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9000 Town Center Parkway 
Lakewood Ranch, FL 34202 
purchasing@mymanatee.org 
 
Solicitation Addendum 

 
 
Addendum No.:   1  
Solicitation No.:   26-R090428LP 
Solicitation Title:   Pump Storage Building   
Addendum Date:    June 26, 2026 
Procurement Contact:   Leslie Peer, Procurement Agent III 
 
IFBC 26-R090428LP is amended as set forth herein. Responses to questions posed by 
prospective bidders are provided below. This Addendum is hereby incorporated into and 
made a part of IFBC 26-R090428LP. 
 
The deadline to submit all inquiries concerning interpretation, clarification or additional 
information pertaining to this IFBC was June 24, 2026 
 
ADD:  
 
SECTION D, SAMPLE CONSTRUCTION AGREEMENT WITH GENERAL 
CONDITIONS OF THE CONSTRUCTION AGREEMENT AND AGREEMENT 
EXHIBITS 
The attached Section D, Sample Construction Agreement with General Conditions of the 
Construction Agreement and Agreement Exhibits, is hereby incorporated into the IFBC. 
 
REPLACE: 
 
SECTION C, BID ATTACHMENTS, BID ATTACHEMNT 3- PLANS/DRAWINGS 
 
Replace  Bid Attachment 3-Plans/Drawings with Bid Attachment 3-Plans/Drawings Rev 1, 
attached to and hereby incorporated into this IFBC. 
 
QUESTIONS AND RESPONSES:  
 
Q1. I see the only drawings in the bid documents were Bid Attachment 3, which include  

the slab and concrete.  Is there a civil engineering set we need to bid the site work for?  
Or is our bid strictly in accordance with the plans provided? 

R1. The plans show the size of the slab for the proposed building. The contractor shall provide  
the engineered plans from the building manufacturer of their choice, and construct the  
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building. 
 
Q2. What are the dimensions and thickness of the concrete slabs to be removed? 
R2. The three slabs are approximately 45 feet long, 15 feet wide, and 4 inches thick. 
 
Q3. Regarding the metal building, can you verify with the EOR if the secondary framing   

members can be pre-galvanized with G60 designation instead of hot-dipped G90? 
R3.  No – secondary framing member shall have G90 designation. 
 
Q4. Roof purlins – Roof purlins are shown flus in section.  Please confirm this is  

diagrammatic and that standard bypass PEMB roof purlins are acceptable. 
R4.  This is acceptable. 
 
Q5. Wall girts – The section shows flush grits at the rear sidewall, but the floor plan shows  

bypass.  Please confirm standard bypass wall girts are acceptable. 
R5. This is acceptable. 
 
Q6. Building height / eave – The IFB notes a 30’-0” building height and the metal building  

spec requires a minimum 1:12 roof slope.  Please confirm whether 30’-0” is the low  
eave or the high eave? 

R6. 30 feet is the high side of the building (north side). 
 
Q7. Plans call for 16.25 TOC for the slab. Can you please provide the current/existing slab 

elevation? 
R7. Current elevation is approximately 15.9. 

 
Q8. Per our metal building manufacturer, the slab determination will be made by the 

metal building engineers and approved by the EOR. This process cannot be done until 
the metal building contractor is contracted to provide the metal building and the 
engineering required for the load uplift.  I have preliminary reaction provided with 
my proposal but cannot determine if the foundations are sufficient.  Option 1. Have 
current EOR preliminary reactions and provide information for use in budgeting 
costs. Option 2. Bid per plan and if awarded the project, the review of the foundation 
will need to be after getting final reactions from the metal building supplier and if 
needed the foundations will need to be modified for size and budgets.? 

R8. The building manufacture can provide the foundation requirements per their design  
engineer. The contractor will adjust foundation cost depending on that requirement while  
keeping the proposed dimensions of the building pad layout. 

 
Q9. Can you confirm how many end and side walls are to be left open and which ones are 

closed or open? 
R9. The building will be closed in on three sides. The north facing high side of the building  

will be left open with an access ramp across the entire north side.  
 
Q10. Any Door placements on the structure and where are they? 
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R10.  No doors are required. The north side of the building is to remain open. 
 
Q11. Any window placements on the structure and where are they? 
R11. No windows are required. 
 
Q12 The only drawings on the portal are Cover Sheet, General Notes, Demo Plans, 

Foundation Plans, Roof Plans, Sections, Structural Details 1 and 2.  Can bidders 
expect to receive additional drawings, such as civil engineering plans? 

R12. Yes, they can be provided. 
 
Q13. On sheet GS01, there is a reference to a Geo-Technical report, please advise if we can 

expect to receive one. 
R13.  Geo-Tech reports can be provided by the EOR. 
 
Q14. Will the County handle all inspections? 
R14.  Inspections will be required by the Building Department at the contractor’s expense. 
 
Q15 Will the inspections be done by a private provider or through the County? 
R15.  Inspections will be required by the Building Department at the contractor’s expense. 
 
Q16. It is our understanding that the general contractor is responsible for the permit costs, 

please confirm if there is an allowance to carry? 
R16. An allowable allowance for permit cost is $10,000.  
 
Q17. With respect to the pre-engineered metal building, please confirm the following: 

a- What is the roof panel specification? 
b- Is a MBCI Double Lok Standing Seam (24 guage) acceptable for roof panel? 
c- What is the wall panel specification? 

R17.  Reference Specification Section 13_34_19 Roof and wall panels: 
  1 Roll-formed minimum 24-guage steel, factory-finished each side. 
  2 Panels shall have interlocking side seams and shall be the manufacturer’s maximum  
          standard width, factory cut to maximum possible length to minimize end laps.  

  3 Factory pre-punched for fastening 
 4 Panel Finish-  
           a. Factory pre-painted, pre-finished coating consisting of a UV light-resistant polyvinylidene 
difluoride (PVDF) resin-based paint and primer system having a total thickness not less than 1.0 
mil on an approximately 55 percent aluminum-43 percent zinc-1 percent silicone galvanized 
coating complying with ASTM A792. 

b.         Galvanized coating shall be deposited at a minimum rate of 0.50 ounces/square 
foot.  

c.         Furnish the manufacturer’s standard color chart for the Owner’s selection.  
5. Ridge panel: 1-piece, factory-formed to match roof slope at each side, of same material as roof 
panels, and capable of completely sealing roof ridge. (N/A JDS) 
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Q18. Under 2.02 Design and Performance Criteria, subsection 2D Auxiliary Loading, 

please confirm the intent of the following section: 
“1). Structural members: Any single point along the secondary roof 

framing members shall be designed to carry a concentrated load of 200 pounds in 
addition to the roof live load. 

2). Roof panels: Design panels to support a 200-pound load uniformly 
distributed over a 2-square-foot area centered between supporting framing members, 
without exceeding a panel deflection to span ratio of 1/180 in a 2-span condition.” 

R18.  Both are correct. 
 
Q19 Referencing specification section 01 45 00 Quality Control and section 3.10 Field 

Quality Control specification section 03 30 01 – It references testing, both owner and 
contractor testing based on the technical specifications.  Can you confirm who is 
paying for the third-party concrete testing and who pays for all other third-party 
testing such as soil density testing etc.? 

R19. Owner will provide testing. 
 
Q20. Section 01 71 23 – Field Engineering – just confirming the Pre-Excavation Report will 

be required as noted in the specifications. 
R20. Yes, this is required per the specifications. 
 
Q21. Section A.48 of the IFBC Licenses and permits – Indicates the contractor is 

responsible to pay for the permit fees, “including, but not limited to all license fees, 
permit fees, impact fees, or inspection fees, and responsible for the cost of such fees.” 
What impact fees and /or inspection fees (outside of the inspection associated with the 
permit fees) are anticipated?  

R21. See question 16. 
 
 
 
NOTE:  
Deleted items will be struck through, added or modified items will be underlined. All other terms 
and conditions remain as stated in the IFBC. 
INSTRUCTIONS: 
Receipt of this Addendum must be acknowledged as instructed in the solicitation document. 
Failure to acknowledge receipt of this Addendum may result in the response being deemed non-
responsive. 
  
END OF ADDENDUM  
 
AUTHORIZED FOR RELEASE  
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GENERAL CONDITIONS 

ARTICLE I 

DEFINITIONS 

 

1.1 Definitions.  For purposes of the Contract Documents, the following terms shall 

have the following meanings. 

 

A. Acceptance:  The acceptance of the Project into the Owner’s operating 

public infrastructure. 

 

B. Application for Payment:  The form approved and accepted by the Owner, 

which is to be used by Contractor in requesting progress payments or final payment and which is 

to include such supporting documentation as is required by the Contract Documents. 

 

C. Architect/Engineer:  ______________________, a _________________ 

corporation or limited liability company, registered and licensed to do business in the State of 

Florida, OR _____________________, an employee of Owner. 

 

D. Change Order:  A written order signed by the Owner, the 

Architect/Engineer and the Contractor authorizing a change in the Project Plans and/or 

Specifications and, if necessary, a corresponding adjustment in the Contract Sum and/or Contract 

Time, pursuant to Article V. 

 

E. Construction Services: The Construction Services to be provided by 

Contractor pursuant to Section 2.4, in accordance with the terms and provisions of the Contract 

Documents. 

 

F. Construction Team: The working team established pursuant to Section 

2.1.B. 

 

G. Contract Sum: The total compensation to be paid to the Contractor for 

Construction Services rendered pursuant to the Contract Documents, as set forth in Contractor’s 

Bid (or Guaranteed Maximum Price Addendum), unless adjusted in accordance with the terms of 

the Contract Documents 

 

H. Contract Time:  The time period during which all Construction Services are 

to be completed pursuant to the Contract Documents, to be set forth in the Project Schedule. 

 

I. Contractor’s Personnel: The Contractor’s key personnel designated by 

Contractor.  

J. Days: Calendar days except when specified differently.  When time is 

referred to in the Contract Documents by days, it will be computed to exclude the first and include 

the last day of such period.  If the last day of any such period falls on a Saturday or Sunday or legal 

holiday, such day will be omitted from the computation. 

 

K. Defective:  When modifying the term “Work”, referring to Work that is 

unsatisfactory, faulty or deficient, or does not conform to the Contract Documents, or that does 
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not meet the requirements of any inspection, reference standard, test or approval referred to in the 

Contract Documents, or that has been damaged prior to Owner’s approval of final payment (unless 

responsibility for the protection thereof has been assumed by Owner). 

 

L. Field Directive:  A written order issued by Owner which orders minor 

changes in the Work not involving a change in Contract Time, to be paid from the Owner’s 

contingency funds. 

 

M. Final Completion Date:  The date upon which the Project is fully 

constructed and all Work required on the Project and Project Site is fully performed as verified in 

writing by the Owner. 

 

N. Float Time:  The time available in the Project Schedule during which an 

unexpected activity can be completed without delaying Substantial Completion of the Work. 

 

O. Force Majeure:  Those conditions constituting excuse from performance as 

described in and subject to the conditions described in Article XII. 

 

P. Notice to Proceed:  Written notice by Owner (after execution of Contract) 

to Contractor fixing the date on which the Contract Time will commence to run and on which 

Contractor shall start to perform the Work. 

 

Q. Owner:  Manatee County, a political subdivision of the State of Florida. 

 

R. Owner’s Project Representative:  The individual designated by Owner to 

perform those functions set forth in Section 7.8.  

 

S. Payment and Performance Bond:  The Payment and Performance Bond 

security posted pursuant to Section 2.4.Y to guarantee payment and performance by the Contractor 

of its obligations hereunder. 

 

T. Permitting Authority:  Any applicable governmental authority acting in its 

governmental and regulatory capacity which is required to issue or grant any permit, certificate, 

license or other approval which is required as a condition precedent to the commencement or 

approved of the Work, or any part thereof, including the building permit. 

 

U. Price quote:  A written statement submitted by the Contractor in response 

to a Change Order requested or issued by the Owner, which sets forth the Contractor’s proposed 

cost to perform the additional labor, materials, services, or other obligations required by the 

Change Order which includes the following: itemized costs complete with supporting breakdowns, 

unit prices, schedule impacts, and other documentation as requested by County staff. 

 

V. Procurement Ordinance:  The Manatee County Procurement Code, Chapter 

2-26 of the Manatee County Code of Laws, as amended from time to time. 

 

W. Progress Report:  A report to Owner that includes all information required 

pursuant to the Contract Documents and submitted in accordance with Section 2.4.EE, hereof.  
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X. Project:  The total construction of which the Work performed under the 

Contract Documents may be the whole or a part and which may include construction by Owner 

and by separate contractors.  For the purposes of the Contract Documents, the term Project shall 

include all areas of proposed improvements and all areas which may reasonably be judged to have 

an impact on the Project. 

 

Y. Project Costs:  The costs incurred by the Contractor to plan, construct and 

equip the Project and included within, and paid as a component of, the Contract Sum. 

 

Z. Project Manager:  Subject to the prior written consent of Owner, the 

individual designated to receive notices on behalf of the Contractor, or such other individual 

designated by the Contractor, from time to time, pursuant to written notice in accordance with the 

Contract Documents.  

 

AA. Project Plans and Specifications:  The one hundred percent (100%) 

construction drawings and specifications prepared by the Architect/Engineer, and any changes, 

supplements, amendments or additions thereto approved by the Owner, which shall also include 

any construction drawings and final specifications required for the repair or construction of the 

Project, as provided herein. 

 

BB. Project Schedule:  The schedule and sequence of events for the 

commencement, progression and completion of the Project, developed pursuant to Section 2.3., as 

such schedule may be amended as provided herein. 

 

CC. Project Site:  The site depicted in the Project Plans and Specifications, 

inclusive of all rights of way, temporary construction easements or licensed or leased sovereign 

lands. 

 

DD. Subcontractor:  Any individual (other than a direct employee of the 

Contractor) or organization retained by Contractor to plan, construct or equip the Project pursuant 

to Article IV. 

 

EE. Substantial Completion and Substantially Complete:  The stage in the 

progress of the Work when the Work or designated portion thereof is sufficiently complete in 

accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 

intended use; provided, however, that as a condition precedent to Substantial Completion, the 

Owner has received all certificates of occupancy or completion and other permits, approvals, 

licenses, and other documents from any governmental authority which are necessary for the 

beneficial occupancy of the Project or any designated portion thereof. 

 

FF. Substantial Completion Date:  The date on which the Project or designated 

portion thereof is deemed to be Substantially Complete, as evidenced by receipt of (i) the 

Architect/Engineer’s certificate of Substantial Completion, (ii) written Acceptance of the Project 

by the Owner, and (iii) approvals of any other authority as may be necessary or otherwise required. 

 

GG. Substitute:  Materials or equipment offered by the Contractor as an 

alternative to that set forth in the Project Plans and Specifications, where (i) the Project Plans and 

Specifications do not authorize an “approved equal”, or (ii) the Owner, in its reasonable discretion, 
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determines that a pre-authorized “approved equal” will result in a substantial change to the Work 

because of cost, quality or other difference in comparison to the materials or equipment specified. 

   

HH. Unit Price Work:  Work to be paid for on the basis of unit prices.  

 

II. Work: The term “Work” means the construction and services required by 

the Contract Documents, whether completed or partially completed, and includes all labor, 

materials, equipment and services provided or to be provided by the Contractor to fulfill the 

Contractor’s obligations.  The Work may constitute the whole or a part of the Project. 

 

JJ. Work Directive Change:  A written directive to Contractor, issued on or 

after the effective date of the Agreement pursuant to Section 5.8 and signed by Owner’s Project 

Representative, ordering an addition, deletion or revision in the Work, or responding to differing 

or unforeseen physical conditions under which the Work is to be performed or responding to 

emergencies.   

 

 

ARTICLE II 

RELATIONSHIP AND RESPONSIBILITIES 

 

2.1 Relationship between Contractor and Owner.  The Contractor accepts the 

relationship of trust and confidence established with Owner pursuant to the Contract Documents.  

The Contractor shall furnish its best skill and judgment and cooperate with Owner and Owner’s 

Project Representative in furthering the interests of the Owner. The Contractor agrees to provide the 

professional services required to complete the Project consistent with the Owner’s direction and the 

terms of the Contract Documents.  All services provided hereunder by Contractor, either directly or 

through Subcontractors, shall be provided in accordance with sound construction practices and 

applicable professional construction standards. 

 

A. Purpose.  The purpose of the Contract Documents is to provide for the 

provision of construction services for the Project on the Project Site by the Contractor, and 

construction of the Project by the Contractor in accordance with the Project Plans and 

Specifications.  The further purpose of the Contract Documents is to define and delineate the 

responsibilities and obligations of the parties to the Contract Documents and to express the desire 

of all such parties to cooperate to accomplish the purposes and expectations of the Contract 

Documents.  

 

B. Construction Team.  The Contractor, Owner and Architect/Engineer shall 

be called the “Construction Team” and shall work together as a team commencing upon full 

execution of the Contract Documents through Substantial Completion.  As provided in Section 

2.2, the Contractor and Architect/Engineer shall work jointly through completion and shall be 

available thereafter should additional services be required.  The Contractor shall provide leadership 

to the Construction Team on all matters relating to construction.  The Contractor understands, 

acknowledges and agrees that the Architect/Engineer shall provide leadership to the Construction 

Team on all matters relating to design. 
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C. Owner’s Reliance on Bid (or Guaranteed Maximum Price Addendum).  The 

Contractor acknowledges that the representations, statements, information and pricing contained 

in its Bid (or Guaranteed Maximum Price Addendum) have been relied upon by the Owner and 

have resulted in the award of this Project to the Contractor. 

 

2.2 General Contractor Responsibilities.  In addition to the other responsibilities set 

forth herein, the Contractor shall have the following responsibilities pursuant to the Contract 

Documents: 
 

A. Personnel.  The Contractor represents that it has secured, or shall secure, all 

personnel necessary to perform the Work, none of whom shall be employees of the Owner.  

Primary liaison between the Contractor and the Owner shall be through the Owner’s Project 

Representative and Contractor’s Project Manager.  All of the services required herein shall be 

performed by the Contractor or under the Contractor’s supervision, and all personnel engaged in 

the Work shall be fully qualified and shall be authorized or permitted under law to perform such 

services. 

 

B. Cooperation with Architect/Engineer.  The Contractor’s services shall be 

provided in conjunction with the services of the Architect/Engineer.  In the performance of 

professional services, the Contractor acknowledges that time is critical for Project delivery.  The 

Contractor acknowledges that timely construction utilizing the services of an Architect/Engineer 

and a Contractor requires maximum cooperation between all parties. 

 

C. Timely Performance.  The Contractor shall perform all services as 

expeditiously as is consistent with professional skill and care and the orderly progress of the Work, 

in accordance with the Project Schedule.  Verification of estimated Project Schedule goals will be 

made as requested by the Owner. 

 

D. Duty to Defend Work.  In the event of any dispute between the Owner and 

any Permitting Authority that relates to the quality, completeness or professional workmanship of 

the Contractor’s services or Work, the Contractor shall, at its sole cost and expense, cooperate with 

the Owner to defend the quality and workmanship of the Contractor’s services and Work. 

 

E. Trade and Industry Terminology.  It is the intent of the Contract Documents 

to describe a functionally complete Project (or part thereof) to be constructed in accordance with 

the Contract Documents.  Any Work, materials or equipment that may reasonably be inferred from 

the Contract Documents as being required to produce the intended result will be supplied whether 

or not specifically called for.  When words which have a well-known technical or trade meaning 

are used to describe Work, materials, or equipment, such words shall be interpreted in accordance 

with that meaning.  Reference to standard specifications, manuals or codes of any technical society, 

organization or association, or to the laws or regulations of any governmental authority, whether 

such reference be specific or by implication, shall mean the latest standard specification, manual, 

code or laws or regulations in effect at the time of opening of Bids (or at the time of execution of 

the Guaranteed Maximum Price Addendum), except as may be otherwise specifically stated.  

However, no provision of any referenced standard specification, manual or code (whether or not 

specifically incorporated by reference in the Contract Documents) shall be effective to change the 

duties and responsibilities of Owner or Contractor, or any of their agents or employees from those 

set forth in the Contract Documents.   Computed dimensions shall govern over scaled dimensions. 

 

SAMPLE



GC-6 

 

2.3 Project Schedule.  The Contractor, within ten (10) days after being awarded the 

Agreement, shall prepare and submit for the Owner’s and Architect/Engineer’s information a 

Contractor’s construction schedule for the Work.  The schedule shall not exceed time limits current 

under the Contract Documents, shall be revised at appropriate intervals as required by the 

conditions of the Work and Project, shall be related to the entire Project to the extent required by 

the Contract Documents, and shall provide for expeditious and practicable execution of Work. 

 

A. The Project Schedule shall show a breakdown of all tasks to be performed, and 

their relationship in achieving the completion of each phase of Work, subject to 

review of Owner and Architect/Engineer and approval or rejection by Owner.  

The Project Schedule shall show, at a minimum, the approximate dates on 

which each segment of the Work is expected to be started and finished, the 

proposed traffic flows during each month, the anticipated earnings by the 

Contractor for each month and the approximate number of crews and equipment 

to be used.  The Project Schedule shall include all phases of procurement, 

approval of shop drawings, proposed Change Orders in progress, schedules for 

Change Orders, and performance testing requirements. The Project Schedule 

shall include a construction commencement date and Project Substantial 

Completion Date, which dates shall accommodate known or reasonably 

anticipated geographic, atmospheric and weather conditions.   

 

B. The Project Schedule shall serve as the framework for the subsequent 

development of all detailed schedules.  The Project Schedule shall be used to 

verify Contractor performance and to allow the Owner’s Project Representative 

to monitor the Contractor’s efforts. 

 

C. The Project Schedule may be adjusted by the Contractor pursuant to Article V.  

The Owner shall have the right to reschedule Work provided such rescheduling 

is in accord with the remainder of terms of the Contract Documents.    

 

D. The Contractor shall prepare a submittal schedule, promptly after being 

awarded the Agreement and thereafter as necessary to maintain a current 

submittal schedule, and shall submit the schedule(s) for the 

Architect/Engineer’s approval.  The Architect/Engineer’s approval shall not be 

unreasonably delayed or withheld.  The submittal schedule shall (1) be 

coordinated with the Contractor’s construction schedule, and (2) allow the 

Architect/Engineer reasonable time to review submittals.  If the Contractor fails 

to submit a submittal schedule, the Contractor shall not be entitled to any 

increase in Contract Sum or extension of Contract Time based on the time 

required for review of submittals. 

 

E. The Contractor shall perform the Work in general accordance with the most 

recent schedules submitted to the Owner and Architect/Engineer. 

 

2.4 Construction Services.  The Contractor shall provide the following Construction 

Services: 

 

A. Construction of Project.  The Contractor shall work from the receipt of a 

Notice to Proceed through the Substantial Completion of the Project in accordance with the terms 
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of the Contract Documents to manage the construction of the Project.  The Construction Services 

provided by the Contractor to construct the Project shall include without limitation (1) all services 

necessary and commensurate with established construction standards, and (2) all services 

described in the Invitation for Bid (or Request for Proposal) and the Bid (or Guaranteed Maximum 

Price Addendum). 

 

B. Notice to Proceed.  A Notice to Proceed may be given at any time within 

thirty (30) days after the effective date of the Agreement.  Contractor shall start to perform the 

Work on the date specified in the Notice to Proceed, but no Work shall be done at the site prior to 

the issuance of the Notice to Proceed. 

 

C. Quality of Work. If at any time the labor used or to be used appears to the 

Owner as insufficient or improper for securing the quality of Work required or the required rate of 

progress, the Owner may order the Contractor to increase its efficiency or to improve the character 

of its Work, and the Contractor shall conform to such an order.  Any such order shall not entitle 

Contractor to any additional compensation or any increase in Contract Time. The failure of the 

Owner to demand any increase of such efficiency or any improvement shall not release the 

Contractor from its obligation to secure the quality of Work or the rate of progress necessary to 

complete the Work within the limits imposed by the Contract Documents.  The Owner may require 

the Contractor to remove such personnel as the Owner deems incompetent, careless, insubordinate 

or otherwise objectionable, or whose continued employment on the Project is deemed to be 

contrary to the Owner’s interest.  The Contractor shall provide good quality workmanship and 

shall promptly correct construction defects without additional compensation.  Acceptance of the 

Work by the Owner shall not relieve the Contractor of the responsibility for subsequent correction 

of any construction defects. 

 

D. Materials.  All materials and equipment shall be of good quality and new, 

except as otherwise provided in the Contract Documents.  If required by Architect/Engineer, 

Contractor shall furnish satisfactory evidence (including reports of required tests) as to the kind 

and quality of materials and equipment.  All materials and equipment shall be applied, installed, 

connected, erected, used, cleaned and conditioned in accordance with the instruction of the 

applicable supplier except as otherwise provided in the Contract Documents. 

 

E. Accountability for Work.  The Contractor shall be solely accountable for its 

Work, including plans review and complete submittals.  The Contractor shall be solely responsible 

for means, methods, techniques, sequences and procedures of construction.  If a specific means, 

method, technique, sequence or procedure of construction is required by the Contract Documents, 

the Contractor may utilize an alternative means, method, technique, sequence or procedure 

acceptable to the Architect/Engineer if the Contractor submits sufficient information to allow the 

Architect/Engineer to determine that the alternative is equivalent to that required by the Contract 

Documents. 

 

F. Contract Sum.  The Contractor shall construct the Project so that the Project 

can be built for a cost not to exceed the Contract Sum.   

 

G. Governing Specifications.    In the absence of specified Owner design 

standards or guidelines, the Architect/Engineer shall use, and the Contractor shall comply with, 

the most recent version of the applicable FDOT or AASHTO design standards.  In general, the 

Project shall be constructed by the Contractor in accordance with applicable industry standards.  
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The Contractor shall be responsible for utilizing and maintaining current knowledge of any laws, 

ordinances, codes, rules, regulations, standards, guidelines, special conditions, specifications or 

other mandates relevant to the Project or the services to be performed. 

 

H. Adherence to Project Schedule.  The development and equipping of the 

Project shall be undertaken and completed in accordance with the Project Schedule, and within the 

Contract Time described therein. 

 

I. Superintendent.  The Contractor shall employ a competent superintendent 

and necessary assistants who shall be in attendance at the Project Site during performance of the 

Work.  The superintendent shall represent the Contractor, and communications given to the 

superintendent shall be as binding as if given to the Contractor. 

 

(1) The Contractor, as soon as practicable after award of the Agreement, shall 

furnish in writing to the Owner through the Architect/Engineer the name and qualifications of the 

proposed superintendent.  The Architect/Engineer may reply within 14 days to the Contractor in 

writing stating (1) whether the Owner or the Architect/Engineer has reasonable objection to the 

proposed superintendent or (2) that the Architect/Engineer requires additional time to review.  

Failure of the Architect/Engineer to reply within 14 days shall constitute notice of no reasonable 

objection. 

 

(2) The Contractor shall not employ a proposed superintendent to whom the 

Owner or Architect/Engineer has made reasonable and timely objection.  The Contractor shall not 

change the superintendent without the Owner’s consent, which shall not be unreasonably withheld 

or delayed. 

 

J. Work Hours.  Contractor shall provide competent, suitable qualified 

personnel to survey and lay out the Work and perform construction as required by the Contract 

Documents.  Contractor shall at all times maintain good discipline and order at the site.  Except in 

connection with the safety or protection of persons or the Work or property at the site or adjacent 

thereto and except as otherwise indicated in the Contract Documents, all Work at the site shall be 

performed during regular working hours, and Contractor shall not permit overtime work or the 

performance of Work on a Saturday, Sunday or legal holiday without Owner’s written consent 

given after prior notice to Architect/Engineer (at least seventy-two (72) hours in advance). 

 

K. Overtime-Related Costs.  Contractor shall pay for all additional 

Architect/Engineer charges, inspection costs and Owner staff time for any overtime work which 

may be authorized.  Such additional charges shall be an obligation of Contractor and no extra 

payment shall be made by Owner because such overtime work.  At Owner’s option, such overtime 

costs may be deducted from Contractor's monthly payment request or Contractor's retainage prior 

to release of final payment.  Contractor’s obligation to pay all overtime-related costs shall not 

apply if Contractor is directed by Owner to work overtime solely for Owner’s convenience. 

 

L. Insurance, Overhead and Utilities.  Unless otherwise specified, Contractor 

shall furnish and assume full responsibility for all bonds, insurance, materials, equipment, labor, 

transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 

telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 

necessary for the furnishing, performance, testing, start-up and completion of the Work. 
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M. Cleanliness.  The Contractor shall keep the premises and surrounding area 

free from accumulation of waste materials or rubbish caused by operations under the Contract.  At 

completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor’s 

tools, construction equipment, machinery and surplus materials from and about the Project Site. 

Contractor shall restore to original conditions all property not designated for alteration by the 

Contract Documents If the Contractor fails to clean up as provided in the Contract Documents, the 

Owner may do so and Owner shall be entitled to reimbursement from Contractor. 

 

N. Loading.  Contractor shall not load nor permit any part of any structure to 

be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of 

the Work or adjacent property to stresses or pressures that will endanger it. 

 

O. Safety and Protection.  Contractor shall comply with all applicable federal, 

state and local safety regulations.  Contractor shall be responsible for initiating, maintaining and 

supervising all safety precautions and programs in connection with the Work.  Contractor shall 

take all necessary precautions for the safety of and shall provide the necessary protection to prevent 

damage, injury or loss to: 

 

(1) All employees on the Work and other persons and organizations who may 

be affected thereby; 

 

(2) All the Work and materials and equipment to be incorporated therein, 

whether in storage on or off the Project Site; and  

 

(3) Other property at the Project Site or adjacent thereto, including trees, 

shrubs, lawns, walks, pavements, roadways, structures, utilities and 

underground facilities not designated for removal, relocation or 

replacement during construction. 

 

Contractor shall comply with all applicable laws and regulations of any public body having 

jurisdiction for the safety of persons or property or to protect them from damage, injury or loss, 

and shall erect and maintain all necessary safeguards for such safety and protection.  Contractor 

shall provide and maintain all passageways, guard fences, lights and other facilities for the 

protection required by public authority or local conditions.  Contractor shall provide reasonable 

maintenance of traffic for the public and preservation of the Owner’s business, taking into full 

consideration all local conditions.  Contractor's duties and responsibilities for safety and protection 

with regard to the Work shall continue until such time as all the Work is completed. 

 

P. Emergencies.  In emergencies affecting the safety or protection of persons 

or the Work or property at the Project Site or adjacent thereto, Contractor, without special 

instruction or authorization from Architect/Engineer or Owner, shall act to prevent threatened 

damage, injury or loss.  Contractor shall give Owner prompt written notice if Contractor believes 

that any significant changes in the Work or variations from the Contract Documents have been 

caused thereby.  If Owner determines that a change in the Project is required because of the action 

taken in response to an emergency, a Work Directive Change or Change Order will be issued to 

document the consequences of the changes or variation. 

 

Q. Substitutes.  For Substitutes not included with the Bid (or Guaranteed 

Maximum Price Addendum), but submitted after the effective date of the Agreement (or 
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Guaranteed Maximum Price Addendum), Contractor shall make written application to 

Architect/Engineer for acceptance thereof, certifying that the proposed Substitute will perform 

adequately the functions and achieve the results called for by the general design, be similar and of 

equal substance to that specified and be suited to the same use as that specified.  The application 

will also contain an itemized estimate of all costs and delays or schedule impacts that will result 

directly or indirectly from review, acceptance and provision of such Substitute, including costs of 

redesign and claims of other contractors affected by the resulting change, all of which will be 

considered by the Architect/Engineer in evaluating the proposed Substitute.  Architect/Engineer 

may require Contractor to furnish at Contractor's expense, additional data about the proposed 

Substitute.  In rendering a decision, Owner, Architect/Engineer and Contractor shall have access 

to any available Float Time in the Project Schedule.  If Substitute materials or equipment not 

included as part of the Bid (or Guaranteed Maximum Price Addendum), but proposed after the 

effective date of the Agreement, are accepted and are less costly than the originally specified 

materials or equipment, then the net difference in cost shall be credited to the Owner and an 

appropriate Change Order executed to adjust the Contract Sum. 

 

(1) Architect/Engineer will be allowed a reasonable time within which to 

evaluate each proposed Substitute.  Architect/Engineer will be the sole 

judge of acceptability and no Substitute will be ordered, installed or utilized 

without Architect/Engineer's prior written acceptance which will be 

evidenced by either a Change Order or an approved shop drawing. Owner 

may require Contractor to furnish at Contractor's expense a special 

performance guarantee or other surety with respect to any Substitute. 

 

(2) Contractor shall reimburse Owner for the charges of Architect/Engineer and 

Architect/Engineer's Consultants for evaluating each proposed Substitute 

submitted after the effective date of the Agreement and all costs resulting 

from any delays in the Work while the Substitute was undergoing review. 

 

R. Surveys and Stakes.  The Contractor shall furnish, as part of the Contract 

Sum, all labor, stakes, surveys, batter boards for structures, grade lines and other materials and 

supplies and shall set construction stakes and batter boards for establishing lines, position of 

structures, slopes and other controlling points necessary for the proper prosecution of the Work.  

Where rights-of-way, easements, property lines or any other conditions which make the lay-out of 

the Project or parts of the Project critical are involved, the Contractor shall employ a competent 

surveyor who is registered in the State of Florida for lay-out and staking.  These stakes and marks 

shall constitute the field control by and in accord with which the Contractor shall govern and 

execute the Work.  The Contractor shall be held responsible for the preservation of all stakes and 

marks and if for any reason any of the stakes or marks or batter boards become destroyed or 

disturbed, they shall be immediately and accurately replaced by the Contractor. 

 

S. Suitability of Project Site.  The Contractor has, by careful examination, 

satisfied itself as to the nature and location of the Work and all other matters which can in any way 

affect the Work, including, but not limited to details pertaining to borings, as shown on the 

drawings.  Such boring information is not guaranteed to be more than a general indication of the 

materials likely to be found adjacent to holes bored at the Project Site, approximately at the 

locations indicated.  The Contractor has examined boring data, where available, made its own 

interpretation of the subsurface conditions and other preliminary data, and has based its Bid (or 

Guaranteed Maximum Price Addendum) on its own opinion of the conditions likely to be 
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encountered.  Except as specifically provided in Sections 2.4.U., 5.4 and 5.5, no extra 

compensation or extension of time will be considered for any Project Site conditions that existed 

at the time of bidding (or at the time of execution of the Guaranteed Maximum Price Addendum).  

No verbal agreement or conversation with any officer, agent or employee of the Owner, before or 

after the execution of the Agreement, shall affect or modify any of the terms or obligations herein 

contained. 

 

T. Project Specification Errors.  If the Contractor, during the Work, finds that 

the drawings, specifications or other Contract Documents cannot be followed, the Contractor shall 

immediately inform the Owner in writing, and the Owner shall promptly check the accuracy of the 

information.  Any Work done after such discovery, until any necessary changes are authorized, 

will be done at the Contractor's sole risk of non-payment and delay. 

 

U. Remediation of Contamination.  Owner and Contractor recognize that 

remediation of subsurface conditions may be necessary due to potential hazardous materials 

contamination.  Because the presence or extent of any contamination is not known, Contractor 

shall include no cost in the Contract Sum, and no time in the Project Schedule, for cost or delays 

that might result from any necessary remediation.  The Project Schedule will provide a period of 

time between demolition activities and the start of the next activity to commence any remediation 

if needed.  Contractor shall use all reasonable efforts in scheduling the Project to minimize the 

likelihood that remediation delays construction.  Any hazardous materials remediation Work 

which Contractor agrees to perform shall be done pursuant to a Change Order or amendment 

consistent with the following: 

 

(1) The dates of Substantial Completion shall be equitably adjusted based on 

delays, if any, incurred in connection with remediation efforts. 

  

(2) Contractor, and any Subcontractors which have mobilized on the Project 

Site, shall be paid for demonstrated costs of overhead operations at the 

Project Site during any period of delay of more than seven (7) days, except 

to the extent that Work proceeds concurrently with remediation. The 

categories of costs to be reimbursed are limited to those reasonably incurred 

at the jobsite during the delay period (such as trailers or offices, telephones, 

faxes, and the like); equipment dedicated to the Project and located at the 

Project Site; salaries and associated costs of personnel dedicated to the 

Project to the extent that they do not perform work on other projects; and 

other jobsite costs that are reasonable and which are incurred during the 

delay period.  Subcontractors and suppliers which have not mobilized are 

limited to the costs set forth in Section 2.4.U(3). 

 

(3) Contractor and any Subcontractor or supplier on the Project who is eligible 

for compensation shall be paid any demonstrated costs of escalation in 

materials or labor, and reasonable costs of off-site storage of materials 

identified to the Project, arising because of any delay of more than seven 

(7) days.  Such Contractor, Subcontractors and suppliers are obligated to 

take all reasonable steps to mitigate escalation costs, such as through early 

purchase of materials. 
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(4) Contractor, for itself and all Subcontractors and suppliers on the Project, 

hereby agrees that the extension of time for delays under Section 2.4.U(1), 

and payment of the costs identified in Sections 2.4.U(2) and/or Section 

2.4.U(3), are the sole remedies for costs and delays described in this 

Section, and waives all claims and demands for extended home office 

overhead (including, but not limited to, “Eichleay” claims), lost profit or 

lost opportunities, and any special, indirect, or consequential damages 

arising as a result of delays described in this Section.  The Contract Sum 

shall be adjusted to reflect payment of allowable costs. 

 

(5) If any delay described in this section causes the time or cost for the Project 

to exceed the Contract Time or the Contact Sum, then the Owner may 

terminate the Agreement pursuant to Section 14.2. 

 

(6) Contractor and any Subcontractor or supplier seeking additional costs under 

this Section 2.4.U. shall promptly submit estimates or any costs as requested 

by Owner, and detailed back-up for all costs when payment is sought or 

whenever reasonably requested by Owner.  All costs are auditable, at 

Owner’s discretion.  Bid, estimate and pricing information reasonably 

related to any request for additional compensation will be provided 

promptly upon request. 

 

(7) Contractor shall include provisions in its subcontracts and purchase orders 

consistent with this Section. 

 

V. Interfacing. 

 

(1) The Contractor shall take such measures as are necessary to ensure proper 

construction and delivery of the Project, including but not limited to 

providing that all procurement of long-lead items, the separate construction 

Subcontractors, and the general conditions items are performed without 

duplication or overlap to maintain completion of all Work on schedule.  

Particular attention shall be given to provide that each Subcontractor bid 

package clearly identifies the Work included in that particular separate 

subcontract, its scheduling for start and completion, and its relationship to 

other separate contractors. 

 

(2) Without assuming any design responsibilities of the Architect/Engineer, the 

Contractor shall include in the Progress Reports required under this Section 

2.4 comments on overlap with any other separate subcontracts, omissions, 

lack of correlation between drawings, and any other deficiencies noted, in 

order that the Architect/Engineer may arrange for necessary corrections. 

 

W. Job Site Facilities.  The Contractor shall arrange for all job site facilities 

required and necessary to enable the Contractor and Architect/Engineer to perform their respective 

duties and to accommodate any representatives of the Owner which the Owner may choose to have 

present on the Project Site. 
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X. Weather Protection.  The Contractor shall provide temporary enclosures of 

building areas to assure orderly progress of the Work during periods when extreme weather 

conditions are likely to be experienced.  The Contractor shall also be responsible for providing 

weather protection for Work in progress and for materials stored on the Project Site.  A 

contingency plan shall be prepared upon request of the Owner for weather conditions that may 

affect the construction. 

   

Y. Payment and Performance Bond.  Prior to the construction commencement 

date, the Contractor shall obtain, for the benefit of and directed to the Owner, a Payment and 

Performance Bond satisfying the requirements of Section 255.05, Florida Statutes, covering the 

faithful performance by the Contractor of its obligations under the Contract Documents, including 

but not limited to the construction of the Project on the Project Site and the payment of all 

obligations arising thereunder, including all payments to Subcontractors, laborers, and 

materialmen.  The surety selected by the Contractor to provide the Payment and Performance Bond 

shall be approved by the Owner prior to the issuance of such Bond, which approval shall not be 

unreasonably withheld or delayed provided that the surety is rated A or better by Best’s Key Guide, 

latest edition.  For Changes in the Work that result in an increase in the Contract Sum, Owner 

reserves the right to require the Contractor to secure and deliver additive riders to the Payment and 

Performance Bond.  

 

Z. Construction Phase; Building Permit; Code Inspections.  Unless otherwise 

provided, Contractor shall obtain and pay for all construction permits and licenses. Owner shall 

assist Contractor, when necessary, in obtaining such permits and licenses.  Contractor shall pay all 

governmental charges and inspection fees necessary for the prosecution of the Work. 

 

(1) Building Permit.  The Owner and Architect/Engineer shall provide such 

information to any Permitting Authority as is necessary to obtain approval 

from the Permitting Authority to commence construction prior to beginning 

construction.  The Contractor shall pull any required building permit, and 

shall be responsible for delivering and posting the building permit at the 

Project Site prior to the commencement of construction.  The cost of the 

building permit is included in the Contract Sum.  The Owner and 

Architect/Engineer shall fully cooperate with the Contractor when and 

where necessary. 

 

(2) Code Inspections.  The Project requires detailed code compliance inspection 

during construction in disciplines determined by any Permitting Authority.  

These disciplines normally include, but are not necessarily limited to, 

structural, mechanical, electrical, plumbing, general building and fire.  The 

Contractor shall notify the appropriate inspector(s) and the 

Architect/Engineer, no less than 24 hours in advance, when the Work is 

ready for inspection and before the Work is covered up.  All inspections 

shall be made for conformance with the applicable ordinances and building 

codes.  Costs for all re-inspections of Work found defective and 

subsequently repaired shall not be included as Project Costs and shall be 

borne by the Contractor or as provided in the contract between Contractor 

and Subcontractor. 
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(3) Contractor’s Personnel.  The Contractor shall maintain sufficient off-site 

support staff and competent full-time staff at the Project Site authorized to 

act on behalf of the Contractor to coordinate, inspect, and provide general 

direction of the Work and progress of the Subcontractors.  At all times 

during the performance of the Work, the Owner shall have the right to 

demand replacement of Contractor Personnel to whom the Owner has 

reasonable objection, without liability to the Contractor. 

 

(4) Lines of Authority.  To provide general direction of the Work, the 

Contractor shall establish and maintain lines of authority for its personnel 

and shall provide this information to the Owner and all other affected 

parties, such as the code inspectors of any Permitting Authority, the 

Subcontractors, and the Architect/Engineer.  The Owner and 

Architect/Engineer may attend meetings between the Contractor and his 

Subcontractors; however, such attendance is optional and shall not diminish 

either the authority or responsibility of the Contractor to administer the 

subcontracts. 

 

AA. Quality Control.  The Contractor shall develop and maintain a program, 

acceptable to the Owner and Architect/Engineer, to assure quality control of the construction.  The 

Contractor shall be responsible for and supervise the Work of all Subcontractors, providing 

instructions to each when their Work does not conform to the requirements of the Project Plans 

and Specifications, and the Contractor shall continue to coordinate the Work of each Subcontractor 

to ensure that corrections are made in a timely manner so as to not affect the efficient progress of 

the Work.  Should a disagreement occur between the Contractor and the Architect/Engineer over 

the acceptability of the Work, the Owner, at its sole discretion and in addition to any other remedies 

provided herein, shall have the right to determine the acceptability, provided that such 

determination is consistent with standards for construction projects of this type and generally 

accepted industry standards for workmanship in the State of Florida. 

 

BB. Management of Subcontractors.  All Subcontractors shall be compensated 

in accordance with Article IV.  The Contractor shall solely control the Subcontractors.  The 

Contractor shall negotiate all Change Orders and Field Orders with all affected Subcontractors and 

shall review the costs and advise the Owner and Architect/Engineer of their validity and 

reasonableness, acting in the Owner’s best interest.  When there is an imminent threat to health 

and safety, and Owner’s Project Representative concurrence is impractical, the Contractor shall 

act immediately to remove the threats to health and safety and shall subsequently fully inform 

Owner of all such action taken.  The Contractor shall also carefully review all shop drawings and 

then forward the same to the Architect/Engineer for review and actions.  The Architect/Engineer 

will transmit them back to the Contractor, who will then issue the shop drawings to the affected 

Subcontractor for fabrication or revision.  The Contractor shall maintain a suspense control system 

to promote expeditious handling.  The Contractor shall request the Architect/Engineer to make 

interpretations of the drawings or specifications requested of him by the Subcontractors and shall 

maintain a business system to promote timely response.  The Contractor shall inform the 

Architect/Engineer which shop drawings or requests for clarification have the greatest urgency, to 

enable the Architect/Engineer to prioritize requests coming from the Contractor.  The Contractor 

shall advise the Owner and Architect/Engineer when timely response is not occurring on any of 

the above. 
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CC. Job Requirements. 

 

(1) The Contractor shall provide each of the following as a part of its services 

hereunder: 

 

(a) Maintain a log of daily activities, including manpower records, 

equipment on site, weather, delays, major decisions, etc; 

 

(b) Maintain a roster of companies on the Project with names and 

telephone numbers of key personnel; 

 

(c) Establish and enforce job rules governing parking, clean-up, use of 

facilities, and worker discipline; 

 

(d) Provide labor relations management and equal opportunity 

employment for a harmonious, productive Project; 

 

(e) Provide and administer a safety program for the Project and monitor 

for subcontractor compliance without relieving them of 

responsibilities to perform Work in accordance with best acceptable 

practice; 

 

(f) Provide a quality control program as provided under Section 2.4.C 

above; 

 

(g) Provide miscellaneous office supplies that support the construction 

efforts which are consumed by its own forces;  

 

(h) Provide for travel to and from its home office to the Project Site and 

to those other places within Manatee County as required by the 

Project; 

 

(i) Verify that tests, equipment, and system start-ups and operating and 

maintenance instructions are conducted as required and in the 

presence of the required personnel and provide adequate records of 

same to the Architect/Engineer;  

 

(j) Maintain at the job site orderly files for correspondence, reports of 

job conferences, shop drawings and sample submissions, 

reproductions of original Contract Documents including all 

addenda, change orders, field orders, additional drawings issued 

after execution of the Agreement, Owner/Architect/Engineer's 

clarifications and interpretations of the Contract Documents, 

Progress Reports, as-built drawings, and other project related 

documents; 

 

(k) Keep a diary or log book, recording hours on the job site, weather 

conditions, data relative to questions of extras or deductions; list of 

visiting officials and representatives or manufacturers, fabricators, 

SAMPLE



GC-16 

 

suppliers and distributors; daily activities, decisions, observations in 

general and specific observations in more detail as in the case of 

observing test procedures, and provide copies of same to 

Owner/Architect/Engineer; 

 

(l) Record names, addresses and telephone numbers of all Contractors, 

Subcontractors and major suppliers of materials and equipment; 

 

(m) Furnish Owner/Architect/Engineer periodic reports, as required, of 

progress of the Work and Contractor's compliance with the 

approved progress schedule and schedule of shop drawing 

submissions; 

 

(n) Consult with Owner/Architect/Engineer in advance of scheduling 

major tests, inspections or start of important phases of the Work; 

 

(o) Verify, during the course of the Work, that certificates, maintenance 

and operations manuals and other data required to be assembled and 

furnished are applicable to the items actually installed, and deliver 

same to Owner/Architect/Engineer for review prior to final 

Acceptance of the Work; and 

 

(p) Cooperate with Owner in the administration of grants. 

 

(2) The Contractor shall provide personnel and equipment, or shall arrange for 

separate Subcontractors to provide each of the following as a Project Cost: 

 

(a) Services of independent testing laboratories, and provide the 

necessary testing of materials to ensure conformance to contract 

requirements; and 

 

(b)  Printing and distribution of all required bidding documents and shop 

drawings, including the sets required by Permitting Authority 

inspectors.   

 

DD. As-Built Drawings.  The Contractor shall continuously review as-built 

drawings and mark up progress prints to provide as much accuracy as possible.  Prior to, and as a 

requirement for authorizing final payment to the Contractor due hereunder, the Contractor shall 

provide to the Owner an original set of marked-up, as-built Project Plans and Specifications and 

an electronic format of those records showing the location and dimensions of the Project as 

constructed, which documents shall be certified as being correct by the Contractor and the 

Architect/Engineer.  Final as-built drawings shall be signed and sealed by a registered Florida 

surveyor. 

 

EE. Progress Reports.  The Contractor shall forward to the Owner, as soon as 

practicable after the first day of each month, a summary report of the progress of the various parts 

of the Work, to include those parts of the Work in fabrication and in the field, stating the existing 

status, estimated time of completion and cause of delay, if any.  Together with the summary report, 

the Contractor shall submit any necessary revisions to the original schedule for the Owner’s review 
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and approval.  In addition, more detailed schedules may be required by the Owner for daily traffic 

control. 

 

FF. Contractor’s Warranty.  The Contractor warrants to the Owner and 

Architect/Engineer that materials and equipment furnished under the Contract will be of good 

quality and new unless the Contract Documents require or permit otherwise.  The Contractor 

further warrants that the Work will conform to the requirements of the Contract Documents and 

will be free from defects, except for those inherent in the quality of the Work the Contract 

Documents require or permit.  Work, materials, or equipment not conforming to these 

requirements will be considered defective.  The Contractor’s warranty excludes remedy for 

damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 

improper or insufficient maintenance, improper operation, or normal wear and tear and normal 

usage.  If required by the Architect/Engineer, the Contractor shall furnish satisfactory evidence as 

to the kind and quality of materials and equipment. 

 

(1) Contractor shall use its best efforts and due diligence to ensure that during 

the warranty period, those entities or individuals who have provided direct 

warranties to the Owner as required by the Contract Documents perform all 

required warranty Work in a timely manner and at the sole cost and expense 

of such warranty providers.   Any such cost or expense not paid by the 

warranty providers shall be paid by the Contractor, to include any costs and 

attorney’s fees incurred in warranty-related litigation between Contractor 

and any Subcontractors.  

 

(2) The Contractor shall secure guarantees and warranties of Subcontractors, 

equipment suppliers and materialmen, and assemble and deliver same to the 

Owner in a manner that will facilitate their maximum enforcement and 

assure their meaningful implementation. The Contractor shall collect and 

deliver to the Owner any specific written guaranties or warranties given by 

others as required by subcontracts.   

 

(3) At the Owner’s request, the Contractor shall conduct, jointly with the Owner 

and the Architect/Engineer, no more than two (2) warranty inspections 

within three (3) years after the Substantial Completion Date.   

 

GG. Apprentices.  If Contractor employs apprentices, their performance of Work 

shall be governed by and shall comply with the provisions of Chapter 446, Florida Statutes. 

 

HH. Schedule of Values. Unit prices shall be established for this Agreement 

by the submission of a schedule of values within ten (10) days of receipt of the Notice to Proceed. 

The schedule shall include quantities and prices of items equaling the Contract Sum and will 

subdivide the Work into components in sufficient detail to serve as the basis for progress payments 

during construction. Such prices shall include an appropriate amount of overhead and profit 

applicable to each item of Work. Upon request of the County, the Contractor shall support the 

values with data which will substantiate their correctness. 

 

II. Other Contracts.  The Owner reserves the right to let other contracts in 

connection with this Work.  The Contractor shall afford other contractors reasonable opportunity 
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for the introduction and storage of their materials and execution of their work, and promptly 

connect and coordinate the Work with theirs. 

 

 

ARTICLE III 

COMPENSATION 

 

3.1 Compensation.  The Contract Sum constitutes the total compensation (subject to 

authorized adjustments) payable to Contractor for performing the Work. All duties, responsibilities 

and obligations assigned to or undertaken by Contractor shall be at Contractor’s expense without 

change in the Contract Sum. 

 

A. Adjustments.  The Contract Sum may only be changed by Change Order or 

by a written amendment.  Any claim for an increase or decrease in the Contract Sum shall be based 

on written notice delivered by the party making the claim to the other party.  Notice of the amount 

of the claim with supporting data shall be delivered within fifteen (15) days from the beginning of 

such occurrence and shall be accompanied by claimant's written statement that the amount claimed 

covers all amounts to which the claimant is entitled as a result of the occurrence of said event.  

Failure to deliver a claim within the requisite 15-day period shall constitute a waiver of the right 

to pursue said claim. Notwithstanding any other provisions of the Contract Documents or herein 

to the contrary, if Owner receives from Contractor a price quote for a Change Order requested or 

issued by Owner, and the price quote conforms to all statutory requirements and contractual 

requirements of the Contract Documents and Project Plans and Specifications, Owner must 

approve or deny the price quote and send written notice of that decision to Contractor within thirty-

five (35) days after receipt of such quote. Owner’s denial notice must specify the alleged 

deficiencies in the price quote and the actions necessary to remedy those deficiencies. If Owner 

fails to provide Contractor with a notice in compliance with Section 218.755, Florida Statutes, the 

Change Order and price quote are deemed approved, and Owner must pay Contractor the amount 

stated in the price quote upon the completion of the Change Order. 

 

B. Valuation.  The value of any Work covered by a Change Order or of any 

claim for an increase or decrease in the Contract Sum shall be determined in one of the following 

ways (at Owner’s discretion): 

 

(1) In the case of Unit Price Work, in accordance with Section 3.1.C, below; or 

 

(2) By mutual acceptance of a lump sum; or 

 

(3) On the basis of the cost of the Work, plus a negotiated Contractor's fee for 

overhead and profit.  Contractor shall submit an itemized cost breakdown 

together with supporting data. 

 

C. Unit Price Work.  The unit price of an item of Unit Price Work shall be 

subject to re-evaluation and adjustment pursuant to a requested Change Order under the following 

conditions: 
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(1) If the total cost of a particular item of Unit Price Work amounts to 5% or 

more of the Contract Sum and the variation in the quantity of the particular 

item of Unit Price Work performed by Contractor differs by more than 15% 

from the estimated quantity of such item indicated in the Agreement; and 

 

(2) If there is no corresponding adjustment with respect to any other item of 

Work; and 

 

(i) If Contractor believes that it has incurred additional expense as a           

            result thereof; or 

 

                        (ii)      If Owner believes that the quantity variation entitles it to an 

                                    adjustment in the unit price; or 

 

(iii)     If the parties are unable to agree as to the effect of any such   

           variations in the quantity of Unit Price Work performed. 

                                                

 

3.2 Schedule of Compensation.   All payments for services and material under the 

Contract Documents shall be made in accordance with the following provisions. 

 

A. Periodic Payments for Services.  The Contractor shall be entitled to receive 

payment for Construction Services rendered pursuant to Section 2.4 in periodic payments which 

shall reflect a fair apportionment of cost and schedule of values of services furnished prior to 

payment, subject to the provisions of this Section. 

 

B. Payment for Materials and Equipment.  In addition to the periodic payments 

authorized hereunder, payments may be made for material and equipment not incorporated in the 

Work but delivered and suitably stored at the Project Site, or another location, subject to prior 

approval and acceptance by the Owner on each occasion. 

 

C. Credit toward Contract Sum.  All payments for Construction Services made 

hereunder shall be credited toward the payment of the Contract Sum as Contractor’s sole 

compensation for the construction of the Project. 

 

3.3 Invoice and Payment.   All payments for services and materials under the Contract 

Documents shall be invoiced and paid in accordance with the following provisions. 

 

A. Invoices.  The Contractor shall submit to the Owner periodic invoices for 

payment, in a form acceptable to the Owner, which shall include a sworn statement certifying that, 

to the best of the Contractor’s knowledge, information and belief, the construction has progressed 

to the point indicated, the quality and the Work covered by the invoice is in accord with the Project 

Plans and Specifications, and the Contractor is entitled to payment in the amount requested, along 

with the cost reports required pursuant to Article II, showing in detail all monies paid out, Project 

Costs accumulated, or Project Cost incurred during the previous period.  This data shall be attached 

to the invoice.   

 

B. Additional Information; Processing of Invoices.  Should an invoiced 

amount appear to exceed the Work effort believed to be completed, the Owner may, prior to 
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processing of the invoice for payment, require the Contractor to submit satisfactory evidence to 

support the invoice.  All Progress Reports and invoices shall be delivered to the attention of the 

Owner’s Project Representative.  Invoices not properly prepared (mathematical errors, billing not 

reflecting actual Work done, no signature, etc.) shall be returned to the Contractor for correction. 

 

C. Architect/Engineer’s Approval.  Payment for Work completed shall be 

subject to the Architect/Engineer approving the payment requested by the Contractor and 

certifying the amount thereof that has been properly incurred and is then due and payable to the 

Contractor, and identifying with specificity any amount that has not been properly incurred and 

that should not be paid.   

 

D. Warrants of Contractor with Respect to Payments.  The Contractor warrants 

that (1) upon payment of any retainage, materials and equipment covered by a partial payment 

request will pass to Owner either by incorporation in construction or upon receipt of payment by 

the Contractor, whichever occurs first; (2) Work, materials and equipment covered by previous 

partial payment requests shall be free and clear of liens, claims, security interests, or 

encumbrances; and (3) no Work, materials or equipment covered by a partial payment request 

which has been acquired by the Contractor or any other person performing Work at the Project 

Site, or furnishing materials or equipment for the Project, shall be subject to an agreement under 

which an interest therein or an encumbrance thereon is retained by the seller or otherwise imposed 

by the Contractor or any other person. 

 

E. All Compensation Included.  Contractor’s compensation includes full 

payment for services set forth in the Contract Documents, including but not limited to overhead, 

profit, salaries or other compensation of Contractor’s officers, partners and/or employees, general 

operating expenses incurred by Contractor and relating to this Project, including the cost of 

management, supervision and data processing staff, job office equipment and supplies, and other 

similar items.  

 

 

ARTICLE IV 

SUBCONTRACTORS 

 

4.1 Subcontracts.  At the Owner’s request, the Contractor shall provide Owner’s 

Project Representative with copies of all proposed and final subcontracts, including the general 

and supplementary conditions thereof.   

 

A. Subcontracts Generally. All subcontracts shall: (1) require each 

Subcontractor to be bound to Contractor to the same extent Contractor is bound to Owner by the 

terms of the Contract Documents, as those terms may apply to the portion of the Work to be 

performed by the Subcontractor, (2) provide for the assignment of the subcontracts from 

Contractor to Owner at the election of Owner, upon termination of Contractor, (3) provide that 

Owner will be an additional indemnified party of the subcontract, (4) provide that Owner will be 

an additional insured on all insurance policies required to be provided by the Subcontractor, except 

workers’ compensation, (5) assign all warranties directly to Owner, and  (6) identify Owner as an 

intended third-party beneficiary of the subcontract.  
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(1) A Subcontractor is a person or entity who has a direct contract with 

Contractor to perform a portion of the Work at the site.  The term “Subcontractor” is referred to 

throughout the Contract Documents as if singular in number and means a Subcontractor or an 

authorized representative of the Subcontractor.  The term “Subcontractor” does not include a 

separate contractor or subcontractors of a separate contractor. 

  

(2) A Sub-subcontractor is a person or entity who has a direct or indirect 

contract with a Subcontractor to perform a portion of the Work at the site.  The term “Sub-

subcontractor” is referred to throughout the Contract Documents as if singular in number and 

means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 

B. No Damages for Delay. Except when otherwise expressly agreed to by 

Owner in writing, all subcontracts shall provide:   

 

“LIMITATION OF REMEDIES – NO DAMAGES FOR DELAY. The 

Subcontractor's exclusive remedy for delays in the performance of the 

contract caused by events beyond its control, including delays claimed to 

be caused by the Owner or Architect/Engineer or attributable to the Owner 

or Architect/Engineer and including claims based on breach of contract or 

negligence, shall be an extension of its contract time and shall in no way 

involve any monetary claim.”  

 

Each subcontract shall require that any claims by the Subcontractor for delay must be submitted 

to the Contractor within the time and in the manner in which the Contractor must submit such 

claims to the Owner, and that failure to comply with the conditions for giving notice and submitting 

claims shall result in the waiver of such claims. 

 

C. Subcontractual Relations. The Contractor shall require each Subcontractor 

to assume all the obligations and responsibilities which the Contractor owes the Owner pursuant 

to the Contract Documents, by the parties to the extent of the Work to be performed by the 

Subcontractor. Said obligations shall be made in writing and shall preserve and protect the rights 

of the Owner and Architect/Engineer, with respect to the Work to be performed by the 

Subcontractor, so that the subcontracting thereof will not prejudice such rights.  Where 

appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with 

its sub-subcontractors.  

 

D. Insurance; Acts and Omissions.  Insurance requirements for Subcontractors 

shall be no more stringent than those requirements imposed on the Contractor by the Owner. The 

Contractor shall be responsible to the Owner for the acts and omissions of its employees, agents, 

Subcontractors, their agents and employees, and all other persons performing any of the Work or 

supplying materials under a contract to the Contractor.  

 

4.2 Relationship and Responsibilities.  Except as specifically set forth herein with 

respect to direct materials acquisitions by Owner, nothing contained in the Contract Documents or 

in any Contract Document does or shall create any contractual relation between the Owner or 

Architect/Engineer and any Subcontractor.  Specifically, the Contractor is not acting as an agent 

of the Owner with respect to any Subcontractor.  The utilization of any Subcontractor shall not 

relieve Contractor from any liability or responsibility to Owner, or obligate Owner to the payment 

of any compensation to the Subcontractor or additional compensation to the Contractor. 
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4.3 Payments to Subcontractors; Monthly Statements.  The Contractor shall be 

responsible for paying all Subcontractors from the payments made by the Owner to Contractor 

pursuant to Article III, subject to the following provisions: 

 

A. Payment.  The Contractor shall, no later than ten (10) days after receipt of 

payment from the Owner, out of the amount paid to the Contractor on account of such 

Subcontractor’s Work, pay to each Subcontractor the amount to which the Subcontractor is entitled 

in accordance with the terms of the Contractor’s contract with such Subcontractor. The Contractor 

shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make 

payments to sub-Subcontractors in a similar manner.  After receipt of payment from Owner, if the 

need should arise to withhold payments to Subcontractors for any reason, as solely determined by 

Contractor, the Contractor shall promptly restore such monies to the Owner, adjusting subsequent 

pay requests and Project bookkeeping as required. 

 

B. Final Payment of Subcontractors.  The final payment of retainage to 

Subcontractors shall not be made until the Project has been inspected by the Architect/Engineer or 

other person designated by the Owner for that purpose, and until both the Architect/Engineer and 

the Contractor have issued a written certificate that the Project has been constructed in accordance 

with the Project Plans and Specifications and approved Change Orders.  Before issuance of final 

payment to any Subcontractor without any retainage, the Subcontractor shall submit satisfactory 

evidence that all payrolls, material bills, and other indebtedness connected with the Project have 

been paid or otherwise satisfied, warranty information is complete, as-built markups have been 

submitted, and instruction for the Owner’s operating and maintenance personnel is complete.  Final 

payment may be made to certain select Subcontractors whose Work is satisfactorily completed 

prior to the completion of the Project, but only upon approval of the Owner’s Project 

Representative. 

 

4.4 Responsibility for Subcontractors.  As provided in Section 2.4.BB, Contractor 

shall be fully responsible to Owner for all acts and omissions of the Subcontractors, suppliers and 

other persons and organizations performing or furnishing any of the Work under a direct or indirect 

Contract with Contractor just as Contractor is responsible for Contractor's own acts and omissions.   

 

4.5 Contingent Assignment of Subcontracts.  Each subcontract agreement for a 

portion of the Work is assigned by the Contractor to the Owner, provided that: 

 

 (1) assignment is effective only after termination of the Contract by the 

 Owner for cause pursuant to Article XIV and only for those subcontract 

 agreements that the Owner accepts by notifying the Subcontractor and 

 Contractor in writing; and 

 

 (2) assignment is subject to the prior rights of the surety, if any, obligated 

 under bond relating to the Agreement. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the 

Contractor’s rights and obligations under the subcontract.  Upon such assignment, if the Work has 

been suspended for more than thirty (30) days, the Subcontractor’s compensation shall be 

equitably adjusted for increases in cost resulting from the suspension.  Upon such assignment to 

the Owner, the Owner may further assign the subcontract to a successor contractor or other entity.  
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If the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall 

nevertheless remain legally responsible for all of the successor contractor’s obligations under the 

subcontract. 

 

 

ARTICLE V 

CHANGES IN WORK 

 

5.1 General.  Changes in the Work may be accomplished after execution of the 

Agreement, and without invalidating the Agreement, by Change Order, Work Directive Change 

or order for a minor change in the Work, subject to the limitations stated in this Article V and 

elsewhere in the Contract Documents. Changes in the Work shall be performed under applicable 

provisions of the Contract Documents, and the Contractor shall proceed promptly, unless 

otherwise provided in the Change Order, Work Directive Change or order for a minor change in 

the Work. 

 

5.2 Minor Changes in the Work.  The Owner or Architect/Engineer shall have 

authority to order minor changes in the Work not involving adjustment in the Contract Sum or 

extension of the Contract Time and not inconsistent with the intent of the Contract Documents.  

Such change will be effected by written order signed by the Architect/Engineer and shall be 

binding on the Owner and Contractor.  The Contractor shall abide by and perform such minor 

changes.  Such changes shall be effected by a Field Directive or a Work Directive Change.  

Documentation of changes shall be determined by the Construction Team, and displayed monthly 

in the Progress Reports.  Because such changes shall not affect the Contract Sum to be paid to the 

Contractor, they shall not require a Change Order pursuant to Section 5.6.   

 

5.3 Emergencies.  In any emergency affecting the safety of persons or property, the 

Contractor shall act at its discretion to prevent threatened damage, injury, or loss.  Any increase in 

the Contract Sum or extension of time claimed by the Contractor because of emergency Work shall 

be determined as provided in Section 5.6.  However, whenever practicable, the Contractor shall 

obtain verbal concurrence of the Owner’s Project Representative and Architect/Engineer where 

the act will or may affect the Contract Sum or Contract Time. 

 

5.4 Concealed Conditions.  If the Contractor encounters conditions at the site that are 

(1) subsurface or otherwise concealed physical conditions that differ materially from those 

indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature, that 

differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Contract Documents, the Contractor 

shall promptly provide notice to the Owner and the Architect/Engineer before conditions are 

disturbed and in no event later than ten (10) days after first observance of the conditions.  The 

Architect/Engineer will promptly investigate such conditions and, if the Architect/Engineer 

determines that they differ materially and cause an increase or decrease in the Contractor’s cost 

of, or time required for, performance of any part of the Work, will recommend an equitable 

adjustment in the Contract Sum or Contract Time, or both.  If the Architect/Engineer determines 

that the conditions at the site are not materially different from those indicated in the Contract 

Documents and that no change in the terms of the Contract is justified, the Architect/Engineer shall 

promptly notify the Owner and Contractor in writing, stating the reasons.  If the Contractor 
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disputes the Architect/Engineer’s determination or recommendation, the Contractor may proceed 

as provided in Article VIII.  If the Owner disputes the Architect/Engineer’s determination or 

recommendation, the Owner may appeal directly to the Purchasing Official and shall thereafter 

follow the process set forth in Section 8.5. 

 

5.5 Hazardous Materials.  In the event the Contractor encounters on the Project Site 

material reasonably believed to be hazardous, petroleum or petroleum related products, or other 

hazardous or toxic substances, except as provided in Section 2.4.U, the Contractor shall 

immediately stop Work in the area affected and report the condition to the Owner and the 

Architect/Engineer in writing.  The Work in the affected area shall not thereafter be resumed except 

by Change Order or written amendment, if in fact the material or substance has not been rendered 

harmless.  The Work in the affected area shall be resumed when the Project Site has been rendered 

harmless, in accordance with the final determination by the Architect/Engineer or other appropriate 

professional employed by Owner.  The Contractor shall not be required to perform without its 

consent any Work relating to hazardous materials, petroleum or petroleum related products, or 

other hazardous or toxic substances.  In the event the Contractor encounters on the Project Site 

materials believed in good faith to be hazardous or contaminated material, and the presence of 

such hazardous or contaminated material was not known and planned for at the time the Contractor 

submitted its Bid (or Guaranteed Maximum Price proposal), and it is necessary for the Contractor 

to stop Work in the area affected and delays Work for more than a seven (7) day period, 

adjustments to the Contract Sum and/or Contract Time shall be made in accordance with this 

Article V.   

 

5.6 Change Orders; Adjustments to Contract Sum.   

 

A. Change Orders Generally.  The increase or decrease in the Contract Sum 

resulting from a change authorized pursuant to the Contract Documents shall be determined: 

 

(1) By mutual acceptance of a lump sum amount properly itemized and 

supported by sufficient substantiating data, to permit evaluation by the 

Architect/Engineer and Owner; or 

 

(2) By unit prices stated in the Agreement or subsequently agreed upon; or  

 

(3) By any other method mutually agreeable to Owner and Contractor; or 

 

(4) In accordance with applicable Florida law. 

 

If Owner and Contractor are unable to agree upon increases or decreases in the Contract Sum and 

the Architect/Engineer certifies that the work needs to be commenced prior to any such agreement, 

the Contractor, provided it receives a written Change Order signed by or on behalf of the Owner, 

shall promptly proceed with the Work involved.  The cost of such Work shall then be determined 

on the basis of the reasonable expenditures of those performing the Work attributed to the change.  

However, in the event a Change Order is issued under these conditions, the Owner, through the 

Architect/Engineer, will establish an estimated cost of the Work and the Contractor shall not 

perform any Work whose cost exceeds that estimated without prior written approval by the Owner.  

In such case, the Contractor shall keep and present in such form as the Owner may prescribe an 

itemized accounting, together with appropriate supporting data of the increase in overall costs of 

the Project.  The amount of any decrease in the Contract Sum to be allowed by the Contractor to 
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the Owner for any deletion or change which results in a net decrease in costs will be the amount 

of the actual net decrease.   

 

5.7 Owner-Initiated Changes.  Without invalidating the Agreement and without 

notice to any Surety, Owner may, at any time, order additions, deletions or revisions in the Work. 

These will be authorized by a written amendment, a Field Directive, a Change Order, or a Work 

Directive Change, as the case may be.  Upon receipt of any such document, Contractor shall 

promptly proceed with the Work involved which will be performed under the applicable conditions 

of the Contract Documents (except as otherwise specifically provided).  A Work Directive Change 

may not change the Contract Sum or the Contract Time; but is evidence that the parties expect that 

the change directed or documented by a Work Directive Change will be incorporated in a 

subsequently issued Change Order following negotiations by the parties as to its effect, if any, on 

the Contract Sum or Contract Time. 

 

5.8 Unauthorized Work.  Contractor shall not be entitled to an increase in the Contract 

Sum or an extension of the Contract Time with respect to any Work performed that is not required 

by the Contract Documents. 

 

5.9 Defective Work.  Owner and Contractor shall execute appropriate Change Orders 

(or written amendments) covering changes in the Work which are ordered by Owner, or which 

may be required because of acceptance of defective Work, without adjustment to the Contract 

Sum. 

 

5.10 Estimates for Changes.  At any time Architect/Engineer may request a quotation 

from Contractor for a proposed change in the Work.  Within twenty-one (21) calendar days after 

receipt, Contractor shall submit a written and detailed proposal for an increase or decrease in the 

Contract Sum or Contract Time for the proposed change.  If the Architect/Engineer is an Owner 

employee, they shall have thirty-five (35) calendar days after receipt of the price quote for a change 

order to respond in writing. If the Architect/Engineer is not an Owner employee, they shall have 

twenty-one (21) calendar days after receipt of the detailed proposal to respond in writing. The 

proposal shall include an itemized estimate of all costs and time for performance that will result 

directly or indirectly from the proposed change.  Unless otherwise directed, itemized estimates 

shall be in sufficient detail to reasonably permit an analysis by Architect/Engineer of all material, 

labor, equipment, subcontracts, overhead costs and fees, and shall cover all Work involved in the 

change, whether such Work was deleted, added, changed or impacted. Any denial notice from the 

Owner’s Architect/Engineer employee must specify the alleged deficiencies in the price quote and 

the actions necessary to remedy those deficiencies. Notwithstanding the request for quotation, 

Contractor shall carry on the Work and maintain the progress schedule. Delays in the submittal of 

the written and detailed proposal will be considered non-prejudicial. 

 

5.11 Form of Proposed Changes. The form of all submittals, notices, Change Orders 

and other documents permitted or required to be used or transmitted under the Contract Documents 

shall be determined by the Owner.  Standard Owner forms shall be utilized. 

 

5.12 Changes to Contract Time.  The Contract Time may only be changed pursuant to 

a Change Order or a written amendment to the Contract Documents.  Any claim for an extension 

or shortening of the Contract Time shall be based on written notice delivered by the party making 

the claim to the other party.  Notice of the extent of the claim with supporting data shall be 

delivered within fifteen (15) days from detection or beginning of such occurrence and shall be 
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accompanied by the claimant's written statement that the adjustment claimed is the entire 

adjustment to which the claimant has reason to believe it is entitled to because of the occurrence 

of said event.  The Contract time will be extended in an amount equal to time lost due to delays 

beyond the control of Contractor.  Such delays shall include, but not be limited to, acts or neglect 

by Owner or others performing additional Work; or to fires, floods, epidemics, abnormal weather 

conditions or acts of God.  Failure to deliver a written notice of claim within the requisite 15-day 

period shall constitute a waiver of the right to pursue said claim. 

 

5.13 Notwithstanding any other provisions of the Contract Documents to the contrary, 

Owner shall have the right to bring a direct action in the Circuit Court to recover such costs.  

 

 

ARTICLE VI 

ROLE OF ARCHITECT/ENGINEER 

 

6.1 General. 

 

A. Retaining.  The Owner shall retain an Architect/Engineer (whether an 

individual or an entity) lawfully licensed to practice in Florida. That person or entity is identified 

as the Architect/Engineer in the Agreement and is referred to throughout the Contract Documents 

as if singular in number. 

 

B. Duties.  Duties, responsibilities and limitations of authority of the 

Architect/Engineer as set forth in the Contract Documents shall not be restricted, modified or 

extended without written consent of the Owner and Architect/Engineer.  Consent shall not be 

unreasonably withheld. 

 

C. Termination.  If the employment of the Architect/Engineer is terminated, 

the Owner shall employ a successor Architect/Engineer as to whom the Contractor has no 

reasonable objection and whose status under the Contract Documents shall be that of the 

Architect/Engineer. 

 

6.2 Administration.  The Architect/Engineer will provide administration of the 

Agreement as described in the Contract Documents and will be an Owner’s representative during 

construction until the date the Architect/Engineer approves the final Application for Payment.  The 

Architect/Engineer will have authority to act on behalf of the Owner only to the extent provided 

in the Contract Documents. 

 

A. Site Visits.  The Architect/Engineer will visit the site at intervals appropriate 

to the stage of construction, or as otherwise agreed with the Owner, to become generally familiar 

with the progress and quality of the portion of the Work complete, and to determine in general if 

the Work observed is being performed in a manner indicating that the Work, when fully completed, 

will be in accordance with the Contract Documents.  Unless specifically instructed by Owner, the 

Architect/Engineer will not be required to make exhaustive or continuous on-site inspections to 

check the quality or quantity of the Work.  The Architect/Engineer will not have control over, 

charge of, or responsibility for, the construction means, methods, techniques, sequences or 
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procedures, or for the safety precautions and programs in connection with the Work, since these 

are solely the Contractor’s rights and responsibilities under the Contract Documents. 

 

B. Reporting.  Based on the site visits, the Architect/Engineer will keep the 

Owner reasonably informed about the progress and quality of the portion of the Work completed, 

and report to the Owner (1) known deviations from the Contract Documents and from the most 

recent construction schedule submitted by the Contractor, and (2) defects and deficiencies 

observed in the Work.  The Architect/Engineer will not be responsible for the Contractor’s failure 

to perform the Work in accordance with the requirements of the Contract Documents.  The 

Architect/Engineer will not have control over or charge of and will not be responsible for acts or 

omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons or 

entities performing portions of the Work. 

 

6.3 Interpretation of Project Plans and Specifications.  The Architect/Engineer will 

be the interpreter of the requirements of the Project Plans and Specifications.  Upon receipt of 

comments or objections by Contractor or Owner, the Architect/Engineer will make decisions on 

all claims, disputes, or other matters pertaining to the interpretation of the Project Plans and 

Specifications.   

 

6.4 Rejection of Non-Conforming Work.  Upon consultation with Owner, the 

Architect/Engineer shall have the authority to reject Work which does not conform to the Project 

Plans and Specifications. 

 

6.5 Correction of Work.  The Contractor shall promptly correct all Work rejected by 

the Architect/Engineer for being defective or as failing to conform to the Project Plans and 

Specifications, whether observed before or after the Substantial Completion Date and whether or 

not fabricated, installed, or completed.  The Contractor shall bear all costs of correcting such 

rejected Work, including compensation for Architect/Engineer’s additional services made 

necessary thereby. 

 

6.6 Timely Performance of Architect/Engineer.  The Contractor shall identify which 

requests for information or response from the Architect/Engineer have the greatest urgency and 

those items which require prioritizing in response by the Architect/Engineer.  The Contractor shall 

also identify the preferred time period for response and shall request a response time which is 

reasonably and demonstrably related to the needs of the Project and Contractor.  If 

Architect/Engineer claims that Contractor’s expectations for a response are unreasonable, Owner 

shall require Architect/Engineer to communicate such claim to Contractor in writing together with 

the specific time necessary to respond and the date upon which such response will be made.  If 

Contractor believes that Architect/Engineer is not providing timely services or responses, 

Contractor shall notify Owner of same in writing not less than two (2) weeks before Contractor 

believes performance or response time from Architect/Engineer is required without risk of 

delaying the Project. 

 

                                                               

ARTICLE VII 

OWNER’S RIGHTS AND RESPONSIBILITIES 
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7.1 Project Site; Title.  The Owner shall provide the lands upon which the Work under 

the Contract Documents is to be done, except that the Contractor shall provide all necessary 

additional land required for the erection of temporary construction facilities and storage of his 

materials, together with right of access to same.  The Owner hereby represents to the Contractor 

that it currently has and will maintain up through and including the Substantial Completion Date, 

good title to all of the real property constituting the Project Site.  Owner agrees to resolve, at its 

expense, any disputes relating to the ownership and use of the Project Site which might arise during 

construction. 

 

7.2 Project Plans and Specifications; Architect/Engineer.  The parties hereto 

acknowledge and agree that Owner has previously entered into an agreement with 

Architect/Engineer. Pursuant to the terms of such agreement, the Architect/Engineer, as an agent 

and representative of Owner, is responsible for the preparation of Project Plans and Specifications 

which consist of drawings, specifications, and other documents setting forth in detail the 

requirements for the construction of the Project.  All such Project Plans and Specifications shall 

be provided either by Owner or the Architect/Engineer, and Contractor shall be under no obligation 

to provide same and shall be entitled to rely upon the accuracy and completeness of the Project 

Plans and Specifications provided by the Architect/Engineer and all preliminary drawings prepared 

in connection therewith.  The Contractor will be furnished a reproducible set of all drawings and 

specifications reasonably necessary for the performance of Contractor’s services hereunder and 

otherwise ready for printing.  The Contractor shall be notified of any written modification in the 

agreement between Owner and Architect/Engineer. 

 

7.3 Surveys; Soil Tests and Other Project Site Information.  Owner shall be 

responsible for providing a legal description and certified land survey of the Project Site in a form 

and content and with such specificity as may be required by the Architect/Engineer and Contractor 

to perform their services.  To the extent deemed necessary by Owner and Architect/Engineer, and 

solely at Owner’s expense, Owner may engage the services of a geotechnical consultant to perform 

test borings and other underground soils testing as may be deemed necessary by the 

Architect/Engineer or the Contractor.  Contractor shall not be obligated to provide such surveys or 

soil tests and shall be entitled to rely upon the accuracy and completeness of the information 

provided; subject, however, to the provisions of Section 2.4.S hereof.  Owner shall provide 

Contractor, as soon as reasonably possible following the execution of the Contract Documents, all 

surveys or other survey information in its possession describing the physical characteristics of the 

Project Site, together with soils reports, subsurface investigations, utility locations, deed 

restrictions, easements, and legal descriptions then in its possession or control.  Upon receipt of all 

surveys, soils tests, and other Project Site information, Contractor shall promptly advise Owner of 

any inadequacies in such information and of the need for any additional surveys, soils or subsoil 

tests.  In performing this Work, Contractor shall use the standard of care of experienced contractors 

and will use its best efforts timely to identify all problems or omissions.  Owner shall not be 

responsible for any delay or damages to the Contractor for any visible or disclosed site conditions 

or disclosed deficiencies in the Project Site which should have been identified by Contractor and 

corrected by Owner prior to the execution of the Contract Documents. 

 

7.4 Information; Communication; Coordination.  The Owner’s Project 

Representative shall examine any documents or requests for information submitted by the 

Contractor and shall advise Contractor of Owner’s decisions pertaining thereto within a reasonable 

period of time to avoid unreasonable delay in the progress of the Contractor’s services.  Contractor 

shall indicate if any such documents or requests warrant priority consideration. However, decisions 
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pertaining to approval of the Project Schedule as it relates to the date of Substantial Completion, 

the Project Cost, Contractor’s compensation, approving or changing the Contract Sum shall only 

be effective when approved by Owner in the form of a written Change Order or amendment to the 

Contract Documents.  Owner reserves the right to designate a different Owner’s Project 

Representative provided Contractor is notified in writing of any such change.  Owner and 

Architect/Engineer may communicate with Subcontractors, materialmen, laborers, or suppliers 

engaged to perform services on the Project, but only for informational purposes.  Neither the 

Owner nor the Architect/Engineer shall attempt to direct the Work of or otherwise interfere with 

any Subcontractor, materialman, laborer, or supplier, or otherwise interfere with the Work of the 

Contractor.  Owner shall furnish the data required of Owner under the Contract Documents 

promptly. 

 

7.5 Governmental Body.  The Contractor recognizes that the Owner is a governmental 

body with certain procedural requirements to be satisfied. The Contractor has and will make 

reasonable allowance in its performance of services for such additional time as may be required 

for approvals and decisions by the Owner and any other necessary government agency. 

 

7.6 Pre-Completion Acceptance.  The Owner shall have the right to take possession 

of and use any completed portions of the Work, although the time for completing the entire Work 

or such portions may not have expired, but such taking possession and use shall not be deemed an 

acceptance of any Work not completed in accordance with the Contract Documents. 

 

 

7.7 Ownership and Use of Drawings, Specifications and Other Instruments of 

Service. 

 

(1) The Architect/Engineer and the Architect/Engineer’s consultants shall be 

deemed the authors and owners of their respective instruments of service, 

including the Project Plans and Specifications, and will retain all common 

law, statutory and other reserved rights, including copyrights.  The 

Contractor, Subcontractors, Sub-subcontractors, and material or equipment 

suppliers shall not own or claim a copyright in the instruments of service.  

Submittal or distribution to meet official regulatory requirements or for 

other purposes in connection with this Project is not to be constructed as 

publication in derogation of the Architect/Engineer’s or 

Architect/Engineer’s consultants’ reserved rights. 

 

(2) The Contractor, Subcontractors, Sub-subcontractors and material or 

equipment suppliers are authorized to use and reproduce the drawings and 

specifications provided to them solely and exclusively for execution of the 

Work.  All copies made under this authorization shall bear the copyright 

notice, if any, shown on the Project Plans and Specifications or other 

instruments of service.  The Contractor, Subcontractors, Sub-

subcontractors, and material or equipment suppliers may not use the 

drawings or specifications on other projects or for additions to this Project 

outside the scope of the Work without the specific written consent of the 

Owner, Architect/Engineer and the Architect/Engineer’s consultants. 
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7.8 Owner’s Project Representative. Owner’s Project Representative is Owner’s 

Agent, who will act as directed by and under the supervision of the Owner, and who will confer 

with Owner/Architect/Engineer regarding his actions.  The Owner’s Project Representative’s 

dealings in matters pertaining to the on-site Work shall, in general, be only with the 

Owner/Architect/Engineer and Contractor and dealings with Subcontractors shall only be through 

or with the full knowledge of Contractor. 

 

A. Responsibilities.  Except as otherwise instructed in writing by Owner, the 

Owner’s Project Representative will: 

 

(1) Attend preconstruction conferences; arrange a schedule of progress 

meetings        and other job conferences as required in consultation with 

Owner/Architect/Engineer and notify those expected to attend in advance; 

and attend meetings and maintain and circulate copies of minutes thereof; 

 

(2) Serve as Owner/Architect/Engineer's liaison with Contractor, working 

principally through Contractor's superintendent, to assist in understanding 

the intent of the Contract Documents.  As requested by 

Owner/Architect/Engineer, assist in obtaining additional details or 

information when required at the job site for proper execution of the Work; 

 

(3) Report to Owner/Architect/Engineer whenever he believes that any Work 

is unsatisfactory, faulty or defective or does not conform to the Contract 

Documents; 

 

(4) Accompany visiting inspectors representing public or other agencies having 

jurisdiction over the project; record the outcome of these inspections and 

report to Owner/Architect/Engineer;  

 

(5) Review applications for payment with Contractor for compliance with the 

established procedure for their submission and forward them with 

recommendations to Owner/Architect/Engineer; and 

 

(6) Perform those duties as set forth elsewhere within the Contract Documents. 

 

B. Limitations.  Except upon written instructions of Owner, Owner’s Project   

Representative shall not: 

 

(1) Authorize any deviation from the Contract Documents or approve any 

substitute materials or equipment; 

 

(2) Exceed limitations on Owner/Architect/Engineer's authority as set forth in 

the Contract Documents; 

 

(3) Undertake any of the responsibilities of Contractor, Subcontractors or 

Contractor's superintendent, or expedite the Work; 
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(4) Advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences or procedures of construction unless such is 

specifically called for in the Contract Documents;  

 

(5) Advise on or issue directions as to safety precautions and programs in 

connection with the Work; 

 

(6) Authorize Owner to occupy the project in whole or in part; or 

 

(7) Participate in specialized field or laboratory tests. 

 

 

ARTICLE VIII 

RESOLUTION OF DISAGREEMENTS; 

CLAIMS FOR COMPENSATION 

 

8.1 Owner to Decide Disputes.  The Owner shall reasonably decide all questions and 

disputes (with the exception of matters pertaining to the interpretation of the Project Plans and 

Specifications which shall be resolved by the Architect/Engineer pursuant to Section 6.3) that may 

arise in the execution and fulfillment of the services provided for under the Contract Documents, 

in accordance with the Procurement Ordinance. 

 

8.2 Finality.  The decision of the Owner upon all claims, questions, disputes and 

conflicts shall be final and conclusive, and shall be binding upon all parties to the Contract 

Documents, subject to judicial review as provided in Section 8.5 below. 

 

8.3 No Damages for Delay.  If at any time Contractor is delayed in the performance of 

Contractor’s responsibilities under the Contract Documents as the result of a default or failure to 

perform in a timely manner by Owner or Owner’s agents or employees, Contractor shall not be 

entitled to any damages except for compensation specifically authorized in Article III.  

Contractor’s sole remedy will be a right to extend the time for performance.  Nothing herein shall 

preclude Contractor from any available remedy against any responsible party other than Owner.  

Contractor shall be responsible for liquidated damages for delay if otherwise provided for in the 

Contract Documents. 

 

8.4 Permitted Claims Procedure.  Where authorized or permitted under the Contract 

Documents, all claims for additional compensation by Contractor, extensions of time affecting the 

Substantial Completion Date, for payment by the Owner of costs, damages or losses due to 

casualty, Force Majeure, Project Site conditions or otherwise, shall be governed by the following: 

 

(1) All claims must be submitted as a request for Change Order in the manner 

as provided in Article V. 

 

(2) The Contractor must submit a notice of claim to Owner’s Project 

Representative and to the Architect/Engineer within fifteen (15) days of the 
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beginning of such occurrence.  Failure to submit a claim within the requisite 

15-day period shall constitute a waiver of the right to pursue said claim. 

 

(3) Within twenty (20) days of submitting its notice of claim, the Contractor 

shall submit to the Owner’s Project Representative its request for Change 

Order, which shall include a written statement of all details of the claim, 

including a description of the Work affected. 

 

(4) After receipt of a request for Change Order, the Owner’s Project 

Representative, in consultation with the Architect/Engineer, shall deliver to 

the Contractor, within thirty-five (35) days after receipt of request, its 

written response to the claim.  If the Architect/Engineer is not an Owner 

employee, they shall deliver to the Contractor within twenty-one (21) days 

after receipt of request, its written response to the claim. Any denial notice 

from the Owner’s Architect/Engineer employee must specify the alleged 

deficiencies in the price quote and the actions necessary to remedy those 

deficiencies.  

 

(5) In the event the Owner and Contractor are unable to agree on the terms of a 

Change Order, the Owner shall have the option to instruct the Contractor to 

proceed with the Work.  In that event, the Owner shall pay for those parts 

of the Work, the scope and price of which are not in dispute.  The balance 

of the disputed items in the order to proceed will be resolved after 

completion of the Work, based upon completed actual cost. 

 

(6) The rendering of a decision by Owner with respect to any such claim, 

dispute or other matter (except any which have been waived by the making 

or acceptance of final payment) will be a condition precedent to any 

exercise by Owner or Contractor of such right or remedies as either may 

otherwise have under the Contract Documents or by laws or regulations in 

respect of any such claim, dispute or other matter.   

 

8.5 Contract Claims and Disputes.  After completion of the process set forth in 

Section 8.4 above, any unresolved dispute under this Agreement shall be decided by the 

Purchasing Official in accordance with Section 2-26-63 of the Manatee County Code of Laws, 

subject to an administrative hearing process as provided in Section 2-26-64.  The decision of the 

hearing officer in accordance with Section 2-26-64 of the Manatee County Code of Laws shall be 

the final and conclusive decision subject to exclusive judicial review in circuit court by a petition 

for certiorari. 

 

8.6 Claims for Consequential Damages.  The Contractor and Owner waive claims 

against each other for consequential damages arising out of or relating to this Agreement.  This 

mutual waiver includes: 

 

            (1) damages incurred by the Owner for rental expenses, for losses of use, 

income, profit, financing, business and reputation, and for loss of 

management or employee productivity or of the services of such persons, 

unless any of such damages or losses are covered by insurance placed by 

the Contractor; and 
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            (2) damages incurred by the Contractor for principal office expenses including 

the compensation of personnel stationed there, for losses of financing, 

business and reputation, and for loss of profit except anticipated profit 

arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either 

party’s termination in accordance with Article XIV.  Nothing contained in this Section 8.6 shall 

be deemed to preclude assessment of liquidated direct damages, when applicable, in accordance 

with the requirements of the Contract Documents. 

 

 

ARTICLE IX 

INDEMNITY 

 

9.1     Indemnity.   

 

A. Indemnification Generally.  To the fullest extent permitted by law, the 

Contractor shall indemnify and hold harmless the Owner, Architect/Engineer, 

Architect/Engineer’s consultants, and agents and employees of any of them from and against 

claims, damages, losses and expenses, including but not limited to attorney’s fees, arising out of 

or resulting from performance of the Work, provided that such claim, damage, loss or expense is 

attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible 

property, but only to the extent caused by the negligent acts or omissions of the Contractor, a 

Subcontractor or anyone directly or indirectly employed by them or anyone for whose acts they 

may be liable, regardless of whether such claim, damage, loss or expense is caused in part by a 

party indemnified hereunder.  Such obligation shall not be construed to negate, abridge, or reduce 

other rights or obligations of indemnity which would otherwise exist as to a party or person 

described in this Section 9.1. 

 

B. Indemnification; Enforcement Actions.  The Contractor’s duty to indemnify 

and hold harmless the Owner in Section 9.1 above shall extend to fines, penalties and costs incurred 

by the Owner as related to any enforcement action taken by local, state, regional or federal 

regulatory entities.  The Owner may deduct any of such fines, penalties and costs as described in 

this Section from any unpaid amounts then or thereafter due the Contractor under the Contract 

Documents.  Any of such fines, penalties and costs not so deducted from any unpaid amounts due 

the Contractor shall be payable to the Owner at the demand of the Owner, together with interest 

from the date of the demand at the maximum allowable rate. 

 

C. Claims by Employees.  In claims against any person or entity indemnified 

under this Section 9.1 by an employee of the Contractor, a Subcontractor, anyone directly or 

indirectly employed by them or anyone for whose acts they may be liable, the indemnification 

obligation under Section 9.1.A. shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ 

compensation acts, disability benefit acts or other employee benefit acts. 
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9.2 Duty to Defend.  The Contractor shall defend the Owner in any action, lawsuit, 

mediation or arbitration arising from the alleged negligence, recklessness or intentionally wrongful 

conduct of the Contractor and other persons employed or utilized by the Contractor in the 

performance of the Work.  Notwithstanding any other provisions within this Article IX, so long as 

Contractor, through its own counsel, performs its obligation to defend the Owner pursuant to this 

Section, Contractor shall not be required to pay the Owner’s costs associated with the Owner’s 

participation in the defense. 

 

 

 

ARTICLE X 

ACCOUNTING RECORDS; OWNERSHIP OF DOCUMENTS 

 

 

10.1 Accounting Records.  Records of expenses pertaining to all services performed 

shall be kept in accordance with generally accepted accounting principles and procedures. 

 

10.2 Inspection and Audit.  The Contractor’s records shall be open to inspection and 

subject to examination, audit, and/or reproduction during normal working hours by the Owner’s 

agent or authorized representative to the extent necessary to adequately permit evaluation and 

verification of any invoices, payments or claims submitted by the Contractor or any of its payees 

during the performance of the Work.  These records shall include, but not be limited to, accounting 

records, written policies and procedures, Subcontractor files (including proposals of successful 

and unsuccessful bidders), original estimates, estimating worksheets, correspondence, Change 

Order files (including documentation covering negotiated settlements), and any other supporting 

evidence necessary to substantiate charges related to the Contract Documents.  They shall also 

include, but not be limited to, those records necessary to evaluate and verify direct and indirect 

costs (including overhead allocations) as they may apply to costs associated with the Contract 

Documents.  For such audits, inspections, examinations and evaluations, the Owner’s agent or 

authorized representative shall have access to said records from the effective date of the Contract 

Documents, for the duration of Work, and until three (3) years after the date of final payment by 

the Owner to the Contractor pursuant to the Contract Documents. 

 

10.3 Access.  The Owner’s agent or authorized representative shall have access to the 

Contractor’s facilities and all necessary records to conduct audits in compliance with this Article.  

The Owner’s agent or authorized representative shall give the Contractor reasonable advance 

notice of intended inspections, examinations, and/or audits. 

 

10.4 Ownership of Documents.  Upon obtainment of Substantial Completion or 

termination of the Agreement, all records, documents, tracings, plans, specifications, maps, 

evaluations, reports, transcripts and other technical data, other than working papers, prepared or 

developed by the Contractor shall be delivered to and become the property of the Owner.  The 

Contractor at its own expense may retain copies for its files and internal use.   
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ARTICLE XI 

PUBLIC CONTRACT LAWS 

 

 

11.1 Equal Opportunity Employment.   

 

A. Employment.  The Contractor shall not discriminate against any employee 

or applicant for employment because of race, creed, sex, color, national origin, disability or age, 

and will take affirmative action to ensure that all employees and applicants are afforded equal 

employment opportunities without discrimination because of race, creed, sex, color, national 

origin, disability or age.  Such action will be taken with reference to, but shall not be limited to, 

recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff or 

termination, rates of training or retraining, including apprenticeship and on-the-job training. 

 

B. Participation.  No person shall, on the grounds of race, creed, sex, color, 

national origin, disability or age, be excluded from participation in, be denied the proceeds of, or 

be subject to discrimination in the performance of the Agreement. 

 

11.2 Immigration Reform and Control Act of 1986.  Contractor acknowledges that it 

is responsible for complying with the provisions of the Immigration Reform and Control Act of 

1986, located at 8 U.S.C. Section 1324, et seq., and regulations relating thereto.  Failure to comply 

with the above statutory provisions shall be considered a material breach and shall be grounds for 

immediate termination of this Agreement. 

 

11.3 No Conflict of Interest.  The Contractor warrants that it has not employed or 

retained any company or person, other than a bona fide employee working solely for the Contractor 

to solicit or secure this Agreement, and that it has not paid or agreed to pay any person, company, 

corporation, individual, or firm other than a bona fide employee working solely for the Contractor, 

any fee, commission, percentage, gift or any other consideration, contingent upon or resulting from 

the award or making of this Agreement. 

 

A. No Interest in Business Activity.  By accepting award of this Agreement, 

the Contractor, which shall include its directors, officers and employees, represents that it presently 

has no interest in and shall acquire no interest in any business or activity which would conflict in 

any manner with the performance of services required hereunder, including without limitation as 

described in the Contractor’s own professional ethical requirements.  An interest in a business or 

activity which shall be deemed a conflict includes but is not limited to direct financial interest in 

any of the material and equipment manufacturers, suppliers, distributors, or contractors who will 

be eligible to supply material and equipment for the Project for which the Contractor is furnishing 

its services required hereunder. 

 

B. No Appearance of Conflict.  The Contractor shall not knowingly engage in 

any contractual or professional obligations that create an appearance of a conflict of interest with 

respect to the services provided pursuant to the Agreement. The Contractor has provided the 

Affidavit of No Conflict, incorporated into the Contract Documents as Exhibit “C”, as a material 

inducement for Owner entering the Agreement.  If, in the sole discretion of the County 

Administrator or designee, a conflict of interest is deemed to exist or arise during the term of this 
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Agreement, the County Administrator or designee may cancel this Agreement, effective upon the 

date so stated in a written notice of cancellation, without penalty to the Owner. 

 

11.4 Truth in Negotiations.  By execution of the Contract Documents, the Contractor 

certifies to truth-in-negotiations and that wage rates and other factual unit costs supporting the 

compensation are accurate, complete and current at the time of contracting.  Further, the original 

Contract Sum and any additions thereto shall be adjusted to exclude any significant sums where 

the Owner determines the Contract Sum was increased due to inaccurate, incomplete or non-

current wage rates and other factual unit costs.  Such adjustments must be made within one (1) 

year after final payment to the Contractor. 

 

11.5 Public Entity Crimes.  The Contractor is directed to the Florida Public Entity 

Crimes Act, Section 287.133, Florida Statutes, specifically section 2(a), and the Owner’s 

requirement that the Contractor comply with it in all respects prior to and during the term of the 

Agreement. 

 

 

ARTICLE XII 

FORCE MAJEURE, FIRE OR OTHER CASUALTY 

 

12.1 Force Majeure. 

 

A. Unavoidable Delays.  Delays in any performance by any party contemplated 

or required hereunder due to fire, flood, sinkhole, earthquake or hurricane, acts of God, 

unavailability of materials, equipment or fuel, war, declaration of hostilities, revolt, civil strife, 

altercation or commotion, strike, labor dispute, or epidemic, archaeological excavation, lack of or 

failure of transportation facilities, or any law, order, proclamation, regulation, or ordinance of any 

government or any subdivision thereof, or for any other similar cause to those enumerated, beyond 

the reasonable control and which with due diligence could not have been reasonably anticipated, 

shall be deemed to be events of Force Majeure and any such delays shall be excused.  In the event 

such party is delayed in the performance of any Work or obligation pursuant to the Contract 

Documents for any of the events of Force Majeure stated in this Section 12.1, the date for 

performance required or contemplated by the Contract Documents shall be extended by the number 

of calendar days such party is actually delayed.  

 

B. Concurrent Contractor Delays.  If a delay is caused for any reason provided 

in Section 12.1.A.and during the same time period a delay is caused by Contractor, the date for 

performance shall be extended as provided in 12.1.A. but only to the extent the time is or was 

concurrent. 

 

C. Notice; Mitigation.  The party seeking excuse for nonperformance based on 

Force Majeure shall give written notice to the Owner, if with respect to the Contractor, or to the 

Contractor if with respect to the Owner, specifying its actual or anticipated duration.  Each party 

seeking excuse from nonperformance based on Force Majeure shall use its best efforts to rectify 

any condition causing a delay and will cooperate with the other party, except that neither party 

shall be obligated to incur any unreasonable additional costs and expenses to overcome any loss 

of time that has resulted. 
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12.2 Casualty; Actions by Owner and Contractor.  During the construction period, if 

the Project or any part thereof shall have been damaged or destroyed, in whole or in part, the 

Contractor shall promptly make proof of loss; and Owner and Contractor shall proceed promptly 

to collect, or cause to be collected, all valid claims which may have arisen against insurers or others 

based upon such damage or destruction.  The Contractor shall diligently assess the damages or 

destruction and shall prepare an estimate of the cost, expenses, and other charges, including normal 

and ordinary compensation to the Contractor, necessary for reconstruction of the Project 

substantially in accordance with the Project Plans and Specifications.  Within fifteen (15) days 

following satisfaction of the express conditions described in subsections (1), (2) and (3) below, the 

Contractor covenants and agrees diligently to commence reconstruction and to complete the 

reconstruction or repair of any loss or damage by fire or other casualty to the Project to 

substantially the same size, floor area, cubic content, and general appearance as prior to such loss 

or damage: 

 

(1) Receipt by the Owner or the trustee of the proceeds derived from collection 

of all valid claims against insurers or others based upon such damage or 

destruction, and receipt of other sums from any source such that the funds 

necessary to pay the Project Cost and any additions to the Project Cost 

necessitated for repair or reconstruction are available; 

 

(2) Written agreement executed by the Contractor and the Owner, by 

amendment to the Contract Documents or otherwise, authorizing and 

approving the repair or reconstruction and any additions to the Project Cost 

necessitated thereby, including any required adjustment to the Contract 

Sum; and 

 

(3) Final approval by the Owner of the Project Plans and Specifications for such 

repair or reconstruction and issuance of any required building permit. 

 

12.3 Approval of Plans and Specifications.  The Owner agrees to approve the plans 

and specifications for such reconstruction or repair if the reconstruction or repair contemplated by 

such plans and specifications is economically feasible, and will restore the Project, or the damaged 

portion thereof, to substantially the same condition as prior to such loss or damage, and such plans 

and specifications conform to the applicable laws, ordinances, codes, and regulations.  The Owner 

agrees that all proceeds of any applicable insurance or other proceeds received by the Owner or 

the Contractor as a result of such loss or damage shall be used for payment of the costs, expenses, 

and other charges of the reconstruction or repair of the Project. 

 

12.4 Notice of Loss or Damage.  The Contractor shall promptly give the Owner written 

notice of any significant damage or destruction to the Project, defined as loss or damage which it 

is contemplated by Contractor will increase the Contract Sum or extend the Substantial Completion 

Date, stating the date on which such damage or destruction occurred, the then expectations of 

Contractor as to the effect of such damage or destruction on the use of the Project, and the then 

proposed schedule, if any, for repair or reconstruction of the Project.  Loss or damage which the 

Contractor determines will not affect the Contract Sum or Substantial Completion Date will be 

reported to Owner and Architect/Engineer immediately, and associated corrective actions will be 

undertaken without delay. 
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ARTICLE XIII 

REPRESENTATIONS, WARRANTIES AND COVENANTS 

 

13.1 Representations and Warranties of Contractor.  The Contractor represents and 

warrants to the Owner each of the following. 

 

A. The Contractor is a construction company, organized under the laws of the 

State of ______________, authorized to transact business in the State of Florida, with 

___________________ as the primary qualifying agent. Contractor has all requisite power and 

authority to carry on its business as now conducted, to own or hold its properties, and to enter into 

and perform its obligations hereunder and under each instrument to which it is or will be a party, 

and is in good standing in the State of Florida. 

 

B. Each Contract Document to which the Contractor is or will be a party 

constitutes, or when entered into will constitute, a legal, valid, and binding obligation of the 

Contractor enforceable against the Contractor in accordance with the terms thereof, except as such 

enforceability may be limited by applicable bankruptcy, insolvency, or similar laws from time to 

time in effect which affect creditors’ rights generally and subject to usual equitable principles in 

the event that equitable remedies are involved. 

 

C. There are no pending or, to the knowledge of the Contractor, threatened 

actions or proceedings before any court or administrative agency, within or without the State of 

Florida, against the Contractor or any partner, officer, or agent of the Contractor which question 

the validity of any document contemplated hereunder, or which are likely in any case, or in the 

aggregate, to materially adversely affect the consummation of the transactions contemplated 

hereunder, or materially adversely affect the financial condition of the Contractor. 

 

D. The Contractor has filed or caused to be filed all federal, state, local, or 

foreign tax returns, if any, which were required to be filed by the Contractor, and has paid, or 

caused to be paid, all taxes shown to be due and payable on such returns or on any assessments 

levied against the Contractor. 

 

E. Neither Contractor nor any agent or person employed or retained by 

Contractor has acted fraudulently or in bad faith or in violation of any statute or law in the 

procurement of this Agreement. 

 

F. The Contractor shall timely fulfill or cause to be fulfilled all of the terms 

and conditions expressed herein which are within the control of the Contractor or which are the 

responsibility of the Contractor to fulfill.  The Contractor shall be solely responsible for the means 

and methods of construction. 

 

G. It is recognized that neither the Architect/Engineer, the Contractor, nor the 

Owner has control over the cost of labor, materials, or equipment, over a Subcontractor’s methods 

of determining bid prices, or over competitive bidding, market, or negotiating conditions. 
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H. During the term of the Contract Documents, and the period of time that the 

obligations of the Contractor under the Contract Documents shall be in effect, the Contractor shall 

cause to occur and to continue to be in effect those instruments, documents, certificates, and events 

contemplated by the Contract Documents that are applicable to, and the responsibility of, the 

Contractor. 

 

I. The Contractor shall assist and cooperate with the Owner and shall 

accomplish the construction of the Project in accordance with the Contract Documents and the 

Project Plans and Specifications, and will not knowingly violate any laws, ordinances, rules, 

regulations, or orders that are or will be applicable thereto. 

 

J. Contractor warrants and guarantees to Owner that all Work will be in 

accordance with the Contract Documents and will not be defective, and that Owner, representatives 

of Owner, and governmental agencies with jurisdictional interests will have access to the Work at 

reasonable times for their observation, inspecting and testing. Contractor shall give 

Architect/Engineer timely notice of readiness of the Work for all required approvals and shall 

assume full responsibility, including costs, in obtaining required tests, inspections, and approval 

certifications and/or acceptance, unless otherwise stated by Owner. 

 

K. If any Work (including Work of others) that is to be inspected, tested, or 

approved is covered without written concurrence of Architect/Engineer, it must, if requested by 

Architect/Engineer, be uncovered for observation.  Such uncovering shall be at Contractor's 

expense unless Contractor has given Architect/Engineer timely notice of Contractor's intention to 

cover the same and Architect/Engineer has not acted with reasonable promptness in response to 

such notice.  Neither observations by Architect/Engineer nor inspections, tests, or approvals by 

others shall relieve Contractor from Contractor's obligations to perform the Work in accordance 

with the Contract Documents. 

 

L. If the Work is defective, or Contractor fails to supply sufficient skilled 

workers, or suitable materials or equipment, or fails to furnish or perform the Work in such a way 

that the completed Work will conform to the Contract Documents, Owner may order Contractor 

to stop the Work, or any portion thereof and terminate payments to the Contractor until the cause 

for such order has been eliminated.  Contractor shall bear all direct, indirect and consequential 

costs for satisfactory reconstruction or removal and replacement with non-defective Work, 

including, but not limited to fees and charges of Architect/Engineers, attorneys and other 

professionals and any additional expenses experienced by Owner due to delays to other 

Contractors performing additional Work and an appropriate deductive change order shall be 

issued.  Contractor shall further bear the responsibility for maintaining the schedule and shall not 

be entitled to an extension of the Contract Time or the recovery of delay damages due to correcting 

or removing defective Work. 

 

M. If Contractor fails within seven (7) days after written notice to correct 

defective Work, or fails to perform the Work in accordance with the Contract Documents, or fails 

to comply with any other provision of the Contract Documents, Owner may correct and remedy 

any such deficiency to the extent necessary to complete corrective and remedial action. Owner 

may temporarily exclude Contractor from all or part of the site, temporarily take possession of all 

or part of the Work, Contractor's tools, construction equipment and machinery at the site or for 

which Owner has paid Contractor but which are stored elsewhere, all for such duration as is 

reasonably necessary to correct the deficiency.  All direct and indirect costs of Owner in exercising 
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such rights and remedies will be charged against Contractor in an amount approved as to 

reasonableness by Architect/Engineer and a Change Order will be issued incorporating the 

necessary revisions. 

 

N. If within three (3) years after the Substantial Completion Date or such 

longer period of time as may be prescribed by laws or regulations or by the terms of any applicable 

special guarantee required by the Contract Documents, any Work is found to be defective, 

Contractor shall promptly, without cost to Owner and in accordance with Owner’s written 

instructions, either correct such defective Work or if it has been rejected by Owner, remove it from 

the site and replace it with non-defective Work.  If Contractor does not promptly comply with the 

terms of such instruction, Owner may have the defective Work corrected/removed and all direct, 

indirect and consequential costs of such removal and replacement will be paid by Contractor.  

Failing payment by the Contractor and notwithstanding any other provisions of the Contract 

Documents to the contrary, Owner shall have the right to bring a direct action in the Circuit Court 

to recover such costs. 

 

13.2 Representations of the Owner.  To the extent permitted by law, the Owner 

represents to the Contractor that each of the following statements is presently true and accurate: 

 

A. The Owner is a validly existing political subdivision of the State of Florida. 

 

B. The Owner has all requisite corporate or governmental power and authority 

to carry on its business as now conducted and to perform its obligations under the Contract 

Documents and each Contract Document contemplated hereunder to which it is or will be a party. 

 

C. The Contract Documents and each Contract Document contemplated 

hereby to which the Owner is or will be a party has been duly authorized by all necessary action 

on the part of, and has been or will be duly executed and delivered by, the Owner, and neither the 

execution and delivery thereof nor compliance with the terms and provisions thereof or hereof: 

(a) requires the approval and consent of any other person or party, except such as have been duly 

obtained or as are specifically noted herein; (b) contravenes any existing law, judgment, 

governmental rule, regulation or order applicable to or binding on the Owner; or (c) contravenes 

or results in any breach of, default under, or result in the creation of any lien or encumbrance 

upon the Owner under any indenture, mortgage, deed of trust, bank loan, or credit agreement, the 

charter, ordinances, resolutions, or any other agreement or instrument to which the Owner is a 

party, specifically including any covenants of any bonds, notes, or other forms of indebtedness of 

the Owner outstanding on the date of the Contract Documents. 

 

D. The Contract Documents and each document contemplated hereby to which 

the Owner is or will be a party constitutes, or when entered into will constitute, a legal, valid, and 

binding obligation of the Owner enforceable against the Owner in accordance with the terms 

thereof, except as such enforceability may be limited by applicable bankruptcy, insolvency, or 

similar laws from time to time in effect which affect creditors’ rights generally, and subject to 

usual equitable principles in the event that equitable remedies are involved. 

 

E. There are no pending or, to the knowledge of the Owner, threatened actions 

or proceedings before any court or administrative agency against the Owner which question the 

validity of the Contract Documents or any document contemplated hereunder, or which are likely 
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in any case or in the aggregate to materially adversely affect the consummation of the transactions 

contemplated hereunder or the financial or corporate condition of the Owner. 

 

F. The Owner shall use due diligence to timely fulfill or cause to be fulfilled 

all of the conditions expressed in the Contract Documents which are within the control of the 

Owner or which are the responsibility of the Owner to fulfill. 

 

G. During the pendency of the Work and while the obligations of the Owner 

under the Contract Documents shall be in effect, the Owner shall cause to occur and to continue 

to be in effect and take such action as may be necessary to enforce those instruments, documents, 

certificates and events contemplated by the Contract Documents that are applicable to and the 

responsibility of the Owner. 

 

H. The Owner shall assist and cooperate with the Contractor in accomplishing 

the construction of the Project in accordance with the Contract Documents and the Project Plans 

and Specifications, and will not knowingly violate any laws, ordinances, rules, regulations, 

orders, contracts, or agreements that are or will be applicable thereto or, to the extent permitted 

by law, enact or adopt any resolution, rule, regulation, or order, or approve or enter into any 

contract or agreement, including issuing any bonds, notes, or other forms of indebtedness, that 

will result in the Contract Documents or any part thereof, or any other instrument contemplated 

by and material to the timely and effective performance of a party’s obligations hereunder, to be 

in violation thereof. 

ARTICLE XIV 

TERMINATION AND SUSPENSION 

 

14.1 Termination for Cause by Owner.  This Agreement may be terminated by Owner 

upon written notice to the Contractor should Contractor fail substantially to perform a material 

obligation in accordance with the terms of the Contract Documents through no fault of the Owner.  

In the event Owner terminates for cause and it is later determined by a court of competent 

jurisdiction that such termination for cause was not justified, then in such event such termination 

for cause shall automatically be converted to a termination without cause pursuant to Section 14.2. 

 

A. Nonperformance.  If the Contractor fails to timely perform any of its 

obligations under the Contract Documents, including any obligation the Contractor assumes to 

perform Work with its own forces, or if it persistently or repeatedly refuses or fails, except in case 

for which extension of time is provided, to supply enough properly skilled workmen or proper 

materials, or fails, without being excused, to maintain an established schedule (failure to maintain 

schedule shall be defined as any activity that falls thirty (30) days or more behind schedule) which 

has been adopted by the Construction Team, or it fails to make prompt payment to Subcontractors 

for materials or labor, or disregards laws, rules, ordinances, regulations, or orders of any public 

authority having jurisdiction, or otherwise is guilty of substantial violations of the Agreement the 

Owner may, after seven (7) days written notice, during which period the Contractor fails to perform 

such obligation, make good such deficiencies and perform such actions.  The Contract Sum shall 

be reduced by the cost to the Owner of making good such deficiencies, and the Contractor’s 

compensation shall be reduced by an amount required to manage the making good of such 

deficiencies.  Provided, however, nothing contained herein shall limit or preclude Owner from 

pursuing additional damages from Contractor because of its breach. 
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B. Insolvency.  If the Contractor is adjudged bankrupt, or if it makes a general 

assignment for the benefit of its creditors, or if a receiver is appointed because its insolvency, then 

the Owner may, without prejudice to any other right or remedy, and after giving the Contractor 

and its surety, if any, fourteen (14) days written notice, and during which period the Contractor 

fails to cure the violation, terminate the Agreement.  In such case, the Contractor shall not be 

entitled to receive any further payment.  Owner shall be entitled to recover all costs and damages 

arising because of failure of Contractor to perform as provided in the Contract Documents, as well 

as reasonable termination expenses, and costs and damages incurred by the Owner may be 

deducted from any payments left owing the Contractor. 

 

C. Illegality.  Owner may terminate the Agreement if Contractor disregards 

laws or regulations of any public body having jurisdiction. 

 

D. Rights of Owner.   The Owner may, after giving Contractor (and the surety, 

if there is one) seven (7) days written notice,  terminate the services of Contractor for cause; 

exclude Contractor from the Project Site and take possession of the Work and of all Contractor's 

tools, construction equipment and machinery at the Project Site and use the same to the full extent 

they could be used (without liability to Contractor for trespass or conversion); incorporate in the 

Work all materials and equipment stored at the Project Site or for which Owner has paid Contractor 

but which are stored elsewhere, and finish the Work as Owner may deem expedient.  In such case, 

Contractor shall not be entitled to receive any further payment beyond an amount equal to the 

value of material and equipment not incorporated in the Work, but delivered and suitably stored, 

less the aggregate of payments previously made.  If the direct and indirect costs of completing the 

Work exceed the unpaid balance of the Contract Sum, Contractor shall pay the difference to 

Owner.  Such costs incurred by Owner shall be verified by Owner in writing; but in finishing the 

Work, Owner shall not be required to obtain the lowest quote for the Work performed.  Contractor's 

obligations to pay the difference between such costs and such unpaid balance shall survive 

termination of the Agreement.  In such event and notwithstanding any other provisions of the 

Contract Documents to the contrary, Owner shall be entitled to bring a direct action in the Circuit 

Court to recover such costs. 

 

14.2 Termination without Cause by Owner.  The Owner, through its County 

Administrator or designee, shall have the right to terminate the Agreement, in whole or in part, 

without cause upon sixty (60) calendar days’ written notice to the Contractor.  In the event of such 

termination for convenience, the Owner shall compensate Contractor for payments due through 

the date of termination, and one subsequent payment to cover costs of Work performed through 

the date of termination, subject to the terms and conditions of Section 3.1.  The Contractor shall 

not be entitled to any other further recovery against the Owner, including, but not limited to, 

anticipated fees or profit on Work not required to be performed, or consequential damages or costs 

resulting from such termination. 

 

A. Release of Contractor.  As a condition of Owner’s termination rights 

provided for in this subsection, Contractor shall be released and discharged from all obligations 

arising by, through, or under the terms of the Contract Documents, and the Payment and 

Performance Bond shall be released.  Owner shall assume and become responsible for the 

reasonable value of Work performed by Subcontractors prior to termination plus reasonable direct 

close-out costs, but in no event shall Subcontractors be entitled to unabsorbed overhead, 

anticipatory profits, or damages for early termination.  
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B. Waiver of Protest.  Contractor hereby waives any right to protest the 

exercise by Owner of its rights under this Section that may apply under the Procurement 

Ordinance. 

 

14.3 Suspension without Cause.  Owner may, at any time and without cause, suspend 

the Work or any portion thereof for a period of not more than ninety (90) days by written notice to 

Contractor, which will fix the date on which Work will be resumed.  Contractor shall be allowed 

an increase in the Contract Sum or an extension of the Contract Time, or both, directly attributable 

to any suspension if Contractor makes an approved claim therefor. 

 

14.4 Termination Based Upon Abandonment, Casualty or Force Majeure.  If, after 

the construction commencement date (i) Contractor abandons the Project (which for purposes of 

this paragraph shall mean the cessation of all construction and other activities relating to the 

Project, excluding those which are necessary to wind down or otherwise terminate all outstanding 

obligations with respect to the Project, and no recommencement of same within one hundred 

twenty (120) days following the date of cessation), or (ii) the Project is stopped for a period of 

thirty (30) consecutive days due to an instance of Force Majeure or the result of a casualty resulting 

in a loss that cannot be corrected or restored within one hundred twenty (120) days (excluding the 

time required to assess the damage and complete the steps contemplated under Section 12.2), the 

Owner shall have the right to terminate the Agreement and pay the Contractor its compensation 

earned or accrued to date.  

 

14.5 Vacation of Project Site; Delivery of Documents.  Upon termination by Owner 

pursuant to Section 14.2 or 14.4, Contractor shall withdraw its employees and its equipment, if 

any, from the Project Site on the effective date of the termination as specified in the notice of 

termination (which effective date shall not be less than two (2) working days after the date of 

delivery of the notice), regardless of any claim the Contractor may or may not have against the 

Owner.  Upon termination, the Contractor shall deliver to the Owner all original papers, records, 

documents, drawings, models and other material set forth and described in the Contract 

Documents. 

 

14.6 Termination by the Contractor.  If, through no act or fault of Contractor, the 

Work is suspended for a period of more than ninety (90) consecutive days by Owner or under an 

order of court or other public authority, or Owner fails to act on any Application for Payment or 

fails to pay Contractor any sum finally determined to be due; then Contractor may, upon fourteen 

(14) days written notice to Owner terminate the Agreement and recover from Owner payment for 

all Work executed, any expense sustained plus reasonable termination expenses.  In lieu of 

terminating the Agreement, if Owner has failed to act on any Application for Payment or Owner 

has failed to make any payment as aforesaid, Contractor may upon fourteen (14) days written 

notice to Owner stop the Work until payment of all amounts then due. 
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   SHOWS CONSTRUCTION AT END BELOW ELEVATION 110.)

4. VERIFY DIMENSIONS AND CONDITIONS BEFORE BEGINNING WORK. ADVISE ENGINEER
IMMEDIATELY OF DISCREPANCIES BETWEEN EXISTING CONDITIONS AND DIMENSIONS,
AND INFORMATION SHOWN ON THESE DRAWINGS. CONFIRM THE FOLLOWING BEFORE
PREPARATION AND SUBMITTAL OF SHOP DRAWINGS:

A. DIMENSIONS AND WEIGHTS FOR EQUIPMENT SELECTED.
B. SIZES AND LOCATIONS OF EQUIPMENT PADS FOR EQUIPMENT SELECTED.

5. TYPICAL DETAILS ARE INCLUDED ON THE "TS" DRAWINGS.

A. TYPICAL DETAILS ARE INTENDED TO APPLY AT LOCATIONS DESCRIBED BY THEIR
    TITLES, EVEN WHEN NOT SPECIFICALLY REFERENCED ON THE DRAWINGS.
B. IN STRUCTURAL TYPICAL DETAILS, ORIENTATION OF BARS IN EACH MAT OF
    REINFORCEMENT (WHETHER "LINES" OR "DOTS" ARE CLOSER TO THE FACE OF THE

              CONCRETE) IS GENERALLY ARBITRARY. SEE DRAWINGS OF EACH STRUCTURE FOR
    ORIENTATION REQUIRED AT THAT STRUCTURE.

SEE DRAWINGS OF INDIVIDUAL STRUCTURES FOR SPECIFIC DESIGN CRITERIA BASED ON
THESE OVERALL CRITERIA FOR THE SITE.

1. BUILDING CODE:

A. 2023 FLORIDA BUILDING CODE, EIGHT EDITION W/ ASCE 7-22.

2. STRUCTURE RISK CATEGORY: II

3. DEAD LOADS:  CALCULATED FOR STRUCTURE SELF-WEIGHT.

4. LIVE LOADS: (REDUCTIONS NOT USED)

A. FLOOR LIVE LOAD: 250 PSF
B. ROOF LIVE LOAD: SEE PLANS (20 PSF MINIMUM).

5. FLUID PRESSURE LOADS:  NA

6. SNOW LOAD DATA: NA

7. WIND DESIGN DATA:

A. ULTIMATE DESIGN WIND SPEED, V (3-SECOND GUST): 148 MPH
B. NOMINAL DESIGN WIND SPEED, V: 115 MPH
C. WIND EXPOSURE: C
D. INTERNAL PRESSURE COEFFICIENTS: 0.55 +/-
E. SPECIAL WIND REGION:  YES-HURRICANE.
F. WIND-BORNE DEBRIS REGION YES

8. EARTHQUAKE DESIGN DATA:

A. SITE CLASS: D (ASSUMED).                                           0.2 SECOND   *1.0 SECOND
B. MAPPED SPECTRAL RESPONSE ACCELERATIONS:  Ss  =  0.059 g      S1 =  0.028 g
C. DESIGN SPECTRAL RESPONSE ACCELERATIONS:*  Sds = 0.053 g      Sd1= 0.039 g

             (*5% DAMPED)
D.  SEISMIC DESIGN CATEGORY: A

9. FLOOD LOADS:

A. REFERENCE MAP ("FIRM"): 12081C0284F
B. FLOOD ZONE: X

10. RAIN LOADS:

A. DESIGN RAINFALL INTENSITY: i = 8.05 INCHES/ HOUR. (200 YEAR/1 HOUR EVENT)

11. ICE LOADS: NA

12. CONSTRUCTION LOADS:

STRUCTURES HAVE BEEN DESIGNED FOR OPERATION LOADS ON COMPLETED
          FACILITIES. UNTIL CONSTRUCTION IS COMPLETE AND MEMBERS HAVE ACHIEVED
          THEIR DESIGN STRENGTH, PROTECT STRUCTURES AS REQUIRED BY SHORING,
          BRACING AND BALANCING.

1. GEOTECHNICAL INVESTIGATION REPORT:

        TITLE:   GEOTECHNICAL ENGINEERING SERVICES REPORT PUMP 
STORAGE BUILDING

        PREPARED BY: TIERRA INC.
        REPORT NO:   6511-24-247-001 DATED:  MARCH 24, 2026.

2. FOUNDATION DESIGNS ARE BASED ON RECOMMENDATIONS IN THE
GEOTECHNICAL INVESTIGATION REPORT.

A. NET ALLOWABLE BEARING PRESSURE SEE PLANS.
B. GROUNDWATER EL 6 FT BELOW EXISTING GRADE.

1. MATERIALS SHALL CONFORM TO THE FOLLOWING REQUIREMENTS UNLESS
OTHERWISE INDICATED ON THE DRAWINGS.

2. SEE PROJECT SPECIFICATIONS AND NOTES ON THE DRAWINGS OF SPECIFIC
STRUCTURES FOR DETAILED AND LOCATION-SPECIFIC REQUIREMENTS.

REINFORCING STEEL (FOR CONCRETE AND MASONRY):

1.     DEFORMED BARS:
A. TYPICAL:  ASTM A615, GRADE 60.
B. WHERE INDICATED ON THE DRAWINGS: ASTM A706.

CONCRETE:

1.     NORMAL DENSITY.

2.     MINIMUM SPECIFIED CONCRETE COMPRESSIVE STRENGTH, f'c (AT 28 DAYS UNO).

A. STRUCTURES: "CLASS A" OR "CLASS A-NA" f'c = 4000 PSI  4500 PSI.

CONFORM TO THE FOLLOWING REQUIREMENTS UNLESS OTHERWISE INDICATED ON THE
DRAWINGS.

EXCAVATION AND BACKFILLING:

1. EXPOSE AND PREPARE SUBGRADE AS SHOWN ON THE DRAWINGS AND SPECIFIED.
        OBTAIN ENGINEER'S OBSERVATION OF SUBGRADE SURFACES, AS EXPOSED AND AS
        PREPARED, BEFORE PROCEEDING WITH FOUNDATION CONSTRUCTION.

2. DO NOT PLACE BACKFILL AGAINST WALLS UNTIL STRUCTURES SUPPORTING THE TOP
OF THE WALL ARE IN PLACE, ARE COMPLETE, AND (IN THE CASE OF CONCRETE) HAVE
CURED TO THEIR MINIMUM SPECIFIED 28-DAY COMPRESSIVE STRENGTH.

3. WHERE BACKFILL MUST BE PLACED AGAINST WALLS BEFORE STRUCTURES ABOVE
ARE COMPLETE, PROVIDE BRACING FOR WALLS. KEEP BRACING IN PLACE UNTIL THE
STRUCTURE ABOVE IS COMPLETE AND (IN THE CASE OF CONCRETE) HAS CURED TO
ITS MINIMUM SPECIFIED 28- COMPRESSIVE STRENGTH.

CONCRETE:

1.    SEE SC001/TYP FOR CONCRETE NOTES, INCLUDING CLEAR COVER AND LAP SPLICE
       LENGTH REQUIREMENTS FOR REINFORCING.

2.    SUBMIT LOCATIONS OF CONSTRUCTION JOINTS NOT SHOWN ON THE DRAWINGS
       FOR ACCEPTANCE BY THE ENGINEER BEFORE FORM LAYOUT.

3.    PROVIDE CHAMFER AT EXPOSED EDGES OF CAST-IN-PLACE CONCRETE.

4.    PROVIDE REINFORCING:
A. AT CORNERS AND JUNCTIONS- AS INDICATED IN SC310/TYP, SUPPLEMENT WITH

               ADDED BARS WHERE INDICATED ON THE DRAWINGS.

5.    WELDING OF REINFORCING IS NOT PERMITTED UNLESS DETAILED ON THE
       DRAWINGS OR ACCEPTED IN ADVANCE BY THE ENGINEER.

6.    MAINTAIN MINIMUM 3 INCHES CLEAR CONCRETE COVER BETWEEN REINFORCING
      AND EMBEDMENTS.

7.    FINISH CONCRETE AS SPECIFIED IN SECTION 03_30_01

AS DEFINED IN THE BUILDING CODE, DEFERRED DESIGN SUBMITTALS ARE PORTIONS
OF THE DESIGN THAT ARE NOT SUBMITTED AT THE TIME OF PERMIT APPLICATION, AND
THAT ARE SUBSEQUENTLY SUBMITTED TO THE BUILDING OFFICIAL.

DEFERRED DESIGN SUBMITTALS FOR THE PROJECT INCLUDE:

1. DIVISION: 03 CONCRETE

A. 03_30_01 CONCRETE MIX

2. DIVISION 13 SPECIAL CONSTRUCTION.

A. 13_34_19 METAL BUILDING SYSTEM.
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GENERAL NOTES:
1. ALL MATERIALS AND CONSTRUCTION METHODS

USED FOR THE PROPOSED STRUCTURE SHALL
CONFORM WITH MANATEE COUNTY LAND
DEVELOPMENT CODE, INCLUDING ANY
TECHNICAL STANDARDS AND SPECIFICATIONS,
AND ALL FEDERAL, STATE AND LOCAL
REGULATIONS.

2. THIS SITE PLAN WAS DEVELOPED BASED ON THE
BOUNDARY SURVEY AND TOPOGRAPHIC SURVEY
COMPLETED BY MSB SURVEYING, INC. DATED
APRIL 1, 2026. HORIZONTAL DATUM IS BASED ON
THE NORTH AMERICAN DATUM (NAD) OF 1983
(2011 ADJUSTMENT), FLORIDA STATE PLANE,
WEST ZONE. ELEVATIONS SHOWN HEREON ARE IN
FEET AND DECIMALS REFERENCED TO NAVD 88
AND ARE BASED ON NATIONAL GEODETIC
SURVEY BENCHMARK #COB 1069, PUBLISHED
ELEVATION IS 15.76'.

3. LOCATIONS, ELEVATIONS AND DIMENSIONS OF
EXISTING UTILITIES, STRUCTURES AND OTHER
FEATURES ARE SHOWN ACCORDING TO THE
BEST INFORMATION AVAILABLE AT THE TIME OF
PREPARATION ON THESE PLANS, BUT DOES NOT
PURPORT TO BE ABSOLUTELY CORRECT. THE
CONTRACTOR SHALL VERIFY THE LOCATIONS,
ELEVATIONS AND DIMENSIONS OF ALL EXISTING
UTILITIES AND OTHER FEATURES AFFECTING THE
WORK PRIOR TO COMMENCING ANY
CONSTRUCTION ACTIVITY.

4. CONTRACTOR SHALL BE RESPONSIBLE FOR
OBTAINING ALL APPLICABLE PERMITS BEFORE
COMMENCING WORK.

5. ALL DISTURBED AREAS SHALL BE RESTORED,
INCLUDING REGRADING, TO THEIR ORIGINAL
CONDITION OR BETTER UNLESS OTHERWISE
NOTED.
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GENERAL NOTES:
1. FOR GENERAL STRUCTURAL NOTES SEE 00GS01.

2. NET ALLOWABLE SOIL BEARING PRESSURE = 2,000 PSF.

3. FLOOR LIVE LOAD = 250 PSF.

4. CONCRETE JOINTS ARE DESIGNATED AS FOLLOWS:
SCJ = SLAB CONSTRUCTION JOINT, SEE SD102/TYP. - 
REINFORCING BAR LAP SPLICING LOCATIONS SHALL 
CLEAR CONSTRUCTION JOINTS.

# KEY NOTES:
1. 18" THICKENED EDGE. SEE SECTION FOR

REINFORCEMENT.

2. 12" THICK SLAB. SEE SECTION FOR REINFORCEMENT.
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2. ROOF LIVE LOAD = 20 PSF.

3. REFER TO SPECIFICATION SECTION 13_34_19 FOR METAL
BUILDING DESIGN REQUIREMENTS.

# KEY NOTES:
1. STANDING SEAM METAL DECKING, BY PRE-ENGINEERED

METAL BUILDING (PEMB) MANUFACTURER (MFR).
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GENERAL NOTES:
1. FOR GENERAL STRUCTURAL NOTES SEE 00GS01.

2. REFER TO SPECIFICATION SECTION 13_34_19 FOR METAL
BUILDING DESIGN REQUIREMENTS.

# KEY NOTES:

1. ANCHOR BOLTS LAYOUT, SPACING, SIZE, AND DEPTH ARE
PRELIMINARY, BASED ON MAXIMUM LOADS OF:

CORNER COLUMN LOAD ASSUMED TO BE ONE-HALF OF 
THESE: PEMB SUPPLIER SHALL PROVIDE PRELIMINARY LOADS
AND LAYOUT BEFORE THE FINAL INSTALLATION OF THE 
ANCHOR BOLTS. ANCHOR BOLTS ARE 316 SST. ANCHOR 
BOLTS SHALL BE SET USING TEMPLATES PROVIDED BY THE
PEMB SUPPLIER. TOLERANCE SHALL BE AS REQUIRED BY
PEMB SUPPLIER. EPOXY OR OTHER RETROFIT ANCHORS 
SHALL NOT BE ALLOWED.

2. MINIMUM ANCHOR BOLT EDGE DISTANCE IS 12 - INCHES
  AND MINIMUM BOLT SPACING IS 4.5 - INCHES
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SC001 REINFORCED CONCRETE  - NOTES
TYP

SHEET 1 OF 3 12/18/2023

           FORMED CONCRETE SURFACES FOR DRY CONDITIONS:

           FORMED CONCRETE SURFACES EXPOSED TO WEATHER,

                  STIRRUPS AND TIES................................................2"

           FORMED CONCRETE SURFACES EXPOSED TO WEATHER,

           FORMED CONCRETE SURFACES FOR DRY CONDITIONS:

     C.  WALLS:  

     B.  BEAMS AND COLUMNS:  

           FORMED CONCRETE SURFACES AND UNFORMED TOP SURFACES

7. 

6. 

5.

           EXPOSED TO WEATHER, IN CONTACT WITH SOIL OR FLUIDS,

3. 

2. 

1.

     A.  SLABS AND JOISTS:  

                  #7 BARS AND SMALLER..........................................1"
                  #8 BARS AND LARGER............................................1 1/2"

                  #8 BARS AND LARGER............................................1 1/2"
                  #7 BARS AND SMALLER..........................................1"

                  PRINCIPAL REINFORCEMENT................................2 1/2"

                  PRINCIPAL REINFORCEMENT................................2"
                  STIRRUPS, SPIRALS, AND TIES..............................1 1/2"

SEE DIVISION 03 SPECIFICATION FOR REQUIREMENTS FOR CONCRETE CONSTRUCTION.

WALL REINFORCEMENT AT CORNERS OR JUNCTIONS OF WALLS SHALL BE CONTINUOUS,

           OR LOCATED OVER FLUIDS..........................................2"

           IN CONTACT WITH SOIL OR FLUIDS, OR IN BEAMS LOCATED
           OVER FLUIDS:

           OR IN CONTACT WITH SOIL OR FLUIDS.......................2"

SLAB, BEAM AND COLUMN REINFORCING BARS SHALL HAVE A MINIMUM EXTENSION OR
ANCHORAGE INTO SUPPORTS IN ACCORDANCE WITH ACI 318 AND ACI 350.

DISPLACEMENT AS REQUIRED.

UNLESS OTHERWISE INDICATED ON THE DRAWINGS, CONCRETE COVER OVER #11 AND
SMALLER REINFORCING BARS SHALL BE AS FOLLOWS:

           FORMED CONCRETE SURFACES AND UNFORMED TOP SURFACES FOR DRY CONDITIONS

UNLESS OTHERWISE INDICATED ON THE DRAWINGS, MINIMUM REINFORCEMENT OF
CONCRETE WALLS OR SLABS SHALL BE AS FOLLOWS. CONTACT ENGINEER FOR
LOCATIONS INSIDE CONCRETE.

                 MORE THAN 10" THICK: ..........................................#5 @ 12" EACH WAY, EACH FACE.

PROVIDE STIRRUP SUPPORT BARS SHALL BE TO SECURE TOP BARS AGAINST

                 10" THICK OR LESS: ................................................#5 @ 12" EACH WAY.

4.      UNLESS OTHERWISE INDICATED ON THE DRAWINGS, DOWELS BETWEEN ADJACENT CONCRETE
PLACEMENTS SHALL BE THE SAME SIZE AND SPACING AS THE REINFORCEMENT WHICH IS 

       SPLICED TO THE DOWELS.

LAP SPLICED, OR TERMINATED IN AN ACI STANDARD 90 DEGREE HOOK. SEE DETAIL SC310/TYP.
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SPLICE SHALL BE IN CONTACT WITH EACH OTHER.

WHEN MULTIPLE BARS ARE SPLICED AT THE SAME SECTION, THE "CLEAR

D.

C.

B.

              FORMED VERTICAL CONCRETE SURFACES.............................2"

11.    LAP SPLICES:  

     D.    FOOTINGS AND SLABS ON GRADE:  

              OR CONCRETE WORK MATS.......................................................3"
              AT UNFORMED CONCRETE SURFACES CAST AGAINST SOIL, ROCK, 

              TOP SURFACE OF FOOTINGS AND SLABS................................SAME AS SLABS

8.     WATERSTOPS:

A SLAB WITHOUT WATERSTOPS, CONTINUE WATERSTOP TO WALL/SLAB JOINT. WHERE
B.    END WATERSTOPS 3" BELOW TOP OF WALLS. WHERE TOP OF WALL IS COVERED BY

TOP OF WALL IS COVERED BY A SLAB WITH WATERSTOPS, MAKE WATERSTOPS

ADEQUATE SYSTEMS TO PROVIDE WATER CURING WHERE REQUIRED. 

10.    DO NOT PLACE BACKFILL AGAINST WALLS UNTIL:

         HAS REACHED THE MINIMUM SPECIFIED COMPRESSIVE STRENGTH (f'c).

BAR SPACING" IS DEFINED AS THE MINIMUM CLEAR DISTANCE BETWEEN THE BARS
OUTSIDE THE SPLICE LENGTH MINUS ONE BAR DIAMETER.

"TOP BARS" ARE HORIZONTAL REINFORCEMENT AT LOCATIONS WHERE MORE

9.     CURE CONCRETE IN ACCORDANCE WITH THE CONTRACT DOCUMENTS. WHERE WATER
CURING IS SPECIFIED, MEMBRANE CURING IS NOT ALLOWED.

A.    THE CONTRACTOR IS WARNED THAT WATER CURING IS DIFFICULT AT TIMES DUE TO
WIND AND DRY CONDITIONS. STUDY SPECIFICATION REQUIREMENTS AND FURNISH

B.    KEEP WATER CURED SURFACES VISIBLY MOIST AT ALL TIMES. FLOOD TOPS OF WALLS
NOT LESS THEN 3 TIMES DAILY.

ELEMENTS HAS REACHED THE MINIMUM SPECIFIED COMPRESSIVE STRENGTH (f'c).
   B.    CONNECTING SLABS AND BEAMS HAVE BEEN CAST AND CONCRETE IN THOSE

12.    FORM EXPOSED CONCRETE CORNERS AND EDGES WITH 3/4" CHAMFER UNLESS

   A.    PROVIDE WATERSTOPS AT JOINTS IN SLABS AND WALLS OF LIQUID-CONTAINING

CONTINUOUS, SPLICING WATERSTOPS IN WALLS WITH WATERSTOPS IN SLAB.

   A.    WALLS HAVE BEEN CAST TO FULL HEIGHT OF STRUCTURE AND CONCRETE

UNLESS OTHERWISE INDICATED ON THE DRAWINGS, BARS AT A LAP

THAN 12 INCHES OF FRESH CONCRETE IS CAST IN THE MEMBER BELOW THE BAR.

OTHERWISE INDICATED ON THE DRAWINGS.

STRUCTURES, AND PORTIONS OF STRUCTURES BELOW THE DESIGN GROUNDWATER
LEVEL. MAKE WATERSTOPS CONTINUOUS THROUGH STRUCTURE, SPLICING

A.

WATERSTOPS IN SLABS WITH WATERSTOPS IN WALLS.

SEE TABLE 1 OF THIS DETAIL FOR LAP SPLICE LENGTHS.
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SIZE

LAP SPLICE LENGTH (INCHES)

TOP BARS OTHER BARS

MINIMUM CLEAR
BAR SPACING

(BAR DIA)

MINIMUM
COVER

(BAR DIA)

TABLE 1: REINFORCING BAR LAP SPLICES: f'c = 4000 PSI, Fy = 60,000 PSI

REINFORCING BAR LAP SPLICE TABLE NOTES:

1. TABULATED SPLICE LENGTHS ARE APPLICABLE ONLY WHEN BOTH REQUIREMENTS FOR
MINIMUM COVER AND FOR MINIMUM CLEAR BAR SPACING ARE SATISFIED.

2.    = IF THE CLEAR BAR SPACING IS LESS THAN OR EQUAL TO TWO BAR DIAMETERS, OR THE
COVER IS LESS THAN OR EQUAL TO ONE BAR DIAMETER, THE LAP SPLICE LENGTH SHALL BE
INCREASED BY 50 PERCENT.
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ALTERNATE
DIRECTION
OF HOOKS

0"
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E

A
-

0"

STD 90°
HOOK

DETAIL - CORNER:
DOUBLE MAT

CHAMFER
CHAMFER

B
-

DETAIL - CORNER:
SINGLE MAT

0" 0"

NOTE 2

STD 90° HOOK

2"
 C

LR

C
- DOUBLE MAT

D
- SINGLE MAT

DETAIL - INTERSECTION: DETAIL - INTERSECTION:

NOTE 2

STD 90°
HOOK

NOTE 2

NOTE 4

NOTE 4
NOTE 2

NOTES:

1. BAR SIZE, SPACING, AND ORIENTATION OF BAR LAYERS SHALL BE AS INDICATED ON THE
DRAWINGS.

2. AT INTERSECTION, MAKE BAR SIZE THE LARGER OF BAR SIZES IN CONNECTING WALLS. PLACE
BARS IN SAME LAYERS AS AT CONNECTING WALLS (TYP).

3. BAR TAILS: 12 BAR DIAMETERS PLUS 12".

4. EXTERIOR VERTICAL BARS SHALL BE PROVIDED AT A SPACING THAT DOES NOT EXCEED THE
SPACING SPECIFIED ON THE DRAWINGS REGARDLESS OF THE WALL THICKNESS.
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SEE DRAWINGS.
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SIDEWALK AT STRUCTURES
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NOTES:

1. EXPANSION JOINT AT END OF SIDEWALK CONCRETE PLACEMENT. JOINT 3/4" WIDE, AND AS
INDICATED IN DETAIL E ON SHEET 2

2. EXPANSION JOINT AT FACE OF STRUCTURE. CONTINUE JOINT TO PERPENDICULAR EXPANSION
JOINTS AT ENDS OF SIDEWALK. JOINT 3/8" WIDE, AND AS INDICATED IN DETAIL E ON SHEET 2.

AT RAMP W/ ADJACENT
SIDEWALK

RAMP LENGTH
SEE DRAWINGS
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SEE NOTE 2
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SEE NOTE 1
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JOINT.
SEE NOTE 1
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COILING DOORTYP
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CR306 SIDEWALK - AT STRUCTURES
TYP
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SEE NOTE 4
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4" UNO

CURB OR CURB AND
GUTTER AS INDICATED
ON THE DRAWINGS

SEE NOTE 4

CURB OR CURB
AND GUTTER
WHERE AS
INDICATED ON
THE DRAWINGS

EXPANSION
JOINT.
SEE NOTE 2.

TOOLED
CONTROL JOINTS.
SEE NOTE 3.

FIN FL
SEE DWGS

TYPICAL SECTION

1/4" RADIUS ALL
EDGES (TYP)

FIN FL
SEE DWGS

WELDED WIRE FABRIC
6 x 6 - W1.4 x W1.4 CTR

NOTES:

1. PROVIDE EXPANSION JOINTS AT ENDS OF CONCRETE PLACEMENT, AT POINTS OF CURVATURE,
AT BOTH SIDES OF DRIVEWAYS, AT INTERSECTIONS, AT CORNERS OF STRUCTURES, AND AT
MAXIMUM SPACING OF 30 FEET. EXPANSION JOINTS SHALL BE 3/4" WIDE BITUMINOUS FIBER
WITH 1/4" RADIUS CONCRETE EDGES AT EACH SIDE.

2. PROVIDE EXPANSION JOINT AT CURB. JOINT SHALL BE 3/8" WIDE BITUMINOUS FIBER WITH 1/4"
RADIUS CONCRETE EDGE AT SIDEWALK.

3. PROVIDE WEAKENED PLANE JOINTS AT UNIFORM SPACING EQUAL TO 1.0 TO 1.25 TIMES
SIDEWALK WIDTH, BUT NOT GREATER THAN 10 FEET OC MAXIMUM. PROVIDE 1/4" RADIUS
CONCRETE EDGE EACH SIDE AT JOINTS.

4. PROVIDE EXPANSION JOINT AT FACE OF STRUCTURE. CONTINUE JOINTS THROUGH ADJACENT
SIDEWALKS. JOINTS SHALL BE 3/8" WIDE BITUMINOUS FIBER.

5. TOP OF CONCRETE ELEVATIONS: AS INDICATED ON THE DRAWINGS.
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SC040 CONCRETE REINFORCEMENT - ADHESIVE-BONDED
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NOTE:

1. INSTALLATION OF REINFORCING BARS AND ALL THREAD RODS AS INDICATED IN THE
SPECIFICATIONS.

ADHESIVE (EPOXY UNO)

ADHESIVE (EPOXY UNO)

LAP SPLICE, UNLESS
OTHERWISE INDICATED
ON THE DRAWINGS

SEE DRAWINGS FOR
EMBEDMENT LENGTH

SEE DRAWINGS FOR
REINFORCING BAR
SIZE AND SPACING

ROUGHEN CONCRETE TO 1/4"
AMPLITUDE AND COAT WITH
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CEMENT BONDING AGENT

SEE DRAWINGS FOR ALL
THREAD ROD SIZE AND SPACING

SEE DRAWINGS FOR
EMBEDMENT LENGTH
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