### MANATEE COUNTY GOVERNMENT SOURCE SELECTION

SUBJECT	Authorization to Award #IFB- 11-1867-OV / Anna Maria Island Water Line Improvements (Phases 21, 22 and 23)	DATE POSTED	August 15, 2011  Date Posted on  Mymanatee.org
PURCHASING REPRESENTATIVE	Olga Valcich (749-3055)	DATE CONTRACT SHALL BE AWARDED	Contingent upon the receipt and acceptance of the performance and payment bonds and certificate of insurance
DEPARTMENT	Financial Management Dept. Purchasing Division	CONSEQUENCES IF DEFERRED	N/A
SOURCE RECOMMENDATION	Invitation for Bid #11-1867-OV Project Management Division Memo dated August 2, 2011 and Engineering Memo dated July 29, 2011	AUTHORIZED BY DATE	R.C. "Rob" Cuthbert, C.P.M., CPPO August 15, 2011

### **ACTION DESIRED**

Authorization to award Invitation For Bid #11-1867-OV, Anna Maria Water Line Improvements, (Phases 21, 22 and 23) to the lowest, responsive, responsible bidder meeting all aspects of the terms and conditions, and specifications to <a href="https://example.com/Harris-McBurney-Company">Harris-McBurney-Company</a>, with a physical address of 2120 North US Highway 301, Tampa, FL 33619 for a total base bid of \$275,288.00 (Option "B" 220 calendar days) and a subsequent execution of contract, and acceptance of insurance.

### **ENABLING/REGULATING AUTHORITY**

Federal/State law(s), administrative ruling(s), Manatee County Comp Plan/Land Development Code, ordinances, resolutions, policy.)

Manatee County Code of Law, Chapter 2-26 Manatee County Purchasing Ordinance, Section 2-26-40 and the Standards and Procedures approved by the County Administrator.

### BACKGROUND/DISCUSSION

- The Work included in this contract consists of the construction of various sizes of waterlines and water services by directional drilling and other methods to replace existing waterlines in accordance with the Contract Documents and all associated plans, specifications and Addenda.
- Background/discussion continued on page 2.
- Funding Source: Utility Rates

Recommend the award of IFB# 11-1867-OV to Harris-McBurney Company, Tampa, FL.

ATTACHMENTS: (List in order as

ATTACHMENTS: (I attached)	ist in order as	INSTRUCTIONS TO BOARD RECORDS:	
<ul> <li>EOR recommoder</li> <li>7/29/2011</li> <li>Project Manarecommenda</li> <li>08/02/2011</li> <li>Bid Tabulation</li> </ul>	tion dated	N/A	
COST	\$275,288.00	SOURCE (ACCT# & NAME)	4136002870-534000-6002780- 0004 / Utility Rates
COMMENTS	N/A	AMT./FREQ. OF RECURRING COSTS (ATTACH FISCAL IMPACT STATEMENT)	

### MEMORANDUM

### **PUBLIC WORKS**

Engineering Division 1022 26th Avenue East Bradenton, FL 34208



Phone: 941.708.7450 Fax: 941.708.7475 www.mymanatee.org

To:

Vince Canna, Project Manager

From:

Jim Stockwell, PE, Senior Project Engineer

Date:

July 29, 2011

Subject:

Engineering Recommendation of Award for IFB # 11-1867-OV

Anna Maria Waterline Improvements phase 21, 22, and 23

Project No. 404-6002870

I recommend award of this project to Harri McBurney Company for \$275,288.00, as the lowest responsive bid for both Bid A and Bid B. References were favorable. Their contractor's license is current and active per myflorida.com and there were no complaints filed at the BBB.

Thank You

Stochwell

cc:

(without attachments unless otherwise noted)

Bruce Simington, Manager, Project Management Division

Olga Valcich, Construction Buyer, Financial Management Dept.

S:\PWD\_Engineering\_Share\Util Eng Design\Proj\~WTR LINE Proj\AMI Water Distr Imprv\Ph-21, 28th St N\DOCS\Canna01MEM Bid Recomm.doc

### MEMORANDUM

### PUBLIC WORKS DEPARTMENT

Project Management 1022 26th Avenue E. Bradenton, FL 34208



Phone: 941-708-7450 Fax: 941-708-7549 www.mymanatee.org

To:

R.C. "Rob" Cuthbert, C.P.M., C.P.P.O., Purchasing Manager

From:

Bruce Simington, Project Management Division Manager

Date:

August 2, 2011

Subject:

Anna Maria Water Line Improvements, Phases 21, 22 & 23

Harris - McBurney Company

Recommendation for Award - IFB #11-1867-OV

The bids for the above referenced project had been reviewed by staff. The bid tabulation form is attached for your review. It is recommended that the contract Bid "B", with a construction time of 220 calendar days be awarded to the lowest responsive, responsible bidder, Harris-McBurney Company in the amount of \$275,288.00 and in accordance with the terms and conditions of the bid package. Upon completion of project award, please provide a copy of the purchase order assigned to the contractor. The funding source for this contract is Utility Rates.

Please contact Vincent Canna, Sr. Engineering Specialist if you have any questions regarding the attached documents.

Thank you for your continued assistance.

CC: Daniel T. Gray, Director, Utilities

Ron Schulhofer, Director, Public Works

Sia Mollanazar, P.E., Deputy Director, Engineering Services

Vincent Canna, Sr. Engineering Specialist

Prony Bonnaire Fils, Sr. Engineering Tech. w/attachments

Project File: 6002870 - 9.2

PURCHASING EI 8 MA 8 DUA IIOS MANATEE COUNTY

## PAGE 1 OF 3

Bid Tabulation
IFB #11-1867-OV
Anna Maria Waterline Improvements - Phase 21 (28th Street North), Phase 22 (Avenue B and Bayview) and Phase 23 (27th Street North and Avenue C)
Bid "A" Based on a completion time of 280 Calendar Days

	100000	000				7	OF SE			31	30	29	28	26	25	24	23	22	21	20	0	18	16	15	14	13	3 =	10	9	8	7	6	Cu t	3	2	-	ITEM		
Notes:	Affidavit for Local Business (if applicable)	Bid Bond	Public Contracting & Environmental Crimes	Drug Free Work Place Certification	Acknowledged Site Visit	Contractor's Questionnaire	Florida Trench Safety Act	Acknowledged Addendum #1and #2	BID "A" - 280 CALENDAR DAYS	DISCRETIONARY	Miscellaneous Work and Cleanup	Mobilization (Maximum 10% of Bid Total)	BE Preventer with Expansion Tank & Vac Breakers	Blowoff Assembly - 2" - ADDENDUM #1	straints	Pipe Adapter	Asphalt Road Restoration (Mill & Resurface)	Asphalt Road Restoration (Base & Resuface)	Concrete Curb Replacement	Erosion Control	Sodding	Driveway Restoration	Connection to existing Waterlines	Remove Existing Gate Valve Box and Pad	Private Water Service Relocation, Complete	Water Service (Triple)	Water Service (Long) (Double)	Water Service (Short) (Single)	Water Service (Long) (Single)	Fire Hydrant Assembly - 90 Degree	Fire Hydrant Assembly	Ductile Iron Fittings	6" Gate Valve	6" HDPE Waterline (C-906) (Directional Drill)	4" DI Waterline (CL-350) (Direct Bury)	2" HDPE Waterline (C-906) (Directional Drill)	DESCRIPTION	BID "A" - 280 CALENDAR DAYS	
						CHAPTER STATE					-	<b>-</b> 6	63.	2	39	15	298	62	00	1 20	426	8	7	6	21	_ 0	0	29	==	_	2	1.022	12	2,369	4	678	QTY.	YS	
O ID											LS	LS 5	EA	EA	EA	ΕA	SΥ	SY	F	LS	2 5	SY	EA	ΕA	EA	5	5	5	EA	EA	ΕA	Б	T 5	5	Fi	두	STINU		
Item #14 shou extended price of corrected in acco A.29, Mathema Invitatio	4	,	,	,	YES -	_	,		311		\$6,823.00	\$11,075.60	\$520.00	\$807.00	\$63.60	\$401.60	\$34.50	\$78.00	\$32.00	\$120.00	00.22¢	\$82.00	\$2,211.00	\$72.00	\$7.20	\$1,672.00	\$1,807.00	\$708.00	\$950.00	\$3,921.00	\$3,782.00	\$4.50	\$1 077 00	\$21.00	\$8.00	\$9.20	PRICE	HARRIS-MCBL (HILLSBORG	
Item #14 should read \$720.00.  Extended price of Item #14 has been corrected in accordance with Article A.29, Mathematical Errors of the Invitation for Bild.	YES	YES	YES	YES	YES - 6/29/11	YES	YES	YES	\$275,288.00	\$28,500.00	\$6,823.00	\$11,075.60	\$148.00	\$1,614.00	\$2,480.40	\$6,024.00	\$10,281.00	\$4,836.00	\$256.00	\$120.00	\$1,034.00	\$656.00	\$15,477.00	\$432.00	\$15,120.00	\$1,672.00	\$9,035.00	\$20,532.00	\$10,450.00	\$3,921.00	\$7,564.00	\$4,599.00	\$12,268.40	\$49,749.00	\$32.00	\$6,237.60	PRICE	HARRIS-MCBURNEY COMPANY (HILLSBOROUGH COUNTY)	1
Extended price of corrected in acco	*	Y	Υ	Υ	YES - 7/18/	4	Y	*			\$5,022.60	\$16,249.61	\$103.50	\$895.26	\$94.28	\$225.53	\$36.63	\$55.15	\$38.38	\$1.893.06	\$77.40	\$70.06	\$1	\$325.00	\$677.61	\$1,390.42	9	Γ			\$3,0		\$822.72			\$16.15	PRICE	ATKINS CON (HILLSBORG	
Extended price of Item #30 has been corrected in accordance with Article A.29, Mathematical Errors of the Invitation for Bid.	YES	YES	YES	YES	8/11 & 7/22/11	YES	YES	YES	\$291,815.18	\$28,500.00	\$5,022.60	\$16,249.61	00.70Z¢	\$1,790.52	\$3,676.92	\$3,382.95	\$10,915.74	\$3,419.30	\$307.04	\$1,893.06	33,040.02	\$560.48	\$9,007.39	\$1,950.00	\$14,229.81	\$1,390.42	\$7,426.90	40	\$12,997.38	\$990.95			\$6,174.97	S	\$149.60		PRICE	(HILLSBOROUGH COUNTY)	2
					YES							\$16,521.81		\$1	П	s		Ī	Ī	\$500.00			9 \$1,850.00			\$2,400,00	Τ		8 \$1,395.00		\$4,9		\$1 390 00		0 \$332.00		PRICE	CARL H	
N/A	NO	YES	NO	YES	YES - 7/22/11	YES	YES	YES	\$299,987.96	\$2		\$16,521.81		S				S		\$5,709.00			\$1:			\$2,420.00	S		\$15,345.00				\$4,922.00	40			PRICE	CARL HANKINS, INC. (HILLSBOROUGH COUNTY)	3
NIA	on	YES	YES	YES	YES - 7/22/11	YES	YES	YES				\$19,932.32	T			40				\$432.40		S	S			\$2,018,20			\$961.19		\$5,1	T	\$1 043 38	Ī	\$35.99		PRICE	WOODRUFF (MANATEE	The same of the sa
•	0	S	S	S	/22/11	S	S	SS	\$313,807.66	\$28,500.00	\$1,065.98	\$19,935.32	\$220.00	\$1,951.86	\$5,717.79	\$9,379.50	\$9,834.00	\$8,525.00	\$145.20	\$432.40	\$1,128.47	\$1,705.60	\$14,332.78	\$1,074.96	\$17,325.00	\$7,817.25	\$10,204.75	\$23,524.22	\$10,573.09	\$5,118.04	\$10,301.22	\$9 944 06	\$3,559.89	\$29,422.98	\$143.96	\$7,424.10	PRICE	WOODRUFF & SONS, INC. (MANATEE COUNTY)	
N/A	on	YES	YES	YES	YES - 7/11/11	YES	YES	YES			\$3,320.00	\$16.230.00	\$179.00	\$1,310.00	\$110.50	\$200.66	\$33.60	\$75.70	\$44.80	\$1.611.00	\$59.00	\$70.00	\$1,424.50	\$233.00	\$508.50	\$1 393 00	\$1,304.00	\$733.00	\$1,063.00	\$4,237.00	\$4,386.96	\$1.00	\$49.78	\$38.61	\$175.35	\$11.11	PETICE	ANDREW SITEWORN (LEE COUNTY)	
•	3	S	S	S	11/11/	S	S	S	\$318,129.00	\$28,500.00	\$3,320.00	\$16,230.00	\$358.00	\$2,620.00	\$4,309.50	\$3,009.90	\$10,012.80	\$4,693,40	\$358.40	\$1,811,00	\$2,773.00	\$560.00	\$9,971.50	\$1,398.00	\$10,678.50	\$4,450.00	\$6,520.00	\$21,257.00	\$11,693.00	\$4,237.00	\$8,773.92	\$1 144 64	\$5,326.46	\$91,467.09	\$701.40	\$7,532.58	PRICE	ANDREW SITEWORK LLC (LEE COUNTY)	
Extended price of Item #23 corrected in accordance w A.29, Mathematical Errol Invitation for Bid	N	2	72	2	7	74	7	X				\$23,500,00		40				\$92.50	26	\$2.2¢			ss	T	\$1,250.00	T					\$3,	\$8.50					PRICE	CROSS ENVIRO	
Extended price of Item #23 has been corrected in accordance with Article A.29, Mathematical Errors of the Invitation for Bid.	NO	NO	YES	YES	YES	YES	YES	YES	\$331,485.60	\$28,500.00	\$6,500.00	\$23,500.00	\$80.00	\$1,500.00	\$3,022.50	\$5,625.00	\$7,375.50	\$5 735 00	92,000,00	\$2,880,00	\$611.00	\$360.00	\$14,000.00	\$600.00	\$26,250.00	\$2,425.00	\$4,850.00	\$11,455.00	\$8,360.00	\$3,990.00	\$7,600.00	\$8,887.00	\$2,621.50	\$81,493.60	\$308.00	\$7,458.00	EXTENDED	CROSS ENVIRONMENTAL SVCS (PASCO COUNTY)	6

Bid Tabulation IFB #11-1867-OV Anna Maria Waterline Improvements - Phase 21 (28th Street North), Phase 22 (Avenue B and Bayview) and Phase 23 (27th Street North and Avenue C) Bid "A" Based on a completion time of 280 Calendar Days

Extended price of Item #3 & Item #26 has been corrected in accordance with Article A.29, Mathematical		NIA	tem #3 has been lance with Article al Errors of the	Extended price of Item #3 has been corrected in accordance with Article A.29, Mathematical Errors of the Invitation for Bid.		NIA	Þ	NIA			PAVIES.	
YES	0	NO	s	YES	s	YES	38	YES			Affidavit for Local Business (if applicable)	
YES	S	YES	S	YES	s	YES	S	YES			Bid Bond	1
YES	S	YES	S	YES	s	YES	S	YES		17775	Public Contracting & Environmental Crimes	1
YES	S	YES	s	YES	S	YES	S	YES	No Colonia		Drug Free Work Place Certification	-
YES - 7/12/11	S	YES	23 & 7/25/11	YES - 7/21, 7/23 & 7/25/11	S	YES	7/25/11	YES - 7/25/11			Acknowledged Site Visit	_
YES	S	YES	s	YES	S	YES	S	YES			Contractor's Questionnaire	0
YES	S	YES	s	YES	S	YES	S	YES			Florida Trench Safety Act	1
YES	S	YES	s	YES	S	YES	S	YES			Acknowledged Addendum #1and #2	Į
\$440,135.35	\$373,095.90		\$364,052.10		\$363,642.50		\$351,261.00				BID "A" - 280 CALENDAR DAYS	
40	\$28,500.00		\$28,500.00		\$28,500.00		\$28,500.00				DISCRETIONARY	31
	\$17,000.00	\$17,000.00	\$13,750.00	\$13,750.00	\$8,910.00	\$8,910.00	\$500.00	\$500.00	LS	1	Miscellaneous Work and Cleanup	30
\$32,000,000 \$32,000,000	\$6,600,00	\$6,600,00	\$22,850.05	\$22,850.05	\$36,000.00	\$36,000.00	\$25,468.00	\$25,468.00	LS!	- 8	Mobilization (Maximum 10% of Bid Total)	-
Т	\$216.00	\$108.00	\$158.00	\$79.00	\$80.00	\$40.00	\$120.00	\$766.00	EA	63	BF Preventer with Expansion Tank & Vac Breakers	+
\$688.00 \$1,376.00	\$2,310.00	\$1,155.00	\$4,990.00	\$2,495.00	\$2,256.00	\$1,128.00	\$2,790.00	\$1,395.00	EA	2	Blowoff Assembly - 2" - ADDENDUM #1	26
	\$6,630.00	\$170.00	\$2,184.00	\$56.00	\$3,822.00	\$98.00	\$4,485.00	\$115.00	EA	39	Pipe Joint Restraints	+
	\$6,480.00	\$432.00	\$3,825.00	\$255.00	\$3,990.00	\$266.00	\$6,075.00	\$405.00	ΕA	15	Pipe Adapter	-
\$37.90 \$11.294.20	\$4,753.10	\$15.95	\$9.387.00	\$31.50	\$8,940.00	\$30.00	\$7,375.50	\$24.75	SY	298	Asphalt Road Restoration (Mill & Resurface)	
\$149.00	\$4 464 00	\$72.00	\$4 216 00	\$68.00	\$2,480,00	\$40.00	\$2,356.00	\$38.00	SY	62	Asphalt Road Restoration (Base & Resuface)	_
03.000.00	\$760.00	\$95.00	\$632.00	\$79.00	\$200.00	\$25.00	\$320.00	\$40.00	F	8	Concrete Curb Replacement	21
\$7.550.00 \$7.550.00	\$185.00	\$185.00	\$1,704.00	\$1.975.00	\$1,000.00	\$1,000.00	\$250.00	\$250.00	LS	<b>→</b>	Erosion Control	-
T	97,708,00	9104.00	\$1,090.00	\$24.00	\$1 704 00	\$4.00	\$873 30	\$2.05	YS	426	Sodding	-
	\$880.00	\$110.00	\$880.00	\$110.00	\$264.00	\$33.00	\$520.00	\$65.00	CF SY	47	Grout Fill Abandoned Pine	18
\$1,836.00 \$12,852.00	\$6,790.00	\$970.00	\$20,195.00	\$2,885.00	\$21,014.00	\$3,002.00	\$11,508.00	\$1,644.00	E	7	Connection to existing Waterlines	+
	\$1,404.00	\$234.00	\$588.00	\$98.00	\$990.00	\$165.00	\$2,370.00	\$395.00	EA	6	Remove Existing Gate Valve Box and Pad	+
	\$34,335,00	\$1,635.00	\$24,255.00	\$1,155.00	\$7,770.00	\$370.00	\$30,765.00	\$1,465.00	ĘĄ	21	Private Water Service Relocation, Complete	-
T	\$2,005.00	\$2,005.00	\$2,185.00	\$2,185.00	\$2,358.00	\$2,358.00	\$2,136.00	\$2,136.00	ΕA	-	Water Service (Triple)	13
	\$9.325.00	\$1.865.00	\$4.375.00	\$875.00	\$8,365.00	\$1,673.00	\$7,945.00	\$1,589.00	ΕĀ	5	Water Service (Short) (Double)	12
T	\$13,425,00	\$2 685 00	\$6,925.00	\$1,385.00	\$12,860.00	\$2,572.00	\$12,560.00	\$2,512.00	ΕA	Ch.	Water Service (Long) (Double)	11
\$508.00 \$17.342.00	\$24,940,00	\$860.00	\$20 242 00	\$698.00	\$23,374.00	\$806.00	\$22,330.00	\$770.00	Ē	29	Water Service (Short) (Single)	10
	\$16.610.00	81 510 00	\$10,978,00	\$998.00	\$11 803 00	\$1,073.00	\$16,995,00	\$1.545.00	E S	₫.	Water Service (Long) (Single)	1
T	\$10,280.00	\$5,140.00	\$8,700.00	\$4,350.00	\$10,110.00	\$5,055.00	99,004.00	\$4,027,00	n 5	- ^	Fire Hydrant Assembly - 90 Degree	
\$5.50 \$5,621.00	\$8,176.00	\$8.00	\$6,080.90	\$5.95	\$3,577.00	\$3.50	\$10,628.80	\$10.40	18	1,022	Cuctile iron Hitings	7 0
\$1,114.00 \$13,368.00	\$14,820.00	\$1,235.00	\$17,820.00	\$1,485.00	\$17,412.00	\$1,451.00	\$15,504.00	\$1,292.00	EA	12	6" Gate Valve	-
	\$6,634.00	\$62.00	\$4,226.50	\$39.50	\$8,988.00	\$84.00	\$4,841.75	\$45.25	F	107	6" DI Waterline (CL-350) (Direct Bury)	-
\$30.25 \$71.662.25	\$64,673.70	\$27.30	\$58,869.65	\$24.85	\$78,177.00	\$33.00	\$59,698.80	\$25.20	듀	2,369	6" HDPE Waterline (C-906) (Directional Drill)	3
T	\$492.00	\$123.00	\$620.00	\$155.00	\$464.00	\$116.00	\$1,500.00	\$375.00	Fi Fi	4	4" DI Waterline (CL-350) (Direct Bury)	2
\$15.20 \$10.305.60	\$8.814.00	\$13.00	\$12 543 00	\$18.50	\$12.882.00	\$19.00	\$8,542.80	\$12.60	F	678	2" HDPE Waterline (C-906) (Directional Drill)	-
EX	EXTENDED	TINU	EXTENDED	UNIT	EXTENDED	UNIT	EXTENDED	PRICE	UNITS	QTY.	DESCRIPTION	METI
WESTRA CONSTRUCTION CORP. (MANATEE COUNTY)	GATOR GRADING & PAVING LLC (MANATEE COUNTY)	GATOR GRADIN (MANATER	(MANATEE COUNTY)	CANIO CONSTRUCTION LLC (MANATEE COUNTY)	KUXHAUSEN CONSTRUCTION, INC.	KUXHAUSEN CON	SPECTRUM UNDERGROUND, INC. (SARASOTA COUNTY)	SPECTRUM UNI		YYS	BID "A" - 280 CALENDAR DAYS	
-		-							ALCOHOLD STREET			

# Bid Tabulation IFB #11-1867-OV Anna Maria Waterline Improvements Phase 21 (28th Street North), Phase 22 (Avenue B and Bayview) and Phase 23 (27th Street North and Avenue C) Bid "A" Based on a Completion time of 280 Calendar Days

PREPARED BY: (Project Management)	Show Robinson	8/1/Date
REVIEWED BY: (Project Management)	med Canna	8 -(1 - 1) Date
REVIEWED BY: (Engineer)	JAtochwell	8/2/// Date
APPROVED BY: (Purchasing)	Mr. Ralail	8-1-02011
(Purchasing)	X .	Date

Bid Tabulation IFB #11-1867-OV Anna Maria Waterline Improvements - Phase 21 (28th Street North), Phase 22 (Avenue B and Bayvlew) and Phase 23 (27th Street North and Avenue C) Bid "B" Based on a completion time of 220 Calendar Days

						1	,			$\vdash$	Н	29	2/2	26	-	24	23	2 2	20	19	18	17	16	15	7 2	12	=	6	9	8	7	6	CJ 1		2	-	ITEM		STATE OF THE PARTY OF
Notes:	Affidavit for Local Business (if applicable)	Bid Bond	Public Contracting & Environmental Crimes	Drug Free Work Place Certification	Acknowledged Site Visit	Contractor's Questionnaire	Florida Trench Safety Act	Acknowledged Addendum #1 and #2	BID "B" - 220 CALENDAR DAYS	DISCRETIONARY	Miscellaneous Work and Cleanup	Mobilization (Maximum 10% of Bid Total)	Sidewalk Restoration	Blowoff Assembly - 2" - ADDENDUM #1	Pipe Joint Restraints	Pipe Adapter	Asphalt Road Restoration (Mill & Resurface)	Asphalt Road Restoration (Rase & Resuface)	Erosion Control	Sodding	Grout Fill Abandoned Pipe	Driveway Restoration	Connection to existing Waterlines	Remove Existing Gate Valve Box and Pad	Private Water Service Relocation, Complete	Water Service (Short) (Double)	Water Service (Long) (Double)	Water Service (Short) (Single)	Water Service (Long) (Single)	Fire Hydrant Assembly - 90 Degree	Fire Hydrant Assembly	Ductile Iron Fittings	6" Gate Valve	6" HUPE Waterline (C-906) (Directional Drill)	4" DI Waterline (CL-350) (Direct Bury)	2" HDPE Waterline (C-906) (Directional Drill)	DESCRIPTION	BID "B" - 220 CALENDAR DAYS	ģģ.
											_	_ 0	2	2	39	15	298	3 0	-	426	47	8	7	6	21	5	5	29	=	_	2	1.022	13 5	2,369	4	678	QTY.	YS	Drawn april
o m					20.28.00						LS	S	YS	EA	EA	EA	YS	2 5	LS	SY	CF	SY	EA	E !	E 5	Ē	EA	EA	ΕA	EA	Ē	6	E 4	5	F	두	STINU		
Item #14 shouxtended price o orrected in acco A.29, Mathema	_				YES						\$6,823.00	\$11.075.60	\$74.00	\$807.00	\$63.60	\$401.60	\$34.50	\$32.00	\$120.00	\$4.50	\$22.00	\$82.00	\$2,211.00	\$72.00	\$7.20	\$1,350.00	\$1,807.00	\$708.00	\$950.00	\$3,921.00	\$3,782.00	\$4.50	\$1 077 00	\$21.00	\$8.00	\$9.20	PRICE	(HILLSBOR	
Item #14 should read \$720.00. Extended price of Item #14 has been corrected in accordance with Article A.29, Mathematical Errors of the	YES	YES	YES	YES	YES - 8/29/11	YES	YES	YES	\$275,288.00	\$28,500.00	\$6,823.00	\$11.075.60	\$148.00	\$1,614.00	\$2,480.40	\$6,024.00	\$10.281.00	\$256.00	\$120.00	\$1,917.00	\$1,034.00	\$656.00	\$15,477.00	\$432.00	\$15 120 00	\$6,750.00	\$9,035.00	\$20,532.00	\$10,450.00	\$3,921.00	\$7.564.00	\$4.599.00	\$12 924 00	\$49,749.00	\$32.00	\$6,237.60	PRICE	(HILLSBOROUGH COUNTY)	
NIA	YES	YES	YES	YES	YES - 7/18/1	YES	YES	YES			\$5,022.00	\$16,249.61	\$103.50	\$895.26	\$94.28	\$225.53	\$36.63	\$38.38	\$1,893.06	\$3.87	\$77.46	\$70.06	\$1,286.77	\$325.00	\$1,390.42	\$988.17	\$1,485.38	\$735.27	\$1,181.58	\$990.95	\$3,660.18	\$4.79	\$37.77	\$28.83	\$37.40	\$16.15	PRICE	ATKINS CONT (HILLSBOROU	
	S	S	S	S	V11 & 7/22/11	S	S	S	\$291,814.58	\$28,500.00	\$5,022.00	\$28,683.27	\$207.00	\$1,790.52	\$3,676.92	\$3,382.95	\$10,915.74	\$307.04	\$1,893.06	\$1,648.62	\$3,640.62	\$560.48	\$9,007.39	\$1,950.00	\$1,390.42	\$4,940.85	\$7,426.90	\$21,322.83	\$12,997.38	\$990.95	\$7 320 36	\$4,895.38	\$6,1/4.9/	\$68,298.27	\$149.60	\$10,949.70	PRICE	ATKINS CONTRACTING, INC. (HILLSBOROUGH COUNTY)	The second second second second
					YES						\$1,500.00	\$16.521.50	\$75.00	\$1,703.50	\$95.00	\$485.00	\$32.00	\$50.00	\$500.00	\$6.50	\$16.00	\$95.00	\$1,850.00	\$50.00	\$2,400.00	\$1,884.00	\$2,465.00	\$1,055.00	\$1,395.00	\$5,050.00	\$4 955 00	\$6,50	\$46.00	\$21.85	\$332.00	\$9.00	PRICE	(HILLSBOR	
NIA	NO	YES	NO	YES	YES - 7/22/11	YES	YES	YES	\$299,987.96	\$2		\$32,224.50		\$3,407.00			\$9.536.00		\$500.00	\$2,769.00			S		\$2,400.00				40		T	\$6,643.00		40	\$1,328.00	\$6,102.00	PRICE	CARL HANKINS, INC. (HILLSBOROUGH COUNTY)	The second secon
>	>	*	*	*	YES -	*	*	*			\$1,065.98	\$935.00	\$110.00	\$975.93	\$146.61	\$625.30	\$137.50	\$18.15	\$432.40	\$2.48	\$24.01	\$213.20	\$2,047.54	\$179.16	\$2,018.20	\$1,563.45	\$2,040.95	\$811.18	\$961.19	\$5.118.04	\$5 150 61	\$1,043.38	\$33.27	\$12.42	\$35.99	\$10.95	PRICE	WOODRUFF (MANATE	A CONTRACTOR OF STREET
N/A	NO	YES	YES	YES	YES - 7/22/11	YES	YES	YES	\$313,807.66	\$28,500.00	\$1,065,98	\$58,905.00	\$220.00	\$1,951.86	\$5,717.79		\$6,525,00	Γ					60	\$1074.96						\$5 118 04		\$12,520.50		40	\$143.96		PRICE	(MANATEE COUNTY)	
NIA	2	*	K	*	YES -	*	*	K			\$3,320,00	\$604.35	\$179.00	\$1,310.00	\$110.50	\$200.66	\$75.70	\$44.80	\$1,611.00	\$6.91	\$59.00	\$70.00	\$1,424,50	\$233.00	\$1,393.00	\$890.00	\$1,304.00	\$733.00	\$1,063.00	\$4 237 00	20 386 43	\$1,017.60	\$49.78	\$38.61	\$175.35	\$11.11	PRICE	ANDREW SI	The second second
5	NO	YES	YES	YES	YES - 7/11/11	YES	YES	YES	\$318,129.00	\$28,500.00	\$3,320,00	\$38,074.05	\$358.00	\$2,620.00	\$4,309.50	\$3,009.90	T		\$1,611.00		\$2,773.00	\$560.00	\$9,971.50	\$10,070.00	\$1,393.00	\$4,450.00	\$6,520.00		60	\$4 237 00	T	4	Τ	40			EXTENDED	(LEE COUNTY)	The state of the s
N/A	ON	ON	YES	YES	YES	YES	YES	YES		40,000.00	\$6,825,00	\$892.50	\$42.00	\$787.50	\$81.40	\$393.75	\$97.15	\$31.50	\$3,024.00	\$2.36	\$13.65	\$47.25	\$2,100,00	\$1,312.50	\$1,102.50	\$509.25	\$1,018.50	\$414.75	\$798.00	\$4 189 50	00,000	4	T			٦	UNIT	CROSS ENVIRO	Section Section 19 and
•	,	,	S	S	S	S	OS	S	\$346,668.29	\$28,500.00	\$6,825,00	\$56,227.50	\$84.00	\$1,575.00	\$3,174.60	\$5,906.25	\$6,023.30	\$252.00	\$3,024.00	\$1,005.36	\$641.55	\$378.00	\$14,700.00	00.200,726	\$1,102.50	\$2,546.25	\$5,092.50	\$12,027,75	\$8,778.00	\$4,900.00	98,140.80	\$10,395.00	\$2,755.25	\$85,568.28	\$323.40	\$7,830.90	EXTENDED	(PASCO COUNTY)	Name and Address of the Owner, where

Bid Tabulation IFB #11-1867-OV Anna Maria Waterline Improvements - Phase 21 (28th Street North), Phase 22 (Avenue B and Bayview) and Phase 23 (27th Street North and Avenue C) Bid "B" Based on a completion time of 220 Calendar Days

					1			1			31	_	H	+	27	+	+	-	22	-	$\vdash$	-	-	17	+	-		-	1 0	+	+	_	6	Ц	4	2 N	+	ITEM		S. Carrie
NATION.	Amaavit for Local Business (if applicable)	Bid Bond	Pid Book	Subjection & Continuence	Drug Free Work Place Certification	Acknowledged Site Visit	Contractor's Questionnaire	Florida Trench Safety Act	Acknowledged Addendum #1and #2	BID "B" - 220 CALENDAR DAYS	DISCRETIONARY	Miscellaneous Work and Cleanup	Mobilization (Maximum 10% of Bid Total)	BF Preventer with Expansion Tank & Vac Breakers	Sidewalk Restoration	Pipe Joint Restraints	Pipe Adapter	Asphalt Road Restoration (Mill & Resurface)	Asphalt Road Restoration (Base & Resuface)	Concrete Curb Replacement	Erosion Control	Sodding	Grout Fill Abandoned Pipe	Oriveway Restoration	Remove Existing Gate Valve Box and Pad	Private Water Service Relocation, Complete	Water Service (Triple)	Water Service (Short) (Double)	Water Service (Long) (Double)	Water Service (Long) (Single)	Fire Hydrant Assembly - 90 Degree	Fire Hydrant Assembly	Ductile Iron Fittings	6" Gate Valve	6" DI Waterline (CL-350) (Direct Bury)	4" UI Waterline (CL-350) (Direct Bury)	2" HDPE Waterline (C-906) (Directional Drill)	DESCRIPTION	BID "B" - 220 CALENDAR DAYS	84
													- 0	63	3 N	39	15	298	62	80	- 1	426	47	0 1	6	21		5 0	2 67	3 =	-	2	1,022	12	107	4	678	QTY.	SAIA	STATE OF THE PARTY
												LS	rs !	FA	2 5	5	EA	SY	SY	5	LS	YS.	CF of	2 5	EA	ΕA	EA.	<u> </u>	n 5	EA	EA	ΕA	+	EA :	7 5	5	F	UNITS		100000
>	×	*	×			YES-	Y	Y	Y			\$500.00	\$25,468.00	\$766,00	\$1,395.00	\$115.00	\$405.00	\$24.75	\$38.00	\$40.00	\$250.00	20.02	\$31.15	\$1,644.00	\$395.00	\$1,465.00	\$2,136,00	\$1.589.00	\$770.00	\$1,545.00	\$4,927.00	\$4,827.00	\$10.40	\$1,292.00	\$25.20	\$375.00	\$12.60	PRICE	SPECTRUM UN	
N/A	YES	YES	YES	163	EG.	YES - 7/25/11	YES	YES	YES	\$351,261.00	\$28,500.00	\$500.00	\$25,468.00	\$48,258,00	\$2,790.00	\$4,485.00	\$6,075.00	\$7,375.50	\$2,356.00	\$320.00	\$250.00	20.707.00	\$1 464 05	\$11,508.00	\$2,370.00	\$30,765.00	\$2,136,00	\$7.945.00	\$22,330.00	\$16,995.00	\$4,927.00	\$9,654.00	\$10,628.80	\$15.504.00	\$59,698.80	\$1,500.00	\$8,542.80	PRICE	SPECTRUM UNDERGROUND, INC. (SARASOTA COUNTY)	
>	4	4	4			¥	4	4	Y			\$8,910	\$36,000.00	340	\$1,128		\$266	\$30	\$40	\$25	\$1.000.00	6	\$17	\$3				\$1,573,00	T	s		\$5,0		\$1,451,00		s		PRICE		8
N/A	YES	YES	YES	YES	10	YES	YES	YES	YES	\$363,642.50	\$28,500.00	\$8,910.00	\$36,000.00	\$30,375,00	\$2,256.00	\$3,822.00			s,		\$1,000,00			\$2				\$8.365.00				40		\$17.412.00	69			PRICE	MANATES COUNTY	
Extended price o corrected in accordant A.29, Mathemat	*	*	*	×		YES - 7/21	<b>Y</b>	Y	Y			\$13,750.00	\$22.850.05	\$79.00	\$2,495.00	\$56.00	\$255.00	\$31.50	\$68.00	\$70.00	\$1 975 00	904.00	\$110.00	\$2,885.00	\$98.00	\$1,155.00	\$2 185 00	\$875.00	T			\$4.	T	\$1 485 00	Ī	\$155.00		PRICE	CANIO CONS (MANATI	1
Extended price of Item #3 has been corrected in accordance with Article A.29, Mathematical Errors of the	YES	YES	YES	YES	Tao a travert	YES - 7/21 7/23 & 7/25/11	YES	YES	YES	\$364,052.10	\$28,500.00	\$13,750.00	\$22,850.05	\$158.00	\$4,990.00	\$2,184.00	\$3,825.00	\$9,387.00	\$4,216,00	91,970,00	\$1,704.00	T		\$20,195.00		45	\$2 185 00	T	S	40				\$17,820,00	40			PRICE	(MANATEE COUNTY)	STATE OF THE PERSON NAMED IN
N		K	*	*		× :	*	×	*		4.1	\$17,000.00	\$6,600,00	\$108.00	\$1,155.00	\$170.00	45		\$72.00			9			П		\$2,005,00	T				\$5.1	\$8.00	T			٦	UNIT	GATOR GRADI	-
N/A	NO	YES	YES	YES	163	E6	YES	YES	YES	\$373,095.90	\$28,500.00	\$17,000,00	\$57,204.00	\$216.00	\$2,310.00	\$6,630.00	\$6,480.00	\$4,753.10	\$4 464 00	\$760.00	\$1,427.10	\$7,708.00	\$880.00	\$6,790.00	\$1,404.00	\$34,335,00	\$5,005,00 00.626,86	\$13,425.00	\$24,940.00	60			\$8 176 00		40			EXTENDED	GATOR GRADING & PAVING LLC (MANATEE COUNTY)	-
Extended price of Item #28 & Ite #28 has been corrected in accordance with Article A.29.	72	*	*	*	765.	VEG .	4	*	*			\$26,000.00	T		S		40	0 \$37.90	T	3/	T	-		0 \$1,836.00		0 \$1,645.00	T	T	Г		T	\$4.2	\$1,114.00	T			0 \$15.20	UNIT	WESTRA CONS	And in case of the last of the
Extended price of item #28 & item #28 has been corrected in accordance with Article A.29, Mathematical Export of the fourieties.	YES	YES	YES	YES	res - ///2/11	200000	YES	YES	YES	\$443,915.35	\$28,500.00	\$36,000.00	\$104,580.00	\$99.30	\$1,376.00	\$2,505.75	\$2,265,00	\$11 294 20		u		Γ		40		\$34.545.00			40	49			\$5.634.00		40		_	EXTENDED	WESTRA CONSTRUCTION CORP. (MANATEE COUNTY)	

# Bid Tabulation IFB #11-1867-OV

Anna Maria Waterline Improvements Phase 21 (28th Street North), Phase 22 (Avenue B and Bayview) and Phase 23 (27th Street North and Avenue C) Bid "B" Based on a Completion time of 220 Calendar Days

PREPARED BY: (Project Management)	Shara Robinson	8∕///  Date
REVIEWED BY: (Project Management)		Date
REVIEWED BY: (Engineer)	Atthewall	8/2// Date
APPROVED BY:	Ma Alail	8 - 1 - 2 0 //
(Purchasing)		Date