



Financial Management Department  
Purchasing Division  
1112 Manatee Ave W Suite 803  
Bradenton, FL 34205  
Phone: (941) 749-3014  
www.mymanatee.org

**September 1, 2015**

**TO:** All Interested Bidders  
**SUBJECT:** Invitation for Bids #15-2042CD  
SR70 Utility Adjustments for FDOT Projects #431207 & 431373

**ADDENDUM #3**

**Bidders are hereby notified that this Addendum shall be acknowledged on page Bid Form-1 of the Bid Form and made a part of the above named bidding and contract documents. Bids submitted without acknowledgment of the Addendum will be considered incomplete.**

The following items are issued to add to, modify, and clarify the bid and contract documents. These items shall have the same force and effect as the original bidding and contract documents, and cost involved shall be included in the bid prices. Bids to be submitted on the specified bid date, shall conform to the additions and revisions listed herein.

- 1. CLARIFICATION** of Article B.01, Scope of Work, on page B-1 of the Bid documents and Article 1.01.A of Section 01010, Summary of Work, on page 15 of the Technical Specifications:

All manhole frame and cover replacement, ARV removal, and associated pavement repairs shall be completed prior to the FDOT contractor starting work.

It is anticipated that FDOT will advertise their bid for the roadwork portion of the FDOT projects #431207 and 431373 on October 28, 2015 with award of that bid in December 2015. The FDOT anticipates that their awarded contractor will begin work on their contract in March 2016.

The awarded contractor of this Invitation for Bids shall coordinate with the awarded FDOT contractor in January 2016 as to the exact date that the awarded FDOT contractor will begin their portion of the work.

- 2. CLARIFICATION** of Articles 1.02.A and 1.02.B of Section 01310, Construction Schedule & Project Restraints, on page 43 of the Technical Specifications:

Due to the high volume of traffic in the work areas of this project, all work will have to be performed at night during the hours of 9 pm to 5:30 am. The actual work schedule, showing adequate equipment and supervision for the proper execution and control of the work at night, will have to be approved by the County.

3. **CHANGE** the Due Date and Time to **Friday, September 11, 2015 at 3:00 PM.**

The following questions have been presented by potential Bidders:

**Question #1:** There are several locations on the plans that refer to the relocation of utilities by others. Is "others" the contractor that wins this IFB and will be working for the County or someone else?

**Response #1:** There is no utility relocation work included in this Invitation for Bids. Where 'By Others' appears, it refers to work being done for FDOT by other utility agencies/companies, and it is not included in this Invitation for Bids.

**Question #2:** There is no pay item for relocating utilities, but it's unclear who is responsible.

**Response #2:** The waterline relocation at Sta. 47+73 to 47+96 has been deleted from the work and is not a part of this Invitation for Bids.

**Question #3:** Is the asphalt repair & road restoration just associated with the valve covers, manholes & ARV?

**Response #3:** Yes, the asphalt repair and road restoration is only associated with the valve covers, manholes, and ARV manhole removal.

END OF ADDENDUM #3

Bids will be received at Manatee County Purchasing, 1112 Manatee Avenue West, Bradenton, Florida 34205 until **Friday, September 11, 2015 at 3:00 PM.**

Sincerely,



Melissa M. Wendel, CPPO  
Purchasing Official