MANATEE COUNTY GOVERNMENT
INVITATION FOR BID (IFB) #09-0192-OV
IMPROVEMENTS TO MASTER LIFT STATION 41-A
(Project No. 6066480)

Manatee County, a political subdivision of the State of Florida, (hereinafter "Manatee
County" or the "County" or "Owner") will receive sealed bids from individuals,
corporations, partnerships, and other legal entities organized under the laws of the
State of Florida or authorized to conduct business in the State of Florida.

INFORMATION CONFERENCE

In order to insure that all prospective bidders have sufficient information and understanding of the
County's needs, an information conference will be held December 8, 2008 at 11:00 AM at the
Manatee County Administrative Center, 1112 Manatee Avenue West, Suite 502, Manatee
Conference Room, 5" Floor, Bradenton, Florida. All interested bidders are encouraged to attend.

NOTE: Article B.04 Inspection of Site shall be a requirement to be considered for this bid.
Contact Information for Site Visitation included in Article B.04. Site Visitation Immediately
following Information Conference.

TIME AND DATE DUE: Thursday, January 8, 2009 at 2:00 PM
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Important Note: A prohibition of Lobbying has been enacted. Please review paragraph A.20
carefully to avoid violation and possible sanctions.

FOR INFORMATION CONTACT: Olga Valcich
(941) 749-3055  FAX (941) 749-3034

AUTHORIZED FOR RELEASE:@:{\) Email: olga.valcich@mymanatee.org




URS

September 30, 2008
To All Bidders

Subject: Improvements to Master Lift Station 41A

The “construction cost estimate” for Improvements to Master Lift Station 41A is $5%0,000.00
(five hundred ninety thousand dollars and no cents)

This construction cost estimate was determined as of October 2008. The construction cost

estimate is based on the original specifications and drawings issued on October 1, 2008.

Changes to the specifications subsequent to the original documents by addenda to this bid may .
not be accounted in this construction cost estimate.

Sincerely,

URS Corporation Southern
Craig P. Osmanski, P.E.
Project Manager

Water/Wastewater Group
Engineer of Record for Improvements to MLS 41 A

cc: Tim Hochuli, Director, Project Management Department
Bruce Simington, Senior Project Manager
Jeff Mertens, Project Manager
Sue Sandhoff, Fiscal Services Manager
Manatee Co. Project File: 6066480
URS File 12007388 (6300)

URS Corporation

7650 West Courtney
Campbell Causeway
Tampa, FL 33607-1462
Tel: 813.286.1711
Fax: 813.287.8591



A.01

IFB #09-01920V

SECTION 00010
INFORMATION TO BIDDERS

OPENING LOCATION

A.02

These bids will be publicly opened at Manatee County Purchasing, 1112 Manatee Avenue
West, Suite 803, Bradenton, Florida 34205 in the presence of County officials at the time
and date stated, or soon thereafter. All bidders or their representatives are invited to be
present.

BID INFORMATION AND BID DOCUMENTS

Manatee County Purchasing Division posts notices of bid or proposal opportunities and
addenda on the Purchasing Division’s web page at http://www.mymanatee.org which
can be accessed by clicking on the “Purchasing” button on the left side of the screen and
then clicking on the “Bids and Proposals” button and on the County’s document
distribution service at http://www.demandstar.com.

Electronic copies of Bid or Proposal documents may be requested at no cost per Florida
Statute 119.01 (2) (e). These files in PDF format may be obtained by calling the person or
persons identified to contact on page one.

A fee may be charged for creating a CD copy of the requested documents. Cost Details
shall be provided when you specify the format.

The documents are available in a portable document format (.PDF) files which you
may view and print using Adobe Acrobat software. You may download a free copy of this
software (Adobe) from the County’s web page if you do not have it.

Onvia DemandStar_provides direct electronic distribution of email/fax notices of the
agency’s formal bid or proposal opportunities, at no charge. The distribution lists provided
by this service are supplemented by the County.

Vendors may choose to download individual documents from DemandStar for a download
fee posted on that service’s website. Vendors may contact DemandStar regarding an
agency level subscription option that allows vendors to download bid documents and
transact business with any one (1) agency for free. If a vendor chooses to increase the
number of agencies beyond their single agency, subscription fees based on the level of
service chosen will apply. ’

Documents may be purchased from Onvia DemandStar. The cost for copies of documents
purchased from Onvia DemandStar is established per document and the cost information
is published as part of the specific Proposal detail, subsection “Pre Bid Conference” on the
Onvia DemandStar web pages.
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A.02

IFB #09-01920V

BID INFORMATION AND BID DOCUMENTS (Continued)

A.03

Award Document/Recommendations appear on the Onvia DemandStar web page.

Notices of Source Selections appear on the Onvia DemandStar web page and the
County’s web page (Financial Management — Purchasing Division).

Onvia DemandStar may be directly contacted at http://www.demandstar.com or by calling
800-331-5537, if you have any questions.

IMPORTANT NOTE: AUTOMATED NOTICES OF ADDENDA ARE ISSUED ONLY VIA
THE DEMANDSTAR “PLANHOLDER” DISTRBUTION SYSTEM.

IF YOU OBTAIN A COPY OF THIS BID DOCUMENT FROM OTHER THAN
REGISTERING WITH ONVIA DEMANDSTAR WEB SERVICE FOR THIS
SPECIFIC BID / PROPOSAL - YOU SHALL NOT RECEIVE AUTOMATED
NOTIFICATIONS OF ADDENDA.

IT IS THE RESPONSIBILITY OF EACH BIDDER OR PROPOSER, PRIOR TO
SUBMITTING THEIR BID OR PROPOSAL, TO CONTACT THE MANATEE COUNTY
PURCHASING OFFICE (see contact information on page one) TO DETERMINE IF
ADDENDA WERE ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID OR
PROPOSAL.

Please contact the individual named on the first page of this bid or proposal document, if
you have any questions on this instruction.

Paper copies of bid or proposal documents may be purchased from DemandStar or
by contacting our County Public Works Department, Project Management Division
located at 1022 26™ Street East, Bradenton, FL 34208. The Phone No. is 941-708-
7450, Extension 7349. Hours of operation: 8:00 A.M. to 4:00 P.M. Monday thru
Friday. There is no charge for the drawings and bid documents.

BID FORM DELIVERY REQUIREMENTS

Any bids received after the stated time and date will not be considered. It shall be the sole
responsibility of the bidder to have their bid delivered to Manatee County Purchasing for
receipt on or before the stated time and date. If a bid is sent by U.S. Mail, the bidder shall
be responsible for its timely delivery to Purchasing. Bids delayed by mail shall not be
considered, shall not be opened at the public opening, and arrangements shall be made for
their return at the bidder's request and expense. Telegraphic bids and/or facsimile bids will
not be considered.
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A.04

IFB #09-01920V

CLARIFICATION & ADDENDA

A.05

Each bidder shall examine all Invitation for Bid documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions or
requests concerning interpretation, clarification or additional information pertaining to the

- Invitation for Bid shall be made through the Manatee County Purchasing Office. The

County shall not be responsible for oral interpretations given by any County employee,
representative, or others. The issuance of a written addendum is the only official method
whereby interpretation, clarification or additional information can be given.

If any addenda are issued to this Invitation for Bid, the County will BROADCAST THE
ADDENDA ON ONVIA DEMANDSAR TO “PLANHOLDERS” IDENTIFIED ON THIS WEB
SERVICE, however, it shall be the responsibility of each bidder, prior to submitting their
bid, to contact Manatee County Purchasing Office (see contact on page 1) to determine if
addenda were issued and to make such addenda a part of their bid.

SEALED & MARKED

A.06

One original and two copies of your signed bid shall be submitted in one sealed package,
clearly marked on the outside "Sealed Bid #09-01920V, Improvements At Master Lift
Station 41-A, Bradeton, FL with your company name and addressed to:

Manatee County Purchasing
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

LEGAL NAME

A.07

Bids shall clearly indicate the legal name, address and telephone number of the bidder.
Bids shall be signed above the typed or printed name and title of the signer. The signer
must have the authority to bind the bidder to the submitted bid.

BID EXPENSES

A.08

All expenses for making bids to the County are to be borne by the bidder.

IRREVOCABLE OFFER

A.09

Any bid may be withdrawn up until the date and time set for opening of the bid. Any bid not
so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 90 days to
sell to Manatee County the goods and/or services set forth in the attached Contract
Documents until one or more of the bids have been duly accepted by the County.

DISCLOSURE

Upon receipt, all inquires and responses to inquires related to this Invitation for Bid or
Request for Proposal become “Public Records” and are subject to public disclosure
consistent with Chapter 119, Florida Statutes.

Bids or Proposal become “Public Records” ten (10) days after the proposal opening
or if an award decision is made earlier than this time as provided by Florida Statute
119.07, No announcement or review of the bid or proposal documents shall be
conducted at the public opening of the proposals.
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IFB #09-01920V

A.10 RESERVED RIGHTS

A.11

The County reserves the right to accept or reject any and/or all bids, to waive irregularities
and technicalities, and to request resubmission. Also, the County reserves the right to
accept all or any part of the bid and to increase or decrease quantities to meet additional or
reduced requirements of the County. Any sole response received by the first submission
date may or may not be rejected by the County depending on available competition and
current needs of the County. For all items combined, the bid of the lowest responsive,
responsible bidder will be accepted, unless all bids are rejected. The lowest responsible
bidder shall mean that bidder who makes the lowest bid to sell goods and/or services of a
quality which conforms closest to or most exceeds the quality of goods and/or services set
forth in the attached Contract Documents or otherwise required by the County, and who is
fit and capable to perform the bid as made.

To be responsive, a bidder shall submit a bid which conforms in all material respects to the
requirements set forth in this Invitation For Bid. To be a responsible bidder, the bidder
shall have the capability in all respects to perform fully the contract requirements, and the
tenacity, perseverance, experience, integrity, reliability, capacity, facilities, equipment, and
credit which will assure good faith performance. Also, the County reserves the right to
make such investigation as it deems necessary to determine the ability of any bidder to
deliver the goods or service requested. Information the County deems necessary to make
this determination shall be provided by the bidder. Such information may include, but shall
not be limited to: current financial statements, verification of avallablllty of equipment and
personnel, and past performance records.

COLLUSION

By offering a submission to this Invitation For Bid, the bidder certifies that the bidder has
not divulged, discussed or compared their bid with other bidders, and has not colluded with
any other bidder or parties to this bid whatsoever. Also, bidder certifies, and in the case of
a joint bid each party thereto certifies as to their own organization, that in connection with
this bid:

a. any prices and/or cost data submitted have been arrived at independently, without
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and or cost data, with any other
bidder or with any competitor;

b. any prices and or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;

C. no attempt has been made or will be made by the bidder to induce any other person
or firm to submit or not to submit a bid for the purpose of restricting competition;
d. the only person or persons interested in this bid, principal or principals is/are named

therein and that no person other than therein mentioned has any interest in this bid
or in the contract to be entered into; and

e. no person or agency has been employed or retained to solicit or secure this contract
upon an agreement or understanding or a commission, percentage, brokerage, or
contingent fee excepting bona fide employees or established commercial agencies
maintained by bidder for purpose of doing business.
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A.12

IFB #09-01920V

APPLICABLE LAWS

A.13

Bidder or Proposer must be authorized to transact business in the State of Florida. All
Applicable laws and regulations of the State of Florida and ordinances and regulations of
Manatee County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Purchasing Code
Ordinance 08-43, as amended. An actual or prospective Bidder or Proposer who is
aggrieved in connection with the solicitation or award of a contract may protest to the
Board of County Commissioners of Manatee County as required in Section 2-26/61 of the
Purchasing Code.

A protest with respect to this Invitation For Bid or Request for Proposal shall be submitted
in writing prior to the scheduled opening date of this bid / proposal, unless the aggrieved
person did not know and could not have been reasonably expected to have knowledge of
the facts giving rise to such protest prior to the scheduled opening date of this bid /
proposal. The protest shall be submitted within seven calendar days after such aggrieved
person knows or could have reasonably been expected to know the facts giving rise
thereto.

CODE OF ETHICS

A.14

With respect to this proposal, if any Bidder or Proposer violates or is a party to a violation of
the Code of Ethics of Manatee County per Manatee County Purchasing Code Ordinance
08-43, Article 3, Ethics n Public Contracting, and / or the State of Florida per Florida
Statutes, Chapter 112, Part Ill, Code of Ethics for Public Officers and Employees, such
Bidder or Proposer may be disqualified from performing the work described in this bid /
proposal or from furnishing the goods or services for which the bid / proposal is submitted
and shall be further disqualified from submitting any future bids or proposals for work or for
goods or services for Manatee County.

The County anticipates that all statements made and material submitted in a bid / proposal
will be truthful. If a bidder or proposer is determined to be untruthful in its proposal or any
related presentation, such bidder or proposer may be disqualified from further
consideration regarding this Invitation for Bid or Request for Proposal.

BID FORMS

A.15

Bids must be submitted on attached County forms, although additional pages may be
attached. Bidders must fully comply with all bid Contract Documents, terms, and
conditions. Failure to comply shall result in contract default, whereupon, the defaulting
vendor shall be required to pay for any and all re-procurement costs, damages, and
attorney fees as incurred by the County.

DISCOUNTS

Any and all discounts must be incorporated in the prices contained in the bid; and not
shown separately. The prices as shown on the bid form shall be the price used in
determining award(s).
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A.16

IFB #09-01920V

TAXES

A17

Manatee County is exempt from Federal Excise and State Sales Taxes (F.E.T. Exempt
Cert. No. 59-78-0089K and FL Sales Tax Exempt Cert. No. 51-02-027548-53C); therefore,
the bidder is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the bidder's normal tax liability.

MATHEMATICAL ERRORS

A.18

Bids submitted shall be based on the quantities stated on the Bid Form. Quantities shall
be used for the comparison of Bids. Payment to the Contractor will be made based on the
actual quantity of work completed and accepted at the date of payment request, in
accordance with the terms of the contract.

In the event of multiplication/extension error(s), the unit price shall prevail. In the event of
addition error(s), the extended totals shall prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards prior to additional
evaluation. Calculations shall be factored to the second decimal point.

DESCRIPTIVE INFORMATION

A.19

Unless otherwise specifically provided in the Contract Documents, all equipment, materials
and articles incorporated in the work covered by this contract shall be new and of the most
suitable grade for the purpose intended. Unless otherwise specifically provided in the
Contract Documents, reference to any equipment, material, article or patented process, by
trade name, brand name, make or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition.

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

A.20

In accordance with Ordinance 08-43, adding Article 5, Manatee County Board of County
Commissioners adopted a policy prohibiting the award of County contracts to persons,
business entities, or affiliates of business entities who have not submitted written
certification to the County that they have not been convicted of bribery, attempted bribery,
collusion, restraints of trade, price fixing, and violations of certain environmental laws. A
Non-Conviction Certification Form is attached for this purpose.

DRUG FREE WORK PLACE

The Manatee County Board of County Commissioners adopted a policy regarding Bidders
maintaining a Drug Free Work Place, prohibiting the award of bids to any person or entity
that has not submitted written certification to the County that it has complied with those
requirements [Reference Resolution R-93-22, Manatee County Purchasing Policies,
Section 4, E (1) (a)].

A Drug Free Work Place Certification Form is attached to this bid for this purpose.

SAOVALCICHPW Improvements MLS41A IFB09-01920V
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A.21

IFB #09-01920V

PUBLIC ENTITY CRIMES

>
N
N

>
N
w

In accordance with Section 287.133, Florida Statutes, a person or affiliate who has been
placed on the convicted vendor list following a conviction for a public entity crime may not
submit a bid on a contract to provide any goods or services to a public entity, may not
submit a bid on a contract with a public entity for the construction or repair of a public
building or public work, may not submit bids on leases or real property to a public entity,
may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant
under a contract with any public entity, and may not transact business with any public entity
in excess of the threshold amount provided in Section 287.017 for Category Two (as of
01/01/2005 is $25,000) for a period of 36 months from the date of being placed on the
convicted vendor list.

MODIFICATION OF BID CONTRACT DOCUMENTS

If a bidder wishes to recommend changes to the bid Contract Documents, the bidder shall
furnish in writing, data and information necessary to aid the County in evaluating the
request to modify the bid Contract Documents. The County is not obligated to make any
changes to the bid Contract Documents. Unless an addendum is issued as outlined in
Article A.04, the bid Contract Documents shall remain unaltered. Bidders must fully
comply with the bid Contract Documents, terms, and conditions.

AMERICAN DISABILITIES ACT

The Board of County Commissioners of Manatee County, Florida, does not discriminate
upon the basis of any individual's disability status. This non-discrimination policy involves
every aspect of the County's functions including one's access to, participation,
employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an Information Conference or Bid Opening should contact the
person named on the first page of this Bid Document at least twenty-four (24) hours in
advance of either activity.

LOBBYING

After the issuance of any Invitation For Bid or Request For Proposal, prospective bidders,
proposers or any agent, representative or person acting at the request of such bidder or
proposer shall not contact, communicate with or discuss any matter relating in any way to
the Invitation for Bids or Request for Proposals with any officer, agent or employee of
Manatee County other than the Purchasing Director or as directed in the Invitation for Bids
or Request for Proposals. This prohibition begins with the issuance of any Invitation for
Bids, or Request for Proposals, and ends upon execution of the final contract or when the
invitation or request has been cancelled. Violators of this prohibition shall be subject to
sanctions as provided in the Manatee County Purchasing Code.

The County reserves the right to amend or to add to the names listed
as persons to contact. All amendments or additions to the names
listed as persons to contact shall be issued by Purchasing, in writing.

SAOVALCICHWPW improvements MLS41A IFB0S-01920V
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A.25

IFB #09-01920V

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

A.26

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all bidders that it will affirmatively ensure that in any
contract entered into pursuant to this advertisement, minority business enterprises will be
afforded full opportunity to submit bids in response to this advertisement and will not be
discriminated against on the grounds of race, color or national origin in consideration for an
award.

MBE/WBE

The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/WBE firms. This service may be directly
accessed at: http://www.osd.dms.state.fl.us/iframe.htm

If you have any questions regarding this State service, please contact their office at (850)
487-0915.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS;

BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR
CONTRACT DOCUMENTS WHICH VARY FROM THE INFORMATION TO
BIDDERS SHALL HAVE PRECEDENCE.
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B.01

IFB #09-01920V

SECTION 00020
BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the most responsive, responsible bidder meeting specifications and
having the lowest Total Bid Price for Bid “A”, or the lowest Total Bid Price for Bid “B”, for
the requirements listed on the Bid Form for the Work as set forth in this Invitation For Bid.
Bid Prices shall include costs for furnishing all labor, equipment and/or materials for the
completion of the Work in accordance with and in the manner set forth and described in
the Contract Documents to the County's satisfaction within the prescribed time.

Two schedules for Completion of the Work shall be considered. Each bid for
completion by the specified stated time shall be offered as a separate “Total Bid
Price”. The County has the sole authority to select the bid based on the Completion
Time which is in the best interest of the County. Only one award shall be made.

In evaluating bids, the County shall consider the qualifications of the bidders; and if
required, may also consider the qualifications of the subcontractors, suppliers, and other
persons and organizations proposed. County may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of materials
and equipment proposed for incorporation in the Work.

Whenever two or more bids are equal with respect to price, quality and service, the bid
received from a local business shall be given preference in award. Whenever two or more
bids which are equal with respect to price, quality and service are received, and both bids
or neither of these bids are received from a local business, the award shall be determined
by a chance drawing conducted by the Purchasing Office and open to the public.

Local business is defined as a business duly licensed and authorized to engage in the sale
of goods and/or services to be procured, which has a place of business in Manatee County
with full time employees at that location.

QUALIFICATIONS OF BIDDERS

Each bidder must secure all licenses required (in accordance with Chapter 489 Florida
Statutes) for the Work which is the subject of this bid; and, upon request, shall submit a
true copy of all applicable licenses. The minimum license requirement for this project is a
Florida General Contractor’s License.

To demonstrate qualifications to perform the Work, each bidder must be prepared to
submit within five days of County's request; written evidence such as financial data,
previous experience, present commitments and other such data as may be requested.
Bidder must be able to provide evidence of Bidder's qualification to do business in the state
of Florida. Each bidder shall submit as a portion of their bid a completed Contractor's
Questionnaire included as Section 00430.
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IFB #09-01920V

B.02 QUALIFICATIONS OF BIDDERS (Continued)
A complete list of all subcontractors proposed for any portion of the Work may be
requested of any Bidder deemed necessary by the Owner. Subcontracts shall be awarded
only to those subcontractors considered satisfactory by the Owner.

B.03 PREPARATION OF CONTRACT
A written notice confirming award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within 10 days thereafter, Successful Bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents to
County. (Note: Contract must be approved and executed by Manatee County Board of
County Commissioners to be valid.)

B.04 INSPECTION OF SITE
Inspection of Site shall be a requirement to be considered for award of this bid. For
coordination of Site Inspection, bidders shall contact the Owner’s Representative, Mr.
Jim Marble, Lift Station Superintendent at 941-755-1953, Extension 5277.

Site Visitation immediately following Information Conference, December 8, 2008.
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C.01

IFB #09-01920V

SECTION 00030
GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CONTRACT FORMS

C.02

The agreement resulting from the acceptance of a bid shall be in the form of the
agreement stated in this bid.

ASSIGNMENT OF CONTRACT

C.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this Contract or
of his right, title, or interest therein, or his power to execute such Contract, or to assign any
monies due or to become due there under to any other person, firm or corporation unless
first obtaining the written consent of the County. The giving of such consent to a particular
subcontractor assignment shall not dispense with the necessity of such consent to any
further or other assignment.

COMPLETION OF WORK

C.04

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run. Two bids shall be considered
based on 270 calendar days and based on 365 calendar days. The County has the sole
authority to select the bid based on the Completion Time which is in the best interest of the
County. Only one award shall be made.

LIQUIDATED DAMAGES

C.05

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof, with
such diligence as will hinder its completion within the time specified, the County may seek
damages. The actual damages for delay will be impossible to determine and in lieu
thereof, the Contractor shall pay to the Owner the sum of $1,423.00 as fixed, agreed, and
liquidated damages for each calendar day of the delay until the Work is finally accepted by
the County and the Contractor and his Surety shall be liable for the amount thereof.

PAYMENT

Contractor may apply for partial payment on monthly estimates, based on the amount of
Work done or completed in compliance with the provisions of the Contract. Contractor
shall submit an application, on a form provided or approved by the County, of an
approximate estimate of the proportionate value of the Work done, items and locations of
the Work performed up to and including the last day of the period then ending. The County
will then review said estimate and make any necessary revisions so that the estimate can
receive approval for payment. If the Contractor and the County do not agree on the
approximate estimate of the proportionate value of the Work done for any pay period, the
determination of the County will be binding. The amount of said estimate after deducting
any required retainage and all previous payments shall be due and payable to the
Contractor within 20 days after the pay estimate has been approved by the County. It is
the Contractor's responsibility for the care of the materials. Any damage to or loss of said
materials is the full responsibility of the Contractor. Any Periodical Pay Estimate signed by
the Contractor shall be final as to the Contractor for any or all work covered by the
Periodical Pay Estimate.
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C.05

IFB #09-01920V

PAYMENT (Continued)

C.06

Any requests for payment of materials stored on site must be accompanied with a paid
receipt. The Contractor warrants and guarantees that title to all work, materials and
equipment covered by any application for payment, whether incorporated in the project or
not, will pass to the County at the time of payment free and clear of all liens, claims,
security interests and encumbrances (hereafter referred to as "Liens").

The Contractor agrees to furnish an affidavit stating that all laborers, material men, and
subcontractors have been paid on the project for Work covered by the application for
payment and that a partial or complete release of lien, as may be necessary, be properly
executed by the material men, laborers, subcontractors on the project for Work covered by
the application for payment, sufficient to secure the County from any claim whatsoever
arising out of the aforesaid Work.

When the Contractor has completed the Work in compliance with the terms of the Contract
Documents, he shall notify the County in writing that the project is ready for final inspection.
The County will then advise the Contractor as to the arrangements for final inspection and
what Work, if any, is required to prepare the project or a portion thereof for final inspection.
When the County determines the project or portion thereof is ready for final inspection, the
County shall perform same. Upon completion of final inspection, the County will notify
Contractor of all particulars in which this inspection reveals that the Work is incomplete or
defective. Contractor shallimmediately take such measures as are necessary to complete
such Work or remedy such deficiencies. When all such errors have been corrected, a final
re-inspection will be made. The process will be repeated until, in the opinion of the County,
the project has been completed in compliance with the terms of the Contract Documents.

When final acceptance has been made by the County, the County will make final payment
of the Contract amount, plus all approved additions, less approved deductions and
previous payments made. The Contract will be considered complete when all work has
been finished, the final inspection made, approved as-builts received, and the project
finally accepted in writing by the County. The Contractor's responsibility shall then
terminate except as otherwise stated.

RETAINAGE

A retainage of 2.5% of the total contract amount shall be withheld from payments after
75% completion of the Work. Upon substantial completion, this retainage shall be reduced
to 1% of the total contract amount plus such amount as the Owner may reasonably deem
necessary to repair, replace, complete or correct any damaged, defective, incorrect or
incomplete work. Upon final acceptance, the remaining retainage shall be included in the
final payment.
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IFB #09-01920V

WARRANTY AND GUARANTEE PROVISIONS

All work, materials, and equipment furnished as defined herein shall be guaranteed and
warranted by the contractor for a minimum period of three (3) years, unless otherwise
specified, from final acceptance by the Owner to be free from defects due either to faulty
materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the contractor is
warranted and guaranteed by the contractor to be such as to meet the required standards
and to accomplish the purposes and functions required standards and to accomplish the
purposes and functions of the project as defined, detailed, and specified herein.

The Owner shall, following discovery thereof, promptly give written notice to the contractor
of faulty materials, equipment, or workmanship within the period of the guarantee and the
contractor shall promptly replace any part of the faulty equipment, material, or
workmanship at his own cost. These warranty and guarantee provisions create no
limitations on the Owner as to any claims or actions for breach of guaranty or breach of
warranty that the Owner might have against parties other than the contractor, and do not
constitute exclusive remedies of the Owner against the contractor.

The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall defend all
suits or claims for infringement of any patent, trademark or copyright, and shall save the
County harmless from loss on account thereof, including costs and attorney's fees.

The contractor, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to perform
accordingly may, in the County's sole discretion, be deemed a breach of contract, and shall

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA and/or
other federal or state of Florida rules, regulations or other requirements, as each may

C.8 ROYALTIES AND PATENTS
C.9 AUTHORIZED PRODUCT REPRESENTATION
constitute grounds for the County's immediate termination of the contract.
C.10 REGULATIONS
apply.
C.11 CANCELLATION

Any failure of the contractor to furnish or perform the Work (including, but not limited to,
commencement of the Work, failure to supply sufficient skilled workers or suitable
materials or equipment) in accordance with the contract, the County may order the stop of
the Work, or any portion thereof, until the cause for such order has been eliminated. Ifthe
contractor persistently fails to perform the Work in accordance with the contract, the
County reserves the right to terminate the contract and select the next qualified bidder or
re-advertise this procurement in part or in whole. The County reserves the right to cancel
all or any undelivered or unexecuted portion of this contract with or without cause.
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INDEMNIFICATION

C.13

The contractor covenants and agrees to indemnify and save harmless the County, its
agents and employees, from and against all claims, suits, actions, damages, causes of
action, or judgments arising out of the terms of the resulting agreement for any personal
injury, loss of life, or damage to the property sustained as a result of the performance or
non-performance of services or delivery of goods; from and against any orders, judgments,
or decrees, which may be entered against the County, its agents or employees; and from
and against all costs, attorney's fees, expenses and other liabilities incurred in the defense
of any such claim, suit or action, and the investigation thereof. Nothing in the award,
resulting agreement, contract or Purchase Order shall be deemed to affect the rights,

privileges and immunities of the County as set forth in Florida Statute Section 768.28.

MANUALS, SCHEMATICS, HANDBOOKS

Cc.14

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must also
be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the bidder. Vendor shall furnish two (2) copies of each.

INSURANCE

The contractor will not commence work under a contract until all insurance under this
section and such insurance coverage as might be required by the County has been
obtained. The contractor shall obtain, and submit to Purchasing within 10 calendar days of
request, at his expense, the following minimum amounts of insurance (inclusive of any
amounts provided by an umbrella or excess policy):

a. Workers' Compensation/Employers' Liability
Part One - There shall be no maximum limit (other than as limited by the applicable
statute) for liability imposed by Florida Workers' Compensation Act or any other
coverage required by the contract documents which are customarily insured under
Part One of the standard Workers' Compensation Policy.

Part Two - The minimum amount of coverage required by the contract documents
which are customarily insured under Part Two of the standard Workers'
Compensation Policy shall be:

$100,000 (Each Accident) v

$500,000 (Disease-Policy Limit)

$100,000 (Disease-Each Employee)
b. Commercial General Liability

The limits are to be applicable only to work performed under this contract and shall
Be those that would be provided with the attachment of the Amendment of Limits of
Insurance (Designated Project or Premises) endorsement (ISO Form CG 25 03) to
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INSURANCE (Continued)

C.15

ADDITIONAL INSURED: The contractor shall name Manatee County as additional
insured in each of the applicable policies.

If the initial insurance expires prior to the completion of operations and/or services by the
contractor, renewal certificates of insurance and required copies of policies shall be
furnished by the contractor and delivered to the Purchasing Director 30 (thirty) days prior to
the date of their expiration.

Nothing herein shall in any manner create any liability of the County in connection with any
claim against the contractor for labor, services, or materials, or of subcontractors; and
nothing herein shall limit the liability of the contractor or contractor's sureties to the County
or to any workers, suppliers, material men or employees in relation to this contract.

BID BOND/CERTIFIED CHECK

C.16

By offering a submission to this Invitation For Bid the bidder agrees, should the bidder's bid
be accepted, to execute the form of contract and present the same to Manatee County for
approval within 10 days after being notified of the awarding of the contract. The bidder
further agrees that failure to execute and deliver said form of contract within 10 days will
result in damages to Manatee County and as guarantee of payment of same a bid
bond/certified check shall be enclosed within the submitted sealed bid in the amount of five
(5%) percent of the total amount of the bid. The bidder further agrees that in case the
bidder fails to enter into a contract, as prescribed by Manatee County, the bid
bond/certified check accompanying the bid shall be forfeited to Manatee County as agreed
liquidated damages. If the County enters into a contract with a bidder, or if the County
rejects any and/or all bids, accompanying bond will be promptly returned.

PERFORMANCE AND PAYMENT BONDS

The successful bidder shall furnish surety bonds as security for faithful performance of the
contract awarded as a result of this bid, and for the payment of all persons performing
labor and/or furnishing material in connection therewith. Surety of such bonds shall be in
an amount equal to the bid award (100% each) and from a duly authorized and nationally
recognized surety company, authorized to do business in Florida, satisfactory to this
County. The attorney-in-fact who signs the bonds must file with the bonds a certificate and
effective dated copy of power-of-attorney. (Reference Florida Statute 255.05)

Furnishing the performance and payment bonds shall be requisite to execution of a
contract with the County. Said performance and payment bonds will remain in force for the
duration of the contract with the premiums paid by the contractor. Failure of successful
bidder to execute such contract and to supply the required bonds shall be just cause for
annulment of the award.

The County may then contract with another acceptable bidder or re-advertise this Invitation
For Bid. If another bidder is accepted, and notice given within 90 days after the opening of
bids, this acceptance shall bind the bidder as though they were originally the successful
bidder.
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PERFORMANCE AND PAYMENT BONDS (Continued)

C.17

Failure of the County at any time, to require performance by the contractor of any
provisions set out in the contract will in no way affect the right of the County, thereafter, to
enforce the provisions. Bonds to remain in effect for one year after final payment becomes
due.

PROJECT SCHEDULE

C.18

The successful bidder will be required to submit a detailed construction schedule upon
notification of award or its intent.

NO DAMAGES FOR DELAY

C.19

No claim for damages or any claim other than for an extension of time shall be made or
asserted against the County by reason of any delays. The Contractor shall not be entitled
to anincrease in the Total Contract Price or payment or compensation of any kind from the
County or direct, indirect, consequential impact or other costs, expenses for damages,
including but not limited to costs of acceleration or inefficiency arising because of delay,
disruption, interference or hindrance from any cause whatsoever; provided, however, that
this provision shall not preclude recovery or damages by the Contractor for hindrance or
delays due solely to fraud, bad faith, or active interference on part of the County or its
agents. Otherwise, the Contractor shall only be entitled to extensions of the Contract Time
as the sole and exclusive remedy for such resulting delay, in accordance with and to the
extend specifically provided above.

NO INTEREST

C.20

Any monies not paid by the County when claimed to be due to the Contractor under this
Contract shall not be subject to interest including prejudgment interest. Any monies not
paid by the County when claimed to be due to the Contractor for damages awarded in the
case of construction delays shall not be subject to prejudgment interest.

CONSTRUCTION OF CONTRACT

This Contract and the rights and responsibilities hereunder shall not be construed more
strongly against either party, regardless of the extent to which such party may have
participated in the preparation hereof.

S:\OVALCICH\PW.ImprovementsMLS41A.IFB09-01920V 00030-7



D.01

IFB #09-01920V

SECTION 00100
INSTRUCTIONS TO BIDDERS

THE WORK

D.02

The Work included in this contract consists of various improvements at Master Lift Station
(MLS) 41A. The following work will be performed at the lift station: install a new
emergency generator with exhaust silencer, sound attenuated enclosure, automatic
transfer switch, main circuit breakers, and electrical controls. The generator controls will be
connected to the existing SCADA system. Installation of a new pump control panel to
replace the existing panel. Installation of a new flow meter and pressure transducer.
Installation of a new on-site feeder sewer to eliminate the drop connection into the existing
wet well. Installation of a new backflow preventer / meter assembly and potable water
piping. Installation of new yard lighting. Bypass pumping, as necessary, to perform the
work.

LOCATION OF WORK: 5398 Creekside Trail
Bradenton, FL 34243

SECURING OF DOCUMENTS

D.03

Complete individual copies of the bidding documents for the project and/or products can be
obtained at the Manatee County Public Works Department located at: 1022 26" Street
East, Bradenton, FL 34208: 941-708-7450, Extension 7349 between the hours of 8:00 AM
and 4:00 PM Monday through Friday at no charge. Complete set of the Bidding
Documents must be used in preparing bids. Neither Owner nor Engineer assumes any
responsibility for errors and misinterpretations resulting from the use of incomplete sets of
Bidding Documents.

SUBCONTRACTORS, SUPPLIERS AND OTHERS

The identity of subcontractors, suppliers, and other persons and organizations (including
those who are to furnish the principal items of material and equipment) may be requested
by the Owner for each bid item from any of the Bidders; and the Bidder shall respond
within five days after the date of such request. Such list shall be accompanied by an
experience statement with pertinent information regarding similar projects and other
evidence of qualification for each such subcontractor, supplier, persons or organization if
requested by Owner. If Owner, after due investigation, has reasonable objection to any
proposed subcontractor, supplier, other person or organization, Owner may, before the
Notice of Award is given, request the apparent successful Bidder to submit an acceptable
substitute without an increase in Contract Price or Contract Time.

If apparent successful Bidder declines to make any such substitution, Owner may award
the contract to the next lowest qualified Bidder that proposes to use acceptable
subcontractors, suppliers, and other persons who Owner does not make written objection
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SUBCONTRACTORS, SUPPLIERS AND OTHERS (Continued)

to Contractor shall not be required to employ any subcontractor, supplier, other person or
organization who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of this contract insofar as it
applies to their Work, but this shall not relieve the prime contractor from the full
responsibility to the Owner for the proper completion of all Work to be executed under this
contract.

No more than 45% of the Total Bid Price, including labor and materials, but
excluding Discretionary Work, shall be performed by subcontractors.

Bid Form includes a duplication of the bid items where the Bidder shall state the
percentage of work and a description of the work (of each item) which shall be performed
by a subcontractor.

BIDS

D.05

Bids are to be submitted in triplicate, one original and two copies, upon the County
supplied forms. All blank spaces must be filled in as noted with amounts extended and
totaled and no changes shall be made in the wording of the forms or in the items
mentioned therein. In the event a change is made in your submittal, the Bidder shall write
its initials by the change. Any bid may be rejected which contains any omissions,
alterations, irregularities of any kind, or which shall in any manner fail to conform to bid
requirements.

A bid made by an individual, either in his/her own or proper person or under a trade or firm
name, shall be executed under the individual's signature. If made by a partnership, the bid
shall be executed by two or more of the general partners. If made by a corporation, the bid
shall be executed by its President or other legally authorized corporate officer or agent.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site to become familiar with local conditions that may
affect cost, progress, performance, or furnishing of the Work; (c) consider federal, state,
and local codes, laws, and regulations that may affect costs, progress, performance, or
furnishing of the Work; (d) study and carefully correlate Bidder's observations with the Bid
Documents; and (e) notify Owner of all conflicts, errors, or discrepancies in the Bid
Document. The accuracy of the existing utility locations shown on the plans is approximate
and without express or implied warranty. Each Bidder may, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and studies,
and obtain any additional information and data which pertain to the physical conditions at
or contiguous to the site or otherwise which may affect cost, progress, performance or
furnishing of the Work and which Bidder deems necessary to determine his Bid for
performing and furnishing the Work in accordance with the time, price and other terms and
conditions of the Contract Documents.

S:\OVALCICH\PW.Improvements MLS41A.IFB09-01920V 00100-2



IFB #09-01920V

D.05 EXAMINATION OF CONTRACT DOCUMENTS AND SITE (Continued)

Owner will provide each Bidder access to the site to conduct such explorations and tests.
Bidder shall fill all holes, clean up and restore the site to its former condition upon
completion of such explorations. The lands upon which the Work is to be performed,
rights-of-way and easements for access thereto, and other lands designated for use by
Contractor in performing the Work are identified in the Contract Documents. All additional
lands and access thereto required for temporary construction facilities or storage of
materials and equipment are to be provided by Contractor. Easements for permanent
structures or permanent changes in existing structures are to be obtained and paid for by
Owner unless otherwise provided in the Contract Documents.

NOTE: Questions received six calendar days or less from the date of the
bid opening may not be answered.
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SECTION 00300

BID FORM
(SUBMIT IN TRIPLICATE)

For: Improvements At Master Lift Station 41-A (Project No. 6066480):

TOTAL BID PRICE “A”: $ Based on a Completion Time of 270Calendar Days

TOTAL BID PRICE “B”: $ Based on a Completion Time of 365 Calendar Days

Two schedules for Completion of the Work shall be considered. Each bid for completion by the specified
stated time shall be offered as a separate “Total Bid Price”. The County has the sole authority to select the bid
based on the Completion Time which is in the best interest of the County. Only one award shall be made.

We, the undersigned, hereby declare that we have carefully reviewed the bid documents, and with full knowledge and
understanding of the aforementioned herewith submit this bid, meeting each and every specification, term, and
condition contained in the Invitation for Bids.

We understand that the bid technical specifications, terms, and conditions in their entirety shall be made a part of any
agreement or contract between Manatee County and the successful bidder. Failure to comply shall result in contract
default, whereupon, the defaulting contractor shall be required to pay for any and all re-procurement costs, damages,
and attorney fees as incurred by the County.

Communications concerning this Bid shall be addressed as follows:

Person's Name:

Address: ‘ Phone:
Date: FL Contractor License#

Bidder is a WBE/MBE Vendor? Certification #

COMPANY NAME:

AUTHORIZED SIGNATURE(S):

Name and Title of Above Signer(s)
CO. MAILING ADDRESS:

STATE OF INCORPORATION: (if applicable)
TELEPHONE: () FAX: ( )

Acknowledge Addendum Nos. Dated: Acknowledge Addendum Nos. Dated:
ACKNOWLEDGE SITE VISIT: (Name): DATE:
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BID FORM

(Submit in Triplicate)
SECTION 00300

BID IIAII

IMPROVEMENTS AT MASTER LIFT STATION 41-A (Project

No0.6066480)
BASED ON 270 Calendar Day Completion Time

ITEM EST. EXTENDED
NO. DESCRIPTION QTY.| UM UNIT PRICE PRICE
1 MOBILIZATION 1 LS [$ $
Mechanical / Structural / Electrical /
2 Work 1 LS |$ $
3 Miscellaneous Work & Cleandp 1 LS |$ $
4 DISCRETIONARY WORK $50,000.00

OTAL PRICE - Based on
Completion Time of 270
Calendar Days

BIDDER: 00300-2




IFB09-0192-OV

BID FORM - SUBCONTRACTOR PERCENTAGE

(Submit in Triplicate)
SECTION 00300

(BID "A")

IMPROVEMENTS AT MASTER LIFT STATION 41-A (Project

No0.6066480) - Based on 270 Calendar Day Completion Time
BID FORM - SUBCONTRACTOR PERCENTAGE

ITEM
NO.

DESCRIPTION

SUBCONTRACTOR

%

MBE/WBE

DESCRIPTION OF WORK BY
SUBCONTRACTOR

1

MOBILIZATION

2

Mechanical / Structural / Electrial /
Work

3

Miscellaneous Work & Cleanup

This is a duplication of the bid items where the Bidder shall state the percentage of work
(of each item listed) and a description of the work which shall be performed by a subcontractor.

BIDDER:

00300-3




BID FORM

(Submit in Triplicate)

SECTION 00300

IFB 09-0192-OV

BID "B"

IMPROVEMENTS AT MASTER LIFT STATION 41-A (Project

No0.6066480)
BASED ON 365 Calendar Day Completion Time

ITEM EST. EXTENDED
NO. DESCRIPTION QTY.| U/M UNIT PRICE PRICE

1 MOBILIZATION 1 LS $

Mechanical / Structural / Electrical /
2 [Work 1 LS $
3 Miscellaneous Work & Cleanup $

4 |DISCRETIONARY WORK

OTAL PRICE - Based on
ompletion Time of 365
alendar Days

BIDDER:

00300-4
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BID FORM - SUBCONTRACTOR PERCENTAGE

(Submit in Triplicate)
SECTION 00300

(BID "B")

IMPROVEMENTS AT MASTER LIFT STATIN 41-A (Project
No0.6066480) Based on 365 Calendar Day Completion Time

BID FORM - SUBCONTRACTOR PERCENTAGE

ITEM
NO.

DESCRIPTION

SUBCONTRACTOR

%

MBE/WBE

DESCRIPTION OF WORK BY
SUBCONTRACTOR

1

MOBILIZATION

2

Mechanical / Structural / Electrical /
Work

3

Miscellaneous Work & Cleanup

This is a duplication of the bid items where the Bidder shall state the percentage of work
(or each item listed) and a description of the work which shall be performed by a subcontractor.

BIDDER:

00300-5
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SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN OFFICER
AUTHORIZED TO ADMINISTER OATHS.

1.

2.

T o

o

This Sworn Statement is submitted with IFB No. #09-01920V

This Sworn Statement is submitted by , Whose business
address is and, if applicable, its Federal
Employer Identification Number (FEIN) is . f

the entity has no FEIN, include the Social Security Number of the individual signing this sworn
statement

Name of individual signing this Sworn Statement is:

whose relationship to the above entity is

The Trench Safety Standards that will be in effect during the construction of this project shall include,
but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES
AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

The undersigned assures that the entity will comply with the applicable Trench Safety Standards and
agrees to indemnify and hold harmless the Owner and Engineer, and any of their agents or
employees from any claims arising from the failure to comply with said standard.

The undersigned has appropriated the foIIowing costs for compliance with the applicable standards:

Units of
Trench Safety Measure Measure Unit Extended
(Description) (LF, SY) Quantity Unit Cost Cost

“»n v W W
“w v i

The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all available
geotechnical information and made such other investigations and tests as they may deem necessary
to adequately design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this ____ day of , 20

(impress official seal)

Notary Public, State of Florida
My commission expires:
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SECTION 00430
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers herein contained.
(Include additional sheets if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

1. LICENSE # and COMPANY'S NAME:

CO. PHYSICAL ADDRESS:

TELEPHONE NUMBER: ( ) FAX: ( )
2. Bidding as an; individual: ; a partnership: . acorporation; ____; ajoint venture;
3. If a partnership: list names and addresses of partners; if a corporation: list names of officers,

directors, shareholders, and state of incorporation; if joint venture: list names and address of
venturers and the same if any venturer is a corporation for each such corporation, partnership,
or joint venture:

4. Your organization has been in business (under this firm's name) as a
for how many years?

5. Describe and give the date and owner of the last three government projects you've completed
which are similar in cost, type, size, and nature as the one proposed (for a public entity). Include
contact name and phone number:

| 6. Have you ever been assessed liquidated damages under a contract during the past five (5)
years? If so, state when, where (contact name, address, and phone number) and why.

7. Have you ever failed to complete work awarded to you? If so, state when, where (contact name,
address, phone number) and why?

S:\OVALCICH\PW.Improvements MLS41A.IFB09-01920V 00430-1



10.

11.

12.

13.

IFB#09-01920V

Have you ever been debarred or prohibited from bidding on a governmental entity's construction
project? If yes, name the entity and describe the circumstances:

Name three individuals, governmental entities, or corporations for which you have performed
similar work and to which you refer. Include contact name and phone number:

1.
2.
3.

What specific steps have you taken to examine the physical conditions at or contiguous to the
site, including but not limited to, the location of existing underground facilities?

What specific physical conditions, including, but not limited to, the location of existing
underground facilities have you found which will, in any manner, affect cost, progress,
performance, or finishing of the work?

Will you subcontract any part of this Work? If so, describe which major portion(s):

If any, list (with contract amount) WBE/MBE to be utilized:
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14. What equipment do you own to accomplish this Work?

15. What equipment will you purchase/rent for the Work? (specify which)

16. List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Name, address and phone number of Surety's resident agent for service of process in Florida:

Phone: ( )

S:\OVALCICH\PW.Improvements MLS41A.IFB09-01920V 00430-3



IFB#09-01920V

SECTION 00491

Drug Free Work Place Certification
SWORN STATEMENT PURSUANT TO RESOLUTION R-93-22
DRUG FREE WORK PLACES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF ANOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by
[print individual's name and title]

for

[print name of entity submitting sworn statement]

whose business address is

and (if applicable) its Federal Employer Identification Number (FEIN) is (If the entity has no

FEIN, include the Social Security Number of the individual signing this sworn statement:

I understand that no person or entity shall be awarded or receive a county contract for public improvements, procurement of
goods or services (including professional services) or a county lease, franchise, concession or management agreement, or shall
receive a grant of county monies unless such person or entity has submitted a written certification to the County that it will
provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that the unlawful manufacture,
distribution, dispensation, possession or use of a controlled substance as defined by 893.02(4), Florida
Statutes, as the same may be amended from time to time, in the person's or entity's work place is prohibited
specifying the actions that will be taken against employees for violation of such prohibition. Such written
statement shall inform employees about: '

(i) the dangers of drug abuse in the work place;

(ii) the person's or entity's policy of maintaining a drug free environment at all its work

places, including but not limited to all locations where employees perform any task

relating to any portion of such contract, business transaction or grant;

(iii) any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) the penalties that may be imposed upon employees for drug abuse violations.
(2) Requiring the employee to sign a copy of such written statement to acknowledge his or her receipt of
same and advice as to the specifics of such policy. Such person or entity shall retain the statements signed
by its employees. Such person or entity shall also post in a prominent place at all of its work places a

written statement of its policy containing the foregoing elements (i) through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a condition of employment
the employee will:

(i) abide by the terms of the statement; and
(ii) notify the employer of any criminal drug statute conviction for a violation occurring
in the work place no later than five (5) days after such a conviction.’
(4) Notifying the County within ten (10) days after receiving notice under subsection (3) from an employee

or otherwise receiving actual notice of such conviction.
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(5) Imposing appropriate personnel action against such employee up to and including termination; or
requiring such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program
approved for such purposes by a federal, state, or local health, law enforcement, or other appropriate
agency. '

(6) Making a good faith effort to continue to maintain a drug free work place through implementation of
sections (1) through (5) stated above.

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR
DETERMINES THAT:

) Such person or entity has made false certification.

2) Such person or entity violates such certification by failing to carry out the requirements of
sections (1), (2), (3), (4), (5), or (6) or Resolution R-01-36 Section 4, E (1) (a) or

3) Such a number of employees of such person or entity have been convicted of violations occurring
in the work place as to indicate that such person or entity has failed to make a good faith effort to
provide a drug free work place as required by Resolution R-01-36 Section 4, E (1) (a).

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of ,20 by
Personally known OR Produced identification
[Type of identification]
, My commission expires
Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

S:\OVALCICH\PW.Improvements MLS41A.IFB09-01920V 00491-2



IFB#09-01920V
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE 5,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF ANOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by
[print individual's name and title]

for

[print name of entity submitting sworn statement]

whose business address is:

and (if applicable) its Federalb Employer Identification Number (FEIN) is . If the entity has no

FEIN, include the Social Security Number of the individual signing this sworn statement:

I understand that no person or entity shall be awarded or receive a county contract for public improvements, procurement of
goods or services (including professional services) or a county lease, franchise, concession or management agreement, or shall
receive a grant of county monies unless such person or entity has submitted a written certification to the County that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee County, the
State of Florida, or any other public entity, including, but not limited to the Government of the United
States, any state, or any local government authority in the United States, in that officer's or employee's
official capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint of
freedom of competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of the County's
Purchasing Director, reflects negatively upon the ability of the person or entity to conduct business in a
responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a matter of
record, but has not been prosecuted for such conduct, or has made an admission of guilt of such conduct,
which is a matter of record, pursuant to formal prosecution. An admission of guilt shall be construed to
include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted of or has admitted
guilt to any of the crimes set forth above on behalf of such and entity and pursuant to the direction or
authorization of an official thereof (including the person committing the offense, if he is an official of the
business entity), the business shall be chargeable with the conduct herein above set forth. A business entity
shall be chargeable with the conduct of an affiliated entity, whether wholly owned, partially owned, or one
which has common ownership or a common Board of Directors. For purposes of this Form, business
entities are affiliated if, directly or indirectly, one business entity controls or has the power to control
another business entity, or if an individual or group of individuals controls or has the power to control both
entities. Indicia of control shall include, without limitation, interlocking management or ownership,
identity of interests among family members, shared organization of a business entity following the
ineligibility of a business entity under this Article, or using substantially the same management, ownership
or principles as the ineligible entity.

Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction or judgement has been

reversed by a court of competent jurisdiction, shall prove the same with documentation satisfactory to the County's Purchasing
Director. Upon presentation of such satisfactory proof, the person or entity shall be allowed to contract with the County.
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I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY
ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 20 by
Personally known OR Produced identification
[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a corporation, this
affidavit shall be executed by an authorized agent of the entity. In the case of a partnership, this affidavit
shall be executed by the general partner(s). In the case of a corporation, this affidavit shall be executed
by the corporate president.
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SECTION 00500
FORM OF AGREEMENT
BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

THIS AGREEMENT is made and entered into by and betweenthe COUNTY OF MANATEE, a political
subdivision of the state of Florida, hereinafter referred to as the "OWNER" and
, hereinafter referred to as the "CONTRACTOR," duly

authorized to transact business in the state of Florida, with offices located at

Article 1. WORK
CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete the
Work for IFB No. IFB#09-01920V, Improvements at Master Lift Station 41-A, Bradenton, FL in

accordance with Contract Documents and any duly authorized subsequent addenda thereto, all of which

are made a part hereof.

Article 2. ENGINEER
The County of Manatee, Project Management Department, is responsible as the OWNER and
hereinafter referred to as "ENGINEER," designed this project and is

responsible for technical/engineering reviews and decisions. The ENGINEER is a member of the
OWNER'S project management team which is collectively responsible in ensuring the Work is
completed in accordance with the Contract Documents. All communications involving this project will be

addressed to:

County of Manatee, Public Works Department URS Corporation

Project Management Division 7650 West Courtney Campbell
Attn: Jeffrey Mertens, Project Manager Attn: Craig P. Osmanski, P.E.
IFB 08-01920V / Project No. 6066480 Suite 700

1022 26" Avenue East Tampa, Florida 33607
Bradenton, Florida 34208 Phone: 813-286-6587

Phone: 941-708-7450 — Ext. 7335

Where the terms ENGINEER and/or OWNER are used in the Contract Documents, it shall mean the
OWNER'S project management team.
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Article 3. CONTRACTOR'S REPRESENTATIONS
In order to induce OWNER to enter into this Agreement, CONTRACTOR makes the following

representations:

3.1

3.2

3.3

3.4

3.5

3.6

3.7

CONTRACTOR has familiarized itself with the nature and extent of the Bid Documents, Work,
site, locality and all local conditions and laws and regulations that in any manner may affect cost,

progress, performance or furnishing of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon which
CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for obtaining and
carefully studying) all such examinations, investigations, explorations, tests, reports and studies
which pertain to the physical conditions at or contiguous to the site or which otherwise may
affect the cost, progress, performance or furnishing of the Work as CONTRACTOR considers
necessary for the performance or furnishing of the Work at the Contract Price, within the
Contract Time and in accordance with the other terms and conditions of the Bid Documents; and
no additional examinations, investigations, explorations, tests, reports, studies or similar
information or data are or will be required by CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or indicated on the
Bid Documents with respect to existing underground facilities at or contiguous to the site and
assumes responsibility for the accurate location of said underground facilities. Any additional
examinations, investigations, explorations, tests, reports, studies or similar information or data in
respect of said underground facilities conducted by the CONTRACTOR will be done at the
CONTRACTOR'S expense.

CONTRACTOR has correlated the results of all such observations, examinations, investigations,

explorations, tests, reports and studies with the terms and conditions of the Bid.

CONTRACTOR has given OWNER written notice of all conflicts, errors or discrepancies
that have been discovered in the Bid Documents and the written resolution thereof by
OWNER is acceptable to CONTRACTOR.

CONTRACTOR shall schedule and perform the Work subject to OWNER'S approval and shall
hold OWNER harmless from all liabilities incurred due to CONTRACTOR'S failure to coordinate
with the OWNER.
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Article 4. CONTRACT DOCUMENTS

The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR
concerning the Work consist of the following:

4.1 This Agreement and Bid Document IFB#09-0261-OV

4.2 Performance and/or other Bonds and Insurance Certificate(s)
4.3 Drawings (not attached)
4.4 Addenda numbers to ___, inclusive.

4.5 CONTRACTOR'’S Bid Form and any other information submitted by Contractor prior to Notice of
Award.

4.6 The following which may be delivered or issued after the effective date of the Agreement and
are not attached hereto: all written Change Orders and other documents amending, modifying,

or supplementing the Contract Documents.

4.7 The documents listed in paragraphs above are attached to this Agreement (except as noted
otherwise above). There are no Contract Documents other than those listed above in this Article
4,

Article 5. MISCELLANEOUS

5.1 Terms used in this Agreement are defined in Article 1 of the General Conditions.

5.2 No assignment by a party hereto of any rights under or interest in the Contract Documents will
be binding on another party hereto without the written consent of the party sought to be bound;
and specifically but without limitation, monies that may become due and monies that are due
may not be assigned without such consent (except to the extent that the effect of this restriction
may be limited by law); and unless specifically stated to the contrary in any written consent to an
assignment, no assignment will release or discharge the assignee from any duty or responsibility

under the Contract Documents.

5.3 OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, its partners, successors, assigns and legal
representatives in respect of all covenants, agreements and obligations contained in the

Contract Documents.
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The OWNER will pay, and the CONTRACTOR will accept in full consideration for the performance of
the Work (IFB No. #09-0192-OV Improvements at Master Lift Station 41-A) subject to additions and

deductions as provided therein, the sum of Dollars and
Cents ($ ) for Bid “ " based on Completion Time of calendar

days and the sum of $580.00 as liquidated damages for each calendar day of delay.

CONTRACTOR

BY:
Signature

Type Name and Title of Signer

The foregoing instrument was acknowledged before me this ___ day of , 2008, by

, who is personally known to me or who has produced

as identification.

(impress official seal)

Notary Public, State of Florida

My commission expires:

APPROVED, with a quorum present and voting this day of , 2008.
ATTEST: R.B. SHORE COUNTY OF MANATEE, FLORIDA by its
Clerk of the Circuit Court Board of County Commissioners
BY:
CHAIRMAN
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APPLICATION FOR PAYMENT Request No. Project No.
Purchase Order Number:

Project: County Bid No.:

From: To: Consul

CONTRACT PAYMENT SUMMARY

Original contract amount:

Change order(s):
: Chnnﬂder y:
Number Date Approved Additive Deductive
SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER
SUBTOTALS:
Net change order subtotal (Additive less Deductive):
Current Contract Amount (CCA):  (Original Amount + Change Order(s))
Previous Status Current Status
Value of the Work in Place s $
Value of Stored Materials S $
Total Eamed  ($ and % of CCA) $ $
Retai ($ and % of CCA) $ $
Net Earned  (Total eamed minus retainage)
TOTAL PREVIOUS PAYMENTS

AMOUNT DUE TRHIS PAYMENT (Net Eamed minus Previous Parmenls\ 3
CONTRACTOR'S AFFIDAVIT OF NOTICE

CERTIFICATE: The undersigned CONTRACTOR certifies that all items and amounts shown on this application for payment are
on account of work performed, ials supplied and/or ials stored on site and paid for by Contractor in accordance with the
Contract D with due ideration for previous Pay s), if any, ived by the C from the County, and that

the current payment shown is now due.

NOTARY: CONTRACTOR:

State of Florida County of Signature:

Name of person authorized to sign Affidavit of Notice
Sworn to (or affirmed) and subscribed before me
this day of , » by

TITLE

(Name of person giving notice) Contractor name, address and telephone No.:

(Signature of Notary Public - State of Florida)
Print, Type or Stamp Commissioned Name
of Notary Public:

Personally Known or Produced Identification
Type of ldentification Produced

VERIFICATION, RECOMMENDATION, CONCURRENCES AND APPROVALS

(Signatures) (Date)
Quantities verified by:
Consultant / Engineer:
Project Manager:
Department Head:
Payment Approved by the
Board of County Commissioners:
Attested to by the Clerk of Circuit Court:
MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-1 REVISED FEBRUARY 8, 2001

00550-1 (Previous versions are obsolete)
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Change Order No.:

CONTRACT CHANGE ORDER Contract Amount:
(Present Value)
PROJECT: Project Number:
NO. OF ITEM DESCRIPTION OF ITEM AND CHANGE DECREASE INCREASE
SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER
TOTAL DECREASE: TOTAL INCREASE:

Contractor:
Address:
City / State:

THE NET CHANC
ADJUST8 THE CURRENT CONTRACT AMOUNT FROM
T0

Contractor
Qianat

CALENDAR DAYS ARE ADDED TO THE SCHEDULE
WHICH CHANGES FINAL COMPLETION TO

RECOMMENDATION, CONCURRENCES AND APPROVALS

SIGNATURES

Consultant (as applicable):

DATE

Project Engineer:

Project Manager:

Department Head:

Approved by the Manatee County
Board of County Commissioners:

Chairman

Clerk of the Circult Court:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-4
00550-4

AUGUST 18, 2000




CONTRACT CHANGE ORDER Change Order No:
Page 2 (Continuation)
Project Number:

NO. OF ITEM DESCRIPTION OF ITEM AND CHANGE DECREASE INCREASE

SAMPLE SHEET ONLY

OBTAIN CURRENT VERSION OF FORM

FROM PROJECT MANAGER

DECREASE SUBTOTAL: INCREASE SUBTOTAL:
MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-6A AUGUST 1 8, 2000

00550-5



CONTRACT CHANGE ORDER

Change Order No:

Page 3 (Continuation)

Project Number:

NO. OF ITEM

DESCRIPTION OF ITEM AND CHANGE

DECREASE

INCREASE

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

i!| DECREASE S8UBTOTAL: |

INCREASE SUBTOTAL:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-6B

00550-6

AUGUST 18, 2000




: Change Order No :
JUSTIFICATION FOR CHANGE

Project Number:

1. NECESSITY FOR CHANGE:

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

2. s change an alternate bid? (yes / no)

3. Does change substantially alter the physical size of the project? (yes / no)
(If yes, explain)

4 Effect of this change on other "Prime” contractors?

§ Has the Surety and insurance company been notified, if applicable?

e e e e o
MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-6 AUGUST 18, 2000
00550-7



DISCRETIONARY WORK - FIELD DIRECTIVE

FIELD DIRECTIVE NO:

PROJECT:
' PROJECT NO.:
ITEM DESCRIPTION OF ITEM AND CHANGE DECREASE
SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER
DECREASE

' T ORORK AMOUNT IS
CONTRACTOR: DECREASED § FROM $ 0
ADDRESS: $ WITH NO CHANGE TO THE TOTAL
CITY/STATE: CONTRACT AMOUNT.
CONTRACTOR TIME CAN ONLY BE ADDED BY CHANGE ORDER
SIGNATURE:
RECOMMENDATION, CONCURRENCES AND APPROVALS
SIGNATURES DATE
CONSULTANT:
PROJECT ENGINEER:
PROJECT MANAGER:
SENIOR PROJECT MANAGER:
MANATEE COUNTY FLORIDA, PROJECT MANAGEMENT FORM PMD-7 JUNE 1, 2001

00550-8




CHECK ONE:
CERTIFICATE OF SUBSTANTIAL COMPLETION(S.C.) [ Partial. Total:
Project Title: Date Submitted:
Contractor Data: Project No.:
Name:
Address: - | 8.C. Date (Proposed)
City/State/zip:

If the "Partial" completion box above is checked, the following description applies to the work
for which substantial completion is being sought. Otherwise, the work described in the
Contract including approved changes, if any, is certified to be substantially complete:
(Description of the portion of work substantially completed):

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

(USE CONTINUATION SHEETS IF NECESSARY)

A tentative list of items to be completed or corrected is attached hereto. This list may not be
all-inclusive, and the failure to include an item does not alter the Contractor's responsibility to
complete all of the contract work in accordance with the Contract Documents. The items in
the tentative list shall be completed or corrected by the Contractor within days of
substantial completion. The approved substantial completion date is: .

Contractor Signature / Date - Engineer's Approval / Date

Printed Name and Title Printed Name and Title

The Contractor shall be responsible for security, operation, safety, maintenance, HVAC,
insurance and warranties in accordance with the Contract. The County will assume the
responsibility for paying the cost of electrical power from midnight of the date of Engineer's
approval as indicated above.

ATTACH THE INSPECTOR'S FINAL WALKTHROUGH LIST OF DEFICIENCIES.

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-8 MARCH 22, 2000
00550-9




FINAL RECONCILIATION, WARRANTY PERIOD DECLARATION
AND CONTRACTOR'S AFFIDAVIT

Project Title: . Date Submitted:
Contractor Data: Project No.:
Name: SAMPLE SHEET ONLY
Address: " OBTAIN CURRENT VERSION OF FORM[Warranty (months):
City/State/zip: FROM PROJECT MANAGER :

This Final Reconciliation is for the work vperformed for Manatee County by the above named
Contractor, hereinafter called CONTRACTOR, pursuant to a contract dated

as amended, and acts as an addendum thereto.

It is agreed that all quantities and prices in the attached Final Pay Estimate No.

are correct, that the amount of § , including retainage, is
due to the CONTRACTOR, that no claims are outstanding as between the parties, and that
the above stated sum represents the entirety of monies owed the CONTRACTOR.

It is further agreed that the warranty period for CONTRACTOR'S work pursuant to the
Contract is from : to

As (title) for CONTRACTOR, | have authority to bind said
CONTRACTOR, and as such make this final reconciliation, declaration and affidavit for the
purpose of inducing Manatee County to make final payment to CONTRACTOR for work done
at/ upon
under said contract:

CONTRACTOR has paid all social security and withholding taxes accrued in connection with
this construction project.

CONTRACTOR has paid all workers' compensatioh and other insurance premiums incurred
in connection with this construction project.

CONTRACTOR has paid for all required permits in connection with this construction project.
All laborers, materialmen, suppliers, subcontractors and service professionals who worked

for and/or supplied materials, equipment and/or services to the CONTRACTOR under this
construction contract have been paid in full.

(Affiant Signature)
NOTARY:
State of Florida County of , Sworn to (or affirmed) and subscribed before me
this day of , , by (person giving notice).

Signature of Notary Public - State of Florida:
Print, Type or Stamp Commissioned Name of Notary Public:

Personally known or produced identification _____

Type of Identification Produced: _

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-9 REVISED JANUARY 18, 2000
00550-10 (Previous versions are obsolete)




ADMINISTRATIVE CONTRACT ADJUSTMENT |-=2rrect Adk Ro:

Contract Amount:

PROJECT: (Present Value)

Project Number:

NO. OF ITEM DESCRIPTION OF ITEM AND CHANGE DECREASE INCREASE

BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL
CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS
CHANGE ORDER HAVE BEEN SATISFIED.

TOTAL DECREASE: TOTAL INCREASE:
Contractor: THE NET CHANGE OF
Address: ADJUSTS THE CURRENT CONTRACT AMOUNT FROM
City / State: TO
Contractor
Signature: Date

RECOMMENDATION, CONCURRENCES AND APPROVALS

SIGNATURES DATE

Consultant / Engineer

Project Manager:

Division Manager:

Department Director/
Deputy Director:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-14 REV. May 2008

00550-11



ADMINISTRATIVE CONTRACT ADJUSTMENT

Page 2 (Continuation)

Contract Adj. No.:

Project Number:

NO. OF ITEM

DESCRIPTION OF ITEM AND CHANGE

DECREASE

INCREASE

DECREASE SUBTOTAL:

INCREASE SUBTOTAL:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-14A

550-12

REV. May 2008




IFB#09-01920V

SECTION 00700
GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated which are
applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify or
change the bidding documents or the contract documents.

Agreement - The written Agreement between Owner and Contractor covering the Work to be
performed; other contract documents are attached to the Agreement and made a part thereof as
provided therein.

Writteln Amendment - A written amendment of the contract documents, signed by Owner and
Contractor on or after the effective date of the Agreement and normally dealing with the non-
engineering or non-technical rather than strictly work related aspects of the contract documents.

Application for Payment - The form accepted by Project Representative which is to be used by
Contractor in requesting progress or final payments and which is to include such supporting
documentation as is required by the contract documents.

Award - Acceptance of the bid from the person, firm, or corporation which in the Owner's sole and
absolute judgment will under all circumstances best serve the public interest. Award shall be made
by a majority vote of a quorum of Manatee County Board of County Commissioners in open
session; or by the Purchasing Director in accordance with Ordinance 08-43, Manatee County
Purchasing Code.

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the Work
to be performed.

Bidder - One who submits a bid directly to the Owner, as distinct from a sub-bidder, who submits a
bid to a Bidder.

Bidding Documents - Consists of the Invitation For Bid, which includes but is not limited to: the bid
form, drawings, Contract Documents, terms and conditions, and the proposed contract documents
(including all Addenda issued prior to receipt of bids); and becomes a part of the Agreement.

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and Owner and authorizes an addition, deletion, or revision in the Work, or an
adjustment in the contract price or the contract time, issued on or after the effective date of the
Agreement.

Compensable Delay - Any delay beyond the control and without the fault or negligence of the
Contractor resulting from Owner-caused changes in the Work, differing site conditions, suspensions
of the Work, or termination for convenience by Owner.

S:\OVALCICH\PublicWorks\MasterMeterReplac.|IFB08-0676-OV 00700-1
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Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid documentation
submitted prior to the Notice of Award), the bonds, the specifications and the drawings, together
with all amendments, modifications and supplements issued on or after the effective date of the
Agreement.

Contract Price - The monies payable by Owner to Contractor under the contract documents as
stated in the Agreement.

Contract Time - The number of days or the date stated in the Notice to Proceed for the completion
of the Work.

Contractor - The person, firm or corporation with whom Owner has entered into an Agreement.
Days - All references to days are to be considered calendar days except as specified differently.

Defective - An adjective which when modifying the work refers to work that is unsatisfactory, faulty
or deficient, or does not conform to the contract documents, or does not meet the requirements of
any inspection, reference standard, test or approval referred to in the contract documents, or has
been damaged prior to Project Representative's recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner).

Drawings - The drawings which show the character and scope of the Work to be performed and
which have been prepared or approved by Engineer and are referred to in the bidding and contract
documents.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the Contractor, the
Owner, or any other contractor caused by events or circumstances such as, but not limited to, acts
of God or of the public enemy, fires, floods, freight embargoes, acts of government other than
Owner, or epidemics. Labor disputes and above average rainfall shall give rise only to excusable
delays.

Float or Slack Time - The time available in the progress schedule during which an unexpected
activity can be completed without delaying substantial completion of the Work.

Field Order - A written order issued by Project Representative which orders minor changes in the
Work, but which does not involve a change in the contract price or the contract time.

Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been avoided by
the exercise of care, prudence, foresight, or diligence on the part of the Contractor.

Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total float or
slack time and not necessarily preventing completion of the Work within the contract time.
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Notice of Award - The written notice to the successful bidder stating Award has been approved by
the Board of County Commissioners; or by the Purchasing Director in accordance with Ordinance
08-43, Manatee County Purchasing Code.

Notice of Intent to Award - The written notice to the apparent low bidder stating Award has been
recommended with final Award to be authorized by the Board of County Commissioners.

Notice to Proceed - Written notice by Owner (after execution of contract) to Contractor fixing the
date on which the contract time will commence to run and on which Contractor shall start to perform
(ten (10) days from date of such notice) Contractor's obligations under the contract documents.

Owner - Manatee County, Florida, Board of County Commissioners.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by Owner with
Contractor to review the Work schedules, to establish procedures for handling shop drawings and
other submissions, for processing periodical pay estimates, and such other matters as may be
pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceeding the
total float available in the progress schedule, thus preventing completion of the Work within the
contract time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests, performance tests and
necessary corrections required of Contractor to demonstrate that individual components of the work
have been properly constructed and do operate in accordance with the contract documents for their
intended purposes.

Project - The total construction of which the Work to be provided under the contract documents
may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of Owner who is assigned to the project or
any part thereof.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all illustrations,
brochures, standard schedules, performance charts, instructions, diagrams and other information
prepared by a supplier and submitted by Contractor to illustrate material or equipment for some
portion of the Work.

Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as applied
to the Work and certain administrative details applicable thereto.

Subcontractor - An individual or corporation having a direct contact with Contractor or with any
other subcontractor for the performance of a part of the Work at the site. Such person or firm has
contractual relations with the Contractor, not with the Owner.
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Substantial Completion - The Work (or a specified part thereof) has progressed to the point when,
in the opinion of the Engineer as evidenced by Engineer's definitive certificate of Substantial
Completion, it is sufficiently complete in accordance with contract documents so that the work can
be utilized for the purposes for which it is intended; or if there be no such certificate issued, when
final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an award is
made.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels or other such facilities or attachments and any encasement containing such facilities which
have been installed underground to furnish any of the following services or materials: electricity,
gases, steam, liquid petroleum products, telephone or other communications, cable television,
sewage and drainage removal, traffic or other control systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the contract documents. Work is the result of performing services,
furnishing labor and furnishing and incorporating materials and equipment into the construction, all
as required by the contract documents.

Work Directive Change - A written directive to contractor, issued on or after the effective date of the
Agreement and signed by Owner and recommended by Project Representative ordering an
addition, deletion or revision in the Work, or responding to differing or unforeseen physical
conditions under which the Work is to be performed or to emergencies. A work directive change
may not change the contract price or the contract time; but is evidence that the parties expect that
the change directed or documented by a work directive change will be incorporated in a
subsequently issued change order following negotiations by the parties as to its effect, if any, on the
contract price or contract time.

ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any such
period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.

2.1 The Contractor must submit a proposed schedule of the Work at the preconstruction
conference. The purpose of this schedule is to enable the Owner to govern the Work, to
protect the functions of the local government and its citizens and to aid in providing
appropriate surveillance. The Owner shall have the right to reschedule work provided such
rescheduling is in accord with the remainder of terms of the contract. The schedule shall
show, as a minimum, the approximate dates on which each segment of the work is expected
to be started and finished, the proposed traffic flows during each month, the anticipated
earnings by the Contractor for each month and the approximate number of crews and
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equipment to be used. The Owner, after necessary rescheduling and obtaining additional
information for specific purposes, shall review and approve the schedule. The Contractor
shall also forward to the Owner, as soon as practicable after the first day of each month, a
summary report of the progress of the various parts of the work under the contract, in
fabrication and in the field, stating the existing status, estimated time of completion and
cause of delay, if any. Together with the summary report, the Contractor shall submit any
necessary revisions to the original schedule for the Owner's review and approval. In
addition, more detailed schedules may be required by the Owner for daily traffic control.

A Notice to Proceed may be given at any time within thirty (30) days after the effective date
of the Agreement. The contract time will commence at the time specified in such notice.
Contractor shall start to perform the Work on the date specified in the notice to proceed, but
no work shall be done at the site prior to the date on which the contract time commences to
run.

If at any time the materials and appliances to be used appear to the Owner as insufficient or
improper for securing the quality of work required or the required rate of progress, the Owner
may order the Contractor to increase his efficiency or to improve the character of his work
and the Contractor shall conform to such an order. The failure of the Owner to demand any
increase of such efficiency of any improvement shall not release the Contractor from his
obligation to secure the quality of work or the rate of progress necessary to complete the
Work within the limits imposed by the contract. The Owner may require the Contractor to
remove from the Work such employees as the Owner deems incompetent, careless,
insubordinate or otherwise objectionable, or whose continued employment on the Work is
deemed to be contrary to the Owner's interest.

The Owner reserves the right to let other Contracts in connection with this Work. The
Contractor shall afford other Contractors reasonable opportunity for the introduction and
storage of their materials and execution of their Work, and promptly connect and coordinate
the Work with theirs.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

The contract documents comprise the entire Agreement between Owner and Contractor
concerning the work. The contract documents are complementary; what is called for by one
is as binding as if called for by all. The contract documents will be construed in accordance
with the laws and ordinances of the State of Florida and the County of Manatee.

Should a conflict exist within the contract documents, the precedence in ascending order of
authority is as follows: 1) Standard Printed Contract Documents, 2) Special Conditions, 3)
General Conditions and 4) Drawings. Note: Computed dimensions shall govern over scaled
dimensions.
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It is the intent of the contract documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the contract documents. Any work, materials
or equipment that may reasonably be inferred from the contract documents as being
required to produce the intended result will be supplied whether or not specifically called for.
When words which have a well-known technical or trade meaning are used to describe
work, materials, or equipment, such words shall be interpreted in accordance with that
meaning. Reference to standard specifications, manuals or codes of any technical society,
organization or association, or to the laws or regulations of any governmental authority,
whether such reference be specific or by implication, shall mean the latest standard
specification, manual, code or laws or regulations in effect at the time of opening of bids,
except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual or code (whether or not specifically incorporated by reference
in the contract documents) shall be effective to change the duties and responsibilities of
Owner, Contractor or Engineer, or any of their agents or employees from those set forth in
the Contract Documents.

The contract documents may be amended to provide for additions, deletions and revisions in
the Work or to modify the terms and conditions thereof in one or more of the following ways:

3.3.1 A Formal Written Amendment

3.3.2 A Change Order

3.3.3 A Work Directive Change

3.3.4 Administrative Contract Adjustment (ACA)

In addition, the requirements of the contract documents may be supplemented and minor
variations and deviations in the Work may be authorized in one or more of the following
ways:

3.4.1 A Field Order

3.4.2 Engineer's approval of a Shop Drawing or sample.

ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

41

4.2

Contractor shall keep on the Work at all times during its progress a competent resident
superintendent; who shall be the Contractor's representative at the site and shall have
authority to act on behalf of Contractor. All communications given to the superintendent
shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and lay out the
Work and perform construction as required by the contract documents. Contractor shall at
all times maintain good discipline and order at the site. Except in connection with the safety
or protection of persons or the Work or property at the site or adjacent thereto and except as
otherwise indicated in the contract documents, all Work at the site shall be performed during
regular working hours and Contractor will not permit overtime work or the performance of
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work on Sunday or legal holiday without Owner's written consent given after prior notice to
Engineer (at least 72 hours in advance).

421 Contractor shall pay for all additional engineering charges to the Owner for any
overtime work which may be authorized. Such additional engineering charges
shall be a subsidiary obligation of Contractor and no extra payment shall be
made by Owner on account of such overtime work. At Owner's option, overtime
costs may be deducted from Contractor's monthly payment request or
Contractor's retainage prior to release of final payment.

Unless otherwise specified, Contractor shall furnish and assume full responsibility for all
bonds, insurance, materials, equipment, labor, transportation, construction equipment and
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities,
temporary facilities and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up and completion of the Work.

All materials and equipment shall be of good quality and new, except as otherwise provided
in the contract documents. If required by Engineer, Contractor shall furnish satisfactory
evidence (including reports of required tests) as to the kind and quality of materials and
equipment. All materials and equipment shall be applied, installed, connected, erected,
used, cleaned and conditioned in accordance with the instruction of the applicable supplier
except as otherwise provided in the contract documents.

Contractor shall be fully responsible to Owner for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing or furnishing any
of the Work under a direct or indirect contract with Contractor just as Contractor is
responsible for Contractor's own acts and omissions. Nothing in the Contract Documents
shall create any contractual relationship between Owner or Engineer and any such
subcontractor, supplier or other person or organization, nor shall it create any obligation on
the part of Owner to pay or to see to the payment of any monies due any such
subcontractor, supplier or other person or organization.

Permits: Unless otherwise provided, Contractor shall obtain and pay for all construction
permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such
permits and licenses. Contractor shall pay all governmental charges and inspection fees
necessary for the prosecution of the Work.

During the progress of the Work, Contractor shall keep the premises free from accumulation
of waste materials rubbish and other debris resulting from the Work. At the completion of
the Work, Contractor shall remove all waste materials, rubbish and debris from and about
the premises as well as all tools, appliances, construction equipment and machinery and
surplus materials and shall leave the site clean and ready for occupancy by Owner.
Contractor shall restore to original conditions all property not designated for alteration by the
Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any manner
that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.
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Safety and Protection: Contractor shall comply with the Florida Department of Commerce
Safety Regulations and any local safety regulations. Contractor shall be responsible for
initiating, maintaining and supervising all safety precautions and programs in connection with
the Work. Contractor shall take all necessary precautions for the safety of and shall provide
the necessary protection to prevent damage, injury or loss to:

4.9.1 all employees on the work and other persons and organizations who may be
affected thereby;

492 all the work and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

4.9.3 other property at the site or adjacent thereto, including trees, shrubs, lawns,
walks, pavements, roadways, structures, utilities and underground facilities not
designated for removal, relocation or replacement in the course of construction.

Contractor shall comply with all applicable laws and regulations of any public body having
jurisdiction for the safety of persons or property or to protect them from damage, injury or
loss; and shall erect and maintain all necessary safeguards for such safety and protection.
Contractor shall provide and maintain all passageways, guard fences, lights and other
facilities for the protection required by public authority or local conditions. Contractor shall
provide reasonable maintenance of traffic way for the public and preservation of the Owner's
business, taking into full consideration all local conditions. Contractor's duties and
responsibilities for the safety and protection of the work shall continue until such time as all
the work is completed.

Emergencies: In emergencies affecting the safety or protection of persons or the work or
property at the site or adjacent thereto, Contractor, without special instruction or
authorization from Engineer or Owner, is obligated to act to prevent threatened damage,
injury or loss. Contractor shall give Owner prompt written notice if Contractor believes that
any significant changes in the work or variations from the contract documents have been
caused thereby. If Owner determines that a change in the contract documents is required
because of the action taken in response to an emergency, a Work Directive Change or
Change order will be issued to document the consequences of the changes or variation.

For substitutes not included with the bid, but submitted after the effective date of the
Agreement, Contractor shall make written application to Engineer for acceptance thereof,
certifying that the proposed substitute will perform adequately the functions and achieve the
results called for by the general design, be similar and of equal substance to that specified
and be suited to the same use as that specified. The application will also contain an
itemized estimate of all costs and delays or schedule impacts that will result directly or
indirectly from review, acceptance and provisions of such substitute, including costs of
redesign and claims of other contractors affected by the resulting change, all of which will be
considered by the Engineer in evaluating the proposed substitute. Engineer may require
Contractor to furnish at Contractor's expense, additional data about the proposed substitute.

In rendering a decision, Owner/Engineer and Contractor shall have access to any available
float time in the construction schedule. In the event that substitute materials or equipment
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not included as part of the bid, but proposed after the effective date of the agreement, are
accepted and are less costly than the originally specified materials or equipment, then the
net difference in cost shall be credited to the Owner and an appropriate change order
executed.

4.11.1 If a specific means, method, technique, sequence of procedure of construction is
indicated in or required by the contract documents, Contractor may furnish or
utilize a substitute means, method, sequence, technique or procedure of
construction acceptable to Engineer if Contractor submits sufficient information
to allow Engineer to determine that the substitute proposed is equivalent to that
indicated or required by the contract documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and no
substitute will be ordered, installed or utilized without Engineer's prior written
acceptance which will be evidenced by either a change order or an approved
shop drawing. Owner may require Contractor to furnish at Contractor's expense
a special performance guarantee or other surety with respect to any substitute.

4.11.3 Contractor shall reimburse Owner for the charges of Engineer and Engineer's
Consultants for evaluating each proposed substitute submitted after the effective
date of the Agreement and all costs resulting from any delays in the work wh|Ie
the substitute was undergoing review.

The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards for
structures, grade lines and other materials and supplies and shall set construction stakes
and batter boards for establishing lines, position of structures, slopes and other controlling
points necessary for the proper prosecution of the construction work. Where rights-of-way,
easements, property lines or any other conditions which make the lay-out of the project or
parts of the project critical are involved, the Contractor will employ a competent surveyor
who is registered in the State of Florida for lay-out and staking. These stakes and marks
shall constitute the field control by and in accord with which the Contractor shall govern and
execute the work. The Contractor will be held responsible for the preservation of all stakes,
marks and if for any reason any of the stakes or marks or batter boards become destroyed
or disturbed, they will be immediately and accurately replaced by the Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and location of
the work and all other matters which can in any way affect the work under this contract,
including, but not limited to details pertaining to boring, as shown on the drawings, are not
guaranteed to be more than a general indication of the materials likely to be found adjacent
to holes bored at the site of the work, approximately at the locations indicated. The
Contractor shall examine boring data, where available, and make his own interpretation of
the subsoil investigations and other preliminary data, and shall base his bid on his own
opinion of the conditions likely to be encountered. In no event shall an extension of time be
considered for any conditions that existed at the time of bidding, nor shall the Contractor
receive extra compensation for completion of the project as intended by the drawings and in
keeping with the contact documents. No verbal agreement or conversation with any officer,
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agent or employee of the Owner, before or after the execution of this contract, shall affect or
modify any of the terms or obligations herein contained.

If the Contractor, in the course of the work, finds that the drawings and/or Contract
Documents cannot be followed, he shall immediately inform the Owner in writing, and the
Owner shall promptly check the accuracy of the information. Any work done after such
discovery, until any necessary changes are authorized, will be done at the Contractor's risk.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

52

5.3

Owner shall furnish the data required of Owner under the contract documents promptly and
shall make payments to the Contractor within a reasonable time (no more than 45 days)
after the Work has been accepted by the County. The form of all submittals, notices,
change orders and other documents permitted or required to be used or transmitted under
the contract documents shall be determined by the Owner/Engineer. Standard County
forms shall be utilized.

The Owner shall provide the lands upon which the Work under this contract is to be done,
except that the Contractor shall provide all necessary additional land required for the
erection of temporary construction facilities and storage of his materials, together with right
of access to same.

The Owner shall have the right to take possession of and use any completed portions of the
work, although the time for completing the entire work or such portions may not have
expired, but such taking possession and use shall not be deemed an acceptance of any
work not completed in accordance with the Contract Documents.

ARTICLE 6 - CHANGES IN THE WORK

6.1

6.2

6.3

6.4

Without invalidating the Agreement and without notice to any surety, Owner may, at any
time, order additions, deletions or revisions in the Work. These will be authorized by a
written amendment, a change order, or a work directive change. Upon receipt of any such
document, Contractor shall promptly proceed with the Work involved which will be performed
under the applicable conditions of the contract documents (except as otherwise specifically
provided).

Contractor shall not be entitled to an increase in the contract price or an extension of the
contract time with respect to any Work performed that is not required by the contract
documents as amended, modified and supplemented.

Owner and Contractor shall execute appropriate change orders (or written amendments)
covering changes in the Work which are ordered by Owner, or which may be required
because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed change in the
Work and within twenty-one (21) calendar days after receipt, Contractor shall submit a
written and detailed proposal for an increase or decrease in the contract price or contract
time for the proposed change. Engineer shall have 21 calendar days after receipt of the
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detailed proposal to respond in writing. The proposal shall include an itemized estimate of
all costs and time for performance that will result directly or indirectly from the proposed
change. Unless otherwise directed, itemized estimates shall be in sufficient detail to
reasonably permit an analysis by Engineer of all material, labor, equipment, subcontracts,
overhead costs and fees, and shall cover all Work involved in the change, whether such
Work was deleted, added, changed or impacted. Notwithstanding the request for quotation,
Contractor shall carry on the Work and maintain the progress schedule. Delays in the
submittal of the written and detailed proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE

7.1

7.2

7.3

7.4

The contract price constitutes the total compensation (subject to authorized adjustments)
payable to Contractor for performing the Work. All duties, responsibilities and obligations
assigned to or undertaken by Contractor shall be at his expense without change in the
contract price.

The contract price may only be changed by change order or by a written amendment. Any
claim for an increase or decrease in the contract price shall be based on written notice
delivered by the party making the claim to the other party. Notice of the amount of the claim
with supporting data shall be delivered within ten (10) days from the beginning of such
occurrence and shall be accompanied by claimant's written statement that the amount
claimed covers all known amounts (direct, indirect and consequential) to which the claimant
is entitled as a result of the occurrence of said event.

The value of any Work covered by a change order or of any claim for an increase or
decrease in the contract price shall be determined in one of the following ways (at Owner's
discretion):

7.3.1 Where the Work involved is covered by unit prices contained in the contract
documents, cost will be determined by application of such unit prices to the
quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 20% Contractor's fee for overhead
and profit. (Contractor shall submit an itemized cost breakdown together with
supporting data.)

Either Owner or Contractor may make a claim for an adjustment in the contract price. The
unit price of an item of unit price Work shall be subject to re-evaluation and adjustment
under the following conditions:

7.4.1 If the total cost of a particular item of unit price Work amounts to 5% or more of
the contract price and the variation in the quantity of the particular item of unit
price Work performed by Contractor differs by more than 15% from the
estimated quantity of such item indicated in the Agreement; and
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74.2 If there is no corresponding adjustment with respect to any other item of Work;
and

7.4.3 If a Contractor believes that it has incurred additional expense as a result
thereof; or

7.4.4 If Owner believes that the quantity variation entitles it to an adjustment in the unit
price; or

7.4.5 If the parties are unable to agree as to the effect of any such variations in the

quantity of unit price Work performed.

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1

8.2

8.3

Contract time may only be changed by a change order or a written amendment. Any claim
for an extension or shortening of the contract time shall be based on written notice delivered
by the party making the claim to the other party. Notice of the extent of the claim with
supporting data shall be delivered within fifteen (15) days from detection or beginning of
such occurrence and shall be accompanied by the claimant's written statement that the
adjustment claimed is the entire adjustment to which the claimant has reason to believe it is
entitled as a result of the occurrence of said event.

The contract time will be extended in an amount equal to time lost due to delays beyond the
control of Contractor. Such delays shall include, but not be limited to, acts or neglect by
Owner or others performing additional work; or to fires, floods, epidemics, abnormal weather
conditions or acts of God.

All time limits stated in the contract documents are of the essence.

ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

Contractor warrants (for a minimum period of three years or as otherwise stated herein) and
guarantees to Owner that all work will be in accordance with the contract documents and will
not be defective; that Owner, representatives of Owner, governmental agencies with
jurisdictional interests will have access to the work at reasonable time for their observation,
inspecting and testing (Contractor shall give Engineer timely notice of readiness of the work
for all required approvals and shall assume full responsibility, including costs, in obtaining
required tests, inspections, and approval certifications and/or acceptance, unless otherwise
stated by Owner).

If any work (including work of others) that is to be inspected, tested, or approved is covered
without written concurrence of Engineer, it must, if requested by Engineer, be uncovered for
observation. Such uncovering shall be at Contractor's expense unless Contractor has given
Engineer timely notice of Contractor's intention to cover the same and Engineer has not
acted with reasonable promptness in response to such notice. Neither observations by

S:\OVALCICH\PublicWorks\MasterMeterReplac.IFB08-0676-0OV 00700-12



9.3

IFB#09-01920V

Engineer nor inspections, tests, or appfovals by others shall relieve Contractor from
Contractor's obligations to perform the work in accordance with the contract documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or suitable
materials or equipment, or fails to furnish or perform the work in such a way that the
completed work will conform to the contract documents, Owner may order Contractor to stop
the work, or any portion thereof and terminate payments to the Contractor until the cause for
such order has been eliminated. Contractor shall bear all direct, indirect and consequential
costs for satisfactory reconstruction or removal and replacement with non-defective work,
including, but not limited to fees and charges of engineers, architects, attorneys and other
professionals and any additional expenses experienced by Owner due to delays to other
Contractors performing additional work and an appropriate deductive change order shall be
issued. Contractor shall further bear the responsibility for maintaining schedule and shall not
be entitled to an extension of the contract time and the recovery of delay damages due to
correcting or removing defective work.

9.3.1 If Contractor fails within seven (7) days after written notice to correct defective
work, or fails to perform the work in accordance with the contract documents, or
fails to comply with any other provision of the contract documents, Owner may
correct and remedy any such deficiency. To the extent necessary to complete
corrective and remedial action, Owner may exclude Contractor from all or part of
the site, take possession of all or part of the work, Contractor's tools,
construction equipment and machinery at the site or for which Owner has paid
Contractor but which are stored elsewhere. All direct, indirect and consequential
costs of Owner in exercising such rights and remedies will be charged against
Contractor in an amount approved as to reasonableness by Engineer and a
change order will be issued incorporating the necessary revisions.

9.3.2 If within three years after the date of completion or such longer period of time as
may be prescribed by laws or regulations or by the terms of any applicable
special guarantee required by the contract documents, any work is found to be
defective, Contractor shall promptly, without cost to Owner and in accordance
with Owner's written instructions, either correct such defective work or if it has
been rejected by Owner, remove it from the site and replace it with non-defective
work. If Contractor does not promptly comply with the terms of such instruction,
Owner may have the defective work corrected/removed and all direct, indirect
and consequential costs of such removal and replacement will be paid by
Contractor.

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

Owner may, at any time and without cause, suspend the work or any portion thereof for a
period of not more than ninety (90) days by written notice to Contractor, which will fix the
date on which work will be resumed. Contractor shall be allowed an increase in the contract
price or an extension of the contract time, or both, directly attributable to any suspension if
Contractor makes an approved claim therefore.
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Owner may terminate the contract if Contractor commences a voluntary case under any
chapter of the Bankruptcy Code or any similar action by filing a petition under any other
federal or state law relating to the bankruptcy or insolvencys; if a petition is filed against the
Contractor under any chapter of the Bankruptcy Code or similar relief under any other
federal or state law; if Contractor persistently fails to perform the work in accordance with the
contract documents; if Contractor disregards laws or regulations of any public body having
jurisdiction or the Engineer; or otherwise violates in any substantial way any provisions of the
contract.

10.2.1 Owner may, after giving Contractor (and the surety, if there is one) seven (7)
days written notice and to the extent permitted by laws and regulations, terminate
the services of Contractor; exclude Contractor from the site and take possession
of the work and of all Contractor's tools, construction equipment and machinery
at the site and use the same to the full extent they could be used (without liability
to Contractor for trespass or conversion); incorporate in the work all materials
and equipment stored at the site or for which owner has paid Contractor but
which are stored elsewhere, and finish the work as Owner may deem expedient.

In such case, Contractor shall not be entitled to receive any further payment
beyond an amount equal to the value of material and equipment not incorporated
in the work, but delivered and suitably stored, less the aggregate of payments
previously made. If the direct and indirect costs of completing the work exceed
the unpaid balance of the contract price, Contractor shall pay the difference to
Owner. Such costs incurred by Owner shall be verified by Owner and
incorporated in a change order; but in finishing the work, Owner shall not be
required to obtain the lowest figure for the work performed. Contractor's
obligations to pay the difference between such costs and such unpaid balance
shall survive termination of the Agreement.

If, through no act or fault of Contractor, the work is suspended for a period of more than
ninety (90) days by Owner or under an order of court or other public authority, or Engineer
fails to act on any application or fails to pay Contractor any sum finally determined to be due;
then Contractor may, upon seven (7) days written notice to Owner terminate the Agreement
and recover from Owner payment for all work executed, any expense sustained plus
reasonable termination expenses. In lieu of terminating the Agreement, if Engineer has
failed to act on any application of payment or Owner has failed to make any payment as
aforesaid, Contractor may upon seven (7) days written notice to Owner stop the work until
payment of all amounts then due.

ARTICLE 11 - CONTRACT CLAIMS

111

The rendering of a decision by Engineer with respect to any such claim, dispute or other
matter (except any which have been waived by the making or acceptance of final payment)
will be a condition precedent to any exercise by Owner or Contractor of such right or
remedies as either may otherwise have under the contract documents or by laws or
regulations in respect of any such claim, dispute or other matter. No action, either at law or
at equity, shall be brought in connection with any such claim, dispute or other matter later
than thirty (30) days after the date on which Owner/Engineer has rendered such written
decision in respect thereof. Failure to bring an action within said thirty (30) day period shall
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11.2

IFB#09-01920V

result in Engineer's decision being final and binding on the Contractor. In no event may any
such action be brought after the time at which instituting such proceedings would be
otherwise barred by the applicable statute of limitations.

Before bringing any action in court pertaining to any claim, dispute or other matter in
guestion(s) arising out of or relating to the contract documents or the breach thereof, or
Engineer's final decision, except for claims which have been waived by the making and
acceptance of final payment, the Contractor shall first submit written notice(s) of contract
claims to the Purchasing Director for a decision; the Contractor may request a conference
with the Purchasing Director. Claims include, without limitation, disputes arising under the
contract and those based upon breach of contract, mistake, misrepresentation, or other
cause for contract modification or revision. The Purchasing Director is authorized to resolve
any claim prior to the filing of a request for a hearing with the Board of County
Commissioners or the commencement of an action in a court of competent jurisdiction; but
may not settle any such claim for consideration of $10,000 or more in value without the prior
approval of the Board of County Commissioners.

The decision of the Purchasing Director shall be promptly issued in writing to the Contractor.
If an adverse decision has been rendered, the notice of decision shall inform the Contractor
of his right to request a hearing with the Board of County Commissioners.

11.2.1 The Purchasing Director's decision shall be final and conclusive unless, within
ten (10) calendar days from the date of receipt of the decision, the Contractor
files a written request for hearing with the Board of County Commissioners.

11.2.2 If the Purchasing Director does not issue a written decision regarding any
contract controversy within fourteen (14) days after receipt of a written request
for a final decision, or within such longer period as may be agreed upon between
the parties, then the aggrieved party may proceed as if an adverse decision had
been issued.

ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

121

12.2

Resident Project Representative is Engineer/Owner's Agent, who will act as directed by and
under the supervision of the Engineer, and who will confer with Owner/Engineer regarding
his actions. Resident Project Representative's dealing in matters pertaining to the on-site
work shall, in general, be only with the Owner/Engineer and Contractor and dealings with
subcontractors shall only be through or with the full knowledge of Contractor.

Resident Project Representative will:
12.2.1 Review the progress schedule, schedule of shop drawing submissions and
schedule of values prepared by Contractor and consult with Owner/Engineer

concerning their acceptability.

12.2.2 Attend preconstruction conferences. Arrange a schedule of progress meetings
and other job conferences as required in consultation with Owner/Engineer and
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12.2.3

12.2.4

12.2.5

12.2.6

12.2.7

12.2.8

12.2.9

12.2.10

12.2.11

12.2.12

IFB#09-01920V

notify those expected to attend in advance. Attend meetings and maintain and
circulate copies of minutes thereof.

Serve as Owner/Engineer's liaison with Contractor, working principally through
Contractor's superintendent and assist him in understanding the intent of the
contract documents. As requested by Owner/Engineer, assist in obtaining
additional details or information when required at the job site for proper execution
of the Work.

Receive and record date of receipt of shop drawings and samples, receive
samples which are furnished at the site by Contractor and notify Owner/Engineer
of their availability for examination.

Advise Owner/Engineer and Contractor or his superintendent immediately of the
commencement of any work requiring a shop drawing or sample submission if
the submission has not been approved by the Owner/Engineer.

Conduct on-site observations of the work in progress to assist Owner/Engineer in
determining if the work is proceeding in accordance with the contract documents
and that completed work will conform to the contract documents.

Report to Owner/Engineer whenever he believes that any work is unsatisfactory,
faulty or defective or does not conform to the contract documents, or does not
meet the requirements of any inspections, tests or approvals required or if work
has been damaged prior to final payment; and advise Owner/Engineer when he
believes work should be corrected or rejected or should be uncovered of
observation or requires special testing, inspection or approval.

Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the contract documents
and in the presence of the required personnel, and that Contractor maintains
adequate records thereof; observe, record and report to Engineer appropriate
details relative to the test procedures and start-ups.

Accompany visiting inspectors representing public or other agencies having
jurisdiction over the project, record the outcome of these inspections and report
to Owner/Engineer.

Transmit to Contractor, Owner/Engineer's clarifications and interpretations of the
contract documents.

Consider and evaluate Contractor's suggestions or modifications in drawings or
Contract Documents and report them with recommendations to Owner/Engineer.

Maintain at the job site orderly files for correspondence, reports of job
conferences, shop drawings and sample submissions, reproductions of original
contract documents including all addenda, change orders, field orders, additional
drawings issued subsequent to the execution of the contract, Owner/Engineer's
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12.2.13

12.2.14

12.2.15

12.2.16

12.2.17

12.2.18

12.2.19

12.2.20

12.2.21

12.2.22

IFB#09-01920V

clarifications and interpretations of the contract documents, progress reports and
other project related documents.

Keep a diary or log book, recording hours on the job site, weather conditions,
data relative to questions of extras or deductions; list of visiting officials and
representatives or manufacturers, fabricators, suppliers and distributors; daily
activities, decisions, observations in general and specific observations in more
detail as in the case of observing test procedures. Send copies to
Owner/Engineer.

Record names, addresses and telephone numbers of all Contractors,
subcontractors and major suppliers of materials and equipment.

Furnish Owner/Engineer periodic reports as required of progress of the work and
Contractor's compliance with the approved progress schedule and schedule of
shop drawing submissions.

Consult with Owner/Engineer in advance of scheduling major tests, inspections
or start of important phases of the work.

Report immediately the occurrence of any accident.

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to Owner/Engineer, noting particularly their relation to the
schedule of values, work completed and materials and equipment delivered at
the site but not incorporated in the work.

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and furnished by
Contractor are applicable to the items actually installed, and deliver this material
to Owner/Engineer for his review prior to final acceptance of the work.

Before Owner/Engineer issues a Certificate of Substantial Completion, submit to
Contractor a list of observed items requiring completion or correction.

Conduct final inspection in the company of Owner/Engineer and Contractor and

“prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and make
recommendations to Owner/Engineer concerning acceptance.

12.3 Except upon written instructions of Owner/Engineer, Resident Project Representative:

12.3.1

Shall not authorize any deviation from the contract documents or approve any
substitute materials or equipment;
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12.3.3

12.3.4

12.3.5

12.3.6

12.3.7
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Shall not exceed limitations on Owner/Engineer's authority as set forth in the
contract documents;

Shall not undertake any of the responsibilities of Contractor, Subcontractors or
Contractor's Superintendent, or expedite the work;

Shall not advise on or issue directions relative to any aspect of the means,
methods, techniques, sequences or procedures of construction unless such is
specifically called for in the contract documents;

Shall not advise on or issue directions as to safety precautions and programs in
connection with the work;

Shall not authorize Owner to occupy the project in whole or in part; and

Shall not participate in specialized field or laboratory tests.

ARTICLE 13 - APPRENTICES

13.1 In accordance with the requirement of Section 446.011, Florida Statutes, the following
requirements to safeguard the welfare of apprentices and trainees shall be a part of this
contract, if applicable.

13.1.1

13.1.2

13.1.3

13.1.4

Contractor agrees to hire for the performance of the contract, a number of
apprentices or trainees in each occupation which bears to the average number of
the journeymen in that occupation to be employed in the performance of the
contract, the ratio of at least one apprentice or trainee to every five journeymen.

Contractor agrees, when feasible to assure that 25% of such apprentices or
trainees are in their first year of training, except when the number of apprentices
or trainees to be hired is fewer than four.

Contractor agrees to submit, at three month intervals, to the Bureau of
Apprenticeship of the Division of Labor, records of employment by trade of the
number of apprentices or trainees employed; race of all apprentices; the number
of apprentices or trainees in their first year of training; and total hours of work of
all apprentices, trainees, and journeymen.

Contractor agrees to submit to the Bureau of Apprenticeship of the Division of
Labor, at three month intervals, a statement describing steps taken toward
making a diligent effort in the hiring of apprentices and trainees and containing a
breakdown by craft of hours worked and wages paid for first year apprentices or
trainees, other apprentices or trainees and journeymen.

NOTE: The form of all submittals, notices, change orders and other documents permitted or
required to be used or transmitted under the Contract shall be determined by the County.
Standard County forms shall be utilized.
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END OF SECTION
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MANATEE COUNTY

IMPROVEMENTS AT
MASTER LIFT STATION 41A
Section No. Description Page No.

DIVISION 1 - GENERAL REQUIREMENTS

01005 General Requirements 01005-1
01010 Summary of Work 01010-1
01015 Control of Work 01015-1
01030 Special Project Procedures 01030-1
01045 Cutting and Patching 01045-1
01050 Field Engineering and Surveying 01050-1
01090 Reference Standards 01090-1
01150 Measurement and Payment 01150-1
01152 Request for Payment 01152-1
01153 Change Order Procedure 01153-1
01200 Project Meetings 01200-1
01310 Construction Schedule and Project Restraints 01310-1
01340 Shop Drawings, Project Data and Samples 01340-1
01370 Schedule of Values 01370-1
01381 Photographic Documentation 01380-1
01410 Testing and Testing Laboratory Services 01410-1
01510 Temporary and Permanent Ultilities 01510-1
01570 Traffic Regulation 01570-1
01580 Project Identification and Signs 01580-1
01600 Material and Equipment 01600-1
01620 Storage and Protection 01620-1
01700 Contract Closeout 01700-1
01710 Cleaning 01710-1
01720 Project Record Documents 01720-1
01721 Redline Drawings 01721-1
01730 Operating and Maintenance Data 01730-1

01740 Warranties and Bonds 01740-1



MANATEE COUNTY
IMPROVEMENTS AT
MASTER LIFT STATION 41A

Section No. : Description

DIVISION 2 - SITE WORK

02064 Modification to Existing Structures, Piping and Equipment
02100 Site Preparation

02220 Excavation, Backfill, Fill and Grading for Structures

02221 Trenching, Bedding and Backfill for Pipe

02223 Excavation Below Grade and Crushed Stone or Shell Refill
02260 Finish Grading

02276 Temporary Erosion and Sedimentation Control
02485 Seeding and Sodding
02575 Pavement Repair and Restoration

02615 Ductile Iron Pipe and Fittings
02616 Cleaning and Disinfecting Potable Water Pipelines
02617 ‘Installation and Testing of Pressure Pipe
02622 - PVC Pipe and Fittings (C-900 & C-905)
02640 - Valves and Appurtenances
02770 Bypass Pumping
02999 Miscellaneous Work and Cleanup
DIVISION 3 - CONCRETE

03310 Concrete Work

DIVISION 5 - METALS

05500 Miscellaneous Metals
DIVISION 9 - FINISHES

09703 Wet Well Protective Liner Repair
. 09941 Field Painting
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Installation of Underground Electrical Ductbanks, Conduit,
Manholes and Handholes

Basic Electrical Materials and Methods
Grounding and Bonding

600 Volt or Less and Cables

Raceways

Boxes

Wiring Devices

Circuit Breakers

Emergency Generator Systems o
Enclosed Switches and Circuit Breakers -
Transfer Switch

Surge Protective Devices

Fuses
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SECTION 01005
GENERAL REQUIREMENTS
GENERAL
SCOPE AND INTENT

Description

The work to be done consists of the furnishing of all
labor, materials and equipment, and the performance of
all work included in this Contract.

Work Included

The Contractor shall furnish all labor, superintendence,
materials, plant, power, light, heat, fuel, water, tools,
appliances, equipment, supplies, shop drawings, working
drawings and other means of construction necessary or
proper for performing and completing the work. He shall
obtain and pay for all required permits necessary for the
work, other than those permits such as the DEP permit and
railroad permit which may have already been obtained. He
shall perform and complete the work in the manner best
calculated to promote rapid construction consistent with
safety of life and property and to the satisfaction of
the Engineer, and in strict accordance with the Contract
Documents. The Contractor shall clean up the work and
maintain it during and after construction, until
accepted, and shall do all work and pay all costs
incidental thereto. He shall repair or restore all
structures and property that may be damaged or disturbed
during performance of the work.

The cost of incidental work described in these General
Requirements, for which there are no specific Contract
Items, shall be considered as part of the general cost of
doing the work and shall be included in the prices for
the various Contract Items. No additional payment will
be made therefore.

The Contractor shall provide and maintain such modern
plant, tools, and equipment as may be necessary, in the
opinion of the Engineer, to perform in a satisfactory and
acceptable manner all the work required by this Contract.
Only equipment of established reputation and proven
efficiency shall be used. The Contractor shall be solely
responsible for the adequacy of his .workmanship,
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materials and equipment, prior approval of the Engineer
notwithstanding.

Public Utility Installations and Structures

Public wutility installations and structures shall be
understood to include all poles, tracks, pipes, wires,
conduits, house service connections, vaults, manholes and
all other appurtenances and facilities pertaining thereto
whether owned or controlled by the Owner, other
governmental bodies or privately owned by individuals,
firms or corporations, used to serve the public with
transportation, traffic control, gas, electricity,
telephone, sewage, drainage, water or other public or
private property which may be affected by the work shall
be deemed included hereunder.

The Contractor shall protect all public utility
installations and structures from damage during the work.
Access across any buried public utility installation or
structure shall be made only in such locations and by
means approved by the Engineer. The Contractor shall so
arrange his operations as to avoid any damage to these
facilities. All required protective devices and
construction shall be provided by the Contractor at his
expense. All existing public utilities damaged by the
Contractor which'qre shown on the Plans or have been
located in the field by the utility shall be repaired by
" the Contractor, at his expense, as approved by the
Engineer. No separate payment shall be made for such
protection or repairs to public utility installations or
structures.

Public wutility installations or structures owned or
controlled by the Owner or other governmental body, which
are required by this contract to be removed, relocated,
replaced or rebuilt by the Contractor not identified in
any separate bid item shall be considered as a part of
the general cost of doing the work and shall be included
in the prices bid for the various contract items. No
separate payment shall be made therefore.

Where public utility installations or structures owned or
controlled by the Owner or other governmental body are
encountered during the course of the work, and are not
indicated on the Plans or in the Specifications, and
when, in the opinion of the Engineer, removal,
relocation, replacement or rebuilding is necessary to
complete the work under this Contract, such work shall be
accomplished by the utility having jurisdiction, or such
work may be ordered, in writing by the Engineer, for the
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contractor to accomplish. If such work is accomplished
by the wutility having jurisdiction, it will be carried
out expeditiously and the Contractor shall give full
cooperation to permit the utility to complete the
removal, vrelocation, replacement or rebuilding as
required. If such work is accomplished by the
Contractor, it will be in accordance with the General and
Supplemental General Conditions.

All Owner and other governmental utility departments and
other owners of public utilities which may be affected by
the work will be informed in writing by the Engineer
within two weeks after the execution of the Contract or
Contracts covering the work. Such notice will set out,
in general, and direct attention to, the responsibilities
of the Owner and other governmental utility departments
and other owners of public wutilities for such
installations and structures as may be affected by the
work and will be accompanied by one set of Plans and
Specifications covering the work under such Contract or
Contracts.

In addition to the general notice given by the Engineer,
the Contractor shall give written notice to Owner and
other governmental utility departments and other owners
of public utilities of the location of his proposed
construction operations, at least forty-eight hours in
advance of breaking ground in any area or on any unit of
the work.  This can be . accomplished by making the
appropriate contact with the "Sunshine State One-Call of
Florida, Inc. Call Center ("Call Sunshine") and per all
requirements provided for in the Florida Underground
Facilities Damage Prevention and Safety Act (Florida
Statutes, Title XXXIII, Chapter 556).

The maintenance, repair, removal, relocation or
rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein
provided, shall be done by methods approved by the
Engineer.

PLANS AND SPECIFICATIONS

Plans

When obtaining data and information from the Plans,
figures shall be used in preference to scaled dimensions,

and large scale drawings in preference to small scale
drawings.
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Copies Furnished to Contractor

The Contractor shall furnish each of the subcontractors,
manufacturers, and material men such copies of the
Contract Documents as may be required for their work.
Additional copies of the Plans and Specifications, when
requested, may be furnished to the Contractor at cost of
reproduction.

Supplementary Drawings

When, in the opinion of the Engineer, it becomes
necessary to explain more fully the work to be done or to
illustrate the work further or to show any changes which
may be required, drawings known as Supplementary
Drawings, with specifications pertaining thereto, will be
prepared by the Engineer and five paper prints thereof
will be given to the Contractor.

Contractor to Check Plans and Data

The Contractor shall verify all dimensions, quantities
and details shown on the Plans, Supplementary Drawings,
- Schedules, Specifications or other data received from the
Engineer, and shall notify him of all errors, omissions,
~conflicts, and discrepancies found therein. Failure to
:discover or correct errors,. conflicts or discrepancies
shall not relieve the Contractor of full responsibility

i~ for unsatisfactory work, faulty construction or improper

operation resulting therefrom nor from rectifying such
conditions at his own expense. He will not be allowed to
take advantage of any errors or omissions, as full
instructions will be furnished by the Engineer, should
such errors or omissions be discovered. All schedules
are given for the convenience of the Engineer and the
Contractor and are not guaranteed to be complete. The
- Contractor shall assume all responsibility for the making
of estimates of the size, kind, and quality of materials
and equipment included in work to be done under the
Contract.

Specifications

The Technical Specifications consist of three parts:
General, Products and Execution. The General Section
contains General Requirements which govern the work.
Products and Execution modify and supplement these by
detailed requirements for the work and shall always
govern whenever there appears to be a conflict.
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Intent

All work called for in the Specifications applicable to
this Contract, but not shown on the Plans in their
present form, or vice versa, shall be of like effect as
if shown or mentioned in both. Work not specified in
either the Plans or in the Specifications, but involved
in carrying out their intent or in the complete and
proper execution of the work, is required and shall be
performed by the Contractor as though it were
specifically delineated or described.

The apparent silence of the Specifications as to any
detail, or the apparent omission from them of a detailed
description concerning any work to be done and materials
to be furnished, shall be regarded as meaning that only
the best general practice is to prevail and that only
material and workmanship of the best quality is to be
used, and interpretation of these Specifications shall be
made upon that basis. '

The inclusion of the Related Requirements (or work
specified elsewhere) in the General part of the
specifications 1is only for the convenience of the
Contractor, and shall not be interpreted as a complete
list of related Specification Sections.

MATERIALS AND EQUIPMENT

Manufacturer

The names of proposed manufacturers, material men,
suppliers and dealers who are to furnish materials,
fixtures, equipment, appliances or other fittings shall
be submitted to the Engineer for approval. Such approval
must be obtained before shop drawings will be checked.
No manufacturer will be approved for any materials to be
furnished under this Contract unless he shall be of good
reputation and have a plant of ample capacity. He shall,
upon the request of the Engineer, be required to submit
evidence that he has manufactured a similar product to
the one specified and that it has been previously used
for a like purpose for a sufficient length of time to
demonstrate its satisfactory performance.

All transactions with the manufacturers or subcontractors
shall be through the Contractor, unless the Contractor
shall reguest, in writing to the Engineer, that the
manufacturer or subcontractor deal directly with the
Engineer. Any such transactions shall not in any way
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release the Contractor from his full responsibility under
this Contract.

Any two or more pieces or material or equipment of the
same kind, type or classification, and being used for
identical types of services, shall be made by the same
manufacturer.

Delivery

The Contractor shall deliver materials in ample
quantities to insure the most speedy and uninterrupted
progress of the work so as to complete the work within
the allotted time. The Contractor shall also coordinate
deliveries in order to avoid delay in, or impediment of,
the progress of the work of any related Contractor.

Tools and Accessories

The Contractor shall, unless otherwise stated in the
Contract Documents, furnish with each type, kind or size
of equipment, one complete set of suitably marked high
grade special tools and appliances which may be needed to
adjust, operate, maintain or repair the equipment. Such
tools and appliances shall be furnished in approved
painted steel cases, properly labeled and equipped with
good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as 'specified.

Each piece of equipment shall be provided with a
substantial nameplate, securely fastened in place and
clearly inscribed with the manufacturer's name, year of
manufacture, serial number, weight and principal rating
data.

Installation of Equipment.

The Contractor shall have on hand sufficient proper
equipment and machinery of ample capacity to facilitate
the  work and to handle all emergencies normally
encountered in work of this character.

Equipment shall be erected in a neat and workmanlike
manner on the foundations at the locations and elevations
shown on the Plans, unless directed otherwise by the
Engineer during installation. All equipment shall be
correctly aligned, leveled and adjusted for satisfactory
operation and shall be installed so that proper and
necessary connections can be made readily between the
various units.
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The Contractor shall furnish, install and protect all
necessary anchor and attachment bolts and all other
appurtenances needed for the installation of the devices
included in the equipment specified. Anchor bolts shall
be as approved by the Engineer and made of ample size and
strength for the purpose intended. Substantial templates
and working drawings for installation shall be furnished.

The Contractor shall, at his own expense, furnish all
materials and labor for, and shall properly bed in non-
shrink grout, each piece of equipment on its supporting
base that rests on masonry foundations.

Grout shall completely £fill the space between the
equipment base and the foundation. All metal surfaces
coming in contact with concrete or grout shall receive a
coat of coal tar epoxy equal to Koppers 300M.

Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost
of furnishing (as required by equipment specifications
sections) a competent and experienced engineer or
superintendent who shall represent the manufacturer and
shall assist the Contractor, when required, to install,
adjust, test and place in operation the equipment in
conformity with the Contract Documents. After the
equipment is placed in permanent operation by the Owner,
such engineer or superintendent shall make all
adjustments and tests required by the Engineer to prove
that such equipment is in proper and satisfactory
operating condition, and shall instruct such personnel as
may be designated by the Owner in the proper operation
and maintenance of such equipment.

INSPECTION AND TESTING
General

Inspection and testing of materials will be performed by
the Owner unless otherwise specified.

For tests specified to be made by the Contractor, the
testing personnel shall make the necessary inspections
and tests and the reports thereof shall be in such form
as will facilitate checking to determine compliance with
the Contract Documents. Three (3) copies of the reports
shall be submitted and authoritative certification
thereof must be furnished to the Engineer as a
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prerequisite for the acceptance of any material or
equipment .

If, in the making of any test of any material or
equipment, it is ascertained by the Engineer that the
material or equipment does not comply with the Contract,
the Contractor will be notified thereof and he will be
directed to refrain from delivering said material or
equipment, or to remove it promptly from the site or from
the work and replace it with acceptable material, without
cost to the Owner.

Tests of electrical and mechanical equipment and
appliances shall be conducted in accordance - with
recognized test codes of the ANSI, ASME, or the IEEE,
except as may otherwise be stated herein.

The Contractor shall be fully responsible for the proper
operation of equipment during tests and instruction
periods and shall neither have nor make any claim for
damage which may occur to equipment prior to the time
when the Owner formally takes over the operation thereof.

Costs

All inspection and testing of materials furnished under
this Contract will be performed by the Owner or duly
authorized inspection engineers or inspections bureaus
without cost to the Contractor, unless otherwise
expressly specified.

The cost of shop and field tests of equipment and of
certain other tests specifically called for in the
Contract Documents shall be borne by the Contractor and
such costs shall be deemed to be included in the Contract
price.

Materials and equipment submitted by the Contractor as
the equivalent to those specifically named in the
Contract may be tested by the Owner for compliance. The
Contractor shall reimburse the Owner for the expenditures
incurred in making such tests on materials and equipment
which are rejected for non-compliance.

Inspections of Materials

The Contractor shall give notice in writing to the
Engineer, at least two weeks in advance of his intention
to commence the manufacture or preparation of materials
especially manufactured or prepared for use in or as part
of the permanent construction. Such notice shall contain
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a request for inspection, the date of commencement and
the expected date of completion of the manufacture of
preparation of materials. Upon receipt of such notice,
the Engineer will arrange to have a representative
present at such times during the manufacture as may be
necessary to inspect the materials or he will notify the
Contractor that the inspection will be made at a point
other than the point of manufacture, or he will notify
the Contractor that inspection will be waived. The
Contractor must comply with these provisions before
shipping any material. Such inspection shall not release
the Contractor from the responsibility for furnishing
materials meeting the requirements of the Contract
Documents.

Certificate of Manufacture

When inspection is waived or when the Engineer so
requires, the Contractor shall furnish to him
authoritative evidence in the form of Certificates of
Manufacture that the materials to be used in the work
have been manufactured and tested in conformity with the
Contract Documents. These certificates shall be
notarized and shall include copies of the results of
physical tests and chemical analyses, where necessary,
that have been made directly on the product or on similar
“products of the manufacturer. »

Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty,
capacity, rating, efficiency, performance, function or
special requirements are specified shall be tested in the
shop of the maker in a manner which shall conclusively
prove that its characteristics comply fully with the
requirements of the Contract Documents. No such
equipment shall be shipped to the work until the Engineer
notifies the Contractor, in writing, that the results of
such tests are acceptable.

Five copies of the manufacturer's actual test data and
interpreted results thereof, accompanied by a certificate
of authenticity sworn to by a responsible official of the
manufacturing company, shall be forwarded to the Engineer
for approval.

The cost of shop tests and of furnishing manufacturer's

preliminary and shop test data of operating equipment
shall be borne by the Contractor.
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Preliminary Field Tests

As soon as conditions permit, the Contractor shall
furnish all labor, materials, and instruments and shall
make preliminary field tests of equipment. If the
preliminary field tests disclose any equipment furnished
under this Contract which does not comply with the
requirements of the Contract Documents, the Contractor
shall, prior to the acceptance tests, make all changes,
adjustments and replacements required. The furnishing
Contractor shall assist in the preliminary field tests as
applicable.

Final Field Tests

Upon completion of the work and prior to final payment,
all equipment and piping installed under this Contract
shall be subjected to acceptance tests as specified or
required to prove compliance with the Contract Documents.

The Contractor shall furnish labor, fuel, energy, water
and all other materials, equipment and instruments
necessary for all acceptance tests, at no additional cost
to the Owner. The Supplier shall assist in the final
field tests as applicable.

Failure of Tests

Any defects in the materials and equipment or their
failure to meet the tests, guarantees or requirements of
the Contract Documents shall be promptly corrected by the
Contractor by replacement or otherwise. The decision of
the Engineer as to whether or not the Contractor has
fulfilled his obligations under the Contract shall be
final and conclusive. If the Contractor fails to make
these corrections or if the improved materials and
equipment, when tested, shall again fail to meet the
guarantees of specified requirements, the Owner,
notwithstanding its partial payment for work, and
materials and equipment, may reject the materials and
equipment and may order the Contractor to remove them
from the site at his own expense.

In case the Owner rejects any materials and equipment,
then the Contractor shall replace the rejected materials
and equipment within a reasonable time. If he fails to
do so, the Owner may, after the expiration of a period of
thirty (30) calendar days after giving him notice in
writing, proceed to replace such rejected materials and
equipment, and the cost thereof shall be deducted from
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any compensation due or which may become due the
Contractor under his Contract.

Final Inspection

During such final inspections, the work shall be clean
and free from water. In no case will the final pay
application be prepared until the Contractor has complied
with all requirements set forth and the Engineer has made
his final inspection of the entire work and is satisfied
that the entire work is properly and satisfactorily
constructed in accordance with the requirements of the
Contract Document.

TEMPORARY STRUCTURES

Temporary Fences

If, during the course of the work, it is necessary to
remove or disturb any fence or part thereof, the
Contractor shall, at his own expense, if so ordered by
the Engineer, provide a suitable temporary fence which
shall Dbe maintained until the permanent fence 1is
replaced. The Engineer shall be solely responsible for
the determination of the necessity for providing a
temporary fence and the type of temporary fence to be
used.

TEMPORARY SERVICES

First Aid

The Contractor shall keep upon the site, at each location
where work is in progress, a completely equipped first
aid kit and shall provide ready access thereto at all
times when people are employed on the work.

LINES AND GRADES

Grade

All work under this Contract shall be constructed in
accordance with the lines and grades shown on the Plans,
or as given by the Owner/Engineer. The full
responsibility for keeping alignment and grade shall rest
upon the Contractor.

Safeguarding Marks

The Contractor shall safeguard all points, stakes, grade
marks, monuments and bench marks made or established on
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the work, Dbear the cost of reestablishing them if
disturbed, and bear the entire expense of rectifying work
improperly installed due to not maintaining or protecting
or to removing without authorization such established
points, stakes and marks.

The Contractor shall safeguard all existing and known
property corners, monuments and marks adjacent to but not
related to the work and, if required, shall bear the cost
of reestablishing them if disturbed or destroyed.

Datum Plane

All elevations indicated or specified refer to the Mean
Sea Level Datum of the NGVD 1929 Datum and/or NAVD 1988.

ADJACENT STRUCTURES AND LANDSCAPING
Responsibility

The Contractor shall also be entirely responsible and
liable for all damage or injury as a result of his
operations to all other adjacent public and private
property, structures of any kind and appurtenances
thereto met with during the progress of the work. The
cost of protection, replacement 1in their original
locations and conditions or payment of damages for
injuries to such adjacent public and private property and
structures affected by the work, whether or not shown on
the Plans, and the removal, relocation and reconstruction
of such items called for on the Plans or specified shall
be included in the various Contract Items and no separate
payments will be made therefor. Where such public and
private property, structures of any kind and
appurtenances thereto are not shown on the Plans and
when, in the opinion of the Engineer, additional work is
deemed necessary to avoid interference with the work,
payment therefore will be made as provided for in the
General Conditions.

Contractor is expressly advised that the protection of
buildings, structures, tunnels, tanks, pipelines, etc.
and related work adjacent and in the vicinity of his
operations, wherever they may be, 1is solely his
responsibility. Conditional inspection of buildings or
structures in the immediate vicinity of the project which
may reasonably be expected to be affected by the Work
shall be performed by and be the responsibility of the
Contractor.

01005-12 APRIL 2008



Contractor shall, before starting operations, make an
examination of the interior and exterior of the adjacent
structures, buildings, facilities, etc., and record by
notes, measurements, photographs, etc., conditions which
might be aggravated by open excavation and construction.
Repairs or replacement of all conditions disturbed by
the construction shall be made to the satisfaction of the
Owner and to the satisfaction of the Engineer. This does
not preclude conforming to the requirements of the
insurance underwriters. Copies of surveys, photographs,
reports, etc., shall be given to the Engineer.

Prior to the beginning of any excavations, the Contractor
shall advise the Engineer of all buildings or structures
on which he intends to perform work or which performance
of the project work will affect.

Protection of Trees

1. All trees and shrubs shall be adequately protected
by the Contractor with boxes and otherwise and in
accordance with ordinances governing the protection
of trees. No excavated materials shall be placed
SO0 as to injure such trees or shrubs. Trees or
shrubs destroyed by negligence of the Contractor or
his employees shall be replaced by him with new
stock of similar size and age, at the proper season
and at the sole expense of the Contractor.

2. Beneath trees or other surface structures, where .
possible, pipelines may be built in short tunnels,
backfilled with excavated materials, except as
otherwise specified, or the trees or structures
carefully supported and protected from damage.

3. The Owner may order the Contractor, for the
convenience of the Owner, to remove trees along the
line or trench excavation. If so ordered, the

Owner will obtain any permits required for removal
of trees. Such tree removal ordered shall be paid
for under the appropriate Contract Items.

Lawn Areas

Lawn areas shall be left in as good condition as before
the starting of the work. Where sod is to be removed, it
shall be carefully removed, and later replaced, or the
area where sod has been removed shall be restored with
new sod in the manner described in the Workmanship and
Materials Paragraph in Section 02485, Seeding & Sodding.
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Restoration of Fences

Any fence, or part thereof, that is damaged or removed
during the course of the work shall be replaced or
repaired by the Contractor and shall be left in as good a
condition as before the starting of the work. The manner
in which the fence is repaired or replaced and the
materials used in such work shall be subject to the
approval of the Engineer. The cost of all 1labor,
materials, equipment, and work for the replacement or
repair of any fence shall be deemed included in the
appropriate Contract Item or items, or if no specific
Item is provided therefore, as part of the overhead cost
of the work, and no additional payment will be made
therefore.

PROTECTION OF WORK AND PUBLIC
Barriers and Lights

During the prosecution of the work, the Contractor shall
put up and maintain at all times such barriers and lights
as will effectually prevent accidents. The Contractor
shall provide suitable barricades, red lights, "danger"
or "caution" or "street closed" signs and watchmen at all
places where the work causes obstructions to the normal
traffic or constitutes in any way a hazard to the public,
in accordance with state and local requirements.

Smoke Prevention

A strict compliance with ordinances regulating the
production and emission of smoke will be required. No
open fires will be permitted.

Noise

The Contractor shall eliminate noise to as great an
extent as practicable at all times. Air compressing
plants shall be equipped with silencers and the exhaust
of all gasoline motors or other power equipment shall be
provided with mufflers. In the vicinity of hospitals and
schools, special care shall be used to avoid noise or
other nuisances. The Contractor shall strictly observe
all 1local regulations and ordinances covering noise
control.

Except in the event of an emergency, no work shall be
done between the hours of 7:00 P.M. and 7:00 A.M., or on
weekends. If the proper and efficient prosecution of the
work requires operations during the night or weekends,
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the written permission of the Owner shall be obtained
before starting such items of the work.

Access to Public Services

Neither the materials excavated nor the materials or
plant used in the construction of the work shall be so
placed as to prevent free access to all fire hydrants,
valves or manholes.

Dust prevention

The Contractor shall prevent dust nuisance from his
operations or from traffic by keeping the roads and/or
construction areas sprinkled with water at all times.

CUTTING AND PATCHING

The Contractor shall do all cutting, fitting or patching
of his portion of the work that may be required to make
the several parts thereof join and coordinate in a manner
satisfactory to the Engineer and in accordance with the
Plans and Specifications. The work must be done by
competent workmen skilled in the trade required by the
restoration.

CLEANING
During Construction

During construction of the work, the Contractor shall, at
all times, keep the site of the work and adjacent
premises as free from material, debris and rubbish as is
practicable and shall remove the same from any portion of
the site 1f, in the opinion of the Engineer, such
material, debris, or rubbish constitutes a nuisance or is
objectionable.

The Contractor shall remove from the site all of his
surplus materials and temporary structures when no
further need therefore develops.

Final Cleaning

At the conclusion of the work, all equipment, tools,
temporary structures and materials belonging to the
Contractor shall be promptly taken away, and he shall
remove and promptly dispose of all water, dirt, rubbish
or any other foreign substances.

The Contractor shall thoroughly clean all equipment and
materials installed by him and shall deliver such
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PART 2

PART 3

materials and equipment undamaged in a bright, clean,
polished and new operating condition.

MISCELLANEOUS
Protection Against Siltation and Bank Erosion

1. The Contractor shall arrange his operations to
minimize siltation and bank erosion on construction
sites and on existing or proposed water courses and
drainage ditches.

2. The Contractor, at his own expense, shall remove
any siltation deposits and correct any erosion
problems as directed by the Engineer which results
from his construction operations.

Protection of Wetland Areas

The Contractor shall properly dispose of all surplus
material, including soil, in accordance with Local, State
and Federal regulations. Under no circumstances shall
surplus material be disposed of in wetland areas as
defined by the Florida Department of Environmental
Protection or Southwest Florida Water Management
District.

Existing Facilities

The work shall be so conducted to maintain existing
facilities 1in operation insofar as 1s ©possible.
Requirements and schedules of operations for maintaining
existing facilities in service during construction shall
be as described in the Special Provisions.

Use of Chemicals

All chemicals wused during project construction or
furnished for project operation, whether herbicide,
pesticide, disinfectant, polymer, reactant, or of other
classification, must show approval of either EPA or USDA.
Use of all such chemicals and disposal of residues shall
be in strict conformance with instructions.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01010

SUMMARY OF WORK

GENERAL
WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED

The work included in this contract consists of various
improvements at Master Lift Station (MLS) 41A. The
following work will be performed at the 1lift station:
install a new emergency generator with exhaust silencer,
sound attenuated enclosure, automatic transfer switch,
main circuit breakers, and electrical controls. The
generator controls will be connected to the existing
SCADA system. Installation of a new pump control panel
to replace the existing panel. Installation of a new
flow meter and pressure transducer. Installation of a new
on-site feeder sewer to eliminate the drop connection

into the existing wet well. Installation of a new
backflow preventer/meter assembly and potable water
piping. Installation of new yard 1lighting. Bypass

pumping, as necessary, to perform the work.

The Contractor shall furnish all shop drawings, working
drawings, labor, materials, equipment, tools, services
and incidentals necessary to complete all work required
by these Specifications and as shown on the Contract
Drawings.

The Contractor shall perform the work complete, in place
and ready for continuous service and shall include any
repairs, replacements, and/or restoration required as a
result of damages caused prior to acceptance by the
Owner.

The Contractor shall furnish and install all materials,
equipment and labor which is reasonably and properly
inferable and necessary for the proper completion of the
work, whether specifically indicated in the Contract
Documents or not.

CONTRACTS

Construct all the Work under a single contract.

WORK SEQUENCE

All work done under this Contract shall be done with a
minimum of inconvenience to the users of the system or

facility. The Contractor shall coordinate his work with
private property owners such that existing utility
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services are maintained to all users to the maximum
extent possible.

The Contractor shall, if necessary and feasible,
construct the work in stages to accommodate the Owner's
use of the premises during the construction period;
coordinate the construction schedule and operations with
the Owner's Representative.

The Contractor shall, where feasible, construct the Work
in stages to provide for public convenience and not close
off public use of any facility until completion of
construction to provide alternative usage.

CONSTRUCTION AREAS

The Contractor shall: Limit his use of the construction
areas for work and for storage, to allow for:

1. Work by other Contractors.
2. Owner's Use. ”
3. Public Use.

Coordinate use of work site under direction of Engineer
or Owner's Representative.

Assume full responsibility for the protection and
safekeeping of products under this Contract, stored on
the site.

" Move any stored products under the Contractor's control,

which interfere with operations of the Owner or separate
contractor.

Obtain and pay for the use of additional storage of work
areas needed for Contractor operations.

OWNER OCCUPANCY

It is assumed that portions of the Work will be completed
prior to completion of the entire Work. Upon completion
of construction of each individual facility, including
testing, if the Owner, at its sole discretion, desires to
accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance
for each individual facility. The Owner will assume
ownership and begin operation of the individual facility
on that date and the three-year guaranty period shall
commence on that date. The Owner has the option of not
accepting the entire work as a whole until it is
completed, tested and approved by the Engineer and Owner.

01010-2



1.06 PARTIAL OWNER OCCUPANCY
The Contractor shall schedule his operations for
completion of portions of the Work, as designated, for

the Owner's occupancy prior to substantial completion of
the entire work.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01015
CONTROL OF WORK
GENERAL
WORK PROGRESS

The Contractor shall furnish personnel and equipment
which will be efficient, appropriate and adequately sized
to secure a satisfactory quality of work and a rate of
progress which will insure the completion of the work
within the time stipulated in the Contract. If at any
time such personnel appears to the Engineer to be
inefficient, inappropriate, or insufficient for securing
the quality of work required for producing the rate of
progress aforesaid, he may order the Contractor to
increase the efficiency, change the character, or
increase the personnel and equipment and the Contractor
shall conform to such order. Failure of the Engineer to
give such order shall in no way relieve the Contractor of
his obligations to secure the quality of the work and
rate of progress required.

PRIVATE LAND

The Contractor shall not enter or occupy private land
outside of easements, except by permission of the
adjacent property owner.

WORK LOCATIONS

Work shall be located substantially as indicated on the
drawings, but the Engineer reserves the right to make
such modifications in locations as may be found desirable
to avoid interference with existing structures or for
other reasons.

OPEN EXCAVATIONS

All open excavations shall be adequately safeguarded by
providing temporary barricades, caution signs, lights and
other means to prevent accidents to persons and damage to
property. The Contractor shall, at his own expense,
provide suitable and safe bridges and other crossings for
accommodating travel by pedestrians and workmen. Bridges
provided for access to private ©property during
construction shall be removed when no longer required.
If the excavation becomes a hazard, or if it excessively
restricts traffic at any point, the Engineer may require
special construction procedures such as limiting the
length of open trench, prohibiting stacking excavated
material in the street and requiring that the trench
shall not remain open overnight.

01015-1 APRIL 2008



The Contractor shall take precautions to prevent injury
to the public due to open trenches. All trenches,
excavated material, equipment, or other obstacles which
could be dangerous to the public shall be barricaded and
well lighted at all times when construction is not in
progress.

DISTRIBUTION SYSTEMS AND SERVICES

The Contractor shall avoid interruptions to water,
telephone, cable TV, sewer, gas, or other related utility
services. He shall notify the Engineer and the
appropriate agency well in advance of any requirement for
dewatering, isolating, or relocating a section of a
utility, so that necessary arrangements may be made.

If it appears that utility service will be interrupted
for an extended period, the Engineer may order the
Contractor to provide temporary service lines at the
Contractor's expense. Inconvenience of the users shall
be kept to the minimum, consistent with existing
conditions. The safety and integrity of the systems are
of prime importance in scheduling work.

PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND
UTILITIES

The Contractor shall assume full responsibility for the
protection of all buildings, structures and utilities,
public or private, including poles, signs, services to
building utilities, gas pipes, water pipes, hydrants,
sewers, drains and electric and telephone cables and
other similar facilities, whether or not they are shown
on the Drawings. The Contractor shall carefully support
and protect all such structures and utilities from injury
of any kind. Any damage resulting from the Contractor's
operation shall be repaired by the Contractor at his
expense.

The Contractor shall bear full responsibility for
obtaining locations of all underground structures and
utilities (including existing water services, drain lines
and sewers). Services to buildings shall be maintained

‘and all costs or charges resulting from damage thereto

shall be paid by the Contractor.

Protection and temporary removal and replacement of
existing utilities and structures as described in this
Section shall be a part of the work under the Contract
and all costs in connection therewith shall be included
in the unit prices established in the Bid.

If, in the opinion of the Engineer, permanent relocation
of a utility owned by the Owner is required, he may
direct the Contractor, in writing, to perform the work.
Work so ordered will be paid for at the Contract unit
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prices, if applicable, or as extra work as classified in
the General Conditions. If relocation of a privately
owned utility is required, the Owner will notify the
utility to perform the work as expeditiously as possible.
The Contractor shall fully cooperate with the Owner and
utility and shall have no claim for delay due to such
relocation. The Contractor shall notify public utility
companies in writing at 1least 48 hours (excluding
Saturdays, Sundays and legal holidays) before excavating
near their utilities.

TEST PITS

Test pits for the purpose of 1locating underground
pipeline or structures in advance of the construction
shall be excavated and backfilled by the Contractor at
the direction of the Engineer. Test pits shall be
backfilled immediately after the utility location and the
surface shall be restored in a manner equal or better
than the original condition. No separate payment will be
made.

CARE AND PROTECTION OF PROPERTY

The Contractor shall be responsible for the preservation
of all public and private property and shall use every
precaution necessary to prevent damage thereto. If any
direct or indirect damage is done to public or private
property by or on account of any act, omission, neglect,
or misconduct in the execution of the work on the part of
the Contractor, such property shall be restored by the

- Contractor, at his expense, to a condition equal or

better to that existing before the damage was done, or he
shall make good the damage in another manner acceptable
to the Engineer.

All sidewalks which are disturbed by the Contractor's
operations shall be restored to their original or better
condition by the use of similar or comparable materials.
All curbing shall be restored in a condition equal to
the original construction and in accordance with the best
modern practice.

Along the location of this work, all fences, walks,
bushes, trees, shrubbery and other physical features
shall be protected and restored in a thoroughly
workmanlike manner unless otherwise shown on the
drawings. Fences and other features removed by the
Contractor shall be replaced in the location indicated by
the Engineer as soon as conditions permit. All grass
areas beyond the limits of construction which have been
damaged by the Contractor shall be regraded and sodded to
equal or exceed original conditions.
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Trees close to the work which drawings do not specify to
be removed, shall be boxed or otherwise protected against
injury. The Contractor shall trim all branches that are
liable to damage because of his operations, but in no
case shall any tree be cut or removed without prior
notification to the Engineer. All injuries to bark,
trunk, limbs and roots of trees shall be repaired by
dressing, cutting and painting according to approved
methods, using only approved tools and materials.

The protection, removal and replacement of existing
physical features along the line of work shall be a part
of the work wunder the Contract and all costs in
connection therewith shall be included in the unit and/or
lump sum prices established under the items in the Bid.

MAINTENANCE OF TRAFFIC

Open pits, trenches, unpaved streets, debris, or other
obstructions due to construction that will prevent the
normal flow of traffic during an extended construction
stoppage, for any reason, shall be minimized. In the
event an extended construction stoppage is found to be
necessary, Contractor shall, at his own expense, provide
normal traffic flow during extended construction
stoppage. Extended stoppage will be defined by the
Engineer.

All excavated material shall be placed so that vehicular
and’ pedestrian traffic may be maintained at all times.
If the Contractor's operations cause traffic hazards, he

-:shall repair the road surface, provide temporary

roadways, erect wheel guards or fences, or take other
safety measures which are satisfactory to the Engineer
and Owner.

Detours around construction areas will be subject to the
approval of the Owner and the Engineer. Where detours
are permitted, the contractor shall provide all necessary
barricades and signs as required to divert the flow of
traffic. While traffic is detoured, the Contractor shall
expedite construction operations and periods when traffic
is being detoured, will be strictly controlled by the
Owner.

WATER FOR CONSTRUCTION PURPOSES

In locations where public water supply is available, the
Contractor may purchase water for all construction
purposes.

The Contractor shall be responsible for paying for all

water tap fees incurred for the purpose of obtaining a
potable water service or hydrant meter.
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MAINTENANCE OF FLOW

The Contractor shall at his own cost, provide for the
flow of sewers, drains and water courses interrupted
during the progress of the work and shall immediately
cart away and remove all offensive matter. The entire
procedure of maintaining existing flow shall be fully
discussed with the Engineer and Owner well in advance of
the interruption of any flow.

CLEANUP

During the course of the work, the Contractor shall keep
the site of his operations in as clean and neat a
condition as 1is possible. He shall dispose of all
residue resulting from the construction work and at the
conclusion of the work, he shall remove and haul away any
surplus excavation, broken pavement, lumber, equipment,
temporary structures and any other refuse remaining from
the construction operations and shall leave the entire
site of the work in a neat and orderly condition.

COOPERATION WITHIN THIS CONTRACT

All firms or person authorized to perform any work under
this Contract shall cooperate with the General Contractor
and his subcontractors or trades and shall assist in
incorporating the work of other trades where necessary or
required. .

Cutting and patching, drilling and fitting shall be
carried out where required by the trade or subcontractor
having jurisdiction, unless otherwise indicated herein or
directed by the Engineer.

PROTECTION OF CONSTRUCTION AND EQUIPMENT

All newly constructed work shall be carefully protected
from injury in any way. No wheeling or walking or
placing of heavy loads on it shall be allowed and all
portions injured shall be reconstructed by the Contractor
at his own expense.

All structures shall be protected in a manner approved by
the Engineer. Should any of the floors or other parts of
the structures become heaved, cracked, or otherwise
damaged, all such damaged portions of the work shall be
completely repaired and made good by the Contractor, at
his own expense and to the satisfaction of the Engineer.

If, in the final inspection of the work, any defects,
faults, or omissions are found, the Contractor shall
cause the same to be repaired or removed and replaced by
proper materials and workmanship without extra
compensation for the materials and labor required.
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PART 2

PART 3

Further, the Contractor shall be fully responsible for
the satisfactory maintenance and repair of the
construction and other work undertaken herein, for at
least the warranty period described in the Contract.

Further, the Contractor shall take all necessary
precautions to prevent damage to any structure due to
water pressure during and after construction and until
such structure is accepted and taken over by the Owner.

CONSTRUCTION WITHIN RIGHT-OF-WAY

Where pipe lines are installed within FDOT right-of-way,
all excavation backfill and compaction for the purpose of
reconstructing roadways and/or adjacent slopes contiguous
thereto shall be in accordance with FDOT or Manatee
County Standards and Specifications, whichever is
applicable. Contractor shall satisfy the authorized
representative of the FDOT with respect to proper safety
procedures, construction methods, required permitting,
etc., within the FDOT right-of-way.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01030

SPECIAL PROJECT PROCEDURES

GENERAL
PERMITS

Upon notice of award, the Contractor shall immediately
apply for all applicable permits not previously obtained
by the Owner to do the work from the appropriate
governmental agency or agencies. No work shall commence
until all applicable permits have been obtained and
copies delivered to the Engineer. The costs for
obtaining all permits shall be borne by the Contractor.

CONNECTIONS TO EXISTING SYSTEM

The Contractor shall perform all work necessary to
locate, excavate and prepare for connections to the
terminus of the existing systems all as shown on the
Drawings or where directed by the Owner/Engineer. The
cost for this work and for the actual connection to the
existing systems shall be included in the price bid for
the project and shall not result in any additional cost
to the Owner. The termination point for each contract
shall be as shown on the Contract Drawings.

RELOCATIONS

The Contractor shall be responsible for the coordination
of the relocation of structures, including but not
limited to light poles, power poles, signs, sign poles,
fences, piping, conduits and drains that interfere with
the positioning of the work as set out on the Drawings.
No relocation of the items under this Contract shall be
done without approval from the Engineer.

EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES

The attention of the Contractor is drawn to the fact that
during excavation, the possibility exists of the
Contractor encountering various water, sewer, gas,
telephone, electrical, or other utility lines not shown
on the Drawings. The Contractor shall exercise extreme
care before and during excavation to locate and flag
these lines as to avoid damage to the existing lines.
Cost for relocation of all existing lines shall be
included in the price bid for the project. Should damage
occur to an existing line, the Contractor shall bear the
cost of all repairs.
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It is the responsibility of the Contractor to ensure that
all utility or other poles, the stability of which may be
endangered by the close proximity of excavation, are
temporarily stayed in position while work proceeds in the
vicinity of the pole and that the utility or. other
companies concerned be given reasonable advance notice of
any such excavation by the Contractor.

The existing utility locations are shown without express
or implied representation, assurance, or guarantee that
they are complete or correct or that they represent a
true picture of underground piping to be encountered.
The Contractor shall be responsible for notifying the
various utility companies to locate their respective
utilities in advance of construction in conformance with
all requirements provided for in the Florida Underground
Facilities Damage Prevention and Safety Act (Florida
Statutes, Title XXXIII, Chapter 556).

The existing piping and utilities that interfere with new
construction shall be rerouted as shown, specified, or
required. Before any piping and utilities not shown on
the Drawings are disturbed, the Contractor shall notify
the Engineer of the location of the pipeline or utility
and shall reroute or relocate the pipeline or utility as
directed. Cost for relocation of existing pipelines or
utilities shall be included in the price bid for the
project.

The Contractor shall exercise care in any excavation to
locate all existing piping and utilities. All utilities
which do not interfere with complete work shall be
carefully protected against damage. Any existing
utilities damaged in any way by the Contractor shall be
restored or replaced by the Contractor at his expense as
directed by the Engineer and/or the owner of the utility.

It is intended that wherever existing utilities such as
water, sccwer, gag, tcelephonc, clectrical, or other
service lines must be crossed, deflection of the pipe
within recommended limits and cover shall be used to
satisfactorily clear the obstruction unless otherwise
indicated in the Drawings. However, when in the opinion
of the Engineer this procedure is not feasible, he may
direct the use of fittings for a utilities crossing as
detailed on the Drawings. No deflections will be allowed
in gravity sanitary sewer lines or in existing storm
sewer lines.

SUSPENSION OF WORK DUE TO WEATHER

Refer to FDOT Standards and Specifications Book, Section
8.
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HURRICANE PREPAREDNESS PLAN

Within 30 days of the date of Notice to Proceed, the
Contractor shall submit to the Engineer and Owner a
Hurricane Preparedness Plan. The plan should outline the
necessary measures which the Contractor proposes to
perform at no additional cost to the Owner in case of a
hurricane warning.

In the event of inclement weather, or whenever Engineer
shall direct, Contractor shall insure that he and his
Subcontractors shall carefully protect work and materials
against damage or injury from the weather. If, in the
opinion of the Engineer, any portion of work or materials
is damaged due to the failure on the part of the
Contractor or Subcontractors to protect the work, such
work and materials shall be removed and replaced at the
expense of the Contractor.

POWER SUPPLY

Electricity as may be required for construction and
permanent power supply, shall be secured and purchased by
the Contractor.

SALVAGE

Any existing equipment or material, including, but not
limited to, valves, pipes, fittings, couplings, etc.,
which is removed or replaced as a result of
construction under this project may be designated as
salvage by the Engineer or Owner and if so shall be
protected for a reasonable time until picked up by the
Owner. Any equipment or material not worthy of
salvaging, as directed by the Engineer, shall be disposed
of by the Contractor at no additional cost.

DEWATERING

The Contractor shall do all groundwater pumping necessary
to prevent flotation of any part of the work during
construction operations with his own equipment.

The Contractor shall pump out water and wastewater which
may seep or leak into the excavations for the duration of
the Contract and with his own equipment. He shall
dispose of this water in an appropriate manner.

ADDITIONAL PROVISIONS
Before commencing work on any of the existing pipelines,
structures or equipment, the Contractor shall notify the

Engineer, in writing, at 1least 10 calendar days in
advance of the date he proposes to commence such work.
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The Contractor shall provide, at his own expense, all
necessary temporary facilities for access to and for
protection of, all existing facilities. The Owner's
personnel must have ready access at all times to the
existing facilities. The Contractor is responsible for
all damage to existing structures, equipment and
facilities caused by his construction operations and must
repair all such damage when and as ordered by the
Engineer.

CONSTRUCTION CONDITIONS

The Contractor shall strictly adhere to the specific
requirements of the governmental unit(s) and/or
agency(ies) having jurisdiction over the work. Wherever
there 1is a difference in the requirements of a
jurisdictional body and these Specifications, the more
stringent shall apply.

PUBLIC NUISANCE

The Contractor shall not create a public nuisance
including but not limited to encroachment on adjacent
lands, flooding of adjacent lands, excessive noise or
dust.

Sound levels must meet Manatee County Ordinance #87-34,

- (which amends Ordinance 81-3, The Manatee County Noise
- Control Ordinance). Sound levels in excess of such

ordinance are sufficient cause to have the work halted

"until equipment can be quieted to these levels. Work

stoppage by the Engineer or County for excessive noise
shall not relieve the Contractor of the other portions of
this specification including, but not limited to contract
time and contract price.

No extra charge may be made for time lost due to work
stoppage resulting from the creation of a public
nuisance.

WARRANTIES

All material supplied under these Specifications shall be
warranted by the Contractor and the manufacturers for a
period of three (3) vyears. Warranty period shall
commence on the date of Owner acceptance.

The material shall be warranted to be free from defects
in workmanship, design and materials. If any part of the
system should fail during the warranty period, it shall
be replaced at no expense to the Owner.

The manufacturer's warranty period shall run concurrently
with the Contractor's warranty or guarantee period. No
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PART 2

PART 3

exception to this provision shall be allowed. The
Contractor shall be responsible for obtaining warranties
from each of the respective suppliers or manufacturers
for all the material specified under these contract
specifications.

In the event that the manufacturer is unwilling to
provide a three-year warranty commencing at the time of
Owner acceptance, the Contractor shall obtain from the
manufacturer a four (4) year warranty starting at the
time of equipment delivery to the job site. This four-
year warranty shall not relieve the Contractor of the
three-year warranty starting at the time of Owner
acceptance of the equipment.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01045

CUTTING AND PATCHING

GENERAL

REQUIREMENTS INCLUDED

The Contractor shall be responsible for all cutting,
fitting and patching, including excavation and backfill,
required to complete the work or to:

1. Make its several parts fit together properly.

2. Uncover portions of the work to provide for
installation of ill-timed work.

3. Remove and replace defective work.

4. Remove and replace work not conforming to
requirements of Contract Documents.

5. Provide penetrations of non-structural surfaces for
installation of piping and electrical conduit.

PRODUCTS

MATERIALS

Comply with specifications and standards for each

specific product involved.

EXECUTION

INSPECTION

Inspect 'existing conditions of project, including

elements subject to damage or to movement during cutting

and patching.

After uncovering work, inspect conditions affecting
installation of products, or performance of work.

Report wunsatisfactory or questionable conditions to

Engineer. Do not proceed with work until Engineer has
provided further instructions.
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PREPARATION

Provide adequate temporary support as necessary to assure
structural value to integrity of affected portion of
work. /

Provide devices and methods to protect other portions of
project from damage.

Provide protection from elements for that portion of the
project which may be exposed by cutting and patching work
and maintain excavations free from water.

PERFORMANCE
Execute cutting and demolition by methods which will
prevent damage to other work and will provide proper

surfaces to receive installation of repairs.

Execute excavating and backfilling by methods which will
prevent settlement or damage to other work.

Fit and adjust products to provide a finished
installation to comply with specified products,
functions, tolerances and finishes.

Restore work which has been cut or removed; install new
products to provide completed work in accordance with the
requirements of the Contract Documents.

Replace surfaces airtight to pipes, sleeves, ducts,
conduit and other penetrations through surfaces.

Refinish entire surfaces as necessary to provide an even
finish to match adjacent finishes.

END OF SECTION

01045-2 JAN 2002



1.02

SECTION 01050

FIELD ENGINEERING AND SURVEYING

GENERAL
REQUIREMENTS INCLUDED

The Contractor shall provide and pay for field surveying
service required for the project.

The Contractor shall furnish and set all necessary stakes
to establish the 1lines and grades as shown on the
Contract Drawings and layout each portion of the Work of
the Contract.

1. All survey work required in execution of Project.

2. All costs of construction layout shall be included
in the unit and lump sum prices contained in the
respective divisions of the Contract Bid Form.

3. Civil, structural or other professional engineering
services specified or required to execute Contractor=s
construction methods.

QUALIFICATION OF SURVEYOR AND ENGINEER

All construction staking shall be conducted by or under
the supervision of a Florida Registered Professional
Surveyor and Mapper approved by the Owner. The
Contractor shall be responsible for the layout of all
such lines and grades, which will be subject to
verification by the Engineer.

SURVEY REFERENCE POINTS

Existing basic horizontal and vertical control points for
the Project are designated on the Contract Drawings.

Locate and protect all survey monumentation, property
corners and project control points prior to starting work
and preserve all permanent reference points during
construction. All costs associated with the replacement
of all survey monumentation, property corners and project
control points shall be borne by the Contractor.

1. Make no changes or relocations without prior
written notice to Engineer.
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PART 2

PART 3

2. Report to Engineer when any reference point is lost
or destroyed, or requires relocation because of
necessary changes in grades or locations.

3. Require surveyor to replace project control points
which may be lost or destroyed.

4. Establish replacements based on original survey
control.

PROJECT SURVEY REQUIREMENTS

The Contractor shall establish temporary bench marks as
needed, referenced to data established by survey control
points.

RECORDS

Maintain a complete, accurate log of all control and
survey work as it progresses.

The Contractor shall employ a Professional Engineer or
Surveyor registered in the State of Florida to verify
survey data, confirm horizontal and vertical measurements
and properly prepare record drawings on mylar and 3-1/2"
diskettes. The Record Drawings, together with two
copies, shall be certified by the licensed professional
and shall be submitted to the Owner/Engineer.

SUBMITTALS

Submit name and address of Professional Surveyor and
Mapper to Engineer for Owner’s approval.

Submit certificate signed by the Professional Surveyor
and Mapper certifying that elevations and locations of
improvements are in conformance, or nonconformance, with
Contract Documents.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION

01050-2 JAN 2002



SECTION 01090

REFERENCE STANDARDS

GENERAL
REQUIREMENTS

Abbreviations and acronyms used in Contract Documents to
identify reference standards.

A. Application: When a standard is specified by
reference, comply with requirements and
recommendations stated in that standard, except
when requirements are modified by the Contract
Documents, or applicable codes established stricter
standards.

B. Publication Date: The most recent publication in
effect on the date of issue of Contract Documents,
except when a specific publication date is
specified.

ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS

Obtain copies of reference standards direct from
publication source, when needed for proper performance of
work, or when required for submittal by Contract
Documents.

AA Aluminum Association
818 Connecticut Avenue, N.W.
Washington, DC 20006

AASHTO American Association of State Highway
and Transportation Officials
444 North Capital Street, N.W.
Washington, DC 20001

ACI American Concrete Institute
Box 19150
Reford Station
Detroit, MI 48219

AT Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

AISC American Institute of Steel Construction
1221 Avenue of the Americas
New York, NY 10020
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AISI

ANST

ASHRAE

ASME

ASTM

AWWA

AWS

CRSI

FDEP

FDOT

FS

American Iron and Steel Institute
1000 16th Street NW
Washington, DC 20036

American National Standards Institute
1430 Broadway :
New York, NY 10018

American Society of Heating, Refrigerating
and Air Conditioning Engineers

1791 Tullie Circle, N.E.

Atlanta, GA 30329

American Society of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

American Welding Society
2501 N.W. 7th Street
Miami, FL 33125

Concrete Reinforcing Steel Institute
180 North LaSalle Street, Suite 2110
Chicago, IL 60601

Florida Department of Environmental Protection
3900 Commonwealth Blvd. Tallahassee, Florida
32399

Florida Department of Transportation
Standards Specifications for Road and
Bridge Construction

Maps & Publication Sales - Mail Station 12
605 Suwannee St.

Tallahassee, FL 32399-0450

Federal Specification

General Services Administration
Specifications and Consumer Information
Distribution Section (WFSIS)

Washington Navy Yard, Bldg. 197
Washington, DC 20407
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MCUOD Manatee County Utility Operations Department
4410 66th St. W.
Bradenton, FL 34210

MLSFA Metal Lath/Steel Framing Association
221 North LaSalle Street
Chicago, IL 60601

MMA Monorail Manufacturer's Association
1326 Freeport Road
Pittsburgh, PA 15238

NAAMM National Association of Architectural
Metal Manufacturers
221 North LaSalle Street
Chicago, IL 60601

NEMA National Electrical Manufacturer's AssocC.
2101 L Street N.W.
Washington, DC 20037

OHSA Occupational Safety and Health Assoc.
5807 Breckenridge Pkwy., Suite A
Tampa, FL 33610-4249

PCA Portland Cement Association
5420 0l1d Orchard Road
Skokie, IL 20076

PCI Prestressed Concrete Institute
20 North Wacker Drive
Chicago, IL 60606

SDI Steel Door Institute
712 Lakewood Center North
Cleveland, OH 44107

SMACNA Sheet Metal and Air Conditioning
Contractor's National Association
8224 01d Court House Road
Vienna, VA 22180

SSPC Steel Structures Painting Council
402 24" Street, Suite 600
Pittsburgh, PA 15213
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PART 2

PART 3

SWFWMD Southwest Florida Water Management District

2379 Broad Street
Brooksville, FL 34604-6899

UL Underwriter's Laboratories, Inc.

333 Pfingston Road
Northbrook, IL 60062

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

SECTION 01150

MEASUREMENT AND PAYMENT

GENERAL
SCOPE

The scope of this section of the Contract Documents is to
further define the items included in each Bid Item in the
Bid Form section of the Contract Documents. Payment will
be made based on the specified items included in the
description in this section for each bid item.

All contract prices included in the Bid Form section will
be full compensation for all shop drawings, working
drawings, labor, materials, tools, equipment and
incidentals necessary to complete the construction as
shown on the Drawings and/or as specified in the Contract
Documents to be performed under this Contract. Actual
quantities of each item bid on a unit price basis will be
determined upon completion of the construction in the
manner set up for each item in this section of the
Specifications. Payment for all items listed in the Bid
Form will constitute full compensation for all work shown
and/or specified to be performed under this Contract.

ESTIMATED QUANTITIES

The quantities shown are approximate and are given only
as a basis of calculation upon which the award of the
Contract is to be made. The Owner/Engineer does not
assume any responsibility for the final quantities, nor
shall the Contractor claim misunderstanding because of
such estimate of quantities. Final payment will be made
only for satisfactorily completed quantity of each item.

WORK OUTSIDE AUTHORIZED LIMITS

No payment will be made for work constructed outside the
authorized limits of work.

MEASUREMENT STANDARDS

Unless otherwise specified for the particular items
involved, all measurements of distance shall be taken
horizontally or vertically.

AREA MEASUREMENTS

In the measurement of items to be paid for on the basis

of area of finished work, the lengths and/or widths to be
used in the calculations shall be the final dimensions
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measured along the surface of the completed work within
the neat lines shown or designated.

LUMP SUM ITEMS

Where payment for items is shown to be paid for on a lump
sum basis, no separate payment will be made for any item
of work required to complete the lump sum items. Lump
sum contracts shall be complete, tested and fully
operable prior to request for final payment.

UNIT PRICE ITEM

Separate payment will be made for the items of work
described herein and listed on the Bid Form. Any related
work not specifically 1listed, but required for
satisfactory completion of the work shall be considered
to be included in the scope of the appropriate listed
work items.

No separate payment will be made for the following items
and the cost of such work shall be included in the
applicable pay items of work. Final payments shall not
be requested by the Contractor or made by the Owner until
as-built (record) drawings have been submitted and
approved by the Engineer.

1. Shop Drawings, Working Drawings.

2. Clearing, grubbing and grading except as
hereinafter specified.

3. Trench excavation, including necessary pavement
removal and rock removal, except as otherwise
specified.

4. Dewatering and disposal of surplus water.

5. Structural fill, backfill, and grading.

6. Replacement of unpaved roadways, and shrubbery
plots.

7. Cleanup and miscellaneous work.

8. Foundation and borrow materials, except as
hereinafter specified.

9. Testing and placing system in operation.

10. Any material and equipment required to be installed
and utilized for the tests.

11. Pipe, structures, pavement replacement, asphalt and
shell driveways and/or appurtenances included
within - the 1limits of Jlump sum work, unless
otherwise shown.

12. Maintaining the existing quality of service during
construction.

13. Maintaining or detouring of traffic.

14. Appurtenant work as required for a complete and
operable system.

15. Seeding and hydromulching.

16. As-built Record Drawings.
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BID ITEM NO. 1 - MOBILIZATION

Measurement and payment for this Bid Item shall include
full compensation for the required 100 percent (100%)
Performance Bond, 100 Percent (100%) Payment Bond, all
required insurance for the project and the Contractor's
mobilization and demobilization costs as shown in the Bid
Form.

Payment for mobilization shall not exceed 10 percent
(10%) of the total Contract cost unless the Contractor
can prove to the Owner that his actual mobilization cost
exceeds 10 percent (10%).

BID ITEM NO. 2 - MECHANICAL/STRUCTURAL/ELECTRICAL WORK

Payment for all work included under this Bid Item shall
be made at the Contract lump sum price listed in the Bid
Form and shall represent full compensation for all labor,
materials and equipment required for improvements to
Master Lift Station 41A including, but not limited to:

erosion and sedimentation control; demolition;
excavation, including rock; dewatering; sheeting; fill;
compaction; grading; surface restoration; pressure

testing; disinfection; concrete work; surface preparation
and painting; wet well/manhole liner repair; electrical
work; coordinating with electric utility; instrumentation
work; bypass pumping; and furnishing and installing
piping, pipe restraining, fittings, valves, saddles and
hot taps, backflow preventer/meter assembly, gravel and
filter fabric, generator automatic transfer switch, fuel
tank, generator, sound attenuated generator enclosure,
piping/hoses, generator accessories, silencer, electrical
components, transformer, panelboards, circuit breakers,
lighting, bollards, doghouse manhole, flowmeter, pressure
transducer, and miscellaneous metals.

Payment for this lump sum bid item shall also include all
other labor, materials and equipment which are not
specified or shown but are required to complete the work
of the improvements to MLS 41-A.

This Bid Item shall also include the fees for obtaining
Building Permits. The Engineer pre-applied for the
Manatee County Building Permits for MLS 41-A (Permit
#08090509 and #08090520). The Manatee County Building
Department review is complete and the remaining fee
(approximately $516.50 total) and Contractor’s
information will be due at pick-up. The winning
Contractor shall obtain the Building Permit for MLS 41-A
from the Manatee County Building Department.
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PART 2

PART 3

Measurement for periodic payments of this lump sum bid
item will be in accordance with the approved Schedule of
Values, to be supplied by the Contractor in accordance
with the Contract Documents.

BID ITEM NO. 3 - MISCELLANEOUS WORK AND CLEANUP

Payment for all work under this Bid Item shall be made at
the Contract lump sum price bid listed in the Bid Form
and shall represent full compensation for all 1labor,
materials and equipment required to perform all the work
as shown on the Contract Drawings and specified herein
and any other miscellaneous work not specifically
included for payment under other Bid Items obviously
necessary to complete the Contract. Partial payments
will be Dbased on the breakdown of the Bid Item in
accordance with the Schedule of Values submitted by the
Contractor and approved by the Engineer. Payment shall
also include full compensation for project photographs
and video, survey and redline drawings, permits, project
signs, rubbish and spoil removal, and all other items
required to complete the project in accordance with the
Contract Documents.

BID ITEM #4 - DISCRETIONARY WORK

Payment for all work under this Bid Item and listed in
the Bid Form shall be made only at the Owner's discretion
in order to satisfactorily complete the project in
accordance with the Plans and Specifications.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01152

REQUESTS FOR PAYMENT

GENERAL

REQUIREMENTS INCLUDED

Submit Applications for Payment to the Project Manager or
as directed at the preconstruction meeting, in accordance
with the schedule established by Conditions of the
Contract and Agreement between Owner and Contractor.

FORMAT AND DATA REQUIRED

Submit payment requests in the form provided by the Owner
with itemized data typed in accordance with the Bid Form.

Provide construction photographs in accordance with
Contract Documents.

SUBSTANTIATING DATA FOR PROGRESS PAYMENTS
When the Owner or the Engineer requires substantiating
data, Contractor shall submit suitable information with a

cover letter.

Submit one copy of data and cover letter for each copy of
application.

PREPARATION OF APPLICATION FOR FINAL PAYMENT

Fill in application form as specified for progress
payments.

SUBMITTAL PROCEDURE

Submit applications for payment at the times stipulated
in the Agreement.

Number: Three (3) copies of each application; all signed

and certified by the Contractor.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01153

CHANGE ORDER PROCEDURES

GENERAL

DEFINITION

Change Order: See General Conditions.

Field Directive Change: See General Conditions.
REQUIREMENTS INCLUDED

The Contractor shall promptly implement change order
procedures:

1. Provide full written data required to evaluate
changes.
2. Maintain detailed records of work done on a time-

and-material/force account basis.
3. Provide full documentation to Engineer on request.

The Contractor shall designate a member of the
Contractor's organization who:

1. Is authorized to accept changes to the Work.

2. Is responsible for informing others in the
Contractor's employ of the authorized changes into
the Work.

The Board of County Commissioners executes all Change
Orders.

PRELIMINARY PROCEDURES

Project Manager may initiate changes by submitting a
Request to Contractor. Request will include:

1. Detailed description of the change, products, costs
and location of the change in the Project.

2. Supplementary or revised Drawings and
Specifications.

3. The projected time extension for making the change.

4. A specified period of time during which the

requested price will be considered valid.
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5. Such request is for information only and is not an
instruction to execute the changes, nor to stop
work in progress.

Contractor may initiate changes by submitting a written
notice to the Project Manager, containing:

1. Description of the proposed changes.
2. Statement of the reason for making the changes.
3. Statement of the effect on the Contract Sum and the

Contract Time.

4. Statement of the effect on the work of separate
contractors.
5. Documentation supporting any change in Contract Sum

or Contract Time, as appropriate.
FIELD DIRECTIVE CHANGE

In lieu of a Change Order, the Project Manager may issue
a Field Directive change for the Contractor to proceed
with additional work within the original intent of the
Project.

Field Directive change will describe changes in the work,
with attachments of backup information to define details
of the change.

Contractor must sign and date the Field Directive change
to indicate agreement with the terms therein.

DOCUMENTATION OF PROPOSALS AND CLAIMS

Support each quotation for a lump sum proposal and for
each unit price which has not ©previously ©been
established, with sufficient substantiating data to allow
the Engineer/Owner to evaluate the quotation.

On request, provide additional data to support time and
cost computations:

1. Labor required.

2. Equipment required.

3. Products required.
a. Recommended source of purchase and unit cost.
b. Quantities required.
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4. Taxes, insurance and bonds.

5. Credit for work deleted from Contract, similarly
documented.

6. Overhead and profit.

7. Justification for any change in Contract Time.

Support each claim for additional costs and for work done
on a time-and-material/force account Dbasis, with
documentation as required for a lump-sum proposal, plus
additional information.

1. Name of the Owner's authorized agent who ordered
the work and date of the order.

2. Date and time work was performed and by whom.

3. Time record, summary of hours work and hourly rates
paid.

4. Receipts and invoices for:
a. Equipment used, listing dates and time of use.
b. Products used, listing of quantities.
C. Subcontracts.

.PREPARATION OF CHANGE ORDERS

Project Manager will prepare each Change Order.

Form: see Section 00550 for sample form.

Change Order will describe changes in the Work, both
additions and deletions, with attachments as necessary to

define details of the change.

Change Order will provide an accounting of the adjustment
in the Contract Sum and in the Contract Time.

LUMP SUM/FIXED PRICE CHANGE ORDER

Project Manager initiates the form, including a
description of the changes involved and attachments based
upon documents and proposals submitted by the Contractor,
or requests from the Owner, or both.

Once the form has been completed, all copies should be

sent to Contractor for approval. After approval by
Contractor, all copies should be sent to Owner for
approval. The Owner will distribute executed copies
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after approval by the Board of County Commissioners.
UNIT PRICE CHANGE ORDER

Contents of Change Orders will be based on, either:

1. Owner's definition of the scope of the required
changes.
2. Contractor's Proposal for a change, as approved by

the Owner.
3. Survey of completed work.

The amounts of the unit prices to be:

1. Those stated in the Agreement.
2. Those mutually agreed upon between Owner and
Contractor.

TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION
CHANGE AUTHORIZATION

At completion of the change, Contractor shall submit
itemized accounting and supporting data as provided in
the Article "Documentation of Proposals and Claims" of
this Section.

Engineer will determine the allowable cost of such work,
as provided in General Conditions and Supplementary
Conditions.

Engineer will sign and date the Change Order to establish
the change in Contract Sum and in Contract Time.

Owner and Contractor will sign and date the Change Order
to indicate their agreement therewith.

CORRELATION WITH CONTRACTOR'S SUBMITTALS
Periodically revise Schedule of Values and Application
for Payment forms to record each change as a separate

item of work, and to record the adjusted Contract Sum.

Periodically revise the Construction Schedule to reflect
each change in Contract Time.

1. Revise sub schedules to show changes for other
items of work affected by the changes.

Upon completion of work under a Change Order, enter
pertinent changes in Record Documents.
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01200

PROJECT MEETINGS

GENERAL
REQUIREMENTS INCLUDED

The Owner or Engineer shall schedule the pre-construction
meeting, periodic progress meetings and special meetings,
if required, throughout progress of work.

Representatives of contractors, subcontractors and
suppliers attending meetings shall be qualified and
authorized to act on behalf of the entity each
represents.

The Contractor shall attend meetings to ascertain that
work is expedited consistent with Contract Documents and
construction schedules.

PRE-CONSTRUCTION MEETING

Attendance:
1. Owner's Engineer.
2. Owner's Project Manager
3. Contractor.
4. Resident Project Representative.
5. Related Labor Contractor‘s Superintendent.
6. Major Subcontractors.
7. Major Suppliers.
- 8. Others as appropriate.

Suggested Agenda:

1. Distribution and discussion of:
a. List of major subcontractors.
b. Projected Construction Schedules.
C. Coordination of Utilities
2. Critical work sequencing.
3. Project Coordination.
a. Designation of responsible personnel.
b. Emergency contact persons with phone numbers.
4. Procedures and processing of:
a. Field decisions.
b. Submittals.
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C. Change Orders. :

d. Applications for Payment.
5. Procedures for maintaining Record Documents.
6. Use of premises:
a. Office, work and storage areas.
b. Owner's REQUIREMENTS.
7. Temporary utilities.
8. Housekeeping procedures.
9. Ligquidated damages.

10. Eqgqual Opportunity Requirements.
11. Laboratory testing.
12. Job meetings.
1.03 PROGRESS MEETINGS
A. Schedule regular meetings. The progress meetings may be

held every 30 days or less with the first meeting 30 days
after the pre-construction meeting.

B. Hold special meetings as required.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01310

CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS

GENERAL
GENERAL

Construction under this contract must be coordinated with
the Owner and accomplished in a logical order to maintain
utilization and flow through existing facilities and
public properties and rights-of-way and to allow
construction to be completed within the time allowed by
Contract Documents and in the manner set forth in the
Contract.

CONSTRUCTION SCHEDULING GENERAL PROVISIONS

No work shall be done between 7:00 p.m. and 7:00 a.m. nor
on weekends or legal holidays without written permission
of the Owner. However, emergency work may be done
without prior permission.

Night work may Dbe established by the Contractor as
regular procedure with the written permission of the
Owner. Such permission, however, may be revoked at any
time by the Owner if the Contractor fails to maintain
adequate equipment and supervision for the proper
execution and control of the work at night.

Due to potential health hazards and requirements of the
State of Florida and the U.S. Environmental Protection
Agency, existing facilities must Dbe maintained in
operation.

The Contractor shall be fully responsible for providing
all temporary piping, plumbing, electrical hook-ups,
lighting, temporary structure, or other materials,
equipment and systems required to maintain the existing
facility's operations. All details of temporary piping
and temporary construction are not necessarily shown on
the Drawings or covered in the Specifications. However,
this does not relieve the Contractor of the
responsibility to insure that construction will not
interrupt proper facility operations.

The Contractor shall designate an authorized
representative of his firm who shall be responsible for
development and maintenance of the schedule and of
progress and payment reports. This representative of the
Contractor shall have direct project control and complete
authority to act on Dbehalf of the Contractor in
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fulfilling the commitments of the Contractor's schedule.
PROGRESS OF THE WORK

The work shall be executed with such progress as may be
required to prevent any delay to the general completion
of the work. The work shall be executed at such times
and in or on such parts of the project and with such
forces, materials and equipment to assure completion of
the work in the time established by the Contract and in
the manner set forth in the Contract.

PRODUCTS
GENERAL REQUIREMENTS

The Contractor shall submit a critical path schedule as
described herein.

The planning, scheduling, management and execution of the
work is the sole responsibility of the Contractor. The
progress schedule requirement is established to allow
Engineer to review Contractor's planning, scheduling,
management and execution of the work; to assist Engineer
in evaluating work progress and make progress payments
and to allow other contractors to cooperate and
coordinate their activities with those of the Contractor.

FORM OF SCHEDULES

Prepare schedules in the form of a horizontal bar chart
diagram. The diagram shall be time-scaled and sequenced
by work areas. Horizontal time scale shall identify the
first work day of each week.

Activities shall be at least as detailed as the Schedule
of Values. Activity durations shall be in whole working
days. In addition, man-days shall be shown for each
activity or tabulated in an accompanying report.

Diagrams shall be neat and legible and submitted on
sheets at least 8-1/2 inches by 11 inches suitable for
reproduction. Scale and spacing shall allow space for
notations and future revisions.

The schedules shall be prepared and submitted using the
latest version of Microsoft Project, or other Owner
approved software.

CONTENT OF SCHEDULES

Each monthly schedule shall be based on data as of the
last day of the current pay period.

01310-2 JAN 2002



Description for each activity shall be brief, but convey
the scope of work described.

Activities shall identify all items of work that must be
accomplished to achieve substantial completion, such as
items pertaining to Contractor's installation and testing
activities; items pertaining to the approval of
regulatory agencies; contractor's time required for
submittals, fabrication and deliveries; the time required
by Engineer to review all submittals as set forth in the
Contract Documents; items of work required of Owner to
support pre-operational, startup and final testing; time
required for the relocation of utilities. Activities
shall also identify interface milestones with the work of
other <contractors performing work under separate
contracts with Owner.

Schedules shall show the complete sequence of
construction by activities. Dates for beginning and
completion of each activity shall be indicated as well as
projected percentage of completion for each activity as
of the first day of each month.

Submittal schedule for shop drawing review, product data,
and samples shall show the date of Contractor submittal
and the date approved submittals will be required by the
Engineer, consistent with the time frames established in
the Specifications.

For Contract chandge orders granting time extensions, the
impact on the Contract date(s) shall equal the calendar-
day total time extension specified for the applicable
work in the Contract change orders.

For actual delays, add activities prior to each delayed
activity on the appropriate critical path(s). Data on
the added activities of this type shall portray all steps
leading to the delay and shall further include the
following: separate activity identification, activity
description indicating cause of the delay, activity
duration consistent with whichever set of dates below
applies, the actual start and finish dates of the delay
or, if the delay is not finished, the actual start date
and estimated completion date.

For potential delays, add an activity prior to each
potentially delayed activity on the appropriate critical
path(s). Data for added activities of this type shall
include alternatives available to mitigate the delay
including acceleration alternatives and further show the
following: separate activity identification, activity
description indicating cause of the potential delay and
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activity duration equal to zero work days.
SUPPORTING NARRATIVE

Status and scheduling reports identified below shall
contain a narrative to document the project status, to
explain the basis of Contractor's determination of
durations, describe the Contract conditions and
restraints incorporated into the schedule and provide an
analysis pertaining to potential problems and practical
steps to mitigate them.

The narrative shall specifically include:

1. Actual completion dates for activities completed
during the monthly report period and actual start
dates for activities commenced during the monthly
report period.

2. Anticipated start dates for activities scheduled to
commence during the following monthly report
period.

3. Changes in the duration of any activity and minor

logic changes.

4. The progress along the critical path in terms of
days ahead or behind the Contract date.

5. If the Monthly Status Report indicates an avoidable
- delay to the Contract completion date or interim
completion dates as specified in the Agreement,
Contractor shall identify the problem, cause and

the activities affected and provide an explanation

of the proposed corrective action to meet the
milestone dates involved or to mitigate further

delays.

6. If the delay is thought to be unavoidable, the
Contractor shall identify the problem, cause,
duration, specific activities affected and

restraints of each activity.

7. The narrative shall also discuss all change order
activities whether included or not in the
revised/current schedule of legal status. Newly
introduced change order work activities and the CPM
path(s) that they affect, must be specifically
identified. All change order work activities added
to the schedule shall conform with the sequencing
and Contract Time requirements of the applicable
Change Order.

01310-4 JAN 2002



8. Original Contract date(s) shall not be changed
except by Contract change order. A revision need
not be submitted when the foregoing situations
arise unless required by Engineer. Review of a
report containing added activities will not be
construed to be concurrence with the duration or
restraints for such added activities; instead the
corresponding data as ultimately incorporated into
the applicable Contract change order shall govern.

9. Should Engineer require additional data, this
information shall be supplied by Contractor within
10 calendar days.

SUBMITTALS

Contractor shall submit estimated and preliminary
progress schedules (as identified in the Terms and
Conditions of the Contract and the General Conditions),
monthly status reports, a start-up schedule and an as-
built schedule report all as specified herein.

All schedules, including estimated and preliminary
schedules, shall be in conformance with the Contract
Documents.

The finalized progress schedule discussed in the Contract
Documents shall be the first monthly status report and as
such shall be in conformance with all applicable
specifications contained herein.

Monthly Status Report submittals shall include three
copies of a time-scaled (days after notice to proceed)
diagram showing all contract activities and supporting
narrative. The initial detailed schedule shall use the
notice to proceed as the start date. The finalized
schedule, if concurred with by Owner, shall be the work
plan to be used by the contractor for planning,
scheduling, managing and executing the work.

The schedule diagram shall be formatted as above. The

diagram shall include (1) all detailed activities
included in the preliminary and estimated schedule
submittals, (2) calendar days prior to substantial
completion, (3) summary activities for the remaining

days. The critical path activities shall be identified,
including critical paths for interim dates, if possible.

The Contractor shall submit monthly progress schedules
with each month's application for payment.

Contractor shall submit three monthly status reports
which will be retained by the Owner and Engineer.
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MONTHLY STATUS REPORTS

Contractor shall submit three copies of detailed schedule
status reports on a monthly basis with the Application
for Payment. The first such status report shall be
submitted with the first Application for Payment and
include data as of the last day of the pay period. The
Monthly Report shall include a "marked-up" copy of the
latest detailed schedule of legal status and a supporting
narrative including updated information as described
above. The Monthly Report will be reviewed by Engineer
and Contractor at a monthly schedule meeting and
Contractor will address Engineer's comments on the
subsequent monthly report. Monthly status reports shall
be the basis for evaluating Contractor's progress.

The "marked-up" diagram shall show, for the latest
detailed schedule of 1legal status, percentages of
completion for all activities, actual start and finish
dates and remaining durations, as appropriate.
Activities not previously included in the latest detailed
schedule of legal status shall be added, except that
contractual dates will not be changed except by change

order. Review of a marked-up diagram by Engineer will
not be construed to constitute concurrence with the time
frames, duration, or sequencing for such added

activities; instead the corresponding data as ultimately
incorporated into an appropriate change order shall
govern.

STARTUP SCHEDULE

At least 60 calendar days prior to the date of
substantial completion, Contractor shall submit a time-
scaled (days after notice to proceed) diagram detailing
the work to take place in the period between 60 days

prior to substantial completion, together with a
supporting narrative. Engineer shall have 10 calendar
days after receipt of the submittal to respond. Upon

receipt of Engineer's comments, Contractor shall make the
necessary revisions and submit the revised schedule
within 10 calendar days. The resubmittal, if concurred
with by Owner, shall be the Work Plan to be used by
Contractor for planning, managing, scheduling and
executing the remaining work leading to substantial
completion.

The time-scaled diagram shall use the latest schedule of
legal status for those activities completed ahead of the
last 60 calendar days prior to substantial completion and
detailed activities for the remaining 60-day period
within the time frames outlined in the latest schedule of
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PART 3

legal status.

Contractor will be required to continue the requirement
for monthly reports, as outlined above. In preparing
this report, Contractor must assure that the schedule is
consistent with the progress noted in the startup
schedule.

REVISIONS

All revised Schedule Submittals shall be made in the same
form and detail as the initial submittal and shall be
accompanied by an explanation of the reasons for such
revisions, all of which shall be subject to review by

Engineer and concurrence by Owner. The revision shall
incorporate all previously made changes to reflect
current as-built conditions. Minor changes to the

approved submittal may be approved at monthly meetings; a
minor change is not considered a revision in the context
of this paragraph.

A revised schedule submittal shall be submitted for
review, when required by Engineer, for one of the
following reasons:

1. Owner or Engineer directs a change that affects the
date(s) specified in the Agreement or alters the
length of a critical. path.

2. Contractor elects a change that affects the date(s)
specified in the Agreement or alters the length of
a critical path.

If, prior to agreement on an equitable adjustment to the
Contract time, Engineer requires revisions to the
schedule in order to evaluate planned progress,
Contractor shall provide an interim revised submittal for
review with change effect(s) incorporated as directed.
Interim revisions to the documents which are recommended
to the Owner for concurrence will be incorporated in the
next Monthly Status Report.

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01340

SHOP DRAWINGS, PROJECT DATA AND SAMPLES

GENERAL
REQUIREMENTS INCLUDED °

The Contractor shall submit to the Engineer for review
and approval: working drawings, shop drawings, test
reports and data on materials and equipment (hereinafter
in this section called data), and material samples
(hereinafter in this section called samples) as are
required for the proper control of work, including, but
not limited to those working drawings, shop drawings,
data and samples for materials and equipment specified
elsewhere in the Specifications and in the Contract
Drawings.

Within thirty (30) calendar days after the effective date
of the Agreement, the Contractor shall submit to the
Engineer, a complete list of preliminary data on items
for which Shop Drawings are to be submitted. Included in
this 1list shall be the names of all proposed
manufacturers furnishing specified items and the date on
which each Shop Drawing shall be submitted. Review of
this 1list by the Engineer shall in no way relieve the
Contractor from submitting complete Shop Drawings and
providing materials, equipment, etc., fully in accordance

~with the Specifications. This procedure is required in

order to expedite final review of Shop Drawings.

The Contractor 1is to maintain an accurate updated
submittal log and will bring this log to each scheduled
progress meeting with the Owner and the Engineer. This
log should include the following items:

Submittal description and number assigned.

Date to Engineer.

Date returned to Contractor (from Engineer).
Status of Submittal (No exceptions taken, returned
for confirmation or resubmittal, rejected).

Date of Resubmittal and Return (as applicable).
Date material released (for fabrication).
Projected date of fabrication.

Projected date of delivery to site.

Projected date and required lead time so that
product installation does not delay contact.

10. Status of 0&M manuals submitted.

D W

OooJowm
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CONTRACTOR'S RESPONSIBILITY

It is the duty of the Contractor to check all drawings,
data and samples prepared by or for him before submitting
them to the Engineer for review. Each and every copy of
the Drawings and data shall bear Contractor's stamp
showing that they have been so checked. Shop drawings
submitted to the Engineer without the Contractor's stamp
will be returned to the Contractor for conformance with
this requirement. Shop drawings shall indicate any
deviations in the submittal from requirements of the
contract Documents.

Determine and verify:

Field measurements.

Field construction criteria.

Catalog numbers and similar data.

Conformance with Specifications and indicate all
variances from the Specifications.

B W -

The Contractor shall furnish the Engineer a schedule of
Shop Drawing submittals fixing the respective dates for
the submission of shop and working drawings, the
beginning of manufacture, testing and installation of
materials, supplies and equipment. This schedule shall
indicate those that are «critical to the progress
schedule.

The Contractor shall not begin any of the work covered by

~a-drawing, data, or a sample returned for correction

until a revision or correction thereof has been reviewed
and returned to him, by the Engineer, with No Exceptions
Taken or Approved As Noted.

The Contractor shall submit to the Engineer all drawings
and schedules sufficiently in advance of construction
requirements to provide no less than twenty-one (21)
calendar days for checking and appropriate action from
the time the Engineer receives them.

The Contractor shall submit five (5) copies of
descriptive or product data submittals to complement shop
drawings for the Engineer plus the number of copies which
the Contractor requires. The Engineer shall retain five
(5) sets. All blueprint shop drawings shall be submitted
with one (1) set of 3 mil thick polyester film
reproducibles. The Engineer will review the blueprints
and return to the Contractor the set of marked-up sepias
with appropriate review comments.

The Contractor shall be responsible for and bear all cost

of damages which may result from the ordering of any
material or from proceeding with any part of work prior
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to the completion of the review by Engineer of the
necessary Shop Drawings.

ENGINEER'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS

The Engineer's review of drawings, data and samples
submitted by the Contractor shall cover only general
conformity to the Specifications, external connections
and dimensions which affect the installation.

The review of drawings and schedules shall be general and
shall not be construed:

1. As permitting any departure from the Contract
requirements.

2. As relieving the Contractor of responsibility for
any errors, including details, dimensions and
materials.

3. As approving departures from details furnished by

the Engineer, except as otherwise provided herein.

If the drawings or schedules as submitted describe
variations and show a departure from the Contract
requirements which the Engineer finds to be in the
interest of the Owner and to be so minor as not to
involve a change in Contract Price or time for
performance, the Engineer may return the reviewed
drawings without noting any exception.

When reviewed by the Engineer, each of the Shop and

‘Working Drawings shall be identified as having received :

such review being so stamped and dated. Shop Drawings
stamped "REJECTED" and with required corrections shown
shall be returned to the Contractor for correction and
resubmittal.

Resubmittals will be handled in the same manner as first
submittals. On resubmittals, the Contractor shall direct
specific attention, in writing or on resubmitted Shop
Drawings, to revisions other than the corrections
requested by the Engineer on previous submissions. The
Contractor shall make any corrections required by the
Engineer.

If the Contractor considers any correction indicated on
the drawings to constitute a change to the Contract
Drawings or Specifications, the Contractor shall give
written notice thereof to the Engineer.

The Engineer shall review a submittal/resubmittal a
maximum of three (3) times after which cost of review
shall be borne by the Contractor. The cost of
engineering shall be equal to the Engineer's actual
payroll cost.
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When the Shop and Working Drawings have been completed to
the satisfaction of the Engineer, the Contractor shall
carry out the construction in accordance therewith and
shall make no further changes therein except upon written
instructions from the Engineer.

No partial submittals shall be reviewed. Incomplete
submittals shall be returned to the Contractor and shall
be considered not approved until resubmitted.

SHOP DRAWINGS

When used in the Contract Documents, the term "Shop
Drawings" shall be considered to mean Contractor's plans
for material and equipment which become an integral part
of the Project. These drawings shall be complete and
detailed. Shop Drawings shall consist of fabrication,
drawings, setting drawings, schedule drawings,
manufacturer's scale drawings and wiring and control
diagrams. Cuts, catalogs, pamphlets, descriptive
literature and performance and test data, shall be
considered only as supportive to required Shop Drawings
as defined above.

Drawings and schedules shall be checked and coordinated
with the work of all trades involved, before they are
submitted for review by the Engineer and shall bear the
Contractor's stamp of approval and original signature as
evidence of such checking and coordination. Drawings or
schedules submitted without this stamp of approval and
original signature shall be returned to the Contractor
for resubmission.

Each Shop Drawing shall have a blank area 3-1/2 inches by
3-1/2 inches, located adjacent to the title block. The
title block shall display the following:

1. Number and title of the drawing.

2. Date of Drawing or revision.

3. Name of project building or facility.

4. Name of contractor and subcontractor submitting
drawing.

5. Clear identification of contents and location of
the work.

6. Specification title and number.

If drawings show variations from Contract requirements
because of standard shop practice or for other reasons,
the Contractor shall describe such variations in his
letter of transmittal. If acceptable, proper adjustment
in the contract shall be implemented where appropriate.
If the Contractor fails to describe such variations, he
shall not be relieved of the responsibility of executing
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the work in accordance with the Contract, even though
such drawings have been reviewed.

Data on materials and equipment shall include, without
limitation, materials and equipment 1lists, catalog
sheets, cuts, performance curves, diagrams, materials of
construction and similar descriptive material. Materials
and equipment lists shall give, for each item thereon,
the name and location of the supplier or manufacturer,
trade name, catalog reference, size, finish and all other
pertinent data.

For all mechanical and electrical equipment furnished,
the Contractor shall provide a 1list including the
equipment name and address and telephone number of the
manufacturer's representative and service company so that
service and/or spare parts can be readily obtained.

All manufacturers or equipment suppliers who proposed to
furnish equipment or products shall submit an
installation list to the Engineer along with the required
shop drawings. The installation list shall include at
least five installations where identical equipment has
been installed and have been in operation for a period of
at least one (1) vear.

Only the Engineer will utilize the color "red" in marking

. shop drawing submittals.

Before final payment is made, the Contractor shall
furnish to Engineer project as-built drawings.

WORKING DRAWINGS

When used in the Contract Documents, the term "working
drawings" shall be considered to mean the Contractor's
fabrication and erection drawings for structures such as
roof trusses, steelwork, precast concrete elements,
bulkheads, support of open cut excavation, support of
utilities, groundwater control systems, forming and false
work; underpinning; and for such other work as may be
required for construction of the project.

Copies of working drawings as noted above, shall be
submitted to the Engineer where required by the Contract
Documents or requested by the Engineer and shall be
submitted at least thirty (30) days (unless otherwise
specified by the Engineer) in advance of their being
required for work.

Working drawings shall be signed by a registered
Professional Engineer, currently licensed to practice in
the State of Florida and shall convey, or be accompanied
by, calculation or other sufficient information to

01340-5 JAN 2002



completely explain the structure, machine, or system.
described and its intended manner of use. Prior to
commencing such work, working drawings must have been
reviewed without specific exceptions by the Engineer,

which review will be for general conformance and will not
relieve the Contractor in any way from his responsibility
with regard to the fulfillment of the terms of the

Contract. All risks of error are assumed by the
Contractor; the Owner and Engineer shall not have

responsibility therefor.

SAMPLES

The Contractor shall furnish, for the review of the
Engineer, samples required by the Contract Documents or
requested by the Engineer. Samples shall be delivered to
the Engineer as specified or directed. The Contractor
shall prepay all shipping charges on samples. Materials
or equipment for which samples are required shall not be
used in work until reviewed by the Engineer.

Samples shall be of sufficient size and quantity to
clearly illustrate:

1. Functional characteristics of the product, with
integrally related parts and attachment devices.

2. Full range of color, texture and pattern.
3. A minimum of two samples of each item shall be
submitted. SR :

Each sample shall have a label indicating:

Name of product.

Name of Contractor and Subcontractor.

Material or equipment represented.

Place of origin.

Name of Producer and Brand (if any).

Location in project.

(Samples of finished materials shall have
additional markings that will identify them under
the finished schedules.)

7. Reference specification paragraph.

AU WN

The Contractor shall prepare a transmittal letter in
triplicate for each shipment of samples containing the
information required above. He shall enclose a copy of
this letter with the shipment and send a copy of this
letter to the Engineer. Review of a sample shall be only
for the characteristics or use named in such and shall
not be construed to change or modify any Contract
requirements.
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PART 2 -

PART 3 -

Reviewed samples not destroyed in testing shall be sent
to the Engineer or stored at the site of the work.
Reviewed samples of the hardware in good condition will
be marked for identification and may be used in the work.
Materials and equipment incorporated in work shall match
the reviewed samples. If requested at the time of
submission, samples which failed testing or were rejected
shall be returned to the Contractor at his expense.

PRODUCTS (Not Used)

EXECUTION (Not Used)

END OF SECTION
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PART 3

SECTION 01370

SCHEDULE OF VALUES
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall submit to the Engineer a Schedule of
Values allocated to the wvarious portions of the work,
within 10 days after date of Notice to Proceed.
Upon request of the Engineer, the Contractor shall
support the wvalues with data which will substantiate

their correctness.

The Schedule of Values shall be used only as the basis
for the Contractor's Applications for Payment.

FORM AND CONTENT OF SCHEDULE OF VALUES

Schedule of Values will be considered for approval by

Engineer upon Contractor's request. Identify schedule
with:

1. Title of Project and location.

2. Project number.

3. Name and address of Contractor.

4. Contract designation.

5. Date of submission.

Schedule of Values shall list the installed value of the
component parts of the work in sufficient detail to serve
as a basis for computing values for progress payments
during construction.

Follow the table of contents for the Contract Document as
the format for listing component items for structures:

1. Identify each line item with the number and title
of the respective major section of the
specification.

2. For each 1line item, 1list sub wvalues of major

products or operations under item.

Follow the bid sheets included in this Contract Documents
as the format for listing component items for pipe lines.

The sum of all values listed in the schedule shall equal
the total Contract sum.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01381
PHOTOGRAPHIC DOCUMENTATION
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall employ a competent photographer to
take construction record photographs or perform video
taping, including furnishing all 1labor, materials,
equipment and incidentals necessary to obtain photographs
and/or video tapes of all construction areas.

Preconstruction record information shall consist of both
photographs and video tapes.

Construction progress information shall consist of
photographs and digital photographs on a recordable
compact disc (CD-R).

QUALIFICATIONS

All photography shall be done by a competent camera
operator who is fully experienced and qualified with the
specified equipment.

For the video recording, the audio portion should be done
by a person qualified and knowledgeable in the specifics
of the Contract, who shall speak with clarity and diction
SO as to be easily understood.

PROJECT PHOTOGRAPHS

Provide two prints of each photograph with each pay
application.

Provide one recordable compact disc with digital
photographs with each pay application.

Negatives:

1. All negatives shall remain the ©property of
photographer. The Contractor shall require that
photographer maintain negatives for a period of two
vears from date of substantial completion of the
project.

3. Photographer shall agree to furnish additional
prints to Owner and Engineer at commercial rates
applicable at time of purchase. Photographer shall
also agree to participate as required in any
litigation requiring the photographer as an expert
witness. '

The Contractor shall pay all costs associated with the
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PART 2
PART 3

required photography and prints. Any parties requiring
additional photography or ©prints shall pay the
photographer directly.

All project photographs shall be a single weight, color
image. All finishes shall be smooth surface and glossy
and all prints shall be 8 inches x 10 inches.

Each print shall have clearly marked on the back, the
name of the project, the orientation of wview, the date
and time of exposure, name and address of the
photographer and the photographer’s numbered
identification of exposure.

All project photographs shall be taken from locations to
adequately illustrate conditions prior to construction,
or conditions of construction and state of progress. The
Contractor shall consult with the Engineer at each period
of photography for instructions concerning views
required.

VIDEO TAPE RECORDINGS

Video taping shall be done within the limits of
construction. Video taping shall include full taping of
the area including the condition of adjacent buildings,
adjacent equipment, structures, sidewalks, driveways,
etc. All video taping shall be in full color.

A complete wview, 1in sufficient detail with audio
description of the exact location shall be provided.

The engineering plans shall be used as a reference for
orientation in the audio portion of the tapes.

Two complete sets of video tapes shall be delivered to
the Engineer for the permanent and exclusive use of the
Engineer prior to the start of any construction on the
project.

All video tapes shall contain the name of the project,
the date and time of the wvideo taping, the name and
address of the photographer and any other identifying
information required.

Construction shall not start until preconstruction video
tapes are completed, submitted and accepted by the
Engineer. In addition, no progress payments shall be
made until the preconstruction video tapes are accepted
by the Engineer.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01410

TESTING AND TESTING LABORATORY SERVICES

GENERAL
REQUIREMENTS INCLUDED

Owner shall employ and pay for the services of an
independent testing laboratory to perform testing
specifically indicated on the Contract Documents or
called out in the Specifications. Owner may elect to have
materials and equipment tested for conformity with the
Contract Documents at any time.

1. Contractor shall cooperate fully with the
laboratory to facilitate the execution of its
required services.

2. Employment of the laboratory shall in no way
relieve the Contractor's obligations to perform the
work of the Contract.

LIMITATIONS OF AUTHORITY OF TESTING LABORATORY
Laboratory is not authorized to:

1. Release, revoke, alter or enlarge on requirements
of Contract Documents.

2. Approve or accept any portion of the Work.
3. Perform any duties of the Contractor.
CONTRACTOR'S RESPONSIBILITIES

Cooperate with laboratory personnel; provide access to
Work and/or to Manufacturer's operations.

Secure and deliver to the laboratory adequate quantities
of representational samples of materials proposed to be
used and which require testing.

Provide to the laboratory the preliminary design mix
proposed to be used for concrete, and other material
mixes which require control by the testing laboratory.

Materials and equipment used in the performance of work
under this Contract are subject to inspection and testing
at the point of manufacture or fabrication. Standard
specifications for quality and workmanship are indicated
in the Contract Documents. The Engineer may require the
Contractor to provide statements or certificates from the
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PART 2

PART 3

manufacturers and fabricators that the materials and
equipment provided by them are manufactured or fabricated
in full accordance with the standard specifications for
quality and workmanship indicated in the Contract
Documents. All costs of this testing and providing
statements and certificates shall be a subsidiary
obligation of the Contractor and no extra charge to the
Owner shall be allowed on account of such testing and
certification.

Furnish incidental labor and facilities:

1. To provide access to work to be tested.

2. To obtain and handle samples at the project site or
at the source of the product to be tested.

3. To facilitate inspections and tests.

4. For storage and curing of test samples.

Notify laboratory sufficiently in advance of operations
to allow for laboratory assignment of personnel and
scheduling of tests.

1. When tests or inspections cannot be performed due
to insufficient notice, Contractor shall reimburse
Owner for laboratory personnel and travel expenses
incurred due to Contractor's negligence.

Employ and pay for the services of the same or a
separate, equally qualified independent testing
laboratory to perform additional inspections, sampling
and testing required for the Contractor's convenience and
as approved by the Engineer.

If the test results indicate the material or equipment
complies with the Contract Documents, the Owner shall pay
for the cost of the testing laboratory. If the tests and
any subsequent retests indicate the materials and
equipment fail to meet the requirements of the Contract
Documents, the contractor shall pay for the laboratory
costs directly to the testing firm or the total of such
costs shall be deducted from any payments due the
Contractor.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01510

TEMPORARY AND PERMANENT UTILITIES

GENERAL

REQUIREMENTS INCLUDED

The Contractor shall be responsible for furnishing all
requisite temporary utilities, 1i.e., power, water,
sanitation, etc. The Contractor shall obtain and pay for
all permits required as well as pay for all temporary
usages. The Contractor shall remove all temporary
facilities upon completion of work.

REQUIREMENTS OF REGULATORY AGENCIES

Comply with National Electric Code.

Comply with Federal, State and Local codes and
regulations and with utility company requirements.

Comply with County Health Department regulations.

PRODUCTS

MATERIALS, GENERAL

‘uMatérials for temporary utilities may be ‘"used".

Materials for electrical utilities shall be adequate in
capacity for the required usage, shall not create unsafe
conditions and shall not violate requirements of
applicable codes and standards.

TEMPORARY ELECTRICITY AND LIGHTING

Arrange with the applicable utility company for temporary
power supply. Provide service required for temporary
power and lighting and pay all costs for permits, service
and for power used.

TEMPORARY WATER

The Contractor shall arrange with Manatee County
Utilities Customer Service office to provide water for
construction purposes, i.e., meter, pay all costs for
installation, maintenance and removal, and service
charges for water used.

The Contractor shall protect piping and fitting against
freezing.
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TEMPORARY SANITARY FACILITIES

The Contractor shall provide sanitary facilities in
compliance with all laws and regulations.

The Contractor shall service, clean and maintain
facilities and enclosures.

EXECUTION

GENERAL

The Contractor shall maintain and operate systems to
assure continuous service.

The Contractor shall modify and extend systems as work
progress requires.

REMOVAL
The Contractor shall completely remove temporary
materials and equipment when their use is no longer

required.

The Contractor shall clean and repair damage caused by
temporary installations or use of temporary facilities.

END OF SECTION
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SECTION 01570

TRAFFIC REGULATION

GENERAL
REQUIREMENTS INCLUDED

The Contractor shall be responsible for providing safe
and expeditious movement of traffic through construction
zones. A construction zone is defined as the immediate
areas of actual construction and all abutting areas which
are used by the Contractor and which interfere with the
driving or walking public.

The Contractor shall remove temporary equipment and
facilities when no longer required, restore grounds to
original or to specified conditions.

TRAFFIC CONTROL

The necessary traffic control shall include, but not be
limited to, such items as proper construction warning
signs, signals, lighting devices, markings, barricades,
channelization and hand signaling devices. The
Contractor shall be responsible for installation and
maintenance of all devices and detour routes and signage
for the duration of the construction period. The
Contractor shall utilize the appropriate maintenance of
traffic plan from the FDOT Maintenance of Traffic
Standards, Series 600 of the FDOT Roadway & Traffic
Design Standards, Latest Edition.

The Contractor shall provide at least 72 hours
notification to the affected highway department of the
necessity to close any portion of a roadway carrying
vehicles or pedestrians so that final approval of such
closings can be obtained at least 48 hours in advance.
At no time will more than one (1) lane of a roadway be
closed to vehicles and pedestrians without an approved
road closure from the County Transportation Department.
With any such closings, adequate provision shall be made
for the safe expeditious movement of each. It shall also
be the Contractor's responsibility to notify the School
Board, police, fire and emergency departments whenever
roads are impassable.

The Contractor shall be responsible for removal,
relocation, or replacement of any traffic control device
in the construction area which exists as part of the
normal preconstruction traffic control scheme. Any such
actions shall be performed by the Contractor under the
supervision and in accordance with the instructions of
the applicable highway department unless otherwise
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PART 2

PART 3

specified.

The Engineer will consult with the Owner immediately on
any vehicular or pedestrian safety or efficiency problem
incurred as a result of construction of the project.
The Contractor shall provide ready access to businesses
and homes in the project area during construction. The
Contractor shall be responsible for coordinating this
work with affected homeowners.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01580

PROJECT IDENTIFICATION AND SIGNS
GENERAL
REQUIREMENTS INCLUDED

Furnish, install and maintain County project
identification signs.

Remove signs on completion of construction.

Allow no other signs to be displayed.

PROJECT IDENTIFICATION SIGN (COUNTY)

One painted sign, of not less than 32 square feet (3

square meters) area, with painted graphic content to
include:

1. Title of Project.

2. Name of Owner.

3. Names and titles of authorities as directed by
Owner.

4. Prime Contractor.

Graphic design, style of lettering and colors: As
approved by the Engineer and subject to approval of the
Owner.

Erect on the site at a lighted location of high public
visibility, adjacent to main entrance to site, as
approved by the Engineer and the Owner

INFORMATIONAL SIGNS

Painted signs with painted lettering, or standard
products.

1. Size of signs and 1lettering: as required by
regulatory agencies, or as appropriate to usage.

2. Colors: as required by regulatory agencies,
otherwise of uniform colors throughout project.

Erect at appropriate locations to provide required
information.
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QUALITY ASSURANCE

Sign Painter: Professional experience in type of work
required.

Finishes, Painting: Adequate to resist weathering and
fading for scheduled construction period.

PRODUCTS

SIGN MATERIALS

Structure and Framing: May be new or used, wood or

metal, in sound condition structurally adequate to work

and suitable for specified finish.

Sign Surfaces: Exterior softwood plywood with medium

density overlay, standard large sizes to minimize

joints.

1. Thickness: As required by standards to span
framing members, to provide even, smooth surface
without waves or buckles.

Rough Hardware: Galvanized.

Paint: Exterior quality, as specified in the Contract
Documents. ‘

EXECUTION

PROJECT IDENTIFICATION SIGN

Paint exposed surface or supports, framing and surface
material; one coat of primer and one coat of exterior
paint.

Paint graphics in styles, size and colors selected.
MAINTENANCE

The Contractor shall maintain signs and supports in a
neat, clean condition; repair damages to structures,
framing or sign.

REMOVAL

The Contractor shall remove signs, framing, supports and
foundations at completion of project.

END OF SECTION
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GENERAL

SECTION 01600

MATERIAL AND EQUIPMENT

REQUIREMENTS INCLUDED

Material and equipment incorporated into the work:

1.

2.

Conform to applicable specifications and standards.

Comply with size, make, type and quality specified,
or as specifically approved in writing by the
Engineer.

Manufactured and Fabricated Products:

a.

Design, fabricate and assemble in accordance
with the best engineering and shop practices.

Manufacture like parts of duplicate units to
standard sizes and gages, to be
interchangeable.

Two or more items of the same kind shall be
identical and manufactured by the same
manufacturer.

Products shall be suitable for service
conditions.

Equipment capacities, sizes and dimensions
shown or specified shall be adhered to unless
variations are specifically approved in
writing.

Do not use material or equipment for any purpose
other than that for which it is specified.

All material and equipment incorporated into the
project shall be new.

MANUFACTURER'S INSTRUCTIONS

When Contract Documents require that installation of work

shall comply with manufacturer's printed instructions,
obtain and distribute copies of such instructions to

parties

involved in the installation, including two

copies to Engineer.

1.

Maintain one set of complete instructions at the

job site during installation and until completion.
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Handle, install, connect, clean, condition and adjust
products in strict accordance with such instructions and
in conformity with specified requirements.

1. Should job conditions or specified requirements
conflict with manufacturer's instructions, consult
with Engineer prior to proceeding.

2. Do not proceed with work without clear
instructions.

Perform work in accordance with manufacturer's
instructions. Do not omit any preparatory step or
installation procedure unless specifically modified or
exempted by the Contract Documents.

TRANSPORTATION AND HANDLING

Arrange deliveries of products in accordance with
construction schedules, coordinate to avoid conflict with
work and conditions at the site.

1. Deliver products in undamaged condition, in
manufacturer's original containers or packaging,
with identifying labels intact and legible.

2. Immediately on delivery, inspect shipments to
assure compliance with requirements of Contract
Documents and approved submittals and that products
are properly protected and undamaged.

Provide equipment and personnel to handle products by
methods to prevent soiling or damage to products or
packaging.

STORAGE AND PROTECTION

Store products in accordance with manufacturer's
instructions, with seals and labels intact and legible

1. Store products subject to damage by the elements in
weather tight enclosures.

2. Maintain temperature and humidity within the ranges
required by manufacture's instructions.

Exterior Storage

1. Store fabricated products above the ground, on
blocking or skids to prevent soiling or staining.
Cover products which are subject to deterioration
with impervious sheet coverings, provide adequate
ventilation to avoid condensation.
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PART 2

PART 3

2. Store loose granular materials in a well-drained
area on solid surfaces to prevent mixing with
foreign matter.

Arrange storage in a manner to provide easy access for
inspection. Make periodic inspections of stored products
to assure that products are maintained under specified
conditions and free from damage or deterioration.

Protection After Installation

1. Provide substantial coverings as necessary to
protect installed products from damage from traffic
and subsequent construction operations. Remove
when no longer needed.

SUBSTITUTIONS AND PRODUCT OPTIONS

Products List

1. Within 30 days after Contract date, submit to
Engineer a complete list of major products proposed
to be used.

Contractor's Options

1. For products specified only by reference standard,
select any product meeting that standard.

2. For products specified by naming one or more
products or manufacturers and "or equal",
Contractor must submit a request for substitutions
of any product or manufacturer not specifically
named.

3. Requests for substitutions of products and "or
equal" by the Contractor shall be submitted in a
timely manner so as not to adversely affect the
construction schedule.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION

01600-3 JAN 2002






SECTION 01620

STORAGE AND PROTECTION

GENERAL
REQUIREMENTS INCLUDED

Provide secure storage and protection for products to be
incorporated into the work and maintenance and protection
for products after installation and until completion of
Work.

STORAGE

Store products immediately on delivery and protect until
installed in the Work.

1. Store in accord with manufacturer's instructions,
with seals and labels intact and legible.

Store products subject to damage by elements in
substantial weather tight enclosures.

1. Maintain temperatures within ranges required by
manufacturer's instructions.

2. Provide humidity control for sensitive products,'as
required by manufacturer's instructions.

3. Store unpacked products on shelvésf in bins or in
neat piles, accessible for inspection.

Exterior Storage

1. Provide substantial platform, blocking or skids to
support fabricated products above ground to prevent
soiling or staining.

a. Cover products, subject to discoloration or

dete<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>