INVITATION FOR BID
(IFB) #09-3281-0OV
Suburban System Water Line Replacement Project, Phase 1
Project No. 60747.70

Manatee County, a political subdivision of the State of Florida, (hereinafter the "County")
will receive sealed bids from individuals, corporations, partnerships, and other legal
entities organized under the laws of the State of Florida or authorized to conduct
business in the State of Florida.

NON-MANDATORY INFORMATION CONFERENCE

In order to insure that all prospective bidders have sufficient information and
understanding of the County's needs, an information conference will be held October
15, 2009 at 10:00 AM at the Manatee County Public Works Department, Project
Management Division, (Conference Room A) 1022 26" Avenue East, Bradenton,
FL 34208. Attendance is not mandatory, but is highly encouraged.

NOTE: Inspection of Site highly recommended that all potential contractors visit
the site to familiarize themselves with all aspects of the construction site.

DEADLINE FOR CLARIFICATION REQUESTS: October 29, 2009 at 2:00 PM
(Reference Bid Article A.06)

TIME AND DATE DUE: November 12, 2009 at 2:00 PM
Manatee County Purchasing, 1112 Manatee Avenue West, Bradenton, FL 34205
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A.01

IFB#09-3281-OV

SECTION 00010
INFORMATION TO BIDDERS

OPENING LOCATION

A.02

These bids will be publicly opened at Manatee County Purchasing, 1112 Manatee
Avenue West, Suite 803, Bradenton, Florida 34205 in the presence of County
officials at the time and date stated, or soon thereafter. All bidders or their
representatives are invited to be present.

Any bids received after the stated time and date will not be considered. It shall be the
sole responsibility of the bidder to have their bid delivered to the Manatee County
Purchasing Division for receipt on or before the stated time and date. If a bid is sent by
U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing
Division. Bids delayed by mail shall not be considered, shall not be opened at the
public opening, and arrangements shall be made for their return at the respondent’s
request and expense.

SEALED & MARKED

A.03

One original and two copies of your signed bid shall be submitted in one sealed
package, clearly marked on the outside “‘Sealed Bid #09-3281-OV, Suburban System
| Water Line Replacement Project — Phase 1 with your company name.

Address package to: Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

SECURING OF DOCUMENTS

A.04

Complete individual copies of the bidding documents for the project and/or products can
be obtained, free of charge, at the Manatee County Public Works Department located
at: 1022 26™ Avenue East, Bradenton, FL 34208: 941-708-7450, Extension 7349
between the hours of 8:00 AM to 4:00 PM, Monday through Friday, exception of
holidays. Complete set of the bidding document must be used in preparing bids. The
County assumes no responsibility for errors and misinterpretations resulting from the
use of incomplete sets of bidding document.

BID DOCUMENTS

Bids on http://www.mymanatee.orq.

Bid documents and the Notices of Source Selection related to those Bids are available
for download in a portable document format (.PDF) file on the Manatee County web
page on the Purchasing tab under “Bids.” You may view and print these files using
Adobe Acrobat software. You may download a free copy of this software (Adobe) from
the County's web page if you do not have it.

Manatee County collaborates with the Manatee Chamber of Commerce on
distributing solicitations using the RFP Tool web page on the Chambers website:
http://www.Manateechamber.com to post Bid documents in a portable document
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A.04

IFB#09-3281-0V

BID DOCUMENTS (Continued)

A.05

format (.PDF) file. This step is in addition to the posting on Manatee County
Government web pages.

Manatee County may also use an internet service provider to distribute Bids. A link to
that service, http://www.DemandStar.com, is provided on this website under the Tab
‘DemandStar”. Participation in the DemandStar system is not a requirement for doing
business with Manatee County.

Note: The County posts the Notice of Source Selection seven calendar days prior to the
effective date of the award.

IT IS THE RESPONSIBILITY OF EACH VENDOR, PRIOR TO SUBMITTING THEIR
BID, TO CONTACT THE MANATEE COUNTY PURCHASING OFFICE (see contact
information on page one of this document) TO DETERMINE IF ADDENDA WERE
ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID .

MODIFICATION OF BID SPECIFICATIONS

A.06

If a bidder wishes to recommend changes to the bid specifications, the bidder shall
furnish in writing, data and information necessary to aid the County in evaluating the
request to modify the specifications. The County is not obligated to make any changes
to the bid specifications. Unless an addendum is issued, the bid specifications shall
remain unaltered. Bidders must fully comply with the bid specifications, terms,
and conditions.

DEADLINE FOR CLARIFICATION REQUESTS

A.07

October 29, 2009 at 2 00 PM shall be the deadline to submit all inquiries, suggestions,
or requests concerning interpretation, clarification or additional information pertaining to
the Invitation for Bids to the Manatee County Purchasing Office.

This deadline has been established to maintain fair treatment for all potential bidders,
while maintaining the expedited nature of the Economic Stimulus that the contracting of
this work may achieve.

CLARIFICATION & ADDENDA

Each bidder shall examine all Invitation for Bids documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions
or requests concerning interpretation, clarification or additional information pertaining to
the Invitation for Bids shall be made through the Manatee County Purchasing Office.
The County shall not be responsible for oral interpretations given by any County
employee, representative, or others. The issuance of a written addendum is the only
official method whereby interpretation, clarification or additional information can be
given.
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IFB#09-3281-OV

CLARIFICATION & ADDENDA (Continued)

A.08

If any addenda are issued to this Invitation for Bid, the County will Broadcast the
addenda on the Demand Star distribution system to “Planholders” on this web service,
and post the documents on the Purchasing Division’s web page at
http://www.mymanatee.org which can be accessed by clicking on the “Purchasing”
button and then clicking on the “Bids” button. It shall be the responsibility of each
bidder, prior to submitting their bid, to contact Manatee County Purchasing (see contact
on page 1) to determine if addenda were issued and to make such addenda a part of
their bid.

LOBBYING

A.09

After the issuance of any Invitation For Bid, prospective bidders, or any agent,
representative or person acting at the request of such bidder shall not contact,
communicate with or discuss any matter relating in any way to the Invitation For Bid with
any officer, agent or employee of Manatee County other than the Purchasing Director or
as directed in the Invitation For Bid. This prohibition begins with the issuance of any
Invitation For Bid, and ends upon execution of the final contract or when the invitation
has been canceled. Violators of this prohibition shall be subject to sanctions as
provided in the Manatee County Purchasing Code.

The County reserves the right to amend or to add to the names listed as persons to
contact. All amendments or additions to the names listed as persons to contact shall be
issued by the Purchasing Division, in writing.

UNBALANCED BIDDING PROHIBITED

Manatee County recognizes that large and/or complex projects will often result in variety
of methods, sources and prices; however, where in the opinion of the County such
variation does not appear to be justified, given bid specifications and industry and
market conditions, the bid will be presumed to be unbalanced. Examples of unbalanced
bids will include:

1. Bids showing omissions, alterations of form, additions not specified or
required conditional or unauthorized alternate bids.

2. Bids quoting prices that substantially deviate, either higher or lower, from
those included in the bids of competitive bidders for the same line item unit
costs.

3. Bids where the unit costs offered are in excess of or below reasonable cost
analysis values.

In the event the County determines that a bid is presumed unbalanced, it will request
the opportunity to, and reserves the right to, review all sources, quotes, bids, price lists,
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon
to develop the bid. The County reserves the right to reject as non-responsive any
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A.09

IFB#09-3281-0V

UNBALANCED BIDDING PROHIBITED (Continued)

A.10

presumptive unbalanced bids where the bidder is unable to demonstrate the validity
and/or necessity of the unbalanced unit costs.

FRONT END LOADING OF BID PRICING PROHIBITED

A.11

Prices offered for performance and/or acquisition activities to occur early in the project
schedule, such as: mobilization, clearing and grubbing; or maintenance of traffic, that
are substantially higher than pricing of competitive bidders within the same portion of
the project schedule, will be presumed to be front end loaded. Front end loaded bids
could reasonably appear to be an attempt to obtain unjustified early payments creating
a risk of insufficient incentive for the Contractor to complete the work or otherwise
creating an appearance of an under-capitalized bidder.

In the event the County determines that a bid is presumed to be front end loaded, it will
request the opportunity to, and reserves the right to, review all source quotes, bids,
price lists, letters of intent, etc., which the bidder obtained and upon which the bidder
relied upon to develop the pricing or acquisition timing for these bid items. The County
reserves the right to reject as non-responsive any presumptive front end loaded bids
where the bidder is unable to demonstrate the validity and/or necessity of the front end
loaded costs.

WITHDRAWAL OF OFFERS

A.12

Vendors may withdraw offers as follows: a) Mistakes discovered before the opening of a
solicitation may be withdrawn by written notice from the bidder submitting the offer.
This request must be received in the office designated for receipt of offers in the
solicitation document prior to the time set for delivery and opening of the offers. A copy
of the request shall be retained and the unopened offer returned to that vendor. b)
After the responses to a solicitation are opened or a selection has been determined, but
before a contract is signed, a vendor alleging a material mistake of fact may be
permitted to withdraw their offer if. (1) the mistake is clearly evident on the solicitation
document; or (2) the bidder submits evidence which clearly and convincingly
demonstrates that a mistake was made. Request to withdraw and offer must be in
writing and approved by the Purchasing Official.

IRREVOCABLE OFFER

A.13

Any bid may be withdrawn up until the date and time set for opening of the bid. Any bid
not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 90
days to sell to Manatee County the goods or services set forth in the attached
specifications until one or more of the bids have been duly accepted by the County.

BID EXPENSES

All expenses for making bids to the County are to be borne by the bidder.
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A.14

IFB#09-3281-0V

RESERVED RIGHTS

A.15

The County reserves the right to accept or reject any and/or all bids, to waive
irregularities and technicalities, and to request resubmission. Also, the County reserves
the right to accept all or any part of the bid and to increase or decrease quantities to
meet additional or reduced requirements of the County. Any sole response received by
the first submission date may or may not be rejected by the County depending on
available competition and current needs of the County. For all items combined, the bid
of the lowest responsive, responsible bidder will be accepted, unless all bids are
rejected. The lowest responsible bidder shall mean that bidder who makes the
lowest bid to sell goods and/or services of a quality which conforms closest to or
most exceeds the quality of goods and/or services set forth in the attached
specifications or otherwise required by the County, and who is fit and capable to
perform the bid as made.

To be responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in the Invitation For Bid. To be a responsible bidder, the
bidder shall have the capability in all respects to perform fully the contract requirements,
and the tenacity, perseverance, experience, integrity, reliability, capacity, facilities,
equipment, and credit which will assure good faith performance. Also, the County
reserves the right to make such investigation as it deems necessary to determine the
ability of any bidder to furnish the service requested. Information the County deems
necessary to make this determination shall be provided by the bidder. Such information
may include, but shall not be limited to: current financial statements, verification of
availability of equipment and personnel, and past performance records.

APPLICABLE LAWS

A.16

Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of Manatee
County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Purchasing Code of
Laws as amended. Any actual or prospective bidder who is aggrieved in connection
with the solicitation or award of a contract may protest to the Board of County
Commissioners of Manatee County as required in Section 2-26/61 of the Purchasing
Code.

A protest with respect to this Invitation For Bid shall be submitted in writing prior to the
scheduled opening date of this bid, unless the aggrieved person did not know and could
not have been reasonably expected to have knowledge of the facts giving rise to such
protest prior to the scheduled opening date of this bid. The protest shall be submitted
within_seven calendar days after such aggrieved person knows or could have
reasonably been expected to know of the facts giving rise thereto.

COLLUSION

By offering a submission to this Invitation For Bid, the bidder certifies that he has not
divulged, discussed or compared their bid with other bidder, and has not colluded with
any other bidder or parties to this bid whatsoever. Also, bidder certifies, and in the case
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A.16

IFB#09-3281-OV

COLLUSION (Continued)

A17

of a joint bid each party thereto certifies as to their own organization, that in connection
with this bid:

a. any prices and/or cost data submitted have been arrived at independently,
without consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and/or cost data, with any
other bidder or with any competitor;

b. any prices and/or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;

C. no attempt has been made or will be made by the bidder to induce any other
person or firm to submit or not to submit a bid for the purpose of restricting
competition;

d. the only person or persons interested in this bid, principal or principals is/are

named therein and that no person other than therein mentioned has any interest
in this bid or in the contract to be entered into; and

e. no person or agency has been employed or retained to solicit or secure this
contract upon an agreement or understanding or a commission, percentage,
brokerage, or contingent fee excepting bona fide employees or established
commercial agencies maintained by bidder for purpose of doing business.

CODE OF ETHICS

A.18

With respect to this bid, if any bidder violates or is a party to a violation of the Code of
Ethics of Manatee County per Manatee County Purchasing Code of Law, Ethics in
Public Contracting and/or the State of Florida per Florida Statutes, Chapter 112, Part lll,
Code of Ethics for Public Officers and Employees, such bidder may be disqualified from
performing the work described in this bid or from furnishing the goods or services for
which the bid is submitted and shall be further disqualified from submitting any future
bids for work or for goods or services for Manatee County. The County anticipates that
all statements made and materials submitted in a bid will be truthful. If a bidder is
determined to be untruthful in its bid or any related presentation, such bidder may be
disqualified from further consideration regarding this Invitation For Bid.

BID FORMS

Bids must be submitted on attached County forms, although additional pages may be
attached. Bidders must fully comply with all bid specifications, terms and
conditions. Failure to comply shall result in contract default, whereupon, the defaulting
vendor shall be required to pay for any and all re-procurement costs, damages, and
attorney fees as incurred by the County.
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A.19

IFB#09-3281-0V

LEGAL NAME

A.20

Bids shall clearly indicate the legal name, address and telephone number of the bidder.
Bids shall be signed above the typed or printed nhame and title of the signer. The signer
must have the authority to bind the bidder to the submitted bid.

DRUG FREE WORK PLACE

A.21

The Manatee County Board of County Commissioners adopted a policy regarding
bidders maintaining a Drug Free Work Place, prohibiting the award of bids to any
person or entity that has not submitted written certification to the County that it has
complied with those requirements. A Drug Free Work Place Certification Form is
attached to this bid for this purpose.

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES

A person or affiliate who has been placed on the State’s convicted vendor list following
a conviction for a public entity crime, as that term is defined in Florida Statute §
287.133, may not submit a bid, proposal, or reply on a contract to provide any
goods or services to a public entity; may not submit a bid, proposal, or reply on a
contract with a public entity for the construction or repair of a public building or
public work; may not submit bids, proposals or replies on leases of real property
to a public entity; may not be awarded or perform work as a contractor, supplier,
subcontractor, or consultant under a contract with any public entity; and may not
transact business with any public entity in excess of the threshold amount
provided in Florida Statute § 287.017 for CATEGORY TWO for a period of 36
months following the date of being placed on the convicted list. In addition, the
Manatee County Code prohibits the award of any contract to any person or entity
who/which has, within the past 5 years, been convicted of, or admitted to in court
or sworn to under oath, a public entity crime or of any environmental law that, in
the reasonable opinion of the purchasing official, establishes reasonable grounds
to believe the person or business entity will not conduct business in a responsible
matter.

To insure compliance with the foregoing, the Code requires all persons or entities
desiring to contract with the County to execute and file with the purchasing
official an affidavit, executed under the pain and penalties of perjury, confirming
that person, entity and any person(s) affiliated with the entity, does not have such
a record and is therefore eligible to seek and be awarded business with the
County. In the case of a business entity other than a partnership or a corporation,
such affidavit shall be executed by an authorized agent of the entity. In the case
of a partnership, such affidavit shall be executed by the general partner(s). A
Public Contracting and Environmental Crimes Certification is attached for this
purpose.
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A.22

IFB#09-3281-0V

DISCOUNTS

A.23

Any and all discounts must be incorporated in the prices contained in the bid and not
shown separately. The prices as shown on the bid form shall be the price used in
determining award.

TAXES

A.24

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Exempt
Cert. No. 59-78-0089K; FL Sales Tax Exempt Cert. NO 85-8012622206C-6); therefore,
the vendor is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the vendor's normal tax liability.

DESCRIPTIVE INFORMATION

A.25

Unless otherwise specifically provided in the specifications, all equipment, materials and
articles incorporated in the work covered by this contract shall be new and of the most
suitable grade for the purpose intended. Unless otherwise specifically provided in the
specifications, reference to any equipment, material, article or patented process, by
trade name, brand name, make or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition.

AMERICANS WITH DISABILITIES ACT

A.26

The Board of County Commissioners of Manatee County, Florida, does not discriminate
upon the basis of any individual's disability status. This non-discrimination policy
involves every aspect of the County's functions including one's access to, participation,
employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an Information Conference or Bid Opening should contact the
person named on the first page of this bid document at least twenty-four (24) hours in
advance of either activity.

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

A.27

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all vendors that it will affirmatively ensure that in
any contract entered into pursuant to this advertisement, minority business enterprises
will be afforded full opportunity to submit bids in response to this advertisement and will
not be discriminated against on the grounds of race, color or national origin in
consideration for an award.

MBE/WBE

The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/WBE firms. This service may be directly
accessed at: http://www.osd.dms.state.fl.us/iframe.htm

If you have any questions regarding this State service, please contact their office at
(850) 487-0915.
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IFB#09-3281-OV

MATHEMATICAL ERRORS

A.29

In the event of multiplication/extension error(s), the unit price shall prevail. In the event
of addition error(s) the extension totals will prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards, prior to additional
evaluation.

DISCLOSURE

Upon receipt, all inquires and responses to inquires related to this Invitation for Bid
become "Public Records" and are subject to public disclosure consistent with Chapter
119, Florida Statutes.

Bids become “Public Records” ten (10) days after the bid opening or if an award
decision is made earlier than this time as provided by Florida Statue 119.071. No
announcement or review of the bid documents shall be conducted at the public opening
of the bids.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS:

BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR
SPECIFICATIONS, WHICH VARY FROM THE INFORMATION TO BIDDERS,
SHALL HAVE PRECEDENCE.

END OF SECTION
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IFB#09-3281-0V

SECTION 00020
BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the most responsive, responsible bidder meeting specifications and
having the lowest Total Bid Price for Bid “A”, or the lowest Total Bid Price for Bid “B”,
for the requirements listed on the Bid Form for the Work as set forth in this Invitation For
Bid. Bid Prices shall include costs for furnishing all labor, equipment and/or materials
for the completion of the Work in accordance with and in the manner set forth and
described in the Contract Documents to the County's satisfaction within the prescribed
time.

Two schedules for Completion of the Work shall be considered. Each bid for
completion by the specified stated time shall be offered as a separate “Total Bid
Price”. The County has the sole authority to select the bid based on the
Completion Time which is in the best interest of the County. Only one award
shall be made.

In evaluating bids, the County shall consider the qualifications of the bidders; and if
required, may also consider the qualifications of the subcontractors, suppliers, and other
persons and organizations proposed. County may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of
materials and equipment proposed for incorporation in the Work.

Whenever two or more bids are equal with respect to price, quality and service, the bid
received from a local business shall be given preference in award. Whenever two or
more bids which are equal with respect to price, quality and service are received, and
both bids and neither of these bids are received from a local business, the award shall
be determined by a chance drawing conducted by the Purchasing Office and open to
the public.

Local business is defined as a business duly licensed and authorized to engage in the
sale of goods and/or services to be procured, which has a place of business in Manatee
County with full time employees at that location.

SUBCONTRACTORS

Subcontractors shall be bound by the terms and conditions of this contract insofar as it
applies to their Work, but this shall not relieve the prime contractor from the full
responsibility of the County for the proper completion of all Work to be executed under
this contract.

The employment of unauthorized aliens by any vendor is considered a violation of
Section 274 (e) of the Immigration and Employment Act. If the vendor knowingly
employs unauthorized aliens, such violation shall be cause for unilateral cancellation of
this agreement.
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B.03

IFB#09-3281-0V

QUALIFICATIONS OF BIDDERS

B.04

Each bidder must secure all licenses required (in accordance with Chapter 489 Florida
Statutes) for the Work which is the subject of this bid; and, upon request, shall submit a
true copy of all applicable licenses. The minimum license requirement for this project is
a General Contractors or Underground Contractors License.

To demonstrate qualifications to perform the Work, each bidder must be prepared to
submit within five days of County's request; written evidence such as financial data,
previous experience, present commitments and other such data as may be requested.
Bidder must be able to provide evidence of Bidder's qualification to do business in the
state of Florida. Each bidder shall submit as a portion of their bid, a completed
Contractor's Questionnaire included as Section 00430.

A complete list of all subcontractors proposed for any portion of the Work may be
requested of any Bidder deemed necessary by the Owner. Subcontracts shall be
awarded only to those subcontractors considered satisfactory by the Owner.

PREPARATION OF CONTRACT

A written notice confirming award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within 10 days thereafter, Successful Bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents to
County. (Note: Contract must be approved in accordance with the Manatee County
Code of Laws, Chapter 2-26, Manatee County Purchasing Ordinance and the Standard
and Procedures approved by the County Administrator).

END OF SECTION
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IFB#09-3281-0V

SECTION 00030
GENERAL TERMS AND CONDITIONS OF THE CONTRACT

C.01 CONTRACT FORMS
The agreement resulting from the acceptance of a bid shall be in the form of the
agreement stated in this bid.

C.02 ASSIGNMENT OF CONTRACT
Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this
Contract or of his right, title, or interest therein, or his power to execute such Contract,
or to assign any monies due or to become due there under to any other person, firm or
corporation unless first obtaining the written consent of the County. The giving of such
consent to a particular subcontractor assignment shall not dispense with the necessity
of such consent to any further or other assignment.

C.03 COMPLETION OF WORK

C.04

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run. Two bids shall be considered
based on Bid “A” 180 calendar days and Bid “B” based on 240 calendar days. The
County has the sole authority to select the bid based on the Completion Time which is
in the best interest of the County. Only one award shall be made.

LIQUIDATED DAMAGES

C.05

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof,
with such diligence as will hinder its completion within the time specified, the County
may seek damages. The actual damages for delay will be impossible to determine and
in lieu thereof, the Contractor shall pay to the Owner the sum of $1,423.00 as fixed,
agreed, and liquidated damages for each calendar day of the delay until the Work is
finally accepted by the County and the Contractor and his Surety shall be liable for the
amount thereof.

PAYMENT

Contractor may apply for partial payment on monthly estimates, based on the amount of
Work done or completed in compliance with the provisions of the Contract. Contractor
shall submit an application, on a form provided or approved by the County, of an
approximate estimate of the proportionate value of the Work done, items and locations
of the Work performed up to and including the last day of the period then ending. The
County will then review said estimate and make any necessary revisions so that the
estimate can receive approval for payment. If the Contractor and the County do not
agree on the approximate estimate of the proportionate value of the Work done for any
pay period, the determination of the County will be binding. The amount of said
estimate after deducting any required retainage and all previous payments shall be due
and payable to the Contractor within 20 days after the pay estimate has been approved
by the County. It is the Contractor's responsibility for the care of the materials.
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PAYMENT (Continued)

C.06

Any damage to or loss of said materials is the full responsibility of the Contractor. Any
Periodical Pay Estimate signed by the Contractor shall be final as to the Contractor for
any or all work covered by the Periodical Pay Estimate. Any requests for payment of
materials stored on site must be accompanied with a paid receipt. The Contractor
warrants and guarantees that title to all work, materials and equipment covered by any
application for payment, whether incorporated in the project or not, will pass to the
County at the time of payment free and clear of all liens, claims, security interests and
encumbrances (hereafter referred to as "Liens").

The Contractor agrees to furnish an affidavit stating that all laborers, material men, and
subcontractors have been paid on the project for Work covered by the application for
payment and that a partial or complete release of lien, as may be necessary, be
properly executed by the material men, laborers, subcontractors on the project for Work
covered by the application for payment, sufficient to secure the County from any claim
whatsoever arising out of the aforesaid Work.

When the Contractor has completed the Work in compliance with the terms of the
Contract Documents, he shall notify the County in writing that the project is ready for
final inspection. The County will then advise the Contractor as to the arrangements for
final inspection and what Work, if any, is required to prepare the project or a portion
thereof for final inspection. When the County determines the project or portion thereof
is ready for final inspection, the County shall perform same. Upon completion of final
inspection, the County will notify Contractor of all particulars in which this inspection
reveals that the Work is incomplete or defective. Contractor shall immediately take
such measures as are necessary to complete such Work or remedy such deficiencies.
When all such errors have been corrected, a final re-inspection will be made. The
process will be repeated until, in the opinion of the County, the project has been
completed in compliance with the terms of the Contract Documents.

When final acceptance has been made by the County, the County will make final
payment of the Contract amount, plus all approved additions, less approved deductions
and previous payments made. The Contract will be considered complete when all work
has been finished, the final inspection made, approved as-builts received, and the
project finally accepted in writing by the County. The Contractor's responsibility shall
then terminate except as otherwise stated.

RETAINAGE

A retainage of 2.5% of the total contract amount shall be withheld from payments after
75% completion of the Work. Upon substantial completion, this retainage shall be
reduced to 1% of the total contract amount plus such amount as the County may
reasonably deem necessary to repair, replace, complete or correct any damaged,
defective, incorrect or incomplete work. Upon final acceptance, the remaining retainage
shall be included in the final payment.

S:\IFB#09-3281-OV. Suburban System-Water Line Replacement Phase 1 00030-2



C.07

IFB#09-3281-0V

WARRANTY AND GUARANTEE PROVISIONS

C.08

All work, materials, and equipment furnished as defined herein shall be guaranteed and
warranted by the contractor for a minimum period of three (3) years, unless otherwise
specified, from final acceptance by the Owner to be free from defects due either to
faulty materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the contractor is
warranted and guaranteed by the contractor to be such as to meet the required
standards and to accomplish the purposes and functions required standards and to
accomplish the purposes and functions of the project as defined, detailed, and specified
herein.

The Owner shall, following discovery thereof, promptly give written notice to the
contractor of faulty materials, equipment, or workmanship within the period of the
guarantee and the contractor shall promptly replace any part of the faulty equipment,
material, or workmanship at his own cost. These warranty and guarantee provisions
create no limitations on the Owner as to any claims or actions for breach of guaranty or
breach of warranty that the Owner might have against parties other than the contractor,
and do not constitute exclusive remedies of the Owner against the contractor.

ROYALTIES AND PATENTS

C.09

The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall
defend all suits or claims for infringement of any patent, trademark or copyright, and
shall save the County harmless from loss on account thereof, including costs and
attorney's fees.

AUTHORIZED PRODUCT REPRESENTATION

C.10

The contractor, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to
perform accordingly may, in the County's sole discretion, be deemed a breach of
contract, and shall constitute grounds for the County's immediate termination of the
contract.

REGULATIONS

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA
and/or other federal or state of Florida rules, regulations or other requirements, as each

may apply.
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CANCELLATION

C.12

Any failure of the contractor to furnish or perform the Work (including, but not limited to,
commencement of the Work, failure to supply sufficient skilled workers or suitable
materials or equipment) in accordance with the contract, the County may order the stop

of the Work, or any portion thereof, until the cause for such order has been eliminated.
If the contractor persistently fails to perform the Work in accordance with the contract,
the County reserves the right to terminate the contract and select the next qualified
bidder or re-advertise this procurement in part or in whole. The County reserves the
right to cancel all or any undelivered or unexecuted portion of this contract with or
without cause.

INDEMNIFICATION

C.13

The contractor covenants and agrees to indemnify and save harmless the County, its
agents and employees, from and against all claims, suits, actions, damages, causes of
action, or judgments arising out of the terms of the resulting agreement for any personal
injury, loss of life, or damage to the property sustained as a result of the performance or
non-performance of services or delivery of goods; from and against any orders,
judgments, or decrees, which may be entered against the County, its agents or
employees; and from and against all costs, attorney's fees, expenses and other
liabilities incurred in the defense of any such claim, suit or action, and the investigation
thereof. Nothing in the award, resulting agreement, contract or Purchase Order shall be
deemed to affect the rights, privileges and immunities of the County as set forth in
Florida Statute Section 768.28.

MANUALS, SCHEMATICS, HANDBOOKS

C.14

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must
also be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the bidder. Vendor shall furnish two (2) copies of each.

INSURANCE

The contractor will not commence work under a contract until all insurance under this
section and such insurance coverage as might be required by the County has been
obtained. The contractor shall obtain, and submit to Purchasing within 10 calendar
days of request, at his expense, the following minimum amounts of insurance (inclusive
of any amounts provided by an umbrella or excess policy):

a. Workers' Compensation/Employers' Liability
Part One - There shall be no maximum limit (other than as limited by the
applicable statute) for liability imposed by Florida Workers' Compensation Act or
any other coverage required by the contract documents which are customarily
insured under Part One of the standard Workers' Compensation Policy.
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C.14 INSURANCE (Continued)
Part Two - The minimum amount of coverage required by the contract
documents which are customarily insured under Part Two of the standard
Workers' Compensation Policy shall be:

$100,000 (Each Accident)

$500,000 (Disease-Policy Limit)

$100,000 (Disease-Each Employee)
b. Commercial General Liability

The limits are to be applicable only to work performed under this contract and
shall be those that would be provided with the attachment of the Amendment of
Limits of Insurance (Designated Project or Premises) endorsement (ISO Form
CG 25 03) a Commercial General Liability Policy with the following minimum

limits.
General Aggregate:
Products/Completed Operations Aggregate $1.000,000
Personal and Advertising Injury $300,000
Each Occurrence $300,000
Fire Damage (Any One Fire) Nil
Medical Expense (Any One Person) Nil
C. Business Auto Policy
Each Occurrence Bodily Injury and
Property Damage Liability Combined $300,000
Annual Aggregate (if applicable): $1,000,000
d. Owners Protective Liability Coverage

The minimum OPC Policy limits per occurrence and, if subject to an aggregate,
annual aggregate to be provided by the contractor shall be the same as the
amounts shown above as the minimum per occurrence and general policy
aggregate limits respectively required for the Commercial General Liability
coverage. The limits afforded by the OPC Policy and any excess policies shall
apply only to the Owner and the Owner's officials, officers, agents and
employees and only to claims arising out of or in connection with the work under
this contract.

e. Property Insurance
If this contract includes construction of or additions to above ground buildings
or structures, contractor shall provide "Builder's Risk" insurance with the
minimum amount of insurance to be 100% of the value of such addition(s),
building(s), or structure(s).
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C.14 INSURANCE (Continued)

f. Installation Floater
If this contract does not include construction of or additions to above ground
building or structures, but does involve the installation of machinery or
equipment, contractor shall provide an "Installation Floater" with the minimum
amount of insurance to be 100% of the value of such addition(s), building(s), or
structure(s).

g. Certificates of Insurance and Copies of Polices
Certificates of Insurance in triplicate evidencing the insurance coverage specified
in the six above paragraphs a., b., c, d., e, and f., shall be filed with the
Purchasing Director before operations are begun. The required certificates of
insurance shall name the types of policy, policy number, date of expiration,
amount of coverage, companies affording coverage, and also shall refer
specifically to the bid number, project title and location of project. Insurance shall
remain in force at least one year after completion and acceptance of the project
by the County, in the amounts and types as stated herein, with coverage for all
products and services completed under this contract.

ADDITIONAL INSURED: The contractor shall name Manatee County as additional

insured in each of the applicable policies.

If the initial insurance expires prior to the completion of operations and/or services by

the contractor, renewal certificates of insurance and required copies of policies shall be

furnished by the contractor and delivered to the Purchasing Director thirty (30) days

prior to the date of their expiration.

Nothing herein shall in any manner create any liability of the County in connection with

any claim against the contractor for labor, services, or materials, or of subcontractors;

and nothing herein shall limit the liability of the contractor or contractor's sureties to the

County or to any workers, suppliers, material men or employees in relation to this

contract.

C.15 BID BOND/CERTIFIED CHECK

By offering a submission to this Invitation For Bid, the bidder agrees should the bidder's
bid be accepted, to execute the form of contract and present the same to Manatee
County for approval within 10 days after being notified of the awarding of the contract.
The bidder further agrees that failure to execute and deliver said form of contract within
10 days will result in damages to Manatee County and as guarantee of payment of
same a bid bond/certified check shall be enclosed within the submitted sealed bid in the
amount of five (5%) percent of the total amount of the bid.
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BID BOND/CERTIFIED CHECK (Continued)

C.16

The bidder further agrees that in case the bidder fails to enter into a contract, as
prescribed by Manatee County, the bid bond/certified check accompanying the bid shall
be forfeited to Manatee County as agreed liquidated damages. [f the County enters into
a contract with a bidder, or if the County rejects any and/or all bids, accompanying bond

~will be promptly returned.

PERFORMANCE AND PAYMENT BONDS

c.17

The successful bidder shall furnish surety bonds as security for faithful performance of
the contract awarded as a result of this bid, and for the payment of all persons
performing labor and/or furnishing material in connection therewith. Surety of such
bonds shall be in an amount equal to the bid award (100% each) and from a duly
authorized and nationally recognized surety company, authorized to do business in
Florida, satisfactory to this County. The attorney-in-fact who signs the bonds must file
with the bonds a certificate and effective dated copy of power-of-attorney. (Reference
Florida Statute 255.05)

Furnishing the performance and payment bonds shall be requisite to execution of a
contract with the County. Said performance and payment bonds will remain in force for
the duration of the contract with the premiums paid by the contractor. Failure of
successful bidder to execute such contract and to supply the required bonds shall be
just cause for annulment of the award.

The County may then contract with another acceptable bidder or re-advertise this
Invitation For Bid. If another bidder is accepted, and notice given within 90 days after
the opening of bids, this acceptance shall bind the bidder as though they were originally
the successful bidder.

Failure of the County at any time, to require performance by the contractor of any
provisions set out in the contract will in no way affect the right of the County, thereafter,
to enforce the provisions.. Bonds to remain in effect for one year after final payment
becomes due.

PROJECT SCHEDULE

The successful bidder will be required to submit a detailed construction schedule upon
notification of award or its intent.
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NO DAMAGES FOR DELAY

C.19

No claim for damages or any claim other than for an extension of time shall be made
or asserted against the County by reason of any delays. The Contractor shall not be
entitled to an increase in the Total Contract Price or payment or compensation of
any kind from the County or direct, indirect, consequential impact or other costs,
expenses for damages, including but not limited to costs of acceleration or
inefficiency arising because of delay, disruption, interference or hindrance from any
cause whatsoever; provided, however, that this provision shall not preclude recovery
or damages by the Contractor for hindrance or delays due solely to fraud, bad faith,
or active interference on part of the County or its agents. Otherwise, the Contractor
shall only be entitled to extensions of the Contract Time as the sole and exclusive
remedy for such resulting delay, in accordance with and to the extend specifically
provided above.

NO INTEREST

C.20

Any monies not paid by the County when claimed to be due to the Contractor under
this Contract shall not be subject to interest including prejudgment interest. Any
monies not paid by the County when claimed to be due to the Contractor for
damages awarded in the case of construction delays shall not be subject to
prejudgment interest.

CONSTRUCTION OF CONTRACT

This Contract and the rights and responsibilities hereunder shall not be construed
more strongly against either party, regardless of the extent to which such party may
have participated in the preparation hereof.

END OF SECTION
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SECTION 00100
BID SUMMARY

THE WORK

D.02

The completed Work will provide the County with the first phase of the
improvements to its existing Suburban Area potable water distribution systems. The
work of this contract consists of constructing approximately 1,000 linear feet of 4
inch, 12,000 linear feet of 6 inch and 3,300 linear feet of 8 inch potable water
distribution mains, approximately 400 new service connections, plugging and
abandoning existing potable water distribution lines, removing and replacing existing
public and private infrastructure necessary to construct the work; restoration of all
public and private infrastructure impacted by the work; and related work at the
locations shown on the Drawings. Replacement waterlines include fire hydrant and
valve assemblies, and meter connections as indicated in the project drawings.
Replacement waterlines will be installed by horizontal directional drilling (HDD), and
open-cut construction methods where shown on the drawings.

Construction and record drawings are required of the successful bidder and shall

fully meet the requirements of all current federal, state and county laws, rules, and
regulations.

SUBCONTRACTORS, SUPPLIERS AND OTHERS

The identity of subcontractors, suppliers, and other persons and organizations
(including those who are to furnish the principal items of material and equipment)
may be requested by the County for each bid item from any of the Bidders; and the
Bidder shall respond within five days after the date of such request. Such list shall
be accompanied by an experience statement with pertinent information regarding
similar projects and other evidence of qualification for each such subcontractor,
supplier, persons or organization if requested by County. If County, after due
investigation, has reasonable objection to any proposed subcontractor, supplier,
other person or organization, County may, before the Notice of Award is given,
request the apparent successful Bidder to submit an acceptable substitute without
an increase in Contract Price or Contract Time.

If apparent successful Bidder declines to make any such substitution, County may
award the contract to the next lowest qualified Bidder that proposes to use
acceptable subcontractors, suppliers, and other persons who County does not make
written objection to Contractor shall not be required to employ any subcontractor,
supplier, other person or organization who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of this contract insofar as
it applies to their Work, but this shall not relieve the prime contractor from the full
responsibility to the County for the proper completion of all Work to be executed
under this contract.
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BIDS

Bids are to be submitted in triplicate, one original and two copies, upon the County
supplied forms. All blank spaces must be filled in as noted with amounts extended
and totaled and no changes shall be made in the wording of the forms or in the items
mentioned therein. In the event a change is made in your submittal, the Bidder shall
write its initials by the change. Any bid may be rejected which contains any
omissions, alterations, irregularities of any kind, or which shall in any manner fail to

conform to bid requirements.

A bid made by an individual, either in his/her own or proper person or under a trade
or firm name, shall be executed under the individual's signature. If made by a
partnership, the bid shall be executed by two or more of the general partners. |If
made by a corporation, the bid shall be executed by its President or other legally
authorized corporate officer or agent.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site to become familiar with local conditions that
may affect cost, progress, performance, or furnishing of the Work; (c) consider
federal, state, and local codes, laws, and regulations that may affect costs, progress,
performance, or furnishing of the Work; (d) study and carefully correlate Bidder's
observations with the Bid Documents; and (e) notify County of all conflicts, errors, or
discrepancies in the Bid Document.

The accuracy of the existing utility locations shown on the plans is approximate and
without express or implied warranty. Each Bidder may, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
studies, and obtain any additional information and data which pertain to the physical
conditions at or contiguous to the site or otherwise which may affect cost, progress,
performance or furnishing of the Work and which Bidder deems necessary to
determine his Bid for performing and furnishing the Work in accordance with the
time, price and other terms and conditions of the Contract Documents.
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EXAMINATION OF CONTRACT DOCUMENTS AND SITE (Continued)

D.05

County will provide each Bidder access to the site to conduct such explorations and
tests. Bidder shall fill all holes, clean up and restore the site to its former condition
upon completion of such explorations. The lands upon which the Work is to be
performed, rights-of-way and easements for access thereto, and other lands
designated for use by Contractor in performing the Work are identified in the
Contract Documents. All additional lands and access thereto required for temporary
construction facilities or storage of materials and equipment are to be provided by
Contractor. Easements for permanent structures or permanent changes in existing
structures are to be obtained and paid for by County unless otherwise provided in
the Contract Documents.

MATERIALS AND WORKMANSHIP

D.06

All materials and apparatus required for this Work, except as specifically specified
otherwise, shall be new, of first class quality, and shall be furnished, delivered,
connected and finished in every detail. Construction shall be prescribed by good
industry practice and in accordance with manufacturer's recommendations for the
type being installed.

Use skilled workman trained and experienced in the necessary trades and who are
completely familiar with the specified requirements and the methods needed for
proper performance of the Work of this section.

REGULATIONS AND MATERIAL DISPOSAL

D.07

It shall be the responsibility of the contractor to assure compliance with any OSHA,
EPA, federal, state, and/or local rules, regulations or other requirements as each

may apply.
PROJECT CLOSE-OUT

Clean construction site and remove any and all excess materials. Correct any
damages to property that may have occurred as a result of installation and/or
delivery. Repair and patch all surfaces cut for installation. The Contractor shall
remedy any deficiencies promptly should the County determine any work is
incomplete or defective.

When the County determines the Work is acceptable in accordance with this
Invitation for Bid, the Contractor shall provide the close out submittals, including but
not necessarily limited to the following:

1 set — Certificate of warranties
1 set - Manufacturer’s product literature
1 set- Project Record Drawings
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D.08 DISCRETIONARY WORK
This Bid Item entails minor increases (that may be directed by staff) to existing bid
item quantities or minor modification items not bid which were unforeseen and
necessary during the construction to provide a safe, complete project in accordance
with Bid Documents. (This will not affect the requirement for change orders
involving major modifications to the project.) Payment for all Work under this item
shall be made only at the County’s discretion in order to satisfactorily complete the
project. In general, this item is for unanticipated conflicts and/or design changes
required during construction which are necessary to complete the project without
changing the initial scope of Work and without costly delays.

END OF SECTION
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SECTION 00150
MANATEE COUNTY LOCAL PREFERENCE LAW AND VENDOR REGISTRATION

E.01 Vendor Registration
All vendors are encouraged to register with Manatee County using the on-line
“Vendor Registration” web page on www.mymanatee.org.

Enclosed are a copy of the current Manatee County law that details the County’s
Local Preference and the County’s definition of a Local Business.

If you assert that your firm meets the stated definition of a Local Business, we ask
that in addition to registering on the County’s Web page, you fill out the attached
“Affidavit As To Local Business Form” that is included in this section, have the
completed document notarized, and mail the original to the following address:
Manatee County Administration Center, 1112 Manatee Avenue West, Suite 803,
Bradenton, FL 34205.

Your cooperation in registering your business with Manatee County will enhance our
opportunities to identify sources for goods and services, plus identify Local
Businesses. This information is used for soliciting quotations up to $250,000.00 and
for competitive solicitations of larger purchases.

You will note that Manatee County collaborates with the Manatee Chamber of
Commerce, posting bids on www.manateechamber.com as well as using the same
vendor categories for registration.

Our staff can assist you with your registration as needed. Our office hours are 8:00
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call
(941) 749-3014 if you wish to have a purchasing staff member assist you.

Quick steps to registration: www.mymanatee.orqg

A link to “Purchasing” is listed under “Quick Links” on page one of the County Web
Site.

On the left hand side of the Purchasing Web page, click on “Vendor Registration”.

This will bring up the Vendor Registration form for on-line input. Please note that the
definition of a “Local Business” changed on March 17, 2009. The Web page will be
updated to include the current Law which has been provided in this section of the
bid.

Thank you for reviewing this information and considering registering your business
with Manatee County. Registration is not mandatory; however, by taking the time to
register, you are helping the County to provide timely notifications of quotation, bid
and proposal opportunities to your business.
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E.02 Section 2-26-6. Local preference, tie bids, local business defined.

(a) Whenever a responsible local business bidder and a responsible non-local business bidder
are found, upon the opening of bids, to have both submitted the lowest responsive bid, the bid of
the local bidder shall be awarded the contract. Should more than one responsible local business
bidder match the responsible non-local business bidder's lowest responsive bid, or should no
responsible local business bidder match the lowest responsive bid but two or more responsible non-
local business bidders submit lowest responsive bids for equal amounts, then the award of the
contract shall be determined by a chance drawing, coin toss, or similar tie-breaking method
conducted by the purchasing office and open to the public. Any bidders seeking to be recognized
as local businesses for purposes of this local business preference provision may be required by the
terms of the bid announcement to certify they meet the definition of local business set forth in this
section, and to register as a local business with the county in the manner prescribed by the county
to facilitate the county’s ability to track the award of contracts to local businesses and to allow the
county to provide future notifications to its local businesses concerning other bidding opportunities.

(b) Nothing herein shall be deemed to prohibit the inclusion of requirements with respect to
operating and maintaining a local place of business in any invitation for bids when the bidder’s
location materially affects the provisions of the services or supplies that are required by the
invitation.

(c) Local business is defined as a business legally authorized to engage in the sale of the
qoods and/or services to be procured, and which certifies within its bid that for at least six
(6) months prior to the announcement of the solicitation of bids it has maintained a physical
place of business in Manatee, Desoto, Hardee, Hillsborough, Pinellas or Sarasota County
with at least one full-time employees at that location.

(d) Each solicitation for bids made by the county shall contain terms expressly describing
the local business preference policies of the county, and shall provide that by electing to
submit a bid pursuant to a request for bids, all bidders are deemed to understand and agree
to those policies.

(e) For all contracts for architecture, professional engineering, or other professional services
governed by Florida Statute § 287.055, the Consultants’ Competitive Negotiation Act, the county
shall include the local business status of a firm among the factors considered when selecting which
firms are “most highly qualified.” In determining which firm is the “most qualified” for purposes of
negotiating a satisfactory contract, preference shall be given to a local business where all other
relevant factors are equal.

(f) Local preference shall not apply to the following categories of contracts:

1. Goods or services provided under a cooperative purchasing agreement or similar
“piggyback” contract;

2. Contracts for professional services subject to Florida Statute § 287.055, the Consultants’
Competitive Negotiation Act, except as provided for in subsection (e) above;
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E.02 Section 2-26-6. Local preference, tie bids, local business defined. (Continued)

(9

3. Purchases or contracts which are funded, in whole or in part, by a governmental or other

funding entity, where the terms and conditions of receipt of the funds prohibit the preference;

. Purchases or contracts made pursuant to a non-competitive award process, unless

otherwise provided by this section;

5. Any bid announcement which specifically provides that the general local preference policies

set forth in this section are suspended due to the unique nature of the goods or services
sought, the existence of an emergency as found by either the county commission or county
administrator, or where such suspension is, in the opinion of the county attorney, required
by law.

To qualify for local preference under this section, a local business must certify to the
County that it:

1. Has not within the five years prior to the bid announcement admitted guilt or been found
guilty by any court or state or federal regulatory enforcement agency of violation of any
criminal law, or a law or administrative regulation regarding fraud,

2. Is not currently subject to an unresolved citation or notice of violation of any Manatee
County Code provision, except citations or notices which are the subject of a current legal
appeal, as of the date of the bid announcement;

3. Is not delinquent in the payment of any fines, liens, assessments, fees or taxes to any
governmental unit or taxing authority within Manatee County, except any such sums which
are the subject of a current legal appeal.

Ref: Ordinance 09-21 and 09-23 PASSED AND DULY ADOPTED in open session, with a

quorum present and voting, on the 17" day of March, 2009.

END OF SECTION
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MANATEE COUNTY GOVERNMENT
AFFIDAVIT AS TO LOCAL BUSINESS
(Complete and Initial Items B-F)
A. Authorized Representative

I, [name] , am the [title]

and the duly authorized representative of: [name of business]
, and that | possess direct personal knowledge to make informed responses to these
certifications and the legal authority to make this Affidavit on behalf of myself and the business for which | am
acting; and by electing to submit a bid pursuant to this Invitation for Bids, shall be deemed to understand and
agree to the local business preference policies of Manatee County; and that | have the direct knowledge to
state that this firm complies with all of the following conditions to be considered to be a Local Business as
required by the Manatee County Code of Law, Section 2-26-6.

B. Place of Business: | certify that the above business is legally authorized to engage in the sale of goods
and/or services and has a physical place of business in Manatee, DeSoto, Hardee, Hillsborough, Pinellas or
Sarasota County with at least one (1) fulltime employee at that location. The physical address of the location
which meets the above criteria is: [Initial]

C. Business History: | certify that business operations began at the above physical address with at least
one fulltime employee on [date] [Initial] _

D. Criminal Violations: | certify that within the past five years of the date of this Bid announcement, this
business has not admitted guilt nor been found guilty by any court or local, state or federal regulatory
enforcement agency of violation of any criminal law or administrative regulation regarding fraud. [Initial]_

E. Citations or Code Violations: | certify that this business is not currently subject to any unresolved citation
or notice of violation of any Manatee County Code provision, with the exception of citations or notices which are
the subject of a legal current appeal within the date of this bid announcement. [Initial]

F. Fees and Taxes: | certify that within this business is not delinquent in the payment of fines, liens,
assessments, fees or taxes to any governmental unit or taxing authority within Manatee County, with the
exception of those which are the subject of a legal current appeal. [Initial]

Each of the above cetrtifications is required to meet the qualification of “Local Business” under Manatee
County Code of Law, 2-26-6.

Signature of Affiant
STATE OF FLORIDA
COUNTY OF
Sworn to (or affirmed) and subscribed before me this day of , 20___, by (name of person making statement).
(Notary Seal)  Signature of Notary:
Name of Notary (Typed or Printed)
Personally Known OR Produced ldentification Type of Identification Produced

Submit executed copy to Manatee County Purchasing, Suite 803, 1112 Manatee Avenue W., Bradenton, FL 34205.
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BID FORM
SECTION 00300

For: Suburban System — Water Line Replacement Project — Phase 1,
Manatee County, FL

TOTAL BID PRICE “A”: $

Based on a Completion Time of 180calendar days

TOTAL BID PRICE “B”: $

Based on a Completion Time of 240 calendar days

Two schedules for Completion of the Work shall be considered. Each bid for completion by
the specified stated time shall be offered as a separate “Total Bid Price”. The County has
the sole authority to select the bid based on the Completion Time which is the best interest
of the County. Only one award shall be made.

We, the undersigned, hereby declare that we have carefully reviewed the bid documents, and with
full knowledge and understanding of the aforementioned herewith submit this bid, meeting each and
every specification, term, and condition contained in the Invitation for Bids.

We understand that the bid technical specifications, terms, and conditions in their entirety shall be
made a part of any agreement or contract between Manatee County and the successful bidder.
Failure to comply shall result in contract default, whereupon, the defaulting contractor shall be
required to pay for any and all re-procurement costs, damages, and attorney fees as incurred by the
County.

Communications concerning this Bid shall be addressed as follows:

Person's Name:

Address: Phone:
Date: FLContractorLicense#
Bidder is a WBE/MBE Vendor? Certification

COMPANY'S NAME:
AUTHORIZED SIGNATURE(S):
Name and Tile of Above Signer(s)
CO. MAILING ADDRESS:

STATE OF INCORPORATION (if applicable)

TELEPHONE: ( ) FAX: ( )

Email Address:

Acknowledge Addendum No.__ Dated: Acknowledge Addendum No. ___ Dated
Acknowledge Addendum No.__ Dated: Acknowledge Addendum No. __ Dated: ___
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(Submit in Triplicate)

BID FORM

SECTION 00300

IFB 09-3281-OV

(BID "A")

Suburban System - Water Line Replacement Project - Phase 1 - Manatee County, FL Project

No. 60747.70 (Based on Completion Time of 180 Calendar Days)

ITEM
NO.

DESCRIPTION

Mobilization-Demobilization

UM

EST QTY | UNIT PRICE

EXTENDED PRICE

2 FURNISH AND INSTALL PIPE
2A |4 Inch PVC Pipe LF 502
2B |4 Inch HDPE Pipe LF 529
2C 16 Inch PVC Pipe LF 1903
2D |6 Inch HDPE Pipe LF 10145
2E |8 Inch PVC Pipe LF 387
2F 18 inch HDPE Pipe LF 2885
3 Furnish and Install Ductile Iron Fittings TON 8
4 FURNISH AND INSTALL VALVES
4A  |Furnish and Install 4 Inch Gate Valve EA 2
4B |Furnish and Install 6 Inch Gate Valve EA 23
4C  |Furnish and Install 8 inch. Gate Valve EA 17
Furnish and Install 20 Inch Butterfly
4D |Valve
FURNISH AND INSTALL TAPPING
5 SLEEVES AND VALVES
Furnish and Install 18" X 6" Tapping
5A |Sleeve and Valve EA 5
Furnish and Install 20" X 6" Tapping
5B |Sleeve and Valve EA 3

BIDDER:

00300-2



IFB 09-3281-0OV

BID FORM

(Submit in Triplicate)
SECTION 00300

(BID "A")

Suburban System - Water Line Replacement Project - Phase 1 - Manatee County, FL Project
No. 60747.70 (Based on Completion Time of 180 Calendar Days)

ITEM

NO. DESCRIPTION EST QTY | UNIT PRICE EXTENDED PRICE

FURNISH AND INSTALL SMALL
6 |DIAMETER DISTRIBUTION CONN

Furnish and Install 1 1/2 Inch
6A [Connection EA 2

6B |Furnish and Install 2 Inch Connection EA 2

Furnish and Install Fire Hydrant
7  |Assembly

FURNISH AND INSTALL LONG SIDE
8 |WATER SERVICE

Furnish and Install Long-Side Single
8A |Water Service EA 69

Furnish and Install Long-Side Multiple
8B |Water Service

FURNISH AND INSTALL SHORT SIDE |
9 |WATER SERVICE

Furnish and Install Short Side Single

9A |Water Service EA 97
Furnish and Install Short Side Multiple
9B |Water Service EA 51

10  |Furnish and Install Meter Box Assembly EA

FURNISH AND INSTALL RIGHT-OF- |
11 |ENTRY SERVICES .

11A |Furnish and Install Type | ROE Service EA 12

11B |Furnish and Install Type Il ROE Service EA 3

11C |Furnish and Instali Type |l ROE Service EA 12

12 |Furnish and Install Blow-Off Assemby EA 4
Furnish and Install Air Release

13 |Assembly EA 4

BIDDER: 00300-3




BID FORM

(Submit in Triplicate)
SECTION 00300

IFB 09-3281-OV

(BID "A")

Suburban System - Water Line Replacement Project - Phase 1 - Manatee County, FL Project
No. 60747.70 (Based on Completion Time of 180 Calendar Days)

ITEM
NO. DESCRIPTION U/M EST QTY | UNIT PRICE EXTENDED PRICE
14 |GROUT ABANDONED PIPELINES
14A |Grout and Abandon 2 Inch Water Line LF 370
14B [Grout and Abandon 3 Inch Water Line LF 11607
14C |Grout and Abandon 6 inch Water Line LF 3965
15 |Pavement Restoration SY 337.5
Pavement Restoration - Milling and
16  |Overlay SY 3311
17  |Curb Restoration LF 121
18 |DRIVEWAY RESTORATION
Driveway Restoration - Concrete
18A |Driveway SY 219
18B |Driveway Restoration - Asphalt Driveway SY 158
18C |Driveway Restoration - Shell Driveway SY 33
18D |Driveway Restoration - Stone Driveway SY 9

Sidwalk Restion

TOTAL PRICE - Bid "A"Based on
Completion Time of 180
Calendar Days

BIDDER:

$160,000.00

00300-4



(Submit in Triplicate)

BID FORM

SECTION 00300

IFB 09-3281-OV

(BID "B")

Suburban System - Water Line Replacement Project - Phase 1 - Manatee County, FL Project
No. 60747.70 (Based on Completion Time of 240 Calendar Days)

ITEM
NO.

DESCRIPTION

Mobilization-Demobilization

EST QTY || UNIT PRICE

EXTENDED PRICE

2 FURNISH AND INSTALL PIPE
2A |4 Inch PVC Pipe LF 502
2B |4 Inch HDPE Pipe LF 529
2C |6 Inch PVC Pipe LF 1903
2D |6 Inch HDPE Pipe LF 10145
2E |8 Inch PVC Pipe LF 387
2F |8 Inch HDPE Pipe LF 2885
3 Furnish and Install Ductile Iron Fittings
4 FURNISH AND INSTALL VALVES
4A  |Furnish and Install 4 Inch Gate Valve EA 2
4B  [Furnish and Install 6 Inch Gate Valve EA 23
4C  |Furnish and Install 8 Inch Gate Valve EA 17
Furnish and Install 20 Inch Butterfly
4D |Valve
FURNISH AND INSTALL TAPPING
5 SLEEVES AND VALVES
Furnish and Install 18" X 6" Tapping
5A |Sleeve and Valve EA 5
Furnish and Install 20" X 6" Tapping
5B |Sleeve and Valve EA 3

BIDDER:

00300-5



BID FORM

(Submit in Triplicate)
SECTION 00300

IFB 09-3281-0OV

(BID "B")

Suburban System - Water Line Replacement Project - Phase 1 - Manatee County, FL Project
No. 60747.70 (Based on Completion Time of 240 Calendar Days)

ITEM
NO.

DESCRIPTION

FURNISH AND INSTALL SMALL

U/M

EST QTY

UNIT PRICE

EXTENDED PRICE

6 DIAMETER DISTRIBUTION CONN
Furnish and Install 1 1/2 Inch
6A |Connection EA 2
6B {Furnish and install 2 inch Connection EA 2
Furnish and Install Fire Hydrant
7  |Assembly
FURNISH AND INSTALL LONG SIDE
8 |WATER SERVICE
Furnish and Install Long-Side Single
8A |Water Service
Furnish and Install Long-Side Multiple
8B |Water Service ’
FURNISH AND INSTALL SHORT SIDE |
9 |WATER SERVICE
Furnish and Install Short Side Single
9A Water Service EA 97
Furnish and Install Short Side Multiple
9B |Water Service EA 51
10 |Furnish and Install Meter Box Assembly EA 418
FURNISH AND INSTALL RIGHT-OF-
11 |ENTRY SERVICES
11A |Furnish and Install Type | ROE Service EA 12
11B |Furnish and Install Type Il ROE Service EA 3
11C |Furnish and Install Type Iil ROE Service EA 12
12 |Furnish and Install Blow-Off Assemby EA 4
Furnish and Install Air Release
13 |Assembly EA 4

BIDDER:

00300-6



IFB 09-3281-0OV

BID FORM

(Submit in Triplicate)
SECTION 00300

(BID "B")

Suburban System - Water Line Replacement Project - Phase 1 - Manatee County, FL. Project
No. 60747.70 (Based on Completion Time of 240 Calendar Days)

ITEM
NO. DESCRIPTION UM JESTQTY| UNITPRICE EXTENDED PRICE

14 |GROUT ABANDONED PIPELINES

14A |Grout and Abandon 2 Inch Water Line LF 370

14B |Grout and Abandon 3 inch Water Line LF 11607

14C |Grout and Abandon 6 inch Water Line LF 3965

15 |Pavement Restoration SY 3375
Pavement Restoration - Milling and

16 |Overlay SY 3311

17 |Curb Restoration _ LF 121

18 |DRIVEWAY RESTORATION

Driveway Restoration - Concrete

18A |Driveway SY 219
18B |Driveway Restoration - Asphalt Driveway SY 158
18C |Driveway Restoration - Shell Driveway SY 33
18D |Driveway Restoration - Stone Driveway SY 9

Sidewalk Restoration

$160,000.00

TOTAL PRICE - Bid "B" on
Completion Time of 240 ’
___|Calendar Days | _ ... B

BIDDER: 00300-7




IFB#09-3281-0OV

SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN
OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This Sworn Statement is submitted with IFB No. #09-3281-OV

2. This Sworn Statement is submitted by
whose business address is
and, if applicable, its Federal Employer Identification Number (FEIN) is Af
the entity has no FEIN, include the Social Security Number of the individual signing this
sworn statement .

3. Name of individual signing this Sworn Statement is:
Whose relationship to the above entity is:

4, The Trench Safety Standards that will be in effect during the construction of this project shall
include, but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and
OSHA RULES AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards
and agrees to indemnify and hold harmless the Owner and Engineer, and any of their agents or
employees from any claims arising from the failure to comply with said standard.

6. The undersigned has appropriated the following costs for compliance with the applicable
standards:
Units of
Trench Safety Measure Measure Unit Extended
(Description) (LF, SY) Quantity Unit Cost Cost
a. $
b. $
c. $
d. $
7. The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all
available geotechnical information and made such other investigations and tests as they may deem
necessary to adequately design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this ___ day of , 20
(impress official seal)

Notary Public, State of Florida
My commission expires:
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SECTION 00430
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers herein contained.
(Include additional sheets if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

1. LICENSE # and COMPANY'S NAME:
CO. PHYSICAL ADDRESS:

TELEPHONE NUMBER: ( ) FAX ( )
2. Bidding as an; individual: a partnership: a corporation; a joint venture;
3. If a partnership: list names and addresses of partners; if a corporation: list names of

officers, directors, shareholders, and state of incorporation; if joint venture: list names
and address of ventures’ and the same if any venture are a corporation for each such
corporation, partnership, or joint venture:

4. Your organization has been in business (under this firm's name) as a
For how many years?

5. Describe and give the date and owner of the last three government projects you've
completed which are similar in cost, type, size, and nature as the one proposed (for a
public entity). Include contact name and phone number:

6. Have you ever been assessed liquidated damages under a contract during the past five
(5) years? If so, state when, where (contact name, address, and phone number) and
why.

7. Have you ever failed to complete work awarded to you? If so, state when, where

(contact name, address, phone number) and why?
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10.

11.

12.

13.

14.

15.

IFB#09-3281-0V

Have you ever been debarred or prohibited from bidding on a governmental entity's
construction project? If yes, name the entity and describe the circumstances:

Name three individuals, governmental entities, or corporations for which you have
performed similar work and to which you refer. Include contact name and phone
number:

1.

2.

3.

What specific steps have you taken to examine the physical conditions at or contiguous
to the site, including but not limited to, the location of existing underground facilities?

What specific physical conditions, including, but not limited to, the location of existing
underground facilities have you found which will, in any manner, affect cost, progress,
performance, or finishing of the work?

Will you subcontract any part of this Work? If so, describe which major portion(s):

If any, list (with contract amount) WBE/MBE to be utilized:

What equipment do you own to accomplish this Work?

What equipment will you purchase/rent for the Work? (specify which)
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16.

IFB#09-3281-0V

List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Name, address and phone number of Surety's resident agent for service of process in
Florida:

Phone: ( )
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SECTION 00491
Drug Free Work Place Certification
SWORN STATEMENT PURSUANT TO RESOLUTION R-93-22
DRUG FREE WORK PLACES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners

by
[Print individual's name and title]

for

Whose business address is
?

and (if applicable) its Federal Employer Identification Number (FEIN) is
(If the entity has no FEIN, include the Social Security Number of the individual signing this
sworn statement:

| understand that no person or entity shall be awarded or receive a county contract for public
improvements, procurement of goods or services (including professional services) or a county
lease, franchise, concession or management agreement, or shall receive a grant of county
monies unless such person or entity has submitted a written certification to the County that it
will provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that
the unlawful manufacture, distribution, dispensation, possession or use of a
controlled substance as defined by  893.02(4), Florida Statutes, as the same
may be amended from time to time, in the person's or entity's work place is
prohibited specifying the actions that will be taken against employees for violation
of such prohibition. Such written statement shall inform employees about:

(i) the dangers of drug abuse in the work place;

(ii) the person's or entity's policy of maintaining a drug free
environment at all its work places, including but not limited to all
locations where employees perform any task relating to any portion
of such contract, business transaction or grant;

(iii) any available drug counseling, rehabilitation, and employee
assistance programs; and

(iv) the penalties that may be imposed upon employees for drug
abuse violations.
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2) Requiring the employee to sign a copy of such written statement to
acknowledge his or her receipt of same and advice as to the specifics of

such policy. Such person or entity shall retain the statements signed by its
employees. Such person or entity shall also post in a prominent place at all of its
work places a written statement of its policy containing the foregoing elements (i)
through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a
condition of employment the employee will:

(i) abide by the terms of the statement; and

(i) notify the employer of any criminal drug statute conviction for a
violation occurring in the work place no later than five (5) days after
such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under
subsection (3) from an employee or otherwise receiving actual notice of such
conviction.

(5) Imposing appropriate personnel action against such employee up to and
including termination; or requiring such employee to satisfactorily participate in a
drug abuse assistance or rehabilitation program approved for such purposes by a
federal, state, or local health, law enforcement, or other appropriate agency.

(6) Making a good faith effort to continue to maintain a drug free work place
through implementation of sections (1) through (5) stated above.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE
CONTRACTING OFFICER FOR MANATEE COUNTY IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION
SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR
BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR
DETERMINES THAT:

4] Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the
requirements of sections (1), (2), (3), (4), (5), or (6) or Resolution R-01-36
Section 4, E (1) (a) or

(3) Such a number of employees of such person or entity have been

' convicted of violations occurring in the work place as to indicate that such
person or entity has failed to make a good faith effort to provide a drug
free work place as required by Resolution R-01-36 Section 4, E (1) (a).
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(Signature)

STATE OF FLORIDA

COUNTY OF

Sworn to and subscribed before me this day of , 2009
by

Personally known OR produced identification

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

S:\IFB#09-3281-OV.Suburban System- Water Line Replacement—Phase 1 00491-3
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE 5,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[print individual's name and title]

for
[print name of entity submitting sworn statement]

Whose business is:

and (if applicable) its Federal Employer Identification Number (FEIN) is If the
entity has no FEIN, include the Social Security Number of the individual signing this sworn
statement:

| understand that no person or entity shall be awarded or receive a county contract for public
improvements, procurement of goods or services (including professional services) or a county
lease, franchise, concession or management agreement, or shall receive a grant of county
monies unless such person or entity has submitted a written certification to the County that it
has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee
of Manatee County, the State of Florida, or any other public entity, including, but
not limited to the Government of the United States, any state, or any local
government authority in the United States, in that officer's or employee's official
capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition, by agreement to bid a fixed price,
or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion
of the County's Purchasing Director, reflects negatively upon the ability of the
person or entity to conduct business in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3)
above, which is a matter of record, but has not been prosecuted for such
conduct, or has made an admission of guilt of such conduct, which is a matter of
record, pursuant to formal prosecution. An admission of guilt shall be construed
to include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been
convicted of or has admitted guilt to any of the crimes set forth above on behalf
of such and entity and pursuant to the direction or authorization of an official
thereof (including the person committing the offense, if he is an official of the
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business entity), the business shall be chargeable with the conduct herein above set
forth. A business entity shall be chargeable with the conduct of an affiliated
entity, whether wholly owned, partially owned, or one which has common
ownership or a common Board of Directors. For purposes of this Form, business
entities are affiliated if, directly or indirectly, one business entity controls or has
the power to control another business entity, or if an individual or group of
individuals controls or has the power to control both entities. Indicia of control
shall include, without limitation, interlocking management or ownership, identity
of interests among family members, shared organization of a business entity
following the ineligibility of a business entity under this Article, or using
substantially the same management, ownership or principles as the ineligible
entity. '

Any person or entity, who claims that this Article is inapplicable to him/her's/it because a
conviction or judgement has been reversed by a court of competent jurisdiction, shall prove the
same with documentation satisfactory to the County's Purchasing Director. Upon presentation
of such satisfactory proof, the person or entity shall be allowed to contract with the County.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE
CALENDAR YEAR IN WHICH IT IS FILED. | ALSO UNDERSTAND THAT ANY CONTRACT
OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR
TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY
ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE
CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 2009 by
Personally known OR produced

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of
a partnership, this affidavit shall be executed by the general partner(s). In the case of a
corporation, this affidavit shall be executed by the corporate president.
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SECTION 00500
FORM OF AGREEMENT
BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

THIS AGREEMENT is made and entered into by and between the COUNTY OF MANATEE, a
political subdivision of the state of Florida, hereinafter referred to as the "COUNTY” and
, hereinafter referred to as the "CONTRACTOR,"
duly authorized to transact business in the state of Florida, with offices located at

Article 1. WORK

CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete
the Work for IFB No. IFB#09-3281-OV_— Suburban System / Water Line Replacement
Project Phase 1, Manatee County, Bradenton, FL in strict accordance with Contract

Documents and any duly authorized subsequent addenda thereto, all of which are made a part
hereof.

Article 2. ENGINEER

The County of Manatee, Project Management Department, is responsible as the COUNTY and
CH2MHILL hereinafter referred to as "ENGINEER," designed this project and is responsible for
technical/engineering reviews and decisions. The ENGINEER is a member of the COUNTY’S
project management team which is collectively responsible in ensuring the Work is completed
in accordance with the Contract Documents. All communications involving this project will be
addressed to:

County of Manatee CM2Hill

Public Works Department Bob Cannarella, PE, Senior Project Manager
Project Management Division Engineer of Record

IFB#09-3281-OV 4350 West Cypress Street

Suburban System /Water Line Suite 600

Replacement Project — Phase 1 Tampa, FL 33626

1022 26" Avenue East Phone: (813)874-0777

Bradenton, FL 34208
Phone (941) 708-7450
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Where the terms ENGINEER and/or COUNTY are used in the Contract Documents, it shall
mean the COUNTY’S project management team.

Article 3. CONTRACTOR'S REPRESENTATIONS
In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the following
representations:

3.1

3.2

3.3

3.4

CONTRACTOR has familiarized itself with the nature and extent of the Bid Documents,
Work, site, locality and all local conditions and laws and regulations that in any manner
may affect cost, progress, performance or furnishing of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon which
CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for
obtaining and carefully studying) all such examinations, investigations, explorations,
tests, reports and studies which pertain to the physical conditions at or contiguous to the
site or which otherwise may affect the cost, progress, performance or furnishing of the
Work as CONTRACTOR considers necessary for the performance or furnishing of the
Work at the Contract Price, within the Contract Time and in accordance with the other
terms and conditions of the Bid Documents; and no additional examinations,
investigations, explorations, tests, reports, studies or similar information or data are or
will be required by CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or indicated
on the Bid Documents with respect to existing underground facilities at or contiguous to
the site and assumes responsibility for the accurate location of said underground
facilities. Any additional examinations, investigations, explorations, tests, reports,
studies or similar information or data in respect of said underground facilities conducted
by the CONTRACTOR will be done at the CONTRACTOR'S expense.
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3.5

3.6

3.7

IFB#09-3281-0V

CONTRACTOR has correlated the results of all such observations, examinations,
investigations, explorations, tests, reports and studies with the terms and conditions of
the Bid.

CONTRACTOR has given COUNTY written notice of all conflicts, errors or
discrepancies that have been discovered in the Bid Documents and the written
resolution thereof by OWNER is acceptable to CONTRACTOR.

CONTRACTOR shall schedule and perform the Work subject to COUNTY’S approval
and shall hold COUNTY harmless from all liabilities incurred due to CONTRACTOR'S
failure to coordinate with the COUNTY.

Article 4. CONTRACT DOCUMENTS
The Contract Documents which comprise the entire Agreement between COUNTY and
CONTRACTOR concerning the Work consist of the following:

4.1

4.2

4.3

4.4

4.5

46

4.7

This Agreement and Bid Document |FB#09-3281-OV

Performance and/or other Bonds and Insurance Certificate(s)
Drawings (not attached)

Addenda numbers to , inclusive.

CONTRACTOR'’S Bid Form and any other information submitted by Contractor prior to
Notice of Award.

The following which may be delivered or issued after the effective date of the Agreement
and are not attached hereto: all written Change Orders and other documents amending,
modifying, or supplementing the Contract Documents.

The documents listed in paragraphs above are attached to this Agreement (except as
noted otherwise above). There are no Contract Documents other than those listed
above in this Article 4.

S:\\IFB#09-3281-0V.Suburban System - Water Line Replacement—Phase 1 00500-3
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Article 5. MISCELLANEOUS
5.1  Terms used in this Agreement are defined in Article 1 of the General Conditions.

5.2 No assignment by a party hereto of any rights under or interest in the Contract
Documents will be binding on another party hereto without the written consent of the
party sought to be bound; and specifically but without limitation, monies that may
become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law); and
unless specifically stated to the contrary in any written consent to an assignment, no
assignment will release or discharge the assignee from any duty or responsibility
under the Contract Documents.

5.3 COUNTY and CONTRACTOR each binds itself, its partners, successors, assigns

- and legal representatives to the other party hereto, its partners, successors, assigns

and legal representatives in respect of all covenants, agreements and obligations
contained in the Contract Documents.

The OWNER will pay, and the CONTRACTOR will accept in full consideration for the
performance of the Work (IFB_No. #09-3281-OV_— Suburban System / Water Line
Replacement Project Phase 1, Manatee County, Bradenton, FL subject to additions and

deductions as provided therein, the sum of
Dollars and Cents ($ ) for Bid “____ " based on
Completion Time of ____ calendar days and the sum of $1,423.00 as liquidated damages
for each calendar day of delay.
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CONTRACTOR

BY:

Signature

Type Name and Title of Signer

On Behalf of the County Administrator,
Manatee County Government

DEPARTMENT

By:

Signature

Name & Title of Signer

Date

Authorized on , 20

*NOTE: This signature page is subject to revision.

S:\IFB#09-3281-OV.Suburban System- Water Line Replacement—Phase 1
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APPLICATION FOR PAYMENT | Rogucst o PrajoetNo,

Purchase Order Number:
Project: County Bid No.: .

From: To: Consultant:

CONTRACT PAYMENT SUMMARY

QOriginal contract

Change order(s):
L ____ - Change order Y
Number Date Approved Additive Dedutive

SAMPLE SHEET ONLY '
OBTAIN-CURRENT VERSION OF FOR
FROM PROJECT MANAGER

SUBTOTALS:

Net change order subtotal = (Additive less Déductive): :

Current Contract Amount (CCA): . (Original Amount + Change Order(s))

. Previous Status ‘Current Status
Value of the Work in Place’ ] ’
Value of Stored Materials

Led R el

Hlaln

Total Eamed (5 and % of CCA) Ts

Retainage _ ($ and % of CCA)

Net Earned __(Total eamned minus retainage)

. J
TOTAL PREVIOUS PAYMENTS : 3

AMOUNT DUE THIS PAYMENT (Net Eamed minus Previous Paz'mcnts\

CONTRACTOR'S AFFIDAVIT OF NOTICE

CERTIFICATE: The undersigned CONTRACTOR certifies that all items and amounts shown on this application for payment are
on account of work performed, materials supplied and/or ials stored on site and paid for by Contractor in accordance with the
Contract D with due ideration for previous Payment(s), if any, received by the Contractor from the County, and that
the current payment shown is now due. '

NOTARY: ’ CONTRACTOR:

State of Florida County of Signature:

Name of person authorized to sign Affidavit of Notice
Sworn to (or affirmed) and subscribed before me
this day of ’ s by

TITLE

(Name of person giving notice) Congrnctor name, address and telephone No.:

(Signature of Notary Public - State of Florida)
Print, Type or Stamp Commissioned Name
of Netary Public:

Persbnally Known or Produced Identification _-
Type of ldentification Produced:

VERIFICATION, RECOMMENDATION, CONCURRENCES AND APPROVALS
(Signatures) (Date)

Quantities verified by:

Consultant / Engincer:

Project Manager:

Department Head:

Payment Approved by the
Board of County Commissioners:

Attested to by the Clerk of Circuit Court:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-1 “““REVISED FEBRUARY 8, 2001
00550-1 (Previous versions are obsolete)
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Change Order No.:

CONTRACT CHANGE ORDER ~ |Contract Amount:

(Present Value)
PROJECT: i Project Number:
NO. OF ITEM DESCRIPTION OF ITEM AND CHANGE - - DECREASE INCREASE

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

TOTAL INCREASE:
Contractor: ' THE NET CHANG
Address: . ADJUBTS THE CURRENT CONTRACT AMOUNT FROM
City / State: T0
Contractor —— CALENDAR DAYS ARE ADDED TO THE SCHEDULE
Signature: WHICH CHANGES FINAL COMPLETION TO

RECOMMENDATION, CONCURRENCES AND APPROVALS
SIGNATURES DATE
C Itant (as applicable):
Project Engineer:
Proj;ct Manager:
Department Head:
Approved by the Manatee County
Board of County Commissioners:
Chairman

Clerk of the Circuit Court:
MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-4 AUGUST 18, 2000

00550-4



MANATEE COU

CONTRACT CHANGE ORDER Change Order No:
Page 2 (Continuation)
) o Project Number:
NO, OF ITEM DESCRIPTION OF ITEM AND CHANGE DECREASE INCREASE
" SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER
DECREASE SUBTOTAL: WNCREASE BUBTOTAL:

st i e
NTY PROJECT MANAGEMENT FORM PMD-
00550-5

AUGUST 18, 2000




N
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CONTRACT CHANGE ORDER | Change Order No:
Page 3 (Continuation) }
Project Number:
NO. OF ITEM DESCRIPTION OF ITEM AND CHANGE DECREASE . INCREASE

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

ECREASE SUBTOTAL: {INCREASE SUBTOTAL:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-6B AUGUST 18, 2000
00550-6



' ) Change Order No :
JUSTIFICATION FOR CHANGE

Project Number:

1. NECESSITY FOR CHANGE:

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

2. s change an alternate bid? (yes / no)

3. Does change substantially alter the physical size of the project? (yes / no)
(If yes, explain) '

4 Effect of this change on other "Prime" contractors?

" § Has the Surety and insurance company been notified, if applicable?

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-6 AUGUST 18, 2000
00550-7



DISCRETIONARY WORK - FIELD DIRECTIVE

PROJECT:

FIELD DIRECTIVE NO:

PROJECT NO.:

ITEM - DESCRIPTION OF ITEM AND CHANGE

DECREASE

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER

DECREASE

THE DISCRETIONARY WORK AMOUNT IS

00550-8

CONTRACTOR; DECREASED § FROMS T0
ADDRESS: $ WITH NO CHANGE TO THE TOTAL
CITYISTATE: CONTRACT AMOUNT.
CONTRACTOR TIME CAN ONLY BE ADDED BY CHANGE ORDER
SIGNATURE:
RECOMMENDATION, CONCURRENCES AND APPROVALS
SIGNATURES DATE
CONSULTANT:
PROJECT ENGINEER:
PROJECT MANAGER:
SENIOR PROJECT MANAGER:
MANATEE COUNTY FLORIDA, PROJECT MANAGEMEN"T FORM PMD-7 JUNE 1, 2001




Neri?”
N

CHECK ONE:

CERTIFICATE OF SUBSTANTIAL COMPLETION(S.C.) | Partial: | Total:
Project Title: - _ Date Su}bmitted:‘
Contractor Data: ' : Project No..

Name: o
Address: ' - | 8.C. Date (Proposed)
City/State/zip: ’

If the "Partial" completion box above is checked, the following description applies to the work
for which substantial completion is being sought Otherwise, the work described in the
Contract including approved changes, if any, is certified to be substantially complete:
(Description of the portion of work substantially completed):

SAMPLE SHEET ONLY
OBTAIN CURRENT VERSION OF FORM
FROM PROJECT MANAGER ‘

(USE CONTINUATION SHEETS IF NECESSARY)

A tentative list of items to be completed or corrected is attached hereto. This hst may not be
all-inclusive, and the failure to include an item does not alter the Contractor's responsibility to
complete all of the contract work in accordance with the Contract Documents. The items in

the tentative list shall be completed or corrected by the Contractor within days of
substantial completion. The approved substantial completion date is: .

Contractor Signature / Date Engineer's Approval / Date

Printed Name and Title VPrinted Name and Title

The Contractor shall be responsible for security, operation, safety, maintenance, HVAC,
insurance and warranties in accordance with the Contract. The County will assume the
responsibility for paying the cost of electrical power from midnight of the date of Englneer s
approval as indicated above.

ATTACH THE INSPECTOR'S FINAL WALKTHROUGH LIST OF DEFICIENCIES.

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-8 MARCH 22, 2000
00550-9




FINAL RECONCILIATION WARRANTY PERIOD DECLARATION
AND CONTRACTOR'S AFFIDAVIT

Project Title: S o Date Submitted:
Contractor Data: ‘ ‘ Project No.:
Name: SAMPLE SHEET ONLY :
Address: * OBTAIN CURRENT VERSION OF FORM|Warranty (months):
City/State/zip: FROM PROJECT MANAGER -

This Final Reconciliation is for the work performed for Manatee County by the above named
Contractor, hereinafter called CONTRACTOR, pursuant to a contract dated _

as amended, and acts as an addendum thereto.

It is agreed that all quantities and prices in the attached Final Pay Estimate No.

are correct, that the amount of $ , including retainage, is
due to the CONTRACTOR, that no claims are outstanding as between the parties, and that
the above stated sum represents the entirety of monies owed the CONTRACTOR.

Itis further agreed that the warranty period for CONTRACTOR'S work pursuant to the
Contract is from : to

As (title) for CONTRACTOR, | have authority to bind said
CONTRACTOR, and as such make this final reconciliation, declaration and affidavit for the
purpose of inducing Manatee County to make final payment to CONTRACTOR for work done.
at/ upon
under said contract;,

CONTRACTOR has paid all social security and withholding taxes accrued in connection with
this construction project.

CONTRACTOR has paid all workers' compensatiori and other insufance premiums incurred
in connection with this construction project. '

CONTRACTOR has paid for all required permits in connection with this construction project.
All laborers, materialmen, suppliers, subcontractors and service professionals who worked

for and/or supplied materials, equipment and/or services to the CONTRACTOR under this
construction contract have been paid in full.

(Affiant Signature)
NOTARY:
State of Florida County of , Sworn to (or affirmed) and subscribed before me
this day of , , by (person giving notice).

Signature of Notary Public - State of Florida:
Print, Type or Stamp Commissioned Name of Notary Public:

Personally known _____ or produced identification ___

Type.of Identification Produced:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-9 REVISED JANUARY 18, 2000
00550-10 (Previous versions are obsolete)




ADMINISTRATIVE CONTRACT ADJUSTMENT

PROJECT:

Contract Adj. No.:

Contract Amount:
(Present Value)

Project Number:

NO. OF ITEM

DESCRIPTION OF ITEM AND CHANGE DECREASE

INCREASE

BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL
CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS
CHANGE ORDER HAVE BEEN SATISFIED.

TOTAL DECREASE:

TOTAL INCREASE:

Contractor:
Address:
City / State:
Contractor
Signature:

THE NET CHANGE OF

ADJUSTS THE CURRENT CONTRACT AMOUNT FROM

TO

Date

RECOMMENDATION, CONCURRENCES AND APPROVALS

SIGNATURES

Consultant / Engineer

DATE

Project Manager:

Division Manager:

Department Director/
Deputy Director:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-14

00550-11

REV. May 2008




ADMINISTRATIVE CONTRACT ADJUSTMENT

Page 2 (Continuation)

Contract Adj. No.:

Project Number:

NO. OF ITEM

DESCRIPTION OF ITEM AND CHANGE

DECREASE

INCREASE

DECREASE SUBTOTAL:

INCREASE SUBTOTAL:

MANATEE COUNTY PROJECT MANAGEMENT FOR%‘Q';5M0D%124A

REV. May 2008
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SECTION 00700
GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated
which are applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify
or change the bidding documents or the contract documents.

Agreement - The written Agreement between County and Contractor covering the Work to
be performed; other contract documents are attached to the Agreement and made a part
thereof as provided therein.

Written Amendment - A written amendment of the contract documents, signed by County
and Contractor on or after the effective date of the Agreement and normally dealing with the
non-engineering or non-technical rather than strictly work related aspects of the contract
documents.

Application for Payment - The form accepted by Project Representative which is to be used
by Contractor in requesting progress or final payments and which is to include such
supporting documentation as is required by the contract documents.

Award - Acceptance of the bid from the person, firm, or corporation which in the County’s
sole and absolute judgment will under all circumstances best serve the public interest.
Award shall be made by a majority vote of a quorum of Manatee County Board of County
Commissioners in open session; or by the Purchasing Official in accordance with Ordinance
09-52, Manatee County Purchasing Ordinance.

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the
Work to be performed.

Bidder - One who submits a bid directly to the County, as distinct from a sub-bidder, who
submits a bid to a Bidder.

Bidding Documents - Consists of the Invitation For Bid, which includes but is not limited to:
the bid form, drawings, Contract Documents, terms and conditions, and the proposed
contract documents (including all Addenda issued prior to recelpt of bids); and becomes a
part of the Agreement.

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and County and authorizes an addition, deletion, or revision in the Work or an
adjustment in the contract price or the contract time, issued on or after the effective date of
the Agreement.

S:\IFB#09-3281-0OV.Suburban System - Water Line Replacement—Phase 1 00700-1



IFB#09-3281-0V

Compensable Delay - Any delay beyond the control and without the fault or negligence of
the Contractor resulting from County-caused changes in the Work, differing site conditions,
suspensions of the Work, or termination for convenience by County.

Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid
documentation submitted prior to the Notice of Award), the bonds, the specifications and the
drawings, together with all amendments, modifications and supplements issued on or after
the effective date of the Agreement.

Contract Price - The monies payable by County to Contractor under the contract documents
as stated in the Agreement.

Contract Time - The number of days or the date stated in the Notice to Proceed for the
completion of the Work.

Contractor - The person, firm or corporation with whom County has entered into an
Agreement.

Days - All references to days are to be considered calendar days except as specified
differently.

Defective - An adjective which when modifying the work refers to work that is unsatisfactory,
faulty or deficient, or does not conform to the contract documents, or does not meet the
requirements of any inspection, reference standard, test or approval referred to in the
contract documents, or has been damaged prior to Project Representative's
recommendation of final payment (unless responsibility for the protection thereof has been
assumed by County).

Discretionary — Payment for all work that shall be made only at the County’s discretion in
order to satisfactorily complete the project in accordance with the Plans and Specifications.

Drawings - The drawings which show the character and scope of the Work to be performed
and which have been prepared or approved by Engineer and are referred to in the bidding
and contract documents.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the
Contractor, the County, or any other contractor caused by events or circumstances such as,
but not limited to, acts of God or of the public enemy, fires, floods, freight embargoes, acts
of government other than County, or epidemics. Labor disputes and above average rainfall
shall give rise only to excusable delays.

Float or Slack Time - The time available in the progress schedule during which an
unexpected activity can be completed without delaying substantial completion of the Work.

S:\IFB#09-3281-OV.Suburban System - Water Line Replacement—Phase 1 00700-2
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Field Order - A written order issued by Project Representative which orders minor changes
in the Work, but which does not involve a change in the contract price or the contract time.

Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been
avoided by the exercise of care, prudence, foresight, or diligence on the part of the
Contractor.

Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total
float or slack time and not necessarily preventing completion of the Work within the contract
time.

Notice of Award - The written notice to the successful bidder stating Award has been
approved by the Board of County Commissioners; or by the Purchasing Official in
accordance with Ordinance 09-52, Manatee County Purchasing Code.

Notice of Intent to Award - The written notice to the apparent low bidder stating Award has
been recommended with final Award to be authorized by the Board of County
Commissioners.

Notice to Proceed - Written notice by County (after execution of contract) to Contractor
fixing the date on which the contract time will commence to run and on which Contractor
shall start to perform (ten (10) days from date of such notice) Contractor's obligations under
the contract documents.

County - Manatee County, Florida, Board of County Commissioners.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by County
with Contractor to review the Work schedules, to establish procedures for handling shop
drawings and other submissions, for processing periodical pay estimates, and such other
matters as may be pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceeding
the total float available in the progress schedule, thus preventing completion of the Work
within the contract time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests, performance
tests and necessary corrections required of Contractor to demonstrate that individual
components of the work have been properly constructed and do operate in accordance with
the contract documents for their intended purposes.

Project - The total construction of which the Work to be provided under the contract
documents may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of County who is assigned to the
project or any part thereof.

S:\IFB#09-3281-OV.Suburban System- Water Line Replacement—Phase 1 00700-3
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Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions, diagrams and
other information prepared by a supplier and submitted by Contractor to illustrate material or
equipment for some portion of the Work.

Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as
applied to the Work and certain administrative details applicable thereto.

Subcontractor - An individual or corporation having a direct contact with Contractor or with
any other subcontractor for the performance of a part of the Work at the site. Such person
or firm has contractual relations with the Contractor, not with the County.

Substantial Completion - The Work (or a specified part thereof) has progressed to the point
when, in the opinion of the Engineer as evidenced by Engineer's definitive certificate of
Substantial Completion, it is sufficiently complete in accordance with contract documents so
that the work can be utilized for the purposes for which it is intended; or if there be no such
certificate issued, when final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an
award is made.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels or other such facilities or attachments and any encasement containing such
facilities which have been installed underground to furnish any of the following services or
materials:  electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other control
systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the contract documents. Work is the result of performing
services, furnishing labor and furnishing and incorporating materials and equipment into the
construction, all as required by the contract documents.

Work Directive Change - A written directive to contractor, issued on or after the effective
date of the Agreement and signed by County and recommended by Project Representative
ordering an addition, deletion or revision in the Work, or responding to differing or
unforeseen physical conditions under which the Work is to be performed or to emergencies.
A work directive change may not change the contract price or the contract time; but is
evidence that the parties expect that the change directed or documented by a work directive
change will be incorporated in a subsequently issued change order following negotiations
by the parties as to its effect, if any, on the contract price or contract time.

S:\IFB#09-3281-0V.Suburban System- Water Line Replacement—Phase 1 00700-4
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ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any
such period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.

2.1

2.2

2.3

2.4

The Contractor must submit a proposed schedule of the Work at the preconstruction
conference. The purpose of this schedule is to enable the County to govern the
Work, to protect the functions of the local government and its citizens and to aid in
providing appropriate surveillance. The County shall have the right to reschedule
work provided such rescheduling is in accord with the remainder of terms of the
contract. The schedule shall show, as a minimum, the approximate dates on which
each segment of the work is expected to be started and finished, the proposed traffic
flows during each month, the anticipated earnings by the Contractor for each month
and the approximate number of crews and equipment to be used. The County, after
necessary rescheduling and obtaining additional information for specific purposes,
shall review and approve the schedule. The Contractor shall also forward to the
County, as soon as practicable after the first day of each month, a summary report of
the progress of the various parts of the work under the contract, in fabrication and in
the field, stating the existing status, estimated time of completion and cause of delay,
if any. Together with the summary report, the Contractor shall submit any necessary
revisions to the original schedule for the County’s review and approval. In addition,
more detailed schedules may be required by the County for daily traffic control.

A Notice to Proceed may be given at any time within thirty (30) days after the
effective date of the Agreement. The contract time will commence at the time
specified in such notice. Contractor shall start to perform the Work on the date
specified in the notice to proceed, but no work shall be done at the site prior to the
date on which the contract time commences to run.

If at any time the materials and appliances to be used appear to the County as
insufficient or improper for securing the quality of work required or the required rate
of progress, the County may order the Contractor to increase his efficiency or to
improve the character of his work and the Contractor shall conform to such an order.
The failure of the County to demand any increase of such efficiency of any
improvement shall not release the County from his obligation to secure the quality of
work or the rate of progress necessary to complete the Work within the limits
imposed by the contract. The County may require the Contractor to remove from the
Work such employees as the County deems incompetent, careless, insubordinate or
otherwise objectionable, or whose continued employment on the Work is deemed to
be contrary to the County’s interest.

The County reserves the right to let other Contracts in connection with this Work.
The Contractor shall afford other Contractors reasonable opportunity for the
introduction and storage of their materials and execution of their Work, and promptly
connect and coordinate the Work with theirs.
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ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

3.2

3.3

3.4

The contract documents comprise the entire Agreement between County and
Contractor concerning the work. The contract documents are complementary; what
is called for by one is as binding as if called for by all. The contract documents will
be construed in accordance with the laws and ordinances of the State of Florida and
the County of Manatee.

Should a conflict exist within the contract documents, the precedence in ascending
order of authority are as follows: 1) Standard Printed Contract Documents, 2)
Special Conditions, 3) General Conditions and 4) Drawings. Note: Computed
dimensions shall govern over scaled dimensions.

It is the intent of the contract documents to describe a functionally complete project
(or part thereof) to be constructed in accordance with the contract documents. Any
work, materials or equipment that may reasonably be inferred from the contract
documents as being required to produce the intended result will be supplied whether
or not specifically called for. When words which have a well-known technical or
trade meaning are used to describe work, materials, or equipment, such words shall
be interpreted in accordance with that meaning. Reference to standard
specifications, manuals or codes of any technical society, organization or
association, or to the laws or regulations of any governmental authority, whether
such reference be specific or by implication, shall mean the latest standard
specification, manual, code or laws or regulations in effect at the time of opening of
bids, except as may be otherwise specifically stated. However, no provision of any
referenced standard specification, manual or code (whether or not specifically
incorporated by reference in the contract documents) shall be effective to change the
duties and responsibilities of County, Contractor or Engineer, or any of their agents
or employees from those set forth in the Contract Documents.

The contract documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof in one or more of
the following ways:

3.3.1 A Formal Written Amendment

3.3.2 A Change Order

3.3.3 A Work Directive Change

3.3.4 Administrative Contract Adjustment (ACA)

In addition, the requirements of the contract documents may be supplemented and
minor variations and deviations in the Work may be authorized in one or more of the
following ways:

3.4.1 A Field Order

3.4.2 Engineer's approval of a Shop Drawing or sample.
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ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

4.1

4.2

4.3

4.4

45

Contractor shall keep on the Work at all times during its progress a competent
resident superintendent; who shall be the Contractor's representative at the site and
shall have authority to act on behalf of Contractor. All communications given to the
superintendent shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and lay
out the Work and perform construction as required by the contract documents.
Contractor shall at all times maintain good discipline and order at the site. Except in
connection with the safety or protection of persons or the Work or property at the site
or adjacent thereto and except as otherwise indicated in the contract documents, all
Work at the site shall be performed during regular working hours and Contractor will
not permit overtime work or the performance of work on Saturday, Sunday or legal
holiday without County’s written consent given after prior notice to Engineer (at least
72 hours in advance).

421 Contractor shall pay for all additional engineering charges to the County
for any overtime work which may be authorized. Such additional
engineering charges shall be a subsidiary obligation of Contractor and no
extra payment shall be made by County on account of such overtime
work. At County’s option, overtime costs may be deducted from
Contractor's monthly payment request or Contractor's retainage prior to
release of final payment.

Unless otherwise specified, Contractor shall furnish and assume full responsibility for
all bonds, insurance, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals
necessary for the furnishing, performance, testing, start-up and completion of the
Work.

All materials and equipment shall be of good quality and new, except as otherwise
provided in the contract documents. If required by Engineer, Contractor shall furnish
satisfactory evidence (including reports of required tests) as to the kind and quality of
materials and equipment. All materials and equipment shall be applied, installed,
connected, erected, used, cleaned and conditioned in accordance with the
instruction of the applicable supplier except as otherwise provided in the contract
documents.

Contractor shall be fully responsible to County for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing or
furnishing any of the Work under a direct or indirect contract with Contractor just as
Contractor is responsible for Contractor's own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship

between County or Engineer and any such subcontractor, supplier or other person or
organization, nor shall it create any obligation on the part of County to pay or to see
to the payment of any monies due any such subcontractor, supplier or other person
or organization.
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4.7

438

4.9
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Permits: Unless otherwise provided, Contractor shall obtain and pay for all
construction permits and licenses. County shall assist Contractor, when necessary,
in obtaining such permits and licenses. Contractor shall pay all governmental
charges and inspection fees necessary for the prosecution of the Work.

During the progress of the Work, Contractor shall keep the premises free from
accumulation of waste materials rubbish and other debris resulting from the Work.
At the completion of the Work, Contractor shall remove all waste materials, rubbish
and debris from and about the premises as well as all tools, appliances, construction
equipment and machinery and surplus materials and shall leave the site clean and
ready for occupancy by County. Contractor shall restore to original conditions all
property not designated for alteration by the Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of the
Work or adjacent property to stresses or pressures that will endanger it.

Safety and Protection: Contractor shall comply with the Florida Department of
Commerce Safety Regulations and any local safety regulations. Contractor shall be
responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of and shall provide the necessary protection to prevent
damage, injury or loss to:

491 all employees on the work and other persons and organizations who may
be affected thereby;
49.2 all the work and materials and equipment to be incorporated therein,

whether in storage on or off the site; and

493 other property at the site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, utilities and underground
facilities not designated for removal, relocation or replacement in the
course of construction.

Contractor shall comply with all applicable laws and regulations of any public body
having jurisdiction for the safety of persons or property or to protect them from
damage, injury or loss; and shall erect and maintain all necessary safeguards for
such safety and protection. Contractor shall provide and maintain all passageways,
guard fences, lights and other facilities for the protection required by public authority
or local conditions. Contractor shall provide reasonable maintenance of traffic way
for the public and preservation of the County’s business, taking into full consideration
all local conditions. Contractor's duties and responsibilities for the safety and
protection of the work shall continue until such time as all the work is completed.
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Emergencies: In emergencies affecting the safety or protection of persons or the
work or property at the site or adjacent thereto, Contractor, without special
instruction or authorization from Engineer or County, is obligated to act to prevent
threatened damage, injury or loss. Contractor shall give County prompt written
notice if Contractor believes that any significant changes in the work or variations
from the contract documents have been caused thereby. If Owner determines that a
change in the contract documents is required because of the action taken in
response to an emergency, a Work Directive Change or Change Order will be issued
to document the consequences of the changes or variation.

For substitutes not included with the bid, but submitted after the effective date of the
Agreement, Contractor shall make written application to Engineer for acceptance
thereof, certifying that the proposed substitute will perform adequately the functions
and achieve the results called for by the general design, be similar and of equal
substance to that specified and be suited to the same use as that specified. The
application will also contain an itemized estimate of all costs and delays or schedule
impacts that will result directly or indirectly from review, acceptance and provisions
of such substitute, including costs of redesign and claims of other contractors
affected by the resulting change, all of which will be considered by the Engineer in
evaluating the proposed substitute. Engineer may require Contractor to furnish at
Contractor's expense, additional data about the proposed substitute. In rendering a
decision, County/Engineer and Contractor shall have access to any available float
time in the construction schedule. In the event that substitute materials or
equipment not included as part of the bid, but proposed after the effective date of the
agreement, are accepted and are less costly than the originally specified materials or
equipment, then the net difference in cost shall be credited to the County and an
appropriate change order executed.

4111 If a specific means, method, technique, sequence of procedure of
construction is indicated in or required by the contract documents,
Contractor may furnish or utilize a substitute means, method, sequence,
technique or procedure of construction acceptable to Engineer if
Contractor submits sufficient information to allow Engineer to determine
that the substitute proposed is equivalent to that indicated or required by
the contract documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and
no substitute will be ordered, installed or utilized without Engineer's prior
written acceptance which will be evidenced by either a change order or
an approved shop drawing. County may require Contractor to furnish at
Contractor's expense a special performance guarantee or other surety
with respect to any substitute.

4.11.3 Contractor shall reimburse County for the charges of Engineer and
Engineer's Consultants for evaluating each proposed substitute
submitted after the effective date of the Agreement and all costs resulting
from any delays in the work while the substitute was undergoing review.
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The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards
for structures, grade lines and other materials and supplies and shall set
construction stakes and batter boards for establishing lines, position of structures,
slopes and other controlling points necessary for the proper prosecution of the
construction work. Where rights-of-way, easements, property lines or any other
conditions which make the lay-out of the project or parts of the project critical are
involved, the Contractor will employ a competent surveyor who is registered in the
State of Florida for lay-out and staking. These stakes and marks shall constitute the
field control by and in accord with which the Contractor shall govern and execute the
work. The Contractor will be held responsible for the preservation of all stakes,
marks and if for any reason any of the stakes or marks or batter boards become
destroyed or disturbed, they will be immediately and accurately replaced by the
Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and
location of the work and all other matters which can in any way affect the work under
this contract, including, but not limited to details pertaining to boring, as shown on
the drawings, are not guaranteed to be more than a general indication of the
materials likely to be found adjacent to holes bored at the site of the work,
approximately at the locations indicated. The Contractor shall examine boring data,
where available, and make his own interpretation of the subsoil investigations and
other preliminary data, and shall base his bid on his own opinion of the conditions
likely to be encountered. In no event shall an extension of time be considered for
any conditions that existed at the time of bidding, nor shall the Contractor receive
extra compensation for completion of the project as intended by the drawings and in
keeping with the contact documents. No verbal agreement or conversation with any
officer, agent or employee of the County, before or after the execution of this
contract, shall affect or modify any of the terms or obligations herein contained.

If the Contractor, in the course of the work, finds that the drawings and/or Contract
Documents cannot be followed, he shall immediately inform the County in writing,
and the County shall promptly check the accuracy of the information. Any work done
after such discovery, until any necessary changes are authorized, will be done at the
Contractor's risk.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

52

County shall furnish the data required of County under the contract documents
promptly and shall make payments to the Contractor within a reasonable time (no
more than 45 days) after the Work has been accepted by the County. The form of
all submittals, notices, change orders and other documents permitted or required to
be used or transmitted under the contract documents shall be determined by the
County/Engineer. Standard County forms shall be utilized.

The County shall provide the lands upon which the Work under this contract is to be
done, except that the Contractor shall provide all necessary additional land required
for the erection of temporary construction facilities and storage of his materials,
together with right of access to same.
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The County shall have the right to take possession of and use any completed
portions of the work, although the time for completing the entire work or such
portions may not have expired, but such taking possession and use shall not be
deemed an acceptance of any work not completed in accordance with the Contract
Documents.

ARTICLE 6 - CHANGES IN THE WORK

6.1

6.2

6.3

6.4

Without invalidating the Agreement and without notice to any surety, County may, at
any time, order additions, deletions or revisions in the Work. These will be
authorized by a written amendment, a change order, or a work directive change.
Upon receipt of any such document, Contractor shall promptly proceed with the
Work involved which will be performed under the applicable conditions of the
contract documents (except as otherwise specifically provided).

Contractor shall not be entitled to an increase in the contract price or an extension of
the contract time with respect to any Work performed that is not required by the
contract documents as amended, modified and supplemented.

County and Contractor shall execute appropriate change orders (or written
amendments) covering changes in the Work which are ordered by County, or which
may be required because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed
change in the Work and within twenty-one (21) calendar days after receipt,
Contractor shall submit a written and detailed proposal for an increase or decrease
in the contract price or contract time for the proposed change. Engineer shall have
21 calendar days after receipt of the detailed proposal to respond in writing. The
proposal shall include an itemized estimate of all costs and time for performance that
will result directly or indirectly from the proposed change. Unless otherwise directed,
itemized estimates shall be in sufficient detail to reasonably permit an analysis by
Engineer of all material, labor, equipment, subcontracts, overhead costs and fees,
and shall cover all Work involved in the change, whether such Work was deleted,
added, changed or impacted. Notwithstanding the request for quotation, Contractor
shall carry on the Work and maintain the progress schedule. Delays in the submittal
of the written and detailed proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE

7.1

7.2

The contract price constitutes the total compensation (subject to authorized
adjustments) payable to Contractor for performing the Work.  All duties,
responsibilities and obligations assigned to or undertaken by Contractor shall be at
his expense without change in the contract price.

The contract price may only be changed by change order or by a written
amendment. Any claim for an increase or decrease in the contract price shall be
based on written notice delivered by the party making the claim to the other party.
Notice of the amount of the claim with supporting data shall be delivered within ten
(10) days from the beginning of such occurrence and shall be accompanied by
claimant's written statement that the amount claimed covers all known amounts
(direct, indirect and consequential) to which the claimant is entitled as a result of the
occurrence of said event.
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7.3 The value of any Work covered by a change order or of any claim for an increase or

decrease in the contract price shall be determined in one of the following ways (at
County’s discretion):

7.3.1 Where the Work involved is covered by unit prices contained in the
contract documents, cost will be determined by application of such unit
prices to the quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 20% Contractor's fee for
overhead and profit.  (Contractor shall submit an itemized cost
breakdown together with supporting data.)

7.4  Either County or Contractor may make a claim for an adjustment in the contract
price. The unit price of an item of unit price Work shall be subject to re-evaluation
and adjustment under the following conditions:

7.41 If the total cost of a particular item of unit price Work amounts to 5% or
more of the contract price and the variation in the quantity of the
particular item of unit price Work performed by Contractor differs by more
than 15% from the estimated quantity of such item indicated in the
Agreement; and

7.4.2 If there is no corresponding adjustment with respect to any other item of
Work; and

7.4.3 If a Contractor believes that it has incurred additional expense as a result
thereof; or

7.4.4 If County believes that the quantity variation entitles it to an adjustment in

the unit price; or

7.4.5 If the parties are unable to agree as to the effect of any such variations in
the quantity of unit price Work performed.

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1  Contract time may only be changed by a change order or a written amendment. Any
claim for an extension or shortening of the contract time shall be based on written
notice delivered by the party making the claim to the other party. Notice of the
extent of the claim with supporting data shall be delivered within fifteen (15) days
from detection or beginning of such occurrence and shall be accompanied by the
claimant's written statement that the adjustment claimed is the entire adjustment to
which the claimant has reason to believe it is entitled as a result of the occurrence of
said event.
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The contract time will be extended in an amount equal to time lost due to delays
beyond the control of Contractor. Such delays shall include, but not be limited to,
acts or neglect by County or others performing additional work; or to fires, floods,
epidemics, abnormal weather conditions or acts of God.

All time limits stated in the contract documents are of the essence.

ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

9.3

Contractor warrants (for a minimum period of three years or as otherwise stated
herein) and guarantees to County that all work will be in accordance with the
contract documents and will not be defective; that County, representatives of
County, governmental agencies with jurisdictional interests will have access to the
work at reasonable time for their observation, inspecting and testing (Contractor
shall give Engineer timely notice of readiness of the work for all required approvals
and shall assume full responsibility, including costs, in obtaining required tests,
inspections, and approval certifications and/or acceptance, unless otherwise stated
by County).

If any work (including work of others) that is to be inspected, tested, or approved is
covered without written concurrence of Engineer, it must, if requested by Engineer,
be uncovered for observation. Such uncovering shall be at Contractor's expense
unless Contractor has given Engineer timely notice of Contractor's intention to cover
the same and Engineer has not acted with reasonable promptness in response to
such notice. Neither observations by Engineer nor inspections, tests, or approvals
by others shall relieve Contractor from Contractor's obligations to perform the work in
accordance with the contract documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or
suitable materials or equipment, or fails to furnish or perform the work in such a way
that the completed work will conform to the contract documents, County may order
Contractor to stop the work, or any portion thereof and terminate payments to the
Contractor until the cause for such order has been eliminated. Contractor shall bear
all direct, indirect and consequential costs for satisfactory reconstruction or removal
and replacement with non-defective work, including, but not limited to fees and
charges of engineers, architects, attorneys and other professionals and any
additional expenses experienced by County due to delays to other Contractors
performing additional work and an appropriate deductive change order shall be
issued. Contractor shall further bear the responsibility for maintaining schedule and
shall not be entitled to an extension of the contract time and the recovery of delay
damages due to correcting or removing defective work.

9.3.1 If Contractor fails within seven (7) days after written notice to correct
defective work, or fails to perform the work in accordance with the
contract documents, or fails to comply with any other provision of the
contract documents, County may correct and remedy any such
deficiency. To the extent necessary to complete corrective and remedial
action, County may exclude Contractor from all or part of the site, take
possession of all or part of the work, Contractor's tools, construction
equipment and machinery at the site or for which County has paid
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Contractor but which are stored elsewhere. All direct, indirect and
consequential costs of County in exercising such rights and remedies will
be charged against Contractor in an amount approved as to
reasonableness by Engineer and a change order will be issued
incorporating the necessary revisions.

9.3.2 If within three years after the date of completion or such longer period of
time as may be prescribed by laws or regulations or by the terms of any
applicable special guarantee required by the contract documents, any
work is found to be defective, Contractor shall promptly, without cost to
County and in accordance with County’s written instructions, either
correct such defective work or if it has been rejected by County, remove
it from the site and replace it with non-defective work. If Contractor does
not promptly comply with the terms of such instruction, County may have
the defective work corrected/removed and all direct, indirect and
consequential costs of such removal and replacement will be paid by
Contractor.

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

10.2

County may, at any time and without cause, suspend the work or any portion thereof
for a period of not more than ninety (90) days by written notice to Contractor, which
will fix the date on which work will be resumed. Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, directly
attributable to any suspension if Contractor makes an approved claim therefore.

County may terminate the contract if Contractor commences a voluntary case under
any chapter of the Bankruptcy Code or any similar action by filing a petition under
any other federal or state law relating to the bankruptcy or insolvency; if a petition is
filed against the Contractor under any chapter of the Bankruptcy Code or similar
relief under any other federal or state law; if Contractor persistently fails to perform
the work in accordance with the contract documents; if Contractor disregards laws or
regulations of any public body having jurisdiction or the Engineer; or otherwise
violates in any substantial way any provisions of the contract.

10.2.1 County may, after giving Contractor (and the surety, if there is one)
seven (7) days written notice and to the extent permitted by laws and
regulations, terminate the services of Contractor; exclude Contractor
from the site and take possession of the work and of all Contractor's
tools, construction equipment and machinery at the site and use the
same to the full extent they could be used (without liability to Contractor
for trespass or conversion); incorporate in the work all materials and
equipment stored at the site or for which county has paid Contractor but
which are stored elsewhere, and finish the work as County may deem
expedient. In such case, Contractor shall not be entitled to receive any
further payment beyond an amount equal to the value of material and
equipment not incorporated in the work, but delivered and suitably
stored, less the aggregate of payments previously made. If the direct
and indirect costs of completing the work exceed the unpaid balance of
the contract price, Contractor shall pay the difference to County. Such
costs incurred by County shall be verified by County and incorporated in
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a change order; but in finishing the work, County shall not be required to
obtain the lowest figure for the work performed. Contractor's obligations
to pay the difference between such costs and such unpaid balance shall
survive termination of the Agreement.

If, through no act or fault of Contractor, the work is suspended for a period of more
than ninety (90) days by County or under an order of court or other public authority,
or Engineer fails to act on any application or fails to pay Contractor any sum finally
determined to be due; then Contractor may, upon seven (7) days written notice to
County terminate the Agreement and recover from County payment for all work
executed, any expense sustained plus reasonable termination expenses. In lieu of
terminating the Agreement, if Engineer has failed to act on any application of
payment or County has failed to make any payment as aforesaid, Contractor may
upon seven (7) days written notice to County stop the work until payment of all
amounts then due.

ARTICLE 11 - CONTRACT CLAIMS

11.1

11.2

The rendering of a decision by Engineer with respect to any such claim, dispute or
other matter (except any which have been waived by the making or acceptance of
final payment) will be a condition precedent to any exercise by County or Contractor
of such right or remedies as either may otherwise have under the contract
documents or by laws or regulations in respect of any such claim, dispute or other
matter. No action, either at law or at equity, shall be brought in connection with any
such claim, dispute or other matter later than thirty (30) days after the date on which
County/Engineer has rendered such written decision in respect thereof. Failure to
bring an action within said thirty (30) day period shall result in Engineer's decision
being final and binding on the Contractor. In no event may any such action be
brought after the time at which instituting such proceedings would be otherwise
barred by the applicable statute of limitations.

Before bringing any action in court pertaining to any claim, dispute or other matter in
question(s) arising out of or relating to the contract documents or the breach thereof,
or Engineer's final decision, except for claims which have been waived by the
making and acceptance of final payment, the Contractor shall first submit written
notice(s) of contract claims to the Purchasing Official for a decision; the Contractor
may request a conference with the Purchasing Official. Claims include, without
limitation, disputes arising under the contract and those based upon breach of
contract, mistake, misrepresentation, or other cause for modification or revision.
Contract claims shall use the process detailed in Section 2-26-63, Manatee County
Purchase Code, Ordinance 09-52.

ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1

Resident Project Representative is Engineer/County’s Agent, who will act as directed
by and under the supervision of the Engineer, and who will confer with
County/Engineer regarding his actions. Resident Project Representative's dealing in
matters pertaining to the on-site work shall, in general, be only with the
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County/Engineer and Contractor and dealings with subcontractors shall only be
through or with the full knowledge of Contractor.

12.2 Resident Project Representative will:

12.2.1

12.2.2

12.2.3

12.2.4

12.2.5

12.2.6

12.2.7

12.2.8

Review the progress schedule, schedule of shop drawing submissions
and schedule of values prepared by Contractor and consult with
County/Engineer concerning their acceptability.

Attend preconstruction conferences. Arrange a schedule of progress
meetings and other job conferences as required in consultation with
County/Engineer and notify those expected to attend in advance. Attend
meetings and maintain and circulate copies of minutes thereof.

Serve as County/Engineer's liaison with Contractor, working principally
through Contractor's superintendent and assist him in understanding the
intent of the contract documents. As requested by County/Engineer,
assist in obtaining additional details or information when required at the
job site for proper execution of the Work.

Receive and record date of receipt of shop drawings and samples,
receive samples which are furnished at the site by Contractor and notify
County/Engineer of their availability for examination.

Advise County/Engineer and Contractor or his superintendent
immediately of the commencement of any work requiring a shop drawing
or sample submission if the submission has not been approved by the
County/Engineer.

Conduct on-site observations of the work in progress to assist
County/Engineer in determining if the work is proceeding in accordance
with the contract documents and that completed work will conform to the
contract documents.

Report to County/Engineer whenever he believes that any work is
unsatisfactory, faulty or defective or does not conform to the contract
documents, or does not meet the requirements of any inspections, tests
or approvals required or if work has been damaged prior to final
payment; and advise County/Engineer when he believes work should be
corrected or rejected or should be uncovered of observation or requires
special testing, inspection or approval.

Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the contract
documents and in the presence of the required personnel, and that
Contractor maintains adequate records thereof, observe, record and
report to Engineer appropriate details relatlve to the test procedures and
start-ups.
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12.2.10

12.2.11

12.2.12

12.2.13

12.2.14

12.2.15

12.2.16

12.2.17

12.2.18

12.2.19
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Accompany visiting inspectors representing public or other agencies
having jurisdiction over the project; record the outcome of these
inspections and report to County/Engineer.

Transmit to Contractor, County/Engineer's clarifications and
interpretations of the contract documents.

Consider and evaluate Contractor's suggestions or modifications in
drawings or Contract Documents and report them with recommendations
to County/Engineer.

Maintain at the job site orderly files for correspondence, reports of job
conferences, shop drawings and sample submissions, reproductions of
original contract documents including all addenda, change orders, field
orders, additional drawings issued subsequent to the execution of the
contract, County/Engineer's clarifications and interpretations of the
contract documents, progress reports and other project related
documents.

Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of
visiting officials and representatives or manufacturers, fabricators,
suppliers and distributors; daily activities, decisions, observations in
general and specific observations in more detail as in the case of
observing test procedures. Send copies to County/Engineer.

Record names, addresses and telephone numbers of all Contractors,
subcontractors and major suppliers of materials and equipment.

Furnish County/Engineer periodic reports as required of progress of the
work and Contractor's compliance with the approved progress schedule
and schedule of shop drawing submissions.

Consult with County/Engineer in advance of scheduling major tests,
inspections or start of important phases of the work.

Report immediately the occurrence of any accident.

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to County/Engineer, noting particularly their relation to
the schedule of values, work completed and materials and equipment
delivered at the site but not incorporated in the work.

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and
furnished by Contractor are applicable to the items actually installed, and
deliver this material to County/Engineer for his review prior to final
acceptance of the work.
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12.2.20

12.2.21

12.2.22

12.3

12.3.1

12.3.2

12.3.3

12.3.4

12.3.5

12.3.6

12.3.7
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Before County/Engineer issues a Certificate of Substantial Completion,
submit to Contractor a list of observed items requiring completion or
correction.

Conduct final inspection in the company of County/Engineer and
Contractor and prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and
make recommendations to County/Engineer concerning acceptance.

Except upon written instructions of County/Engineer, Resident Project
Representative.

Shall not authorize any deviation from the contract documents or
approve any substitute materials or equipment;

Shall not exceed limitations on County/Engineer's authority as set forth in
the contract documents;

Shall not undertake any of the responsibilities of Contractor,
Subcontractors or Contractor's Superintendent, or expedite the work;

Shall not advise on or issue directions relative to any aspect of the
means, methods, techniques, sequences or procedures of construction
unless such is specifically called for in the contract documents;

Shall not advise on or issue directions as to safety precautions and
programs in connection with the work;

Shall not authorize County to occupy the project in whole or in part; and

Shall not participate in specialized field or laboratory tests.

ARTICLE 13 - APPRENTICES

13.1 In accordance with the requirement of Section 446.011, Florida Statutes, the
following requirements to safeguard the welfare of apprentices and trainees shall be
a part of this contract, if applicable.

13.1.1

13.1.2

Contractor agrees to hire for the performance of the contract, a number
of apprentices or trainees in each occupation which bears to the average
number of the journeymen in that occupation to be employed in the
performance of the contract, the ratio of at least one apprentice or trainee
to every five journeymen.

Contractor agrees, when feasible to assure that 25% of such apprentices
or trainees are in their first year of training, except when the number of
apprentices or trainees to be hired is fewer than four.
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13.1.3 Contractor agrees to submit, at three month intervals, to the Bureau of

- Apprenticeship of the Division of Labor, records of employment by trade

of the number of apprentices or trainees employed; race of all

apprentices; the number of apprentices or trainees in their first year of

training; and total hours of work of all apprentices, trainees, and
journeymen.

13.1.4 Contractor agrees to submit to the Bureau of Apprenticeship of the
Division of Labor, at three month intervals, a statement describing steps
taken toward making a diligent effort in the hiring of apprentices and
trainees and containing a breakdown by craft of hours worked and wages
paid for first year apprentices or trainees, other apprentices or trainees
and journeymen.

NOTE: The form of all submittals, notices, change orders and other documents permitted
or required to be used or transmitted under the Contract shall be determined by the
County. Standard County forms shall be utilized.

END OF SECTION
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DIVISION 1

PART 1
1.01

GENERAL REQUIREMENTS

SECTION 01005 GENERAL REQUIREMENTS
GENERAL
SCOPE AND INTENT

Description

The work to be done consists of the furnishing of all labor, materials and equipment, and the
performance of all work included in this Contract.

Work Included

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat,
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and
other means of construction necessary or proper for performing and completing the work. He
shall obtain and pay for all required permits necessary for the work, other than those permits
such as the DEP permit and railroad permit which may have already been obtained. He shall
perform and complete the work in the manner best calculated to promote rapid construction
consistent with safety of life and property and to the satisfaction of the Engineer, and in strict
accordance with the Contract Documents. The Contractor shall clean up the work and
maintain it during and after construction, until accepted, and shall do all work and pay all costs
incidental thereto. He shall repair or restore all structures and property that may be damaged
or disturbed during performance of the work.

The cost of incidental work described in these General Requirements, for which there are no
specific Contract ltems, shall be considered as part of the general cost of doing the work and
shall be included in the prices for the various Contract Items. No additional payment will be
made therefor.

The Contractor shall provide and maintain such modern plant, tools, and equipment as may be
necessary, in the opinion of the Engineer, to perform in a satisfactory and acceptable manner
all the work required by this Contract. Only equipment of established reputation and proven
efficiency shall be used. The Contractor shall be solely responsible for the adequacy of his
workmanship, materials and equipment, prior approval of the Engineer notwithstanding.

Public Utility Installations and Structures

Public utility installations and structures shall be understood to include all poles, tracks, pipes,
wires, conduits, house service connections, vaults, manholes and all other appurtenances and
facilities pertaining thereto whether owned or controlled by the Owner, other governmental
bodies or privately owned by individuals, firms or corporations, used to serve the public with
transportation, traffic control, gas, electricity, telephone, sewage, drainage, water or other
public or private property which may be affected by the work shall be deemed included
hereunder.

The Contractor shall protect all public utility installations and structures from damage during
the work. Access across any buried public utility installation or structure shall be made only in
such locations and by means approved by the Engineer. The Contractor shall so arrange his
operations as to avoid any damage to these facilities. All required protective devices and
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construction shall be provided by the Contractor at his expense. All existing public utilities
damaged by the Contractor which are shown on the Plans or have been located in the field by
the utility shall be repaired by the Contractor, at his expense, as approved by the Engineer.
No separate payment shall be made for such protection or repairs to public utility installations
or structures.

Public utility installations or structures owned or controlled by the Owner or other
governmental body, which are required by this contract to be removed, relocated, replaced or
rebuilt by the Contractor not identified in any separate bid item shall be considered as a part of
the general cost of doing the work and shall be included in the prices bid for the various
contract items. No separate payment shall be made therefor.

It is the intent of this project that the work be constructed while minimizing impact to existing
public utilities which may be located in the vicinity of new construction. The Contractor shall
develop his work plan for executing the work to accommodate the protection of existing utilities
which are shown on the drawings or which are inferred to be present within the ROW by the
nature of the utility system in question. Inferred utility elements may include items such as
sanitary sewer service lines, water services lines and other utility service elements which are
expected to be present within the ROW given other available information about utility service
in the work area. Where public utility installations or structures owned or controlled by the
Owner or other governmental body are encountered during the course of the work, and are not
indicated on the Plans or in the Specifications, and when, in the opinion of the Engineer,
removal, relocation, replacement or rebuilding is necessary to complete the work under this
Contract, such work shall be accomplished by the utility having jurisdiction, or such work may
be ordered, in writing by the Engineer, for the contractor to accomplish. If such work is
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the
Contractor shall give full cooperation to permit the utility to complete the removal, relocation,
replacement or rebuilding as required. If such work is accomplished by the Contractor, it will
be in accordance with the General and Supplemental General Conditions.

The Contractor shall give written notice to Owner and other governmental utility departments
and other owners of public utilities of the location of his proposed construction operations, at
least forty-eight hours in advance of breaking ground in any area or on any unit of the work.
This can be accomplished by making the appropriate contact with the "Sunshine State One-
Call of Florida, Inc. Call Center ("Call Sunshine") and per all requirements provided for in the
Florida Underground Facilities Damage Prevention and Safety Act (Florida Statutes, Title

XXXIIl, Chapter 556).

The maintenance, repair, removal, relocation or rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein provided, shall be done by
methods approved by the Engineer.

1.02 PLANS AND SPECIFICATIONS

A

Plans

When obtaining data and information from the Plans, figures shall be used in preference to
scaled dimensions, and large scale drawings in preference to small scale drawings.

Copies Furnished to Contractor

The Contractor shall furnish each of the subcontractors, manufacturers, and material men
such copies of the Contract Documents as may be required for their work. Additional copies
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of the Plans and Specifications, when requested, may be furnished to the Contractor at cost of
reproduction.

Supplementary Drawings

When, in the opinion of the Engineer, it becomes necessary to explain more fully the work to
be done or to illustrate the work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be
prepared by the Engineer and five paper prints thereof will be given to the Contractor.

Contractor to Check Plans and Data

The Contractor shall verify all dimensions, quantities and details shown on the Plans,
Supplementary Drawings, Schedules, Specifications or other data received from the Engineer,
and shall notify him of all errors, omissions, conflicts, and discrepancies found therein. Failure
to discover or correct errors, conflicts or discrepancies shall not relieve the Contractor of full
responsibility for unsatisfactory work, faulty construction or improper operation resulting there
from nor from rectifying such conditions at his own expense. He will not be allowed to take
advantage of any errors or omissions, as full instructions will be furnished by the Engineer,
should such errors or omissions be discovered. All schedules are given for the convenience
of the Engineer and the Contractor and are not guaranteed to be complete. The Contractor
shall assume all responsibility for the making of estimates of the size, kind, and quality of
materials and equipment included in work to be done under the Contract.

Specifications

The Technical Specifications consist of three parts: General, Products and Execution. The
General Section contains General Requirements which govern the work. Products and
Execution modify and supplement these by detailed requirements for the work and shall
always govern whenever there appears to be a conflict.

Intent

All work called for in the Specifications applicable to this Contract, but not shown on the Plans
in their present form, or vice versa, shall be of like effect as if shown or mentioned in both.
Work not specified in either the Plans or in the Specifications, but involved in carrying out their
intent or in the complete and proper execution of the work, is required and shall be performed
by the Contractor as though it were specifically delineated or described.

The apparent silence of the Specifications as to any detail, or the apparent omission from
them of a detailed description concerning any work to be done and materials to be furnished,
shall be regarded as meaning that only the best general practice is to prevail and that only
material and workmanship of the best quality is to be used, and interpretation of these
Specifications shall be made upon that basis.

The inclusion of the Related Requirements (or work specified elsewhere) in the General part
of the specifications is only for the convenience of the Contractor, and shall not be interpreted
as a complete list of related Specification Sections.

1.03 MATERIALS AND EQUIPMENT
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Manufacturer

The names of proposed manufacturers, material men, suppliers and dealers who are to
furnish materials, fixtures, equipment, appliances or other fittings shall be submitted to the
Engineer for approval. Such approval must be obtained before shop drawings will be
checked. No manufacturer will be approved for any materials to be furnished under this
Contract unless he shall be of good reputation and have a plant of ample capacity. He shall,
upon the request of the Engineer, be required to submit evidence that he has manufactured a
similar product to the one specified and that it has been previously used for a like purpose for
a sufficient length of time to demonstrate its satisfactory performance.

All transactions with the manufacturers or subcontractors shall be through the Contractor,
unless the Contractor shall request, in writing to the Engineer, that the manufacturer or
subcontractor deal directly with the Engineer. Any such transactions shall not in any way
release the Contractor from his full responsibility under this Contract.

Any two or more pieces or material or equipment of the same kind, type or classification, and
being used for identical types of services, shall be made by the same manufacturer.

Delivery -

The Contractor shall deliver materials in ample quantities to insure the most speedy and
uninterrupted progress of the work so as to complete the work within the allotted time. The
Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the
progress of the work of any related Contractor.

Tools and Accessories

The Contractor shall, unless otherwise stated in the Contract Documents, furnish with each
type, kind or size of equipment, one complete set of suitably marked high grade special tools
and appliances which may be needed to adjust, operate, maintain or repair the equipment.
Such tools and appliances shall be furnished in approved painted steel cases, properly
labeled and equipped with good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as specified.

Each piece of equipment shall be provided with a substantial nameplate, securely fastened in
place and clearly inscribed with the manufacturer's name, year of manufacture, serial number,
weight and principal rating data.

Installation of Equipment.

The Contractor shall have on hand sufficient proper equipment and machinery of ample
capacity to facilitate the work and to handle all emergencies normally encountered in work of
this character.

Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Plans, unless directed otherwise by the Engineer
during installation. All equipment shall be correctly aligned, leveled and adjusted for
satisfactory operation and shall be installed so that proper and necessary connections can be
made readily between the various units.
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The Contractor shall furnish, install and protect all necessary anchor and attachment bolts and
all other appurtenances needed for the installation of the devices included in the equipment
specified. Anchor bolts shall be as approved by the Engineer and made of ample size and
strength for the purpose intended. Substantial templates and working drawings for installation
shall be furnished.

The Contractor shall, at his own expense, furnish all materials and labor for, and shall properly
bed in non-shrink grout, each piece of equipment on its supporting base that rests on masonry
foundations.

Grout shall completely fill the space between the equipment base and the foundation. All
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar epoxy
equal to Koppers 300M.

Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost of furnishing (as required by
equipment specifications sections) a competent and experienced engineer or superintendent
who shall represent the manufacturer and shall assist the Contractor, when required, to install,
adjust, test and place in operation the equipment in conformity with the Contract Documents.
After the equipment is placed in permanent operation by the Owner, such engineer or
superintendent shall make all adjustments and tests required by the Engineer to prove that
such equipment is in proper and satisfactory operating condition, and shall instruct such
personnel as may be designated by the Owner in the proper operation and maintenance of
such equipment.

1.04 INSPECTION AND TESTING

A

B.

General

Inspection and testing of materials will be performed by the Owner unless otherwise specified.

For tests specified to be made by the Contractor, the testing personnel shall make the
necessary inspections and tests and the reports thereof shall be in such form as will facilitate
checking to determine compliance with the Contract Documents. Three (3) copies of the
reports shall be submitted and authoritative certification thereof must be furnished to the
Engineer as a prerequisite for the acceptance of any material or equipment.

If, in the making of any test of any material or equipment, it is ascertained by the Engineer that
the material or equipment does not comply with the Contract, the Contractor will be notified
thereof and he will be directed to refrain from delivering said material or equipment, or to
remove it promptly from the site or from the work and replace it with acceptable material,
without cost to the Owner.

Tests of electrical and mechanical equipment and appliances shall be conducted in
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may
otherwise be stated herein.

The Contractor shall be fully responsible for the proper operation of equipment during tests

and instruction periods and shall neither have nor make any claim for damage which may
occur to equipment prior to the time when the Owner formally takes over the operation thereof.

Costs
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All inspection and testing of materials furnished under this Contract will be performed by the
Owner or duly authorized inspection engineers or inspections bureaus without cost to the
Contractor, unless otherwise expressly specified.

The cost of shop and field tests of equipment and of certain other tests specifically called for in
the Contract Documents shall be borne by the Contractor and such costs shall be deemed to
be included in the Contract price.

Materials and equipment submitted by the Contractor as the equivalent to those specifically
named in the Contract may be tested by the Owner for compliance. The Contractor shall
reimburse the Owner for the expenditures incurred in making such tests on materials and
equipment which are rejected for non-compliance.

Inspections of Materials

The Contractor shall give notice in writing to the Engineer, at least two weeks in advance of his
intention to commence the manufacture or preparation of materials especially manufactured or
prepared for use in or as part of the permanent construction. Such notice shall contain a
request for inspection, the date of commencement and the expected date of completion of the
manufacture of preparation of materials. Upon receipt of such notice, the Engineer will
arrange to have a representative present at such times during the manufacture as may be
necessary to inspect the materials or he will notify the Contractor that the inspection will be
made at a point other than the point of manufacture, or he will notify the Contractor that
inspection will be waived. The Contractor must comply with these provisions before shipping
any material. Such inspection shall not release the Contractor from the responsibility for
furnishing materials meeting the requirements of the Contract Documents.

Certificate of Manufacture

When inspection is waived or when the Engineer so requires, the Contractor shall furnish to
him authoritative evidence in the form of Certificates of Manufacture that the materials to be
used in the work have been manufactured and tested in conformity with the Contract
Documents. These certificates shall be notarized and shall include copies of the results of
physical tests and chemical analyses, where necessary, that have been made directly on the
product or on similar products of the manufacturer.

Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty, capacity, rating, efficiency, performance,
function or special requirements are specified shall be tested in the shop of the maker in a
manner which shall conclusively prove that its characteristics comply fully with the
requirements of the Contract Documents. No such equipment shall be shipped to the work
until the Engineer notifies the Contractor, in writing, that the results of such tests are
acceptable.

Five copies of the manufacturer's actual test data and interpreted results thereof,
accompanied by a certificate of authenticity sworn to by a responsible official of the
manufacturing company, shall be forwarded to the Engineer for approval.

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of
operating equipment shall be borne by the Contractor.
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1.05

Preliminary Field Tests

As soon as conditions permit, the Contractor shall furnish all labor, materials, and instruments
and shall make preliminary field tests of equipment. If the preliminary field tests disclose any
equipment furnished under this Contract which does not comply with the requirements of the
Contract Documents, the Contractor shall, prior to the acceptance tests, make all changes,
adjustments and replacements required. The furnishing Contractor shall assist in the
preliminary field tests as applicable.

Final Field Tests

Upon completion of the work and prior to final payment, all equipment and piping installed
under this Contract shall be subjected to acceptance tests as specified or required to prove
compliance with the Contract Documents.

The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment and
instruments necessary for all acceptance tests, at no additional cost to the Owner. The
Supplier shall assist in the final field tests as applicable.

Failure of Tests

Any defects in the materials and equipment or their failure to meet the tests, guarantees or
requirements of the Contract Documents shall be promptly corrected by the Contractor. The
decision of the Engineer as to whether or not the Contractor has fulfilled his obligations under
the Contract shall be final and conclusive. If the Contractor fails to make these corrections or
if the improved materials and equipment, when tested, shall again fail to meet the guarantees
of specified requirements, the Owner, notwithstanding its partial payment for work, and
materials and equipment, may reject the materials and equipment and may order the
Contractor to remove them from the site at his own expense.

In case the Owner rejects any materials and equipment, then the Contractor shall replace the
rejected materials and equipment within a reasonable time. If he fails to do so, the Owner
may, after the expiration of a period of thirty (30) calendar days after giving him notice in
writing, proceed to replace such rejected materials and equipment, and the cost thereof shall
be deducted from any compensation due or which may become due the Contractor under his
Contract.

Final Inspection

During such final inspections, the work shall be clean and free from water. In no case will the
final pay application be prepared until the Contractor has complied with all requirements set
forth and the Engineer has made his final inspection of the entire work and is satisfied that the
entire work is properly and satisfactorily constructed in accordance with the requirements of
the Contract Document.

TEMPORARY STRUCTURES
Temporary Fences
If, during the course of the work, it is necessary to remove or disturb any fence or part thereof,

the Contractor shall, at his own expense, if so ordered by the Engineer, provide a suitable
temporary fence which shall be maintained until the permanent fence is replaced. The
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1.06
A
1.07
A.
B.
C.
1.08
A.

Engineer shall be solely responsible for the determination of the necessity for providing a
temporary fence and the type of temporary fence to be used.

TEMPORARY SERVICES
First Aid

The Contractor shall keep upon the site, at each location where work is in progress, a
completely equipped first aid kit and shall provide ready access thereto at all times when
people are employed on the work.

LINES AND GRADES
Grade

All work under this Contract shall be constructed in accordance with the lines and grades
shown on the Plans, or as given by the Owner/Engineer. The full responsibility for keeping
alignment and grade shall rest upon the Contractor.

Safeguarding Marks

The Contractor shall safeguard all points, stakes, grade marks, monuments and bench marks
made or established on the work, bear the cost of reestablishing them if disturbed, and bear
the entire expense of rectifying work improperly installed due to not maintaining or protecting
or to removing without authorization such established points, stakes and marks.

The Contractor shall safeguard all existing and known property corners, monuments and
marks adjacent to but not related to the work and, if required, shall bear the cost of
reestablishing them if disturbed or destroyed.

Datum Plane

All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929
Datum.

ADJACENT STRUCTURES AND LANDSCAPING
Responsibility‘

The Contractor shall also be entirely responsible and liable for all damage or injury as a result
of his operations to all other adjacent public and private property, structures of any kind and
appurtenances thereto met with during the progress of the work. The cost of protection,
replacement in their original locations and conditions or payment of damages for injuries to
such adjacent public and private property and structures affected by the work, whether or not
shown on the Plans, and the removal, relocation and reconstruction of such items called for on
the Plans or specified shall be included in the various Contract Items and no separate
payments will be made therefor. Where such public and private property, structures of any
kind and appurtenances thereto are not shown on the Plans and when, in the opinion of the
Engineer, additional work is deemed necessary to avoid interference with the work, payment
therefore will be made as provided for in the General Conditions.

Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks,
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they
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1.09

A

may be, is solely his responsibility. Conditional inspection of buildings or structures in the
immediate vicinity of the project which may reasonably be expected to be affected by the Work
shall be performed by and be the responsibility of the Contractor.

Contractor shall, before starting operations, make an examination of the interior and exterior of
the adjacent structures, buildings, facilities, etc., and record by notes, measurements,
photographs, etc., conditions which might be aggravated by open excavation and
construction. Repairs or replacement of all conditions disturbed by the construction shall be
made to the satisfaction of the Owner and to the satisfaction of the Engineer. This does not
preclude conforming to the requirements of the insurance underwriters. Copies of surveys,
photographs, reports, etc., shall be given to the Engineer.

Prior to the beginning of any excavations, the Contractor shall advise the Engineer of all
buildings or structures on which he intends to perform work or which performance of the
project work will affect.

Protection of Trees

1. All trees and shrubs shall be adequately protected by the Contractor with boxes and
otherwise and in accordance with ordinances governing the protection of trees. No
excavated materials shall be placed so as to injure such trees or shrubs. Trees or
shrubs destroyed by negligence of the Contractor or his employees shall be replaced
by him with new stock of similar size and age, at the proper season and at the sole
expense of the Contractor.

2. Beneath trees or other surface structures, where possible, pipelines may be built in
short tunnels, backfilled with excavated materials, except as otherwise specified, or
the trees or structures carefully supported and protected from damage.

3. The Owner may order the Contractor, for the convenience of the Owner, to remove
trees along the line or trench excavation. If so ordered, the Owner will obtain any
permits required for removal of trees. Such tree removal ordered shall be paid for
under the appropriate Contract Items.

Lawn Areas

Lawn areas shall be left in as good condition as before the starting of the work. Where sod is
to be removed, it shall be carefully removed, and later replaced, or the area where sod has
been removed shall be restored with new sod in the manner described in the Workmanship
and Materials Paragraph in Section 02485, Seeding & Sodding.

Restoration of Fences

Any fence, or part thereof, that is damaged or removed during the course of the work shall be
replaced or repaired by the Contractor and shall be left in as good a condition as before the
starting of the work. The manner in which the fence is repaired or replaced and the materials
used in such work shall be subject to the approval of the Engineer. The cost of all labor,
materials, equipment, and work for the replacement or repair of any fence shall be deemed
included in the appropriate Contract Iltem or items, or if no specific ltem is provided therefore,
as part of the overhead cost of the work, and no additional payment will be made therefore.

PROTECTION OF WORK AND PUBLIC

Barriers and Lights
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B.

C.

D.

E.
1.10
1.11

A.

During the prosecution of the work, the Contractor shall put up and maintain at all times such
barriers and lights as will effectually prevent accidents. The Contractor shall provide suitable
barricades, appropriately colored warning lights, "danger" or "caution" or "street closed" signs
and watchmen at all places where the work causes obstructions to the normal traffic or
constitutes in any way a hazard to the public, in accordance with state and local requirements.

Smoke Prevention

A strict compliance with ordinances regulating the production and emission of smoke will be
required. No open fires will be permitted.

Noise

The Contractor shall eliminate noise to as great an extent as practicable at all times. Air
compressing plants shall be equipped with silencers and the exhaust of all engines or other
power equipment shall be provided with mufflers. In the vicinity of hospitals and schools,
special care shall be used to avoid noise or other nuisances. The Contractor shall strictly
observe all local regulations and ordinances covering noise control.

Except in the event of an emergency, no work shall be done between the hours of 7:00 P.M.
and 7:00 A.M., or on weekends. If the proper and efficient prosecution of the work requires
operations during the night or weekends, the written permission of the Owner shall be
obtained before starting such items of the work.

Access to Public Services

Neither the materials excavated nor the materials or plant used in the construction of the work
shall be so placed as to prevent free access to all fire hydrants, valves or manholes.

Dust prevention

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping the
roads and/or construction areas sprinkled with water at all times.

CUTTING AND PATCHING

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be
required to make the several parts thereof join and coordinate in a manner satisfactory to the
Engineer and in accordance with the Plans and Specifications. The work must be done by
competent workmen skilled in the trade required by the restoration.

CLEANING

During Construction

During construction of the work, the Contractor shall, at all times, keep the site of the work and
adjacent premises as free from material, debris and rubbish as is practicable and shall remove

the same from any portion of the site if, in the opinion of the Engineer, such material, debris, or
rubbish constitutes a nuisance or is objectionable.

The Contractor shall remove from the site all of his surplus materials and temporary structures
when no further need therefore develops.
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1.12

PART 2
PART 3

Final Cleaning

At the conclusion of the work, all equipment, tools, temporary structures and materials
belonging to the Contractor shall be promptly taken away, and he shall remove and promptly
dispose of all water, dirt, rubbish or any other foreign substances.

The Contractor shall thoroughly clean all equipment and materials installed by him and shall
deliver such materials and equipment undamaged in a bright, clean, polished and new
operating condition.

MISCELLANEOUS

Protection Against Siltation and Bank Erosion

1. The Contractor shall arrange his operations to minimize siltation and bank erosion on
construction sites and on existing or proposed water courses and drainage ditches.

2. The Contractor, at his own expense, shall remove any siltation deposits and correct
any erosion problems as directed by the Engineer which results from his construction
operations.

Protection of Wetland Areas

The Contractor shall properly dispose of all surplus material, including soil, in accordance with
Local, State and Federal regulations. Under no circumstances shall surplus material be
disposed of in wetland areas as defined by the Florida Department of Environmental
Protection or Southwest Florida Water Management District.

Existing Facilities

The work shall be so conducted to maintain existing facilities in operation insofar as is
possible. Requirements and schedules of operations for maintaining existing facilities in
service during construction shall be as described in the Special Provisions.

Use of Chemicals

All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show
approval of either EPA or USDA. Use of all such chemicals and disposal of residues shall be
in strict conformance with instructions.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)
END OF SECTION

SUBURBAN AREA WATER LINE REPLACEMENT

PHASE |

1517220



PART 1
1.01
A
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C.
D.
1.02
1.03
1.04
A.
B.

SECTION 01010 SUMMARY OF WORK

GENERAL

WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED

The completed Work will provide Owner with the first phase of improvements to its existing
Suburban Area potable water distribution systems. The work of this contract consists of:
constructing approximately 1,000 linear feet of 4 inch, 12,000 linear feet of 6 inch and 3,300
linear feet of 8 inch potable water distribution mains; constructing approximately 400 new
service connections; plugging and abandoning existing potable water distribution lines;
removing and replacing existing public and private infrastructure necessary to construct the
work; restoration of all public and private infrastructure impacted by the work; and related
work at the locations shown on the Drawings. Replacement waterlines include fire hydrant
and valve assemblies, and meter connections as indicated in the project drawings.
Replacement waterlines will be installed by horizontal directional drilling (HDD), and open-cut
construction methods where shown on the drawings.

The Contractor shall furnish all shop drawings, working drawings, labor, materials, equipment,
tools, services and incidentals necessary to complete all work required by these
Specifications and as shown on the Contract Drawings.

The Contractor shall perform the work complete, in place and ready for continuous service
and shall include any repairs, replacements, and/or restoration required as a result of
damages caused prior to acceptance by the Owner.

The Contractor shall furnish and install all materials, equipment and labor which is reasonably
and properly inferable and necessary for the proper completion of the work, whether
specifically indicated in the Contract Documents or not.

CONTRACTS
Construct all the Work under a single contract.
OWNER FURNISHED PRODUCTS

The Owner will provide new water meters for each water service associated with the project.
The Contractor shall coordinate with the Owner to define the number, size and location of
each meter that will be furnished by the Owner and installed by the Contractor as a part of this
project.

WORK SEQUENCE

The Work to be completed under this contract involves the installation of replacement potable
water pipelines within residential areas. The contractor shall schedule the work to minimize
the interruption of potable water service to County water customers during construction. All
work shall be completed with a minimum of inconvenience to the residents of the
neighborhood within which the work is being performed and users of the water system. The
Contractor shall coordinate his work with private property owners such that existing utility
services are maintained to all users to the maximum extent possible.

The methods, means, sequences and techniques used for construction of the work is the sole
responsibility of the Contractor. The intent of the Owner is to have construction of this project
completed in an orderly manner which meets the following objectives:
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1.05

The Contractor shall develop a work plan that allows for systematic construction of the work
while limiting impacts to County water customers. The Contractor’s detailed work plan shall
be presented to the Owner and the Engineer at the pre-construction conference for review
and comment and must be approved by Manatee County.

The sequence of work plan shall incorporate full restoration of street segments disturbed by
pipe installation in an ongoing manner. The Contractor shall perform all work within each
street segment in an going sequential manner that includes conversion of water service to the
new potable water pipeline and complete restoration. The Contractor shall not accelerate the
installation of new distribution pipeline within street segments ahead of his ability to complete
all construction within such street segments within a period of 2 to 3 weeks.

It would be the Counties preference that the Contractor develop a sequencing plan that would
allow the period of construction for each street segment not exceed one month from
commencement of construction to final restoration and beneficial use of the new water pipeline
system.

The sequence of work plan shall include a process by which the contractor provides advanced
notice to street segment residents regarding the specific timing of work to be performed;
construction activities that may impact access to private property, driving or pedestrian traffic,
and the timing of short term interruption to potable water service during meter change out
activities. The Contractor shall hand deliver a project information document to each area
resident who may be impacted by the work. The Contractor shall provide a draft of the project
notice document to the Owner for review and comment.

Notice of water service interruption to County customers impacted by the installation of new
meter services shall be provided to customers a minimum of one week prior to the date of
planned interruption and again 24 hours prior to the planned date of interruption. The
Contractor shall hand deliver a service interruption notice explaining that improvements to the
potable water system are being constructed and will require temporary interruption of water
service. The total time of interruption of any water service shall not exceed 45 minutes.
Generally, the Contractors work plan shall provide for the installation of new potable water
lines within street segments and pressure testing and disinfection of these new water line
segments along with new residential service lines running to each meter location. The
Contractor shall develop his work sequence plan in a manner that includes the time required
for witnessing pressure tests and other construction inspections; scheduling, field testing and
regulatory reporting on bacteriological testing and clearance of mains and services to be
placed in service; coordinating with the County meter department to obtain meters to be
installed as a part of the project and all other activities necessary to result in a completed
project.

The Contractor shall develop a specific sequence of work plan for construction and provide
that plan to the owner for review and acceptance as a part of the pre-construction conference.

The Contractor shall, if necessary and feasible, construct the work in stages to accommodate
the Owner's use of the premises during the construction period; coordinate the construction
schedule and operations with the Owner's Representative.

The Contractor shall, where feasible, construct the Work in stages to provide for public
convenience and not close off public use of any facility until completion of construction to
provide alternative usage.

CONSTRUCTION AREAS

The work of this project is to take place within the public Right-of-Ways of Manatee County
within the Suburban Neighborhood area. The Contractor shall not conduct construction
activities on private property. The Contractor shall: Limit his use of the construction areas for
work and for storage, to allow for:
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B.

C.

D.

E.
1.06

A.
1.07
PART 2
PART 3

1. Work by other Contractors.
2. Owner's Use.
3. Public Use.

Coordinate use of work site under direction of Engineer or Owner's Representative.

Assume full responsibility for the protection and safekeeping of products under this Contract,
stored on the site.

The Contractor shall be fully responsible for the security and safekeeping of all materials,
equipment and appurtenances required for construction of the work. The Contractor shall not
store materials, equipment or appurtenances on the job site except for those items which are
under the direct supervision of the Contractor’s staff and which are necessary to the work
being performed on the specific day in question. Move any stored products under the
Contractor's control, which interfere with operations of the Owner or separate contractor.

Obtain and pay for the use of additional storage of work areas needed for Contractor
operations.

OWNER OCCUPANCY

It is assumed that portions of the Work will be completed prior to completion of the entire
Work. Upon completion of construction of each individual facility, including testing, if the
Owner, at its sole discretion, desires to accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance for each individual facility. The Owner
will assume ownership and begin operation of the individual facility on that date and the three-
year guaranty period shall commence on that date. The Owner has the option of not
accepting the entire work as a whole until it is completed, tested and approved by the
Engineer and Owner.

PARTIAL OWNER OCCUPANCY

The Contractor shall schedule his operations for completion of portions of the Work, as
designated, for the Owner's occupancy prior to substantial completion of the entire work.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01015 CONTROL OF WORK

PART 1 GENERAL
1.01  WORKPROGRESS

The Contractor shall furnish personnel and equipment which will be efficient, appropriate and
adequately sized to secure a satisfactory quality of work and a rate of progress which will
insure the completion of the work within the time stipulated in the Contract. If at any time such
personnel appears to the Engineer to be inefficient, inappropriate, or insufficient for securing
the quality of work required for producing the rate of progress aforesaid, he may order the
Contractor to increase the efficiency, change the character, or increase the personnel and
equipment and the Contractor shall conform to such order. Failure of the Engineer to give
such order shall in no way relieve the Contractor of his obligations to secure the quality of the
work and rate of progress required.

1.02 PRIVATE LAND

The Contractor shall not enter or occupy private land outside of easements, except by
permission of the affected property owner.

1.03 WORKLOCATIONS
Work shall be located substantially as indicated on the drawings, but the Engineer reserves
the right to make such modifications in locations as may be found desirable to avoid
interference with existing structures or for other reasons.

1.04  Utility Notification and Coordination

Coordinate the Work with various utilities within Project limits. Notify applicable utilities prior to
commencing Work, if damage occurs, or if conflicts or emergencies arise during Work.

1. Manatee County Public Works Department:
a. Contact Person: Wayne Troxler, PE.
b. Telephone: 941/782-8811 Ext 5249.
2. Manatee County Water Department Department:
a. Contact Person: Dave Schofield, Superintendent Water Distribution
b. Telephone: 941/782-8811 Ext 5130.
3. Manatee County Utilities Meter Department:
a. Contract Person: Mike Hooey.
b. Telephone: 941/792-8811 Ext 5401.
4. Verizon Florida Inc. Telephone Company:
a. Contract Person: Steve Rickert.
b. Telephone: 941/906-6706.
5. Southwest Florida Water Management District:

a. Contact Person: Daryl R. Flatt, PE.
b. Telephone: 941/377-3722.

6. TECO Peoples Gas Company:
a. Contact Person: Dan Shanahan.
b. Telephone: 941/342-4030.

7. Florida Power and Light Company:

a. Contact Person: Greg Coker.
b. Telephone: 941/723-4444.
8. Department of Environmental Protection:
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