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SECTION 00010 

 
INFORMATION TO BIDDERS 

A.01 
These Bids will be 
OPENING LOCATION 

publicly opened at Manatee County Purchasing Division, 
1112 Manatee Avenue West, Suite 803, Bradenton, Florida 34205

 

 in the 
presence of County officials at the time and date stated, or soon thereafter.  All 
Bidders or their representatives are invited to be present. 

Any Bids received after the stated time and date will not be considered.  It shall be 
the sole responsibility of the Bidder to have their Bid delivered to the Manatee 
County Purchasing Division for receipt on or before the stated time and date.  If a 
Bid is sent by U.S. Mail

 

, the Bidder shall be responsible for its timely delivery to the 
Purchasing Division.  Bids delayed by mail shall not be considered, shall not be 
opened at the public opening, and arrangements shall be made for their return at 
the respondent’s request and expense. 

A.02 SEALED & MARKED 
One original and two copies of your signed Bid shall be submitted in one sealed 
package, clearly marked on the outside “Sealed Bid #13-1205CD- SWWRF Deep 
Injection Well Rehabilitation
 

” with your company name.   

Address package to:
    1112 Manatee Avenue West, Suite 803 

 Manatee County Purchasing Division 

    Bradenton, Florida 34205 
 

A.03 
Complete individual copies of the Bidding documents for the project and/or products 
can be obtained, free of charge, at the Manatee County Public Works Department, 
1022 26th Avenue East, Bradenton, FL 34208; (941) 708-7450, extension 7327 or 
7334. Documents may be obtained between the hours of 8:00 AM and 4:00 PM 
Monday through Friday, with the exception of holidays.  Complete set of the Bidding 
document must be used in preparing Bids.  The County assumes no responsibility 
for errors and misinterpretations resulting from the use of incomplete sets of Bidding 
documents.  

SECURING OF DOCUMENTS 

 
A.04 

Bids on 
BID DOCUMENTS 

http://www.mymanatee.org, Bid documents and the Notices of Source 
Selection related to those Bids are available for download in a portable document 
format (.PDF) file on the Manatee County web page on the Purchasing tab under 
“Bids.”  You may view and print these files using Adobe Acrobat software. You may 
download a free copy of this software (Adobe) from the Owner's web page if you do 
not have it.  
 

http://www.mymanatee.org/�
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A.04 
Manatee County collaborates with the Manatee Chamber of Commerce on 
distributing solicitations using the RFP Tool web page on the Chambers website: 

BID DOCUMENTS (Continued) 

http://www.Manateechamber.com  to post Bid documents in a portable document  
format (.PDF) file.  This step is in addition to the posting on Manatee County 
Government web pages. 
 
Manatee County may also use an internet service provider to distribute Bids. A link 
to that service, http://www.DemandStar.com, is provided on this web site under the 
Tab “DemandStar”.  Participation in the DemandStar system is not a requirement 
for doing business with Manatee County.  
 
Note: The County posts the Notice of Source Selection seven (7) calendar days 
prior to the effective date of the Award. 
 
IT IS THE RESPONSIBILITY OF EACH CONTRACTOR, PRIOR TO SUBMITTING 
THEIR BID, TO CONTACT THE MANATEE COUNTY PURCHASING DIVISION 
(see contact information on page one of this document) TO DETERMINE IF 
ADDENDA WERE ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR 
BID .   
 

A.05 
If a Bidder wishes to recommend changes to the Bid specifications, the Bidder shall 
furnish in writing, data and information necessary to aid the Owner in evaluating the 
request to modify the specifications.  The Owner is not obligated to make any 
changes to the Bid specifications.  Unless an addendum is issued, the Bid 
specifications shall remain unaltered.  

MODIFICATION OF BID SPECIFICATIONS 

Bidders must fully comply with the Bid 
specifications, terms, and conditions

 
. 

A.06 DEADLINE FOR CLARIFICATION REQUESTS 
March 20, 2013 at 3:00 PM

 

 shall be the deadline to submit all inquiries, 
suggestions, or requests concerning interpretation, clarification or additional 
information pertaining to the Invitation for Bids to the Manatee County Purchasing 
Division.   

This deadline has been established to maintain fair treatment for all potential 
Bidders, while maintaining the expedited nature of the Economic Stimulus that the 
contracting of this Work may achieve. 

 
A.07 

Each Bidder shall examine all Invitation for Bid documents and shall judge all 
matters relating to the adequacy and accuracy of such documents.  Any inquiries, 
suggestions or requests concerning interpretation, clarification or additional 
information pertaining to the Invitation for Bids shall be made through the Manatee 
County Purchasing Division. The County shall not be responsible for oral 
interpretations given by any County employee, representative, or others.  The  

CLARIFICATION & ADDENDA 

http://www.manateechamber.com/�
http://www.demandstar.com/�
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A.07 
issuance of a written addendum is the only official method whereby interpretation, 
clarification or additional information can be given.   

CLARIFICATION & ADDENDA (Continued) 

 
If any addenda are issued to this Invitation for Bid, the County will broadcast the 
addenda on the DemandStar distribution system to “Planholders” on this web 
service, and post the documents on the Purchasing Division’s web page at 
http://www.mymanatee.org which can be accessed by clicking on the “Purchasing” 
button and then clicking on the “Bids” button.  It shall be the responsibility of each 
Bidder, prior to submitting their Bid, to contact Manatee County Purchasing (see 
contact on page 1) to determine if addenda were issued

 

 and to make such addenda 
a part of their Bid. 

A.08 
After the issuance of any Invitation for Bid, prospective Bidders, or any agent, 
representative or person acting at the request of such Bidder shall not contact, 
communicate with or discuss any matter relating in any way to the Invitation for Bid 
with any officer, agent or employee of Manatee County other than the Purchasing 
Official or as directed in the Invitation for Bid.  This prohibition includes the act of 
carbon copying officers, agents or employees of Manatee County on email 
correspondence.  This requirement begins with the issuance of an Invitation for Bid, 
and ends upon execution of the final Contract or when the invitation has been 
canceled.  Violators of this prohibition shall be subject to sanctions as provided in 
the Manatee County Purchasing Code of Law Chapter 2-26. 

LOBBYING 

 
A.09 

Manatee County recognizes that large and/or complex projects will often result in a 
variety of methods, sources, and prices.  However, where in the opinion of the 
County such variation does not appear to be justified, given Bid specifications and 
industry and market conditions, the Bid will be presumed to be unbalanced.  
Examples of unbalanced Bids will include:  

UNBALANCED BIDDING PROHIBITED 

 
1. Bids showing omissions, alterations of form, additions not specified or 

required conditional or unauthorized alternate Bids.  
 

2. Bids quoting prices that substantially deviate, either higher or lower, from 
those included in the Bids of competitive Bidders for the same line item 
unit costs. 

 
3. Bids where the unit costs offered are in excess of or below reasonable 

cost analysis values. 
 

 
 

http://www.mymanatee.org/�
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A.09 
In the event the County determines that a Bid is presumed unbalanced, it will 
request the opportunity to, and reserves the right to, review all source quotes, Bids, 
price lists, letters of intent, etc., which the Bidder obtained and upon which the 
Bidder relied upon to develop the Bid.  The County reserves the right to reject as 
non-responsive any presumptive unbalanced Bids where the Bidder is unable to 
demonstrate the validity and/or necessity of the unbalanced unit costs. 

UNBALANCED BIDDING PROHIBITED (Continued) 

 
A.10 

Prices offered for performance and/or acquisition activities to occur early in the 
project schedule, such as mobilization; clearing and grubbing; or maintenance of 
traffic; that are substantially higher than pricing of competitive Bidders within the 
same portion of the project schedule, will be presumed to be front end loaded. Front 
end loaded Bids could reasonably appear to be an attempt to obtain unjustified 
early payments creating a risk of insufficient incentive for the Contractor to complete 
the Work or otherwise creating an appearance of an under-capitalized Bidder.  

FRONT END LOADING OF BID PRICING PROHIBITED  

 
In the event the County determines that a Bid is presumed to be front end loaded, it 
will request the opportunity to, and reserves the right to, review all source quotes, 
Bids, price lists, letters of intent, etc., which the Bidder obtained and upon which the 
Bidder relied upon to develop the pricing or acquisition timing for these Bid items.  
The County reserves the right to reject as non-responsive any presumptive front 
end loaded Bids where the Bidder is unable to demonstrate the validity and/or 
necessity of the front end loaded costs.  
 

A.11 
Contractors may withdraw offers as follows:  a) Mistakes discovered before the 
opening of a solicitation may be withdrawn by written notice from the Bidder 
submitting the offer.  This request must be received in the office designated for 
receipt of offers in the solicitation document prior to the time set for delivery and 
opening of the offers.  A copy of the request shall be retained and the unopened 
offer returned to that Contractor.   b) After the responses to a solicitation are opened 
or a selection has been determined, but before a Contract is signed, a Contractor 
alleging a material mistake of fact may be permitted to withdraw their offer if:  (1) the 
mistake is clearly evident on the solicitation document; or (2) the Bidder submits 
evidence which clearly and convincingly demonstrates that a mistake was made.  
Request to withdraw an offer must be in writing and approved by the Purchasing 
Official.   

WITHDRAWAL OF OFFERS 

 
A.12 

Any Bid may be withdrawn up until the date and time set for opening of the Bid.  
Any Bid not so withdrawn shall, upon opening, constitute an 

IRREVOCABLE OFFER 

irrevocable offer for a 
period of ninety (90) days

 

 to sell to Manatee County the goods or services set forth 
in the attached specifications until one or more of the Bids have been duly accepted 
by the County. 
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A.13 
All expenses for making Bids to the County are to be borne by the Bidder. 
BID EXPENSES 

 
A.14 RESERVED RIGHTS 

The County reserves the right to accept or reject any and/or all Bids, to waive 
irregularities and technicalities, and to request resubmission.  Also, the County 
reserves the right to accept all or any part of the Bid and to increase or decrease 
quantities to meet additional or reduced requirements of the County.  Any sole 
response received by the first submission date may or may not be rejected by the 
County depending on available competition and current needs of the County.  For 
all items combined, the Bid of the lowest responsive, responsible Bidder will be 
accepted, unless all Bids are rejected.  The lowest

 

 responsible Bidder shall mean 
that Bidder who makes the lowest Bid to sell goods and/or services of a 
quality which meets or exceeds the quality of goods and/or services set forth in the 
attached specifications or otherwise required by the County, and who is fit and 
capable to perform the Bid as made. 

To be responsive, a Bidder shall submit a Bid which conforms in all material 
respects to the requirements set forth in the Invitation for Bid.  To be a responsible

 

 
Bidder, the Bidder shall have the capability in all respects to perform fully the 
Contract requirements, and the tenacity, perseverance, experience, integrity, 
reliability, capacity, facilities, equipment, and credit which will assure good faith 
performance.  Also, the County reserves the right to make such investigation as it 
deems necessary to determine the ability of any Bidder to furnish the service 
requested.  Information the County deems necessary to make this determination 
shall be provided by the Bidder.  Such information may include, but shall not be 
limited to current financial statements, verification of availability of equipment and 
personnel, and past performance records. 

A.15 
Bidder must be authorized to transact business in the State of Florida.  All 
applicable laws and regulations of the 

APPLICABLE LAWS 

State of Florida and ordinances and 
regulations of Manatee County will apply to any resulting Agreement.  Any 
involvement with any Manatee County procurement shall be in accordance with 
Manatee County Purchasing Ordinance as amended.  Any actual or prospective 
Bidder who is aggrieved in connection with the solicitation or award of a Contract 
may protest to the Board of County Commissioners of Manatee County as required 
in Manatee County Code of Laws
 

. 

A.16 
By offering a submission to this Invitation for Bid, the Bidder certifies that he has not 
divulged, discussed or compared their Bid with other Bidder, and 

COLLUSION 

has not colluded

 

 
with any other Bidder or parties to this Bid whatsoever.  Also, Bidder certifies, and in 
the case of a joint Bid each party thereto certifies as to their own organization, that 
in connection with this Bid: 
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A.16 
a. any prices and/or cost data submitted have been arrived at independently, 

without consultation, communication, or agreement, for the purpose of 
restricting competition, as to any matter relating to such prices and/or cost 
data, with any other Bidder or with any competitor; 

COLLUSION (Continued) 

  
b. any prices and/or cost data quoted for this Bid have not been knowingly 

disclosed by the Bidder and will not knowingly be disclosed by the Bidder, 
prior to the scheduled opening, directly or indirectly to any other Bidder or to 
any competitor; 

 
c. no attempt has been made or will be made by the Bidder to induce any other 

person or firm to submit or not to submit a Bid for the purpose of restricting 
competition; 

 
d. the only person or persons interested in this Bid, principal or principals is/are 

named therein and that no person other than therein mentioned has any 
interest in this Bid or in the Contract to be entered into; and 

 
e. no person or agency has been employed or retained to solicit or secure this 

Contract upon an agreement or understanding or a commission, percentage, 
brokerage, or contingent fee excepting bona fide employees or established 
commercial agencies maintained by Bidder for purpose of doing business. 
 

A.17 
With respect to this Bid, if any Bidder violates, directly or indirectly, the ethics 
provisions of the Manatee County Purchasing Ordinance and/or Florida criminal or 
civil laws related to public procurement, including but not limited to Florida Statutes 
Chapter 112, Part II, Code of Ethics for Public Officers and Employees, such Bidder 
will be disqualified from eligibility to perform the Work described in this Invitation for 
Bid, and may also be disqualified from furnishing future goods or services to, and 
from submitting any future Bids to supply goods or services to, Manatee County. 

CODE OF ETHICS 

  
By submitting a Bid, the Bidder represents to the County that all statements made 
and materials submitted are truthful, with no relevant facts withheld.  If a Bidder is 
determined to have been untruthful in its Bid or any related presentation, such 
Bidder will be disqualified from eligibility to perform the Work described in this 
Invitation for Bid, and may also be disqualified from furnishing future goods or 
services to, and from submitting any future Bids to supply goods or services to, 
Manatee County. 
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A.18 
Bids must be submitted on attached County forms, although additional pages may 
be attached.  

BID FORMS 

Bidders must fully complete all pages of the Bid Forms. Bid 
Forms must be executed by an authorized signatory who has the legal 
authority to make the offer and bind the company. Bidders must fully comply 
with all Bid specifications, terms and conditions

 

.  Failure to comply shall result 
in Contract default, whereupon, the defaulting Contractor shall be required to pay 
for any and all re-procurement costs, damages, and attorney fees as incurred by the 
County. 

A.19 
Bids shall clearly indicate the 
LEGAL NAME 

legal name, address and telephone number of the 
Bidder.  Bids shall be signed above the typed or printed name and title

 

 of the signer.  
The signer must have the authority to bind the Bidder to the submitted Bid. 

A.20 
A person or affiliate who has been placed on the State’s convicted vendor list 
following a conviction for a public entity crime, as that term is defined in Florida 
Statute (F.S.) § 287.133, may not submit a Bid, Proposal, or reply on a Contract to 
provide any goods or services to a public entity; may not submit a Bid, Proposal, or 
reply on a Contract with a public entity for the construction or repair of a public 
building or public work; may not submit Bids, Proposals or replies on leases of real 
property to a public entity; may not be awarded or perform work as a Contractor, 
Supplier, Subcontractor, or Consultant under a Contract with any public entity; and 
may not transact business with any public entity in excess of the threshold amount 
provided in F.S. § 287.017 for CATEGORY TWO for a period of thirty-six (36) 
months following the date of being placed on the convicted list. 

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES 

 
In addition, the Manatee County Code of Laws prohibits the award of any Contract 
to any person or entity who/which has, within the past five (5) years, been convicted 
of, or admitted to in court or sworn to under oath, a public entity crime or of any 
environmental law that, in the reasonable opinion of the Purchasing Official, 
establishes reasonable grounds to believe the person or business entity will not 
conduct business in a responsible matter. To insure compliance with the foregoing, 
the Code requires all persons or entities desiring to Contract with the County to 
execute and file with the Purchasing Official an affidavit, executed under the pain 
and penalties of perjury, confirming that person, entity and any person(s) affiliated 
with the entity, does not have such a record and is therefore eligible to seek and be 
awarded business with the County. In the case of a business entity other than a 
partnership or a corporation, such affidavit shall be executed by an authorized agent 
of the entity. In the case of a partnership, such affidavit shall be executed by the 
general partner(s). A Public Contracting and Environmental Crimes Certification 
form is attached for this purpose. 
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A.21 
Any and all discounts must be incorporated in the prices contained in the Bid and 
not shown separately.  The prices as shown on the Bid Form shall be the price used 
in determining Award. 

DISCOUNTS 

 
A.22 

Manatee County is exempt from Federal Excise and State Sales Taxes.  (F.E.T. 
Exempt Cert. No. 59-78-0089K; FL Sales Tax Exempt Cert. No. 85-8012622206C-
6); therefore, the Contractor is prohibited from delineating a separate line item in his 
Bid for any sales or service taxes.  Nothing herein shall affect the Contractor’s 
normal tax liability. 

TAXES 

 
A.23 

Unless otherwise specifically provided in the specifications, all equipment, materials 
and articles incorporated in the Work covered by this Contract shall be new and of 
the most suitable grade for the purpose intended.  Unless otherwise specifically 
provided in the specifications, reference to any equipment, material, article or 
patented process, by trade name, brand name, make or catalog number, shall be 
regarded as establishing a standard of quality and shall not be construed as limiting 
competition.  

DESCRIPTIVE INFORMATION 

 
A.24 

The Board of County Commissioners of Manatee County, Florida, does not 
discriminate upon the basis of any individual's disability status.  This non-
discrimination policy involves every aspect of the County's functions including one's 
access to, participation, employment, or treatment in its programs or activities.  
Anyone requiring reasonable accommodation for an Information Conference or 
Bid Opening should contact the person named on the first page of this Bid 
document at least twenty-four (24) hours in advance of either activity. 

AMERICANS WITH DISABILITIES ACT 

 
A.25 

In accordance with the provisions of Title VI of the Civil Rights Act of 1964 and Title 
15, Part 8 of the Code of Federal Regulations, Manatee County hereby notifies all 
prospective offerors that they will affirmatively ensure minority business enterprises 
will be afforded full opportunity to participate in response to this advertisement and 
will not be discriminated against on the grounds of race, color or national origin in 
consideration for an Award of Contract.   

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

 
A.26 

The State of Florida, 
MBE/WBE 

Office of Supplier Diversity provides the certification process 
and the database for identifying certified MBE/WBE firms.  This service may be 
directly accessed at: 

 
http://www.osd.dms.state.fl.us/iframe.htm 

If you have any questions regarding this State service, please contact their office at 
(850) 487-0915. 
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A.27 
In the event of multiplication/extension error(s), the unit price shall prevail.  In the 
event of addition error(s) the extension totals will prevail.  All Bids shall be reviewed 
mathematically and corrected, if necessary, using these standards, prior to 
additional evaluation. 

MATHEMATICAL ERRORS 

 
A.28   

Upon receipt, all inquiries and responses to inquiries related to this Invitation for Bid 
becomes “Public Records”, and shall be subject to public disclosure consistent with 
Chapter 119, Florida Statues.  

DISCLOSURE 

 
Bids become subject to disclosure thirty (30) days after the opening or if a notice of 
intended Award decision is made earlier than this time as provided by F.S. 
119.071(1)(b).  No announcement or review of the offer shall be conducted at the 
public opening

 

.  If the County rejects all offers and concurrently notices its intent to 
reissue the solicitation, initial offers are exempt until the County provides notice of 
its intended decision, or thirty (30) days after the opening of the new offers. 

Based on the above, Manatee County will receive Bids at the date and time stated, 
and will make public at the opening the names of the business entities of all that 
submitted an offer and any amount presented as a total offer without any verification 
of the mathematics or the completeness of the offer.  Upon the expiration of the 
statutory term for exemption the actual documents may be inspected or copied.  
When County staff have completed a mathematic validation and inspected the 
completeness of the offers, tabulation shall be posted on www.mymanatee.org. 

 
 
NOTE:  ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS: 

BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR 
SPECIFICATIONS, WHICH VARY FROM THE INFORMATION TO BIDDERS, 
SHALL HAVE PRECEDENCE. 

 
 

END OF SECTION A 

http://www.mymanatee.org/�
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SECTION 00020 

 
BASIS OF AWARD 

B.01 
Award shall be to the lowest, responsive, responsible Bidder meeting specifications 
and having the lowest Total Bid Price for Bid “A for the requirements listed on the 
Bid Form for the Work as set forth in this Invitation for Bid.  Bid prices shall include 
costs for furnishing all labor, equipment and/or materials for the completion of the 
Work in accordance with and in the manner set forth and described in the Contract 
documents to the County's satisfaction within the prescribed time. 

BASIS OF AWARD 

 
Only one schedule for Completion of the Work shall be considered.  

   

Only one 
Award shall be made. 

NOTE: 
 

Inspection of the site is a pre-requisite to be considered for award of this Bid. 

In evaluating Bids, the County shall consider the qualifications of the Bidders; and if 
required, may also consider the qualifications of the Subcontractors, Suppliers, and 
other persons and organizations proposed.  County may also consider the operating 
costs, maintenance requirements, performance data and guarantees of major items 
of materials and equipment proposed for incorporation in the Work. 
 
Whenever two or more Bids are equal with respect to price, the Bid received from a 
local business shall be given preference in Award.  Whenever two or more Bids 
which are equal with respect to price are received, and neither of these Bids are 
from a local business, the Award shall be determined by a chance drawing, coin 
toss, or similar tie-breaking method conducted by the Purchasing Division and open 
to the public. 
 

B.02 
Subcontractors shall be bound by the terms and conditions of this Contract insofar 
as it applies to their work, but this shall not relieve the prime Contractor from the full 
responsibility of the County for the proper completion of all Work to be executed 
under this Contract. 

SUBCONTRACTORS 

 
The employment of unauthorized aliens by any Contractor is considered a violation 
of Section 274 (e) of the Immigration and Employment Act.  If the Contractor 
knowingly employs unauthorized aliens, such violation shall be cause for unilateral 
cancellation of this Agreement. 
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B.03 QUALIFICATIONS OF BIDDERS 
To demonstrate qualifications to perform the Work, each bidder shall have a 
minimum of five (5) consecutive years experience immediately prior to the day the 
Bid is submitted performing well acidizations in large diameter wells in Florida and 
also must have successfully completed at least three projects of similar size which 
is the subject of this IFB. Each bidder shall submit as a portion of their bid a 
completed Contractor’s Questionnaire included as Section 00430.  
 
Each bidder shall submit as a portion of their bid, information regarding the 
equipment that the bidder plans to use for this project. This information shall include 
a statement indicating ownership or lease agreement on this equipment and the 
location(s) of each equipment. 
 
A complete list of all Subcontractors proposed for any portion of the Work may be 
requested of any Bidder deemed necessary by the County.  Subcontracts shall be 
awarded only to those Subcontractors considered satisfactory by the County. 
 

B.04 PREPARATION OF CONTRACT 
A written notice confirming Award or recommendation thereof will be forwarded to 
the successful Bidder accompanied by the required number of unsigned 
counterparts of the Agreement.  Within ten (10) days thereafter, successful Bidder 
shall sign and deliver the required number of counterparts of the Agreement with 
any other required documents to County.  (Note:  Contract must be approved in 
accordance with the Manatee County Code of Laws, Chapter 2-26, and the 
Administrative Standards and Procedures Manual approved by the County 
Administrator). 
 

B.05 INSPECTION OF SITE 
Inspection of the site is a requirement to be considered for award of this Bid.  Prior 
to submitting a Bid, each Bidder shall examine the site and all conditions thereon 
fully familiarizing themselves with the full scope of the project. Failure to become 
familiar with site conditions will in no way relieve the successful Bidder from the 
necessity of furnishing any materials or performing any Work that is required to 
complete the project in accordance with the plans and specifications. Site visit (s) 
shall be acknowledged in Section 00300, Bid Form page # 00300-1. 

 
        
 

END OF SECTION B 
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SECTION 00030 

 
GENERAL TERMS AND CONDITIONS OF THE CONTRACT 

C.01 
The Agreement resulting from the acceptance of a Bid shall be in the form of the 
Agreement stated in this Bid. 

CONTRACT FORMS 

 
C.02 

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this 
Contract or of his right, title, or interest therein, or his power to execute such 
Contract, or to assign any monies due or to become due there under to any other 
person, firm or corporation unless first obtaining the written consent of the County.  
The giving of such consent to a particular Subcontractor assignment shall not 
dispense with the necessity of such consent to any further or other assignment. 

ASSIGNMENT OF CONTRACT 

 
C.03 

The Work will be completed and ready for final inspection within the specified calendar 
days from the date the Contract time commences to run.  Only one Bid shall be 
considered based on 

COMPLETION OF WORK 

45 calendar days
 

.  Only one Award shall be made. 

C.04 
If the Contractor refuses or fails to prosecute the Work, or any separable part 
thereof, with such diligence as will hinder its completion within the time specified, 
the County may seek damages.  The actual damages for delay will be impossible to 
determine and in lieu thereof, the Contractor shall pay to the County the sum of 
$

LIQUIDATED DAMAGES 

566

  

 as fixed, agreed, and liquidated damages for each calendar day of the delay 
until the Work is finally accepted by the County and the Contractor and his Surety 
shall be liable for the amount thereof. 

C.05 
Contractor may apply for partial payment on monthly estimates, based on the 
amount of work done or completed in compliance with the provisions of the 
Contract.  Contractor shall submit an application, on a standard pay application form 
provided or approved by the County, of an approximate estimate of the 
proportionate value of the Work done, items and locations of the Work performed up 
to and including the last day of the period then ending.  The County will then review 
said estimate and make any necessary revisions so that the estimate can receive 
approval for payment.  If the Contractor and the County do not agree on the 
approximate estimate of the proportionate value of the Work done for any pay 
period, the determination of the County will be binding.  The amount of said 
estimate after deducting any required retainage and all previous payments shall be 
due and payable to the Contractor, twenty (20) business days if County is its own 
Engineer of Record (EOR) or twenty-five (25) business days if outside agent  

PAYMENT 
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C.05 
approval is required after the pay estimate has been approved by the agent for the 
County. 

PAYMENT (Continued) 

 
In accordance with the Prompt Payment Act, F.S. § 218.735(7), a Punch List shall 
be formulated. 

 
Time allowed for development of punch list: 
 

1. Awarded Contracts with an estimated cost of less than $10 million will be 
within thirty (30) calendar days after reaching substantial completion.  
Substantial completion is defined as reaching beneficial occupancy or use. 

 
2. Awarded Contracts with a cost of $10 million dollars or more will be within 

thirty (30) calendar days OR if extended by Contract, up to sixty (60) 
calendar days after reaching substantial completion. Substantial completion 
is defined as reaching beneficial occupancy or use. 

 
The final Contract completion date must be at least thirty (30) days after delivery of 
the list of items. If the list is not provided to the awarded Contractor by the agreed 
upon date, the Contract completion time must be extended by the number of days 
the County exceeds the delivery date. 

  
It is the Contractor's responsibility for the care of the materials.  Any damage to or 
loss of said materials is the full responsibility of the Contractor.  Any periodical pay 
estimate signed by the Contractor shall be final as to the Contractor for any or all 
Work covered by the periodical pay estimate. 

 
Any requests for payment of materials stored on site must be accompanied with a 
paid receipt.  The Contractor warrants and guarantees that title to all work, materials 
and equipment covered by any application for payment, whether incorporated in the 
project or not, will pass to the County at the time of payment free and clear of all 
liens, claims, security interests and encumbrances (hereafter referred to as "Liens"). 

 
The Contractor agrees to furnish an affidavit stating that all laborers, material men, 
and Subcontractors have been paid on the project for Work covered by the 
application for payment and that a partial or complete release of lien, as may be 
necessary, be properly executed by the material men, laborers, Subcontractors on 
the project for Work covered by the application for payment, sufficient to secure the 
County from any claim whatsoever arising out of the aforesaid Work. 

 
When the Contractor has completed the Work in compliance with the terms of the 
Contract documents, he shall notify the County in writing that the project is ready for 
final inspection. The County will then advise the Contractor as to the arrangements 
for final inspection and what Work, if any, is required to prepare the project or a 
portion thereof for final inspection.  When the County determines the project or 
portion thereof is ready for final inspection, the County shall perform same.  Upon 
completion of final inspection, the County will notify Contractor of all particulars in  
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C.05 
which this inspection reveals that the Work is incomplete or defective.  Contractor 
shall immediately take such measures as are necessary to complete such Work or 
remedy such deficiencies.  When all such errors have been corrected, a final re-
inspection will be made.  The process will be repeated until, in the opinion of the 
County, the project has been completed in compliance with the terms of the 
Contract documents. 

PAYMENT (Continued) 

 
When final acceptance has been made by the County, the County will make final 
payment of the Contract amount, plus all approved additions, less approved 
deductions and previous payments made.  The Contract will be considered 
complete when all Work has been finished, the final inspection made, approved as-
builts received, and the project finally accepted in writing by the County.  The 
Contractor's responsibility shall then terminate except as otherwise stated. 

 
C.06 

A retainage of 10% of the total Work in place shall be withheld until 50% complete.  
After 50% completion, the retainage shall be reduced to 5% of the total Work in 
place until final completion and acceptance of the Work by the County.  Upon final 
acceptance, the remaining retainage shall be included in the final payment. 

RETAINAGE 

 
C.07 

All work, materials, and equipment furnished as defined herein shall be guaranteed 
and warranted by the Contractor for a minimum period of three (3) years, unless 
otherwise specified, from final acceptance by the County to be free from defects 
due either to faulty materials or equipment or faulty workmanship.  

WARRANTY AND GUARANTEE PROVISIONS 

 
All materials, equipment, and workmanship furnished and installed by the 
Contractor is warranted and guaranteed by the Contractor to meet the required 
standards and to accomplish the purposes and functions of the project as defined, 
detailed, and specified herein. 

 
The County shall, following discovery thereof, promptly give written notice to the 
Contractor of faulty materials, equipment, or workmanship within the period of the 
guarantee and the Contractor shall promptly replace any part of the faulty 
equipment, material, or workmanship at his own cost.  These warranty and 
guarantee provisions create no limitations on the County as to any claims or actions 
for breach of guaranty or breach of warranty that the County might have against 
parties other than the Contractor, and do not constitute exclusive remedies of the 
County against the Contractor. 

 
C.08 

The Contractor shall pay all royalties and license fees for equipment or processes in 
conjunction with the equipment and/or services being furnished.  Contractor shall 
defend all suits or claims for infringement of any patent, trademark or copyright, and 
shall save the County harmless from loss on account thereof, including costs and 
attorney's fees. 

ROYALTIES AND PATENTS 
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C.09 
The Contractor, by virtue of submitting the name and specifications of a 
manufacturer's product, will be required to furnish the named manufacturer's 
product.  Failure to perform accordingly may, in the County's sole discretion, be 
deemed a breach of Contract, and shall constitute grounds for the County's 
immediate termination of the Contract. 

AUTHORIZED PRODUCT REPRESENTATION 

 
C.10 

It shall be the responsibility of the Bidder to assure compliance with any OSHA, 
EPA and/or other federal or State of Florida rules, regulations or other 
requirements, as each may apply. 

REGULATIONS 

 
C.11 

Any failure of the Contractor to furnish or perform the Work (including, but not 
limited to, commencement of the Work, failure to supply sufficient skilled workers or 
suitable materials or equipment) in accordance with the Contract, the County may 
order the stop of the Work, or any portion thereof, until the cause for such order has 
been eliminated.  If the Contractor persistently fails to perform the Work in 
accordance with the Contract, the County reserves the right to terminate the 
Contract and select the next qualified Bidder or re-advertise this procurement in part 
or in whole.  The County reserves the right to cancel all or any undelivered or 
unexecuted portion of this Contract with or without cause. 

CANCELLATION 

 
C.12 

The Contractor covenants and agrees to 
INDEMNIFICATION 

indemnify and save harmless

 

 the County, 
its agents and employees, from and against all claims, suits, actions, damages, 
causes of action, or judgments arising out of the terms of the resulting Agreement 
for any personal injury, loss of life, or damage to the property sustained as a result 
of the performance or non-performance of services or delivery of goods; from and 
against any orders, judgments, or decrees, which may be entered against the 
County, its agents or employees; and from and against all costs, attorney's fees, 
expenses and other liabilities incurred in the defense of any such claim, suit or 
action, and the investigation thereof.  Nothing in the Award, resulting Agreement, 
Contract or Purchase Order shall be deemed to affect the rights, privileges and 
immunities of the County as set forth in F.S. § 768.28. 

C.13 
All manuals, schematics and handbooks shall be provided which are applicable to 
the equipment delivered.  An operators manual, parts manual and technician 
manual must also be provided.  Parts lists (manuals) must include OEM part 
numbers for items not manufactured by the Bidder.  Contractor shall furnish two (2) 
copies of each. 

MANUALS, SCHEMATICS, HANDBOOKS (IF APPLICABLE) 
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C.14 
The Contractor will not commence Work under a Contract until 
INSURANCE 

all insurance

 

 under 
this section and such insurance coverage as might be required by the County has 
been obtained.  The Contractor shall obtain, and submit to purchasing within ten 
(10) calendar days of request, at his expense, the following minimum amounts of 
insurance (inclusive of any amounts provided by an umbrella or excess policy): 

a. Workers' Compensation/Employers' Liability 
Part One

 

 - There shall be no maximum limit (other than as limited by the 
applicable statute) for liability imposed by Florida Workers' Compensation Act or 
any other coverage required by the Contract documents which are customarily 
insured under Part One of the standard Workers' Compensation Policy. 

Part Two

 

 - The minimum amount of coverage required by the Contract 
documents which are customarily insured under Part Two of the standard 
Workers' Compensation Policy shall be: 

(Each Accident)   $100,000
(Disease-Policy Limit)  

   
$500,000

(Disease-Each Employee)  
   

$100,000
 

   

b. 
The limits are to be applicable only to Work performed under this Contract and 
shall be those that would be provided with the attachment of the Amendment of 
Limits of Insurance (Designated Project or Premises) endorsement (ISO Form 
CG 25 03) a Commercial General Liability Policy with the following minimum 
limits. 

Commercial General Liability 

General Aggregate: 
Products/Completed Operations Aggregate    $1,000,000
Personal and Advertising Injury      

 
$1,000,000

Each Occurrence        
 

$1,000,000
Fire Damage (Any One Fire)      

 
$Nil

Medical Expense (Any One Person)     
 

 
$Nil 

c. 
Each Occurrence Bodily Injury and 
Business Auto Policy 

Property Damage Liability Combined $300,000
Annual Aggregate (if applicable) 

 

 
$1,000,000 

d. 
The minimum Owner’s Protective OPC Policy limits per occurrence and, if 
subject to an aggregate, annual aggregate to be provided by the Contractor shall 
be the same as the amounts shown above as the minimum per occurrence and 
general policy aggregate limits respectively required for the Commercial General 
Liability coverage.  The limits afforded by the OPC Policy and any excess 
policies shall apply only to the County and the County's officials, officers, agents 
and employees and only to claims arising out of or in connection with the Work 
under this Contract. 

County’s Protective Liability Coverage 
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C.14 
e. 
INSURANCE (Continued) 

Property Insurance 
If this Contract includes

 

 construction of or additions to above ground buildings 
or structures, Contractor shall provide "Builder's Risk" insurance with the 
minimum amount of insurance to be 100% of the value of such addition(s), 
building(s), or structure(s). 

f. Installation Floater 
If this Contract does not include

 

 construction of or additions to above ground 
building or structures, but does involve the installation of machinery or 
equipment, Contractor shall provide an "Installation Floater" with the minimum 
amount of insurance to be 100% of the value of such addition(s), building(s), or 
structure(s). 

g. 
Certificates of Insurance in triplicate evidencing the insurance coverage 
specified in the six above paragraphs a., b., c., d., e., and f., shall be filed with 
the Purchasing Official 

Certificates of Insurance and Copies of Polices 

before operations are begun

 

.  The required certificates of 
insurance shall name the types of policy, policy number, date of expiration, 
amount of coverage, companies affording coverage, and also shall refer 
specifically to the Bid number, project title and location of project. Insurance 
shall remain in force at least one year after completion and acceptance of the 
project by the County, in the amounts and types as stated herein, with coverage 
for all products and services completed under this Contract. 

ADDITIONAL INSURED:  
 

Manatee County, a political subdivision of the State of Florida, shall be specifically 
named as additional insured on all policies.  

 
If the initial insurance expires prior to the completion of operations and/or services by the 
Contractor, renewal certificates of insurance and required copies of policies shall be 
furnished by the Contractor and delivered to the Purchasing Official thirty (30) days prior to 
the date of their expiration. Nothing herein shall in any manner create any liability of the 
County in connection with any claim against the Contractor for labor, services, or 
materials, or of Subcontractors; and nothing herein shall limit the liability of the Contractor 
or Contractor's sureties to the County or to any workers, suppliers, material men or 
employees in relation to this Contract. 
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C.14 
h. 
INSURANCE (Continued) 

Certification Requirements – In order for the certificate of insurance to be 
accepted it must

1. The certificate holder shall be: 

 comply with the following: 

Manatee County Board of Commissioners 
P.O. Box 1000 
Bradenton, FL 34206-1000 

 
2. Certificate shall be mailed to: 

Manatee County Purchasing Division 
1112 Manatee Avenue West, Suite 803 
Bradenton, FL 34205 
Attn: Chris Daley-CPPB, Contract Specialist 

 
C.15 

By offering a submission to this Invitation for Bid, the Bidder agrees should the 
Bidder's Bid be accepted, to execute the form of Contract and present the same 
to Manatee County for approval within ten (10) calendar days after notice of 
Intent to Award.  The Bidder further agrees that failure to execute and deliver said 
form of Contract within ten (10) calendar days will result in damages to Manatee 
County and as guarantee of payment of same a 

BID BOND/CERTIFIED CHECK 

Bid Bond/Certified Check

 

 shall be 
enclosed within the submitted sealed Bid in the amount of five (5%) percent of the 
total amount of the Bid. The Bidder further agrees that in case the Bidder fails to 
enter into a Contract, as prescribed by Manatee County, the Bid Bond/Certified 
Check accompanying the Bid shall be forfeited to Manatee County as agreed 
liquidated damages.  If the County enters into a Contract with a Bidder, or if the 
County rejects any and/or all Bids, accompanying bond will be promptly returned. 

C.16 PERFORMANCE AND PAYMENT BONDS
The successful Bidder shall furnish surety bonds using the Public Construction 
Bond form prescribed in F.S. § 255.05, which is provided herein, as security for 
faithful performance of the Contract awarded as a result of this Bid and for the 
payment of all persons performing labor and/or furnishing material in connection 
therewith.  Failure to provide the required bonds on the prescribed form may result 
in successful Bidder being deemed nonresponsive.  Bonds must be in the form 
prescribed in F.S. § 255.05, and must not contain notice, demand or other terms 
and conditions, including informal pre-claim meetings, not provided for in F.S. § 
255.05. 

  

 
Surety of such bonds shall be in an amount equal to the Bid Award (100% each) 
issued by a duly authorized and nationally recognized surety company, authorized 
to do business in the State of Florida, satisfactory to this County.  The attorney-in-
fact who signs the bonds must file with the bonds, a certificate and effective dated 
copy of power-of-attorney.  Performance and Payment Bonds shall be issued to 
Manatee County, a political subdivision of the State of Florida, within ten (10) 
calendar days after notification of Intent to Award. 
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C.16 
In addition, pursuant to F.S. § 255.05(1)(b), prior to commencing Work, the 
Contractor shall be responsible and bear all costs associated to record the 
Performance and Payment Bond with the Manatee County Clerk of the Circuit 
Court.  A certified copy of said recording shall be furnished to the Purchasing 
Division upon filing.  Pursuant to F.S. § 255.05(1)(b), the County will make no 
payment to the Contractor until the Contractor has complied with this paragraph. 

PERFORMANCE AND PAYMENT BONDS (Continued) 

 
Furnishing of the recorded Performance and Payment Bonds shall be requisite to 
execution of a Contract with the County.  Said Performance and Payment Bonds 
will remain in force for the duration of the Contract with the premiums paid by the 
Contractor.  Failure of the successful Bidder to execute such Contract and to supply 
the required bonds shall be just cause for cancellation of the Award.  The County 
may then contract with another acceptable Bidder or re-advertise this Invitation for 
Bid.  If another Bidder is accepted, and notice given within ninety (90) days after the 
opening of the Bids, this acceptance shall bind the Bidder as though they were 
originally the successful Bidder. 
 
Failure of the County at any time to require performance by the Contractor of any 
provisions set out in the Contract will in no way affect the right of the County, 
thereafter, to enforce those provisions. 

 
C.17 

No claim for damages or any claim other than for an extension of time shall be 
made or asserted against the County by reason of any delays.  The Contractor shall 
not be entitled to an increase in the Total Contract Price or payment or 
compensation of any kind from the County or direct, indirect, consequential impact 
or other costs, expenses for damages, including but not limited to costs of 
acceleration or inefficiency arising because of delay, disruption, interference or 
hindrance from any cause whatsoever; provided, however, that this provision shall 
not preclude recovery or damages by the Contractor for hindrance or delays due 
solely to fraud, bad faith, or active interference on part of the County or its agents.  
Otherwise, the Contractor shall only be entitled to extensions of the Contract time 
as the sole and exclusive remedy for such resulting delay, in accordance with and 
to the extent specifically provided above. 

NO DAMAGES FOR DELAY 

 
C.18 

Any monies not paid by the County when claimed to be due to the Contractor under 
this Contract shall not be subject to interest including prejudgment interest.  Any 
monies not paid by the County when claimed to be due to the Contractor for 
damages awarded in the case of construction delays shall not be subject to 
prejudgment interest. 

NO INTEREST 
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C.19 
This Contract and the rights and responsibilities hereunder shall not be construed 
more strongly against either party, regardless of the extent to which such party may 
have participated in the preparation hereof. 

CONSTRUCTION OF CONTRACT 

  
C.20 

All Bidders are encouraged to use as many environmentally preferable "green" 
products, materials, supplies, etc. as possible in order to promote a safe and 
healthy environment.  Environmentally preferable are products or services that 
have a reduced adverse effect on the environment.  Provide detail of your 
organization's initiative and its ability to meet the goal of environmental 
sustainability.   

BE GREEN 

 
 

END OF SECTION C 
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SECTION 00100 

 BID SUMMARY 
D.01 

The Work included in this Contract consists of furnishing of all labor, materials, 
equipment and incidentals required to rehabilitate the deep injection well for the 
Southwest Water Reclamation Facility per the Contract Documents.   

THE WORK 

 
The Work shall consist of , but is not limited to, acidizing the deep injection well (IW-
1), well development, well kills, repairs to portions of the well casings for (IW-1) and 
the monitoring well (MW-1), concrete restoration, and painting. 
 
All repairs and well development activities to the deep injection and monitoring wells 
shall be complete within thirty (30) calendar days from the issuance of the Notice to 
Proceed so that the wells can be placed back into service. The Contractor shall have 
the remaining calendar days of the Contract Time to complete restoration, painting, 
and demobilization activities. 
 
Location: 
Manatee County Utilities 
Cortez Road Booster Station 
11840 Cortez Road 
Bradenton, FL 34202.    
 
The Contractor shall furnish all shop drawings, working drawings, labor, materials, 
equipment, tools, services and incidentals necessary to complete all Work required 
by these specifications. 

 
The Contractor shall perform the Work complete, in place and ready for continuous 
service and shall include any repairs, replacements, and/or restoration required as a 
result of damages caused prior to acceptance by the Owner. 

 
The Contractor shall furnish and install all materials, equipment and labor which is 
reasonably and properly inferable and necessary for the proper completion of the 
Work, whether specifically indicated in the Contract documents or not. 
  

D.02 
The identity of Subcontractors, Suppliers, and other persons and organizations 
(including those who are to furnish the principal items of material and equipment) 
may be requested by the County for each Bid item from any of the Bidders; and the 
Bidder shall respond within five (5) days after the date of such request.  Such list 
shall be accompanied by an experience statement with pertinent information 
regarding similar projects and other evidence of qualification for each such 
Subcontractor, Supplier, persons or organization if requested by County.  If County, 
after due investigation, has reasonable objection to any proposed Subcontractor, 
supplier, other person or organization, County may, before the Notice of Award is 
given, request the apparent successful Bidder to submit an acceptable substitute 
without an increase in Contract price or Contract time. 

SUBCONTRACTORS, SUPPLIERS AND OTHERS 
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D.02 
If apparent successful Bidder declines to make any such substitution, County may 
award the Contract to the next lowest qualified Bidder that proposes to use 
acceptable Subcontractors, Suppliers, and other persons who County does not 
make written objection to Contractor shall not be required to employ any 
Subcontractor, Supplier, other person or organization who Contractor has 
reasonable objection to. 

SUBCONTRACTORS, SUPPLIERS AND OTHERS (Continued) 

 
Subcontractors shall be bound by the terms and conditions of this Contract insofar 
as it applies to their work, but this shall not relieve the prime Contractor from the full 
responsibility to the County for the proper completion of all Work to be executed 
under this Contract. 

 
D.03 

Bids are to be submitted in 
BIDS 

triplicate, one original and two copies

 

, upon the 
County supplied forms.  All blank spaces must be filled in as noted with amounts 
extended and totaled and no changes shall be made in the wording of the forms or 
in the items mentioned therein.  In the event a change is made in your submittal, the 
Bidder shall write its initials by the change.  Any Bid may be rejected which contains 
any omissions, alterations, irregularities of any kind, or which shall in any manner 
fail to conform to Bid requirements. 

A Bid made by an individual, either in his/her own or proper person or under a trade 
or firm name, shall be executed under the individual's signature.  If made by a 
partnership, the Bid shall be executed by two or more of the general partners.  If 
made by a corporation, the Bid shall be executed by its President or other legally 
authorized corporate officer or agent. 

 
D.04 

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid 
documents thoroughly; (b) visit the site to become familiar with local conditions that 
may affect cost, progress, performance, or furnishing of the Work; (c) consider 
federal, state, and local codes, laws, and regulations that may affect costs, 
progress, performance, or furnishing of the Work; (d) study and carefully correlate 
Bidder's observations with the Bid documents; and (e) notify County of all conflicts, 
errors, or discrepancies in the Bid document. 

EXAMINATION OF CONTRACT DOCUMENTS AND SITE 

   
Each Bidder may, at Bidder's own expense, make or obtain any additional 
examinations, investigations, explorations, tests and studies, and obtain any 
additional information and data which pertain to the physical conditions at or 
contiguous to the site or otherwise which may affect cost, progress, performance or 
furnishing of the Work and which Bidder deems necessary to determine his Bid for 
performing and furnishing the Work in accordance with the time, price and other 
terms and conditions of the Contract documents.  County will provide each Bidder 
access to the site to conduct such explorations and tests. 
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D.04 
Bidder shall fill all holes, clean up and restore the site to its former condition upon 
completion of such explorations.  The lands upon which the Work is to be 
performed, rights-of-way and easements for access thereto, and other lands 
designated for use by Contractor in performing the Work are identified in the 
Contract documents.  

EXAMINATION OF CONTRACT DOCUMENTS AND SITE (Continued) 

 
All additional lands and access thereto required for temporary construction facilities 
or storage of materials and equipment are to be provided by Contractor.  
Easements for permanent structures or permanent changes in existing structures 
are to be obtained and paid for by County unless otherwise provided in the Contract 
documents. 

 
D.05 

All materials and apparatus required for this Work, except as specified otherwise, 
shall be new, of first class quality, and shall be furnished, delivered, connected and 
finished in every detail.  Construction shall be prescribed by good industry practice 
and in accordance with manufacturer’s recommendations for the type being 
installed. 

MATERIALS AND WORKMANSHIP 

 
Use skilled workman trained and experienced in the necessary trades and who are 
completely familiar with the specified requirements and the methods needed for 
proper performance of the Work of this section. 

 
D.06 

It shall be the responsibility of the Contractor to assure compliance with any OSHA, 
EPA, federal, state, and/or local rules, regulations or other requirements as each 
may apply. 

REGULATIONS AND MATERIAL DISPOSAL 

  
D.07 

Clean construction site and remove any and all excess materials.  Correct any 
damages to property that may have occurred as a result of installation and/or 
delivery.  Repair and patch all surfaces cut for installation.  The Contractor shall 
remedy any deficiencies promptly should the County determine any Work is 
incomplete or defective. 

PROJECT CLOSE-OUT 

 
When the County determines the Work is acceptable in accordance with this 
Invitation for Bid, the Contractor shall provide the close out submittals, including but 
not necessarily limited to the following: 

 
1 set  Certificate of Warranties   
1 set Manufacturer’s Product Literature  (when applicable) 
1 set Project Record Drawings 

 1 set Subcontractor Information   (when applicable) 
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D.08 
This Bid item entails minor increases (that may be directed by staff) to existing Bid 
item quantities or minor modification items not bid which were unforeseen and 
necessary during the construction to provide a safe, complete project in accordance 
with Bid documents.  (This will not affect the requirement for change orders 
involving major modifications to the project.)  Payment for all Work under this item 
shall be made only at the County’s discretion in order to satisfactorily complete the 
project.  In general, this item is for unanticipated conflicts and/or design changes 
required during construction which are necessary to complete the project without 
changing the initial Scope of Work and without costly delays. 

DISCRETIONARY WORK 

 
D.09 

All Work done under this Contract shall be done with a minimum of inconvenience to 
the private property owners in the area. The Contractor shall coordinate his Work 
with private property owners such that existing utility services are maintained and 
they have access to their property at all times. 

PROGRESS REQUIREMENTS 

 
 

END OF SECTION D 
 
 
 



 

IFB Construction Master, Rev 2/20/13 00150-1 
 

SECTION 00150 

 
MANATEE COUNTY LOCAL PREFERENCE LAW AND VENDOR REGISTRATION 

E.01 
All vendors are encouraged to register with Manatee County using the on-line 
“Vendor Registration” web page on 

Vendor Registration 

www.mymanatee.org.   
 

Enclosed are a copy of the current Manatee County law that details the County’s 
Local Preference and the County’s definition of a local business. 

 
If you assert that your firm meets the stated definition of a local business, we ask 
that in addition to registering on the County’s web page, you fill out the attached 
“Affidavit As To Local Business Form” that is included in this section, have the 
completed document notarized, and mail the original to the following address:  
Manatee County Purchasing Division, 1112 Manatee Avenue West, Suite 803, 
Bradenton, FL  34205. 
 
Your cooperation in registering your business with Manatee County will enhance 
our opportunities to identify sources for goods and services, plus identify local 
businesses.  This information is used for soliciting quotations up to $250,000.00 and 
for competitive solicitations of larger purchases. 
 
You will note that Manatee County collaborates with the Manatee Chamber of 
Commerce, posting Bids on www.manateechamber.com as well as using the same 
vendor categories for registration. 
 
Our staff can assist you with your registration as needed.  Our office hours are 8:00 
A.M. to 5:00 P.M., Monday through Friday on regular business days.  Please call 
(941) 749-3014 if you wish to have a Purchasing staff member assist you. 

 
Quick steps to registration:                 
 

www.mymanatee.org 

A link to “Purchasing” is listed under “Quick Links” on page one of the County web 
site. 
 
On the left hand side of the Purchasing web page, click on “Vendor Registration”. 
 
This will bring up the Vendor Registration form for on-line input.  Please note that 
the definition of a “local business” changed on March 17, 2009.  The web page will 
be updated to include the current law which has been provided in this section of the 
Bid. 
 
Thank you for reviewing this information and considering registering your business 
with Manatee County.  Registration is not mandatory; however, by taking the time to 
register, you are helping the County to provide timely notifications of Quotation, Bid 
and Proposal opportunities to your business. 

 
 
 

http://www.mymanatee.org/�
http://www.manateechamber.com/�
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E.02 
a) Whenever a responsible local business Bidder and a responsible non-local 

business Bidder are found, upon the opening of Bids, to have both submitted the 
lowest responsive Bid, the Bid of the local Bidder shall be awarded the Contract.  
Should more than one responsible local business Bidder match the responsible 
non-local business Bidder’s lowest responsive Bid, or should no responsible 
local business Bidder match the lowest responsive Bid but two or more 
responsible non-local business Bidders submit lowest responsive Bids for equal 
amounts, then the Award of the Contract shall be determined by a chance 
drawing, coin toss, or similar tie-breaking method conducted by the Purchasing 
Division and open to the public.  Any Bidders seeking to be recognized as local 
businesses for purposes of this local business preference provision may be 
required by the terms of the Bid announcement to certify they meet the definition 
of local business set forth in this section, and to register as a local business with 
the County in the manner prescribed by the County to facilitate the County’s 
ability to track the Award of Contracts to local businesses and to allow the 
County to provide future notifications to its local businesses concerning other 
Bidding opportunities. 

Section 2-26-6.  Local preference, tie Bids, local business defined. 

 
b) Nothing herein shall be deemed to prohibit the inclusion of requirements with 

respect to operating and maintaining a local place of business in any Invitation 
for Bids when the Bidder’s location materially affects the provisions of the 
services or supplies that are required by the invitation. 

 
c) Local business is defined as a business legally authorized to engage in the 

sale of the goods and/or services to be procured, and which certifies 
within its Bid that for at least six (6) months prior to the announcement of 
the solicitation of Bids it has maintained a physical place of business in 
Manatee, Desoto, Hardee, Hillsborough, Pinellas or Sarasota County with 
at least one full-time employee at that location

 
. 

d) Each solicitation for Bids made by the County shall contain terms 
expressly describing the local business preference policies of the County, 
and shall provide that by electing to submit a Bid pursuant to an Invitation 
for Bid, all Bidders are deemed to understand and agree to those policies. 

 
e) For all Contracts for architecture, professional engineering, or other professional 

services governed by Florida Statute § 287.055, the Consultants’ Competitive 
Negotiation Act, the County shall include the local business status of a firm 
among the factors considered when selecting which firms are “most highly 
qualified.”  In determining which firm is the “most qualified” for purposes of 
negotiating a satisfactory Contract, preference shall be given to a local business 
where all other relevant factors are equal.  
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E.02 
f) Local preference shall not apply to the following categories of Contracts: 
Section 2-26-6.  Local preference, tie Bids, local business defined (Continued) 

 
1. Goods or services provided under a cooperative purchasing agreement or 

similar   “piggyback” contract; 
 

2. Contracts for professional services subject to Florida Statute § 287.055, the 
Consultants’ Competitive Negotiation Act, except as provided for in 
subsection (e) above; 

 
3. Purchases or Contracts which are funded, in whole or in part, by a 

governmental or other  funding entity, where the terms and conditions of 
receipt of the funds prohibit the preference; 

 
4. Purchases or Contracts made pursuant to a non-competitive award process, 

unless otherwise provided by this section; 
 

5. Any Bid announcement which specifically provides that the general local 
preference policies set forth in this section are suspended due to the unique 
nature of the goods or services sought, the existence of an emergency as 
found by either the County Commission or County Administrator, or where 
such suspension is, in the opinion of the County Attorney, required by law. 

 
g) To qualify for local preference under this section, a local business must certify 

to the County that it: 
 
1. Has not within the five (5) years prior to the Bid announcement admitted guilt 

or been found guilty by any court or state or federal regulatory enforcement 
agency of violation of any criminal law, or a law or administrative regulation 
regarding fraud; 
 

2. Is not currently subject to an unresolved citation or notice of violation of any 
Manatee County Code provision, except citations or notices which are the 
subject of a current legal appeal, as of the date of the Bid announcement; 

 
3. Is not delinquent in the payment of any fines, liens, assessments, fees or 

taxes to any governmental unit or taxing authority within Manatee County, 
except any such sums which are the subject of a current legal appeal. 

 
Ref: Ordinance 09-21 and 09-23 PASSED AND DULY ADOPTED in open session, with a 
quorum present and voting, on the 17th day of March, 2009. 

 
 
END OF SECTION E 
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MANATEE COUNTY GOVERNMENT 
AFFIDAVIT AS TO LOCAL BUSINESS 

(Complete and Initial Items B-F) 
A. 

I, [name] ______________________________, am the [title] _____         and the duly 
authorized representative of: [name of business]         ,    
and that I possess direct personal knowledge to make informed responses to these certifications and the legal 
authority to make this Affidavit on behalf of myself and the business for which I am acting; and by electing to 
submit a Bid pursuant to this Invitation for Bids, shall be deemed to understand and agree to the local business 
preference policies of Manatee County; and that I have the direct knowledge to state that this firm complies 
with all of the following conditions to be considered to be a local business as required by the Manatee County 
Code  of Law, Section 2-26-6. 

 Authorized Representative 

 B. Place of Business:  I certify that the above business is legally authorized to engage in the sale of goods 
and/or services and has a physical place of business in Manatee, DeSoto, Hardee, Hillsborough, Pinellas or 
Sarasota County with at least one (1) fulltime employee at that location.  The physical address of the location 
which meets the above criteria is:  [Initial] 

     Business Phone Number: ________________________________________________________________ 

_ 

     Email Address: _________________________________________________________________________ 

C. Business History:

D.  

  I certify that business operations began at the above physical address with at least one 
fulltime employee on [date] ___________________________________________________     [Initial] ______ 

Criminal Violations

E.  

:  I certify that within the past five (5) years of the date of this Bid announcement, this 
business has not admitted guilt nor been found guilty by any court or local, state or federal regulatory 
enforcement agency of violation of any criminal law or administrative regulation regarding fraud. [Initial] ______ 

Citations or Code Violations

F.  

:   I certify that this business is not currently subject to any unresolved citation or 
notice of violation of any Manatee County Code provision, with the exception of citations or notices which are 
the subject of a legal current appeal within the date of this Bid announcement.         [Initial] _____ 

Fees and Taxes

Each of  t he a bove ce rtifications is required to m eet t he q ualification of “ local business” und er M anatee 
County Code of Laws, 2-26-6.  

:  I certify that this business is not delinquent in the payment of fines, liens, assessments, 
fees or taxes to any governmental unit or taxing authority within Manatee County, with the exception of those 
which are the subject of a current legal appeal.     [Initial]_____ 

 Signature of Affiant    

STATE OF FLORIDA 
COUNTY OF       
 
Sworn to (or affirmed) and subscribed before me this _____ day of _________, 20_____, by (name of person making statement).  
 
(Notary Seal) Signature of Notary:        
 
  Name of Notary: (Typed or Printed)       
 
Personally Known ____ OR Produced Identification ____ Type of Identification Produced      
 
Submit executed copy to Manatee County Purchasing Division - 1112 Manatee Avenue West - Suite 803 - Bradenton, FL 34205 
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SECTION 00300 

 (SUBMIT IN TRIPLICATE) 
BID FORM 

 
For: IFB #13-1205CD- SWWRF DEEP INJECTION WELL REHABILITATION 

TOTAL BID PRICE (BID “A”):  ________________________________ 
Based on a Completion Time of 45 calendar days   

Only one schedule for Completion of the Work shall be considered.  
 

Only one Award shall be made. 

We, the undersigned, hereby declare that we have carefully reviewed the Bid documents, and with full 
knowledge and understanding of the aforementioned herewith submit this Bid, meeting each and every 
specification, term, and condition contained in the Invitation for Bids. 
 
We understand that the Bid package, in its entirety, including but not limited to, all specifications, terms, 
and conditions in their entirety shall be made a part of any Agreement or Contract between Manatee 
County and the successful Bidder.  Failure to comply shall result in Contract default, whereupon, the 
defaulting Contractor shall be required to pay for any and all re-procurement costs, damages, and 
attorney fees as incurred by the County. 

 
Communications concerning this Bid shall be addressed as follows:  (Complete all fields
 

) 

Person's Name: 

Address: 

____________________________________________________________ 

______________________________________

Date: 

Phone:________________________ 

________________FL Contractor License#

License in the Name of: ____________________________________________________________ 

___________________________________ 

Bidder is a WBE/MBE Vendor? _____________ Certification 
 

_______________________ 

COMPANY'S NAME:  _____________________________________________________________ 

AUTHORIZED SIGNATURE(S):_____________________________________________________ 

Name and Title of Above Signer(s) ___________________________________________________ 
 

CO. MAILING ADDRESS: __________________________________________________________ 

STATE OF INCORPORATION

_______________________________________________________________________________ 

____________________________________

TELEPHONE: (_____) _______________________   FAX:  (_____) ________________________ 

 (if applicable) 

 
Email address: ___________________________________________________________________ 

 
I,__________________________ on [date]_______________attest that I have visited the project         
site(s) to familiarize myself with the full Scope of Work required for the Bid. 
Acknowledge Addendum No.____ Dated: _________ Acknowledge Addendum No._____ Dated: _________  
Acknowledge Addendum No.____ Dated: _________ Acknowledge Addendum No._____ Dated: _________  
Acknowledge Addendum No.____ Dated: _________ Acknowledge Addendum No._____ Dated: _________ 



IFB #13-1205CD

Bidder Name: _________________________________

Authorized Signature: _________________________________  00300- 2

ITEM 
NO. DESCRIPTION

EST. 
QTY. U/M UNIT PRICE

EXTENDED 
PRICE

1 MOBILIZATION 1 LS
$ $

2 SETUP WELL DEVELOPMENT PUMP 2 LS
$ $

3 SETUP DISCHARGE PIPE 1 LS
$ $

4 WELL DEVELOPMENT 32 Hours
$ $

5 ACIDIZATION SETUP 1 LS
$ $

6 ACIDIZATION 35 1,000 
Gal $ $

7 DEMOBILIZATION AND SITE CLEANUP 1 LS
$ $

8 STANDBY TIME 20 Hours
$ $

9 CASING REPAIR OF INJECTION WELL AND 
MONITORING WELL 1 LS

$ $

10 SODA ASH 20 100 
LBS $ $

11 DISCRETIONARY WORK (USED ONLY WITH 
COUNTY APPROVAL) $50,000.00

TOTAL PRICE FOR BID "A" - Based on 
Completion Time of 45  Calendar Days  $

ITEM 
NO. DESCRIPTION

ADD or 
DEDUCT U/M UNIT PRICE

1 EXTRA WORK ADD Hour $

2 ADDITIONAL WELL KILLS ADD Each $

ADD ON UNIT PRICES FOR ADDITIONAL WORK AS DIRECTED BY THE COUNTY AND ENGINEER

The following prices are not inlcuded in the total amount, and are to be used only as directed by the COUNTY and 
ENGINEER. 

(Submit in Triplicate) Section 00300
BID FORM

SWWRF DEEP INJECTION WELL REHABILITATION
Bid "A" Based on Completion Time of 45 Calendar Days
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SWORN STATEMENT 
THE FLORIDA TRENCH SAFETY ACT 

 
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN OFFICER 
AUTHORIZED TO ADMINISTER OATHS. 

 
1. This Sworn Statement is submitted with 

 
IFB No.  13-1205CD 

2. This Sworn Statement is submitted by__________________________________________ whose 
business address is___________________________________________________ and, if applicable, 
its Federal Employer Identification Number (FEIN) is________________. If the entity has no FEIN, 
include the Social Security Number of  the individual signing this sworn statement _________________. 
 

3. Name of individual signing this Sworn Statement is: _______________________________, 
Whose relationship to the above entity is: _______________________________________. 
 

4. The Trench Safety Standards that will be in effect during the construction of this project shall include, but 
are not limited to:  Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND 
REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990. 
 

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards and 
agrees to indemnify and hold harmless the County and Engineer, and any of their agents or employees 
from any claims arising from the failure to comply with said standard. 
 

6. The undersigned has appropriated the following costs for compliance with the applicable standards: 
    Units of 
Trench Safety Measure        Measure Unit       Extended 
    (Description)   (LF, SY)        Quantity       Unit Cost    

a.    ____________       ________ _________ $__________       ___________ 

Cost 

b.   ____________  ________ __________ $__________     ____________ 

c.    ____________  ________ __________ $__________     ____________ 

d.   ____________  ________ __________ $__________     ____________ 
 

7. The undersigned intends to comply with these standards by instituting the following procedures: 
___________________________________________________________________________________
___________________________________________________________________________________
_______________________________________________________________ 
 
THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all 
available geotechnical information and made such other investigations and tests as they may deem 
necessary to adequately design the trench safety system(s) to be utilized on this project. 
_________________________________________________________________________ 

                                                                            (AUTHORIZED SIGNATURE / TITLE) 

SWORN to and subscribed before me this __________ day of                             , 20     
(

. 

 
Impress official seal) 

 
Notary Public, State of Florida: _____________________________________________________ 
 
My commission expires: _______________________________________ 
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SECTION 00430 

(Submit in Triplicate) 
CONTRACTOR'S QUESTIONNAIRE 

 
The Bidder warrants the truth and accuracy of all statements and answers herein 
contained.  (Attach additional pages if necessary.) 

 
 THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID 

1. License #:  _____________________________________________________ 

License Issued to:  _______________________________________________ 

Date License Received (MM/DD/YR): ________________________________ 

Company Name:   ________________________________________________ 

_______________________________________________________________ 
Company’s Physical Address 
_______________________________________________________________ 

City 
____________State of Incorporation, if applicable ___________ (Zip Code) 

 
(_____) _______________Telephone Number; (       ) _____________Fax Number 

 
Email Address:  ________________________________________________ 

 
2. Bidding as an individual ___a partnership: __ a corporation; ___a joint venture__ 

 
3. If a partnership:  list names and addresses of partners; if a corporation:  list names of 

officers, directors, shareholders, and state of incorporation; if joint venture:  list names 
and address of ventures’ and the same if any venture are a corporation for each such 
corporation, partnership, or joint venture: 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 
 

4. Your organization has been in business (under this firm's name) as a 

________________________________________________________________ 

For how many years?  ______   Is this firm in bankruptcy? __________ 
  
     Years holding a Certified Contractors License 
     Years holding a Certified Underground Utility Contractors License 
           
     Years experience performing this type of project 
(Attach a list of projects where this specific type of work was performed) 
 
BIDDER: __________________________________ 
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4.  (Continued)  

Has license ever been suspended, revoked, removed or under investigation?          
_______________________________________________________________ 

________________________________________________________________ 
   

5. Describe and give the date and County of the last three government or private work 
of similar scope you've completed which are similar in cost, type, size, and nature as 
the one proposed (for a public entity), include contact name and phone number.  
Provide the budget, actual cost, size and summary of work for each project.  Attach 
additional pages as necessary.  (Note:  If listing a Manatee County reference they 
should not be directly associated with this project) 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 
 

6. Have you ever been assessed liquidated damages under a Contract during the past 
five (5) years?  If so, state when, where (contact name, address and phone number) 
and why. 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

7. Have you ever failed to complete work awarded to you?  Or provide projects not 
completed within Contract time. If so, state when, where (contact name, address, 
phone number) and why. 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 
 

8. Have you ever been debarred or prohibited from bidding on a governmental entity's 
construction project?  If yes, name the entity and describe the circumstances: 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 
BIDDER: __________________________________ 
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9. What specific steps have you taken to examine the physical conditions at or contiguous 
to the site, including but not limited to, the location of existing underground facilities?  
Have you visited the site(s)? __________________________________ 
Provide date(s) of site visit: ___________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 

10. What specific physical conditions, including, but not limited to, the location of existing 
underground facilities have you found which will, in any manner, affect cost, progress, 
performance, or finishing of the Work? 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 
11. Will you subcontract any part of this Work?  If so, describe which major portion(s): 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 
12. If any, list (with Contract amount) WBE/MBE to be utilized: 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 
13. What equipment do you own to accomplish this Work? (A listing may be attached) 

____________________________________________________________________

____________________________________________________________________ 

____________________________________________________________________ 

 

14. What equipment will you purchase/rent for the Work? (Specify which) 
________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 

BIDDER: __________________________________ 
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15. List the following in connection with the Surety which is providing the Bond(s): 

 
Surety's Name:  __________________________________________________ 

 
Surety's Address:  _________________________________________________ 

  
Surety’s Address: _________________________________________________ 

 
Name, address and phone number of Surety's resident agent for service of process in 
Florida: 

 

___________________________________________________ 

___________________________________________________ 

___________________________________________________ 

____________________________________________________ 

 

Phone: (______) _________________________________ 

Email___________________________________________ 

 

BIDDER: __________________________________ 
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SECTION 00491 

SWORN STATEMENT PURSUANT TO ARTICLE V, 
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION 

 
MANATEE COUNTY PURCHASING ORDINANCE 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 
OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 
 
This sworn statement is submitted to the Manatee County Board of County Commissioners by 
   
[Print individual's name and title] 
 
   for  [print name of entity submitting sworn statement] 
 
whose business address is   
 
and (if applicable) its Federal Employer Identification Number (FEIN) is ________________.If the entity has no 
FEIN, include the Social Security Number of the individual signing this sworn statement: 
_____________________    
 
I understand that no person or entity shall be awarded or receive a County Contract for public improvements, 
procurement of goods or services (including professional services) or a County lease, franchise, concession or 
management Agreement, or shall receive a grant of County monies unless such person or entity has 
submitted a written certification to the County that it has not: 
 

(1)  been convicted of bribery or attempting to bribe a public officer or employee of 
Manatee County, the State of Florida, or any other public entity, including, but not limited 
to the Government of the United States, any state, or any local government authority in 
the United States, in that officer's or employee's official capacity; or 

 
(2) been convicted of an agreement or collusion among Bidders or prospective Bidders in 
restraint of freedom of competition, by agreement to bid a fixed price, or otherwise; or 

 
(3) been convicted of a violation of an environmental law that, in the sole opinion of the 
County's Purchasing Official, reflects negatively upon the ability of the person or entity to 
conduct business in a responsible manner; or 

 
(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, 
which is a matter of record, but has not been prosecuted for such conduct, or has made 
an admission of guilt of such conduct, which is a matter of record, pursuant to formal 
prosecution.  An admission of guilt shall be construed to include a plea of nolo 
contendere; or 

 
(5) where an officer, official, agent or employee of a business entity has been convicted 
of or has admitted guilt to any of the crimes set forth above on behalf of such an entity 
and pursuant to the direction or authorization of an official thereof (including the person 
committing the offense, if he is an official of the business entity), the business shall be 
chargeable with the conduct herein above set forth.  A business entity shall be 
chargeable with the conduct of an affiliated entity, whether wholly owned, partially owned, 
or one which has common ownership or a common Board of Directors.  For purposes of 
this Form, business entities are affiliated if, directly or indirectly, one business entity 
controls or has the power to control another business entity, or if an individual or group of 
individuals controls or has the power to control both entities.  Indicia of control shall 
include, without limitation, interlocking management or ownership, identity of interests 
among family members, shared organization of a business entity following the ineligibility 
of a business entity under this Article, or using substantially the same management, 
ownership or principles as the ineligible entity. 
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(Cont’d.) 
 

Any person or entity who claims that this Article is inapplicable to him/her/it because a 
conviction or judgment has been reversed by a court of competent jurisdiction shall prove 
the same with documentation satisfactory to the County's Purchasing Official.  Upon 
presentation of such satisfactory proof, the person or entity shall be allowed to contract 
with the County. 

 
 
I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR 
MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS 
FILED.  I ALSO UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL 
PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE 
CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON 
OR ENTITY HAS MADE FALSE CERTIFICATION. 
 
 
   

 [Signature] 
 
STATE OF FLORIDA 
COUNTY OF   
 
 
Sworn to and subscribed before me this   day of  , 20     
 

 by   

Personally known   OR Produced identification   
 [Type of identification] 
 
   My commission expires   

Notary Public Signature 
 
 
   
[Print, type or stamp Commissioned name of Notary Public] 
 
 
Signatory Requirement - In the case of a business entity other than a partnership or a 
corporation, this affidavit shall be executed by an authorized agent of the entity.  In the 
case of a partnership, this affidavit shall be executed by the general partner(s).  In the 
case of a corporation, this affidavit shall be executed by the corporate president. 
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SECTION 00500 
FORM OF AGREEMENT 

BETWEEN THE 
COUNTY OF MANATEE, FLORIDA 

AND THE CONTRACTOR AS IDENTIFIED BELOW 
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE 

  
THIS AGREEMENT is made and entered into by and between the COUNTY OF 

MANATEE, a political subdivision of the State of Florida, hereinafter referred to as the 

"COUNTY” and XXXXXXXXXXXX, hereinafter referred to as the "CONTRACTOR," duly 

authorized to transact business in the State of Florida, with offices located at 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX. 
 
ARTICLE 1.  WORK 

CONTRACTOR shall furnish all labor, materials, supplies, and other items required to 

complete the Work for IFB #1 3-1205CD- SWWRF DE EP I NJECTION W ELL 
REHABILITATION in strict accordance with Contract documents and any duly 

authorized subsequent addenda thereto, all of which are made a part hereof. 
 
ARTICLE 2.  COMPENSATION 
As compensation to the CONTRACTOR, the COUNTY shall pay and the 

CONTRACTOR will accept as full consideration for the performance of all Work 

required by IFB #13-1205CD- SWWRF DEEP INJECTION WELL REHABILITATION, 
subject to additions and deductions as provided therein, the sum of $XXXXX for Bid “A” 

based on a completion time of 45 calendar days.  

 
ARTICLE 3.  LIQUIDATED DAMAGES 
Time is of the essence in this Agreement.  As of the date of this Agreement, the 

damages that will be suffered by the County in the event of the Contractor’s failure to 

timely complete the Work are impossible to determine.  In lieu thereof, it is agreed that if 

the Contractor fails to achieve substantial completion of the Work within 45 calendar 

days of issuance of the Notice to Proceed (accounting, however, for any extensions of 

time granted pursuant to approved change orders), the Contractor shall pay to the 

County, as liquidated damages (and not as a penalty), the sum of $566 per calendar 
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day for each day beyond 45 days until the Contractor achieves substantial completion.  

The County shall have the option of withholding said liquidated damages from any pay 

application(s) thereafter submitted by the Contractor.  Alternatively, the Contractor shall 

immediately pay said sums to the County upon the County’s demand for same. 

 
ARTICLE 4.  ENGINEER 
The County of Manatee, Public Works Department, is responsible as the COUNTY and 

CH2MHill hereinafter referred to as "ENGINEER," designed this project and is 

responsible for technical/engineering reviews and decisions.  The ENGINEER is a 

member of the COUNTY’S project management team which is collectively responsible 

in ensuring the Work is completed in accordance with the Contract documents.   

 

All communications involving this project will be addressed to: Kent Bontrager, P.E., 

Project Engineer II, Public Works Department and to the Engineer of Record, Peter 

Larkin, CH2MHill.  All invoicing will be addressed to the attention of: Kent Bontrager 

(address noted below) with invoice copies sent to Peter Larkin, (address noted below).  

 
Manatee County Public Works Dept.    CH2MHill 
IFB# 13-1205CD      IFB# 13-1205CD 
Attention: Kent Bontrager, PE    Attn: Peter Larkin 
Project Engineer II       Project Engineer 
1022 26th Avenue East     4350 West Cypress Street 
Bradenton, Florida 34208     Tampa, Florida 33607 
Phone (941) 708-7450 ext. 7331    Phone (813) 874-0777  
 
Where the terms ENGINEER and/or COUNTY are used in the Contract Documents, it 

shall mean the COUNTY’S project management team. 
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ARTICLE 5.  CONTRACTOR'S REPRESENTATIONS 
In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the 

following representations: 

 
5.1 CONTRACTOR has familiarized itself with the nature and extent of the Bid 

documents, Work, site, locality and all local conditions and laws and regulations 

that in any manner may affect cost, progress, performance or furnishing of the 

Work. 

 

5.2 CONTRACTOR has studied carefully all drawings of the physical conditions upon 

which CONTRACTOR is entitled to rely. 

 
5.3 CONTRACTOR has obtained and carefully studied (or assumes responsibility for 

obtaining and carefully studying) all such examinations, investigations, 

explorations, tests, reports and studies which pertain to the physical conditions at 

or contiguous to the site or which otherwise may affect the cost, progress, 

performance or furnishing of the Work as CONTRACTOR considers necessary 

for the performance or furnishing of the Work at the Contract price, within the 

Contract time and in accordance with the other terms and conditions of the Bid 

documents; and no additional examinations, investigations, explorations, tests, 

reports, studies or similar information or data are or will be required by 

CONTRACTOR for such purposes. 

 
5.4 CONTRACTOR has reviewed and checked all information and data shown or 

indicated on the Bid documents with respect to existing underground facilities at 

or contiguous to the site and assumes responsibility for the accurate location of 

said underground facilities.  Any additional examinations, investigations, 

explorations, tests, reports, studies or similar information or data in respect of 

said underground facilities conducted by the CONTRACTOR will be done at the 

CONTRACTOR'S expense. 
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5.5 CONTRACTOR has correlated the results of all such observations, 

examinations, investigations, explorations, tests, reports and studies with the 

terms and conditions of the Bid. 

 
5.6 CONTRACTOR has given COUNTY written notice of all conflicts, errors or 

discrepancies that have been discovered in the Bid documents and the written 

resolution thereof by OWNER is acceptable to CONTRACTOR. 

 
5.7 CONTRACTOR shall schedule and perform the Work subject to COUNTY’S 

approval and shall hold COUNTY harmless from all liabilities incurred due to 

CONTRACTOR'S failure to coordinate with the COUNTY. 

 
ARTICLE  6.  CONTRACT DOCUMENTS 

The Contract documents which comprise the entire Agreement between COUNTY and 

CONTRACTOR concerning the Work consist of the following: 

 

6.1 This Agreement and Bid document IFB #13-1205CD 

 

6.2 Public Construction Bond Form and Insurance Certificate(s) 

 

6.3 Drawings/Plans (not attached) 

 
6.4 Addendum number ?? to ?? inclusive 

 
6.5 CONTRACTOR’S Bid Form 

 
6.6 Reports 

 
6.7 The following, which may be delivered or issued after the effective date of the 

Agreement and are not attached hereto:  all written change orders and other 

documents amending, modifying, or supplementing the Contract documents. 
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6.8 The documents listed in paragraphs above are attached to this Agreement 

(except as noted otherwise above).  There are no Contract documents other than 

those listed above in this Article 6. 

 
ARTICLE  7.  MISCELLANEOUS 

7.1 Terms used in this Agreement are defined in Article 1 of the General Conditions. 

 
7.2 No assignment by a party hereto of any rights under or interest in the Contract 

documents will be binding on another party hereto without the written consent of 

the party sought to be bound; and specifically but without limitation, monies that 

may become due and monies that are due may not be assigned without such 

consent (except to the extent that the effect of this restriction may be limited by 

law); and unless specifically stated to the contrary in any written consent to an 

assignment, no assignment will release or discharge the assignee from any duty 

or responsibility under the Contract documents. 

 
7.3 COUNTY and CONTRACTOR each binds itself, its partners, successors, assigns 

and legal representatives to the other party hereto, its partners, successors, 

assigns and legal representatives in respect of all covenants, agreements, and 

obligations contained in the Contract documents. 
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AGREEMENT 
IFB #13-1205CD 

 
IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly 
executed by their authorized representatives. 
 
                                                   
  CONTRACTOR 
    

By: 
 
 

  
 

 Print Name & Title of Signer 
  

Date:  
 
   

 
COUNTY OF MANATEE, FLORIDA 
 
 

By: 
 
 

 Melissa M. Wendel, CPPO 
Purchasing Official 

  
Date:  
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MANATEE COUNTY GOVERNMENT 
PUBLIC CONSTRUCTION BOND 

 
Bond No.  _____________ 

(Enter bond number) 
 

BY THIS BOND, We____________________, located at _____________________, as  
            (Name of Contractor)     (Address) 

Principal and ________________________________, a corporation, whose address is  
     (Name of Surety) 

______________________________________________________________________

are bou nd t o Manatee C ounty, a pol itical subdivision o f t he S tate o f F lorida, herein 

called County, in the sum of $ ___________, for payment of which we bind ourselves, 

our heirs, personal representatives, successors, and assigns, jointly and severally. 

WHEREAS, t he C ontractor h as entered i nto C ontract N o. IFB #1 3-1205CD with t he 

County for the project titled SWWRF Deep Injection Well Rehabilitation, with conditions 

and provisions as are further described in the aforementioned Contract, which Contract 

is by reference made a part hereof for the purposes of explaining this bond. 

THE CONDITION OF THIS BOND is that if Principal: 

1. Performs Contract No. IFB #13-1205CD, bet ween P rincipal and County for 
construction of  
 
SWWRF Deep Injection Well Rehabilitation, the Contract being made a part of this bond 
by reference, at  
 (Title of Project) 

the times and in the manner prescribed in the Contract; and 

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida 

Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly 

by Principal in the prosecution of the Work provided for in the Contract; and 

3. Pays County all losses, damages, expenses, costs, and attorney’s fees, including 

appellate proceedings, that County sustains because of a default by Principal under the 

Contract; and 

http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0200-0299/0255/Sections/0255.05.html�
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4. Performs the guarantee of all Work and materials furnished under the Contract for 

the t ime sp ecified i n t he C ontract, t hen this bon d i s void; ot herwise i t r emains in full 

force. 

Any action instituted by a claimant under this bond for payment must be in accordance 

with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. 

Any changes in or  un der t he C ontract doc uments and co mpliance or  nonco mpliance 

with any formalities connected with the Contract or the changes does not affect Surety’s 

obligation under this bond. 

DATED ON ____________________. 

 

CONTRACTOR AS PRINCIPAL  SURETY 
   
Company Name  Company Name 

   
Signature  Signature 

   
Print Name & Title  Print Name & Title 

   
(Corporate Seal)  (Corporate Seal) 

 

http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0200-0299/0255/Sections/0255.05.html�
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AGENT or BROKER 
 

Company Name 

 

Address 

 

 
 

Telephone 
 
 

Licensed Florida Insurance Agent?  Yes  No 

 

License #:  
  

State of:  
  

County of:  
  

City of:  
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SECTION 00700 
GENERAL CONDITIONS 

 
ARTICLE 1.  DEFINITIONS 
Whenever used in the Bid documents, the following terms have the meaning indicated 
which are applicable to both the singular and plural thereof: 
 
Addendum - Written o r g raphic instruments issued pr ior t o the opening o f B ids which 
clarify or change the Bidding documents or the Contract documents. 
 
Agreement - The written Agreement between Owner and Contractor covering the Work 
to be performed; other Contract documents are attached to the Agreement and made a 
part thereof as provided therein. 
 
Application for Payment - The form accepted by the Project Representative which is to 
be used by Contractor in requesting progress or final payments and which is to include 
such supporting documentation as is required by the Contract documents. 
 
Award - Acceptance o f the Bid from the person, firm, or  c orporation w hich i n t he 
Owner’s sole and abso lute judgment will under all circumstances best serve the public 
interest.  Award shall be made in accordance with Manatee County Code of Laws. 
 
Bid - The offer of the Bidder submitted on the prescribed form setting forth the prices for 
the Work to be performed. 
 
Bidder - One who submits a Bid d irectly t o the Owner, as distinct f rom a Sub-bidder, 
who submits a Bid to a Bidder. 
 
Bidding Documents - Consists of the Invitation for Bid, which includes but is not limited 
to the Bid F orm, dr awings, t echnical sp ecifications, t erms and conditions, an d t he 
proposed C ontract do cuments (including al l a ddenda i ssued pr ior t o r eceipt o f B ids); 
and becomes a part of the Agreement. 
 
Bonds - Performance and payment bonds and other instruments of security. 
 
Change O rder - A do cument r ecommended by  t he P roject R epresentative w hich i s 
signed by Contractor and Owner and authorizes an addition, deletion, or revision in the 
Work or an adjustment in the Contract price or the Contract time, issued on or after the 
effective date of the Agreement. 
 
Compensable Delay - Any delay beyond the control and without the fault or negligence 
of t he C ontractor r esulting f rom O wner-caused c hanges in the Work, di ffering si te 
conditions, suspensions of the Work, or termination for convenience by Owner. 
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Contract D ocuments - The Agreement, a ddenda ( which per tain t o t he C ontract 
documents), Contractor's Bid (including documentation accompanying the Bid and any 
post-Bid doc umentation s ubmitted prior t o t he N otice of Award), t he b onds, t he 
specifications, special provisions and t he dr awings, t ogether with al l am endments, 
modifications and supplements issued on or after the effective date of the Agreement. 
 
Contract P rice - The m onies payable by  Owner t o C ontractor under t he C ontract 
documents as stated in the Agreement. 
 
Contract Time - The number of days or the date stated in the Notice to Proceed for the 
completion of the Work. 
 
Contractor - The p erson, firm or  co rporation w ith whom O wner has entered i nto a n 
Agreement. 
 
Days - All references to days are to be considered calendar days except as specified 
differently. 
 
Defective - An adj ective which when m odifying t he Work refers to w ork that i s 
unsatisfactory, faulty or  de ficient, or  does not co nform t o t he C ontract documents, or  
does not meet the requirements of any inspection, reference standard, test or approval 
referred t o i n t he C ontract documents, o r has been da maged prior to P roject 
Representative's recommendation o f final pay ment ( unless responsibility f or t he 
protection thereof has been assumed by Owner). 
 
Discretionary – Payment for all Work that shall be made only at the Owner’s discretion 
in or der t o sa tisfactorily co mplete the project i n acco rdance w ith t he plans and 
specifications. 
 
Drawings - The drawings which show the character and Scope of Work to be performed 
and w hich hav e been  pr epared or  ap proved by  E ngineer and ar e r eferred t o i n t he 
Bidding and Contract documents. 
 
Effective Date o f the A greement - The da te i ndicated i n t he A greement on w hich i t 
becomes effective (date of execution). 
 
Excusable D elay - Any del ay beyond t he co ntrol an d w ithout t he neg ligence of  t he 
Contractor, the Owner, or any other Contractor caused by events or circumstances such 
as, bu t n ot l imited t o, act s of G od or o f the public enemy, f ires, floods, freight 
embargoes, acts of government other than Owner or epidemics.  Labor di sputes and 
above average rainfall shall give rise only to excusable delays. 
 
Field O rder - A w ritten or der i ssued by  P roject R epresentative which or ders minor 
changes in the Work, but which does not involve a change in the Contract price or the 
Contract time. 
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Float or S lack Time - The t ime av ailable i n t he pr ogress schedule d uring w hich an  
unexpected act ivity ca n be c ompleted w ithout del aying su bstantial co mpletion of t he 
Work. 
 
Inexcusable Delay - Any delay caused by events or circumstances within the control of 
the C ontractor, su ch as inadequate cr ewing, sl ow submittals, et c., w hich m ight hav e 
been avoided by the exercise of care, prudence, foresight, or diligence on the part of the 
Contractor. 
 
Non-prejudicial Delay - Any delay impacting a por tion of the Work within the available 
total float or slack time and not necessarily preventing completion of the Work within the 
Contract time. 
 
Notice of Award - The written notice to the successful Bidder stating Award has been 
approved by  t he B oard o f C ounty C ommissioners; or  by  t he P urchasing O fficial i n 
accordance w ith M anatee C ounty C ode o f Law s, Chapter 2 -26, M anatee C ounty 
Purchasing Ordinance. 
 
Notice of Intent to Award - The written notice to the apparent low Bidder stating Award 
has been r ecommended w ith final Award t o be  a uthorized by  t he B oard of C ounty 
Commissioners. 
 
Notice to Proceed - Written notice by Owner (after execution of Contract) to Contractor 
fixing t he date on w hich t he C ontract t ime w ill co mmence t o run and on w hich 
Contractor shall start to per form ( ten (10) days from date o f such notice) Contractor's 
obligations under the Contract documents. 
 
Owner - Manatee County, Florida, Board of County Commissioners. 
 
Preconstruction Conference - Prior to starting the Work, a meeting scheduled by Owner 
with Contractor to review the Work schedules, to establish procedures for handling shop 
drawings and ot her su bmissions, for pr ocessing per iodical pay  estimates, a nd su ch 
other matters as may be pertinent to the project. 
 
Prejudicial De lay - Any ex cusable or  co mpensable delay i mpacting t he Work and 
exceeding the total float available in the progress schedule, thus preventing completion 
of the Work within the Contract time unless the Work is accelerated. 
 
Pre-operation T esting - All f ield i nspections, i nstallation c hecks, w ater t ests, 
performance tests and necessary corrections required of Contractor to demonstrate that 
individual components of  the Work have been properly constructed and do operate in 
accordance with the Contract documents for their intended purposes. 
 
Project - The total construction o f which t he Work to be pr ovided under t he Contract 
documents may be t he w hole or  a par t as indicated el sewhere i n t he C ontract 
documents. 
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Project Representative - The authorized representative of Owner who is assigned to the 
project or any part thereof. 
 
Schedule o f Values – Unit p rices shall be est ablished for t his Contract by  t he 
submission of a sch edule of values. The Contractor shall submit a schedule of values 
within t en (10) days of Notice t o P roceed date. The schedule shall i nclude quantities 
and prices of it ems equaling the T otal B id Price an d w ill su bdivide t he Work into 
components in su fficient detail t o s erve as the basi s for pr ogress payments during 
construction. S uch pr ices will i nclude an appr opriate am ount o f overhead an d pr ofit 
applicable t o e ach i tem of Work. U pon r equest o f t he C ounty, t he C ontractor sh all 
support the values with data which will substantiate their correctness. 
 
Shop Drawings - All drawings, diagrams, i llustrations, schedules and other data which 
are specifically prepared by or for Contractor to illustrate some portion of the Work and 
all i llustrations, brochures, s tandard sc hedules, p erformance ch arts, i nstructions, 
diagrams and other information prepared by a su pplier and s ubmitted by Contractor to 
illustrate material or equipment for some portion of the Work. 
 
Special P rovisions: As required t o d efine work or pr ocedures not co vered i n the 
standard sp ecifications, and as necessary t o su pplement or  modify i tems in t he 
standard specifications.  
 
Specifications - Those portions of the Contract documents consisting of written technical 
descriptions of materials, equipment, construction systems, standards and workmanship 
as applied to the Work and certain administrative details applicable thereto. 
 
Subcontractor - An individual or  corporation having a di rect contact with Contractor or 
with any other Subcontractor for the performance of a part of the Work at the site.  Such 
person or firm has contractual relations with the Contractor, not with the Owner. 
 
Substantial Completion - The Work (or a specified part thereof) has progressed to the 
point w hen, i n t he o pinion o f t he E ngineer as evidenced by  E ngineer's definitive 
certificate o f s ubstantial c ompletion, it  is sufficiently co mplete i n acco rdance w ith 
Contract documents so t hat t he Work can b e u tilized f or t he purposes for which i t i s 
intended; or if there be no such certificate issued, when final payment is due. 
 
Successful Bidder - The lowest, responsible and responsive Bidder to whom an Award 
is made. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, material man or vendor. 

 
Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, 
tanks, t unnels or ot her such f acilities or at tachments and any encasement containing 
such facilities which h ave bee n installed un derground t o f urnish any  of the f ollowing 
services or materials:  electricity, gases, steam, liquid petroleum products, telephone or 
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other communications, cable television, sewage and dr ainage removal, t raffic or other 
control systems or water. 
 
Unit Price Work - Work to be paid for on the basis of unit prices. 
 
Work - The entire co mpleted co nstruction or  t he v arious separately i dentifiable par ts 
thereof required to be furnished under the Contract documents.  Work is the result of 
performing se rvices, f urnishing l abor and furnishing and i ncorporating m aterials and 
equipment into the construction, all as required by the Contract documents. 
 
Work Directive Ch ange - A written di rective t o C ontractor, i ssued on or  a fter t he 
effective date of  t he A greement a nd si gned by  O wner and r ecommended by  P roject 
Representative ordering an ad dition, deletion or revision in the Work, or responding to 
differing or unforeseen physical conditions under which the Work is to be performed or 
to em ergencies.  A  w ork directive ch ange m ay not  ch ange t he Contract pr ice or  t he 
Contract t ime; but i s ev idence t hat t he p arties expect t hat t he ch ange di rected or 
documented by a work directive change will be i ncorporated in a subsequently issued 
change order following negotiations by the parties as to its effect, if any, on the Contract 
price or Contract time. 
 
Written A mendment - A w ritten am endment o f the C ontract do cuments, si gned by  
Owner and C ontractor on or  after t he effective dat e o f t he A greement a nd n ormally 
dealing w ith t he non -engineering or  n on-technical r ather t han s trictly work related 
aspects of the Contract documents. 
 
ARTICLE 2.  PRELIMINARY MATTERS 
Computation of Time:  When t ime is referred to in the Contract documents by days, it 
will be computed to exclude the first and include the last day of such period.  I f the last 
day of any such period falls on a Saturday or Sunday or legal holiday, such day will be 
omitted from the computation. 
 
2.1 The C ontractor must su bmit a  pr oposed sch edule of t he Work at t he 

preconstruction conference. The purpose of this schedule is to enable the Owner 
to g overn t he Work, t o pr otect t he functions of t he l ocal g overnment a nd i ts 
citizens and to aid in providing appropriate surveillance.  T he Owner shall have 
the r ight t o r eschedule Work provided su ch r escheduling i s in acco rd w ith t he 
remainder of terms of the Contract.  The schedule shall show, as a minimum, the 
approximate dates on which each segment of the Work is expected to be started 
and finished, t he pr oposed t raffic flows during ea ch month, t he ant icipated 
earnings by the Contractor for each month and the approximate number of crews 
and eq uipment t o be  use d.  T he O wner, af ter nece ssary r escheduling and  
obtaining addi tional information for specific purposes, shall review and approve 
the sc hedule.  The Contractor s hall al so forward t o t he O wner, as soon as  
practicable after the first day of each month, a summary report of the progress of 
the various parts of the Work under the Contract, in fabrication and in the field, 
stating t he ex isting st atus, est imated t ime o f completion and cause o f delay, i f 
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any.  T ogether w ith t he su mmary r eport, t he C ontractor sh all su bmit any 
necessary revisions to the original schedule for the Owner’s review and approval.  
In addi tion, m ore det ailed sch edules may be r equired by  t he O wner f or dai ly 
traffic control. 
 

2.2 A Notice to P roceed may be g iven at  any  t ime within thirty (30) days after t he 
effective date o f the Agreement.  The Contract t ime will commence at  the t ime 
specified in such notice.  C ontractor shall start to perform the Work on the date 
specified in the Notice to Proceed, but no Work shall be done at the site prior to 
the date on which the Contract time commences to run. 
 

2.3 If at any t ime the materials and appliances to be use d appear to the Owner as 
insufficient or improper for securing the quality of  Work required or the required 
rate of progress, the Owner may order the Contractor to increase his efficiency or 
to improve the character of his Work and the Contractor shall conform to such an 
order.  The failure of the Owner to demand any increase of such efficiency of any 
improvement shall not release the Owner from his obligation to secure the quality 
of Work or the rate of progress necessary to complete the Work within the limits 
imposed by the Contract.  The Owner may require the Contractor to remove from 
the Work such e mployees as the O wner dee ms incompetent, ca reless, 
insubordinate or otherwise objectionable, or whose continued employment on the 
Work is deemed to be contrary to the Owner’s interest. 

 
2.4 The Owner reserves the right to let other Contracts in connection with this Work.  

The C ontractor sh all afford ot her C ontractors reasonable o pportunity for t he 
introduction an d st orage of  t heir m aterials and ex ecution o f t heir Work, a nd 
promptly connect and coordinate the Work with theirs. 

 
ARTICLE 3.  CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE 
3.1 The C ontract doc uments comprise t he entire A greement b etween O wner and 

Contractor concerning the Work.  The Contract documents are complementary; 
what is called for by  one i s as bi nding as if ca lled for by al l.  T he C ontract 
documents will be co nstrued in accordance with the laws and ordinances of the 
State of Florida and Manatee County. 

 
Should a  co nflict ex ist w ithin t he C ontract doc uments, t he p recedence i n 
ascending or der o f authority ar e as follows: 1)  S tandard P rinted C ontract 
Documents, 2) Special Conditions, 3) General Conditions, and 4) Drawings. 
Note: Computed dimensions shall govern over scaled dimensions.  

 
3.2 It i s the i ntent o f t he Contract d ocuments to describe a f unctionally complete 

project ( or par t thereof) t o b e co nstructed i n acco rdance w ith t he C ontract 
documents.  Any work, materials or equipment that may reasonably be i nferred 
from t he Contract documents as being required t o produce t he i ntended result 
will be supplied whether or not specifically called for.  When words which have a 
well-known technical or t rade meaning are used to describe work, materials, or 
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equipment, su ch w ords shall be i nterpreted i n acco rdance w ith t hat meaning.  
Reference to standard specifications, manuals or codes of any technical society, 
organization or  asso ciation, or  t o t he l aws or r egulations of any  g overnmental 
authority, whether such reference be sp ecific or by  implication, shall m ean t he 
latest standard specification, manual, code or laws or regulations in effect at the 
time o f op ening o f Bids, ex cept as  m ay be  ot herwise sp ecifically st ated.  
However, no provision of any referenced standard specification, manual or code 
(whether or not specifically incorporated by reference in the Contract documents) 
shall be e ffective to change the duties and responsibilities of Owner, Contractor 
or E ngineer, or  a ny of  t heir ag ents or em ployees from t hose se t f orth i n t he 
Contract documents. 
 

3.3 The Contract documents may be amended to provide for additions, deletions and 
revisions in t he Work or  t o modify t he terms and co nditions t hereof i n one or  
more of the following ways: 

 
3.3.1 A Formal Written Amendment 

 
3.3.2 A Change Order 

 
3.3.3 Administrative Contract Adjustment (ACA) 

 
3.3.4 A Work Directive Change 
 

3.4 In addition, the requirements of the Contract documents may be supplemented 
and minor v ariations and d eviations in t he Work may be aut horized i n one or  
more of the following ways: 
 
3.4.1 Discretionary Work – Field Directive 

 
3.4.2 Engineer's approval of a Shop Drawing or sample 

 
ARTICLE 4.  CONTRACTOR'S RESPONSIBILITIES 
 
4.1 Contractor shall keep on the Work at  all t imes during i ts progress a competent 

resident superintendent; who shall be the Contractor's representative at the site 
and shall have authority to act on behalf of Contractor.  All communications given 
to the superintendent shall be as binding as if given to Contractor. 
 

4.2 Contractor s hall pr ovide co mpetent, s uitable q ualified personnel to su rvey and  
lay out  t he Work and per form co nstruction as required by  t he C ontract 
documents.  C ontractor shall at  al l t imes maintain good discipline and or der a t 
the si te.  Except i n co nnection w ith t he sa fety or  pr otection of p ersons or t he 
Work or pr operty at  t he si te or  adj acent t hereto a nd ex cept as otherwise 
indicated i n t he C ontract docu ments, al l Work at t he si te sh all be per formed 
during regular working hours and Contractor will not permit overtime work or the 
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performance o f w ork on S aturday, S unday or  l egal hol iday w ithout O wner’s 
written co nsent g iven a fter prior not ice to Engineer ( at l east s eventy-two ( 72) 
hours in advance). 

 
4.2.1 Contractor shall pay for all additional engineering charges to the Owner for 

any overtime work which may be authorized.  Such additional engineering 
charges shall be a subsidiary obl igation o f C ontractor and n o ex tra 
payment shall be made by Owner on account of such overtime work.  A t 
Owner’s option, ov ertime co sts may be ded ucted from C ontractor's 
monthly payment request or Contractor's retainage prior to release of final 
payment. 
 

4.3 Unless otherwise sp ecified, C ontractor sh all f urnish and  assu me f ull 
responsibility for all bonds, insurance, materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and 
incidentals necessary for t he furnishing, per formance, t esting, st art-up and 
completion of the Work. 
 

4.4 All m aterials and eq uipment sh all be o f good q uality and ne w, e xcept as 
otherwise pr ovided i n t he Contract documents.  I f r equired by E ngineer, 
Contractor shall furnish satisfactory evidence (including reports of required tests) 
as to t he ki nd a nd quality of  m aterials and eq uipment.  A ll materials and 
equipment sh all be a pplied, i nstalled, co nnected, e rected, used, cl eaned an d 
conditioned in accordance with the instruction of the appl icable supplier except 
as otherwise provided in the Contract documents. 
 

4.5 Contractor shall be fully responsible to Owner for al l acts and omissions of the 
Subcontractors, S uppliers and ot her per sons and or ganizations performing or  
furnishing any of the Work under a direct or indirect Contract with Contractor just 
as Contractor is responsible for Contractor's own acts and omissions.  Nothing in 
the Contract documents shall create any contractual relationship between Owner 
or E ngineer and a ny su ch S ubcontractor, S upplier or  ot her per son or  
organization, nor shall it create any obligation on t he part of Owner to pay or to 
see to the payment of any monies due any such Subcontractor, Supplier or other 
person or organization. 
 

4.6 Permits:  U nless otherwise pr ovided, C ontractor sh all obt ain a nd pay  f or al l 
construction p ermits and l icenses. O wner sh all assi st C ontractor, w hen 
necessary, i n obt aining su ch per mits an d l icenses.  C ontractor shall pay  al l 
governmental charges and inspection fees necessary for the prosecution of the 
Work. 
 

4.7 During the progress of t he Work, Contractor shall keep the premises free from 
accumulation o f w aste m aterials rubbish and o ther debris resulting f rom t he 
Work.  A t t he co mpletion o f t he Work, Contractor sh all r emove al l waste 
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materials, rubbish, and debris from and about the premises as well as all tools, 
appliances, c onstruction eq uipment and m achinery and  su rplus materials and 
shall leave the si te clean and ready for occupancy by Owner.  C ontractor shall 
restore t o or iginal co nditions all pr operty not  desi gnated for al teration by  t he 
Contract documents. 
 

4.8 Contractor shall not load nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall Contractor subject any part of 
the Work or adjacent property to stresses or pressures that will endanger it. 
 

4.9 Safety and P rotection:  C ontractor shall comply with the F lorida Department of 
Commerce Safety Regulations and any local safety regulations.  Contractor shall 
be r esponsible for i nitiating, m aintaining an d su pervising al l sa fety pr ecautions 
and programs in connection with the Work.  Contractor shall take all necessary 
precautions for t he s afety o f a nd sh all pr ovide t he n ecessary protection t o 
prevent damage, injury or loss to: 

 
4.9.1 all employees on the work and other persons and organizations who may 

be affected thereby; 
 

4.9.2 all t he w ork and materials and equipment t o be  i ncorporated t herein, 
whether in storage on or off the site; and  

 
4.9.3 other property at  t he si te or  a djacent t hereto, i ncluding t rees, shrubs, 

lawns, walks, pavements, roadways, structures, ut ilities and underground 
facilities not desi gnated for r emoval, r elocation or  r eplacement i n t he 
course of construction. 
 

4.9.4 Contractor sh all co mply with al l appl icable l aws and r egulations of any 
public body having jurisdiction for the safety of persons or property or  to 
protect them from damage, injury or loss; and shall erect and maintain all 
necessary sa feguards f or su ch sa fety and protection.  C ontractor sh all 
provide and maintain al l passa geways, guard fences, l ights and ot her 
facilities for the protection required by public authority or local conditions.  
Contractor sh all pr ovide r easonable m aintenance o f t raffic way f or t he 
public and preservation o f t he O wner’s business, t aking i nto full 
consideration all local conditions.  C ontractor's duties and responsibilities 
for the safety and protection of the Work shall continue until such time as 
all the Work is completed. 
 

4.10 Emergencies:  In emergencies affecting the safety or protection of persons or the 
Work or pr operty at  t he si te or adj acent thereto, C ontractor, w ithout sp ecial 
instruction or authorization from Engineer or Owner, is obligated to act to prevent 
threatened damage, injury or  loss.  Contractor shall g ive Owner prompt written 
notice i f C ontractor believes that any si gnificant ch anges in t he Work or 
variations from the C ontract documents have been c aused t hereby.  I f O wner 
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determines that a ch ange in the Contract documents is required because of the 
action t aken in response t o an emergency, a w ork directive change or  change 
order will be issued to document the consequences of the changes or variation. 
 

4.11 For substitutes not included with the Bid, but submitted after the effective date of 
the Agreement, C ontractor sh all make w ritten a pplication t o Engineer for 
acceptance t hereof, ce rtifying t hat t he pr oposed su bstitute w ill per form 
adequately the functions and achieve the results called for by the general design, 
be similar and of equal substance to that specified and be suited to the same use 
as that sp ecified.  T he appl ication w ill al so co ntain an i temized est imate o f al l 
costs and d elays or sch edule i mpacts that will r esult di rectly or  i ndirectly f rom 
review, acceptance and provisions of such substitute, including costs of redesign 
and claims of other Contractors affected by the resulting change, all of which will 
be considered by the Engineer in evaluating the proposed substitute.  E ngineer 
may require Contractor to furnish at Contractor's expense, additional data about 
the proposed su bstitute.  I n r endering a d ecision, O wner/Engineer a nd 
Contractor s hall hav e acce ss to any  av ailable float t ime i n the co nstruction 
schedule.  I n t he ev ent t hat su bstitute materials or eq uipment not i ncluded as  
part o f t he B id, bu t proposed after t he effective dat e o f the A greement, ar e 
accepted and are less costly than the originally specified materials or equipment, 
then the net difference in cost shall be credited to the Owner and an appropriate 
change order executed. 
 
4.11.1 If a s pecific means, m ethod, technique, se quence o f pr ocedure of 

construction i s indicated i n or  r equired by  t he C ontract docu ments, 
Contractor may furnish or  utilize a su bstitute means, method, sequence, 
technique or pr ocedure o f c onstruction acce ptable to E ngineer i f 
Contractor s ubmits sufficient i nformation to allow E ngineer t o det ermine 
that the substitute proposed is equivalent to that indicated or required by 
the Contract documents. 
 

4.11.2 Engineer will be al lowed a reasonable time within which to evaluate each 
proposed substitute.  Engineer will be t he sole judge of acceptability and 
no substitute will be or dered, installed or ut ilized without Engineer's prior 
written acceptance which will be evidenced by either a change order or an 
approved sh op dr awing. O wner m ay r equire C ontractor t o furnish at  
Contractor's expense a sp ecial per formance g uarantee or  ot her su rety 
with respect to any substitute. 
 

4.11.3 Contractor sh all r eimburse O wner for t he ch arges of E ngineer and  
Engineer's Consultants for evaluating each proposed substitute submitted 
after the effective date of the Agreement and al l costs resulting from any 
delays in the Work while the substitute was undergoing review. 
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4.12 The C ontractor sh all f urnish, free o f ch arge, al l l abor, st akes, su rveys, b atter 
boards for structures, grade lines and other materials and supplies and shall set 
construction st akes and batter bo ards for est ablishing l ines, posi tion of 
structures, sl opes a nd o ther c ontrolling poi nts n ecessary f or t he pr oper 
prosecution of the construction work.  Where rights-of-way, easements, property 
lines or any other conditions which make the lay-out of the project or parts of the 
project critical are involved, the Contractor will employ a competent surveyor who 
is registered i n t he S tate of F lorida for l ay-out and staking.  These stakes and 
marks shall constitute the field control by and in accord with which the Contractor 
shall govern and execute the Work.  The Contractor will be hel d responsible for 
the preservation of al l stakes, marks and i f for any reason any of  the stakes or 
marks or batter boards become destroyed or disturbed, they will be immediately 
and accurately replaced by the Contractor. 
 

4.13 The Contractor has, by careful examination, satisfied himself as to the nature and 
location of the Work and all other matters which can in any way affect the Work 
under this Contract, i ncluding, bu t not l imited to details pertaining to boring, as 
shown on the drawings, are not guaranteed to be more than a general indication 
of the materials likely to be found adjacent to holes bored at the site of the Work, 
approximately at  t he l ocations indicated.  The C ontractor sh all examine bor ing 
data, w here av ailable, and make hi s own i nterpretation o f t he su bsoil 
investigations and ot her pr eliminary dat a, a nd sh all bas e hi s Bid on hi s own 
opinion of the conditions likely to be encountered.  In no event shall an extension 
of t ime be considered for any conditions that existed at the time of bidding, nor 
shall the Contractor receive extra compensation for completion of the project as 
intended by the drawings and in keeping with the Contact documents.  No verbal 
agreement or  co nversation w ith any  of ficer, ag ent or  em ployee o f t he O wner, 
before or  a fter t he execution o f t his Contract, sh all affect or  modify a ny of  t he 
terms or obligations herein contained. 
 

4.14 If t he C ontractor, i n t he c ourse of the Work, finds that t he drawings and/or 
Contract documents cannot be followed, he shall immediately inform the Owner 
in writing, and t he Owner shall promptly check the accuracy of the information.  
Any work done after such discovery, until any necessary changes are authorized, 
will be done at the Contractor's risk. 

 
ARTICLE 5.  OWNER'S RESPONSIBILITIES 
5.1 Owner shall f urnish the da ta required o f Owner under the Contract documents 

promptly and shall make payments to the Contractor within a reasonable time (no 
more than twenty (20) days) af ter t he Work has been accepted by the O wner.  
The form of all submittals, notices, change orders and other documents permitted 
or re quired t o be used or  transmitted under t he C ontract d ocuments shall be 
determined by the Owner/Engineer.  Standard County forms shall be utilized. 
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5.2 The Owner shall provide the lands upon which the Work under this Contract is to 
be done, except t hat t he Contractor shall provide al l necessary addi tional l and 
required for t he er ection o f t emporary co nstruction facilities and s torage o f his 
materials, together with right of access to same. 
 

5.3 The O wner sh all h ave t he r ight t o t ake pos session o f a nd us e a ny co mpleted 
portions of the Work, although the time for completing the entire Work o r such 
portions may not have expired, but such taking possession and use shall not be 
deemed an  acce ptance o f any Work not completed i n acc ordance w ith t he 
Contract documents. 

 
ARTICLE 6.  CHANGES IN THE WORK 
6.1 Without invalidating the Agreement and without notice to any Surety, Owner may, 

at any  t ime, or der ad ditions, d eletions or r evisions in t he Work. These w ill be 
authorized by a written amendment, a change order, or a work directive change.  
Upon receipt of any such document, Contractor shall promptly proceed with the 
Work involved which will be per formed under t he ap plicable co nditions of t he 
Contract documents (except as otherwise specifically provided). 
 

6.2 Contractor sh all not  be entitled t o a n i ncrease i n t he C ontract pr ice or  an 
extension o f t he C ontract t ime w ith r espect t o any  Work performed t hat i s not 
required by the Contract documents as amended, modified and supplemented. 
 

6.3 Owner and C ontractor sh all execute appropriate c hange o rders (or w ritten 
amendments) co vering ch anges in t he Work which ar e or dered by O wner, or  
which may be required because of acceptance of defective Work. 
 

6.4 At any  t ime E ngineer m ay request a q uotation from Contractor for a pr oposed 
change i n t he Work and within t wenty-one ( 21) ca lendar day s after r eceipt, 
Contractor sh all su bmit a w ritten and de tailed pr oposal for a n i ncrease or  
decrease i n t he C ontract pr ice or  C ontract t ime for t he pr oposed c hange.  
Engineer shall have twenty-one (21) ca lendar days after receipt o f the detailed 
proposal to respond in writing.  T he proposal shall include an i temized estimate 
of all costs and time for performance that will result directly or indirectly from the 
proposed ch ange.  U nless otherwise di rected, i temized est imates shall be i n 
sufficient detail t o r easonably per mit an  an alysis by E ngineer o f al l m aterial, 
labor, eq uipment, s ubcontracts, ov erhead c osts and fees, and s hall co ver al l 
Work involved in the change, whether such Work was deleted, added, changed 
or impacted.  Notwithstanding the request for quotation, Contractor shall carry on 
the Work and m aintain t he pr ogress schedule. D elays in t he su bmittal o f t he 
written and detailed proposal will be considered non-prejudicial. 
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ARTICLE 7.  CHANGE OF CONTRACT PRICE 
7.1 The C ontract pr ice c onstitutes the t otal c ompensation ( subject t o au thorized 

adjustments) p ayable t o C ontractor for performing t he Work.  A ll d uties, 
responsibilities and obligations assigned to or undertaken by Contractor shall be 
at his expense without change in the Contract price. 
 

7.2 The C ontract pr ice may onl y be ch anged by  ch ange or der o r by  a written 
amendment.  Any claim for an increase or decrease in the Contract price shall be 
based on w ritten no tice del ivered by  t he p arty m aking t he cl aim t o t he ot her 
party.  Notice of the amount of the claim with supporting data shall be del ivered 
within t en ( 10) day s from t he beg inning of  s uch occu rrence and sh all b e 
accompanied by claimant's written statement that the amount claimed covers all 
known am ounts (direct, indirect and c onsequential) t o w hich t he cl aimant i s 
entitled as a result of the occurrence of said event. 
 

7.3 The value of any Work covered by a change order or of any claim for an increase 
or decr ease i n t he C ontract pr ice sh all be  det ermined i n o ne o f t he following 
ways (at Owner’s discretion): 

 
7.3.1 Where t he Work involved i s covered by unit pr ices contained i n t he 

Contract d ocuments, cost w ill be det ermined by  appl ication o f such uni t 
prices to the quantities of the items involved. 
 

7.3.2 By mutual acceptance of lump sum. 
 

7.3.3 On t he basis of t he c ost o f t he Work, pl us a 15%  C ontractor's fee for 
overhead and profit.  (Contractor shall submit an itemized cost breakdown 
together with supporting data.) 
 

7.4 Either Owner or Contractor may make a claim for an adjustment in the Contract 
price.  The un it p rice of  an  i tem of U nit Price Work shall b e subject to r e-
evaluation and adjustment under the following conditions: 
 
7.4.1 If the total cost of a particular i tem of Unit Price Work amounts to 5% or 

more of the Contract price and the variation in the quantity of the particular 
item of Unit Price Work performed by Contractor differs by more than 15% 
from the estimated quantity of such item indicated in the Agreement; and 
 

7.4.2 If there is no corresponding adjustment with respect to any other i tem of  
Work; and 
 

7.4.3 If a Contractor believes that it has incurred additional expense as a result 
thereof; or 
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7.4.4 If Owner believes that the quantity variation entitles it to an adjustment in 
the unit price; or 
 

7.4.5 If the parties are unable to agree as to the effect of any such variations in 
the quantity of Unit Price Work performed. 

 
ARTICLE 8.  CHANGE OF CONTRACT TIME 
8.1 Contract time may only be changed by a change order or a written amendment.  

Any claim for an ex tension or shortening of the Contract time shall be b ased on 
written notice delivered by the party making the claim to the other party.  Notice 
of t he ex tent o f t he cl aim w ith su pporting dat a shall be d elivered w ithin f ifteen 
(15) day s from detection or beg inning o f su ch occ urrence and s hall b e 
accompanied by the claimant's written statement that the adjustment claimed is 
the entire adjustment to which the claimant has reason to believe it is entitled as 
a result of the occurrence of said event. 
 

8.2 The Contract time will be extended in an amount equal to time lost due to delays 
beyond the control of Contractor.  Such delays shall include, but not be limited to, 
acts or neglect by Owner or others performing additional Work; or to fires, floods, 
epidemics, abnormal weather conditions or acts of God. 
 

8.3 All time limits stated in the Contract documents are of the essence.   
 
ARTICLE 9.  WARRANTY, TEST/INSPECTION, CORRECTION 
9.1 Contractor w arrants (for a minimum p eriod of t hree ( 3) y ears or as otherwise 

stated herein) and guarantees to Owner that all Work will be in accordance with 
the Contract documents and will not be defective; that Owner, representatives of 
Owner, g overnmental ag encies with j urisdictional i nterests will hav e acce ss to 
the W ork at r easonable t ime for t heir o bservation, i nspecting and t esting 
(Contractor shall g ive E ngineer t imely not ice o f r eadiness of t he Work for all 
required appr ovals and sh all assu me full r esponsibility, i ncluding co sts, i n 
obtaining r equired t ests, i nspections, and a pproval ce rtifications and/or 
acceptance, unless otherwise stated by Owner). 
 

9.2 If any Work (including work of others) that is to be inspected, tested, or approved 
is covered w ithout w ritten co ncurrence o f Engineer, i t must, i f requested by 
Engineer, be unc overed for obse rvation.  S uch unco vering sh all be at  
Contractor's expense unl ess C ontractor has given E ngineer t imely not ice of 
Contractor's intention t o co ver t he sa me and E ngineer has not act ed w ith 
reasonable promptness in r esponse t o su ch not ice.  N either ob servations by 
Engineer nor i nspections, t ests, or  approvals by  others shall r elieve Contractor 
from C ontractor's obligations to per form t he Work in acco rdance w ith t he 
Contract documents. 
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9.3 If the Work is defective, or Contractor fails to supply sufficient skilled workers, or 
suitable materials or equipment, or fails to furnish or perform the Work in such a 
way t hat t he co mpleted Work will co nform t o t he C ontract docu ments, O wner 
may or der C ontractor t o st op t he Work, or  any  por tion t hereof and t erminate 
payments to the Contractor unt il the cause for such order has been eliminated.  
Contractor shall bear al l di rect, indirect and consequential costs for satisfactory 
reconstruction or r emoval and  r eplacement w ith non -defective W ork, including, 
but not limited to fees and charges of engineers, architects, attorneys and other 
professionals and any additional expenses experienced by Owner due to delays 
to other Contractors performing additional W ork and an ap propriate ded uctive 
change order shall be issued.  Contractor shall further bear the responsibility for 
maintaining sch edule and shall not  be e ntitled t o an ex tension o f t he C ontract 
time and the recovery of delay damages due to correcting or removing defective 
Work. 
 
9.3.1 If C ontractor fails within se ven ( 7) day s after w ritten not ice t o correct 

defective Work, or  fails to per form t he Work in acco rdance w ith t he 
Contract documents, or f ails to c omply with any  ot her pr ovision o f t he 
Contract documents, Owner may correct and remedy any such deficiency 
to the extent necessary to complete corrective and remedial action. Owner 
may exclude Contractor from all or part of the site, take possession of all 
or par t of  t he Work, C ontractor's tools, construction eq uipment and  
machinery at  t he si te or f or which O wner has paid Contractor bu t which 
are stored elsewhere.  A ll direct and indirect costs of Owner in exercising 
such rights and remedies will be charged against Contractor in an amount 
approved as to reasonableness by Engineer and a change order will be 
issued incorporating the necessary revisions. 
 

9.3.2 If within three (3) years after the date of completion or such longer period 
of time as may be prescribed by laws or regulations or by the terms of any 
applicable sp ecial g uarantee r equired by  t he C ontract doc uments, a ny 
Work is found to be d efective, Contractor shall promptly, without cost to 
Owner and i n accordance with Owner’s written instructions, either correct 
such defective Work or i f i t has been rejected by Owner, remove i t from 
the si te a nd r eplace i t w ith non -defective Work.  I f C ontractor d oes not 
promptly comply with the terms of such instruction, Owner may have the 
defective Work co rrected/removed and al l di rect, i ndirect an d 
consequential co sts of s uch r emoval and r eplacement w ill be p aid by  
Contractor. 

 
ARTICLE 10.  SUSPENSION/TERMINATION OF WORK 
10.1 Owner m ay, at  any  t ime and w ithout cause, su spend the Work or any  por tion 

thereof for a per iod o f not  more t han ninety ( 90) day s by written n otice t o 
Contractor, which w ill fix t he date on which W ork will be r esumed.  C ontractor 
shall be allowed an increase in the Contract price or an extension of the Contract 
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time, or  bo th, di rectly at tributable t o any  su spension i f C ontractor m akes an 
approved claim therefore. 
 

10.2 Owner m ay t erminate t he C ontract i f C ontractor co mmences a v oluntary ca se 
under any chapter of the Bankruptcy Code or any similar action by filing a petition 
under any other federal or state law relating to the bankruptcy or insolvency; if a 
petition is filed against the Contractor under any chapter of the Bankruptcy Code 
or similar relief under any other federal or state law; if Contractor persistently fails 
to per form t he Work in acco rdance w ith t he C ontract documents; i f C ontractor 
disregards laws or r egulations of any publ ic body hav ing j urisdiction or  t he 
Engineer; or  ot herwise v iolates in any  su bstantial w ay an y pr ovisions of t he 
Contract. 
 
10.2.1 Owner may, after giving Contractor (and the Surety, if there is one) seven 

(7) days written notice and to the extent permitted by laws and regulations, 
terminate the services of Contractor; exclude Contractor from the site and 
take p ossession of t he Work and o f al l C ontractor's tools, co nstruction 
equipment and machinery at  the si te and use the same to the full extent 
they co uld b e use d ( without l iability t o C ontractor for t respass or 
conversion); incorporate in the Work all materials and equipment stored at 
the si te or  for w hich O wner has paid C ontractor but  w hich ar e st ored 
elsewhere, and finish the Work as Owner may deem expedient.  I n such 
case, C ontractor sh all not  be  en titled t o r eceive any  further p ayment 
beyond an a mount e qual t o t he v alue o f m aterial and eq uipment no t 
incorporated i n t he W ork, bu t del ivered and su itably st ored, l ess the 
aggregate of payments previously made.  If the direct and indirect costs of 
completing the W ork exceed t he u npaid b alance of t he C ontract pr ice, 
Contractor sh all pay  t he di fference t o O wner.  S uch co sts incurred by  
Owner shall be verified by Owner and incorporated in a change order; but 
in finishing the W ork, O wner sh all n ot be r equired t o ob tain the l owest 
figure for the W ork performed.  C ontractor's obligations to p ay t he 
difference be tween su ch co sts and su ch unpaid bal ance sh all su rvive 
termination of the Agreement. 
 

10.3 If, through no act  or  fault o f Contractor, the Work is suspended for a per iod of 
more than ninety (90) days by Owner or under an order of court or other public 
authority, or Engineer fails to act on any application or fails to pay Contractor any 
sum finally det ermined t o b e du e; t hen C ontractor may, upo n s even ( 7) day s 
written not ice to O wner t erminate the Agreement a nd r ecover f rom O wner 
payment for al l Work executed, any  exp ense su stained pl us reasonable 
termination ex penses.  I n l ieu of  t erminating t he A greement, i f Engineer has  
failed t o ac t o n a ny a pplication o f pay ment or  O wner has failed to make any  
payment as aforesaid, C ontractor m ay upon se ven ( 7) day s written n otice to 
Owner stop the Work until payment of all amounts then due. 
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ARTICLE 11.  CONTRACT CLAIMS 
11.1 The rendering of a decision by Engineer with respect to any such claim, dispute 

or ot her m atter ( except any w hich hav e bee n w aived by  t he m aking or  
acceptance of final p ayment) w ill be a co ndition pr ecedent t o any  ex ercise b y 
Owner or  C ontractor of su ch r ight or  r emedies as ei ther may ot herwise hav e 
under the Contract documents or by laws or regulations in respect of any such 
claim, di spute or  other matter.  No act ion, ei ther at  law or at  eq uity, shall be 
brought i n co nnection w ith any  su ch cl aim, di spute or  ot her m atter l ater t han 
thirty ( 30) da ys after the da te on w hich O wner/Engineer has rendered su ch 
written deci sion i n r espect thereof.  F ailure t o br ing an act ion w ithin sa id t hirty 
(30) day period shall result in Engineer's decision being final and binding on the 
Contractor.  I n no event may any such action be brought after the time at which 
instituting such proceedings would be otherwise barred by the applicable statute 
of limitations. 
 

11.2 Before bringing any  action i n co urt per taining t o any  cl aim, di spute or ot her 
matter in question(s) ar ising out of or relating to the Contract documents or the 
breach thereof, or  Engineer's final decision, except for claims which have been 
waived by the making and acceptance of final payment, the Contractor shall first 
submit w ritten n otice(s) of  C ontract cl aims t o t he P urchasing O fficial for a  
decision; w ithin  t he e arlier of  si xty (60) days after t he l ast d ate o n w hich t he 
Contractor provided any goods or services required by the Contract or after the 
date on which the Contractor knew or should have known such a claim existed. 
The M anatee C ounty C ode o f Laws, S ection 2 -26-63, C ontract C laims, de tails 
the requirements and process for such a claim.   

 
ARTICLE 12.  RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES 

12.1 Resident Project R epresentative i s Engineer/Owner’s Agent, w ho w ill act  as 
directed by and under the supervision of the Engineer, and who will confer with 
Owner/Engineer r egarding hi s actions.  Resident P roject R epresentative's 
dealing in matters pertaining to the on-site W ork shall, in general, be onl y with 
the Owner/Engineer and Contractor and dealings with Subcontractors shall only 
be through or with the full knowledge of Contractor. 
 

12.2 Resident Project Representative will: 
 
12.2.1 Review t he progress schedule, schedule o f sh op drawing su bmissions 

and sch edule o f v alues prepared by  C ontractor an d co nsult with 
Owner/Engineer concerning their acceptability. 
 

12.2.2 Attend pr econstruction co nferences.  A rrange a sch edule o f pr ogress 
meetings and ot her j ob co nferences as required i n co nsultation w ith 
Owner/Engineer and notify those expected to attend in advance.  Attend 
meetings and maintain and circulate copies of minutes thereof. 
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12.2.3 Serve as Owner/Engineer's liaison w ith C ontractor, w orking pr incipally 
through Contractor's superintendent and assist him in understanding the 
intent o f t he C ontract doc uments.  As requested by O wner/Engineer, 
assist in obtaining additional details or information when required at the 
job site for proper execution of the Work. 

 
12.2.4 Receive and r ecord date o f r eceipt of s hop dr awings and s amples, 

receive samples which are furnished at the site by Contractor and notify 
Owner/Engineer of their availability for examination. 

 
12.2.5 Advise O wner/Engineer an d C ontractor or  hi s superintendent 

immediately of  t he c ommencement o f a ny Work requiring a shop 
drawing or sample submission if the submission has not been approved 
by the Owner/Engineer. 
 

12.2.6 Conduct on -site obs ervations of t he Work in pr ogress t o assi st 
Owner/Engineer in determining if the Work is proceeding in accordance 
with t he C ontract documents and that completed Work will co nform t o 
the Contract documents. 
 

12.2.7 Report t o O wner/Engineer w henever he  b elieves that any Work is 
unsatisfactory, faulty or  de fective or  does not c onform t o t he C ontract 
documents, or does not meet the requirements of any inspections, tests 
or appr ovals required or  i f Work has been da maged pr ior t o final 
payment; and advise Owner/Engineer when he believes Work should be 
corrected or rejected or should be uncovered of observation or requires 
special testing, inspection or approval. 

 
12.2.8 Verify t hat tests, eq uipment and sy stem st art-ups and op erating an d 

maintenance i nstructions are co nducted a s required by  t he C ontract 
documents and i n t he pr esence o f the r equired per sonnel, a nd t hat 
Contractor maintains adequate r ecords thereof; o bserve, r ecord and  
report to Engineer appropriate details relative to the test procedures and 
start-ups. 
 

12.2.9 Accompany visiting inspectors representing publ ic or ot her ag encies 
having j urisdiction ov er t he pr oject; r ecord t he outcome o f t hese 
inspections and report to Owner/Engineer. 
 

12.2.10 Transmit t o C ontractor, O wner/Engineer's clarifications an d 
interpretations of the Contract documents. 
 

12.2.11 Consider a nd evaluate C ontractor's suggestions or modifications in 
drawings or Contract Documents and report them with recommendations 
to Owner/Engineer. 
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12.2.12 Maintain a t t he job si te orderly f iles for co rrespondence, r eports of j ob 
conferences, shop drawings and sample submissions, reproductions of 
original Contract documents including al l addenda, change orders, field 
orders, ad ditional dr awings issued su bsequent t o t he ex ecution of t he 
Contract, O wner/Engineer's clarifications and interpretations of t he 
Contract documents, pr ogress reports and other pr oject r elated 
documents. 
 

12.2.13 Keep a di ary or  l og book, r ecording hour s on t he j ob si te, w eather 
conditions, data r elative t o q uestions of e xtras or ded uctions; l ist o f 
visiting o fficials and representatives or m anufacturers, f abricators, 
suppliers and di stributors; dai ly act ivities, decisions, observations in 
general and sp ecific observations in m ore det ail as in t he ca se o f 
observing test procedures.  Send copies to Owner/Engineer. 
 

12.2.14 Record n ames, addresses and t elephone n umbers of al l C ontractors, 
Subcontractors and major Suppliers of materials and equipment. 
 

12.2.15 Furnish Owner/Engineer periodic reports as required of progress of the 
Work and Contractor's compliance with the approved progress schedule 
and schedule of shop drawing submissions. 
 

12.2.16 Consult w ith O wner/Engineer i n a dvance o f sch eduling m ajor t ests, 
inspections or start of important phases of the Work. 
 

12.2.17 Report immediately the occurrence of any accident. 
 

12.2.18 Review applications for payment with Contractor for compliance with the 
established pr ocedure f or t heir submission and f orward them with 
recommendations to Owner/Engineer, noting particularly their relation to 
the Schedule of Values, Work completed and materials and equipment 
delivered at the site but not incorporated in the Work. 
 

12.2.19 During the course of the Work, verify that certificates, maintenance and 
operations manuals and ot her da ta r equired t o be ass embled an d 
furnished by Contractor are applicable to the items actually installed, and 
deliver t his material t o O wner/Engineer f or hi s review pr ior t o final 
acceptance of the Work. 
 

12.2.20 Before O wner/Engineer i ssues a C ertificate o f S ubstantial C ompletion, 
submit t o C ontractor a l ist o f obs erved i tems requiring co mpletion or  
correction. 
 

12.2.21 Conduct final i nspection i n t he c ompany o f O wner/Engineer an d 
Contractor and prepare a final list of items to be completed or corrected. 
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12.2.22 Verify that al l i tems on f inal l ist have been co mpleted or  corrected and 
make recommendations to Owner/Engineer concerning acceptance. 

 
12.3 Except up on w ritten i nstructions of Owner/Engineer, R esident P roject   

Representative: 
 
12.3.1 Shall not  authorize any  dev iation f rom t he C ontract doc uments or 

approve any substitute materials or equipment; 
 

12.3.2 Shall not exceed limitations on Owner/Engineer's authority as set forth in 
the Contract documents; 
 

12.3.3 Shall not  undertake any  of  t he r esponsibilities of C ontractor, 
Subcontractors or Contractor's superintendent, or expedite the Work; 
 

12.3.4 Shall not  a dvise on or  i ssue di rections relative t o any  a spect of  t he 
means, methods, techniques, sequences or procedures of construction 
unless such is specifically called for in the Contract documents;  

 
12.3.5 Shall not  advise on or i ssue di rections as t o sa fety pr ecautions and 

programs in connection with the Work; 
 

12.3.6 Shall not authorize Owner to occupy the project in whole or in part; and 
 

12.3.7 Shall not participate in specialized field or laboratory tests. 
 

ARTICLE 13.  APPRENTICES 
13.1 If successful Contractor employs apprentices, he sh all be g overned and co mply 

with the provisions of F.S. § 446.011. 
 

NOTE: The form o f al l su bmittals, no tices, ch ange or ders and o ther 
documents permitted or required to be used or  t ransmitted under the 
Contract shall be det ermined by the County.  S tandard County forms 
shall be utilized. 

 
 

END OF SECTION 
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MAILING LABEL 
 
Cut along the outside border and affix this label to your sealed Bid 
envelope to identify it as a “Sealed Bid”. Be sure to include the name of the 
company s ubmitting t he B id and t he B id d ue da te an d t ime where 
requested. 
 
 

MAILING LABEL TO AFFIX TO OUTSIDE OF SEALED BID PACKAGE: 
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SECTION 01001 

GENERAL REQUIREMENTS 

1.0  PROJECT DESCRIPTION 

1.1  GENERAL 
1.1.1  A brief description of the work is stated in the Invitation for Bids. To determine the full scope 

of the project or any particular part of the project, coordinate the applicable information in 
the several parts of these Contract Documents. 

1.1.2  The following additional information, though not all‐inclusive, is given to assist CONTRACTOR 
in their evaluation of the work required to meet the project objectives. 

1.1.2.1  The project consists of acidizing one (1) injection well at the Manatee County 
(OWNER) Southwest Regional Wastewater Treatment Plant (SWRWTP).   This 
injection well has a 24‐inch inside diameter carbon steel final injection casing.  
Drawing No. 1 shows the existing wellhead and injection well completion 
diagram for IW‐1. 

1.1.2.2  The injection well is located in Bradenton, FL as shown in Drawing No. 2.  The site 
maps are provided in Drawing No. 3 and Drawing No. 4. 

1.1.2.3  All activities shall be done during normal working hours (7:00 a.m. to 7:00 p.m., 
Monday through Friday), or as otherwise approved by ENGINEER and OWNER.  
To meet the project schedule, the CONTRACTOR can work weekends if required.  
CONTRACTOR shall submit a request to the ENGINEER for approval by the 
ENGINEER and OWNER at least 48 hours prior to the start of the proposed 
extended weekend work hours.   Well development activities will be required to 
be done at night. The total time estimated for development is 32 hours for both 
pre and post acid development. Development will be conducted at night when 
the effluent flows to the WTP are lowest.  It is anticipated  that approximately 8 
hours of development will be accomplished during each night shift.   If it is 
deemed necessary to develop longer that 4 total days the Contractor will be 
allowed to request additional time to complete the work.  The number of 
development days will include days that pumping was conducted and will not 
include days required to run the discharge line and set and remove the pump.   

1.1.3  The OWNER, ENGINEER and the Florida Department of Environmental Protection (FDEP) in 
Tampa must be given at least 24 hours notice prior to any well acidization activities. Payment 
to the CONTRACTOR for standby time shall commence at the end of the 24‐hour notice 
period, as long as such time is within normal working hours.  If the OWNER or ENGINEER are 
notified to be on‐site for drilling or testing activities and the CONTRACTOR is not ready, then 
ENGINEER shall be reimbursed for the ENGINEER’s time by the CONTRACTOR at a rate of 
$100.00 per hour (not to exceed $1,000.00 per day) starting at the time scheduled by the 
CONTRACTOR and notified to the ENGINEER and the OWNER. Approval for any standby time 
to be paid to the CONTRACTOR must be made in writing by ENGINEER. 

1.1.4  When completed, this project will provide the OWNER with one completed injection well 
rehabilitation consisting of re‐development and acidization activities.  

2.0  SEQUENCE OF OPERATIONS 

2.1  SCHEDULING 
2.1.1  Plan the work and carry it out with minimum interference to the operation of the existing 

facility. Prior to starting the work, confer with ENGINEER’s representative to develop an 
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approved work schedule that will permit the facility to function as normally as practical. It 
may be necessary to do certain parts of the construction work outside normal working hours 
in order to avoid undesirable conditions. The CONTRACTOR shall do this work at such times, 
and at no additional cost to the OWNER, as approved by the ENGINEER. Do not make 
connections between existing work and new work until necessary inspection and tests have 
been completed on the new work and it is found to conform in all respects to the 
requirements of the Contract Documents. 

2.1.2  In the event of unexpected rain event the OWNER may be required to temporarily halt 
operations and place the well back into service.  The CONTRACTOR will be required to halt 
operations and temporarily place the well back into service if requested by the ENGINEER. 
The additional well kills required to place the well back in service will be paid according to 
Section 01150 Measurement and Payment.    

2.1.2  Work on existing structures and facilities shall be performed on a schedule and in a manner 
that will permit any existing facilities to operate continuously except for the well being 
tested. 

2.1.3  In order to meet the overall objectives of the project, the work will proceed at the site in the 
following general sequence of activities: 

1.  A pre‐bid meeting will be held at the SWRWTP to address potential CONTRACTOR's 
questions pertaining to the Bid Documents prior to bidding. 

2.  A pre‐construction meeting will be held at the SWRWTP to discuss the project with 
the selected CONTRACTOR prior to initiating the work. This meeting will be 
scheduled at the time of the CONTRACTOR's Notice to Proceed. 

3.  The CONTRACTOR shall prepare a Maintenance of Traffic Plan for OWNER approval.  
CONTRACTOR will be responsible for coordinating and obtaining any permits 
required by local agencies as specified in the ensuing  sections of these 
specifications.  

4.  The CONTRACTOR shall mobilize all equipment necessary to complete the 
acidization and rehabilitation work at the SWRWTP injection well in accordance with 
Section MOBILIZATION AND SITE WORK. The ENGINEER will have a resident observer 
on location during rehabilitation activities to document activities for the OWNER.  

5.  The CONTRACTOR shall secure the site to the satisfaction of the ENGINEER. This will 
include proper storage of chemicals, lockout of equipment while not onsite, and 
securing the perimeter gate when leaving site.  CONTRACTOR will provide 24 hour 
site supervision while HCl is stored on site. CONTRACTOR will set up equipment at 
IW‐1, and lower the water level in the well by pumping a concentrated salt solution 
(brine) into the well in accordance with Section WELL ACIDIZATION. The 
CONTRACTOR shall be responsible for maintaining control of artesian pressures at all 
times. The total depth of the well shall be sounded in accordance with Section TAG 
DEPTH. 

6.  The CONTRACTOR will repair the injection well and monitoring well casings in 
accordance with Section WELL DEVELOPMENT. 

7.   The CONTRACTOR  will be responsible for constructing a temporary discharge line to 
a sanitary sewer manhole located along Cortez Road, approximately 400 to 500 feet 
from IW‐1 (DRAWING No. 4). If the discharge line must cross the surface of 119th St. 
it will only be allowed at night and will require the CONTRACTOR to remove the pipe 
and open the road during the day. 
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8.  The CONTRACTOR will then install a vertical turbine pump with discharge piping and 
appurtenances capable of pumping 4,500 gallons per minute (gpm) from the 
injection well in accordance with Section WELL DEVELOPMENT. The pump shall be 
installed in a manner that will allow control of flow from the well at all times. The 
discharge piping shall be equipped with a calibrated flow meter capable of 
accurately measuring the flow from the well. 

9.  CONTRACTOR will develop the well for such time as determined by the ENGINEER.  
The discharge from the well will be routed to a FRAC tank or other appropriate 
storage container with a volume of approximately 20,000 gallons so that water 
quality can be monitored.  The water from the storage container will then be 
discharged to a sanitary sewer manhole located along Cortez Road, approximately 
400 to 500 feet from IW‐1. The discharge rate shall be carefully controlled so that 
the sanitary sewer pipeline leading to the SWRWTP will not overflow.   

10.  At the conclusion of pre‐acidization development activities, the CONTRACTOR shall 
remove the vertical turbine pump from the well and prepare the wellhead for the 
well acidization in accordance with Section WELL ACIDIZATION. FDEP shall be 
notified 24 hours prior to all acidization activities at the site.  

11.  A 2‐inch diameter acid injection line shall be installed in the well to a depth between 
200 and 600 feet below land surface (bls), as directed by the ENGINEER. Calibrated 
flow meters and pressure gauges shall be installed as necessary to monitor flow and 
pressure at the wellhead during the acidization activities. The wellhead assembly 
and injection lines shall be constructed free of leaks. 

12.  The CONTRACTOR shall pump up to 35,000 gallons of 32 percent inhibited 
concentrated hydrochloric acid (HCl) into the well as directed by the ENGINEER in 
accordance with Section WELL ACIDIZATION. The acid will be pumped in up to 8 
batches. The acid shall be pumped continuously by the CONTRACTOR for each batch.  
The acid will be staged in a large holding tank.  Reclaimed water shall be pumped 
into the injection well after each batch of acid.  Reclaimed water will be provided by 
the County and will be injected into the well by the existing set‐up at the well site.  
Injection rates are anticipated to be between 500 gpm and 2,100 gpm for 
approximately 1 to 4 hours following the acid injection.  Acid and water injection 
rates and wellhead pressures shall be monitored closely and adjusted as necessary 
to insure safe and effective placement of the acid.  The pump utilized to inject the 
acid must be capable of pumping 100 gpm at 30 pounds per square inch (psi) at the 
wellhead.  The contractor will also provide an additional stand‐by pump capable of 
pumping at least 100 gpm of water at a wellhead pressure of 100 psi through a 3‐
inch port on the wellhead in the event pressures in the well increase above the line 
pressure in the reclaimed system.   

13.  After water injection following the final batch of acid injection, the CONTRACTOR 
shall close all valves at the injection well and shut‐in the well for approximately 12 
hours unless otherwise directed by the ENGINEER. Following this static period and at 
the time directed by the ENGINEER, the CONTRACTOR shall release pressure off the 
wellhead, kill the well if necessary to control flow from the well, and remove the acid 
and water injection lines from the acidized injection well. 

14.  The CONTRACTOR shall install a vertical turbine pump with discharge piping and 
appurtenances capable of pumping 4,500 gpm from the injection well to remove 
spent acid and by‐products in accordance with Section WELL DEVELOPMENT.  Water 
produced from the well shall be conveyed into a storage tank for testing and pH 
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adjustment as required, and then to the sanitary sewer manhole located on Cortez 
Road approximately 400 to 500 feet from the well.  The discharge piping shall be 
equipped with a calibrated flow meter capable of accurately measuring the flow 
from the well. Water level and flow measurements may be made by the ENGINEER 
as the spent acid is pumped off. The discharge rate shall be carefully controlled at all 
times so that the sanitary sewer pipeline leading to the SWRWTP will not overflow. 

15.  The CONTRACTOR shall remove the pump and appurtenances from the wellhead in 
accordance with Section WELL DEVELOPMENT.  The total depth of the well will be 
sounded in accordance with Section TAG DEPTH. A concentrated salt solution shall 
be pumped into the well, if necessary, to control artesian flow, and the wellhead will 
be reassembled in accordance with Section WELLHEAD for the ENGINEER to test the 
well under injection conditions. 

16.  The CONTRACTOR shall demobilize all equipment, and clean and restore the site to 
its pre‐existing condition in accordance with Section DEMOBILIZATION AND SITE 
CLEANUP.  Grass and landscaping surrounding IW‐1 must also be restored to their 
original condition.  The CONTRACTOR will not be required to re‐paint the wellheads 
upon completion of the work. This will be performed by the OWNER. 

17.  A final inspection shall be conducted prior to releasing the CONTRACTOR from the 
site. CONTRACTOR attendance is mandatory. 

18.  The CONTRACTOR will provide the ENGINEER with a report each day summarizing 
the daily activities.  The report should include items such as, safety meetings, 
personnel onsite, work completed, units of material used, etc.  

2.1.4  Equipment and Personnel 

2.1.4.1  General 

2.1.4.1.1  The CONTRACTOR shall furnish capable personnel and equipment 
to perform the well acidization and development in accordance 
with Section 2.1.3, above. The CONTRACTOR's drilling rigs, tools, 
equipment, methods, and personnel shall be subject to the 
ENGINEER's approval. 

2.1.4.1.2  The Bidder shall submit with this Bid the information listed in the 
Proposal regarding the equipment he plans to use for this project. 

2.1.4.1.3  The Bidder shall submit with this information a statement indicating 
ownership or lease agreement on this equipment and the location 
or locations of each one of them during the 10 days following the 
Bid opening. If requested by the ENGINEER, the Bidder shall 
facilitate the inspection by the ENGINEER or his representative of 
the equipment described, together with proof of ownership or lease 
agreement. Failure on the part of the Bidder to fulfill any of the 
above requirements shall be grounds to reject his bid. 

2.1.4.1.4  The CONTRACTOR, in addition to furnishing the services of skilled 
and experienced drillers, shall also furnish an adequate number of 
competent helpers. The drillers shall be capable of keeping good 
and clean well logs and reports of the development, acidization, and 
testing operations, in a format acceptable to the ENGINEER.  Daily 
reports must be provided to the ENGINEER the following working 
day prior to beginning work on the well. 
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2.1.5  Permits 

2.1.5.1  Upon Notice of Award, the CONTRACTOR shall apply for all necessary permits 
with local and state regulatory agencies for the acidization of the injection well. 
This may also include permitting and coordination with the other state or local 
agencies such as the Department of Transportation (DOT) for traffic control. 
CONTRACTOR will be responsible for developing a Maintenance of Traffic (MOT) 
plan.  CONTRACTOR will need to submit the MOT plan to FDOT (and copy 
Manatee County) for approval to close 119th Street West and the sidewalk (if 
closed) along Cortez Boulevard. The CONTRACTOR shall be responsible for any 
associated fees related to this activity. 

2.1.5.2  The required FDEP Underground Injection Control (UIC) permit(s) if any, shall be 
obtained by the OWNER.  No additional FDEP permits are anticipated for this 
project.  OWNER has obtained permission from the FDEP to complete the work, 
however the CONTRACTOR must give OWNER a minimum of 48 hour notice prior 
to beginning work so FDEP can be notified that work is beginning. 

2.1.5.3  No drilling or testing operations shall commence before permission is obtained 
from the FDEP. 

2.1.5.4  The CONTRACTOR shall keep fully informed of all local ordinances, state and 
federal laws and regulations, and interpretations of these laws, ordinances and 
regulations by a governmental body or agency, including but not limited to, the 
FDEP, the US Environmental Protection Agency (USEPA), and the Southwest 
Florida Water Management District (SWFWMD), and the DOT which in any 
manner affect the work herein specified. The CONTRACTOR shall at all times 
comply with said ordinances, laws and regulations, and protect and indemnify 
the OWNER, the ENGINEER, and the respective employees, and their officers and 
agents against any claim or liability arising from or based on the violation of such 
laws, ordinances, or regulations. All permits, licenses, and inspection fees 
necessary for protection and completion of the work shall be secured and paid 
for by the CONTRACTOR unless otherwise specified. 

2.1.6  Standby Time 

2.1.6.1  General 

2.1.6.1.1  During the progress of the work under these Specifications, it may 
be necessary for the ENGINEER to perform work of an experimental 
nature on the well that will require the services of the drilling crew 
and drilling equipment, or work that may require such crew and 
equipment to stand by during normal working hours. 

2.1.6.1.2  In such an event, the representative of the ENGINEER shall request 
CONTRACTOR to furnish such assistance or to cease operation, and 
will state the anticipated extent or duration thereof. The 
CONTRACTOR shall promptly furnish such assistance or cease 
operations. The time required for this purpose, , shall be paid on an 
hourly basis at the unit Contract prices as stated in the Proposal of 
these Specifications for Furnishing drilling rig and crew to perform 
extra work or for standby time. 

2.1.6.1.3  Standby time shall be paid to the CONTRACTOR only upon written 
notice by the CONTRACTOR to the ENGINEER at the start of the 
standby time period.  At the conclusion of the standby time period, 
the ENGINEER shall notify the CONTRACTOR in writing. Standby 
time shall not be paid where such time is specified in the 
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specification for notification requirements. Standby time will be 
limited to 10 hours per work day.  The ENGINEER shall be the sole 
judge as to when standby time is applicable. 

2.2  COORDINATION 
2.2.1  The CONTRACTOR shall cooperate in the coordination of his activities in a manner that will 

provide the least interference with the OWNER's operations and other contractors and utility 
companies working in the area, and in the interfacing and connection of the separate 
elements of the overall project work. The CONTRACTOR shall enter and exit the IW‐1 site 
using existing gates and shall store equipment at a location approved by the reclamation 
facility superintendent. 

2.2.2  If any difficulty or dispute should arise in the accomplishment of the above, the problem shall 
be brought immediately to the attention of the ENGINEER. 

2.2.3  All contractors working on this site are subject to this requirement for cooperation, and all 
shall abide by the ENGINEER'S decision in resolving project coordination problems without 
additional cost to the ENGINEER. 

2.3  OPERATION OF EXISTING SYSTEM PROHIBITED.  At no time undertake to close off any line or open 
valves or take any other action which would affect the operation of the existing system, except as 
specifically required by the Drawings and Specifications and after approval is granted by the OWNER. 

2.4  WORK TO BE PERFORMED BY OTHERS:  During the construction period for this project, the OWNER 
(either with his own forces or under a separate contract) may be performing work that will require 
the cooperation of CONTRACTOR in scheduling and coordination to avoid conflicts. 

3.0  SITE CONDITIONS 

3.1  SITE INVESTIGATION AND REPRESENTATION 
3.1.1  The CONTRACTOR acknowledges satisfaction as to the nature and location of the work, the 

general and local conditions, particularly those bearing upon availability of transportation, 
access to the site, disposal, handling and storage of materials, availability of labor, water, 
electric power, roads, and uncertainties of weather, river stages, tides or similar physical 
conditions at the site, the conformation and conditions of the ground, the character of 
equipment and facilities needed preliminary to and during the prosecution of the work, and 
all other matters which can in any way affect the work or the cost thereof under these 
Contract Documents. 

3.1.2  The CONTRACTOR further acknowledges satisfaction as to character, quality, and quantity of 
surface and subsurface materials to be encountered from his inspection of the site and from 
reviewing any available records of exploratory work furnished by the OWNER or included in 
these Contract Documents. Failure by the CONTRACTOR to become acquainted with the 
physical conditions of the site and all available information will not relieve the CONTRACTOR 
from responsibility for properly estimating the difficulty or cost of successfully performing 
the work. 

3.1.3  The CONTRACTOR warrants that as a result of examination and investigation of all the 
aforesaid data, the CONTRACTOR can perform the work in a good and workmanlike manner 
and to the satisfaction of the ENGINEER. The ENGINEER assumes no responsibility for any 
representations made by any of its officers or agents during or prior to the execution of 
these Contract Documents, unless  such representations are expressly stated in the Contract 
Documents.  

3.2  INFORMATION ON SITE CONDITIONS 
3.2.1  General:  Any information obtained by the ENGINEER regarding site conditions, subsurface 

information, groundwater elevations, existing construction of site facilities as applicable, and 
similar data will be available for inspection at the office of the ENGINEER upon request. Such 



SOUTHWEST WATER RECLAMATION FACILITY INJECTION WELL REHABILITATION 
BID DOCUMENTS 

01001  GENERAL REQUIREMENTS 

WBG030413091955TPA 7 

information is offered as supplementary information only. Neither the ENGINEER nor the 
OWNER assumes any responsibility for the completeness or interpretation of such 
supplementary information. 

3.3  SUBSURFACE INVESTIGATION:  Test holes may have been excavated to indicate subsurface materials 
at particular locations. Neither the OWNER nor the ENGINEER assumes any responsibility whatever in 
respect to the sufficiency or accuracy of borings made, or of the log of test borings, or of other 
investigations, or of the interpretations made thereof, and there is no warranty or guarantee, either 
expressed or implied, that the conditions indicated by such investigations are representative of those 
existing throughout such area, or any part thereof, or that unforeseen developments may not occur. 

3.4  DIFFERING SUBSURFACE CONDITIONS 
3.4.1  In the event subsurface or latent physical conditions are found materially different from 

those indicated in these Contract Documents, and differing materially from those ordinarily 
encountered and generally recognized as inherent in the character of work covered in these 
Contract Documents, the CONTRACTOR shall promptly, and before such conditions are 
disturbed, notify the ENGINEER in writing of such changed conditions. 

3.4.2  The ENGINEER will investigate such conditions promptly and following this investigation, the 
CONTRACTOR shall proceed with the work, unless otherwise instructed by the ENGINEER. If 
the ENGINEER finds that such conditions do so materially differ and cause an increase or 
decrease in the cost of, or in the time required for performing the work, the ENGINEER will 
recommend to the OWNER the amount of adjustment in cost and time he considers 
reasonable. The OWNER will make the final decision on all Change Orders to the Contract 
Documents regarding any adjustment in cost or time for completion. 

3.5  UTILITIES 
3.5.1  Known utilities and structures adjacent to or expected to be encountered in the work can be 

found in existing records and information available from existing utility plans. However, it is 
expected that there may be some discrepancies and omissions in the locations and 
quantities of utilities and structures found therein. No responsibility is assumed by either the 
OWNER or the ENGINEER for their accuracy or completeness, and responsibility for obtaining 
this information is left to the CONTRACTOR.  CONTRACTOR is solely responsible for locating 
all underground utilities.  OWNER will assist when necessary in locating OWNER irrigation 
pipelines and sprinkler heads. 

3.6  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND SERVICE 
3.6.1  Where the CONTRACTOR's operations could cause damage or inconvenience to airport, 

railway, telephone, television, power, oil, gas, water, sewer, or irrigation systems, the 
operations shall be suspended until all arrangements necessary for the protection of these 
utilities and services have been made by the CONTRACTOR. 

3.6.2  Notify all utility offices which are affected by the construction operation at least 48 hours in 
advance. Under no circumstances expose any utility without first obtaining permission from 
the appropriate agency. Once permission has been granted, locate, expose, and provide 
temporary support for all existing underground utilities. 

3.6.3  Protect all utility poles from damage. If interfering power poles, telephone poles, guy wires, 
or anchors are encountered, notify the ENGINEER and the appropriate utility company at 
least 48 hours in advance of construction operations to permit the necessary arrangements 
for protection or relocation of the interfering structure. 

3.6.4  The CONTRACTOR shall be solely and directly responsible to the OWNER and operators of 
such properties for any damage, injury expense, loss, inconvenience, delay, suits, actions, or 
claims of any character brought because of any injuries or damage which may result from 
the construction operations under these Contract Documents. 
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3.6.5  Neither the OWNER, ENGINEER, nor their officers or agents shall be responsible to the 
CONTRACTOR for damages as a result of the CONTRACTOR's failure to protect utilities 
encountered in the work. 

3.6.6  If the CONTRACTOR while performing the work of these Contract Documents discovered 
utility facilities not identified by the public agency he shall immediately notify the ENGINEER, 
public agency, and utility in writing. 

3.6.7  The public utility, where they are the OWNER, shall have the sole discretion to perform 
repairs or relocation work or permit the CONTRACTOR to do such repairs or relocation work 
at a reasonable price. 

3.6.8  In the event of interruption to domestic water, sewer, storm drain, or other utility services as 
a result of accidental breakage due to construction operations, promptly notify the proper 
authority. Cooperate with said authority in restoration of services as promptly as possible 
and bear all cost of repair. In no case shall interruption of any water or utility service be 
allowed to exist outside working hours unless prior approval is granted. 

3.6.9  Drainage culverts which need to be removed by the CONTRACTOR shall be replaced in kind 
at the expense of the CONTRACTOR. 

3.6.10  The CONTRACTOR shall replace, at his own expense, all existing utilities or structures 
removed or damaged during construction, unless otherwise provided for in these Contract 
Documents or ordered by the ENGINEER. 

3.7  INTERFERING STRUCTURES 
3.7.1  The CONTRACTOR shall take necessary precautions to prevent damage to existing structures 

whether on the surface, aboveground, or underground. An attempt has been made to show 
major structures on the Drawings. The completeness and accuracy of information shown 
cannot be guaranteed, and it is presented simply as a guide to avoid known possible 
difficulties. 

3.7.2  Protect underground and aboveground existing structures from damage, whether or not 
they lie within the limits of the easements obtained by the OWNER. Where such existing 
fences, gates, barns, sheds, buildings, or any other structures must be removed in order to 
properly carry out the construction, or are damaged during construction, restore to their 
original condition to the satisfaction of the property owner involved at the CONTRACTOR's 
own expense. Notify the ENGINEER of any damaged underground structure, and make 
repairs or replacements before backfilling. 

3.7.3  Without additional compensation, the CONTRACTOR may remove and replace in a condition 
as good as or better than original, such small miscellaneous structures as fences, mailboxes, 
and signposts that interfere with the CONTRACTOR's operations. 

3.8  EASEMENTS 
3.8.1  Where portions of the work are located on public or private property, easement and permits 

will be obtained by the OWNER. Easements will provide for the use of property for 
construction purposes to the extent indicated on the easements. Copies of these easements 
and permits will be made available upon request to the OWNER. It shall be the 
CONTRACTOR's responsibility to determine the adequacy of the easement obtained in every 
case and to abide by all requirements and provisions of the easement. The CONTRACTOR 
shall confine his construction operations to within the easement limits or street right‐of‐way 
limits or make special arrangements with the property owners or appropriate public agency 
for the additional area required. Any damage to property, either inside or outside the limits 
of the easements provided by the OWNER, shall be the responsibility of the CONTRACTOR as 
specified herein. The CONTRACTOR shall remove, protect, and replace all fences or other 
items encountered on public or private property. Before final payment will be authorized by 
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the ENGINEER, the CONTRACTOR will be required to furnish the OWNER with written 
releases from property owners or public agencies where side agreements or special 
easements have been made by the CONTRACTOR or where the CONTRACTOR's operations, 
for any reason, have not been kept within the construction right‐of‐way obtained by the 
OWNER. 

3.8.2  It is anticipated that the required easements and permits will be obtained before 
construction is started. However, should the procurement of any easement or permit be 
delayed, the CONTRACTOR shall schedule and perform the work around these areas until 
such a time as the easement or permit has been secured. 

3.9  LAND MONUMENTS:  The CONTRACTOR shall notify the ENGINEER of any existing federal, state, 
county, city, and private land monuments encountered. Private monuments that are within 3 feet of 
the well borehole shall be preserved, or replaced by a licensed surveyor at the CONTRACTOR's 
expense. When Government monuments are encountered, the CONTRACTOR shall notify the 
ENGINEER at least 2 weeks in advance of the proposed construction in order that the ENGINEER will 
have ample opportunity to notify the proper authority and reference these monuments for later 
replacement. 

4.0  TEMPORARY CONSTRUCTION UTILITIES AND FACILITIES 

4.1  TEMPORARY WATER: Reclaimed water is available at the project site. The CONTRACTOR may use 
reclaimed water from the SWRWTP. The CONTRACTOR shall coordinate with the OWNER staff for 
obtaining reclaimed water and the CONTRACTOR shall be responsible for necessary piping and 
fittings to obtain water. 

4.2  TEMPORARY ELECTRIC POWER:  Electrical power (100 amp 480 volt) is available at the site. The 
CONTRACTOR shall be responsible to make arrangements for connection to the electrical power 
service and pay all costs for the electric power used during the Contract period, if required. 

4.3  POTABLE WATER: Potable water is available on site.  It is the CONTRACTOR responsibility to arrange 
potable water connection with the OWNER. CONTRACTOR will need to coordinate water connection 
by contacting Utilities Customer Service at 941‐792‐8811, option 1.  

4.4  SAFETY REQUIREMENTS FOR TEMPORARY ELECTRIC POWER:  Temporary electrical power installation 
shall meet the construction safety requirements of OSHA, state, and other governing agencies. 

4.5  SANITARY FACILITIES:  The CONTRACTOR shall provide and maintain sanitary facilities for his 
employees and his CONTRACTORS' employees that will comply with the regulations of the local and 
state departments of health and as directed by the ENGINEER. 

4.6  STORAGE OF MATERIALS:  Materials shall be so stored as to ensure the preservation of their quality 
and fitness for the work. When considered necessary, they shall be placed on wooden platforms or 
other hard, clean surfaces, and not on the ground. Stored materials shall be located so as to facilitate 
prompt inspection. Private property shall not be used for storage purposes without the written 
permission of the owner or lessee.  

4.7  USE OF EXISTING STORMWATER DITCH or CULVERT: The CONTRACTOR may explore using a culvert 
to cross underneath 119th St  with the discharge line rather than over the top of the road. If used, 
CONTRACTOR would be responsible for removing necessary sediment to access the ditch, and would 
be responsible for removing the temporary discharge line during rainfall events. CONTRACTOR 
should confirm size and location of pipe, as County was unable to locate through records, or 
determine through field visit the location and/or size of local stormwater culverts that could be used 
for road crossing.   

5.0  SAFETY AND CONVENIENCE 

5.1  CONSTRUCTION SAFETY PROGRAM 
5.1.1  The CONTRACTOR shall develop and maintain for the duration of this Contract, a safety 

program that will effectively incorporate and implement all required safety provisions. The 
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CONTRACTOR shall appoint an employee who is qualified and authorized to supervise and 
enforce compliance with the safety program. 

5.1.2  The safety program shall include a procedure specific safety plan and procedures including 
eye wash station, vapor drift monitoring, and secondary spill containment if stand alone 
tanks are used to store acid. 

5.1.3  The duty of the ENGINEER to conduct construction review of the CONTRACTOR's 
performance is not intended to include a review or approval of the adequacy of the 
CONTRACTOR's safety supervisor, the safety program, or any safety measures taken in, on, 
or near the construction site. 

5.2  SAFETY EQUIPMENT 
5.2.1  The CONTRACTOR, as part of his safety program, shall maintain at his office or other well‐

known place at the jobsite, safety equipment applicable to the work as prescribed by the 
governing safety authorities, all articles necessary for giving first‐aid to the injured, and shall 
establish the procedure for the immediate removal to a hospital or a doctor's care of any 
person who may be injured on the jobsite. 

5.2.2  The CONTRACTOR shall stage a minimum of 2,000 pounds of soda ash at locations adjacent 
to the wellhead, adjacent to the acid tanker, and adjacent to the pump and piping. 

5.2.3  The CONTRACTOR shall set up a safety station at least 50 feet from the wellhead, upwind if 
practical, which will include open water tank large enough to immerse a person, eye wash 
station, wind flag, and escape route.  

5.2.4  The CONTRACTOR shall perform a hazard analysis and select the appropriate personal 
protective equipment (PPE) for the work being completed. The CONTRACTOR shall verify 
that all safety equipment is on site and confirm wind direction. Keep all employees upwind. 
Road adjacent to site may need to be blocked depending on wind direction.  

5.2.5  The CONTRACTOR shall conduct a Safety and Environmental meeting to discuss procedure 
with all personnel on site prior to beginning work. A job safety analysis will be conducted 
prior to work. 

5.2.6  The CONTRACTOR shall be responsible for coordinating with the local HAZMAT authorities to 
obtain any required site inspections, permits, approval, and on‐site presence during 
acidization. 

5.2.7  The CONTRACTOR shall do all work necessary to protect the general public from hazards, 
including, but not limited to surface irregularities or unramped grade changes in pedestrian 
sidewalk or walkway, and trenches or excavations in roadway. Barricades, lanterns, and 
proper signs shall be furnished in sufficient amount to safeguard the public and the work. 

5.2.8  The performance of all work and all completed construction, particularly with respect to 
ladders, platforms, structure openings, scaffolding, shoring, lagging, machinery guards and 
the like, shall be in accordance with the applicable governing safety authorities. 

5.2.9  During construction, the CONTRACTOR shall construct and at all times maintain satisfactory 
and substantial temporary chain link fencing, solid fencing, railing, barricades or steel plates, 
as applicable, at all openings, obstructions, or other hazards in streets, sidewalks, floors, 
roofs, and walkways. All such barriers shall have adequate warning lights as necessary, or 
required, for safety. 

5.2.10  The CONTRACTOR shall construct a temporary, 6‐foot high chain link fence along the 
perimeter of the work area.  The enclosed area should be large enough so that all equipment 
can be contained within during non‐work hours.  The fenced area should have a lockable 
gate for ingress and egress. 
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5.2.11  CONTRACTOR will provide a continuous 24 hour/day manned presence when HCl is staged 
on the site.  

5.3  ACCIDENT REPORTS 
5.3.1  If death or serious injuries or serious damages are caused, the accident shall be reported 

immediately by telephone or messenger to the ENGINEER and OWNER. In addition, the 
CONTRACTOR must promptly report in writing to the ENGINEER and OWNER all accidents 
whatsoever arising out of, or in connection with, the performance of the work whether on, 
or adjacent to, the site, giving full details and statements of witnesses. 

5.3.2  If a claim is made by anyone against the CONTRACTOR or any CONTRACTOR on account of 
any accident, the CONTRACTOR shall promptly report the facts in writing to the ENGINEER 
and OWNER, giving full details of the claim. 

5.4  SAFE ACCESS BY FEDERAL, STATE, AND LOCAL GOVERNMENT OFFICIALS:  Authorized representatives 
of the FDEP, and other government officials shall at all times have safe access to the work, and the 
CONTRACTOR shall provide proper facilities for such access and inspection. 

5.5  TRAFFIC MAINTENANCE AND SAFETY:  The CONTRACTOR shall comply with all rules and regulations 
of the state, county, and city authorities regarding closing or restricting the use of public streets, 
highways or any portion of the well site. No public or private road shall be closed, except by express 
permission of the OWNER. Conduct the work so as to assure the least possible obstruction to traffic 
and normal commercial pursuits. It is anticipated that 119th street near Cortez road may need to be 
closed during development of the well.  CONTRACTOR shall prepare a Maintenance of Traffic Plan for 
OWNER approval. Protect all obstructions within traveled roadways by installing approved signs, 
barricades, and lights where necessary for the safety of the public. The convenience of the general 
public and residents adjacent to the project, and the protection of persons and property are the 
prime importance and shall be provided for in an adequate and satisfactory manner. 

5.6  PROTECTION OF PROPERTY:  The CONTRACTOR shall protect stored materials, cultivated trees and 
crops, and other items located adjacent to the proposed work. Notify property owners affected by 
the Construction at least 48 hours in advance of the time construction begins. During construction 
operations, construct and maintain such facilities as may be required to provide access by all 
property owners to their property.  

5.7  FIRE PREVENTION AND PROTECTION:  The CONTRACTOR shall perform all work in a fire‐safe manner. 
He shall supply and maintain on the site adequate fire‐fighting equipment capable of extinguishing 
incipient fires. The CONTRACTOR shall comply with applicable federal, state, and local fire‐prevention 
regulations. Where these regulations do not apply, applicable parts of the National Fire Prevention 
Standard for Safeguarding Building Construction Operations (NFPA No. 241) shall be followed. 

5.8  ACCESS FOR POLICE, FIRE, AND POSTAL SERVICE 
5.8.1  Notify the Local fire department and police department before closing any street or portion 

thereof. No closing shall be made without the OWNER's approval. Notify said departments 
when the streets are again passable for emergency vehicles. Do not block off emergency 
vehicles access to consecutive arterial crossings or dead‐ends streets, in excess of 300 linear 
feet, without special written permission from the fire department. Conduct operations with 
the least interference to the fire equipment access, and at no time prevent such access. 

5.8.2  The CONTRACTOR shall leave a night emergency telephone number or numbers with the 
police department, SWRWTP operators and ENGINEER so that contact may be made easily at 
all times in case of barricade and flare trouble or other emergencies. 

5.8.3  If a hurricane watch or hurricane warning is declared for the County, the CONTRACTOR shall 
at the discretion of the OWNER, and at no additional cost to the OWNER, restore the 
permanent wellhead and piping at each injection well and properly secure all materials and 
equipment at the project site.  Work will resume at no additional cost to the OWNER when 
the hurricane watch or warning is lifted.  
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5.8.4  In the event of an approaching tropical storm or extreme rain conditions the OWNER may 
need to use the injection well at the SWRWTP.  In this case, the CONTRACTOR shall, at no 
additional cost to the OWNER, restore the permanent wellhead and piping at each injection 
well and return each well to full operation.  Work will resume at no additional cost to the 
OWNER when the tropical storm conditions have passed.   

6.0  PRESERVATION, RESTORATION, AND CLEANUP 

6.1  SITE RESTORATION AND CLEANUP 
6.1.1  The CONTRACTOR shall at all times during the work, keep the premises clean and orderly, 

and upon completion of the work, repair all damage caused by equipment and leave the 
project free of rubbish or excess materials of any kind.  

6.1.2  Stockpile excavated materials in a manner that will cause the least damage to adjacent 
lawns, grassed areas, gardens, shrubbery, or fences, regardless of whether these are on 
private property, or on state, county, or city rights‐of‐way. Remove all excavated materials 
from grassed and planted areas, and leave these surfaces in a condition equivalent to their 
original condition.   

6.2  TREE REMOVAL:  No trees shall be removed without the express written approval of the ENGINEER. 
Removed trees will be disposed of off the worksite by the CONTRACTOR and as directed by the 
ENGINEER. 

6.3  RESEEDING AND FERTILIZING:  Originally seeded areas outside dedicated rights‐of‐way or easements 
shall be fertilized and reseeded with first‐quality seed or planted with new sod as approved by the 
property owner. All ground preparation, reseeding, and sodding shall be done in accordance with the 
best accepted practices for lawn planting. The CONTRACTOR shall be responsible for obtaining a 
satisfactory grass turf acceptable to the property owner. 

6.4  FINISHING OF SITE, BORROW, AND STORAGE AREAS:  Upon completion of the project, all areas used 
by the CONTRACTOR shall be properly cleared of all temporary structures, rubbish, and waste 
materials and properly graded to drain and blend in with the abutting property. Areas used for the 
deposit of waste materials shall be finished to properly drain and blend with the surrounding terrain. 

6.5  REMOVAL OF ROCK FROM FINISHED SURFACES:  Remove and dispose of all loose rock and boulders 
larger than 2‐inch diameter occurring on the finished surfaces as a result of the construction 
operations. 

6.6  STREET CLEANUP DURING CONSTRUCTION:  Thoroughly clean all spilled dirt, gravel, or other foreign 
material caused by the construction operations from all streets and roads at the conclusion of each 
day's operation. 

6.7  DUST PREVENTION:  Give all unpaved streets, roads, detours, or haul roads used in the construction 
area an approved dust‐preventive treatment or periodically water to prevent dust. Applicable 
environmental regulations for dust prevention shall be strictly enforced. 

6.8  HANDLING OF BRINE:  The CONTRACTOR shall make a conscience effort to maintain and contain all 
brine used for controlling the artesian head at the injection well to avoid brine contamination to the 
site. Point of disposal shall not impact vegetation and shall be approved by the ENGINEER. 

6.9  NOISE CONTROL:  Minimize noise by executing work using appropriate construction methods and 
equipment. If necessary, provide acoustical barriers so noise emanating from tools or equipment will 
not exceed legal noise levels. 

6.10  DRESS STANDARD:  The CONTRACTOR's employees shall dress appropriately while onsite. Long pants 
and shirts must be worn at all times. Clothing shall be free of holes, tears, and writing or other 
material that could be viewed as either offensive or harassing. 

7.0  SUBMITTALS DURING CONSTRUCTION 

7.1  GENERAL 
7.1.1  Requirements in this section are in addition to any specific requirements for submittals 

specified in other sections of these Contract Documents. 
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7.1.2  Submittals to the ENGINEER shall be addressed to: 

      CH2M HILL 
      4350 West Cypress Street, Suite 600 
      Tampa, Florida  33622‐1647 
      Attention:  Pete Larkin 

7.1.3  Submitted data shall be fully sufficient in detail for determination of compliance with the 
Contract Documents. 

7.1.4  The review, acceptance, or approval of substitutions, schedules, shop drawings, lists of 
materials, and procedures submitted or requested by the CONTRACTOR shall not add to the 
Contract amount, and all additional costs which may result there from shall be solely the 
obligation of the CONTRACTOR. 

7.1.5  The ENGINEER is not precluded by virtue of review, acceptance, or approval, from obtaining 
a credit for construction savings resulting from allowed concessions in the work or materials 
therefore. 

7.1.6  It shall not be the responsibility of the ENGINEER to provide engineering or other services to 
protect the CONTRACTOR from additional costs accruing from such approvals. 

7.1.7  No equipment or material for which listings, drawings, or descriptive material is required 
shall be installed until the ENGINEER has on hand copies of such approved lists and the 
appropriately stamped final shop drawings. 

7.1.8  The review of drawings by the ENGINEER will be limited to the general design requirements 
only, and shall in no way relieve the CONTRACTOR from responsibility for errors or omissions 
contained therein. 

7.1.9  Submittals will be acted upon by the ENGINEER as promptly as possible, and returned to the 
CONTRACTOR not later than the time allowed for review in SHOP DRAWING SUBMITTAL 
PROCEDURE. Delays caused by the need for re‐submittals shall not constitute reason for an 
extension of Contract time. 

7.2  SHOP DRAWING SUBMITTAL PROCEDURE 
7.2.1  The CONTRACTOR shall submit six copies, to the ENGINEER for his review, shop drawings, 

project schedule, pressure gauge data (including certification), and catalog cuts for fabricated 
items and manufactured items (including mechanical and electrical equipment) furnished 
under this Contract. Shop drawings shall be submitted in sufficient time to allow the 
ENGINEER not less than 5 regular working days for examining the shop drawings. 

7.2.2  These shop drawings shall be accurate, distinct, and complete, and shall contain all required 
information, including satisfactory identification of items, units, and assemblies in relation to 
the Contract Drawings and Specifications. 

7.2.3  Shop drawings shall be submitted only by the CONTRACTOR, who shall indicate by a signed 
stamp on the shop drawings, or other approved means, that he (the CONTRACTOR) has 
checked and approved the shop drawings, and that the work shown is in accordance with 
Contract requirements and has been checked for dimensions and relationship with work of 
all other trades involved. The practice of submitting incomplete or unchecked shop drawings 
for the ENGINEER to correct or finish will not be acceptable, and shop drawings which, in the 
opinion of the ENGINEER, clearly indicate that they have not been checked by the 
CONTRACTOR will be considered as not complying with the intent of the Contract 
Documents and will be returned to the CONTRACTOR for resubmission in the proper form. 

7.2.4  When the shop drawings have been reviewed by the ENGINEER, two sets of submittals will 
be returned to the CONTRACTOR appropriately stamped. If major changes or corrections are 
necessary, the shop drawing may be rejected and one set will be returned to the 
CONTRACTOR with such changes or corrections indicated, and the CONTRACTOR shall 
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correct and resubmit the shop drawings in the same manner and quantity as specified for 
the original submittal, unless otherwise directed by the ENGINEER. If changes are made by 
the CONTRACTOR (in addition to those requested by the ENGINEER) on the resubmitted 
shop drawings, such changes shall be clearly explained in a transmittal letter accompanying 
the resubmitted shop drawings. 

7.2.5  The review of such shop drawings and catalog cuts by the ENGINEER shall not relieve the 
CONTRACTOR from responsibility for correctness of dimensions, fabrication details, and 
space requirements, or for deviations from the Contract Drawings or Specifications, unless 
the CONTRACTOR has called attention to such deviations in writing by a letter accompanying 
the shop drawings and the ENGINEER approves the change or deviation in writing at the time 
of submission; nor shall review by the ENGINEER relieve the CONTRACTOR from the 
responsibility for errors in the shop drawings. 

7.2.6  The CONTRACTOR agrees that shop drawings submittals processed by the ENGINEER do not 
become Contract Documents and are not Change Orders; that the purpose of the shop 
drawing review is to establish a reporting procedure and is intended for the CONTRACTOR's 
convenience in organizing his work and to permit the ENGINEER to monitor the 
CONTRACTOR's progress and understanding of the design. 

7.3  SAMPLES AND TEST SPECIMENS 
7.3.1  Where required in the Specifications, and as determined necessary by the ENGINEER, test 

specimens or samples of materials, appliances, and fittings to be used or offered for use in 
connection with the work shall be submitted to the ENGINEER at the CONTRACTOR's 
expense, with information as to their sources, with all cartage charges prepaid, and in such 
quantities and sizes as may be required for proper examination and tests to establish the 
quality or equality thereof, as applicable. 

7.3.2  All samples and test specimens shall be submitted in ample time to enable the ENGINEER to 
make any tests or examinations necessary, without delay to the work. The CONTRACTOR will 
be held responsible for any loss of time due to this neglect or failure to deliver the required 
samples to the ENGINEER, as specified. 

7.3.3  Samples also shall be taken during the course of the work, as required by the ENGINEER. 

7.3.4  All tests required by the Specifications to be performed by an independent laboratory shall 
be made at the sole expense of the CONTRACTOR. 

7.3.5  Material used in the work shall conform with the submitted samples and test certificates as 
approved by the ENGINEER. 

7.4  CERTIFICATES OF COMPLIANCE SPECIFIED STANDARDS AND CODES 
7.4.1  A Certificate of Compliance shall be furnished for materials specified to a recognized 

standard or code prior to the use of any such materials in the work. The ENGINEER may 
permit the use of certain materials or assemblies prior to sampling and testing if 
accompanied by a Certificate of Compliance. The certificate shall be signed by the 
manufacturer of the material or the manufacturer of assembled materials and shall state 
that the materials involved comply in all respects with the requirements of the 
Specifications. A Certificate of Compliance shall be furnished with each lot of material 
delivered to the work and the lot so certified shall be clearly identified in the certificate. 

7.4.2  All materials used on the basis of a Certificate of Compliance may be sampled and tested at 
any time. The fact that material is used on the basis of a Certificate of Compliance shall not 
relieve the CONTRACTOR of responsibility for incorporating material in the work which 
conforms to the requirements of the Contract Documents and any such material not 
conforming to such requirements will be subject to rejection whether in place or not. 
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7.4.3  The ENGINEER reserves the right to refuse permission for use of material on the basis of a 
Certificate of Compliance. 

7.4.4  The form of the Certificate of Compliance and its disposition shall be as directed by the 
ENGINEER. 

8.0  PAYMENT 

8.1  GENERAL:  Payment for all work, materials and equipment specified in this section will be according 
to Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 01150 

MEASUREMENT AND PAYMENT 

1.0  GENERAL 

1.1  DESCRIPTION OF WORK 
1.1.1  Payment for the work to be completed under this project will be based upon the unit prices 

bid by the Contractor and on the Bid Form submitted by Contractors and accepted by 
Owner. 

1.1.2  It is the intent of the Owner to make payment for construction associated with the Project 
using the Pay Items in the Bid, and specify method of measurement and payment for all 
listed Pay Items. As may be noted below, incidental work which may be associated with a 
specific Pay Item is to be included in the cost proposed by the bidding contractor for that Pay 
Item. It is not the intent of the Owner to allow for additional compensation beyond those 
Pay Items included in the Schedule of Quantities and Unit Prices Bid Form submitted by the 
Contractor. It is therefore important that all Bidders fully acquaint themselves with all Plans, 
Specifications, Drawings, and other details pertaining to the Work. 

1.1.3  Work not shown or called out in either the Plans or the Specifications, but necessary in 
carrying out the intent of the Project or in the complete and proper execution of the Work, is 
required and shall be performed by the CONTRACTOR as though it were specifically 
delineated or described. No additional compensation will be considered for this associated 
and necessary Work. 

1.1.4  Damage caused by the construction activities to existing utilities including sewers and force 
mains, potable and reclaimed water mains and house services, underground electrical cable, 
TV and telephone cable and all other infrastructure shall be the sole responsibility of the 
CONTRACTOR. No additional payment will be made for replacement or restoration of these 
infrastructure components. 

2.0  SUBMITTALS 

2.1  Informational: 
2.1.1  Schedule of Payment Forms: Submit on Manatee County Standard Forms PMD‐1 (Application 

for Payment) and PMD‐2 (Pay Application Schedule) with Schedule of Quantities and Unit 
Prices bid documentation, for approval by the Owner. 

2.1.2  Monthly Progress Payments: 

2.1.2.1  Submit request for monthly progress payment in accordance with the 
measurement and payment requirements of this section of the specifications, 
the general conditions, and the agreement for approval by the Owner.  

2.1.2.2  Monthly applications for payment shall be provided to the Owner showing work 
completed through and including the 25th of the pay month in question. 

2.1.3  Final Application for Payment. 

2.1.3.1  Submit request for final payment upon completion of all work required by the 
contract including infrastructure installation, restoration, as‐built drawings and 
maintenance documentation, complete. A final application for payment will not 
be reviewed by the Owner until all work under the contract is complete.  Utilize 
Manatee County Standard Forms PMD‐8 (Certificate of Substantial Completion) 
and PMD‐9 (Final Reconciliation, Warranty Period declaration and Contractor’s 
Affidavit) as a part of the final payment application process. 
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3.0  APPLICATION FOR PAYMENT 

3.1  Transmittal Summary Form: Attach one Summary Form with each detailed Application for Payment. 
Execute certification by authorized officer of Contractor. 

3.2  Use detailed Application for Payment Form as approved by the Owner. 
3.3  Preparation: 

3.3.1  Calculate payment using measured lump sum quantities and unit price bid values for each 
pay item based upon that work actually constructed or furnished to the nearest cent.  

3.3.2  List each Change Order and Written Amendment executed prior to date of submission as 
separate line item. Totals to equal those shown on the Transmittal Summary Form for each 
schedule as applicable. 

3.3.3  Submit Application for Payment, including a Transmittal Summary Form and detailed 
Application for Payment Form(s).  

4.0  MEASUREMENT—GENERAL 

4.1  Quantities to be paid will be based on field measurements made by the Contractor and agreed to by 
Engineer and the Owner.  

5.0  ESTIMATED QUANTITIES 

5.1  The quantities shown are approximate and are given only as a basis of calculation upon which the 
award of the Contract is to be made. The Owner/Engineer does not assume any responsibility for the 
final quantities, nor shall the Contractor claim misunderstanding because of such estimate of 
quantities. The Owner has the right to change the listed quantities as they deem necessary.  Final 
payment will be made only for satisfactorily completed quantity of each item. 

6.0  MEASUREMENT AND PAYMENT 

6.1  General: 
6.1.1  The Contractor shall receive and accept the compensation provided in his Bid and defined in 

the Agreement as full payment for furnishing all materials and all labor, tools and equipment, 
for performing all operations necessary to complete the work under the project. It is the 
intent of these contract documents that any cost for which compensation is not directly 
provided by a bid item shall be prorated and included in the bid item for which they are 
required.  

6.1.2  The prices stated in the Contractors Schedule of Quantities and Unit Prices Bid Form include 
all costs and expenses for taxes, labor, materials, equipment, commissions, transportation 
charges and expenses, patent fees and royalties, labor for handling material during 
inspection together with any and all other costs and expenses for performing and completing 
the work as shown on the plans and specified herein. The basis of payment for any item at 
the unit price shown in the bid form shall be in accordance with the description of that item 
in this Section.  All work performed shall be in strict accordance with these specifications. 

6.1.3  No separate payment will be made for the following items, the cost of such work shall be 
included in the applicable contract pay items of work, including compliance with FDEP or any 
other agency: 

1.  Shop drawings, working drawings or other contractor documentation.  

2.  Clearing and grubbing.  

3.  Excavation, including shoring, sheeting and bracing as required by OSHA trench 
excavation safety standards. 

4.  Dewatering and proper disposal of all water. 

5.  Backfill and proper compaction, including suitable fill and all grading. 
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6.  Traffic and pedestrian control as required to complete the work and described in 
Section 01001. 

7.  Protection, repair, replacement of existing utilities, damaged as a result of 
construction activities. 

8.  Replacement or restoration of grass, trees and shrubbery in non‐paved areas 
within established pay limits. 

9.  Replacement or restoration of paved or unpaved roadways, grass and shrubbery 
plots damaged as a result of construction activities. 

10.  Temporary facilities and controls during construction such as water/sanitary 
facilities, traffic control, informational signs and environmental protection, unless 
specifically provided for in a pay item. 

11.  Removing and disposing of waste material due to construction. 

12.  Cleanup and restoring the job site to its original condition, which includes but is 
not necessarily limited to restoring the ground surface to its original grade.   

13.  Testing and placing system in operation. 

14.  Any material and equipment required to be installed and used for the tests. 

15.  Maintaining the existing quality of service during construction. 

16.  Appurtenant work as required for a complete and operable system. 

17.  Coordination with all Federal, State and Local agencies and utilities. 

18.  Tree trimming as required by Manatee County or any other agency. 

19.  Repair of private irrigation systems damaged during construction.  

20.  Furnishing and installing suitable temporary fences, as directed by the Owner, to 
adequately secure areas protected by a permanent fence when that permanent 
fence must be removed. The temporary fence shall remain in place until the 
permanent fence is replaced.   

6.2  The Contractor's attention is again called to the fact that the bids for the various items of work are 
intended to establish a total price for completing the work in its entirety. Should the Contractor feel 
that the cost for any item of work has not been established by the Bid or Contract Pay Items, he shall 
include the cost for that work in some other applicable bid item, so that his Bid for the project does 
reflect his total price for completing the work in its entirety. 

6.3  The quantities for payment under this Agreement shall be determined by actual measurement of the 
completed items, in place, ready for service and accepted by the Engineer or Owner, in accordance 
with the applicable method of measurement therefore. A representative of the Contractor shall 
witness all field measurements. Measurements shall be accomplished to the following accuracy 
unless otherwise specified: 

 

Item  Measurement 
Accuracy 

Method of Measurement 

EA  Each  Each—Field Count by Engineer or Owner 

LBS  100 LBs  100 pounds—Field Measured by Engineer or Owner 

LS  One  Lump Sum—Unit is one; no measurement will be made 

Gal  Gal  Gallon—Verification of Delivery Manifest by Engineer or Owner  

Hours  Hours  Hour—As Recorded by Engineer or Owner. Measured to the nearest 0.5 hour. 
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6.4  All work and materials shall be in accordance with the Technical Specifications and Drawings herein. 
All materials shall be furnished by the Contractor.  

7.0  BID ITEM DESCRIPTIONS 

7.1  The following bid items establish a breakdown of the work to be performed under this project. The 
bid item description, method of measurement and basis for payment are listed below for each of the 
bid items that are a part of this project: 
7.1.1  Bid Item 1: MOBILIZATION 

7.1.1.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to perform those operations necessary for the movement of personnel, 
equipment, supplies and incidentals to the project sit. Includes all work as 
specified in Section 01505 Mobilization and Site Work.  Also include the costs of 
any bonds, maintenance of traffic for pipe installation and other pre‐construction 
expenses necessary for the start of the Work under this Contract Item. The cost 
of all other work as shown, specified, directed or required for the expressed 
intent of the project that is not specifically included under other Contract Items 
shall also be included under this Contract Item.  The value of Bid Item 1 shall not 
exceed 10% of the total value of the project.  

7.1.1.2  Measurement and Payment for Mobilization: Shall be made at the Contract Lump 
Sum Bid Price. 

7.1.2  Bid Item 2: SETUP WELL DEVELOPMENT PUMP 

7.1.2.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to perform those operations necessary to complete the work as 
specified in Section 02678 Well Development.  Includes the costs of well kills 
required to install and remove pump.  Includes connections to storage tank and 
all necessary equipment to pump water from the storage container to the 
discharge line.    

7.1.2.2  Measurement and Payment for SETUP WELL DEVELOPMENT PUMP: Shall be 
made at the Contract Lump Sum Bid Price in accordance with the Bid Form. 

7.1.3  Bid Item 3: SETUP DISCHARGE PIPE 

7.1.3.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to construct and remove a temporary discharge line as required to 
complete work as specified in Section 02678 Well Development.  This Bid item 
includes the setup, rental cost, maintenance, security, cleaning, and removal of a 
20,000 gallon storage tank.   

7.1.3.2  Measurement and Payment for SETUP DISCHARGE PIPE: Shall be made at the 
Contract Lump Sum Bid Price in accordance with the Bid Form. 

7.1.4  Bid Item 4: WELL DEVELOPMENT 

7.1.4.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services during well development as specified in Section 02678 Well 
Development.  This Bid item includes time well is being developed including 
intermittent time when the well is turned off to allow the County’s collection 
system to drain. Development time does not include the portion of the day that 
development cannot occur (i.e., daytime).   

7.1.4.2  Measurement and Payment for WELL DEVELOPMENT: Payment for development 
time will be per hour of development rounded to the nearest half hour as 
recorded by the Engineer or Owner and shall be paid at the Contract Hourly unit 
Bid Price in accordance with the Bid Form. 
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7.1.5  Bid Item 5: ACIDIZATION SETUP 

7.1.5.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to perform those operations necessary to complete the work as 
specified in Section 02684 Acidization and Section 02687 Tag Depth.  Includes the 
costs of well kills required to setup and remove acidization equipment. Includes 
storage container required to store the acidization on site as defined in the 
specifications.  Includes connections to storage container(s) and all necessary 
equipment to pump the acid and backup water supply. Includes secondary 
containment requirements as defined in the specification.      

7.1.5.2  Measurement and Payment for ACIDIZATION SETUP: Shall be made at the 
Contract Lump Sum Bid Price in accordance with the Bid Form. 

7.1.6  Bid Item 6: ACIDIZATION 

7.1.6.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to complete the work as specified in Section 02684 Acidization.   

7.1.6.2  Measurement and Payment for ACIDIZATION: Payment for Acidization will be per 
each 1,000 gallons of acid delivered to the site and emplaced in the well as 
verified by the Engineer or Owner and shall be paid at the Contract unit Bid Price 
per 1,000 gallons of acid in accordance with the Bid Form.  

7.1.7  Bid Item 7: DEMOBILIZATION AND SITE CLEANUP 

7.1.7.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to perform those operations necessary for the movement of personnel, 
equipment, supplies, and incidentals from the project site and perform all work 
outlined in Specification Section 02988 Demobilization and Site Cleanup. Also 
includes any other post‐construction expenses necessary to conclude the Work 
under this Contract Item. The value of Bid Item 7 shall not exceed 5% of the total 
value of the project.  

7.1.7.2  Measurement and Payment for Demobilization: Shall be made at the Contract 
Lump Sum Bid Price. 

7.1.8  Bid Item 8: STANDBY TIME 

7.1.8.1  Description: The Contractor shall be paid for standby time as defined and 
specified in Section 02686 Standby Time, Downtime, and Extra Work.  

7.1.8.2  Measurement and Payment for STANDBY TIME: Payment for standby time 
(resulting from each cause approved by the ENGINEER) shall be at the unit price 
per hour, to the nearest half‐hour per day, as stated in the CONTRACTOR's Unit 
Price Bid Schedule for STANDBY TIME (Pay Item No. 8) to a maximum of 10 hours 
per normal work day.  All downtime shall be at the sole expense of the 
CONTRACTOR. ENGINEER Standby Time: The ENGINEER must be given 24 hours 
notice exclusive of Sundays and holidays, prior to any work.  If the ENGINEER is 
notified to be on site for work and the CONTRACTOR is not ready, then the 
ENGINEER will be reimbursed for the ENGINEER's time by the CONTRACTOR at 
the rate of $100.00 per hour, during normal working hours, starting at the time 
scheduled by the CONTRACTOR and notified to the ENGINEER. 

7.1.9  Bid Item 9: CASING REPAIR OF INJECTION WELL AND MONITORING WELL 

7.1.9.1  Description: The Contractor shall furnish all labor, materials, equipment and 
services to perform those operations necessary to complete the work as 
specified in Section 02674 Casing, Section 03301 Reinforced Concrete, Section  
02685 Wellhead, and Section 09900 Painting and Protecting Coatings.  Includes 
the cost of well kills required to complete the work.   
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7.1.9.2  Measurement and Payment for CASING REPAIR OF INJECTION WELL AND 
MONITORING WELL: Shall be made at the Contract Lump Sum Bid Price in 
accordance with the Bid Form. 

7.1.10  Bid Item 10: SODA ASH 

7.1.10.1  Description: The Contractor shall furnish 2,000 lbs of soda ash on site during 
Acidization to neutralize accidental spills.  Additionally,  soda ash may be required 
to neutralize post‐acid development water.  All soda ash will be paid under this 
bid item will.   The Contractor shall furnish all labor, materials, equipment and 
services required to emplace the soda ash as required.      

7.1.10.2  Measurement and Payment for SODA ASH: Payment for soda ash will be per 
pound of soda ash.   The soda ash will be measured by the bag (of known weight) 
in the field by the Engineer or Owner and shall be paid at the Contract unit Bid 
Price per 100 lbs in accordance with the Bid Form.  

7.1.11  Bid Item 11: DISCRETIONARY WORK 

Payment for all work under this Bid Item and listed in the Bid Form shall be made only at the 
County's discretion in order to satisfactorily complete the project in accordance with the 
Plans and Specifications.  Item included under this bid item may include but are not limited 
to Extra Work and Additional Well Kills. 

7.1.11.1 EXTRA WORK  

7.1.11.1.1  Description: The Contractor shall be paid for Extra Work as defined 
and specified in Section 02686 Standby Time, Downtime, and Extra 
Work.    

7.1.11.1.2  Measurement and Payment for EXTRA WORK: Payment for this 
item will be per hour of work completed at the direction of the 
Engineer or Owner and as defined in the specifications.  Extra Work 
will be recorded by the Engineer or Owner and shall be paid at the 
Contract Hourly unit Bid Price, rounded to the nearest half hour 
daily, in accordance with Bid item 11 of the Bid Form. 

7.1.13.2 ADITIONAL WELL KILLS 

7.1.11.2.1  Description: The Contractor shall furnish all labor, materials, 
equipment and services required to lower the water level in the 
well using a salt solution and assembly or disassembly of the well 
head in the event that the OWNER requests the well to be placed 
back into temporary service before work is completed.  A “well kill” 
consists of all work required each time the water level is lowered in 
the well in order to modify the wellhead, and includes the work 
required to modify the wellhead for operational service or the next 
operational step in the Work.   Labor and materials to maintain the 
well kill once the well is killed shall be included in the unit Bid Price.  
Only additional well kills and wellhead assembly/disassembly that 
are required to temporarily place the well back in service at the 
directive of the OWNER will be paid under the Discretionary Bid 
item.  All other well kills required to complete the Work as specified 
is covered in other Bid items.   

7.1.11.2.2  Measurement and Payment for ADDITIONAL WELL KILLS: Payment 
for well kills will be paid at the Contract unit Bid Price for each well 
kill in accordance with Bid item 11 of the Bid Form. 
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PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION  
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SECTION 01505 

MOBILIZATION AND SITE WORK 

1.0  SCOPE 

1.1  WORK INCLUDED:  This section covers the work necessary to: transport to the site all personnel, 
supplies and equipment; set up equipment, and temporary facilities; equipment referenced in other 
sections; temporary power, water, and per diem. 

2.0  MATERIALS AND EQUIPMENT 

2.1  GENERAL: 
2.1.1  Provide all the materials and equipment required to accomplish the work as specified.  

2.1.2  Provide secured protection for equipment or materials stored at the site or locations 
designated and approved by the OWNER. 

3.0  WORKMANSHIP 

3.1  Provide ENGINEER, OWNER, and FDEP 5 days notice prior to mobilization to the SWRWTP injection 
well. 

3.2  Set up all equipment at the site designated by the ENGINEER.   Confine work to designated work area 
to avoid interruption of normal operations at the Facility.  All equipment should be located inside the 
locked, fenced area during non‐work hours.  

3.3  Some obstructions may not be shown on the site plan. The CONTRACTOR is advised to carefully 
inspect the existing facilities before beginning any work at the site. The removal of minor 
obstructions shall be anticipated and accomplished, even though not shown or specifically 
mentioned. 

3.4  The CONTRACTOR is responsible for providing physical access to all sites for all vehicles necessary for 
well acidization, testing, and development. The ENGINEER accepts no liability for costs incurred due 
to the CONTRACTOR's failure to thoroughly examine the site and review existing site plans, data and 
these specifications. 

4.0  PAYMENT 

4.1  GENERAL:  Payment for all work, materials and equipment specified in this section will be according 
to Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 02674 

CASING 

1.0  GENERAL 

1.1  WORK INCLUDED: This Section covers the work, materials and equipment necessary for repairing 
portions of the 24‐inch diameter well casing on the existing injection well and the 6‐inch diameter 
casing of the monitoring well. The casings have visible signs of corrosion and are in need of repair. A 
generalized detail of the casing repairs is shown in Drawing No. 5.  

1.2  SUBMITTALS: CONTRACTOR shall furnish two legible copies of the mill certificates to the ENGINEER 
for approval before delivering pipe to jobsite. Any casing delivered to the jobsite must have legible 
heat numbers and or serial numbers traceable to the furnished mill certificates. Any casing not 
having legible, traceable identification, as described, will be rejected.  

2.0  PRODUCTS 

2.1  GENERAL: 
2.1.1  Provide all materials and equipment necessary for joining and installing the casing as 

specified. 

2.2  WELL CASING AND FLANGES 
2.2.1  The CONTRACTOR shall provide all casing and flanges, new and unused, of the types, 

thicknesses, diameters, and weights as specified. All casing shall be of new first quality 
material and free of defects in material, workmanship, and handling. 

2.2.2  All casings for the injection well and monitor well shall be new and unused carbon steel pipe 
and shall be seamless, conforming to ASTM A53, and/or API 5L, Grade B, latest revision. Ends 
of plain end pipe shall be perfectly square and shall be furnished beveled for field V‐notch 
butt welding. 

2.2.3  CONTRACTOR shall furnish two legible copies of the mill certificates to the ENGINEER for 
approval before delivering pipe to jobsite. Any casing delivered to the jobsite must have 
legible heat numbers and or serial numbers traceable to the furnished mill certificates. Any 
casing that does not have traceable and legible identification as described, will be rejected.  

2.2.4  Steel casings shall be equal to those manufactured by U.S. Steel Corporation or equal. 
Casings shall be furnished uncoated, except that ends may be coated for protection.  

2.3  WELL CASING SIZES AND THICKNESSES 
Casing shall be as Follows: 

Well 
Diameter (in) 

(ID/OD) 
Wall Thickness

(in)  Material 
Approx. Total 
Length (ft) 

IW‐1  23.00/24.00  0.500  Steel  3 

MW‐1  5.761/6.625  0.432  Steel  3 

2.4  COATINGS:  Chemically cured, rust inhibitive, coal‐tar epoxy suitable for field application.  Amide or 
polyamide type with 70 percent volume solids minimum. 

3.0  EXECUTION 

3.1  GENERAL: 
3.1.1  CONTRACTOR will lower the water level in the each well prior disassembling the wellhead 

from the casing.  CONTRACTOR will be responsible for maintaining water levels below land 
surface at all times during the repair of the casings. 
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3.1.2  Cement pad and exterior casings around the injection well and monitor well will be 
excavated to expose the interior casing to a depth of at least 6 inches below the corroded 
area. This will be done while the injection well remains operational to minimize the time the 
injection well is offline. The maximum depth of casing removal required by the Contractor 
without opportunity for requesting alternative repair and or additional compensation will be 
three feet below the top of the existing pad. 

3.1.3  Cut the casing below the corroded area and prepare the casing by beveling the ends for 
welding. 

3.1.4  Install new casing section assuring that the new section is of appropriate height to flange up 
to the existing piping at the site. 

3.1.5  CONTRACTOR shall be solely responsible for damage to the casing or wellhead caused by the 
action of the CONTRACTOR during repairs.  This does not include existing damage (i.e., 
corrosion around the casing and cement pad) for which the CONTRACTOR is contracted to 
repair as part of this scope of work.   Following the casing repairs, a pressure test will be 
performed on the casing.  The CONTRACTOR will make every reasonable effort to comply 
with this requirement including re‐welding of the repairs.  If it is determined that the casing 
is not capable of passing the pressure test due to a problem not related to the repairs, the 
Owner may request the Contractor to submit a proposal to conduct alternative evaluations 
for determining the casing integrity, and/or a proposal to repair the integrity issue. 

3.1.6  Casing lengths shall be joined watertight by a method appropriate to the material used, as 
selected by the CONTRACTOR, so that the resulting joint shall have the same structural 
integrity as the casing itself. 

3.1.7  The standards of the AWS shall apply for all welded joint casing and accessories. All welds 
shall conform to the latest revision of ANSI B31.1. 

3.1.8  A casing pressure test shall be performed on the injection well using an inflatable packer and 
instrumentation furnished by the CONTRACTOR. The injection well casing shall be pressure 
tested by a method approved by the ENGINEER . In the event that the specified pressure 
cannot be maintained, corrective measures shall be undertaken by the CONTRACTOR until 
the test is satisfactorily accomplished. The casing pressure test shall be witnessed by the 
ENGINEER or his representative. 

3.1.9  Following completion of each wellhead and prior to backfilling the excavations, the steel 
surfaces that will be in contact with the gravel backfill shall be coated by the CONTRACTOR 
with coal‐tar epoxy.  The epoxy shall be field applied so to completely coat all exposed 
surfaces.  Surface preparations and epoxy application shall be in accordance with AWWA 
C210‐84. 

3.1.10 If the repairs cannot be completed as specified in the bid documents, the Contractor can 
present alternative options for repair.  The Contractor will be compensated for the 
alternative repairs upon approval of the proposal by the ENGINEER and OWNER.  The 
Contractor will be expected to provide reasonable justification for a change in price for the 
repairs above or below what was provided in the original bid. 

3.2  WELDING PERFORMANCE QUALIFICATIONS 
3.2.1 All welders and welding operators shall be certified at the CONTRACTOR’s sole expense by a 

qualified testing laboratory before performing any welding under this section. Qualification 
tests shall be in accordance with Section IX, Article III of the ASME Boiler and Pressure Vessel 
Code. Welders and operators shall be qualified for making groove welds in carbon steel and 
stainless steel pipe in positions 2G and 5G for each welding process to be used. 

3.2.2  Qualification tests may be waived if evidence of prior qualification is deemed suitable by the 
ENGINEER. The CONTRACTOR shall retest any welders at any time the ENGINEER considers 
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the quality of the welder’s work substandard. When ENGINEER requests the retest of a 
previously qualified welder, the labor costs for the retest will be at OWNER’s expense if the 
welder successfully passes the test. If the welder fails the retest, all costs shall be at the 
CONTRACTOR’s expense. 

3.3  EXCAVATION 
3.3.1  Cement pad and exterior casings around the injection well and monitor well will be 

excavated to expose the interior casing to a depth below the corrosion. This will be done 
while the injection well remains operational to minimize the time the injection well is offline.  
CONTRACTOR will take care that excavation does not damage or alter the integrity of existing 
equipment, infrastructure, or structural support systems located near the injection well.  

3.4  END PREPARATION 
3.4.1  The existing casings shall be prepared in the field by cutting the casings below the corrosion 

and beveling the ends in preparation for welding. The new casing sections that will be 
welded to the existing casings will have machine beveled ends. Beveled ends for butt 
welding shall conform to ANSI B16.25. 

3.5 CLEANING 
Surfaces shall be clean and free of paint, oil, rust, scale, slag or other material detrimental to welding. 

3.6  ALIGNMENT AND SPACING 
3.6.1  Align ends to be joined within existing commercial tolerances on diameters, wall thickness 

and out‐of‐roundness. The new casing and flange must align with the existing piping.  

3.6.2  The shielded metal‐arc process shall be used for all carbon steel field welding. 

3.6.3  No welding shall be performed if there is impingement of any rain or high wind on the weld 
area, or if the ambient temperature is below 32 degrees F. If the ambient temperature is less 
than 32 degrees F, local preheating to a temperature warm to the hand is required. 

3.6.4  Tack welds, if not made by a qualified welder using the same procedure as for the completed 
weld, must be completely removed. Tack welds which are not removed shall be made with 
an electrode that is the same as, or equivalent to, the electrode to be used for the first weld 
pass. Tack welds that have cracked shall be removed. 

3.6.5  Each layer of deposited weld metal shall be thoroughly cleaned prior to the deposition of 
each additional layer of weld metal, including the final pass, with a power‐driven wire brush. 
Surface defects which will affect the soundness of weld shall be chipped out or ground out. 

3.6.6  There shall be a minimum of three weld passes.  

3.7  TESTING 
3.7.1  Casing repair in the injection well will be pressure tested for leaks. An inflatable packer will 

be set approximately 10 feet below the welded portion of the repaired casing and a pressure 
header will be installed. Casing will be pressurized with water removing all air head space in 
the casing. Testing shall be performed at a minimum of 150 psi for 60 minutes with a 
pressure change of less than +/‐ 5 percent of the original pressure over the 60 minutes. 
Repair all joints that show signs of leakage and re‐test until a successful pressure test 
demonstration is completed. No pressure test is required in the monitor well.  

3.7.2  Wellhead fittings and valves on both the injection well and monitor well shall be field tested 
for leaks. The injection wellhead and piping shall be tested by injecting recharge water at up 
to 82 psi for a minimum of 30 minutes. The monitor well will be returned to artesian 
conditions (positive head pressure at land surface). Joints in both wells shall show no visible 
leakage. Repair all joints that show signs of leakage prior to final acceptance. If there are any 
special parts of control systems or operators that might be damaged by the pipeline test, 
they shall be properly protected. The CONTRACTOR will be held responsible for any damage 
caused by the testing. 
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3.8  CORROSION PROTECTION 
3.8.1  Following completion of each casing repair and prior to backfilling the excavations, the steel 

surfaces that will be in contact with the backfill shall be coated by the CONTRACTOR with 
coal‐tar epoxy.  The epoxy shall be field applied so to completely coat all exposed surfaces.  
Surface preparations and epoxy application shall be in accordance with AWWA C210‐84. 

3.9  PAD REPAIR 
3.9.1  Following completion of casing repairs and successful testing, the excavated area will be 

backfilled with gravel within approximately 6‐inches of existing pad surface.  The pad will be 
restored using reinforced concrete as specified.  A sloping apron of cement will be formed 
around the casing as shown in Drawing 5 to draining water away from the casing and 
prevent standing water around the base of the casing. 

3.10  PAINTING 
3.10.1  All exterior exposed new metal surfaces will be painted per specification. 

4.0  PAYMENT 

4.1  GENERAL:   
4.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 02678 

WELL DEVELOPMENT 

1.0  SCOPE 

1.1  WORK INCLUDED 
1.1.1  This section covers the work, materials, and equipment necessary for the development of 

the well before and after acidization, complete. 

1.1.2  The total development time is estimated to be 36 hours (over a 4‐day period), which includes 
development prior to, and following acidization.  However, the ENGINEER shall be the sole 
judge as to when development is complete and may, therefore, increase or decrease the 
total development time. If it is deemed necessary to develop longer that 4 total days the 
Contractor will be allowed to request additional time to complete the work.  The number of 
development days will include days that pumping was conducted and will not include days 
required to run the discharge line and set and remove the pump.  

2.0  MATERIALS AND EQUIPMENT 

2.1  WELL DEVELOPMENT EQUIPMENT: Furnish and install well development equipment as approved by 
the ENGINEER. 

2.2  CONTRACTOR shall provide a temporary vertical turbine pump or other such pump as approved by 
the ENGINEER capable of pumping a minimum of 4,500 gpm from the well to an onsite containment 
vessel, and then to the sanitary sewer manhole.   

2.3  CONTRACTOR shall submit to ENGINEER performance curves and other such specifications relevant 
to the CONTRACTOR’s choice of pump to be used for development of the well. 

2.4  CONTRACTOR shall provide a valve on the vertical turbine pump discharge for adjustment of flowrate 
down to 2,000 gpm if the test pump can not be throttled. 

2.5  CONTRACTOR shall provide a totalizing flow meter capable of measuring discharge from the well to 
the sanitary sewer at the proposed pumping rates. 

2.6  CONTRACTOR shall furnish engine driven equipment or shall make his own arrangements for electric 
power. 

2.7  CONTRACTOR shall furnish a containment system (holding tank) or ”FRAC” for initial collection of pre 
and post acid development water prior to discharging to the County wastewater collection system. 
The storage container must be of appropriate material and construction to store post acid 
development water, and must have a volume of 20,000 gallons.   

3.0  WORKMANSHIP 

3.1  PUMPING DEVELOPMENT 
3.1.1  Operate the pumping development equipment at such rates of discharge (between 

approximately 2000 and 4500 gpm) and such periods of time as determined by the 
ENGINEER.  The well shall be pumped until the water is free from debris, sand, silt, and 
turbidity and/or until no further improvement in turbidity and flow can be observed.  The 
ENGINEER shall determine when development by pumping is complete. The anticipated 
drawdown in the well at 4,500 gpm is 165 feet.  The static head in the well is approximately 
10 psi. 

3.2  DISPOSAL OF WATER:  
3.2.1  Disposition of well development water will be determined by the ENGINEER in the field.  A 

discharge line of sufficient length shall be provided by the CONTRACTOR to discharge brine 
and water from the injection well to an onsite storage vessel provided by the CONTRACTOR 
with a volume of 20,000 gallons and of appropriate material and construction to contain the 
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post‐acid development water.  The water will then be directed to a sanitary sewer manhole 
(Drawing No. 4).  

3.2.2  Water generated during post acid development may require neutralization prior to 
discharging to the SWRWTP.  The acceptable pH range will be derived from coordination 
with the SWRWTP staff but is anticipated to be between 6.5 and 7.0. Per the specifications 
(General Requirements 5.2.2) the CONTRACTOR is required to stage at a minimum 2,000 lbs 
of soda ash onsite for emergency acid spills.  Therefore the CONTRACTOR will be required to 
use up to 2,000 lbs of soda ash for the neutralization of post acid development water.  Any 
additional soda ash over 2,000 lbs that is required for the neutralization of the development 
water will be paid at the per unit amount identified in the Bid Form. The CONTRACTOR will 
not be paid for soda ash used in the neutralization of spills and leaks during the acidization 
process. 

3.2.3  The CONTRACTOR shall only discharge to the sanitary sewer manhole at a flow rate 
acceptable to the Chief Operator of the SWRWTP or designee. 

3.2.4  The CONTRACTOR will be responsible for construction of temporary discharge line.  If the 
discharge line must cross the surface of 119th St. it will only be allowed at night and will 
require the CONTRACTOR to remove the pipe and open the road to traffic during the day. 

3.2.5  Contractor will be responsible for implementing and adhering to the approved MOT plan.    

3.2.6  A flow meter will be placed in‐line to measure discharge from the well to the sanitary sewer.   

4.0  SUBMITTALS 

4.1  CONTRACTOR shall submit to the ENGINEER the following documents for approval: 
4.1.1  Manufacturer’s technical specifications and performance curves for the proposed pumps. 

4.1.2  Calibration certificates for the proposed flow meters. 

4.1.3  Volume and construction characteristics of containment system used for development 
water. 

4.1.4  Submittal of required documents shall be done according to the   procedures identified in 
Section GENERAL REQUIREMENTS. 

5.0  PAYMENT 

5.4  GENERAL:   
5.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 02684 

WELL ACIDIZATION 

1.0  SCOPE 

1.1  WORK INCLUDED:  This section covers the work necessary to acidize the injection well at the 
SWRWTP, complete. 

2.0  MATERIALS AND EQUIPMENT 

2.1  GENERAL: 
2.1.1  Provide all the materials and equipment required to accomplish the work as specified.  

2.1.2  ACID STORAGE: All acid storage tanks will be of appropriate material and construction for 
storage of HCl at the specified concentrations. One tank will be required for the termination 
of the blow‐off pipe from the IW wellhead to capture acid off‐gassing in the event of a 
pressure release from the well.  The CONTRACTOR will also provide container(s) for acid 
storage.  The total volume for the storage container(s) is not specified so that the 
CONTRACTOR can propose options that are most suitable given the space and access 
constraints of the site.  A combined use of onsite staging and acid delivery tankers is 
acceptable provided it does not delay the injection of the acid and batches of at least 10,000 
gallons can be pumped continuously. 

2.1.3  SECONDARY CONTAINMENT:  The secondary containment will be of appropriate material 
and construction for storage of HCl.  The secondary containment will encompass all areas 
containing chemicals including storage areas, pipeline to and from the well, pumps, and any 
other components that may be in contact with acid or soda ash or any other chemicals used 
in the well rehabilitation process. Secondary containment will be required regardless of 
whether the acid storage tank(s) are placed on the cement well pad or not.  

2.1.4  The CONTRACTOR will be responsible for controlling the flow from the well while removing 
the wellhead and setting up for acidization in accordance with the appropriate sections of 
these documents. 

2.1.5  Acid will be 32 percent inhibited Hydrochloric Acid (HCl) from a source and carrier approved 
by the ENGINEER.  The HCl provided shall be approved for use in potable water wells, unless 
otherwise approved by the ENGINEER. 

2.1.6  ACIDIZATION HEADER:  Type of temporary acidization wellhead will be at the discretion of 
the CONTRACTOR but must be rated for a minimum working pressure of 250 psi or higher. 
The acidization wellhead must include, at a minimum, the following components:  acid line 
capable of injection at the required rates, one 4‐inch blow‐off (or equivalent), one 3‐inch 
access port for reclaimed water injection, and pressure gauge for the acid blow‐off valve.  
The wellhead shall also be equipped with valves on each pipe line to control flows.  Gauges 
shall be suitable for intended use and shall be calibrated from 0‐150 psi.  The wellhead will 
be installed above the existing 24‐inch reclaimed water pipeline so that reclaimed water 
from the County can be injected into the well between acidization batches.  The temporary 
acidization wellhead schematic is provided in Drawing No. 6. 

2.17  Approximately 35,000 gallons of acid will be targeted to complete the acidization.  Actual 
quantities used in the field shall be pre‐approved by the ENGINEER.  Certification from acid 
supplier will be required to verify materials and acid quantities at least 3 working days prior 
to acid delivery to site. 
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2.1.8   All piping from the wellhead to the blow‐off containment tank will be of rigid construction.  
Flexible hoses may be used for the acid delivery lines to the wellhead as long as the hoses 
and hose connections are of appropriate material for handling 32 percent HCl and capable of 
withstanding operating pressures of at least 200 psi. 

2.1.9  An approved inhibitor shall be added to the acid prior to emplacement of the acid in order to 
protect the wellhead and casing from the acid. 

2.1.10  The inhibitor must be approved by the ENGINEER prior to their use. 

3.0  WORKMANSHIP 

3.1  The CONTRACTOR  shall be responsible for maintaining water levels below land surface when the 
wellhead is open to atmosphere and be capable of closing in the well and controlling flow at all times 
during all activities conducted under this contract.  No unauthorized flow will be allowed from the 
well at any time. 
3.1.1  Food grade salt is acceptable for lowering and maintaining the water level in the well.  Other 

methods will require the approval of the ENGINEER. 

3.1.2  The CONTRACTOR’s fluid control device shall be approved by the ENGINEER prior to 
mobilization 

3.2  Install 2‐inch diameter acid injection pipe to the depth selected by the ENGINEER (the maximum 
anticipated depth is 600 feet).  

3.3  Set up wellhead at the well designated by the ENGINEER in accordance with the drawings and the 
specifications.  The acidization lines shall be installed such that no leaks occur. 

3.4  It is the intent that the emplacement of the acid will be done in one day in multiple batches.  The 
general sequence for the acid injection is to pump a batch of acid with a volume of approximately 
4,000 to 6,000 gallons and then flush the well with reclaimed water for a period of approximately 1‐2 
hours.  Then, if acceptable pressures are observed, larger batches of up to 10,000 gallons will be 
injected,  each followed by injection of reclaimed water at high rates. 

3.5  Inject water using the County’s existing reclaimed water lines into the well at a rate of up to 2100 
gpm for 15 minutes prior to acid injection.  The water flow rate will be measured using the County’s 
existing flow meter.  An additional back‐up water pump will be provided by the CONTRACTOR.  The 
pump will be connected to the County’s 2‐inch potable water connection at the site and piped to the 
3‐inch access port in the acidization wellhead.  The pump shall be capable of maintaining a flow rate 
of 100 gpm (or the rate the 2‐inch line is capable of providing) at head pressures of 100 psi at a 
minimum. The water supply for the injection will be reclaimed water and is available at the wellhead.  
The CONTRACTOR shall provide all piping, fittings, and backflow devices necessary to utilize the 
reclaimed water. 

3.6  Inject the acid through the acid line at a rate of approximately 100 gpm.  The HCl will be stored in a 
holding tank or containment system prior to injection.  The tank shall be constructed of suitable 
material to retain the acid without leaks.  The tank will be of sound construction and must not leak.  
The pump used to emplace the acid must be capable of pumping at a rate of approximately 100 gpm 
at head pressures of 30 psi at a minimum.  All pipe and pipe fittings for conveying acid shall be of rigid 
construction and constructed of suitable material approved by the ENGINEER. 

3.7  After pumping of all acid is complete, continue water injection as described above.  After water 
injection is complete, close all valves and allow well to remain undisturbed for a minimum 24‐hour 
duration or as otherwise approved by ENGINEER. 

3.8  After static period is completed, install development pump in the well to remove the spent acid and 
to develop the well.  Installation of the pump and other development equipment shall be as 
described in Section WELL DEVELOPMENT. 
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4.0  SUBMITTALS 

4.1  CONTRACTOR shall submit to the ENGINEER the following documents for approval: 
4.1.1  Manufacturer’s technical specifications and material safety data sheets for inhibitor 

chemicals. 

4.1.2  Schematic drawing showing CONTRACTOR’s proposed temporary acidization wellhead. 

4.1.3  Acid conveyance pipeline manufacturer’s technical specifications. 

4.1.4  Volume and construction characteristics of HCl containment system. 

4.1.5  Material manifests for acid delivery. 

4.1.6  Material safety data sheets for acid. 

4.1.7  Manufacturer’s certification of acid strength. 

4.1.8  Acid delivery manifestos  

4.1.9  CONTRACTOR’s proposed safety plan including all aspects of the project. 

Submittal of required documents shall be done according to the procedures identified in 
Section GENERAL REQUIREMENTS. 

5.0  PAYMENT 

5.1  GENERAL:   
5.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 02685 

WELLHEAD 

1.0  SCOPE 

1.1  This section covers the work necessary to restore existing wellheads to the original condition. 

2.0  MATERIALS AND EQUIPMENT 

2.1  Cement, locks, ports, flanges, caps, valves, gauges, reducers, and compartments will be maintained 
from existing wellheads or replaced by the CONTRACTOR, as necessary.  OWNER shall disassemble 
and re‐assemble electrical and instrumentation from wellhead. 

2.2  All bolts and nuts removed from the wellhead shall be replaced with new nuts and bolts of equal 
material.  OWNER shall furnish replacement nuts and bolts where required. 

3.0  WORKMANSHIP 

3.1  The wellhead shall be completed to enable access to the well casing for water level (pressure) 
measurements and purging of water. 

3.2  Replacement or new exposed steel components of the wellhead assembly shall be painted by the 
CONTRACTOR. 

3.3  Concrete pad shall be restored to the original condition without fractures or potential for leakage. 

4.0  PAYMENT 

4.1  GENERAL:   
4.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 02686 

STANDBY TIME, DOWN TIME AND EXTRA WORK 

1.0  SCOPE 

1.1  DEFINITIONS 
1.1.1  Standby time shall be paid for shutdown time of the equipment and crew for any portion of 

the normal working day (7:00 am to 7:00 pm, Monday through Friday) when the ENGINEER 
or OWNER’S representative orders work to cease or when other activities at the site, as 
approved by the ENGINEER's representative. No stand‐by time will be paid during the 
downtime that development is not being conducted (e.g., during the day time between night 
shifts when development activities are conducted). 

1.1.2  Downtime shall mean that time, other than standby time, during which activities could occur 
but does not or when machinery is broken down, materials or equipment are not available, 
or the CONTRACTOR elects not to perform these activities.  Downtime includes adverse 
weather conditions and delayed arrival of regulatory inspectors. 

1.1.3  Extra Work shall mean that time, other than standby time, during which the CONTRACTOR is 
directed to provide all equipment and a crew to perform extra work not specifically 
addressed in the GENERAL REQUIREMENTS or elsewhere in these Contract Documents. 

2.0  PAYMENT 

2.1  GENERAL:   
2.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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SECTION 02687 

TAG DEPTH 

1.0  SCOPE 

1.1  This section covers the work necessary to determine the depth to the bottom of the existing 
borehole, complete.  

2.0  MATERIALS AND EQUIPMENT 

1.1  Drill pipe, tremie line, and other materials and equipment as approved by the ENGINEER shall be 
provided by the CONTRACTOR. 

3.0  WORKMANSHIP 

3.1  The depth to the base of the existing borehole shall be determined prior to pre‐acidization 
development activities and following development after acidization, as approved by the ENGINEER 
and Regulatory Inspector, if present.  

3.2  Methods used by the CONTRACTOR shall include a tremie line, a sand line, Caliper log, or other 
method as required and approved by the ENGINEER.  

3.3  The CONTRACTOR shall demonstrate the depths to the satisfaction of the ENGINEER and Regulatory 
Inspector prior to demobilizing from the well.  

4.0  SUBMITTALS 

4.1  CONTRACTOR shall submit to the ENGINEER the following documents for approval: Tremie pipe tally 
count and measurement for determining tag depth, or Caliper log,  depending on the method used. 
4.1.1  Submittal of required documents shall be done according to the procedures identified in 

Section GENERAL REQUIREMENTS. 

5.0  PAYMENT 

5.1  GENERAL:   
5.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

  

END OF SECTION 
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SECTION 02988 

DEMOBILIZATION AND SITE CLEANUP 

1.0  SCOPE 

1.1  WORK INCLUDED:  This section covers the work necessary to remove from the site all personnel, 
supplies and equipment; remove workover and drill rigs and temporary facilities; equipment 
referenced in other sections; and site restoration and cleanup. 

2.0  MATERIALS AND EQUIPMENT 

2.1  GENERAL: 
2.1.1  Provide all materials and equipment required to accomplish the work as specified. 

2.1.2  On all questions concerning the acceptability of materials, execution of work, determination 
of costs, the decision of the ENGINEER shall be final and binding upon all parties. 

2.1.3  The CONTRACTOR shall assume full responsibility for all supplies, materials, and equipment 
required by it for the contracted work, whether furnished by itself or other parties, until the 
well has been rehabilitated  tested, , and accepted by the ENGINEER and OWNER.   

3.0  WORKMANSHIP 

3.1  GENERAL 
3.1.1  Accomplish all required work in accordance with the applicable portions of these 

Specifications and Parts or as approved by the ENGINEER.  

3.1.2  The replacement of minor obstructions and restoration of physical features, even though not 
shown or specifically mentioned shall be anticipated and accomplished.  

3.1.3  Upon leaving the site at the completion of the work, the CONTRACTOR will clean equipment 
and materials of surface and subsurface materials contacted at the site.  

3.2  CLEANUP OF CONSTRUCTION AREAS: 
3.2.1  Avoid defacing of the site area. Do not dump waste oil, fuel, rubbish, or other materials on 

the ground.  Restore the site to original condition.  

3.2.2  Replace or repair any facility damaged during work.  Site cleanup shall be completed to the 
satisfaction of the ENGINEER.  Solid waste such as subsurface fluids shall be contained so that 
it will not migrate from the site or areas designated by the ENGINEER.  This includes drill 
cuttings and debris such as wood, pipe, and hose. These materials will be segregated and 
identified as approved by the ENGINEER.  

4.0  PAYMENT 

4.1  GENERAL:   
4.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION  
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SECTION 03301 

REINFORCED CONCRETE 

1.0  GENERAL 

1.1  SECTION INCLUDES 
1.1.1  Work necessary for furnishing and replacing excavated sections of the reinforced concrete 

for the injection well pad and monitoring well pad, complete. 

1.1.2  The CONTRACTOR shall be responsible for the structural integrity of the drilling pad and will 
warrant the newly replaced sections of the pad against structural failures and cracking for 
the period of construction and one year upon completion of construction. 

1.1.3  Any structural failure or cracking of the replaced sections of the pad during the warranty 
period shall be corrected by the CONTRACTOR at his sole expense. 

1.2  SUBMITTALS 
1.2.1  Quality Control Submittals (Furnish the Following): 

1.2.1.1  Complete data on the concrete mix in accordance with ASTM C94. 

1.2.1.2  Ready Mix Delivery Tickets for Each Truck with the Following Information: 

a) Name of concrete firm. 
b) Serial number of ticket. 
c) Date. 
d) Truck number. 
e) Specific class of concrete. 
f) Amount of concrete. 
g) Time loaded. 
h) Water added. 
i) Time unloaded. 

1.2.1.3  Request for use of coarse aggregate if other than 1 inch. 

1.2.1.4 Joint Filler and Primer: Manufacturer’s written instructions for product shipment, 
storage, handling, application, and repair. 

2.0  PRODUCTS 

2.1  CONCRETE 
2.1.1  Ready mixed meeting ASTM C94. 

2.1.2  Portland Cement: Type II. 

2.1.3  Mix Design: 

2.1.3.1  Minimum Allowable 28‐Day Compressive Field Strength: 4,000 psi when cured 
and tested in accordance with ASTM C31 and C39. 

2.1.3.2  Coarse Aggregate Size: 1 inch. Other aggregate gradations must be submitted for 
review and approved in writing before use on the Project. 

2.1.3.3  Slump Range: 3 to 5 inches. 

2.1.3.4  Air Entrainment: Between 4 and 6 percent by volume. 

2.1.3.5  Water‐Cement Ratio: Maximum 0.46 by weight. 

2.1.3.6  Minimum Cement Content: 540 pounds per cubic yard. 

2.1.4  Mixing: Minimum 70 and maximum 270 revolutions of mixing drum. Nonagitating 
equipment is not allowed. 
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2.2  REINFORCING STEEL 
2.2.1  ASTM A615, Grade 60. 

2.2.2  Provide concrete blocks of same strength as concrete mix to support reinforcing bars. Do not 
use broken concrete, brick or stone. 

3.0  EXECUTION  

3.1  FORMS 
3.1.1  General: Unless specified otherwise, follow the applicable recommendations of ACI 347. 

3.1.2  Beveled Edges (Chamfer): 

3.1.2.1  Form ¾ inch bevels at concrete edges. 

3.1.2.2  Where beveled edges on existing adjacent structures are other than ¾ inch, 
obtain ENGINEER’s approval of size prior to placement of beveled edge. 

3.1.3  Form Tolerances:  

3.1.3.1  New sections of pad will be of same elevation and approximate thickness as 
existing slab.  Newly constructed sections will maintain the slope of the existing 
pad and will provide appropriate drainage of water.  

3.2  FORM SURFACE PREPARATION 
3.2.1  Thoroughly clean surfaces in contact with concrete or previous concrete, dirt and other 

surface contaminants prior to coating surface. 

3.2.2  Exposed Wood Forms in Contact with Concrete: Apply form sealer as recommended by the 
sealer material manufacturer. 

3.2.3  Steel Forms: Apply form sealer to steel forms as soon as they are cleaned to prevent 
discoloration of concrete from rust. 

3.3  PLACING REINFORCING STEEL 
3.3.1  Place reinforcing steel in accordance with CRSI Recommended Practice for Placing 

Reinforcing Bars. 

3.4  PLACING CONCRETE 
3.4.1  Meet ACI 318. 

3.4.2  Prior to placing concrete, remove water from excavation and debris and foreign material 
from forms. Check reinforcing steel for proper placement and correct any discrepancies. 

3.4.3  Before depositing new concrete on old concrete, clean surface using sandblast or bush 
hammer or other mechanical means to obtain a ¼ inch rough profile, and pour a cement‐
sand grout to minimum depth of 1 inch over the surface. Proportion cement and sand as in 
the concrete mix. 

3.4.4  Place concrete as soon as possible after leaving mixer, without segregation or loss of 
ingredients, without splashing forms or steel above, and in layers not over 2 feet deep. Place 
within one and one‐half hours after adding cement to mix. 

3.4.5  Maximum Vertical Drop to Final Placement: 8 feet. 

3.4.6  Do not place concrete when the ambient temperature is below 40 degrees F or approaching 
40 degrees F and falling, without special protection to keep the concrete above 40 degrees F. 
Remove and replace concrete damaged by freezing. 

3.5  CONCRETE SLAB FINISHES 
3.5.1  GENERAL: 

3.5.1.1  Do not use “jitterbugs” or other special tools designed for the purpose of forcing 
coarse aggregate away from the surface and allowing a layer of mortar, which 
will be weak and cause surface cracks or delamination, to accumulate. 
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3.5.1.2  Do not dust surfaces with dry materials. 

3.5.1.3  Use evaporation retardant. 

3.5.1.4  Round off edges of slabs with a steel edging tool, except where a cove finish is 
shown. Steel edging tool radius shall be ¼ inch for slabs subject to wheeled 
traffic. 

3.5.1.5  After curing and after applying the final floor finish, cover slabs with plywood or 
particle board or plastic sheeting or other material to keep floor clean and 
protect it from material and damage due to other construction work. 

3.5.1.6  Patch and repair defective areas and areas damaged by construction. 

3.5.2  Steel Troweled Finish: 

3.5.2.1  Finish by screening and floating with straightedges to bring surfaces to required 
finish elevation. Use evaporation retardant. 

3.5.2.2  While concrete is still green, but sufficiently hardened to bear a person’s weight 
without deep imprint, wood float to true, even plane with no coarse aggregate 
visible. 

3.5.2.3  Use sufficient pressure on wood floats to bring moisture to surface. 

3.5.2.4  After surface moisture has disappeared, hand trowel concrete to produce 
smooth, impervious surface, free from trowel marks. 

3.5.2.5  Burnish surface with an additional troweling. Final troweling shall produce a 
ringing sound from trowel. 

3.5.2.6  Do not use dry cement or additional water during troweling, nor will excessive 
troweling be permitted. 

3.6  PATCHING FORMED SURFACES 
3.6.1  Areas Subject to Water: 

3.6.1.1  Cut out honeycombed and defective areas. 

3.6.1.2  Cut edges perpendicular to surface at least 1‐inch deep. Do not feather edges. 

3.6.1.3  Soak area to be patched 24 hours, then allow surface to drain free of standing 
water. 

3.6.1.4  Patch with specified color matched nonshrink grout. 

3.6.1.5  Cure grout as recommended by grout manufacturer. 

3.7  PROTECTION AND CURING 
3.7.1  Protect fresh concrete from direct rays of sunlight, drying winds and wash by rain. 

3.7.2  Keep concrete slabs continuously wet for a 7‐day period. Intermittent wetting is not 
acceptable. 

3.7.3  Cure formed surfaces with an approved curing compound applied in accordance with 
manufacturer’s directions as soon as forms are removed and finishing completed. 

4.0   PAYMENT 

4.1  GENERAL 
4.1.1  Payment for all work, materials and equipment specific in this Section will be included in the 

casing repair lump sum price as stated in the CONTRACTOR's Unit Price Bid Schedule for 
CASING REPAIR (Pay Item No. 10). 

 

END OF SECTION  
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SECTION 09900 

PAINTING AND PROTECTIVE COATINGS 

1.0  GENERAL 

1.1  WORK INCLUDED 
1.1.1  This Section covers the surface preparation, furnishing and application of architectural paint 

and special protective coatings, complete. 

1.1.2  It is the intent that all new metal surfaces be painted (except stainless steel), whether 
specifically mentioned or not, except as modified herein. 

1.1.3  The Following Major Items will be Painted: 

1.1.3.1  Exterior surfaces of all exterior piping, fittings, valves and support hardware shall 
be painted with Tnemac Series 66 High Build Epoxoline and topcoated with 
Tnemac Series 73 High Aliphatic Polyurethane Enamel.  

1.2  WARRANTY 
1.2.1  The CONTRACTOR and coating manufacturer shall jointly and severally warrant to the 

OWNER and guarantee the work under this section against defective workmanship and 
materials for a period of 1 year commencing on the date of final acceptance of the Work. 

1.3  SUBMITTALS DURING CONSTRUCTION 
1.3.1  The CONTRACTOR shall obtain from each paint manufacturer for submittal to the ENGINEER, 

a completed Paint System Data Sheet (PSDS) and Technical Data Sheets.  

2.0  PRODUCTS 

2.1  PAINT AND COATINGS SUPPLIERS 
2.1.1  Alternate suppliers will be considered, subject to the review of the ENGINEER and OWNER.  

2.1.2  Coating Suppliers: Able to supply most heavy‐duty industrial coatings and architectural 
paints. 

2.1.2.1  Tnemec Coatings, Kansas City, MO (or equal). 

2.2  PAINT MATERIALS 
2.2.1  The following paint products will be used.  Deviations from the specified paint systems must 

be reviewed by the ENGINEER prior to use. Alternate systems will be considered subject to 
the review of the ENGINEER. 

Product  Definition 

Polyamide High Build Epoxy  Capability of 4‐8 MDFT per coat 

Aliphatic Polyurethane  Semi‐gloss finish enamel 

2.3  COLORS 
2.3.1  Colors to be used will be selected by the OWNER.. 

3.0  EXECUTION 

3.1  GENERAL 
3.1.1  All materials of a paint system, including primer and finish coats, shall be produced by the 

same paint manufacturer. Thinners, cleaners, driers, and other additives shall be as 
recommended by the paint manufacturer of the particular coating. 
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3.2  INTENT 
3.2.1  It is the intent of these Specifications that CONTRACTORS and their subcontractors employed 

on the jobsite will leave the surfaces of their work in such a condition that only minor 
cleaning, sanding, and filling is required prior to surface reparation and painting. It is the 
responsibility of the CONTRACTOR to inspect and provide substrate surfaces that are 
prepared in accordance with these Specifications and the printed directions and 
recommendations of the paint manufacturer whose product is to be applied. 

3.3  PROTECTION OF MATERIALS NOT TO BE PAINTED 
3.3.1  Remove, mask, or otherwise protect hardware, lighting fixtures, switchplates, nameplates on 

machinery, and other surfaces not intended to be painted. Protect working parts of 
mechanical and electrical equipment from damage during surface preparation and painting 
process. 

3.4  ENVIRONMENTAL CONDITIONS 
3.4.1  Paint shall not be applied in temperatures exceeding the manufacturer’s recommended 

maximum and minimum allowable, nor in dust, smoke‐laden atmosphere, damp or humid 
weather. 

3.4.2  Abrasive blast cleaning shall not be performed whenever the relative humidity exceeds 85 
percent, nor whenever the surface temperature is less than 5 degrees F above the dewpoint 
of the ambient air. 

3.5  SAFETY 
3.5.1  Painting shall be performed in strict accordance with the safety recommendations of the 

paint manufacturer; with the safety recommendations of the National Association of 
Corrosion Engineers contained in the publication, Manual for Painter Safety; federal, state, 
and local agencies having jurisdiction. 

3.6  LOCATION WHERE PAINTING IS PERFORMED 
3.6.1  Surface preparation and painting shall be done at the project site and/or a shop blast 

cleaning facility. 

3.7  SHOP BLAST CLEANING 
3.7.1  The Work shall be subject to the ENGINEER’s approval.. 

3.7.2  Finish painting at the jobsite shall be as specified herein. If the manufacturer of the finish 
coating differs from that of the shop primer, CONTRACTOR shall provide the ENGINEER with 
manufacturer’s written confirmation that the materials are compatible. 

3.8  FIELD SANDBLASTING 
3.8.1  Perform sandblasting for items and equipment where specified and as required to restore 

damaged surfaces previously shop or field blasted and primed. Materials, equipment, 
procedures, and safety equipment for personnel shall conform to the Steel Structures 
Painting Council. 

3.9  PREPARATION OF METAL SURFACES 
3.9.1  General: 

3.9.1.1  No surface preparation blasting will be permitted prior to submission of samples. 
All workmanship for metal surface preparation as specified shall be in strict 
conformance with the current Steel Structures Painting Council (SSPC) 
Specifications. 

3.9.1.2  Where OSHA or EPA regulations preclude standard abrasive blast cleaning, wet 
or vacu‐blast methods may be required. Coating manufacturers’ 
recommendations for wet blast additives and first coat application to apply. 

3.9.1.3  Hand tool clean areas that cannot be cleaned by power tool cleaning. 
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3.9.1.4  Preblast Cleaning Requirements: All oil, grease, welding fluxes, and other surface 
contaminants shall be removed prior to blast cleaning. Preblast cleaning methods 
shall use steam, open flame, hot water, or cold water with appropriate detergent 
additives followed with clean water rinsing. All sharp edges shall be rounded or 
chamfered and all burrs, jagged edges, and surface defects shall be ground 
smooth. Welds and adjacent areas shall be prepared such that there is: (1) no 
undercutting or reverse ridges on the weld bead, (2) no weld spatter on or 
adjacent to the weld or any other area to be painted, and (3) no sharp peaks or 
ridges along the weld bead. All embedded pieces of electrode or wire shall be 
ground flush with the adjacent surface of the weld bead. 

3.9.1.5  Blast Cleaning Requirements: The type of equipment and speed of travel shall be 
such that the specified degree of cleanliness is obtained.  Only dry blast cleaning 
methods will be permitted. Alternatives to standard abrasive blast cleaning 
methods will be permitted subject to a review by the ENGINEER. 

3.9.1.6  Post‐Blast Cleaning and Other Cleaning Requirements: All surfaces shall be 
cleaned of all dust and residual particles of the cleaning operations by dry (no oil 
or water vapor) air blast cleaning or other method prior to painting. Surfaces 
shall be sandblasted the same day they are sandblasted. Surfaces that have 
started to rust before they are painted shall be reblasted. 

3.10  APPLICATION OF PAINT 
3.10.1  General: 

3.10.1.1  Manufacturer’s written instructions for applying each type of paint or protective 
coating shall be furnished the ENGINEER prior to application. Apply all coatings in 
strict accordance with the paint manufacturer’s recommendations, as reviewed 
by the ENGINEER. 

3.10.1.2  For fusion bonded coatings, method of application may be electrostatic, fluidized 
bed, or flocking. 

3.10.1.3  Units to be bolted together and to structures shall be painted prior to assembly 
or installation. 

3.10.2  Film Thickness: Coverage is listed as total minimum dry film thickness in mils (MDFT), or per 
coat determinations as MDFTPC. The number is the minimum required irrespective of the 
coating thickness. Additional coats may be required to obtain the minimum required paint 
thickness, depending on, method of application, differences in manufacturers’ products, and 
atmospheric conditions. Maximum film build per coat shall not exceed the coating 
manufacturer’s recommendations. 

3.10.3  Unsatisfactory Application: If the item has an improper finish color, or insufficient film 
thickness, the surface shall be cleaned and top coated with the specified paint material to 
obtain the specified color and coverage. Specific surface preparation information to be 
secured from the coating manufacturer and the ENGINEER. Work shall be free of runs, 
bridges, shiners, laps, or other imperfections. Evidence of these conditions shall be cause for 
rejection. 

3.10.4  Protective Coatings Systems: 

Surface Prep.  Paint Material  Min. Coats, Cover 

Abrasive Blast, or  Epoxy Polyamide High Build  2 coats, 3.5 ‐5.5 MDFTPC 

Centrifugal Wheel Blast  Aliphatic Acrylic Polyurethane  1 coat, 3.0 MDFT 

(Near‐White Blast Cleaning, SP‐10)   
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3.10.5  Paint Application Schedule: The above paint system shall be used on all exposed existing and 
new metal surfaces at the injection wellhead. Limits of paint application shall be from top of 
slab within injection well vault to top of carbon steel pipe and ductile iron including flanges 
and all appurtenances. 

4.0  WARRANTY 

4.1  GENERAL 
4.1.1  CONTRACTOR shall provide a minimum 1‐year warranty for all painting work performed as 

specified herein. 

5.0  PAYMENT 

5.1  GENERAL:   
5.1.1  Payment for all work, materials and equipment specified in this section will be according to 

Measurements and Payment section of these bid documents. 

 

END OF SECTION 
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DRAWING 1
SWRWTP Deep Injection Well System
Well Construction Details
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DRAWING 2
SWRWTP Deep Injection Well System
Location Map
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DRAWING 3 
SWRWTP Deep Injection Well System
Injection Well Site Plan
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DRAWING 4
Site Map 
Discharge Location (Manhole)
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DRAWING 5
Injection Well and Monitor Well Wellhead Details
SWRWTP IW-1

bls = below land surface
Not to Scale
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DRAWING 6
Setup for Injection Well Acidizations
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