Invitation for Bid
(IFB) #10-3699-OV
26" Avenue Fuel Island Rehabilitation
Location: Grounds of the Public Works Facility,
East Bradenton, FL 34208

Manatee County, a political subdivision of the State of Florida, (hereinafter the "County") will
receive quotes from individuals, corporations, partnerships, and other legal entities organized
under the laws of the State of Florida or authorized to conduct business in the State of Florida.

NON-MANDATORY INFORMATION CONFERENCE

In order to insure that all prospective bidders have sufficient information and understanding of
the County's needs, an Information Conference will be held February 4, 2011 at 10:00 am.
Location: Manatee County Public Works Department, 1022 26" Avenue East, Conference
Room “B”, Bradenton, FL 34208. Attendance is not mandatory, but is highly encouraged.

A Site Inspection shall take place immediately following the Information Conference on
the Grounds of the Public Works Facility. The Fuel Island is located within this facility.
A Site Inspection is a requirement to bid on the Project.

REF: B.04  An inspection of the project site shall be acknowledged in Section 00300,
Bid Form, page 00300-1.

DEADLINE FOR CLARIFICATION REQUESTS: February 10, 2011
(Reference Bid Article A.06)

TIME AND DATE DUE: February 25, 2011 at 2:00 pm
Manatee County Purchasing, 1112 Manatee Avenue West, Bradenton, FL 34205
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A.01

IFB#10-3699-OV

SECTION 00010
INFORMATION TO BIDDERS

OPENING LOCATION

A.02

These bids will be publicly opened at Manatee County Purchasing, 1112 Manatee
Avenue West, Suite 803, Bradenton, Florida 34205 in the presence of County
officials at the time and date stated, or soon thereafter. All bidders or their
representatives are invited to be present.

Any bids received after the stated time and date will not be considered. It shall be the
sole responsibility of the bidder to have their bid delivered to the Manatee County
Purchasing Division for receipt on or before the stated time and date. If a bid is sent by
U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing
Division. Bids delayed by mail shall not be considered, shall not be opened at the
public opening, and arrangements shall be made for their return at the respondent’s
request and expense. :

SEALED & MARKED

A.03

One original and two copies of your signed bid shall be submitted in one sealed
package, clearly marked on the outside “Sealed Bid #10-3699-OV, 26" Avenue Fuel

Island Rehabilitation / Grounds of the Public Works Facility.

Address package to: Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

SECURING OF DOCUMENTS

A.04

Complete individual copies of the bidding documents for the project and/or products can
be obtained, free of charge, at the Manatee County Public Works Department located
at: 1022 26™ Avenue East, Bradenton, FL 34208: 941-708-7450, Extension 7420 or
7334 between the hours of 8:00 AM to 4:.00 PM, Monday through Friday, exception of
holidays. Complete set of the bidding document must be used in preparing bids. The
County assumes no responsibility for errors and misinterpretations resulting from the
use of incomplete sets of bidding document.

BID DOCUMENTS

Bids on http://www.mymanatee.org. Bid documents and the Notices of Source
Selection related to those Bids are available for download in a portable document
format (.PDF) file on the Manatee County web page on the Purchasing tab under “Bids.”
You may view and print these files using Adobe Acrobat software. You may download a
free copy of this software (Adobe) from the County's web page if you do not have it.
Manatee County collaborates with the Manatee Chamber of Commerce on
distributing solicitations using the RFP Tool web page on the Chambers website:
http://www.Manateechamber.com to post Bid documents in a portable document
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IFB#10-3699-OV

BID DOCUMENTS (Continued)

A.05

format (.PDF) file. This step is in addition to the posting on Manatee County
Government web pages.

Manatee County may also use an internet service provider to distribute Bids. A link to
that service, http://www.DemandStar.com, is provided on this website under the Tab
‘DemandStar”. Participation in the DemandStar system is not a requirement for doing
business with Manatee County.

Note: The County posts the Notice of Source Selection seven calendar days prior to the
effective date of the award.

IT IS THE RESPONSIBILITY OF EACH VENDOR, PRIOR TO SUBMITTING THEIR
BID, TO CONTACT THE MANATEE COUNTY PURCHASING OFFICE (see contact
information on page one of this document) TO DETERMINE IF ADDENDA WERE
ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID .

MODIFICATION OF BID SPECIFICATIONS

A.06

If a bidder wishes to recommend changes to the bid specifications, the bidder shall
furnish in writing, data and information necessary to aid the County in evaluating the
request to modify the specifications. The County is not obligated to make any changes
to the bid specifications. Unless an addendum is issued, the bid specifications shall
remain unaltered. Bidders must fully comply with the bid specifications, terms,
and conditions.

DEADLINE FOR CLARIFICATION REQUESTS

A.07

February 18, 2011 shall be the deadline to submit all inquiries, suggestions, or requests
concerning interpretation, clarification or additional information pertaining to the
Invitation for Bids to the Manatee County Purchasing Office.

This deadline has been established to méintain fair treatment for all potential bidders,
while maintaining the expedited nature of the Economic Stimulus that the contracting of

this work may achieve.

CLARIFICATION & ADDENDA

Each bidder shall examine all Invitation for Bids documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions
or requests concerning interpretation, clarification or additional information pertaining to
the Invitation for Bids shall be made through the Manatee County Purchasing Office.
The County shall not be responsible for oral interpretations given by any County
employee, representative, or others. The issuance of a written addendum is the only
official method whereby interpretation, clarification or additional information can be
given.
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IFB#10-3699-OV

CLARIFICATION & ADDENDA (Continued)

A.08

If any addenda are issued to this Invitation for Bid, the County will Broadcast the
addenda on the Demand Star distribution system to “Planholders” on this web service,
and post the documents on the Purchasing Division's web page at
http://www.mymanatee.org which can be accessed by clicking on the “Purchasing”
button and then clicking on the “Bids” button. It shall be the responsibility of each
bidder, prior to submitting their bid, to contact Manatee County Purchasing (see contact
on page 1) to determine if addenda were issued and to make such addenda a part of
their bid.

LOBBYING

A.09

After the issuance of any Invitation For Bid, prospective bidders, or any agent,
representative or person acting at the request of such bidder shall not contact,
communicate with or discuss any matter relating in any way to the Invitation For Bid with
any officer, agent or employee of Manatee County other than the Purchasing Director or
as directed in the Invitation For Bid. This prohibition begins with the issuance of any
Invitation For Bid, and ends upon execution of the final contract or when the invitation
has been canceled. Violators of this prohibition shall be subject to sanctions as
provided in the Manatee County Purchasing Code.

The County reserves the right to amend or to add to the names listed as persons to
contact. All amendments or additions to the names listed as persons to contact shall be
issued by the Purchasing Division, in writing.

UNBALANCED BIDDING PROHIBITED

Manatee County recognizes that large and/or complex projects will often result in a
variety of methods, sources and prices; however, where in the opinion of the County
such variation does not appear to be justified, given bid specifications and industry and
market conditions, the bid will be presumed to be unbalanced. Examples of unbalanced
bids will include:

1. Bids showing omissions, alterations of form, additions not specified or
required conditional or unauthorized alternate bids.

2. Bids quoting prices that substantially deviate, either higher or lower, from
those included in the bids of competitive bidders for the same line item unit
costs.

3. Bids where the unit costs offered are in excess of or below reasonable cost
analysis values.

In the event the County determines that a bid is presumed unbalanced, it will request
the opportunity to, and reserves the right to, review all sources quotes, bids, price lists,
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon
to develop the bid. The County reserves the right to reject as non-responsive any
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IFB#10-3699-0OV

UNBALANCED BIDDING PROHIBITED (Continued)

A.10

presumptive unbalanced bids where the bidder is unable to demonstrate the validity
and/or necessity of the unbalanced unit costs.

FRONT END LOADING OF BID PRICING PROHIBITED

A.11

Prices offered for performance and/or acquisition activities to occur early in the project
schedule, such as: mobilization, clearing and grubbing; or maintenance of traffic, that
are substantially higher than pricing of competitive bidders within the same portion of
the project schedule, will be presumed to be front end loaded. Front end loaded bids
could reasonably appear to be an attempt to obtain unjustified early payments creating
a risk of insufficient incentive for the Contractor to complete the work or otherwise
creating an appearance of an under-capitalized bidder.

In the event the County determines that a bid is presumed to be front end loaded, it will
request the opportunity to, and reserves the right to, review all source quotes, bids,
price lists, letters of intent, etc., which the bidder obtained and upon which the bidder
relied upon to develop the pricing or acquisition timing for these bid items. The County
reserves the right to reject as non-responsive any presumptive front end loaded bids
where the bidder is unable to demonstrate the validity and/or necessity of the front end
loaded costs.

WITHDRAWAL OF OFFERS

Vendors may withdraw offers as follows: a) Mistakes discovered before the opening of a
solicitation may be withdrawn by written notice from the bidder submitting the offer.
This request must be received in the office designated for receipt of offers in the
solicitation document prior to the time set for delivery and opening of the offers. A copy
of the request shall be retained and the unopened offer returned to that vendor. b)
After the responses to a solicitation are opened or a selection has been determined, but
before a contract is signed, a vendor alleging a material mistake of fact may be
permitted to withdraw their offer if: (1) the mistake is clearly evident on the solicitation
document; or (2) the bidder submits evidence which clearly and convincingly
demonstrates that a mistake was made. Request to withdraw and offer must be in
writing and approved by the Purchasing Official.

IRREVOCABLE OFFER

>
o

Any bid may be withdrawn up until the date and time set for opening of the bid. Any bid
not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 90
days to sell to Manatee County the goods or services set forth in the attached
specifications until one or more of the bids have been duly accepted by the County.

BID EXPENSES
All expenses for making bids to the County are to be borne by the bidder.
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IFB#10-3699-OV

RESERVED RIGHTS

A.15

The County reserves the right to accept or reject any and/or all bids, to waive
irregularities and technicalities, and to request resubmission. Also, the County reserves
the right to accept all or any part of the bid and to increase or decrease quantities to
meet additional or reduced requirements of the County. Any sole response received by
the first submission date may or may not be rejected by the County depending on
available competition and current needs of the County. For all items combined, the bid
of the lowest responsive, responsible bidder will be accepted, unless all bids are
rejected. The lowest responsible bidder shall mean that bidder who makes the
lowest bid to sell goods and/or services of a quality which conforms closest to or
most exceeds the quality of goods and/or services set forth in the attached
‘specifications or otherwise required by the County, and who is fit and capable to
perform the bid as made.

To be responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in the Invitation For Bid. To be a responsible bidder, the
bidder shall have the capability in all respects to perform fully the contract requirements,
and the tenacity, perseverance, experience, integrity, reliability, capacity, facilities,
equipment, and credit which will assure good faith performance. Also, the County
reserves the right to make such investigation as it deems necessary to determine the
ability of any bidder to furnish the service requested. Information the County deems
necessary to make this determination shall be provided by the bidder. Such information
may include, but shall not be limited to: current financial statements, verification of
availability of equipment and personnel, and past performance records.

APPLICABLE LAWS

A.16

Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of Manatee
County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Purchasing Code of
Laws as amended. Any actual or prospective bidder who is aggrieved in connection
with the solicitation or award of a contract may protest to the Board of County
Commissioners of Manatee County as required in Section 2-26/61 of the Purchasing
Code.

A protest with respect to this Invitation For Bid shall be submitted in writing prior to the
scheduled opening date of this bid, unless the aggrieved person did not know and could
not have been reasonably expected to have knowledge of the facts giving rise to such
protest prior to the scheduled opening date of this bid. The protest shall be submitted
within seven calendar days after such aggrieved person knows or could have
reasonably been expected to know of the facts giving rise thereto.

COLLUSION

By offering a submission to this Invitation For Bid, the bidder certifies that he has not
divulged, discussed or compared their bid with other bidder, and has not colluded with
any other bidder or parties to this bid whatsoever. Also, bidder certifies, and in the case
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IFB#10-3699-0V

COLLUSION (Continued)

A17

of a joint bid each party thereto certifies as to their own organization, that in connection
with this bid:

a. any prices and/or cost data submitted have been arrived at independently,
without consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and/or cost data, with any
other bidder or with any competitor;

b.  any prices and/or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;

c. no attempt has been made or will be made by the bidder to induce any other
person or firm to submit or not to submit a bid for the purpose of restricting
competition;

d. the only person or persons interested in this bid, principal or principals is/are

named therein and that no person other than therein mentioned has any interest
in this bid or in the contract to be entered into; and

e. no person or agency has been employed or retained to solicit or secure this
contract upon an agreement or understanding or a commission, percentage,
brokerage, or contingent fee excepting bona fide employees or established
commercial agencies maintained by bidder for purpose of doing business.

CODE OF ETHICS

With respect to this bid, if any bidder violates or is a party to a violation of the Code of
Ethics of Manatee County per Manatee County Purchasing Code Ordinance 08-43,
Article 3, Ethics in Public Contracting, and/or the State of Florida per Florida Statutes,
Chapter 112, Part lll, Code of Ethics for Public Officers and Employees, such bidder
may be disqualified from performing the work described in this bid or from furnishing the
goods or services for which the bid is submitted and shall be further disqualified from
submitting any future bids for work or for goods or services for Manatee County. The
County anticipates that all statements made and materials submitted in a bid will be
truthful. If a bidder is determined to be untruthful in its bid or any related presentation,
such bidder may be disqualified from further consideration regarding this Invitation For
Bid.
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IFB#10-3699-OV

BID FORMS

Bids must be submitted on attached County forms, although additional pages may be
attached. Bidders must fully complete all pages of the Bid Form. Bid Form must
be executed by an authorized signatory who has the legal authority to make the
offer and bind the company. Bidders must fully comply with all specifications,
terms and conditions.

LEGAL NAME

A.20

Bids shall clearly indicate the legal name, address and telephone number of the bidder.
Bids shall be signed above the typed or printed name and title of the signer. The signer
must have the authority to bind the bidder to the submitted bid.

DRUG FREE WORK PLACE

>

The Manatee County Board of County Commissioners adopted a policy regarding
bidders maintaining a Drug Free Work Place, prohibiting the award of bids to any
person or entity that has not submitted written certification to the County that it has
complied with those requirements. A Drug Free Work Place Certification Form is
attached to this bid for this purpose.

BE GREEN

All Bidders are encouraged to use as many environmentally preferable “green”
products, materials, supplies, etc. as possible in order to promote a safe and healthy
environment. Environmentally preferable are products or services that have a reduced
adverse effect on the environment. Provide detail of your organization’s initiative and

its ability to meet the goal of environmental sustainability.

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES

A person or affiliate who has been placed on the State’s convicted vendor list following
a conviction for a public entity crime, as that term is defined in Florida Statute §
287.133, may not submit a bid, proposal, or reply on a contract to provide any goods or
services to a public entity; may not submit a bid, proposal, or reply on a contract with a
public entity for the construction or repair of a public building or public work; may not
submit bids, proposals or replies on leases of real property to a public entity; may not be
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a
contract with any public entity; and may not transact business with any public entity in
excess of the threshold amount provided in Florida Statute § 287.017 for CATEGORY
TWO for a period of 36 months following the date of being placed on the convicted list.

In addition, the Manatee County Code prohibits the award of any contract to any person
or entity who/which has, within the past 5 years, been convicted of, or admitted to in
court or sworn to under oath, a public entity crime or of any environmental law that, in
the reasonable opinion of the purchasing official, establishes reasonable grounds to
believe the person or business entity will not conduct business in a responsible matter.
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IFB#10-3699-OV

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES (Continued)

To insure compliance with the foregoing, the Code requires all persons or entities
desiring to contract with the County to execute and file with the purchasing official an
affidavit, executed under the pain and penalties of perjury, confirming that person, entity
and any person(s) affiliated with the entity, does not have such a record and is therefore
eligible to seek and be awarded business with the County.

In the case of a business entity other than a partnership or a corporation, such affidavit
shall be executed by an authorized agent of the entity. In the case of a partnership,
such affidavit shall be executed by the general partner(s). A Public Contracting and
Environmental Crimes Certification is attached for this purpose.

DISCOUNTS

Any and all discounts must be incorporated in the prices contained in the bid and not
shown separately. The prices as shown on the bid form shall be the price used in
determining award.

TAXES

>
N
w

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Exempt
Cert. No. 59-78-0089K; FL Sales Tax Exempt Cert. NO 85-8012622206C-6); therefore,
the vendor is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the vendor's normal tax liability.

DESCRIPTIVE INFORMATION

Unless otherwise specifically provided in the specifications, all equipment, materials and
articles incorporated in the work covered by this contract shall be new and of the most
suitable grade for the purpose intended. Unless otherwise specifically provided in the
specifications, reference to any equipment, material, article or patented process, by
trade name, brand name, make or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition.

AMERICANS WITH DISABILITIES ACT

The Board of County Commissioners of Manatee County, Florida, does not discriminate
upon the basis of any individual's disability status. This non-discrimination policy
involves every aspect of the County's functions including one's access to, participation,
employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an Information Conference or Bid Opening should contact the
person named on the first page of this bid document at least twenty-four (24) hours in
advance of either activity.
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IFB#10-3699-OV

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all vendors that it will affirmatively ensure that in
any contract entered into pursuant to this advertisement, minority business enterprises
will be afforded full opportunity to submit bids in response to this advertisement and will
not be discriminated against on the grounds of race, color or national origin in
consideration for an award.

MBE/WBE

>
N
©

A.30

The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/WBE firms. This service may be directly
accessed at: http://www.osd.dms.state.fl.us/iframe.htm

If you have any questions regarding this State service, please contact their office at
(850) 487-0915.

MATHEMATICAL ERRORS

In the event of multiplication/extension error(s), the unit price shall prevail. In the event
of addition error(s) the extension totals will prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards, prior to additional

evaluation.

DISCLOSURE

Upon receipt, all inquires and responses to inquires related to this Invitation for Bid
become "Public Records" and are subject to public disclosure consistent with Chapter
119, Florida Statutes.

Bids become “Public Records” ten (10) days after the bid opening or if an award
decision is made earlier than this time as provided by Florida Statue 119.071. No
announcement or review of the bid documents shall be conducted at the public opening
of the bids. '

Based on the above, Manatee County will receive bids at the date and time stated, and
will make public at the opening the names of the business entities of all that submitted
an offer and any amount presented as a total offer without any verification of the
mathematics or the completeness of the offer. Upon the expiration of the statutory term
for exemption the actual documents may be inspected or copied. When County staff
have completed a mathematic validation and inspected the completeness of the offers,
tabulation shall be posted on www.mymanatee.org.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS:

BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR
SPECIFICATIONS, WHICH VARY FROM THE INFORMATION TO BIDDERS,
SHALL HAVE PRECEDENCE.

END OF SECTION “A”
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SECTION 00020
BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the most responsive, responsible bidder meeting specifications and
having the lowest Total Bid Price for the requirements listed on the Bid Form for the
Work as set forth in this Invitation For Bid. Bid Prices shall include costs for furnishing
all labor, equipment and/or materials for the completion of the Work in accordance with
and in the manner set forth and described in the Contract Documents to the County's
satisfaction within the prescribed time.

The Fuel Island is utilized by the MCAT Transit Division and various other
Agencies within the County including the Sheriff's Department, EMS, Public
Safety, ECC (911 Center), East and South Manatee Fire Departments, etc... Due
to the sensitivity of the project, the successful Contractor shall limit downtime of
the Fuel Island during the duration of the construction phase.

In evaluating bids, the County shall consider the qualifications of the bidders; and if
required, may also consider the qualifications of the subcontractors, suppliers, and other
persons and organizations proposed. County may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of
materials and equipment proposed for incorporation in the Work.

Whenever two or more bids are equal with respect to price, quality and service, the bid
received from a local business shall be given preference in award. Whenever two or
more bids which are equal with respect to price, quality and service are received, and
neither of these bids are received from a local business, the award shall be determined
by a chance drawing conducted by the Purchasing Office and open to the public.

Local business is defined as a business duly licensed and authorized to engage in the
sale of goods and/or services to be procured, which has a place of business in Manatee
County with full time employees at that location.

SUBCONTRACTORS

Subcontractors shall be bound by the terms and conditions of this contract insofar as it
applies to their Work, but this shall not relieve the prime contractor from the full
responsibility of the County for the proper completion of all Work to be executed under
this contract.

The employment of unauthorized aliens by any vendor is considered a violation of
Section 274 (e) of the Immigration and Employment Act. If the vendor knowingly
employs unauthorized aliens, such violation shall be cause for unilateral cancellation of
this agreement.
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IFB #10-3699-OV

QUALIFICATIONS OF BIDDERS

B.04

Each bidder must secure all licenses required (in accordance with Chapter 489 Florida
Statutes) for the Work which is the subject of this bid; and, upon request, shall submit a
true copy of all applicable licenses. The License requirement for this project is:
General Contractor.

To demonstrate qualifications to perform the Work, each bidder must be prepared to
submit within five days of County's request; written evidence such as financial data,
previous experience, present commitments and other such data as may be requested.
Bidder must be able to provide evidence of Bidder's qualification to do business in the
state of Florida. Each bidder shall submit as a portion of their bid, a completed
Contractor's Questionnaire included as Section 00430.

A complete list of all subcontractors proposed for any portion of the Work may be
requested of any Bidder deemed necessary by the County. Subcontracts shall be
awarded only to those subcontractors considered satisfactory by the County.

INSPECTION OF SITE

B.05

Prior to submission of a bid, each bidder shall visit the site to become familiar
with all conditions that may affect services that are required to completely
execute the full intent of these specifications. Site visit shall be acknowledged in
Section 00300, Bid Form, page 00300-1.

Site Inspection immediately following the February 4" Information Conference.

Contractors are required to contact site personnel and schedule an appointment
for the Inspection of the Site.

Contact: Judy Berisford at 941-708-7524
Sal Bordonaro at 941-708-7450 / Ext. 7341 (Backup)

PREPARATION OF CONTRACT

A written notice confirming award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within 10 days thereafter, Successful Bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents to
County. (Note: Contract must be approved in accordance with the Manatee County
Code of Laws, Chapter 2-26, Manatee County Purchasing Ordinance and the
Standards and Procedures approved by the County Administrator).

END OF SECTION “B”
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SECTION 00030
GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CONTRACT FORMS

C.02

The agreement resulting from the acceptance of a bid shall be in the form of the
agreement stated in this bid.

ASSIGNMENT OF CONTRACT

C.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this
Contract or of his right, title, or interest therein, or his power to execute such Contract,
or to assign any monies due or to become due there under to any other person, firm or
corporation unless first obtaining the written consent of the County. The giving of such
consent to a particular subcontractor assignment shall not dispense with the necessity
of such consent to any further or other assignment.

COMPLETION OF WORK

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run.

LIQUIDATED DAMAGES

C.05

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof,
with such diligence as will hinder its completion within the time specified, the County
may seek damages. The actual damages for delay will be impossible to determine and
in lieu thereof, the Contractor shall pay to the County the sum of $388.00 as fixed,
agreed, and liquidated damages for each calendar day of the delay until the Work is
finally accepted by the County and the Contractor and his Surety shall be liable for the
amount thereof.

PAYMENT

Contractor may apply for partial payment on monthly estimates, based on the amount of
Work done or completed in compliance with the provisions of the Contract. Contractor
shall submit an application, on a form provided or approved by the County, of an
approximate estimate of the proportionate value of the Work done, items and locations
of the Work performed up to and including the last day of the period then ending. The
County will then review said estimate and make any necessary revisions so that the
estimate can receive approval for payment. If the Contractor and the County do not
agree on the approximate estimate of the proportionate value of the Work done for any
pay period, the determination of the County will be binding. The amount of said
estimate after deducting any required retainage and all previous payments shall be due
and payable to the Contractor within 20 days after the pay estimate has been approved
by the County. It is the Contractor's responsibility for the care of the materials.
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PAYMENT (Continued)

C.06

Any damage to or loss of said materials is the full responsibility of the Contractor. Any
Periodical Pay Estimate signed by the Contractor shall be final as to the Contractor for
any or all work covered by the Periodical Pay Estimate. Any requests for payment of
materials stored on site must be accompanied with a paid receipt. The Contractor
warrants and guarantees that title to all work, materials and equipment covered by any
application for payment, whether incorporated in the project or not, will pass to the
County at the time of payment free and clear of all liens, claims, security interests and
encumbrances (hereafter referred to as "Liens").

The Contractor agrees to furnish an affidavit stating that all laborers, material men, and
subcontractors have been paid on the project for Work covered by the application for
payment and that a partial or complete release of lien, as may be necessary, be .
properly executed by the material men, laborers, subcontractors on the project for Work
covered by the application for payment, sufficient to secure the County from any claim
whatsoever arising out of the aforesaid Work.

When the Contractor has completed the Work in compliance with the terms of the
Contract Documents, he shall notify the County in writing that the project is ready for
final inspection. The County will then advise the Contractor as to the arrangements for
final inspection and what Work, if any, is required to prepare the project or a portion
thereof for final inspection. When the County determines the project or portion thereof
is ready for final inspection, the County shall perform same. Upon completion of final
inspection, the County will notify Contractor of all particulars in which this inspection
reveals that the Work is incomplete or defective. Contractor shall immediately take
such measures as are necessary to complete such Work or remedy such deficiencies.
When all such errors have been corrected, a final re-inspection will be made. The
process will be repeated until, in the opinion of the County, the project has been
completed in compliance with the terms of the Contract Documents.

When final acceptance has been made by the County, the County will make final -
payment of the Contract amount, plus all approved additions, less approved deductions
and previous payments made. The Contract will be considered complete when all work
has been finished, the final inspection made, approved as-builts received, and the
project finally accepted in writing by the County. The Contractor's responsibility shall
then terminate except as otherwise stated.

RETAINAGE

A retainage of 2.5% of the total contract amount shall be withheld from payments after
75% completion of the Work. Upon substantial completion, this retainage shall be
reduced to 1% of the total contract amount plus such amount as the County may
reasonably deem necessary to repair, replace, complete or correct any damaged,
defective, incorrect or incomplete work. Upon final acceptance, the remaining retainage
shall be included in the final payment.
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WARRANTY AND GUARANTEE PROVISIONS

C.08

All work, materials, and equipment furnished as defined herein shall be guaranteed and
warranted by the contractor for a minimum period of three (3) years, unless otherwise
specified, from final acceptance by the County to be free from defects due either to
faulty materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the contractor is
warranted and guaranteed by the contractor to be such as to meet the required
standards and to accomplish the purpose and function of the project as defined,
detailed, and specified herein.

The County shall, following discovery thereof, promptly give written notice to the
contractor of faulty materials, equipment, or workmanship within the period of the
guarantee and the contractor shall promptly replace any part of the faulty equipment,
material, or workmanship at his own cost. These warranty and guarantee provisions
create no limitations on the County as to any claims or actions for breach of guaranty or
breach of warranty that the County might have against parties other than the contractor,
and do not constitute exclusive remedies of the County against the contractor.

ROYALTIES AND PATENTS

C.09

The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the. equipment and/or services being furnished. Contractor shall
defend all suits or claims for infringement of any patent, trademark or copyright, and
shall save the County harmless from loss on account thereof, including costs and
attorney's fees.

AUTHORIZED PRODUCT REPRESENTATION

C.10

The contractor, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to
perform accordingly may, in the County's sole discretion, be deemed a breach of
contract, and shall constitute grounds for the County's immediate termination of the
contract. :

REGULATIONS

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA
and/or other federal or state of Florida rules, regulations or other requirements, as each

may apply.
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CANCELLATION

o
]

l.

Any failure of the contractor to furnish or perform the Work (including, but not limited to,
commencement of the Work, failure to supply sufficient skilled workers or suitable
materials or equipment) in accordance with the contract, the County may order the stop

of the Work, or any portion thereof, until the cause for such order has been eliminated.
If the contractor persistently fails to perform the Work in accordance with the contract,
the County reserves the right to terminate the contract and select the next qualified
bidder or re-advertise this procurement in part or in whole. The County reserves the
right to cancel all or any undelivered or unexecuted portion of this contract with or
without cause.

INDEMNIFICATION

The contractor covenants and agrees to indemnify and save harmless the County, its
agents and employees, from and against all claims, suits, actions, damages, causes of
action, or judgments arising out of the terms of the resulting agreement for any personal
injury, loss of life, or damage to the property sustained as a result of the performance or
non-performance of services or delivery of goods; from and against any orders,
judgments, or decrees, which may be entered against the County, its agents or
employees; and from and against all costs, attorney's fees, expenses and other
liabilities incurred in the defense of any such claim, suit or action, and the investigation
thereof. Nothing in the award, resulting agreement, contract or Purchase Order shall be
deemed to affect the rights, privileges and immunities of the County as set forth in
Florida Statute Section 768.28.

MANUALS, SCHEMATICS, HANDBOOKS

C.14

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must
also be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the bidder. Vendor shall furnish two (2) copies of each.

INSURANCE

The contractor will not commence work under a contract until all insurance under this
section and such insurance coverage as might be required by the County has been
obtained. The contractor shall obtain, and submit to Purchasing within 10 calendar
days of request, at his expense, the following minimum amounts of insurance (inclusive
of any amounts provided by an umbrella or excess policy):

a. Workers' Compensation/Employers' Liability
Part One - There shall be no maximum limit (other than as limited by the
applicable statute) for liability imposed by Florida Workers' Compensation Act or
any other coverage required by the contract documents which are customarily
insured under Part One of the standard Workers' Compensation Policy.
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C.14 INSURANCE (Continued)
Part_ Two - The minimum amount of coverage required by the contract
documents which are customarily insured under Part Two of the standard
Workers' Compensation Policy shall be:

$100,000 (Each Accident)

$500,000 (Disease-Policy Limit)

$100,000 (Disease-Each Employee)
b. Commercial General Liability

The limits are to be applicable only to work performed under this contract and
shall be those that would be provided with the attachment of the Amendment of
Limits of Insurance (Designated Project or Premises) endorsement (ISO Form
CG 25 03) a Commercial General Liability Policy with the following minimum

limits.
General Aggregate:
Products/Completed Operations Aggregate $1,000,000
Personal and Advertising Injury $300,000
Each Occurrence $300,000
Fire Damage (Any One Fire) Nil
Medical Expense (Any One Person) Nil
C. Business Auto Policy
Each Occurrence Bodily Injury and
Property Damage Liability Combined $300,000
Annual Aggregate (if applicable): $1,000,000
d. Owners Protective Liability Coverage

The minimum OPC Policy limits per occurrence and, if subject to an aggregate,
annual aggregate to be provided by the contractor shall be the same as the
amounts shown above as the minimum per occurrence and general policy
aggregate limits respectively required for the Commercial General Liability
coverage. The limits afforded by the OPC Policy and any excess policies shall
apply only to the County and the County's officials, officers, agents and
employees and only to claims arising out of or in connection with the work under
this contract.

e. Property Insurance
If this contract includes construction of or additions to above ground buildings
or structures, contractor shall provide "Builder's Risk" insurance with the
minimum amount of insurance to be 100% of the value of such addition(s),
building(s), or structure(s).

S:\IFB#10-3699-0V / 26" Ave. Fuel Island Rehabilitation 00030-5



IFB#10-3699-OV

C.14 INSURANCE (Continued)
f. Installation Floater
If this contract does not include construction of or additions to above ground
building or structures, but does involve the installation of machinery or
equipment, contractor shall provide an "Installation Floater' with the minimum
amount of insurance to be 100% of the value of such addition(s), building(s), or
structure(s).

g. Certificates of Insurance and Copies of Polices

Certificates of Insurance in triplicate evidencing the insurance coverage specified
in the six above paragraphs a., b., c., d., e., and f., shall be filed with the
Purchasing Director before operations are begun. The required certificates of
insurance shall name the types of policy, policy number, date of expiration,
amount of coverage, companies affording coverage, and also shall refer
specifically to the bid number, project title and location of project. Insurance shall
remain in force at least one year after completion and acceptance of the project
by the County, in the amounts and types as stated herein, with coverage for all
products and services completed under this contract.

ADDITIONAL INSURED: The contractor shall name Manatee County as additional
insured in each of the applicable policies.

If the initial insurance expires prior to the completion of operations and/or services by
the contractor, renewal certificates of insurance and required copies of policies shall be
furnished by the contractor and delivered to the Purchasing Official thirty (30) days prior
to the date of their expiration.

Nothing herein shall in any manner create any liability of the County in connection with
any claim against the contractor for labor, services, or materials, or of subcontractors;
and nothing herein shall limit the liability of the contractor or contractor's sureties to the
County or to any workers, suppliers, material men or employees in relation to this
contract.

BID BOND/CERTIFIED CHECK

By offering a submission to this Invitation For Bid, the bidder agrees should the bidder's
bid be accepted, to execute the form of contract and present the same to Manatee
County for approval within 10 days after being notified of the awarding of the contract.
The bidder further agrees that failure to execute and deliver said form of contract within
10 days will result in damages to Manatee County and as guarantee of payment of
same a bid bond/certified check shall be enclosed within the submitted sealed bid in the
amount of five (6%) percent of the total amount of the bid.

O
o
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BID BOND/CERTIFIED CHECK (Continued)

C.16

The bidder further agrees that in case the bidder fails to enter into a contract, as
prescribed by Manatee County, the bid bond/certified check accompanying the bid shall
be forfeited to Manatee County as agreed liquidated damages. If the County enters into
a contract with a bidder, or if the County rejects any and/or all bids, accompanying bond
will be promptly returned.

PERFORMANCE AND PAYMENT BONDS

c.a7

The successful bidder shall furnish surety bonds as security for faithful performance of
the contract awarded as a result of this bid, and for the payment of all persons
performing labor and/or furnishing material in connection therewith. Surety of such
bonds shall be in an amount equal to the bid award (100% each) and from a duly
authorized and nationally recognized surety company, authorized to do business in
Florida, satisfactory to this County. The attorney-in-fact who signs the bonds must file
with the bonds a certificate and effective dated copy of power-of-attorney. (Reference
Florida Statute 255.05)

Furnishing the performance and payment bonds shall be requisite to execution of a
contract with the County. Said performance and payment bonds will remain in force for
the duration of the contract with the premiums paid by the contractor. Failure of
successful bidder to execute such contract and to supply the required bonds shall be
just cause for annulment of the award.

The County may then contract with another acceptable bidder or re-advertise this
Invitation For Bid. If another bidder is accepted, and notice given within 90 days after
the opening of bids, this acceptance shall bind the bidder as though they were originally
the successful bidder.

Failure of the County at any time, to require performance by the contractor of any
provisions set out in the contract will in no way affect the right of the County, thereafter,
to enforce the provisions. Bonds to remain _in_effect for one year after final payment
becomes due.

NO DAMAGES FOR DELAY

No claim for damages or any claim other than for an extension of time shall be made or
asserted against the County by reason of any delays. The Contractor shall not be
entitled to an increase in the Total Contract Price or payment or compensation of any
kind from the County or direct, indirect, consequential impact or other costs, expenses
for damages, including but not limited to costs of acceleration or inefficiency arising
because of delay, disruption, interference or hindrance from any
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C.17 NO DAMAGES FOR DELAY (Continued)
cause whatsoever; provided, however, that this provision shall not preclude recovery
or damages by the Contractor for hindrance or delays due solely to fraud, bad faith,
or active interference on part of the County or its agents. Otherwise, the Contractor
shall only be entitled to extensions of the Contract Time as the sole and exclusive
remedy for such resulting delay, in accordance with and to the extend specifically
provided above.

C.18 NO INTEREST
Any monies not paid by the County when claimed to be due to the Contractor under
this Contract shall not be subject to interest including prejudgment interest. Any
monies not paid by the County when claimed to be due to the Contractor for
damages awarded in the case of construction delays shall not be subject to
prejudgment interest.

C.19 CONSTRUCTION OF CONTRACT
This Contract and the rights and responsibilities hereunder shall not be construed
more strongly against either party, regardiess of the extent to which such party may
have participated in the preparation hereof.

END OF SECTION “C”
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SECTION 00100
BID SUMMARY

D.01 THE WORK
The work included in this contract consists of the rehabilitation of the existing 26"
Avenue Fuel Island. The Work entails replacing the Canopy Fascia Panels and
Deck Panels, the Fire Suppression System and miscellaneous components
including but not limited to nine (9) Lighting Fixtures and one (1) Power Shut-Down
Push Button with associated conduit and wiring, replacement of the Existing Water
Hose Reel and Miscellaneous Painting.

The Contractor’'s working hours for this project shall be between 7:00 am and 3:00
pm, Monday through Friday.

The successful Contractor shall be responsible to provide a Fuel Facility Attendant
for the Fuel Island between the hours of 3:00 pm and 12:00 am, Monday through
Friday. The presence of the Fuel Facility Attendant during the refueling of MCAT
Transit Buses is a requirement by the Southern Manatee Fire. It shall be the
Contractor's responsibility to ensure that the on-site attendant adhere to the
requirements set forth in the contract documents.

Evening and weekend hours may be required in order to reduce the Fuel
Island’s downtime.

The Contractor shall furnish all shop drawings, working drawings, labor, materials,
equipment, tools, services and incidentals necessary to complete all work required
by these Specifications and as shown on the Contract Drawings.

The Contractor shall perform the work complete, in place and ready for continuous
service and shall include any repairs, replacements, and / or restoration required as
a result of damages caused prior to acceptance by the County.

The Contractor shall furnish and install all materials, equipment and labor which is
reasonably and properly inferable and necessary for the proper completion of the
work, whether specifically indicated in the Contract Documents or not.

D.02 SUBCONTRACTORS, SUPPLIERS AND OTHERS

The identity of subcontractors, suppliers, and other persons and organizations
(including those who are to furnish the principal items of material and equipment)
may be requested by the County for each bid item from any of the Bidders; and the
Bidder shall respond within five days after the date of such request. Such list shall
be accompanied by an experience statement with pertinent information regarding
similar projects and other evidence of qualification for each such subcontractor,
supplier, persons or organization if requested by County. If County, after due
investigation, has reasonable objection to any proposed subcontractor, supplier,
other person or organization, County may, before the Notice of Award is given,
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SUBCONTRACTORS, SUPPLIERS AND OTHERS (Continued)

D.04

If apparent successful Bidder declines to make any such substitution, County may
award the contract to the next lowest qualified Bidder that proposes to use
acceptable subcontractors, suppliers, and other persons who County does not make
written objection to. Contractor shall not be required to employ any subcontractor,
supplier, other person or organization who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of this contract insofar as
it applies to their Work, but this shall not relieve the prime contractor from the full
responsibility to the County for the proper completion of all Work to be executed
under this contract.

BIDS

Bids are to be submitted in triplicate, one original and two copies, upon the County
supplied forms. All blank spaces must be filled in as noted with amounts extended
and totaled and no changes shall be made in the wording of the forms or in the items
mentioned therein. In the event a change is made in your submittal, the Bidder shall
write its initials by the change. Any bid may be rejected which contains any
omissions, alterations, irregularities of any kind, or which shall in any manner fail to
conform to bid requirements.

A bid made by an individual, either in his/her own or proper person or under a trade
or firm name, shall be executed under the individual's signature. If made by a
partnership, the bid shall be executed by two or more of the general partners. If
made by a corporation, the bid shall be executed by its President or other legally
authorized corporate officer or agent.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site to become familiar with local conditions that
may affect cost, progress, performance, or furnishing of the Work; (c) consider
federal, state, and local codes, laws, and regulations that may affect costs, progress,
performance, or furnishing of the Work; (d) study and carefully correlate Bidder's
observations with the Bid Documents; and (e) notify County of all conflicts, errors, or
discrepancies in the Bid Document.

The accuracy of the existing utility locations shown on the plans is approximate and
without express or implied warranty. Each Bidder may, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
studies, and obtain any additional information and data which pertain to the physical
conditions at or contiguous to the site or otherwise which may affect cost, progress,
performance or furnishing of the Work and which Bidder deems necessary to
determine his Bid for performing and furnishing the Work in accordance with the time
price and other terms and conditions of the Contract Documents.
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EXAMINATION OF CONTRACT DOCUMENTS AND SITE (Continued)

D.05

County will provide each Bidder access to the site to conduct such explorations and
tests. Bidder shall fill all holes, clean up and restore the site to its former condition
upon completion of such explorations. The lands upon which the Work is to be
performed, rights-of-way and easements for access thereto, and other lands
designated for use by Contractor in performing the Work identified in the Contract
Documents.

All additional lands and access thereto required for temporary construction facilities
or storage of materials and equipment are to be provided by Contractor. Easements
for permanent structures or permanent changes in existing structures are to be
obtained and paid for by County unless otherwise provided in the Contract
Documents.

MATERIALS AND WORKMANSHIP

D.06

All materials and apparatus required for this Work, except as specifically specified
otherwise, shall be new, of first class quality, and shall be furnished, delivered,
connected and finished in every detail. Construction shall be prescribed by good
industry practice and in accordance with manufacturer's recommendations for the
type being installed.

Use skilled workman trained and experienced in the necessary trades and who are
completely familiar with the specified requirements and the methods needed for
proper performance of the Work of this section.

REGULATIONS AND MATERIAL DISPOSAL

D.07

It shall be the responsibility of the contractor to assure compliance with any OSHA,
EPA, federal, state, and/or local rules, regulations or other requirements as each

may apply.
DISCRETIONARY WORK

This Bid Item entails minor increases (that may be directed by staff) to existing bid
item quantities or minor modification items not bid which were unforeseen and
necessary during the construction to provide a safe, complete project in accordance
with Bid Documents. (This will not affect the requirement for change orders
involving major modifications to the project.) Payment for all Work under this item
shall be made only at the County’s discretion in order to satisfactorily complete the
project. In general, this item is for unanticipated conflicts and/or design changes
required during construction which are necessary to complete the project without
changing the initial scope of Work and without costly delays.

END OF SECTION “D”
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SECTION 00150
MANATEE COUNTY LOCAL PREFERENCE LAW AND VENDOR REGISTRATION

E.01 Vendor Registration
All vendors are encouraged to register with Manatee County using the on-line
“Vendor Registration” web page on www.mymanatee.org.

Enclosed are a copy of the current Manatee County law that details the County’s
Local Preference and the County’s definition of a Local Business.

If you assert that your firm meets the stated definition of a Local Business, we ask
that in addition to registering on the County’s Web page, you fill out the attached
“Affidavit As To Local Business Form” that is included in this section, have the
completed document notarized, and mail the original to the following address:
Manatee County Administration Center, 1112 Manatee Avenue West, Suite 803,
Bradenton, FL 34205.

Your cooperation in registering your business with Manatee County will enhance our
opportunities to identify sources for goods and services, plus identify Local
Businesses. This information is used for soliciting quotations up to $250,000.00 and
for competitive solicitations of larger purchases.

You will note that Manatee County collaborates with the Manatee Chamber of
Commerce, posting bids on www.manateechamber.com as well as using the same
vendor categories for registration.

Our staff can assist you with your registration as needed. Our office hours are 8:00
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call
(941) 749-3014 if you wish to have a purchasing staff member assist you.

Quick steps to registration: www.mymanatee.orq

A link to “Purchasing” is listed under “Quick Links” on page one of the County Web
Site.

On the left hand side of the Purchasing Web page, click on “Vendor Registration”.

This will bring up the Vendor Registration form for on-line input. Please note that the
definition of a “Local Business” changed on March 17, 2009. The Web page will be
updated to include the current Law which has been provided in this section of the
bid.

Thank you for reviewing this information and considering registering your business
with Manatee County. Registration is not mandatory; however, by taking the time to
register, you are helping the County to provide timely notifications of quotation, bid
and proposal opportunities to your business.
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E.02 Section 2-26-6. Local preference, tie bids, local business defined.

(@) Whenever a responsible local business bidder and a responsible non-local business bidder
are found, upon the opening of bids, to have both submitted the lowest responsive bid, the bid of
the local bidder shall be awarded the contract. Should more than one responsible local business
bidder match the responsible non-local business bidder’'s lowest responsive bid, or should no
responsible local business bidder match the lowest responsive bid but two or more responsible non-
local business bidders submit lowest responsive bids for equal amounts, then the award of the
contract shall be determined by a chance drawing, coin toss, or similar tie-breaking method
conducted by the purchasing office and open to the public. Any bidders seeking to be recognized
as local businesses for purposes of this local business preference provision may be required by the
terms of the bid announcement to certify they meet the definition of local business set forth in this
section, and to register as a local business with the county in the manner prescribed by the county
to facilitate the county’s ability to track the award of contracts to local businesses and to allow the
county to provide future notifications to its local businesses concerning other bidding opportunities.

(b) Nothing herein shall be deemed to prohibit the inclusion of requirements with respect to
operating and maintaining a local place of business in any invitation for bids when the bidder’s
location materially affects the provisions of the services or supplies that are required by the
invitation.

(c) Local business is defined as a business legally authorized to engage in the sale of the

goods and/or services to be procured, and which certifies within its bid that for at least six
(6) months prior to the announcement of the solicitation of bids it has maintained a physical

place of business in Ma Manatee, Desoto, HardeeI Hillsborou _gh Pinellas or Sarasota County
with at least one full-time employees at that location.

(d) Each solicitation for bids made by the county shall contain terms expressly describing
the local business preference policies of the county, and shall provide that by electing to
submit a bid pursuant to a request for bids, all bidders are deemed to understand and agree
to those policies.

(e) For all contracts for architecture, professional engineering, or other professional services
governed by Florida Statute § 287.055, the Consultants’ Competitive Negotiation Act, the county
shall include the local business status of a firm among the factors considered when selecting which
firms are “most highly qualified.” In determining which firm is the “most qualified” for purposes of
negotiating a satisfactory contract, preference shall be given to a local business where all other
relevant factors are equal.

(f) Local preference shall not apply to the following categories of contracts:

1. Goods or services provided under a cooperative purchasing agreement or similar
“piggyback” contract;

2. Contracts for professional services subject to Florida Statute § 287.055, the Consultants’
Competitive Negotiation Act, except as provided for in subsection (e) above;
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E.02 Section 2-26-6. Local preference, tie bids, local business defined. (Continued)

)

3. Purchases or contracts which are funded, in whole or in part, by a governmental or other

funding entity, where the terms and conditions of receipt of the funds prohibit the preference;

. Purchases or contracts made pursuant to a non-competitive award process, unless

otherwise provided by this section;

5. Any bid announcement which specifically provides that the general local preference policies

set forth in this section are suspended due to the unique nature of the goods or services
sought, the existence of an emergency as found by either the county commission or county
administrator, or where such suspension is, in the opinion of the county attorney, required
by law.

To qualify for local preference under this section, a local business must certify to the
County that it:

1. Has not within the five years prior to the bid announcement admitted guilt or been found
guilty by any court or state or federal regulatory enforcement agency of violation of any
criminal law, or a law or administrative regulation regarding fraud;

2. Is not currently subject to an unresolved citation or notice of violation of any Manatee
County Code provision, except citations or notices which are the subject of a current legal
appeal, as of the date of the bid announcement;

3. Is not delinquent in the payment of any fines, liens, assessments, fees or taxes to any
governmental unit or taxing authority within Manatee County, except any such sums which
are the subject of a current legal appeal.

Ref: Ordinance 09-21 and 09-23 PASSED AND DULY ADOPTED in open session, with a

quorum present and voting, on the 17" day of March, 2009.

Contractors Note: Contractors who have previously submitted an AFFIDAVIT AS TO LOCAL

BUSINESS are not required to resubmit an AFFIDAVIT, provided that any and all information has
remained unchanged.

END OF SECTION “00150”
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MANATEE COUNTY GOVERNMENT
AFFIDAVIT AS TO LOCAL BUSINESS
(Complete and Initial Iltems B-F)

A. Authorized Representative

I, [name] , am the [title]

and the duly authorized representative of: [name of business]
, and that | possess direct personal knowledge to make informed responses to these
certifications and the legal authority to make this Affidavit on behalf of myself and the business for which | am
acting; and by electing to submit a bid pursuant to this Invitation for Bids, shall be deemed to understand and
agree to the local business preference policies of Manatee County; and that | have the direct knowledge to
state that this firm complies with all of the following conditions to be considered to be a Local Business as
required by the Manatee County Code of Law, Section 2-26-6.

B. Place of Business: | certify that the above business is legally authorized to engage in the sale of goods
and/or services and has a physical place of business in Manatee, DeSoto, Hardee, Hillsborough, Pinellas or
Sarasota County with at least one (1) fulltime employee at that location. The physical address of the location
which meets the above criteria is: [Initial]

C. Business History: | certify that business operations began at the above physical address with at least
one fulltime employee on [date] [Initial] _

D. Criminal Violations: | certify that within the past five years of the date of this Bid announcement, this
business has not admitted guilt nor been found guilty by any court or local, state or federal regulatory
enforcement agency of violation of any criminal law or administrative regulation regarding fraud. [Initial]_

E. Citations or Code Violations: | certify that this business is not currently subject to any unresolved citation
or notice of violation of any Manatee County Code provision, with the exception of citations or notices which are
the subject of a legal current appeal within the date of this bid announcement. [Initial]

F. Fees and Taxes: | certify that within this business is not delinquent in the payment of fines, liens,
assessments, fees or taxes to any governmental unit or taxing authority within Manatee County, with the
exception of those which are the subject of a legal current appeal. [Initial]

Each of the above certifications is required to meet the qualification of “Local Business” under Manatee
County Code of Law, 2-26-6.

' Signature of Affiant

STATE OF FLORIDA

COUNTY OF

Sworn to (or affirmed) and subscribed before me this day of , 20___, by (name of person making statement).

(Notary Seal)  Signature of Notary:

Name of Notary (Typed or Printed)

Personally Known OR Produced ldentification Type of Identification Produced

Submit executed copy to Manatee County Purchasing, Suite 803, 1112 Manatee Avenue W., Bradenton, FL 34205.
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BID FORM - IFB #10-3699-OV
SECTION 00300

For: 26" Avenue Fuel Island Rehabilitation
Location: Grounds of the Public Works Facility
East Bradenton, FL 34208

TOTAL BID PRICE: $

Based on a Completion time of Calendar Days after Notification
of Award.

We, the undersigned, hereby declare that we have carelully reviewed the bid documents, and with full
knowledge and understanding of the aforementioned herewith submit this bid, meeting each and every
specification, term, and condition contained in the Invitation for Bids.

We understand that the bid technical specifications, terms, and conditions in their entirety shall be made
a part of any agreement or contract between Manatee County and the successful bidder. Failure to
comply shall result in contract default, whereupon, the defaulting contractor shall be required to pay for
any and all re-procurement costs, damages, and attorney fees as incurred by the County.

Communications concerning this Bid shall be addressed as follows:

Person's Name:

Address: Phone:

Date: FLContractorLicense#

Bidder is a WBE/MBE Vendor? Certification
COMPANY'S NAME:
AUTHORIZED SIGNATURE(S):

Name and Tile of Above Signer(s)
CO. MAILING ADDRESS:

STATE OF INCORPORATION (if applicable)

TELEPHONE: ( ) FAX: ( )

Email address:

Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated
SIGN AND CONFIRM DATE OF PROJECT VISIT: DATE:
00300-1
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BlD FORM IFB# 10-3699-OV
(Submit in Triplicate)
Section 00300 (IFB #10-3699-0V)

26th Avenue Fuel Island Rehabilitation
Location: Grounds of the Public Works Facility, East Bradenton, FL 34208

Based on Completion time of Calendar Days (Project No. 501-0003602-563000)

TEM BID PRICE TOTAL BID
1 |Mobilization LS 1 1% $
Miscellaneous Work & Clean Up,
2 |[Record Drawings LS 1 1% $
Rehabilitation of the Existing Fuel
3 |lIsland Canopy LS 1 |$ $
4 |Fire Suppression System LS 1 1% $
5 |LED Light Fixtures EA| 9 |[$ $
5A |Emergency Shut-Off Switch EA 1 |I$ $
Heavy Duty Water Hose Reel
(Remove / dispose of existing hose
6 |reel / furnish and install new) LS 1 1% $
7 |Bollard Covers LS 1 1% $
8 |Painting LS 1 1% $
Fuel Facility (Fire Watch)
9 |Attendant
10 |Discretionary Work 10,000.00

ITOTAL BID PRICE - Based On
Completion Time of
Calendar Days

Due to the sensitivity of the project, the successful Contractor shall limit downtlme of the Fuel Island
during the duration of the Construction phase. (Ref: B.01 Basis of Award)

Bidder:

Authorized
Signature: 00300-2
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SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT (COMPLETE IF APPLICABLE)
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN
OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This Sworn Statement is submitted with [FB No. #10-36990V

2. This Sworn Statement is submitted by
whose business address is
and, if applicable, its Federal Employer Identification Number (FEIN) is .
If the entity has no FEIN, include the Social Security Number of the individual signing this
sworn statement .

3. Name of individual signing this Sworn Statement is:
Whose relationship to the above entity is:

4. The Trench Safety Standards that will be in effect during the construction of this project shall
include, but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and
OSHA RULES AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards
and agrees to indemnify and hold harmless the Owner and Engineer, and any of their agents or
employees from any claims arising from the failure to comply with said standard.

6. The undersigned has appropriated the following costs for compliance with the applicable
standards:
Units of
Trench Safety Measure Measure Unit Extended
(Description) (LF, S8Y) Quantity Unit Cost Cost
a ’ $
b $
c $
d $
7. The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all
available geotechnical information and made such other investigations and tests as they may deem
necessary to adequately design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this ___ day of , 20
(impress official seal)

00300-3
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- SECTION 00430
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers herein contained.
(Include additional sheets if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

1.

LICENSE # and COMPANY'S NAME:
CO. PHYSICAL ADDRESS:

TELEPHONE NUMBER: () FAX ( )
EMAIL ADDRESS:
Bidding as an; individual ___a partnership a corporation; a joint venture; ____

If a partnership: list names and addresses of partners; if a corporation: list names of
officers, directors, shareholders, and state of incorporation; if joint venture: list names
and address of ventures’ and the same if any venture are a corporation for each such
corporation, partnership, or joint venture:

Your organization has been in business under this firm’s name as a

for how many years?

Describe and give the date and owner of the last three government projects you've
completed which are similar in cost, type, size, and nature as the one proposed (for a
public entity). Include contact name and phone number:

S:\IFB#10-3699-0OV / 26™ Ave. Fuel Island Rehabilitation 00430-1



IFB#10-3699-OV

6. Have you ever been assessed liquidated damages under a contract during the past five
(5) years? If so, state when, where (contact name, address, and phone number) and
why.

7. Have you ever failed to complete work awarded to you? If so, state when, where and

provide Contact name, address, phone number and why?

8. Have you ever been debarred or prohibited from bidding on a governmental entity's
construction project? If yes, name the entity and describe the circumstances:

9. Name three individuals, governmental entities, or corporations for which you have
performed similar work and to which you refer. Include contact name and phone
number:

1.

2.
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10.

11.

12.

13.

14.

15.

IFB#10-3699-OV

What specific steps have you taken to examine the physical conditions at or contiguous
to the site, including but not limited to, the location of existing underground facilities?
State date of site visit.

What specific physical conditions, including, but not limited to, the location of existing
underground facilities have you found which will, in any manner, affect cost, progress,
performance, or finishing of the work?

Will you subcontract any part of this Work? If so, describe which major portion(s):

If any, list (with contract amount) WBE/MBE to be utilized:

What equipment do you own to accomplish this Work?

What equipment will you purchase/rent for the Work? (Specify which)

S:\IFB#10-3699-0V / 26" Ave. Fuel Island Rehabilitation 00430-3



IFB#10-3699-0V

16.  Provide detail of your organization’s initiative to meet the goal of encouraging and
promoting environmentally preferable “green” products. Reference Article A.22, “Be
Green”, Section 00010 “Information To Bidders”.

17.  List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Name, address and phone number of Surety's resident agent for service of process in
Florida:

| Phone: ( )

Email:
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SECTION 00491
Drug Free Work Place Certification

SWORN STATEMENT PURSUANT TO SECTION 6-101 (7) (B),
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners
by
[Print individual's name and title]

for

Whose business address is
?

and (if applicable) its Federal Employer Identification Number (FEIN) is
(If the entity has no FEIN, include the Social Security Number of the individual signing this
sworn statement:

| understand that no person or entity shall be awarded or receive a county contract for public
improvements, procurement of goods or services (including professional services) or a county
lease, franchise, concession or management agreement, or shall receive a grant of county
monies unless such person or entity has submitted a written certification to the County that it
will provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that
the unlawful manufacture, distribution, dispensation, possession or use of a
controlled substance as defined by 893.02(4), Florida Statutes, as the same
may be amended from time to time, in the person's or entity's work place is
prohibited specifying the actions that will be taken against employees for violation
of such prohibition. Such written statement shall inform employees about:

(i) the dangers of drug abuse in the work place;

(i) the person's or entity's policy of maintaining a drug free
environment at all its work places, including but not limited to all
locations where employees perform any task relating to any portion
of such contract, business transaction or grant;

(iii) any available drug counseling, rehabilitation, and employee
assistance programs; and

(iv) the penalties that may be imposed upon employees for drug
abuse violations.
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2) Requiring the employee to sign a copy of such written statement to
acknowledge his or her receipt of same and advice as to the specifics of

such policy. Such person or entity shall retain the statements signed by its
employees. Such person or entity shall also post in a prominent place at all of its
work places a written statement of its policy containing the foregoing elements (i)
through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a
condition of employment the employee will:

(i) abide by the terms of the statement; and

(ii) notify the employer of any criminal drug statute conviction for a
violation occurring in the work place no later than five (5) days after
such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under
subsection (3) from an employee or otherwise recelvmg actual notice of such
conviction.

(5) Imposing appropriate personnel action against such employee up to and
including termination; or requiring such employee to satisfactorily participate in a
drug abuse assistance or rehabilitation program approved for such purposes by a
federal, state, or local health, law enforcement, or other appropriate agency.

(6) Making a good faith effort to continue to maintain a drug free work place
through implementation of sections (1) through (5) stated above.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE
CONTRACTING OFFICER FOR MANATEE COUNTY IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION
SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR
BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR
DETERMINES THAT:

&) Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the
requirements of sections (1), (2), (3), (4), (5), or (6) or subsection 3-101
(7) (B); or

(3) Such a number of employees of such person or entity have been
convicted of violations occurring in the work place as to indicate that such
person or entity has failed to make a good faith effort to provide a drug
free work place as required by subsection 3-101(7) (B).
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[Signature]
STATE OF FLORIDA
COUNTY: OF
Sworn to and subscribed before me this day of , 2010
by
Personally known | OR produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement: In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the
case of a partnership, this affidavit shall be executed by the general partner(s). In the case
of a corporation, this affidavit shall be executed by the corporate president.
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION
SWORN STATEMENT PURSUANT TO ARTICLE 5,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[print individual's name and title]

for
[print name of entity submitting sworn statement]

Whose business is:

and (if applicable) its Federal Employer Identification Number (FEIN) is If the
entity has no FEIN, include the Social Security Number of the individual signing this sworn
statement:

| understand that no person or entity shall be awarded or receive a county contract for public
improvements, procurement of goods or services (including professional services) or a county
lease, franchise, concession or management agreement, or shall receive a grant of county
monies unless such person or entity has submitted a written certification to the County that it
has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee
of Manatee County, the State of Florida, or any other public entity, including, but
not limited to the Government of the United States, any state, or any local
government authority in the United States, in that officer's or employee's official
capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition, by agreement to bid a fixed price,
or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion
of the County's Purchasing Official, reflects negatively upon the ability of the
person or entity to conduct business in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3)
above, which is a matter of record, but has not been prosecuted for such
conduct, or has made an admission of guilt of such conduct, which is a matter of
record, pursuant to formal prosecution. An admission of guilt shall be construed
to include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been
convicted of or has admitted guilt to any of the crimes set forth above on behalf
of such and entity and pursuant to the direction or authorization of an official
thereof (including the person committing the offense, if he is an official of the
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business entity), the business shall be chargeable with the conduct herein above set
forth. A business entity shall be chargeable with the conduct of an affiliated
entity, whether wholly owned, partially owned, or one which has common
ownership or a common Board of Directors. For purposes of this Form, business
entities are affiliated if, directly or indirectly, one business entity controls or has
the power to control another business entity, or if an individual or group of
individuals controls or has the power to control both entities. Indicia of control
shall include, without limitation, interlocking management or ownership, identity
of interests among family members, shared organization of a business entity
following the ineligibility of a business entity under this Article, or using
substantially the same management, ownership or principles as the ineligible
entity.

Any person or entity, who claims that this Article is inapplicable to him/her’s/it because a
conviction or judgement has been reversed by a court of competent jurisdiction, shall prove the
same with documentation satisfactory to the County's Purchasing Official. Upon presentation
of such satisfactory proof, the person or entity shall be allowed to contract with the County.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE
CALENDAR YEAR IN WHICH IT IS FILED. | ALSO UNDERSTAND THAT ANY CONTRACT
OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR
TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY
ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE
CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 2010 by
Personally known OR produced

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of
a partnership, this affidavit shall be executed by the general partner(s). In the case of a
corporation, this affidavit shall be executed by the corporate president.
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SECTION 00500
FORM OF AGREEMENT
BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

THIS AGREEMENT is made and entered into by and between the COUNTY OF MANATEE, a
political subdivision of the state of Florida, hereinafter referred to as the "COUNTY” and
, hereinafter referred to as the "CONTRACTOR," duly authorized
to transact business in the state of Florida, with offices located at

Article 1. WORK

CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete
the Work for IFB No. IFB#3699-OV, 26" Avenue Fuel Island Rehabilitation / Location:
Grounds of the Public Works Facility, East Bradenton, FL in strict accordance with

Contract Documents and any duly authorized subsequent addenda thereto, all of which are
made a part hereof.

Article 2. ENGINEER

The County of Manatee, Project Management Department, is responsible as the COUNTY and
ENGINEER hereinafter referred to as "ENGINEER," designed this project and is responsible for
technical/engineering reviews and decisions. The ENGINEER is a member of the COUNTY’S
project management team which is collectively responsible in ensuring the Work is completed
in accordance with the Contract Documents. All communications involving this project will be
addressed to:

County of Manatee
Public Works Department
Project Management Division
Attn: Mr. Sal Bordonaro, Project Manager
IFB#10-3699-OV
1022 26™ Avenue East
Phone: 941-708-7450 / Ext. 7431
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Where the terms ENGINEER and/or COUNTY are used in the Contract Documents, it shall
mean the COUNTY’S project management team.

Article 3. CONTRACTOR'S REPRESENTATIONS
In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the following

representations:

3.1

3.2

3.3

34

CONTRACTOR has familiarized itself with the nature and extent of the Bid Documents,
Work, site, locality and all local conditions and laws and regulations that in any manner

may affect cost, progress, performance or furnishing of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon which
CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for
obtaining and carefully studying) all such examinations, investigations, explorations,
tests, reports and studies which pertain to the physical conditions at or contiguous to the
site or which otherwise may affect the cost, progress, performance or furnishing of the
Work as CONTRACTOR considers necessary for the performance or furnishing of the
Work at the Contract Price, within the Contract Time and in accordance with the other
terms and conditions of the Bid Documents; and no additional examinations,
investigations, explorations, tests, reports, studies or similar information or data are or
will be required by CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or indicated
on the Bid Documents with respect to existing underground facilities at or contiguous to
the site and assumes responsibility for the accurate location of said underground
facilities. Any additional examinations, investigations, explorations, tests, reports,
studies or similar information or data in respect of said underground facilities conducted
by the CONTRACTOR will be done at the CONTRACTOR'S expense.
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3.5

3.6

3.7

IFB #10-3699-OV

CONTRACTOR has correlated the results of all such observations, examinations,
investigations, explorations, tests, reports and studies with the terms and conditions of
the Bid.

CONTRACTOR has given COUNTY written notice of all conflicts, errors or
discrepancies that have been discovered in the Bid Documents and the written
resolution thereof by OWNER is acceptable to CONTRACTOR.

CONTRACTOR shall schedule and perform the Work subject to COUNTY’S approval
and shall hold COUNTY harmless from all liabilities incurred due to CONTRACTOR'S
failure to coordinate with the COUNTY.

Article 4. CONTRACT DOCUMENTS
The Contract Documents which comprise the entire Agreement between COUNTY and
CONTRACTOR concerning the Work consist of the following:

4.1

4.2

4.3

4.4

4.5

This Agreement and Bid Document IFB#10-3699-OV

Performance and/or other Bonds and Insurance Certificate(s)
Drawings (not attached)
Addenda numbers ___ to ___inclusive.

CONTRACTOR'’S Bid Form and any other information submitted by Contractor prior to
Notice of Award.
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4.7

IFB #10-3699-0V

The following which may be delivered or issued after the effective date of the
Agreement and are not attached hereto: all written Change Orders and other
documents amending, modifying, or supplementing the Contract Documents.

The documents listed in paragraphs above are attached to this Agreement (except
as noted otherwise above). There are no Contract Documents other than those

listed above in this Article 4.

Article 5. MISCELLANEOUS

5.1

5.2

5.3

Terms used in this Agreement are defined in Article 1 of the General Conditions.

No assignment by a party hereto of any rights under or interest in the Contract
Documents will be binding on another party hereto without the written consent of the
party sought to be bound; and specifically but without limitation, monies that may
become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law); and
unless specifically stated to the contrary in any written consent to an assignment, no
assignment will release or discharge the aséignee from any duty or responsibility

under the Contract Documents.

COUNTY and CONTRACTOR each binds itself, its partners, successors, assigns
and legal representatives to the other party hereto, its partners, successors, assigns
and legal representatives in respect of all covenants, agreements and obligations
contained in the Contract Documents.
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The OWNER will pay, and the CONTRACTOR will accept in full consideration for the
performance of the Work (IEB_No. #10-3699-OV) 26" Avenue Fuel Island, Rehabilitation
| Location: Grounds of the Public Works Facility, East Bradenton, FL 34208) subject
to additions and deduction as provided therein, the sum of -
Dollars and Cents ($ ) for Bid “____”
based on Completion Time of ____ calendar days and the sum of $388.00 as liquidated

damages for each calendar day of délay.

CONTRACTOR

BY:

Signature

Name and Title of Signer (printed)

Date:

MANATEE COUNTY GOVERNMENT

BY: For the County
Signature

R. C. “Rob” Cuthbert, C.P.M., CPPOQO, Purchasing Official
Name and Title of Signer

Date:
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SECTION 00700
GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated
which are applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify
or change the bidding documents or the contract documents.

Agreement - The written Agreement between County and Contractor covering the Work to
be performed; other contract documents are attached to the Agreement and made a part
thereof as provided therein.

Amendment - A written amendment of the contract documents, signed by County and
Contractor on or after the effective date of the Agreement and normally dealing with the
non-engineering or non-technical rather than strictly work related aspects of the contract
documents.

Application for Payment - The form accepted by Project Representative which is to be used
by Contractor in requesting progress or final payments and which is to include such
supporting documentation as is required by the contract documents.

Award - Acceptance of the bid from the person, firm, or corporation which in the County’s
sole and absolute judgment will under all circumstances best serve the public interest.
Award shall be made by a majority vote of a quorum of Manatee County Board of County
Commissioners in open session; or by the Purchasing Official in accordance with Manatee
County Code of Laws.

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the
Work to be performed.

Bidder - One who submits a bid directly to the County, as distinct from a sub-bidder, who
submits a bid to a Bidder.

Bidding Documents - Consists of the Invitation For Bid, which includes but is not limited to:
the bid form, drawings, Contract Documents, terms and conditions, and the proposed
contract documents (including all Addenda issued prior to receipt of bids); and becomes a
part of the Agreement.

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and County and authorizes an addition, deletion, or revision in the Work or an
adjustment in the contract price or the contract time, issued on or after the effective date of
the Agreement.
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Compensable Delay - Any delay beyond the control and without the fault or negligence of
the Contractor resulting from County-caused changes in the Work, differing site conditions,
suspensions of the Work, or termination for convenience by County.

Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid
documentation submitted prior to the Notice of Award), the bonds, the specifications and the
drawings, together with all amendments, modifications and supplements issued on or after
the effective date of the Agreement.

Contract Price - The monies payable by County to Contractor under the contract documents
as stated in the Agreement.

Contract Time - The number of days or the date stated in the Notice to Proceed for the
completion of the Work.

Contractor - The person, firm or corporation with whom County has entered into an
Agreement.

County - Manatee County, Florida, Board of County Commissioners.

Days - All references to days are to be considered calendar days except as specified
differently.

Defective - An adjective which when modifying the work refers to work that is unsatisfactory,
faulty or deficient, or does not conform to the contract documents, or does not meet the
requirements of any inspection, reference standard, test or approval referred to in the
contract documents, or has been damaged prior to Project Representative's
recommendation of final payment (unless responsibility for the protection thereof has been
assumed by County).

Discretionary — Payment for all work that shall be made only at the County’s discretion in
order to satisfactorily complete the project in accordance with the Plans and Specifications.

Drawings - The drawings which show the character and scope of the Work to be performed
and which have been prepared or approved by Engineer and are referred to in the bidding
and contract documents.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the
Contractor, the County, or any other contractor caused by events or circumstances such as,
but not limited to, acts of God or of the public enemy, fires, floods, freight embargoes, acts
of government other than County, or epidemics. Labor disputes and above average rainfall
shall give rise only to excusable delays.

Float or Slack Time - The time available in the progress schedule during which an
unexpected activity can be completed without delaying substantial completion of the Work.
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Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been
avoided by the exercise of care, prudence, foresight, or diligence on the part of the
Contractor.

Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total
float or slack time and not necessarily preventing completion of the Work within the contract
time.

Notice of Award - The written notice to the successful bidder stating Award has been
approved by the Board of County Commissioners; or by the Purchasing Official in
accordance with Ordinance 09-52, Manatee County Purchasing Code.

Notice of Intent to Award - The written notice to the apparent low bidder stating Award has
been recommended with final Award to be authorized by the Board of County
Commissioners.

Notice to Proceed - Written notice by County (after execution of contract) to Contractor
fixing the date on which the contract time will commence to run and on which Contractor
shall start to perform (ten (10) days from date of such notice) Contractor's obligations under
the contract documents.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by County
with Contractor to review the Work schedules, to establish procedures for handling shop
drawings and other submissions, for processing periodical pay estimates, and such other
matters as may be pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceeding
the total float available in the progress schedule, thus preventing completion of the Work
within the contract time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests, performance
tests and necessary corrections required of Contractor to demonstrate that individual
components of the work have been properly constructed and do operate in accordance with
the contract documents for their intended purposes.

Project - The total construction of which the Work to be provided under the contract
documents may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of County who is assigned to the
project or any part thereof.
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Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions, diagrams and
other information prepared by a supplier and submitted by Contractor to illustrate material or
equipment for some portion of the Work.

Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as
applied to the Work and certain administrative details applicable thereto.

Subcontractor - An individual or corporation having a direct contact with Contractor or with
any other subcontractor for the performance of a part of the Work at the site. Such person
or firm has contractual relations with the Contractor, not with the County.

Substantial Completion - The Work (or a specified part thereof) has progressed to the point
when, in the opinion of the Engineer as evidenced by Engineer's definitive certificate of
Substantial Completion, it is sufficiently complete in accordance with contract documents so
that the work can be utilized for the purposes for which it is intended; or if there be no such
certificate issued, when final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an
award is made.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels or other such facilities or attachments and any encasement containing such
facilities which have been installed underground to furnish any of the following services or
materials:  electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other control
systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the contract documents. Work is the result of performing
services, furnishing labor and furnishing and incorporating materials and equipment into the
construction, all as required by the contract documents.

Work Directive Change - A written directive to contractor, issued on or after the effective
date of the Agreement and signed by County and recommended by Project Representative
ordering an addition, deletion or revision in the Work, or responding to differing or
unforeseen physical conditions under which the Work is to be performed or to emergencies.
A work directive change may not change the contract price or the contract time; but is
evidence that the parties expect that the change directed or documented by a work directive
change will be incorporated in a subsequently issued change order following negotiations
by the parties as to its effect, if any, on the contract price or contract time.
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ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any
such period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.

2.1

2.2

2.3

24

The Contractor must submit a proposed schedule of the Work at the preconstruction
conference. The purpose of this schedule is to enable the County to govern the
Work, to protect the functions of the local government and its citizens and to aid in
providing appropriate surveillance. The County shall have the right to reschedule
work provided such rescheduling is in accord with the remainder of terms of the
contract. The schedule shall show, as a minimum, the approximate dates on which
each segment of the work is expected to be started and finished, the proposed traffic
flows during each month, the anticipated earnings by the Contractor for each month
and the approximate number of crews and equipment to be used. The County, after
necessary rescheduling and obtaining additional information for specific purposes,
shall review and approve the schedule. The Contractor shall also forward to the
County, as soon as practicable after the first day of each month, a summary report of
the progress of the various parts of the work under the contract, in fabrication and in
the field, stating the existing status, estimated time of completion and cause of delay,
if any. Together with the summary report, the Contractor shall submit any necessary
revisions to the original schedule for the County’s review and approval. In addition,
more detailed schedules may be required by the County for daily traffic control.

A Notice to Proceed may be given at any time within thirty (30) days after the
effective date of the Agreement. The contract time will commence at the time
specified in such notice. Contractor shall start to perform the Work on the date
specified in the notice to proceed, but no work shall be done at the site prior to the
date on which the contract time commences to run.

If at any time the materials and appliances to be used appear to the County as
insufficient or improper for securing the quality of work required or the required rate
of progress, the County may order the Contractor to increase his efficiency or to
improve the character of his work and the Contractor shall conform to such an order.
The failure of the County to demand any increase of such efficiency of any
improvement shall not release the County from his obligation to secure the quality of
work or the rate of progress necessary to complete the Work within the limits
imposed by the contract. The County may require the Contractor to remove from the
Work such employees as the County deems incompetent, careless, insubordinate or
otherwise objectionable, or whose continued employment on the Work is deemed to
be contrary to the County’s interest.

The County reserves the right to let other Contracts in connection with this Work.
The Contractor shall afford other Contractors reasonable opportunity for the
introduction and storage of their materials and execution of their Work, and promptly
connect and coordinate the Work with theirs.
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ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

3.2

3.3

34

The contract documents comprise the entire Agreement between County and
Contractor concerning the work. The contract documents are complementary; what
is called for by one is as binding as if called for by all. The contract documents will
be construed in accordance with the laws and ordinances of the State of Florida and
the County of Manatee.

Should a conflict exist within the contract documents, the precedence in ascending
order of authority are as follows: 1) Standard Printed Contract Documents, 2)
Special Conditions, 3) General Conditions and 4) Drawings. Note: Computed
dimensions shall govern over scaled dimensions.

It is the intent of the contract documents to describe a functionally complete project
(or part thereof) to be constructed in accordance with the contract documents. Any
work, materials or equipment that may reasonably be inferred from the contract
documents as being required to produce the intended result will be supplied whether
or not specifically called for. When words which have a well-known technical or
trade meaning are used to describe work, materials, or equipment, such words shall
be interpreted in accordance with that meaning. Reference to standard
specifications, manuals or codes of any technical society, organization or
association, or to the laws or regulations of any governmental authority, whether
such reference be specific or by implication, shall mean the latest standard
specification, manual, code or laws or regulations in effect at the time of opening of
bids, except as may be otherwise specifically stated. However, no provision of any
referenced standard specification, manual or code (whether or not specifically
incorporated by reference in the contract documents) shall be effective to change the
duties and responsibilities of County, Contractor or Engineer, or any of their agents
or employees from those set forth in the Contract Documents.

The contract documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof in one or more of
the following ways:

3.3.1 A Formal Written Amendment

3.3.2 A Change Order

3.3.3 Administrative Contract Adjustment (ACA)

In addition, the requirements of the contract documents may be supplemented and
minor variations and deviations in the Work may be authorized in one or more of the

following ways:

3.4.1 Discretionary Work — Field Directive
3.4.2 Engineer's approval of a Shop Drawing or sample.
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ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

4.1

4.2

43

4.4

4.5

Contractor shall keep on the Work at all times during its progress a competent
resident superintendent; who shall be the Contractor's representative at the site and
shall have authority to act on behalf of Contractor. All communications given to the
superintendent shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and lay
out the Work and perform construction as required by the contract documents.
Contractor shall at all times maintain good discipline and order at the site. Except in
connection with the safety or protection of persons or the Work or property at the site
or adjacent thereto and except as otherwise indicated in the contract documents, all
Work at the site shall be performed during regular working hours and Contractor will
not permit overtime work or the performance of work on Saturday, Sunday or legal
holiday without County’s written consent given after prior notice to Engineer (at least
72 hours in advance).

421 Contractor shall pay for all additional engineering charges to the County
for any overtime work which may be authorized. Such additional
engineering charges shall be a subsidiary obligation of Contractor and no
extra payment shall be made by County on account of such overtime
work. At County’s option, overtime costs may be deducted from
Contractor's monthly payment request or Contractor's retainage prior to
release of final payment.

Unless otherwise specified, Contractor shall furnish and assume full responsibility for
all bonds, insurance, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals
necessary for the furnishing, performance, testing, start-up and completion of the
Work.

All materials and equipment shall be of good quality and new, except as otherwise
provided in the contract documents. If required by Engineer, Contractor shall furnish
satisfactory evidence (including reports of required tests) as to the kind and quality of
materials and equipment. All materials and equipment shall be applied, installed,
connected, erected, used, cleaned and conditioned in accordance with the
instruction of the applicable supplier except as otherwise provided in the contract
documents.

Contractor shall be fully responsible to County for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing or
furnishing any of the Work under a direct or indirect contract with Contractor just as
Contractor is responsible for Contractor's own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship between County or
Engineer and any such subcontractor, supplier or other person or organization, nor
shall it create any obligation on the part of County to pay or to see to the payment of
any monies due any such subcontractor, supplier or other person or organization.
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Permits: Unless otherwise provided, Contractor shall obtain and pay for all
construction permits and licenses. County shall assist Contractor, when necessary,
in obtaining such permits and licenses. Contractor shall pay all governmental
charges and inspection fees necessary for the prosecution of the Work.

During the progress of the Work, Contractor shall keep the premises free from
accumulation of waste materials rubbish and other debris resulting from the Work.
At the completion of the Work, Contractor shall remove all waste materials, rubbish
and debris from and about the premises as well as all tools, appliances, construction
equipment and machinery and surplus materials and shall leave the site clean and
ready for occupancy by County. Contractor shall restore to original conditions all
property not designated for alteration by the Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of the
Work or adjacent property to stresses or pressures that will endanger it.

Safety and Protection: Contractor shall comply with the Florida Department of
Commerce Safety Regulations and any local safety regulations. Contractor shall be
responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of and shall provide the necessary protection to prevent
damage, injury or loss to:

4.9.1 all employees on the work and other persons and organizations who may
be affected thereby;
492 all the work and materials and equipment to be incorporated therein,

whether in storage on or off the site; and

493 other property at the site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, utilities and underground
facilities not designated for removal, relocation or replacement in the
course of construction.

Contractor shall comply with all applicable laws and regulations of any public body
having jurisdiction for the safety of persons or property or to protect them from
damage, injury or loss; and shall erect and maintain all necessary safeguards for
such safety and protection. Contractor shall provide and maintain all passageways,
guard fences, lights and other facilities for the protection required by public authority
or local conditions. Contractor shall provide reasonable maintenance of traffic way
for the public and preservation of the County’s business, taking into full consideration

-all local conditions. Contractor's duties and responsibilities for the safety and

protection of the work shall continue until such time as all the work is completed.
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Emergencies: In emergencies affecting the safety or protection of persons or the
work or property at the site or adjacent thereto, Contractor, without special
instruction or authorization from Engineer or County, is obligated to act to prevent
threatened damage, injury or loss. Contractor shall give County prompt written
notice if Contractor believes that any significant changes in the work or variations
from the contract documents have been caused thereby. If County determines that
a change in the contract documents is required because of the action taken in
response to an emergency, a Work Directive Change or Change Order will be issued
to document the consequences of the changes or variation.

For substitutes not included with the bid, but submitted after the effective date of the
Agreement, Contractor shall make written application to Engineer for acceptance
thereof, certifying that the proposed substitute will perform adequately the functions
and achieve the results called for by the general design, be similar and of equal
substance to that specified and be suited to the same use as that specified. The
application will also contain an itemized estimate of all costs and delays or schedule
impacts that will result directly or indirectly from review, acceptance and provisions
of such substitute, including costs of redesign and claims of other contractors
affected by the resulting change, all of which will be considered by the Engineer in
evaluating the proposed substitute. Engineer may require Contractor to furnish at
Contractor's expense, additional data about the proposed substitute. In rendering a
decision, County/Engineer and Contractor shall have access to any available float
time in the construction schedule. In the event that substitute materials or
equipment not included as part of the bid, but proposed after the effective date of the
agreement, are accepted and are less costly than the originally specified materials or
equipment, then the net difference in cost shall be credited to the County and an
appropriate change order executed.

4111 If a specific means, method, technique, sequence of procedure of
construction is indicated in or required by the contract documents,
Contractor may furnish or utilize a substitute means, method, sequence,
technique or procedure of construction acceptable to Engineer if
Contractor submits sufficient information to allow Engineer to determine
that the substitute proposed is equivalent to that indicated or required by
the contract documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and
no substitute will be ordered, installed or utilized without Engineer's prior
written acceptance which will be evidenced by either a change order or
an approved shop drawing. County may require Contractor to furnish at
Contractor's expense a special performance guarantee or other surety
with respect to any substitute.

411.3 Contractor shall reimburse County for the charges of Engineer and
Engineer's Consultants for evaluating each proposed substitute
submitted after the effective date of the Agreement and all costs resulting
from any delays in the work while the substitute was undergoing review.
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The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards
for structures, grade lines and other materials and supplies and shall set
construction stakes and batter boards for establishing lines, position of structures,
slopes and other controlling points necessary for the proper prosecution of the
construction work. Where rights-of-way, easements, property lines or any other
conditions which make the lay-out of the project or parts of the project critical are
involved, the Contractor will employ a competent surveyor who is registered in the
State of Florida for lay-out and staking. These stakes and marks shall constitute the
field control by and in accord with which the Contractor shall govern and execute the
work. The Contractor will be held responsible for the preservation of all stakes,
marks and if for any reason any of the stakes or marks or batter boards become
destroyed or disturbed, they will be immediately and accurately replaced by the
Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and
location of the work and all other matters which can in any way affect the work under
this contract, including, but not limited to details pertaining to boring, as shown on
the drawings, are not guaranteed to be more than a general indication of the
materials likely to be found adjacent to holes bored at the site of the work,
approximately at the locations indicated. The Contractor shall examine boring data,
where available, and make his own interpretation of the subsoil investigations and
other preliminary data, and shall base his bid on his own opinion of the conditions
likely to be encountered. In no event shall an extension of time be considered for
any conditions that existed at the time of bidding, nor shall the Contractor receive
extra compensation for completion of the project as intended by the drawings and in
keeping with the contact documents. No verbal agreement or conversation with any
officer, agent or employee of the County, before or after the execution of this
contract, shall affect or modify any of the terms or obligations herein contained.

If the Contractor, in the course of the work, finds that the drawings and/or Contract
Documents cannot be followed, he shall immediately inform the County in writing,
and the County shall promptly check the accuracy of the information. Any work done
after such discovery, until any necessary changes are authorized, will be done at the
Contractor's risk.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

52

County shall furnish the data required of County under the contract documents
promptly and shall make payments to the Contractor within a reasonable time (no
more than 45 days) after the Work has been accepted by the County. The form of
all submittals, notices, change orders and other documents permitted or required to
be used or transmitted under the contract documents shall be determined by the
County/Engineer. Standard County forms shall be utilized.

The County shall provide the lands upon which the Work under this contract is to be
done, except that the Contractor shall provide all necessary additional land required
for the erection of temporary construction facilities and storage of his materials,
together with right of access to same.
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The County shall have the right to take possession of and use any completed
portions of the work, although the time for completing the entire work or such
portions may not have expired, but such taking possession and use shall not be
deemed an acceptance of any work not completed in accordance with the Contract
Documents.

ARTICLE 6 - CHANGES IN THE WORK

6.1

6.2

6.3

6.4

Without invalidating the Agreement and without notice to any surety, County may, at
any time, order additions, deletions or revisions in the Work. These will be
authorized by a written amendment, a change order, or a work directive change.
Upon receipt of any such document, Contractor shall promptly proceed with the
Work involved which will be performed under the applicable conditions of the
contract documents (except as otherwise specifically provided).

Contractor shall not be entitled to an increase in the contract price or an extension of
the contract time with respect to any Work performed that is not required by the
contract documents as amended, modified and supplemented.

County and Contractor shall execute appropriate change orders (or written
amendments) covering changes in the Work which are ordered by County, or which
may be required because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed
change in the Work and within twenty-one (21) calendar days after receipt,
Contractor shall submit a written and detailed proposal for an increase or decrease
in the contract price or contract time for the proposed change. Engineer shall have
21 calendar days after receipt of the detailed proposal to respond in writing. The
proposal shall include an itemized estimate of all costs and time for performance that
will result directly or indirectly from the proposed change. Unless otherwise directed,
itemized estimates shall be in sufficient detail to reasonably permit an analysis by
Engineer of all material, labor, equipment, subcontracts, overhead costs and fees,
and shall cover all Work involved in the change, whether such Work was deleted,
added, changed or impacted. Notwithstanding the request for quotation, Contractor
shall carry on the Work and maintain the progress schedule. Delays in the submittal
of the written and detailed proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE

7.1

7.2

The contract price constitutes the total compensation (subject to authorized
adjustments) payable to Contractor for performing the Work.  All duties,
responsibilities and obligations assigned to or undertaken by Contractor shall be at
his expense without change in the contract price.

The contract price may only be changed by change order or by a written
amendment. Any claim for an increase or decrease in the contract price shall be
based on written notice delivered by the party making the claim to the other party.
Notice of the amount of the claim with supporting data shall be delivered within ten
(10) days from the beginning of such occurrence and shall be accompanied by
claimant's written statement that the amount claimed covers all known amounts
(direct, indirect and consequential) to which the claimant is entitled as a result of the
occurrence of said event.
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The value of any Work covered by a change order or of any claim for an increase or
decrease in the contract price shall be determined in one of the following ways (at
County’s discretion):

7.31 Where the Work involved is covered by unit prices contained in the
contract documents, cost will be determined by application of such unit
prices to the quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 20% Contractor's fee for
overhead and profit. (Contractor shall submit an itemized cost
breakdown together with supporting data.)

Either County or Contractor may make a claim for an adjustment in the contract
price. The unit price of an item of unit price Work shall be subject to re-evaluation
and adjustment under the following conditions:

7.4.1 If the total cost of a particular item of unit price Work amounts to 5% or
more of the contract price and the variation in the quantity of the
particular item of unit price Work performed by Contractor differs by more
than 15% from the estimated quantity of such item indicated in the
Agreement; and

7.4.2 If there is no corresponding adjustment with respect to any other item of
Work; and

743 If a Contractor believes that it has incurred additional expense as a result
thereof; or

744 If County believes that the quantity variation entitles it to an adjustment in

the unit price; or

7.4.5 If the parties are unable to agree as to the effect of any such variations in
the quantity of unit price Work performed.

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1

S:\IFB#10-3699-0OV / 26" Ave. Fuel Island Rehabilitation

Contract time may only be changed by a change order or a written amendment. Any
claim for an extension or shortening of the contract time shall be based on written
notice delivered by the party making the claim to the other party. Notice of the
extent of the claim with supporting data shall be delivered within fifteen (15) days
from detection or beginning of such occurrence and shall be accompanied by the
claimant's written statement that the adjustment claimed is the entire adjustment to
which the claimant has reason to believe it is entitled as a result of the occurrence of
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The contract time will be extended in an amount equal to time lost due to delays
beyond the control of Contractor. Such delays shall include, but not be limited to,
acts or neglect by County or others performing additional work; or to fires, floods,
epidemics, abnormal weather conditions or acts of God.

All time limits stated in the contract documents are of the essence.

ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

9.3

Contractor warrants (for a minimum period of three years or as otherwise stated
herein) and guarantees to County that all work will be in accordance with the
contract documents and will not be defective; that County, representatives of
County, governmental agencies with jurisdictional interests will have access to the
work at reasonable time for their observation, inspecting and testing (Contractor
shall give Engineer timely notice of readiness of the work for all required approvals
and shall assume full responsibility, including costs, in obtaining required tests,
inspections, and approval certifications and/or acceptance, unless otherwise stated
by County).

If any work (including work of others) that is to be inspected, tested, or approved is
covered without written concurrence of Engineer, it must, if requested by Engineer,
be uncovered for observation. Such uncovering shall be at Contractor's expense
unless Contractor has given Engineer timely notice of Contractor's intention to cover
the same and Engineer has not acted with reasonable promptness in response to
such notice. Neither observations by Engineer nor inspections, tests, or approvals
by others shall relieve Contractor from Contractor's obligations to perform the work in
accordance with the contract documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or
suitable materials or equipment, or fails to furnish or perform the work in such a way
that the completed work will conform to the contract documents, County may order
Contractor to stop the work, or any portion thereof and terminate payments to the
Contractor until the cause for such order has been eliminated. Contractor shall bear
all direct, indirect and consequential costs for satisfactory reconstruction or removal
and replacement with non-defective work, including, but not limited to fees and
charges of engineers, architects, attorneys and other professionals and any
additional expenses experienced by County due to delays to other Contractors
performing additional work and an appropriate deductive change order shall be
issued. Contractor shall further bear the responsibility for maintaining schedule and
shall not be entitled to an extension of the contract time and the recovery of delay
damages due to correcting or removing defective work.

9.3.1  If Contractor fails within seven (7) days after written notice to correct
defective work, or fails to perform the work in accordance with the
contract documents, or fails to comply with any other provision of the
contract documents, County may correct and remedy any such
deficiency. To the extent necessary to complete corrective and remedial
action, County may exclude Contractor from all or part of the site, take
possession of all or part of the work, Contractor's tools, construction
equipment and machinery at the site or for which County has paid
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Contractor but which are stored elsewhere. All direct, indirect and
consequential costs of County in exercising such rights and remedies will
be charged against Contractor in an amount approved as to
reasonableness by Engineer and a change order will be issued
incorporating the necessary revisions.

9.3.2 If within three years after the date of completion or such longer period of
time as may be prescribed by laws or regulations or by the terms of any
applicable special guarantee required by the contract documents, any
work is found to be defective, Contractor shall promptly, without cost to
County and in accordance with County’s written instructions, either
correct such defective work or if it has been rejected by County, remove
it from the site and replace it with non-defective work. If Contractor does
not promptly comply with the terms of such instruction, County may have
the defective work corrected/removed and all direct, indirect and
consequential costs of such removal and replacement will be paid by
Contractor.

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

10.2

County may, at any time and without cause, suspend the work or any portion thereof
for a period of not more than ninety (90) days by written notice to Contractor, which
will fix the date on which work will be resumed. Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, directly
attributable to any suspension if Contractor makes an approved claim therefore.

County may terminate the contract if Contractor commences a voluntary case under
any chapter of the Bankruptcy Code or any similar action by filing a petition under
any other federal or state law relating to the bankruptcy or insolvency; if a petition is
filed against the Contractor under any chapter of the Bankruptcy Code or similar
relief under any other federal or state law; if Contractor persistently fails to perform
the work in accordance with the contract documents; if Contractor disregards laws or
regulations of any public body having jurisdiction or the Engineer; or otherwise
violates in any substantial way any provisions of the contract.

10.2.1 County may, after giving Contractor (and the surety, if there is one)
seven (7) days written notice and to the extent permitted by laws and
regulations, terminate the services of Contractor; exclude Contractor
from the site and take possession of the work and of all Contractor's
tools, construction equipment and machinery at the site and use the
same to the full extent they could be used (without liability to Contractor
for trespass or conversion); incorporate in the work all materials and
equipment stored at the site or for which county has paid Contractor but
which are stored elsewhere, and finish the work as County may deem
expedient. In such case, Contractor shall not be entitled to receive any
further payment beyond an amount equal to the value of material and
equipment not incorporated in the work, but delivered and suitably
stored, less the aggregate of payments previously made. If the direct
and indirect costs of completing the work exceed the unpaid balance of
the contract price, Contractor shall pay the difference to County. Such
costs incurred by County shall be verified by County and incorporated in
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a change order; but in finishing the work, County shall not be required to
obtain the lowest figure for the work performed. Contractor's obligations
to pay the difference between such costs and such unpaid balance shall
survive termination of the Agreement.

If, through no act or fault of Contractor, the work is suspended for a period of more
than ninety (90) days by County or under an order of court or other public authority,
or Engineer fails to act on any application or fails to pay Contractor any sum finally
determined to be due; then Contractor may, upon seven (7) days written notice to
County terminate the Agreement and recover from County payment for all work
executed, any expense sustained plus reasonable termination expenses. In lieu of
terminating the Agreement, if Engineer has failed to act on any application of
payment or County has failed to make any payment as aforesaid, Contractor may
upon seven (7) days written notice to County stop the work until payment of all
amounts then due.

ARTICLE 11 - CONTRACT CLAIMS

11.1

11.2

The rendering of a decision by Engineer with respect to any such claim, dispute or
other matter (except any which have been waived by the making or acceptance of
final payment) will be a condition precedent to any exercise by County or Contractor
of such right or remedies as either may otherwise have under the contract
documents or by laws or regulations in respect of any such claim, dispute or other
matter. No action, either at law or at equity, shall be brought in connection with any
such claim, dispute or other matter later than thirty (30) days after the date on which
County/Engineer has rendered such written decision in respect thereof. Failure to
bring an action within said thirty (30) day period shall result in Engineer's decision
being final and binding on the Contractor. In no event may any such action be
brought after the time at which instituting such proceedings would be otherwise
barred by the applicable statute of limitations.

Before bringing any action in court pertaining to any claim, dispute or other matter in
question(s) arising out of or relating to the contract documents or the breach thereof,
or Engineer's final decision, except for claims which have been waived by the
making and acceptance of final payment, the Contractor shall first submit written
notice(s) of contract claims to the Purchasing Official for a decision; the Contractor
may request a conference with the Purchasing Official. Claims include, without
limitation, disputes arising under the contract and those based upon breach of
contract, mistake, misrepresentation, or other cause for modification or revision.
Contract claims shall use the process detailed in Section 2-26-63, Manatee County
Purchase Code, Ordinance 09-52.

ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1

Resident Project Representative is Engineer/County’s Agent, who will act as directed
by and under the supervision of the Engineer, and who will confer with
County/Engineer regarding his actions. Resident Project Representative's dealing in
matters pertaining to the on-site work shall, in general, be only with the
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County/Engineer and Contractor and dealings with subcontractors shall only be
through or with the full knowledge of Contractor.

12.2 Resident Project Representative will:

12.2.1

12.2.2

12.2.3

12.2.4

12.2.5

12.2.6

12.2.7

12.2.8

Review the progress schedule, schedule of shop drawing submissions
and schedule of values prepared by Contractor and consulf with
County/Engineer concerning their acceptability.

Attend preconstruction conferences. Arrange a schedule of progress
meetings and other job conferences as required in consultation with
County/Engineer and notify those expected to attend in advance. Attend
meetings and maintain and circulate copies of minutes thereof.

Serve as County/Engineer's liaison with Contractor, working principally
through Contractor's superintendent and assist him in understanding the
intent of the contract documents. As requested by County/Engineer,
assist in obtaining additional details or information when required at the
job site for proper execution of the Work.

Receive and record date of receipt of shop drawings and samples,
receive samples which are furnished at the site by Contractor and notify
County/Engineer of their availability for examination.

Advise County/Engineer and Contractor or his superintendent
immediately of the commencement of any work requiring a shop drawing
or sample submission if the submission has not been approved by the
County/Engineer.

Conduct on-site observations of the work in progress to assist
County/Engineer in determining if the work is proceeding in accordance
with the contract documents and that completed work will conform to the
contract documents.

Report to County/Engineer whenever he believes that any work is
unsatisfactory, faulty or defective or does not conform to the contract
documents, or does not meet the requirements of any inspections, tests
or approvals required or if work has been damaged prior to final
payment; and advise County/Engineer when he believes work should be
corrected or rejected or should be uncovered of observation or requires
special testing, inspection or approval.

Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the contract
documents and in the presence of the required personnel, and that
Contractor maintains adequate records thereof; observe, record and
report to Engineer appropriate details relative to the test procedures and
start-ups.
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12.2.9

12.2.10

12.2.11

12.2.12

12.2.13

12.2.14

12.2.15

12.2.16

12.2.17

12.2.18

12.2.19

IFB #10-3699-OV

Accompany visiting inspectors representing public or other agencies
having jurisdiction over the project; record the outcome of these
inspections and report to County/Engineer.

Transmit to Contractor, County/Engineer's clarifications and
interpretations of the contract documents.

Consider and evaluate Contractor's suggestions or modifications in
drawings or Contract Documents and report them with recommendations
to County/Engineer.

Maintain at the job site orderly files for correspondence, reports of job
conferences, shop drawings and sample submissions, reproductions of
original contract documents including all addenda, change orders, field
orders, additional drawings issued subsequent to the execution of the
contract, County/Engineer's clarifications and interpretations of the
contract documents, progress reports and other project related
documents.

Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of
visiting officials and representatives or manufacturers, fabricators,
suppliers and distributors; daily activities, decisions, observations in
general and specific observations in more detail as in the case of
observing test procedures. Send copies to County/Engineer.

Record names, addresses and telephone numbers of all Contractors,
subcontractors and major suppliers of materials and equipment.

Furnish County/Engineer periodic reports as required of progress of the
work and Contractor's compliance with the approved progress schedule
and schedule of shop drawing submissions.

Consult with County/Engineer in advance of scheduling major tests,
inspections or start of important phases of the work.

Report immediately the occurrence of any accident.

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to County/Engineer, noting particularly their relation to
the schedule of values, work completed and materials and equipment
delivered at the site but not incorporated in the work.

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and
furnished by Contractor are applicable to the items actually installed, and
deliver this material to County/Engineer for his review prior to final
acceptance of the work.
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12.2.20

12.2.21
12.2.22
12.3
12.3.1
12.3.2
12.3.3

12.3.4

12.3.5

12.3.6
12.3.7

IFB #10-3699-OV

Before County/Engineer issues a Certificate of Substantial Completion,
submit to Contractor a list of observed items requiring completion or
correction.

Conduct final inspection in the company of County/Engineer and
Contractor and prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and
make recommendations to County/Engineer concerning acceptance.

Except upon written instructions of County/Engineer, Resident Project
Representative;

Shall not authorize any deviation from the contract documents or
approve any substitute materials or equipment;

Shall not exceed limitations on County/Engineer's authority as set forth in
the contract documents;

Shall not undertake any of the responsibilities of Contractor,
Subcontractors or Contractor's Superintendent, or expedite the work;

Shall not advise on or issue directions relative to any aspect of the
means, methods, techniques, sequences or procedures of construction
unless such is specifically called for in the contract documents;

Shall not advise on or issue directions as to safety precautions and
programs in connection with the work;

Shall not authorize County to occupy the project in whole or in part; and

Shall not participate in specialized field or laboratory tests.

ARTICLE 13 - APPRENTICES

13.1

If Successful Contractor employs Apprentices, he shall be governed and
shall fully comply with the provisions of Florida State Statute 446.011.

END OF SECTION
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PART 1

1.01

DIVISION 1 GENERAL REQUIREMENTS

SECTION 01005 GENERAL REQUIREMENTS
GENERAL
SCOPE AND INTENT
Description

The work to be done consists of the furnishing of all labor, materials and equipment, and
the performance of all work included in this Contract.

Work Included

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat,
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and
other means of construction necessary or proper for performing and completing the work.
He shall obtain and pay for all required permits necessary for the work, other than those
permits such as the Manatee Building Department’'s permit and South Manatee Fire
Marshal’s permit. He shall perform and complete the work in the manner best calculated to
promote rapid construction consistent with safety of life and property and to the
satisfaction of the Project Management Division, and in strict accordance with the Contract
Documents. The Contractor shall clean up the work and maintain it during and after
construction, until accepted, and shall do all work and pay all incidental costs. He shall
repair or restore all structures and property that may be damaged or disturbed during
performance of the work.

The cost of incidental work described in these General Requirements, for which there are
no specific Contract Items, shall be considered as part of the general cost of doing the
work and shall be included in the prices for the various Contract Items. No additional
payment will be made.

The Contractor shall be solely responsible for the adequacy of his workmanship, materials
and equipment.

Public Utility Installations and Structures

Public utility installations and structures shall be understood to include all poles, tracks,
pipes, wires, conduits, house service connections, vaults, manholes and all other
appurtenances and facilities pertaining thereto.

The Contractor shall protect all installations and structures from damage during the work.
Access across any buried public utility installation or structure shall be made only in such
locations and by means approved by the Engineer. All required protective devices and
construction shall be provided by the Contractor at his expense. All existing public utilities
damaged by the Contractor which are shown on the Plans or have been located in the
field by the utility shall be repaired by the Contractor, at his expense, as approved by the
Engineer. No separate payment shall be made for such protection or repairs to public
utility installations or structures.
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Public utility installations or structures owned or controlled by the Owner or other
governmental body, which are required by this contract to be removed, relocated, replaced
or rebuilt by the Contractor not identified in any separate bid item shall be considered as a
part of the general cost of doing the work and shall be included in the prices bid for the
various contract items. No separate payment shall be made.

Where public utility installations or structures owned or controlled by the Owner or other
governmental body are encountered during the course of the work, and are not indicated
on the Plans or in the Specifications, and when, in the opinion of the Engineer, removal,
relocation, replacement or rebuilding is necessary to complete the work under this
Contract, such work shall be accomplished by the utility having jurisdiction, or such work
may be ordered, in writing by the Engineer, for the contractor to accomplish. If such work
is accomplished by the utility having jurisdiction, it will be carried out expeditiously and the
Contractor shall give full cooperation to permit the utility to complete the removal,
relocation, replacement or rebuilding as required. If such work is accomplished by the
Contractor, it will be in accordance with the General and Supplemental General
Conditions.

The Contractor shall give written notice to Owner and other governmental utility
departments and other owners of public utilities of the location of his proposed
construction operations, at least forty-eight hours in advance of breaking ground in any
area or on any unit of the work. This can be accomplished by making the appropriate
contact with the "Sunshine State One-Call of Florida, Inc. Call Center ("Call Sunshine")
and per all requirements provided for in the Florida Underground Facilities Damage
Prevention and Safety Act (Florida Statutes, Title XXXIIl, Chapter 556).

The maintenance, repair, removal, relocation or rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein provided, shall be done by
methods approved by the Engineer.

PLANS AND SPECIFICATIONS
Plans

When obtaining data and information from the Plans, figures shall be used in preference to
scaled dimensions, and large scale drawings in preference to small scale drawings.

Copies Furnished to Contractor

The Contractor shall furnish each of the subcontractors, manufacturers, and material men
such copies of the Contract Documents as may be required for their work. Additional
copies of the Plans and Specifications, when requested, may be furnished to the
Contractor at cost of reproduction.

Supplementary Drawings

When, in the opinion of the Engineer, it becomes necessary to explain more fully the work
to be done or to illustrate the work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be
prepared by the Engineer and five paper prints thereof will be given to the Contractor.
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Contractor to Check Plans and Data

The Contractor shall verify all dimensions, quantities and details shown on the Plans,
Supplementary Drawings, Schedules, Specifications or other data received from the
Engineer, and shall notify him of all errors, omissions, conflicts, and discrepancies found
therein. Failure to discover or correct errors, conflicts or discrepancies shall not relieve
the Contractor of full responsibility for unsatisfactory work, faulty construction or improper
operation resulting there from nor from rectifying such conditions at his own expense. He
will not be allowed to take advantage of any errors or omissions, as full instructions will be
furnished by the Project Manager, should such errors or omissions be discovered. All
schedules are given for the convenience of the Project Manager and the Contractor and
are not guaranteed to be complete. The Contractor shall assume all responsibility for the
making of estimates of the size, kind, and quality of materials and equipment included in
work to be done under the Contract.

Specifications

The Technical Specifications consist of three parts: General, Products and Execution.
The General Section contains General Requirements which govern the work. Products
and Execution modify and supplement these by detailed requirements for the work and
shall always govern whenever there appears to be a conflict.

Intent

All work called for in the Specifications applicable to this Contract, but not shown on the
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in
both. Work not specified in either the Plans or in the Specifications, but involved in
carrying out their intent or in the complete and proper execution of the work, is required
and shall be performed by the Contractor as though it were specifically delineated or
described.

The apparent silence of the Specifications as to any detail, or the apparent omission from
them of a detailed description concerning any work to be done and materials to be
furnished, shall be regarded as meaning that only the best general practice is to prevail
and that only material and workmanship of the best quality is to be used, and
interpretation of these Specifications shall be made upon that basis.

The inclusion of the Related Requirements (or work specified elsewhere) in the General
part of the specifications is only for the convenience of the Contractor, and shall not be
interpreted as a complete list of related Specification Sections.

MATERIALS AND EQUIPMENT
Manufacturer

All transactions with the manufacturers or subcontractors shall be through the Contractor,
unless the Contractor shall request, in writing to the Project Manager, that the
manufacturer or subcontractor deal directly with the Project Manager. Any such
transactions shall not in any way release the Contractor from his full responsibility under
this Contract.

Any two or more pieces or material or equipment of the same kind, type or classification,
and being used for identical types of services, shall be made by the same manufacturer.
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B. Delivery

The Contractor shall deliver materials in ample quantities to insure the most speedy and
uninterrupted progress of the work so as to complete the work within the allotted time.
The Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of,
the progress of the work of any related Contractor.

C. Tools and Accessories

The Contractor shall, unless otherwise stated in the Contract Documents, furnish with
each type, kind or size of equipment, one complete set of suitably marked high grade
special tools and appliances which may be needed to adjust, operate, maintain or repair
the equipment. Such tools and appliances shall be furnished in approved painted steel
cases, properly labeled and equipped with good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as specified.

Each piece of equipment shall be provided with a substantial nameplate, securely
fastened in place and clearly inscribed with the manufacturer's name, year of
manufacture, serial number, weight and principal rating data.

D. Installation of Equipment.

The Contractor shall have on hand sufficient proper equipment and machinery of ample
capacity to facilitate the work and to handle all emergencies normally encountered in work
of this character.

Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Plans, unless directed otherwise by the Project
Manager during installation. All equipment shall be correctly aligned, leveled and adjusted
for satisfactory operation and shall be installed so that proper and necessary connections
can be made readily between the various units.

The Contractor shall furnish, install and protect all necessary anchor and attachment bolts
and all other appurtenances needed for the installation of the devices included in the
equipment specified. Anchor bolts shall be as approved by the Project Manager and
made of ample size and strength for the purpose intended. Substantial templates and
working drawings for installation shall be furnished.

The Contractor shall furnish all materials and labor for, and shall properly bed in non-
shrink grout, each piece of equipment on its supporting base that rests on masonry
foundations.

Grout shall completely fill the space between the equipment base and the foundation. All
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar
epoxy equal to Koppers 300M.

E. Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost of furnishing (as required by

equipment specifications sections) a competent and experienced engineer or

superintendent who shall represent the manufacturer and shall assist the Contractor,
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1.04

when required, to install, adjust, test and place in operation the equipment in conformity
with the Contract Documents. After the equipment is placed in permanent operation by
the Owner, such engineer or superintendent shall make all adjustments and tests required
by the Engineer to prove that such equipment is in proper and satisfactory operating
condition, and shall instruct such personnel as may be designated by the Owner in the
proper operation and maintenance of such equipment.

INSPECTION AND TESTING
General

Inspection and testing of materials will be performed by the Owner unless otherwise
specified.

For tests specified to be made by the Contractor, the testing personnel shall make the
necessary inspections and tests and the reports thereof shall be in such form as will
facilitate checking to determine compliance with the Contract Documents. Three (3)
copies of the reports shall be submitted and authoritative certification thereof must be
furnished to the Project Manager as a prerequisite for the acceptance of any material or
equipment.

If, in the making of any test of any material or equipment, it is ascertained by the Project
Manager that the material or equipment does not comply with the Contract, the Contractor
will be notified thereof and he will be directed to refrain from delivering said material or
equipment, or to remove it promptly from the site or from the work and replace it with
acceptable material, without cost to the Owner.

Tests of electrical and mechanical equipment and appliances shall be conducted in
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may
otherwise be stated herein.

The Contractor shall be fully responsible for the proper operation of equipment during
tests and instruction periods and shall neither have nor make any claim for damage which
may occur to equipment prior to the time when the Owner formally takes over the
operation thereof.

Costs

All inspection and testing of materials furnished under this Contract will be performed by
the Owner or duly authorized inspection Project Managers or inspections bureaus without
cost to the Contractor, unless otherwise expressly specified.

The cost of shop and field tests of equipment and of certain other tests specifically called
for in the Contract Documents shall be borne by the Contractor and such costs shall be
deemed to be included in the Contract price.

Materials and equipment submitted by the Contractor as the equivalent to those
specifically named in the Contract may be tested by the Owner for compliance. The
Contractor shall reimburse the Owner for the expenditures incurred in making such tests
on materials and equipment which are rejected for non-compliance.
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C. Inspections of Materials

The Contractor shall give notice in writing to the Project Manager, at least two weeks in
advance of his intention to commence the manufacture or preparation of materials
especially manufactured or prepared for use in or as part of the permanent construction.
Such notice shall contain a request for inspection, the date of commencement and the
expected date of completion of the manufacture of preparation of materials. Upon receipt
of such notice, the Project Manager will arrange to have a representative present at such
times during the manufacture as may be necessary to inspect the materials or he will
notify the Contractor that the inspection will be made at a point other than the point of
manufacture, or he will notify the Contractor that inspection will be waived. The Contractor
must comply with these provisions before shipping any material. Such inspection shall not
release the Contractor from the responsibility for furnishing materials meeting the
requirements of the Contract Documents.

D. Certificate of Manufacture

When inspection is waived or when the Project Manager so requires, the Contractor shall
furnish to him authoritative evidence in the form of Certificates of Manufacture that the
materials to be used in the work have been manufactured and tested in conformity with
the Contract Documents. These certificates shall be notarized and shall include copies of
the results of physical tests and chemical analyses, where necessary, that have been
made directly on the product or on similar products of the manufacturer.

E. Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty, capacity, rating, efficiency,
performance, function or special requirements are specified shall be tested in the shop of
the maker in a manner which shall conclusively prove that its characteristics comply fully
with the requirements of the Contract Documents. No such equipment shall be shipped to
the work until the Project Manager notifies the Contractor, in writing, that the results of
such tests are acceptable.

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of
operating equipment shall be borne by the Contractor.

F. Preliminary Field Tests

As soon as conditions permit, the Contractor shall furnish all labor, materials, and
instruments and shall make preliminary field tests of equipment. If the preliminary field
tests disclose any equipment furnished under this Contract which does not comply with
the requirements of the Contract Documents, the Contractor shall, prior to the acceptance
tests, make all changes, adjustments and replacements required. The furnishing
Contractor shall assist in the preliminary field tests as applicable.

G. Final Field Tests
Upon completion of the work and prior to final payment, all equipment and piping installed

under this Contract shall be subjected to acceptance tests as specified or required to
prove compliance with the Contract Documents.
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1.06

The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment
and instruments necessary for all acceptance tests, at no additional cost to the Owner.
The Supplier shall assist in the final field tests as applicable.

Failure of Tests

Any defects in the materials and equipment or their failure to meet the tests, guarantees or
requirements of the Contract Documents shall be promptly corrected by the Contractor.
The decision of the Project Manager as to whether or not the Contractor has fulfilled his
obligations under the Contract shall be final and conclusive. If the Contractor fails to make
these corrections or if the improved materials and equipment, when tested, shall again fail
to meet the guarantees of specified requirements, the Owner, notwithstanding its partial
payment for work, and materials and equipment, may reject the materials and equipment
and may order the Contractor to remove them from the site at his own expense.

In case the Owner rejects any materials and equipment, then the Contractor shall replace
the rejected materials and equipment within a reasonable time. If he fails to do so, the
Owner may, after the expiration of a period of thirty (30) calendar days after giving him
notice in writing, proceed to replace such rejected materials and equipment, and the cost
thereof shall be deducted from any compensation due or which may become due the
Contractor under his Contract.

Final Inspection

During such final inspections, the work shall be clean and free from water. In no case will
the final pay application be prepared until the Contractor has complied with all
requirements set forth and the Project Manager has made his final inspection of the entire
work and is satisfied that the entire work is properly and satisfactorily constructed in
accordance with the requirements of the Contract Document.

TEMPORARY STRUCTURES
Temporary Fences

If, during the course of the work, it is necessary to remove or disturb any fence or part
thereof, the Contractor shall, at his own expense, if so ordered by the Project Manager,
provide a suitable temporary fence which shall be maintained until the permanent fence is
replaced. The Project Manager shall be solely responsible for the determination of the
necessity for providing a temporary fence and the type of temporary fence to be used.

TEMPORARY SERVICES
First Aid
The Contractor shall keep upon the site, at each location where work is in progress, a

completely equipped first aid kit and shall provide ready access thereto at all times when
people are employed on the work.
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1.08

1.09

PROTECTION OF WORK AND PUBLIC
Barriers and Lights

During the prosecution of the work, the Contractor shall put up and maintain at all times
such barriers and lights as will effectually prevent accidents. The Contractor shall provide
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen
at all places where the work causes obstructions to the normal traffic or constitutes in any
way a hazard to the public, in accordance with state and local requirements.

Smoke Prevention

A strict compliance with ordinances regulating the production and emission of smoke will
be required. No open fires will be permitted.

Noise

The Contractor shall eliminate noise to as great an extent as practicable at all times. Air
compressing plants shall be equipped with silencers and the exhaust of all engines or
other power equipment shall be provided with mufflers. In the vicinity of hospitals and
schools, special care shall be used to avoid noise or other nuisances. The Contractor
shall strictly observe all local regulations and ordinances covering noise control.

Access to Public Services

Neither the materials excavated nor the materials or plant used in the construction of the
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes.

Dust prevention

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping
the roads and/or construction areas sprinkled with water at all times.

CUTTING AND PATCHING

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be
required to make the several parts thereof join and coordinate in a manner satisfactory to
the Project Manager and in accordance with the Plans and Specifications. The work must
be done by competent workmen skilled in the trade required by the restoration.

CLEANING
During Construction

During construction of the work, the Contractor shall, at all times, keep the site of the work
and adjacent premises as free from material, debris and rubbish as is practicable and shall
remove the same from any portion of the site if, in the opinion of the Project Manager,
such material, debris, or rubbish constitutes a nuisance or is objectionable. The
Contractor shall remove from the site all of his surplus materials and temporary structures
when no further need therefore develops.
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B. Final Cleaning
At the conclusion of the work, all equipment, tools, temporary structures and materials
belonging to the Contractor shall be promptly taken away, and he shall remove and
promptly dispose of all water, dirt, rubbish or any other foreign substances.
The Contractor shall thoroughly clean all equipment and materials installed by him and
shall deliver such materials and equipment undamaged in a bright, clean, polished and
new operating condition.

1.10 MISCELLANEOUS

A. Existing Facilities
The work shall be so conducted to maintain existing facilities in operation insofar as is
possible. Requirements and schedules of operations for maintaining existing facilities in
service during construction shall be as described in the Special Provisions.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION

1.11.2011.CANOPY SPEC.FINAL.docx 11/103



PART 1
1.01
A
B.
C.
D.
1.02
1.03
A
B.
C.

SECTION 01010 SUMMARY OF WORK
GENERAL
WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED

The work included in this contract consists of the rehabilitation of the existing 26" Ave.
fuel island. The work entails replacing the canopy fascia panels & deck panels, fire
suppression system & misc. components, 9 lighting fixtures & 1 power shut-down push
button w/ associated conduit & wiring, the replacement of the existing water hose reel, and
misc. painting.

The contractor’s working hours for this project will be between 7:00am & 3:00pm
Monday thru Friday. The need for evening and weekend hours may be required to reduce
the Fuel Island’s downtime.

The contractor will be responsible to provide an attendant for the fuel island between the
hours of 3:00pm to 12:00am Monday thru Friday for transit refueling. This individual shall
adhere to the requirements set forth in the contract documents.

The Contractor shall furnish all shop drawings, working drawings, labor, materials,
equipment, tools, services and incidentals necessary to complete all work required by
these Specifications and as shown on the Contract Drawings.

The Contractor shall perform the work complete, in place and ready for continuous service
and shall include any repairs, replacements, and/or restoration required as a result of
damages caused prior to acceptance by the Owner.

The Contractor shall furnish and install all materials, equipment and labor which is
reasonably and properly inferable and necessary for the proper completion of the work,
whether specifically indicated in the Contract Documents or not.

CONTRACTS
Construct all the Work under a single contract.
WORK SEQUENCE

All work done under this Contract shall be done with a minimum of inconvenience to the
users of the fueling facility. The Contractor shall coordinate his work with Fuel Services
Division and insure that existing utility services are maintained to all users to the maximum
extent possible.

The Contractor shall, if necessary, construct the work in stages to accommodate the
Owner's use of the Fuel Island during the construction period; coordinate the construction
schedule and operations with the Fuel Services Division.

The Contractor shall, where feasible, construct the Work in stages to provide for public
convenience and not close off public use of any facility until completion of construction to
provide alternative usage.
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1.04

1.05

1.06

PART 2
PART 3

CONSTRUCTION AREAS

The Contractor shall: Limit his use of the construction areas for work and for storage, to
allow for:

1. Work by other Contractors.
2. Owner's Use.
3. Public Use.

Coordinate use of work site under direction of Project Manager or Owner's
Representative.

Assume full responsibility for the protection and safekeeping of products under this
Contract, stored on the site.

Move any stored products under the Contractor's control, which interfere with operations
of the Owner or separate contractor.

Obtain and pay for the use of additional storage of work areas needed for Contractor
operations.

OWNER OCCUPANCY

It is assumed that portions of the Work will be completed prior to completion of the entire
Work. Upon completion of construction of each individual facility, including testing, if the
Owner, at its sole discretion, desires to accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance for each individual facility. The
Owner will assume ownership and begin operation of the individual facility on that date
and the three-year guaranty period shall commence on that date. The Owner has the
option of not accepting the entire work as a whole until it is completed, tested and
approved by the Project Manager and Owner.

PARTIAL OWNER OCCUPANCY
The Contractor shall insure that the fuel island is clear of all debris, equipment, material,
etc. after 3:00pm Monday thru Friday to allow the County’s transit buses access for
refueling.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1

SECTION 01015 CONTROL OF WORK

GENERAL

1.01  WORKPROGRESS

The Contractor shall furnish personnel and equipment which will be efficient, appropriate
and adequately sized to secure a satisfactory quality of work and a rate of progress which
will insure the completion of the work within the time stipulated in the Contract. If at any
time such personnel appears to the Project Manager to be inefficient, inappropriate, or
insufficient for securing the quality of work required for producing the rate of progress
aforesaid, he may order the Contractor to increase the efficiency, change the character, or
increase the personnel and equipment and the Contractor shall conform to such order.
Failure of the Project Manager to give such order shall in no way relieve the Contractor of
his obligations to secure the quality of the work and rate of progress required.

1.02 PRIVATE LAND

The Contractor shall not enter or occupy private land outside of easements, except by
permission of the affected property owner.

1.03 WORKLOCATIONS

Work shall be located substantially as indicated on the drawings, but the Project Manager
reserves the right to make such modifications in locations as may be found desirable to
avoid interference with existing structures or for other reasons.

1.04 OPEN EXCAVATIONS

A

All open excavations shall be adequately safeguarded by providing temporary barricades,
caution signs, lights and other means to prevent accidents to persons and damage to
property. The Contractor shall, at his own expense, provide suitable and safe bridges and
other crossings for accommodating travel by pedestrians and workmen. Bridges provided
for access to private property during construction shall be removed when no longer
required. If the excavation becomes a hazard, or if it excessively restricts traffic at any
point, the Project Manager may require special construction procedures such as limiting
the length of open trench, prohibiting stacking excavated material in the street and
requiring that the trench shall not remain open overnight.

The Contractor shall take precautions to prevent injury to the public due to open trenches.
All trenches, excavated material, equipment, or other obstacles which could be dangerous
to the public shall be barricaded and well lighted at all times when construction is not in
progress.

1.06 DISTRIBUTION SYSTEMS AND SERVICES

A

B.

The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or
other related utility services. He shall notify the Project Manager and the appropriate
agency well in advance of any requirement for dewatering, isolating, or relocating a
section of a utility, so that necessary arrangements may be made.

If it appears that utility service will be interrupted for an extended period, the Project
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1.06

1.07

1.09

1.10

1.11

1.13

Manager may order the Contractor to provide temporary service lines at the Contractor's
expense. Inconvenience of the users shall be kept to the minimum, consistent with
existing conditions. The safety and integrity of the systems are of prime importance in
scheduling work.

PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES

A

The Contractor shall assume full responsibility for the protection of all buildings, structures
and utilities, public or private, including poles, signs, services to building utilities, gas
pipes, water pipes, hydrants, sewers, drains and electric and telephone cables and other
similar facilities, whether or not they are shown on the Drawings. The Contractor shall
carefully support and protect all such structures and utilities from injury of any kind. Any
damage resulting from the Contractor's operation shall be repaired by the Contractor at his
expense.

CARE AND PROTECTION OF PROPERTY

The Contractor shall be responsible for the preservation of all public and private property
and shall use every precaution necessary to prevent damage thereto. If any direct or
indirect damage is done to public or private property by or on account of any act,
omission, neglect, or misconduct in the execution of the work on the part of the Contractor,
such property shall be restored by the Contractor, at his expense, to a condition equal or
better to that existing before the damage was done, or he shall make good the damage in
another manner acceptable to the Project Manager.

MAINTENANCE OF TRAFFIC

A.

Any changes to the traffic pattern require a Traffic Control Plan as detailed in section
01570 of this specification..

WATER FOR CONSTRUCTION PURPOSES

A

In locations where public water supply is available, the Contractor may purchase water for
all construction purposes.

The Contractor shall be responsible for paying for all water tap fees incurred for the
purpose of obtaining a potable water service or temporary use meter.

CLEANUP

During the course of the work, the Contractor shall keep the site of his operations in as
clean and neat a condition as is possible. He shall dispose of all residue resulting from
the construction work and at the conclusion of the work, he shall remove and haul away
any surplus excavation, broken pavement, lumber, equipment, temporary structures and
any other refuse remaining from the construction operations and shall leave the entire site
of the work in a neat and orderly condition.

COOPERATION WITHIN THIS CONTRACT

A

All firms or person authorized to perform any work under this Contract shall cooperate with
the General Contractor and his subcontractors or trades and shall assist in incorporating
the work of other trades where necessary or required.
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B.

Cutting and patching, drilling and fitting shall be carried out where required by the trade or
subcontractor having jurisdiction, unless otherwise indicated herein or directed by the
Project Manager.

1.14  PROTECTION OF CONSTRUCTION AND EQUIPMENT

A.

PART 2
PART 3

All newly constructed work shall be carefully protected from injury in any way. No
wheeling or walking or placing of heavy loads on it shall be allowed and all portions injured
shall be reconstructed by the Contractor at his own expense.

All structures shall be protected in a manner approved by the Project Manager. Should
any of the floors or other parts of the structures become heaved, cracked, or otherwise
damaged, all such damaged portions of the work shall be completely repaired and made
good by the Contractor, at his own expense and to the satisfaction of the Project Manager.
If, in the final inspection of the work, any defects, faults, or omissions are found, the
Contractor shall cause the same to be repaired or removed and replaced by proper
materials and workmanship without extra compensation for the materials and labor
required.  Further, the Contractor shall be fully responsible for the satisfactory
maintenance and repair of the construction and other work undertaken herein, for at least
the warranty period described in the Contract.

Further, the Contractor shall take all necessary precautions to prevent damage to any
structure due to water pressure during and after construction and until such structure is
accepted and taken over by the Owner.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

1.05

1.06

SECTION 01030 SPECIAL PROJECT PROCEDURES
GENERAL
PERMITS

Upon notice of award, the Contractor shall immediately apply for all applicable permits to
do the work from the appropriate governmental agency or agencies. No work shall
commence until all applicable permits have been obtained and copies delivered to the
Project Manager. The costs for obtaining all permits shall be borne by the Contractor.

CONNECTIONS TO EXISTING SYSTEM

The Contractor shall perform all work necessary to locate, excavate and prepare for
connections to the existing systems all as shown on the Drawings or where directed by the
Owner/Project Manager. The cost for this work and for the actual connection shall be
included in the price bid for the project and shall not result in any additional cost to the
Owner. The termination point for each contract shall be as shown on the Contract
Drawings.

RELOCATIONS

The Contractor shall be responsible for the coordination of the relocation of structures,
including but not limited to light poles, power poles, signs, sign poles, fences, piping,
conduits and drains that interfere with the positioning of the work as set out on the
Drawings. No relocation of the items under this Contract shall be done without approval
from the Project Manager.

SUSPENSION OF WORK DUE TO WEATHER
Refer to FDOT Standards and Specifications Book, Section 8.
HURRICANE PREPAREDNESS PLAN

Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the Project
Manager and Owner a Hurricane Preparedness Plan. The plan should outline the
necessary measures which the Contractor proposes to perform at no additional cost to the
Owner in case of a hurricane warning.

In the event of inclement weather, or whenever Project Manager shall direct, Contractor
shall insure that he and his Subcontractors shall carefully protect work and materials
against damage or injury from the weather. If, in the opinion of the Project Manager, any
portion of work or materials is damaged due to the failure on the part of the Contractor or
Subcontractors to protect the work, such work and materials shall be removed and
replaced at the expense of the Contractor.

POWER SUPPLY

Electricity as may be required for construction and permanent power supply shall be
secured and purchased by the Contractor.
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1.07

1.08

1.09

1.10

SALVAGE

Any existing metals, equipment or material, including, but not limited to, valves, pipes,
fittings, couplings, etc., which is removed or replaced as a result of construction
under this project shall be designated as salvage, and shall be placed into the County’s
Scrap Metal Dumpster located on site. Any equipment or material not worthy of salvaging,
as directed by the Project Manager, shall be disposed of by the Contractor at no additional
cost.

CONSTRUCTION CONDITIONS

The Contractor shall strictly adhere to the specific requirements of the governmental
unit(s) and/or agency(ies) having jurisdiction over the work. Wherever there is a
difference in the requirements of a jurisdictional body and these Specifications, the more
stringent shall apply.

PUBLIC NUISANCE

The Contractor shall not create a public nuisance including but not limited to
encroachment on adjacent lands, flooding of adjacent lands, excessive noise or dust.

Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance
81-3, The Manatee County Noise Control Ordinance). Sound levels in excess of such
ordinance are sufficient cause to have the work halted until equipment can be quieted to
these levels. Work stoppage by the Project Manager or County for excessive noise shall
not relieve the Contractor of the other portions of this specification.

No extra charge may be made for time lost due to work stoppage resulting from the
creation of a public nuisance.

WARRANTIES

All material supplied under these Specifications shall be warranted by the Contractor and
the manufacturers for a period of three (3) years unless otherwise indicated. Warranty
period shall commence on the date of Owner acceptance.

The material shall be warranted to be free from defects in workmanship, design and
materials. If any part of the system should fail during the warranty period, it shall be
replaced at no expense to the Owner.

The manufacturer's warranty period shall run concurrently with the Contractor's warranty
or guarantee period. No exception to this provision shall be allowed. The Contractor shall
be responsible for obtaining warranties from each of the respective suppliers or
manufacturers for all the material specified under these contract specifications,

In the event that the manufacturer is unwilling to provide a three-year warranty
commencing at the time of Owner acceptance, the Contractor shall obtain from the
manufacturer a four (4) year warranty starting at the time of equipment delivery to the job
site. This four-year warranty shall not relieve the Contractor of the three-year warranty
starting at the time of Owner acceptance of the equipment.
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1.14 FUEL STORAGE & FILLING

A If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment
(other than hand-held equipment), he is responsible for any required response, clean-up
or reporting required, at no additional cost to the county.

B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start
of construction if required.

1.15 FUEL FACILITY ATTENDANT

A. During the replacement of the fire suppression system (ie, from the time the fire
suppression system is taken off-line [disabled] until the system has been replaced
and successfully passed any/all testing/inspection requirements of this
department) an attendant shall be on site at any time fuel may be dispensed (fuel
pumps are turned on). If the attendant is not on site (ie, within 100 feet of the fuel
pumps) the fuel pumps shall be turned off until such time as the attendant returns.

B. Specifically, NFPA 30A, Code for Motor Fuel Dispensing Facilities and Repair
Garages, 2003 edition, as specified within Florida Administrative Code (FAC) 69A-
3 provides the specific requirements for an attended self-service motor fuel
dispensing facility. Specifically, Section 9.4 of NFPA 30A states:

1. 9.4.1 Self-service motor fuel dispensing facility shall mean that portion of
a property where liquids used as motor fuels are stored and dispensed
from fixed, approved dispensing equipment into the fuel tanks of motor
vehicles by persons other than the facility attendant and shall also
include, where provided, facilities for the sale of other retail products.

2. 9.4.2 There shall be at least one attendant on duty while the self-service
facility is open for business. The attendant’s primary function shall be to
supervise, observe and control the dispensing of Class | liquids while

said liquids are actually being dispensed.

3. 9.4.3 The responsibility of the attendant shall be as follows:

(a) Prevent the dispensing of Class | liquids into portable containers not in
compliance with 9.2.3.1

(b) Prevent the use of hose nozzle valve latch-open devices that do not
comply with 6.6.2

(c) Control sources of ignition

(d) Immediately activate emergency control and notify the fire department of
any fire

(e) Handle accidental spills and fire extinguishers if needed the attendant or
supervisor on duty shall be mentally and physically capable of erforming
the functions and assuming the responsibility prescribed in Section 9.4.
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PART 2
PART 3

NPFA 30A requires - 9.2.5 Basic Fire Control.

1. 9.2.5.1 Sources of Ignition. Smoking materials, including matches and lighters,

shall not be used within 20 ft (6 m) of area used for fueling, servicing fuel
systems of internal combustion engines, or receiving or dispensing of Class |
liquids. The motor of all equipment being fueled shall be shut off during the
fueling operation except for emergency generators, pumps and so forth where
continuing operation is essential.

2. 9.2.5.2 Fire Extinguishers. Each motor fuel dispensing facility shall be provided

with one or more listed fire extinguishers that have a minimum capability of
40-B.C. They shall be located so that an extinguisher will be within 100 ft (30
m) of each pump, storage tank fill pipe opening, and lubrication or service room.

. 9.2.7 Housekeeping. The dispensing area and the area within any dike shall be

kept free of vegetation, debris and any other material that is not necessary to
the proper operation of the motor fuel dispensing facility any/all required
warning signs shall remain in place and in force.

If for any reason the attendant is unable to remain on site, the fuel pumps will be
required to be turned off until such time as an attendant is on site.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01090 REFERENCE STANDARDS

PART 1 GENERAL
1.01 REQUIREMENTS
Abbreviations and acronyms used in Contract Documents to identify reference standards.

A. Application: When a standard is specified by reference, comply with requirements and
recommendations stated in that standard, except when requirements are modified by the
Contract Documents, or applicable codes established stricter standards.

B. Publication Date: The most recent publication in effect on the date of issue of Contract
Documents, except when a specific publication date is specified.

1.03 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS

Obtain copies of reference standards direct from publication source, when needed for
proper performance of work, or when required for submittal by Contract Documents.

AA Aluminum Association
818 Connecticut Avenue, N.W.
Washington, DC 20006

AASHTO American Association of State Highway and Transportation Officials
444 North Capital Street, N.W.
Washington, DC 20001

ACI American Concrete Institute
Box 19150
Reford Station
Detroit, Ml 48219

Al Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

AISC American Institute of Steel Construction
1221 Avenue of the Americas
New York, NY 10020

AlSI American lron and Steel Institute
1000 16th Street NW
Washington, DC 20036

ANSI American National Standards Institute
1430 Broadway

New York, NY 10018

ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers
1791 Tullie Circle, N.E.
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ASME

ASTM

AWWA

AWS

CRSI

FDEP

FDOT

FS

Atlanta, GA 30329

American Society of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

American Welding Society
2501 N.W. 7th Street
Miami, FL 33125

Concrete Reinforcing Steel Institute
180 North LaSalle Street, Suite 2110
Chicago, IL 60601

Florida Department of Environmental Protection
3900 Commonwealth Blvd.
Tallahassee, Florida 32399

Florida Department of Transportation Standards Specifications for Road
and Bridge Construction

Maps & Publication Sales - Mail Station 12

605 Suwannee St.

Tallahassee, FL 32399-0450

Federal Specification

General Services Administration Specifications and Consumer Information
Distribution Section (WFSIS)

Washington Navy Yard, Bidg. 197

Washington, DC 20407

MCPW UTIL STD Manatee County Utility Engineering

MLSFA

MMA

NAAMM

4410-B 66th St. W.
Bradenton, FL 34210

Metal Lath/Steel Framing Association
221 North LaSalle Street
Chicago, IL 60601

Monorail Manufacturer's Association
1326 Freeport Road
Pittsburgh, PA 15238

National Association of Architectural Metal Manufacturers
221 North LaSalle Street
Chicago, IL 60601
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NEMA National Electrical Manufacturer's Assoc.
2101 L Street N.W.
Washington, DC 20037

OHSA Occupational Safety and Health Assoc.
5807 Breckenridge Pkwy., Suite A
Tampa, FL 33610-4249

PCA Portland Cement Association
5420 Old Orchard Road
Skokie, IL 20076

PCI Prestressed Concrete Institute
20 North Wacker Drive
Chicago, IL 60606

SDI Steel Door Institute
712 Lakewood Center North
Cleveland, OH 44107

SMACNA Sheet Metal and Air Conditioning Contractor's National Association
8224 Old Court House Road
Vienna, VA 22180

SSPC Steel Structures Painting Council
402 24" Street, Suite 600
Pittsburgh, PA 15213

SWFWMD Southwest Florida Water Management District
2379 Broad Street
Brooksville, FL 34604-6899

UL Underwriter's Laboratories, Inc.
333 Pfingston Road
Northbrook, IL 60062

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

1.05

1.06

SECTION 01150 MEASUREMENT AND PAYMENT
GENERAL
SCOPE

The scope of this section of the Contract Documents is to further define the items included in
each Bid Item in the Bid Form section of the Contract Documents. Payment will be made
based on the specified items included in the description in this section for each bid item.

All contract prices included in the Bid Form section will be full compensation for all shop
drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to
complete the construction as shown on the Drawings and/or as specified in the Contract
Documents to be performed under this Contract. Actual quantities of each item bid on a unit
price basis will be determined upon completion of the construction in the manner set up for
each item in this section of the Specifications. Payment for all items listed in the Bid Form
will constitute full compensation for all work shown and/or specified to be performed under
this Contract.

ESTIMATED QUANTITIES

The quantities shown are approximate and are given only as a basis of calculation upon
which the award of the Contract is to be made. The Owner/Project Manager does not
assume any responsibility for the final quantities, nor shall the Contractor claim
misunderstanding because of such estimate of quantities. Final payment will be made only
for satisfactorily completed quantity of each item.

WORK OUTSIDE AUTHORIZED LIMITS
No payment will be made for work constructed outside the authorized limits of work.
MEASUREMENT STANDARDS

Unless otherwise specified for the particular items involved, all measurements of distance
shall be taken horizontally or vertically.

AREA MEASUREMENTS

In the measurement of items to be paid for on the basis of area of finished work, the lengths
and/or widths to be used in the calculations shall be the final dimensions measured along the
surface of the completed work within the neat lines shown or designated.

LUMP SUM ITEMS

Where payment for items is shown to be paid for on a lump sum basis, no separate payment
will be made for any item of work required to complete the lump sum items. Lump sum
contracts shall be complete, tested and fully operable prior to request for final payment.
Contractor may be required to provide a break-down of the lump sum totals.
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1.07

UNIT PRICE ITEM

Separate payment will be made for the items of work described herein and listed on the Bid
Form. Any related work not specifically listed, but required for satisfactory completion of the
work shall be considered to be included in the scope of the appropriate listed work items.

Final payments shall not be requested by the Contractor or made by the Owner until as-built
(record) drawings have been submitted and approved by the Project Manager.

(THE BID ITEM SECTION IS TO BE COMPLETED FOR EACH ITEM TO BE BID. EXAMPLES AS
FOLLOWS)

BID ITEM NO. - MOBILIZATION

Measurement and payment for this Bid Item shall include full compensation for the required
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required
insurance for the project and the Contractor's mobilization and demobilization costs as shown
in the Bid Form. Mobilization includes, but it not limited to: preparation and movement of
personnel, equipment, supplies and incidentals such as safety and sanitary supplies/ facilities

Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost unless
the Contractor can prove to the Owner that his actual mobilization cost exceeds 10 percent
(10%).

BID ITEM NO. - MISCELLANEOUS WORK AND CLEANUP

Payment for all work included under this Bid Item shall be made at the Contract lump sum
price bid listed in the Bid Form and shall represent full compensation for all labor, materials
and equipment required to perform all the work as shown on the Contract Drawings and
specified herein and any other miscellaneous work not specifically included for payment
under other Bid ltems obviously necessary to complete the Contract. Partial payments will
be based on the breakdown of the Bid Item in accordance with the Schedule of Values
submitted by the Contractor and approved by the Project Manager. Payment shall also
include full compensation for project photographs, as-built/record drawings, project signs,
traffic control, rubbish and spoil removal, repair, replacement or relocation of all signs, walls,
private irrigation systems and related items and any and all other items required to complete
the project in accordance with Contract Documents.

BID ITEM - REHABILITATION THE EXISTING FUEL ISLAND CANOPY

Payment for work under this Bid Item shall be made at the applicable Contract bid price for
rehabilitation the existing fuel island canopy. The work consists of removing and replacing
the existing fascia panels, deck panels, and drainage system.

Included in this item the existing five (5) heat sensor reflector pans shall be replaced. This
work shall include all the necessary work and materials necessary to complete this work.

Payment shall represent full compensation for all labor, materials, equipment, and incidental
items necessary to complete the work.
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BID ITEM - FIRE SUPPRESSION SYSTEM

Payment for all work included under this Bid Item shall be made at the applicable Contract
bid price for the removal and legal disposal of the existing fire suppression system, and
furnishing and installing a complete fire suppression system, a fire suppression system pull
station w/ weather resistant enclosure, and including the design by a licensed professional
with experience in fire suppression system design.

This bid item shall also requires the contractor to submit the new fire suppression system
signed and sealed set of drawings to the South Manatee Fire Marshal for permitting and
approval, including all permitting fees.

The new fire suppression system shall be installed & located entirely underneath the new fuel
island canopy.

The existing Fire Suppression system emergency pull box, signage, & exterior weather
resistant enclosure located on the Transit building’s Westside shall be replaced.

The Contractor shall provide a fully functional Fire Suppression system that will meet all
Local, State, Federal, and the local Southern Manatee Fire Marshal’s requirements.

Payment shall represent full compensation for all labor, professional fees, permitting fees,
etc., necessary to complete the work.

BID ITEM - NINE LED LIGHT FIXTURES

Payment for all work included under this Bid Item shall be made at the applicable Contract
price bid for the preparation of an electrical lighting plan to be submitted to the Manatee
County Building Dept. for permitting. Included under this item is the removal and legal
disposal of the existing six (6) light fixtures. All associated conduit and wiring, and fittings
shall be placed in the County’s Scrap Metal Dumpster.

Included in this bid item the contractor shall furnish and install nine (9) new metal LED light
fixtures with associated conduit, wiring, fitting, etc. necessary to provide a complete lighting
system. The electric power for this work shall utilize the existing source located on the island.

As part of this bid item the existing emergency shut-off switch located on the fuel island
support column shall be replaced in kind, and an additional fuel island power shut-down push
button switch with a weather tight enclosure, including but not limited to all wiring, conduit,
fittings, etc. necessary to make this switch operational shall be included. The new shut-down
switch shall be installed on the Transit Bldg. west wall (alongside the existing fire suppression
system’s pull station). All code required signage shall be included under this bid item.

Payment shall represent full compensation for all labor, materials, and equipment and
incidental items necessary to complete all work.

BID ITEM - ONE HEAVY DUTY WATER HOSE REEL

Payment for all work included in this Bid ltem shall be made at the applicable Contract bid
price for removing & disposing of the existing water hose reel, and furnishing and installing
one heavy duty water hose reel. The hose reel shall be located as shown on the contract
drawings. Under this payment the contractor shall remove and dispose the existing air hose
reel.
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PART 2
PART 3

Included in this item is the removal of the existing air hose reel and all associated accessible
piping.

Payment shall represent full compensation for all labor, materials, equipment, and incidental
items necessary to complete the work.

BID ITEM - BOLLARD COVERS

Payment for all work included in this Bid Item shall be made at the applicable Contract bid
price for the furnishing and installation of four bollard covers. The existing four bollards are to
be covered with a 1/8" thick Polyethylene. The covers shall be UV stable, and yellow in
color.

Payment shall represent full compensation for all labor, materials, equipment, and incidental
items necessary to complete the work.

BID ITEM - PAINTING

Payment for all work included in this Bid Item shall be made at the applicable Contract bid
price for painting the existing four steel structural support columns, two support members,
and horizontal strut bracing, all metal canopy framing support members, three oil storage
boxes, two steel protection bars, steel faced island curbing, and the top surface of the
concrete island.

Payment shall represent full compensation for all labor, materials, equipment, and incidental
items necessary to complete the work.

BID ITEM - FUEL FACILITY ATTENDANT

Payment for all work included in this Bid Item shall be made at the applicable Contract bid
price for providing an individual to perform fire watch duties. The Contractor shall be
responsible to provide the attendant Monday thru Friday from the hours of 3:00 PM to 12:00
AM. This service shall start upon the existing fire suppression being disabled and continue
until the new fire suppression system has been approved by the Southern Manatee Fire
Marshal. The attendant shall meet requirements set forth in the contract documents, and
meet all Local, State, and Federal codes.

Payment shall represent full compensation for all labor, materials, equipment, and incidental
items necessary to complete the work.

BID ITEM - DISCRETIONARY WORK

Payment for all work under this Bid Item and listed in the Bid Form shall be made only at the
Owner's discretion in order to satisfactorily complete the project in accordance with the Plans
and Specifications.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01152 REQUESTS FOR PAYMENT
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
Submit Applications for Payment to the Project Manager or as directed at the
preconstruction meeting, in accordance with the schedule established by Conditions of the
Contract and Agreement between Owner and Contractor.

1.02 FORMAT AND DATA REQUIRED

A. Submit payment requests in the form provided by the Owner with itemized data typed in
accordance with the Bid Form.

B. Provide construction photographs in accordance with Contract Documents.
1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS

A. When the Owner or the Project Manager requires substantiating data, Contractor shall
submit suitable information with a cover letter.

B. Submit one copy of data and cover letter for each copy of application.
1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT

Fill in application form as specified for progress payments.

1.05 SUBMITTAL PROCEDURE

A. Submit applications for payment at the times stipulated in the Agreement.

B. Number: Three (3) copies of each application; all signed and certified by the Contractor.
PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01153 CHANGE ORDER PROCEDURES
PART 1 GENERAL
1.01 DEFINITION

A Change Order: Major change in contract scope or time that must be approved and
executed by the Board before it becomes effective.

B. Administrative Change Adjustment: Minor change order under 10% of project cost or 20%
time, does not have to be Board approved.

C. Field Directive Change: Change to contract quantity that does not require a change of
scope or time extension.

1.02 REQUIREMENTS INCLUDED
A. The Contractor shall promptly implement change order procedures:

1. Provide full written data required to evaluate changes.
2. Maintain detailed records of work done on a time-and-material/force account basis.
3. Provide full documentation to Project Manager on request.

B. The Contractor shall designate a member of the Contractor's organization who:

1. Is authorized to accept changes to the Work.
2. Is responsible for informing others in the Contractor's employ of the authorized
changes into the Work.

1.03 PRELIMINARY PROCEDURES

A. Project Manager may initiate changes by submitting a Request to Contractor. Request will
include:

1. Detailed description of the change, products, costs and location of the change in
the Project.

Supplementary or revised Drawings and Specifications.

The projected time extension for making the change.

A specified period of time during which the requested price will be considered
valid.

Such request is for information only and is not an instruction to execute the
changes, nor to stop work in progress.

pwn
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B. Contractor may initiate changes by submitting a written notice to the Project Manager,
containing:

Description of the proposed changes.

Statement of the reason for making the changes.

Statement of the effect on the Contract Sum and the Contract Time.

Statement of the effect on the work of separate contractors.

Documentation supporting any change in Contract Sum or Contract Time, as
appropriate.

agrwbd=
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1.04

1.05

1.06

FIELD DIRECTIVE CHANGE

In lieu of a Change Order, the Project Manager may issue a Field Directive change for the
Contractor to proceed with additional work within the original intent of the Project.

Field Directive change will describe changes in the work, with attachments of backup
information to define details of the change.

Contractor must sign and date the Field Directive change to indicate agreement with the
terms therein.

DOCUMENTATION OF PROPOSALS AND CLAIMS

Support each quotation for a lump sum proposal and for each unit price which has not
previously been established, with sufficient substantiating data to allow the Project
Manager/Owner to evaluate the quotation.

On request, provide additional data to support time and cost computations:

Labor required.
Equipment required.
Products required.
a. Recommended source of purchase and unit cost.
b. Quantities required.
Taxes, insurance and bonds.
Credit for work deleted from Contract, similarly documented.
Overhead and profit.
Justification for any change in Contract Time.

wh =
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Support each claim for additional costs and for work done on a time-and-material/force
account basis, with documentation as required for a lump-sum proposal.

1. Name of the Owner's authorized agent who ordered the work and date of the
order.

2. Date and time work was performed and by whom.

3. Time record, summary of hours work and hourly rates paid.

4, Receipts and invoices for:

a. Equipment used, listing dates and time of use.
b. Products used, listing of quantities.
c. Subcontracts.

PREPARATION OF CHANGE ORDERS
Project Manager will prepare each Change Order.

Change Order will describe changes in the Work, both additions and deletions, with
attachments as necessary to define details of the change.

Change Order will provide an accounting of the adjustment in the Contract Sum and in the
Contract Time.
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1.07

A

B.
1.08

A

B.
1.09

A.

B.

C.

D.
1.10

A

B.

C.
PART 2
PART 3

LUMP SUM/FIXED PRICE CHANGE ORDER

Project Manager initiates the form, including a description of the changes involved and
attachments based upon documents and proposals submitted by the Contractor, or
requests from the Owner, or both.

Once the form has been completed, all copies should be sent to Contractor for approval.
After approval by Contractor, all copies should be sent to Owner for approval. The Owner
will distribute executed copies after approval by the Board of County Commissioners.

UNIT PRICE CHANGE ORDER
Contents of Change Orders will be based on, either:

1. Owner's definition of the scope of the required changes.
2. Contractor's Proposal for a change, as approved by the Owner.
3. Survey of completed work.

The amounts of the unit prices to be:

1. Those stated in the Agreement.
2. Those mutually agreed upon between Owner and Contractor.

TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION
CHANGE AUTHORIZATION

At completion of the change, Contractor shall submit itemized accounting and supporting
data as provided in the Article "Documentation of Proposals and Claims" of this Section.

Project Manager will determine the allowable cost of such work, as provided in General
Conditions and Supplementary Conditions.

Project Manager will sign and date the Change Order to establish the change in Contract
Sum and in Contract Time.

Owner and Contractor will sign and date the Change Order to indicate their agreement
therewith.

CORRELATION WITH CONTRACTOR'S SUBMITTALS

Periodically revise Schedule of Values and Application for Payment forms to record each
change as a separate item of work, and to record the adjusted Contract Sum.

Periodically revise the Construction Schedule to reflect each change in Contract Time.
Revise sub schedules to show changes for other items of work affected by the changes.

Upon completion of work under a Change Order, enter pertinent changes in Record
Documents.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)
END OF SECTION
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SECTION 01200 PROJECT MEETINGS
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED

A. The Owner or Project Manager shall schedule the pre-construction meeting, periodic
progress meetings and special meetings, if required, throughout progress of work.

B. Representatives of contractors, subcontractors and suppliers attending meetings shall be
qualified and authorized to act on behalf of the entity each represents.

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with
Contract Documents and construction schedules.

1.02 PRE-CONSTRUCTION MEETING
A. Attendance:

Owner's Project Manager.

Contractor.

Resident Project Representative.

Related Labor Contractor's Superintendent.
Major Subcontractors.

Maijor Suppliers.

Others as appropriate.

NooswN -

B. Suggested Agenda:

1. Distribution and discussion of:
a. List of major subcontractors.
b. Projected Construction Schedules.
c. Coordination of Utilities
2. Critical work sequencing.
3. Project Coordination.
a. Designation of responsible personnel.
b. Emergency contact persons with phone numbers.
4, Procedures and processing of:
a. Field decisions.
b. Submittals.
c. Change Orders.
d. Applications for Payment.
Procedures for maintaining Record Documents.
Use of premises:
a. Office, work and storage areas.
b. Owner's REQUIREMENTS.
7. Temporary utilities.
8. Housekeeping procedures.
9. Liquidated damages.
10. Equal Opportunity Requirements.
11. Laboratory testing.
12. Project / Job meetings: Progress meeting, other special topics as needed.

o o
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PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS
GENERAL

1.01  GENERAL

A

Construction under this contract must be coordinated with the Fuel Services Division, and
Project Management to accomplish in a logical order, to maintain utilization and flow
through the existing fuel island facility and to allow construction to be completed within the
time allowed by Contract Documents and in the manner set forth in the Contract.

1.02 CONSTRUCTION SCHEDULING GENERAL PROVISIONS

A.

No work shall be done between 3:00 pm and 7:00 am or on weekends or legal holidays
without written permission of the Owner. However, emergency work may be done without
prior permission.

Night work may be established by the Contractor as regular procedure with the written
permission of the Owner. Such permission, however, may be revoked at any time by the
Owner if the Contractor fails to maintain adequate equipment and supervision for the
proper execution and control of the work at night.

Due to potential health hazards and requirements of the State of Florida and the U.S.
Environmental Protection Agency, existing facilities must be maintained in operation.

The Contractor shall be fully responsible for providing all temporary piping, plumbing,
electrical hook-ups, lighting, temporary structure, or other materials, equipment and
systems required to maintain the existing facility's operations. All details of temporary
piping and temporary construction are not necessarily shown on the Drawings or covered
in the Specifications. However, this does not relieve the Contractor of the responsibility to
insure that construction will not interrupt proper facility operations.

The Contractor shall designate an authorized representative of his firm who shall be
responsible for development and maintenance of the schedule and of progress and
payment reports. This representative of the Contractor shall have direct project control
and complete authority to act on behalf of the Contractor in fulfilling the commitments of
the Contractor's schedule.

PART 2 PRODUCTS

2.01 GENERAL REQUIREMENTS

A
B.

The Contractor shall submit a critical path schedule as described herein.

The planning, scheduling, management and execution of the work is the sole
responsibility of the Contractor. The progress schedule requirement is established to
allow Project Manager to review Contractor's planning, scheduling, management and
execution of the work; to assist Project Manager in evaluating work progress and make
progress payments and to allow other contractors to cooperate and coordinate their
activities with those of the Contractor.
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2.02

2.03

FORM OF SCHEDULES

A.

Prepare schedules using the latest version of Microsoft Project, or other Owner approved
software, in the form of a horizontal bar chart diagram. The diagram shall be time-scaled
and sequenced by work areas. Horizontal time scale shall identify the first work day of
each week.

Activities shall be at least as detailed as the Schedule of Values. Activity durations shall
be in whole working days. In addition, man-days shall be shown for each activity or
tabulated in an accompanying report.

Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11
inches suitable for reproduction. Scale and spacing shall allow space for notations and
future revisions.

CONTENT OF SCHEDULES

Each monthly schedule shall be based on data as of the last day of the current pay period.
Description for each activity shall be brief, but convey the scope of work described.

Activities shall identify all items of work that must be accomplished to achieve substantial
completion, such as items pertaining to Contractor's installation and testing activities;
items pertaining to the approval of regulatory agencies; contractor's time required for
submittals, fabrication and deliveries; the time required by Project Manager to review all
submittals as set forth in the Contract Documents; items of work required of Owner to
support pre-operational, startup and final testing; time required for the relocation of
utilities. Activities shall also identify interface milestones with the work of other contractors
performing work under separate contracts with Owner.

Schedules shall show the complete sequence of construction by activities. Dates for
beginning and completion of each activity shall be indicated as well as projected
percentage of completion for each activity as of the first day of each month.

Submittal schedule for shop drawing review, product data, and samples shall show the
date of Contractor submittal and the date approved submittals will be required by the
Project Manager, consistent with the time frames established in the Specifications.

For Contract change orders granting time extensions, the impact on the Contract date(s)
shall equal the calendar-day total time extension specified for the applicable work in the
Contract change orders.

For actual delays, add activities prior to each delayed activity on the appropriate critical
path(s). Data on the added activities of this type shall portray all steps leading to the delay
and shall further include the following: separate activity identification, activity description
indicating cause of the delay, activity duration consistent with whichever set of dates
below applies, the actual start and finish dates of the delay or, if the delay is not finished,
the actual start date and estimated completion date.

For potential delays, add an activity prior to each potentially delayed activity on the
appropriate critical path(s). Data for added activities of this type shall include alternatives
available to mitigate the delay including acceleration alternatives and further show the
following: separate activity identification, activity description indicating cause of the
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potential delay and activity duration equal to zero work days.

2.04 SUPPORTING NARRATIVE

A

Status and scheduling reports identified below shall contain a narrative to document the
project status, to explain the basis of Contractor's determination of durations, describe the
Contract conditions and restraints incorporated into the schedule and provide an analysis
pertaining to potential problems and practical steps to mitigate them.

The narrative shall specifically include:

1. Actual completion dates for activities completed during the monthly report period

and actual start

dates for activities commenced during the monthly report period.

Anticipated start dates for activities scheduled to commence during the following

monthly report period.

Changes in the duration of any activity and minor logic changes.

The progress along the critical path in terms of days ahead or behind the Contract

date.

If the Monthly Status Report indicates an avoidable delay to the Contract

completion date or interim completion dates as specified in the Agreement,

Contractor shall identify the problem, cause and the activities affected and provide

an explanation of the proposed corrective action to meet the milestone dates

involved or to mitigate further delays.

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem,
cause, duration, specific activities affected and restraints of each activity.

7. The narrative shall also discuss all change order activities whether included or not
in the revised/current schedule of legal status. Newly introduced change order
work activities and the CPM path(s) that they affect, must be specifically identified.
All change order work activities added to the schedule shall conform with the
sequencing and Contract Time requirements of the applicable Change Order.

8. Original Contract date(s) shall not be changed except by Contract change order. A
revision need not be submitted when the foregoing situations arise unless required
by Project Manager. Review of a report containing added activities will not be
construed to be concurrence with the duration or restraints for such added
activities; instead the corresponding data as ultimately incorporated into the
applicable Contract change order shall govern.

9. Should Project Manager require additional data, this information shall be supplied
by Contractor within 10 calendar days.

o e b

2.05 SUBMITTALS

A

Contractor shall submit estimated and preliminary progress schedules (as identified in the
Terms and Conditions of the Contract and the General Conditions), monthly status
reports, a start-up schedule and an as-built schedule report all as specified herein.

All schedules, including estimated and preliminary schedules, shall be in conformance
with the Contract Documents.

The finalized progress schedule discussed in the Contract Documents shall be the first
monthly status report and as such shall be in conformance with all applicable
specifications contained herein.
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F.

Monthly Status Report submittals shall include a time-scaled (days after notice to proceed)
diagram showing all contract activities and supporting narrative. The initial detailed
schedule shall use the notice to proceed as the start date. The finalized schedule, if
concurred with by Owner, shall be the work plan to be used by the contractor for planning,
scheduling, managing and executing the work.

The schedule diagram shall be formatted as above. The diagram shall include (1) all
detailed activities included in the preliminary and estimated schedule submittals, (2)
calendar days prior to substantial completion, (3) summary activities for the remaining
days. The critical path activities shall be identified, including critical paths for interim
dates, if possible.

The Contractor shall submit progress schedules with each application for payment.

2,06 MONTHLY STATUS REPORTS

A.

Contractor shall submit detailed schedule status reports on a monthly basis with the
Application for Payment. The first such status report shall be submitted with the first
Application for Payment and include data as of the last day of the pay period. The Monthly
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and
a supporting narrative including updated information as described above. The Monthly
Report will be reviewed by Project Manager and Contractor at a monthly schedule meeting
and Contractor will address Project Manager's comments on the subsequent monthly
report. Monthly status reports shall be the basis for evaluating Contractor's progress.

The "marked-up" diagram shall show, for the latest detailed schedule of legal status,
percentages of completion for all activities, actual start and finish dates and remaining
durations, as appropriate. Activities not previously included in the latest detailed schedule
of legal status shall be added, except that contractual dates will not be changed except by
change order. Review of a marked-up diagram by Engineer will not be construed to
constitute concurrence with the time frames, duration, or sequencing for such added
activities; instead the corresponding data as ultimately incorporated into an appropriate
change order shall govern.

2.07 STARTUP SCHEDULE

A

C.

At least 60 calendar days prior to the date of substantial completion, Contractor shall
submit a time-scaled (days after notice to proceed) diagram detailing the work to take
place in the period between 60 days prior to substantial completion, together with a
supporting narrative. Project Manager shall have 10 calendar days after receipt of the
submittal to respond. Upon receipt of Project Manager's comments, Contractor shall
make the necessary revisions and submit the revised schedule within 10 calendar days.
The re-submittal, if concurred with by Owner, shall be the Work Plan to be used by
Contractor for planning, managing, scheduling and executing the remaining work leading
to substantial completion.

The time-scaled diagram shall use the latest schedule of legal status for those activities
completed ahead of the last 60 calendar days prior to substantial completion and detailed
activities for the remaining 60-day period within the time frames outlined in the latest
schedule of legal status.

Contractor will be required to continue the requirement for monthly reports, as outlined
above. In preparing this report, Contractor must assure that the schedule is consistent
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with the progress noted in the startup schedule.
2.08 REVISIONS

A. All revised Schedule Submittals shall be made in the same form and detail as the initial
submittal and shall be accompanied by an explanation of the reasons for such revisions,
all of which shall be subject to review by Project Manager and concurrence by Owner.
The revision shall incorporate all previously made changes to reflect current as-built
conditions. Minor changes to the approved submittal may be approved at monthly
meetings; a minor change is not considered a revision in the context of this paragraph.

B. A revised schedule submittal shall be submitted for review when required by Project
Manager.

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES
GENERAL

1.01 REQUIREMENTS INCLUDED

A.

The Contractor shall submit to the Project Manager for review and approval: working
drawings, shop drawings, test reports and data on materials and equipment (hereinafter in
this section called data), and material samples (hereinafter in this section called samples)
as are required for the proper control of work, including, but not limited to those working
drawings, shop drawings, data and samples for materials and equipment specified
elsewhere in the Specifications and in the Contract Drawings.

The Contractor is to maintain an accurate updated submittal log and will bring this log to
each scheduled progress meeting with the Owner and the Project Manager. This log
should include the following items:

Submittal description and number assigned.

Date to Project Manager.

Date returned to Contractor (from Project Manager).

Status of Submittal (No exceptions taken, returned for confirmation or resubmittal,
rejected).

Date of Resubmittal and Return (as applicable).

Date material released (for fabrication).

Projected date of fabrication.

Projected date of delivery to site.

Projected date and required lead time so that product installation does not delay
contact.

10. Status of O&M manuals submitted.

WoNoG A=

1.03 CONTRACTOR'S RESPONSIBILITY

A.

It is the duty of the Contractor to check all drawings, data and samples prepared by or for
him before submitting them to the Project Manager for review. Each and every copy of the
Drawings and data shall bear Contractor's stamp showing that they have been so
checked. Shop drawings submitted to the Project Manager without the Contractor's stamp
will be returned to the Contractor for conformance with this requirement. Shop drawings
shall indicate any deviations in the submittal from requirements of the contract
Documents.

Determine and verify:

1. Field measurements.

2. Field construction criteria.

3. Catalog numbers and similar data.

4. Conformance with Specifications and indicate all variances from the Specifications.

The Contractor shall furnish the Project Manager a schedule of Shop Drawing submittals
fixing the respective dates for the submission of shop and working drawings, the beginning
of manufacture, testing and installation of materials, supplies and equipment. This
schedule shall indicate those that are critical to the progress schedule.
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The Contractor shall not begin any of the work covered by a drawing, data, or a sample
returned for correction until a revision or correction thereof has been reviewed and
returned to him, by the Project Manager, with No Exceptions Taken or Approved As
Noted.

The Contractor shall submit to the Project Manager all drawings and schedules sufficiently
in advance of construction requirements to provide no less than twenty-one (21) calendar
days for checking and appropriate action from the time the Project Manager receives
them.

All material & product submittals, other than samples, may all be electronically.
The Contractor shall be responsible for and bear all cost of damages which may result

from the ordering of any material or from proceeding with any part of work prior to the
completion of the review by Project Manager of the necessary Shop Drawings.

1.04 ENGINEER'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS

A

G.

The Project Manager's review of drawings, data and samples submitted by the Contractor
shall cover only general conformity to the Specifications, external connections and
dimensions which affect the installation.

The review of drawings and schedules shall be general and shall not be construed:

1. As permitting any departure from the Contract requirements.

2. As relieving the Contractor of responsibility for any errors, including details,
dimensions and materials.

3. As approving departures from details furnished by the Project Manager, except as

otherwise provided herein.

If the drawings or schedules as submitted describe variations and show a departure from
the Contract requirements which the Project Manager finds to be in the interest of the
Owner and to be so minor as not to involve a change in Contract Price or time for
performance, the Engineer may return the reviewed drawings without noting any
exception.

When reviewed by the Engineer, each of the Shop and Working Drawings shall be
identified as having received such review being so stamped and dated. Shop Drawings
stamped "REJECTED" and with required corrections shown shall be returned to the
Contractor for correction and resubmittal.

Resubmittals will be handled in the same manner as first submittals. On resubmittals, the
Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to
revisions other than the corrections requested by the Engineer on previous submissions.
The Contractor shall make any corrections required by the Engineer.

If the Contractor considers any correction indicated on the drawings to constitute a change
to the Contract Drawings or Specifications, the Contractor shall give written notice thereof
to the Engineer.

The Engineer shall review a submittal/resubmittal a maximum of three (3) times after
which cost of review shall be borne by the Contractor. The cost of engineering shall be
equal to the Engineer's actual payroll cost.
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When the Shop and Working Drawings have been completed to the satisfaction of the
Engineer, the Contractor shall carry out the construction in accordance therewith and shall
make no further changes therein except upon written instructions from the Engineer.

No partial submittals shall be reviewed. Incomplete submittals shall be returned to the
Contractor and shall be considered not approved until resubmitted.

1.05 SHOP DRAWINGS

A.

When used in the Contract Documents, the term "Shop Drawings" shall be considered to
mean Contractor's plans for material and equipment which become an integral part of the
Project. These drawings shall be complete and detailed. Shop Drawings shall consist of
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings
and wiring and control diagrams. Cuts, catalogs, pamphlets, descriptive literature and
performance and test data, shall be considered only as supportive to required Shop
Drawings as defined above.

Drawings and schedules shall be checked and coordinated with the work of all trades
involved, before they are submitted for review by the Engineer and shall bear the
Contractor's stamp of approval and original signature as evidence of such checking and
coordination. Drawings or schedules submitted without this stamp of approval and original
signature shall be returned to the Contractor for resubmission.

Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent
to the title block. The title block shall display the following:

Number and title of the drawing.

Date of Drawing or revision.

Name of project building or facility.

Name of contractor and subcontractor submitting drawing.
Clear identification of contents and location of the work.
Specification title and number.
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If drawings show variations from Contract requirements because of standard shop practice
or for other reasons, the Contractor shall describe such variations in his letter of
transmittal. If acceptable, proper adjustment in the contract shall be implemented where
appropriate. If the Contractor fails to describe such variations, he shall not be relieved of
the responsibility of executing the work in accordance with the Contract, even though such
drawings have been reviewed.

Data on materials and equipment shall include, without limitation, materials and equipment
lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and
similar descriptive material. Materials and equipment lists shall give, for each item
thereon, the name and location of the supplier or manufacturer, trade name, catalog
reference, size, finish and all other pertinent data.

For all mechanical and electrical equipment furnished, the Contractor shall provide a list
including the equipment name and address and telephone number of the manufacturer's
representative and service company so that service and/or spare parts can be readily
obtained.
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H.

All manufacturers or equipment suppliers who proposed to furnish equipment or products
shall submit an installation list to the Engineer along with the required shop drawings. The
installation list shall include at least five installations where identical equipment has been
installed and have been in operation for a period of at least one (1) year.

Only the Engineer will utilize the color "red" in marking shop drawing submittals.

1.06 WORKING DRAWINGS

A

When used in the Contract Documents, the term "working drawings" shall be considered
to mean the Contractor's fabrication and erection drawings for structures such as roof
trusses, steelwork, precast concrete elements, bulkheads, support of open cut excavation,
support of utilities, groundwater control systems, forming and false work; underpinning;
and for such other work as may be required for construction of the project.

Copies of working drawings as noted above, shall be submitted to the Engineer where
required by the Contract Documents or requested by the Engineer and shall be submitted
at least thirty (30) days (unless otherwise specified by the Engineer) in advance of their
being required for work.

Working drawings shall be signed by a registered Professional Engineer, currently
licensed to practice in the State of Florida and shall convey, or be accompanied by,
calculation or other sufficient information to completely explain the structure, machine, or
system described and its intended manner of use. Prior to commencing such work,
working drawings must have been reviewed without specific exceptions by the Engineer,
which review will be for general conformance and will not relieve the Contractor in any way
from his responsibility with regard to the fulfillment of the terms of the Contract. All risks of
error are assumed by the Contractor; the Owner and Engineer shall not have responsibility
therefore.

1.07 SAMPLES

A

The Contractor shall furnish, for the review of the Engineer, samples required by the
Contract Documents or requested by the Engineer. Samples shall be delivered to the
Engineer as specified or directed. The Contractor shall prepay all shipping charges on
samples. Materials or equipment for which samples are required shall not be used in work
until reviewed by the Engineer.

Samples shall be of sufficient size and quantity to clearly illustrate:

1. Functional characteristics of the product, with integrally related parts and
attachment devices.

2. Full range of color, texture and pattern.

3. A minimum of two samples of each item shall be submitted.

Each sample shall have a label indicating:

Name of product.

Name of Contractor and Subcontractor.
Material or equipment represented.
Place of origin.

Name of Producer and Brand (if any).

. Location in project.

oukwp=
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(Samples of finished materials shall have additional markings that will identify them
under the finished schedules.)
7. Reference specification paragraph.

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples
containing the information required above. He shall enclose a copy of this letter with the
shipment and send a copy of this letter to the Engineer. Review of a sample shall be only
for the characteristics or use named in such and shall not be construed to change or
modify any Contract requirements.

E. Reviewed samples not destroyed in testing shall be sent to the Engineer or stored at the
site of the work. Reviewed samples of the hardware in good condition will be marked for
identification and may be used in the work. Materials and equipment incorporated in work
shall match the reviewed samples. If requested at the time of submission, samples which
failed testing or were rejected shall be returned to the Contractor at his expense.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

PART 2
PART 3

SECTION 01370 SCHEDULE OF VALUES

GENERAL
REQUIREMENTS INCLUDED

The Contractor shall submit to the Engineer a Schedule of Values allocated to the various
portions of the work, within 10 days after date of Notice to Proceed.

Upon request of the Engineer, the Contractor shall support the values with data which will
substantiate their correctness.

The Schedule of Values shall be used only as the basis for the Contractor's Applications
for Payment.

FORM AND CONTENT OF SCHEDULE OF VALUES

Schedule of Values will be considered for approval by Engineer upon Contractor's
request. Identify schedule with:

Title of Project and location.
Project number.

Name and address of Contractor.
Contract designation.

Date of submission.

RN

Schedule of Values shall list the installed value of the component parts of the work in
sufficient detail to serve as a basis for computing values for progress payments during
construction.

Follow the table of contents for the Contract Document as the format for listing component
items for structures:

1. Identify each line item with the number and title of the respective major section of
the specification.
2. For each line item, list sub values of major products or operations under item.

Follow the bid sheets included in this Contract Documents as the format for listing
component items for pipe lines.

The sum of all values listed in the schedule shall equal the total Contract sum.
PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

1.03

SECTION 01380 CONSTRUCTION PHOTOGRAPHS
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall employ a competent photographer to take construction record
photographs or perform video, recording including furnishing all labor, materials,
equipment and incidentals necessary to obtain photographs and/or video recordings of all
construction areas.

Preconstruction record information shall consist of video recordings on digital video disks
(DVD).

Construction progress information shall consist of photographs and digital photographs on
a recordable compact disc (CD-R).

QUALIFICATIONS

All photography shall be done by a competent camera operator who is fully experienced
and qualified with the specified equipment.

For the video recording, the audio portion should be done by a person qualified and
knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so
as to be easily understood.

PROJECT PHOTOGRAPHS

Provide two prints of each photograph with each pay application.

Provide one recordable compact disc with digital photographs with each pay application.

Negatives:

1. All negatives shall remain the property of photographer.

2. The Contractor shall require that photographer maintain negatives or protected
digital files for a period of two years from date of substantial completion of the
project.

3. Photographer shall agree to furnish additional prints to Owner and Engineer at

commercial rates applicable at time of purchase. Photographer shall also agree to
participate as required in any litigation requiring the photographer as an expert
witness.

The Contractor shall pay all costs associated with the required photography and prints.
Any parties requiring additional photography or prints shall pay the photographer directly.

All project photographs shall be a single weight, color image. All finishes shall be smooth
surface and glossy and all prints shall be 8 inches x 10 inches.

Each print shall have clearly marked on the back, the name of the project, the orientation
of view, the date and time of exposure, name and address of the photographer and the
photographers numbered identification of exposure.
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1.04

PART 2
PART 3

All project photographs shall be taken from locations to adequately illustrate conditions
prior to construction, or conditions of construction and state of progress. The Contractor
shall consult with the Engineer at each period of photography for instructions concerning
views required.

VIDEO RECORDINGS

Video, recording shall be done along all routes that are scheduled for construction. Video,
recording shall include full, recording of both sides of all streets and the entire width of
easements plus 10 feet on each side on which construction is to be performed. All video
recording shall be in full color.

A complete view, in sufficient detail with audio description of the exact location shall be
provided.

The engineering plans shall be used as a reference for stationing in the audio portion of
the recordings for easy location identification.

Two complete sets of video recordings shall be delivered to the Engineer on digital video
disks (DVD) for the permanent and exclusive use of the Engineer prior to the start of any
construction on the project.

All video recordings shall contain the name of the project, the date and time of the video,
recording, the name and address of the photographer and any other identifying
information required.

Construction shall not start until preconstruction video recordings are completed,
submitted and accepted by the Engineer. In addition, no progress payments shall be
made until the preconstruction video recordings are accepted by the Engineer.
PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
1.02
A.
B.
C.
PART 2
2.01
2.02
2.03
A.
B.
2.04
A.
B.

SECTION 01510 TEMPORARY AND PERMANENT UTILITIES

GENERAL

REQUIREMENTS INCLUDED
The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e.,
power, water, sanitation, etc. The Contractor shall obtain and pay for all permits required
as well as pay for all temporary usages. The Contractor shall remove all temporary
facilities upon completion of work.

REQUIREMENTS OF REGULATORY AGENCIES
Comply with National Electric Code.

Comply with Federal, State and Local codes and regulations and with utility company
requirements.

Comply with County Health Department regulations.
PRODUCTS

MATERIALS, GENERAL
Materials for temporary utilities may be "used". Materials for electrical utilities shall be
adequate in capacity for the required usage, shall not create unsafe conditions and shall
not violate requirements of applicable codes and standards.

TEMPORARY ELECTRICITY AND LIGHTING
Arrange with the applicable utility company for temporary power supply. Provide service
required for temporary power and lighting and pay all costs for permits, service and for
power used.

TEMPORARY WATER
The Contractor shall arrange with Manatee County Utilities Customer Service office to
provide water for construction purposes, i.e., meter, pay all costs for installation,
maintenance and removal, and service charges for water used.
The Contractor shall protect piping and fitting against freezing.

TEMPORARY SANITARY FACILITIES

The Contractor shall provide sanitary facilities in compliance with all laws and regulations.

The Contractor shall service, clean and maintain facilities and enclosures.
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PART 3 EXECUTION

3.01 GENERAL
A. The Contractor shall maintain and operate systems to assure continuous service.
B. The Contractor shall modify and extend systems as work progress requires.
3.02 REMOVAL
A. The Contractor shall completely remove temporary materials and equipment when their

use is no longer required.

B. The Contractor shall clean and repair damage caused by temporary installations or use of
temporary facilities.

END OF SECTION
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SECTION 01600 MATERIAL AND EQUIPMENT

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED

A. Material and equipment incorporated into the work:
1. Conform to applicable specifications and standards.
2. Comply with size, make, type and quality specified, or as specifically approved in
writing by the Project Manager.
3. Manufactured and Fabricated Products:
a. Design, fabricate and assemble in accordance with the best engineering
and shop practices.
b. Manufacture like parts of duplicate units to standard sizes and gages, to be
interchangeable.
C. Two or more items of the same kind shall be identical and manufactured by
the same manufacturer.
d. Products shall be suitable for service conditions.
e. Equipment capacities, sizes and dimensions shown or specified shall be
adhered to unless variations are specifically approved in writing.
4, Do not use material or equipment for any purpose other than that for which it is
specified.
5. All material and equipment incorporated into the project shall be new.

1.02 MANUFACTURER'S INSTRUCTIONS

A. When Contract Documents require that installation of work shall comply with
manufacturer's printed instructions, obtain and distribute copies of such instructions to
parties involved in the installation, including two copies to Engineer. Maintain one set of
complete instructions at the job site during installation and until completion.

B. Handle, install, connect, clean, condition and adjust products in strict accordance with
such instructions and in conformity with specified requirements. Should job conditions or
specified requirements conflict with manufacturer's instructions, consult with Engineer
prior to proceeding. Do not proceed with work without clear instructions.

1.03 TRANSPORTATION AND HANDLING

A. Arrange deliveries of products in accordance with construction schedules, coordinate to
avoid conflict with work and conditions at the site.

1. Deliver products in undamaged condition, in manufacturer's original containers or
packaging, with identifying labels intact and legible.
2. Immediately on delivery, inspect shipments to assure compliance with

requirements of Contract Documents and approved submittals and that products
are properly protected and undamaged.

B. Provide equipment and personnel to handle products by methods to prevent soiling or
damage to products or packaging.
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1.04 SUBSTITUTIONS AND PRODUCT OPTIONS

Contractor's Options:

1. For products specified only by reference standard, select any product meeting that
standard.
2. For products specified by haming one or more products or manufacturers and "or

equal’, Contractor must submit a request for substitutions of any product or
manufacturer not specifically named in a timely manner so as not to adversely
affect the construction schedule.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

1.03

SECTION 01620 STORAGE AND PROTECTION
GENERAL
REQUIREMENTS INCLUDED

Provide secure storage and protection for products to be incorporated into the work and
maintenance and protection for products after installation and until completion of Work.

STORAGE

Store products immediately on delivery and protect until installed in the Work, in accord
with manufacturer's instructions, with seals and labels intact and legible.

Exterior Storage

1. Provide substantial platform, blocking or skids to support fabricated products
above ground to prevent soiling or staining.
a. Cover products, subject to discoloration or deterioration from exposure to

the elements, with impervious sheet coverings. Provide adequate
ventilation to avoid condensation.
b. Prevent mixing of refuse or chemically injurious materials or liquids.

Arrange storage in manner to provide easy access for inspection.
MAINTENANCE OF STORAGE

Maintain periodic system of inspection of stored products on scheduled basis to assure
that:

1. State of storage facilities is adequate to provide required conditions.

2. Required environmental conditions are maintained on continuing basis.

3 Surfaces of products exposed to elements are not adversely affected. Any
weathering of products, coatings and finishes is not acceptable under
requirements of these Contract Documents.

Mechanical and electrical equipment which requires servicing during long term storage
shall have complete manufacturer's instructions for servicing accompanying each item,
with notice of enclosed instructions shown on exterior of package.

1. Equipment shall not be shipped until approved by the Engineer. The intent of this
requirement is to reduce on-site storage time prior to installation and/or operation.
Under no circumstances shall equipment be delivered to the site more than one
month prior to installation without written authorization from the Engineer.

2. All equipment having moving parts such as gears, electric motors, etc. and/or
instruments shall be stored in a temperature and humidity controlled building
approved by the Engineer until such time as the equipment is to be installed.

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise
instructed by the manufacturer.
4. Moving parts shall be rotated a minimum of once weekly to insure proper

lubrication and to avoid metal-to-metal "welding". Upon installation of the
equipment, the Contractor shall start the equipment, at least half load, once weekly
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1.04

PART 2
PART 3

for an adequate period of time to insure that the equipment does not deteriorate
from lack of use.

Lubricants shall be changed upon completion of installation and as frequently as
required, thereafter during the period between installation and acceptance.

Prior to acceptance of the equipment, the Contractor shall have the manufacturer
inspect the equipment and certify that its condition has not been detrimentally
affected by the long storage period. Such certifications by the manufacturer shall
be deemed to mean that the equipment is judged by the manufacturer to be in a
condition equal to that of equipment that has been shipped, installed, tested and
accepted in a minimum time period. As such, the manufacturer will guaranty the
equipment equally in both instances. |If such a certification is not given, the
equipment shall be judged to be defective. It shall be removed and replaced at the
Contractor's expense.

PROTECTION AFTER INSTALLATION

Provide protection of installed products to prevent damage from subsequent operations.
Remove when no longer needed, prior to completion of work.

Control traffic to prevent damage to equipment and surfaces.
Provide coverings to protect finished surfaces from damage.
PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

1.03

SECTION 01700 CONTRACT CLOSEOUT
GENERAL
REQUIREMENTS INCLUDED

Comply with requirements stated in Conditions of the Contract and in Specifications for
administrative procedures in closing out the work.

SUBSTANTIAL COMPLETION

The Contractor shall submit the following items when the Contractor considers the work to
be substantially complete:

1. A written notice that the work, or designated portion thereof, is substantially
complete.
2. A list of items to be completed or corrected.

Within a reasonable time after receipt of such notice, the Engineer and Owner shall make
an inspection to determine the status of completion.

Project record documents and operations and maintenance manuals must be submitted
before the project shall be considered substantially complete.

If the Engineer determines that the work is not substantially complete:

1. The Engineer shall notify the Contractor in writing, stating the reasons.

2. The Contractor shall remedy the deficiencies in the work and send a second
written notice of substantial completion to the Engineer.

3. The Engineer shall re-inspect the work.

When the Engineer finds that the work is substantially complete:

1. He shall prepare and deliver to the Owner a tentative Certificate of Substantial
Completion (Manatee County Project Management Form PMD-8) with a tentative
list of the items to be completed or corrected before final payment.

2. The Engineer shall consider any objections made by the Owner as provided in
Conditions of the Contract. When the Engineer considers the work substantially
complete, he will execute and deliver to the Owner and the Contractor a definite
Certificate of Substantial Completion (Manatee County Project Management Form
PMD-8) with a revised tentative list of items to be completed or corrected.

FINAL INSPECTION

When the Contractor considered the work to be complete, he shall submit written
certification stating that:

The Contract Documents have been reviewed.

The work has been inspected for compliance with Contract Documents.

The work has been completed in accordance with Contract Documents.

The equipment and systems have been tested in the presence of the Owner's
representative and are operational.

i e
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5. The work is completed and ready for final inspection.

B. The Engineer shall make an inspection to verify the status of completion after receipt of

such certification.

C. If the Engineer determines that the work is incomplete or defective:
1. The Engineer shall promptly notify the Contractor in writing, listing the incomplete
or defective work.
2. The Contractor shall take immediate steps to remedy the stated deficiencies and
send a second written certification to Engineer that the work is complete.
3. The Engineer shall re-inspect the work.
D. Upon finding the work to be acceptable under the Contract Documents, the Engineer shall

request the Contractor to make closeout submittals.

E. For each additional inspection beyond a total of three (3) inspections for substantial and
final completion due to the incompleteness of the work, the Contractor shall reimburse the

Owner for the Engineer’s fees.

1.04 CONTRACTOR'S CLOSEOUT SUBMITTALS TO ENGINEER

o o0 w >

Project Record Documents (prior to substantial completion).
Operation and maintenance manuals (prior to substantial completion).
Warranties and Bonds.

Evidence of Payment and Release of Liens: In accordance with requirements of General

and Supplementary Conditions.

E. Certification letter from Florida Department of Transportation and Manatee County

Department of Transportation, as applicable.

F. Certificate of Insurance for Products and Completed Operations.

G. Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit (Manatee

County Project Management Form PMD-9).

1.05 FINAL ADJUSTMENT OF ACCOUNTS

A. Submit a final statement of accounting to the Engineer.

B. Statement shall reflect all adjustments to the Contract Sum:

1. The original Contract Sum.
2. Additions and deductions resulting from:

a.

Previous Change Orders

b. Unit Prices
C. Penalties and Bonuses
d. Deductions for Liquidated Damages
e. Other Adjustments
3. Total Contract Sum, as adjusted.
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4. Previous payments.
5. Sum remaining due.

C. Project Management shall prepare a final Change Order, reflecting approved adjustments
to the Contract Sum which were not previously made by Change Orders.

1.06 FINAL APPLICATION FOR PAYMENT

Contractor shall submit the final Application for Payment in accordance with procedures
and requirements stated in the Conditions of the Contract.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

1.02

SECTION 01710 CLEANING
GENERAL
REQUIREMENTS INCLUDED

Execute cleaning during progress of the work and at completion of the work, as required by
the General Conditions.

DISPOSAL REQUIREMENTS

Conduct cleaning and disposal operations to comply with all Federal, State and Local
codes, ordinances, regulations and anti-pollution laws.

PART 2 PRODUCTS

2.01

C.

PART 3
3.01

3.02

MATERIALS

Use only those cleaning materials which will not create hazards to health or property and
which will not damage surfaces.

Use only those cleaning materials and methods recommended by manufacturer of the
surface material to be cleaned.

Use cleaning materials only on surfaces recommended by cleaning material manufacturer.
EXECUTION
DURING CONSTRUCTION
Execute periodic cleaning to keep the work, the site and adjacent properties free from
accumulation of waste materials, rubbish and wind-blown debris, resulting from
construction operations.

Provide on-site containers for the collection of waste materials, debris and rubbish.

Remove waste materials, debris and rubbish from the site periodically and dispose of at
legal disposal areas away from the site.

DUST CONTROL

Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished.

Schedule operations so that dust and other contaminants resulting from cleaning process
will not fall on wet or newly-coated surfaces.

3.03 FINAL CLEANING

A
B.

Employ skilled workmen for final cleaning.

Broom clean exterior paved surfaces; rake clean other surfaces of the grounds.
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C. Prior to final completion or Owner occupancy, Contractor shall conduct an inspection of
sight-exposed interior and exterior surfaces and all work areas to verify that the entire
work is clean.

END OF SECTION
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PART 1

SECTION 01720 PROJECT RECORD DOCUMENTS
GENERAL

1.01  REQUIREMENTS INCLUDED

A

Contractor shall maintain at the site for the Owner one record copy of:

Drawings.

Specifications.

Addenda.

Change Orders and other modifications to the Contract.
Engineer's field orders or written instructions.

Approved shop drawings, working drawings and samples.
Field test records.

Construction photographs.

ONoOORWLN =

1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES

A

1.03

1.04

o o » »

Store documents and samples in Contractor's field office apart from documents used for
construction.

1. Provide files and racks for storage of documents.
2. Provide locked cabinet or secure storage space for storage of samples.

File documents and samples in accordance with CSI format.

Maintain documents in a clean, dry, legible, condition and in good order. Do not use
record documents for construction purposes.

Make documents and samples available at all times for inspection by the Engineer.
MARKING DEVICES

Provide felt tip marking pens for recording information in the color code designated by the
Engineer.

RECORDING

Label each document "PROJECT RECORD" in neat large printed letters.

Record information concurrently with construction progress.

Do not conceal any work until required information is recorded.

Drawings; Legibly mark to record actual construction:

1. All underground piping with elevations and dimensions. Changes to piping
location. Horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements. Actual installed

pipe material, class, etc. Locations of drainage ditches, swales, water lines and
force mains shall be shown every 200 feet (measured along the centerline) or
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CXGENAIN

10.
11.

12.

13.
14.

15.

alternate lot lines, whichever is closer. Dimensions at these locations shall indicate
distance from centerline of right-of-way to the facility.

Field changes of dimension and detail.

Changes made by Field Order or by Change Order.

Details not on original contract drawings.

Equipment and piping relocations.

Locations of all valves, fire hydrants, manholes, water and sewer services, water
and force main fittings, underdrain cleanouts, catch basins, junction boxes and any
other structures located in the right-of-way or easement, shall be located by
elevation and by station and offset based on intersection P.l.'s and centerline of
right-of-way. For facilities located on private roads, the dimensioning shall be from
centerline of paving or another readily visible baseline.

Elevations shall be provided for all manhole rim and inverts; junction box rim and
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control
structures. Elevations shall also be provided at the PVI's and at every other lot line
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and
elevation datum shall be indicated.

Slopes for pipes and ditches shall be recalculated, based on actual field measured
distances, elevations, pipe sizes, and type shown. Cross section of drainage
ditches and swales shall be verified.

Centerline of roads shall be tied to right-of-way lines. Elevation of roadway
centerline shall be given at PVI's and at all intersections.

Record drawings shall show bearings and distances for all right-of-way and
easement lines, and property corners.

Sidewalks, fences and walls, if installed at the time of initial record drawing
submittal, shall be located every 200 feet or alternate lot lines, whichever is closer.
Dimensions shall include distance from the right-of-way line and the back of curb
and lot line or easement line.

Sanitary sewer mainline wyes shall be located from the downstream manhole.
These dimensions shall be provided by on-site inspections or televiewing of the
sewer following installation.

Elevations shall be provided on the top of operating nuts for all water and force
main valves.

Allowable tolerance shall be + 6.0 inches for horizontal dimensions. Vertical
dimensions such as the difference in elevations between manhole inverts shall
have an allowable tolerance of + 1/8 inch per 50 feet (or part thereof) of horizontal
distance up to a maximum tolerance of * 2 inch.

Properly prepared record drawings on mylar, together with two copies, shall be
certified by a design professional (Engineer and/or Surveyor registered in the State
of Florida), employed by the Contractor, and submitted to the Owner/Engineer.

E. Specifications and Addenda; Legibly mark each Section to record:

1.
2.

Manufacturer, trade name, catalog number and supplier of each product and item
of equipment actually installed.
Changes made by field order or by change order.

F. Shop Drawings (after final review and approval):

1.

Five sets of record drawings for each process equipment, piping, electrical system
and instrumentation system.
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1.05

PART 2
2.01

PART 3

SUBMITTAL

Prior to substantial completion and prior to starting the bacteria testing of water lines,
deliver signed and sealed Record Documents and Record Drawings to the Engineer.
These will be reviewed and verified by the inspector. If there are any required changes or
additions, these shall be completed and the entire signed and sealed set resubmitted prior
to final pay application.

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings. Record drawings shall
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated
by the Land Development Ordinance and submitted on signed and sealed paper drawings,
signed and dated mylar drawings together with an AutoCAD version on a recordable
compact disk (CD).

The CD shall contain media in AutoCad Version 2010 or later, or in any other CAD
program compatible with AutoCad in DWG or DXF form. All fonts, line types, shape files
or other pertinent information used in the drawing and not normally included in AutoCad
shall be included on the media with a text file or attached noted as to its relevance and
use.

Accompany submittal with transmittal letter, containing:

Date.

Project title and number.

Contractor's name and address.

Title and number of each Record Document.

Signature of Contractor or his authorized representative.

o=

Note: The data required to properly prepare these record drawings shall be obtained at the
site, at no cost to the County by the responsible design professional or his/her duly
appointed representative. The appointed representative shall be a qualified employee of
the responsible design professional or a qualified inspector retained by the responsible
design professional on a project-by-project basis.

STANDARDS

MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS
SUBMITTED TO MANATEE COUNTY

Record drawings shall be submitted to at least the level of detail in the contract
documents. It is anticipated that the original contract documents shall serve as at least a
background for all record information. Original drawings in CAD format may be requested
of the Engineer.

Drawings shall meet the criteria of paragraph 1.04 D above.

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01730 OPERATING AND MAINTENANCE DATA

PART 1 GENERAL

1.01

1.02

1.03

REQUIREMENTS INCLUDED

A

B.
C.

Compile product data and related information appropriate for Owner's maintenance and
operation of products furnished under Contract.

Prepare operating and maintenance data as specified in this and as referenced in other
pertinent sections of Specifications.

Instruct Owner's personnel in maintenance of products and equipment and systems.

Provide three (3) sets of operating and maintenance manuals for each piece of equipment
provided within this Contract.

FORM OF SUBMITTALS

A
B.

Prepare data in form of an instructional manual for use by Owner's personnel.
Format:

Size: 8-1/2iinchx 11inch
Paper: 20 pound minimum, white, for typed pages
Text: Manufacturer's printed data or neatly typewritten
Drawings:
a. Provide reinforced punched binder tab, bind in with text.
b. Fold larger drawings to size of text pages.
5. Provide fly-leaf for each separate product or each piece of operating equipment.
a. Provide typed description of product and major component parts of
equipment.
b. Provide indexed tabs.
6. Cover: Identify each volume with typed or printed titte "OPERATING AND
MAINTENANCE INSTRUCTIONS". List:
a. Title of Project.
b. Identity of separate structures as applicable.
C. Identity of general subject matter covered in the manual.

PO

Binders:

1. Commercial quality three-ring binders with durable and cleanable plastic covers.

2. Maximum ring size: 1 inch.

3. When multiple binders are used, correlate the data into related consistent
groupings.

MANUAL FOR EQUIPMENT AND SYSTEMS

Submit three copies of complete manual in final form.

Content for each unit of equipment and system, as appropriate:
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1. Description of unit and component parts.

a. Function, normal operating characteristics and limiting conditions.
b. Performance curves, engineering data and tests.
c. Complete nomenclature and commercial number of replaceable parts.
2. Operating Procedures:
a. Start-up, break-in, routine and normal operating instructions.
b. Regulation, control, stopping, shut-down and emergency instructions.
C. Summer and winter operating instructions.
d. Special operating instructions.
3. Maintenance Procedures:
a. Routine operations.
b. Guide to "trouble-shooting".
C. Disassembly, repair and reassembly.
d. Alignment, adjusting and checking.
4. Servicing and lubricating schedule.
a. List of lubricants required.
5. Manufacturer's printed operating and maintenance instructions.
6. Description of sequence of operation by control manufacturer.
7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams
required for maintenance.
a. List of predicted parts subject to wear.
b. Items recommended to be stocked as spare parts.
8. As installed control diagrams by controls manufacturer.
9. Each contractor's coordination drawings.
a. As installed color coded piping diagrams.
10. Charts of valve tag numbers, with location and function of each valve.
11. List of original manufacturer's spare parts, manufacturer's current prices and

recommended quantities to be maintained in storage.
12. Other data as required under pertinent sections of specifications.

C. Content, for each electric and electronic system, as appropriate:
1. Description of system and component parts.
a. Function, normal operating characteristics and limiting conditions.
b. Performance curves, engineering data and tests.
(o Complete nomenclature and commercial number of replaceable parts.
2. Circuit directories of panelboards.
a. Electrical service.
b. Controls.
C. Communications.
3. As-installed color coded wiring diagrams.
4, Operating procedures:
a. Routine and normal operating instructions.
b. Sequences required.
C. Special operating instructions.
5. Maintenance procedures:
a. Routine operations.
b. Guide to "trouble-shooting".
C. Disassembly, repair and reassembly.
d. Adjustment and checking.
6. Manufacturer's printed operating and maintenance instructions.
7. List of original manufacture's spare parts, manufacturer's current prices and

recommended quantities to be maintained in storage.
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1.04

1.05

PART 2
PART 3

8. Prepare and include additional data when the need for such data becomes
apparent during instruction of Owner's personnel.

Prepare and include additional data when the need for such data becomes apparent
during instruction on Owner's personnel.

Additional requirements for operating and maintenance data: Respective sections of
Specifications.

SUBMITTAL SCHEDULE

Submit one copy of completed data in final form fifteen days prior to substantial
completion.

1. Copy will be returned after substantial completion, with comments (if any).

Submit two copies of approved data in final form. Final acceptance will not be provided
until the completed manual is received and approved.

INSTRUCTION OF OWNER'S PERSONNEL
Prior to final inspection or acceptance, fully instruct Owner's designated operating and
maintenance personnel in operation, adjustment and maintenance of products, equipment
and systems.
Operating and maintenance manual shall constitute the basis of instruction.
1. Review contents of manual with personnel in full detail to explain all aspects of
operations and maintenance.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
A.
B.
C.
D.
E.
1.02
A
B.
C.
1.03
A
B.
C.

SECTION 01740 WARRANTIES AND BONDS

GENERAL

REQUIREMENTS INCLUDED
Compile specified warranties and bonds.
Compile specified service and maintenance contracts.
Co-execute submittals when so specified.
Review submittals to verify compliance with Contract Documents.
Submit to Engineer for review and transmittal to Owner.

SUBMITTAL REQUIREMENTS

Assemble warranties, bonds and service and maintenance contracts, executed by each of
the respective manufacturers, suppliers and subcontractors.

Number of original signed copies required: Two each.

Table of Contents: Neatly typed, in orderly sequence. Provide complete information for
each item.

Product or work item.

Firm, with name of principal, address and telephone number.

Scope.

Date of beginning of warranty, bond or service and maintenance contract.
Duration of warranty, bond or service maintenance contract.

Provide information for Owner's personnel:

a. Proper procedure in case of failure.

b. Instances which might affect the validity of warranty or bond.

7. Contractor, name of responsible principal, address and telephone number.

ocohkhwnp=

FORM OF SUBMITTALS
Prepare in duplicate packets.
Format:
1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder. Fold larger

sheets to fit into binders.
2. Cover: Identify each packet with typed or printed title "WARRANTIES AND

BONDS". List:
a. Title of Project.
b. Name of Contractor.

Binders: Commercial quality, three-ring, with durable and cleanable plastic covers.
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1.04 TIME OF SUBMITTALS

A. Make submittals within ten days after date of substantial completion and prior to final
request for payment.

B. For items of work, where acceptance is delayed materially beyond date of substantial
completion, provide updated submittal within ten days after acceptance, listing date of
acceptance as start of warranty period.

1.05 SUBMITTALS REQUIRED

A. Submit warranties, bonds, service and maintenance contracts as specified in respective
sections of Specifications.

B. Approval by the Owner of all documents required under this section is a pre-requisite to
requesting a final inspection and final payment

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 02999 MISCELLANEOUS WORK AND CLEANUP
PART 1 GENERAL
1.01 SCOPE OF WORK
A. This Section includes items and operations which are not specified in detail as separate
items, but may be sufficiently described as to the kind and extent of work involved. The
Contractor shall furnish all labor, materials, equipment and incidentals necessary to
complete all work under this Section.
B. The work of this Section may include, but is not limited to the following:
1. Fuel Island area.
1.02 SUBMITTAL OF LUMP SUM BREAKDOWN
Contractor shall submit to the Owner/Engineer, a breakdown of the lump sum bid for
Miscellaneous Work and Cleanup Item in the Proposal within 10 days after date of Notice
to Proceed.

1.03 WORK SPECIFIED UNDER OTHER SECTIONS

All work shall be completed in a workmanlike manner by competent workmen in full
compliance with all applicable sections of the Contract Documents.

PART 2 PRODUCTS

2.01 MATERIALS
Materials required for this Section shall equal or exceed materials that are to be restored.
The Contractor may remove and replace or reuse existing materials with the exception of

paving.

PART 3 EXECUTION

3.01 THE EXISTINT FUEL ISLAND, STEEL CURBING, FUEL DISPENSERS, STEEL
PROTECTION BARS, COMMUNICTION HUB, OIL STORAGE BINS, AND
SENTRY CONTROLLERS.
A. The Contractor shall protect existing fuel dispensers, communication hub, sentry

controllers, oil storage boxes, and island concrete and steel surfaces. Any of the
aforementioned items damaged during construction because of the Contractor's
negligence or convenience, shall be replaced with equal quality and/or dimension at no
cost to the Owner.

END OF SECTION
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SECTION 13120 PRE -ENGINEERED STRUCTURE
METAL CANOPY SYSTEMS

PART 1 - General
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specifications, apply to this section.

1.2 SUMMARY

A. This Section includes the following:
1. Deck panels
2. Fascia panels
3. Accessories and trim
4. Drainage system

B. Related Sections include the following:

1. Provide and install new fascia panels and roof panels, and drainage system
complying with the manufacturers requirements indicated, including those in this
article.

1.3 SUBMITTALS

A. Product Data: Include construction details, material descriptions, dimensions of individual
components and profiles, and finishes for each type of the following metal canopy system
components:

1. Deck panels
2. Fascia panels
3. Drainage system

B. Shop Drawings: for the following overhead canopy system components, include plans,
elevations, sections and details.

1. Forinstalled components indicated to comply with design loads, include structural
analysis data signed and sealed by qualified professional engineer responsible for
their preparation.

2. Floor Layout Drawings: Show layout of panels on support framing, details of edge
conditions, joints, panel profiles, corners, custom profiles, supports, anchorages, trim
flashings, closures, and special details. Distinguish between factory and field -
assembly work.

C. Samples for Initial Selection: Manufacturer’s color charts showing the full range of colors
available for each type of the following products with a factory-applied color finishes:

1. Deck Panels
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2. Fascia Panels
3. Drainage system

D. Warranties: special warranties specified in this section.
1.4  QUALITY ASSURANCE

A. Erector Qualifications: An erector with a minimum of twenty years of experienced who has
specialized in erecting and installing work similar in material, design and extent to that
indicated for this project and who is acceptable to manufacturer.

B. Manufacturer’'s Qualifications: A minimum of twenty five years of experience in
manufacturing overhead canopy systems similar to those indicated for this project and with
a record of successful in-service performance.

1. Manufacturer to have an annual audit of its quality assurance program.
2. Engineering Responsibility: Engineering analysis by a qualified professional
engineer.

C. Welding: Qualified procedures and certified welding personnel according to AWS D1.1,
“Structural Welding Code Steel”.

1.5 DELIVERY, STORAGE, AND HANDLING

a. Deliver components, sheets, panels, and other manufactured items so as not to be
damaged or deformed. Package roof and wall panels for protection during transportation
and handling.

b. Handling: Unload, store, and erect roof and wall panels to prevent bending, warping,
twisting, and surface damage.

c. Stack materials on platforms or pallets, covered with tarpaulins or other suitable weather
tight and ventilated covering. Store roof and wall panels to ensure dryness. Do not store
panels in contact with other materials that might cause staining, denting, or other surface
damage.

1.6 PROJECT CONDITIONS
A. Weather Limitations: Proceed with installation only when weather conditions permit roof and
fascia panel installation to be performed according to manufacturer’s written instructions and
warranty requirements.

1.7 PROJECT COORDINATION

A. The contractor must coordinate with Manatee County’s Fuel Services Division to insure that
the entire fuel island must be available for refueling from the hours of 3:00 pm to 12:00 am
daily.

B. During the refueling time an attendant for fire watch must be available and meet the project’s
requirements.

1.8 WARRANTY
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A. Special Warranty on Panels: Written warranty, executed by manufacturer agreeing to repair
roof and fascia panels that fail in materials or workmanship within specified warranty period.

1. Warranty Period: Three (3) years from date of Substantial Completion.

B. Special Warranty on Panel Finishes: Written warranty, signed by manufacturer agreeing to
repair finish or replace metal panels that show evidence of deterioration of factory-applied
finishes within specified warranty period. Deterioration of finish includes, but is not limited to,
color fade, chalking.

1. Warranty Period for Roof Panels: 10 years from date of Substantial Completion.
PART 2 - PRODUCTS
2.1 MANUFACTURERS

A. Available Manufacturer's: Subject to compliance with requirements, manufacturers offering
products that may be incorporated into the work include, but are not limited to, the following:

1. McGee Corporation
12701 East Independence Boulevard
Matthews, NC
(O) 704-882-1500

Contact Person: Marge Olson
(Cel) 980-722-5381
2.2 DECKPANELS

A. 20 gauge x 16” wide x 3" smooth or embossed steel panels.

B. Roof Panel Accessories: Provide components required for a complete deck panel assembly
including trim, copings, corner units, clips, seam covers, battens, flashings, gutters, sealants,
fillers, closure strips, and similar items. Match materials and finishes of deck panels, unless
otherwise indicated.

C. Panels shall have a finish side coated with a full coat of polyester paint baked on over a
polyester primer. Reverse side shall be protected by a white wash coat baked on over a polyester
primer.

2.7 COMPOSITE METAL FASCIA PANELS
A. Composite metal fascia panels
1. Composite Metal Panels:

a. Core: thermoplastic material that meets performance characteristics
specified when fabricated into composite assembly.

b. Face sheets: Aluminum alloy 3105 H14, 0.020 inch (0.51mm) thick and
as follows:

1. Coil coated with a fluoropolymer paint finish that meets or exceeds
values expressed in AAMA 2605 where relevant to coil coatings.
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C. Bond Integrity: Tested for resistance to delamination as follows:
1.Bond Strenght (ASTM C297): 1500psi (10.3MPA) minimum.

2. Peel Strength (ASTM D1781): 22in-Ib/in (100 N-m/m) minimum.
3. No degradation in bond performance after 8 hours of submersion
in boiling water and after 21 days of immersion in water at 70
degrees F (21 degrees C).
d. Fire Performance:
1. Flamespread (ASTM E84): 5 maximum.
2. Smoke Developed (ASTM E84): 15 maximum.
3. Comply with UL879.
4. V-0 Rating: Comply with UL94.
2. Production Tolerances:
a. Width: +/- 0.04 inch/3 feet (1mm/m).
b. Length: +/- 0.04 inch/3 feet (mm/m).
c. Thickness: (3mm Panel): +/- 0.008 inch (0.2mm).
d. Bow: Maximum 0.5% length or width.
e. Squareness: Maximum 0.2 inch (5.1 mm).
f. Edges of sheets shall be square and trimmed with no displacement of
aluminum sheets or protrusion of core material.
3. Panel Thickness: 3mm

B. Composite metal fascia panel accessories

1. General: Provide Fabricator’s standard accessories, including fasteners, clips,
anchorage devices and attachments.

2. Attach fascia panel to structural frame with cold formed channel.
PART 3 - EXECUTION
3.1 PREPARATION

A. Clean substrates of substances, including oil, grease, rolling compounds,
incompatible primers, and loose mill scale that impair bond of erecting materials.

B. Surface Preparation: Clean and prepare surfaces to be painted according to
manufacturer’s written instructions for each particular substrate condition and as
specified.
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3.2 DECKPANEL INSTALLATION

A. General: Provide deck panels of full length when possible.
1. Field cutting by torch is not permitted.

2. Rigidly fasten eave end of deck panels and allow ridge end free movement due
to thermal expansion and contraction.

3. Flash and seal deck panels with weather closures at eaves, rakes, and at
perimeter of all openings.

4. Install screw fasteners with power tools having controlled torque adjustment to
tighten without damaging screw threads, or panels.

5. Use Manufacturer supplied fasteners for exterior applications.
6. Locate and space fastenings in true vertical and horizontal alignment.

B. Deck Panels: Fasten deck panels to purlins with clip system that requires no “Thru-
Panel” fasteners.

1. “Deck Clips” must be tested and rated to meet the most critical effects of load
factors and load combinations.

3.4 ACCESSORY INSTALLATION

3.5

A. General: Install gutters, downspouts, and other accessories according to manufacturer’s
written instructions, with positive anchorage and weather tight mounting. Coordinate installation
with flashings and other components.

B. Flashing and Trim. Comply with performance requirements, manufacturer’s written
installation instructions. Provide for thermal expansion of metal units; conceal
fasteners where possible, and set true to line and level as indicated. Install work with laps

joints, and seams that will be permanently watertight and weather resistant.

1. Install exposed flashing and trim that without excessive oil canning, buckling, and tool
marks and that is true to line and levels indicated, with exposed edges folded back to
form hems. Install sheet metal flashing and trim to fir substrates and to result in
waterproof and weather-resistant performance.

2. Separations: Separate metal from incompatible metal from incompatible metal or
corrosive substrates by coating concealed surfaces, at location of contact, with asphalt
mastic or other permanent separation as recommended by manufacturer.

COMPOSITE METAL FASCIA PANELS INSTALLATION

A. General: Install Aluminum composite panels, and other accessories according to
manufacturer’s written instructions.
1. Install panels plumb, level and true, in compliance with fabricators
recommendations.
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2. Anchor panels securely in place, in accordance with fabricator’s approved shop
dwgs.

3. Comply with fabricator’s instructions for installation of concealed fasteners and with
provisions of Section 07900 for installation of joint sealer.

4. Installation Tolerances: Maximum deviation from horizontal and vertical alignment of
installed panels: 0.25 inch in 20 feet (6.4 mm in 6.1 m), non-cumulative.

3.6 CLEANING AND PROTECTION

A.  Touchup Painting: Immediately after erection, clean, prepare, and prime or re-prime
welds, bolted connections, and abraded surfaces of prime-painted primary and secondary
framing, and accessories.

1. Clean and prepare surfaces by hand-tool cleaning, SSPC-SP 2, or power-tool
cleaning, SSPC-SP 3.

2. Apply compatible primer of same type as shop primer used on adjacent surfaces.

B.  Touchup Painting: Cleaning and touchup painting of field welds, bolted connections, and
braded surfaces of shop-painted primary and secondary framing, and accessories are included in
Division 9 Section “Painting”.

C. Deck and Wall Panels: Remove temporary protective coverings and strippable films, if
any, as soon as each panel is installed. On completion of panel installation, clean finished
surfaces as recommended by panel manufacturer and maintain in a clean condition during
construction.

1. Replace panels that have been damaged or have deteriorated beyond successful
repair by finish touchup or similar minor repair procedures.

END OF SECTION
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PART 1
1.01

1.02

PART 2
2.01

DIVISION 9 PAINTING

SECTION 09865 SURFACE PREPARATION AND SHOP PRIME PAINTING

GENERAL
SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals required for the surface preparation
and application of shop primers on ferrous metals, excluding stainless steels, as specified
herein.

SUBMITTALS

Submit to the Engineer for approval, as provided in the Contract Drawings for shop
drawings, manufacturer’s specifications and data on the proposed primers and detailed
surface preparation, application procedures and dry mil thickness.

Submit representative physical samples of the proposed primers, if required by the
Engineer.

PRODUCTS
MATERIALS

Submerged Services: Shop primer for ferrous metals which will be subject to splash action
or which are specified to be considered submerged service shall be sprayed with one coat
of Koppers 654 epoxy Primer or Koppers Inertol Primer 621-FDA, dry film thickness 3.5 to
4.5 mils by Koppers Co., Inc., or equal.

Nonsubmerged Services: Shop primer for ferrous metals other than those covered by
paragraph 2.01 A shall be sprayed with one coat of Koppers Pug Primer, dry film
thickness 3.0 to 4.0 mils by Koppers Co., Inc. or equal.

Nonprimed Surfaces: Gears, bearing surfaces, and other similar surfaces obviously not to
be painted shall be given a heavy shop coat of grease or other suitable rust-resistant
coating. This coating shall be maintained as necessary to prevent corrosion during all
periods of storage and erection and shall be satisfactory to the Engineer up to the time of
the final acceptance.

Compatibility of Coating Systems: Shop priming shall be done with primers that are
guaranteed by the manufacturer to be compatible with their corresponding primers and
finish coats specified in the Contract Documents for use in the field and which are
recommended for use together.
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PART 3

3.01

EXECUTION

APPLICATION

Surface Preparation and Priming:

1.

Non submerged components scheduled for priming, as defined above, shall be
sandblasted clean in accordance with SSPC-SP-6, Commercial Grade,
immediately prior to priming. Submerged components scheduled for priming, as
defined above, shall be sandblasted clean in accordance with SSPC-SP-10. Near
White, immediately prior to priming.

Surfaces shall be dry and free of dust, oil, grease, dirt, rust, loose mill scale and
other foreign material before priming.

Shop prime in accordance with approved paint manufacturer’'s recommendations.
Priming shall follow sandblasting before any evidence of corrosion has occurred

and within 24 hours.

END OF SECTION
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PART 1

1.01

1.02

1.03

A

SECTION 09900 PAINTING
GENERAL
SCOPE OF WORK

The Contractor shall furnish all labor, tools, materials, equipment, scaffolding or other
structures and incidentals necessary to complete this Contract in its entirety.

The work includes painting and finishing the existing four structural steel columns, two (2)
horizontal support members and strut bracing, the existing canopy support members
(purlins, etc.), the existing three (3) oil storage boxes, the two steel protection bars, the
four steel bollards, the steel-faced curbing, and the fuel island top slab.

The omission of minor items in the Schedule of Work shall not relieve the Contractor of his
obligation to include such items where they come within the general intent of the
Specification as stated herein.

All work shall be done in strict accordance with this Specification, the Design Drawings
and the painting package, including manufacturer's printed instructions.

The Contractor will obtain, at its own expense, all permits, licenses and inspections and
shall comply with all laws, codes, ordinances, rules and regulations promulgated by
authorities having jurisdiction which may bear on the Work. This compliance will include
Federal Public Law 91-596 more commonly known as the "Occupational Safety and
Health Act of 1970".

DEFINITIONS

Field Painting is the painting of new or rebuilt items at the job site. Field painting shall be
the responsibility of the Contractor.

Shop Painting is the painting of new or rebuilt items in the shop prior to delivery to the
jobsite.

Abbreviations The abbreviations and definitions listed below, when used in this
specification, shall have the following meanings:

SSPC - Steel Structures Painting Council

Exterior - Outside, exposed to weather

Interior Dry - Inside, concealed or protected from weather
Interior Wet - Inside, subject to immersion services
ASTM - American Society of Test Materials

NACE - National Association of Corrosion Engineers
NSF - National Sanitation Foundation

AWWA - American Water Works Association

PN A WN =

Dry Film Thickness shall be in Mils.
RESOLUTION OF CONFLICTS

It shall be the responsibility of the Contractor to arrange a meeting prior to the start of
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painting, between the Contractor, the Fuel Services Division, the County Project’s Field
Inspector, and the Project Manager. All aspects of surface preparation, application and
coating systems as covered by this Specification will be reviewed at this meeting.

Clarification shall be requested promptly from the Engineer when instructions are lacking,
conflicts occur in the Specifications, or the procedure seems improper or inappropriate for
any reason.

Copies of all manufacturer's instructions and recommendations shall be furnished to the
Engineer by the Painting Contractor.

1.04 SUBMITTALS

A.

PART 2
2.01

m

I o M

Contractor shall submit catalog data and cut sheets for the painting system being used if
not the TNEMEC materials specified.

Samples as detailed in 3.01 B shall be submitted regardless of system being used,
showing each color to be used.

Hazardous Material Disposal documentation shall be submitted if applicable.

PRODUCTS

MATERIALS

All materials specified herein are manufactured by the TNEMEC Company, Inc., North
Kansas City, Missouri. These products are specified to establish standards of quality and
are approved for use on this Project.

Equivalent materials of other manufacturers may be substituted on approval of the
Engineer. Requests for substitution shall include manufacturer's literature for each
product giving the name, generic type, descriptive information and evidence of satisfactory
past performance and an independent laboratory certification that their product meets the
performance criteria of the specified materials.

Abrasion - Fed. Test Method Std. No. 141, Method 6192, CS-17 Wheel, 1,000 grams load.
Adhesion - Elcometer Adhesion Tester.

Exterior Exposure - Exposed at 45 degrees facing the ocean (South Florida Marine
Exposure)

Hardness - ASTM D3363-74

Humidity - ASTM D2247-68

Salt Spray (Fog) - ASTM B117-73

Substitutions which decrease the total film thickness, change the generic type of coating,

or fail to meet the performance criteria of the specified materials shall not be approved.
Prime and finish coats of all surfaces shall be furnished by the same manufacturer.
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PART 3
3.01

3.02

3.03

E

All coatings to be shop applied must meet the requirements for volatile organic
compounds (VOC) of not more than 3.5 Ibs/gallon after thinning.

Colors, where not specified, shall be as selected by the County or their Representative.

All coatings in contact with potable water need to be NSF Certified in accordance with
ANSI/NSF Standard 61.

EXECUTION
INSPECTION OF SURFACES

Before application of the prime coat and each succeeding coat, all surfaces to be coated
shall be subject to inspection by the Engineer. Any defects or deficiencies shall be
corrected by the Contractor before application of any subsequent coating.

Samples of surface preparation and of painting systems shall be furnished by the
Contractor to be used as a standard throughout the job, unless omitted by the Engineer.

When any appreciable time has elapsed between coatings, previously coated areas shall
be carefully inspected by the Engineer, and where, in his opinion, surfaces are damaged
or contaminated, they shall be cleaned and recoated at the Contractor's expense.
Recoating times of manufacturer's printed instructions shall be adhered to.

Coating thickness shall be determined by the use of a properly calibrated "Nordson-
Mikrotest" "Positest” Coating Thickness Gauge (or equal) for ferrous metal or an 0G232
"Tooke" Paint Inspection gauge (or equal) for non-ferrous and cementitious surfaces.
Please note that use of the "Tooke" gauge is classified as a destructive test.

SURFACE PREPARATION

The surface shall be cleaned as specified for the paint system being used. All cleaning
shall be as outlined in the Steel Structures Painting Council's Surface Preparation
Specification, unless otherwise noted. If surfaces are subject to contamination, other than
mill scale or normal atmospheric rusting, the surfaces shall be pressure washed, and acid
or caustic pH residues neutralized, in addition to the specified surface preparation.

STANDARDS FOR SURFACE PREPARATION
Chemical and/or Solvent Cleaning: Remove all grease, oil, salt, acid, alkali, dirt, dust,
wax, fat, foreign matter and contaminates, etc. by one of the following methods: steam
cleaning, alkaline cleaning, or volatile solvent cleaning.

Hand Tool Cleaning: Removal of loose rust, loose mill scale and loose paint to a clean
sound substrate by hand chipping, scraping, sanding and wire brushing.

Power Tool Cleaning: Removal of loose rust, loose mill scale and loose paint to a clean
sound substrate by power tool chipping, descaling, sanding, wire brushing and grinding.

Flame Cleaning: Dehydrating and removal of rust, loose mill scale and some light mill
scale by use of flame, followed by wire brushing.

White Metal Blast Cleaning: Complete removal of all mill scale, rust, rust scale, previous
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coating, etc., leaving the surface a uniform gray-white color.

F. Commercial Grade Blast Cleaning: Complete removal of all dirt, rust scale, mill scale,
foreign matter and previous coating, etc., leaving only shadows and/or streaks caused by
rust stain and mill scale oxides. At least 66% of each square inch of surface area is to be
free of all visible residues, except slight discoloration.

G. Brush-Off Blast Cleaning: Removal of rust scale, loose mill scale, loose rust and loose
coatings, leaving tightly-bonded mill scale, rust and previous coatings. On concrete
surfaces, brush-off blast cleaning shall remove all laitance, form oils and solid
contaminates. Blasting should be performed sufficiently close to the surface so as to open
up surface voids, bugholes, air pockets and other subsurface irregularities, but so as not
to expose underlying aggregate.

H. Pickling: Complete removal of rust and mill scale by acid pickling, duplex pickling or
electrolytic pickling (may reduce the resistance of the surface to corrosion, if not to be
primed immediately).

l. Near-White Blast Cleaning: Removal of all rust scale, mill scale, previous coating, etc.,
leaving only light stains from rust, mill scale and small specks of previous coating. At least
95% of each square inch of surface area is to be free of all visible residues and the
remainder shall be limited to slight discoloration.

J. Power Tool Cleaning to Bare Metal: Complete removal of rust, rust scale, mill scale,
foreign matter and previous coatings, etc., to a standard as specified on a Commercial
Grade Blast Cleaning (SSPC-SP-6, NACE-3) by means of power tools that will provide the
proper degree of cleaning and surface profile.

K. Visual standards "Pictorial Surface Preparation Standards for Painting Steel Surfaces",
and the National Association of Corrosion Engineer, "Blasting Cleaning Visual Standards"
TM-01-70 and TM-01-75 shall be considered as standards for proper surface preparation.

L. Oil, grease, soil, dust, etc., deposited on the surface preparation that has been completed
shall be removed prior to painting according to Solvent Cleaning under this Specification.

M. Weld flux, weld spatter and excessive rust scale shall be removed by Power Tool Cleaning
as per these Specifications.

N. All weld seams, sharp protrusions and edges shall be ground smooth prior to surface
preparation or application of any coatings.

0. All areas requiring field welding shall be masked off prior to shop coating, unless waived
by the Engineer.

P. All areas which require field touch-up after erection, such as welds, burnbacks, and

mechanically damaged areas, shall be cleaned by thorough Power Tool as specified in
these Specifications.

Q. Touch-up systems will be same as original specification except that approved
manufacturer's organic zinc-rich shall be used in lieu of inorganic zinc where this system
was originally used. Also strict adherence to manufacturer's complete touch-up
recommendations shall be followed. Any questions relative to compatibility of products
shall be brought to the Engineer's attention; otherwise, Contractor assumes full
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3.03

3.04

3.05

3.06

responsibility.
PRETREATMENTS

When specified, the surface shall be pretreated in accordance with the specified
pretreatment prior to application of the prime coat of paint.

STORAGE

Materials shall be delivered to the job site in the original packages with seals unbroken
and with legible unmutilated labels attached. Packages shall not be opened until they are
inspected by the Engineer and required for use. All painting materials shall be stored in a
clean, dry, well-ventilated place, protected from sparks, flame, direct rays of the sun or
from excessive heat. Paint susceptible to damage from low temperatures shall be kept in
a heated storage space when necessary. The Contractor shall be solely responsible for
the protection of the materials stored by himself at the job site. Empty coating cans shall
be required to be neatly stacked in an area designated by the Engineer and removed from
the job site on a schedule determined by the Engineer. Engineer may request a notarized
statement from Contractor detailing all materials used on the Project.

PREPARATION OF MATERIALS

Mechanical mixers, capable of thoroughly mixing the pigment and vehicle together, shall
mix the paint prior to use where required by manufacturer's instructions; thorough hand
mixing will be allowed for small amounts up to one gallon. Pressure pots shall be
equipped with mechanical mixers to keep the pigment in suspension, when required by
manufacturer's instructions. Otherwise, intermittent hand mixing shall be done to assure
that no separation occurs. All mixing shall be done in accordance with SSPC Vol. 1,
Chapter 4, "Practical Aspects, Use and Application of Paints" and/or with manufacturer's
recommendations.

Catalysts or thinners shall be as recommended by the manufacturer and shall be added or
discarded strictly in accordance with the manufacturer's instruction.

APPLICATION

Paint shall be applied only on thoroughly dry surfaces and during periods of favorable
weather, unless otherwise allowed by the paint manufacturer. Except as provided below,
painting shall not be permitted when the atmospheric temperature is below 50deg F, or
when freshly painted surfaces may be damaged by rain, fog, dust, or condensation, and/or
when it can be anticipated that these conditions will prevail during the drying period.

No coatings shall be applied unless surface temperature is a minimum of Sdeg above dew
point; temperature must be maintained during curing.

See coating schedule for actual coating systems to be used on this project.
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3.07

DEW POINT CALCULATION CHART
DEW POINT CALCULATION CHART
Ambient Air Temperature - Fahrenheit

Relative
Humidity

20 30 40 50 60 70 80 90 100 110 120
90% 18 28 37 47 57 67 77 87 97 107 117
85% 17 26 36 45 55 65 76 84 95 104 113
80% 16 25 34 44 54 63 73 82 93 102 110
75% 15 24 33 42 52 62 71 80 91 100 108
70% 13 22 31 40 50 60 68 78 88 96 105
65% 12 20 29 38 47 57 66 76 85 93 103
60% 11 29 27 36 45 55 64 73 83 92 101
55% 9 17 25 34 43 53 61 70 80 89 98
50% 6 15 23 31 40 50 59 67 77 86 94
45% 4 13 21 29 37 47 56 64 73 82 91
40% 1 11 18 26 35 43 52 61 69 78 87
35% -2 8 16 23 31 40 48 57 65 74 83

SURFACE TEMPERATURE AT WHICH CONDENSATION OCCURS

Dew Point

Temperature at which moisture will condense on surface. No coatings should be applied
unless surface temperature is a minimum of 5deg above this point. Temperature must be
maintained during curing.

Example

If air temperature is 70deg F and relative humidity is 65%, the dew point is 57deg F. No
coating should be applied unless surface temperature is 62deg F minimum.

No coating shall be applied unless the relative humidity is below 85%.

Suitable enclosures to permit painting during inclement weather may be used if provisions
are made to control atmospheric conditions artificially inside the enclosure, within limits
suitable for painting throughout the painting operations.

Field painting in the immediate vicinity of, or on, energized electrical and rotating
equipment, and equipment and/or pipes in service shall not be performed without the
approval of the Engineer.

Extreme care shall be exercised in the painting of all operable equipment, such as valves,
electric motors, etc., so that the proper functioning of the equipment will not be affected.

The Contractor's scaffolding shall be erected, maintained and dismantled without damage
to structures, machinery, equipment or pipe. Drop cloths shall be used where required to
protect buildings and equipment. All surfaces required to be clear for visual observation
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3.08

3.09

shall be cleaned immediately after paint application.

Painting shall not be performed on insulated pipe within three (3) feet of insulation
operations or on insulation whose covering and surface coat have not had time to set and
dry. Painting shall not be performed on uninsulated pipe within one (1) foot of any type of
connection until the connection has been made, except as directed by the Engineer.

The prime coat shall be applied immediately following surface preparation and in no case
later than the same working day. All paint shall be applied by brushing, paint mitt and
roller, conventional spraying, or airless spraying, using equipment approved by the paint
manufacturer.

Each coat of paint shall be recoated as per manufacturer's instructions. Paint shall be
considered re-coatable when an additional coat can be applied without any detrimental
film irregularities such as lifting or loss of adhesion.

Surfaces that will be inaccessible after assembly shall receive either the full specified paint
system or three shop coats of the specified primer before assembly.

Finish colors shall be in accordance with the COLOR SCHEDULE and shall be factory
mixed (i.e., there shall be no tinting by the Contractor, unless authorized by the Engineer).

All edges and weld seams in immersion service shall receive a "stripe coat" (applied by
brush) of the 2nd coat prior to application of the full 2nd coat.

All open seams in the roof area of tanks shall be filled after application of the topcoat with
a flexible caulking such as Sika Flex 1A.

WORKMANSHIP

The Contractor must show proof that all employees associated with this Project shall have
been employed by the Contractor for a period not less than six (6) months.

Painting shall be performed by experienced painters in accordance with the
recommendations of the paint manufacturer. All paint shall be uniformly applied without
sags, runs, spots, or other blemishes. Work which shows carelessness, lack of skill, or is
defective in the opinion of the Engineer, shall be corrected at the expense of the
Contractor.

The Contractor shall provide the names of at least three other projects of similar size and
scope that they have successfully completed under their current company name.

APPLICATION OF PAINT

By Brush and/or Rollers

1. Top quality, properly styled brushes and rollers shall be used. Rollers with a baked
phenol core shall be utilized.
2. The brushing or rolling shall be done so that a smooth coat as nearly uniform in

thickness as possible is obtained. Brush or roller strokes shall be made to smooth
the film without leaving deep or detrimental marks.
3 Surfaces not accessible to brushes or rollers may be painted by spray, by dauber
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3.10

or sheepskins, and paint mitt.
4. It may require two coats to achieve the specified dry film thickness if application is
by brush and roller.

Air, Airless or Hot Spray

1. The equipment used shall be suitable for the intended purpose, shall be capable of
properly atomizing the paint to be applied and shall be equipped with suitable
pressure regulators and gauges.

2. Paint shall be applied in a uniform layer, with a 50% overlap pattern. All runs and

sags should be brushed out immediately or the paint shall be removed and the

surface resprayed.

High build coatings should be applied by a cross-hatch method of spray application

to ensure proper film thickness of the coating.

Areas inaccessible to spray shall be brushed; if also inaccessible to brush, daubs

or sheepskins shall be used, as authorized by the manufacturer.

Special care shall be taken with thinners and paint temperatures so that paint of

the correct formula reaches the receiving surface.

Nozzles, tips, etc., shall be of sizes and designs as recommended by the

manufacturer of the paint being sprayed.

The first coat on concrete surfaces in immersion service should be sprayed and

back rolled.

N o o & w

PROTECTION AND CLEANUP

It shall be the responsibility of the Contractor to protect at all times, in areas where
painting is being done, floors, materials of other crafts, equipment, vehicles, fixtures, and
finished surfaces adjacent to paint work. Cover all electric plates, surface hardware,
nameplates, gauge glasses, etc., before start of painting work.

At the option of the Engineer during the course of this project, the Contractor will contain
all spent abrasives, old paint chips, paint overspray and debris by means suitable to the
Engineer, including, but not limited to, full shrouding of the area.

If shrouding is required, the Contractor must provide a complete design of the intended
shroud or cover. Care must be taken not to modify or damage the structure during the use
of the shroud. If damage should occur, the Contractor is held responsible for all repairs.

At completion of the work, remove all paint where spilled, splashed, spattered, sprayed or
smeared on all surfaces, including glass, light fixtures, hardware, equipment, painted and
unpainted surfaces.

After completion of all painting, the Contractor shall remove from job site all painting
equipment, surplus materials and debris resulting from this work.

The Contractor is responsible for the removal and proper disposal of all hazardous
materials from the job site in accordance with Local, State and Federal requirements as
outlined by the Environmental Protection Agency.

A notarized statement shall be presented to the Engineer that all hazardous materials
have been disposed of properly including, but not limited to: name of disposal company,
disposal site, listing of hazardous materials, weights of all materials, cost per pound and
EPA registration number.
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3.1

3.12

3.13

TOUCH-UP MATERIALS

The Contractor shall provide at the end of the Project at least one (1) gallon of each
generic topcoat in each color as specified by the Engineer for future touch-up. Two
gallons may by required for (2) component materials.

ON-SITE INSPECTION

During the course of this Project, the Engineer will reserve the option of incorporating the
services of a qualified inspection service. The inspection service will be responsible for
assuring the proper execution of this Specification by the successful Contractor.

STEEL - STRUCTURAL, TANKS, PIPES AND EQUIPMENT

EXTERIOR EXPOSURE (NON-IMMERSION)

1.

3.

System No. 73-1: Epoxy/High Build Urethane

This system is highly resistant to abrasion, wet conditions, corrosive fumes and
chemical contact. Provides 3-4 times the color and gloss retention of conventional
paints. Second coat to be same color or close to finish color. Specify Series 74
Endura-Shield for gloss finish.

Surface Preparation: SSPC-SP6 Commercial Blast Cleaning

Shop Coat: 66-1211 Epoxoline Primer 3.0-4.0
2nd Coat: 66-Color Hi-Build Epoxoline 20-3.0
3rd Coat: 73-Endura-Shield ll| 20-3.0
Dry Film Thickness 7.0-10.0
Minimum 8.0 Mils

System No. 73-2: High Build Urethane for Marginally Cleaned Surfaces or
Topcoating Existing System

This system can be used over factory finish paint or cover non-sandblasted steel
and offer the high performance of a urethane coating. Specify Series 74 Endura-
Shield for gloss finish.

Surface Preparation: SSPC-SP6 Commercial Blast Cleaning or SSPC-SP3 Power
Tool Cleaning

Shop Coat: Manufacturer Standard Primer

(or existing coating) 1.5-2.0
2nd Coat: 135 Chembuild 3.0-5.0
3rd Coat: 73-Color Endura-Shield 2.0-3.0

Dry Film Thickness 6.5-10.0
Minimum 7.5 Mils

System No. 82-1: Silicone Alkyd Enamel - Gloss
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3.15

Coating system for outstanding color and gloss retention and weatherability. This
system will provide better performance than alkyd enamel, but not as good as a
urethane. Series 82 includes a minimum of 30% silicone resin and conforms to
SSPC-Paint 21-78, Type 1.

Surface Preparation: SSPC-SP6 Commercial Blast Cleaning

Shop Coat: 37H-77 Chem Prime 20-35
2nd Coat: 23-Color Enduratone 2.0-3.0
3rd Coat: 82-Color Silicone

Alkyd Enamel 1.0-2.0

Dry Film Thickness 5.0-8.5
Minimum 6.0 Mils

4, System 90-97: Zinc/Epoxy/Urethane
This system offers the added corrosion protection of a zinc rich primer. Series 90-
97 Tneme-Zinc is an organic zinc-rich primer that can be used for field touch up of
a zinc primer or for touch up of galvanized surfaces that are damaged.

Surface Preparation: SSPC-SP6 Commercial Blast Cleaning

Shop Coat: 90-97 Tneme-Zinc 25-35
2nd Coat: 66-Color Hi-Build Epoxoline 20-3.0
3rd Coat: 73 Endurashield Il 20-3.0

Dry Film Thickness 6.5-9.5
Minimum 8.0 Mils

OVERHEAD METAL DECKING, JOIST, PURLINS
EXTERIOR EXPOSURE
System No. 135-1: Chembuild

This system can be applied over a wide variety of coatings and factory finishes. It can
also be applied direct to galvanized aluminum decking, joists, conduits and tight rust.

Surface Preparation: Pressure clean to remove all dirt, oil, grease, chemicals and foreign
contaminates. Remove loose paint and all rust by hand and power tool cleaning (SSPC-
SP2&3)

Coating: 135-Color Chembuild
Dry Film Thickness 3.0 - 5.0

GALVANIZED STEEL - PIPE AND MISCELLANEOUS FABRICATIONS
EXTERIOR / (NON-IMMERSION)
System No. 73-1: Epoxy/High Build Urethane

Series 66 has excellent adhesion to galvanized steel. This system is highly resistant to
abrasion, wet conditions, corrosive fumes and chemical contact. Provides 3-4 times the
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3.17

color and gloss retention of conventional paints. First coat to be same color as or close to
the finish color. Specify Series 74 Endura-Shield for gloss finish.

Surface Preparation: SSPC-SP1 Solvent Cleaning
1st Coat: 66-Color Hi-Build Epoxoline 20-40
2nd Coat: 73-Color Endura-Shield 20-4.0
Dry Film Thickness 4.0-8.0
Minimum 5.0 Mils

INTERIOR EXPOSURE (NON IMMERSION) AND ALUMINUM IN CONTACT WITH
CONCRETE

System No. 66-6: Polyamide Epoxy

Surface Preparation: SSPC-SP1 Solvent Cleaning

1st Coat: 66-Color Hi-Build Epoxoline 20-4.0
2nd Coat: 66-Color Hi-Build Epoxoline 20-40
Dry Film Thickness 4.0-8.0
Minimum 5.0 Mils
CONCRETE

EXTERIOR - ABOVE GRADE
1. System No. 52-1 Modified Epoxy - Sand Texture

Series 52 is a high build, decorative sand texture finish that hides minor surface
irregularites and gives long-term protection against weather, driving rain,
ultraviolet exposure, alternate freezing and thawing. Series 52 will actually
become part of the concrete. Available in Series 55, Tneme-Crete smooth finish.
For porous substrates, a second coat of Series 52 is required. Substitute Series
180 or 181 W.B. Tneme-Crete when specified over existing acrylic or latex
coatings.

Surface Preparation: Surface shall be clean and dry.

One Coat: 52-Color Tneme-Crete
Dry Film Thickness 8.0 - 10.0

2. System No. 6-1: Acrylic Emulsion Low Sheen

If semi-gloss finish is desired, use Series 7 Tneme-Cryl SG as the second coat.
Surface Preparation: Surface must be clean and dry.

1st Coat: 6-Color Tneme-Cryl 20-3.0
2nd Coat: 6-Color Tneme-Cryl 20-3.0
Dry Film Thickness 4.0-6.0
Minimum 5.0 Mils

3. System No. 156-1: Modified Acrylic Elastomer
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3.19

If texture is needed, use 157 Enviro-Crete TX (medium texture) or 159 Enviro-
Crete XTX (coarse texture). For application over previously applied coatings, use
TNEMEC Series 151 Elasto-Grip at 1.0 - 2.5 mils DFT prior to the application of
Series 156 Enviro-Crete.

Surface Preparation: Surface must be clean and dry.

1st Coat: 156-Color Enviro-Crete 4.0-8.0
2nd Coat: 156-Color Enviro-Crete 4.0-8.0
Dry Film Thickness 8.0 -16.0
Minimum 10.0 Mils

C. EXTERIOR/INTERIOR EXPOSURE (NON-IMMERSION)

1.

System No. 6-1: Acrylic Emulsion, Low Sheen (Interior/Exterior)

This system will provide a decorative coating with good exterior durability, color
retention, and a high vapor transmission rate. For Semi-Gloss finish, use 7-Color
Tneme-Cryl S/G.

Surface Preparation: Surface shall be clean and dry. Allow concrete to cure for 28
days.

1st Coat: 6-Color Tneme-Cryl 20-3.0

2nd Coat: 6-Color Tneme-Cryl 2.0 - 3.0 Dry Film Thickness 4.0-6.0
Minimum 5.0 Mils

System No. 66-4: Epoxy-Polyamide

(Interior/Exterior)

Series 66 provides excellent protection from abrasion, moisture, corrosive fumes
and chemical contact. For exterior exposures, topcoat with Series 73, or 74
Endura-Tone for gloss and color retention.

Surface Preparation: Surfaces shall be clean and dry. Allow concrete to cure for

28 days. SSPC-SP-7 Brush-Off Blast Clean.

1st Coat: 66-Color Hi-Build Epoxoline 3.0-5.0

2nd Coat: 66-Color Hi-Build Epoxoline 4.0 - 6.0 Dry Film Thickness 7.0-1.0
Minimum 9.0 Mils

System No. 83-1: High Solids Catalyzed Epoxy
(Interior)

Surface Preparation: Surface shall be clean and dry. Allow concrete to cure for 28
days. SSPC-SP-7 Brush Off Blast Clean. Concrete block surfaces: Allow to cure
28 days. Level fins, protrusions and mortar splatter.

1st Coat: 83-Color Ceramilon Il 6.0-10.0

2nd Coat: 83-Color Ceramion I 6.0 - 10.0 Dry Film Thickness12.0 - 20.0
Minimum 14.0 Mils

CONCRETE FLOORS
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A EPOXY FLOOR COATINGS
1. System No. S67-1: Epoxy-Polyamide (Non-Skid)

This system will provide the same protection and durability as System 67-1 with
the addition of a non-skid finish.

Surface Preparation: Acid Etch or Brush-Off Blast Cleaning

1st Coat: S67-Color Tneme-Tread 2.0-3.0
2nd Coat: 67-Color Tneme-Tread 2.0-3.0
Dry Film Thickness 4.0-6.0
Minimum 5.0 Mils

3. System No. 221/281: Functional Flooring (Non-Slip)

Please refer to manufacturer's Installation Guide and Technical Data for proper
installation.

Surface Preparation: Abrasive blast cleaning (refer to Installaton Guide of

manufacturer.

1st Coat: 201 Epoxoprime 6.0-8.0

2nd Coat: 221 Lami-Tread 1/8"

(2cts. @ 1/16" ea.)
3rd Coat: 281 Tneme-Glaze 8.0-12.0
Minimum Dry Film Thickness 1/4"+
3.20 PROJECT DESIGNER SYSTEMS REFERENCE GUIDE
A. STEEL

EXTERIOR (NON-IMMERSION)
A1 System No. 73-1: Epoxy/High Build Urethane
A.2  System No. 73-2: High Build Urethane
A.3  System No. 2H-3: Alkyd Gloss
A4  System 90-97: Zinc/Epoxy/Urethane
B. OVERHEAD METAL DECKING, JOIST (INTERIOR EXPOSURE)
System No. 15-1: Uni-Bond
C. OVERHEAD METAL DECKING, JOINT (EXTERIOR EXPOSURE)
System No. 135-1: Chembuild
D. MILL COATED STEEL PIPE
System No. 66-3: Epoxy Polyamide
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E. GALVANIZED STEEL-PIPE AND MISCELLANEOUS FABRICATORS

System No. 73-1: Epoxy/High Build Urethane

F. GALVANIZED STEEL-INTERIOR EXPOSURE (NON-IMMERSION) AND ALUMINUM IN

CONTACT WITH CONCRETE

System No. 66-6: Polyamide Epoxy

G. CONCRETE

EXTERIOR-ABOVE GRADE

A1
A2
A3

System No. 52-1: Modified Epoxy-Sand Texture
System No. 6-1: Acrylic Emulsion Low Sheen
System No. 156-1: Modified Acrylic Elastomer

EXTERIOR/INTERIOR EXPOSURE (NON-IMMERSION)

CA1
C.2

C3

System No. 6-1: Acrylic Emulsion Low Sheen
System No. 66-4: Epoxy-Polyamide
System No. 83-1: High Solids Catalyzed Epoxy

J. CONCRETE FLOORS

A1
A2
A3
A4
A5

System No. 67-1: Epoxy-Polyamide

System No. S67-1: Epoxy-Polyamide (Non-Skid)
System No. 73-12: Epoxy/Urethane

System No. 281-1: High Build Polyamide-Epoxy Flooring
System No. 221/281: Functional Flooring (Non-Slip)

END OF SECTION
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DIVISION 10 SPECIALTIES

SECTION 10520 PRE-ENGINEERED FIRE SUPPRESSION SYSTEM

PART 1 GENERAL
1.01 SCOPE OF WORK

A. Furnish and install a complete Pre-Engineered fire suppression system, including the
design, Fire Marshal permit approval, all fees, professional services, labor, materials,
equipment and incidentals required.

B. The new Fire Suppression System shall be compatible to remotely connect and alert the
emergency services that are presently on the existing systems contact list.

C. The Fire Suppression System shall be a pre-engineered fixed type extinguishing system for
area coverage protection of the hazard. The protection shall be provided by multiple single
cylinder systems to achieve the area coverage based on the arc of the hose. The system
design shall be suitable for the purpose intended and shall be in accordance with the
Underwriters Laboratories, Inc, the NFPA Standard No. 17 Dry Chemical Extinguishing
Systems, and the Southern Manatee Fire Marshal.

D. Included with this work the contractor shall provide a new fuel island shut-down push
button switch & signage to be mounted on the transit building exterior wall alongside the
suppression system pull station. The new switch shall include all wiring, conduit, fitting,
etc. necessary to connect into the circuit that will power down the entire fuel island.

PART 2 PRODUCTS
2.01 MATERIALS
A. All material shall comply with the Southern Manatee Fire Marshal, all Local, State, and

Federal requirements.
PART 3 EXECUTION
3.01 SYSTEM OPERATION

A. Systems will contain the versatility of automatic and manual actuation. The
system shall provide a circuit monitor in a remote manually operated electric
actuation switch.

3.02 APPLICATION DATA

A. The protected area coverage of each hazard area shall include the area within the arc
scribed by the nozzle end of the hose on each vehicle dispenser. The fuel fire suppression
system shall be UL 1254 listed for automobile service station fueling areas.

B. The fire suppression system shall be designed for rapid-fire detection, dry chemical
discharge, and fire suppression.
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PART4 SYSTEM COMPONENT DESCRIPTION
4.01 CYLINDER & VALVE

A. The Fuel Depot area system cylinders shall be of rugged construction, manufactured, and
marked in accordance with DOT 4BW500 specifications, tested to 1000 psig and UL listed.

4.02 PIPE AND FITTINGS

A. The piping shall allow proper distribution of the dry chemical agent. Cluster type
configurations shall not be used. All piping shall be schedule 40 hot-dipped galvanized steel
conforming to ASTM-53 Class F furnace welded or greater. Standard 150 Lb Class hot-
dipped fittings shall be used. Ordinary cast iron pipe or non-metallic pipe Shall not be used.
All pipe ends shall be thoroughly reamed after cutting and all oil and chips shall be removed.
Dry nitrogen or air shall be blown through the piping to remove chips or other debris prior to
install of nozzles. All piping shall be securely fastened to prevent pipe movement due to the
reaction force during discharge. All piping shall be located below the canopy. Paint all piping

below canopy.
4.03 CONTROL EQUPMENT
A. The system shall be designed for automatic operation and for manual operation.
4.04 WARRANTY
A. All materials furnished by the manufacturer are to be warranted against defects in materials

or workmanship for a period of one year from date of acceptance.

END OF SECTION
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PART 1
1.01

SECTION 15400 PLUMBING
GENERAL
SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals necessary for complete installation of
a water hose reel complete and ready for use.

1.02

1.03

1.04

1.05

PART 2
2.01

GENERAL

The contractor shall provide and install one (1) water hose reel. All work shall
comply with local code requirements.

SUBMITTALS

The Contractor shall submit to the Engineer for review and approval in accordance
with the Contract Documents: complete shop drawings, working drawings, and
product data for all materials and equipment furnished under this Section.

GUARANTEE

The Contractor shall warrant all labor and materials free from defects for a period of
three (3) years from the date of acceptance and shall, upon notification during this
period, promptly repair or replace any defective items of material or equipment at no
additional cost.

ACCESSIBILITY

The Contractor shall inform himself fully regarding the peculiarities and limitations of
the space available for the installation of all material in this Contract.

PRODUCTS
MATERIALS
WATER HOSE REEL
1.  The reel shall be of a high-quality steel construction & durable epoxy powder-
coat finish.
2.  The reel shall be the auto rewind hose reel type.
3.  Cartridge-style spring motor easily accessed, serviced and/or replaced if
necessary.
4. Double supported 1" solid steel axle with 1" self-lubricated precision
bearings.
5.  Multi-position locking ratchet easily secures hose at desired length.
6. Guide arm adjusts for various mounting positions including wall, floor, ceiling,
& vehicle.
7. Detachable roller-guide with smooth rollers eliminates pinching & reduces
hose wear.
8.  Protective spring guard on inlet protects hose from rubbing & wearing.
9. Adjustable solid rubber hose stop for convenient lead length positioning.

END OF SECTION
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PART 1
1.01
A
B.
C.
D.
E.
1.02
A
1.03
A
B.

DIVISION 16 ELECTRICAL

SECTION 16050 ELECTRICAL - GENERAL PROVISIONS
GENERAL
SCOPE OF WORK

Furnish all labor, materials, devices, equipment, appurtenances, and incidentals required
to provide an electrical design plan that shall be submitted to the Manatee County Building
Department for permitting. The new design shall utilize the fixture locations indicated on
the proposed reference plan. The new lighting design shall utilize the existing lighting
system’s power source.

The new design shall provide for nine (9) new LED light fixtures as hereinafter specified
and/or shown on the proposed referenced plans. This work may necessarily include
interfacing with and/or completely installing devices and/or equipment furnished under
other sections of these Specifications.

It is the intent of these Specifications that the electrical system be suitable in every way for
the service required. All materials and all work/labor which may be reasonably implied as
being incidental to the requirements of this Section shall be furnished at no additional cost
to the Owner.

The work shall include complete testing of all electrical components, including wiring.

All workmanship shall be of the highest quality. Substandard work will be rejected and it
shall be replaced entirely at the Contractor's expense with no cost to the Owner.

It shall be the responsibility of each bidder or his authorized representative to physically
visit the job site in order that he may be personally acquainted with the area(s), buildings
and/or structures intended for use in the installation/construction under this Specification.
The submittal of a proposal/bid by a bidder shall be considered evidence that he has
complied with this requirement and accepts all responsibility for a complete knowledge of
all factors governing his work. Therefore, failure to comply with this requirement of the
Specifications will NOT be grounds for the successful bidder (Contractor) to request
approval of change orders and/or additional monetary compensation.

TEMPORARY ELECTRICAL SERVICE

The Contractor shall make the requisite arrangements for securing temporary electrical
power for his use in accordance with Section 01510 of these Specifications.

CODES, INSPECTIONS AND FEES

All materials and installations shall be in accordance with the National Electrical Code
(latest edition) and the latest editions of all applicable national, state, county and local
codes.

To the extent that any item is routinely tested and rated by the Underwriter's Laboratories,
Inc., that item shall bear the U.L. label. Additionally, all items shall be manufactured to the
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1.04

1.05

1.06

applicable NEMA standards.

The Contractor shall make the necessary arrangements for obtaining all requisite permits
and inspections and pay any applicable fees.

TESTS
The Contractor shall test all items individually and as a system for proper operation.

The Contractor shall, at his expense, make all the requisite repairs, adjustments and/or
alterations to correct any shortcomings found as a result of the tests performed under ltem
1.04.A above.

A representative of the Owner shall be present during all testing. The Owner shall be
notified at least two (2) days prior to any testing.

INTERPRETATION OF DRAWINGS

The layouts and arrangements as shown on the Contract Drawings are indicative of the
physical arrangements desired; however, they are not intended to restrict the Contractor's
freedom to accommodate the exact conditions as found in the field. Any deviations from
the arrangements shown must be approved by the Owner prior to the final placement of
the item(s) in question.

All connections to light fixtures shall be made in accordance with the approved shop and
manufacturer's drawings.

SUBMITTALS

As specified under Section 01340 of these Specifications, the Contractor shall submit
shop drawings and/or manufacturer's cut sheets for approval of all materials, equipment,
devices, apparatus, and other items as required by the Owner.

1. Prior to submittal by the Contractor, all shop drawings shall be checked for
accuracy and Contract requirements. Shop drawings shall bear the date checked
and shall be accompanied by a statement that the shop drawings have been
examined for conformity to the Specifications and Contract Drawings. This
statement shall also list all discrepancies with the Specifications and Contract
Drawings. Shop drawings not so checked and noted shall be returned unchecked
by the Owner.

2. The Owner's check shall be only for conformance with the design concept of the
Project and compliance with the Specifications and Contract Drawings. The
responsibility for, or the necessity of, furnishing materials and workmanship
required by the Specifications and Contract Drawings which may not be indicated
on the shop drawings is included under the work of this Section.

3. No material shall be ordered, no equipment manufacturing shall be started, nor
shall any shop work/fabrication commence until the Owner has approved the shop
drawings. Any deviation from this requirement of the Specifications shall be
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1.07

1.08

entirely at the risk and expense of the Contractor without any additional cost to the
Owner.

Record Drawings: As the work progresses, the Contractor shall legibly record all field
changes on a set of Contract Drawings. When the project is completed, the Contractor
shall furnish the Owner with a complete set of reproducible "as-built" drawings.

MANUFACTURER'S SERVICES

The Contractor shall arrange for an authorized manufacturer's representative who shall be
an experienced field service engineer to be present for the inspection, installation, testing,
calibration, adjusting and start-up of any item(s) or piece(s) of equipment as deemed
necessary by the Owner.

In addition to the duties of ltem 1.11.A above, the manufacturer's representative shall also
instruct the Owner's personnel in the proper operation and maintenance of the item(s) in
question.

MATERIALS

All materials used shall be new, unused and as hereinafter specified. Where not
specifically called out, all materials shall be of the very best quality of their respective
kinds. Unless specifically otherwise approved in writing by the Owner, only material
manufactured in the United States shall be used!

New light fixtures shall be of a high quality commercial grade.
GENERAL DESCRIPTION

Slim, low profile, easy mounting below deck design. Luminaire sides are rugged cast
aluminum with integral weather-tight LED driver compartments and high performance
aluminum heat inks specifically designed for LED lighting application, J-box sized to fit
through existing 4-inch diameter mount holes and its designed for through wiring and wet
location installations. Luminaire shall mount directly to canopy with lag bolts.

Fixtures shall have an E-Coat epoxy primer with an ultra-durable silver powder topcoat,
providing resistance to corrosion, ultraviolet degradation and abrasion. The finish shall
have a 10 year limited warranty.

ELECTRICAL DATA

Contractor shall provide nine (9) LED Light Fixtures, Model No. Beta LED #CAN-EDG-PS-
DM-06-C-UL-SV, with a 71 watt LED Light Fixture; 105,000hr Life Rated, or approved
equal.

Modular Design accommodates varied lighting output from high power, white, 6000K (+/-
500K per full dixture), minimum 70 CRI, long life LED sources, 120-277V 50/60 Hz class 1
LED drivers are standard. Units provided with integral 9kV surge suppression protection
standard. Surge protection tested in accordance with IEEE C62.41.2 and ANSI standard
62.41.2.
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1.12 GUARANTEES AND WARRANTIES

A. All items furnished under the Electrical Specifications shall be guaranteed and/or
warranted, in writing, against defects in materials, construction and workmanship for a 5
year warranty on LED's/10 year warranty on silver fixture body.

END OF SECTION
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PART 2

2.01
A

SECTION 16110 CONDUITS AND FITTINGS
GENERAL
SCOPE OF WORK

Furnish and install the condauits, fittings, devices and appurtenances as hereinafter specified
and/or as shown on the Contract Drawings.

SUBMITTALS
The requirements of Section 01340 and Section 16050 shall be met.
APPLICATIONS

Except where otherwise shown on the Contract Drawings, or hereinafter specified, all wiring
shall be run in rigid conduits.

Galvanized rigid steel conduits shall be used at all locations aboveground and within
structures and buildings except where otherwise shown on the Contract Drawings.

Galvanized rigid steel conduits shall be used at all locations for shielded instrumentation and
shielded control wiring except where otherwise shown on the Contract Drawings.

Schedule 80 PVC conduits shall be used for all underground, under-slab and in-slab
applications except where otherwise shown on the Contract Drawings.

Schedule 80 PVC conduits shall be used in highly corrosive areas such as chlorine storage
areas, digesters, fluoride storage and handling areas, etc.

All conduits of a given type shall be the product of one manufacturer.

Except where otherwise shown on the Contract Drawings, or hereinafter specified, all boxes
shall be metal.

Flush mounted switch, receptacle and control station boxes shall be pressed steel.
Surface mounted switch, receptacle and control station boxes shall be cast or malleable iron.
Devices designated as NEMA Type 4 shall be 316 stainless steel, gasketed.

Devices designated as NEMA Type 4X shall be fiberglass, gasketed, except as otherwise
shown on the Contract Documents.

Combination expansion-deflection fittings shall be used where conduits cross structural
expansion joints.

PRODUCTS
MATERIALS
Rigid Conduit
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1. Rigid steel conduit shall be hot-dipped galvanized as manufactured by the
Youngstown Sheet and Tube Company, Wheeling-Pittsburg Steel Corp., or approved
equal.

2. Rigid PVC conduit shall be Carlon Plus 80 rigid PVC non-metallic conduit (extra
heavy wall EPC-80) as manufactured by Carlon, or approved equal.

3. Electrical metallic tubing shall be hot-dipped galvanized steel as manufactured by
U.S. Steel Corp., Youngstown Sheet and Tube Company, or approved equal.

B. Liquidtight, Flexible Conduit

1. Liquidtight, flexible metal conduits shall be Sealtite, Type UA, as manufactured by
Anaconda, American Flexible Conduit Co., Inc., or approved equal.
2. Liquidtight, flexible non-metallic conduits shall be Carflex Liquidtight Flexible Non-

Metallic Conduit as manufactured by Carlon, or approved equal.
C. Rigid Conduit Fittings
1. Rigid Steel Conduit Fittings:

a. Steel elbows, bends, sweeps, nipples, couplings, etc., shall be hot-dipped
galvanized as manufactured by Youngstown Sheet and Tube Company, or approved
equal.

b. Conduit hubs shall be as manufactured by Meyers Electric Products, Inc., or
approved equal.

2. Rigid Non-Metallic Conduit Fittings: PVC elbows, bends, sweeps, nipples, couplings,
device boxes, etc., shall be Plus 80 fittings as manufactured by Carlon, or approved
equal.

3. EMT Conduit Fittings: EMT fittings shall be hot-dipped galvanized steel, rain-

tight, concrete tight, compression type, as manufactured by Crouse-Hinds, Appleton
Electric Company, or approved equal.

D. Flexible Conduit Fittings

1. Flexible Metal Conduit Fittings: Fittings used with flexible metal conduit shall be of
the screw-in type as manufactured by Thomas and Betts Company, or approved
equal.

2. Flexible Non-Metallic Conduit Fittings: Fittings used with flexible non-metallic conduit

shall be Carflex Liquidtight Non-metallic Fittings as manufactured by Carlon, or
approved equal.

E. Flexible Couplings: Flexible couplings shall be as manufactured by Crouse-Hinds, Appleton
Electric Company, or approved equal.

F. Wall Seals: Conduit wall seals shall be type "WSK" as manufactured by the O.Z. Electrical
Manufacturing Company, or approved equal.

G. Expansion Fittings: Combination expansion-deflection fittings shall be type "XD" as
manufactured by Crouse-Hinds, or approved equal.

H. Boxes
1. Device Boxes

a. Flush mounted wall device boxes shall be galvanized pressed steel as
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PART 3
3.01

manufactured by the Raco Manufacturing Company, or approved equal.
b. Surfaced mounted wall device boxes shall be cast or malleable iron as
manufactured by Crouse-Hinds, Appleton Electric Company, or approved
equal.
c. Flush mounted in-floor device boxes shall be cast metal, shall be
watertight, shall have adjustable cover frames, and shall be as manufactured
by Russell & Stoll Company, Steel City Electric, or approved equal.

2. Other Boxes
a. Terminal boxes, junction boxes, pull boxes, etc., except as otherwise
specified and/or shown on the Contract Drawings, shall be hot-dipped
galvanized steel.

b. The boxes shall have continuously welded seams which shall be
ground smooth prior to being galvanized.

C. The box bodies shall be flanged, shall be not less than 14-gauge
metal, and shall not have holes or knockouts.

d. The box covers shall be not less than 12-gauge metal, shall be
gasketed, and shall be fastened to the box bodies with stainless steel screws.
e. The boxes shall be as manufactured by Hoffman Engineering

Company, or approved equal.

Conduit Mounting Devices: Hangers, rods, channel, backplates, clips, straps, beam clamps,
etc., shall be hot-dipped galvanized iron or steel as manufactured by Appleton Electric
Company, Thomas and Betts Company, Unistrut Corp., or approved equal.

Fixture Support System

1. The fixture support system shall be the channel type and shall be furnished complete
with all requisite mounting hardware and appurtenances.

2. The channel, mounting hardware and related appurtenances shall be hot-dipped
galvanized steel.

3. The fixture support system shall be as manufactured by the Unistrut Corp., or
approved equal.

EXECUTION

INSTALLATION

No conduit smaller than 3/4-inch electrical trade size shall be used nor shall either 1-1/4-inch
conduit or 3-1/2-inch conduit be used. Minimum size underground, under slab or in-slab shall
be 1-inch.

No wires shall be pulled until the individual conduit runs are complete in all details.
Additionally, each conduit shall be cleaned and reamed and certified clear of all burrs and
obstructions before any wire is pulled.

The ends of all conduits shall be tightly capped to exclude dust and moisture during
construction.

For all galvanized steel conduits, the field-cut threads shall be thoroughly cleaned and coated
with a cold galvanizing compound which contains 95% pure zinc metal. The galvanizing
compound shall be as manufactured by ZRC Products Company, or approved equal. This
treatment shall also be used on any nipples, elbows, etc., that are not supplied with
galvanized threads.

1.11.2011.CANOPY SPEC.FINAL.docx 98/103



u.

Conduits shall be supported at intervals of 8-feet or less, as required to obtain a rigid
installation.

Exposed conduits shall be run parallel with and/or perpendicular to the surrounding
surface(s). No diagonal runs will be allowed.

Single conduits shall be supported by one-hole pipe clamps in combination with one-screw
backplates to provide space between the conduits and the mounting surface.

Multiple horizontal runs of conduits shall be supported by trapeze type hangers (channel)
suspended by threaded rod, 3/8-inch minimum diameter.

Multiple vertical runs of conduits shall be supported by structurally mounted channel in
combination with conduit clamps.

Conduit support devices shall be attached to structural steel by welding or beam or channel
clamps as indicated on the Contract Drawings.

Conduit support devices shall be attached to concrete surfaces by "spot type" concrete
inserts.

Conduits terminating in pressed steel boxes shall have double locknuts and insulated
bushings.

Conduits terminating in gasketed enclosures shall be terminated with conduit hubs.

Conduit wall seals, waterproof type, shall be used at all locations where conduits penetrate
walls.

Liquidtight, flexible conduit - metal or non-metallic as shown on the Contract Drawings - shall
be used for all motor terminations and for all connections/terminations where vibration is
anticipated.

Flexible couplings shall be used in hazardous locations for all motor terminations and for all
connections/terminations where vibration is anticipated.

Conduit stubouts for future construction shall be capped at both ends with threaded PVC
conduit caps.

The cement used for PVC conduit installations shall be as manufactured by Carlon, or
approved equal.

Galvanized steel conduits entering manholes and/or below grade pull boxes shall be
terminated with grounding type bushings which shall be connected to a 5/8-inch by 10-foot
long driven ground rod with No. 6 AWG bare copper wire.

Galvanized rigid steel conduit shall be used for all risers. The underground portion of the
riser and a 12-inch section of the riser immediately above the ground or slab/floor level shall
be painted with a bitumastic coating.

The use of electrical metallic tubing shall be restricted to low voltage applications (600V or
less) in non-process areas where specifically approved by the owner on a "per installation”

1.11.2011.CANOPY SPEC.FINAL.docx 99/103



basis - e.g., above suspended ceilings in office areas.
3.02 GUARANTEES AND WARRANTIES

The Contractor shall guarantee and warrant all materials and labor provided under this Section in
accordance with Section 01740 and Section 16050 of these Specifications.

END OF SECTION
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SECTION 16120 WIRES AND CABLES
GENERAL
SCOPE OF WORK

Furnish and install all wires, cables and appurtenances as described hereinafter and/or as
shown on the Contract Drawings.

SUBMITTALS

The requirements of Section 01340 and Section 16050 shall be met.

Samples of the actual wires and cables proposed for use shall be submitted for approval.
There shall be a sample for each size and type of wire and cable proposed for use. The
samples shall be of sufficient length to show the maximum rated voltage, insulation type and
class, conductor size, the manufacturer's name, trademark or identifying logo, and the U.L.
listing number.

The wires and cables as approved for use shall be compared with the wires and cables
actually installed. If any unapproved wires and cables are installed, they shall be removed
and replaced solely at the Contractor's expense with no additional cost to the Owner.
APPLICATIONS

The wire for lighting and receptacle circuits shall be type THHN/THWN, solid or stranded.
The wire for all power circuits and motor leads shall be type THHN/THWN, stranded.

Single conductor wires for control, indication and metering shall be type THHN/T HWN, No.
14 AWG, stranded.

Multiconductor control cable shall be No. 14 AWG, stranded.

The wire for process instrumentation shall be No. 16 AWG, stranded.

MINIMUM SIZES

Except for control and signal leads, no conductor smaller than No. 12 AWG shall be used.
PRODUCTS

MATERIALS

Wire and cables shall be made of annealed, 98% conductivity, soft drawn copper conductors.

All conductors shall be stranded except that the uninsulated copper grounding conductors

shall be solid. However, the Contractor may, at his option, install solid conductors for the lighting and
receptacle circuits.
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INSTRUMENTATION AND CONTROL WIRING

Process instrumentation wiring shall be No. 16 AWG stranded twisted pair, 600 Volt, cross-
linked polyethylene insulated, aluminum tape shielded, PVC jacketed. Multiconductor cables
with individually twisted pairs shall be installed where shown on the Contract Drawings.

Multiconductor control cables shall be No. 14 AWG, stranded, 600 Volt, cross-linked
polyethylene insulated, PVC jacketed.

Instrumentation and control wiring shall be as manufactured by Belden, Alpha, or approved
equal.

EXECUTION
INSTALLATION

Wires and cables shall be sized as shown on the Contract Drawings and/or, where
applicable, sized to match existing wiring.

All conductors shall be carefully handled to avoid kinks or damage to the insulation.

Lubricants or pulling compounds shall be used to facilitate wire pulling. Such
lubricants/compounds shall be U.L. listed for use with the insulation specified.

Use pulling means - fish-tape, cable, rope, basket weave wire/cable grips, etc. - which will not
damage the wire/cable insulation or the raceway.

Shielded instrumentation wire shall be installed from terminal to terminal with no splicing at
any intermediate point.

Shielded instrumentation wire shall be installed in rigid steel conduit and pull boxes that
contain only instrumentation cables. Instrumentation cables shall be separated from control
cables in manholes.

Shielding on instrumentation cables shall be grounded at the transmitter end only.

All new wires and cables shall be continuous and without splices between points of
connection to equipment terminals. However, the Owner will permit a splice provided that the
length between the connection points exceeds the greatest standard shipping length
available from the submitted manufacturer and no other manufacturer acceptable to the
Owner is able to furnish wires or cables of the required length.

All 600 volt wire and cable connections shall be made using compression type connectors.
Insulated connectors shall be used for all terminations. The connections shall be made so
that both the conductivity and the insulation resistance shall be not less than that of the uncut
conductor.

All 5KV cable connections shall be made using approved terminators.

5KV cables exposed in manholes, vaults, pull boxes, switchgear and other areas where the
cables are not protected by conduits shall be fireproofed using fireproof tape and/or glass
tape in accordance with the manufacturer's recommendations and instructions. Fireproofing
using asbestos tape shall not be used.
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3.03

All wires shall be numbered at both ends and at all intermediate junction points. Screw type
terminations shall be made with forked tongue (spade), self-insulated, crimp terminals. All
other wire terminations shall be made on appropriate terminal strips.

TESTS

Upon the completion of the pulling-in of and prior to the terminating/connecting of the 600
Volt wiring, all wires shall be individually checked and tested for continuity and short circuits,
and each wire/cable shall be meggeredto check insulation resistance. The test voltage shall
be not less than 500 Volts. Three (3) copies of these test results shall be submitted to the
Owner.

Similarly, the 5KV cables shall also be tested, except that a 15 minute test shall also be made
using a DC voltage not less than 80% of that used for the factory tests. A plot of leakage
current versus voltage shall be made and three (3) copies of the test results shall be
submitted to the Owner.

An authorized representative(s) of the Owner shall witness all testing. The Owner shall be
notified at least two (2) days in advance of the testing.

Any faulty conditions and/or shortcomings found during the testing shall be corrected at no
cost to the Owner. However, a retest to demonstrate compliance shall be conducted before

any hook-ups or terminations are made. Any such requisite retesting shall be witnessed by
an authorized representative(s) of the Owner.

GUARANTEES AND WARRANTIES

The Contractor shall guarantee and warrant all materials and labor provided under this
Section in accordance with Section 01740 and Section 16050 of these Specifications.

END OF SECTION
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COGENERAL

1

0.

“.

2.

THE CONTRACTOR MUST CONFAINE HIS WORK PAY BETWEEN THE HOURS OF 7.00 AM TO 3.00
P EACH DAY.

THE CONTRACTOR SHALL PROVIDE AN ATTENDANT FROM 3:00 PM TO 12200 AM MOHDAY
THRU FRIDAY UNTL
THE FRE SUPPRESSION SYSTEM HAS BEBN APPROVED BY THE FIRE MARSHAL.

ALL CONSTRUCTION ACTMTIES SHALL BE COORPNATED WITH THE PROJECT MANACEMENT
DVISION. THE PROJECT MANACER 1S SALVATORE BORDONARO JR, AND CAN BE REACHED AT
241 708-7450 EXT. 7341

SITE VISIT IS MANDATORY FOR ALL DIDDERS. THE SITE VISIT WLL B€ HELD MMEDIATELY AFTER
THE PRE-BID COMPERETICE.

. ALL CONSTRUCTION O THIS PROJECT SHALL BE N ACCORDANCE WITH THE LATEST EDITIoN

OF MANATEE COUNTY UTLITY  STANDARDS AND SOUTH MANATEE FRE MARSHAL, AND
MANATEE COUNTY BULDING DEPT. UNLESS OTHERWSE INDICATED IN THE SPECIACATIONS.

. VERTICAL CONTROL FOR THIS PROJECT WAS ESTADLISHED BY MANTANNG EXSTHG CRACE

AS DATUM ©0.0.

THE CONTRACTOR SHALL BE RESPONSIELE FOR MEETING ALL COoHPITIONS AND REQUIRBMENTS
FOR ALL PERMITS AND ALL COVERNING ACBHCOES; FEPERAL, STATE, AND LOCAL ACEHCES.
THE CONTRACTOR SHALL OBTAN AND PAY FOR ALL REQUIRED PERMITS..

. THE CONTRACTOR SHALL BE RESPONSIBLE TO PROVICE THE REQUIRED DRAWIHGS HECESSARY

TO ACQUIRE ALL PERMITS ASSOCATED WITH THIS PROJECT. THE PRAWNGS PROVIPED N THE
CONTRACT POCUMENTS ARE FOR REFERENCE OriLY.

. THE INFORMATION PROVICED IN THESE PLANS ARE SOLELY TO ASSIST THE CONTRACTOR IN

ASSESEING THE HATURE AND EXTENT OF THE COHPITIONS WHICH MAY BE BNCOUNTERED
DURIHG THE COURSE OF WORK. ALL CONTRACTORS ARE DRECTED, PRIOR TO BIDDING, TO
CONDUCT WHATEVER NVESTIGATION THEY MAY DEEM NECESSARY TO ARRVE AT THEIR OwN
CONAQUSIONS REGARDNG THE ACTUAL CONDITIONS THAT WLL BE BNCOUNTERED, AND UPON
WHICH THER BIDS WLL BE BASED.

THE CONTRACTOR SHALL REVEW AND VERFY ALL DIMENSIONS O THE PLANS AND REVIEW
ALL FELD COMNDITIONS THAT MAY APPECT CONSTRUCTION. SHOULD DISCREPANCES OCCUR,
THE CONTRACTOR SHALL NOTIFY THE BNANEER TO OBTAN THE EHAINEER'S CLARFICATION
BEFORE COMMBHAING WITH CONSTRUCTION.

AT LEAST 48 HOURS PROR TO ANY EXCAVATION, THE CONTRACTOR SHALL CONTACT
SUNSHNE STATE ONE CALL OF FLORDA AT 1-800-432-4770 OR THE NHATIONAL 811 oHE
CALL NUMBER WHEN APPLUICABLE FOR UTUITY LOCATIONS. THE CONTRACTOR SHALL BE
RESPOHSIBLE FOR COORDINATING WITH ALL UTILTIES FOR THE POSSIBLE RELOCATION OR THE
TEMPORARY MOVEMENT OF ANY EXISTNG UTILITES WITHN THE RGHTS-OF-WAY.

NHO WORK, EXCEPT FOR BMERCENCY TYPE, SHALL BE PERFORMED AFTER 7:00 PM AND BEFORE
7:00 AM. FOR ADDITIONAL PROJECT RESTRANTS, REFER TO SECTION 01310 OF THE
SPEAACATIONS.

SAETY

13

14.

THE CONTRACTOR SHALL USE ALL NECESSARY SAFETY PRECAUTIONS TO AVOD CONTACT
WITH OVERHEAD AND UHDERCROUND UTILITIES, POWER LINES, ETC.

THESE DRAWHNGS PO HOT NCLUPE NHECESSARY COMPONENTS FOR CONSTRUCTION SAPETY.
THIS EXAUSION DOES HOT ALLEVATE THE CONTRACTOR FOR PROVIDING A CONTNUOUS
SAFE WORKSPACE.

BESTORATION

5.

1G.

ALL RESTORATION WORK PERFORMED THROUGHOUT THE PROJECT SHALL CONFORM TO
EXSTING LINES AND GRADES UNLESS SHOWHN OTHERWIEE.

RESTORATION OF CURDS, PRVEWAYS, SIDEWALKS, AND PLACEMENT OF SOP SHALL BE
COMPLETED WITHIN FORTY-FVE CALENDAR DAYS OF NITIAL DISTURDANCE, OR TWENTY-ONE
CALEHDAR DAYS OF SUDSTANTIAL COMPLETION, WHICHEVER OCCURS FRST.

CONSTRUCTION

17.

18.

192.

NO MATERIAL SHALL BE STOCKPILED IN ROADWAYS. ALL DIRT AND DEBRIS SHALL BE
REMOVED FROM THE JOD SITE DAILY. ROADS SHALL BE SWEPT DALY AS PART OF DALLY
CLEAN UP.

THE CONTRACTOR IS TO CONTROL ALL FUGITIVE PUST ORIGNATING ON THIS PROJECT BY
WATERNG OR OTHER METHOPS AS REQUIRED.

INGRESS AND EGRESS TO ALL THE PROPERTIES IN THE CONSTRUCTION AREA SHALL BE
MANTAINED AT ALL TMES.

20.CONTRACTOR SHALL PROVIDE RECORD DRAWNGS N ACCORDANCE WITH SECTION 14 1IN

THE CURRENT MANATEE COUNTY UTILITY STANDARDS AT HO COST TO THE OWNER. RECORD
PRAWIHGS SHALL BE SIGHED ¢ SEALED DY A SURVEYOR CURRENTLY LICEHNSED DY THE
STATE OF FLORDA. ALL RECORD DRAWING NFORMATION REQUIREMENTS IN SECTION 14
SHALL BE STRCTLY ENFORCED. A COPY OF SECTION 14 WLL BE PROVIDED UPON REQUEST.

EMERGENCY CONTACTS

MANATEE COUNTY

PUDLIC WORKS DEPT.

SAL DORDONARO JR.PM
1022 26TH AVENUE EAST
BRADENTON, FL. 34208
19411 708-7450 EXT. 7650
FAX: 1941) 708.-745

TECO/PEOPLES BAS CO.
DAN SHANAHAN

8261 VICO COURT
SARASOTA, L. 34240
241 342-4030

FAX: 1944 142-404
EMERGENCY: 1-877-832-694

VERIZON FLORDA HNC.
JOHN PLOTT

1701 RHGLING BLVD.
SARASOTA, fL. 34236
(9411 906-6707

FAX: 1944 906-6706
JOHNPLOTT@VERIZON.COM

FLORDA POWER ¢ LIGHT
OREG

COKER
1253 #2TH AVENUE EAST
PALMETTO, FL 34204
(241 723.4430
FAX: (941) 723-4444
EMERGENCY: 1-800-4-OUTAGE
GREG COKEROFPL.COM

FIRE SUPPRESSION SYSTEM OFF-LINE REQUIREMENTS

MANATEE COUNTYHEALTH DEPT.

HARRY MESSICK

410 6TH AVENUE EAST
BRADEHTON, FL. 34208
1941 748-0747 EXT. 1355
FAX: 1944 750-9364

SOUTHWEST FLORDA WATER
MANAGEMENT DISTRICT
SARASOTA SERVICE OFFICE
DARTL R. PLATT, PE.

6750 FRUITVLLE ROAD
SARASOTA, FL. 14240

(944 377-3722

FAX: 1944] 373-7660

FLORDA GAS TRANSMISSION
CHAD HARRELL

7804 ANDERSON RD.
TAMPA FL 33634

PHONE: (8131 466-3327
C-MAL:
CHADHARRELLOSUG.COM

PEPARTMENT OF
ENVRONMENTAL PROTECTION
STEPHANE DARIOS

13051 N. TELECOM PKWY
TEMPLE TERRACE, FL 33637
PHONE: (813) 632-7600, EXT.
408 FAX: 1813) 612-7662

DRIGHT HOUSE NETWORKS
TOM WRGHT

5413 €. STATE ROAD 64
BRADENTON, FL. 34208-55135
(944 748-3816 EXT. 21348

TOM WRIGHT@MYBRIGH THOUSE.COM

SUNSHHNE STATE ONE CALL OF
FLORDA 118001 432-4170
TRIC

WACHULA, L 31873
KENPELL COKER
8631 767-4660
KENDELL.COKER@PRECO.COOP

MANATEE COUNTY PUBLIC

MANAGEMENT SYSTEM

DOD AGRUSA

201 47TH TERRACE EAST
BRADENTON, FL 342013

(944 749-3500 X 18642
BDOD.AGRUSAGMMANATEE ORG

1 DURNG THE RIPLACGR'ENT OF THE ARE SUPPRESEAH SYSTRM ( LE. FRAM THE TME THE ARE SUPPRESEIN SYSTRM 1S TAKEN OFF-UE DISASLED UNTL HE
SYSTEM HAS BEBN REPLACED AD SUCCESERULLY PASEED ANY/ALL TESTHG/MNSPECTION REQURBMENTS OF THS DEPARTMENTI A ATTBNDANT SHALL B2 O
SITE AT AHY THE FUEL MAY B DISPENSED FUBL PUMPS ARE TURNED OHI. 1T WLL B8 THE RESPANSBUTY OF THE ATTENDANT TO TURH THE POWER FOR THE FUEL
PUMPS A AD OFF EAGH DAY HE IS5 OVERSEDNG THE AL IELATD.

2 F THE ATTENDANT 1S HOT 0N SITE (LB, WTHIN 400 FEET OF THE FUEL PUMPSI THE FUEL PUMPS SHALL B€ TURED OFF UNTL SUGH TIE AS THE ATTENDANT

1 NPAIOA COPE POR MOTCR PUIEL DSPEHSHNG FAGUTES AD RIPAR CGARACES, 20073 EDITIAH, AS SPEAIRED WTHN FLORDA ARMHSTRATVE COE | FAC |
G693 PROVEES THE SPEANG REQURBMENTS FOR AN ATTENDED SELP-SERACE MOTOR PUEL DISPEHSHG PACUITY,

4. 944 SAL-SERUCE MOTCR AL PISPENSNG FAGUTY SHALL MEAN THAT PORTIGN OF A PROFERTY WHERE LIQUDS USED AS MOTCR LS ARE STORTD AD
HTO THE AUEL TAKS OF MOTOR VBHAES BY PERSANS OTHIR THAH THE FAQUITY ATTBHDANT AD

PISPENSED FROM AXED. APPROVED DISPTHEHO EQuAr BT
SHALL IALSO HALLCE, WHERE PROVIED, FAGUITES FOR THE SALE OF OTHER RETAL PRODUCTS \.

S, 942 THRE SHALL EE AT LEAST € ATTEHDANT G PUTY WHLE THE SBLF-SERUCE FAGUTY 1S OPEN FOR BUSIESS.  THE ATTENDANT'S PRIMARY FUNCTICH

SHALL BE TO SUPERVISE, CBEERVE

6. 243 THE RSPAISEUTY OF THE ATTBDANT SHALL EE AS FALLOWE:

) PROVENT THE DISPENSHO OF ALASE | UQUDS HTO PORTABLE CANTANERS NOT

AD CANTRAL THE DISPRNENG OF AASE | LAIDS WHLE LAUDS AR ACTUALLY EENG DISPENSED.

HCAFUAIE WTH 2234

1) PREVENT THE USE OF HOSE NOZALE VALVE LATGH-OPB PEVICES THAT PO NOT CAPLY WH 6,62

131 CONTRAL. SORES OF I
{4 FEDATELY AGTIVATE BERGENGY CAHTRAL AHD HOTPY THE IRE CEPARTMENT OF AHY PRE

151 HANDLE ACOPRNTAL SPLLS AD FRE EXTHAUSHERS F HEEDED

441 ATTENDANT OR SUPERVISCR G PUTY SHALL B€ MENTALLY AHD PHYSICALLY CAPAELE OF FORFGRTNC THE

ASGATIO THE RESPaSEUTY

FNCTAS AD
PRESCREED N SECTIA 9.4. N ADDITAN TO THE REQURRMENTS OF THE ATIENDANT, NPFA 30A REQURES - 925 BASIC ARE CANTRAL:
412 2251 SORES OF ICHTIAL SMOHG MATERALS HAUDIHG MATGES AND LCHTERS, SHALL NOT BE USED WTHN 20 FT 16 M OF ARBA USED FOR FUBLNG,
SRVAHG UL SYSTRS OF HTBRHAL CABUSTIA ENATES, (R REAAVIG OR DISPTNEHO OF ALASS | UQIDS. THE MOTCR OF ALL EQUPVENT EEHG
FUBLED SHALL EE SHUT OFF DURNG THE FUBLING GFERATIAH BXGEPT FOR BMERGENCY GRNERATARS, PUMPS AHD SO FORTH HERE CANTHUNG OFERATICH 15

5. 9259 ARE EXTHOUSHERS. BAGH MOTOR AUBL DISFENSHNG FAQUTY SHALL B8 FROVDED WTH € (R 2. MORT LUSTED ARE EXTHCUISHERS THAT HAVE A
MMM GAPABUTY OF 40-DC. THEY SHALL BE LOGATED SO THAT AN EXTHGUSHER WLL EE WITHH 100 FT (30 M) OF EAGH PRP.

6. 927 HOJEXEEPHG,

THE DSFRNSHG
NOT FBRSEARY TO THE PROPER OPERATICN OF THE MOTOR PUBL DISPRNSHG FAGUITY.
7. ATAL REQIRED WARTHG S5 SHALL RBMAN H ALACE AD H FORE
8. FFOR ANY REASON THE ATIENDANT 15 UNABLE TO REMAN O SITE, THE FUBL PMPS WLL EE REQUIRED TO BE TURNED O UNTL SUCH TME AS Al ATTBRDANT

S oS

NEAN‘DTPENEANTI‘HN‘IYDKESHML&KB’TW OF VEGETATCH, PEERS AHD AHY OTHER MATERAL THAT IS

THE FUEL ISLAND SHALL BE MAHED BY AN ATTENDANT WHO WLL EE RESPONSELE TO ADHERE TO THE ADOVE REQURBI'ENTS:
%, THEAURL IELAHD SHALL EC MAHNED FROM 300RM TO 200 A1 EAGH DAY UNTL THE NEW AR SUFFRESEIH SYSTEM HAS EEEN AFFROVED BY THE AR

MARSHAL.

MANATEE COUNTY GOVERNMENT
PUBLIC WORKS DEPARTMENT
ENGINEERING SERVICES

1022 26th Avenue East
Bradenton. FL 34208

26th AVE. FUEL ISLAND REHABILITATION
26th AVE. FUEL SERVICES DIVISION
GENERAL NOTES, FIRE SUPPRESSION SYSTEM OFF-LINE
REQUIREMENTS, & EMERGENCY CONTACTS

DATE

REVISION DESCRIPTION

PROJECT 4 (FAFRREFRREINY

SURVEY §

SEC./TWN./RGE

SCALE

NTS

DATE

SURVEYED

DESIGNED

11/2/10

CHECKED | ##I##
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EXSTING BALARDS TO rc-~—"~—~"~""™/"7™"™"™/™"™"™"7™7™7™7 T
REMAN, TYRGAL FCR 4. | - | P
EXSTNG BALLARS TO EXSTNG AR HOSE REEL ' ' e
REMAN, TYACAL FOR 4. TO BE RBMOVED. | 4.0 | NG
EXSTNG AR HOSE REEL EXSTNG WATER HOSE REEL: ¢ | ~LoRip>
TO EE RBMOVED. 4 SUPPORT TO RBMAN. | < | radenton L 34208
EXSTING FUEL DISPENSERS —— ; | HALIDE LIGHT FIXTURES, | I S -
TORMAN. | \ | (SEE SFEC) 3 I
: Q B O z
REMOVE ¢ LEGALLY DISR % | FURNIEH 4 NSTALL A 3-0" \%\ 0 ' = 7 <
AL CXSTHO FETAL HAUE : 2 | HEH ALUM ALAD CANOPY | E = d
R, - Pk o s XY |z oA NP Y| e | Sz &
| da e | PAELS, (SEE SPEC) | | = o A/
REMOVE 4 PLACE NTO I | I I < »w 3
THE COUNTY'S DUMPSTER | FURMSH ¢ NSTALL A HEW T = 5
THE EXSTNG 7-0" HGH | - | PRE--ENGINEERED FRE \ | § = 5
ALUM. CANCPY FASOA ¢ I | I SUPPRESEICH Yo (2 | [ S O
PRk PATES PR i = == - R SFe0) s a1 = e =2 N o & &
EXSTNG 13* HGH STEEL I > I EXSTING 13 HGH sm\ ! [ % = ~
FACED OURD TO REMAN. I | ! . FACED QURD TO RIMAN I | | 5 -
. | 10 STERL FACE TO BE ' I v @ Z
EXSTHG 10" X10" STRUCTURAL = PANTED, (SEE SFEQ) = Q
TUBLLAR CALUMH TO REMAIN . I . ’ . I o E =
. g v ~——— 10" X 10" X /4" TUBLAR o~
(TACAL R 4 S K YR s ca. CONGRETE SURFACE N B g =
EXSTNG CONCRETE @ v I8 SHALL BE PANTED W/ © I3 = > 3
FUEL ISLAMD TO REMAM. | EXSTNG STEEL COL. SECTION A NG exip A, (2 tQ | . = 9
EXSTING HEAT SENGORS | A £ TVRCAL | H T =
TO RAMAIN, TYP. FCR 10, | I <>t < Fg
REPLACE REFLEGTCR PANS REMSTALL 40 EXSTNG HEAT <
TTP. Fa?5) ===============I 55*5@5‘/05?5»/@;561’0? I == =====I :
—oE S === 1= =
EXSTNG Ol STORAGE BHS ﬁr' ==f==q========= | CEMOLTIoN HOTES: PANS, (SEE SFEC) S=p==== I L
TO RBMAN, TYP. FOR 3 | : 1. DURNG THE DEMCLITION PHASE OF THS | EXSTNG OL STORAGE BiNS TO :
TNG EMERGENCY ELECTR ; PROJECT THE CONTRACTCR SHALL REMAN, PANT PER SFEC, (TYP. _
ﬁ a—uTm TOE ,affgﬁé A | PLACE ALL SALVAGEABLE METALS NTO | FOR3) I 3
| . | THE COUNTY'S SCRAP METAL DUMPSTER I
EXSTING ISLAHD POWER | 13 ' | AS FER SECTICH. 1030 - SFEOAL EXSTNG 10"¥10" STRUCTURAL I 5
JNCTION BOCS TORRMATL : ) L& | PROCEDURES, PARAGRAPH 107 SALVAGE.| SUPPORT COLUMN TO RMAN |
2. THE CONTRACTCR 1S RESPONSIBLE TO (TYRCAL FCR 4l CONTRACTCR
CHSTHO SATRY CONTRALER | PROTECT ALL EQURMENT NOT BENG SHALL SANDELAST 4 PANT, I
;:;{12”- TYP.FOR ¢ | | I DEMOTED R REMOVED | LE. HEAT (SEE SPEQ) I
FUEL DISPENSERS | SEHSORS ¢ ALL ASSOOATED WRHG, EXSTING FROTECTICH BARS TO |
TO@'INH.TTPFQ? Q Cmst. FUE., m% dL m']m' PMTW%G.TTP E =5F =====|
Exsnﬂecmmaﬁm_l—/ 5Tm@ﬁ”9, ETG ) qu I ===—============I é
3. THE COMTRACTCR SHALL BE
MEMBERS TO REMAN RESPONSIBLE TO REFLACE AT HIS OwWN F@*ﬂfﬁﬁﬁtﬂ ' '
EXPENSE ANY ITEMS DAMAGED DURNG ' I I
EXSTHG HOSE REEL THE ENTIRE DURATION OF THS PROJECT. | 22 K1 MBFBERS AD PART,
SUPPCRT TO REMAH - | e e, I g
EXSTNG WATER HOSE REEL FURNICH ¢ NSTALL A HEAVY ! PROJECT §  [FHEREEHIIIING
TO BE REPLACED. DUTY WATER HOSE REEL, | | SoRvEY 1
(SEE SPEQ). e L | [sec./wn./ree
SCALE NTS
NORTH NORTH Br | oare
EXSTING PEMOUTION PLAN R PROPOSED PLAN VIEW .| [
HTS HTS : DRAWN SsRB | 11/2/10
CENERAL NOTES chECkED | HIRE |FHIRI
1 CONTRACTOR TO REPLACE THE FIRE SUPPRESSION PULL STATICH AND BNCLOSURE LOCATED O THE TRANGIT BULDING'S WEST WALL.
2. CONTRACTCR SHALL REPLACE THE EXSTING PUSH BUTTON BMERGENCY POWER SHUT OFF O THE FUEL ISLAND COLUMN. PLANS. FOR, REFERENCE ONLY
3. CONTRACTCR SHALL PROTECT THE EXSTING 10 HEAT SENSORS MOUNTED ON THE EX. CANOPY 4 REFLACE THE REFLECTOR PANS.
4. CONTRACTOR SHALL RBUSE EXSTNG AUDBLE HORH ¢ STROBE LIGHT LOCATED OH CANGPY SUPPORT CALUMN.
5. CONTRACTOR SHALL PROVIDE AMD INSTALL A NEW FUEL ISLAND POWER SHUT-OFF PUSH BUTTON SWITGH ALONGSIE THE NEW SUPPRESSION SYSTEM PULL BOX STEET S OF 5




EXSTING CANOPY SUPPORT EXSTNG CANOPY SUPPORT M BUBLIC WORKS DEPARTMENT
MB"EERS TO REBMAN. MBMBERS TO REMAN. ENc:ila‘Eg%G CSEORV'[CEs
REMOME ¢ LEGALLY DISPOSE THE REMOVE ¢ LEGALLY DEPOSE THE EELO0,
REMOVE 4 LEGALLY DISPOSE THE UNSALVAGEABLE EXSTNG REMOVE ¢ LEGALLY DSPOEE THE UNSALVAGEABLE EXSTNG il o o) N
UNSALVACEAELE EXSTHG FRE LIGHTNG SYSTEM ITBMS, UNSALVACGEABLE EXSTHG FRE LIGHTHG SYSTEM ITBMS., E’ ‘ pran
SUPPRESEICH SYSTRM ITRMS. r_) 8.0 SUPPRESEICH SYSTEM. ITEMS, Do | g Jﬁ'
REMOVE ¢ PLACE NTO THE ——\] REMOVE 4 FLACE NTO THE—— NP
COMTI'S DUMPSTER THE COUNTY'S DUMPSTER THE \ \,ﬂq\ \
EXSTING 7-0" HGH ALM, EXSTNG 3-0" HGH ALUM. 2 e
OLAD CAMOPY FASOA 4 'i ; & QLAD CANCPY FASOA ¢ - | X 2 B—
CECK PANELS, | ‘ N = PEK PAMELS, L N _ = Z
EXSTNG 4'X8" Sl B A s : EXSTHO 4'X" STl - L =
SUPPORT MBMBER TO : ! ! ! ) SUPPCRT MBEXR TO } | ! l B Z
oA éx@sm@ AR HOSE < S
EXSTING WATER HOSE : ] = w
REEL. TO BE REFLAGED . e o, : TP OFEXSTHG COYC. = 5
EXSTNG FUEL DISPENSERS ?) TP FEXSTHG caiC. 0) ELAND TO BE PANTED, & = = Z
T0 REAN : BLAD TOE PANTED, @ HOSE RELL TO RAN 1l | Frsrec @ 283
’ PER SPEC EXSTHG AUEL PISFENSEERS EXSTING BALLARDS TO n =
EXSTNG 12' HGH STEEL i TG BOLLARDS TO TO RRMAR REAN T H
FAGED QR TO REAT 5 REIANL EXSTHG 13" HGH STEEL z 2 3
i e FACED QURD TO m\ e =) E =
EXSTHG GRADE I — S EXSTNG GRACE - S % & =
-
z g 2
EXSTING NORTH ELEVATION EXSTING SOUTH ELEVATION =
NTS NTS 2 o
< > o
= <
-
ALL EXSTING CANOPY SUPPORT ” g
MEMEERS TO RAMAR. REMOVE ¢ LEGALLY DISPOSE THE =
REMOVE ¢ LEGALLY DSPOSE THE UNSALVAGEABLE EXSTING LIGHTING SYSTEM, REMOVE 4 FLACE NTO THE p3
UNSALVACGEABLE EXSTNG ARE COMTY'S DUMPSTER THE
SUPPRESSION SYSTEM ITEMS, EXSTNG 7-0" ALUM CLAD w
] CANOPY FASOA 4 DECK g
\ \m n \ on / PATLS
Q \ N | / \  ——— EXSNG 48" STL SUPPORT
o T T (n -qemn- .lv -r- ’r T I} T ‘ ‘i. - 7.r.1‘ - ‘1 1-7- ‘r‘ ‘ |l\1 o T - S MmﬁTOM
T T T LT TS T o
EXSTNG 4'xe* ST : 510" 1 510" i 510" WATER HOSE REEL TO
SUPPORT FEEER TN" o | y BE REPLACED.
REMAN. ) %"?g %"ﬁ = EXSTNG 4'X8* STL. STRUT EXSTNG FUEL DISPENGERS
& EXSTNG ARHOSE ——————F !/ — EXSTING SENTRY GONTROLLER BRACE TO REMAIN. 0 RMAN é
o RE TOLE AoV TO RMAR, EXSTNG CONC. IELAD
EXSTNG FUEL DISPENSERS il EXSTNG L STCRAGE B5 TO TO REMAN.
TO AN SN TP FR 3 - :
EXSTNG BALARDS TO EXSTNG 13' HGH STERL g
REMAN. \" FACED QURD TO RBMAM. PROJECT §__ [IHIIIITIIIIN
3 lE N =1=015 P o7
4 XSG GRACEL | Z 4 EXSTNG GRADE SEC./TWN./RGE
EXSTNG PROTECTION BARS E owk Jreion — soae wTs
10 REMAN, TYP. FCR 2. Toawn S B
EXSTNG 10"XI0* STRUCTURAL oeSONED
SUPPCRT COLUMNS TO RBMAR. NOTE: PURNG THE DEMOLITION PHASE e | sre | 1172710
OF THS PROJECT THE COHTRACTER CHECKED | FEbM [#pesiend
SHALL PLACE ALL SALVACE METALS
INTO THE GOUNTY'S SCRAP METAL
EXSTING EAST ELEVATIOHN DHPOTR
PLANS FOR REFERENCE ONLY
NTS
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MANATEE COUNTY GOVERNMENT
PUBLIC WORKS DEPARTMENT
ENGINEERING SERVICES
tE Coo
FURNSH ¢ NSTALL A 080" @AA
PRE-ENGHEERED FIRE 7= >}
SUPPRESSION SYSTEM 7,
UNDERMEATH THE NEW \ ‘ &P FCANPIER 107" AXTURE SCHEPULE ( .....
CANOPY, PER SPEC. N \\ 3 Q.| TFE | MANFACIURER  |WATT | VU2 | cATALOGNO. MANTNG | vaLTAce \
E'ug:a-l ¢ |ﬁsTMJ.63'-O' p I\ = o DO COF CANOPYB BV 4G o | up | L0LEAD | M |avR|cALIDGPEIMOG-CULY | SURFAE | 1OV T
FASOA ¢ DECK PATELS, i
FURMEH 4 NSTALL 9 NEW LED Z
FIXTURES (SEE PLAN VBW FCR | S
PLACEMENT) . = o
EXSTNG WATER HOSE o =z
REEL TO REMAN = 5 @
NEW BOLLARD COVERS, = = %
TP FCR 4 ﬁ =
EXSTNG 13* HGH STEEL - - = % :
FACED QURD TO REMAN. & POL OF CAHOPYBREV 1 O >
STEEL FACE TO BE Q.WQ.QQ § ; =
PANTED, FER SFEC. =
TCP OF EXSTNG GG, ==
IELAND TO BE PANTED, < »n A
FER SFEC =
©n o=
] o R
PROPOSED SOUTH ELEVATION 2 %0
= |} X
NTS o A
g5 <
> £
< F
K-
PROVIE AND NSTALL 9 NEW LED FURNSH ¢ NSTALL 3-0 NS
LIGHT AXTURES, AND ASSOGATED HEGH ALUM. CLAD GANCPY S
COMDUIT, ATTHG, AD WRNG AS FASOA ¢ ROOF PANELS,
NEEDED, (SEE PLAM VEW FCR g
650" PLAGR'ENT) , FURNSH 4 NSTALL A
PRE-ENGHNEERED FRE SUPPRESEICH
/ / \ / SYSTB UNDERNEATH THE NEW 5
TOP CF GANGPYBY CANOPY, PER SPEC.
-¥ ) / Fo' HAA FAspA
BOT OF CANOPTELEV. & / / EXSTNG 4'Xe" STL.
-7 — — SUPPORT MBMEER TO E
. c . . C BE PANTED, PER SFEC.
RFLACE EXOTHO = g = § = " FURMEH ¢ MSTALL MEW :
o o ERPATS _| exsmiG a'xer sTL STRUT = FURNSH ¢ NSTALL MW | HEAVY DUTY HOSE REEL §
., TP FR BRACE TOBE PANTED. SEE [ PUSH BUTTCH BVERGENCY
3 EXSTNG 4'X8" SIL: 4 SPEC. SHUT DOWH SWITCH. TOP OF EXSTHG CGANC.
SUPPCRT B EXR TO < ESTHG O STORAGE 15 T ey B PATER, -
EE PANTED, PER SPEC. NNGMAN, PANT FER SPEC. TYP FER SPTC 2
EXSTING HOSE REEL F, \ . - EXSTING 13" HGH STEEL PROJECT #  |FIFHERIRENIN
To RMAN FACED QURD TO TOEE Srvey #
, = H H N HH |l 7 P PANTED, PER SFEC. SEC./Twh/RcE
DOT_OF CANCPY BLEV 14 o | ) soue TS
EXSTNG GRADE DATAUM _: EXSING GRACE || | ' AN AN ~ Z EXSTHG CRAE T o
000
RECEVE BOLLARD COVERS,
EXSTNG 10°XIO* STRUCTURAL TP, FCR 3 AR
SUPPORT CALUMNS TO REMAN ROECTN (= L i
(TYACAL FCR 4). CONTRACTCR Eﬁ"?g;%n@ Faam
SANDBLAST ¢ PANT, '
%Néﬁc ' SFEC (MP.FR 2)
PROPOSED EAST ELEVATICH ' e o——
NTS
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