CONTRACT DOCUMENTS

FOR

Anna Maria Waterlines
Key Royale Interconnect

PROJECT # 402.6083070

January 15, 2014

PROJECT OWNER:

County of Manatee, Florida

c/o Manatee County Purchasing Division
1112 Manatee Avenue West

Bradenton, Florida 34205

(941) 748-4501

PREPARED BY:

Engineering Division

Manatee County Public Works Department
1022 26" Avenue East

Bradenton, Florida 34208

(941) 708-7450

100SpecKeyRoyREV011514.docx 1/169



INFRASTRUCTURE ENGINEERING STANDARD SPECIFICATIONS

DIVISION 1

SECTION 01005
SECTION 01010
SECTION 01015
SECTION 01030
SECTION 01045
SECTION 01050
SECTION 01090
SECTION 01150
SECTION 01152
SECTION 01153
SECTION 01200
SECTION 01310
SECTION 01340
SECTION 01370
SECTION 01380
SECTION 01410
SECTION 01510
SECTION 01570
SECTION 01580
SECTION 01600
SECTION 01620
SECTION 01700
SECTION 01710
SECTION 01720
SECTION 01730
SECTION 01740

DIVISION 2
SECTION 02064

SECTION 02100
SECTION 02220
SECTION 02221
SECTION 02223

SECTION 02260
SECTION 02276
SECTION 02485
SECTION 02513
SECTION 02575
SECTION 02615
SECTION 02616
SECTION 02617
SECTION 02618

GENERAL REQUIREMENTS

GENERAL REQUIREMENTS

SUMMARY OF WORK

CONTROL OF WORK

SPECIAL PROJECT PROCEDURES

CUTTING AND PATCHING

FIELD ENGINEERING AND SURVEYING
REFERENCE STANDARDS

MEASUREMENT AND PAYMENT

REQUESTS FOR PAYMENT

CHANGE ORDER PROCEDURES

PROJECT MEETINGS

CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS
SHOP DRAWINGS, PROJECT DATA AND SAMPLES
SCHEDULE OF VALUES

CONSTRUCTION PHOTOGRAPHS

TESTING AND TESTING LABORATORY SERVICES
TEMPORARY AND PERMANENT UTILITIES
TRAFFIC REGULATION

PROJECT IDENTIFICATION AND SIGNS
MATERIAL AND EQUIPMENT

STORAGE AND PROTECTION

CONTRACT CLOSEOUT

CLEANING

PROJECT RECORD DOCUMENTS

OPERATING AND MAINTENANCE DATA
WARRANTIES AND BONDS

SITE WORK

MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND

EQUIPMENT
SITE PREPARATION

EXCAVATION, BACKEFILL, FILL AND GRADING FOR STRUCTURES

TRENCHING, BEDDING AND BACKFILL FOR PIPE

EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL

REFILL
FINISH GRADING

TEMPORARY EROSION AND SEDIMENTATION CONTROL

SEEDING AND SODDING

ASPHALT CONCRETE PAVING

PAVEMENT REPAIR AND RESTORATION

DUCTILE IRON PIPE AND FITTINGS

DISINFECTING POTABLE WATER PIPE LINES
INSTALLATION AND TESTING OF PRESSURE PIPE
PIPELINE CLEANING

100SpecKeyRoyREV011514.docx 2/169

15
17
21
25
27
29
32
41
42
45
47
52
57
58
60
62
64
66
69
7
73
76
78
81
84

86

86
90
92
96

100
101
103
105
108
117
120
122
123
126



SECTION 02619
SECTION 02620
SECTION 02622

SECTION 02640
SECTION 02999
DIVISION 3

SECTION 03200
SECTION 03300
SECTION 05550

HORIZONTAL DIRECTIONAL DRILLING

POLYETHYLENE (PE) PRESSURE PIPE

POLYVINYL CHLORIDE (PVC) PIPE AND FITTINGS (AWWA
SPECIFICATIONS C-900 & C-905)

VALVES AND APPURTENANCES

MISCELLANEOUS WORK AND CLEANUP

CONCRETE

CONCRETE REINFORCEMENT

CAST-IN-PLACE CONCRETE

AIR RELEASE ENCLOSURE

SPECIAL CLAUSE:

The following clause shall be added to the front end section Bidder Qualifications (C.02):

129
138

140
143
158
160
160
163
168

The Contractor for the horizontal direction drill can either be the General Contractor for the
project or a subcontractor. In either case, the driller's qualifications (refer to Section 02619
Article 1.04 of the Technical Specification Contract Documents) shall be included with the

General Contractor's Bid.

If a subcontractor is used to meet the driller qualification

requirements, a different drilling subcontractor cannot be used without approval from the

County.
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DIVISION 1 GENERAL REQUIREMENTS

PART 1

1.01

SECTION 01005 GENERAL REQUIREMENTS
GENERAL
SCOPE AND INTENT
Description

The work to be done consists of the furnishing of all labor, materials and equipment, and
the performance of all work included in this Contract.

Work Included

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat,
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and
other means of construction necessary or proper for performing and completing the work.
He shall obtain and pay for all required permits necessary for the work, other than those
permits such as the DEP permit and railroad permit which may have already been
obtained. He shall perform and complete the work in the manner best calculated to
promote rapid construction consistent with safety of life and property and to the
satisfaction of the Engineer, and in strict accordance with the Contract Documents. The
Contractor shall clean up the work and maintain it during and after construction, until
accepted, and shall do all work and pay all costs incidental thereto. He shall repair or
restore all structures and property that may be damaged or disturbed during performance
of the work.

The cost of incidental work described in these General Requirements, for which there are
no specific Contract Items, shall be considered as part of the general cost of doing the
work and shall be included in the prices for the various Contract Iltems. No additional
payment will be made therefor.

The Contractor shall provide and maintain such modern plant, tools, and equipment as
may be necessary, in the opinion of the Engineer, to perform in a satisfactory and
acceptable manner all the work required by this Contract. Only equipment of established
reputation and proven efficiency shall be used. The Contractor shall be solely responsible
for the adequacy of his workmanship, materials and equipment, prior approval of the
Engineer notwithstanding.

Public Utility Installations and Structures

Public utility installations and structures shall be understood to include all poles, tracks,
pipes, wires, conduits, house service connections, vaults, manholes and all other
appurtenances and facilities pertaining thereto whether owned or controlled by the Owner,
other governmental bodies or privately owned by individuals, firms or corporations, used
to serve the public with transportation, traffic control, gas, electricity, telephone, sewage,
drainage, water or other public or private property which may be affected by the work shall
be deemed included hereunder.
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1.02

The Contractor shall protect all public utility installations and structures from damage
during the work. Access across any buried public utility installation or structure shall be
made only in such locations and by means approved by the Engineer. The Contractor
shall so arrange his operations as to avoid any damage to these facilities. All required
protective devices and construction shall be provided by the Contractor at his expense.
All existing public utilities damaged by the Contractor which are shown on the Plans or
have been located in the field by the utility shall be repaired by the Contractor, at his
expense, as approved by the Engineer. No separate payment shall be made for such
protection or repairs to public utility installations or structures.

Public utility installations or structures owned or controlled by the Owner or other
governmental body, which are required by this contract to be removed, relocated, replaced
or rebuilt by the Contractor not identified in any separate bid item shall be considered as a
part of the general cost of doing the work and shall be included in the prices bid for the
various contract items. No separate payment shall be made therefor.

Where public utility installations or structures owned or controlled by the Owner or other
governmental body are encountered during the course of the work, and are not indicated
on the Plans or in the Specifications, and when, in the opinion of the Engineer, removal,
relocation, replacement or rebuilding is necessary to complete the work under this
Contract, such work shall be accomplished by the utility having jurisdiction, or such work
may be ordered, in writing by the Engineer, for the contractor to accomplish. If such work
is accomplished by the utility having jurisdiction, it will be carried out expeditiously and the
Contractor shall give full cooperation to permit the utility to complete the removal,
relocation, replacement or rebuilding as required. If such work is accomplished by the
Contractor, it will be in accordance with the General and Supplemental General
Conditions.

The Contractor shall give written notice to Owner and other governmental utility
departments and other owners of public utilities of the location of his proposed
construction operations, at least forty-eight hours in advance of breaking ground in any
area or on any unit of the work. This can be accomplished by making the appropriate
contact with the "Sunshine State One-Call of Florida, Inc. Call Center ("Call Sunshine")
and per all requirements provided for in the Florida Underground Facilities Damage
Prevention and Safety Act (Florida Statutes, Title XXXIIl, Chapter 556).

The maintenance, repair, removal, relocation or rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein provided, shall be done by
methods approved by the Engineer.

PLANS AND SPECIFICATIONS
Plans

When obtaining data and information from the Plans, figures shall be used in preference to
scaled dimensions, and large scale drawings in preference to small scale drawings.

Copies Furnished to Contractor

The Contractor shall furnish each of the subcontractors, manufacturers, and material men
such copies of the Contract Documents as may be required for their work. Additional
copies of the Plans and Specifications, when requested, may be furnished to the
Contractor at cost of reproduction.
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1.03

A

Supplementary Drawings

When, in the opinion of the Engineer, it becomes necessary to explain more fully the work
to be done or to illustrate the work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be
prepared by the Engineer and five paper prints thereof will be given to the Contractor.

Contractor to Check Plans and Data

The Contractor shall verify all dimensions, quantities and details shown on the Plans,
Supplementary Drawings, Schedules, Specifications or other data received from the
Engineer, and shall notify him of all errors, omissions, conflicts, and discrepancies found
therein. Failure to discover or correct errors, conflicts or discrepancies shall not relieve
the Contractor of full responsibility for unsatisfactory work, faulty construction or improper
operation resulting there from nor from rectifying such conditions at his own expense. He
will not be allowed to take advantage of any errors or omissions, as full instructions will be
furnished by the Engineer, should such errors or omissions be discovered. All schedules
are given for the convenience of the Engineer and the Contractor and are not guaranteed
to be complete. The Contractor shall assume all responsibility for the making of estimates
of the size, kind, and quality of materials and equipment included in work to be done under
the Contract.

Specifications

The Technical Specifications consist of three parts: General, Products and Execution.
The General Section contains General Requirements which govern the work. Products
and Execution modify and supplement these by detailed requirements for the work and
shall always govern whenever there appears to be a conflict.

Intent

All work called for in the Specifications applicable to this Contract, but not shown on the
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in
both. Work not specified in either the Plans or in the Specifications, but involved in
carrying out their intent or in the complete and proper execution of the work, is required
and shall be performed by the Contractor as though it were specifically delineated or
described.

The apparent silence of the Specifications as to any detail, or the apparent omission from
them of a detailed description concerning any work to be done and materials to be
furnished, shall be regarded as meaning that only the best general practice is to prevail
and that only material and workmanship of the best quality is to be used, and
interpretation of these Specifications shall be made upon that basis.

The inclusion of the Related Requirements (or work specified elsewhere) in the General
part of the specifications is only for the convenience of the Contractor, and shall not be
interpreted as a complete list of related Specification Sections.

MATERIALS AND EQUIPMENT

Manufacturer
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The names of proposed manufacturers, material men, suppliers and dealers who are to
furnish materials, fixtures, equipment, appliances or other fittings shall be submitted to the
Engineer for approval. Such approval must be obtained before shop drawings will be
checked. No manufacturer will be approved for any materials to be furnished under this
Contract unless he shall be of good reputation and have a plant of ample capacity. He
shall, upon the request of the Engineer, be required to submit evidence that he has
manufactured a similar product to the one specified and that it has been previously used
for a like purpose for a sufficient length of time to demonstrate its satisfactory
performance.

All transactions with the manufacturers or subcontractors shall be through the Contractor,
unless the Contractor shall request, in writing to the Engineer, that the manufacturer or
subcontractor deal directly with the Engineer. Any such transactions shall not in any way
release the Contractor from his full responsibility under this Contract.

Any two or more pieces or material or equipment of the same kind, type or classification,
and being used for identical types of services, shall be made by the same manufacturer.

B. Delivery

The Contractor shall deliver materials in ample quantities to insure the most speedy and
uninterrupted progress of the work so as to complete the work within the allotted time.
The Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of,
the progress of the work of any related Contractor.

C. Tools and Accessories

The Contractor shall, unless otherwise stated in the Contract Documents, furnish with
each type, kind or size of equipment, one complete set of suitably marked high grade
special tools and appliances which may be needed to adjust, operate, maintain or repair
the equipment. Such tools and appliances shall be furnished in approved painted steel
cases, properly labeled and equipped with good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as specified.

Each piece of equipment shall be provided with a substantial nameplate, securely
fastened in place and clearly inscribed with the manufacturer's name, year of
manufacture, serial number, weight and principal rating data.

D. Installation of Equipment.

The Contractor shall have on hand sufficient proper equipment and machinery of ample
capacity to facilitate the work and to handle all emergencies normally encountered in work
of this character.

Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Plans, unless directed otherwise by the Engineer
during installation. All equipment shall be correctly aligned, leveled and adjusted for
satisfactory operation and shall be installed so that proper and necessary connections can
be made readily between the various units.

The Contractor shall furnish, install and protect all necessary anchor and attachment bolts
and all other appurtenances needed for the installation of the devices included in the
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1.04

equipment specified. Anchor bolts shall be as approved by the Engineer and made of
ample size and strength for the purpose intended. Substantial templates and working
drawings for installation shall be furnished.

The Contractor shall, at his own expense, furnish all materials and labor for, and shall
properly bed in non-shrink grout, each piece of equipment on its supporting base that rests
on masonry foundations.

Grout shall completely fill the space between the equipment base and the foundation. All
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar
epoxy equal to Koppers 300M.

Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost of furnishing (as required by
equipment specifications sections) a competent and experienced engineer or
superintendent who shall represent the manufacturer and shall assist the Contractor,
when required, to install, adjust, test and place in operation the equipment in conformity
with the Contract Documents. After the equipment is placed in permanent operation by
the Owner, such engineer or superintendent shall make all adjustments and tests required
by the Engineer to prove that such equipment is in proper and satisfactory operating
condition, and shall instruct such personnel as may be designated by the Owner in the
proper operation and maintenance of such equipment.

INSPECTION AND TESTING
General

Inspection and testing of materials will be performed by the Owner unless otherwise
specified.

For tests specified to be made by the Contractor, the testing personnel shall make the
necessary inspections and tests and the reports thereof shall be in such form as will
facilitate checking to determine compliance with the Contract Documents. Three (3)
copies of the reports shall be submitted and authoritative certification thereof must be
furnished to the Engineer as a prerequisite for the acceptance of any material or
equipment.

If, in the making of any test of any material or equipment, it is ascertained by the Engineer
that the material or equipment does not comply with the Contract, the Contractor will be
notified thereof and he will be directed to refrain from delivering said material or
equipment, or to remove it promptly from the site or from the work and replace it with
acceptable material, without cost to the Owner.

Tests of electrical and mechanical equipment and appliances shall be conducted in
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may
otherwise be stated herein.

The Contractor shall be fully responsible for the proper operation of equipment during
tests and instruction periods and shall neither have nor make any claim for damage which
may occur to equipment prior to the time when the Owner formally takes over the
operation thereof.
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B. Costs

All inspection and testing of materials furnished under this Contract will be performed by
the Owner or duly authorized inspection engineers or inspections bureaus without cost to
the Contractor, unless otherwise expressly specified.

The cost of shop and field tests of equipment and of certain other tests specifically called
for in the Contract Documents shall be borne by the Contractor and such costs shall be
deemed to be included in the Contract price.

Materials and equipment submitted by the Contractor as the equivalent to those
specifically named in the Contract may be tested by the Owner for compliance. The
Contractor shall reimburse the Owner for the expenditures incurred in making such tests
on materials and equipment which are rejected for non-compliance.

C. Inspections of Materials

The Contractor shall give notice in writing to the Engineer, at least two weeks in advance
of his intention to commence the manufacture or preparation of materials especially
manufactured or prepared for use in or as part of the permanent construction. Such notice
shall contain a request for inspection, the date of commencement and the expected date
of completion of the manufacture of preparation of materials. Upon receipt of such notice,
the Engineer will arrange to have a representative present at such times during the
manufacture as may be necessary to inspect the materials or he will notify the Contractor
that the inspection will be made at a point other than the point of manufacture, or he will
notify the Contractor that inspection will be waived. The Contractor must comply with
these provisions before shipping any material. Such inspection shall not release the
Contractor from the responsibility for furnishing materials meeting the requirements of the
Contract Documents.

D. Certificate of Manufacture

When inspection is waived or when the Engineer so requires, the Contractor shall furnish
to him authoritative evidence in the form of Certificates of Manufacture that the materials
to be used in the work have been manufactured and tested in conformity with the Contract
Documents. These certificates shall be notarized and shall include copies of the results of
physical tests and chemical analyses, where necessary, that have been made directly on
the product or on similar products of the manufacturer.

E. Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty, capacity, rating, efficiency,
performance, function or special requirements are specified shall be tested in the shop of
the maker in a manner which shall conclusively prove that its characteristics comply fully
with the requirements of the Contract Documents. No such equipment shall be shipped to
the work until the Engineer notifies the Contractor, in writing, that the results of such tests
are acceptable.

Five copies of the manufacturer's actual test data and interpreted results thereof,

accompanied by a certificate of authenticity sworn to by a responsible official of the
manufacturing company, shall be forwarded to the Engineer for approval.
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1.05

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of
operating equipment shall be borne by the Contractor.

Preliminary Field Tests

As soon as conditions permit, the Contractor shall furnish all labor, materials, and
instruments and shall make preliminary field tests of equipment. If the preliminary field
tests disclose any equipment furnished under this Contract which does not comply with
the requirements of the Contract Documents, the Contractor shall, prior to the acceptance
tests, make all changes, adjustments and replacements required. The furnishing
Contractor shall assist in the preliminary field tests as applicable.

Final Field Tests

Upon completion of the work and prior to final payment, all equipment and piping installed
under this Contract shall be subjected to acceptance tests as specified or required to
prove compliance with the Contract Documents.

The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment
and instruments necessary for all acceptance tests, at no additional cost to the Owner.
The Supplier shall assist in the final field tests as applicable.

Failure of Tests

Any defects in the materials and equipment or their failure to meet the tests, guarantees or
requirements of the Contract Documents shall be promptly corrected by the Contractor.
The decision of the Engineer as to whether or not the Contractor has fulfilled his
obligations under the Contract shall be final and conclusive. If the Contractor fails to make
these corrections or if the improved materials and equipment, when tested, shall again fail
to meet the guarantees of specified requirements, the Owner, notwithstanding its partial
payment for work, and materials and equipment, may reject the materials and equipment
and may order the Contractor to remove them from the site at his own expense.

In case the Owner rejects any materials and equipment, then the Contractor shall replace
the rejected materials and equipment within a reasonable time. If he fails to do so, the
Owner may, after the expiration of a period of thirty (30) calendar days after giving him
notice in writing, proceed to replace such rejected materials and equipment, and the cost
thereof shall be deducted from any compensation due or which may become due the
Contractor under his Contract.

Final Inspection

During such final inspections, the work shall be clean and free from water. In no case will
the final pay application be prepared until the Contractor has complied with all
requirements set forth and the Engineer has made his final inspection of the entire work

and is satisfied that the entire work is properly and satisfactorily constructed in accordance
with the requirements of the Contract Document.

TEMPORARY STRUCTURES

Temporary Fences
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1.06

1.07

1.08

If, during the course of the work, it is necessary to remove or disturb any fence or part
thereof, the Contractor shall, at his own expense, if so ordered by the Engineer, provide a
suitable temporary fence which shall be maintained until the permanent fence is replaced.
The Engineer shall be solely responsible for the determination of the necessity for
providing a temporary fence and the type of temporary fence to be used.

TEMPORARY SERVICES
First Aid

The Contractor shall keep upon the site, at each location where work is in progress, a
completely equipped first aid kit and shall provide ready access thereto at all times when
people are employed on the work.

LINES AND GRADES
Grade

All work under this Contract shall be constructed in accordance with the lines and grades
shown on the Plans, or as given by the Owner/Engineer. The full responsibility for
keeping alignment and grade shall rest upon the Contractor.

Safeguarding Marks

The Contractor shall safeguard all points, stakes, grade marks, monuments and bench
marks made or established on the work, bear the cost of reestablishing them if disturbed,
and bear the entire expense of rectifying work improperly installed due to not maintaining
or protecting or removing without authorization such established points, stakes and marks.

The Contractor shall safeguard all existing and known property corners, monuments and
marks adjacent to but not related to the work and, if required, shall bear the cost of
reestablishing them if disturbed or destroyed.

Datum Plane

All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929
Datum and/or NAVD 1988.

ADJACENT STRUCTURES AND LANDSCAPING
Responsibility

The Contractor shall also be entirely responsible and liable for all damage or injury as a
result of his operations to all other adjacent public and private property, structures of any
kind and appurtenances thereto met with during the progress of the work. The cost of
protection, replacement in their original locations and conditions or payment of damages
for injuries to such adjacent public and private property and structures affected by the
work, whether or not shown on the Plans, and the removal, relocation and reconstruction
of such items called for on the Plans or specified shall be included in the various Contract
Iltems and no separate payments will be made therefore. Where such public and private
property, structures of any kind and appurtenances thereto are not shown on the Plans
and when, in the opinion of the Engineer, additional work is deemed necessary to avoid
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interference with the work, payment therefore will be made as provided for in the General
Conditions.

Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks,
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever
they may be, is solely his responsibility. Conditional inspection of buildings or structures
in the immediate vicinity of the project which may reasonably be expected to be affected
by the Work shall be performed by and be the responsibility of the Contractor.

Contractor shall, before starting operations, make an examination of the interior and
exterior of the adjacent structures, buildings, facilities, etc., and record by notes,
measurements, photographs, etc., conditions which might be aggravated by open
excavation and construction. Repairs or replacement of all conditions disturbed by the
construction shall be made to the satisfaction of the Owner and to the satisfaction of the
Engineer. This does not preclude conforming to the requirements of the insurance
underwriters. Copies of surveys, photographs, reports, etc., shall be given to the
Engineer.

Prior to the beginning of any excavations, the Contractor shall advise the Engineer of all
buildings or structures on which he intends to perform work or which performance of the
project work will affect.

B. Protection of Trees

1. All trees and shrubs shall be adequately protected by the Contractor with boxes
and otherwise and in accordance with ordinances governing the protection of
trees. No excavated materials shall be placed so as to injure such trees or shrubs.
Trees or shrubs destroyed by negligence of the Contractor or his employees shall
be replaced by him with new stock of similar size and age, at the proper season
and at the sole expense of the Contractor.

2. Beneath trees or other surface structures, where possible, pipelines may be built in
short tunnels, backfilled with excavated materials, except as otherwise specified,
or the trees or structures carefully supported and protected from damage.

3. The Owner may order the Contractor, for the convenience of the Owner, to remove
trees along the line or trench excavation. If so ordered, the Owner will obtain any
permits required for removal of trees. Such tree removal ordered shall be paid for
under the appropriate Contract Items.

C. Lawn Areas

Lawn areas shall be left in as good condition as before the starting of the work. Where
sod is to be removed, it shall be carefully removed, and later replaced, or the area where
sod has been removed shall be restored with new sod in the manner described in the
Workmanship and Materials Paragraph in Section 02485, Seeding & Sodding.

D. Restoration of Fences

Any fence, or part thereof, that is damaged or removed during the course of the work shall
be replaced or repaired by the Contractor and shall be left in as good a condition as before
the starting of the work. The manner in which the fence is repaired or replaced and the
materials used in such work shall be subject to the approval of the Engineer. The cost of
all labor, materials, equipment, and work for the replacement or repair of any fence shall
be deemed included in the appropriate Contract ltem or items, or if no specific Item is
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1.09

1.10

1.1

A.

provided therefore, as part of the overhead cost of the work, and no additional payment
will be made therefore.

PROTECTION OF WORK AND PUBLIC
Barriers and Lights

During the prosecution of the work, the Contractor shall put up and maintain at all times
such barriers and lights as will effectually prevent accidents. The Contractor shall provide
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen
at all places where the work causes obstructions to the normal traffic or constitutes in any
way a hazard to the public, in accordance with state and local requirements.

Smoke Prevention

A strict compliance with ordinances regulating the production and emission of smoke will
be required. No open fires will be permitted.

Noise

The Contractor shall eliminate noise to as great an extent as practicable at all times. Air
compressing plants shall be equipped with silencers and the exhaust of all engines or
other power equipment shall be provided with mufflers. In the vicinity of hospitals and
schools, special care shall be used to avoid noise or other nuisances. The Contractor
shall strictly observe all local regulations and ordinances covering noise control.

Except in the event of an emergency, no work shall be done between the hours of 7:00
P.M. and 7:00 A.M., or on weekends. If the proper and efficient prosecution of the work
requires operations during the night or weekends, the written permission of the Owner
shall be obtained before starting such items of the work.

Access to Public Services

Neither the materials excavated nor the materials or plant used in the construction of the
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes.

Dust prevention

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping
the roads and/or construction areas sprinkled with water at all times.

CUTTING AND PATCHING
The Contractor shall do all cutting, fitting or patching of his portion of the work that may be
required to make the several parts thereof join and coordinate in a manner satisfactory to

the Engineer and in accordance with the Plans and Specifications. The work must be
done by competent workmen skilled in the trade required by the restoration.

CLEANING

During Construction
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1.12

PART 2
PART 3

During construction of the work, the Contractor shall, at all times, keep the site of the work
and adjacent premises as free from material, debris and rubbish as is practicable and shall
remove the same from any portion of the site if, in the opinion of the Engineer, such
material, debris, or rubbish constitutes a nuisance or is objectionable. The Contractor
shall remove from the site all of his surplus materials and temporary structures when no
further need therefore develops.

Final Cleaning
At the conclusion of the work, all equipment, tools, temporary structures and materials
belonging to the Contractor shall be promptly taken away, and he shall remove and
promptly dispose of all water, dirt, rubbish or any other foreign substances.
The Contractor shall thoroughly clean all equipment and materials installed by him and
shall deliver such materials and equipment undamaged in a bright, clean, polished and
new operating condition.

MISCELLANEOUS

Protection Against Siltation and Bank Erosion

1. The Contractor shall arrange his operations to minimize siltation and bank erosion
on construction sites and on existing or proposed water courses and drainage
ditches.

2. The Contractor, at his own expense, shall remove any siltation deposits and

correct any erosion problems as directed by the Engineer which results from his
construction operations.

Protection of Wetland Areas

The Contractor shall properly dispose of all surplus material, including soil, in accordance
with Local, State and Federal regulations. Under no circumstances shall surplus material
be disposed of in wetland areas as defined by the Florida Department of Environmental
Protection or Southwest Florida Water Management District.

Existing Facilities

The work shall be so conducted to maintain existing facilities in operation insofar as is
possible. Requirements and schedules of operations for maintaining existing facilities in
service during construction shall be as described in the Special Provisions.

Use of Chemicals

All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show
approval of either EPA or USDA. Use of all such chemicals and disposal of residues shall
be in strict conformance with instructions.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01010 SUMMARY OF WORK

PART 1 GENERAL

1.01

1.02

1.03

1.04

WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED

The work included in this contract consists of the construction of various sizes of
waterlines by directional drilling and other methods, including a submarine section, all
appurtenances, traffic control, pavement repair, valves, hydrants, all permits and
associated requirements, surface restoration, coordination with county staff, the City of
Anna Maria, the City of Holmes Beach, and local residents, as required by the plans and
specifications. Construction must be completed between May 1 and December 30, 2014.

The Contractor shall furnish all shop drawings, working drawings, labor, materials,
equipment, tools, services and incidentals necessary to complete all work required by
these Specifications and as shown on the Contract Drawings.

The Contractor shall perform the work complete, in place and ready for continuous service
and shall include any repairs, replacements, and/or restoration required as a result of
damages caused prior to acceptance by the Owner.

The Contractor shall furnish and install all materials, equipment and labor which is
reasonably and properly inferable and necessary for the proper completion of the work,
whether specifically indicated in the Contract Documents or not.

CONTRACTS
Construct all the Work under a single contract.
WORK SEQUENCE

All work done under this Contract shall be done with a minimum of inconvenience to the
users of the system or facility. The Contractor shall coordinate his work with private
property owners such that existing utility services are maintained to all users to the
maximum extent possible.

The Contractor shall, if necessary and feasible, construct the work in stages to
accommodate the Owner's use of the premises during the construction period; coordinate
the construction schedule and operations with the Owner's Representative.

The Contractor shall, where feasible, construct the Work in stages to provide for public
convenience and not close off public use of any facility until completion of construction to
provide alternative usage.

CONSTRUCTION AREAS

The Contractor shall: Limit his use of the construction areas for work and for storage, to
allow for:

1. Work by other Contractors.
2. Owner's Use.
3. Public Use.
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1.05

1.06

PART 2
PART 3

Coordinate use of work site under direction of Engineer or Owner's Representative.

Assume full responsibility for the protection and safekeeping of products under this
Contract, stored on the site.

Move any stored products under the Contractor's control, which interfere with operations
of the Owner or separate contractor.

Obtain and pay for the use of additional storage of work areas needed for Contractor
operations.

OWNER OCCUPANCY

It is assumed that portions of the Work will be completed prior to completion of the entire
Work. Upon completion of construction of each individual facility, including testing, if the
Owner, at its sole discretion, desires to accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance for each individual facility. The
Owner will assume ownership and begin operation of the individual facility on that date
and the three-year guaranty period shall commence on that date. The Owner has the
option of not accepting the entire work as a whole until it is completed, tested and
approved by the Engineer and Owner.

PARTIAL OWNER OCCUPANCY

The Contractor shall schedule his operations for completion of portions of the Work, as
designated, for the Owner's occupancy prior to substantial completion of the entire work.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01015 CONTROL OF WORK

PART 1 GENERAL

1.01  WORKPROGRESS

The Contractor shall furnish personnel and equipment which will be efficient, appropriate
and adequately sized to secure a satisfactory quality of work and a rate of progress which
will insure the completion of the work within the time stipulated in the Contract. If at any
time such personnel appears to the Engineer to be inefficient, inappropriate, or insufficient
for securing the quality of work required for producing the rate of progress aforesaid, he
may order the Contractor to increase the efficiency, change the character, or increase the
personnel and equipment and the Contractor shall conform to such order. Failure of the
Engineer to give such order shall in no way relieve the Contractor of his obligations to
secure the quality of the work and rate of progress required.

1.02 PRIVATE LAND

The Contractor shall not enter or occupy private land outside of easements, except by
permission of the affected property owner.

1.03 WORKLOCATIONS

Work shall be located substantially as indicated on the drawings, but the Engineer
reserves the right to make such modifications in locations as may be found desirable to
avoid interference with existing structures or for other reasons.

1.04 OPEN EXCAVATIONS

A.

All open excavations shall be adequately safeguarded by providing temporary barricades,
caution signs, lights and other means to prevent accidents to persons and damage to
property. The Contractor shall, at his own expense, provide suitable and safe bridges and
other crossings for accommodating travel by pedestrians and workmen. Bridges provided
for access to private property during construction shall be removed when no longer
required. If the excavation becomes a hazard, or if it excessively restricts traffic at any
point, the Engineer may require special construction procedures such as limiting the
length of open trench, prohibiting stacking excavated material in the street and requiring
that the trench shall not remain open overnight.

The Contractor shall take precautions to prevent injury to the public due to open trenches.
All trenches, excavated material, equipment, or other obstacles which could be dangerous
to the public shall be barricaded and well lighted at all times when construction is not in
progress.

1.05 DISTRIBUTION SYSTEMS AND SERVICES

A.

B.

The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or
other related utility services. He shall notify the Engineer and the appropriate agency well
in advance of any requirement for dewatering, isolating, or relocating a section of a utility,
so that necessary arrangements may be made.

If it appears that utility service will be interrupted for an extended period, the Engineer may
order the Contractor to provide temporary service lines at the Contractor's expense.
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Inconvenience of the users shall be kept to the minimum, consistent with existing
conditions. The safety and integrity of the systems are of prime importance in scheduling
work.

1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES

A.

The Contractor shall assume full responsibility for the protection of all buildings, structures
and utilities, public or private, including poles, signs, services to building utilities, gas
pipes, water pipes, hydrants, sewers, drains and electric and telephone cables and other
similar facilities, whether or not they are shown on the Drawings. The Contractor shall
carefully support and protect all such structures and utilities from injury of any kind. Any
damage resulting from the Contractor's operation shall be repaired by the Contractor at his
expense.

The Contractor shall bear full responsibility for obtaining locations of all underground
structures and utilities (including existing water services, drain lines and sewers).
Services to buildings shall be maintained and all costs or charges resulting from damage
thereto shall be paid by the Contractor.

Protection and temporary removal and replacement of existing utilities and structures as
described in this Section shall be a part of the work under the Contract and all costs in
connection therewith shall be included in the unit prices established in the Bid.

If, in the opinion of the Engineer, permanent relocation of a utility owned by the Owner is
required, he may direct the Contractor, in writing, to perform the work. Work so ordered
will be paid for at the Contract unit prices, if applicable, or as extra work as classified in the
General Conditions. If relocation of a privately owned utility is required, the Owner will
notify the utility to perform the work as expeditiously as possible. The Contractor shall
fully cooperate with the Owner and utility and shall have no claim for delay due to such
relocation. The Contractor shall notify public utility companies in writing at least 48 hours
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities.

1.07 TESTPITS

Test pits for the purpose of locating underground pipeline or structures in advance of the
construction shall be excavated and backfilled by the Contractor immediately after the
utility location and the surface shall be restored in a manner equal or better than the
original condition. No separate payment will be made.

1.08 CARE AND PROTECTION OF PROPERTY

A.

The Contractor shall be responsible for the preservation of all public and private property
and shall use every precaution necessary to prevent damage thereto. If any direct or
indirect damage is done to public or private property by or on account of any act,
omission, neglect, or misconduct in the execution of the work on the part of the Contractor,
such property shall be restored by the Contractor, at his expense, to a condition equal or
better to that existing before the damage was done, or he shall make good the damage in
another manner acceptable to the Engineer.

All sidewalks which are disturbed by the Contractor's operations shall be restored to their
original or better condition by the use of similar or comparable materials. All curbing shall
be restored in a condition equal to the original construction and in accordance with the
best modern practice.
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Along the location of this work, all fences, walks, bushes, trees, shrubbery and other
physical features shall be protected and restored in a thoroughly workmanlike manner
unless otherwise shown on the drawings. Fences and other features removed by the
Contractor shall be replaced in the location indicated by the Engineer as soon as
conditions permit. All grass areas beyond the limits of construction which have been
damaged by the Contractor shall be regraded and sodded to equal or exceed original
conditions.

Trees close to the work which drawings do not specify to be removed, shall be boxed or
otherwise protected against injury. The Contractor shall trim all branches that are liable to
damage because of his operations, but in no case shall any tree be cut or removed without
prior notification to the Engineer. All injuries to bark, trunk, limbs and roots of trees shall
be repaired by dressing, cutting and painting according to approved methods, using only
approved tools and materials.

The protection, removal and replacement of existing physical features along the line of
work shall be a part of the work under the Contract and all costs in connection therewith
shall be included in the unit and/or lump sum prices established under the items in the Bid.

1.09 MAINTENANCE OF TRAFFIC

A

Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that
will prevent the normal flow of traffic during an extended construction stoppage, for any
reason, shall be minimized. In the event an extended construction stoppage is found to be
necessary, Contractor shall, at his own expense, provide normal traffic flow during
extended construction stoppage. Extended stoppage will be defined by the Engineer.

All excavated material shall be placed so that vehicular and pedestrian traffic may be
maintained at all times. If the Contractor's operations cause traffic hazards, he shall repair
the road surface, provide temporary roadways, erect wheel guards or fences, or take other
safety measures which are satisfactory to the Engineer and Owner.

Any changes to the traffic pattern require a Traffic Control Plan as detailed in section
01570 of this specification..

1.10  WATER FOR CONSTRUCTION PURPOSES

A

B.

In locations where public water supply is available, the Contractor may purchase water for
all construction purposes.

The Contractor shall be responsible for paying for all water tap fees incurred for the
purpose of obtaining a potable water service or temporary use meter.

1.11  MAINTENANCE OF FLOW

The Contractor shall at his own cost, provide for the flow of sewers, drains and water
courses interrupted during the progress of the work and shall immediately cart away and
remove all offensive matter. The entire procedure of maintaining existing flow shall be
fully discussed with the Engineer and Owner well in advance of the interruption of any
flow.

1.12 CLEANUP
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During the course of the work, the Contractor shall keep the site of his operations in as
clean and neat a condition as is possible. He shall dispose of all residue resulting from
the construction work and at the conclusion of the work, he shall remove and haul away
any surplus excavation, broken pavement, lumber, equipment, temporary structures and
any other refuse remaining from the construction operations and shall leave the entire site
of the work in a neat and orderly condition.

1.13 COOPERATION WITHIN THIS CONTRACT

A

All firms or person authorized to perform any work under this Contract shall cooperate with
the General Contractor and his subcontractors or trades and shall assist in incorporating
the work of other trades where necessary or required.

Cutting and patching, drilling and fitting shall be carried out where required by the trade or
subcontractor having jurisdiction, unless otherwise indicated herein or directed by the
Engineer.

1.14 PROTECTION OF CONSTRUCTION AND EQUIPMENT

A

1.15

PART 2
PART 3

All newly constructed work shall be carefully protected from injury in any way. No
wheeling or walking or placing of heavy loads on it shall be allowed and all portions injured
shall be reconstructed by the Contractor at his own expense.

All structures shall be protected in a manner approved by the Engineer. Should any of the
floors or other parts of the structures become heaved, cracked, or otherwise damaged, all
such damaged portions of the work shall be completely repaired and made good by the
Contractor, at his own expense and to the satisfaction of the Engineer. If, in the final
inspection of the work, any defects, faults, or omissions are found, the Contractor shall
cause the same to be repaired or removed and replaced by proper materials and
workmanship without extra compensation for the materials and labor required. Further,
the Contractor shall be fully responsible for the satisfactory maintenance and repair of the
construction and other work undertaken herein, for at least the warranty period described
in the Contract.

Further, the Contractor shall take all necessary precautions to prevent damage to any
structure due to water pressure during and after construction and until such structure is
accepted and taken over by the Owner.

CONSTRUCTION WITHIN RIGHT-OF-WAY

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous
thereto shall be in accordance with FDOT or Manatee County Standards and
Specifications, whichever is applicable.  Contractor shall satisfy the authorized
representative of the FDOT with respect to proper safety procedures, construction
methods, required permitting, etc., within the FDOT right-of-way.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)
END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

SECTION 01030 SPECIAL PROJECT PROCEDURES
GENERAL
PERMITS

Upon notice of award, the Contractor shall immediately apply for all applicable permits not
previously obtained by the Owner to do the work from the appropriate governmental
agency or agencies. No work shall commence until all applicable permits have been
obtained and copies delivered to the Engineer. The costs for obtaining all permits shall be
borne by the Contractor.

CONNECTIONS TO EXISTING SYSTEM

The Contractor shall perform all work necessary to locate, excavate and prepare for
connections to the terminus of the existing systems all as shown on the Drawings or
where directed by the Owner/Engineer. The cost for this work and for the actual
connection to the existing systems shall be included in the price bid for the project and
shall not result in any additional cost to the Owner. The termination point for each contract
shall be as shown on the Contract Drawings.

RELOCATIONS

The Contractor shall be responsible for the coordination of the relocation of structures,
including but not limited to light poles, power poles, signs, sign poles, fences, piping,
conduits and drains that interfere with the positioning of the work as set out on the
Drawings. No relocation of the items under this Contract shall be done without approval
from the Engineer.

EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES

The attention of the Contractor is drawn to the fact that during excavation, the possibility
exists of the Contractor encountering various water, sewer, gas, telephone, electrical, or
other utility lines not shown on the Drawings. The Contractor shall exercise extreme care
before and during excavation to locate and flag these lines as to avoid damage to the
existing lines. Cost for relocation of all existing lines shall be included in the price bid for
the project. Should damage occur to an existing line, the Contractor shall bear the cost of
all repairs.

It is the responsibility of the Contractor to ensure that all utility or other poles, the stability
of which may be endangered by the close proximity of excavation, are temporarily stayed
in position while work proceeds in the vicinity of the pole and that the utility or other
companies concerned be given reasonable advance notice of any such excavation by the
Contractor.

The existing utility locations are shown without express or implied representation,
assurance, or guarantee that they are complete or correct or that they represent a true
picture of underground piping to be encountered. The Contractor shall be responsible for
notifying the various utility companies to locate their respective utilities in advance of
construction in conformance with all requirements provided for in the Florida Underground
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIIl, Chapter 556).
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1.05

1.06

1.07

1.08

1.09

The existing piping and utilities that interfere with new construction shall be rerouted as
shown, specified, or required. Before any piping and utilities not shown on the Drawings
are disturbed, the Contractor shall notify the Engineer of the location of the pipeline or
utility and shall reroute or relocate the pipeline or utility as directed. Cost for relocation of
existing pipelines or utilities shall be included in the price bid for the project.

The Contractor shall exercise care in any excavation to locate all existing piping and
utilities. All utilities which do not interfere with complete work shall be carefully protected
against damage. Any existing utilities damaged in any way by the Contractor shall be
restored or replaced by the Contractor at his expense as directed by the Engineer and/or
the owner of the utility.

It is intended that wherever existing utilities such as water, sewer, gas, telephone,
electrical, or other service lines must be crossed, deflection of the pipe within
recommended limits and cover shall be used to satisfactorily clear the obstruction unless
otherwise indicated in the Drawings. However, when in the opinion of the Engineer this
procedure is not feasible, he may direct the use of fittings for a utilities crossing as detailed
on the Drawings. No deflections will be allowed in gravity sanitary sewer lines or in
existing storm sewer lines.

SUSPENSION OF WORK DUE TO WEATHER
Refer to FDOT Standards and Specifications Book, Section 8.
HURRICANE PREPAREDNESS PLAN

Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the
Engineer and Owner a Hurricane Preparedness Plan. The plan should outline the
necessary measures which the Contractor proposes to perform at no additional cost to the
Owner in case of a hurricane warning.

In the event of inclement weather, or whenever Engineer shall direct, Contractor shall
insure that he and his Subcontractors shall carefully protect work and materials against
damage or injury from the weather. If, in the opinion of the Engineer, any portion of work
or materials is damaged due to the failure on the part of the Contractor or Subcontractors
to protect the work, such work and materials shall be removed and replaced at the
expense of the Contractor.

POWER SUPPLY

Electricity as may be required for construction and permanent power supply shall be
secured and purchased by the Contractor.

SALVAGE

Any existing equipment or material, including, but not limited to, valves, pipes, fittings,
couplings, etc., which is removed or replaced as a result of construction under this
project may be designated as salvage by the Engineer or Owner and if so shall be
protected for a reasonable time until picked up by the Owner. Any equipment or material
not worthy of salvaging, as directed by the Engineer, shall be disposed of by the
Contractor at no additional cost.

DEWATERING
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1.10

1.1

1.12

1.13

The Contractor shall do all groundwater pumping necessary to prevent flotation of any part
of the work during construction operations with his own equipment.

The Contractor shall pump out water and wastewater which may seep or leak into the
excavations for the duration of the Contract and with his own equipment. He shall dispose
of this water in an appropriate manner.

ADDITIONAL PROVISIONS

Before commencing work on any of the existing pipelines, structures or equipment, the
Contractor shall notify the Engineer, in writing, at least 10 calendar days in advance of the
date he proposes to commence such work.

The Contractor shall provide, at his own expense, all necessary temporary facilities for
access to and for protection of, all existing facilities. The Owner's personnel must have
ready access at all times to the existing facilities. The Contractor is responsible for all
damage to existing structures, equipment and facilities caused by his construction
operations and must repair all such damage when and as ordered by the Engineer.

CONSTRUCTION CONDITIONS

The Contractor shall strictly adhere to the specific requirements of the governmental
unit(s) and/or agency (ies) having jurisdiction over the work. Wherever there is a
difference in the requirements of a jurisdictional body and these Specifications, the more
stringent shall apply.

PUBLIC NUISANCE

The Contractor shall not create a public nuisance including but not limited to
encroachment on adjacent lands, flooding of adjacent lands, excessive noise or dust.

Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance
81-3, The Manatee County Noise Control Ordinance). Sound levels in excess of such
ordinance are sufficient cause to have the work halted until equipment can be quieted to
these levels. Work stoppage by the Engineer or County for excessive noise shall not
relieve the Contractor of the other portions of this specification including, but not limited to
contract time and contract price.

No extra charge may be made for time lost due to work stoppage resulting from the
creation of a public nuisance.

WARRANTIES

All material supplied under these Specifications shall be warranted by the Contractor and
the manufacturers for a period of three (3) years. Warranty period shall commence on the
date of Owner acceptance.

The material shall be warranted to be free from defects in workmanship, design and
materials. If any part of the system should fail during the warranty period, it shail be
replaced at no expense to the Owner.
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1.14

PART 2
PART 3

3.10

The manufacturer's warranty period shall run concurrently with the Contractor's warranty
or guarantee period. No exception to this provision shall be allowed. The Contractor shall
be responsible for obtaining warranties from each of the respective suppliers or
manufacturers for all the material specified under these contract specifications,

In the event that the manufacturer is unwilling to provide a three-year warranty
commencing at the time of Owner acceptance, the Contractor shall obtain from the
manufacturer a four (4) year warranty starting at the time of equipment delivery to the job
site. This four-year warranty shall not relieve the Contractor of the three-year warranty
starting at the time of Owner acceptance of the equipment.

FUEL STORAGE & FILLING

If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment
(other than hand-held equipment), he is responsible for any required response, clean-up
or reporting required, at no additional cost to the county.

The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start
of construction if required. '

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

SCHEDULE LIMITS

The Contractor shall complete all work on the Fiske Property (840 South Bay Blvd) within
a limited time window that is less than the project completion time. The County has
entered into an easement agreement with the Property owner that limits this time window
to a specified period and the Contractor shall schedule his work on this property to be
completed in accordance with this limited time. The Contractor shall be liable for all costs
associated with any breach of this condition.

END OF SECTION
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SECTION 01045 CUTTING AND PATCHING

PART 1 GENERAL

1.01  REQUIREMENTS INCLUDED

A

The Contractor shall be responsible for all cutting, fitting and patching, including
excavation and backfill, required to complete the work or to:

Make its several parts fit together properly.

Uncover portions of the work to provide for installation of ill-timed work.

Remove and replace defective work.

Remove and replace work not conforming to requirements of Contract Documents.
Provide penetrations of non-structural surfaces for installation of piping and
electrical conduit.

RN

PART2 PRODUCTS

2.01 MATERIALS

Comply with specifications and standards for each specific product involved.

PART 3 EXECUTION

3.01 INSPECTION

A

Inspect existing conditions of project, including elements subject to damage or to
movement during cutting and patching.

After uncovering work, inspect conditions affecting installation of products, or performance
of work.

Report unsatisfactory or questionable conditions to Engineer. Do not proceed with work
until Engineer has provided further instructions.

3.02 PREPARATION

A

Provide adequate temporary support as necessary to assure structural value to integrity of
affected portion of work.

Provide devices and methods to protect other portions of project from damage.

Provide protection from elements for that portion of the project which may be exposed by
cutting and patching work and maintain excavations free from water.

3.03 PERFORMANCE

A

B.

Execute cutting and demolition by methods which will prevent damage to other work and
will provide proper surfaces to receive installation of repairs.

Execute excavating and backfilling by methods which will prevent settlement or damage to
other work.
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C. Fit and adjust products to provide a finished installation to comply with specified products,
functions, tolerances and finishes.

D. Restore work which has been cut or removed; install new products to provide completed
work in accordance with the requirements of the Contract Documents.

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through
surfaces.
F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes.
END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

1.05

SECTION 01050 FIELD ENGINEERING AND SURVEYING
GENERAL

REQUIREMENTS INCLUDED
The Contractor shall provide and pay for field surveying service required for the project.

The Contractor shall furnish and set all necessary stakes to establish the lines and grades
as shown on the Contract Drawings and layout each portion of the Work of the Contract.

1. All survey work required in execution of Project.

2. All costs of construction layout shall be included in the unit and lump sum prices
contained in the respective divisions of the Contract Bid Form.

3. Civil, structural or other professional engineering services specified or required to

execute Contractor’s construction methods.
QUALIFICATION OF SURVEYOR AND ENGINEER

All construction staking shall be conducted by or under the supervision of a Florida
Registered Professional Surveyor and Mapper approved by the Owner. The Contractor
shall be responsible for the layout of all such lines and grades, which will be subject to
verification by the Engineer.

SURVEY REFERENCE POINTS

Existing basic horizontal and vertical control points for the Project are designated on the
Contract Drawings.

Locate and protect all survey monumentation, property corners and project control points
prior to starting work and preserve all permanent reference points during construction. All
costs associated with the replacement of all survey monumentation, property corners and
project control points shall be borne by the 