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DIVISION 1   GENERAL REQUIREMENTS 
 

SECTION 01005 GENERAL REQUIREMENTS 
 
PART 1 GENERAL 

 
1.01  SCOPE AND INTENT 
  

A. Description 
  

The work to be done consists of the furnishing of all labor, materials and equipment, and 
the performance of all work included in this Contract.   
 

B. Work Included 
  

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat, 
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and 
other means of construction necessary or proper for performing and completing the work.  
He shall obtain and pay for all required permits necessary for the work, other than those 
permits such as the DEP permit and railroad permit which may have already been 
obtained. He shall perform and complete the work in the manner best calculated to 
promote rapid construction consistent with safety of life and property and to the 
satisfaction of the County, and in strict accordance with the Contract Documents.  The 
Contractor shall clean up the work and maintain it during and after construction, until 
accepted, and shall do all work and pay all incidental costs.  He shall repair or restore all 
structures and property that may be damaged or disturbed during performance of the 
work. 

 
The cost of incidental work described in these General Requirements, for which there are 
no specific Contract Items, shall be considered as part of the general cost of doing the 
work and shall be included in the prices for the various Contract Items.  No additional 
payment will be made. 

 
The Contractor shall be solely responsible for the adequacy of his workmanship, materials 
and equipment. 

 
C. Public Utility Installations and Structures 

  
Public utility installations and structures shall be understood to include all poles, tracks, 
pipes, wires, conduits, house service connections, vaults, manholes and all other 
appurtenances and facilities pertaining thereto. 

  
The Contractor shall protect all installations and structures from damage during the work.  
Access across any buried public utility installation or structure shall be made only in such 
locations and by means approved by the County.  All required protective devices and 
construction shall be provided by the Contractor at his expense.  All existing public utilities 
damaged by the Contractor which are shown on the Plans or have been located in the 
field by the utility shall be repaired by the Contractor, at his expense, as approved by the 
County.  No separate payment shall be made for such protection or repairs to public utility 
installations or structures. 

 



100% Spec Tara20.docx 5 / 203 

Public utility installations or structures owned or controlled by the County or other 
governmental body, which are required by this contract to be removed, relocated, replaced 
or rebuilt by the Contractor not identified in any separate bid item shall be considered as a 
part of the general cost of doing the work and shall be included in the prices bid for the 
various contract items.  No separate payment shall be made. 

 
Where public utility installations or structures owned or controlled by the County or other 
governmental body are encountered during the course of the work, and are not indicated 
on the Plans or in the Specifications, and when, in the opinion of the County, removal, 
relocation, replacement or rebuilding is necessary to complete the work under this 
Contract, such work shall be accomplished by the utility having jurisdiction, or such work 
may be ordered, in writing by the County, for the contractor to accomplish.  If such work is 
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the 
Contractor shall give full cooperation to permit the utility to complete the removal, 
relocation, replacement or rebuilding as required.  If such work is accomplished by the 
Contractor, it will be in accordance with the General and Supplemental General 
Conditions. 

  
The Contractor shall give written notice to County and other governmental utility 
departments and other owners of public utilities of the location of his proposed 
construction operations, at least forty-eight hours in advance of breaking ground in any 
area or on any unit of the work.  This can be accomplished by making the appropriate 
contact with the "Sunshine State One-Call of Florida, Inc.  Call Center ("Call Sunshine") 
and per all requirements provided for in the Florida Underground Facilities Damage 
Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

 
The maintenance, repair, removal, relocation or rebuilding of public utility installations and 
structures, when accomplished by the Contractor as herein provided, shall be done by 
methods approved by the County. 

 
1.02 PLANS AND SPECIFICATIONS 
 

A. Plans 
  

When obtaining data and information from the Plans, figures shall be used in preference to 
scaled dimensions, and large scale drawings in preference to small scale drawings. 
 

B. Copies Furnished to Contractor 
  

The Contractor shall furnish each of the subcontractors, manufacturers, and material men 
such copies of the Contract Documents as may be required for their work.  Additional 
copies of the Plans and Specifications, when requested, may be furnished to the 
Contractor at cost of reproduction. 

 
C. Supplementary Drawings 

     
When, in the opinion of the County, it becomes necessary to explain more fully the work to 
be done or to illustrate the work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be 
prepared by the County and five paper prints thereof will be given to the Contractor. 

 
D. Contractor to Check Plans and Data 
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The Contractor shall verify all dimensions, quantities and details shown on the Plans, 
Supplementary Drawings, Schedules, Specifications or other data received from the 
County, and shall notify him of all errors, omissions, conflicts, and discrepancies found 
therein.  Failure to discover or correct errors, conflicts or discrepancies shall not relieve 
the Contractor of full responsibility for unsatisfactory work, faulty construction or improper 
operation resulting therefrom nor from rectifying such conditions at his own expense.  He 
will not be allowed to take advantage of any errors or omissions, as full instructions will be 
furnished by the County, should such errors or omissions be discovered.  All schedules 
are given for the convenience of the County and the Contractor and are not guaranteed to 
be complete.  The Contractor shall assume all responsibility for the making of estimates of 
the size, kind, and quality of materials and equipment included in work to be done under 
the Contract. 

 
E. Specifications 

  
The Technical Specifications consist of three parts:  General, Products and Execution.  
The General Section contains General Requirements which govern the work.  Products 
and Execution modify and supplement these by detailed requirements for the work and 
shall always govern whenever there appears to be a conflict. 

  
F. Intent 

  
All work called for in the Specifications applicable to this Contract, but not shown on the 
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in 
both.  Work not specified in either the Plans or in the Specifications, but involved in 
carrying out their intent or in the complete and proper execution of the work, is required 
and shall be performed by the Contractor as though it were specifically delineated or 
described. 

 
The apparent silence of the Specifications as to any detail, or the apparent omission from 
them of a detailed description concerning any work to be done and materials to be 
furnished, shall be regarded as meaning that only the best general practice is to prevail 
and that only material and workmanship of the best quality is to be used, and 
interpretation of these Specifications shall be made upon that basis. 

 
The inclusion of the Related Requirements (or work specified elsewhere) in the General 
part of the specifications is only for the convenience of the Contractor, and shall not be 
interpreted as a complete list of related Specification Sections. 

 
1.03 MATERIALS AND EQUIPMENT 
 

A. Manufacturer 
  

All transactions with the manufacturers or subcontractors shall be through the Contractor, 
unless the Contractor shall request, in writing to the County, that the manufacturer or 
subcontractor deal directly with the County.  Any such transactions shall not in any way 
release the Contractor from his full responsibility under this Contract. 

 
Any two or more pieces or material or equipment of the same kind, type or classification, 
and being used for identical types of services, shall be made by the same manufacturer. 

 
B. Delivery 
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The Contractor shall deliver materials in ample quantities to insure the most speedy and 
uninterrupted progress of the work so as to complete the work within the allotted time.  
The Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, 
the progress of the work of any related Contractor. 

 
C. Tools and Accessories 

  
The Contractor shall, unless otherwise stated in the Contract Documents, furnish with 
each type, kind or size of equipment, one complete set of suitably marked high grade 
special tools and appliances which may be needed to adjust, operate, maintain or repair 
the equipment.  Such tools and appliances shall be furnished in approved painted steel 
cases, properly labeled and equipped with good grade cylinder locks and duplicate keys. 

  
Spare parts shall be furnished as specified. 

  
Each piece of equipment shall be provided with a substantial nameplate, securely 
fastened in place and clearly inscribed with the manufacturer's name, year of 
manufacture, serial number, weight and principal rating data. 

 
D. Installation of Equipment. 

 
The Contractor shall have on hand sufficient proper equipment and machinery of ample 
capacity to facilitate the work and to handle all emergencies normally encountered in work 
of this character. 

  
Equipment shall be erected in a neat and workmanlike manner on the foundations at the 
locations and elevations shown on the Plans, unless directed otherwise by the County 
during installation.  All equipment shall be correctly aligned, leveled and adjusted for 
satisfactory operation and shall be installed so that proper and necessary connections can 
be made readily between the various units.   
 
The Contractor shall furnish, install and protect all necessary anchor and attachment bolts 
and all other appurtenances needed for the installation of the devices included in the 
equipment specified.  Anchor bolts shall be as approved by the County and made of 
ample size and strength for the purpose intended.  Substantial templates and working 
drawings for installation shall be furnished. 

  
The Contractor shall furnish all materials and labor for, and shall properly bed in non-
shrink grout, each piece of equipment on its supporting base that rests on masonry 
foundations. 

 
Grout shall completely fill the space between the equipment base and the foundation.  All 
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar 
epoxy equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal 
surface and the concrete or grout. 

 
E. Service of Manufacturer's Engineer 

 
The Contract prices for equipment shall include the cost of furnishing (as required by 
equipment specifications sections) a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall assist the Contractor, 
when required, to install, adjust, test and place in operation the equipment in conformity 
with the Contract Documents.  After the equipment is placed in permanent operation by 
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the County, such engineer or superintendent shall make all adjustments and tests required 
by the County to prove that such equipment is in proper and satisfactory operating 
condition, and shall instruct such personnel as may be designated by the County in the 
proper operation and maintenance of such equipment. 

 
1.04 INSPECTION AND TESTING 
 

A. General 
  

Inspection and testing of materials will be performed by the County unless otherwise 
specified. 

  
For tests specified to be made by the Contractor, the testing personnel shall make the 
necessary inspections and tests and the reports thereof shall be in such form as will 
facilitate checking to determine compliance with the Contract Documents.  Three (3) 
copies of the reports shall be submitted and authoritative certification thereof must be 
furnished to the County as a prerequisite for the acceptance of any material or equipment. 
 
If, in the making of any test of any material or equipment, it is ascertained by the County 
that the material or equipment does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from delivering said material or 
equipment, or to remove it promptly from the site or from the work and replace it with 
acceptable material, without cost to the County. 

 
Tests of electrical and mechanical equipment and appliances shall be conducted in 
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may 
otherwise be stated herein. 

  
The Contractor shall be fully responsible for the proper operation of equipment during 
tests and instruction periods and shall neither have nor make any claim for damage which 
may occur to equipment prior to the time when the County formally takes over the 
operation thereof. 

 
B. Costs 

  
All inspection and testing of materials furnished under this Contract will be performed by 
the County or duly authorized inspection engineers or inspections bureaus without cost to 
the Contractor, unless otherwise expressly specified. 

 
The cost of shop and field tests of equipment and of certain other tests specifically called 
for in the Contract Documents shall be borne by the Contractor and such costs shall be 
deemed to be included in the Contract price. 

 
Materials and equipment submitted by the Contractor as the equivalent to those 
specifically named in the Contract may be tested by the County for compliance.  The 
Contractor shall reimburse the County for the expenditures incurred in making such tests 
on materials and equipment which are rejected for non-compliance. 

  
C. Inspections of Materials 

 
The Contractor shall give notice in writing to the County, at least two weeks in advance of 
his intention to commence the manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the permanent construction.  Such notice 
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shall contain a request for inspection, the date of commencement and the expected date 
of completion of the manufacture of preparation of materials.  Upon receipt of such notice, 
the County will arrange to have a representative present at such times during the 
manufacture as may be necessary to inspect the materials or he will notify the Contractor 
that the inspection will be made at a point other than the point of manufacture, or he will 
notify the Contractor that inspection will be waived.  The Contractor must comply with 
these provisions before shipping any material.  Such inspection shall not release the 
Contractor from the responsibility for furnishing materials meeting the requirements of the 
Contract Documents. 

 
D. Certificate of Manufacture 

  
When inspection is waived or when the County so requires, the Contractor shall furnish to 
him authoritative evidence in the form of Certificates of Manufacture that the materials to 
be used in the work have been manufactured and tested in conformity with the Contract 
Documents.  These certificates shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that have been made directly on 
the product or on similar products of the manufacturer. 

 
E. Shop Tests of Operating Equipment 

  
Each piece of equipment for which pressure, duty, capacity, rating, efficiency, 
performance, function or special requirements are specified shall be tested in the shop of 
the maker in a manner which shall conclusively prove that its characteristics comply fully 
with the requirements of the Contract Documents.  No such equipment shall be shipped to 
the work until the County notifies the Contractor, in writing, that the results of such tests 
are acceptable. 

 
The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of 
operating equipment shall be borne by the Contractor. 

 
F. Preliminary Field Tests 

  
As soon as conditions permit, the Contractor shall furnish all labor, materials, and 
instruments and shall make preliminary field tests of equipment.  If the preliminary field 
tests disclose any equipment furnished under this Contract which does not comply with 
the requirements of the Contract Documents, the Contractor shall, prior to the acceptance 
tests, make all changes, adjustments and replacements required.  The furnishing 
Contractor shall assist in the preliminary field tests as applicable. 

 
G. Final Field Tests 

  
Upon completion of the work and prior to final payment, all equipment and piping installed 
under this Contract shall be subjected to acceptance tests as specified or required to 
prove compliance with the Contract Documents. 

 
The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment 
and instruments necessary for all acceptance tests, at no additional cost to the County.  
The Supplier shall assist in the final field tests as applicable. 

 
H. Failure of Tests 
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Any defects in the materials and equipment or their failure to meet the tests, guarantees or 
requirements of the Contract Documents shall be promptly corrected by the Contractor.  
The decision of the County as to whether or not the Contractor has fulfilled his obligations 
under the Contract shall be final and conclusive.  If the Contractor fails to make these 
corrections or if the improved materials and equipment, when tested, shall again fail to 
meet the guarantees of specified requirements, the County, notwithstanding its partial 
payment for work, and materials and equipment, may reject the materials and equipment 
and may order the Contractor to remove them from the site at his own expense. 

 
In case the County rejects any materials and equipment, then the Contractor shall replace 
the rejected materials and equipment within a reasonable time.  If he fails to do so, the 
County may, after the expiration of a period of thirty (30) calendar days after giving him 
notice in writing, proceed to replace such rejected materials and equipment, and the cost 
thereof shall be deducted from any compensation due or which may become due the 
Contractor under his Contract. 

 
I. Final Inspection 

  
During such final inspections, the work shall be clean and free from water.  In no case will 
the final pay application be prepared until the Contractor has complied with all 
requirements set forth and the County has made his final inspection of the entire work and 
is satisfied that the entire work is properly and satisfactorily constructed in accordance 
with the requirements of the Contract Document. 

 
1.05 TEMPORARY STRUCTURES 
 

A. Temporary Fences 
  

If, during the course of the work, it is necessary to remove or disturb any fence or part 
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a 
suitable temporary fence which shall be maintained until the permanent fence is replaced.  
The County shall be solely responsible for the determination of the necessity for providing 
a temporary fence and the type of temporary fence to be used. 

 
1.06 TEMPORARY SERVICES 
 

A. First Aid 
  

The Contractor shall keep upon the site, at each location where work is in progress, a 
completely equipped first aid kit and shall provide ready access thereto at all times when 
people are employed on the work. 

 
1.07 LINES AND GRADES 
 

A. Grade 
  

All work under this Contract shall be constructed in accordance with the lines and grades 
shown on the Plans, or as given by the County.  The full responsibility for keeping 
alignment and grade shall rest upon the Contractor. 

 
B. Safeguarding Marks 
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The Contractor shall safeguard all points, stakes, grade marks, monuments and bench 
marks made or established on the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly installed due to not maintaining 
or protecting or removing without authorization such established points, stakes and marks. 

 
The Contractor shall safeguard all existing and known property corners, monuments and 
marks adjacent to but not related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 

 
C. Datum Plane 

  
All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929 
Datum and/or NAVD 1988. 

 
1.08 ADJACENT STRUCTURES AND LANDSCAPING 
 

A. Responsibility 
  

The Contractor shall also be entirely responsible and liable for all damage or injury as a 
result of his operations to all other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress of the work.  The cost of 
protection, replacement in their original locations and conditions or payment of damages 
for injuries to such adjacent public and private property and structures affected by the 
work, whether or not shown on the Plans, and the removal, relocation and reconstruction 
of such items called for on the Plans or specified shall be included in the various Contract 
Items and no separate payments will be made therefore.  Where such public and private  
property, structures of any kind and appurtenances thereto are not shown on the Plans 
and when, in the opinion of the County, additional work is deemed necessary to avoid 
interference with the work, payment therefore will be made as provided for in the General 
Conditions. 

 
Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks, 
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever 
they may be, is solely his responsibility.  Conditional inspection of buildings or structures 
in the immediate vicinity of the project which may reasonably be expected to be affected 
by the Work shall be performed by and be the responsibility of the Contractor. 

 
Contractor shall, before starting operations, make an examination of the interior and 
exterior of the adjacent structures, buildings, facilities, etc., and record by notes, 
measurements, photographs, etc., conditions which might be aggravated by open 
excavation and construction.  Repairs or replacement of all conditions disturbed by the 
construction shall be made to the satisfaction of the County.  This does not preclude 
conforming to the requirements of the insurance underwriters.  Copies of surveys, 
photographs, reports, etc., shall be given to the County. 

 
Prior to the beginning of any excavations, the Contractor shall advise the County of all 
buildings or structures on which he intends to perform work or which performance of the 
project work will affect. 

 
B. Protection of Trees 

 
1.  All trees and shrubs shall be adequately protected by the Contractor with boxes 

and otherwise and in accordance with ordinances governing the protection of 
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trees.  No excavated materials shall be placed so as to injure such trees or shrubs.  
Trees or shrubs destroyed by negligence of the Contractor or his employees shall 
be replaced by him with new stock of similar size and age, at the proper season 
and at the sole expense of the Contractor. 

2. Beneath trees or other surface structures, where possible, pipelines may be built in 
short tunnels, backfilled with excavated materials, except as otherwise specified, 
or the trees or structures carefully supported and protected from damage. 

3.  The County may order the Contractor, for the convenience of the County, to 
remove trees along the line or trench excavation.  If so ordered, the County will 
obtain any permits required for removal of trees.  Such tree removal ordered shall 
be paid for under the appropriate Contract Items. 

 
C. Lawn Areas 

  
Lawn areas shall be left in as good condition as before the starting of the work.  Where 
sod is to be removed, it shall be carefully removed, and later replaced, or the area where 
sod has been removed shall be restored with new sod. 

 
D. Restoration of Fences 

  
Any fence, or part thereof, that is damaged or removed during the course of the work shall 
be replaced or repaired by the Contractor and shall be left in as good a condition as before 
the starting of the work.  The manner in which the fence is repaired or replaced and the 
materials used in such work shall be subject to the approval of the County.  The cost of all 
labor, materials, equipment, and work for the replacement or repair of any fence shall be 
deemed included in the appropriate Contract Item or items, or if no specific Item is 
provided therefore, as part of the overhead cost of the work, and no additional payment 
will be made therefore. 

 
1.09 PROTECTION OF WORK AND PUBLIC 
 

A. Barriers and Lights 
  

During the prosecution of the work, the Contractor shall put up and maintain at all times 
such barriers and lights as will effectually prevent accidents.  The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen 
at all places where the work causes obstructions to the normal traffic or constitutes in any 
way a hazard to the public, in accordance with state and local requirements. 

 
B. Smoke Prevention 

  
A strict compliance with ordinances regulating the production and emission of smoke will 
be required.  No open fires will be permitted. 

 
C. Noise 

  
The Contractor shall eliminate noise to as great an extent as practicable at all times.  Air 
compressing plants shall be equipped with silencers and the exhaust of all engines or 
other power equipment shall be provided with mufflers.  In the vicinity of hospitals and 
schools, special care shall be used to avoid noise or other nuisances.  The Contractor 
shall strictly observe all local regulations and ordinances covering noise control. 

 
D. Access to Public Services 
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Neither the materials excavated nor the materials or plant used in the construction of the 
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes. 

 
E. Dust prevention 

  
The Contractor shall prevent dust nuisance from his operations or from traffic by keeping 
the roads and/or construction areas sprinkled with water at all times. 

 
1.10 CUTTING AND PATCHING 
  

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be 
required to make the several parts thereof join and coordinate in a manner satisfactory to 
the County and in accordance with the Plans and Specifications.  The work must be done 
by competent workmen skilled in the trade required by the restoration. 

 
1.11 CLEANING 
 

A. During Construction 
  

During construction of the work, the Contractor shall, at all times, keep the site of the work 
and adjacent premises as free from material, debris and rubbish as is practicable and shall 
remove the same from any portion of the site if, in the opinion of the County, such 
material, debris, or rubbish constitutes a nuisance or is objectionable.  The Contractor 
shall remove from the site all of his surplus materials and temporary structures when no 
further need therefore develops. 

 
B. Final Cleaning 

  
At the conclusion of the work, all equipment, tools, temporary structures and materials 
belonging to the Contractor shall be promptly taken away, and he shall remove and 
promptly dispose of all water, dirt, rubbish or any other foreign substances. 

 
The Contractor shall thoroughly clean all equipment and materials installed by him and 
shall deliver such materials and equipment undamaged in a bright, clean, polished and 
new operating condition. 
 

1.12 MISCELLANEOUS 
 

A. Protection Against Siltation and Bank Erosion 
 

1. The Contractor shall arrange his operations to minimize siltation and bank erosion 
on construction sites and on existing or proposed water courses and drainage 
ditches. 

2. The Contractor, at his own expense, shall remove any siltation deposits and 
correct any erosion problems as directed by the County which results from his 
construction operations. 

 
B. Protection of Wetland Areas 

  
The Contractor shall properly dispose of all surplus material, including soil, in accordance 
with Local, State and Federal regulations.  Under no circumstances shall surplus material 
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be disposed of in wetland areas as defined by the Florida Department of Environmental 
Protection or Southwest Florida Water Management District. 

 
C. Existing Facilities 

  
The work shall be so conducted to maintain existing facilities in operation insofar as is 
possible.  Requirements and schedules of operations for maintaining existing facilities in 
service during construction shall be as described in the Special Provisions. 
 

D. Use of Chemicals 
 

All chemicals used during project construction or furnished for project operation, whether 
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show 
approval of either EPA or USDA.  Use of all such chemicals and disposal of residues shall 
be in strict conformance with instructions. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01010 SUMMARY OF WORK 
 
PART 1 GENERAL 
 
1.01 WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED 
 

A. The work included in this contract consists of the construction of approximately 3000 linear 
feet of 24 inch force main from the Tara 20 lift station to the existing 36" force main as 
shown on the plans, including but not limited to: a steel jack & bore casing in FDOT right-
of-way, PVC DR 18 C905 pipe, pipe and fitting restraints, ductile iron fittings, dewatering, 
support and/or removal and replacement of existing storm drains, gravity sewer, and other 
utilities as necessary, valves, road repair, surface restoration, and all associated labor, 
equipment, and materials. A significant portion of the work shall be installed in a 20 foot 
wide easement on private property. All work on FDOT ROW shall comply with all FDOT 
requirements. A geotechnical report and FDOT permit have been acquired for the project 
area. Fusible PVC shall be installed in the jack & bore casing and requires specialist 
expertise.  

 
B. The Contractor shall furnish all shop drawings, working drawings, labor, materials, 

equipment, tools, services and incidentals necessary to complete all work required by 
these Specifications and as shown on the Contract Drawings. 

 
C. The Contractor shall perform the work complete, in place and ready for continuous service 

and shall include any repairs, replacements, and/or restoration required as a result of 
damages caused prior to acceptance by the County. 

 
D. The Contractor shall furnish and install all materials, equipment and labor which is 

reasonably and properly inferable and necessary for the proper completion of the work, 
whether specifically indicated in the Contract Documents or not. 

 
1.02 CONTRACTS 
 

Construct all the Work under a single contract. 
 
1.03 WORK SEQUENCE 
 

A. All work done under this Contract shall be done with a minimum of inconvenience to the 
users of the system or facility.  The Contractor shall coordinate his work with private 
property owners such that existing utility services are maintained to all users to the 
maximum extent possible. 

 
B. The Contractor shall, if necessary and feasible, construct the work in stages to 

accommodate the County's use of the premises during the construction period; coordinate 
the construction schedule and operations with the County's Representative. 

 
C. The Contractor shall, where feasible, construct the Work in stages to provide for public 

convenience and not close off public use of any facility until completion of construction to 
provide alternative usage. 

 
1.04 CONSTRUCTION AREAS 
 

A. The Contractor shall:  Limit his use of the construction areas for work and for storage, to 
allow for: 
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1. Work by other Contractors. 
2. County's Use. 
3. Public Use. 

 
B. Coordinate use of work site under direction of County's Representative. 

 
C. Assume full responsibility for the protection and safekeeping of products under this 

Contract, stored on the site. 
 

D. Move any stored products under the Contractor's control, which interfere with operations 
of the County or separate contractor. 

 
E. Obtain and pay for the use of additional storage of work areas needed for Contractor 

operations. 
 
1.05 COUNTY OCCUPANCY 
 

A. It is assumed that portions of the Work will be completed prior to completion of the entire 
Work.  Upon completion of construction of each individual facility, including testing, if the 
County, at its sole discretion, desires to accept the individual facility, the Contractor will be 
issued a dated certificate of completion and acceptance for each individual facility. The 
County will assume ownership and begin operation of the individual facility on that date 
and the three-year guaranty period shall commence on that date.  The County has the 
option of not accepting the entire work as a whole until it is completed, tested and 
approved by the County. 

 
1.06 PARTIAL COUNTY OCCUPANCY 
 

The Contractor shall schedule his operations for completion of portions of the Work, as 
designated, for the County's occupancy prior to substantial completion of the entire work. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01015 CONTROL OF WORK 
 
PART 1 GENERAL 
 
1.01 WORK PROGRESS 
 

The Contractor shall furnish personnel and equipment which will be efficient, appropriate 
and adequately sized to secure a satisfactory quality of work and a rate of progress which 
will insure the completion of the work within the time stipulated in the Contract.  If at any 
time such personnel appears to the County to be inefficient, inappropriate, or insufficient 
for securing the quality of work required for producing the rate of progress aforesaid, he 
may order the Contractor to increase the efficiency, change the character, or increase the 
personnel and equipment and the Contractor shall conform to such order.  Failure of the 
County to give such order shall in no way relieve the Contractor of his obligations to 
secure the quality of the work and rate of progress required. 

 
1.02 PRIVATE LAND 
 

The Contractor shall not enter or occupy private land outside of easements, except by 
permission of the affected property owner. 

 
1.03 WORK LOCATIONS 
 

Work shall be located substantially as indicated on the drawings, but the County reserves 
the right to make such modifications in locations as may be found desirable to avoid 
interference with existing structures or for other reasons. 

 
1.04  OPEN EXCAVATIONS 
 

A. All open excavations shall be adequately safeguarded by providing temporary barricades, 
caution signs, lights and other means to prevent accidents to persons and damage to 
property.  The Contractor shall, at his own expense, provide suitable and safe bridges and 
other crossings for accommodating travel by pedestrians and workmen.  Bridges provided 
for access to private property during construction shall be removed when no longer 
required.  If the excavation becomes a hazard, or if it excessively restricts traffic at any 
point, the County may require special construction procedures such as limiting the length 
of open trench, prohibiting stacking excavated material in the street and requiring that the 
trench shall not remain open overnight. 

 
B. The Contractor shall take precautions to prevent injury to the public due to open trenches.  

All trenches, excavated material, equipment, or other obstacles which could be dangerous 
to the public shall be barricaded and well lighted at all times when construction is not in 
progress. 

 
1.05 DISTRIBUTION SYSTEMS AND SERVICES 
 

A. The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or 
other related utility services.  He shall notify the County and the appropriate agency well in 
advance of any requirement for dewatering, isolating, or relocating a section of a utility, so 
that necessary arrangements may be made. 

 
B. If it appears that utility service will be interrupted for an extended period, the County may 

order the Contractor to provide temporary service lines at the Contractor's expense.  



100% Spec Tara20.docx 18 / 203 

Inconvenience of the users shall be kept to the minimum, consistent with existing 
conditions.  The safety and integrity of the systems are of prime importance in scheduling 
work. 

 
1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES 
 

A. The Contractor shall assume full responsibility for the protection of all buildings, structures 
and utilities, public or private, including poles, signs, services to building utilities, gas 
pipes, water pipes, hydrants, sewers, drains and electric and telephone cables and other 
similar facilities, whether or not they are shown on the Drawings.  The Contractor shall 
carefully support and protect all such structures and utilities from injury of any kind.  Any 
damage resulting from the Contractor's operation shall be repaired by the Contractor at his 
expense. 

 
B. The Contractor shall bear full responsibility for obtaining locations of all underground 

structures and utilities (including existing water services, drain lines and sewers).  
Services to buildings shall be maintained and all costs or charges resulting from damage 
thereto shall be paid by the Contractor. 

 
C. Protection and temporary removal and replacement of existing utilities and structures as 

described in this Section shall be a part of the work under the Contract and all costs in 
connection therewith shall be included in the unit prices established in the Bid. 

 
D. If, in the opinion of the County, permanent relocation of a utility owned by the County is 

required, he may direct the Contractor, in writing, to perform the work. Work so ordered 
will be paid for at the Contract unit prices, if applicable, or as extra work as classified in the 
General Conditions.  If relocation of a privately owned utility is required, the County will 
notify the utility to perform the work as expeditiously as possible.  The Contractor shall 
fully cooperate with the County and utility and shall have no claim for delay due to such 
relocation.  The Contractor shall notify public utility companies in writing at least 48 hours 
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities. 

 
1.07 TEST PITS 
 

Test pits for the purpose of locating underground pipeline or structures in advance of the 
construction shall be excavated and backfilled by the Contractor immediately after the 
utility location and the surface shall be restored in a manner equal or better than the 
original condition.  No separate payment will be made. 

 
1.08 CARE AND PROTECTION OF PROPERTY 
 

A. The Contractor shall be responsible for the preservation of all public and private property 
and shall use every precaution necessary to prevent damage thereto.  If any direct or 
indirect damage is done to public or private property by or on account of any act, 
omission, neglect, or misconduct in the execution of the work on the part of the Contractor, 
such property shall be restored by the Contractor, at his expense, to a condition equal or 
better to that existing before the damage was done, or he shall make good the damage in 
another manner acceptable to the County. 

 
B. All sidewalks which are disturbed by the Contractor's operations shall be restored to their 

original or better condition by the use of similar or comparable materials.  All curbing shall 
be restored in a condition equal to the original construction and in accordance with the 
best modern practice. 
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C. Along the location of this work, all fences, walks, bushes, trees, shrubbery and other 

physical features shall be protected and restored in a thoroughly workmanlike manner 
unless otherwise shown on the drawings.  Fences and other features removed by the 
Contractor shall be replaced in the location indicated by the County as soon as conditions 
permit.  All grass areas beyond the limits of construction which have been damaged by the 
Contractor shall be regraded and sodded to equal or exceed original conditions. 

 
D. Trees close to the work which drawings do not specify to be removed, shall be boxed or 

otherwise protected against injury.  The Contractor shall trim all branches that are liable to 
damage because of his operations, but in no case shall any tree be cut or removed without 
prior notification to the County.  All injuries to bark, trunk, limbs and roots of trees shall be 
repaired by dressing, cutting and painting according to approved methods, using only 
approved tools and materials. 

 
E. The protection, removal and replacement of existing physical features along the line of 

work shall be a part of the work under the Contract and all costs in connection therewith 
shall be included in the unit and/or lump sum prices established under the items in the Bid. 

 
1.09 MAINTENANCE OF TRAFFIC 
 

A. Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that 
will prevent the normal flow of traffic during an extended construction stoppage, for any 
reason, shall be minimized.  In the event an extended construction stoppage is found to be 
necessary, Contractor shall, at his own expense, provide normal traffic flow during 
extended construction stoppage.  Extended stoppage will be defined by the County. 

 
B. All excavated material shall be placed so that vehicular and pedestrian traffic may be 

maintained at all times.  If the Contractor's operations cause traffic hazards, he shall repair 
the road surface, provide temporary roadways, erect wheel guards or fences, or take other 
safety measures which are satisfactory to the County. 

 
C. Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 

01570 of this specification.. 
 
1.10 WATER FOR CONSTRUCTION PURPOSES 
 

A. In locations where public water supply is available, the Contractor may purchase water for 
all construction purposes. 

 
B. The Contractor shall be responsible for paying for all water tap fees incurred for the 

purpose of obtaining a potable water service or temporary use meter. 
 
1.11 MAINTENANCE OF FLOW 
 

The Contractor shall at his own cost, provide for the flow of sewers, drains and water 
courses interrupted during the progress of the work and shall immediately cart away and 
remove all offensive matter.  The entire procedure of maintaining existing flow shall be 
fully discussed with the County well in advance of the interruption of any flow. 

 
1.12 CLEANUP 
 

During the course of the work, the Contractor shall keep the site of his operations in as 
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clean and neat a condition as is possible.  He shall dispose of all residue resulting from 
the construction work and at the conclusion of the work, he shall remove and haul away 
any surplus excavation, broken pavement, lumber, equipment, temporary structures and 
any other refuse remaining from the construction operations and shall leave the entire site 
of the work in a neat and orderly condition. 

 
1.13 COOPERATION WITHIN THIS CONTRACT 
 

A. All firms or person authorized to perform any work under this Contract shall cooperate with 
the General Contractor and his subcontractors or trades and shall assist in incorporating 
the work of other trades where necessary or required. 

 
B. Cutting and patching, drilling and fitting shall be carried out where required by the trade or 

subcontractor having jurisdiction, unless otherwise indicated herein or directed by the 
County. 

 
1.14 PROTECTION OF CONSTRUCTION AND EQUIPMENT 
 

A. All newly constructed work shall be carefully protected from injury in any way.  No 
wheeling or walking or placing of heavy loads on it shall be allowed and all portions injured 
shall be reconstructed by the Contractor at his own expense. 

 
B. All structures shall be protected in a manner approved by the County.  Should any of the 

floors or other parts of the structures become heaved, cracked, or otherwise damaged, all 
such damaged portions of the work shall be completely repaired and made good by the 
Contractor, at his own expense and to the satisfaction of the County.  If, in the final 
inspection of the work, any defects, faults, or omissions are found, the Contractor shall 
cause the same to be repaired or removed and replaced by proper materials and 
workmanship without extra compensation for the materials and labor required.  Further, 
the Contractor shall be fully responsible for the satisfactory maintenance and repair of the 
construction and other work undertaken herein, for at least the warranty period described 
in the Contract. 

 
C. Further, the Contractor shall take all necessary precautions to prevent damage to any 

structure due to water pressure during and after construction and until such structure is 
accepted and taken over by the County. 

 
1.15 CONSTRUCTION WITHIN RIGHT-OF-WAY 
 

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and 
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous 
thereto shall be in accordance with FDOT or Manatee County Standards and 
Specifications, whichever is applicable.  Contractor shall satisfy the authorized 
representative of the FDOT with respect to proper safety procedures, construction 
methods, required permitting, etc., within the FDOT right-of-way. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 

 
 

END OF SECTION 
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SECTION 01030 SPECIAL PROJECT PROCEDURES 
 
PART 1 GENERAL 
 
1.01 PERMITS 
  

Upon notice of award, the Contractor shall immediately apply for all applicable permits not 
previously obtained by the County to do the work from the appropriate governmental 
agency or agencies.  No work shall commence until all applicable permits have been 
obtained and copies delivered to the County.  The costs for obtaining all permits shall be 
borne by the Contractor. 

 
1.02 CONNECTIONS TO EXISTING SYSTEM 
 

The Contractor shall perform all work necessary to locate, excavate and prepare for 
connections to the existing systems all as shown on the Drawings or where directed by the 
County.  The cost for this work and for the actual connection shall be included in the price 
bid for the project and shall not result in any additional cost to the County.  The termination 
point for each contract shall be as shown on the Contract Drawings. 

 
1.03 RELOCATIONS 
  

The Contractor shall be responsible for the coordination of the relocation of structures, 
including but not limited to light poles, power poles, signs, sign poles, fences, piping, 
conduits and drains that interfere with the positioning of the work as set out on the 
Drawings. No relocation of the items under this Contract shall be done without approval 
from the County. 

 
1.04 EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES 
 

A. The attention of the Contractor is drawn to the fact that during excavation, the possibility 
exists of the Contractor encountering various utility lines not shown on the Drawings.  The 
Contractor shall exercise extreme care before and during excavation to locate and flag 
these lines as to avoid damage to the existing lines.   

 
B. It is the responsibility of the Contractor to ensure that all utility or other poles, the stability 

of which may be endangered by the close proximity of excavation, are temporarily stayed 
in position while work proceeds in the vicinity of the pole and that the utility or other 
companies concerned be given reasonable advance notice. 

 
C. The existing utility locations are shown without express or implied representation, 

assurance, or guarantee that they are complete or correct or that they represent a true 
picture of underground piping to be encountered.  The Contractor shall be responsible for 
notifying the various utility companies to locate their respective utilities in advance of 
construction in conformance with all requirements provided for in the Florida Underground 
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

 
D. The existing piping and utilities that interfere with new construction shall be rerouted as 

shown, specified, or required.  Before any piping and utilities not shown on the Drawings 
are disturbed, the Contractor shall notify the County and shall provide suggestions on how 
best to resolve the issue.   
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E. The Contractor shall exercise care in any excavation to locate all existing piping and 
utilities.  All utilities which do not interfere with complete work shall be carefully protected 
against damage.  Any existing utilities damaged in any way by the Contractor shall be 
restored or replaced by the Contractor at his expense as directed by the County. 

 
F. It is intended that wherever existing utilities such as water, sewer, gas, telephone, 

electrical, or other service lines must be crossed, deflection of the pipe within 
recommended limits and cover shall be used to satisfactorily clear the obstruction unless 
otherwise indicated in the Drawings.  However, when in the opinion of the County this 
procedure is not feasible, he may direct the use of fittings for a utilities crossing as detailed 
on the Drawings.  No deflections will be allowed in gravity sanitary sewer lines or in 
existing storm sewer lines. 

 
1.05 SUSPENSION OF WORK DUE TO WEATHER 
 

Refer to FDOT Standards and Specifications Book, Section 8. 
 
1.06 HURRICANE PREPAREDNESS PLAN 
 

A. Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County 
a Hurricane Preparedness Plan.  The plan should outline the necessary measures which 
the Contractor proposes to perform at no additional cost to the County in case of a 
hurricane warning. 

 
B. In the event of inclement weather, or whenever County shall direct, Contractor shall insure 

that he and his Subcontractors shall carefully protect work and materials against damage 
or injury from the weather.  If, in the opinion of the County, any portion of work or materials 
is damaged due to the failure on the part of the Contractor or Subcontractors to protect the 
work, such work and materials shall be removed and replaced at the expense of the 
Contractor. 

 
1.07 POWER SUPPLY 
  

Electricity as may be required for construction and permanent power supply shall be 
secured and purchased by the Contractor. 

 
1.08 SALVAGE 
  

Any existing equipment or material, including, but not limited to, valves, pipes, fittings, 
couplings, etc., which   is   removed   or  replaced  as  a  result  of construction under this 
project may be designated as salvage by the County and if so shall be protected for a 
reasonable time until picked up by the County.  Any equipment or material not worthy of 
salvaging, as directed by the County, shall be disposed of by the Contractor at no 
additional cost. 

 
1.09 DEWATERING 
 

A. The Contractor shall do all groundwater pumping necessary to prevent flotation of any part 
of the work during construction operations with his own equipment. 

 
B. The Contractor shall pump out water and wastewater which may seep or leak into the 

excavations for the duration of the Contract and with his own equipment.  He shall dispose 
of this water in an appropriate manner. 
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1.10 ADDITIONAL PROVISIONS 
 

A. Before commencing work on any of the existing pipelines, structures or equipment, the 
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the 
date he proposes to commence such work. 

 
B. The Contractor shall provide, at his own expense, all necessary temporary facilities for 

access to and for protection of, all existing facilities.  The County's personnel must have 
ready access at all times to the existing facilities.  The Contractor is responsible for all 
damage to existing structures, equipment and facilities caused by his construction 
operations and must repair all such damage when and as ordered by the County. 

 
1.11 CONSTRUCTION CONDITIONS 
  

The Contractor shall strictly adhere to the specific requirements of the governmental 
unit(s) and/or agency(ies) having jurisdiction over the work.  Wherever there is a 
difference in the requirements of a jurisdictional body and these Specifications, the more 
stringent shall apply. 

 
1.12 PUBLIC NUISANCE 
 

A. The Contractor shall not create a public nuisance including but not limited to 
encroachment on adjacent lands, flooding of adjacent lands, excessive noise or dust. 

 
B. Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance 

81-3, The Manatee County Noise Control Ordinance).  Sound levels in excess of such 
ordinance are sufficient cause to have the work halted until equipment can be quieted to 
these levels.  Work stoppage by the County for excessive noise shall not

 

 relieve the 
Contractor of the other portions of this specification. 

C. No extra charge may be made for time lost due to work stoppage resulting from the 
creation of a public nuisance. 

 
1.13 WARRANTIES 
 

A. All material supplied under these Specifications shall be warranted by the Contractor and 
the manufacturers for a period of three (3) years.  Warranty period shall commence on the 
date of County acceptance. 

 
B. The material shall be warranted to be free from defects in workmanship, design and 

materials.  If any part of the system should fail during the warranty period, it shall be 
replaced at no expense to the County. 

 
C. The manufacturer's warranty period shall run concurrently with the Contractor's warranty 

or guarantee period.  No exception to this provision shall be allowed.  The Contractor shall 
be responsible for obtaining warranties from each of the respective suppliers or 
manufacturers for all the material specified under these contract specifications, 

 
D. In the event that the manufacturer is unwilling to provide a three-year warranty 

commencing at the time of County acceptance, the Contractor shall obtain from the 
manufacturer a four (4) year warranty starting at the time of equipment delivery to the job 
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site.  This four-year warranty shall not relieve the Contractor of the three-year warranty 
starting at the time of County acceptance of the equipment. 

 
1.14 FUEL STORAGE & FILLING 
 

A. If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment 
(other than hand-held equipment), he is responsible for any required response, clean-up 
or reporting required, at no additional cost to the county. 
 

B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start 
of construction if required. 
 

PART 2 PRODUCTS  
 
 
2.01 FUSIBLE PVC 
 

A. Fusible PVC pipe and accessories shall meet the requirements of specification section 
02622 and AWWA Standard C-900 or C-905, Polyvinyl Chloride (PVC) Pipe, as 
appropriate.  All requirements indicated in paragraphs 2.01.A.1 & 2 apply to the applicable 
size pipe except that the pipe shall be extruded with plain ends.  The ends shall be square 
to the pipe and free of any bevel or chamfer. 
  

B. Where fusible PVC pipe is joined to fusible PVC pipe, it shall be by thermal butt fusion. 
Thermal fusion shall be accomplished in accordance with the written instructions of the 
pipe manufacturer and fusion equipment supplier. The installer of the thermal butt fused 
PE pipe shall have received training in heat fusion pipe joining methods and shall have 
had experience in performing this type of work. 

  
C.  Horizontal directional drilled fusible PVC pipe shall be installed in a manner not to exceed 

the manufacturer’s recommended bending radius or recommended safe pulling force.   
 
 
PART 3 EXECUTION  
 
3.01 HORIZONTAL DIRECTIONAL DRILLING 
 
 All of the requirements of section 02619, Horizontal Directional Drilling shall apply except 

that fusible PVC pipe shall be used instead of HDPE pipe. 
 

 
 
 
 
 

END OF SECTION 
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SECTION 01045 CUTTING AND PATCHING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for all cutting, fitting and patching, including 
excavation and backfill, required to complete the work or to: 

 
1. Make its several parts fit together properly. 
2. Uncover portions of the work to provide for installation of ill-timed work. 
3. Remove and replace defective work. 
4. Remove and replace work not conforming to requirements of Contract Documents. 
5. Provide penetrations of non-structural surfaces for installation of piping and 

electrical conduit. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

Comply with specifications and standards for each specific product involved. 
 
PART 3 EXECUTION 
 
3.01 INSPECTION 
 

A. Inspect existing conditions of project, including elements subject to damage or to 
movement during cutting and patching. 

 
B. After uncovering work, inspect conditions affecting installation of products, or performance 

of work. 
 

C. Report unsatisfactory or questionable conditions to County.  Do not proceed with work 
until County has provided further instructions. 

 
3.02 PREPARATION 
 

A. Provide adequate temporary support as necessary to assure structural value to integrity of 
affected portion of work. 

 
B. Provide devices and methods to protect other portions of project from damage. 

 
C. Provide protection from elements for that portion of the project which may be exposed by 

cutting and patching work and maintain excavations free from water. 
 
3.03 PERFORMANCE 
 

A. Execute cutting and demolition by methods which will prevent damage to other work and 
will provide proper surfaces to receive installation of repairs. 

 
B. Execute excavating and backfilling by methods which will prevent settlement or damage to 

other work. 
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C. Fit and adjust products to provide a finished installation to comply with specified products, 
functions, tolerances and finishes. 

 
D. Restore work which has been cut or removed; install new products to provide completed 

work in accordance with the requirements of the Contract Documents. 
 

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through 
surfaces. 

 
F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes. 

 
 

END OF SECTION 
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SECTION 01050 FIELD ENGINEERING AND SURVEYING 

 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall provide and pay for field surveying service required for the project. 
 

B. The Contractor shall furnish and set all necessary stakes to establish the lines and grades 
as shown on the Contract Drawings and layout each portion of the Work of the Contract. 

 
1.02 QUALIFICATION OF SURVEYOR AND ENGINEER 
 

All construction staking shall be conducted by or under the supervision of a Florida 
Registered Professional  Surveyor and Mapper.  The Contractor shall be responsible for 
the layout of all such lines and grades, which will be subject to verification by the County. 

 
1.03 SURVEY REFERENCE POINTS 
 

A. Existing basic horizontal and vertical control points for the Project are designated on the 
Contract Drawings. 

 
B. Locate and protect all survey monumentation, property corners and project control points 

prior to starting work and preserve all permanent reference points during construction.  All 
costs associated with the replacement of all survey monumentation, property corners and 
project control points shall be borne by the Contractor. 

 
Make no changes or relocations without prior written notice to County. 
 
Report to County when any reference point is lost or destroyed, or requires relocation 
because of necessary changes in grades or locations. 
 
Require surveyor to replace project control points which may be lost or destroyed. 
 
Establish replacements based on original survey control. 

 
1.04 PROJECT SURVEY REQUIREMENTS 
 

The Contractor shall establish temporary bench marks as needed, referenced to data 
established by survey control points. 

 
1.05 RECORDS 
 

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 
Florida to verify survey data and properly prepare record drawings per Section 01720. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01090 REFERENCE STANDARDS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS 
 

Abbreviations and acronyms used in Contract Documents to identify reference standards. 
 

A. Application:  When a standard is specified by reference, comply with requirements and 
recommendations stated in that standard, except when requirements are modified by the 
Contract Documents, or applicable codes established stricter standards. 

 
B. Publication Date:  The most recent publication in effect on the date of issue of Contract 

Documents, except when a specific publication date is specified. 
 
1.03 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS 
 

Obtain copies of reference standards direct from publication source, when needed for 
proper performance of work, or when required for submittal by Contract Documents. 

 
AA Aluminum Association 

818 Connecticut Avenue, N.W. 
Washington, DC  20006 

 
AASHTO American Association of State Highway and Transportation Officials 

444 North Capital Street, N.W. 
Washington, DC  20001 

 
ACI American Concrete Institute 

Box 19150 
Reford Station 
Detroit, MI  48219 

 
AI Asphalt Institute 

Asphalt Institute Building 
College Park, MD  20740 

 
AISC American Institute of Steel Construction 

1221 Avenue of the Americas 
New York, NY  10020 

 
AISI American Iron and Steel Institute 

1000 16th Street NW 
Washington, DC  20036 

 
ANSI American National Standards Institute 

1430 Broadway 
New York, NY  10018 

 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

179l Tullie Circle, N.E. 
Atlanta, GA  30329 
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ASME American Society of Mechanical Engineers 
345 East 47th Street 
New York, NY  10017 

 
ASTM American Society for Testing and Materials 

1916 Race Street 
Philadelphia, PA  19103 

 
AWWA American Water Works Association 

6666 West Quincy Avenue 
Denver, CO  80235 

 
AWS American Welding Society 

2501 N.W. 7th Street 
Miami, FL  33125 

 
CRSI Concrete Reinforcing Steel Institute 

180 North LaSalle Street, Suite 2110 
Chicago, IL  60601 

 
FDEP Florida Department of Environmental Protection 

3900 Commonwealth Blvd. 
Tallahassee, Florida  32399 

 
FDOT Florida Department of Transportation Standards Specifications for Road 

and Bridge Construction 
Maps & Publication Sales - Mail Station 12 
605 Suwannee St. 
Tallahassee, FL   32399-0450 

 
FS Federal Specification 

General Services Administration Specifications and Consumer Information 
Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, DC  20407 

 
MCPW UTIL STD Manatee County Utility Engineering 

4410-B 66th St. W. 
Bradenton, FL  34210 

 
MLSFA Metal Lath/Steel Framing Association 

221 North LaSalle Street 
Chicago, IL  60601 

 
MMA Monorail Manufacturer's Association 

1326 Freeport Road 
Pittsburgh, PA  15238 

 
NAAMM National Association of Architectural Metal Manufacturers 

221 North LaSalle Street 
Chicago, IL  60601 

 
NEMA National Electrical Manufacturer's Assoc. 
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2101 L Street N.W. 
Washington, DC  20037 

 
OHSA Occupational Safety and Health Assoc. 

5807 Breckenridge Pkwy., Suite A 
Tampa, FL 33610-4249 

 
PCA Portland Cement Association 

5420 Old Orchard Road 
Skokie, IL  20076 

 
PCI Prestressed Concrete Institute 

20 North Wacker Drive 
Chicago, IL  60606 

 
SDI Steel Door Institute 

712 Lakewood Center North 
Cleveland, OH  44107 

 
SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

8224 Old Court House Road 
Vienna, VA  22180 

 
SSPC Steel Structures Painting Council 

402 24th Street, Suite 600 
Pittsburgh, PA   15213 

 
SWFWMD Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, FL 34604-6899 

 
UL Underwriter's Laboratories, Inc. 

333 Pfingston Road 
Northbrook, IL  60062 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01150 MEASUREMENT AND PAYMENT 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

A. The scope of this section of the Contract Documents is to further define the items included in 
each Bid Item in the Bid Form section of the Contract Documents.  Payment will be made 
based on the specified items included in the description in this section for each bid item. 

 
B. All contract prices included in the Bid Form section will be full compensation for all shop 

drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to 
complete the construction as shown on the Drawings and/or as specified in the Contract 
Documents to be performed under this Contract.  Actual quantities of each item bid on a unit 
price basis will be determined upon completion of the construction in the manner set up for 
each item in this section of the Specifications.  Payment for all items listed in the Bid Form 
will constitute full compensation for all work shown and/or specified to be performed under 
this Contract. 

 
1.02 ESTIMATED QUANTITIES 
 

 The quantities shown are approximate and are given only as a basis of calculation upon 
which the award of the Contract is to be made. The County does not assume any 
responsibility for the final quantities, nor shall the Contractor claim misunderstanding 
because of such estimate of quantities.  Final payment will be made only for satisfactorily 
completed quantity of each item. 

 
1.03 WORK OUTSIDE AUTHORIZED LIMITS 
 

 No payment will be made for work constructed outside the authorized limits of work. 
 
1.04 MEASUREMENT STANDARDS 
 

 Unless otherwise specified for the particular items involved, all measurements of distance 
shall be taken horizontally or vertically. 

 
1.05 AREA MEASUREMENTS 
 
 In the measurement of items to be paid for on the basis of area of finished work, the lengths 

and/or widths to be used in the calculations shall be the final dimensions measured along the 
surface of the completed work within the neat lines shown or designated. 

 
1.06 LUMP SUM ITEMS 
 
 Where payment for items is shown to be paid for on a lump sum basis, no separate payment 

will be made for any item of work required to complete the lump sum items.  Lump sum 
contracts shall be complete, tested and fully operable prior to request for final payment.  
Contractor may be required to provide a break-down of the lump sum totals. 

 
1.07 UNIT PRICE ITEM 
 

 Separate payment will be made for the items of work described herein and listed on the Bid 
Form.  Any related work not specifically listed, but required for satisfactory completion of the 
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work shall be considered to be included in the scope of the appropriate listed work items. 
 

 No separate payment will be made for the following items and the cost of such work shall be 
included in the applicable pay items of work.  Final payments shall not be requested by the 
Contractor or made by the County until as-built (record) drawings have been submitted and 
approved by the County. 

 
   1. Shop Drawings, Working Drawings. 
  2. Clearing, grubbing and grading except as hereinafter specified. 
  3. Trench excavation, including necessary pavement removal and rock removal, except 

as otherwise specified. 
  4. Dewatering and disposal of surplus water. 
  5. Structural fill, backfill, and grading. 
  6. Replacement of unpaved roadways, and shrubbery plots. 
  7. Cleanup and miscellaneous work. 
  8. Foundation and borrow materials, except as hereinafter specified. 
  9. Testing and placing system in operation. 
  10. Any material and equipment required to be installed and utilized for the tests. 
  11. Pipe, structures, pavement replacement, asphalt and shell driveways and/or 

appurtenances included within the limits of lump sum work, unless otherwise shown. 
  12. Maintaining the existing quality of service during construction. 
  13. Maintaining or detouring of traffic. 
  14. Appurtenant work as required for a complete and operable system. 
  15. Seeding and hydromulching. 
  16. As-built Record Drawings. 
 
 
   
 BID ITEM 1 - PVC (C-905) FORCE MAIN  
 
 Payment for all work included in this Bid Item shall be made at the applicable Contract unit 

price bid per the schedule of prices for furnishing and installing the listed diameter of DR 18 
PVC force main (AWWA C-900, CL-150 or C-905, CL-235) pipe and fittings as shown on the 
Contract Drawings and listed on the Bid Form.  Measurement and Payment shall be made for 
the actual length of the listed diameter pipe installed and will represent full compensation for 
all labor, materials, excavation, including rock, dewatering, stormwater and dewatering 
permits (to be acquired by the contractor), bedding, backfill, compaction, testing and 
equipment required to complete these Bid Items.  No additional compensation shall be made 
for excavation below the bottom of the pipe, for rock removal or bedding and backfill material, 
or for repair of any trench settlement. 

  
 BID ITEM  2 - JACK & BORE STEEL CASING 
 
 Payment for all work included in this Bid Item will be made at the applicable Contract unit 

price bid per linear foot for furnishing and installing steel casing pipe by jacking and boring as 
shown on the Contract Drawings.  Payment shall represent full compensation for all labor, 
materials, equipment, and incidentals necessary to complete the work, including but not 
limited to steel pipe, welding, excavation, backfill, compaction, shoring and sheeting, 
dewatering, end seals, installation in accordance with all county and FDOT requirements, 
carrier pipe spacers, end seals, and No. 10 copper clad steel tracer wire, ready for approval 
and acceptance by the Engineer/Owner. 
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 BID ITEM 3  - DUCTILE IRON  FORCE MAIN 
 
 Payment for all work included in this Bid Item shall be made at the applicable Contract unit 

price bid per linear foot for furnishing and installing the listed diameter and class of epoxy 
lined ductile iron  main (AWWA C-151, CL-50 or CL-350) pipe as shown on the Contract 
Drawings or where directed by the Project Representative.  Measurement and Payment shall 
be made for the actual length of the listed diameter pipe installed and will represent full 
compensation for all labor, materials, excavation, including rock, 10 gage copper clad steel 
wire, detectable tape, dewatering, thrust blocking, bedding, backfill, compaction, testing and 
equipment required to complete these Bid Items.  No additional compensation will be made 
for excavation below the bottom of the pipe, for rock removal or bedding and backfill 
materials, or for repair of any trench settlement. 

 
  
 BID ITEM 4 - FUSIBLE PVC (C-905) FORCE MAIN  
 
 Payment for all work included in this Bid Item shall be made at the applicable Contract unit 

price bid per the schedule of prices for furnishing and installing the listed diameter of DR 18  
fusible PVC force main (AWWA C-900, CL-150 or C-905, CL-235) pipe and fittings as shown 
on the Contract Drawings and listed on the Bid Form.  Measurement and Payment shall be 
made for the actual length of the listed diameter pipe and installed and will represent full 
compensation for all labor, materials, excavation, including rock, dewatering, bedding, 
backfill, compaction, fusing of joints, insertion into casing, testing and equipment required to 
complete these Bid Items.  No additional compensation shall be made for excavation below 
the bottom of the pipe, for rock removal or bedding and backfill material, or for repair of any 
trench settlement. 

 
 
 BID ITEM  5 - PIPE RESTRAINTS 
 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid per each restraint required to restrain the piping shown on the Contract Drawings.  
Measurement will be based on each complete restraint furnished and installed except 
where specifically included in another pay item. Payment shall represent full compensation 
for all labor, material, equipment, excavation, including rock, bedding, backfill, compaction, 
and testing required to complete this Bid Item.  This Bid Item includes the installation of  
restraints (EBAA Iron or equal) used in restraining PVC and ductile iron pipe of the 
specified type acceptably furnished and installed as shown on the drawings or where 
directed by the Project Representative and in accordance with the pipe and restraint 
manufacturer's requirements. The work shall include, but is not limited to, all bolts, nuts, 
washers, gaskets, and all other related and necessary materials, work and equipment 
required  or associated with this item 

  
 
 BID ITEM 6 - TAPPING VALVE AND SLEEVE 
 
 Payment for all work included in these Bid Items shall be at the applicable Contract unit price 

bid per each tapping sleeve including tapping valve for furnishing and installing the listed 
diameter tapping sleeve and tapping valve, box, cover and concrete pad as shown on the 
Contract Drawings and listed on the Bid Form.  Prior to the tapping operation, the Contractor 
will contact the County as to the date and time of the proposed work.  The tapping operation 
itself up to 12-inches in diameter will be performed by the County.  All tapping operations 
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larger than 12 inches in diameter shall be performed by the Contractor with the County’s 
Representative present.  Payment shall represent full compensation for all labor, material, 
excavation, including rock as necessary, bedding, backfill, compaction testing, disinfection 
and equipment required to complete these Bid Items. 

 
  
 BID ITEM 7 - DUCTILE IRON FITTINGS, WASTEWATER 
 
 Payment for all work included in these Bid Items will be made at the applicable Contract unit 

price bid per pound for furnishing and installing each listed ductile iron fitting (epoxy lined) as 
shown on the Contract Drawings and listed on the Bid Form.  Payment will be made for each 
fitting installed and will represent full compensation for all labor, material, excavation, 
including rock, bedding, backfill, compaction, testing and equipment required to complete 
these Bid Items. 

 
 BID ITEM  8 - CONNECTION TO EXISTING FORCE MAIN 
 
 Payment for all work included under this Bid Item shall be made at the applicable Contract 

unit price bid per each connection for connecting the proposed force main to the existing 
force main at the locations shown on the Contract Drawings. 

 
Payment shall represent full compensation for all labor, excavation, including rock as 
necessary, dewatering, pipe, bedding, materials, equipment, backfill, compaction, sheeting, 
testing, and bypass pumping of sewage.  Also included shall be all other appurtenances and 
incidentals required or specified to complete the connection except valves and asphalt road 
restoration.  No additional compensation will be made by the Owner for excavation 
performed below the bottom of the pipe, for rock removal or materials or for repair of any 
trench settlement.  Payment for all work under this Bid Item shall be made at the Contract 
unit price bid per each connection. 
 

 The work shall include, but is not limited to, all connectors, restraints, fittings, adapters, 
gaskets, testing, removal  and installation of thrust blocks, removal of existing pipe, 
temporary thrust blocks, plugs, caps, and all related and necessary materials, work and 
equipment required associated with this item 

 
 BID ITEM 9  - TRAFFIC CONTROL TO FDOT STANDARDS 
 
 Payment for all work included in this Bid Item will be made at the applicable Contract lump 

sum price bid for preparing and implementing all traffic control plans required by FDOT and 
the County, including supply of all traffic control devices, signs, flagmen, barricades, detours, 
temporary signal re-timing, temporary striping, traffic and safety barriers for jack & bore 
excavation, and other measures, Traffic plans shall be subject to approval by the County and 
FDOT.  Payment shall represent full compensation for and all labor, materials and equipment 
for all incidentals necessary for completion of this Bid Item, ready for approval and 
acceptance by the Engineer/Owner. 

 
 
 BID ITEM 10 & 11 - SEEDING AND SODDING 
 
 Payment for all work included in these Bid Items will be made at the applicable Contract unit 

price bid per square yard for furnishing and installing seeding or sodding as shown on the 
Contract Drawings or as required by the Project Representative and listed on the Bid Form.  
Payment shall represent full compensation for all labor, materials, watering, necessary 
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equipment, and incidentals necessary to complete the work, ready for approval and 
acceptance by the County. 

 
 BID ITEM  12 - AIR RELEASE VALVE ASSEMBLY INCLUDING MANHOLE 
  
 Payment for work under this Bid Item shall be made at the Contract unit price bid for each air 

release valve assembly and manhole furnished and installed  complete including frame and 
cover, fittings, adapters, restraints, valves, all protective coatings, sealing of lift holes, 
rainwater protector, and other components as shown on the Contract Drawings. 

 
 Measurement shall be for each ARV assembly with manhole installed complete and 

accepted.  Excavation, including rock as necessary, bedding, backfill, dewatering, sheeting, 
concrete, tracer wire, testing and all other items necessary for a completed system in 
accordance with the Contract Documents shall be included.  Payment shall represent full 
compensation for all labor, materials, equipment and incidental items necessary to complete 
each ARV, ready for operation and approval by the Engineer and Owner. 

 
 

BID ITEM   13 - ASPHALT ROAD RESTORATION (BASE & RESURFACE) 
 
 This Bid Item includes the construction of all roadway base, subgrade preparation, and 

finish course as specified acceptably furnished, installed, and tested to the limits shown on 
the drawings or where directed by the Project Representative. Measurement will be 
according to the square yards of pavement installed. Payment for all work under this Bid 
Item, shall be made at the applicable Contract unit price bid per square yard of roadway 
pavement restoration. Payment will include complete restoration of the roadway section in 
accordance with the applicable details on the Contract Drawings, but not less than 1-1/2 
inches of FDOT Type III asphaltic concrete, the necessary base, subbase or compacted 
suitable excavation material, sawcutting and removal and disposal of existing roadway 
pavement, and disposal of excess and waste material, all in accordance with these 
Specifications. 
 
The work shall include, but is not limited to, all requirements of the Florida Department of 
Transportation Standard Specifications for Road and Bridge Construction and the 
Manatee County Transportation Department requirements for pavement repair. 

 
 BID ITEM   14  -  ASPHALT ROAD RESTORATION (MILL & RESURFACE) 
 

This Bid Item includes the milling and construction of a finish course of the specified type 
and thickness acceptably furnished, installed, and tested to the limits shown on the 
drawings or where directed by the Project Representative. Measurement will be according 
to the square yards of pavement milled and resurfaced. Payment for all work under this 
Bid Item, shall be made at the applicable Contract unit price bid per square yard of 
roadway pavement milled and resurfaced. 
 

 The work shall include, but is not limited to, all requirements of the Florida Department of 
Transportation Standard Specifications for Road and Bridge Construction and the 
Manatee County Transportation Department requirements for paving. 

 
 
 BID ITEM 15  - CONCRETE SIDEWALK REPLACEMENT 
 
 Payment for all work included in this Bid Item will be made at the applicable Contract unit 
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price bid per square yard for removal and replacement of existing concrete sidewalk as 
shown on the Drawings or where directed by the Project Representative.  Measurement will 
be per actual number of square yards of sidewalk installed.  Payment shall represent full 
compensation for removal and replacement of existing sidewalk, including but not limited to 
all labor, material and equipment for removal and disposal of existing sidewalk, compacting 
subgrade, forming, furnishing, placing the concrete, and finishing as specified and all 
incidentals necessary for completion of this Bid Item, ready for approval and acceptance by 
the Engineer/Owner. 

 
 BID ITEM 16  -  CURB & GUTTER REPLACEMENT 
 
 Payment for all work included in this Bid Item will be made at the applicable Contract unit 

price bid per linear foot for removal of existing curb & gutter and for furnishing and placing the 
curb & gutter as shown on the Drawings and listed on the Bid Form.  Measurement will be 
per actual number of linear feet of curbing or gutter installed.  Payment shall represent full 
compensation for removal and disposal of existing curb & gutter and all labor, material and 
equipment for compacting subgrade, forming, furnishing, placing the concrete, and finishing 
as specified and all incidentals necessary for completion of this Bid Item, ready for approval 
and acceptance by the County. 

 
 BID ITEM  17 – REMOVE AND INSTALL/REPLACE STORM DRAINS  
 
 Payment for all work included under this Bid Item shall be made at the applicable Contract 

lump sum price bid for removing and replacing the existing reinforced concrete drain pipes as 
shown on the plans between Station 35+60 and 37+80, and for extending the existing storm 
drain and installing a headwall at Station 21+00 as necessary to install the force main as 
shown on the Contract Drawings. 

 
Payment shall represent full compensation for all labor, excavation, including rock as 
necessary, dewatering, pipe, bedding, materials, labor, equipment, backfill, compaction, 
sheeting, connection to the existing storm drains, removal and replacement of the existing 
storm drains and headwall as necessary to install the force main.  Also included shall be all 
other appurtenances and incidentals required or specified to complete the connection to the 
existing storm drain pipe/headwall, restoring existing surface grades and stabilization of 
embankment around the proposed headwalls as required,  except sod and asphalt road 
restoration.  No additional compensation will be made by the Owner for excavation 
performed below the bottom of the pipe, for rock removal or materials or for repair of any pipe 
settlement resulting from the contractors work.  
 

 The work shall include, but is not limited to, all connectors, fittings, adapters, gaskets, 
concrete, reinforcement, removal  and disposal of waste, excess and/or unsuitable soil, 
concrete, supply and placement of suitable embankment fill, and all related and necessary 
permits required for or associated with this item 

 
 BID ITEM 18 - MISCELLANEOUS CONCRETE 
 
 Payment for all work under this Bid Item shall be made at the applicable Contract unit price 

bid per cubic yard of concrete as shown on the Bid Form for furnishing, placing and installing 
the miscellaneous concrete, measured in place, within the lines and grades as shown on the 
Contract Drawings and as described in the Specifications.  All concrete placed outside these 
lines and grades to fill unauthorized excavation and all concrete for replacing defective work 
shall be at the expense of the Contractor.  Concrete specifically included under any other Bid 
Item will not be measured or paid for under this Bid Item. 



100% Spec Tara20.docx 37 / 203 

 
 Measurement for miscellaneous concrete shall be per actual cubic yard of concrete 

furnished, placed and installed as shown on the Contract Drawings or as ordered by the 
County in writing.  This Bid Item includes encasements, nonreinforced pipe cradles, and like 
work.  Payment shall represent full compensation for all labor, materials, and equipment for 
mixing, placing, forming and curing of the concrete and all incidentals necessary to complete 
the concrete work, ready for approval and acceptance by the County. 

 
 BID ITEM 19 - DRIVEWAY RESTORATION 
 
 Payment for all work included in these Bid Items will be made at the applicable Contract unit 

price bid per square yard of asphalt or concrete driveway restoration as listed on the Bid 
Form.  Measurement of driveway restoration will be per the actual number of square yards 
replaced.  Payment shall represent full compensation for all labor, materials and equipment 
for cutting the edges of existing driveways, removal and disposal of existing driveway, 
compacting subgrade, furnishing and installing the asphalt or concrete driveway and all 
incidentals necessary to complete the driveway restoration as shown on the Contract 
Drawings and included in the Specifications, all ready for approval and acceptance by the 
County. 

 
 
 BID ITEM 20  - SILT FENCE AND EROSION CONTROL 
 
 Payment for all work included in this Bid Item shall be at the applicable Contract lump sum 

price bid for all silt fence and erosion control work to meet federal, state, county, and local 
requirements, and as shown on the Contract Drawings.  Payment shall represent full 
compensation for all labor, material, and equipment required to complete this Bid Item. 

 
 
  BID ITEM 21 - MOBILIZATION 
 

 Measurement and payment for this Bid Item shall include full compensation for the required 
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required 
insurance for the project and the Contractor's mobilization and demobilization costs as shown 
in the Bid Form.  Mobilization includes, but it not limited to: preparation and movement of 
personnel, equipment, supplies and incidentals such as safety and sanitary supplies/ facilities 

 
Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost unless 
the Contractor can prove to the County that his actual mobilization cost exceeds 10 percent 
(10%).  
 
Partial payments for this Bid Item will be made in accordance with the following schedule: 

 
Percent of Original 
Contract Amount: 

Percent  Allowable Payment of  
Mobilization/Demobilization Bid 

Item Price: 
5 25 
10 35 
25 45 
50 50 
75 75 

100 100 
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These payments will be subject to the standard retainage provided in the Contract.  Payment 
of the retainage will be made after completion of the work and demobilization. 

 
  BID ITEM 22 - MISCELLANEOUS WORK AND CLEANUP 
 
 Payment for all work included under this Bid Item shall be made at the Contract lump sum 

price bid listed in the Bid Form and shall represent full compensation for all labor, materials 
and equipment required to perform all the work as shown on the Contract Drawings and 
specified herein and any other miscellaneous work not specifically included for payment 
under other Bid Items obviously necessary to complete the Contract.  Partial payments will 
be based on the breakdown of the Bid Item in accordance with the Schedule of Values 
submitted by the Contractor and approved by the County.  Payment shall also include full 
compensation for project photographs, as-builts record drawings, project signs, rubbish and 
spoil removal, repair, replacement or relocation of all signs, walls, private irrigation systems 
and related items and any and all other items required to complete the project in accordance 
with Contract Documents. 

 
BID ITEM 23 - DISCRETIONARY WORK 
 
Payment for all work under this Bid Item and listed in the Bid Form shall be made only at the 
County's discretion in order to satisfactorily complete the project in accordance with the Plans 
and Specifications. 
 

PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01152 REQUESTS FOR PAYMENT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Submit Applications for Payment to the Project Manager or as directed at the 
preconstruction meeting, in accordance with the schedule established by Conditions of the 
Contract and Agreement between County and Contractor. 

 
1.02 FORMAT AND DATA REQUIRED 
 

A. Submit payment requests in the form provided by the County with itemized data typed in 
accordance with the Bid Form. 

 
B. Provide construction photographs in accordance with Contract Documents. 

 
1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the County requires substantiating data, Contractor shall submit suitable 
information with a cover letter. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 

Fill in application form as specified for progress payments. 
 
1.05 SUBMITTAL PROCEDURE 
 

A. Submit applications for payment at the times stipulated in the Agreement. 
 

B. Number: Three (3) copies of each application; all signed and certified by the Contractor. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01153 CHANGE ORDER PROCEDURES 
 
PART 1 GENERAL 
 
1.01 DEFINITION 
 

A. Change Order:  Major change in contract scope or time that must be approved and 
executed by the Board before it becomes effective. 

 
B. Administrative Change Adjustment:  Minor change order under 10% of project cost or 20% 

time, does not have to be Board approved. 
 

C. Field Directive Change:  Change to contract quantity that does not require a change of 
scope or time extension. 

 
1.02 REQUIREMENTS INCLUDED 
 

A. The Contractor shall promptly implement change order procedures: 
 

1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force account basis. 
3. Provide full documentation to County on request. 

 
B. The Contractor shall designate a member of the Contractor's organization who: 

 
1. Is authorized to accept changes to the Work. 
2. Is responsible for informing others in the Contractor's employ of the authorized 

changes into the Work. 
 
1.03 PRELIMINARY PROCEDURES 
 

A. Project Manager may initiate changes by submitting a Request to Contractor.  Request will 
include: 

 
1. Detailed description of the change, products, costs and location of the change in 

the Project. 
2. Supplementary or revised Drawings and Specifications. 
3. The projected time extension for making the change. 
4. A specified period of time during which the requested price will be considered 

valid. 
5. Such request is for information only and is not an instruction to execute the 

changes, nor to stop work in progress. 
 

B. Contractor may initiate changes by submitting a written notice to the Project Manager, 
containing: 

 
1. Description of the proposed changes. 
2. Statement of the reason for making the changes. 
3. Statement of the effect on the Contract Sum and the Contract Time. 
4. Statement of the effect on the work of separate contractors. 
5. Documentation supporting any change in Contract Sum or Contract Time, as 

appropriate. 
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1.04 FIELD DIRECTIVE CHANGE  
 

A. In lieu of a Change Order, the Project Manager may issue a Field Directive change for the 
Contractor to proceed with additional work within the original intent of the Project. 

 
B. Field Directive change will describe changes in the work,  with attachments of backup 

information to define details of the change. 
 

C. Contractor must sign and date the Field Directive change to indicate agreement with the 
terms therein. 

 
1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS 
 

A. Support each quotation for a lump sum proposal and for each unit price which has not 
previously been established, with sufficient substantiating data to allow the County to 
evaluate the quotation. 

 
B. On request, provide additional data to support time and cost computations: 

 
1. Labor required. 
2. Equipment required. 
3. Products required. 

a. Recommended source of purchase and unit cost. 
b. Quantities required. 

4. Taxes, insurance and bonds. 
5. Credit for work deleted from Contract, similarly documented. 
6. Overhead and profit. 
7. Justification for any change in Contract Time. 

 
C. Support each claim for additional costs and for work done on a time-and-material/force 

account basis, with documentation as required for a lump-sum proposal. 
 

1. Name of the County's authorized agent who ordered the work and date of the 
order. 

2. Date and time work was performed and by whom. 
3. Time record, summary of hours work and hourly rates paid. 
4. Receipts and invoices for: 

a. Equipment used, listing dates and time of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 
 

1.06 PREPARATION OF CHANGE ORDERS 
 

A. Project Manager will prepare each Change Order. 
 

B. Change Order will describe changes in the Work, both additions and deletions, with 
attachments as necessary to define details of the change. 

 
C. Change Order will provide an accounting of the adjustment in the Contract Sum and in the 

Contract Time. 
 
1.07 LUMP SUM/FIXED PRICE CHANGE ORDER 
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A. Project Manager initiates the form, including a description of the changes involved and 
attachments based upon documents and proposals submitted by the Contractor, or 
requests from the County, or both. 

 
B. Once the form has been completed, all copies should be sent to Contractor for approval.  

After approval by Contractor, all copies should be sent to County for approval.  The 
County will distribute executed copies after approval by the Board of County 
Commissioners. 

 
1.08 UNIT PRICE CHANGE ORDER 
 

A. Contents of Change Orders will be based on, either: 
 

1. County's definition of the scope of the required changes. 
2. Contractor's Proposal for a change, as approved by the County. 
3. Survey of completed work. 

 
B. The amounts of the unit prices to be: 

 
1. Those stated in the Agreement. 
2. Those mutually agreed upon between County and Contractor. 

 
1.09 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION 

CHANGE AUTHORIZATION 
 

A. At completion of the change, Contractor shall submit itemized accounting and supporting 
data as provided in the Article "Documentation of Proposals and Claims" of this Section. 
 

B. County will determine the allowable cost of such work, as provided in General Conditions 
and Supplementary Conditions. 
 

C. County will sign and date the Change Order to establish the change in Contract Sum and 
in Contract Time. 
 

D. County and Contractor will sign and date the Change Order to indicate their agreement 
therewith. 

 
1.10 CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Application for Payment forms to record each 
change as a separate item of work, and to record the adjusted Contract Sum. 

 
B. Periodically revise the Construction Schedule to reflect each change in Contract Time.  

Revise sub schedules to show changes for other items of work affected by the changes. 
 
C. Upon completion of work under a Change Order, enter pertinent changes in Record 

Documents. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
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END OF SECTION 
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SECTION 01200 PROJECT MEETINGS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The County shall schedule the pre-construction meeting, periodic progress meetings and 
special meetings, if required, throughout progress of work. 

 
B. Representatives of contractors, subcontractors and suppliers attending meetings shall be 

qualified and authorized to act on behalf of the entity each represents. 
 

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with 
Contract Documents and construction schedules. 

 
1.02 PRE-CONSTRUCTION MEETING 
 

A. Attendance: 
 

1. County's Engineer. 
2. County's Project Manager 
3. Contractor. 
4. Resident Project Representative. 
5. Related Labor Contractor's Superintendent. 
6. Major Subcontractors. 
7. Major Suppliers. 
8. Others as appropriate. 

 
B. Suggested Agenda: 

 
1. Distribution and discussion of: 

a. List of major subcontractors. 
b. Projected Construction Schedules. 
c. Coordination of Utilities 

2. Critical work sequencing. 
3. Project Coordination. 

a. Designation of responsible personnel. 
b. Emergency contact persons with phone numbers. 

4. Procedures and processing of: 
a. Field decisions. 
b. Submittals. 
c. Change Orders. 
d. Applications for Payment. 

5. Procedures for maintaining Record Documents. 
6. Use of premises: 

a. Office, work and storage areas. 
b. County's REQUIREMENTS. 

7. Temporary utilities. 
8. Housekeeping procedures. 
9. Liquidated damages. 
10. Equal Opportunity Requirements. 
11. Laboratory testing. 
12. Project / Job meetings:  Progress meeting, other special topics as needed. 
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PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 
 
PART 1 GENERAL 
 
1.01 GENERAL 
 

A. Construction under this contract must be coordinated with the County and accomplished in 
a logical order to maintain utilization and flow through existing facilities and public 
properties and rights-of-way and to allow construction to be completed within the time 
allowed by Contract Documents and in the manner set forth in the Contract. 

 
1.02 CONSTRUCTION SCHEDULING GENERAL PROVISIONS 
 

A. No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal 
holidays without written permission of the County.  However, emergency work may be 
done without prior permission. 

 
B. Night work may be established by the Contractor as regular procedure with the written 

permission of the County.  Such permission, however, may be revoked at any time by the 
County if the Contractor fails to maintain adequate equipment and supervision for the 
proper execution and control of the work at night. 

 
C. Due to potential health hazards and requirements of the State of Florida and the U.S. 

Environmental Protection Agency, existing facilities must be maintained in operation. 
 

D. The Contractor shall be fully responsible for providing all temporary piping, plumbing, 
electrical hook-ups, lighting, temporary structure, or other materials, equipment and 
systems required to maintain the existing facility's operations.  All details of temporary 
piping and temporary construction are not necessarily shown on the Drawings or covered 
in the Specifications.  However, this does not relieve the Contractor of the responsibility to 
insure that construction will not interrupt proper facility operations. 

 
E. The Contractor shall designate an authorized representative of his firm who shall be 

responsible for development and maintenance of the schedule and of progress and 
payment reports.  This representative of the Contractor shall have direct project control 
and complete authority to act on behalf of the Contractor in fulfilling the commitments of 
the Contractor's schedule. 

 
PART 2 PRODUCTS 
 
2.01 GENERAL REQUIREMENTS 
 

A. The Contractor shall submit a critical path schedule as described herein. 
 

B. The planning, scheduling, management and execution of the work is the sole 
responsibility of the Contractor.  The progress schedule requirement is established to 
allow County to review Contractor's planning, scheduling, management and execution of 
the work; to assist County in evaluating work progress and make progress payments and 
to allow other contractors to cooperate and coordinate their activities with those of the 
Contractor. 

 
2.02 FORM OF SCHEDULES 
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A. Prepare schedules using the latest version of Microsoft Project, or other County approved 
software, in the form of a horizontal bar chart diagram.  The diagram shall be time-scaled 
and sequenced by work areas.  Horizontal time scale shall identify the first work day of 
each week. 

 
B. Activities shall be at least as detailed as the Schedule of Values.  Activity durations shall 

be in whole working days.  In addition, man-days shall be shown for each activity or 
tabulated in an accompanying report. 

 
C. Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11 

inches suitable for reproduction.  Scale and spacing shall allow space for notations and 
future revisions. 

 
2.03 CONTENT OF SCHEDULES 
 

A. Each monthly schedule shall be based on data as of the last day of the current pay period. 
 

B. Description for each activity shall be brief, but convey the scope of work described. 
 

C. Activities shall identify all items of work that must be accomplished to achieve substantial 
completion, such as items pertaining to Contractor's installation and testing activities; 
items pertaining to the approval of regulatory agencies; contractor's time required for 
submittals, fabrication and deliveries; the time required by County to review all submittals 
as set forth in the Contract Documents; items of work required of County to support pre-
operational, startup and final testing; time required for the relocation of utilities. Activities 
shall also identify interface milestones with the work of other contractors performing work 
under separate contracts with County. 

 
D. Schedules shall show the complete sequence of construction by activities.  Dates for 

beginning and completion of each activity shall be indicated as well as projected 
percentage of completion for each activity as of the first day of each month. 

 
E. Submittal schedule for shop drawing review, product data, and samples shall show the 

date of Contractor submittal and the date approved submittals will be required by the 
County, consistent with the time frames established in the Specifications. 

 
F. For Contract change orders granting time extensions, the impact on the Contract date(s) 

shall equal the calendar-day total time extension specified for the applicable work in the 
Contract change orders. 

 
G. For actual delays, add activities prior to each delayed activity on the appropriate critical 

path(s).  Data on the added activities of this type shall portray all steps leading to the delay 
and shall further include the following:  separate activity identification, activity description 
indicating cause of the delay, activity duration consistent with whichever set of dates 
below applies, the actual start and finish dates of the delay or, if the delay is not finished, 
the actual start date and estimated completion date. 

 
H. For potential delays, add an activity prior to each potentially delayed activity on the 

appropriate critical path(s).  Data for added activities of this type shall include alternatives 
available to mitigate the delay including acceleration alternatives and further show the 
following:  separate activity identification, activity description indicating cause of the 
potential delay and activity duration equal to zero work days. 
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2.04 SUPPORTING NARRATIVE 
 

A. Status and scheduling reports identified below shall contain a narrative to document the 
project status, to explain the basis of Contractor's determination of durations, describe the 
Contract conditions and restraints incorporated into the schedule and provide an analysis 
pertaining to potential problems and practical steps to mitigate them. 

 
B. The narrative shall specifically include: 

 
1. Actual completion dates for activities completed during the monthly report period 

and actual start  
dates for activities commenced during the monthly report period. 

2. Anticipated start dates for activities scheduled to commence during the following 
monthly report period. 

3. Changes in the duration of any activity and minor logic changes. 
4. The progress along the critical path in terms of days ahead or behind the Contract 

date. 
5. If the Monthly Status Report indicates an avoidable delay to the Contract 

completion date or interim completion dates as specified in the Agreement, 
Contractor shall identify the problem, cause and the activities affected and provide 
an explanation of the proposed corrective action to meet the milestone dates 
involved or to mitigate further delays. 

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem, 
cause, duration, specific activities affected and  restraints of each activity. 

7. The narrative shall also discuss all change order activities whether included or not 
in the revised/current schedule of legal status.  Newly introduced change order 
work activities and the CPM path(s) that they affect, must be specifically identified.  
All change order work activities added to the schedule shall conform with the 
sequencing and Contract Time requirements of the applicable Change Order. 

8. Original Contract date(s) shall not be changed except by Contract change order.  A 
revision need not be submitted when the foregoing situations arise unless required 
by County.  Review of a report containing added activities will not be construed to 
be concurrence with the duration or restraints for such added activities; instead the 
corresponding data as ultimately incorporated into the applicable Contract change 
order shall govern. 

9. Should County require additional data, this information shall be supplied by 
Contractor within 10 calendar days. 

 
2.05 SUBMITTALS 
 

A. Contractor shall submit estimated and preliminary progress schedules (as identified in the 
Terms and Conditions of the Contract and the General Conditions), monthly status 
reports, a start-up schedule and an as-built schedule report all as specified herein. 

 
B. All schedules, including estimated and preliminary schedules, shall be in conformance 

with the Contract Documents. 
 

C. The finalized progress schedule discussed in the Contract Documents shall be the first 
monthly status report and as such shall be in conformance with all applicable 
specifications contained herein. 

 
D. Monthly Status Report submittals shall include a time-scaled (days after notice to proceed) 

diagram showing all contract activities and supporting narrative.  The initial detailed 
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schedule shall use the notice to proceed as the start date.  The finalized schedule, if 
concurred with by County, shall be the work plan to be used by the contractor for planning, 
scheduling, managing and executing the work. 

 
E. The schedule diagram shall be formatted as above.  The diagram shall include (1) all 

detailed activities included in the preliminary and estimated schedule submittals, (2) 
calendar days prior to substantial completion, (3) summary activities for the remaining  
days.  The critical path activities shall be identified, including critical paths for interim 
dates, if possible. 

 
F. The Contractor shall submit progress schedules with each application for payment. 

 
2.06 MONTHLY STATUS REPORTS 
 

A. Contractor shall submit detailed schedule status reports on a monthly basis with the 
Application for Payment.  The first such status report shall be submitted with the first 
Application for Payment and include data as of the last day of the pay period.  The Monthly 
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and 
a supporting narrative including updated information as described above. The Monthly 
Report will be reviewed by County and Contractor at a monthly schedule meeting and 
Contractor will address County's comments on the subsequent monthly report.  Monthly 
status reports shall be the basis for evaluating Contractor's progress. 

 
B. The "marked-up" diagram shall show, for the latest detailed schedule of legal status, 

percentages of completion for all activities, actual start and finish dates and remaining 
durations, as appropriate.  Activities not previously included in the latest detailed schedule 
of legal status shall be added, except that contractual dates will not be changed except by 
change order.  Review of a marked-up diagram by County will not be construed to 
constitute concurrence with the time frames,  duration, or sequencing for such added 
activities; instead the corresponding data as ultimately incorporated into an appropriate 
change order shall govern. 

 
2.07 STARTUP SCHEDULE 
 

A. At least 60 calendar days prior to the date of substantial completion, Contractor shall 
submit a time-scaled (days after notice to proceed) diagram detailing the work to take 
place in the period between 60 days prior to substantial completion, together with a 
supporting narrative.  County shall have 10 calendar days after receipt of the submittal to 
respond.  Upon receipt of County's comments, Contractor shall make the necessary 
revisions and submit the revised schedule within 10 calendar days.  The resubmittal, if 
concurred with by County, shall be the Work Plan to be used by Contractor for planning, 
managing, scheduling and executing the remaining work leading to substantial 
completion. 

 
B. The time-scaled diagram shall use the latest schedule of legal status for those activities 

completed ahead of the last 60 calendar days prior to substantial completion and detailed 
activities for the remaining 60-day period within the time frames outlined in the latest 
schedule of legal status. 

 
C. Contractor will be required to continue the requirement for monthly reports, as outlined 

above.  In preparing this report, Contractor must assure that the schedule is consistent 
with the progress noted in the startup schedule. 
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2.08 REVISIONS 
 

A. All revised Schedule Submittals shall be made in the same form and detail as the initial 
submittal and shall be accompanied by an explanation of the reasons for such revisions, 
all of which shall be subject to review and concurrence by County.  The revision shall 
incorporate all previously made changes to reflect current as-built conditions.  Minor 
changes to the approved submittal may be approved at monthly meetings; a minor change 
is not considered a revision in the context of this paragraph. 

 
B. A revised schedule submittal shall be submitted for review when required by County. 

 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County for review and approval:  working drawings, 
shop drawings, test reports and data on materials and equipment (hereinafter in this 
section called data), and material samples (hereinafter in this section called samples) as 
are required for the proper control of work, including, but not limited to those working 
drawings, shop drawings, data and samples for materials and equipment specified 
elsewhere in the Specifications and in the Contract Drawings. 

 
B. The Contractor is to maintain an accurate updated submittal log and will bring this log to 

each scheduled progress meeting with the County.  This log should include the following 
items: 

 
1. Submittal description and number assigned. 
2. Date to County. 
3. Date returned to Contractor (from County). 
4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal, 

rejected). 
5. Date of Resubmittal and Return (as applicable). 
6. Date material released (for fabrication). 
7. Projected date of fabrication. 
8. Projected date of delivery to site. 
9. Projected date and required lead time so that product installation does not delay 

contact. 
10. Status of O&M manuals submitted. 

 
1.03 CONTRACTOR'S RESPONSIBILITY 
 

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for 
him before submitting them to the County for review.  Each and every copy of the 
Drawings and data shall bear Contractor's stamp showing that they have been so 
checked.  Shop drawings submitted to the County without the Contractor's stamp will be 
returned to the Contractor for conformance with this requirement.  Shop drawings shall 
indicate any deviations in the submittal from requirements of the contract Documents. 

 
B. Determine and verify: 

 
1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications and indicate all variances from the Specifications. 

 
C. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the 

respective dates for the submission of shop and working drawings, the beginning of 
manufacture, testing and installation of materials, supplies and equipment.  This schedule 
shall indicate those that are critical to the progress schedule. 
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D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample 
returned for correction until a revision or correction thereof has been reviewed and 
returned to him, by the County, with No Exceptions Taken or Approved As Noted. 

 
E. The Contractor shall submit to the County all drawings and schedules sufficiently in 

advance of construction requirements to provide no less than twenty-one (21) calendar 
days for checking and appropriate action from the time the County receives them. 

 
F. All material & product submittals, other than samples, may be transmitted electronically as 

a pdf file.  All returns to the contractor will be as a pdf file only unless specifically 
requested otherwise.   

 
G. The Contractor shall be responsible for and bear all cost of damages which may result 

from the ordering of any material or from proceeding with any part of work prior to the 
completion of the review by County of the necessary Shop Drawings. 

 
1.04 COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS 
 

A. The County's review of drawings, data and samples submitted by the Contractor shall 
cover only general conformity to the Specifications, external connections and dimensions 
which affect the installation. 

 
B. The review of drawings and schedules shall be general and shall not be construed: 

 
1. As permitting any departure from the Contract requirements. 
2. As relieving the Contractor of responsibility for any errors, including details, 

dimensions and materials. 
3. As approving departures from details furnished by the County, except as otherwise 

provided herein. 
 

C. If the drawings or schedules as submitted describe variations and show a departure from 
the Contract requirements which the County finds to be in the interest of the County and to 
be so minor as not to involve a change in Contract Price or time for performance, the 
County may return the reviewed drawings without noting any exception. 

 
D. When reviewed by the County, each of the Shop and Working Drawings shall be identified 

as having received such review being so stamped and dated.  Shop Drawings stamped 
"REJECTED" and with required corrections shown shall be returned to the Contractor for 
correction and resubmittal. 

 
E. Resubmittals will be handled in the same manner as first submittals.  On resubmittals, the 

Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to 
revisions other than the corrections requested by the County on previous submissions.  
The Contractor shall make any corrections required by the County. 

 
F. If the Contractor considers any correction indicated on the drawings to constitute a change 

to the Contract Drawings or Specifications, the Contractor shall give written notice thereof 
to the County. 

 
G. The County shall review a submittal/resubmittal a maximum of three (3) times after which 

cost of review shall be borne by the Contractor.  The cost of engineering shall be equal to 
the County's actual payroll cost. 
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H. When the Shop and Working Drawings have been completed to the satisfaction of the 
County, the Contractor shall carry out the construction in accordance therewith and shall 
make no further changes therein except upon written instructions from the County. 

 
I. No partial submittals shall be reviewed.  Incomplete submittals shall be returned to the 

Contractor and shall be considered not approved until resubmitted. 
 
1.05 SHOP DRAWINGS 
 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to 
mean Contractor's plans for material and equipment which become an integral part of the 
Project.  These drawings shall be complete and detailed.  Shop Drawings shall consist of 
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings 
and wiring and control diagrams.  Cuts, catalogs, pamphlets, descriptive literature and 
performance and test data, shall be considered only as supportive to required Shop 
Drawings as defined above. 

 
B. Drawings and schedules shall be checked and coordinated with the work of all trades 

involved, before they are submitted for review by the County and shall bear the 
Contractor's stamp of approval and original signature as evidence of such checking and 
coordination.  Drawings or schedules submitted without this stamp of approval and original 
signature shall be returned to the Contractor for resubmission. 

 
C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent 

to the title block.  The title block shall display the following: 
 

1. Number and title of the drawing. 
2. Date of Drawing or revision. 
3. Name of project building or facility. 
4. Name of contractor and subcontractor submitting drawing. 
5. Clear identification of contents and location of the work. 
6. Specification title and number. 
 

D. If drawings show variations from Contract requirements because of standard shop practice 
or for other reasons, the Contractor shall describe such variations in his letter of 
transmittal.  If acceptable, proper adjustment in the contract shall be implemented where 
appropriate.  If the Contractor fails to describe such variations, he shall not be relieved of 
the responsibility of executing the work in accordance with the Contract, even though such 
drawings have been reviewed. 

 
E. Data on materials and equipment shall include, without limitation, materials and equipment 

lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and 
similar descriptive material.  Materials and equipment lists shall give, for each item 
thereon, the name and location of the supplier or manufacturer, trade name, catalog 
reference, size, finish and all other pertinent data. 

 
F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list 

including the equipment name and address and telephone number of the manufacturer's 
representative and service company so that service and/or spare parts can be readily 
obtained. 

 
G. All manufacturers or equipment suppliers who proposed to furnish equipment or products 

shall submit an installation list to the County along with the required shop drawings.  The 
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installation list shall include at least five installations where identical equipment has been 
installed and have been in operation for a period of at least one (1) year. 

 
H. Only the County will utilize the color "red" in marking shop drawing submittals. 

 
1.06 WORKING DRAWINGS 
 

A. When used in the Contract Documents, the term "working drawings" shall be considered 
to mean the Contractor's fabrication and erection drawings for structures such as roof 
trusses, steelwork, precast concrete elements, bulkheads, support of open cut excavation, 
support of utilities, groundwater control systems, forming and false work; underpinning; 
and for such other work as may be required for construction of the project. 

 
B. Copies of working drawings as noted above, shall be submitted to the County where 

required by the Contract Documents or requested by the County and shall be submitted at 
least thirty (30) days (unless otherwise specified by the County) in advance of their being 
required for work. 

 
C. Working drawings shall be signed by a registered Professional Engineer, currently 

licensed to practice in the State of Florida and shall convey, or be accompanied by, 
calculation or other sufficient information to completely explain the structure, machine, or 
system described and its intended manner of use.  Prior to commencing such work, 
working drawings must have been reviewed without specific exceptions by the County, 
which review will be for general conformance and will not relieve the Contractor in any way 
from his responsibility with regard to the fulfillment of the terms of the Contract.  All risks of 
error are assumed by the Contractor; the County and Engineer shall not have 
responsibility therefor. 

 
1.07 SAMPLES 
 

A. The Contractor shall furnish, for the review of the County, samples required by the 
Contract Documents or requested by the County.  Samples shall be delivered to the 
County as specified or directed.  The Contractor shall prepay all shipping charges on 
samples.  Materials or equipment for which samples are required shall not be used in work 
until reviewed by the County. 

 
B. Samples shall be of sufficient size and quantity to clearly illustrate: 

 
1. Functional characteristics of the product, with integrally related parts and 

attachment devices. 
2. Full range of color, texture and pattern. 
3. A minimum of two samples of each item shall be submitted. 

 
C. Each sample shall have a label indicating: 

 
1. Name of product. 
2. Name of Contractor and Subcontractor. 
3. Material or equipment represented. 
4. Place of origin. 
5. Name of Producer and Brand (if any). 
6. Location in project. 

(Samples of finished materials shall have additional markings that will identify them 
under the finished schedules.) 
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7. Reference specification paragraph. 
 

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples 
containing the information required above.  He shall enclose a copy of this letter with the 
shipment and send a copy of this letter to the County.  Review of a sample shall be only 
for the characteristics or use named in such and shall not be construed to change or 
modify any Contract requirements. 

 
E. Reviewed samples not destroyed in testing shall be sent to the County or stored at the site 

of the work.  Reviewed samples of the hardware in good condition will be marked for 
identification and may be used in the work.  Materials and equipment incorporated in work 
shall match the reviewed samples.  If requested at the time of submission, samples which 
failed testing or were rejected shall be returned to the Contractor at his expense.  

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01370 SCHEDULE OF VALUES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County a Schedule of Values allocated to the various 
portions of the work, within 10 days after date of Notice to Proceed. 

 
B. Upon request of the County, the Contractor shall support the values with data which will 

substantiate their correctness. 
 

C. The Schedule of Values shall be used only as the basis for the Contractor's Applications 
for Payment. 

 
1.02 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Schedule of Values will be considered for approval by County upon Contractor's request.  
Identify schedule with: 

 
1. Title of Project and location. 
2. Project number. 
3. Name and address of Contractor. 
4. Contract designation. 
5. Date of submission. 

 
B. Schedule of Values shall list the installed value of the component parts of the work in 

sufficient detail to serve as a basis for computing values for progress payments during 
construction. 

 
C. Follow the table of contents for the Contract Document as the format for listing component 

items for structures: 
 

1. Identify each line item with the number and title of the respective major section of 
the specification. 

2. For each line item, list sub values of major products or operations under item. 
 

D. Follow the bid sheets included in this Contract Documents as the format for listing 
component items for pipe lines. 

 
E. The sum of all values listed in the schedule shall equal the total Contract sum. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall employ a competent photographer to take construction record 
photographs or perform video, recording including furnishing all labor, materials, 
equipment and incidentals necessary to obtain photographs and/or video recordings of all 
construction areas. 

 
B. Preconstruction record information shall consist of video recordings on digital video disks 

(DVD). 
 

C. Construction progress information shall consist of photographs and digital photographs on 
a recordable compact disc (CD-R). 

 
1.02 QUALIFICATIONS 
 

A. All photography shall be done by a competent camera operator who is fully experienced 
and qualified with the specified equipment. 

 
B. For the video recording, the audio portion should be done by a person qualified and 

knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so 
as to be easily understood. 

 
1.03 PROJECT PHOTOGRAPHS 
 

A. Provide one print of each photograph with each pay application. 
 

B. Provide one recordable compact disc with digital photographs with each pay application. 
 

C. Negatives: 
 

1. All negatives shall remain the property of photographer. 
2. The Contractor shall require that photographer maintain negatives or protected 

digital files for a period of two years from date of substantial completion of the 
project.   

3. Photographer shall agree to furnish additional prints to County at commercial rates 
applicable at time of purchase.  Photographer shall also agree to participate as 
required in any litigation requiring the photographer as an expert witness. 

 
D. The Contractor shall pay all costs associated with the required photography and prints.  

Any parties requiring additional photography or prints shall pay the photographer directly. 
 

E. All project photographs shall be a single weight, color image.  All finishes shall be smooth 
surface and glossy and all prints shall be 8 inches x 10 inches. 

 
F. Each print shall have clearly marked on the back, the name of the project, the orientation 

of view, the date and time of exposure, name and address of the photographer and the 
photographers numbered identification of exposure. 

 
G. All project photographs shall be taken from locations to adequately illustrate conditions 



100% Spec Tara20.docx 58 / 203 

prior to construction, or conditions of construction and state of progress.  The Contractor 
shall consult with the County at each period of photography for instructions concerning 
views required. 

 
1.04 VIDEO RECORDINGS 
 

A. Video, recording shall be done along all routes that are scheduled for construction.  Video, 
recording shall include full, recording of both sides of all streets and the entire width of 
easements plus 10 feet on each side on which construction is to be performed.  All video 
recording shall be in full color. 

 
B. A complete view, in sufficient detail with audio description of the exact location shall be 

provided. 
 

C. The engineering plans shall be used as a reference for stationing in the audio portion of 
the recordings for easy location identification. 

 
D. Two complete sets of video recordings shall be delivered to the County on digital video 

disks (DVD) for the permanent and exclusive use of the County prior to the start of any 
construction on the project. 

 
E. All video recordings shall contain the name of the project, the date and time of the video, 

recording, the name and address of the photographer and any other identifying 
information required. 

 
F.  Construction shall not start until preconstruction video recordings are completed, 

submitted and accepted by the County.  In addition, no progress payments shall be made 
until the preconstruction video recordings are accepted by the County. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01410 TESTING AND TESTING LABORATORY SERVICES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. County shall employ and pay for the services of an independent testing laboratory to 
perform testing specifically indicated on the Contract Documents or called out in the 
Specifications. County may elect to have materials and equipment tested for conformity 
with the Contract Documents at any time. 

 
1. Contractor shall cooperate fully with the laboratory to facilitate the execution of its 

required services. 
2. Employment of the laboratory shall in no way relieve the Contractor's obligations to 

perform the work of the Contract. 
 
1.02 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 
 

A. Laboratory is not authorized to:  
 

1. Release, revoke, alter or enlarge on requirements of Contract Documents. 
2. Approve or accept any portion of the Work. 
3. Perform any duties of the Contractor. 

 
1.03 CONTRACTOR'S RESPONSIBILITIES 
 

A. Cooperate with laboratory personnel; provide access to Work and/or to Manufacturer's 
operations. 

 
B. Secure and deliver to the laboratory adequate quantities of representational samples of 

materials proposed to be used and which require testing. 
 

C. Provide to the laboratory the preliminary design mix proposed to be used for concrete, and 
other material mixes which require control by the testing laboratory. 

 
D. Materials and equipment used in the performance of work under this Contract are subject 

to inspection and testing at the point of manufacture or fabrication.  Standard 
specifications for quality and workmanship are indicated in the Contract Documents.  The 
County may require the Contractor to provide statements or certificates from the 
manufacturers and fabricators that the materials and equipment provided by them are 
manufactured or fabricated in full accordance with the standard specifications for quality 
and workmanship indicated in the Contract Documents.  All costs of this testing and 
providing statements and certificates shall be a subsidiary obligation of the Contractor and 
no extra charge to the County shall be allowed on account of such testing and certification. 

 
E. Furnish incidental labor and facilities: 

 
1. To provide access to work to be tested. 
2. To obtain and handle samples at the project site or at the source of the product to 

be tested. 
3. To facilitate inspections and tests. 
4. For storage and curing of test samples. 
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F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of 
personnel and scheduling of tests. 

 
1. When tests or inspections cannot be performed due to insufficient notice, 

Contractor shall reimburse County for laboratory personnel and travel expenses 
incurred due to Contractor's negligence. 

 
G. Employ and pay for the services of the same or a separate, equally qualified independent 

testing laboratory to perform additional inspections, sampling and testing required for the 
Contractor's convenience and as approved by the County. 

 
H. If the test results indicate the material or equipment complies with the Contract 

Documents, the County shall pay for the cost of the testing laboratory.  If the tests and any 
subsequent retests indicate the materials and equipment fail to meet the requirements of 
the Contract Documents, the contractor shall pay for the laboratory costs directly to the 
testing firm or the total of such costs shall be deducted from any payments due the 
Contractor. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01510 TEMPORARY AND PERMANENT UTILITIES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., 
power, water, sanitation, etc.  The Contractor shall obtain and pay for all permits required 
as well as pay for all temporary usages.  The Contractor shall remove all temporary 
facilities upon completion of work. 

 
1.02 REQUIREMENTS OF REGULATORY AGENCIES 
 

A. Comply with National Electric Code. 
 

B. Comply with Federal, State and Local codes and regulations and with utility company 
requirements. 

 
C. Comply with County Health Department regulations. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS, GENERAL 
 

Materials for temporary utilities may be "used".  Materials for electrical utilities shall be 
adequate in capacity for the required usage, shall not create unsafe conditions and shall 
not violate requirements of applicable codes and standards. 

 
2.02 TEMPORARY ELECTRICITY AND LIGHTING 
 

Arrange with the applicable utility company for temporary power supply.  Provide service 
required for temporary power and lighting and pay all costs for permits, service and for 
power used. 

 
2.03 TEMPORARY WATER 
 

A. The Contractor shall arrange with Manatee County Utilities Customer Service office to 
provide water for construction purposes, i.e., meter, pay all costs for installation, 
maintenance and removal, and service charges for water used. 

 
B. The Contractor shall protect piping and fitting against freezing. 

 
2.04 TEMPORARY SANITARY FACILITIES 
 

A. The Contractor shall provide sanitary facilities in compliance with all laws and regulations. 
 

B. The Contractor shall service, clean and maintain facilities and enclosures. 
 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall maintain and operate systems to assure continuous service. 
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B. The Contractor shall modify and extend systems as work progress requires. 

 
3.02 REMOVAL 
 

A. The Contractor shall completely remove temporary materials and equipment when their 
use is no longer required. 

 
B. The Contractor shall clean and repair damage caused by temporary installations or use of 

temporary facilities. 
 
 

END OF SECTION 
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SECTION 01570 TRAFFIC REGULATION 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for providing safe and expeditious movement of traffic 
through construction zones.  A construction zone is defined as the immediate areas of 
actual construction and all abutting areas which are used by the Contractor and which 
interfere with the driving or walking public. 

 
B. The Contractor shall remove temporary equipment and facilities when no longer required, 

restore grounds to original or to specified conditions. 
 
1.02 TRAFFIC CONTROL 
 

A. The necessary traffic control shall include, but not be limited to, such items as proper 
construction warning signs, signals, lighting devices, markings, barricades, channelization 
and hand signaling devices.  The Contractor shall be responsible for installation and 
maintenance of all devices and detour routes and signage for the duration of the 
construction period.  The Contractor shall utilize the appropriate traffic plan from the FDOT 
Maintenance of Traffic Standards, Series 600 of the FDOT Roadway & Traffic Design 
Standards, Latest Edition. 

 
B. Should there be the necessity to close any portion of a roadway carrying vehicles or 

pedestrians  the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days 
before a partial or full day closure, and at least 8 days before a multi-day closure.  TCP 
shall be submitted, along with a copy of their accreditation, by a certified IMSA or ATSA 
Traffic Control Specialist. 

 
1. At no time will more than one (1) lane of a roadway be closed to vehicles and 

pedestrians without an approved road closure from the County Transportation 
Department. With any such closings, adequate provision shall be made for  the 
safe expeditious movement of each.   

2. All traffic control signs must be in place and inspected at least 1 day in advance of 
the closure.  Multi-day closures notification signs shall be in place al least 3 days in 
advance of the closure.  All signs must be covered when no in effect, and checked 
twice a day by the Worksite Traffic Supervisor when they are in effect. 

 
C. The Contractor shall be responsible for removal, relocation, or replacement of any traffic 

control device in the construction area which exists as part of the normal preconstruction 
traffic control scheme.  Any such actions shall be performed by the Contractor under the 
supervision and in accordance with the instructions of the applicable highway department 
unless otherwise specified. 

 
D. The Contractor will consult with the County immediately on any vehicular or pedestrian 

safety or efficiency problem incurred as a result of construction of the project. 
 

E. The Contractor shall provide ready access to businesses and homes in the project area 
during construction.  The Contractor shall be responsible for coordinating this work with 
affected homeowners. 

 
F. When conditions require the temporary installation of signs, pavement markings and traffic 
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barriers for the protection or workers and traffic, the entire array of such devices shall be 
depicted on working drawings for each separate stage of work. These drawings shall be 
submitted to the County for review and approval prior to commencement of work on the 
site.  

 
G. Precast concrete traffic barriers shall be placed adjacent to trenches and other 

excavations deeper than six inches below the adjacent pavement surface. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Furnish, install and maintain County project identification signs. 
 

B. Remove signs on completion of construction. 
 

C. Allow no other signs to be displayed except for traffic control and safety. 
 
1.02 PROJECT IDENTIFICATION SIGN (COUNTY) 
 

A. One painted sign, of not less than 32 square feet (3 square meters) area, with painted 
graphic content to include: 

 
1. Title of Project. 
2. Name of County. 
3. Names and titles of authorities as directed by County. 
4. Prime Contractor. 

 
B. Graphic design, style of lettering and colors: As approved by the County. 

 
C. Erect on the site at a lighted location of high public visibility, adjacent to main entrance to 

site, as approved by the County 
 
1.03 INFORMATIONAL SIGNS 
 

A. Painted signs with painted lettering, or standard products. 
 

1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to 
usage. 

2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout 
project. 

 
B. Erect at appropriate locations to provide required information. 

 
1.04 QUALITY ASSURANCE 
 

A. Sign Painter: Professional experience in type of work required. 
 

B. Finishes, Painting: Adequate to resist weathering and fading for scheduled construction 
period. 

 
1.05 PUBLIC NOTIFICATION 
 

A. Door Hangers:  The Contractor shall generate and distribute door hangers to all residents 
who will be impacted by project construction. 

 
 

1. Residents impacted include anyone who resides inside, or within 500 feet of 
project limits of construction. 
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B. Door Hangers shall be distributed prior to start of construction of the project.  Hangers 

shall be affixed to doors of residents via elastic bands or tape. 
 

EXAMPLE
 

:  

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING 
RECONSTRUCTED IN YOUR NEIGHBORHOOD 

 
This project consists of utility improvements and the reconstruction of  ??? Boulevard 
from U.S. ??? to ??? Street West.  The project is expected to begin in August, 200X and 
be completed in July 200X. 

 
Location Map 

 

 
WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM.  HOWEVER, IF YOU 

HAVE ANY PROBLEMS, PLEASE CONTACT THE FOLLOWING: 
 
A. Contractor     Project Manager 
 Contractor Address    PM Address 
 Contractor Phone (Site Phone)  PM Phone No. & Ext. 
 
B. Project Inspector 
 Inspector Phone Number 
 

AFTER HOURS EMERGENCY NUMBER – (941) 747-HELP 
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE 

MANATEE COUNTY GOVERNMENT – PROJECT MANAGEMENT DEPT. 
   
PART 2 PRODUCTS 
 
2.01 SIGN MATERIALS 
 

A. Structure and Framing: May be new or used, wood or metal, in sound condition 
structurally adequate to work and suitable for specified finish. 

 
B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large 

sizes to minimize joints. 
 

1. Thickness: As required by standards to span framing members, to provide even, 
smooth surface without waves or buckles. 

 
C. Rough Hardware: Galvanized. 

 
D. Paint: Exterior quality, as specified in the Contract Documents. 

 
PART 3 EXECUTION 
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3.01 PROJECT IDENTIFICATION SIGN 
 

A. Paint exposed surface or supports, framing and surface material; one coat of primer and 
one coat of exterior paint. 

 
B. Paint graphics in styles, size and colors selected. 

 
3.02 MAINTENANCE 
 

The Contractor shall maintain signs and supports in a neat, clean condition; repair 
damages to structures, framing or sign. 

 
3.03 REMOVAL 
 

The Contractor shall remove signs, framing, supports and foundations at completion of 
project. 

 
 

END OF SECTION 
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SECTION 01600 MATERIAL AND EQUIPMENT 

 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Material and equipment incorporated into the work: 
 

1. Conform to applicable specifications and standards. 
2. Comply with size, make, type and quality specified, or as specifically approved in 

writing by the County. 
3. Manufactured and Fabricated Products: 

a. Design, fabricate and assemble in accordance with the best engineering 
and shop practices. 

b. Manufacture like parts of duplicate units to standard sizes and gages, to be 
interchangeable. 

c. Two or more items of the same kind shall be identical and manufactured by 
the same manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
4. Do not use material or equipment for any purpose other than that for which it is 

specified. 
5. All material and equipment incorporated into the project shall be new. 

 
1.02 MANUFACTURER'S INSTRUCTIONS 
 

A. When Contract Documents require that installation of work shall comply with 
manufacturer's printed instructions, obtain and distribute copies of such instructions to 
parties involved in the installation, including two copies to County.  Maintain one set of 
complete instructions at the job site during installation and until completion. 

 
B. Handle, install, connect, clean, condition and adjust products in strict accordance with 

such instructions and in conformity with specified requirements.  Should job conditions or 
specified requirements conflict with manufacturer's instructions, consult with County prior 
to proceeding.  Do not proceed with work without clear instructions. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Arrange deliveries of products in accordance with construction schedules, coordinate to 
avoid conflict with work and conditions at the site. 

 
1. Deliver products in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible. 
2. Immediately on delivery, inspect shipments to assure compliance with 

requirements of Contract Documents and approved submittals and that products 
are properly protected and undamaged. 

 
B. Provide equipment and personnel to handle products by methods to prevent soiling or 

damage to products or packaging. 
 
1.04 SUBSTITUTIONS AND PRODUCT OPTIONS 
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Contractor's Options: 

 
1. For products specified only by reference standard, select any product meeting that 

standard. 
2. For products specified by naming one or more products or manufacturers and "or 

equal", Contractor must submit a request for substitutions of any product or 
manufacturer not specifically named in a timely manner so as not to adversely 
affect the construction schedule. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01620 STORAGE AND PROTECTION 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Provide secure storage and protection for products to be incorporated into the work and 
maintenance and protection for products after installation and until completion of Work. 

 
1.02 STORAGE 
 

A. Store products immediately on delivery and protect until installed in the Work, in accord 
with manufacturer's instructions, with seals and labels intact and legible. 

 
B. Exterior Storage 

 
1. Provide substantial platform, blocking or skids to support fabricated products 

above ground to prevent soiling or staining. 
a. Cover products, subject to discoloration or deterioration from exposure to 

the elements, with impervious sheet coverings.  Provide   adequate 
ventilation to avoid condensation. 

b. Prevent mixing of refuse or chemically injurious materials or liquids. 
 

A. Arrange storage in manner to provide easy access for inspection. 
 
1.03 MAINTENANCE OF STORAGE 
 

A. Maintain periodic system of inspection of stored products on scheduled basis to assure 
that: 

 
1. State of storage facilities is adequate to provide required conditions. 
2. Required environmental conditions are maintained on continuing basis. 
3. Surfaces of products exposed to elements are not adversely affected.  Any 

weathering of products, coatings and finishes is not acceptable under 
requirements of these Contract Documents. 

 
B. Mechanical and electrical equipment which requires servicing during long term storage 

shall have complete manufacturer's instructions for servicing accompanying each item, 
with notice of enclosed instructions shown on exterior of package. 

 
1. Equipment shall not be shipped until approved by the County.  The intent of this 

requirement is to reduce on-site storage time prior to installation and/or operation.  
Under no circumstances shall equipment be delivered to the site more than one 
month prior to installation without written authorization from the County. 

2. All equipment having moving parts such as gears, electric motors, etc. and/or 
instruments shall be stored in a temperature and humidity controlled building 
approved by the County until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise 
instructed by the manufacturer. 

4. Moving parts shall be rotated a minimum of once weekly to insure proper 
lubrication and to avoid metal-to-metal "welding".  Upon installation of the 
equipment, the Contractor shall start the equipment, at least half load, once weekly 
for an adequate period of time to insure that the equipment does not deteriorate 
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from lack of use. 
5. Lubricants shall be changed upon completion of installation and as frequently as 

required, thereafter during the period between installation and acceptance. 
6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 

inspect the equipment and certify that its condition has not been detrimentally 
affected by the long storage period.  Such certifications by the manufacturer shall 
be deemed to mean that the equipment is judged by the manufacturer to be in a 
condition equal to that of equipment that has been shipped, installed, tested and 
accepted in a minimum time period.  As such, the manufacturer will guaranty the 
equipment equally in both instances.  If such a certification is not given, the 
equipment shall be judged to be defective.  It shall be removed and replaced at the 
Contractor's expense. 

     
1.04 PROTECTION AFTER INSTALLATION 
 

A. Provide protection of installed products to prevent damage from subsequent operations.  
Remove when no longer needed, prior to completion of work. 

 
B. Control traffic to prevent damage to equipment and surfaces. 

 
C. Provide coverings to protect finished surfaces from damage. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01700 CONTRACT CLOSEOUT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the work. 

 
1.02 SUBSTANTIAL COMPLETION 
 

A. The Contractor shall submit the following items when the Contractor considers the work to 
be substantially complete: 

 
1. A written notice that the work, or designated portion thereof, is substantially 

complete. 
2. A list of items to be completed or corrected. 

 
B. Within a reasonable time after receipt of such notice, the County shall make an inspection 

to determine the status of completion. 
 
C. Project record documents and operations and maintenance manuals must be submitted 

before the project shall be considered substantially complete. 
 
D. If the County determines that the work is not substantially complete: 

 
1. The County shall notify the Contractor in writing, stating the reasons. 
2. The Contractor shall remedy the deficiencies in the work and send a second 

written notice of substantial completion to the County. 
3. The County shall reinspect the work. 
 

E. When the County finds that the work is substantially complete: 
 

1. The Engineer shall prepare and deliver to the County a tentative Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with 
a tentative list of the items to be completed or corrected before final payment. 

2. The Engineer shall consider any objections made by the County as provided in 
Conditions of the Contract. When the Engineer considers the work substantially 
complete, he will execute and deliver to the County a definite Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with 
a revised tentative list of items to be completed or corrected. 

 
1.03 FINAL INSPECTION 
 

A. When the Contractor considered the work to be complete, he shall submit written 
certification stating that: 

 
1. The Contract Documents have been reviewed. 
2. The work has been inspected for compliance with Contract Documents. 
3. The work has been completed in accordance with Contract Documents. 
4. The equipment and systems have been tested in the presence of the County’s 

representative and are operational. 
5. The work is completed and ready for final inspection. 
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B. The County shall make an inspection to verify the status of completion after receipt of 

such certification. 
 
C. If the County determines that the work is incomplete or defective: 
 

1. The County shall promptly notify the Contractor in writing, listing the incomplete or 
defective work. 

2. The Contractor shall take immediate steps to remedy the stated deficiencies and 
send a second written certification to County that the work is complete. 

3. The County shall reinspect the work. 
 

D. Upon finding the work to be acceptable under the Contract Documents, the County shall 
request the Contractor to make closeout submittals. 

 
E. For each additional inspection beyond a total of three (3) inspections for substantial and 

final completion due to the incompleteness of the work, the Contractor shall reimburse the 
County’s fees. 

 
1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY 
 

A. Project Record Documents (prior to substantial completion). 
 
B. Operation and maintenance manuals (prior to substantial completion). 
 
C. Warranties and Bonds. 
 
D. Evidence of Payment and Release of Liens: In accordance with requirements of General 

and Supplementary Conditions. 
 
E. Certification letter from Florida Department of Transportation and Manatee County 

Department of Transportation, as applicable. 
 
F. Certificate of Insurance for Products and Completed Operations. 
 
G. Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit (Manatee 

County Project Management Form PMD-9). 
 
1.05 FINAL ADJUSTMENT OF ACCOUNTS 
 

A. Submit a final statement of accounting to the County. 
 
B. Statement shall reflect all adjustments to the Contract Sum: 
 

1. The original Contract Sum. 
2. Additions and deductions resulting from: 

a. Previous Change Orders 
b. Unit Prices 
c. Penalties and Bonuses 
d. Deductions for Liquidated Damages 
e. Other Adjustments 

3. Total Contract Sum, as adjusted. 
4. Previous payments. 
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5. Sum remaining due. 
 

C. Project Management shall prepare a final Change Order, reflecting approved adjustments 
to the Contract Sum which were not previously made by Change Orders. 

 
1.06 FINAL APPLICATION FOR PAYMENT 
 

Contractor shall submit the final Application for Payment in accordance with procedures 
and requirements stated in the Conditions of the Contract. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01710 CLEANING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Execute cleaning during progress of the work and at  completion of the work, as required 
by the General  Conditions. 

 
1.02 DISPOSAL REQUIREMENTS 
 

Conduct cleaning and disposal operations to comply with all Federal, State and Local 
codes, ordinances, regulations and anti-pollution laws. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property and 
which will not damage  surfaces. 

 
B. Use only those cleaning materials and methods recommended by manufacturer of the 

surface material to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

 
PART 3 EXECUTION 
 
3.01 DURING CONSTRUCTION 

 
A. Execute periodic cleaning to keep the work, the site and adjacent properties free from 

accumulation of waste materials, rubbish and wind-blown debris, resulting from 
construction operations. 

 
B. Provide on-site containers for the collection of waste materials, debris and rubbish. 
 
C. Remove waste materials, debris and rubbish from the site  periodically and dispose of at 

legal disposal areas away from the site.  
 
3.02 DUST CONTROL 
 

A. Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished. 

 
B. Schedule operations so that dust and other contaminants resulting from cleaning process 

will not fall on wet or newly-coated surfaces. 
 
3.03 FINAL CLEANING 
 

A. Employ skilled workmen for final cleaning. 
 
B. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
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C. Prior to final completion or County occupancy, Contractor shall conduct an inspection of 
sight-exposed interior and exterior surfaces and all work areas to verify that the entire 
work is clean. 

 
 

END OF SECTION 
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SECTION 01720 PROJECT RECORD DOCUMENTS  
 

PART 1 GENERAL  
 

1.01 REQUIREMENTS INCLUDED 
 

A. Contractor shall maintain at the site for the County one record copy of: 
 

1. Drawings. 
2. Specifications.  
3. Addenda.  
4. Change Orders and other modifications to the Contract.  
5. County's field orders or written instructions.  
6. Approved shop drawings, working drawings and samples.  
7. Field test records.  
8. Construction photographs.  

 
1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 

 
A. Store documents and samples in Contractor's field office apart from documents used for 

construction.  
 

1. Provide files and racks for storage of documents.  
2. Provide locked cabinet or secure storage space for storage of samples. 

 
B. File documents and samples in accordance with CSI format.  
 
C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use 

record documents for construction purposes. 
 
D. Make documents and samples available at all times for inspection by the County. 
 

1.03 MARKING DEVICES  
 

A. Provide felt tip marking pens for recording information in the color code designated by the 
County.  
 

1.04 RECORDING  
 

A. Label each document "PROJECT RECORD" in neat large printed letters.  
 
B. Record information concurrently with construction progress.  
 
C. Do not conceal any work until required information is recorded.  
 
D. Drawings; Legibly mark to record actual construction:  
 

1. All underground piping with elevations and dimensions. Changes to piping 
location.  Horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements. Actual installed 
pipe material, class, etc. Locations of drainage ditches, swales, water lines and 
force mains shall be shown every 200 feet (measured along the centerline) or 
alternate lot lines, whichever is closer. Dimensions at these locations shall indicate 
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distance from centerline of right-of-way to the facility.  
2. Field changes of dimension and detail.  
3. Changes made by Field Order or by Change Order.  
4. Details not on original contract drawings.  
5. Equipment and piping relocations.  
6. Locations of all valves, fire hydrants, manholes, water and sewer services, water 

and force main fittings, underdrain cleanouts, catch basins, junction boxes and any 
other structures located in the right-of-way or easement, shall be located by 
elevation and by station and offset based on intersection P.I.'s and centerline of 
right-of-way. For facilities located on private roads, the dimensioning shall be from 
centerline of paving or another readily visible baseline.  

7. Elevations shall be provided for all manhole rim and inverts; junction box rim and 
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control 
structures. Elevations shall also be provided at the PVI's and at every other lot line 
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and 
elevation datum shall be indicated.  

8. Slopes for pipes and ditches shall be recalculated, based on actual field measured 
distances, elevations, pipe sizes, and type shown. Cross section of drainage 
ditches and swales shall be verified.  

9. Centerline of roads shall be tied to right-of-way lines. Elevation of roadway 
centerline shall be given at PVI's and at all intersections. 

10. Record drawings shall show bearings and distances for all right-of-way and 
easement lines, and property corners.  

11.  Sidewalks, fences and walls, if installed at the time of initial record drawing 
submittal, shall be located every 200 feet or alternate lot lines, whichever is closer. 
Dimensions shall include distance from the right-of-way line and the back of curb 
and lot line or easement line. 

12. Sanitary sewer mainline wyes shall be located from the downstream manhole. 
These dimensions shall be provided by on-site inspections or televiewing of the 
sewer following installation.  

13. Elevations shall be provided on the top of operating nuts for all water and force 
main valves.  

14. Allowable tolerance shall be ± 6.0 inches for horizontal dimensions. Vertical 
dimensions such as the difference in elevations between manhole inverts shall 
have an allowable tolerance of ± 1/8 inch per 50 feet (or part thereof) of horizontal 
distance up to a maximum tolerance of ± 2 inch.  

15. Properly prepared record drawings on mylar, together with two copies, shall be 
certified by a design professional (Engineer and/or Surveyor registered in the State 
of Florida), employed by the Contractor, and submitted to the County.  

 
E. Specifications and Addenda; Legibly mark each Section to record:  
 

1. Manufacturer, trade name, catalog number and supplier of each product and item 
of equipment actually installed.  

2. Changes made by field order or by change order.  
 

F.  Shop Drawings (after final review and approval):  
 

1.  Five sets of record drawings for each process equipment, piping, electrical system 
and instrumentation system.  

 
1.05 SUBMITTAL 
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A. Prior to substantial completion and prior to starting the bacteria testing of water lines, 
deliver signed and sealed Record Documents and Record Drawings to the County.   
These will be reviewed and verified by the inspector.  If there are any required changes or 
additions, these shall be completed and the entire signed and sealed set resubmitted prior 
to final pay application.   

 
B. The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 

Florida to verify survey data and properly prepare record drawings. Record drawings shall 
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated 
by the Land Development Ordinance and submitted on signed and sealed paper drawings, 
signed and dated mylar drawings together with an AutoCAD version on a recordable 
compact disk (CD). 

 
C. The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD 

program compatible with AutoCad in DWG or DXF form.  All fonts, line types, shape files 
or other pertinent information used in the drawing and not normally included in AutoCad 
shall be included on the media with a text file or attached noted as to its relevance and 
use.  

 
D. Accompany submittal with transmittal letter, containing:  
 

1. Date. 
2. Project title and number.  
3. Contractor's name and address.  
4. Title and number of each Record Document.  
5. Signature of Contractor or his authorized representative. 

 
Note: The data required to properly prepare these record drawings shall be obtained at the 
site, at no cost to the County by the responsible design professional or his/her duly 
appointed representative. The appointed representative shall be a qualified employee of 
the responsible design professional or a qualified inspector retained by the responsible 
design professional on a project-by-project basis.  
 

PART 2 STANDARDS  
 
2.01 MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS 

SUBMITTED TO MANATEE COUNTY 
 

A. Record drawings shall be submitted to at least the level of detail in the contract 
documents.  It is anticipated that the original contract documents shall serve as at least a 
background for all record information.  Original drawings in CAD format may be requested 
of the County. 

 
B. Drawings shall meet the criteria of paragraph 1.04 D above. 
 

PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 



100% Spec Tara20.docx 80 / 203 

SECTION 01730 OPERATING AND MAINTENANCE DATA 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Compile product data and related information appropriate for County's maintenance and 
operation of products furnished under Contract. 

 
Prepare operating and maintenance data as specified in this and as referenced in other 
pertinent sections of Specifications. 

 
B. Instruct County's personnel in maintenance of products and equipment and systems. 

 
C. Provide three (3) sets of operating and maintenance manuals for each piece of equipment 

provided within this Contract. 
 
1.02 FORM OF SUBMITTALS 
 

A. Prepare data in form of an instructional manual for use by County's personnel. 
 

B. Format: 
 

1. Size:   8-1/2 inch x 11 inch 
2. Paper:  20 pound minimum, white, for typed pages 
3. Text: Manufacturer's printed data or neatly               typewritten 
4. Drawings: 

a. Provide reinforced punched binder tab, bind in with text. 
b. Fold larger drawings to size of text pages. 

5. Provide fly-leaf for each separate product or each piece of operating equipment. 
a. Provide typed description of product and major component parts of 

equipment. 
b. Provide indexed tabs. 

6. Cover:  Identify each volume with typed or printed title "OPERATING AND 
MAINTENANCE INSTRUCTIONS". List: 
a. Title of Project. 
b. Identity of separate structures as applicable. 
c. Identity of general subject matter covered in the manual. 

 
C. Binders: 

 
1. Commercial quality three-ring binders with durable and cleanable plastic covers. 
2. Maximum ring size:  1 inch. 
3. When multiple binders are used, correlate the data into related consistent 

groupings. 
 
1.03 MANUAL FOR EQUIPMENT AND SYSTEMS 
 

A. Submit three copies of complete manual in final form. 
 

B. Content for each unit of equipment and system, as appropriate: 
 

1. Description of unit and component parts. 



100% Spec Tara20.docx 81 / 203 

a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Operating Procedures: 
a. Start-up, break-in, routine and normal operating instructions. 
b. Regulation, control, stopping, shut-down and emergency instructions. 
c. Summer and winter operating instructions. 
d. Special operating instructions. 

3. Maintenance Procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Alignment, adjusting and checking. 

4. Servicing and lubricating schedule. 
a. List of lubricants required. 

5. Manufacturer's printed operating and maintenance instructions. 
6. Description of sequence of operation by control manufacturer. 
7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams 

required for maintenance. 
a. List of predicted parts subject to wear. 
b. Items recommended to be stocked as spare parts. 

8. As installed control diagrams by controls manufacturer. 
9. Each contractor's coordination drawings. 

a. As installed color coded piping diagrams. 
10. Charts of valve tag numbers, with location and function of each valve. 
11. List of original manufacturer's spare parts, manufacturer's current prices and 

recommended quantities to be maintained in storage. 
12. Other data as required under pertinent sections of specifications. 

 
C. Content, for each electric and electronic system, as appropriate: 

 
1. Description of system and component parts. 

a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Circuit directories of panelboards. 
a. Electrical service. 

 b. Controls. 
c. Communications. 

3. As-installed color coded wiring diagrams. 
4. Operating procedures: 

a. Routine and normal operating instructions. 
b. Sequences required. 
c. Special operating instructions.  

5. Maintenance procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Adjustment and checking. 

6. Manufacturer's printed operating and maintenance instructions. 
7. List of original manufacture's spare parts, manufacturer's current prices and 

recommended quantities to be maintained in storage. 
8. Prepare and include additional data when the need for such data becomes 
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apparent during instruction of County's personnel. 
 

D. Prepare and include additional data when the need for such data becomes apparent 
during instruction on County's personnel. 

 
E. Additional requirements for operating and maintenance data:  Respective sections of 

Specifications. 
 
1.04 SUBMITTAL SCHEDULE 
 

A. Submit one copy of completed data in final form fifteen days prior to substantial 
completion. 

 
1. Copy will be returned after substantial completion, with comments (if any). 

 
B. Submit two copies of approved data in final form.  Final acceptance will not be provided 

until the completed manual is received and approved. 
 
1.05 INSTRUCTION OF COUNTY'S PERSONNEL 
 

A. Prior to final inspection or acceptance, fully instruct County's designated operating and 
maintenance personnel in operation, adjustment and maintenance of products, equipment 
and systems. 

 
B. Operating and maintenance manual shall constitute the basis of instruction. 

 
1. Review contents of manual with personnel in full detail to explain all aspects of 

operations and maintenance. 
 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01740 WARRANTIES AND BONDS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Compile specified warranties and bonds. 
 

B. Compile specified service and maintenance contracts. 
 

C. Co-execute submittals when so specified. 
 

D. Review submittals to verify compliance with Contract Documents. 
 

E. Submit to County for review and transmittal. 
 
1.02 SUBMITTAL REQUIREMENTS 
 

A. Assemble warranties, bonds and service and maintenance contracts, executed by each of 
the respective manufacturers, suppliers and subcontractors. 

 
B. Number of original signed copies required:  Two each. 

 
C. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete information for 

each item. 
 

1. Product or work item. 
2. Firm, with name of principal, address and telephone number. 
3. Scope. 
4. Date of beginning of warranty, bond or service and maintenance contract. 
5. Duration of warranty, bond or service maintenance contract. 
6. Provide information for County's personnel: 

a. Proper procedure in case of failure. 
b. Instances which might affect the validity of warranty or bond. 

7. Contractor, name of responsible principal, address and telephone number. 
 
1.03 FORM OF SUBMITTALS 
 

A. Prepare in duplicate packets. 
 

B. Format: 
 

1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder.  Fold larger 
sheets to fit into binders. 

2. Cover:  Identify each packet with typed or printed title "WARRANTIES AND 
BONDS".  List: 
a. Title of Project. 
b. Name of Contractor. 

 
C. Binders:  Commercial quality, three-ring, with durable and cleanable plastic covers. 

 
1.04 TIME OF SUBMITTALS 
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A. Make submittals within ten days after date of substantial completion and prior to final 
request for payment. 

 
B. For items of work, where acceptance is delayed materially beyond date of substantial 

completion, provide updated submittal within ten days after acceptance, listing date of 
acceptance as start of warranty period. 

 
1.05 SUBMITTALS REQUIRED 
 

A. Submit warranties, bonds, service and maintenance contracts as specified in respective 
sections of Specifications. 

 
B. Approval by the County of all documents required under this section is a pre-requisite to 

requesting a final inspection and final payment 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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DIVISION 2   SITE WORK 
 

SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND 
EQUIPMENT 

 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

Furnish all labor, materials, equipment and incidentals required to modify, alter and/or 
convert existing structures as shown or specified and as required for the installation of 
piping, mechanical equipment and appurtenances.  Existing piping and equipment shall be 
removed and dismantled as necessary for the performance of facility alterations in 
accordance with the requirements herein specified. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall cut, repair, reuse, excavate, demolish or otherwise remove parts of 
the existing structures or appurtenances, as indicated on the Contract Drawings, herein 
specified, or necessary to permit completion of the work under this Contract.  The 
Contractor shall dispose of surplus materials resulting from the above work in an approved 
manner.  The work shall include all necessary cutting and bending of reinforcing steel, 
structural steel, or miscellaneous metal work found embedded in the existing structures. 

 
B. The Contractor shall dismantle and remove all existing equipment, piping, and other 

appurtenances required for the completion of the work.  Where called for or required, the 
contractor shall cut existing pipelines for the purpose of making connections thereto.  
Anchor bolts for equipment and structural steel removed shall be cut off one inch below 
the concrete surface.  Surface shall be finished as specified in the Contract Documents. 

 
C. At the time that a new connection is made to an existing pipeline, additional new piping, 

extending to and including a new valve, shall be installed.  Pipe anchorage, if required, is 
part of the installation shall also be installed as directed by the County. 

 
D. No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or 

otherwise altered except with the express approval of and to the extent approved by the 
County. 

 
E. When removing materials or portions of existing utility pipelines and/or structures or when 

making openings in walls and partitions, the Contractor shall take all precautions and use 
all necessary barriers and other protective devices so as not to damage the structures 
beyond the limits necessary for the new work, and not to damage the structures or 
contents by falling or flying debris.  Unless otherwise permitted, line drilling will be required 
in cutting existing concrete. 

 
F. Materials and equipment removed in the course of making alterations and additions shall 

remain the property of the County, except that items not salvageable, as determined by 
the County, shall become the property of the Contractor to be disposed of by him off the 



100% Spec Tara20.docx 86 / 203 

work site at his own place of disposal. Operating equipment shall be thoroughly cleaned, 
lubricated, and greased for protection during prolonged storage.   

 
G. All alterations to existing utility pipes and structures shall be done at such time and in such 

manner as to comply with the approved time schedule.  So far as possible before any part 
of the work is started, all tools, equipment, and materials shall be assembled and made 
ready so that the work can be completed without delay. 

 
H. All workmanship and new materials involved in constructing the alterations shall conform 

to the General Specifications for the classes of work insofar as such specifications are 
applicable. 

 
I. All cutting of existing concrete or other material to provide suitable bonding to new work 

shall be done in a manner to meet the requirements of the respective section of these 
Specifications covering the new work.  When not covered, the work shall be carried on in 
the manner and to the extent directed by the Resident Project Representative. 

 
J. Surfaces of seals visible in the completed work shall be made to match as nearly as 

possible the adjacent surfaces. 
 
K. Non-shrink grout shall be used for setting wall castings, sleeves, leveling pump bases, 

doweling anchors into existing concrete and elsewhere as shown. 
 
L. Where necessary or required for the purpose of making connections, the Contractor shall 

cut existing pipelines in a manner to provide an approved joint.  Where required, he shall 
use flanges, or provide Dresser Couplings, all as required. 

 
M. The Contractor shall provide flumes, hoses, piping and other related items to divert or 

provide suitable plugs, bulkheads, or other means to hold back the flow of water or other 
liquids, all as required in the performance of the work under this Contract. 

 
N. Care shall be taken not to damage any part of existing buildings or foundations or outside 

structures. 
 
3.02 CONNECTING TO EXISTING PIPING AND EQUIPMENT 
 

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping 
and equipment prior to making the connections called out in the Drawings. The 
verifications shall be performed with adequate time to correct any potential alignment or 
other problems prior to the actual time of connection. A Manatee County representative 
must be present for all tie-ins for a visual inspection. 

 
3.03 REMOVAL AND ABANDONMENT OF ASBESTOS CEMENT PIPE AND 

APPURTENANCES 
 

A. All work associated with the removal or abandonment of existing asbestos cement pipe 
and appurtenances shall be performed by a licensed asbestos abatement contractor or 
subcontractor registered in the State of Florida.  After removal of the facilities, all trenches 
shall be backfilled in accordance with the Contract Documents. The cost of disposing of 
the removed materials shall be borne by the Contractor. 

 
B. The asbestos abatement contractor or subcontractor shall contact the appropriate 

regulatory agencies prior to removal or abandonment of any asbestos material and shall 
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obtain all required permits and licenses and issue all required notices. The Contractor 
shall be responsible for all fees associated with permits, licenses and notices to the 
governing regulatory agencies. An asbestos manifest form must accompany each and 
every shipment of such pipe or pipe material waste to the Manatee County Lena Road 
Landfill.  Prior to each shipment, a minimum of 24 hours notice to the Landfill field office 
(Phone #748-5543) is required. 

 
C. All work associated with removal or abandonment of asbestos cement pipe and 

appurtenances shall be performed in accordance with the standards listed below and all 
other applicable local, State, or Federal standards. 

 
1. Florida Administrative Code, Chapter 62-257, "Asbestos Program". 
2. National Emission Standards Hazardous Air Pollution (NESHAP), 40 CFR, Part 61, 

Subpart M, latest revision. 
3. Occupational Safety and Health Act, 29 CFR, 1910.1001 – Asbestos. 
4. Title 40 CFR, Part 763, Asbestos. 
5. Florida Statute Title XXXII, Chapter 469, Asbestos Abatement. 

 
3.04 IN-PLACE GROUTING OF EXISTING PIPE 
 

A. Where water and wastewater utility pipes are to be abandoned in place, they shall be filled 
with a sand/cement grout as specified herein.  When such pipes are constructed with 
asbestos cement materials, the abandonment activities shall be performed by a licensed 
asbestos abatement contractor as specified in these Specifications. 

 
B. Grout shall be injected within the pipe sections indicated on the Drawings.  The ends of 

these sections shall be capped and/or plugged.  The grouting program shall consist of 
pumping sand-cement grout with suitable chemical additives at pressures necessary to fill 
the pipe sections shown on the Drawings to prevent the potential for future collapse. 

 
C. The pump used for grouting should be a continuous flow, positive displacement model 

with a pugmill type mixing vat having a minimum shaft speed of 60 rpm and incorporated 
as an integral part of the equipment. Alternate equipment may be used subject to the 
approval of the County.  The rate of pumping shall not exceed six (6) cubic feet per 
minute.  The pumping pressures shall be in the range of 100 to 150 psi. 

 
D. The Contractor shall provide standpipes and/or additional means of visual inspection as 

required by the County to determine if adequate grout material has filled the entire pipe 
section(s).  The Contractor shall make necessary provisions for the County's 
representative to monitor all grouting operations. 

 
E. All pipe to be abandoned shall be capped or plugged with a fitting or material that will 

prevent soil or other material from entering the pipe.  All caps and plugs shall be subject to 
approval by the County. 

 
 

END OF SECTION 
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SECTION 02100 SITE PREPARATION 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 

A. This Section covers clearing, grubbing and stripping of the project site and/or along the 
pipeline route. 

 
B. The Contractor shall clear and grub all of the area within the limits of construction or as 

required, which includes, but is not limited to utility easements.  The width of the area to 
be cleared shall be reviewed by the County prior to the beginning of any clearing. 

 
C. The Contractor's attention is directed to any Soil Erosion and Sediment Control 

Ordinances in force in Manatee County. The Contractor shall comply with all applicable 
sections of these ordinances. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.01  CLEARING 
 

The surface of the ground, for the area to be cleared and grubbed shall be completely 
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish and all other 
objectionable obstructions resting on or protruding through the surface of the ground.  
However, trees shall be preserved as hereinafter specified unless otherwise designated 
by the County.  Clearing operations shall be conducted so as to prevent damage to 
existing structures and installations and to those under construction, so as to provide for 
the safety of employees and others.  Soil erosion control devices such as hay bales and 
silt fences shall be installed to satisfy all Federal, State and County requirements. 

 
3.02 GRUBBING 
 

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 
inches in diameter, matted roots, brush, timber, logs and any other organic or metallic 
debris not suitable for foundation purposes, resting on, under or protruding through the 
surface of the ground to a depth of 18 inches below the subgrade.  All depressions 
excavated below the original ground surface for or by the removal of such objects, shall be 
refilled with suitable materials and compacted to a density conforming to the surrounding 
ground surface. 

  
3.03 STRIPPING 
 

In areas so designated, topsoil shall be stockpiled.  Topsoil so stockpiled shall be 
protected until it is placed as specified.  The County shall have the option to receive all 
excess topsoil materials.  The Contractor shall pay all equipment and labor cost to deliver 
excess top soil material to a remote site chosen by the County within a five mile radius of 
the construction site.  Should County not choose to receive any or all excess topsoil 
materials, the Contractor shall dispose of said material at no additional cost to County. 

 
3.04 DISPOSAL OF CLEARED AND GRUBBED MATERIAL 
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The Contractor shall dispose of all material and debris from the clearing and grubbing 
operation by hauling such material and debris off site.  The cost of disposal (including 
hauling) of cleared and grubbed material and debris shall be considered a subsidiary 
obligation of the Contractor; the cost of which shall be included in the prices bid for the 
various classes of work. 

 
3.05 PRESERVATION OF TREES 
 

Those trees which are not designated for removal by the County shall be carefully 
protected from damage.  The Contractor shall erect such barricades, guards and 
enclosures as may be considered necessary by him for the protection of the trees during 
all construction operation. 

 
3.06 PRESERVATION OF DEVELOPED PRIVATE PROPERTY 
 

A. The Contractor shall exercise extreme care to avoid unnecessary disturbance of 
developed private property adjacent to proposed project site.  Trees, shrubbery, gardens, 
lawns and other landscaping, which are not designated by the County to be removed, 
shall be replaced and replanted to restore the construction easement to the condition 
existing prior to construction. 

 
B. All soil preservation procedures and replanting operations shall be under the supervision 

of a nursery representative experienced in such operations. 
 

C. Improvements to the land such as fences, walls, outbuildings and other structures which of 
necessity must be removed, shall be replaced with equal quality materials and 
workmanship. 

 
D. The Contractor shall clean up the construction site across developed private property 

directly after construction is completed upon approval of the County. 
 
3.07 PRESERVATION OF PUBLIC PROPERTY 
 

The appropriate paragraphs of these Specifications shall apply to the preservation and 
restoration of public lands, parks, rights-of-way, easements and all other damaged areas.  
This includes, but is not limited to the trimming of trees damaged by contractor's 
equipment. 

 
 

END OF SECTION 
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SECTION 02220 EXCAVATION, BACKFILL, FILL AND GRADING FOR STRUCTURES 
 

PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Structural excavation shall consist of the removal of material for the construction of 
foundations for structures and other excavation designated on the drawings or in these 
specifications. 

 
B. Structural excavation and backfill shall consist of furnishing material, if necessary and 

placing and compacting backfill material around structures to the lines and grades 
designated on the drawings, as specified or directed by the County. 

 
C. Structural excavation and backfill shall include the furnishing of all materials, equipment 

and other facilities which may be necessary to perform the excavations, place and 
compact the backfill, install sheeting and bracing, and carry out any necessary 
dewatering.  It shall also include the wasting or disposal of surplus excavated material in a 
manner and in locations approved by the County. 

 
D. The Contractor is responsible for the protection of every tree which is scheduled to remain 

in the project area.  This includes trees which may or may not be shown on the plans.  
Every tree shall be adequately protected in place at no additional cost to the County.  This 
includes, but is not limited to, protecting the root systems and adjusting grades as 
necessary for tree/root protection. 

 
1.02 QUALITY ASSURANCE 
 

A. Testing Agency: 
 

1. In place soil compaction tests shall be performed by a qualified testing laboratory. 
2.  Compaction tests shall be taken every 500 feet, except in the road crossings or 

road shoulders.  Tests are to be taken according to current FDOT Standards. 
 

B. Reference Standards: 
 

1. American Society for Testing and Materials (ASTM): 
a. ASTM D1557, Moisture-Density Relations of Soils Using 10-lb. (4.5-kg) 

Rammer and 18-in. (457-mm) Drop. 
 
1.03 JOB CONDITIONS 
 

A. The Contractor shall provide, operate and maintain all necessary pumps, discharge lines, 
well points, etc., in sufficient number and capacity to keep all excavation, bases, pits, etc., 
free from seepage, standing or running water at all times throughout the period of 
construction. 

 
B. The Contractor shall assume all responsibility for the security of the excavation required, 

employing bracing, lining or other accepted means necessary to accomplish same. 
 

C. Excavated areas shall be cleared of all debris, water, slush, muck, clay and soft or loose 
earth and shall be conditioned to the entire satisfaction of the County. 
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D. All excavated material unsuitable for use or which will not be used shall be disposed of in 
a manner consistent with State and County regulation. 

 
E. All unsuitable organic materials, roots, logs, etc., found during excavation shall be 

removed by the Contractor and the trench shall be refilled with suitable material. 
     
PART 2 PRODUCTS 
 
2.01 MATERIAL FOR CONTROLLED FILL 
 

A. Composition:  Only approved material free from organic matter and lumps of clay, shall be 
used for backfill.  Excavated earth free from debris or organic material may be used for 
backfilling foundations or fill. 

 
B. Crushed stone and shell shall meet or exceed current FDOT  Standards. 

 
2.02 UNSUITABLE MATERIAL 
 

Unsuitable material shall be defined as highly organic soil per ASTM D2487 Group PT.  
This includes, but is not limited to, such items as topsoil, roots, vegetable matter, trash, 
debris, and clays that cannot be dried sufficiently to obtain specified compaction. 

 
PART 3 EXECUTION 
 
3.01 INSPECTION 
 

A. The Contractor shall verify that work preceding the affected work of this Section has been 
satisfactorily completed. 

 
B. Conditions adversely affecting the work of this Section shall be corrected to the 

satisfaction of the County. 
 
3.02 REMOVAL OF UNSUITABLE MATERIALS 
 

A. The Contractor shall remove unsuitable material from within the limits of the Work. 
 

B. Materials meeting requirements for controlled fill shall be stockpiled as necessary and in 
such a manner satisfactory to the County. 

 
C. All material excavated shall be placed so as to minimize interference with public travel and 

to permit proper access for inspection of the work.                      
 
3.03 EXCAVATION 
 

A. When concrete or shell subbase footing is to rest on an excavated surface, care shall be 
taken not to disturb the natural soil.  Final removal and replacement of the foundation 
material and subbase compaction to grade shall not be made until just before the concrete 
or masonry is placed. 

 
B. When any structural excavation is completed, the Contractor shall notify the County who 

will make an inspection of the excavation.  No concrete or masonry shall be placed until 
the excavation has been approved by the County. 
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C. The elevations of the footing bottom and the base slab as shown on the Drawings, shall be 
considered as approximate and the County may order in writing, such changes in 
dimensions or elevations of the footings and slab base as necessary to secure satisfactory 
foundations. 

 
D. All excavation shall be made within an area bounded by lines five feet outside and parallel 

to the exterior walls of the structure to allow for correct forming, shoring and inspection of 
foundation work.  Pouring of concrete against earth side walls shall not be permitted. 

 
E. If the ground is excavated below the grade called for by the Drawings or becomes 

unstable due to the Contractor's carelessness or operations, the ground shall be 
excavated to undisturbed native soil before continuing concreting operations. 

 
F. If in the opinion of the County, the material at or below the normal grade of the bottom of 

the trench is unsuitable for pipe or structure foundation, it shall be removed to the depth 
directed by the County and if so directed, replaced by crushed stone or washed shell. 

 
3.04 STRUCTURAL BACKFILL 
 

A. Structural backfill shall not be placed until the footings or other portions of the structure or 
facility have been inspected by the County and approved for backfilling. 

 
B. A minimum of 1-1/2" layer of lean concrete shall be placed as a working mat for the 

concrete base slabs and footings if required by the County. 
 

C. Fill shall be placed in uniform layers not more than 12" thick and compacted to a minimum 
of 98 percent of the maximum density determined by ASTM D1557, Method A or C, or as 
directed by the County.  The Contractor shall securely tamp the backfill with pneumatic 
rammer around all wall foundations.  The method of compaction shall be satisfactory to 
the County. 

 
D. Compaction of structural backfill by ponding and jetting may be permitted when, as 

determined by the County: the backfill material is of such character that it will be self-
draining when compacted; foundation materials will not soften or be otherwise damaged 
by the applied water; no damage from hydrostatic pressure will result to the structure.  
Ponding and jetting within two feet below finished subgrade shall not be permitted in 
roadway areas.  At the discretion of the County, ponding and jetting may be permitted with 
compaction layers not to exceed four feet.   

 
E. Surplus material not used on-site shall be removed and disposed of off-site by the 

Contractor.  In no case shall surplus material be deposited on adjacent lands.  Fill used for 
grading shall be placed in layers not to exceed 12 inches in thickness and shall be 
compacted to a density equal or greater to that of the surrounding natural ground. 

 
3.05 BACKFILLING AROUND STRUCTURES 
 

A. Common fill and structural fill are specified for use as backfill against the exterior walls of 
the structures.  Fill shall be placed in layers having a maximum thickness of eight (8) 
inches in loose state and shall be compacted sufficiently to prevent settlement.  If 
compaction is by rolling or ramming, material shall be wetted down as required.  Where 
material can be suitably compacted by jetting or puddling, the Contractor may use one of 
these methods.  No boulders shall be allowed to roll down the slopes and hit the walls. 
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B. Backfilling shall be carried up evenly on all walls of an individual structure simultaneously.  
A variation of two (2) feet in elevation will be the maximum allowable. No backfill shall be 
allowed against walls until the walls and their supporting slabs, if applicable, have attained 
sufficient strength.  Backfilling shall be subjected to approval by the County. 

 
C. In locations where pipes pass through building walls, the Contractor shall take the 

following precautions to consolidate the refill up to an elevation of at least one foot above 
the bottom of the pipes: 

 
1. Place structural fill in such areas for a distance of not less than three feet either 

side of the center line of the pipe in level layers not exceeding 6-inches in depth. 
2.   Wet each layer to the extent directed and thoroughly compact each layer with a 

power tamper to the satisfaction of the County. 
3.   Structural fill shall be of the quality specified under Part 2 of this Section. 

 
D. The surface of filled areas shall be graded to smooth true lines, strictly conforming to 

grades indicated on the grading plan.  No soft spots or uncompacted areas shall be 
allowed in the work. 

 
E. Temporary bracing shall be provided as required during construction of all structures to 

protect partially completed structures against all construction loads, hydraulic pressure 
and earth pressure.  The bracing shall be capable of resisting all loads applied to the walls 
as a result of backfilling. 

 
3.06 FIELD QUALITY CONTROL 
 

A. The density of soil in place shall be a minimum of 95 percent in accordance with ASTM 
test 1557-70T, Method A or C. 

 
 

END OF SECTION 
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SECTION 02221 TRENCHING, BEDDING AND BACKFILL FOR PIPE 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals necessary to 
perform all excavation, backfill, fill, grading, trench protection or other related work 
required to complete the piping work shown on the Drawings and specified herein.  The 
work shall include, but not be limited to: vaults; duct conduit; pipe; roadways and paving; 
backfilling; required fill or borrow operations; grading; disposal of surplus and unsuitable 
materials; and all related work such as sheeting, bracing and dewatering. 

 
B. Prior to commencing work, the Contractor shall examine the site and review test borings if 

available, or undertake his own subsurface investigations and take into consideration all 
conditions that may affect his work.   

 
C. The Contractor is responsible for the protection of every tree which is scheduled to remain 

in the project area.  This includes trees which may or may not be shown on the plans.  
Every tree shall be adequately protected in place at no additional cost to the County.  This 
includes, but is not limited to protecting the root systems and adjusting grades as 
necessary for tree/root protection. 

 
1.02 PROTECTION 
 

A. Sheeting and Bracing in Excavations: 
 

1. In connection with construction of underground structures, the Contractor shall 
properly construct and maintain cofferdams.  These shall consist of:  sheeting and 
bracing as required to support the sides of excavations, to prevent any movement 
which could in any way diminish the width of the excavation below that necessary 
for proper construction and to protect adjacent structures, existing yard pipe and/or 
foundation material from disturbance, undermining, or other damage.  Care shall 
be taken to prevent voids outside of the sheeting, but if voids are formed, they shall 
be immediately filled and rammed. 

2. Trench sheeting for pipes:  no sheeting is to be withdrawn if driven below, mid-
diameter of any pipe and no wood sheeting shall be cut off at a level lower than 
one foot above the top of any pipe unless otherwise directed by the County.  
During the progress of the work, the County may direct the Contractor in writing to 
leave additional wood sheeting in place.  If steel sheeting is used for trench 
sheeting, removal shall be as specified above, unless written approval is given for 
an alternate method of removal. 

3. All sheeting and bracing not left in place shall be carefully removed in such a 
manner as not to endanger the construction or other structures, utilities, existing 
piping, or property.  Unless otherwise approved or indicated on the Drawings or in 
the Specification, all sheeting and bracing shall be removed after completion of the 
piping or structure, care being taken not to disturb or otherwise injure the pipeline 
or finished masonry.  All voids left or caused by withdrawal of sheeting shall be 
immediately refilled with sand by ramming with tools specifically made for that 
purpose, by watering, or as may otherwise be directed. 

4. The Contractor shall construct, to the extent he deems it desirable for his method 
of operation, the cofferdams and sheeting outside the neat lines of the pipeline 
trench or foundation unless otherwise indicated on the Drawings or directed by the 
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County.  Sheeting shall be plumb and securely braced and tied in position.  
Sheeting, bracing and cofferdams shall be adequate to withstand all pressures to 
which the pipeline or structure will be subjected.  Pumping, bracing and other work 
within the cofferdam shall be done in a manner to avoid disturbing any construction 
of the pipeline or the enclosed masonry.  Any movement or bulging which may 
occur shall be corrected by the Contractor at his own expense so as to provide the 
necessary clearances and dimensions. 

5. Drawings of the cofferdams and design computations shall be submitted to the 
County and approved prior to any construction.  However, approval of these 
drawings shall not relieve the Contractor of the responsibility for the cofferdams.  
The drawings and computations shall be prepared and stamped by a Registered 
Professional Engineer in the State of Florida and shall be in sufficient detail to 
disclose the method of operation for each of the various stages of construction, if 
required, for the completion of the pipeline and substructures. 

 
B. Dewatering, Drainage and Flotation 

 
1. The Contractor shall construct and place all pipelines, concrete work, structural fill, 

bedding rock and limerock base course, in-the-dry.  In addition, the Contractor 
shall make the final 24" of excavation for this work in-the-dry and not until the water 
level is a minimum of 6" below proposed bottom of excavation. 

2. The Contractor shall, at all times during construction, provide and maintain proper 
equipment and facilities to remove promptly and dispose of properly all water 
entering excavation and keep such excavations dry so as to obtain a satisfactory 
undisturbed subgrade foundation condition until the fill, structure, or pipes to be 
built thereon have been completed to such extent that they will not be floated or 
otherwise damaged by allowing water levels to return to natural elevations. 

3. Dewatering shall at all times be conducted in such a manner as to preserve the 
natural undisturbed bearing capacity of the subgrade soils at proposed bottom of 
excavation. 

4. Wellpoints may be required for dewatering the soil prior to final excavation for 
deeper in-ground structures or piping and for maintaining the lowered groundwater 
level until construction has been completed to avoid the structure, pipeline, or fill 
from becoming floated or otherwise damaged.  Wellpoints shall be surrounded by 
suitable filter sand and no fines shall be removed by pumping.  Pumping from 
wellpoints shall be continuous and standby pumps shall be provided. 

5. The Contractor shall furnish all materials and equipment to perform all work 
required to install and maintain the proposed drainage systems for handling 
groundwater and surface water encountered during construction of structures, 
pipelines and compacted fills. 

6. Where required, the Contractor shall provide a minimum of two operating 
groundwater observation wells at each structure to determine the water level 
during construction of the pipeline or structure.  Locations of the observation wells 
shall be at structures and along pipelines as approved by the County prior to their 
installation.  The observation wells shall be extended to 6 inches above finished 
grade, capped with screw-on caps protected by 24" x 24" wide concrete base and 
left in place at the completion of this Project. 

7. Prior to excavation, the Contractor shall submit his proposed method of dewatering 
and maintaining dry conditions to the County for approval.  Such approval shall not 
relieve the Contractor of the responsibility for the satisfactory performance of the 
system.  The Contractor shall be responsible for correcting any disturbance of 
natural bearing soils for damage to pipeline or structures caused by an inadequate 
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dewatering system or by interruption of the continuous operation of the system as 
specified. 

8. As part of his request for approval of a dewatering system, the Contractor shall 
demonstrate the adequacy of the proposed system and wellpoint filter sand by 
means of a test installation.  Discharge water shall be clear, with no visible soil 
particles in a one quart sample.  Discharge water shall not flow directly into 
wetlands or Waters of the State as defined by FDEP and SWFWMD. 

9. During backfilling and construction, water levels shall be measured in observation 
wells located as directed by the County. 

10. Continuous pumping will be required as long as water levels are required to be 
below natural levels. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. General 
 

1. Materials for use as fill and backfill shall be described below.  For each material, 
the Contractor shall notify the County of the source of the material and shall furnish 
the County, for approval, a representative sample weighing approximately 50 
pounds, at least ten calendar days prior to the date of anticipated use of such 
material. 

2. Additional materials shall be furnished as required from off-site sources and hauled 
to the site. 

 
B. Structural Fill 

 
1. Structural fill in trenches shall be used below spread footing foundations, slab-on-

grade floors and other structures as backfill within three feet of the below grade 
portions of structures. 

2. Structural fill material shall be a minimum of 60 percent clean sand, free of organic, 
deleterious and/or compressible material.  Minimum acceptable density shall be 98 
percent of the maximum density as determined by AASHTO T-180.  Rock in 
excess of 2-1/2" in diameter shall not be used in the fill material.  If the moisture 
content is improper for attaining the specified density, either water shall be added 
or material shall be permitted to dry until the proper moisture content for 
compaction is reached. 

 
C. Common Fill 

 
1. Common fill material shall be free from organic matter, muck or marl and rock 

exceeding 2-1/2" in diameter.  Common fill shall not contain broken concrete, 
masonry, rubble or other similar materials.  Existing soil may be used to adjust 
grades over the site with the exception of the construction area. 

2. Material falling within the above specification, encountered during the excavation, 
may be stored in segregated stockpiles for reuse.  All material which, in the opinion 
of the County, is not suitable for reuse shall be spoiled as specified herein for 
disposal of unsuitable materials by the Contractor. 

 
D. Crushed Stone 
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1. Crushed stone may be used for pipe bedding, manhole bases, as a drainage layer 
below structures with underdrains and at other locations indicated on the 
Drawings. 

2. Crushed stone shall be size No. 57 with gradation as noted in Table 1 of Section 
901 of Florida Department of Transportation, Construction of Roads and Bridges. 

 
PART 3 EXECUTION 
 
3.01 TRENCH EXCAVATION AND BACKFILLING 
 

A. Excavation for all trenches required for the installation of pipes and electrical ducts shall 
be made to the depths indicated on the Drawings and in such manner and to such widths 
as will give suitable room for laying the pipe or installing the ducts within the trenches. 

 
B. Rock shall be removed to a minimum 6" clearance around the bottom and sides of all the 

pipe or ducts being laid. 
 

C. Where pipes or ducts are to be laid in limerock bedding or encased in concrete, the trench 
may be excavated by machinery to or just below the designated subgrade provided that 
the material remaining in the bottom of the trench is no more than slightly disturbed. 

 
D. Where the pipes or ducts are to be laid directly on the trench bottom, the lower part of the 

trenches shall not be excavated to grade by machinery.  The last of the material being 
excavated manually, shall be done in such a manner that will give a flat bottom true to 
grade so that pipe or duct can be evenly supported on undisturbed material.  Bell holes 
shall be made as required. 

 
E. Backfilling over pipes shall begin as soon as practicable after the pipe has been laid, 

jointed and inspected and the trench filled with suitable compacted material to the 
mid-diameter of the pipe. 

 
F. Backfilling over ducts shall begin not less than three days after placing concrete 

encasement. 
 

G. All backfilling shall be prosecuted expeditiously and as detailed on the Drawings. 
 

H. Any space remaining between the pipe and sides of the trench shall be packed full by 
hand shovel with selected earth, free from stones having a diameter greater than 2" and 
thoroughly compacted with a tamper as fast as placed, up to a level of one foot above the 
top of the pipe. 

 
I. The filling shall be carried up evenly on both sides with at least one man tamping for each 

man shoveling material into the trench. 
 

J. The remainder of the trench above the compacted backfill, as just described above, shall 
be filled and thoroughly compacted by rolling, ramming, or puddling, as the County may 
direct, sufficiently to prevent subsequent settling. 

 
 

END OF SECTION 
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SECTION 02223 EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL 
REFILL 

 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. If in the opinion of the County, the material at or below the normal grade of the bottom of 
the trench is unsuitable for pipe or structure foundation, it shall be removed to the depth 
directed by the County and replaced by crushed stone or washed shell. 

 
PART 2 PRODUCTS  (NOT USED) 
 
PART 3 MATERIALS 
 
3.01 EXCAVATION AND DRAINAGE 
 

A. Whatever the nature of unstable material encountered or the groundwater conditions, 
trench stabilization shall be complete and effective. 

 
B. Should the Contractor excavate below the grade shown on the Contract drawings because 

of negligence or for his own convenience; due to failure in properly dewatering the trench; 
disturbs the subgrade before dewatering is sufficiently complete; he shall be directed by 
the County to excavate below grade. The work of excavating below grade and furnishing 
and placing the approved refill material shall be performed at the Contractor's expense.              

                
3.02 REFILL 
 

A. Should the material at the level of trench bottom consist of fine sand, sand and silt or soft 
earth, the subgrade material shall be removed as directed by the County and the 
excavation shall be refilled with crushed stone or washed shell. 

 
 

END OF SECTION 
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SECTION 02260 FINISH GRADING 
 
PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 

A. The Contractor shall finish grade sub-soil. 
 
B. The Contractor shall cut out areas to receive stabilizing base course materials for paving 

and sidewalks. 
 
C. The Contractor shall place, finish grade and compact top soil. 

 
1.02 PROTECTION 
 

The Contractor shall prevent damage to existing fencing, trees, landscaping, natural 
features, bench marks, pavement and utility lines. Damage shall be corrected at no cost to 
the County. 

 
PART 2 PRODUCTS 
 

A. Topsoil:  Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds 
or other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a 
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may 
use topsoil stockpiles on site if they conform to these requirements. 

 
PART 3 EXECUTION 
 
3.01 SUB-SOIL PREPARATION 
 

A. The Contractor shall rough grade sub-soil systematically to allow for a maximum amount 
of natural settlement and compaction. Uneven areas and low spots shall be eliminated.  
Debris, roots, branches or other organics, stones, and sub-soil shall be removed by the 
Contractor and disposed of in a manner consistent with the latest Manatee County 
Standards as well as any affected regulatory agency.  Should contaminated soil be found, 
the Contractor shall notify the County. 

 
B. The Contractor shall cut out areas to sub-grade elevation to stabilize base material for 

paving and sidewalks. 
 
C. The Contractor shall bring sub-soil to required profiles and contour graces gradually; and 

blend slopes into level areas. 
 
D. The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet 

unless indicated otherwise on the Drawings. 
 
E. The Contractor shall cultivate sub-grade to a depth of 3 inches where the topsoil is to be 

placed.  He shall repeat cultivation in areas where equipment use has compacted sub-soil. 
 
F.  The Contractor shall not make grade changes which causes water to flow onto adjacent 

lands. 
  
3.02 PLACING TOPSOIL 
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A. The Contractor shall place topsoil in areas where seeding, sodding and planting is to be 

performed.  He shall place from the following minimum depths, up to finished grade 
elevations: 

 
1. 6 inches for seeded areas 
2. 4-1/2 inches for sodded areas 
3. 24 inches for shrub beds 
4. 18 inches for flower beds 

 
B. The Contractor shall use topsoil in a dry state as determined by the County.  He shall 

place the material during dry weather. 
 
C. The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure 

positive drainage. He shall maintain levels, profiles and contours of the sub-grades. 
 
D. The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or 

foreign material while spreading the material. 
 
E. The Contractor shall manually spread topsoil around trees, plants and structures to 

prevent damage which may be caused by grading equipment. 
 
F. The Contractor shall lightly compact and place the topsoil. 

 
3.03 SURPLUS MATERIAL 
 

A. The Contractor shall remove surplus sub-soil and topsoil from site at his expense. 
 
B. The Contractor shall leave stockpile areas and entire job site clean and raked, ready for 

landscaping operations. 
 
 

END OF SECTION 
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL 
 
PART 1 GENERAL 
 
1.01 DESCRIPTION 
 

A. The work specified in this Section consists of the design, provision, maintenance and 
removal of temporary erosion and sedimentation controls as necessary. 

 
B. Temporary erosion controls include, but are not limited to:  grassing, mulching, netting, 

watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces, 
interceptor ditches at ends of berms and other such work at those locations which will 
ensure that erosion during construction will be either eliminated or maintained within 
acceptable limits as established by the County. 

 
C. Temporary sedimentation controls include, but are not limited to:  silt dams, traps, barriers, 

and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation 
pollution will be either eliminated or maintained within acceptable limits as established by 
the County. 

 
D. The Contractor is responsible for providing effective temporary erosion and sediment 

control measures during construction or until final controls become effective. 
 
1.02 REFERENCE DOCUMENTS 
 

A. Florida Building Code. 
 

B. FDEP/COE Dredge and Fill Regulations and/or Permit as applicable. 
 

C. SWFWMD Permit Regulations and/or Permit as applicable. 
 

D. Florida Stormwater, Erosion and Sedimentation Control Inspector’s Manual. 
 
PART 2 PRODUCTS 
 
2.01 EROSION CONTROL 
 

A. Netting - fabricated of material acceptable to the County. 
 

B. Seed and sod. 
 

2.02 SEDIMENTATION CONTROL 
 

A. Bales - clean, seed free cereal hay type. 
 

B. Netting - fabricated of material acceptable to the County. 
 

C. Filter stone - crushed stone conforming to Florida Dept of Transportation specifications. 
 

D. Concrete block - hollow, non-load-bearing type. 
 

E. Concrete - exterior grade not less than one inch thick. 
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PART 3 EXECUTION 
 
3.01 EROSION CONTROL 
 

A. Minimum procedures for grassing shall be: 
 

1. Scarify slopes to a depth of not less than six inches and remove large clods, rock, 
stumps, roots larger than 1/2 inch in diameter and debris. 

2. Sow seed within twenty-four (24) hours after the ground is scarified with either 
mechanical seed drills or rotary hand seeders. 

3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches. 
4. Apply netting over mulched areas on sloped surfaces. 
5. Roll and water seeded areas in a manner which will encourage sprouting of seeds 

and growing of grass. Reseed areas which exhibit unsatisfactory growth.  Backfill 
and seed eroded areas. 

 
3.02 SEDIMENTATION CONTROL 
 

A. The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as 
shown on the approved descriptions and working drawings.  Deteriorated hay bales and 
dislodged filter stone shall be replaced by the Contractor at his expense. 

 
3.03 PERFORMANCE 
 

A. The Contractor, at his own expense, shall immediately take whatever steps are necessary 
to correct any deficiencies of the temporary erosion and sediment control measures 
employed if they fail to produce results or do not comply with the requirements of the State 
of Florida or any other federal, governmental or regulatory agency.  

 
 

END OF SECTION 
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SECTION 02325 ROAD AND RAILROAD CROSSINGS 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
  

The Contractor shall furnish all labor, equipment, materials and incidentals required to 
install road or railroad crossings as shown on the Drawings and as specified herein. 

 
1.02 OPERATIONS ON MANATEE COUNTY OR STATE OF FLORIDA PROPERTY 
 

A. All work affecting Manatee County, Florida Department of Transportation, any other 
governmental agency's right-of-way or facilities, or railroad right-of-way shall be carried 
out to the full satisfaction of the applicable Department's authorized representative.  The 
Contractor shall be responsible to meet any and all requirements of the Department of 
Transportation, railroad, or other agency pertaining to the specific project and shall 
conduct all his work accordingly. 

 
B. Prior to the start of the jacking operation, a detailed jacking plan shall be submitted to the 

County for review and approval. No work shall be permitted until the submittals are 
accepted.  A Bore Path Report shall be submitted with in three (3) days of completion of 
the bore. 

 
C. Prior to construction, a minimum of three working days written notice prior to start of the 

actual work shall be given to the County and to the Florida Department of Transportation 
or other applicable agency. 

 
D. The Contractor shall install, maintain and leave in place any sheeting, underpinning, 

cribbing and other related items (other than that required for the jacking pits) to support 
any structures or facility on the right-of-way owned by either Manatee County, Florida 
Dept. of Transportation or other governmental agency or railroad entity.  The Contractor, 
at his expense, may be directed by the Department of Transportation, other applicable 
agency, or the County, to leave sheeting in place. 

 
E. The Contractor shall perform all necessary soil test borings to determine actual soil 

conditions and shall utilize the results of said borings to determine the procedures 
required for each jack and bore operation, including, but not limited to, the presence of 
rock and necessary dewatering requirements. 

 
F. No wires, equipment, or other appurtenances shall be permitted to be placed across or 

pass across State property without the express written permission of the Department of 
Transportation’s authorized representative. 

 
G. All equipment used by the Contractor on State property may be inspected by the State and 

shall not be used if it is deemed unsatisfactory by an authorized State representative.  
State highways shall be kept free of obstructions at all times. 

 
H. No blasting shall be permitted under or adjacent to any State highways. 
 
I.  The Contractor shall be responsible for all damages arising from his negligence or failure 

to comply with any State or Manatee County regulations or requirements or deviations 
from the Contract Documents. 
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J. All State highway crossings shall be performed and completed in a manner fully 
satisfactory to the Department of Transportation and Manatee County. 

 
K. Traffic control requirements and procedures are detailed in Section 01570 of this 

specification. 
 
1.03 SHOP DRAWINGS 
 

The Contractor shall furnish working drawings showing all fabrication and construction 
details for the jacked crossings. 
 

1.04 SUBMITTALS 
 

A. Contractor shall submit a Jacking Plan that includes the following: 
 

1. Site layout plan for entry and exit pit locations, drawn to scale, depicting the 
position of all required equipment, access points, existing facilities to remain in 
place, existing traffic lanes to be maintained in operation, office trailers and storage 
sites. 

2. Qualification information on jack/bore contractor. 
3. Manufacturer’s information on equipment to be used. 
4. Methods and materials for retaining walls for jacking and receiving pits. 
 

B. Bore Report that details final alignment, dimensions, and record documentation. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

Sleeve, carrier pipe, skids, insulation, bulkheads, etc. shall be per contract plans. 
 
PART 3 EXECUTION 
 
3.01 JACKING SLEEVE 
 

A. The Contractor shall provide all labor, material, equipment and appurtenances required for 
jacking the sleeves beneath the roadway or railroad tracks.  The steel sleeve shall be 
welded steel pipe and jacked in one continuous operation at the locations shown on the 
drawings.  Once the operation starts, jacking shall not be discontinued. Proper alignment 
and elevation of the sleeves shall be consistently maintained throughout the jacking 
operation. 

 
B. The Contractor shall shore the jacking pits with sheeting or such other materials as 

required.  Sheeting shall be driven to a sufficient depth below the invert of the steel sleeve 
to resist any pressure developed by the soil outside the jacking pit.  Sheeting shall 
terminate not less than 3-feet, 6-inches above existing grade. 

 
C. The sections of steel sleeve shall be field welded in accordance with the applicable 

portions of AWWA C-206 for field welded water pipe joints.  Steel sleeve shall receive one 
coat of Tnemec 46H-413 Hi-Build Tnemec-tar applied in accordance with manufacturer's 
recommendation. 

 
D. At the completion of the jacking operations, the Contractor shall be required to leave all 
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sheeting in place.  The top of the sheeting shall be cut off 36-inches below finished grade. 
 
E. The Contractor shall be responsible for preventing voids outside the steel sleeves. Should 

they occur, the Contractor may be directed to fill them with grout in a method approved by 
the County.  The Contractor shall exercise care in the sleeve removal to prevent voids. 

 
F. The Contractor shall be responsible for furnishing, installing and removing the thrust block 

or restraint which was employed in driving the sleeve forward.  No additional payment for 
the jacking restraint shall be made other than the unit price for this item.  The entire 
jacking operation shall be discussed and accepted by the County prior to commencing 
jack and bore operation.  After completion, the backup structures shall be removed in part 
or whole to permit construction of the pipeline in the sleeve. 

 
3.02 INSTALLING PIPE IN SLEEVE 
 

A. The Contractor shall install the pipe in full conformity with the Contract Documents. The 
pipe shall be installed to the lines and grades required within the sleeve and placed to the 
approval of the County.  The pipe shall be braced to the side and the top of the sleeve to 
prevent flotation or motion.  

 
B. A bulkhead shall be placed at the ends of the sleeve to keep the surrounding soil and 

material from migrating into the voids in the sleeve.. 
 
3.03 TESTING 

 
The pipe shall be tested as provided in the Contract Document. 

 
 

END OF SECTION 



100% Spec Tara20.docx 106 / 203 

SECTION 02355 LUMBER LEFT IN PLACE 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

The Contractor shall furnish and install shoring and sheeting as necessary to provide 
adequate safety. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
  

Wood for shoring and sheeting shall be green, rough cut hardwood planking. 
 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. The Contractor shall furnish, install and maintain sheeting and bracing required to support 
the sides of excavations, to prevent any movement which could in any way diminish the 
width of the excavation below which is necessary for proper construction and to protect 
adjacent structures from undermining or other damage. If the County determines that 
insufficient or improper supports have been provided, he may order additional supports to 
be installed at the expense of the Contractor. Compliance with such orders shall not 
relieve or release the Contractor from his responsibility for the sufficiency of such 
supports.  Care shall be taken to prevent voids outside of the sheeting. Should voids form, 
they shall be immediately filled and rammed. 

 
B. The Contractor shall embed and leave in place all sheeting, bracing and other related 

items as shown on the Contract Drawings.  The County may direct that sheeting and 
bracing timber be cut off at a specified elevation. No additional payment or compensation 
shall be made for this work. 

 
C. Sheeting and bracing not left in place shall be removed carefully in such manner as not to 

endanger other structures, utilities, property, or proposed construction. 
 
D. The County may order sheeting and bracing to be left in place; however, this shall not 

relieve the Contractor from liability for damages to persons or property due to negligence 
or the failure on the part of the Contractor to leave in place sufficient sheeting and bracing 
to prevent any caving or moving of the ground. 

 
E. The Contractor shall receive no payment other than that included in the pipe bid item price 

for any timber used for sheeting bracing, or other related items. 
 
 

END OF SECTION 
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SECTION 02444 FENCING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish all labor, material, equipment and incidentals necessary for complete installation 
of chain link fence systems. The fencing shall be installed according to manufacturer's 
specifications unless otherwise directed or authorized by the County. 

 
B. The Contractor's security fencing is at his expense and option and is not covered in this 

Section. 
 
1.02 QUALITY ASSURANCE 
 

A. Standards of Manufacture shall comply with the standards of the Chain Link Fence 
Manufacturer's Institute for "Galvanized Steel Chain Link Fence Fabric" and as herein 
specified. 

 
B. Provide each type of steel fence and gates as a complete unit produced by a single 

manufacturer, including, but not limited to accessories, fittings, fasteners and 
appurtenances complete and ready for use. 

 
C. Acceptable Manufacturers:  Anchor, Cyclone, or approved equal 

 
D. Erector Qualifications:  The Contractor or approved subcontractor, must have a minimum 

of two years experience in similar fence installation. 
 
1.03 SUBMITTALS 
 

A. Product Data:  
 

For Steel Fences and Gates, the Contractor shall submit for review and approval to the 
County, five (5) copies of the manufacturer's technical data, details of fabrication, 
installation instructions and procedures for steel fences and gates. The Contractor shall be 
responsible for a copy of each instruction to be given to the Installer. 

 
B. Samples:  
 

The Contractor shall submit two samples approximate size 6-inches long, or 6-inches 
square of fabric material, framework members and typical accessories to the County for 
review and approval. 

 
C. Certificates:  
 

The Contractor shall provide manufacturer's certification that materials meet or exceed the 
Contract Document requirements. 

 
PART 2 PRODUCTS 
 
2.01 GENERAL 
 

A. The pipe sizes indicated are commercial pipe sizes. 
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B. The tube sizes indicated are nominal outside dimension. 
 
C. Framework and appurtenances shall be finished with not less than minimum weight of zinc 

per sq. ft. and shall comply with the following: 
 

1. Pipe:  ASTM A53 (1.8 oz. zinc psf) 
2. Square tubing:  ASTM A 123 (2.0 oz. zinc psf) 
3. Hardware and Accessories:  ASTM A 153 (zinc weight per Table I). 

 
D. All fence components shall be galvanically compatible. 
 
E. Vinyl coatings for fabric, posts, rails, gates, and all other fittings and components shall be 

thermally fused polyvinyl chloride; heavy mil coating per ASTM F 668. 
 
2.02 FABRIC 
 

 Fabric shall be 0.148 inch (9 gage) steel wire, 2-inch diamond mesh and both top and 
bottom salvages shall be twisted and barbed for fabric over 60-inches high. Finish shall be 
hot dipped galvanized, ASTM A 392, Class II. 

 
2.03 POSTS, RAILS AND BRACES 
 

A. End, Corner and Pull Posts: 
 

1. The Contractor shall furnish end, corner and pull posts of the minimum size and 
weight as follows: 
a. Up to 5 foot fabric height 

(1) 2.375-inch OD pipe weighing 3.65 pounds per linear ft. 
(2) 2.50-inch square tubing weighing 5.59 pounds per linear foot. 

b. Over 5 foot fabric height 
(1) 2.875-inch OD pipe weighing 5.79 pounds per linear foot. 
(2) 2.50-inch square tubing weighing 5.59 lbs. per linear foot. 

 
B. Line Post: 

 
1. The Contractor shall furnish line posts of the minimum sizes and weight as follows. 

Post shall be spaced 10 foot o.c. maximum, unless otherwise indicated: 
a. Up to 5 foot fabric height. 

(1) 1.90-inch OD pipe weighing 2.72 pounds per linear foot. 
b. Over 5 foot fabric height. 

(1) 2.375-inch OD pipe weighing 3.65 pounds per linear foot. 
 

C. Gate Posts: 
 

1. The Contractor shall furnish gate posts for supporting single gate leaf, or one leaf 
of a double gate installation, for nominal gate widths as follows: 
a. Up to 6 feet wide. 

(1) 2.875-inch OD pipe weighing 5.79 pounds per linear foot. 
(2) 2-1/2 inch square tubing weighing 5.59 pounds per linear foot. 

b. Over 6 feet and up to 13 feet wide. 
(1) 4-inch OD pipe weighing 9.11 pounds per linear foot. 

c. Over 13 feet and up to 18 feet wide. 
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(1) 6.625 inches OD weighing 18.97 pounds per linear foot. 
d. Over 18 feet. 

(1) 8.625 inches OD weighing 28.55 pounds per linear foot. 
 

D. Top Rails: 
 

1. The Contractor shall furnish the following top rails unless otherwise indicated: 
a. 1.660-inch OD pipe weighing 2.27 pounds per linear foot. 

 
E. Post Brace Assembly: 

 
1. The Contractor shall furnish bracing assemblies at the end, gate, at both sides of 

corner and pull posts, with the horizontal brace located at mid-height of the fabric. 
2. Use 1.660-inch OD pipe weighing 2.27 pounds per linear foot for horizontal brace 

and 3/8-inch diameter rod with turnbuckles for diagonal truss. 
 

F. Tension Wire: 
 

1. The Contractor shall furnish tension wire consisting of galvanized 0.177 inch (7 
gage) coiled spring wire as per ASTM A824 at the bottom of the fabric only. 

 
G. Barbed Wire Supporting Arms: 

 
1. The Contractor shall furnish pressed steel, wrought iron, or malleable iron barbed 

wire supporting arms, complete with provisions for anchorage to posts and 
attaching three rows of barbed wire to each arm.  Supporting arms may be 
attached either to posts or integral with post top weather cap.  The Contractor shall 
provide a single 45 degree arm for each post where indicated. 

 
H. Barbed Wire: 

 
1. The Contractor shall furnish barbed wire.  It shall be 2 strand, 12-1/2 gauge wire 

with 14 gauge, 4-point barbs spaced 5-inch o.c., galvanized, complying with ASTM 
A121, Class 3. 

 
I. Post Tops: 

 
1. The Contractor shall furnish post tops.  Tops shall be pressed steel, wrought iron, 

or malleable iron of ASTM F626 designed as a weathertight closure cap (for 
tubular posts).  The Contractor shall furnish one cap for each post unless equal 
protection is afforded by a combination of post top cap and barbed wire supporting 
arm.  The Contractor shall furnish caps with openings to permit through passage of 
the top rail. 

 
J. Stretcher Bars: 

 
1. The Contractor shall furnish stretcher bars.  Bars shall be one piece lengths equal 

to the full height of the fabric, with a minimum cross-section of 3/16-inch x 3/4-inch.  
The Contractor shall provide one stretcher bar for each gate and end post and two 
bars for each corner and pull post, except where fabric is integrally woven into the 
post. 

 
K. Stretcher Bar Bands: 
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1. The Contractor shall furnish stretcher bar bands. Bands shall be steel, wrought 

iron, or malleable iron, a maximum space of 15-inch o.c. to secure stretcher bars to 
end, corner, pull and gate posts. 

 
2.04 GATES 
 

A. The Contractor shall provide fabricated gate perimeter frames of tubular members. 
Additional horizontal and vertical members shall ensure proper gate operation and 
attachment of fabric, hardware and accessories. The maximum space of the frame 
members shall not be more than 8-inches apart. Fabrication is as follows: 

 
1. Up to 5 feet high, or leaf width 8 feet or less. 

a. 1.660-inch OD pipe weighing 2.27 pounds per linear foot. 
b. 1.5 inch sq. tubing weighing 2.27 pounds per linear foot. 

2. Over 5 feet high, or leaf width exceeding 8 feet. 
a. 1.90 inch OD pipe weighing 2.72 pounds per linear foot. 
b. 2-inch square tubing weighing 2.60 pounds per linear foot. 

 
B. The Contractor shall assemble gate frames by welding or with special malleable or 

pressed steel fittings and rivets for rigid connections. He shall use the same fabric width 
as for the fence, unless otherwise indicated in the Contract Documents or authorized by 
the County. He shall install the fabric with stretcher bars at vertical edges. The bars may 
also be used at the top and bottom edges. The contractor shall attach stretchers to the 
gate frame at a maximum spacing of 15-inch o.c. He shall attach the hardware with rivets 
or by other means which will prevent removal or breakage. 

 
C. The Contractor shall install diagonal cross-bracing consisting of 3/8-inch diameter 

adjustable length truss rods on gates as necessary to ensure frame rigidity without sag or 
twist. 

 
D. The Contractor shall install barbed wire above the gates.  He shall extend the end 

members of gate frames 12-inches above the top member which will be prepared for three 
strands of wire. The Contractor shall provide necessary clips for securing wire to 
extensions. 

 
E. Gate Hardware: 

 
1. The Contractor shall furnish the following hardware and accessories for each gate. 

a. Hinges:  Pressed or forged steel or malleable iron to suit gate size, non-lift-
off type, offset to permit 180 degrees gate opening. Provide 1-1/2 pair of 
hinges for each leaf over six feet nominal height. 

b. Latch:  Forked type of plunger-bar type to permit operation from either side 
of gate with padlock eye as integral part of latch. 

c. Keeper:  Provide keeper for all vehicle gates, which automatically engages 
the gate leaf and holds it in the open position until manually released. 

d. Double Gates:  Provide gate stops for double gates, consisting of 
mushroom type of flush plate with anchors.  Set in concrete to engage the 
center drip drop rod or plunger bar.  Include locking device and padlock 
eyes as an integral part of the latch, using one padlock for locking both gate 
leaves. 

e. Where gates are between masonry piers, provide "J" with 4-inch square 
anchor plate to masonry contractor for building in.  



100% Spec Tara20.docx 111 / 203 

 
2.05 MISCELLANEOUS MATERIALS AND ACCESSORIES 
 

A. Wire Ties:  The Contractor shall tie fabric to line posts.  He shall use 9 gauge wire ties 
spaced 12-inches o.c. For tying fabric to rails and braces, he shall use 9 gauge wire ties 
spaced 24-inches o.c. For tying fabric to tension wire, he shall use 11 gauge hog rings 
spaced 24-inches o.c. The finish of ties shall match the fabric finish. 

 
B. Concrete:  The Contractor shall provide portland cement concrete in compliance with 

ASTM C-150 and the Contract Documents.  Aggregates shall comply with ASTM C-33.  
The Contractor shall mix the materials to obtain a minimum 28-day compressive strength 
of 2500 psi, using a minimum of 4 sacks of cement per cubic yard, a maximum size 
aggregate of 1-inch, a maximum 3-inch slump and air entrainment of 2 percent to 4 
percent. 
 

C. Privacy Decorative Slatting (PDS) shall be PVC, bottom locking, non-fin type, sized to 
match the fabric height and color in both the fence and gates.  

    
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. The Contractor shall not start the fence installation prior to the final grade completion, and 
the finish elevations established, unless otherwise authorized by the County. 

 
B. The Contractor shall repair damaged coatings in the shop or in the field by recoating 

utilizing manufacturers recommended repair compounds and as applied per 
manufacturer's recommendations. 

 
C. Excavation: 

 
1. For post footings, the Contractor shall drill holes in firm, undisturbed or compacted 

soil of the diameters and spacings shown or called out in the Contract Documents. 
a. For holes not shown or called out on the Contract Documents, the 

Contractor shall excavate minimum diameters recommended by the fence 
manufacturer. 

b. Post holes shall be in true alignment and of sufficient size to provide a 
permanent concrete foundation. Concrete shall be poured against 
undisturbed earth sides and bottom. All holes shall be 48-inches deep with 
posts and corner posts placed in the concrete to a depth of 36-inches. The 
gate posts shall be set in the concrete to a depth of 42-inches below the 
surface in firm, undisturbed soil. Holes shall be well centered on the posts. 
A minimum diameter of 12-inches shall be required for all post holes. 

c. Excavated soil shall be removed from the County's property. 
d. If solid rock is encountered near the surface, the Contractor shall drill into 

rock at least 12-inches for line posts and at least 18-inches for end, pull, 
corner or gate posts. Hole shall be drilled to at least 1-inch greater diameter 
than the largest dimension of the post to be place. 

e. If the Contractor encounters solid rock below solid overburden, he shall drill 
to the full depth required; however, rock penetration need not exceed the 
minimum depths specified. 

   
D. Setting Posts: 
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1. The Contractor shall remove loose and foreign materials from the sides and 

bottoms of holes, and moisten soil prior to placing concrete. 
a. Center and align posts in holes above bottom of excavation. 
b. Place concrete around posts in a continuous pour and vibrate or tamp for 

consolidation. Check each post for vertical and top alignment and hold in 
position during placement and finishing operations.  The top of concrete 
shall extend 2-inches above finish grade. 

c. Trowel finish tops of footings and slope or dome to direct water away from 
posts.  Extend footings for gate posts to the underside of bottom hinge.  Set 
keeps, stops, sleeves and other accessories into concrete as required. 

d. Keep exposed concrete surfaces moist for at least 7 days after placement, 
or cure with membrane curing materials, or other acceptable curing 
method. 

e. Grout-in posts set into sleeved holes, concrete constructions, or rock 
excavations with non-shrink portland cement grout, or other acceptable 
grouting material. 

 
E. Concrete Strength: 

 
The Contractor shall allow the concrete to attain at least 75% of its minimum 28-day 
compressive strength no sooner than 7 days after placement, before rails, tension wires, 
barbed wire, or fabric is installed. The Contractor shall not stretch and tension fabric or 
wires and shall not hang gates until the concrete has attained its full design strength. 

 
F. Top Rails: 

 
The Contractor shall run the rail continuously through post caps or extension arms and 
bend to radius for curved runs. He shall provide expansion coupling as recommended by 
fencing manufacturer. 

 
G. Brace Assemblies: 

 
The Contractor shall install braces so that posts are plumb when diagonal rod is under 
proper tension. 

 
H. Tension Wire: 

 
The Contractor shall install tension wires by weaving through the fabric and tying to each 
post with not less than 0.170 inch galvanized wire, or by securing the wire to the fabric. 

 
I. Fabric: 

 
The Contractor shall leave approximately 3-inches between finish grade and bottom 
salvage, except where the bottom of the fabric extends into the concrete.  He shall pull the 
fabric taut and tie it to posts, rails and tension wires.  He shall install fabric on the security 
side of the fence and anchor it to the framework so that the fabric remains in tension after 
the pulling force is released. 

 
J. Stretcher Bars: 

 
The Contractor shall thread through or clamp the bars to the fabric 4-inches o.c. and 
secure them to posts with metal bands spaced 15-inches o.c. 
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K. Barbed Wire: 

 
The Contractor shall install 3 parallel wires on each extension arm on the security side of 
fence, unless otherwise indicated. He shall pull the wire taut and fasten securely to each 
extension arm. 

 
L. Gate: 

 
The Contractor shall install gates plumb, level and secure for full opening without 
interference.  He shall install ground-set items in concrete for anchorage, as 
recommended by the fence manufacturer.  He shall adjust hardware for smooth operation 
and lubricate where necessary. 

 
M. Tie Wires: 

 
The Contractor shall use U-shaped wire, conforming to the diameter of the attached pipe, 
and shall clasp the pipe and fabric firmly with twisted ends of at least 2 full turns. He shall 
bend the end of the wire to minimize hazard to persons or clothing. 

 
N. Fasteners: 

 
The Contractor shall install nuts for tension band and hardware bolts on the side of fence 
opposite the fabric side. Pen ends of bolts or score threads to prevent removal of nuts. 

 
3.02 INSTALLATION 
 

Fence shall be constructed such that each run of fence between corner posts or gate 
posts has equal spacing between the line posts.   Spacing shall not exceed 10 feet, and 
shall not exceed 8 feet for fabric with privacy decorative slatting. 

 
 

END OF SECTION 
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SECTION 02480 LANDSCAPING 
 
PART 1 GENERAL 
 
1.10 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment, and incidentals required to 
install trees, ground cover, and shrubs, to place accessory planting materials, to maintain 
and guarantee all planted areas.  All work shall be in strict accordance with sound nursery 
practice and shall include maintenance and watering of all of the work of this Contract until 
final completion and acceptance by the County. 

 
B. The landscaping shall be performed by a contractor or subcontractor who specializes in 

landscaping and who is fully familiar and experienced in projects of this type and scope.  
The landscaping contractor or subcontractor shall be subject to the approval of the 
County. 

 
C. The Contractor shall provide all landscaping complete and ready for use as specified in the 

Contract Documents and as shown on the Drawings. 
 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the County for review and approval, shop drawings and 
complete written maintenance instructions for each type of plant furnished under this 
Contract. 

 
B. The Contractor shall submit representative samples of any or all of required accessory 

planting materials as requested by the County. 
 
1.03 OBSTRUCTIONS BELOW GROUND 
 

A. The County may change the location of plant material if underground construction, utilities 
or obstructions are encountered in excavation of planting areas or pits.  

 
B. The Contractor shall make such changes without additional compensation from the 

County. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Plant species and size shall conform to those indicated in the Plant List and in plan 
locations shown on the Drawings.  Nomenclature shall conform to the Florida Department 
of Agriculture:  "Grades and Standards for Nursery Plants".  The designated authority for 
identification of plants shall be in conformance with FDOT Standard Specification Section 
580-2.1.1 Plants. 

 
B. Plants shall be sound, healthy, vigorous, free from plant diseases, insects, pests, or their 

eggs and shall have healthy normal root systems.  Plants shall be nursery grown stock, 
freshly dug.  No heeled in, cold storage, or collected stock shall be accepted. 

 
C. Shape and Form 
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1. Plant material shall be symmetrical, typical for the variety and species, and shall 
conform to the measurements specified in the Plant List. 

2. Plants used where symmetry is required shall be matched as nearly as possible. 
3. Plants shall not be pruned prior to delivery except as authorized by the County. 
4. All plants shall have been transplanted or root pruned at least once in the past three 

years. 
5. Unless otherwise noted, street trees shall be free of branches up to six feet, with the 

single leader well branched, and with straight trunks. 
6. Shrubs shall have been transplanted twice, have fully developed root systems, be 

heavily canned with foliage to base, fulfill dimensions required, and be typical of 
species. 

7. Ground covers shall have sturdy fibrous root systems and shall be heavily leafed. 
 
D. Measurement:  The height and/or width of trees shall be measured from the ground or 

across the normal spread of branches with the plants in their normal position.  This 
measurement shall not include the immediate terminal growth. 

 
E. Substitutions in plant species or size shall be made only with the written approval of the 

County. 
  
F Ground cover plants shall be planted in beds of four inches of approved topsoil.  The beds 

shall be thoroughly disked into the soil.  The compacted and settled finished surface shall 
be set to the required grade.  Plants shall be spaced as described in the Contract 
Documents or shown on the Contract Drawings, or otherwise directed by the County in 
accordance with the best practices of the trade. 

 
G. Planting Soil 
 

1. Soil for backfilling around plants and planting beds shall be a good grade of garden 
loam as approved by the County.  Soil shall be free of heavy clay, coarse sand, 
stones, lumps, sticks, or other foreign material.  The soil shall not be delivered or 
used in a muddy condition. 

2. The soil shall be taken from ground that has never been stripped.  There shall be a 
slight acid reaction to the soil with no excess of calcium or carbonate.  The soil shall 
be free from excess weeds or other objectionable material. 

3. Soil for trees and shrubs shall be delivered in a loose, friable condition.  All trees 
shall average approximately one cubic yard per tree, except Sabal Palmetto, which 
shall be planted with clean sand.  There shall be a minimum of 4-inches of planting 
soil in ground cover areas and 1/8 cubic yard per shrub or vine. 

4. No marl shall be allowed in ground cover planting beds. 
 
H. Before plants are backfilled with planting soil, fertilizer tablets, Agriform 20-10-5 or equal, 

shall be placed in each pit.  The Contractor shall provide three tablets for each tree and 
one for each shrub or vine. 

 
I. Tree Staking:  All tree staking and bracing shall be included herein in accordance with 

sound nursery practice and shall be in accordance with the Contract Documents.  The 
Contractor shall furnish all materials required for staking and bracing as approved. 

 
J. Landscaping stones shall be inert and nonleaching.  The Contractor shall provide physical 

samples for approval prior to installation.  Crushed limerock shall not be acceptable. 
      
PART 3 EXECUTION 
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3.01 PLANTING PROCEDURES 
 

A. Plant Locations:  All plants shall be located as shown on the Drawings, to dimensions if 
shown, to scale if not dimensioned. Large areas or beds shall be scaled and the plants 
spaced evenly.  Approval by the County is required before any plants may be installed. 

 
B. Tree Pits:  Pits for trees shall be at least two feet greater in diameter than the specified 

diameter of the ball.  Pits shall be of sufficient depth to allow a 12-inch layer of planting soil 
under the ball when it is set to grade.  Bottom of pit shall be loosened prior to backfilling. 

 
C. Digging and Handling 
 

1. Plants shall be handled at all times so that roots or balls are adequately protected 
from sun or drying winds.  Tops or roots of plant allowed to dry out will be rejected.  

2. Balled and burlapped plants shall be moved with firm, natural balls of soil, not less 
than one foot diameter of ball to every one inch caliper of trunk, and a depth of not 
less than 2/3 of ball diameter.  No plant shall be accepted when the ball of earth 
surrounding its roots has been cracked or broken.  All trees, except palms, shall be 
dug with ball and burlapped.  Root pruning shall have been done at minimum of four 
weeks before planting at the job. 

3. Bare root plants shall be dug with spread of root and of sufficient depth to insure full 
recovery of plant. 

 
D. Cabbage Palms (Sable Palmetto): 
 

1. Cabbage Palms shall be taken from moist black sand areas. Only a minimum of 
fronds shall be removed from the crown to facilitate moving and handling.  Clear 
trunk or overall height shall be as specified after the minimum of fronds have been 
removed. 

2. Cabbage Palms buds shall be tied to a suitable support with a burlap strip, to be left 
in place until the tree is well established in its new location. 

3. Cabbage Palms shall be planted in sand, thoroughly washed in during planting 
operations, and with a dished or saucer depression left at the soil line for future 
waterings.  Palms with marred or burned trunks will be accepted at the discretion of 
the County only. 

4. Trees moved by winch or crane shall be thoroughly protected from chain marks, 
girdling or bark slippage by means of burlap, wood battens, or other approved 
method. 

 
E. When balled or burlapped plants are set, planting soil shall be carefully tamped under and 

around the base of the balls to prevent voids.  All burlap, rope, wires, etc., shall be 
removed from the sides and tops of balls, but no burlap shall be pulled from underneath.  
Roots of bare rooted plants shall be properly spread out and planting soil carefully worked 
in among them. 

 
F. All plants shall be set straight or plumb, in locations shown on the Drawings.  Except as 

otherwise specified, plants shall be planted in pits which shall be set at such level that, 
after settlement, they bear the same relation to the finished grade or the surrounding 
ground as they bore to the grade of the soil from which they are taken. 

 
G. Pruning shall be carefully done by experienced plantsmen.  Prune immediately upon 

acceptance by the County, including any broken branches, thinning small branches and 
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tipping back main branches (except main leaders). 
 
H. Excess soil and debris shall be disposed of off the project site unless ordered stockpiled 

by the County. 
 

3.02 NORMAL MAINTENANCE OF PLANT MATERIALS 
 

A. Plant material maintenance shall begin when planting operations start and shall extend 
until final acceptance of work. 

 
B. Maintain all plant materials under this Contract to the satisfaction of the County.  

Maintenance shall include necessary watering, cultivation, weeding, pruning, spraying, 
tightening and repair to guy wires, removal of dead material, resetting, and other work 
required to conform with referenced standards and accepted nursery standards as 
approved. 

  
C. Plant materials which are in a tilted or in a leaning position shall be properly righted. 
 
D. After final acceptance by the County and until one calendar year after acceptance of all 

plantings, the landscaping contractor or subcontractor shall make monthly inspections of 
materials and report in writing to the County the conditions of the plants and the necessary 
requirements to keep the plants in a healthy growing condition. 

 
3.03 TREE AND PLANT PROTECTION 
 

A. The Contractor shall remove all trees (if any) within the limit of landscaping shown on the 
detail sheet except those designated to be salvaged (if any).  Prior to removal of said 
trees, the Contractor shall obtain a tree removal permit, if required.  All other trees in the 
vicinity of the work shall be protected against damage by the Contractor until all work 
under the Contract has been completed. 

 
B. Consult with the County, and remove agreed-on roots and branches which interfere with 

construction.  Employ qualified tree surgeon to remove, and to treat cuts. 
 
C. Provide temporary barriers to a height of six feet around each group of trees and plants. 
 
D. Protect root zones of trees and plants 
 

1. Do not allow vehicular traffic or parking. 
2. Do not store materials or products. 
3. Prevent dumping or refuse or chemically injurious materials or liquids. 
4. Prevent puddling or continuous running water. 

 
E. Carefully supervise excavating, grading, and filling, and subsequent construction 

operations, to prevent damage. 
 
F. In case of inadvertent damage to any tree or plant by the Contractor or any of his 

subcontractors or employees, the Contractor shall provide replacement of each such 
damaged tree or plant with a new one of acceptable type, size and quality. 

  
G. Completely remove barricades, including foundations, when construction has progressed 

to the point that they are no longer needed, and when approved by the County. 
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H. Clean and repair damage caused by installation, fill and grade the areas of the site to 
required elevations and slopes, and clean the area. 

 
3.04 GUARANTEE 
 

The life and satisfactory condition of all plant material planted shall be guaranteed by the 
Contractor for a minimum of one calendar year.  Guarantee shall include complete 
replacement with material of the same kind and size as in the original work if not in a 
healthy condition, as determined by the County, at the end of the guarantee period. 

 
3.05 REPLACEMENT 

 
A. At the end of the guarantee period, any plant required under this Contract that is dead or 

not in satisfactory growth as determined by the County, shall be removed.  Plants replaced 
shall be guaranteed for 90 days after date of replacement. 

 
B. Replacement of plants necessary during guarantee period shall be the responsibility of the 

Contractor, except for possible replacements of plants resulting from removal, vandalism, 
acts of neglect on the part of others, or acts of God. 

 
C. All replacements shall be plants of the same kind and size as specified in the Drawings.  

They shall be furnished and planted as herein specified.  The cost shall be the 
responsibility of the Contractor. 

 
 

END OF SECTION 
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SECTION 02485 SEEDING AND SODDING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily 
return all construction areas to their original conditions or better. 

 
B. Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and 

maintenance until acceptance by County. 
 
1.02 RELATED WORK NOT INCLUDED 
 

Excavation, filling and grading required to establish elevation shown on the Drawings are 
included under other sections of these Specifications. 

 
1.03 QUALITY ASSURANCE 
 

A. It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory 
stand of grass as specified.  If necessary, the Contractor shall repeat any or all of the 
work, including grading, fertilizing, watering and seeding or sodding at no additional cost 
to the County until a satisfactory stand is obtained. For purposes of grassing, a 
satisfactory stand of grass is herein defined as a full lawn cover over areas to be sodded 
or seeded, with grass free of weeds, alive and growing, leaving no bare spots larger than 
3/4 square yard within a radius of 8 feet. 

 
B. All previously grassed areas where pipelines are laid shall be sodded. All sodding and 

grassing shall be installed in accordance with these Specifications or as directed by the 
County. 

     
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum 
requirements:  12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40 
percent other available materials derived from organic sources. At least 50 percent of the 
phosphoric acid shall be from normal super phosphate or an equivalent source which will 
provide a minimum of two units of sulfur.  The amount of sulfur shall be indicated on the 
quantitive analysis card attached to each bag or other container. Fertilizer shall be uniform 
in composition, dry and free flowing delivered to sites in original unopened containers 
bearing manufacturer's statement or guarantee. 

 
B. Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during 

construction which do not require sod.  All grassing shall be completed in conformance 
with FDOT Specifications, Sections 570 and 981.  The grassed areas shall be mulched 
and fertilized in accordance with FDOT Specifications, except that no additional payment 
will be made for mulching, fertilizing and/or watering. 

 
C. Sodding: Sod shall be provided as required on the construction drawings or at locations as 

directed by the County in accordance with Florida Department of Transportation, 
Specifications Section 575 and 981.  The Contractor shall furnish bahia grass sod or 
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match existing sod.  Placement and watering requirements shall be in accordance with 
FDOT Specifications Section 575, except that no additional payment will be made for 
placement and/or watering.  This cost shall be included in the Contract price bid for 
sodding. 

 
D. Topsoil: Topsoil stockpiled during excavation may be used as necessary. If additional 

topsoil is required to replace topsoil removed during construction, it shall be obtained off 
site at no additional cost to the County.  Topsoil shall be fertile, natural surface soil, 
capable of producing all trees, plants and grassing specified herein. 

 
E. Water: It is the Contractor's responsibility to supply all water to the site, as required during 

seeding and sodding operations and through the maintenance period and until the work is 
accepted.  The Contractor shall make whatever arrangements that may be necessary to 
ensure an adequate supply of water to meet the needs for his work. He shall also furnish 
all necessary hose, equipment, attachments and accessories for the adequate irrigation of 
lawns and planted areas as may be required.  Water shall be suitable for irrigation and 
free from ingredients harmful to plant life. 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. When the trench backfill has stabilized sufficiently, the Contractor shall commence work 
on lawns and grassed areas, including fine grading as necessary and as directed by the 
County. 

 
B. Finish Grading: Areas to be seeded or sodded shall be finish graded, raked, and debris 

removed.  Soft spots and uneven grades shall be eliminated.  The County shall approve 
the finish grade of all areas to be seeded or sodded prior to seed or sod application. 

 
C. Protection: Seeded and sodded areas shall be protected against traffic or other use by 

placing warning signs or erecting barricades as necessary.  Any areas damaged prior to 
acceptance by the County shall be repaired by the Contractor as directed by the County. 

 
3.02 CLEANUP 
 

Soil or similar materials spilled onto paved areas shall be removed promptly, keeping 
those areas as clean as possible at all times.  Upon completion of seeding and sodding 
operations, all excess soil, stones and debris remaining shall be removed from the 
construction areas. 

  
3.03 LANDSCAPE MAINTENANCE 
 

A. Any existing landscape items damaged or altered during construction by the Contractor 
shall be restored or replaced as directed by the County. 

 
B. Maintain landscape work for a period of 90 days immediately following complete 

installation of work or until County accepts project. Watering, weeding, cultivating, 
restoration of grade, mowing and trimming, protection from insects and diseases, 
fertilizing and similar operations as needed to ensure normal growth and good health for 
live plant material shall be included at no additional cost to the County. 

     
3.04 REPAIRS TO LAWN AREAS DISTURBED BY CONTRACTOR'S OPERATORS 
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Lawn areas planted under this Contract and all lawn areas damaged by the Contractor's 
operation shall be repaired at once by proper soil preparation, fertilizing and sodding, in 
accordance with these Specifications. 

 
 

END OF SECTION 
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SECTION 02513 ASPHALT CONCRETE PAVING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

The Contractor shall furnish all labor, materials and equipment necessary to complete all 
milling asphalt pavement and asphalt concrete paving (including restoration of driveways) 
as called out on the Contract Documents or as shown on the Drawings. 

 
1.02 QUALITY ASSURANCE 
 

A. Qualifications of Asphalt Concrete Producer:  The only materials permitted shall be 
furnished by a bulk asphalt concrete producer exclusively engaged in the production of 
hot-mix, hot-laid asphalt concrete. 

 
B. Qualification of Testing Agency:  The County may employ a commercial testing laboratory 

to conduct tests and evaluations of asphalt concrete materials and design.  The Contractor 
shall:   

  
1. Provide asphalt concrete testing and inspection service acceptable to County. 
2. Include sampling and testing asphalt concrete materials proposed, and tests and 

calculations for asphalt concrete mixtures. 
3. Provide field testing facilities for quality control testing during paving operations. 

 
C. Requirements of Regulatory Agencies:   The Contractor shall comply with the applicable 

requirements of: 
 

1. Manatee County Utility Operations Department 
2. Manatee County Transportation Department 
3. State of Florida Dept. of Transportation 

 
1.03 PAVING QUALITY REQUIREMENTS 
 

A. General:  In addition to other specified conditions, the Contractor shall comply with the 
following minimum requirements: 

 
1. In-place asphalt concrete course shall be tested for compliance with requirements 

for density, thickness and surface smoothness. 
2. Final surface shall be provided of uniform texture, conforming to required grades 

and cross sections. 
3. A minimum of four inch diameter pavement specimens for each completed course 

shall be taken from locations as directed by the County. 
4. Holes from test specimens shall be repaved as specified for patching defective 

work. 
 

B. Density: 
 

1. When subjected to 50 blows of standard Marshall hammer on each side of an in 
place material specimen, densities shall be comparable to a laboratory specimen 
of same asphalt concrete mixture.  

2. The minimum acceptable density of in-place course material shall be 98% of the 
recorded laboratory specimen density. 



100% Spec Tara20.docx 123 / 203 

 
C. Thickness:  In-place compacted thicknesses shall not be acceptable if less than the 

minimum thicknesses shown on the Drawings. 
 

D. Surface Smoothness: 
 

1. Finished surface of each asphalt concrete course shall be tested for smoothness, 
using a 10 ft. straightedge applied parallel to and at right angles to centerline of 
paved areas. 

2. Surface areas shall be checked at intervals directed by County. 
3. Surfaces shall not be acceptable if they exceed the following: 

a. Base Course:  1/4 in. in 10 ft. 
b. Surface Course: 3/16 in. in 10 ft. 
c. Crowned Surfaces: 

(1) Test crowned surfaces with a crown template, centered and at right 
angles to the crown. 

(2) Surfaces will not be acceptable if varying more than 1/4 in. from the 
template. 

 
1.04 SUBMITTALS 
 

A. Samples:  The Contractor may be required to provide samples of materials for laboratory 
testing and job-mix design. 

 
B. Test Reports:  The Contractor shall submit laboratory reports for following materials tests: 

 
1. Coarse and fine aggregates from each material source and each required grading: 

a. Sieve Analysis:  ASTM C 136 (AASHO T 27). 
b. Unit Weight of Slag:  ASTM C29 (AASHO T 19). 
c. Soundness:  ASTM C 88 (AASHO T 104) for surface course aggregates 

only. 
d. Sand Equivalent:  ASTM D 2419 (AASHO T 176). 
e. Abrasion of Coarse Aggregate:  ASTM C131 (AASHO T 96),for surface 

course aggregates only.  
2. Asphalt cement for each penetration grade: 

a. Penetration:  ASTM D5 (AASHO T49). 
b. Viscosity (Kinematic): ASTM D2170 (AASHO T 201). 
c. Flash Point:  ASTM D92 (AASHO T 48). 
d. Ductility:  ASTM D 113 (AASHO T 51). 
e. Solubility:  ASTM D 4 (AASHO T 44). 
f. Specific Gravity:  ASTM D 70 (AASHO T 43). 

3. Job-mix design mixtures for each material or grade: 
a. Bulk Specific Gravity for Coarse Aggregate:  ASTM C 117(AASHO T 85). 
b. Bulk Specific Gravity for Fine Aggregate:  ASTM C 128(AASHO T 84). 

4. Uncompacted asphalt concrete mix:  Maximum Specific Gravity:  ASTM D 2041 
(AASHO T 209). 

5. Compacted asphalt concrete mix: 
a. Bulk Density:  ASTM D 1188 (AASHO T 166). 
b. Marshall Stability and Flow:  ASTM D 1559. 

6. Density and voids analysis:   
a. Provide each series of asphalt concrete mixture text specimens, in 

accordance with A.I. MS-2 "Mix Design Methods for Asphalt Concrete". 
b. Use Marshall method of mix design unless otherwise directed or 
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acceptable to the County. 
c. Report the quantity of absorbed asphalt cement in pounds of dry 

aggregate, percent air voids, and percent voids in mineral aggregate. 
7. Sampling and testing of asphalt concrete mixtures for quality control during paving 

operations: 
a. Uncompacted asphalt concrete mix. 

(1) Asphalt Cement Content: ASTM D 2172 (AASHO T 164). 
(2) Penetration of Recovered Asphalt Cement:  ASTM D 5(AASHO T 

49). 
(3) Ductibility of Recovered Asphalt Cement:  ASTM D 113(AASHO T 

51). 
b. Compacted asphalt concrete mix: 

(1) Bulk Density:  ASTM D 1188 (AASHO T 166). 
   Marshall Stability and Flow:  ASTM D1559). 

c. Perform at least one test for each day's paving. 
8. Asphalt plant inspection:  ASTM D 290. 
9. Additional testing: 

a. Retesting shall be required if previous tests indicate insufficient values, or if 
directed by the County. 

b. Testing shall continue until specified values have been attained. 
10. Asphalt concrete materials which do not comply with specified requirements shall 

not be permitted in the work. 
 
1.05 JOB CONDITIONS 
 

A. Weather Limitations: 
 

1. Apply bituminous prime and tack coats only when the ambient temperature in the 
shade is 50 degrees F. and when the temperature has not been below 35 degrees 
F. for 12 hours immediately prior to application. 

2. Do not apply when the base surface is wet or contains an excess of moisture which 
would prevent uniform distribution and the required penetration. 

3. Construct asphalt concrete surface course only when atmospheric temperature is 
above 40 degrees F., when the underlying base is dry, and when weather is not 
rainy. 

4. Base course may be placed when air temperature is not below 30 degrees F. and 
rising, when acceptable to the County. 

 
B. Grade Control:  Establish and maintain the required lines and grades, including crown and 

cross-slope, for each course during construction operations. 
 

C. Traffic Control:  Maintain vehicular and pedestrian traffic during paving operations, as 
required for other construction activities. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Soil Cement or Shell Base Course:  as specified in FDOT Section 270, "Material for Base 
and Stabilized Base", and as called for in the Contract Documents. 

 
B. Aggregate for Asphalt Concrete, General: 
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1. Sound, angular crushed stone, crushed gravel, or crushed slag:  ASTM D 692. 
2. Sand, stone, or slag screening:  ASTM D 1073. 
3. Provide aggregate in gradations for various courses to comply with local highway 

standards. 
 

C. Surface Course Aggregates: 
 

1. Provide natural sand, unless sand prepared from stone, slag, or gravel or 
combinations are required to suit local conditions. 

 
D. Asphalt Cement:  Comply with ASTM D 946 for 85-100 penetration grade. 

 
E. Prime Coat: 

 
1. Cut-back liquid asphalt. 
2. Medium-Curing type:  ASTM D 2027, Grade MC-70. 

 
2.02 ASPHALT-AGGREGATE MIXTURES 
 

A. Job-mix criteria: 
 

1. Provide job-mix formulas for each required asphalt-aggregate mixture. 
2. Establish a single percentage of aggregate passing each required sieve size, a 

single percentage of asphalt cement to be added to aggregate, and a single 
temperature at which asphalt concrete is to be produced. 

3. Comply with the mix requirements of local governing highway standards. 
4. Maintain material quantities within allowable tolerances of the governing 

standards. 
 
2.03 TRAFFIC AND PARKING MARKING MATERIALS 
 

A. Traffic lane marking paint with chlorinated rubber base. 
 

B. Factory mixed, quick drying and non bleeding, FS TT-P-115C, Type III. 
 

C. Color:  Driving Lane Dividers - White 
No Parking Zone - Yellow 
Parking Dividers - White 

 
PART 3 EXECUTION 
 
3.01 SURFACE PREPARATION 
 

A. Subbase Preparation: 
 

1. The Contractor shall remove from the area all organic substance encountered to a 
depth of six or eight inches (6" or 8"), or to such depth and width as directed by the 
County.  The entire area shall be plowed and dragged prior to placing a stabilizing 
additive, if required to meet minimum bearing value. 

2. Subbase shall be compacted to a minimum density of 98 percent of the maximum 
as determined by the Modified Proctor Density AASHTO T180, and shall have a 
minimum bearing value of 40 pounds per square inch as determined by the Florida 
Bearing Test. 
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B. Base Course: 

 
1. Check subgrade for conformity with elevations and section immediately before 

placing base material. 
2. Place base material in compacted layers not more than 6 inches thick, unless 

continuing tests indicate the required results are being obtained with thicker layers. 
3. In no case will more than 8-inches of compacted base be placed in one lift. 
4. Spread, shape, and compact all base material deposited on the subgrade during the 

same day. 
5. Compact base course material to be not less than 95% of maximum density:  ASTM 

D 1557, Method D (98 percent maximum density:  AASHTO T-180). 
6. Test density of compacted base course:  ASTM D 2167. 
7 Conduct one test for each 250 sq. yds. of in-place material, but in no case not less 

than one daily for each layer. 
 

C. Loose and Foreign Material: 
 
1. Remove loose and foreign material from compacted subbase surface immediately 

before application of paving. 
2. Use power brooms or blowers, and brooming as required. 
3. Do not displace subbase material. 
 

D. Prime Coat: 
 
1. Uniformly apply at rate of 0.20 to 0.5 gal. per sq. yd. over compacted and cleaned 

subbase surface. 
2. Apply enough material to penetrate and seal, but not flood the surface. 
3. Allow to cure and dry as long as required to attain penetration and evaporation of 

volatile, and in no case less than 24 hours unless otherwise acceptable to the 
County. 

4. Blot excess asphalt with just enough sand to prevent pick-up under traffic. 
5. Remove loose sand before paving. 
  

E. Tack Coat: 
 
1. Dilute material with equal parts of water and apply to contact surfaces of previously 

constructed asphalt concrete or portland cement concrete and similar surfaces. 
2. Apply at rate of 0.05 to 0.15 gal. per sq. yd. of surface. 
3. Apply tack coat by brush to contact surfaces of structures projecting into or abutting 

asphalt concrete pavement. 
4. Allow surfaces to dry until material is at condition of tackiness to receive pavement. 
 

3.02 MANHOLE FRAME / VALVE BOX ADJUSTMENTS (IF APPLICABLE) 
 

A. Placing Manhole frames: 
 

1. Surround manhole frames set to elevation with a ring of compacted asphalt 
concrete base prior to paving. 

2. Place asphalt concrete mixture up to 1 in. below top of frame, slope to grade, and 
compact by hand tamping. 

 
B. Adjust manhole frames to proper position to meet paving. 
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C. If permanent covers are not in place, provide temporary covers over openings until 

completion of rolling operations. 
 

D. Set cover manhole frames to grade, flush with surface of adjacent pavement. 
 
3.03 PREPARING THE MIXTURE 
 

A. Comply with ASTM D 995 for material storage, control, and mixing, and for plant 
equipment and operation. 

 
B. Stockpiles: 

 
1. Keep each component of the various-sized combined aggregates in separate 

stockpiles. 
2. Maintain stockpiles so that separate aggregate sizes shall not be intermixed. 

 
C. Heating: 

 
1. Heat the asphalt cement at the mixing plant to viscosity at which it can be uniformly 

distributed throughout mixture 
2. Use lowest possible temperature to suit temperature-viscosity characteristics of 

asphalt. 
3. Do not exceed 350 degrees F. (176.6 degrees C.). 

  
D. Aggregate: 

 
1. Heat-dry aggregates to reduce moisture content to not more than 2.0%. 
2. Deliver dry aggregate to mixer at recommended temperature to suit penetration 

grade and viscosity characteristics of asphalt cement, ambient temperature, and 
workability of mixture. 

3. Accurately weigh or measure dry aggregates and weigh or meter asphalt cement 
to comply with job-mix formula requirements. 

 
E. Mix aggregate and asphalt cement to achieve 90-95% of coated particles for base 

mixtures and 85-90% of coated particles for surface mixture, when tested in accordance 
with ASTM D 2489. 

 
F. Transporting: 

 
1. Transport asphalt concrete mixtures from mixing site in trucks having tight, clean 

compartments. 
2. Coat hauling compartments with a lime-water mixture to prevent asphalt concrete 

mixture from sticking. 
3. Elevate and drain compartment of excess solution before loading mix. 
4. Provide covers over asphalt concrete mixture when transporting to protect from 

weather and to prevent loss of heat. 
5. During periods of cold weather or for long-distance deliveries, provide insulation 

around entire truck bed surfaces. 
 
3.04 EQUIPMENT 
 

A. Provide size and quantity of equipment to complete the work specified within project time 
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schedule. 
 

B. Bituminous Pavers:  Self-propelled that spread hot asphalt concrete mixtures without 
tearing, shoving or gouging surfaces, and control pavement edges to true lines without 
use of stationary forms. 

 
C. Rolling Equipment: 

 
1.  Self-propelled, steel-wheeled and pneumatic-tired rollers that can reverse direction 

without backlash. 
2.  Other type rollers may be used if acceptable to the County. 

 
D. Hand Tools:  Provide rakes, lutes, shovels, tampers, smoothing irons, pavement cutters, 

portable heaters, and other miscellaneous small tools to complete the work specified. 
 
3.05 PLACING THE MIX 
 

A. Place asphalt concrete mixture on prepared surface, spread and strike-off using paving 
machine. 

 
B. Spread mixture at a minimum temperature of 225 degrees F. (107.2 degrees C.). 
C. Inaccessible and small areas may be placed by hand. 

 
D. Place each course at thickness so that when compacted, it will conform to the indicated 

grade, cross-section, finish thickness, and density indicated. 
 

E. Paver Placing: 
 

1. Unless otherwise directed, begin placing along centerline of areas to be paved on 
crowned section, and at high side of sections on one-way slope, and in direction of 
traffic flow. 

2. After first strip has been placed and rolled, place succeeding strips and extend 
rolling to overlap previous strips. 

3. Complete base courses for a section before placing surface courses. 
4. Place mixture in continuous operation as practicable. 

 
F. Hand Placing: 

 
1. Spread, tamp, and finish mixture using hand tools in areas where machine 

spreading is not possible, as acceptable to County. 
2. Place mixture at a rate that will insure handling and compaction before mixture 

becomes cooler than acceptable working temperature. 
 

G. Joints: 
 

1. Carefully make joints between old and new pavements, or between successive 
days' work, to ensure a continuous bond between adjoining work. 

2. Construct joints to have same texture, density and smoothness as adjacent 
sections of asphalt concrete course. 

3. Clean contact surfaces free of sand, dirt, or other objectionable material and apply 
tack coat. 

4. Offset transverse joints in succeeding courses not less than 24 inches. 
5. Cut back edge of previously placed course to expose an even, vertical surface for 
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full course thickness. 
6. Offset longitudinal joints in succeeding courses not less than 6 inches. 
7. When the edges of longitudinal joints are irregular, honeycombed, or inadequately 

compacted, cut back unsatisfactory sections to expose an even, vertical surface for 
full course thickness. 

 
3.06 COMPACTING THE MIX 
 

A. Provide sufficient rollers to obtain the required pavement density. 
 

B. Begin rolling operations as soon after placing when the mixture will bear weight of roller 
without excessive displacement. 

 
C. Do not permit heavy equipment, including rollers to stand on finished surface before it has 

thoroughly cooled or set. 
 

D. Compact mixture with hot hand tampers or vibrating plate compactors in areas 
inaccessible to rollers. 

 
E. Start rolling longitudinally at extreme lower side of sections and proceed toward center of 

pavement.  Roll to slightly different lengths on alternate roller runs. 
 

F. Do not roll centers of sections first under any circumstances. 
 

G. Breakdown Rolling: 
 

1. Accomplish breakdown or initial rolling immediately following rolling of transverse 
and longitudinal joints and outside edge. 

2. Operate rollers as close as possible to paver without causing pavement 
displacement. 

3. Check crown, grade, and smoothness after breakdown rolling. 
4. Repair displaced areas by loosening at once with lutes or rakes and filling, if 

required, with hot loose material before continuing rolling. 
 

H. Second Rolling: 
 

1. Follow breakdown rolling as soon as possible, while mixture is hot and in condition 
for compaction. 

2. Continue second rolling until mixture has been thoroughly compacted. 
 

I. Finish Rolling: 
 

1. Perform finish rolling while mixture is still warm enough for removal of roller marks. 
2. Continue rolling until roller marks are eliminated and course has attained specified 

density. 
 

J. Patching: 
 

1. Remove and replace defective areas. 
2. Cut-out and fill with fresh, hot asphalt concrete. 
3. Compact by rolling to specified surface density and  smoothness. 
4. Remove deficient areas for full depth of course. 
5. Cut sides perpendicular and parallel to direction of traffic with edges vertical. 
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6. Apply tack coat to exposed surfaces before placing new asphalt concrete mixture. 
 
3.07 MARKING ASPHALT CONCRETE PAVEMENT 
 

A. Cleaning: 
 

1. Sweep surface with power broom supplemented by hand brooms to remove loose 
material and dirt. 

2. Do not begin marking asphalt concrete pavement until acceptable to the County. 
 

B. Apply paint with mechanical equipment. 
 

1. Provide uniform straight edges. 
2. Not less than two separate coats in accordance with manufacturer's recommended 

rates. 
 
3.08 CLEANING AND PROTECTION 
 

A. Cleaning:  After completion of paving operations, clean surfaces of excess or spilled 
asphalt materials to the satisfaction of the County. 

 
B. Protection: 

 
1. After final rolling, do not permit vehicular traffic on asphalt concrete pavement until 

it has cooled and hardened, and in no case sooner than 6 hours. 
2. Provide barricades and warning devices as required to protect pavement. 
3. Cover openings of structures in the area of paving until permanent coverings are 

placed (if applicable). 
 
 

END OF SECTION 
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SECTION 02575 PAVEMENT REPAIR AND RESTORATION 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
    

The Contractor shall furnish all labor, materials, equipment, obtain County or State right-
of-way permits and incidentals required and remove and replace pavements over trenches 
excavated for installation of water or sewer lines and appurtenances as shown on the 
Contract Drawings.  

 
1.02 GENERAL 
 

A. The Contractor shall take before and after photographs. 
 

B. The Contractor shall repair in a manner satisfactory to the County or State, all damage 
done to existing structures, pavement, driveways, paved areas, curbs and gutters, 
sidewalks, shrubbery, grass, trees, utility poles, utility pipe lines, conduits, drains, catch 
basin, flagstones, or stabilized areas or driveways and including all obstructions not 
specifically named herein, which results from this Project. 
 

C. The Contractor shall keep the surface of the backfilled area of excavation in a safe traffic 
bearing condition and firm and level with the remaining pavement until the pavement is 
restored in the manner specified herein.  All surface irregularities that are dangerous or 
obstructive to traffic are to be removed.  The repair shall conform to applicable 
requirements of Manatee County Transportation Department requirements for pavement 
repair and as described herein, including all base, subbase and asphalt replacement.  

 
D. All materials and workmanship shall meet or exceed the County requirements and as 

called for in the Contract Documents and nothing herein shall be construed as to relieve 
the Contractor from this responsibility.  

 
E. All street, road and highway repair shall be made in accordance with the FDOT and 

County details indicated on the Drawings and in accordance with the applicable 
requirements and approval of affected County and State agencies. 

 
PART 2 PRODUCTS 
 
2.01 PAVEMENT SECTION 
 

A. Asphaltic concrete shall consist of asphalt cement, coarse aggregate, fine aggregate and 
mineral filler conforming to FDOT Type S-III Asphalt.  Pavement replacement thickness 
shall match that removed but in no case shall be less than 1-1/2” compacted thickness.  
All asphalt concrete pavement shall be furnished, installed and tested in accordance with 
FDOT Specifications for Road and Bridge Construction. 

 
B. Asphalt or crushed concrete or approved equal base material shall be furnished and 

installed under all pavement sections restored under this Contract. Asphalt base shall 
have a minimum 6” compacted thickness, meet requirements for FDOT ABC III (Minimum 
Marshall Stability of 1000) and be furnished, installed and tested in accordance with the 
requirements of the FDOT Standards. Crushed concrete base shall be 10” minimum 
compacted thickness. Crushed concrete aggregate material shall have a minimum LBR of 
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140 compacted to 99% T-180 AASHTO density. Asphalt base and crushed concrete base 
are acceptable. Other bases shall be submitted for approval. 

 
C. Prime and tack will be required and applied in accordance with Section 300 - FDOT 

Specifications:  Prime and Tack Coat for Base Courses. 
 
PART 3 EXECUTION 
 
3.01 CUTTING PAVEMENT 
 

A. The Contractor shall saw cut in straight lines and remove pavement as necessary to install 
the new pipelines and appurtenances and for making connections to existing pipelines. 

 
B. Prior to pavement removal, the Contractor shall mark the pavement for cuts nearly 

paralleling pipe lines and existing street lines.  Asphalt pavement shall be cut along the 
markings with a rotary saw or other suitable tool.  Concrete pavement shall be scored to a 
depth of approximately two (2) inches below the surface of the concrete along the marked 
cuts.  Scoring shall be done by use of a rotary saw, after which the pavement may be 
broken below the scoring with a jackhammer or other suitable equipment. 

 
C. The Contractor shall not machine pull the pavement until it is completely broken and 

separated along the marked cuts. 
 

D. The pavement adjacent to pipe line trenches shall neither be disturbed or damaged.  If the 
adjacent pavement is disturbed or damaged, irrespective of cause, the Contractor shall 
remove and replace the pavement. In addition, the base and sub-base shall be restored in 
accordance with these Specifications, Florida Dept. of Transportation Standard 
Specifications and as directed by the County. 

 
3.02 PAVEMENT REPAIR AND REPLACEMENT 
 

A. The Contractor shall repair, to meet or exceed original surface material, all existing 
concrete or asphaltic pavement, driveways, or sidewalks cut or damaged by construction 
under this Contract. He shall match the original grade unless otherwise specified or shown 
on the Drawings.  Materials and construction procedures for base course and pavement 
repair shall conform to those of the Florida Dept. of Transportation. 

 
B. The Contractor’s repair shall include the preparation of the subbase and base, place and 

maintain the roadway surface, any special requirements whether specifically called for or 
implied and all work necessary for a satisfactory completion of this work. Stabilized roads 
and drives shall be finished to match the existing grade. Dirt roads and drives shall have 
the required depth of backfill material as shown on the Contract Drawings.   

 
C. The width of all asphaltic concrete repairs shall extend the full width and length of the 

excavation or to the limits of any damaged section.  The edge of the pavement to be left in 
place shall be cut to a true edge with a saw or other approved method so as to provide a 
clean edge to abut the repair.  The line of the repair shall be reasonably uniform with no 
unnecessary irregularities. 

 
3.03 MISCELLANEOUS RESTORATION 
 

Sidewalks or driveways cut or damaged by construction shall be restored in full sections or 
blocks to a minimum thickness of four inches.  Concrete curb or curb and gutter shall be 
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restored to the existing height and cross section in full sections or lengths between joints.  
 RCP pipe shall be repaired or installed in accordance with manufacturer’s specifications.  
Grassed yards, shoulders and parkways shall be restored to match the existing sections 
with grass sod of a type matching the existing grass. 

 
3.04 SPECIAL REQUIREMENTS 
 

The restoration of all surfaces, as described herein, disturbed by the installation of 
pipelines shall be completed as soon as is reasonable and practical.  The complete and 
final restoration of both paved and shell stabilized roads within a reasonable time frame is 
of paramount importance.  To this end, the Contractor shall, as part of his work schedule, 
complete the restoration of any area of road within five weeks after removing the original 
surface.  Successful leak testing shall be performed prior to restoring any area of road.  All 
restoration and replacement or repairs are the responsibility of the Contractor. 

 
3.05 CLEANUP 
 

After all repair and restoration or paving has been completed, all excess asphalt, dirt and 
other debris shall be removed from the roadways.  All existing storm sewers and inlets 
shall be checked and cleaned of any construction debris. 

 
3.06 MAINTENANCE OR REPAIR 
 

All wearing surfaces shall be maintained by the Contractor in good order suitable for traffic 
prior to completion and acceptance of the work. 

 
 

END OF SECTION 
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SECTION 02615 DUCTILE IRON PIPE AND FITTINGS 

 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install ductile iron pipe and restrained joint ductile iron pipe and cast iron or ductile iron 
restrained joint fittings, complete, as shown on the Drawings and specified in these 
Standards. 

 
B. Fittings are noted on the drawings for the Contractor's convenience and do not relieve him 

from laying and jointing different or additional items where required. 
 
C. The Contractor shall furnish all labor, materials, equipment and incidentals required to 

install push-on joint or restrained joint ductile iron pipe, complete as shown on the 
Drawings and Specifications. 

 
D. Newly installed pipe shall be kept clean and free of all foreign matter.  All DI pipe installed 

underground shall be poly wrapped unless noted otherwise on the plans. 
 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the County, within ten days after receipt of Notice to 
Proceed, a list of materials to be furnished, the names of the suppliers and the appropriate 
shop drawings for all ductile iron pipe and fittings. 

 
B. The Contractor shall submit the pipe manufacturer's certification of compliance with the 

applicable sections of the Specifications. 
  
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Ductile iron pipe shall conform to ANSI/AWWA C150/A21.50 and ANSI/AWWA 
C151/A21.51.  Thickness of pipe shall be Class 50 or pressure Class 350. All pipe not 
buried shall be Class 53. All ductile iron pipe shall be clearly marked on the outside of the 
barrel to readily identify it from cast iron. 

 
B. Unrestrained joint pipe shall be supplied in lengths not to exceed 21 feet. Unless 

otherwise called for in the Contract Documents, unrestrained joint pipe shall be either the 
rubber-ring type push-on joint or standard mechanical joint pipe as manufactured by the 
American Cast Iron Pipe Company, U.S. Pipe and Foundry Company, or approved equal. 

 
C. All fittings shall be pressure rated for 350 psi and meet the requirement of AWWA C110 or 

AWWA C153 except flanged fittings shall be rated for 250 psi.  Rubber gaskets shall 
conform to ANSI A21.11 for mechanical and push-on type joints for diameters up to 14" 
diameter.  Gaskets for 16" diameter and larger pipe shall be EPDM (Ethylene-Propylene 
Dine Monomer) such as the "Fastite Gasket" of American Ductile Iron Pipe Co., or 
approved equal. 

 
D. Water Mains: All ductile iron pipe and fittings shall have a standard thickness cement 
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lining on the inside in accordance with AWWA/ANSI C104/A21.4 and a coal tar enamel 
coating on the outside.  The coal tar enamel shall be in accordance with ANSI A21.4.  All 
interior linings shall be EPA/NSF approved. 

 
E. Force Main: All ductile iron pipe and fittings shall have a factory applied fusion bonded 

epoxy or epoxy and polyethylene lining on the inside in accordance with manufacturer's 
specifications and a coal tar enamel coating on the outside.  The coal tar enamel shall be 
in accordance with ANSI A21.4.  The interior lining is to be based on manufacturer's 
recommendation for long-term exposure to raw sewage.  It shall have a minimum ten year 
warranty covering failure of the lining and bond failure between liner and pipe. 

 
F. Restrained joints shall be provided at all horizontal and vertical bends and fittings, at 

casings under roads and railroads and at other locations shown on the Contract Drawings. 
Restrained joint pipe fittings shall be designed and rated for the following pressures: 350 
psi for pipe sizes up to and including 24" diameter; 250 psi for pipe sizes 30" diameter and 
above. 

 
2.02 IDENTIFICATION 

  
A. Each length of pipe and each fitting shall be marked with the name of the manufacturer, 

size and class and shall be clearly identified as ductile iron pipe.  All gaskets shall be 
marked with the name of the manufacturer, size and proper insertion direction.   

 
B. Pipe shall be poly wrapped blue for potable water mains, purple for reclaimed water mains 

and green for sewage force mains.  All potable water pipe shall be NSF certified and 
copies of lab certification shall be submitted to the County. 

 
C. All above ground potable water mains and appurtenances shall be painted safety blue. 

 
END OF SECTION 
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SECTION 02616 DISINFECTING POTABLE WATER PIPE LINES 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
clean and disinfect portable water pipe lines.  This work is required to place all types of 
pipe into service as potable water lines. 

 
1.02  CLEANING WATER MAINS 
 

At the conclusion of the work, the Contractor shall thoroughly clean all of the new pipes to 
remove all dirt, stones, pieces of wood or other material which may have entered during 
the construction period per Section 02618.  

 
1.03  DISINFECTING POTABLE WATER PIPE LINES 
 

A. All record drawing requirements must be submitted to the County prior to starting the 
bacteriological testing of the water lines. 

 
B. Prior to being placed in service, all potable water pipe lines shall be chlorinated in 

accordance with AWWA 651, “Standard Procedure for Disinfecting Water Main”.  The 
procedure shall meet Health Department requirements.  The location of the chlorination 
and sampling points shall be determined by the County.  Taps for chlorination and 
sampling shall be uncovered and backfilled by the Contractor as required. 

 
C. The general procedure for chlorination shall be to flush all dirty or discolored water from 

the lines, then introduce chlorine in approved dosages through a tap at one end while 
water is being withdrawn at the other end of the line.  The chlorine solution shall remain in 
the pipe line for 24 hours. 

 
Water for flushing, filling and disinfecting the new lines must be obtained without 
contaminating existing pipe lines.  Water obtained from existing pipe lines for this purpose 
shall pass through an approved air gap or backflow prevention device. 

 
D. Following the chlorination period, all treated water shall be flushed from the lines at their 

extremities and replaced with water from the distribution system.  Bacteriological sampling 
and analysis of the replacement water shall then be made by an approved laboratory or 
the Health Department in full accordance with the AWWA Manual C651.  The line shall not 
be placed in service until the requirements of the State and County Public Health 
Department are met.  Results of the bacteriological tests together with certified record 
drawings must be submitted to the Health Department (FDEP) within 30 days of the tests. 

 
E. Special disinfecting procedures when approved by the County, may be used where the 

method outlined above is not practical. 
 
 

END OF SECTION 
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SECTION 02617 INSTALLATION AND TESTING OF PRESSURE PIPE 
 

PART 1 GENERAL 
 
1.01 INSTALLING PIPE AND FITTINGS 
 

A. The Contractor shall install all pipe in accordance with the recommendations of the pipe 
manufacturer and as specified herein. 

 
B. The Contractor shall take care in handling, storage and installation of pipe and fittings to 

prevent injury to the pipe or coatings.  All pipe and fittings shall be examined before 
installation and pipe which is deemed to be defective by the County shall not be installed. 

 
C. The Contractor shall thoroughly clean and keep thoroughly clean, all pipe and fittings prior 

to during and after installation. 
 
D. The Contractor shall lay the pipe to the lines and grades shown on the Contract Drawings 

with bedding and backfill as shown on the Drawings or called out in the Contract 
Documents.  Blocking under the pipe shall not be permitted except through casing 
sleeves. 

 
E. The Contractor shall keep the open ends of all pipe closed with a tightly fitting plug when 

installation is not in progress or the potential exists for dirt or debris to enter the pipe. 
 
F. The pipe or accessories shall not be dropped into the trench under any circumstances. 
 
G. The Contractor shall construct all water mains pursuant to the provisions of 

"Recommended Standards for Water Works", Part 8, incorporated by reference in Rule 
17-555.330(3), F.A.C. 

 
H. As a marker for the Surveyor, a PVC pipe marker or 2” x 4” marker shall be inserted by the 

Contractor on the top of pipe for potable water mains, reclaimed water mains and sanitary 
force mains at intervals no greater than 200 feet apart and at locations where there is a 
substantial grade change. The pipe markers shall indicate the pipe diameter and shall be 
labeled PWM in “safety” blue, RWM in purple, and FM in green, for potable water mains, 
reclaimed water mains and sanitary force mains, respectively. As a marker for the 
Surveyor, a PVC pipe marker or 2” x 4” marker shall be inserted by the Contractor on the 
top of all pipe fittings (other than sanitary sewer service wyes, potable water saddles and 
reclaimed water saddles). The markers for fittings shall indicate the type of fitting and shall 
be labeled PWF in “safety” blue, RWF in purple, and FMF in green, for potable water 
fittings, reclaimed water fittings, and sanitary force main fittings, respectively. The 
Contractor is responsible for making the aforementioned markers available to the 
Surveyor. The Contractor shall field locate the mains and fittings when markers are not 
made available to the Surveyor. 

 
I.  A PVC pipe marker or 2” x 4” marker shall be inserted by the Contractor at the beginning 

and end of each horizontal directional drill (HDD). The HDD Contractor shall provide a 
certified report and bore log indicating the horizontal and vertical location every 25 linear 
feet or less along the pipe. 

 
J. A 2” PVC pipe marker with a painted end cap shall be inserted by the Contractor at the 

ROW line indicating each individual new service location or stub out. The marker shall be 
a 6 foot length of PVC pipe inserted 2 feet into the ground and shall be painted “safety” 



100% Spec Tara20.docx 138 / 203 

blue for potable water, purple for reclaimed water, and green for sewer. 
 
1.02 PROCEDURE FOR TESTING WATER LINES, FORCE MAINS AND RECLAIMED 

WATER LINES 
 

A. A 48-hour notice is needed prior to testing.  A letter stating the reasons testing should be 
scheduled ahead of other jobs must accompany all emergency testing requests.  

 
B. County and Contractor must be present for all testing, except for testing tapping valves 

and sleeves. 
 
C. All pressure pipe lines shall remain undisturbed for 24 hours to develop complete strength 

at all joints.  All pipe lines shall be subjected to a hydrostatic pressure test for two (2) 
hours at full working pressure, but not less than 180 psi for water/reclaimed (150 psi for 
force main).  Maximum length of pipe to be tested at one time is 2,600 feet.  If line is 
longer than 2,600 feet and cannot be sectioned in 2,600 feet (max.) lengths, the allowable 
leakage will be figured at 2,600 feet. 

 
D. Allowable leakage shall be determined by AWWA C600 table for hydrostatic tests.  

Leakage shall be defined as the quantity of water that must be supplied into the newly laid 
pipe, or any valved section thereof; to maintain the test pressure after the air in the pipe 
line has been expelled and the pipe has been filled with water. 

 
E. All digging on the job site in the right-of-way must be completed before any testing of 

water or sewer.  Any digging or boring across water or sewer lines after they have been 
tested may result in a retest of the lines at the County's request. 

 
F. If any revisions or changes are made after initial testing, lines will be re-tested at the 

County's request. 
 
G. Disconnect water supply during test. 
 
H. All force mains will be tested from the valves in the valve vault at the lift station to the point 

of connection whether it be against a valve on another force main or into a manhole. 
 
I. All services to be aboveground during test.  The services should be the correct length so 

they will be one (1) foot inside right-of-way line. 
 
J. All fire hydrant gate valves to be open during test. 
 
K. All visible leaks are to be repaired, regardless of the amount of leakage. 
 
L. Check gauge pressure periodically during test.  If test pressure drops to 175 psi for 

water/reclaimed lines or to 145 psi for force mains during test, the line must be repumped 
back to 180 psi for water/reclaimed (150 psi force mains) and the amount of leakage 
measured.  The test will continue on with the remaining time left.  At the end of the test, 
the line must be repumped again back to 180 psi (150 psi for force main) and the amount 
of leakage measured and added to any previous leakage determined earlier in the test. 

 
M. After the line passes the test, the pressure will be blown off from the opposite end of line 

from the gauge location.  Fire hydrants, services and end-of-line blow offs will be opened 
to demonstrate they were on line during the test. 
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N. At end of test, the test gauge must return to zero. The pressure gauge must read 0 psi to a 
maximum of 300 psi in 5 psi increments. 

 
O. The section of line being tested must be identified on the charge sheet.  The length and 

size of pipe, the exact area being tested and the valves being tested against, must be 
identified.  Use Station numbers if available. 

 
P. A punch list must be made at the end of all tests. 
 
Q. A copy of the charge sheet will be given to the County and the Contractor at the end of the 

test. 
 
1.03 INSPECTION/TESTING PROCEDURE COVERING BORED PIPE LINES OR CASING 

AND CONDUITS INSTALLED ACROSS PREVIOUSLY TESTED AND/OR COUNTY 
ACCEPTED WATER AND SEWER PIPE WITHIN DEVELOPMENT PROJECTS UNDER 
ACTIVE CONSTRUCTION 

 
A. Prior to testing water and sewer lines, every effort will be made to install sleeves for 

underground utilities that will cross these water and sewer lines or services. 
 
B. Where it has not been possible to pre-install sleeves prior to testing and bores or conduits 

are required, it is the responsibility of the utility company and/or their Contractor 
performing the work to provide Manatee County Utility Operations Department or the 
Engineer of Record with accurate horizontal and vertical as-built information of the 
sleeves, bores and conduits installed by said utility company.  This applies to all bores and 
conduits crossing water and sewer lines. 

 
C. Procedures to be followed for installation of conduits, pipe lines and bores that will cross, 

or be closer than 5'-0" horizontally and 18 inches vertically to, previously tested water and 
sewer lines that are still under the ownership of the developer/contractor. 

 
1. Notify the County and obtain the best as-built information available.  Allow 

sufficient time for the County to field locate the existing pipe lines. 
2. Submit drawings of proposed location to the County and Manatee County Utility 

Operations Dept. Utility Locations Section for review. 
3. Obtain a County Right-of-Way Use Permit if the work area is within a dedicated 

area of right-of-way. 
4. Perform installation in the presence of a County representative.  Call (941) 792-

8811, ext. 5061 or ext. 5069 with at least two (2) working days notice. 
5. Submit two (2) copies of as-built information to the County to incorporate into the 

record drawings to be submitted to the County. 
6. Failure to follow steps 2) thru 5) will result in additional charges for retesting the 

previously tested water and sewer lines. 
 

D. Procedures to be followed for installation of conduits, pipe lines and bores crossing or 
closer than 5'-0" horizontally and 18 inches vertically to previously tested water and sewer 
lines that have been previously accepted by Manatee County: 

 
1. Obtain record drawing information from the County. 
2. If roadway has been dedicated to Manatee County, obtain Right-of-Way Use 

Permit and copy the Project Management Department Locations Section with 
proposed location drawing. 

3. Follow procedures in "Sunshine State One-Call", paying special attention to the 
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requirements of Section VII. 
 

E. Should water or sewer lines be damaged during the bore pipe line or casing installation, 
the cost of any repairs and retesting will be paid for by the utility company that installed the 
bore.  The actual clearance between a bored casing crossing a water or sewer pipe 
should not be less than 18 inches. 

 
1.04 DETECTION 
 

A. Direct buried pipe shall have 3" detectable metallic tape of the proper color placed directly 
above the pipe and 12" below finished grade or 6" detectable tape between 12" and 24" 
below finished grade.  

 
B. Direct buried or horizontal directional drilled non-metalic pipe shall also have tracer wire 

installed along the pipe alignment. The tracer wire to be used shall be a solid, 10 gauge, 
high strength, copper clad steel wire with a polyethylene jacket of appropriate color 
manufactured by Copperhead Industries or Manatee County approved equal. 

 
 

END OF SECTION 
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SECTION 02618 PIPELINE CLEANING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required to 
clean all new lines 4” and larger, and existing pipelines as specified in this specification 
and as indicated on the Drawings.   

 
B. This work shall include the furnishing and installation of all pig launching and retrieval 

devices and the appropriate pigs for the cleaning procedure, and all necessary 
excavations, shutdowns, fittings and valves required.  

 
1.02 RELATED WORK 
 

A. The contractor is responsible for all necessary supply water. 
 
B. The contractor is responsible for all necessary bypass pumping. 
 
C. The contractor is responsible for the proper disposal of any materials removed from the 

pipe lines as a result of the cleaning procedure.  
 
1.03 SUBMITTALS 
 

A. The Contractor shall submit prior to construction, a cleaning plan, Shop Drawings, and 
layout diagram for approval to the County. 

 
B. The Contractor shall submit to the County a list of materials to be furnished, and the 

names of suppliers. 
 
1.04 QUALIFICATIONS 
 

A. The Contractor performing this work shall be fully qualified, experienced and equipped to 
complete this work expeditiously and in a satisfactory manner.   

 
B. The Contractor shall also be capable of providing crews as needed to complete this work 

without undue delay. 
 
C. The County reserves the right to approve or disapprove the Contractor, based on the 

submitted qualifications. 
 
PART 2 PRODUCTS 
 
2.01  GENERAL 
 

A. The contractor shall be responsible for furnishing pigs in sufficient numbers and sizes, of 
appropriate densities, coatings and configurations to properly clean the piping systems.  

 
B. All pigs used for the cleaning of sewer or reclaimed water lines shall not be used in the 

cleaning of potable water lines.  
 
2.02  MATERIALS 
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A. The pig launching and retrieval equipment shall be of the latest design and construction 

and shall include the means to maintain constant monitoring of the in-line flows and 
pressures of the system being cleaned and the constant location of the cleaning pigs in 
the system. Launching and retrieval systems shall be fabricated, designed and 
manufactured according to ANSI standards and capable of withstanding working 
pressures of 150 psi. Launching and receiving devices shall be sized one diameter larger 
than the system to which it will be attached with a minimum length of 2.5 times the 
diameter.  

 
B. The contractor shall have available for immediate use an electronic pig detector for use in 

the system being cleaned to provide a means of tracking the passage of the pig in the 
system to locate areas of potential or suspected blockage and other disparities in the 
system. 

 
C. The pig shall be constructed of elastomer polyurethane with an open cell construction and 

a density equal to or suitable for use in the piping system being cleaned. Pig configuration 
shall consist of a parabolic nose with a concave base and coated with a resilient surface 
material that will maintain a peripheral seal and will effectively clean the piping system 
without over abrading the interior pipe wall. Pig characteristics shall include the ability to 
navigate through 90 degree bends, 180 degree turns, bi-directional fittings, full port valves, 
reduce its cross sectional area and return to its original design configuration and be 
propelled by hydraulic pressure.  

 
PART 3 EXECUTION 
 
3.01 PIPELINE CLEANING 
 

A. The cleaning of the pipe line shall be done by the controlled and pressurized passage of a 
polyurethane pig of varying dimensions, coatings and densities as determined by the 
County through the piping system.  

 
B. A series of pigs shall be entered into the system at a point as near to the beginning as is 

logistically and mechanically feasible. 
 
C. A launching assembly shall be used as the entrance point for the pig. This assembly shall 

allow for the following: 
 

1. The entering of pigs into the system by providing the means to induce flow from an 
external source, independent of the flows and pressures immediately available 
from the system, on the back of the pig to develop sufficient pressure to force the 
pig through the system.  

2. A means to control and regulate the flow. 
3. A means to monitor the flows and pressures. 
4. A means to connect and disconnect from the system without any disruption to the 

operation of the system. 
 
D. The pig shall be removed or discharged from the system at a point as near to the end as is 

logistically and mechanically feasible. 
 
E. The contractor shall be responsible for the retrieval of the pig at the discharge point. This 

may include setting a trap that will not disrupt normal flow and operations but will capture 
the pig and any debris. A retrieval assembly may also be used but said assembly shall be 
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able to connect and disconnect from the system without any disruption to the operation of 
the system. 

 
F. Alternative launching and retrieval methods shall be done with the prior approval of the 

County.  
 
G. Any pig that cannot progress through the piping system shall be located by the contractor 

and removed by excavation of the pipe in order to remove the blockage. All pipe repairs 
shall be the responsibility of the contractor and shall be performed with as little disruption 
to the system as possible.  

 
H. Any increase in pressure that cannot be accounted for, i.e. fittings or valves or additional 

cleaning runs, shall be investigated, per the Engineers’ approval, by locating the pig at the 
beginning of the increased pressure and excavating to determine the cause of the 
pressure increase. All pipe repairs shall be the responsibility of the contractor and shall be 
performed with as little disruption to the system as possible. 

 
I. Final flushing of the cleansed lines shall be performed after the last successful run of the 

pig as determined by the County. The contractor shall be responsible for all applicable 
flushing and disinfection requirements for potable water lines. 

 
3.02 ACCEPTANCE 
 

A. The contractor shall maintain and provide a report at the end of the cleaning procedure 
containing the following: 

 
1. The pressures in the pipe during the pigging procedure.  
2. Any inline problems encountered during the procedure including all excavations 

with detailed locations, reason for the excavation and any corrective measures 
taken to the pipeline. 

3. A record of the pigs used, their sizes, styles and other pertinent information 
regarding what materials were used during the cleaning.  

4. An analysis of the condition of the pipeline before and after the cleaning procedure. 
 

 
 

END OF SECTION 
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SECTION 02619 HORIZONTAL DIRECTIONAL DRILLING 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install all pipe, fittings and appurtenances as shown on the Drawings and specified in the 
Contract Documents by Horizontal Directional Drilling (HDD). 

 
1.02 GENERAL 
 

A. All existing structures, water and sewer lines, storm drains, utilities, driveways, sidewalks, 
signs, mail boxes, fences, trees, landscaping, and any other improvement or facility in the 
construction area that the Contractor disturbs for his own construction purposes shall be 
replaced to original condition at no additional cost to the County. 

 
B. For “Navigable Waters of the U.S.” reference 33 of the Code of Federal Regulations, Part 

329. 
 
C. For “Waters of the U.S.” reference 33 of the Code of Federal Regulations, Part 323. 
 
D. For “Waters of the State” reference Section 62-301 of the Florida Administrative Code. 

 
1.03 TESTING 
 

A. In place soil compaction tests shall be performed by a qualified testing laboratory. 
 

B.  Compaction tests shall be taken at every excavation, except in the road crossings or road 
shoulders; tests are to be taken according to current FDOT Standards. 

 
C. All pipe shall be tested in accordance with the appropriate material specifications. 

 
D. Reference Standards: American Society for Testing and Materials (ASTM), D1557, 

Moisture-Density Relations of Soils Using 10-lb. Rammer and 18-in. Drop. 
 

E. The density of soil in place shall be a minimum of 95 percent in accordance with ASTM 
test 1557-70T, Method A or C. 

 
1.04 QUALIFICATIONS 
 

A. Pipe Manufacture: All pipe and fittings shall be furnished by a single manufacturer who is 
fully experienced, reputable and qualified in the manufacture of the items to be furnished. 

 
B. Drilling Supervisor: The Contractor shall provide a competent boring specialist who shall 

remain on the project site during the entirety of the directional boring operation. This 
includes, but is not limited to, drilling fluid preparation, seaming, boring and pulling. The 
boring specialist shall have a minimum of five years experience in supervising directional 
bores of similar nature, diameter, materials and lengths.  

 
C.  Pipe Fusion: All boring and fusing equipment shall be certified for operation. The 

Contractor responsible for thermal butt fusing pipe and fittings shall have manufacturer 
certification for performing such work or a minimum of five years experience performing 
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this type of work. If no certification is available, written documentation of the required work 
experience shall be submitted for approval. 

 
D. Drilling Fluid Specialist: The personnel responsible for supervising the supply, mixing, 

monitoring fluid quality, pumping and re-circulation system proposed for  the drilling fluid 
shall have a written certification issued by the Drilling Fluid manufacturer for performing 
such work or a minimum of five years experience performing this type of work. If no 
certification is available, written documentation of the required work experience for the 
proposed personnel shall be submitted for review and approval.  

 
1.05 SUBMITTALS 
 

A. Detailed description including specifications and catalog cuts for: 
 

1. Shop drawings and catalog data for all HDD equipment. 
2. The pipe manufacturer's maximum degree of radial bending allowed for the pipe 

when full and when empty and pullback force recommended setting. 
3. Steering and tracking devices including specific tracer wire. 
4. Drilling fluids; the drilling fluid submittal shall include the ratio of mixture to water, 

including any additives, based on the Contractor’s field observations prior to 
construction, knowledge and experience with drilling in similar conditions, and any 
soil data provided in the Contract Documents, which shall be verified by the fluid 
specialist.  

5. Shop drawings for the breakaway swivel, including the method of setting the 
swivels’ break point and set point to be used.  

6. Pipe assembly procedure, details of support devices, and staging area layout 
including methods to avoid interference with local streets, driveways, and 
sidewalks. 

7. Details of pipe fusion procedures and copies of the fusion technician qualification 
certification or documentation.  

8. Drilling fluid technician qualification certification or documentation 
 
B. If the Contractor proposes any changes to the pull-back distance or profile shown on the 

drawings, he may be required to submit a complete design for the proposed pipe including 
an analysis for pull-back forces, external loads including full hydrostatic pressure if empty, 
external forces due to borehole collapse, ovalization during pull-back, thermal stress while 
exposed to Sun-light, shortening after release of pull-back force, and tensile stress during 
pull-back. 

 
C. Bore Plan:  For all contiguous piping installations over 300 feet in length or any 

installations for piping larger than 4” in diameter, the Contractor shall submit a Bore Plan 
that includes the following: 

 
1. Contact information and experience for the drilling fluid specialist. 
2. The number of passes the bore will include to get the product pipe installed. 
3. The pilot bore and all reaming bore sizes including the final pullback with the 

product pipe. 
4. Drilling rod length in feet. 
5. The pilot bore, pre-ream bores (if any) and pullback production rate in minutes per 

(drilling) rod to maintain adequate mud flow. 
6. Details of the entry and exit pit locations along with entry and exit angles for the 

bore, drawn to scale, depicting the position of all required equipment, access 
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points, existing facilities to remain in place, existing traffic lanes to be maintained in 
operation, office trailers and storage sites. 

7. The method of fusing or joining pipe of adjacent bores to ensure that the joint is on 
grade with the installed pipe.  

 
D. Furnish a Bore Path Report to the County within seven days of the completion of each 

bore path. Data collected by the County Representative does not relieve the Contractor 
from the responsibility of recording his own data. Include the following in the report: 
 
1. Location of project, project name and number  
2. Name of person collecting data, including title, position and company name 
3. Investigation site location (Contract plans station number or reference to a 

permanent structure within the project right-of-way) 
4. Driller’s Log & identification of the detection method used 
5. Elevations and offset dimensions of installed pipe as referenced to the drawings 
6. Data log of pullback force during product pipe installation 
7. All failed bores. Include length of pipe left in place and explanation of failed 

installation. 
 

PART 2 PRODUCTS 
 

2.01  MATERIALS 
 

A. Incidental materials that may or may not be used to install the product depending on field 
requirements are not paid for separately and will be included in the cost of the installed 
product.  
 

B. Drilling Fluids shall use a mixture of bentonite clay or other approved stabilizing agent 
mixed with potable water with a pH of 8.5 to 10.0 to create the drilling fluid for lubrication 
and soil stabilization. Vary the fluid viscosity to best fit the soil conditions encountered. 
Contractor shall have appropriate additives for drilling fluid available for different soil 
conditions that may be encountered. Do not use any other chemicals or polymer 
surfactants in the drilling fluid without written consent from the County. Certify to the 
County in writing that any chemicals to be added are environmentally safe and not harmful 
or corrosive to the product pipe.  

 
C. For drilling operations that will be below waters of the State of Florida, only bentonite free 

drilling fluids shall be used.  Acceptable products are BioMax, manufactured by M-I 
Swaco, Inc., P.O. Box 2216, Laurel, Mississippi 39440, Phone: (800) 731-7331 or Bio-
Bore, manufactured by Baroid Drilling Fluids, Inc., P.O. Box 1675, Houston, Texas 77251, 
Phone: (731) 987-5900 or approved equal. 

 
D. Identify the source of water for mixing the drilling fluid. Approvals and permits are required 

for obtaining water from such sources as streams, rivers, ponds or fire hydrants. Any water 
source used other than potable water may require a pH test.  

 
E. The tracer wire to be used for all directional drills shall be a solid, 10 gauge, high strength, 

copper clad steel wire with a polyethylene jacket of appropriate color manufactured by 
Copperhead Industries or Manatee County approved equal. 

 
F. Breakaway connectors shall be supplied by DCD Design & Manufacturing, Condux 

International, Inc. or approved equal. 
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PART 3 EXECUTION 
 
3.01 SITE CONDITIONS 
 

A. Carry out excavation for entry, exit, recovery pits, slurry sump pits, or any other excavation 
as specified in the Contract documents. Sump pits are required to contain drilling fluids if 
vacuum devices are not operated throughout the drilling operation, unless approved by the 
County. 
 

B. Within 48 hours of completing installation of the boring product, clean the work site of all 
excess slurry or spoils. Take responsibility for the removal and final disposition of excess 
slurry or spoils. Ensure that the work site is restored to pre-construction conditions or as 
identified on the plans. 
 

C. Exposure of product pipe to sunlight shall be limited to 14 consecutive days unless 
approved by the County. 

 
C. The pipe shall be supported at intervals along its length with rollers or Teflon pads to 

minimize frictional forces when being pulled, and to hold the pipe above the ground. 
Surface cuts or scratches greater than or equal to the maximum defect depth in 3.08 E are 
not acceptable. 

 
3.02 DAMAGE RESTORATION & REMEDIATION 

 
A. The Contractor shall take responsibility for restoration for any damage caused by heaving, 

settlement, separation of pavement, escaping drilling fluid (frac-out), or the directional 
drilling operation, at no cost to the County. 

 
B. When required by the County, provide detailed plans which show how damage to any 

roadway facility will be remedied. These details will become part of the Record Drawings 
Package. Remediation Plans must follow the same guidelines for development and 
presentation of the Record Drawings. When remediation plans are required, they must be 
approved by the County before any work proceeds. 

 
C. For HDD operations that will be below waters of the State of Florida, the contractor shall 

be responsible for any damage caused by the drilling operation, including, but not limited 
to, fracturing of the channel bottom.  Any State or Federal required environmental cleanup 
due to the release of drilling fluids into State waters shall be at the Contractor's expense.  
The Contractor may at his own expense increase the depth of his drilling operations upon 
the approval from the County. 

 
3.03 QUALIFICATIONS FOR REJECTION OF DIRECTIONAL BORE 

 
A. The County may reject any portion of the work that is deemed to be non-responsive to the 

Contract requirements or not in conformance with approved plans and submittals, and for 
other factors including the following: 

 
1. Failed Bore: When there is any indication that the installed product has sustained 

damage, stop all work, notify the County and investigate damage. The County may 
require a pressure and / or mandrel test at no additional cost to the County and 
shall have a County representative present during the test. Perform all testing 
within 24 hours unless otherwise approved by the County. Furnish a copy of the 
test results and all bore logs to the County for review and approval. The County is 
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allowed up to 5 working days to approve or determine if the product installation is 
not in compliance with the specifications.  

2. Obstructions: If an obstruction is encountered during boring which prevents 
completion of the installation in accordance with the design location and 
specification, the pipe may be taken out of service and left in place at the discretion 
of the County.  

3. Pull-back Failure: If the installed breakaway device should fail during pull back. 
4. Loss of Drilling Fluids: If the drilling fluid is “lost” during the pull back of the product 

and can not be regained within the required timeframe of the manufacturer or if 
more than a reasonable amount of fluid is used to fill an unknown void and flow 
can not be regained. No pipe shall be pulled without visible flow of drilling fluid. 

5. Test Failure: If the pipe shall fail a hydraulic pressure test as specified by the 
County. 

6. Damaged Pipe: If at any time when the product is pulled back and any exposed 
areas have a greater than allowable “gouging” or visible marring of the pipe per the 
table in 3.08 E. 

7. Alignment Tolerance Exceeded: If the vertical and horizontal limits are not within 
tolerances. 

8. Defective Material: Any other defect in material or workmanship which would affect 
the quality, performance, or installation life of the installed pipeline. 

 
B. Remediation: All rejected bores shall be at the Contractors expense to correct and provide 

a satisfactory installed product. The Contractor shall submit to the County a revised 
installation plan and procedure for approval before resuming work. The County may 
require non-compliant installations to be filled with excavatable flowable fill or to be 
completely removed at no additional cost to the County. 

 
3.04 PRODUCT LOCATING AND TRACKING  
 

A. The County recognizes walkover, wire line, and wire line with surface grid verification, or 
any other system as approved by the County, as the accepted methods of tracking 
directional bores. Use a locating and tracking system capable of ensuring that the 
proposed installation is installed as intended. The locating and tracking system must 
provide information on: 
 
1. Clock and pitch information 
2. Depth 
3.  Transmitter temperature 
4. Battery status 
5.  Position (x,y) 
6.  Azimuth, where direct overhead readings (walkover) are not possible (i.e. sub 

aqueous) 
 

B. Ensure proper calibration of all equipment before commencing directional drilling 
operation. 
 

C. Prepare the Driller’s Log. Take and record alignment readings or plot points such that 
elevations on top of and offset dimensions from the center of the product to a permanent 
fixed feature are provided. Such permanent fixed feature must have prior approval of the 
County. Provide elevations and dimensions at all bore alignment corrections (vertical and 
horizontal) with a minimum distance between points of 10 feet. Provide a sufficient number 
of elevations and offset distances to accurately plot the vertical and horizontal alignment 
of the installed product. 
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D. Installation Location Tolerances: The location of the initial bored hole shall be deemed 

acceptable by the County if the deviations of the bore from the design alignment or 
approved adjustments do not exceed the following tolerances: 

 
1. Profile: 

a. 2.0 feet within a length of 100 feet 
b. No reverse curvature within 200 feet 
c. Total deviation not to exceed 5 feet 

2. Alignment: 
a. 3.0 feet within a length of 200 feet 
b. No reverse curvature 
c. Total deviation not to exceed 7.0 feet 

 
3.05 PRODUCT BORE HOLE DIAMETER  
 

Minimize potential damage from soil displacement/settlement by limiting the ratio of the 
bore hole to the product size. The size of the back reamer bit or pilot bit, if no back 
reaming is required, will be limited relative to the product diameter to be installed as 
follows: 

 
Maximum Pilot or Back-Reamer Bit Diameter When Rotated 360 Degrees 

Nominal Inside Pipe Diameter Inches  Bit Diameter Inches 
2  4 
3  6 
4  8 
6  10 
8  12 

10  16 
12 and greater Maximum Product OD plus 6 

 
3.06 EQUIPMENT REQUIREMENTS  
 

A. The HDD equipment selected by the Contractor shall be capable of drilling, steering, 
tracking, reaming and installing the pipeline through all the subsurface conditions that may 
be present at the site. 

 
B. Match equipment to the size of pipe being installed. Obtain the County’s approval for 

installations differing from the above chart. Ensure that the drill rod can meet the bend 
radius required for the proposed installation. 

 
C. All HDD equipment shall have a data logger to record pull back force during all pipe 

installations. 
 
D. All HDD equipment that has the capability to exceed the maximum recommended pulling  

force shall have a breakaway swivel properly attached to the product pipe that will release 
if the pullback force exceeds the pipe manufacturers recommended pulling force. 

 
3.07 THRUST / PULLBACK REQUIREMENTS 
 

The Contractor shall provide as part of the required working drawings submittal complete 
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data regarding the operational and maximum thrust or pulling forces to be used for the 
initial drill head and back-reamer installations, and the final pull-back of the pipe. Gages or 
other measurement tools shall be used to monitor the forces being used. 

 
3.08 INSTALLATION PROCESS 
 

A. Ensure adequate removal of soil cuttings and stability of the bore hole by monitoring the 
drilling fluids such as the pumping rate, pressures, viscosity and density during the pilot 
bore, back reaming and pipe installation. Relief holes can be used as necessary to relieve 
excess pressure down hole. Obtain the County’s approval of the location and all 
conditions necessary to construct relief holes to ensure the proper disposition of drilling 
fluids is maintained and unnecessary inconvenience is minimized to other facility users.  
 

B. The Contractor shall determine the pull-back rate in order to allow the removal of soil 
cuttings without building excess down-hole pressure and to avoid local heaving, or spills. 
Contain excess drilling fluids at entry and exit points until they are recycled and separated 
from excavated materials, or removed from the site or vacuumed during drilling 
operations. Ensure that entry and exit pits and storage tanks are of sufficient size to 
contain the expected return of drilling fluids and soil cuttings. The bored hole shall always 
be maintained full of drilling fluids for support of surfaces, and the fluid re-circulation 
equipment shall operate continuously until the pipe installation is completed and accepted 
by the County. 

 
C. Ensure that all drilling fluids are disposed of or recycled in a manner acceptable to the 

appropriate local, state, or federal regulatory agencies. When drilling in suspected 
contaminated ground, test the drilling fluid for contamination and appropriately dispose of 
it. Remove any excess material upon completion of the bore. If in the drilling process it 
becomes evident that the soil is contaminated, contact the County immediately. Do not 
continue drilling without the County’s approval. 
 

D. The timing of all boring processes is critical. Install a product into a bore hole within the 
same day that the pre-bore is completed to ensure necessary support exists. Once 
pullback operations have commenced, the operation shall continue without interruption 
until the pipe is completely pulled into the borehole. 

 
D. All prepared pipe that is being used for installation shall be adequately supported off the 

ground along the entire length to avoid damaging of the material during pullback due to 
ground surface conditions. Surface cuts or scratches greater than or equal to the 
maximum defect depth are not acceptable. 

 
Pipe Size 

In. 
Max. Defect Depth 

In. 
4 1/16 
6 1/11 
8 5/32 

10 3/16 
12 1/4 

> 12 Per Pipe Manufacturer’s Recommendations 
 
F. The drilling fluid specialist shall remain on the project site during the entirety of the 

directional boring operation to ensure proper mixture and production of drilling fluids 
needed for the bore.  
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G. Upon successful completion of the pilot hole, the borehole shall be reamed to a minimum 
of  25 percent greater than the outside diameter of the pipe being installed. 

 
H. For bores with more than two radii of curvature (entrance and exit), the borehole should be 

reamed up to 50 percent larger than the outside diameter of the carrier pipe. Prereaming 
may be necessary dependent on size of material to be pulled. 

 
I. Additional passes for prereaming may be required for larger pipe. Incremental increases 

shall be used as needed until appropriate bore hole size has been achieved. 
 
J. Prereaming must be accomplished with no product attached to the reamer head on all 

bore pipe 6” and larger. The bore product maybe pulled back on final pass of prereaming 
upon prior approval from the County. 

 
K. After reaming the borehole to the required diameter, the pipe shall be pulled through the 

hole. In front of the pipe shall be a breakaway swivel and barrel reamer to compact the 
borehole walls. 

 
L. The Contractor shall not attempt to ream at a rate greater than the drilling equipment and 

drilling fluid system are designed to safely handle. 
 
M. Install all piping such that their location can be readily determined by electronic 

designation after installation. For non-conductive installations, externally attach two (2) 
tracer wires; see Section 2.01 – Materials, Part I. above, to the product pipe.  

 
Connect any break in the conductor line before construction with an electrical clamp, or 
solder, and coat the connection with a rubber or plastic insulator to maintain the integrity of 
the connection from corrosion. Clamp connections must be made of brass or copper and 
of the butt end type with wires secured by compression. Soldered connections must be 
made by tight spiral winding of each wire around the other with a finished length minimum 
of 3 inches overlap. Tracking conductors must extend 2 feet beyond bore termini. Test 
conductors for continuity. Each conductor that passes must be identified as such by 
removing the last 6 inches of the sheath. No deductions are allowed for failed tracking 
conductors. Upon completion of the directional bore, the Contractor shall demonstrate to 
the County that the wire is continuous and unbroken through the entire run of the pipe by 
providing full signal conductivity (including splices) when energizing for the entire run in 
the presence of the County Representative. If the wire is broken, the Contractor shall 
repair or replace it at no additional cost to the County. 

 
 

END OF SECTION 
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SECTION 02620 POLYETHYLENE (PE) PRESSURE PIPE 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install polyethylene pressure pipe, fittings and appurtenances as shown on the Drawings 
and specified in the Contract Documents and these Standards. 

 
B. Newly installed pipe shall be kept clean and free of all foreign matter & gouges.  

 
C. All pipe shall be correctly color coded / identified. 

 
1.02 QUALIFICATIONS 
 

All polyethylene pipe, fittings and appurtenances shall be furnished by a single 
manufacturer who is fully experienced, reputable and qualified in the manufacture of the 
items to be furnished. 

 
1.03 SUBMITTALS 
 

A. The Contractor shall submit to the County, within ten days after receipt of Notice to 
Proceed, a list of materials to be furnished, the names of the suppliers and the appropriate 
shop drawings for all polyethylene pipe and fittings. 

 
B. The Contractor shall submit the pipe manufacturer's certification of compliance with the 

applicable sections of the Specifications. 
 

C. The Contractor shall submit shop drawings showing installation method and the proposed 
method and specialized equipment to be used. 

 
PART 2 PRODUCTS 
 
2.01 POLYETHYLENE PRESSURE PIPE 
 

A. Polyethylene pipe 4" diameter and larger shall be high-density PE 3408 polyethylene resin 
per ASTM D 3350, Cell Classification 345464C, Class 160, DR 11, CPChem DriscoPlex 
4000, 4300 or 4500 or an approved equal, meeting the requirements of AWWA C906. All 
pipe materials used in potable water systems shall comply with NSF Standard 61. Outside 
diameters of water, reclaimed water and pressure sewer HDPE pipes shall be ductile iron 
size (DIPS). 

 
B. Polyethylene pipe and tubing 3" diameter and smaller shall be pressure Class 200, DR 9 

"Driscopipe 5100", Endo Pure by Endot, or equal, meeting the requirements of AWWA 
C901 (latest revision) and the following ASTM requirements: 

 
Material Designation     PPI/ASTM     PE 3408 
Material Classification  ASTM D-1248  III C5 P34 

 Cell Classification      ASTM D-3350 
 
2.02 JOINTS 
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A. Where PE pipe is joined to PE pipe, it shall be by thermal butt fusion.  Thermal fusion shall 
be accomplished in accordance with the written instructions of the pipe manufacturer and 
fusion equipment supplier.  The installer of the thermal butt fused PE pipe shall have 
received training in heat fusion pipe joining methods and shall have had experience in 
performing this type of work. 

 
B. Where thermal butt fusion cannot be used, or when specifically called for on the plans, 

electro-fused couplings may be used.  Fusion shall be in accordance with the written 
instructions of the fitting manufacturer. 

 
C. Flanged joints, mechanical joints, tapping saddles, and molded fittings shall be in 

accordance with AWWA C901, C906 or C909, ASTM D3350 and D3140, as applicable.  
Fusion and mechanical connections are allowed, chemical (solvents, epoxies, etc.) are not 
allowed. 

 
2.03 DETECTION 
 

A. Direct buried HDPE pipe shall have 3" detectable metallic tape of the proper color placed 
directly above the pipe and 12" below finished grade or 6" detectable tape between 12" 
and 24" below finished grade.  

 
B. Direct buried or horizontal directional drilled HDPE pipe shall also have tracer wire 

installed along the pipe alignment. The tracer wire to be used shall be a solid, 10 gauge, 
high strength, copper clad steel wire with a polyethylene jacket of appropriate color 
manufactured by Copperhead Industries or Manatee County approved equal. 

 
2.04 IDENTIFICATION 
 

A. Pipe shall bear identification markings in accordance with AWWA C906. 
 
B. Pipe shall be color coded blue for water, purple (Pantone 522 C) for reclaimed water or 

green for pressure sewer using a solid pipe color or embedded colored stripes.  Where 
stripes are used, there shall be a minimum of three stripes equally spaced. 

 
PART 3 EXECUTION 
 
3.01 INSTALLING POLYETHYLENE PRESSURE PIPE AND FITTINGS 
 

All polyethylene pressure pipe shall be installed by direct bury, directional bore, or a 
method approved by the County prior to construction. If directional bore is used, or if 
directed by the County, the entire area of construction shall be surrounded by silt barriers 
during construction. 

 
3.02 INSPECTION AND TESTING 
 

All pipelines shall remain undisturbed for 24 hours to develop complete strength at all 
joints.  All pipelines shall be subjected to a hydrostatic pressure and leak test per section 
02617. 

 
 

END OF SECTION 
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SECTION 02622 POLYVINYL CHLORIDE (PVC) PIPE AND FITTINGS (AWWA 
SPECIFICATIONS C-900 & C-905) 

 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
  

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install the plastic piping, fittings and appurtenances complete and ready for use as 
specified in the Contract Documents and these Standards.  

 
1.02 DESCRIPTION OF SYSTEM 
 

The Contractor shall install the piping in the locations as shown on the Drawings. 
 
1.03 QUALIFICATIONS 
 

All plastic pipe, fittings and appurtenances shall be furnished by a single manufacturer 
who is fully experienced, reputable, qualified and specializes in the manufacture of the 
items to be furnished.  The pipe and fittings shall be designed, constructed and installed in 
accordance with the best practices and methods and shall comply with these 
Specifications. 

 
1.04 SUBMITTALS 
 

A. The Contractor shall submit shop drawings to the County including, but not limited to, 
dimensions and technical specifications for all piping. 

 
B. The Contractor shall submit to the County, samples of all materials specified herein. 

 
C. The Contractor shall submit and shall comply with pipe manufacturer's recommendation 

for handling, storing and installing pipe and fittings. 
 

D. The Contractor shall submit pipe manufacturer's certification of compliance with these 
Specifications. 

 
1.05 TOOLS 
  

The Contractor shall supply special tools, solvents, lubricants, and caulking compounds 
required for proper installation.  

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Pressure Class-Rated Polyvinyl Chloride (PVC) Pipe 
       

1. Pressure class-rated PVC pipe and accessories four to twelve inches (4"-12") in 
diameter, shall meet the requirements of AWWA Specification C-900 "Polyvinyl 
Chloride (PVC) Pressure Pipe".  Pipe shall be Class 150, meeting requirements of 
Dimension Ratio (DR) 18 and shall have the  dimension of ductile iron outside 
diameters.  Each length of pipe shall be hydrotested to four (4) times its class 
pressure by the manufacturer in accordance with AWWA C-900.   
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2. PVC pipe 14" through 36" shall meet the requirements of AWWA Standard C-905, 
Polyvinyl Chloride (PVC) Water Transmission Pipe.  Pipe 14" thru 24" for potable 
and reclaim water shall meet the requirements for dimension ratio (DR) 18.  Each 
length of pipe shall be tested at twice the pressure rating (PR 235 psi) for a 
minimum dwell of 5 seconds in accordance with AWWA C-905.    Each length of 
pipe shall be tested at twice the pressure rating (PR 200 psi) for a minimum dwell 
of five seconds in accordance with AWWA C-905.   

  
 Pipe shall be listed by Underwriters Laboratories.  Provisions shall be made for 

expansion and contraction at each joint with an elastomeric ring, and shall have an 
integral thickened bell as part of each joint.  PVC Class pipe shall be installed as 
recommended by the manufacturer.  Pipe shall be furnished in nominal lengths of 
approximately 20 feet, unless otherwise directed by the County.  Pipe and 
accessories shall bear the NSF mark indicating pipe size, manufacturer's names, 
AWWA and/or ASTM Specification number, working pressure, and production 
code.  

 
3. Gaskets for 16" diameter and larger pipe used for potable water pipe shall be 

EPDM (Ethylene-Propylene Dine Monomer).  
 
4. PVC pipe 3" and less in diameter may be constructed using pipe conforming to 

ASTM D2241 with push-on joints.  Pipe shall be 200 psi pipe-SDR 21 unless 
otherwise specified by the County.  This PVC pipe shall not be used for working 
pressures greater than 125 psi. 

 
5. Pipe shall be blue for potable water mains, green for sewage force mains and 

purple for reclaimed water mains.  All potable water pipe shall be NSF certified and 
copies of lab certification shall be submitted to the County.  

6. Where colored pipe is unavailable, white PVC color coded spiral wrapped pipe 
shall be installed. 

 
B. Joints 

 
1. The PVC joints for pipe shall be of the push-on type unless otherwise directed by 

the County so that the pipe and fittings may be connected on the job without the 
use of solvent cement or any special equipment.  The push-on joint shall be a 
single resilient gasket joint designed to be assembled by the positioning of a 
continuous, molded resilient ring gasket in an annular recess in the pipe or fitting 
socket and the forcing of the plain end of the entering pipe into the socket, thereby 
compressing the gasket radially to the pipe to form a positive seal.  The gasket and 
annular recess shall be designed and shaped so that the gasket is locked in place 
against displacement as the joint is assembled.   

 
 The resilient ring joint shall be designed for thermal expansion or contraction with a 

total temperature change of at least 75 degrees F in each joint per length of pipe.  
The bell shall consist of an integral wall section with a solid cross section 
elastomeric ring which shall meet requirements of ASTM F-477.  The thickened 
bell section shall be designed to be at least as strong as the pipe wall.  Lubricant 
furnished for lubricating joints shall be nontoxic, shall not support the growth of 
bacteria, shall have no deteriorating effects on the gasket or pipe material, and 
shall not impart color, taste, or odor to the water.  Gaskets shall be suitable for use 
with potable water, reclaimed water or sanitary sewer as applicable. 
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2. Restrained joints shall be provided at all horizontal and vertical bends and fittings, 

at casings under roads and railroads and at other locations shown on the Contract 
Drawings.  PVC joints for pipe shall be restrained by the following methods: thrust 
blocks, restraining glands such as Certa-Lok Restraining Joint Municipal Water 
Pipe by the Certain Teed Corporation of Valley Forge, PA, or approved equal. All 
Grip, Star Grip by Star Products, MJR by Tyler Pipe, Tyler, Texas. Restrained joint 
PVC pipe shall be installed in strict accordance with the manufacturer's 
recommendation. 

 
C. Fittings 

  
1. All fittings for class-rated PVC pipe shall be ductile iron with mechanical joints and 

shall conform to the specifications for ductile iron fittings, unless otherwise 
directed.  Class 200, C-900 PVC fittings are allowable for sewage force main 
applications up to and including 12" diameter only.  DR ratio shall be the same as 
the pipe. 

 
2. The manufacturer of the pipe shall supply all polyvinyl chloride accessories as well 

as any adapters and/or specials required to perform the work as shown on the 
Drawings and specified herein. Standard double bell couplings will not be accepted 
where the pipe will slip completely through the coupling.  

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

The Contractor shall install the plastic pipe in strict accordance with the manufacturer's 
technical data and printed instructions.  Direct bury pipe shall have 3" detectable metallic 
tape of the proper color placed directly above the pipe 12" below finished grade or 6" 
detectable tape between 12" and 24" below grade. 

 
3.02 INSPECTION AND TESTING 
 

 All pipe lines shall remain undisturbed for 24 hours to develop complete strength at all 
joints.  All pipe lines shall be subjected to a hydrostatic pressure test for two (2) hours at 
full working pressure, but not less than 180 psi for water/reclaimed (150 psi for force 
main).  All visible leaks shall be repaired and retested for approval by the County.  Prior to 
testing, the pipe lines shall be supported in a manner approved by the County to prevent 
movement during tests. 

 
 

END OF SECTION 
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SECTION 02640 VALVES AND APPURTENANCES 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required and 
install complete and ready for operation all valves and appurtenances as shown on the 
Drawings and as specified herein. 

 
B. All valves and appurtenances shall be of the size shown on the Drawings and, to the 

extent possible, all equipment of the same type on the Project shall be from one 
manufacturer. 

 
C. All valves and appurtenances shall have the name of the manufacturer and the working 

pressure for which they are designed cast in raised letters upon some appropriate part of 
the body. 

 
D. All valves shall have a factory applied, fusion bonded epoxy coating on interior and 

exterior unless noted otherwise in the plans or this specification. 
 

E. The equipment shall include, but not be limited to, the following: 
 

1. Gate valves (Sec. 2.01) 
2. Pressure Sustaining and Check Valves (Sec. 2.02) 
3. Ball Valves for PVC Pipe (Sec. 2.03) 
4. Butterfly Valves (Sec. 2.04) 
5. Plug Valves (Sec. 2.05) 
6. Valve Actuators (Sec. 2.06) 
7. Air Release Valves (Sec. 2.07) 
8. Valves Boxes (Sec. 2.08) 
9. Corporation Cocks (Sec. 2.09) 
10. Flange Adapter Couplings (Sec. 2.10) 
11. Flexible Couplings (Sec. 2.11) 
12. Hose Bibs (Sec. 2.12) 
13. Slow Closing Air and Vacuum Valves (Sec. 2.13) 
14. Surge Anticipator Valve (Sec. 2.14) 
15. Check Valves (Sec. 2.15) 
16. Hydrants (Sec. 2.16) 
17. Restraining Clamps (Sec. 2.17) 
18. Tapping Sleeves and Tapping Valves (Sec. 2.18) 
19. Single Acting Altitude Valves (Sec. 2.19) 

 
1.02 DESCRIPTION OF SYSTEMS 
 

All of the equipment and materials specified herein are intended to be standard for use in 
controlling the flow of potable water, reclaim water, wastewater, etc., depending on the 
applications. 

 
1.03 QUALIFICATIONS 
 

All of the types of valves and appurtenances shall be products of well established 
reputable firms who are fully experienced and qualified in the manufacture of the particular 
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equipment to be furnished.  The equipment shall be designed, constructed and installed in 
accordance with the best practices and methods and shall comply with these 
Specifications as applicable.  Valves shall be as covered under mechanical devices in 
Section 8 of ANSI/NSF Standard 61. 

 
1.04 SUBMITTALS 
 

A. Submit to the County within 30 days after execution of the contract a list of materials to be 
furnished, the names of the suppliers and the date of delivery of materials to the site. 

 
B. Complete shop drawings of all valves and appurtenances shall be submitted to the County 

for approval in accordance with the Specifications. 
 
1.05 TOOLS 
 

Special tools, if required for normal operation and maintenance shall be supplied with the 
equipment. 

 
PART 2 PRODUCTS 
 
2.01 GATE VALVES 
 

A. All buried valves shall have cast or ductile iron three (3) piece valve bodies.  
 

B. Where indicated on the drawings or necessary due to locations, size, or inaccessibility, 
chain wheel operators shall be furnished with the valves.  Such operators shall be 
designed with adequate strength for the valves with which they are supplied and provide 
for easy operation of the valve.  Chains for valve operators shall be galvanized. 

 
C. Where required, gate valves shall be provided with a box cast in a concrete slab and a box 

cover.  Length of box shall include slab thickness.  Box cover opening shall be for valve 
stem and nut.  Valve wrenches and extension stems shall be provided by the 
manufacturer to actuate the valves.  The floor box and cover shall be equal to those 
manufactured by Rodney Hunt Machine Company, Orange, Massachusetts, Clow, 
DeZurik or approved equal. 

 
D. Gate valves with 3"-20" diameters shall be resilient seated, manufactured to meet or 

exceed the requirements of AWWA C509 or C515 and UL/FM of latest revision and in 
accordance with the following specifications.  Valves shall have an unobstructed waterway 
equal to or greater than the full nominal diameter of the valve. 

 
E. Wrench nut shall be provided for operating the valve.   

 
F. Valves shall be suitable for an operating pressure of 200 psi and shall be tested in 

accordance with AWWA C509 or C515.  Mueller, Kennedy, M&H, and Clow are 
acceptable valves. 
 

G. All bonnet bolts, nuts and studs shall be stainless steel. 
 
2.02 PRESSURE SUSTAINING AND CHECK VALVE 
 

A. Pressure sustaining and check valve shall be pilot operated diaphragm actuated valve 
with cast iron body, bronze trim, and 125-pound flanged ends.  The valve shall be 
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hydraulically operated, diaphragm type globe valve.  The main valve shall have a single 
removable seat and a resilient disc, of rectangular cross section, surrounded on three and 
a half sides.  The stainless steel stem shall be fully guided at both ends by a bearing in the 
valve cover, and an integral bearing in the valve seat.  It shall be sleeved at both ends with 
delrin.  No external packing glands are permitted and there shall be no pistons operating 
the main valve or any controls.  The valve shall be equipped with isolation cocks to service 
the pilot system while permitting flow if necessary.  Main valve and all pilot controls shall 
be manufactured in the United States of America.  Valve shall be single chamber type, 
with seat cut to 5 degrees taper. 

 
B. Valve shall maintain a minimum (adjustable) upstream pressure to a preset (adjustable) 

maximum.  The pilot system shall consist of two direct acting, adjustable, spring loaded 
diaphragm valves. 

 
C. Valve shall be cast iron (ASTM A48) with main valve trim of brass (QQB-B-626) and 

bronze (ASTM B61).  The pilot control valves shall be cast brass (ASTM B62) with 303 
stainless steel trim.  All ferrous surfaces inside and outside shall have a 2-part epoxy 
coating.  Valve shall be similar in all respects to CLA-VAL Company, Model 692G-
01ABKG, as manufactured by CLA-VAL Company, Winter Park, Florida, or similar 
pressure sustaining and check valve as manufactured by Golden Alderson; or approved 
equal. 

 
2.03 BALL VALVES FOR PVC PIPE 
 

A. Ball valves for PVC pipe shall be of PVC Type 1 with union, socket, threaded or flanged 
ends as required.  Ball valves shall be full port, full flow, all plastic construction, 150 psi 
rated with teflon seat seals and T-handles.  PVC ball valves shall be as manufactured by 
Celanese Piping Systems, Inc., Wallace and Tiernan, Inc., Plastiline, Inc., or approved 
equal. 

 
B. All valves shall be mounted in such a position that valve position indicators are plainly 

visible when standing on the floor. 
 
2.04 BUTTERFLY VALVES 
 

A. Butterfly valves shall conform to the AWWA Standard Specifications for Rubber Seated 
Butterfly Valves, Designated C504, except as hereinafter specified.  Valves, except as 
specified hereinafter, shall be Class 150A or B, except that valves furnished downstream 
of the high service pumps shall be Class 250 and equal to those manufactured by Henry 
Pratt Company, DeZurik, Mueller, or approved equal.  M&H/Kennedy/Clow are not 
generally approved equals.  Ductile iron conforming to ASTM A536, Grade 65-45-12 shall 
be provided for all Class 250 valves. All valves shall be leak tested at 200 psi. 

 
B. The face-to-face dimensions of flanged end valves shall be in accordance with Table 1 of 

above mentioned AWWA Specification for short-body valve.  Adequate two-way thrust 
bearings shall be provided.  Flange drilling shall be in accordance with ANSI B16.1. 

 
C. Valve seats shall be an EPDM elastomer.  Valve seats 24 inches and larger shall be field 

adjustable and replaceable without dismounting operator disc or shaft and without 
removing the valve from the line.  All retaining segments and adjusting devices shall be of 
corrosion resistant material with stainless Nylock screws and be capable of the 1/8-inch 
adjustment.  Valves 20 inches and smaller shall have bonded or mechanically restrained 
seats as outlined in AWWA C 504. Where the EPDM seat is mounted on the valve body, 
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the mating edge of the valve disc shall be 18-8 stainless steel or Nickel-Chrome, 80-20%.  
Where the EPDM seat is mounted on the valve disc, the valve body shall be fitted with an 
18-8 stainless steel seat offset from the shaft, mechanically restrained and covering 360 
degrees of the peripheral opening or seating surface. 

 
D. The valve body shall be constructed of ductile iron or close grain cast iron per ASTM 

A126, Class B with integrally cast hubs for shaft bearing housings of the through boss-
type.  Butterfly valves of the "wafer" or "spool" type will not be accepted. 

 
E. The valve shaft shall be turned, ground, and polished constructed of 18-8, ASTM A-276, 

Type 304 stainless steel and designed for both torsional and shearing stresses when the 
valve is operated under its greatest dynamic or seating torque.  Shaft shall be of either a 
one piece unit extending full size through the valve disc and valve bearing or it may be of a 
stub shaft design.  Shaft bearings shall be teflon or nylon, self-lubricated type. 

 
F. All valves shall be subject to hydrostatic and leakage tests at the point of manufacture.  

The hydrostatic test for Class 250 valves shall be performed with an internal hydrostatic 
pressure equal to 500 psi applied to the inside of the valve body of each valve for a period 
of five minutes.  During the hydrostatic test, there shall be no leakage through the metal, 
the end joints or the valve shaft seal.  The leakage test for the Class 250 valves shall be 
performed at a differential pressure of 230 psi and against both sides of the valve.  No 
adjustment of the valve disc shall be necessary after pressure test for normal operation of 
valve.  The Class 150 valves shall be tested in conformance with AWWA C-504. 

 
G. In general, the butterfly valve operators shall conform to the requirements of Section 3.8 of 

the AWWA Standard Specifications for Rubber Seated Butterfly Valves, Designation 
C504, insofar as applicable, and as herein specified. 

 
H. Gearing for the operators shall be totally enclosed in a gear case in accordance with 

paragraph 3.8.3 of the above mentioned AWWA Standard Specification. 
 

I. Operators shall be capable of seating and unseating the disc against the full design 
pressure of velocity, as specified for each class, into a dry system downstream and shall 
transmit a minimum torque to the valve.  Operators shall be rigidly attached to the valve 
body. 

 
J. The manufacturer shall certify that the required tests on the various materials and on the 

completed valves have been satisfactory and that the valves conform with all requirements 
of this Specification and the AWWA standard. 

 
K. Where indicated on the Drawings, extension stems, floor stands, couplings, stem guides, 

and floor boxes as required shall be furnished and installed. 
 
2.05 PLUG VALVES 
 

A. All plug valves shall be eccentric plug valves capable of sustaining 150 psi in either 
direction without leaking. 

 
Exception: Single direction plug valves may be used if it is clearly demonstrated they will 
never be required to resist pressure in both directions either in service or during pipe line 
testing.  

 
B. Plug valves shall be tested in accordance with current AWWA Standard C-504-80 Section 
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5.  Each valve shall be performance tested in accordance with paragraph 5.2 and shall be 
given a leakage test and hydrostatic test as described in paragraphs 5.3 and 5.4.  Plug 
valves shall be Kennedy or Dezurik. 

 
C. Plug valves shall be of the non-lubricated eccentric type with resilient faced plugs and 

shall be furnished with end connections as shown on the Plans.  Flanged valves shall be 
faced and drilled to the ANSI 150 lb. standard. Mechanical joint ends shall be to the 
AWWA Standard C111-72.  Bell ends shall be to the AWWA Standard C100-55 Class B.  
Screwed ends shall be to the NPT standard. 

 
D. Plug valve bodies shall be of ASTM A126 Class B Semi-steel, 31,000 psi tensile strength 

minimum in compliance with AWWA Standard C507-73, Section 5.1 and AWWA Standard 
C504-70 Section 6.4.  Port areas for valves 20-inches and smaller shall be 80 percent of 
full pipe area.  Valves 24 inch and larger shall have a minimum port area between 80 and 
100 percent of full nominal pipe area.  All exposed nuts, bolts, springs, washers, etc. shall 
be zinc or cadmium plated.  Resilient plug facings shall be of Hycar or Neoprene. 

 
E. Plug valves shall be furnished with permanently lubricated stainless steel or oil-

impregnated bronze upper and lower plug stem bushings.  These bearings shall comply 
with current AWWA Standards. 

 
2.06 VALVE ACTUATORS 
 

A. General 
 

1. All valve actuators shall conform to Section 3.8 of the AWWA Standard 
Specification and shall be either manual or motor operated. 

2. Actuators shall be capable of seating and unseating the disc against the full design 
pressure and velocity, as specified for each class, into a dry system downstream, 
and shall transmit a minimum torque to the valve.  Actuators shall be rigidly 
attached to the valve body. 

3. Butterfly valve actuators shall conform to the requirements of Section 3.8 of the 
AWWA Standard specifications for Rubber Seated Butterfly Valves, Designated 
C504, insofar as applicable and as herein specified. 

 
B. Manual Actuators 

 
1. Manual actuators shall have permanently lubricated, totally enclosed gearing with 

handwheel and gear ratio sized on the basis of actual line pressure and velocities.  
Actuators shall be equipped with handwheel, position indicator, and mechanical 
stop-limiting locking devices to prevent over travel of the disc in the open and 
closed positions.  They shall turn counter-clockwise to open valves.  Manual 
actuators shall be of the traveling nut, self-locking type and shall be designed to 
hold the valve in any intermediate position between fully open and fully closed 
without creeping or fluttering.  Actuators shall be fully enclosed and designed to 
produce the specified torque with a maximum pull of 80 pounds on the handwheel 
or chainwheel.  Actuator components shall withstand an input of 450 foot pounds 
for 30" and smaller and 300 foot pounds for larger than 30" size valves at extreme 
actuator positions without damage.   Valves located above grade shall have 
handwheel and position indicator, and valves located below grade shall be 
equipped with a two inch (2") square AWWA operating nut located at ground level 
and cast iron extension type valve box.  Valve actuators shall conform to AWWA 
C504, latest revision. 
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C. Motor Actuators (Modulating) 

 
1. The motor actuated valve controller shall include the motor, actuator unit gearing, 

limit switch gearing, limit switches, position transmitter which shall transmit a 4-20 
mA DC signal, control power transformer, electronic controller which will position 
the valve based on a remote 4-20 milliamp signal, torque switches, bored and key-
wayed drive sleeve for non-rising stem valves, declutch lever and auxiliary 
handwheel as a self-contained unit. 

2. The motor shall be specifically designed for valve actuator service using 480 volt, 
60 Hertz, three phase power as shown, on the electrical drawings. The motor shall 
be sized to provide an output torque and shall be the totally enclosed, non-
ventilated type.  The power gearing shall consist of helical gears fabricated from 
heat treated alloy steel forming the first stage of reduction.  The second reduction 
stage shall be a single stage worm gear. The worm shall be of alloy steel with 
carburized threads hardened and ground for high efficiency. The worm gear shall 
be of high tensile strength bronze with hobbed teeth.  All power gearing shall be 
grease lubricated.  Ball or roller bearings shall be used throughout.  Preference will 
be given to units having a minimum number of gears and moving parts.  Spur gear 
reduction shall be provided as required. 

3. Limit switches and gearing shall be an integral part of the valve control.  The limit 
switch gearing shall be made of bronze and shall be grease lubricated, intermittent 
type and totally enclosed to prevent dirt and foreign matter from entering the gear 
train.  Limit switches shall be of the adjustable type capable of being adjusted to 
trip at any point between fully opened valve and fully closed valve. 

4. The speed of the actuator shall be the responsibility of the system supplier with 
regard to hydraulic requirements and response compatibility with other 
components within the control loop.  Each valve controller shall be provided with a 
minimum of two rotor type gear limit switches, one for opening and one for closing.  
The rotor type gear limit switch shall have two normally open and two normally 
closed contacts per rotor.  Gear limit switches must be geared to the driving 
mechanism and in step at all times whether in motor or manual operation.  
Provision shall be made for two additional rotors as described above, each to have 
two normally open and two normally closed contacts.  Each valve controller shall 
be equipped with a double torque switch.  The torque switch shall be adjustable 
and will be responsive to load encountered in either direction of travel. It shall 
operate during the complete cycle without auxiliary relays or devices to protect the 
valve, should excessive load be met by obstructions in either direction of travel.  
The torque switch shall be provided with double-pole contacts. 

5. A permanently mounted handwheel shall be provided for manual operation.  The 
handwheel shall not rotate during electric operations, but must be responsive to 
manual operation at all times except when being electrically operated.  The motor 
shall not rotate during hand operation nor shall a fused motor prevent manual 
operation.  When in manual operating position, the unit will remain in this position 
until motor is energized at which time the valve operator will automatically return to 
electric operation and shall remain in motor position until handwheel operation is 
desired.  This movement from motor operation to handwheel operation shall be 
accomplished by a positive declutching lever which will disengage the motor and 
motor gearing mechanically, but not electrically.  Hand operation must be 
reasonably fast.  It shall be impossible to place the unit in manual operation when 
the motor is running.  The gear limit switches and torque switches shall be housed 
in a single easily accessible compartment integral with the power compartment of 
the valve control.  All wiring shall be accessible through this compartment.  
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Stepping motor drives will not be acceptable. 
6. The motor with its control module must be capable of continuously modulating over 

its entire range without interruption by heat protection devices.  The system, 
including the operator and control module must be able to function, without 
override protection of any kind, down to zero dead zone. 

7. All units shall have strip heaters in both the motor and limit switch compartments. 
8. The actuator shall be equipped with open-stop-close push buttons, an auto-manual 

selector switch, and indicating lights, all mounted on the actuator or on a separate 
locally mounted power control station. 

9. The electronics for the electric operator shall be protected against temporary 
submergence. 

10. Actuators shall be Limitorque L120 with Modutronic Control System containing a 
position transmitter with a 4-20MA output signal or equal. 

 
D. Motor Actuators (Open-Close) 

 
1. The electronic motor-driven valve actuator shall include the motor, actuator 

gearing, limit switch gearing, limit switches, torque switches, fully machined drive 
sleeve, declutch lever, and auxiliary handwheel as a self-contained unit. 

2. The motor shall be specifically designed for valve actuator service and shall be of 
high torque totally enclosed, nonventilated construction, with motor leads brought 
into the limit switch compartment without having external piping or conduit box. 
(a) The motor shall be of sufficient size to open or close the valve against 

maximum differential pressure when voltage to motor terminals is 10% 
above or below nominal voltage. 

(b) The motor shall be prelubricated and all bearings shall be of the anti-friction 
type. 

3. The power gearing shall consist of helical gears fabricated from heat treated steel 
and worm gearing.  The worm shall be carburized and hardened alloy steel with 
the threads ground after heat treating.  The worm gear shall be of alloy bronze 
accurately cut with a hobbing machine.  All power gearing shall be grease 
lubricated.  Ball or roller bearings shall be used throughout. 

4. Limit switches and gearing shall be an integral part of the valve actuator.  The 
switches shall be of the adjustable rotor type capable of being adjusted to trip at 
any point between fully opened valve and fully closed valve.  Each valve controller 
shall be provided with a minimum of two rotor type gear limit switches, one for 
opening and one for closing (influent valves require additional contacts to allow 
stopping at an intermediate position).  The rotor type gear limit switch shall have 
two normally open and two normally closed contacts per toro.  Additional switches 
shall be provided if shown on the control and/or instrumentation diagrams.  Limit 
switches shall be geared to the driving mechanism and in step at all times whether 
in motor or manual operation.  Each valve actuator shall be equipped with a double 
torque switch.  The torque switch shall be adjustable and will be responsive to load 
encountered in either direction of travel.  It shall operate during the complete cycle 
without auxiliary relays or devices to protect the valve should excessive load be 
met by obstructions in either direction of travel.  Travel and thrusts shall be 
independent of wear in valve disc or seat rings. 

5. A permanently mounted handwheel shall be provided for manual operation.  The 
handwheel shall not rotate during electric operation except when being electrically 
operated.  The motor shall not rotate during hand operation, nor shall a fused 
motor prevent manual operation.  When in manual operating position, the unit will 
remain in this position until motor is energized at which time the valve actuator will 
automatically return to electric operation and shall remain in motor position until 
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handwheel operation is desired.  Movement from motor operation to handwheel 
operation shall be accomplished by a positive declutching lever which will 
disengage the motor and motor gearing mechanically, but not electrically.  Hand 
operation must be reasonably fast.  It shall be impossible to place the unit in 
manual operation when the motor is running. 

6. Valve actuators shall be equipped with an integral reversing controller and three 
phase overload relays, Open-Stop-Close push buttons, local-remote-manual 
selector switch, control circuit transformer, three-phase thermal overload relays 
and two pilot lights in a NEMA 4X enclosure.  In addition to the above, a close 
coupled air circuit breaker or disconnect switch shall be mounted and wired to the 
valve input power terminals for the purpose of disconnecting all underground 
phase conductors. 

7. The valve actuator shall be capable of being controlled locally or remotely via a 
selector switch integral with the actuator.  In addition, an auxiliary dry contact shall 
be provided for remote position feedback. 

8. Valve A.C. motors shall be designed for operation on a 480 volt, 3-phase service.  
Valve control circuit shall operate from a fuse protected 120 volt power supply.   

9. Motor operators shall be as manufactured by Limitorque Corporation, Type L120 or 
approved equal. 

 
2.07 AIR RELEASE VALVES 
 

The air release valves for use in water or force mains shall be installed as shown on the 
Drawings.  The valves shall have a cast iron body cover and baffle, stainless steel float, 
bronze water diffuser, Buna-N or Viton seat, and stainless steel trim.  The fittings shall be 
threaded.  The air release valves shall be Model 200A or 400A as manufactured by APCO 
Valve and Primer Corporation, Schaumburg, Illinois; or approved equal. 

 
2.08 VALVE BOXES 
 

A. Buried valves shall have cast-iron three piece valve boxes or HDPE adjustable valve 
boxes.  Cast iron valve boxes shall be provided with suitable heavy bonnets and shall 
extend to such elevation at or slightly above the finished grade surface as directed by the 
County.  The barrel shall be two-piece, screw type, having a 5-1/4 inch shaft.  The upper 
section shall have a flange at the bottom with sufficient bearing area to prevent settling 
and shall be complete with cast iron covers.  Covers shall have WATER, SEWER, or 
RECLAIM, as applicable, cast into the top. Lids will be painted “safety” blue for potable, 
purple for reclaimed, and green for sanitary sewer. 

 
B. All valves shall have actuating nuts extended to within four (4) feet of the top of the valve 

box.  All valve extensions will have a centering guide plate two (2) inches maximum below 
the actuating nut.  The valve extension shall be fastened to the existing nut with a set 
screw.  Valve boxes shall be provided with a concrete base and a valve nameplate 
engraved with lettering 1/8-inch deep as shown on the Drawings. 

 
C. HDPE adjustable valve boxes shall be one complete assembled unit composed of the 

valve box and extension stem.  All moving parts of the extension stem shall be enclosed in 
a housing to prevent contact with the soil.  Valve box assembly shall be adjustable to 
accommodate variable trench depths. 

 
D. The entire assembly shall be made of heavy wall high density polyethylene.  All exterior 

components shall be joined with stainless steel screws.  The valve box top section shall be 
adaptable to fit inside a valve box upper section. 
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E. The stem assembly shall be of a telescoping design that allows for variable adjustment 

length.  The stem material shall be of plated steel square tubing.  The stem assembly shall 
have a built-in device that keeps the stem assembly from disengaging at its fully extended 
length. The extension stem must be torque tested to 1000 foot pounds.  Covers shall have 
WATER, SEWER or RECLAIMED clearly and permanently impressed into the top surface. 

 
2.09  CORPORATION COCKS 
 

Corporation cocks for connections to cast-iron, ductile iron or steel piping shall be all brass 
or bronze suitable for 180 psi operating pressure and similar to Mueller Co. H-10046 or 
approved equal by Clow Corp., and shall be of sizes required and/or noted on the 
Drawings. 

 
2.10 FLANGE ADAPTER COUPLINGS 
 

Flange adapter couplings shall be of the size and pressure rating required for each 
installation and shall be suitable for use on either cast iron or ductile iron pipe.  They shall 
be similar or approved equal to Dresser Company, Style 128. All couplings shall have a 
sufficient number of factory installed anchor studs to meet or exceed a minimum test 
pressure rating of 230 psi minimum. 

 
2.11 FLEXIBLE COUPLINGS 
 

Flexible couplings shall be either the split type or the sleeve type as shown on the 
Drawings. 

 
1. Split type coupling shall be used with all interior piping and with exterior pipings 

noted on the Drawings.  The couplings shall be mechanical type for radius groove 
piping.  The couplings shall mechanically engage and lock grooved pipe ends in a 
positive couple and allow for angular deflection and contracting and expansion. 

2. Couplings shall consist of malleable iron, ASTM Specification A47, Grade 32510 
housing clamps in two or more parts, a single chlorinated butyl composition sealing 
gasket with a "C" shaped cross-section and internal sealing lips projecting 
diagonally inward, and two or more oval track head type bolts with hexagonal 
heavy nuts conforming to ASTM Specification A 183 and A194 to assemble the 
housing clamps.  Bolts and nuts shall be hot dipped galvanized after fabrication. 

3. Victualic type couplings and fittings may be used in lieu of flanged joints.  Pipes 
shall be radius grooved as specified for use with the Victaulic couplings.  Flanged 
adapter connections at fittings, valves, and equipment shall be Victaulic Vic Flange 
Style 741, equal by Gustin-Bacon Group, Division of Certain-Teed Products, 
Kansas City, Kansas, or approved equal. 

4. Sleeve type couplings shall be used with all buried piping.  The couplings shall be 
of steel and shall be Dresser Style 38 or 40, as shown on the Drawings, or equal.  
The coupling shall be provided with hot dipped galvanized steel bolts and nuts 
unless indicated otherwise. 

5. All couplings shall be furnished with the pipe stop removed.  
6. Couplings shall be provided with gaskets of a composition suitable for exposure to 

the liquid within the pipe. 
7. If the Contractor decides to use victaulic couplings in lieu of flanged joints, he shall 

be responsible for supplying supports for the joints. 
 
2.12 HOSE BIBS 
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Hose bibs shall be 3/4" or 1" brass, polished chromium plated brass, with vacuum breaker 
as noted on the drawings. 

 
2.13 SLOW CLOSING AIR AND VACUUM VALVES 
 

A. The Contractor shall furnish and install slow closing air and vacuum valves as shown on 
the Drawings which shall have two (2) independent valves bolted together.  The air and 
vacuum valve shall have all stainless steel float, guided on both ends with stainless shafts.  
The air and vacuum valve seat shall be Buna-N to insure drop tight closure.  The Buna-N 
seat shall be fastened to the cover stainless shoulder screws in a manner to prevent 
distortion of the seat.  The float shall be guided at both ends with stainless steel bushings. 

 
B. The valve cover shall have a male lip designed to fit into the body register for accurate 

alignment of the float into the Buna-N seat. The valve cover shall have 250-pound class 
flanged outlet connection. 

 
C. The surge check valve shall be bolted to the inlet of the air and vacuum valve and consist 

of a body, seat, disc, and compression spring.  A surge check unit shall operate on the 
interphase between the kinetic energy and relative velocity flows of air and water, so that 
after air passes through, and water rushes into the surge check, the disc starts to close, 
reducing the rate of flow of water into the air valve by means of throttling orifices in the 
disc to prevent water hammer in the air valves.  The surge check orifices must be 
adjustable type for regulation in the field to suit operating conditions.  Valve shall be rated 
for 250-pound class working pressure. 

 
D. The complete slow closing air and vacuum valve with air release valve shall have been 

flow tested in the field, substantiated with test data to show reduction of surge pressure in 
the valve.  Flow test data shall be submitted with initial shop drawings for approval. 

 
E. Valve exterior to be painted Red Oxide, Phenolic TT-P86, Primer or approved equal for 

high resistance to corrosion. 
 

F. All materials of construction shall be certified in writing to conform to ASTM specifications 
as follows: 

 
Air Valve Cover, Body,     Cast Iron    ASTM A48, Class 30  
and Surge Check Body 

 
Float                       Stainless    ASTM A240 

                                        Steel 
 

Surge Check Seat and       Stainless    ASTM A582 
Disc                        Steel       

 
Air Valve Seat              Buna-N 

 
 Spring                      Stainless    T302 
                                        Steel  
 
2.14 SURGE ANTICIPATOR VALVES 
 

A. Surge anticipator valves shall be furnished for the pumping systems as shown on the 
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Drawings.  The valve shall be hydraulically operated, pilot controlled, and diaphragm or 
piston actuated.  The main valve shall be cast iron conforming to ASTM A48 with bronze 
trim conforming to ASTM B61 and flanged ends conforming to ANSI B161.1.  The main 
valve shall be globe type with a single removable seat and a resilient disc. 

 
B. The diaphragm actuated valve shall have a stainless steel stem guided at both ends by a 

bearing in the valve cover and an integral bearing surface in the seat.  No external packing 
glands shall be permitted.  The valve shall be fully serviceable without removing it from the 
line.  The pilot system shall be of noncorrosive construction and provided with isolation 
cocks. 

 
C. The piston actuated valve shall operate on the differential piston principle.  The valve 

piston shall be guided on its outside diameter.  The valve shall be able to operate in any 
position and shall be fully serviceable without removing it from the line.  The pilot system 
shall be provided with isolation cocks, and be of noncorrosive materials of construction. 

  
D. The valve shall be designed specifically to minimize the effects of water hammer, resulting 

from power failure at the pumping station, or from normal stopping and starting of pumping 
operators.  The valve shall open hydraulically on a down surge, or low pressure wave 
created when the pump stops, remain open during the low pressure cycle in order to be 
open when the high pressure wave returns.  The high pressure pilot shall be adjustable 
over a 20 to 200 psi range and the low pressure pilot shall be adjustable over a 15 to 75 
psi range.  The valve shall be the 250 Class. 

 
2.15 CHECK VALVES 
 

A. Check valves for cast iron and ductile iron pipe lines shall be swing type and shall meet 
the material requirements of AWWA Specification C508.  The valves shall be iron body, 
bronze mounted, single disc, 175 psi working water pressure and nonshock.  Valves shall 
be as manufactured by Mueller, Clow, Kennedy, or M&H.  Valves 8” and larger shall be air 
cushioned to reduce valve slam.  

 
B. When there is no flow through the line, the disc shall hang lightly against its seat in 

practically a vertical position.  When open, the disc shall swing clear of the waterway. 
 

C. Check valves shall have bronze seat and body rings, extended bronze hinge pins and 
bronze nuts on the bolts of bolted covers.  The interior and exterior of the valve body shall 
have a factory applied fusion bonded or 10 mil 2 part epoxy coating (Protecto 401 or 
approved equal). 

 
D. Valves shall be so constructed that disc and body seat may easily be removed and 

replaced without removing the valve from the line.  Valves shall be fitted with an extended 
hinge arm with outside lever and weight.  Weights provided and approved by the County 
shall be installed. 

 
2.16 HYDRANTS 
 

Hydrants shall be AVK Series 2780 Barrel (nostalgic style with stainless steel bolts)  
American Darling B-84-B or Mueller Super Centurian 250, or approved equal and shall 
conform to the "Standard Specification for Fire Hydrants for Ordinary Water Works 
Service", AWWA C502, and UL/FM certified, and shall in addition meet the specific 
requirements and exceptions which follow: 
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1. Hydrants shall be according to manufacturer's standard pattern and of standard 
size, and shall have one 4-1/2" steamer nozzle and two 2-1/2" hose nozzles. 

2. Hydrant inlet connections shall have mechanical joints for 6" ductile-iron pipe. 
3. Hydrant valve opening shall have an area at least equal to that area of a 5-1/4" 

minimum diameter circle and be obstructed only by the valve rod.  Each hydrant 
shall be able to deliver 500 gallons minimum through its two 2-1/2" hose nozzles 
when opened together with a loss of not more than 2 psi in the hydrants. 

4. Each hydrant shall be designed for installation in a trench that will provide 5-ft. 
cover. 

5. Hydrants shall be hydrostatically tested as specified in AWWA C502. 
6. Hydrants shall be rated at 200 psi. 
7. All nozzle threads shall be American National Standard. 
8. Each nozzle cap shall be provided with a Buna N rubber washer. 
9. Hydrants shall be so arranged that the direction of outlets may be turned 90 

degrees without interference with the drip mechanism and without the mechanism 
obstructing the discharge from any outlet. 

10. Hydrants must be capable of being extended without removing any operating 
parts. 

11. Hydrants shall have bronze-to-bronze seatings as per AWWA C502-85. 
12. Hydrant main valve closure shall be of the compression type opening against the 

pressure and closing with the pressure.  The resilient seat material shall meet the 
requirements of AWWA C-509 and shall preferably be EPDM Elastomer. 

13. Internal and below ground iron parts (bonnet, nozzle section and base) shall have 
a fusion bonded epoxy coating per AWWA C550.  Aboveground external hydrant 
parts (cap, bonnet and nozzle section) shall be either epoxy coated together with a 
UV resistant polyester coating or have two shop coats of paint per AWWA C502.  
The lower stand pipe or barrel shall be protected with asphaltic coatings per 
AWWA C502. 

14. Exterior nuts, bolts and washer shall be stainless steel.  Bronze nuts may be used 
below grade. 

15. All internal operating parts shall be removable without requiring excavation.  
 

2.17 RESTRAINING CLAMPS 
 

Restraining clamp assemblies as detailed in the drawings for use at hydrant connections 
to water mains, or at fittings where shown on the Drawings, shall be as manufactured by 
American Cast Iron Pipe, Star Pipe Products, U.S. Pipe; or approved equal. 

 
2.18 TAPPING SLEEVES AND GATE VALVES 
 

A. Tapping valves shall meet the requirement of AWWA C500.  The valves shall be flanged, 
shall be mechanical joint outlet with nonrising stem, designed for vertical burial and shall 
open left or counterclockwise.  Stuffing boxes shall be the "O-ring" type.  Operating nut 
shall be AWWA Standard 2" square for valves 2" and up.  The valves shall be provided 
with an overload seat to permit the use of full size cutters.  Gaskets shall cover the entire 
area of flange surfaces and shall be supplied with EPDM wedges up to 30" diameter. 

 
B. Tapping sleeves and saddles shall seal to the pipe by the use of a confined "O" ring 

gasket, and shall be able to withstand a pressure test of 180 psi for one hour with no 
leakage in accordance with AWWA C110, latest edition.  A stainless steel 3/4" NPT test 
plug shall be provided for pressure testing.  All bolts joining the two halves shall be 
stainless steel and shall be included with the sleeve or saddle.  Sleeves and saddles shall 
be protected from corrosion by being fusion applied epoxy coated, or be made of 18-8 
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Type 304 stainless steel.  Saddle straps shall be 18-8 Type 304 stainless steel. 
 
2.19 SINGLE ACTING ALTITUDE VALVES 
 

A. Function 
 

1. The altitude control valve shall be of the single acting type, closing off tightly when 
the water reaches the maximum predetermined level in the tank to prevent 
overflow; and opening to permit replenishing of the tank supply when the water 
level drops approximately 6" to 12" below the maximum level. 

2. A hand operated valve in the power water line to the top of the piston shall permit 
adjustment of the speed of valve closing.  The tank water level control shall be by 
means of a diaphragm operated, spring loaded, three way pilot which directs 
power water to or from the top of the main valve piston. The three way pilot shall 
be of bronze construction.  The diaphragm surface exposed to the tank head shall 
be not less than 57 sq. inches.  It shall be possible to adjust the spring above the 
diaphragm for water level control approximately 20% above or below the factory 
setting. 

 
B. Description 

 
1. The main valve shall operate on the differential piston principle such that the area 

on the underside of the piston is no less than the pipe area on the upper surface of 
the piston is of a greater area than the underside of the piston. 

2. The valve piston shall be guided on its outside diameter by long stroke stationary 
Vee ports which shall be downstream of the seating surface to minimize the 
consequences of throttling.  Throttling shall be done by the valve Vee ports and not 
the valve seating surfaces. 

3. The valve shall be capable of operating in any position and shall incorporate only 
one flanged cover at the valve top from which all internal parts shall be accessible.  
There shall be no stems, stem guides, or spokes within the waterway. There shall 
be no springs to assist the valve operation. 

 
C. Construction 

 
1. The valve body shall be of cast iron ASTM A-126 with flanges conforming to the 

latest ANSI Standards. The valve shall be extra heavy construction throughout.  
The valve interior trim shall be bronze B-62 as well as the main valve operation. 

2. The valve seals shall be easily renewable while no diaphragm shall be permitted 
within the main valve body. 

3. All controls and piping shall be of non-corrosive construction. 
4. A visual valve position indicator shall be provided for observing the valve piston 

position at any time. 
 
D. Figure Number 

 
The valves shall be the 20" Globe type (Fig. 3200-D) as manufactured by GA Industries of 
Mars, Pennsylvania, or approved equal.  

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
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A. All valves and appurtenances shall be installed in the location shown, true to alignment 
and rigidly supported. Any damage occurring to the above items before they are installed 
shall be repaired to the satisfaction of the County. 

 
B. After installation, all valves and appurtenances shall be tested at least two hours at the 

working pressure corresponding to the class of pipe, unless a different test pressure is 
specified.  If any joint proves to be defective, it shall be repaired to the satisfaction of the 
County. 

 
C. Install all floor boxes, brackets, extension rods, guides, the various types of operators and 

appurtenances as shown on the Drawings that are in masonry floors or walls, and install 
concrete inserts for hangers and supports as soon as forms are erected and before 
concrete is poured.  Before setting these items, the Contractor shall check all plans and 
figures which have a direct bearing on their location and he shall be responsible for the 
proper location of these valves and appurtenances during the construction of the 
structures. 

 
D. Pipe for use with flexible couplings shall have plain ends as specified in the respective 

pipe sections.  
 

E. Flanged joints shall be made with high strength, low alloy Corten bolts, nuts and washers.  
Mechanical joints shall be made with mild corrosion resistant alloy steel bolts and nuts.  All 
exposed bolts shall be painted the same color as the pipe.  All buried bolts and nuts shall 
be heavily coated with two (2) coats of bituminous paint comparable to Inertol No. 66 
Special Heavy. 

 
F. Prior to assembly of split couplings, the grooves as well as other parts shall be thoroughly 

cleaned.  The ends of the pipes and outside of the gaskets shall be moderately coated 
with petroleum jelly, cup grease, soft soap or graphite paste, and the gasket shall be 
slipped over one pipe end.  After the other pipe has been brought to the correct position, 
the gasket shall be centered properly over the pipe ends with the lips against the pipes.  
The housing sections then shall be placed.  After the bolts have been inserted, the nuts 
shall be tightened until the housing sections are firmly in contact, metal-to-metal, without 
excessive bolt tension. 

 
G. Prior to the installation of sleeve-type couplings, the pipe ends shall be cleaned thoroughly 

for a distance of 8".  Soapy water may be used as a gasket lubricant.  A  
follower and gasket, in that order, shall be slipped over each pipe to a distance of about 6" 
from the end.  

 
H. Valve boxes with concrete bases shall be installed as shown on the Drawings.  

Mechanical joints shall be made in the standard manner.  Valve stems shall be vertical in 
all cases.  Place cast iron box over each stem with base bearing on compacted fill and the 
top flush with final grade.  Boxes shall have sufficient bracing to maintain alignment during 
backfilling.  Knobs on cover shall be parallel to pipe.  Remove any sand or undesirable fill 
from valve box. 

 
3.02 HYDRANTS 
 

A. Hydrants shall be set at the locations designated by the County and/or as shown on the 
Drawings and shall be bedded on a firm foundation.  A drainage pit on crushed stone as 
shown on the Drawings shall be filled with gravel or crushed stone and satisfactorily 
compacted.  During backfilling, additional gravel or crushed stone shall be brought up 
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around and 6" over the drain port.  Each hydrant shall be set in true vertical alignment and 
shall be properly braced.  Concrete thrust blocks shall be placed between the back of the 
hydrant inlet and undisturbed soil at the end of the trench.  Minimum bearing area shall be 
as shown on the plans.  Felt paper shall be placed around the hydrant elbow prior to 
placing concrete.  CARE MUST BE TAKEN TO INSURE THAT CONCRETE DOES NOT 
PLUG THE DRAIN PORTS.  Concrete used for backing shall be as specified herein. 

 
B. When installations are made under pressure, the flow of water through the existing main 

shall be maintained at all times.  The diameter of the tap shall be a minimum of 2" less 
than the inside diameter of the branch line. 

 
C. The entire operation shall be conducted by workmen thoroughly experienced in the 

installation of tapping sleeves and valves, and under the supervision of qualified personnel 
furnished by the manufacturer.  The tapping machine shall be furnished by the Contractor 
if tap is larger than 12" in diameter. 

 
D. The Contractor shall determine the locations of the existing main to be tapped to confirm 

the fact that the proposed position for the tapping sleeve will be satisfactory and no 
interference will be encountered such as the occurrence of existing utilities or of a joint or 
fitting at the location proposed for the connection.  No tap will be made closer than 30" 
from a pipe joint. 

 
E. Tapping valves shall be set in vertical position and be supplied with a 2" square operating 

nut for valves 2" and larger.  The valve shall be provided with an oversized seat to permit 
the use of full sized cutters. 

 
F. Tapping sleeves and valves with boxes shall be set vertically or horizontally as indicated 

on the Drawings and shall be squarely centered on the main to be tapped. Adequate 
support shall be provided under the sleeve and valve during the tapping operation.  
Sleeves shall be no closer than 30" from water main joints.  Thrust blocks shall be 
provided behind all tapping sleeves.  Proper tamping of supporting earth around and 
under the valve and sleeve is mandatory.  After completing the tap, the valve shall be 
flushed to ensure that the valve seat is clean. 

 
3.03 SHOP PAINTING 
 

Ferrous surfaces of valves and appurtenances shall receive a coating of rust-inhibitive 
primer.  All pipe connection openings shall be capped to prevent the entry of foreign 
matter prior to installation. 

 
3.04 FIELD PAINTING 
 

All metal valves and appurtenances specified herein and exposed to view shall be 
painted. 
 
 All above ground potable water main valves shall be painted safety blue. 
 

 
3.05 INSPECTION AND TESTING 
 

Completed pipe shall be subjected to hydrostatic pressure test for two hours at 180 psi. All 
leaks shall be repaired and lines retested as approved by the County. Prior to testing, the 
pipelines shall be supported in an approved manner to prevent movement during tests. 
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END OF SECTION 
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SECTION 02720 SANITARY SEWER BYPASS PUMPING 
 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
maintain existing and anticipated flows within the affected portion of the collection system 
throughout the construction period.  

 
1.02 PUBLIC IMPACTS 

 
The contractor shall not create a public nuisance due to excessive noise or dust, nor 
impact the public with flooding of adjacent lands, discharge of raw sewage, or release of 
other potential hazards, nor shall he encroach on or limit access to adjacent lands.  No 
extra charge may be made for increased costs to the contractor due to any of the above. 

  
1.03 SUBMITTALS 
 

A. The Contractor shall, within 30 days of the date of the Notice to Proceed, submit to the 
Project Manager a detailed Pumping Plan for each site by-pass pumping will be needed. 
The Pumping Plan shall address all measures and systems to prevent a sanitary sewer 
overflow (SSO) as defined by the EPA.  The Plan shall include as a minimum: 

 
1. Working drawings and sketches showing work location, pump location, piping 

layout & routing.  Show all proposed encroachment and access impacts on 
adjacent properties or facilities. 

2. Pump, control, alarm and pipe specifications or catalog cuts.  Detailed sketch of 
controls and alarm system. 

3. Power requirements and details on methods to provide by-pass power or fueling. 
4. Calculation and determination of response times to prevent an SSO after a high 

water alarm. If anticipated peak flows are 750 G.P.M. or greater, an operator is 
required on site at all times pump is in service. If the anticipated peak flows are 
less than 750 G.P.M. an operator may not be required to be on site at all times; 
show operator on-site schedule.   

5. Procedures to be taken in case of power, pump, or piping failures; including 
contact names and numbers for emergency notifications. 

6. Frequency and specific responsibility for monitoring pump operation, fuel levels, 
pump maintenance and entire length of piping. 

 
PART 2 PRODUCTS 

 
2.01  EQUIPMENT 
 

A. Pumps:  
 

1. By-pass pumping system shall consist of at least a primary pump and a backup 
pump.  Each pump shall have a minimum pumping capacity of 150% of the 
anticipated peak flows.  If a lift station by-pass, 150% of the lift station capacity 
(G.P.M. & T.D.H) for the lift station being by-passed. 

2. Pumps shall be low noise or sound attenuated.  The noise level at any operating 
condition, in any direction, shall not exceed 70dBA at a distance of twenty three 
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(23) feet (7 meters) from the pump and/or power source. 
 
B. Controls: 
 
 The by-pass pump system shall be equipped with automatic controls and an alarm 

system.  The automatic controls will automatically start the backup pump in the event of a 
high water condition or failure of the primary pump.  The alarm system will immediately 
notify the Contractor of a pump failure or high water condition. 

 
C. Pipe: 

 
Pipe shall be of adequate size and capacity to match the pumps.  Pipe type and materials 
will depend on the particulars of the site conditions, and shall be detailed in the Pumping 
Plan.  Contractor will provide all connections. 

 
PART 3 EXECUTION 
 
3.01 SITE CONDITIONS 
 

 Site conditions will vary by site.  Contractor is responsible to determine and address 
requirements such as traffic control, excavation, connections & fittings, impacts on access 
to adjacent properties, routing and support of by-pass piping, etc., in the Pumping Plan. 

 
3.02 ON-SITE MONITORING 
 

A. All by-pass operations where the anticipated flow rates are 750 G.P.M or greater shall 
require an employee on-site at all times (full-time on-site monitoring attended by personnel 
experienced with the pumps and controls, with demonstrated ability to monitor, turn on & 
off, and switch between pumps while the by-pass pump system is in service.  

 
B. By-pass operations where the anticipated flow rates are less than 750 G.P.M may not 

require an employee on-site at all times while the by-pass pump system is in operation.  
The Contractor shall have personnel experienced with the pumps and controls on site 
within the calculated response time to prevent an SSO after a high water alarm.   

 
C. During by-pass operations, the Contractor shall have posted on site with the permit, a 

copy of the approved Plan and the name and 24 hour contact number of the primary 
response person, the job site superintendent, and the construction company owner.   

 
3.03 OPERATIONS 
 

A. The Contractor is responsible for securing and providing power, fuel, site security, traffic 
control and all other supplies, materials and permits required for the by-pass pumping. 

 
B. Contractor shall demonstrate automatic pump switching and alarm system to the 

satisfaction of: the County inspector, Project Manager, or Lift Stations Superintendent 
prior to beginning by-pass pumping.  Satisfactory demonstration shall be documented by 
the inspector’s, PM’s or Lift Station Superintendent’s dated signature on the posted copy 
of the approved Pumping Plan. 

 
3.04 DAMAGE RESTORATION & REMEDIATION 
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A. The Contractor shall be responsible for any pre-pump notifications, all restoration of 
pre-pump conditions and any damage caused by by-pass operations. 

 
B. Should there be an SSO caused by or as a direct result of the by-pass pumping, the 

contractor is responsible for all immediate & long term response, notifications, clean up, 
mitigation, etc.  Copies of all written response plans, notifications, documentation, 
mitigation plans, etc., shall be submitted to the County Project Manager. 

 
 

END OF SECTION 
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SECTION 02999 MISCELLANEOUS WORK AND CLEANUP 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. This Section includes items and operations which are not specified in detail as separate 
items, but may be sufficiently described as to the kind and extent of work involved.  The 
Contractor shall furnish all labor, materials, equipment and incidentals necessary to 
complete all work under this Section. 

 
B. The work of this Section may include, but is not limited to the following: 

 
1. Restoration of roads, sidewalks, driveways, curbing and gutters, fences, 

guardrails, lawns, shrubbery and any other existing items damaged or destroyed. 
2. Crossing utilities. 
3. Relocation of existing water, reclaim water, or sewer lines less than four inches 

diameter, water and sanitary sewer services, low pressure gas lines, telephone 
lines, electric lines, cable TV lines as shown on the Contract Drawings. 

4. Restoring easements (servitudes) and rights-of-way. 
5. Clean up. 
6. Incidental work (project photographs, testing, shop drawings, traffic control, record 

drawings, etc.). 
7. Excavation and Embankment - As defined in the Florida Department of 

Transportation Standard Specifications for Road and Bridge Construction (1991 
Edition or latest revision). 

8. Stormwater and erosion control devices. 
 
1.02 SUBMITTAL OF LUMP SUM BREAKDOWN 
 

Contractor shall submit to the County, a breakdown of the lump sum bid for Miscellaneous 
Work and Cleanup Item in the Proposal within 10 days after date of Notice to Proceed. 

  
1.03 WORK SPECIFIED UNDER OTHER SECTIONS 
 

All work shall be completed in a workmanlike manner by competent workmen in full 
compliance with all applicable sections of the Contract Documents. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

Materials required for this Section shall equal or exceed materials that are to be restored.  
The Contractor may remove and replace or reuse existing materials with the exception of 
paving. 

 
PART 3 EXECUTION 
 
3.01 RESTORING OF SIDEWALKS, ROADS, CURBING, FENCES AND GUARDRAILS 
 

A. The Contractor shall protect existing sidewalks & curbing.  If necessary, sidewalks & 
curbing shall be removed from joint to joint and replaced after backfilling.  Curbing 
damaged during construction because of the Contractor's negligence or convenience, 
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shall be replaced with sidewalks & curbing of equal quality and dimension at no cost to the 
County. 

 
B. At the locations necessary for the Contractor to remove, store and replace existing fences 

and guardrails during construction, the sections removed shall be only at the direction of 
the County.  If any section of fence is damaged due to the Contractor's negligence, it shall 
be replaced at no cost to the County with fencing equal to or better than that damaged and 
the work shall be satisfactory to the County. 

 
C. Guardrails in the vicinity of the work shall be protected from damage by the Contractor.  

Damaged guardrails shall be replaced in a condition equal to those existing 
 
D. Road crossings shall be restored in accordance with the Contract Documents and current 

FDOT Standards.  Compensation for road restoration shall be included under the Road 
Restoration Bid Item if specified or under Miscellaneous Cleanup if it is not specified. 

 
3.02 CROSSING UTILITIES 
 

This item shall include any extra work required in crossing culverts, water courses, drains, 
water mains and other utilities, including all sheeting and bracing, extra excavation and 
backfill, or any other work required or implied for the proposed crossing, whether or not 
shown on the Drawings. 

  
3.03 RELOCATIONS OF EXISTING GAS LINES, TELEPHONE LINES,  ELECTRIC LINES 

AND CABLE  TV LINES 
 

The Contractor shall notify the proper utility involved when relocation of these utility lines 
is required.  The Contractor shall coordinate all relocation work by the utility so that 
construction shall not be hindered. 

 
3.04 RESTORING THE EASEMENTS AND RIGHTS-OF-WAY 
 

The Contractor shall be responsible for all damage to private property due to his 
operations.  He shall protect from injury all walls, fences, cultivated shrubbery, pavement, 
underground facilities, including water, sewer and reclaimed water lines and services, or 
other utilities which may be encountered along the easement.  If removal and replacement 
is required, it shall be done in a workmanlike manner, at his expense, so that the 
replacement are equivalent to that which existed prior to construction. 

 
3.05 STORMWATER AND EROSION CONTROL DEVICES 
 

The Contractor shall be responsible for, provide, and install all stormwater and erosion 
control devices necessary to insure satisfactory compliance with the Florida Department of 
Environmental Protection Stormwater, Erosion, and Sedimentation Control Inspector’s 
Manual.   

 
 

END OF SECTION 
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DIVISION 3   CONCRETE 
 
 

SECTION 03200 CONCRETE REINFORCEMENT 
 

PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 

A. Reinforcing steel bars and welded steel wire fabric for cast-in-place concrete, complete 
with tie wire. 

 
B.  Support chairs, bolsters, bar supports and spacers, for reinforcing. 

 
1.02 QUALITY ASSURANCE 
 

Perform concrete reinforcing work in accordance with ACI 318 unless specified otherwise 
in this Section. 

 
1.03 REFERENCES 
 

A. ACI 318 - Building Code Requirements for Reinforced Concrete. 
 
B. ASTM A185 - Welded Steel Wire Fabric for Concrete Reinforcement. 
 
C. ASTM A615 - Deformed and Plain Billet Steel Bars for Concrete Reinforcement. 
 
D CRSI 63 - Recommended practice for placing reinforcing bars. 
 
E. CRSI 65 - Recommended practice for placing bar supports, specifications and 

nomenclature. 
 
F. ACI 315 - American Concrete Institute - Manual of Standard Practice. 

 
1.04 SHOP DRAWINGS 
 

A. Submit shop drawings in accordance with Contract Documents. 
  
B. Indicate bar sizes, spacings, locations and quantities of reinforcing steel and wire fabric, 

bending and cutting schedules and supporting and spacing devices. 
 
C. Manufacturer's Literature:  Manufacturer's specifications and installation instructions for 

splice devices. 
 
PART 2 PRODUCTS 
 
2.01 REINFORCING 

 
A. Reinforcing steel: Grade 60, Minimum Yield Strength 60,000 psi, deformed billet steel 

bars, ASTM A615; plain finish. 
 
B. Welded steel wire fabric:  Deformed wire, ASTM A497; smooth wire ASTM A185 in flat 
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sheets; plain finish. 
 
2.02 ACCESSORY MATERIALS 
 

A. Tie wire:  Minimum 16 gauge annealed type, or patented system accepted by County. 
 
B. Chairs, bolsters, bar supports, spacers:  Sized and shaped for strength and support of 

reinforcing during construction conditions. 
 
C. Special chairs, bolsters, bar supports, spacers (where adjacent to architectural concrete 

surfaces): Stainless steel type sized and shaped as required. 
 
2.03 FABRICATION 
 

A. Fabricate concrete reinforcing in accordance with ACI 315. 
 
B. Locate reinforcing splices, not indicated on Drawings, at points of minimum stress.  

Location of splices shall be reviewed by County. 
 
C. Where indicated, weld reinforcing bars in accordance with AWS D12.1. 

 
PART 3 EXECUTION 
 
3.01 PLACEMENT 

 
A. Reinforcing shall be supported and secured against displacement.  Do not deviate from 

true alignment. 
 
B. Before placing concrete, ensure reinforcing is clean, free of loose scale, dirt, or other 

foreign coatings which would reduce bond to concrete. 
 
3.02 QUALITY ASSURANCE 
 

A. Acceptable Manufacturers: Regularly engaged in manufacture of steel bar and welded 
wire fabric reinforcing. 

 
B. Installer Qualifications: Three years experience in installation of steel bar and welded wire 

fabric reinforcing. 
 
C. Allowable Tolerances: 

 
1. Fabrication: 

a. Sheared length:  +l in. 
b. Depth of truss bars:  +0, -1/2 in. 
c. Stirrups, ties and spirals:  +1/4 in. 
d. All other bends:  +1 in. 

2. Placement: 
a. Concrete cover to form surfaces:  +1/4 in. 
b. Minimum spacing between bars:  1 in. 
c. Top bars in slabs and beams: 

(1)  Members 8 in. deep or less:  +1/4 in. 
(2)  Members more than 8 in.:  +1/2 in. 

d. Crosswise of members:  Spaced evenly within 2 in. of stated separation. 
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e. Lengthwise of members:  Plus or minus 2 in. 
3. Maximum bar movement to avoid interference with other reinforcing steel, 

conduits, or embedded items: 1 bar diameter. 
 
3.04 PRODUCT DELIVERY, STORAGE AND HANDLING 
 

A. Deliver reinforcement to project site in bundles marked with metal tags indicating bar size 
and length. 

 
B. Handle and store materials to prevent contamination. 

 
3.05 INSTALLATION 
 

A. Placement: 
 

1. Bar Supports:  CRSI 65. 
2. Reinforcing Bars:  CRSI 63. 

 
B. Steel Adjustment: 
 

1. Move within allowable tolerances to avoid interference with other reinforcing steel, 
conduits, or embedded items. 

2. Do not move bars beyond allowable tolerances without concurrence of County. 
3. Do not heat, bend, or cut bars without concurrence of County. 
 

C. Splices: 
 

1. Lap splices: Tie securely with wire to prevent displacement of splices during 
placement of concrete. 

2. Splice devices: Install in accordance with manufacturer's written instructions. 
3. Do not splice bars without concurrency of County, except at locations shown on 

Drawings. 
 

D. Wire Fabric: 
 
1. Install in longest practicable length. 
2. Lap adjoining pieces one full mesh minimum, and lay splices with 16 gauge wire. 
3. Do not make end laps midway between supporting beams, or directly over beams 

of continuous structures. 
4. Offset end laps in adjacent widths to prevent continuous laps. 

 
E. Cleaning:  Remove dirt, grease, oil, loose mill scale, excessive rust, and foreign matter 

that will reduce bond with concrete. 
 
F. Protection During Concreting:  Keep reinforcing steel in proper position during concrete 

placement. 
 
 

END OF SECTION 
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SECTION 03300 CAST-IN-PLACE CONCRETE 
 

PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 

Poured-in-place concrete slabs, thrust blocks, pile caps and pipe support cradles. 
 
1.02 QUALITY ASSURANCE 
 

Perform cast-in-place concrete work in accordance with ACI 318, unless specified 
otherwise in this Section. 

 
1.03 TESTING LABORATORY SERVICES 
 

A. Inspection and testing will be performed by the testing laboratory currently under contract 
to Manatee County in accordance with the Contract Documents. 

 
B. Provide free access to work and cooperate with appointed firm. 

 
C. Submit proposed mix design of each class of concrete to inspection and testing firm for 

review prior to commencement of work. 
 

D. Tests of cement and aggregates may be performed to ensure conformance with 
requirements stated herein. 

 
E. Three concrete test cylinders will be taken for every 100 cu. yds. or part thereof of each 

class of concrete placed each day.  Smaller pours shall have cylinders taken as directed 
by the County. 

 
F. One slump test will be taken for each set of test cylinders taken. 

 
1.04 REFERENCES 
 

A. ASTM C33 - Concrete Aggregates 
 

B. ASTM C150 - Portland Cement 
 

C. ACI 318 - Building Code Requirements for Reinforced Concrete 
  

D. ASTM C260 - Air Entraining Admixtures for Concrete 
 

E. ASTM C94 - Ready-Mixed Concrete 
 

F. ACI 304 - Recommended Practice for Measuring, Mixing, Transporting and Placing 
Concrete 

 
G. ACI 305 - Recommended Practice for Hot Weather Concreting 

 
PART 2 PRODUCTS 
 
2.01 CONCRETE MATERIALS 
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A. Cement:  Moderate-Type II, High early strength-Type III, Portland type, ASTM C150. 
 

B. Fine and Coarse Aggregates:  ASTM C33. 
 

C. Water:  Clean and free from injurious amounts of oil, alkali, organic matter, or other 
deleterious material. 

 
2.02 ADMIXTURES 
 

A. Air Entrainment:  ASTM C260. 
 

B. Chemical:  ASTM C494 Type A - water reducing admixture. 
 
2.03 ACCEPTABLE MANUFACTURERS 
 

Acceptable Products: 
 
1. Pozzolith 
2. WRDA 

 
2.04 ACCESSORIES 
 

Non-shrink grout:  Premixed compound consisting of non-metallic aggregate, cement, 
water reducing and plasticizing agents; capable of developing minimum compressive 
strength of 2400 psi in 2 days and 7000 psi in 28 days. 

 
2.05 CONCRETE MIXES 
 

A. Mix concrete in accordance with ASTM C94. 
 

B. Provide concrete of following strength: 
 

1. Required concrete strengths as determined by 28 day cylinders shall be as shown 
on the Drawings, but shall not be less than 3000 psi.  

2. Select proportions for normal weight concrete in accordance with ACI 301 3.8 
Method 1, Method 2, or Method 3.  Add air entraining agent to concrete to entrain 
air as indicated in ACI 301 Table 3.4.1. 

3. All mixes shall be in accordance with FDOT Specifications. 
 

C. Use set-retarding admixtures during hot weather only when accepted by County. 
 

D. Add air entraining agent to concrete mix for concrete work exposed to exterior. 
 
2.06 FORMS 
 

A. Forms shall be used for all concrete masonry, including footings.  Form shall be so 
constructed and placed that the resulting concrete will be of the shape, lines, dimensions, 
appearance and to the elevations indicated on the Drawings. 

 
B. Forms shall be made of wood, metal, or other approved material.  Wood forms shall be 

constructed of sound lumber or plywood of suitable dimensions, free from knotholes and 
loose knots; where used for expose surfaces, boards shall be dressed and matched.  
Plywood shall be sanded smooth and fitted with tight joints between panels.  Metal forms 
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shall be of an approved type for the class of work involved and of the thickness and design 
required for rigid construction. 

 
C. Edges of all form panels in contact with concrete shall be flush within 1/32-inch and forms 

for plane surfaces shall be such that the concrete will be plane within 1/16-inch in four 
feet.  Forms shall be tight to prevent the passage of mortar and water and grout. 

 
D. Forms for walls shall have removable panels at the bottom for cleaning, inspection and 

scrubbing-in of bonding paste.  Forms for walls of considerable height shall be arranged 
with tremies and hoppers for placing concrete in a manner that will prevent segregation 
and accumulation of hardened concrete on the forms or reinforcement above the fresh 
concrete. 

 
E. Molding or bevels shall be placed to produce a 3/4-inch chamfer on all exposed projecting 

corners, unless otherwise shown on the Drawings.  Similar chamfer strips shall be 
provided at horizontal and vertical extremities of all wall placements to produce "clean" 
separation between successive placements as called for on the Plans. 

 
F. Forms shall be sufficiently rigid to withstand vibration, to prevent displacement or sagging 

between supports and constructed so the concrete will not be damaged by their removal.  
The Contractor shall be entirely responsible for their adequacy. 

 
G. Forms, including new pre-oiled forms, shall be oiled before reinforcement is placed, with 

an approved nonstaining oil or liquid form coating having a non-paraffin base. 
 

H. Before form material is re-used, all surfaces in contact with concrete shall be thoroughly 
cleaned, all damaged places repaired, all projecting nails withdrawn, all protrusions 
smoothed and in the case of wood forms pre-oiled. 

 
I. Form ties encased in concrete shall be designed so that after removal of the projecting 

part, no metal shall be within 1-inch of the face of the concrete.  That part of the tie to be 
removed shall be at least 1/2-inch diameter or be provided with a wood or metal cone at 
least 1/2-inch in diameter and 1-inch long.  Form ties in concrete exposed to view shall be 
the cone-washer type equal to the Richmond "Tyscru".  Throughbolts or common wire 
shall not be used for form ties. 

 
PART 3 EXECUTION 
 
3.01 PLACING CONCRETE 
 

A. Place concrete in accordance with ACI 304. 
 

B. Notify County minimum 24 hours prior to commencement of concreting operations. 
 

C. Verify anchors, seats, plates and other items to be cast into concrete are placed, held 
securely and will not cause hardship in placing concrete.  Rectify same and proceed with 
work. 

 
D. Maintain records of poured concrete items.  Record date, location of pour, quantity, air 

temperature and test samples taken. 
  

E. Ensure reinforcement, inserts, embedded parts, formed expansion and contraction joints 
are not disturbed during concrete placement. 
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F. Prepare previously placed concrete by cleaning with steel brush and applying bonding 

agent.  Apply bonding agent in accordance with manufacturer's recommendations. 
 

G. Pour concrete continuously between predetermined construction and control joints.  Do 
not break or interrupt successive pours such that cold joints occur. 

 
H. In locations where new concrete is dowelled to existing work, drill holes in existing 

concrete, insert steel dowels and pack solidly with non-shrink grout. 
 

I. Excessive honeycomb or embedded debris in concrete is not acceptable.  Notify County 
upon discovery. 

 
J. Conform to ACI 305 when concreting during hot weather. 

 
3.02 SCREEDING 
 

Screed surfaces level, maintaining flatness within a maximum deviation of 1/8" in 10 feet. 
  
3.03 PATCHING 
 

Allow County to inspect concrete surfaces immediately upon removal of forms.  Patch 
imperfections as directed. All patching procedures shall be submitted to and approved by 
the County prior to use. 

 
3.04 DEFECTIVE CONCRETE 
 

A. Modify or replace concrete not conforming to required lines, details and elevations. 
 

B. Repair or replace concrete not properly placed resulting in excessive honeycomb and 
other defects.  Do not patch, fill, touch-up, repair, or replace exposed architectural 
concrete except upon express direction of County for each individual area. 

 
3.05 CONCRETE FINISHING 
 

Provide concrete surfaces to be left exposed, columns, beams and joists with smooth 
rubbed finish. 

  
3.06 CURING AND PROTECTION 
 

Beginning immediately after placement, protect concrete from premature drying, 
excessively hot or cold temperatures and mechanical injury.  Maintain concrete with 
minimal moisture loss at relatively constant temperature for a period of 7 days or until 
concrete strengths reaches 75% of the 28 day design strength.   

 
Protection against moisture loss may be obtained with spray on curing compounds or 
plastic sheets.  Protection against heat or cold may be obtained with insulated curing 
blankets or forms. 

 
3.07 CONCRETE DRIVEWAY RESTORATION 
 

Concrete driveways shall be restored with 6 inches of 3,000 psi concrete with W2.5 X 
W2.5, 6X6 wire mesh.  Place ½ inch expansion joint between back of curb and new 
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concrete.  Area beneath restoration shall be mechanically tamped prior to placing 
concrete. 

 
3.08 CONCRETE SIDEWALK RESTORATION 

 
Concrete sidewalks across driveways shall be restored with 6 inches of 3,000 psi concrete 
with W2.5 X W2.5, 6X6 wire mesh.  Place ½ inch expansion joint between back of curb 
and new concrete.  Area beneath restoration shall be mechanically tamped prior to placing 
concrete. 
 
Concrete sidewalks outside of driveways shall be restored with 4 inches of 3,000 psi 
concrete per FDOT Design Standards, Sections 522 & 310 

 
 

END OF SECTION 
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SECTION 03350 CONCRETE FINISHES 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
  

Furnish all labor, materials, equipment and incidentals required to finish cast-in-place 
concrete surfaces as specified herein. 

 
1.02 SUBMITTALS 
 

Submit to the County as provided in the Contract Documents, the proposed chemical 
hardener manufacturer's surface preparation and application procedures. 

 
1.03 SCHEDULE OF FINISHES 
 

A. Concrete for the Project shall be finished in the various specified manners either to remain 
as natural concrete or to receive an additional applied finish or material under another 
Section. 

 
B. The base concrete for the following conditions shall be finished as noted and as further 

specified herein: 
 

1. Exterior, exposed concrete slabs and stairs - broomed finish. 
2. Interior, exposed concrete slabs - steel trowel finish. 
3. Concrete on which process liquids flow or in contact with sludge - steel trowel 

finish. 
4. Concrete where not exposed in the finished work and not scheduled to receive an 

additional applied finish or material - off-form finish.  
5. Provide concrete surfaces to be left exposed such as walls, columns, beams and 

joists with smooth rubbed finish. 
 
1.04 RESPONSIBILITY FOR CHANGING FINISHES 
 

A. The surface finishes specified for concrete to receive additional applied finishes or 
materials are the finishes required for the proper application of the actual products 
specified under other Sections.  Where different products are approved for use, it shall be 
the Contractor's responsibility to determine if changes in finishes are required and to 
provide the proper finishes to receive these products. 

 
B. Changes in finishes made to accommodate product different from those specified shall be 

performed at no additional cost to the County.  Submit the proposed new finishes and their 
construction methods to the County for approval. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Portland cement and component materials required for finishing the concrete surfaces 
shall be as specified in the Contract Documents. 

 
B. Hardener shall be Lapidolith as manufactured by Sonneborn Building Products or 

approved equal.  Hardener shall be used on all floors, stair treads and platforms. 



100% Spec Tara20.docx 187 / 203 

 
PART 3 EXECUTION 
 
3.01 FORMED SURFACES 

 
A. Forms shall not be stripped before the concrete has attained a strength of at least 50 

percent of the ultimate design strength. This is equivalent to approximately five "100 day-
degrees" of moist curing. 

 
B. Care shall be exercised to prevent damaging edges or obliterating the lines of chamfers, 

rustications, or corners when removing the forms or doing any work adjacent thereto. 
 
C. Clean all exposed concrete surfaces and adjoining work stained by leakage of concrete, to 

the satisfaction of the County. 
  
D. Off-form finish. Fins and other projections shall be removed as approved. Tie cone holes 

and other minor defects shall be filled with non-shrink grout specified under the Contract 
Documents. 

 
3.02 FLOORS AND SLABS 
 

A. Floors and slabs shall be screeded to the established grades and shall be level with a 
tolerance of 1/8-inch when checked with a 10 foot straight edge, except where drains 
occur, in which case floors shall be pitched to drains as indicated. Failure to meet either of 
above shall be cause for removal, grinding, or other correction as approved by the County. 

 
B. Following screeding as specified above, power steel trowel as follows: 
 

1. Immediately after final screeding, a dry cement/sand shake in the proportion of 2-
sacks of portland cement to 350-pounds of coarse natural concrete sand shall be 
sprinkled evenly over the surface at the rate of approximately 500 pounds per 
1,000 square feet of floor.  Neat, dry cement shall not be sprinkled on the surface.  
This shake shall be thoroughly floated into the surface with an approved disc type 
power compacting machine weighing at least 200 pounds if a 20-inch disc is used 
or 300 pounds if a 24-inch disc is used (such as a "Kelly Float" as manufactured by 
the Weisner-Rapp Corporation of Buffalo, New York).  A mechanical blade-type 
float or trowel is not acceptable for this work. 

 NOTE: This operation (application of the cement/sand shake) may be eliminated at 
the discretion of the County if the base slab concrete exhibits adequate fattiness 
and homogeneity. 

2. In lieu of power steel troweling, small areas as defined by the County shall be 
compacted by hand steel troweling with the dry cement/sand shake as ordered. 

3. The floor or slab shall be compacted to a smooth surface and the floating operation 
continued until sufficient mortar is brought to the surface to fill all voids.  The 
surfaces shall be tested with a straight edge to detect high and low spots which 
shall be eliminated. 

4. Compaction shall be continued only until thorough densification is achieved and a 
small amount of mortar is brought to the surface.  Excessive floating shall be 
avoided. 

 
C. After Paragraph 3.02 A and B procedures are accomplished, floors and slabs for particular 

conditions shall be completed as scheduled in one of the following finishes: 
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1. Wood float finish.  Hand wood float, maintaining the surface tolerance to provide a 
grained, nonslip finish as approved. 

2. Broomed finish.  Hand wood float maintaining the surface tolerance and then 
broom with a stiff bristle broom in the direction of drainage to provide a nonslip 
finish as approved. 

3. Steel trowel finish.  Hand steel trowel to a perfectly smooth, hard even finish free 
from high or low spots or other defects as approved. 

 
D. Floors, stair treads and platforms shall be given a floor hardener. Application shall be 

according to manufacturer's instructions. 
 
3.03 APPROVAL OF FINISHES 
 

A. All concrete surfaces will be inspected during the finishing process by the County. 
 
B. Surfaces which, in the opinion of the County, are unsatisfactory shall be refinished or 

reworked until approved by the County. 
 
 

END OF SECTION 
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SECTION 03410 PRECAST CONCRETE STRUCTURES 
 

PART 1 GENERAL 
 

1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all materials, labor and equipment and construct valve vaults, 
meter vaults, concrete pipe and accessory items, consisting of precast sections as shown 
on the Drawings and as specified herein. 

 
B. The forms, dimensions, concrete and construction methods shall be approved by the 

County in advance of construction. 
 
C. These Specifications are intended to give a general description of what is required, but do 

not purport to cover all of the structural design details which will vary in accordance with 
the requirements of the plans.  It is, however, intended to cover the furnishing, shop 
testing, delivery and complete installation of all precast structures whether specifically 
mentioned in these Specifications or not. 

 
D. The supplier of the precast items shall coordinate his work with that of the Contractor to 

insure that the units will be delivered and installed in the excavation provided by the 
Contractor, in accordance with the Contractor's construction schedule. 

 
E. The Contractor will ensure coordination of the precast structures fabrication with the  

supplier to achieve the proper structural top slab openings, spacings and related 
dimensions for the selected equipment frames and covers.  The top slabs, frames, 
covers, and subsurface  structures outside of roadways shall be capable of live load of 
300 pounds per square foot unless noted othewise.  

 
F. All interior surfaces of valve vaults and meter vaults shall be painted with two coats of coal 

tar epoxy paint dry film thickness of 8 mils each coat, as approved by the County. 
 

1.02 SUBMITTALS 
 
A. Submit to the County in accordance with the Contract Documents, shop drawings 

showing details of construction, reinforcing, and joints. 
 
B. Shop Drawings 

 
1. Content 

a. Dimensions and finishes. 
b. Estimated camber. 
c. Reinforcing and connection details. 
d. Lifting and erection inserts. 
e. Other items cast into members. 

2. Show location of unit by same identification mark placed on member. 
3. Include design calculations. 

 
C. Manufacturer's Literature:  Manufacturer's recommended installation instructions. 

 
D. Manufacturer's certificates of material conformance with Specifications. 
 
E. Test Reports:  Reports of tests on concrete.  A minimum of three compression test 
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cylinders will be required for each pour. 
 
1.03 INSPECTION 
 

A. The quality of all materials, the process of manufacture and the finished sections shall be 
subject to inspection and approval by the County, or other representatives of the County.  
Such inspection may be made at the place of manufacture, or at the site after delivery, or at 
both places and the sections shall be subject to rejection at any time due to failure to meet 
any of the Specification requirements; even though sample sections may have been 
accepted as satisfactory at the place of manufacture.  Sections rejected after delivery to the 
project site shall be marked for identification and shall be removed from the project site at 
once.  All sections which have been damaged after delivery will be rejected and if already 
installed, shall be acceptably repaired, if permitted, or removed and replaced entirely at the 
Contractor's expense. 

 
B. At the time of inspection, the sections will be carefully examined for compliance with the 

applicable ASTM designation and these Specifications and with the approved manufacturer's 
drawings.   

 
1. All sections shall be inspected for general appearance, dimension, "scratch-

strength", blisters, cracks, roughness, soundness, etc.  The surface shall be dense 
and close-textured. 

2. All sections shall meet the manufacturing tolerance requirements of ASTM C-478 
or the following casting tolerances, whichever are more severe: 
 
Wall Thickness + 3/8" 
Inside Diameter + 3/8" 
Outside Diameter + 1/2" 
Height or Length + 3/8" 

 
C. Imperfections may be repaired, subject to the approval of the County, after demonstration by 

the manufacturer that strong and permanent repairs result.  Repairs shall be carefully 
inspected before final approval.  Cement mortar used for repairs shall have a minimum 
compressive strength of 4,000 psi at the end of 7 days and 5,000 psi at the end of 28 days, 
when tested in 3-inch by 6-inch cylinders stored in the standard manner.  Epoxy mortar may 
be utilized for repairs subject to the approval of the County. 

 
PART 2 PRODUCTS 
 
2.01 PRECAST CONCRETE SECTIONS 
 

A. Joints between precast concrete sections shall be set by plastic shims and filled with non-
metallic non-shrink grout as specified in the Contract Documents and shown on the 
Drawings.  

  
B. The top slab sections shall be fitted with water tight hatches  as specified in the 

Construction Drawings.  The frames and covers will be sized for the openings shown on the 
Contract Drawings. 

 
C. The various precast sections shall have the inside dimensions and minimum thickness of 

concrete as indicated on the Drawings.  All precast and cast-in-place concrete members shall 
conform to the Building Code Requirements for Reinforced Concrete ACI 318 and applicable 
ASTM Standards. 
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D. Fillets shall be provided and installed in the wet wells as shown on the Drawings.  They shall 

be constructed using concrete fill and shall conform to the Contract Documents. 
 

E. Precast structures shall be constructed to the dimensions as shown on the Drawings and as 
specified in these Specifications.  Flow channels, inverts, and benches in manholes shall be 
precast, not constructed after installation.  Provide a true curve of the largest radius possible 
for changes in direction of sewer and entering branch or branches. 

 
F. Type II cement shall be used, typically at a compressive strength of 4,000 psi, except as 

otherwise approved. 
 

G. The date of manufacture and the name or trademark of the manufacturer shall be clearly 
marked on the inside of each precast section. 

 
H. Sections shall be cured by an approved method and shall not be shipped until at least seven 

(7) days after having been fabricated. 
 

I. Each precast section manufactured in accordance with the Drawings shall be clearly marked 
to indicate the intended installation location.  The Contractor shall be responsible for the 
installation of the correct precast sections in their designated locations. 

 
J. Wet wells, and manholes receiving flow from lift stations shall be precast with a cast in place 

PVC protective liner. 
 

1.  The prefabricated wetwell or manhole liner shall be a non-load bearing component 
installed and adequately anchored inside a new precast concrete wetwell or 
manhole riser during the concrete casting process at the concrete precaster's 
manufacturing facility.  The liner must be fully supported during the casting 
process.   

2.  The liners shall be resistant to the chemical environment normally found in the 
gravity wastewater transmission systems to which they will be exposed. 

3.  The liner shall have a warranty against defect in material and workmanship for a 
period of three years. 

4. After assembly and installation, in the field, all internal seams are to be sealed by 
bonding or welding per the manufacturer's standard method and details. 

5. Any repairs or other modifications to the liner, such as patching or sealing PVC 
sleeves used for pipe penetrations of the structure, shall sealed by bonding or 
welding per the PVC liner manufacturer’s standard methods and details. 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. The Contractor shall be responsible for handling ground water  to provide firm, dry 
subgrade for the structure, shall prevent water rising on new poured-in-place concrete or 
grouted joint sections within 24 hours after placing and shall guard against flotation or 
other damage resulting from ground water or flooding. 

 
B. A minimum of an 8-inch shell base compacted layer of washed shell or crushed stone 

shall be placed as a foundation for the wet well base slabs and valve and/or meter vault 
pits. 
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C. Backfill materials around the wet well and above the pipe bedding shall be select material 
as specified in the Contract Documents. 

 
D. Precast bases, conforming to all requirements of ASTM C478 and above listed 

requirements for precast sections, may be used. 
 
E. The structure shall not be set into the excavation until the installation procedure and 

excavation have been approved by the County. 
 
F. The base may be cast-in-place concrete placed on a thoroughly compacted crushed rock 

subbase.  The tops of the cast-in-place  bases shall be shaped to mate with the precast 
barrel section  and shall be adjusted in grade so that the top slab section is  at the 
approximately correct elevation. 

 
G. Precast concrete structure sections shall be set so as to be vertical and with sections in 

true alignment with a 1/4-inch maximum tolerance to be allowed.  The outside and inside 
joint shall be filled with a non-shrink grout and finished flush with the adjoining surfaces.  
Allow joints to set for 24 hours before backfilling.  Backfilling shall be done in a careful 
manner, bringing the fill up evenly on all sides.  The Contractor shall install the precast 
sections in a manner that will result in a watertight joint.  Leaking joints are not acceptable. 

 
H. Holes in the concrete sections required for handling or other purposes shall be plugged 

with a non-shrink grout or by grout in combination with concrete plugs. 
 
I. Where holes must be cut in the precast sections to accommodate pipes, cutting shall be 

done prior to setting them in place to prevent any subsequent jarring which may loosen 
the mortar joints. 

 
J. Frames and hatches specified and furnished shall be cast in the cover slab prior to setting.  

Normal installation shall include 6” to 12” of concrete grade rings between the top of the 
cone section and the cover plate ring slab. 

 
ASTM A48-74, or most recent revision, Specification for Gray Iron Castings, Class 30 or 
Grade 60-45-10 Ductile Iron meeting the requirements of ASTM A536-72, or most recent 
revision, Specification for Ductile Iron Castings. Cast in a true symmetrical pattern of 
tough, dense and even grained iron, free from warping, scales, lumps, blisters, sandholes, 
or any defects of any kind.  Provide indented pattern lids with lettering as shown on the 
Drawings.  Machine or grind frames and lids at touching surfaces to provide firm seats and 
prevent rocking.  Remove and replace any set not matching perfectly.  All frames and 
covers shall be designed to withstand an HS20-44 wheel loading as defined by AASHTO 
specifications. 

 
K. Manhole inserts:  Watertight manhole inserts shall be required for all sanitary sewer 

manholes installed.  Inserts shall be as manufactured by FRW Industries, Conroe, Texas, 
or approved equal. Inserts shall be complete with a self-cleaning relief valve.  Relief 
valves shall operate on a pressure differential of 1/2 psi.  Neoprene gaskets shall be 
installed under the insert lip to insure a leakproof seal. 

 
L. Penetrations and connections into precast or existing structures shall be accomplished by 

rotary core boring. 
 
M. Cast in place liners shall be repaired, fitted around penetrations, sealed at joints, etc. in 

accordance with the manufacturer’s recommendations for that liner.  As a general rule, 
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repairs, sleeves and patches shall be welded in place, glues and sealants shall nt be used 
unless approved by the manufacturer. 

 
3.04 TESTING 
  

A. After constructed to its finished height and before being backfilled, each manhole shall be 
tested for water tightness. 

 
1. Plug pipe lines and perform vacuum test.  Observing all recommended safety 

measures induce a backpressure of 5.0 p.s.i. equivalent to 10" Hg (mercury).  The 
manhole assembly is considered satisfactory if the vacuum loss is less than 1" Hg  
for the length of time listed in the following table: 

 
 

Time of Test in Seconds 
 

Depth 
Feet 

Manhole Diameter in Feet 

 
4 

 
5 

 
6 

4 
8 

12 
16 
20 
24 

10 
20 
30 
40 
50 
60 

13 
26 
39 
52 
65 
78 

16 
32 
48 
64 
80 
96 

 
T 

 
5 

 
6.5 

 
8 

 
 

Note:  Add "T" seconds for each additional 2'- of depth. 
 

B. Failure to pass this test requires the Contractor to correct the problems and retest.  The 
Contractor will replace leaking gaskets and/or concrete sections and retest the completed 
manhole.  No manhole will be accepted without successfully passing this test. 

 
 

END OF SECTION 
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DIVISION 5   METALS 
 

SECTION 05500 MISCELLANEOUS METAL 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish all labor, equipment and incidentals required and install covers, grates, frames 
and other miscellaneous metals as shown on the Drawings and specified herein.  The 
miscellaneous metal items include but are not limited to the following: 

 
1. All metal frames, ladders, stairs, stair rails, floor opening frames including gratings 

and supports. 
2. Prefabricated access hatches and frames. 
3. Anchors and anchor bolts except those specified to be furnished with all 

equipment. 
4. Railings, posts and supports both interior and exterior. 
5. Cast iron frames, covers, grates, drain leaders and drains. 
6. Bridge crane track supports. 
7. Stair nosings, steel plates, overhead steel door frames, angle frames, plates and 

channels. 
8. Exterior H.V.A.C. hoods. 
9. Pump guide rail system. 

 
1.02 COORDINATION 
 

A. The work in this Section shall be completely coordinated with the work of other Sections.  
Verify at the site both the dimensions and work of other trades adjoining items of work in 
this Section before fabrication and installation of items herein specified. 

 
B. Furnish to the pertinent trades all items included under this Section that are to be built into 

the work of other Sections. 
 
1.03 SHOP DRAWINGS AND SAMPLES 
 

A. Detail drawings, as provided for in the Contract Documents, showing sizes of members, 
method of assembly, anchorage, and connection to other members shall be submitted to 
the County for approval before fabrication. 

 
B. Samples shall be submitted at the request of the County for concurrent review with Shop 

Drawings. 
 
1.04 FIELD MEASUREMENTS 
 

A. Field measurements shall be taken at the site to verify or supplement indicated 
dimensions and to insure proper fitting of all items. 

 
1.05 REFERENCED SPECIFICATIONS 
 

A. Unless otherwise specified, materials shall conform to the following: 
 

Structural Steel ASTM A36 
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Welded & Seamless Steel Pipe ASTM A53 
Gray Iron Castings ASTM A48, Class 30 
Galvanizing, general ASTM A123 
Galvanizing, hardware ASTM A153 
Galvanizing, assemblies ASTM A386 
Aluminum (Extruded Shapes) 6061-T6 (Alum. alloy) 
Aluminum (Extruded Pipe) 6061-T6 (Alum. alloy) 
Aluminum Bar Structural 6061-T6 (Alum. alloy) 
Bolts and Nuts ASTM, A307 
Stainless Steel Bolts, Fasteners AISI, Type 316 
Stainless Steel Plate and Sheet, Wire AISI, Type 316 
Welding Rods for Steel AWS Spec. for Arc Welding 

 
PART 2 PRODUCTS 
 
2.01 ANCHORS, BOLTS AND FASTENING DEVICES 
 

A. Anchors, bolts, etc., shall be furnished as necessary for installation of the work of this 
Section. 

 
B. Compound masonry anchors shall be of the type shown or required and shall be equal to 

Star Slug in compounded masonry anchors manufactured by Star Expansion Industries, 
equal by Phillips Drill Co., Rawlplug, or equal.  Anchors shall be minimum "two unit" type. 

 
C. The bolts used to attach the various members to the anchors shall be the sizes shown or 

required.  Stainless steel shall be attached to concrete or masonry by means of stainless 
steel machine bolts and iron or steel shall be attached with steel machine bolts unless 
otherwise specifically noted. 

 
D. For structural purposes, unless otherwise noted, expansion bolts shall be Wej-it "Ankr-

Tite", Phillips Drill Co. "Wedge Anchors", or Hilti "Kwik-Bolt".  When length of bolt is not 
called for on the Drawings, the length of bolt provided shall be sufficient to place the 
wedge portion of the bolt a minimum of 1-inch behind the reinforcing steel within the 
concrete.  Material shall be as noted on the Drawings.  If not listed, all materials shall be 
stainless steel. 

 
2.02 ALUMINUM ITEMS 
 

A. Aluminum gratings shall be of serrated I-Bar Aluminum Alloy 6061-T6, fabricated to the 
depths and thicknesses shown on the Drawings and shall be Reliance Steel Products 
Company, I-Lok Type 7/8 R4 Aluminum Grating; IKG Industries, "Galok" Aluminum I-Bar 
Grating Type S194-I, or equal.  All openings 2 inches and greater in diameter shall be 
banded with a bar of the same depth and thickness as the main bearing bars of the 
grating, or furnished with continuous cross bridges.  Each cut bar shall be welded to the 
band if banding is utilized.  The ends of all grating sections shall be likewise banded.  
Clamps and bolts used for attaching grating to supporting members shall be stainless 
steel.  All grating shall be clamped unless noted otherwise.  Clamps shall be as 
recommended by the manufacturer. 

 
B. Stair treads shall be as specified above for grating and shall have abrasive nonslip nosing. 
 
C. Aluminum nosing at concrete stairs shall be an extrusion of 4-inch minimum width with 

abrasive filled and shall be Wooster Products, Inc., Alumogrit Treads, Type 116; equal by 
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Barry Pattern and Foundry Co.; Andco; or equal.  Embedded anchors shall be furnished 
with a minimum of three anchors per tread. 

 
D. Aluminum ladders shall be fabricated to the dimensions and details and installed as 

shown on the Drawings.  Treads to be of cast aluminum by Dixie Metals, Inc. of Fort 
Lauderdale, Florida or equal. 

 
E. Aluminum Handrails, Mechanically Fastened Type: 

 
1. All aluminum mechanically fastened type pipe handrails and guardrails shall be 

clear anodized aluminum finish and installed as specified herein and indicated on 
the Drawings. Handrails shall be made of nominal 1-1/2 inches inside diameter 
pipe (Schedule  40)  fabricated or  seamless   6063-T6 alloy.  The supplier of the 
handrail system shall supply all necessary fittings, rackets, transition, corner and 
connector pieces, toeboards, protective gaskets, etc., for a complete job at the 
locations, indicated on the Drawings.  All mounting hardware including bolts, studs, 
nuts, etc., shall be stainless steel Type 316.  Bends shall be smooth and accurate 
to the details shown.  Railings shall be the "Rigid Rail System" as manufactured by 
Reynolds Aluminum of Reynolds Metal Company as Reynolds II pipe railing 
system or the "Connectorail System" as manufactured by Julius Blum & Co., Inc., 
Carlstadt, New Jersey.  The handrail systems shall comply with all OSHA and D 
Section 1208.2 of the Standard Building Code. 

2. Spacing of posts where posts are required shall be as noted on shop drawings, but 
in all cases, shall be uniform and shall not exceed the requirements of OSHA and 
Section 1208.2 of the Standard Building Code.  Shorter spacing may be used 
where required to maintain the maximum spacing.  The fabricator of the aluminum 
handrail and guardrail system shall be responsible for the design and preparation 
of shop drawings and design calculations (signed and sealed by Florida 
Registered Engineer) to meet OSHA requirements and Section 1208.2 of Standard 
Building Code. 

3. All railings shall be erected in line and plumb. Field splicing and expansion 
compensation shall be accomplished using internal splice sleeves.  Make 
provisions for removable railing sections as detailed and where shown on the 
Drawings. 

4. Where handrail or guardrail posts are set in concrete as per the manufacturer's 
requirements the posts shall be set into aluminum sheeves cast in the concrete 
and firmly cemented with 1651 epoxy resin by E-Bond Epoxies, Oakland Park, 
Florida, Moulded Reinforced Plastics, Inc., Fort Lauderdale, Florida or equal.  
Collars shall be placed on the posts and fastened in place, as shown and as 
detailed on approved shop drawings. 

5. Where handrail is supported from structural members, it shall be done by the use 
of approved sockets, flanges, brackets, or other approved means which will 
provide neat and substantial support for the pipe railing. 

6. All railing shall be properly protected by paper, or by an approved coating or by 
both against scratching, splashes or mortar, paint, or other defacements during 
transportation and erection and until adjacent work by other trades has been 
completed. 

  
F. Toeboards:  Contractor shall furnish and install aluminum toeboards conforming to latest 

OSHA requirements on all railings and other locations where indicated on the Drawings. 
 

1. Toeboards shall consist of an extruded 6063-T6 aluminum shape bolted by means 
of a pipe clamp to the railing posts without requiring any drilling or welding of the 
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toeboard to the railing posts as manufactured by Reynolds Aluminum, Julies Blum 
& Company, Thompson Fabricating Company or equal.  Toeboards shall have 
pitched top and tear drop bottom to prevent accumulation of dirt, or other material. 

2. All fastening hardware shall be Type 316 stainless steel. 
 
G. Kickplates, if required, shall be fabricated and installed as shown on the Drawings. 
 
H. Aluminum safety gate shall be fabricated of extruded aluminum. 
 
I. Prefabricated checkerplate aluminum floor hatches shall be Type "JD", or "KD" as 

manufactured by Bilco Co., Babcock-Davis Associates, Inc.; Type "AM" Inland-Ryerson 
Construction Products Co., Milcor Division; or equal, sized as shown.  Hatches with either 
dimension over 3 feet-6 inches shall be double leaf type.  Hatches shall be designed for a 
live load of 300 pounds per square foot.  Hatches shall be watertight. 

 
J. Ship ladders shall be of all aluminum construction as detailed.  Treads shall have abrasive 

nosing as manufactured by Reliance Steel Products Co., IKG Industries, or equal. 
 
K. Checkplate aluminum cover plates shall be fabricated to the details shown and installed at 

the locations shown. 
 
L. Structural aluminum angle and channel door frames shall be provided as shown on the 

Drawings and shall be anodized.  Frames shall be fabricated with not less than three 
anchors on each jamb. 

 
M. Miscellaneous aluminum shapes and plates shall be fabricated as shown.  Angle frames 

for hatches, beams, grates, etc., shall be furnished complete with welded strap anchors 
attached.  Furnish all miscellaneous aluminum shown, but not otherwise detailed.  
Structural shapes and extruded items shall conform to the detail dimensions on the Plans 
within the tolerances published by the American Aluminum Association. 

 
2.03 STEEL ITEMS 
 

A. Sleeves shall be steel or cast iron pipe in walls and floors with end joints as shown on the 
Drawings.  All pipe sleeves shall have center anchor around circumference as shown. 

 
B. Miscellaneous steel pipe for sleeves and lifting attachments and other uses as required 

shall be Schedule 40 pipe fabricated according to the details as shown on the Drawings. 
 
C. Miscellaneous steel shall be fabricated and installed in accordance with the Drawings and 

shall include:  beams, angles, support brackets, closure angles in roof at edge of T-
beams; base plates to support ends of T-beams; door frames; splice plates, anchor bolts; 
lintels and any other miscellaneous steel called for on the Drawings and not otherwise 
specified. 

 
2.04 CAST IRON ITEMS 
 

A. Outside pipe clean-out frames and covers shall be heavy duty, R-6013-R-6099 series as 
manufactured by Neenah Foundry Co., or equal.  All outside pipe clean-outs shall be 6-
inch diameter. 

 
B. Frames and covers for valve vaults and manholes shall be of a good quality, strong, tough 

even grained cast iron except as otherwise specified below.  Castings shall be as 
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manufactured by the U. S. Foundry, Neenah Foundry, Mechanics Iron Foundry, or equal.  
Covers to have letters "WATER", "SEWER" or "DRAIN", as applicable, embossed on top. 

 
PART 3 EXECUTION 
 
3.01 FABRICATION 
 

A. All miscellaneous metal work shall be formed true to detail, with clean, straight, sharply 
defined profiles and smooth surfaces of uniform color and texture and free from defects 
impairing strength or durability. 

 
B. Connections and accessories shall be of sufficient strength to safely withstand stresses 

and strains to which they will be subjected.  Steel accessories and connection to steel or 
cast iron shall be steel, unless otherwise specified.  Threaded connections shall be made 
so that the threads are concealed by fitting. 

 
C. Welded joints shall be rigid and continuously welded or spot welded as specified or 

shown.  The face of welds shall be dressed flush and smooth.  Exposed joints shall be 
close fitting and jointed where least conspicuous. 

 
D. Welding of parts shall be in accordance with the Standard Code of Arc and Gas Welding 

in Building Construction of the AWS and shall only be done where shown, specified, or 
permitted by the County.  All welding shall be done only by welders certified as to their 
ability to perform welding in accordance with the requirements of the AWS Code.  
Component parts of built-up members to be welded shall be adequately supported and 
clamped or held by other adequate means to hold the parts in proper relation for welding. 

 
E. Welding of aluminum work shall be on the unexposed side as much as possible in order to 

prevent pitting or discoloration. 
 
F. All aluminum finish exposed surfaces, except as specified below, shall have 

manufacturer's standard mill finish.  Aluminum handrails shall be given an anodic oxide 
treatment in accordance with the Aluminum Association Specification AA-C22-A41.  A 
coating of methacrylate lacquer shall be applied to all aluminum shipment from the factory. 

 
G. Castings shall be of good quality, strong, tough, even-grained, smooth, free from scale, 

lumps, blisters, sand holes, and defects of any kind which render them unfit for the service 
for which they are intended.  Castings shall be thoroughly cleaned and will be subjected to 
a hammer inspection in the field by the County.  All finished surfaces shown on the 
Drawings and/or specified shall be machined to a true plane surface and shall be true and 
seat at all points without rocking.  Allowances shall be made in the patterns so that the 
thickness specified or shown shall not be reduced in obtaining finished surfaces.  Castings 
will not be acceptable if the actual weight is less than 95 percent of the theoretical weight 
computed from the dimensions shown.  The Contractor shall provide facilities for weighing 
castings in the presence of the County showing true weights, certified by the supplier. 

  
H. All steel finish work shall be thoroughly cleaned, in accordance with the Contract 

Documents, of all loose mill scale, rust, and foreign matter before shipment and shall be 
given one shop coat of primer compatible with finish coats specified in Painting Section 
after fabrication but before shipping.  Paint shall be applied to dry surfaces and shall be 
thoroughly and evenly spread and well worked into joints and other open spaces.  
Abrasions in the field shall be touched up with primer immediately after erection.  Final 
painting is specified in the Contract Documents. 
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I. Galvanizing, where required, shall be the hot-dip zinc process after fabrication.  Following 

all manufacturing operations, all items to be galvanized shall be thoroughly cleaned, 
pickled, fluxed, and completely immersed in a bath of molten zinc.  The resulting coating 
shall be adherent and shall be the normal coating to be obtained by immersing the items 
in a bath of molten zinc and allowing them to remain in the bath until their temperature 
becomes the same as the bath.  Coating shall be not less than 2 oz. per sq. ft. of surface. 

 
3.02 INSTALLATION 
 

A. Install all furnished items imbedded in concrete or other masonry.  Items to be attached to 
concrete or masonry after such work is completed shall be installed in accordance with the 
details shown.  Fastening to wood plugs in masonry will not be permitted.  All dimensions 
shall be verified at the site before fabrication is started. 

 
B. All steel surfaces to come in contact with exposed concrete or masonry shall receive a 

protective coating of an approved heavy bitumastic troweling mastic applied in accordance 
with the manufacturer's instructions prior to installation or provide a 1/32-inch neophrene 
gasket between the steel surface and the concrete or masonry. 

 
C. Where aluminum is embedded in concrete, apply a heavy coat of approved bitumastic 

troweling mastic in accordance with the manufacturer's instructions prior to installation. 
 
D. Where aluminum contacts masonry or concrete, provide a 1/32-inch neophrene gasket 

between the aluminum and the concrete or masonry. 
 
E. Where aluminum contacts a dissimilar metal, apply a heavy brush coat of zinc-chromate 

primer and provide a 1/32-inch neoprene gasket between the aluminum and the dissimilar 
metal. 

 
Where aluminum contacts wood, apply two coats of aluminum metal and masonry paint to 
the wood. 

 
 

END OF SECTION 



100% Spec Tara20.docx 200 / 203 

SECTION 05550 AIR RELEASE ENCLOSURE 
 
PART 1 GENERAL 

1.01 SCOPE OF WORK 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install the above ground air release enclosure as listed in the specifications and as shown 
on the Drawings. 

1.02 RELATED WORK 
 

The contractor shall be responsible for any related work necessary for the proper 
installation of enclosure. This shall include, but is not limited to, any required bypass 
pumping, any required earthwork and any required concrete work.  

1.03 SUBMITTALS 
 

A. Submit to the County shop drawings and schedules of all enclosure systems and 
appurtenances required. Submit design data and specification data sheets listing all 
parameters used in the enclosure system design. 

 
B. Submit to the County the name of the enclosure supplier and a list of materials to be 

furnished. 

1.04 REFERENCE STANDARDS 
 

A. American Water Works Association (AWWA). 
 
B. American Society for Testing and Materials (ASTM). 
 
C. Where reference is made to the above standard, the revision in effect at the time of bid 

opening shall apply. 

1.05 QUALITY ASSURANCE 
 

The enclosure manufacturer shall be a company specializing in the manufacture of such 
enclosures with at least five (5) years of successful field experience and being lab certified 
as meeting A.S.S.E 1060 requirements. 

1.06 DELIVERY, STORAGE AND HANDLING 
 

A. Care shall be taken in shipping, handling and placing to avoid damaging.  Any material 
damaged in shipment shall be replaced as directed by the County. 

 
B. Any material showing deterioration, or which has been exposed to any other adverse 

storage condition that may have caused damage, even though no such damage can be 
seen, shall be marked as rejected and removed at once from the work. 

 



100% Spec Tara20.docx 201 / 203 

PART 2 PRODUCTS 

2.01 GENERAL 
 

 All enclosures shall comply with the standard detail for shape and size and shall include a 
24”W x 30”H access door with a hasp for a padlock. The enclosure shall be securely 
attached to a concrete base with anchor brackets installed on the interior of the enclosure, 
through the flange base of the enclosure itself or through a stainless steel anchor hinge. 

2.02 ALUMINUM ENCLOSURE 
 

A. The roof, walls and access panels shall be constructed of mill finish aluminum, ASTM 
B209, solid sheet construction, with a wall thickness of one eighth inch.  

 
B. All structural members shall be aluminum. No wood or "particle board" shall be allowed in 

assembly.   
 
C. Multi-sectional enclosures shall fit together with overlapping "tongue and groove" joints 

and be secured internally with mechanical fasteners.  
 
D. All assembly fasteners shall be stainless steel or aluminum. 

2.03 STAINLESS STEEL ENCLOSURE 
 

A. The roof, walls and access panels shall be constructed stainless steel, type 316, solid 
sheet construction, with a wall thickness of one eighth inch.  
 

B. All structural members shall be stainless steel. No wood or "particle board" shall be 
allowed in assembly.   

 
C. Multi-sectional enclosures shall fit together with overlapping "tongue and groove" joints 

and be secured internally with mechanical fasteners.  
 
D. All assembly fasteners shall be stainless steel. 
 

 2.04 FIBERGLASS ENCLOSURE 
 

A. Enclosure shall be a 1 piece molded fiberglass enclosure with a base flange for mounting 
to the concrete slab and a full recessed door opening with a lip.  Enclosure shall be by 
Allied Molded Products, or approved equal.  Color shall be as directed by the County. 

 
B. Full length piano style hinge, door latch, padlock hasp and all bolts and other hardware 

shall be of stainless steel. 
 
PART 3 EXECUTION 

3.01 INSTALLATION 
 

Enclosure shall be assembled and mounted plumb, level and square on the concrete pad 
according to the manufacturer’s instructions and the contract drawings.  
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END OF SECTION 
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