
INVITATION FOR BID 
IFB 17-12940V 

FORCE MAIN 27-A REHABILITATION 
53RD AVENUE WEST FROM 25TH TO 34TH STREET WEST 

BRADENTON, FL 
(Project No. 404-6023180) 

Manatee County, a political subdivision of the State of Florida, (hereinafter "County") will receive 
sealed bids from individuals, corporations, partnerships, and other legal entities organized under 
the laws of the State of Florida or authorized to conduct business in the State of Florida. 

NON-MANDATORY INFORMATION CONFERENCE 
In order to ensure all prospective bidders have sufficient information and understanding of 
County's needs, an Information Conference will be held at: 3~OO PM on September 27, 2017 
at the Public Works Department, 1022 26th Avenue East, Bradenton, FL 34208, Conference 
Room 1. Attendance is not mandatory. but is highly encouraged. 

DEADLINE FOR CLARIFICATION REQUESTS: 5·00 PM, October la, 2017 
Reference Bid Article A.06 

BID OPENING TIME AND DATE DUE: 3:00 PM on October 27. 2017 

FOR INFORMATION CONTACT: 
Olga Valcich. CPPB. Contract Specialist 

(941) 749-3055 
Olga.Valcich@mymanatee.ora 

Manatee County Financial Management Department 
Procurement Division 

AUTHORIZED FOR RELEASE, ~ 
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A.01 OPENING LOCATION 

SECTION A 
INFORMATION TO BIDDERS 

Sealed bids will be publicly opened at the Manatee County Procurement Division. 
1112 Manatee Avenue West. Suite 803. Bradenton. Florida 34205 in the presence 
of County officials at the time and date stated, or soon thereafter. All bidders or their 
representatives are invited to attend the sealed bid opening. 

Any bids received after the stated time and date will not be considered. It shall be the 
sole responsibility of the bidder to have their bid delivered to the Manatee County 
Procurement Division for receipt on or before the stated time and date. Bidder shall be 
solely and strictly responsible for its timely delivery to the Procurement Division. Bids 
delayed by mail, courier, or bids delayed for any other reason, shall not be considered, 
shall not be opened at the public opening, and arrangements shall be made for their 
return at the bidder's request and expense. 

A.02 SEALED & MARKED 
Bids shall be submitted in duplicate, one original (marked Origina/) and one 
copy/copies (marked Copy) of your signed bid shall be submitted in one sealed 
package, clearly marked on the outside "Sealed Bid 17-12940V. Force Main 27-A 
Rehabilitation. 53RD Avenue West from 25th St to 34th Street West. Bradenton. FL 
(Prolect No. 404-6023180)" along with your company name. 

For your convenience, a mailing label is provided with this Invitation for Bid (IFB) 
package. Or, you may address the package as follows: 

Manatee County Procurement Division 
1112 Manatee Avenue West, Suite 803 
Bradenton, Florida 34205 
Sealed Bid 17-12940V. Force Main 27-A Rehabilitation. 53RD 

Avenue West from 25th St to 34th Street West. Bradenton. FL (Prolect No. 404· 
6023180)' 

All blank spaces on the bid form must be filled in as noted with amounts extended and 
totaled and no changes shall be made in the wording of the forms or in the items 
thereupon. In the event a change is made in your submittal, the bidder shall write its 
initials by the change. Any bid may be rejected which contains any omissions, 
alterations, irregularities of any kind, or which shall in any manner fail to conform to the 
requirements of this IFB. 

A bid made by an individual, either in his/her own or proper person or under a trade or 
firm name, shall be executed under the individual's signature. If made by a partnership, 
the bid shall be executed by two or more of the general partners. If made by a 
corporation, the bid shall be executed by its President or other legally authorized 
corporate officer or agent. 
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A.03 SECURING BID DOCUMENTS 

SECTION A 
INFORMATION TO BIRDERS 

IFB's and related documents are available on http://www.mymanatee.org/purchasing 
for download in a portable document format (.PDF) file by clicking on "Bids and 
Proposals' from the Procurement Division's web page. You may view and print these 
files using Adobe Reader software. If necessary, you may download a free copy of 
Adobe Reader from the link provided on the "Bids and Proposals" page. 

Additionally, Manatee County collaborates with the Manatee Chamber of Commerce by 
announcing solicitation opportunities to the Chamber which are then passed to its 
members. 

Manatee County may also use DemandStar to distribute bids. On the DemandStar 
website, http://www.DemandStar.com.click on the tab titled "My DemandStar" for more 
information regarding this service. Participation in the DemandStar system is not a 
requirement for doing business with Manatee County. 

Complete copies of the IFB and all related documents are available for public inspection 
at the Manatee County Procurement Division, 1112 Manatee Avenue West, Suite 803, 
Bradenton, FL 34205, or by calling (941) 749-3014. Appointments are encouraged. 
Documents are available between the hours of 9:00 AM and 4:00 PM Monday through 
Friday, with the exception of holidays. A complete set of the IFB documents must be 
used in preparing bids. County assumes no responsibility for errors and 
misinterpretations resulting from the use of incomplete sets of bid documents. 

A.04 EXAMINATION OF BID DOCUMENTS AND SITECS) 
It is the responsibility of each bidder before submitting a bid, to (a) examine the IFB 
documents thoroughly; (b) visit the Project Site(s) to become familiar with local 
conditions that may affect cost, progress, performance, or furnishing of the Work; (c) 
consider federal, state, and local codes, laws, and regulations that may affect costs, 
progress, performance, or furnishing of the Work; (d) study and carefully correlate 
bidder's observations with the IFB documents; and (e) notify County of all conflicts, 
errors, or discrepancies in the IFB documents. 

Each bidder may, at bidder's own expense, make or obtain any additional examinations, 
investigations, explorations, tests and studies, and obtain any additional information and 
data which pertain to the physical conditions at or contiguous to the Project Site(s) or 
otherwise which may affect cost, progress, performance or furnishing of the Work and 
which bidder deems necessary to determine his bid for performing and furnishing the 
Work in accordance with the time, price and other terms and conditions of the IFB 
documents. County will provide each bidder access to the site(s) to conduct such 
explorations and tests. 

Bidder shall fill all holes, clean up and restore the Project Site(s) to its former condition 
upon completion of such explorations. The lands upon which the Work is to be 
performed, rights-of-way and easements for access thereto, and other lands designated 
for use by successful bidder in performing the Work are identified in the IFB documents. 
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SECTION A 
INFORMATION TO BIDDERS 

All additional lands and access thereto required for temporary construction facilities or 
storage of materials and equipment are to be provided by successful bidder. 
Easements for permanent structures or permanent changes in existing structures are 
to be obtained and paid for by County unless otherwise provided in the IFB documents. 

Inspection of the Project Site(s) is a requirement to be considered for award of this bid. 
Prior to submitting a bid. each bidder shall examine the Project Site(s) and all conditions 
thereon fully familiarizing themselves with the full scope of the Work. Failure to become 
familiar with Project Site conditions will in no way relieve the successful bidder from the 
necessitv of furnishing any materials or performing any Work that is reguired to 
complete the Project in accordance with the Project Plans and Specifications. Bidder 
shall acknowledge inspection of the Project Site(s) on his/her signed, submitted Bid 
Form. 

A.05 MODIFICATION OF BID DOCUMENTS 
If a bidder wishes to recommend changes to the IFB documents, the bidder shall furnish, 
in writing, data and information necessary to aid County in evaluating the request to 
modify the IFB documents. County is not obligated to make any changes to the IFB 
documents. Unless an addendum is issued, the IFB documents shall remain unaltered. 
Bidders must fully comply with the IFB documents in their entirety. 

A.06 CLARIFICATION & ADDENDA 
Each bidder shall examine alllFB documents and shall judge all matters relating to their 
adequacy and accuracy. Any inquiries, suggestions or requests concerning 
interpretation, clarification or additional information pertaining to this IFB shall be made 
through the Manatee County Procurement Division. County shall not be responsible for 
oral interpretations given by any County employee, representative, or others. 

The deadline to submit to the Procurement Division, in writing, all inquiries, suggestions, 
or requests concerning interpretation, clarification or additional information pertaining to 
this IFB can be located on the cover page of this IFB document. 

This deadline has been established to maintain fair treatment of all potential bidders, 
while maintaining progression of the Work. 

If any addenda are issued to this IFB, County will post the documents on the 
Procurement Division's web page at http://www.mymanatee.ora/purchasing. and then 
by clicking on "Bids and Proposals." If the original solicitation was broadcast via 
DemandStar, the addenda will also be broadcast on the DemandStar distribution 
system to "Planholders" on this web service. 

The issuance of a written addendum is the only official method whereby interpretation, 
clarification or additional information can be given. 
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SECT/ON A 
INFORMATION TO BIDDERS 

It shall be the responsibility of each bidder, prior to submitting a bid, to contact the 
Procurement Division (see contact information on the cover page) to determine if any 
addenda were issued and to make such addenda a part of their bid. 

A.07 CONFIDENTIALITY OF SECURITY RELATED RECORDS 
(a) Pursuant to Florida Statutes § 119.071 (3), the following records (hereinafter referred 
to collectively as ''the Confidential Security Records") are confidential and exempt from 
the disclosure requirements of Florida Statutes § 119.07(1): 

1. A Security System Plan or portion thereof for any property owned by or leased 
to the County or any privately owned or leased property held by the County. 

2. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and final formats, which depict the intemal layout and structural 
elements of a building, arena, stadium, water treatment facility, or other structure 
owned or operated by the County. 

3. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and final formats, which depict the intemal layout or structural 
elements of an attractions and recreation facility, entertainment or resort complex, 
industrial complex, retail and service development, office development, or hotel or 
motel development in the possession of, submitted to the County. 

(b) ContractorNendor agrees that it shall not, as a result of a public records request or 
for any other reason disclose the contents of, or release or provide copies of the 
Confidential Security Records to any other party absent the express written authorization 
of the County's Property Management Director or to comply with a court order requiring 
such release or disclosure. To the extent ContractorNendor receives a request for such 
records, it shall immediately contact the County's designated Contract Manager who shall 
coordinate the County's response to the request. Notwithstanding the foregoing, the 
ContractorNendor may 

1. Disclose or release Security System Plans to: 

(A) The property owner or leaseholder; or 
(B) Another state or federal agency to prevent, detect, guard against, 
respond to, investigate, or manage the consequences of any attempted or 
actual act of terrorism, or to prosecute those persons who are responsible 
for such attempts or acts. 

2. Disclose or release building plans, blueprints, schematic drawings, and 
diagrams, including draft, preliminary, and final formats, which depict the intemal 
layout and structural elements of a building, arena, stadium, water treatment 
facility, or other structure owned or operated by the County: 

(A) To another governmental entity if disclosure is necessary for the 
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SECTION A 
INFORMATION TO BIDDERS 

receiving entity to perform its duties and responsibilities; 
(B) To a licensed architect, engineer, or contractor who is performing work 
on or related to the building, arena, stadium, water treatment facility, or 
other structure owned or operated by the County and is contractually bound 
by the ContractorNendor to comply with this Article/Section; or 
(C) Upon a showing of good cause before a court of competent 
jurisdiction. 

(c) For purposes of this Article/Section, the term "Security System Plan" includes all: 

1. Records, information, photographs, audio and visual presentations, schematic 
diagrams, surveys, recommendations, or consultations or portions thereof relating 
directly to the physical security of the facility or revealing security systems; 
2. Threat assessments conducted by any agency or any private entity; 
3. Threat response plans; 
4. Emergency evacuation plans; 
5. Sheltering arrangements; or 
6. Manuals for security personnel, emergency equipment, or security training. 

A.OS LOBBYING 
After the issuance of any IFB, prospective bidders or their agents, representatives or 
persons acting at the request of such bidder shall not contact, communicate with or 
discuss any matter relating to the IFB with any officer, agent or employee of Manatee 
County other than the Purchasing Official or the contact identified in this IFB, pursuant 
to the Manatee County Code of Laws. This prohibition includes copying such persons 
on all written communication, including email correspondence. This requirement begins 
with the issuance of an IFB and ends upon execution of the final Agreement or when 
the IFB has been cancelled. Violators of this prohibition shall be subject to sanctions 
as provided in the Manatee County Code of Laws. 

A.09 UNBALANCED BIDDING PROHIBITED 
County recognizes that large and/or complex projects will often result in a variety of 
methods, sources, and prices. However, where in the opinion of County such variation 
does not appear to be justified, given bid requirements and industry and market 
conditions, the bid will be presumed to be unbalanced. Examples of unbalanced bids 
will include: 

a. Bids showing omissions, alterations of form, additions not specified, or required 
conditional or unauthorized altemate bids. 

b. Bids quoting prices that substantially deviate, either higher or lower, from those 
included in the bids of competitive bidders for the same line item unit costs. 

c. Bids where the unit costs offered are in excess of or below reasonable cost analYSis 
values. 
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SECTION A 
INFORMATION TO BIDDERS 

In the event County determines that a bid is presumed unbalanced, it will request the 
opportunity to and reserves the right to, review all source quotes, bids, price lists, letters 
of intent, etc., which the bidder obtained and upon which the bidder relied upon to 
develop its bid. County reserves the right to reject as nonresponsive any presumptive 
unbalanced bids where the bidder is unable to demonstrate the validity and/or necessity 
of the unbalanced unit costs. 

A.10 FRONT LOADING OF BID PRICING PROHIBITED 
Prices offered for performance and/or acquisition activities which occur early in the 
Project Schedule, such as mobilization; clearing and grubbing; or maintenance of traffic; 
that are substantially higher than priCing of competitive bidders within the same portion 
of the Project Schedule, will be presumed to be front loaded. Front loaded bids could 
reasonably appear to be an attempt to obtain unjustified early payments creating a risk 
of insufficient incentive for the bidder to complete the Work or otherwise creating an 
appearance of an undercapitalized bidder. 

In the event County determines that a bid is presumed to be front loaded, it will request 
the opportunity to, and reserves the right to, review all source quotes, bids, price lists, 
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon 
to develop the pricing or acquisition timing for these bid items. County reserves the 
right to reject as nonresponsive any presumptive front loaded bids where the bidder is 
unable to demonstrate the validity and/or necessity of the front loaded costs. 

A.11 WITHDRAWAL OF BIDS 
Bidders may withdraw bids as follows: 

a. Mistakes discovered before the public bid opening may be withdrawn by written 
notice from the bidder submitting the bid. This request must be received in the 
Procurement Division prior to the time set for delivery and opening of the bids. A 
copy of the request shall be retained and the unopened bid returned to the bidder; 
or 

b. After the bids are opened or a selection has been determined, but before an 
Agreement is signed, a bidder alleging a material mistake of fact may be permitted 
to withdraw their bid if: 

1. The mistake is clearly evident in the solicitation document; or 

2. Bidder submits evidence which clearly and convincingly demonstrates that a 
mistake was made. Request to withdraw a bid must be in writing and approved 
by the Purchasing Official. 

A.12 IRREVOCABLE OFFER 
Any bid may be withdrawn up until the time and date set for opening of the bid. Any bid 
not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 
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SECTION A 
INFORMATION TO BIDDERS 

ninety (90) days to sell to Manatee County the goods or services set forth in the attached 
IFB until one or more of the bids have been duly accepted by County. 

A.13 BID EXPENSES 
All expenses for making bids to County are to be borne by the bidder. 

A.14 RESERVED RIGHTS 
County reserves the right to accept or reject any and/or all bids, to waive irregularities 
and technicalities, and to request resubmission. Also, County reserves the right to 
accept all or any part of the bid and to increase or decrease quantities to meet additional 
or reduced requirements of County. Any sole response received by the first submission 
date mayor may not be rejected by County depending on available competition and 
current needs of County. For all items combined, the bid of the lowest, responsive, 
responsible bidder will be accepted, unless all bids are rejected. 

The lowest, responsible bidder shall mean that bidder who makes the lowest bid to sell 
goods and/or services of a quality which meets or exceeds the quality of goods and/or 
services set forth in the IFB documents or otherwise required by County. 

To be responsive, a bidder shall submit a bid which conforms in all material respects to 
the requirements set forth in the IFB. 

To be a responsible bidder, the bidder shall have the capability in all respects to perform 
fully the bid requirements, and the tenacity, perseverance, experience, integrity, 
reliability, capacity, facilities, equipment, and credit which will assure good faith 
performance. 

Also, County reserves the right to make such investigation as it deems necessary to 
determine the ability of any bidder to furnish the service requested. Information County 
deems necessary to make this determination shall be provided by the bidder. Such 
information may include, but shall not be limited to current financial statements, 
verification of availability of equipment and personnel, and past performance records. 

A.15 APPLICABLE LAWS 
Bidder must be authorized to transact business in the State of Florida. All applicable 
laws and regulations of the State of Florida and ordinances and regulations of Manatee 
County will apply to any resulting Agreement. Any involvement with the Manatee 
County Procurement Division shall be in accordance with the Manatee County 
Procurement Ordinance as amended. 

A.16 COLLUSION 
By submitting a bid to this IFB, bidder certifies that it has not divulged, discussed or 
compared its bid with any other bidder, and has not colluded with any other bidder or 
parties to this bid whatsoever. Also, bidder certifies, and in the case of a joint bid each 
party thereto certifies as to their own organization, that in connection with this bid: 
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SECTION A 
INFORMATION TO BIDDERS 

a. any prices and/or cost data submitted have been arrived at independently, without 
consultation, communication, or agreement, for the purpose of restricting 
competition, as to any matter relating to such prices and/or cost data, with any other 
bidder or with any competitor, 

b. any prices and/or cost data quoted for this bid have not been knowingly disclosed 
by the bidder and will not knowingly be disclosed by the bidder, prior to the 
scheduled opening, directly or indirectly to any other bidder or to any competitor; 

c. no attempt has been made or will be made by the bidder to induce any other person 
or finn to submit or not to submit a bid for the purpose of restricting competition; 

d. the only person or persons interested in this bid, principal or principals is/are named 
therein and that no person other than therein mentioned has any interest in this bid 
or in the resulting Agreement to be entered into; and 

e. no person or agency has been employed or retained to solicit or secure the resulting 
Agreement upon an agreement or understanding or a commission, percentage, 
brokerage, or contingent fee except bona fide employees or established commercial 
agencies maintained by bidder for purpose of doing business. 

A.17 CODE OF ETHICS 
With respect to this bid, if any bidder violates, directly or indirectly, the ethics provisions 
of the Manatee County Procurement Ordinance and/or Florida criminal or civil laws 
related to public procurement, including but not limited to Chapter 112, Part III, Code of 
Ethics for Public Officers and Employees, Florida Statutes, such bidder will be 
disqualified from eligibility to perfonn the Work described in this IFB, and may also be 
disqualified from fumishing future goods or services to, and from submitting any future 
bids to supply goods or services to, Manatee County. 

By submitting a bid, the bidder represents to County that all statements made and 
materials submitted are truthful, with no relevant facts withheld. If a bidder is determined 
to have been untruthful in their bid or any related presentation, such bidder will be 
disqualified from eligibility to perfonn the Work described in this IFB, and may also be 
disqualified from fumishing future goods or services to, and from submitting any future 
bids to supply goods or services to, Manatee County. 

A.18 PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES 
A person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime, as that tenn is defined in Section 287.133, Florida 
Statutes, may not submit a bid to provide any goods or services to a public entity; may 
not submit a bid with a public entity for the construction or repair of a public building or 
public work; may not submit bids on leases of real property to a public entity; may not 
be awarded or perfonn Work as a contractor, supplier, Subcontractor, or consultant 
under an agreement with any public entity; and may not transact business with any 
public entity in excess of the threshold amount provided in Section 287.017, Florida 
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SECTION A 
INFORMATION TO BIDDERS 

Statutes, for CATEGORY TWO for a period of thirty-six (36) months following the date 
of being placed on the convicted list. 

In addition, the Manatee County Code of Laws prohibits the award of any bid to any 
person or entity who/which has, within the past five (5) years, been convicted of, or 
admitted to in court or swom to under oath, a public entity crime or of any environmental 
law that, in the reasonable opinion of the Purchasing Official, establishes reasonable 
grounds to believe the person or business entity will not conduct business in a 
responsible matter. 

To ensure compliance with the foregoing, the Code requires all persons or entities 
desiring to do business with County to execute and file with the Purchasing Official an 
affidavit, executed under the pain and penalties of perjury, confirming that person, entity 
and any person(s) affiliated with the entity, does not have such a record and is therefore 
eligible to seek and be awarded business with County. In the case of a business entity 
other than a partnership or a corporation, such affidavit shall be executed by an 
authorized agent of the entity. In the case of a partnership, such affidavit shall be 
executed by the general partner(s). A Public Contracting and Environmental Crimes 
Certification form is attached herein for this purpose. 

A.19 SCRUTINIZED COMPANIES 
Florida Statutes § 287.135, as amended from time to time, may contain limitations on 
the part of a company to conduct business with the County. Submission of a response 
to this solicitation shall be subject to all procedural requirements contained within that 
statute including the submission of any required certification of eligibility to contract with 
the County. It shall be the responsibility of the company responding to this solicitation 
to concurrently review the current version of the statute and ensure it is compliant. To 
the extent a certification is required, it shall be provided on the form located at 
Attachment E Vendor Certification Regarding Scrutinized Companies Lists. 

A.20 BID FORMS 
Bids must be submitted on the provided forms, although additional pages may be 
attached. Bidders must fully complete all pages of the Bid Forms. Bid Forms must 
be executed by an authorized signatory who has the legal authorltv to make the 
bid and bind the company. Bidders must fully comply with all requirements of 
this IFB In its entirety. Failure to comply shall result in bidder being deemed 
nonresponsive. 

A.21 AGREEMENT FORMS 
The Agreement resulting from the Acceptance of a bid shall be in the form of the 
Agreement stated in this IFB, which is attached herein. 

A written notice confirming award or recommendation thereof will be forwarded to the 
successful bidder accompanied by the required number of unsigned counterparts of the 
Agreement. Within ten (10) days thereafter, successful bidder shall sign and deliver the 
required number of counterparts of the Agreement with any other required documents 
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SECTION A 
INFORMATION TO BIDDERS 

to County. (Note: Agreement must be approved in accordance with Chapter 2-26 of 
the Manatee County Code of Laws and the Administrative Standards and Procedures 
Manual approved by the County Administrator). 

A.22 LEGAL NAME 
Bids shall clearly indicate the leaal name, address and telephone number of the bidder 
on the Bid Fonn. Bid Forms shall be signed above the typed or printed name and title 
of the signer. The signer must have the authority to bind the bidder to the submitted 
bid. 

When bidder is a partnership, the Bid Fonn shall be signed in the name of the firm and 
by all partners required under the tenns of the partnership agreement. When a 
corporation is a bidder, the authorized corporate officers shall sign. 

Bidders who are corporations or limited partnerships shall provide a certified copy of 
their pennit to transact business in the State of Florida, preferably along with the Bid 
Fonn, or within forty-eight (48) hours after request by County. 

When submitting a bid as a joint venture, it must have filed paper documents with the 
Division of Profession's Construction Industry Licensing Board prior to submitting a bid. 

A.23 DISCOUNTS 
Any and all discounts must be incorporated in the prices contained in the bid and not 
shown separately. The prices indicated on the Bid Fonn shall be the prices used in 
detennining award. 

A.24 TAXES 
Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert. 
No. 59-78-0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6); therefore, 
the bidder is prohibited from delineating a separate line item in his bid for any sales or 
service taxes. Nothing herein shall affect the bidder's nonnal tax liability. 

The Contractor shall be responsible for the payment of taxes of any kind and character, 
including, but not limited to sales, consumer, use, and other similar taxes payable on 
account of the work perfonned and materials furnished under the award in accordance 
with the laws and Regulations of the place of the project which are applicable during the 
perfonnance of the work. Nothing herein shall affect the bidder's nonnal tax liability. 

A.25 DESCRIPTIVE INFORMATION 
Unless otherwise specifically provided in the IFB documents, all equipment, materials 
and articles provided shall be new and of the most suitable grade for the purpose 
intended. Unless otherwise specifically provided in the IFB documents, reference to 
any equipment, material, article or patented process, by trade name, brand name, make 
or catalog number, shall be regarded as establishing a standard of quality and shall not 
be construed as limiting competition. 
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SECTION A 
INFORMATION TO BIDDERS 

The bidder, by virtue of submitting the name and specifications of a manufacturer's 
product, will be required to furnish the named manufacturer's product. Failure to 
perform accordingly may, in County's sole discretion, be deemed a material breach of 
the resulting Agreement, and shall constitute grounds for County's immediate 
termination of the resulting Agreement. 

A.27 ROYALTIES AND PATENTS 
The successful bidder shall pay all royalties and license fees for equipment or processes 
in conjunction with the equipment and/or services being furnished. Successful bidder 
shall defend all suits or claims for infringement of any patent, trademark or copyright, 
and shall save County harmless from loss on account thereof, including costs and 
attorney's fees. 

A.28 AMERICANS WITH DISABILITIES ACT 
County does not discriminate upon the basis of any individual's disability status. This 
non-discrimination policy involves every aspect of County's functions including one's 
access to, participation, employment, or treatment in its programs or activities. Anyone 
requiring reasonable accommodation for an Information Conference or Bid Opening 
should contact the person named on the cover page of this IFB document at least 
twenty-four (24) hours in advance of either activity. 

A.29 EQUAL EMPLOYMENT OPPORTUNITY 
In accordance with the provisions of Title VI of the Civil Rights Act of 1964 and Title 15, 
Part 8 of the Code of Federal Regulations, County hereby notifies all bidders that they 
will affirmatively ensure minority business enterprises will be afforded full opportunity to 
participate in response to this advertisement and will not be discriminated against on 
the grounds of race, color or national origin in consideration for bid award. 

A.30 MBE/DBE 
The State of Florida Office of Supplier Diversity provides the certification process and 
the database for identifying certified MBEIDBE firms. This service may be directly 
accessed at: http://www.osd.dms.state.fI.us/iframe.htm. If you have any questions 
regarding this State service, please contact their office at (850) 487-0915. 

A.31 MATHEMATICAL ERRORS 
Bid Forms without mathematical formulas: 
In the event of multiplication/extension error(s), the unit price shall prevail. In the event 
of addition error(s) the extension totals will prevail. In the event the dollar amount for 
contract contingency is omitted, it will be added to the total price of the bid. 

Bid Forms with mathematical formulas: 
Interactive Bid Forms that contain mathematical formulas may be used for automating 
lengthy and complex bid forms. In the event these forms are used and a 
multiplication/extension error(s) is discovered, the unit price entered by the vendor shall 
prevail. The vendor shall assume the responsibility and accuracy of the information 
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input in the bid form and therefore shall verify that the calculations are correct before 
submitting their bid. 

Regardless of which type of bid form is used, all bids shall be reviewed mathematically 
and corrected, if necessary, using these standards, prior to additional evaluation. 

A.32 SUBCONTRACTORS 
The successful bidder will obtain prior written approval from the County for any 
subcontractor(s) and the work they will perform. A subcontractor is defined as any entity 
performing work within the scope of the project who is not an employee of the successful 
bidder. 

Bidders subcontracting any portion of the work shall include a list of subcontractors 
along with their bid. The list shall include: name and address of subcontractor, type of 
work to be performed and the percent of the contract amount to be subcontracted. 

Prior to the employment of any person under this contract, the successful bidder shall 
utilize the U.S. Department of Homeland Security's E-Verify system to verify the 
employment eligibility of (a) all persons employed during the contract term by the 
successful bidder to perform employment duties within Florida and (b) all persons, 
including subcontractors, assigned by the successful bidder to perform work pursuant 
to the contract with Manatee County. For more information on this process, please refer 
to United States Citizenship and Immigration Service site at: http://www.uscis.gov/. 

Only those individuals determined eligible to work within the United States shall 
be employed under this contract. 

By submission of a bid in response to this IFB, the successful bidder commits that all 
employees and subcontractors will undergo e-verification before placement on this 
contract. 

If County has reasonable objection to any subcontractor, the County may request the 
successful bidder to submit an acceptable substitute without an increase in contract 
sum or contract time. 

If successful bidder declines to make any such substitution, the County may award the 
resulting agreement to the next lowest qualified bidder that proposes to use acceptable 
subcontractors, who County does not make written objection to. In the event the 
successful bidder declines to make any such substitution post award, the County may 
exercise its right to terminate the agreement. 

The successful bidder shall maintain sole responsibility for the actions of its employees 
and subcontractors. New employees brought in after contract award shall follow the 
same requirement stated above for the life of the contract. 
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SECTION A 
INFORMATION TO BIDDERS 

Upon receipt. all inquiries and responses to inquiries related to this IFB become ·Public 
Records," and shall be subject to public disclosure consistent with Florida Statues, 
Chapter 119. 

Bids become subject to disclosure thirty (30) days after the opening or if a notice of intent 
to award decision is made earlier than this time as provided by Florida Statutes § 
119.071(1 )(b). No announcement or review of the bids shall be conducted at the public 
opening. 

Based on the above, County will receive bids at the time and date stated and will make 
public at the opening the names of the business entities of all that submitted a bid. 

If County rejects all bids and concurrently notices its intent to reissue the solicitation, the 
rejected bids are exempt from public disclosure until such time as County provides notice 
of an intended decision concerning the reissued solicitation or until County withdraws the 
reissued solicitation. A bid is not exempt for longer than twelve (12) months after the 
initial notice rejecting all bids. 

Pursuant to Florida Statutes 119.0701, to the extent Successful Bidder is performing 
services on behalf of the County, Successful Bidder must: 

a. Keep and maintain public records required by public agency to perform the service. 

b. Upon request from the public agency's custodian of public records, provide the public 
agency with a copy of the requested records or allow the records to be inspected or 
copied within a reasonable time at a cost that does not exceed the cost provided in 
Florida Statutes, Chapter 119, or as otherwise provided by law. 

c. Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law for the 
duration of the contract term and following completion of the contract if the Successful 
Bidder does not transfer the records to the public agency. 

d. Upon completion of the contract, transfer, at no cost, to the public agency all public 
records in possession of contractor or keep and maintain public records required by 
the public agency to perform the service. If the Successful Bidder transfers all public 
records to the public agency upon completion of the contract, the Successful Bidder 
shall destroy any duplicate public records that are exempt or confidential and exempt 
from public records disclosure requirements. If the Successful Bidder keeps and 
maintains public records upon completion of the contract, the Successful Bidder shall 
meet all applicable requirements for retaining public records. All records stored 
electronically must be provided to the public agency, upon request from public 
agency's custodian of public records, in a format that is compatible with the 
information technology systems of the public agency. 
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IF THE SUCCESSFUL BIDDER HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE SUCCESSFUL BIDDER'S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO ANY RESULTING CONTRACT, 
CONTACT COUNTY'S CUSTODIAN OF PUBLIC RECORDS AT: (941) 742-5845, 
debbie.scaccianoce@mymanatee.org, Attn: Records Manager, 1112 Manatee Ave 
W., Bradenton, FL 34205. 

A.34 LOCAL PREFERENCE 
Local business is defined as a business legally authorized to engage in the sale of the 
goods and/or services to be procured, and which certifies within its bid that for at least 
six (6) months prior to the announcement of the solicitation of bids it has maintained a 
physical place of business in Manatee, Desoto, Hardee, Hillsborough, Pinellas or 
Sarasota County with at least one full-time employee at that location. 

Local preference shall not apply to the following categories of Agreements: 

1. Purchases or Agreements which are funded , in whole or in part, by a 
governmental or other funding entity, where the terms and conditions of receipt 
of the funds prohibit the preference. 

2. Any bid announcement which specifically provides that the general local 
preference policies set forth in this section are suspended due to the unique 
nature of the goods or services sought, the existence of an emergency as found 
by either the County Commission or County Administrator, or where such 
suspension is, in the opinion of the County Attorney, required by law. 

To qualify for local preference under this section, a local business must certify to 
County by completing an "Affidavit as to Local Business Form," which is available 
for download at www.mymanatee.org/vendor.Click on "Affidavit for Local Business" to 
access and print the form. Complete, notarize, and mail the notarized original to the 
following address: Manatee County Procurement Division, 1112 Manatee Avenue 
West, Suite 803, Bradenton, FL 34205. 

It is the responsibility of the bidder to ensure accuracy of the Affidavit as to Local 
Business and notify County of any changes affecting same. 

A.35 VENDOR REGISTRATION 
Registering your business with Manatee County will enhance our opportunities to 
identify sources for goods and services, plus identify local businesses. This information 
is used for soliciting quotations up to $250,000.00 and for competitive solicitations of 
larger purchases. 

Our staff can assist you with your registration as needed. Our office hours are 8:00 
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call (941) 
749-3014 if you wish to have a Procurement staff member assist you. 

IFB Construction Master, Rev 1/3/17 A·14 



Quick steps to registration: 

SECTION A 
INFORMATION TO BIDDERS 

www.mymanatee.org/purchaslng 

A link to Vendor Registration is listed on the Procurement Division's web page under 
"Register as a Vendor.' Click on "Vendor Registration Form" for on-line input. 

Registration is not mandatory; however, by taking the time to register, you are helping 
County to provide timely notification of quotation, bid and proposal opportunities to your 
business. 

A.36 ENVIRONMENTAL SUSTAINABILITY 
All bidders are encouraged to use as many environmentally preferable "green" products, 
materials, supplies, etc. as possible in order to promote a safe and healthy environment. 
Environmentally preferable are products or services that have a reduced adverse effect 
on the environment. 

Bidders shall acknowledge whether or not their organization has an environmental 
sustainability initiative by checking the appropriate box on the bid form. In addition, the 
bidder shall submit a summary of their environmental sustainability initiative along with 
their bid . This information will be used as a determining factor in the award decision when 
all other evaluative factors, including local preference policies are otherwise equal. 

A.37 ePAYABLES 
Manatee County and Clerk of the Circuit Court have partnered to offer the ePayables 
program, which allows payments to be made to vendors via credit cards. The Clerk will 
issue a unique credit card number to each vendor; the card has a zero balance until 
payments have been authorized. 

If you are interested in participating in this program, please complete the ePayables 
Application attached herein and return the completed form via email to Lori Bryan at 
lori.brvan@manateeclerk.com. 

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS: 
SCOPE OF WORK, BID SUMMARY, CONSTRUCTION AGREEMENT FOR 
STIPULATED SUM, AND GENERAL CONDITIONS OF THE CONSTRUCTION 
AGREEMENT, WHICH VARY FROM THE INFORMATION TO BIDDERS, SHALL 
HAVE PRECEDENCE. 

END OF SECTION A 
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B.01 SCOPE OF WORK 

SECTION B 
SCOPE OF WORK 

The Work consists of construction of approximately 3,300 LF of 24" HOPE force main 
primarily by direction drilling, installation of a flow meter and vault, and associated 
appurtenances. The work includes MOT in accordance with FOOT indexes 600 
Series. Work shall also include pavement repair, surface restoration, bypass pumping 
and preparation of a bypass plan, temporary bypass piping, installation of permanent 
pumpout piping, grouting of the existing force main, coordination of all work with 
county staff, preparation of electrical plans for the flow meter installation and other 
associated tasks in accordance with the attached Plans, and Contract Documents. 

B.02 COMPLETION OF WORK 
The Work will be completed and ready for final inspection within the specified calendar 
days from the date the Contract Time commences to run. Two bids shall be 
considered, Bid "A" based on 230 calendar days and Bid "8" based on 290 
calendar days. Owner has the sole authority to select the bid based on the 
completion time which is in the best interest of Owner. Only one award shall be 
made. 

B.03 LIQUIDATED DAMAGES 
If the successful bidder fails to achieve Substantial Completion of the Work within the 
Contract Time and as otherwise required by the Contract Documents, the Owner shall 
be entitled to retain or recover from the successful bidder, as liquidated damages and 
not as a penalty, the sum of $847.00 per calendar day, commencing upon the first day 
following expiration of the Contract Time and continuing until the actual date of 
Substantial Completion. Such liquidated damages are hereby agreed to be a 
reasonable estimate of damages the Owner will incur as a result of delayed 
completion of the Work. The Owner may deduct liquidated damages as described in 
this paragraph from any unpaid amounts then or thereafter due the successful bidder 
under this Agreement. Any liquidated damages not so deducted from any unpaid 
amounts due the successful bidder shall be payable to the Owner at the demand of 
the Owner, together with interest from the date of the demand at the maximum 
allowable rate. 

B.04 CONTRACT CONTINGENCY WORK 
Contract contingency is a monetary allowance used solely at Owner's discretion to 
handle unexpected conditions as required to satisfactorily complete the Work in 
accordance with the IFB documents. A Field Directive must be issued by an 
authorized Owner representative to authorize use of contract contingency funds. 

The percentage for contract contingency is listed on the Bid Form. Bidder shall enter 
the dollar amount for contract contingency based on the percentage of the total base 
bid. The total contract award will include contract contingency. 

IFB Construction Master, Rev 12/31114 B · 1 



SECTION B 
SCOPE OF WORK 

Appropriate uses of contract contingency include increases to existing bid item 
quantities that do not change the initial scope of Work, which may be directed by staff; 
modification items not originally bid which were unforeseen yet necessary during the 
Work to provide a safe, complete Project and that do not change the initial scope of 
Work; and unanticipated conflicts and/or design changes required during construction 
which are necessary to provide a safe, complete Project and that do not change the 
initial scope of Work. 

Inappropriate uses of contract contingency include anything that changes the initial 
scope of Work, including the Contract Sum and Contract Time, and adding 
bid items not previously contemplated that change the initial scope of Work. 

END OF SECTION B 
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SECTION C 
BID SUMMARY 

C.01 MINIMUM QUALIFICATIONS OF BIDDERS 
No person who is not certified or registered as a General Contractor or an 
Underground Utility Contractor pursuant to Chapter 489, Florida Statutes, on the day 
the bid is submitted, and who has continuously held that certification or registration for 
a period of at least three (3) consecutive years immediately prior to the day the bid is 
submitted, may be qualified to bid on this Work. In the event that a bidder is a business 
organization, including a partnership, corporation, business trust or other legal entity as 
set forth in Section 489.119(2), Florida Statutes, then the bidder shall only be qualified 
to bid on this Work if: 1) the bidder (the business organization) is on the day the bid is 
submitted, and for at least three (3) consecutive years immediately prior to the day the 
bid is submitted has been, in continuous existence, properly licensed and registered as 
required by Florida law; and 2) the bidder, on the day the bid is submitted, has a certified 
or registered Qualifying Agent, as required by Section 489.119, Florida Statutes, and 
that Qualifying Agent has been the same Qualifying Agent of the bidder for a period of 
at least three (3) consecutive years immediately prior to the day the bid is submitted. 

C.02 BASIS OF AWARD 
County may not make award to a bidder who is delinquent in payment of any taxes, 
fees, fines, contractual debts, judgments, or any other debts due and owed to the 
County, or is in default on any contractual or regulatory obligation to the County. By 
submitting this solicitation response, bidder attests that it is not delinquent in payment 
of any such debts due and owed to the County, nor is it in default on any contractual or 
regulatory obligation to the County. In the event the bidder'S statement is discovered to 
be false, bidder will be subject to suspension and/or debarment and the County may 
terminate any award it has with bidder. 

Award shall be to the lowest, responsive, responsible bidder meeting specifications and 
having the lowest total offer for Bid "A", or the lowest total offer for Bid "B", for the 
requirements listed on the Bid Form for the Work as set forth in this IFB. Bid prices 
shall include costs for furnishing all labor, equipment and/or materials for the completion 
of the Work in accordance with and in the manner set forth and described in the IFB 
documents to County's satisfaction within the prescribed time. 

Two schedules for completion of Work shall be considered. Each bid for 
completion by the specified stated time shall be offered as a separate "total 
offer". County has the sole authority to select the bid based on the completion 
time which is in the best interest of County. Only one award shall be made. 

NOTE: Inspection of the site is a prerequisite to be considered for award of this 
bid. 

In evaluating bids, County shall consider the qualifications of the bidders; and if 
required, may also consider the qualifications of the Subcontractors, suppliers, and 
other persons and organizations proposed. County may also consider the operating 
costs, maintenance requirements, performance data and guarantees of major items of 
materials and equipment proposed for incorporation in the Work. 
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Whenever two or more bids are equal with respect to price, the bid received from a local 
business shall be given preference in award. 

Whenever two or more bids are equal with respect to price, and all other evaluative 
factors are otherwise equal, including local preference poliCies, if the company provides 
documented environmentally preferable "green" products, materials, or supplies, they 
shall be given preference in award. 

Whenever two or more bids which are equal with respect to price are received, and 
neither of these bids are from a local business, and neither of these bids provides 
documented "green" products, the award shall be determined by a chance drawing, coin 
toss. or similar tie-breaking method conducted by the Procurement Division and open 
to the public. 

END OF SECTION C 
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INSURANCE AND BOND REQUIREMENTS /IFB17-12940V 
Force Main 27-A Rehabilitation /53rd Ave West from 25th St to 34th St West 

The Successful Bidder will not commence work under the resulting Agreement until all 
insurance coverages indicated herein have been obtained. The Successful Bidder shall obtain 
and submit to the Procurement Division within ten (10) calendar days from the date of notice of 
intent to award, at his expense, the following minimum amounts of insurance (inclusive of any 
amounts provided by an umbrella or excess policy): 

Insurance I Bond Type 

1. ~ Automobile Liability: 

2. ~ Commercial General 
Liability: (Occurrence Form -
patterned after the current ISO 
form) 

3. ~ Employer's Liability: 

4. ~ Worker's Compensation: 

Required Limits 

Coverage must be afforded under a per occurrence policy form 
including coverage for all owned, hired and non-owned 
vehicles. 

$ 2,000,000 combined single limit, or $ bodily injury 
and $ property damage. Coverage must also 
include $10,000 Personal Injury Protection (No Fault), 
$ Hired-Non Owned Liability and $10,000 Medical 
Payments. 

This policy shall contain severability of interests' provisions. 

Coverage shall be afforded under a per occurrence policy 
form. 

$2.000.000 single limit per occurrence; 

$4.000.000 aggregate 

$4,000,000 Products/Completed Operations Aggregate 

$1 ,000,000 Personal and Advertising Injury Liability 

$100,000 Fire Damage Liability 

$10,000 Medical Expense, and 

$1,000,000 Third Party Property Damage. 

$ Project Specific Aggregate (Required on projects 
valued at over $10,000,000) 

This policy shall contain severability of interests ' provisions. 

$100.000 each accident 

$ disease each employee 

$ disease policy limit 

Statutory Limits of Chapter 440, Florida Statutes, and all 
Federal Government Statutory Limits & Requirements. 

If any operations are to be undertaken on or about navigable 
waters, coverage must be included for the US Longshoremen 
& Harbor Workers Act and Jones Act. 

Note: Should "leased employees' be retained for any part of 
the project or service, the employee leasing agency shall 
provide evidence of workers' compensation coverage and 
employee liability coverage for all personnel on the worksite 
and in compliance with the above requirements. 



Insurance / Bond Type Required Limits 

SECTION D 
INSURANCE AND BOND REQUIREMENTS 

Note: Workers' compensation coverage is a firm requirement. 
Elective exemptions are considered on a case-by-case basis 
and are approved in a very limited number of instances. 

5. IZI Other Insurance, as noted: a. D Aircraft Liability 
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$ per occurrence 

Coverage shall be carried in limits of not less than 
$5,000,000 each occurrence if applicable to the 
completion of the services under this Agreement. 

b. IZIlnstaliation Floater 

If the resulting Agreement does not include construction 
of or additions to above ground building or structures, but 
does involve the installation of machinery or eqUipment, 
Successful Bidder shall provide an Nlnstallation Floater" 
with the minimum amount of insurance to be 100% of the 
value of such addition{s), building{s), or structure{s). 

c. 0 Pollution 

$ per occurrence 

d. 0 Professional Liability and/or Errors and Omissions (E&O) 
Liability 

Professional (E&O) Liability shall be afforded for the Bodily 
Injury and Property Damage for not less than $ __ _ 
Each Claim, $1,000,000 Policy Aggregate. 

e. 0 Builder's Risk Insurance 

When this contract or agreement includes the construction 
of roadways and/or the addition of a permanent structure 
or building, including the installation of machinery and/or 
equipment, the following insurance coverage must be 
afforded: 

Coverage Form: Completed Value, All Risk 
(Roadways/Buildings and MachinerylEquipment) in an 
amount equal to 100% of the value upon completion or the 
value of the equipment to be installed. 

Coverage should include, but not be limited to, storage and 
transport of materials, equipment, supplies of any kind 
whatsoever to be used on or incidental to the project, theft 
coverage, and Waiver of Occupancy Clause Endorsement, 
where applicable. 

The policy shall not carry a self-insured 
retention/deductible greater than $10,000. 
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Required limits 

f. 0 Cyber Liability 

Coverage must comply with Florida Statute 501 .171 and 
must be afforded under a per occurrence policy form for 
limits not less than $ Security Breach Liability, 
$ Security Breach Expense (each occurrence), 
$ Security Breach Expense (aggregate), 
$ Replacement or Restoration of Electronic Data, 
$ Extortion Threats, $ Business Income 
and Extra Expense, and $ Public Relations 
Expense. 

The policy must not carry a self-insured 
retention/deductible greater than $ ___ _ 

g. I:8J Hazardous Materials Insurance 

Hazardous materials includes all materials and substances 
that are now designated or defined as hazardous by 
Florida or Federal law or by the rules of regulations of 
Florida or any Federal Agency. 

Pollution Liability 

Coverage must be afforded under a per occurrence 
policy form for limits not less than the value of the 
contract, subject to a $2,000,000 minimum, for Bodily 
Injury and Property Damage to include sudden and 
gradual release, each claim and aggregate. 

Asbestos Liability (If handling within scope of Contract) 

Coverage must be afforded under a per occurrence 
policy form for limits not less than the value of the 
contract, subject to a $ minimum, for Bodily 
Injury and Property Damage to include sudden and 
gradual release, each claim and aggregate. 

Disposal 

Coverage must be afforded under a per occurrence 
policy form for limits not less than the value of the 
contract, subject to a $ minimum, for Liability 
for Sudden and Accidental Occurrences, each claim and 
an aggregate and not less than the value of the contract, 
subject to a $ minimum, for Liability for Non­
Sudden Occurrences, each claim and aggregate. 

Hazardous Waste Transportation Insurance 

Coverage must be afforded under a per occurrence 
policy form for limits not less than the value of the 
contract, subject to a $ minimum, per accident. 

The Successful Bidder shall deSignate the hauler and 
have the hauler furnish a Certificate of Insurance for 
Automobile Liability Insurance with Endorsement MCS-
90 for liability arising out of the transportation of 
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Insurance I Bond Type 

6. ~ Bid Bond: 

7. ~ Payment and Perfonnance 
Bond: 

Reviewed by Risk: WLK 
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Required limIts 

hazardous materials. 

sEcnOND 
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The Successful Bidder must also provide the EPA 
Identification Number. 

h. 0 Liquor Liability 

Coverage must be afforded under a per occurrence policy 
form for limits not less than $ Each Occurrence 
and Aggregate. 

i. 0 Garage Keeper's Liability 

Coverage shall be required if the maintenance, servicing, 
cleaning or repairing of any County motor vehicles is 
inherent or implied within the provision of the contract. 

Coverage must be afforded under a per occurrence policy 
form for limits not less than equal to the full replacement 
value of the lot or garage. 

j. 0 Bailee's Customer 

Coverage must be afforded under a per occurrence policy 
form for limits not less than equal to the full replacement 
value of the lot or garage. 

k. 0 Watercraft 

$ per occurrence 

A construction project over $200,000 requires a Bid Bond in 
the amount of 5% of the total bid offer. Bid bond shall be 
submitted with the sealed bid and shall include project name, 
location, and lor address and project number. 

In lieu of the bond, the bidder may file an alternative form of 
security in the amount of 5% of the total offer, in the form of a 
money order, a certified check, a cashier's check, or an 
irrevocable letter of credit issued to Manatee County. 

A construction project over $200,000 requires a Payment and 
Performance Bond be submitted by Successful Bidder for 
100% of the award amount and shall be presented to Manatee 
County within ten (10) calendar days of issuance of the notice 
of intent to award. 
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INSURANCE REQUIREMENTS 

I. THE POUCIES ARE TO CONTAIN. OR BE ENDORSED TO CONTAIN. THE 
FOLLOWING PROVISIONS: 

Commercial General liability and Automobile Liability Coverages 

a. "Manatee County, a Political Subdivision of the State of Florida," is to be 
named as an Additional Insured in respect to: Liability arising out of activities 
performed by or on behalf of the Successful Bidder, his agents, representatives, and 
employees; products and completed operations of the Successful Bidder; or 
automobiles owned. leased, hired or borrowed by the Successful Bidder. The 
coverage shall contain no special limitation(s) on the scope of protection afforded to 
the County, its officials, employees or volunteers. 

In addition to furnishing a Certificate of Insurance, the Successful Bidder shall 
provide the endorsement that evidences Manatee County being listed as an 
Additional Insured. This can be done in one of two ways: (1) an endorsement can 
be issued that specifically lists "Manatee County, a Political Subdivision of the State 
of Florida: as Additional Insured; or, (2) an endorsement can be issued that states 
that all Certificate Holders are Additional Insured with respect to the policy. 

b. The Successful Bidder's insurance coverage shall be primary insurance with respect 
to the County, its officials. employees and volunteers. Any insurance or self­
insurance maintained by the County, its officials, employees or volunteers shall be 
excess of Successful Bidder'S insurance and shall be non-contributory. 

c. The insurance policies must be on an occurrence fonn. 

Workers' Compensation and Employers' liability Coverages 

The insurer shall agree to waive all rights of subrogation against the County, its offiCials, 
employees and volunteers for losses arising from work performed by the Successful 
Bidder for the County. 

II. GENERAL INSURANCE PROVISIONS APPUCABLE TO ALL POUCIES: 

a. Prior to the execution of contract or issuance of a Purchase Order, and then annually 
upon the anniversary date(s) of the insurance policy's renewal date(s) for as long as 
this contract remains in effect, Successful Bidder shall furnish the County with a 
Certificate(s) of Insurance (using an industry accepted certificate form, signed by the 
Issuer, with applicable endorsements, and containing the solicitation or contract 
number, and title or description) evidencing the coverage set forth above and naming 
"Manatee County, a Political Subdivision of the State of Florida" as an Additional 
Insured on the applicable coverage( s) set forth above. 

b. If the policy contains an aggregate limit, confirmation is needed in writing (letter, 
email, etc.) that the aggregate limit has not been eroded to procurement 
representative when supplying Certificate of Insurance. 
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In addition, when requested in writing from the County, Successful Bidder will 
provide the County with a certified copy of all applicable policies. The address where 
such certificates and certified policies shall be sent or delivered is as follows: 

Manatee County, a Political Subdivision of the State of Florida 
Attn: Risk Management Division 

1112 Manatee Avenue West, Suite 969 
Bradenton, FL 34205 

c. The project's solicitation number and title shall be listed on each certificate. 

d. Successful Bidder shall provide thirty (30) days written notice to the Risk Manager of 
any cancellation, non-renewal, termination, material change, or reduction in 
coverage of any insurance policies to procurement representative including 
solicitation number and title with all notices. 

e. Successful Bidder agrees that should at any time Successful Bidder fail to meet or 
maintain the required insurance coverage( s) as set forth herein, the County may 
terminate this contract. 

f. The Successful Bidder waives all subrogation rights against Manatee County, a 
Political Subdivision of the State of Florida, for all losses or damages which occur 
during the contract and for any events occurring during the contract period, whether 
the suit is brought during the contract period or not. 

g. The Successful Bidder has sole responsibility for all insurance premiums and policy 
deductibles. 

h. It is the Successful Bidder's responsibility to ensure that his agents, representatives 
and subcontractors comply with the insurance requirements set forth herein. 
Successful Bidder shall include his agents, representatives, and subcontractors 
working on the project or at the worksite as insured under its poliCies, or Successful 
Bidder shall furnish separate certificates and endorsements for each agent, 
representative, and subcontractor working on the project or at the worksite. All 
coverages for agents, representatives, and subcontractors shall be subject to all of the 
requirements set forth to the procurement representative. 

i. All required insurance policies must be written with a carrier having a minimum A.M. 
Best rating of A- FSC VII or better. In addition, the County has the right to review the 
Successful Bidder's deductible or self-insured retention and to require that it be 
reduced or eliminated. 

III. Successful Bidder understands and agrees that the stipulated limits of coverage listed 
herein in this insurance section shall not be construed as a limitation of any potential 
liability to the County, or to others, and the County's failure to request evidence of this 
insurance coverage shall not be construed as a waiver of Successful Bidder's obligation 
to provide and maintain the insurance coverage specified. 

IV. The enclosed Hold Harmless Agreement shall be signed by the Successful Bidder and 
shall become a part of the contract. 

IFB Construction Master, Rev 2122117 6 



sEcnoND 
INSURANCE AND BOND REQUIREMENTS 

V. Successful Bidder understands and agrees that the County does not waive its immunity 
and nothing herein shall be interpreted as a waiver of the County's rights, including the 
limitation of waiver of immunity, as set forth in Florida Statutes 768.28, or any other 
statutes, and the County expressly reserves these rights to the full extent allowed by 
law. 

VI. No award shall be made until the Procurement Division has received the Certificate of 
Insurance and Hold Harmless Agreement in accordance with this section. 

VII. BONDING REQUIREMENTS 

Bid Bond/Certified Check. By submitting a bid, the bidder agrees should its bid be 
accepted, to execute the form of Agreement and present the same to Manatee County 
for approval within ten (10) calendar days after notice of Intent to award. The bidder 
further agrees that failure to execute and deliver said form of Agreement within ten (10) 
calendar days will result in damages to Manatee County and as guarantee of payment of 
same a bid bond/certified check shall be enclosed within the submitted sealed bid in the 
amount of five (5%) percent of the total amount of the bid. The bidder further agrees that in 
case the bidder fails to enter into an Agreement, as prescribed by Manatee County, the bid 
bond/certified check accompanying the bid shall be forfeited to Manatee County as agreed 
liquidated damages. If County enters into an agreement with a bidder, or if County rejects any 
and/or all bids, accompanying bond will be promptly returned. 

Payment and Performance Bonds. Prior to commencing work, the Successful Bidder shall 
obtain, for the benefit of and directed to County, a Payment and Performance Bond satisfying 
the requirements of Section 255.05, Florida Statutes, covering the faithful performance by the 
Successful Bidder of its obligation under the Contract Documents, including but not limited to 
the construction of the project on the project site and the payment and obligations ariSing 
thereunder, including all payments to Subcontractors, laborers, and materialmen. The surety 
selected by the Successful Bidder to provide the Payment and Performance Bond shall be 
approved by County prior to issuance of such Bond, which approval shall not be unreasonably 
withheld or delayed provided that surety is rated A- or better by Best's Key Guide, latest 
edition. 

Failure to provide the required bonds on the prescribed form may result in Successful Bidder 
being deemed nonresponsive. Bonds must be in the form prescribed in Section 255.05, 
Florida Statutes, and must not contain notice, demand or other terms and conditions, including 
informal pre-claim meetings, not provided for in Section 255.05, Florida Statutes. 

Bonds shall be in an amount equal to 100% of the contract price issued by a duly authorized 
and nationally recognized surety company, authorized to do business in the State of Florida, 
satisfactory to County. Surety shall be rated as "A-" or better by Best's Key Guide, latest 
edition. The attorney-in-fact who signs the bonds must file with the bonds, a certificate and 
effective dated copy of power-of-attorney. Payment and Performance Bonds shall be issued 
to Manatee County, a political subdivision of the State of Florida, within ten (10) calendar 
days after issuance of notice of intent to award. 

In addition, pursuant to Section 255.05(1 Xb), Florida Statutes, prior to commencing work, the 
Successful Bidder shall be responsible and bear all costs associated to record the Payment 
and Performance Bond with the Manatee County Clerk of the Circuit Court. A certified copy of 
said recording shall be furnished to the Procurement Division upon filing. Pursuant to Section 
255.05(1Xb), Florida Statutes, County will make no payment to the Successful Bidder until the 
Successful Bidder has complied with this paragraph. 

IFB Construction Master, Rev 2/22117 7 



sEcnoN D 
INSURANCE AND BONO REQUIREMENTS 

Fumishing Payment and Performance Bonds shall be requisite to execution of an Agreement 
with County. Said Payment and Performance Bonds will remain in force for the duration of the 
Agreement with the premiums paid by the Successful Bidder. Failure of the Successful Bidder 
to execute such Agreement and to supply the required bonds shall be just cause for 
cancellation of the award. County may then contract with the next lowest, responsive and 
responsible bidder or re-advertise this IFB. 

Failure of County at any time to require performance by the Successful Bidder of any 
provisions set out in the resulting Agreement will in no way affect the right of County, 
thereafter, to enforce those provisions. 

BIDDER'S INSURANCE STATEMENT 

THE UNDERSIGNED has read and understands the aforementioned insurance and bond 
requirements of this IFB and shall provide the insurance and bonds required by this section 
within ten (10) days from the date of notice of intent to award. 

Bidder Name: 

Authorized 
Bidder's Signature: 

Print Name: 

Insurance Agency: 

Agent Name: 

Surety Agency: 

Surety Name: 

______________ Date: 

Agent Phone: 

Surety Phone: 

Please return this completed and Signed statement with your bid. 

IFB Construction Master, Rev 2/22117 8 



Manatee County, a Political Subdivision of the State of Florida 

Indemnity and Hold Harmless / Section D 

Respondent shall defend, indemnify and hold harmless the County and all of the County's 
officers, agents, employees, and volunteers from and against all claims, liability, loss and expense, 
including reasonable costs, collection expenses, attomeys' fees, and court costs which may arise 
because of the negligence (whether active or passive), misconduct, or other fault, in whole or in 
part (whether joint, concurrent, or contributing), of Respondent, its officers, employees, 
representatives and agents in performance or non-performance of its obligations under the 
Contract! Agreement. Respondent recognizes the broad nature of this indemnification and hold 
harmless clause, as well as the provision of a legal defense to the County when necessary, and 
voluntarily makes this covenant and expressly acknowledges the receipt of such good and valuable 
consideration provided by the County in support of these indemnification, legal defense and hold 
harmless contractual obligations in accordance with the laws of the State of Florida. This clause 
shall survive the termination of this Contract! Agreement. Compliance with any insurance 
requirements required elsewhere within this Contract! Agreement shall not relieve Respondent of 
its liability and obligation to defend, hold harmless and indemnify the County as set forth in this 
article of the Contract! Agreement. 

Nothing herein shall be construed to extend the County's liability beyond that provided in 
section 768.28, Florida Statutes. 

PROJECT NUMBER AND/OR NAME 

INSURANCE AGENT 

RESPONDENT SIGNATURE DATE 

Acknowledgement: 

STATEOF ________ _ COUNTYOF ________ _ 

The foregoing instrument was acknowledged before me this __ day of _______ _ 

20_ by [YOUR FULL LEGAL NAME), who is 

personally known to me or who has produced as 

identification. 

Notary Signature _______________ _ 

Print Name: 

seal 



BID FORM 

For: IFB17-12940V 
Force Main 27-A Rehabilitation 

53,d Avenue West from 25th to 34th Street West 
Bradenton, FL 

Project No.: (404-6023180J 
Total Offer (Bid "A"): 
Based on a completion time of 230 calendar days 
Total Offer (Bid "B"): 
Based on a completion time of 290 calendar days 

We, the undersigned, hereby declare that we have carefully reviewed the IFB Documents in their 
entirety and with full knowledge and understanding of the aforementioned herewith submit this bid, 
completely meeting each and every specification, term, and condition contained therein. 

Two schedules for completion of the Work shall be considered. Each bid for completion by the 
specified slated time shall be offered as a separate "total offer". County has the sale authority to select 
the bid based on the completion time which is in the best interest of County. Only one award shall be 
made. 

As bidder, we understand that the IFB documents, in its entirety, including but not limited to, all 
specifications, terms, and conditions shall be made a part of any resulting Agreement between 
Manatee County and the successful bidder. Failure to comply shall result in Agreement default, 
Whereupon, the defaulting successful bidder shall be required to pay for any and all re-procurement 
costs, damages, and attorney fees as incurred by County, and agrees to forfeit his/her bid bond. 

Communications concerning this bid shall be addressed as follows: (Complete all fields) 

Bidder's Name: ____________________________ _ 

Mailing Address: --;-_-:--__________ --;:-,-~-~----------
Telephone: ...:(L-~)'--_________ Fax: ( ) 

Email Address: ___________________________ _ 

A bid bond, certified check, or cashier's check in the amount of 5% of the total bid offer is 
attached herein. 

I, on [date(s)) attest that I have 
visited the project site(s) to familiarize myself with the full scope of work required for the bid. 

Acknowledge Addendum No. __ Dated: ____ Acknowledge Addendum No. __ Dated: ___ _ 
Acknowledge Addendum No. __ Dated: Acknowledge Addendum No. __ Dated: ___ _ 
Acknowledge Addendum No. __ Dated: Acknowledge Addendum No. __ Dated: ___ _ 

Authorized Signature(s): _____________________ _ 

Name and Title of Above Signer(s): _____________________ _ 

Date: ________ _ 

IFB Construction Master, Rev 4/1/16 Bid Form- 1 



ITEM 
# 

1 

2 

3 

4 

5 

5A 

5B 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

BID FORM 
(Submit in Duplicate) 

IFB 17-12940V 

FORCE MAIN 27-A REPLACEMENT I 5ect 5151 Twnshp T351 Range R17 
(Project No. 404-6023180) 

BID "A" Based on Completion time of 230 Calendar Days -
BID PRICE 

DESCRIPTION U/M QTY. PER UNIT 

24" PVC C905 DR 18 Force Main 
(Direct Bury) LF 130 $ $ 

24" HOPE C906 Force Main DR 11 
(Directional Bore) LF 3,200 $ $ 

20" DIP CL 305 Force Main (Direct 
Bury) LF 50 $ $ 

Connect to Existing Force Main EA 2 $ $ 

20" 01 Cap Wastewater EA 7 $ $ 

20" 0145 deg. Bends, Wastewater EA 2 $ $ 

20" 01 Sleeve, Wastewater EA 1 $ $ 

24" 01 11 deg. Bends, Wastewater EA 5 $ $ 

24" 0145 deg. Bends, Wastewater EA 4 $ $ 

24" 01 Sleeve, Wastewater EA 2 $ $ 

Pipe Adapter, 24" EA 6 $ $ 

20" Gate Valve EA 1 $ $ 

24" Gate Valve EA 2 $ $ 

Below Ground I ARV Assembly EA 3 $ $ 

Manhole for ARV Assembly 6 ft. 
Dia. EA 3 $ $ 

20" Pipe Restraints EA 9 $ $ 

24" Pipe Restraints EA 16 $ $ 

Erosion Control LS 1 $ $ 

IFB 17-1294OV 

TOTAL BID 
PRICE 

Bidder:. ______________ _ 

Page 2 
IFB 17-12940V 

Force Main 27-A Replacement 
Bid "A" 230 Calendar 

Days 
Authorized Signature:. _________ _ 



ITEM 
# 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

BID FORM 
(Submit in Duplicate) 

IFB 17-12940V 

FORCE MAIN 27-A REPLACEMENT 1 Sect 5151 Twnshp T351 Range R17 
(Project No. 404-6023180) 

BID "A" Based on Completion time of 230 Calendar Days 
BID PRICE 

DESCRIPTION UIM QTY. PER UNIT 

Erosion Control - Inlet Protection 
System EA 25 $ $ 

Traffic Control, Signing, & 
Barricades to FOOT Standards Days 180 $ $ 

Remove and Replace Curb LF 150 $ $ 

Remove Asphalt Pavement SY 255 $ $ 

ASj>halt Road Restoration (Base) SY 255 $ $ 

Asphalt Road Restoration 
I'Resurface) SY 255 $ $ 

Asphalt Road Restoration (Milling) SY 1,500 $ $ 

ASj>halt Road Restoration(Overtay) SY 1,500 $ $ 

Remove & Replace Sidewalk, 
Concrete (4" thick) SY 80 $ $ 

Remove & Replace Driveway, 
Concrete (6" thick) Sy 50 $ $ 

Sodding SY 260 $ $ 

Grout Fill & Plug Abandoned Force 
Main CY 300 $ $ 

42" X 24" Tapping Sleeve including 
Valve EA 1 $ $ 

Precast Concrete Vault, Com~lete LS 1 $ $ 

Flow Meter incl. Electrical, 
Complete LS 1 $ $ 

Penetration at Lift Station for 20" 
DIP Force Main, incl. Seal LS 1 $ $ 

IFB 17~12940V 

TOTAL BID 
PRICE 

Bidder:. ______________ _ 

Page 3 
IFB 17-12940V 

Force Main 27-A Replacement 
Bid "A" 230 Calendar 

Days 
Authorized Signature:, _________ _ 



ITEM 
/I 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

BID FORM 
(Submit in Duplicate) 

IFB 17-12940V 
FORCE MAIN 27-A REPLACEMENT I Sect S151 Twnshp T351 Range R17 

(Project No. 404-6023180) 
BID "A" Based on Completion time of 230 Calendar Days 

BID PRICE 
DESCRIPTION UIM QlY. PER UNIT 

Temporary Force Main Bypass 
Pumping & 24 Hour Monitoring DAYS 90 $ $ 

12" DI Pumpout Assembly, 
Complete LS 1 $ $ 

Remove Tree Up to 16" Dia. EA 1 $ $ 

Traffic Control Officer MH 176 $ $ 

Work. Zone Sign ED 550 $ $ 

Temporary Barricade - Drum ED 3,600 $ $ 

Advance Waming Arrow Board ED 66 $ $ 

Changeable Variable Message Sign ED 66 $ $ 

Mobilization LS 1 $ $ 

Miscellaneous Work & Clean up, 
Record Drawings LS 1 $ $ 

TOTAL BASE BID (Items 1-42) $ 

CONTINGENCY (10% OF ITEMS 1 
• 42) (Used only with County 
Approval) $ 

TOTAL OFFER BID "AM. Based 
On Completion Time of 230 
Calendar Days $ 

IFB 17-12940V 

TOTAl BID 
PRICE 

Bidder:. ______________ _ 

Page 4 
IFB 17-12940V 

Force Main 27-A Replacement 
Bid "A" 230 Calendar 

Days 
Authorized Signature:. _________ _ 



ITEM 
# 

1 

2 

3 

4 

5 

5A 

5B 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

BID FORM 
(Submit in Duplicate) 

IFB 17·12940V 
FORCE MAIN 27·A REPLACEMENT I Sect S15/Twnshp T351 Range R17 

(Project No. 404-6023180) 
BID "B" Based on Completion time of 290 Calendar Days 

BID PRICE 
DESCRIPTION U/M QTY. PER UNIT 

24" PVC C905 DR 18 Force Main 
Direct Bury) LF 130 $ $ 

24" HOPE C906 Force Main DR 11 
'Directional Bore) LF 3,200 $ $ 

20" DIP CL 305 Force Main (Direct 
Bury) LF 50 $ $ 

Connect to ExistingForce Main EA 2 $ $ 

20" 01 Cap Wastewater EA 7 $ $ 

20" 01 45 deg. Bends, Wastewater EA 2 $ $ 

20" 01 Sleeve, Wastewater EA 1 $ $ 

24" 01 11 deg. Bends, Wastewater EA 5 $ $ 

24" 01 45 deg. Bends, Wastewater EA 4 $ $ 

24" 01 Sleeve, Wastewater EA 2 $ $ 

Pipe Adapter, 24" EA 6 $ $ 

20" Gate Valve EA 1 $ $ 

24" Gate Valve EA 2 $ $ 

Below Ground I ARV Assembly EA 3 $ $ 

Manhole for ARV Assembly 6 ft. 
Dia. EA 3 $ $ 

20" Pipe Restraints EA 9 $ $ 

24" Pipe Restraints EA 16 $ $ 

Erosion Control LS 1 $ $ 

TOTAL BID 
PRICE 

Bidder:. _____________ _ 

Page 5 
IFB 17·12940V 

Force Main 27·A Replacement 
Bid "B" 290 Calendar 

Days 
Authorized Signature:, _________ _ 



ITEM 
# 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

BID FORM 
(Submit In Duplicate) 

IFB 17-12940V 
FORCE MAIN 27-A REPLACEMENT 1 Sect 5151 Twnshp T351 Range R17 

(Project No. 404-6023180) 
BID "B" Based on Completion time of 290 Calendar Days 

BID PRICE 
DESCRIPTION UlM QTY. PER UNIT 

Erosion Control - Inlet Protection 
System EA 25 $ $ 

Traffic Control, Signing, & 
Barricades to FOOT Standards Days 180 $ $ 

Remove and Re~ace Curb LF 150 $ $ 

Remove Asphalt Pavement SY 255 $ $ 

Asphalt Road Restoration (Base) SY 255 $ $ 

Asphalt Road Restoration 
I(Resurfac~ SY 255 $ $ 

Asphalt Road Restoration (Milling) SY 1,500 $ $ 

Asphalt Road Restoration (Overlay) SY 1,500 $ $ 

Remove & Replace Sidewalk, 
Concrete i 4" thic~ SY 80 $ $ 

Remove & Replace Driveway, 
Concrete (6" thick) Sy 50 $ $ 

Sodding SY 260 $ $ 

Grout Fill & Plug Abandoned Force 
Main CY 300 $ $ 

42" X 24" Tapping Sleeve including 
Valve EA 1 $ $ 

Precast Concrete Vault, Complete LS 1 $ $ 

Flow Meter incl. Electrical, 
Complete LS 1 $ $ 

Penetration at Lift Station for 20" 
DIP Force Main, inc!. Seal LS 1 $ $ 

IFB 17·1294QV 

TOTAL BID 
PRICE 

Bidder: ______________ _ 

Page 6 
IFB 17-12940V 

Force Main 27-A Replacement 
Bid "B" 290 Calendar 

Days 
Authorized Signature: _________ _ 



ITEM 
# 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

BID FORM 
(Submit in Duplicate) 

IFB 17-12940V 
FORCE MAIN 27-A REPLACEMENT 1 Sect S151 Twnshp T351 Range R17 

(Project No. 404·6023180) 
BID "B" Based on Completion time of 290 Calendar Days - BID PRICE 

DESCRIPTION U1M QTY. PER UNIT 

Temporary Force Main Bypass 
Pumping & 24 Hour MonitOring DAYS 90 $ $ 

12" DI Pumpout Assembly, 
Complete LS 1 $ $ 

Remove Tree Up to 16" Dia. EA 1 $ $ 

Traffic Control Officer MH 176 $ $ 

Work Zone Sign ED 550 $ $ 

Temporary Barricade - Drum ED 3,600 $ $ 

Advance Warning Arrow Board ED 66 $ $ 

Changeable Variable Message Sign ED 66 $ $ 

Mobilization LS 1 $ $ 

Miscellaneous Work & Clean up, 
Record Drawings LS 1 $ $ 

TOTAL BASE BID (Items 1-42) $ 

CONTINGENCY (10% OF ITEMS 1 
- 42) (Used only with County 
Approval) $ 

TOTAL OFFER BID "B"· Based 
On Completion Time of 290 
Calendar Days $ 

TOTAL BID 
PRICE 

Bidder: ______________ _ 

Page 7 
IFB 17·12940V 

Force Main 27·A Replacement 
Bid "B" 290 Calendar 

Days 
Authorized Signature: _________ _ 



MAILING LABEL 

Cut along the outside border and affix this label to your sealed bid envelope to 
identify it as a "Sealed Bid". Be sure to include the name of the company submitting 
the bid and the bid due date and time where requested. 

MAILING LABEL TO AFFIX TO OUTSIDE OF SEALED BID PACKAGE: 

-------------------------------------------------------------, 

BIDDER: 

INVITATION FOR BID No.: IFB17-12940V 

BID TITLE: Force Main 27-A Rehabilitation, 53rd Avenue West 

from 25th to 34th Street West 

Bid Location, Bradenton, FL 

Project No: (404-6023180) 

DUE DATEITIME: 

-------------------------------------------------------------~ 

IFB Construction Master. Rev 4/1/16 Bid Form - Label 



ATTACHMENT AI 17-12940V, 
Force Main 27 -A Rehabilitation 
BIDDER'S qUESTIONNAIRE 

(Submit in Duplicate) 

The bidder warrants the truth and accuracy of all statements and answers herein 
contained. (Attach additional pages if necessary.) 

THIS qUESTIONNAIRE MUST BE COMPLETED AND SUBMmED WITH YOUR BID 

1. Contact Information: 

FEIN#: 

License #: 

License Issued to: -,--,,:--0-=-7'=:'=-=-=-:-------------------­
Date License Issued (MM/DDIYR): 
Company Name: 
Physical Address: 
City: State of Incorporation: Zip Code: 
Phone Number: ( ) Fax Number: ( ) Email address: --'-_L-_______ _ 

2. Bidding as: an individual _; a partnership _; a corporation _; a joint venture _ 

3. If a partnership, list names and addresses of partners; if a corporation, list names of 
officers, directors, shareholders, and state of incorporation; if jOint venture, list names 
and address of ventures' and the same if any venture are a corporation for each such 
corporation, partnership, or joint venture: 

4. Bidder is authorized to do business in the State of Florida: 0 Yes 0 No 

For how many years? __ _ 

5. Your organization has been in business (under this firm's name) as a 

Is this firm in bankruptcy? 

6. Attach a list of projects where this specific type of Work was performed. 

BIDDER: ____________ _ 

Bidder's Questionnaire, Rev 12/31/14 1 



AITACHMENTA 
BIDDER'S QUESTIONNAIRE 

(Submit In Duplicate) 

7. Is this firm currently contemplating or in litigation? Provide summary details. 

8. Have you ever been assessed liquidated damages under a contract during the past five 
(5) years? If so, state when, where (contact name, address and phone number) and 
why. 

9. Have you ever failed to complete Work awarded to you? Or failed to complete projects 
within contract time? If so, state when, where (contact name, address, phone number) 
and why. 

10. Have you ever been debarred or prohibited from providing a bid to a governmental 
entity? If yes, name the entity and describe the circumstances. 

11 . Will you subcontract any part of this Work? If so, describe which portiones) and to 
whom. 

BIDDER: ____________ _ 

Bidder's Questionnaire, Rev 12/31/14 2 



12. If any, list MBE/DBE (with Agreement amount) to be utilized: 

ATTACHMENT A 
BIDDER'S QUESTIONNAIRE 

(Submit in Duplicate) 

13. What equipment do you own to accomplish this Work? (A listing may be attached) 

14. What equipment will you purchase/rent for the Work? (Specify which) 

15. Horizontal Directional Drilling: Drilling Supervisor: Boring specialist shall have a 
minimum of five years experience in supervising directional bores of similar nature, 
diameter, materials and lengths. List a minimum of three projects. (REF: Section 
02619, 1.04 Qualifications, (A, B). 

16. Qualifications: Pipe Fusion: Contractor responsible for thermal butt fusing pipe and 
fittings shall have manufacturer certification for performing such work or a minimum of 
five years of experience performing this type of work. (REF: Section 02619, 1.04 
Qualifications (C). If no certification is available, written documentation of the required 
work experience shall be submitted for approval. 

BIDDER: ______________ _ 

Bidder's Questionnaire, Rev 12131/14 3 



ATTACHMENT A 
BIDDER'S qUESTIONNAIRE 

(Submit in Duplicate) 

17. Qualifications (Section 1.04 (D): Drilling Fluid Specialist: Contractor shall be 

18. 

responsible for providing a Drilling Fluid Specialist for supervising the supply, mixing, 
monitoring fluid quality. A written certification by the Drilling Fluid manufacturer for 
performing such work or a minimum of five years of experience performing this type of 
work. If no certification is available, provide written document of required work 
experience for review and approval. 

List the following in connection with the surety which is providing the bond(s): 

Surety's Name: 

Address: 

Name, address, phone number and email of surety's resident agent for service of 
process in Florida: 

Agent's Name: 

Address: 

Phone: 

Email: 

BIDDER: ____________ _ 

Bidder's Questionnaire, Rev 12131/14 4 



ATTACHMENT B IIFB17-12940V 
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION 

SWORN STATEMENT PURSUANT TO ARTICLE V, 
MANATEE COUNTY PROCUREMENT CODE 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 
OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

This sworn statement is submitted to the Manatee County Board of County Commissioners by 

[print individual's name and title] 

for ______________ [Print name of entity submitting sworn statement] 

whose business address is ______________________________ _ 

and (if applicable) its Federal Employer Identification Number (FEIN) is .,.--;-_--,-____ ,. If the entity has no FEIN, 
include the Social Security Number of the individual signing this sworn statement: _________ ' 

I understand that no person or entity shall be awarded or receive an Owner's Agreement for public improvements, 
procurement of goods or services (including professional services) or an Owner's lease, franchise, concession or 
management agreement, or shall receive a grant of Owner's monies unless such person or entity has submitted a 
written certification to Owner that it has not: 

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee 
County, the State of Florida, or any other public entity, including, but not limited to the 
Government of the United States, any state, or any local government authority in the United 
States, in that officer's or employee's official capacity; or 

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint 
of freedom of competition, by agreement to bid a fixed price, or otherwise; or 

(3) been convicted of a violation of an environmental law that, in the sole opinion of Owner's 
Purchasing Official, reflects negatively upon the ability of the person or entity to conduct business 
in a responsible manner; or 

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a 
matter of record, but has not been prosecuted for such conduct, or has made an admission of 
guilt of such conduct, which is a matter of record, pursuant to formal prosecution. An admission 
of guilt shall be construed to include a plea of nolo contendere; or 

(5) where an officer, official, agent or employee of a business entity has been convicted of or has 
admitted guilt to any of the crimes set forth above on behalf of such an entity and pursuant to the 
direction or authorization of an offICial thereof (including the person committing the offense, if he 
is an official of the business entity), the business shall be chargeable with the conduct herein 
above set forth. A business entity shall be chargeable with the conduct of an affiliated entity, 
whether wholly owned, partially owned, or one which has common ownership or a common Board 
of Directors. For purposes of this Form, business entities are affiliated if, directly or indirectly, one 
business entity controls or has the power to control another business entity, or if an individual or 
group of individuals controls or has the power to control both entities. Indicia of control shall 
include, without limitation, interlocking management or ownership, identity of interests among 
family members, shared organization of a business entity following the ineligibility of a business 
entity under this Article, or using substantially the same management, ownership or principles as 
the ineligible entity. 



ATTACHMENT B 
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION 

(Continued) 

Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction 
or judgment has been reversed by a court of competent jurisdiction shall prove the same with 
documentation satisfactory to Owner's Purchasing Official. Upon presentation of such 
satisfactory proof, the person or entity shall be allowed to contract with Owner. 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE 
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO 
UNDERSTAND THAT ANY AGREEMENT OR BUSINESS TRANSACTION SHALL PROVIDE FOR 
SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR 
COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE 
CERTIFICATION. 

[Signature I 

STATE OF FLORIDA 
COUNTYOF __________________ __ 

Sworn to and subscribed before me this _ day of __________ ~, 20 __ by ________________ _ 

Personally known _____________ OR Produced identification --=:-----:~""7.::--:.,.-:-----------
[f ype of identification I 

________ ---:-:-:-__ ::-:--::---:::---,,---_________ My commission expires __________________ _ 
Notary Public Signature 

[Print, type or stamp Commissioned name of Notary Public] 

Signatory Requirement • In the case of a business entity other than a partnership or a 
corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of 
a partnership, this affidavit shall be executed by the general partner(s). In the case of a 
corporation, this affidavit shall be executed by the corporate president. 



ATIACHMENT C 
SWORN STATEMENT 

THE FLORIDA TRENCH SAFETY ACT 

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN OFFICER 
AUTHORIZED TO ADMINISTER OATHS. 

1. This Sworn Statement Is submitted with !Fe NO.17-12940V 

2. This Sworn Statement is submitted by ______________ ,.-~-,.,.... whose business 
address is and, if applicable, its Federal 
Employer Identification Number (FEIN) is If the entity has no FEIN, include the Social 
Security Number of the individual signing this sworn statement ______ _ 

3. Name of individual signing this Sworn Statement is: ________________ , 
Whose relationship to the above entity is: __________________ _ 

4. The Trench Safety Standards that will be in effect during the construction of this project shall include, but are 
not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND 
REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990. 

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards and agrees 
to indemnify and hold harmless Owner and Engineer, and any of their agents or employees from any claims 
arising from the failure to comply with said standard. 

6. The undersigned has appropriated the following costs for compliance with the applicable standards: 

Trench Safety Measure 
(Description) 

a. 
b. 

c. 

d. 

Units of 
Measure 
(LF. SY) 

Unit 
Quantity Unit Cost 

$._---

$._---

$._---

$._---

Extended 
Cost 

7. The undersigned intends to comply with these standards by instituting the following procedures: 

THE UNDERSIGNED, in submitting this bid, represents that they have reviewed and considered all 

available geotechnical information and made such other investigations and tests as they may deem 

necessary to adequately design the trench safety system(s) to be utilized on this project. 

(AUTHORIZED SIGNATURE !TITLE) 

SWORN to and subscribed before me this ____ day of ______ , 20 __ . 
(Impress official seal) 

Notary Public, State of Florida: ______________________ _ 

My commission expires: ________________ _ 



Angelina M. Colonneso 
CLERK OF THE CIRCUIT COURT AND COMPTROLLER OF MANATEE COUNTY 

1115 Manatee Avenue West, Bradenton, Florida 34205 - Phone (941) 749-1800 - Fax (941) 741 -4082 
P.O. Box 25400, Bradenton, Florida 34206 - www.manateeclerk.com 

ATTACHMENT 0: E PAYABLES APPLICATION 

Connpany nanne ______________________________________________________________ _ 

Contact pe rson _____________________________________________________________ _ 

Phone nu nn ber ______________________________________________________________ _ 

Ennail Address ______________________________________________________________ __ 

FINANCE USE ONLY 
••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••• 

Open orders: YES or NO 

PEID _______________________________________________ _ 

(REATE DATE ____________________________ _ 

CONFIRMED WITH _____________________________ _ 

Name and phone number 

IFAS _________ _ 

BANK _______ _ Return completed form to: 

Via email to:lori.brvan@manateecierk.com 
INITIALS _______ __ 

Via fax to: (941) 741-4011 

Via mail: 

PO Box 1000 

Revised: September 30, 2015 Bradenton, FI 34206 

"Pride in Service with a Vision to the Future" 
Clerk of the Circuit Court - Clerk of Board of County Commissioners - County Comptroller - Auditor and Recorder 



Attachment E /IFB17-12940V 

VENDOR CERTIFICATION REGARDING 
SCRUTINIZED COMPANIES LISTS 

I am an agent authorized by the company responding to this solicitation to make the 
following certification: I hereby certify that the company has reviewed Florida Statutes § 
287.135, and that after such review, the company is not prohibited by the terms of that 
statute from entering into an agreement with Manatee County for the commodities and/or 
services which are the subject of this solicitation. I further acknowledge that my 
submission of a false certification may subject me and/or my company to civil penalties, 
attorney's fees, and/or costs. 

Vendor Name: ______________________________________________ _ 

Vendor FEIN: ______________________ _ 

Address: __________________________________________________ _ 

City:. _______ _ State:. _______ Zip: _____ _ 

Certified by: _____________________ _ 

Who is authorized to sign on behalf of the company listed above. 

Authorized Signature: ________________________________________ _ 

Print 
Name: __________________________________________________ _ 

Title: ____________________________________________________ _ 

Date:. ____________________ _ 

Revised 5/13/16 



CONTRACT DOCUMENTS 

FOR 

Force Main 27 A Replacement Project 

PROJECT # 404 6023180 

August 18, 2017 

PROJECT OWNER: 

County of Manatee, Florida 
do Manatee County Procurement Division 
1112 Manatee Avenue West 
Bradenton, Florida 34205 
(941) 748-3014 

PREPARED BY: 

Engineering Division 
Manatee County Public Works Department 
1022 26th Avenue East 
Bradenton, Florida 34208 
(941) 708-7450 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01005 GENERAL REQUIREMENTS 

PART 1 GENERAL 

1.01 

A. 

SCOPE AND INTENT 

Description 

The work to be done consists of the furnishing of all labor, materials and equipment, and 
the performance of all work included in this Contract. 

B. Work Included 

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat, 
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and 
other means of construction necessary or proper for performing and completing the work. 
He shall obtain and pay for all required permits necessary for the work, other than those 
penmits such as the DEP permit and railroad permit which may have already been obtained. 
He shall perfonm and complete the work in the manner best calculated to promote rapid 
construction consistent with safety of life and property and to the satisfaction of the County, 
and in strict accordance with the Contract Documents. The Contractor shall clean up the 
work and maintain it during and after construction, until accepted, and shall do all work and 
pay all incidental costs. He shall repair or restore all structures and property that may be 
damaged or disturbed during performance of the work. 

The cost of incidental work described in these General Requirements, for which there are 
no specific Contract Items, shall be considered as part of the general cost of doing the work 
and shall be included in the prices for the various Contract Items. No additional payment 
will be made. 

The Contractor shall be solely responsible for the adequacy of his workmanship, materials 
and equipment. 

C. Public Utility Installations and Stnuctures 

Public utility installations and stnuctures shall be understood to include all poles, tracks, 
pipes, wires, conduits, house service connections, vaults, manholes and all other 
appurtenances and facilities pertaining thereto. 

The Contractor shall protect all installations and stnuctures from damage during the work. 
Access across any buried public utility installation or stnucture shall be made only in such 
locations and by means approved by the County. All required protective devices and 
construction shall be provided by the Contractor at his expense. All existing public utilities 
damaged by the Contractor which are shown on the Plans or have been located in the field 
by the utility shall be repaired by the Contractor, at his expense, as approved by the County. 
No separate payment shall be made for such protection or repairs to public utility 
installations or stnuctures. 

Public utility installations or structures owned or controlled by the County or other 
governmental body, which are required by this contract to be removed, relocated, replaced 
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1.02 

A. 

or rebuilt by the Contractor not identified in any separate bid item shall be considered as a 
part of the general cost of doing the work and shall be included in the prices bid for the 
various contract items. No separate payment shall be made. 

Where public utility installations or structures owned or controlled by the County or other 
governmental body are encountered during the course of the work, and are not indicated on 
the Plans or in the Specifications, and when, in the opinion of the County, removal, 
relocation, replacement or rebuilding is necessary to complete the work under this Contract, 
such work shall be accomplished by the utility having jurisdiction, or such work may be 
ordered, in writing by the County, for the contractor to accomplish. If such work is 
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the 
Contractor shall give full cooperation to permit the utility to complete the removal, relocation, 
replacement or rebuilding as required. If such work is accomplished by the Contractor, it 
will be in accordance with the General and Supplemental General Conditions. 

The Contractor shall give written notice to County and other governmental utility 
departments and other owners of public utilities of the location of his proposed construction 
operations, at least forty-eight hours in advance of breaking ground in any area or on any 
unit of the work. This can be accomplished by making the appropriate contact with the 
"Sunshine State One-Call of Florida, Inc. Call Center ("Call Sunshine") and per all 
requirements provided for in the Florida Underground Facilities Damage Prevention and 
Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

The maintenance, repair, removal, relocation or rebuilding of public utility installations and 
structures, when accomplished by the Contractor as herein provided, shall be done by 
methods approved by the County. 

PLANS AND SPECIFICATIONS 

Plans 

When obtaining data and information from the Plans, figures shall be used in preference to 
scaled dimenSions, and large scale drawings in preference to small scale drawings. 

B. Copies Furnished to Contractor 

The Contractor shall furnish each of the subcontractors, manufacturers, and material men 
such copies of the Contract Documents as may be required for their work. Additional copies 
ofthe Plans and Specifications, when requested, may be furnished to the Contractor at cost 
of reproduction. 

C. Supplementary Drawings 

When, in the opinion of the County, it becomes necessary to explain more fully the work to 
be done or to illustrate the work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be 
prepared by the County and five paper prints thereof will be given to the Contractor. 

D. Contractor to Check Plans and Data 

The Contractor shall verify all dimensions, quantities and details shown on the Plans, 
Supplementary Drawings, Schedules, SpeCifications or other data received from the 
County, and shall notify him of all errors, omiSSions, conflicts, and discrepanCies found 
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1.03 

therein. Failure to discover or correct errors, conflicts or discrepancies shall not relieve the 
Contractor of full responsibility for unsatisfactory work, faulty construction or improper 
operation resulting therefrom nor from rectifying such conditions at his own expense. He 
will not be allowed to take advantage of any errors or omissions, as full instructions will be 
furnished by the County, should such errors or omissions be discovered. All schedules are 
given for the convenience of the County and the Contractor and are not guaranteed to be 
complete. The Contractor shall assume all responsibility for the making of estimates of the 
size, kind, and quality of materials and equipment included in work to be done under the 
Contract. 

E. Specifications 

The Technical Specifications consist of three parts: General, Products and Execution. The 
General Section contains General Requirements which govern the work. Products and 
Execution modify and supplement these by detailed requirements for the work and shall 
always govern whenever there appears to be a conflict. 

F. Intent 

A. 

All work called for in the Specifications applicable to this Contract, but not shown on the 
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in 
both. Work not specified in either the Plans or in the Specifications, but involved in carrying 
out their intent or in the complete and proper execution of the work, is required and shall be 
performed by the Contractor as though it were speCifically delineated or described. 

The apparent silence of the Specifications as to any detail, or the apparent omission from 
them of a detailed description concerning any work to be done and materials to be furnished, 
shall be regarded as meaning that only the best general practice is to prevail and that only 
material and workmanship of the best quality is to be used, and interpretation of these 
Specifications shall be made upon that basis. 

The inclusion of the Related Requirements (or work specified elsewhere) in the General 
part of the specifications is only for the convenience of the Contractor, and shall not be 
interpreted as a complete list of related Specification Sections. 

MATERIALS AND EQUIPMENT 

Manufacturer 

All transactions with the manufacturers or subcontractors shall be through the Contractor, 
unless the Contractor shall request, in writing to the County, that the manufacturer or 
subcontractor deal directly with the County. Any such transactions shall not in any way 
release the Contractor from his full responsibility under this Contract. 

Any two or more pieces or material or equipment of the same kind, type or classification, 
and being used for identical types of services, shall be made by the same manufacturer. 

B. Delivery 

The Contractor shall deliver materials in ample quantities to insure the most speedy and 
uninterrupted progress of the work so as to complete the work within the allotted time. The 
Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the 
progress of the work of any related Contractor. 
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C. Tools and Accessories 

The Contractor shall, unless otherwise stated in the Contract Documents, fumish with each 
type, kind or size of equipment, one complete set of suitably marked high grade special 
tools and appliances which may be needed to adjust, operate, maintain or repair the 
equipment. Such tools and appliances shall be furnished in approved painted steel cases, 
properly labeled and equipped with good grade cylinder locks and duplicate keys. 

Spare parts shall be furnished as specified. 

Each piece of equipment shall be provided with a substantial nameplate, securely fastened 
in place and clearly inscribed with the manufacturer's name, year of manufacture, serial 
number, weight and principal rating data. 

D. Installation of Equipment. 

The Contractor shall have on hand sufficient proper equipment and machinery of ample 
capacity to facilitate the work and to handle all emergencies normally encountered in work 
of this character. 

Equipment shall be erected in a neat and workmanlike manner on the foundations at the 
locations and elevations shown on the Plans, unless directed otherwise by the County 
during installation. All equipment shall be correctly aligned, leveled and adjusted for 
satisfactory operation and shall be installed so that proper and necessary connections can 
be made readily between the various units. 

The Contractor shall furnish, install and protect all necessary anchor and attachment bolts 
and all other appurtenances needed for the installation of the devices included in the 
equipment specified. Anchor bolts shall be as approved by the County and made of ample 
size and strength for the purpose intended. Substantial templates and working drawings for 
installation shall be furnished. 

The Contractor shall furnish all materials and labor for, and shall properly bed in non-shrink 
grout, each piece of equipment on its supporting base that rests on masonry foundations. 

Grout shall completely fill the space between the equipment base and the foundation. All 
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar epoxy 
equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal surface 
and the concrete or grout. 

E. Service of Manufacturer's Engineer 

The Contract prices for equipment shall include the cost of furnishing (as required by 
equipment specifications sections) a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall assist the Contractor, when 
required, to install, adjust, test and place in operation the equipment in conformity with the 
Contract Documents. After the equipment is placed in permanent operation by the County, 
such engineer or superintendent shall make all adjustments and tests required by the 
County to prove that such equipment is in proper and satisfactory operating condition, and 
shall instruct such personnel as may be deSignated by the County in the proper operation 
and maintenance of such equipment. 
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1.04 

A. 

INSPECTION AND TESTING 

General 

Inspection and testing of materials will be performed by the County unless otherwise 
specified. 

For tests specified to be made by the Contractor, the testing personnel shall make the 
necessary inspections and tests and the reports thereof shall be in such form as will facilitate 
checking to determine compliance with the Contract Documents. Three (3) copies of the 
reports shall be submitted and authoritative certification thereof must be furnished to the 
County as a prerequisite for the acceptance of any material or equipment. 

If, in the making of any test of any material or equipment, it is ascertained by the County 
that the material or equipment does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from delivering said material or equipment, 
or to remove it promptly from the site or from the work and replace it with acceptable 
material, without cost to the County. 

Tests of electrical and mechanical equipment and appliances shall be conducted in 
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may 
otherwise be stated herein. 

The Contractor shall be fully responsible for the proper operation of equipment during tests 
and instruction periods and shall neither have nor make any claim for damage which may 
occur to equipment prior to the time when the County formally takes over the operation 
thereof. 

B. Costs 

All inspection and testing of materials furnished under this Contract will be performed by the 
County or duly authorized inspection engineers or inspections bureaus without cost to the 
Contractor, unless otherwise expressly specified. 

The cost of shop and field tests of equipment and of certain other tests specifically called 
for in the Contract Documents shall be borne by the Contractor and such costs shall be 
deemed to be included in the Contract price. 

Materials and equipment submitted by the Contractor as the equivalent to those specifically 
named in the Contract may be tested by the County for compliance. The Contractor shall 
reimburse the County for the expenditures incurred in making such tests on materials and 
equipment which are rejected for non-compliance. 

C. Inspections of Materials 

The Contractor shall give notice in writing to the County, at least two weeks in advance of 
his intention to commence the manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the permanent construction. Such notice 
shall contain a request for inspection, the date of commencement and the expected date of 
completion of the manufacture of preparation of materials. Upon receipt of such notice, the 
County will arrange to have a representative present at such times during the manufacture 
as may be necessary to inspect the materials or he will notify the Contractor that the 
inspection will be made at a point other than the point of manufacture, or he will notify the 
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Contractor that inspection will be waived. The Contractor must comply with these provisions 
before shipping any material. Such inspection shall not release the Contractor from the 
responsibility for furnishing materials meeting the requirements of the Contract Documents. 

D. Certificate of Manufacture 

When inspection is waived or when the County so requires, the Contractor shall furnish to 
him authoritative evidence in the form of Certificates of Manufacture that the materials to be 
used in the work have been manufactured and tested in conformity with the Contract 
Documents. These certificates shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that have been made directly on 
the product or on similar products of the manufacturer. 

E. Shop Tests of Operating Equipment 

Each piece of equipment for which pressure, duty, capacity, rating, efficiency, performance, 
function or special requirements are specified shall be tested in the shop of the maker in a 
manner which shall conclusively prove that its characteristics comply fully with the 
requirements of the Contract Documents. No such equipment shall be shipped to the work 
until the County notifies the Contractor, in writing, that the results of such tests are 
acceptable. 

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of 
operating equipment shall be borne by the Contractor. 

F. Preliminary Field Tests 

As soon as conditions permit, the Contractor shall furnish all labor, materials, and 
instruments and shall make preliminary field tests of equipment. If the preliminary field tests 
disclose any equipment furnished under this Contract which does not comply with the 
requirements of the Contract Documents, the Contractor shall, prior to the acceptance tests, 
make all changes, adjustments and replacements required. The furnishing Contractor shall 
assist in the preliminary field tests as applicable. 

G. Final Field Tests 

Upon completion of the worK and prior to final payment, all equipment and piping installed 
under this Contract shall be subjected to acceptance tests as specified or required to prove 
compliance with the Contract Documents. 

The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment 
and instruments necessary for all acceptance tests, at no additional cost to the County. The 
Supplier shall assist in the final field tests as applicable. 

H. Failure of Tests 

Any defects in the materials and equipment or their failure to meet the tests, guarantees or 
requirements of the Contract Documents shall be promptly corrected by the Contractor. The 
decision of the County as to whether or not the Contractor has fulfilled his obligations under 
the Contract shall be final and conclusive. If the Contractor fails to make these corrections 
or if the improved materials and equipment, when tested, shall again fail to meet the 
guarantees of specified requirements, the County, notwithstanding its partial payment for 
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1.05 

1.06 

1.07 

work, and materials and equipment, may reject the materials and equipment and may order 
the Contractor to remove them from the site at his own expense. 

In case the County rejects any materials and equipment, then the Contractor shall replace 
the rejected materials and equipment within a reasonable time. If he fails to do so, the 
County may, after the expiration of a period of thirty (30) calendar days after giving him 
notice in writing, proceed to replace such rejected materials and equipment, and the cost 
thereof shall be deducted from any compensation due or which may become due the 
Contractor under his Contract. 

I. Final Inspection 

A. 

A. 

A. 

During such final inspections, the work shall be clean and free from water. In no case will 
the final pay application be prepared until the Contractor has complied with all requirements 
set forth and the County has made his final inspection of the entire work and is satisfied that 
the entire work is properly and satisfactorily constructed in accordance with the 
requirements of the Contract Document. 

TEMPORARY STRUCTURES 

Temporary Fences 

If, during the course of the work, it is necessary to remove or disturb any fence or part 
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a 
suitable temporary fence which shall be maintained until the permanent fence is replaced. 
The County shall be solely responsible for the determination of the necessity for providing 
a temporary fence and the type of temporary fence to be used. 

TEMPORARY SERVICES 

First Aid 

The Contractor shall keep upon the site, at each location where work is in progress, a 
completely equipped first aid kit and shall provide ready access thereto at all times when 
people are employed on the work. 

LINES AND GRADES 

Grade 

All work under this Contract shall be constructed in accordance with the lines and grades 
shown on the Plans, or as given by the County. The full responsibility for keeping alignment 
and grade shall rest upon the Contractor. 

B. Safeguarding Marks 

The Contractor shall safeguard all points, stakes, grade marks, monuments and bench 
marks made or established on the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly installed due to not maintaining or 
protecting or removing without authorization such established pOints, stakes and marks. 
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1.08 

The Contractor shall safeguard all existing and known property comers, monuments and 
marks adjacent to but not related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 

C. Datum Plane 

A. 

All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929 
Datum and/or NAVD 1988. 

ADJACENT STRUCTURES AND LANDSCAPING 

Responsibility 

The Contractor shall also be entirely responsible and hable for all damage or injury as a 
result of his operations to all other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress of the work. The cost of 
protection, replacement in their original locations and conditions or payment of damages for 
injuries to such adjacent public and private property and structures affected by the work, 
whether or not shown on the Plans, and the removal, relocation and reconstruction of such 
items called for on the Plans or specified shall be included in the various Contract Items and 
no separate payments will be made therefore. Where such public and private property, 
structures of any kind and appurtenances thereto are not shown on the Plans and when, in 
the opinion of the County, additional work is deemed necessary to avoid interference with 
the work, payment therefore will be made as provided for in the General Conditions. 

Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks, 
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they 
may be, is solely his responsibility. Conditional inspection of buildings or structures in the 
immediate vicinity of the project which may reasonably be expected to be affected by the 
Work shall be performed by and be the responsibility of the Contractor. 

Contractor shall, before starting operations, make an examination of the interior and exterior 
of the adjacent structures, buildings, facilities, etc., and record by notes, measurements, 
photographs, etc., conditions which might be aggravated by open excavation and 
construction. Repairs or replacement of all conditions disturbed by the construction shall 
be made to the satisfaction of the County. This does not preclude conforming to the 
requirements of the insurance underwriters. Copies of surveys, photographs, reports, etc., 
shall be given to the County. 

Prior to the beginning of any excavations, the Contractor shall advise the County of all 
buildings or structures on which he intends to perform work or which performance of the 
project work will affect. 

B. Protection of Trees 

1. All trees and shrubs shall be adequately protected by the Contractor with boxes and 
otherwise and in accordance with ordinances governing the protection of trees. No 
excavated materials shall be placed so as to injure such trees or shrubs. Trees or 
shrubs destroyed by negligence of the Contractor or his employees shall be replaced 
by him with new stock of similar size and age, at the proper season and at the sole 
expense ofthe Contractor, 
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1.09 

2. Beneath trees or other surface structures, where possible, pipelines may be built in 
short tunnels, backfilled with excavated materials, except as otherwise specified, or 
the trees or structures carefully supported and protected from damage. 

3. The County may order the Contractor, for the convenience of the County, to remove 
trees along the line or trench excavation. If so ordered, the County will obtain any 
permits required for removal of trees. Such tree removal ordered shall be paid for 
under the appropriate Contract Items. 

C. Lawn Areas 

Lawn areas shall be left in as good condition as before the starting of the work. Where sod 
is to be removed, it shall be carefully removed, and later replaced, or the area where sod 
has been removed shall be restored with new sod. 

D. Restoration of Fences 

A. 

Any fence, or part thereof, that is damaged or removed during the course of the work shall 
be replaced or repaired by the Contractor and shall be left in as good a condition as before 
the starting of the work. The manner in which the fence is repaired or replaced and the 
materials used in such work shall be subject to the approval of the County. The cost of all 
labor, materials, equipment, and work for the replacement or repair of any fence shall be 
deemed included in the appropriate Contract Item or items, or if no specific Item is provided 
therefore, as part of the overhead cost of the work, and no additional payment will be made 
therefore. 

PROTECTION OF WORK AND PUBLIC 

Barriers and Lights 

During the prosecution of the work, the Contractor shall put up and maintain at all times 
such barriers and lights as will effectually prevent accidents. The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen 
at all places where the work causes obstructions to the normal traffic or constitutes in any 
way a hazard to the public, in accordance with state and local requirements. 

B. Smoke Prevention 

A strict compliance with ordinances regulating the production and emission of smoke will be 
required. No open fires will be permitted. 

C. Noise 

The Contractor shall eliminate noise to as great an extent as practicable at all times. Air 
compressing plants shall be equipped with silencers and the exhaust of all engines or other 
power equipment shall be provided with mufflers. In the vicinity of hospitals and schools, 
special care shall be used to avoid noise or other nuisances. The Contractor shall strictly 
observe all local regulations and ordinances covering noise control. 

D. Access to Public Services 

Neither the materials excavated nor the materials or plant used in the construction of the 
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes. 
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E. Dust prevention 

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping 
the roads and/or construction areas sprinkled with water at all times. 

1.10 CUTTING AND PATCHING 

1.11 

1.12 

A. 

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be 
required to make the several parts thereof join and coordinate in a manner satisfactory to 
the County and in accordance with the Plans and Specifications. The work must be done 
by competent workmen skilled in the trade required by the restoration. 

CLEANING 

During Construction 

During construction of the work, the Contractor shall, at all times, keep the site of the work 
and adjacent premises as free from material, debris and rubbish as is practicable and shall 
remove the same from any portion of the site if, in the opinion of the County, such material, 
debris, or rubbish constitutes a nuisance or is objectionable. The Contractor shall remove 
from the site all of his surplus materials and temporary structures when no further need 
therefore develops. 

B. Final Cleaning 

A. 

At the conclusion of the work, all equipment, tools, temporary structures and materials 
belonging to the Contractor shall be promptly taken away, and he shall remove and promptly 
dispose of all water, dirt, rubbish or any other foreign substances. 

The Contractor shall thoroughly clean all equipment and materials installed by him and shall 
deliver such materials and equipment undamaged in a bright, clean, polished and new 
operating condition. 

MISCELLANEOUS 

Protection Against Siltation and Bank Erosion 

1. The Contractor shall arrange his operations to minimize siltation and bank erosion 
on construction sites and on existing or proposed water courses and drainage 
ditches. 

2. The Contractor, at his own expense, shall remove any siltation deposits and correct 
any erosion problems as directed by the County which results from his construction 
operations. 

B. Protection of Wetland Areas 

The Contractor shall properly dispose of all surplus material, including soil, in accordance 
with Local, State and Federal regulations. Under no circumstances shall surplus material 
be disposed of in wetland areas as defined by the Florida Department of Environmental 
Protection or Southwest Florida Water Management District. 

C. Existing Facilities 
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The work shall be so conducted to maintain existing facilities in operation insofar as is 
possible. Requirements and schedules of operations for maintaining existing facilities in 
service during construction shall be as described in the Special Provisions. 

D. Use of Chemicals 

PART 2 

PART 3 

All chemicals used during project construction or furnished for project operation, whether 
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show 
approval of either EPA or USDA. Use of all such chemicals and disposal of residues shall 
be in strict conformance with instructions. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

C. 

D. 

1.02 

1.03 

A. 

B. 

C. 

1.04 

A. 

SECTION 01010 SUMMARY OF WORK 

GENERAL 

WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED 

The work included in this contract consists of the construction of approximately 3,300 LF of 
24" HDPE force main including a flow meter and vault, and associated appurtenances. The 
work includes MOT, pavement repair, surface restoration, bypass pumping, grouting, 
coordination of all work with county staff, and other tasks. 

The Contractor shall furnish all shop drawings, working drawings, labor, materials, 
equipment, tools, services and incidentals necessary to complete all work required by these 
Specifications and as shown on the Contract Drawings. 

The Contractor shall perform the work complete, in place and ready for continuous service 
and shall include any repairs, replacements, and/or restoration required as a result of 
damages caused prior to acceptance by the County. 

The Contractor shall furnish and install all materials, equipment and labor which is 
reasonably and properly inferable and necessary for the proper completion of the work, 
whether specifically indicated in the Contract Documents or not. 

CONTRACTS 

Construct all the Work under a single contract. 

WORK SEQUENCE 

All work done under this Contract shall be done with a minimum of inconvenience to the 
users ofthe system or facility. The Contractor shall coordinate his work with private property 
owners such that existing utility services are maintained to all users to the maximum extent 
possible. 

The Contractor shall, if necessary and feaSible, construct the work in stages to 
accommodate the County's use of the premises during the construction period; coordinate 
the construction schedule and operations with the County's Representative. 

The Contractor shall, where feaSible, construct the Work in stages to provide for public 
convenience and not close off public use of any facility until completion of construction to 
provide alternative usage. 

CONSTRUCTION AREAS 

The Contractor shall: Limit his use of the construction areas for work and for storage, to 
allow for: 

1. Work by other Contractors. 
2. County's Use. 
3. Public Use. 

B. Coordinate use of work site under direction of County's Representative. 
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C. 

D. 

E. 

1.05 

A. 

1.06 

PART 2 

PART 3 

Assume full responsibility for the protection and safekeeping of products under this 
Contract, stored on the site. 

Move any stored products under the Contractor's control, which interfere with operations of 
the County or separate contractor. 

Obtain and pay for the use of additional storage of work areas needed for Contractor 
operations. 

COUNTY OCCUPANCY 

It is assumed that portions of the Work will be completed prior to completion of the entire 
Work. Upon completion of construction of each individual facility, including testing, if the 
County, at its sole discretion, desires to accept the individual facility, the Contractor will be 
issued a dated certificate of completion and acceptance for each individual facility. The 
County will assume ownership and begin operation of the individual facility on that date and 
the three-year guaranty period shall commence on that date. The County has the option of 
not accepting the entire work as a whole until it is completed, tested and approved by the 
County. 

PARTIAL COUNTY OCCUPANCY 

The Contractor shall schedule his operations for completion of portions of the Work, as 
designated, for the County's occupancy prior to substantial completion of the entire work. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

SECTION 01015 CONTROL OF WORK 

GENERAL 

WORK PROGRESS 

The Contractor shall fumish personnel and equipment which will be efficient, appropriate 
and adequately sized to secure a satisfactory quality of work and a rate of progress which 
will insure the completion of the work within the time stipulated in the Contract. If at any 
time such personnel appears to the County to be inefficient, inappropriate, or insufficient for 
securing the quality of work required for producing the rate of progress aforesaid, he may 
order the Contractor to increase the efficiency, change the character, or increase the 
personnel and equipment and the Contractor shall conform to such order. Failure of the 
County to give such order shall in no way relieve the Contractor of his obligations to secure 
the quality of the work and rate of progress required. 

1.02 PRIVATE LAND 

The Contractor shall not enter or occupy private land outside of easements, except by 
permission of the affected property owner. 

1.03 WORK LOCATIONS 

1.04 

A. 

B. 

1.05 

A. 

B. 

Work shall be located substantially as indicated on the drawings, but the County reserves 
the right to make such modifications in locations as may be found desirable to avoid 
interference with existing structures or for other reasons. 

OPEN EXCAVATIONS 

All open excavations shall be adequately safeguarded by providing temporary barricades, 
caution signs, lights and other means to prevent accidents to persons and damage to 
property. The Contractor shall, at his own expense, provide suitable and safe bridges and 
other crossings for accommodating travel by pedestrians and workmen. Bridges provided 
for access to private property during construction shall be removed when no longer required. 
If the excavation becomes a hazard, or if it excessively restricts traffic at any point, the 
County may require special construction procedures such as limiting the length of open 
trench, prohibiting stacking excavated material in the street and requiring that the trench 
shall not remain open ovemight. 

The Contractor shall take precautions to prevent injury to the public due to open trenches. 
All trenches, excavated material, equipment, or other obstacles which could be dangerous 
to the public shall be barricaded and well lighted at all times when construction is not in 
progress. 

DISTRIBUTION SYSTEMS AND SERVICES 

The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or other 
related utility services. He shall notify the County and the appropriate agency well in 
advance of any requirement for dewatering, isolating, or relocating a section of a utility, so 
that necessary arrangements may be made. 

If it appears that utility service will be interrupted for an extended period, the County may 
order the Contractor to provide temporary service lines at the Contractor's expense. 
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1.06 

A. 

B. 

C. 

D. 

1.07 

1.08 

A. 

B. 

C. 

Inconvenience of the users shall be kepttothe minimum, consistent with existing conditions. 
The safety and integrity of the systems are of prime importance in scheduling work. 

PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES 

The Contractor shall assume full responsibility for the protection of all buildings, structures 
and utilities, public or private, including poles, signs, services to building utilities, gas pipes, 
water pipes, hydrants, sewers, drains and electric and telephone cables and other similar 
facilities, whether or not they are shown on the Drawings. The Contractor shall carefully 
support and protect all such structures and utilities from injury of any kind. Any damage 
resulting from the Contractor's operation shall be repaired by the Contractor at his expense. 

The Contractor shall bear full responsibility for obtaining locations of all underground 
structures and utilities (including existing water services, drain lines and sewers). Services 
to buildings shall be maintained and all costs or charges resulting from damage thereto shall 
be paid by the Contractor. 

Protection and temporary removal and replacement of existing utilities and structures as 
described in this Section shall be a part of the work under the Contract and all costs in 
connection therewith shall be included in the unit prices established in the Bid. 

If, in the opinion of the County, permanent relocation of a utility owned by the County is 
required, he may direct the Contractor, in writing, to perform the work. Work so ordered will 
be paid for at the Contract unit prices, if applicable, or as extra work as classified in the 
General Conditions. If relocation of a privately owned utility is required, the County will 
notify the utility to perform the work as expeditiously as possible. The Contractor shall fully 
cooperate with the County and utility and shall have no claim for delay due to such 
relocation. The Contractor shall notify public utility companies in writing at least 48 hours 
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities. 

TEST PITS 

Test pits for the purpose of locating underground pipeline or structures in advance of the 
construction shall be excavated and backfilled by the Contractor immediately after the utility 
location and the surface shall be restored in a manner equal or better than the original 
condition. No separate payment will be made. 

CARE AND PROTECTION OF PROPERTY 

The Contractor shall be responsible for the preservation of all public and private property 
and shall use every precaution necessary to prevent damage thereto. If any direct or 
indirect damage is done to public or private property by or on account of any act, omission, 
neglect, or misconduct in the execution of the work on the part of the Contractor, such 
property shall be restored by the Contractor, at his expense, to a condition equal or better 
to that existing before the damage was done, or he shall make good the damage in another 
manner acceptable to the County. 

All sidewalks which are disturbed by the Contractor's operations shall be restored to their 
original or better condition by the use of similar or comparable materials. All curbing shall 
be restored in a condition equal to the original construction and in accordance with the best 
modern practice. 

Along the location of this work, all fences, walks, bushes, trees, shrubbery and other 
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D. 

E. 

1.09 

A. 

B. 

C. 

1.10 

A. 

B. 

1.11 

physical features shall be protected and restored in a thoroughly workmanlike manner 
unless otherwise shown on the drawings. Fences and other features removed by the 
Contractor shall be replaced in the location indicated by the County as soon as conditions 
penmit. All grass areas beyond the limits of construction which have been damaged by the 
Contractor shall be regraded and sodded to equal or exceed original conditions. 

Trees close to the work which drawings do not specify to be removed, shall be boxed or 
otherwise protected against injury. The Contractor shall trim all branches that are liable to 
damage because of his operations, but in no case shall any tree be cut or removed without 
prior notification to the County. All injuries to bark, trunk, limbs and roots of trees shall be 
repaired by dressing, cutting and painting according to approved methods, using only 
approved tools and materials. 

The protection, removal and replacement of existing physical features along the line of work 
shall be a part of the work under the Contract and all costs in connection therewith shall be 
included in the unit and/or lump sum prices established under the items in the Bid. 

MAINTENANCE OF TRAFFIC 

Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that 
will prevent the normal flow of traffic during an extended construction stoppage, for any 
reason, shall be minimized. In the event an extended construction stoppage is found to be 
necessary, Contractor shall, at his own expense, provide normal traffic flow during extended 
construction stoppage. Extended stoppage will be defined by the County. 

All excavated material shall be placed so that vehicular and pedestrian traffic may be 
maintained at all times. If the Contractor's operations cause traffic hazards, he shall repair 
the road surface, provide temporary roadways, erect wheel guards or fences, or take other 
safety measures which are satisfactory to the County. 

Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 01570 
of this specification .. 

WATER FOR CONSTRUCTION PURPOSES 

In locations where public water supply is available, the Contractor may purchase water for 
all construction purposes. 

The Contractor shall be responsible for paying for all water tap fees incurred for the purpose 
of obtaining a potable water service or temporary use meter. 

MAINTENANCE OF FLOW 

The Contractor shall at his own cost, provide for the flow of sewers, drains and water 
courses interrupted during the progress of the work and shall immediately cart away and 
remove all offensive matter. The entire procedure of maintaining existing flow shall be fully 
discussed with the County well in advance of the interruption of any flow. 

1.12 CLEANUP 

During the course of the work, the Contractor shall keep the site of his operations in as clean 
and neat a condition as is possible. He shall dispose of all residue resulting from the 
construction work and at the conclusion of the work, he shall remove and haul away any 
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1.13 

A. 

B. 

1.14 

A. 

B. 

C. 

1.15 

PART 2 

PART 3 

surplus excavation, broken pavement, lumber, equipment, temporary structures and any 
other refuse remaining from the construction operations and shall leave the entire site of the 
work in a neat and orderly condition. 

COOPERATION WITHIN THIS CONTRACT 

All firms or person authorized to perform any work under this Contract shall cooperate with 
the General Contractor and his subcontractors or trades and shall assist in incorporating 
the work of other trades where necessary or required. 

Cutting and patching, drilling and fitting shall be carried out where required by the trade or 
subcontractor having jurisdiction, unless otherwise indicated herein or directed by the 
County. 

PROTECTION OF CONSTRUCTION AND EQUIPMENT 

All newly constructed work shall be carefully protected from injury in any way. No wheeling 
or walking or placing of heavy loads on it shall be allowed and all portions injured shall be 
reconstructed by the Contractor at his own expense. 

All structures shall be protected in a manner approved by the County. Should any of the 
floors or other parts of the structures become heaved, cracked, or otherwise damaged, all 
such damaged portions of the work shall be completely repaired and made good by the 
Contractor, at his own expense and to the satisfaction of the County. If, in the final 
inspection of the work, any defects, faults, or omissions are found, the Contractor shall 
cause the same to be repaired or removed and replaced by proper materials and 
workmanship without extra compensation for the materials and labor required. Further, the 
Contractor shall be fully responsible for the satisfactory maintenance and repair of the 
construction and other work undertaken herein, for at least the warranty period described in 
the Contract. 

Further, the Contractor shall take all necessary precautions to prevent damage to any 
structure due to water pressure during and after construction and until such structure is 
accepted and taken over by the County. 

CONSTRUCTION WITHIN RIGHT-OF-WAY 

Where pipe lines are installed within FOOT right-of-way, all excavation backfill and 
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous 
thereto shall be in accordance with FOOT or Manatee County Standards and Specifications, 
whichever is applicable. Contractor shall satisfy the authorized representative of the FOOT 
with respect to proper safety procedures, construction methods, required permitting, etc., 
within the FOOT right-of-way. 

PRODUCTS (NOT USEO) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

SECTION 01030 SPECIAL PROJECT PROCEDURES 

GENERAL 

PERMITS 

Upon notice of award, the Contractor shall immediately apply for all applicable permits not 
previously obtained by the County to do the work from the appropriate governmental agency 
or agencies. No work shall commence until all applicable permits have been obtained and 
copies delivered to the County. The costs for obtaining all permits shall be borne by the 
Contractor. 

1.02 CONNECTIONS TO EXISTING SYSTEM 

The Contractor shall perform all work necessary to locate, excavate and prepare for 
connections to the existing systems all as shown on the Drawings or where directed by the 
County. The cost for this work and for the actual connection shall be included in the price 
bid for the project and shall not result in any additional cost to the County. The termination 
point for each contract shall be as shown on the Contract Drawings. 

1.03 RELOCATIONS 

1.04 

A. 

B. 

C. 

D. 

The Contractor shall be responsible for the coordination of the relocation of structures, 
including but not limited to light poles, power poles, signs, sign poles, fences, piping, 
conduits and drains that interfere with the pOSitioning of the work as set out on the Drawings. 
No relocation of the items under this Contract shall be done without approval from the 
County. 

EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES 

The attention of the Contractor is drawn to the fact that during excavation, the possibility 
exists of the Contractor encountering various utility lines not shown on the Drawings. The 
Contractor shall exercise extreme care before and during excavation to locate and flag 
these lines as to avoid damage to the existing lines. 

It is the responsibility of the Contractor to ensure that all utility or other poles, the stability of 
which may be endangered by the close proximity of excavation, are temporarily stayed in 
position while work proceeds in the vicinity of the pole and that the utility or other companies 
concerned be given reasonable advance notice. 

The existing utility locations are shown without express or implied representation, 
assurance, or guarantee that they are complete or correct or that they represent a true 
picture of underground piping to be encountered. The Contractor shall be responsible for 
notifying the various utility companies to locate their respective utilities in advance of 
construction in conformance with all requirements provided for in the Florida Underground 
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

The existing piping and utilities that interfere with new construction shall be rerouted as 
shown, specified, or required. Before any piping and utilities not shown on the Drawings 
are disturbed, the Contractor shall notify the County and shall provide suggestions on how 
best to resolve the issue. 
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E. 

F 

1.05 

1.06 

A. 

B. 

1.07 

The Contractor shall exercise care in any excavation to locate all existing piping and utilities. 
All utilities which do not interfere with complete work shall be carefully protected against 
damage. Any existing utilities damaged in any way by the Contractor shall be restored or 
replaced by the Contractor at his expense as directed by the County. 

It is intended that wherever existing utilities such as water, sewer, gas, telephone, electrical, 
or other service lines must be crossed, deflection of the pipe within recommended limits and 
cover shall be used to satisfactorily clear the obstruction unless otherwise indicated in the 
Drawings. However, when in the opinion of the County this procedure is not feasible, he 
may direct the use of fittings for a utilities crossing as detailed on the Drawings. No 
deflections will be allowed in gravity sanitary sewer lines or in existing storm sewer lines. 

SUSPENSION OF WORK DUE TO WEATHER 

Refer to FDOT Standards and Specifications Book, Section 8. 

HURRICANE PREPAREDNESS PLAN 

Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County 
a Hurricane Preparedness Plan. The plan should outline the necessary measures which 
the Contractor proposes to perform at no additional cost to the County in case of a hurricane 
warning. 

In the event of inclement weather, or whenever County shall direct, Contractor shall insure 
that he and his Subcontractors shall carefully protect work and materials against damage 
or injury from the weather. If, in the opinion of the County, any portion of work or materials 
is damaged due to the failure on the part of the Contractor or Subcontractors to protect the 
work, such work and materials shall be removed and replaced at the expense of the 
Contractor. 

POWER SUPPLY 

Electricity as may be required for construction and permanent power supply shall be 
secured and purchased by the Contractor. 

1.08 SALVAGE 

1.09 

A. 

B. 

Any existing equipment or material, including, but not limited to, valves, pipes, fittings, 
couplings, etc., which is removed or replaced as a result of construction under this 
project may be designated as salvage by the County and if so shall be protected for a 
reasonable time until picked up by the County. Any equipment or material not worthy of 
salvaging, as directed by the County, shall be disposed of by the Contractor at no additional 
cost. 

DEWATERING 

The Contractor shall do all groundwater pumping necessary to prevent flotation of any part 
of the work during construction operations with his own equipment. 

The Contractor shall pump out water and wastewater which may seep or leak into the 
excavations for the duration of the Contract and with his own equipment. He shall dispose 
of this water in an appropriate manner. 
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1.10 

A. 

B. 

1.11 

1.12 

A. 

B. 

C. 

1.13 

A. 

B. 

C. 

D. 

ADDITIONAL PROVISIONS 

Before commencing work on any of the existing pipelines, structures or equipment, the 
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the 
date he proposes to commence such work. 

The Contractor shall provide, at his own expense, all necessary temporary facilities for 
access to and for protection of, all existing facilities. The County's personnel must have 
ready access at all times to the existing facilities. The Contractor is responsible for all 
damage to existing structures, equipment and facilities caused by his construction 
operations and must repair all such damage when and as ordered by the County. 

CONSTRUCTION CONDITIONS 

The Contractor shall strictly adhere to the specific requirements of the govemmental unit(s) 
and/or agency(ies) having jurisdiction over the work. Wherever there is a difference in the 
requirements of a jurisdictional body and these Specifications, the more stringent shall 
apply. 

PUBLIC NUISANCE 

The Contractor shall not create a public nuisance including but not limited to encroachment 
on adjacent lands, flooding of adjacent lands, excessive noise or dust. 

Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance 81-
3, The Manatee County Noise Control Ordinance). Sound levels in excess of such 
ordinance are sufficient cause to have the work halted until equipment can be quieted to 
these levels. Work stoppage by the County for excessive noise shall not relieve the 
Contractor of the other portions of this specification. 

No extra charge may be made for time lost due to work stoppage resulting from the creation 
of a public nuisance. 

WARRANTIES 

All material supplied under these Specifications shall be warranted by the Contractor and 
the manufacturers for a period of three (3) years. Warranty period shall commence on the 
date of County acceptance. 

The material shall be warranted to be free from defects in workmanship, design and 
materials. If any part of the system should fail during the warranty period, it shall be replaced 
at no expense to the County. All material and installation costs shall be 100% borne by the 
Contractor. 

The manufacturer's warranty period shall run concurrently with the Contractor's warranty or 
guarantee period. No exception to this provision shall be allowed. The Contractor shall be 
responsible for obtaining warranties from each of the respective suppliers or manufacturers 
for all the material specified under these contract specifications, 

In the event that the manufacturer is unwilling to provide a three-year warranty commencing 
at the time of County acceptance, the Contractor shall obtain from the manufacturer a four 
(4) year warranty starting at the time of equipment delivery to the job site. This four-year 

100 Spec 27Arev081817.docx 23/203 



1.14 

A. 

B. 

1.15 

warranty shall not relieve the Contractor of the three-year warranty starting at the time of 
County acceptance of the equipment. 

FUEL STORAGE & FILLING 

If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment 
(other than hand-held equipment), he is responsible for any required response, clean-up or 
reporting required, at no additional cost to the county. 

The Contractor shall prepare and submit a fuel storage I spill abatement plan prior to start 
of construction if required. 

ADDITIONAL MOT REQUIREMENTS 

General: 

1. No lane closures will be allowed in inactive work zones. 
2. The traffic and travel ways shall not be altered to create a work zone until all labor and 

material are available for the construction in that area. 
3. The Contractor shall notify all local law enforcement, local fire departments and 

emergency medical services 24 hours prior to any lane closures which will exceed two 
hours. 

4. The Contractor shall notify the Engineer a minimum of 14 days in advance of any lane 
closures. 

5. The Contractor shall, at the discretion of the County, open any temporary lane closures 
causing extended traffic congestion (5 minute delay) until traffic has returned to an 
acceptable flow as determined by the Engineer. 

6. Portable changeable message signs are required for lane closures as follows: Seven 
days prior to beginning construction, Display 1: Road Work, Display 2: xxlxx to xxIxx. 
AND during lane closures, Display 1: Lane Closed Ahead, Display 2: Prepare to Stop. 
Portable changeable message signs shall be located to comply with FDOT Index 600 
Series. 

7. The Contractor shall maintain all existing drainage patterns during construction. 
8. Advance signs required during 30th St. Wand 26th Street West left turn prohibitions. 
9. Closure of 30th St. W., 25th St. W, and 24th St. W at 53rd Ave. will be allowed. 
10. Contractor shall coordinate MOT with Electa Lee school and IMG Academy. 
11. Contractor shall provide signal retiming calculations and plans sealed by a Florida PE 

with advanced FDOT MOT certification to the County for review by traffic engineering 
staff. Upon approval by the County Traffic Design Staff, the Contractor shall perform the 
signal retiming using IMSA certified Level 2 or higher traffic signal technicians. It is the 
responsibility of the Contractor to inform the County Traffic Design Staff at least 48 hours 
in advance of the beginning of the retiming work, and also when the signal retimings are 
restored back to normal (original) operations. The County will provide a list of approved 
traffic signal Contractors upon request. County signals typically use Traffic Ware 
software, and Naztec 980 NEMA TS-2 Type 1 controllers. Intersections to retime include 
34th St. W, 26th St. W, and detour route signals. 

Lane Closure Restrictions: 

1. 53rd Avenue Lane Closures (EB): No double lane closures from 3:00 PM to 9:00AM. 
2. 53rd Avenue Lane Closures (WB): No double lane closures. 
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PART 2 

PART 3 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 
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PART 1 

1.01 

A. 

PART 2 

2.01 

PART 3 

3.01 

A. 

B. 

C. 

3.02 

A. 

B. 

C. 

3.03 

A. 

B. 

SECTION 01045 CUTTING AND PATCHING 

GENERAL 

REQUIREMENTS INCLUDED 

The Contractor shall be responsible for all cutting, fitting and patching, including excavation 
and backfill, required to complete the work or to: 

1. Make its several parts fit together properly. 
2. Uncover portions of the work to provide for installation of ill-timed work. 
3. Remove and replace defective work. 
4. Remove and replace work not conforming to requirements of Contract Documents. 
5. Provide penetrations of non-structural surfaces for installation of piping and 

electrical conduit. 

PRODUCTS 

MATERIALS 

Comply with specifications and standards for each specific product involved. 

EXECUTION 

INSPECTION 

Inspect existing conditions of project, including elements subject to damage or to movement 
during cutting and patching. 

After uncovering work, inspect conditions affecting installation of products, or performance 
of work. 

Report unsatisfactory or questionable conditions to County. Do not proceed with work until 
County has provided further instructions. 

PREPARATION 

Provide adequate temporary support as necessary to assure structural value to integrity of 
affected portion of work. 

Provide devices and methods to protect other portions of project from damage. 

Provide protection from elements for that portion of the project which may be exposed by 
cutting and patching work and maintain excavations free from water. 

PERFORMANCE 

Execute cutting and demolition by methods which will prevent damage to other work and 
will provide proper surfaces to receive installation of repairs. 

Execute excavating and backfilling by methods which will prevent settlement or damage to 
other work. 
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C. Fit and adjust products to provide a finished installation to comply with specified products, 
functions, tolerances and finishes. 

D. Restore work which has been cut or removed; install new products to provide completed 
work in accordance with the requirements of the Contract Documents. 

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through 
surfaces. 

F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes. 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

1.02 

1.03 

A. 

B. 

SECTION 01050 FIELD ENGINEERING AND SURVEYING 

GENERAL 

REQUIREMENTS INCLUDED 

The Contractor shall provide and pay for field surveying service required for the project. 

The Contractor shall furnish and set all necessary stakes to establish the lines and grades 
as shown on the Contract Drawings and layout each portion of the Work of the Contract. 

QUALIFICATION OF SURVEYOR AND ENGINEER 

All construction staking shall be conducted by or under the supervision of a Florida 
Registered Professional Surveyor and Mapper. The Contractor shall be responsible for the 
layout of all such lines and grades, which will be subject to verification by the County. 

SURVEY REFERENCE POINTS 

Existing basic horizontal and vertical control points for the Project are designated on the 
Contract Drawings. 

Locate and protect all survey monumentation, property corners and project control points 
prior to starting work and preserve all permanent reference points during construction. All 
costs associated with the replacement of all survey monumentation, property corners and 
project control points shall be borne by the Contractor. 

Make no changes or relocations without prior written notice to County. 

Report to County when any reference point is lost or destroyed, or requires relocation 
because of necessary changes in grades or locations. 

Require surveyor to replace project control points which may be lost or destroyed. 

Establish replacements based on original survey control. 

1.04 PROJECT SURVEY REQUIREMENTS 

The Contractor shall establish temporary bench marks as needed, referenced to data 
established by survey control points. 

1.05 RECORDS 

PART 2 

PART 3 

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 
Florida to verify survey data and properly prepare record drawings per Section 01720. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

1.03 

SECTION 01090 REFERENCE STANDARDS 

GENERAL 

REQUIREMENTS 

Abbreviations and acronyms used in Contract Documents to identify reference standards. 

Application: When a standard is specified by reference, comply with requirements and 
recommendations stated in that standard, except when requirements are modified by the 
Contract Documents, or applicable codes established stricter standards. 

Publication Date: The most recent publication in effect on the date of issue of Contract 
Documents, except when a specific publication date is specified. 

ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS 

Obtain copies of reference standards direct from publication source, when needed for 
proper performance of work, or when required for submittal by Contract Documents. 

AA 

AASHTO 

ACI 

AI 

AISC 

AISI 

ANSI 

ASH RAE 

Aluminum Association 
818 Connecticut Avenue, N.W. 
Washington, DC 20006 

American Association of State Highway and Transportation Officials 
444 North Capital Street, N.w. 
Washington, DC 20001 

American Concrete Institute 
Box 19150 
Reford Station 
Detroit, MI 48219 

Asphalt Institute 
Asphalt Institute Building 
College Park, MD 20740 

American Institute of Steel Construction 
1221 Avenue ofthe Americas 
New York, NY 10020 

American Iron and Steel Institute 
1000 16th Street NW 
Washington, DC 20036 

American National Standards Institute 
1430 Broadway 
New York, NY 10018 

American Society of Heating, Refrigerating and Air Conditioning Engineers 
1791 Tullie Circle, N.E. 
Atlanta, GA 30329 
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ASME 

ASTM 

AWWA 

AWS 

CRSI 

FDEP 

FOOT 

FS 

American Society of Mechanical Engineers 
345 East 47th Street 
New York, NY 10017 

American Society for Testing and Materials 
1916 Race Street 
Philadelphia, PA 19103 

American Water Works Association 
6666 West Quincy Avenue 
Denver, CO 80235 

American Welding Society 
2501 N.w. 7th Street 
Miami, FL 33125 

Concrete Reinforcing Steel Institute 
180 North LaSalle Street, Suite 2110 
Chicago, IL 60601 

Florida Department of Environmental Protection 
3900 Commonwealth Blvd. 
Tallahassee, Florida 32399 

Florida Department of Transportation Standards SpeCifications for Road and 
Bridge Construction 
Maps & Publication Sales - Mail Station 12 
605 Suwannee St. 
Tallahassee, FL 32399-0450 

Federal Specification 
General Services Administration SpeCifications and Consumer Infonnation 
Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, DC 20407 

MCPW UTIL STD Manatee County Utility Engineering 
4410-B 66th St. W. 

MLSFA 

MMA 

NAAMM 

NEMA 
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Bradenton, FL 34210 

Metal Lath/Steel Framing Association 
221 North LaSalle Street 
Chicago, IL 60601 

Monorail Manufacturer's Association 
1326 Freeport Road 
Pittsburgh, PA 15238 

National Association of Architectural Metal Manufacturers 
221 North LaSalle Street 
Chicago, IL 60601 

National Electrical Manufacturer's Assoc. 
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PART 2 

PART 3 

2101 L Street N.w. 
Washington, DC 20037 

OHSA Occupational Safety and Health Assoc. 
5807 Breckenridge Pkwy., Suite A 
Tampa, FL 33610-4249 

PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 20076 

PCI Prestressed Concrete Institute 
20 North Wacker Drive 
Chicago, IL 60606 

SOl Steel Door Institute 
712 Lakewood Center North 
Cleveland,OH 44107 

SMACNA Sheet Metal and Air Conditioning Contractor's National Association 
8224 Old Court House Road 
Vienna, VA 22180 

SSPC Steel Structures Painting Council 
402 24th Street, Suite 600 
Pittsburgh, PA 15213 

SWFWMD Southwest Florida Water Management District 
2379 Broad Street 
Brooksville, FL 34604-6899 

UL Underwriter's Laboratories, Inc. 
333 Pfingston Road 
Northbrook, IL 60062 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

1.02 

SECTION 01150 MEASUREMENT AND PAYMENT 

GENERAL 

SCOPE 

The scope of this section of the Contract Documents is to further define the items induded in 
each Bid Item in the Bid Form section of the Contract Documents. Payment will be made 
based on the specified items induded in the description in this section for each bid item. 

All contract prices included in the Bid Form section will be full compensation for all shop 
drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to 
complete the construction as shown on the Drawings and/or as specified in the Contract 
Documents to be performed under this Contract. Actual quantities of each item bid on a unit 
price basis will be determined upon completion of the construction in the manner set up for 
each item in this section of the Specifications. Payment for all items listed in the Bid Form will 
constitute full compensation for all work shown and/or specified to be performed under this 
Contract. 

ESTIMATED QUANTITIES 

The quantities shown are approximate and are given only as a basis of calculation upon which 
the award of the Contract is to be made. The County does not assume any responsibility for 
the final quantities, nor shall the Contractor daim misunderstanding because of such estimate 
of quantities. Final payment will be made only for satisfactorily completed quantity of each 
item. 

1.03 WORK OUTSIDE AUTHORIZED LIMITS 

No payment will be made for work constructed outside the authorized limits of work. 

1.04 MEASUREMENT STANDARDS 

Unless otherwise specified for the particular items involved, all measurements of distance shall 
be taken horizontally or vertically. 

1.05 AREA MEASUREMENTS 

In the measurement of items to be paid for on the basis of area of finished work, the lengths 
and/or widths to be used in the calculations shall be the final dimensions measured along the 
surface of the completed work within the neat lines shown or designated. 

1.06 LUMP SUM ITEMS 

Where payment for items is shown to be paid for on a lump sum basis, no separate payment 
will be made for any item of work required to complete the lump sum items. Lump sum 
contracts shall be complete, tested and fully operable prior to request for final payment. 
Contractor may be required to provide a break-down ofthe lump sum totals. 

1.07 UNIT PRICE ITEM 

Separate payment will be made for the items of work desaibed herein and listed on the Bid 
Form. Any related work not specifically listed, but required for satisfactory completion of the 
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work shall be considered to be included in the scope of the appropriate listed work items. 

No separate payment will be made for the following items and the cost of such work shall be 
included in the applicable pay items of work. Final payments shall not be requested by the 
Contractor or made by the County until as-built (record) drawings have been submitted and 
approved by the County. 

1. Shop Drawings, Working Drawings. 
2. 81earing, grubbing and grading except as hereinafter specified. 
3. Trench excavation, including necessary pavement removal and rock removal, except 

as otherwise specified. 
4. Dewatering and disposal of surplus water. 
S. Structural fill, backfill, and grading. 
6. Replacement of unpaved roadways, and shrubbery plots. 
7. Cleanup and miscellaneous work. 
8. Foundation and borrow materials, except as hereinafter specified. 
9. Testing and placing system in operation. 
10. Any material and equipment required to be installed and utilized for the tests. 
11 . Pipe, structures, pavement replacement, asphalt and shell driveways and/or 

appurtenances included within the limits of lump sum work, unless otherwise shown. 
12. Maintaining the existing quality of service during construction. 
13. Maintaining or detouring of traffic. 
14. Appurtenant work as required for a complete and operable system. 
1S. Seeding and hydromulching. 
16. As-built Record Drawings. 

BID ITEM 1 - PVC C 90S FORCE MAIN (DIRECT BURy) 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid per linear foot for fumishing and installing the listed diameter of PVC AWWA C90S 
DR 18 (pressure class 23S) force main pipe as shown on the Contract Drawings or where 
directed by the Project Representative. Measurement and Payment shall be made for the 
actual length of the listed diameter pipe installed and will represent full compensation for all 
labor, materials, excavation, including rock, 10 gage copper tracer wire, detectable tape, 
dewatering, thrust blocking, bedding, backfill, compaction, pigging, testing and equipment 
required to complete these Bid Items. No additional compensation will be made for excavation 
below the bottom of the pipe, for rock removal or bedding and backfill materials, or for repair of 
any trench settlement. 

BID ITEM 2 - HOPE C-906 FORCE MAIN (DIRECTiONAl BORE) 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit price 
bid per linear foot for fumishing and installing the listed diameter HOPE force main (AWWA C-
906 ) DR 11 pipe as shown on the Contract Drawings. Measurement and Payment shall be 
made for the actual length of the listed diameter pipe fumished and installed and will represent 
full compensation for all labor, materials, excavation, including rock, dewatering, bedding, 
backfill, compaction, #10 copper clad steel locate wire, pigging, testing and equipment required 
to complete this Bid Item. No additional compensation shall be made for excavation below the 
bottom of the pipe, for rock removal or bedding and backfill material, or for repair of any trench 
settlement at entry or exit pits or any other location. 
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BID ITEM 3 - DUCTILE IRON FORCE MAIN (DIRECT BURy) 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid per linear foot for fumishing and installing the listed diameter and class of ductile iron 
main (AWWA C-151, CL-350) pipe as shown on the Contract Drawings or where directed by 
the Project Representative. Measurement and Payment shall be made for the actual length of 
the listed diameter pipe installed and will represent full compensation for all labor, materials, 
coatings and lining, excavation, including rock, 10 gage copper tracer wire, detectable tape, 
dewatering, bedding, backfill, compaction, pigging, testing and equipment required to complete 
these Bid Items. No additional compensation will be made for excavation below the bottom of 
the pipe, for rock removal or bedding and backfill materials, or for repair of any trench 
settlement. 

BID ITEM 4 - CONNECT TO EXISTING FORCE MAIN 

Payment for all work included under this Bid Item shall be made at the applicable Contract unit 
price bid per each connection for connecting the proposed force main to the existing force main 
at the locations shown on the Contract Drawings. 

Payment shall represent full compensation for all labor, excavation, including rock as 
necessary, dewatering, pipe, bedding, materials, equipment, backfill , compaction, sheeting, 
and testing. Also included shall be all other appurtenances and incidentals required or 
specified to complete the connection except valves and asphalt road restoration. No additional 
compensation will be made by the Owner for excavation performed below the bottom of the 
pipe, for rock removal or materials or for repair of any trench settlement. Payment for all work 
under this Bid Item shall be made at the Contract unit price bid per each connection. 

The work shall indude, but is not limited to, all connectors, restraints, fittings, adapters, 
gaskets, removal and installation of thrust blocks, temporary thrust blocks, plugs, caps, and 
all related and necessary materials, work and equipment required associated with this item. 

BID ITEM 5, 5A, 5B, 6, 7, 8 - DUCTILE IRON FITTINGS, WASTEWATER, EACH 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per each for fumishing and installing ductile iron fittings (epoxy lined) as shown on the 
Contract Drawings, as listed on the bid form by size and type, and where directed by the Project 
Representative . Payment will be made for each fitting installed and will represent full 
compensation for all labor, material, excavation, including rock, bedding, backfill, compaction, 
testing and equipment required to complete these Bid Items. 

BID ITEM 9 - PIPE ADAPTERS 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid per each adapter of the specified size required to connect the HOPE piping to other 
types of pipe as shown on the Contract Drawings or where directed by the Project 
Representative. Measurement will be based on each complete adapter furnished and 
installed. Payment shall represent full compensation for all labor, material, equipment, 
excavation, induding rock, bedding, backfill, compaction, and testing required to complete this 
Bid Item. The work shall include, but is not limited to, adapter, all bolts, nuts, washers, 
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gaskets, stainless steel components, hardware, and all other related and necessary 
materials, work and equipment required or associated with this item. 

BID ITEM 10,11 - GATEVALVES 

Payment for all work included in these Bid Items shall be made at the applicable Contract unit 
price bid per each valve for furnishing and installing the listed diameter valve, box, cover and 
concrete pad as shown on the Contract Drawings and listed on the Bid Fonn. Payment shall 
represent full compensation for all labor, material, excavation, including rock as necessary, 
bedding, backfill, compaction, testing, coatings, and equipment required to complete these Bid 
Items. 

BID ITEM 12 - BELOW GROUND AIR RELEASE VALVE ASSEMBLY 

Payment for work under this Bid Item shall be made at the Contract unit price bid for each 
below ground air release valve assembly furnished and installed complete including fittings 
other than DI fittings, adapters, restraints, stainless steel saddle, valves, and other components 
as shown on the Contract Drawings. 

Measurement shall be for each ARV assembly installed complete and accepted. Excavation, 
including rock as necessary, bedding, backfill, dewatering, sheeting, concrete, tracer wire, 
testing and all other items necessary for a completed system in accordance with the Contract 
Documents shall be included. Payment shall represent full compensation for all labor, 
materials, equipment and incidental items necessary to complete each ARV, ready for 
operation and approval by the Engineer and Owner. 

BID ITEM 13 - MANHOLE for ARV ASSEMBLY, 6 FT DIAMETER 

Payment for work under this Bid Item shall be made at the Contract unit price bid for each 
manhole for air release valve assembly including 6ft diameter manhole furnished and installed 
complete including frame and cover, fittings other than DI fittings, adapters, all protective 
coatings, sealing of lift holes, rainwater protector, and other components as shown on the 
Contract Drawings. 

Measurement shall be for each manhole installed complete and accepted. Excavation, 
including rock as necessary, bedding, backfill, dewatering, sheeting, concrete, testing and all 
other items necessary for a completed manhole in accordance with the Contract Documents 
shall be included. Payment shall represent full compensation for all labor, materials, 
equipment and incidental items necessary to complete each manhole, ready for operation and 
approval by the Engineer and Owner. 

BID ITEM 14, 15 - PIPE RESTRAINTS 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid per each restraint of the specified size, required to restrain the piping shown on the 
Contract Drawings. Measurement will be based on each complete restraint furnished and 
installed except where speCifically included in another pay item. Payment shall represent full 
compensation for all labor, material, equipment, excavation, including rock, bedding, backfill, 
compaction, and testing required to complete this Bid Item. This Bid Item includes the 
installation of restraints (EBM Iron or equal) used in restraining HOPE, PVC, and ductile 
iron pipe acceptably furnished and installed as shown on the drawings or where directed by 
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the Project Representative. The work shall include, but is not limited to, all bolts, nuts, 
washers, gaskets, rods, and all other related and necessary materials, work and equipment 
required or associated with this item. 

BID ITEM 16 - EROSION CONTROL 

This Bid Item includes all labor, equipment, and materials for the construction of all erosion 
control devices as shown on the Contract Drawings and as required by State Regulations, 
except inlet protection systems, acceptably furnished and installed where directed by the 
Project Representative. Measurement will be a lump sum quantity for the complete erosion 
control installed. 

Payment for all work under this Bid Item shall be made at the applicable Contract lump sum 
bid for erosion control. 

BID ITEM 17 - EROSION CONTROL - INLET PROTECTION SYSTEM 

This Bid Item includes all labor, equipment, and materials for the installation, maintenance, and 
removal of all erosion control inlet protection systems required, acceptably fumished and 
installed where directed by the Project Representative and as required by State Regulations. 
Measurement will be per each inlet protected. 

Payment for all work under this Bid Item shall be made at the applicable Contract unit price bid 
for each inlet protection system. Definition and usage of this pay item shall be in accordance 
with FDOT pay item 104-18 and the most recent edition of FOOT Standard SpecifICations for 
Road and Bridge Construction. 

BID ITEM 18 - TRAFFIC CONTROL, SIGNING & BARRICADES TO FOOT STDS. 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per day for Traffic ContrOl, Signing & Barricades to FDOT Standards .. The Work includes 
all the following except where included in other MOT pay items in the Bid Form: traffic control, 
devices, flaggers, coordination, lighting, temporary road markings, temporary signal re-timing 
and adjustments, coordination with County staff and IMG and schools, installation and 
relocation and removal of temporary low profile concrete barrier wall to protect motorists and 
the drill rig as necessary, detours as necessary, signing, restoration of detector loops, 
preparation of MOT plans by a Florida PE with FOOT advanced MOT certification, 
thermoplastic markings required by FDOT standards and as required by the Project 
Representative to restore existing markings. Measurement shall be per day. Payment shall 
represent full compensation for traffic control, MOT plans, removal and replacement of existing 
thermoplastic markings and striping, including but not limited to all labor, material and 
equipment and all incidentals necessary for completion of this Bid Item, ready for approval and 
acceptance by the Engineer and Owner. Refer to specifications section 01030 for project­
specific MOT constraints and requirements. 

BID ITEM 19 - REMOVE & REPLACE CURB 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per linear foot for removal of existing curbing and fumishing and installing the same type of 
curb as shown on the Drawings or as directed by the Project Representative. Measurement 
will be per actual number of linear feet of curbing installed. Payment shall represent full 
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compensation for removal of existing curb, disposal, and all labor, material and equipment for 
compacting subgrade, forming, fumishing, placing the concrete, finishing as specified and all 
incidentals necessary for completion of this Bid Item, ready for approval and acceptance by 
the County. Replacement curb shall match existing curb type except where specified 
otherwise. 

BID ITEM 20 - REMOVE ASPHALT PAVEMENT 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per square yard for removal of existing asphalt pavement as shown on the Drawings or as 
directed by the Project Representative. Measurement will be per actual number of square 
yards of asphalt pavement removed. Payment shall represent full compensation for removal 
of existing asphalt, disposal, sawcutting, excavation and all labor, material and equipment for 
all incidentals necessary for completion of this Bid Item. 

BID ITEM 21 - ASPHALT ROAD RESTORATION (BASE) 

Payment for all work included under this Bid Item will be made at the Contract unit price bid 
per square yard of asphalt road restoration (base), for furnishing, installing and testing the road 
restoration base section (12" thick FOOT certified aushed concrete) in accordance with the 
Specifications and Contract Drawings. Measurement will be based on the actual number of 
square yards of base installed, tested, complete and approved. The measurement will be as 
shown on the Contract Plans or where directed by the Project Representative, but not greater 
than the width of the existing roadway prior to construction. Payment will include complete 
restoration of the roadway section up to the bottom ofthe asphalt pavement in accordance with 
the applicable details on the Contract Drawings, including the necessary base, subgrade 
preparation, and subbase or compacted suitable excavation material all in accordance with 
these Specifications. No payment for restoration of a private driveway within or outside the 
right-of-way shall be made under this Bid Item. Payment shall be full compensation for all 
labor, equipment, and materials, including sawcutting, removal of existing base as necessary 
to install base shown on the plans, disposal of all waste, and all items and incidentals 
necessary to complete the road base in accordance with the requirements of Manatee County 
ready for approval and acceptance by the Engineer/Owner. 

BID ITEM 22 - ASPHALT ROAD RESTORATION (RESURFACE) 

Payment for all work included under this Bid Item will be made at the Contract unit price bid 
per square yard of asphalt road resurfacing (road cut repair), for furnishing, installing and 
testing all asphalt pavement required to restore the pavement section in accordance with the 
Specifications and Contract Drawings except Overlay. Measurement will be based on the 
actual number of square yards of asphalt road resurfacing installed, tested, complete and 
approved. The measurement will be as shown on the Contract Plans or where directed by the 
Project Representative, but not greater than the width of the existing roadway prior to 
construction. Payment will include complete restoration of the roadway section in accordance 
with the applicable details on the Contract Drawings, to match existing pavement thickness, 
but not less than 2 Inches of FOOT Type S-1 asphaltic concrete in accordance with these 
Specifications. No payment for restoration of a private driveway within or outside the right-of­
way shall be made under this Bid Item. Payment shall be full compensation for all labor, 
equipment, and materials, including sawcutting, removal of existing pavement, disposal of all 
waste, prime coat, and all items and incidentals necessary to complete the road restoration in 
accordance with the requirements of Manatee County ready for approval and acceptance by 
the Engineer/Owner. 
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BID ITEM 23 - ASPHALT ROAD RESTORATION (MILLING) 

Payment for all work included under this Bid Item will be made at the Contract unit price bid 
per square yard of asphalt milling, in accordance with these Specifications and the Contract 
Drawings. The entire area to be overlaid shall be milled. Measurement will be based on the 
actual number of square yards of asphalt milled, complete and approved. The measurement 
will be as shown on the Contract Plans or where directed by the Project Representative, but 
not greater than the width of the existing roadway prior to construction. Payment shall include 
milling of the roadway section in accordance with the applicable details in the Contract 
Drawings, in accordance with these Specifications. Payment shall include all items and 
incidentals necessary to complete the asphalt milling in accordance with the requirements of 
Manatee County ready for approval and acceptance by the Engineer/Owner. 

BID ITEM 24 - ASPHALT ROAD RESTORATION (OVERLAY) 

Payment for all work included under this Bid Item will be made at the Contract unit price bid 
per square yard of asphalt overlay for milling, furnishing, installing and testing the road 
restoration pavement section in accordance with these Specifications. The entire area to be 
overlaid shall be milled. Measurement will be based on the actual number of square yards of 
road restoration installed, tested, complete and approved. The measurement will be as shown 
on the Contract Plans or where directed by the Project Representative, but not greater than 
the width of the existing roadway prior to construction. Payment shall include complete 
restoration of the roadway section in accordance with the applicable details on the Contract 
Drawings, but not less than 1.5 inches of FOOT Type S- III asphaltic concrete, in accordance 
with these Specifications. Payment shall include all items and incidentals necessary to 
complete the road restoration in accordance with the requirements of Manatee County ready 
for approval and acceptance by the Engineer/Owner. 

BID ITEM 25 - REMOVE & REPLACE SIDEWALK, CONCRETE (4" THICK) 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per square yard for removal and replacement of existing concrete sidewalk as shown on 
the Drawings or where directed by the Project Representative. Measurement will be per actual 
number of square yards of sidewalk installed. Payment shall represent full compensation for 
removal and replacement of existing sidewalk, disposal of all waste, including but not limited 
to all labor, material and equipment for compacting subgrade, forming, furnishing, placing the 
concrete, finishing as specified and all incidentals necessary for completion of this Bid Item, all 
in accordance with Manatee County Standards. Sidewalk shall not be installed until after Curb 
is installed. 

BID ITEM 26 - REMOVE & REPLACE DRIVEWAY, CONCRETE (6" THICK) 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per square yard for removal and replacement of concrete driveway as shown on the 
Drawings or where directed by the Project Representative. Measurement will be per the actual 
number of square yards of driveway installed. Payment shall represent full compensation for 
removal and replacement of existing driveway, disposal of all waste, including but not limited 
to all labor, materials and equipment for sawcutting the edges of existing driveways, 
compacting subgrade, furnishing and installing base, forming, fumishing, placing and finishing 
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the concrete, and all incidentals necessary to complete the driveway restoration as shown on 
the Contract Drawings, and in accordance with Manatee County Standards. Driveway 
replacement shall be in accordance with County standards and shall match or exceed existing 
pavement and base thicknesses. 

BID ITEM 27 - SODDING 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per square yard for fumishing and installing Bahia sod as shown on the Contract Drawings 
and as directed by the Project Representative. Measurement shall be per square yard of sod 
installed and accepted. Payment shall represent full compensation for all labor, materials, 
equipment, and incidentals necessary to complete the work, ready for approval and 
acceptance by the County. 

BID ITEM 28 - GROUT FILL & PLUG ABANDONED FORCE MAIN 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit price 
bid per cubic yard for grouting and plugging the existing force main with cement grout as 
required to complete the work shown on the Contract Drawings. The work includes plugging the 
existing force main as necessary with restrained ductile iron plug and thrust block or other 
means approved by the County. Measurement and Payment shall be made when completed 
and will represent full compensation for all labor, materials, excavation, including rock, 
dewatering, associated pumping and wastewater disposal, backfill, compaction, and equipment 
required to complete this Bid Item. No additional compensation shall be made for excavation 
below the bottom of the pipe, for rock removal, or for repair of any settlement. Pavement repair 
will be paid under the Road Restoration Bid Items. 

BID ITEM 29 - TAPPING SLEEVES INCL. VALVES 

Payment for all work included in these Bid Items shall be at the applicable Contract unit price 
bid per each tapping sleeve including tapping valve for furnishing and installing the listed 
diameter tapping sleeve and tapping valve, box, cover and concrete pad as shown on the 
Contract Drawings and listed on the Bid Form. Prior to the tapping operation, the Contractor 
shall contact the County as to the date and time of the proposed work. All tapping operations 
shall be performed by the Contractor with the County's Representative present. Payment shall 
represent full compensation for all labor, material, excavation, including rock as necessary, 
bedding, backfill, compaction testing, disinfection and equipment required to complete these 
Bid Items. Tapping sleeves and hardware shall be 304 stainless steel. 

BID ITEM 30 - PRECAST CONC. VAULT COMPLETE 

Payment for all work included in this Bid Item shall be at the applicable Contract lump sum 
price bid to furnish and install the Precast Concrete Vault Complete as shown on the Contract 
Drawings. Payment shall be full compensation for removal and disposal of the existing vaUlt, 
furnishing and installing all components, including but not limited to the precast concrete vault, 
hatch, drain, drain valve, excavation, backfill, compaction, dewatering, disposal of excess 
material and waste, grading, 3" lift of limerock for resurfacing of disturbed area, all 
appurtenances including watertight penetrations and seals, piping, conduits and drain, and 
coordination with County staff. Payment shall represent full compensation for all labor, 
material, and equipment required to complete this Bid Item. Partial payments will be based on 
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the breakdown of the Bid Item in accordance with the Schedule of Values submitted by the 
Contractor and approved by the County. The Contractor shall provide to the County Engineer 
structural drawings and calculations sealed by a Florida licensed PE for the vault, at no 
additional cost to the Owner, such cost shall be included in this Bid Item. 

BID ITEM 31 - FLOW METER INCL. ELECTRICAL, COMPLETE 

Payment for ail worK incluaea in tnis Bid Item shall be at the applicable Contract lump sum 
price bid to furnish and install the Flow Meter including Electrical Complete as shown on the 
Contract Drawings. Payment shall be full compensation for removal of the existing piping, 
furnishing and installing and commissioning all components, including the flow meter, meter 
testing and calibration by the manufacturers certified technician, startup (in accordance with 
manufacturer's requirements), excavation, backfill, compaction, dewatering, disposal of 
excess material and waste, all appurtenances including provision of power conduit & wiring 
from existing lift station panel, all electrical conduit, junction/pull boxes, meter panel installation, 
watertight penetrations and seals for piping, 20" Mega Flange Coupling Adapter with SS 
hardware, conduits, grounding, all wiring and permits to meet applicable codes including 
Florida Electrical Code, pipe supports, pressure tap & valve, coordination with County staff, 
and connections to proposed meter panel. Payment shall represent full compensation for all 
labor, material, and equipment required to complete this Bid Item. Partial payments will be 
based on the breakdown of the Bid Item in accordance with the Schedule of Values submitted 
by the Contractor and approved by the County. The Contractor shall provide to the County 
Engineer electrical plans and calculations sealed by a Florida licensed PE for the flow meter 
electrical at no additional cost to the Owner, such cost shall be included in this Bid Item. 

BID ITEM 32 - PENETRATION AT LIFT STATION FOR 20" DIP FORCE MAIN, incl. Seal 

Payment for all work included in this Bid Item will be made at the applicable Contract lump sum 
price bid for Penetration at Lift Station for 20" DI Force Main, including sawcutting or core 
boring into the Lift station wall for the replacement 20" force main and installing a watertight 
seal as shown on the Contract Drawings. The work includes removal of the existing metal wall 
sleeve and all other obstacles as necessary to perform the sawcut, removal and disassembly 
of existing piping inside and outside the station to allow installation of the proposed 20" DIP 
force main and necessary fittings, coordination with County staff, handling and disposing 
wastewater as necessary to perform the work, installing an approved waterstop to achieve a 
permanent watertight seal, installing non-shrink cement grout around the proposed 20" DIP 
force main at the wall, concrete reinforcement if required, and all associated tasks to complete 
the work to allow installation of the proposed facilities. Payment shall represent full 
compensation for all labor, materials, necessary equipment, and incidentals necessary to 
complete the work, ready for approval and acceptance by the County. 

BID ITEM 33 - TEMPORARY FORCE MAIN BYPASS PUMPING & 24 HR MONITORING 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per day for temporary force main bypass pumping & 24 hour monitoring, including 
furnishing and installing the necessary bypass pumps, piping, and all related facilities for the 
handling & maintaining of wastewater flows during construction. This pay item includes 
coordination with County staff, preparation of bypass plan and emergency spill prevention and 
control and cleanup plan, submitting plans to the County for approval, bypass piping, pumps, 
provision and operation of tanker trucks as necessary (at least one), temporary fittings, 
connections, plugs, controls, thrust blocks, restraints, an attendant on site to provide 24hour 
monitoring, and all other labor, equipment, and materials necessary to divert wastewater flows 
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to allow construction to be perfonned and completed. All costs to cleanup any wastewater spills 
shall be included in this pay item. The County will pay for a minimum of 45 days of this item in 
the event that bypass pumping is needed for less than 45 days, however any days over the bid 
quantity will only be paid if the Engineer approves the additional days due to circumstances 
beyond the Contractor's control. 

BID ITEM 34 - 12" DI PUMPOUT ASSEMBLY, COMPLETE 

Payment for work under this Bid Item shall be made at the Contract lump sum price bid for 
furnishing and installing a 12" diameter ductile iron pumpout assembly complete including DI 
pipe, all fittings, all adapters, restraints, valve and other components as shown on the Contract 
Drawings. 

Measurement and Payment shall be according to the Schedule of Values. Excavation, 
including rock as necessary, bedding, backfill, dewatering, compaction, sheeting, concrete, 
tracer wire, testing, thrust blocking, and all other items necessary for a completed assembly in 
accordance with the Contract Documents shall be included. Payment shall represent full 
compensation for all labor, materials, equipment and incidental items necessary to complete 
the pumpout assembly, ready for operation and approval by the Engineer and Owner. 

BID ITEM 35 - REMOVE TREE UP TO 16" DIAMETER 

Payment for work under this Bid Item shall be made at the Contract unit price bid each for 
removing up to a 16" diameter tree including associated grubbing to remove tree roots, as 
shown on the Contract Drawings and where directed by the Project Representative. 

Measurement and Payment shall be per Each in accordance with the Contract Documents. 
Payment shall represent full compensation for all labor, materials, equipment and incidental 
items necessary to complete tree removal. 

BID ITEM 36 - TRAFFIC CONTROL OFFICER 

Payment for work under this Bid Item shall be made at the Contract unit price bid per Man Hour 
for providing a traffic control officer. Definition and usage ofthis pay item shall be in accordance 
with the most recent edition of FDOT Standard Specifications for Road and Bridge 
Construction. Measurement and Payment of this item shall be as defined by FDOT pay item 
102-14. 

BID ITEM 37 - WORK ZONE SIGN 

Payment for work under this Bid Item shall be made at the Contract unit price bid per Each per 
Day (ED) for providing Work Zone Signs. Definition and usage of this pay item shall be in 
accordance with the most recent edition of FDOT Standard Specifications for Road and Bridge 
Construction. Measurement and Payment of this item shall be as defined by FDOT pay item 
102-60. 

BID ITEM 38 - TEMPORARY BARRICADE DRUM 

Payment for work under this Bid Item shall be made at the Contract unit price bid per Each per 
Day for providing Temporary Barricade Drums. Definition and usage of this pay item shall be 
in accordance with the most recent edition of FDOT Standard SpeCifications for Road and 
Bridge Construction. Measurement and Payment ofthis item shall be as defined by FDOT pay 
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item 102-74-1. 

BID ITEM 39 - ADVANCE WARNING ARROW BOARD 

Payment for work under this Bid Item shall be made at the Contract unit price bid per Each per 
Day for providing an Advance Warning Arrow Board. Definition and usage of this pay item shall 
be in accordance with the most recent edition of FDOT Standard Specifications for Road and 
Bridge Construction. Measurement and Payment of this item shall be as defined by FDOT pay 
item 102-76. 

BID ITEM 40- CHANGEABLE VARIABLE MESSAGE SIGN 

Payment for work under this Bid Item shall be made at the Contract unit price bid per Each per 
Day for providing a Changeable Variable Message Sign. Definition and usage of this pay item 
shall be in accordance with the most recent edition of FDOT Standard Specifications for Road 
and Bridge Construction. Measurement and Payment of this item shall be as defined by FDOT 
pay item 1 02-99. 

BID ITEM 41 - MOBILIZATION 

Measurement and payment for this Bia Item shall inClude full compensation for the required 
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required 
insurance for the project, and the Contractor's mobilization and demobilization costs as shown 
in the Bid Form. Mobilization includes, but it not limited to: preparation and movement of 
personnel, equipment, supplies and incidentals such as safety and sanitary supplies! facilities 

Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost unless 
the Contractor can prove to the County that his actual mobilization cost exceeds 10 percent 
(10%). 

Partial payments for this Bid Item will be made in accordance with the following schedule: 

Percent of Original Percent Allowable Payment of 
Contract Amount: Mobilization/Demobilization Bid 

Item Price: 
5 25 
10 35 
25 45 
50 50 
75 75 
100 100 

These payments will be subject to the standard retainage provided in the Contract. Payment 
of the retainage will be made after completion of the work and demobilization. 

BID ITEM 42 - MISCELLANEOUS WORK AND CLEANUP 

Payment for all work included under this Bid Item shall be made at the Contract lump sum price 
bid listed in the Bid Form for any other miscellaneous work not specifically included for payment 
under other Bid Items obviously necessary to complete the Contract. Partial payments will be 

100 Spec 27Arev081817.docx 42/203 



PART 2 

PART 3 

based on the breakdown of the Bid Item in accordance with the Schedule of Values submitted 
by the Contractor and approved by the County. Payment shall also include, but is not limited 
to, full compensation for project photographs, as-built record drawings, project signs, rubbish 
and spoil removal, repair, replacement or relocation of all signs, walls, cut & cap private 
irrigation lines at the ROW line and related items and any and all other items required to 
complete the project in accordance with Contract Documents. 

BID ITEM 43 - CONTRACT CONTINGENCY 

Payment for all work under this Bid Item shall be made only at the County's discretion. This 
Bid Item shall not exceed 10% of the Bidders Total Base Bid. The Bidder shall calculate and 
enter a dollar amount for this Bid Item. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

1.02 

A. 

B. 

1.03 

A. 

B. 

1.04 

1.05 

A. 

B. 

PART 2 

PART 3 

SECTION 01152 REQUESTS FOR PAYMENT 

GENERAL 

REQUIREMENTS INCLUDED 

Submit Applications for Payment to the Project Manager or as directed at the 
preconstruction meeting, in accordance with the schedule established by Conditions of the 
Contract and Agreement between County and Contractor. 

FORMAT AND DATA REQUIRED 

Submit payment requests in the form provided by the County with itemized data typed in 
accordance with the Bid Form. 

Provide construction photographs in accordance with Contract Documents. 

SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 

When the County requires substantiating data, Contractor shall submit suitable information 
with a cover letter. 

Submit one copy of data and cover letter for each copy of application. 

PREPARATION OF APPLICATION FOR FINAL PAYMENT 

Fill in application form as specified for progress payments. 

SUBMITTAL PROCEDURE 

Submit applications for payment at the times stipulated in the Agreement. 

Number: Three (3) copies of each application; all signed and certified by the Contractor. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 

100 Spec 27Arev081817.docx 44/203 



SECTION 01153 CHANGE ORDER PROCEDURES 

PART 1 GENERAl 

DEFINITION 1.01 

1.02 

1.03 

A. 

B. 

C. 

A. 

Change Order: Change in contract scope, price or time that must be approved and executed 
by the Project Representative before it becomes effective. 

Administrative Change Adjustment: Minor change order under 10% of project cost or 20% 
time, does not have to be Board approved. 

Field Order: Change to contract quantity that does not require a change of price. 

REQUIREMENTS INCLUDED 

The Contractor shall promptly implement change order procedures: 

1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force account basis. 
3. Provide full documentation to County on request. 

B. The Contractor shall designate a member of the Contractor's organization who: 

A. 

1. Is authorized to accept changes to the Work. 
2. Is responsible for informing others in the Contractor's employ of the authorized 

changes into the Work. 

PRELIMINARY PROCEDURES 

Project Manager may initiate changes by submitting a Request to Contractor. Request will 
include: 

1. Detailed description of the change, products, costs and location of the change in the 
Project. 

2. Supplementary or revised Drawings and Specifications. 
3. The projected time extension for making the change. 
4. A specified period of time during which the requested price will be considered valid. 
5. Such request is for information only and is not an instruction to execute the changes, 

nor to stop work in progress. 

B. Contractor may initiate changes by submitting a written notice to the Project Manager, 
containing: 

1. Description of the proposed changes. 
2. Statement of the reason for making the changes. 
3. Statement of the effect on the Contract Sum and the Contract Time. 
4. Statement of the effect on the work of separate contractors. 
5. Documentation supporting any change in Contract Sum or Contract Time, as 

appropriate. 

1.04 FIELD ORDER CHANGE 
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1.05 

1.06 

1.07 

A. 

B. 

C. 

A. 

B. 

In lieu of a Change Order, the Project Manager may issue a Field Order for the Contractor 
to proceed with additional work within the original intent ofthe Project. 

Field Order will describe changes in the work, with attachments of backup information to 
define details of the change. 

Contractor must sign and date the Field Order to indicate agreement with the terms therein. 

DOCUMENTATION OF PROPOSALS AND CLAIMS 

Support each quotation for a lump sum proposal and for each unit price which has not 
previously been established, with sufficient substantiating data to allow the County to 
evaluate the quotation. 

On request, provide additional data to support time and cost computations: 

1. Labor required. 
2. Equipment required. 
3. Products required. 

a. Recommended source of purchase and unit cost. 
b. Quantities required. 

4. Taxes, insurance and bonds. 
5. Credit for work deleted from Contract, similarly documented. 
6. Overhead and profit. 
7. Justification for any change in Contract Time. 

C. Support each claim for additional costs and for work done on a time-and-material/force 
account basis, with documentation as required for a lump-sum proposal. 

A. 

B. 

C. 

A. 

1. Name of the County's authorized agent who ordered the work and date of the order. 
2. Date and time work was performed and by whom. 
3. Time record, summary of hours work and hourly rates paid. 
4. Receipts and invoices for: 

a. Equipment used, listing dates and time of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 

PREPARATION OF CHANGE ORDERS 

Project Manager will prepare each Change Order. 

Change Order will describe changes in the Work, both additions and deletions, with 
attachments as necessary to define details of the change. 

Change Order will provide an accounting of the adjustment in the Contract Sum and in the 
Contract Time. 

LUMP SUM/FIXED PRICE CHANGE ORDER 

Project Manager initiates the form, including a description of the changes involved and 
attachments based upon documents and proposals submitted by the Contractor, or 
requests from the County, or both. 
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B. 

1.08 

A. 

Once the form has been completed, all copies should be sent to Contractor for approval. 
After approval by Contractor, all copies should be sent to County for approval. The County 
will distribute executed copies after approval by the Board of County Commissioners. 

UNIT PRICE CHANGE ORDER 

Contents of Change Orders will be based on, either: 

1. County's definition of the scope of the required changes. 
2. Contractors Proposal for a change, as approved by the County. 
3. Survey of completed work. 

B. The amounts ofthe unit prices to be: 

1.09 

A. 

B. 

C. 

D. 

1.10 

A. 

B. 

C. 

PART 2 

PART 3 

1. Those stated in the Agreement. 
2. Those mutually agreed upon between County and Contractor. 

TIME AND MATERIAUFORCE ACCOUNT CHANGE ORDER/CONSTRUCTION 
CHANGE AUTHORIZATION 

At completion of the change, Contractor shall submit itemized accounting and supporting 
data as provided in the Article "Documentation of Proposals and Claims" of this Section. 

County will determine the allowable cost of such work, as provided in General Conditions 
and Supplementary Conditions. 

County will sign and date the Change Order to establish the change in Contract Sum and in 
Contract Time. 

County and Contractor will sign and date the Change Order to indicate their agreement 
therewith. 

CORRELATION WITH CONTRACTOR'S SUBMITTALS 

Periodically revise Schedule of Values and Application for Payment forms to record each 
change as a separate item of work. and to record the adjusted Contract Sum. 

Periodically revise the Construction Schedule to reflect each change in Contract Time. 
Revise sub schedules to show changes for other items of work affected by the changes. 

Upon completion of work under a Change Order, enter pertinent changes in Record 
Documents. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

C. 

1.02 

A. 

SECTION 01200 PROJECT MEETINGS 

GENERAL 

REQUIREMENTS INCLUDED 

The County shall schedule the pre-construction meeting, periodic progress meetings and 
special meetings, if required, throughout progress of work. 

Representatives of contractors, subcontractors and suppliers attending meetings shall be 
qualified and authorized to act on behalf of the entity each represents. 

The Contractor shall attend meetings to ascertain that work is expedited consistent with 
Contract Documents and construction schedules. 

PRE-CONSTRUCTION MEETING 

Attendance: 

1. County's Engineer. 
2. County's Project Manager 
3. Contractor. 
4. Resident Project Representative. 
5. Related Labor Contractor's Superintendent. 
6. Major Subcontractors. 
7. Major Suppliers. 
8. Others as appropriate. 

B. Suggested Agenda: 

1. Distribution and discussion of: 
a. List of major subcontractors. 
b. Projected Construction Schedules. 
c. Coordination of Utilities 

2. Critical work sequencing. 
3. Project Coordination. 

a. Designation of responsible personnel. 
b. Emergency contact persons with phone numbers. 

4. Procedures and processing of: 
a. Field decisions. 
b. Submittals. 
c. Change Orders. 
d. Applications for Payment. 

5. Procedures for maintaining Record Documents. 
6. Use of premises: 

a. Office, work and storage areas. 
b. County's REQUIREMENTS. 

7. Temporary utilities. 
8. Housekeeping procedures. 
9. Liquidated damages. 
10. Equal Opportunity Requirements. 
11. Laboratory testing. 
12. Project I Job meetings: Progress meeting, other special topics as needed. 
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PART 2 

PART 3 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 
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SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 

PART 1 

1.01 

A. 

1.02 

A. 

B. 

C. 

D. 

E. 

PART 2 

2.01 

A. 

B. 

2.02 

A. 

GENERAL 

GENERAL 

Construction under this contract must be coordinated with the County and accomplished in 
a logical order to maintain utilization and flow through existing facilities and public properties 
and rights-of-way and to allow construction to be completed within the time allowed by 
Contract Documents and in the manner set forth in the Contract. 

CONSTRUCTION SCHEDULING GENERAL PROVISIONS 

No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal holidays 
without written permission of the County. However, emergency work may be done without 
prior permission. 

Night work may be established by the Contractor as regular procedure with the written 
permission of the County. Such permission, however, may be revoked at any time by the 
County if the Contractor fails to maintain adequate equipment and supervision for the proper 
execution and control of the work at night. 

Due to potential health hazards and requirements of the State of Florida and the U.S. 
Environmental Protection Agency, existing facilities must be maintained in operation. 

The Contractor shall be fully responsible for providing all temporary piping, plumbing, 
electrical hook-ups, lighting, temporary structure, or other materials, equipment and 
systems required to maintain the existing facility's operations. All details oftemporary piping 
and temporary construction are not necessarily shown on the Drawings or covered in the 
Specifications. However, this does not relieve the Contractor of the responsibility to insure 
that construction will not interrupt proper facility operations. 

The Contractor shall designate an authorized representative of his firm who shall be 
responsible for development and maintenance of the schedule and of progress and 
payment reports. This representative of the Contractor shall have direct project control and 
complete authority to act on behalf of the Contractor in fulfilling the commitments of the 
Contractor's schedule. 

PRODUCTS 

GENERAL REQUIREMENTS 

The Contractor shall submit a critical path schedule as described herein. 

The planning, scheduling, management and execution of the work is the sole responsibility 
of the Contractor. The progress schedule requirement is established to allow County to 
review Contractor's planning, scheduling, management and execution of the work; to assist 
County in evaluating work progress and make progress payments and to allow other 
contractors to cooperate and coordinate their activities with those of the Contractor. 

FORM OF SCHEDULES 

Prepare schedules using the latest version of Microsoft Project, or other County approved 
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2.03 

2.04 

B. 

C. 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H. 

software, in the form of a horizontal bar chart diagram. The diagram shall be time-scaled 
and sequenced by work areas. Horizontal time scale shall identify the first work day of each 
week. 

Activities shall be at least as detailed as the Schedule of Values. Activity durations shall be 
in whole working days. In addition, man-days shall be shown for each activity or tabulated 
in an accompanying report. 

Diagrams shall be neat and legible and submitted on sheets at least 8-112 inches by 11 
inches suitable for reproduction. Scale and spacing shall allow space for notations and 
future revisions. 

CONTENT OF SCHEDULES 

Each monthly schedule shall be based on data as of the last day of the current pay period. 

Description for each activity shall be brief, but convey the scope of work described. 

Activities shall identify all items of work that must be accomplished to achieve substantial 
completion, such as items pertaining to Contractor's installation and testing activities; items 
pertaining to the approval of regulatory agencies; contractor's time required for submittals, 
fabrication and deliveries; the time required by County to review all submittals as set forth 
in the Contract Documents; items of work required of County to support pre-operational, 
startup and final testing; time required for the relocation of utilities. Activities shall also 
identify interface milestones with the work of other contractors performing work under 
separate contracts with County. 

Schedules shall show the complete sequence of construction by activities. Dates for 
beginning and completion of each activity shall be indicated as well as projected percentage 
of completion for each activity as of the first day of each month. 

Submittal schedule for shop drawing review, product data, and samples shall show the date 
of Contractor submittal and the date approved submittals will be required by the County, 
consistent with the time frames established in the Specifications. 

For Contract change orders granting time extensions, the impact on the Contract date(s) 
shall equal the calendar-day total time extension specified for the applicable work in the 
Contract change orders. 

For actual delays, add activities prior to each delayed activity on the appropriate critical 
path(s). Data on the added activities of this type shall portray all steps leading to the delay 
and shall further include the following: separate activity identification, activity description 
indicating cause of the delay, activity duration consistent with whichever set of dates below 
applies, the actual start and finish dates of the delay or, ifthe delay is not finished, the actual 
start date and estimated completion date. 

For potential delays, add an activity prior to each potentially delayed activity on the 
appropriate critical path(s). Data for added activities of this type shall include alternatives 
available to mitigate the delay including acceleration alternatives and further show the 
following: separate activity identification, activity description indicating cause of the 
potential delay and activity duration equal to zero work days. 

SUPPORTING NARRATIVE 
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2.05 

A. Status and scheduling reports identified below shall contain a narrative to document the 
project status, to explain the basis of Contractor's determination of durations, describe the 
Contract conditions and restraints incorporated into the schedule and provide an analysis 
pertaining to potential problems and practical steps to mitigate them. 

B. The narrative shall specifically include: 

A. 

B. 

C. 

D. 

1. Actual completion dates for activities completed during the monthly report period 
and actual start 
dates for activities commenced during the monthly report period. 

2. Anticipated start dates for activities scheduled to commence during the following 
monthly report period. 

3. Changes in the duration of any activity and minor logic changes. 
4. The progress along the critical path in terms of days ahead or behind the Contract 

date. 
5. Ifthe Monthly Status Report indicates an avoidable delay to the Contract completion 

date or interim completion dates as specified in the Agreement, Contractor shall 
identify the problem, cause and the activities affected and provide an explanation of 
the proposed corrective action to meet the milestone dates involved or to mitigate 
further delays. 

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem, 
cause, duration, specific activities affected and restraints of each activity. 

7. The narrative shall also discuss all change order activities whether included or not 
in the revised/current schedule of legal status. Newly introduced change order work 
activities and the CPM path(s) that they affect, must be specifically identified. All 
change order work activities added to the schedule shall conform with the 
sequencing and Contract Time requirements ofthe applicable Change Order. 

8. Original Contract date(s) shall not be changed except by Contract change order. A 
revision need not be submitted when the foregoing situations arise unless required 
by County. Review of a report containing added activities will not be construed to 
be concurrence with the duration or restraints for such added activities; instead the 
corresponding data as ultimately incorporated into the applicable Contract change 
order shall govern. 

9. Should County require additional data, this information shall be supplied by 
Contractor within 10 calendar days. 

SUBMITTALS 

Contractor shall submit estimated and preliminary progress schedules (as identified in the 
Terms and Conditions of the Contract and the General Conditions), monthly status reports, 
a start-up schedule and an as-built schedule report all as specified herein. 

All schedules, including estimated and preliminary schedules, shall be in conformance with 
the Contract Documents. 

The finalized progress schedule discussed in the Contract Documents shall be the first 
monthly status report and as such shall be in conformance with all applicable specifications 
contained herein. 

Monthly Status Report submittals shall include a time-scaled (days after notice to proceed) 
diagram showing all contract activities and supporting narrative. The initial detailed 
schedule shall use the notice to proceed as the start date. The finalized schedule, if 
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E. 

F. 

2.06 

A. 

B. 

2.07 

A. 

B. 

C. 

2.08 

concurred with by County, shall be the work plan to be used by the contractor for planning, 
scheduling, managing and executing the work. 

The schedule diagram shall be formatted as above. The diagram shall include (1) all 
detailed activities included in the preliminary and estimated schedule submittals, (2) 
calendar days prior to substantial completion, (3) summary activities for the remaining days. 
The critical path activities shall be identified, including critical paths for interim dates, if 
possible. 

The Contractor shall submit progress schedules with each application for payment. 

MONTHLY STATUS REPORTS 

Contractor shall submit detailed schedule status reports on a monthly basis with the 
Application for Payment. The first such status report shall be submitted with the first 
Application for Payment and include data as of the last day of the pay period. The Monthly 
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and 
a supporting narrative including updated information as described above. The Monthly 
Report will be reviewed by County and Contractor at a monthly schedule meeting and 
Contractor will address County's comments on the subsequent monthly report. Monthly 
status reports shall be the basis for evaluating Contractor's progress. 

The "marked-up" diagram shall show, for the latest detailed schedule of legal status, 
percentages of completion for all activities, actual start and finish dates and remaining 
durations, as appropriate. Activities not previously included in the latest detailed schedule 
of legal status shall be added, except that contractual dates will not be changed except by 
change order. Review of a marked-up diagram by County will not be construed to constitute 
concurrence with the time frames, duration, or sequencing for such added activities; instead 
the corresponding data as ultimately incorporated into an appropriate change order shall 
govern. 

STARTUP SCHEDULE 

At least 60 calendar days prior to the date of substantial completion, Contractor shall submit 
a time-scaled (days after notice to proceed) diagram detailing the work to take place in the 
period between 60 days prior to substantial completion, together with a supporting narrative. 
County shall have 10 calendar days after receipt of the submittal to respond. Upon receipt 
of County's comments, Contractor shall make the necessary revisions and submit the 
revised schedule within 10 calendar days. The resubmittal, if concurred with by County, 
shall be the Work Plan to be used by Contractor for planning, managing, scheduling and 
executing the remaining work leading to substantial completion. 

The time-scaled diagram shall use the latest schedule of legal status for those activities 
completed ahead of the last 60 calendar days prior to substantial completion and detailed 
activities for the remaining 6O-day period within the time frames outlined in the latest 
schedule of legal status. 

Contractor will be required to continue the requirement for monthly reports, as outlined 
above. In preparing this report, Contractor must assure that the schedule is consistent with 
the progress noted in the startup schedule. 

REVISIONS 
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A. 

B. 

PART 3 

All revised Schedule Submittals shall be made in the same form and detail as the initial 
submittal and shall be accompanied by an explanation of the reasons for such revisions, all 
of which shall be subject to review and concurrence by County. The revision shall 
incorporate all previously made changes to reflect current as-built conditions. Minor 
changes to the approved submittal may be approved at monthly meetings; a minor change 
is not considered a revision in the context of this paragraph. 

A revised schedule submittal shall be submitted for review when required by County. 

EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES 

PART 1 

1.01 

GENERAL 

REQUIREMENTS INCLUDED 

1.03 

A. 

B. 

A. 

B. 

The Contractor shall submit to the County for review and approval: working drawings, shop 
drawings, test reports and data on materials and equipment (hereinafter in this section 
called data), and material samples (hereinafter in this section called samples) as are 
required for the proper control of work, including, but not limited to those working drawings, 
shop drawings, data and samples for materials and equipment specified elsewhere in the 
Specifications and in the Contract Drawings. 

The Contractor is to maintain an accurate updated submittal log and will bring this log to 
each scheduled progress meeting with the County. This log should include the following 
items: 

1. Submittal description and number assigned. 
2. Date to County. 
3. Date returned to Contractor (from County). 
4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal, 

rejected). 
5. Date of Resubmittal and Return (as applicable). 
6. Date material released (for fabrication). 
7. Projected date of fabrication. 
8. Projected date of delivery to site. 
9. Projected date and required lead time so that product installation does not delay 

contact. 
10. Status of O&M manuals submitted. 

CONTRACTOR'S RESPONSIBILITY 

It is the duty of the Contractor to check all drawings, data and samples prepared by or for 
him before submitting them to the County for review. Each and every copy of the Drawings 
and data shall bear Contractor's stamp showing that they have been so checked. Shop 
drawings submitted to the County without the Contractor's stamp will be returned to the 
Contractor for conformance with this requirement. Shop drawings shall indicate any 
deviations in the submittal from requirements of the contract Documents. 

Determine and verify: 

1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications and indicate all variances from the Specifications. 

C. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the 
respective dates for the submission of shop and working drawings, the beginning of 
manufacture, testing and installation of materials, supplies and equipment. This schedule 
shall indicate those that are critical to the progress schedule. 
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1.04 

D. 

E. 

F. 

G. 

A. 

B. 

The Contractor shall not begin any of me work covered by a drawing, data, or a sample 
returned for correction until a revision or correction thereof has been reviewed and returned 
to him, by the County, with No Exceptions Taken or Approved As Noted. 

The Contractor shall submit to the County all drawings and schedules sufficiently in advance 
of construction requirements to provide no less than twenty-one (21) calendar days for 
checking and appropriate action from the time the County receives them. 

All material & product submittals, other than samples, may be transmitted electronically as 
a pdf file. All returns to the contractor will be as a pdf file only unless specifically requested 
otherwise. 

The Contractor shall be responsible for and bear all cost of damages which may result from 
the ordering of any material or from proceeding with any part of work prior to the completion 
of the review by County of the necessary Shop Drawings. 

COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS 

The County's review of drawings, data and samples submitted by the Contractor shall cover 
only general conformity to the SpeCifications, external connections and dimensions which 
affect the installation. 

The review of drawings and schedules shall be general and shall not be construed: 

1. As permitting any departure from the Contract requirements. 
2. As relieving the Contractor of responsibility for any errors, including details, 

dimensions and materials. 
3. As approving departures from details furnished by the County, except as otherwise 

provided herein. 

C. If the drawings or schedules as submitted describe variations and show a departure from 
the Contract requirements which the County finds to be in the interest of the County and to 
be so minor as not to involve a change in Contract Price or time for performance, the County 
may return the reviewed drawings without noting any exception. 

D. When reviewed by the County, each of the Shop and Working Drawings shall be identified 
as having received such review being so stamped and dated. Shop Drawings stamped 
"REJECTED" and with required corrections shown shall be returned to the Contractor for 
correction and resubmittal. 

E. Resubmittals will be handled in the same manner as first submittals. On resubmittals, the 
Contractor shall direct speCific attention, in writing or on resubmitted Shop Drawings, to 
revisions other than the corrections requested by the County on previous submissions. The 
Contractor shall make any corrections required by the County. 

F. If the Contractor considers any correction indicated on the drawings to constitute a change 
to the Contract Drawings or Specifications, the Contractor shall give written notice thereof 
to the County. 

G. The County shall review a submittallresubmittal a maximum of three (3) times after which 
cost of review shall be borne by the Contractor. The cost of engineering shall be equal to 
the County's actual payroll cost. 
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1.05 

H. 

I. 

A. 

B. 

C. 

When the Shop ana Working Drawings nave been completed to the satisfaction of the 
County, the Contractor shall carry out the construction in accordance therewith and shall 
make no further changes therein except upon written instructions from the County. 

No partial submittals shall be reviewed. Incomplete submittals shall be returned to the 
Contractor and shall be considered not approved until resubmitted. 

SHOP DRAWINGS 

When used in the Contract Documents, the term "Shop Drawings" shall be considered to 
mean Contractor's plans for material and equipment which become an integral part of the 
Project. These drawings shall be complete and detailed. Shop Drawings shall consist of 
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings 
and wiring and control diagrams. Cuts, catalogs, pamphlets, descriptive literature and 
performance and test data, shall be considered only as supportive to required Shop 
Drawings as defined above. 

Drawings and schedules shall be checked and coordinated with the work of all trades 
involved, before they are submitted for review by the County and shall bear the Contractor's 
stamp of approval and original signature as evidence of such checking and coordination. 
Drawings or schedules submitted without this stamp of approval and original signature shall 
be returned to the Contractor for resubmission. 

Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent 
to the title block. The title block shall display the following: 

1. Number and title of the drawing. 
2. Date of Drawing or revision. 
3. Name of project building or facility. 
4. Name of contractor and subcontractor submitting drawing. 
5. Clear identification of contents and location of the work. 
6. Specification title and number. 

D. If drawings show variations from Contract requirements because of standard shop practice 
or for other reasons, the Contractor shall describe such variations in his letter of transmittal. 
If acceptable, proper adjustment in the contract shall be implemented where appropriate. If 
the Contractor fails to describe such variations, he shall not be relieved of the responsibility 
of executing the work in accordance with the Contract, even though such drawings have 
been reviewed. 

E. Data on materials and equipment shall include, without limitation, materials and equipment 
lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and 
similar descriptive material. Materials and equipment lists shall give, for each item thereon, 
the name and location of the supplier or manufacturer, trade name, catalog reference, size, 
finish and all other pertinent data. 

F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list 
including the equipment name and address and telephone number of the manufacturer's 
representative and service company so that service and/or spare parts can be readily 
obtained. 

G. All manufacturers or equipment suppliers who proposed to furnish equipment or products 
shall submit an installation list to the County along with the required shop drawings. The 
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1.06 

1.07 

H. 

A. 

B. 

C. 

A. 

B. 

installation list shall include at least five installations where identical equipment has been 
installed and have been in operation for a period of at least one (1) year. 

Only the County will utilize the color "red" in marking shop drawing submittals. 

WORKING DRAWINGS 

When used in the Contract Documents, the term ''working drawings" shall be considered to 
mean the Contractor's fabrication and erection drawings for structures such as roof trusses, 
steelwork, precast concrete elements, bulkheads, support of open cut excavation, support 
of utilities, groundwater control systems, forming and false work; underpinning; and for such 
other work as may be required for construction of the project. 

Copies of working drawings as noted above, shall be submitted to the County where 
required by the Contract Documents or requested by the County and shall be submitted at 
least thirty (30) days (unless otherwise specified by the County) in advance of their being 
required for work. 

Working drawings shall be signed by a registered Professional Engineer, currently licensed 
to practice in the State of Florida and shall convey, or be accompanied by, calculation or 
other sufficient information to completely explain the structure, machine, or system 
described and its intended manner of use. Prior to commencing such work, working 
drawings must have been reviewed without specific exceptions by the County, which review 
will be for general conformance and will not relieve the Contractor in any way from his 
responsibility with regard to the fulfillment of the terms of the Contract. All risks of error are 
assumed by the Contractor; the County and Engineer shall not have responsibility therefor. 

SAMPLES 

The Contractor shall furnish, for the review of the County, samples required by the Contract 
Documents or requested by the County. Samples shall be delivered to the County as 
specified or directed. The Contractor shall prepay all shipping charges on samples. 
Materials or equipment for which samples are required shall not be used in work until 
reviewed by the County. 

Samples shall be of sufficient size and quantity to clearly illustrate: 

1. Functional characteristics of the product, with integrally related parts and attachment 
devices. 

2. Full range of color, texture and pattern. 
3. A minimum of two samples of each item shall be submitted. 

C. Each sample shall have a label indicating: 

1. Name of product. 
2. Name of Contractor and Subcontractor. 
3. Material or equipment represented. 
4. Place of origin. 
5. Name of Producer and Brand (if any). 
6. Location in project. 

(Samples of finished materials shall have additional markings that will identify them 
under the finished schedules.) 

7. Reference specification paragraph. 
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D. 

E. 

PART 2 

PART 3 

The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples 
containing the information required above. He shall enclose a copy of this letter with the 
shipment and send a copy of this letter to the County. Review of a sample shall be only for 
the characteristics or use named in such and shall not be construed to change or modify 
any Contract requirements. 

Reviewed samples not destroyed in testing shall be sent to the County or stored at the site 
of the work. Reviewed samples of the hardware in good condition will be marked for 
identification and may be used in the work. Materials and equipment incorporated in work 
shall match the reviewed samples. If requested at the time of submission, samples which 
failed testing or were rejected shall be returned to the Contractor at his expense. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01370 SCHEDULE OF VALUES 

PART 1 GENERAL 

1.01 

1.02 

A. 

B. 

C. 

A. 

REQUIREMENTS INCLUDED 

The Contractor shall submit to the County a Schedule of Values allocated to the various 
portions of the work, within 10 days after date of Notice to Proceed. 

Upon request of the County, the Contractor shall support the values with data which will 
substantiate their correctness. 

The Schedule of Values shall be used only as the basis for the Contractor's Applications for 
Payment. 

FORM AND CONTENT OF SCHEDULE OF VALUES 

Schedule of Values will be considered for approval by County upon Contractor's request. 
Identify schedule with: 

1. Title of Project and location. 
2. Project number. 
3. Name and address of Contractor. 
4. Contract designation. 
5. Date of submission. 

B. Schedule of Values shall list the installed value of the component parts of the work in 
sufficient detail to serve as a basis for computing values for progress payments during 
construction. 

C. Follow the table of contents for the Contract Document as the format for listing component 
items for structures: 

D. 

E. 

1. Identify each line item with the number and title of the respective major section of 
the specification. 

2. For each line item, list sub values of major products or operations under item. 

Follow the bid sheets included in this Contract Documents as the format for listing 
component items for pipe lines. 

The sum of all values listed in the schedule shall equal the total Contract sum. 

PART 2 

PART 3 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS 

PART 1 GENERAL 

1.01 

1.02 

1.03 

A. 

B. 

C. 

A. 

B. 

A. 

B. 

C. 

REQUIREMENTS INCLUDED 

The Contractor shall employ a competent photographer to take construction record 
photographs or perform video, recording including furnishing all labor, materials, equipment 
and incidentals necessary to obtain photographs and/or video recordings of all construction 
areas. 

Preconstruction record information shall consist of video recordings on digital video disks 
(DVD). 

Construction progress information shall consist of photographs and digital photographs on 
a recordable compact disc (CD-R). 

QUALIFICATIONS 

All photography shall be done by a competent camera operator who is fully experienced 
and qualified with the specified equipment. 

For the video recording, the audio portion should be done by a person qualified and 
knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so 
as to be easily understood. 

PROJECT PHOTOGRAPHS 

Provide one print of each photograph with each pay application. 

Provide one recordable compact disc with digital photographs with each pay application. 

Negatives: 

1. All negatives shall remain the property of photographer. 
2. The Contractor shall require that photographer maintain negatives or protected 

digital files for a period of two years from date of substantial completion of the 
project. 

3. Photographer shall agree to furnish additional prints to County at commercial rates 
applicable at time of purchase. Photographer shall also agree to participate as 
required in any litigation requiring the photographer as an expert witness. 

D. The Contractor shall pay all costs associated with the required photography and prints. Any 
parties requiring additional photography or prints shall pay the photographer directly. 

E. All project photographs shall be a single weight, color image. All finishes shall be smooth 
surface and glossy and all prints shall be 8 inches x 10 inches. 

F. Each print shall have clearly marked on the back, the name of the project, the orientation of 
view, the date and time of exposure, name and address of the photographer and the 
photographers numbered identification of exposure. 

G. All project photographs shall be taken from locations to adequately illustrate conditions prior 
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1.04 

A. 

B. 

C. 

D. 

E. 

F. 

PART 2 

PART 3 

to construction, or conditions of construction and state of progress. The Contractor shall 
consult with the County at each period of photography for instructions concerning views 
required. 

VIDEO RECORDINGS 

Video, recording shall be done along all routes that are scheduled for construction. Video, 
recording shall include full, recording of both sides of all streets and the entire width of 
easements plus 10 feet on each side on which construction is to be performed. All video 
recording shall be in full color. 

A complete view, in sufficient detail with audio description of the exact location shall be 
provided. 

The engineering plans shall be used as a reference for stationing in the audio portion of the 
recordings for easy location identification. 

Two complete sets of video recordings shall be delivered to the County on digital video disks 
(DVD) for the permanent and exclusive use of the County prior to the start of any 
construction on the project. 

All video recordings shall contain the name of the project, the date and time of the video, 
recording, the name and address of the photographer and any other identifying information 
required. 

Construction shall not start until preconstruction video recordings are completed, submitted 
and accepted by the County. In addition, no progress payments shall be made until the 
preconstruction video recordings are accepted by the County. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 

100 Spec 27Arev081817.docx 62/203 



PART 1 

1.01 

A. 

1.02 

A. 

1.03 

A. 

B. 

C. 

D. 

E. 

SECTION 01410 TESTING AND TESTING LABORATORY SERVICES 

GENERAL 

REQUIREMENTS INCLUDED 

County shall employ and pay for the services of an independent testing laboratory to perform 
testing specifically indicated on the Contract Documents or called out in the SpeCifications. 
County may elect to have materials and equipment tested for conformity with the Contract 
Documents at any time. 

1. Contractor shall cooperate fully with the laboratory to facilitate the execution of its 
required services. 

2. Employment of the laboratory shall in no way relieve the Contractor's obligations to 
perform the work of the Contract. 

LIMITATIONS OF AUTHORITY OF TESTING lABORATORY 

Laboratory is not authorized to: 

1. Release, revoke, alter or enlarge on requirements of Contract Documents. 
2. Approve or accept any portion of the Work. 
3. Perform any duties of the Contractor. 

CONTRACTOR'S RESPONSIBILITIES 

Cooperate with laboratory personnel; provide access to Work and/or to Manufacturer's 
operations. 

Secure and deliver to the laboratory adequate quantities of representational samples of 
materials proposed to be used and which require testing. 

Provide to the laboratory the preliminary design mix proposed to be used for concrete, and 
other material mixes which require control by the testing laboratory. 

Materials and equipment used in the performance of work under this Contract are subject 
to inspection and testing at the point of manufacture or fabrication. Standard speCifications 
for quality and workmanship are indicated in the Contract Documents. The County may 
require the Contractor to provide statements or certificates from the manufacturers and 
fabricators that the materials and equipment provided by them are manufactured or 
fabricated in full accordance with the standard specifications for quality and workmanship 
indicated in the Contract Documents. All costs of this testing and providing statements and 
certificates shall be a subsidiary obligation of the Contractor and no extra charge to the 
County shall be allowed on account of such testing and certification. 

Furnish incidental labor and facilities: 

1. To provide access to work to be tested. 
2. To obtain and handle samples at the project site or at the source of the product to 

be tested. 
3. To facilitate inspections and tests. 
4. For storage and curing of test samples. 
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F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of 
personnel and scheduling of tests. 

G. 

H. 

PART 2 

PART 3 

1. When tests or inspections cannot be performed due to insufficient notice, Contractor 
shall reimburse County for laboratory personnel and travel expenses incurred due 
to Contractor's negligence. 

Employ and pay for the services of the same or a separate, equally qualified independent 
testing laboratory to perform additional inspections, sampling and testing required for the 
Contractor's convenience and as approved by the County. 

If the test results indicate the material or equipment complies with the Contract Documents, 
the County shall pay for the cost of the testing laboratory. If the tests and any subsequent 
retests indicate the materials and equipment fail to meet the requirements of the Contract 
Documents, the contractor shall pay for the laboratory costs directly to the testing firm or the 
total of such costs shall be deducted from any payments due the Contractor. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

1.02 

A. 

B. 

C. 

PART 2 

2.01 

SECTION 01510 TEMPORARY AND PERMANENT UTILITIES 

GENERAL 

REQUIREMENTS INCLUDED 

The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., power, 
water, sanitation, etc. The Contractor shall obtain and pay for all permits required as well 
as pay for all temporary usages. The Contractor shall remove all temporary facilities upon 
completion of work. 

REQUIREMENTS OF REGULATORY AGENCIES 

Comply with National Electric Code. 

Comply with Federal, State and Local codes and regulations and with utility company 
requirements. 

Comply with County Health Department regulations. 

PRODUCTS 

MATERIALS, GENERAL 

Materials for temporary utilities may be "used". Materials for electrical utilities shall be 
adequate in capacity for the required usage, shall not create unsafe conditions and shall not 
violate requirements of applicable codes and standards. 

2.02 TEMPORARY ELECTRICITY AND LIGHTING 

2.03 

2.04 

A. 

B. 

A. 

B. 

PART 3 

3.01 

A. 

Arrange with the applicable utility company for temporary power supply. Provide service 
required for temporary power and lighting and pay all costs for permits, service and for 
power used. 

TEMPORARY WATER 

The Contractor shall arrange with Manatee County Utilities Customer Service office to 
provide water for construction purposes, i.e., meter, pay all costs for installation, 
maintenance and removal, and service charges for water used. 

The Contractor shall protect piping and fitting against freezing. 

TEMPORARY SANITARY FACILITIES 

The Contractor shall provide sanitary facilities in compliance with all laws and regulations. 

The Contractor shall service, clean and maintain facilities and enclosures. 

EXECUTION 

GENERAL 

The Contractor shall maintain and operate systems to assure continuous service. 
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B. 

3.02 

A. 

B. 

The Contractor shall modify and extend systems as work progress requires. 

REMOVAL 

The Contractor shall completely remove temporary materials and equipment when their use 
is no longer required. 

The Contractor shall clean and repair damage caused by temporary installations or use of 
temporary facilities. 

END OF SECTION 
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SECTION 01570 TRAFFIC REGULATION 

PART 1 GENERAL 

1.01 

1.02 

A. 

B. 

A. 

B. 

REQUIREMENTS INCLUDED 

The Contractor shall be responsible for providing safe and expeditious movement of traffic 
through construction zones. A construction zone is defined as the immediate areas of actual 
construction and all abutting areas which are used by the Contractor and which interfere 
with the driving or walking public. 

The Contractor shall remove temporary equipment and facilities when no longer required, 
restore grounds to original or to specified conditions. 

TRAFFIC CONTROL 

The necessary traffic control shall include, but not be limited to, such items as proper 
construction warning signs, Signals, lighting devices, markings, barricades, channelization 
and hand signaling devices. The Contractor shall be responsible for installation and 
maintenance of all devices and detour routes and signage for the duration of the 
construction period. The Contractor shall utilize the appropriate traffic plan from the FOOT 
Maintenance of Traffic Standards, Series 600 of the FOOT Roadway & Traffic Design 
Standards, Latest Edition. 

Should there be the necessity to close any portion of a roadway carrying vehicles or 
pedestrians the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days before 
a partial or full day closure, and at least 8 days before a multi-day closure. TCP shall be 
submitted, along with a copy of their accreditation, by a certified IMSA or ATSA Traffic 
Control Specialist. 

1. At no time will more than one (1) lane of a roadway be closed to vehicles and 
pedestrians without an approved road closure from the County Transportation 
Department. With any such closings, adequate provision shall be made for the safe 
expeditious movement of each. 

2. All traffic control signs must be in place and inspected at least 1 day in advance of 
the closure. Multi-day closures notification signs shall be in place al least 3 days in 
advance of the closure. All signs must be covered when not in effect, and checked 
twice a day by the Worksite Traffic Supervisor when they are in effect. 

C. The Contractor shall be responsible for removal, relocation, or replacement of any traffic 
control device in the construction area which exists as part of the normal preconstruction 
traffic control scheme. Any such actions shall be performed by the Contractor under the 
supervision and in accordance with the instructions of the applicable highway department 
unless otherwise specified. 

D. The Contractor will consult with the County immediately on any vehicular or pedestrian 
safety or efficiency problem incurred as a result of construction of the project. 

E. The Contractor shall provide ready access to businesses and homes in the project area 
during construction. The Contractor shall be responsible for coordinating this work with 
affected homeowners. 

F. When conditions require the temporary installation of signs, pavement markings and traffic 
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G. 

PART 2 

PART 3 

barriers for the protection or workers and traffic, the entire array of such devices shall be 
depicted on working drawings for each separate stage of work. These drawings shall be 
submitted to the County for review and approval prior to commencement of work on the site. 

Precast concrete traffic barriers shall be placed adjacent to trenches and other excavations 
deeper than six inches below the adjacent pavement surface. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

1.02 

1.03 

1.04 

1.05 

A. 

B. 

C. 

A. 

B. 

C. 

A. 

B. 

A. 

B. 

A. 

SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 

GENERAL 

REQUIREMENTS INCLUDED 

Furnish, install and maintain County project identification signs. 

Remove signs on completion of construction. 

Allow no other signs to be displayed except for traffic control and safety. 

PROJECT IDENTIFICATION SIGN (COUNTY) 

Two painted signs, of not less than 32 square feet (3 square meters) area, with painted 
graphic content to include: 

1. Title of Project. 
2. Name of County. 
3. Names and titles of authorities as directed by County. 
4. Prime Contractor. 

Graphic design, style of lettering and colors: As approved by the County. 

Erect on the site at a lighted location of high public visibility, adjacent to main entrance to 
site, as approved by the County 

INFORMATIONAL SIGNS 

Painted signs with painted lettering, or standard products. 

1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to 
usage. 

2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout 
project. 

Erect at appropriate locations to provide required information. 

QUALITY ASSURANCE 

Sign Painter: Professional experience in type of work required. 

Finishes, Painting: Adequate to resist weathering and fading for scheduled construction 
period. 

PUBLIC NOTIFICATION 

Door Hangers: The Contractor shall generate and distribute door hangers to all residents 
who will be impacted by project construction. 

1. Residents impacted include anyone who resides inside, or within 500 feet of project 
limits of construction. 
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B. Door Hangers shall be distributed prior to start of construction of the project. Hangers shall 
be affixed to doors of residents via elastic bands or tape. 

PART 2 

2.01 

A. 

B. 

C. 

D. 

PART 3 

EXAMPLE: 

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING 
RECONSTRUCTED IN YOUR NEIGHBORHOOD 

This project consists of utility improvements and the reconstruction of ??? Boulevard from 
U.S. ??? to ??? Street West. The project is expected to begin in August, 200X and be 
completed in July 200X. 

Location Map 

WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM. HOWEVER, IF YOU 
HAVE ANY PROBLEMS, PLEASE CONTACT THE FOLLOWING: 

A. Contractor 
Contractor Address 
Contractor Phone (Site Phone) 

B. Project Inspector 
Inspector Phone Number 

Project Manager 
PM Address 
PM Phone No. & Ext. 

AFTER HOURS EMERGENCY NUMBER - (941) 747-HELP 
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE 

MANATEE COUNTY GOVERNMENT - PROJECT MANAGEMENT DEPT. 

PRODUCTS 

SIGN MATERIALS 

Structure and Framing: May be new or used, wood or metal, in sound condition structurally 
adequate to work and suitable for speCified finish. 

Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large 
sizes to minimize joints. 

1. Thickness: As required by standards to span framing members, to provide even, 
smooth surface without waves or buckles. 

Rough Hardware: Galvanized. 

Paint: Exterior quality, as specified in the Contract Documents. 

EXECUTION 
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3.01 

A. 

B. 

3.02 

PROJECT IDENTIFICATION SIGN 

Paint exposed surface or supports, framing and surface material; one coat of primer and 
one coat of exterior paint. 

Paint graphics in styles, size and colors selected. 

MAINTENANCE 

The Contractor shall maintain signs and supports in a neat, clean condition; repair damages 
to structures, framing or sign. 

3.03 REMOVAL 

The Contractor shall remove signs, framing, supports and foundations at completion of 
project. 

END OF SECTION 
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PART 1 

1.01 

A. 

1.02 

A. 

B. 

1.03 

A. 

B. 

1.04 

SECTION 01600 MATERIAL AND EQUIPMENT 

GENERAL 

REQUIREMENTS INCLUDED 

Material and equipment incorporated into the work: 

1. Conform to applicable specifications and standards. 
2. Comply with size, make, type and quality specified, or as specifically approved in 

writing by the County. 
3. Manufactured and Fabricated Products: 

a. Design, fabricate and assemble in accordance with the best engineering and 
shop practices. 

b. Manufacture like parts of duplicate units to standard sizes and gages, to be 
interchangeable. 

c. Two or more items of the same kind shall be identical and manufactured by 
the same manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
4. Do not use material or equipment for any purpose other than that for which it is 

specified. 
5. All material and equipment incorporated into the project shall be new. 

MANUFACTURER'S INSTRUCTIONS 

When Contract Documents require that installation of worK shall comply with manufacturer's 
printed instructions, obtain and distribute copies of such instructions to parties involved in 
the installation, including two copies to County. Maintain one set of complete instructions 
at the job site during installation and until completion. 

Handle, install, connect, clean, condition and adjust products in strict accordance with such 
instructions and in conformity with specified requirements. Should job conditions or 
specified requirements conflict with manufacturer's instructions, consult with County prior to 
proceeding. Do not proceed with work without clear instructions. 

TRANSPORTATION AND HANDLING 

Arrange deliveries of products in accordance with construction schedules, coordinate to 
avoid conflict with work and conditions at the site. 

1. Deliver products in undamaged condition, in manufacturer's original containers or 
packaging, with identifying labels intact and legible. 

2. Immediately on delivery, inspect shipments to assure compliance with requirements 
of Contract Documents and approved submittals and that products are properly 
protected and undamaged. 

Provide equipment and personnel to handle products by methods to prevent soiling or 
damage to products or packaging. 

SUBSTITUTIONS AND PRODUCT OPTIONS 
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Contractor's Options: 

PART 2 

PART 3 

1. For products specified only by reference standard, select any product meeting that 
standard. 

2. For products specified by naming one or more products or manufacturers and "or 
equal", Contractor must submit a request for substitutions of any product or 
manufacturer not specifically named in a timely manner so as not to adversely affect 
the construction schedule. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01620 STORAGE AND PROTECTION 

PART 1 GENERAL 

1.01 

1.02 

1.03 

A. 

B. 

A. 

A. 

REQUIREMENTS INCLUDED 

Provide secure storage and protection for products to be incorporated into the work and 
maintenance and protection for products after installation and until completion of Work. 

STORAGE 

Store products immediately on delivery and protect until installed in the Work, in accord with 
manufacturer's instructions, with seals and labels intact and legible. 

Exterior Storage 

1. Provide substantial platform, blocking or skids to support fabricated products above 
ground to prevent soiling or staining. 
a. Cover products, subject to discoloration or deterioration from exposure to the 

elements, with impervious sheet coverings. Provide adequate ventilation 
to avoid condensation. 

b. Prevent mixing of refuse or chemically injurious materials or liquids. 

Arrange storage in manner to provide easy access for inspection. 

MAINTENANCE OF STORAGE 

Maintain periodic system of inspection of stored products on scheduled basis to assure that: 

1. State of storage facilities is adequate to provide required conditions. 
2. Required environmental conditions are maintained on continuing basis. 
3. Surfaces of products exposed to elements are not adversely affected. Any 

weathering of products, coatings and finishes is not acceptable under requirements 
of these Contract Documents. 

B. Mechanical and electrical equipment which requires servicing during long term storage shall 
have complete manufacturer's instructions for servicing accompanying each item, with 
notice of enclosed instructions shown on exterior of package. 

1. Equipment shall not be shipped until approved by the County. The intent of this 
requirement is to reduce on-site storage time prior to installation and/or operation. 
Under no circumstances shall equipment be delivered to the site more than one 
month prior to installation without written authorization from the County. 

2. All equipment having moving parts such as gears, electric motors, etc. and/or 
instruments shall be stored in a temperature and humidity controlled building 
approved by the County until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise 
instructed by the manufacturer. 

4. Moving parts shall be rotated a minimum of once weekly to insure proper lubrication 
and to avoid metal-to-metal "welding". Upon installation of the equipment, the 
Contractor shall start the equipment, at least half load, once weekly for an adequate 
period of time to insure that the equipment does not deteriorate from lack of use. 

5. Lubricants shall be changed upon completion of installation and as frequently as 
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1.04 

A. 

B. 

C. 

PART 2 

PART 3 

required, thereafter during the period between installation and acceptance. 
6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 

inspect the equipment and certify that its condition has not been detrimentally 
affected by the long storage period. Such certifications by the manufacturer shall be 
deemed to mean that the equipment is judged by the manufacturer to be in a 
condition equal to that of equipment that has been shipped, installed, tested and 
accepted in a minimum time period. As such, the manufacturer will guaranty the 
equipment equally in both instances. If such a certification is not given, the 
equipment shall be judged to be defective. It shall be removed and replaced at the 
Contractor's expense. 

PROTECTION AFTER INSTALLATION 

Provide protection of installed products to prevent damage from subsequent operations. 
Remove when no longer needed, prior to completion of work. 

Control traffic to prevent damage to equipment and surfaces. 

Provide coverings to protect finished surfaces from damage. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01700 CONTRACT CLOSEOUT 

PART 1 

1.01 

GENERAL 

REQUIREMENTS INCLUDED 

1.02 

1.03 

A. 

Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the work. 

SUBSTANTIAL COMPLETION 

The Contractor shall submit the following items when the Contractor considers the work to 
be substantially complete: 

1. A written notice that the work, or designated portion thereof, is substantially 
complete. 

2. A list of items to be completed or corrected. 

B. Within a reasonable time after receipt of such notice, the County shall make an inspection 
to determine the status of completion. 

C. Project record documents and operations and maintenance manuals must be submitted 
before the project shall be considered substantially complete. 

D. If the County determines that the work is not substantially complete: 

1. The County shall notify the Contractor in writing, stating the reasons. 
2. The Contractor shall remedy the deficiencies in the work and send a second written 

notice of substantial completion to the County. 
3. The County shall reinspect the work. 

E. When the County finds that the work is substantially complete: 

A. 

1. The Engineer shall prepare and deliver to tne County a tentative Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with a 
tentative list of the items to be completed or corrected before final payment. 

2. The Engineer shall consider any objections made by the County as provided in 
Conditions of the Contract. When the Engineer considers the work substantially 
complete, he will execute and deliver to the County a definite Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with a 
revised tentative list of items to be completed or corrected. 

FINAL INSPECTION 

When the Contractor considered the work to be complete, he shall submit written 
certification stating that: 

1. The Contract Documents have been reviewed. 
2. The work has been inspected for compliance with Contract Documents. 
3. The work has been completed in accordance with Contract Documents. 
4. The equipment and systems have been tested in the presence of the County's 

representative and are operational. 
5. The work is completed and ready for final inspection. 
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1.04 

1.05 

B. The County shall make an inspection to verify the status of completion after receipt of such 
certification. 

C. If the County determines that the work is incomplete or defective: 

1. The County shall promptly notify the Contractor in writing, listing the incomplete or 
defective work. 

2. The Contractor shall take immediate steps to remedy the stated deficiencies and 
send a second written certification to County that the work is complete. 

3. The County shall reinspect the work. 

D. Upon finding the work to be acceptable under the Contract Documents, the County shall 
request the Contractor to make closeout submittals. 

E. For each additional inspection beyond a total of three (3) inspections for substantial and 
final completion due to the incompleteness of the work, the Contractor shall reimburse the 
County's fees. 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

A. 

B. 

CONTRACTOR'S CLOSEOUT SUBMITTALS TO COUNTY 

Project Record Documents (prior to substantial completion). 

Operation and maintenance manuals (prior to substantial completion). 

Warranties and Bonds. 

Evidence of Payment and Release of Liens: In accordance with requirements of General 
and Supplementary Conditions. 

Certification letter from Florida Department of Transportation and Manatee County 
Department of Transportation, as applicable. 

Certificate of Insurance for Products and Completed Operations. 

Final Reconciliation, Warranty Period Declaration, and Contractor's Affidavit (Manatee 
County Project Management Form PMD-9). 

FINAL ADJUSTMENT OF ACCOUNTS 

Submit a final statement of accounting to the County. 

Statement shall reflect all adjustments to the Contract Sum: 

1. The Original Contract Sum. 
2. Additions and deductions resulting from: 

a. Previous Change Orders 
b. Unit Prices 
c. Penalties and Bonuses 
d. Deductions for Liquidated Damages 
e. Other Adjustments 

3. Total Contract Sum, as adjusted. 
4. Previous payments. 

100 Spec 27Arev081817.docx 77/203 



C. 

1.06 

PART 2 

PART 3 

5. Sum remaining due. 

Project Management shall prepare a final Change Order, reflecting approved adjustments 
to the Contract Sum which were not previously made by Change Orders. 

FINAL APPLICATION FOR PAYMENT 

Contractor shall submit the final Application for Payment in accordance with procedures and 
requirements stated in the Conditions of the Contract. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

SECTION 01710 CLEANING 

GENERAL 

REQUIREMENTS INCLUDED 

Execute cleaning during progress of the work and at completion of the work, as required by 
the General Conditions. 

1.02 DISPOSAL REQUIREMENTS 

PART 2 

2.01 

A. 

B. 

C. 

PART 3 

3.01 

A. 

B. 

C. 

3.02 

A. 

B. 

3.03 

A. 

B. 

Conduct cleaning and disposal operations to comply with all Federal, State and Local codes, 
ordinances, regulations and anti-pollution laws. 

PRODUCTS 

MATERIALS 

Use only those cleaning materials which will not create hazards to health or property and 
which will not damage surfaces. 

Use only those cleaning materials and methods recommended by manufacturer of the 
surface material to be cleaned. 

Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

EXECUTION 

DURING CONSTRUCTION 

Execute periodic cleaning to keep the work, the site and adjacent properties free from 
accumulation of waste materials, rubbish and wind-blown debris, resulting from construction 
operations. 

Provide on-site containers for the collection of waste materials, debris and rubbish. 

Remove waste materials, debris and rubbish from the site periodically and dispose of at 
legal disposal areas away from the site. 

DUST CONTROL 

Clean interior spaces prior to the start of finish painting and continue cleaning on an as­
needed basis until painting is finished. 

Schedule operations so that dust and other contaminants resulting from cleaning process 
will not fall on wet or newly-coated surfaces. 

FINAL CLEANING 

Employ skilled workmen for final cleaning. 

Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
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C. Prior to final completion or County occupancy, Contractor shall conduct an inspection of 
sight-exposed interior and exterior surfaces and all work areas to verify that the entire work 
is clean. 

END OF SECTION 
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PART 1 

1.01 

A. 

1.02 

A. 

B. 

C. 

D. 

1.03 

A. 

1.04 

A. 

B. 

C. 

D. 

SECTION 01720 PROJECT RECORD DOCUMENTS 

GENERAL 

REQUIREMENTS INCLUDED 

Contractor shall maintain at the site for the County one record copy of: 

1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 
5. County's field orders or written instructions. 
6. Approved shop drawings, working drawings and samples. 
7. Field test records. 
8. Construction photographs. 

MAINTENANCE OF DOCUMENTS AND SAMPLES 

Store documents and samples in Contractor's field office apart from documents used for 
construction. 

1. Provide files and racks for storage of documents. 
2. Provide locked cabinet or secure storage space for storage of samples. 

File documents and samples in accordance with CSI format. 

Maintain documents in a clean, dry, legible, condition and in good order. Do not use record 
documents for construction purposes. 

Make documents and samples available at all times for inspection by the County. 

MARKING DEVICES 

Provide felt tip marking pens for recording information in the color code designated by the 
County. 

RECORDING 

Label each document "PROJECT RECORD" in neat large printed letters. 

Record information concurrently with construction progress. 

Do not conceal any work until required information is recorded. 

Drawings; Legibly mark to record actual construction: 

1. All underground piping with elevations and dimensions. Changes to piping location. 
Horizontal and vertical locations of underground utilities and appurtenances, 
referenced to permanent surface improvements. Actual installed pipe material. 
class, etc. Locations of drainage ditches, swales, water lines and force mains shall 
be shown every 200 feet (measured along the centerline) or alternate lot lines, 
whichever is closer. Dimensions at these locations shall indicate distance from 
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centerline of right-of-way to the facility. 
2. Field changes of dimension and detail. 
3. Changes made by Field Order or by Change Order. 
4. Details not on original contract drawings. 
5. Equipment and piping relocations. 
6. Locations of all valves, fire hydrants, manholes, water and sewer services, water 

and force main fittings, underdrain cleanouts, catch basins, junction boxes and any 
other structures located in the right-of-way or easement, shall be located by 
elevation and by station and offset based on intersection P.I. 's and centerline of 
right-of-way. For facilities located on private roads, the dimensioning shall be from 
centerline of paving or another readily visible baseline. 

7. Elevations shall be provided for all manhole rim and inverts; junction box rim and 
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control 
structures. Elevations shall also be provided at the PVI's and at every other lot line 
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and 
elevation datum shall be indicated. 

8. Slopes for pipes and ditches shall be recalculated, based on actual field measured 
distances, elevations, pipe sizes, and type shown. Cross section of drainage ditches 
and swales shall be verified. 

9. Centerline of roads shall be tied to right-of-way Jines. Elevation of roadway centerline 
shall be given at PVI's and at all intersections. 

10. Record drawings shall show bearings and distances for all right-of-way and 
easement lines, and property comers. 

11. Sidewalks, fences and walls, if installed at the time of initial record drawing submittal, 
shall be located every 200 feet or alternate lot lines, whichever is closer. Dimensions 
shall include distance from the right-of-way line and the back of curb and lot line or 
easement line. 

12. Sanitary sewer mainline wyes shall be located from the downstream manhole. 
These dimensions shall be provided by on-site inspections or televiewing of the 
sewer following installation. 

13. Elevations shall be provided on the top of operating nuts for all water and force main 
valves. 

14. Allowable tolerance shall be ± 6.0 inches for horizontal dimensions. Vertical 
dimensions such as the difference in elevations between manhole inverts shall have 
an allowable tolerance of ± 1/8 inch per 50 feet (or part thereof) of horizontal distance 
up to a maximum tolerance of ± 2 inch. 

15. Properly prepared record drawings on mylar, together with two copies, shall be 
certified by a design professional (Engineer and/or Surveyor registered in the State 
of Florida), employed by the Contractor, and submitted to the County. 

E. Specifications and Addenda; Legibly mark each Section to record: 

1. Manufacturer, trade name, catalog number and supplier of each product and item of 
equipment actually installed. 

2. Changes made by field order or by change order. 

F. Shop Drawings (after final review and approval): 

1. Five sets of record drawings for each process equipment, piping, electrical system 
and instrumentation system. 

1.05 SUBMITTAl 
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A. Prior to substantial completion and prior to starting the bacteria testing of water lines, deliver 
signed and sealed Record Documents and Record Drawings to the County. These will be 
reviewed and verified by the inspector. If there are any required changes or additions, these 
shall be completed and the entire signed and sealed set resubmitted prior to final pay 
application. 

B. The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 
Florida to verify survey data and properly prepare record drawings. Record drawings shall 
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated 
by the Land Development Ordinance and submitted on signed and sealed paper drawings, 
signed and dated mylar drawings together with an AutoCAD version on a recordable 
compact disk (CD). 

C. The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD program 
compatible with AutoCad in DWG or DXF form. All fonts, line types, shape files or other 
pertinent information used in the drawing and not normally included in AutoCad shall be 
included on the media with a text file or attached noted as to its relevance and use. 

D. Accompany submittal with transmittal letter, containing: 

PART 2 

2.01 

A. 

B. 

PART 3 

1. Date. 
2. Project title and number. 
3. Contractor's name and address. 
4. Title and number of each Record Document. 
5. Signature of Contractor or his authorized representative. 

Note: The data required to properly prepare these record drawings shall be obtained at the 
site, at no cost to the County by the responsible design professional or his/her duly 
appointed representative. The appointed representative shall be a qualified employee of the 
responsible design professional or a qualified inspector retained by the responsible design 
professional on a project-by-project basis. 

STANDARDS 

MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS 
SUBMITTED TO MANATEE COUNTY 

Record drawings shall be submitted to at least the level of detail in the contract documents. 
It is antiCipated that the original contract documents shall serve as at least a background for 
all record information. Original drawings in CAD format may be requested of the County. 

Drawings shall meet the criteria of paragraph 1.04 D above. 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

1.02 

A. 

B. 

C. 

A. 

B. 

SECTION 01730 OPERATING AND MAINTENANCE DATA 

GENERAL 

REQUIREMENTS INCLUDED 

Compile product data and related information appropriate for County's maintenance and 
operation of products furnished under Contract. 

Prepare operating and maintenance data as speCified in this and as referenced in other 
pertinent sections of Specifications. 

Instruct County's personnel in maintenance of products and equipment and systems. 

Provide three (3) sets of operating and maintenance manuals for each piece of equipment 
provided within this Contract. 

FORM OF SUBMITTALS 

Prepare data in form of an instructional manual for use by County's personnel. 

Format: 

1. Size: 8-1/2 inch x 11 inch 
2. Paper: 20 pound minimum, white, for typed pages 
3. Text: Manufacturer's printed data or neatly typewritten 
4. Drawings: 

a. Provide reinforced punched binder tab, bind in with text. 
b. Fold larger drawings to size of text pages. 

5. Provide fly-leaf for each separate product or each piece of operating equipment. 
a. Provide typed description of product and major component parts of 

equipment. 
b. Provide indexed tabs. 

6. Cover: Identify each volume with typed or printed title "OPERATING AND 
MAINTENANCE INSTRUCTIONS". List: 
a. ntle of Project. 
b. Identity of separate structures as applicable. 
c. Identity of general subject matter covered in the manual. 

C. Binders: 

1.03 

A. 

B. 

1. Commercial quality three-ring binders with durable and cleanable plastic covers. 
2. Maximum ring size: 1 inch. 
3. When multiple binders are used, correlate the data into related consistent groupings. 

MANUAL FOR EQUIPMENT AND SYSTEMS 

Submit three copies of complete manual in final form. 

Content for each unit of equipment and system, as appropriate: 

1. Description of unit and component parts. 
a. Function, normal operating characteristics and limiting conditions. 
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b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Operating Procedures: 
a. Start-up, break-in, routine and normal operating instructions. 
b. Regulation, control, stopping, shut-down and emergency instructions. 
c. Summer and winter operating instructions. 
d. Special operating instructions. 

3. Maintenance Procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Alignment, adjusting and checking. 

4. Servicing and lubricating schedule. 
a. List of lubricants required. 

5. Manufacturer's printed operating and maintenance instructions. 
6. Description of sequence of operation by control manufacturer. 
7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams 

required for maintenance. 
a. List of predicted parts subject to wear. 
b. Items recommended to be stocked as spare parts. 

8. As installed control diagrams by controls manufacturer. 
9. Each contractor's coordination drawings. 

a. As installed color coded piping diagrams. 
10. Charts of valve tag numbers, with location and function of each valve. 
11. List of original manufacturer's spare parts, manufacturer's current prices and 

recommended quantities to be maintained in storage. 
12. Other data as required under pertinent sections of specifications. 

C. Content, for each electric and electronic system, as appropriate: 

1. Description of system and component parts. 
a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Circuit directories of panelboards. 
a. Electrical service. 

b. Controls. 
c. Communications. 

3. As-installed color coded wiring diagrams. 
4. Operating procedures: 

a. Routine and normal operating instructions. 
b. Sequences required. 
c. SpeCial operating instructions. 

5. Maintenance procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Adjustment and checking. 

6. Manufacturer's printed operating and maintenance instructions. 
7. List of original manufacture's spare parts, manufacturer's current prices and 

recommended quantities to be maintained in storage. 
8. Prepare and include additional data when the need for such data becomes apparent 

during instruction of County's personnel. 
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D. 

E. 

1.04 

A. 

B. 

1.05 

A. 

B. 

PART 2 

PART 3 

Prepare and include additional data when the need for such data becomes apparent during 
instruction on County's personnel. 

Additional requirements for operating and maintenance data: Respective sections of 
Specifications. 

SUBMITTAL SCHEDULE 

Submit one copy of completed data in final form fifteen days prior to substantial completion. 

1. Copy will be retumed after substantial completion, with comments (if any). 

Submit two copies of approved data in final form. Final acceptance will not be provided until 
the completed manual is received and approved. 

INSTRUCTION OF COUNTY'S PERSONNEL 

Prior to final inspection or acceptance, fully instruct County's designated operating and 
maintenance personnel in operation, adjustment and maintenance of products, equipment 
and systems. 

Operating and maintenance manual shall constitute the basis of instruction. 

1. Review contents of manual with personnel in full detail to explain all aspects of 
operations and maintenance. 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

C. 

D. 

E. 

1.02 

A. 

B. 

C. 

1.03 

A. 

B. 

C. 

1.04 

SECTION 01740 WARRANTIES AND BONDS 

GENERAL 

REQUIREMENTS INCLUDED 

Compile speCified warranties and bonds. 

Compile specified service and maintenance contracts. 

Co-execute submittals when so specified. 

Review submittals to verify compliance with Contract Documents. 

Submit to County for review and transmittal. 

SUBMITTAL REQUIREMENTS 

Assemble warranties, bonds and service and maintenance contracts, executed by each of 
the respective manufacturers, suppliers and subcontractors. 

Number of original signed copies required: Two each. 

Table of Contents: Neatly typed, in orderly sequence. Provide complete information for 
each item. 

1. Product or work item. 
2. Firm, with name of principal, address and telephone number. 
3. Scope. 
4. Date of beginning of warranty, bond or service and maintenance contract. 
5. Duration of warranty, bond or service maintenance contract. 
6. Provide information for County's personnel: 

a. Proper procedure in case of failure. 
b. Instances which might affect the validity of warranty or bond. 

7. Contractor, name of responsible principal, address and telephone number. 

FORM OF SUBMITTALS 

Prepare in duplicate packets. 

Format: 

1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder. Fold larger 
sheets to fit into binders. 

2. Cover: Identify each packet with typed or printed title "WARRANTIES AND 
BONDS". List: 
a. Title of Project. 
b. Name of Contractor. 

Binders: Commercial quality, three-ring, with durable and cleanable plastic covers. 

TIME OF SUBMITTALS 
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A. 

B. 

1.05 

A. 

B. 

PART 2 

PART 3 

Make submittals within ten days after date of substantial completion and prior to final 
request for payment. 

For items of work, where acceptance is delayed materially beyond date of substantial 
completion, provide updated submittal within ten days after acceptance, listing date of 
acceptance as start of warranty period. 

SUBMITTALS REQUIRED 

Submit warranties, bonds, service and maintenance contracts as specified in respective 
sections of Specifications. 

Approval by the County of all documents required under this section is a pre-requisite to 
requesting a final inspection and final payment 

PRODUCTS (NOT USED) 

EXECUTION (NOT USED) 

END OF SECTION 
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DIVISION 2 SITE WORK 

SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND 

PART 1 

1.01 

PART 2 

PART 3 

3.01 

A. 

B. 

C. 

D. 

E. 

F. 

EQUIPMENT 

GENERAL 

SCOPE OF WORK 

Furnish all labor, materials, equipment and incidentals required to modify, alter and/or 
convert existing structures as shown or specified and as required for the installation of 
piping, mechanical equipment and appurtenances. Existing piping and equipment shall be 
removed and dismantled as necessary for the performance of facility alterations in 
accordance with the requirements herein specified. 

PRODUCTS (NOT USED) 

EXECUTION 

GENERAL 

The Contractor shall cut, repair, reuse, excavate, demolish or otherwise remove parts of the 
existing structures or appurtenances, as indicated on the Contract Drawings, herein 
specified, or necessary to permit completion ofthe work under this Contract. The Contractor 
shall dispose of surplus materials resulting from the above work in an approved manner. 
The work shall include all necessary cutting and bending of reinforcing steel, structural steel, 
or miscellaneous metal work found embedded in the existing structures. 

The Contractor shall dismantle and remove all existing equipment, piping, and other 
appurtenances required for the completion of the work. Where called for or required, the 
contractor shall cut existing pipelines for the purpose of making connections thereto. 
Anchor bolts for equipment and structural steel removed shall be cut off one inch below the 
concrete surface. Surface shall be finished as specified in the Contract Documents. 

At the time that a new connection is made to an existing pipeline, additional new piping, 
extending to and including a new valve, shall be installed. Pipe anchorage, if required, is 
part of the installation shall also be installed as directed by the County. 

No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or 
otherwise altered except with the express approval of and to the extent approved by the 
County. 

When removing materials or portions of existing utility pipelines and/or structures or when 
making openings in walls and partitions, the Contractor shall take all precautions and use 
all necessary barriers and other protective devices so as not to damage the structures 
beyond the limits necessary for the new work, and not to damage the structures or contents 
by falling or flying debris. Unless otherwise permitted, line drilling will be required in cutting 
existing concrete. 

Materials and equipment removed in the course of making alterations and additions shall 
remain the property of the County, except that items not salvageable, as determined by the 
County, shall become the property of the Contractor to be disposed of by him off the work 
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G. 

H. 

I. 

J. 

K. 

L. 

M. 

N. 

3.02 

3.03 

A. 

B. 

site at his own place of disposal. Operating equipment shall be thoroughly cleaned, 
lubricated, and greased for protection during prolonged storage. 

All alterations to existing utility pipes and structures shall be done at such time and in such 
manner as to comply with the approved time schedule. So far as possible before any part 
of the work is started, all tools, equipment, and materials shall be assembled and made 
ready so that the work can be completed without delay. 

All workmanship and new materials involved in constructing the alterations shall conform to 
the General Specifications for the classes of work insofar as such specifications are 
applicable. 

All cutting of existing concrete or other material to provide suitable bonding to new work 
shall be done in a manner to meet the requirements of the respective section of these 
Specifications covering the new work. When not covered, the work shall be carried on in 
the manner and to the extent directed by the Resident Project Representative. 

Surfaces of seals visible in the completed work shall be made to match as nearly as possible 
the adjacent surfaces. 

Non-shrink grout shall be used for setting wall castings, sleeves, leveling pump bases, 
doweling anchors into existing concrete and elsewhere as shown. 

Where necessary or required for the purpose of making connections, the Contractor shall 
cut existing pipelines in a manner to provide an approved joint. Where required, he shall 
use flanges, or provide Dresser Couplings, all as required. 

The Contractor shall provide flumes, hoses, piping and other related items to divert or 
provide suitable plugs, bulkheads, or other means to hold back the flow of water or other 
liquids, all as required in the performance of the work under this Contract. 

Care shall be taken not to damage any part of existing buildings or foundations or outside 
structures. 

CONNECTING TO EXISTING PIPING AND EQUIPMENT 

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping 
and equipment prior to making the connections called out in the Drawings. The verifications 
shall be performed with adequate time to correct any potential alignment or other problems 
prior to the actual time of connection. A Manatee County representative must be present for 
all tie-ins for a visual inspection. 

REMOVAL AND ABANDONMENT OF ASBESTOS CEMENT PIPE AND 
APPURTENANCES 

All work associated with the removal or abandonment of existing asbestos cement pipe and 
appurtenances shall be performed by a licensed asbestos abatement contractor or 
subcontractor registered in the State of Florida. After removal of the faCilities, all trenches 
shall be backfilled in accordance with the Contract Documents. The cost of disposing of the 
removed materials shall be borne by the Contractor. 

The asbestos abatement contractor or subcontractor shall contact the appropriate 
regulatory agencies prior to removal or abandonment of any asbestos material and shall 
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3.04 

obtain all required permits and licenses and issue all required notices. The Contractor shall 
be responsible for all fees associated with permits, licenses and notices to the governing 
regulatory agencies. An asbestos manifest form must accompany each and every shipment 
of such pipe or pipe material waste to the Manatee County Lena Road Landfill. Prior to 
each shipment, a minimum of 24 hours notice to the Landfill field office (Phone #748-5543) 
is required. 

C. All work associated with removal or abandonment of asbestos cement pipe and 
appurtenances shall be performed in accordance with the standards listed below and all 
other applicable local, State, or Federal standards. 

A. 

B. 

C. 

D. 

E. 

1. Florida Administrative Code, Chapter 62-257, "Asbestos Program". 
2. National Emission Standards Hazardous Air Pollution (NESHAP), 40 CFR, Part 61, 

Subpart M, latest revision. 
3. Occupational Safety and Health Act, 29 CFR, 1910.1001 - Asbestos. 
4. Title 40 CFR, Part 763, Asbestos. 
5. Florida Statute Title XXXII, Chapter 469, Asbestos Abatement. 

IN-PLACE GROUTING OF EXISTING PIPE 

Where water and wastewater utility pipes are to be abandoned in place, they shall be filled 
with a sand/cement grout as specified herein. When such pipes are constructed with 
asbestos cement materials, the abandonment activities shall be performed by a licensed 
asbestos abatement contractor as specified in these Specifications. 

Grout shall be injected within the pipe sections indicated on the Drawings. The ends of 
these sections shall be capped and/or plugged. The grouting program shall consist of 
pumping sand-cement grout with suitable chemical additives at pressures necessary to fill 
the pipe sections shown on the Drawings to prevent the potential for future collapse. 

The pump used for grouting should be a continuous flow, positive displacement model with 
a pugmill type mixing vat having a minimum shaft speed of 60 rpm and incorporated as an 
integral part of the equipment. Alternate equipment may be used subject to the approval of 
the County. The rate of pumping shall not exceed six (6) cubic feet per minute. The 
pumping pressures shall be in the range of 100 to 150 psi. 

The Contractor shall provide standpipes and/or additional means of visual inspection as 
required by the County to determine if adequate grout material has filled the entire pipe 
section(s). The Contractor shall make necessary provisions for the County's representative 
to monitor all grouting operations. 

All pipe to be abandoned shall be capped or plugged with a fitting or material that will prevent 
soil or other material from entering the pipe. All caps and plugs shall be subject to approval 
by the County. 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

C. 

PART 2 

PART 3 

3.01 

SECTION 02100 SITE PREPARATION 

GENERAL 

SCOPE OF WORK 

This Section covers clearing, grubbing and stripping of the project site and/or along the 
pipeline route. 

The Contractor shall clear and grub all of tne area within the limits of construction or as 
required, which includes, but is not limited to utility easements. The width of the area to be 
cleared shall be reviewed by the County prior to the beginning of any clearing. 

The Contractor's attention is directed to any Soil Erosion and Sediment Control Ordinances 
in force in Manatee County. The Contractor shall comply with all applicable sections of these 
ordinances. 

PRODUCTS (NOT USED) 

EXECUTION 

CLEARING 

The surface of the ground, for the area to be cleared and grubbed shall be completely 
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish and all other objectionable 
obstructions resting on or protruding through the surface of the ground. However, trees 
shall be preserved as hereinafter specified unless otherwise designated by the County. 
Clearing operations shall be conducted so as to prevent damage to existing structures and 
installations and to those under construction, so as to provide for the safety of employees 
and others. Soil erosion control devices such as hay bales and silt fences shall be installed 
to satisfy all Federal, State and County requirements. 

3.02 GRUBBING 

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 inches 
in diameter, matted roots, brush, timber, logs and any other organic or metallic debris not 
suitable for foundation purposes, resting on, under or protruding through the surface of the 
ground to a depth of 18 inches below the subgrade. All depressions excavated below the 
original ground surface for or by the removal of such objects, shall be refilled with suitable 
materials and compacted to a density conforming to the surrounding ground surface. 

3.03 STRIPPING 

In areas so designated, topsoil shail be stockpiled. Topsoil so stockpiled shall be protected 
until it is placed as specified. The County shall have the option to receive all excess topsoil 
materials. The Contractor shall pay all equipment and labor cost to deliver excess top soil 
material to a remote site chosen by the County within a five mile radius of the construction 
site. Should County not choose to receive any or all excess topsoil materials, the Contractor 
shall dispose of said material at no additional cost to County. 

3.04 DISPOSAL OF CLEARED AND GRUBBED MATERIAL 

The Contractor shall dispose of all material and debris from the clearing and grubbing 
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operation by hauling such material and debris off site. The cost of disposal (including 
hauling) of cleared and grubbed material and debris shall be considered a subsidiary 
obligation of the Contractor; the cost of which shall be included in the prices bid for the 
various classes of work. 

3.05 PRESERVATION OF TREES 

3.06 

A. 

B. 

C. 

D. 

3.07 

Those trees which are not designated for removal by the County shall be carefully protected 
from damage. The Contractor shall erect such barricades, guards and enclosures as may 
be considered necessary by him for the protection of the trees during all construction 
operation. 

PRESERVATION OF DEVELOPED PRIVATE PROPERTY 

The Contractor shall exercise extreme care to avoid unnecessary disturbance of developed 
private property adjacent to proposed project site. Trees, shrubbery, gardens, lawns and 
other landscaping, which are not designated by the County to be removed, shall be replaced 
and replanted to restore the construction easement to the condition existing prior to 
construction. 

All soil preservation procedures and replanting operations shall be under the supervision of 
a nursery representative experienced in such operations. 

Improvements to the land such as fences, walls, outbuildings and other structures which of 
necessity must be removed, shall be replaced with equal quality materials and 
workmanship. 

The Contractor shall clean up the construction site across developed private property 
directly after construction is completed upon approval of the County. 

PRESERVATION OF PUBLIC PROPERTY 

The appropriate paragraphs of these Specifications shall apply to the preservation and 
restoration of public lands, parks, rights-of-way, easements and all other damaged areas. 
This includes, but is not limited to the trimming of trees damaged by contractor's equipment. 

END OF SECTION 
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SECTION 02220 EXCAVATION, BACKFILL, FILL AND GRADING FOR STRUCTURES 

PART 1 

1.01 

A. 

B. 

C. 

D. 

1.02 

A. 

GENERAL 

SCOPE OF WORK 

Structural excavation shall consist of the removal of material for the construction of 
foundations for structures and other excavation designated on the drawings or in these 
specifications. 

Structural excavation and backfill shall consist of furnishing material, if necessary and 
placing and compacting backfill material around structures to the lines and grades 
designated on the drawings, as specified or directed by the County. 

Structural excavation and backfill shall include the furnishing of all materials, equipment and 
other facilities which may be necessary to perform the excavations, place and compact the 
backfill, install sheeting and bracing, and carry out any necessary dewatering. It shall also 
include the wasting or disposal of surplus excavated material in a manner and in locations 
approved by the County. 

The Contractor is responsible for the protection of every tree which is scheduled to remain 
in the project area. This includes trees which mayor may not be shown on the plans. Every 
tree shall be adequately protected in place at no additional cost to the County. This 
includes, but is not limited to, protecting the root systems and adjusting grades as necessary 
for tree/root protection. 

QUALITY ASSURANCE 

Testing Agency: 

1. In place soil compaction tests shall be performed by a qualified testing laboratory. 
2. Compaction tests shall be taken every 500 feet, except in the road crossings or road 

shoulders. Tests are to be taken according to current FOOT Standards. 

B. Reference Standards: 

1.03 

A. 

B. 

C. 

1. American Society for Testing and Materials (ASTM): 
a. ASTM 01557, Moisture-Density Relations of Soils Using 10-lb. (4.5-kg) 

Rammer and 18-in. (457-mm) Drop. 

JOB CONDITIONS 

The Contractor shall provide, operate and maintain all necessary pumps, discharge lines, 
well points, etc., in sufficient number and capacity to keep all excavation, bases, pits, etc., 
free from seepage, standing or running water at all times throughout the period of 
construction. 

The Contractor shall assume all responsibility for the security of the excavation required, 
employing bracing, lining or other accepted means necessary to accomplish same. 

Excavated areas shall be cleared of all debris, water, slush, muck, clay and soft or loose 
earth and shall be conditioned to the entire satisfaction of the County. 
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D. 

E. 

All excavated material unsuitable for use or which will not be used shall be disposed of in a 
manner consistent with State and County regulation. 

All unsuitable organic materials, roots, logs, etc., found during excavation shall be removed 
by the Contractor and the trench shall be refilled with suitable material. 

PART 2 PRODUCTS 

2.01 

A. 

B. 

2.02 

MATERIAL FOR CONTROLLED FILL 

Composition: Only approved material free from organic matter and lumps of clay, shall be 
used for backfill. Excavated earth free from debris or organic material may be used for 
backfilling foundations or fill. 

Crushed stone and shell shall meet or exceed current FOOT Standards. 

UNSUITABLE MATERIAL 

Unsuitable material shall be defined as highly organic soil per ASTM 02487 Group PT. This 
includes, but is not limited to, such items as topsoil, roots, vegetable matter, trash, debris, 
and clays that cannot be dried sufficiently to obtain specified compaction. 

PART 3 EXECUTION 

INSPECTION 3.01 

3.02 

3.03 

A. 

B. 

A. 

B. 

C. 

A. 

The Contractor shall verify that work preceding the affected work of this Section has been 
satisfactorily completed. 

Conditions adversely affecting the work of this Section shall be corrected to the satisfaction 
of the County. 

REMOVAL OF UNSUITABLE MATERIALS 

The Contractor shall remove unsuitable material from within the limits of the Work. 

Materials meeting requirements for controlled fill shall be stockpiled as necessary and in 
such a manner satisfactory to the County. 

All material excavated shall be placed so as to minimize interference with public travel and 
to permit proper access for inspection of the work. 

EXCAVATION 

When concrete or shell subbase footing is to rest on an excavated surface, care shall be 
taken not to disturb the natural soil. Final removal and replacement of the foundation 
material and subbase compaction to grade shall not be made until just before the concrete 
or masonry is placed. 

B. When any structural excavation is completed, the Contractor shall notify the County who 
will make an inspection of the excavation. No concrete or masonry shall be placed until the 
excavation has been approved by the County. 
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C. 

D. 

E. 

F. 

3.04 

A. 

B. 

C. 

D. 

E. 

3.05 

A. 

The elevations of the footing bottom and tne base slab as shown on the Drawings, shall be 
considered as approximate and the County may order in writing, such changes in 
dimensions or elevations of the footings and slab base as necessary to secure satisfactory 
foundations. 

All excavation shall be made within an area bounded by lines five feet outside and parallel 
to the exterior walls of the structure to allow for correct forming, shoring and inspection of 
foundation work. Pouring of concrete against earth side walls shall not be permitted. 

If the ground is excavated below the grade called for by the Drawings or becomes unstable 
due to the Contractor's carelessness or operations, the ground shall be excavated to 
undisturbed native soil before continuing concreting operations. 

If in the opinion of the County, the material at or below the normal grade of the bottom ofthe 
trench is unsuitable for pipe or structure foundation, it shall be removed to the depth directed 
by the County and if so directed, replaced by crushed stone or washed shell. 

STRUCTURAL BACKFILL 

Structural backfill shall not be placed until the footings or other portions of the structure or 
facility have been inspected by the County and approved for backfilling. 

A minimum of 1-1/2" layer of lean concrete shall be placed as a working mat for the concrete 
base slabs and footings if required by the County. 

Fill shall be placed in uniform layers not more than 12" thick and compacted to a minimum 
of 98 percent of the maximum density determined by ASTM D1557, Method A or C, or as 
directed by the County. The Contractor shall securely tamp the backfill with pneumatic 
rammer around all wall foundations. The method of compaction shall be satisfactory to the 
County. 

Compaction of structural backfill by ponding and jetting may be permitted when, as 
determined by the County: the backfill material is of such character that it will be self-draining 
when compacted; foundation materials will not soften or be otherwise damaged by the 
applied water; no damage from hydrostatic pressure will result to the structure. Ponding 
and jetting within two feet below finished subgrade shall not be permitted in roadway areas. 
At the discretion ofthe County, ponding and jetting may be permitted with compaction layers 
not to exceed fou r feet. 

Surplus material not used on-site shall be removed and disposed of off-site by the 
Contractor. In no case shall surplus material be deposited on adjacent lands. Fill used for 
grading shall be placed in layers not to exceed 12 inches in thickness and shall be 
compacted to a density equal or greater to that of the surrounding natural ground. 

BACKFILLING AROUND STRUCTURES 

Common fill and structural fill are specified for use as backfill against the exterior walls of 
the structures. Fill shall be placed in layers having a maximum thickness of eight (8) inches 
in loose state and shall be compacted Sufficiently to prevent settlement. If compaction is by 
rolling or ramming, material shall be wetted down as required. Where material can be 
suitably compacted by jetting or puddling, the Contractor may use one of these methods. 
No boulders shall be allowed to roll down the slopes and hit the walls. 
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3.06 

B. Backfilling shall be carried up evenly on all walls of an individual structure simultaneously. 
A variation of two (2) feet in elevation will be the maximum allowable. No backfill shall be 
allowed against walls until the walls and their supporting slabs, if applicable, have attained 
sufficient strength. Backfilling shall be subjected to approval by the County. 

C. In locations where pipes pass through building walls, the Contractor shall take the following 
precautions to consolidate the refill up to an elevation of at least one foot above the bottom 
of the pipes: 

D. 

E. 

A. 

1. Place structural fill in such areas for a distance of not less than three feet either side 
of the center line of the pipe in level layers not exceeding 6-inches in depth. 

2. Wet each layer to the extent directed and thoroughly compact each layer with a 
power tamper to the satisfaction of the County. 

3. Structural fill shall be of the quality specified under Part 2 of this Section. 

The surface of filled areas shall be graded to smooth true lines, strictly conforming to grades 
indicated on the grading plan. No soft spots or uncompacted areas shall be allowed in the 
work. 

Temporary braCing shall be provided as required during construction of all structures to 
protect partially completed structures against all construction loads, hydrauliC pressure and 
earth pressure. The bracing shall be capable of resisting all loads applied to the walls as a 
result of backfilling. 

FIELD QUALITY CONTROL 

The density of soil in place shall be a minimum of 95 percent in accordance with ASTM test 
1557-70T, Method A or C. 

END OF SECTION 
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PART 1 

1.01 

A. 

B. 

C. 

1.02 

A. 

SECTION 02221 TRENCHING, BEDDING AND BACKFILL FOR PIPE 

GENERAL 

SCOPE OF WORK 

The Contractor shall fumish all labor, materials, equipment and incidentals necessary to 
perform all excavation, backfill, fill, grading, trench protection or other related work required 
to complete the piping work shown on the Drawings and specified herein. The work shall 
include, but not be limited to: vaults; duct conduit; pipe; roadways and paving; backfilling; 
required fill or borrow operations; grading; disposal of surplus and unsuitable materials; and 
all related work such as sheeting, bracing and dewatering. 

Prior to commencing work, the Contractor shall examine the site and review test borings if 
available, or undertake his own subsurface investigations and take into consideration all 
conditions that may affect his work. 

The Contractor is responsible for the protection of every tree which is scheduled to remain 
in the project area. This includes trees which mayor may not be shown on the plans. Every 
tree shall be adequately protected in place at no additional cost to the County. This 
includes, but is not limited to protecting the root systems and adjusting grades as necessary 
for tree/root protection. 

PROTECTION 

Sheeting and Bracing in Excavations: 

1. In connection with construction of underground structures, the Contractor shall 
properly constnuct and maintain cofferdams. These shall consist of: sheeting and 
bracing as required to support the sides of excavations, to prevent any movement 
which could in any way diminish the width of the excavation below that necessary 
for proper construction and to protect adjacent structures, existing yard pipe and/or 
foundation material from disturbance, undermining, or other damage. Care shall be 
taken to prevent voids outside of the sheeting, but if voids are formed, they shall be 
immediately filled and rammed. 

2. Trench sheeting for pipes: no sheeting is to be withdrawn if driven below, mid­
diameter of any pipe and no wood sheeting shall be cut off at a level lower than one 
foot above the top of any pipe unless otherwise directed by the County. During the 
progress of the work, the County may direct the Contractor in writing to leave 
additional wood sheeting in place. If steel sheeting is used for trench sheeting, 
removal shall be as specified above, unless written approval is given for an altemate 
method of removal. 

3. All sheeting and bracing not left in place shall be carefully removed in such a manner 
as not to endanger the construction or other stnuctures, utilities, existing piping, or 
property. Unless otherwise approved or indicated on the Drawings or in the 
SpeCification, all sheeting and bracing shall be removed after completion of the 
piping or structure, care being taken not to disturb or otherwise injure the pipeline or 
finished masonry. All voids left or caused by withdrawal of sheeting shall be 
immediately refilled with sand by ramming with tools specifically made for that 
purpose, by watering, or as may otherwise be directed. 

4. The Contractor shall construct, to the extent he deems it desirable for his method of 
operation, the cofferdams and sheeting outside the neat lines of the pipeline trench 
or foundation unless otherwise indicated on the Drawings or directed by the County. 
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Sheeting shall be plumb and securely braced and tied in position. Sheeting, bracing 
and cofferdams shall be adequate to withstand all pressures to which the pipeline or 
structure will be subjected. Pumping, bracing and other work within the cofferdam 
shall be done in a manner to avoid disturbing any construction of the pipeline or the 
enclosed masonry. Any movement or bulging which may occur shall be corrected 
by the Contractor at his own expense so as to provide the necessary clearances and 
dimensions. 

5. Drawings of the cofferdams and design computations shall be submitted to the 
County and approved prior to any construction. However, approval of these 
drawings shall not relieve the Contractor of the responsibility for the cofferdams. The 
drawings and computations shall be prepared and stamped by a Registered 
Professional Engineer in the State of Florida and shall be in sufficient detail to 
disclose the method of operation for each of the various stages of construction, if 
required, for the completion of the pipeline and substructures. 

B. Dewatering, Drainage and Flotation 

1. The Contractor shall construct and place all pipelines, concrete work, structural fill , 
bedding rock and limerock base course, in-the-clry. In addition, the Contractor shall 
make the final 24" of excavation for this work in-the-dry and not until the water level 
is a minimum of 6" below proposed bottom of excavation. 

2. The Contractor shall, at all times during construction, provide and maintain proper 
equipment and facilities to remove promptly and dispose of property all water 
entering excavation and keep such excavations dry so as to obtain a satisfactory 
undisturbed subgrade foundation condition until the fill, structure, or pipes to be built 
thereon have been completed to such extent that they will not be floated or otherwise 
damaged by allowing water levels to retum to natural elevations. 

3. Dewatering shall at all times be conducted in such a manner as to preserve the 
natural undisturbed bearing capacity of the subgrade soils at proposed bottom of 
excavation. 

4. Wellpoints may be required for dewatering the soil prior to final excavation for deeper 
in-ground structures or piping and for maintaining the lowered groundwater level 
until construction has been completed to avoid the structure, pipeline, or fill from 
becoming floated or otherwise damaged. Wellpoints shall be surrounded by suitable 
filter sand and no fines shall be removed by pumping. Pumping from well pOints shall 
be continuous and standby pumps shall be provided. 

5. The Contractor shall fumish all materials and equipment to perform all work required 
to install and maintain the proposed drainage systems for handling groundwater and 
surface water encountered during construction of structures, pipelines and 
compacted fills. 

6. Where required, the Contractor shall provide a minimum of two operating 
groundwater observation wells at each structure to determine the water level during 
construction of the pipeline or structure. Locations of the observation wells shall be 
at structures and along pipelines as approved by the County prior to their installation. 
The observation wells shall be extended to 6 inches above finished grade, capped 
with screw-on caps protected by 24" x 24" wide concrete base and left in place at 
the completion of this Project. 

7. Prior to excavation, the Contractor shall submit his proposed method of dewatering 
and maintaining dry conditions to the County for approval. Such approval shall not 
relieve the Contractor of the responsibility for the satisfactory performance of the 
system. The Contractor shall be responsible for correcting any disturbance of 
natural bearing soils for damage to pipeline or structures caused by an inadequate 
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PART 2 

2.01 

A. 

dewatering system or by interruption of the continuous operation of the system as 
specified. 

8. As part of his request for approval of a dewatering system, the Contractor shall 
demonstrate the adequacy of the proposed system and wellpoint filter sand by 
means of a test installation. Discharge water shall be clear, with no visible soil 
particles in a one quart sample. Discharge water shall not flow directly into wetlands 
or Waters of the State as defined by FDEP and SWFWMD. 

9. During backfilling and construction, water levels shall be measured in observation 
wells located as directed by the County. 

10. Continuous pumping will be required as long as water levels are required to be below 
natural levels. 

PRODUCTS 

MATERIALS 

General 

1. Materials for use as fill and backfill shall be described below. For each material, the 
Contractor shall notify the County of the source of the material and shall furnish the 
County, for approval, a representative sample weighing approximately 50 pounds, 
at least ten calendar days prior to the date of antiCipated use of such material. 

2. Additional materials shall be furnished as required from off-site sources and hauled 
to the site. 

B. Structural Fill 

1. Structural fill in trenches shall be used below spread footing foundations, slab-on­
grade floors and other structures as backfill within three feet of the below grade 
portions of structures. 

2. Structural fill material shall be a minimum of 60 percent clean sand, free of organic, 
deleterious and/or compressible material. Minimum acceptable density shall be 98 
percent of the maximum density as determined by AASHTO T-180. Rock in excess 
of 2-1/2" in diameter shall not be used in the fill material. If the moisture content is 
improper for attaining the speCified density, either water shall be added or material 
shall be permitted to dry until the proper moisture content for compaction is reached. 

C. Common Fill 

, . Common fill material shall be free from organic matter, muck or marl and rock 
exceeding 2-1/2" in diameter. Common fill shall not contain broken concrete, 
masonry, rubble or other similar materials. Existing soil may be used to adjust 
grades over the site with the exception of the construction area. 

2. Material falling within the above specification, encountered during the excavation, 
may be stored in segregated stockpiles for reuse. All material which, in the opinion 
of the County, is not suitable for reuse shall be spoiled as specified herein for 
disposal of unsuitable materials by the Contractor. 

D. Crushed Stone 

1. Crushed stone may be used for pipe bedding, manhole bases, as a drainage layer 
below structures with underdrains and at other locations indicated on the Drawings. 
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PART 3 

3.01 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H. 

I. 

J. 

2. Crushed stone shall be size No. 57 with gradation as noted in Table 1 of Section 901 
of Florida Department of Transportation, Construction of Roads and Bridges. 

EXECUTION 

TRENCH EXCAVATION AND BACKFILLING 

Excavation for all trenches required for the installation of pipes and electrical ducts shall be 
made to the depths indicated on the Drawings and in such manner and to such widths as 
will give suitable room for laying the pipe or installing the ducts within the trenches. 

Rock shall be removed to a minimum 6" clearance around the bottom and sides of all the 
pipe or ducts being laid. 

Where pipes or ducts are to be laid in limerock bedding or encased in concrete, the trench 
may be excavated by machinery to or just below the designated subgrade provided that the 
material remaining in the bottom of the trench is no more than slightly disturbed. 

Where the pipes or ducts are to be laid directly on the trench bottom, the lower part of the 
trenches shall not be excavated to grade by machinery. The last of the material being 
excavated manually, shall be done in such a manner that will give a flat bottom true to grade 
so that pipe or duct can be evenly supported on undisturbed material. Bell holes shall be 
made as required. 

Backfilling over pipes shall begin as soon as practicable after the pipe has been laid, jointed 
and inspected and the trench filled with suitable compacted material to the mid-diameter of 
the pipe. 

Backfilling over ducts shall begin not less than three days after placing concrete 
encasement. 

All backfilling shall be prosecuted expeditiously and as detailed on the Drawings. 

Any space remaining between the pipe and sides of the trench shall be packed full by hand 
shovel with selected earth, free from stones having a diameter greater than 2" and 
thoroughly compacted with a tamper as fast as placed, up to a level of one foot above the 
top of the pipe. 

The filling shall be carried up evenly on both sides with at least one man tamping for each 
man shoveling material into the trench. 

The remainder of the trench above the compacted backfill, as just described above, shall 
be filled and thoroughly compacted by rolling, ramming, or puddling, as the County may 
direct, sufficiently to prevent subsequent settling. 

END OF SECTION 
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SECTION 02223 EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL 
REFILL 

PART 1 GENERAL 

1.01 SCOPE OF WORK 

A. Ifin the opinion of the County, the material at or below the normal grade of the bottom of the 
trench is unsuitable for pipe or structure foundation, it shall be removed to the depth directed 
by the County and replaced by crushed stone or washed shell. 

PART 2 PRODUCTS (NOT USED) 

PART 3 MATERIALS 

3.01 EXCAVATION AND DRAINAGE 

A. Whatever the nature of unstable material encountered or the groundwater conditions, trench 
stabilization shall be complete and effective. 

B. Should the Contractor excavate below the grade shown on the Contract drawings because 
of negligence or for his own convenience; due to failure in properly dewatering the trench; 
disturbs the subgrade before dewatering is sufficiently complete; he shall be directed by the 
County to excavate below grade. The work of excavating below grade and furnishing and 
placing the approved refill material shall be performed at the Contractor's expense. 

3.02 REFILL 

A. Should the material at the level of trench bottom consist of fine sand, sand and silt or soft 
earth, the subgrade material shall be removed as directed by the County and the excavation 
shall be refilled with crushed stone or washed shell. 

END OF SECTION 
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1.01 
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B. 
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PART 2 

A. 

PART 3 

3.01 

A. 

B. 

C. 
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E. 

F. 

3.02 

SECTION 02260 FINISH GRADING 

GENERAL 

WORK INCLUDED 

The Contractor shall finish grade sub-soil. 

The Contractor shall cut out areas to receive stabilizing base course materials for paving 
and sidewalks. 

The Contractor shall place, finish grade and compact top soil. 

PROTECTION 

The Contractor shall prevent damage to existing fenCing, trees, landscaping, natural 
features, bench marks, pavement and utility lines. Damage shall be corrected at no cost to 
the County. 

PRODUCTS 

Topsoil: Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds 
or other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a 
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may 
use topsoil stockpiles on site if they conform to these requirements. 

EXECUTION 

SUB-SOIL PREPARATION 

The Contractor shall rough grade sub-soil systematically to allow for a maximum amount of 
natural settlement and compaction. Uneven areas and low spots shall be eliminated. 
Debris, roots, branches or other organics, stones, and sub-soil shall be removed by the 
Contractor and disposed of in a manner consistent with the latest Manatee County 
Standards as well as any affected regulatory agency. Should contaminated soil be found, 
the Contractor shall notify the County. 

The Contractor shall cut out areas to sub-grade elevation to stabilize base material for 
paving and sidewalks. 

The Contractor shall bring sub-soil to required profiles and contour graces gradually; and 
blend slopes into level areas. 

The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet 
unless indicated otherwise on the Drawings. 

The Contractor shall cultivate sub-grade to a depth of 3 inches where the topSOil is to be 
placed. He shall repeat cultivation in areas where equipment use has compacted sub-soil. 

The Contractor shall not make grade changes which causes water to flow onto adjacent 
lands. 

PLACING TOPSOIL 
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3.03 

A. The Contractor shall place topsoil in areas where seeding, sodding and planting is to be 
performed. He shall place from the following minimum depths, up to finished grade 
elevations: 

B. 

C. 

D. 

E. 

F. 

A. 

B. 

1. 6 inches for seeded areas 
2. 4-1/2 inches for sodded areas 
3. 24 inches for shrub beds 
4. 18 inches for flower beds 

The Contractor shall use topsoil in a dry state as determined by the County. He shall place 
the material during dry weather. 

The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure 
positive drainage. He shall maintain levels, profiles and contours of the sub-grades. 

The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or 
foreign material while spreading the material. 

The Contractor shall manually spread topsoil around trees, plants and structures to prevent 
damage which may be caused by grading equipment. 

The Contractor shall lightly compact and place the topsoil. 

SURPLUS MATERIAL 

The Contractor shall remove surplus sub-soil and topsoil from site at his expense. 

The Contractor shall leave stockpile areas and entire job site clean and raked, ready for 
landscaping operations. 

END OF SECTION 
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

PART 1 

1.01 

A. 

B. 

C. 

D. 

1.02 

A. 

B. 

C. 

D. 

PART 2 

2.01 

A. 

B. 

2.02 

A. 

B. 

C. 

D. 

E. 

GENERAL 

DESCRIPTION 

The work specified in this Section consists of the design, provision, maintenance and 
removal oftemporary erosion and sedimentation controls as necessary. 

Temporary erosion controls include, but are not limited to: grassing, mulching, netting, 
watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces, 
interceptor ditches at ends of berms and other such work at those locations which will 
ensure that erosion during construction will be either eliminated or maintained within 
acceptable limits as established by the County. 

Temporary sedimentation controls include, but are not limited to: silt dams, traps, barriers, 
and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation 
pollution will be either eliminated or maintained within acceptable limits as established by 
the County. 

The Contractor is responsible for providing effective temporary erosion and sediment 
control measures during construction or until final controls become effective. 

REFERENCE DOCUMENTS 

Florida Building Code. 

FDEP/COE Dredge and Fill Regulations and/or Permit as applicable. 

SWFWMD Permit Regulations and/or Permit as applicable. 

Florida Stormwater, Erosion and Sedimentation Control Inspector's Manual. 

PRODUCTS 

EROSION CONTROL 

Netting - fabricated of material acceptable to the County. 

Seed and sod. 

SEDIMENTATION CONTROL 

Bales - clean, seed free cereal hay type. 

Netting - fabricated of material acceptable to the County. 

Filter stone - crushed stone conforming to Florida Dept of Transportation specifications. 

Concrete block - hollow, non-load-bearing type. 

Concrete - exterior grade not less than one inch thick. 
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PART 3 

3.01 

A. 

3.02 

A. 

3.03 

A. 

EXECUTION 

EROSION CONTROL 

Minimum procedures for grassing shall be: 

1. Scarify slopes to a depth of not less than six inches and remove large clods, rock, 
stumps, roots larger than 1/2 inch in diameter and debris. 

2. Sow seed within twenty-four (24) hours after the ground is scarified with either 
mechanical seed drills or rotary hand seeders. 

3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches. 
4. Apply netting over mulched areas on sloped surfaces. 
5. Roll and water seeded areas in a manner which will encourage sprouting of seeds 

and growing of grass. Reseed areas which exhibit unsatisfactory growth. Backfill 
and seed eroded areas. 

SEDIMENTATION CONTROL 

The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as 
shown on the approved descriptions and working drawings. Deteriorated hay bales and 
dislodged filter stone shall be replaced by the Contractor at his expense. 

PERFORMANCE 

The Contractor, at his own expense, shall immediately take whatever steps are necessary 
to correct any deficiencies of the temporary erosion and sediment control measures 
employed if they fail to produce results or do not comply with the requirements of the State 
of Florida or any other federal, governmental or regulatory agency. 

END OF SECTION 
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