FLORIDA

INVITATION FOR BID
IFB #14-1054CD
REHABILITATION OF SEWER LATERAL LINES IN SEWER COLLECTION
SYSTEM #15 ON ANNA MARIA ISLAND

Manatee County, a political subdivision of the State of Florida, (hereinafter "County") will
receive sealed Bids from individuals, corporations, partnerships, and other legal entities
organized under the laws of the State of Florida or authorized to conduct business in the State
of Florida.

NON-MANDATORY INFORMATION CONFERENCE

In order to ensure that all prospective Bidders have sufficient information and understanding of
County's needs, an Information Conference will be held at: 9:00 AM on April 30, 2014 at the
Manatee County Administration Center, Purchasing Division, 1112 Manatee Avenue
West, Suite 803, Bradenton, FL 34205. Attendance is not mandatory, but is highly

encouraged.

DEADLINE FOR CLARIFICATION REQUESTS: 3:00 PM on May 7, 2014
(Reference Bid Article A.05)

TIME AND DATE DUE: 3:00 PM on May 15, 2014

FOR INFORMATION CONTACT:
Chris Daley, CPPB, Contract Specialist
(941) 749-3048, Fax (941) 749-3034
chris.daley@mymanatee.org
Manatee County Financial Management Department
Purchasing Division /

AUTHORIZED FOR RELEASE: /|
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A.01

SECTION A
INFORMATION TO BIDDERS

OPENING LOCATION

A.02

Sealed Bids will be publicly opened at the Manatee County Purchasing Division,
1112 Manatee Avenue West, Suite 803, Bradenton, Florida 34205 in the presence
of County officials at the time and date stated, or soon thereafter. All Bidders or their
representatives are invited to be present.

Any Bids received after the stated time and date will not be considered. It shall be the
sole responsibility of the Bidder to have their Bid delivered to the Manatee County
Purchasing Division for receipt on or before the stated time and date. Bidder shall be
solely and strictly responsible for its timely delivery to the Purchasing Division. Bids
delayed by mail, courier, or Bids delayed for any other reason, shall not be
considered, shall not be opened at the public opening, and arrangements shall be
made for their return at the Bidder’s request and expense.

SEALED & MARKED

Bids shall be submitted in triplicate, one original (marked Original) and two (2)
copies (marked Copy) of your signed Bid shall be submitted in one sealed package,
clearly marked on the outside “Sealed Bid #14-1054CD- Rehabilitation of Sewer
Lateral Lines in _Sewer Collection System #15 on Anna Maria Island” along with
your company name. For your convenience, a mailing label is provided with this
Invitation for Bid package. Or, you may address the package as follows:

Address package to: Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205
Sealed Bid # , Title

All blank spaces must be filled in as noted with amounts extended and totaled and no
changes shall be made in the wording of the forms or in the items mentioned therein.
In the event a change is made in your submittal, the Bidder shall write its initials by the
change. Any Bid may be rejected which contains any omissions, alterations,
irregularities of any kind, or which shall in any manner fail to conform to Bid
requirements.

A Bid made by an individual, either in his/her own or proper person or under a trade or
firm name, shall be executed under the individual's signature. If made by a
partnership, the Bid shall be executed by two or more of the general partners. If made
by a corporation, the Bid shall be executed by its President or other legally authorized
corporate officer or agent.
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SECTION A
INFORMATION TO BIDDERS

A.03 SECURING OF DOCUMENTS
Invitation for Bids (IFB) and related documents are available on
http://www.mymanatee.org/purchasing for download in a portable document format
(.PDF) file by clicking on “Bids and Proposals” from the Purchasing Division’s web
page. You may view and print these files using Adobe Reader software. If necessary,
you may download a free copy of Adobe Reader from the link provided on the “Bids
and Proposals” page.

Additionally, Manatee County collaborates with the Manatee Chamber of Commerce
by emailing solicitation opportunities to its members.

Manatee County may also use DemandStar to distribute Bids. On the DemandStar
web site, http://www.DemandStar.com, click on the tab titled “My DemandStar” for
more information regarding this service. Participation in the DemandStar system is
not a requirement for doing business with Manatee County.

Complete copies of the IFB and all related documents are available for public
inspection at the Manatee County Purchasing Division, 1112 Manatee Avenue West,
Suite 803, Bradenton, FL 34205, or by calling (941) 749-3014. Appointments are
encouraged. Documents are available between the hours of 9:00 AM and 4:00 PM
Monday through Friday, with the exception of holidays. A complete set of the IFB
documents must be used in preparing Bids. County assumes no responsibility for
errors and misinterpretations resulting from the use of incomplete sets of Bid
Documents.

A.04 MODIFICATION OF IFB DOCUMENTS
If a Bidder wishes to recommend changes to the IFB documents, the Bidder shall
furnish, in writing, data and information necessary to aid County in evaluating the
request to modify the Specifications. County is not obligated to make any changes to
the IFB documents. Unless an Addendum is issued, the IFB documents shall remain
unaltered. Bidders must fully comply with the IFB documents in their entirety.

A.05 DEADLINE FOR CLARIFICATION REQUESTS
3:00 PM on May 7, 2014 shall be the deadline to submit all inquiries, suggestions, or
requests concerning interpretation, clarification or additional information pertaining to
this Invitation for Bid to the Manatee County Purchasing Division.

This deadline has been established to maintain fair treatment of all potential Bidders,
while maintaining progression of the Project to promote economic stimulus.
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SECTION A
INFORMATION TO BIDDERS

A.06 CLARIFICATION & ADDENDA
Each Bidder shall examine all Invitation for Bid Documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions
or requests concerning interpretation, clarification or additional information pertaining
to this Invitation for Bid shall be made through the Manatee County Purchasing
Division. County shall not be responsible for oral interpretations given by any County
employee, representative, or others.

The issuance of a written Addendum is the only official method whereby interpretation,
clarification or additional information can be given.

If any Addenda are issued to this Invitation for Bid, County will post the documents on
the Purchasing Division's web page, which can be accessed at
http://www.mymanatee.org/purchasing, and then by clicking on “Bids and Proposals”.
If the original solicitation was broadcast via DemandStar, the addenda will also be
broadcast on the DemandStar distribution system to “Planholders” on this web
service.

It shall be the responsibility of each Bidder, prior to submitting their Bid, to
contact the Manatee County Purchasing Division (see contact information on the
cover page) to determine if any Addenda were issued and to make such Addenda a
part of their Bid.

A.07 LOBBYING

After the issuance of any Invitation for Bid prospective Bidders, or any agent,
representative or person acting at the request of such Bidder shall not contact,
communicate with or discuss any matter relating in any way to the Invitation for Bid
with any officer, agent or employee of Manatee County other than the Purchasing
Official or as directed in the Invitation for Bid, pursuant to the Manatee County Code.
This prohibition includes the act of carbon copying officers, agents or employees of
Manatee County on all correspondence, including email correspondence. This
requirement begins with the issuance of an Invitation for Bid, and ends upon execution
of Contract or when the invitation has been cancelled. Violators of this prohibition
shall be subject to sanctions as provided in the Manatee County Code.

A.08 UNBALANCED BIDDING PROHIBITED
County recognizes that large and/or complex Projects will often result in a variety of
methods, sources, and prices. However, where in the opinion of County such
variation does not appear to be justified, given Bid requirements and industry and
market conditions, the Bid will be presumed to be unbalanced. Examples of
unbalanced Bids will include:

a. Bids showing omissions, alterations of form, additions not specified, or required
conditional or unauthorized alternate Bids.

IFB Construction Master, Rev 3/21/14 A-3



SECTION A
INFORMATION TO BIDDERS

A.08 UNBALANCED BIDDING PROHIBITED (Continued)
b. Bids quoting prices that substantially deviate, either higher or lower, from those
included in the Bids of competitive Bidders for the same line item unit costs.

c. Bids where the unit costs offered are in excess of or below reasonable cost
analysis values.

In the event County determines that a Bid is presumed unbalanced, it will request the
opportunity to, and reserves the right to, review all source quotes, Bids, price lists,
letters of intent, etc., which the Bidder obtained and upon which the Bidder relied upon
to develop its Bid. County reserves the right to reject as non-responsive any
presumptive unbalanced Bids where the Bidder is unable to demonstrate the validity
and/or necessity of the unbalanced unit costs.

A.09 FRONT END LOADING OF BID PRICING PROHIBITED

Prices offered for performance and/or acquisition activities to occur early in the Project
schedule, such as mobilization; clearing and grubbing; or maintenance of traffic; that
are substantially higher than pricing of competitive Bidders within the same portion of
the Project schedule, will be presumed to be front end loaded. Front end loaded Bids
could reasonably appear to be an attempt to obtain unjustified early payments creating
a risk of insufficient incentive for the Bidder to complete the Work or otherwise
creating an appearance of an undercapitalized Bidder.

In the event County determines that a Bid is presumed to be front end loaded, it will
request the opportunity to, and reserves the right to, review all source quotes, bids,
price lists, letters of intent, etc., which the Bidder obtained and upon which the Bidder
relied upon to develop the pricing or acquisition timing for these Bid items. County
reserves the right to reject as non-responsive any presumptive front end loaded Bids
where the Bidder is unable to demonstrate the validity and/or necessity of the front
end loaded costs.

A.10 WITHDRAWAL OF OFFERS
Bidders may withdraw offers as follows:

a. Mistakes discovered before the opening of a solicitation may be withdrawn by
written notice from the Bidder submitting the Bid. This request must be received in
the office designated for receipt of Bids in the solicitation document prior to the
time set for delivery and opening of the Bids. A copy of the request shall be
retained and the unopened Bid returned to that Bidder; or

b. After the responses to a solicitation are opened or a selection has been

determined, but before a Contract is signed, a Bidder alleging a material mistake of
fact may be permitted to withdraw their Bid if:
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SECTION A
INFORMATION TO BIDDERS

A.10 WITHDRAWAL OF OFFERS (Continued)
1. the mistake is clearly evident in the solicitation document; or

2. Bidder submits evidence which clearly and convincingly demonstrates that a
mistake was made. Request to withdraw a Bid must be in writing and approved
by the Purchasing Official.

A.11 IRREVOCABLE OFFER
Any Bid may be withdrawn up until the time and date set for opening of the Bid. Any
Bid not so withdrawn shall, upon opening, constitute an irrevocable offer for a period
of ninety (90) days to sell to Manatee County the goods or services set forth in the
attached IFB until one or more of the Bids have been duly accepted by County.

A.12 BID EXPENSES
All expenses for making Bids to County are to be borne by the Bidder.

A.13 RESERVED RIGHTS

County reserves the right to accept or reject any and/or all Bids, to waive irregularities
and technicalities, and to request resubmission. Also, County reserves the right to
accept all or any part of the Bid and to increase or decrease quantities to meet
additional or reduced requirements of County. Any sole response received by the first
submission date may or may not be rejected by County depending on available
competition and current needs of County. For all items combined, the Bid of the
lowest, responsive, responsible Bidder will be accepted, unless all Bids are rejected.

The lowest, responsible Bidder shall mean that Bidder who makes the lowest Bid to
sell goods and/or services of a quality which meets or exceeds the quality of goods
and/or services set forth in the IFB documents or otherwise required by County, and
who is fit and capable to perform the Bid as made.

To be responsive, a Bidder shall submit a Bid which conforms in all material respects
to the requirements set forth in the Invitation for Bid.

To be a responsible Bidder, the Bidder shall have the capability in all respects to
perform fully the Bid requirements, and the tenacity, perseverance, experience,
integrity, reliability, capacity, facilities, equipment, and credit which will assure good
faith performance.

Also, County reserves the right to make such investigation as it deems necessary to
determine the ability of any Bidder to furnish the service requested. Information
County deems necessary to make this determination shall be provided by the Bidder.
Such information may include, but shall not be limited to current financial statements,
verification of availability of equipment and personnel, and past performance records.

IFB Construction Master, Rev 3/21/14 A-5



SECTION A
INFORMATION TO BIDDERS

A.14 APPLICABLE LAWS
Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of
Manatee County will apply to any resulting Contract. Any involvement with the
Manatee County Purchasing Division shall be in accordance with the Manatee County
Purchasing Ordinance as amended.

A.15 COLLUSION
By submitting a Bid to this Invitation for Bid, the Bidder certifies that it has not
divulged, discussed or compared its Bid with any other Bidder, and has not colluded
with any other Bidder or parties to this Bid whatsoever. Also, Bidder certifies, and in
the case of a joint Bid each party thereto certifies as to their own organization, that in
connection with this Bid:

a. any prices and/or cost data submitted have been arrived at independently, without
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and/or cost data, with any
other Bidder or with any competitor;

b. any prices and/or cost data quoted for this Bid have not been knowingly disclosed
by the Bidder and will not knowingly be disclosed by the Bidder, prior to the
scheduled opening, directly or indirectly to any other Bidder or to any competitor;

c. no attempt has been made or will be made by the Bidder to induce any other
person or firm to submit or not to submit a Bid for the purpose of restricting
competition;

d. the only person or persons interested in this Bid, principal or principals is/are
named therein and that no person other than therein mentioned has any interest in
this Bid or in the resulting Contract to be entered into; and

e. no person or agency has been employed or retained to solicit or secure the
resulting Contract upon an agreement or understanding or a commission,
percentage, brokerage, or contingent fee except bona fide employees or
established commercial agencies maintained by Bidder for purpose of doing
business.

A.16 CODE OF ETHICS

With respect to this Bid, if any Bidder violates, directly or indirectly, the ethics
provisions of the Manatee County Purchasing Ordinance and/or Florida criminal or
civil laws related to public procurement, including but not limited to Florida Statutes,
Chapter 112, Part Ill, Code of Ethics for Public Officers and Employees, such Bidder
will be disqualified from eligibility to perform the Work described in this Invitation for
Bid, and may also be disqualified from furnishing future goods or services to, and from
submitting any future Bids to supply goods or services to, Manatee County.
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SECTION A
INFORMATION TO BIDDERS

A.16 CODE OF ETHICS (Continued)

By submitting a Bid, the Bidder represents to County that all statements made and
materials submitted are truthful, with no relevant facts withheld. If a Bidder is
determined to have been untruthful in their Bid or any related presentation, such
Bidder will be disqualified from eligibility to perform the Work described in this
Invitation for Bid, and may also be disqualified from furnishing future goods or services
to, and from submitting any future Bids to supply goods or services to, Manatee
County.

A.17 PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES

A person or affiliate who has been placed on the State’s convicted vendor list following
a conviction for a public entity crime, as that term is defined in Florida Statute 8§
287.133, may not submit a Bid to provide any goods or services to a public entity; may
not submit a Bid with a public entity for the construction or repair of a public building or
public work; may not submit Bids on leases of real property to a public entity; may not
be awarded or perform Work as a Contractor, Supplier, Subcontractor, or Consultant
under a Contract with any public entity; and may not transact business with any public
entity in excess of the threshold amount provided in Florida Statutes § 287.017 for
CATEGORY TWO for a period of thirty-six (36) months following the date of being
placed on the convicted list.

In addition, the Manatee County Code prohibits the Award of any resulting Contract to
any person or entity who/which has, within the past five (5) years, been convicted of,
or admitted to in court or sworn to under oath, a public entity crime or of any
environmental law that, in the reasonable opinion of the Purchasing Official,
establishes reasonable grounds to believe the person or business entity will not
conduct business in a responsible matter.

To ensure compliance with the foregoing, the Code requires all persons or entities
desiring to contract with County to execute and file with the Purchasing Official an
affidavit, executed under the pain and penalties of perjury, confirming that person,
entity and any person(s) affiliated with the entity, does not have such a record and is
therefore eligible to seek and be awarded business with County. In the case of a
business entity other than a partnership or a corporation, such affidavit shall be
executed by an authorized agent of the entity. In the case of a partnership, such
affidavit shall be executed by the general partner(s). A Public Contracting and
Environmental Crimes Certification form is included (reference Section 00491 of this
document) for this purpose.
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SECTION A
INFORMATION TO BIDDERS

A.18 BID FORMS

Bids must be submitted on attached provided forms, although additional pages may
be attached. Bidders must fully complete all pages of the Bid Forms. Bid Forms
must be executed by an authorized signatory who has the legal authority to
make the Bid and bind the company. Bidders must fully comply with all
requirements of this IFB in its entirety. Failure to comply shall result in default of
the resulting Contract, whereupon, the defaulting Contractor shall be required to pay
for any and all re-procurement costs, damages, and attorney fees as incurred by
County.

A.19 LEGAL NAME
Bids shall clearly indicate the legal name, address and telephone number of the
Bidder on the Bid Form. Bid Forms shall be signed above the typed or printed hame
and title of the signer. The signer must have the authority to bind the Bidder to the
submitted Bid.

When Bidder is a partnership, the Bid Form shall be signed in the name of the firm
and by all partners required under the terms of the partnership agreement. When a
corporation is a Bidder, the authorized corporate officers shall sign.

Bidders who are corporations or limited partnerships shall provide a certified copy of
their permit to transact business in the State of Florida, preferably along with the Bid
Form, or within forty-eight (48) hours after request by County.

When submitting a Bid as a joint venture, it must have filed paper documents with the
Division of Profession’s Construction Industry Licensing Board prior to submitting a
Bid.

A.20 DISCOUNTS
Any and all discounts must be incorporated in the prices contained in the Bid and not
shown separately. The prices as shown on the Bid Form shall be the prices used in
determining Award.

A.21 TAXES
Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert.
No. 59-78-0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6); therefore,
the Bidder is prohibited from delineating a separate line item in his Bid for any sales or
service taxes. Nothing herein shall affect the Bidder's normal tax liability.

A.22 DESCRIPTIVE INFORMATION
Unless otherwise specifically provided in the IFB documents, all equipment, materials
and articles provided shall be new and of the most suitable grade for the purpose
intended. Unless otherwise specifically provided in the IFB documents, reference to
any equipment, material, article or patented process, by trade name, brand name,
make or catalog number, shall be regarded as establishing a standard of quality and
shall not be construed as limiting competition.
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SECTION A
INFORMATION TO BIDDERS

A.23 AMERICANS WITH DISABILITIES ACT
County does not discriminate upon the basis of any individual's disability status. This
non-discrimination policy involves every aspect of County's functions including one's
access to, participation, employment, or treatment in its programs or activities.
Anyone requiring reasonable accommodation for an Information Conference or Bid
Opening should contact the person named on the cover page of this Bid document at
least twenty-four (24) hours in advance of either activity.

A.24 EQUAL EMPLOYMENT OPPORTUNITY CLAUSE
In accordance with the provisions of Title VI of the Civil Rights Act of 1964 and Title
15, Part 8 of the Code of Federal Regulations, County hereby notifies all prospective
Bidders that they will affirmatively ensure minority business enterprises will be
afforded full opportunity to participate in response to this advertisement and will not be
discriminated against on the grounds of race, color or national origin in consideration
for Bid Award.

A.25 MBE/DBE
The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/DBE firms. This service may be directly
accessed at: http://www.osd.dms.state.fl.us/iframe.htm

If you have any questions regarding this State service, please contact their office at
(850) 487-0915.

A.26 MATHEMATICAL ERRORS
In the event of multiplication/extension error(s), the unit price shall prevail. In the
event of addition error(s) the extension totals will prevail. All Bids shall be reviewed
mathematically and corrected, if necessary, using these standards, prior to additional
evaluation.

A.27 DISCLOSURE
Upon receipt, all inquiries and responses to inquiries related to this Invitation for Bid
become “Public Records”, and shall be subject to public disclosure consistent with
Florida Statues, Chapter 119.

Bids become subject to disclosure thirty (30) days after the opening or if a Notice of
Intent to Award decision is made earlier than this time as provided by Florida Statutes
§ 119.071(1)(b). No announcement or review of the Bid shall be conducted at the
public opening.

Based on the above, County will receive Bids at the time and date stated, and will
make public at the opening the names of the business entities of all that submitted a
Bid and any amount presented as a total offer without any verification of the
mathematics or the completeness of the Bid.
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SECTION A
INFORMATION TO BIDDERS

A.27 DISCLOSURE (Continued)
If County rejects all Bids and concurrently notices its intent to reissue the solicitation,
the rejected Bids are exempt from public disclosure until such time as County provides
notice of an intended decision concerning the reissued solicitation or until County
withdraws the reissued solicitation. A Bid is not exempt for longer than twelve (12)
months after the initial notice rejecting all Bids.

Pursuant to Florida Statutes 119.0701, to the extent Successful Bidder is performing
services on behalf of County, Successful Bidder must:

a. Keep and maintain public records that ordinarily and necessarily would be required
by County in order to perform the service;

b. Provide the public with access to public records on the same terms and conditions
that County would provide and at a cost that does not exceed the cost provided in
Florida Statutes, Chapter 119, or as otherwise provided by law;

c. Ensure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law,
and;

d. Meet all requirements for retaining public records and transfer, at no cost, to
County all public records in possession of Successful Bidder upon termination of
the awarded Contract and/or PO and destroy any duplicate public records that are
exempt or confidential from public records disclosure requirements. All records
stored electronically must be provided to County in a format that is compatible with
County's information technology systems.

A.28 LOCAL PREFERENCE
1. Local business is defined as a business legally authorized to engage in the sale of
the goods and/or services to be procured, and which certifies within its Bid that for
at least six (6) months prior to the announcement of the solicitation of Bids it has
maintained a physical place of business in Manatee, Desoto, Hardee,
Hillsborough, Pinellas or Sarasota County with at least one full-time employee at
that location.

2. Local preference shall not apply to the following categories of Contracts:
1. Purchases or Contracts which are funded, in whole or in part, by a

governmental or other funding entity, where the terms and conditions of receipt
of the funds prohibit the preference;
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SECTION A
INFORMATION TO BIDDERS

A.28 LOCAL PREFERENCE (Continued)

2. Any Bid announcement which specifically provides that the general local
preference policies set forth in this section are suspended due to the unique
nature of the goods or services sought, the existence of an emergency as
found by either the County Commission or County Administrator, or where such
suspension is, in the opinion of the County Attorney, required by law.

3. To qualify for local preference under this section, a local business must certify to
County by completing an “Affidavit as to Local Business Form”, which is
available for download at www.mymanatee.org/vendor. Click on “Affidavit for Local
Business” to access and print the form. Complete, notarize, and mail the notarized
original to the following address: Manatee County Purchasing Division, 1112
Manatee Avenue West, Suite 803, Bradenton, FL 34205.

It is the responsibility of the Bidder to ensure accuracy of the Affidavit as to Local
Business and notify County of any changes affecting same. Bidder attests that it:

1. Has not within the five (5) years prior to the Bid announcement admitted guilt or
been found guilty by any court or state or federal regulatory enforcement
agency of violation of any criminal law, or a law or administrative regulation
regarding fraud;

2. Is not currently subject to an unresolved citation or notice of violation of any
Manatee County Code provision, except citations or notices which are the
subject of a current legal appeal, as of the date of the Bid announcement;

3. Is not delinquent in the payment of any fines, liens, assessments, fees or taxes
to any governmental unit or taxing authority within Manatee County, except any
such sums which are the subject of a current legal appeal.

A.29 VENDOR REGISTRATION
All vendors are encouraged to register with Manatee County using the on-line “Vendor
Registration” web page on www.mymanatee.org/purchasing.

Your cooperation in registering your business with Manatee County will enhance our
opportunities to identify sources for goods and services, plus identify local businesses.
This information is used for soliciting quotations up to $250,000.00 and for competitive
solicitations of larger purchases.

You will note that Manatee County collaborates with the Manatee Chamber of
Commerce (www.manateechamber.com) by emailing solicitation opportunities to its
members.

Our staff can assist you with your registration as needed. Our office hours are 8:00
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call (941)
749-3014 if you wish to have a Purchasing staff member assist you.
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SECTION A
INFORMATION TO BIDDERS

A.29 VENDOR REGISTRATION (Continued)

Quick steps to reqgistration: www.mymanatee.org/purchasing

A link to Vendor Registration is listed on the Purchasing Division’'s web page under
“Register as a Vendor”.

Click on “Vendor Registration Form” for on-line input.

Thank you for reviewing this information and considering registering your business
with Manatee County. Registration is not mandatory; however, by taking the time to
register, you are helping County to provide timely notifications of Quotation, Bid and
Proposal opportunities to your business.

A.30 ePAYABLES
Manatee County and Clerk of the Circuit Court have partnered to offer the ePayables
program, which allows payments to be made to vendors via credit cards. The Clerk
will issue a unique credit card number to each vendor; the card has a zero balance
until payments have been authorized.

After goods are delivered or services rendered, vendors submit invoices to the remit to
address on the purchase order according to the current process. When payments are
authorized, an email notification is sent to the vendor. The email notification includes
the invoice number(s), invoice date(s), and amount of payment. Once the vendor
receives the email, the credit card has been authorized to be charged for the amount
listed in the email. When the vendor charges the full amount authorized in the email,
the card will return to a zero balance until the next payment is authorized.

There is no cost for vendors to participate in this program; however, there may be a
charge by the company that processes your credit card transactions.

If you are interested in participating in this program, please complete Form D,
ePayables Application and return the completed form via email to Ms. Lori Bryan,
Supervisor at lori.bryan@manateeclerk.com.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS:
MIMIMUM QUALIFICATIONS & BASIS OF AWARD, GENERAL TERMS AND
CONDITIONS, OR SPECIFICATIONS, WHICH VARY FROM THE
INFORMATION TO BIDDERS, SHALL HAVE PRECEDENCE.

END OF SECTION A
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B.01

SECTION B
BID SUMMARY

THE WORK

B.02

The Work included in this Bid consists of furnishing all labor materials, equipment and
incidentals required to rehabilitate eighty one (81) sewer service laterals and their
connection to the main sewer line in Manatee County Utilities’ sewer collection system
number 15 located on Anna Maria Island. The Work shall consist of, but is not limited to,
service lateral cleaning and TV inspection, mechanical root or grease removal, installation
of one piece resin impregnated cure-in-place pipe (CIPP) liners without excavation, and
all required maintenance of traffic.

All Bidders shall indicate the manufacturer of the lateral lining system that is the basis of
their Bid on their Bid Form, and shall provide information that demonstrates that the
manufacturer meets the qualifications listed in Section 02626 Articles 1.03.A and 1.03.B
of the Technical Specifications on the Contractor’'s Questionnaire to be included as part of
their Bid submittal.

The Successful Bidder shall furnish all Shop Drawings, working drawings, labor,
materials, equipment, tools, services and incidentals necessary to complete all Work
required by these Specifications.

The Successful Bidder shall perform the Work complete, in place and ready for
continuous service and shall include any repairs, replacements, and/or restoration
required as a result of damages caused prior to acceptance by County.

The Successful Bidder shall furnish and install all materials, equipment and labor which is

reasonably and properly inferable and necessary for the proper completion of the Work,
whether specifically indicated in the Bid Documents or not.

EXAMINATION OF BID DOCUMENTS AND SITE(S)

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site(s) to become familiar with local conditions that
may affect cost, progress, performance, or furnishing of the Work; (c) consider federal,
state, and local codes, laws, and regulations that may affect costs, progress,
performance, or furnishing of the Work; (d) study and carefully correlate Bidder's
observations with the Bid Documents; and (e) notify County of all conflicts, errors, or
discrepancies in the Bid Documents.

Each Bidder may, at Bidder's own expense, make or obtain any additional examinations,
investigations, explorations, tests and studies, and obtain any additional information and
data which pertain to the physical conditions at or contiguous to the site(s) or otherwise
which may affect cost, progress, performance or furnishing of the Work and which Bidder
deems necessary to determine his Bid for performing and furnishing the Work in
accordance with the time, price and other terms and conditions of the Bid Documents.
County will provide each Bidder access to the site(s) to conduct such explorations and
tests.
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SECTION B
BID SUMMARY

B.02 EXAMINATION OF BID DOCUMENTS AND SITE(s) (Continued)
Bidder shall fill all holes, clean up and restore the site(s) to its former condition upon
completion of such explorations. The lands upon which the Work is to be performed,
rights-of-way and easements for access thereto, and other lands designated for use by
Contractor in performing the Work are identified in the Bid Documents.

All additional lands and access thereto required for temporary construction facilities or
storage of materials and equipment are to be provided by Contractor. Easements for
permanent structures or permanent changes in existing structures are to be obtained and
paid for by County unless otherwise provided in the Bid Documents.

Inspection of the site(s) is a requirement to be considered for Award of this Bid. Prior to
submitting a Bid, each Bidder shall examine the site(s) and all conditions thereon fully
familiarizing themselves with the full scope of the Project. Failure to become familiar with
site_conditions will in no way relieve the Successful Bidder from the necessity of
furnishing any materials or performing any Work that is required to complete the Project in
accordance with the plans and Specifications. Bidder shall acknowledge inspection of the
Project site(s) on his/her signed, submitted Bid Form.

Any potential Bidder wishing to conduct a site visit shall contact Bill EImore at (941)-792-
8811 ext 5010, between the hours of 8:00 AM and 2:00 PM Monday thru Friday, for
coordination of the site visits.

END OF SECTION B
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C.01

SECTION C
BASIS OF AWARD & MINIMUM QUALIFICATIONS

BASIS OF AWARD

C.02

Award shall be to the lowest, responsive, responsible Bidder meeting Specifications and
having the lowest total offer for the requirements listed on the Bid Form for the Work as
set forth in this Invitation for Bid. Bid prices shall include costs for furnishing all labor,
equipment and/or materials for the completion of the Work in accordance with and in the
manner set forth and described in the Bid Documents to County's satisfaction within the
prescribed time.

Only one schedule for Completion of the Work shall be considered. Only one
Award shall be made.

NOTE: Inspection of the site is a pre-requisite to be considered for Award of this Bid.

In evaluating Bids, County shall consider the qualifications of the Bidders; and if
required, may also consider the qualifications of the Subcontractors, Suppliers, and
other persons and organizations proposed. County may also consider the operating
costs, maintenance requirements, performance data and guarantees of major items of
materials and equipment proposed for incorporation in the Work.

Whenever two or more Bids are equal with respect to price, the Bid received from a local
business shall be given preference in Award. Whenever two or more Bids which are
equal with respect to price are received, and neither of these Bids are from a local
business, the Award shall be determined by a chance drawing, coin toss, or similar tie-
breaking method conducted by the Purchasing Division and open to the public.

MINIMUM QUALIFICATIONS OF BIDDERS

No person who is not certified or registered as a Underground Utility Contractor
pursuant to Florida Statutes, Chapter 489 on the day the Bid is submitted, and who has
continuously held that certification or registration for a period of at least three (3)
consecutive years immediately prior to the day the Bid is submitted, may be qualified to
bid on this Project. In the event that a Bidder is a business organization, including a
partnership, corporation, business trust or other legal entity as set forth in Florida
Statutes 8§ 489.119(2), then the Bidder shall only be qualified to bid on this Project if: 1)
the Bidder (the business organization) is on the day the Bid is submitted, and for at least
three (3) consecutive years immediately prior to the day the Bid is submitted has been,
in continuous existence, properly licensed and registered as required by Florida law; and
2) the Bidder, on the day the Bid is submitted, has a certified or registered Qualifying
Agent, as required by Florida Statutes § 489.119, and that Qualifying Agent has been
the same Qualifying Agent of the Bidder for a period of at least three (3) consecutive
years immediately prior to the day the Bid is submitted.

The Contractor for the installation of the CIPP lateral liner system can either be the
Underground Utility Contractor for the project or a subcontractor. In either case, the
CIPP contractor’s qualifications (refer to Section 02626 Article 1.03.C and 1.03.D of the
Technical Specifications) shall be included with the Underground Utility Contractor’s Bid.
If a subcontractor is used to meet the CIPP Contractor qualification requirements, a
different CIPP subcontractor cannot be used without approval from the County.

END OF SECTION C
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D.01

SECTION D
GENERAL TERMS & CONDITIONS

CONTRACT FORMS

D.02

The Contract resulting from the acceptance of a Bid shall be in the form of the
Contract stated in this Bid (reference Section F of this document).

A written notice confirming Award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of
the Contract. Within ten (10) days thereafter, Successful Bidder shall sign and deliver
the required number of counterparts of the Contract with any other required
documents to County. (Note: Contract must be approved in accordance with Chapter
2-26 of the Manatee County Code, and the Administrative Standards and Procedures
Manual approved by the County Administrator).

ASSIGNMENT OF CONTRACT

D.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of the
resulting Contract or of his right, title, or interest therein, or his power to execute such
Contract, or to assign any monies due or to become due there under to any other
person, firm or corporation unless first obtaining the written consent of County. The
giving of such consent to a particular Subcontractor assignment shall not dispense
with the necessity of such consent to any further or other assignment.

COMPLETION OF WORK

D.04

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract time commences to run. Only one Bid shall be
considered based on 60 calendar days. Only one Award shall be made.

LIQUIDATED DAMAGES

D.05

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof,
with such diligence as will hinder its completion within the time specified, County may
seek damages. The actual damages for delay will be impossible to determine and in
lieu thereof, the Contractor shall pay to County the sum of $1,074 as fixed, agreed,
and liquidated damages for each calendar day of the delay until the Work is finally
accepted by County and the Contractor and his Surety shall be liable for the amount
thereof.

PAYMENT

Contractor may apply for partial payment on monthly estimates, based on the amount
of the Work done or completed in compliance with the provisions of the resulting
Contract. Contractor shall submit an application, on a standard pay application form
provided or approved by County, of an approximate estimate of the proportionate
value of the Work done, items and locations of the Work performed up to and
including the last day of the period then ending.
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SECTION D
GENERAL TERMS & CONDITIONS

D.05 PAYMENT (Continued)

County will then review said estimate and make any necessary revisions so that the
estimate can receive approval for payment. If the Contractor and County do not agree
on the approximate estimate of the proportionate value of the Work done for any pay
period, the determination of County will be binding. The amount of said estimate after
deducting any required Retainage and all previous payments shall be due and
payable to the Contractor, twenty (20) business days if County is its own Engineer of
Record (EOR) or twenty-five (25) business days if outside agent approval is required
after the pay estimate has been approved by the agent for County.

In accordance with the Prompt Payment Act, Florida Statutes § 218.735(7), a Punch
List shall be formulated.

Time allowed for development of Punch List:

a. Awarded Contracts with an estimated cost of less than $10 million will be within
thirty (30) calendar days after reaching Substantial Completion.

b. Awarded Contracts with a cost of $10 million dollars or more will be within thirty
(30) calendar days OR if extended by Contract, up to sixty (60) calendar days after
reaching Substantial Completion.

The Final Completion date of the resulting Contract must be at least thirty (30) days
after delivery of the list of items. If the list is not provided to the awarded Contractor by
the agreed upon date, the Contract completion time must be extended by the number
of days County exceeds the delivery date.

It is the Contractor's responsibility for the care of the materials. Any damage to or loss
of said materials is the full responsibility of the Contractor. Any periodical pay
estimate signed by the Contractor shall be final as to the Contractor for any or all Work
covered by the periodical pay estimate.

Any requests for payment of materials stored on site must be accompanied with a paid
receipt. The Contractor warrants and guarantees that title to all Work, materials and
equipment covered by any Application for Payment, whether incorporated in the
Project or not, will pass to County at the time of payment free and clear of all liens,
claims, security interests and encumbrances (hereafter referred to as "Liens").

The Contractor agrees to furnish an affidavit stating that all laborers, material men,
and Subcontractors have been paid on the Project for Work covered by the
Application for Payment and that a partial or complete release of lien, as may be
necessary, be properly executed by the material men, laborers, Subcontractors on the
Project for Work covered by the Application for Payment, sufficient to secure County
from any claim whatsoever arising out of the aforesaid Work. When the Contractor
has completed the Work in compliance with the terms of the Contract Documents, he
shall notify County in writing that the Project is ready for final inspection.
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D.05

SECTION D
GENERAL TERMS & CONDITIONS

PAYMENT (Continued)

D.06

County will then advise the Contractor as to the arrangements for final inspection and
what Work, if any, is required to prepare the Project or a portion thereof for final
inspection. When County determines the Project or portion thereof is ready for final
inspection, County shall perform same. Upon completion of final inspection, County
will notify Contractor of all particulars in which this inspection reveals that the Work is
incomplete or defective. Contractor shall immediately take such measures as are
necessary to complete such Work or remedy such deficiencies. When all such errors
have been corrected, a final re-inspection will be made.

The process will be repeated until, in the opinion of County, the Project has been
completed in compliance with the terms of the Contract Documents.

When final acceptance has been made by County, County will make final payment of
the resulting Contract amount, plus all approved additions, less approved deductions
and previous payments made. The resulting Contract will be considered complete
when all Work has been finished, the final inspection made, approved as-builts
received, and the Project finally accepted in writing by County. The Contractor's
responsibility shall then terminate except as otherwise stated.

CONTRACT CONTINGENCY WORK

D.07

This Bid item entails a monetary allowance which is used at County’s discretion to
handle unexpected conditions as required to satisfactorily complete the Project in
accordance with the plans and Specifications. A Field Directive must be issued by an
authorized County Representative to authorize use of Contract Contingency funds.

The percentage for Contract Contingency is listed on the Bid Form. Vendor shall
enter the amount for Contract Contingency based on the percentage of their Total
Base Bid. The total Contract Award will include the Contract Contingency funds.

Appropriate uses of Contract Contingency funds include increases to existing Bid item
guantities that do not change the initial Scope of Work, which may be directed by staff;
modification items not originally bid which were unforeseen yet necessary during the
construction to provide a safe, complete Project and that do not change the initial
Scope of Work; and unanticipated conflicts and/or design changes required during
construction which are necessary to provide a safe, complete Project and that do not
change the initial Scope of Work.

Inappropriate uses of Contract Contingency funds include anything that changes the
initial Scope of Work, including the Contract Price and Contract Time, and adding
Bid items not previously contemplated that change the initial Scope of Work.

RETAINAGE

A Retainage of 10% of the total Work in place shall be withheld until 50% complete.
After 50% completion, the Retainage shall be reduced to 5% of the total Work in place
until Final Completion and acceptance of the Work by County. Upon final acceptance,
the remaining Retainage shall be included in the final payment.
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D.08

SECTION D
GENERAL TERMS & CONDITIONS

PROGRESS REQUIREMENTS

D.09

All Work done under the resulting Contract shall be done with a minimum of
inconvenience to the private property owners in the area. The Contractor shall
coordinate his Work with private property owners such that existing utility services are
maintained and they have access to their property at all times.

WARRANTY AND GUARANTEE PROVISIONS

D.10

All Work, materials, and equipment furnished as defined herein shall be guaranteed
and warranted by the Contractor for a minimum period of five (5) years, unless
otherwise specified, from final acceptance by County to be free from defects due
either to faulty materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the Contractor
is warranted and guaranteed by the Contractor to meet the required standards and to
accomplish the purposes and functions of the Project as defined, detailed, and
specified herein.

County shall, following discovery thereof, promptly give written notice to the Contractor
of faulty materials, equipment, or workmanship within the period of the guarantee and
the Contractor shall promptly replace any part of the faulty equipment, material, or
workmanship at his own cost. These warranty and guarantee provisions create no
limitations on County as to any claims or actions for breach of guaranty or breach of
warranty that County might have against parties other than the Contractor, and do not
constitute exclusive remedies of County against the Contractor.

MATERIALS AND WORKMANSHIP

D.11

All materials and apparatus required for this Work, except as specified otherwise, shall
be new, of first class quality, and shall be furnished, delivered, connected and finished
in every detail. Construction shall be prescribed by good industry practice and in
accordance with manufacturer’'s recommendations for the type being installed.

Use skilled workman trained and experienced in the necessary trades and who are
completely familiar with the specified requirements and the methods needed for
proper performance of the Work of this section.

PROJECT CLOSE-OUT

Clean construction site and remove any and all excess materials. Correct any
damages to property that may have occurred as a result of installation and/or delivery.
Repair and patch all surfaces cut for installation. The Contractor shall remedy any
deficiencies promptly should County determine any Work is incomplete or defective.
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D.11

SECTION D
GENERAL TERMS & CONDITIONS

PROJECT CLOSE-OUT (Continued)

D.12

When County determines the Work is acceptable in accordance with this Invitation for
Bid, the Contractor shall provide the close out submittals, including but not necessarily
limited to the following:

1 set Certificate of Warranties

1 set Manufacturer’s Product Literature (when applicable)
1 set Project Record Drawings
1 set Subcontractor Information (when applicable)

ROYALTIES AND PATENTS

D.13

The Contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall
defend all suits or claims for infringement of any patent, trademark or copyright, and
shall save County harmless from loss on account thereof, including costs and
attorney's fees.

AUTHORIZED PRODUCT REPRESENTATION

D.14

The Bidder, by virtue of submitting the name and Specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to
perform accordingly may, in County's sole discretion, be deemed a Material Breach of
the resulting Contract, and shall constitute grounds for County's immediate termination
of the resulting Contract.

REGULATIONS

D.15

It shall be the responsibility of the Contractor to assure compliance with any OSHA,
EPA and/or other federal or State of Florida rules, regulations or other requirements,
as each may apply.

CANCELLATION

Any failure of the Contractor to furnish or perform the Work (including, but not limited
to, commencement of the Work, failure to supply sufficient skilled workers or suitable
materials or equipment) in accordance with the resulting Contract, County may order
the stop of the Work, or any portion thereof, until the cause for such order has been
eliminated. If the Contractor persistently fails to perform the Work in accordance with
the resulting Contract, County reserves the right to terminate the resulting Contract
and select the next qualified Bidder or re-advertise this procurement in part or in
whole. County reserves the right to cancel all or any undelivered or unexecuted
portion of the resulting Contract with or without cause.
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D.16

SECTION D
GENERAL TERMS & CONDITIONS

INDEMNIFICATION

D.17

The Contractor covenants and agrees to indemnify and save harmless County, its
agents and employees, from and against all claims, suits, actions, damages, causes
of action, or judgments arising out of the terms of the resulting Contract for any
personal injury, loss of life, or damage to the property sustained as a result of the
performance or non-performance of services or delivery of goods; from and against
any orders, judgments, or decrees, which may be entered against County, its agents
or employees; and from and against all costs, attorney's fees, expenses and other
liabilities incurred in the defense of any such claim, suit or action, and the investigation
thereof. Nothing in the resulting Award, Contract or Purchase Order shall be deemed
to affect the rights, privileges and immunities of County as set forth in Florida Statutes
§ 768.28.

SUBCONTRACTORS, SUPPLIERS AND OTHERS

The identity of Subcontractors, Suppliers, and other persons and organizations
(including those who are to furnish the principal items of material and equipment) may
be requested by County for each Bid item from any of the Bidders; and the Bidder
shall respond within five (5) days after the date of such request. Such list shall be
accompanied by an experience statement with pertinent information regarding similar
projects and other evidence of qualification for each such Subcontractor, Supplier,
persons or organization if requested by County. If County, after due investigation, has
reasonable objection to any proposed Subcontractor, Supplier, other person or
organization, County may, before the Notice of Intent to Award is given, request the
apparent Successful Bidder to submit an acceptable substitute without an increase in
Contract Price or Contract Time.

If apparent Successful Bidder declines to make any such substitution, County may
Award the resulting Contract to the next lowest qualified Bidder that proposes to use
acceptable Subcontractors, Suppliers, and other persons who County does not make
written objection to. Contractor shall not be required to employ any Subcontractor,
Supplier, other person or organization who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of the resulting Contract
insofar as it applies to their work, but this shall not relieve the prime Contractor from
the full responsibility to County for the proper completion of all Work to be executed
under the resulting Contract.

The employment of unauthorized aliens by any Contractor is considered a violation of
Section 274 (e) of the Immigration and Employment Act. If the Contractor knowingly
employs unauthorized aliens, such violation shall be cause for unilateral cancellation
of the resulting Contract.

A complete list of all Subcontractors proposed for any portion of the Work may be
requested of any Bidder deemed necessary by County. Subcontracts shall be
awarded only to those Subcontractors considered satisfactory by County.
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SECTION D
GENERAL TERMS & CONDITIONS

MANUALS, SCHEMATICS, HANDBOOKS (IF APPLICABLE)

D.19

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must
also be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the Contractor. Contractor shall furnish two (2) copies of each.

INSURANCE

The Contractor will not commence Work under the resulting Contract until all
insurance under this section and such insurance coverage as might be required by
County has been obtained. The Contractor shall obtain, and submit to the Purchasing
Division within ten (10) calendar days from the date of Notice of Intent to Award, at his
expense, the following minimum amounts of insurance (inclusive of any amounts
provided by an umbrella or excess policy):

a. Workers' Compensation/Employers' Liability
Part One - There shall be no maximum limit (other than as limited by the applicable
statute) for liability imposed by Florida Workers' Compensation Act or any other
coverage required by the resulting Contract Documents which are customarily
insured under Part One of the standard Workers' Compensation Policy.

Part Two - The minimum amount of coverage required by the resulting Contract
Documents which are customarily insured under Part Two of the standard
Workers' Compensation Policy shall be:

(Each Accident) $100,000
(Disease-Policy Limit) $500,000
(Disease-Each Employee) $100,000

b. Commercial General Liability
The limits are to be applicable only to Work performed under the resulting Contract
and shall be those that would be provided with the attachment of the Amendment
of Limits of Insurance (Designated Project or Premises) endorsement (ISO Form
CG 25 03) a Commercial General Liability Policy with the following minimum limits.
General Aggregate:

Products/Completed Operations Aggregate $2,000,000
Personal and Advertising Injury $1,000,000
Each Occurrence $1,000,000
Fire Damage (Any One Fire) $Nil
Medical Expense (Any One Person) SNil

ADDITIONAL INSURED: Manatee County, a political subdivision of the State of
Florida, shall be specifically named as additional insured on the Commercial
General Liability Policy.
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SECTION D
GENERAL TERMS & CONDITIONS

D.19 INSURANCE (Continued)
c. Business Auto Policy
Each Occurrence Bodily Injury and

Property Damage Liability Combined $300,000
Annual Aggregate (if applicable) $1,000,000

ADDITIONAL INSURED: Manatee County, a political subdivision of the State of
Florida, shall be specifically named as additional insured on the Business Auto
Policy.

d. Property Insurance
If the resulting Contract includes construction of or additions to above ground
buildings or structures, Contractor shall provide "Builder's Risk" insurance with
the minimum amount of insurance to be 100% of the value of such addition(s),
building(s), or structure(s).

e. Installation Floater
If the resulting Contract does not include construction of or additions to above
ground building or structures, but does involve the installation of machinery or
equipment, Contractor shall provide an "Installation Floater" with the minimum
amount of insurance to be 100% of the value of such addition(s), building(s), or
structure(s).

f. Certificates of Insurance and Copies of Policies

Certificates of Insurance in triplicate evidencing the insurance coverage specified
herein shall be filed with the Purchasing Official before operations are begun. The
required certificates of insurance shall name the types of policy, policy number,
date of expiration, amount of coverage, companies affording coverage, and also
shall refer specifically to the Bid number and title of the Project. All insurance
policies required herein shall be issued by companies that are authorized to do
business under the laws of the State of Florida and hold an A.M. Best rating of A-
or better. Insurance, as specified herein, shall remain in force and effect for the
duration of the Project including any warranty periods.

g. Complete Policies: The entire and complete insurance policies required herein
shall be provided to County on request.

Nothing herein shall in any manner create any liability of County in connection with
any claim against the Contractor for labor, services, or materials, or of
Subcontractors; and nothing herein shall limit the liability of the Contractor or
Contractor's Sureties to County or to any Workers, Suppliers, material men or
employees in relation to the resulting Contract.
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SECTION D
GENERAL TERMS & CONDITIONS

D.19 INSURANCE (Continued)
h. By way of its submission of a Bid hereto, Bidder:

1. Represents that Bidder maintains, and will maintain during the term of any
Contract arising from this solicitation, insurance coverage from responsible
companies duly authorized to do business in the State of Florida and deemed
acceptable to County, as set forth in this solicitation; and

2. Agrees that, insurance should not be cancelled without thirty (30) days notice to
County and must be endorsed to provide same. Failure of Bidder to obtain and
maintain proper amounts of insurance at all times as called for herein shall
constitute a Material Breach of the resulting Contract, which may result in
immediate termination.

i. Certification Requirements — In order for the certificate of insurance to be accepted
it must comply with the following:

1. The certificate holder shall be:
Manatee County Board of Commissioners,
A political subdivision of the State of Florida
P.O. Box 1000
Bradenton, FL 34206-1000
IFB# 14-1054CD, Rehabilitation of Sewer Lateral Lines in Sewer Collection
System #15 on Anna Maria Island

2. Certificate shall be mailed to:
Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, FL 34205
Attn: Chris Daley, CPPB, Contract Specialist

D.20 BID BOND/CERTIFIED CHECK

By submitting a Bid to this Invitation for Bid, the Bidder agrees should the Bidder's Bid
be accepted, to execute the form of Contract and present the same to Manatee
County for approval within ten (10) calendar days after Notice of Intent to
Award. The Bidder further agrees that failure to execute and deliver said form of
Contract within ten (10) calendar days will result in damages to Manatee County and
as guarantee of payment of same a Bid Bond/certified check shall be enclosed within
the submitted sealed Bid in the amount of five (5%) percent of the total amount of the
Bid. The Bidder further agrees that in case the Bidder fails to enter into a Contract, as
prescribed by Manatee County, the Bid Bond/certified check accompanying the Bid
shall be forfeited to Manatee County as agreed liquidated damages. If County enters
into a Contract with a Bidder, or if County rejects any and/or all Bids, accompanying
bond will be promptly returned.
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SECTION D
GENERAL TERMS & CONDITIONS

D.21 PERFORMANCE AND PAYMENT BONDS

The Successful Bidder shall furnish Surety bonds using the Public Construction Bond
form prescribed in Florida Statutes 8§ 255.05, which is provided herein, as security for
faithful performance of the Contract awarded as a result of this Bid and for the
payment of all persons performing labor and/or furnishing material in connection
therewith. Failure to provide the required bonds on the prescribed form may result in
Successful Bidder being deemed nonresponsive. Bonds must be in the form
prescribed in Florida Statutes 8§ 255.05, and must not contain notice, demand or other
terms and conditions, including informal pre-claim meetings, not provided for in Florida
Statutes § 255.05.

Surety of such bonds shall be in an amount equal to 100% of the Contract Award
issued by a duly authorized and nationally recognized Surety company, authorized to
do business in the State of Florida, satisfactory to this County. Surety shall be rated
as “A-" or better as to general policy holders rating and Class V or higher rating as to
financial size category and the amount required shall not exceed 5% of the reported
policy holders’ surplus, all as reported in the most current Best Key Rating Guide,
published by A.M. Best Company, Inc. of 75 Fulton Street, New York, New York,
10038.  The attorney-in-fact who signs the bonds must file with the bonds, a
certificate and effective dated copy of power-of-attorney. Performance and Payment
Bonds shall be issued to Manatee County, a political subdivision of the State of
Florida, within ten (10) calendar days after Notice of Intent to Award.

In addition, pursuant to Florida Statutes 8 255.05(1)(b), prior to commencing Work, the
Contractor shall be responsible and bear all costs associated to record the
Performance and Payment Bond with the Manatee County Clerk of the Circuit Court.
A certified copy of said recording shall be furnished to the Purchasing Division upon
filing. Pursuant to Florida Statutes § 255.05(1)(b), County will make no payment to
the Contractor until the Contractor has complied with this paragraph.

Furnishing Performance and Payment Bonds shall be requisite to execution of a
Contract with County. Said Performance and Payment Bonds will remain in force for
the duration of the Contract with the premiums paid by the Contractor. Failure of the
Successful Bidder to execute such Contract and to supply the required bonds shall be
just cause for cancellation of the Award. County may then contract with another
acceptable Bidder or re-advertise this Invitation for Bid. If another Bidder is accepted,
and notice given within ninety (90) days after the opening of the Bids, this acceptance
shall bind the Bidder as though they were originally the Successful Bidder.

Failure of County at any time to require performance by the Contractor of any
provisions set out in the resulting Contract will in no way affect the right of County,
thereafter, to enforce those provisions.

When activity occurs within the resulting Contract that increases the amount of the
Contract by either an approved Administrative Contract Adjustment (ACA) or an
approved Change Order, a recorded Bond Rider shall be provided before the
additional Work can proceed. All premiums shall be paid by the Contractor.
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SECTION D
GENERAL TERMS & CONDITIONS

NO DAMAGES FOR DELAY

D.23

No claim for damages or any claim other than for an extension of time shall be made
or asserted against County by reason of any delays. The Contractor shall not be
entitled to an increase in the total Contract Price or payment or compensation of any
kind from County or direct, indirect, consequential impact or other costs, expenses for
damages, including but not limited to costs of acceleration or inefficiency arising
because of delay, disruption, interference or hindrance from any cause whatsoever;
provided, however, that this provision shall not preclude recovery or damages by the
Contractor for hindrance or delays due solely to fraud, bad faith, or active interference
on part of County or its agents. Otherwise, the Contractor shall only be entitled to
extensions of the Contract Time as the sole and exclusive remedy for such resulting
delay, in accordance with and to the extent specifically provided above.

NO INTEREST

D.24

Any monies not paid by County when claimed to be due to the Contractor under this
Contract shall not be subject to interest including prejudgment interest. Any monies
not paid by County when claimed to be due to the Contractor for damages awarded in
the case of construction delays shall not be subject to prejudgment interest.

CONSTRUCTION OF CONTRACT

D.25

The resulting Contract and the rights and responsibilities hereunder shall not be
construed more strongly against either party, regardless of the extent to which such
party may have participated in the preparation hereof.

BE GREEN

All Contractors are encouraged to use as many environmentally preferable "green”
products, materials, supplies, etc. as possible in order to promote a safe and healthy
environment. Environmentally preferable are products or services that have a
reduced adverse effect on the environment. Provide detail of your organization's
initiative and its ability to meet the goal of environmental sustainability.

END OF SECTION D
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SECTION E
GENERAL CONDITIONS

ARTICLE 1. DEFINITIONS
Whenever used in the Contract Documents, the following terms have the meaning
indicated which are applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of Bids which
clarify or change the Bid Documents.

Administrative Contract Adjustment (ACA) — A minor change to a Contract, which is less
than 10% of the Contract Price or less than 20% of the Contract Time, and does not
require Board approval. (Reference Resolution R-07-189)

Application for Payment - The form accepted by the Project Representative which is to
be used by Contractor in requesting progress or final payments and which is to include
such supporting documentation as is required by the Contract Documents.

Award - Acceptance of the Bid from the person, firm, or corporation which in the
County’s sole and absolute judgment will under all circumstances best serve the public
interest. Award shall be made in accordance with Chapter 2-26 of the Manatee County
Code.

Bid - The Offer of the Bidder submitted on the prescribed form setting forth the prices for
the Work to be performed.

Bid Bond — An insurance agreement, accompanied by a monetary commitment, by
which a third party (the Surety) accepts liability and guarantees that the Bidder will not
withdraw the Bid.

Bidder - One who submits a Bid directly to the County, as distinct from a Sub-bidder,
who submits a Bid to a Bidder.

Bid Documents - Consists of the Invitation for Bid, which includes but is not limited to
the Bid Form, drawings, technical Specifications, terms and conditions, and the
proposed Contract Documents (including all Addenda issued prior to receipt of Bids);
and becomes a part of the resulting Contract.

Bid Summary — Specifications or scope of Work that specifically describes the Work to
be done for this Project.

Bond Rider — A Bond Rider increases the Performance Bond coverage to ensure
responsibility of the Contractor in executing the Work for the County in consideration of
the increased value resulting from an approved change in the Contract amount.
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Change Order - A document recommended by the Project Representative which is
signed by Contractor and County and authorizes an addition, deletion, or revision in the
Work or an adjustment in the Contract Price or the Contract Time, issued on or after the
Effective Date of the Contract.

Compensable Delay - Any delay beyond the control and without the fault or negligence
of the Contractor resulting from County-caused changes in the Work, differing site
conditions, suspensions of the Work, or termination for convenience by County.

Contract - The written Contract between County and Contractor covering the Work to be
performed; other Contract Documents are attached to the Contract and made a part
thereof as provided therein.

Contract Contingency - A monetary allowance used at the County’s discretion, which is
part of the total sum of the Contract that allows for minor changes in the Contract that
do not change the initial Scope of Work, including Contract Price and Contract Time.

Contract Documents - The Contract, Invitation for Bid in its entirety, Public Construction
Bond Form and Insurance Certificate(s), Drawings/Plans, Addenda (which pertain to the
Bid Documents), Contractor's Bid Form (including documentation accompanying the Bid
and any post-Bid documentation submitted prior to the Notice of Award), and Reports,
together with all written Change Orders and other documents amending, modifying or
supplementing the Contract Documents issued on or after the Effective Date of the
Contract.

Contract Price - The monies payable by County to Contractor under the Contract
Documents as stated in the Contract.

Contract Time - The number of days or the date stated in the Notice to Proceed for the
completion of the Work.

Contractor - The person, firm or corporation with whom County has entered into a
Contract.

Days - All references to days are to be considered calendar days except as specified
differently.

Defective - An adjective which when modifying the Work refers to work that is
unsatisfactory, faulty or deficient, or does not conform to the Contract Documents, or
does not meet the requirements of any inspection, reference standard, test or approval
referred to in the Contract Documents, or has been damaged prior to Project
Representative's recommendation of final payment (unless responsibility for the
protection thereof has been assumed by County).
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Drawings - The drawings which show the character and Scope of Work to be performed
and which have been prepared or approved by Engineer and are referred to in the Bid
and Contract Documents.

Effective Date of the Contract - The date indicated in the Contract on which it becomes
effective (date of execution).

Engineer — Licensed professional who is responsible for the preparation, signing,
dating, sealing and issuing of any engineering document(s) for any engineering service
or Work.

Excusable Delay - Any delay beyond the control and without the negligence of the
Contractor, the County, or any other Contractor caused by events or circumstances
such as, but not limited to, acts of God or of the public enemy, fires, floods, freight
embargoes, acts of government other than County or epidemics. Labor disputes and
above average rainfall shall give rise only to Excusable Delays.

Field Directive - A written order issued by an authorized County Representative which
approves changes in the Work, but does not involve a change in the initial Scope of
Work, including the Contract Price and the Contract Time. A Field Directive must be
issued by an authorized County Representative to authorize use of Contract
Contingency funds.

Final Completion — The Work (including items defined on the Punch List) has been
completed, accepted in writing by the County, approved as-builts have been received,
and is ready for final payment.

Float or Slack Time - The time available in the progress schedule during which an
unexpected activity can be completed without delaying Substantial Completion of the
Work.

Inexcusable Delay - Any delay caused by events or circumstances within the control of
the Contractor, such as inadequate crewing, slow submittals, etc., which might have
been avoided by the exercise of care, prudence, foresight, or diligence on the part of the
Contractor.

Information (Pre-Bid) Conference — A meeting held by the Purchasing Division with
potential Bidders, prior to the opening of the solicitation, for the purpose of answering
guestions, clarifying ambiguities, and responding to general issues in order to establish
a common basis for understanding all of the requirements of the solicitation; may result
in the issuance of an Addendum.

Material Breach — A substantial failure in the performance of the Contract, as to give the
affected party the right to remedies available in the Contract.
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Non-prejudicial Delay - Any delay impacting a portion of the Work within the available
total Float or Slack Time and not necessarily preventing completion of the Work within
the Contract Time.

Notice of Award - The written notice to the Successful Bidder stating Award has been
approved by the Board of County Commissioners; or by the Purchasing Official in
accordance with Chapter 2-26 of the Manatee County Code.

Notice of Intent to Award - The written notice to the apparent Successful Bidder stating
Award has been recommended with final Award to be authorized by the Purchasing
Official or Board of County Commissioners, as appropriate.

Notice to Proceed - Written notice by County (after execution of Contract) to Contractor
fixing the date on which the Contract Time will commence to run and on which
Contractor shall start to perform (ten (10) days from date of such notice) Contractor's
obligations under the Contract Documents.

Payment Bond — An instrument, issued by a Surety that guarantees that Subcontractors
will be paid for labor expended on the Contract.

Performance Bond — An instrument executed subsequent to Award by the successful
Contractor that protects the County from loss due to Contractor’s inability to complete
the Contract as agreed.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by County
with Contractor to review the Work schedules, to establish procedures for handling
Shop Drawings and other submissions, for processing periodical pay estimates, and
such other matters as may be pertinent to the project.

Prejudicial Delay - Any excusable or Compensable Delay impacting the Work and
exceeding the total float time available in the progress schedule, thus preventing
completion of the Work within the Contract Time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests,
performance tests and necessary corrections required of Contractor to demonstrate that
individual components of the Work have been properly constructed and do operate in
accordance with the Contract Documents for their intended purposes.

Project - The total construction of which the Work to be provided under the Contract
Documents (may be the whole or a part as indicated elsewhere in the Contract
Documents).

Project Representative - The authorized representative of Manatee County who is
assigned to the project or any part thereof.

IFB Construction Master, Rev 1/21/14 E-4



SECTION E
GENERAL CONDITIONS

Punch List — A list of minor deficiencies or additional Work that does not prohibit
achieving Substantial Completion yet must be completed before Final Completion of the
Contract can be achieved.

Retainage — A certain percentage, identified in the solicitation document, is withheld
from payment due to the Contractor until the Work is fully completed and accepted by
County.

Schedule of Values — In the case of a total, lump sum Bid, unit prices shall be
established for this Contract by the submission of a Schedule of Values. In the case of
an itemized Bid, unit prices are the prices bid. The Contractor shall submit a Schedule
of Values within ten (10) days of Notice to Proceed date. The schedule shall include
guantities and prices of items equaling the Total Offer and will subdivide the Work into
components in sufficient detail to serve as the basis for progress payments during
construction. Such prices will include an appropriate amount of overhead and profit
applicable to each item of Work. Upon request of the County, the Contractor shall
support the values with data which will substantiate their correctness.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which
are specifically prepared by or for Contractor to illustrate some portion of the Work and
all illustrations, brochures, standard schedules, performance charts, instructions,
diagrams and other information prepared by a Supplier and submitted by Contractor to
illustrate material or equipment for some portion of the Work.

Special Provisions: As required to define Work or procedures not covered in the
standard Specifications, and as necessary to supplement or modify items in the
standard Specifications.

Subcontractor - An individual or corporation having a direct contact with Contractor or
with any other Subcontractor for the performance of a part of the Work at the site. Such
person or firm has contractual relations with the Contractor, not with the County.

Substantial Completion - The stage in the progress of the Work (or a specified portion
thereof) is sufficiently complete in accordance with the Contract Documents so the Work
(or a specified portion thereof) can be utilized for the intended purpose.

Successful Bidder - The lowest, responsible and responsive Bidder to whom an Award
is made.

Supplier - A manufacturer, fabricator, Supplier, distributor, material man or vendor.
Surety — A pledge or guarantee by an insurance company, bank, individual or

corporation on behalf of the Bidder which protects against default or failure of the
principal to satisfy the contractual obligations.
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Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels or other such facilities or attachments and any encasement containing
such facilities which have been installed underground to furnish any of the following
services or materials: electricity, gases, steam, liquid petroleum products, telephone or
other communications, cable television, sewage and drainage removal, traffic or other
control systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts
thereof required to be furnished under the Contract Documents. Work is the result of
performing services, furnishing labor and furnishing and incorporating materials and
equipment into the construction, all as required by the Contract Documents.

Work Directive Change - A written directive to Contractor, issued on or after the
Effective Date of the Contract and signed by County and recommended by Project
Representative ordering an addition, deletion or revision in the Work, or responding to
differing or unforeseen physical conditions under which the Work is to be performed or
to emergencies. A Work Directive Change itself may not change the Contract Price or
Contract Time; but is evidence that the parties expect that the change directed or
documented by a Work Directive Change will be incorporated in a subsequently issued
Change Order following negotiations by the parties as to its effect, if any, on the
Contract Price or Contract Time.

Written Amendment - A Written Amendment of the Contract Documents, signed by
County and Contractor on or after the Effective Date of the Contract and normally
dealing with the non-engineering or non-technical rather than strictly Work related
aspects of the Contract Documents.

ARTICLE 2. PRELIMINARY MATTERS

Computation of Time: When time is referred to in the Contract Documents by days, it
will be computed to exclude the first and include the last day of such period. If the last
day of any such period falls on a Saturday or Sunday or legal holiday, such day will be
omitted from the computation.

2.1 The Contractor must submit a proposed schedule of the Work at the
Preconstruction Conference. The purpose of this schedule is to enable the
County to govern the Work, to protect the functions of the local government and
its citizens and to aid in providing appropriate surveillance. The County shall
have the right to reschedule Work provided such rescheduling is in accordance
with the remainder of the terms of the Contract. The schedule shall show, as a
minimum, the approximate dates on which each segment of the Work is
expected to be started and finished, the proposed traffic flows during each
month, the anticipated earnings by the Contractor for each month and the
approximate number of crews and equipment to be used. The County, after
necessary rescheduling and obtaining additional information for specific
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2.3

2.4

SECTION E
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purposes, shall review and approve the schedule. The Contractor shall also
forward to the County, as soon as practicable after the first day of each month, a
summary report of the progress of the various parts of the Work under the
Contract, in fabrication and in the field, stating the existing status, estimated time
of completion and cause of delay, if any. Together with the summary report, the
Contractor shall submit any necessary revisions to the original schedule for the
County’s review and approval. In addition, more detailed schedules may be
required by the County for daily traffic control.

A Notice to Proceed may be given at any time within thirty (30) days after the
Effective Date of the Contract. The Contract Time will commence at the time
specified in such notice. Contractor shall start to perform the Work on the date
specified in the Notice to Proceed, but no Work shall be done at the site prior to
the date on which the Contract Time commences to run.

If at any time the materials and appliances to be used appear to the County as
insufficient or improper for securing the quality of Work required or the required
rate of progress, the County may order the Contractor to increase his efficiency
or to improve the character of his Work and the Contractor shall conform to such
an order. The failure of the County to demand any increase of such efficiency of
any improvement shall not release the County from its obligation to secure the
quality of Work or the rate of progress necessary to complete the Work within the
limits imposed by the Contract. The County may require the Contractor to
remove from the Work such employees as the County deems incompetent,
careless, insubordinate or otherwise objectionable, or whose continued
employment on the Work is deemed to be contrary to the County’s interest.

The County reserves the right to let other Contracts in connection with this Work.
The Contractor shall afford other Contractors reasonable opportunity for the
introduction and storage of their materials and execution of their Work, and
promptly connect and coordinate the Work with theirs.

ARTICLE 3. CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

The Contract Documents comprise the entire Contract between County and
Contractor concerning the Work. The Contract Documents are complementary;
what is called for by one is as binding as if called for by all. The Contract
Documents will be construed in accordance with the laws and ordinances of the
State of Florida and Manatee County.

Should a conflict exist within the Contract Documents, the precedence in order of
authority is as follows: 1) Bid Summary, 2) Special Conditions, 3) General
Conditions, and 4) Drawings.

Note: Computed dimensions shall govern over scaled dimensions.
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It is the intent of the Contract Documents to describe a functionally complete
project (or part thereof) to be constructed in accordance with the Contract
Documents. Any work, materials or equipment that may reasonably be inferred
from the Contract Documents as being required to produce the intended result
will be supplied whether or not specifically called for in the Contract Documents.
When words which have a well-known technical or trade meaning are used to
describe Work, materials, or equipment, such words shall be interpreted in
accordance with that meaning. Reference to standard Specifications, manuals or
codes of any technical society, organization or association, or to the laws or
regulations of any governmental authority, whether such reference be specific or
by implication, shall mean the latest standard specification, manual, code or laws
or regulations in effect at the time of opening of Bids, except as may be
otherwise specifically stated. However, no provision of any referenced standard
specification, manual or code (whether or not specifically incorporated by
reference in the Contract Documents) shall be effective to change the duties and
responsibilities of County, Contractor or Engineer, or any of their agents or
employees from those set forth in the Contract Documents.

The Contract Documents may be amended to provide for additions, deletions
and revisions in the Work or to modify the terms and conditions thereof in one or
more of the following ways:

3.3.1 A Written Amendment

3.3.2 A Change Order

3.3.3 An Administrative Contract Adjustment (ACA)

3.3.4 A Work Directive Change

In addition, the requirements of the Contract Documents may be supplemented
and minor variations and deviations in the Work may be authorized in one or
more of the following ways:

3.4.1 Contract Contingency Work — Field Directive

3.4.2 Engineer's approval of a Shop Drawing or sample

ARTICLE 4. CONTRACTOR'S RESPONSIBILITIES

4.1

4.2

Contractor shall keep on the Work at all times during its progress a competent
resident superintendent; who shall be the Contractor's representative at the site
and shall have authority to act on behalf of Contractor. All communications given
to the superintendent shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and
lay out the Work and perform construction as required by the Contract
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Documents. Contractor shall at all times maintain good discipline and order at
the site. Except in connection with the safety or protection of persons or the
Work or property at the site or adjacent thereto and except as otherwise
indicated in the Contract Documents, all Work at the site shall be performed
during regular working hours and Contractor will not permit overtime Work or the
performance of Work on Saturday, Sunday or legal holiday without County’s
written consent given after prior notice to Engineer (at least seventy-two (72)
hours in advance).

4.2.1 Contractor shall pay for all additional engineering charges to the County
for any overtime Work which may be authorized. Such additional
engineering charges shall be a subsidiary obligation of Contractor and no
extra payment shall be made by County on account of such overtime
Work. At County’s option, overtime costs may be deducted from
Contractor's monthly payment request or Contractor's Retainage prior to
release of final payment.

Unless otherwise specified, Contractor shall furnish and assume full
responsibility for all bonds, insurance, materials, equipment, labor, transportation,
construction equipment and machinery, tools, appliances, fuel, power, light, heat,
telephone, water, sanitary facilities, temporary facilities and all other facilities and
incidentals necessary for the furnishing, performance, testing, start-up and
completion of the Work.

All materials and equipment shall be of good quality and new, except as
otherwise provided in the Contract Documents. If required by Engineer,
Contractor shall furnish satisfactory evidence (including reports of required tests)
as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instruction of the applicable Supplier except
as otherwise provided in the Contract Documents.

Contractor shall be fully responsible to County for all acts and omissions of the
Subcontractors, Suppliers and other persons and organizations performing or
furnishing any of the Work under a direct or indirect Contract with Contractor just
as Contractor is responsible for Contractor's own acts and omissions. Nothing in
the Contract Documents shall create any contractual relationship between
County or Engineer and any such Subcontractor, Supplier or other person or
organization, nor shall it create any obligation on the part of County to pay or to
see to the payment of any monies due any such Subcontractor, Supplier or other
person or organization.

Permits: Unless otherwise provided, Contractor shall obtain and pay for all
construction permits and licenses. County shall assist Contractor, when
necessary, in obtaining such permits and licenses. Contractor shall pay all
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governmental charges and inspection fees necessary for the prosecution of the
Work.

During the progress of the Work, Contractor shall keep the premises free from
accumulation of waste materials rubbish and other debris resulting from the
Work. At the completion of the Work, Contractor shall remove all waste
materials, rubbish, and debris from and about the premises as well as all tools,
appliances, construction equipment and machinery and surplus materials and
shall leave the site clean and ready for occupancy by County. Contractor shall
restore to original conditions all property not designated for alteration by the
Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of
the Work or adjacent property to stresses or pressures that will endanger it.

Safety and Protection: Contractor shall comply with the Florida Department of
Commerce Safety Regulations and any local safety regulations. Contractor shall
be responsible for initiating, maintaining and supervising all safety precautions
and programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of and shall provide the necessary protection to
prevent damage, injury or loss to:

4.9.1 all employees on the Work and other persons and organizations who may
be affected thereby;

4.9.2 all the Work and materials and equipment to be incorporated therein,
whether in storage on or off the site; and

4.9.3 other property at the site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, utilities and Underground
Facilities not designated for removal, relocation or replacement in the
course of construction.

4.9.4 Contractor shall comply with all applicable laws and regulations of any
public body having jurisdiction for the safety of persons or property or to
protect them from damage, injury or loss; and shall erect and maintain all
necessary safeguards for such safety and protection. Contractor shall
provide and maintain all passageways, guard fences, lights and other
facilities for the protection required by public authority or local conditions.
Contractor shall provide reasonable maintenance of traffic way for the
public and preservation of the County’s business, taking into full
consideration all local conditions. Contractor's duties and responsibilities
for the safety and protection of the Work shall continue until such time as
all the Work is completed.
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Emergencies: In emergencies affecting the safety or protection of persons or the
Work or property at the site or adjacent thereto, Contractor, without special
instruction or authorization from Engineer or County, is obligated to act to prevent
threatened damage, injury or loss. Contractor shall give County prompt written
notice if Contractor believes that any significant changes in the Work or
variations from the Contract Documents have been caused thereby. If County
determines that a change in the Contract Documents is required because of the
action taken in response to an emergency, a Work Directive Change or Change
Order will be issued to document the consequences of the changes or variation.

For substitutes not included with the Bid, but submitted after the Effective Date of
the Contract, Contractor shall make written application to Engineer for
acceptance thereof, certifying that the proposed substitute will perform
adequately the functions and achieve the results called for by the general design,
be similar and of equal substance to that specified and be suited to the same use
as that specified. The application will also contain an itemized estimate of all
costs and delays or schedule impacts that will result directly or indirectly from
review, acceptance and provisions of such substitute, including costs of redesign
and claims of other Contractors affected by the resulting change, all of which will
be considered by the Engineer in evaluating the proposed substitute. Engineer
may require Contractor to furnish at Contractor's expense, additional data about
the proposed substitute. In rendering a decision, County/Engineer and
Contractor shall have access to any available Float or Slack Time in the
construction schedule. In the event that substitute materials or equipment not
included as part of the Bid, but proposed after the Effective Date of the Contract,
are accepted and are less costly than the originally specified materials or
equipment, then the net difference in cost shall be credited to the County and an
appropriate Change Order executed.

4.11.11f a specific means, method, sequence, technique or procedure of
construction is indicated in or required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, sequence,
technique or procedure of construction acceptable to Engineer if
Contractor submits sufficient information to allow Engineer to determine
that the substitute proposed is equivalent to that indicated or required by
the Contract Documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and
no substitute will be ordered, installed or utilized without Engineer's prior
written acceptance which will be evidenced by either a Change Order or
an approved shop drawing. County may require Contractor to furnish at
Contractor's expense a special performance guarantee or other Surety
with respect to any substitute.

IFB Construction Master, Rev 1/21/14 E-11



412

4.13

4.14

SECTION E
GENERAL CONDITIONS

4.11.3 Contractor shall reimburse County for the charges of Engineer and
Engineer's consultants for evaluating each proposed substitute submitted
after the Effective Date of the Contract and all costs resulting from any
delays in the Work while the substitute was undergoing review.

The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter
boards for structures, grade lines and other materials and supplies and shall set
construction stakes and batter boards for establishing lines, position of
structures, slopes and other controlling points necessary for the proper
prosecution of the construction Work. Where rights-of-way, easements, property
lines or any other conditions which make the lay-out of the project or parts of the
project critical are involved, the Contractor will employ a competent surveyor who
is registered in the State of Florida for lay-out and staking. These stakes and
marks shall constitute the field control by and in accord with which the Contractor
shall govern and execute the Work. The Contractor will be held responsible for
the preservation of all stakes, marks and if for any reason any of the stakes or
marks or batter boards become destroyed or disturbed, they will be immediately
and accurately replaced by the Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and
location of the Work and all other matters which can in any way affect the Work
under this Contract, including, but not limited to details pertaining to boring, as
shown on the drawings, are not guaranteed to be more than a general indication
of the materials likely to be found adjacent to holes bored at the site of the Work,
approximately at the locations indicated. The Contractor shall examine boring
data, where available, and make his own interpretation of the subsoil
investigations and other preliminary data, and shall base his Bid on his own
opinion of the conditions likely to be encountered. In no event shall an extension
of time be considered for any conditions that existed at the time of bidding, nor
shall the Contractor receive extra compensation for completion of the project as
intended by the drawings and in keeping with the Contact documents. No verbal
agreement or conversation with any officer, agent or employee of the County,
before or after the execution of this Contract, shall affect or modify any of the
terms or obligations herein contained.

If the Contractor, in the course of the Work, finds that the drawings and/or
Contract Documents cannot be followed, he shall immediately inform the County
in writing, and the County shall promptly check the accuracy of the information.
Any Work done after such discovery, until any necessary changes are
authorized, will be done at the Contractor's risk.
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ARTICLE 5. COUNTY'S RESPONSIBILITIES

5.1

5.2

5.3

County shall furnish the data required of County under the Contract Documents
promptly and shall make payments to the Contractor within a reasonable time
after the Work has been accepted by the County. Payment shall be made no
more than twenty (20) business days if County is its own Engineer of Record or
twenty-five (25) business days if outside agent approval is required after the pay
estimate has been approved by the agent for the County. The form of all
submittals, notices, Change Orders and other documents permitted or required to
be used or transmitted under the Contract Documents shall be determined by the
County/Engineer. Standard County forms shall be utilized.

The County shall provide the lands upon which the Work under this Contract is to
be done, except that the Contractor shall provide all necessary additional land
required for the erection of temporary construction facilities and storage of his
materials, together with right of access to same.

The County shall have the right to take possession of and use any completed
portions of the Work, although the time for completing the entire Work or such
portions may not have expired, but such taking possession and use shall not be
deemed an acceptance of any Work not completed in accordance with the
Contract Documents.

ARTICLE 6. CHANGES IN THE WORK

6.1

6.2

6.3

6.4

Without invalidating the Contract and without notice to any Surety, County may,
at any time, order additions, deletions or revisions in the Work. These will be
authorized by a Written Amendment, a Change Order, or a Work Directive
Change. Upon receipt of any such document, Contractor shall promptly proceed
with the Work involved which will be performed under the applicable conditions of
the Contract Documents (except as otherwise specifically provided).

Contractor shall not be entitled to an increase in the Contract Price or an
extension of the Contract Time with respect to any Work performed that is not
required by the Contract Documents as amended, modified and supplemented.

County and Contractor shall execute appropriate Change Orders, or Written
Amendments, covering changes in the Work which are ordered by County, or
which may be required because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed
change in the Work and within twenty-one (21) calendar days after receipt,
Contractor shall submit a written and detailed proposal for an increase or
decrease in the Contract Price or Contract Time for the proposed change.
Engineer shall have twenty-one (21) calendar days after receipt of the detailed
proposal to respond in writing. The proposal shall include an itemized estimate
of all costs and time for performance that will result directly or indirectly from the
proposed change. Unless otherwise directed, itemized estimates shall be in
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sufficient detail to reasonably permit an analysis by Engineer of all material,
labor, equipment, subcontracts, overhead costs and fees, and shall cover all
Work involved in the change, whether such Work was deleted, added, changed
or impacted. Notwithstanding the Request for Quotation, Contractor shall carry
on the Work and maintain the progress schedule. Delays in the submittal of the
written and detailed proposal will be considered non-prejudicial.

ARTICLE 7. CHANGE OF CONTRACT PRICE

7.1

7.2

7.3

7.4

The Contract Price constitutes the total compensation (subject to authorized
adjustments) payable to Contractor for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by Contractor shall be
at his expense without change in the Contract Price.

The Contract Price may only be changed by Change Order or by a Written
Amendment. Any claim for an increase or decrease in the Contract Price shall
be based on written notice delivered by the party making the claim to the other
party. Notice of the amount of the claim with supporting data shall be delivered
within ten (10) days from the beginning of such occurrence and shall be
accompanied by claimant's written statement that the amount claimed covers all
known amounts (direct, indirect and consequential) to which the claimant is
entitled as a result of the occurrence of said event.

The value of any Work covered by a Change Order or of any claim for an
increase or decrease in the Contract Price shall be determined in one of the
following ways, at the County’s discretion:

7.3.1 Where the Work involved is covered by unit prices contained in the
Contract Documents, cost will be determined by application of such unit
prices to the quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 15% Contractor's fee for
overhead and profit. (Contractor shall submit an itemized cost breakdown
together with supporting data.)

Either County or Contractor may make a claim for an adjustment in the Contract
Price. The unit price of an item of Unit Price Work shall be subject to re-
evaluation and adjustment under the following conditions:

7.4.1 If the total cost of a particular item of Unit Price Work amounts to 5% or
more of the Contract Price and the variation in the quantity of the
particular item of Unit Price Work performed by Contractor differs by more
than 15% from the estimated quantity of such item indicated in the
Contract; and
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7.4.2 If there is no corresponding adjustment with respect to any other item of
Work; and

7.4.3 If a Contractor believes that it has incurred additional expense as a result
thereof; or

7.4.4 If County believes that the quantity variation entitles it to an adjustment in
the unit price; or

7.4.5 |If the parties are unable to agree as to the effect of any such variations in
the quantity of Unit Price Work performed.

ARTICLE 8. CHANGE OF CONTRACT TIME

8.1

8.2

8.3

Contract Time may only be changed by a Change Order or a Written
Amendment. Any claim for an extension or shortening of the Contract Time shall
be based on written notice delivered by the party making the claim to the other
party. Notice of the extent of the claim with supporting data shall be delivered
within fifteen (15) days from detection or beginning of such occurrence and shall
be accompanied by the claimant's written statement that the adjustment claimed
is the entire adjustment to which the claimant has reason to believe it is entitled
as a result of the occurrence of said event.

The Contract Time will be extended in an amount equal to time lost due to delays
beyond the control of Contractor. Such delays shall include, but not be limited to,
acts or neglect by County or others performing additional Work; or to fires, floods,
epidemics, abnormal weather conditions or acts of God.

All time limits stated in the Contract Documents are of the essence.

ARTICLE 9. WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

Contractor warrants, for a minimum period of three (3) years or as otherwise
stated herein, and guarantees to County that all Work will be in accordance with
the Contract Documents and will not be defective; that County, representatives of
County, and governmental agencies with jurisdictional interests will have access
to the Work at reasonable time for their observation, inspecting and testing
(Contractor shall give Engineer timely notice of readiness of the Work for all
required approvals and shall assume full responsibility, including costs, in
obtaining required tests, inspections, and approval certifications and/or
acceptance, unless otherwise stated by County).

If any Work (including work of others) that is to be inspected, tested, or approved
is covered without written concurrence of Engineer, it must, if requested by
Engineer, be uncovered for observation. Such uncovering shall be at
Contractor's expense unless Contractor has given Engineer timely notice of
Contractor's intention to cover the same and Engineer has not acted with
reasonable promptness in response to such notice. Neither observations by
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Engineer nor inspections, tests, or approvals by others shall relieve Contractor
from Contractor's obligations to perform the Work in accordance with the
Contract Documents.

If the Work is defective, or Contractor fails to supply sufficient skilled workers, or
suitable materials or equipment, or fails to furnish or perform the Work in such a
way that the completed Work will conform to the Contract Documents, County
may order Contractor to stop the Work, or any portion thereof and terminate
payments to the Contractor until the cause for such order has been eliminated.
Contractor shall bear all direct, indirect and consequential costs for satisfactory
reconstruction or removal and replacement with non-defective Work, including,
but not limited to fees and charges of engineers, architects, attorneys and other
professionals and any additional expenses experienced by County due to delays
to other Contractors performing additional Work and an appropriate deductive
Change Order shall be issued. Contractor shall further bear the responsibility for
maintaining schedule and shall not be entitled to an extension of the Contract
Time and the recovery of delay damages due to correcting or removing defective
Work.

9.3.1 If Contractor fails within seven (7) days after written notice to correct
defective Work, or fails to perform the Work in accordance with the
Contract Documents, or fails to comply with any other provision of the
Contract Documents, County may correct and remedy any such deficiency
to the extent necessary to complete corrective and remedial action.
County may exclude Contractor from all or part of the site, take
possession of all or part of the Work, Contractor's tools, construction
equipment and machinery at the site or for which County has paid
Contractor but which are stored elsewhere. All direct and indirect costs of
County in exercising such rights and remedies will be charged against
Contractor in an amount approved as to reasonableness by Engineer and
a Change Order will be issued incorporating the necessary revisions.

9.3.2 If within three (3) years after the date of completion or such longer period
of time as may be prescribed by laws or regulations or by the terms of any
applicable special guarantee required by the Contract Documents, any
Work is found to be defective, Contractor shall promptly, without cost to
County and in accordance with County’s written instructions, either correct
such defective Work or if it has been rejected by County, remove it from
the site and replace it with non-defective Work. If Contractor does not
promptly comply with the terms of such instruction, County may have the
defective Work corrected or removed and all direct, indirect and
consequential costs of such removal and replacement will be paid by
Contractor.
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ARTICLE 10. SUSPENSION OR TERMINATION OF WORK

10.1

10.2

10.3

County reserves the right to suspend the Work, or any portion thereof, at any
time without cause for a period not to exceed ninety (90) days by written notice to
Contractor, which will fix the date on which Work will be resumed. Contractor
shall be allowed an increase in the Contract Price or an extension of the Contract
Time, or both, directly attributable to any suspension if Contractor makes an
approved claim therefore.

10.1.1If Work is suspended by County for a period that exceeds ninety (90)
days; or if Work is suspended by an order of court or other public
authority; or if County fails to pay Contractor, then Contractor may, upon
seven (7) days written notice to County, terminate the Contract and
recover payment for all Work executed.

10.1.2 In lieu of terminating the Contract, if the Engineer has failed to act on any
Application for Payment or County has failed to make any payment as
aforesaid, Contractor may, upon seven (7) days written notice to County,
stop the Work until payment of all amounts then due have been received.

County reserves the right, after giving seven (7) days written notice, to terminate
this Contract if:

10.2.1 Contractor persistently fails to perform the Work in accordance with the
Contract Documents;

10.2.2 Contractor disregards laws or regulations of any public body having
jurisdiction;

10.2.3 Contractor commences a voluntary case under any chapter of the
Bankruptcy Code or any similar action by filing a petition under any other
federal or state law relating to bankruptcy or insolvency;

10.2.4 Contractor has a petition filed against them under any chapter of the
Bankruptcy Code or similar relief under any other federal or state law;

County may exclude Contractor from the site and take possession of the Work
and of all Contractor's tools, construction equipment and machinery at the site
and use same to the full extent they could be used (without liability to Contractor
for trespass or conversion); incorporate in the Work all materials and equipment
stored at the site or for which County has paid Contractor but which are stored
elsewhere, and finish the Work as County may deem expedient.

10.3.1 Contractor shall not be entitled to receive any further payment beyond an
amount equal to the value of material and equipment not incorporated in
the Work, but delivered and suitably stored, less the aggregate of
payments previously made.
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10.3.2If the direct, indirect and consequential costs of completing the Work
exceed the unpaid balance of the Contract Price, Contractor shall pay the
difference to County. Such costs incurred by County shall be verified by
County and incorporated in a Change Order; but in finishing the Work,
County shall not be required to obtain the lowest figure for the Work
performed. Contractor's obligations to pay the difference between such
costs and such unpaid balance shall survive termination of this Contract.

In the event sufficient budgeted funds are not available for a new fiscal year,
County shall notify Contractor of such occurrence and Contract shall terminate
on the last day of the current fiscal year without penalty or expense to County.

Failure of Contractor to comply with any of the provisions of this Contract shall be
considered a Material Breach of Contract and shall be cause for immediate
termination of Contract at the discretion of County.

In addition to all other legal remedies available to County, County reserves the
right to terminate and obtain from another source, any commodities or services
which have not been delivered within the Contract Time as stated in the Contract
Documents.

ARTICLE 11. CONTRACT CLAIMS & DISPUTES

111

Except as otherwise provided herein, any dispute arising under this Contract
shall be decided by the Purchasing Official in accordance with Section 2-26-63 of
the Manatee County Code subject to an administrative hearing process provided
in 2-26-64. The decision of the Board of County Commissioners in accordance
with Section 2-26-64 of the Manatee County Code shall be the final and
conclusive County decision subject to exclusive judicial review in the circuit court
by a petition for certiorari.

ARTICLE 12. RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1

12.2

The Resident Project Representative is the Engineer’'s Agent, who will act as
directed by and under the supervision of the Engineer, and who will confer with
County regarding his actions. Resident Project Representative's dealing in
matters pertaining to the on-site Work shall, in general, be only with the County
and Contractor and dealings with Subcontractors shall only be through or with
the full knowledge of Contractor.

Resident Project Representative will:
12.2.1 Review the progress schedule, schedule of shop drawing submissions

and Schedule of Values prepared by Contractor and consult with County
concerning their acceptability.
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12.2.2 Attend Preconstruction Conferences. Arrange a schedule of progress
meetings and other job conferences as required in consultation with
County and notify those expected to attend in advance. Attend meetings
and maintain and circulate copies of minutes thereof.

12.2.3 Serve as County’s liaison with Contractor, working principally through
Contractor's superintendent and assist him in understanding the intent of
the Contract Documents. As requested by Contractor, assist in
obtaining additional details or information when required at the job site
for proper execution of the Work.

12.2.4 Receive and record date of receipt of Shop Drawings and samples,
receive samples which are furnished at the site by Contractor and notify
Engineer of their availability for examination.

12.2.5 Advise Engineer and Contractor or his superintendent immediately of the
commencement of any Work requiring a shop drawing or sample
submission if the submission has not been approved by the County.

12.2.6 Conduct on-site observations of the Work in progress to assist Engineer
in determining if the Work is proceeding in accordance with the Contract
Documents and that completed Work will conform to the Contract
Documents.

12.2.7 Report to County whenever he or she believes that any Work is
unsatisfactory, faulty or defective or does not conform to the Contract
Documents, or does not meet the requirements of any inspections, tests
or approvals required or if Work has been damaged prior to final
payment; and advise Contractor when he believes Work should be
corrected or rejected or should be uncovered of observation or requires
special testing, inspection or approval.

12.2.8 Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the Contract
Documents and in the presence of the required personnel, and that
Contractor maintains adequate records thereof; observe, record and
report to Engineer appropriate details relative to the test procedures and
start-ups.

12.2.9 Accompany visiting inspectors representing public or other agencies
having jurisdiction over the project; record the outcome of these
inspections and report to County.

12.2.10 Transmit to Contractor, Engineer's clarifications and interpretations of
the Contract Documents.
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12.2.11 Consider and evaluate Contractor's suggestions or modifications in
drawings or Contract Documents and report them with recommendations
to County.

12.2.12 Maintain at the job site orderly files for correspondence, reports of job
conferences, Shop Drawings and sample submissions, reproductions of
original Contract Documents including all Addenda, Change Orders, field
orders, additional drawings issued subsequent to the execution of the
Contract, Engineer's clarifications and interpretations of the Contract
Documents, progress reports and other project related documents.

12.2.13 Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of
visiting officials and representatives or manufacturers, fabricators,
Suppliers and distributors; daily activities, decisions, observations in
general and specific observations in more detail as in the case of
observing test procedures. Send copies to County.

12.2.14 Record names, addresses and telephone numbers of all Contractors,
Subcontractors and major Suppliers of materials and equipment.

12.2.15 Furnish Engineer periodic reports as required of progress of the Work
and Contractor's compliance with the approved progress schedule and
schedule of shop drawing submissions.

12.2.16 Consult with Engineer in advance of scheduling major tests, inspections
or start of important phases of the Work.

12.2.17 Report immediately the occurrence of any accident.

12.2.18 Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to Engineer, noting particularly their relation to the
Schedule of Values, Work completed and materials and equipment
delivered at the site but not incorporated in the Work.

12.2.19 During the course of the Work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and
furnished by Contractor are applicable to the items actually installed, and
deliver this material to County for his review prior to final acceptance of
the Work.

12.2.20 Before Engineer issues a certificate of Substantial Completion, submit to
Contractor a list of observed items requiring completion or correction.
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12.2.21 Conduct final inspection in the company of County and/or Engineer and

Contractor and prepare a Punch List of items to be completed or
corrected. Reference Florida Statutes § 218.735(7).

12.2.22 Verify that all items on final list have been completed or corrected and

make recommendations to County concerning acceptance.

12.3 Except upon written instructions of Engineer, Resident Project Representative:

12.3.1

12.3.2

12.3.3

12.3.4

12.3.5

12.3.6

12.3.7

Shall not authorize any deviation from the Contract Documents or
approve any substitute materials or equipment;

Shall not exceed limitations on Engineer's authority as set forth in the
Contract Documents;

Shall not undertake any of the responsibilities of Contractor,
Subcontractors or Contractor's superintendent, or expedite the Work;

Shall not advise on or issue directions relative to any aspect of the
means, methods, techniques, sequences or procedures of construction
unless such is specifically called for in the Contract Documents;

Shall not advise on or issue directions as to safety precautions and
programs in connection with the Work;

Shall not authorize County to occupy the project in whole or in part; and

Shall not participate in specialized field or laboratory tests.

ARTICLE 13. APPRENTICES

13.1 If successful Contractor employs apprentices, he shall be governed and comply
with the provisions of Fla.Stat. § 446.011.

NOTE:

The form of all submittals, notices, Change Orders and other
documents permitted or required to be used or transmitted under the
Contract shall be determined by the County. Standard County forms
shall be utilized.

END OF SECTION E
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BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

This CONTRACT is made and entered into by and between the COUNTY OF
MANATEE, a political subdivision of the State of Florida, hereinafter referred to as
"COUNTY” and XXXXXXXXXXXX, hereinafter referred to as "CONTRACTOR," duly
authorized to transact business in the State of Florida, with offices located at
1 9,9.9.9.0.0.0.9.9.9.9.9.9.9.9.9.9.9.9.9.9999999900000¢

ARTICLE 1. WORK

CONTRACTOR shall furnish all labor, materials, supplies, and other items required to
complete the Work for IFB #14-1054CD- Rehabilitation of Sewer Lateral Lines in
Sewer Collection System #15 on Anna Maria Island in strict accordance with
Contract Documents and any duly authorized subsequent Addenda thereto, all of which

are made a part hereof.

ARTICLE 2. COMPENSATION
As compensation to CONTRACTOR, COUNTY shall pay and CONTRACTOR will

accept as full consideration for the performance of all Work required by IFB #14-

1054CD- Rehabilitation of Sewer Lateral Lines in Sewer Collection System #15 on
Anna Maria Island, subject to additions and deductions as provided therein, the sum of

$xxxxx.xx based on a completion time of 60 calendar days.

ARTICLE 3. LIQUIDATED DAMAGES

Time is of the essence in this CONTRACT. As of the date of this CONTRACT, the
damages that will be suffered by COUNTY in the event of CONTRACTOR'’S failure to
timely complete the Work are impossible to determine. In lieu thereof, it is agreed that if
CONTRACTOR fails to achieve Final Completion of the Work within 60 calendar days of

issuance of the Notice to Proceed (accounting, however, for any extensions of time
granted pursuant to approved Change Orders), CONTRACTOR shall pay to COUNTY,
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as liquidated damages (and not as a penalty), the sum of $1074 per calendar day for
each day beyond 120 days until CONTRACTOR achieves Final Completion. COUNTY
shall have the option of withholding said liquidated damages from any pay application(s)
thereafter submitted by CONTRACTOR. Alternatively, CONTRACTOR shall
immediately pay said sums to COUNTY upon COUNTY’S demand for same.

ARTICLE 4. ENGINEER

The COUNTY of MANATEE, Utilities Department, is responsible as COUNTY and as
"ENGINEER", designed this Project and is responsible for technical/engineering reviews
and decisions. The ENGINEER is a member of COUNTY’S Project Management team

which is collectively responsible for ensuring the Work is completed in accordance with

the Contract Documents.

All communications involving this Project will be addressed to: Bill Elmore, Sewer

Collection System Superintendent, Utilities Department All invoicing will be addressed

to the attention of: Bill EImore (address noted below).

Manatee County Utilities Department
IFB# 14-1054CD

Attention: Bill EImore

Sewer Collection System Superintendent
4520 66" Street West

Bradenton, Florida 34210

Phone (941) 795-3411 ext. 5010

Where the terms ENGINEER and/or COUNTY are used in the Contract Documents, it

shall mean COUNTY'’S Project Management team.
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ARTICLE 5. CONTRACTOR'S REPRESENTATIONS

In order to induce COUNTY to enter into this CONTRACT, CONTRACTOR makes the

following representations:

5.1

5.2

5.3

5.4

CONTRACTOR has familiarized itself with the nature and extent of the Bid
Documents, Work, site, locality and all local conditions and laws and regulations
that in any manner may affect cost, progress, performance or furnishing of the
Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon
which CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for
obtaining and carefully studying) all such examinations, investigations,
explorations, tests, reports and studies which pertain to the physical conditions at
or contiguous to the site or which otherwise may affect the cost, progress,
performance or furnishing of the Work as CONTRACTOR considers necessary
for the performance or furnishing of the Work at the Contract Price, within the
Contract Time and in accordance with the other terms and conditions of the Bid
Documents; and no additional examinations, investigations, explorations, tests,
reports, studies or similar information or data are or will be required by
CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or
indicated on the Bid Documents with respect to existing Underground Facilities at
or contiguous to the site and assumes responsibility for the accurate location of
said Underground Facilities. Any additional examinations, investigations,
explorations, tests, reports, studies or similar information or data in respect of
said Underground Facilities conducted by CONTRACTOR will be done at
CONTRACTOR'S expense.
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CONTRACTOR has correlated the results of all such observations,
examinations, investigations, explorations, tests, reports and studies with the

terms and conditions of the Bid.

CONTRACTOR has given COUNTY written notice of all conflicts, errors or
discrepancies that have been discovered in the Bid Documents and the written
resolution thereof by COUNTY is acceptable to CONTRACTOR.

CONTRACTOR shall schedule and perform the Work subject to COUNTY’S
approval and shall hold COUNTY harmless from all liabilities incurred due to
CONTRACTOR'S failure to coordinate with COUNTY.

ARTICLE 6. CONTRACT DOCUMENTS

The Contract Documents which comprise the entire CONTRACT between COUNTY
and CONTRACTOR concerning the Work consist of the following:

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

This CONTRACT and Bid Document IEB #14-1054CD

Invitation for Bid #14-1054CD, in its entirety

Public Construction Bond Form and Insurance Certificate(s)

Drawings/Plans (not attached)

Addendum number x to x inclusive

CONTRACTOR’S Bid Form

Reports

The following, which may be delivered or issued after the Effective Date of the
CONTRACT and are not attached hereto: all written Change Orders and other

documents amending, modifying, or supplementing the Contract Documents.
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6.9 The documents listed in paragraphs above are attached to this CONTRACT
(except as noted otherwise above). There are no Contract Documents other
than those listed above in this Article 6.

ARTICLE 7. DISPUTE RESOLUTION
Disputes shall be resolved as follows: good faith negotiations by the designated agents

of the parties and if not resolved by such designated agents, CONTRACTOR shall
submit its claim, with the basis for the dispute, in writing to the Manatee County
Purchasing Official for a determination and handling in accordance with the provisions
of Chapter 2-26 of the Manatee County Code.

ARTICLE 8. NO WAIVER
8.1 The failure of CONTRACTOR or COUNTY to insist on the strict performance of

the terms and conditions hereof shall not constitute or be construed as a waiver

or relinquishment of either party’s right to thereafter enforce the same in
accordance with this CONTRACT in the event of a continuing or subsequent
default on the part of CONTRACTOR or COUNTY.

8.2  Nothing herein shall be interpreted as a waiver of COUNTY of its rights, including
the limitations of the limited waiver of sovereign immunity, as set forth in Florida
Statute 768.28, or any other statute, and COUNTY expressly reserves these
rights to the full extent allowed by law.

ARTICLE 9. NO THIRD-PARTY BENEFICIARIES
This CONTRACT is solely for the benefit of the parties hereto, and no right, privilege, or

cause of action shall by reason hereof accrue upon, to, or for the benefit of any third
party. Nothing in this CONTRACT is intended or shall be construed to confer upon or
give any person, corporation, partnership, trust, private entity, agency, or any other
governmental entity any right, privilege, remedy, or claim under or by reason of this
CONTRACT or any provisions or conditions hereof.
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ARTICLE 10. GOVERNING LAW, JURISDICTION AND VENUE
10.1 This CONTRACT and the construction and enforceability thereof shall be

interpreted under the laws of the State of Florida.

10.2 CONTRACTOR consents and agrees that all legal proceedings related to the
subject matter of this CONTRACT shall be governed by the laws of and

maintained in courts sitting with the State of Florida.

10.3 CONTRACTOR consents and agrees that jurisdiction for such proceedings shall
lie exclusively with such court and venue in Manatee County, Florida, or if in
Federal Court, the Middle District of Florida, Tampa Division.

10.4 In the event of any litigation arising under the terms of this CONTRACT, each
party shall be responsible for their own attorney’s fees, including appellate fees,

regardless of the outcome of the litigation.

ARTICLE 11. FORCE MAJEURE

Neither party shall be considered in default of performance of such obligations

hereunder to the extent that performance of such obligations or any of them is delayed
or prevented by Force Majeure. Force Majeure shall include, but not be limited to
hostility, revolution, civil commotion, strike, epidemic, fire, flood, wind, earthquake,
hurricane, or other disruptive event of nature, act of terrorism, explosion, lack of or
failure of transportation or bridge/roadway facilities, any law, proclamation, regulation,
ordinance or other act of government, or any act of God or any cause whether of the
same or different nature, existing or future; provided that the cause, whether or not
enumerated in this Article, is beyond the control and without the fault or negligence of

the party seeking relief under this Article.
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ARTICLE 12. MISCELLANEOUS

12.1

12.2

12.3

12.4

Terms used in this CONTRACT are defined in Article 1 of Section E, General

Conditions.

No assignment by a party hereto of any rights under or interest in the Contract
Documents will be binding on another party hereto without the written consent of
the party sought to be bound; and specifically but without limitation, monies that
may become due and monies that are due may not be assigned without such
consent (except to the extent that the effect of this restriction may be limited by
law); and unless specifically stated to the contrary in any written consent to an
assignment, no assignment will release or discharge the assignee from any duty
or responsibility under the Contract Documents.

COUNTY and CONTRACTOR each binds itself, its partners, successors, assigns
and legal representatives to the other party hereto, its partners, successors,
assigns and legal representatives in respect of all covenants, agreements, and

obligations contained in the Contract Documents.

By accepting Award of this CONTRACT, CONTRACTOR, which shall include its
directors, officers and employees, represents that it presently has no interest in
and shall acquire no interest in any business or activity which would conflict in

any manner with the performance of duties or services required hereunder.
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CONTRACT
IFB #14-1054CD

IN WITNESS WHEREOF, the parties hereto have caused this CONTRACT 14-1054CD
to be duly executed by their authorized representatives.

CONTRACTOR

By:

Print Name & Title of Signer

Date:

COUNTY OF MANATEE, FLORIDA

By:
Melissa M. Wendel, CPPO
Purchasing Official

Date:
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BID FORM
(Submit in triplicate)

For: 14-1054CD- Rehabilitation of Sewer Lateral Lines in Sewer Collection
System #15 on Anna Maria Island

Total Offer:

Based on a completion time of 60 calendar days

Only one schedule for Completion of the Work shall be considered. Only one Award shall be made.

We, the undersigned, hereby declare that we have carefully reviewed the Bid Documents and with
full knowledge and understanding of the aforementioned herewith submit this Bid, meeting each and
every specification, term, and condition contained in the Invitation for Bid package, in its entirety.

We understand that the Invitation for Bid package, in its entirety, including but not limited to, all
Specifications, terms, and conditions shall be made a part of any resulting Contract between
Manatee County and the Successful Bidder. Failure to comply shall result in Contract default,
whereupon, the defaulting Contractor shall be required to pay for any and all re-procurement costs,
damages, and attorney fees as incurred by County, and agrees to forfeit his/her Bid Bond.

Communications concerning this Bid shall be addressed as follows: (Complete all fields)

Bidder's Name:

Mailing Address:

Telephone: () Fax: ()

Email Address:

l, on [date(s)] attest that | have
visited the Project site(s) to familiarize myself with the full Scope of Work required for the Bid.

Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:
Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:
Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:

Authorized Signature(s):

Name and Title of Above Signer(s):

Date:

IFB Construction Master, Rev 3/21/14 Bid Form - 1



IFB #14-1054CD

BID FORM

(Submit in Triplicate)
REHABILITATION OF SEWER LATERAL LINES IN SEWER COLLECTION SYSTEM # 15 ON ANNA MARIA ISLAND

Bid Based on Completion Time of 60 Calendar Days

ITEM EST. EXTENDED
NO. DESCRIPTION QTY. | U/M [ UNIT PRICE PRICE

1 SEWER LATERAL CLEANING AND TV 81 EA s $
INSPECTION FROM THE MAIN (UP TO 30 FEET)

2 MECHANICAL ROOT OR GREASE REMOVAL 750 LF |$ $

INSTALLATION OF CIPP LATERAL LINER

3 SYSTEM 81 EA [$ $

4 MOBILIZATION 1 LS |$ $

5 MISCELLANEOUS WORK AND CLEANUP 1 LS |$ $
TOTAL OFFER - Based on Completion Time of $

60 Calendar Days

Manufacturer of the CIPP Lateral Liner System
included in this Bid Submittal:

Bidder Name:

Bid Form- 2
Authorized Signature:




MAILING LABEL

Cut along the outside border and affix this label to your sealed Bid envelope
to identify it as a “Sealed Bid”. Be sure to include the name of the company
submitting the Bid and the Bid due date and time where requested.

MAILING LABEL TO AFFIX TO OUTSIDE OF SEALED BID PACKAGE:

SEALED BID - DO NOT OPEN

- CONTRACTOR:
ESEALED BID NO: 14-1054CD

“BID TITLE: Rehabilitation of Sewer Lateral Lines in Sewer
éCoIIection System #15 on Anna Maria Island

DUE DATE/TIME: @

IFB Construction Master, Rev 3/21/14 Bid Form - Label



FORM A
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers herein
contained. (Attach additional pages if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID

Contact Information:
License #:

License Issued to:
Date License Received (MM/DD/YR):

Company Name:

Physical Address:

City: State of Incorporation: Zip Code:
Phone Number: ( ) Fax Number: ()
Email address:

Bidding as: an individual __; a partnership __; a corporation __; a joint venture ___

If a partnership, list names and addresses of partners; if a corporation, list names of
officers, directors, shareholders, and state of incorporation; if joint venture, list names
and address of ventures’ and the same if any venture are a corporation for each such
corporation, partnership, or joint venture:

Bidder is authorized to do business in the State of Florida: [ ] Yes [ ] No

For how many years?

Your organization has been in business (under this firm's name) as a

Is this firm in bankruptcy?

BIDDER:

IFB Construction Master, Rev 3/21/14 1



10.

FORM A
CONTRACTOR'S QUESTIONNAIRE

Provide documentation required in Section 02626 Article 1.04.C, that demonstrates
the installing CIPP Contractor meets the qualifications listed in Section 02626 Articles
1.03.C and 1.03.D. (Attach additional pages as necessary).

Provide documentation required in Section 02626 Article 1.04.A, that demonstrates that
the proposed CIPP lateral lining system meets the qualifications listed in Section 02626
Article 1.03.A. (Attach additional pages as necessary).

Provide documentation required in Section 02626 Article 1.04.B, that demonstrates that
the manufacturer of the proposed CIPP lateral lining system meets the qualifications
listed in Section 02626 Article 1.03.B. (Attach additional pages as necessary).

Have you ever been assessed liquidated damages under a Contract during the past five
(5) years? If so, state when, where (contact name, address and phone number) and
why.

Have you ever failed to complete projects awarded to you? Or failed to complete
projects within Contract Time? If so, state when, where (contact name, address, phone
number) and why.

BIDDER:

IFB Construction Master, Rev 3/21/14 2



11.

12.

13.

14.

15.

16.

FORM A
CONTRACTOR'S QUESTIONNAIRE

Have you ever been debarred or prohibited from providing a Bid to a governmental
entity? If yes, name the entity and describe the circumstances:

Will you subcontract any part of this Work? If so, describe which major portion(s):

If any, list (with Contract amount) MBE/DBE to be utilized:

What equipment do you own to accomplish this Work? (A listing may be attached)

What equipment will you purchase/rent for the Work? (Specify which)

List the following in connection with the Surety which is providing the bond(s):
Surety’s Name:
Address:

Name, address, phone number and email of Surety's resident agent for service of
process in Florida:

Agent's Name:
Address:

Phone:

Email:

BIDDER:

IFB Construction Master, Rev 3/21/14 3



FORM B
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE V,
MANATEE COUNTY PURCHASING ORDINANCE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[Print individual's name and title]

for [print name of entity submitting sworn statement]

whose business address is

and (if applicable) its Federal Employer Identification Number (FEIN) is If the entity has no
FEIN, include the Social Security Number of the individual signing this sworn statement:

| understand that no person or entity shall be awarded or receive a County Contract for public improvements,
procurement of goods or services (including professional services) or a County lease, franchise, concession or
management Contract, or shall receive a grant of County monies unless such person or entity has submitted a
written certification to County that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of
Manatee County, the State of Florida, or any other public entity, including, but not limited
to the Government of the United States, any state, or any local government authority in
the United States, in that officer's or employee's official capacity; or

(2) been convicted of an agreement or collusion among Bidders or prospective Bidders in
restraint of freedom of competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of
County's Purchasing Official, reflects negatively upon the ability of the person or entity to
conduct business in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above,
which is a matter of record, but has not been prosecuted for such conduct, or has made
an admission of guilt of such conduct, which is a matter of record, pursuant to formal
prosecution. An admission of guilt shall be construed to include a plea of nolo
contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted
of or has admitted guilt to any of the crimes set forth above on behalf of such an entity
and pursuant to the direction or authorization of an official thereof (including the person
committing the offense, if he is an official of the business entity), the business shall be
chargeable with the conduct herein above set forth. A business entity shall be
chargeable with the conduct of an affiliated entity, whether wholly owned, partially owned,
or one which has common ownership or a common Board of Directors. For purposes of
this Form, business entities are affiliated if, directly or indirectly, one business entity
controls or has the power to control another business entity, or if an individual or group of
individuals controls or has the power to control both entities. Indicia of control shall
include, without limitation, interlocking management or ownership, identity of interests
among family members, shared organization of a business entity following the ineligibility
of a business entity under this Article, or using substantially the same management,
ownership or principles as the ineligible entity.
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FORM B
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

(Continued)

Any person or entity who claims that this Article is inapplicable to him/her/it because a
conviction or judgment has been reversed by a court of competent jurisdiction shall prove
the same with documentation satisfactory to County's Purchasing Official. Upon
presentation of such satisfactory proof, the person or entity shall be allowed to contract
with County.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR
MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS
FILED. | ALSO UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL
PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE
CONTRACTING OFFICER OR COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON OR
ENTITY HAS MADE FALSE CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 20 by
Personally known OR Produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the
case of a partnership, this affidavit shall be executed by the general partner(s). In the
case of a corporation, this affidavit shall be executed by the corporate president.
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FORM C
SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN
OFFICER AUTHORIZED TO ADMINISTER OATHS.

1.
2.

This Sworn Statement is submitted with IFB No. 14-1054CD

This Sworn Statement is submitted by whose
business address is and, if
applicable, its Federal Employer Identification Number (FEIN) is . If the entity has
no FEIN, include the Social Security Number of the individual signing this sworn statement

Name of individual signing this Sworn Statement is: ,
Whose relationship to the above entity is:

The Trench Safety Standards that will be in effect during the construction of this Project shall
include, but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA
RULES AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

The undersigned assures that the entity will comply with the applicable Trench Safety Standards and
agrees to indemnify and hold harmless County and Engineer, and any of their agents or employees
from any claims arising from the failure to comply with said standard.

The undersigned has appropriated the following costs for compliance with the applicable standards:

Units of
Trench Safety Measure Measure Unit Extended
(Description) (LF, SY) Quantity Unit Cost Cost

a o T W
*Hh B B BH

The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all
available geotechnical information and made such other investigations and tests as they may deem
necessary to adequately design the trench safety system(s) to be utilized on this Project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this day of , 20
(Impress official seal)

Notary Public, State of Florida:

My commission expires:

IFB Construction Master, Rev 3/21/14 1



R. B. “Chips” Shore

CLERK OF THE CIRCUIT COURT AND COMPTROLLER OF MANATEE COUNTY

1115 Manatee Avenue West, Bradenton, Florida 34205 - Phone (941) 749-1800 — Fax (941) 741-4082
P.O. Box 25400, Bradenton, Florida 34206 - www.manateeclerk.com

E PAYABLES APPLICATION

Company
name

Contact
person

Phone
number

Email
Address

FINANCE USE ONLY

Open orders: YES or NO
PEID

CREATE DATE

CONFIRMED WITH

Name and phone number

IFAS
Return completed form to:
BANK Via email to:
lori.bryvan@manateeclerk.com
INITIALS Via fax to: (941) 741-4011

Via mail:
PO Box 1000
Bradenton, F1 34206

Revised: June 26, 2013

“Pride in Service with a Vision to the Future”
Clerk of the Circuit Court — Clerk of Board of County Commissioners — County Comptroller — Auditor and Recorder



TECHNICAL SPECIFICATIONS

FOR

REHABILITATION OF SEWER SERVICE LATERALS ON SEWER
COLLECTION SYSTEM NUMBER 15 AT ANNA MARIA ISLAND

April 2014
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INFRASTRUCTURE ENGINEERING STANDARD SPECIFICATIONS

DIVISION 1

SECTION 01005
SECTION 01010
SECTION 01015
SECTION 01030
SECTION 01045
SECTION 01050
SECTION 01090
SECTION 01150
SECTION 01152
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SECTION 01200
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GENERAL REQUIREMENTS

GENERAL REQUIREMENTS

SUMMARY OF WORK

CONTROL OF WORK

SPECIAL PROJECT PROCEDURES

CUTTING AND PATCHING

FIELD ENGINEERING AND SURVEYING
REFERENCE STANDARDS

MEASUREMENT AND PAYMENT

REQUESTS FOR PAYMENT

CHANGE ORDER PROCEDURES

PROJECT MEETINGS

CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS
SHOP DRAWINGS, PROJECT DATA AND SAMPLES
SCHEDULE OF VALUES

CONSTRUCTION PHOTOGRAPHS

TESTING AND TESTING LABORATORY SERVICES
TEMPORARY AND PERMANENT UTILITIES
TRAFFIC REGULATION

PROJECT IDENTIFICATION AND SIGNS
MATERIAL AND EQUIPMENT

STORAGE AND PROTECTION

CONTRACT CLOSEOUT

CLEANING

PROJECT RECORD DOCUMENTS

OPERATING AND MAINTENANCE DATA
WARRANTIES AND BONDS

SITE WORK

SITE PREPARATION

TEMPORARY EROSION AND SEDIMENTATION CONTROL
SEEDING AND SODDING

PIPELINE CLEANING

SANITARY SEWER REHABILITATION

SANITARY SEWER BYPASS PUMPING
MISCELLANEOUS WORK AND CLEANUP
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01005 GENERAL REQUIREMENTS

PART 1 GENERAL
1.01 SCOPE AND INTENT
A. Description

The work to be done consists of the furnishing of all labor, materials and equipment, and
the performance of all work included in this Contract.

B. Work Included

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat,
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and
other means of construction necessary or proper for performing and completing the work.
He shall obtain and pay for all required permits necessary for the work, other than those
permits such as the DEP permit and railroad permit which may have already been
obtained. He shall perform and complete the work in the manner best calculated to
promote rapid construction consistent with safety of life and property and to the
satisfaction of the County, and in strict accordance with the Contract Documents. The
Contractor shall clean up the work and maintain it during and after construction, until
accepted, and shall do all work and pay all incidental costs. He shall repair or restore all
structures and property that may be damaged or disturbed during performance of the
work.

The cost of incidental work described in these General Requirements, for which there are
no specific Contract ltems, shall be considered as part of the general cost of doing the
work and shall be included in the prices for the various Contract Items. No additional
payment will be made.

The Contractor shall be solely responsible for the adequacy of his workmanship, materials
and equipment.

C. Public Utility Installations and Structures

Public utility installations and structures shall be understood to include all poles, tracks,
pipes, wires, conduits, house service connections, vaults, manholes and all other
appurtenances and facilities pertaining thereto.

The Contractor shall protect all installations and structures from damage during the work.
Access across any buried public utility installation or structure shall be made only in such
locations and by means approved by the County. All required protective devices and
construction shall be provided by the Contractor at his expense. All existing public utilities
damaged by the Contractor which are shown on the Plans or have been located in the
field by the utility shall be repaired by the Contractor, at his expense, as approved by the
County. No separate payment shall be made for such protection or repairs to public utility
installations or structures.
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Public utility installations or structures owned or controlled by the County or other
governmental body, which are required by this contract to be removed, relocated, replaced
or rebuilt by the Contractor not identified in any separate bid item shall be considered as a
part of the general cost of doing the work and shall be included in the prices bid for the
various contract items. No separate payment shall be made.

Where public utility installations or structures owned or controlled by the County or other
governmental body are encountered during the course of the work, and are not indicated
on the Plans or in the Specifications, and when, in the opinion of the County, removal,
relocation, replacement or rebuilding is necessary to complete the work under this
Contract, such work shall be accomplished by the utility having jurisdiction, or such work
may be ordered, in writing by the County, for the contractor to accomplish. If such work is
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the
Contractor shall give full cooperation to permit the utility to complete the removal,
relocation, replacement or rebuilding as required. If such work is accomplished by the
Contractor, it will be in accordance with the General and Supplemental General
Conditions.

The Contractor shall give written notice to County and other governmental utility
departments and other owners of public utilities of the location of his proposed
construction operations, at least forty-eight hours in advance of breaking ground in any
area or on any unit of the work. This can be accomplished by making the appropriate
contact with the "Sunshine State One-Call of Florida, Inc. Call Center ("Call Sunshine")
and per all requirements provided for in the Florida Underground Facilities Damage
Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556).

The maintenance, repair, removal, relocation or rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein provided, shall be done by
methods approved by the County.
1.02 PLANS AND SPECIFICATIONS
A. Plans

When obtaining data and information from the Plans, figures shall be used in preference to
scaled dimensions, and large scale drawings in preference to small scale drawings.

B. Copies Furnished to Contractor
The Contractor shall furnish each of the subcontractors, manufacturers, and material men
such copies of the Contract Documents as may be required for their work. Additional
copies of the Plans and Specifications, when requested, may be furnished to the
Contractor at cost of reproduction.

C. Supplementary Drawings
When, in the opinion of the County, it becomes necessary to explain more fully the work to
be done or to illustrate the work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be
prepared by the County and five paper prints thereof will be given to the Contractor.

D. Contractor to Check Plans and Data
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The Contractor shall verify all dimensions, quantities and details shown on the Plans,
Supplementary Drawings, Schedules, Specifications or other data received from the
County, and shall notify him of all errors, omissions, conflicts, and discrepancies found
therein. Failure to discover or correct errors, conflicts or discrepancies shall not relieve
the Contractor of full responsibility for unsatisfactory work, faulty construction or improper
operation resulting therefrom nor from rectifying such conditions at his own expense. He
will not be allowed to take advantage of any errors or omissions, as full instructions will be
furnished by the County, should such errors or omissions be discovered. All schedules
are given for the convenience of the County and the Contractor and are not guaranteed to
be complete. The Contractor shall assume all responsibility for the making of estimates of
the size, kind, and quality of materials and equipment included in work to be done under
the Contract.

E. Specifications

The Technical Specifications consist of three parts: General, Products and Execution.
The General Section contains General Requirements which govern the work. Products
and Execution modify and supplement these by detailed requirements for the work and
shall always govern whenever there appears to be a conflict.

F. Intent

All work called for in the Specifications applicable to this Contract, but not shown on the
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in
both. Work not specified in either the Plans or in the Specifications, but involved in
carrying out their intent or in the complete and proper execution of the work, is required
and shall be performed by the Contractor as though it were specifically delineated or
described.

The apparent silence of the Specifications as to any detail, or the apparent omission from
them of a detailed description concerning any work to be done and materials to be
furnished, shall be regarded as meaning that only the best general practice is to prevail
and that only material and workmanship of the best quality is to be used, and
interpretation of these Specifications shall be made upon that basis.

The inclusion of the Related Requirements (or work specified elsewhere) in the General
part of the specifications is only for the convenience of the Contractor, and shall not be
interpreted as a complete list of related Specification Sections.
1.03 MATERIALS AND EQUIPMENT
A. Manufacturer

All transactions with the manufacturers or subcontractors shall be through the Contractor,
unless the Contractor shall request, in writing to the County, that the manufacturer or
subcontractor deal directly with the County. Any such transactions shall not in any way
release the Contractor from his full responsibility under this Contract.

Any two or more pieces or material or equipment of the same kind, type or classification,
and being used for identical types of services, shall be made by the same manufacturer.

B. Delivery
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The Contractor shall deliver materials in ample quantities to insure the most speedy and
uninterrupted progress of the work so as to complete the work within the allotted time.
The Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of,
the progress of the work of any related Contractor.

C. Tools and Accessories

The Contractor shall, unless otherwise stated in the Contract Documents, furnish with
each type, kind or size of equipment, one complete set of suitably marked high grade
special tools and appliances which may be needed to adjust, operate, maintain or repair
the equipment. Such tools and appliances shall be furnished in approved painted steel
cases, properly labeled and equipped with good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as specified.

Each piece of equipment shall be provided with a substantial nameplate, securely
fastened in place and clearly inscribed with the manufacturer's name, year of
manufacture, serial number, weight and principal rating data.

D. Installation of Equipment.

The Contractor shall have on hand sufficient proper equipment and machinery of ample
capacity to facilitate the work and to handle all emergencies normally encountered in work
of this character.

Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Plans, unless directed otherwise by the County
during installation. All equipment shall be correctly aligned, leveled and adjusted for
satisfactory operation and shall be installed so that proper and necessary connections can
be made readily between the various units.

The Contractor shall furnish, install and protect all necessary anchor and attachment bolts
and all other appurtenances needed for the installation of the devices included in the
equipment specified. Anchor bolts shall be as approved by the County and made of
ample size and strength for the purpose intended. Substantial templates and working
drawings for installation shall be furnished.

The Contractor shall furnish all materials and labor for, and shall properly bed in non-
shrink grout, each piece of equipment on its supporting base that rests on masonry
foundations.

Grout shall completely fill the space between the equipment base and the foundation. All
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar
epoxy equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal
surface and the concrete or grout.

E. Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost of furnishing (as required by
equipment specifications sections) a competent and experienced engineer or
superintendent who shall represent the manufacturer and shall assist the Contractor,
when required, to install, adjust, test and place in operation the equipment in conformity
with the Contract Documents. After the equipment is placed in permanent operation by
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the County, such engineer or superintendent shall make all adjustments and tests required
by the County to prove that such equipment is in proper and satisfactory operating
condition, and shall instruct such personnel as may be designated by the County in the
proper operation and maintenance of such equipment.

1.04 INSPECTION AND TESTING
A. General

Inspection and testing of materials will be performed by the County unless otherwise
specified.

For tests specified to be made by the Contractor, the testing personnel shall make the
necessary inspections and tests and the reports thereof shall be in such form as will
facilitate checking to determine compliance with the Contract Documents. Three (3)
copies of the reports shall be submitted and authoritative certification thereof must be
furnished to the County as a prerequisite for the acceptance of any material or equipment.

If, in the making of any test of any material or equipment, it is ascertained by the County
that the material or equipment does not comply with the Contract, the Contractor will be
notified thereof and he will be directed to refrain from delivering said material or
equipment, or to remove it promptly from the site or from the work and replace it with
acceptable material, without cost to the County.

Tests of electrical and mechanical equipment and appliances shall be conducted in
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may
otherwise be stated herein.

The Contractor shall be fully responsible for the proper operation of equipment during
tests and instruction periods and shall neither have nor make any claim for damage which
may occur to equipment prior to the time when the County formally takes over the
operation thereof.

B. Costs

All inspection and testing of materials furnished under this Contract will be performed by
the County or duly authorized inspection engineers or inspections bureaus without cost to
the Contractor, unless otherwise expressly specified.

The cost of shop and field tests of equipment and of certain other tests specifically called
for in the Contract Documents shall be borne by the Contractor and such costs shall be
deemed to be included in the Contract price.

Materials and equipment submitted by the Contractor as the equivalent to those
specifically named in the Contract may be tested by the County for compliance. The
Contractor shall reimburse the County for the expenditures incurred in making such tests
on materials and equipment which are rejected for non-compliance.

C. Inspections of Materials
The Contractor shall give notice in writing to the County, at least two weeks in advance of
his intention to commence the manufacture or preparation of materials especially

manufactured or prepared for use in or as part of the permanent construction. Such notice
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shall contain a request for inspection, the date of commencement and the expected date
of completion of the manufacture of preparation of materials. Upon receipt of such notice,
the County will arrange to have a representative present at such times during the
manufacture as may be necessary to inspect the materials or he will notify the Contractor
that the inspection will be made at a point other than the point of manufacture, or he will
notify the Contractor that inspection will be waived. The Contractor must comply with
these provisions before shipping any material. Such inspection shall not release the
Contractor from the responsibility for furnishing materials meeting the requirements of the
Contract Documents.

D. Certificate of Manufacture

When inspection is waived or when the County so requires, the Contractor shall furnish to
him authoritative evidence in the form of Certificates of Manufacture that the materials to
be used in the work have been manufactured and tested in conformity with the Contract
Documents. These certificates shall be notarized and shall include copies of the results of
physical tests and chemical analyses, where necessary, that have been made directly on
the product or on similar products of the manufacturer.

E. Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty, capacity, rating, efficiency,
performance, function or special requirements are specified shall be tested in the shop of
the maker in a manner which shall conclusively prove that its characteristics comply fully
with the requirements of the Contract Documents. No such equipment shall be shipped to
the work until the County notifies the Contractor, in writing, that the results of such tests
are acceptable.

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of
operating equipment shall be borne by the Contractor.

F. Preliminary Field Tests

As soon as conditions permit, the Contractor shall furnish all labor, materials, and
instruments and shall make preliminary field tests of equipment. If the preliminary field
tests disclose any equipment furnished under this Contract which does not comply with
the requirements of the Contract Documents, the Contractor shall, prior to the acceptance
tests, make all changes, adjustments and replacements required. The furnishing
Contractor shall assist in the preliminary field tests as applicable.

G. Final Field Tests
Upon completion of the work and prior to final payment, all equipment and piping installed
under this Contract shall be subjected to acceptance tests as specified or required to
prove compliance with the Contract Documents.
The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment
and instruments necessary for all acceptance tests, at no additional cost to the County.
The Supplier shall assist in the final field tests as applicable.

H. Failure of Tests
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Any defects in the materials and equipment or their failure to meet the tests, guarantees or
requirements of the Contract Documents shall be promptly corrected by the Contractor.
The decision of the County as to whether or not the Contractor has fulfilled his obligations
under the Contract shall be final and conclusive. If the Contractor fails to make these
corrections or if the improved materials and equipment, when tested, shall again fail to
meet the guarantees of specified requirements, the County, notwithstanding its partial
payment for work, and materials and equipment, may reject the materials and equipment
and may order the Contractor to remove them from the site at his own expense.

In case the County rejects any materials and equipment, then the Contractor shall replace
the rejected materials and equipment within a reasonable time. If he fails to do so, the
County may, after the expiration of a period of thirty (30) calendar days after giving him
notice in writing, proceed to replace such rejected materials and equipment, and the cost
thereof shall be deducted from any compensation due or which may become due the
Contractor under his Contract.

l. Final Inspection

During such final inspections, the work shall be clean and free from water. In no case will
the final pay application be prepared until the Contractor has complied with all
requirements set forth and the County has made his final inspection of the entire work and
is satisfied that the entire work is properly and satisfactorily constructed in accordance
with the requirements of the Contract Document.

1.05 TEMPORARY STRUCTURES
A. Temporary Fences
If, during the course of the work, it is necessary to remove or disturb any fence or part
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a
suitable temporary fence which shall be maintained until the permanent fence is replaced.
The County shall be solely responsible for the determination of the necessity for providing
a temporary fence and the type of temporary fence to be used.
1.06 TEMPORARY SERVICES
A. First Aid
The Contractor shall keep upon the site, at each location where work is in progress, a
completely equipped first aid kit and shall provide ready access thereto at all times when
people are employed on the work.
1.07 LINES AND GRADES
A. Grade
All work under this Contract shall be constructed in accordance with the lines and grades
shown on the Plans, or as given by the County. The full responsibility for keeping

alignment and grade shall rest upon the Contractor.

B. Safeguarding Marks
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The Contractor shall safeguard all points, stakes, grade marks, monuments and bench
marks made or established on the work, bear the cost of reestablishing them if disturbed,
and bear the entire expense of rectifying work improperly installed due to not maintaining
or protecting or removing without authorization such established points, stakes and marks.

The Contractor shall safeguard all existing and known property corners, monuments and
marks adjacent to but not related to the work and, if required, shall bear the cost of
reestablishing them if disturbed or destroyed.

C. Datum Plane

All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929
Datum and/or NAVD 1988.

1.08 ADJACENT STRUCTURES AND LANDSCAPING
A. Responsibility

The Contractor shall also be entirely responsible and liable for all damage or injury as a
result of his operations to all other adjacent public and private property, structures of any
kind and appurtenances thereto met with during the progress of the work. The cost of
protection, replacement in their original locations and conditions or payment of damages
for injuries to such adjacent public and private property and structures affected by the
work, whether or not shown on the Plans, and the removal, relocation and reconstruction
of such items called for on the Plans or specified shall be included in the various Contract
Iltems and no separate payments will be made therefore. Where such public and private
property, structures of any kind and appurtenances thereto are not shown on the Plans
and when, in the opinion of the County, additional work is deemed necessary to avoid
interference with the work, payment therefore will be made as provided for in the General
Conditions.

Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks,
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever
they may be, is solely his responsibility. Conditional inspection of buildings or structures
in the immediate vicinity of the project which may reasonably be expected to be affected
by the Work shall be performed by and be the responsibility of the Contractor.

Contractor shall, before starting operations, make an examination of the interior and
exterior of the adjacent structures, buildings, facilities, etc., and record by notes,
measurements, photographs, etc., conditions which might be aggravated by open
excavation and construction. Repairs or replacement of all conditions disturbed by the
construction shall be made to the satisfaction of the County. This does not preclude
conforming to the requirements of the insurance underwriters. Copies of surveys,
photographs, reports, etc., shall be given to the County.

Prior to the beginning of any excavations, the Contractor shall advise the County of all
buildings or structures on which he intends to perform work or which performance of the
project work will affect.

B. Protection of Trees

1. All trees and shrubs shall be adequately protected by the Contractor with boxes
and otherwise and in accordance with ordinances governing the protection of
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trees. No excavated materials shall be placed so as to injure such trees or shrubs.
Trees or shrubs destroyed by negligence of the Contractor or his employees shall
be replaced by him with new stock of similar size and age, at the proper season
and at the sole expense of the Contractor.

2. Beneath trees or other surface structures, where possible, pipelines may be built in
short tunnels, backfilled with excavated materials, except as otherwise specified,
or the trees or structures carefully supported and protected from damage.

3. The County may order the Contractor, for the convenience of the County, to
remove trees along the line or trench excavation. If so ordered, the County will
obtain any permits required for removal of trees. Such tree removal ordered shall
be paid for under the appropriate Contract ltems.

C. Lawn Areas

Lawn areas shall be left in as good condition as before the starting of the work. Where
sod is to be removed, it shall be carefully removed, and later replaced, or the area where
sod has been removed shall be restored with new sod.

D. Restoration of Fences

Any fence, or part thereof, that is damaged or removed during the course of the work shall
be replaced or repaired by the Contractor and shall be left in as good a condition as before
the starting of the work. The manner in which the fence is repaired or replaced and the
materials used in such work shall be subject to the approval of the County. The cost of all
labor, materials, equipment, and work for the replacement or repair of any fence shall be
deemed included in the appropriate Contract Item or items, or if no specific ltem is
provided therefore, as part of the overhead cost of the work, and no additional payment
will be made therefore.

1.09 PROTECTION OF WORK AND PUBLIC
A. Barriers and Lights

During the prosecution of the work, the Contractor shall put up and maintain at all times
such barriers and lights as will effectually prevent accidents. The Contractor shall provide
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen
at all places where the work causes obstructions to the normal traffic or constitutes in any
way a hazard to the public, in accordance with state and local requirements.

B. Smoke Prevention

A strict compliance with ordinances regulating the production and emission of smoke will
be required. No open fires will be permitted.

C. Noise

The Contractor shall eliminate noise to as great an extent as practicable at all times. Air
compressing plants shall be equipped with silencers and the exhaust of all engines or
other power equipment shall be provided with mufflers. In the vicinity of hospitals and
schools, special care shall be used to avoid noise or other nuisances. The Contractor
shall strictly observe all local regulations and ordinances covering noise control.

D. Access to Public Services
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Neither the materials excavated nor the materials or plant used in the construction of the
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes.

E. Dust prevention

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping
the roads and/or construction areas sprinkled with water at all times.

1.10 CUTTING AND PATCHING

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be
required to make the several parts thereof join and coordinate in a manner satisfactory to
the County and in accordance with the Plans and Specifications. The work must be done
by competent workmen skilled in the trade required by the restoration.

1.11 CLEANING
A. During Construction

During construction of the work, the Contractor shall, at all times, keep the site of the work
and adjacent premises as free from material, debris and rubbish as is practicable and shall
remove the same from any portion of the site if, in the opinion of the County, such
material, debris, or rubbish constitutes a nuisance or is objectionable. The Contractor
shall remove from the site all of his surplus materials and temporary structures when no
further need therefore develops.

B. Final Cleaning

At the conclusion of the work, all equipment, tools, temporary structures and materials
belonging to the Contractor shall be promptly taken away, and he shall remove and
promptly dispose of all water, dirt, rubbish or any other foreign substances.

The Contractor shall thoroughly clean all equipment and materials installed by him and
shall deliver such materials and equipment undamaged in a bright, clean, polished and
new operating condition.

1.12 MISCELLANEOUS
A. Protection Against Siltation and Bank Erosion
1. The Contractor shall arrange his operations to minimize siltation and bank erosion
on construction sites and on existing or proposed water courses and drainage
ditches.
2. The Contractor, at his own expense, shall remove any siltation deposits and

correct any erosion problems as directed by the County which results from his
construction operations.

B. Protection of Wetland Areas

The Contractor shall properly dispose of all surplus material, including soil, in accordance
with Local, State and Federal regulations. Under no circumstances shall surplus material
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be disposed of in wetland areas as defined by the Florida Department of Environmental
Protection or Southwest Florida Water Management District.

C. Existing Facilities
The work shall be so conducted to maintain existing facilities in operation insofar as is
possible. Requirements and schedules of operations for maintaining existing facilities in
service during construction shall be as described in the Special Provisions.

D. Use of Chemicals
All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show
approval of either EPA or USDA. Use of all such chemicals and disposal of residues shall
be in strict conformance with instructions.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01010 SUMMARY OF WORK
PART 1 GENERAL
1.01 WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED

A. The Work included in this Bid consists of furnishing all labor materials, equipment and
incidentals required to rehabilitate eighty one (81) sewer service laterals and their
connection to the main sewer line in Manatee County Utilities’ sewer collection system
number 15 located on Anna Maria Island. The Work shall consist of, but is not limited to,
service lateral cleaning and TV inspection, mechanical root or grease removal,
installation of one piece resin impregnated cure-in-place pipe (CIPP) liners without
excavation, and all required maintenance of traffic.

B. The Contractor shall furnish all shop drawings, working drawings, labor, materials,
equipment, tools, services and incidentals necessary to complete all work required by
these Specifications and as shown on the Contract Drawings.

C. The Contractor shall perform the work complete, in place and ready for continuous service
and shall include any repairs, replacements, and/or restoration required as a result of
damages caused prior to acceptance by the County.

D. The Contractor shall furnish and install all materials, equipment and labor which is
reasonably and properly inferable and necessary for the proper completion of the work,
whether specifically indicated in the Contract Documents or not.

1.02 CONTRACTS
Construct all the Work under a single contract.
1.03 WORK SEQUENCE

A. All work done under this Contract shall be done with a minimum of inconvenience to the
users of the system or facility. The Contractor shall coordinate his work with private
property owners such that existing utility services are maintained to all users to the
maximum extent possible.

B. The Contractor shall, if necessary and feasible, construct the work in stages to
accommodate the County's use of the premises during the construction period; coordinate
the construction schedule and operations with the County's Representative.

C. The Contractor shall, where feasible, construct the Work in stages to provide for public
convenience and not close off public use of any facility until completion of construction to
provide alternative usage.

1.04 CONSTRUCTION AREAS

A. The Contractor shall: Limit his use of the construction areas for work and for storage, to
allow for:

1. Work by other Contractors.
2. County's Use.
3. Public Use.
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B. Coordinate use of work site under direction of County's Representative.

C. Assume full responsibility for the protection and safekeeping of products under this
Contract, stored on the site.

D. Move any stored products under the Contractor's control, which interfere with operations
of the County or separate contractor.

E. Obtain and pay for the use of additional storage of work areas needed for Contractor
operations.
1.05 COUNTY OCCUPANCY
A. It is assumed that portions of the Work will be completed prior to completion of the entire

Work. Upon completion of construction of each individual facility, including testing, if the
County, at its sole discretion, desires to accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance for each individual facility. The
County will assume ownership and begin operation of the individual facility on that date
and the three-year guaranty period shall commence on that date. The County has the
option of not accepting the entire work as a whole until it is completed, tested and
approved by the County.

1.06 PARTIAL COUNTY OCCUPANCY

The Contractor shall schedule his operations for completion of portions of the Work, as
designated, for the County's occupancy prior to substantial completion of the entire work.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01015 CONTROL OF WORK
PART 1 GENERAL
1.01 WORK PROGRESS

The Contractor shall furnish personnel and equipment which will be efficient, appropriate
and adequately sized to secure a satisfactory quality of work and a rate of progress which
will insure the completion of the work within the time stipulated in the Contract. If at any
time such personnel appears to the County to be inefficient, inappropriate, or insufficient
for securing the quality of work required for producing the rate of progress aforesaid, he
may order the Contractor to increase the efficiency, change the character, or increase the
personnel and equipment and the Contractor shall conform to such order. Failure of the
County to give such order shall in no way relieve the Contractor of his obligations to
secure the quality of the work and rate of progress required.

1.02 PRIVATE LAND

The Contractor shall not enter or occupy private land outside of easements, except by
permission of the affected property owner.

1.03 WORK LOCATIONS

Work shall be located substantially as indicated on the drawings, but the County reserves
the right to make such modifications in locations as may be found desirable to avoid
interference with existing structures or for other reasons.

1.04 OPEN EXCAVATIONS

A. All open excavations shall be adequately safeguarded by providing temporary barricades,
caution signs, lights and other means to prevent accidents to persons and damage to
property. The Contractor shall, at his own expense, provide suitable and safe bridges and
other crossings for accommodating travel by pedestrians and workmen. Bridges provided
for access to private property during construction shall be removed when no longer
required. If the excavation becomes a hazard, or if it excessively restricts traffic at any
point, the County may require special construction procedures such as limiting the length
of open trench, prohibiting stacking excavated material in the street and requiring that the
trench shall not remain open overnight.

B. The Contractor shall take precautions to prevent injury to the public due to open trenches.
All trenches, excavated material, equipment, or other obstacles which could be dangerous
to the public shall be barricaded and well lighted at all times when construction is not in
progress.

1.05 DISTRIBUTION SYSTEMS AND SERVICES

A. The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or
other related utility services. He shall notify the County and the appropriate agency well in
advance of any requirement for dewatering, isolating, or relocating a section of a utility, so
that necessary arrangements may be made.

B. If it appears that utility service will be interrupted for an extended period, the County may
order the Contractor to provide temporary service lines at the Contractor's expense.
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Inconvenience of the users shall be kept to the minimum, consistent with existing
conditions. The safety and integrity of the systems are of prime importance in scheduling
work.

1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES

A. The Contractor shall assume full responsibility for the protection of all buildings, structures
and utilities, public or private, including poles, signs, services to building utilities, gas
pipes, water pipes, hydrants, sewers, drains and electric and telephone cables and other
similar facilities, whether or not they are shown on the Drawings. The Contractor shall
carefully support and protect all such structures and utilities from injury of any kind. Any
damage resulting from the Contractor's operation shall be repaired by the Contractor at his
expense.

B. The Contractor shall bear full responsibility for obtaining locations of all underground
structures and uutilities (including existing water services, drain lines and sewers).
Services to buildings shall be maintained and all costs or charges resulting from damage
thereto shall be paid by the Contractor.

C. Protection and temporary removal and replacement of existing utilities and structures as
described in this Section shall be a part of the work under the Contract and all costs in
connection therewith shall be included in the unit prices established in the Bid.

D. If, in the opinion of the County, permanent relocation of a utility owned by the County is
required, he may direct the Contractor, in writing, to perform the work. Work so ordered
will be paid for at the Contract unit prices, if applicable, or as extra work as classified in the
General Conditions. If relocation of a privately owned utility is required, the County will
notify the utility to perform the work as expeditiously as possible. The Contractor shall
fully cooperate with the County and utility and shall have no claim for delay due to such
relocation. The Contractor shall notify public utility companies in writing at least 48 hours
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities.

1.07 TEST PITS

Test pits for the purpose of locating underground pipeline or structures in advance of the
construction shall be excavated and backfilled by the Contractor immediately after the
utility location and the surface shall be restored in a manner equal or better than the
original condition. No separate payment will be made.

1.08 CARE AND PROTECTION OF PROPERTY

A. The Contractor shall be responsible for the preservation of all public and private property
and shall use every precaution necessary to prevent damage thereto. If any direct or
indirect damage is done to public or private property by or on account of any act,
omission, neglect, or misconduct in the execution of the work on the part of the Contractor,
such property shall be restored by the Contractor, at his expense, to a condition equal or
better to that existing before the damage was done, or he shall make good the damage in
another manner acceptable to the County.

B. All sidewalks which are disturbed by the Contractor's operations shall be restored to their
original or better condition by the use of similar or comparable materials. All curbing shall
be restored in a condition equal to the original construction and in accordance with the
best modern practice.
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C. Along the location of this work, all fences, walks, bushes, trees, shrubbery and other
physical features shall be protected and restored in a thoroughly workmanlike manner
unless otherwise shown on the drawings. Fences and other features removed by the
Contractor shall be replaced in the location indicated by the County as soon as conditions
permit. All grass areas beyond the limits of construction which have been damaged by the
Contractor shall be regraded and sodded to equal or exceed original conditions.

D. Trees close to the work which drawings do not specify to be removed, shall be boxed or
otherwise protected against injury. The Contractor shall trim all branches that are liable to
damage because of his operations, but in no case shall any tree be cut or removed without
prior notification to the County. All injuries to bark, trunk, limbs and roots of trees shall be
repaired by dressing, cutting and painting according to approved methods, using only
approved tools and materials.

E. The protection, removal and replacement of existing physical features along the line of
work shall be a part of the work under the Contract and all costs in connection therewith
shall be included in the unit and/or lump sum prices established under the items in the Bid.

1.09 MAINTENANCE OF TRAFFIC

A. Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that
will prevent the normal flow of traffic during an extended construction stoppage, for any
reason, shall be minimized. In the event an extended construction stoppage is found to be
necessary, Contractor shall, at his own expense, provide normal traffic flow during
extended construction stoppage. Extended stoppage will be defined by the County.

B. All excavated material shall be placed so that vehicular and pedestrian traffic may be
maintained at all times. If the Contractor's operations cause traffic hazards, he shall repair
the road surface, provide temporary roadways, erect wheel guards or fences, or take other
safety measures which are satisfactory to the County.

C. Any changes to the traffic pattern require a Traffic Control Plan as detailed in section
01570 of this specification..
1.10 WATER FOR CONSTRUCTION PURPOSES
A. In locations where public water supply is available, the Contractor may purchase water for

all construction purposes.

B. The Contractor shall be responsible for paying for all water tap fees incurred for the
purpose of obtaining a potable water service or temporary use meter.

1.1 MAINTENANCE OF FLOW
The Contractor shall at his own cost, provide for the flow of sewers, drains and water
courses interrupted during the progress of the work and shall immediately cart away and
remove all offensive matter. The entire procedure of maintaining existing flow shall be
fully discussed with the County well in advance of the interruption of any flow.

1.12 CLEANUP

During the course of the work, the Contractor shall keep the site of his operations in as
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1.13
A
B.
1.14
A
B.
C.
1.15
PART 2
PART 3

clean and neat a condition as is possible. He shall dispose of all residue resulting from
the construction work and at the conclusion of the work, he shall remove and haul away
any surplus excavation, broken pavement, lumber, equipment, temporary structures and
any other refuse remaining from the construction operations and shall leave the entire site
of the work in a neat and orderly condition.

COOPERATION WITHIN THIS CONTRACT

All firms or person authorized to perform any work under this Contract shall cooperate with
the General Contractor and his subcontractors or trades and shall assist in incorporating
the work of other trades where necessary or required.

Cutting and patching, drilling and fitting shall be carried out where required by the trade or
subcontractor having jurisdiction, unless otherwise indicated herein or directed by the
County.

PROTECTION OF CONSTRUCTION AND EQUIPMENT

All newly constructed work shall be carefully protected from injury in any way. No
wheeling or walking or placing of heavy loads on it shall be allowed and all portions injured
shall be reconstructed by the Contractor at his own expense.

All structures shall be protected in a manner approved by the County. Should any of the
floors or other parts of the structures become heaved, cracked, or otherwise damaged, all
such damaged portions of the work shall be completely repaired and made good by the
Contractor, at his own expense and to the satisfaction of the County. If, in the final
inspection of the work, any defects, faults, or omissions are found, the Contractor shall
cause the same to be repaired or removed and replaced by proper materials and
workmanship without extra compensation for the materials and labor required. Further,
the Contractor shall be fully responsible for the satisfactory maintenance and repair of the
construction and other work undertaken herein, for at least the warranty period described
in the Contract.

Further, the Contractor shall take all necessary precautions to prevent damage to any
structure due to water pressure during and after construction and until such structure is
accepted and taken over by the County.

CONSTRUCTION WITHIN RIGHT-OF-WAY

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous
thereto shall be in accordance with FDOT or Manatee County Standards and
Specifications, whichever is applicable. Contractor shall satisfy the authorized
representative of the FDOT with respect to proper safety procedures, construction
methods, required permitting, etc., within the FDOT right-of-way.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

SECTION 01030 SPECIAL PROJECT PROCEDURES
GENERAL
PERMITS

Upon notice of award, the Contractor shall immediately apply for all applicable permits not
previously obtained by the County to do the work from the appropriate governmental
agency or agencies. No work shall commence until all applicable permits have been
obtained and copies delivered to the County. The costs for obtaining all permits shall be
borne by the Contractor.

CONNECTIONS TO EXISTING SYSTEM

The Contractor shall perform all work necessary to locate, excavate and prepare for
connections to the existing systems all as shown on the Drawings or where directed by the
County. The cost for this work and for the actual connection shall be included in the price
bid for the project and shall not result in any additional cost to the County. The termination
point for each contract shall be as shown on the Contract Drawings.

RELOCATIONS

The Contractor shall be responsible for the coordination of the relocation of structures,
including but not limited to light poles, power poles, signs, sign poles, fences, piping,
conduits and drains that interfere with the positioning of the work as set out on the
Drawings. No relocation of the items under this Contract shall be done without approval
from the County.

EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES

The attention of the Contractor is drawn to the fact that during excavation, the possibility
exists of the Contractor encountering various utility lines not shown on the Drawings. The
Contractor shall exercise extreme care before and during excavation to locate and flag
these lines as to avoid damage to the existing lines.

It is the responsibility of the Contractor to ensure that all utility or other poles, the stability
of which may be endangered by the close proximity of excavation, are temporarily stayed
in position while work proceeds in the vicinity of the pole and that the utility or other
companies concerned be given reasonable advance notice.

The existing utility locations are shown without express or implied representation,
assurance, or guarantee that they are complete or correct or that they represent a true
picture of underground piping to be encountered. The Contractor shall be responsible for
notifying the various utility companies to locate their respective utilities in advance of
construction in conformance with all requirements provided for in the Florida Underground
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556).

The existing piping and utilities that interfere with new construction shall be rerouted as
shown, specified, or required. Before any piping and utilities not shown on the Drawings
are disturbed, the Contractor shall notify the County and shall provide suggestions on how
best to resolve the issue.
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E. The Contractor shall exercise care in any excavation to locate all existing piping and
utilities. All utilities which do not interfere with complete work shall be carefully protected
against damage. Any existing utilities damaged in any way by the Contractor shall be
restored or replaced by the Contractor at his expense as directed by the County.

F. It is intended that wherever existing utilities such as water, sewer, gas, telephone,
electrical, or other service lines must be crossed, deflection of the pipe within
recommended limits and cover shall be used to satisfactorily clear the obstruction unless
otherwise indicated in the Drawings. However, when in the opinion of the County this
procedure is not feasible, he may direct the use of fittings for a utilities crossing as detailed
on the Drawings. No deflections will be allowed in gravity sanitary sewer lines or in
existing storm sewer lines.

1.05 SUSPENSION OF WORK DUE TO WEATHER
Refer to FDOT Standards and Specifications Book, Section 8.
1.06 HURRICANE PREPAREDNESS PLAN

A. Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County
a Hurricane Preparedness Plan. The plan should outline the necessary measures which
the Contractor proposes to perform at no additional cost to the County in case of a
hurricane warning.

B. In the event of inclement weather, or whenever County shall direct, Contractor shall insure
that he and his Subcontractors shall carefully protect work and materials against damage
or injury from the weather. If, in the opinion of the County, any portion of work or materials
is damaged due to the failure on the part of the Contractor or Subcontractors to protect the
work, such work and materials shall be removed and replaced at the expense of the
Contractor.

1.07 POWER SUPPLY

Electricity as may be required for construction and permanent power supply shall be
secured and purchased by the Contractor.

1.08 SALVAGE

Any existing equipment or material, including, but not limited to, valves, pipes, fittings,
couplings, etc., which is removed or replaced as a result of construction under this
project may be designated as salvage by the County and if so shall be protected for a
reasonable time until picked up by the County. Any equipment or material not worthy of
salvaging, as directed by the County, shall be disposed of by the Contractor at no
additional cost.

1.09 DEWATERING

A. The Contractor shall do all groundwater pumping necessary to prevent flotation of any part
of the work during construction operations with his own equipment.

B. The Contractor shall pump out water and wastewater which may seep or leak into the
excavations for the duration of the Contract and with his own equipment. He shall dispose
of this water in an appropriate manner.
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1.10 ADDITIONAL PROVISIONS

A. Before commencing work on any of the existing pipelines, structures or equipment, the
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the
date he proposes to commence such work.

B. The Contractor shall provide, at his own expense, all necessary temporary facilities for
access to and for protection of, all existing facilities. The County's personnel must have
ready access at all times to the existing facilities. The Contractor is responsible for all
damage to existing structures, equipment and facilities caused by his construction
operations and must repair all such damage when and as ordered by the County.

1.1 CONSTRUCTION CONDITIONS

The Contractor shall strictly adhere to the specific requirements of the governmental
unit(s) and/or agency(ies) having jurisdiction over the work. Wherever there is a
difference in the requirements of a jurisdictional body and these Specifications, the more
stringent shall apply.

1.12 PUBLIC NUISANCE

A. The Contractor shall not create a public nuisance including but not limited to
encroachment on adjacent lands, flooding of adjacent lands, excessive noise or dust.

B. Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance
81-3, The Manatee County Noise Control Ordinance). Sound levels in excess of such
ordinance are sufficient cause to have the work halted until equipment can be quieted to
these levels. Work stoppage by the County for excessive noise shall not relieve the
Contractor of the other portions of this specification.

C. No extra charge may be made for time lost due to work stoppage resulting from the
creation of a public nuisance.

1.13 WARRANTIES

A. All material supplied under these Specifications shall be warranted by the Contractor and
the manufacturers for a period of three (3) years. Warranty period shall commence on the
date of County acceptance.

B. The material shall be warranted to be free from defects in workmanship, design and
materials. If any part of the system should fail during the warranty period, it shall be
replaced at no expense to the County.

C. The manufacturer's warranty period shall run concurrently with the Contractor's warranty
or guarantee period. No exception to this provision shall be allowed. The Contractor shall
be responsible for obtaining warranties from each of the respective suppliers or
manufacturers for all the material specified under these contract specifications,

D. In the event that the manufacturer is unwilling to provide a three-year warranty

commencing at the time of County acceptance, the Contractor shall obtain from the
manufacturer a four (4) year warranty starting at the time of equipment delivery to the job
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site. This four-year warranty shall not relieve the Contractor of the three-year warranty
starting at the time of County acceptance of the equipment.

1.14 FUEL STORAGE & FILLING
A. If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment
(other than hand-held equipment), he is responsible for any required response, clean-up

or reporting required, at no additional cost to the county.

B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start
of construction if required.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

A
PART 2
2.01
PART 3
3.01

A

B.

C.
3.02

A

B.

C.
3.03

A.

B.

SECTION 01045 CUTTING AND PATCHING
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall be responsible for all cutting, fitting and patching, including
excavation and backfill, required to complete the work or to:

Make its several parts fit together properly.

Uncover portions of the work to provide for installation of ill-timed work.

Remove and replace defective work.

Remove and replace work not conforming to requirements of Contract Documents.
Provide penetrations of non-structural surfaces for installation of piping and
electrical conduit.

arwbd=

PRODUCTS

MATERIALS

Comply with specifications and standards for each specific product involved.
EXECUTION

INSPECTION

Inspect existing conditions of project, including elements subject to damage or to
movement during cutting and patching.

After uncovering work, inspect conditions affecting installation of products, or performance
of work.

Report unsatisfactory or questionable conditions to County. Do not proceed with work
until County has provided further instructions.

PREPARATION

Provide adequate temporary support as necessary to assure structural value to integrity of
affected portion of work.

Provide devices and methods to protect other portions of project from damage.

Provide protection from elements for that portion of the project which may be exposed by
cutting and patching work and maintain excavations free from water.

PERFORMANCE

Execute cutting and demolition by methods which will prevent damage to other work and
will provide proper surfaces to receive installation of repairs.

Execute excavating and backfilling by methods which will prevent settlement or damage to
other work.
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C. Fit and adjust products to provide a finished installation to comply with specified products,
functions, tolerances and finishes.

D. Restore work which has been cut or removed; install new products to provide completed
work in accordance with the requirements of the Contract Documents.

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through
surfaces.
F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes.
END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

1.05

PART 2

PART 3

SECTION 01050 FIELD ENGINEERING AND SURVEYING
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall provide and pay for field surveying service required for the project.

The Contractor shall furnish and set all necessary stakes to establish the lines and grades
as shown on the Contract Drawings and layout each portion of the Work of the Contract.

QUALIFICATION OF SURVEYOR AND ENGINEER

All construction staking shall be conducted by or under the supervision of a Florida
Registered Professional Surveyor and Mapper. The Contractor shall be responsible for
the layout of all such lines and grades, which will be subject to verification by the County.

SURVEY REFERENCE POINTS

Existing basic horizontal and vertical control points for the Project are designated on the
Contract Drawings.

Locate and protect all survey monumentation, property corners and project control points
prior to starting work and preserve all permanent reference points during construction. All
costs associated with the replacement of all survey monumentation, property corners and
project control points shall be borne by the Contractor.

Make no changes or relocations without prior written notice to County.

Report to County when any reference point is lost or destroyed, or requires relocation
because of necessary changes in grades or locations.

Require surveyor to replace project control points which may be lost or destroyed.
Establish replacements based on original survey control.
PROJECT SURVEY REQUIREMENTS

The Contractor shall establish temporary bench marks as needed, referenced to data
established by survey control points.

RECORDS

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings per Section 01720.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01090 REFERENCE STANDARDS
PART 1 GENERAL
1.01 REQUIREMENTS
Abbreviations and acronyms used in Contract Documents to identify reference standards.

A. Application: When a standard is specified by reference, comply with requirements and
recommendations stated in that standard, except when requirements are modified by the
Contract Documents, or applicable codes established stricter standards.

B. Publication Date: The most recent publication in effect on the date of issue of Contract
Documents, except when a specific publication date is specified.

1.03 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS

Obtain copies of reference standards direct from publication source, when needed for
proper performance of work, or when required for submittal by Contract Documents.

AA Aluminum Association
818 Connecticut Avenue, N.W.
Washington, DC 20006

AASHTO American Association of State Highway and Transportation Officials
444 North Capital Street, N.W.
Washington, DC 20001

ACI American Concrete Institute
Box 19150
Reford Station
Detroit, Ml 48219

Al Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

AISC American Institute of Steel Construction
1221 Avenue of the Americas
New York, NY 10020

AIlSI American Iron and Steel Institute
1000 16th Street NW
Washington, DC 20036

ANSI American National Standards Institute
1430 Broadway
New York, NY 10018

ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers

179l Tullie Circle, N.E.
Atlanta, GA 30329
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ASME

ASTM

AWWA

AWS

CRSI

FDEP

FDOT

FS

American Society of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

American Welding Society
2501 N.W. 7th Street
Miami, FL 33125

Concrete Reinforcing Steel Institute
180 North LaSalle Street, Suite 2110
Chicago, IL 60601

Florida Department of Environmental Protection
3900 Commonwealth Blvd.
Tallahassee, Florida 32399

Florida Department of Transportation Standards Specifications for Road
and Bridge Construction

Maps & Publication Sales - Mail Station 12

605 Suwannee St.

Tallahassee, FL 32399-0450

Federal Specification

General Services Administration Specifications and Consumer Information
Distribution Section (WFSIS)

Washington Navy Yard, Bldg. 197

Washington, DC 20407

MCPW UTIL STD Manatee County Utility Engineering

MLSFA

MMA

NAAMM

NEMA

4410-B 66th St. W.
Bradenton, FL 34210

Metal Lath/Steel Framing Association
221 North LaSalle Street
Chicago, IL 60601

Monorail Manufacturer's Association
1326 Freeport Road
Pittsburgh, PA 15238

National Association of Architectural Metal Manufacturers
221 North LaSalle Street
Chicago, IL 60601

National Electrical Manufacturer's Assoc.
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2101 L Street N.W.
Washington, DC 20037

OHSA Occupational Safety and Health Assoc.
5807 Breckenridge Pkwy., Suite A
Tampa, FL 33610-4249

PCA Portland Cement Association
5420 Old Orchard Road
Skokie, IL 20076

PCI Prestressed Concrete Institute
20 North Wacker Drive
Chicago, IL 60606

SDI Steel Door Institute
712 Lakewood Center North
Cleveland, OH 44107

SMACNA Sheet Metal and Air Conditioning Contractor's National Association
8224 Old Court House Road
Vienna, VA 22180

SSPC Steel Structures Painting Council
402 24" Street, Suite 600
Pittsburgh, PA 15213

SWFWMD Southwest Florida Water Management District
2379 Broad Street
Brooksville, FL 34604-6899

UL Underwriter's Laboratories, Inc.
333 Pfingston Road
Northbrook, IL 60062

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

1.06

SECTION 01150 MEASUREMENT AND PAYMENT
GENERAL
SCOPE

The scope of this section of the Contract Documents is to further define the items included in
each Bid ltem in the Bid Form section of the Contract Documents. Payment will be made
based on the specified items included in the description in this section for each bid item.

All contract prices included in the Bid Form section will be full compensation for all shop
drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to
complete the construction as shown on the Drawings and/or as specified in the Contract
Documents to be performed under this Contract. Actual quantities of each item bid on a unit
price basis will be determined upon completion of the construction in the manner set up for
each item in this section of the Specifications. Payment for all items listed in the Bid Form
will constitute full compensation for all work shown and/or specified to be performed under
this Contract.

ESTIMATED QUANTITIES

The quantities shown are approximate and are given only as a basis of calculation upon
which the award of the Contract is to be made. The County does not assume any
responsibility for the final quantities, nor shall the Contractor claim misunderstanding
because of such estimate of quantities. Final payment will be made only for satisfactorily
completed quantity of each item.

WORK OUTSIDE AUTHORIZED LIMITS
No payment will be made for work constructed outside the authorized limits of work.
MEASUREMENT STANDARDS

Unless otherwise specified for the particular items involved, all measurements of distance
shall be taken horizontally or vertically.

AREA MEASUREMENTS

In the measurement of items to be paid for on the basis of area of finished work, the lengths
and/or widths to be used in the calculations shall be the final dimensions measured along the
surface of the completed work within the neat lines shown or designated.

LUMP SUM ITEMS

Where payment for items is shown to be paid for on a lump sum basis, no separate payment
will be made for any item of work required to complete the lump sum items. Lump sum
contracts shall be complete, tested and fully operable prior to request for final payment.
Contractor may be required to provide a break-down of the lump sum totals.

Anna Maria Island Sewer Lateral Rehab 30/100



1.07 UNIT PRICE ITEM

Separate payment will be made for the items of work described herein and listed on the Bid
Form. Any related work not specifically listed, but required for satisfactory completion of the
work shall be considered to be included in the scope of the appropriate listed work items.

No separate payment will be made for the following items and the cost of such work shall be
included in the applicable pay items of work. Final payments shall not be requested by the
Contractor or made by the County until as-built (record) drawings have been submitted and
approved by the County.

1. Shop Drawings, Working Drawings.

2. Clearing, grubbing and grading except as hereinafter specified.
Trench excavation, including necessary pavement removal and rock removal, except
as otherwise specified.

4. Dewatering and disposal of surplus water.

5. Structural fill, backfill, and grading.

6. Replacement of unpaved roadways, and shrubbery plots.

7. Cleanup and miscellaneous work.

8. Foundation and borrow materials, except as hereinafter specified.

9. Testing and placing system in operation.

10. Any material and equipment required to be installed and utilized for the tests.

11. Pipe, structures, pavement replacement, asphalt and shell driveways and/or
appurtenances included within the limits of lump sum work, unless otherwise shown.

12. Maintaining the existing quality of service during construction.

13. Maintaining or detouring of traffic.

14. Appurtenant work as required for a complete and operable system.

15. Seeding and hydromulching.

16. As-built Record Drawings.

BID ITEM #1 - SEWER LATERAL CLEANING AND TV INSPECTION FROM THE MAIN (UP TO 30
FEET)

Payment for all work included in this Bid Item shall be made at the applicable Contract unit price bid
for furnishing pre-installation cleaning and CCTV services of the lateral pipes from the mainline pipes
up 30 feet as listed in the Bid Form. Measurement and Payment shall be made for the actual number
of lateral pipes successfully cleaned and televised and will represent full compensation for all labor,
materials, equipment and all incidentals such as bypass pumping and/or diversion of sewage flows,
pipe pre-conditioning, testing, CCTV tapes, and maintenance of traffic (MOT) required to complete
this Bid Item.

BID ITEM #2 - MECHANICAL ROOT OR GREASE REMOVAL

Payment for all work included in this Bid Item shall be made at the applicable Contract unit price bid
for removing roots, grease balls, or any other obstruction from the lateral line to the mainline
connection by mechanical means as listed in the Bid Form. Measurement and Payment shall be
made for the actual lineal foot of lateral pipes successfully cleaned by mechanical methods for
removal of roots or grease balls and will represent full compensation for all labor, materials,
equipment and all incidentals such as bypass pumping and/or diversion of sewage flows, testing, and
maintenance of traffic (MOT) required to complete this Bid Item.
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BID ITEM #3 - INSTALLATION OF CIPP LATERAL LINER SYSTEM

Payment for all work included in this Bid Item shall be made at the applicable Contract unit price bid
for furnishing and installing CIPP lateral liner system from the connection between the mainline and
the lateral to the end of the lateral pipe (up to 25 feet) as listed in the Bid Form. Measurement and
Payment shall be made for the actual number of CIPP lateral liner systems successfully installed and
will represent full compensation for all labor, materials, equipment and all incidentals such as bypass
pumping and/or diversion of sewage flows, re-establishing connections to the existing sewer main,
product testing, final cleaning, post CCTV inspection, CCTV tapes, all testing of the CIPP system,
and maintenance of traffic (MOT) required to complete this Bid Item.

BID ITEM #4 - MOBILIZATION / DEMOBILIZATION

Measurement and payment for this Bid Item shall include full compensation for the required 100
percent (100%) Performance Bond, 100 Percent (100%) payment Bond, all required insurance and
permits for the project and the Contractor's mobilization and demobilization costs as shown in the Bid
Form.

Mobilization shall be the preparatory work and operations in mobilizing for beginning work on the
project; including, but not limited to, those operations necessary for the movement of personnel,
equipment, supplies and incidentals to the project site, and for the establishment of temporary offices,
storage buildings, safety equipment, first aid supplies, sanitary and other facilities, as required by the
Contract and all applicable laws and regulations.

Demobilization shall be the work for removing temporary facilities from the project site and the
approval of all as-built record drawings by the Project Manager.

Payment for the mobilization/demobilization Bid Item shall not exceed 10 percent (10%) of the total
Contract amount. Partial payments for this Bid Item will be made in accordance with the following
schedule:

Percent of Original Percent Allowable Payment of
Contract Amount: Mobilization/ Demobilization Bid Item Price:
5 25
10 35
25 45
50 50
75 75
100 100

These payments will be subject to the standard retainage provided in the Contract. Payment of the
retainage will be made after completion of the work and demobilization.

BID ITEM #5 - MISCELLANEOUS WORK AND CLEANUP

Payment for all work included under this Bid Item shall be made at the Contract lump sum price bid listed
in the Bid Form for any other miscellaneous work not specifically included for payment under other Bid
Items obviously necessary to complete the Contract. Partial payments will be based on the breakdown
of the Bid Item in accordance with the Schedule of Values submitted by the Contractor and approved by
the County. Payment shall also include full compensation for project photographs, as-builts record
drawings, project signs, traffic control, rubbish and spoil removal, repair, replacement or relocation of all
signs, walls, private irrigation systems and related items and any and all other items required to complete
the project in accordance with Contract Documents.
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

PART 2

PART 3

SECTION 01152 REQUESTS FOR PAYMENT
GENERAL
REQUIREMENTS INCLUDED
Submit Applications for Payment to the Project Manager or as directed at the
preconstruction meeting, in accordance with the schedule established by Conditions of the
Contract and Agreement between County and Contractor.

FORMAT AND DATA REQUIRED

Submit payment requests in the form provided by the County with itemized data typed in
accordance with the Bid Form.

Provide construction photographs in accordance with Contract Documents.
SUBSTANTIATING DATA FOR PROGRESS PAYMENTS

When the County requires substantiating data, Contractor shall submit suitable
information with a cover letter.

Submit one copy of data and cover letter for each copy of application.

PREPARATION OF APPLICATION FOR FINAL PAYMENT

Fill in application form as specified for progress payments.

SUBMITTAL PROCEDURE

Submit applications for payment at the times stipulated in the Agreement.

Number: Three (3) copies of each application; all signed and certified by the Contractor.
PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01153 CHANGE ORDER PROCEDURES

PART 1 GENERAL
1.01 DEFINITION
A. Change Order: Major change in contract scope or time that must be approved and

executed by the Board before it becomes effective.

B. Administrative Contract Adjustment:. Minor change order under 10% of project cost or
20% time, does not have to be Board approved.

C. Field Directive: Change to contract quantity that does not require a change of scope or
time extension.

1.02 REQUIREMENTS INCLUDED

A. The Contractor shall promptly implement change order procedures:
1. Provide full written data required to evaluate changes.
2. Maintain detailed records of work done on a time-and-material/force account basis.
3. Provide full documentation to County on request.

B. The Contractor shall designate a member of the Contractor's organization who:
1. Is authorized to accept changes to the Work.
2. Is responsible for informing others in the Contractor's employ of the authorized

changes into the Work.

1.03 PRELIMINARY PROCEDURES
A. Project Manager may initiate changes by submitting a Request to Contractor. Request will

include:

1. Detailed description of the change, products, costs and location of the change in
the Project.

2. Supplementary or revised Drawings and Specifications.

3. The projected time extension for making the change.

4. A specified period of time during which the requested price will be considered
valid.

5. Such request is for information only and is not an instruction to execute the

changes, nor to stop work in progress.

B. Contractor may initiate changes by submitting a written notice to the Project Manager,
containing:

Description of the proposed changes.

Statement of the reason for making the changes.

Statement of the effect on the Contract Sum and the Contract Time.

Statement of the effect on the work of separate contractors.

Documentation supporting any change in Contract Sum or Contract Time, as
appropriate.

g~
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1.04 FIELD DIRECTIVE

A. In lieu of a Change Order, the Project Manager may issue a Field Directive for the
Contractor to proceed with additional work within the original intent of the Project.

B. Field Directive will describe changes in the work, with attachments of backup information
to define details of the change.

C. Contractor must sign and date the Field Directive to indicate agreement with the terms
therein.
1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS
A. Support each quotation for a lump sum proposal and for each unit price which has not

previously been established, with sufficient substantiating data to allow the County to
evaluate the quotation.

B. On request, provide additional data to support time and cost computations:
1. Labor required.
2. Equipment required.
3. Products required.
a. Recommended source of purchase and unit cost.
b. Quantities required.
4. Taxes, insurance and bonds.
5. Credit for work deleted from Contract, similarly documented.
6. Overhead and profit.
7. Justification for any change in Contract Time.
C. Support each claim for additional costs and for work done on a time-and-material/force

account basis, with documentation as required for a lump-sum proposal.

1. Name of the County's authorized agent who ordered the work and date of the
order.
2. Date and time work was performed and by whom.
3. Time record, summary of hours work and hourly rates paid.
4. Receipts and invoices for:
a. Equipment used, listing dates and time of use.
b. Products used, listing of quantities.
C. Subcontracts.
1.06 PREPARATION OF CHANGE ORDERS
A. Project Manager will prepare each Change Order.
B. Change Order will describe changes in the Work, both additions and deletions, with

attachments as necessary to define details of the change.

C. Change Order will provide an accounting of the adjustment in the Contract Sum and in the
Contract Time.
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1.07 LUMP SUM/FIXED PRICE CHANGE ORDER

A. Project Manager initiates the form, including a description of the changes involved and
attachments based upon documents and proposals submitted by the Contractor, or
requests from the County, or both.

B. Once the form has been completed, all copies should be sent to Contractor for approval.
After approval by Contractor, all copies should be sent to County for approval. The
County will distribute executed copies after approval by the Board of County
Commissioners.

1.08 UNIT PRICE CHANGE ORDER
A. Contents of Change Orders will be based on, either:
1. County's definition of the scope of the required changes.
2. Contractor's Proposal for a change, as approved by the County.
3. Survey of completed work.
B. The amounts of the unit prices to be:
1. Those stated in the Agreement.
2. Those mutually agreed upon between County and Contractor.
1.09 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION
CHANGE AUTHORIZATION
A. At completion of the change, Contractor shall submit itemized accounting and supporting

data as provided in the Article "Documentation of Proposals and Claims" of this Section.

B. County will determine the allowable cost of such work, as provided in General Conditions
and Supplementary Conditions.

C. County will sign and date the Change Order to establish the change in Contract Sum and
in Contract Time.

D. County and Contractor will sign and date the Change Order to indicate their agreement
therewith.
1.10 CORRELATION WITH CONTRACTOR'S SUBMITTALS
A. Periodically revise Schedule of Values and Application for Payment forms to record each

change as a separate item of work, and to record the adjusted Contract Sum.

B. Periodically revise the Construction Schedule to reflect each change in Contract Time.
Revise sub schedules to show changes for other items of work affected by the changes.

C. Upon completion of work under a Change Order, enter pertinent changes in Record
Documents.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)
END OF SECTION
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SECTION 01200 PROJECT MEETINGS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The County shall schedule the pre-construction meeting, periodic progress meetings and

special meetings, if required, throughout progress of work.

B. Representatives of contractors, subcontractors and suppliers attending meetings shall be
qualified and authorized to act on behalf of the entity each represents.

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with
Contract Documents and construction schedules.

1.02 PRE-CONSTRUCTION MEETING
A. Attendance:

County's Engineer.

County's Project Manager

Contractor.

Resident Project Representative.

Related Labor Contractor's Superintendent.
Major Subcontractors.

Major Suppliers.

Others as appropriate.

Nk wN =

B. Suggested Agenda:

1. Distribution and discussion of:
a. List of major subcontractors.
b. Projected Construction Schedules.
C. Coordination of Utilities
2. Critical work sequencing.
3. Project Coordination.
a. Designation of responsible personnel.
b. Emergency contact persons with phone numbers.
4, Procedures and processing of:
a. Field decisions.
b. Submittals.
C. Change Orders.
d. Applications for Payment.
5. Procedures for maintaining Record Documents.
6. Use of premises:

a. Office, work and storage areas.
b. County's REQUIREMENTS.
7. Temporary utilities.
8. Housekeeping procedures.
9. Liquidated damages.
10. Equal Opportunity Requirements.
11. Laboratory testing.
12. Project / Job meetings: Progress meeting, other special topics as needed.
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
A.
1.02
A
B.
C.
D.
E.
PART 2
2.01
A
B.

SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS

GENERAL
GENERAL

Construction under this contract must be coordinated with the County and accomplished in
a logical order to maintain utilization and flow through existing facilities and public
properties and rights-of-way and to allow construction to be completed within the time
allowed by Contract Documents and in the manner set forth in the Contract.

CONSTRUCTION SCHEDULING GENERAL PROVISIONS

No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal
holidays without written permission of the County. However, emergency work may be
done without prior permission.

Night work may be established by the Contractor as regular procedure with the written
permission of the County. Such permission, however, may be revoked at any time by the
County if the Contractor fails to maintain adequate equipment and supervision for the
proper execution and control of the work at night.

Due to potential health hazards and requirements of the State of Florida and the U.S.
Environmental Protection Agency, existing facilities must be maintained in operation.

The Contractor shall be fully responsible for providing all temporary piping, plumbing,
electrical hook-ups, lighting, temporary structure, or other materials, equipment and
systems required to maintain the existing facility's operations. All details of temporary
piping and temporary construction are not necessarily shown on the Drawings or covered
in the Specifications. However, this does not relieve the Contractor of the responsibility to
insure that construction will not interrupt proper facility operations.

The Contractor shall designate an authorized representative of his firm who shall be
responsible for development and maintenance of the schedule and of progress and
payment reports. This representative of the Contractor shall have direct project control
and complete authority to act on behalf of the Contractor in fulfilling the commitments of
the Contractor's schedule.

PRODUCTS
GENERAL REQUIREMENTS
The Contractor shall submit a critical path schedule as described herein.

The planning, scheduling, management and execution of the work is the sole
responsibility of the Contractor. The progress schedule requirement is established to
allow County to review Contractor's planning, scheduling, management and execution of
the work; to assist County in evaluating work progress and make progress payments and
to allow other contractors to cooperate and coordinate their activities with those of the
Contractor.
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2.02

2.03

FORM OF SCHEDULES

Prepare schedules using the latest version of Microsoft Project, or other County approved
software, in the form of a horizontal bar chart diagram. The diagram shall be time-scaled
and sequenced by work areas. Horizontal time scale shall identify the first work day of
each week.

Activities shall be at least as detailed as the Schedule of Values. Activity durations shall
be in whole working days. In addition, man-days shall be shown for each activity or
tabulated in an accompanying report.

Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11
inches suitable for reproduction. Scale and spacing shall allow space for notations and
future revisions.

CONTENT OF SCHEDULES
Each monthly schedule shall be based on data as of the last day of the current pay period.

Description for each activity shall be brief, but convey the scope of work described.

Activities shall identify all items of work that must be accomplished to achieve substantial
completion, such as items pertaining to Contractor's installation and testing activities;
items pertaining to the approval of regulatory agencies; contractor's time required for
submittals, fabrication and deliveries; the time required by County to review all submittals
as set forth in the Contract Documents; items of work required of County to support pre-
operational, startup and final testing; time required for the relocation of utilities. Activities
shall also identify interface milestones with the work of other contractors performing work
under separate contracts with County.

Schedules shall show the complete sequence of construction by activities. Dates for
beginning and completion of each activity shall be indicated as well as projected
percentage of completion for each activity as of the first day of each month.

Submittal schedule for shop drawing review, product data, and samples shall show the
date of Contractor submittal and the date approved submittals will be required by the
County, consistent with the time frames established in the Specifications.

For Contract change orders granting time extensions, the impact on the Contract date(s)
shall equal the calendar-day total time extension specified for the applicable work in the
Contract change orders.

For actual delays, add activities prior to each delayed activity on the appropriate critical
path(s). Data on the added activities of this type shall portray all steps leading to the delay
and shall further include the following: separate activity identification, activity description
indicating cause of the delay, activity duration consistent with whichever set of dates
below applies, the actual start and finish dates of the delay or, if the delay is not finished,
the actual start date and estimated completion date.

For potential delays, add an activity prior to each potentially delayed activity on the
appropriate critical path(s). Data for added activities of this type shall include alternatives
available to mitigate the delay including acceleration alternatives and further show the
following: separate activity identification, activity description indicating cause of the
potential delay and activity duration equal to zero work days.
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2.04

2.05

D.

SUPPORTING NARRATIVE

Status and scheduling reports identified below shall contain a narrative to document the
project status, to explain the basis of Contractor's determination of durations, describe the
Contract conditions and restraints incorporated into the schedule and provide an analysis
pertaining to potential problems and practical steps to mitigate them.

The narrative shall specifically include:
1. Actual completion dates for activities completed during the monthly report period

and actual start
dates for activities commenced during the monthly report period.

2. Anticipated start dates for activities scheduled to commence during the following
monthly report period.

3. Changes in the duration of any activity and minor logic changes.

4. The progress along the critical path in terms of days ahead or behind the Contract
date.

5. If the Monthly Status Report indicates an avoidable delay to the Contract

completion date or interim completion dates as specified in the Agreement,
Contractor shall identify the problem, cause and the activities affected and provide
an explanation of the proposed corrective action to meet the milestone dates
involved or to mitigate further delays.

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem,
cause, duration, specific activities affected and restraints of each activity.
7. The narrative shall also discuss all change order activities whether included or not

in the revised/current schedule of legal status. Newly introduced change order
work activities and the CPM path(s) that they affect, must be specifically identified.
All change order work activities added to the schedule shall conform with the
sequencing and Contract Time requirements of the applicable Change Order.

8. Original Contract date(s) shall not be changed except by Contract change order. A
revision need not be submitted when the foregoing situations arise unless required
by County. Review of a report containing added activities will not be construed to
be concurrence with the duration or restraints for such added activities; instead the
corresponding data as ultimately incorporated into the applicable Contract change
order shall govern.

9. Should County require additional data, this information shall be supplied by
Contractor within 10 calendar days.

SUBMITTALS
Contractor shall submit estimated and preliminary progress schedules (as identified in the
Terms and Conditions of the Contract and the General Conditions), monthly status

reports, a start-up schedule and an as-built schedule report all as specified herein.

All schedules, including estimated and preliminary schedules, shall be in conformance
with the Contract Documents.

The finalized progress schedule discussed in the Contract Documents shall be the first
monthly status report and as such shall be in conformance with all applicable
specifications contained herein.

Monthly Status Report submittals shall include a time-scaled (days after notice to proceed)
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2.06

2.07

diagram showing all contract activities and supporting narrative. The initial detailed
schedule shall use the notice to proceed as the start date. The finalized schedule, if
concurred with by County, shall be the work plan to be used by the contractor for planning,
scheduling, managing and executing the work.

The schedule diagram shall be formatted as above. The diagram shall include (1) all
detailed activities included in the preliminary and estimated schedule submittals, (2)
calendar days prior to substantial completion, (3) summary activities for the remaining
days. The critical path activities shall be identified, including critical paths for interim
dates, if possible.

The Contractor shall submit progress schedules with each application for payment.
MONTHLY STATUS REPORTS

Contractor shall submit detailed schedule status reports on a monthly basis with the
Application for Payment. The first such status report shall be submitted with the first
Application for Payment and include data as of the last day of the pay period. The Monthly
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and
a supporting narrative including updated information as described above. The Monthly
Report will be reviewed by County and Contractor at a monthly schedule meeting and
Contractor will address County's comments on the subsequent monthly report. Monthly
status reports shall be the basis for evaluating Contractor's progress.

The "marked-up" diagram shall show, for the latest detailed schedule of legal status,
percentages of completion for all activities, actual start and finish dates and remaining
durations, as appropriate. Activities not previously included in the latest detailed schedule
of legal status shall be added, except that contractual dates will not be changed except by
change order. Review of a marked-up diagram by County will not be construed to
constitute concurrence with the time frames, duration, or sequencing for such added
activities; instead the corresponding data as ultimately incorporated into an appropriate
change order shall govern.

STARTUP SCHEDULE

At least 60 calendar days prior to the date of substantial completion, Contractor shall
submit a time-scaled (days after notice to proceed) diagram detailing the work to take
place in the period between 60 days prior to substantial completion, together with a
supporting narrative. County shall have 10 calendar days after receipt of the submittal to
respond. Upon receipt of County's comments, Contractor shall make the necessary
revisions and submit the revised schedule within 10 calendar days. The resubmittal, if
concurred with by County, shall be the Work Plan to be used by Contractor for planning,
managing, scheduling and executing the remaining work leading to substantial
completion.

The time-scaled diagram shall use the latest schedule of legal status for those activities
completed ahead of the last 60 calendar days prior to substantial completion and detailed
activities for the remaining 60-day period within the time frames outlined in the latest
schedule of legal status.

Contractor will be required to continue the requirement for monthly reports, as outlined
above. In preparing this report, Contractor must assure that the schedule is consistent
with the progress noted in the startup schedule.

Anna Maria Island Sewer Lateral Rehab 43/100



2.08 REVISIONS

A. All revised Schedule Submittals shall be made in the same form and detail as the initial
submittal and shall be accompanied by an explanation of the reasons for such revisions,
all of which shall be subject to review and concurrence by County. The revision shall
incorporate all previously made changes to reflect current as-built conditions. Minor
changes to the approved submittal may be approved at monthly meetings; a minor change
is not considered a revision in the context of this paragraph.

B. A revised schedule submittal shall be submitted for review when required by County.

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall submit to the County for review and approval: working drawings,

shop drawings, test reports and data on materials and equipment (hereinafter in this
section called data), and material samples (hereinafter in this section called samples) as
are required for the proper control of work, including, but not limited to those working
drawings, shop drawings, data and samples for materials and equipment specified
elsewhere in the Specifications and in the Contract Drawings.

B. The Contractor is to maintain an accurate updated submittal log and will bring this log to
each scheduled progress meeting with the County. This log should include the following
items:

1. Submittal description and number assigned.

2. Date to County.

3. Date returned to Contractor (from County).

4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal,

rejected).

Date of Resubmittal and Return (as applicable).

Date material released (for fabrication).

Projected date of fabrication.

Projected date of delivery to site.

Projected date and required lead time so that product installation does not delay
contact.

10. Status of O&M manuals submitted.

OO

1.03 CONTRACTOR'S RESPONSIBILITY

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for
him before submitting them to the County for review. Each and every copy of the
Drawings and data shall bear Contractor's stamp showing that they have been so
checked. Shop drawings submitted to the County without the Contractor's stamp will be
returned to the Contractor for conformance with this requirement. Shop drawings shall
indicate any deviations in the submittal from requirements of the contract Documents.

B. Determine and verify:
1. Field measurements.
2. Field construction criteria.
3. Catalog numbers and similar data.
4. Conformance with Specifications and indicate all variances from the Specifications.

C. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the
respective dates for the submission of shop and working drawings, the beginning of
manufacture, testing and installation of materials, supplies and equipment. This schedule
shall indicate those that are critical to the progress schedule.
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D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample
returned for correction until a revision or correction thereof has been reviewed and
returned to him, by the County, with No Exceptions Taken or Approved As Noted.

E. The Contractor shall submit to the County all drawings and schedules sufficiently in
advance of construction requirements to provide no less than twenty-one (21) calendar
days for checking and appropriate action from the time the County receives them.

F. All material & product submittals, other than samples, may be transmitted electronically as
a pdf file. All returns to the contractor will be as a pdf file only unless specifically
requested otherwise.

G. The Contractor shall be responsible for and bear all cost of damages which may result
from the ordering of any material or from proceeding with any part of work prior to the
completion of the review by County of the necessary Shop Drawings.

1.04 COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS
A. The County's review of drawings, data and samples submitted by the Contractor shall

cover only general conformity to the Specifications, external connections and dimensions
which affect the installation.

B. The review of drawings and schedules shall be general and shall not be construed:
1. As permitting any departure from the Contract requirements.
2. As relieving the Contractor of responsibility for any errors, including details,
dimensions and materials.
3. As approving departures from details furnished by the County, except as otherwise

provided herein.

C. If the drawings or schedules as submitted describe variations and show a departure from
the Contract requirements which the County finds to be in the interest of the County and to
be so minor as not to involve a change in Contract Price or time for performance, the
County may return the reviewed drawings without noting any exception.

D. When reviewed by the County, each of the Shop and Working Drawings shall be identified
as having received such review being so stamped and dated. Shop Drawings stamped
"REJECTED" and with required corrections shown shall be returned to the Contractor for
correction and resubmittal.

E. Resubmittals will be handled in the same manner as first submittals. On resubmittals, the
Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to
revisions other than the corrections requested by the County on previous submissions.
The Contractor shall make any corrections required by the County.

F. If the Contractor considers any correction indicated on the drawings to constitute a change
to the Contract Drawings or Specifications, the Contractor shall give written notice thereof
to the County.

G. The County shall review a submittal/resubmittal a maximum of three (3) times after which

cost of review shall be borne by the Contractor. The cost of engineering shall be equal to
the County's actual payroll cost.
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H. When the Shop and Working Drawings have been completed to the satisfaction of the
County, the Contractor shall carry out the construction in accordance therewith and shall
make no further changes therein except upon written instructions from the County.

l. No partial submittals shall be reviewed. Incomplete submittals shall be returned to the
Contractor and shall be considered not approved until resubmitted.

1.05 SHOP DRAWINGS

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to
mean Contractor's plans for material and equipment which become an integral part of the
Project. These drawings shall be complete and detailed. Shop Drawings shall consist of
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings
and wiring and control diagrams. Cuts, catalogs, pamphlets, descriptive literature and
performance and test data, shall be considered only as supportive to required Shop
Drawings as defined above.

B. Drawings and schedules shall be checked and coordinated with the work of all trades
involved, before they are submitted for review by the County and shall bear the
Contractor's stamp of approval and original signature as evidence of such checking and
coordination. Drawings or schedules submitted without this stamp of approval and original
signature shall be returned to the Contractor for resubmission.

C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent
to the title block. The title block shall display the following:

Number and title of the drawing.

Date of Drawing or revision.

Name of project building or facility.

Name of contractor and subcontractor submitting drawing.
Clear identification of contents and location of the work.
Specification title and number.

oukwh =

D. If drawings show variations from Contract requirements because of standard shop practice
or for other reasons, the Contractor shall describe such variations in his letter of
transmittal. If acceptable, proper adjustment in the contract shall be implemented where
appropriate. If the Contractor fails to describe such variations, he shall not be relieved of
the responsibility of executing the work in accordance with the Contract, even though such
drawings have been reviewed.

E. Data on materials and equipment shall include, without limitation, materials and equipment
lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and
similar descriptive material. Materials and equipment lists shall give, for each item
thereon, the name and location of the supplier or manufacturer, trade name, catalog
reference, size, finish and all other pertinent data.

F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list
including the equipment name and address and telephone number of the manufacturer's
representative and service company so that service and/or spare parts can be readily
obtained.

G. All manufacturers or equipment suppliers who proposed to furnish equipment or products
shall submit an installation list to the County along with the required shop drawings. The
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installation list shall include at least five installations where identical equipment has been
installed and have been in operation for a period of at least one (1) year.

H. Only the County will utilize the color "red" in marking shop drawing submittals.
1.06 WORKING DRAWINGS
A. When used in the Contract Documents, the term "working drawings" shall be considered

to mean the Contractor's fabrication and erection drawings for structures such as roof
trusses, steelwork, precast concrete elements, bulkheads, support of open cut excavation,
support of utilities, groundwater control systems, forming and false work; underpinning;
and for such other work as may be required for construction of the project.

B. Copies of working drawings as noted above, shall be submitted to the County where
required by the Contract Documents or requested by the County and shall be submitted at
least thirty (30) days (unless otherwise specified by the County) in advance of their being
required for work.

C. Working drawings shall be signed by a registered Professional Engineer, currently
licensed to practice in the State of Florida and shall convey, or be accompanied by,
calculation or other sufficient information to completely explain the structure, machine, or
system described and its intended manner of use. Prior to commencing such work,
working drawings must have been reviewed without specific exceptions by the County,
which review will be for general conformance and will not relieve the Contractor in any way
from his responsibility with regard to the fulfillment of the terms of the Contract. All risks of
error are assumed by the Contractor; the County and Engineer shall not have
responsibility therefor.

1.07 SAMPLES

A. The Contractor shall furnish, for the review of the County, samples required by the
Contract Documents or requested by the County. Samples shall be delivered to the
County as specified or directed. The Contractor shall prepay all shipping charges on
samples. Materials or equipment for which samples are required shall not be used in work
until reviewed by the County.

B. Samples shall be of sufficient size and quantity to clearly illustrate:

1. Functional characteristics of the product, with integrally related parts and
attachment devices.

2. Full range of color, texture and pattern.

3 A minimum of two samples of each item shall be submitted.

C. Each sample shall have a label indicating:

Name of product.

Name of Contractor and Subcontractor.

Material or equipment represented.

Place of origin.

Name of Producer and Brand (if any).

Location in project.

(Samples of finished materials shall have additional markings that will identify them
under the finished schedules.)

ok wn =
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7. Reference specification paragraph.

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples
containing the information required above. He shall enclose a copy of this letter with the
shipment and send a copy of this letter to the County. Review of a sample shall be only
for the characteristics or use named in such and shall not be construed to change or
modify any Contract requirements.

E. Reviewed samples not destroyed in testing shall be sent to the County or stored at the site
of the work. Reviewed samples of the hardware in good condition will be marked for
identification and may be used in the work. Materials and equipment incorporated in work
shall match the reviewed samples. If requested at the time of submission, samples which
failed testing or were rejected shall be returned to the Contractor at his expense.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

Anna Maria Island Sewer Lateral Rehab 49/100



SECTION 01370  SCHEDULE OF VALUES

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall submit to the County a Schedule of Values allocated to the various

portions of the work, within 10 days after date of Notice to Proceed.

B. Upon request of the County, the Contractor shall support the values with data which will
substantiate their correctness.

C. The Schedule of Values shall be used only as the basis for the Contractor's Applications
for Payment.

1.02 FORM AND CONTENT OF SCHEDULE OF VALUES

A. Schedule of Values will be considered for approval by County upon Contractor's request.
Identify schedule with:

1. Title of Project and location.

2. Project number.

3. Name and address of Contractor.
4. Contract designation.

5. Date of submission.

B. Schedule of Values shall list the installed value of the component parts of the work in
sufficient detail to serve as a basis for computing values for progress payments during
construction.

C. Follow the table of contents for the Contract Document as the format for listing component

items for structures:

1. Identify each line item with the number and title of the respective major section of
the specification.
2. For each line item, list sub values of major products or operations under item.
D. Follow the bid sheets included in this Contract Documents as the format for listing

component items for pipe lines.

E. The sum of all values listed in the schedule shall equal the total Contract sum.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)
END OF SECTION
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall employ a competent photographer to take construction record

photographs or perform video, recording including furnishing all labor, materials,
equipment and incidentals necessary to obtain photographs and/or video recordings of all
construction areas.

B. Preconstruction record information shall consist of video recordings on digital video disks
(DVD).
C. Construction progress information shall consist of photographs and digital photographs on

a recordable compact disc (CD-R).
1.02 QUALIFICATIONS

A. All photography shall be done by a competent camera operator who is fully experienced
and qualified with the specified equipment.

B. For the video recording, the audio portion should be done by a person qualified and
knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so
as to be easily understood.

1.03 PROJECT PHOTOGRAPHS
A. Provide one print of each photograph with each pay application.
B. Provide one recordable compact disc with digital photographs with each pay application.
C. Negatives:

1. All negatives shall remain the property of photographer.

2. The Contractor shall require that photographer maintain negatives or protected
digital files for a period of two years from date of substantial completion of the
project.

3. Photographer shall agree to furnish additional prints to County at commercial rates

applicable at time of purchase. Photographer shall also agree to participate as
required in any litigation requiring the photographer as an expert witness.

D. The Contractor shall pay all costs associated with the required photography and prints.
Any parties requiring additional photography or prints shall pay the photographer directly.

E. All project photographs shall be a single weight, color image. All finishes shall be smooth
surface and glossy and all prints shall be 8 inches x 10 inches.

F. Each print shall have clearly marked on the back, the name of the project, the orientation
of view, the date and time of exposure, name and address of the photographer and the
photographers numbered identification of exposure.

G. All project photographs shall be taken from locations to adequately illustrate conditions
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prior to construction, or conditions of construction and state of progress. The Contractor
shall consult with the County at each period of photography for instructions concerning
views required.

1.04 VIDEO RECORDINGS

A. Video, recording shall be done along all routes that are scheduled for construction. Video,
recording shall include full, recording of both sides of all streets and the entire width of
easements plus 10 feet on each side on which construction is to be performed. All video
recording shall be in full color.

B. A complete view, in sufficient detail with audio description of the exact location shall be
provided.
C. The engineering plans shall be used as a reference for stationing in the audio portion of

the recordings for easy location identification.

D. Two complete sets of video recordings shall be delivered to the County on digital video
disks (DVD) for the permanent and exclusive use of the County prior to the start of any
construction on the project.

E. All video recordings shall contain the name of the project, the date and time of the video,
recording, the name and address of the photographer and any other identifying
information required.

F. Construction shall not start until preconstruction video recordings are completed,
submitted and accepted by the County. In addition, no progress payments shall be made
until the preconstruction video recordings are accepted by the County.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01410 TESTING AND TESTING LABORATORY SERVICES

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall employ and pay for the services of an independent testing laboratory

to perform testing specifically indicated on the Contract Documents or called out in the
Specifications, including the cost of all re-testing due to defective materials or
construction. The County may elect to have materials and equipment tested for conformity
with the Contract Documents at any time.

1. The testing laboratory shall be approved by the County Representative.
2. Employment of the laboratory shall in no way relieve the Contractor's obligations to
perform the work of the Contract.

1.02 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY
A. Laboratory is not authorized to:

1. Release, revoke, alter or enlarge on requirements of Contract Documents.
2. Approve or accept any portion of the Work.
3. Perform any duties of the Contractor.

1.03 CONTRACTOR'S RESPONSIBILITIES

A. Cooperate with laboratory personnel; provide access to Work and/or to Manufacturer's
operations.

B. Secure and deliver to the laboratory adequate quantities of representational samples of
materials proposed to be used and which require testing.

C. Provide to the laboratory the preliminary design mix proposed to be used for concrete, and
other material mixes which require control by the testing laboratory.

D. Materials and equipment used in the performance of work under this Contract are subject
to inspection and testing at the point of manufacture or fabrication. Standard
specifications for quality and workmanship are indicated in the Contract Documents. The
County may require the Contractor to provide statements or certificates from the
manufacturers and fabricators that the materials and equipment provided by them are
manufactured or fabricated in full accordance with the standard specifications for quality
and workmanship indicated in the Contract Documents. All costs of this testing and
providing statements and certificates shall be a subsidiary obligation of the Contractor and
no extra charge to the County shall be allowed on account of such testing and certification.

E. Furnish incidental labor and facilities:
1. To provide access to work to be tested.
2. To obtain and handle samples at the project site or at the source of the product to
be tested.
3. To facilitate inspections and tests.
4. For storage and curing of test samples.
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F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of
personnel and scheduling of tests.

1. When tests or inspections cannot be performed due to insufficient notice,
Contractor shall reimburse County for laboratory personnel and travel expenses
incurred due to Contractor's negligence.

G. Employ and pay for the services of the same or a separate, equally qualified independent

testing laboratory to perform additional inspections, sampling and testing required for the
Contractor's convenience and as approved by the County.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
1.02
A
B.
C.
PART 2
2.01
2.02
2.03
A
B.
2.04
A
B.

SECTION 01510 TEMPORARY AND PERMANENT UTILITIES
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e.,
power, water, sanitation, etc. The Contractor shall obtain and pay for all permits required
as well as pay for all temporary usages. The Contractor shall remove all temporary
facilities upon completion of work.
REQUIREMENTS OF REGULATORY AGENCIES
Comply with National Electric Code.

Comply with Federal, State and Local codes and regulations and with utility company
requirements.

Comply with County Health Department regulations.

PRODUCTS

MATERIALS, GENERAL

Materials for temporary utilities may be "used". Materials for electrical utilities shall be
adequate in capacity for the required usage, shall not create unsafe conditions and shall
not violate requirements of applicable codes and standards.

TEMPORARY ELECTRICITY AND LIGHTING

Arrange with the applicable utility company for temporary power supply. Provide service
required for temporary power and lighting and pay all costs for permits, service and for
power used.

TEMPORARY WATER

The Contractor shall arrange with Manatee County Utilities Customer Service office to
provide water for construction purposes, i.e., meter, pay all costs for installation,
maintenance and removal, and service charges for water used.

The Contractor shall protect piping and fitting against freezing.

TEMPORARY SANITARY FACILITIES

The Contractor shall provide sanitary facilities in compliance with all laws and regulations.

The Contractor shall service, clean and maintain facilities and enclosures.
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PART 3 EXECUTION

3.01 GENERAL
A. The Contractor shall maintain and operate systems to assure continuous service.
B. The Contractor shall modify and extend systems as work progress requires.
3.02 REMOVAL
A. The Contractor shall completely remove temporary materials and equipment when their

use is no longer required.
B. The Contractor shall clean and repair damage caused by temporary installations or use of

temporary facilities.

END OF SECTION
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SECTION 01570 TRAFFIC REGULATION

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall be responsible for providing safe and expeditious movement of traffic

through construction zones. A construction zone is defined as the immediate areas of
actual construction and all abutting areas which are used by the Contractor and which
interfere with the driving or walking public.

B. The Contractor shall remove temporary equipment and facilities when no longer required,
restore grounds to original or to specified conditions.

1.02 TRAFFIC CONTROL

A. The necessary traffic control shall include, but not be limited to, such items as proper
construction warning signs, signals, lighting devices, markings, barricades, channelization
and hand signaling devices. The Contractor shall be responsible for installation and
maintenance of all devices and detour routes and signage for the duration of the
construction period. The Contractor shall utilize the appropriate traffic plan from the FDOT
Maintenance of Traffic Standards, Series 600 of the FDOT Roadway & Traffic Design
Standards, Latest Edition.

B. Should there be the necessity to close any portion of a roadway carrying vehicles or
pedestrians the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days
before a partial or full day closure, and at least 8 days before a multi-day closure. TCP
shall be submitted, along with a copy of their accreditation, by a certified IMSA or ATSA
Traffic Control Specialist.

1. At no time will more than one (1) lane of a roadway be closed to vehicles and
pedestrians without an approved road closure from the County Transportation
Department. With any such closings, adequate provision shall be made for the
safe expeditious movement of each.

2. All traffic control signs must be in place and inspected at least 1 day in advance of
the closure. Multi-day closures notification signs shall be in place al least 3 days in
advance of the closure. All signs must be covered when no in effect, and checked
twice a day by the Worksite Traffic Supervisor when they are in effect.

C. The Contractor shall be responsible for removal, relocation, or replacement of any traffic
control device in the construction area which exists as part of the normal preconstruction
traffic control scheme. Any such actions shall be performed by the Contractor under the
supervision and in accordance with the instructions of the applicable highway department
unless otherwise specified.

D. The Contractor will consult with the County immediately on any vehicular or pedestrian
safety or efficiency problem incurred as a result of construction of the project.

E. The Contractor shall provide ready access to businesses and homes in the project area
during construction. The Contractor shall be responsible for coordinating this work with
affected homeowners.

F. When conditions require the temporary installation of signs, pavement markings and traffic
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barriers for the protection or workers and traffic, the entire array of such devices shall be
depicted on working drawings for each separate stage of work. These drawings shall be
submitted to the County for review and approval prior to commencement of work on the
site.

G. Precast concrete traffic barriers shall be placed adjacent to trenches and other
excavations deeper than six inches below the adjacent pavement surface.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01580 PROJECT IDENTIFICATION AND SIGNS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Furnish, install and maintain County project identification signs.
B. Remove signs on completion of construction.
C. Allow no other signs to be displayed except for traffic control and safety.
1.02 PROJECT IDENTIFICATION SIGN (COUNTY)
A. One painted sign, of not less than 32 square feet (3 square meters) area, with painted

graphic content to include:

1. Title of Project.

2. Name of County.

3. Names and titles of authorities as directed by County.
4. Prime Contractor.

B. Graphic design, style of lettering and colors: As approved by the County.

C. Erect on the site at a lighted location of high public visibility, adjacent to main entrance to
site, as approved by the County

1.03 INFORMATIONAL SIGNS
A. Painted signs with painted lettering, or standard products.
1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to
2. %So?gres-: as required by regulatory agencies, otherwise of uniform colors throughout
project.
B. Erect at appropriate locations to provide required information.
1.04 QUALITY ASSURANCE
A. Sign Painter: Professional experience in type of work required.
B. Finishes, Painting: Adequate to resist weathering and fading for scheduled construction
period.
1.05 PUBLIC NOTIFICATION
A. Door Hangers: The Contractor shall generate and distribute door hangers to all residents

who will be impacted by project construction.

1. Residents impacted include anyone who resides inside, or within 500 feet of
project limits of construction.
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B. Door Hangers shall be distributed prior to start of construction of the project. Hangers
shall be affixed to doors of residents via elastic bands or tape.

EXAMPLE:

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING
RECONSTRUCTED IN YOUR NEIGHBORHOOD

This project consists of utility improvements and the reconstruction of ??? Boulevard
from U.S. 7?77 to 7?7 Street West. The project is expected to begin in August, 200X and
be completed in July 200X.

Location Map

WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM. HOWEVER, IF YOU
HAVE ANY PROBLEMS, PLEASE CONTACT THE FOLLOWING:

A. Contractor Project Manager
Contractor Address PM Address
Contractor Phone (Site Phone) PM Phone No. & Ext.

B. Project Inspector

Inspector Phone Number

AFTER HOURS EMERGENCY NUMBER - (941) 747-HELP
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE
MANATEE COUNTY GOVERNMENT - PROJECT MANAGEMENT DEPT.

PART 2 PRODUCTS
2.01 SIGN MATERIALS
A. Structure and Framing: May be new or used, wood or metal, in sound condition

structurally adequate to work and suitable for specified finish.

B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large
sizes to minimize joints.

1. Thickness: As required by standards to span framing members, to provide even,
smooth surface without waves or buckles.

C. Rough Hardware: Galvanized.
D. Paint: Exterior quality, as specified in the Contract Documents.
PART 3 EXECUTION
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3.01 PROJECT IDENTIFICATION SIGN

A. Paint exposed surface or supports, framing and surface material; one coat of primer and
one coat of exterior paint.

B. Paint graphics in styles, size and colors selected.
3.02 MAINTENANCE

The Contractor shall maintain signs and supports in a neat, clean condition; repair
damages to structures, framing or sign.

3.03 REMOVAL

The Contractor shall remove signs, framing, supports and foundations at completion of
project.

END OF SECTION
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SECTION 01600 MATERIAL AND EQUIPMENT

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Material and equipment incorporated into the work:
1. Conform to applicable specifications and standards.
2. Comply with size, make, type and quality specified, or as specifically approved in
writing by the County.
3. Manufactured and Fabricated Products:
a. Design, fabricate and assemble in accordance with the best engineering
and shop practices.
b. Manufacture like parts of duplicate units to standard sizes and gages, to be
interchangeable.
C. Two or more items of the same kind shall be identical and manufactured by
the same manufacturer.
d. Products shall be suitable for service conditions.
e. Equipment capacities, sizes and dimensions shown or specified shall be
adhered to unless variations are specifically approved in writing.
4. Do not use material or equipment for any purpose other than that for which it is
specified.
5. All material and equipment incorporated into the project shall be new.
1.02 MANUFACTURER'S INSTRUCTIONS
A. When Contract Documents require that installation of work shall comply with

manufacturer's printed instructions, obtain and distribute copies of such instructions to
parties involved in the installation, including two copies to County. Maintain one set of
complete instructions at the job site during installation and until completion.

B. Handle, install, connect, clean, condition and adjust products in strict accordance with
such instructions and in conformity with specified requirements. Should job conditions or
specified requirements conflict with manufacturer's instructions, consult with County prior
to proceeding. Do not proceed with work without clear instructions.

1.03 TRANSPORTATION AND HANDLING

A. Arrange deliveries of products in accordance with construction schedules, coordinate to
avoid conflict with work and conditions at the site.

1. Deliver products in undamaged condition, in manufacturer's original containers or
packaging, with identifying labels intact and legible.
2. Immediately on delivery, inspect shipments to assure compliance with

requirements of Contract Documents and approved submittals and that products
are properly protected and undamaged.

B. Provide equipment and personnel to handle products by methods to prevent soiling or
damage to products or packaging.
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1.04 SUBSTITUTIONS AND PRODUCT OPTIONS

Contractor's Options:

1. For products specified only by reference standard, select any product meeting that
standard.
2. For products specified by naming one or more products or manufacturers and "or

equal", Contractor must submit a request for substitutions of any product or
manufacturer not specifically hamed in a timely manner so as not to adversely
affect the construction schedule.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01620 STORAGE AND PROTECTION
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED

Provide secure storage and protection for products to be incorporated into the work and
maintenance and protection for products after installation and until completion of Work.

1.02 STORAGE

A. Store products immediately on delivery and protect until installed in the Work, in accord
with manufacturer's instructions, with seals and labels intact and legible.

B. Exterior Storage
1. Provide substantial platform, blocking or skids to support fabricated products
above ground to prevent soiling or staining.
a. Cover products, subject to discoloration or deterioration from exposure to

the elements, with impervious sheet coverings. Provide adequate
ventilation to avoid condensation.

b. Prevent mixing of refuse or chemically injurious materials or liquids.
A. Arrange storage in manner to provide easy access for inspection.
1.03 MAINTENANCE OF STORAGE
A. Maintain periodic system of inspection of stored products on scheduled basis to assure

that:

1. State of storage facilities is adequate to provide required conditions.

2. Required environmental conditions are maintained on continuing basis.

3 Surfaces of products exposed to elements are not adversely affected. Any
weathering of products, coatings and finishes is not acceptable under
requirements of these Contract Documents.

B. Mechanical and electrical equipment which requires servicing during long term storage
shall have complete manufacturer's instructions for servicing accompanying each item,
with notice of enclosed instructions shown on exterior of package.

1. Equipment shall not be shipped until approved by the County. The intent of this
requirement is to reduce on-site storage time prior to installation and/or operation.
Under no circumstances shall equipment be delivered to the site more than one
month prior to installation without written authorization from the County.

2. All equipment having moving parts such as gears, electric motors, etc. and/or
instruments shall be stored in a temperature and humidity controlled building
approved by the County until such time as the equipment is to be installed.

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise
instructed by the manufacturer.
4. Moving parts shall be rotated a minimum of once weekly to insure proper

lubrication and to avoid metal-to-metal "welding". Upon installation of the
equipment, the Contractor shall start the equipment, at least half load, once weekly
for an adequate period of time to insure that the equipment does not deteriorate
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1.04

PART 2
PART 3

from lack of use.

Lubricants shall be changed upon completion of installation and as frequently as
required, thereafter during the period between installation and acceptance.

Prior to acceptance of the equipment, the Contractor shall have the manufacturer
inspect the equipment and certify that its condition has not been detrimentally
affected by the long storage period. Such certifications by the manufacturer shall
be deemed to mean that the equipment is judged by the manufacturer to be in a
condition equal to that of equipment that has been shipped, installed, tested and
accepted in a minimum time period. As such, the manufacturer will guaranty the
equipment equally in both instances. If such a certification is not given, the
equipment shall be judged to be defective. It shall be removed and replaced at the
Contractor's expense.

PROTECTION AFTER INSTALLATION

Provide protection of installed products to prevent damage from subsequent operations.
Remove when no longer needed, prior to completion of work.

Control traffic to prevent damage to equipment and surfaces.
Provide coverings to protect finished surfaces from damage.
PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01700 CONTRACT CLOSEOUT
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED

Comply with requirements stated in Conditions of the Contract and in Specifications for
administrative procedures in closing out the work.

1.02 SUBSTANTIAL COMPLETION

A. The Contractor shall submit the following items when the Contractor considers the work to
be substantially complete:

1. A written notice that the work, or designated portion thereof, is substantially
complete.
2. A list of items to be completed or corrected.
B. Within a reasonable time after receipt of such notice, the County shall make an inspection

to determine the status of completion.

C. Project record documents and operations and maintenance manuals must be submitted
before the project shall be considered substantially complete.

D. If the County determines that the work is not substantially complete:
1. The County shall notify the Contractor in writing, stating the reasons.
2. The Contractor shall remedy the deficiencies in the work and send a second
written notice of substantial completion to the County.
3. The County shall reinspect the work.
E. When the County finds that the work is substantially complete:
1. The Engineer shall prepare and deliver to the County a tentative Certificate of

Substantial Completion (Manatee County Project Management Form PMD-8) with
a tentative list of the items to be completed or corrected before final payment.

2. The Engineer shall consider any objections made by the County as provided in
Conditions of the Contract. When the Engineer considers the work substantially
complete, he will execute and deliver to the County a definite Certificate of
Substantial Completion (Manatee County Project Management Form PMD-8) with
a revised tentative list of items to be completed or corrected.

1.03 FINAL INSPECTION

A. When the Contractor considered the work to be complete, he shall submit written
certification stating that:

The Contract Documents have been reviewed.

The work has been inspected for compliance with Contract Documents.

The work has been completed in accordance with Contract Documents.

The equipment and systems have been tested in the presence of the County’s
representative and are operational.

5. The work is completed and ready for final inspection.

b=
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B. The County shall make an inspection to verify the status of completion after receipt of
such certification.

C. If the County determines that the work is incomplete or defective:
1. The County shall promptly notify the Contractor in writing, listing the incomplete or
defective work.
2. The Contractor shall take immediate steps to remedy the stated deficiencies and
send a second written certification to County that the work is complete.
3. The County shall reinspect the work.
D. Upon finding the work to be acceptable under the Contract Documents, the County shall

request the Contractor to make closeout submittals.

E. For each additional inspection beyond a total of three (3) inspections for substantial and
final completion due to the incompleteness of the work, the Contractor shall reimburse the
County’s fees.

1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY
A. Project Record Documents (prior to substantial completion).
B. Operation and maintenance manuals (prior to substantial completion).
C. Warranties and Bonds.
D. Evidence of Payment and Release of Liens: In accordance with requirements of General

and Supplementary Conditions.

E. Certification letter from Florida Department of Transportation and Manatee County
Department of Transportation, as applicable.

F. Certificate of Insurance for Products and Completed Operations.

G. Final Reconciliation, Warranty Period Declaration, and Contractor’'s Affidavit (Manatee
County Project Management Form PMD-9).

1.05 FINAL ADJUSTMENT OF ACCOUNTS
A. Submit a final statement of accounting to the County.
B. Statement shall reflect all adjustments to the Contract Sum:
1. The original Contract Sum.
2. Additions and deductions resulting from:
a. Previous Change Orders
b. Unit Prices
C. Penalties and Bonuses
d. Deductions for Liquidated Damages
e. Other Adjustments
3. Total Contract Sum, as adjusted.
4. Previous payments.
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5. Sum remaining due.

C. Project Management shall prepare a final Change Order, reflecting approved adjustments
to the Contract Sum which were not previously made by Change Orders.

1.06 FINAL APPLICATION FOR PAYMENT

Contractor shall submit the final Application for Payment in accordance with procedures
and requirements stated in the Conditions of the Contract.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
1.02
PART 2
2.01
A
B.
C.
PART 3
3.01
A
B.
C.
3.02
A
B.
3.03
A
B.
C.

SECTION 01710 CLEANING
GENERAL
REQUIREMENTS INCLUDED

Execute cleaning during progress of the work and at completion of the work, as required
by the General Conditions.

DISPOSAL REQUIREMENTS

Conduct cleaning and disposal operations to comply with all Federal, State and Local
codes, ordinances, regulations and anti-pollution laws.

PRODUCTS
MATERIALS
Use only those cleaning materials which will not create hazards to health or property and

which will not damage surfaces.

Use only those cleaning materials and methods recommended by manufacturer of the
surface material to be cleaned.

Use cleaning materials only on surfaces recommended by cleaning material manufacturer.

EXECUTION
DURING CONSTRUCTION

Execute periodic cleaning to keep the work, the site and adjacent properties free from
accumulation of waste materials, rubbish and wind-blown debris, resulting from
construction operations.

Provide on-site containers for the collection of waste materials, debris and rubbish.
Remove waste materials, debris and rubbish from the site periodically and dispose of at
legal disposal areas away from the site.

DUST CONTROL

Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished.

Schedule operations so that dust and other contaminants resulting from cleaning process
will not fall on wet or newly-coated surfaces.

FINAL CLEANING

Employ skilled workmen for final cleaning.

Broom clean exterior paved surfaces; rake clean other surfaces of the grounds.

Prior to final completion or County occupancy, Contractor shall conduct an inspection of
sight-exposed interior and exterior surfaces and all work areas to verify that the entire
work is clean.

END OF SECTION
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SECTION 01720 PROJECT RECORD DOCUMENTS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Contractor shall maintain at the site for the County one record copy of:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. County's field orders or written instructions.
6. Approved shop drawings, working drawings and samples.
7. Field test records.
8. Construction photographs.
1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES
A Store documents and samples in Contractor's field office apart from documents used for
construction.
1. Provide files and racks for storage of documents.
2. Provide locked cabinet or secure storage space for storage of samples.
B. File documents and samples in accordance with CSI format.
C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use

record documents for construction purposes.

D. Make documents and samples available at all times for inspection by the County.
1.03 MARKING DEVICES
A. Provide felt tip marking pens for recording information in the color code designated by the
County.
1.04 RECORDING

A. Label each document "PROJECT RECORD" in neat large printed letters.

B. Record information concurrently with construction progress.
C. Do not conceal any work until required information is recorded.
D. Drawings; Legibly mark to record actual construction:
1. All underground piping with elevations and dimensions. Changes to piping
location. Horizontal and vertical locations of underground utilities and

appurtenances, referenced to permanent surface improvements. Actual installed
pipe material, class, etc. Locations of drainage ditches, swales, water lines and
force mains shall be shown every 200 feet (measured along the centerline) or
alternate lot lines, whichever is closer. Dimensions at these locations shall indicate
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distance from centerline of right-of-way to the facility.

2. Field changes of dimension and detail.

3. Changes made by Field Order or by Change Order.

4. Details not on original contract drawings.

5. Equipment and piping relocations.

6. Locations of all valves, fire hydrants, manholes, water and sewer services, water
and force main fittings, underdrain cleanouts, catch basins, junction boxes and any
other structures located in the right-of-way or easement, shall be located by
elevation and by station and offset based on intersection P.l.'s and centerline of
right-of-way. For facilities located on private roads, the dimensioning shall be from
centerline of paving or another readily visible baseline.

7. Elevations shall be provided for all manhole rim and inverts; junction box rim and
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control
structures. Elevations shall also be provided at the PVI's and at every other lot line
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and
elevation datum shall be indicated.

8. Slopes for pipes and ditches shall be recalculated, based on actual field measured
distances, elevations, pipe sizes, and type shown. Cross section of drainage
ditches and swales shall be verified.

9. Centerline of roads shall be tied to right-of-way lines. Elevation of roadway
centerline shall be given at PVI's and at all intersections.

10. Record drawings shall show bearings and distances for all right-of-way and
easement lines, and property corners.

11. Sidewalks, fences and walls, if installed at the time of initial record drawing
submittal, shall be located every 200 feet or alternate lot lines, whichever is closer.
Dimensions shall include distance from the right-of-way line and the back of curb
and lot line or easement line.

12. Sanitary sewer mainline wyes shall be located from the downstream manhole.
These dimensions shall be provided by on-site inspections or televiewing of the
sewer following installation.

13. Elevations shall be provided on the top of operating nuts for all water and force
main valves.

14. Allowable tolerance shall be + 6.0 inches for horizontal dimensions. Vertical
dimensions such as the difference in elevations between manhole inverts shall
have an allowable tolerance of + 1/8 inch per 50 feet (or part thereof) of horizontal
distance up to a maximum tolerance of + 2 inch.

15. Properly prepared record drawings on mylar, together with two copies, shall be
certified by a design professional (Engineer and/or Surveyor registered in the State
of Florida), employed by the Contractor, and submitted to the County.

E. Specifications and Addenda; Legibly mark each Section to record:

1. Manufacturer, trade name, catalog number and supplier of each product and item
of equipment actually installed.

2. Changes made by field order or by change order.

F. Shop Drawings (after final review and approval):

1.

Five sets of record drawings for each process equipment, piping, electrical system
and instrumentation system.
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1.05

PART 2

2.01

PART 3

SUBMITTAL

Prior to substantial completion and prior to starting the bacteria testing of water lines,
deliver signed and sealed Record Documents and Record Drawings to the County.
These will be reviewed and verified by the inspector. If there are any required changes or
additions, these shall be completed and the entire signed and sealed set resubmitted prior
to final pay application.

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings. Record drawings shall
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated
by the Land Development Ordinance and submitted on signed and sealed paper drawings,
signed and dated mylar drawings together with an AutoCAD version on a recordable
compact disk (CD).

The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD
program compatible with AutoCad in DWG or DXF form. All fonts, line types, shape files
or other pertinent information used in the drawing and not normally included in AutoCad
shall be included on the media with a text file or attached noted as to its relevance and
use.

Accompany submittal with transmittal letter, containing:

Date.

Project title and number.

Contractor's name and address.

Title and number of each Record Document.

Signature of Contractor or his authorized representative.

abrwh =

Note: The data required to properly prepare these record drawings shall be obtained at the
site, at no cost to the County by the responsible design professional or his/her duly
appointed representative. The appointed representative shall be a qualified employee of
the responsible design professional or a qualified inspector retained by the responsible
design professional on a project-by-project basis.

STANDARDS

MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS
SUBMITTED TO MANATEE COUNTY

Record drawings shall be submitted to at least the level of detail in the contract
documents. It is anticipated that the original contract documents shall serve as at least a
background for all record information. Original drawings in CAD format may be requested
of the County.

Drawings shall meet the criteria of paragraph 1.04 D above.

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01730 OPERATING AND MAINTENANCE DATA

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Compile product data and related information appropriate for County's maintenance and

operation of products furnished under Contract.

Prepare operating and maintenance data as specified in this and as referenced in other
pertinent sections of Specifications.

B. Instruct County's personnel in maintenance of products and equipment and systems.

C. Provide three (3) sets of operating and maintenance manuals for each piece of equipment
provided within this Contract.

1.02 FORM OF SUBMITTALS
A. Prepare data in form of an instructional manual for use by County's personnel.
B. Format:
1. Size: 8-1/2iinch x 11 inch
2. Paper: 20 pound minimum, white, for typed pages
3. Text: Manufacturer's printed data or neatly typewritten
4. Drawings:
a. Provide reinforced punched binder tab, bind in with text.
b. Fold larger drawings to size of text pages.
5. Provide fly-leaf for each separate product or each piece of operating equipment.
a. Provide typed description of product and major component parts of
equipment.
b. Provide indexed tabs.

6. Cover: Identify each volume with typed or printed title "OPERATING AND
MAINTENANCE INSTRUCTIONS". List:

a. Title of Project.
b. Identity of separate structures as applicable.
C. Identity of general subject matter covered in the manual.
C. Binders:
1. Commercial quality three-ring binders with durable and cleanable plastic covers.
2. Maximum ring size: 1 inch.
3 When multiple binders are used, correlate the data into related consistent
groupings.
1.03 MANUAL FOR EQUIPMENT AND SYSTEMS
A. Submit three copies of complete manual in final form.
B. Content for each unit of equipment and system, as appropriate:
1. Description of unit and component parts.

Anna Maria Island Sewer Lateral Rehab 73/100



a. Function, normal operating characteristics and limiting conditions.
b. Performance curves, engineering data and tests.
C. Complete nomenclature and commercial number of replaceable parts.
2. Operating Procedures:
a. Start-up, break-in, routine and normal operating instructions.
b. Regulation, control, stopping, shut-down and emergency instructions.
C. Summer and winter operating instructions.
d. Special operating instructions.
3. Maintenance Procedures:
a. Routine operations.
b. Guide to "trouble-shooting".
C. Disassembly, repair and reassembly.
d. Alignment, adjusting and checking.
4, Servicing and lubricating schedule.
a. List of lubricants required.
5. Manufacturer's printed operating and maintenance instructions.
6. Description of sequence of operation by control manufacturer.
7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams
required for maintenance.
a. List of predicted parts subject to wear.
b. Iltems recommended to be stocked as spare parts.
8. As installed control diagrams by controls manufacturer.
9. Each contractor's coordination drawings.
a. As installed color coded piping diagrams.
10. Charts of valve tag numbers, with location and function of each valve.
11. List of original manufacturer's spare parts, manufacturer's current prices and
recommended quantities to be maintained in storage.
12. Other data as required under pertinent sections of specifications.
C. Content, for each electric and electronic system, as appropriate:
1. Description of system and component parts.
a. Function, normal operating characteristics and limiting conditions.
b. Performance curves, engineering data and tests.
C. Complete nomenclature and commercial number of replaceable parts.
2. Circuit directories of panelboards.
a. Electrical service.
b. Controls.
C. Communications.
3. As-installed color coded wiring diagrams.
4. Operating procedures:
a. Routine and normal operating instructions.
b. Sequences required.
C. Special operating instructions.
5. Maintenance procedures:
a. Routine operations.
b. Guide to "trouble-shooting".
C. Disassembly, repair and reassembly.
d. Adjustment and checking.
6. Manufacturer's printed operating and maintenance instructions.
7. List of original manufacture's spare parts, manufacturer's current prices and
recommended quantities to be maintained in storage.
8. Prepare and include additional data when the need for such data becomes
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1.04

1.05

PART 2
PART 3

apparent during instruction of County's personnel.

Prepare and include additional data when the need for such data becomes apparent
during instruction on County's personnel.

Additional requirements for operating and maintenance data: Respective sections of
Specifications.

SUBMITTAL SCHEDULE

Submit one copy of completed data in final form fifteen days prior to substantial
completion.

1. Copy will be returned after substantial completion, with comments (if any).

Submit two copies of approved data in final form. Final acceptance will not be provided
until the completed manual is received and approved.

INSTRUCTION OF COUNTY'S PERSONNEL

Prior to final inspection or acceptance, fully instruct County's designated operating and

maintenance personnel in operation, adjustment and maintenance of products, equipment

and systems.

Operating and maintenance manual shall constitute the basis of instruction.

1. Review contents of manual with personnel in full detail to explain all aspects of
operations and maintenance.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01740 WARRANTIES AND BONDS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Compile specified warranties and bonds.
B. Compile specified service and maintenance contracts.
C. Co-execute submittals when so specified.
D. Review submittals to verify compliance with Contract Documents.
E. Submit to County for review and transmittal.
1.02 SUBMITTAL REQUIREMENTS
A. Assemble warranties, bonds and service and maintenance contracts, executed by each of
the respective manufacturers, suppliers and subcontractors.
B. Number of original signed copies required: Two each.
C. Table of Contents: Neatly typed, in orderly sequence. Provide complete information for
each item.
1. Product or work item.
2. Firm, with name of principal, address and telephone number.
3. Scope.
4. Date of beginning of warranty, bond or service and maintenance contract.
5. Duration of warranty, bond or service maintenance contract.
6. Provide information for County's personnel:
a. Proper procedure in case of failure.
b. Instances which might affect the validity of warranty or bond.
7. Contractor, name of responsible principal, address and telephone number.
1.03 FORM OF SUBMITTALS
A. Prepare in duplicate packets.
B. Format:
1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder. Fold larger
sheets to fit into binders.
2. Cover: Identify each packet with typed or printed title "WARRANTIES AND
BONDS". List:
a. Title of Project.
b. Name of Contractor.
C. Binders: Commercial quality, three-ring, with durable and cleanable plastic covers.
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1.04 TIME OF SUBMITTALS

A. Make submittals within ten days after date of substantial completion and prior to final
request for payment.

B. For items of work, where acceptance is delayed materially beyond date of substantial
completion, provide updated submittal within ten days after acceptance, listing date of
acceptance as start of warranty period.

1.05 SUBMITTALS REQUIRED

A. Submit warranties, bonds, service and maintenance contracts as specified in respective
sections of Specifications.

B. Approval by the County of all documents required under this section is a pre-requisite to
requesting a final inspection and final payment

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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DIVISION 2 SITE WORK

SECTION 02100 SITE PREPARATION

PART 1 GENERAL
1.01 SCOPE OF WORK
A. This Section covers clearing, grubbing and stripping of the project site and/or along the

pipeline route.

B. The Contractor shall clear and grub all of the area within the limits of construction or as
required, which includes, but is not limited to utility easements. The width of the area to
be cleared shall be reviewed by the County prior to the beginning of any clearing.

C. The Contractor's attention is directed to any Soil Erosion and Sediment Control
Ordinances in force in Manatee County. The Contractor shall comply with all applicable
sections of these ordinances.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION
3.01 CLEARING

The surface of the ground, for the area to be cleared and grubbed shall be completely
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish and all other
objectionable obstructions resting on or protruding through the surface of the ground.
However, trees shall be preserved as hereinafter specified unless otherwise designated
by the County. Clearing operations shall be conducted so as to prevent damage to
existing structures and installations and to those under construction, so as to provide for
the safety of employees and others. Soil erosion control devices such as hay bales and
silt fences shall be installed to satisfy all Federal, State and County requirements.

3.02 GRUBBING

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2
inches in diameter, matted roots, brush, timber, logs and any other organic or metallic
debris not suitable for foundation purposes, resting on, under or protruding through the
surface of the ground to a depth of 18 inches below the subgrade. All depressions
excavated below the original ground surface for or by the removal of such objects, shall be
refilled with suitable materials and compacted to a density conforming to the surrounding
ground surface.

3.03 STRIPPING

In areas so designated, topsoil shall be stockpiled. Topsoil so stockpiled shall be
protected until it is placed as specified. The County shall have the option to receive all
excess topsoil materials. The Contractor shall pay all equipment and labor cost to deliver
excess top soil material to a remote site chosen by the County within a five mile radius of
the construction site. Should County not choose to receive any or all excess topsoil
materials, the Contractor shall dispose of said material at no additional cost to County.
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3.04

3.05

3.06

3.07

DISPOSAL OF CLEARED AND GRUBBED MATERIAL

The Contractor shall dispose of all material and debris from the clearing and grubbing
operation by hauling such material and debris off site. The cost of disposal (including
hauling) of cleared and grubbed material and debris shall be considered a subsidiary
obligation of the Contractor; the cost of which shall be included in the prices bid for the
various classes of work.

PRESERVATION OF TREES

Those trees which are not designated for removal by the County shall be carefully
protected from damage. The Contractor shall erect such barricades, guards and
enclosures as may be considered necessary by him for the protection of the trees during
all construction operation.

PRESERVATION OF DEVELOPED PRIVATE PROPERTY

The Contractor shall exercise extreme care to avoid unnecessary disturbance of
developed private property adjacent to proposed project site. Trees, shrubbery, gardens,
lawns and other landscaping, which are not designated by the County to be removed,
shall be replaced and replanted to restore the construction easement to the condition
existing prior to construction.

All soil preservation procedures and replanting operations shall be under the supervision
of a nursery representative experienced in such operations.

Improvements to the land such as fences, walls, outbuildings and other structures which of
necessity must be removed, shall be replaced with equal quality materials and
workmanship.

The Contractor shall clean up the construction site across developed private property
directly after construction is completed upon approval of the County.

PRESERVATION OF PUBLIC PROPERTY
The appropriate paragraphs of these Specifications shall apply to the preservation and
restoration of public lands, parks, rights-of-way, easements and all other damaged areas.

This includes, but is not limited to the trimming of trees damaged by contractor's
equipment.

END OF SECTION
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL

PART 1 GENERAL
1.01 DESCRIPTION
A. The work specified in this Section consists of the design, provision, maintenance and

removal of temporary erosion and sedimentation controls as necessary.

B. Temporary erosion controls include, but are not limited to: grassing, mulching, netting,
watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces,
interceptor ditches at ends of berms and other such work at those locations which will
ensure that erosion during construction will be either eliminated or maintained within
acceptable limits as established by the County.

C. Temporary sedimentation controls include, but are not limited to: silt dams, traps, barriers,
and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation
pollution will be either eliminated or maintained within acceptable limits as established by
the County.

D. The Contractor is responsible for providing effective temporary erosion and sediment
control measures during construction or until final controls become effective.

1.02 REFERENCE DOCUMENTS

>

Florida Building Code.

B. FDEP/COE Dredge and Fill Regulations and/or Permit as applicable.

C. SWFWMD Permit Regulations and/or Permit as applicable.

D. Florida Stormwater, Erosion and Sedimentation Control Inspector's Manual.
PART 2 PRODUCTS
2.01 EROSION CONTROL

A. Netting - fabricated of material acceptable to the County.

B. Seed and sod.

2.02 SEDIMENTATION CONTROL

>

Bales - clean, seed free cereal hay type.
Netting - fabricated of material acceptable to the County.
Filter stone - crushed stone conforming to Florida Dept of Transportation specifications.

Concrete block - hollow, non-load-bearing type.

m O O @

Concrete - exterior grade not less than one inch thick.
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PART 3 EXECUTION

3.01 EROSION CONTROL

A. Minimum procedures for grassing shall be:

1.

Scarify slopes to a depth of not less than six inches and remove large clods, rock,
stumps, roots larger than 1/2 inch in diameter and debris.

2. Sow seed within twenty-four (24) hours after the ground is scarified with either
mechanical seed drills or rotary hand seeders.

3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches.

4, Apply netting over mulched areas on sloped surfaces.

5. Roll and water seeded areas in a manner which will encourage sprouting of seeds
and growing of grass. Reseed areas which exhibit unsatisfactory growth. Backfill
and seed eroded areas.

3.02 SEDIMENTATION CONTROL
A. The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as

shown on the approved descriptions and working drawings. Deteriorated hay bales and
dislodged filter stone shall be replaced by the Contractor at his expense.

3.03 PERFORMANCE

A. The Contractor, at his own expense, shall immediately take whatever steps are necessary
to correct any deficiencies of the temporary erosion and sediment control measures
employed if they fail to produce results or do not comply with the requirements of the State
of Florida or any other federal, governmental or regulatory agency.

END OF SECTION
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PART 1
1.01
A
B.
1.02
1.03
A
B.
PART 2
2.01
A.
B.
C.

SECTION 02485 SEEDING AND SODDING
GENERAL
SCOPE OF WORK

The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily
return all construction areas to their original conditions or better.

Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and
maintenance until acceptance by County.

RELATED WORK NOT INCLUDED

Excavation, filling and grading required to establish elevation shown on the Drawings are
included under other sections of these Specifications.

QUALITY ASSURANCE

It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory
stand of grass as specified. If necessary, the Contractor shall repeat any or all of the
work, including grading, fertilizing, watering and seeding or sodding at no additional cost
to the County until a satisfactory stand is obtained. For purposes of grassing, a
satisfactory stand of grass is herein defined as a full lawn cover over areas to be sodded
or seeded, with grass free of weeds, alive and growing, leaving no bare spots larger than
3/4 square yard within a radius of 8 feet.

All previously grassed areas where pipelines are laid shall be sodded. All sodding and
grassing shall be installed in accordance with these Specifications or as directed by the
County.

PRODUCTS
MATERIALS

Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum
requirements: 12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40
percent other available materials derived from organic sources. At least 50 percent of the
phosphoric acid shall be from normal super phosphate or an equivalent source which will
provide a minimum of two units of sulfur. The amount of sulfur shall be indicated on the
quantitive analysis card attached to each bag or other container. Fertilizer shall be uniform
in composition, dry and free flowing delivered to sites in original unopened containers
bearing manufacturer's statement or guarantee.

Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during
construction which do not require sod. All grassing shall be completed in conformance
with FDOT Specifications, Sections 570 and 981. The grassed areas shall be mulched
and fertilized in accordance with FDOT Specifications, except that no additional payment
will be made for mulching, fertilizing and/or watering.

Sodding: Sod shall be provided as required on the construction drawings or at locations as
directed by the County in accordance with Florida Department of Transportation,

Anna Maria Island Sewer Lateral Rehab 82 /100



Specifications Section 575 and 981. The Contractor shall furnish bahia grass sod or
match existing sod. Placement and watering requirements shall be in accordance with
FDOT Specifications Section 575, except that no additional payment will be made for
placement and/or watering. This cost shall be included in the Contract price bid for
sodding.

D. Topsoil: Topsoil stockpiled during excavation may be used as necessary. If additional
topsoil is required to replace topsoil removed during construction, it shall be obtained off
site at no additional cost to the County. Topsoil shall be fertile, natural surface sail,
capable of producing all trees, plants and grassing specified herein.

E. Water: It is the Contractor's responsibility to supply all water to the site, as required during
seeding and sodding operations and through the maintenance period and until the work is
accepted. The Contractor shall make whatever arrangements that may be necessary to
ensure an adequate supply of water to meet the needs for his work. He shall also furnish
all necessary hose, equipment, attachments and accessories for the adequate irrigation of
lawns and planted areas as may be required. Water shall be suitable for irrigation and
free from ingredients harmful to plant life.

PART 3 EXECUTION
3.01 INSTALLATION
A. When the trench backfill has stabilized sufficiently, the Contractor shall commence work
on lawns and grassed areas, including fine grading as necessary and as directed by the
County.

B. Finish Grading: Areas to be seeded or sodded shall be finish graded, raked, and debris
removed. Soft spots and uneven grades shall be eliminated. The County shall approve
the finish grade of all areas to be seeded or sodded prior to seed or sod application.

C. Protection: Seeded and sodded areas shall be protected against traffic or other use by
placing warning signs or erecting barricades as necessary. Any areas damaged prior to
acceptance by the County shall be repaired by the Contractor as directed by the County.

3.02 CLEANUP

Soil or similar materials spilled onto paved areas shall be removed promptly, keeping
those areas as clean as possible at all times. Upon completion of seeding and sodding
operations, all excess soil, stones and debris remaining shall be removed from the
construction areas.

3.03 LANDSCAPE MAINTENANCE

A. Any existing landscape items damaged or altered during construction by the Contractor
shall be restored or replaced as directed by the County.

B. Maintain landscape work for a period of 90 days immediately following complete
installation of work or until County accepts project. Watering, weeding, cultivating,
restoration of grade, mowing and trimming, protection from insects and diseases,
fertilizing and similar operations as needed to ensure normal growth and good health for
live plant material shall be included at no additional cost to the County.
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3.04 REPAIRS TO LAWN AREAS DISTURBED BY CONTRACTOR'S OPERATORS

Lawn areas planted under this Contract and all lawn areas damaged by the Contractor's
operation shall be repaired at once by proper soil preparation, fertilizing and sodding, in
accordance with these Specifications.

END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

PART 2
2.01

SECTION 02618 PIPELINE CLEANING

GENERAL

SCOPE OF WORK

The Contractor shall furnish all labor, materials, equipment and incidentals required to
clean all new lines 4” and larger, and existing pipelines as specified in this specification
and as indicated on the Drawings.

This work shall include the furnishing and installation of all pig launching and retrieval
devices and the appropriate pigs for the cleaning procedure, and all necessary
excavations, shutdowns, fittings and valves required.

RELATED WORK

The contractor is responsible for all necessary supply water.

The contractor is responsible for all necessary by-pass pumping.

The contractor is responsible for the proper disposal of any materials removed from the
pipe lines as a result of the cleaning procedure.

SUBMITTALS

The Contractor shall submit prior to construction, a cleaning plan, Shop Drawings, and
layout diagram for approval to the County.

The Contractor shall submit to the County a list of materials to be furnished, and the
names of suppliers.

QUALIFICATIONS

The Contractor performing this work shall be fully qualified, experienced and equipped to
complete this work expeditiously and in a satisfactory manner.

The Contractor shall also be capable of providing crews as needed to complete this work
without undue delay.

The County reserves the right to approve or disapprove the Contractor, based on the
submitted qualifications.

PRODUCTS
GENERAL

The contractor shall be responsible for furnishing pigs in sufficient numbers and sizes, of
appropriate densities, coatings and configurations to properly clean the piping systems.

All pigs used for the cleaning of sewer or reclaimed water lines shall not be used in the
cleaning of potable water lines.
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2.02

PART 3
3.01

MATERIALS

The pig launching and retrieval equipment shall be of the latest design and construction
and shall include the means to maintain constant monitoring of the in-line flows and
pressures of the system being cleaned and the constant location of the cleaning pigs in
the system. Launching and retrieval systems shall be fabricated, designed and
manufactured according to ANSI standards and capable of withstanding working
pressures of 150 psi. Launching and receiving devices shall be sized one diameter larger
than the system to which it will be attached with a minimum length of 2.5 times the
diameter.

The contractor shall have available for immediate use an electronic pig detector for use in
the system being cleaned to provide a means of tracking the passage of the pig in the
system to locate areas of potential or suspected blockage and other disparities in the
system.

The pig shall be constructed of elastomer polyurethane with an open cell construction and
a density equal to or suitable for use in the piping system being cleaned. Pig configuration
shall consist of a parabolic nose with a concave base and coated with a resilient surface
material that will maintain a peripheral seal and will effectively clean the piping system
without over abrading the interior pipe wall. Pig characteristics shall include the ability to
navigate through 90 degree bends, 180 degree turns, bi-directional fittings, full port valves,
reduce its cross sectional area and return to its original design configuration and be
propelled by hydraulic pressure.

EXECUTION
PIPELINE CLEANING

The cleaning of the pipe line shall be done by the controlled and pressurized passage of a
polyurethane pig of varying dimensions, coatings and densities as determined by the
County through the piping system.

A series of pigs shall be entered into the system at a point as near to the beginning as is
logistically and mechanically feasible.

A launching assembly shall be used as the entrance point for the pig. This assembly shall
allow for the following:

1. The entering of pigs into the system by providing the means to induce flow from an
external source, independent of the flows and pressures immediately available
from the system, on the back of the pig to develop sufficient pressure to force the
pig through the system.

2. A means to control and regulate the flow.
3. A means to monitor the flows and pressures.
4. A means to connect and disconnect from the system without any disruption to the

operation of the system.

The pig shall be removed or discharged from the system at a point as near to the end as is
logistically and mechanically feasible.
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E. The contractor shall be responsible for the retrieval of the pig at the discharge point. This
may include setting a trap that will not disrupt normal flow and operations but will capture
the pig and any debris. A retrieval assembly may also be used but said assembly shall be
able to connect and disconnect from the system without any disruption to the operation of
the system.

F. Alternative launching and retrieval methods shall be done with the prior approval of the
County.

G. Any pig that cannot progress through the piping system shall be located by the contractor
and removed by excavation of the pipe in order to remove the blockage. All pipe repairs
shall be the responsibility of the contractor and shall be performed with as little disruption
to the system as possible.

H. Any increase in pressure that cannot be accounted for, i.e. fittings or valves or additional
cleaning runs, shall be investigated, per the Engineers’ approval, by locating the pig at the
beginning of the increased pressure and excavating to determine the cause of the
pressure increase. All pipe repairs shall be the responsibility of the contractor and shall be
performed with as little disruption to the system as possible.

l. Final flushing of the cleansed lines shall be performed after the last successful run of the
pig as determined by the County. The contractor shall be responsible for all applicable
flushing and disinfection requirements for potable water lines.

3.02 ACCEPTANCE

A. The contractor shall maintain and provide a report at the end of the cleaning procedure
containing the following:

1. The pressures in the pipe during the pigging procedure.

2. Any inline problems encountered during the procedure including all excavations
with detailed locations, reason for the excavation and any corrective measures
taken to the pipeline.

3. A record of the pigs used, their sizes, styles and other pertinent information
regarding what materials were used during the cleaning.
4. An analysis of the condition of the pipeline before and after the cleaning procedure.
END OF SECTION
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SECTION 02626 SANITARY SEWER LATERAL REHABILITATION
1.01 GENERAL

A. This section describes the material requirements, installation practices, and test methods for the
rehabilitation of sanitary sewer service lateral lines and connection to the sanitary sewer main
line, without excavation. The pipe renovation shall be accomplished by providing and installing a
one piece resin impregnated lateral and main connection cured-in-place pipe (CIPP) liner
installed into the existing lateral connection by a pressure apparatus. When cured, the liner shall
have a watertight connection seal at the mainline and extend over the length of the service lateral
providing a continuous one piece structural pipe within a pipe.

B. All such work shall comply with these Specifications, the requirements of ASTM F1216 or ASTM
F2561-11, and the specific product manufacturer's recommendations. Any conflict between the
product manufacturer's recommendations and any portion of the Contract Documents shall be
resolved prior to beginning the work.

C. The Contractor shall utilize the products of one manufacturer which meet the requirements of
these Specifications when relining sections of existing sewer which are straight or have minor
offsets.

D. It shall be the Contractor's sole responsibility to insure that materials provided by the liner
manufacturer will function as intended when installed in curved or offset sections of existing pipe.

1.02 DESIGN CRITERIA

A. The fabrication and installation of the CIPP lateral liner system shall be done in accordance with
ASTM F1216 or ASTM F2561

B. The CIPP thickness shall be designed per ASTM F1216, Appendix X1.

C. The CIPP design for the lateral tube and mainline connection shall assume no bonding to the
original pipe.

D. The resin saturated lateral tube and the main sheet must place the resin in full contact with the
host pipe.

E. This specification references ASTM test methods which are made a part hereof by such
reference and shall be the latest edition and revision thereof:

1. ASTM F-1216 - Standard Practice for Rehabilitation of Existing Pipelines and Conduits by
the Inversion and Curing of a Resin-Impregnated Tube.

2. ASTM F-2561 - Standard Practice for Rehabilitation of a Sewer Service Lateral and Its
Connection to the Main Using a One-Piece Main and Lateral Cured-In-Place Liner.

3. ASTM D-790 - Standard Test Methods for Flexural Properties of Unreinforced and
Reinforced Plastics and Electrical Insulating Materials.

4. ASTM D-792 - Standard Test Methods for Density and Specific Gravity of Plastics by
displacement.

5. ASTM D-2990 - Standard Test Methods for Tensile, Compressive, and Flexural Creep and
Creep-Rupture of Plastics

6. ASTM D-5813 - Standard Specification for Cured-in Place Thermosetting Resin Sewer Pipe.
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1.03 QUALIFICATIONS

A. All sewer products are intended to have a minimum 50 year design life, in order to minimize the
owner’s long term risk of failure, only proven products and installers with substantial successful
long term track records will be considered.

B. The manufacturer of the CIPP lateral lining system shall have a minimum of five (5) year
documented history of satisfactory performance with a minimum of 10,000 CIPP lateral
installations for the product that is being supplied in this Invitation for Bids. Additionally, the
manufacturer's CIPP lateral lining product shall have a minimum of 2,500 CIPP lateral
installations that have been in service for a minimum of five (5) years.

C. The Contractor performing the work shall be employees of the company manufacturing the
CIPP lateral lining system, or shall be licensed as an authorized installer of the system by the
manufacturer.

D. The Contractor shall have a minimum of three (3) years of continuous service experience
installing CIPP lateral lining in pipe of similar size, length and configuration as proposed in this
project. Additionally, the Contractor shall have successfully installed a minimum of 5,000 CIPP
lateral liners in a wastewater collection system, of which a minimum of 2,500 were installed in
Florida.

1.04 SUBMITTALS

Submit submittals in accordance with Section 01340, Shop Drawings, Project Data, and Samples
and the following:

A. With the Bid, provide the following documentation to demonstrate that the proposed CIPP lateral
lining system meets the qualifications listed above in subsection 1.03.A:

1. Resin
i. Long term test creep data confirming the resin system’s 50 year design life in accordance
with ASTM D2990.
ii. Chemical Resistance per ASTM F 1216
iii. Certificate of Compliance with ASTM F 1216

2. Tube
i. Certificate of Compliance with ASTM F1216

ii. If glass fiber reinforcement is used, CIPP strain Corrosion testing data in accordance with
ASTM D3681

B. With the Bid, provide documentation that the manufacturer of the proposed CIPP lateral lining
system meets the qualifications listed above in subsection 1.03.B. Provide contact information for
at least three (3) similar projects referenced in subsection 1.03.B as part of the Bid Submittal.

C. With the Bid, provide documentation that the CIPP Contractor meets the qualifications listed
above in subsections 1.03.C and 1.03.D. Provide contact information for at least three (3) similar
projects referenced in subsection 1.03.D as part of the Bid Submittal.

D. Submit the following to the Project Manager prior to Mobilization:

1. Contractor shall provide to the Project Manager for review, complete design calculations for
the liner thickness per ASTM F1216. The design shall be signed and sealed by a
professional engineer in the State of Florida and certified by the manufacturer as to
compliance of his material to the values used in the calculation. Approval of the calculations
shall not relieve the Contractor of any contractual obligations.
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3.
4.
5.

The Contractor shall provide a typical schedule for “wet out” of the connection seal and
lateral liner in the method statement together with a typical insertion and curing
schedule/plan at the pre-construction meeting.

Certified copies of the test reports for the resin material used for this project.
Proposed testing laboratory with qualifications, experience history and references.
Installation Plan/Diversion Pumping Plan (including Emergency Plans) as required.

E. Submit the following to the Project Manager after completion of each service:

1.

PART 2

2.01

The Contractor shall submit the installation and curing process control sheets including
information as described under Section 3.E, GENERAL INSTALLATION PROCEDURES of
this specification.

Pre and Post CCTV inspection tapes.
Manufacturer's certification of proper installation.

Physical samples: for every ten laterals lined, two flat plate samples shall be processed and
tested. The flat plate sample preparations shall be as described under Section 3.7-A.1 of
this specification. Samples removed for testing shall be individually labeled and logged to
record the following:

i. County's project number and title.
ii. Sample number
iii. Segment number of line as noted on supplements.
iv. Date and time of sample
v. Name of Contractor Location and by whom tested
vi. Street name and address
vii. Results of test. Samples shall be nhumbered as follows:
a. Sample No.1: Flat plate sample.

PRODUCTS

MATERIALS

A. CIPP Sectional Liner and Lateral Lining Tube:

1.

3.

The liner assembly shall be continuous in length and consist of one or more layers of flexible
needled felt or an equivalent non-woven material that meet the requirements of ASTM F1216
and ASTM D5813.

The liner tube shall be fabricated to a size that when installed will neatly fit the circumference
of the lateral pipe, shall have uniform wall thickness, and shall create a watertight seal at the
mainline interface. No intermediate or encapsulated elastomeric layers shall be in the textile
that may cause de-lamination in the CIPP.

The textile tube and sheet shall be constructed to withstand installation pressures, have
sufficient strength to bridge missing pipe segments, and flexibility to fit irregular pipe
sections. The resin saturated textile tube and sheet shall meet ASTM F 1216, 7.2 as
applicable, and the tube shall have 5% to 10% excess resin distribution (full resin contact
with the host pipe) that when compressed and cured will meet or exceed the design
thickness.
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B. Resin System

2.02

1.

1. The resin/liner system shall conform to ASTM D5813 Section 8.2.2.

2. The resin shall be a corrosion resistant polyester, vinyl, epoxy or silicate resin and
catalyst system that when properly cured within the composite liner assembly, meets
the requirements of ASTM F1216, the physical properties herein, and those which
are to be utilized in the design of the CIPP, for this project.

3. The resin shall have proven resistance to ultraviolet light (sunlight) at any stage prior
to installation.

4. The resin system shall be manufactured by a company selected by the CIPP
supplier which shall produce a CIPP that will comply with the structural and chemical
resistance requirements of ASTM F1216:

Table 1 CIPP INITIAL STRUCTURAL PROPERTIES

Property ASTM Test Minimum Value

PSI (MPa)
Flexural Strength D 790 4,500 (31)
Flexural Modulus D 790 250,000 (1,724)

. Interface Seal

The interface seal shall have structural properties in accordance with ASTM F1216 and as
referenced in Table 1 - CIPP Initial Structural Properties. The interface seal shall meet the 50
year design life of the CIPP lateral liner. The interface seal shall meet the conditions above
and shall be a full-circle integrally manufactured to the lateral liner providing a seamless
connection between the mainline liner and the lateral liner. Fabrication of the interface seal
shall be in accordance with ASTM F1216 or ASTM F2561.

Interface seals shall be designed for either a "T" or "Y" fining and / or shall be able to
accommodate either condition without wrinkles or folds when installed.

The interface seal shall provide a watertight connection between the service connection and
the mainline.

The interface seal between the lateral liner and the mainline sewer pipe shall be compatible
with the mainline liner.

DELIVERY, STORAGE AND HANDLING

If the flexible tube is impregnated with resin at the factory, it shall be transported, installed, and
cured before expiration of the shelf life.

. Impregnated tube shall be stored and transported under refrigerated, ultraviolet light free

conditions.

Each liner shall be accompanied with the appropriate documentation indicating time and date of
liner manufacturing, felt thickness, number of layers, length of liner, resin type and name, hardener
type and name, batch humbers, mixing ratios, etc.

. No cuts, tears, or abrasions shall occur during handling. The Contractor shall not place the tube

into the host pipe before the Project Manager inspects the tube.
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PART 3
3.01

EXECUTION

CONSTRUCTION (ALL METHODS)

A. General:
Unless otherwise noted, the lateral lining methods listed below are acceptable to the County.
Should the Contractor desire to use different methods than described in these Specifications,
written permission must be obtained from the County. The finished product is to be of highest
quality and shall eliminate any infiltration or corrosion problems which may exist in the system.

B. Pre-Installation Procedures:

1.

The Contractor shall notify all the residents affected by this construction at least 24 hours prior
to any service disruption affecting their service connection. The mainline sewer shall be kept
in operation at all times during the rehabilitation of lateral lines. By-passing as outlined in the
following section is permitted. Alternate methods shall be submitted to the County for
approval.

By-Passing Existing Flows: The Contractor shall furnish equipment, materials, supplies, labor
and all incidentals required to by-pass the sanitary sewer flow such that the lateral lining
process may be completed. The Contractor shall plug the upstream line and pump the flow to
the nearest downstream manhole (or, when approved by the County, to another system all
together) per Section 02720. Dumping the existing flow onto private property or streets shall
not be allowed. At the end of each day, the Contractor shall make temporary tie-ins such that
no service is interrupted overnight. By-passing of existing flows shall be considered an
incidental part of this Contract and will not be paid for directly.

All requisite pre-installation submittals shall be approved, including traffic management
measures, safe pedestrian passage, and provision of vehicular access to property,
bypass/diversion pumping and emergency measures prior to the commencement of any work.

The Contractor shall use CCTV to inspect the lateral line immediately prior to reconstruction
and determine the overall structural condition of the lateral. Both the mainline in the vicinity of
the lateral and the lateral shall be surveyed.

The location of any conditions which may prevent proper installation of the connection seal or
lateral liner shall be noted and provided to the Project Manager so that these conditions can
be corrected.

The Contractor shall pre-condition the lateral line and the mainline in the vicinity of the lateral
for acceptance of the CIPP by thoroughly cleaning and removing any roots, grease build- up,
or any other obstruction that may interfere with lining operations by mechanical means or high
pressure flush and vacuum.

No interface seal shall be installed in the presence of active infiltration. Infiltration at the lateral
interface shall be controlled by chemical grout sealing per the lateral liner manufacturer’s
guidelines.

It is the responsibility of the Contractor to clear the main and the lateral of all obstructions in
the area to be lined. All debris removed from the sewer during cleaning shall be transported in
watertight containers and disposed of in accordance with all local, state and federal
regulations.
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C. General Installation Procedures

1.

The CIPP lateral liner system installation will be accomplished remotely using air or water for
inversion and curing. The cured-in-place pipe shall provide a smooth interior surface and
shall conform to the existing pipe and eliminate any groundwater infiltration or connection to
the outside of the host pipe/service.

The CIPP lateral liner system shall be installed from the mainline sewer and shall extend a
minimum of 3 feet and up to 25 feet to effectively span the distance from the lateral
connection at the main to the desired termination location in the service lateral pipe. For the
purpose of this specification, the termination point shall be a distance within 18 inches of the
intersection of a clean out or property line.

No cleanout is, or should be, required for the installation of the CIPP lateral liner system. If
necessary, the CIPP lateral liner system may be installed utilizing existing cleanouts installed
at the property line or launched from the sewer main.

It is the intent of these specifications that all lateral lining/ work be accomplished utilizing
existing cleanouts. In the event a lateral has been identified to be repaired by means of a
CIPP lateral liner installation, and no cleanout exists where a cleanout is required to complete
the lining of the lateral, the Contractor shall obtain authorization from the County’s Project
Manager to install a new clean out.

When required, an overlap method is performed with a pull-in-process installation from a
cleanout or access point back to the main. In either case, the lateral liner must provide a
watertight seal at the mainline and a structural repair of the lateral over the specified length.
The Installer shall verify the lengths in the field before impregnation of the resin.

Wet Out:

a. Thoroughly saturate lining system prior to installation. Catalyst system or additives
compatible with the resin and liner shall be as recommended by the manufacturer.

b. Handle the resin impregnated lining system to retard or prevent resin setting until it is
ready for insertion.

Insertion:

a. CIPP shall be installed in accordance with the manufacturer’s instructions and the
practices outlined in ASTM F1216 or ASTM F2561 for direct inversion installations.

b. The Contractor shall document the placement of the CIPP lateral liner by internal video
inspection. The installer shall be capable of viewing the lateral liner contacting the lateral
pipe from the beginning to the end of the repair. Video documentation of the lateral liner
contracting the lateral pipe, prior to curing shall be provided to the Project Manager.

c. Lubricant shall be used, as recommended by the manufacturer, to reduce friction between
the host pipe and the liner during the inversion or pull-in process. No resin shall be lost by
contact with the manhole walls or the pipe during the pull-in process. The lubricant used
shall be a non-toxic product with no detrimental effects on the liner and shall not be
detrimental to wastewater treatment plant operations.

d. Any cured liner/fresin composite pipe left protruding from the main line or service
connection shall be trimmed back using a hydraulic-powered robotic cutting device
specifically designed for cutting cured-in-place pipe. All materials shall be removed from
the sewer system and not allowed to float downstream. The Contractor will be held
responsible for the cost of all repairs or maintenance resulting from materials
accumulating in downstream pump stations.
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e. The addition of pressure shall be adjusted to cause the impregnated flexible tube to invert
from the mainline to lateral clean-out, holding the tube tight against the host sewer pipe.

f. If water is used to accomplish the inversion process, the Contractor shall complete an
installation process control sheet for every lining completed. The control sheets shall
provide the following information:

I.  Linerlength

II.  Hydrostatic head at the point of inversion
lll.  Hydrostatic head at the termination point
IV.  Time when inversion process starts

V.  Time start cutting ends.

g. If air or steam issued in the inversion process, the liner manufacturer shall provide the
minimum pressure required to hold the tube tight against the host pipe and maximum
pressure allowable to not damage the tube. Once the inversion has started, the pressure
shall be maintained within the recommended pressure range until the inversion has been
completed. Should the pressure deviate from within this range, the installed liner shall be
removed. The CONTRACTOR shall complete an installation process control sheet for
every lining completed. The control sheets shall provide the following information.

l. Liner length
. Minimum pressure
1. Maximum pressure

V. Time and pressure when inversion process starts and every ten minutes
until inversion process is completed.
V. Time start cutting ends.

h. Finish: The finished CIPP shall be continuous and free from visual defects such as foreign
inclusions dry spots, pinholes, de-lamination, and wrinkles greater in length than 1 % of
the pipe ID. Any section of lining with such defects shall be removed and replaced at no
additional cost to the County. If the defective liner cannot be repaired or removed, the
Contractor will be responsible for all costs associated with replacement of the service.

i. Clean Up: After liner installation has been completed and accepted, the Contractor shall
clean up the entire project area and restore the site to its original condition prior to the
commencement of work. All excess material and debris not incorporated into the
permanent installation shall be disposed of by the CONTRACTOR. Any materials used in
the installation other than the cured lube/resin composite are to be removed from the pipe.

D. Post Televising of Completed Work

1. Following completion of CIPP liner installation, a CCTV inspection shall be completed. Submit
to the County color DVD's or approved electronic files showing completed work.

2. Correction of failed CIPP or CIPP deemed defective from post-installation television
inspection or test reports for structural values, thickness, etc., shall be repaired as determined
by Project Manager at no extra cost to the County. Method of repair, which may require field
or workshop demonstration, shall be approved by Project Manager.

E. Testing

1. Laboratory Testing:
a. Flat plate samples shall be tested as requested by the Engineer. However, as a minimum
a frequency of two flat plate samples shall be processed and tested for every 10 laterals
lined. The time and location will be selected by the Project Manager. The Contractor shall
prepare the flat plate samples on site using the actual CIPP liner being installed. Once the
liner is applied to the clamped mold, the sample shall be placed in either the upstream or
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downstream manhole, to simulate the environmental conditions that the lateral liner being
installed will experience during the curing process. After the curing process has been
completed, the sample shall be removed, labeled and sent to the laboratory facility for
physical properties testing.

b. Samples shall be tested for modulus of elasticity and flexural strength in accordance with
ASTM 0790. Preparation and testing samples shall be performed in accordance with the
approved submittals. Failure of either the modulus or flexural strength tests on either
sample shall be grounds for the rejection of all CIPP liners installed since the last
successful test.

c. Testing shall be completed by accredited laboratory at the Contractor's expense. The
Contractor shall submit the chosen laboratory with appropriate accreditation
documentation for approval by the Project Manager prior to testing. Testing results shall
be provided to the Project Manager within seven days of receipt.

2. Hydrostatic Testing - Low Pressure Air Test
a. Random low pressure air tests shall be performed as directed by the Project Manager.

I. On ten percent (10%) of the laterals repaired under this contract.

II. If more than ten percent (10%) of the air tests fail, an additional 10% of the
laterals will be selected by the Project Manager to be tested at no additional
cost.

lll. If more than twenty-five percent (25%) of the air tests fail, the Project Manager
may direct the Contractor to test all of the repaired laterals at no additional
cost.

b. Low Pressure Air Test Procedure

I. Place test balls no more than 5 inches inside the CIPP lateral liner at the upper
point of the repair.

Il.  Place test balls in the mainline a minimum of 12 inches from and centered on
the lateral opening.

lll. Introduce air into the sealed line until an internal pressure of 4.0 psig is
achieved.

IV. Allow the pressure to stabilize for 2 minutes, but in no case let the pressure
drop to less than 3.5 psig.

V. If the pressure drops 1.0 psig in less than 4 minutes, the test will be considered
to have failed.

c. Ifthe lined lateral fails the air test, the Contractor shall locate the leak and perform
corrective measures including:
I.  Re-inspection of the lateral by CCTV
II.  Repair using materials and methods contained in this specification.
lll.  Repeat the air test

END OF SECTION
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PART 1
1.01

1.02

1.03

PART 2

2.01

SECTION 02720 SANITARY SEWER BYPASS PUMPING

GENERAL
SCOPE

The Contractor shall furnish all labor, materials, equipment and incidentals required to
maintain existing and anticipated flows within the affected portion of the collection system
throughout the construction period.

PUBLIC IMPACTS

The contractor shall not create a public nuisance due to excessive noise or dust, nor
impact the public with flooding of adjacent lands, discharge of raw sewage, or release of
other potential hazards, nor shall he encroach on or limit access to adjacent lands. No
extra charge may be made for increased costs to the contractor due to any of the above.

SUBMITTALS

The Contractor shall, within 30 days of the date of the Notice to Proceed, submit to the
Project Manager a detailed Pumping Plan for each site by-pass pumping will be needed.
The Pumping Plan shall address all measures and systems to prevent a sanitary sewer
overflow (SSO) as defined by the EPA. The Plan shall include as a minimum:

1. Working drawings and sketches showing work location, pump location, piping
layout & routing. Show all proposed encroachment and access impacts on
adjacent properties or facilities.

2. Pump, control, alarm and pipe specifications or catalog cuts. Detailed sketch of
controls and alarm system.

3. Power requirements and details on methods to provide by-pass power or fueling.

4. Calculation and determination of response times to prevent an SSO after a high

water alarm. If anticipated peak flows are 750 G.P.M. or greater, an operator is
required on site at all times pump is in service. If the anticipated peak flows are
less than 750 G.P.M. an operator may not be required to be on site at all times;
show operator on-site schedule.

5. Procedures to be taken in case of power, pump, or piping failures; including
contact names and numbers for emergency notifications.
6. Frequency and specific responsibility for monitoring pump operation, fuel levels,

pump maintenance and entire length of piping.
PRODUCTS
EQUIPMENT
Pumps:

1. By-pass pumping system shall consist of at least a primary pump and a backup
pump. Each pump shall have a minimum pumping capacity of 150% of the
anticipated peak flows. If a lift station by-pass, 150% of the lift station capacity
(G.P.M. & T.D.H) for the lift station being by-passed.

2. Pumps shall be low noise or sound attenuated. The noise level at any operating
condition, in any direction, shall not exceed 70dBA at a distance of twenty three
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(23) feet (7 meters) from the pump and/or power source.
B. Controls:

The by-pass pump system shall be equipped with automatic controls and an alarm
system. The automatic controls will automatically start the backup pump in the event of a
high water condition or failure of the primary pump. The alarm system will immediately
notify the Contractor of a pump failure or high water condition.

C. Pipe:

Pipe shall be of adequate size and capacity to match the pumps. Pipe type and materials
will depend on the particulars of the site conditions, and shall be detailed in the Pumping
Plan. Contractor will provide all connections.

PART 3 EXECUTION
3.01 SITE CONDITIONS

Site conditions will vary by site. Contractor is responsible to determine and address
requirements such as traffic control, excavation, connections & fittings, impacts on access
to adjacent properties, routing and support of by-pass piping, etc., in the Pumping Plan.

3.02 ON-SITE MONITORING

A. All by-pass operations where the anticipated flow rates are 750 G.P.M or greater shall
require an employee on-site at all times (full-time on-site monitoring attended by personnel
experienced with the pumps and controls, with demonstrated ability to monitor, turn on &
off, and switch between pumps while the by-pass pump system is in service.

B. By-pass operations where the anticipated flow rates are less than 750 G.P.M may not
require an employee on-site at all times while the by-pass pump system is in operation.
The Contractor shall have personnel experienced with the pumps and controls on site
within the calculated response time to prevent an SSO after a high water alarm.

C. During by-pass operations, the Contractor shall have posted on site with the permit, a
copy of the approved Plan and the name and 24 hour contact number of the primary
response person, the job site superintendent, and the construction company owner.

3.03 OPERATIONS

A. The Contractor is responsible for securing and providing power, fuel, site security, traffic
control and all other supplies, materials and permits required for the by-pass pumping.

B. Contractor shall demonstrate automatic pump switching and alarm system to the
satisfaction of: the County inspector, Project Manager, or Lift Stations Superintendent
prior to beginning by-pass pumping. Satisfactory demonstration shall be documented by
the inspector’s, PM’s or Lift Station Superintendent’s dated signature on the posted copy
of the approved Pumping Plan.
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3.04 DAMAGE RESTORATION & REMEDIATION

A. The Contractor shall be responsible for any pre-pump notifications, all restoration of
pre-pump conditions and any damage caused by by-pass operations.

B. Should there be an SSO caused by or as a direct result of the by-pass pumping, the
contractor is responsible for all immediate & long term response, notifications, clean up,

mitigation, etc. Copies of all written response plans, notifications, documentation,
mitigation plans, etc., shall be submitted to the County Project Manager.

END OF SECTION
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PART 1

1.01

1.02

1.03

PART 2
2.01

SECTION 02999 MISCELLANEOUS WORK AND CLEANUP
GENERAL
SCOPE OF WORK
This Section includes items and operations which are not specified in detail as separate
items, but may be sufficiently described as to the kind and extent of work involved. The
Contractor shall furnish all labor, materials, equipment and incidentals necessary to

complete all work under this Section.

The work of this Section may include, but is not limited to the following:

1. Restoration of roads, sidewalks, driveways, curbing and gutters, fences,
guardrails, lawns, shrubbery and any other existing items damaged or destroyed.

2. Crossing utilities.

3. Relocation of existing water, reclaim water, or sewer lines less than four inches

diameter, water and sanitary sewer services, low pressure gas lines, telephone
lines, electric lines, cable TV lines as shown on the Contract Drawings.

4, Restoring easements (servitudes) and rights-of-way.

5. Clean up.

6. Incidental work (project photographs, testing, shop drawings, traffic control, record
drawings, etc.).

7. Excavation and Embankment - As defined in the Florida Department of

Transportation Standard Specifications for Road and Bridge Construction (1991
Edition or latest revision).
8. Stormwater and erosion control devices.

SUBMITTAL OF LUMP SUM BREAKDOWN

Contractor shall submit to the County, a breakdown of the lump sum bid for Miscellaneous
Work and Cleanup Item in the Proposal within 10 days after date of Notice to Proceed.

WORK SPECIFIED UNDER OTHER SECTIONS

All work shall be completed in a workmanlike manner by competent workmen in full
compliance with all applicable sections of the Contract Documents.

PRODUCTS
MATERIALS
Materials required for this Section shall equal or exceed materials that are to be restored.

The Contractor may remove and replace or reuse existing materials with the exception of
paving.
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PART 3
3.01

3.02

3.03

3.04

3.05.1

EXECUTION
RESTORING OF SIDEWALKS, ROADS, CURBING, FENCES AND GUARDRAILS

The Contractor shall protect existing sidewalks & curbing. If necessary, sidewalks &
curbing shall be removed from joint to joint and replaced after backfilling. Curbing
damaged during construction because of the Contractor's negligence or convenience,
shall be replaced with sidewalks & curbing of equal quality and dimension at no cost to the
County.

At the locations necessary for the Contractor to remove, store and replace existing fences
and guardrails during construction, the sections removed shall be only at the direction of
the County. If any section of fence is damaged due to the Contractor's negligence, it shall
be replaced at no cost to the County with fencing equal to or better than that damaged and
the work shall be satisfactory to the County.

Guardrails in the vicinity of the work shall be protected from damage by the Contractor.
Damaged guardrails shall be replaced in a condition equal to those existing

Road crossings shall be restored in accordance with the Contract Documents and current
FDOT Standards. Compensation for road restoration shall be included under the Road
Restoration Bid ltem if specified or under Miscellaneous Cleanup if it is not specified.

CROSSING UTILITIES

This item shall include any extra work required in crossing culverts, water courses, drains,
water mains and other utilities, including all sheeting and bracing, extra excavation and
backfill, or any other work required or implied for the proposed crossing, whether or not
shown on the Drawings.

RELOCATIONS OF EXISTING GAS LINES, TELEPHONE LINES, ELECTRIC LINES
AND CABLE TV LINES

The Contractor shall notify the proper utility involved when relocation of these utility lines
is required. The Contractor shall coordinate all relocation work by the utility so that
construction shall not be hindered.

RESTORING THE EASEMENTS AND RIGHTS-OF-WAY

The Contractor shall be responsible for all damage to private property due to his
operations. He shall protect from injury all walls, fences, cultivated shrubbery, pavement,
underground facilities, including water, sewer and reclaimed water lines and services, or
other utilities which may be encountered along the easement. If removal and replacement
is required, it shall be done in a workmanlike manner, at his expense, so that the
replacements are equivalent to that which existed prior to construction.

STORMWATER AND EROSION CONTROL DEVICES

The Contractor shall be responsible for, provide, and install all stormwater and erosion
control devices necessary to insure satisfactory compliance with the Florida Department of
Environmental Protection Stormwater, Erosion, and Sedimentation Control Inspector’s
Manual.

END OF SECTION
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