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NOTICE TO BIDDERS 
ITQ NO. 19-R071381AEJ  

CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 

Manatee County, a political subdivision of the State of Florida (hereinafter referred to as County) will 
receive quotes from individuals, corporations, partnerships, and other legal entities authorized to do 
business in the State of Florida (Bidders), to provide replacement of the Cortez Road injection well flow 
meter, as specified in this Invitation to Quote. 

DATE, TIME AND PLACE DUE:  
The Due Date and Time for submission of Quotes in response to this ITQ is July 23, 2019 at 3:00 P.M. ET. 
Quotes must be delivered to the following location: Manatee County Administration Building, 1112 
Manatee Ave. W., Suite 803, Bradenton, FL  34205.  

SOLICITATION INFORMATION CONFERENCE: 
A non-mandatory Information Conference will be held on June 28, 2019 at 9:00AM at the Manatee 
County Administration Building, 1112 Manatee Ave. W., Suite 803, Bradenton, FL, 34205 in the 
Purchasing Conference Room. Attendance to the non-mandatory Information Conferences is not 
required, but strongly encouraged. A mandatory site visit will be held on June 28, 2019 at 10:30 AM, at 
the Cortez Road Injection Well, 11840 Cortez Road W, Bradenton, FL 34210. Attendance to the 
mandatory site visit is requred for this schedule solicitation. 

QUESTIONS AND CLARIFICATION REQUESTS:  
Submit all questions, inquiries, or requests concerning interpretation, clarification or additional 
information pertaining to this Invitation to Quote to the Manatee County Procurement Division by July 
8, 2019. Questions and inquiries should be submitted via email to purchasing@mymanatee.org or to the 
Designated Procurement Contact shown below. 

Important: A prohibition of lobbying is in place. Review Section 8.12 carefully to avoid violation and 
possible sanctions. 

DESIGNATED PROCUREMENT CONTACT: Ashley Jones, Senior Procurement Agent 
(941) 749-3023, Fax (941) 749-3034

Email: ashley.jones@mymanatee.org
Manatee County Financial Management Department 

Procurement Division 

AUTHORIZED FOR RELEASE: ____ 

mailto:purchasing@mymanatee.org
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INVITATION TO QUOTE 
FOR 

CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 
QUOTE NUMBER: 19-R071381AEJ 

ISSUE DATE: JUNE 21, 2019 

1.0 Background and Contact Information 
The Manatee County Government (County) issues this Invitation to Quote (ITQ) for replacement 
of the Cortez Road injection well flow meter. Companies and/or individuals that are qualified to 
provide the required goods/services (Bidders) are invited to submit a response (Quote) to this 
ITQ. 

1.01 Background 
Currently there is approximately 18 linear feet of new 24-inch flanged ductile iron pipe installed 
above ground for use with reclaimed water. The new pipe will replace the existing 24-inch ductile 
iron pipe which is to be removed and disposed of by the Contractor.  

1.02 Contact Information 
The County representative regarding this ITQ is: 

• Ashley Jones, Senior Procurement Agent
• ashley.jones@mymanatee.org
• 941-749-3023

2.0 Due Diligence and Scope of Work 
The County will conduct a due diligence review of all Quotes received to determine if the Bidder 
is responsible and responsive.  To be responsive a Bidder must submit a Quote that conforms in 
all material respects to the requirements of this ITQ and contains all the information, fully 
completed attachments and forms, and other documentation required. Quotes that are deemed 
non-responsive will not be considered or evaluated. 

To be responsible, a Bidder must meet the minimum qualification requirements as stated in 
Attachment B and have the capability to perform the Scope of Services contained in this ITQ. 
Quotes submitted by Bidders that are deemed non-responsible will not be considered or 
evaluated. Bidder must submit the information and documentation requested in Attachment A 
that confirms it meets the Minimum Qualification Requirements as stated in Attachment B.  

3.0 Scope 
The successful Bidder shall furnish all equipment, labor, materials, supplies, licensing, 
transportation, and other components necessary to provide replacement of the Cortez Road 
injection well flow meter and constructing approximately 18 linear feet of new 24-inch flanged 
ductile iron pipe. that meets the requirements of the County and as specified in Attachment A. 
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4.0  ITQ Schedule 

 
5.0  Quote and Submission Process 
 
5.01  Quote 

Complete the Quote form that details all costs associated with providing replacement of the 
Cortez Road injection well flow meter as specified herein. 
 

5.02 Submission Process 
Submit the Quote by the Quote Deadline stated above to the Procurement Division representative 
assigned to this solicitation via email at ashley.jones@mymanatee.org or deliver to 1112 Manatee 
Ave. West, Bradenton, FL  34205, Suite 803.  

 
6.0  Term 

 
6.01   Term  

The term of this Agreemenent will be upon completetion of the Scope of Work. Work shall be 
completed and ready for final inspection within 270 calendar days of the date of award of the 
Agreement. Only one schedule for completion will be considered.  
 

6.02 Terms and Conditions 
A Purchase Order will be issued to the Successful Bidder. The Purchase Order will incorporate the 
Terms and Conditions of this ITQ, Successful Bidder's Quote and any subsequent information 
requested from the Successful Bidder by the County.  Should a conflict exist between the terms 
and conditions of this ITQ and the Purchase Order terms and conditions, the terms and conditions 
in this ITQ shall prevail. 

 
6.03 Payment and Invoices 

Payment will be made in accordance with Florida State Statutes and with a payment schedule 
approved by the County and the Successful Bidder. Invoices required by this ITQ will be to the 
County in a manner accepted by the County and will include at a minimum the invoice date, 
invoice amount, date, goods provided/services performed, and purchase order number. 

 
6.04 Taxes 

All taxes of any kind and character payable for the work done and materials furnished under the 
Purchase Order will be paid by the Successful Bidder. The laws of the State of Florida provide that 
sales tax and use taxes are payable by the Successful Bidder upon the tangible personal property 

Scheduled Item Scheduled Date 
Non-Mandatory Info Conference 
Mandatory Site Visit 

June 28, 2019 at 9:00 AM 
June 28, 2019 at 10:30 AM 

Question deadline July 8, 2019 

Final Addendum issued July 16, 2019 

Quote Deadline 
 

July 23, 2019, by 3:00 p.m., ET 

Award recommendation August 2019  
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incorporated in the work and such taxes will be paid by the Successful Bidder. County is exempt 
from all State sales taxes. 
 
 
 

7.0  Quote Requirements 
 
7.01 ITQ Process   

This ITQ will in no manner be construed as a commitment on the part of the County to award a 
Purchase Order. The County reserves the right to postpone or cancel this ITQ process; to 
negotiate, select or procure parts of services; to change or modify the ITQ schedule at any time; 
to award a Purchase Order to another Bidder if the Successful Bidder does not agree to the terms 
and conditions of this Purchase Order or if the Successful Bidder’s performance does not meet 
the requirements in this ITQ; and to award a Purchase Order based to the lowest responsible, 
responsive Bidder. The County reserves the right to recover damages from any Successful Bidder 
that does not perform after the award of such Purchase Order. 
 

7.02 Rejection of Quotes 
Quotes containing any omission, alterations of form, additions or conditions not requested, 
conditional or alternate Quotes, incomplete Quotes, will be considered irregular and may be 
rejected. The County reserves the right to waive any technicalities and formalities in this ITQ 
process or in the Quotes thereto and make the award in the best interest of the County. The 
County may, at its discretion, reject any or all Quotes. 

 
7.03  Cost of Preparation 

All costs associated with preparing and delivering the Quote will be borne entirely by the Bidder. 
The County will not compensate the Bidder for any expenses incurred by the Bidder as a result of 
this ITQ process.  
 

7.04 Questions and Addenda 
All questions concerning this ITQ must be submitted in writing to the Procurement Division prior 
to the Question Deadline as stated in the ITQ Schedule. It is the responsibility of the Bidder to 
verify the County received its question or inquiry concerning this ITQ. All questions and answers 
will be provided to each potential Bidder in the form of an addendum posted on the Procurement 
webpage of the County website. 

 
7.05  Additional Information and Presentations 

The County reserves the right to request additional information, if applicable, from select Bidders 
based on the needs of the County.  

 
7.06  Government Entities 

The County reserves the right to utilize applicable State of Florida contracts or other approved 
cooperative contracts for any items or services covered by this ITQ when it is in the best interest 
of the County. 
 
Successful Bidder agrees to make available to all governmental agencies, authorities, 
departments, and municipalities the Quote prices submitted with the successful Quote should 
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any governmental agency, authority, department, and municipality (collectively referred to as 
Public Entities) desire to buy under the successful Quote. 

 
The County will not be responsible for any transactions between the successful Bidder and Public 
Entities that may elect to utilize the successful Quote. All terms, prices and conditions of the 
successful Quote will apply between the  Successful Bidder and Public Entities utilizing the 
successful Quote. As a condition of using the successful Quote, the Public Entity and Successful 
Bidder shall hold the County harmless from any claims or lawsuits that may arise. NOTE: Any 
quantities estimated in this ITQ are for the County requirements only. 

 
7.07 Basis of Award 

Award(s) will be made to the responsive, responsible Bidder having the lowest quote. The County, 
at its sole discretion, may make multiple awards based upon groups, price, or other such criteria. 
When there is a discrepancy between the unit prices and any extended prices submitted by 
Bidder, the unit prices will prevail. 
 

7.08 Tie Bids 
Whenever the lowest quote is submitted by two or more responsive, responsible Bidders and are 
equal with respect to price, quality, and/or service award of the Agreement shall be determined 
as follows: 
 
a. The quote received from a local business, as defined below, shall be awarded the Agreement.; 
b. If none or all of the equal Bidders are a local business, the award shall be determined in 

accordance with Florida Statute 287.07, Preference to businesses with drug-free workplace 
programs. 

c. If none or all of the equal Bidders have a drug-free workplace program, the award shall be 
determined by a chance drawing to be conducted by the Procurement Official in a publicly 
noticed meeting.  

 
Local business is defined as a business legally authorized to engage in the sale of goods and/or 
services which, for at least six months prior to the announcement of the solicitation for quotes, 
has maintained a physical place of business in Manatee, Desoto, Hardee, Hillsborough, Pinellas, 
or Sarasota County, and which has had at least one full-time employee at that location during the 
qualifying period. 

 
8.0  ITQ General Terms and Conditions 
 
8.01  Binding Offer 

A Bidder’s Quote will remain valid for a period of 60 days following the Quote Deadline and will 
be considered a binding offer to perform the required services and/or provide the required goods. 
The submission of a Quote will be taken as prima facie evidence that the Bidder has familiarized 
itself with the contents of this ITQ. 

 
8.02  Insurance Requirements  

Successful Bidder must maintain the insurance limits and coverages, as identified in Section 9.0, 
uninterrupted or amended through the term of the Agreement/Purchase Order.  In the event the 
Successful Bidder becomes in default of the insurance requirements the County reserves the right 
to take whatever actions deemed necessary to protect its interests.  Required liability policies 
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other than Workers’ Compensation/Employer’s Liability and Professional Liability, will provide 
that the County, members of the County’s governing body, and the County officers, volunteers 
and employees are included as additional insured. 

 
8.03 Public Entity Crimes 

A person or affiliate who has been placed on the convicted vendor list following a conviction for 
a public entity crime may not submit a Quote on a contract to provide any goods or services to a 
public entity; may not submit a Quote on a contract with a public entity for the construction or 
repair of a public building or public work; may not submit a Quote on leases of real property to a 
public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity; and may not transact business with any public 
entity in excess of the threshold amount provided in Florida Statute Section 287.017, for 
CATEGORY TWO for a period of 36 months from the date of being placed on the convicted vendor 
list.  

 
8.04 Drug-Free Workplace Program Certification 

In accordance with Section 287.087, Florida Statutes, whenever two or more Quotes are equal 
preference will be given to the Quote received from a business that certifies it has implemented 
a drug-free workplace program, as detailed in Section 7.08. Bidders must complete and return the 
Drug-Free Workplace form included with the Quote. 

 
8.05 Convicted Vendor List 

A Bidder cannot be listed on the Florida Department of Management Services, Convicted Vendor 
List, as defined in Section 287.133(3) (d), Florida Statutes. (www.dms.myflorida.com) 

 
8.06 Collusion  

More than one Quote from the same Bidder under the same or different names will not be 
considered. Joint Quotes will not be accepted. Reasonable grounds for believing that a Bidder is 
submitting more than one Quote will cause the rejection of all Quotes in which the Bidder is 
involved. Quotes will be rejected if there is reason for believing that collusion exists among 
Bidders and no participant in such collusion will be considered in any future solicitations for a 
period of six months following the Quote Deadline for this ITQ. 

 
8.07  Public Disclosure  

All documents and other materials or documents submitted by a Bidder in response to this ITQ 
will become the property of the County. The County is subject to the open records requirements 
of Florida State Statute Chapter 119, and as such, all materials submitted by the Bidder to the 
County are subject to public disclosure. The Bidder specifically waives any claims against the 
County related to the disclosure of any materials if made under a public records request. 

 
8.08 Procurement Protest Policy 

Failure to follow the procurement protest policy set out in the County policies constitutes a waiver 
of the Bidder’s protest and resulting claims. A copy of the procurement protest policy may be 
obtained by contacting the County via mail at purchasing@mymanatee.org. 

 
8.09 Disclosure 

http://www.dms.myflorida.com/
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Upon receipt, all inquiries and responses to inquiries related to this Invitation to Quote become 
“Public Records”, and shall be subject to public disclosure consistent with Florida Statute, 
Chapter 119. 
Quotes become subject to disclosure thirty (30) days after the opening or if a notice of intent to 
award decision is made earlier than this time as provided by Florida Statutes § 119.071(1)(b).  No 
announcement or review of the Quotes shall be conducted at the public opening.   
If County rejects all Quotes and concurrently notices its intent to reissue the solicitation, the 
rejected Quotes are exempt from public disclosure until such time the County provides notice of 
an intended decision concerning the reissued solicitation or until County withdraws the reissued 
solicitation.  A Quote is not exempt for longer than twelve (12) months after the initial notice of 
rejection of all Quotes.  
Pursuant to Florida Statute 119.0701, to the extent Successful Bidder is performing services on 
behalf of County, Successful Bidder must:  
a. Keep and maintain public records required by public agency to perform the service.  That 

information and data it manages as part of the services may be public record in accordance 
with Chapter 119, Florida Statutes and Manatee County public record policies.  Bidder 
agrees, prior to providing goods/services, it will implement policies and procedures, which 
are subject to approval by County, to maintain, produce, secure, and retain public records in 
accordance with applicable laws, regulations, and County policies including but not limited 
to Section 119.0701, Florida Statutes.  
   

b. Upon request from the public agency’s custodian of public records, provide the public agency 
with a copy of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided in Florida Statutes, Chapter 
119, or as otherwise provided by law.   
  

c. Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of 
the contract term and following completion of the contract if the Successful Bidder does not 
transfer the records to the public agency.   
 

d. Upon completion of the contract, transfer, at no cost, to the public agency all public records 
in possession of contractor or keep and maintain public records required by the public 
agency to perform the service.  If the Successful Bidder transfers all public records to County 
upon completion of the contract, the Successful Bidder shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure 
requirements.  If the Successful Bidder keeps and maintains public records upon completion 
of the contract, the Successful Bidder shall meet all applicable requirements for retaining 
public records.  All records stored electronically must be provided to County, upon request 
from County’s custodian of public records, in a format that is compatible with the 
information technology systems of County. 

 
IF THE SUCCESSFUL BIDDER HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO ITS DUTY TO 
PROVIDE PUBLIC RECORDS RELATING TO ANY RESULTING CONTRACT, 
CONTACT COUNTY’S CUSTODIAN OF PUBLIC RECORDS AT:  (941) 742-5845, 
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DEBBIE.SCACCIANOCE@MYMANATEE.ORG, ATTN:  RECORDS MANAGER, 
1112 MANATEE AVENUE WEST, BRADENTON, FL  34205. 
 

8.10 Trade Secrets 
Manatee County is subject to Chapter 119, Florida Statutes.  Therefore, all documents, materials, 
and data submitted as part of a Quote in response to a Invitation to Quote are governed by the 
disclosure, exemption and confidentiality provisions relating to public records in Florida Statutes.   
 
Except for materials that are ‘trade secrets’ as defined by Chapter 812, Florida Statutes, 
ownership of all documents, materials and data submitted as part of a Quote in response to the 
Invitation to Quote shall belong exclusively to County. 
 
To the extent that Bidder desires to maintain the confidentiality of materials that constitute 
trade secrets pursuant to Florida law, trade secret material submitted must be segregated from 
the portions of the Quote that are not declared as trade secret.  In addition, Bidder shall cite, for 
each trade secret claimed, the Florida Statute number which supports the designation. Further, 
Bidder shall offer a brief written explanation as to why the cited Statute is applicable to the 
information claimed as trade secret.   Additionally, Bidder shall provide a hard copy of its Quote 
that redacts all information designated as trade secret.   
 
In conjunction with trade secret designation, Bidder acknowledges and agrees that: 
 
1. Trade secret requests made after the opening will not be considered.  However, County 

reserves the right to clarify the Bidders request for trade secret at any time; and   
2. County and its officials, employees, agents, and representatives are hereby granted full rights 

to access, view, consider, and discuss the information designated as trade secret throughout 
the evaluation process and until final execution of any awarded purchase order or contract; 
and 

3. That after notice from County that a public records request has been made pursuant to 
Bidder’s Quote, the Bidder at its sole expense, shall be  responsible for defending its 
determination that submitted material is a trade secret and is not subject to disclosure. 
Action by Bidder in response to notice from the County shall be taken immediately, but no 
later than 10 calendar days from the date of notification or Bidder will be deemed to have 
waived the trade secret designation of the materials. 
 

Notwithstanding any other provision in this solicitation, designation of the entire Quote as ‘trade 
secret’, ‘proprietary’, or ‘confidential’ is not permitted and may result in a determination that 
the Quote is non-responsive.  
 

8.11 Confidentiality of Security Related Records 
a. Pursuant to Florida Statutes § 119.071(3), the following records (hereinafter referred to 

collectively as “the Confidential Security Records”) are confidential and exempt from the 
disclosure requirements of Florida Statutes § 119.07(1): 
i. A Security System Plan or portion thereof for any property owned by or leased to County 

or any privately owned or leased property held by County. 
ii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout and structural elements 
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of a building, arena, stadium, water treatment facility, or other structure owned or 
operated by County. 

iii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and final formats, which depict the internal layout or structural elements of 
an attractions and recreation facility, entertainment or resort complex, industrial 
complex, retail and service development, office development, or hotel or motel 
development in the possession of, submitted to County. 

 
b. Successful Bidder agrees that, as provided by Florida Statute, it shall not, as a result of a 

public records request, or for other reason disclose the contents of, or release or provide 
copies of the Confidential Security Records to any other party absent the express written 
authorization of County’s Property Management Director or to comply with a court order 
requiring such release or disclosure.  To the extent Successful Bidder receives a request for 
such records, it shall immediately contact the County’s designated Contract administrator 
who shall coordinate County’s response to the request.   

 
Prior to the employment of any person under this contract, the Successful Bidder shall utilize the 
U.S. Department of Homeland Security’s E-Verify system to verify the employment eligibility of 
(a) all persons employed during the contract term by the Successful Bidder to perform 
employment duties within Florida and (b) all persons, including subcontractors, assigned by the 
Successful Bidder to perform work pursuant to the contract with Manatee County.  For more 
information on this process, please refer to United States Citizenship and Immigration Service 
site at: http://www.uscis.gov/. 
 
Only those individuals determined eligible to work in the United States shall be employed under 
this contract. 
 
By submission of a Quote in response to this ITQ, the successful Bidder commits that all 
employees and subcontractors will undergo e-verification before placement on this contract. 
 
The successful Bidder shall maintain sole responsibility for the actions of its employees and 
subcontractors.  For the life of the contract, all employees and new employees brought in after 
contract award shall be verified under the same requirement stated above. 
 

8.12 Lobbying 
After the issuance of any solicitation, no prospective Bidders, or their agents, representatives or 
persons acting at the request of such Bidders, shall contact, communicate with or discuss any 
matter relating in any way to the solicitation with any County officers, agents or employees, 
other than the Procurement Official or designee, unless otherwise directed by the Procurement 
Official or designee.  This prohibition includes copying such persons on written communications 
(including email correspondence) but does not apply to presentations made to evaluation 
committees or at a County Commission meeting where the Commission is considering approval 
of a proposed contract/purchase order.  This requirement ends upon final execution of the 
contract/purchase order or at the time the solicitation is cancelled. Violators of this prohibition 
will be subject to sanctions as provided in the Manatee County Code of Ordinances Section 2-26-
31 and 2-26-32. Sanctions may include (a) written warning; (b) termination of contracts; and (c) 
debarment or suspension. 

http://www.uscis.gov/
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8.13 License and Permits 
The successful Bidder shall be solely responsible for obtaining all necessary license and permit 
fees, including, but not limited to, all license fees, permit fees, impact fees, or inspection fees, and 
responsible for the costs of such fees. Successful Bidder is solely responsible for ensuring all work 
complies with all Federal, State, local, and Manatee County ordinances, orders, codes, laws, rules, 
regulations, directives, and guidelines. 

8.14 Health Insurance Portability and Accountability Act (HIPPA) 
Any person or entity that performs or assists the County with a function or activity involving the 
use or disclosure of “individually identifiable health information (IIHI) and/or Protected Health 
Information (PHI) shall comply with the Health Insurance Portability and Accountability Act 
(HIPAA) of 1996.  HIPAA mandates for privacy, security, and electronic transfer standards include, 
but are not limited to: 

a. Use of information only for performing services required by the contract or as required by
law;

b. Use of appropriate safeguards to prevent non-permitted disclosures;
c. Reporting to the County any non-permitted use or disclosure;
d. Assurances that any agents and subcontractors agree to the same restrictions and conditions

that apply to the Bidder and reasonable assurances that IIHI/PHI will be held confidential;
e. Making PHI available to the customer;
f. Making PHI available to the customer for review and amendment, and incorporating any

amendments requested by the customer;
g. Making PHI available to the County for an accounting of disclosures; and
h. Making internal practices, books, and records related to PHI available to the County for

compliance audits.

PHI shall maintain its protected status regardless of the form and method of transmission (paper 
records and/or electronic transfer of data).  The selected Bidder must give its customers written 
notice of its privacy information practices, including specifically, a description of the types of uses 
and disclosures that would be made with protected health information. 

8.15 Minority and/or Disadvantaged Business Enterprise 
The State of Florida Office of Supplier Diversity provides the certification process and maintains 
the database of certified MBE/DBE firms.  Additional information may be obtained at 
http://www.osd.dms.state.fl.us/iframe.htm or by calling (850) 487-0915. 

8.16 Quantities 
The estimated quantities in this ITQ are provided for tabulation and evaluation purposes only. 
No guarantee is expressed or implied as to the quantities or dollars that will be used during the 
Agreement period.   

8.17 ePayables 
The County offers an ePayble program which allows payments to be made to suppliers via credit 
cards. If this payment option is selected by the successful Bidder, the Clerk will issue a unique 
credit card number to the successful Bidder. The card has a zero balance until payments have 
been authorized. After goods are delivered and/or services rendered, the successful Bidder must 
submit a proper invoice to the County. When the invoice payment is authorized, an email 

http://www.osd.dms.state.fl.us/iframe.htm
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notification is sent to the successful Bidder notifying them of the amount that has been placed 
on the credit card for retrieval.  

 
There is no cost by the County for participation in this program, however, there may be charges 
applied by the successful Bidder’s credit card processing company. Bidder’s who are interested 
in this program may contact the County Clerk’s Accounts Payable office. 

 
9.0 Insurances and Bonds 
Work under the resulting Agreement cannot commence until all insurance coverages indicated herein 
have been obtained. The cost for insurance coverages is the sole responsibility of successful Bidder. The 
Successful Bidder shall obtain and submit to the Procurement Division within ten (10) calendar days from 
the date of notice of intent to award, proof the following minimum amounts of insurance on a standard 
ACORD form (inclusive of any amounts provided by an umbrella or excess policy): 
 

STANDARD INSURANCES REQUIRED LIMITS 

1.  Automobile Liability 

Insurance: 

Coverage must be afforded under a per occurrence policy form including 
coverage for all owned, hired and non-owned vehicles for bodily injury and 
property damage of not less than:  
 

• $ 1,000,000 Combined Single Limit; OR 
• $  500,000 Bodily Injury and $ 500,000 Property Damage    
• $10,000 Personal Injury Protection (No Fault) 
• $ 500,000 Hired, Non-Owned Liability 
• $10,000 Medical Payments 

This policy shall contain severability of interests’ provisions. 

2.   Commercial General 

Liability Insurance:  

(Per Occurrence form only; 
claims-made form is not 
acceptable) 

 

Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name “Manatee County, a political subdivision of the State of 
Florida” as an Additional Insured, and include limits not less than:   
  

• $ 1,000,000 Single Limit Per Occurrence  
• $ 2,000,000 Aggregate   
• $ 1,000,000 Products/Completed Operations Aggregate  
• $ 1,000,000 Personal and Advertising Injury Liability 
• $ 50,000 Fire Damage Liability 
• $ 10,000 Medical Expense, and 
• $ 1,000,000, Third Party Property Damage 
• $       Project Specific Aggregate (Required on projects valued at 

over $10,000,000) 
This policy shall contain severability of interests’ provisions. 

3.  Employer’s Liability 

Insurance 

Coverage limits of not less than: 
 

• $100,000 Each Accident  
• $500,000 Disease Each Employee  
• $500,000 Disease Policy Limit 
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4.  Worker’s 

Compensation Insurance 

 

 US Longshoremen & 

Harbor Workers Act 

Coverage 

 

 Jones Act Coverage 

 

Coverage limits of not less than:  
 

• Statutory workers’ compensation coverage shall apply for all 
employees in compliance with the laws and statutes of the State of 
Florida and the federal government.     

• If any operations are to be undertaken on or about navigable waters, 
coverage must be included for the US Longshoremen & Harbor 
Workers Act and Jones Act.  
  

Should ‘leased employees’ be retained for any part of the project or service, 
the employee leasing agency shall provide evidence of Workers’ 
Compensation coverage and Employer’s Liability coverage for all personnel on 
the worksite and in compliance with the above Workers’ Compensation 
requirements.   
 
NOTE:  Workers’ Compensation coverage is a firm requirement.  Elective 
exemptions are considered on a case-by-case basis and are approved in a very 
limited number of instances.   

  
 
REQUIRED LIMITS OTHER INSURANCES 

5.   Aircraft Liability 

Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name ‘Manatee County’ a political subdivision of the State of 
Florida’ as an Additional Insured, and include limits not less than:  
 

• $       Each Occurrence Property and Bodily Injury with no less 
than $100,000 per passenger each occurrence or a ‘smooth’ limit. 

• $       General Aggregate 

6.  Unmanned Aircraft 

Liability Insurance 

(Drone)  

Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name ‘Manatee County’ a political subdivision of the State of 
Florida’ as an Additional Insured, and include limits not less than:  
 

• $       Each Occurrence Property and Bodily Injury; Coverage 
shall specifically include operation of Unmanned Aircraft Systems 
(UAS), including liability and property damage. 

• $       General Aggregate 

7.  Installation Floater 

Insurance 

When the contract or agreement does not include construction of, or 
additions to, above ground building or structures, but does involve the 
installation of machinery or equipment, Installation Floater Insurance shall be 
afforded under a per occurrence policy form, policy shall be endorsed and 
name “Manatee County, a political subdivision of the State of Florida” as an 
Additional Insured, and include limits not less than:    
 

• 100% of the completed value of such addition(s), building(s), or 
structure(s) 
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8.  Professional 

Liability and/or Errors 

and Omissions (E&O) 

Liability Insurances 

Coverage shall be afforded under either an occurrence policy form or a claims-
made policy form.  If the coverage form is on a claims-made basis, then 
coverage must be maintained for a minimum of three years from termination 
of date of the contract.  Limits must not be less than:    
  

• $       Bodily Injury and Property Damage Each Occurrence 
• $       General Aggregate 

 

9.   Builder’s Risk 

Insurance 

When the contract or agreement includes the construction of roadways 
and/or the addition of a permanent structure or building, including the 
installation of machinery and/or equipment, Builder’s Risk Insurance shall be 
afforded under a per occurrence policy form, policy shall be endorsed and 
name “Manatee County, a political subdivision of the State of Florida” as an 
Additional Insured, and include limits not less than:    
 

• An amount equal to 100% of the completed value of the project, or 
the value of the equipment to be installed  

• The policy shall not carry a self-insured retention/deductible greater 
than $10,000 

 
Coverage shall be for all risks and include, but not be limited to, storage and 
transport of materials, equipment, supplies of any kind whatsoever to be 
used on or incidental to the project, theft coverage, and Waiver of 
Occupancy Clause Endorsement, where applicable.   

10.   Cyber Liability 

Insurance 

Coverage shall comply with Florida Statute 501.171, shall be afforded under a 
per occurrence policy form, policy shall be endorsed and name “Manatee 
County, a political subdivision of the State of Florida” as an Additional Insured, 
and include limits not less than:  

  
• $      Security Breach Liability 
• $      Security Breach Expense Each Occurrence  
• $      Security Breach Expense Aggregate  
• $      Replacement or Restoration of Electronic Data 
• $      Extortion Threats  
• $      Business Income and Extra Expense 
• $      Public Relations Expense  

 
NOTE:  Policy must not carry a self-insured retention/deductible greater than 
$25,000. 

11.  Hazardous 

Materials Insurance 

(As Noted) 

Hazardous materials include all materials and substances that are currently 
designated or defined as hazardous by the law or rules of regulation by the 
State of Florida or federal government.    

All coverage shall be afforded under either an occurrence policy form or a 
claims-made policy form, and the policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an 
Additional Insured.  If the coverage form is on a claims-made basis, then 
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coverage must be maintained for a minimum of three years from termination 
of date of the contract.  Limits must not be less than:     

 Pollution Liability 

• Amount equal to the value of the contract, subject to a $1,000,000
minimum, for Bodily Injury and Property Damage to include sudden
and gradual release, each claim and aggregate.

 Asbestos Liability (If handling within scope of Contract) 

• Amount equal to the value of the contract, subject to a $1,000,000
minimum, for Bodily Injury and Property Damage to include sudden
and gradual release, each claim and aggregate.

 Disposal 

When applicable, Successful Proposer shall designate the disposal site and 
furnish a Certificate of Insurance from the disposal facility for Environmental 
Impairment Liability Insurance covering liability.  

• Amount equal to the value of the contract, subject to a $1,000,000
minimum, for Liability for Sudden and Accidental Occurrences, each
claim and an aggregate.

• Amount equal to the value of the contract, subject to a $1,000,000
minimum, for Liability for Non-Sudden and Accidental Occurrences,
each claim and an aggregate.

12.  Hazardous Waste 

Transportation 

Insurance 

Successful Proposer shall designate the hauler and have the hauler furnish a 
Certificate of Insurance for Automobile Liability insurance with Endorsement 
MCS-90 for liability arising out of the transportation of hazardous materials.  
EPA identification number shall be provided.  

All coverage shall be afforded under either an occurrence policy form or a 
claims-made policy form and the policy shall be endorsed and name “Manatee 
County, a political subdivision of the State of Florida” as an Additional Insured. 
If the coverage form is on a claims-made basis, then coverage must be 
maintained for a minimum of three years from termination of date of the 
contract.  Limits must not be less than:     

• Amount equal to the value of the contract, subject to a $1,000,000
minimum, per accident.

13.   Liquor Liability 

Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name “Manatee County, a political subdivision of the State of 
Florida” as an Additional Insured, and include limits not less than:   

• $1,000,000 Each Occurrence and Aggregate
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14.  Garage Keeper’s 

Liability Insurance 

 

Coverage shall be required if the maintenance, servicing, cleaning or repairing 
of any County motor vehicles is inherent or implied within the provision of the 
contract. 
 
Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name “Manatee County, a political subdivision of the State of 
Florida” as an Additional Insured, and include limits not less than:   
 

• Property and asset coverage in the full replacement value of the 
lot or garage.  

15.   Bailee’s Customer 

Liability Insurance 

 

Coverage shall be required for damage and/or destruction when County 
property is temporarily under the care or custody of a person or 
organization, including property that is on, or in transit to and from the 
person or organization’s premises.  Perils covered should include fire, 
lightning, theft, burglary, robbery, explosion, collision, flood, earthquake and 
damage or destruction during transportation by a carrier.   
 
Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name “Manatee County, a political subdivision of the State of 
Florida” as an Additional Insured, and include limits not less than:   
 

• Property and asset coverage in the full replacement value of the 
County asset(s) in the Successful Proposer’s care, custody and 
control.  

16.   Hull and 

Watercraft Liability 

Insurance 

 

Coverage shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name “Manatee County, a political subdivision of the State of 
Florida” as an Additional Insured, and include limits not less than:   
 

• $       Each Occurrence  
• $       General Aggregate   
• $       Fire Damage Liability 
• $10,000 Medical Expense, and 
• $       Third Party Property Damage 
• $       Project Specific Aggregate (Required on projects valued at 

over $10,000,000)  

17.  Other (Please 

Specify) 
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BOND REQUIREMENTS 

 

18.  Bid Bond 

A Bid Bond in the amount of $______ or ____% of the total offer.  Bid bond 
shall be submitted with the sealed response and shall include project name, 
location, and / or address and project number. 
 
In lieu of the bond, the bidder may file an alternative form of security in the 
amount of $______ or ____% of the total offer. in the form of a money order, 
a certified check, a cashier’s check, or an irrevocable letter of credit issued to 
Manatee County. 

 
NOTE: A construction project over $200,000 requires a Bid Bond in the amount 
of 5% of the total bid offer. 

19.  Payment and 

Performance Bond 

A Payment and Performance Bond shall be submitted by Successful Bidder for 
100% of the award amount and shall be presented to Manatee County within 
ten (10) calendar days of issuance of the notice of intent to award. 
 
NOTE: A construction project over $200,000 requires a Payment and 
Performance Bond. 

 

 

 

 

[Remainder of page intentionally left blank] 
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INSURANCE REQUIREMENTS 

I. THE POLICIES BELOW ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, THE FOLLOWING
PROVISIONS:

1. Commercial General Liability and Automobile Liability Coverages

a. “Manatee County, a Political Subdivision of the State of Florida,” is to be named as an
Additional Insured in respect to: Liability arising out of activities performed by or on
behalf of the Successful Bidder, his agents, representatives, and employees; products and
completed operations of the Successful Bidder; or automobiles owned, leased, hired or
borrowed by the Successful Bidder. The coverage shall contain no special limitation(s) on
the scope of protection afforded to the County, its officials, employees or volunteers.

In addition to furnishing a Certificate of Insurance, the Successful Bidder shall provide the 
endorsement that evidences Manatee County being listed as an Additional Insured.  This 
can be done in one of two ways: (1) an endorsement can be issued that specifically lists 
“Manatee County, a Political Subdivision of the State of Florida,” as Additional Insured; 
or, (2) an endorsement can be issued that states that all Certificate Holders are Additional 
Insured with respect to the policy.   

b. The Successful Bidder's insurance coverage shall be primary insurance with respect to the
County, its officials, employees and volunteers. Any insurance or self-insurance
maintained by the County, its officials, employees or volunteers shall be excess of
Successful Bidder's insurance and shall be non-contributory.

c. The insurance policies must be on an occurrence form, unless specifically noted otherwise.

2. Workers' Compensation and Employers' Liability Coverages
The insurer shall agree to waive all rights of subrogation against the County, its officials, employees
and volunteers for losses arising from work performed by the Successful Bidder for the County.

II. GENERAL INSURANCE PROVISIONS APPLICABLE TO ALL POLICIES: 

1. Prior to the execution of contract, or issuance of a Purchase Order, and then annually upon
the anniversary date(s) of the insurance policy’s renewal date(s) for as long as this contract
remains in effect, Successful Bidder shall furnish the County with a Certificate(s) of Insurance
(using an industry accepted certificate form, signed by the Issuer, with applicable
endorsements, and containing the solicitation or contract number, and title or description)
evidencing the coverage set forth above and naming “Manatee County, a Political Subdivision
of the State of Florida” as an Additional Insured on the applicable coverage(s) set forth above.
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In addition, when requested in writing from the County, Successful Bidder will provide the 
County with a certified copy of all applicable insurance policies.  The address where such 
certificates and certified policies shall be sent or delivered is as follows unless otherwise 
provided:   

Manatee County, a Political Subdivision of the State of Florida 
Attn: Procurement Division 

1112 Manatee Avenue West 
Bradenton, FL  34205 

2. The project’s solicitation number and title shall be listed on each Certificate of Insurance or
policy.

3. If the policy contains an aggregate limit, confirmation is needed in writing (letter, email, etc.)
that the aggregate limit has not been eroded to procurement representative when supplying
Certificate of Insurance.

4. Successful Bidder shall provide thirty (30) days written notice of any cancellation, non-
renewal, termination, material change, or reduction in coverage of any insurance policies to
procurement representative including solicitation number and title with all notices.

5. Successful Bidder agrees that should at any time Successful Bidder fail to meet or maintain
the required insurance coverage(s) as set forth herein, the County may terminate this
contract.

6. The Successful Bidder waives all subrogation rights against Manatee County, a Political
Subdivision of the State of Florida, for all losses or damages which occur during the contract
and for any events occurring during the contract period, whether the suit is brought during
the contract period or not.

7. The Successful Bidder has sole responsibility for all insurance premiums and policy
deductibles.

8. It is the Successful Bidder's responsibility to ensure that his agents, representatives and
subcontractors comply with the insurance requirements set forth herein.  Successful Bidder
shall include his agents, representatives, and subcontractors working on the project or at the
worksite as insured under its policies, or Successful Bidder shall furnish separate certificates
and endorsements for each agent, representative, and subcontractor working on the project
or at the worksite.  All coverages for agents, representatives, and subcontractors shall be
subject to all the requirements set forth to the procurement representative. 

9. All required insurance policies must be written with a carrier having a minimum A.M. Best
rating of A- FSC VII or better.  In addition, the County has the right to review the Successful
Bidder’s deductible or self-insured retention and to require that it be reduced or eliminated.

III. Successful Bidder understands and agrees that the stipulated limits of coverage listed herein in
this insurance section shall not be construed as a limitation of any potential liability to the County, 
or to others, and the County’s failure to request evidence of this insurance coverage shall not be
construed as a waiver of Successful Bidder’s obligation to provide and maintain the insurance
coverage specified.

IV. Successful Bidder understands and agrees that the County does not waive its immunity and
nothing herein shall be interpreted as a waiver of the County’s rights, including the limitation of
waiver of immunity, as set forth in Florida Statutes 768.28, or any other statutes, and the County
expressly reserves these rights to the full extent allowed by law.
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V. The enclosed Hold Harmless Agreement shall be signed by the Successful Bidder and shall become 
a part of the contract.

VI. No award shall be made until the Procurement Division has received the Certificate of Insurance
and Hold Harmless Agreement in accordance with this section.

[Remainder of page intentionally left blank] 
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ATTACHMENTS 



Attachment A 

ATTACHMENT A 
SCOPE OF WORK 

ITQ NUMBER 19-R071381AEJ 
CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 

 
A. SCOPE OF WORK 

 
The work included in this project consists of the following:  
1. Construction approximately 18 linear feet of new 24-inch flanged ductile iron pipe 

installed above ground for use with reclaimed water. The new pipe will replace the 
existing 24-inch ductile iron pipe which is to be removed and disposed of by the 
Contractor. 

2. Constructing three (3), 24-inch flanged coupling adapters and other miscellaneous 
pipe accessories. 

3. Constructing one (1) new concrete pipe saddle support and modifying three existing 
supports. 

4. Replacement of one (1), 24-inch electromagnetic flowmeter complete with 
instrumentation to transmit 4-20 mA signal to existing RTU connection. Accessories 
also include surge suppressor and stanchion support.  

 
The Contractor shall furnish all shop drawings, working drawings, labor, materials, 
equipment, tools, services and incidentals necessary to complete all work required by 
these Specifications and as shown on the Contract Drawings. 
 
The Contractor shall perform the work complete, in place and ready for continuous 
service and shall include any repairs, replacements, and/or restoration required as a 
result of damages caused prior to acceptance by the County.  
 
The Contractor shall furnish and install all materials, equipment and labor which is 
reasonably and properly inferable and necessary for the proper completion of the work, 
whether specifically indicated in the Contract Documents or not.  
 

B. LIQUIDATED DAMAGES 
 
If the successful Bidder fails to achieve substantial completion of the work within the 
contract time as otherwise required by the Agreement (to include not only the entire 
work but any portion of the work as set forth therein), the County shall be entitled to 
retain or recover from the successful bidder, as liquidate damages and not as a penalty, 
the sum of $387.00 per calendar day, commencing upon the first day following expiration 
of the contract time and continuing until the actual date of substantial completion.  
 
Such liquidated damages are hereby agreed to be a reasonable estimate of damages the 
Owner will incur because of delayed completion of the work.  The County may deduct 
liquidated damages as described in this paragraph from any unpaid amounts then or 
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thereafter due to the successful bidder under this Agreement.  Any liquidated damages 
not so deducted from any unpaid amounts due to the successful bidder shall be payable 
to the County at the demand of the County, together with interest from the date of the 
demand at the maximum allowable rate.  

C. COMPLETION OF WORK

The work shall be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run.  One bid shall be submitted and
considered, Bid ‘A’ based on 270 calendar days completion time. Only one schedule for
completion will be considered. Only one award shall be made.

D. CONTRACT CONTINGENCY WORK

Contract contingency is a monetary allowance used solely at the County’s discretion to
handle unexpected conditions as required to satisfactorily complete the work in
accordance with the ITQ documents.  A Field Directive must be issued by an authorized
County representative to authorize use of contract contingency funds.

The percentage for contract contingency is listed on the Bid Form.  Bidder shall enter the
dollar amount for contract contingency based on percentage of the total base bid.  The
total contract award will include contract contingency.

Appropriate uses of contract contingency include increases to existing bid item quantities
that do not change the initial scope of the Work, which may be directed by County staff;
modification items not originally bid which were unforeseen yet necessary during the
work to provide a safe, complete project and that do not change the initial Scope of Work;
and unanticipated conflicts and/or design changes required during construction which are 
necessary to provide a safe, complete project and that do not change the initial Scope of
Work.

END OF ATTACHMENT A 
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ATTACHMENT B 
MINIMUM QUALIFICATIONS & BASIS OF AWARD 

A. MINIMUM QUALIFICATIONS

Bidders must submit the information and documentation requested that confirms Bidder
meets the following minimum qualification requirement(s):

1. Must be registered with the State of Florida, Division of Corporations to do business in
Florida.

No documentation is required. The County will verify registration.

2. Must have possessed a Certified General Contractor's license issued by the Florida
Department of Business and Professional Regulation for a period of at least five
consecutive years since June 2014. License must be current and valid through the Due
Date.

Provide a copy of Bidder’s Certified General Contractor’s license issued by the Florida
Department of Business and Professional Regulation and documentation confirming
Bidder has been licensed and/or certified for the period of June 2014 through the date
of submission of the Quote.

3. Contractor shall not be delinquent in payment of any taxes, fees, fines, contractual debts,
judgments, or any other debts due and owed to the County, or in default on any
contractual or regulatory obligation to the County.

Provide a statement on company letterhead and signed by an authorized official of
Bidder attesting that it is not delinquent in payment of any such debts due and owed to
the County, nor is it in default on any contractual or regulatory obligation to the County. 
NOTE: In the event the Bidder’s statement is discovered to be false, bidder will be
subject to suspension and/or debarment and the County may terminate any award it
has with bidder.

4. The Bidder has provided flowmeter replacement services for at least three clients since
June 21, 2014 each of which included one of the following component: Injection well
flowmeter replacement.

Provide the following information for the three qualifying clients.
a) Name of client
b) Location (City/State)
c) Client contact name
d) Contact phone
e) Contact email
f) Service dates (Start/End)
g) Components

5. Bidder Is NOT listed on the Florida State Board of Administration, Scrutinized List of
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Prohibited Companies  found at the SBAFLA website at 
http://www.sbafla.com/fsb/FundsWeManage/FRSPensionPlan/PFIA/tabid/1478/ItemI
d/3354/Default.aspx (Only for solicitations over $1M) 

No documentation is required. The County will verify 

6. Bidder has not been convicted of a public entity crime per Section 287.133, Florida
Statutes or environmental law in the past five years.

Bidder must complete Attachment E and submit with its Bid attesting that it has not
been convicted of a public entity crime or environmental law in the past five years.

7. If Bidder is submitting as a joint venture must file the required documents with the
Florida Department of Business and Professional Regulation as required by Florida
Statute Section 489.119, prior to the Due Date and Time.

If Bidder is a joint venture, provide a copy of Bidder’s approved filing with the Florida
Department of Business and Professional Regulation. If Bidder is not a joint venture,
provide a statement to that effect.

8. Bidder has no reported conflict of interests in relation to this ITQ.

Disclose the name of any officer, director or agent who is also an employee of the
County. Disclose the name of any County employee who owns, directly or indirectly,
any interest in the Bidder’s firm or any of its branches. If no conflicts of interests are
present, Bidder must submit a statement to that affect.

B. BASIS OF AWARD

Award shall be to the lowest, responsive, responsible bidder(s) meeting specifications which
includes delivery time requirements, qualification requirements, and having the lowest total
offer for requirements listed on the Bid Form for the Work as set forth in this ITQ.

In evaluating Bids, County shall consider the qualifications of the Bidders; and if required, may
also consider the qualifications of the subcontractors, suppliers, and other persons and
organizations proposed. County may also consider the operating costs, maintenance
requirements, performance data and guarantees of major items of materials and equipment
proposed for incorporation in the Work.

Whenever two or more responsive, responsible bids which are equal with respect to price
and all other evaluation factors are received, the bid from the local business shall be given
preference in award. Whenever two or more responsive, responsible bids which are equal
with respect to price are received, and both or neither of these bids are from a local business,
the award shall be determined by a chance drawing, coin toss, or similar tie‐breaking method
conducted by the Procurement Division and open to the public.

END OF ATTACHMENT

http://www.sbafla.com/fsb/FundsWeManage/FRSPensionPlan/PFIA/tabid/1478/ItemId/3354/Default.aspx
http://www.sbafla.com/fsb/FundsWeManage/FRSPensionPlan/PFIA/tabid/1478/ItemId/3354/Default.aspx
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ATTACHMENT C, QUOTE PRICING FORM 
CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 

Total Bid Price/Offer for Bid “A”:  $_________________________ Complete. Based on a 
completion time of 270 calendar days. 

We, the undersigned, hereby declare that we have carefully reviewed the ITQ Documents in 
their entirety and with full knowledge and understanding of the Bid information and all its 
requirements, submit this Bid, which is complete in meeting each specification, term, and 
condition contained therein. 

As Bidder, we understand that the ITQ documents, including but not limited to, all 
specifications, terms, and conditions shall be made a part of any resulting Agreement 
between County and the successful Bidder.  Failure by successful Bidder to comply with such 
specifications, terms and conditions shall result in Agreement default, whereupon, the 
defaulting successful Bidder shall be required to pay for all re-procurement costs, damages, 
and attorney fees as incurred by County, and agrees to forfeit its bid bond. 

Communications concerning this Quote shall be addressed as follows: 

Person's Name: ________________________________________________________________ 

Address: ________________________________________Phone:________________________ 

Date: ____________________   FL Contractor License# ________________________________ 

Quoter is a WBE/MBE Vendor? _________ Certification # _______________________________ 

COMPANY'S NAME: ________________________________________________________ 

AUTHORIZED SIGNATURE(S):  ________________________________________________ 

______________________________________________________ 

        Name and Title of Above Signer(s) 

CO. MAILING ADDRESS: _____________________________________________________ 

__________________________________________________________ 

STATE OF INCORPORATION: _________________________________________ (if applicable) 

TELEPHONE:   (        ) ____________________ FAX:  (_______) ______________________ 

Acknowledge Addendum Nos. _____________ Dated:  ______________________________ 
Acknowledge Addendum Nos. _____________ Dated: ______________________________ 



                                                      ITQ 19‐R071381AEJ

LINE EST.

NO. QTY U/M

1. MOBILIZATION - DEMOBILIZATION 1 LS $ $

2. Process Piping 1 LS $ $

3. Flow Meter 1 LS $ $

$

$

$

TIME OF FINAL COMPLETION    270 DAYS

Bidder: __________________________________________

Signature:________________________________________

Date: ____________________________________________

CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT

Project Based on a Completion time period of 270 Calendar Days

DESCRIPTION

TOTAL CONTRACT AWARD (Including 10% Contract Contingency) based on a 270 Calendar Day 
Completon Time

UNIT PRICE EXTENDED PRICE

SUB-TOTAL (Bid Items 1 through 3)

Contract Contingency (Used only with County Approval) 10%



ATTACHMENT D 
BIDDER’S QUESTIONNAIRE 

 1 

The bidder warrants the truth and accuracy of all statements and answers herein 
contained.  (Attach additional pages if necessary.) 

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID 

1. Contact Information:

2. Bidding as:  an individual __; a partnership __; a corporation __; a joint venture __

3. If a partnership, list names and addresses of partners; if a corporation, list names of
officers, directors, shareholders, and state of incorporation; if joint venture, list names and
address of ventures’ and the same if any venture are a corporation for each such
corporation, partnership, or joint venture:

4. Bidder is authorized to do business in the State of Florida:  Yes   No 

For how many years?  ______

5. Your organization has been in business (under this firm's name) as a

Is this firm in bankruptcy? ______   

6. Attach a list of projects where this specific type of Work was performed.

BIDDER: __________________________________ 

FEIN #:
License #:  
License Issued to:  
Date License Issued (MM/DD/YR): 
Company Name:  
Physical Address:  
City:  State of Incorporation: Zip Code: 
Phone Number: (      ) Fax Number: (      ) 
Email address: 
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BIDDER’S QUESTIONNAIRE 
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7. Is this firm currently contemplating or in litigation?  Provide summary details.

8. Have you ever been assessed liquidated damages under a contract during the past five
(5) years?  If so, state when, where (contact name, address and phone number) and why.

9. Have you ever failed to complete Work awarded to you?  Or failed to complete projects
within contract time?  If so, state when, where (contact name, address, phone number)
and why.

10. Have you ever been debarred or prohibited from providing a bid to a governmental entity?
If yes, name the entity and describe the circumstances.

11. Will you subcontract any part of this Work?  If so, describe which portion(s) and to whom.

BIDDER: __________________________________ 
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12. If any, list MBE/DBE (with Agreement amount) to be utilized:

13. What equipment do you own to accomplish this Work? (A listing may be attached)

14. What equipment will you purchase/rent for the Work? (Specify which)

15. List the following in connection with the surety which is providing the bond(s):

Surety’s Name: 

Address: 

Name, address, phone number and email of surety's resident agent for service of 
process in Florida: 

Agent’s Name: 

Address: 

Phone: 

Email: 

BIDDER: __________________________________ 
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION 

SWORN STATEMENT PURSUANT TO ARTICLE V, 
MANATEE COUNTY PROCUREMENT CODE 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL 
AUTHORIZED TO ADMINISTER OATHS. 

This sworn statement is submitted to the Manatee County Board of County Commissioners by 

[Print individual's name and title] 

 for [Print name of entity submitting sworn statement] 

whose business address is 

and (if applicable) its Federal Employer Identification Number (FEIN) is ________________.  If the entity has no FEIN, 
include the Social Security Number of the individual signing this sworn statement: _____________________.    

I understand that no person or entity shall be awarded or receive an Owner’s Agreement for public improvements, 
procurement of goods or services (including professional services) or an Owner’s lease, franchise, concession or 
management agreement, or shall receive a grant of Owner’s monies unless such person or entity has submitted a written 
certification to Owner that it has not: 

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee County,
the State of Florida, or any other public entity, including, but not limited to the Government of the
United States, any state, or any local government authority in the United States, in that officer's or
employee's official capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint
of freedom of competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of Owner’s
Purchasing Official, reflects negatively upon the ability of the person or entity to conduct business
in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a
matter of record, but has not been prosecuted for such conduct, or has made an admission of guilt
of such conduct, which is a matter of record, pursuant to formal prosecution.  An admission of guilt
shall be construed to include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted of or has
admitted guilt to any of the crimes set forth above on behalf of such an entity and pursuant to the
direction or authorization of an official thereof (including the person committing the offense, if he is
an official of the business entity), the business shall be chargeable with the conduct herein above
set forth.  A business entity shall be chargeable with the conduct of an affiliated entity, whether
wholly owned, partially owned, or one which has common ownership or a common Board of
Directors.  For purposes of this Form, business entities are affiliated if, directly or indirectly, one
business entity controls or has the power to control another business entity, or if an individual or
group of individuals controls or has the power to control both entities.  Indicia of control shall include,
without limitation, interlocking management or ownership, identity of interests among family
members, shared organization of a business entity following the ineligibility of a business entity
under this Article, or using substantially the same management, ownership or principles as the
ineligible entity.



ATTACHMENT E 
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION 

(Continued) 

Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction 
or judgment has been reversed by a court of competent jurisdiction shall prove the same with 
documentation satisfactory to Owner’s Purchasing Official.  Upon presentation of such satisfactory 
proof, the person or entity shall be allowed to contract with Owner. 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE 
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED.  I ALSO 
UNDERSTAND THAT ANY AGREEMENT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION 
OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR COUNTY 
ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION. 

[Signature] 

STATE OF FLORIDA 
COUNTY OF  

Sworn to and subscribed before me this  day of  , 20_____ by 

Personally known   OR Produced identification 
[Type of identification] 

 My commission expires  
Notary Public Signature 

[Print, type or stamp Commissioned name of Notary Public] 

Signatory Requirement - In the case of a business entity other than a partnership or a 
corporation, this affidavit shall be executed by an authorized agent of the entity.  In the case of 
a partnership, this affidavit shall be executed by the general partner(s).  In the case of a 
corporation, this affidavit shall be executed by the corporate president. 



ATTACHMENT F 
SWORN STATEMENT

THE FLORIDA TRENCH SAFETY ACT 

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN OFFICER 
AUTHORIZED TO ADMINISTER OATHS. 

1. This Sworn Statement is submitted with ITQ NO. 19-R071381AEJ 
2. This Sworn Statement is submitted by__________________________________________ whose business

address is___________________________________________________ and, if applicable, its Federal
Employer Identification Number (FEIN) is________________.  If the entity has no FEIN, include the Social
Security Number of the individual signing this sworn statement _________________. 

3. Name of individual signing this Sworn Statement is: _____________________________________,
Whose relationship to the above entity is: _____________________________________________.

4. The Trench Safety Standards that will be in effect during the construction of this project shall include, but are
not limited to:  Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND
REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990. 

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards and agrees
to indemnify and hold harmless Owner and Engineer, and any of their agents or employees from any claims
arising from the failure to comply with said standard. 

6. The undersigned has appropriated the following costs for compliance with the applicable standards:
Units of 

Trench Safety Measure       Measure Unit Extended 
    (Description)  (LF, SY)     Quantity     Unit Cost Cost 

a. ____________ ________ _________ $__________       ___________ 

b. ____________ ________ __________ $__________     ____________ 

c. ____________ ________ __________ $__________     ____________ 

d. ____________ ________ __________ $__________     ____________ 

7. The undersigned intends to comply with these standards by instituting the following procedures:
______________________________________________________________________________________
______________________________________________________________________________________
__________________________________________________________________ 
THE UNDERSIGNED, in submitting this bid, represents that they have reviewed and considered all available
geotechnical information and made such other investigations and tests as they may deem necessary to
adequately design the trench safety system(s) to be utilized on this project.
_________________________________________________________________________

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this __________ day of                             , 20_____.
(Impress official seal)

Notary Public, State of Florida: _____________________________________________________ 

My commission expires: _______________________________________ 



ATTACHMENT G 
DRUG FREE WORK PLACE CERTIFICATION 

<DRUGFREE.FRM> 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL 
AUTHORIZED TO ADMINISTER OATHS. 

This sworn statement is submitted to the Manatee County Board of County Commissioners by 
[print individual's name and title] 

 for 
[print name of entity submitting sworn statement] 

whose business address is:  

and (if applicable) its Federal Employer Identification Number (FEIN) is:   (If the entity has no FEIN, 

include the Social Security Number of the individual signing this sworn statement: .) 

I understand that no person or entity shall be awarded or receive a county contract for public improvements, 
procurement of goods or services (including professional services) or a county lease, franchise, concession or 
management agreement, or shall receive a grant of county monies unless such person or entity has submitted a 
written certification to the County that it will provide a drug free work place by: 

(1) providing a written statement to each employee notifying such employee that the unlawful
manufacture, distribution, dispensation, possession or use of a controlled substance as defined by §
893.02(4), Florida Statutes, as the same may be amended from time to time, in the person's or
entity's work place is prohibited specifying the actions that will be taken against employees for
violation of such prohibition.  Such written statement shall inform employees about:

(i) the dangers of drug abuse in the work place;

(ii) the person's or entity's policy of maintaining a drug free environment at all its
work places, including but not limited to all locations where employees perform any
task relating to any portion of such contract, business transaction or grant;

(iii) any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) the penalties that may be imposed upon employees for drug abuse violations.

(2) Requiring the employee to sign a copy of such written statement to acknowledge his or her receipt
of same and advice as to the specifics of such policy.  Such person or entity shall retain the
statements signed by its employees.  Such person or entity shall also post in a prominent place at all
of its work places a written statement of its policy containing the foregoing elements (i) through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a condition of
employment the employee will:

(i) abide by the terms of the statement; andATTACHMENT A (Cont’d.)

(ii) notify the employer of any criminal drug statute conviction for a violation
occurring in the work place no later than five (5) days after such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under subsection (3) from an
employee or otherwise receiving actual notice of such conviction.

(5) Imposing appropriate personnel action against such employee up to and including termination; or
requiring such employee to satisfactorily participate in a drug abuse assistance or rehabilitation



ATTACHMENT G 
DRUG FREE WORK PLACE CERTIFICATION 

<DRUGFREE.FRM> 

program approved for such purposes by a federal, state, or local health, law enforcement, or other 
appropriate agency. 

(6) Making a good faith effort to continue to maintain a drug free work place through implementation
of sections (1) through (5) stated above.

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE 
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED.  I ALSO 
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF 
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY 
ADMINISTRATOR DETERMINES THAT: 

(1) Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the requirements of
sections (1), (2), (3), (4), (5), or (6) or subsection 3-101(7)(B); or

(3) Such a number of employees of such person or entity have been convicted of violations
occurring in the work place as to indicate that such person or entity has failed to make a good
faith effort to provide a drug free work place as required by subsection 3-101(7)(B).

[Signature] 

STATE OF FLORIDA 
COUNTY OF  

Sworn to and subscribed before me this   day of , 201  by 

Personally known  OR Produced identification 
[Type of identification] 

 My commission expires 
Notary Public Signature 

[Print, type or stamp Commissioned name of Notary Public]  

Signatory Requirement - In the case of a business entity other than a partnership or a 
corporation, this affidavit shall be executed by an authorized agent of the entity.  In the case of a 
partnership, this affidavit shall be executed by the general partner(s).  In the case of a corporation, 
this affidavit shall be executed by the corporate president. 



ATTACHMENT H 
INSURANCE STATEMENT 
ITQ No. 19-R071381AEJ 

THE UNDERSIGNED has read and understands the insurance requirements applicable to any contract 
resulting from this solicitation and shall provide the insurances required by this Attachment within ten 
(10) days from the date of Notice of Intent to Award.

Bidder Name: Date: 

Signature 
(Authorized 
Official): 

Printed Name/Title: 

Insurance Agency: 

Agent Name: Agent Phone: 

Return this signed statement with your Quote. 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01005 GENERAL REQUIREMENT 

PART 1 GENERAL 
 
1.01  SCOPE AND INTENT 
 

A. Description 
  

The work to be done consists of the furnishing of all labor, materials and equipment, and the 
performance of all work included in this Contract.   
 

B. Work Included 
  

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat, fuel, 
water, tools, appliances, equipment, supplies, shop drawings, working drawings and other 
means of construction necessary or proper for performing and completing the work.  He shall 
obtain and pay for all required permits necessary for the work. He shall perform and complete 
the work in the manner best calculated to promote rapid construction consistent with safety of 
life and property and to the satisfaction of the County, and in strict accordance with the Contract 
Documents.  The Contractor shall clean up the work and maintain it during and after 
construction, until accepted, and shall do all work and pay all incidental costs.  He shall repair 
or restore all structures and property that may be damaged or disturbed during performance of 
the work. 

 
The cost of incidental work described in these General Requirements, for which there are no 
specific Contract Items, shall be considered as part of the general cost of doing the work and 
shall be included in the prices for the various Contract Items.  No additional payment will be 
made. 

 
The Contractor shall be solely responsible for the adequacy of his workmanship, materials and 
equipment. 

 
C. Public Utility Installations and Structures 

  
Public utility installations and structures shall be understood to include all poles, tracks, pipes, 
wires, conduits, house service connections, vaults, manholes and all other appurtenances and 
facilities pertaining thereto. 

  
The Contractor shall protect all installations and structures from damage during the work.  
Access across any buried public utility installation or structure shall be made only in such 
locations and by means approved by the County.  All required protective devices and 
construction shall be provided by the Contractor at his expense.  All existing public utilities 
damaged by the Contractor, which are shown on the Plans or have been located in the field by 
the utility, shall be repaired by the Contractor, at his expense, as approved by the County.  No 
separate payment shall be made for such protection or repairs to public utility installations or 
structures. 
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Public utility installations or structures owned or controlled by the County or other governmental 
body, which are required by this contract to be removed, relocated, replaced or rebuilt by the 
Contractor not identified in any separate bid item shall be considered as a part of the general 
cost of doing the work and shall be included in the prices bid for the various contract items.  No 
separate payment shall be made. 

 
Where public utility installations or structures owned or controlled by the County or other 
governmental body are encountered during the course of the work, and are not indicated on the 
Plans or in the Specifications, and when, in the opinion of the County, removal, relocation, 
replacement or rebuilding is necessary to complete the work under this Contract, such work 
shall be accomplished by the utility having jurisdiction, or such work may be ordered, in writing 
by the County, for the contractor to accomplish.  If such work is accomplished by the utility 
having jurisdiction, it will be carried out expeditiously and the Contractor shall give full 
cooperation to permit the utility to complete the removal, relocation, replacement or rebuilding 
as required.  If such work is accomplished by the Contractor, it will be in accordance with the 
General and Supplemental General Conditions. 

  
The Contractor shall give written notice to County and other governmental utility departments 
and other owners of public utilities of the location of his proposed construction operations, at 
least forty-eight hours in advance of breaking ground in any area or on any unit of the work.  
This can be accomplished by making the appropriate contact with the "Sunshine State One-Call 
of Florida, Inc. Sunshine811 (sunshine811.com) and per all requirements provided for in the 
Florida Underground Facilities Damage Prevention and Safety Act (Florida Statutes, Title 
XXXIII, Chapter 556). 

 
The maintenance, repair, removal, relocation or rebuilding of public utility installations and 
structures, when accomplished by the Contractor as herein provided, shall be done by methods 
approved by the County. 

 
1.02 PLANS AND SPECIFICATIONS 
 

A. Plans 
  

When obtaining data and information from the Plans, figures shall be used in preference to 
scaled dimensions, and large-scale drawings in preference to small-scale drawings. 
 

B. Copies Furnished to Contractor 
  

The Contractor shall furnish each of the subcontractors, manufacturers, and material men such 
copies of the Contract Documents as may be required for their work.  Additional copies of the 
Plans and Specifications, when requested, may be furnished to the Contractor at cost of 
reproduction. 

 
 
 



CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 6 / 141 

C. Supplementary Drawings 
 

When, in the opinion of the County, it becomes necessary to explain more fully the work to be 
done or to illustrate the work further or to show any changes which may be required, drawings 
known as Supplementary Drawings, with specifications pertaining thereto, will be prepared by 
the County and five paper prints thereof will be given to the Contractor. 

 
D. Contractor to Check Plans and Data 

  
The Contractor shall verify all dimensions, quantities and details shown on the Plans, 
Supplementary Drawings, Schedules, Specifications or other data received from the County, 
and shall notify him of all errors, omissions, conflicts, and discrepancies found therein.  Failure 
to discover or correct errors, conflicts or discrepancies shall not relieve the Contractor of full 
responsibility for unsatisfactory work, faulty construction or improper operation resulting 
therefrom nor from rectifying such conditions at his own expense.  He will not be allowed to take 
advantage of any errors or omissions, as full instructions will be furnished by the County, should 
such errors or omissions be discovered.  All schedules are given for the convenience of the 
County and the Contractor and are not guaranteed to be complete.  The Contractor shall 
assume all responsibility for the making of estimates of the size, kind, and quality of materials 
and equipment included in work to be done under the Contract. 

 
E. Specifications 

  
The Technical Specifications consist of three parts:  General, Products and Execution.  The 
General Section contains General Requirements which govern the work.  Products and 
Execution modify and supplement these by detailed requirements for the work and shall always 
govern whenever there appears to be a conflict. 

 
F. Intent 

  
All work called for in the Specifications applicable to this Contract, but not shown on the Plans 
in their present form, or vice versa, shall be of like effect as if shown or mentioned in both.  Work 
not specified in either the Plans or in the Specifications, but involved in carrying out their intent 
or in the complete and proper execution of the work, is required and shall be performed by the 
Contractor as though it were specifically delineated or described. 

 
The apparent silence of the Specifications as to any detail, or the apparent omission from them 
of a detailed description concerning any work to be done and materials to be furnished, shall 
be regarded as meaning that only the best general practice is to prevail and that only material 
and workmanship of the best quality is to be used, and interpretation of these Specifications 
shall be made upon that basis. 

 
The inclusion of the Related Requirements (or work specified elsewhere) in the General part of 
the specifications is only for the convenience of the Contractor, and shall not be interpreted as 
a complete list of related Specification Sections. 
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1.03 MATERIALS AND EQUIPMENT 
 

A. Manufacturer 
  

All transactions with the manufacturers or subcontractors shall be through the Contractor, 
unless the Contractor shall request, in writing to the County, that the manufacturer or 
subcontractor deal directly with the County.  Any such transactions shall not in any way release 
the Contractor from his full responsibility under this Contract. 

 
Any two or more pieces or material or equipment of the same kind, type or classification, and 
being used for identical types of services, shall be made by the same manufacturer. 

 
B. Delivery 

  
The Contractor shall deliver materials in ample quantities to insure the most speedy and 
uninterrupted progress of the work so as to complete the work within the allotted time.  The 
Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the 
progress of the work of any related Contractor. 

 
C. Tools and Accessories 

  
The Contractor shall, unless otherwise stated in the Contract Documents, furnish with each 
type, kind or size of equipment, one complete set of suitably marked high grade special tools 
and appliances which may be needed to adjust, operate, maintain or repair the equipment.  
Such tools and appliances shall be furnished in approved painted steel cases, properly labeled 
and equipped with good grade cylinder locks and duplicate keys. 

  
Spare parts shall be furnished as specified. 

  
Each piece of equipment shall be provided with a substantial nameplate, securely fastened in 
place and clearly inscribed with the manufacturer's name, year of manufacture, serial number, 
weight and principal rating data. 

 
D. Installation of Equipment. 

 
The Contractor shall have on hand sufficient proper equipment and machinery of ample capacity 
to facilitate the work and to handle all emergencies normally encountered in work of this 
character. 

  
Equipment shall be erected in a neat and workmanlike manner on the foundations at the 
locations and elevations shown on the Plans, unless directed otherwise by the County during 
installation.  All equipment shall be correctly aligned, leveled and adjusted for satisfactory 
operation and shall be installed so that proper and necessary connections can be made readily 
between the various units.   
 
The Contractor shall furnish, install and protect all necessary anchor and attachment bolts and 
all other appurtenances needed for the installation of the devices included in the equipment 
specified.  Anchor bolts shall be as approved by the County and made of ample size and 
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strength for the purpose intended.  Substantial templates and working drawings for installation 
shall be furnished. 

  
The Contractor shall furnish all materials and labor for, and shall properly bed in non-shrink 
grout, each piece of equipment on its supporting base that rests on masonry foundations. 

 
Grout shall completely fill the space between the equipment base and the foundation.  All metal 
surfaces coming in contact with concrete or grout shall receive a coat of coal tar epoxy equal to 
Koppers 300M or provide a 1/32-inch neoprene gasket between the metal surface and the 
concrete or grout. 

 
E. Service of Manufacturer's Engineer 

 
The Contract prices for equipment shall include the cost of furnishing (as required by equipment 
specifications sections) a competent and experienced engineer or superintendent who shall 
represent the manufacturer and shall assist the Contractor, when required, to install, adjust, test 
and place in operation the equipment in conformity with the Contract Documents.  After the 
equipment is placed in permanent operation by the County, such engineer or superintendent 
shall make all adjustments and tests required by the County to prove that such equipment is in 
proper and satisfactory operating condition, and shall instruct such personnel as may be 
designated by the County in the proper operation and maintenance of such equipment. 

 
1.04 INSPECTION AND TESTING 
 

A. General 
  

Inspection and testing of materials will be performed by the County unless otherwise specified. 
  

For tests specified to be made by the Contractor, the testing personnel shall make the 
necessary inspections and tests and the reports thereof shall be in such form as will facilitate 
checking to determine compliance with the Contract Documents.  Three (3) copies of the reports 
shall be submitted and authoritative certification thereof must be furnished to the County as a 
prerequisite for the acceptance of any material or equipment. 
 
If, in the making of any test of any material or equipment, it is ascertained by the County that 
the material or equipment does not comply with the Contract, the Contractor will be notified 
thereof and he will be directed to refrain from delivering said material or equipment, or to remove 
it promptly from the site or from the work and replace it with acceptable material, without cost 
to the County. 

 
Tests of electrical and mechanical equipment and appliances shall be conducted in accordance 
with recognized test codes of the ANSI, ASME, or the IEEE, except as may otherwise be stated 
herein. 

  
The Contractor shall be fully responsible for the proper operation of equipment during tests and 
instruction periods and shall neither have nor make any claim for damage which may occur to 
equipment prior to the time when the County formally takes over the operation thereof. 
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B. Costs 
  

All inspection and testing of materials furnished under this Contract will be performed by the 
County or duly authorized inspection engineers or inspections bureaus without cost to the 
Contractor, unless otherwise expressly specified. 

 
The cost of shop and field tests of equipment and of certain other tests specifically called for in 
the Contract Documents shall be borne by the Contractor and such costs shall be deemed to 
be included in the Contract price. 

 
Materials and equipment submitted by the Contractor as the equivalent to those specifically 
named in the Contract may be tested by the County for compliance.  The Contractor shall 
reimburse the County for the expenditures incurred in making such tests on materials and 
equipment which are rejected for non-compliance. 

 
C. Inspections of Materials 

 
The Contractor shall give notice in writing to the County, at least two weeks in advance of his 
intention to commence the manufacture or preparation of materials especially manufactured or 
prepared for use in or as part of the permanent construction.  Such notice shall contain a request 
for inspection, the date of commencement and the expected date of completion of the 
manufacture of preparation of materials.  Upon receipt of such notice, the County will arrange 
to have a representative present at such times during the manufacture as may be necessary to 
inspect the materials or he will notify the Contractor that the inspection will be made at a point 
other than the point of manufacture, or he will notify the Contractor that inspection will be waived.  
The Contractor must comply with these provisions before shipping any material.  Such 
inspection shall not release the Contractor from the responsibility for furnishing materials 
meeting the requirements of the Contract Documents. 

 
D. Certificate of Manufacture 

  
When inspection is waived or when the County so requires, the Contractor shall furnish to him 
authoritative evidence in the form of Certificates of Manufacture that the materials to be used in 
the work have been manufactured and tested in conformity with the Contract Documents.  
These certificates shall be notarized and shall include copies of the results of physical tests and 
chemical analyses, where necessary, that have been made directly on the product or on similar 
products of the manufacturer. 

 
E. Shop Tests of Operating Equipment 

  
Each piece of equipment for which pressure, duty, capacity, rating, efficiency, performance, 
function or special requirements are specified shall be tested in the shop of the maker in a 
manner which shall conclusively prove that its characteristics comply fully with the requirements 
of the Contract Documents.  No such equipment shall be shipped to the work until the County 
notifies the Contractor, in writing, that the results of such tests are acceptable. 

 
The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of 
operating equipment shall be borne by the Contractor. 
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F. Preliminary Field Tests 

  
As soon as conditions permit, the Contractor shall furnish all labor, materials, and instruments 
and shall make preliminary field tests of equipment.  If the preliminary field tests disclose any 
equipment furnished under this Contract which does not comply with the requirements of the 
Contract Documents, the Contractor shall, prior to the acceptance tests, make all changes, 
adjustments and replacements required.  The furnishing Contractor shall assist in the 
preliminary field tests as applicable. 

 
G. Final Field Tests 

  
Upon completion of the work and prior to final payment, all equipment and piping installed under 
this Contract shall be subjected to acceptance tests as specified or required to prove 
compliance with the Contract Documents. 

 
The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment and 
instruments necessary for all acceptance tests, at no additional cost to the County.  The Supplier 
shall assist in the final field tests as applicable. 

 
H. Failure of Tests 

  
Any defects in the materials and equipment or their failure to meet the tests, guarantees or 
requirements of the Contract Documents shall be promptly corrected by the Contractor.  The 
decision of the County as to whether or not the Contractor has fulfilled his obligations under the 
Contract shall be final and conclusive.  If the Contractor fails to make these corrections or if the 
improved materials and equipment, when tested, shall again fail to meet the guarantees of 
specified requirements, the County, notwithstanding its partial payment for work, and materials 
and equipment, may reject the materials and equipment and may order the Contractor to 
remove them from the site at his own expense. 

 
In case the County rejects any materials and equipment, then the Contractor shall replace the 
rejected materials and equipment within a reasonable time.  If he fails to do so, the County may, 
after the expiration of a period of thirty (30) calendar days after giving him notice in writing, 
proceed to replace such rejected materials and equipment, and the cost thereof shall be 
deducted from any compensation due or which may become due the Contractor under his 
Contract. 

 
I. Final Inspection 

  
During such final inspections, the work shall be clean and free from water.  In no case will the 
final pay application be prepared until the Contractor has complied with all requirements set 
forth and the County has made his final inspection of the entire work and is satisfied that the 
entire work is properly and satisfactorily constructed in accordance with the requirements of the 
Contract Document. 

 
 
 



CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 11 / 141 

1.05 TEMPORARY STRUCTURES 
 

A. Temporary Fences 
  

If, during the course of the work, it is necessary to remove or disturb any fence or part thereof, 
the Contractor shall, at his own expense, if so ordered by the County, provide a suitable 
temporary fence which shall be maintained until the permanent fence is replaced.  The County 
shall be solely responsible for the determination of the necessity for providing a temporary fence 
and the type of temporary fence to be used. 

 
1.06 TEMPORARY SERVICES 
 

A. First Aid 
  

The Contractor shall keep upon the site, at each location where work is in progress, a completely 
equipped first aid kit and shall provide ready access thereto at all times when people are 
employed on the work. 

 
1.07 LINES AND GRADES 
 

A. Grade 
  

All work under this Contract shall be constructed in accordance with the lines and grades shown 
on the Plans, or as given by the Engineer.  The full responsibility for keeping alignment and 
grade shall rest upon the Contractor. 

 
B. Safeguarding Marks 

 
The Contractor shall safeguard all points, stakes, grade marks, monuments and bench marks 
made or established on the work, bear the cost of reestablishing them if disturbed, and bear the 
entire expense of rectifying work improperly installed due to not maintaining or protecting or 
removing without authorization such established points, stakes and marks. 

 
The Contractor shall safeguard all existing and known property corners, monuments and marks 
adjacent to but not related to the work and, if required, shall bear the cost of reestablishing them 
if disturbed or destroyed. 

 
C. Datum Plane 

  
All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929 
Datum and/or NAVD 1988 – as indicated on the plans. 
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1.08 ADJACENT STRUCTURES AND LANDSCAPING 
 

A. Responsibility 
  

The Contractor shall also be entirely responsible and liable for all damage or injury as a result 
of his operations to all other adjacent public and private property, structures of any kind and 
appurtenances thereto met with during the progress of the work.  The cost of protection, 
replacement in their original locations and conditions or payment of damages for injuries to such 
adjacent public and private property and structures affected by the work, whether or not shown 
on the Plans, and the removal, relocation and reconstruction of such items called for on the 
Plans or specified shall be included in the various Contract Items and no separate payments 
will be made therefore.  Where such public and private  property, structures of any kind and 
appurtenances thereto are not shown on the Plans and when, in the opinion of the County, 
additional work is deemed necessary to avoid interference with the work, payment therefore will 
be made as provided for in the General Conditions. 

 
Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks, 
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they may 
be, is solely his responsibility.  Conditional inspection of buildings or structures in the immediate 
vicinity of the project which may reasonably be expected to be affected by the Work shall be 
performed by and be the responsibility of the Contractor. 

 
Contractor shall, before starting operations, make an examination of the interior and exterior of 
the adjacent structures, buildings, facilities, etc., and record by notes, measurements, 
photographs, etc., conditions which might be aggravated by open excavation and construction.  
Repairs or replacement of all conditions disturbed by the construction shall be made to the 
satisfaction of the County.  This does not preclude conforming to the requirements of the 
insurance underwriters.  Copies of surveys, photographs, reports, etc., shall be given to the 
County. 

 
Prior to the beginning of any excavations, the Contractor shall advise the County of all buildings 
or structures on which he intends to perform work or which performance of the project work will 
affect. 

 
B. Protection of Trees 

 
1.  All trees and shrubs shall be adequately protected by the Contractor with boxes and 

otherwise and in accordance with ordinances governing the protection of trees.  No 
excavated materials shall be placed so as to injure such trees or shrubs.  Trees or 
shrubs destroyed by negligence of the Contractor or his employees shall be replaced 
by him with new stock of similar size and age, at the proper season and at the sole 
expense of the Contractor. 

2. Beneath trees or other surface structures, where possible, pipelines may be built in 
short tunnels, backfilled with excavated materials, except as otherwise specified, or the 
trees or structures carefully supported and protected from damage. 

3.  The County may order the Contractor, for the convenience of the County, to remove 
trees along the line or trench excavation.  If so ordered, the County will obtain any 
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permits required for removal of trees.  Such tree removal ordered shall be paid for under 
the appropriate Contract Items. 

 
C. Lawn Areas 

  
Lawn areas shall be left in as good condition as before the starting of the work.  Where sod is 
to be removed, it shall be carefully removed, and later replaced, or the area where sod has 
been removed shall be restored with new sod. 

 
D. Restoration of Fences 

  
Any fence, or part thereof, that is damaged or removed during the course of the work shall be 
replaced or repaired by the Contractor and shall be left in as good a condition as before the 
starting of the work.  The manner in which the fence is repaired or replaced and the materials 
used in such work shall be subject to the approval of the County.  The cost of all labor, materials, 
equipment, and work for the replacement or repair of any fence shall be deemed included in the 
appropriate Contract Item or items, or if no specific Item is provided therefore, as part of the 
overhead cost of the work, and no additional payment will be made therefore. 

 
1.09 PROTECTION OF WORK AND PUBLIC 
 

A. Barriers and Lights 
  

During the prosecution of the work, the Contractor shall put up and maintain at all times such 
barriers and lights as will effectually prevent accidents.  The Contractor shall provide suitable 
barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen at all places 
where the work causes obstructions to the normal traffic or constitutes in any way a hazard to 
the public, in accordance with state and local requirements. 

 
B. Smoke Prevention 

  
A strict compliance with ordinances regulating the production and emission of smoke will be 
required.  No open fires will be permitted. 

 
C. Noise 

  
The Contractor shall eliminate noise to as great an extent as practicable at all times.  Air 
compressing plants shall be equipped with silencers and the exhaust of all engines or other 
power equipment shall be provided with mufflers.  In the vicinity of hospitals and schools, special 
care shall be used to avoid noise or other nuisances.  The Contractor shall strictly observe all 
local regulations and ordinances covering noise control. 

 
D. Access to Public Services 

  
Neither the materials excavated nor the materials or plant used in the construction of the work 
shall be so placed as to prevent free access to all fire hydrants, valves or manholes. 
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E. Dust prevention 
  

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping the 
roads and/or construction areas sprinkled with water at all times. 

 
1.10 CUTTING AND PATCHING 
  

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be 
required to make the several parts thereof join and coordinate in a manner satisfactory to the 
County and in accordance with the Plans and Specifications.  The work must be done by 
competent workmen skilled in the trade required by the restoration. 

 
1.11 CLEANING 
 

A. During Construction 
  

During construction of the work, the Contractor shall, at all times, keep the site of the work and 
adjacent premises as free from material, debris and rubbish as is practicable and shall remove 
the same from any portion of the site if, in the opinion of the County, such material, debris, or 
rubbish constitutes a nuisance or is objectionable.  The Contractor shall remove from the site 
all of his surplus materials and temporary structures when no further need therefore develops. 

 
B. Final Cleaning 

  
At the conclusion of the work, all equipment, tools, temporary structures and materials belonging 
to the Contractor shall be promptly taken away, and he shall remove and promptly dispose of 
all water, dirt, rubbish or any other foreign substances. 

 
The Contractor shall thoroughly clean all equipment and materials installed by him and shall 
deliver such materials and equipment undamaged in a bright, clean, polished and new operating 
condition. 
 

1.12 MISCELLANEOUS 
 

A. Protection Against Siltation and Bank Erosion 
 

1. The Contractor shall arrange his operations to minimize siltation and bank erosion on 
construction sites and on existing or proposed water courses and drainage ditches. 

2. The Contractor, at his own expense, shall remove any siltation deposits and correct 
any erosion problems as directed by the County which results from his construction 
operations. 

 
B. Protection of Wetland Areas 

  
The Contractor shall properly dispose of all surplus material, including soil, in accordance with 
Local, State and Federal regulations.  Under no circumstances shall surplus material be 
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disposed of in wetland areas as defined by the Florida Department of Environmental Protection 
or Southwest Florida Water Management District. 

 
C. Existing Facilities 

  
The work shall be so conducted to maintain existing facilities in operation insofar as is possible.  
Requirements and schedules of operations for maintaining existing facilities in service during 
construction shall be as described in the Special Provisions. 
 

D. Use of Chemicals 
 

All chemicals used during project construction or furnished for project operation, whether 
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show 
approval of either EPA or USDA.  Use of all such chemicals and disposal of residues shall be 
in strict conformance with instructions. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01010 SUMMARY OF WORK 

PART 1 GENERAL 

1.01 WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS 
INCLUDED 

A. The work included in this contract consists of: constructing the following: 
 

1. Approximately 18 linear feet of new 24-inch flanged ductile iron pipe installed above 
ground for use with reclaimed water. The new pipe will replace existing 24-inch ductile 
iron pipe which is to be removed and disposed of by the Contractor. 

2. Three 24-inch flanged coupling adapters and other miscellaneous pipe accessories. 
3. One new concrete pipe saddle support and modifying three existing supports. 
4. One 24-inch electromagnetic flowmeter complete with instrumentation to transmit 4-20 

mA signal to existing RTU connection.  Accessories also include surge suppressor and 
stanchion support. 
 

 
B. The Contractor shall furnish all shop drawings, working drawings, record drawings, labor, 

materials, equipment, tools, services and incidentals necessary to complete all work required 
by these Specifications and as shown on the Contract Drawings. 

 
C. The Contractor shall perform the work complete, in place and ready for continuous service and 

shall include any repairs, replacements, and/or restoration required as a result of damages 
caused prior to acceptance by the County. 

 
D. The Contractor shall furnish and install all materials, equipment and labor which is reasonably 

and properly inferable and necessary for the proper completion of the work, whether specifically 
indicated in the Contract Documents or not. 

 

1.02 CONTRACTS 
 Construct all the Work under a single contract. 
 

1.03 WORK SEQUENCE 
A. All work done under this Contract shall be done with a minimum of inconvenience to the 

operation of the County’s reclaimed water system. 
 
B. The methods, means, sequences and techniques used for construction of the work is the sole 

responsibility of the Contractor. The Contractor shall select appropriate methods, means, 
sequences and construction techniques to meet the following objectives: 
1. The Contractor shall develop a work sequence that limits the time that the injection well 

is offline from the reclaimed water distribution system to no more than five (5) days; 
and the time when the well is offline shall occur when the County has sufficient storage 
capacity in offsite ponds. 
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2. The Contractor shall plan a sequence of work that provides appropriate time for pipe 
and component deliveries, pressure testing of new pipe before returning to service; and 
testing operation of new flow meter instrumentation before existing flow metering 
instrumentation is removed from service. 

 
C. The Contractor shall, if necessary, construct the work continuously (including night and overtime 

work) in order to meet the time limitation described in the paragraph above.  The Contractor 
shall coordinate the construction schedule and operations with the County's Representative; 
and if overtime work is required, reimburse the County for the costs incurred as a result of the 
overtime work. 

 
D. The Contractor shall not close off access to well or other public works facilities also located on 

the site.  Construction of alternative access shall be considered as part of the overhead cost or 
the work, and no additional payment will be made for the construction of alternative access. 

 

1.04 CONSTRUCTION AREAS 
A. The work of this project is to take place within well site owned by Manatee County. The 

Contractor shall not conduct work or storage activities on road right-of-way or on private 
property without written approval of the property owner. 

 
B. The Contractor shall: 

1. Limit his use of the construction areas for work and for storage, to allow for: 
a. Work by other Contractors. 
b. County's Use. 

2. Coordinate use of work site under direction of County's Representative. 
3. Assume full responsibility for the protection and safekeeping of products under this 

Contract, stored on the site. 
4. Move any stored products under the Contractor's control that interfere with operations 

and use of the property by the County, or separate contractor. 
5. Obtain and pay for the use of additional storage or work areas needed for Contractor 

operations. 
 

1.05 BENEFICIAL USE BY COUNTY PRIOR TO SUBSTANTIAL COMPLETION 
A. Contractor shall recognize that portions of the Work will be completed prior to substantial 

completion of the entire Work. However, the three-year guaranty period shall not commence 
until the date established by the Contract Documents for the entire Work and the Contractor 
shall schedule and price the cost of the entire Work accordingly. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01015 CONTROL OF WORK 

PART 1 GENERAL 

1.01 WORK PROGRESS 
 

The Contractor shall furnish personnel and equipment which will be efficient, appropriate and 
adequately sized to secure a satisfactory quality of work and a rate of progress which will insure 
the completion of the work within the time stipulated in the Contract.  If at any time such 
personnel appears to the County to be inefficient, inappropriate, or insufficient for securing the 
quality of work required for producing the rate of progress aforesaid, The County may order the 
Contractor to increase the efficiency, change the character, or increase the personnel and 
equipment and the Contractor shall conform to such order.  Failure of the County to give such 
order shall in no way relieve the Contractor of his obligations to secure the quality of the work 
and rate of progress required. 

 
1.02 PRIVATE LAND 
 

The Contractor shall not enter or occupy private land outside of easements, except by 
permission of the affected property owner. 

 
1.03 WORK LOCATIONS 
 

Work shall be located substantially as indicated on the drawings, but the County reserves the 
right to make such modifications in locations as may be found desirable to avoid interference 
with existing structures or for other reasons. 

 
1.04  OPEN EXCAVATIONS 
 

A. All open excavations shall be adequately safeguarded by providing temporary barricades, 
caution signs, lights and other means to prevent accidents to persons and damage to property.  
The Contractor shall, at his own expense, provide suitable and safe bridges and other crossings 
for accommodating travel by pedestrians and workmen.  Bridges provided for access to private 
property during construction shall be removed when no longer required.  If the excavation 
becomes a hazard, or if it excessively restricts traffic at any point, the County may require 
special construction procedures such as limiting the length of open trench, prohibiting stacking 
excavated material in the street and requiring that the trench shall not remain open overnight. 

 
B. The Contractor shall take precautions to prevent injury to the public due to open trenches.  All 

trenches, excavated material, equipment, or other obstacles which could be dangerous to the 
public shall be barricaded and well lighted at all times when construction is not in progress. 

 
1.05 DISTRIBUTION SYSTEMS AND SERVICES 
 

A. The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or other 
related utility services.  He shall notify the County and the appropriate agency well in advance 
of any requirement for dewatering, isolating, or relocating a section of a utility, so that necessary 
arrangements may be made. 
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B. If it appears that utility service will be interrupted for an extended period, the County may order 
the Contractor to provide temporary service lines at the Contractor's expense.  Inconvenience 
of the users shall be kept to the minimum, consistent with existing conditions.  The safety and 
integrity of the systems are of prime importance in scheduling work. 

 
1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND 

UTILITIES 
 

A. The Contractor shall assume full responsibility for the protection of all buildings, structures and 
utilities, public or private, including poles, signs, services to building utilities, gas pipes, water 
pipes, hydrants, sewers, drains and electric and telephone cables and other similar facilities, 
whether or not they are shown on the Drawings.  The Contractor shall carefully support and 
protect all such structures and utilities from injury of any kind.  Any damage resulting from the 
Contractor's operation shall be repaired by the Contractor at his expense. 

 
B. The Contractor shall bear full responsibility for obtaining locations of all underground structures 

and utilities (including existing water services, drain lines and sewers).  Services to buildings 
shall be maintained and all costs or charges resulting from damage thereto shall be paid by the 
Contractor. 

 
C. Protection and temporary removal and replacement of existing utilities and structures as 

described in this Section shall be a part of the work under the Contract and all costs in 
connection therewith shall be included in the unit prices established in the Bid. 

 
D. If, in the opinion of the County, permanent relocation of a utility owned by the County is required, 

the County may direct the Contractor, in writing, to perform the work. Work so ordered will be 
paid for at the Contract unit prices, if applicable, or as extra work as classified in the General 
Conditions.  If relocation of a privately owned utility is required, the County will notify the utility 
to perform the work as expeditiously as possible.  The Contractor shall fully cooperate with the 
County and utility and shall have no claim for delay due to such relocation.  The Contractor shall 
notify public utility companies in writing at least 48 hours (excluding Saturdays, Sundays and 
legal holidays) before excavating near their utilities. 

 
1.07 TEST PITS 
 

Test pits for the purpose of locating underground pipeline or structures in advance of the 
construction shall be excavated and backfilled by the Contractor immediately after the utility 
location and the surface shall be restored in a manner equal or better than the original condition.  
No separate payment will be made. 

 
1.08 CARE AND PROTECTION OF PROPERTY 
 

A. The Contractor shall be responsible for the preservation of all public and private property and 
shall use every precaution necessary to prevent damage thereto.  If any direct or indirect 
damage is done to public or private property by or on account of any act, omission, neglect, or 
misconduct in the execution of the work on the part of the Contractor, such property shall be 
restored by the Contractor, at his expense, to a condition equal or better to that existing before 
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the damage was done, or he shall make good the damage in another manner acceptable to the 
County. 

 
B. All sidewalks which are disturbed by the Contractor's operations shall be restored to their 

original or better condition by the use of similar or comparable materials.  All curbing shall be 
restored in a condition equal to the original construction and in accordance with the best modern 
practice. 

 
C. Along the location of this work, all fences, walks, bushes, trees, shrubbery and other physical 

features shall be protected and restored in a thoroughly workmanlike manner unless otherwise 
shown on the drawings.  Fences and other features removed by the Contractor shall be replaced 
in the location indicated by the County as soon as conditions permit.  All grass areas beyond 
the limits of construction which have been damaged by the Contractor shall be regraded and 
sodded to equal or exceed original conditions. 

 
D. Trees close to the work which drawings do not specify to be removed, shall be boxed or 

otherwise protected against injury.  The Contractor shall trim all branches that are liable to 
damage because of his operations, but in no case shall any tree be cut or removed without prior 
notification to the County.  All injuries to bark, trunk, limbs and roots of trees shall be repaired 
by dressing, cutting and painting according to approved methods, using only approved tools 
and materials. 

 
E. The protection, removal and replacement of existing physical features along the line of work 

shall be a part of the work under the Contract and all costs in connection therewith shall be 
included in the unit and/or lump sum prices established under the items in the Bid. 

 
1.09 MAINTENANCE OF TRAFFIC 
 

A. Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that will 
prevent the normal flow of traffic during an extended construction stoppage, for any reason, 
shall be minimized.  In the event an extended construction stoppage is found to be necessary, 
Contractor shall, at his own expense, provide normal traffic flow during extended construction 
stoppage.  Extended stoppage will be defined by the County. 

 
B. All excavated material shall be placed so that vehicular and pedestrian traffic may be maintained 

at all times.  If the Contractor's operations cause traffic hazards, he shall repair the road surface, 
provide temporary roadways, erect wheel guards or fences, or take other safety measures 
which are satisfactory to the County. 

 
C. Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 01570 of 

this specification. 
 
1.10 WATER FOR CONSTRUCTION PURPOSES 
 

A. In locations where public water supply is available, the Contractor may purchase water for all 
construction purposes. 
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B. The Contractor shall be responsible for paying for all water tap fees incurred for the purpose of 
obtaining a potable water service or temporary use meter. 

 
1.11 MAINTENANCE OF FLOW 
 

The Contractor shall at his own cost, provide for the flow of sewers, drains and water courses 
interrupted during the progress of the work and shall immediately cart away and remove all 
offensive matter.  The entire procedure of maintaining existing flow shall be fully discussed with 
the County well in advance of the interruption of any flow. 

 
1.12 CLEANUP 
 

During the course of the work, the Contractor shall keep the site of his operations in as clean 
and neat a condition as is possible.  He shall dispose of all residue resulting from the 
construction work and at the conclusion of the work, he shall remove and haul away any surplus 
excavation, broken pavement, lumber, equipment, temporary structures and any other refuse 
remaining from the construction operations and shall leave the entire site of the work in a neat 
and orderly condition. 

 
1.13 COOPERATION WITHIN THIS CONTRACT 
 

A. All firms or person authorized to perform any work under this Contract shall cooperate with the 
General Contractor and his subcontractors or trades and shall assist in incorporating the work 
of other trades where necessary or required. 

 
B. Cutting and patching, drilling and fitting shall be carried out where required by the trade or 

subcontractor having jurisdiction, unless otherwise indicated herein or directed by the County. 
 
1.14 PROTECTION OF CONSTRUCTION AND EQUIPMENT 
 

A. All newly constructed work shall be carefully protected from injury in any way.  No wheeling or 
walking or placing of heavy loads on it shall be allowed and all portions injured shall be 
reconstructed by the Contractor at his own expense. 

 
B. If, in the final inspection of the work, any defects, faults, or omissions are found, the Contractor 

shall cause the same to be repaired or removed and replaced by proper materials and 
workmanship without extra compensation for the materials and labor required.  Further, the 
Contractor shall be fully responsible for the satisfactory maintenance and repair of the 
construction and other work undertaken herein, for at least the warranty period described in the 
Contract. 

 
C. Further, the Contractor shall take all necessary precautions to prevent damage to any structure 

due to water pressure during and after construction and until such structure is accepted and 
taken over by the County. 
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1.15 CONSTRUCTION WITHIN RIGHT-OF-WAY 
 

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and compaction 
for the purpose of reconstructing roadways and/or adjacent slopes contiguous thereto shall be 
in accordance with FDOT or Manatee County Standards and Specifications, whichever is 
applicable.  Contractor shall satisfy the authorized representative of the FDOT with respect to 
proper safety procedures, construction methods, required permitting, etc., within the FDOT 
right-of-way. 

 
PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01030 SPECIAL PROJECT PROCEDURES 
 

PART 1 GENERAL 

1.01 PERMITS 
  

Upon notice of award, the Contractor shall immediately apply for all applicable permits not 
previously obtained by the County to do the work from the appropriate governmental agency or 
agencies.  No work shall commence until all applicable permits have been obtained and copies 
delivered to the County.  The costs for obtaining all permits shall be borne by the Contractor. 

 
1.02 CONNECTIONS TO EXISTING SYSTEM 
 

The Contractor shall perform all work necessary to locate, excavate and prepare for connections 
to the existing systems all as shown on the Drawings or where directed by the County.  The 
cost for this work and for the actual connection shall be included in the price bid for the project 
and shall not result in any additional cost to the County.  The termination point for each contract 
shall be as shown on the Contract Drawings. 

 
1.03 RELOCATIONS 
  

The Contractor shall be responsible for the coordination of the relocation of structures, including 
but not limited to light poles, power poles, signs, sign poles, fences, piping, conduits and drains 
that interfere with the positioning of the work as set out on the Drawings. No relocation of the 
items under this Contract shall be done without approval from the County. 

 
1.04 EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES 
 

A. The attention of the Contractor is drawn to the fact that during excavation, the possibility exists 
of the Contractor encountering various utility lines not shown on the Drawings.  The Contractor 
shall exercise extreme care before and during excavation to locate and flag these lines as to 
avoid damage to the existing lines.   

 
B. It is the responsibility of the Contractor to ensure that all utility or other poles, the stability of 

which may be endangered by the close proximity of excavation, are temporarily stayed in 
position while work proceeds in the vicinity of the pole and that the utility or other companies 
concerned be given reasonable advance notice. 

 
C. The existing utility locations are shown without express or implied representation, assurance, 

or guarantee that they are complete or correct or that they represent a true picture of 
underground piping to be encountered.  The Contractor shall be responsible for notifying the 
various utility companies to locate their respective utilities in advance of construction in 
conformance with all requirements provided for in the Florida Underground Facilities Damage 
Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

 
D. The existing piping and utilities that interfere with new construction shall be rerouted as shown, 

specified, or required.  Before any piping and utilities not shown on the Drawings are disturbed, 
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the Contractor shall notify the County and shall provide suggestions on how best to resolve the 
issue.   

 
E. The Contractor shall exercise care in any excavation to locate all existing piping and utilities.  

All utilities which do not interfere with complete work shall be carefully protected against 
damage.  Any existing utilities damaged in any way by the Contractor shall be restored or 
replaced by the Contractor at his expense as directed by the County. 

 
F. It is intended that wherever existing utilities such as water, sewer, gas, telephone, electrical, or 

other service lines must be crossed, deflection of the pipe within recommended limits and cover 
shall be used to satisfactorily clear the obstruction unless otherwise indicated in the Drawings.  
However, when in the opinion of the County this procedure is not feasible, he may direct the 
use of fittings for a utilities crossing as detailed on the Drawings.  No deflections will be allowed 
in gravity sanitary sewer lines or in existing storm sewer lines. 

 
1.05 SUSPENSION OF WORK DUE TO WEATHER 
 

Refer to FDOT Standards and Specifications Book, Section 8. 
 
1.06 HURRICANE PREPAREDNESS PLAN 
 

A. Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County a 
Hurricane Preparedness Plan.  The plan should outline the necessary measures which the 
Contractor proposes to perform at no additional cost to the County in case of a hurricane 
warning. 

 
B. For inclement weather such as tropical systems or extended periods of rain, the Contractor shall 

insure that the ongoing work of this project does not prohibit the County from using the Cortez 
Injection Well.  Operation of the well requires that reclaimed water be delivered under pressure 
to the well from the distribution system and that flow and pressure is measured and recorded 
by SCADA at the well head. 

 
C. In the event of inclement weather, or whenever County shall direct, Contractor shall insure that 

he and his Subcontractors shall carefully protect work and materials against damage or injury 
from the weather.  If, in the opinion of the County, any portion of work or materials is damaged 
due to the failure on the part of the Contractor or Subcontractors to protect the work, such work 
and materials shall be removed and replaced at the expense of the Contractor. 

 
1.07 POWER SUPPLY 
  

Electricity as may be required for construction and permanent power supply shall be secured 
and purchased by the Contractor. 

 
1.08 SALVAGE 
  

Any existing equipment or material, including, but not limited to, valves, pipes, fittings, couplings, 
etc., which   is   removed   or  replaced  as  a  result  of construction under this project may be 
designated as salvage by the County and if so shall be protected for a reasonable time until 
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picked up by the County.  Any equipment or material not worthy of salvaging, as directed by the 
County, shall be disposed of by the Contractor at no additional cost. 

 
1.09 DEWATERING 
 

A. The Contractor shall do all groundwater pumping necessary to prevent flotation of any part of 
the work during construction operations with his own equipment. 

 
B. The Contractor shall pump out water and wastewater which may seep or leak into the 

excavations for the duration of the Contract and with his own equipment.  He shall dispose of 
this water in an appropriate manner. 

 
1.10 ADDITIONAL PROVISIONS 
 

A. Before commencing work on any of the existing pipelines, structures or equipment, the 
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the date 
he proposes to commence such work. 

 
B. The Contractor shall provide, at his own expense, all necessary temporary facilities for access 

to and for protection of, all existing facilities.  The County's personnel must have ready access 
at all times to the existing facilities.  The Contractor is responsible for all damage to existing 
structures, equipment and facilities caused by his construction operations and must repair all 
such damage when and as ordered by the County. 

 
1.11 CONSTRUCTION CONDITIONS 
  

The Contractor shall strictly adhere to the specific requirements of the governmental unit(s) 
and/or agency(ies) having jurisdiction over the work.  Wherever there is a difference in the 
requirements of a jurisdictional body and these Specifications, the more stringent shall apply. 

 
1.12 PUBLIC NUISANCE 
 

A. The Contractor shall not create a public nuisance including but not limited to encroachment on 
adjacent lands, flooding of adjacent lands, excessive noise or dust. 

 
B. Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance #81-

3), The Manatee County Noise Control Ordinance).  Sound levels in excess of such ordinance 
are sufficient cause to have the work halted until equipment can be quieted to these levels.  
Work stoppage by the County for excessive noise shall not relieve the Contractor of the other 
portions of this specification. 

 
C. No extra charge may be made for time lost due to work stoppage resulting from the creation of 

a public nuisance. 
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1.13 WARRANTIES 
 

A. All material supplied under these Specifications shall be warranted by the Contractor and the 
manufacturers for a period of three (3) years.  Warranty period shall commence on the date of 
County acceptance. 

 
B. The material shall be warranted to be free from defects in workmanship, design and materials.  

If any part of the system should fail during the warranty period, it shall be replaced at no expense 
to the County.  All material and installation costs shall be 100% borne by the Contractor. 

 
C. The manufacturer's warranty period shall run concurrently with the Contractor's warranty or 

guarantee period.  No exception to this provision shall be allowed.  The Contractor shall be 
responsible for obtaining warranties from each of the respective suppliers or manufacturers for 
all the material specified under these contract specifications, 

 
D. In the event that the manufacturer is unwilling to provide a three-year warranty commencing at 

the time of County acceptance, the Contractor shall obtain from the manufacturer a four (4) year 
warranty starting at the time of equipment delivery to the job site.  This four-year warranty shall 
not relieve the Contractor of the three-year warranty starting at the time of County acceptance 
of the equipment. 

 
1.14 FUEL STORAGE & FILLING 
 

A. If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment (other 
than hand-held equipment), he is responsible for any required response, clean-up or reporting 
required, at no additional cost to the county. 
 

B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start of 
construction if required. 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01045 CUTTING AND PATCHING 

PART 1 GENERAL 

 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for all cutting, fitting and patching, including excavation and 
backfill, required to complete the work or to: 

 
1. Make its several parts fit together properly. 
2. Uncover portions of the work to provide for installation of ill-timed work. 
3. Remove and replace defective work. 
4. Remove and replace work not conforming to requirements of Contract Documents. 
5. Provide penetrations of non-structural surfaces for installation of piping and electrical 

conduit. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

Comply with specifications and standards for each specific product involved. 
 
PART 3 EXECUTION 
 
3.01 INSPECTION 
 

A. Inspect existing conditions of project, including elements subject to damage or to movement 
during cutting and patching. 

 
B. After uncovering work, inspect conditions affecting installation of products, or performance of 

work. 
 

C. Report unsatisfactory or questionable conditions to County.  Do not proceed with work until 
County has provided further instructions. 

 
3.02 PREPARATION 
 

A. Provide adequate temporary support as necessary to assure structural value to integrity of 
affected portion of work. 

 
B. Provide devices and methods to protect other portions of project from damage. 

 
C. Provide protection from elements for that portion of the project which may be exposed by cutting 

and patching work and maintain excavations free from water. 
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3.03 PERFORMANCE 
 

A. Execute cutting and demolition by methods which will prevent damage to other work and will 
provide proper surfaces to receive installation of repairs. 

 
B. Execute excavating and backfilling by methods which will prevent settlement or damage to other 

work. 
 

C. Fit and adjust products to provide a finished installation to comply with specified products, 
functions, tolerances and finishes. 

 
D. Restore work which has been cut or removed; install new products to provide completed work 

in accordance with the requirements of the Contract Documents. 
 

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through 
surfaces. 

 
F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes. 

 
 

END OF SECTION 
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SECTION 01050 FIELD ENGINEERING AND SURVEYING 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall provide and pay for field surveying service required for the project. 
 

B. The Contractor shall furnish and set all necessary stakes to establish the lines and grades as 
shown on the Contract Drawings and layout each portion of the Work of the Contract. 
 

C. Record Drawings shall report all elevations based on NAVD88 datum and provide conversion 
between NGVD29 and NAVD88 datum. 

 
1.02 QUALIFICATION OF SURVEYOR AND ENGINEER 
 

All construction staking shall be conducted by or under the supervision of a Florida Registered 
Professional Surveyor and Mapper.  The Contractor shall be responsible for the layout of all 
such lines and grades, which will be subject to verification by the County. 

 
1.03 SURVEY REFERENCE POINTS 
 

A. Existing basic horizontal and vertical control points for the Project are designated on the 
Contract Drawings.  If control points are not designated on the drawings, the Contractor shall 
include establishing suitable control points for the work to be performed as part of the field 
surveying services provided. 

 
B. Locate and protect all survey monumentation, property corners and project control points prior 

to starting work and preserve all permanent reference points during construction.  All costs 
associated with the replacement of all survey monumentation, property corners and project 
control points shall be borne by the Contractor. 
 

C. Make no changes or relocations without prior written notice to County. 
 

D. Report to County when any reference point is lost or destroyed, or requires relocation because 
of necessary changes in grades or locations. 
 

E. Require surveyor to replace project control points which may be lost or destroyed. 
 

F. Establish replacements based on original survey control. 
 
1.04 PROJECT SURVEY REQUIREMENTS 
 

The Contractor shall establish temporary bench marks as needed, referenced to data 
established by survey control points. 
 
The Contractor shall establish in the field the limits of the easements within which the pipelines 
and structures of the project are to be constructed. 
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The Contractor shall establish in the field a stationed survey baseline for horizontal control along 
pipeline routes in accordance with the reference information provided with the Contract 
Documents.  The baseline established shall be used to reference constructed locations of the 
various elements of the work that are to be shown in the project record drawings.  The survey 
baseline established by the Contractor for horizontal control of the work shall be sufficiently 
described in the project record drawings to allow the baseline to be re-established by others in 
the field at a future date.  

 
1.05 RECORDS 
 

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 
Florida to verify survey data and properly prepare record drawings per Section 01720. 

 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01090 REFERENCE STANDARDS 

PART 1 GENERAL 

1.01 REQUIREMENTS 
 

Abbreviations and acronyms used in Contract Documents to identify reference standards. 
 

A. Application:  When a standard is specified by reference, comply with requirements and 
recommendations stated in that standard, except when requirements are modified by the 
Contract Documents, or applicable codes established stricter standards. 

B. Publication Date:  The most recent publication in effect on the date of issue of Contract 
Documents, except when a specific publication date is specified. 

 
1.02 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS 
 

Obtain copies of reference standards direct from publication source, when needed for proper 
performance of work, or when required for submittal by Contract Documents. 

 
AA Aluminum Association 

818 Connecticut Avenue, N.W. 
Washington, DC  20006 

 
AASHTO American Association of State Highway and Transportation Officials 

444 North Capital Street, N.W. 
Washington, DC  20001 

 
ACI American Concrete Institute 

Box 19150 
Reford Station 
Detroit, MI  48219 

 
AI Asphalt Institute 

Asphalt Institute Building 
College Park, MD  20740 

 
AISC American Institute of Steel Construction 

1221 Avenue of the Americas 
New York, NY  10020 

 
AISI American Iron and Steel Institute 

1000 16th Street NW 
Washington, DC  20036 

 
ANSI American National Standards Institute 

1430 Broadway 
New York, NY  10018 
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ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

179l Tullie Circle, N.E. 
Atlanta, GA  30329 

 
ASME American Society of Mechanical Engineers 

345 East 47th Street 
New York, NY  10017 

 
ASTM American Society for Testing and Materials 

1916 Race Street 
Philadelphia, PA  19103 

 
AWWA American Water Works Association 

6666 West Quincy Avenue 
Denver, CO  80235 

 
AWS American Welding Society 

2501 N.W. 7th Street 
Miami, FL  33125 

 
CRSI Concrete Reinforcing Steel Institute 

180 North LaSalle Street, Suite 2110 
Chicago, IL  60601 

 
FDEP Florida Department of Environmental Protection 

3900 Commonwealth Blvd. 
Tallahassee, Florida  32399 

 
FDOT Florida Department of Transportation Standards Specifications for Road and 

Bridge Construction 
Maps & Publication Sales - Mail Station 12 
605 Suwannee St. 
Tallahassee, FL   32399-0450 

 
FS Federal Specification 

General Services Administration Specifications and Consumer Information 
Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, DC  20407 

 
MCPW UTIL STD Manatee County Utility Engineering 

4410-B 66th St. W. 
Bradenton, FL  34210 

 
MLSFA Metal Lath/Steel Framing Association 

221 North LaSalle Street 
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Chicago, IL  60601 
 
MMA Monorail Manufacturer's Association 

1326 Freeport Road 
Pittsburgh, PA  15238 

 
NAAMM National Association of Architectural Metal Manufacturers 

221 North LaSalle Street 
Chicago, IL  60601 

 
NEMA National Electrical Manufacturer's Assoc. 

2101 L Street N.W. 
Washington, DC  20037 

 
OHSA Occupational Safety and Health Assoc. 

5807 Breckenridge Pkwy., Suite A 
Tampa, FL 33610-4249 

 
 
PCA Portland Cement Association 

5420 Old Orchard Road 
Skokie, IL  20076 

 
PCI Prestressed Concrete Institute 

20 North Wacker Drive 
Chicago, IL  60606 

 
SDI Steel Door Institute 

712 Lakewood Center North 
Cleveland, OH  44107 

 
SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

8224 Old Court House Road 
Vienna, VA  22180 

 
SSPC Steel Structures Painting Council 

402 24th Street, Suite 600 
Pittsburgh, PA   15213 

 
SWFWMD Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, FL 34604-6899 

 
UL Underwriter's Laboratories, Inc. 

333 Pfingston Road 
Northbrook, IL  60062 
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PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01150 MEASUREMENT AND PAYMENT 

PART 1 GENERAL 

1.01 SCOPE 
 

A. The scope of this section of the Contract Documents is to further define the items included in each 
Bid Item in the Bid Form section of the Contract Documents.  Payment will be made based on the 
specified items included in the description in this section for each bid item. 

 
B. All contract prices included in the Bid Form section will be full compensation for all shop drawings, 

working drawings, labor, materials, tools, equipment and incidentals necessary to complete the 
construction as shown on the Drawings and/or as specified in the Contract Documents to be 
performed under this Contract.  Actual quantities of each item bid on a unit price basis will be 
determined upon completion of the construction in the manner set up for each item in this section 
of the Specifications.  Payment for all items listed in the Bid Form will constitute full compensation 
for all work shown and/or specified to be performed under this Contract. 

. 
 
1.02 ESTIMATED QUANTITIES 
 

 The quantities shown are approximate and are given only as a basis of calculation upon which the 
award of the Contract is to be made. The County does not assume any responsibility for the final 
quantities, nor shall the Contractor claim misunderstanding because of such estimate of quantities.  
Final payment will be made only for satisfactorily completed quantity of each item. 

  
 
1.03 WORK OUTSIDE AUTHORIZED LIMITS 
 

 No payment will be made for work constructed outside the authorized limits of work. 
 
1.04 MEASUREMENT STANDARDS 
 

 Unless otherwise specified for the particular items involved, all measurements of distance shall be 
taken horizontally or vertically. 

 
1.05 AREA MEASUREMENTS 
 
 In the measurement of items to be paid for on the basis of area of finished work, the lengths and/or 

widths to be used in the calculations shall be the final dimensions measured along the surface of 
the completed work within the neat lines shown or designated. 

 
1.06 LUMP SUM ITEMS 
 
 Where payment for items is shown to be paid for on a lump sum basis, no separate payment will 

be made for any item of work required to complete the lump sum items.  Lump sum contracts shall 
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be complete, tested and fully operable prior to request for final payment.  Contractor may be 
required to provide a break-down of the lump sum totals. 

 
1.07 UNIT PRICE ITEM 
 

 Separate payment will be made for the items of work described herein and listed on the Bid Form.  
Any related work not specifically listed, but required for satisfactory completion of the work shall be 
considered to be included in the scope of the appropriate listed work items. 

 
 No separate payment will be made for the following items and the cost of such work shall be 

deemed included as part of the applicable pay items of work.  Final payments shall not be requested 
by the Contractor or made by the County until as-built (record) drawings have been submitted and 
approved by the County. 
1. Shop drawings, working drawings, project photographs, and other contractor 

documentation. 
2. Furnish, install, and remove project sign. 
3. Maintaining red-line drawings of changes to construction plans during progress of the 

work. 
4. Temporary utilities including water and power required for construction. 
5. Building permit fee(s). 
6. Site preparation, clearing, grubbing, grading, and protection of existing structures, trees, 

and shrubbery to remain. 
7. Erosion, sediment, dust, and noise control. 
8. Traffic control including maintenance of traffic and replacement or relocation of signs. 
9. Trench excavation, including necessary pavement removal and rock removal, sheeting, 

shoring, bracing, temporary barricades, and temporary trench covers. 
10. Dewatering and disposal of surplus water. 
11. Backfill and compaction, including furnishing and placing suitable fill, and all grading. 
12. Protection, repair, replacement or relocation of existing utilities, not designated in the 

Contract Documents for relocation. 
13. Selective demolition as shown on the plans or designated in the Contract Documents. 
14. Rubbish and spoil removal. 
15. Appurtenant work as required for a complete and operable system. 
16. Testing and placing system in operation. 
17. Any material and equipment required to be installed and utilized for testing. 
18. Pipe, structures, pavement replacement, asphalt and shell driveways and/or 

appurtenances included within the limits of lump sum work, unless otherwise shown. 
19. Maintaining the existing functionality of the injection well during construction. 
20. Restoring the job site to its original condition, which includes but is not limited to restoring 

the ground surface to its original grade; repair and replacement of defaced surfaces; and 
related work obviously required to complete project in accordance with the Contract 
Documents that is not specifically included for payment under other bid items. 

21. Sodding. 
22. As-built Record Drawings. 
23. Operation and Maintenance Manual. 
24. Instructing County's designated personnel in operation, adjustment and maintenance 

of products, equipment and systems. 
 



CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 37 / 141 

 The Contractor’s attention is again called to the fact that the quotations for the various items of work 
are intended to establish a total price for completing the work in its entirety.  Should the Contractor 
feel that the cost for any item of work has not been established by the bid items listed in the Bid 
Form, the Contractor shall include the cost for that work in some other applicable bid item, so that 
the total bid price for the work does reflect the total price for completing the work in its entirety. 

 
1.08 BID ITEM DESCRIPTIONS 
   
  BID ITEM NO. 1:  MOBILIZATION - DEMOBILIZATION 
 

 Measurement and payment for this Bid Item shall include full compensation for the required 100 
percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required insurance for 
the project and the Contractor's mobilization and demobilization costs as shown in the Bid Form.  
Mobilization includes, but it not limited to: preparation and movement of personnel, equipment, 
supplies and incidentals such as safety and sanitary supplies/ facilities 

 
Payment for mobilization-demobilization shall not exceed 10 percent (10%) of the total Contract 
cost unless the Contractor can prove to the County that his actual mobilization cost exceeds 10 
percent (10%).  
 
Partial payments for this Bid Item will be made in accordance with the following schedule: 

 
Percent of Original Contract 

Amount: 
Percent Allowable Payment of 

Mobilization/Demobilization Bid Item 
Price: 

5 25 
10 35 
25 45 
50 50 
75 75 
100 100 

    
These payments will be subject to the standard retainage provided in the Contract.  Payment of the 
retainage will be made after completion of the work and demobilization. 

 
 
 BID ITEM No. 2: PROCESS PIPING 
 
 Payment for all work included under this Bid Items shall represent full compensation in accordance 

with the lump sum price bid for the construction of the process pipe work identified on the Plans 
and described by the Specifications.  Work shall include, but is not limited to, ductile iron pipe, 
fittings, flanged coupling adapters, piping accessories, pipe coatings and linings, painting, pipe 
supports, and all other labor, materials and equipment necessary for a complete and fully operable 
process piping system, including field engineering and surveying, testing and start-up, all as shown 
on the Contract Drawings and/or called for in the Contract Specifications, ready for approval and 
acceptance by the County. Payment shall also include all selective demolition of existing process 
piping, disposal of removed material not designated salvage, site restoration and cleanup, and all 
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other items called for or necessary for a complete installation in accordance with the Contract 
Documents. Measurement for periodic payments of this lump sum bid item shall be in accordance 
with the approved Schedule of Values, to be supplied by the Contractor in accordance with the 
Contract Documents. 

 
 BID ITEM No. 3: FLOW METER 
 
 Payment for all work included under this Bid Items shall represent full compensation in accordance 

with the lump sum price bid to furnish and install the flow meter system identified on the Plans and 
described by the Specifications.  Work shall include, but is not limited to, flow sensor, flow 
transmitter instrumentation, surge protection, stanchion support with sunscreen, wire, conduit, 
grounding, and all other labor, materials and equipment necessary for a complete and fully 
operable flow measurement system, including testing and start-up, all as shown on the Contract 
Drawings and/or called for in the Contract Specifications, ready for approval and acceptance by 
the County. Payment shall also include all selective demolition of existing flow meter, conduit, and 
wiring; disposal of removed material not designated salvage; power supply wiring for new flow 
meter instrumentation; and all other items called for or necessary for a complete installation in 
accordance with the Contract Documents. Measurement for periodic payments of this lump sum 
bid item shall be in accordance with the approved Schedule of Values, to be supplied by the 
Contractor in accordance with the Contract Documents. 

 
CONTRACT CONTINGENCY 
 

 Payment for all work under this Bid Item shall be made only at the County's discretion.  This Bid 
Item shall not exceed 10% of the Bidders Total Base Bid.  The Bidder shall calculate and enter a 
dollar amount for this Bid Item. 

 
 If no work is performed that qualifies for payment with this bid item, then the Contractor shall not 

be entitled to payment for work described for this bid item, and the Contractor will not be entitled 
to additional compensation because no payment is made for this bid item. 

 
PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 
 
 

END OF SECTION 
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SECTION 01152 REQUESTS FOR PAYMENT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall submit Applications for Payment to the Project Manager or as directed at 
the preconstruction meeting, in accordance with the schedule established by Conditions of the 
Contract and Agreement between County and Contractor. 

 
1.02 FORMAT AND DATA REQUIRED 
 

A. Submit payment requests in the form provided by the County with itemized data typed in 
accordance with the Bid Form. 

 
B. Provide construction photographs in accordance with Contract Documents. 

 
1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the County requires substantiating data, Contractor shall submit suitable information with 
a cover letter. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 

Fill in application form as specified for progress payments. 
 
1.05 SUBMITTAL PROCEDURE 
 

A. Submit applications for payment at the times stipulated in the Agreement. 
 
B. Number: Three (3) copies of each application; all signed and certified by the Contractor. 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01153 CHANGE ORDER PROCEDURES 
 
PART 1 GENERAL 
 
1.01 DEFINITION 
 

A. Change Order:  A written order signed by the Owner, the Architect/Engineer and the Contractor 
authorizing a change in the Project Plans and/or Specifications and, if necessary, a 
corresponding adjustment in the Contract Sum and/or Contract Time, pursuant to Article V of 
the General Conditions of the Construction Agreement. 

 
B. Administrative Change Adjustment:  Minor change order under 10% of project cost or 20% time, 

does not have to be Board approved. 
 

C. Field Directive:  A written order issued by Owner which orders minor changes in the Work not 
involving a change in Contract Time, to be paid from the Owner’s contingency funds. 

 
D. Field Order:  Minor change to contract work that does not require adjustment of contract sum 

or expected date of completion. 
 
1.02 REQUIREMENTS INCLUDED 
 

A. The Contractor shall promptly implement change order procedures: 
1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force account basis. 
3. Provide full documentation to County on request. 

 
B. The Contractor shall designate a member of the Contractor's organization who: 

1. Is authorized to accept changes to the Work. 
2. Is responsible for informing others in the Contractor's employ of the authorized changes 

into the Work. 
 
1.03 PRELIMINARY PROCEDURES 
 

A. Project Manager may initiate changes by submitting a Request to Contractor.  Request will 
include: 
1. Detailed description of the change, products, costs and location of the change in the 

Project. 
2. Supplementary or revised Drawings and Specifications. 
3. The projected time extension for making the change. 
4. A specified period of time during which the requested price will be considered valid. 
5. Such request is for information only and is not an instruction to execute the changes, 

nor to stop work in progress. 
 

B. Contractor may initiate changes by submitting a written notice to the Project Manager, 
containing: 
1. Description of the proposed changes. 
2. Statement of the reason for making the changes. 
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3. Statement of the effect on the Contract Sum and the Contract Time. 
4. Statement of the effect on the work of separate contractors. 
5. Documentation supporting any change in Contract Sum or Contract Time, as 

appropriate. 
 
1.04 FIELD ORDER CHANGE  
 

A. In lieu of a Change Order, the Project Manager may issue a Field Order for the Contractor to 
proceed with additional work within the original intent of the Project. 

 
B. Field Order will describe changes in the work, with attachments of backup information to define 

details of the change. 
 
C. Contractor must sign and date the Field Order to indicate agreement with the terms therein. 

 
1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS 
 

A. Support each quotation for a lump sum proposal and for each unit price which has not previously 
been established, with sufficient substantiating data to allow the County to evaluate the 
quotation. 

 
B. On request, provide additional data to support time and cost computations: 

1. Labor required. 
2. Equipment required. 
3. Products required. 

a. Recommended source of purchase and unit cost. 
b. Quantities required. 

4. Taxes, insurance and bonds. 
5. Credit for work deleted from Contract, similarly documented. 
6. Overhead and profit. 
7. Justification for any change in Contract Time. 

 
C. Support each claim for additional costs and for work done on a time-and-material/force account 

basis, with documentation as required for a lump-sum proposal. 
1. Name of the County's authorized agent who ordered the work and date of the order. 
2. Date and time work was performed and by whom. 
3. Time record, summary of hours work and hourly rates paid. 
4. Receipts and invoices for: 

a. Equipment used, listing dates and time of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 
 

1.06 PREPARATION OF CHANGE ORDERS 
 

A. Project Manager will prepare each Change Order. 
 
B. Change Order will describe changes in the Work, both additions and deletions, with attachments 

as necessary to define details of the change. 
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C. Change Order will provide an accounting of the adjustment in the Contract Sum and in the 

Contract Time. 
 
1.07 LUMP SUM/FIXED PRICE CHANGE ORDER 
 

A. Project Manager initiates the form, including a description of the changes involved and 
attachments based upon documents and proposals submitted by the Contractor, or requests 
from the County, or both. 

 
B. Once the form has been completed, all copies should be sent to Contractor for approval.  After 

approval by Contractor, all copies should be sent to County for approval.  The County will 
distribute executed copies after approval by the Board of County Commissioners. 

 
1.08 UNIT PRICE CHANGE ORDER 
 

A. Contents of Change Orders will be based on, either: 
1. County's definition of the scope of the required changes. 
2. Contractor's Proposal for a change, as approved by the County. 
3. Survey of completed work. 

 
B. The amounts of the unit prices to be: 

1. Those stated in the Agreement. 
2. Those mutually agreed upon between County and Contractor. 

 
1.09 TIME AND MATERIAL / FORCE ACCOUNT CHANGE ORDER / 

CONSTRUCTION CHANGE AUTHORIZATION 
 

A. Refer to Article V.5.6 of the General Conditions of the Construction Agreement. 
 
1.10 CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Application for Payment forms to record each 
change as a separate item of work, and to record the adjusted Contract Sum. 

 
B. Periodically revise the Construction Schedule to reflect each change in Contract Time.  Revise 

sub schedules to show changes for other items of work affected by the changes. 
 
C. Upon completion of work under a Change Order, enter pertinent changes in Record Documents. 

 
PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01200 PROJECT MEETINGS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The County shall schedule the pre-construction meeting, periodic progress meetings and 
special meetings, if required, throughout progress of work. 

 
B. Representatives of contractors, subcontractors and suppliers attending meetings shall be 

qualified and authorized to act on behalf of the entity each represents. 
 

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with 
Contract Documents and construction schedules. 

 
1.02 PRE-CONSTRUCTION MEETING 
 

A. Attendance: 
 

1. County's Engineer. 
2. County's Project Manager 
3. County Inspector. 
4. Contractor. 
5. Related Labor Contractor's Superintendent. 
6. Major Subcontractors. 
7. Major Suppliers. 
8. Others as appropriate. 

 
B. Suggested Agenda: 

 
1. Distribution and discussion of: 

a. List of major subcontractors. 
b. Projected Construction Schedules. 
c. Coordination of Utilities 

2. Critical work sequencing. 
3. Project Coordination. 

a. Designation of responsible personnel. 
b. Emergency contact persons with phone numbers. 

4. Procedures and processing of: 
a. Field decisions. 
b. Submittals. 
c. Change Orders. 
d. Applications for Payment. 

5. Procedures for maintaining Record Documents. 
6. Use of premises: 

a. Work and storage areas. 
b. County's REQUIREMENTS. 
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7. Temporary utilities. 
8. Housekeeping procedures. 
9. Liquidated damages. 
10. Equal Opportunity Requirements. 
11. Laboratory testing. 
12. Project / Job meetings:  Progress meeting, other special topics as needed. 

 
PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 

PART 1 GENERAL 

1.01 GENERAL 
 

A. Construction under this contract must be coordinated with the County and accomplished in a 
logical order to maintain utilization and flow through existing facilities and public properties and 
rights-of-way and to allow construction to be completed within the time allowed by Contract 
Documents and in the manner set forth in the Contract. 

 
1.02 CONSTRUCTION SCHEDULING GENERAL PROVISIONS 
 

A. No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal holidays 
without written permission of the County.  However, emergency work may be done without prior 
permission. 

 
B. Night work may be established by the Contractor as regular procedure with the written 

permission of the County.  Such permission, however, may be revoked at any time by the 
County if the Contractor fails to maintain adequate equipment and supervision for the proper 
execution and control of the work at night. 

 
C. Due to potential health hazards and requirements of the State of Florida and the U.S. 

Environmental Protection Agency, existing facilities must be maintained in operation. 
 

D. The Contractor shall be fully responsible for providing all temporary piping, plumbing, electrical 
hook-ups, lighting, temporary structure, or other materials, equipment and systems required to 
maintain the existing facility's operations.  All details of temporary piping and temporary 
construction are not necessarily shown on the Drawings or covered in the Specifications.  
However, this does not relieve the Contractor of the responsibility to insure that construction will 
not interrupt proper facility operations. 

 
E. The Contractor shall designate an authorized representative of his firm who shall be responsible 

for development and maintenance of the schedule and of progress and payment reports.  This 
representative of the Contractor shall have direct project control and complete authority to act 
on behalf of the Contractor in fulfilling the commitments of the Contractor's schedule. 

 
PART 2 PRODUCTS 
 
2.01 GENERAL REQUIREMENTS 
 

A. The Contractor shall submit a critical path schedule as described herein. 
 

B. The planning, scheduling, management and execution of the work is the sole responsibility of 
the Contractor.  The progress schedule requirement is established to allow County to review 
Contractor's planning, scheduling, management and execution of the work; to assist County in 
evaluating work progress and make progress payments and to allow other contractors to 
cooperate and coordinate their activities with those of the Contractor. 
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2.02 FORM OF SCHEDULES 
 

A. Prepare schedules using the latest version of Microsoft Project, or other County approved 
software, in the form of a horizontal bar chart diagram.  The diagram shall be time-scaled and 
sequenced by work areas.  Horizontal time scale shall identify the first work day of each week. 

 
B. Activities shall be at least as detailed as the Schedule of Values.  Activity durations shall be in 

whole working days.  In addition, man-days shall be shown for each activity or tabulated in an 
accompanying report. 

 
C. Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11 inches 

suitable for reproduction.  Scale and spacing shall allow space for notations and future revisions. 
 
2.03 CONTENT OF SCHEDULES 
 

A. Each monthly schedule shall be based on data as of the last day of the current pay period. 
 

B. Description for each activity shall be brief but convey the scope of work described. 
 

C. Activities shall identify all items of work that must be accomplished to achieve substantial 
completion, such as items pertaining to Contractor's installation and testing activities; items 
pertaining to the approval of regulatory agencies; contractor's time required for submittals, 
fabrication and deliveries; the time required by County to review all submittals as set forth in the 
Contract Documents; items of work required of County to support pre-operational, startup and 
final testing; time required for the relocation of utilities. Activities shall also identify interface 
milestones with the work of other contractors performing work under separate contracts with 
County. 

 
D. Schedules shall show the complete sequence of construction by activities.  Dates for beginning 

and completion of each activity shall be indicated as well as projected percentage of completion 
for each activity as of the first day of each month. 

 
E. Submittal schedule for shop drawing review, product data, and samples shall show the date of 

Contractor submittal and the date approved submittals will be required by the County, consistent 
with the time frames established in the Specifications. 

 
F. For Contract change orders granting time extensions, the impact on the Contract date(s) shall 

equal the calendar-day total time extension specified for the applicable work in the Contract 
change orders. 

 
G. For actual delays, add activities prior to each delayed activity on the appropriate critical path(s).  

Data on the added activities of this type shall portray all steps leading to the delay and shall 
further include the following:  separate activity identification, activity description indicating cause 
of the delay, activity duration consistent with whichever set of dates below applies, the actual 
start and finish dates of the delay or, if the delay is not finished, the actual start date and 
estimated completion date. 
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H. For potential delays, add an activity prior to each potentially delayed activity on the appropriate 
critical path(s).  Data for added activities of this type shall include alternatives available to 
mitigate the delay including acceleration alternatives and further show the following:  separate 
activity identification, activity description indicating cause of the potential delay and activity 
duration equal to zero work days. 

 
2.04 SUPPORTING NARRATIVE 
 

A. Status and scheduling reports identified below shall contain a narrative to document the project 
status, to explain the basis of Contractor's determination of durations, describe the Contract 
conditions and restraints incorporated into the schedule and provide an analysis pertaining to 
potential problems and practical steps to mitigate them. 

 
B. The narrative shall specifically include: 

 
1. Actual completion dates for activities completed during the monthly report period and 

actual start dates for activities commenced during the monthly report period. 
2. Anticipated start dates for activities scheduled to commence during the following 

monthly report period. 
3. Changes in the duration of any activity and minor logic changes. 
4. The progress along the critical path in terms of days ahead or behind the Contract date. 
5. If the Monthly Status Report indicates an avoidable delay to the Contract completion 

date or interim completion dates as specified in the Agreement, Contractor shall identify 
the problem, cause and the activities affected and provide an explanation of the 
proposed corrective action to meet the milestone dates involved or to mitigate further 
delays. 

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem, 
cause, duration, specific activities affected and restraints of each activity. 

7. The narrative shall also discuss all change order activities whether included or not in 
the revised/current schedule of legal status.  Newly introduced change order work 
activities and the CPM path(s) that they affect, must be specifically identified.  All 
change order work activities added to the schedule shall conform with the sequencing 
and Contract Time requirements of the applicable Change Order. 

8. Original Contract date(s) shall not be changed except by Contract change order.  A 
revision need not be submitted when the foregoing situations arise unless required by 
County.  Review of a report containing added activities will not be construed to be 
concurrence with the duration or restraints for such added activities; instead the 
corresponding data as ultimately incorporated into the applicable Contract change 
order shall govern. 

9. Should County require additional data, this information shall be supplied by Contractor 
within 10 calendar days. 

 
2.05 SUBMITTALS 
 

A. Contractor shall submit estimated and preliminary progress schedules (as identified in the 
Terms and Conditions of the Contract and the General Conditions), monthly status reports, a 
start-up schedule and an as-built schedule report all as specified herein. 

 



CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 48 / 141 

 
B. All schedules, including estimated and preliminary schedules, shall be in conformance with the 

Contract Documents. 
 

C. The finalized progress schedule discussed in the Contract Documents shall be the first monthly 
status report and as such shall be in conformance with all applicable specifications contained 
herein. 

 
D. Monthly Status Report submittals shall include a time-scaled (days after notice to proceed) 

diagram showing all contract activities and supporting narrative.  The initial detailed schedule 
shall use the notice to proceed as the start date.  The finalized schedule, if concurred with by 
County, shall be the work plan to be used by the contractor for planning, scheduling, managing 
and executing the work. 

 
E. The schedule diagram shall be formatted as above.  The diagram shall include (1) all detailed 

activities included in the preliminary and estimated schedule submittals, (2) calendar days prior 
to substantial completion, (3) summary activities for the remaining days.  The critical path 
activities shall be identified, including critical paths for interim dates, if possible. 

 
F. The Contractor shall submit progress schedules with each application for payment. 

 
2.06 MONTHLY STATUS REPORTS 
 

A. Contractor shall submit detailed schedule status reports on a monthly basis with the Application 
for Payment.  The first such status report shall be submitted with the first Application for 
Payment and include data as of the last day of the pay period.  The Monthly Report shall include 
a "marked-up" copy of the latest detailed schedule of legal status and a supporting narrative 
including updated information as described above. The Monthly Report will be reviewed by 
County and Contractor at a monthly schedule meeting and Contractor will address County's 
comments on the subsequent monthly report.  Monthly status reports shall be the basis for 
evaluating Contractor's progress. 

 
B. The "marked-up" diagram shall show, for the latest detailed schedule of legal status, 

percentages of completion for all activities, actual start and finish dates and remaining durations, 
as appropriate.  Activities not previously included in the latest detailed schedule of legal status 
shall be added, except that contractual dates will not be changed except by change order.  
Review of a marked-up diagram by County will not be construed to constitute concurrence with 
the time frames, duration, or sequencing for such added activities; instead the corresponding 
data as ultimately incorporated into an appropriate change order shall govern. 

 
2.07 STARTUP SCHEDULE 
 

A. At least 60 calendar days prior to the date of substantial completion, Contractor shall submit a 
time-scaled (days after notice to proceed) diagram detailing the work to take place in the period 
between 60 days prior to substantial completion, together with a supporting narrative.  County 
shall have 10 calendar days after receipt of the submittal to respond.  Upon receipt of County's 
comments, Contractor shall make the necessary revisions and submit the revised schedule 
within 10 calendar days.  The resubmittal, if concurred with by County, shall be the Work Plan 
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to be used by Contractor for planning, managing, scheduling and executing the remaining work 
leading to substantial completion. 

 
B. The time-scaled diagram shall use the latest schedule of legal status for those activities 

completed ahead of the last 60 calendar days prior to substantial completion and detailed 
activities for the remaining 60-day period within the time frames outlined in the latest schedule 
of legal status. 

 
C. Contractor will be required to continue the requirement for monthly reports, as outlined above.  

In preparing this report, Contractor must assure that the schedule is consistent with the progress 
noted in the startup schedule. 

 
2.08 REVISIONS 
 

A. All revised Schedule Submittals shall be made in the same form and detail as the initial submittal 
and shall be accompanied by an explanation of the reasons for such revisions, all of which shall 
be subject to review and concurrence by County.  The revision shall incorporate all previously 
made changes to reflect current as-built conditions.  Minor changes to the approved submittal 
may be approved at monthly meetings; a minor change is not considered a revision in the 
context of this paragraph. 

 
B. A revised schedule submittal shall be submitted for review when required by County. 

 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the Engineer for review and approval:  working drawings, shop 
drawings, test reports and data on materials and equipment (hereinafter in this section called 
data), and material samples (hereinafter in this section called samples) as are required for the 
proper control of work, including, but not limited to those working drawings, shop drawings, data 
and samples for materials and equipment specified elsewhere in the Specifications and in the 
Contract Drawings. 

 
B. The Contractor is to maintain an accurate updated submittal log and will bring this log to each 

scheduled progress meeting with the County.  This log should include the following items: 
1. Submittal description and number assigned. 
2. Date to Engineer. 
3. Date returned to Contractor (from Engineer). 
4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal, 

rejected). 
5. Date of Resubmittal and Return (as applicable). 
6. Date material released (for fabrication). 
7. Projected date of fabrication. 
8. Projected date of delivery to site. 
9. Projected date and required lead time so that product installation does not delay 

contact. 
10. Status of O&M manuals submitted. 

 
1.02 CONTRACTOR'S RESPONSIBILITY 
 

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for him 
before submitting them to the Engineer for review.  Each and every copy of the Drawings and 
data shall bear Contractor's stamp showing that they have been so checked.  Shop drawings 
submitted to the Engineer without the Contractor's stamp will be returned to the Contractor for 
conformance with this requirement.  Shop drawings shall indicate any deviations in the submittal 
from requirements of the contract Documents. 

 
B. Determine and verify: 

1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications and indicate all variances from the Specifications. 

 
C. The Contractor shall furnish the Engineer, with a copy to the County, a schedule of Shop 

Drawing submittals fixing the respective dates for the submission of shop and working drawings, 
the beginning of manufacture, testing and installation of materials, supplies and equipment.  
This schedule shall indicate those that are critical to the progress schedule. 
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D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample returned 
for correction until a revision or correction thereof has been reviewed and returned to him, by 
the Engineer, with No Exceptions Taken or Approved As Noted. 

 
E. The Contractor shall submit to the Engineer all drawings and schedules sufficiently in advance 

of construction requirements to provide no less than twenty-one (21) calendar days for checking 
and appropriate action from the time the Engineer receives them. 

 
F. All material & product submittals, other than samples, may be transmitted electronically as a 

pdf file.  All returns to the contractor will be as a pdf file only unless specifically requested 
otherwise.   

 
G. The Contractor shall be responsible for and bear all cost of damages which may result from the 

ordering of any material or from proceeding with any part of work prior to the completion of the 
review by Engineer of the necessary Shop Drawings. 

 
1.03 ENGINEER'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS 
 

A. The Engineer's review of drawings, data and samples submitted by the Contractor shall cover 
only general conformity to the Specifications, external connections and dimensions which affect 
the installation. 

 
B. The review of drawings and schedules shall be general and shall not be construed: 

1. As permitting any departure from the Contract requirements. 
2. As relieving the Contractor of responsibility for any errors, including details, dimensions 

and materials. 
3. As approving departures from details furnished by the Engineer, except as otherwise 

provided herein. 
 

C. If the drawings or schedules as submitted describe variations and show a departure from the 
Contract requirements which the Engineer finds to be in the interest of the County and to be so 
minor as not to involve a change in Contract Price or time for performance, the Engineer may 
return the reviewed drawings without noting any exception. 

 
D. When reviewed by the Engineer, each of the Shop and Working Drawings shall be identified as 

having received such review being so stamped and dated.  Shop Drawings stamped 
"REJECTED" and with required corrections shown shall be returned to the Contractor for 
correction and resubmittal. 

 
E. Resubmittals will be handled in the same manner as first submittals.  On resubmittals, the 

Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to 
revisions other than the corrections requested by the Engineer on previous submissions.  The 
Contractor shall make any corrections required by the Engineer. 

 
F. If the Contractor considers any correction indicated on the drawings to constitute a change to 

the Contract Drawings or Specifications, the Contractor shall give written notice thereof to the 
Engineer. 
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G. The Engineer shall review a submittal/resubmittal a maximum of three (3) times after which cost 
of review shall be borne by the Contractor.  The cost of engineering shall be equal to the 
County's actual cost for the additional work. 

 
H. When the Shop and Working Drawings have been completed to the satisfaction of the Engineer, 

the Contractor shall carry out the construction in accordance therewith and shall make no further 
changes therein except upon written instructions from the Engineer. 

 
I. No partial submittals shall be reviewed.  Incomplete submittals shall be returned to the 

Contractor and shall be considered not approved until resubmitted. 
 
1.04 SHOP DRAWINGS 
 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to mean 
Contractor's plans for material and equipment which become an integral part of the Project.  
These drawings shall be complete and detailed.  Shop Drawings shall consist of fabrication, 
drawings, setting drawings, schedule drawings, manufacturer's scale drawings and wiring and 
control diagrams.  Cuts, catalogs, pamphlets, descriptive literature and performance and test 
data, shall be considered only as supportive to required Shop Drawings as defined above. 

 
B. Drawings and schedules shall be checked and coordinated with the work of all trades involved, 

before they are submitted for review by the Engineer and shall bear the Contractor's stamp of 
approval and original signature as evidence of such checking and coordination.  Drawings or 
schedules submitted without this stamp of approval and original signature shall be returned to 
the Contractor for resubmission. 

 
C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent to 

the title block.  The title block shall display the following: 
1. Number and title of the drawing. 
2. Date of Drawing or revision. 
3. Name of project. 
4. Name of contractor and subcontractor submitting drawing. 
5. Clear identification of contents and location of the work. 
6. Specification title and number. 
 

D. If drawings show variations from Contract requirements because of standard shop practice or 
for other reasons, the Contractor shall describe such variations in his letter of transmittal.  If 
acceptable, proper adjustment in the contract shall be implemented where appropriate.  If the 
Contractor fails to describe such variations, he shall not be relieved of the responsibility of 
executing the work in accordance with the Contract, even though such drawings have been 
reviewed. 

 
E. Data on materials and equipment shall include, without limitation, materials and equipment lists, 

catalog sheets, cuts, performance curves, diagrams, materials of construction and similar 
descriptive material.  Materials and equipment lists shall give, for each item thereon, the name 
and location of the supplier or manufacturer, trade name, catalog reference, size, finish and all 
other pertinent data. 
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F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list 
including the equipment name and address and telephone number of the manufacturer's 
representative and service company so that service and/or spare parts can be readily obtained. 

 
G. All manufacturers or equipment suppliers who proposed to furnish equipment or products shall 

submit an installation list to the Engineer along with the required shop drawings.  The installation 
list shall include at least five installations where identical equipment has been installed and have 
been in operation for a period of at least one (1) year. 

 
H. Only the Engineer will utilize the color "red" in marking shop drawing submittals. 

 
1.05 WORKING DRAWINGS 
 

A. When used in the Contract Documents, the term "working drawings" shall be considered to 
mean the Contractor's fabrication and erection drawings for structures such as roof trusses, 
steelwork, precast concrete elements, bulkheads, support of open cut excavation, support of 
utilities, groundwater control systems, forming and false work; underpinning; and for such other 
work as may be required for construction of the project. 

 
B. Copies of working drawings as noted above, shall be submitted to the Engineer where required 

by the Contract Documents or requested by the Engineer and shall be submitted at least thirty 
(30) days (unless otherwise specified by the Engineer) in advance of their being required for 
work. 

 
C. Working drawings shall be signed by a registered Professional Engineer, currently licensed to 

practice in the State of Florida and shall convey, or be accompanied by, calculation or other 
sufficient information to completely explain the structure, machine, or system described and its 
intended manner of use.  Prior to commencing such work, working drawings must have been 
reviewed without specific exceptions by the Engineer, which review will be for general 
conformance and will not relieve the Contractor in any way from his responsibility with regard 
to the fulfillment of the terms of the Contract.  All risks of error are assumed by the Contractor; 
the County and Engineer shall not have responsibility therefor. 

 
1.06 SAMPLES (NOT USED) 

  
PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01370 SCHEDULE OF VALUES 
 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County a Schedule of Values allocated to the various portions 
of the work, within 10 days after date of Notice to Proceed. 

 
B. Upon request of the County, the Contractor shall support the values with data which will 

substantiate their correctness. 
 

C. The Schedule of Values shall be used only as the basis for the Contractor's Applications for 
Payment. 

 
1.02 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Schedule of Values will be considered for approval by County upon Contractor's request.  
Identify schedule with: 
1. Title of Project and location. 
2. Project number. 
3. Name and address of Contractor. 
4. Contract designation. 
5. Date of submission. 

 
B. Schedule of Values shall list the installed value of the component parts of the work in sufficient 

detail to serve as a basis for computing values for progress payments during construction. 
 

C. Follow the table of contents for the Contract Document as the format for listing component items 
for structures: 
1. Identify each line item with the number and title of the respective major section of the 

specification. 
2. For each line item, list sub values of major products or operations under item. 

 
D. Follow the bid sheets included in this Contract Documents as the format for listing component 

items for pipe lines. 
 
E. The sum of all values listed in the schedule shall equal the total Contract sum. 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall employ a competent photographer to take construction record photographs 
or perform video, recording including furnishing all labor, materials, equipment and incidentals 
necessary to obtain photographs and/or video recordings of all construction areas. 

 
B. Preconstruction record information shall consist of video recordings on digital video disks 

(DVD). 
 

C. Construction progress information shall consist of photographs and digital photographs on a 
recordable compact disc (CD-R). 

 
1.02 QUALIFICATIONS 
 

A. All photography shall be done by a competent camera operator who is fully experienced and 
qualified with the specified equipment. 

 
B. For the video recording, the audio portion should be done by a person qualified and 

knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so as to 
be easily understood. 

 
1.03 PROJECT PHOTOGRAPHS 
 

A. Provide one print of each photograph with each pay application. 
 

B. Provide one recordable compact disc with digital photographs with each pay application. 
 

C. Negatives: 
1. All negatives shall remain the property of photographer. 
2. The Contractor shall require that photographer maintain negatives or protected digital 

files for a period of two years from date of substantial completion of the project.   
3. Photographer shall agree to furnish additional prints to County at commercial rates 

applicable at time of purchase.  Photographer shall also agree to participate as required 
in any litigation requiring the photographer as an expert witness. 

 
D. The Contractor shall pay all costs associated with the required photography and prints.  Any 

parties requiring additional photography or prints shall pay the photographer directly. 
 

E. All project photographs shall be a single weight, color image.  All finishes shall be smooth 
surface and glossy and all prints shall be 8 inches x 10 inches. 

 
F. Each print shall have clearly marked on the back, the name of the project, the orientation of 

view, the date and time of exposure, name and address of the photographer and the 
photographers numbered identification of exposure. 
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G. All project photographs shall be taken from locations to adequately illustrate conditions prior to 

construction, or conditions of construction and state of progress.  The Contractor shall consult 
with the County at each period of photography for instructions concerning views required. 

 
1.04 VIDEO RECORDINGS 
 

A. Video, recording shall be done along all routes that are scheduled for construction.  Video, 
recording shall include full, recording of both sides of all streets and the entire width of 
easements plus 10 feet on each side on which construction is to be performed.  All video 
recording shall be in full color. 

 
B. A complete view, in sufficient detail with audio description of the exact location shall be provided. 

 
C. The engineering plans shall be used as a reference for stationing in the audio portion of the 

recordings for easy location identification. 
 

D. Two complete sets of video recordings shall be delivered to the County on digital video disks 
(DVD) for the permanent and exclusive use of the County prior to the start of any construction 
on the project. 

 
E. All video recordings shall contain the name of the project, the date and time of the video, 

recording, the name and address of the photographer and any other identifying information 
required. 

 
F. Construction shall not start until preconstruction video recordings are completed, submitted and 

accepted by the County.  In addition, no progress payments shall be made until the 
preconstruction video recordings are accepted by the County. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01410 TESTING AND TESTING LABORATORY SERVICES 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. County shall employ and pay for the services of an independent testing laboratory to perform 
testing specifically indicated on the Contract Documents or called out in the Specifications. 
County may elect to have materials and equipment tested for conformity with the Contract 
Documents at any time. 
1. Contractor shall cooperate fully with the laboratory to facilitate the execution of its 

required services. 
2. Employment of the laboratory shall in no way relieve the Contractor's obligations to 

perform the work of the Contract. 
 
1.02 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 
 

A. Laboratory is not authorized to:  
1. Release, revoke, alter or enlarge on requirements of Contract Documents. 
2. Approve or accept any portion of the Work. 
3. Perform any duties of the Contractor. 

 
1.03 CONTRACTOR'S RESPONSIBILITIES 
 

A. Cooperate with laboratory personnel; provide access to Work and/or to Manufacturer's 
operations. 

 
B. Secure and deliver to the laboratory adequate quantities of representational samples of 

materials proposed to be used and which require testing. 
 

C. Provide to the laboratory the preliminary design mix proposed to be used for concrete, and other 
material mixes which require control by the testing laboratory. 

 
D. Materials and equipment used in the performance of work under this Contract are subject to 

inspection and testing at the point of manufacture or fabrication.  Standard specifications for 
quality and workmanship are indicated in the Contract Documents.  The County may require 
the Contractor to provide statements or certificates from the manufacturers and fabricators that 
the materials and equipment provided by them are manufactured or fabricated in full accordance 
with the standard specifications for quality and workmanship indicated in the Contract 
Documents.  All costs of this testing and providing statements and certificates shall be a 
subsidiary obligation of the Contractor and no extra charge to the County shall be allowed on 
account of such testing and certification. 

 
E. Furnish incidental labor and facilities: 

1. To provide access to work to be tested. 
2. To obtain and handle samples at the project site or at the source of the product to be 

tested. 
3. To facilitate inspections and tests. 
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4. For storage and curing of test samples. 
 

F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of 
personnel and scheduling of tests. 
1. When tests or inspections cannot be performed due to insufficient notice, Contractor 

shall reimburse County for laboratory personnel and travel expenses incurred due to 
Contractor's negligence. 

 
G. Employ and pay for the services of the same or a separate, equally qualified independent testing 

laboratory to perform additional inspections, sampling and testing required for the Contractor's 
convenience and as approved by the County. 

 
H. If the test results indicate the material or equipment complies with the Contract Documents, the 

County shall pay for the cost of the testing laboratory.  If the tests and any subsequent retests 
indicate the materials and equipment fail to meet the requirements of the Contract Documents, 
the contractor shall pay for the laboratory costs directly to the testing firm or the total of such 
costs shall be deducted from any payments due the Contractor. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01510 TEMPORARY AND PERMANENT UTILITIES 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., power, 
water, sanitation, etc.  The Contractor shall obtain and pay for all permits required as well as 
pay for all temporary usages.  The Contractor shall remove all temporary facilities upon 
completion of work. 

 
1.02 REQUIREMENTS OF REGULATORY AGENCIES 
 

A. Comply with National Electric Code. 
 
B. Comply with Federal, State and Local codes and regulations and with utility company 

requirements. 
 
C. Comply with County Health Department regulations. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS, GENERAL 
 

Materials for temporary utilities may be "used".  Materials for electrical utilities shall be adequate 
in capacity for the required usage, shall not create unsafe conditions and shall not violate 
requirements of applicable codes and standards. 

 
2.02 TEMPORARY ELECTRICITY AND LIGHTING 
 

Arrange with the applicable utility company for temporary power supply.  Provide service 
required for temporary power and lighting and pay all costs for permits, service and for power 
used. 

 
2.03 TEMPORARY WATER 
 

A. The Contractor shall arrange with Manatee County Utilities Customer Service office to provide 
water for construction purposes, i.e., meter, pay all costs for installation, maintenance and 
removal, and service charges for water used. 

 
B. The Contractor shall protect piping and fitting against freezing. 

 
2.04 TEMPORARY SANITARY FACILITIES 
 

A. The Contractor shall provide sanitary facilities in compliance with all laws and regulations. 
 
B. The Contractor shall service, clean and maintain facilities and enclosures. 
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PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall maintain and operate systems to assure continuous service. 
 

B. The Contractor shall modify and extend systems as work progress requires. 
 
3.02 REMOVAL 
 

A. The Contractor shall completely remove temporary materials and equipment when their use is 
no longer required. 

 
B. The Contractor shall clean and repair damage caused by temporary installations or use of 

temporary facilities. 
 

END OF SECTION 
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SECTION 01570 TRAFFIC REGULATION 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for providing safe and expeditious movement of traffic 
through construction zones.  A construction zone is defined as the immediate areas of actual 
construction and all abutting areas which are used by the Contractor and which interfere with 
the driving or walking public. 

 
B. The Contractor shall remove temporary equipment and facilities when no longer required, 

restore grounds to original or to specified conditions. 
 
1.02 TRAFFIC CONTROL 
 

A. The necessary traffic control shall include, but not be limited to, such items as proper 
construction warning signs, signals, lighting devices, markings, barricades, channelization and 
hand signaling devices.  The Contractor shall be responsible for installation and maintenance 
of all devices and detour routes and signage for the duration of the construction period.  The 
Contractor shall utilize the appropriate traffic plan from the FDOT Maintenance of Traffic 
Standards, Series 600 of the FDOT Roadway & Traffic Design Standards, Latest Edition. 

 
B. Should there be the necessity to close any portion of a roadway carrying vehicles or pedestrians 

the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days before a partial or full 
day closure, and at least 8 days before a multi-day closure.  TCP shall be submitted, along with 
a copy of their accreditation, by a certified IMSA or ATSA Traffic Control Specialist. 
1. At no time will more than one (1) lane of a roadway be closed to vehicles and 

pedestrians without an approved road closure from the County Transportation 
Department. With any such closings, adequate provision shall be made for the safe 
expeditious movement of each.   

2. All traffic control signs must be in place and inspected at least 1 day in advance of the 
closure.  Multi-day closures notification signs shall be in place al least 3 days in advance 
of the closure.  All signs must be covered when no in effect, and checked twice a day 
by the Worksite Traffic Supervisor when they are in effect. 

 
C. The Contractor shall be responsible for removal, relocation, or replacement of any traffic control 

device in the construction area which exists as part of the normal preconstruction traffic control 
scheme.  Any such actions shall be performed by the Contractor under the supervision and in 
accordance with the instructions of the applicable highway department unless otherwise 
specified. 

 
D. The Contractor will consult with the County immediately on any vehicular or pedestrian safety 

or efficiency problem incurred as a result of construction of the project. 
 

E. The Contractor shall provide ready access to businesses and homes in the project area during 
construction.  The Contractor shall be responsible for coordinating this work with affected 
homeowners. 
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F. When conditions require the temporary installation of signs, pavement markings and traffic 

barriers for the protection or workers and traffic, the entire array of such devices shall be 
depicted on working drawings for each separate stage of work. These drawings shall be 
submitted to the County for review and approval prior to commencement of work on the site. 

 
G. Precast concrete traffic barriers shall be placed adjacent to trenches and other excavations 

deeper than six inches below the adjacent pavement surface. 
 

PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall furnish, install and maintain County project identification signs. 
 
B. The Contractor shall remove signs on completion of construction. 
 
C. The Contractor shall allow no other signs to be displayed except for traffic control and safety. 
 

1.02 PROJECT IDENTIFICATION SIGN (COUNTY) 
 

A. Two painted sign, of not less than 32 square feet (3 square meters) area, with painted graphic 
content to include: 
1. Title of Project. 
2. Name of County. 
3. Names and titles of authorities as directed by County. 
4. Prime Contractor. 
 

B. Graphic design, style of lettering and colors: As approved by the County. 
 
C. Erect on the site at a lighted location of high public visibility, adjacent to main entrance to site, 

as approved by the County 
 
1.03 INFORMATIONAL SIGNS 
 

A. Painted signs with painted lettering, or standard products. 
1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to 

usage. 
2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout 

project. 
 

B. Erect at appropriate locations to provide required information. 
 
1.04 QUALITY ASSURANCE 
 

A. Sign Painter: Professional experience in type of work required. 
 
B. Finishes, Painting: Adequate to resist weathering and fading for scheduled construction period. 

 
1.05 PUBLIC NOTIFICATION 
 

A. Door Hangers:  The Contractor shall generate and distribute door hangers to all residents who 
will be impacted by project construction. 
1. Residents impacted include anyone who resides inside, or within 500 feet of project 

limits of construction. 
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2. The Contractor shall have additional door hangers available in the field to distribute to 
local residents or the public should they indicate they were not notified of the project. 

 
B. Door Hangers shall be distributed prior to start of construction of the project.  Hangers shall be 

affixed to doors of residents via elastic bands or tape. 
 

EXAMPLE:  
 

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING RECONSTRUCTED IN 
YOUR NEIGHBORHOOD 

 
This project consists of utility improvements and the reconstruction of  ??? Boulevard from U.S. ??? 
to ??? Street West.  The project is expected to begin in August, 200X and be completed in July 200X. 

 
Location Map 

 

 
WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM.  HOWEVER, IF YOU HAVE ANY 

PROBLEMS, PLEASE CONTACT THE FOLLOWING: 
 
A. Contractor     Project Manager 
 Contractor Address    PM Address 
 Contractor Phone (Site Phone)  PM Phone No. & Ext. 
 
B. Project Inspector 
 Inspector Phone Number 
 

AFTER HOURS EMERGENCY NUMBER – (941) 747-HELP 
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE 

MANATEE COUNTY GOVERNMENT – PROJECT MANAGEMENT DEPT. 
 
PART 2 PRODUCTS 
 
2.01 SIGN MATERIALS 
 

A. Structure and Framing: May be new or used, wood or metal, in sound condition structurally 
adequate to work and suitable for specified finish. 

 
B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large sizes to 

minimize joints. 
1. Thickness: As required by standards to span framing members, to provide even, 

smooth surface without waves or buckles. 
 

C. Rough Hardware: Galvanized. 
 
D. Paint: Exterior quality, as specified in the Contract Documents. 
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PART 3 EXECUTION 
 
3.01 PROJECT IDENTIFICATION SIGN 
 

A. Paint exposed surface or supports, framing and surface material; one coat of primer and one 
coat of exterior paint. 

 
B. Paint graphics in styles, size and colors selected. 

 
3.02 MAINTENANCE 
 

The Contractor shall maintain signs and supports in a neat, clean condition; repair damages to 
structures, framing or sign. 

 
3.03 REMOVAL 
 

The Contractor shall remove signs, framing, supports and foundations at completion of project. 
 
 

END OF SECTION 
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SECTION 01600 MATERIAL AND EQUIPMENT 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. Material and equipment incorporated into the work: 
1. Conform to applicable specifications and standards. 
2. Comply with size, make, type and quality specified, or as specifically approved in writing 

by the County. 
3. Manufactured and Fabricated Products: 

a. Design, fabricate and assemble in accordance with the best engineering and 
shop practices. 

b. Manufacture like parts of duplicate units to standard sizes and gages, to be 
interchangeable. 

c. Two or more items of the same kind shall be identical and manufactured by the 
same manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
4. Do not use material or equipment for any purpose other than that for which it is 

specified. 
5. All material and equipment incorporated into the project shall be new. 

 
1.02 MANUFACTURER'S INSTRUCTIONS 
 

A. When Contract Documents require that installation of work shall comply with manufacturer's 
printed instructions, obtain and distribute copies of such instructions to parties involved in the 
installation, including two copies to County.  Maintain one set of complete instructions at the job 
site during installation and until completion. 

 
B. Handle, install, connect, clean, condition and adjust products in strict accordance with such 

instructions and in conformity with specified requirements.  Should job conditions or specified 
requirements conflict with manufacturer's instructions, consult with County prior to proceeding.  
Do not proceed with work without clear instructions. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Arrange deliveries of products in accordance with construction schedules, coordinate to avoid 
conflict with work and conditions at the site. 
1. Deliver products in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible. 
2. Immediately on delivery, inspect shipments to assure compliance with requirements of 

Contract Documents and approved submittals and that products are properly protected 
and undamaged. 
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B. Provide equipment and personnel to handle products by methods to prevent soiling or damage 
to products or packaging. 

 
1.04 SUBSTITUTIONS AND PRODUCT OPTIONS 
 

A. Contractor's Options: 
1. For products specified only by reference standard, select any product meeting that 

standard. 
2. For products specified by naming one or more products or manufacturers and "or 

equal", Contractor must submit a request for substitutions of any product or 
manufacturer not specifically named in a timely manner so as not to adversely affect 
the construction schedule. 

 
PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01620 STORAGE AND PROTECTION 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall provide secure storage and protection for products to be incorporated into 
the work and maintenance and protection for products after installation and until completion of 
Work. 

 
1.02 STORAGE 
 

A. Store products immediately on delivery and protect until installed in the Work, in accord with 
manufacturer's instructions, with seals and labels intact and legible. 

 
B. Exterior Storage 

1. Provide substantial platform, blocking or skids to support fabricated products above 
ground to prevent soiling or staining. 
a. Cover products, subject to discoloration or deterioration from exposure to the 

elements, with impervious sheet coverings.  Provide   adequate ventilation to 
avoid condensation. 

b. Prevent mixing of refuse or chemically injurious materials or liquids. 
2. Instrumentation and electrical equipment shall not be stored outside. 

 
C. Arrange storage in manner to provide easy access for inspection. 

 
1.03 MAINTENANCE OF STORAGE 
 

A. Maintain periodic system of inspection of stored products on scheduled basis to assure that: 
1. State of storage facilities is adequate to provide required conditions. 
2. Required environmental conditions are maintained on continuing basis. 
3. Surfaces of products exposed to elements are not adversely affected.  Any weathering 

of products, coatings and finishes is not acceptable under requirements of these 
Contract Documents. 

 
B. Mechanical and electrical equipment which requires servicing during long term storage shall 

have complete manufacturer's instructions for servicing accompanying each item, with notice 
of enclosed instructions shown on exterior of package. 
1. Equipment shall not be shipped until approved by the County.  The intent of this 

requirement is to reduce on-site storage time prior to installation and/or operation.  
Under no circumstances shall equipment be delivered to the site more than one month 
prior to installation without written authorization from the County. 

2. All equipment having moving parts such as gears, electric motors, etc. and/or 
instruments shall be stored in a temperature and humidity controlled building approved 
by the County until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise 
instructed by the manufacturer. 
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4. Moving parts shall be rotated a minimum of once weekly to insure proper lubrication 
and to avoid metal-to-metal "welding".  Upon installation of the equipment, the 
Contractor shall start the equipment, at least half load, once weekly for an adequate 
period of time to insure that the equipment does not deteriorate from lack of use. 

5. Lubricants shall be changed upon completion of installation and as frequently as 
required, thereafter during the period between installation and acceptance. 

6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 
inspect the equipment and certify that its condition has not been detrimentally affected 
by the long storage period.  Such certifications by the manufacturer shall be deemed to 
mean that the equipment is judged by the manufacturer to be in a condition equal to 
that of equipment that has been shipped, installed, tested and accepted in a minimum 
time period.  As such, the manufacturer will guaranty the equipment equally in both 
instances.  If such a certification is not given, the equipment shall be judged to be 
defective.  It shall be removed and replaced at the Contractor's expense. 

 
1.04 PROTECTION AFTER INSTALLATION 
 

A. Provide protection of installed products to prevent damage from subsequent operations.  
Remove when no longer needed, prior to completion of work. 

 
B. Control traffic to prevent damage to equipment and surfaces. 

 
C. Provide coverings to protect finished surfaces from damage. 
 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01700 CONTRACT CLOSEOUT 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the work. 

 
1.02 SUBSTANTIAL COMPLETION 
 

A. The Contractor shall submit the following items when the Contractor considers the work to be 
substantially complete: 
1. A written notice that the work, or designated portion thereof, is substantially complete. 
2. A list of items to be completed or corrected. 

 
B. Within a reasonable time after receipt of such notice, the County shall make an inspection to 

determine the status of completion. 
 
C. Project record documents and operations and maintenance manuals must be submitted before 

the project shall be considered substantially complete. 
 
D. If the County determines that the work is not substantially complete: 

1. The County shall notify the Contractor in writing, stating the reasons. 
2. The Contractor shall remedy the deficiencies in the work and send a second written 

notice of substantial completion to the County. 
3. The County shall re-inspect the work. 
 

E. When the County finds that the work is substantially complete: 
1. The Engineer shall prepare and deliver to the County a tentative Certificate of 

Substantial Completion (Manatee County Project Management Form PMD-8) with a 
tentative list of the items to be completed or corrected before final payment. 

2. The Engineer shall consider any objections made by the County as provided in 
Conditions of the Contract. When the Engineer considers the work substantially 
complete, he will execute and deliver to the County a definite Certificate of Substantial 
Completion (Manatee County Project Management Form PMD-8) with a revised 
tentative list of items to be completed or corrected. 

 
1.03 FINAL INSPECTION 
 

A. When the Contractor considered the work to be complete, he shall submit written certification 
stating that: 
1. The Contract Documents have been reviewed. 
2. The work has been inspected for compliance with Contract Documents. 
3. The work has been completed in accordance with Contract Documents. 
4. The equipment and systems have been tested in the presence of the County’s 

representative and are operational. 
5. The work is completed and ready for final inspection. 
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B. The County shall make an inspection to verify the status of completion after receipt of such 

certification. 
 
C. If the County determines that the work is incomplete or defective: 

1. The County shall promptly notify the Contractor in writing, listing the incomplete or 
defective work. 

2. The Contractor shall take immediate steps to remedy the stated deficiencies and send 
a second written certification to County that the work is complete. 

3. The County shall re-inspect the work. 
 

D. Upon finding the work to be acceptable under the Contract Documents, the County shall request 
the Contractor to make closeout submittals. 

 
E. For each additional inspection beyond a total of three (3) inspections for substantial and final 

completion due to the incompleteness of the work, the Contractor shall reimburse the County’s 
fees. 

 
1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY 
 

A. Project Record Documents (prior to substantial completion). 
 
B. Operation and maintenance manuals (prior to substantial completion). 
 
C. Warranties and Bonds. 
 
D. Evidence of Payment and Release of Liens: In accordance with requirements of General and 

Supplementary Conditions. 
 
E. Certification letter from Florida Department of Transportation and Manatee County Department 

of Transportation, as applicable. 
 
F. Certificate of Insurance for Products and Completed Operations. 
 
G. Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit (Manatee County 

Project Management Form PMD-9). 
 
1.05 FINAL ADJUSTMENT OF ACCOUNTS 
 

A. Submit a final statement of accounting to the County. 
 
B. Statement shall reflect all adjustments to the Contract Sum: 

1. The original Contract Sum. 
2. Additions and deductions resulting from: 

a. Previous Change Orders 
b. Unit Prices 
c. Penalties and Bonuses 
d. Deductions for Liquidated Damages 
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e. Other Adjustments 
3. Total Contract Sum, as adjusted. 
4. Previous payments. 
5. Sum remaining due. 
 

C. Project Management shall prepare a final Change Order, reflecting approved adjustments to 
the Contract Sum which were not previously made by Change Orders. 

 
1.06 FINAL APPLICATION FOR PAYMENT 
 
 Contractor shall submit the final Application for Payment in accordance with procedures and 

requirements stated in the Conditions of the Contract. 
 
PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 



CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 73 / 141 

SECTION 01710 CLEANING 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall execute cleaning during progress of the work and at completion of the 
work, as required by the General Conditions. 

 
1.02 DISPOSAL REQUIREMENTS 
 

Conduct cleaning and disposal operations to comply with all Federal, State and Local codes, 
ordinances, regulations and anti-pollution laws. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property and which 
will not damage surfaces. 

 
B. Use only those cleaning materials and methods recommended by manufacturer of the surface 

material to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

 
PART 3 EXECUTION 
 
3.01 DURING CONSTRUCTION 

 
A. Execute periodic cleaning to keep the work, the site and adjacent properties free from 

accumulation of waste materials, rubbish and wind-blown debris, resulting from construction 
operations. 

 
B. Provide on-site containers for the collection of waste materials, debris and rubbish. 
 
C. Remove waste materials, debris and rubbish from the site periodically and dispose of at legal 

disposal areas away from the site. 
 
3.02 DUST CONTROL 
 

A. Clean interior spaces prior to the start of finish painting and continue cleaning on an as-needed 
basis until painting is finished. 

 
B. Schedule operations so that dust and other contaminants resulting from cleaning process will 

not fall on wet or newly-coated surfaces. 
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3.03 FINAL CLEANING 
 

A. Employ skilled workmen for final cleaning. 
 
B. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
 
C. Prior to final completion or County occupancy, Contractor shall conduct an inspection of sight-

exposed interior and exterior surfaces and all work areas to verify that the entire work is clean. 
 

END OF SECTION 
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SECTION 01720 RECORD DRAWINGS 

PART 1 GENERAL 

1.01 DESCRIPTION OF WORK  
 
A. When construction is complete, Record Drawings, indicating the locations and elevations of the 

improvements that have been built, shall be provided to Manatee County Public Works 
Department. The Record Drawings shall be a special revision of the approved Construction 
Drawings; prepared by a Florida Licensed Surveyor and Mapper; and shall reflect all of the 
below requirements in content. 

 
1.02 STANDARDS 

 
A. Record drawings shall be submitted to at least the level of detail in the contract documents.  

Original drawings in CAD format may be requested of the Engineer; however, much of the 
survey background upon which the water line replacement work is shown is expected to be 
updated and replaced by current survey information collected by a Florida Licensed Surveyor 
and Mapper employed by the Contractor. 

 
B. The Contractor shall employ a Florida Licensed Surveyor and Mapper to collect and verify 

survey data and properly prepare record drawings. 
 
C. The data required to properly prepare these record drawings shall be obtained at the site, at no 

cost to the County by the Contractor or his/her duly appointed representative.  The appointed 
representative shall be a qualified employee of a responsible professional on a project-by-
project basis. 

 
1.03 CERTIFICATIONS 

 
A. Record drawings shall be certified by a Florida Licensed Surveyor and Mapper. The certification 

shall state that the “Record Locations and Elevations depicted on the Record Drawing are true 
and correct and were collected in the field by the Surveyor and Mapper or by a representative 
under the direct supervision of the Surveyor and Mapper.”  

 
B. All visible record features, including sewer inverts, must be measured and located by the 

Surveyor or by personnel under his or her direct supervision. The certifying Surveyor shall be 
fully responsible for the accuracy of the record locations and elevations shown on the Record 
Drawings. However, the Surveyor may include statements on the Record Drawings indicating 
the following:  
1. With the exception of the beginning, ending and the surface locations of the Horizontal 

Directional Drilling (HDD) log readings, the Horizontal Directional Drilling (HDD) 
locations and elevations provided by the HDD Contractor have not been field verified.  

2. Station and offset of pipe fittings are based on PVC pipe markers or 2-inch by 4-inch 
markers inserted by the Contractor on the top of pipe fittings.  
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3. Station, offset, and elevation of potable water mains, reclaimed water mains, and 
sanitary force mains are based on PVC pipe markers or 2-inch by 4-inch markers 
inserted by the Contractor on the top of pipe. 

 
C. Record Drawings will also be certified by the Engineer, after the Engineer has reviewed the 

record drawings submitted by the Contractor.   Contractor shall revise record drawing submittal 
as necessary for the Engineer to certify the record drawings as stipulated by the Manatee 
County Public Works Standards, and as necessary for the County to accept the record drawing 
submittal.  Additional copies of certified record drawings prepared by the Surveyor and Mapper 
may be requested by the Engineer and Contractor shall arranged to have the additional copies 
requested furnished to the Engineer. 

 
1.04 SUBMITTALS 

 
A. Record drawing submittal materials shall be attached to a transmittal letter, which shall list the 

following information: 
1. Date. 
2. Project title and number. 
3. Contractor’s name and address. 
4. Title and number of each Record Document. 
5. Signature of Contractor or his authorized representative. 

 
B. The following materials shall be submitted for review and approval: 

1. Transmittal letter. 
2. Two signed, dated, and sealed sets of the Record Drawings. 
3. Final plats and/or easements when applicable. 
4. Final breakdown of construction quantities and final costs when applicable. 
5. Performance bond, defect security bond, warranties and associated cost estimates 

when applicable. 
6. A copy of the bacteriological test results. 
7. A copy of all of the infrastructure inspection reports, and  
8. Up to four copies each of the water and wastewater Completion of Construction forms, 

fully signed, sealed and dated by the Owner and Engineer, of which one of each will be 
retained for the County’s records. 

 
C. Record Drawing submittal from Contractor shall consist of the following materials: 

1. Transmittal letter. 
2. One set original Mylar Record Drawings; signed, dated, and sealed by a Florida 

Licensed Surveyor and Mapper.  
3. Two sets paper copies of the Record Drawings; signed, dated, and sealed by a Florida 

Licensed Surveyor and Mapper. 
4. One copy of the Record Drawings plan set in AutoCAD and PDF formats on a DVD or 

CD. 
5. Additional information such as SUE locations and findings, if previously done and 

readily available. 
 
D. Prior to substantial completion, and prior to starting the bacteriological testing of water lines, 

deliver two (2) signed and sealed sets of record drawing information to the Engineer.  These 
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will be reviewed and verified by the Engineer and the County inspector.  If there are any required 
changes or additions, these changes shall be incorporated into the entire record drawing set 
resubmitted prior to final pay application.  Record drawing information is required as part of the 
submittal to FDEP requesting clearance to place a potable water main into service. Failure of 
the Contractor to provide record drawing information to the Engineer prior to the start of 
bacteriological testing may result in additional testing and/or delay in receiving approval to place 
a potable water line into service; and any additional cost incurred by the Contractor as a result 
shall be borne by the Contractor and at no additional expense to the County. 

 
E. Complete and final record drawing information shall be submitted to Engineer prior to Contractor 

making a final pay application.  Before final payment application can be recommended for 
payment by the Engineer, the final submittal of record drawing information shall have been 
accepted by the County. 

 
PART 2 PRODUCTS 

2.01 REQUIREMENTS AS TO FORM 
 
A. Every set of Record Drawings shall have a cover sheet with a vicinity map, which shows where 

the project is located, and a key map, which shows where each sheet in the record drawing set 
is located inside the project boundaries. Each sheet used in the construction drawings shall be 
included as a sheet in the record drawing set. 

 
B. Each sheet of the Record Drawings shall have the title “RECORD DRAWING” printed on it in 

large, bold lettering, near the title block. Each sheet shall also have the words “COUNTY 
MAINTAINED – WATER,” “- SEWER” or “-WATER AND SEWER,” or “PRIVATELY 
MAINTAINED – WATER,” “- SEWER,” or “- WATER AND SEWER” in large, bold lettering, near 
the title block, depending on which entity will be responsible for maintaining the utilities. If the 
project includes a new reclaimed water system, each sheet shall also have the words “COUNTY 
MAINTAINED - RECLAIMED WATER,” or “PRIVATELY MAINTAINED - RECLAIMED WATER,” 
in large, bold lettering, near the title block, depending on which entity will be responsible for 
maintaining the utilities. 

 
C. Record drawing information submitted in tabular form shall not be accepted. Record information 

notes shall be positioned individually on the drawings near the depictions of the item to which 
each note corresponds.  

 
D. Record information notes shall be bold or italics to identify them as record information. 
 
E. Record drawings shall have a revision note such as “Record Drawing” in the revision block and 

a date corresponding to the date the record drawing was issued.  
 
F. Record information shall be presented in a clear and comprehensible form.  
 
G. The drawing scales used in the Record Drawings shall be the same as were used in the 

construction drawings, and the sheet number of each record drawing sheet shall be the same 
as the sheet numbers that were used on the construction drawings from which the record 
drawings originate.  If additional sheets need to be added, they shall be numbered with a letter 
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following the preceding sheet number (e.g. a sheet number added between sheet 4 and 5 would 
be labeled 4a). 

 
H. All sheets that were used to depict locations and elevations of utility structures in the 

construction drawings shall be included in the record drawing set. 
 
I. Record drawings shall accurately depict all existing improvements lying within the immediate 

vicinity of the constructed utilities. Existing improvements shall include, but not be limited to: 
sidewalks, walls, fences, road surfaces, buildings, and other utilities. Immediate vicinity includes 
areas within utility easements, includes areas within rights of way, and also includes areas 
within 15 feet of potable water mains, reclaimed water mains, sanitary force mains, and gravity 
sewer mains. Immediate vicinity also includes areas within 10 feet of potable water meters, 
reclaimed water meters, backflow preventers, and fire hydrants. Private irrigation mains that are 
not located within the rights of way shall also be located on the record drawings. Rights of way, 
easements, and property corners shall be shown and shall be of sufficient detail as to determine 
if the constructed utilities are within the easements or rights of way. A reference to the recording 
document (O.R. Book or Plat Book and Page) shall be included with any depiction of a right-of-
way or easement. O.R. Book or Plat Book and Page are not required to be shown on the record 
drawings of a project for proposed rights of way, or proposed easements that will identified on 
the proposed final plat for the said project. 

 
J. Each roadway depicted on the drawings shall have the correct roadway name noted on it. 

Provisional roadway names, such as “Street A”, shall not be allowed on the record drawings. 
Each new lot of a new subdivision shall have its street address number noted on the record 
drawings. 

 
K. Horizontal locations required for valves, fittings, services, and other utility structures shall be to 

the center of each installation. Top of ground or pavement elevations required along pipelines 
shall be reported to the nearest 0.1 feet. Top of pipe elevations shall be to the nearest 0.1 feet. 
Elevations of manhole rims and manhole pipe inverts shall be reported to the nearest 0.01 feet. 
Horizontal locations of all features shall be reported to the nearest 0.1 feet.  

 
L. Computer drawing files submitted shall be AutoCAD® 2012 or later release date versions. 

1. All reference files required to recreate the signed and sealed Record Drawings shall be 
included in the submitted digital files. 

2. All fonts, line types, shape files or other pertinent information used in the drawing and 
not normally included in AutoCAD® shall be included on the media with a text file 
describing its relevance and use. 

3. Computer drawing files format shall be DWG only and shall be Windows NT or Windows 
2000 or Windows XP compatible. 

 
M. Contractor shall prepare and submit review draft of record drawings.  The review submittal shall 

consist of the following: 
 1. Four (4) sets of paper prints (24” x 36”) 
 2. One (1) CD containing a PDF file or scan of the draft record drawings. 
 
N. When records drawings have been found to be satisfactory by the County, a final submittal of 

the drawings shall be prepared by the Contractor to include the following: 
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1. One (1) set of mylars (24” x 36”) consisting of each sheet of drawings included in the 
record drawing set. 

2. One (1) CAD CD of the record drawing set and PDF file of the drawings.  CAD file shall 
use etransmit or binding when saving onto the CD.  All fonts, line types, shape files or 
other pertinent information used in the drawing and not normally included in AutoCad 
shall be included on the media with a text file or attached note describing its relevance 
and use. 

 3. Three (3) sets of paper prints (24” x 36”). 
 4. Mylars and paper prints shall be signed and sealed by the PSM and EOR. 

 
2.02 MONUMENTATION 

 
A. Record information shall be referenced by station and offset to a monumented baseline per 

Section 01050. The Contractor shall retain a Florida Licensed Surveyor and Mapper to establish 
baseline and station monumentation for the work when required.  The monumentation for the 
baseline shall be shown or described on the record drawing (i.e. iron rod & cap, nail & disk or 
other durable and identifiable monument). For each baseline, there shall be at least two 
monuments described and referenced. State Plane Coordinates for the monuments shall be 
shown in NAD 83 (99 adjustment) in feet. Developments not within existing or proposed 
subdivisions and not within 1.5 miles from existing Manatee County Primary Control Points or 
platted State Plane Coordinates may be exempted from the requirement for monuments to be 
based on State Plane Coordinates.  

 
B. The alignment of the baseline shall be along the centerline or edge of one of the following: an 

existing paved road, recorded right-of-way, recorded easement, face of an existing building, 
existing sidewalk or other existing, identifiable reference line. Offsets from the baseline shall not 
exceed 150 feet. All elevations shown on Record Drawings shall be referenced to a minimum 
of two described bench marks. A minimum of two on-site bench marks shall be described 
including datum. All bench marks shall be based upon NAVD88. However, all Record Drawings 
shall be in NAVD88.  Contract drawing elevations reported as NGVD29 datum shall be revised 
to be NAVD88 datum on the Record Drawings.  

 
C. All locations and elevations shall be field located by or under the direct supervision of a Florida 

Licensed Surveyor and Mapper. 
 
PART 3 EXECUTION 

3.01 RECORD INFORMATION 
 
A. Water distribution utility systems, reclaimed water (or irrigation) utility systems, and sanitary 

sewer collection utility systems shall be located and the locations shall be depicted and noted 
on the Record Drawings by station and offset from an established baseline, and by elevation 
relative to established benchmarks.  For “single point” installations, N and E coordinates rather 
than station and offset may be allowed. 
1. Elements of the utility systems that shall be located and noted by station, offset, and 

elevation: 
a. Top of pipe on water mains at connections to new work and at no greater than 

20 feet apart (measured along the centerline). 
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b. Valves. 
b. All fittings and bends. 
c. Flow meter sensor. 
d. Reclaimed water (or irrigation) services (center of meter or meter box). 
e. Other miscellaneous utility structures with features at or above the surface of 

the ground. 
2. Elements of the utility systems that shall be located and noted by station and offset: 

a. Control and electrical panels. 
b. Pipe supports. 
c. Ground rod locations. 
. 

3. At locations where a top-of-pipe elevation is required for pipeline, a top-of-ground or 
top-of-pavement elevation shall also be measured and noted on the Drawings. 

 
B. On Record Drawings, at locations where the horizontal positions of constructed pipelines or 

other utility structures deviate by more than 3 feet (as scaled on the drawing) from the horizontal 
positions that were shown on the Construction Drawings, the actual positions of the constructed 
feature shall be measured and be depicted in the actual constructed position on the Record 
Drawings; and their original design positions shall be crossed-hatched out or screen shaded. 

 
C. Record information shall include: 

1. A thorough description of the pipes that have been installed, including type of pipe 
material or casing, size, class, diameter ratio, and other basic information. 

2. Field changes of dimension and detail. 
3. Changes made by Field Order or by Change Order. 
4. Details not on original contract drawings. 

 
D. For new valves, the manufacture type (as in gate, plug or butterfly), size (pipe nominal diameter) 

and make (manufacturer) of each valve shall be noted on the Record Drawings. 
 
E. Record flow meter information, including make, model, year of manufacture, and serial number. 
 
F.  Abandoned infrastructure shall also be depicted as record information and noted as 

“abandoned” 
 
 

END OF SECTION 
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SECTION 01730 OPERATING AND MAINTENANCE DATA 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall compile product data and related information appropriate for County's 
maintenance and operation of products furnished under Contract. 

 
Prepare operating and maintenance data as specified in this and as referenced in other 
pertinent sections of Specifications. 

 
B. Instruct County's personnel in maintenance of products and equipment and systems. 

 
C. Provide three (3) sets of operating and maintenance data for products and equipment provided 

within this Contract.  Also provide one (1) CD with operating and maintenance data presented 
in a PDF file. 

 
1.02 FORM OF SUBMITTALS 
 

A. Assemble data into ring binder(s) for use by County's personnel. 
 

B. Format: 
1. Size:   8-1/2 inch x 11 inch 
2. Text: Manufacturer's printed data 
4. Drawings: 

a. Provide reinforced punched binder tab, bind in with text. 
b. Fold larger drawings to size of text pages. 

5. Provide fly-leaf for each separate product or each piece of equipment. 
a. Provide typed description of product, supplier, and source for service and 

replacement parts. 
b. Provide indexed tabs. 

6. Cover:  Identify with typed or printed title "OPERATING AND MAINTENANCE 
INSTRUCTIONS". List: 
a. Title of Project. 
b. Name of Contractor. 
c. Identity of general subject matter covered in the manual. 

 
C. Binders: 

1. Commercial quality three-ring binders with durable and cleanable plastic covers. 
2. Maximum ring size:  1 inch. 
3. When multiple binders are used, correlate the data into related consistent groupings. 

 
1.03 MANUAL FOR EQUIPMENT AND SYSTEMS 
 

A. Submit three copies of complete manual in final form. 
 

B. Content for each unit of equipment and system, as appropriate: 
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1. Description of unit and component parts. 
a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Operating Procedures: 
a. Start-up, break-in, routine and normal operating instructions. 
b. Regulation, control, stopping, shut-down and emergency instructions. 
c. Summer and winter operating instructions. 
d. Special operating instructions. 

3. Maintenance Procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Alignment, adjusting and checking. 

4. Servicing and lubricating schedule. 
a. List of lubricants required. 

5. Manufacturer's printed operating and maintenance instructions. 
6. Original manufacturer's parts list, illustrations, assembly drawings and diagrams 

required for maintenance. 
a. List of predicted parts subject to wear. 
b. Items recommended to be stocked as spare parts. 

7. List of original manufacturer's spare parts, manufacturer's current prices and 
recommended quantities to be maintained in storage. 

8. Other data as required under pertinent sections of specifications. 
 

C. Content, for each electric and electronic system, as appropriate: 
 

1. Description of system and component parts. 
a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Circuit directories of panelboards. 
a. Electrical service. 

 b. Controls. 
c. Communications. 

3. As-installed color coded wiring diagrams. 
4. Operating procedures: 

a. Routine and normal operating instructions. 
b. Sequences required. 
c. Special operating instructions.  

5. Maintenance procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Adjustment and checking. 
e. Set-up programming instructions. 

6. Manufacturer's printed operating and maintenance instructions. 
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7. List of original manufacture's spare parts, manufacturer's current prices and 
recommended quantities to be maintained in storage. 

 
D. Prepare and include additional data when the need for such data becomes apparent during 

instruction on County's personnel. 
 

E. Additional requirements for operating and maintenance data:  Respective sections of 
Specifications. 

 
1.04 SUBMITTAL SCHEDULE 
 

A. Submit one copy of completed data in final form fifteen days prior to substantial completion. 
1. Copy will be returned after substantial completion, with comments (if any). 

 
B. Submit three copies of approved data in final form.  Final acceptance will not be provided until 

the completed manual is received and approved. 
 
1.05 INSTRUCTION OF COUNTY'S PERSONNEL 
 

A. Prior to final inspection or acceptance, fully instruct County's designated operating and 
maintenance personnel in operation, adjustment and maintenance of products, equipment and 
systems. 

 
B. Operating and maintenance manual shall constitute the basis of instruction. 

1. Review contents of manual with personnel in full detail to explain all aspects of 
operations and maintenance. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01740 WARRANTIES AND BONDS 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 
 

A. Compile specified warranties and bonds. 
 

B. Compile specified service and maintenance contracts. 
 

C. Co-execute submittals when so specified. 
 

D. Review submittals to verify compliance with Contract Documents. 
 

E. Submit to County for review and transmittal. 
 
1.02 SUBMITTAL REQUIREMENTS 
 

A. Assemble warranties, bonds and service and maintenance contracts, executed by each of the 
respective manufacturers, suppliers and subcontractors. 

 
B. Number of original signed copies required:  Two each. 

 
C. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete information for each 

item. 
1. Product or work item. 
2. Firm, with name of principal, address and telephone number. 
3. Scope. 
4. Date of beginning of warranty, bond or service and maintenance contract. 
5. Duration of warranty, bond or service maintenance contract. 
6. Provide information for County's personnel: 

a. Proper procedure in case of failure. 
b. Instances which might affect the validity of warranty or bond. 

7. Contractor, name of responsible principal, address and telephone number. 
 
1.03 FORM OF SUBMITTALS 
 

A. Prepare in duplicate packets. 
 

B. Format: 
1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder.  Fold larger sheets 

to fit into binders. 
2. Cover:  Identify each packet with typed or printed title "WARRANTIES AND BONDS".  

List: 
a. Title of Project. 
b. Name of Contractor. 

 
C. Binders:  Commercial quality, three-ring, with durable and cleanable plastic covers. 
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1.04 TIME OF SUBMITTALS 
 

A. Make submittals within ten days after date of substantial completion and prior to final request 
for payment. 

 
B. For items of work, where acceptance is delayed materially beyond date of substantial 

completion, provide updated submittal within ten days after acceptance, listing date of 
acceptance as start of warranty period. 

 
1.05 SUBMITTALS REQUIRED 
 

A. Submit warranties, bonds, service and maintenance contracts as specified in respective 
sections of Specifications. 

 
B. Approval by the County of all documents required under this section is a pre-requisite to 

requesting a final inspection and final payment 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 
 END OF SECTION 
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DIVISION 2 SITE WORK 

SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND 
EQUIPMENT 

PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to modify, 
alter and/or convert existing structures as shown or specified and as required for the installation 
of piping, mechanical equipment and appurtenances.  Existing piping and equipment shall be 
removed and dismantled as necessary for the performance of facility alterations in accordance 
with the requirements herein specified. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall cut, repair, reuse, excavate, demolish or otherwise remove parts of the 
existing structures or appurtenances, as indicated on the Contract Drawings, herein specified, 
or necessary to permit completion of the work under this Contract.  The Contractor shall dispose 
of surplus materials resulting from the above work in an approved manner.  The work shall 
include all necessary cutting and bending of reinforcing steel, structural steel, or miscellaneous 
metal work found embedded in the existing structures. 

 
B. The Contractor shall dismantle and remove all existing equipment, piping, and other 

appurtenances required for the completion of the work.  Where called for or required, the 
contractor shall cut existing pipelines for the purpose of making connections thereto.  Anchor 
bolts for equipment and structural steel removed shall be cut off one inch below the concrete 
surface.  Surface shall be finished as specified in the Contract Documents. 

 
C. At the time that a new connection is made to an existing pipeline, additional new piping, 

extending to and including a new valve, shall be installed.  Pipe restraint devices, if required, is 
part of the installation shall also be installed as directed by the County. 

 
D. No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or otherwise 

altered except with the express approval of and to the extent approved by the County. 
 
E. When removing materials or portions of existing utility pipelines and/or structures or when 

making openings in walls and partitions, the Contractor shall take all precautions and use all 
necessary barriers and other protective devices so as not to damage the structures beyond the 
limits necessary for the new work, and not to damage the structures or contents by falling or 
flying debris.  Unless otherwise permitted, line drilling will be required in cutting existing 
concrete. 
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F. Materials and equipment removed in the course of making alterations and additions shall remain 

the property of the County, except that items not salvageable, as determined by the County, 
shall become the property of the Contractor to be disposed of by him off the work site at his own 
place of disposal. Operating equipment shall be thoroughly cleaned, lubricated, and greased 
for protection during prolonged storage.   

 
G. All alterations to existing utility pipes and structures shall be done at such time and in such 

manner as to comply with the approved time schedule.  So far as possible before any part of 
the work is started, all tools, equipment, and materials shall be assembled and made ready so 
that the work can be completed without delay. 

 
H. All workmanship and new materials involved in constructing the alterations shall conform to the 

General Specifications for the classes of work insofar as such specifications are applicable. 
 
I. All cutting of existing concrete or other material to provide suitable bonding to new work shall 

be done in a manner to meet the requirements of the respective section of these Specifications 
covering the new work.  When not covered, the work shall be carried on in the manner and to 
the extent directed by the Resident Project Representative. 

 
J. Surfaces of seals visible in the completed work shall be made to match as nearly as possible 

the adjacent surfaces. 
 
K. Non-shrink grout shall be used for setting wall castings, sleeves, leveling pump bases, doweling 

anchors into existing concrete and elsewhere as shown. 
 
L. Where necessary or required for the purpose of making connections, the Contractor shall cut 

existing pipelines in a manner to provide an approved joint.  Where required, he shall use 
flanges, or provide Dresser Couplings, all as required. 

 
M. The Contractor shall provide flumes, hoses, piping and other related items to divert or provide 

suitable plugs, bulkheads, or other means to hold back the flow of water or other liquids, all as 
required in the performance of the work under this Contract. 

 
N. Care shall be taken not to damage any part of existing buildings or foundations or outside 

structures. 
 
3.02 CONNECTING TO EXISTING PIPING AND EQUIPMENT 
 

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping and 
equipment prior to making the connections called out in the Drawings. The verifications shall be 
performed with adequate time to correct any potential alignment or other problems prior to the 
actual time of connection. A Manatee County representative must be present for all tie-ins for a 
visual inspection. 

 
 

END OF SECTION 
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SECTION 02100 SITE PREPARATION 

PART 1 GENERAL 

1.01  SCOPE OF WORK 
 

A. This Section covers clearing, grubbing and stripping of the project site as may be necessary to 
accomplish the work described by the Project Plans. 

 
B. The Contractor shall clear and grub all of the area within the limits of construction or as required, 

which includes, but is not limited to utility easements.  The width of the area to be cleared shall 
be reviewed by the County prior to the beginning of any clearing. 

 
C. The Contractor's attention is directed to any Soil Erosion and Sediment Control Ordinances in 

force in Manatee County. The Contractor shall comply with all applicable sections of these 
ordinances. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.01  CLEARING 
 

The surface of the ground, for the area to be cleared and grubbed shall be completely cleared 
of all timber, brush, stumps, roots, grass, weeds, rubbish and all other objectionable 
obstructions resting on or protruding through the surface of the ground.  However, trees shall 
be preserved as hereinafter specified unless otherwise designated by the County.  Clearing 
operations shall be conducted so as to prevent damage to existing structures and installations 
and to those under construction, so as to provide for the safety of employees and others.  Soil 
erosion control devices such as hay bales and silt fences shall be installed to satisfy all Federal, 
State and County requirements. 

 
3.02 GRUBBING 
 

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 inches in 
diameter, matted roots, brush, timber, logs and any other organic or metallic debris not suitable 
for foundation purposes, resting on, under or protruding through the surface of the ground to a 
depth of 18 inches below the subgrade.  All depressions excavated below the original ground 
surface for or by the removal of such objects, shall be refilled with suitable materials and 
compacted to a density conforming to the surrounding ground surface. 

  
3.03 STRIPPING 
 

In areas so designated, topsoil shall be stockpiled.  Topsoil so stockpiled shall be protected until 
it is placed as specified.  The County shall have the option to receive all excess topsoil materials.  
The Contractor shall pay all equipment and labor cost to deliver excess top soil material to a 
remote site chosen by the County within a five mile radius of the construction site.  Should 
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County not choose to receive any or all excess topsoil materials, the Contractor shall dispose 
of said material at no additional cost to County. 

 
3.04 DISPOSAL OF CLEARED AND GRUBBED MATERIAL 
 

The Contractor shall dispose of all material and debris from the clearing and grubbing operation 
by hauling such material and debris off site.  The cost of disposal (including hauling) of cleared 
and grubbed material and debris shall be considered a subsidiary obligation of the Contractor; 
the cost of which shall be included in the prices bid for the various classes of work. 

 
3.05 PRESERVATION OF TREES 
 

Those trees which are not designated for removal by the County shall be carefully protected 
from damage.  The Contractor shall erect such barricades, guards and enclosures as may be 
considered necessary by him for the protection of the trees during all construction operation. 

 
3.06 PRESERVATION OF DEVELOPED PRIVATE PROPERTY 
 

A. The Contractor shall exercise extreme care to avoid unnecessary disturbance of developed 
private property adjacent to proposed project site.  Trees, shrubbery, gardens, lawns and other 
landscaping, which are not designated by the County to be removed, shall be replaced and 
replanted to restore the construction easement to the condition existing prior to construction. 

 
B. All soil preservation procedures and replanting operations shall be under the supervision of a 

nursery representative experienced in such operations. 
 

C. Improvements to the land such as fences, walls, outbuildings and other structures which of 
necessity must be removed, shall be replaced with equal quality materials and workmanship. 

 
D. The Contractor shall clean up the construction site across developed private property directly 

after construction is completed upon approval of the County. 
 
3.07 PRESERVATION OF PUBLIC PROPERTY 
 

The appropriate paragraphs of these Specifications shall apply to the preservation and 
restoration of public lands, parks, rights-of-way, easements and all other damaged areas.  This 
includes, but is not limited to the trimming of trees damaged by contractor's equipment. 

 
END OF SECTION 
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SECTION 02222 TRENCHING, BEDDING AND BACKFILL 

PART 1 GENERAL 

1.01 SCOPE OF WORK 
 
A. The Contractor shall furnish all labor, materials, equipment and incidentals necessary to perform 

all excavation, trenching, bedding, backfill, fill, grading, trench protection or other related work 
required to complete the work shown on the Drawings and specified herein. 

 
B. Prior to commencing work, the Contractor shall examine the site and take into consideration all 

conditions that may affect his work. 
 
C. The Contractor is responsible for the protection of every tree in the project area not specifically 

designated by the plans for removal.  This includes trees which may or may not be shown on 
the plans.  Every tree shall be adequately protected in place at no additional cost to the County.  
This includes, but is not limited to protecting the root systems. 

 
1.02 PROTECTION 
 

A. Sheeting and Bracing in Excavations: 
1. Use steel sheeting, other shoring methods or materials as needed for the Contractor’s 

selected method of construction.  Wood sheeting that will be driven below mid-diameter 
of any pipe shall not be used without prior written approval of the County.  No sheeting 
is to be withdrawn if driven below, mid-diameter of any pipe and shall be cut off at a 
level no lower than one foot above the top of any pipe unless otherwise directed by the 
County.   

3. All sheeting and bracing not left in place shall be carefully removed in such a manner 
as not to endanger the construction or other structures, utilities, existing piping, or 
property.  Unless otherwise approved or indicated on the Drawings or in the 
Specification, all sheeting and bracing shall be removed after completion of the piping 
or structure, care being taken not to disturb or otherwise injure the pipeline or finished 
masonry.  All voids left or caused by withdrawal of sheeting shall be immediately refilled 
with sand by ramming with tools specifically made for that purpose, by watering, or as 
may otherwise be directed. 

 
B. Dewatering, Drainage and Flotation 

1. The Contractor shall construct and place all pipelines, concrete work, structural fill, 
bedding rock and limerock base course, in-the-dry.  In addition, the Contractor shall 
make the final 24" of excavation for this work in-the-dry and not until the water level is 
a minimum of 18" below proposed bottom of excavation. 

2. The Contractor shall, at all times during construction, provide and maintain proper 
equipment and facilities to remove promptly and dispose of properly all water entering 
excavation and keep such excavations dry so as to obtain a satisfactory undisturbed 
subgrade foundation condition until the fill, structure, or pipes to be built thereon have 
been completed to such extent that they will not be floated or otherwise damaged by 
allowing water levels to return to natural elevations. 
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3. Dewatering shall at all times be conducted in such a manner as to preserve the natural 
undisturbed bearing capacity of the subgrade soils at proposed bottom of excavation. 

4. Wellpoints may be required for dewatering the soil prior to final excavation for deeper 
in-ground structures or piping and for maintaining the lowered groundwater level until 
construction has been completed to avoid the structure, pipeline, or fill from becoming 
floated or otherwise damaged.  Wellpoints shall be surrounded by suitable filter sand 
and no fines shall be removed by pumping.  Pumping from wellpoints shall be 
continuous and standby pumps shall be provided. 

5. The Contractor shall furnish all materials and equipment to perform all work required to 
install and maintain the proposed drainage systems for handling groundwater and 
surface water encountered during construction of structures, pipelines and compacted 
fills. 

6. Where required, the Contractor shall provide a minimum of two operating groundwater 
observation wells at each structure to determine the water level during construction of 
the pipeline or structure.  Locations of the observation wells shall be at structures and 
along pipelines as approved by the County prior to their installation.  The observation 
wells shall be extended to 6 inches above finished grade, capped with screw-on caps 
and removed (including backfilling the hole) at the completion of this Project. 

7. Prior to excavation, the Contractor shall submit his proposed method of dewatering and 
maintaining dry conditions to the County for approval.  Such approval shall not relieve 
the Contractor of the responsibility for the satisfactory performance of the system.  The 
Contractor shall be responsible for correcting any disturbance of natural bearing soils 
for damage to pipeline or structures caused by an inadequate dewatering system or by 
interruption of the continuous operation of the system as specified. 

8. As part of his request for approval of a dewatering system, the Contractor shall 
demonstrate the adequacy of the proposed system and wellpoint filter sand by means 
of a test installation.  Discharge water shall be clear, with no visible soil particles in a 
one-quart sample.  Discharge water shall not flow directly into wetlands or Waters of 
the State as defined by FDEP and SWFWMD. 

9. During backfilling and construction, water levels shall be measured in observation wells 
located as directed by the County. 

10. Continuous pumping will be required as long as water levels are required to be below 
natural levels. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. General 
1. Materials for use as fill, pipe bedding, and backfill shall be described below. 
2. Additional materials shall be furnished as required from off-site sources and hauled to 

the site.  For each such material, the Contractor shall notify the County of the source of 
the material and shall, if requested by the County, provide a representative sample of 
sufficient quantity for approval by the County prior to the material being used as fill or 
in the trench. 

3. Soil classification A-7 and A-8, per AASHTO M-145, shall not be used as fill, pipe 
bedding, or backfill. 
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B. Structural Fill 
1. Structural fill in trenches shall be used below spread footing foundations, slab-on-grade 

floors and other structures as backfill within three feet of the below grade portions of 
structures. 

2. Structural fill material shall be a minimum of 60 percent clean sand of either soil 
classification A-1, A-2, or A-3, per AASHTO M-145; and shall be free of organic matter, 
lumps of clay or marl, muck, deleterious and/or compressible materials, and rock in 
excess of 2-1/2" in diameter. Broken concrete, masonry, rubble or other similar 
materials shall not be used as backfill. 

 
C. Common Fill 

1. Common fill material shall be either soil classification A-1, A-2, A-3, A-4, A-5, or A-6 per 
AASHTO M-145, and shall be free from organic matter, lumps of clay, muck or marl, 
compressible materials, and rock exceeding 2-1/2" in diameter.  Common fill shall not 
contain broken concrete, masonry, rubble or other similar materials.  Existing soil may 
be used to adjust grades over the site with the exception of the construction area. 

2. Material falling within the above specification, encountered during the excavation, may 
be stored in segregated stockpiles for reuse.  All material which, in the opinion of the 
County, is not suitable for reuse shall be spoiled as specified herein for disposal of 
unsuitable materials by the Contractor. 

 
D. Crushed Stone 

1. Crushed stone may be used for pipe bedding, manhole bases, as a drainage layer 
below structures with underdrains and at other locations indicated on the Drawings. 

2. Crushed stone shall be size No. 57 with gradation as noted in Table 1 of Section 901 
of Florida Department of Transportation, Construction of Roads and Bridges. 

 
PART 3 EXECUTION 

3.01 EXCAVATION 
 

A. Excavate to the elevations indicated on the construction drawings. Take special care to avoid 
over-excavating or disturbing the bottom of a trench or pit, so that the soil at the bottom of the 
hole remains in a naturally compacted condition. Excavate to widths sufficient to provide 
adequate working room to install the required structures. Do not excavate the final layer of soil 
to the designed grade until just before placing the bedding, foundation, pipe, structure, or 
masonry work required. Remove boulders, rocks, logs or any unforeseen obstacles 
encountered.  

 
B. In case the foundation soil found at the bottom of the trench or pit is soft, plastic or mucky, or 

does not conform to the soils classification specified as suitable foundation material, over-
excavation to a greater depth will be required. Soils not meeting the classification required for 
foundation material shall be removed to a depth at least four inches below the bottom of the 
pipe, bedding or structure bottom elevation. Rock, boulders or other hard or lumpy material shall 
be removed to a depth 6 inches below the bottom of the pipe, bedding or structure bottom 
elevation. Remove muck, clay or other soft material to a depth as needed to establish a firm 
foundation.  
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C. Where possible, the sides of trenches should be vertical up to at least the spring line of the 
installed pipe or conduit.  

 
D. Trench excavation shall be performed in accordance with Florida Statute Title XXXIII, Chapter 

553, Part III, Trench Safety Act. 
 
3.02 BACKFILLING 
 

A. Backfill materials shall be placed on solid, firm, naturally compacted or compacted, dry or 
dewatered in-place soil foundations.  

 
B. Bedding materials shall be placed on solid, firm soil foundations and shall be compacted to a 

density approximately the same as the natural material into which the trench or pit was cut.  
 
C. Concrete and masonry structures shall be backfilled using Structural Fill. Backfilling and 

compaction shall be carried up evenly on all walls of an individual structure simultaneously. The 
maximum allowable difference in backfill elevations shall be two feet. No backfilling shall be 
allowed against concrete or masonry walls until the walls and their supporting slabs have been 
in place at least seven days or until the specified 28-day strength has been attained. 
Compaction of Structural Fill shall be 98 percent of the maximum dry density of the material as 
determined by AASHTO T-180. The Structural Fill shall be either dried or shall have water added 
so that the moisture content of the material is within a range that will allow the required density 
to be achieved.  

 
D. Trenching backfill for pipe or conduit installation shall be Common Fill for the pipe bedding zone. 

The pipe bedding envelope shall begin at the level four inches, six inches, or nine inches, 
depending on pipe diameter, below the bottom of the pipe, and shall extend vertically up to a 
level 12 inches above the top of the pipe. Where the in-place soil material within the four inch, 
six inch, or nine inch pipe bedding zone beneath the bottom of the pipe meets the soil 
classification for Common Fill, undercutting of the trench below the bottom of the pipe will not 
be required. In this case, loosen the soil in the bottom of the trench immediately below the 
middle third of the pipe diameter, and place the pipe upon it. Where the in-place soil material 
within the pipe bedding zone does not meet the soil classification for Common Fill, undercutting 
shall be required, and the bedding zone shall be backfilled with Crushed Stone. In this case, 
place the pipe bedding material and leave it in a moderately firm uncompacted condition under 
the middle third of the pipe diameter, and compact the outer portions of the trench bottom to 98 
percent of the maximum dry density. Soils that were over-excavated due to rocky, soft or 
otherwise unsuitable soil foundation conditions shall also be replaced with Common Fill. 
Compaction of Common Fill shall be 98 percent of the maximum dry density as determined by 
AASHTO T-180. Such backfill material shall have an optimized moisture content that will allow 
the required density to be achieved.  

 
E. Pipe sections for gravity flow systems shall be laid with spigots downstream and bells upstream. 

Excavate for pipe bells before laying pipe. Lay pipe true to the lines and grades indicated on 
the construction plans. Place backfill material on both sides of the pipe and compact. Take 
special care to effect the filling and compaction of material in the haunch areas under the sides 
of the pipe.  
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F. For pipes that are not installed under roadways or driveways, trenching backfill for pipe 
installation shall be Common Fill above the pipe envelope zone, and shall be compacted to 90 
percent of the maximum dry density of the material as determined by AASHTO T-180, and shall 
have moisture content optimized to allow the required density. For pipes that are installed under 
roadways or driveways, trenching backfill for pipe installation shall be Selected Common Fill 
above the pipe envelope zone, and shall be compacted to 98 percent of the maximum dry 
density of the material as determined by AASHTO T-180, and shall have moisture content 
optimized to allow the required density. Selected Common Backfill shall be placed in layers not 
to exceed 6 inches. Common Backfill shall be placed in layers not to exceed 12 inches.  

 
G. Backfill compaction tests shall be performed every 300 feet in pipe line trenches that will not 

be located in pavement areas, every 100 feet in pipe line trenches that are to be located under 
pavement (but not less than 2 tests for each section of pipe under pavement), and for every 
utility structure. Test reports shall be presented to the County Inspector; and the Contractor 
shall deliver a copy of test reports to the Engineer. 

 
 

END OF SECTION 
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SECTION 02260 FINISH GRADING 

PART 1 GENERAL 

1.01 WORK INCLUDED 
 

A. The Contractor shall finish grade sub-soil. 
 
B. The Contractor shall cut out areas to receive stabilizing base course materials for paving and 

sidewalks. 
 
C. The Contractor shall place, finish grade and compact top soil. 

 
1.02 PROTECTION 
 

The Contractor shall prevent damage to existing fencing, trees, landscaping, natural features, 
bench marks, pavement and utility lines. Damage shall be corrected at no cost to the County. 

 
PART 2 PRODUCTS 
 

A. Topsoil:  Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds or 
other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a 
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may use 
topsoil stockpiles on site if they conform to these requirements. 

 
PART 3 EXECUTION 
 
3.01 SUB-SOIL PREPARATION 
 

A. The Contractor shall rough grade sub-soil systematically to allow for a maximum amount of 
natural settlement and compaction. Uneven areas and low spots shall be eliminated.  Debris, 
roots, branches or other organics, stones, and sub-soil shall be removed by the Contractor and 
disposed of in a manner consistent with the latest Manatee County Standards as well as any 
affected regulatory agency.  Should contaminated soil be found, the Contractor shall notify the 
County. 

 
B. The Contractor shall cut out areas to sub-grade elevation to stabilize base material for paving 

and sidewalks. 
 
C. The Contractor shall bring sub-soil to required profiles and contour graces gradually; and blend 

slopes into level areas. 
 
D. The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet 

unless indicated otherwise on the Drawings. 
 
E. The Contractor shall cultivate sub-grade to a depth of 3 inches where the topsoil is to be placed.  

He shall repeat cultivation in areas where equipment use has compacted sub-soil. 
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F.  The Contractor shall not make grade changes which causes water to flow onto adjacent lands. 
 
3.02 PLACING TOPSOIL 
 

A. The Contractor shall place topsoil in areas where seeding, sodding and planting is to be 
performed.  He shall place from the following minimum depths, up to finished grade elevations: 
1. 6 inches for seeded areas 
2. 4-1/2 inches for sodded areas 
3. 24 inches for shrub beds 
4. 18 inches for flower beds 

 
B. The Contractor shall use topsoil in a dry state as determined by the County.  He shall place the 

material during dry weather. 
 
C. The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure positive 

drainage. He shall maintain levels, profiles and contours of the sub-grades. 
 
D. The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or foreign 

material while spreading the material. 
 
E. The Contractor shall manually spread topsoil around trees, plants and structures to prevent 

damage which may be caused by grading equipment. 
 
F. The Contractor shall lightly compact and place the topsoil. 

 
3.03 SURPLUS MATERIAL 
 

A. The Contractor shall remove surplus sub-soil and topsoil from site at his expense. 
 
B. The Contractor shall leave stockpile areas and entire job site clean and raked, ready for 

landscaping operations. 
 
 

END OF SECTION 
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

PART 1 GENERAL 

1.01 DESCRIPTION 
 

A. The work specified in this Section consists of the design, provision, maintenance and removal 
of temporary erosion and sedimentation controls as necessary. 

 
B. Temporary erosion controls include, but are not limited to:  grassing, mulching, netting, watering, 

and the reseeding of on-site surfaces and spoil and borrow area surfaces, interceptor ditches 
at ends of berms and other such work at those locations which will ensure that erosion during 
construction will be either eliminated or maintained within acceptable limits as established by 
the County. 

 
C. Temporary sedimentation controls include, but are not limited to:  silt dams, traps, barriers, and 

appurtenances at the foot of sloped surfaces which shall ensure that sedimentation pollution 
will be either eliminated or maintained within acceptable limits as established by the County. 

 
D. The Contractor is responsible for providing effective temporary erosion and sediment control 

measures during construction or until final controls become effective. 
 
1.02 REFERENCE DOCUMENTS 
 

A. Florida Building Code. 
 

B. FDEP/COE Dredge and Fill Regulations and/or Permit as applicable. 
 

C. SWFWMD Permit Regulations and/or Permit as applicable. 
 

D. Florida Stormwater, Erosion and Sedimentation Control Inspector’s Manual. 
 
PART 2 PRODUCTS 
 
2.01 EROSION CONTROL 
 

A. Netting - fabricated of material acceptable to the County. 
 

B. Seed and sod. 
 

2.02 SEDIMENTATION CONTROL 
 

A. Bales - clean, seed free cereal hay type. 
 

B. Netting - fabricated of material acceptable to the County. 
 

C. Filter stone - crushed stone conforming to Florida Dept of Transportation specifications. 
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D. Concrete block - hollow, non-load-bearing type. 
 

E. Concrete - exterior grade not less than one inch thick. 
 
PART 3 EXECUTION 
 
3.01 EROSION CONTROL 
 

A. Minimum procedures for grassing shall be: 
1. Scarify slopes to a depth of not less than six inches and remove large clods, rock, 

stumps, roots larger than 1/2 inch in diameter and debris. 
2. Sow seed within twenty-four (24) hours after the ground is scarified with either 

mechanical seed drills or rotary hand seeders. 
3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches. 
4. Apply netting over mulched areas on sloped surfaces. 
5. Roll and water seeded areas in a manner which will encourage sprouting of seeds and 

growing of grass. Reseed areas which exhibit unsatisfactory growth.  Backfill and seed 
eroded areas. 

 
3.02 SEDIMENTATION CONTROL 
 

A. The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as shown 
on the approved descriptions and working drawings.  Deteriorated hay bales and dislodged filter 
stone shall be replaced by the Contractor at his expense. 

 
3.03 PERFORMANCE 
 

A. The Contractor, at his own expense, shall immediately take whatever steps are necessary to 
correct any deficiencies of the temporary erosion and sediment control measures employed if 
they fail to produce results or do not comply with the requirements of the State of Florida or any 
other federal, governmental or regulatory agency.  

 
 

END OF SECTION 
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SECTION 02485 SEEDING AND SODDING 

PART 1 GENERAL 

1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily return 
all construction areas to their original conditions or better. 

 
B. Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and 

maintenance until acceptance by County. 
 
1.02 RELATED WORK NOT INCLUDED 
 

Excavation, filling and grading required to establish elevation shown on the Drawings are 
included under other sections of these Specifications. 

 
1.03 QUALITY ASSURANCE 
 

A. It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory stand 
of grass as specified.  If necessary, the Contractor shall repeat any or all of the work, including 
grading, fertilizing, watering and seeding or sodding at no additional cost to the County until a 
satisfactory stand is obtained. For purposes of grassing, a satisfactory stand of grass is herein 
defined as a full lawn cover over areas to be sodded or seeded, with grass free of weeds, alive 
and growing, leaving no bare spots larger than 3/4 square yard within a radius of 8 feet. 

 
B. All previously grassed areas where pipelines are laid shall be sodded. All sodding and grassing 

shall be installed in accordance with these Specifications or as directed by the County. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum 
requirements:  12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40 percent 
other available materials derived from organic sources. At least 50 percent of the phosphoric 
acid shall be from normal super phosphate or an equivalent source which will provide a 
minimum of two units of sulfur.  The amount of sulfur shall be indicated on the quantitative 
analysis card attached to each bag or other container. Fertilizer shall be uniform in composition, 
dry and free flowing delivered to sites in original unopened containers bearing manufacturer's 
statement or guarantee. 

 
B. Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during construction 

which do not require sod.  All grassing shall be completed in conformance with FDOT 
Specifications, Sections 570 and 981.  The grassed areas shall be mulched and fertilized in 
accordance with FDOT Specifications, except that no additional payment will be made for 
mulching, fertilizing and/or watering. 
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C. Sodding: Sod shall be provided as required on the construction drawings or at locations as 
directed by the County in accordance with Florida Department of Transportation, Specifications 
Section 575 and 981.  The Contractor shall furnish Bahia grass sod or match existing sod. 
Existing grass shall be the intended predominate grass type as determined by the County. 
Placement and watering requirements shall be in accordance with FDOT Specifications Section 
575, except that no additional payment will be made for placement and/or watering. 

 
D. Topsoil: Topsoil stockpiled during excavation may be used as necessary. If additional topsoil is 

required to replace topsoil removed during construction, it shall be obtained off site at no 
additional cost to the County.  Topsoil shall be fertile, natural surface soil, capable of producing 
all trees, plants and grassing specified herein. 

 
E. Water: It is the Contractor's responsibility to supply all water to the site, as required during 

seeding and sodding operations and through the maintenance period and until the work is 
accepted.  The Contractor shall make whatever arrangements that may be necessary to ensure 
an adequate supply of water to meet the needs for his work. He shall also furnish all necessary 
hose, equipment, attachments and accessories for the adequate irrigation of lawns and planted 
areas as may be required.  Water shall be suitable for irrigation and free from ingredients 
harmful to plant life. 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. When the ground to be seeded or sodded has stabilized sufficiently, the Contractor shall 
commence work on lawns and grassed areas, including fine grading as necessary and as 
directed by the County. 

 
B. Finish Grading: Areas to be seeded or sodded shall be finish graded, raked, and debris 

removed.  Soft spots and uneven grades shall be eliminated.  The County shall approve the 
finish grade of all areas to be seeded or sodded prior to seed or sod application. 

 
C. Protection: Seeded and sodded areas shall be protected against traffic or other use by placing 

warning signs or erecting barricades as necessary.  Any areas damaged prior to acceptance by 
the County shall be repaired by the Contractor as directed by the County. 

 
D. Grassed areas disturbed by rutting of vehicle tire tracks shall be regraded and restored by 

Contractor with sod at no additional cost to the County. 
 
3.02 CLEANUP 
 

Soil or similar materials spilled onto paved areas shall be removed promptly, keeping those 
areas as clean as possible at all times.  Upon completion of seeding and sodding operations, 
all excess soil, stones and debris remaining shall be removed from the construction areas. 
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3.03 LANDSCAPE MAINTENANCE 
 

A. Any existing landscape items damaged or altered during construction by the Contractor shall 
be restored or replaced as directed by the County. 

 
B. Maintain landscape work for a period of 90 days immediately following complete installation of 

work or until County accepts project. Watering, weeding, cultivating, restoration of grade, 
mowing and trimming, protection from insects and diseases, fertilizing and similar operations 
as needed to ensure normal growth and good health for live plant material shall be included at 
no additional cost to the County. 

 
3.04 REPAIRS TO LAWN AREAS DISTURBED BY CONTRACTOR'S 

OPERATORS 
 

A. Lawn areas planted under this Contract and all lawn areas damaged by the Contractor's 
operation shall be repaired at once by proper soil preparation, fertilizing and sodding, in 
accordance with these Specifications. 

 
B. Lawn areas damaged by wheel ruts formed by the Contractor’s or his sub-contractor’s vehicles 

shall be repaired at once by proper soil preparation, fertilizing and sodding, in accordance with 
these Specifications, and to limits satisfactory to the County. 

 
 

END OF SECTION 
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SECTION 02575 PAVEMENT REPAIR AND RESTORATION 

PART 1 GENERAL 

1.01 SCOPE OF WORK 
    

The Contractor shall furnish all labor, materials, equipment, obtain County or State right-of-way 
permits and incidentals required and remove and replace pavements over trenches excavated 
in pavement areas.  

 
1.02 GENERAL 
 

A. The Contractor shall take before and after photographs. 
 

B. The Contractor shall repair in a manner satisfactory to the County or State, all damage done to 
existing structures, pavement, driveways, paved areas, curbs and gutters, sidewalks, 
shrubbery, grass, trees, utility poles, utility pipe lines, conduits, drains, catch basin, flagstones, 
or stabilized areas or driveways and including all obstructions not specifically named herein, 
which results from this Project. 
 

C. The Contractor shall keep the surface of the backfilled area of excavation in a safe traffic bearing 
condition and firm and level with the remaining pavement until the pavement is restored in the 
manner specified herein.  All surface irregularities that are dangerous or obstructive to traffic 
are to be removed.  The repair shall conform to applicable requirements of Manatee County 
Transportation Department requirements for pavement repair and as described herein, 
including all base, subbase and asphalt replacement.  

 
D. All materials and workmanship shall meet or exceed the County requirements and as called for 

in the Contract Documents and nothing herein shall be construed as to relieve the Contractor 
from this responsibility.  

 
E. All street, road and highway repair shall be made in accordance with the FDOT and County 

details indicated on the Drawings, specified herein, or published in applicable requirements of 
affected County and State agencies. 

 
PART 2 PRODUCTS 
 
2.01 PAVEMENT SECTION 
 

A. Asphaltic concrete shall consist of asphalt cement, coarse aggregate, fine aggregate and 
mineral filler conforming to FDOT Type S-III Asphalt.  Pavement replacement thickness shall 
match that removed but in no case shall be less than 1-1/2” compacted thickness.  All asphalt 
concrete pavement shall be furnished, installed and tested in accordance with FDOT 
Specifications for Road and Bridge Construction. 

 
B. Asphalt or crushed concrete or approved equal base material shall be furnished and installed 

under all pavement sections restored under this Contract. Asphalt base shall have a minimum 
6” compacted thickness, meet requirements for FDOT ABC III (Minimum Marshall Stability of 
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1000) and be furnished, installed and tested in accordance with the requirements of the FDOT 
Standards. Crushed concrete base shall be 10” minimum compacted thickness. Crushed 
concrete aggregate material shall have a minimum LBR of 140 compacted to 98% T-180 
AASHTO density. Asphalt base and crushed concrete base are acceptable. Other bases shall 
be submitted for approval. 

 
C. Prime and tack will be required and applied in accordance with Section 300 - FDOT 

Specifications:  Prime and Tack Coat for Base Courses. 
 
PART 3 EXECUTION 
 
3.01 CUTTING PAVEMENT 
 

A. The Contractor shall saw cut in straight lines and remove pavement as necessary to install the 
new pipelines and appurtenances and for making connections to existing pipelines. 

 
B. Prior to pavement removal, the Contractor shall mark the pavement for cuts nearly paralleling 

pipe lines and existing street lines.  Asphalt pavement shall be cut along the markings with a 
rotary saw or other suitable tool.  Concrete pavement shall be scored to a depth of 
approximately two (2) inches below the surface of the concrete along the marked cuts.  Scoring 
shall be done by use of a rotary saw, after which the pavement may be broken below the scoring 
with a jackhammer or other suitable equipment. 

 
C. The Contractor shall not machine pull the pavement until it is completely broken and separated 

along the marked cuts. 
 

D. The pavement adjacent to trenches shall neither be disturbed nor damaged.  If the adjacent 
pavement is disturbed or damaged, irrespective of cause, the Contractor shall remove and 
replace the pavement. In addition, the base and sub-base shall be restored in accordance with 
these Specifications, Florida Dept. of Transportation Standard Specifications and as directed 
by the County. 

 
3.02 PAVEMENT REPAIR AND REPLACEMENT 
 

A. The Contractor shall repair, to meet or exceed original surface material, all existing concrete or 
asphaltic pavement, driveways, or sidewalks cut or damaged by construction under this 
Contract. He shall match the original grade unless otherwise specified or shown on the 
Drawings.  Materials and construction procedures for base course and pavement repair shall 
conform to those of the Florida Dept. of Transportation. 

 
B. The Contractor’s repair shall include the preparation of the subbase and base, place and 

maintain the roadway surface, any special requirements whether specifically called for or 
implied and all work necessary for a satisfactory completion of this work. Stabilized roads and 
drives shall be finished to match the existing grade. Dirt roads and drives shall have the required 
depth of backfill material as shown on the Contract Drawings.   

 
C. The asphaltic concrete repairs shall be in accordance with the Manatee County Public Works 

Standards, Part I Utilities Standards Manual, Detail UG-12.  The asphaltic concrete repairs shall 
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extend the full width and length of the excavation or to the limits of any damaged section.  The 
edge of the pavement to be left in place shall be cut to a true edge with a saw or other approved 
method so as to provide a clean edge to abut the repair.  The line of the repair shall be 
reasonably uniform with no unnecessary irregularities.  The existing asphalt beyond the 
excavation or damaged section shall be milled 25’ back from the saw cut.  Final overlay shall 
match existing with no discernable “bump” at joint. 

 
3.03 MISCELLANEOUS RESTORATION 
 

Concrete sidewalks or driveways cut or damaged by construction shall be restored in full 
sections or blocks to a minimum thickness of four inches for sidewalks and six inches for 
driveways (or sidewalks across driveways).  Concrete curb or curb and gutter shall be restored 
to the existing height and cross section in full sections or lengths between joints.   RCP pipe 
shall be repaired or installed in accordance with manufacturer’s specifications.  Grassed yards, 
shoulders and parkways shall be restored to match the existing sections with grass sod of a 
type matching the existing grass. 

 
3.04 SPECIAL REQUIREMENTS 
 

The restoration of all surfaces, as described herein, disturbed by the installation of pipelines 
shall be completed as soon as is reasonable and practical.  The complete and final restoration 
of both paved and shell stabilized roads within a reasonable time frame is of paramount 
importance.  To this end, the Contractor shall, as part of his work schedule, complete the 
restoration of any area of road within five weeks after removing the original surface.  Successful 
leak testing shall be performed prior to restoring any area of road.  All restoration and 
replacement or repairs are the responsibility of the Contractor. 

 
3.05 CLEANUP 
 

After all repair and restoration or paving has been completed, all excess asphalt, dirt and other 
debris shall be removed from the roadways.  All existing storm sewers and inlets shall be 
checked and cleaned of any construction debris or siltation caused by construction operations. 

 
3.06 MAINTENANCE OR REPAIR 
 

All wearing surfaces shall be maintained by the Contractor in good order suitable for traffic prior 
to completion and acceptance of the work. 

 
 

END OF SECTION 
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SECTION 02603 DUCTILE IRON PIPE AND FITTINGS 

PART 1 GENERAL 

1.01 SCOPE OF WORK 
 

A. Furnish all labor, materials, equipment and incidentals required to install ductile iron piping system, 
complete, as shown on the Drawings and specified herein. 

 
B. Provide and install complete all fittings and appurtenances not noted specifically on the construction 

plans but are required to properly complete the piping system in accordance with the Drawings and 
specified herein. 

 
C. Newly installed pipe shall be kept clean and free of all foreign matter. 

 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the Engineer, within ten days after receipt of Notice to Proceed, a list 
of materials to be furnished, the names of the suppliers and the appropriate shop drawings for all 
ductile iron pipe and fittings. 

 
B. The Contractor shall submit the pipe manufacturer's certification of compliance with the applicable 

sections of the Specifications. 

PART 2 PRODUCTS  

2.01 MATERIALS  
 
A. Above ground ductile iron pipe shall conform to ANSI/AWWA C115/A21.51 and shall be Special 

Thickness Class 53. All pipe materials used in potable water systems shall comply with NSF Standard 
61. All ductile iron pipe shall be clearly marked on the outside of the barrel to readily identify it from 
cast iron.  Pipe shall be as manufactured by the American Cast Iron Pipe Company, U.S. Pipe and 
Foundry Company, or an approved equal. 

 
B. Flanges shall be ductile iron, flat face that conform to the drilling and facing of ANSI B16.1 Class 125. 
 
C. All flanged fittings shall be pressure rated for 250 psi for all sizes. All fittings shall be ductile iron and 

meet the requirements of AWWA C110.  
 
D. Rubber gaskets for flanges be full face and shall be Ethylene Propylene Diene Monomer (EPDM) 

rubber for potable water and reclaimed water pipelines. 
 
E. Pipe and Fitting Linings and Coatings: All ductile iron pipe shall be provided with the protective lining 

and coating system called for on the construction plans. Above ground piping shall be coated in the 
factory with primer compatible with the protective coating system called for on the construction plans.  
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F. Liner for both pipe and fittings shall be factory applied dry film thickness 40-mil Protecto 401 
or approved equal. To ensure a holiday-free lining, documentation must be provided, prior to shipment, 
showing each section of lined pipe has passed holiday testing at the time of production per ASTM 
G62. The lining shall have a minimum ten-year warranty covering failure of the lining and bond failure 
between liner and pipe.  

 
G. Flange coupling adapters shall be fusion-bonded epoxy coated carbon steel with Ethylene Propylene 

Diene Monomer (EPDM) rubber gaskets and type 316 stainless steel nuts, bolts and spacers. Each 
flange coupling adapter shall be provided with type 316 stainless steel thrust ties and anchors. 
 

PART 3 EXECUTION 

3.01 IDENTIFICATION  
 
A. Each length of pipe and each fitting shall be marked with the name of the manufacturer, size and class, 

lining type, and shall be clearly identified as ductile iron pipe. All gaskets shall be marked with the 
name of the manufacturer and size.  

B. Above ground pipe and appurtenances shall be painted to match color of adjoining pipe. 
 

3.02 HANDLING AND STORAGE  
 
A. Prior to installation, all pipe and fittings shall be inspected. Cracked, broken or otherwise defective 

materials not in conformance with the specifications or Manatee County Public Works Standards shall 
not be used and shall be removed from the project site.  

B. The pipeline installer shall take care in the handling, storage and installation of the pipe and fittings to 
prevent injury to the materials or coatings. Use proper implements, tools and facilities for the safe and 
proper protection of the work. Lower the pipe and fittings from the truck to the ground and from the 
ground into position in the new pipe system in a manner to avoid any physical damages. Under no 
circumstances shall the pipe or fittings be dropped onto the ground. 

 
3.03 CLEANING 

 
A. The interior of pipe, fittings, valves and other appurtenances shall be thoroughly cleaned of all dirt, 

debris and obstructions before being incorporated into new work. All pipes shall be kept clean during 
and after installation and shall be protected from dirt or foreign matter entering the pipe at all times. All 
open pipe ends shall be securely plugged or capped water-tight when construction stops during the 
day, or during lunch, or overnight or during longer periods of inactivity. 
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3.03 INSTALLATION 
 

A. Pipe, fittings, valves, and other appurtenances shall be installed in accordance with the manufacturer’s 
written installation instructions. 

B. Lay all pipe true to the lines and grades indicated on the construction drawings. 
C. Joining of pipe sections shall be done in strict accordance with the pipe manufacturer’s written 

instructions. 
D. When cutting or machining pipe in the field is necessary, the pipe installer shall use only the tools and 

methods recommended by the manufacturer in the written instructions. Care shall be taken to not 
damage the pipe coating or linings. Damage to linings shall be cause for rejections of the complete 
section of pipe, or for the rejection of a fitting or valve. Damage to exterior coatings shall be corrected 
to the original standard material specification. 

 
 
 

END OF SECTION
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SECTION 02608 TESTING AND INSPECTIONS 

PART 1 GENERAL 

1.01 DESCRIPTION OF WORK  
 
A. The Contractor shall give timely notice to the County Inspector of approvals or observations which 

may be required, and a time and date for a field visit shall be scheduled. Provide all materials, 
equipment, supplies and labor as required to complete the testing or inspection operations. Should 
any test fail, the causes of failure shall be corrected, and the work shall be retested until all test 
requirements have been successfully met. 

 
B. Field tests or observations which require the presence of a County Inspector shall be scheduled on 

week days during normal working hours. A minimum of two full days’ notice, not counting weekends, 
shall be provided to the inspector in advance of when the test is to be conducted. Any requests for 
emergency test scheduling must be made in writing, stating why the test should be scheduled ahead 
of tests for other jobs. 

 
C. Contractor and County Inspector shall be present for all testing. 
 
D. The Contractor shall prepare a report of each test that describes test made and the results.  The report 

shall be presented to the County Inspector upon completion of the test.  The Contractor shall have a 
copy of all test reports delivered to the Engineer of Record. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01 PIPELINE INSPECTIONS  
 
A. During the County Inspector’s routine inspections of construction, the County Inspector shall observe 

that the pipe interior, fittings, valves and other appurtenances are thoroughly cleaned of all dirt, debris 
and obstructions incorporated into the existing piping system; and that the interior of all pipelines are 
kept clean during and after installation; and that all open pipe ends are securely plugged or capped 
water-tight when construction stops during the day, or during lunch, or overnight or during long periods 
of inactivity. 

. 
 

3.02 COMPACTION TESTING 
 
A. When backfilling of an excavation is needed in a location that the County has determined will require 

compaction testing, the Contractor shall arrange with Testing Laboratory to perform the tests. 
 

3.03 MATERIALS CLASSIFICATION 
A. Soils and soil-aggregate mixtures used as backfill materials shall be identified according to the 

AASHTO system, designation M-145.  
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3.04 HYDROSTATIC TESTING OF PRESSURE PIPELINES 
 
A. After completing installation of the new pipe system, the new pipe shall be tested hydrostatically for 

leakage.  
 
B. The County Inspector shall have been notified and shall be present during hydrostatic testing 

procedures. The Contractor and an Engineer of Record representative shall also be present during 
the test.  

 
C. Contractor shall provide a written hydrostatic test plan to County and Engineer at least two weeks prior 

to performing the hydrostatic testing.  Plan shall be reviewed with the County and Engineer. 
  
D. With wellhead valve closed, valves on existing piping downstream of the new pipe segment can be 

used for air venting.  Reclaimed water can be used to fill the new pipe segment for hydrostatic testing. 
Contractor may install small tap on new piping to pressurize line and measure water pressure. After 
the hydrostatic test has been successfully completed, the tap shall be closed and plugged with brass 
or stainless steel stop. 

 
E. The hydrostatic test at pressure and for duration noted on the construction plans. The water supply, 

and the water supply pump, shall be disconnected during the test. The test pressure shall not fall below 
the minimum pressure specified during the test. 

 
F. Any visible leakage shall be corrected, and the pipe segment retested. 
 
G. Any damaged or defective pipeline components that are discovered after the hydrostatic testing shall 

be repaired or replaced with standard materials, and the test shall be repeated until a satisfactory test 
result is achieved. Any modifications to the new pipeline made after a successful hydrostatic test has 
been performed shall be cause for a new hydrostatic test of the same pipeline to be performed again.  

 
H. No pipeline installation shall be accepted if the test pressure at the start of the test is not maintained 

for the specified test duration. In the event of a failed test result, locate all leaks and make repairs or 
replacements as required, and retest the pipeline until pressure is maintained constant and without 
any discernable leaks. 

 
I. When the test has been completed successfully, blow off the pressure from the opposite end of the 

line from the water supply connection, to demonstrate the limits of the length of pipeline subjected to 
testing. 

 
 

END OF SECTION 
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DIVISION 3 CONCRETE 

SECTION 03200 CONCRETE REINFORCEMENT 

PART 1 GENERAL 

1.01 WORK INCLUDED 
 

A. Reinforcing steel bars and welded steel wire fabric for cast-in-place concrete, complete with tie wire. 
 
B.  Support chairs, bolsters, bar supports and spacers, for reinforcing. 

 
1.02 QUALITY ASSURANCE 
 

Perform concrete reinforcing work in accordance with ACI 318 unless specified otherwise in this Section. 
 
1.03 REFERENCES 
 

A. ACI 318 - Building Code Requirements for Reinforced Concrete. 
 
B. ASTM A185 - Welded Steel Wire Fabric for Concrete Reinforcement. 
 
C. ASTM A615 - Deformed and Plain Billet Steel Bars for Concrete Reinforcement. 
 
D CRSI 63 - Recommended practice for placing reinforcing bars. 
 
E. CRSI 65 - Recommended practice for placing bar supports, specifications and nomenclature. 
 
F. ACI 315 - American Concrete Institute - Manual of Standard Practice. 

 
1.04 SHOP DRAWINGS 
 

A. Submit shop drawings in accordance with Contract Documents. 
 
B. Indicate bar sizes, spacings, locations and quantities of reinforcing steel and wire fabric, bending and 

cutting schedules and supporting and spacing devices. 
 
C. Manufacturer's Literature:  Manufacturer's specifications and installation instructions for splice devices. 

 
PART 2 PRODUCTS 
 
2.01 REINFORCING 

 
A. Reinforcing steel: Grade 60, Minimum Yield Strength 60,000 psi, deformed billet steel bars, ASTM 

A615; plain finish. 
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B. Welded steel wire fabric:  Deformed wire, ASTM A497; smooth wire ASTM A185 in flat sheets; plain 
finish. 

 
2.02 ACCESSORY MATERIALS 
 

A. Tie wire:  Minimum 16 gauge annealed type, or patented system accepted by County. 
 
B. Chairs, bolsters, bar supports, spacers:  Sized and shaped for strength and support of reinforcing 

during construction conditions. 
 
C. Special chairs, bolsters, bar supports, spacers (where adjacent to architectural concrete surfaces): 

Stainless steel type sized and shaped as required. 
 
2.03 FABRICATION 
 

A. Fabricate concrete reinforcing in accordance with ACI 315. 
 
B. Locate reinforcing splices, not indicated on Drawings, at points of minimum stress.  Location of splices 

shall be reviewed by County. 
 
C. Where indicated, weld reinforcing bars in accordance with AWS D12.1. 

 
PART 3 EXECUTION 
 
3.01 PLACEMENT 

 
A. Reinforcing shall be supported and secured against displacement.  Do not deviate from true alignment. 
 
B. Before placing concrete, ensure reinforcing is clean, free of loose scale, dirt, or other foreign coatings 

which would reduce bond to concrete. 
 
3.02 QUALITY ASSURANCE 
 

A. Acceptable Manufacturers: Regularly engaged in manufacture of steel bar and welded wire fabric 
reinforcing. 

 
B. Installer Qualifications: Three years experience in installation of steel bar and welded wire fabric 

reinforcing. 
 
C. Allowable Tolerances: 

1. Fabrication: 
a. Sheared length:  +l in. 
b. Depth of truss bars:  +0, -1/2 in. 
c. Stirrups, ties and spirals:  +1/4 in. 
d. All other bends:  +1 in. 

2. Placement: 
a. Concrete cover to form surfaces:  +1/4 in. 
b. Minimum spacing between bars:  1 in. 
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c. Top bars in slabs and beams: 
(1)  Members 8 in. deep or less:  +1/4 in. 
(2)  Members more than 8 in.:  +1/2 in. 

d. Crosswise of members:  Spaced evenly within 2 in. of stated separation. 
e. Lengthwise of members:  Plus or minus 2 in. 

3. Maximum bar movement to avoid interference with other reinforcing steel, conduits, or 
embedded items: 1 bar diameter. 

 
3.03 PRODUCT DELIVERY, STORAGE AND HANDLING 
 

A. Deliver reinforcement to project site in bundles marked with metal tags indicating bar size and length. 
 
B. Handle and store materials to prevent contamination. 

 
3.04 INSTALLATION 
 

A. Placement: 
1. Bar Supports:  CRSI 65. 
2. Reinforcing Bars:  CRSI 63. 

 
B. Steel Adjustment: 

1. Move within allowable tolerances to avoid interference with other reinforcing steel, conduits, 
or embedded items. 

2. Do not move bars beyond allowable tolerances without concurrence of County. 
3. Do not heat, bend, or cut bars without concurrence of County. 
 

C. Splices: 
1. Lap splices: Tie securely with wire to prevent displacement of splices during placement of 

concrete. 
2. Splice devices: Install in accordance with manufacturer's written instructions. 
3. Do not splice bars without concurrency of County, except at locations shown on Drawings. 

 
D. Wire Fabric: 

1. Install in longest practicable length. 
2. Lap adjoining pieces one full mesh minimum, and lay splices with 16 gauge wire. 
3. Do not make end laps midway between supporting beams, or directly over beams of 

continuous structures. 
4. Offset end laps in adjacent widths to prevent continuous laps. 

 
E. Cleaning:  Remove dirt, grease, oil, loose mill scale, excessive rust, and foreign matter that will reduce 

bond with concrete. 
 
F. Protection During Concreting:  Keep reinforcing steel in proper position during concrete placement. 
 

 
 

END OF SECTION 
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SECTION 03300 CAST-IN-PLACE CONCRETE 

PART 1 GENERAL 

 
1.01 WORK INCLUDED 
 

Poured-in-place concrete slabs and pipe support cradles. 
 
1.02 QUALITY ASSURANCE 
 

Perform cast-in-place concrete work in accordance with ACI 318, unless specified otherwise in this 
Section. 

 
1.03 TESTING LABORATORY SERVICES 
 

A. Inspection and testing will be performed by the testing laboratory currently under contract to Manatee 
County in accordance with the Contract Documents. 

 
B. Provide free access to work and cooperate with appointed firm. 

 
C. Submit proposed mix design of each class of concrete to inspection and testing firm for review prior to 

commencement of work. 
 

D. Tests of cement and aggregates may be performed to ensure conformance with requirements stated 
herein. 

 
E. Three concrete test cylinders will be taken for every 100 cu. yds. or part thereof of each class of 

concrete placed each day.  Smaller pours shall have cylinders taken as directed by the County. 
 

F. One slump test will be taken for each set of test cylinders taken. 
 
1.04 REFERENCES 
 

A. ASTM C33 - Concrete Aggregates 
 
B. ASTM C150 - Portland Cement 
 
C. ACI 318 - Building Code Requirements for Reinforced Concrete 
 
D. ASTM C260 - Air Entraining Admixtures for Concrete 
 
E. ASTM C94 - Ready-Mixed Concrete 
 
F. ACI 304 - Recommended Practice for Measuring, Mixing, Transporting and Placing Concrete 
 
G. ACI 305 - Recommended Practice for Hot Weather Concreting 
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PART 2 PRODUCTS 
 
2.01 CONCRETE MATERIALS 
 

A. Cement:  Moderate-Type II, High early strength-Type III, Portland type, ASTM C150. 
 

B. Fine and Coarse Aggregates:  ASTM C33. 
 

C. Water:  Clean and free from injurious amounts of oil, alkali, organic matter, or other deleterious 
material. 

 
2.02 ADMIXTURES 
 

A. Air Entrainment:  ASTM C260. 
 

B. Chemical:  ASTM C494 Type A - water reducing admixture. 
 
2.03 ACCEPTABLE MANUFACTURERS 
 

Acceptable Products: 
1. Pozzolith 
2. WRDA 

 
2.04 ACCESSORIES 
 

Non-shrink grout:  Premixed compound consisting of non-metallic aggregate, cement, water reducing 
and plasticizing agents; capable of developing minimum compressive strength of 2400 psi in 2 days 
and 7000 psi in 28 days. 

 
2.05 CONCRETE MIXES 
 

A. Mix concrete in accordance with ASTM C94. 
 

B. Provide concrete of following strength: 
1. Required concrete strengths as determined by 28 day cylinders shall be as shown on the 

Drawings, but shall not be less than 3000 psi.  
2. Select proportions for normal weight concrete in accordance with ACI 301 3.8 Method 1, 

Method 2, or Method 3.  Add air entraining agent to concrete to entrain air as indicated in ACI 
301 Table 3.4.1. 

3. All mixes shall be in accordance with FDOT Specifications. 
 

C. Use set-retarding admixtures during hot weather only when accepted by County. 
 

D. Add air entraining agent to concrete mix for concrete work exposed to exterior. 
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2.06 FORMS 
 

A. Forms shall be used for all concrete masonry, including footings.  Form shall be so constructed and 
placed that the resulting concrete will be of the shape, lines, dimensions, appearance and to the 
elevations indicated on the Drawings. 

 
B. Forms shall be made of wood, metal, or other approved material.  Wood forms shall be constructed of 

sound lumber or plywood of suitable dimensions, free from knotholes and loose knots; where used for 
expose surfaces, boards shall be dressed and matched.  Plywood shall be sanded smooth and fitted 
with tight joints between panels.  Metal forms shall be of an approved type for the class of work involved 
and of the thickness and design required for rigid construction. 

 
C. Edges of all form panels in contact with concrete shall be flush within 1/32-inch and forms for plane 

surfaces shall be such that the concrete will be plane within 1/16-inch in four feet.  Forms shall be tight 
to prevent the passage of mortar and water and grout. 

 
D. Forms for walls shall have removable panels at the bottom for cleaning, inspection and scrubbing-in 

of bonding paste.  Forms for walls of considerable height shall be arranged with tremies and hoppers 
for placing concrete in a manner that will prevent segregation and accumulation of hardened concrete 
on the forms or reinforcement above the fresh concrete. 

 
E. Molding or bevels shall be placed to produce a 3/4-inch chamfer on all exposed projecting corners, 

unless otherwise shown on the Drawings.  Similar chamfer strips shall be provided at horizontal and 
vertical extremities of all wall placements to produce "clean" separation between successive 
placements as called for on the Plans. 

 
F. Forms shall be sufficiently rigid to withstand vibration, to prevent displacement or sagging between 

supports and constructed so the concrete will not be damaged by their removal.  The Contractor shall 
be entirely responsible for their adequacy. 

 
G. Forms, including new pre-oiled forms, shall be oiled before reinforcement is placed, with an approved 

nonstaining oil or liquid form coating having a non-paraffin base. 
 

H. Before form material is re-used, all surfaces in contact with concrete shall be thoroughly cleaned, all 
damaged places repaired, all projecting nails withdrawn, all protrusions smoothed and in the case of 
wood forms pre-oiled. 

 
I. Form ties encased in concrete shall be designed so that after removal of the projecting part, no metal 

shall be within 1-inch of the face of the concrete.  That part of the tie to be removed shall be at least 
1/2-inch diameter or be provided with a wood or metal cone at least 1/2-inch in diameter and 1-inch 
long.  Form ties in concrete exposed to view shall be the cone-washer type equal to the Richmond 
"Tyscru".  Throughbolts or common wire shall not be used for form ties. 
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PART 3 EXECUTION 
 
3.01 PLACING CONCRETE 
 

A. Place concrete in accordance with ACI 304. 
 

B. Notify County minimum 24 hours prior to commencement of concreting operations. 
 

C. Verify anchors, seats, plates and other items to be cast into concrete are placed, held securely and 
will not cause hardship in placing concrete.  Rectify same and proceed with work. 

 
D. Maintain records of poured concrete items.  Record date, location of pour, quantity, air temperature 

and test samples taken. 
 

E. Ensure reinforcement, inserts, embedded parts, formed expansion and contraction joints are not 
disturbed during concrete placement. 

 
F. Prepare previously placed concrete by cleaning with steel brush and applying bonding agent.  Apply 

bonding agent in accordance with manufacturer's recommendations. 
 

G. Pour concrete continuously between predetermined construction and control joints.  Do not break or 
interrupt successive pours such that cold joints occur. 

 
H. In locations where new concrete is dowelled to existing work, drill holes in existing concrete, insert 

steel dowels and pack solidly with non-shrink grout. 
 

I. Excessive honeycomb or embedded debris in concrete is not acceptable.  Notify County upon 
discovery. 

 
J. Conform to ACI 305 when concreting during hot weather. 

 
3.02 SCREEDING 
 

Screed surfaces level, maintaining flatness within a maximum deviation of 1/8" in 10 feet. 
  
3.03 PATCHING 
 

Allow County to inspect concrete surfaces immediately upon removal of forms.  Patch imperfections 
as directed. All patching procedures shall be submitted to and approved by the County prior to use. 

 
3.04 DEFECTIVE CONCRETE 
 

A. Modify or replace concrete not conforming to required lines, details and elevations. 
 

B. Repair or replace concrete not properly placed resulting in excessive honeycomb and other defects.  
Do not patch, fill, touch-up, repair, or replace exposed architectural concrete except upon express 
direction of County for each individual area. 
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3.05 CONCRETE FINISHING 
 

Provide concrete surfaces to be left exposed, columns, beams and joists with smooth rubbed finish. 
  
3.06 CURING AND PROTECTION 
 

Beginning immediately after placement, protect concrete from premature drying, excessively hot or 
cold temperatures and mechanical injury.  Maintain concrete with minimal moisture loss at relatively 
constant temperature for a period of 7 days or until concrete strengths reaches 75% of the 28 day 
design strength.   

 
Protection against moisture loss may be obtained with spray on curing compounds or plastic sheets.  
Protection against heat or cold may be obtained with insulated curing blankets or forms. 

 
3.07 CONCRETE DRIVEWAY RESTORATION 
 

Concrete driveways shall be restored with 6 inches of 3,000 psi concrete with W2.5 X W2.5, 6X6 wire 
mesh.  Place ½ inch expansion joint between back of curb and new concrete.  Area beneath restoration 
shall be mechanically tamped prior to placing concrete. 

 
3.08 CONCRETE SIDEWALK RESTORATION 

 
Concrete sidewalks across driveways shall be restored with 6 inches of 3,000 psi concrete with W2.5 
X W2.5, 6X6 wire mesh.  Place ½ inch expansion joint between back of curb and new concrete.  Area 
beneath restoration shall be mechanically tamped prior to placing concrete. 
 
Concrete sidewalks outside of driveways shall be restored with 4 inches of 3,000 psi concrete per 
FDOT Design Standards, Sections 522 & 310. 

 
 

END OF SECTION 
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SECTION 03350 CONCRETE FINISHES 

PART 1 GENERAL 

 
1.01 SCOPE OF WORK 
  

Furnish all labor, materials, equipment and incidentals required to finish cast-in-place concrete 
surfaces as specified herein. 

 
1.02 SUBMITTALS 
 

Submit to the County as provided in the Contract Documents, the proposed chemical hardener 
manufacturer's surface preparation and application procedures. 

 
1.03 SCHEDULE OF FINISHES 
 

A. Concrete for the Project shall be finished in the various specified manners either to remain as natural 
concrete or to receive an additional applied finish or material under another Section. 

 
B. The base concrete for the following conditions shall be finished as noted and as further specified 

herein: 
1. Exterior, exposed concrete slabs and stairs - broomed finish. 
2. Interior, exposed concrete slabs - steel trowel finish. 
3. Concrete on which process liquids flow or in contact with sludge - steel trowel finish. 
4. Concrete where not exposed in the finished work and not scheduled to receive an additional 

applied finish or material - off-form finish.  
5. Provide concrete surfaces to be left exposed such as walls, columns, beams and joists with 

smooth rubbed finish. 
 
1.04 RESPONSIBILITY FOR CHANGING FINISHES 
 

A. The surface finishes specified for concrete to receive additional applied finishes or materials are the 
finishes required for the proper application of the actual products specified under other Sections.  
Where different products are approved for use, it shall be the Contractor's responsibility to determine 
if changes in finishes are required and to provide the proper finishes to receive these products. 

 
B. Changes in finishes made to accommodate product different from those specified shall be performed 

at no additional cost to the County.  Submit the proposed new finishes and their construction methods 
to the County for approval. 
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PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Portland cement and component materials required for finishing the concrete surfaces shall be as 
specified in the Contract Documents. 

 
B. Hardener shall be Lapidolith as manufactured by Sonneborn Building Products or approved equal.  

Hardener shall be used on all floors, stair treads and platforms. 
 

PART 3 EXECUTION 
 
3.01 FORMED SURFACES 

 
A. Forms shall not be stripped before the concrete has attained a strength of at least 50 percent of the 

ultimate design strength. This is equivalent to approximately five "100 day-degrees" of moist curing. 
 
B. Care shall be exercised to prevent damaging edges or obliterating the lines of chamfers, rustications, 

or corners when removing the forms or doing any work adjacent thereto. 
 
C. Clean all exposed concrete surfaces and adjoining work stained by leakage of concrete, to the 

satisfaction of the County. 
  
D. Off-form finish. Fins and other projections shall be removed as approved. Tie cone holes and other 

minor defects shall be filled with non-shrink grout specified under the Contract Documents. 
 

3.02 FLOORS AND SLABS 
 

A. Floors and slabs shall be screeded to the established grades and shall be level with a tolerance of 1/8-
inch when checked with a 10 foot straight edge, except where drains occur, in which case floors shall 
be pitched to drains as indicated. Failure to meet either of above shall be cause for removal, grinding, 
or other correction as approved by the County. 

 
B. Following screeding as specified above, power steel trowel as follows: 

1. Immediately after final screeding, a dry cement/sand shake in the proportion of 2-sacks of 
Portland cement to 350-pounds of coarse natural concrete sand shall be sprinkled evenly over 
the surface at the rate of approximately 500 pounds per 1,000 square feet of floor.  Neat, dry 
cement shall not be sprinkled on the surface.  This shake shall be thoroughly floated into the 
surface with an approved disc type power compacting machine weighing at least 200 pounds 
if a 20-inch disc is used or 300 pounds if a 24-inch disc is used (such as a "Kelly Float" as 
manufactured by the Weisner-Rapp Corporation of Buffalo, New York).  A mechanical blade-
type float or trowel is not acceptable for this work. 

 NOTE: This operation (application of the cement/sand shake) may be eliminated at the 
discretion of the County if the base slab concrete exhibits adequate fattiness and 
homogeneity. 

2. In lieu of power steel troweling, small areas as defined by the County shall be compacted by 
hand steel troweling with the dry cement/sand shake as ordered. 
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3. The floor or slab shall be compacted to a smooth surface and the floating operation continued 
until sufficient mortar is brought to the surface to fill all voids.  The surfaces shall be tested 
with a straight edge to detect high and low spots which shall be eliminated. 

4. Compaction shall be continued only until thorough densification is achieved and a small 
amount of mortar is brought to the surface.  Excessive floating shall be avoided. 

 
C. After Paragraph 3.02 A and B procedures are accomplished, floors and slabs for particular conditions 

shall be completed as scheduled in one of the following finishes: 
1. Wood float finish.  Hand wood float, maintaining the surface tolerance to provide a grained, 

nonslip finish as approved. 
2. Broomed finish.  Hand wood float maintaining the surface tolerance and then broom with a 

stiff bristle broom in the direction of drainage to provide a nonslip finish as approved. 
3. Steel trowel finish.  Hand steel trowel to a perfectly smooth, hard even finish free from high or 

low spots or other defects as approved. 
 

D. Floors, stair treads and platforms shall be given a floor hardener. Application shall be according to 
manufacturer's instructions. 

 
3.03 APPROVAL OF FINISHES 
 

A. All concrete surfaces will be inspected during the finishing process by the County. 
 
B. Surfaces which, in the opinion of the County, are unsatisfactory shall be refinished or reworked until 

approved by the County. 
 
 

END OF SECTION 
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DIVISION 5 METALS 
SECTION 05500 MISCELLANEOUS METAL 

PART 1 GENERAL 

 
1.01 SCOPE OF WORK 
 

A. Furnish all labor, equipment and incidentals required and install covers, grates, frames and other 
miscellaneous metals as shown on the Drawings and specified herein.  The miscellaneous metal items 
include but are not limited to the following: 
1. All metal frames, ladders, stairs, stair rails, floor opening frames including gratings and 

supports. 
2. Prefabricated access hatches and frames. 
3. Anchors and anchor bolts except those specified to be furnished with all equipment. 
4. Railings, posts and supports both interior and exterior. 
5. Cast iron frames, covers, grates, drain leaders and drains. 
6. Steel plates, overhead steel door frames, angle frames, plates and channels. 
 

 
1.02 COORDINATION 
 

A. The work in this Section shall be completely coordinated with the work of other Sections.  Verify at the 
site both the dimensions and work of other trades adjoining items of work in this Section before 
fabrication and installation of items herein specified. 

 
B. Furnish to the pertinent trades all items included under this Section that are to be built into the work of 

other Sections. 
 
1.03 SHOP DRAWINGS AND SAMPLES 
 

A. Detail drawings, as provided for in the Contract Documents, showing sizes of members, method of 
assembly, anchorage, and connection to other members shall be submitted to the County for approval 
before fabrication. 

 
B. Samples shall be submitted at the request of the County for concurrent review with Shop Drawings. 

 
1.04 FIELD MEASUREMENTS 
 

A. Field measurements shall be taken at the site to verify or supplement indicated dimensions and to 
insure proper fitting of all items. 
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1.05 REFERENCED SPECIFICATIONS 
 

A. Unless otherwise specified, materials shall conform to the following: 
 

Structural Steel ASTM A36 
Welded & Seamless Steel Pipe ASTM A53 
Gray Iron Castings ASTM A48, Class 30 
Galvanizing, general ASTM A123 
Galvanizing, hardware ASTM A153 
Galvanizing, assemblies ASTM A386 
Aluminum (Extruded Shapes) 6061-T6 (Alum. alloy) 
Aluminum (Extruded Pipe) 6061-T6 (Alum. alloy) 
Aluminum Bar Structural 6061-T6 (Alum. alloy) 
Bolts and Nuts ASTM, A307 
Stainless Steel Bolts, Fasteners AISI, Type 316 
Stainless Steel Plate and Sheet, Wire AISI, Type 316 
Welding Rods for Steel AWS Spec. for Arc Welding 

 
PART 2 PRODUCTS 
 
2.01 ANCHORS, BOLTS AND FASTENING DEVICES 
 

A. Anchors, bolts, etc., shall be furnished as necessary for installation of the work of this Section. 
 
B. Compound masonry anchors shall be of the type shown or required and shall be equal to Star Slug in 

compounded masonry anchors manufactured by Star Expansion Industries, equal by Phillips Drill Co., 
Rawlplug, or equal.  Anchors shall be minimum "two unit" type. 

 
C. The bolts used to attach the various members to the anchors shall be the sizes shown or required.  

Stainless steel shall be attached to concrete or masonry by means of stainless steel machine bolts 
and iron or steel shall be attached with steel machine bolts unless otherwise specifically noted. 

 
D. For structural purposes, unless otherwise noted, expansion bolts shall be Wej-it "Ankr-Tite", Phillips 

Drill Co. "Wedge Anchors", or Hilti "Kwik-Bolt".  When length of bolt is not called for on the Drawings, 
the length of bolt provided shall be sufficient to place the wedge portion of the bolt a minimum of 1-
inch behind the reinforcing steel within the concrete.  Material shall be as noted on the Drawings.  If 
not listed, all materials shall be stainless steel. 

 
2.02 ALUMINUM ITEMS 
 

A. Aluminum gratings shall be of serrated I-Bar Aluminum Alloy 6061-T6, fabricated to the depths and 
thicknesses shown on the Drawings and shall be Reliance Steel Products Company, I-Lok Type 7/8 
R4 Aluminum Grating; IKG Industries, "Galok" Aluminum I-Bar Grating Type S194-I, or equal.  All 
openings 2 inches and greater in diameter shall be banded with a bar of the same depth and thickness 
as the main bearing bars of the grating, or furnished with continuous cross bridges.  Each cut bar shall 
be welded to the band if banding is utilized.  The ends of all grating sections shall be likewise banded.  
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Clamps and bolts used for attaching grating to supporting members shall be stainless steel.  All grating 
shall be clamped unless noted otherwise.  Clamps shall be as recommended by the manufacturer. 

 
B. Stair treads shall be as specified above for grating and shall have abrasive nonslip nosing. 
 
C. Checkplate aluminum cover plates shall be fabricated to the details shown and installed at the 

locations shown. 
 
D. Structural aluminum angle and channel door frames shall be provided as shown on the Drawings and 

shall be anodized.  Frames shall be fabricated with not less than three anchors on each jamb. 
 
E. Miscellaneous aluminum shapes and plates shall be fabricated as shown.  Angle frames for hatches, 

beams, grates, etc., shall be furnished complete with welded strap anchors attached.  Furnish all 
miscellaneous aluminum shown, but not otherwise detailed.  Structural shapes and extruded items 
shall conform to the detail dimensions on the Plans within the tolerances published by the American 
Aluminum Association. 

 
2.03 STEEL ITEMS 
 

A. Sleeves shall be steel or cast iron pipe in walls and floors with end joints as shown on the Drawings.  
All pipe sleeves shall have center anchor around circumference as shown. 

 
B. Miscellaneous steel pipe for sleeves and lifting attachments and other uses as required shall be 

Schedule 40 pipe fabricated according to the details as shown on the Drawings. 
 
C. Miscellaneous steel shall be fabricated and installed in accordance with the Drawings and shall 

include:  beams, angles, support brackets, closure angles in roof at edge of T-beams; base plates to 
support ends of T-beams; door frames; splice plates, anchor bolts; lintels and any other miscellaneous 
steel called for on the Drawings and not otherwise specified. 

 
 
PART 3 EXECUTION 
 
3.01 FABRICATION 
 

A. All miscellaneous metal work shall be formed true to detail, with clean, straight, sharply defined profiles 
and smooth surfaces of uniform color and texture and free from defects impairing strength or durability. 

 
B. Connections and accessories shall be of sufficient strength to safely withstand stresses and strains to 

which they will be subjected.  Steel accessories and connection to steel or cast iron shall be steel, 
unless otherwise specified.  Threaded connections shall be made so that the threads are concealed 
by fitting. 

 
C. Welded joints shall be rigid and continuously welded or spot welded as specified or shown.  The face 

of welds shall be dressed flush and smooth.  Exposed joints shall be close fitting and jointed where 
least conspicuous. 
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D. Welding of parts shall be in accordance with the Standard Code of Arc and Gas Welding in Building 
Construction of the AWS and shall only be done where shown, specified, or permitted by the County.  
All welding shall be done only by welders certified as to their ability to perform welding in accordance 
with the requirements of the AWS Code.  Component parts of built-up members to be welded shall be 
adequately supported and clamped or held by other adequate means to hold the parts in proper 
relation for welding. 

 
E. Welding of aluminum work shall be on the unexposed side as much as possible in order to prevent 

pitting or discoloration. 
 
F. All aluminum finish exposed surfaces, except as specified below, shall have manufacturer's standard 

mill finish.  Aluminum handrails shall be given an anodic oxide treatment in accordance with the 
Aluminum Association Specification AA-C22-A41.  A coating of methacrylate lacquer shall be applied 
to all aluminum shipment from the factory. 

 
G. Castings shall be of good quality, strong, tough, even-grained, smooth, free from scale, lumps, blisters, 

sand holes, and defects of any kind which render them unfit for the service for which they are intended.  
Castings shall be thoroughly cleaned and will be subjected to a hammer inspection in the field by the 
County.  All finished surfaces shown on the Drawings and/or specified shall be machined to a true 
plane surface and shall be true and seat at all points without rocking.  Allowances shall be made in the 
patterns so that the thickness specified or shown shall not be reduced in obtaining finished surfaces.  
Castings will not be acceptable if the actual weight is less than 95 percent of the theoretical weight 
computed from the dimensions shown.  The Contractor shall provide facilities for weighing castings in 
the presence of the County showing true weights, certified by the supplier. 

  
H. All steel finish work shall be thoroughly cleaned, in accordance with the Contract Documents, of all 

loose mill scale, rust, and foreign matter before shipment and shall be given one shop coat of primer 
compatible with finish coats specified in Painting Section after fabrication but before shipping.  Paint 
shall be applied to dry surfaces and shall be thoroughly and evenly spread and well worked into joints 
and other open spaces.  Abrasions in the field shall be touched up with primer immediately after 
erection.  Final painting is specified in the Contract Documents. 

 
I. Galvanizing, where required, shall be the hot-dip zinc process after fabrication.  Following all 

manufacturing operations, all items to be galvanized shall be thoroughly cleaned, pickled, fluxed, and 
completely immersed in a bath of molten zinc.  The resulting coating shall be adherent and shall be 
the normal coating to be obtained by immersing the items in a bath of molten zinc and allowing them 
to remain in the bath until their temperature becomes the same as the bath.  Coating shall be not less 
than 2 oz. per sq. ft. of surface. 

 
3.02 INSTALLATION 
 

A. Install all furnished items imbedded in concrete or other masonry.  Items to be attached to concrete or 
masonry after such work is completed shall be installed in accordance with the details shown.  
Fastening to wood plugs in masonry will not be permitted.  All dimensions shall be verified at the site 
before fabrication is started. 
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B. All steel surfaces to come in contact with exposed concrete or masonry shall receive a protective 
coating of an approved heavy bitumastic troweling mastic applied in accordance with the 
manufacturer's instructions prior to installation or provide a 1/32-inch neophrene gasket between the 
steel surface and the concrete or masonry. 

 
C. Where aluminum is embedded in concrete, apply a heavy coat of approved bitumastic troweling mastic 

in accordance with the manufacturer's instructions prior to installation. 
 
D. Where aluminum contacts masonry or concrete, provide a 1/32-inch neophrene gasket between the 

aluminum and the concrete or masonry. 
 
E. Where aluminum contacts a dissimilar metal, apply a heavy brush coat of zinc-chromate primer and 

provide a 1/32-inch neoprene gasket between the aluminum and the dissimilar metal. 
 
F. Where aluminum contacts wood, apply two coats of aluminum metal and masonry paint to the wood. 

 
END OF SECTION 
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DIVISION 16 ELECTRICAL 
SECTION 16050 ELECTRICAL - GENERAL PROVISIONS 

PART 1 GENERAL 

 
1.01 SCOPE OF WORK 
 

A. Furnish all labor, materials, devices, equipment, appurtenances, and incidentals required for a 
complete electrical system as hereinafter specified and/or shown on the Contract Drawings.  This work 
may necessarily include interfacing with and/or completely installing devices and/or equipment 
furnished under other sections of these Specifications. 

 
B. It is the intent of these Specifications that the electrical system be suitable in every way for the service 

required.  All materials and all work/labor which may be reasonably implied as being incidental to the 
requirements of this Section shall be furnished at no additional cost to the County. 

 
C. All power interruptions to existing equipment shall be at the County's convenience.  Each interruption 

shall have prior approval.  Request(s) for power interruption(s) shall be made at least forty-eight (48) 
hours in advance. 

 
D. The work shall include complete testing of all electrical components, including wiring. 

 
E. All workmanship shall be of the highest quality.  Substandard work will be rejected and it shall be 

replaced entirely at the Contractor's expense with no cost to the County. 
 

F. It shall be the responsibility of each bidder or his authorized representative to physically visit the job 
site in order that he may be personally acquainted with the area(s), buildings and/or structures 
intended for use in the installation/construction under this Specification.  The submittal of a 
proposal/bid by a bidder shall be considered evidence that he has complied with this requirement and 
accepts all responsibility for a complete knowledge of all factors governing his work. Therefore, failure 
to comply with this requirement of the Specifications will NOT be grounds for the successful bidder 
(Contractor) to request approval of change orders and/or additional monetary compensation. 

 
1.02 TEMPORARY ELECTRICAL SERVICE 
 

A. The Contractor shall make the requisite arrangements for securing temporary electrical power for his 
use in accordance with Section 01510 of these Specifications. 

 
1.03 CODES, INSPECTIONS AND FEES 
 

A. All materials and installations shall be in accordance with the National Electrical Code (latest edition) 
and the latest editions of all applicable national, state, county and local codes. 

 
B. To the extent that any item is routinely tested and rated by the Underwriter's Laboratories, Inc., that 

item shall bear the U.L. label.  Additionally, all items shall be manufactured to the applicable NEMA 
standards. 
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C. The Contractor shall make the necessary arrangements for obtaining all requisite permits and 

inspections and pay any applicable fees. 
 
1.04 TESTS 
 

A. The Contractor shall test all items individually and as a system for proper operation. 
 

B. The Contractor shall, at his expense, make all the requisite repairs, adjustments and/or alterations to 
correct any shortcomings found as a result of the tests performed under Item 1.04.A above. 

 
C. A representative of the County shall be present during all testing.  The County shall be notified at least 

two (2) days prior to any testing. 
 
1.05 SLEEVES AND FORMS FOR OPENINGS 
 

A. Provide and place all sleeves for conduits penetrating floors, walls, partitions, etc.  Locate all necessary 
slots for electrical work and form before concrete is poured. 

 
1.06 CUTTING AND PATCHING 
 

A. All cutting and patching shall be done in a thoroughly workmanlike manner - i.e., care shall be taken 
when cutting not to damage or mar surrounding areas, and when patching to match the original finish 
as closely as possible while providing a watertight seal.  Refer to Item 1.01.E above. 

 
1.07 INTERPRETATION OF DRAWINGS 
 

A. The layouts and arrangements as shown on the Contract Drawings are indicative of the physical 
arrangements desired; however, they are not intended to restrict the Contractor's freedom to 
accommodate the exact conditions as found in the field.  Any deviations from the arrangements shown 
must be approved by the County prior to the final placement of the item(s) in question. 

 
B. The Contract Drawings are not intended to show exact locations of conduit runs. 

 
C. Circuit and conduit layouts shown are not intended to indicate the exact installation details.  The 

Contractor shall furnish and install all requisite items, including all fittings, junction boxes, etc., to 
ensure that the electrical system operates in conformance with the Specifications and the specific 
requirements of an individual piece of equipment. 

 
D. Where circuits are shown as "home-runs", all necessary fittings and boxes shall be provided for a 

complete conduit installation. 
 

E. All three-phase circuits shall be run in separate conduits unless otherwise shown on the Contract 
Drawings. 

 
F. Surface mounted items such as panelboards, junction boxes, conduit, etc., shall be supported by 

spacers to provide a clearance between the equipment and the mounting surface. 
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G. The County shall make the final decision in determining the exact location(s) and mounting height(s) 

of any item(s) or piece(s) of equipment in question. 
 

H. All connections to equipment shall be made in accordance with the approved shop and manufacturer's 
drawings, regardless of the number of conductors shown on the Contract Bid Drawings. 

 
I. The Contractor shall coordinate the work of the different trades in order to prevent interferences 

between conduit(s), piping and other non-electrical equipment.  In case any interference develops, an 
authorized representative of the County shall decide which equipment, conduit(s) or piping must be 
relocated, regardless of which was installed first.  Any such interferences shall be remedied solely at 
the Contractor's expense without any additional cost to the County. 

 
1.08 EQUIPMENT SIZING AND HANDLING 
 

A. The Contractor shall thoroughly check all entryways, doors, hallways, stairways, buildings and 
structures through which equipment must be transported to reach its final location. 

 
B. If necessary for safe passage of the equipment, the manufacturer shall be required to ship his material 

in sections sized to pass through the restricted areas.  This requirement holds even if such equipment 
sizing differs from the manufacturer's standard shipping section. 

 
C. To the extent possible, the equipment shall be kept upright at all times.  If equipment has to be tilted 

for ease of passage through restricted areas, the manufacturer shall provide specific handling 
instructions as well as any requisite bracing in order to assure both the functional integrity of the 
equipment and the validity of the equipment warranty. 

 
1.09 SUBMITTALS 
 

A. As specified under Section 01340 of these Specifications, the Contractor shall submit shop drawings 
and/or manufacturer's cut sheets for approval of all materials, equipment, devices, apparatus, and 
other items as required by the County. 

 
1. Prior to submittal by the Contractor, all shop drawings shall be checked for accuracy and 

Contract requirements.  Shop drawings shall bear the date checked and shall be accompanied 
by a statement that the shop drawings have been examined for conformity to the 
Specifications and Contract Drawings.  This statement shall also list all discrepancies with the 
Specifications and Contract Drawings.  Shop drawings not so checked and noted shall be 
returned unchecked by the County. 
 

2. The County's check shall be only for conformance with the design concept of the Project and 
compliance with the Specifications and Contract Drawings.  The responsibility for, or the 
necessity of, furnishing materials and workmanship required by the Specifications and 
Contract Drawings which may not be indicated on the shop drawings is included under the 
work of this Section. 
 

3. No material shall be ordered, no equipment manufacturing shall be started, nor shall any shop 
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work/fabrication commence until the County has approved the shop drawings.  Any deviation 
from this requirement of the Specifications shall be entirely at the risk and expense of the 
Contractor without any additional cost to the County. 

 
B. Record Drawings:  As the work progresses, the Contractor shall legibly record all field changes on a 

set of Contract Drawings.  When the project is completed, the Contractor shall furnish the County with 
a complete set of reproducible "as-built" drawings. 

 
1.10 MANUFACTURER'S SERVICES 
 

A. The Contractor shall arrange for an authorized manufacturer's representative who shall be an 
experienced field service engineer to be present for the inspection, installation, testing, calibration, 
adjusting and start-up of any item(s) or piece(s) of equipment as deemed necessary by the County. 

 
B. In addition to the duties of Item 1.10.A above, the manufacturer's representative shall also instruct the 

County's personnel in the proper operation and maintenance of the item(s) in question. 
 
1.11 MATERIALS 
 

A. All materials used shall be new, unused and as hereinafter specified.  Where not specifically called 
out, all materials shall be of the very best quality of their respective kinds.  Unless specifically otherwise 
approved in writing by the County, only material manufactured in the United States shall be used! 

 
B. Where applicable, all materials and equipment shall conform with the requirements of Item 1.03.B 

above. 
 

C. Electrical equipment shall at all times during construction be adequately protected against both 
mechanical injury and damage by water.  Electrical equipment shall be stored indoors in dry shelters.  
Any damaged equipment shall be replaced by the Contractor at his own expense. 

 
D. All items shall be manufactured from the materials specified - substitute materials will NOT be 

acceptable. 
 

E. Only the specified manufacturer's equipment shall be used unless an "or approved equal" is noted.  
The County shall be the sole determiner of what constitutes an "approved equal". 

 
1.12 GUARANTEES AND WARRANTIES 
 

A. All items furnished under the Electrical Specifications shall be guaranteed and/or warranted, in writing, 
against defects in materials, construction and workmanship as specified under Section 01740 of these 
Specifications. 

 
 

END OF SECTION 
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SECTION 16108 MISCELLANEOUS EQUIPMENT 
 

PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish and install all miscellaneous equipment as hereinafter specified and/or shown on the 
Drawings. 

B. Installation shall be in the locations described herein and/or shown on the Drawings and/or where 
directed by the County’s authorized personnel. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 
 A. CIRCUIT BREAKERS 
 

1. Circuit breakers where required or called for by the drawings shall be Square “D” molded case 
bolt-on type, shall have a single pole, shall be rated 20-amperes at 120/240 VAC, and shall 
have an interrupting rating of 10,000-amperes. 

 
 B. SAFETY SWITCHES 
 

1. Safety switches where required or called for by the drawings shall be Square “D” heavy duty 
safety switch with visible blade, non-fusible, heavy duty type, shall have a quick-make, quick-
break, single throw operating mechanism, and shall have both a dual cover interlock and a 
color coded indicator handle. The safety switch shall have all current carrying parts made of 
copper and shall be furnished in a NEMA 3R rainproof enclosure,1-inch bolt-on hubs, a solid 
neutral assembly, and a copper ground kit. 

2. In addition to being UL listed under files E2875 and 154828, the safety switches shall comply 
with the following standards: 
a. UL 98, Enclosed and Dead Front Switches. 
b. NEMA KS1, Enclosed Switches. 
c. Federal Spec WS-865c for Type “HD”. 

 
 C. FLOW METER 
 

1. The flow meter shall be as shown on the drawings and be a complete system consisting of 
flow sensing element and electronics providing local flow indication and a 4-20 mA signal to 
be connected to the existing SCADA system. 

2. Transmitter shall be remote mounted from the flow sensing element.  Locate inside a NEMA 
4X enclosure with a hinged cover (left vertical side) and clamps or clasps along the other three 
sides. The enclosure shall be as manufactured by Hoffman, Rob Roy, or approved equal. 

3. The electronics of the installed flow meter shall be suitable for outside exposure. 
 

D. DUPLEX RECEPTACLES 
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1. Duplex receptacle where required or called for by the drawings shall be the ground fault circuit 
interrupter (GFCI) type, shall be rated 20-amperes at 125 VAC and shall be of the NEMA 
5-20R configuration. The receptacle shall be Hubbel, or approved equal, and provided with 
weatherproof box and cover. 

 
E. SUPPORT STRUCTURE 
 

1. A stanchion support structure, firmly mounted to the existing concrete slab shall be provided 
in accordance with the details shown on the drawings. 

 
PART 3 EXECUTION 
 

(NOT USED)  
 
 

END OF SECTION 
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SECTION 16110 CONDUITS AND FITTINGS 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

Furnish and install the conduits, fittings, devices and appurtenances as hereinafter specified and/or as shown on 
the Contract Drawings. 

 
1.02 SUBMITTALS 
 
 The requirements of Section 01340 and Section 16050 shall be met. 
 
1.03 APPLICATIONS 

 
A. Except where otherwise shown on the Contract Drawings, or hereinafter specified, all wiring shall be run 

in rigid conduits. 
 
B. PVC Sch 80 or rigid aluminum conduits shall be used at all locations aboveground and within structures 

and buildings, except where otherwise shown on the Contract Drawings. 
 
C. PVC Sch 80 or rigid aluminum conduits shall be used at all locations for shielded instrumentation and 

shielded control wiring, except where otherwise shown on the Contract Drawings. 
 
D. Schedule 80 PVC conduits shall be used for all underground, under-slab and in-slab applications except 

where otherwise shown on the Contract Drawings. 
 
E. Schedule 80 PVC conduits shall be used in highly corrosive areas such as chlorine storage areas, 

digesters, fluoride storage and handling areas, etc. 
 
F. All conduits of a given type shall be the product of one manufacturer. 
 
G. Except where otherwise shown on the Contract Drawings, or hereinafter specified, all boxes shall be 

metal. 
 
H. Flush mounted switch, receptacle and control station boxes shall be pressed steel. 
 
I. Surface mounted switch, receptacle and control station boxes shall be cast or malleable iron. 
 
J. Devices designated as NEMA Type 4 shall be 316 stainless steel, gasketed. 
 
K. Devices designated as NEMA Type 4X shall be fiberglass, gasketed, except as otherwise shown on the 

Contract Documents. 
 
L. Combination expansion-deflection fittings shall be used where conduits cross structural expansion joints. 

 
PART 2 PRODUCTS 
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2.01 MATERIALS 
 

A. Rigid Conduit 
 

1. Rigid aluminum conduit shall meet requirements of NEMA C80.5 and UL 6A and Type 6063, 
copper-free aluminum alloy. 

2. Rigid PVC conduit shall be Carlon Plus 80 rigid PVC non-metallic conduit (extra heavy wall EPC-
80) as manufactured by Carlon, or approved equal. 

 
B. Liquidtight, Flexible Conduit 

 
1. Liquidtight, flexible non-metallic conduits shall be Carflex Liquidtight Flexible Non-Metallic 

Conduit as manufactured by Carlon, or approved equal. 
 

C. Rigid Conduit Fittings 
 

1. Rigid Aluminum Conduit Fittings: 
a. Aluminum elbows, bends, sweeps, nipples, couplings, etc., approved equal. 

2. Rigid Non-Metallic Conduit Fittings:  PVC elbows, bends, sweeps, nipples, couplings, device 
boxes, etc., shall be Plus 80 fittings as manufactured by Carlon, or approved equal. 

 
D. Flexible Conduit Fittings 

 
1. Flexible Metal Conduit Fittings:  Fittings used with flexible metal conduit shall be of the screw-in 

type as manufactured by Thomas and Betts Company, or approved equal. 
2. Flexible Non-Metallic Conduit Fittings:  Fittings used with flexible non-metallic conduit shall be 

Carflex Liquidtight Non-metallic Fittings as manufactured by Carlon, or approved equal. 
 

E. Flexible Couplings:  Flexible couplings shall be as manufactured by Crouse-Hinds, Appleton Electric 
Company, or approved equal. 

 
F. Wall Seals:  Conduit wall seals shall be type "WSK" as manufactured by the O.Z. Electrical Manufacturing 

Company, or approved equal. 
 
G. Expansion Fittings:  Combination expansion-deflection fittings shall be type "XD" as manufactured by 

Crouse-Hinds, or approved equal. 
 
 H. Boxes 

 
1. Device Boxes 

a. Flush mounted wall device boxes shall be galvanized pressed steel as manufactured by 
the Raco Manufacturing Company, or approved equal. 

b. Surfaced mounted wall device boxes shall be cast or malleable iron as manufactured by 
Crouse-Hinds, Appleton Electric Company, or approved equal. 

c. Flush mounted in-floor device boxes shall be cast metal, shall be watertight, shall have 
adjustable cover frames, and shall be as manufactured by Russell & Stoll Company, 
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Steel City Electric, or approved equal. 
2. Other Boxes 

a. Terminal boxes, junction boxes, pull boxes, etc., except as otherwise specified and/or 
shown on the Contract Drawings, shall be PVC or 316 S.S. 

b. The boxes shall have continuously welded seams and shall be ground smooth. 
c. The box bodies shall be flanged, shall be not less than 14-gauge metal, and shall not 

have holes or knockouts. 
d. The box covers shall be not less than 12-gauge metal, shall be gasketed, and shall be 

fastened to the box bodies with stainless steel screws. 
 

I. Conduit Mounting Devices:  Hangers, rods, channel, backplates, clips, straps, beam clamps, etc., shall be 
316 stainless steel as manufactured by Unistrut Corp., or approved equal. 

 
J. Fixture Support System 

 
1. The fixture support system shall be the channel type and shall be furnished complete with all 

requisite mounting hardware and appurtenances. 
2. The channel, mounting hardware and related appurtenances shall be 316 stainless steel. 
3. The fixture support system shall be as manufactured by the Unistrut Corp., or approved equal. 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. No conduit smaller than 3/4-inch electrical trade size shall be used nor shall either 1-1/4-inch conduit or 
3-1/2-inch conduit be used.  Minimum size underground, under slab or in-slab shall be 1-inch. 

 
B. No wires shall be pulled until the individual conduit runs are complete in all details.  Additionally, each 

conduit shall be cleaned and reamed and certified clear of all burrs and obstructions before any wire is 
pulled. 

 
C. The ends of all conduits shall be tightly capped to exclude dust and moisture during construction. 
 
D. Conduits shall be supported at intervals of 8-feet or less, as required to obtain a rigid installation. 
 
E. Exposed conduits shall be run parallel with and/or perpendicular to the surrounding surface(s).  No 

diagonal runs will be allowed. 
 
F. Single conduits shall be supported by one-hole pipe clamps in combination with one-screw backplates to 

provide space between the conduits and the mounting surface. 
 
G. Multiple horizontal runs of conduits shall be supported by trapeze type hangers (channel) suspended by 

threaded rod, 3/8-inch minimum diameter. 
 
H. Multiple vertical runs of conduits shall be supported by structurally mounted channel in combination with 

conduit clamps. 
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I. Conduit support devices shall be attached to structural steel by welding or beam or channel clamps as 
indicated on the Contract Drawings. 

 
J. Conduit support devices shall be attached to concrete surfaces by "spot type" concrete inserts. 
 
K. Conduits terminating in pressed steel boxes shall have double locknuts and insulated bushings. 
 
L. Conduits terminating in gasketed enclosures shall be terminated with conduit hubs. 
 
M. Conduit wall seals, waterproof type, shall be used at all locations where conduits penetrate walls. 
 
N. Liquidtight, flexible conduit - metal or non-metallic as shown on the Contract Drawings - shall be used for 

all motor terminations and for all connections/terminations where vibration is anticipated. 
 
O. Flexible couplings shall be used in hazardous locations for all motor terminations and for all 

connections/terminations where vibration is anticipated. 
 
P. Conduit stubouts for future construction shall be capped at both ends with threaded PVC conduit caps. 
 
Q. The cement used for PVC conduit installations shall be as manufactured by Carlon, or approved equal. 
 
R. Rigid aluminum conduits entering manholes and/or below grade pull boxes shall be terminated with 

grounding type bushings which shall be connected to a 5/8-inch by 10-foot long driven ground rod with 
No. 6 AWG bare copper wire. 

 
S. Rigid aluminum conduit shall be used for all risers.  The underground portion of the riser and a 12-inch 

section of the riser immediately above the ground or slab/floor level shall be painted with a bitumastic 
coating. 

 
T. The use of electrical metallic tubing shall be restricted to low voltage applications (600V or less) in non-

process areas where specifically approved by the County on a "per installation" basis - e.g., above 
suspended ceilings in office areas. 

 
3.02 GUARANTEES AND WARRANTIES 
 

The Contractor shall guarantee and warrant all materials and labor provided under this Section in 
accordance with Section 01740 and Section 16050 of these Specifications. 

 
 

END OF SECTION 
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SECTION 16120 WIRES AND CABLES 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish and install all wires, cables and appurtenances as described hereinafter and/or as shown on the 
Contract Drawings. 

 
1.02 SUBMITTALS 
 

A. The requirements of Section 01340 and Section 16050 shall be met. 
 

B. Samples of the actual wires and cables proposed for use shall be submitted for approval.  There shall be 
a sample for each size and type of wire and cable proposed for use.  The samples shall be of sufficient 
length to show the maximum rated voltage, insulation type and class, conductor size, the manufacturer's 
name, trademark or identifying logo, and the U.L. listing number. 
 

C. The wires and cables as approved for use shall be compared with the wires and cables actually installed.  
If any unapproved wires and cables are installed, they shall be removed and replaced solely at the 
Contractor's expense with no additional cost to the County. 

 
1.03 APPLICATIONS 
 

A. The wire for lighting and receptacle circuits shall be type THHN/THWN, stranded. 
 

B. The wire for all power circuits and motor leads shall be type THHN/THWN, stranded. 
 
C. Single conductor wires for control, indication and metering shall be type THHN/THWN, No. 14 AWG, 

stranded. 
 

D. Multiconductor control cable shall be No. 14 AWG, stranded. 
 

E. The wire for process instrumentation shall be No. 16 AWG, stranded. 
 
1.04 MINIMUM SIZES 
 
A. Except for control and signal leads, no conductor smaller than No. 12 AWG shall be used. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Wire and cables shall be made of annealed, 98% conductivity, soft drawn copper conductors. 
 

B. All conductors shall be stranded except that the uninsulated copper grounding conductors shall be solid.   



CORTEZ ROAD INJECTION WELL FLOW METER REPLACEMENT 137 / 141 

 
2.02 600 VOLT WIRE AND CABLE 
 

A. Type THHN/THWN insulation shall be used for all 600 Volt wires and cables.  The insulation shall be a 
flame-retardant, heat-resistant thermoplastic, and shall have a nylon, or equivalent, jacket. 
 

B. The 600 Volt wires and cables shall be as manufactured by Anixter, Rome Cable, Southwire, or approved 
equal. 

 
2.03 INSTRUMENTATION AND CONTROL WIRING 
 

A. Process instrumentation wiring shall be No. 16 AWG stranded twisted pair, 600 Volt, cross-linked 
polyethylene insulated, aluminum tape shielded, PVC jacketed.  Multiconductor cables with individually 
twisted pairs shall be installed where shown on the Contract Drawings. 
 

B. Multiconductor control cables shall be No. 14 AWG, stranded, 600 Volt, cross-linked polyethylene 
insulated, PVC jacketed. 
 

C. Instrumentation and control wiring shall be as manufactured by Belden, Alpha, or approved equal. 
 
 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. Wires and cables shall be sized as shown on the Contract Drawings and/or, where applicable, sized to 
match existing wiring. 
 

B. All conductors shall be carefully handled to avoid kinks or damage to the insulation. 
 

C. Lubricants or pulling compounds shall be used to facilitate wire pulling.  Such lubricants/compounds shall 
be U.L. listed for use with the insulation specified. 
 

D. Use pulling means - fish-tape, cable, rope, basket weave wire/cable grips, etc. - which will not damage 
the wire/cable insulation or the raceway. 
 

E. Shielded instrumentation wire shall be installed from terminal to terminal with no splicing at any 
intermediate point. 
 

F. Shielded instrumentation wire shall be installed in rigid steel conduit and pull boxes that contain only 
instrumentation cables.  Instrumentation cables shall be separated from control cables in manholes. 
 

G. Shielding on instrumentation cables shall be grounded at the transmitter end only. 
 

H. All new wires and cables shall be continuous and without splices between points of connection to 
equipment terminals.  However, the County will permit a splice provided that the length between the 
connection points exceeds the greatest standard shipping length available from the submitted 
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manufacturer and no other manufacturer acceptable to the County is able to furnish wires or cables of the 
required length.  
 

I. All 600 volt wire and cable connections shall be made using compression type connectors.  Insulated 
connectors shall be used for all terminations.  The connections shall be made so that both the conductivity 
and the insulation resistance shall be not less than that of the uncut conductor. 
 

J. All wires shall be numbered at both ends and at all intermediate junction points.  Screw type terminations 
shall be made with forked tongue (spade), self-insulated, crimp terminals.  All other wire terminations shall 
be made on appropriate terminal strips. 

 
3.02 TESTS 
 

A. Upon the completion of the pulling-in of and prior to the terminating/connecting of the 600 Volt wiring, all 
wires shall be individually checked and tested for continuity and short circuits, and each wire/cable shall 
be meggered to check insulation resistance.  The test voltage shall be not less than 500 Volts.  Three (3) 
copies of these test results shall be submitted to the County. 
 

B. An authorized representative(s) of the County shall witness all testing.  The County shall be notified at 
least two (2) days in advance of the testing. 
 

C. Any faulty conditions and/or shortcomings found during the testing shall be corrected at no cost to the 
County.  However, a retest to demonstrate compliance shall be conducted before any hook-ups or 
terminations are made.  Any such requisite retesting shall be witnessed by an authorized representative(s) 
of the County. 

 
3.03 GUARANTEES AND WARRANTIES 
 

A. The Contractor shall guarantee and warrant all materials and labor provided under this Section in 
accordance with Section 01740 and Section 16050 of these Specifications. 

 
 

END OF SECTION 
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SECTION 16450 GROUNDING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish and install a complete grounding system in strict accordance with Article 250 of the National 
Electrical Code and/or as hereinafter specified and/or as shown on the Contract Drawings. 

 
1.02 SUBMITTALS 
 
A. The requirements of Section 01340 and Section 16050 shall be met. 

 
B. Test results as indicated in 3.02 C shall be submitted. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Ground Rods:   The ground rods shall be solid copper or copper-clad steel having a diameter of 5/8-inch 
and a length of 10-feet.  The ground rods shall be as manufactured by Copperweld, or approved equal. 

 
B. Grounding Conductors 

 
1. All grounding conductors shall be copper.  Aluminum or copper-clad aluminum grounding 

conductors will not be allowed. 
2. The grounding conductors shall be sized in accordance with the latest edition of the National 

Electrical Code, Table 250-94 or Table 250-95, whichever is applicable to the particular grounding 
conductor. 

 
C. Ground Rod Clamps:   The ground rod clamps shall be malleable iron or cast bronze fittings suitable 

for use with copper conductors.  The ground rod clamps shall be as manufactured by Bridgeport Fittings, 
Inc.; ITT Blackburn, Inc.; or approved equal. 

 
D. Dissimilar Metals Junctions:  Connections between different metals shall be sealed using NO-OXIDE 

paint, Grade A, or approved equal. 
 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. Wherever possible, the Contractor shall connect to an existing plant, area or building grounding grid.  
Where no such grounding grid exists, the Contractor shall provide grounding as hereinafter specified 
and/or as shown on the Contract Drawings. 

 
B. Building grounding grid conductors shall be embedded in backfill material around the structures. 
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C. All underground conductors shall be laid slack and, where exposed to mechanical injury, shall be protected 

by pipes or other substantial guards.  If guards are iron pipe or other magnetic material, conductors shall 
be electrically connected to both ends of the guard. 

 
D. Grounding electrodes shall be driven as required.  Where rock is encountered, grounding plates may be 

used in lieu of grounding rods. 
 
E. All equipment enclosures, motor and transformer frames, conduit systems, cable armor, exposed 

structural steel and similar items as required by Article 250 of the NEC shall be grounded. 
 
F. All steel building columns shall be bonded together and connected to the building ground grid. 
 
G. Exposed connections shall be made utilizing approved grounding clamps.  Buried connections shall be 

Cadweld, or approved equal, welding process. 
 
H. The ground bus of service entrance equipment shall be connected to the plant, area or building ground 

grid, whichever is applicable. 
 
I. For reasons of mechanical strength, grounding conductors extending from the plant, area or building 

grounding grid or service entrance ground bus, whichever is applicable, to the ground buses of motor 
control centers and/or unit substations shall be No. 1/0 AWG bare copper. 

 
J. Lighting transformer neutrals shall be grounded to the nearest grounding electrode. 
 
K. Conduits stubbed-up below a motor control center shall be fitted with insulated grounding bushings and 

connected to the motor control center ground bus.  Boxes mounted below motor control centers shall be 
bonded to the motor control center ground bus.  The grounding wire shall be sized in accordance with 
Table 250-95 of the National Electrical Code, except that a minimum No. 12 AWG shall be used. 

 
L. The Contractor shall exercise care to insure good ground continuity, in particular between conduits and 

equipment frames and enclosures.  Where necessary, jumper wires shall be installed. 
 
3.02 TESTS 
 

A. The Contractor shall test the ground resistance of the system.  The Contractor shall provide all test 
equipment of which the County shall have approval. 

 
B. The dry season resistance of the system shall not exceed five (5) ohms.  If a single driven rod does not 

produce this value, the Contractor shall drive additional rods and/or take other measures as directed by 
the County without any cost to the County. 

 
C. The Contractor shall furnish to the County three (3) copies of the test report certifying that the system is 

in compliance with the ohmic value requirement.  The certified test report shall include, but not necessarily 
be limited to, the following: 

 
1. Description of the test. 
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2. Type of test equipment used. 
3. Moisture content of the soil. 
4. Date and time of the test. 
5. Resistance measurement of each rod cluster. 
6. Name of individual(s) performing the test. 
7. Contractor's certification stamp or seal. 

 
3.03 GUARANTEES AND WARRANTIES 
 

A. The Contractor shall guarantee and warrant all materials and labor provided under this Section in 
accordance with Section 01740 and Section 16050 of these Specifications. 

 
 

END OF SECTION 
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GENERAL CONDITIONS 
ARTICLE I 

DEFINITIONS 
 

1.1 Definitions.  For purposes of the Contract Documents, the following terms shall 
have the following meanings. 

 
A. Acceptance:  The acceptance of the Project into the Owner’s operating 

public infrastructure. 
 
B. Application for Payment:  The form approved and accepted by the Owner,  

which is to be used by Contractor in requesting progress payments or final payment and which is 
to include such supporting documentation as is required by the Contract Documents. 

 
C. Architect/Engineer:       , None. 
 
D. Change Order:  A written order signed by the Owner, the 

Architect/Engineer and the Contractor authorizing a change in the Project Plans and/or 
Specifications and, if necessary, a corresponding adjustment in the Contract Sum and/or Contract 
Time, pursuant to Article V. 

 
E. Compensable Delay:  Any delay beyond the control and without the fault 

or negligence of the Contractor resulting from Owner-caused changes in the Work, differing site 
conditions, suspensions of the Work, or termination for convenience by Owner. 

 
F.  Contractor’s Personnel: The Contractor’s key personnel designated by 

Contractor.  
 
G. Construction Services:  The Construction Services to be provided by 

Contractor pursuant to Section 2.4, in accordance with the terms and provisions of the Contract 
Documents. 
 

H. Contract Sum: The total compensation to be paid to the Contractor for 
Construction Services rendered pursuant to the Contract Documents, as set forth in Contractor’s 
Bid (or Guaranteed Maximum Price Addendum), unless adjusted in accordance with the terms of 
the Contract Documents. 

 
I. Construction Team:  The working team established pursuant to Section 

2.1.B. 
 

J. Contract Time: The time period during which all Construction 
Services are to be completed pursuant to the Contract Documents, to be set forth in the Project 
Schedule. 
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K. Days: Calendar days except when specified differently.  When time is
referred to in the Contract Documents by days, it will be computed to exclude the first and 
include the last day of such period.  If the last day of any such period falls on a Saturday or 
Sunday or legal holiday, such day will be omitted from the computation. 

L. Defective: When modifying the term “Work”, referring to Work that is
unsatisfactory, faulty or deficient, or does not conform to the Contract Documents, or that does 
not meet the requirements of any inspection, reference standard, test or approval referred to in the 
Contract Documents, or that has been damaged prior to Owner’s approval of final payment 
(unless responsibility for the protection thereof has been assumed by Owner). 

M. Excusable Delay: Any delay beyond the control and without the 
negligence of the Contractor, the Owner, or any other contractor caused by events or 
circumstances such as, but not limited to, acts of God or of a public enemy, fires, floods, freight 
embargoes, acts of government other than Owner or epidemics.  Labor disputes and above 
average rainfall shall give rise only to excusable delays. 

N. Field Directive: A written order issued by Owner which orders 
minor changes in the Work not involving a change in Contract Time, to be paid from the 
Owner’s contingency funds. 

O. Final Completion Date:  The date upon which the Project is fully
constructed and all Work required on the Project and Project Site is fully performed as verified in 
writing by the Owner. 

P. Float or Slack Time: The time available in the Project Schedule during
which an unexpected activity can be completed without delaying substantial completion of the 
Work. 

Q. Force Majeure:  Those conditions constituting excuse from performance as
described in and subject to the conditions described in Article XII. 

R. Inexcusable Delay: Any delay caused by events or circumstances within
the control of the Contractor, such as inadequate crewing, slow submittals, etc., which might 
have been avoided by the exercise of care, prudence, foresight or diligence on the part of the 
Contractor. 

S. Non-prejudicial Delay:    Any delay impacting a portion of the Work
within the available total Float or Slack Time and not necessarily preventing Substantial 
Completion of the Work within the Contract Time. 

T. Notice to Proceed: Written notice by Owner (after execution of
Contract) to Contractor fixing the date on which the Contract Time will commence to run and on 
which Contractor shall start to perform the Work. 

U. Owner:  Manatee County, a political subdivision of the State of Florida.
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V. Owner’s Project Representative:  The individual designated by Owner to 
perform those functions set forth in Section 7.8.  

 
W. Payment and Performance Bond:  The Payment and Performance Bond 

security posted pursuant to Section 2.4.Y to guarantee payment and performance by the 
Contractor of its obligations hereunder. 

 
X. Permitting Authority:  Any applicable governmental authority acting in its 

governmental and regulatory capacity which is required to issue or grant any permit, certificate, 
license or other approval which is required as a condition precedent to the commencement or 
approved of the Work, or any part thereof, including the building permit. 

 
Y. Prejudicial Delay: Any excusable or compensable delay impacting the 

Work and exceeding the total float available in the Project Schedule, thus preventing completion 
of the Work within the Contract Time unless the Work is accelerated. 

 
Z. Progress Report: A report to Owner that includes all information 

required pursuant to the Contract Documents and submitted in accordance with Section 2.4.EE, 
hereof.  

 
AA. Project:  The total construction of which the Work performed under the 

Contract Documents may be the whole or a part and which may include construction by Owner 
and by separate contractors.  For the purposes of the Contract Documents, the term Project shall 
include all areas of proposed improvements and all areas which may reasonably be judged to 
have an impact on the Project. 

 
BB. Project Costs:  The costs incurred by the Contractor to plan, construct and 

equip the Project and included within, and paid as a component of, the Contract Sum. 
 
CC. Project Manager:  Subject to the prior written consent of Owner, the 

individual designated to receive notices on behalf of the Contractor, or such other individual 
designated by the Contractor, from time to time, pursuant to written notice in accordance with the 
Contract Documents.  

 
DD. Project Plans and Specifications:  The one hundred percent (100%) 

construction drawings and specifications prepared by the Architect/Engineer, and any changes, 
supplements, amendments or additions thereto approved by the Owner, which shall also include 
any construction drawings and final specifications required for the repair or construction of the 
Project, as provided herein. 

 
EE. Project Schedule:  The schedule and sequence of events for the 

commencement, progression and completion of the Project, developed pursuant to Section 2.3., 
as such schedule may be amended as provided herein. 

 
FF. Project Site:  The site depicted in the Project Plans and Specifications, 

inclusive of all rights of way, temporary construction easements or licensed or leased sovereign 
lands. 
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GG. Pre-operation Testing:  All field inspections, installation checks, water 

tests, performance tests and necessary corrections required of Contractor to demonstrate that 
individual components of the Work have been properly constructed and do operate in accordance 
with the Contract Documents for their intended purposes. 

 
HH. Procurement Ordinance:  The Manatee County Procurement Code, 

Chapter 2-26 of the Manatee County Code of Laws, as amended from time to time. 
 
II. Punch List Completion Date:  The date upon which all previously 

incomplete or unsatisfactory items, as identified by the Contractor, the Architect/Engineer and/or 
the Owner are completed in a competent and workmanlike manner, consistent with standards for 
Work of this type and with good building practices in the State of Florida. 

 
 
JJ. Subcontractor:  Any individual (other than a direct employee of the 

Contractor) or organization retained by Contractor to plan, construct or equip the Project 
pursuant to Article IV. 

 
KK. Substantial Completion and Substantially Complete:  The stage in the 

progress of the Work when the Work or designated portion thereof is sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 
intended use; provided, however, that as a condition precedent to Substantial Completion, the 
Owner has received all certificates of occupancy or completion and other permits, approvals, 
licenses, and other documents from any governmental authority which are necessary for the 
beneficial occupancy of the Project or any designated portion thereof.. 

 
LL. Substantial Completion Date:  The date on which the Project or designated 

portion thereof is deemed to be Substantially Complete, as evidenced by receipt of (i) the 
Architect/Engineer’s certificate of Substantial Completion, (ii) written Acceptance of the Project 
by the Owner, and (iii) approvals of any other authority as may be necessary or otherwise 
required. 

 
MM. Substitute:  Materials or equipment offered by the Contractor as an 

alternative to that set forth in the Project Plans and Specifications, where (i) the Project Plans and 
Specifications do not authorize an “approved equal”, or (ii) the Owner, in its reasonable 
discretion, determines that a pre-authorized “approved equal” will result in a substantial change 
to the Work because of cost, quality or other difference in comparison to the materials or 
equipment specified. 
   

NN. Unit Price Work:  Work to be paid for on the basis of unit prices.  
 
OO. Work: The term “Work” means the construction and services required by 

the Contract Documents, whether completed or partially completed, and includes all labor, 
materials, equipment and services provided or to be provided by the Contractor to fulfill the 
Contractor’s obligations.  The Work may constitute the whole or a part of the Project. 
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PP. Work Directive Change:  A written directive to Contractor, issued on or 
after the effective date of the Agreement pursuant to Section 5.8 and signed by Owner’s Project 
Representative, ordering an addition, deletion or revision in the Work, or responding to differing 
or unforeseen physical conditions under which the Work is to be performed or responding to 
emergencies.   

 
 

ARTICLE II 
RELATIONSHIP AND RESPONSIBILITIES 

 
 2.1  Relationship between Contractor and Owner.  The Contractor accepts the 
relationship of trust and confidence established with Owner pursuant to the Contract Documents.  
The Contractor shall furnish its best skill and judgment and cooperate with Owner and Owner’s 
Project Representative in furthering the interests of the Owner. The Contractor agrees to provide 
the professional services required to complete the Project consistent with the Owner’s direction 
and the terms of the Contract Documents.  All services provided hereunder by Contractor, either 
directly or through Subcontractors, shall be provided in accordance with sound construction 
practices and applicable professional construction standards. 
 

A. Purpose.  The purpose of the Contract Documents is to provide for the 
provision of construction services for the Project on the Project Site by the Contractor, and 
construction of the Project by the Contractor in accordance with the Project Plans and 
Specifications.  The further purpose of the Contract Documents is to define and delineate the 
responsibilities and obligations of the parties to the Contract Documents and to express the desire 
of all such parties to cooperate to accomplish the purposes and expectations of the Contract 
Documents.  

 
B. Construction Team.  The Contractor, Owner and Architect/Engineer shall 

be called the “Construction Team” and shall work together as a team commencing upon full 
execution of the Contract Documents through Substantial Completion.  As provided in Section 
2.2, the Contractor and Architect/Engineer shall work jointly through completion and shall be 
available thereafter should additional services be required.  The Contractor shall provide 
leadership to the Construction Team on all matters relating to construction.  The Contractor 
understands, acknowledges and agrees that the Architect/Engineer shall provide leadership to the 
Construction Team on all matters relating to design. 

 
C. Owner’s Reliance on Bid (or Guaranteed Maximum Price Addendum).  

The Contractor acknowledges that the representations, statements, information and pricing 
contained in its Bid (or Guaranteed Maximum Price Addendum) have been relied upon by the 
Owner and have resulted in the award of this Project to the Contractor. 
 

2.2 General Contractor Responsibilities.  In addition to the other responsibilities set 
forth herein, the Contractor shall have the following responsibilities pursuant to the Contract 
Documents: 

 
A. Personnel.  The Contractor represents that it has secured, or shall secure, 

all personnel necessary to perform the Work, none of whom shall be employees of the Owner.  
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Primary liaison between the Contractor and the Owner shall be through the Owner’s Project 
Representative and Contractor’s Project Manager.  All of the services required herein shall be 
performed by the Contractor or under the Contractor’s supervision, and all personnel engaged in 
the Work shall be fully qualified and shall be authorized or permitted under law to perform such 
services. 

 
B. Cooperation with Architect/Engineer.  The Contractor’s services shall be 

provided in conjunction with the services of the Architect/Engineer.  In the performance of 
professional services, the Contractor acknowledges that time is critical for Project delivery.  The 
Contractor acknowledges that timely construction utilizing the services of an Architect/Engineer 
and a Contractor requires maximum cooperation between all parties. 

 
C. Timely Performance.  The Contractor shall perform all services as 

expeditiously as is consistent with professional skill and care and the orderly progress of the 
Work, in accordance with the Project Schedule.  Verification of estimated Project Schedule goals 
will be made as requested by the Owner. 

 
D. Duty to Defend Work.  In the event of any dispute between the Owner and 

any Permitting Authority that relates to the quality, completeness or professional workmanship of 
the Contractor’s services or Work, the Contractor shall, at its sole cost and expense, cooperate 
with the Owner to defend the quality and workmanship of the Contractor’s services and Work. 

 
E.  Trade and Industry Terminology.  It is the intent of the Contract 

Documents to describe a functionally complete Project (or part thereof) to be constructed in 
accordance with the Contract Documents.  Any Work, materials or equipment that may 
reasonably be inferred from the Contract Documents as being required to produce the intended 
result will be supplied whether or not specifically called for.  When words which have a well-
known technical or trade meaning are used to describe Work, materials, or equipment, such 
words shall be interpreted in accordance with that meaning.  Reference to standard specifications, 
manuals or codes of any technical society, organization or association, or to the laws or 
regulations of any governmental authority, whether such reference be specific or by implication, 
shall mean the latest standard specification, manual, code or laws or regulations in effect at the 
time of opening of Bids (or at the time of execution of the Guaranteed Maximum Price 
Addendum), except as may be otherwise specifically stated.  However, no provision of any 
referenced standard specification, manual or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall be effective to change the duties and responsibilities 
of Owner or Contractor, or any of their agents or employees from those set forth in the Contract 
Documents.   Computed dimensions shall govern over scaled dimensions. 
 

2.3 Project Schedule.  The Contractor, within ten (10) days after being 
awarded the Agreement, shall prepare and submit for the Owner’s and Architect/Engineer’s 
information a Contractor’s construction schedule for the Work.  The schedule shall not exceed 
time limits current under the Contract Documents, shall be revised at appropriate intervals as 
required by the conditions of the Work and Project, shall be related to the entire Project to the 
extent required by the Contract Documents, and shall provide for expeditious and practicable 
execution of Work. 
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A. The Project Schedule shall show a breakdown of all tasks to be performed, 
and their relationship in achieving the completion of each phase of Work, 
subject to review of Owner and Architect/Engineer and approval or 
rejection by Owner.  The Project Schedule shall show, at a minimum, the 
approximate dates on which each segment of the Work is expected to be 
started and finished, the proposed traffic flows during each month, the 
anticipated earnings by the Contractor for each month and the approximate 
number of crews and equipment to be used.  The Project Schedule shall 
include all phases of procurement, approval of shop drawings, proposed 
Change Orders in progress, schedules for Change Orders, and performance 
testing requirements. The Project Schedule shall include a construction 
commencement date and Project Substantial Completion Date, which 
dates shall accommodate known or reasonably anticipated geographic, 
atmospheric and weather conditions.   
 

B. The Project Schedule shall serve as the framework for the subsequent 
development of all detailed schedules.  The Project Schedule shall be used 
to verify Contractor performance and to allow the Owner’s Project 
Representative to monitor the Contractor’s efforts. 

 
C. The Project Schedule may be adjusted by the Contractor pursuant to 

Article V.  The Owner shall have the right to reschedule Work provided 
such rescheduling is in accord with the remainder of terms of the Contract 
Documents.    

 
D. The Contractor shall prepare a submittal schedule, promptly after being 

awarded the Agreement and thereafter as necessary to maintain a current 
submittal schedule, and shall submit the schedule(s) for the 
Architect/Engineer’s approval.  The Architect/Engineer’s approval shall 
not be unreasonably delayed or withheld.  The submittal schedule shall (1) 
be coordinated with the Contractor’s construction schedule, and (2) allow 
the Architect/Engineer reasonable time to review submittals.  If the 
Contractor fails to submit a submittal schedule, the Contractor shall not be 
entitled to any increase in Contract Sum or extension of Contract Time 
based on the time required for review of submittals. 

 
E. The Contractor shall perform the Work in general accordance with the 

most recent schedules submitted to the Owner and Architect/Engineer. 
 

2.4 Construction Services.  The Contractor shall provide the following Construction 
Services: 

 
A. Construction of Project.  The Contractor shall work from the receipt of a 

Notice to Proceed through the Substantial Completion of the Project in accordance with the terms 
of the Contract Documents to manage the construction of the Project.  The Construction Services 
provided by the Contractor to construct the Project shall include without limitation (1) all 
services necessary and commensurate with established construction standards, and (2) all 
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services described in the Invitation for Bid (or Request for Proposal) and the Bid (or Guaranteed 
Maximum Price Addendum). 

 
B. Notice to Proceed.  A Notice to Proceed may be given at any time within 

thirty (30) days after the effective date of the Agreement.  Contractor shall start to perform the 
Work on the date specified in the Notice to Proceed, but no Work shall be done at the site prior 
to the issuance of the Notice to Proceed. 

 
C. Quality of Work. If at any time the labor used or to be used appears to the 

Owner as insufficient or improper for securing the quality of Work required or the required rate 
of progress, the Owner may order the Contractor to increase its efficiency or to improve the 
character of its Work, and the Contractor shall conform to such an order.  Any such order shall 
not entitle Contractor to any additional compensation or any increase in Contract Time. The 
failure of the Owner to demand any increase of such efficiency or any improvement shall not 
release the Contractor from its obligation to secure the quality of Work or the rate of progress 
necessary to complete the Work within the limits imposed by the Contract Documents.  The 
Owner may require the Contractor to remove such personnel as the Owner deems incompetent, 
careless, insubordinate or otherwise objectionable, or whose continued employment on the 
Project is deemed to be contrary to the Owner’s interest.  The Contractor shall provide good 
quality workmanship and shall promptly correct construction defects without additional 
compensation.  Acceptance of the Work by the Owner shall not relieve the Contractor of the 
responsibility for subsequent correction of any construction defects. 

 
D. Materials.  All materials and equipment shall be of good quality and new, 

except as otherwise provided in the Contract Documents.  If required by Architect/Engineer, 
Contractor shall furnish satisfactory evidence (including reports of required tests) as to the kind 
and quality of materials and equipment.  All materials and equipment shall be applied, installed, 
connected, erected, used, cleaned and conditioned in accordance with the instruction of the 
applicable supplier except as otherwise provided in the Contract Documents. 

 
E. Accountability for Work.  The Contractor shall be solely accountable for 

its Work, including plans review and complete submittals.  The Contractor shall be solely 
responsible for means, methods, techniques, sequences and procedures of construction.  If a 
specific means, method, technique, sequence or procedure of construction is required by the 
Contract Documents, the Contractor may utilize an alternative means, method, technique, 
sequence or procedure acceptable to the Architect/Engineer if the Contractor submits sufficient 
information to allow the Architect/Engineer to determine that the alternative is equivalent to that 
required by the Contract Documents. 

 
F. Contract Sum.  The Contractor shall construct the Project so that the 

Project can be built for a cost not to exceed the Contract Sum.   
 

G. Governing Specifications.  The Project shall be constructed in accordance 
with applicable Owner design standards and guidelines.  In the absence of specified Owner 
design standards or guidelines, the Architect/Engineer shall use, and the Contractor shall comply 
with, the most recent version of the applicable FDOT or AASHTO design standards.  In general, 
the Project shall be constructed by the Contractor in accordance with applicable industry 
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standards.  The Contractor shall be responsible for utilizing and maintaining current knowledge 
of any laws, ordinances, codes, rules, regulations, standards, guidelines, special conditions, 
specifications or other mandates relevant to the Project or the services to be performed. 

 
H. Adherence to Project Schedule.  The development and equipping of the 

Project shall be undertaken and completed in accordance with the Project Schedule, and within 
the Contract Time described therein. 

 
I. Superintendent.  The Contractor shall employ a competent superintendent 

and necessary assistants who shall be in attendance at the Project Site during performance of the 
Work.  The superintendent shall represent the Contractor, and communications given to the 
superintendent shall be as binding as if given to the Contractor. 
 

(1) The Contractor, as soon as practicable after award of the Agreement, shall 
furnish in writing to the Owner through the Architect/Engineer the name and qualifications of the 
proposed superintendent.  The Architect/Engineer may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the Architect/Engineer has reasonable objection to the 
proposed superintendent or (2) that the Architect/Engineer requires additional time to review.  
Failure of the Architect/Engineer to reply within 14 days shall constitute notice of no reasonable 
objection. 

 
(2) The Contractor shall not employ a proposed superintendent to whom the 

Owner or Architect/Engineer has made reasonable and timely objection.  The Contractor shall 
not change the superintendent without the Owner’s consent, which shall not be unreasonably 
withheld or delayed. 

 
J. Work Hours.  Contractor shall provide competent, suitable qualified 

personnel to survey and lay out the Work and perform construction as required by the Contract 
Documents.  Contractor shall at all times maintain good discipline and order at the site.  Except 
in connection with the safety or protection of persons or the Work or property at the site or 
adjacent thereto and except as otherwise indicated in the Contract Documents, all Work at the 
site shall be performed during regular working hours, and Contractor shall not permit overtime 
work or the performance of Work on a Saturday, Sunday or legal holiday without Owner’s 
written consent given after prior notice to Architect/Engineer (at least seventy-two (72) hours in 
advance). 

 
K. Overtime-Related Costs.  Contractor shall pay for all additional 

Architect/Engineering charges, inspection costs and Owner staff time for any overtime work 
which may be authorized.  Such additional charges shall be a subsidiary obligation of Contractor 
and no extra payment shall be made by Owner because such overtime work.  At Owner’s option, 
such overtime costs may be deducted from Contractor's monthly payment request or Contractor's 
retainage prior to release of final payment. 

 
L. Insurance, Overhead and Utilities.  Unless otherwise specified, Contractor 

shall furnish and assume full responsibility for all bonds, insurance, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
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telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 
 

M. Cleanliness.  The Contractor shall keep the premises and surrounding area 
free from accumulation of waste materials or rubbish caused by operations under the Contract.  
At completion of the Work, the Contractor shall remove waste materials, rubbish, the 
Contractor’s tools, construction equipment, machinery and surplus materials from and about the 
Project Site. Contractor shall restore to original conditions all property not designated for 
alteration by the Contract Documents If the Contractor fails to clean up as provided in the 
Contract Documents, the Owner may do so and Owner shall be entitled to reimbursement from 
Contractor. 

 
N. Loading.  Contractor shall not load nor permit any part of any structure to 

be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of 
the Work or adjacent property to stresses or pressures that will endanger it. 

 
O. Safety and Protection.  Contractor shall comply with the Florida 

Department of Commerce Safety Regulations and any local safety regulations.  Contractor shall 
be responsible for initiating, maintaining and supervising all safety precautions and programs in 
connection with the Work.  Contractor shall take all necessary precautions for the safety of and 
shall provide the necessary protection to prevent damage, injury or loss to: 

 
(1) All employees on the Work and other persons and organizations who may 

be affected thereby; 
 

(2) All the Work and materials and equipment to be incorporated therein, 
whether in storage on or off the Project Site; and  

 
(3) Other property at the Project Site or adjacent thereto, including trees, 

shrubs, lawns, walks, pavements, roadways, structures, utilities and 
underground facilities not designated for removal, relocation or 
replacement during construction. 

 
Contractor shall comply with all applicable laws and regulations of any public body having 
jurisdiction for the safety of persons or property or to protect them from damage, injury or loss, 
and shall erect and maintain all necessary safeguards for such safety and protection.  Contractor 
shall provide and maintain all passageways, guard fences, lights and other facilities for the 
protection required by public authority or local conditions.  Contractor shall provide reasonable 
maintenance of traffic for the public and preservation of the Owner’s business, taking into full 
consideration all local conditions.  Contractor's duties and responsibilities for safety and 
protection with regard to the Work shall continue until such time as all the Work is completed. 

 
P. Emergencies.  In emergencies affecting the safety or protection of persons 

or the Work or property at the Project Site or adjacent thereto, Contractor, without special 
instruction or authorization from Architect/Engineer or Owner, shall act to prevent threatened 
damage, injury or loss.  Contractor shall give Owner prompt written notice if Contractor believes 
that any significant changes in the Work or variations from the Contract Documents have been 
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caused thereby.  If Owner determines that a change in the Project is required because of the 
action taken in response to an emergency, a Work Directive Change or Change Order will be 
issued to document the consequences of the changes or variation. 

Q. Substitutes.  For Substitutes not included with the Bid (or Guaranteed
Maximum Price Addendum), but submitted after the effective date of the Agreement (or 
Guaranteed Maximum Price Addendum), Contractor shall make written application to 
Architect/Engineer for acceptance thereof, certifying that the proposed Substitute will perform 
adequately the functions and achieve the results called for by the general design, be similar and 
of equal substance to that specified and be suited to the same use as that specified.  The 
application will also contain an itemized estimate of all costs and delays or schedule impacts that 
will result directly or indirectly from review, acceptance and provision of such Substitute, 
including costs of redesign and claims of other contractors affected by the resulting change, all of 
which will be considered by the Architect/Engineer in evaluating the proposed Substitute.  
Architect/Engineer may require Contractor to furnish at Contractor's expense, additional data 
about the proposed Substitute.  In rendering a decision, Owner, Architect/Engineer and 
Contractor shall have access to any available Float Time in the Project Schedule.  If Substitute 
materials or equipment not included as part of the Bid (or Guaranteed Maximum Price 
Addendum), but proposed after the effective date of the Agreement, are accepted and are less 
costly than the originally specified materials or equipment, then the net difference in cost shall be 
credited to the Owner and an appropriate Change Order executed to adjust the Contract Sum. 

(1) Architect/Engineer will be allowed a reasonable time within which to
evaluate each proposed Substitute.  Architect/Engineer will be the sole
judge of acceptability and no Substitute will be ordered, installed or
utilized without Architect/Engineer's prior written acceptance which will
be evidenced by either a Change Order or an approved shop drawing.
Owner may require Contractor to furnish at Contractor's expense a special
performance guarantee or other surety with respect to any Substitute.

(2) Contractor shall reimburse Owner for the charges of Architect/Engineer
and Architect/Engineer's Consultants for evaluating each proposed
Substitute submitted after the effective date of the Agreement and all costs
resulting from any delays in the Work while the Substitute was undergoing
review.

R. Surveys and Stakes.  The Contractor shall furnish, free of charge, all labor,
stakes, surveys, batter boards for structures, grade lines and other materials and supplies and shall 
set construction stakes and batter boards for establishing lines, position of structures, slopes and 
other controlling points necessary for the proper prosecution of the Work.  Where rights-of-way, 
easements, property lines or any other conditions which make the lay-out of the Project or parts 
of the Project critical are involved, the Contractor shall employ a competent surveyor who is 
registered in the State of Florida for lay-out and staking.  These stakes and marks shall constitute 
the field control by and in accord with which the Contractor shall govern and execute the Work. 
The Contractor shall be held responsible for the preservation of all stakes and marks and if for 
any reason any of the stakes or marks or batter boards become destroyed or disturbed, they shall 
be immediately and accurately replaced by the Contractor. 
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S. Suitability of Project Site.  The Contractor has, by careful examination, 

satisfied itself as to the nature and location of the Work and all other matters which can in any 
way affect the Work, including, but not limited to details pertaining to borings, as shown on the 
drawings.  Such boring information is not guaranteed to be more than a general indication of the 
materials likely to be found adjacent to holes bored at the Project Site, approximately at the 
locations indicated.  The Contractor has examined boring data, where available, made its own 
interpretation of the subsurface conditions and other preliminary data, and has based its Bid (or 
Guaranteed Maximum Price Addendum) on its own opinion of the conditions likely to be 
encountered.  Except as specifically provided in Sections 2.4.U., 5.4 and 5.5, no extra 
compensation or extension of time will be considered for any Project Site conditions that existed 
at the time of bidding (or at the time of execution of the Guaranteed Maximum Price 
Addendum).  No verbal agreement or conversation with any officer, agent or employee of the 
Owner, before or after the execution of the Agreement, shall affect or modify any of the terms or 
obligations herein contained. 

 
T. Project Specification Errors.  If the Contractor, during the Work, finds that 

the drawings, specifications or other Contract Documents cannot be followed, the Contractor 
shall immediately inform the Owner in writing, and the Owner shall promptly check the accuracy 
of the information.  Any Work done after such discovery, until any necessary changes are 
authorized, will be done at the Contractor's sole risk of non-payment and delay. 

 
  U. Remediation of Contamination:  Owner and Contractor recognize that 

remediation of subsurface conditions may be necessary due to potential hazardous materials 
contamination.  Because the presence or extent of any contamination is not known, Contractor 
shall include no cost in the Contract Sum, and no time in the Project Schedule, for cost or delays 
that might result from any necessary remediation.  The Project Schedule will provide a period of 
time between demolition activities and the start of the next activity to commence any remediation 
if needed.  Contractor shall use all reasonable efforts in scheduling the Project to minimize the 
likelihood that remediation delays construction.  Any hazardous materials remediation Work 
which Contractor agrees to perform shall be done pursuant to a Change Order or amendment 
consistent with the following: 

 
(1) The dates of Substantial Completion shall be equitably adjusted based on 

delays, if any, incurred in connection with remediation efforts. 
  
(2) Contractor, and any Subcontractors which have mobilized on the Project 

Site, shall be paid for demonstrated costs of overhead operations at the 
Project Site during any period of delay of more than seven (7) days, except 
to the extent that Work proceeds concurrently with remediation. The 
categories of costs to be reimbursed are limited to those reasonably 
incurred at the jobsite during the delay period (such as trailers or offices, 
telephones, faxes, and the like); equipment dedicated to the Project and 
located at the Project Site; salaries and associated costs of personnel 
dedicated to the Project to the extent that they do not perform work on 
other projects; and other jobsite costs that are reasonable and which are 
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incurred during the delay period.  Subcontractors and suppliers which have 
not mobilized are limited to the costs set forth in Section 2.4.U(3). 

(3) Contractor and any Subcontractor or supplier on the Project who is eligible
for compensation shall be paid any demonstrated costs of escalation in
materials or labor, and reasonable costs of off-site storage of materials
identified to the Project, arising because of any delay of more than seven
(7) days.  Such Contractor, Subcontractors and suppliers are obligated to
take all reasonable steps to mitigate escalation costs, such as through early
purchase of materials.

(4) Contractor, for itself and all Subcontractors and suppliers on the Project,
hereby agrees that the extension of time for delays under Section 2.4.U(1),
and payment of the costs identified in Sections 2.4.U(2) and/or Section
2.4.U(3), are the sole remedies for costs and delays described in this
Section, and waives all claims and demands for extended home office
overhead (including, but not limited to, “Eichleay” claims), lost profit or
lost opportunities, and any special, indirect, or consequential damages
arising as a result of delays described in this Section.  The Contract Sum
shall be adjusted to reflect payment of allowable costs.

(5) If any delay described in this section causes the time or cost for the Project
to exceed the Contract Time or the Contact Sum, then the Owner may
terminate the Agreement pursuant to Section 14.2.

(6) Contractor and any Subcontractor or supplier seeking additional costs
under this Section 2.4.U. shall promptly submit estimates or any costs as
requested by Owner, and detailed back-up for all costs when payment is
sought or whenever reasonably requested by Owner.  All costs are
auditable, at Owner’s discretion.  Bid, estimate and pricing information
reasonably related to any request for additional compensation will be
provided promptly upon request.

(7) Contractor shall include provisions in its subcontracts and purchase orders
consistent with this Section.

V. Interfacing.

(1) The Contractor shall take such measures as are necessary to ensure proper
construction and delivery of the Project, including but not limited to
providing that all procurement of long-lead items, the separate
construction Subcontractors, and the general conditions items are
performed without duplication or overlap to maintain completion of all
Work on schedule.  Particular attention shall be given to provide that each
Subcontractor bid package clearly identifies the Work included in that
particular separate subcontract, its scheduling for start and completion, and
its relationship to other separate contractors.
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(2) Without assuming any design responsibilities of the Architect/Engineer, 

the Contractor shall include in the Progress Reports required under this 
Section 2.4 comments on overlap with any other separate subcontracts, 
omissions, lack of correlation between drawings, and any other 
deficiencies noted, in order that the Architect/Engineer may arrange for 
necessary corrections. 

 
  W. Job Site Facilities.  The Contractor shall arrange for all job site facilities 

required and necessary to enable the Contractor and Architect/Engineer to perform their 
respective duties and to accommodate any representatives of the Owner which the Owner may 
choose to have present on the Project Site. 

 
  X. Weather Protection.  The Contractor shall provide temporary enclosures of 

building areas to assure orderly progress of the Work during periods when extreme weather 
conditions are likely to be experienced.  The Contractor shall also be responsible for providing 
weather protection for Work in progress and for materials stored on the Project Site.  A 
contingency plan shall be prepared upon request of the Owner for weather conditions that may 
affect the construction. 

   
                Y. Payment and Performance Bond.  Prior to the construction commencement 

date, the Contractor shall obtain, for the benefit of and directed to the Owner, a Payment and 
Performance Bond satisfying the requirements of Section 255.05, Florida Statutes, covering the 
faithful performance by the Contractor of its obligations under the Contract Documents, 
including but not limited to the construction of the Project on the Project Site and the payment of 
all obligations arising thereunder, including all payments to Subcontractors, laborers, and 
materialmen.  The surety selected by the Contractor to provide the Payment and Performance 
Bond shall be approved by the Owner prior to the issuance of such Bond, which approval shall 
not be unreasonably withheld or delayed provided that the surety is rated A or better by Best’s 
Key Guide, latest edition.  For Changes in the Work that result in an increase in the Contract 
Sum, Owner reserves the right to require the Contractor to secure and deliver additive riders to 
the Payment and Performance Bond.  
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Z. Construction Phase; Building Permit; Code Inspections.  Unless otherwise
provided, Contractor shall obtain and pay for all construction permits and licenses. Owner shall 
assist Contractor, when necessary, in obtaining such permits and licenses.  Contractor shall pay 
all governmental charges and inspection fees necessary for the prosecution of the Work. 

(1) Building Permit.  The Owner and Architect/Engineer shall provide such
information to any Permitting Authority as is necessary to obtain approval
from the Permitting Authority to commence construction prior to
beginning construction.  The Contractor shall pull any required building
permit, and shall be responsible for delivering and posting the building
permit at the Project Site prior to the commencement of construction.  The
cost of the building permit is included in the Contract Sum.  The Owner
and Architect/Engineer shall fully cooperate with the Contractor when and
where necessary.

(2) Code Inspections.  The Project requires detailed code compliance
inspection during construction in disciplines determined by any Permitting
Authority.  These disciplines normally include, but are not necessarily
limited to, structural, mechanical, electrical, plumbing, general building
and fire.  The Contractor shall notify the appropriate inspector(s) and the
Architect/Engineer, no less than 24 hours in advance, when the Work is
ready for inspection and before the Work is covered up.  All inspections
shall be made for conformance with the applicable ordinances and
building codes.  Costs for all re-inspections of Work found defective and
subsequently repaired shall not be included as Project Costs and shall be
borne by the Contractor or as provided in the contract between Contractor
and Subcontractor.

(3) Contractor’s Personnel.  The Contractor shall maintain sufficient off-site
support staff and competent full-time staff at the Project Site authorized to
act on behalf of the Contractor to coordinate, inspect, and provide general
direction of the Work and progress of the Subcontractors.  At all times
during the performance of the Work, the Owner shall have the right to
demand replacement of Contractor Personnel to whom the Owner has
reasonable objection, without liability to the Contractor.

(4) Lines of Authority.  To provide general direction of the Work, the
Contractor shall establish and maintain lines of authority for its personnel
and shall provide this information to the Owner and all other affected
parties, such as the code inspectors of any Permitting Authority, the
Subcontractors, and the Architect/Engineer.  The Owner and
Architect/Engineer may attend meetings between the Contractor and his
Subcontractors; however, such attendance is optional and shall not
diminish either the authority or responsibility of the Contractor to
administer the subcontracts.
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AA. Quality Control.  The Contractor shall develop and maintain a program, 
acceptable to the Owner and Architect/Engineer, to assure quality control of the construction.  
The Contractor shall be responsible for and supervise the Work of all Subcontractors, providing 
instructions to each when their Work does not conform to the requirements of the Project Plans 
and Specifications, and the Contractor shall continue to coordinate the Work of each 
Subcontractor to ensure that corrections are made in a timely manner so as to not affect the 
efficient progress of the Work.  Should a disagreement occur between the Contractor and the 
Architect/Engineer over the acceptability of the Work, the Owner, at its sole discretion and in 
addition to any other remedies provided herein, shall have the right to determine the 
acceptability, provided that such determination is consistent with standards for construction 
projects of this type and generally accepted industry standards for workmanship in the State of 
Florida. 

 
  BB. Management of Subcontractors.  All Subcontractors shall be compensated 

in accordance with Article IV.  The Contractor shall solely control the Subcontractors.  The 
Contractor shall negotiate all Change Orders and Field Orders with all affected Subcontractors 
and shall review the costs and advise the Owner and Architect/Engineer of their validity and 
reasonableness, acting in the Owner’s best interest.  When there is an imminent threat to health 
and safety, and Owner’s Project Representative concurrence is impractical, the Contractor shall 
act immediately to remove the threats to health and safety and shall subsequently fully inform 
Owner of all such action taken.  The Contractor shall also carefully review all shop drawings and 
then forward the same to the Architect/Engineer for review and actions.  The Architect/Engineer 
will transmit them back to the Contractor, who will then issue the shop drawings to the affected 
Subcontractor for fabrication or revision.  The Contractor shall maintain a suspense control 
system to promote expeditious handling.  The Contractor shall request the Architect/Engineer to 
make interpretations of the drawings or specifications requested of him by the Subcontractors 
and shall maintain a business system to promote timely response.  The Contractor shall inform 
the Architect/Engineer which shop drawings or requests for clarification have the greatest 
urgency, to enable the Architect/Engineer to prioritize requests coming from the Contractor.  The 
Contractor shall advise the Owner and Architect/Engineer when timely response is not occurring 
on any of the above. 

 
CC. Job Requirements. 

 
(1) The Contractor shall provide each of the following as a part of its services 

hereunder: 
 

(a) Maintain a log of daily activities, including manpower records, 
equipment on site, weather, delays, major decisions, etc; 
 

(b) Maintain a roster of companies on the Project with names and 
telephone numbers of key personnel; 

 
(c) Establish and enforce job rules governing parking, clean-up, use of 

facilities, and worker discipline; 
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(d) Provide labor relations management and equal opportunity
employment for a harmonious, productive Project;

(e) Provide and administer a safety program for the Project and
monitor for subcontractor compliance without relieving them of
responsibilities to perform Work in accordance with best
acceptable practice;

(f) Provide a quality control program as provided under Section 2.4.C
above;

(g) Provide miscellaneous office supplies that support the construction
efforts which are consumed by its own forces;

(h) Provide for travel to and from its home office to the Project Site
and to those other places within Manatee County as required by the
Project;

(i) Verify that tests, equipment, and system start-ups and operating
and maintenance instructions are conducted as required and in the
presence of the required personnel and provide adequate records of
same to the Architect/Engineer;

(j) Maintain at the job site orderly files for correspondence, reports of
job conferences, shop drawings and sample submissions,
reproductions of original Contract Documents including all
addenda, change orders, field orders, additional drawings issued
after execution of the Agreement, Owner/Architect/Engineer's
clarifications and interpretations of the Contract Documents,
progress reports, as-built drawings, and other project related
documents;

(k) Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of
visiting officials and representatives or manufacturers, fabricators,
suppliers and distributors; daily activities, decisions, observations
in general and specific observations in more detail as in the case of
observing test procedures, and provide copies of same to
Owner/Architect/Engineer;

(l) Record names, addresses and telephone numbers of all Contractors,
Subcontractors and major suppliers of materials and equipment;

(m) Furnish Owner/Architect/Engineer periodic reports, as required, of
progress of the Work and Contractor's compliance with the
approved progress schedule and schedule of shop drawing
submissions;
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(n) Consult with Owner/Architect/Engineer in advance of scheduling 

major tests, inspections or start of important phases of the Work; 
 

(o) Verify, during the course of the Work, that certificates, 
maintenance and operations manuals and other data required to be 
assembled and furnished are applicable to the items actually 
installed, and deliver same to Owner/Architect/Engineer for review 
prior to final Acceptance of the Work; and 
 

(p) Cooperate with Owner in the administration of grants. 
 

(2) The Contractor shall provide personnel and equipment, or shall arrange for 
separate Subcontractors to provide each of the following as a Project Cost: 

 
(a) Services of independent testing laboratories, and provide the 

necessary testing of materials to ensure conformance to contract 
requirements; and 
 

(b)  Printing and distribution of all required bidding documents and 
shop drawings, including the sets required by Permitting Authority 
inspectors.   

 
  DD. As-Built Drawings.  The Contractor shall continuously review as-built 

drawings and mark up progress prints to provide as much accuracy as possible.  Prior to, and as a 
requirement for authorizing final payment to the Contractor due hereunder, the Contractor shall 
provide to the Owner an original set of marked-up, as-built Project Plans and Specifications and 
an electronic format of those records showing the location and dimensions of the Project as 
constructed, which documents shall be certified as being correct by the Contractor and the 
Architect/Engineer.  Final as-built drawings shall be signed and sealed by a registered Florida 
surveyor. 

 
EE. Progress Reports.  The Contractor shall forward to the Owner, as soon as 

practicable after the first day of each month, a summary report of the progress of the various parts 
of the Work, to include those parts of the Work in fabrication and in the field, stating the existing 
status, estimated time of completion and cause of delay, if any.  Together with the summary 
report, the Contractor shall submit any necessary revisions to the original schedule for the 
Owner’s review and approval.  In addition, more detailed schedules may be required by the 
Owner for daily traffic control. 

 
  FF. Contractor’s Warranty.  The Contractor warrants to the Owner and 

Architect/Engineer that materials and equipment furnished under the Contract will be of good 
quality and new unless the Contract Documents require or permit otherwise.  The Contractor 
further warrants that the Work will conform to the requirements of the Contract Documents and 
will be free from defects, except for those inherent in the quality of the Work the Contract 
Documents require or permit.  Work, materials, or equipment not conforming to these 
requirements will be considered defective.  The Contractor’s warranty excludes remedy for 
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damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 
improper or insufficient maintenance, improper operation, or normal wear and tear and normal 
usage.  If required by the Architect/Engineer, the Contractor shall furnish satisfactory evidence as 
to the kind and quality of materials and equipment. 

(1) Contractor shall use its best efforts and due diligence to ensure that during
the warranty period, those entities or individuals who have provided direct
warranties to the Owner as required by the Contract Documents perform
all required warranty Work in a timely manner and at the sole cost and
expense of such warranty providers.   Any such cost or expense not paid
by the warranty providers shall be paid by the Contractor, to include any
costs and attorney’s fees incurred in warranty-related litigation between
Contractor and any Subcontractors.

(2) The Contractor shall secure guarantees and warranties of Subcontractors,
equipment suppliers and materialmen, and assemble and deliver same to
the Owner in a manner that will facilitate their maximum enforcement and
assure their meaningful implementation. The Contractor shall collect and
deliver to the Owner any specific written guaranties or warranties given by
others as required by subcontracts.

(3) At the Owner’s request, the Contractor shall conduct, jointly with the
Owner and the Architect/Engineer, no more than two (2) warranty
inspections within three (3) years after the Substantial Completion Date.

GG. Apprentices.  If Contractor employs apprentices, their performance of 
Work shall be governed by and shall comply with the provisions of Chapter 446, Florida 
Statutes. 

HH. Schedule of Values. Unit prices shall be established for this Contract by 
the submission of a schedule of values within ten (10) days of receipt of the Notice to 
Proceed. The schedule shall include quantities and prices of items equaling the Contract Sum 
and will subdivide the Work into components in sufficient detail to serve as the basis for 
progress payments during construction. Such prices shall include an appropriate amount of 
overhead and profit applicable to each item of Work. Upon request of the County, the 
Contractor shall support the values with data which will substantiate their correctness. 

II. Other Contracts.  The Owner reserves the right to let other contracts in
connection with this Work.  The Contractor shall afford other contractors reasonable 
opportunity for the introduction and storage of their materials and execution of their work, 
and promptly connect and coordinate the Work with theirs. 

ARTICLE III 
COMPENSATION 
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3.1 Compensation.  The Contract Sum constitutes the total compensation (subject to 
authorized adjustments) payable to Contractor for performing the Work.  All duties, 
responsibilities and obligations assigned to or undertaken by Contractor shall be at Contractor’s 
expense without change in the Contract Sum. 

A. Adjustments.  The Contract Sum may only be changed by Change Order or
by a written amendment.  Any claim for an increase or decrease in the Contract Sum shall be 
based on written notice delivered by the party making the claim to the other party.  Notice of the 
amount of the claim with supporting data shall be delivered within fifteen (15) days from the 
beginning of such occurrence and shall be accompanied by claimant's written statement that the 
amount claimed covers all known amounts (direct, indirect and consequential) to which the 
claimant is entitled as a result of the occurrence of said event.  Failure to deliver a claim within 
the requisite 15-day period shall constitute a waiver of the right to pursue said claim. 

B. Valuation.  The value of any Work covered by a Change Order or of any
claim for an increase or decrease in the Contract Sum shall be determined in one of the following 
ways (at Owner’s discretion): 

(1) In the case of Unit Price Work, in accordance with Section 3.1.C, below;
or

(2) By mutual acceptance of a lump sum; or

(3) On the basis of the cost of the Work, plus a negotiated Contractor's fee for
overhead and profit.  Contractor shall submit an itemized cost breakdown
together with supporting data.

C. Unit Price Work.  The unit price of an item of Unit Price Work shall be
subject to re-evaluation and adjustment pursuant to a requested Change Order under the 
following conditions: 

(1) If the total cost of a particular item of Unit Price Work amounts to 5% or
more of the Contract Sum and the variation in the quantity of the particular
item of Unit Price Work performed by Contractor differs by more than
15% from the estimated quantity of such item indicated in the Agreement;
and

(2) If there is no corresponding adjustment with respect to any other item of
Work; and

(3) If Contractor believes that it has incurred additional expense as a result
thereof; or

(4) If Owner believes that the quantity variation entitles it to an adjustment in
the unit price; or
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(5) If the parties are unable to agree as to the effect of any such variations in 
the quantity of Unit Price Work performed. 

 
3.2 Schedule of Compensation.   All payments for services and material under the 

Contract Documents shall be made in accordance with the following provisions. 
 

A. Periodic Payments for Services.  The Contractor shall be entitled to 
receive payment for Construction Services rendered pursuant to Section 2.4 in periodic payments 
which shall reflect a fair apportionment of cost and schedule of values of services furnished prior 
to payment, subject to the provisions of this Section. 

 
B. Payment for Materials and Equipment.  In addition to the periodic 

payments authorized hereunder, payments may be made for material and equipment not 
incorporated in the Work but delivered and suitably stored at the Project Site, or another location, 
subject to prior approval and acceptance by the Owner on each occasion. 

 
C. Credit toward Contract Sum.  All payments for Construction Services 

made hereunder shall be credited toward the payment of the Contract Sum as Contractor’s sole 
compensation for the construction of the Project. 
 

3.3 Invoice and Payment.   All payments for services and materials under the 
Contract Documents shall be invoiced and paid in accordance with the following provisions. 

 
A. Invoices.  The Contractor shall submit to the Owner periodic invoices for 

payment, in a form acceptable to the Owner, which shall include a sworn statement certifying 
that, to the best of the Contractor’s knowledge, information and belief, the construction has 
progressed to the point indicated, the quality and the Work covered by the invoice is in accord 
with the Project Plans and Specifications, and the Contractor is entitled to payment in the amount 
requested, along with the cost reports required pursuant to Article II, showing in detail all monies 
paid out, Project Costs accumulated, or Project Cost incurred during the previous period.  This 
data shall be attached to the invoice.   

 
B. Additional Information; Processing of Invoices.  Should an invoiced 

amount appear to exceed the Work effort believed to be completed, the Owner may, prior to 
processing of the invoice for payment, require the Contractor to submit satisfactory evidence to 
support the invoice.  All progress reports and invoices shall be delivered to the attention of the 
Owner’s Project Representative.  Invoices not properly prepared (mathematical errors, billing not 
reflecting actual Work done, no signature, etc.) shall be returned to the Contractor for correction. 

 
C. Architect/Engineer’s Approval.  Payment for Work completed shall be 

subject to the Architect/Engineer approving the payment requested by the Contractor and 
certifying the amount thereof that has been properly incurred and is then due and payable to the 
Contractor, and identifying with specificity any amount that has not been properly incurred and 
that should not be paid.   

 
D. Warrants of Contractor with Respect to Payments.  The Contractor 

warrants that (1) upon payment of any retainage, materials and equipment covered by a partial 
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payment request will pass to Owner either by incorporation in construction or upon receipt of 
payment by the Contractor, whichever occurs first; (2) Work, materials and equipment covered 
by previous partial payment requests shall be free and clear of liens, claims, security interests, or 
encumbrances; and (3) no Work, materials or equipment covered by a partial payment request 
which has been acquired by the Contractor or any other person performing Work at the Project 
Site, or furnishing materials or equipment for the Project, shall be subject to an agreement under 
which an interest therein or an encumbrance thereon is retained by the seller or otherwise 
imposed by the Contractor or any other person. 

 
E. All Compensation Included.  Contractor’s compensation includes full 

payment for services set forth in the Contract Documents, including but not limited to overhead, 
profit, salaries or other compensation of Contractor’s officers, partners and/or employees, general 
operating expenses incurred by Contractor and relating to this Project, including the cost of 
management, supervision and data processing staff, job office equipment and supplies, and other 
similar items.  

 
ARTICLE IV 

SUBCONTRACTORS 
 

4.1 Subcontracts.  At the Owner’s request, the Contractor shall provide Owner’s 
Project Representative with copies of all proposed and final subcontracts, including the general 
and supplementary conditions thereof.   

 
A. Subcontracts Generally. All subcontracts shall: (1) require each 

Subcontractor to be bound to Contractor to the same extent Contractor is bound to Owner by the 
terms of the Contract Documents, as those terms may apply to the portion of the Work to be 
performed by the Subcontractor, (2) provide for the assignment of the subcontracts from 
Contractor to Owner at the election of Owner, upon termination of Contractor, (3) provide that 
Owner will be an additional indemnified party of the subcontract, (4) provide that Owner will be 
an additional insured on all insurance policies required to be provided by the Subcontractor, 
except workers’ compensation, (5) assign all warranties directly to Owner, and  (6) identify 
Owner as an intended third-party beneficiary of the subcontract.  
 

(1) A Subcontractor is a person or entity who has a direct contract with 
Contractor to perform a portion of the Work at the site.  The term “Subcontractor” is referred to 
throughout the Contract Documents as if singular in number and means a Subcontractor or an 
authorized representative of the Subcontractor.  The term “Subcontractor” does not include a 
separate contractor or subcontractors of a separate contractor. 

  
(2) A Sub-subcontractor is a person or entity who has a direct or indirect 

contract with a Subcontractor to perform a portion of the Work at the site.  The term “Sub-
subcontractor” is referred to throughout the Contract Documents as if singular in number and 
means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 
B. No Damages for Delay. Except when otherwise expressly agreed to by 

Owner in writing, all subcontracts shall provide:   
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“LIMITATION OF REMEDIES – NO DAMAGES FOR DELAY. The 
Subcontractor's exclusive remedy for delays in the performance of the 
contract caused by events beyond its control, including delays claimed to 
be caused by the Owner or Architect/Engineer or attributable to the Owner 
or Architect/Engineer and including claims based on breach of contract or 
negligence, shall be an extension of its contract time and shall in no way 
involve any monetary claim.”  

Each subcontract shall require that any claims by the Subcontractor for delay must be submitted 
to the Contractor within the time and in the manner in which the Contractor must submit such 
claims to the Owner, and that failure to comply with the conditions for giving notice and 
submitting claims shall result in the waiver of such claims. 

C. Subcontractual Relations. The Contractor shall require each Subcontractor
to assume all the obligations and responsibilities which the Contractor owes the Owner pursuant 
to the Contract Documents, by the parties to the extent of the Work to be performed by the 
Subcontractor. Said obligations shall be made in writing and shall preserve and protect the rights 
of the Owner and Architect/Engineer, with respect to the Work to be performed by the 
Subcontractor, so that the subcontracting thereof will not prejudice such rights.  Where 
appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with 
its sub-subcontractors.  

D. Insurance; Acts and Omissions.  Insurance requirements for 
Subcontractors shall be no more stringent than those requirements imposed on the Contractor by 
the Owner. The Contractor shall be responsible to the Owner for the acts and omissions of its 
employees, agents, Subcontractors, their agents and employees, and all other persons performing 
any of the Work or supplying materials under a contract to the Contractor.  

4.2 Relationship and Responsibilities.  Except as specifically set forth herein with 
respect to direct materials acquisitions by Owner, nothing contained in the Contract Documents 
or in any Contract Document does or shall create any contractual relation between the Owner or 
Architect/Engineer and any Subcontractor.  Specifically, the Contractor is not acting as an agent 
of the Owner with respect to any Subcontractor.  The utilization of any Subcontractor shall not 
relieve Contractor from any liability or responsibility to Owner, or obligate Owner to the 
payment of any compensation to the Subcontractor or additional compensation to the Contractor. 

4.3 Payments to Subcontractors; Monthly Statements.  The Contractor shall be 
responsible for paying all Subcontractors from the payments made by the Owner to Contractor 
pursuant to Article III, subject to the following provisions: 

A. Payment.  The Contractor shall, no later than ten (10) days after receipt of
payment from the Owner, out of the amount paid to the Contractor on account of such 
Subcontractor’s Work, pay to each Subcontractor the amount to which the Subcontractor is 
entitled in accordance with the terms of the Contractor’s contract with such Subcontractor. The 
Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor 
to make payments to sub-Subcontractors in a similar manner.  After receipt of payment from 
Owner, if the need should arise to withhold payments to Subcontractors for any reason, as solely 
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determined by Contractor, the Contractor shall promptly restore such monies to the Owner, 
adjusting subsequent pay requests and Project bookkeeping as required. 

 
B. Final Payment of Subcontractors.  The final payment of retainage to 

Subcontractors shall not be made until the Project has been inspected by the Architect/Engineer 
or other person designated by the Owner for that purpose, and until both the Architect/Engineer 
and the Contractor have issued a written certificate that the Project has been constructed in 
accordance with the Project Plans and Specifications and approved Change Orders.  Before 
issuance of final payment to any Subcontractor without any retainage, the Subcontractor shall 
submit satisfactory evidence that all payrolls, material bills, and other indebtedness connected 
with the Project have been paid or otherwise satisfied, warranty information is complete, as-built 
markups have been submitted, and instruction for the Owner’s operating and maintenance 
personnel is complete.  Final payment may be made to certain select Subcontractors whose Work 
is satisfactorily completed prior to the completion of the Project, but only upon approval of the 
Owner’s Project Representative. 
 

4.4 Responsibility for Subcontractors.  As provided in Section 2.4.BB, Contractor 
shall be fully responsible to Owner for all acts and omissions of the Subcontractors, suppliers and 
other persons and organizations performing or furnishing any of the Work under a direct or 
indirect Contract with Contractor just as Contractor is responsible for Contractor's own acts and 
omissions.   

 
4.5 Contingent Assignment of Subcontracts.  Each subcontract agreement for a 

portion of the Work is assigned by the Contractor to the Owner, provided that: 
 
 (1) assignment is effective only after termination of the Contract by the 

 Owner for cause pursuant to Article XIV and only for those subcontract 
 agreements that the Owner accepts by notifying the Subcontractor and 
 Contractor in writing; and 

 
 (2) assignment is subject to the prior rights of the surety, if any, obligated 

 under bond relating to the Agreement. 
 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the 
Contractor’s rights and obligations under the subcontract.  Upon such assignment, if the Work 
has been suspended for more than thirty (30) days, the Subcontractor’s compensation shall be 
equitably adjusted for increases in cost resulting from the suspension.  Upon such assignment to 
the Owner, the Owner may further assign the subcontract to a successor contractor or other 
entity.  If the Owner assigns the subcontract to a successor contractor or other entity, the Owner 
shall nevertheless remain legally responsible for all of the successor contractor’s obligations 
under the subcontract. 
 

 
ARTICLE V 

CHANGES IN WORK 
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5.1 General.  Changes in the Work may be accomplished after execution of the 
Agreement, and without invalidating the Agreement, by Change Order, Work Directive Change 
or order for a minor change in the Work, subject to the limitations stated in this Article V and 
elsewhere in the Contract Documents.  A Change Order shall be based upon agreement among 
the Owner, Contractor and Architect/Engineer; a Work Directive Change requires agreement by 
the Owner and Architect/Engineer and may or may not be agreed to by the Contractor; an order 
for a minor change in the Work may be issued by the Architect/Engineer alone.  Changes in the 
Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Work 
Directive Change or order for a minor change in the Work. 
 

5.2 Minor Changes in the Work.  The Owner or Architect/Engineer shall have 
authority to order minor changes in the Work not involving adjustment in the Contract Sum or 
extension of the Contract Time and not inconsistent with the intent of the Contract Documents.  
Such change will be effected by written order signed by the Architect/Engineer and shall be 
binding on the Owner and Contractor.  The Contractor shall abide by and perform such minor 
changes.  Such changes shall be effected by a Field Directive or a Work Directive Change.  
Documentation of changes shall be determined by the Construction Team, and displayed monthly 
in the Progress Reports.  Because such changes shall not affect the Contract Sum to be paid to the 
Contractor, they shall not require a Change Order pursuant to Section 5.6.   

 
5.3 Emergencies.  In any emergency affecting the safety of persons or property, the 

Contractor shall act at its discretion to prevent threatened damage, injury, or loss.  Any increase 
in the Contract Sum or extension of time claimed by the Contractor because emergency Work 
shall be determined as provided in Section 5.6.  However, whenever practicable, the Contractor 
shall obtain verbal concurrence of the Owner’s Project Representative and Architect/Engineer 
where the act will or may affect the Contract Sum or Contract Time. 

 
5.4 Concealed Conditions.  If the Contractor encounters conditions at the site that 

are (1) subsurface or otherwise concealed physical conditions that differ materially from those 
indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature, 
that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor 
shall promptly provide notice to the Owner and the Architect/Engineer before conditions are 
disturbed and in no event later than ten (10) days after first observance of the conditions.  The 
Architect/Engineer will promptly investigate such conditions and, if the Architect/Engineer 
determines that they differ materially and cause an increase or decrease in the Contractor’s cost 
of, or time required for, performance of any part of the Work, will recommend an equitable 
adjustment in the Contract Sum or Contract Time, or both.  If the Architect/Engineer determines 
that the conditions at the site are not materially different from those indicated in the Contract 
Documents and that no change in the terms of the Contract is justified, the Architect/Engineer 
shall promptly notify the Owner and Contractor in writing, stating the reasons.  If either party 
disputes the Architect/Engineer’s determination or recommendation, that party may proceed as 
provided in Article VIII. 

 
5.5 Hazardous Materials.  In the event the Contractor encounters on the Project Site 

material reasonably believed to be hazardous, petroleum or petroleum related products, or other 
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hazardous or toxic substances, except as provided in Section 2.4.U, the Contractor shall 
immediately stop Work in the area affected and report the condition to the Owner and the 
Architect/Engineer in writing.  The Work in the affected area shall not thereafter be resumed 
except by Change Order or written amendment, if in fact the material or substance has not been 
rendered harmless.  The Work in the affected area shall be resumed when the Project Site has 
been rendered harmless, in accordance with the final determination by the Architect/Engineer or 
other appropriate professional employed by Owner.  The Contractor shall not be required to 
perform without its consent any Work relating to hazardous materials, petroleum or petroleum 
related products, or other hazardous or toxic substances.  In the event the Contractor encounters 
on the Project Site materials believed in good faith to be hazardous or contaminated material, and 
the presence of such hazardous or contaminated material was not known and planned for at the 
time the Contractor submitted its Bid (or Guaranteed Maximum Price proposal), and it is 
necessary for the Contractor to stop Work in the area affected and delays Work for more than a 
seven (7) day period, adjustments to the Contract Sum and/or Contract Time shall be made in 
accordance with this Article V.   

 
5.6 Change Orders; Adjustments to Contract Sum.   
 

A. Change Orders Generally.  The increase or decrease in the Contract Sum 
resulting from a change authorized pursuant to the Contract Documents shall be determined: 

 
(1) By mutual acceptance of a lump sum amount properly itemized and 

supported by sufficient substantiating data, to permit evaluation by the 
Architect/Engineer and Owner; or 

 
(2) By unit prices stated in the Agreement or subsequently agreed upon; or  
 
(3) By any other method mutually agreeable to Owner and Contractor. 

 
If Owner and Contractor are unable to agree upon increases or decreases in the Contract Sum and 
the Architect/Engineer certifies that the work needs to be commenced prior to any such 
agreement, the Contractor, provided it receives a written Change Order signed by or on behalf of 
the Owner, shall promptly proceed with the Work involved.  The cost of such Work shall then be 
determined on the basis of the reasonable expenditures of those performing the Work attributed 
to the change.  However, in the event a Change Order is issued under these conditions, the 
Owner, through the Architect/Engineer, will establish an estimated cost of the Work and the 
Contractor shall not perform any Work whose cost exceeds that estimated without prior written 
approval by the Owner.  In such case, the Contractor shall keep and present in such form as the 
Owner may prescribe an itemized accounting, together with appropriate supporting data of the 
increase in overall costs of the Project.  The amount of any decrease in the Contract Sum to be 
allowed by the Contractor to the Owner for any deletion or change which results in a net decrease 
in costs will be the amount of the actual net decrease.   
 

5.7 Unit Prices.  If unit prices are stated in the Contract Documents or subsequently 
agreed upon, and if the quantities originally contemplated are so changed in a proposed Change 
Order that application of the agreed unit prices to the quantities of Work proposed will cause 
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substantial inequity to the Owner or Contractor, the applicable unit prices and Contract Sum shall 
be equitably adjusted. 

 
5.8 Owner-Initiated Changes.  Without invalidating the Agreement and without 

notice to any Surety, Owner may, at any time, order additions, deletions or revisions in the Work. 
These will be authorized by a written amendment, a Field Directive, a Change Order, or a Work 
Directive Change, as the case may be.  Upon receipt of any such document, Contractor shall 
promptly proceed with the Work involved which will be performed under the applicable 
conditions of the Contract Documents (except as otherwise specifically provided).  A Work 
Directive Change may not change the Contract Sum or the Contract Time; but is evidence that 
the parties expect that the change directed or documented by a Work Directive Change will be 
incorporated in a subsequently issued Change Order following negotiations by the parties as to its 
effect, if any, on the Contract Sum or Contract Time. 

 
5.9 Unauthorized Work.  Contractor shall not be entitled to an increase in the 

Contract Sum or an extension of the Contract Time with respect to any Work performed that is 
not required by the Contract Documents. 

 
5.10 Defective Work.  Owner and Contractor shall execute appropriate Change Orders 

(or written amendments) covering changes in the Work which are ordered by Owner, or which 
may be required because of acceptance of defective Work, without adjustment to the Contract 
Sum. 

 
5.11 Estimates for Changes.  At any time Architect/Engineer may request a quotation 

from Contractor for a proposed change in the Work.  Within twenty-one (21) calendar days after 
receipt, Contractor shall submit a written and detailed proposal for an increase or decrease in the 
Contract Sum or Contract Time for the proposed change.  Architect/Engineer shall have twenty-
one (21) calendar days after receipt of the detailed proposal to respond in writing.  The proposal 
shall include an itemized estimate of all costs and time for performance that will result directly or 
indirectly from the proposed change.  Unless otherwise directed, itemized estimates shall be in 
sufficient detail to reasonably permit an analysis by Architect/Engineer of all material, labor, 
equipment, subcontracts, overhead costs and fees, and shall cover all Work involved in the 
change, whether such Work was deleted, added, changed or impacted.  Notwithstanding the 
request for quotation, Contractor shall carry on the Work and maintain the progress schedule. 
Delays in the submittal of the written and detailed proposal will be considered non-prejudicial. 

 
5.12 Form of Proposed Changes. The form of all submittals, notices, Change Orders 

and other documents permitted or required to be used or transmitted under the Contract 
Documents shall be determined by the Owner.  Standard Owner forms shall be utilized. 

 
5.13 Changes to Contract Time.  The Contract Time may only be changed pursuant 

to a Change Order or a written amendment to the Contract Documents.  Any claim for an 
extension or shortening of the Contract Time shall be based on written notice delivered by the 
party making the claim to the other party.  Notice of the extent of the claim with supporting data 
shall be delivered within fifteen (15) days from detection or beginning of such occurrence and 
shall be accompanied by the claimant's written statement that the adjustment claimed is the entire 
adjustment to which the claimant has reason to believe it is entitled to because of the occurrence 
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of said event.  The Contract time will be extended in an amount equal to time lost due to delays 
beyond the control of Contractor.  Such delays shall include, but not be limited to, acts or neglect 
by Owner or others performing additional Work; or to fires, floods, epidemics, abnormal weather 
conditions or acts of God.  Failure to deliver a written notice of claim within the requisite 15-day 
period shall constitute a waiver of the right to pursue said claim. 

 
 

ARTICLE VI 
ROLE OF ARCHITECT/ENGINEER 

 
6.1  General. 

 
A. Retaining.  The Owner shall retain an Architect/Engineer (whether an 

individual or an entity) lawfully licensed to practice in Florida. That person or entity is identified 
as the Architect/Engineer in the Agreement and is referred to throughout the Contract Documents 
as if singular in number. 
 

B. Duties.  Duties, responsibilities and limitations of authority of the 
Architect/Engineer as set forth in the Contract Documents shall not be restricted, modified or 
extended without written consent of the Owner and Architect/Engineer.  Consent shall not be 
unreasonably withheld. 
 

C. Termination.  If the employment of the Architect/Engineer is terminated, 
the Owner shall employ a successor Architect/Engineer as to whom the Contractor has no 
reasonable objection and whose status under the Contract Documents shall be that of the 
Architect/Engineer. 
 

6.2 Administration.  The Architect/Engineer will provide administration of the 
Agreement as described in the Contract Documents and will be an Owner’s representative during 
construction until the date the Architect/Engineer approves the final Application for Payment.  
The Architect/Engineer will have authority to act on behalf of the Owner only to the extent 
provided in the Contract Documents. 
 

A. Site Visits.  The Architect/Engineer will visit the site at intervals 
appropriate to the stage of construction, or as otherwise agreed with the Owner, to become 
generally familiar with the progress and quality of the portion of the Work complete, and to 
determine in general if the Work observed is being performed in a manner indicating that the 
Work, when fully completed, will be in accordance with the Contract Documents.  Unless 
specifically instructed by Owner, the Architect/Engineer will not be required to make exhaustive 
or continuous on-site inspections to check the quality or quantity of the Work.  The 
Architect/Engineer will not have control over, charge of, or responsibility for, the construction 
means, methods, techniques, sequences or procedures, or for the safety precautions and programs 
in connection with the Work, since these are solely the Contractor’s rights and responsibilities 
under the Contract Documents. 
 

B. Reporting.  Based on the site visits, the Architect/Engineer will keep the 
Owner reasonably informed about the progress and quality of the portion of the Work completed, 
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and report to the Owner (1) known deviations from the Contract Documents and from the most 
recent construction schedule submitted by the Contractor, and (2) defects and deficiencies 
observed in the Work.  The Architect/Engineer will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. 
The Architect/Engineer will not have control over or charge of and will not be responsible for 
acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other 
persons or entities performing portions of the Work. 

6.3 Interpretation of Project Plans and Specifications.  The Architect/Engineer 
will be the interpreter of the requirements of the Project Plans and Specifications.  Upon receipt 
of comments or objections by Contractor or Owner, the Architect/Engineer will make decisions 
on all claims, disputes, or other matters pertaining to the interpretation of the Project Plans and 
Specifications.   

6.4 Rejection of Non-Conforming Work.  Upon consultation with Owner, the 
Architect/Engineer shall have the authority to reject Work which does not conform to the Project 
Plans and Specifications. 

6.5 Correction of Work.  The Contractor shall promptly correct all Work rejected by 
the Architect/Engineer for being defective or as failing to conform to the Project Plans and 
Specifications, whether observed before or after the Substantial Completion Date and whether or 
not fabricated, installed, or completed.  The Contractor shall bear all costs of correcting such 
rejected Work, including compensation for Architect/Engineer’s additional services made 
necessary thereby. 

6.6 Timely Performance of Architect/Engineer.  The Contractor shall identify 
which requests for information or response from the Architect/Engineer have the greatest 
urgency and those items which require prioritizing in response by the Architect/Engineer.  The 
Contractor shall also identify the preferred time period for response and shall request a response 
time which is reasonably and demonstrably related to the needs of the Project and Contractor.  If 
Architect/Engineer claims that Contractor’s expectations for a response are unreasonable, Owner 
shall require Architect/Engineer to communicate such claim to Contractor in writing together 
with the specific time necessary to respond and the date upon which such response will be made. 
If Contractor believes that Architect/Engineer is not providing timely services or responses, 
Contractor shall notify Owner of same in writing not less than two (2) weeks before Contractor 
believes performance or response time from Architect/Engineer is required without risk of 
delaying the Project. 

ARTICLE VII 
OWNER’S RIGHTS AND RESPONSIBILITIES 

7.1 Project Site; Title.  The Owner shall provide the lands upon which the Work 
under the Contract Documents is to be done, except that the Contractor shall provide all 
necessary additional land required for the erection of temporary construction facilities and 
storage of his materials, together with right of access to same.  The Owner hereby represents to 
the Contractor that it currently has and will maintain up through and including the Substantial 
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Completion Date, good title to all of the real property constituting the Project Site.  Owner agrees 
to resolve, at its expense, any disputes relating to the ownership and use of the Project Site which 
might arise during construction. 

 
7.2 Project Plans and Specifications; Architect/Engineer.  The parties hereto 

acknowledge and agree that Owner has previously entered into an agreement with 
Architect/Engineer. Pursuant to the terms of such agreement, the Architect/Engineer, as an agent 
and representative of Owner, is responsible for the preparation of Project Plans and 
Specifications which consist of drawings, specifications, and other documents setting forth in 
detail the requirements for the construction of the Project.  All such Project Plans and 
Specifications shall be provided either by Owner or the Architect/Engineer, and Contractor shall 
be under no obligation to provide same and shall be entitled to rely upon the accuracy and 
completeness of the Project Plans and Specifications provided by the Architect/Engineer and all 
preliminary drawings prepared in connection therewith.  The Contractor will be furnished a 
reproducible set of all drawings and specifications reasonably necessary for the performance of 
Contractor’s services hereunder and otherwise ready for printing.  The Contractor shall be 
notified of any written modification in the agreement between Owner and Architect/Engineer. 

 
7.3 Surveys; Soil Tests and Other Project Site Information.  Owner shall be 

responsible for providing a legal description and certified land survey of the Project Site in a 
form and content and with such specificity as may be required by the Architect/Engineer and 
Contractor to perform their services.  To the extent deemed necessary by Owner and 
Architect/Engineer, and solely at Owner’s expense, Owner may engage the services of a 
geotechnical consultant to perform test borings and other underground soils testing as may be 
deemed necessary by the Architect/Engineer or the Contractor.  Contractor shall not be obligated 
to provide such surveys or soil tests and shall be entitled to rely upon the accuracy and 
completeness of the information provided; subject, however, to the provisions of Section 2.4.S 
hereof.  Owner shall provide Contractor, as soon as reasonably possible following the execution 
of the Contract Documents, all surveys or other survey information in its possession describing 
the physical characteristics of the Project Site, together with soils reports, subsurface 
investigations, utility locations, deed restrictions, easements, and legal descriptions then in its 
possession or control.  Upon receipt of all surveys, soils tests, and other Project Site information, 
Contractor shall promptly advise Owner of any inadequacies in such information and of the need 
for any additional surveys, soils or subsoil tests.  In performing this Work, Contractor shall use 
the standard of care of experienced contractors and will use its best efforts timely to identify all 
problems or omissions.  Owner shall not be responsible for any delay or damages to the 
Contractor for any visible or disclosed site conditions or disclosed deficiencies in the Project Site 
which should have been identified by Contractor and corrected by Owner prior to the execution 
of the Contract Documents. 

 
7.4 Information; Communication; Coordination.  The Owner’s Project 

Representative shall examine any documents or requests for information submitted by the 
Contractor and shall advise Contractor of Owner’s decisions pertaining thereto within a 
reasonable period of time to avoid unreasonable delay in the progress of the Contractor’s 
services.  Contractor shall indicate if any such documents or requests warrant priority 
consideration. However, decisions pertaining to approval of the Project Schedule as it relates to 
the date of Substantial Completion, the Project Cost, Contractor’s compensation, approving or 
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changing the Contract Sum shall only be effective when approved by Owner in the form of a 
written Change Order or amendment to the Contract Documents.  Owner reserves the right to 
designate a different Owner’s Project Representative provided Contractor is notified in writing of 
any such change.  Owner and Architect/Engineer may communicate with Subcontractors, 
materialmen, laborers, or suppliers engaged to perform services on the Project, but only for 
informational purposes.  Neither the Owner nor the Architect/Engineer shall attempt to direct the 
Work of or otherwise interfere with any Subcontractor, materialman, laborer, or supplier, or 
otherwise interfere with the Work of the Contractor.  Owner shall furnish the data required of 
Owner under the Contract Documents promptly. 

 
7.5 Governmental Body.  The Contractor recognizes that the Owner is a 

governmental body with certain procedural requirements to be satisfied. The Contractor has and 
will make reasonable allowance in its performance of services for such additional time as may be 
required for approvals and decisions by the Owner and any other necessary government agency. 

 
7.6 Pre-Completion Acceptance.  The Owner shall have the right to take possession 

of and use any completed portions of the Work, although the time for completing the entire Work 
or such portions may not have expired, but such taking possession and use shall not be deemed 
an acceptance of any Work not completed in accordance with the Contract Documents. 

 
7.7 Ownership and Use of Drawings, Specifications and Other Instruments of 

Service. 
 

(1) The Architect/Engineer and the Architect/Engineer’s consultants shall be 
deemed the authors and owners of their respective instruments of service, 
including the Project Plans and Specifications, and will retain all common 
law, statutory and other reserved rights, including copyrights.  The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment 
suppliers shall not own or claim a copyright in the instruments of service.  
Submittal or distribution to meet official regulatory requirements or for 
other purposes in connection with this Project is not to be constructed as 
publication in derogation of the Architect/Engineer’s or 
Architect/Engineer’s consultants’ reserved rights. 

 
(2) The Contractor, Subcontractors, Sub-subcontractors and material or 

equipment suppliers are authorized to use and reproduce the drawings and 
specifications provided to them solely and exclusively for execution of the 
Work.  All copies made under this authorization shall bear the copyright 
notice, if any, shown on the Project Plans and Specifications or other 
instruments of service.  The Contractor, Subcontractors, Sub-
subcontractors, and material or equipment suppliers may not use the 
drawings or specifications on other projects or for additions to this Project 
outside the scope of the Work without the specific written consent of the 
Owner, Architect/Engineer and the Architect/Engineer’s consultants. 

 
7.8 Owner’s Project Representative. Owner’s Project Representative is Owner’s 

Agent, who will act as directed by and under the supervision of the Owner, and who will confer 
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with Owner/Architect/Engineer regarding his actions.  The Owner’s Project Representative's 
dealings in matters pertaining to the on-site Work shall, in general, be only with the 
Owner/Architect/Engineer and Contractor and dealings with Subcontractors shall only be through 
or with the full knowledge of Contractor. 
 

A. Responsibilities.  Except as otherwise instructed in writing by Owner, the 
Owner’s Project Representative will: 
 

(1) Attend preconstruction conferences; arrange a schedule of progress 
meetings and other job conferences as required in consultation with 
Owner/Architect/Engineer and notify those expected to attend in advance; 
and attend meetings and maintain and circulate copies of minutes thereof; 

 
(2) Serve as Owner/Architect/Engineer's liaison with Contractor, working 

principally through Contractor's superintendent, to assist in understanding 
the intent of the Contract Documents.  As requested by 
Owner/Architect/Engineer, assist in obtaining additional details or 
information when required at the job site for proper execution of the 
Work; 

 
(3) Report to Owner/Architect/Engineer whenever he believes that any Work 

is unsatisfactory, faulty or defective or does not conform to the Contract 
Documents; 

 
(4) Accompany visiting inspectors representing public or other agencies 

having jurisdiction over the project; record the outcome of these 
inspections and report to Owner/Architect/Engineer;  

 
(5) Review applications for payment with Contractor for compliance with the 

established procedure for their submission and forward them with 
recommendations to Owner/Architect/Engineer; and 

 
(6) Perform those duties as set forth elsewhere within the Contract 

Documents. 
 
B. Limitations.  Except upon written instructions of Owner, Owner’s Project   

Representative shall not: 
 

(1) Authorize any deviation from the Contract Documents or approve any 
substitute materials or equipment; 

 
(2) Exceed limitations on Owner/Architect/Engineer's authority as set forth in 

the Contract Documents; 
 
(3) Undertake any of the responsibilities of Contractor, Subcontractors or 

Contractor's superintendent, or expedite the Work; 
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(4) Advise on or issue directions relative to any aspect of the means, methods,
techniques, sequences or procedures of construction unless such is
specifically called for in the Contract Documents;

(5) Advise on or issue directions as to safety precautions and programs in
connection with the Work;

(6) Authorize Owner to occupy the project in whole or in part; or

(7) Participate in specialized field or laboratory tests.
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ARTICLE VIII 
RESOLUTION OF DISAGREEMENTS; 

CLAIMS FOR COMPENSATION 

8.1 Owner to Decide Disputes.  The Owner shall reasonably decide all questions and 
disputes, with the exception of matters pertaining to the interpretation of the Project Plans and 
Specifications which shall be resolved by the Architect/Engineer pursuant to Article 6.3, that 
may arise in the execution and fulfillment of the services provided for under the Contract 
Documents, in accordance with the Procurement Ordinance. 

8.2 Finality.  The decision of the Owner upon all claims, questions, disputes and 
conflicts shall be final and conclusive, and shall be binding upon all parties to the Contract 
Documents, subject to judicial review as provided in Section 8.5 below. 

8.3 No Damages for Delay.  If at any time Contractor is delayed in the performance 
of Contractor’s responsibilities under the Contract Documents as the result of a default or failure 
to perform in a timely manner by Owner or Owner’s agents or employees, Contractor shall not be 
entitled to any damages except for compensation specifically authorized in Article III.  
Contractor’s sole remedy will be a right to extend the time for performance.  Nothing herein shall 
preclude Contractor from any available remedy against any responsible party other than Owner.  
Contractor shall be responsible for liquidated damages for delay pursuant to Section 3 of the 
Agreement.  

8.4 Permitted Claims Procedure.  Where authorized or permitted under the Contract 
Documents, all claims for additional compensation by Contractor, extensions of time affecting 
the Substantial Completion Date, for payment by the Owner of costs, damages or losses due to 
casualty, Force Majeure, Project Site conditions or otherwise, shall be governed by the 
following: 

(1) All claims must be submitted as a request for Change Order in the manner
as provided in Article V.

(2) The Contractor must submit a notice of claim to Owner’s Project
Representative and to the Architect/Engineer within fifteen (15) days of
when the Contractor was or should have been aware of the fact that an
occurrence was likely to cause delay or increased costs.  Failure to submit
a claim within the requisite 15-day period shall constitute a waiver of the
right to pursue said claim.

(3) Within twenty (20) days of submitting its notice of claim, the Contractor
shall submit to the Owner’s Project Representative its request for Change
Order, which shall include a written statement of all details of the claim,
including a description of the Work affected.

(4) After receipt of a request for Change Order, the Owner’s Project
Representative, in consultation with the Architect/Engineer, shall deliver
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to the Contractor, within twenty (20) days after receipt of request, its 
written response to the claim. 

(5) In the event the Owner and Contractor are unable to agree on the terms of
a Change Order, the Owner shall have the option to instruct the Contractor
to proceed with the Work.  In that event, the Owner shall pay for those
parts of the Work, the scope and price of which are not in dispute.  The
balance of the disputed items in the order to proceed will be resolved after
completion of the Work, based upon completed actual cost.

(6) The rendering of a decision by Owner with respect to any such claim,
dispute or other matter (except any which have been waived by the making
or acceptance of final payment) will be a condition precedent to any
exercise by Owner or Contractor of such right or remedies as either may
otherwise have under the Contract Documents or by laws or regulations in
respect of any such claim, dispute or other matter.

8.5  Contract Claims and Disputes.  After completion of the process set forth in 
Section 8.4 above, any unresolved dispute under this Agreement shall be decided by the 
Purchasing Official in accordance with Section 2-26-63 of the Manatee County Code of Laws, 
subject to an administrative hearing process as provided in Section 2-26-64.  The decision of the 
Board of County Commissioners in accordance with Section 2-26-64 of the Manatee County 
Code of Laws shall be the final and conclusive County decision subject to exclusive judicial 
review in circuit court by a petition for certiorari. 

8.6 Claims for Consequential Damages.  The Contractor and Owner waive claims 
against each other for consequential damages arising out of or relating to this Agreement.  This 
mutual waiver includes: 

(1) damages incurred by the Owner for rental expenses, for losses of use,
income, profit, financing, business and reputation, and for loss of
management or employee productivity or of the services of such persons;
and

(2) damages incurred by the Contractor for principal office expenses including
the compensation of personnel stationed there, for losses of financing,
business and reputation, and for loss of profit except anticipated profit
arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either 
party’s termination in accordance with Article XIV.  Nothing contained in this Section 8.6 shall 
be deemed to preclude assessment of liquidated direct damages, when applicable, in accordance 
with the requirements of the Contract Documents. 



Manatee County GENERAL CONDITIONS GC-36 
Construction Agreement 

 

ARTICLE IX 
INDEMNITY 

 
 9.1     Indemnity.   
 

A. Indemnification Generally.  To the fullest extent permitted by law, the 
Contractor shall indemnify and hold harmless the Owner, Architect/Engineer, 
Architect/Engineer’s consultants, and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorney’s fees, arising out of 
or resulting from performance of the Work, provided that such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible 
property (other than the Work itself), but only to the extent caused by the negligent acts or 
omissions of the Contractor, a Subcontractor or anyone directly or indirectly employed by them 
or anyone for whose acts they may be liable, regardless of whether such claim, damage, loss or 
expense is caused in part by a party indemnified hereunder.  Such obligation shall not be 
construed to negate, abridge, or reduce other rights or obligations of indemnity which would 
otherwise exist as to a party or person described in this Section 9.1. 
 

B. Claims by Employees.  In claims against any person or entity indemnified 
under this Section 9.1 by an employee of the Contractor, a Subcontractor, anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable, the indemnification 
obligation under Section 9.1.A. shall not be limited by a limitation on amount or type of 
damages, compensation or benefits payable by or for the Contractor or a Subcontractor under 
workers’ compensation acts, disability benefit acts or other employee benefit acts. 

 
 9.2 Duty to Defend.  The Contractor shall defend the Owner in any action, lawsuit 
mediation or arbitration arising from the alleged negligence, recklessness or intentionally 
wrongful conduct of the Contractor and other persons employed or utilized by the Contractor in 
the performance of the Work.  So long as Contractor, through its own counsel, performs its 
obligation to defend the Owner pursuant to this Section, Contractor shall not be required to pay 
the Owner’s costs associated with the Owner’s participation in the defense. 

 
 

ARTICLE X 
ACCOUNTING RECORDS; OWNERSHIP OF DOCUMENTS 

 
 

            10.1 Accounting Records.  Records of expenses pertaining to all services performed 
shall be kept in accordance with generally accepted accounting principles and procedures. 
 

10.2 Inspection and Audit.  The Contractor’s records shall be open to inspection and 
subject to examination, audit, and/or reproduction during normal working hours by the Owner’s 
agent or authorized representative to the extent necessary to adequately permit evaluation and 
verification of any invoices, payments or claims submitted by the Contractor or any of its payees 
during the performance of the Work.  These records shall include, but not be limited to, 
accounting records, written policies and procedures, Subcontractor files (including proposals of 
successful and unsuccessful bidders), original estimates, estimating worksheets, 
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correspondence, Change Order files (including documentation covering negotiated settlements), 
and any other supporting evidence necessary to substantiate charges related to the Contract 
Documents.  They shall also include, but not be limited to, those records necessary to evaluate 
and verify direct and indirect costs (including overhead allocations) as they may apply to costs 
associated with the Contract Documents.  For such audits, inspections, examinations and 
evaluations, the Owner’s agent or authorized representative shall have access to said records 
from the effective date of the Contract Documents, for the duration of Work, and until three (3) 
years after the date of final payment by the Owner to the Contractor pursuant to the Contract 
Documents. 

10.3 Access.  The Owner’s agent or authorized representative shall have access to the 
Contractor’s facilities and all necessary records to conduct audits in compliance with this 
Article.  The Owner’s agent or authorized representative shall give the Contractor reasonable 
advance notice of intended inspections, examinations, and/or audits. 

10.4 Ownership of Documents.  Upon obtainment of Substantial Completion or 
termination of the Agreement, all records, documents, tracings, plans, specifications, maps, 
evaluations, reports, transcripts and other technical data, other than working papers, prepared or 
developed by the Contractor shall be delivered to and become the property of the Owner.  The 
Contractor at its own expense may retain copies for its files and internal use.   

ARTICLE XI 
PUBLIC CONTRACT LAWS 

11.1 Equal Opportunity Employment.  

A. Employment.  The Contractor shall not discriminate against any employee
or applicant for employment because of race, creed, sex, color, national origin, disability or age, 
and will take affirmative action to ensure that all employees and applicants are afforded equal 
employment opportunities without discrimination because of race, creed, sex, color, national 
origin, disability or age.  Such action will be taken with reference to, but shall not be limited to, 
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff or 
termination, rates of training or retraining, including apprenticeship and on-the-job training. 

B. Participation.  No person shall, on the grounds of race, creed, sex, color,
national origin, disability or age, be excluded from participation in, be denied the proceeds of, or 
be subject to discrimination in the performance of the Agreement. 

11.2 Immigration Reform and Control Act of 1986.  Contractor acknowledges that it 
is responsible for complying with the provisions of the Immigration Reform and Control Act of 
1986, located at 8 U.S.C. Section 1324, et seq., and regulations relating thereto.  Failure to 
comply with the above statutory provisions shall be considered a material breach and shall be 
grounds for immediate termination of this Agreement. 

11.3 No Conflict of Interest.  The Contractor warrants that it has not employed or 
retained any company or person, other than a bona fide employee working solely for the 
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Contractor to solicit or secure this Agreement, and that it has not paid or agreed to pay any 
person, company, corporation, individual, or firm other than a bona fide employee working 
solely for the Contractor, any fee, commission, percentage, gift or any other consideration, 
contingent upon or resulting from the award or making of this Agreement. 
 

A. No Interest in Business Activity.  By accepting award of this Agreement, 
the Contractor, which shall include its directors, officers and employees, represents that it 
presently has no interest in and shall acquire no interest in any business or activity which would 
conflict in any manner with the performance of services required hereunder, including without 
limitation as described in the Contractor’s own professional ethical requirements.  An interest in 
a business or activity which shall be deemed a conflict includes but is not limited to direct 
financial interest in any of the material and equipment manufacturers, suppliers, distributors, or 
contractors who will be eligible to supply material and equipment for the Project for which the 
Contractor is furnishing its services required hereunder. 

 
B. No Appearance of Conflict.  The Contractor shall not knowingly engage in 

any contractual or professional obligations that create an appearance of a conflict of interest with 
respect to the services provided pursuant to the Agreement. The Contractor has provided the 
Affidavit of No Conflict, incorporated into the Contract Documents as Exhibit “C”, as a material 
inducement for Owner entering the Agreement.  If, in the sole discretion of the County 
Administrator or designee, a conflict of interest is deemed to exist or arise during the term of this 
Agreement, the County Administrator or designee may cancel this Agreement, effective upon the 
date so stated in a written notice of cancellation, without penalty to the Owner. 
 

11.4 Truth in Negotiations.  By execution of the Contract Documents, the Contractor 
certifies to truth-in-negotiations and that wage rates and other factual unit costs supporting the 
compensation are accurate, complete and current at the time of contracting.  Further, the original 
Contract Sum and any additions thereto shall be adjusted to exclude any significant sums where 
the Owner determines the Contract Sum was increased due to inaccurate, incomplete or non-
current wage rates and other factual unit costs.  Such adjustments must be made within one (1) 
year after final payment to the Contractor. 
 

11.5 Public Entity Crimes.  The Contractor is directed to the Florida Public Entity 
Crimes Act, Section 287.133, Florida Statutes, specifically section 2(a), and the Owner’s 
requirement that the Contractor comply with it in all respects prior to and during the term of the 
Agreement. 

 
 

ARTICLE XII 
FORCE MAJEURE, FIRE OR OTHER CASUALTY 

 
12.1 Force Majeure. 

 
A. Unavoidable Delays.  Delays in any performance by any party 

contemplated or required hereunder due to fire, flood, sinkhole, earthquake or hurricane, acts of 
God, unavailability of materials, equipment or fuel, war, declaration of hostilities, revolt, civil 
strife, altercation or commotion, strike, labor dispute, or epidemic, archaeological excavation, 
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lack of or failure of transportation facilities, or any law, order, proclamation, regulation, or 
ordinance of any government or any subdivision thereof, or for any other similar cause to those 
enumerated, beyond the reasonable control and which with due diligence could not have been 
reasonably anticipated, shall be deemed to be events of Force Majeure and any such delays shall 
be excused.  In the event such party is delayed in the performance of any Work or obligation 
pursuant to the Contract Documents for any of the events of Force Majeure stated in this Section 
12.1, the date for performance required or contemplated by the Contract Documents shall be 
extended by the number of calendar days such party is actually delayed  

B. Concurrent Contractor Delays.  If a delay is caused for any reason
provided in 12.1.A. or because of an extension of time provided by Change Order, and during the 
same time period a delay is caused by Contractor, the date for performance shall be extended as 
provided in 12.1.A. but only to the extent the time is or was concurrent. 

C. Notice; Mitigation.  The party seeking excuse for nonperformance based
on Force Majeure shall give written notice to the Owner, if with respect to the Contractor, or to 
the Contractor if with respect to the Owner, specifying its actual or anticipated duration.  Each 
party seeking excuse from nonperformance based on Force Majeure shall use its best efforts to 
rectify any condition causing a delay and will cooperate with the other party, except that neither 
party shall be obligated to incur any unreasonable additional costs and expenses to overcome any 
loss of time that has resulted. 

12.2 Casualty; Actions by Owner and Contractor.  During the construction period, 
if the Project or any part thereof shall have been damaged or destroyed, in whole or in part, the 
Contractor shall promptly make proof of loss; and Owner and Contractor shall proceed promptly 
to collect, or cause to be collected, all valid claims which may have arisen against insurers or 
others based upon such damage or destruction.  The Contractor shall diligently assess the 
damages or destruction and shall prepare an estimate of the cost, expenses, and other charges, 
including normal and ordinary compensation to the Contractor, necessary for reconstruction of 
the Project substantially in accordance with the Project Plans and Specifications.  Within fifteen 
(15) days following satisfaction of the express conditions described in subsections (1), (2) and (3)
below, the Contractor covenants and agrees diligently to commence reconstruction and to
complete the reconstruction or repair of any loss or damage by fire or other casualty to the
Project to substantially the same size, floor area, cubic content, and general appearance as prior
to such loss or damage:

(1) Receipt by the Owner or the trustee of the proceeds derived from
collection of all valid claims against insurers or others based upon such
damage or destruction, and receipt of other sums from any source such that
the funds necessary to pay the Project Cost and any additions to the Project
Cost necessitated for repair or reconstruction are available;

(2) Written agreement executed by the Contractor and the Owner, by
amendment to the Contract Documents or otherwise, authorizing and
approving the repair or reconstruction and any additions to the Project
Cost necessitated thereby, including any required adjustment to the
Contract Sum; and
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(3) Final approval by the Owner of the Project Plans and Specifications for 

such repair or reconstruction and issuance of any required building permit. 
 

12.3 Approval of Plans and Specifications.  The Owner agrees to approve the plans 
and specifications for such reconstruction or repair if the reconstruction or repair contemplated 
by such plans and specifications is economically feasible, and will restore the Project, or the 
damaged portion thereof, to substantially the same condition as prior to such loss or damage, and 
such plans and specifications conform to the applicable laws, ordinances, codes, and regulations.  
The Owner agrees that all proceeds of any applicable insurance or other proceeds received by the 
Owner or the Contractor as a result of such loss or damage shall be used for payment of the costs, 
expenses, and other charges of the reconstruction or repair of the Project. 

 
12.4 Notice of Loss or Damage.  The Contractor shall promptly give the Owner 

written notice of any significant damage or destruction to the Project, defined as loss or damage 
which it is contemplated by Contractor will increase the Contract Sum or extend the Substantial 
Completion Date, stating the date on which such damage or destruction occurred, the then 
expectations of Contractor as to the effect of such damage or destruction on the use of the 
Project, and the then proposed schedule, if any, for repair or reconstruction of the Project.  Loss 
or damage which the Contractor determines will not affect the Contract Sum or Substantial 
Completion Date will be reported to Owner and Architect/Engineer immediately, and associated 
corrective actions will be undertaken without delay. 

 
 

ARTICLE XIII 
REPRESENTATIONS, WARRANTIES AND COVENANTS 

 
13.1 Representations and Warranties of Contractor.  The Contractor represents and 

warrants to the Owner each of the following. 
 

A. The Contractor is a construction company, organized under the laws of the 
State of Florida, authorized to transact business in the State of Florida, with       as the primary 
qualifying agent. Contractor has all requisite power and authority to carry on its business as now 
conducted, to own or hold its properties, and to enter into and perform its obligations hereunder 
and under each instrument to which it is or will be a party, and is in good standing in the State of 
Florida. 

 
B. Each Contract Document to which the Contractor is or will be a party 

constitutes, or when entered into will constitute, a legal, valid, and binding obligation of the 
Contractor enforceable against the Contractor in accordance with the terms thereof, except as 
such enforceability may be limited by applicable bankruptcy, insolvency, or similar laws from 
time to time in effect which affect creditors’ rights generally and subject to usual equitable 
principles in the event that equitable remedies are involved. 

 
C. There are no pending or, to the knowledge of the Contractor, threatened 

actions or proceedings before any court or administrative agency, within or without the State of 
Florida, against the Contractor or any partner, officer, or agent of the Contractor which question 
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the validity of any document contemplated hereunder, or which are likely in any case, or in the 
aggregate, to materially adversely affect the consummation of the transactions contemplated 
hereunder, or materially adversely affect the financial condition of the Contractor. 

 
D. The Contractor has filed or caused to be filed all federal, state, local, or 

foreign tax returns, if any, which were required to be filed by the Contractor, and has paid, or 
caused to be paid, all taxes shown to be due and payable on such returns or on any assessments 
levied against the Contractor. 

 
E. Neither Contractor nor any agent or person employed or retained by 

Contractor has acted fraudulently or in bad faith or in violation of any statute or law in the 
procurement of this Agreement. 

 
F. The Contractor shall timely fulfill or cause to be fulfilled all of the terms 

and conditions expressed herein which are within the control of the Contractor or which are the 
responsibility of the Contractor to fulfill.  The Contractor shall be solely responsible for the 
means and methods of construction. 

 
G. It is recognized that neither the Architect/Engineer, the Contractor, nor the 

Owner has control over the cost of labor, materials, or equipment, over a Subcontractor’s 
methods of determining bid prices, or over competitive bidding, market, or negotiating 
conditions. 

 
H. During the term of the Contract Documents, and the period of time that the 

obligations of the Contractor under the Contract Documents shall be in effect, the Contractor 
shall cause to occur and to continue to be in effect those instruments, documents, certificates, and 
events contemplated by the Contract Documents that are applicable to, and the responsibility of, 
the Contractor. 

 
I.        The Contractor shall assist and cooperate with the Owner and shall 

accomplish the construction of the Project in accordance with the Contract Documents and the 
Project Plans and Specifications, and will not knowingly violate any laws, ordinances, rules, 
regulations, or orders that are or will be applicable thereto. 

 
J. Contractor warrants and guarantees to Owner that all Work will be in 

accordance with the Contract Documents and will not be defective, and that Owner, 
representatives of Owner, governmental agencies with jurisdictional interests will have access to 
the Work at reasonable time for their observation, inspecting and testing. Contractor shall give 
Architect/Engineer timely notice of readiness of the Work for all required approvals and shall 
assume full responsibility, including costs, in obtaining required tests, inspections, and approval 
certifications and/or acceptance, unless otherwise stated by Owner. 

 
K. If any Work (including Work of others) that is to be inspected, tested, or 

approved is covered without written concurrence of Architect/Engineer, it must, if requested by 
Architect/Engineer, be uncovered for observation.  Such uncovering shall be at Contractor's 
expense unless Contractor has given Architect/Engineer timely notice of Contractor's intention to 
cover the same and Architect/Engineer has not acted with reasonable promptness in response to 
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such notice.  Neither observations by Architect/Engineer nor inspections, tests, or approvals by 
others shall relieve Contractor from Contractor's obligations to perform the Work in accordance 
with the Contract Documents. 

 
L. If the Work is defective, or Contractor fails to supply sufficient skilled 

workers, or suitable materials or equipment, or fails to furnish or perform the Work in such a way 
that the completed Work will conform to the Contract Documents, Owner may order Contractor 
to stop the Work, or any portion thereof and terminate payments to the Contractor until the cause 
for such order has been eliminated.  Contractor shall bear all direct, indirect and consequential 
costs for satisfactory reconstruction or removal and replacement with non-defective Work, 
including, but not limited to fees and charges of Architect/Engineers, attorneys and other 
professionals and any additional expenses experienced by Owner due to delays to other 
Contractors performing additional Work and an appropriate deductive change order shall be 
issued.  Contractor shall further bear the responsibility for maintaining the schedule and shall not 
be entitled to an extension of the Contract Time or the recovery of delay damages due to 
correcting or removing defective Work. 

 
M. If Contractor fails within seven (7) days after written notice to correct 

defective Work, or fails to perform the Work in accordance with the Contract Documents, or 
fails to comply with any other provision of the Contract Documents, Owner may correct and 
remedy any such deficiency to the extent necessary to complete corrective and remedial action. 
Owner may exclude Contractor from all or part of the site, take possession of all or part of the 
Work, Contractor's tools, construction equipment and machinery at the site or for which Owner 
has paid Contractor but which are stored elsewhere.  All direct and indirect costs of Owner in 
exercising such rights and remedies will be charged against Contractor in an amount approved as 
to reasonableness by Architect/Engineer and a Change Order will be issued incorporating the 
necessary revisions. 

 
N. If within three (3) years after the Substantial Completion Date or such 

longer period of time as may be prescribed by laws or regulations or by the terms of any 
applicable special guarantee required by the Contract Documents, any Work is found to be 
defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s 
written instructions, either correct such defective Work or if it has been rejected by Owner, 
remove it from the site and replace it with non-defective Work.  If Contractor does not promptly 
comply with the terms of such instruction, Owner may have the defective Work 
corrected/removed and all direct, indirect and consequential costs of such removal and 
replacement will be paid by Contractor.  Failing payment by the Contractor and notwithstanding 
any other provisions of the Contract Documents to the contrary, Owner shall have the right to 
bring a direct action in the Circuit Court to recover such costs. 
 

13.2 Representations of the Owner.  To the extent permitted by law, the Owner 
represents to the Contractor that each of the following statements is presently true and accurate: 
 

A. The Owner is a validly existing political subdivision of the State of 
Florida. 
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B. The Owner has all requisite corporate or governmental power and 
authority to carry on its business as now conducted and to perform its obligations under the 
Contract Documents and each Contract Document contemplated hereunder to which it is or will 
be a party. 

 
C. The Contract Documents and each Contract Document contemplated 

hereby to which the Owner is or will be a party has been duly authorized by all necessary action 
on the part of, and has been or will be duly executed and delivered by, the Owner, and neither 
the execution and delivery thereof nor compliance with the terms and provisions thereof or 
hereof: (a) requires the approval and consent of any other person or party, except such as have 
been duly obtained or as are specifically noted herein; (b) contravenes any existing law, 
judgment, governmental rule, regulation or order applicable to or binding on the Owner; or (c) 
contravenes or results in any breach of, default under, or result in the creation of any lien or 
encumbrance upon the Owner under any indenture, mortgage, deed of trust, bank loan, or credit 
agreement, the charter, ordinances, resolutions, or any other agreement or instrument to which 
the Owner is a party, specifically including any covenants of any bonds, notes, or other forms of 
indebtedness of the Owner outstanding on the date of the Contract Documents. 

 
D. The Contract Documents and each document contemplated hereby to 

which the Owner is or will be a party constitutes, or when entered into will constitute, a legal, 
valid, and binding obligation of the Owner enforceable against the Owner in accordance with 
the terms thereof, except as such enforceability may be limited by applicable bankruptcy, 
insolvency, or similar laws from time to time in effect which affect creditors’ rights generally, 
and subject to usual equitable principles in the event that equitable remedies are involved. 

 
E. There are no pending or, to the knowledge of the Owner, threatened 

actions or proceedings before any court or administrative agency against the Owner which 
question the validity of the Contract Documents or any document contemplated hereunder, or 
which are likely in any case or in the aggregate to materially adversely affect the consummation 
of the transactions contemplated hereunder or the financial or corporate condition of the Owner. 

 
F. The Owner shall use due diligence to timely fulfill or cause to be fulfilled 

all of the conditions expressed in the Contract Documents which are within the control of the 
Owner or which are the responsibility of the Owner to fulfill. 

 
G. During the pendency of the Work and while the obligations of the Owner 

under the Contract Documents shall be in effect, the Owner shall cause to occur and to continue 
to be in effect and take such action as may be necessary to enforce those instruments, 
documents, certificates and events contemplated by the Contract Documents that are applicable 
to and the responsibility of the Owner. 

 
H. The Owner shall assist and cooperate with the Contractor in accomplishing 

the construction of the Project in accordance with the Contract Documents and the Project Plans 
and Specifications, and will not knowingly violate any laws, ordinances, rules, regulations, 
orders, contracts, or agreements that are or will be applicable thereto or, to the extent permitted 
by law, enact or adopt any resolution, rule, regulation, or order, or approve or enter into any 
contract or agreement, including issuing any bonds, notes, or other forms of indebtedness, that 
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will result in the Contract Documents or any part thereof, or any other instrument contemplated 
by and material to the timely and effective performance of a party’s obligations hereunder, to be 
in violation thereof. 

 
 

ARTICLE XIV 
TERMINATION AND SUSPENSION 

 
14.1 Termination for Cause by Owner.  This Agreement may be terminated by 

Owner upon written notice to the Contractor should Contractor fail substantially to perform a 
material obligation in accordance with the terms of the Contract Documents through no fault of 
the Owner.  In the event Owner terminates for cause and it is later determined by a court of 
competent jurisdiction that such termination for cause was not justified, then in such event such 
termination for cause shall automatically be converted to a termination without cause pursuant 
to Section 14.2. 

 
A. Nonperformance.  If the Contractor fails to timely perform any of its 

obligations under the Contract Documents, including any obligation the Contractor assumes to 
perform Work with its own forces, or if it persistently or repeatedly refuses or fails, except in 
case for which extension of time is provided, to supply enough properly skilled workmen or 
proper materials, or fails, without being excused, to maintain an established schedule (failure to 
maintain schedule shall be defined as any activity that falls thirty (30) days or more behind 
schedule) which has been adopted by the Construction Team, or it fails to make prompt payment 
to Subcontractors for materials or labor, or disregards laws, rules, ordinances, regulations, or 
orders of any public authority having jurisdiction, or otherwise is guilty of substantial violations 
of the Agreement the Owner may, after seven (7) days written notice, during which period the 
Contractor fails to perform such obligation, make good such deficiencies and perform such 
actions.  The Contract Sum shall be reduced by the cost to the Owner of making good such 
deficiencies, and the Contractor’s compensation shall be reduced by an amount required to 
manage the making good of such deficiencies.  Provided, however, nothing contained herein 
shall limit or preclude Owner from pursuing additional damages from Contractor because of its 
breach. 

 
B. Insolvency.  If the Contractor is adjudged bankrupt, or if it makes a general 

assignment for the benefit of its creditors, or if a receiver is appointed because its insolvency, 
then the Owner may, without prejudice to any other right or remedy, and after giving the 
Contractor and its surety, if any, fourteen (14) days written notice, and during which period the 
Contractor fails to cure the violation, terminate the Agreement.  In such case, the Contractor shall 
not be entitled to receive any further payment.  Owner shall be entitled to recover all costs and 
damages arising because of failure of Contractor to perform as provided in the Contract 
Documents, as well as reasonable termination expenses, and costs and damages incurred by the 
Owner may be deducted from any payments left owing the Contractor. 

 
C. Illegality.  Owner may terminate the Agreement if Contractor disregards 

laws or regulations of any public body having jurisdiction. 
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D. Rights of Owner.   The Owner may, after giving Contractor (and the
Surety, if there is one) seven (7) days written notice,  terminate the services of Contractor for 
cause; exclude Contractor from the Project Site and take possession of the Work and of all 
Contractor's tools, construction equipment and machinery at the Project Site and use the same to 
the full extent they could be used (without liability to Contractor for trespass or conversion); 
incorporate in the Work all materials and equipment stored at the Project Site or for which 
Owner has paid Contractor but which are stored elsewhere, and finish the Work as Owner may 
deem expedient.  In such case, Contractor shall not be entitled to receive any further payment 
beyond an amount equal to the value of material and equipment not incorporated in the Work, 
but delivered and suitably stored, less the aggregate of payments previously made.  If the direct 
and indirect costs of completing the Work exceed the unpaid balance of the Contract Sum, 
Contractor shall pay the difference to Owner.  Such costs incurred by Owner shall be verified by 
Owner in writing; but in finishing the Work, Owner shall not be required to obtain the lowest 
quote for the Work performed.  Contractor's obligations to pay the difference between such costs 
and such unpaid balance shall survive termination of the Agreement.  In such event and 
notwithstanding any other provisions of the Contract Documents to the contrary, Owner shall be 
entitled to bring a direct action in the Circuit Court to recover such costs. 

14.2 Termination without Cause by Owner.  The Owner, through its County 
Administrator or designee, shall have the right to terminate the Agreement, in whole or in part, 
without cause upon sixty (60) calendar days’ written notice to the Contractor.  In the event of 
such termination for convenience, the Owner shall compensate Contractor for payments due 
through the date of termination, and one subsequent payment to cover costs of Work performed 
through the date of termination, subject to the terms and conditions of Section 3.1.  The 
Contractor shall not be entitled to any other further recovery against the Owner, including, but 
not limited to, anticipated fees or profit on Work not required to be performed, or consequential 
damages or costs resulting from such termination. 

A. Release of Contractor.  As a condition of Owner’s termination rights
provided for in this subsection, Contractor shall be released and discharged from all obligations 
arising by, through, or under the terms of the Contract Documents, and the Payment and 
Performance Bond shall be released.  Owner shall assume and become responsible for the 
reasonable value of Work performed by Subcontractors prior to termination plus reasonable 
direct close-out costs, but in no event shall Subcontractors be entitled to unabsorbed overhead, 
anticipatory profits, or damages for early termination.  

B. Waiver of Protest.  Contractor hereby waives any right to protest the
exercise by Owner of its rights under this Section that may apply under the Procurement 
Ordinance. 

14.3 Suspension without Cause.  Owner may, at any time and without cause, suspend 
the Work or any portion thereof for a period of not more than ninety (90) days by written notice 
to Contractor, which will fix the date on which Work will be resumed.  Contractor shall be 
allowed an increase in the Contract Sum or an extension of the Contract Time, or both, directly 
attributable to any suspension if Contractor makes an approved claim therefor. 
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14.4 Termination Based Upon Abandonment, Casualty or Force Majeure.  If, after 
the construction commencement date (i) Contractor abandons the Project (which for purposes of 
this paragraph shall mean the cessation of all construction and other activities relating to the 
Project, excluding those which are necessary to wind down or otherwise terminate all 
outstanding obligations with respect to the Project, and no recommencement of same within one 
hundred twenty (120) days following the date of cessation), or (ii) the Project is stopped for a 
period of thirty (30) consecutive days due to an instance of Force Majeure or the result of a 
casualty resulting in a loss that cannot be corrected or restored within one hundred twenty (120) 
days (excluding the time required to assess the damage and complete the steps contemplated 
under Section 12.2), the Owner shall have the right to terminate the Agreement and pay the 
Contractor its compensation earned or accrued to date.  
 

14.5 Vacation of Project Site; Delivery of Documents.  Upon termination by Owner 
pursuant to Section 14.2 or 14.4, Contractor shall withdraw its employees and its equipment, if 
any, from the Project Site on the effective date of the termination as specified in the notice of 
termination (which effective date shall not be less than two (2) working days after the date of 
delivery of the notice), regardless of any claim the Contractor may or may not have against the 
Owner.  Upon termination, the Contractor shall deliver to the Owner all original papers, records, 
documents, drawings, models and other material set forth and described in the Contract 
Documents. 

 
14.6 Termination by the Contractor.  If, through no act or fault of Contractor, the 

Work is suspended for a period of more than ninety (90) consecutive days by Owner or under an 
order of court or other public authority, or Owner fails to act on any Application for Payment or 
fails to pay Contractor any sum finally determined to be due; then Contractor may, upon fourteen 
(14) days written notice to Owner terminate the Agreement and recover from Owner payment for 
all Work executed, any expense sustained plus reasonable termination expenses.  In lieu of 
terminating the Agreement, if Owner has failed to act on any Application for Payment or Owner 
has failed to make any payment as aforesaid, Contractor may upon fourteen (14) days written 
notice to Owner stop the Work until payment of all amounts then due. 
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EXHIBIT “C” 
AFFIDAVIT OF NO CONFLICT 

COUNTY OF , 

STATE OF  ,     

BEFORE ME, the undersigned authority, this day personally appeared, 

__________________________________________, a principal with full authority to bind 

_________________________________________________hereinafter the "Lessee"), who 

being first duly sworn, deposes and says: 

(a) is not currently engaged or will not become engaged in any obligations,
undertakings or contracts that will require the Lessee to maintain an adversarial role against the 
County or that will impair or influence the advice, recommendations or quality of work provided 
to the County; and 

(b) has provided full disclosure of all potentially conflicting contractual relationships
and full disclosure of contractual relationships deemed to raise a question of conflict(s); and 

(c) has provided full disclosure of prior work history and qualifications that may be
deemed to raise possible question of conflict(s). 

Affiant makes this affidavit for the purpose of inducing Manatee County, a political subdivision 
of the State of Florida, to enter into this Agreement for  

Signature 

Print Name 

SUBSCRIBED to and sworn before me this  day of  , 20__. 

[Notary Seal] 

Notary Public 

My commission expires: 
 Notary Signature 

Print Name 

Personally Known _______or Produced Identification __________________________ 
[Type of Identification Produced ] 
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Exhibit       
Public Construction Bond 

MANATEE COUNTY GOVERNMENT 
PUBLIC CONSTRUCTION BOND 

 

BY THIS BOND, We     , located at      , as 
   (Name of Contractor)    (Address) 
Principal and         a corporation, whose address is  
   (Name of Surety) 
              
 
Are bound to Manatee County, a political subdivision of the State of Florida, herein called County, in the sum of $  
   , for payment of which we bind ourselves, our heirs, personal representatives, 
successors, and assigns, jointly and severally. 
 
WHEREAS, the Contractor has entered into Contract No.       with the County for the project titled      , with 
conditions and provisions as are further described in the aforementioned Contract, which contract is by reference 
made a part hereof for the purposes of explaining this bond. 
 
THE CONDITION OF THIS BOND is that Principal: 
 
1. Performs Contract No.      , between Principal and County for construction of 

      ,  
(Title of Project) 
the Contract Being made a part of this bond by reference, at the times and in the manner prescribed in the 
Contract; and 
 
2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, supplying 

Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the 
Work provided for in the Contract; and 

3. Pays County all losses, damages, expenses, costs, and attorney’s fees, including appellate proceedings, that 
County Sustains because of a default by Principal under the Contract; and 

4. Performs the guarantee of all Work and materials furnished under the Contract for the time specified in the 
Contract, then this bond is void; otherwise it remains in full force. 

Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time 
limitation provisions of Section 255.05(2), Florida Statutes.



Any changes in or under the Contract documents and compliance or non-compliance with any formalities 
connected with the Contract or the changes does not affect Surety’s obligation under this bond. 

DATED ON  

CONTRACTOR AS PRINCIPAL SURETY 

Contractor Name Surety Name 

Signature Signature 

Print Name Title Print Name Title 

(Corporate Seal) (Corporate Seal) 

AGENT OR BROKER Licensed Florida Insurance Agent? 
___Yes                   ___ No 

Company Name License #: 

Address State of 

City/State/Zip County of 

Telephone City of 

(Attach “SURETY BOND AFFIDAVIT” one copy of form bound in these Specifications). 
(Attach “POWER OF ATTORNEY” for Surety Company Representative). 

THIS BOND MUST BE RECORDED IN THE PUBLIC RECORDS OF MANATEE COUNTY, FLORIDA 
PRIOR TO COMMENCING ANY WORK UNDER THE AGREEMENT. 



Exhibit F 
Standard Forms 
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CONSTRUCTION AGREEMENT FOR  
STIPULATED SUM   
 [PROJECT NAME]  

 
            THIS AGREEMENT (“Agreement”) is made and entered into by and between Manatee 
County, a political subdivision of the State of Florida, referred to herein as “Owner”, and the firm 
of      , incorporated in the State of       and registered and licensed to do business in the 
State of Florida (license #      ), referred to herein as “Contractor.” 
 
 WHEREAS, the Owner intends to construct [PROJECT DESCRIPTION], the 
aforementioned improvements being hereinafter referred to and defined as the “Project”; and 
 
 WHEREAS, in response to Owner’s Invitation for Bid No.       (the “IFB”), 
Contractor has submitted its Bid (the “Contractor’s Bid”) to provide the aforementioned 
construction services. 
 
 NOW THEREFORE, the Owner and the Contractor, in consideration of the mutual 
covenants hereinafter set forth, the sufficiency of which is hereby acknowledged, agree as 
follows: 
 

1. Contract Documents.  The Contract Documents consist of this Agreement and 
attached Exhibits, the attached General Conditions of the Construction Agreement, 
Supplementary Conditions (if any), Special Conditions (if any), Drawings (the titles of which 
are attached hereto as Exhibit A), Specifications (the titles of which are attached hereto as 
Exhibit B), Addenda issued prior to execution of this Agreement, the Invitation for Bid 
(including any Instructions to Bidders, Scope of Work, Bid Summary, Supplements, and 
Technical Specifications), any interpretations issued pursuant to the Invitation for Bid, the 
Contractor’s Bid, permits, notice of intent to award, Notice to Proceed, purchase order(s), any 
other documents listed in this Agreement, and Modifications [to include written Amendment(s), 
Change Order(s), Work Directive Change(s) and Field Directive(s)] issued after execution of 
this Agreement.  These form the Agreement, and are as fully a part of the Agreement as if 
attached or repeated herein.  This Agreement represents the entire and integrated agreement 
between the parties hereto and supersedes prior negotiations, representations or agreements, 
either written or oral.  No other documents shall be considered Contract Documents. 

 
2. Work.  The Contractor shall fully execute the Work described in the Contract 

Documents, except to the extent specifically indicated in the Contract Documents to be the 
responsibility of others. 
 

3. Date of Commencement and Substantial Completion. 
 

A.  Date of Commencement.  The date of commencement of the Work shall be the 
date fixed in a Notice to Proceed issued by the Owner.  

 
B. Contract Time.  The Contract Time shall be measured from the date of 

commencement. 
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C. Substantial Completion.  The Contractor shall achieve Substantial 

Completion of the entire Work not later than       days from the date of commencement, or as 
follows: 
 

Portion of Work  Substantial Completion Date 
                 
                 
 
subject to adjustments of this Contract Time as provided in the Contract Documents. 
 
 

Time is of the essence in the Contract Documents and all obligations thereunder.  If the 
Contractor fails to achieve Substantial Completion of the Work within the Contract Time and as 
otherwise required by the Contract Documents (to include not only the entire Work but any 
portion of the Work as set forth above), the Owner shall be entitled to retain or recover from the 
Contractor, as liquidated damages and not as a penalty, the sum of $      per calendar day, 
commencing upon the first day following expiration of the Contract Time and continuing until 
the actual date of Substantial Completion.  Such liquidated damages are hereby agreed to be a 
reasonable estimate of damages the Owner will incur because of delayed completion of the 
Work.  The Owner may deduct liquidated damages as described in this paragraph from any 
unpaid amounts then or thereafter due the Contractor under this Agreement.  Any liquidated 
damages not so deducted from any unpaid amounts due the Contractor shall be payable to the 
Owner at the demand of the Owner, together with interest from the date of the demand at the 
maximum allowable rate.   
 

4. Contract Sum. 
 

A. Payment.  The Owner shall pay the Contractor the Contract Sum in current 
funds for the Contractor’s performance of the Contract.  The Contract Sum shall be       
Dollars and       Cents ($     ), subject to additions and deductions as provided in the 
Contract Documents.   

 
B. Alternates.  The Contract Sum is based upon the following alternates, if 

any, which are described in the Contract Documents and are hereby accepted by the Owner.   
(State the numbers or other identification of accepted alternates.  If decisions on other alternates 
are to be made by the Owner subsequent to the execution of this Agreement, attach a schedule of 
such other alternates showing the amount for each and the date when that amount expires.) 
 

C. Unit Prices.  Unit prices, if any, are reflected in the Contractor’s Bid. 
 
5. Payments. 

 
A.  Progress Payments. 

 
(1) Based upon Applications for Payment submitted to the Architect/Engineer 

by the Contractor and Certificates for Payment issued by the 
Architect/Engineer, the Owner shall make progress payments on account 
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of the Contract Sum to the Contractor as provided below and elsewhere in 
the Contract Documents. 

 
(2) The period covered by each Application for Payment shall be one calendar 

month ending on the last day of the month. 
 
(3) Payments shall be made by Owner in accordance with the requirements of 

Section 218.735, Florida Statutes. 
 
(4) Each Application for Payment shall be based on the most recent schedule 

of values submitted by the Contractor in accordance with the Contract 
Documents.  The schedule of values shall allocate the entire Contract Sum 
among the various portions of the Work.  The schedule of values shall be 
prepared in such form and supported by such data to substantiate its 
accuracy as the Architect/Engineer may require.  This schedule, unless 
objected to by the Owner or Architect/Engineer, shall be used as a basis 
for reviewing the Contractor’s Applications for Payment. 

 
(5) Applications for Payment shall indicate the percentage of completion of 

each portion of the Work as of the end of the period covered by the 
Application for Payment. 

 
(6) Subject to other provisions of the Contract Documents, the amount of each 

progress payment shall be computed as follows: 
 

i. Take that portion of the Contract Sum properly allocable to 
completed Work as determined by multiplying the percentage 
completion of each portion of the Work by the share of the 
Contract Sum allocated to that portion of the Work in the schedule 
of values, less retainage of ten percent (10.00%).  Pending final 
determination of cost to the Owner of changes in the Work, 
amounts not in dispute shall be included as provided in Section 
3.3.B. of the General Conditions; 

 
ii. Add that portion of the Contract Sum properly allocable to 

materials and  equipment delivered and suitably stored at the site 
for subsequent incorporation in the completed construction (or, if 
approved in advance by the Owner, suitably stored off the site at a 
location agreed upon in writing), supported by paid receipts, less 
retainage of ten percent (10.00%); 

 
iii. Subtract the aggregate of previous payments made by the Owner; 

and 
 

iv. Subtract amounts, if any, for which the Architect/Engineer has 
withheld or nullified an Application for Payment, in whole or in 
part as provided in Section 3.3.C. of the General Conditions. 
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(7) The progress payment amount determined in accordance with Section 
5.A(6) shall be further modified under the following circumstances: 

 
i. Add, upon Substantial Completion of the Work, a sum sufficient to 

increase the total payments to the full amount of the Contract Sum, 
less such amounts as the Architect/Engineer shall determine for 
incomplete Work, retainage applicable to such work and unsettled 
claims. 

 
ii. Add, if final completion of the Work is thereafter materially 

delayed through no fault of the Contractor, any additional amounts 
payable in accordance with Section 3.2.B. of the General 
Conditions. 

 
(8) Reduction or limitation of retainage, if any, shall be as follows: 

 
Notwithstanding the foregoing, upon completion of at least 50% of the 
Work, as determined by the Architect/Engineer and Owner, the Owner 
shall reduce to five percent (5%) the amount of retainage withheld from 
each subsequent progress payment. 
 

(9) Except with the Owner’s prior approval, the Contractor shall not make 
advance payments to suppliers for materials or equipment which have not 
been delivered and stored at the site. 

 
B. Final Payment. Final Payment, constituting the entire unpaid balance of 

the Contract Sum, shall be made by the Owner to the Contractor when: 
 

(1) The Contractor has fully performed the Work except for the 
Contractor’s responsibility to correct Work as provided in 
Section 2.4.C. of the General Conditions, and to satisfy other 
requirements, if any, which extend beyond final payment; and 

 
(2) A final Application for Payment has been approved by the 

Architect/Engineer. 
 

6. Termination or Suspension. 
 

A. Termination.  The Agreement may be terminated by the Owner or the 
Contractor as provided in Article XIV of the General Conditions. 

 
B. Suspension by Owner.  The Work may be suspended by the Owner as 

provided in Article XIV of the General Conditions. 
 

7. Other Provisions. 
 
                      A. Substantial Completion Defined.  Substantial Completion shall be defined 
as provided in Article I of the General Conditions.  In the event a temporary certificate of 
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occupancy or completion is issued establishing Substantial Completion, the Contractor shall 
diligently pursue the issuance of a permanent certificate of occupancy or completion. 

 
B. Project Meetings.  There shall be a project meeting, at the jobsite or other 

location acceptable to the parties, on a regularly scheduled basis.  The meeting will be attended 
by a representative of the Contractor, Architect/Engineer and Owner.  These representatives shall 
be authorized to make decisions that are not otherwise contrary to the requirements of this 
Agreement. 

 
C. Weather.  Any rainfall, temperatures below 32 degrees Fahrenheit or 

winds greater than 25 m.p.h. which actually prevents Work on a given day, shall be considered 
lost time and an additional day added to the Contract Time, provided no work could be done on 
site, and provided written notice has been submitted to the Owner by the Contractor documenting 
same. 

 
D. Shop Drawings; Critical Submittals.  In consideration of the impact of 

timely review of submittals and shop drawings on the overall progress of the Work, it is hereby 
agreed that the Owner shall cause his agents and design professionals to accomplish the review 
of any particular “critical” submittals and/or shop drawings and return same to the Contractor 
within fourteen (14) days. 

 
E. Applications for Payment.  Applications for Payment shall be submitted 

once monthly at regular intervals and shall include detailed documentation of all costs incurred. 
 
F. Punch List.  Within 30 days after obtainment of Substantial Completion, 

the Owner shall generate a “punch list” of all work items requiring remedial attention by the 
Contractor.  Within 5 days thereafter the Architect/Engineer shall assign a fair value to the punch 
list items, which sum shall be deducted from the next scheduled progress payment to the 
Contractor.  Upon satisfactory completion of the punch list items, as certified by the 
Architect/Engineer, the previously deducted sum shall be paid to the Contractor. 

 
G.      Closeout documentation.   Within 30 days after obtainment of Substantial 

Completion and before final payment, Contractor shall gather and deliver to Owner all warranty 
documentation, all manufacturer’s product and warranty literature, all manuals (including parts 
and technical manuals), all schematics and handbooks, and all as-built drawings. 

 
H. Governing Provisions; Conflicts.    In the event of a conflict between this 

Agreement and the Specifications or as between the General Conditions and the Specifications, 
the Specifications shall govern. 

 
I.     E-Verify.  The Contractor’s employment of unauthorized aliens is a violation 

of Section 274(e) of the Federal Immigration and Employment Act.  The Contractor shall utilize 
the U.S. Department of Homeland Security E-Verify system to verify the employment eligibility 
of all new employees hired during the term of this Agreement, and shall require the same 
verification procedure of all Subcontractors. 
     

8. Insurance and Bonding.  If and to the extent required by the Invitation for Bid 
documents, the Contractor shall furnish insurance coverage for (but not necessarily limited to) 
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workers’ compensation, commercial general liability, auto liability, excess liability, and 
builder’s risk.  The Contractor shall furnish to the Owner all appropriate policies and 
Certificate(s) of Insurance.  The Contractor shall also post a Payment and Performance Bond for 
the Contract Sum, within ten (__) days following notification of intent to award, and otherwise 
in accordance with the Invitation for Bid documents. 
 

9. Independent Contractor.  The Contractor acknowledges that it is functioning as 
an independent contractor in performing under the terms of this Agreement, and it is not acting 
as an employee of the Owner. 
 

10. Entire Agreement.  This Agreement (inclusive of the Contract Documents 
incorporated herein by reference) represents the full agreement of the parties. 
 

11.   Amendments; Waivers; Assignment. 
 

A. Amendments.  This Agreement may be amended only pursuant to an 
instrument in writing that has been jointly executed by authorized representatives of the parties 
hereto. 

 
B. Waivers.  Neither this Agreement nor any portion of it may be modified or 

waived orally.  However, each party (through its governing body or properly authorized officer) 
shall have the right, but not the obligation, to waive, on a case-by-case basis, any right or 
condition herein reserved or intended for the benefit or protection of such party without being 
deemed or considered to have waived such right or condition for any other case, situation, or 
circumstance and without being deemed or considered to have waived any other right or 
condition.  No such waiver shall be effective unless made in writing with an express and specific 
statement of the intent of such governing body or officer to provide such waiver. 

 
C. Assignment.  The rights and obligations of either party to this Agreement 

may be assigned to a third party only pursuant to a written amendment hereto.  
 
12. Validity.  Each of the Owner and Contractor represents and warrants to the other 

its respective authority to enter into this Agreement. 
 

13. Covenant To Defend.  Neither the validity of this Agreement nor the validity of 
any portion hereof may be challenged by any party hereto, and each party hereto hereby waives 
any right to initiate any such challenge.  Furthermore, if this Agreement or any portion hereof is 
challenged by a third party in any judicial, administrative, or appellate proceeding (each party 
hereby covenanting with the other party not to initiate, encourage, foster, promote, cooperate 
with, or acquiesce to such challenge), the parties hereto collectively and individually agree, at 
their individual sole cost and expense, to defend in good faith its validity through a final judicial 
determination or other resolution, unless all parties mutually agree in writing not to defend such 
challenge or not to appeal any decision invalidating this Agreement or any portion thereof. 
 

14. Disclaimer of Third-Party Beneficiaries; Successors and Assigns.  This 
Agreement is solely for the benefit of the parties hereto, and no right, privilege, or cause of 
action shall by reason hereof accrue upon, to, or for the benefit of any third party.  Nothing in 
this Agreement is intended or shall be construed to confer upon or give any person, corporation, 
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partnership, trust, private entity, agency, or other governmental entity any right, privilege, 
remedy, or claim under or by reason of this Agreement or any provisions or conditions hereof.  
This Agreement shall be binding upon, and its benefits and advantages shall inure to, the 
successors and assigns of the parties hereto. 

 
15. Construction. 

 
  A. Headings and Captions.  The headings and captions of articles, sections, 
and paragraphs used in this Agreement are for convenience of reference only and are not 
intended to define or limit their contents, nor are they to affect the construction of or be taken 
into consideration in interpreting this Agreement. 
 
  B. Legal References.  All references to statutory sections or chapters shall be 
construed to include subsequent amendments to such provisions, and to refer to the successor 
provision of any such provision.  References to “applicable law” and “general law” shall be 
construed to include provisions of local, state and federal law, whether established by legislative 
action, administrative rule or regulation, or judicial decision. 
 

16. Severability.  The provisions of this Agreement are declared by the parties hereto 
to be severable. In the event any term or provision of this Agreement shall be held invalid by a 
court of competent jurisdiction, such invalid term or provision should not affect the validity of 
any other term or provision hereof; and all such terms and provisions hereof shall be enforceable 
to the fullest extent permitted by law as if such invalid term or provision had never been part of 
this Agreement; provided, however, if any term or provision of this Agreement is held to be 
invalid due to the scope or extent thereof, then, to the extent permitted by law, such term or 
provision shall be automatically deemed modified in order that it may be enforced to the 
maximum scope and extent permitted by law. 
 

17. Governing Law; Venue.  This Agreement shall be governed by the laws of the 
State of Florida.  Venue for any petition for writ of certiorari or other court action allowed by 
this Agreement shall be in the Circuit Court of the Twelfth Judicial Circuit in and for Manatee 
County, Florida. 

 
18. Attorney’s Fees and Costs.  In any claim dispute procedure or litigation arising 

from this Agreement, each party hereto shall be solely responsible for paying its attorney’s fees 
and costs. 
 

19. Notices.  All notices, comments, consents, objections, approvals, waivers, and 
elections under this Agreement shall be in writing and shall be given only by hand delivery for 
which a receipt is obtained, or certified mail, prepaid with confirmation of delivery requested, or 
by electronic mail with delivery confirmation.  All such communications shall be addressed to 
the applicable addressees set forth below or as any party may otherwise designate in the manner 
prescribed herein. 
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 To the Owner:   Manatee County 
     Attn: 
     Address 
     City/State/Zip 
     Email:       
     
      
 To the Contractor: 
     Contractor Name 
     Attn: 
     Address 
     City/State/Zip 
     Email:       
      
 
Notices, comments, consents, objections, approvals, waivers, and elections shall be deemed 
given when received by the party for whom such communication is intended at such party’s 
address herein specified, or such other physical address or email address as such party may have 
substituted by notice to the other. 
 

20.   Public Records Law.  The Contractor shall comply with the Florida Public Records 
Act (Chapter 119, Florida Statutes), and shall: 
 

A. Keep and maintain public records required by the Owner to perform the 
services called for in this Agreement. 

B. Upon request from the Owner’s custodian of public records, provide the 
Owner with a copy of the requested records or allow the records to be 
inspected or copied within a reasonable time at a cost that does not exceed the 
cost provided in Chapter 119, Florida Statutes or as otherwise provided by 
law. 

C. Ensure that public records that are exempt or confidential and exempt from 
public records disclosure requirements are not disclosed except as authorized 
by law for the duration of this Agreement and following completion of this 
Agreement if the Contractor does not transfer the records to the Owner. 

D. Upon completion of this Agreement, transfer, at no cost, to the Owner all 
public records in possession of the Contractor or keep and maintain such 
public records.  If the Contractor transfers all public records to the Owner 
upon completion of the Agreement, the Contractor shall destroy any duplicate 
public records that are exempt or confidential and exempt from public records 
disclosure requirements.  If the Contractor keeps and maintains public records 
upon completion of the Agreement, the Contractor shall meet all applicable 
requirements for retaining public records.  All records stored electronically 
must be provided to the Owner, upon request from the Owner’s custodian of 
public records, in a format that is compatible with the information technology 
systems of the Owner. 

 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
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CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 
TO THIS AGREEMENT, CONTACT THE OWNER’S CUSTODIAN OF 
PUBLIC RECORDS AT 941-748-4501, EXT.  5845; 
DEBBIE.SCACCIANOCE@MYMANATEE.ORG; POST OFFICE BOX 
1000, BRADENTON, FLORIDA  34206. 
  
 21.     Exhibits.  Exhibits to this Agreement are as follows: 
 
Exhibit A—Title(s) of Drawings 
 
Exhibit B—Title(s) of Specifications 
 
Exhibit C—Affidavit of No Conflict 
 
Exhibit D—Certificate(s) of Insurance 
 
Exhibit E—Payment and Performance Bond 
 
Exhibit F—Standard Forms 

1—Application for Payment 
2—Certificate of Substantial Completion 
3—Final Reconciliation / Warranty / Affidavit 
4—Change Order 

 
  
 
 
 
 
 
 

mailto:DEBBIE.SCACCIANOCE@MYMANATEE.ORG
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WHEREFORE, the parties hereto have executed this Agreement as of the date last 
executed below. 
 

 
NAME OF CONTRACTOR 

 
 

      By: __________________________ 
 
Printed Name: _________________ 
 
Title: _________________________ 

Date: _________________________ 

 
 
MANATEE COUNTY, a political subdivision 
of the State of Florida 
 
 
By: __________________________ 
 
Printed Name:       
 
Title:       

Date: _________________________ 
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	SECTION 01050 FIELD ENGINEERING AND SURVEYING
	PART 1 GENERAL

	A. The Contractor shall provide and pay for field surveying service required for the project.
	B. The Contractor shall furnish and set all necessary stakes to establish the lines and grades as shown on the Contract Drawings and layout each portion of the Work of the Contract.
	C. Record Drawings shall report all elevations based on NAVD88 datum and provide conversion between NGVD29 and NAVD88 datum.
	B. Locate and protect all survey monumentation, property corners and project control points prior to starting work and preserve all permanent reference points during construction.  All costs associated with the replacement of all survey monumentation,...
	C. Make no changes or relocations without prior written notice to County.
	D. Report to County when any reference point is lost or destroyed, or requires relocation because of necessary changes in grades or locations.
	E. Require surveyor to replace project control points which may be lost or destroyed.
	F. Establish replacements based on original survey control.
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01090 REFERENCE STANDARDS
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01150 MEASUREMENT AND PAYMENT
	PART 1 GENERAL
	PART 2 PRODUCTS (Not Used)
	PART 3 EXECUTION (Not Used)
	SECTION 01152 REQUESTS FOR PAYMENT
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01153 CHANGE ORDER PROCEDURES
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01200 PROJECT MEETINGS
	PART 1 GENERAL

	c. Coordination of Utilities
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS
	PART 1 GENERAL
	PART 3 EXECUTION (NOT USED)
	SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01370 SCHEDULE OF VALUES
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01380 CONSTRUCTION PHOTOGRAPHS
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01410 TESTING AND TESTING LABORATORY SERVICES
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01510 TEMPORARY AND PERMANENT UTILITIES
	PART 1 GENERAL
	SECTION 01570 TRAFFIC REGULATION
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01580 PROJECT IDENTIFICATION AND SIGNS
	PART 1 GENERAL

	A. The Contractor shall furnish, install and maintain County project identification signs.
	B. The Contractor shall remove signs on completion of construction.
	C. The Contractor shall allow no other signs to be displayed except for traffic control and safety.
	1. Title of Project.
	2. Name of County.
	3. Names and titles of authorities as directed by County.
	4. Prime Contractor.

	B. Graphic design, style of lettering and colors: As approved by the County.
	C. Erect on the site at a lighted location of high public visibility, adjacent to main entrance to site, as approved by the County
	A. Painted signs with painted lettering, or standard products.
	1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to usage.
	2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout project.


	B. Erect at appropriate locations to provide required information.
	A. Sign Painter: Professional experience in type of work required.
	B. Finishes, Painting: Adequate to resist weathering and fading for scheduled construction period.
	1.05 PUBLIC NOTIFICATION
	A. Door Hangers:  The Contractor shall generate and distribute door hangers to all residents who will be impacted by project construction.
	1. Residents impacted include anyone who resides inside, or within 500 feet of project limits of construction.
	2. The Contractor shall have additional door hangers available in the field to distribute to local residents or the public should they indicate they were not notified of the project.
	B. Door Hangers shall be distributed prior to start of construction of the project.  Hangers shall be affixed to doors of residents via elastic bands or tape.
	EXAMPLE:
	PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING RECONSTRUCTED IN YOUR NEIGHBORHOOD
	This project consists of utility improvements and the reconstruction of  ??? Boulevard from U.S. ??? to ??? Street West.  The project is expected to begin in August, 200X and be completed in July 200X.
	A. Structure and Framing: May be new or used, wood or metal, in sound condition structurally adequate to work and suitable for specified finish.
	B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large sizes to minimize joints.
	1. Thickness: As required by standards to span framing members, to provide even, smooth surface without waves or buckles.


	C. Rough Hardware: Galvanized.
	D. Paint: Exterior quality, as specified in the Contract Documents.
	A. Paint exposed surface or supports, framing and surface material; one coat of primer and one coat of exterior paint.
	B. Paint graphics in styles, size and colors selected.
	SECTION 01600 MATERIAL AND EQUIPMENT
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01620 STORAGE AND PROTECTION
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01700 CONTRACT CLOSEOUT
	PART 1 GENERAL

	Contractor shall submit the final Application for Payment in accordance with procedures and requirements stated in the Conditions of the Contract.
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01710 CLEANING
	PART 1 GENERAL

	B. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds.
	SECTION 01720 RECORD DRAWINGS
	PART 1 GENERAL
	1.01 DESCRIPTION OF WORK
	1.02 STANDARDS
	1.03 CERTIFICATIONS
	1.04 SUBMITTALS
	PART 2 PRODUCTS
	2.01 REQUIREMENTS AS TO FORM
	2.02 MONUMENTATION
	PART 3 EXECUTION
	3.01 RECORD INFORMATION
	SECTION 01730 OPERATING AND MAINTENANCE DATA
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	SECTION 01740 WARRANTIES AND BONDS
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION (NOT USED)
	DIVISION 2 SITE WORK
	SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND EQUIPMENT
	PART 1 GENERAL
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION
	SECTION 02100 SITE PREPARATION
	PART 1 GENERAL
	SECTION 02222 TRENCHING, BEDDING AND BACKFILL
	PART 1 GENERAL
	1.01 SCOPE OF WORK
	PART 2 PRODUCTS
	PART 3 EXECUTION
	SECTION 02260 FINISH GRADING
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL
	PART 1 GENERAL

	D. Florida Stormwater, Erosion and Sedimentation Control Inspector’s Manual.
	SECTION 02485 SEEDING AND SODDING
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	SECTION 02575 PAVEMENT REPAIR AND RESTORATION
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	SECTION 02603 DUCTILE IRON PIPE AND FITTINGS
	PART 1 GENERAL
	PART 2 PRODUCTS
	2.01 MATERIALS
	PART 3 EXECUTION
	3.01 IDENTIFICATION
	3.02 HANDLING AND STORAGE
	3.03 CLEANING
	3.03 INSTALLATION
	SECTION 02608 TESTING AND INSPECTIONS
	PART 1 GENERAL
	1.01 DESCRIPTION OF WORK
	PART 2 PRODUCTS (NOT USED)
	PART 3 EXECUTION
	3.01 PIPELINE INSPECTIONS
	3.02 COMPACTION TESTING
	3.03 MATERIALS CLASSIFICATION
	3.04 HYDROSTATIC TESTING OF PRESSURE PIPELINES
	END OF SECTION

	DIVISION 3 CONCRETE
	SECTION 03200 CONCRETE REINFORCEMENT
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	SECTION 03300 CAST-IN-PLACE CONCRETE
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	SECTION 03350 CONCRETE FINISHES
	PART 1 GENERAL
	PART 2 PRODUCTS
	PART 3 EXECUTION
	B. Surfaces which, in the opinion of the County, are unsatisfactory shall be refinished or reworked until approved by the County.
	DIVISION 5 METALS
	SECTION 05500 MISCELLANEOUS METAL
	DIVISION 16 ELECTRICAL
	SECTION 16050 ELECTRICAL - GENERAL PROVISIONS
	SECTION 16108 MISCELLANEOUS EQUIPMENT

	A. Furnish and install all miscellaneous equipment as hereinafter specified and/or shown on the Drawings.
	B. Installation shall be in the locations described herein and/or shown on the Drawings and/or where directed by the County’s authorized personnel.
	A. CIRCUIT BREAKERS
	1. Circuit breakers where required or called for by the drawings shall be Square “D” molded case bolt-on type, shall have a single pole, shall be rated 20-amperes at 120/240 VAC, and shall have an interrupting rating of 10,000-amperes.

	B. SAFETY SWITCHES
	1. Safety switches where required or called for by the drawings shall be Square “D” heavy duty safety switch with visible blade, non-fusible, heavy duty type, shall have a quick-make, quick-break, single throw operating mechanism, and shall have both ...
	2. In addition to being UL listed under files E2875 and 154828, the safety switches shall comply with the following standards:
	a. UL 98, Enclosed and Dead Front Switches.
	b. NEMA KS1, Enclosed Switches.
	c. Federal Spec WS-865c for Type “HD”.


	C. FLOW METER
	1. The flow meter shall be as shown on the drawings and be a complete system consisting of flow sensing element and electronics providing local flow indication and a 4-20 mA signal to be connected to the existing SCADA system.
	2. Transmitter shall be remote mounted from the flow sensing element.  Locate inside a NEMA 4X enclosure with a hinged cover (left vertical side) and clamps or clasps along the other three sides. The enclosure shall be as manufactured by Hoffman, Rob ...
	3. The electronics of the installed flow meter shall be suitable for outside exposure.

	D. DUPLEX RECEPTACLES
	1. Duplex receptacle where required or called for by the drawings shall be the ground fault circuit interrupter (GFCI) type, shall be rated 20-amperes at 125 VAC and shall be of the NEMA 5-20R configuration. The receptacle shall be Hubbel, or approved...

	E. SUPPORT STRUCTURE
	1. A stanchion support structure, firmly mounted to the existing concrete slab shall be provided in accordance with the details shown on the drawings.
	SECTION 16110 CONDUITS AND FITTINGS
	SECTION 16120 WIRES AND CABLES
	SECTION 16450 GROUNDING
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