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ADVERTISEMENT, INVITATION FOR BID NO. 20-R0743455SAM

LENA ROAD LANDFILL STORMWATER SYSTEM REVISIONS

Manatee County, a political subdivision of the State of Florida (hereinafter referred to as County), will
receive sealed bids from individuals, corporations, partnerships, and other legal entities authorized to do
business in the State of Florida, to provide Lena Road Landfill Stormwater System Revisions, as specified in
this Invitation for Bid to include but not limited to, the construction of modifications to the stormwater
management system as shown in the Plans. .

DATE, TIME AND PLACE DUE:

The Due Date and Time for submission of Bids in response to this IFB is June 18, 2020 at 2:00 P.M. ET. Bids
must be delivered to the following location: Manatee County Administration Building, 1112 Manatee Ave.
W., Suite 803, Bradenton, FL 34205 prior to the Due Date and Time. Bids will be opened at a virtual public
opening immediately following the Due Date and Time at the Manatee County Administration Building,
Suite 803 and the Bidder’s name and total bid amount will be read aloud. Interested parties may virtually
attend the opening by accessing the link below.

Zoom® Webinar Link: https://manateecounty.zoom.us/j/88361073524

Due to the Manatee County Administration Building being closed in response to the current COVID-19
pandemic, Bidders who wish to hand-deliver Bids prior to the Due Date and Time shall contact the
Procurement Division at 941-749-3014 upon arrival at the Manatee County Administration Building. A
Procurement representative shall meet Bidder or Bidder’s representative at the Manatee County
Administration Building’s main entrance and receive the Bid while maintaining the current social distancing
guidelines. The Bid shall be time stamped by the Procurement representative prior to the Due Date and
Time.

SOLICITATION INFORMATION CONFERENCE:

A non-mandatory site visit will be held at 2:00 PM ET on May 28, 2020 at the 3333 Lena Road, Landfill
Administration Building, Bradenton, FL 34211. Attendance to non-mandatory site visit is not required, but is
strongly encouraged.

DEADLINE FOR QUESTIONS AND CLARIFICATION REQUESTS:

The deadline to submit all questions, inquiries, or requests concerning interpretation, clarification or
additional information pertaining to this Invitation for Bid to the Manatee County Procurement Division is
June 5, 2020. Questions and inquiries should be submitted via email to the Designated Procurement
Contact shown below.

Important: A prohibition of lobbying is in place. Review Section A.15 carefully to avoid violation and
possible sanctions.

DESIGNATED PROCUREMENT CONTACT: Sherri Meier, Procurement TeamLeader

(941) 749-3042, Fax (941) 749-3034

Email: sherri.adamsmeier@mymanatee.org

Manatee County Financial Management Department
Procurement Division Digially signed by Jacob rickson

DN: cn=Jacob Erickson, o=Manatee County

Jacob Erickson s ocrocnar

email=jacob.erickson@mymanatee.org, c=US
Date: 2020.05.2112:33:34 -04'00'

AUTHORIZED FOR RELEASE:
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SECTION A, INSTRUCTIONS TO BIDDERS, IFB No. 20-R074345SAM

To receive consideration, entities who submit a response to this Invitation for Bid (Bidders) must meet the
minimum qualification requirements and comply with the following instructions. Bid responses (Bids) will
be accepted from single business entities, joint ventures, partnerships or corporations.

A.01

A.02

A.03

BID DUE DATE

The Due Date and Time for submission of Bids in response to this Invitation for Bid (IFB) is June 18,
2020 at 2:00 PM, ET. Bids must be delivered to the following location: Manatee County
Administration Building, 1112 Manatee Ave. W., Suite 803, Bradenton, FL 34205 and time stamped
by a Procurement representative prior to the Due Date and Time.

Bids received after the Due Date and Time will not be considered. It will be the sole responsibility of
the Bidder to deliver its bid to the Manatee County Procurement Division for receipt on or before
the Due Date and Time. If a bid is sent by U.S. Mail, courier or other delivery services, the Bidder
will be responsible for its timely delivery to the Procurement Division. Bids delayed in delivery will
not be considered, will not be opened at the public opening, and arrangements will be made for
their return at the Bidder's request and expense.

PUBLIC OPENING OF BIDS

Sealed Bids will be opened immediately following the Due Date and Time at the Manatee County
Administration Building, Suite 803 in the presence of County officials. Bidders or their
representatives may attend the Bid opening virtually by accessing the link below.

Zoom® Webinar Link: https://manateecounty.zoom.us/j/88361073524

Manatee County will make public at the opening the names of the business entities which
submitted a Bid, the city and state in which they reside, and the total bid price. No review or
analysis of the Bids will be conducted at the virtual bid opening.

SUBMISSION OF BIDS

The contents of the Bid sealed package must include:

e One (1) bound original clearly identifying Bidder and marked “ORIGINAL".

e One (1) electronic format copy clearly identifying Bidder with all required information and
identical to the original.

Electronic format copy should be submitted on a Universal Serial Bus (USB) portable flash memory
drive or compact disc (CD) in MicroSoft Office” or Adobe Acrobat® portable document format (PDF)
in one continuous file. Do not password protect or otherwise encrypt electronic Bid copies.
Electronic copies must be searchable and contain an identical Bid to the original.

Submit the Bid package in a sealed container with the following information clearly marked on the
outside of the package: IFB No. 20-R074345SAM, Lena Road Landfill Stormwater System Revisions,
Bidder’s name, and Bidder’s address.

Bids must be delivered to the Manatee County Procurement Division prior to the Due Date and
Time at the following address:
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Manatee County

Procurement Division

1112 Manatee Avenue West, Suite 803
Bradenton, FL 34205

A.04 BID FORMS

Bids must include the forms provided in this IFB. If needed, additional pages may be attached to a
form. Bidders must fully complete and execute all Bid Forms. Bid Forms must be executed by an
authorized official of the company who has the legal authority to bind the company.

A.05 ENVIRONMENTAL SUSTAINABILITY

Bidder shall acknowledge in its Bid if Bidder has an environmental sustainability initiative. In
addition, Bidder shall submit with its Bid a brief summary of its environmental sustainability
initiative. This information will be used as a determining factor in the award decision when all other
factors, including local preference, are otherwise equal.

A.06 STANDARDS FOR MATHEMATICAL ERRORS

1. Bid pricing forms without imbedded mathematical formulas: In the event of
multiplication/extension error(s), the unit price shall prevail. In the event of addition error(s) the
extension totals will prevail. In the event the dollar amount for contract contingency is omitted,
it will be added to the total price of the Bid.

2. Bid pricing forms with imbedded mathematical formulas: Interactive bid pricing forms that
contain mathematical formulas may be provided to automate lengthy and complex bid forms. In
the event bid pricing forms with imbedded formulas are used and a multiplication/extension
error(s) is discovered in the formula, the unit price entered by the Bidder shall prevail.

3. Bidder shall assume the responsibility and accuracy of the information input in the bid pricing
form and therefore shall verify that the calculations are correct before submitting its Bid.

4. Regardless of the type of bid pricing form used, all Bids shall be reviewed mathematically by the
County using these standards.

A.07 DISTRIBUTION OF SOLICITATION DOCUMENTS

All documents issued pursuant to this IFB are distributed electronically and available for download
at no charge at www.mymanatee.org > Business, Bids and Proposals. This link is located at the top
of the County website home page under the business tab. Documents may be viewed and
downloaded for printing using Adobe Reader” software.

At its sole discretion, the County may utilize a third-party provider, to distribute Bids. Participation
in the third-party provider’s system is not a requirement for doing business with the County.
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A.08

A.09

A.10

A1l

Additionally, the IFB and all related documents are available for public inspection at the Manatee
County Procurement Division, 1112 Manatee Avenue West, Suite 803, Bradenton, FL 34205. Call
(941) 749-3014 to schedule an appointment. Documents are available between the hours of 8:30
A.M. and 4:30 P.M., Monday through Friday, with the exception of County holidays.

ADDENDA

Any interpretations, corrections or changes to this IFB will be made by addendum. Addenda will be
posted on the Procurement Division’s web page of the County website at
http://www.mymanatee.org > Business > Bids and Proposals, and any third-party provider’s
website.

All addenda are a part of the IFB and each Bidder will be bound by such addenda. It is the
responsibility of each Bidder to read and comprehend all addenda issued. Failure of any Bidder to
acknowledge an issued addendum in its Bid will not relieve the Bidder from any obligation
contained therein.

BID EXPENSES
All costs incurred by Bidder in responding to this IFB will be the sole responsibility of the Bidder.
QUESTION AND CLARIFICATION PERIOD

Each Bidder shall examine all terms, conditions and requirements in the IFB documents and will
judge all matters relating to the adequacy and accuracy of such documents. Any questions or
request for changes or interpretations, clarification or additional information pertaining to this IFB
shall be made in writing via email to the Manatee County Procurement Division to the Designated
Procurement Contact or to purchasing@mymanatee.org prior to the Deadline for Questions and
Clarifications. Bidder shall furnish any data or information it deems necessary for the County to
evaluate requests to modify the terms, conditions or requirements of this IFB. Any changes or
modifications to the terms, conditions and requirements of this IFB will be at the sole discretion of
the County. All questions received and responses given will be provided to potential Bidders via an
addendum to this IFB.

Manatee County will not be responsible for oral interpretations given including from County staff,
representative, or others. The issuance of a written addendum by the Procurement Division is the
only official method whereby interpretation, clarification, modifications, or additional information
will be given.

FALSE OR MISLEADING STATEMENTS

Bids which contain false or misleading statements, or which provide references which do not
support an attribute or condition claimed by the Bidder, may be rejected. If, in the opinion of the
County, such information was intended to mislead the County in its evaluation of the Bid, and the
attribute, condition or capability is a requirement of this IFB. Such Bidder will be disqualified from
consideration for this IFB and may be disqualified from submitting a response on future solicitation
opportunities with the County.
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A.12

A.13

A.14

UNBALANCED BIDDING

County recognizes that large and/or complex projects will often result in a variety of methods,
sources, and prices. However, where in the opinion of the County such variation does not appear
to be justified given bid requirements and industry and market conditions, the Bid will be
presumed to be unbalanced. Examples of unbalanced Bids will include:

a. Bids showing omissions, alterations of form, additions not specified, or required conditional or
unauthorized alternate bids.

b. Bids quoting prices that substantially deviate, either higher or lower, from those included in
the Bids of competitive Bidders for the same line item unit costs.

c. Bids where the unit costs offered are in excess of, or below reasonable cost analysis values.

In the event County determines that a Bid is presumed unbalanced, it will request the opportunity
to and reserves the right to, review all source quotes, bids, price lists, letters of intent, and other
supporting documentation which the Bidder obtained and upon which the Bidder relied upon to
develop its Bid. County reserves the right to deem any presumptive unbalanced Bid where the
Bidder is unable to demonstrate the validity and/or necessity of the unbalanced unit costs as non-
responsive.

WITHDRAWAL OR REVISION OF BIDS
Bidders may withdraw Bids under the following circumstances:

a. If Bidder discovers a mistake(s) prior to the Due Date and Time. Bidder may withdraw its Bid by
submitting a written notice to the Procurement Division. The notice must be received in the
Procurement Division prior to the Due Date and Time for receiving Bids. A copy of the request
shall be retained, and the unopened Bid returned to the Bidder; or

b. After the Bids are opened but before a contract is signed, Bidder alleges a material mistake of
factif:

1. The mistake is clearly evident in the solicitation document; or

2. Bidder submits evidence which clearly and convincingly demonstrates that a mistake was
made in the Bid. Request to withdraw a Bid must be in writing and approved by the
Procurement Official.

JOINT VENTURES

Bidders intending to submit a bid as a joint venture with another entity are required to have filed
proper documents with the Florida Department of Business and Professional Regulation and all
other State or local licensing agencies as required by Florida Statute Section 489.119, prior to the
Due Date and Time.
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A.15

A.16

A.17

A.18

A.19

LOBBYING

After the issuance of any solicitation, no prospective Bidders, or their agents, representatives or
persons acting at the request of such Bidder, shall contact, communicate with or discuss any matter
relating in any way to the solicitation with any County officers, agents or employees, other than the
Procurement Official or designee, unless otherwise directed by the Procurement

Official or designee. This prohibition includes copying such persons on written communications
(including email correspondence) but does not apply to presentations made to evaluation
committees or at a County Commission meeting where the Commission is considering approval of a
proposed contract. This requirement ends upon final execution of the contract or at the time the
solicitation is cancelled. Violators of this prohibition will be subject to sanctions as provided in the
Manatee County Code of Ordinances Section 2-26-31 and 2-26-32. Sanctions may include (a)
written warning; (b) termination of contracts; and (c) debarment or suspension.

IRREVOCABLE OFFER

Any Bid may be withdrawn up until the Due Date and Time. Any Bid not so withdrawn shall, upon
opening, constitute an irrevocable offer for a period of ninety (90) days to provide the goods or
services set forth in this IFB or until one or more of the Bids have been duly accepted by County,
whichever occurs first.

ERRORS OR OMISSIONS

Once a Bid is opened, the County will not accept any request by Bidder to correct errors or
omissions in the Bid other than as identified in paragraph A.13.

DETERMINATION OF RESPONSIBLENESS AND RESPONSIVENESS

The County will conduct a due diligence review of all Bids received to determine if the Bidder is
responsible and responsive.

To be responsive a Bidder must submit a Bid that conforms in all material respects to the
requirements of this IFB and contains all the information, fully completed attachments and forms,
and other documentation required. Bids that are deemed non-responsive will not be considered.

To be responsible, a Bidder must meet the minimum qualification requirements and have the
capability to perform the Scope of Services contained in this IFB. Bids submitted by Bidders that are
deemed non-responsible will not be considered.

SCRUTINIZED COMPANIES FORM

Pursuant to Florida Statute Section 287.135, as of July 1, 2012, a company that, at the time of
submitting a response for a new contract or renewal of an existing contract, is on the Scrutinized
Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran
Petroleum Energy Sector List, created pursuant to Florida Statute Section 215.473, is ineligible for,
and may not submit a response for or enter into or renew a contract with an agency or local
governmental entity for goods or services of $1 million or more. To the extent certification is
required, it shall be provided on the enclosed Attachment, Vendor Certification Regarding
Scrutinized Companies Lists.
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A.20

A.21

A.22

LOCAL PREFERENCE

To qualify for local preference, a local business, as defined in Section B.05, Terms and Conditions,
must provide certification to County by completing an ‘Affidavit as to Local Business’ form which is
available for download at www.mymanatee.org/vendor. Click on ‘Affidavit for Local Business’ to
access and print the form. Complete, notarize, and return the original with Bidder’s Bid. It is the
responsibility of the Bidder to ensure accuracy of the affidavit and notify County of any changes
affecting its local business status.

COLLUSION

Bidder certifies that its Bid is made without prior understanding, agreement, or connection with any
other corporation, firm or person submitting a Bid for the same materials, services, supplies, or
equipment and is in all respects fair and without collusion or fraud.

Any such violation may result in contract cancellation, return of materials or discontinuation of
services and the possible removal of Bidder from participation in future County solicitations for a
specified period.

The County reserves the right to disqualify a Bidder during any phase of the solicitation process and
terminate for cause any resulting contract upon evidence of collusion with intent to defraud on the
part of the Bidder.

PUBLIC ENTITY CRIMES

In accordance with Section 287.133, Florida Statutes, a person or affiliate who has been placed on
the convicted vendor list following a conviction for a public entity crime may not submit a bid on a
contract to provide any goods or services to a public entity, may not submit a bid on a contract
with a public entity for the construction or repair of a public building or public work, may not
submit bids on leases or real property to a public entity, may not be awarded or perform work as a
contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may
not transact business with any public entity in excess of the threshold amount provided in Section
287.017 for Category Two for a period of 36 months from the date of being placed on the convicted
vendor list.

In addition, Manatee County Code of Laws Chapter 2-26 Article V prohibits the award of County
contracts to any person or entity who/which has, within the past five years, been convicted of, or
admitted to in court or sworn to under oath, a public entity crime or of any environmental law that,
in the reasonable opinion of the Purchasing Official, establishes reasonable grounds to believe the
person or business entity will not conduct business in a reasonable manner.

A person or affiliate who has been placed on the convicted vendor list following a conviction for a
public entity crime, as that term is defined in Section 287.133, Florida Statutes, may not submit a
bid to provide any goods or services to a public entity; may not submit a bid with a public entity
for the construction or repair of a public building or public work; may not submit bids on leases of
real property to a public entity; may not be awarded or perform Work as a contractor, supplier,
Subcontractor, or consultant under an agreement with any public entity; and may not transact
business with any public entity in excess of the threshold amount provided in Section 287.017,
Florida Statutes, for CATEGORY TWO for a period of thirty-six (36) months following the date of
being placed on the convicted list.
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A.23

A.24

A.25

In addition, the Manatee County Code of Laws prohibits the award of any bid to any person or
entity who/which has, within the past five (5) years, been convicted of, or admitted to in court or
sworn to under oath, a public entity crime or of any environmental law that, in the reasonable
opinion of the Purchasing Official, establishes reasonable grounds to believe the person or
business entity will not conduct business in a responsible matter.

To ensure compliance with the foregoing, the Code requires all persons or entities desiring to do
business with County to execute and file with the Purchasing Official an affidavit, executed under
the pain and penalties of perjury, confirming that person, entity and any person(s) affiliated with
the entity, does not have such a record and is therefore eligible to seek and be awarded business
with County. In the case of a business entity other than a partnership or a corporation, such
affidavit shall be executed by an authorized agent of the entity. In the case of a partnership, such
affidavit shall be executed by the general partner(s). A Public Contracting and Environmental
Crimes Certification form is attached herein for this purpose.

DISCOUNTS AND PRICING

All discounts must be incorporated in the prices contained in the bid and not shown separately.
Unless otherwise specified in this IFB, pricing must be all inclusive, including delivery costs. The
prices indicated on the Pricing Form shall be the prices used in determining award. When there is
a discrepancy between the unit prices and any extended prices, the unit prices shall prevail.

PROTEST

Any actual bidder, proposer, or contractor who is aggrieved in connection with the notice of intent
to award of a contract with a value greater than $250,000 where such grievance is asserted to be
the result of a violation of the requirements of the Manatee County Procurement Code or any
applicable provision of law by the officers, agents, or employees of the County, may file a protest to
the Procurement Official.

Protest must be in writing and delivered via email at purchasing@mymanatee.org or by hand
delivery to the Procurement Division at 1112 Manatee Avenue West, Suite 803, Bradenton, FL
34205 by 5:00 p.m. on the fifth business day following the date of posting of the Notice of Intent to
Award on the County website. There is no stay of the procurement process during a protest. The
Procurement Official shall have the authority to settle and resolve a protest concerning the intended
award of a contract.

For additional information regarding the County protest process, visit the Procurement Division
webpage on the County website.

LICENSES AND PERMITS

The successful Bidder shall be solely responsible for obtaining all necessary license and permit fees,
including, but not limited to, all license fees, permit fees, impact fees, or inspection fees,

and responsible for the costs of such fees. Successful Bidder is solely responsible for ensuring all
work complies with all Federal, State, local, and Manatee County ordinances, orders, codes, laws,
rules, regulations, directives, and guidelines.
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A.26

A.27

A.28

A.29

CONFLICT OF INTEREST

Manatee County Code of Laws prohibits contracts where conflicts are found to exist. Bidder shall
not be currently engaged in, or if awarded, will not become engaged in any obligations,
undertakings or contracts that will require Bidder to maintain an adversarial role against the County
or that will impair or influence the advice or recommendations it provides to the County.

BASIS OF AWARD

Award(s) will be made to the responsive, responsible Bidder having the lowest Bid. The County, at
its sole discretion, may make multiple awards based upon groups, price, or other such criteria.
Whenever the lowest Bid is submitted by two or more Bidders and are equal with respect to price,
quality, and/or service, the Bid received from a local business shall be given preference in the award.
Whenever two or more lowest Bids are received from local businesses and are equal with respect to
price, quality, and/or service, the award shall be determined by a chance drawing to be conducted
by the Procurement Official in a publicly noticed meeting.

Local business is defined as a business legally authorized to engage in the sale of goods and/or
services which, for at least six months prior to the announcement of the solicitation for Bids, has
maintained a physical place of business in Manatee, Desoto, Hardee, Hillsborough, Pinellas, or
Sarasota County, and which has had at least one full-time employee at that location during the
qualifying period.

OTHER PUBLIC ENTITIES

The successful Bidder agrees to make available to all governmental agencies, authorities,
departments, and municipalities (collectively referred to as Public Entities) the terms, conditions and
agreed upon prices of the award resulting from this solicitation. Any Public Entity electing to utilize
the award will enter into its own agreement with successful Bidder and coordinate the
requirements. The County shall in no way be responsible for any such agreement between
successful Bidder and Public Entity.

ACCESSIBILITY

The County is committed to making its documents and information technologies accessible to
individuals with disabilities by meeting the requirements of Section 508 of the Rehabilitation Act
and best practices (W3C WCAG 2). For assistance with accessibility regarding this solicitation,
contact the Manatee County Procurement Division via email at purchasing@mymanatee.org or by
phone at 941-748-4501, X3014.

Successful Bidder shall ensure all its electronic information, documents, applications, reports, and
deliverables required under the Agreement are in a format that meets the requirements of Section
508 of the Rehabilitation Act and best practices (W3C WCAG 2).

Where not fully compliant with these requirements and best practices, Successful Bidder shall
provide clear points of contact for each document and information technology to direct users in
how to obtain alternate formats. Further, successful Bidder shall develop accommodation strategies
for those non-compliant resources and implement strategies to resolve the discrepancies.
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A.30 SOLICITATION SCHEDULE

The following schedule has been established for this Solicitation process. Refer to the County’s
website (www.mymanatee.org > Business > Bids & Proposals) for meeting locations and updated
information pertaining to any revisions to this schedule.

Scheduled Item Scheduled Date

A non-mandatory site visit will be held at

3333 Lena Road, Landfill Administration Building, May 28, 2020 at 2:00 PM ET
Bradenton, FL 34211.

Question and Clarification Deadline June 5, 2020

Final Addendum Posted June 10, 2020

Bid Response Due Date and Time June 18, 2020 by 2:00 PM ET
Projected Award July 2020

END OF SECTION A
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SECTION B, TERMS AND CONDITIONS

IFB No. 20-R074345SAM

B.01

B.02

B.03

B.04

AGREEMENT

The agreement resulting from the acceptance of a bid shall be in the form of a contract and/or a
purchase order.

NON-EXCLUSIVE

Unless otherwise stated in this IFB, successful Bidder understands and agrees that any resulting
contractual relationship is non-exclusive, and the County reserves the right to contract with more
than one Bidder or seek similar or identical goods and services elsewhere if deemed in the best
interest of the County.

CONFIDENTIALITY OF SECURITY RELATED RECORDS

a. Pursuant to Florida Statutes § 119.071(3), the following records (hereinafter referred to
collectively as “the Confidential Security Records”) are confidential and exempt from the
disclosure requirements of Florida Statutes § 119.07(1):

1. A Security System Plan or portion thereof for any property owned by or leased to County or
any privately owned or leased property held by County.

2. Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary,
and final formats, which depict the internal layout and structural elements of a building,
arena, stadium, water treatment facility, or other structure owned or operated by County.

3. Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary,
and final formats, which depict the internal layout or structural elements of an attractions
and recreation facility, entertainment or resort complex, industrial complex, retail and
service development, office development, or hotel or motel development in the possession
of, submitted to County.

b. Successful Bidder agrees that, as provided by Florida Statute, it shall not, as a result of a public
records request, or for other reason disclose the contents of, or release or provide copies of
the Confidential Security Records to any other party absent the express written authorization
of County’s Property Management Director or to comply with a court order requiring such
release or disclosure. To the extent Successful Bidder receives a request for such records, it
shall immediately contact the County’s designated Contract administrator who shall coordinate
County’s response to the request.

PURCHASING COOPERATIVE

It is the intent of this IFB to include requirements and to obtain bids on behalf of Manatee County.
Further it authorizes entities belonging to the Sarasota Bay Area Chapter of NIGP to obtain
purchases utilizing the terms, conditions and pricing of this IFB. This opportunity is also made
available to all public agencies, pursuant to their own governing laws, and subject to the
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B.05

B.06

B.07

agreement of the supplier. Manatee County will not be financially responsible for the purchases of
other entities utilizing this IFB and any resulting contract or purchase order.

LOCAL PREFERENCE

Local business is defined as a business legally authorized to engage in the sale of the goods and/or
services, and which certifies within its Bid that for at least six (6) full months prior to the
advertisement of this IFB it has maintained a physical place of business in Manatee, Desoto,
Hardee, Hillsborough, Pinellas or Sarasota County with at least one full-time employee at that
location. Local preference shall not apply to the following categories of agreements:

1. Purchases or agreements which are funded, in whole or in part, by a governmental or other
funding entity, where the terms and conditions governing the funds prohibit the preference.

2. Any bid announcement which specifically provides that local preference, as set forth in this
section, is suspended due to the unique nature of the goods or services sought, the existence
of an emergency as found by either the County Commission or County Administrator, or
where such suspension is, in the opinion of the County Attorney, required by law.

3. For a competitive solicitation for construction services in which fifty percent (50%) or more of
the cost will be paid from state-appropriated funds which have been appropriated at the time
of the competitive solicitation.

4. To qualify for local preference under this section, a local business must certify to County by
completing an “Affidavit as to Local Business Form,” which is available for download at
www.mymanatee.org/vendor. Click on “Affidavit for Local Business” to access and print the
form. Complete, notarize, and mail the notarized original to the following address: Manatee
County Procurement Division, 1112 Manatee Avenue West, Suite 803, Bradenton, FL 34205.

5. Itis the responsibility of the bidder to ensure accuracy of the Affidavit as to Local Business and
notify County of any changes affecting same.

SUPPLIER REGISTRATION

Registering your business will provide Manatee County a sourcing opportunity to identify suppliers
of needed goods and services and identify local businesses. To register as a supplier with the
County go to www.mymanatee.org/vendor. For assistance with supplier registration, call the
Procurement Division main number at (941) 749-3014. Office hours are Monday — Friday, 8:00
A.M. to 5:00 P.M., excluding County holidays.

RESERVED RIGHTS

The County reserves the right to accept or reject any and all Bids, to waive irregularities and
technicalities, to request additional information and documentation, and to cancel this solicitation
at any time prior to execution of the contract. In the event only one bid is received, the County
reserves the right to negotiate with the Bidder. The County reserves the right to award to the
lowest responsive and responsible Bidder.

The County reserves the right to conduct an investigation as it deems necessary to determine the
ability of any Bidder to perform the work or service requested. Upon request by the County, Bidder
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B.08

B.09

B.10

B.11

B.12

shall provide all such information to the County. Additional information may include, but will not
be limited to, current financial statements prepared in accordance with generally accepted
accounting practices and certified by an independent CPA or official of Bidder; verification of
availability of equipment and personnel; and past performance records.

APPLICABLE LAWS

Bidder must be authorized to transact business in the State of Florida. All applicable laws and
regulations of the State of Florida and ordinances and regulations of Manatee County will apply to
any resulting contract. This solicitation process will be conducted in accordance with Manatee
County Code of Ordinances, Chapter 2-26.

TAXES

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert. No. 59-78-0089K;
Florida Sales Tax Exempt Cert. No. 85-8012622206C-6). Therefore, the Bidder is prohibited from
delineating a separate line item in its bid for any sales or service taxes.

The Successful Bidder will be responsible for the payment of taxes of any kind, including but not
limited to sales, consumer, use, and other similar taxes payable on account of the work performed
and/or materials furnished under the award in accordance with all applicable laws and regulations.

CODE OF ETHICS

With respect to this and any bid, if a Bidder violates, directly or indirectly, the ethics provisions of
the Manatee County Procurement Code and/or Florida criminal or civil laws related to public
procurement, including but not limited to Florida Statutes Chapter 112, Part Il, Code of Ethics for
Public Officers and Employees, such Bidder will be ineligible for award to perform the work
described in this IFB, and may be disqualified from submitting on any future quote or bid requests
to supply goods or services to Manatee County. By submitting a bid, the Bidder represents to
County that all statements made, and materials submitted are truthful, with no relevant facts
withheld.

AMERICANS WITH DISABILITIES

Manatee County does not discriminate upon the basis of any individual's disability status. This non-
discrimination policy involves every aspect of County's functions including one's access to
participation, employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an information conference or bid opening should contact the person named on
the cover page of this document at least twenty-four (24) hours in advance of either activity.

EQUAL EMPLOYMENT OPPORTUNITY

In accordance with Title VI of the Civil Rights Act of 1964, Title 15, Part 8 of the Code of Federal
Regulations and the Civil Rights Act of 1992, Manatee County hereby notifies all Bidders that it will
affirmatively ensure minority business enterprises are afforded full opportunity to participate in
response to this Invitation for Bid and will not be discriminated against on the grounds of race,
color, national origin, religion, sex, age, handicap, or marital status in consideration of award.
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B.13

B.14

B.15

B.16

B.17

B.18

MINORITY AND/OR DISADVANTAGED BUSINESS ENTERPRISES

The State of Florida Office of Supplier Diversity provides the certification process and maintains the
database of certified MBE/DBE firms. Additional information may be obtained at
http://www.osd.dms.state.fl.us/iframe.htm or by calling (850) 487-0915.

QUALITY

Unless otherwise specifically provided in the IFB documents, all goods provided shall be new, the
latest make or model, of the best quality, of the highest grade of workmanship, and of the most
suitable for the purpose intended.

Unless otherwise specifically provided in the IFB documents, reference to any equipment,
material, article or patented process, by trade name, brand name, make or catalog number, shall
be regarded as establishing a standard of quality and shall not be construed as limiting
competition.

DELIVERY
Unless otherwise specified, all prices shall include all delivery cost (FOB Destination).
AUTHORIZED PRODUCT REPRESENTATION

Bidder, by virtue of submitting the name and specifications of a manufacturer's product, will be
required to furnish the named manufacturer's product. Failure to do so may, in the County's sole
discretion, be deemed a material breach of the resulting agreement and shall constitute grounds
for County's immediate termination of the resulting agreement.

ROYALTIES AND PATENTS

The successful Bidder shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Successful Bidder shall defend all
suits or claims for infringement of any patent, trademark or copyright, and shall save County
harmless from loss on account thereof, including costs and attorney's fees.

PUBLIC RECORDS

Upon receipt, all inquiries and responses to inquiries related to this Bid become “Public Records”,
and shall be subject to public disclosure consistent with Florida Statute, Chapter 119.

Bids become subject to disclosure thirty (30) days after the opening or when notice of intent to
award is made, whichever occurs first, as provided by Florida Statutes § 119.071(1)(b).

If County rejects all Bids and concurrently notices its intent to reissue the solicitation, the rejected
Bids are exempt from public disclosure until such time the County provides notice of an intended

decision concerning the reissued solicitation or until County withdraws the reissued solicitation. A
bid is not exempt for longer than twelve (12) months after the initial notice of rejection of all Bids.

Pursuant to Florida Statute 119.0701, to the extent Successful Bidder is performing services on
behalf of County, Successful Bidder must:
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Keep and maintain public records required by public agency to perform the service. That
information and data it manages as part of the services may be public record in accordance
with Chapter 119, Florida Statutes and Manatee County public record policies. Bidder agrees,
prior to providing goods/services, it will implement policies and procedures, which are subject
to approval by County, to maintain, produce, secure, and retain public records in accordance
with applicable laws, regulations, and County policies including but not limited to Section
119.0701, Florida Statutes.

Upon request from the public agency’s custodian of public records, provide the public agency
with a copy of the requested records or allow the records to be inspected or copied within a
reasonable time at a cost that does not exceed the cost provided in Florida Statutes, Chapter
119, or as otherwise provided by law.

Ensure that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law for the duration of the
contract term and following completion of the contract if the Successful Bidder does not
transfer the records to the public agency.

Upon completion of the contract, transfer, at no cost, to the public agency all public records in
possession of contractor or keep and maintain public records required by the public agency to
perform the service. If the Successful Bidder transfers all public records to County upon
completion of the contract, the Successful Bidder shall destroy any duplicate public records
that are exempt or confidential and exempt from public records disclosure requirements. If the
Successful Bidder keeps and maintains public records upon completion of the contract, the
Successful Bidder shall meet all applicable requirements for retaining public records. All records
stored electronically must be provided to County, upon request from County’s custodian of
public records, in a format that is compatible with the information technology systems of
County.

IF THE SUCCESSFUL BIDDER HAS QUESTIONS REGARDING THE
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO ITS DUTY TO
PROVIDE PUBLIC RECORDS RELATING TO ANY RESULTING CONTRACT,
CONTACT COUNTY’S CUSTODIAN OF PUBLIC RECORDS AT:

PHONE: (941) 742-5845,

EMAIL: DEBBIE.SCACCIANOCE@MYMANATEE.ORG,

MAIL: ATTN: RECORDS MANAGER, 1112 MANATEE AVENUE WEST,
BRADENTON, FL 34205.

TRADE SECRETS

Manatee County is subject to Chapter 119, Florida Statutes. Therefore, all documents, materials,
and data submitted as part of a Bid in response to a Request for Bid are governed by the disclosure,
exemption and confidentiality provisions relating to public records in Florida Statutes.
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Except for materials that are ‘trade secrets’ as defined by Chapter 812, Florida Statutes, ownership
of all documents, materials and data submitted as part of a Bid in response to the Request for Bid
shall belong exclusively to County.

To the extent that Bidder desires to maintain the confidentiality of materials that constitute trade
secrets pursuant to Florida law, trade secret material submitted must be segregated from the
portions of the Bid that are not declared as trade secret. In addition, Bidder shall cite, for each
trade secret claimed, the Florida Statute number which supports the designation. Further, Bidder
shall offer a brief written explanation as to why the cited Statute is applicable to the information
claimed as trade secret. Additionally, Bidder shall provide a hard copy of its Bid that redacts all
information designated as trade secret.

In conjunction with trade secret designation, Bidder acknowledges and agrees that:

a. Trade secret requests made after the opening will not be considered. However, County
reserves the right to clarify the Bidders request for trade secret at any time; and

b. County and its officials, employees, agents, and representatives are hereby granted full rights
to access, view, consider, and discuss the information designated as trade secret throughout
the evaluation process and until final execution of any awarded purchase order or contract;
and

c. That after notice from County that a public records request has been made pursuant to
Bidder’s bid, the Bidder at its sole expense, shall be responsible for defending its determination
that submitted material is a trade secret and is not subject to disclosure. Action by Bidder in
response to notice from the County shall be taken immediately, but no later than 10 calendar
days from the date of notification or Bidder will be deemed to have waived the trade secret
designation of the materials.

Notwithstanding any other provision in this solicitation, designation of the entire bid as ‘trade
secret’, ‘proprietary’, or ‘confidential’ is not permitted and may result in a determination that the
Bid is non-responsive.

ePAYABLES

Manatee County Board of County Commissioners and the Manatee County Clerk of the Circuit
Court have partnered to offer the ePayables program, which allows payments to be made to
vendors via credit cards.

The Clerk of the Circuit Court will issue a unique credit card number to vendor after goods are
delivered or services rendered, vendors submit invoices to the remit to address on the purchase
order. When payments are authorized, an email notification is sent to the vendor. The email
notification includes the invoice number(s), invoice date(s), and amount of payment. There is no
cost for vendors to participate in this program; however, there may be a charge by the company
that processes your credit card transactions.

If Bidder is interested in participating in this program, complete the ePayables Application
attached herein and return the completed form via email to lori.bryan@manateeclerk.com.
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B.22

B.23

B.24

FUNDING

This IFB is subject to the appropriation of funds in an amount sufficient to allow continuation of
the County’s performance in accordance with the terms and conditions herein. The County shall
provide prompt written notice to the successful Bidder that sufficient funds have not been
appropriated to continue its full and faithful performance under the terms of this IFB, and shall,
effective thirty (30) days after giving such notice or upon the expiration of the time for which
funds were appropriated whichever occurs first, be thereafter released of all further obligations in
any way related to this IFB.

CONDITIONS FOR EMERGENCY EVENTS

A critical challenge in emergency situations is to obtain essential supplies, goods and equipment in
the affected areas. It is the County’s priority that public property, life, safety, and health are
protected during any emergency as declared by the State and/or the County. Therefore, before,
during and after a disaster, hurricane, flood, act of terrorism, or other public emergency event,
whether natural or man-made, successful Bidder shall make delivery to the County of the goods
and services in this IFB its first priority.

Successful Bidder will ensure that contract prices are billed to the County for deliveries as part of
an emergency event. Upon award of a contract, successful Bidder shall furnish an email and phone
number in which successful Bidder can be contacted twenty-four (24) hours per day, seven days
per week for emergency services.

TERMINATION

The County, at its sole discretion, reserves the right to terminate any contract entered into pursuant
to this IFB with or without cause immediately upon providing written notice to the successful
Bidder. Upon receipt of such notice, the successful Bidder shall not incur any additional costs under
the contract. The County shall be liable only for reasonable costs incurred by the successful Bidder
prior to the date of the notice of termination.

The County reserves the right to terminate any contract entered into pursuant to this IFB, in part or
in whole, or place the successful Bidder on probation in the event it fails to perform in accordance
with the terms and conditions stated herein. Notification will be made by providing written notice of
such failure or default and by specifying a reasonable time period within which the successful Bidder
must cure any such failure to perform or default. If the successful Bidder fails to cure the default
within the time specified, the County may then terminate the subject contract by providing written
notice to the successful Bidder. The County further reserves the right to suspend or debar the
successful Bidder in accordance with the appropriate County ordinances and/or policies. In the
event of termination for default, the County may procure the required goods and/or services from
any source and use any method deemed in its best interest.

PRECEDENCE

Statements contained in the Scope of Work or Bid Summary Sections of this IFB, which vary from
the information contained in Sections A and B, shall have precedence.
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B.25 E-VERIFY

Prior to the employment of any person under this contract, the Successful Bidder shall utilize the
U.S. Department of Homeland Security’s E-Verify system to verify the employment eligibility of (a)
all persons employed during the contract term by the Successful Bidder to perform employment
duties within Florida and (b) all persons, including subcontractors, assigned by the Successful
Bidder to perform work pursuant to the contract with Manatee County. For more information on
this process, please refer to United States Citizenship and Immigration Service site at:
http://www.uscis.gov/.

Only those individuals determined eligible to work in the United States shall be employed under
this contract. By submission of a bid in response to this IFB, the successful Bidder commits that all
employees and subcontractors will undergo e-verification before placement on this contract.

The successful Bidder shall maintain sole responsibility for the actions of its employees and
subcontractors. For the life of the contract, all employees and new employees brought in after
contract award shall be verified under the same requirement stated above.

B.26  SUBCONTRACTORS

The successful bidder will obtain prior written approval from the County for any subcontractor(s)
and the work they will perform. A subcontractor is defined as any entity performing work within
the scope of the project who is not an employee of the successful Bidder.

Bidders subcontracting any portion of the work shall include a list of subcontractors along with
their bid. The list shall include name and address of subcontractor, type of work to be performed
and the percent of the contract amount to be subcontracted.

If County has reasonable objection to any subcontractor, the County may request the successful
bidder to submit an acceptable substitute without an increase in contract sum or contract time.

If successful Bidder declines to make any such substitution, the County may award the resulting
agreement to the next lowest qualified bidder that proposes to use acceptable subcontractors,
who County does not make written objection to. In the event the successful Bidder declines to
make any such substitution post award, the County may exercise its right to terminate the
agreement.

The successful Bidder shall maintain sole responsibility for the actions of its employees and
subcontractors. New employees brought in after contract award shall follow the same
requirement stated above for the life of the contract.

B.27 RECOMMENDATION FOR AWARD

Upon successful completion of evaluations, a recommendation for award to the successful Bidder(s)
will be presented for approval per County ordinances, policies and procedures.

END SECTION B
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SECTION C Bid Forms

(To be completed and returned with Bid)
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ATTACHMENT A, ACKNOWLEDGMENT OF ADDENDA
IFB No. 20-R0743455AM

The undersigned acknowledges receipt of the following addenda:

Addendum No.:

Addendum No.:

Addendum No.:

Addendum No.:

Addendum No.:

Addendum No.:

Addendum No.:

Addendum No.:

Date Received:

Date Received:

Date Received:

Date Received:

Date Received:

Date Received:

Date Received:

Date Received:

Print or type Bidder’s information below:

Name of Bidder:

Telephone Number:

Street Address:

City, State, Zip:

Email Address:

Website Address:

Signature of Authorized Official:

Printed Name, Title, Date:

Bidder must fully execute and return this form with its Bid.
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ATTACHMENT B, BID SIGNATURE FORM
IFB No. 20-R0743455AM

The undersigned represents that:

(1) By signing the bid, that he/she has the authority and approval of the legal entity purporting to
submit the bid and any additional documentation which may be required such as the Joint
Venture Agreement or Joint Venture Affidavit, if applicable;

(2) All facts and responses set forth in the bid are true and correct;

(3) By submitting a bid and signing below, the Bidder agrees to all terms and conditions in this IFB,
which incorporates all addenda, appendices, exhibits, and attachments, in its entirety, and is
prepared to sign the Contract as written. The Respondent understands that if it submits
exceptions to the Contract in its Response, the Respondent’s Response may be determined non-
responsive; and

(4) The Bidder, which includes all companies included in a partnership or joint venture, is not on the
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities

in the Iran Petroleum Energy Sector List.

Print or type Bidder’s information below:

Name of Bidder Telephone Number

Street Address City/State/Zip

Email Address Web Address

Print Name & Title of Authorized Officer Signature of Authorized Officer Date

Bidder must fully execute and return this form with its Bid.
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ATTACHMENT C, PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION
IFB No. 20-R074345SAM

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[Print individual's name and title]

for [Print name of entity submitting sworn statement]

whose business address is

and (if applicable) its Federal Employer Identification Number (FEIN) is . If the entity has
no FEIN, include the Social Security Number of the individual signing this sworn statement:

| understand that no person or entity shall be awarded or receive a County agreement for public
improvements, procurement of goods or services (including professional services) or a County lease,
franchise, concession or management agreement, or shall receive a grant of County monies unless such
person or entity has submitted a written certification to County that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee County, the
State of Florida, or any other public entity, including, but not limited to the Government of the United States,
any state, or any local government authority in the United States, in that officer's or employee's official
capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint of freedom
of competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of County's Purchasing
Official, reflects negatively upon the ability of the person or entity to conduct business in a responsible
manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a matter of
record, but has not been prosecuted for such conduct, or has made an admission of guilt of such conduct,
which is a matter of record, pursuant to formal prosecution. An admission of guilt shall be construed to
include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted of or has admitted
guilt to any of the crimes set forth above on behalf of such an entity and pursuant to the direction or
authorization of an official thereof (including the person committing the offense, if he is an official of the
business entity), the business shall be chargeable with the conduct herein above set forth. A business entity
shall be chargeable with the conduct of an affiliated entity, whether wholly owned, partially owned, or one
which has common ownership or a common Board of Directors. For purposes of this Form, business entities
are affiliated if, directly or indirectly, one business entity controls or has the power to control another business
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entity, or if an individual or group of individuals controls or has the power to control both entities. Indicia of
control shall include, without limitation, interlocking management or ownership, identity of interests among
family members, shared organization of a business entity following the ineligibility of a business entity under
this Article, or using substantially the same management, ownership or principles as the ineligible entity.

Any person or entity who claims that this Article is inapplicable to him/her/it because a
conviction or judgment has been reversed by a court of competent jurisdiction shall prove the
same with documentation satisfactory to County's Purchasing Official. Upon presentation of
such satisfactory proof, the person or entity shall be allowed to contract with County.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR COUNTY ADMINISTRATOR
DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION.

[Supplier Signature]

STATE OF

COUNTY OF

Sworn to and subscribed before me this day of , 20 by

who is personally known OR Produced

[Type of identification]

Notary Public Signature

My commission expires

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a corporation, this
affidavit shall be executed by an authorized agent of the entity. In the case of a partnership, this affidavit shall
be executed by the general partner(s). In the case of a corporation, this affidavit shall be executed by the
corporate president.
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ATTACHMENT D, INSURANCE AND BOND REQUIREMENTS
IFB No. 20-R0743455AM

The SUPPLIER will not commence work under the resulting Agreement until all insurance coverages
indicated by an “X” herein have been obtained. The SUPPLIER shall obtain and submit to the Procurement
Division within ten (10) calendar days from the date of notice of intent to award, at its expense, the
following minimum amounts of insurance (inclusive of any amounts provided by an umbrella or excess
policy): Work under this Agreement cannot commence until all insurance coverages indicated herein have
been obtained on a standard ACORD form (inclusive of any amounts provided by an umbrella or excess

policy):
REQUIRED INSURANCES

X] Automobile Liability Insurance Required Limits

Coverage must be afforded under a per occurrence policy form including coverage for all owned, hired and
non-owned vehicles for bodily injury and property damage of not less than:

e 51,000,000 Combined Single Limit; OR
e $500,000 Bodily Injury and $500,000 Property Damage
e 510,000 Personal Injury Protection (No Fault)
e 5$500,000 Hired, Non-Owned Liability
e $10,000 Medical Payments
This policy shall contain severability of interests’ provisions.

[X] commercial General Liability Insurance Required Limits (per Occurrence form only; claims-made form
is not acceptable)

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name ‘Manatee
County, a political subdivision of the State of Florida’ as an Additional Insured, and include limits not less
than:

e 51,000,000 Single Limit Per Occurrence

e 52,000,000 Aggregate

e 51,000,000 Products/Completed Operations Aggregate

e 51,000,000 Personal and Advertising Injury Liability

e 550,000 Fire Damage Liability

e 510,000 Medical Expense, and

e 51,000,000, Third Party Property Damage

S Project Specific Aggregate (Required on projects valued at over $10,000,000)
This policy shall contain severability of interests’ provisions.

|E Employer’s Liability Insurance

Coverage limits of not less than:
e S$100,000 Each Accident

e 5500,000 Disease Each Employee
e $500,000 Disease Policy Limit
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[X] Worker’s Compensation Insurance

[ ] US Longshoremen & Harbor Workers Act
[ ] Jones Act Coverage

Coverage limits of not less than:

e Statutory workers’ compensation coverage shall apply for all employees in compliance with the laws
and statutes of the State of Florida and the federal government.

e If any operations are to be undertaken on or about navigable waters, coverage must be included for
the US Longshoremen & Harbor Workers Act and Jones Act.

Should ‘leased employees’ be retained for any part of the project or service, the employee leasing agency
shall provide evidence of Workers’ Compensation coverage and Employer’s Liability coverage for all
personnel on the worksite and in compliance with the above Workers’ Compensation requirements. NOTE:
Workers” Compensation coverage is a firm requirement. Elective exemptions are considered on a case-by-
case basis and are approved in a very limited number of instances.

OTHER INSURANCES

[ ] Aircraft Liability Insurance Required Limits

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name ‘Manatee
County a political subdivision of the State of Florida’ as an Additional Insured, and include limits not less
than:

e S Each Occurrence Property and Bodily Injury with no less than $100,000 per passenger each
occurrence or a ‘smooth’ limit.
e S General Aggregate.

[ ] un-Manned Aircraft Liability Insurance (Drone)

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name ‘Manatee
County a political subdivision of the State of Florida’ as an Additional Insured, and include limits not less
than:

e S Each Occurrence Property and Bodily Injury; Coverage shall specifically include operation of
Unmanned Aircraft Systems (UAS), including liability and property damage.
e S General Aggregate

[ ] Installation Floater Insurance

When the contract or agreement does not include construction of, or additions to, above ground building or
structures, but does involve the installation of machinery or equipment, Installation Floater Insurance shall
be afforded under a per occurrence policy form, policy shall be endorsed and name “Manatee County, a
political subdivision of the State of Florida” as an Additional Insured, and include limits not less than:

e 100% of the completed value of such addition(s), building(s), or structure(s)
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|:| Professional Liability and/or Errors and Omissions (E&O) Liability Insurances

Coverage shall be afforded under either an occurrence policy form or a claims-made policy form. If the
coverage form is on a claims-made basis, then coverage must be maintained for a minimum of three years
from termination of date of the contract. Limits must not be less than:

e $1,000,000 Bodily Injury and Property Damage Each Occurrence
e $2,000,000 General Aggregate

[ ] Builder’s Risk Insurance

When the contract or agreement includes the construction of roadways and/or the addition of a permanent
structure or building, including the installation of machinery and/or equipment, Builder’s Risk Insurance
shall be afforded under a per occurrence policy form, policy shall be endorsed and name “Manatee County,
a political subdivision of the State of Florida” as an Additional Insured, and include limits not less than:

e An amount equal to 100% of the completed value of the project, or the value of the equipment to
be installed
e The policy shall not carry a self-insured retention/deductible greater than $10,000

Coverage shall be for all risks and include, but not be limited to, storage and transport of materials,
equipment, supplies of any kind whatsoever to be used on or incidental to the project, theft coverage, and
Waiver of Occupancy Clause Endorsement, where applicable.

[ ] cyber Liability Insurance

Coverage shall comply with Florida Statute 501.171, shall be afforded under a per occurrence policy form,
policy shall be endorsed and name ‘Manatee County, a political subdivision of the State of Florida’ as an
Additional Insured, and include limits not less than:

Security Breach Liability

Security Breach Expense Each Occurrence
Security Breach Expense Aggregate
Replacement or Restoration of Electronic Data
Extortion Threats

Business Income and Extra Expense

Public Relations Expense

wvununnnnon

NOTE: Policy must not carry a self-insured retention/deductible greater than $25,000.

[ ] Hazardous Materials Insurance (As Noted Below)

Hazardous materials include all materials and substances that are currently designated or defined as
hazardous by the law or rules of regulation by the State of Florida or federal government.

All coverage shall be afforded under either an occurrence policy form or a claims-made policy form, and the
policy shall be endorsed and name ‘Manatee County, a political subdivision of the State of Florida’ as an
Additional Insured. If the coverage form is on a claims-made basis, then coverage must be maintained for a
minimum of three years from termination of date of the contract. Limits must not be less than:

Manatee County BCC INVITATION FOR BID



[ ] Pollution Liability
Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury and
Property Damage to include sudden and gradual release, each claim and aggregate.

[ ] Asbestos Liability (If handling within scope of Contract)
Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury and
Property Damage to include sudden and gradual release, each claim and aggregate.

(] Disposal
When applicable, SUPPLIER shall designate the disposal site and furnish a Certificate of Insurance from
the disposal facility for Environmental Impairment Liability Insurance covering liability.

e Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability for Sudden
and Accidental Occurrences, each claim and an aggregate.

e Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability for Non-
Sudden and Accidental Occurrences, each claim and an aggregate.

|:| Hazardous Waste Transportation Insurance

SUPPLIER shall designate the hauler and have the hauler furnish a Certificate of Insurance for Automobile
Liability insurance with Endorsement MCS-90 for liability arising out of the transportation of hazardous
materials. EPA identification number shall be provided.

All coverage shall be afforded under either an occurrence policy form or a claims-made policy form and the
policy shall be endorsed and name “Manatee County, a political subdivision of the State of Florida” as an
Additional Insured. If the coverage form is on a claims-made basis, then coverage must be maintained for a
minimum of three years from termination of date of the contract. Limits must not be less than:

e Amount equal to the value of the contract, subject to a $1,000,000 minimum, per accident.

[ ] Liquor Liability Insurance

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits
not less than:

e 51,000,000 Each Occurrence and Aggregate
[ ] Garage Keeper’s Liability Insurance
Coverage shall be required if the maintenance, servicing, cleaning or repairing of any County motor vehicles
is inherent or implied within the provision of the contract.
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits
not less than:

e Property and asset coverage in the full replacement value of the lot or garage.

[ ] Bailee’s Customer Liability Insurance

Coverage shall be required for damage and/or destruction when County property is temporarily under the
care or custody of a person or organization, including property that is on, or in transit to and from the
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person or organization’s premises. Perils covered should include fire, lightning, theft, burglary, robbery,
explosion, collision, flood, earthquake and damage or destruction during transportation by a carrier.

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits
not less than:

e Property and asset coverage in the full replacement value of the County asset(s) in the
SUPPLIER’S care, custody and control.

[] Hull and Watercraft Liability Insurance

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits
not less than:

S Each Occurrence

S General Aggregate

S Fire Damage Liability

$10,000 Medical Expense, and

S Third Party Property Damage

S Project Specific Aggregate (Required on projects valued at over $10,000,000)

[ ] other [Specify]

REQUIRED BONDS

X Bid Bond

A Bid Bond in the amount of $ or 5% of the total offer. Bid bond shall be submitted with the sealed
response and shall include project name, location, and / or address and project number. In lieu of the bond,
the bidder may file an alternative form of security in the amount of S or 5% of the total offer. in the
form of a money order, a certified check, a cashier’s check, or an irrevocable letter of credit issued to
Manatee County. NOTE: A construction project over $200,000 requires a Bid Bond in the amount of 5% of
the total bid offer.

[X] payment and Performance Bond

A Payment and Performance Bond shall be submitted by Successful Bidder for 100% of the award amount
and shall be presented to Manatee County within ten (10) calendar days of issuance of the notice of intent
to award. NOTE: A construction project over $200,000 requires a Payment and Performance Bond.
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I. INSURANCE REQUIREMENTS
THE POLICIES ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, THE FOLLOWING PROVISIONS:

Commercial General Liability and Automobile Liability Coverages

1. “Manatee County, a Political Subdivision of the State of Florida,” is to be named as an
Additional Insured in respect to: Liability arising out of activities performed by or on behalf of
the SUPPLIER, his agents, representatives, and employees; products and completed operations
of the SUPPLIER; or automobiles owned, leased, hired or borrowed by the SUPPLIER. The
coverage shall contain no special limitation(s) on the scope of protection afforded to the
COUNTY, its officials, employees or volunteers.

In addition to furnishing a Certificate of Insurance, the SUPPLIER shall provide the endorsement
that evidences Manatee COUNTY being listed as an Additional Insured. This can be done in one
of two ways: (1) an endorsement can be issued that specifically lists “Manatee County, a
Political Subdivision of the State of Florida,” as Additional Insured; or, (2) an endorsement can
be issued that states that all Certificate Holders are Additional Insured with respect to the
policy.

2. The SUPPLIER'S insurance coverage shall be primary insurance with respect to the COUNTY, its
officials, employees and volunteers. Any insurance or self-insurance maintained by the COUNTY,
its officials, employees or volunteers shall be excess of SUPPLIER's insurance and shall be non-
contributory.

3. The insurance policies must be on an occurrence form.

Workers' Compensation and Employers' Liability Coverages
The insurer shall agree to waive all rights of subrogation against the COUNTY, its officials, employees
and volunteers for losses arising from work performed by the SUPPLIER for the COUNTY.

General Insurance Provisions Applicable to All Policies

1. Prior to the execution of contract, or issuance of a Purchase Order, and then annually upon the
anniversary date(s) of the insurance policy’s renewal date(s) for as long as this contract remains
in effect, SUPPLIER shall furnish the COUNTY with a Certificate(s) of Insurance (using an industry
accepted certificate form, signed by the Issuer, with applicable endorsements, and containing
the solicitation or contract number, and title or description) evidencing the coverage set forth
above and naming “Manatee County, a Political Subdivision of the State of Florida” as an
Additional Insured on the applicable coverage(s) set forth above.

2. If the policy contains an aggregate limit, confirmation is needed in writing (letter, email, etc.)
that the aggregate limit has not been eroded to procurement representative when supplying
Certificate of Insurance. In addition, when requested in writing from the COUNTY, SUPPLIER will
provide the COUNTY with a certified copy of all applicable policies. The address where such
certificates and certified policies shall be sent or delivered is as follows:

Manatee County, a Political Subdivision of the State of Florida

Attn: Risk Management Division

1112 Manatee Avenue West, Suite 969

Bradenton, FL 34205

The project’s solicitation number and title shall be listed on each certificate.

4. SUPPLIER shall provide thirty (30) days written notice to the Risk Manager of any cancellation,
non-renewal, termination, material change, or reduction in coverage of any insurance policies to
procurement representative including solicitation number and title with all notices.

w
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5. SUPPLIER agrees that should at any time SUPPLIER fail to meet or maintain the required
insurance coverage(s) as set forth herein, the COUNTY may terminate this contract.

6. The SUPPLIER waives all subrogation rights against COUNTY, a Political Subdivision of the State

of Florida, for all losses or damages which occur during the contract and for any events

occurring during the contract period, whether the suit is brought during the contract period or
not.

The SUPPLIER has sole responsibility for all insurance premiums and policy deductibles.

8. Itisthe SUPPLIER'S responsibility to ensure that his agents, representatives and subcontractors
comply with the insurance requirements set forth herein. SUPPLIER shall include his agents,
representatives, and subcontractors working on the project or at the worksite as insured under
its policies, or SUPPLIER shall furnish separate certificates and endorsements for each agent,
representative, and subcontractor working on the project or at the worksite. All coverages for
agents, representatives, and subcontractors shall be subject to all of the requirements set forth to
the procurement representative.

9. Allrequired insurance policies must be written with a carrier having a minimum A.M. Best rating
of A- FSC VIl or better. In addition, the COUNTY has the right to review the SUPPLIER’s
deductible or self-insured retention and to require that it be reduced or eliminated.

10. SUPPLIER understands and agrees that the stipulated limits of coverage listed herein in this
insurance section shall not be construed as a limitation of any potential liability to the COUNTY,
or to others, and the COUNTY’S failure to request evidence of this insurance coverage shall not
be construed as a waiver of SUPPLIER’S obligation to provide and maintain the insurance
coverage specified.

11. SUPPLIER understands and agrees that the COUNTY does not waive its immunity and nothing
herein shall be interpreted as a waiver of the COUNTY’S rights, including the limitation of waiver
of immunity, as set forth in Florida Statutes 768.28, or any other statutes, and the COUNTY
expressly reserves these rights to the full extent allowed by law.

12. No award shall be made until the Procurement Division has received the Certificate of Insurance
in accordance with this section.

N

Il. BONDING REQUIREMENTS

Bid Bond/Certified Check. By submitting a proposal, the SUPPLIER agrees should its proposal be accepted,
to execute the form of Agreement and present the same to COUNTY for approval within ten (10)
calendar days after notice of intent to award. The SUPPLIER further agrees that failure to execute and
deliver said form of Agreement within ten (10) calendar days will result in damages to COUNTY and as
guarantee of payment of same a bid bond/certified check shall be enclosed within the submitted sealed
proposal in the amount of five (5%) percent of the total amount of the proposal. The SUPPLIER further
agrees that in case the SUPPLIER fails to enter into an Agreement, as prescribed by COUNTY, the bid
bond/certified check accompanying the proposal shall be forfeited to COUNTY as agreed liquidated
damages. If COUNTY enters into an agreement with a SUPPLIER, or if COUNTY rejects any and/or all
proposals, accompanying bond will be promptly returned.

Payment and Performance Bonds. Prior to commencing work, the SUPPLIER shall obtain, for the benefit
of and directed to COUNTY, a Payment and Performance Bond satisfying the requirements of Florida
Statutes § 255.05, covering the faithful performance by the SUPPLIER of its obligation under the Contract
Documents, including but not limited to the construction of the project on the project site and the
payment and obligations arising thereunder, including all payments to Subcontractors, laborers, and
materialmen. The surety selected by the SUPPLIER to provide the Payment and Performance Bond shall be
approved by COUNTY prior to issuance of such Bond, which approval shall not be unreasonably withheld
or delayed provided that surety is rated A- or better by Best’s Key Guide, latest edition.
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Failure to provide the required bonds on the prescribed form may result in SUPPLIER being deemed
nonresponsive. Bonds must be in the form prescribed in Florida Statutes § 255.05, and must not contain
notice, demand or other terms and conditions, including informal pre-claim meetings, not provided for in
Florida Statutes & 255.05.

Bonds shall be in an amount equal to 100% of the contract price issued by a duly authorized and nationally
recognized surety company, authorized to do business in the State of Florida, satisfactory to COUNTY.
Surety shall be rated as “A-” or better by Best’s Key Guide, latest edition. The attorney-in-fact who signs
the bonds must file with the bonds, a certificate and effective dated copy of power-of-attorney. Payment
and Performance Bonds shall be issued to “Manatee County, a political subdivision of the State of Florida”,
within ten (10) calendar days after issuance of notice of intent to award.

In addition, pursuant to Florida Statutes § 255.05(1)(b), Florida Statutes, prior to commencing work, the
SUPPLIER shall be responsible and bear all costs associated to record the Payment and Performance Bond
with the Manatee County Clerk of the Circuit Court. A certified copy of said recording shall be furnished to
the Procurement Division upon filing. Pursuant to Florida Statutes § 255.05(1)(b), Florida Statutes,
COUNTY will make no payment to the SUPPLIER until the SUPPLIER has complied with this paragraph.

Furnishing Payment and Performance Bonds shall be requisite to execution of an Agreement with
COUNTY. Said Payment and Performance Bonds will remain in force for the duration of this Agreement
with the premiums paid by the SUPPLIER. Failure of the SUPPLIER to execute such Agreement and to
supply the required bonds shall be just cause for cancellation of the award. COUNTY may then contract
with the next lowest, responsive and responsible SUPPLIER or re-advertise this RFP.

Failure of COUNTY at any time to require performance by the SUPPLIER of any provisions set out in the
resulting Agreement will in no way affect the right of COUNTY, thereafter, to enforce those provisions.

[Remainder of page intentionally left blank]
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ATTACHMENT D, SUPPLIER’S INSURANCE STATEMENT
IFB No. 20-R0743455AM

THE UNDERSIGNED has read and understands the aforementioned insurance and bond requirements of
the Agreement and shall provide the insurance and bonds required by this section within ten (10) days

from the date of notice of intent to award.

Date:

Consultant Name:

Authorized Signature:

Printed Name/Title:

Insurance Agency:

Agent Name:

Agent Phone:

Surety Agency:

Surety Name:

Surety Phone:

Please return this completed and signed statement with your Bid.
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ATTACHMENT E, CONFLICT OF INTEREST AFFIDAVIT
IFB No. 20-R0743455AM

STATE OF

COUNTY OF

BEFORE ME, the undersigned authority, this day personally appeared [INSERT NAME]

, as [INSERT TITLE] of [INSERT CONSULTANT NAME]

, with full authority to bind (hereinafter "CONSULTANT"), who being first

duly sworn, deposes and says that CONSULTANT:

(a) Is not currently engaged and will not become engaged in any obligations, undertakings or contracts
that will require CONSULTANT to maintain an adversarial role against the County or that will impair or
influence the advice, recommendations or quality of work provided to the County; and

(b) Has provided full disclosure of all potentially conflicting contractual relationships and full disclosure
of contractual relationships deemed to raise a question of conflict(s); and

(c) Has provided full disclosure of prior work history and qualifications that may be deemed to raise a
possible question of conflict(s).

Affiant makes this Affidavit for the purpose of inducing Manatee County, a political subdivision of the State

of Florida, to enter into this Agreement No. for
DATED this day of , 20
CONSULTANT Signature
The foregoing instrument was sworn to and acknowledged before me this day of
,20___, by [NAME] , as [TITLE]
of [CONSULTANT] .He /Sheis
personally known to me or has produced [TYPE OF

IDENTIFICATION] as identification.

Notary Signature
Commission No.
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ATTACHMENT F, DRUG FREE WORK-PLACE CERTIFICATION
IFB No. 20-R074345SAM

This form must be signed and sworn to in the presence of a notary public or other official authorized to administer oaths.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[print individual's name and title]

for whose business address is

[print name of entity submitting sworn statement]

and (if applicable) its Federal Employer Identification Number (FEIN) is: (If the entity has no

FEIN, include the Social Security Number of the individual signing this sworn statement: )

| understand that no person or entity shall be awarded or receive a county contract for public improvements,
procurement of goods or services (including professional services) or a county lease, franchise, concession or
management agreement, or shall receive a grant of county monies unless such person or entity has submitted a written
certification to the County that it will provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that the unlawful
manufacture, distribution, dispensation, possession or use of a controlled substance as defined by §
893.02(4), Florida Statutes, as the same may be amended from time to time, in the person's or entity's
work place is prohibited specifying the actions that will be taken against employees for violation of
such prohibition. Such written statement shall inform employees about:

(i) the dangers of drug abuse in the workplace;

(i) the person's or entity's policy of maintaining a drug free environment at all its

workplaces, including but not limited to all locations where employees perform any

task relating to any portion of such contract, business transaction or grant;

(iii) any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) the penalties that may be imposed upon employees for drug abuse violations.
(2) Requiring the employee to sign a copy of such written statement to acknowledge his or her receipt
of same and advice as to the specifics of such policy. Such person or entity shall retain the statements
signed by its employees. Such person or entity shall also post in a prominent place at all of its work

places a written statement of its policy containing the foregoing elements (i) through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a condition of
employment the employee will:

(i) abide by the terms of the statement;

(i) notify the employer of any criminal drug statute conviction for a violation
occurring in the workplace no later than five (5) days after such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under subsection (3) from an
employee or otherwise receiving actual notice of such conviction.
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(5) Imposing appropriate personnel action against such employee up to and including termination; or
requiring such employee to satisfactorily participate in a drug abuse assistance or rehabilitation
program approved for such purposes by a federal, state, or local health, law enforcement, or other
appropriate agency.

(6) Making a good faith effort to continue to maintain a drug free workplace through implementation
of sections (1) through (5) stated above.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE COUNTY IS
VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO UNDERSTAND THAT ANY
CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR
BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR DETERMINES THAT:

(1) Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the requirements of
sections (1), (2), (3), (4), (5), or (6) or subsection 3-101(7)(B); or

(3) Such a number of employees of such person or entity have been convicted of violations
occurring in the work place as to indicate that such person or entity has failed to make a good
faith effort to provide a drug free work place as required by subsection 3-101(7)(B).

[Signature of Owner, Partner, President, CEO or other Authorized Official or Agent of Bidder]

STATE OF
COUNTY OF

Sworn to and subscribed before me this day of ,201_ by
who is:

[_] Personally known
OR
[] Produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]
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ATTACHMENT G BID FORM

LENDA ROAD LANDFILL STORM WATER SYSTEM REVISIONS
BID BASED ON 45 CALENDAR DAY COMPLTION

Bidders must provide prices for each line item for their bid to be considered responsive

Item No. |ltem Quantity Unit Unit Cost Total Cost

1 Mobilization/Demobilization 1 LS

2 Surveying / Record Documentation 1 LS

3 Erosion Control 1 LS

4 Inlet and Pipe Modifications 1 LS

5 Pond Bottom Excavation/Disposal 1 LS

6 Drainage Sand 4,111 CcY

7 Underdrain (Pond Bottom) 315 LF

8 Underdrain (Side Slope) 960 LF

9 Pond Control Structures 3 EA

10 Cleanouts 7 EA

11 Mitered End Section 1 EA

12 36-inch RCP 50 LF

13 Sod 500 SY
Total Base Bid (Total of Item No. 1-13)
Construction Contingency 15% (Used only with County Approval)
TOTAL BID PRICE (Total Base Bid plus Contingency) Based on 45 Calendar
Day Completion

Bidder:

Signature;

IFB No. 20-R074345SAM

Attachment G 1



SECTION D EXHIBITS

Exhibit 1, Minimum Qualfications

Exhibit 2, Contract Documents for Lena Road Stormwater System Revisions
Exhibit 3, Lena Road Stormwater System Revisions

Exhibit 4, Sample Agreement

Note: Exhibit 3 is uploaded as a separate document on the Procurement page of the County website with
the solicitation document and available for download.
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Exhibit 1, MINIMUM QUALIFICATIONS

Bidders must submit the information and documentation requested that confirms Bidder meets the
following minimum qualification requirement(s):

1.

Must be registered with the State of Florida, Division of Corporations to do business in Florida.
No documentation is required. The County will verify registration.

Must have possessed a General Contractor's license issued or Underground Utility Contractor’s
license by the Florida Department of Business and Professional Regulation for a period of at least
five (5) consecutive years since May 1, 2015. License must be current and valid through the Due
Date for submission of bids for this IFBC.

Provide a copy of Bidder’s General Contractor's license or Underground Utility Contractor’s license
issued by the Florida Department of Business and Professional Regulation and documentation
confirming Bidder has been licensed and/or certified for the period of May 1, 2015 through the
date of submission of the Bid.

3. The Bidder has provided Construction Services for at least five (5) clients within the last five (5) years,

each of which included one of the following components: i) Storm water retention improvements, ii)
laying pipe to grade, iii) site earthwork and, iv) drainage control structure placement.

Provide the following information for the five (5) qualifying projects.

a) Name of client

b) Location (City/State)

c) Client contact name

d) Contact phone

e) Contact email

f) Service dates (Start/End)
g) Components

Bidder Is NOT listed on the Florida State Board of Administration, Scrutinized List of Prohibited
Companies.

No documentation is required. The County will verify

Bidder is not on the Florida Department of Management Services Suspended, Debarred, Convicted
Vendor Lists.

No documentation is required. The County will verify

Bidder is not on the Federal Excluded Parties (Convicted Vendor) List



No documentation is required. The County will verify
7. Bidder is not on the FDOT Contractor Suspension List
No documentation is required. The County will verify

8. Bidder has not been convicted of a public entity crime per Section 287.133, Florida Statutes or
environmental law in the past five years.

Bidder must complete Attachment C and submit with its Offer attesting that it has not been
convicted of a public entity crime or environmental law in the past five years.

9. If Bidder is submitting as a joint venture must file the required documents with the Florida
Department of Business and Professional Regulation as required by Florida Statute Section 489.119,
prior to the Due Date and Time.

If Proposer is not a joint venture, provide a statement to that effect. If Bidder is a joint venture,
provide a copy of Bidder’s approved filing with the Florida Department of Business and
Professional Regulation.

10. Bidder has no reported conflict of interests in relation to this IFB.

Disclose the name of any officer, director or agent who is also an employee of the County.
Disclose the name of any County employee who owns, directly or indirectly, any interest in the
Proposer’s firm or any of its branches. If no conflicts of interests are present, Bidder must submit a
statement to that affect.

END OF EXHIBIT 1



Exhibit 2, SCOPE OF WORK
IFB NUMBER 20-R074345SAM
1.01 SCOPE

Successful Bidder (hereinafter in this Scope referred to as Contractor) shall furnish all equipment,
labor, materials, supplies, licensing, transportation, and other components necessary to provide
Stormwater System Revision Services that will meet the requirements of the Agreement.

1.02 SERVICE REQUIREMENTS
Contractor’s services shall include but not be limited to:

Mobilization/Demobilization
Surveying/Record Documentation

Erosion Control

Pond bottom Excavation/Disposal
Drainage Sand

A.

B

C

D. Inlet and Pipe Modifications
E

F

G. Underdrain (Pond Bottom)
H

Underdrain (Side Slope)
I.  Pond Control Structures
J. Mitered End Section
K. 36-Inch RCP
L. Sod

1.03 LIQUIDATED DAMAGES

If the Contractor Fails to achieve substantial completion of the Work within the contract time, and
as otherwise required by the Agreement (to include not only the entire work but any proton of
the Work as set forth therein), the County shall be entitled to retain or recover from the
Contractor, as liquidated damages and not as penalty, the sum of $1,241.00 per calendar day,
commencing upon the first day following expiration of the contact time and continuing until the
actual date of substantial completion.

Such liquidated damages are hereby agreed to be reasonable estimate of damages the Owner will
incur because of delayed completion of the Work. The County may deduct liquidated damages as
described in this paragraph from any unpaid amounts then or thereafter due the Contractor under
this Agreement. Any liquidated damages not so deducted from any unpaid amounts due the
Contractor shall be payable to the County and the demand of the County, together with interest
from the date of the demand at the maximum allowable rate.
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1.04 COMPLETION OF WORK

The Work shall be completed and ready for final inspection within 45 calendar days from the date
the Agreement Time commences to run. One bid shall be based on 45 calendar days’ completion
time. Only one schedule for completion will be considered. Only one award shall be made.

1.05 CONTRACT CONTINGENCY WORK

Contract contingency is a monetary allowance used solely at the County’s discretion to handle
unexpected conditions as required to satisfactorily complete the Work in accordance with the
IFB documents. A Field Directive must be issued by an authorized County representative to
authorize use of contract contingency funds.

The percentage for contract contingency is listed on the Quote Form. Bidder shall enter the
dollar amount for contract contingency based on the percentage of the total base bid. The total
contract award will include contract contingency.

Appropriate uses of contract contingency include increases to existing bid item quantities that
do not change the initial Scope of Work, which may be directed by County staff; modification
items not originally bid which were unforeseen yet necessary during the Work to provide a safe,
complete Project and that do not change the initial Scope of Work; and unanticipated conflicts
and/or design changes required during construction which are necessary to provide a safe,
complete Project and that do not change the initial Scope of Work.

Inappropriate uses of contract contingency include anything that changes the initial Scope of
Work, including the Contract Sum and Contract Time, and adding bid items not previously
contemplated that change the initial Scope of Work.

1.06  ACCESSIBILITY

Contractor shall ensure all of its electronic information, documents, applications, reports, and
deliverables required under the Agreement are in a format that meets the requirements of
Section 504 of the Rehabilitation Act and best practices (W3C WCAG 2).

Where not fully compliant with these requirements and best practices, Contractor shall provide
clear points of contact for each document and information technology to direct users in how to
obtain alternate formats. Further, Contractor shall develop accommodation strategies for those
non-compliant resources and implement strategies to resolve the discrepancies.

End of Exhibit 2
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CONTRACT DOCUMENTS
FOR

Lena Road Stormwater System Revisions

PROJECT # 09217088.16

May 2020

PROJECT OWNER:

County of Manatee, Florida

c/o Manatee County Purchasing Division
1112 Manatee Avenue West

Bradenton, Florida 34205

(941) 748-4501

PREPARED BY:

Engineering Division

Manatee County Public Works Department
1022 26" Avenue East

Bradenton, Florida 34208

(941) 708-7450
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INFRASTRUCTURE ENGINEERING STANDARD SPECIFICATIONS

DIVISION 1
SECTION 01005
SECTION 01010
SECTION 01015
SECTION 01030
SECTION 01045
SECTION 01050
SECTION 01090
SECTION 01150
SECTION 01152
SECTION 01153
SECTION 01200
SECTION 01310
SECTION 01340
SECTION 01370
SECTION 01380
SECTION 01410
SECTION 01510
SECTION 01570
SECTION 01580
SECTION 01590
SECTION 01600
SECTION 01620
SECTION 01700
SECTION 01710
SECTION 01720
SECTION 01730
SECTION 01740
DIVISION 2
SECTION 02064
SECTION 02100
SECTION 02220
SECTION 02221
SECTION 02223
SECTION 02260
SECTION 02276
SECTION 02325
SECTION 02355
SECTION 02444
SECTION 02480
SECTION 02485
SECTION 02513
SECTION 02575
SECTION 02590
SECTION 02614
SECTION 02615
SECTION 02616
SECTION 02617
SECTION 02618
SECTION 02619
SECTION 02619A

GENERAL REQUIREMENTS

GENERAL REQUIREMENTS

SUMMARY OF WORK

CONTROL OF WORK

SPECIAL PROJECT PROCEDURES

CUTTING AND PATCHING
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PART 1

1.01

DIVISION 1 GENERAL REQUIREMENTS

SECTION 01005 GENERAL REQUIREMENTS
GENERAL
SCOPE AND INTENT
Description

The work to be done consists of the furnishing of all labor, materials and equipment, and
the performance of all work included in this Contract.

Work Included

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat,
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and
other means of construction necessary or proper for performing and completing the work.
He shall obtain and pay for all required permits necessary for the work, other than those
permits such as the DEP permit and railroad permit, which may have already been obtained.
He shall perform and complete the work in the manner best calculated to promote rapid
construction consistent with safety of life and property and to the satisfaction of the County,
and in strict accordance with the Contract Documents. The Contractor shall clean up the
work and maintain it during and after construction, until accepted, and shall do all work and
pay all incidental costs. He shall repair or restore all structures and property that may be
damaged or disturbed during performance of the work.

The cost of incidental work described in these General Requirements, for which there are
no specific Contract Items, shall be considered as part of the general cost of doing the work
and shall be included in the prices for the various Contract Items. No additional payment
will be made.

The Contractor shall be solely responsible for the adequacy of his workmanship, materials
and equipment.

Public Utility Installations and Structures

Public utility installations and structures shall be understood to include all poles, tracks,
pipes, wires, conduits, house service connections, vaults, manholes and all other
appurtenances and facilities pertaining thereto.

The Contractor shall protect all installations and structures from damage during the work.
Access across any buried public utility installation or structure shall be made only in such
locations and by means approved by the County. All required protective devices and
construction shall be provided by the Contractor at his expense. All existing public utilities
damaged by the Contractor, which are shown on the Plans or have been located in the field
by the utility, shall be repaired by the Contractor, at his expense, as approved by the County.
No separate payment shall be made for such protection or repairs to public utility
installations or structures.

Public utility installations or structures owned or controlled by the County or other
governmental body, which are required by this contract to be removed, relocated, replaced
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or rebuilt by the Contractor not identified in any separate bid item shall be considered as a
part of the general cost of doing the work and shall be included in the prices bid for the
various contract items. No separate payment shall be made.

Where public utility installations or structures owned or controlled by the County or other
governmental body are encountered during the course of the work, and are not indicated on
the Plans or in the Specifications, and when, in the opinion of the County, removal,
relocation, replacement or rebuilding is necessary to complete the work under this Contract,
such work shall be accomplished by the utility having jurisdiction, or such work may be
ordered, in writing by the County, for the contractor to accomplish. If such work is
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the
Contractor shall give full cooperation to permit the utility to complete the removal, relocation,
replacement or rebuilding as required. If such work is accomplished by the Contractor, it
will be in accordance with the General and Supplemental General Conditions.

The Contractor shall give written notice to County and other governmental utility
departments and other owners of public utilities of the location of his proposed construction
operations, at least forty-eight hours in advance of breaking ground in any area or on any
unit of the work. This can be accomplished by making the appropriate contact with the
"Sunshine State One-Call of Florida, Inc. Call Center ("Call Sunshine") and per all
requirements provided for in the Florida Underground Facilities Damage Prevention and
Safety Act (Florida Statutes, Title XXXIII, Chapter 556).

The maintenance, repair, removal, relocation or rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein provided, shall be done by
methods approved by the County.

PLANS AND SPECIFICATIONS
Plans

When obtaining data and information from the Plans, figures shall be used in preference to
scaled dimensions, and large-scale drawings in preference to small-scale drawings.

Copies Furnished to Contractor

The Contractor shall furnish each of the subcontractors, manufacturers, and material men
such copies of the Contract Documents as may be required for their work. Additional copies
of the Plans and Specifications, when requested, may be furnished to the Contractor at cost
of reproduction.

Supplementary Drawings

When, in the opinion of the County, it becomes necessary to explain more fully the work to
be done or to illustrate the work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be
prepared by the County and five paper prints thereof will be given to the Contractor.

Contractor to Check Plans and Data
The Contractor shall verify all dimensions, quantities and details shown on the Plans,
Supplementary Drawings, Schedules, Specifications or other data received from the

County, and shall notify him of all errors, omissions, conflicts, and discrepancies found
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therein. Failure to discover or correct errors, conflicts or discrepancies shall not relieve the
Contractor of full responsibility for unsatisfactory work, faulty construction or improper
operation resulting therefrom nor from rectifying such conditions at his own expense. He
will not be allowed to take advantage of any errors or omissions, as full instructions will be
furnished by the County, should such errors or omissions be discovered. All schedules are
given for the convenience of the County and the Contractor and are not guaranteed to be
complete. The Contractor shall assume all responsibility for the making of estimates of the
size, kind, and quality of materials and equipment included in work to be done under the
Contract.

Specifications

The Technical Specifications consist of three parts: General, Products and Execution. The
General Section contains General Requirements which govern the work. Products and
Execution modify and supplement these by detailed requirements for the work and shall
always govern whenever there appears to be a conflict.

Intent

All work called for in the Specifications applicable to this Contract, but not shown on the
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in
both. Work not specified in either the Plans or in the Specifications, but involved in carrying
out their intent or in the complete and proper execution of the work, is required and shall be
performed by the Contractor as though it were specifically delineated or described.

The apparent silence of the Specifications as to any detail, or the apparent omission from
them of a detailed description concerning any work to be done and materials to be furnished,
shall be regarded as meaning that only the best general practice is to prevail and that only
material and workmanship of the best quality is to be used, and interpretation of these
Specifications shall be made upon that basis.

The inclusion of the Related Requirements (or work specified elsewhere) in the General
part of the specifications is only for the convenience of the Contractor, and shall not be
interpreted as a complete list of related Specification Sections.

MATERIALS AND EQUIPMENT

Manufacturer

All transactions with the manufacturers or subcontractors shall be through the Contractor,
unless the Contractor shall request, in writing to the County, that the manufacturer or
subcontractor deal directly with the County. Any such transactions shall not in any way

release the Contractor from his full responsibility under this Contract.

Any two or more pieces or material or equipment of the same kind, type or classification,
and being used for identical types of services, shall be made by the same manufacturer.

Delivery

The Contractor shall deliver materials in ample quantities to insure the most speedy and
uninterrupted progress of the work so as to complete the work within the allotted time. The
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Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the
progress of the work of any related Contractor.

Tools and Accessories

The Contractor shall, unless otherwise stated in the Contract Documents, furnish with each
type, kind or size of equipment, one complete set of suitably marked high grade special
tools and appliances which may be needed to adjust, operate, maintain or repair the
equipment. Such tools and appliances shall be furnished in approved painted steel cases,
properly labeled and equipped with good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as specified.

Each piece of equipment shall be provided with a substantial nameplate, securely fastened
in place and clearly inscribed with the manufacturer's name, year of manufacture, serial
number, weight and principal rating data.

Installation of Equipment.

The Contractor shall have on hand sufficient proper equipment and machinery of ample
capacity to facilitate the work and to handle all emergencies normally encountered in work
of this character.

Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Plans, unless directed otherwise by the County
during installation. All equipment shall be correctly aligned, leveled and adjusted for
satisfactory operation and shall be installed so that proper and necessary connections can
be made readily between the various units.

The Contractor shall furnish, install and protect all necessary anchor and attachment bolts
and all other appurtenances needed for the installation of the devices included in the
equipment specified. Anchor bolts shall be as approved by the County and made of ample
size and strength for the purpose intended. Substantial templates and working drawings for
installation shall be furnished.

The Contractor shall furnish all materials and labor for, and shall properly bed in hon-shrink
grout, each piece of equipment on its supporting base that rests on masonry foundations.

Grout shall completely fill the space between the equipment base and the foundation. All
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar epoxy
equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal surface
and the concrete or grout.

Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost of furnishing (as required by
equipment specifications sections) a competent and experienced engineer or
superintendent who shall represent the manufacturer and shall assist the Contractor, when
required, to install, adjust, test and place in operation the equipment in conformity with the
Contract Documents. After the equipment is placed in permanent operation by the County,
such engineer or superintendent shall make all adjustments and tests required by the
County to prove that such equipment is in proper and satisfactory operating condition, and
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shall instruct such personnel as may be designated by the County in the proper operation
and maintenance of such equipment.

INSPECTION AND TESTING
General

Inspection and testing of materials will be performed by the County unless otherwise
specified.

For tests specified to be made by the Contractor, the testing personnel shall make the
necessary inspections and tests and the reports thereof shall be in such form as will facilitate
checking to determine compliance with the Contract Documents. Three (3) copies of the
reports shall be submitted and authoritative certification thereof must be furnished to the
County as a prerequisite for the acceptance of any material or equipment.

If, in the making of any test of any material or equipment, it is ascertained by the County
that the material or equipment does not comply with the Contract, the Contractor will be
notified thereof and he will be directed to refrain from delivering said material or equipment,
or to remove it promptly from the site or from the work and replace it with acceptable
material, without cost to the County.

Tests of electrical and mechanical equipment and appliances shall be conducted in
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may
otherwise be stated herein.

The Contractor shall be fully responsible for the proper operation of equipment during tests
and instruction periods and shall neither have nor make any claim for damage which may
occur to equipment prior to the time when the County formally takes over the operation
thereof.

Costs

All inspection and testing of materials furnished under this Contract will be performed by the
County or duly authorized inspection engineers or inspections bureaus without cost to the
Contractor, unless otherwise expressly specified.

The cost of shop and field tests of equipment and of certain other tests specifically called
for in the Contract Documents shall be borne by the Contractor and such costs shall be
deemed to be included in the Contract price.

Materials and equipment submitted by the Contractor as the equivalent to those specifically
named in the Contract may be tested by the County for compliance. The Contractor shall
reimburse the County for the expenditures incurred in making such tests on materials and
equipment which are rejected for non-compliance.

Inspections of Materials

The Contractor shall give notice in writing to the County, at least two weeks in advance of
his intention to commence the manufacture or preparation of materials especially
manufactured or prepared for use in or as part of the permanent construction. Such notice
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shall contain a request for inspection, the date of commencement and the expected date of
completion of the manufacture of preparation of materials. Upon receipt of such notice, the
County will arrange to have a representative present at such times during the manufacture
as may be necessary to inspect the materials or he will notify the Contractor that the
inspection will be made at a point other than the point of manufacture, or he will notify the
Contractor that inspection will be waived. The Contractor must comply with these provisions
before shipping any material. Such inspection shall not release the Contractor from the
responsibility for furnishing materials meeting the requirements of the Contract Documents.

Certificate of Manufacture

When inspection is waived or when the County so requires, the Contractor shall furnish to
him authoritative evidence in the form of Certificates of Manufacture that the materials to be
used in the work have been manufactured and tested in conformity with the Contract
Documents. These certificates shall be notarized and shall include copies of the results of
physical tests and chemical analyses, where necessary, that have been made directly on
the product or on similar products of the manufacturer.

Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty, capacity, rating, efficiency, performance,
function or special requirements are specified shall be tested in the shop of the maker in a
manner which shall conclusively prove that its characteristics comply fully with the
requirements of the Contract Documents. No such equipment shall be shipped to the work
until the County notifies the Contractor, in writing, that the results of such tests are
acceptable.

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of
operating equipment shall be borne by the Contractor.

Preliminary Field Tests

As soon as conditions permit, the Contractor shall furnish all labor, materials, and
instruments and shall make preliminary field tests of equipment. If the preliminary field tests
disclose any equipment furnished under this Contract which does not comply with the
requirements of the Contract Documents, the Contractor shall, prior to the acceptance tests,
make all changes, adjustments and replacements required. The furnishing Contractor shall
assist in the preliminary field tests as applicable.

Final Field Tests

Upon completion of the work and prior to final payment, all equipment and piping installed
under this Contract shall be subjected to acceptance tests as specified or required to prove
compliance with the Contract Documents.

The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment
and instruments necessary for all acceptance tests, at no additional cost to the County. The
Supplier shall assist in the final field tests as applicable.

Failure of Tests

Any defects in the materials and equipment or their failure to meet the tests, guarantees or
requirements of the Contract Documents shall be promptly corrected by the Contractor. The
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decision of the County as to whether or not the Contractor has fulfilled his obligations under
the Contract shall be final and conclusive. If the Contractor fails to make these corrections
or if the improved materials and equipment, when tested, shall again fail to meet the
guarantees of specified requirements, the County, notwithstanding its partial payment for
work, and materials and equipment, may reject the materials and equipment and may order
the Contractor to remove them from the site at his own expense.

In case the County rejects any materials and equipment, then the Contractor shall replace
the rejected materials and equipment within a reasonable time. If he fails to do so, the
County may, after the expiration of a period of thirty (30) calendar days after giving him
notice in writing, proceed to replace such rejected materials and equipment, and the cost
thereof shall be deducted from any compensation due or which may become due the
Contractor under his Contract.

Final Inspection

During such final inspections, the work shall be clean and free from water. In no case will
the final pay application be prepared until the Contractor has complied with all requirements
set forth and the County has made his final inspection of the entire work and is satisfied that
the entire work is properly and satisfactorily constructed in accordance with the
requirements of the Contract Document.

TEMPORARY STRUCTURES

Temporary Fences

If, during the course of the work, it is necessary to remove or disturb any fence or part
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a
suitable temporary fence which shall be maintained until the permanent fence is replaced.
The County shall be solely responsible for the determination of the necessity for providing
a temporary fence and the type of temporary fence to be used.

TEMPORARY SERVICES

First Aid

The Contractor shall keep upon the site, at each location where work is in progress, a

completely equipped first aid kit and shall provide ready access thereto at all times when
people are employed on the work.

LINES AND GRADES

Grade

All work under this Contract shall be constructed in accordance with the lines and grades
shown on the Plans, or as given by the County. The full responsibility for keeping alignment

and grade shall rest upon the Contractor.

Safeguarding Marks
11
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The Contractor shall safeguard all points, stakes, grade marks, monuments and bench
marks made or established on the work, bear the cost of reestablishing them if disturbed,
and bear the entire expense of rectifying work improperly installed due to not maintaining or
protecting or removing without authorization such established points, stakes and marks.

The Contractor shall safeguard all existing and known property corners, monuments and
marks adjacent to but not related to the work and, if required, shall bear the cost of
reestablishing them if disturbed or destroyed.

Datum Plane

All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929
Datum and/or NAVD 1988.

ADJACENT STRUCTURES AND LANDSCAPING
Responsibility

The Contractor shall also be entirely responsible and liable for all damage or injury as a
result of his operations to all other adjacent public and private property, structures of any
kind and appurtenances thereto met with during the progress of the work. The cost of
protection, replacement in their original locations and conditions or payment of damages for
injuries to such adjacent public and private property and structures affected by the work,
whether or not shown on the Plans, and the removal, relocation and reconstruction of such
items called for on the Plans or specified shall be included in the various Contract ltems and
no separate payments will be made therefore. Where such public and private property,
structures of any kind and appurtenances thereto are not shown on the Plans and when, in
the opinion of the County, additional work is deemed necessary to avoid interference with
the work, payment therefore will be made as provided for in the General Conditions.

Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks,
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they
may be, is solely his responsibility. Conditional inspection of buildings or structures in the
immediate vicinity of the project which may reasonably be expected to be affected by the
Work shall be performed by and be the responsibility of the Contractor.

Contractor shall, before starting operations, make an examination of the interior and exterior
of the adjacent structures, buildings, facilities, etc., and record by notes, measurements,
photographs, etc., conditions which might be aggravated by open excavation and
construction. Repairs or replacement of all conditions disturbed by the construction shall
be made to the satisfaction of the County. This does not preclude conforming to the
requirements of the insurance underwriters. Copies of surveys, photographs, reports, etc.,
shall be given to the County.

Prior to the beginning of any excavations, the Contractor shall advise the County of all
buildings or structures on which he intends to perform work or which performance of the
project work will affect.

Protection of Trees

1. All trees and shrubs shall be adequately protected by the Contractor with boxes and
otherwise and in accordance with ordinances governing the protection of trees. No
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excavated materials shall be placed so as to injure such trees or shrubs. Trees or
shrubs destroyed by negligence of the Contractor or his employees shall be replaced
by him with new stock of similar size and age, at the proper season and at the sole
expense of the Contractor.

2. Beneath trees or other surface structures, where possible, pipelines may be built in
short tunnels, backfilled with excavated materials, except as otherwise specified, or
the trees or structures carefully supported and protected from damage.

3. The County may order the Contractor, for the convenience of the County, to remove
trees along the line or trench excavation. If so ordered, the County will obtain any
permits required for removal of trees. Such tree removal ordered shall be paid for
under the appropriate Contract Items.

Lawn Areas

Lawn areas shall be left in as good condition as before the starting of the work. Where sod
is to be removed, it shall be carefully removed, and later replaced, or the area where sod
has been removed shall be restored with new sod.

Restoration of Fences

Any fence, or part thereof, that is damaged or removed during the course of the work shall
be replaced or repaired by the Contractor and shall be left in as good a condition as before
the starting of the work. The manner in which the fence is repaired or replaced and the
materials used in such work shall be subject to the approval of the County. The cost of all
labor, materials, equipment, and work for the replacement or repair of any fence shall be
deemed included in the appropriate Contract Item or items, or if no specific Item is provided
therefore, as part of the overhead cost of the work, and no additional payment will be made
therefore.

PROTECTION OF WORK AND PUBLIC
Barriers and Lights

During the prosecution of the work, the Contractor shall put up and maintain at all times
such barriers and lights as will effectually prevent accidents. The Contractor shall provide
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen
at all places where the work causes obstructions to the normal traffic or constitutes in any
way a hazard to the public, in accordance with state and local requirements.

Smoke Prevention

A strict compliance with ordinances regulating the production and emission of smoke will be
required. No open fires will be permitted.

Noise

The Contractor shall eliminate noise to as great an extent as practicable at all times. Air
compressing plants shall be equipped with silencers and the exhaust of all engines or other
power equipment shall be provided with mufflers. In the vicinity of hospitals and schools,
special care shall be used to avoid noise or other nuisances. The Contractor shall strictly
observe all local regulations and ordinances covering noise control.
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Access to Public Services

Neither the materials excavated nor the materials or plant used in the construction of the
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes.

Dust prevention

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping
the roads and/or construction areas sprinkled with water at all times.

CUTTING AND PATCHING

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be
required to make the several parts thereof join and coordinate in a manner satisfactory to
the County and in accordance with the Plans and Specifications. The work must be done
by competent workmen skilled in the trade required by the restoration.

CLEANING
During Construction

During construction of the work, the Contractor shall, at all times, keep the site of the work
and adjacent premises as free from material, debris and rubbish as is practicable and shall
remove the same from any portion of the site if, in the opinion of the County, such material,
debris, or rubbish constitutes a nuisance or is objectionable. The Contractor shall remove
from the site all of his surplus materials and temporary structures when no further need
therefore develops.

Final Cleaning

At the conclusion of the work, all equipment, tools, temporary structures and materials
belonging to the Contractor shall be promptly taken away, and he shall remove and promptly
dispose of all water, dirt, rubbish or any other foreign substances.

The Contractor shall thoroughly clean all equipment and materials installed by him and shall
deliver such materials and equipment undamaged in a bright, clean, polished and new
operating condition.

MISCELLANEOUS

Protection Against Siltation and Bank Erosion

1. The Contractor shall arrange his operations to minimize siltation and bank erosion
on construction sites and on existing or proposed water courses and drainage
ditches.

2. The Contractor, at his own expense, shall remove any siltation deposits and correct
any erosion problems as directed by the County which results from his construction

operations.

Protection of Wetland Areas
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PART 3

The Contractor shall properly dispose of all surplus material, including soil, in accordance
with Local, State and Federal regulations. Under no circumstances shall surplus material
be disposed of in wetland areas as defined by the Florida Department of Environmental
Protection or Southwest Florida Water Management District.

Existing Facilities

The work shall be so conducted to maintain existing facilities in operation insofar as is
possible. Requirements and schedules of operations for maintaining existing facilities in
service during construction shall be as described in the Special Provisions.

Use of Chemicals

All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show
approval of either EPA or USDA. Use of all such chemicals and disposal of residues shall
be in strict conformance with instructions.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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1.01

1.02

1.03

SECTION 01010 SUMMARY OF WORK

GENERAL

WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED

The work included in this contract consists of the construction of modifications of the
stormwater management system as shown in the Plans. The major work items are generally
described as:

Installation of erosion control silt fencing as shown in the Plans.

Clearing and removal of the bottom two feet of soil from the existing pond bottom.
Excavated material will be hauled and unloaded, by the Contractor, in the onsite landfill
as directed by the County.

Underdrains and cleanouts will be installed as shown in the Plans including perforated,
12-inch, HDPE pipe, gravel pack, geotextile, as well as pipes, fittings, plugs and
frame/cover needed to construct cleanouts.

The underdrains and pond bottom will be covered with two feet of sand with hydraulic
conductivity of 10 cm/s or higher. Elevations will be surveyed to ensure two feet of
sand.

Grout plug a 36-inch RCP culvert in two locations.

Grout plug a 18-inch RCP in two locations.

Complete removal of existing grout plug.

Remove two existing mitered end sections, headwall and swing gate.

Install three modified FDOT Type D Ditch bottom inlets (Pond Control Structures) with
skimmers and grates. Installations must be completed by connecting new structures to
culverts, underdrains and/or bleeder devices as shown in the plans.

Modify existing drop inlet to provide a 36-inch RCP discharge pipe and mitered end
section.

Install sod in areas where pre-existing grass was disturbed by construction excluding
areas covered by drainage sand.

Provide record documentation

The Contractor shall furnish all shop drawings, working drawings, labor, materials,
equipment, tools, services and incidentals necessary to complete all work required by these
Specifications and as shown on the Contract Drawings.

The Contractor shall perform the work complete, in place and ready for continuous service
and shall include any repairs, replacements, and/or restoration required as a result of
damages caused prior to acceptance by the County.

The Contractor shall furnish and install all materials, equipment and labor which is
reasonably and properly inferable and necessary for the proper completion of the work,
whether specifically indicated in the Contract Documents or not.

CONTRACTS

Construct all the Work under a single contract.

WORK SEQUENCE

All work done under this Contract shall be done with a minimum of inconvenience to the
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1.05

1.06

PART 2
PART 3

users of the system or facility. The Contractor shall coordinate his work with private property
owners such that existing utility services are maintained to all users to the maximum extent
possible.

The Contractor shall, if necessary and feasible, construct the work in stages to
accommodate the County's use of the premises during the construction period; coordinate
the construction schedule and operations with the County's Representative.

The Contractor shall, where feasible, construct the Work in stages to provide for public
convenience and not close off public use of any facility until completion of construction to
provide alternative usage.

CONSTRUCTION AREAS

The Contractor shall: Limit his use of the construction areas for work and for storage, to
allow for:

1. Work by other Contractors.
2. County's Use.
3. Public Use.

Coordinate use of work site under direction of County's Representative.

Assume full responsibility for the protection and safekeeping of products under this
Contract, stored on the site.

Move any stored products under the Contractor's control, which interfere with operations of
the County or separate contractor.

Obtain and pay for the use of additional storage of work areas needed for Contractor
operations.

COUNTY OCCUPANCY

It is assumed that portions of the Work will be completed prior to completion of the entire
Work. Upon completion of construction of each individual facility, including testing, if the
County, at its sole discretion, desires to accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance for each individual facility. The
County will assume ownership and begin operation of the individual facility on that date and
the three-year guaranty period shall commence on that date. The County has the option of
not accepting the entire work as a whole until it is completed, tested and approved by the
County.

PARTIAL COUNTY OCCUPANCY

The Contractor shall schedule his operations for completion of portions of the Work, as
designated, for the County's occupancy prior to substantial completion of the entire work.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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1.01

1.02

1.03

1.04

1.05

SECTION 01015 CONTROL OF WORK
GENERAL
WORK PROGRESS

The Contractor shall furnish personnel and equipment which will be efficient, appropriate
and adequately sized to secure a satisfactory quality of work and a rate of progress which
will insure the completion of the work within the time stipulated in the Contract. If at any
time such personnel appears to the County to be inefficient, inappropriate, or insufficient for
securing the quality of work required for producing the rate of progress aforesaid, he may
order the Contractor to increase the efficiency, change the character, or increase the
personnel and equipment and the Contractor shall conform to such order. Failure of the
County to give such order shall in no way relieve the Contractor of his obligations to secure
the quality of the work and rate of progress required.

PRIVATE LAND

The Contractor shall not enter or occupy private land outside of easements, except by
permission of the affected property owner.

WORK LOCATIONS

Work shall be located substantially as indicated on the drawings, but the County reserves
the right to make such modifications in locations as may be found desirable to avoid
interference with existing structures or for other reasons.

OPEN EXCAVATIONS

All open excavations shall be adequately safeguarded by providing temporary barricades,
caution signs, lights and other means to prevent accidents to persons and damage to
property. The Contractor shall, at his own expense, provide suitable and safe bridges and
other crossings for accommodating travel by pedestrians and workmen. Bridges provided
for access to private property during construction shall be removed when no longer required.
If the excavation becomes a hazard, or if it excessively restricts traffic at any point, the
County may require special construction procedures such as limiting the length of open
trench, prohibiting stacking excavated material in the street and requiring that the trench
shall not remain open overnight.

The Contractor shall take precautions to prevent injury to the public due to open trenches.
All trenches, excavated material, equipment, or other obstacles which could be dangerous
to the public shall be barricaded and well lighted at all times when construction is not in
progress.

DISTRIBUTION SYSTEMS AND SERVICES

The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or other
related utility services. He shall notify the County and the appropriate agency well in
advance of any requirement for dewatering, isolating, or relocating a section of a utility, so
that necessary arrangements may be made.

If it appears that utility service will be interrupted for an extended period, the County may
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1.08
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order the Contractor to provide temporary service lines at the Contractor's expense.
Inconvenience of the users shall be kept to the minimum, consistent with existing conditions.
The safety and integrity of the systems are of prime importance in scheduling work.

PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES

The Contractor shall assume full responsibility for the protection of all buildings, structures
and utilities, public or private, including poles, signs, services to building utilities, gas pipes,
water pipes, hydrants, sewers, drains and electric and telephone cables and other similar
facilities, whether or not they are shown on the Drawings. The Contractor shall carefully
support and protect all such structures and utilities from injury of any kind. Any damage
resulting from the Contractor's operation shall be repaired by the Contractor at his expense.

The Contractor shall bear full responsibility for obtaining locations of all underground
structures and utilities (including existing water services, drain lines and sewers). Services
to buildings shall be maintained and all costs or charges resulting from damage thereto shall
be paid by the Contractor.

Protection and temporary removal and replacement of existing utilities and structures as
described in this Section shall be a part of the work under the Contract and all costs in
connection therewith shall be included in the unit prices established in the Bid.

If, in the opinion of the County, permanent relocation of a utility owned by the County is
required, he may direct the Contractor, in writing, to perform the work. Work so ordered will
be paid for at the Contract unit prices, if applicable, or as extra work as classified in the
General Conditions. If relocation of a privately owned utility is required, the County will
notify the utility to perform the work as expeditiously as possible. The Contractor shall fully
cooperate with the County and utility and shall have no claim for delay due to such
relocation. The Contractor shall notify public utility companies in writing at least 48 hours
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities.

TEST PITS

Test pits for the purpose of locating underground pipeline or structures in advance of the
construction shall be excavated and backfilled by the Contractor immediately after the utility
location and the surface shall be restored in a manner equal or better than the original
condition. No separate payment will be made.

CARE AND PROTECTION OF PROPERTY

The Contractor shall be responsible for the preservation of all public and private property
and shall use every precaution necessary to prevent damage thereto. If any direct or
indirect damage is done to public or private property by or on account of any act, omission,
neglect, or misconduct in the execution of the work on the part of the Contractor, such
property shall be restored by the Contractor, at his expense, to a condition equal or better
to that existing before the damage was done, or he shall make good the damage in another
manner acceptable to the County.

All sidewalks which are disturbed by the Contractor's operations shall be restored to their
original or better condition by the use of similar or comparable materials. All curbing shall
be restored in a condition equal to the original construction and in accordance with the best
modern practice.
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1.10

1.11

1.12

Along the location of this work, all fences, walks, bushes, trees, shrubbery and other
physical features shall be protected and restored in a thoroughly workmanlike manner
unless otherwise shown on the drawings. Fences and other features removed by the
Contractor shall be replaced in the location indicated by the County as soon as conditions
permit. All grass areas beyond the limits of construction which have been damaged by the
Contractor shall be regraded and sodded to equal or exceed original conditions.

Trees close to the work which drawings do not specify to be removed, shall be boxed or
otherwise protected against injury. The Contractor shall trim all branches that are liable to
damage because of his operations, but in no case shall any tree be cut or removed without
prior notification to the County. All injuries to bark, trunk, limbs and roots of trees shall be
repaired by dressing, cutting and painting according to approved methods, using only
approved tools and materials.

The protection, removal and replacement of existing physical features along the line of work
shall be a part of the work under the Contract and all costs in connection therewith shall be
included in the unit and/or lump sum prices established under the items in the Bid.

MAINTENANCE OF TRAFFIC

Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that
will prevent the normal flow of traffic during an extended construction stoppage, for any
reason, shall be minimized. In the event an extended construction stoppage is found to be
necessary, Contractor shall, at his own expense, provide normal traffic flow during extended
construction stoppage. Extended stoppage will be defined by the County.

All excavated material shall be placed so that vehicular and pedestrian traffic may be
maintained at all times. If the Contractor's operations cause traffic hazards, he shall repair
the road surface, provide temporary roadways, erect wheel guards or fences, or take other
safety measures which are satisfactory to the County.

Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 01570
of this specification..

WATER FOR CONSTRUCTION PURPOSES

In locations where public water supply is available, the Contractor may purchase water for
all construction purposes.

The Contractor shall be responsible for paying for all water tap fees incurred for the purpose
of obtaining a potable water service or temporary use meter.

MAINTENANCE OF FLOW
The Contractor shall at his own cost, provide for the flow of sewers, drains and water
courses interrupted during the progress of the work and shall immediately cart away and

remove all offensive matter. The entire procedure of maintaining existing flow shall be fully
discussed with the County well in advance of the interruption of any flow.

CLEANUP
During the course of the work, the Contractor shall keep the site of his operations in as clean
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and neat a condition as is possible. He shall dispose of all residue resulting from the
construction work and at the conclusion of the work, he shall remove and haul away any
surplus excavation, broken pavement, lumber, equipment, temporary structures and any
other refuse remaining from the construction operations and shall leave the entire site of the
work in a neat and orderly condition.

COOPERATION WITHIN THIS CONTRACT

All firms or person authorized to perform any work under this Contract shall cooperate with
the General Contractor and his subcontractors or trades and shall assist in incorporating
the work of other trades where necessary or required.

Cutting and patching, drilling and fitting shall be carried out where required by the trade or
subcontractor having jurisdiction, unless otherwise indicated herein or directed by the
County.

PROTECTION OF CONSTRUCTION AND EQUIPMENT

All newly constructed work shall be carefully protected from injury in any way. No wheeling
or walking or placing of heavy loads on it shall be allowed and all portions injured shall be
reconstructed by the Contractor at his own expense.

All structures shall be protected in a manner approved by the County. Should any of the
floors or other parts of the structures become heaved, cracked, or otherwise damaged, all
such damaged portions of the work shall be completely repaired and made good by the
Contractor, at his own expense and to the satisfaction of the County. If, in the final
inspection of the work, any defects, faults, or omissions are found, the Contractor shall
cause the same to be repaired or removed and replaced by proper materials and
workmanship without extra compensation for the materials and labor required. Further, the
Contractor shall be fully responsible for the satisfactory maintenance and repair of the
construction and other work undertaken herein, for at least the warranty period described in
the Contract.

Further, the Contractor shall take all necessary precautions to prevent damage to any
structure due to water pressure during and after construction and until such structure is
accepted and taken over by the County.

CONSTRUCTION WITHIN RIGHT-OF-WAY

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous
thereto shall be in accordance with FDOT or Manatee County Standards and Specifications,
whichever is applicable. Contractor shall satisfy the authorized representative of the FDOT
with respect to proper safety procedures, construction methods, required permitting, etc.,
within the FDOT right-of-way.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)
END OF SECTION
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SECTION 01030 SPECIAL PROJECT PROCEDURES
GENERAL
PERMITS

Upon notice of award, the Contractor shall immediately apply for all applicable permits not
previously obtained by the County to do the work from the appropriate governmental agency
or agencies. No work shall commence until all applicable permits have been obtained and
copies delivered to the County. The costs for obtaining all permits shall be borne by the
Contractor.

CONNECTIONS TO EXISTING SYSTEM

The Contractor shall perform all work necessary to locate, excavate and prepare for
connections to the existing systems all as shown on the Drawings or where directed by the
County. The cost for this work and for the actual connection shall be included in the price
bid for the project and shall not result in any additional cost to the County. The termination
point for each contract shall be as shown on the Contract Drawings.

RELOCATIONS

The Contractor shall be responsible for the coordination of the relocation of structures,
including but not limited to light poles, power poles, signs, sign poles, fences, piping,
conduits and drains that interfere with the positioning of the work as set out on the Drawings.
No relocation of the items under this Contract shall be done without approval from the
County.

EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES

The attention of the Contractor is drawn to the fact that during excavation, the possibility
exists of the Contractor encountering various utility lines not shown on the Drawings. The
Contractor shall exercise extreme care before and during excavation to locate and flag
these lines as to avoid damage to the existing lines.

It is the responsibility of the Contractor to ensure that all utility or other poles, the stability of
which may be endangered by the close proximity of excavation, are temporarily stayed in
position while work proceeds in the vicinity of the pole and that the utility or other companies
concerned be given reasonable advance notice.

The existing utility locations are shown without express or implied representation,
assurance, or guarantee that they are complete or correct or that they represent a true
picture of underground piping to be encountered. The Contractor shall be responsible for
notifying the various utility companies to locate their respective utilities in advance of
construction in conformance with all requirements provided for in the Florida Underground
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556).

The existing piping and utilities that interfere with new construction shall be rerouted as
shown, specified, or required. Before any piping and utilities not shown on the Drawings
are disturbed, the Contractor shall notify the County and shall provide suggestions on how
best to resolve the issue.
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The Contractor shall exercise care in any excavation to locate all existing piping and utilities.
All utilities which do not interfere with complete work shall be carefully protected against
damage. Any existing utilities damaged in any way by the Contractor shall be restored or
replaced by the Contractor at his expense as directed by the County.

Itis intended that wherever existing utilities such as water, sewer, gas, telephone, electrical,
or other service lines must be crossed, deflection of the pipe within recommended limits and
cover shall be used to satisfactorily clear the obstruction unless otherwise indicated in the
Drawings. However, when in the opinion of the County this procedure is not feasible, he
may direct the use of fittings for a utilities crossing as detailed on the Drawings. No
deflections will be allowed in gravity sanitary sewer lines or in existing storm sewer lines.

SUSPENSION OF WORK DUE TO WEATHER
Refer to FDOT Standards and Specifications Book, Section 8.
HURRICANE PREPAREDNESS PLAN

Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County
a Hurricane Preparedness Plan. The plan should outline the necessary measures which
the Contractor proposes to perform at no additional cost to the County in case of a hurricane
warning.

In the event of inclement weather, or whenever County shall direct, Contractor shall insure
that he and his Subcontractors shall carefully protect work and materials against damage
or injury from the weather. If, in the opinion of the County, any portion of work or materials
is damaged due to the failure on the part of the Contractor or Subcontractors to protect the
work, such work and materials shall be removed and replaced at the expense of the
Contractor.

POWER SUPPLY

Electricity as may be required for construction and permanent power supply shall be
secured and purchased by the Contractor.

SALVAGE

Any existing equipment or material, including, but not limited to, valves, pipes, fittings,
couplings, etc., which is removed or replaced as a result of construction under this
project may be designated as salvage by the County and if so shall be protected for a
reasonable time until picked up by the County. Any equipment or material not worthy of
salvaging, as directed by the County, shall be disposed of by the Contractor at no additional
cost.

DEWATERING

The Contractor shall do all groundwater pumping necessary to prevent flotation of any part
of the work during construction operations with his own equipment.

The Contractor shall pump out water and wastewater which may seep or leak into the

excavations for the duration of the Contract and with his own equipment. He shall dispose
of this water in an appropriate manner.
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ADDITIONAL PROVISIONS

Before commencing work on any of the existing pipelines, structures or equipment, the
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the
date he proposes to commence such work.

The Contractor shall provide, at his own expense, all necessary temporary facilities for
access to and for protection of, all existing facilities. The County's personnel must have
ready access at all times to the existing facilities. The Contractor is responsible for all
damage to existing structures, equipment and facilities caused by his construction
operations and must repair all such damage when and as ordered by the County.

CONSTRUCTION CONDITIONS

The Contractor shall strictly adhere to the specific requirements of the governmental unit(s)
and/or agency(ies) having jurisdiction over the work. Wherever there is a difference in the
requirements of a jurisdictional body and these Specifications, the more stringent shall

apply.
PUBLIC NUISANCE

The Contractor shall not create a public nuisance including but not limited to encroachment
on adjacent lands, flooding of adjacent lands, excessive noise or dust.

Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance 81-
3, The Manatee County Noise Control Ordinance). Sound levels in excess of such
ordinance are sufficient cause to have the work halted until equipment can be quieted to
these levels. Work stoppage by the County for excessive noise shall not relieve the
Contractor of the other portions of this specification.

No extra charge may be made for time lost due to work stoppage resulting from the creation
of a public nuisance.

WARRANTIES

All material supplied under these Specifications shall be warranted by the Contractor and
the manufacturers for a period of three (3) years. Warranty period shall commence on the
date of County acceptance.

The material shall be warranted to be free from defects in workmanship, design and
materials. If any part of the system should fail during the warranty period, it shall be replaced
at no expense to the County. All material and installation costs shall be 100% borne by the
Contractor.

The manufacturer's warranty period shall run concurrently with the Contractor's warranty or
guarantee period. No exception to this provision shall be allowed. The Contractor shall be
responsible for obtaining warranties from each of the respective suppliers or manufacturers
for all the material specified under these contract specifications,

In the event that the manufacturer is unwilling to provide a three-year warranty commencing

at the time of County acceptance, the Contractor shall obtain from the manufacturer a four
(4) year warranty starting at the time of equipment delivery to the job site. This four-year
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warranty shall not relieve the Contractor of the three-year warranty starting at the time of
County acceptance of the equipment.

FUEL STORAGE & FILLING
If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment
(other than hand-held equipment), he is responsible for any required response, clean-up or

reporting required, at no additional cost to the county.

The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start
of construction if required.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01045 CUTTING AND PATCHING
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall be responsible for all cutting, fitting and patching, including excavation
and backfill, required to complete the work or to:

Make its several parts fit together properly.

Uncover portions of the work to provide for installation of ill-timed work.

Remove and replace defective work.

Remove and replace work not conforming to requirements of Contract Documents.
Provide penetrations of non-structural surfaces for installation of piping and
electrical conduit.

g =

PRODUCTS

MATERIALS

Comply with specifications and standards for each specific product involved.
EXECUTION

INSPECTION

Inspect existing conditions of project, including elements subject to damage or to movement
during cutting and patching.

After uncovering work, inspect conditions affecting installation of products, or performance
of work.

Report unsatisfactory or questionable conditions to County. Do not proceed with work until
County has provided further instructions.

PREPARATION

Provide adequate temporary support as necessary to assure structural value to integrity of
affected portion of work.

Provide devices and methods to protect other portions of project from damage.

Provide protection from elements for that portion of the project which may be exposed by
cutting and patching work and maintain excavations free from water.

PERFORMANCE

Execute cutting and demolition by methods which will prevent damage to other work and
will provide proper surfaces to receive installation of repairs.

Execute excavating and backfilling by methods which will prevent settlement or damage to
other work.
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Fit and adjust products to provide a finished installation to comply with specified products,
functions, tolerances and finishes.

Restore work which has been cut or removed; install new products to provide completed
work in accordance with the requirements of the Contract Documents.

Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through
surfaces.

Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes.

END OF SECTION
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SECTION 01050 FIELD ENGINEERING AND SURVEYING
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall provide and pay for field surveying service required for the project.

The Contractor shall furnish and set all necessary stakes to establish the lines and grades
as shown on the Contract Drawings and layout each portion of the Work of the Contract.

QUALIFICATION OF SURVEYOR AND ENGINEER

All construction staking shall be conducted by or under the supervision of a Florida
Registered Professional Surveyor and Mapper. The Contractor shall be responsible for the
layout of all such lines and grades, which will be subject to verification by the County.

SURVEY REFERENCE POINTS

Existing basic horizontal and vertical control points for the Project are designated on the
Contract Drawings.

Locate and protect all survey monumentation, property corners and project control points
prior to starting work and preserve all permanent reference points during construction. All
costs associated with the replacement of all survey monumentation, property corners and
project control points shall be borne by the Contractor.

Make no changes or relocations without prior written notice to County.

Report to County when any reference point is lost or destroyed, or requires relocation
because of necessary changes in grades or locations.

Require surveyor to replace project control points which may be lost or destroyed.
Establish replacements based on original survey control.
PROJECT SURVEY REQUIREMENTS

The Contractor shall establish temporary bench marks as needed, referenced to data
established by survey control points.

RECORDS

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings per Section 01720.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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SECTION 01090 REFERENCE STANDARDS
GENERAL
REQUIREMENTS
Abbreviations and acronyms used in Contract Documents to identify reference standards.

Application: When a standard is specified by reference, comply with requirements and
recommendations stated in that standard, except when requirements are modified by the
Contract Documents, or applicable codes established stricter standards.

Publication Date: The most recent publication in effect on the date of issue of Contract
Documents, except when a specific publication date is specified.

ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS

Obtain copies of reference standards direct from publication source, when needed for
proper performance of work, or when required for submittal by Contract Documents.

AA Aluminum Association
818 Connecticut Avenue, N.W.
Washington, DC 20006

AASHTO American Association of State Highway and Transportation Officials
444 North Capital Street, N.W.
Washington, DC 20001

ACI American Concrete Institute
Box 19150
Reford Station
Detroit, Ml 48219

Al Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

AISC American Institute of Steel Construction
1221 Avenue of the Americas
New York, NY 10020

AlSI American lron and Steel Institute
1000 16th Street NW
Washington, DC 20036

ANSI American National Standards Institute
1430 Broadway
New York, NY 10018

ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers

179l Tullie Circle, N.E.
Atlanta, GA 30329
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ASME

ASTM

AWWA

AWS

CRSI

FDEP

FDOT

FS

American Society of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

American Welding Society
2501 N.W. 7th Street
Miami, FL 33125

Concrete Reinforcing Steel Institute
180 North LaSalle Street, Suite 2110
Chicago, IL 60601

Florida Department of Environmental Protection
3900 Commonwealth Blvd.
Tallahassee, Florida 32399

Florida Department of Transportation Standards Specifications for Road and
Bridge Construction

Maps & Publication Sales - Mail Station 12

605 Suwannee St.

Tallahassee, FL 32399-0450

Federal Specification

General Services Administration Specifications and Consumer Information
Distribution Section (WFSIS)

Washington Navy Yard, Bldg. 197

Washington, DC 20407

MCPW UTIL STD Manatee County Utility Engineering

MLSFA

MMA

NAAMM

NEMA

4410-B 66th St. W.
Bradenton, FL 34210

Metal Lath/Steel Framing Association
221 North LaSalle Street
Chicago, IL 60601

Monorail Manufacturer's Association
1326 Freeport Road
Pittsburgh, PA 15238

National Association of Architectural Metal Manufacturers
221 North LaSalle Street
Chicago, IL 60601

National Electrical Manufacturer's Assoc.
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PART 2

PART 3

OHSA

PCA

PCI

SDI

SMACNA

SSPC

SWFWMD

UL

2101 L Street N.W.
Washington, DC 20037

Occupational Safety and Health Assoc.
5807 Breckenridge Pkwy., Suite A
Tampa, FL 33610-4249

Portland Cement Association
5420 Old Orchard Road
Skokie, IL 20076

Prestressed Concrete Institute
20 North Wacker Drive
Chicago, IL 60606

Steel Door Institute
712 Lakewood Center North
Cleveland, OH 44107

Sheet Metal and Air Conditioning Contractor's National Association
8224 Old Court House Road
Vienna, VA 22180

Steel Structures Painting Council
402 24 Street, Suite 600
Pittsburgh, PA 15213

Southwest Florida Water Management District
2379 Broad Street
Brooksville, FL 34604-6899

Underwriter's Laboratories, Inc.
333 Pfingston Road
Northbrook, IL 60062

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

1.06

1.07

SECTION 01150 MEASUREMENT AND PAYMENT
GENERAL
SCOPE

The scope of this section of the Contract Documents is to further define the items included in
each Bid ltem in the Bid Form section of the Contract Documents. Payment will be made
based on the specified items included in the description in this section for each bid item.

All contract prices included in the Bid Form section will be full compensation for all shop
drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to
complete the construction as shown on the Drawings and/or as specified in the Contract
Documents to be performed under this Contract. Actual quantities of each item bid on a unit
price basis will be determined upon completion of the construction in the manner set up for
each item in this section of the Specifications. Payment for all items listed in the Bid Form will
constitute full compensation for all work shown and/or specified to be performed under this
Contract.

ESTIMATED QUANTITIES

The quantities shown are approximate and are given only as a basis of calculation upon which
the award of the Contract is to be made. The County does not assume any responsibility for
the final quantities, nor shall the Contractor claim misunderstanding because of such estimate
of quantities. Final payment will be made only for satisfactorily completed quantity of each
item.

WORK OUTSIDE AUTHORIZED LIMITS
No payment will be made for work constructed outside the authorized limits of work.
MEASUREMENT STANDARDS

Unless otherwise specified for the particular items involved, all measurements of distance shall
be taken horizontally or vertically.

AREA MEASUREMENTS

In the measurement of items to be paid for on the basis of area of finished work, the lengths
and/or widths to be used in the calculations shall be the final dimensions measured along the
surface of the completed work within the neat lines shown or designated.

LUMP SUM ITEMS

Where payment for items is shown to be paid for on a lump sum basis, no separate payment
will be made for any item of work required to complete the lump sum items. Lump sum
contracts shall be complete, tested and fully operable prior to request for final payment.
Contractor may be required to provide a break-down of the lump sum totals.

UNIT PRICE ITEM

Separate payment will be made for the items of work described herein and listed on the Bid
Form. Any related work not specifically listed, but required for satisfactory completion of the
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work shall be considered to be included in the scope of the appropriate listed work items.

No separate payment will be made for the following items and the cost of such work shall be
included in the applicable pay items of work. Final payments shall not be requested by the
Contractor or made by the County until as-built (record) drawings have been submitted and
approved by the County.

1. Shop Drawings, Working Drawings.

2. Clearing, grubbing and grading except as hereinafter specified.
Trench excavation, including necessary pavement removal and rock removal, except
as otherwise specified.

4, Dewatering and disposal of surplus water.

5. Structural fill, backfill, and grading.

6. Replacement of unpaved roadways, and shrubbery plots.

7. Cleanup and miscellaneous work.

8. Foundation and borrow materials, except as hereinafter specified.

9. Testing and placing system in operation.

10. Any material and equipment required to be installed and utilized for the tests.

11. Pipe, structures, pavement replacement, asphalt and shell driveways and/or
appurtenances included within the limits of lump sum work, unless otherwise shown.

12. Maintaining the existing quality of service during construction.

13. Maintaining or detouring of traffic.

14. Appurtenant work as required for a complete and operable system.
15. Seeding and hydromulching.
16. As-built Record Drawings.

BID ITEM #1 — MOBILIZATION / DEMOBILZATION (LUMP SUM)

Measurement and payment for this Bid Item shall include full compensation for the required
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required
insurance for the project and the Contractor's mobilization and demobilization costs as shown
in the Bid Form. Mobilization includes, but it not limited to: preparation and movement of
personnel, equipment, supplies and incidentals such as safety and sanitary supplies/ facilities

Partial payments for this Bid Item will be made in accordance with the following schedule:

Percent of Original Percent Allowable Payment of
Contract Amount: Mobilization/Demobilization Bid
Item Price:

5 25

10 35

25 45

50 50

75 75

100 100

These payments will be subject to the standard retainage provided in the Contract. Payment
of the retainage will be made after completion of the work and demobilization (all temporary
facilities, temporary erosion and sedimentation controls, equipment, and appurtenances have
been removed from the site).

BID ITEM #2 — SURVEYING / RECORD DOCUMENTATION (LUMP SUM)
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Measurement for this item shall be on a completed lump sum basis.

Payment for this item shall be on a lump sum basis as described below. No price
adjustments will be made for this item due to changes in the work.

The Contract Price for Project Survey shall be subject to the following provisions:

a. The maximum amount allowed to be bid for Project Survey is 2 percent of
the total bid price.

b. Partial payments for project survey will be made in accordance with the
following schedule.

Condition or Percent of Total ALt?nwagLempgrriCEQ;c?rfttQ:
Contract Amount Earned P
ltem
Initial layout survey conducted and 50
drawings/files provided to County
and Engineer
Draft As-built Survey provide as 75
part of Draft Record Documents
package
Final submittal of signed/sealed 100
as-built with final Record
Documents package

The final payment for Project Survey will not be made until all temporary facilities,
temporary erosion and sedimentation controls, equipment, and appurtenances
have been removed from the site.

BID ITEM #3 — EROSION CONTROL (LUMP SUM)
Measurement for this item shall be on a completed lump sum basis.

Payment for this item shall be on a lump sum basis for installation of erosion control
measures as shown on the Plans except for sodding of grassed areas disturbed by
construction activities. This item includes silt fencing, hay bales (if applicable) and seeding
of the pond bottom. Payment shall constitute full compensation for all material, labor,
equipment, and work incidental thereto, necessary to complete this item in accordance with
the Contract Documents.

BID ITEM #4 — INLET AND PIPE MODIFICATIONS (LUMP SUM)
Measurement for this item shall be on a completed lump sum basis.

Payment for this item shall be on a lump sum basis for completion of work items as shown
in the Plans described as:
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Removal of existing headwall and swing gate

Removal of existing grout plug from 24-inch discharge pipe
Plug existing 36-inch RCP culvert in two locations

Plug existing 18-inch RCP culvert in two places

Modify existing drop inlet to install pond discharge
Removal of existing MES — two locations

Miscellaneous earthwork

Payment shall constitute full compensation for all material, labor, equipment, and work
incidental thereto, necessary to complete this item in accordance with the Contract
Documents.

BID ITEM #5 — POND BOTTOM EXCAVATION / DISPOSAL (LUMP SUM)
Measurement for this item shall be on a completed lump sum basis.

Payment for this item shall be on a lump sum basis for removal of the bottom two feet of
soil from the bottom of the pond as shown in the Plans. Excavated material must be
hauled and unloaded within the active landfill onsite as directed by the County. No price
adjustments will be made for this item due to changes in the work. Payment shall
constitute full compensation for all material, labor, equipment, and work incidental thereto,
necessary to complete this item in accordance with the Contract Documents.

BID ITEM #6 — DRAINAGE SAND
Measurement for this item shall be on a cubic yard (emplaced) basis.

Payment for this item shall be based on actual cubic yards delivered and emplaced to
replace excavated pond bottom soils. Cubic yards will be determined by the Engineer based
on survey of excavated elevations and finished pond bottom. Additionally, Engineer will
consider documentation of sand deliveries to the site. Payment shall constitute full
compensation for all material, labor, equipment, and work incidental thereto, necessary to
complete this item in accordance with the Contract Documents.

BID ITEM #7 — UNDERDRAIN (POND BOTTOM)
Measurement for this item shall be on a lineal foot installed basis.

Payment for this item shall be based on actual lineal feet of underdrain installed as shown
on the Plans designated as Underdrain Pond Bottom. Payment shall constitute full
compensation for all material, labor, equipment, and work incidental thereto, necessary to
complete this item in accordance with the Contract Documents. Materials include pipe
(perforated), fittings, stone (AASHTO #3), geotextile, clamps and any other incidental materials
necessary to construct the underdrains in accordance with the Plans and specifications.

BID ITEM #8 — UNDERDRAIN (SIDE SLOPE)
Measurement for this item shall be on a lineal foot installed basis.

Payment for this item shall be based on actual lineal feet of underdrain installed as shown
on the Plans designated as Underdrain System — Side Slope. Payment shall constitute full
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compensation for all material, labor, equipment, and work incidental thereto, necessary to
complete this item in accordance with the Contract Documents. Materials include pipe
(perforated), fittings, stone (AASHTO #3), geotextile, clamps and any other incidental materials
necessary to construct the underdrains in accordance with the Plans and specifications.

BID ITEM #9 — POND CONTROL STRUCTURES
Measurement for this item shall be for each structure installation completed.

Payment for this item shall be based on completion of each structure as shown in the Plans
including skimmers, grates and connections to culverts, underdrains and/or bleeder devices
as appropriate. Payment shall constitute full compensation for all material, labor, equipment,
and work incidental thereto, necessary to complete this item in accordance with the Contract
Documents.

BID ITEM #10 — CLEANOUTS
Measurement for this item shall be for each cleanout installation completed.

Payment for this item shall be based on completion of each cleanout as shown in the Plans
including frames, covers, plugs and piping necessary to connect to the underdrains.
Payment shall constitute full compensation for all material, labor, equipment, and work
incidental thereto, necessary to complete this item in accordance with the Contract
Documents.

BID ITEM #11 — MITERED END SECTION
Measurement for this item shall be for each mitered end section installed.

Payment for this item shall be based on installation of each mitered end section as shown
in the Plans. Payment shall constitute full compensation for all material, labor, equipment, and
work incidental thereto, necessary to complete this item in accordance with the Contract
Documents.

BID ITEM #12 — 36-INCH REINFORCED CONCRETE PIPE
Measurement for this item shall be on a lineal foot installed basis.

Payment for this item shall be based on lineal feet of 36-inch reinforced concrete pipe
installed to create watertight connections between existing pipes and new structures or
mitered end sections. Locations of new structures and mitered end sections must be
approved by Engineer prior to installation. Payment shall constitute full compensation for all
material, labor, equipment, and work incidental thereto, necessary to complete this item in
accordance with the Contract Documents.

BID ITEM #13 — SOD

Measurement for this item shall be on a square yard basis.

Payment for this item shall be based on square yards of installation of sod of grassed areas
disturbed by construction activities. These areas are intended to be limited to pond slopes

disturbed by construction and the vicinity of each cleanout. Areas filled with drainage sand
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will not be sodded. Payment shall constitute full compensation for all material, labor,

equipment, and work incidental thereto, necessary to complete this item in accordance with
the Contract Documents.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01152 REQUESTS FOR PAYMENT
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
Submit Applications for Payment to the Project Manager or as directed at the

preconstruction meeting, in accordance with the schedule established by Conditions of the
Contract and Agreement between County and Contractor.

1.02 FORMAT AND DATA REQUIRED
A. Submit payment requests in the form provided by the County with itemized data typed in
accordance with the Bid Form.
B. Provide construction photographs in accordance with Contract Documents.
1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS
A. When the County requires substantiating data, Contractor shall submit suitable information

with a cover letter.
B. Submit one copy of data and cover letter for each copy of application.
1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT

Fill in application form as specified for progress payments.

1.05 SUBMITTAL PROCEDURE
A. Submit applications for payment at the times stipulated in the Agreement.
B. Number: Three (3) copies of each application; all signed and certified by the Contractor.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)
END OF SECTION
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PART 1

1.01

1.02

1.03

SECTION 01153 CHANGE ORDER PROCEDURES
GENERAL
DEFINITION
Change Order: A written order signed by the Owner, the Architect/Engineer and the
Contractor authorizing a change in the Project Plans and/or Specifications and, if necessary,
a corresponding adjustment in the Contract Sum and/or Contract Time, pursuant to Article

V of the General Conditions of the Construction Agreement.

Administrative Change Adjustment: Minor change order under 10% of project cost or 20%
time, does not have to be Board approved.

Field Directive: A written order issued by Owner which orders minor changes in the Work
not involving a change in Contract Time, to be paid from the Owner’s contingency funds.

Field Order: Minor change to contract work that does not require adjustment of contract
sum or expected date of completion.

REQUIREMENTS INCLUDED

The Contractor shall promptly implement change order procedures:

1. Provide full written data required to evaluate changes.
2. Maintain detailed records of work done on a time-and-material/force account basis.
3. Provide full documentation to County on request.

The Contractor shall designate a member of the Contractor's organization who:

1. Is authorized to accept changes to the Work.

2. Is responsible for informing others in the Contractor's employ of the authorized
changes into the Work.

PRELIMINARY PROCEDURES

Project Manager may initiate changes by submitting a Request to Contractor. Request will
include:

1. Detailed description of the change, products, costs and location of the change in the
Project.

2. Supplementary or revised Drawings and Specifications.

3. The projected time extension for making the change.

4. A specified period of time during which the requested price will be considered valid.

5. Such request is for information only and is not an instruction to execute the changes,

nor to stop work in progress.

Contractor may initiate changes by submitting a written notice to the Project Manager,
containing:

1. Description of the proposed changes.
2. Statement of the reason for making the changes.
3. Statement of the effect on the Contract Sum and the Contract Time.
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1.04

1.05

1.06

4, Statement of the effect on the work of separate contractors.
5. Documentation supporting any change in Contract Sum or Contract Time, as
appropriate.

FIELD ORDER CHANGE

In lieu of a Change Order, the Project Manager may issue a Field Order for the Contractor
to proceed with additional work within the original intent of the Project.

Field Order will describe changes in the work, with attachments of backup information to
define details of the change.

Contractor must sign and date the Field Order to indicate agreement with the terms therein.
DOCUMENTATION OF PROPOSALS AND CLAIMS

Support each quotation for a lump sum proposal and for each unit price which has not
previously been established, with sufficient substantiating data to allow the County to
evaluate the quotation.

On request, provide additional data to support time and cost computations:

Labor required.

Equipment required.

Products required.

a. Recommended source of purchase and unit cost.

b. Quantities required.

Taxes, insurance and bonds.

Credit for work deleted from Contract, similarly documented.
Overhead and profit.

Justification for any change in Contract Time.

wh =

Noohk

Support each claim for additional costs and for work done on a time-and-material/force
account basis, with documentation as required for a lump-sum proposal.

Name of the County's authorized agent who ordered the work and date of the order.
Date and time work was performed and by whom.

Time record, summary of hours work and hourly rates paid.

Receipts and invoices for:

a. Equipment used, listing dates and time of use.

b. Products used, listing of quantities.

C. Subcontracts.

O~

PREPARATION OF CHANGE ORDERS
Project Manager will prepare each Change Order.

Change Order will describe changes in the Work, both additions and deletions, with
attachments as necessary to define details of the change.

Change Order will provide an accounting of the adjustment in the Contract Sum and in the
Contract Time.
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1.07

1.08

1.09

1.10

PART 2
PART 3

LUMP SUM/FIXED PRICE CHANGE ORDER

Project Manager initiates the form, including a description of the changes involved and
attachments based upon documents and proposals submitted by the Contractor, or
requests from the County, or both.

Once the form has been completed, all copies should be sent to Contractor for approval.
After approval by Contractor, all copies should be sent to County for approval. The County
will distribute executed copies after approval by the Board of County Commissioners.
UNIT PRICE CHANGE ORDER

Contents of Change Orders will be based on, either:

1. County's definition of the scope of the required changes.
2. Contractor's Proposal for a change, as approved by the County.
3. Survey of completed work.

The amounts of the unit prices to be:

1. Those stated in the Agreement.
2. Those mutually agreed upon between County and Contractor.

TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION
CHANGE AUTHORIZATION

Refer to Article V.5.6 of the General Conditions of the Construction Agreement.
CORRELATION WITH CONTRACTOR'S SUBMITTALS

Periodically revise Schedule of Values and Application for Payment forms to record each
change as a separate item of work, and to record the adjusted Contract Sum.

Periodically revise the Construction Schedule to reflect each change in Contract Time.
Revise sub schedules to show changes for other items of work affected by the changes.

Upon completion of work under a Change Order, enter pertinent changes in Record
Documents.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

SECTION 01200 PROJECT MEETINGS
GENERAL
REQUIREMENTS INCLUDED

The County shall schedule the pre-construction meeting, periodic progress meetings and
special meetings, if required, throughout progress of work.

Representatives of contractors, subcontractors and suppliers attending meetings shall be
qualified and authorized to act on behalf of the entity each represents.

The Contractor shall attend meetings to ascertain that work is expedited consistent with
Contract Documents and construction schedules.

PRE-CONSTRUCTION MEETING
Attendance:

County's Engineer.

County's Project Manager

Contractor.

Resident Project Representative.

Related Labor Contractor's Superintendent.
Major Subcontractors.

Major Suppliers.

Others as appropriate.

~NokhwN =

Suggested Agenda:

1. Distribution and discussion of:
a. List of major subcontractors.
b. Projected Construction Schedules.
C. Coordination of Utilities
2. Critical work sequencing.
3. Project Coordination.
a. Designation of responsible personnel.
b. Emergency contact persons with phone numbers.
4, Procedures and processing of:
a. Field decisions.
b. Submittals.
C. Change Orders.
d. Applications for Payment.
Procedures for maintaining Record Documents.
Use of premises:
a. Office, work and storage areas.
b. County's REQUIREMENTS.
7. Temporary utilities.
8. Housekeeping procedures.
9. Liquidated damages.
10. Equal Opportunity Requirements.
11. Laboratory testing.
12. Project / Job meetings: Progress meeting, other special topics as needed.
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

A
1.02

A

B.

C.

D.

E.
PART 2
2.01

A

B.
2.02

A

SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS

GENERAL
GENERAL

Construction under this contract must be coordinated with the County and accomplished in
a logical order to maintain utilization and flow through existing facilities and public properties
and rights-of-way and to allow construction to be completed within the time allowed by
Contract Documents and in the manner set forth in the Contract.

CONSTRUCTION SCHEDULING GENERAL PROVISIONS

No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal holidays
without written permission of the County. However, emergency work may be done without
prior permission.

Night work may be established by the Contractor as regular procedure with the written
permission of the County. Such permission, however, may be revoked at any time by the
County if the Contractor fails to maintain adequate equipment and supervision for the proper
execution and control of the work at night.

Due to potential health hazards and requirements of the State of Florida and the U.S.
Environmental Protection Agency, existing facilities must be maintained in operation.

The Contractor shall be fully responsible for providing all temporary piping, plumbing,
electrical hook-ups, lighting, temporary structure, or other materials, equipment and
systems required to maintain the existing facility's operations. All details of temporary piping
and temporary construction are not necessarily shown on the Drawings or covered in the
Specifications. However, this does not relieve the Contractor of the responsibility to insure
that construction will not interrupt proper facility operations.

The Contractor shall designate an authorized representative of his firm who shall be
responsible for development and maintenance of the schedule and of progress and
payment reports. This representative of the Contractor shall have direct project control and
complete authority to act on behalf of the Contractor in fulfilling the commitments of the
Contractor's schedule.

PRODUCTS

GENERAL REQUIREMENTS

The Contractor shall submit a critical path schedule as described herein.

The planning, scheduling, management and execution of the work is the sole responsibility
of the Contractor. The progress schedule requirement is established to allow County to
review Contractor's planning, scheduling, management and execution of the work; to assist
County in evaluating work progress and make progress payments and to allow other
contractors to cooperate and coordinate their activities with those of the Contractor.

FORM OF SCHEDULES

Prepare schedules using the latest version of Microsoft Project, or other County approved
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2.03

2.04

software, in the form of a horizontal bar chart diagram. The diagram shall be time-scaled
and sequenced by work areas. Horizontal time scale shall identify the first work day of each
week.

Activities shall be at least as detailed as the Schedule of Values. Activity durations shall be
in whole working days. In addition, man-days shall be shown for each activity or tabulated
in an accompanying report.

Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11
inches suitable for reproduction. Scale and spacing shall allow space for notations and
future revisions.

CONTENT OF SCHEDULES
Each monthly schedule shall be based on data as of the last day of the current pay period.
Description for each activity shall be brief, but convey the scope of work described.

Activities shall identify all items of work that must be accomplished to achieve substantial
completion, such as items pertaining to Contractor's installation and testing activities; items
pertaining to the approval of regulatory agencies; contractor's time required for submittals,
fabrication and deliveries; the time required by County to review all submittals as set forth
in the Contract Documents; items of work required of County to support pre-operational,
startup and final testing; time required for the relocation of utilities. Activities shall also
identify interface milestones with the work of other contractors performing work under
separate contracts with County.

Schedules shall show the complete sequence of construction by activities. Dates for
beginning and completion of each activity shall be indicated as well as projected percentage
of completion for each activity as of the first day of each month.

Submittal schedule for shop drawing review, product data, and samples shall show the date
of Contractor submittal and the date approved submittals will be required by the County,
consistent with the time frames established in the Specifications.

For Contract change orders granting time extensions, the impact on the Contract date(s)
shall equal the calendar-day total time extension specified for the applicable work in the
Contract change orders.

For actual delays, add activities prior to each delayed activity on the appropriate critical
path(s). Data on the added activities of this type shall portray all steps leading to the delay
and shall further include the following: separate activity identification, activity description
indicating cause of the delay, activity duration consistent with whichever set of dates below
applies, the actual start and finish dates of the delay or, if the delay is not finished, the actual
start date and estimated completion date.

For potential delays, add an activity prior to each potentially delayed activity on the
appropriate critical path(s). Data for added activities of this type shall include alternatives
available to mitigate the delay including acceleration alternatives and further show the
following: separate activity identification, activity description indicating cause of the
potential delay and activity duration equal to zero work days.

SUPPORTING NARRATIVE
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2.05

Status and scheduling reports identified below shall contain a narrative to document the
project status, to explain the basis of Contractor's determination of durations, describe the
Contract conditions and restraints incorporated into the schedule and provide an analysis
pertaining to potential problems and practical steps to mitigate them.

The narrative shall specifically include:
1. Actual completion dates for activities completed during the monthly report period

and actual start
dates for activities commenced during the monthly report period.

2. Anticipated start dates for activities scheduled to commence during the following
monthly report period.

3. Changes in the duration of any activity and minor logic changes.

4, The progress along the critical path in terms of days ahead or behind the Contract
date.

5. If the Monthly Status Report indicates an avoidable delay to the Contract completion

date or interim completion dates as specified in the Agreement, Contractor shall
identify the problem, cause and the activities affected and provide an explanation of
the proposed corrective action to meet the milestone dates involved or to mitigate

further delays.

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem,
cause, duration, specific activities affected and restraints of each activity.

7. The narrative shall also discuss all change order activities whether included or not

in the revised/current schedule of legal status. Newly introduced change order work
activities and the CPM path(s) that they affect, must be specifically identified. All
change order work activities added to the schedule shall conform with the
sequencing and Contract Time requirements of the applicable Change Order.

8. Original Contract date(s) shall not be changed except by Contract change order. A
revision need not be submitted when the foregoing situations arise unless required
by County. Review of a report containing added activities will not be construed to
be concurrence with the duration or restraints for such added activities; instead the
corresponding data as ultimately incorporated into the applicable Contract change
order shall govern.

9. Should County require additional data, this information shall be supplied by
Contractor within 10 calendar days.

SUBMITTALS

Contractor shall submit estimated and preliminary progress schedules (as identified in the
Terms and Conditions of the Contract and the General Conditions), monthly status reports,
a start-up schedule and an as-built schedule report all as specified herein.

All schedules, including estimated and preliminary schedules, shall be in conformance with
the Contract Documents.

The finalized progress schedule discussed in the Contract Documents shall be the first
monthly status report and as such shall be in conformance with all applicable specifications
contained herein.

Monthly Status Report submittals shall include a time-scaled (days after notice to proceed)
diagram showing all contract activities and supporting narrative. The initial detailed
schedule shall use the notice to proceed as the start date. The finalized schedule, if
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2.06

2.07

2.08

concurred with by County, shall be the work plan to be used by the contractor for planning,
scheduling, managing and executing the work.

The schedule diagram shall be formatted as above. The diagram shall include (1) all
detailed activities included in the preliminary and estimated schedule submittals, (2)
calendar days prior to substantial completion, (3) summary activities for the remaining days.
The critical path activities shall be identified, including critical paths for interim dates, if
possible.

The Contractor shall submit progress schedules with each application for payment.
MONTHLY STATUS REPORTS

Contractor shall submit detailed schedule status reports on a monthly basis with the
Application for Payment. The first such status report shall be submitted with the first
Application for Payment and include data as of the last day of the pay period. The Monthly
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and
a supporting narrative including updated information as described above. The Monthly
Report will be reviewed by County and Contractor at a monthly schedule meeting and
Contractor will address County's comments on the subsequent monthly report. Monthly
status reports shall be the basis for evaluating Contractor's progress.

The "marked-up" diagram shall show, for the latest detailed schedule of legal status,
percentages of completion for all activities, actual start and finish dates and remaining
durations, as appropriate. Activities not previously included in the latest detailed schedule
of legal status shall be added, except that contractual dates will not be changed except by
change order. Review of a marked-up diagram by County will not be construed to constitute
concurrence with the time frames, duration, or sequencing for such added activities; instead
the corresponding data as ultimately incorporated into an appropriate change order shall
govern.

STARTUP SCHEDULE

At least 60 calendar days prior to the date of substantial completion, Contractor shall submit
a time-scaled (days after notice to proceed) diagram detailing the work to take place in the
period between 60 days prior to substantial completion, together with a supporting narrative.
County shall have 10 calendar days after receipt of the submittal to respond. Upon receipt
of County's comments, Contractor shall make the necessary revisions and submit the
revised schedule within 10 calendar days. The resubmittal, if concurred with by County,
shall be the Work Plan to be used by Contractor for planning, managing, scheduling and
executing the remaining work leading to substantial completion.

The time-scaled diagram shall use the latest schedule of legal status for those activities
completed ahead of the last 60 calendar days prior to substantial completion and detailed
activities for the remaining 60-day period within the time frames outlined in the latest
schedule of legal status.

Contractor will be required to continue the requirement for monthly reports, as outlined
above. In preparing this report, Contractor must assure that the schedule is consistent with
the progress noted in the startup schedule.

REVISIONS
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PART 3

All revised Schedule Submittals shall be made in the same form and detail as the initial
submittal and shall be accompanied by an explanation of the reasons for such revisions, all
of which shall be subject to review and concurrence by County. The revision shall
incorporate all previously made changes to reflect current as-built conditions. Minor
changes to the approved submittal may be approved at monthly meetings; a minor change
is not considered a revision in the context of this paragraph.

A revised schedule submittal shall be submitted for review when required by County.

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.03

SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES

GENERAL
REQUIREMENTS INCLUDED

The Contractor shall submit to the County for review and approval: working drawings, shop
drawings, test reports and data on materials and equipment (hereinafter in this section
called data), and material samples (hereinafter in this section called samples) as are
required for the proper control of work, including, but not limited to those working drawings,
shop drawings, data and samples for materials and equipment specified elsewhere in the
Specifications and in the Contract Drawings.

The Contractor is to maintain an accurate updated submittal log and will bring this log to
each scheduled progress meeting with the County. This log should include the following
items:

Submittal description and number assigned.

Date to County.

Date returned to Contractor (from County).

Status of Submittal (No exceptions taken, returned for confirmation or resubmittal,
rejected).

Date of Resubmittal and Return (as applicable).

Date material released (for fabrication).

Projected date of fabrication.

Projected date of delivery to site.

Projected date and required lead time so that product installation does not delay
contact.

10. Status of O&M manuals submitted.

PO
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CONTRACTOR'S RESPONSIBILITY

It is the duty of the Contractor to check all drawings, data and samples prepared by or for
him before submitting them to the County for review. Each and every copy of the Drawings
and data shall bear Contractor's stamp showing that they have been so checked. Shop
drawings submitted to the County without the Contractor's stamp will be returned to the
Contractor for conformance with this requirement. Shop drawings shall indicate any
deviations in the submittal from requirements of the contract Documents.

Determine and verify:

Field measurements.

Field construction criteria.

Catalog numbers and similar data.

Conformance with Specifications and indicate all variances from the Specifications.

pON=

The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the
respective dates for the submission of shop and working drawings, the beginning of
manufacture, testing and installation of materials, supplies and equipment. This schedule
shall indicate those that are critical to the progress schedule.
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1.04

The Contractor shall not begin any of the work covered by a drawing, data, or a sample
returned for correction until a revision or correction thereof has been reviewed and returned
to him, by the County, with No Exceptions Taken or Approved As Noted.

The Contractor shall submit to the County all drawings and schedules sufficiently in advance
of construction requirements to provide no less than twenty-one (21) calendar days for
checking and appropriate action from the time the County receives them.

All material & product submittals, other than samples, may be transmitted electronically as
a pdf file. All returns to the contractor will be as a pdf file only unless specifically requested
otherwise.

The Contractor shall be responsible for and bear all cost of damages which may result from
the ordering of any material or from proceeding with any part of work prior to the completion
of the review by County of the necessary Shop Drawings.

COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS

The County's review of drawings, data and samples submitted by the Contractor shall cover
only general conformity to the Specifications, external connections and dimensions which
affect the installation.

The review of drawings and schedules shall be general and shall not be construed:

1. As permitting any departure from the Contract requirements.

2. As relieving the Contractor of responsibility for any errors, including details,
dimensions and materials.

3. As approving departures from details furnished by the County, except as otherwise

provided herein.

If the drawings or schedules as submitted describe variations and show a departure from
the Contract requirements which the County finds to be in the interest of the County and to
be so minor as not to involve a change in Contract Price or time for performance, the County
may return the reviewed drawings without noting any exception.

When reviewed by the County, each of the Shop and Working Drawings shall be identified
as having received such review being so stamped and dated. Shop Drawings stamped
"REJECTED" and with required corrections shown shall be returned to the Contractor for
correction and resubmittal.

Resubmittals will be handled in the same manner as first submittals. On resubmittals, the
Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to
revisions other than the corrections requested by the County on previous submissions. The
Contractor shall make any corrections required by the County.

If the Contractor considers any correction indicated on the drawings to constitute a change
to the Contract Drawings or Specifications, the Contractor shall give written notice thereof
to the County.

The County shall review a submittal/resubmittal a maximum of three (3) times after which

cost of review shall be borne by the Contractor. The cost of engineering shall be equal to
the County's actual payroll cost.
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1.05

When the Shop and Working Drawings have been completed to the satisfaction of the
County, the Contractor shall carry out the construction in accordance therewith and shall
make no further changes therein except upon written instructions from the County.

No partial submittals shall be reviewed. Incomplete submittals shall be returned to the
Contractor and shall be considered not approved until resubmitted.

SHOP DRAWINGS

When used in the Contract Documents, the term "Shop Drawings" shall be considered to
mean Contractor's plans for material and equipment which become an integral part of the
Project. These drawings shall be complete and detailed. Shop Drawings shall consist of
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings
and wiring and control diagrams. Cuts, catalogs, pamphlets, descriptive literature and
performance and test data, shall be considered only as supportive to required Shop
Drawings as defined above.

Drawings and schedules shall be checked and coordinated with the work of all trades
involved, before they are submitted for review by the County and shall bear the Contractor's
stamp of approval and original signature as evidence of such checking and coordination.
Drawings or schedules submitted without this stamp of approval and original signature shall
be returned to the Contractor for resubmission.

Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent
to the title block. The title block shall display the following:

Number and title of the drawing.

Date of Drawing or revision.

Name of project building or facility.

Name of contractor and subcontractor submitting drawing.
Clear identification of contents and location of the work.
Specification title and number.

oukwh =

If drawings show variations from Contract requirements because of standard shop practice
or for other reasons, the Contractor shall describe such variations in his letter of transmittal.
If acceptable, proper adjustment in the contract shall be implemented where appropriate. If
the Contractor fails to describe such variations, he shall not be relieved of the responsibility
of executing the work in accordance with the Contract, even though such drawings have
been reviewed.

Data on materials and equipment shall include, without limitation, materials and equipment
lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and
similar descriptive material. Materials and equipment lists shall give, for each item thereon,
the name and location of the supplier or manufacturer, trade name, catalog reference, size,
finish and all other pertinent data.

For all mechanical and electrical equipment furnished, the Contractor shall provide a list
including the equipment name and address and telephone number of the manufacturer's
representative and service company so that service and/or spare parts can be readily
obtained.

All manufacturers or equipment suppliers who proposed to furnish equipment or products
shall submit an installation list to the County along with the required shop drawings. The
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1.06

1.07

installation list shall include at least five installations where identical equipment has been
installed and have been in operation for a period of at least one (1) year.

Only the County will utilize the color "red" in marking shop drawing submittals.
WORKING DRAWINGS

When used in the Contract Documents, the term "working drawings" shall be considered to
mean the Contractor's fabrication and erection drawings for structures such as roof trusses,
steelwork, precast concrete elements, bulkheads, support of open cut excavation, support
of utilities, groundwater control systems, forming and false work; underpinning; and for such
other work as may be required for construction of the project.

Copies of working drawings as noted above, shall be submitted to the County where
required by the Contract Documents or requested by the County and shall be submitted at
least thirty (30) days (unless otherwise specified by the County) in advance of their being
required for work.

Working drawings shall be signed by a registered Professional Engineer, currently licensed
to practice in the State of Florida and shall convey, or be accompanied by, calculation or
other sufficient information to completely explain the structure, machine, or system
described and its intended manner of use. Prior to commencing such work, working
drawings must have been reviewed without specific exceptions by the County, which review
will be for general conformance and will not relieve the Contractor in any way from his
responsibility with regard to the fulfillment of the terms of the Contract. All risks of error are
assumed by the Contractor; the County and Engineer shall not have responsibility therefor.

SAMPLES

The Contractor shall furnish, for the review of the County, samples required by the Contract
Documents or requested by the County. Samples shall be delivered to the County as
specified or directed. The Contractor shall prepay all shipping charges on samples.
Materials or equipment for which samples are required shall not be used in work until
reviewed by the County.

Samples shall be of sufficient size and quantity to clearly illustrate:

1. Functional characteristics of the product, with integrally related parts and attachment
devices.

2. Full range of color, texture and pattern.

3. A minimum of two samples of each item shall be submitted.

Each sample shall have a label indicating:

Name of product.

Name of Contractor and Subcontractor.

Material or equipment represented.

Place of origin.

Name of Producer and Brand (if any).

Location in project.

(Samples of finished materials shall have additional markings that will identify them
under the finished schedules.)

7. Reference specification paragraph.

oukwh =
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PART 2

PART 3

The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples
containing the information required above. He shall enclose a copy of this letter with the
shipment and send a copy of this letter to the County. Review of a sample shall be only for
the characteristics or use named in such and shall not be construed to change or modify
any Contract requirements.

Reviewed samples not destroyed in testing shall be sent to the County or stored at the site
of the work. Reviewed samples of the hardware in good condition will be marked for
identification and may be used in the work. Materials and equipment incorporated in work
shall match the reviewed samples. If requested at the time of submission, samples which
failed testing or were rejected shall be returned to the Contractor at his expense.
PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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1.01

1.02

PART 2

PART 3

SECTION 01370  SCHEDULE OF VALUES
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall submit to the County a Schedule of Values allocated to the various
portions of the work, within 10 days after date of Notice to Proceed.

Upon request of the County, the Contractor shall support the values with data which will
substantiate their correctness.

The Schedule of Values shall be used only as the basis for the Contractor's Applications for
Payment.

FORM AND CONTENT OF SCHEDULE OF VALUES

Schedule of Values will be considered for approval by County upon Contractor's request.
Identify schedule with:

Title of Project and location.
Project number.

Name and address of Contractor.
Contract designation.

Date of submission.

abrwh =

Schedule of Values shall list the installed value of the component parts of the work in
sufficient detail to serve as a basis for computing values for progress payments during
construction.

Follow the table of contents for the Contract Document as the format for listing component
items for structures:

1. Identify each line item with the number and title of the respective major section of
the specification.
2. For each line item, list sub values of major products or operations under item.

Follow the bid sheets included in this Contract Documents as the format for listing
component items for pipe lines.

The sum of all values listed in the schedule shall equal the total Contract sum.
PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

SECTION 01380 CONSTRUCTION PHOTOGRAPHS
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall employ a competent photographer to take construction record
photographs or perform video, recording including furnishing all labor, materials, equipment
and incidentals necessary to obtain photographs and/or video recordings of all construction

areas.

Preconstruction record information shall consist of video recordings on digital video disks
(DVD).

Construction progress information shall consist of photographs and digital photographs on
a recordable compact disc (CD-R).

QUALIFICATIONS

All photography shall be done by a competent camera operator who is fully experienced
and qualified with the specified equipment.

For the video recording, the audio portion should be done by a person qualified and
knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so
as to be easily understood.

PROJECT PHOTOGRAPHS

Provide one print of each photograph with each pay application.

Provide one recordable compact disc with digital photographs with each pay application.

Negatives:

1. All negatives shall remain the property of photographer.

2. The Contractor shall require that photographer maintain negatives or protected
digital files for a period of two years from date of substantial completion of the
project.

3. Photographer shall agree to furnish additional prints to County at commercial rates

applicable at time of purchase. Photographer shall also agree to participate as
required in any litigation requiring the photographer as an expert withess.

The Contractor shall pay all costs associated with the required photography and prints. Any
parties requiring additional photography or prints shall pay the photographer directly.

All project photographs shall be a single weight, color image. All finishes shall be smooth
surface and glossy and all prints shall be 8 inches x 10 inches.

Each print shall have clearly marked on the back, the name of the project, the orientation of
view, the date and time of exposure, name and address of the photographer and the
photographers numbered identification of exposure.

All project photographs shall be taken from locations to adequately illustrate conditions prior
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1.04

PART 2

PART 3

to construction, or conditions of construction and state of progress. The Contractor shall
consult with the County at each period of photography for instructions concerning views
required.

VIDEO RECORDINGS

Video, recording shall be done along all routes that are scheduled for construction. Video,
recording shall include full, recording of both sides of all streets and the entire width of
easements plus 10 feet on each side on which construction is to be performed. All video
recording shall be in full color.

A complete view, in sufficient detail with audio description of the exact location shall be
provided.

The engineering plans shall be used as a reference for stationing in the audio portion of the
recordings for easy location identification.

Two complete sets of video recordings shall be delivered to the County on digital video disks
(DVD) for the permanent and exclusive use of the County prior to the start of any
construction on the project.

All video recordings shall contain the name of the project, the date and time of the video,
recording, the name and address of the photographer and any other identifying information
required.

Construction shall not start until preconstruction video recordings are completed, submitted
and accepted by the County. In addition, no progress payments shall be made until the
preconstruction video recordings are accepted by the County.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
1.02
A
B.
C.
PART 2
2.01
2.02
2.03
A.
B.
2.04
A
B.
PART 3
3.01

SECTION 01510 TEMPORARY AND PERMANENT UTILITIES
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., power,
water, sanitation, etc. The Contractor shall obtain and pay for all permits required as well
as pay for all temporary usages. The Contractor shall remove all temporary facilities upon
completion of work.
REQUIREMENTS OF REGULATORY AGENCIES
Comply with National Electric Code.

Comply with Federal, State and Local codes and regulations and with utility company
requirements.

Comply with County Health Department regulations.

PRODUCTS

MATERIALS, GENERAL

Materials for temporary utilities may be "used". Materials for electrical utilities shall be
adequate in capacity for the required usage, shall not create unsafe conditions and shall not
violate requirements of applicable codes and standards.

TEMPORARY ELECTRICITY AND LIGHTING

Arrange with the applicable utility company for temporary power supply. Provide service
required for temporary power and lighting and pay all costs for permits, service and for
power used.

TEMPORARY WATER

The Contractor shall arrange with Manatee County Utilities Customer Service office to
provide water for construction purposes, i.e., meter, pay all costs for installation,
maintenance and removal, and service charges for water used.

The Contractor shall protect piping and fitting against freezing.

TEMPORARY SANITARY FACILITIES

The Contractor shall provide sanitary facilities in compliance with all laws and regulations.
The Contractor shall service, clean and maintain facilities and enclosures.

EXECUTION
GENERAL
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A. The Contractor shall maintain and operate systems to assure continuous service.

B. The Contractor shall modify and extend systems as work progress requires.
3.02 REMOVAL
A. The Contractor shall completely remove temporary materials and equipment when their use

is no longer required.
B. The Contractor shall clean and repair damage caused by temporary installations or use of

temporary facilities.

END OF SECTION
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PART 1

1.01

1.02

SECTION 01570  TRAFFIC REGULATION
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall be responsible for providing safe and expeditious movement of traffic
through construction zones. A construction zone is defined as the immediate areas of actual
construction and all abutting areas which are used by the Contractor and which interfere
with the driving or walking public.

The Contractor shall remove temporary equipment and facilities when no longer required,
restore grounds to original or to specified conditions.

TRAFFIC CONTROL

The necessary traffic control shall include, but not be limited to, such items as proper
construction warning signs, signals, lighting devices, markings, barricades, channelization
and hand signaling devices. The Contractor shall be responsible for installation and
maintenance of all devices and detour routes and signage for the duration of the
construction period. The Contractor shall utilize the appropriate traffic plan from the FDOT
Maintenance of Traffic Standards, Series 600 of the FDOT Roadway & Traffic Design
Standards, Latest Edition.

Should there be the necessity to close any portion of a roadway carrying vehicles or
pedestrians the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days before
a partial or full day closure, and at least 8 days before a multi-day closure. TCP shall be
submitted, along with a copy of their accreditation, by a certified IMSA or ATSA Traffic
Control Specialist.

1. At no time will more than one (1) lane of a roadway be closed to vehicles and
pedestrians without an approved road closure from the County Transportation
Department. With any such closings, adequate provision shall be made for the safe
expeditious movement of each.

2. All traffic control signs must be in place and inspected at least 1 day in advance of
the closure. Multi-day closures notification signs shall be in place al least 3 days in
advance of the closure. All signs must be covered when no in effect, and checked
twice a day by the Worksite Traffic Supervisor when they are in effect.

The Contractor shall be responsible for removal, relocation, or replacement of any traffic
control device in the construction area which exists as part of the normal preconstruction
traffic control scheme. Any such actions shall be performed by the Contractor under the
supervision and in accordance with the instructions of the applicable highway department
unless otherwise specified.

The Contractor will consult with the County immediately on any vehicular or pedestrian
safety or efficiency problem incurred as a result of construction of the project.

The Contractor shall provide ready access to businesses and homes in the project area
during construction. The Contractor shall be responsible for coordinating this work with
affected homeowners.

When conditions require the temporary installation of signs, pavement markings and traffic
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PART 3

barriers for the protection or workers and traffic, the entire array of such devices shall be
depicted on working drawings for each separate stage of work. These drawings shall be
submitted to the County for review and approval prior to commencement of work on the site.

Precast concrete traffic barriers shall be placed adjacent to trenches and other excavations
deeper than six inches below the adjacent pavement surface.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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B.
1.04

SECTION 01600 MATERIAL AND EQUIPMENT
GENERAL
REQUIREMENTS INCLUDED

Material and equipment incorporated into the work:

1. Conform to applicable specifications and standards.
2. Comply with size, make, type and quality specified, or as specifically approved in
writing by the County.
3. Manufactured and Fabricated Products:
a. Design, fabricate and assemble in accordance with the best engineering and
shop practices.
b. Manufacture like parts of duplicate units to standard sizes and gages, to be
interchangeable.
C. Two or more items of the same kind shall be identical and manufactured by
the same manufacturer.
d. Products shall be suitable for service conditions.
e. Equipment capacities, sizes and dimensions shown or specified shall be
adhered to unless variations are specifically approved in writing.
4. Do not use material or equipment for any purpose other than that for which it is
specified.
5. All material and equipment incorporated into the project shall be new.

MANUFACTURER'S INSTRUCTIONS

When Contract Documents require that installation of work shall comply with manufacturer's
printed instructions, obtain and distribute copies of such instructions to parties involved in
the installation, including two copies to County. Maintain one set of complete instructions
at the job site during installation and until completion.

Handle, install, connect, clean, condition and adjust products in strict accordance with such
instructions and in conformity with specified requirements. Should job conditions or
specified requirements conflict with manufacturer's instructions, consult with County prior to
proceeding. Do not proceed with work without clear instructions.

TRANSPORTATION AND HANDLING

Arrange deliveries of products in accordance with construction schedules, coordinate to
avoid conflict with work and conditions at the site.

1. Deliver products in undamaged condition, in manufacturer's original containers or
packaging, with identifying labels intact and legible.
2. Immediately on delivery, inspect shipments to assure compliance with requirements

of Contract Documents and approved submittals and that products are properly
protected and undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling or
damage to products or packaging.

SUBSTITUTIONS AND PRODUCT OPTIONS
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Contractor's Options:

1. For products specified only by reference standard, select any product meeting that
standard.
2. For products specified by naming one or more products or manufacturers and "or

equal", Contractor must submit a request for substitutions of any product or
manufacturer not specifically named in a timely manner so as not to adversely affect
the construction schedule.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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1.01

1.02

1.03

SECTION 01620 STORAGE AND PROTECTION
GENERAL
REQUIREMENTS INCLUDED

Provide secure storage and protection for products to be incorporated into the work and
maintenance and protection for products after installation and until completion of Work.

STORAGE

Store products immediately on delivery and protect until installed in the Work, in accord with
manufacturer's instructions, with seals and labels intact and legible.

Exterior Storage

1. Provide substantial platform, blocking or skids to support fabricated products above
ground to prevent soiling or staining.

a. Cover products, subject to discoloration or deterioration from exposure to the
elements, with impervious sheet coverings. Provide adequate ventilation
to avoid condensation.

b. Prevent mixing of refuse or chemically injurious materials or liquids.

Arrange storage in manner to provide easy access for inspection.
MAINTENANCE OF STORAGE
Maintain periodic system of inspection of stored products on scheduled basis to assure that:

1. State of storage facilities is adequate to provide required conditions.

2. Required environmental conditions are maintained on continuing basis.

3 Surfaces of products exposed to elements are not adversely affected. Any
weathering of products, coatings and finishes is not acceptable under requirements
of these Contract Documents.

Mechanical and electrical equipment which requires servicing during long term storage shall
have complete manufacturer's instructions for servicing accompanying each item, with
notice of enclosed instructions shown on exterior of package.

1. Equipment shall not be shipped until approved by the County. The intent of this
requirement is to reduce on-site storage time prior to installation and/or operation.
Under no circumstances shall equipment be delivered to the site more than one
month prior to installation without written authorization from the County.

2. All equipment having moving parts such as gears, electric motors, etc. and/or
instruments shall be stored in a temperature and humidity controlled building
approved by the County until such time as the equipment is to be installed.

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise
instructed by the manufacturer.
4. Moving parts shall be rotated a minimum of once weekly to insure proper lubrication

and to avoid metal-to-metal "welding". Upon installation of the equipment, the
Contractor shall start the equipment, at least half load, once weekly for an adequate
period of time to insure that the equipment does not deteriorate from lack of use.

5. Lubricants shall be changed upon completion of installation and as frequently as
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required, thereafter during the period between installation and acceptance.

6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer
inspect the equipment and certify that its condition has not been detrimentally
affected by the long storage period. Such certifications by the manufacturer shall be
deemed to mean that the equipment is judged by the manufacturer to be in a
condition equal to that of equipment that has been shipped, installed, tested and
accepted in a minimum time period. As such, the manufacturer will guaranty the
equipment equally in both instances. If such a certification is not given, the
equipment shall be judged to be defective. It shall be removed and replaced at the
Contractor's expense.

1.04 PROTECTION AFTER INSTALLATION

A. Provide protection of installed products to prevent damage from subsequent operations.
Remove when no longer needed, prior to completion of work.

B. Control traffic to prevent damage to equipment and surfaces.
C. Provide coverings to protect finished surfaces from damage.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)
END OF SECTION
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1.01

1.02

1.03

SECTION 01700 CONTRACT CLOSEOUT
GENERAL
REQUIREMENTS INCLUDED

Comply with requirements stated in Conditions of the Contract and in Specifications for
administrative procedures in closing out the work.

SUBSTANTIAL COMPLETION

The Contractor shall submit the following items when the Contractor considers the work to
be substantially complete:

1. A written notice that the work, or designated portion thereof, is substantially
complete.
2. A list of items to be completed or corrected.

Within a reasonable time after receipt of such notice, the County shall make an inspection
to determine the status of completion.

Project record documents and operations and maintenance manuals must be submitted
before the project shall be considered substantially complete.

If the County determines that the work is not substantially complete:

1. The County shall notify the Contractor in writing, stating the reasons.

2. The Contractor shall remedy the deficiencies in the work and send a second written
notice of substantial completion to the County.

3. The County shall reinspect the work.

When the County finds that the work is substantially complete:

1. The Engineer shall prepare and deliver to the County a tentative Certificate of
Substantial Completion (Manatee County Project Management Form PMD-8) with a
tentative list of the items to be completed or corrected before final payment.

2. The Engineer shall consider any objections made by the County as provided in
Conditions of the Contract. When the Engineer considers the work substantially
complete, he will execute and deliver to the County a definite Certificate of
Substantial Completion (Manatee County Project Management Form PMD-8) with a
revised tentative list of items to be completed or corrected.

FINAL INSPECTION

When the Contractor considered the work to be complete, he shall submit written
certification stating that:

The Contract Documents have been reviewed.

The work has been inspected for compliance with Contract Documents.

The work has been completed in accordance with Contract Documents.

The equipment and systems have been tested in the presence of the County’s
representative and are operational.

The work is completed and ready for final inspection.
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1.04

1.05

The County shall make an inspection to verify the status of completion after receipt of such
certification.

If the County determines that the work is incomplete or defective:

1. The County shall promptly notify the Contractor in writing, listing the incomplete or
defective work.

2. The Contractor shall take immediate steps to remedy the stated deficiencies and
send a second written certification to County that the work is complete.

3. The County shall reinspect the work.

Upon finding the work to be acceptable under the Contract Documents, the County shall
request the Contractor to make closeout submittals.

For each additional inspection beyond a total of three (3) inspections for substantial and
final completion due to the incompleteness of the work, the Contractor shall reimburse the
County’s fees.

CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY

Project Record Documents (prior to substantial completion).

Operation and maintenance manuals (prior to substantial completion).

Warranties and Bonds.

Evidence of Payment and Release of Liens: In accordance with requirements of General
and Supplementary Conditions.

Certification letter from Florida Department of Transportation and Manatee County
Department of Transportation, as applicable.

Certificate of Insurance for Products and Completed Operations.

Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit (Manatee
County Project Management Form PMD-9).

FINAL ADJUSTMENT OF ACCOUNTS
Submit a final statement of accounting to the County.

Statement shall reflect all adjustments to the Contract Sum:

1. The original Contract Sum.
2. Additions and deductions resulting from:
a. Previous Change Orders
b. Unit Prices
C. Penalties and Bonuses
d. Deductions for Liquidated Damages
e. Other Adjustments
3. Total Contract Sum, as adjusted.
4. Previous payments.
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5. Sum remaining due.

C. Project Management shall prepare a final Change Order, reflecting approved adjustments
to the Contract Sum which were not previously made by Change Orders.

1.06 FINAL APPLICATION FOR PAYMENT

Contractor shall submit the final Application for Payment in accordance with procedures and
requirements stated in the Conditions of the Contract.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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3.03
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SECTION 01710 CLEANING
GENERAL
REQUIREMENTS INCLUDED

Execute cleaning during progress of the work and at completion of the work, as required by
the General Conditions.

DISPOSAL REQUIREMENTS

Conduct cleaning and disposal operations to comply with all Federal, State and Local codes,
ordinances, regulations and anti-pollution laws.

PRODUCTS
MATERIALS

Use only those cleaning materials which will not create hazards to health or property and
which will not damage surfaces.

Use only those cleaning materials and methods recommended by manufacturer of the
surface material to be cleaned.

Use cleaning materials only on surfaces recommended by cleaning material manufacturer.
EXECUTION

DURING CONSTRUCTION

Execute periodic cleaning to keep the work, the site and adjacent properties free from
accumulation of waste materials, rubbish and wind-blown debris, resulting from construction
operations.

Provide on-site containers for the collection of waste materials, debris and rubbish.

Remove waste materials, debris and rubbish from the site periodically and dispose of at
legal disposal areas away from the site.

DUST CONTROL

Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished.

Schedule operations so that dust and other contaminants resulting from cleaning process
will not fall on wet or newly-coated surfaces.

FINAL CLEANING
Employ skilled workmen for final cleaning.

Broom clean exterior paved surfaces; rake clean other surfaces of the grounds.
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C.

Prior to final completion or County occupancy, Contractor shall conduct an inspection of
sight-exposed interior and exterior surfaces and all work areas to verify that the entire work
is clean.

END OF SECTION
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PART 1
1.01

A

B.
PART 2
2.01

A
2.02

A

B.

C.

D.
2.03

A
2.04

A

SECTION 01720 PROJECT RECORD DOCUMENTS

STANDARDS

MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS
SUBMITTED TO MANATEE COUNTY

Record drawings shall be submitted to at least the level of detail in the contract documents.
It is anticipated that the original contract documents shall serve as at least a background for
all record information. Original drawings in CAD format may be requested of the County.

Drawings shall meet the criteria of paragraph 2.04 D above and as mentioned in Section
1.14 Record Drawings in the Manatee County Public Works Standards, Part | Utilities
Standards Manual approved June 2015.

STANDARDS
REQUIREMENTS INCLUDED
Contractor shall maintain at the site for the County one record copy of:

Drawings.

Specifications.

Addenda.

Change Orders and other modifications to the Contract.
County's field orders or written instructions.

Approved shop drawings, working drawings and samples.
Field test records.

Construction photographs.

NG R~LN =

MAINTENANCE OF DOCUMENTS AND SAMPLES

Store documents and samples in Contractor's field office apart from documents used for
construction.

1. Provide files and racks for storage of documents.
2. Provide locked cabinet or secure storage space for storage of samples.

File documents and samples in accordance with CSI format.

Maintain documents in a clean, dry, legible, condition and in good order. Do not use record
documents for construction purposes.

Make documents and samples available at all times for inspection by the County.
MARKING DEVICES

Provide felt tip marking pens for recording information in the color code designated by the
County.

RECORDING DRAWINGS PREPARATION

Record information concurrently with construction progress.
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Do not conceal any work until required information is recorded.

Drawings; Legibly mark to record actual construction:

1.

Uk wn

10.

11.

12.

13.

14.

15.

All underground piping with elevations and dimensions. Changes to piping location.
Horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements. Actual installed pipe material,
class, etc. Locations of drainage ditches, swales, water lines and force mains shall
be shown every 200 feet (measured along the centerline) or alternate lot lines,
whichever is closer. Dimensions at these locations shall indicate distance from
centerline of right-of-way to the facility.

Field changes of dimension and detail.

Changes made by Field Order or by Change Order.

Details not on original contract drawings.

Equipment and piping relocations.

Locations of all valves, fire hydrants, manholes, water and sewer services, water
and force main fittings, underdrain cleanouts, catch basins, junction boxes and any
other structures located in the right-of-way or easement, shall be located by
elevation and by station and offset based on intersection P.l.'s and centerline of
right-of-way. For facilities located on private roads, the dimensioning shall be from
centerline of paving or another readily visible baseline.

Elevations shall be provided for all manhole rim and inverts; junction box rim and
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control
structures. Elevations shall also be provided at the PVI's and at every other lot line
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and
elevation datum shall be indicated.

Slopes for pipes and ditches shall be recalculated, based on actual field measured
distances, elevations, pipe sizes, and type shown. Cross section of drainage ditches
and swales shall be verified.

Centerline of roads shall be tied to right-of-way lines. Elevation of roadway centerline
shall be given at PVI's and at all intersections.

Record drawings shall show bearings and distances for all right-of-way and
easement lines, and property corners.

Sidewalks, fences and walls, if installed at the time of initial record drawing submittal,
shall be located every 200 feet or alternate lot lines, whichever is closer. Dimensions
shall include distance from the right-of-way line and the back of curb and lot line or
easement line.

Sanitary sewer mainline wyes shall be located from the downstream manhole.
These dimensions shall be provided by on-site inspections or televiewing of the
sewer following installation.

Elevations shall be provided on the top of operating nuts for all water and force main
valves.

Allowable tolerance shall be + 6.0 inches for horizontal dimensions. Vertical
dimensions such as the difference in elevations between manhole inverts shall have
an allowable tolerance of + 1/8 inch per 50 feet (or part thereof) of horizontal distance
up to a maximum tolerance of + 2 inch.

Properly prepared record drawings on mylar, together with two copies, shall be
certified by a design professional (Engineer and/or Surveyor registered in the State
of Florida), employed by the Contractor, and submitted to the County.

Specifications and Addenda; Legibly mark each Section to record:
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2.05

PART 3

1. Manufacturer, trade name, catalog number and supplier of each product and item of
equipment actually installed.
2. Changes made by field order or by change order.

Shop Drawings (after final review and approval):

1. Five sets of record drawings for each process equipment, piping, electrical system
and instrumentation system.

SUBMITTAL

Prior to substantial completion and prior to starting the bacteria testing of water lines, deliver
signed and sealed Record Documents and Record Drawings to the County. These will be
reviewed and verified by the inspector. If there are any required changes or additions, these
shall be completed and the entire signed and sealed set resubmitted prior to final pay
application.

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings. Record drawings shall
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated
by the Land Development Ordinance and submitted on signed and sealed paper drawings,
signed and dated mylar drawings together with an AutoCAD version on a recordable
compact disk (CD).

The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD program
compatible with AutoCad in DWG or DXF form. All fonts, line types, shape files, external
references, or other pertinent information used in the drawing and not normally included in
AutoCad shall be included on the media with a text file or attached noted as to its relevance
and use.

Accompany submittal with transmittal letter, containing:

Date.

Project title and number.

Contractor's name and address.

Title and number of each Record Document.

Signature of Contractor or his authorized representative.

abrwh =

Note: The data required to properly prepare these record drawings shall be obtained at the
site, at no cost to the County by the responsible design professional or his/her duly
appointed representative. The appointed representative shall be a qualified employee of the
responsible design professional or a qualified inspector retained by the responsible design
professional on a project-by-project basis.

EXECUTION (NOT USED)
END OF SECTION
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DIVISION 2 SITE WORK

SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND

PART 1

1.01

PART 2

PART 3

3.01

EQUIPMENT
GENERAL
SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals required to modify, alter and/or
convert existing structures as shown or specified and as required for the installation of
piping, mechanical equipment and appurtenances. Existing piping and equipment shall be
removed and dismantled as necessary for the performance of facility alterations in
accordance with the requirements herein specified.

PRODUCTS
Epoxy mortar shall be fiberglass fiber mixed with an epoxy filler.

Non-shrink grout shall be a sand-cement, non-metallic formulation, having a 28-day
strength of 4,000 psi and 0.0 percent shrinkage per ASTM C1090.

Liners to be installed in existing manholes and wetwells shall be spray-applied, monolithic,
reinforced urethane resin. Urethane resin-based manhole liner material shall be resistant to
hydrogen sulfide gas, and other common contents found in a sanitary sewer environment.

Approved manhole and wet well liner products are Raven 405, SprayWall, Green Monster,
or SpectraShield.

EXECUTION
GENERAL

Cut, repair, reuse, excavate, demolish or otherwise remove parts of the existing structures
or appurtenances, as indicated on the construction drawings, or as necessary to complete
the work as required. Dispose of surplus materials resulting from the above work in an
approved manner. The work shall include all necessary cutting and bending of reinforcing
steel, structural steel, or miscellaneous metal work found embedded in the existing
structures.

Dismantle and remove all existing equipment, piping, and other appurtenances required for
the completion of the work. Where called for or required, cut existing pipelines for the
purpose of making connections thereto.

Anchor bolts for equipment and structural steel to be removed shall be cut off one inch below
the concrete surface. Surfaces shall then be refinished using non-shrink grout or epoxy
mortar or as indicated on the construction drawings. Repairs to the interior surfaces of
existing concrete structures in sanitary sewers shall be made with epoxy mortar. Repairs to
be made on other existing concrete surfaces using non-shrink grout shall be made using a
bonding agent such as Acrylbond by Concrete Producers Solutions or an equal approved
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by the County. Remove all dirt, curing compounds, sealers, paint, rust or other foreign
material, and etch with muriatic acid solution. Flush with clean water and while still damp,
apply a coating of the bonding agent. Place the new grout patch onto the treated area
immediately.

At the time that a new connection is made to an existing pipeline, additional new piping,
extending to and including a new valve, shall be installed. Pipe restraint devices, if required,
shall also be installed as required. At the time when a new potable or reclaimed water
service is installed, a pipe locator tracer wire shall be installed and connected to the tracer
wire at the main.

No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or
otherwise altered except with the express approval of and only to the extent approved by
the County. All existing valve boxes, fire hydrants, air release valve cabinets, and manholes
shall be relocated to meet the new finished grade elevations after construction.

When removing materials or portions of existing utility pipelines or structures or when
making openings in walls and partitions, take all precautions and use all necessary barriers
and other protective devices so as not to damage the structures beyond the limits necessary
for the new work, and not to damage the structures or contents by falling or flying debris.
Unless otherwise approved by the County, saw-cutting, rotary core-boring, or line drilling
will be required in removing material from existing concrete structures or pipes.

Materials and equipment removed in the course of making alterations and additions shall
remain the property of the County, except that items not salvageable, as determined by the
County, shall be disposed of off the work site.

All alterations to existing utility pipes and structures shall be done at such time and in such
a manner as to comply with the approved time schedule. Before any part of the work is
started, all tools, equipment, and materials shall be assembled and made ready so that the
work can be completed without delays.

All cutting of existing concrete or other material to provide suitable bonding to new work
shall be done in a manner to meet the requirements of the respective section of these
Standards covering the new work. When not covered, the work shall be carried on in the
manner and to the extent directed by the County or per the construction drawings.

Surfaces of seals visible in the completed work shall be made to match as nearly as possible
the adjacent surfaces.

Non-shrink cementatious grout shall be used for setting wall castings, sleeves, leveling
pump bases, doweling anchors into existing concrete and elsewhere as shown on the
construction drawings. The surface to which grout is to be applied shall be wetted to facilitate
good bonding.

Where necessary or required for the purpose of making connections; cut existing pipelines
in @ manner to provide an approved joint. Where required, use flanges, couplings, or
adapters, all as required.

Provide flumes, hoses, piping, pumps and well points, and other related items to divert or

provide suitable plugs, bulkheads, or other means to hold back the flow of water or other
liquids, all as required in the performance of the work.
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3.02

3.03

Care shall be taken not to damage any part of existing buildings or foundations or outside
structures.

Prior to entering confined spaces in sanitary sewer structures, conduct an evaluation of the
atmosphere within, in accordance with local, state, and federal regulations. Provide
ventilation equipment and other equipment as required to assure safe working conditions.

CONNECTING TO EXISTING PIPING AND EQUIPMENT

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping
and equipment prior to making the connections called out in the Drawings. The verifications
shall be performed with adequate time to correct any potential alignment or other problems
prior to the actual time of connection. A County Inspector must be present for all tie-ins for
a visual inspection.

REMOVAL AND ABANDONMENT OF ASBESTOS CEMENT PIPE AND
APPURTENANCES

All work associated with the removal or abandonment of existing asbestos cement pipe and
appurtenances shall be performed by a licensed asbestos removal Contractor registered in
the State of Florida.

The asbestos Contractor shall contact the appropriate regulatory agencies prior to removal
or abandonment of any asbestos material and shall obtain all required permits and licenses
and issue all required notices. The cost for all fees associated with permits, licenses and
notices to the governing regulatory agencies shall be borne by the asbestos Contractor.

All work associated with removal or abandonment of asbestos cement pipe and
appurtenances shall be performed in accordance with the standards listed below and all
other applicable local, State, or Federal standards.

(1) Florida Administrative Code, Chapter 62-257, ASBESTOS PROGRAM

(2) Title 40 CFR, Part 61, Subpart M, NATIONAL EMISSION STANDARD FOR ASBESTOS
(3) Occupational Safety and Health Act, Title 29 CFR

(4) Title 40 CFR, Part 763, ASBESTOS

(5) Florida Statute Title XXXII, Chapter 469, ASBESTOS ABATEMENT

All asbestos cement pipe sections indicated on the construction drawings to be removed,
and all related tees, valves, fittings and appurtenances shall be removed in their entirety
and disposed of by the asbestos Contractor in accordance with this Section. Asbestos
cement nipples between tees and valves shall be replaced. After removal of the pipelines,
all excavations shall be backfilled in accordance with the applicable provisions of the
Trenching and Excavation Section of these Standards. The cost of disposing of the removed
materials shall be borne by the asbestos Contractor.

The cutting of existing asbestos-cement (A/C, a.k.a. "Transite") pipe shall be by hand tools
only. No powered machine cutting is allowed. Removal of all fragments of pipe shall be
double bagged prior to shipment. Longer sections of pipe removed may be shipped without
double bagging. An asbestos manifest form must accompany each shipment of such pipe
or pipe material waste to the Manatee County Lena Road Landfill. Prior to each shipment,
a minimum of 24 hours notice to the Landfill field office (telephone (941) 748-5543) is
required.
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3.04

3.05

IN-PLACE GROUTING OF EXISTING PIPE

Where water and wastewater utility pipes are to be abandoned in place, they shall be filled
with a nonshrinking sand-cement grout. When such pipes are made of asbestos-cement
materials, the abandonment activities shall be performed by a licensed asbestos Contractor.
Itis completely the Contractor’s responsibility to obtain all regulatory clearances and provide
documentation in cases where they have determined that an asbestos-cement pipe
abandonment activity by in-place grouting does not require a licensed asbestos Contractor.

The ends of the pipe sections to be grout-filled shall be capped or plugged with suitable pipe
fittings. The grout material shall be of suitable properties and the pumping pressure shall be
such that the pipe sections are filled completely with grout. All above ground features shall
be removed: hydrants, meters, valve & meter boxes, pads, vaults, etc. Existing tees,
crosses, and valves left in service shall be plugged and restrained.

The County shall be given timely notice so that the County’s representative may be present
to monitor all pipe grouting operations. Provide standpipes and/or additional means of visual
inspection as required to determine if adequate grout material has filled the entire pipe
sections.

All tees, crosses, and valves left in service shall be plugged and restrained.
SPRAY-APPLIED LINERS

Use a high-pressure water spray to remove all foreign material from the walls and bench of
the structure. Loose or protruding masonry materials shall be removed using a hammer and
chisel. Fill any voids, holes or cracks using a hand trowel with epoxy mortar to form a uniform
surface. Place covers over all pipe openings to prevent extraneous material from entering
the pipes. Block or divert sewer flow from entering the structure. Any infiltration leaks shall
be stopped by using such methods as approved by the County.

The liner material shall be sprayed onto the invert, bench and wall areas. The sprayed-on
material shall be applied such that the entire structure is lined with a structurally enhanced
monolithic liner. The thickness of the wall liner material shall be such that it will withstand
the hydraulic load generated by the surrounding groundwater table, using a factor of safety
of two, and using the assumption that the groundwater table is at the level of the top of the
structure. The invert and bench liner material shall be the same thickness as that required
for the base of the wall.

Special care shall be used to provide a smooth transition between the intersecting pipelines
and the manhole inverts such that flow is not impaired. Remove concrete material from the
existing manhole base channel in depth to the required thickness of the new liner material.

No active sewer flow shall be allowed in the newly lined structure, nor shall any vacuum
tests be performed, until the liner material has had adequate time to cure, as recommended
by the liner material manufacturer.

Install the coating systems per manufacturer’'s recommendation and completely protect the
structure from corrosion. The liner or coating systems must extend and seal onto manhole
ring, onto and around pipe openings and any other protrusions, and completely cover the
bench and flow invert. Provide a five (5)-year unlimited warranty on all workmanship and
products. The work includes the surface preparation and application of the coating or liner
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3.06

system, and shall protect the structure for at least five (5) years from all leaks and from
failure due to corrosion from exposure to corrosive gases such as hydrogen sulfide.

CONNECTION TO EXSTING MANHOLE

Where required or as indicated on the construction drawings, make connection of new
pipelines to existing manhole structures. If pipe stub-outs of the correct size and position
are not available, make connections by removing a portion of the manhole wall by
mechanical rotary core boring. The connection between pipe and concrete manhole shall
be complete with resilient seals meeting the requirements of ASTM C923.

A new channel shall be formed in the manhole base by removing and reforming or by
providing new concrete to convey the new flow into the existing channel in accordance with
the standard requirements for new sewer manhole structures. Flow direction shall not
change by more than 90 degrees within the manhole base.

Repair internal coating of existing manholes cored during connection of new sewers by
applying approved coating material as listed above in accordance with the manufacturer’s
recommendations. If existing manhole has an internal coating other than that listed above,
sandblast the interior of the existing manhole and apply an approved coating in accordance
with the manufacturer’'s recommendations.

When connecting a force main to an existing manhole, the force main termination manhole
and the next two manholes downstream shall be rehabilitated and lined with a currently
approved liner. If the existing manholes are lined with a non-conforming liner according to
Part 2.D above, the existing liner shall be removed and replaced, unless otherwise noted
on the plans or with written approval by the County.

END OF SECTION
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PART 1

1.01

PART 2
PART 3
3.01

3.02

3.03

3.04

SECTION 02100 SITE PREPARATION
GENERAL
SCOPE OF WORK

This Section covers clearing, grubbing and stripping of the project site and/or along the
pipeline route.

The Contractor shall clear and grub all of the area within the limits of construction or as
required, which includes, but is not limited to utility easements. The width of the area to be
cleared shall be reviewed by the County prior to the beginning of any clearing.

The Contractor's attention is directed to any Soil Erosion and Sediment Control Ordinances
in force in Manatee County. The Contractor shall comply with all applicable sections of these
ordinances.

PRODUCTS (NOT USED)
EXECUTION
CLEARING

The surface of the ground, for the area to be cleared and grubbed shall be completely
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish and all other objectionable
obstructions resting on or protruding through the surface of the ground. However, trees
shall be preserved as hereinafter specified unless otherwise designated by the County.
Clearing operations shall be conducted so as to prevent damage to existing structures and
installations and to those under construction, so as to provide for the safety of employees
and others. Soil erosion control devices such as hay bales and silt fences shall be installed
to satisfy all Federal, State and County requirements.

GRUBBING

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 inches
in diameter, matted roots, brush, timber, logs and any other organic or metallic debris not
suitable for foundation purposes, resting on, under or protruding through the surface of the
ground to a depth of 18 inches below the subgrade. All depressions excavated below the
original ground surface for or by the removal of such objects, shall be refilled with suitable
materials and compacted to a density conforming to the surrounding ground surface.

STRIPPING

In areas so designated, topsoil shall be stockpiled. Topsoil so stockpiled shall be protected
until it is placed as specified. The County shall have the option to receive all excess topsoil
materials. The Contractor shall pay all equipment and labor cost to deliver excess top soil
material to a remote site chosen by the County within a five mile radius of the construction
site. Should County not choose to receive any or all excess topsoil materials, the Contractor
shall dispose of said material at no additional cost to County.

DISPOSAL OF CLEARED AND GRUBBED MATERIAL

The Contractor shall dispose of all material and debris from the clearing and grubbing
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3.05

3.06

3.07

operation by hauling such material and debris to the adjacent landfill. The cost of disposal
(including hauling) of cleared and grubbed material and debris shall be considered a
subsidiary obligation of the Contractor; the cost of which shall be included in the prices bid
for the various classes of work.

PRESERVATION OF TREES

Those trees which are not designated for removal by the County shall be carefully protected
from damage. The Contractor shall erect such barricades, guards and enclosures as may
be considered necessary by him for the protection of the trees during all construction
operation.

PRESERVATION OF DEVELOPED PRIVATE PROPERTY

The Contractor shall exercise extreme care to avoid unnecessary disturbance of developed
private property adjacent to proposed project site. Trees, shrubbery, gardens, lawns and
other landscaping, which are not designated by the County to be removed, shall be replaced
and replanted to restore the construction easement to the condition existing prior to
construction.

All soil preservation procedures and replanting operations shall be under the supervision of
a nursery representative experienced in such operations.

Improvements to the land such as fences, walls, outbuildings and other structures which of
necessity must be removed, shall be replaced with equal quality materials and
workmanship.

The Contractor shall clean up the construction site across developed private property
directly after construction is completed upon approval of the County.

PRESERVATION OF PUBLIC PROPERTY
The appropriate paragraphs of these Specifications shall apply to the preservation and

restoration of public lands, parks, rights-of-way, easements and all other damaged areas.
This includes, but is not limited to the trimming of trees damaged by contractor's equipment.

END OF SECTION
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SECTION 02220 EXCAVATION, BACKEFILL, FILL AND GRADING FOR STRUCTURES

PART 1
1.01

1.02

1.03

GENERAL
SCOPE OF WORK

Structural excavation shall consist of the removal of material for the construction of
foundations for structures and other excavation designated on the drawings or in these
specifications.

Structural excavation and backfill shall consist of furnishing material, if necessary and
placing and compacting backfill material around structures to the lines and grades
designated on the drawings, as specified or directed by the County.

Structural excavation and backfill shall include the furnishing of all materials, equipment and
other facilities which may be necessary to perform the excavations, place and compact the
backfill, install sheeting and bracing, and carry out any necessary dewatering. It shall also
include the wasting or disposal of surplus excavated material in a manner and in locations
approved by the County.

The Contractor is responsible for the protection of every tree which is scheduled to remain
in the project area. This includes trees which may or may not be shown on the plans. Every
tree shall be adequately protected in place at no additional cost to the County. This
includes, but is not limited to, protecting the root systems and adjusting grades as necessary
for tree/root protection.

QUALITY ASSURANCE
Testing Agency:
1. In place soil compaction tests shall be performed by a qualified testing laboratory.
2. Compaction tests shall be taken every 500 feet, except in the road crossings or road
shoulders. Tests are to be taken according to current FDOT Standards.
Reference Standards:
1. American Society for Testing and Materials (ASTM):
a. ASTM D1557, Moisture-Density Relations of Soils Using 10-lb. (4.5-kg)
Rammer and 18-in. (457-mm) Drop.
JOB CONDITIONS
The Contractor shall provide, operate and maintain all necessary pumps, discharge lines,
well points, etc., in sufficient number and capacity to keep all excavation, bases, pits, etc.,
free from seepage, standing or running water at all times throughout the period of

construction.

The Contractor shall assume all responsibility for the security of the excavation required,
employing bracing, lining or other accepted means necessary to accomplish same.

Excavated areas shall be cleared of all debris, water, slush, muck, clay and soft or loose
earth and shall be conditioned to the entire satisfaction of the County.
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PART 2

2.01

2.02

PART 3

3.01

3.02

3.03

All excavated material unsuitable for use or which will not be used shall be disposed of in a
manner consistent with State and County regulation.

All unsuitable organic materials, roots, logs, etc., found during excavation shall be removed
by the Contractor and the trench shall be refilled with suitable material.

PRODUCTS

MATERIAL FOR CONTROLLED FILL

Composition: Only approved material free from organic matter and lumps of clay, shall be
used for backfill. Excavated earth free from debris or organic material may be used for
backfilling foundations or fill.

Crushed stone and shell shall meet or exceed current FDOT Standards.

UNSUITABLE MATERIAL

Unsuitable material shall be defined as highly organic soil per ASTM D2487 Group PT. This
includes, but is not limited to, such items as topsoil, roots, vegetable matter, trash, debris,
and clays that cannot be dried sufficiently to obtain specified compaction.

EXECUTION

INSPECTION

The Contractor shall verify that work preceding the affected work of this Section has been
satisfactorily completed.

Conditions adversely affecting the work of this Section shall be corrected to the satisfaction
of the County.

REMOVAL OF UNSUITABLE MATERIALS
The Contractor shall remove unsuitable material from within the limits of the Work.

Materials meeting requirements for controlled fill shall be stockpiled as necessary and in
such a manner satisfactory to the County.

All material excavated shall be placed so as to minimize interference with public travel and
to permit proper access for inspection of the work.

EXCAVATION

When concrete or shell subbase footing is to rest on an excavated surface, care shall be
taken not to disturb the natural soil. Final removal and replacement of the foundation
material and subbase compaction to grade shall not be made until just before the concrete
or masonry is placed.

When any structural excavation is completed, the Contractor shall notify the County who

will make an inspection of the excavation. No concrete or masonry shall be placed until the
excavation has been approved by the County.
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3.04

3.05

The elevations of the footing bottom and the base slab as shown on the Drawings, shall be
considered as approximate and the County may order in writing, such changes in
dimensions or elevations of the footings and slab base as necessary to secure satisfactory
foundations.

All excavation shall be made within an area bounded by lines five feet outside and parallel
to the exterior walls of the structure to allow for correct forming, shoring and inspection of
foundation work. Pouring of concrete against earth side walls shall not be permitted.

If the ground is excavated below the grade called for by the Drawings or becomes unstable
due to the Contractor's carelessness or operations, the ground shall be excavated to
undisturbed native soil before continuing concreting operations.

If in the opinion of the County, the material at or below the normal grade of the bottom of the
trench is unsuitable for pipe or structure foundation, it shall be removed to the depth directed
by the County and if so directed, replaced by crushed stone or washed shell.

STRUCTURAL BACKFILL

Structural backfill shall not be placed until the footings or other portions of the structure or
facility have been inspected by the County and approved for backfilling.

A minimum of 1-1/2" layer of lean concrete shall be placed as a working mat for the concrete
base slabs and footings if required by the County.

Fill shall be placed in uniform layers not more than 12" thick and compacted to a minimum
of 98 percent of the maximum density determined by ASTM D1557, Method A or C, or as
directed by the County. The Contractor shall securely tamp the backfill with pneumatic
rammer around all wall foundations. The method of compaction shall be satisfactory to the
County.

Compaction of structural backfill by ponding and jetting may be permitted when, as
determined by the County: the backfill material is of such character that it will be self-draining
when compacted; foundation materials will not soften or be otherwise damaged by the
applied water; no damage from hydrostatic pressure will result to the structure. Ponding
and jetting within two feet below finished subgrade shall not be permitted in roadway areas.
At the discretion of the County, ponding and jetting may be permitted with compaction layers
not to exceed four feet.

Surplus material not used on-site shall be removed and disposed of off-site by the
Contractor. In no case shall surplus material be deposited on adjacent lands. Fill used for
grading shall be placed in layers not to exceed 12 inches in thickness and shall be
compacted to a density equal or greater to that of the surrounding natural ground.

BACKFILLING AROUND STRUCTURES

Common fill and structural fill are specified for use as backfill against the exterior walls of
the structures. Fill shall be placed in layers having a maximum thickness of eight (8) inches
in loose state and shall be compacted sufficiently to prevent settlement. If compaction is by
rolling or ramming, material shall be wetted down as required. Where material can be
suitably compacted by jetting or puddling, the Contractor may use one of these methods.
No boulders shall be allowed to roll down the slopes and hit the walls.
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Backfilling shall be carried up evenly on all walls of an individual structure simultaneously.
A variation of two (2) feet in elevation will be the maximum allowable. No backfill shall be
allowed against walls until the walls and their supporting slabs, if applicable, have attained
sufficient strength. Backfilling shall be subjected to approval by the County.

In locations where pipes pass through building walls, the Contractor shall take the following
precautions to consolidate the refill up to an elevation of at least one foot above the bottom
of the pipes:

1. Place structural fill in such areas for a distance of not less than three feet either side
of the center line of the pipe in level layers not exceeding 6-inches in depth.

2. Wet each layer to the extent directed and thoroughly compact each layer with a
power tamper to the satisfaction of the County.

3. Structural fill shall be of the quality specified under Part 2 of this Section.

The surface of filled areas shall be graded to smooth true lines, strictly conforming to grades
indicated on the grading plan. No soft spots or uncompacted areas shall be allowed in the
work.

Temporary bracing shall be provided as required during construction of all structures to
protect partially completed structures against all construction loads, hydraulic pressure and
earth pressure. The bracing shall be capable of resisting all loads applied to the walls as a
result of backfilling.

FIELD QUALITY CONTROL

The density of soil in place shall be a minimum of 95 percent in accordance with ASTM test
1557-70T, Method A or C.

END OF SECTION
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1.01

1.02

SECTION 02221 TRENCHING, BEDDING AND BACKFILL FOR PIPE

GENERAL
SCOPE OF WORK

The Contractor shall furnish all labor, materials, equipment and incidentals necessary to
perform all dewatering, excavation, backfill, fill, grading, trench protection or other related
work required to complete the piping work shown on the Drawings and specified herein.
The work shall include, but not be limited to: vaults; duct conduit; pipe; roadways and paving;
backfilling; required fill or borrow operations; grading; disposal of surplus and unsuitable
materials; and all related work such as sheeting, bracing and dewatering.

Prior to commencing work, the Contractor shall examine the site and review test borings if
available, or undertake his own subsurface investigations and take into consideration all
conditions that may affect his work.

The Contractor is responsible for the protection of every tree which is scheduled to remain
in the project area. This includes trees which may or may not be shown on the plans. Every
tree shall be adequately protected in place at no additional cost to the County. This
includes, but is not limited to protecting the root systems and adjusting grades as necessary
for tree/root protection.

PROTECTION
Sheeting and Bracing in Excavations:

1. In connection with construction of underground structures, the Contractor shall
properly construct and maintain cofferdams. These shall consist of: sheeting and
bracing as required to support the sides of excavations, to prevent any movement
which could in any way diminish the width of the excavation below that necessary
for proper construction and to protect adjacent structures, existing yard pipe and/or
foundation material from disturbance, undermining, or other damage. Care shall be
taken to prevent voids outside of the sheeting, but if voids are formed, they shall be
immediately filled and rammed.

2. Trench sheeting for pipes: no sheeting is to be withdrawn if driven below, mid-
diameter of any pipe and no wood sheeting shall be cut off at a level lower than one
foot above the top of any pipe unless otherwise directed by the County. During the
progress of the work, the County may direct the Contractor in writing to leave
additional wood sheeting in place. If steel sheeting is used for trench sheeting,
removal shall be as specified above, unless written approval is given for an alternate
method of removal.

3. All sheeting and bracing not left in place shall be carefully removed in such a manner
as not to endanger the construction or other structures, utilities, existing piping, or
property. Unless otherwise approved or indicated on the Drawings or in the
Specification, all sheeting and bracing shall be removed after completion of the
piping or structure, care being taken not to disturb or otherwise injure the pipeline or
finished masonry. All voids left or caused by withdrawal of sheeting shall be
immediately refilled with sand by ramming with tools specifically made for that
purpose, by watering, or as may otherwise be directed.
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The Contractor shall construct, to the extent he deems it desirable for his method of
operation, the cofferdams and sheeting outside the neat lines of the pipeline trench
or foundation unless otherwise indicated on the Drawings or directed by the County.
Sheeting shall be plumb and securely braced and tied in position. Sheeting, bracing
and cofferdams shall be adequate to withstand all pressures to which the pipeline or
structure will be subjected. Pumping, bracing and other work within the cofferdam
shall be done in a manner to avoid disturbing any construction of the pipeline or the
enclosed masonry. Any movement or bulging which may occur shall be corrected
by the Contractor at his own expense so as to provide the necessary clearances and
dimensions.

Drawings of the cofferdams and design computations shall be submitted to the
County and approved prior to any construction. However, approval of these
drawings shall not relieve the Contractor of the responsibility for the cofferdams. The
drawings and computations shall be prepared and stamped by a Registered
Professional Engineer in the State of Florida and shall be in sufficient detail to
disclose the method of operation for each of the various stages of construction, if
required, for the completion of the pipeline and substructures.

Dewatering, Drainage and Flotation

1.

The Contractor shall construct and place all pipelines, concrete work, structural fill,
bedding rock and limerock base course, in-the-dry. In addition, the Contractor shall
make the final 24" of excavation for this work in-the-dry and not until the water level
is @ minimum of 18 below proposed bottom of excavation.

The Contractor shall, at all times during construction, provide and maintain proper
equipment and facilities to remove promptly and dispose of properly all water
entering excavation and keep such excavations dry so as to obtain a satisfactory
undisturbed subgrade foundation condition until the fill, structure, or pipes to be built
thereon have been completed to such extent that they will not be floated or otherwise
damaged by allowing water levels to return to natural elevations. At all times during
the construction operations, the groundwater levels shall be maintained at an
elevation 18 inches below the lowest level where structures are being installed.

Dewatering shall at all times be conducted in such a manner as to preserve the
natural undisturbed bearing capacity of the subgrade soils at proposed bottom of
excavation.

Wellpoints may be required for dewatering the soil prior to final excavation for deeper
in-ground structures or piping and for maintaining the lowered groundwater level
until construction has been completed to avoid the structure, pipeline, or fill from
becoming floated or otherwise damaged. Wellpoints shall be surrounded by suitable
filter sand and no fines shall be removed by pumping. Pumping from wellpoints shall
be continuous and standby pumps shall be provided.

The Contractor shall furnish all materials and equipment to perform all work required
to install and maintain the proposed drainage systems for handling groundwater and
surface water encountered during construction of structures, pipelines and
compacted fills.

Where required, the Contractor shall provide a minimum of two operating
groundwater observation wells at each structure to determine the water level during
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PART 2
2.01

10.

construction of the pipeline or structure. Locations of the observation wells shall be
at structures and along pipelines as approved by the County prior to their installation.
The observation wells shall be extended to 6 inches above finished grade, capped
with screw-on caps protected by 24" x 24" wide concrete base and left in place at
the completion of this Project.

Prior to excavation, the Contractor shall submit his proposed method of dewatering
and maintaining dry conditions to the County for approval. Such approval shall not
relieve the Contractor of the responsibility for the satisfactory performance of the
system. The Contractor shall be responsible for correcting any disturbance of
natural bearing soils for damage to pipeline or structures caused by an inadequate
dewatering system or by interruption of the continuous operation of the system as
specified.

As part of his request for approval of a dewatering system, the Contractor shall
demonstrate the adequacy of the proposed system and wellpoint filter sand by
means of a test installation. Discharge water shall be clear, with no visible soil
particles in a one quart sample. Discharge water shall not flow directly into wetlands
or Waters of the State as defined by FDEP and SWFWMD.

During backfilling and construction, water levels shall be measured in observation
wells located as directed by the County.

Continuous pumping will be required as long as water levels are required to be below
natural levels.

PRODUCTS

MATERIALS

General

1.

Materials for use as fill and backfill shall be described below and shall be from an
FDOT certified pit. For each material, the Contractor shall notify the County of the
source of the material and shall furnish the County, for approval, a representative
sample weighing approximately 50 pounds, at least ten calendar days prior to the
date of anticipated use of such material.

Additional materials shall be furnished as required from off-site sources and hauled
to the site.

Bedding - shall conform to FDOT Standard Specifications for Road and Bridge Construction,
Section 901 Coarse Aggregate, and shall be either coarse aggregate of Size No. 57 or
coarse sand of Size No. 9. Washed shell size No.57 may be used as an alternate bedding
material.

Structural Fill

1.

Structural fill in trenches shall be used below spread footing foundations, slab-on-
grade floors and other structures as backfill within three feet of the below grade
portions of structures.
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3.01

2. Shall be either soil classification A-1, A-2 or A-3, per AASHTO M-145, and shall be
free of organic matter, lumps of clay or marl, muck, compressible materials, and rock
exceeding 2.5 inches in diameter. Broken concrete, masonry, rubble or other similar
materials shall not be used as backfill. Minimum acceptable density shall be 98
percent of the maximum density as determined by AASHTO T-180.

Selected Common Fill - shall have the same material classification and requirements as
Structural Fill, as described above.

Common Fill

1. Shall be either soil classification A-1, A-2, A-3, A-4, A-5 or A-6, per AASHTO M-145,
and shall be free of organic matter, lumps of clay or marl, muck, compressible
materials and rock exceeding 2.5 inches in diameter. Broken concrete, masonry,
rubble or other similar materials shall not be used as backfill.

2. Material falling within the above specification, encountered during the excavation,
may be stored in segregated stockpiles for reuse. All material which, in the opinion
of the County, is not suitable for reuse shall be spoiled as specified herein for
disposal of unsuitable materials by the Contractor.

Unsuitable Material - soil classification A-7 and A-8, per AASHTO M-145, shall not be used
as backfill material.

EXECUTION
EXCAVATION

Excavate trenches and pits for structures to the elevations indicated on the construction
drawings. Take special care to avoid over-excavating or disturbing the bottom of the trench
or pit, so that the soil at the bottom of the hole remains in a naturally compacted condition.
Excavate to widths sufficient to provide adequate working room to install the required
structures. Do not excavate the final layer of soil to the designed grade until just before
placing the bedding, foundation, pipe, structure, or masonry work required. Remove
boulders, rocks, logs or any unforeseen obstacles encountered.

In case the foundation soil found at the bottom of the trench or pit is soft, plastic or mucky,
or does not conform to the soils classification specified as suitable foundation material, over-
excavation to a greater depth will be required. Soils not meeting the classification required
for foundation material shall be removed to a depth at least four inches below the bottom of
the pipe, bedding or structure bottom elevation. Rock, boulders or other hard or lumpy
material shall be removed to a depth 12 inches below the bottom of the pipe, bedding or
structure bottom elevation. Remove muck, clay or other soft material to a depth as needed
to establish a firm foundation.

Where possible, the sides of trenches should be vertical up to at least the spring line of the
installed pipe.

D. Trench excavation shall be performed in accordance with Florida Statute Title XXXIII, Chapter

3.02

553, Part lll, Trench Safety Act.

BACKEFILLING
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Backfill materials shall be placed on solid, firm, naturally compacted or compacted to 98
percent of the maximum dry density of the material as determined by AASHTO T-180, dry
or dewatered in place soil foundations.

Where over-excavation is required due to nonconforming soil classification or rocky,
unstable, or otherwise undesirable soil conditions, place Structural Fill or Selected Common
Fill in the over-excavated zone up to the base of the bedding material layer. Compact the
over-excavated zone to 98 percent of the maximum dry density of the material as
determined by AASHTO T-180.

When backfilling in an over-excavated zone where moist or watery conditions exist, backfill
shall be coarse No. 9 sand or a mixture of No. 57 coarse aggregate with either No. 9 coarse
sand, A-1, or A-3 material.

After compaction, backfill material in the over-excavation zone shall form a solid and firm
foundation on which to build up successive layers of backfill and structures.

Bedding materials shall be placed on solid, firm soil foundations and shall be compacted to
98 percent of the maximum dry density of the material as determined by AASHTO T-180.

Concrete and masonry structures shall be backfilled using Structural Fill. Backfilling and
compaction shall be underneath the structure and carried up evenly on all walls of an
individual structure simultaneously. The maximum allowable difference in backfill elevations
shall be two feet. No backfilling shall be allowed against concrete or masonry walls until the
walls and their supporting slabs have been in place at least seven days or until the specified
28-day strength has been attained. Compaction of Structural Fill underneath the base and
along the walls shall be 98 percent of the maximum dry density of the material as determined
by AASHTO T-180. The Structural Fill shall be either dried or shall have water added so
that the moisture content of the material is within a range that will allow the required density
to be achieved.

Trenching backfill for pipe installation shall be Selected Common Fill for the pipe bedding
zone. The pipe bedding envelope shall begin at the level four inches, six inches, or nine
inches, depending on pipe diameter, below the bottom of the pipe, and shall extend
vertically up to a level 12 inches above the top of the pipe. Where the in-place soil material
within the four inch, six inch, or nine inch pipe bedding zone beneath the bottom of the pipe
meets the soil classification for Selected Common Fill, undercutting of the trench below the
bottom of the pipe will not be required. In this case, loosen the soil in the bottom of the trench
immediately below the middle third of the pipe diameter, and place the pipe upon it. Where
the in-place soil material within the pipe bedding zone does not meet the soil classification
for Selected Common Fill, undercutting shall be required, and the bedding zone shall be
backfilled with Selected Common Fill. In this case, place the pipe bedding material and
leave it in a moderately firm uncompacted condition under the middle third of the pipe
diameter, and compact the outer portions of the trench bottom to 98 percent of the maximum
dry density. Soils that were over-excavated due to rocky, soft or otherwise unsuitable soil
foundation conditions shall also be replaced with Selected Common Fill. Compaction of
Selected Common Fill shall be 98 percent of the maximum dry density as determined by
AASHTO T-180. Such backfill material shall have an optimized moisture content that will
allow the required density to be achieved.

Pipe sections for gravity flow systems shall be laid with spigots downstream and bells
upstream. Excavate for pipe bells before laying pipe. Lay pipe true to the lines and grades
indicated on the construction plans. Place backfill material on both sides of the pipe and
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compact to 98 percent of the maximum dry density of the material as determined by
AASHTO T-180. Take special care to effectively fill and compact the material in the haunch
areas under the sides of the pipe.

For pipes that are not installed under roadways or driveways, trenching backfill for pipe
installation shall be Common Fill above the pipe envelope zone, and shall be compacted to
95 percent of the maximum dry density of the material as determined by AASHTO T-180,
and shall have moisture content optimized to allow the required density. For pipes that are
installed under roadways or driveways, trenching backfill for pipe installation shall be
Selected Common Fill above the pipe envelope zone, and shall be compacted to 98 percent
of the maximum dry density of the material as determined by AASHTO T-180, and shall
have moisture content optimized to allow the required density. Selected Common Backfill
shall be placed in layers not to exceed 6 inches. Common Backfill shall be placed in layers
not to exceed 12 inches.

Backfill compaction tests shall be performed every 500 feet in pipe line trenches and for
every utility structure. Test reports shall be presented to the County Inspector.

GRADING AND CLEAN UP

Surplus and unsuitable soil materials not used on-site shall be removed and disposed of
off-site in @ manner that is consistent with state and local regulations. In no case shall
surplus or unsuitable material be deposited on-site or on adjacent lands.

The surface of backfilled areas shall be graded smooth and true to the lines and grades
indicated on the construction plans. No soft spots or uncompacted areas shall be allowed
in the work.

Upon completion of the work, leave the work areas and all adjacent areas in a neat and
presentable condition, clear of all temporary structures, rubbish and surplus materials. Pile

any salvageable materials that have been removed in neat piles for pickup by County crews,
unless otherwise directed.

END OF SECTION
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SECTION 02223 EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL

PART 1
1.01

PART 2
PART 3
3.01

3.02

REFILL
GENERAL
SCOPE OF WORK
If in the opinion of the County, the material at or below the normal grade of the bottom of the
trench is unsuitable for pipe or structure foundation, it shall be removed to the depth directed
by the County and replaced by crushed stone or washed shell.
PRODUCTS (NOT USED)
MATERIALS
EXCAVATION AND DRAINAGE

Whatever the nature of unstable material encountered or the groundwater conditions, trench
stabilization shall be complete and effective.

Should the Contractor excavate below the grade shown on the Contract drawings because
of negligence or for his own convenience; due to failure in properly dewatering the trench;
disturbs the subgrade before dewatering is sufficiently complete; he shall be directed by the
County to excavate below grade. The work of excavating below grade and furnishing and
placing the approved refill material shall be performed at the Contractor's expense.

REFILL

Soils not meeting the classification required for foundation material shall be removed to a
depth at least four inches below the bottom of the pipe, bedding or structure bottom
elevation. Rock, boulders or other hard or lumpy material shall be removed to a depth 12

inches below the bottom of the pipe, bedding or structure bottom elevation. Remove muck,
clay or other soft material to a depth as needed to establish a firm foundation.

END OF SECTION
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1.01
A
B.
C.
1.02
PART 2
A
PART 3
3.01
A
B.
C.
D.
E.
F.

SECTION 02260 FINISH GRADING
GENERAL
WORK INCLUDED
The Contractor shall finish grade sub-soil.

The Contractor shall cut out areas to receive stabilizing base course materials for paving
and sidewalks.

The Contractor shall place, finish grade and compact top soil.
PROTECTION

The Contractor shall prevent damage to existing fencing, trees, landscaping, natural
features, bench marks, pavement and utility lines. Damage shall be corrected at no cost to
the County.

PRODUCTS

Topsoil: Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds
or other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may
use topsoil stockpiles on site if they conform to these requirements.

EXECUTION
SUB-SOIL PREPARATION

The Contractor shall rough grade sub-soil systematically to allow for a maximum amount of
natural settlement and compaction. Uneven areas and low spots shall be eliminated.
Debris, roots, branches or other organics, stones, and sub-soil shall be removed by the
Contractor and disposed of in a manner consistent with the latest Manatee County
Standards as well as any affected regulatory agency. Should contaminated soil be found,
the Contractor shall notify the County.

The Contractor shall cut out areas to sub-grade elevation to stabilize base material for
paving and sidewalks and shall be compacted to 98 percent of the maximum dry density of
the material as determined by AASHTO T-180, and shall have moisture content optimized
to allow the required density..

The Contractor shall bring sub-soil to required profiles and contour graces gradually; and
blend slopes into level areas.

The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet
unless indicated otherwise on the Drawings.

The Contractor shall cultivate sub-grade to a depth of 3 inches where the topsoil is to be
placed. He shall repeat cultivation in areas where equipment use has compacted sub-soil.

The Contractor shall not make grade changes which causes water to flow onto adjacent
lands.
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3.03

PLACING TOPSOIL

The Contractor shall place topsoil in areas where seeding, sodding and planting is to be
performed. He shall place from the following minimum depths, up to finished grade
elevations:

6 inches for seeded areas
4-1/2 inches for sodded areas
24 inches for shrub beds

18 inches for flower beds

_owh =

The Contractor shall use topsoil in a dry state as determined by the County. He shall place
the material during dry weather.

The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure
positive drainage. He shall maintain levels, profiles and contours of the sub-grades.

The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or
foreign material while spreading the material.

The Contractor shall manually spread topsoil around trees, plants and structures to prevent
damage which may be caused by grading equipment.

The Contractor shall lightly compact and place the topsail.

SURPLUS MATERIAL

The Contractor shall remove surplus sub-soil and topsoil from site at his expense.

The Contractor shall leave stockpile areas and entire job site clean and raked, ready for

landscaping operations.

END OF SECTION
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL

PART 1

1.01

1.02

PART 2

2.01

2.02

o 0 W » ™

m

GENERAL
DESCRIPTION

The work specified in this Section consists of the design, provision, maintenance and
removal of temporary erosion and sedimentation controls as necessary.

Temporary erosion controls include, but are not limited to: grassing, mulching, netting,
watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces,
interceptor ditches at ends of berms and other such work at those locations which will
ensure that erosion during construction will be either eliminated or maintained within
acceptable limits as established by the County.

Temporary sedimentation controls include, but are not limited to: silt dams, traps, barriers,
and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation
pollution will be either eliminated or maintained within acceptable limits as established by
the County.

The Contractor is responsible for providing effective temporary erosion and sediment
control measures during construction or until final controls become effective.

REFERENCE DOCUMENTS

Florida Building Code.

FDEP/COE Dredge and Fill Regulations and/or Permit as applicable.
SWFWMD Permit Regulations and/or Permit as applicable.

Florida Stormwater, Erosion and Sedimentation Control Inspector’'s Manual.
PRODUCTS

EROSION CONTROL

Netting - fabricated of material acceptable to the County.

Seed and sod.

SEDIMENTATION CONTROL

Bales - clean, seed free cereal hay type.

Netting - fabricated of material acceptable to the County.

Filter stone - crushed stone conforming to Florida Dept of Transportation specifications.
Concrete block - hollow, non-load-bearing type.

Concrete - exterior grade not less than one inch thick.
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3.01

3.02

3.03

EXECUTION

EROSION CONTROL

Minimum procedures for grassing shall be:

1.

Scarify slopes to a depth of not less than six inches and remove large clods, rock,
stumps, roots larger than 1/2 inch in diameter and debris.

Sow seed within twenty-four (24) hours after the ground is scarified with either
mechanical seed drills or rotary hand seeders.

Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches.
Apply netting over mulched areas on sloped surfaces.

Roll and water seeded areas in a manner which will encourage sprouting of seeds
and growing of grass. Reseed areas which exhibit unsatisfactory growth. Backfill
and seed eroded areas.

SEDIMENTATION CONTROL

The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as
shown on the approved descriptions and working drawings. Deteriorated hay bales and
dislodged filter stone shall be replaced by the Contractor at his expense.

PERFORMANCE

The Contractor, at his own expense, shall immediately take whatever steps are necessary
to correct any deficiencies of the temporary erosion and sediment control measures
employed if they fail to produce results or do not comply with the requirements of the State
of Florida or any other federal, governmental or regulatory agency.

END OF SECTION
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1.01

1.02

1.03

PART 2
2.01

SECTION 02485 SEEDING AND SODDING
GENERAL
SCOPE OF WORK

The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily
return all construction areas to their original conditions or better.

Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and
maintenance until acceptance by County.

RELATED WORK NOT INCLUDED

Excavation, filling and grading required to establish elevation shown on the Drawings are
included under other sections of these Specifications.

QUALITY ASSURANCE

It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory
stand of grass as specified. If necessary, the Contractor shall repeat any or all of the work,
including grading, fertilizing, watering and seeding or sodding at no additional cost to the
County until a satisfactory stand is obtained. For purposes of grassing, a satisfactory stand
of grass is herein defined as a full lawn cover over areas to be sodded or seeded, with grass
free of weeds, alive and growing, leaving no bare spots larger than 3/4 square yard within a
radius of 8 feet.

All previously grassed areas where pipelines are laid shall be sodded. All sodding and
grassing shall be installed in accordance with these Specifications or as directed by the
County.

PRODUCTS
MATERIALS

Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum
requirements: 12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40 percent
other available materials derived from organic sources. At least 50 percent of the phosphoric
acid shall be from normal super phosphate or an equivalent source which will provide a
minimum of two units of sulfur. The amount of sulfur shall be indicated on the quantitive
analysis card attached to each bag or other container. Fertilizer shall be uniform in
composition, dry and free flowing delivered to sites in original unopened containers bearing
manufacturer's statement or guarantee.

Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during
construction which do not require sod. All grassing shall be completed in conformance with
FDOT Specifications, Sections 570 and 981. The grassed areas shall be mulched and
fertilized in accordance with FDOT Specifications, except that no additional payment will be
made for mulching, fertilizing and/or watering.

Sodding: Sod shall be provided as required on the construction drawings or at locations as
directed by the County in accordance with Florida Department of Transportation,
Specifications Section 575 and 981. The Contractor shall furnish bahia grass sod or match
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PART 3
3.01

3.02

3.03

3.04

existing sod. Placement and watering requirements shall be in accordance with FDOT
Specifications Section 575, except that no additional payment will be made for placement
and/or watering. This cost shall be included in the Contract price bid for sodding.

Topsoil: Topsoil stockpiled during excavation may be used as necessary. If additional
topsoil is required to replace topsoil removed during construction, it shall be obtained off
site at no additional cost to the County. Topsoil shall be fertile, natural surface soil, capable
of producing all trees, plants and grassing specified herein.

Water: It is the Contractor's responsibility to supply all water to the site, as required during
seeding and sodding operations and through the maintenance period and until the work is
accepted. The Contractor shall make whatever arrangements that may be necessary to
ensure an adequate supply of water to meet the needs for his work. He shall also furnish all
necessary hose, equipment, attachments and accessories for the adequate irrigation of
lawns and planted areas as may be required. Water shall be suitable for irrigation and free
from ingredients harmful to plant life.

EXECUTION
INSTALLATION

When the trench backfill has stabilized sufficiently, the Contractor shall commence work on
lawns and grassed areas, including fine grading as necessary and as directed by the
County.

Finish Grading: Areas to be seeded or sodded shall be finish graded, raked, and debris
removed. Soft spots and uneven grades shall be eliminated. The County shall approve the
finish grade of all areas to be seeded or sodded prior to seed or sod application.

Protection: Seeded and sodded areas shall be protected against traffic or other use by
placing warning signs or erecting barricades as necessary. Any areas damaged prior to
acceptance by the County shall be repaired by the Contractor as directed by the County.

CLEANUP

Soil or similar materials spilled onto paved areas shall be removed promptly, keeping those
areas as clean as possible at all times. Upon completion of seeding and sodding operations,
all excess soil, stones and debris remaining shall be removed from the construction areas.

LANDSCAPE MAINTENANCE

Any existing landscape items damaged or altered during construction by the Contractor
shall be restored or replaced as directed by the County.

Maintain landscape work for a period of 90 days immediately following complete installation
of work or until County accepts project. Watering, weeding, cultivating, restoration of grade,
mowing and trimming, protection from insects and diseases, fertilizing and similar
operations as needed to ensure normal growth and good health for live plant material shall
be included at no additional cost to the County.

REPAIRS TO LAWN AREAS DISTURBED BY CONTRACTOR'S OPERATORS

Lawn areas planted under this Contract and all lawn areas damaged by the Contractor's
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operation shall be repaired at once by proper soil preparation, fertilizing and sodding, in
accordance with these Specifications.

END OF SECTION
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1.01
A
B.
1.02
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C.
D
E.
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A
B.
C.
PART 2
2.01
A

DIVISION 3 CONCRETE

SECTION 03200 CONCRETE REINFORCEMENT
GENERAL
WORK INCLUDED

Reinforcing steel bars and welded steel wire fabric for cast-in-place concrete, complete with
tie wire.

Support chairs, bolsters, bar supports and spacers, for reinforcing.
QUALITY ASSURANCE

Perform concrete reinforcing work in accordance with ACI 318 unless specified otherwise
in this Section.

REFERENCES

ACI 318 - Building Code Requirements for Reinforced Concrete.

ASTM A185 - Welded Steel Wire Fabric for Concrete Reinforcement.

ASTM A615 - Deformed and Plain Billet Steel Bars for Concrete Reinforcement.
CRSI 63 - Recommended practice for placing reinforcing bars.

CRSI 65 - Recommended practice for placing bar supports, specifications and
nomenclature.

ACI 315 - American Concrete Institute - Manual of Standard Practice.
SHOP DRAWINGS
Submit shop drawings in accordance with Contract Documents.

Indicate bar sizes, spacings, locations and quantities of reinforcing steel and wire fabric,
bending and cutting schedules and supporting and spacing devices.

Manufacturer's Literature: Manufacturer's specifications and installation instructions for
splice devices.

PRODUCTS
REINFORCING

Reinforcing steel: Grade 60, Minimum Yield Strength 60,000 psi, deformed billet steel bars,
ASTM A615; plain finish.
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2.03

PART 3
3.01

3.02

Welded steel wire fabric: Deformed wire, ASTM A497; smooth wire ASTM A185 in flat
sheets; plain finish.

ACCESSORY MATERIALS
Tie wire: Minimum 16 gauge annealed type, or patented system accepted by County.

Chairs, bolsters, bar supports, spacers: Sized and shaped for strength and support of
reinforcing during construction conditions.

Special chairs, bolsters, bar supports, spacers (where adjacent to architectural concrete
surfaces): Stainless steel type sized and shaped as required.

FABRICATION
Fabricate concrete reinforcing in accordance with ACI 315.

Locate reinforcing splices, not indicated on Drawings, at points of minimum stress. Location
of splices shall be reviewed by County.

Where indicated, weld reinforcing bars in accordance with AWS D12.1.
EXECUTION
PLACEMENT

Reinforcing shall be supported and secured against displacement. Do not deviate from true
alignment.

Before placing concrete, ensure reinforcing is clean, free of loose scale, dirt, or other foreign
coatings which would reduce bond to concrete.

QUALITY ASSURANCE

Acceptable Manufacturers: Regularly engaged in manufacture of steel bar and welded wire
fabric reinforcing.

Installer Qualifications: Three years experience in installation of steel bar and welded wire
fabric reinforcing.

Allowable Tolerances:

1. Fabrication:
a. Sheared length: +l in.
b. Depth of truss bars: +0, -1/2 in.
C. Stirrups, ties and spirals: +1/4 in.
d. All other bends: +1 in.
2. Placement:
a. Concrete cover to form surfaces: +1/4 in.
b. Minimum spacing between bars: 1 in.
C. Top bars in slabs and beams:

(1) Members 8 in. deep or less: +1/4 in.
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3.05

(2) Members more than 8 in.: +1/2in.

d. Crosswise of members: Spaced evenly within 2 in. of stated separation.
e. Lengthwise of members: Plus or minus 2 in.
3. Maximum bar movement to avoid interference with other reinforcing steel, conduits,

or embedded items: 1 bar diameter.
PRODUCT DELIVERY, STORAGE AND HANDLING

Deliver reinforcement to project site in bundles marked with metal tags indicating bar size
and length.

Handle and store materials to prevent contamination.
INSTALLATION
Placement:

1. Bar Supports: CRSI 65.
2. Reinforcing Bars: CRSI 63.

Steel Adjustment:

1. Move within allowable tolerances to avoid interference with other reinforcing steel,
conduits, or embedded items.

2. Do not move bars beyond allowable tolerances without concurrence of County.

3. Do not heat, bend, or cut bars without concurrence of County.

Splices:

1. Lap splices: Tie securely with wire to prevent displacement of splices during
placement of concrete.

2. Splice devices: Install in accordance with manufacturer's written instructions.

3. Do not splice bars without concurrency of County, except at locations shown on
Drawings.

Wire Fabric:

1. Install in longest practicable length.

2. Lap adjoining pieces one full mesh minimum, and lay splices with 16 gauge wire.

3 Do not make end laps midway between supporting beams, or directly over beams
of continuous structures.

4, Offset end laps in adjacent widths to prevent continuous laps.

Cleaning: Remove dirt, grease, oil, loose mill scale, excessive rust, and foreign matter that
will reduce bond with concrete.

Protection During Concreting: Keep reinforcing steel in proper position during concrete

placement.

END OF SECTION
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PART 2

DIVISION 4 MASONRY

SECTION 04220 MASONRY
GENERAL
SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals required to construct all masonry
work as shown on the Drawings and specified herein.

The work under this Section includes, but is not necessarily limited to the following:

1. Concrete masonry units (CMU), including decorative masonry block.
2. Reinforced CMU lintels.

3. Masonry reinforcing, ties and anchors.

4. Grouting required throughout the project.

SAMPLES

Submit two samples each of concrete masonry units.
Submit two samples of decorative, masonry block.

Before commencing with the laying of any architectural masonry, construct on the site,
where directed by the County, a sample 6 x 4 foot wall panel showing type and tooling of
mortar and bond, for the County’s approval. This sample wall shall remain in place for the
duration of the masonry work. Remove sample panel at the completion of the work as
directed by the County.

PROTECTION OF MATERIALS

All perishable materials for the work of this Section shall be delivered, stored and handled
so as to preclude damage of any nature. Manufactured materials, such as cement and lime,
shall be delivered and stored in their original container, plainly marked with identification of
material and maker. Materials in broken containers or in packages showing water marks or
other evidence of damage, shall not be used and shall be removed from the site.

All masonry shall be shipped stacked with hap or straw protection or other suitable
protective device, and shall be similarly stacked off the ground no the site. In addition, all
masonry stored on the site shall be protected from the weather and staining with the use of
tarpaulins or other covering approved by the County.

COLD WEATHER CONSTRUCTION
Masonry construction in cold weather shall conform to the applicable requirements of
“Construction and Protection Recommendations for Cold Weather Masonry Construction”

of the Technical Notes on Brick and Tile Construction by the Brick Institute of America.

PRODUCTS
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2.02

MATERIALS - MASONRY
Concrete Masonry Units:

1. Standard and light weight concrete masonry units (CMU) shall conform to ASTM C-
90, Grade N, Type I, two cell hollow, load bearing units of 8’ x 16” nominal face size
and bed dimension as shown on the Drawings. Masonry prism strength fm shall be
as shown on the drawings, but not less than 1250 psi.

2. CMU shall be free from substances that will cause staining for at least 18 hours and
then air cured in covered storage for not less than 28 days before delivery. Units
shall have a maximum linear drying shrinkage of 0.25 percent (ASTM C-426) and
have a moisture content at time of delivery not exceeding 30 percent of total
absorption.

3. CMU noted as fire-rated on the Drawings shall conform to Underwriters
Laboratories, Inc., Standard for Concrete Masonry Units UL618, and shall have two
(2) hour fire resistant rating.

4. All split rib CMU shall have 7-1/2 equally spaced 3/4-inch deep x 3/4-inch wide
bevels. The projected face shall have a rough texture. Units shall be laid in
horizontal stack bond.

5. Units shall be obtained from one manufacturer to insure even color and texture.

6. Provide special units required by the Drawings, including solid, corner, pilaster,
lintels, and jamb units.

7. Decorative masonry block units shall be similar in quality to Number 1210, DeMaco
Concrete Products, Sarasota, FL, or equal. Design pattern to be as shown on the
Drawings.

Acoustic concrete masonry units shall be Soundblox, Type R by the Proudfoot Company or
equal. Units shall be fabricated on standard block machines using manufacturer’s special
molds; shall have a closed top and ends and slotted exposed face; shall have a noise
reduction coefficient range (NRC) of 0.50 - 0.60 for Type R; and shall comply with ASTM-
C90 for load bearing masonry units. Color of the Soundblox and mortar shall match interior
color which will be submitted to the County. The Soundblox installation shall be laid in
horizontal stackbond with flush joints.

REINFORCING, TIES, ANCHORS AND MISCELLANEOUS

Reinforcing shall be welded wire units prefabricated in straight lengths of not less than 10
feet with matching corner and tee units fabricated from cold-drawn steel wire complying with
ASTM-A82, with deformed continuous side rods and plain cross-rods, crimped for cavity
wall construction, if required, and a unit width of 1-1/2 inches to 2 inches less than thickness
of wall or partition. Reinforcement for decorative masonry block shall be 2 inches wide.
Reinforcement shall be placed at every third course (24” o.c.).

Single width reinforcement shall be truss type, fabricated with single pair of galvanized 9
gauge side rods and continuous 9 gauge cross-rods spaced not more than 16 inches on
center.

Galvanized dove-tailed anchor slots with anchors at 24 inches on center shall be furnished
for anchorage to concrete framework or walls.

Approved 16-gauge corrugated non-ferrous metal ties manufactured for use with the anchor
slots provided shall be spaced at a maximum of 8 inches o.c. vertically and 30 inches o.c.
horizontally.
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PART 3
3.01

The Contractor shall provide and install miscellaneous anchors and attachment members,
required both for the anchorage of his own work and that of other trades requiring
attachment to masonry, which are not specifically provided under separate sections.

Control joints shall be factory extruded preformed rubber gaskets conforming to ASTM D-
2000 2AA-205 and shall be as manufactured by Dur-O-Wal, Hohmann and Bernard, Inc.,
AA Wire Products or equal. Control joints shall be installed as shown on the Drawings.

Week holes shall be 1/4-inch O.D. by 4 inches long, clear plastic tubing that will not stain
brickwork, by Hohmann and Barnard, Inc. or equal.

Cleaning compound shall be mild, non-caustic detergent solution such as 801 Super Real
Clean by Superior Manufacturing Co., or 600 Sureclean by Process Solvent Co., Inc., or
equal.

MORTAR MATERIALS

Portland cement shall conform to ASTM C150 Type Il. Masonry cements to be used when
specifically approved for colored mortar.

Lime for masonry mortar shall be hydrated, conforming to ASTM C207, Type S.

Sand shall be clean, durable particles, free from injurious amounts of organic matter. The
sand shall conform to the limits of ASTM C144. Sand for grout shall conform to ASTM C144
or C33 as required.

Water shall be free from injurious amounts of oils, acids, alkalis or organic matter, and shall
be clean and fresh.

Mortar proportions shall conform to ASTM C270, Type M, or as otherwise approved by the
County. Ingredients shall be accurately measured by volume in boxes especially
constructed for the purpose by the Contractor. Measurement by shovel will not be allowed.

Grout for setting bearing plates, machinery, or any other equipment shall be mixed as
recommended by the manufacturer to give the necessary consistency for placing and to
give a minimum compressive strength (ASTM C-109) of 5000 psi at 7 days.

All other grout shall be 1 part Portland cement and 1 part sand with a maximum aggregate
size of 3/8 inch pea rock and a minimum comprehensive strength of 3000 psi in 28 days.

Non-shrink non-metallic grout shall be 5 star grout as manufactured by the U.S. Grout Corp.,
or equal and be used in strict accordance with the manufacturer’s instructions for the use
intended.

FACE BRICK

Non-load bearing burned clay or shale. Size, color and texture to match existing and as
approved by the County.

EXECUTION

MORTAR
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Mortar shall be machine mixed in an approved type of mixer in which the quantity of water
can be accurately and uniformly controlled. The mixing time shall not be less than five
minutes, approximately two minutes of which shall be for mixing the dry materials and not
less than three minutes for continuing the mixing after the water has been added. Where
hydrated lime is used for mortar requiring a lime content, the Contractor will have the options
of using the dry-mix method or first converting the hydrated lime into a putty.

All CMU shall be laid in a full bed or mortar, applied to shells only. Butter the vertical joint
of unit already set in the wall and all contact faces of the unit to be set. Each unit shall be
placed and shoved against the unit previously laid so as to produce a well-compacted
vertical mortar joint for the full shell thickness. Units shall set with all cells in a vertical
position. The moisture content of the units when laid shall not exceed 35 percent of the total
absorption as determined by laboratory test. Decorative masonry units shall be laid in a full
bed of mortar on all four sides.

All masonry units shall be laid in stretcher (running) bond unless otherwise shown. Tool
dense and neat.

Sizes shall be specified and called for on the Drawings, and where “Soaps” and “Splits” are
used, the space between these members and the backup material shall be slushed full of
mortar.

Joints of all masonry shall be tooled in accordance with the following:

1. Wait until unit mortar is thumbprint hard before tooling joint. This may require as
much as three hours in the shade and one hour in the sun in the summertime.

2. The required personnel of the Contractor shall be kept on the job after hours, if
necessary, to properly tool joints.

3. Both vertical and horizontal joints shall be maintained uniform in spacing.

4. Joints for CMU shall be 3/8 inch.

5. Joints for structural block shall be 1/4
inch.

Install all frames required to be set in masonry, set masonry tightly against frames, build in
all frame anchors, and fill frames solid with mortar.

Control joints shall be installed at the intersection of masonry walls with structural concrete
and elsewhere as detailed on the Drawings. Joints shall be raked out to a depth of 3/4 inch
for the full height of the wall suitable for caulking. The maximum length, horizontally,
between vertical control joints shall be 40 ft., but joints shall be located only as directed or
shown. Joints shall be equal in width to the standard mortar joint.

All masonry slots, chases, or openings required for the proper installations of the work of
other Section shall be constructed as indicated on the Drawings or in accordance with
information furnished before the work is started at the point affected. No chase shall cut
into any wall constructed of hollow units after it is built, except as directed and approved by
the County.

Surfaces shall be brushed as work progresses and maintained as clean as it is practicable.
Unfinished work shall be raked back where possible, and toothed only where absolutely
necessary. Before leaving fresh or unfinished work, walls shall be fully covered and
protected against rain and wind and before continuing work previously laid shall be swept
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3.04

clean. To tops of walls or other unfinished work shall be protected against all damage by
frost or the elements by means or waterproof paper, tarpaulins, boards or other means
approved by the County.

The Contractor shall build-in all miscellaneous items to be set in masonry for which
placement is not specifically provided under separate Divisions, including reglets, lintels,
ties, electrical panel boxes, sleeves, vents, grilles, anchors, grounds, and exterior electric
conduits and fixtures, and shall cooperate with other trades whose work is to be coordinated
with the work under this Section.

All anchorage, attachment, and bonding devices shall be set so as to prevent slippage and
shall be completely covered with mortar or grout.

All ties and reinforcing for masonry shall be furnished and installed by the Contractor.
Loose steel lintels shall be as shown on drawings and installed under this Section.

Loose lintels shall be set in full bed or mortar and supported by solid or mortar filled hollow
concrete blocks as detailed on the Drawings.

Bed and grout all steel, for equipment and machinery, and items coming in contact with
masonry where grouting is required, including door bucks and frames set in masonry. The
Contractor shall install all anchor bolts, base plates, and seats in masonry walls, and build-
in all items required for the completion of the building as they apply to masonry.

REINFORCED MASONRY

Provide vertical reinforcing in filled cores of masonry units of size, spacing and locations as
indicated on the Drawings and specified herein. Unless otherwise shown on the Drawings,
vertical reinforcing at all exterior infill walls shall be No. 4 bars as specified in the Contract
Documents and shall be placed 8’-0” on center, and vertical reinforcing at all exterior free
standing walls shall be No. 5 bars placed at each corner, each opening and not greater than
8’-0” centers along straight runs.

All cores containing reinforcing shall be filled, full height, with 3/8” pump mix concrete f'c =
2,500 psi with a slump of not less than 6 inches nor more than 8 inches.

CLEANING

All holes in exposed masonry shall be pointed, and defective joints shall be cut out and
repointed with mortar of same color as that of the original and adjoining work.

Exposed masonry shall be protected against staining by wall coverings, and excess mortar
shall be wiped off the surface as the work progressed.

All masonry shall be cleaned with approved detergent solution in accordance with
manufacturer’s printed directions. No acid or metal scrapers shall be used on masonry.

Before applying any cleaning agent to the entire wall, it shall be applied to a sample wall
area of approximately 20 square feet in a location approved by the County. No further
cleaning work may proceed until the sample area has been approved by the County, after
which time the same cleaning materials and method shall be used on the remaining wall
area.
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3.05 WALL FLASHING

Fabric wall flashing shall be installed above and below all openings in exterior masonry, at
intersection of floors with exterior walls, and elsewhere as shown or noted on the Drawings.
It shall be furnished and installed as shown on the Drawings.

END OF SECTION
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SECTION 02221A
POND EXCAVATION AND BACKFILL

GENERAL
SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals necessary to perform all
excavation, backfill, fill and grading required to complete the work shown on the
Drawings and specified herein. The work shall include, but not necessarily be limited
to, all excavations and trenching, all backfilling, embankment and grading.

The Contractor shall examine the site and collect all data necessary prior to
submitting his bid and taking into consideration all conditions that may affect his
work. The Owner and Engineer do not assume responsibility for variations of
subsurface and site conditions.

The work of this section shall include, but not necessarily be limited to excavating,
hauling, backfilling, compaction, and grading of soil.

RELATED WORK (NOT USED)

APPLICABLE PUBLICATIONS

The publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the basic designation only.
The latest version of standards in effect shall be used.

American Association of State Highway and Transportation Officials (AASHTO)
Standards:

M145-82 The Classification of Soils and Soil Aggregate Mixtures for
Highway Construction Purposes.

T191-61 Density of Soil In-Place by the Sand-Cone Method.

Florida Department of Transportation; "Standard Specifications for Road and
Bridge Construction FDOT", 2015 or latest revision to date.

ASTM D 422 Standard Method for Particle-Size Analysis of Soils.

ASTM D 698 Standard Test Methods for Moisture-Density Relations of
Soils and Soil-Aggregate Mixtures Using a 5.5-1b (2.49-kg)
Rammer and 12-in. (305-mm) Drop

ASTM D 1556 Standard Test Method for Density of Soil In-Place by the
Sand-Cone Method

ASTM D 2216 Standard Method for Laboratory Determination of Water
(Moisture) Content of Soil, Rock, and Soil Aggregate
Mixtures

ASTM D 2487 Standard Test Method for Classification of Soils for

Engineering Purposes
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ASTM D 2922 Standard Test Methods for Density of Soil and Soil-
Aggregate in Place by Nuclear Density Methods (Shallow)

ASTM D 3017 Standard Test Method for Water Content of Soil and Rock
In-Place by Nuclear Methods (Shallow Depth)

ASTM D 2937 In-Place Density as a Check of Nuclear Densometer
Measurements

DEFINITIONS

Granular Fill: Granular fill shall consist of soil material classified as SW, SW-SM,
SP,SP-SM or SW-SC under the Unified Classification System (ASTM D2487) which
does not contain any roots, stones or clods larger than 1 inch in any dimension
(diameter and length) and which has no more than 30 percent of its material passing
the No. 100 sieve and no more than 10 percent of its material by weight passing the
No. 200 sieve. Drainage sand is granular fill.

Unsatisfactory Materials: Unsatisfactory materials shall be materials that do not
comply with the requirements for granular fill. Unsatisfactory materials include,
but are not limited to, those materials containing roots and other organic matter,
trash, debris, shells and stones larger than 1 inch, and materials classified in
AASHTO M145 as groups A-2-6, A-2-7, A-4, A-5, A-6, and A-7. Unsatisfactory
materials also include man-made fills, refuse, reclaimed construction materials, fill
material contaminated with solid waste, or backfills from previous construction.

Crushed material (gravel) for underdrain piping drainage media shall be non-
limestone river-run rock, washed, free of any overburden and spoil meeting
AASHTO #3 size gradation.

Bedding rock: Coarse aggregate structural bedding and support for stormwater
structures, piping and appurtenances equal to FDOT No. 57. Granite with soft
edges is acceptable.

FDOT No. 89 aggregate may be used as 8-inch subbase under concrete structures in
wet areas if granular fill or subbase is unstable. Particle size gradation shall be as
follows:

Sieve Size Percent Passing by Weight
% inch 100

3/8 inch 90-100

No. 4 20-55

No. 8 0-30

No. 16 0-10

No. 50 0-5

Coarse aggregate shall have a carbonate content of less than 1% as determined by
ASTM D4373.
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PROTECTION

Prior to commencing excavation or dewatering, the Contractor shall take
precautions to ensure that existing structures, which may be subject to settlement
or distress resulting from excavation or dewatering are protected. Such
precautions shall include establishing reference elevation markings on structures
which are adjacent to new work and monitoring them to ascertain evidence of
settlement or distress throughout construction. If settlement or distress becomes
evident, modifications to the excavation, dewatering, or protection procedures
shall be made to prevent additional settlement or distress and any damage caused
to the structure shall be repaired at the Contractor’s expense.

The Contractor shall furnish, put in place, and maintain such sheeting and bracing
as may be required to support the sides of excavations, to prevent any movement
which could in any way diminish the width of the excavation below that necessary
for proper construction, and to protect adjacent structures and other facilities from
undermining or other damage. The stability of all excavated faces shall be
maintained in compliance with the Occupational Safety and Health
Administration’s excavation safety standards, 29 C.F.R. S. 1926.650 Subpart P
until final acceptance of the work. The Contractor shall also comply with all
applicable requirements of the Florida "Trench Safety Act" (90-96, Laws of
Florida).

The Contractor shall, at all times during construction, provide and maintain proper
equipment and facilities to remove all water entering excavations, and shall keep
such excavations dry so as to obtain a satisfactory undisturbed subgrade foundation
condition until the fills, structures or pipes to be built thereon have been completed
to such extent that they will not be floated or otherwise damaged by allowing
water levels to return to natural levels. Dewatering shall be conducted in such a
manner as to preserve the undisturbed bearing capacity and composition of the
subgrade soils at the proposed bottom of the excavation. Grading shall be done as
may be necessary to prevent surface water from flowing into the excavation, and
any water accumulating therein shall be removed so that the stability of the bottom
and sides of the excavations is maintained.

The Contractor shall install and maintain all erosion control features including silt
fences around all areas downslope of soil disturbance, and wetland boundaries and
water bodies. Other areas which may require erosion protection or silt fences shall
be identified by the Contractor and reviewed with Engineer during construction.
Silt fences shall not be removed until the contained areas are successfully
revegetated.

SUBMITTALS

Submit to the Engineer, the proposed methods of construction, including
dewatering, excavation, bedding, filling, grading, compaction, and backfilling for
the various portions of the work. The Contractor shall remain responsible for
adequacy and safety of the methods.

For granular fill specified in Part 2 of this Section, the Contractor shall submit to
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the Engineer the following information:

1. The proposed source of materials & evidence that sufficient quantities are
available for this project.

2. The results of grain-size analyses conducted on the proposed material in
accordance with ASTM D 422.

For crushed material specified in Part 2 of this Section, the Contractor shall submit
to the Engineer documentation from the supplier that the gravel meets the FDOT
specification for #57 stone.

PART 2 - PRODUCTS

2.01

MATERIALS

All soils material required for this project shall be from off-site sources. No
borrow pit is available on-site for this project.

Only granular fill as defined in this Section shall be used as backfill unless
otherwise specified by the plans and specifications.

*** END OF SECTION ***
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SECTION 02371
GEOTEXTILES

GENERAL

SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals required to install filter
fabric geotextile complete as shown on the Drawings and as specified herein.
Geotextile shall be used for soil retention outside of and around side slope
transition drain and swale underdrain river rock. Filter fabric is also used at
fabric-formed concrete revetment system locations.

RELATED WORK (NOT USED)
SUBMITTALS

Within 30 calendar days following the Effective Date of the Agreement, submit
the following information.

1. Manufacturer’s background information.

2. List of material properties and samples of filter fabric with attached
certified test results.

3. Manufacturer’s quality control program and manual including description
and results of laboratory testing.

4. Manufacturer’s Certification that the material meets the requirements of
the specifications.

Shop Drawing, including details of overlap and seaming.

A manual that specifically defines the installation procedures and quality
assurance program during installation including manufacturer’s
installation instructions for the Contractor to follow.

7. Copy of quality control certificate.

REFERENCE STANDARDS
American Society for Testing and Materials (ASTM)

1. ASTM D1777 — Standard Test Method for Measuring Thickness of
Textile Materials.

2. ASTM D5261 — Standard Test Method for Mass per Unit Area (Weight)
of Geotextiles.

3. ASTM D3786 — Standard Test Method for Hydraulic bursting Strength of
Knitted Goods and Nonwoven Fabrics — Diaphragm Bursting Strength
Tester Method.

4, ASTM D4491 - Standard Test Methods for Water Permeability of
Geotextiles by Permittivity.
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A

5. ASTM D4533 - Standard Test Method for trapezoid Tearing Strength of
Geotextiles.

6. ASTM D4632 — Standard Test Method for Breaking Load and Elongation
of Geotextiles (Grab Method)

7. ASTM D4751 — Standard Test Method for Determining Apparent
Opening Size of a Geotextile.

8. ASTM DA4833 — Standard Test Method for Index Puncture Resistance of
Geotextiles, Geomembranes and Related Products.

Where reference is made to one of the above standards, the revision in effect at
the time of bid opening shall apply.

FABRIC APPLICATIONS
The filter fabric is to be used for underdrain construction.
DELIVERY, STORAGE, AND HANDLING

The filter fabric shall be shipped, stored and handled in accordance with
manufacturer’s recommendations and as specified herein.

The fabric shall be stored with a cover so that it is protected from exposure to
sunlight and shall be elevated from the ground (a minimum of 3 inches) to protect
the fabric from stones and other sharp objects.

REQUIREMENTS PRIOR TO INSTALLATION

The subgrade shall be inspected and approved by the Engineer prior to installation
of the filter fabric.

MATERIAL WARRANTY

The manufacturer shall warrant the material, against manufacturing defects and
material degradation for a period of twenty (20) years from the date of
installation. The manufacturer shall replace any material which fails within the
warranty covering the requirements at no cost to the Owner.

GUARANTEE

The Contractor shall guarantee the filter fabric against defects in installation and
workmanship for the period of one (1) year commencing with the date of Final
Completion and acceptance by Owner. The guarantee shall include the services
of qualified service technicians and all materials required for the repairs at no
expense to the Owner.

PRODUCTS
GENERAL

The use of a manufacturer’s name and model or catalog number is for the purpose
of establishing the standard of quality and general configuration.

MATERIALS
Nonwoven Fabric
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1. All fabric shall be a nonwoven needle punched polypropylene fabric
consisting of filaments formed into a stable network.

2. A nominal 10 oz/yd? unit weight fabric shall be used for encasement of
gravel around the underdrains.

3. The fabric shall be non-biodegradable, nonreactive within a pH range of
three to eleven, resistant to ultraviolet light exposure, and resistant to
insects and rodents. Test results from any sampled roll in the lot, when
tested in accordance with ASTM D4759, shall meet or exceed the values
listed in Table 1 below.

Properties Test Method Minimum Average Roll Values

Unit Value
Fabric Weight ASTM D3776 0z./lyd2 10
Grab Strength ASTM D4632 Ibs. 160
Grab Elongation ASTM D4632 % Min 50
Puncture Resistance ASTM D4833 Lbs. 90
Trapezoidal Tear ASTM D4533 Lb, Min ARV 75
Strength
Ultraviolet Radiation ASTM D4355 70% strength
Resistance retention Min,

ARV after 500

hrs.
Permittivity ASTM D4491 SEC-1 1.0
Apparent Opening Size | ASTM D4751 Std. sieve 70-100

2.03 QUALITY CONTROL DOCUMENTATION

Prior to installation, the Contractor shall provide to the Owner the following
information certified by the manufacturer for the delivered fabric.

1. Each roll delivered to the Project site shall have the following
identification information.
a Manufacturer’s name
b. Product identification
C Thickness
d Roll number
e. Roll dimensions
2. Quality control certificates, signed by the manufacturer’s quality

assurance manager. Each certificate shall have roll identification number,
sampling procedures, and frequency and test results. At a minimum the
following test results shall be provided every 50,000 square feet of
manufactured fabric in accordance with test requirements specified in
Paragraph 2.02.

a. Thickness
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PART 3 -

b Trapezoid Tear

C. Puncture Resistance

d Mullen Burst Strength
e. Grab Tensile

EXECUTION

3.01

INSTALLATION

Fabric Placement

1. The subgrade shall be maintained in a smooth, uniform and compacted
condition during installation of the filter fabric beneath the drainage stone.

2. No mechanical equipment shall be driven directly on top of the filter
fabric.

3. Granular fill materials shall be installed in accordance with Section
02221A.

4. HDPE underdrain pipe shall be installed in accordance with Section
02502.

5. Drainage rock and protective cover shall be placed with mechanical
equipment; however, no mechanical equipment shall be allowed directly
on top of the filter fabric. Equipment shall be driven on pre-deposited
material.

6. Damage to the filter fabric occurring during the placement of protective
cover shall be repaired immediately at no additional expense to the Owner.

Field Overlap

1. The fabric shall be overlapped a minimum of 24 inches. Overlaps shall be

field-stitched or heat bonded.

**x END OF SECTION ***
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SECTION 02502
UNDERDRAIN SYSTEMS

GENERAL
SUMMARY

This section describes the material and work necessary for installation of the
underdrain.

REFERENCES

The publications listed below form a part of this Specification to the extent
referenced. The publications are referred to in the text by basic designation only:
1. American Association of Highway and Traffic Organizations (AASHTO):

a. AASHTO M252, Standard Specification for Corrugated Polyethylene
Drainage Tubing.

2. American Society for Testing and Materials (ASTM):

a. F449, Recommended Practice for Subsurface Installation of
Corrugated Thermoplastic Tubing and Agricultural Drainage of Water
Table Control.

b. F405, Specification for Corrugated Polyethylene Tubing and Fittings
DEFINITIONS

Standard Specifications: Where the term “Standard Specifications” is used, such
reference shall mean the current edition, including all supplements, of the Florida
Department of Transportation Standard Specifications for Road and Bridge
Construction. Where reference is made to a specific part of the Standard
Specifications, such applicable part shall be considered as part of this section of
the Specifications. In case of a conflict in the requirements of the Standard
Specifications and the requirements stated herein, the requirements herein shall
prevail.

SUBMITTALS

The following shall be submitted to the Engineer for approval.

1. Certificate of compliance of underdrain line with the requirements
specified, prior to delivery.

2. Certificate of compliance of underdrain line fittings with the requirements
specified, prior to delivery.

PRODUCTS
PERFORATED UNDERDRAIN PIPING

The perforated underdrain pipe will be 12-inch diameter perforated HDPE, DR-17
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3.01

pipe as shown on the plans or approval equal. The underdrain piping shall meet
USDA Soil Conservation’s Service Engineering Standard Code Material
Specification 606 for subsurface drains and conform to ANSI/ASTM F405.

PERFORATED UNDERDRAIN LINE FITTINGS

All underdrain line fittings, including elbows, tees, branch connections, snap end
caps, and reducing couplers, shall be polyethylene drainage fittings conforming to
ANSI/ASTM F405.

Within the gravel and geotextile envelope, pipe shall be perforated and joints shall
be soil tight. Outside the envelope, connecting to cleanouts, pipe will not be
perforated and joints will be water tight.

NON-PERFORATED HDPE PIPE AND FITTINGS

The solid wall portion of the underdrain piping (for cleanouts) shall be 8-inch
diameter HDPE, DR-17 pipe as shown on the Plans or approval equal. Contractor
is required to provide all fittings and make all field adjustments as required for
installation as recommended by the pipe manufacturer.

FILTRATION GEOTEXTILE

Filtration geotextile as specified in Section 02371 shall be used to wrap the required
crushed material for the underdrain system in accordance with the plans. Overlap
edges of filtration geotextile a minimum of twenty-four inches.

DRAINAGE LAYER MATERIAL

Drainage layer material shall be AASHTO #3 stone (non-limestone) having a 1-inch
minimum diameter size with no overburden and spoil.

EXECUTION
UNDERDRAIN LINE FITTING INSTALLATION

Use standard fitting specified under Paragraph 2.01 Perforated Underdrain Line
Fittings, to complete connections where required and in conformance with
ANSI/ASTM F449. For nonstandard connections, join underdrain lines using
manufacturer’s recommended methods to complete the connection.

**x END OF SECTION ***
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AGREEMENT FOR [TITLE]

THIS AGREEMENT is made and entered into as of this day of

, 20, by and between MANATEE COUNTY, a political subdivision of

the State of Florida, (“COUNTY?”), with offices located at 1112 Manatee Avenue West,

Bradenton, Florida 34205, and [COMPANY NAME], a |[<enter the state of

incorporation/organization and identify if it is a corporation/company/limited liability

corporation, etc.], (“CONTRACTOR”) with offices located at [address], and duly

authorized to conduct business in the State of Florida. COUNTY and CONTRACTOR
are collectively referred to as the “Parties” and individually as “Party.”

WHEREAS, CONTRACTOR engages in the business of [title]; and

WHEREAS, COUNTY has determined that it is necessary, expedient and in the
best interest of COUNTY to retain CONTRACTOR to,render the non-professional
services described in this Agreement; and

WHEREAS, this Agreement is a result of CONTRACTOR’S submission of a
proposal in response to [Request for Proposal/invitation” for Bid No. number] and
COUNTY thereafter conducted a competitive selection process in accordance with the
Manatee County Procurement Code.

NOW, THEREFORE, the COUNTY and CONTRACTOR, in consideration of the
mutual covenants, promises, and representations contained herein, the sufficiency of
which is hereby acknowledged, the Partiesthereto agree as follows:

ARTICLE 1. SCOPE OF SERVICES

CONTRACTOR shall provide non-professional services as described in Exhibit A,
Scope of Services. “Jask” ‘as used in this Agreement, refers to particular
categories/groupings of services specified in Exhibit A.

ARTICLE 2. EXHIBITS INCORPORATED

This Agreement consists of a primary contract and [number] exhibits, which are as
follows:

Exhibit A Scope of Services

Exhibit B Fee Rate Schedule

Exhibit C Affidavit of No Conflict

Exhibit D Insurance and Bond Requirements



These Exhibits are attached hereto and are incorporated into this Agreement. In the
event of a conflict between the terms and conditions provided in the Articles of this
Agreement and any Exhibit, the provisions contained within these Articles shall prevall
unless the Exhibit specifically states that it shall prevail.

ARTICLE 3. AGREEMENT TERM

A.

This Agreement shall commence on the date of execution by COUNTY (“Effective
Date”). This Agreement shall remain in force through [date] unless terminated by
COUNTY pursuant to Article 10, but not to exceed [number years].

COUNTY reserves the right to extend the initial term of [number years] for an
additional [number], [number]-year periods not to exceed a total of [number] years.

ARTICLE 4. COMPENSATION

A.

CONTRACTOR shall be compensated for all services rendered and expenditures
incurred in providing the services specified in Exhibit A:

The fee rates specified in Exhibit B shall be the,total compensation for services and
shall contain all costs to include salaries, office operationstransportation, equipment,
overhead, general and administrative,dincidental expenses, fringe benefits and
operating margin.

ARTICLE 5. INVOICES AND TIME OF PAYMENT

A.

Subject to the provisions of thistAgreement; COUNTY shall pay CONTRACTOR for
the services specified in Exhibit Awat a rate of compensation according to the
deliverable payment schedule stated.in Exhibit B.

. COUNTY shall approve of alliinvoices prior to payment.

COUNTY shall thaver forty-five (45) days from the receipt of an invoice seeking
payment of fees or costs 40 either pay the invoice, or notify CONTRACTOR that the
deliverable, or any partthereof, is unacceptable, and/or that any asserted expense is
not reimbursable.

COUNTY shall have the right to retain from any payment due CONTRACTOR under
this Agreement, an amount sufficient to satisfy any amount of liquidated damages
due and owing to COUNTY by CONTRACTOR on any other Agreement between
CONTRACTOR and COUNTY.

. All costs of providing the services shall be the responsibility of CONTRACTOR, with

the exception of reimbursement by COUNTY for costs deemed reimbursable in
Exhibit B.

Any dispute between COUNTY and CONTRACTOR with regard to the percentage of
the Work that has been completed or CONTRACTOR'’S invoice shall be resolved
pursuant to the dispute resolution procedures established by Manatee County



Procurement Code and Article 12 of this Agreement.

ARTICLE 6. RESPONSIBILITIES OF CONTRACTOR

A.

CONTRACTOR shall appoint an Agent with respect to the services to be performed
by CONTRACTOR pursuant to this Agreement. CONTRACTOR’S Agent shall have
the authority to make representations on behalf of CONTRACTOR, receive
information, and interpret and define the needs of CONTRACTOR and make
decisions pertinent to services covered by this Agreement. CONTRACTOR’S Agent
shall have the right to designate other employees of CONTRACTOR to serve in his
or her absence. CONTRACTOR reserves the right to designate a different agent,
provided that COUNTY is given advance written notice thereof.

CONTRACTOR shall perform the work in accordance with the terms and conditions
of this Agreement.

CONTRACTOR shall ensure that all employees assigned«o render services under
this Agreement are duly qualified, registered, licensed or certified to provide the
services required.

. CONTRACTOR shall be responsible for_collecting all existing data required for the

successful completion of each task.

CONTRACTOR shall not engage in any obligations, undertakings, contracts or
professional obligations that create a conflict of interest, or even an appearance of a
conflict of interest, with respect to'the services provided pursuant to this Agreement.
CONTRACTOR attests to this viaan Affidavit of No Conflict, Exhibit C.

CONTRACTOR shall be ‘entitled to, rely upon information provided from COUNTY.
Information includesy but' is not limited to, additional services, consultations,
investigations, and reperts necessary for the execution of CONTRACTOR'S work
under this Agreement. CONTRACTOR shall be fully responsible for verifying, to the
extent practicable, documents and information provided by COUNTY and identifying
any obvious deficiencies concerning the documents and information provided.
CONTRACTOR shall notify COUNTY of any errors or deficiencies noted in such
information provided and assist, to the extent practicable, COUNTY in the
identification and resolution of same. CONTRACTOR agrees to incorporate the
provisions of this paragraph in any subcontract into which it might enter with
reference to the work performed under this Agreement.

. CONTRACTOR shall be responsible for the professional quality technical accuracy,

and the coordination of all designs, drawings, specifications, and other services
furnished by CONTRACTOR under this Agreement. CONTRACTOR shall, without
additional compensation, correct or revise any errors or deficiencies in its designs,
drawings, specifications, and other services.

. CONTRACTOR shall maintain an adequate and competent staff of professionally



qualified persons during the term of this Agreement for the purpose of rendering the
required services hereunder. CONTRACTOR shall not sublet, assign or transfer any
services under this Agreement without prior written consent of COUNTY.

COUNTY may require in writing that CONTRACTOR remove from the project any of
CONTRACTOR'’S personnel that COUNTY determines to be incompetent, careless
or otherwise objectionable. No claims for an increase in compensation or agreement
term based on COUNTY’S use of this provision will be valid.

ARTICLE 7. RESPONSIBILITIES OF COUNTY

A.

COUNTY shall, through its County Administrator, appoint an individual to serve as
County Representative. The County Representative shall have the authority to
transmit instructions, receive information, interpret and define the policy of COUNTY
and make decisions pertinent to services covered by this Agreement. COUNTY
reserves the right to designate a different County Representative, provided that
CONTRACTOR is given written notice thereof.

COUNTY shall make available, at no cost to CONTRACTOR, information relative to
the project that is useful in the performance of the Scope of Services.

COUNTY shall provide prompt notice<to CONTRACTOR whenever COUNTY
observes or otherwise becomes aware of any defect in the performance of work
under this Agreement.

COUNTY shall give careful and reasonable consideration to the findings and
recommendations of CONTRACTOR, and shall respond and issue notices to
proceed in a timely manner.

COUNTY personnel shall be available on a time-permitting basis, where required
and necessary togassist CONTRACTOR. The availability and necessity of said
personnel to assist CONITRACTOR shall be at the discretion of COUNTY.

COUNTY shall perform_the responsibilities enumerated in this Article at no cost to
CONTRACTOR.

ARTICLE 8. COUNTY’S PROJECT MANAGER

The Project Manager shall be appointed to represent COUNTY in all technical matters
pertaining to and arising from the work and performance of this Agreement. The Project
Manager

A.

Transmission of instructions, receipt of information, and interpretation of COUNTY
policies and decisions with respect to the services provided under this Agreement.

Provide CONTRACTOR with prompt written notice whenever COUNTY observes, or
otherwise becomes aware of, any defects or changes necessary in the Work.



ARTICLE 9. COUNTY OWNERSHIP OF WORK PRODUCT

The Parties agree that COUNTY shall have exclusive ownership of all reports,
documents, designs, ideas, materials, reports, concepts, plans, creative works, and
other work product developed for or provided to COUNTY in connection with this
Agreement, and all patent rights, copyrights, trade secret rights and other intellectual
property rights relating thereto (collectively “the Intellectual Property”). CONTRACTOR
hereby assigns and transfers all rights in the Intellectual Property to COUNTY.
CONTRACTOR further agrees to execute and deliver such assignments and other
documents as COUNTY may later require to perfect, maintain and enforce COUNTY’S
rights as sole owner of the Intellectual property, including all rights under patent and
copyright law.

ARTICLE 10. TERMINATION OF AGREEMENT
A. TERMINATION FOR CAUSE:

1.

COUNTY shall have the right, by written notice to CONTRACTOR, to terminate
this Agreement, in whole or in part, for failure to substantially comply with the
terms and conditions of this Agreement, to include:

Failure to provide products or services that comply.with the specifications herein
or
that fail to meet COUNTY’S performance standards;

Failure to deliver the supplieés,or performythe services within the time specified in
this Agreement; or

Work that is at a rate that disrupts the overall performance of this Agreement.

Prior to termipation for default, COUNTY shall provide adequate written notice to
CONTRACTOR, affording CONTRACTOR the opportunity to cure the
deficiencies orto submit a specific plan to resolve the deficiencies within ten (10)
days (or the periad.specified in the notice) after receipt of the notice. Failure to
adequately cure the deficiency shall result in termination action.

Such termination may also result in suspension or debarment of CONTRACTOR
in accordance with Manatee County’s Procurement Ordinance, Chapter 2-26.
CONTRACTOR shall be liable for any damage to COUNTY resulting from
CONTRACTOR'’S default of the Agreement. This liability includes any increased
costs incurred by COUNTY in completing contract performance.

In the event of termination of this Agreement, CONTRACTOR shall be liable for
any damage to COUNTY resulting from CONTRACTOR’S default of this
Agreement. This liability includes any increased costs incurred by COUNTY in
completing performance under this Agreement.

In the event of termination by COUNTY for any cause, CONTRACTOR shall not



have any right or claim against COUNTY for lost profits or compensation for lost
opportunities. After a receipt of COUNTY’S Notice of Termination and except as
otherwise directed by COUNTY, CONTRACTOR shall:

a. Stop work on the date and to the extent specified;

b. Terminate and settle all orders and subcontracts relating to the performance
of the terminated work;

c. Transfer all work in process, completed work, and other materials related to
the terminated work as directed by COUNTY; and

d. Continue and complete all parts of that work that have not been terminated.
B. TERMINATION WITHOUT CAUSE:

COUNTY may terminate this Agreement, in whole or in part, without cause. COUNTY
shall provide CONTRACTOR a written “Notice of, Intent to Terminate” thirty (30) days
prior to the date of termination. If this Agreement is terminated by the COUNTY without
cause, CONTRACTOR shall be entitled to payment for all’services performed to the
satisfaction of the COUNTY and all expenses incurred under this Agreement prior to
termination, less any costs, expenses or._damages due to the failure of the
CONTRACTOR to properly perform pursuant to. this Agreement. CONTRACTOR shall
not be entitled to any other compensation, including anticipated profits on unperformed
services.

ARTICLE 11. TRANSITIONGSERVICES UPON TERMINATION

Upon termination or expiration ofhistAgreement, CONTRACTOR shall cooperate with
COUNTY to assist with'the orderly transfer of the services provided by CONTRACTOR
to COUNTY. Prior to termination.or expiration of this Agreement, COUNTY may require
CONTRACTOR to ‘perform and, if so required, CONTRACTOR shall perform, certain
transition services necessary to shift the services of CONTRACTOR to another provider
or to COUNTY itself as described below (the "Transition Services"). The Transition
Services may include but shall not be limited to:

A. Working with COUNTY to jointly develop a mutually agreed upon Transition Services
plan to facilitate the termination of the services;

B. Executing the Transition Services plan activities;
C. Answering questions regarding the services on an as-needed basis; and

D. Providing such other reasonable services needed to effectuate an orderly transition
to a new service provider or to COUNTY.



ARTICLE 12. DISPUTE RESOLUTION

Disputes shall be resolved in accordance with the Manatee County Purchasing Code
(Chapter 2-26 of the Manatee County Code of Ordinances). Any dispute resolution
constituting a material change in this Agreement shall not be final until an amendment
to this Agreement has been approved and executed by the County Purchasing Official.
If such dispute involves the percentage of the work completed by CONTRACTOR,
COUNTY shall, as promptly and reasonably as possible after resolution of such dispute,
forward payment to CONTRACTOR of any amount that is determined to be owed by the
COUNTY.

CONTRACTOR agrees it must exhaust all dispute resolution procedures set forth in
Manatee County’s Purchasing Code prior to instituting any action in state or federal
court or before any administrative agency or tribunal.

ARTICLE 13. COMPLIANCE WITH LAWS

All services rendered or performed by CONTRACTOR pursuant to the provisions of this
Agreement shall be in compliance with all applicable local, statesand federal laws and
ordinances. CONTRACTOR shall have and keep“current at all'times during the term of
this Agreement all licenses and permits as required by:law.

ARTICLE 14. NON-DISCRIMINATION

CONTRACTOR shall not discriminate »against any employee or applicant for
employment because of race, color, sex, ereed, national origin, disability or age, and will
take affirmative action to ensure<that,all employees and applicants are afforded equal
employment opportunities without “discrimination because of race, color or national
origin. Such action will be“taken with reference to, but shall not be limited to,
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer,
layoff or termination, rates of training or retraining (including apprenticeship and on-the-
job training).

No person in the United States shall, on the grounds of race, color or national origin be
excluded from participation'in, be denied the proceeds of, or be subject to discrimination
in the performance of this Agreement.

ARTICLE 15. MAINTENANCE OF RECORDS; AUDITS; LICENSES

A. CONTRACTOR shall maintain records, accounts, property records, and personnel
records in accordance with generally accepted accounting principles, as deemed
necessary by COUNTY to assure proper accounting of funds and compliance with
the provisions of this Agreement.

B. CONTRACTOR shall provide COUNTY all information, reports, records and
documents required by this Agreement or by COUNTY ordinances, rules or
procedures, or as needed by COUNTY to monitor and evaluate CONTRACTOR’S
performance. Such materials shall also be made available to COUNTY upon request
for ing purposes. Inspection or copying will occur during normal business hours, and



as often as COUNTY may deem necessary. COUNTY shall have the right to obtain
and inspect any audit pertaining to the performance of this Agreement or
CONTRACTOR made by any local, state or federal agency. To the extent such
materials are in the possession of a third party, CONTRACTOR must obtain them
from that third party, or certify in writing to COUNTY why it was unable to do so.
CONTRACTOR shall retain all records and supporting documents related to this
Agreement in accordance with all applicable laws, rules and regulations, and, at a
minimum, retain all records and supporting documents related to this Agreement,
except duplicate copies or drafts, for at least three (3) years after the termination
date.

CONTRACTOR shall obtain any licenses required to provide the Scope of Services
and maintain full compliance with any licensure requirements. Copies of reports
provided to or by any licensing or regulatory agency shallsbe forwarded to COUNTY
within ten (10) days of receipt by CONTRACTOR. CONTRACTOR shall immediately
notify COUNTY if the required licenses of any of its principles or agents working on
this Agreement are terminated, suspended, revoked or are otherwise invalid and/or
are no longer in good standing.

ARTICLE 16. PUBLIC RECORDS

Pursuant to Florida Statutes §119.0701, 40 the /extent ' CONTRACTOR is performing
services on behalf of COUNTY, CONTRACTOR shall:

A.

Keep and maintain public records that would ‘ordinarily be required by COUNTY to
perform the service.

Upon request from COUNTY’S custodian of public records, provide COUNTY with a
copy of the requested records.orallew the records to be inspected or copied within a
reasonable time atraycost that does not exceed the cost provided in Chapter 119,
Florida Statutes; or as_otherwise provided by law.

. Ensure that public records that are exempt or confidential from public records

disclosure requirements are not disclosed except as authorized by law for the
duration of this Agreement and following completion of this Agreement if
CONTRACTOR does not transfer the records to COUNTY.

Upon completion of this Agreement, transfer, at no cost, to COUNTY all public
records in possession of CONTRACTOR or keep and maintain public records
required by COUNTY to perform the service. If CONTRACTOR transfers all public
records to COUNTY upon completion of this Agreement, CONTRACTOR shall
destroy any duplicate public records that are exempt or confidential and exempt from
public records disclosure requirements. If CONTRACTOR keeps and maintains
public records upon completion of this Agreement, CONTRACTOR shall meet all
applicable requirements for retaining public records. All records stored electronically
must be provided to COUNTY, upon request from COUNTY’S custodian of public



records, in a format that is compatible with the information technology systems of
COUNTY.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION
OF CHAPTER 119, FLORIDA STATUTES, TO COUNTY’S DUTY TO
PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT,
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:

Phone: 941.742.5845
Email: Debbie.Scaccianoce@mymanatee.org

Mail or hand delivery:

Attn: Records Manager
1112 Manatee Avenue West
Bradenton, FL 34205

ARTICLE 17. INDEMNIFICATION

Each Party shall defend, indemnify, and holdarmless the other, its officers, employees
and agents, from any and all third-party elaims, diabilities, loss, or cause of action for
property damage or bodily injury, including death, arising out of any negligent actions or
omissions of the indemnifying party, its agents;, officers, employees or agents in the
performance of this Agreement, including without limitation, defects in design, or errors
or omissions that result in materialwcost. increases to the indemnified party. Such
indemnification shall include, but not, be“limited to, the payment of all valid claims,
losses, and judgements of any,nature, whatsoever in connection therewith and the
payment of all related fees and costs, including attorneys’ fees, incurred by the
indemnified party in connection‘with the indemnifying party’s activities arising out of the
performance of thisfAgreement. This indemnification obligation shall not be construed to
negate, abridge or reduce any other rights or remedies which otherwise may be
available to an indemnifiedparty or person described in this paragraph or deemed to
affect the rights, privileges and immunities of COUNTY as set forth in Section 768.28,
Florida Statutes.

ARTICLE 18. NO WAIVER OF SOVEREIGN IMMUNITY

Nothing herein shall be interpreted as a waiver by COUNTY of its rights, including the
limitations of the waiver of immunity as set forth in Florida Statutes § 768.28, or any
other statutes or immunities. COUNTY expressly reserves these rights to the full extent
allowed by law.

ARTICLE 19. INSURANCE

A. CONTRACTOR shall, at its own cost and expense, acquire and maintain (and cause
any subcontractors, representatives, or agents to acquire and maintain) insurance
policies that comply with the Insurance Requirements, attached as Exhibit D, during
the term of this Agreement, to include any renewal terms.
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B. Certificates of Insurance and copies of policies evidencing the insurance coverage
specified in Exhibit D shall be filed with the Procurement Official before the Effective
Date of this Agreement. The required certificates shall identify the type of policy,
policy number, date of expiration, amount of coverage, companies affording
coverage, shall refer specifically to the title of this Agreement, and shall name
Manatee County as an additional insured. No changes shall be made to the
insurance coverage without prior written approval by COUNTY’S Risk Management
Division.

C. Insurance shall remain in force for at least three (3) years after completion of
services under this Agreement in the amounts and types of coverage as required by
Exhibit D, including coverage for all products and services completed under this
Agreement.

D. If the initial insurance expires prior to the termination of this Agreement, renewal
Certificates of Insurance and required copies of policies shall be furnished by
CONTRACTOR and delivered to the Procurement Official'thirty (30) days prior to the
date of their expiration.

ARTICLE 20. ASSIGNMENT AND SUBCONTRACTING

CONTRACTOR shall not assign or transfer-any right or duty under this Agreement to
any other party without the prior written “eonsent of COUNTY. In the event
CONTRACTOR asserts it is necessary ta utilize the services of third parties to perform
any service under this Agreement;nCONTRACTOR shall first obtain prior written
approval of COUNTY.

Approval to utilize any third party shall not relieve CONTRACTOR from any direct
liability or responsibility®to COUNTY pursuant to the provisions of this Agreement, or
obligate COUNTY t0 makesany payments other than payments due to CONTRACTOR
as outlined in this Agreement. All terms and conditions of this Agreement shall extend to
and be binding on any approved purchaser, assignee, or other successor in interest.

Assignment, pledging, sale, transfer or encumbering of any interest or rights under this
Agreement, to anyone other than the CONTRACTOR, without the prior written consent
of the COUNTY, shall be grounds for immediate termination of this Agreement.

ARTICLE 21. CERTIFICATION OF NON-PAYMENT OF COMMISSION OR GIFT

CONTRACTOR warrants that it has not employed or retained any company or person
other than a bona fide employee working solely for CONTRACTOR to solicit or secure
this Agreement, and that it has not paid or agreed to pay any company or person other
than an employee working solely for CONTRACTOR, any fee, commission, percentage,
brokerage fee, gift, contingent fee, or any other consideration contingent upon or
resulting from the award or making of this Agreement. For breach or violation of this
warranty, COUNTY shall have the right to annul this Agreement, without liability or at its
discretion to deduct from the agreement price consideration or otherwise recover the full



amount of such fee, commission, percentage, brokerage fee, gifts, or contingent fee.

ARTICLE 22. KEY PERSONNEL
The following key personnel are hereby assigned to this Agreement by CONTRACTOR:

[Enter Name, Title]

CONTRACTOR shall not remove such key personnel from providing the services
contemplated by this Agreement; provided, however, that the removal of such personnel
due to their incapacity, voluntary termination, or termination due to just cause will not
constitute a violation of this Agreement. The COUNTY will require that, at a minimum,
any proposed replacement have equal or greater qualifications and experience as the
key personnel being replaced. CONTRACTOR shall not make any personnel changes
of the key personnel until written notice is made to and approved by the COUNTY.

ARTICLE 23. SUB-CONTRACTORS

If CONTRACTOR receives written approval from the COUNTY toduse the services of a
sub-contractor(s), CONTRACTOR shall utilize the sub-contractor fees specified in
Exhibit B. CONTRACTOR shall notify COUNTY. of any replacements or additions to
Exhibit B and receive prior written approval’of COUNTY for replacements or additions
before the use of the sub-contractor.

ARTICLE 24. LIABILITY FOR NEGLIGENCE.

To the fullest extent allowed by lawnCONTRACTOR shall be liable for negligent acts or
omissions in the performance of servicesipursuant to this Agreement.

ARTICLE 25. NOTICES

All notices, requests andyautharizations provided for herein shall be in writing and shall
be delivered by hand or mailed through the U.S. Mail, addressed as follows:

To COUNTY: Manatee County Government
[Division/Department]
Attn: [Name]
[Address]
[City/State/Zip]
Phone: (941) [number]
Email: [email]

To CONTRACTOR: [Company Name]
Attn: [name]
[Address]
[City/State/Zip]
Phone: ([area code) [number]
Email: [emall]



ARTICLE 26. RELATIONSHIP OF PARTIES

The relationship of CONTRACTOR to COUNTY shall be that of an independent
contractor. Nothing herein contained shall be construed as vesting or delegating to
CONTRACTOR or any of the officers, employees, personnel, agents, or sub-contractors
of CONTRACTOR any rights, interest or status as an employee of COUNTY. COUNTY
shall not be liable to any person, firm or corporation that is employed by Agreements or
provides goods or services to CONTRACTOR in connection with this Agreement or for
debts or claims accruing to such parties. CONTRACTOR shall promptly pay, discharge
or take such action as may be necessary and reasonable to settle such debts or claims.

ARTICLE 27. NO CONFLICT

By accepting award of this Agreement, CONTRACTOR, which shall include its
directors, officers and employees, represents that it presently has no interest in and
shall acquire no interest in any business or activity which would conflict in any manner
with the performance of duties or services required hereunder.

ARTICLE 28. ETHICAL CONSIDERATIONS

CONTRACTOR recognizes that in rendering the services pursuant to the provisions of
this Agreement, CONTRACTOR is working®for, the\residents of Manatee County,
Florida, subject to public observation, serutiny and inquiry; and based upon said
recognition CONTRACTOR shall, in all,of its. relationships with COUNTY pursuant to
this Agreement, conduct itself in accordanece with all of the recognized applicable ethical
standards set by any related national societies, and the reasonable traditions to perform
the services. CONTRACTOR shallube truthful in its communications with COUNTY
personnel regarding matters pertaining te. this Agreement and the scope of services
rendered to COUNTY.

ARTICLE 29. PUBLIC ENTITY. CRIMES

CONTRACTOR has beensmade aware of the Florida Public Entity Crimes Act, Florida
Statutes § 287.133prspecifically section 2(a), and COUNTY'S requirement that
CONTRACTOR comply with it in all respects prior to and during the term of this
Agreement.

ARTICLE 30. TAXES

COUNTY is exempt from Federal Excise and State Sales Taxes (F.E.T. Exemption
Certificate No. 59-78-0089K; FL Sales Tax Exemption Certificate No. 51-02-027548-
53C). Therefore, CONTRACTOR is prohibited from charging or imposing any sales or
service taxes. Nothing herein shall affect CONTRACTOR’S normal tax liability.

CONTRACTOR shall be responsible for payment of federal, state, and local taxes which
may be imposed upon CONTRACTOR under applicable law to the extent that
CONTRACTOR is responsible for the payment of same under applicable law.



ARTICLE 31. FORCE MAJEURE

Neither party shall be considered in default in performance of its obligations hereunder
to the extent that performance of such obligations or any of them is delayed or
prevented by Force Majeure.

Force Majeure shall include, but not be limited to, hostility, revolution, civil commotion,
strike, epidemic, accident, fire, flood, wind, earthquake, hurricane, explosion, lack of or
failure of transportation facilities, any law, proclamation, regulation, ordinance or other
act of government, or any act of God or any cause whether of the same or different
nature, existing or future; provided that the cause, whether or not enumerated in this
Article, is beyond the control and without the fault or negligence of the party seeking
relief under this Article.

ARTICLE 32. GOVERNING LAW, JURISDICTION AND VENUE

This Agreement shall be governed by the laws of the State of Florida. Any action filed
regarding this Agreement will be filed only in Manatee County, Florida, or if in Federal
Court, the Middle District of Florida, Tampa Division.

ARTICLE 33. ATTORNEY FEES

In the event of any litigation arising under the terms of this Agreement, each party shall
be responsible for their own attorney's fees; including appellate fees, regardless of the
outcome of the litigation.

ARTICLE 34. PATENT AND COPYRIGHT RESPONSIBILITY

Any material or design specified by, CONTRACTOR or supplied by CONTRACTOR
pursuant to this Agreement shall. not knowingly infringe any patent or copyright, and
CONTRACTOR shall be solelys responsible for securing any necessary licenses
required for patented™or copyrighted material utilized by CONTRACTOR in the
performance of the non-prefessional [type of services] services.

ARTICLE 35. AMENDMENTS

This Agreement and Exhibits referenced herein constitute the entire Agreement
between the parties with respect to subject matter and mutually agree that no verbal
agreements, representations, warranties or other understandings affecting the same
exist. No amendment hereof shall be effective until and unless reduced to writing and
executed by the parties. The parties shall execute any additional documents as may be
necessary to implement and carry out the intent of this Agreement.

ARTICLE 36. SEVERABILITY

It is understood and agreed by the parties hereto that if any part, term, or provision of
this Agreement is held to be illegal or in conflict with any law, the validity of the
remaining portions or provisions shall not be affected, and the rights and obligations of
the parties shall be construed and enforced as if this Agreement did not contain the
particular part, term or provision held to be invalid.



ARTICLE 37. LEGAL REFERENCES

All references to statutory sections or chapters shall be construed to include subsequent
amendments to such provisions, and to refer to the successor provision of any such
provision. References to “applicable law” and “general law” shall be construed to include
provisions of local, state and federal law, whether established by legislative action,
administrative rule or regulation, or judicial decision.

ARTICLE 38. HEADINGS, CONSTRUCTION

The parties agree that they have each participated in the drafting of this Agreement and
that the rules with respect to construing ambiguities against the drafter of a contract
shall not apply in any action or litigation regarding this Agreement. All articles and
descriptive headings of paragraphs of this Agreement are inserted for convenience only
and shall not affect the construction or interpretation hereof.

ARTICLE 39. TIME

For purposes of computing any period of number of days hereunder for notices or
performance of ten (10) days or less, Saturdays, Sundays and helidays shall be excluded,
unless otherwise stated.

ARTICLE 40. AUTHORITY TO EXECUTE

Each of the Parties hereto covenants to:the other Party that it has lawful authority to
enter into this Agreement.

[Remainder of page intentionally left:blank]



IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly
executed effective as of the date set forth above.

CONTRACTOR NAME

BY:

Printed Name:

Title:

Date:

MANATEE COUNTY, a political subdivision
of the State of Florida

Procurement Official

Date:




EXHIBIT A, SCOPE OF SERVICES



EXHIBIT B, FEE RATE SCHEDULE

1. FEES
Fees for the goods and services detailed in this Agreement shall be as indicated
in this Exhibit B.

2. ESCALATION/DE-ESCALATION
<Contractor/Supplier> fees for <type of good/service> shall remain firm for a
minimum of <years/months> after execution of the Agreement. Any
escalation or de-escalation in pricing thereafter will be based on the (<identify the
index and include the INDEX number> change in most recent 12-month period.
No more than price increase is allowed in a month period.

[Remainder of page intentionally left blank]



EXHIBIT C, AFFIDAVIT OF NO CONFLICT

STATE OF

COUNTY OF

BEFORE ME, the undersigned authority, this day personally appeared [INSERT NAME]
, as [INSERT TITLE]

of [INSERT CONTRACTOR NAME]

, with full authority to bind (hereinafter
"CONTRACTOR"), who being first duly sworn, deposes and says that CONTRACTOR:

@) Is not currently engaged and will not become engaged in any obligations,
undertakings or contracts that will require CONTRACTOR to maintain an adversarial
role against the County or that will impair or influence the advice, recommendations or
quality of work provided to the County; and

(b) Has provided full disclosure of all potentially conflicting.contractual relationships
and full disclosure of contractual relationships‘deemed te raise a question of conflict(s);
and

(c) Has provided full disclosure of priorwork history and qualifications that may be
deemed to raise a possible question of canflict(s).

Affiant makes this Affidavit for the purpese of inducing Manatee County, a political

subdivision of the State of Florida, to enter into this Agreement No. for

DATED this day of , 20

CONTRACTOR Signature

The foregoing instrument was sworn to and acknowledged before methis _ day
of , 20 , by [NAME]
____,as[TITLE] of [CONTRACTOR]
. He / She is personally known to me or has produced

[TYPE OF IDENTIFICATION] as

identification.

Notary Signature
Commission No.




EXHIBIT D, INSURANCE AND BOND REQUIREMENTS

REQUIRED INSURANCES

The CONTRACTOR will not commence work under the resulting Agreement until all
insurance coverages indicated by an “X” herein have been obtained. The
CONTRACTOR shall obtain and submit to the Procurement Division within ten (10)
calendar days from the date of notice of intent to award, at its expense, the following
minimum amounts of insurance (inclusive of any amounts provided by an umbrella or
excess policy): Work under this Agreement cannot commence until all insurance
coverages indicated herein have been obtained on a standard ACORD form (inclusive
of any amounts provided by an umbrella or excess policy):

X] Automobile Liability Insurance Required Limits

Coverage must be afforded under a per occurrence policy farm including coverage for all
owned, hired and non-owned vehicles for bodily injury and property damage of not less
than:

$1,000,000 Combined Single Limit; OR
$ 500,000 Bodily Injury and $500,000 Property Damage
$10,000 Personal Injury Protection (No Fault)
$500,000 Hired, Non-Owned Liability
e $10,000 Medical Payments
This policy shall contain severability of interests’ provisions.

X] Commercial General Liability Insurance Required Limits (per Occurrence form
only; claims-made form is‘net,acceptable)

Coverage shall be afforded under@a peroccurrence policy form, policy shall be
endorsed and name ‘Manatee County, a political subdivision of the State of Florida’ as
an Additional Insured, and«nelude limits not less than:

$1,000,000 Single Limit Per Occurrence

$2,000,000 Aggregate

$1,000,000 Products/Completed Operations Aggregate

$1,000,000 Personal and Advertising Injury Liability

$50,000 Fire Damage Liability

$10,000 Medical Expense, and

$1,000,000, Third Party Property Damage

$ Project Specific Aggregate (Required on projects valued at over
$10,000,000)

This policy shall contain severability of interests’ provisions.

X] Employer’s Liability Insurance
Coverage limits of not less than:



e $100,000 Each Accident
e $500,000 Disease Each Employee
e $500,000 Disease Policy Limit

X] Worker’s Compensation Insurance

[ ] US Longshoremen & Harbor Workers Act
[ ] Jones Act Coverage

Coverage limits of not less than:

e Statutory workers’ compensation coverage shall apply for all employees in
compliance with the laws and statutes of the State of Florida and the federal
government.

e If any operations are to be undertaken on or about navigable waters, coverage
must be included for the US Longshoremen & Harber \Workers Act and Jones
Act.

Should ‘leased employees’ be retained for any part ofithe project or service, the
employee leasing agency shall provide evidence of\Workers® Compensation coverage
and Employer’s Liability coverage for all personnel on the worksite and in compliance
with the above Workers’ Compensationfequirements. NOTE: Workers’ Compensation
coverage is a firm requirement. Elective ‘exemptions are considered on a case-by-case
basis and are approved in a very limited number of instances.

[] Aircraft Liability Insurance Required Limits

Coverage shall be afforded under.a peroccurrence policy form, policy shall be
endorsed and name ‘Manatee County'a political subdivision of the State of Florida’ as
an Additional Insuredgand include limits not less than:

e 3 Each:@ccurrence Property and Bodily Injury with no less than $100,000
per passenger each accurrence or a ‘smooth’ limit.
e $ General Aggregate.

[ ] Un-Manned Aircraft Liability Insurance (Drone)

Coverage shall be afforded under a per occurrence policy form, policy shall be
endorsed and name ‘Manatee County a political subdivision of the State of Florida’ as
an Additional Insured, and include limits not less than:

e $ Each Occurrence Property and Bodily Injury; Coverage shall specifically
include operation of Unmanned Aircraft Systems (UAS), including liability and
property damage.

e $ General Aggregate

[ ] Installation Floater Insurance
When the contract or agreement does not include construction of, or additions to,



above ground building or structures, but does involve the installation of machinery or
equipment, Installation Floater Insurance shall be afforded under a per occurrence
policy form, policy shall be endorsed and name “Manatee County, a political subdivision
of the State of Florida” as an Additional Insured, and include limits not less than:

e 100% of the completed value of such addition(s), building(s), or structure(s)

[] Professional Liability and/or Errors and Omissions (E&O) Liability Insurances
Coverage shall be afforded under either an occurrence policy form or a claims-made
policy form. If the coverage form is on a claims-made basis, then coverage must be
maintained for a minimum of three years from termination of date of the contract. Limits
must not be less than:

e $1,000,000 Bodily Injury and Property Damage Each Qccurrence
e $2,000,000 General Aggregate

[ ] Builder’s Risk Insurance

When the contract or agreement includes the construction of roadways and/or the
addition of a permanent structure or building, including the installation of machinery
and/or equipment, Builder’s Risk Insurance shall'be afforded under a per occurrence
policy form, policy shall be endorsed and name “Manatee County, a political subdivision
of the State of Florida” as an Additional Insured,/and include limits not less than:

e An amount equal to 100% of the completedvalue of the project, or the value of
the equipment to be installed
e The policy shall not carry a self-insured retention/deductible greater than $10,000

Coverage shall be for all risks andinclude, but not be limited to, storage and transport of
materials, equipmentgsupplies of any kind whatsoever to be used on or incidental to the
project, theft coverage, and.Waiver of Occupancy Clause Endorsement, where
applicable.

[] Cyber Liability Insurance

Coverage shall comply with Florida Statute 501.171, shall be afforded under a per
occurrence policy form, policy shall be endorsed and name ‘Manatee County, a political
subdivision of the State of Florida’ as an Additional Insured, and include limits not less
than:

Security Breach Liability

Security Breach Expense Each Occurrence
Security Breach Expense Aggregate
Replacement or Restoration of Electronic Data
Extortion Threats

Business Income and Extra Expense

Public Relations Expense
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NOTE: Policy must not carry a self-insured retention/deductible greater than $25,000.

[ ] Hazardous Materials Insurance (As Noted Below)

Hazardous materials include all materials and substances that are currently designated
or defined as hazardous by the law or rules of regulation by the State of Florida or
federal government.

All coverage shall be afforded under either an occurrence policy form or a claims-made
policy form, and the policy shall be endorsed and name ‘Manatee County, a political
subdivision of the State of Florida’ as an Additional Insured. If the coverage form is on a
claims-made basis, then coverage must be maintained for a minimum of three years
from termination of date of the contract. Limits must not be less than:

[] Pollution Liability

Amount equal to the value of the contract, subject to a $1,000,000 minimum, for
Bodily Injury and Property Damage to include sudden and gradual release, each
claim and aggregate.

[ ] Asbestos Liability (If handling within scope of Contract)

Amount equal to the value of the contract, subject.to a $1,000,000 minimum, for
Bodily Injury and Property Damage to include sudden and gradual release, each
claim and aggregate.

[ ] Disposal

When applicable, CONTRACTOR shall designate the disposal site and furnish a
Certificate of Insurance from the disposal facility for Environmental Impairment
Liability Insurance covering liability.

e Amount equal to the value ofthe contract, subject to a $1,000,000 minimum, for
Liability for Sudden and Accidental Occurrences, each claim and an aggregate.

e Amount equal to the value of the contract, subject to a $1,000,000 minimum, for
Liability for Non-Sudden and Accidental Occurrences, each claim and an
aggregate.

[ ] Hazardous Waste Transportation Insurance

CONTRACTOR shall designate the hauler and have the hauler furnish a Certificate of
Insurance for Automobile Liability insurance with Endorsement MCS-90 for liability
arising out of the transportation of hazardous materials. EPA identification number shall
be provided.

All coverage shall be afforded under either an occurrence policy form or a claims-made
policy form and the policy shall be endorsed and name “Manatee County, a political
subdivision of the State of Florida” as an Additional Insured. If the coverage form is on a
claims-made basis, then coverage must be maintained for a minimum of three years
from termination of date of the contract. Limits must not be less than:



e Amount equal to the value of the contract, subject to a $1,000,000 minimum, per
accident.

[ ] Liquor Liability Insurance

Coverage shall be afforded under a per occurrence policy form, policy shall be
endorsed and name “Manatee County, a political subdivision of the State of Florida” as
an Additional Insured, and include limits not less than:

e $1,000,000 Each Occurrence and Aggregate

[ ] Garage Keeper’s Liability Insurance
Coverage shall be required if the maintenance, servicing, cleaning or repairing of any
County motor vehicles is inherent or implied within the provision of the contract.

Coverage shall be afforded under a per occurrence policy form, policy shall be
endorsed and name “Manatee County, a political subdivision of the State of Florida” as
an Additional Insured, and include limits not less than:

e Property and asset coverage in the full replacement value of the lot or garage.

] Bailee’s Customer Liability Insurance

Coverage shall be required for damage and/ar.destruction when County property is
temporarily under the care or custody of.a person or organization, including property
that is on, or in transit to and from the person or organization’s premises. Perils covered
should include fire, lightning, theft, burglary, robbery, explosion, collision, flood,
earthquake and damage or destruction during transportation by a carrier.

Coverage shall be afforded under.aper,occurrence policy form, policy shall be
endorsed and name “Manatee County, a political subdivision of the State of Florida” as
an Additional Insured, and.include limits not less than:

e Property and asset coverage in the full replacement value of the County
asset(s) in the CONTRACTOR’S care, custody and control.

[] Hull and Watercraft Liability Insurance

Coverage shall be afforded under a per occurrence policy form, policy shall be
endorsed and name “Manatee County, a political subdivision of the State of Florida” as
an Additional Insured, and include limits not less than:

e 3 Each Occurrence

e $ General Aggregate

e 3 Fire Damage Liability

e $10,000 Medical Expense, and

e $ Third Party Property Damage

e $ Project Specific Aggregate (Required on projects valued at over

$10,000,000)



[ ] Other [Specify]

REQUIRED BONDS

[ ] Bid Bond

A Bid Bond in the amount of $ or % of the total offer. Bid bond shall be
submitted with the sealed response and shall include project name, location, and / or
address and project number. In lieu of the bond, the bidder may file an alternative form
of security in the amount of $ or % of the total offer. in the form of a money
order, a certified check, a cashier’s check, or an irrevocable letter of credit issued to
Manatee County. NOTE: A construction project over $200,000 requires a Bid Bond in
the amount of 5% of the total bid offer.

[ ] Payment and Performance Bond

A Payment and Performance Bond shall be submitted by: Successful Bidder for 100% of
the award amount and shall be presented to Manatee County withinden (10) calendar
days of issuance of the notice of intent to award. NOTE: A construction project over
$200,000 requires a Payment and Performance Bond.

I. INSURANCE REQUIREMENTS

THE POLICIES ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, THE FOLLOWING
PROVISIONS:

Commercial General Liabilityrand”Automobile Liability Coverages

a. “Manatee County, a Political Subdivision of the State of Florida,” is to be
named as an Additionaldinsured in respect to: Liability arising out of activities
performed by or'on behalf of the CONTRACTOR, his agents, representatives, and
employees; produets. and completed operations of the CONTRACTOR,; or
automobiles,owned, leased, hired or borrowed by the CONTRACTOR. The coverage
shall contain no special limitation(s) on the scope of protection afforded to the
COUNTY, its officials, employees or volunteers.

In addition to furnishing a Certificate of Insurance, the CONTRACTOR shall provide
the endorsement that evidences Manatee COUNTY being listed as an Additional
Insured. This can be done in one of two ways: (1) an endorsement can be issued
that specifically lists “Manatee County, a Political Subdivision of the State of Florida,”
as Additional Insured; or, (2) an endorsement can be issued that states that all
Certificate Holders are Additional Insured with respect to the policy.

b. The CONTRACTOR'S insurance coverage shall be primary insurance with respect to
the COUNTY, its officials, employees and volunteers. Any insurance or self-
insurance maintained by the COUNTY, its officials, employees or volunteers shall be
excess of CONTRACTOR's insurance and shall be non-contributory.

c. The insurance policies must be on an occurrence form.



Workers' Compensation and Employers' Liability Coverages

The insurer shall agree to waive all rights of subrogation against the COUNTY, its officials,
employees and volunteers for losses arising from work performed by the CONTRACTOR for
the COUNTY.

General Insurance Provisions Applicable To All Policies:

a. Prior to the execution of contract, or issuance of a Purchase Order, and then
annually upon the anniversary date(s) of the insurance policy’s renewal date(s) for as
long as this contract remains in effect, CONTRACTOR shall furnish the COUNTY
with a Certificate(s) of Insurance (using an industry accepted certificate form, signed
by the Issuer, with applicable endorsements, and containing the solicitation or
contract number, and title or description) evidencing the coverage set forth above
and naming “Manatee County, a Political Subdivision of.the State of Florida” as an
Additional Insured on the applicable coverage(s) set forth above.

b. If the policy contains an aggregate limit, confirmation issieededqn writing (letter,
email, etc.) that the aggregate limit has not been eroded to procurement
representative when supplying Certificate oflnsurance.

In addition, when requested in writingfrom the COUNTY, CONTRACTOR wiill
provide the COUNTY with a certified copy_of all applicable policies. The address
where such certificates and certified policies shall be sent or delivered is as follows:

Manatee County, a Political Subdivisien of the State of Florida
Attn: Risk Management Divisien

1112 Manatee Avenue West, Suite:969

Bradenton, FL 34205

c. The project’sselicitation’'number and title shall be listed on each certificate.

d. CONTRACTOR shall provide thirty (30) days written notice to the Risk Manager of
any cancellation, non-renewal, termination, material change, or reduction in
coverage of anyinSurance policies to procurement representative including
solicitation number and title with all notices.

e. CONTRACTOR agrees that should at any time CONTRACTOR fail to meet or
maintain the required insurance coverage(s) as set forth herein, the COUNTY may
terminate this contract.

f. The CONTRACTOR waives all subrogation rights against COUNTY, a Political
Subdivision of the State of Florida, for all losses or damages which occur during the
contract and for any events occurring during the contract period, whether the suit is
brought during the contract period or not.

g. The CONTRACTOR has sole responsibility for all insurance premiums and policy
deductibles.



h. Itis the CONTRACTOR'S responsibility to ensure that his agents, representatives
and subcontractors comply with the insurance requirements set forth herein.
CONTRACTOR shall include his agents, representatives, and subcontractors working
on the project or at the worksite as insured under its policies, or CONTRACTOR shall
furnish separate certificates and endorsements for each agent, representative, and
subcontractor working on the project or at the worksite. All coverages for agents,
representatives, and subcontractors shall be subject to all of the requirements set forth
to the procurement representative.

i. All required insurance policies must be written with a carrier having a minimum A.M.
Best rating of A- FSC VIl or better. In addition, the COUNTY has the right to review
the CONTRACTOR’s deductible or self-insured retention and to require that it be
reduced or eliminated.

j.  CONTRACTOR understands and agrees that the stipulated limits of coverage listed
herein in this insurance section shall not be construed‘as a limitation of any potential
liability to the COUNTY, or to others, and the COUNTY’S failure to request evidence
of this insurance coverage shall not be construed as a waiver offCONTRACTOR’S
obligation to provide and maintain the insurance coverage specified.

k. The enclosed Hold Harmless Agreementsshall'be signedby the CONTRACTOR and
shall become a part of the contract.

. CONTRACTOR understands andagrees that the COUNTY does not waive its
immunity and nothing herein shall be,interpreted as a waiver of the COUNTY’S
rights, including the limitation of waiver of immunity, as set forth in Florida Statutes
768.28, or any other statutes,‘and the COUNTY expressly reserves these rights to
the full extent allowed by law.'\

m. No award shall be made untilithe Procurement Division has received the Certificate
of Insurance.and Hold Harmless Agreement in accordance with this section.

[Il. BONDING REQUIREMENTS

Bid Bond/Certified CheckiBy submitting a proposal, the CONTRACTOR agrees should its
proposal be accepted, to execute the form of Agreement and present the same to
COUNTY for approval within ten (10) calendar days after notice of intent to award. The
CONTRACTOR further agrees that failure to execute and deliver said form of Agreement
within ten (10) calendar days will result in damages to COUNTY and as guarantee of
payment of same a bid bond/certified check shall be enclosed within the submitted sealed
proposal in the amount of five (5%) percent of the total amount of the proposal. The
CONTRACTOR further agrees that in case the CONTRACTOR fails to enter into an
Agreement, as prescribed by COUNTY, the bid bond/certified check accompanying the
proposal shall be forfeited to COUNTY as agreed liquidated damages. If COUNTY enters into
an agreement with a CONTRACTOR, or if COUNTY rejects any and/or all proposals,
accompanying bond will be promptly returned.

Payment and Performance Bonds. Prior to commencing work, the CONTRACTOR shall
obtain, for the benefit of and directed to COUNTY, a Payment and Performance Bond
satisfying the requirements of Section 255.05, Florida Statutes, covering the faithful



performance by the CONTRACTOR of its obligation under the Contract Documents, including
but not limited to the construction of the project on the project site and the payment and
obligations arising thereunder, including all payments to Subcontractors, laborers, and
materialmen. The surety selected by the CONTRACTOR to provide the Payment and
Performance Bond shall be approved by COUNTY prior to issuance of such Bond, which
approval shall not be unreasonably withheld or delayed provided that surety is rated A- or
better by Best’'s Key Guide, latest edition.

Failure to provide the required bonds on the prescribed form may result in CONTRACTOR
being deemed nonresponsive. Bonds must be in the form prescribed in Section 255.05,
Florida Statutes, and must not contain notice, demand or other terms and conditions, including
informal pre-claim meetings, not provided for in Section 255.05, Florida Statutes.

Bonds shall be in an amount equal to 100% of the contract price issued by a duly authorized
and nationally recognized surety company, authorized to do business in the State of Florida,
satisfactory to COUNTY. Surety shall be rated as “A-” or better by'Best’s Key Guide, latest
edition. The attorney-in-fact who signs the bonds must file withsthe bonds, a certificate and
effective dated copy of power-of-attorney. Payment and Performanee Bonds shall be issued to
“Manatee County, a political subdivision of the State of Florida”, within ten (10) calendar
days after issuance of notice of intent to award.

In addition, pursuant to Section 255.05(1)(b), Florida Statutes, prior to commencing work, the
CONTRACTOR shall be responsible and bear all costs associated to record the Payment and
Performance Bond with the Manatee County. Clerk ofithe Circuit Court. A certified copy of said
recording shall be furnished to the Procurement Division upon filing. Pursuant to Section
255.05(1)(b), Florida Statutes, COUNTY will'make no payment to the CONTRACTOR until the
CONTRACTOR has complied with thisyparagraph:.

Furnishing Payment and Performance Bonds shall be requisite to execution of an Agreement
with COUNTY. Said Payment and Performance Bonds will remain in force for the duration of
this Agreement with the premiums paid by:ithe CONTRACTOR. Failure of the CONTRACTOR
to execute such Agreementrand to supply the required bonds shall be just cause for
cancellation of the award. COUNTY .may then contract with the next lowest, responsive and
responsible CONTRACTOR or re-advertise this RFP.

Failure of COUNTY at any-time to require performance by the CONTRACTOR of any
provisions set out in the resulting Agreement will in no way affect the right of COUNTY,
thereafter, to enforce those provisions.
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CONTRACTOR'’S INSURANCE STATEMENT

THE UNDERSIGNED has read and understands the aforementioned insurance and bond
requirements of this Agreement and shall provide the insurance and bonds required by this
section within ten (10) days from the date of notice of intent to award.

Date:

Consultant Name:

Authorized Signature:

Printed Name/Title:

Insurance Agency:

Agent Name:

Agent Phone:

Surety Agency:.

Surety Name:

Surety Phone:

Please return this completediand signed statement with your agreement.
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