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ADVERTISEMENT 

INVITATION FOR BID CONSTRUCTION, NO. 21-TA003807SAM 

BASIN 16 GRAVITY SEWER REHABILITATION 

 

Manatee County, a political subdivision of the State of Florida (hereinafter referred to as County), 

will receive sealed bids from individuals, corporations, partnerships, and other legal entities 

authorized to do business in the State of Florida, to provide Basin 16 Gravity Sewer Rehabilitation, 

as specified in this Invitation for Bid Construction to include inspecting, cleaning, lining and / or 

repair / replace existing sewer collection system. 
 
DATE, TIME AND PLACE DUE:   

The Due Date and Time for submission of Bids in response to this Invitation for Bid Construction 

(IFBC) is September 2, 2021 at 2:00 PM ET. Bids must be delivered to the following location: 

Manatee County Administration Building, 1112 Manatee Ave. W., Suite 803, Bradenton, FL  

34205 prior to the Due Date and Time.  

 

SOLICITATION INFORMATION CONFERENCE:  

No Solicitation Information Conference will be conducted for this solicitation.    

 

DEADLINE FOR QUESTIONS AND CLARIFICATION REQUESTS:   

The deadline to submit all questions, inquiries, or requests concerning interpretation, clarification 

or additional information pertaining to this Invitation for Bid Construction to the Manatee County 

Procurement Division is August 17, 2021. Questions and inquiries should be submitted via email 

to the Designated Procurement Contact shown below. 

 

Important: A prohibition of lobbying is in place. Review Section A.13 carefully to avoid 

violation and possible sanctions. 
 
 

DESIGNATED PROCUREMENT CONTACT: Sherri Meier, Procurement Team Leader  

(941) 749-3042, Fax (941) 749-3034 

Email: sherri.adamsmeier@mymanatee.org 

Manatee County Financial Management Department 

Procurement Division 

 

 

AUTHORIZED FOR RELEASE: ____  
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SECTION A, INFORMATION FOR BIDDERS 

To receive consideration, entities who submit a response to this Invitation for Bid Construction 

(Bidders) must meet the minimum qualification requirements and comply with the following 

instructions. Bid responses (Bids) will be accepted from single business entities, joint ventures, 

partnerships or corporations. 

A.01 BID DUE DATE 

The Due Date and Time for submission of Bids in response to this Invitation for Bid 

Construction (IFBC) is September 2, 2021 at 2:00 PM ET. Bids must be delivered to 

the following location: Manatee County Administration Building, 1112 Manatee Avenue 

West, Suite 803, Bradenton, FL 34205 and time stamped by a Procurement 

representative prior to the Due Date and Time.   

 

Bids received after the Due Date and Time will not be considered. It will be the sole 

responsibility of the Bidder to deliver its Bid to the Manatee County Procurement 

Division for receipt on or before the Due Date and Time. If a Bid is sent by U.S. Mail, 

courier or other delivery services, the Bidder will be responsible for its timely delivery 

to the Procurement Division. Bids delayed in delivery will not be considered, will not be 

opened at the public opening, and arrangements will be made for their return at the 

Bidder's request and expense. 

A.02 SOLICITATION INFORMATION CONFERENCE AND SITE VISIT:  

No Solicitation Information Conference will be conducted for this solicitation. No 

County escorted site visit will be conducted for this solicitation; however, it is a 

minimum qualification requirement that the Bidder, or it's representative(s) has made an 

inspection of the construction site for work specified in this IFBC.    

 

Attendance to mandatory information conferences and/or site visits are required to meet 

the minimum qualification requirements of the IFBC. Attendance to non-mandatory 

information conferences and/or site visit is not required, but is strongly encouraged. 

A.03 PUBLIC OPENING OF BIDS 

Bids will be opened immediately following the Due Date and Time at the Manatee 

County Administration Building, Suite 803 in the presence of County officials. Bidders 

or their representatives may attend the Bid opening.  

 

Manatee County will make public at the opening the names of the business entities 

which submitted a Bid and the total bid price submitted. No review or analysis of the 

Bids will be conducted at the Bid opening. 

A.04 SUBMISSION OF BIDS  

The contents of the Bid sealed package must include:  

• One (1) bound original clearly identifying Bidder and marked “ORIGINAL”. 

• One (1) electronic format copy clearly identifying Bidder.   
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Electronic format copy should be submitted on a Universal Serial Bus (USB) portable 

flash memory drive or compact disc (CD) in Microsoft Office® or Adobe Acrobat® 

portable document format (PDF) in one continuous file. Do not password protect or 

otherwise encrypt electronic Bid copies. Electronic copies must be searchable and 

contain an identical Bid to the original.  

 

Submit the Bid package in a sealed container with the following information clearly 

marked on the outside of the package: IFBC NO. 21-TA003807SAM, Basin 16 Gravity 

Sewer Rehabilitation, Bidder’s name, and Bidder’s address. Bids must be delivered to 

the Manatee County Procurement Division prior to the Due Date and Time at the 

following address: 

 

Manatee County Procurement Division 

1112 Manatee Avenue West, Suite 803 

Bradenton, FL  34205 

A.05 DISTRIBUTION OF SOLICITATION DOCUMENTS 

All documents issued pursuant to this IFBC are distributed electronically and available 

for download at no charge at www.mymanatee.org > Bids and Proposals. Documents 

may be viewed and downloaded for printing using Adobe Reader® software.  

 

At its sole discretion, the County may utilize third-party providers to distribute 

proposals. Visit the third-party’s website for more information regarding this service. 

Participation in the third-party system is not a requirement for doing business with 

Manatee County.  

  

Additionally, the IFBC and all related documents are available for public inspection at 

the Manatee County Procurement Division, 1112 Manatee Avenue West, Suite 803, 

Bradenton, FL  34205. Call (941) 749-3014 to schedule an appointment. Documents are 

available between the hours of 8:00 A.M. and 5:00 P.M., Monday through Friday, with 

the exception of County holidays.  

 

As a courtesy, Manatee County notifies the Manatee County Chamber of Commerce and 

the Manatee County Black Chamber of Commerce of all active solicitations, who then 

distributes the information to its members. 

A.06 EXAMINATION OF BID DOCUMENTS AND SITE(S) 

It is the responsibility of each bidder before submitting a bid, to (a) examine the IFBC 

documents thoroughly; (b) visit the Project Site(s) to become familiar with local 

conditions that may affect cost, progress, performance, or furnishing of the Work; (c) 

consider federal, state, and local codes, laws, and regulations that may affect costs, 

progress, performance, or furnishing of the Work; (d) study and carefully correlate 

bidder's observations with the IFBC documents; and (e) notify County in writing of all 

conflicts, errors, or discrepancies in the IFBC documents. 
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Each bidder may, at bidder's own expense, make or obtain any additional examinations, 

investigations, explorations, tests and studies, and obtain any additional information 

and data which pertain to the physical conditions at or contiguous to the Project Site(s) 

or otherwise which may affect cost, progress, performance or furnishing of the Work 

and which bidder  deems necessary to determine his bid for performing and furnishing 

the Work in accordance with the time, price and other terms and conditions of the IFBC 

documents. County will provide each bidder access to the site(s) to conduct such 

explorations and tests. 

 

Bidder shall fill all holes, clean up and restore the Project Site(s) to its former condition 

upon completion of such explorations. The lands upon which the Work is to be 

performed, rights-of-way and easements for access thereto, and other lands designated 

for use by successful bidder in performing the Work are identified in the IFBC 

documents.  

 

All additional lands and access thereto required for temporary construction facilities or 

storage of materials and equipment are to be provided by successful bidder. Easements 

for permanent structures or permanent changes in existing structures are to be obtained 

and paid for by County unless otherwise provided in the IFBC documents. 

 

Inspection of the Project Site(s) is a requirement to be considered for award of this bid. 

Prior to submitting a bid, each bidder shall examine the Project Site(s) and all 

conditions thereon fully familiarizing themselves with the full scope of the Work. 

Failure to become familiar with Project Site conditions will in no way relieve the 

successful bidder from the necessity of furnishing any materials or performing any 

Work that is required to complete the Project in accordance with the Project Plans and 

Specifications. Bidder shall acknowledge inspection of the Project Site(s) on his/her 

signed, submitted Bid Form. 

A.07 ADDENDA 

Any interpretations, corrections or changes to this IFBC will be made by addenda. 

Addenda will be posted on the Procurement Division’s web page of the County website 

at http://www.mymanatee.org/purchasing > Bids and Proposals. For those solicitations 

that are advertised on a third-party website, addenda will also be posted on the third-

party’s distribution system on the ‘Planholders’ link. 

 

All addenda are a part of the IFBC and each Bidder will be bound by such addenda. It is 

the responsibility of each Bidder to read and comprehend all addenda issued. Failure of 

any Bidder to acknowledge an issued addendum in its Bid will not relieve the Bidder 

from any obligation contained therein. 

A.08 BID FORMS 

Bids must include the forms provided in this IFBC. If needed, additional pages may be 

attached to a form. Bidders must fully complete and execute all Bid Forms. Bid Forms 

must be executed by an authorized official of the company who has the legal authority to 

bind the company.  
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A.09 BID EXPENSES 

All costs incurred by Bidder in responding to this IFBC will be the sole responsibility of 

the Bidder.  

A.10 QUESTION AND CLARIFICATION PERIOD 

Each Bidder shall examine all IFBC documents and will judge all matters relating to the 

adequacy and accuracy of such documents. Any questions or requests concerning 

interpretation, clarification or additional information pertaining to this IFBC, including 

the sample Agreement, shall be made in writing via email to the Manatee County 

Procurement Division to the Designated Procurement Contact or to 

purchasing@mymanatee.org. All questions received and responses given will be 

provided to potential bidders via an addendum to this IFBC. 

 

Manatee County will not be responsible for oral interpretations given by other sources 

including County staff, representative, or others. The issuance of a written addendum by 

the Procurement Division is the only official method whereby interpretation, 

clarification or additional information will be given.  

A.11 FALSE OR MISLEADING STATEMENTS 

Bids which contain false or misleading statements, or which provide references which 

do not support an attribute or condition claimed by the Bidder, may be rejected. If, in the 

opinion of the County, such information was intended to mislead the County in its 

evaluation of the Bid, and the attribute, condition or capability is a requirement of this 

IFBC. Such Bidder will be disqualified from consideration for this IFBC and may be 

disqualified from submitting a response on future solicitation opportunities with the 

County. 

A.12 CONFIDENTIALITY OF SECURITY RELATED RECORDS 

a. Pursuant to Florida Statutes § 119.071(3), the following records (hereinafter referred 

to collectively as “the Confidential Security Records”) are confidential and exempt 

from the disclosure requirements of Florida Statutes § 119.07(1): 

 

i. A Security System Plan or portion thereof for any property owned by or leased to 

County or any privately owned or leased property held by County. 

ii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout and structural 

elements of a building, arena, stadium, water treatment facility, or other structure 

owned or operated by County. 

iii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout or structural 

elements of an attractions and recreation facility, entertainment or resort 

complex, industrial complex, retail and service development, office 

development, or hotel or motel development in the possession of, submitted to 

County. 

 

b. Successful Bidder agrees that, as provided by Florida Statute, it shall not, as a result 

of a public records request, or for other reason disclose the contents of, or release or 
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provide copies of the Confidential Security Records to any other party absent the 

express written authorization of County’s Property Management Director or to 

comply with a court order requiring such release or disclosure. To the extent 

successful Bidder receives a request for such records, it shall immediately contact 

the County’s designated Contract administrator who shall coordinate County’s 

response to the request.  

A.13 LOBBYING 

After the issuance of any IFBC, prospective bidders, bidders, or their agents, 

representatives or persons acting at the request of such bidder shall not contact, 

communicate with or discuss any matter relating to the IFBC with any officer, agent or 

employee of Manatee County other than the Procurement Official or the contact 

identified in this IFBC, pursuant to the Manatee County Code of Laws. This prohibition 

includes copying such persons on all written communication, including email 

correspondence. This requirement begins with the issuance of an IFBC and ends upon 

execution of the final Agreement or when the IFBC has been cancelled. Violators of 

this prohibition shall be subject to sanctions as provided in the Manatee County Code 

of Laws. 

A.14 UNBALANCED BIDDING PROHIBITED 

County recognizes that large and/or complex projects will often result in a variety of 

methods, sources, and prices. However, where in the opinion of the County such 

variation does not appear to be justified given bid requirements and industry and market 

conditions, the Bid will be presumed to be unbalanced. Examples of unbalanced Bids 

will include:  

 

a. Bids showing omissions, alterations of form, additions not specified, or required 

conditional or unauthorized alternate bids.  

b. Bids quoting prices that substantially deviate, either higher or lower, from those 

included in the Bids of competitive Bidders for the same line item unit costs. 

c. Bids where the unit costs offered are in excess of, or below reasonable cost analysis 

values. 

 

In the event County determines that a Bid is presumed unbalanced, it will request the 

opportunity to and reserves the right to, review all source quotes, bids, price lists, letters 

of intent, and other supporting documentation which the Bidder obtained and upon 

which the Bidder relied upon to develop its Bid. County reserves the right to deem any 

presumptive unbalanced Bid where the Bidder is unable to demonstrate the validity 

and/or necessity of the unbalanced unit costs as non-responsive. 

A.15 FRONT LOADING OF BID PRICING PROHIBITED  

Prices offered for performance and/or acquisition activities which occur early in the 

Project Schedule, such as mobilization; clearing and grubbing; or maintenance of 

traffic; that are substantially higher than pricing of competitive bidders within the same 

portion of the Project Schedule, will be presumed to be front loaded. Front loaded bids 

could reasonably appear to be an attempt to obtain unjustified early payments creating a 
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risk of insufficient incentive for the bidder to complete the Work or otherwise creating 

an appearance of an undercapitalized bidder.  

 

In the event County determines that a bid is presumed to be front loaded, it will request 

the opportunity to, and reserves the right to, review all source quotes, bids, price lists, 

letters of  

intent, and other documents which the bidder obtained and upon which the bidder relied  

upon to develop the pricing or acquisition timing for these bid items. County reserves 

the right to reject as nonresponsive any presumptive front-loaded bids where the bidder 

is unable to demonstrate the validity and/or necessity of the front-loaded costs.  

A.16 WITHDRAWAL OR REVISION OF BIDS 

Bidders may withdraw Bids under the following circumstances: 

 

a. If Bidder discovers a mistake(s) prior to the Due Date and Time. Bidder may 

withdraw its Bid by submitting a written notice to the Procurement Division. The 

notice must be received in the Procurement Division prior to the Due Date and Time 

for receiving Bids. A copy of the request shall be retained, and the unopened Bid 

returned to the Bidder; or 

 

b. After the Bids are opened but before a contract is signed, Bidder alleges a material 

mistake of fact if: 

 

1. The mistake is clearly evident in the solicitation document; or 

2. Bidder submits evidence which clearly and convincingly demonstrates that a 

mistake was made in the Bid. Request to withdraw a Bid must be in writing and 

approved by the Procurement Official. 

A.17 IRREVOCABLE OFFER 

Any Bid may be withdrawn up until the Due Date and Time. Any Bid not so withdrawn 

shall, upon opening, constitute an irrevocable offer for a period of ninety (90) days to 

provide the goods or services set forth in this IFBC or until one or more of the Bids 

have been duly accepted by County, whichever occurs first. 

A.18 RESERVED RIGHTS 

County reserves the right to accept or reject any and/or all bids, to waive irregularities 

and minor technicalities, and to request resubmission. Also, County reserves the right to 

accept all or any part of the bid and to increase or decrease quantities to meet additional 

or reduced requirements of County. Any sole response received by the first submission 

date may or may not be rejected by County depending on available competition and 

current needs of County. For all items combined, the bid of the lowest, responsive, 

responsible bidder will be accepted, unless all bids are rejected.  

 

The lowest, responsible bidder shall mean that Bidder who makes the lowest Bid to sell 

goods and/or services of a quality which meets or exceeds the quality of goods and/or 

services set forth in the IFBC documents or otherwise required by County.  
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To be responsive, a Bidder shall submit a Bid which conforms in all material respects 

to the requirements set forth in the IFBC.   

 

To be a responsible bidder, the bidder shall have the capability in all respects to 

perform fully the bid requirements, and the tenacity, perseverance, experience, 

integrity, reliability, capacity, facilities, equipment, and credit which will assure good 

faith performance.  

 

Also, County reserves the right to make such investigation as it deems necessary to 

determine the ability of any bidder to furnish the service requested. Information County 

deems necessary to make this determination shall be provided by the bidder. Such 

information may include, but shall not be limited to current financial statements, 

verification of availability of equipment and personnel, and past performance records. 

A.19 APPLICABLE LAWS 

Bidder must be authorized to transact business in the State of Florida. All applicable 

laws and regulations of the State of Florida and ordinances and regulations of Manatee 

County will apply to any resulting Agreement. Any involvement with the Manatee 

County Procurement Division shall be in accordance with the Manatee County 

Procurement Ordinance as amended.  

A.20 COLLUSION 

By submitting a bid in response to this IFBC, Bidder certifies that it has not divulged, 

discussed or compared its bid with any other bidder, and has not colluded with any 

other bidder or parties to this bid whatsoever. Further, Bidder, and in the case of a joint 

bid each party thereto, certifies as to their own organization, that in connection with this 

IFBC that: 

 

a. All prices and/or cost data submitted have been arrived at independently, without 

consultation, communication, or agreement, for the purpose of restricting 

competition, as to any matter relating to such prices and/or cost data, with any other 

bidder or with any competitor; 

 

b. All prices and/or cost data quoted for this bid have not been knowingly disclosed by 

the Bidder and will not knowingly be disclosed by the Bidder, prior to the 

scheduled opening, directly or indirectly to any other bidder or to any competitor; 

 

c. No attempt has been made, or will be made, by Bidder to induce any other person 

or firm to submit or not to submit a bid for the purpose of restricting competition; 

 

d. The only person or persons interested in this bid is/are named in Bidder’s Bid and 

that no person other than those identified has any interest in the Bid or in the 

resulting Agreement to be entered into.  

 

e. No person or agency has been employed or retained to solicit or secure the resulting 

Agreement upon an agreement or understanding or a commission, percentage, 
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brokerage, or contingent fee except bona fide employees or established commercial 

agencies maintained by Bidder for purpose of doing business. 

A.21 CODE OF ETHICS 

With respect to this and any bid, if a Bidder violates, directly or indirectly, the ethics 

provisions of the Manatee County Procurement Code and/or Florida criminal or civil 

laws related to public procurement, including but not limited to Florida Statutes Chapter 

112, Part II, Code of Ethics for Public Officers and Employees, such Bidder will be 

ineligible for award to perform the work described in this IFBC, and may be disqualified 

from submitting on any future quote or bid requests to supply goods or services to 

Manatee County. By submitting a bid, the Bidder represents to County that all 

statements made, and materials submitted are truthful, with no relevant facts withheld.  

A.22 PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES 

A person or affiliate who has been placed on the convicted vendor list following a 

conviction for a public entity crime, as that term is defined in Section 287.133, Florida 

Statutes, may not submit a bid to provide any goods or services to a public entity; may 

not submit a bid with a public entity for the construction or repair of a public building 

or public work; may not submit bids on leases of real property to a public entity; may 

not be awarded or perform Work as a contractor, supplier, Subcontractor, or consultant 

under an agreement with any public entity; and may not transact business with any 

public entity in excess of the threshold amount provided in Section 287.017, Florida 

Statutes, for CATEGORY TWO for a period of thirty-six (36) months following the 

date of being placed on the convicted list. 

 

In addition, the Manatee County Code of Laws prohibits the award of any bid to any 

person or entity who/which has, within the past five (5) years, been convicted of, or 

admitted to in court or sworn to under oath, a public entity crime or of any 

environmental law that, in the reasonable opinion of the Procurement Official, 

establishes reasonable grounds to believe the person or business entity will not conduct 

business in a responsible matter.  

 

To ensure compliance with the foregoing, the Code requires all persons or entities 

desiring to do business with County to execute and file with the Purchasing Official an 

affidavit, executed under the pain and penalties of perjury, confirming that person, 

entity and any person(s) affiliated with the entity, does not have such a record and is 

therefore eligible to seek and be awarded business with County. In the case of a 

business entity other than a partnership or a corporation, such affidavit shall be 

executed by an authorized agent of the entity. In the case of a partnership, such affidavit 

shall be executed by the general partner(s). A Public Contracting and Environmental 

Crimes Certification form is attached herein for this purpose. 

A.23 SCRUTINIZED COMPANIES 

Florida Statutes § 287.135, as amended from time to time, may contain limitations on 

the part of a company to conduct business with the County. Submission of a response to 

this solicitation shall be subject to all procedural requirements contained within that 

statute including the submission of any required certification of eligibility to contract 
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with the County. It shall be the responsibility of the company responding to this 

solicitation to concurrently review the current version of the statute and ensure it is 

compliant. To the extent a certification is required, it shall be provided on the form 

located at Appendix F Vendor Certification Regarding Scrutinized Companies Lists. 

A.24 AGREEMENT  

The successful Bidder will be required to execute the Agreement, a sample of which is 

attached hereto and made a part hereof. The County will transmit the Agreement to the 

successful Bidder for execution. The successful Bidder agrees to deliver the required 

number of duly executed copies of the Agreement, with any other required documents, to 

the County within ten calendar days of receipt. 

A.25 LEGAL NAME 

Bidders shall clearly indicate the full legal name, including any d/b/a, address, email 

address, and telephone number on the Bid Form. Bid Forms shall be signed above the 

typed or printed name and title of the signer. The signer must be an official of the 

organization and have the authority to bind the bidder to the submitted bid. 

 

When bidder is a partnership, the Bid Form shall be signed in the name of the firm and 

by all partners required under the terms of the partnership agreement. When a 

corporation is a bidder, the authorized corporate officers shall sign.  

 

Bidders who are corporations or limited partnerships shall provide a certified copy of 

their permit to transact business in the State of Florida, preferably along with the Bid 

Form, or within forty-eight (48) hours after request by County. 

 

When submitting a bid as a joint venture, it must have filed paper documents with the 

Division of Profession’s Construction Industry Licensing Board prior to submitting a 

bid. 

A.26 DISCOUNTS 

All discounts must be incorporated in the prices contained in the bid and not shown 

separately. Unless otherwise specified in this IFBC, pricing must be all inclusive, 

including delivery costs. The prices indicated on the Pricing Form shall be the prices 

used in determining award. 

A.27 TAXES 

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert. No. 

59-78-0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6). Therefore, the 

Bidder is prohibited from delineating a separate line item in its bid for any sales or 

service taxes.  

 

The successful Bidder will be responsible for the payment of taxes of any kind, 

including but not limited to sales, consumer, use, and other similar taxes payable on 

account of the work performed and/or materials furnished under the award in accordance 

with all applicable laws and regulations.  
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A.28 QUALITY 

Unless otherwise specifically provided in the IFBC documents, all goods provided shall 

be new, the latest make or model, of the best quality, of the highest grade of 

workmanship, and of the most suitable for the purpose intended.  

 

Unless otherwise specifically provided in the IFBC documents, reference to any 

equipment, material, article or patented process, by trade name, brand name, make or 

catalog number, shall be regarded as establishing a standard of quality and shall not be 

construed as limiting competition. 

A.29 AUTHORIZED PRODUCT REPRESENTATION 

Bidder, by virtue of submitting the name and specifications of a manufacturer's product, 

will be required to furnish the named manufacturer's product. Failure to do so may, in 

the County's sole discretion, be deemed a material breach of the resulting agreement 

and shall constitute grounds for County's immediate termination of the resulting 

agreement. 

A.30 ROYALTIES AND PATENTS 

The successful Bidder shall pay all royalties and license fees for equipment or 

processes in conjunction with the equipment and/or services being furnished. 

Successful Bidder shall defend all suits or claims for infringement of any patent, 

trademark or copyright, and shall save County harmless from loss on account thereof, 

including costs and attorney's fees. 

A.31 AMERICANS WITH DISABILITIES ACT 

Manatee County does not discriminate upon the basis of any individual's disability 

status. This non-discrimination policy involves every aspect of County's functions 

including one's access to participation, employment, or treatment in its programs or 

activities. Anyone requiring reasonable accommodation for an information conference 

or bid opening should contact the person named on the cover page of this document at 

least twenty-four (24) hours in advance of either activity. 

A.32 EQUAL EMPLOYMENT OPPORTUNITY 

In accordance with Title VI of the Civil Rights Act of 1964, Title 15, Part 8 of the Code 

of Federal Regulations and the Civil Rights Act of 1992, Manatee County hereby 

notifies all Bidders that it will affirmatively ensure minority business enterprises are 

afforded full opportunity to participate in response to this IFBC and will not be 

discriminated against on the grounds of race, color, national origin, religion, sex, age, 

handicap, or marital status in consideration of award. 

A.33 MINORITY AND/OR DISADVANTAGED BUSINESS ENTERPRISES 

The State of Florida Office of Supplier Diversity provides the certification process and 

maintains the database of certified MBE/DBE firms. Additional information may be 

obtained at 

https://www.dms.myflorida.com/agency_administration/office_of_supplier_diversity_os

d or by calling (850) 487-0915. 
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A.34 DELIVERY 

 Unless otherwise specified, all prices shall include all delivery cost (FOB Destination).  

A.35 MATHEMATICAL ERRORS 

a. Bid pricing forms without imbedded mathematical formulas: In the event of 

multiplication/extension error(s), the unit price shall prevail. In the event of addition 

error(s) the extension totals will prevail. In the event the dollar amount for contract 

contingency is omitted, it will be added to the total price of the Bid.  

 

b. Bid pricing forms with imbedded mathematical formulas: Interactive bid pricing 

forms that contain mathematical formulas may be provided to automate lengthy and 

complex bid forms. In the event bid pricing forms with imbedded formulas are used 

and a  

multiplication/extension error(s) is discovered in the formula, the unit price entered 

by the Bidder shall prevail.  

 

c. Bidder shall assume the responsibility and accuracy of the information input in the 

bid pricing form and therefore shall verify that the calculations are correct before 

submitting its Bid.  

 

d. Regardless of the type of bid pricing form used, all Bids shall be reviewed 

mathematically by the County using these standards. 

A.36 SUBCONTRACTORS  

The successful bidder will obtain prior written approval from the County for any 

subcontractor(s) and the work each will perform. A subcontractor is defined as any 

entity performing work within the scope of the project who is not an employee of the 

successful Bidder. 

 

Bidders subcontracting any portion of the work shall include a list of subcontractors 

along with their bid. The list shall include:  name and address of subcontractor, type of 

work to be performed and the percent of the contract amount to be subcontracted.  

A.37 E-Verify 

Prior to the employment of any person under this contract, the successful Bidder shall 

utilize the U.S. Department of Homeland Security’s E-Verify system to verify the 

employment eligibility of (a) all persons employed during the contract term by the 

successful Bidder to perform employment duties within Florida and (b) all persons, 

including subcontractors, assigned by the successful Bidder to perform work pursuant to 

the contract with Manatee County. For more information on this process, please refer to 

United States Citizenship and Immigration Service site at: http://www.uscis.gov/. 

 

Only those individuals determined eligible to work in the United States shall be 

employed under this contract. 

 

By submission of a bid in response to this IFBC, the successful Bidder commits that all 

employees and subcontractors will undergo e-verification before placement on this 

Manatee County MCC IFBC No. 21-TA003807SAM 14

http://www.uscis.gov/


contract. 

 

The successful Bidder shall maintain sole responsibility for the actions of its employees 

and subcontractors. For the life of the contract, all employees and new employees 

brought in after contract award shall be verified under the same requirement stated 

above. 

A.38 DISCLOSURE 

Upon receipt, all inquiries and responses to inquiries related to this IFBC become “Public 

Records,” and shall be subject to public disclosure consistent with Florida Statues, 

Chapter 119. 

 

Bids become subject to disclosure thirty (30) days after the opening or if a notice of intent 

to award decision is made earlier than this time as provided by Florida Statutes § 

119.071(1)(b). No announcement or review of the bids shall be conducted at the public 

opening.  

 

Based on the above, County will receive bids at the time and date stated and will make 

public at the opening the names of the business entities of all that submitted a bid.  

 

If County rejects all bids and concurrently notices its intent to reissue the solicitation, the 

rejected bids are exempt from public disclosure until such time as County provides notice 

of an intended decision concerning the reissued solicitation or until County withdraws the 

reissued solicitation. A bid is not exempt for longer than twelve (12) months after the 

initial notice rejecting all bids.  

 

Pursuant to Florida Statutes 119.0701, to the extent successful Bidder is performing 

services on behalf of the County, successful Bidder must:  

  

a. Keep and maintain public records required by public agency to perform the service.  

   

b. Upon request from the public agency’s custodian of public records, provide the public 

agency with a copy of the requested records or allow the records to be inspected or 

copied within a reasonable time at a cost that does not exceed the cost provided in 

Florida Statutes, Chapter 119, or as otherwise provided by law.  

  

c. Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for the 

duration of the contract term and following completion of the contract if the 

successful Bidder does not transfer the records to the public agency.  

 

d. Upon completion of the contract, transfer, at no cost, to the public agency all public 

records in possession of contractor or keep and maintain public records required by 

the public agency to perform the service. If the successful Bidder transfers all public 

records to the public agency upon completion of the contract, the successful Bidder 

shall destroy any duplicate public records that are exempt or confidential and exempt 

from public records disclosure requirements. If the successful Bidder keeps and 
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maintains public records upon completion of the contract, the successful Bidder shall 

meet all applicable requirements for retaining public records. All records stored 

electronically must be provided to the public agency, upon request from public 

agency’s custodian of public records, in a format that is compatible with the 

information technology systems of the public agency. 

 

IF THE SUCCESSFUL BIDDER HAS QUESTIONS REGARDING THE 

APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 

SUCCESSFUL BIDDER’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 

TO ANY RESULTING CONTRACT, CONTACT COUNTY’S CUSTODIAN OF 

PUBLIC RECORDS AT:  

 

Phone: (941) 742-5845 

Email: debbie.scaccianoce@mymanatee.org 

Mail:  Manatee County BCC 

Attn:  Records Manager 

1112 Manatee Ave W. 

Bradenton, FL  34205. 

A.39 LOCAL PREFERENCE 

Local business is defined as a business legally authorized to engage in the sale of the 

goods and/or services, and which certifies within its Bid that for at least six (6) full 

months prior to the advertisement of this IFBC it has maintained a physical place of 

business in Manatee, Desoto, Hardee, Hillsborough, Pinellas or Sarasota County with at 

least one full-time employee at that location. 

Local preference shall not apply to the following categories of agreements: 

a. Purchases or agreements which are funded, in whole or in part, by a governmental or 

other funding entity, where the terms and conditions governing the funds prohibit the 

preference. 

b. Any bid announcement which specifically provides that local preference, as set forth 

in this section, is suspended due to the unique nature of the goods or services sought, 

the existence of an emergency as found by either the County Commission or County 

Administrator, or where such suspension is, in the opinion of the County Attorney, 

required by law. 

c. For a competitive solicitation for construction services in which fifty percent (50%) 

or more of the cost will be paid from state.  

d. To qualify for local preference under this section, a local business must certify to 

County by completing an “Affidavit as to Local Business Form,” which is 

available for download at www.mymanatee.org/vendor. Click on “Affidavit for Local 

Business” to access and print the form. Complete, notarize, and mail the notarized 

original to the following address:  Manatee County Procurement Division, 1112 

Manatee Avenue West, Suite 803, Bradenton, FL  34205.  

e. It is the responsibility of the bidder to ensure accuracy of the Affidavit as to Local 

Business and notify County of any changes affecting same.  
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A.40 VENDOR REGISTRATION  

Registering your business will provide Manatee County a sourcing opportunity to 

identify suppliers of needed goods and services and identify local businesses. To register 

as a supplier with the County go to www.mymanatee.org/vendor. For assistance with 

supplier registration, call the Procurement Division main number at (941) 749-3014. 

Office hours are Monday – Friday, 8:00 A.M. to 5:00 P.M., excluding County holidays.  

 

A link to Vendor Registration is listed on the Procurement Division’s web page at 

http://www.mymanatee.org/home/government/departments/financial-

management/purchasing.html. Click on “Register as a Vendor”, then “Vendor 

Registration Form”. Registration is not mandatory to submit a Bid.  

A.41 ENVIRONMENTAL SUSTAINABILITY 

All bidders are encouraged to use as many environmentally preferable "green" products, 

materials, as supplies, as possible to promote a safe and healthy environment. 

Environmentally preferable are products or services that have a reduced adverse effect on 

the environment.  

 

Bidder shall acknowledge in its Bid if Bidder has an environmental sustainability 

initiative. In addition, Bidder shall submit with its Bid a brief summary of Bidder’s 

environmental sustainability initiative. This information will be used as a determining 

factor in the award decision when all other factors, including local preference, are 

otherwise equal.  

A.42 ePAYABLES 

Manatee County Board of County Commissioners and the Manatee County Clerk of the 

Circuit Court have partnered to offer the ePayables program, which allows payments to 

be made to vendors via credit cards.  

 

The Clerk of the Circuit Court will issue a unique credit card number to vendor after 

goods are delivered or services rendered, vendors submit invoices to the remit to address 

on the purchase order. When payments are authorized, an email notification is sent to the 

vendor. The email notification includes the invoice number(s), invoice date(s), and 

amount of payment. There is no cost for vendors to participate in this program; however, 

there may be a charge by the company that processes your credit card transactions. 

 

If Bidder is interested in participating in this program, complete the ePayables 

Application attached herein and return the completed form via email to 

tina.mancini@manateeclerk.com.   

A.43 BASIS OF AWARD  

County will not make award to a Bidder who is delinquent in payment of any taxes, fees, 

fines, contractual debts, judgments, or any other debts due and owed to the County, or is 

in default on any contractual or regulatory obligation to the County. By submitting this 

solicitation response, Bidder attests that it is not delinquent in payment of any such debts 

due and owed to the County, nor is it in default on any contractual or regulatory 

obligation to the County. In the event the Bidder’s statement is discovered to be false, 
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bidder will be subject to suspension and/or debarment and the County may terminate any 

award it has with bidder. 

 

Award shall be to the lowest, responsive, responsible bidder(s) meeting specifications 

which includes delivery time requirements, qualification requirements, and having the 

lowest total offer for requirements listed on the Bid Form for the Work as set forth in this 

IFBC. Bid prices shall include costs for furnishing all labor, equipment and/or materials 

for the completion of the Work to the County’s satisfaction, in accordance with and in the 

manner set forth and described in the IFBC documents and within the prescribed time. 

 

Multiple schedules and bid alternates for completion of Work shall be considered. Two 

(2) bids shall be submitted and considered for the base bid and each bid alternate, Bid 'A' 

based on 365 calendar days completion time and Bid 'B' based on 440 calendar days 

completion time. County, at its sole discretion, shall select either Bid 'A' or Bid 'B' for 

Base Bid, whichever is in the best interest of the County. Should the County choose to 

award any of the bid alternates, the award shall be made to the responsive and responsible 

bidder having the lowest overall combined price of the base bid plus all of the alternate 

bids chosen. Only one (1) vendor award will be made. 

   

In evaluating Bids, County shall consider the qualifications of the Bidders; and if 

required, may also consider the qualifications of the subcontractors, suppliers, and other 

persons and organizations proposed. County may also consider the operating costs, 

maintenance requirements, performance data and guarantees of major items of materials 

and equipment proposed for incorporation in the Work. 

 

Whenever two or more responsive, responsible bids which are equal with respect to price 

and all other evaluation factors are received, the bid from the local business shall be 

given preference in award.  

 

Whenever two or more responsive, responsible bids which are equal with respect to price 

are received, and both or neither of these bids are from a local business, the award shall 

be determined by a chance drawing, coin toss, or similar tie-breaking method conducted 

by the Procurement Division and open to the public. 

 

Bidder acknowledges that County has, or may hire, others to perform work similar to or 

the same as that which is within the scope of work of this IFBC. In the event that the 

successful Bidder cannot meet the delivery time or availability requirements of materials, 

the County, at its sole discretion can obtain the goods and services from other sources. 

A.44 SCOPE OF WORK 

The successful Bidder shall furnish and install all materials, equipment and labor which is 

reasonably inferable and necessary for the proper completion of the Work specified in 

this IFBC, whether specifically indicated in the IFBC or not. 

 

The successful Bidder shall furnish all shop drawings, work drawings, labor, materials, 

equipment, tools, services and incidentals necessary to complete all Work required by 

these Specifications. 
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The successful Bidder shall perform the Work complete, in place and ready for 

continuous service and shall include any repairs, replacements, and / or restoration 

required as a result of damages caused prior to acceptance by the County. 

 

Work included consists of, but not limited to, Gravity sewer point repairs which 

include removing and replacing approximately 8- to 12-inch gravity sewer, and  

pipe bursting of 8-inch HDPE gravity sewer. Work also consists of removing and 

replacing service laterals, reconnecting service laterals, reconnecting gravity sewer 

mains to existing manholes, and rehabilitation of manholes. Additionally, the project  

includes restoration of sidewalks, driveways, and pavement that will be disturbed by  

the construction of the proposed improvements. 

A.45 COMPLETION OF WORK 

The Work will be completed and ready for final inspection within the specified 

calendar days from the date the Contract Time commences to run. Completion time 

shall be based on Bid 'A' for 365 calendar days or Bid 'B' based on 440 calendar days 

time at the County's sole discretion.   

A.46 LIQUIDATED DAMAGES 

If the successful Bidder fails to achieve substantial completion of the Work within the 

contract time and as otherwise required by the Agreement (to include not only the 

entire Work but any portion of the Work as set forth therein), the County shall be 

entitled to retain or recover from the successful Bidder, as liquidated damages and not 

as a penalty, the sum of $742.00 per calendar day, commencing upon the first day 

following expiration of the contract time and continuing until the actual date of 

substantial completion.  

 

Such liquidated damages are hereby agreed to be a reasonable estimate of damages the 

County will incur because of delayed completion of the Work. The County may deduct 

liquidated damages as described in this paragraph from any unpaid amounts then or 

thereafter due the successful bidder under this Agreement. Any liquidated damages not 

so deducted from any unpaid amounts due the successful bidder shall be payable to the 

County at the demand of the County, together with interest from the date of the demand 

at the maximum allowable rate.  

A.47 CONTRACT CONTINGENCY WORK 

Contract contingency is a monetary allowance used solely at County’s discretion to 

handle unexpected conditions as required to satisfactorily complete the Work in 

accordance with the IFBC documents. A Field Directive must be issued by an 

authorized County representative to authorize use of contract contingency funds.  

The percentage for contract contingency is listed on the Bid Form. Bidder shall enter 

the dollar amount for contract contingency based on the percentage of the total base 

bid. The total contract award will include contract contingency. 
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Appropriate uses of contract contingency include increases to existing bid item 

quantities that do not change the initial Scope of Work, which may be directed by 

County staff; modification items not originally bid which were unforeseen yet 

necessary during the Work to provide a safe, complete Project and that do not change 

the initial Scope of Work; and unanticipated conflicts and/or design changes required 

during construction which are necessary to provide a safe, complete Project and that do 

not change the initial Scope of Work. 

  

Inappropriate uses of contract contingency include anything that changes the initial 

Scope of Work, including the Contract Sum and Contract Time, and adding bid items 

not previously contemplated that change the initial Scope of Work.  

A.48 LICENSES AND PERMITS 

The successful Bidder shall be solely responsible for obtaining all necessary license and 

permit fees, including, but not limited to, all license fees, permit fees, impact fees, or 

inspection fees, and responsible for the costs of such fees. Successful Bidder is solely 

responsible for ensuring all work complies with all Federal, State, local, and Manatee 

County ordinances, orders, codes, laws, rules, regulations, directives, and guidelines. 

A.49 PROTEST 

Any actual bidder, proposer, or contractor who is aggrieved in connection with the notice 

of intent to award of a contract with a value greater than $250,000 where such grievance 

is asserted to be the result of a violation of the requirements of the Manatee County 

Procurement Code or any applicable provision of law by the officers, agents, or 

employees of the County, may file a protest to the Procurement Official. 

Protest must be in writing and delivered via email at purchasing@mymanatee.org or by 

hand delivery to the Procurement Division at 1112 Manatee Avenue West, Suite 803, 

Bradenton, FL  34205 by 5:00 p.m. on the fifth business day following the date of posting 

of the Notice of Intent to Award on the County website. There is no stay of the 

procurement process during a protest. The Procurement Official shall have the authority 

to settle and resolve a protest concerning the intended award of a contract.  

For additional information regarding the County protest process, visit the Procurement 

Division webpage on the County website. 

A.50 ACCESSIBILITY 

The County is committed to making its documents and information technologies 

accessible to individuals with disabilities by meeting the requirements of Section 504 of 

the Rehabilitation Act and best practices (W3C WCAG 2). For assistance with 

accessibility regarding this solicitation, contact the Manatee County Procurement 

Division via email at purchasing@mymanatee.org or by phone at 941-748-4501 

X3014.  

Successful Bidder shall ensure all its electronic information, documents, applications, 

reports, and deliverables required under this Agreement are in a format that meets the 

requirements of Section 504 of the Rehabilitation Act / best practices (W3C WCAG  2). 
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Where not fully compliant with these requirements and best practices, Successful Bidder 

shall provide clear points of contact for each document and information technology to 

direct users in how to obtain alternate formats. Further, successful Bidder shall develop 

accommodation strategies for those non-compliant resources and implement strategies to 

resolve the discrepancies.  

A.51 SOLICITATION SCHEDULE 

The following schedule has been established for this Solicitation process. Refer to the 

County’s website (www.mymanatee.org  > Business > Bids & Proposals) for meeting 

locations and updated information pertaining to any revisions to this schedule. 

 

 

 

NOTE: Any statements contained in the Scope of Work, Bid Summary, Construction Agreement, 

General Conditions of the Construction Agreement and/or Exhibits which vary from the 

information in Section A, Information for Bidders, shall have precedence over the Information for 

Bidders. 

END SECTION A  

Scheduled Item Scheduled Date 

Question and Clarification Deadline August 17, 2021 

Final Addendum Posted  August 24, 2021 

Bid Response Due Date and Time Spetember 2, 2021, 2:00 PM, ET 

Due Diligence Review Completed September 8, 2021 

Projected Award October 2021 
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SECTION B, BID FORMS 

(To be completed and returned with Bid) 
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APPENDIX A, MINIMUM QUALIFICATIONS 

IFBC No. 21-TA003807SAM 

Bidders must submit the information and documentation requested in this Attachment that 

confirms Bidder meets the following minimum qualification requirement(s): 

1. Must have been registered with the State of Florida, Division of Corporations to do business 

in Florida. 

No documentation is required. The County will verify registration. 

2. Bidder, or its representative(s), has made an inspection of the construction site for work 

specified in this IFBC on or after the date of advertisement of this IFBC and prior to the Due 

Date and Time. 

Bidder must submit a statement on company letterhead and signed by an authorized 

official of Bidder that Bidder, or its representative(s), has made an inspection of the 

construction site, listing the date of the inspection and the individuals, by name, who 

conducted the inspection. 

3. Bidder or its subcontractor must have possessed a General Contractor or Underground Utility 

Contractor License issued by the Florida Department of Business and Professional Regulation 

for a period of at least five (5) consecutive years since August 1, 2016. License must be current 

and valid through the Due Date for submission of bids for this IFBC. 

Provide a copy of Bidder’s or subcontractors General Contractor or Underground Utility 

Contractor License issued by the Florida Department of Business and Professional 

Regulation and documentation confirming Bidder has been licensed (or certified, as 

applicable) for the period of August 1, 2016, through the date of submission of the Bid. 

4. Bidder has provided gravity sewer replacement services for at least three (3) projects since 

August 1, 2016, in which each project included one or more of the following components:  (i) 

gravity sewer replacement by direct bury; (ii) connection of service laterals, (iii) wastewater 

rehabilitation services; or (iv) restoration of payment/driveways. Project clients must be 

agreeable to responding to an inquiry by the County.  

Provide the following information for the three (3) qualifying project references. 

a) Name of client 

b) Project name 

c) Location (City/State) 

d) Client contact name 

e) Contact phone 

f) Contact email 

g) Service dates (Start/End) 
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IFBC No. 21-TA003807SAM 

5. Bidder, on the day the bid is submitted, has a certified or registered Qualifying Agent, as 

required by Section 489.119, Florida Statutes, and that Qualifying Agent has been the same 

Qualifying Agent of Bidder for a period of at least two (2) consecutive years, since August 1, 

2019. 

Submit a copy of Bidder’s Qualifying Agent’s registration or certification along with 

supporting documentation confirming Qualifying Agent has been the Qualifying Agent 

for Bidder for two (2) consecutive years, since August 1, 2021. 

6. Bidder is not on the Florida Department of Management Services Suspended, Debarred, 

Convicted Vendor Lists. 

No documentation is required. The County will verify 

7. If Bidder is submitting as a joint venture must file the required documents with the Florida 

Department of Business and Professional Regulation as required by Florida Statute Section 

489.119, prior to the Due Date and Time. 

If Bidder is not a joint venture, provide a statement to that effect. If Bidder is a joint 

venture, provide a copy of Bidder’s approved filing with the Florida Department of 

Business and Professional Regulation.  

8. Bidder has no reported conflict of interests in relation to this IFBC. 

Submit a fully completed copy of Appendix J. If applicable, on a separate page disclose 

the name of any officer, director or agent who is also an employee of the County. Disclose 

the name of any County employee who owns, directly or indirectly, any interest in the 

Bidder’s firm or any of its branches. If no conflicts of interests are present, Bidder must 

submit a statement to that affect. 

END OF APPENDIX A 
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APPENDIX B, BIDDER’S QUESTIONNAIRE 

 

Bidder must fully complete and return this form with its Bid. Bidder warrants the truth 

and accuracy of all statements and answers herein contained. (Attach additional pages if 

necessary.) 
 
 THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH 

YOUR BID 

 

1. Contact Information: 

  
2. Bidding as:  an individual __; a partnership __; a corporation __; a joint venture __ 
 
3. If a partnership, list names and addresses of partners; if a corporation, list names of 

officers, directors, shareholders, and state of incorporation; if joint venture, list names and 

address of ventures’ and the same if any venture are a corporation for each such corporation, 

partnership, or joint venture: 

 

 

 

 

 

4. Bidder is authorized to do business in the State of Florida:   Yes   No 

For how many years?  ______   

 

5. Your organization has been in business (under this firm's name) as a   

 

 

Is this firm in bankruptcy? ______ 
  
 

6. Attach a list of projects where this specific type of Work was performed.         

 

 

 

BIDDER: __________________________________ 

  

FEIN #:   

License #:  

License Issued to:  

Date License Issued (MM/DD/YR):  

Company Name:  

Physical Address:  

City:  State of Incorporation:  Zip Code:  

Phone Number: (      ) Fax Number: (      ) 

Email address:  
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7. Is this firm currently contemplating or in litigation?  Provide summary details. 

 

 

 

 

8. Have you ever been assessed liquidated damages under a contract during the past five (5) 

years?  If so, state when, where (contact name, address and phone number) and why. 

 

 

 

   

9. Have you ever failed to complete Work awarded to you?  Or failed to complete projects 

within contract time?  If so, state when, where (contact name, address, phone number) and why. 

 

 

 

 
10. Have you ever been debarred or prohibited from providing a bid to a governmental 

entity?  If yes, name the entity and describe the circumstances. 

 

 

 

 

11. Will you subcontract any part of this Work?  If so, describe which portion(s) and to 

whom. 

 

 

 

 

 

12. If any part of work will be subcontracted, list MBE/DBE/WBE/VETERAN to be 

utilized. Include the estimated dollar amount of the portion of Work each will perform. 

 

 

 

 

 

BIDDER: __________________________________  
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13. What equipment do you own to accomplish this Work? (A listing may be attached) 

 

 

 

 

14. What equipment will you purchase/rent for the Work? (Specify which) 

 

 

 

 

15. If applicable to the Work for this IFBC, Drilling Supervisor Qualifications:  Contractor 

shall provide a boring specialist who shall remain on the project site during the entirety of the 

directional boring operation. This includes, but is not limited to, drilling fluid preparation, 

seaming, boring and pulling. The boring specialist shall have a minimum of five (5) years’ 

experience in supervising directional bores of similar nature, diameter, materials and lengths. 

(Reference: Specification Section 02619, Horizontal Directional Drilling). 

Provide the contact information for a minimum of three (3) projects wherein the boring specialist 

has performed this type of work, diameter, materials and lengths. 

Boring specialist’s name:            

Boring specialist’s years of experience in supervising directional bores     

  

Provide contact name, and contact number for projects: 

             

             

              

16. If applicable to the Work for this IFBC, Pipe Fusion Qualifications:  All boring and 

fusing equipment shall be certified for operation. The Contractor responsible for thermal butt 

fusing pipe and fittings shall have manufacturer certification for performing such work or a 

minimum of five (5) years of experience performing this type of work.  

Thermal butt fusing pipe and fittings contractor or subcontractor’s name:       

Attach a copy of contractor’s/subcontractor’s manufacturer certification to this Questionnaire  

OR  

Provide contractor’s/subcontractor’s years of experience in thermal butt fusing pipe and fittings  

  

If manufacturer certification is not provided, include contact name, and contact number for 

projects that confirms five years of experience: 
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BIDDER: __________________________________ 

17. If applicable to the Work for this IFB, Pipe Bursting Qualifications:  The Contractor shall 

be certified by the manufacturer of the pipe bursting system that they are fully trained licensed 

installer of the manufacturer’s pipe bursting system. Contractor shall provide a letter to the 

County documenting this requirement. (Reference: Specification Section 02619A, Pipe Bursting 

(PB) of Existing Mains). 

 

18. List the following regarding the surety which is providing the bond(s): 

Surety’s Name: 
 

Address: 
 

 
 

 

Name, address, phone number and email of surety's resident agent for service of process in 

Florida: 

Agent’s Name: 
 

Address: 
 

 
 

Phone: 
 

Email: 
 

 

19. Is Bidder a local business as defined in Section A.38, Local Preference? 

  Yes    No 

If yes, by signing below Bidder certifies that for at least six months prior to the advertisement 

date of this IFB it has maintained a physical place of business in Manatee, Desoto, Hardee, 

Hillsborough, Pinellas or Sarasota counties with at least one full-time employee at that 

location. 

 

BIDDER:        

 

BY:         

 

PRINTED NAME:       

 

TITLE/DATE:        

 

PHYSICAL ADDRESS OF QUALIFYING LOCAL LOCATION:     
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NAME OF QUALIFYING EMPLOYEE AT LOCAL LOCATION:     

   

20. Confirm if Bidder has an environmental sustainability initiative as defined in Section 

A.41. 

 Yes   No 

If yes, submit a brief summary (2-3 paragraphs) of the environmental sustainability initiative. 

 

 

BIDDER: __________________________________ 
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APPENDIX C, ENVIRONMENTAL CRIMES CERTIFICATION 

SWORN STATEMENT PURSUANT TO ARTICLE V, MANATEE COUNTY PROCUREMENT 

CODE 

 

Bidder must fully complete and return this form with its Bid. This form must be signed and 

sworn to in the presence of a notary public or other official authorized to administer oaths. 

 

This sworn statement is submitted to the Manatee County Board of County Commissioners by 

 

  

[Print individual's name and title] 

 

 for    [Print name of entity submitting sworn statement] 

 

whose business address is   

 

and (if applicable) its Federal Employer Identification Number (FEIN) is ________________. If the 

entity has no FEIN, include the Social Security Number of the individual signing this sworn 

statement: _____________________.   

 

I understand that no person or entity shall be awarded or receive an Owner’s Agreement for public 

improvements, procurement of goods or services (including professional services) or an Owner’s 

lease, franchise, concession or management agreement, or shall receive a grant of Owner’s monies 

unless such person or entity has submitted a written certification to Owner that it has not: 

 

(1)  been convicted of bribery or attempting to bribe a public officer or employee 

of Manatee County, the State of Florida, or any other public entity, including, but 

not limited to the Government of the United States, any state, or any local 

government authority in the United States, in that officer's or employee's official 

capacity; or 

 

(2) been convicted of an agreement or collusion among bidders or prospective 

bidders in restraint of freedom of competition, by agreement to bid a fixed price, 

or otherwise; or 

 

(3) been convicted of a violation of an environmental law that, in the sole opinion 

of Owner’s Purchasing Official, reflects negatively upon the ability of the person 

or entity to conduct business in a responsible manner; or 

 

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) 

above, which is a matter of record, but has not been prosecuted for such conduct, 

or has made an admission of guilt of such conduct, which is a matter of record, 

pursuant to formal prosecution. An admission of guilt shall be construed to 

include a plea of nolo contendere; or 

 

(5) where an officer, official, agent or employee of a business entity has been 

convicted of or has admitted guilt to any of the crimes set forth above on behalf of 
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such an entity and pursuant to the direction or authorization of an official thereof 

(including the person committing the offense, if he is an official of the business 

entity), the business shall be chargeable with the conduct herein above set forth. A 

business entity shall be chargeable with the conduct of an affiliated entity, 

whether wholly owned, partially owned, or one which has common ownership or 

a common Board of Directors. For purposes of this Form, business entities are 

affiliated if, directly or indirectly, one business entity controls or has the power to 

control another business entity, or if an individual or group of individuals controls 

or has the power to control both entities. Indicia of control shall include, without 

limitation, interlocking management or ownership, identity of interests among 

family members, shared organization of a business entity following the 

ineligibility of a business entity under this Article, or using substantially the same 

management, ownership or principles as the ineligible entity. 

(Continued) 

 

Any person or entity who claims that this Article is inapplicable to him/her/it 

because a conviction or judgment has been reversed by a court of competent 

jurisdiction shall prove the same with documentation satisfactory to Owner’s 

Purchasing Official. Upon presentation of such satisfactory proof, the person or 

entity shall be allowed to contract with Owner. 

 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING 

OFFICER FOR MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE 

CALENDAR YEAR IN WHICH IT IS FILED. I ALSO UNDERSTAND THAT ANY 

AGREEMENT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF 

PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR 

COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS 

MADE FALSE CERTIFICATION. 

 

 

  

[Signature] 

 

 

STATE OF       

COUNTY OF   

 

Sworn to and subscribed before me this   day of  , 20_____ by 

_________________ 

 

Who is personally known / has produced _________________________________________ as 

identification  

[Type of identification] 

 

 My commission expires   
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Notary Public Signature 

 

  

[Print, type or stamp Commissioned name of Notary Public] 

 

 

Signatory Requirement - In the case of a business entity other than a partnership or a 

corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of a 

partnership, this affidavit shall be executed by the general partner(s). In the case of a corporation, 

this affidavit shall be executed by the corporate president.  
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APPENDIX D, FLORIDA TRENCH SAFETY ACT 

 

Bidder must fully complete and return this form with its Bid. This form must be singed in the 

presence of a notary public or by an officer authorized to administer oaths. 
 

1. This Sworn Statement is submitted with IFBC NO. 21-TA003807SAM    
 

2. This Sworn Statement is submitted by__________________________________________ whose 

business address is___________________________________________________ and, if applicable, its 

Federal Employer Identification Number (FEIN) is________________. If the entity has no FEIN, include 

the Social Security Number of the individual signing this sworn statement _________________. 
 

3. Name of individual signing this Sworn Statement is: _____________________________________, 

Whose relationship to the above entity is: _____________________________________________. 

 

4. The Trench Safety Standards that will be in effect during the construction of this project shall include, but 

are not limited to:  Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND 

REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990. 
 

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards and 

agrees to indemnify and hold harmless the County and Engineer of Record, and any of their agents or 

employees from any claims arising from the failure to comply with said standard. 
 

6. The undersigned has appropriated the following costs for compliance with the applicable standards: 

    Units of 

Trench Safety Measure        Measure Unit       Extended 

    (Description)   (LF, SY)        Quantity       Unit Cost    Cost 

a.   ____________       ________ _________ $__________       ___________ 

b.  ____________  ________ __________ $__________     ____________ 

c.   ____________  ________ __________ $__________     ____________ 

d.  ____________  ________ __________ $__________     ____________ 

 
7. The undersigned intends to comply with these standards by instituting the following procedures: 

_____________________________________________________________________________________

_____________________________________________________________________________________

____________________________________________________________________ 
 
THE UNDERSIGNED, in submitting this bid, represents that they have reviewed and considered all 

available geotechnical information and made such other investigations and tests as they may deem 

necessary to adequately design the trench safety system(s) to be utilized on this project. 

_________________________________________________________________________ 

(Authorized signature / Title) 

 

SWORN to and subscribed before me this __________ day of                             , 20_____. 

(Impress official seal) 

 

 

Notary Public, State of ___________: ______________________________________________  

 

My commission expires: _______________________________________    
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Bidder must fully complete and return this form with its Bid. 

 

APPENDIX E:  ePAYABLES APPLICATION 

 

Company name_______________________________________________________________ 

 

Contact person________________________________________________________________ 

 

Phone number_________________________________________________________________ 

 

Email Address__________________________________________________________________ 

 

FINANCE USE ONLY 

 

Open orders:  YES    or     NO 

 

PEID __________________________________________________ 

 

CREATE DATE _________________________________________ 

 

CONFIRMED WITH 

______________________________________________________________________________

_ 

Name and phone number 

 

IFAS ______________________ 

 

BANK _____________________ 

 

INITIALS____________________ 

 

 

 

 

Revised: September 30, 2015 

 

“Pride in Service with a Vision to the Future” 

 Clerk of the Circuit Court – Clerk of Board of County Commissioners – County Comptroller – Auditor and 

Recorder  

Return completed form Via email to: 
tina.mancini@manateeclerk.com 
Via fax to: (941) 741-4011 
Via mail:  

PO Box 1000 
Bradenton, Fl 34206 

Angelina M. Colonneso 
CLERK OF THE CIRCUIT COURT AND COMPTROLLER OF MANATEE COUNTY 

 

1115 Manatee Avenue West, Bradenton, Florida 34205 - Phone (941) 749-1800 Fax (941) 
741-4082, P.O. Box 25400, Bradenton, Florida 34206 - www.manateeclerk.com 

Manatee County MCC IFBC No. 21-TA003807SAM 34

mailto:tina.mancini@manateeclerk.com


APPENDIX F, SCRUTINIZED COMPANY CERTIFICATION 

 

This certification is required pursuant to Florida State Statute Section 287.135.  

 

As of July 1, 2011, a company that, at the time of bidding or submitting a proposal for a new 

contract or renewal of an existing contract, is on the Scrutinized Companies with Activities in 

Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector 

List is ineligible for, and may not bid on, submit a proposal for, or enter into or renew a contract 

with an agency or local governmental entity for goods or services of $1 million or more. 

 

Bidder must fully complete and return this form with its Bid. 

Company 

_________________________________   

FID or EIN No. 

_________________________ 

 

Address  

________________________________________________________________________ 

City _______________________________        State _______________          Zip ____________   

 

 

I, ______________________________________, as a representative of  

_________________________ certify and affirm that this company is not on the Scrutinized 

Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 

Petroleum Energy Sector List. 

 

   

Signature  Title 

   

Printed Name  Date 
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APPENDIX G 

MANATEE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA 

INDEMNITY AND HOLD HARMLESS 

IFBC No. 21-TA003807SAM 

 

Bidder must fully complete and return this form with its Bid. 

 
Bidder shall defend, indemnify and hold harmless the County and all of the County’s officers, agents, 

employees, and volunteers from and against all claims, liability, loss and expense, including reasonable 

costs, collection expenses, attorneys’ fees, and court costs which may arise because of the negligence 

(whether active or passive), misconduct, or other fault, in whole or in part (whether joint, concurrent, or 

contributing), of Respondent, its officers, employees, representatives and agents in performance or non-

performance of its obligations under the Contract/Agreement. Bidder recognizes the broad nature of this 

indemnification and hold harmless clause, as well as the provision of a legal defense to the County when 

necessary, and voluntarily makes this covenant and expressly acknowledges the receipt of such good and 

valuable consideration provided by the County in support of these indemnification, legal defense and hold 

harmless contractual obligations in accordance with the laws of the State of Florida. This clause shall 

survive the termination of this Contract/Agreement.  Compliance with any insurance requirements 

required elsewhere within this Contract/Agreement shall not relieve Bidder of its liability and obligation 

to defend, hold harmless and indemnify the County as set forth in this article of the Contract/Agreement.  

 

Nothing herein shall be construed to extend the County’s liability beyond that provided in section 

768.28, Florida Statutes. 

 

 

PROJECT NUMBER AND/OR NAME 

 

 

INSURANCE AGENT 

 

 

RESPONDENT SIGNATURE 

 

 

DATE 

 

 

Acknowledgement: 

STATE OF _________________________  COUNTY OF _______________________ 

 

The foregoing instrument was acknowledged before me this _____ day of _________________,  

20____ by         [FULL LEGAL NAME], who is  

personally known to me / has produced _______________________________________ as identification. 

 

Notary Signature _______________________________________ 

Print Name _______________________________________ 
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APPENDIX H, INSURANCE STATEMENT 

 

Bidder must fully complete and return this form with its Bid. 

 

THE UNDERSIGNED has read and understands the insurance requirements of this IFBC 

applicable to any contract resulting from this solicitation and shall provide the insurances 

required by this Appendix within ten (10) days from the date of Notice of Intent to Award.    

 

Bidder Name:  Date:  

    

Signature 

(Authorized 

Official):   

    

Printed 

Name/Title:  

    

Insurance Agency:   

    

Agent Name:  Agent Phone:  
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APPENDIX I, ACKNOWLEDGMENT OF ADDENDA 

 

The undersigned acknowledges receipt of the following addenda: 

 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

 

Print or type Bidder’s information below: 

 

 

   

Name of Bidder  Telephone Number  

   

   

Street Address   City/State/Zip 

   

   

Email Address   

   

   

Print Name & Title of Authorized Officer  Signature of Authorized Official    Date 
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APPENDIX J, AFFIDAVIT OF NO CONFLICT 

 
COUNTY OF      

STATE OF           

 

BEFORE ME, the undersigned authority, this _____ day of  _______________, 20____ personally 

appeared, __________________________________________, a principal with full authority to bind 

_________________________________________________ (hereinafter the "Affiant"), who being first 

duly sworn, deposes and says: 

 

   (a) is not currently engaged or will not become engaged in any obligations, undertakings or 

contracts that will require the Affiant to maintain an adversarial role against the County or that will impair 

or influence the advice, recommendations or quality of work provided to the County; and 

 

  (b) has provided full disclosure of all potentially conflicting contractual relationships and full 

disclosure of contractual relationships deemed to raise a question of conflict(s); and 

 

(c) has provided full disclosure of prior work history and qualifications that may be deemed 

to raise possible question of conflict(s). 

 

Affiant makes this affidavit for the purpose of inducing Manatee County, a political subdivision of the 

State of Florida, to enter into an Agreement for Basin 16 Gravity Sewer Rehabilitation. 

 

If applicable, on a separate page Bidder shall disclose the name of any officer, director or agent of Bidder 

who is also an employee of the County and the name of any County employee who owns, directly or 

indirectly, any interest in the Bidder’s firm or any of its branches. If no conflicts of interest are present, 

submit a statement to that affect. 

 

 

 

Signature 

 

Print Name 

 

SUBSCRIBED to and sworn before me this           day of                                   , 20__. 

 

[Notary Seal] 

 

Notary Public 

 

My commission expires:                   

                     

Notary Signature 

 

Print Name 

  

Personally known OR produced identification. Type of identification produced       

     .   
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APPENDIX K, BID PRICING FORM 

IFBC No. 21-TA003807SAM / Basin 16 Gravity Sewer Rehabilitation 

We, the undersigned, hereby declare that we have carefully reviewed the IFBC Documents in 

their entirety and with full knowledge and understanding of the Bid information and all its 

requirements, submit this Bid, which is complete in meeting each specification, term, and 

condition contained therein. 

As Bidder, we understand that the IFBC documents, including but not limited to, all 

specifications, terms, and conditions shall be made a part of any resulting Agreement between 

County and the successful Bidder. Failure by successful Bidder to comply with such 

specifications, terms and conditions shall result in Agreement default, whereupon, the defaulting 

successful Bidder shall be required to pay for all re‐procurement costs, damages, and attorney 

fees as incurred by County, and agrees to forfeit its bid bond. 

Authorized Signature(s):  

Name and Title of Above 

  Signer(s):  

 

         Date:  
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1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

4 Record Drawings 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

7 8" PVC SDR 26 Sanitary Sewer Main (Open Cut) 310 LF

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 1 EA

10 8" Gravity Sewer Point Repair, 8' - 10' Depth 3 EA

16 Reconnect Sewer Lateral to Gravity Sewer Main 1 EA

17 Remove and Replace Sewer Lateral 17 EA

19 Manhole Rehabilitation 1 EA

20 Manhole Demolition 1 EA

21 Pre-Cast Portland Cement Shallow Manhole 2 EA

22 Grout and Abandon Existing Sanitary Sewer Main 10 CY

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 975 SY

25 Concrete Restoration 325 SY

26 Remove and Replace Curb 140 LF

27 Sodding 255 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

TOTAL COST BASE BID 

ITEM DESCRIPTION QUANTITY UNIT PRICE

I. PRE-CONSTRUCTION

II. PROPOSED IMPROVEMENTS

BID B BASED ON 440 

CALENDAR DAY COMPLETION

UNIT PRICE AMOUNT

SUBTOTAL SECTION I

SUBTOTAL SECTION I & II

AMOUNT

APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

BID A BASED ON 365 

CALENDAR DAY COMPLETION

BASE BID

Bidder____________________________________ Signature_________________________________



APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

I. PRE-CONSTRUCTION

1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 5 EA

11 8" Gravity Sewer Point Repair, 10'  - 12' Depth 2 EA

12 8" Gravity Sewer Point Repair, 12'  - 14' Depth 2 EA

16 Reconnect Sewer Lateral to Gravity Sewer Main 2 EA

17 Remove and Replace Sewer Lateral 7 EA

18 Reconnect Gravity Sewer Main to Manhole 1 EA

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 380 SY

26 Remove and Replace Curb 300 LF

27 Sodding 310 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

BID ALTERNATE 1

BID A BASED ON 365 

CALENDAR DAY COMPLETION

BID B BASED ON 440 

CALENDAR DAY COMPLETION

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

SUBTOTAL SECTION I

II. PROPOSED IMPROVEMENTS

SUBTOTAL SECTION I & II

TOTAL COST BID ALTERNATE 1 

UNIT PRICE AMOUNT

Bidder______________________________________ Signature_________________________________



APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 8 EA

16 Reconnect Sewer Lateral to Gravity Sewer Main 3 EA

17 Remove and Replace Sewer Lateral 2 EA

18 Reconnect Gravity Sewer Main to Manhole 1 EA

19 Manhole Rehabilitation 1 EA

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 320 SY

25 Concrete Restoration 50 SY

27 Sodding 200 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

BID B BASED ON 440 

CALENDAR DAY COMPLETION

I. PRE-CONSTRUCTION

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT

BID A BASED ON 365 

CALENDAR DAY COMPLETION

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

AMOUNT

BID ALTERNATE 2

II. PROPOSED IMPROVEMENTS

SUBTOTAL SECTION I

SUBTOTAL SECTION I & II

TOTAL COST BID ALTERNATE 2 

UNIT PRICE

Bidder__________________________________

Signature______________________________



APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 4 EA

9 8" Gravity Sewer Point Repair, 6' - 8' Depth 1 EA

16 Reconnect Sewer Lateral to Gravity Sewer Main 1 EA

17 Remove and Replace Sewer Lateral 7 EA

18 Reconnect Gravity Sewer Main to Manhole 1 EA

19 Manhole Rehabilitation 1 EA

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 305 SY

25 Concrete Restoration 45 SY

26 Remove and Replace Curb 185 LF

27 Sodding 150 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

SUBTOTAL SECTION I & II

TOTAL COST BID ALTERNATE 3

BID B BASED ON 440 

CALENDAR DAY COMPLETION

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

II. PROPOSED IMPROVEMENTS

SUBTOTAL SECTION I

BID A BASED ON 365 

CALENDAR DAY COMPLETION

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT

BID ALTERNATE 3

Bidder_______________________________ Signature______________________________



APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 6 EA

14 12" Gravity Sewer Point Repair, 8' - 10' Depth 1 EA

16 Reconnect Sewer Lateral to Gravity Sewer Main 4 EA

17 Remove and Replace Sewer Lateral 1 EA

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 225 SY

26 Remove and Replace Curb 140 LF

27 Sodding 20 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

SUBTOTAL SECTION I & II

TOTAL COST BID ALTERNATE 4 

BID A BASED ON 365 

CALENDAR DAY COMPLETION

BID B BASED ON 440 

CALENDAR DAY COMPLETION

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

SUBTOTAL SECTION I

I. PRECONSTRUCTION

II. PROPOSED IMPROVEMENTS

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT

BID ALTERNATIVE 4

Bidder___________________________________ Signature________________________________



APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 8 EA

13 10" Gravity Sewer Point Repair, 0' - 6' Depth 2 EA

15 10" PVC SDR 26 Pipe, Gravity Sewer Replacement 65 LF

16 Reconnect Sewer Lateral to Gravity Sewer Main 3 EA

17 Remove and Replace Sewer Lateral 2 EA

18 Reconnect Gravity Sewer Main to Manhole 5 EA

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 320 SY

25 Concrete Restoration 15 SY

26 Remove and Replace Curb 180 LF

27 Sodding 50 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

TOTAL COST BID ALTERNATE 5 

BID B BASED ON 440 

CALENDAR DAY COMPLETION

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

SUBTOTAL SECTION I

II. PROPOSED IMPROVEMENTS

SUBTOTAL SECTION I & II

BID A BASED ON 365 

CALENDAR DAY COMPLETION

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT

BID ALTERNATIVE 5

Bidder_______________________________ Signature______________________________



APPENDIX K BID FORM

IFBC No. 21-TA003807SAM

BASIN 16 GRAVITY SEWER REHABILITATION

PROJECT No. 6089980

1 Mobilization 1 LS

2 Maintenance of Traffic 1 LS

3 Preconstruction Video 1 LS

5 Erosion and Sediment Control 1 LS

6 Utility Locates 1 LS

8 8" Gravity Sewer Point Repair, 0' - 6' Depth 4 EA

9 8" Gravity Sewer Point Repair, 6' - 8' Depth 1 EA

17 Remove and Replace Sewer Lateral 2 EA

19 Manhole Rehabilitation 1 EA

23 Bypass Pumping 1 LS

24 Pavement Repair and Road Restoration (Base & Resurface) 185 SY

25 Concrete Restoration 50 SY

26 Remove and Replace Curb 85 LF

27 Sodding 110 SY

28 CCTV Video Inspection 1 LS

29 Contract Contingency (10% OF SECTION I & II) 10%

BID B BASED ON 440 

CALENDAR DAY COMPLETION

Bidders must provide prices for each line item and bid alternate to be considered responsive. 

TOTAL COST BID ALTERNATE 6

SUBTOTAL SECTION I & II

SUBTOTAL SECTION I

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT

BID A BASED ON 365 

CALENDAR DAY COMPLETION

II. PROPOSED IMPROVEMENTS

BID ALTERNATE 6

Bidder________________________________ Signature________________________________



SECTION C, BID ATTACHMENTS 
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BID ATTACHMENT 1, INSURANCE AND BOND REQUIREMENTS 

 

The CONTRACTOR will not commence work under the resulting Agreement until all insurance 

coverages indicated by an “X” herein have been obtained. The CONTRACTOR shall obtain and 

submit to the Procurement Division within ten (10) calendar days from the date of notice of intent to 

award, at its expense, the following minimum amounts of insurance (inclusive of any amounts 

provided by an umbrella or excess policy): Work under this Agreement cannot commence until all 

insurance coverages indicated herein have been obtained on a standard ACORD form (inclusive of 

any amounts provided by an umbrella or excess policy): 

 Automobile Liability Insurance Required Limits 

Coverage must be afforded under a per occurrence policy form including coverage for all owned, 

hired and non-owned vehicles for bodily injury and property damage of not less than:  

 

• $1,000,000 Combined Single Limit; OR 

• $ 1,000,000 Bodily Injury and $1,000,000 Property Damage    

• $10,000 Personal Injury Protection (No Fault) 

• $500,000 Hired, Non-Owned Liability 

• $10,000 Medical Payments 

This policy shall contain severability of interests’ provisions. 

 Commercial General Liability Insurance Required Limits (per Occurrence form only; 

claims-made form is not acceptable) 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

‘Manatee County, a political subdivision of the State of Florida’ as an Additional Insured, and 

include limits not less than:   

  

• $1,000,000 Single Limit Per Occurrence  

• $2,000,000 Aggregate   

• $2,000,000 Products/Completed Operations Aggregate  

• $1,000,000 Personal and Advertising Injury Liability 

• $100,000 Fire Damage Liability 

• $10,000 Medical Expense, and 

• $1,000,000, Third Party Property Damage 

• $      Project Specific Aggregate (Required on projects valued at over $10,000,000) 

This policy shall contain severability of interests’ provisions. 

 Employer’s Liability Insurance 

Coverage limits of not less than: 

 

• $100,000 Each Accident  

• $500,000 Disease Each Employee  

• $500,000 Disease Policy Limit 
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 Worker’s Compensation Insurance 

 US Longshoremen & Harbor Workers Act 

 Jones Act Coverage 

 

Coverage limits of not less than:  

 

• Statutory workers’ compensation coverage shall apply for all employees in compliance with 

the laws and statutes of the State of Florida and the federal government.  

• If any operations are to be undertaken on or about navigable waters, coverage must be 

included for the US Longshoremen & Harbor Workers Act and Jones Act.  

Should ‘leased employees’ be retained for any part of the project or service, the employee leasing 

agency shall provide evidence of Workers’ Compensation coverage and Employer’s Liability 

coverage for all personnel on the worksite and in compliance with the above Workers’ 

Compensation requirements. NOTE:  Workers’ Compensation coverage is a firm requirement. 

Elective exemptions are considered on a case-by-case basis and are approved in a very limited 

number of instances.  

 

 Aircraft Liability Insurance Required Limits 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, and 

include limits not less than:  

 

• $       Each Occurrence Property and Bodily Injury with no less than $100,000 per 

passenger each occurrence or a ‘smooth’ limit. 

• $       General Aggregate. 

 

 Un-Manned Aircraft Liability Insurance (Drone) 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, and 

include limits not less than:  

 

• $       Each Occurrence Property and Bodily Injury; Coverage shall specifically include 

operation of Unmanned Aircraft Systems (UAS), including liability and property damage. 

• $       General Aggregate 

 

 Installation Floater Insurance 

When the contract or agreement does not include construction of, or additions to, above ground 

building or structures, but does involve the installation of machinery or equipment, Installation 

Floater Insurance shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name “Manatee County, a political subdivision of the State of Florida” as an Additional Insured, 

and include limits not less than:    

 

• 100% of the completed value of such addition(s), building(s), or structure(s) 
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 Professional Liability and/or Errors and Omissions (E&O) Liability Insurances 

Coverage shall be afforded under either an occurrence policy form or a claims-made policy form. If 

the coverage form is on a claims-made basis, then coverage must be maintained for a minimum of 

three years from termination of date of the contract. Limits must not be less than:    

  

• $ 1,000,000 Bodily Injury and Property Damage Each Occurrence 

• $ 2,000,000 General Aggregate 

 

 Builder’s Risk Insurance 

When the contract or agreement includes the construction of roadways and/or the addition of a 

permanent structure or building, including the installation of machinery and/or equipment, Builder’s 

Risk Insurance shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name “Manatee County, a political subdivision of the State of Florida” as an Additional Insured, 

and include limits not less than:    

 

• An amount equal to 100% of the completed value of the project, or the value of the 

equipment to be installed  

• The policy shall not carry a self-insured retention/deductible greater than $10,000 

 

Coverage shall be for all risks and include, but not be limited to, storage and transport of materials, 

equipment, supplies of any kind whatsoever to be used on or incidental to the project, theft 

coverage, and Waiver of Occupancy Clause Endorsement, where applicable.  

 

 Cyber Liability Insurance 

Coverage shall comply with Florida Statute 501.171, shall be afforded under a per occurrence 

policy form, policy shall be endorsed and name ‘Manatee County, a political subdivision of the 

State of Florida’ as an Additional Insured, and include limits not less than:  

  

• $      Security Breach Liability 

• $      Security Breach Expense Each Occurrence  

• $      Security Breach Expense Aggregate  

• $      Replacement or Restoration of Electronic Data 

• $      Extortion Threats  

• $      Business Income and Extra Expense 

• $      Public Relations Expense  

 

NOTE:  Policy must not carry a self-insured retention/deductible greater than $25,000. 

 

 Hazardous Materials Insurance (As Noted Below) 

Hazardous materials include all materials and substances that are currently designated or defined as 

hazardous by the law or rules of regulation by the State of Florida or federal government.  

All coverage shall be afforded under either an occurrence policy form or a claims-made policy form, 

and the policy shall be endorsed and name ‘Manatee County, a political subdivision of the State of 
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Florida’ as an Additional Insured. If the coverage form is on a claims-made basis, then coverage 

must be maintained for a minimum of three years from termination of date of the contract. Limits 

must not be less than:  

 

 Pollution Liability 

Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury 

and Property Damage to include sudden and gradual release, each claim and aggregate. 

 Asbestos Liability (If handling within scope of Contract) 

Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury 

and Property Damage to include sudden and gradual release, each claim and aggregate. 

 Disposal 

When applicable, CONTRACTOR shall designate the disposal site and furnish a Certificate of 

Insurance from the disposal facility for Environmental Impairment Liability Insurance covering 

liability.  

 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability 

for Sudden and Accidental Occurrences, each claim and an aggregate.  

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability 

for Non-Sudden and Accidental Occurrences, each claim and an aggregate. 

 

 Hazardous Waste Transportation Insurance 

CONTRACTOR shall designate the hauler and have the hauler furnish a Certificate of Insurance for 

Automobile Liability insurance with Endorsement MCS-90 for liability arising out of the 

transportation of hazardous materials. EPA identification number shall be provided.  

 

All coverage shall be afforded under either an occurrence policy form or a claims-made policy form 

and the policy shall be endorsed and name “Manatee County, a political subdivision of the State of 

Florida” as an Additional Insured. If the coverage form is on a claims-made basis, then coverage 

must be maintained for a minimum of three years from termination of date of the contract. Limits 

must not be less than:     

 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, per accident. 

 Liquor Liability Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 

include limits not less than:   

 

• $1,000,000 Each Occurrence and Aggregate  
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 Garage Keeper’s Liability Insurance 

Coverage shall be required if the maintenance, servicing, cleaning or repairing of any County motor 

vehicles is inherent or implied within the provision of the contract. 

 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 

include limits not less than:   

 

• Property and asset coverage in the full replacement value of the lot or garage.  

 

 Bailee’s Customer Liability Insurance 

Coverage shall be required for damage and/or destruction when County property is temporarily 

under the care or custody of a person or organization, including property that is on, or in transit to 

and from the person or organization’s premises. Perils covered should include fire, lightning, theft, 

burglary, robbery, explosion, collision, flood, earthquake and damage or destruction during 

transportation by a carrier.  

 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 

include limits not less than:   

 

• Property and asset coverage in the full replacement value of the County asset(s) in the 

CONTRACTOR’S care, custody and control.  

 

 Hull and Watercraft Liability Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 

“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 

include limits not less than: 

 

• $       Each Occurrence  

• $       General Aggregate   

• $       Fire Damage Liability 

• $10,000 Medical Expense, and 

• $       Third Party Property Damage 

• $       Project Specific Aggregate (Required on projects valued at over $10,000,000)  

 

 Other [Specify] 
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BOND REQUIREMENTS 

 Bid Bond  

A Bid Bond in the amount of 5% of the total offer.  Bid bond shall be submitted with the sealed 

response and shall include project name, location, and / or address and project number. In lieu of the 

bond, the bidder may file an alternative form of security in the amount of 5% of the total offer. in 

the form of a money order, a certified check, a cashier’s check, or an irrevocable letter of credit 

issued to Manatee County. NOTE: A construction project over $200,000 requires a Bid Bond in the 

amount of 5% of the total bid offer. 

 

 Payment and Performance Bond 

A Payment and Performance Bond shall be submitted by Successful Bidder for 100% of the award 

amount and shall be presented to Manatee County within ten (10) calendar days of issuance of the 

notice of intent to award. NOTE: A construction project over $200,000 requires a Payment and 

Performance Bond. 

 

 

[Remainder of Page Intentionally Left Blank] 
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INSURANCE REQUIREMENTS 

 

I. THE POLICIES BELOW ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, 

THE FOLLOWING PROVISIONS: 

  

1. Commercial General Liability and Automobile Liability Coverages 

 

a. “Manatee County, a Political Subdivision of the State of Florida,” is to be 

named as an Additional Insured in respect to: Liability arising out of activities 

performed by or on behalf of the successful Bidder, his agents, representatives, and 

employees; products and completed operations of the successful Bidder; or 

automobiles owned, leased, hired or borrowed by the successful Bidder. The 

coverage shall contain no special limitation(s) on the scope of protection afforded to 

the County, its officials, employees or volunteers. 

 

In addition to furnishing a Certificate of Insurance, the successful Bidder shall 

provide the endorsement that evidences Manatee County being listed as an 

Additional Insured. This can be done in one of two ways: (1) an endorsement can be 

issued that specifically lists “Manatee County, a Political Subdivision of the State of 

Florida,” as Additional Insured; or, (2) an endorsement can be issued that states that 

all Certificate Holders are Additional Insured with respect to the policy.  

 

b. The successful Bidder's insurance coverage shall be primary insurance with respect 

to the County, its officials, employees and volunteers. Any insurance or self-

insurance maintained by the County, its officials, employees or volunteers shall be 

excess of successful Bidder's insurance and shall be non-contributory. 

 

c. The insurance policies must be on an occurrence form. 

 

2. Workers' Compensation and Employers' Liability Coverages 

The insurer shall agree to waive all rights of subrogation against the County, its officials, 

employees and volunteers for losses arising from work performed by the successful Bidder 

for the County. 

II.  GENERAL INSURANCE PROVISIONS APPLICABLE TO ALL POLICIES:  

1. Prior to the execution of contract, or issuance of a Purchase Order, and then annually 

upon the anniversary date(s) of the insurance policy’s renewal date(s) for as long as this 

contract remains in effect, successful Bidder shall furnish the County with a 

Certificate(s) of Insurance (using an industry accepted certificate form, signed by the 

Issuer, with applicable endorsements, and containing the solicitation or contract number, 

and title or description) evidencing the coverage set forth above and naming “Manatee 

County, a Political Subdivision of the State of Florida” as an Additional Insured on the 

applicable coverage(s) set forth above.  

Manatee County MCC IFBC No. 21-TA003807SAM 55



2. If the policy contains an aggregate limit, confirmation is needed in writing (letter, email, 

etc.) that the aggregate limit has not been eroded to procurement representative when 

supplying Certificate of Insurance.  

In addition, when requested in writing from the County, successful Bidder will provide 

the County with a certified copy of all applicable policies. The address where such 

certificates and certified policies shall be sent or delivered is as follows:   

 

Manatee County, a Political Subdivision of the State of Florida 

Attn: Risk Management Division 

1112 Manatee Avenue West, Suite 969 

Bradenton, FL  34205 

3. The project’s solicitation number and title shall be listed on each certificate. 

4. successful Bidder shall provide thirty (30) days written notice to the Risk Manager of 

any cancellation, non-renewal, termination, material change, or reduction in coverage of 

any insurance policies to procurement representative including solicitation number and 

title with all notices.  

5. successful Bidder agrees that should at any time successful Bidder fail to meet or 

maintain the required insurance coverage(s) as set forth herein, the County may 

terminate this contract. 

6. The successful Bidder waives all subrogation rights against Manatee County, a Political 

Subdivision of the State of Florida, for all losses or damages which occur during the 

contract and for any events occurring during the contract period, whether the suit is 

brought during the contract period or not.  

7. The successful Bidder has sole responsibility for all insurance premiums and policy 

deductibles.  

8. It is the successful Bidder's responsibility to ensure that his agents, representatives and 

subcontractors comply with the insurance requirements set forth herein. successful 

Bidder shall include his agents, representatives, and subcontractors working on the 

project or at the worksite as insured under its policies, or successful Bidder shall furnish 

separate certificates and endorsements for each agent, representative, and subcontractor 

working on the project or at the worksite. All coverages for agents, representatives, and 

subcontractors shall be subject to all of the requirements set forth to the procurement 

representative.  

9. All required insurance policies must be written with a carrier having a minimum A.M. 

Best rating of A- FSC VII or better. In addition, the County has the right to review the 

successful Bidder’s deductible or self-insured retention and to require that it be reduced 

or eliminated. 
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III. Successful Bidder understands and agrees that the stipulated limits of coverage listed herein 

in this insurance section shall not be construed as a limitation of any potential liability to the 

County, or to others, and the County’s failure to request evidence of this insurance coverage 

shall not be construed as a waiver of successful Bidder’s obligation to provide and maintain 

the insurance coverage specified.  

IV. The enclosed Hold Harmless Agreement shall be signed by the successful Bidder and shall 

become a part of the contract. 

V. Successful Bidder understands and agrees that the County does not waive its immunity, and 

nothing herein shall be interpreted as a waiver of the County’s rights, including the 

limitation of waiver of immunity, as set forth in Florida Statutes 768.28, or any other 

statutes, and the County expressly reserves these rights to the full extent allowed by law.  

VI.  No award shall be made until the Procurement Division has received the Certificate of 

Insurance and Hold Harmless Agreement in accordance with this section. 

 

[Remainder of page intentionally left blank] 
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BID ATTACHMENT 2, TECHNICAL SPECIFICATIONS 
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This specification includes by refence the Manatee County Public Works Standards, Part I 
Utilities Standards Manual approved February 25, 2020 
 
All items and/or materials furnished and installed shall conform to the Manatee County 
Approved Products List dated February 2020. All items listed in the submittal requirements 
under each section shall be required to be submitted for review and/or acceptance. 

Manatee County MCC IFBC No. 21-TA003807SAM 62



SECTION 01005  
 

 GENERAL REQUIREMENTS 
 
PART 1 GENERAL 

 
1.01  SCOPE AND INTENT 
  

A. Description 
  

The work to be done consists of the furnishing of all labor, materials and equipment, and 
the performance of all work included in this Contract.   
 

B. Work Included 
  

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat, 
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and 
other means of construction necessary or proper for performing and completing the work.  
He shall obtain and pay for all required permits necessary for the work, other than those 
permits such as the DEP permit and railroad permit which may have already been 
obtained. He shall perform and complete the work in the manner best calculated to 
promote rapid construction consistent with safety of life and property and to the 
satisfaction of the County, and in strict accordance with the Contract Documents.  The 
Contractor shall clean up the work and maintain it during and after construction, until 
accepted, and shall do all work and pay all incidental costs.  He shall repair or restore all 
structures and property that may be damaged or disturbed during performance of the 
work. 

 
The cost of incidental work described in these General Requirements, for which there are 
no specific Contract Items, shall be considered as part of the general cost of doing the 
work and shall be included in the prices for the various Contract Items.  No additional 
payment will be made. 

 
The Contractor shall be solely responsible for the adequacy of his workmanship, materials 
and equipment. 

 
C. Public Utility Installations and Structures 

  
Public utility installations and structures shall be understood to include all poles, tracks, 
pipes, wires, conduits, house service connections, vaults, manholes and all other 
appurtenances and facilities pertaining thereto. 

  
The Contractor shall protect all installations and structures from damage during the work.  
Access across any buried public utility installation or structure shall be made only in such 
locations and by means approved by the County.  All required protective devices and 
construction shall be provided by the Contractor at his expense.  All existing public utilities 
damaged by the Contractor which are shown on the Plans or have been located in the 
field by the utility shall be repaired by the Contractor, at his expense, as approved by the 
County.  No separate payment shall be made for such protection or repairs to public utility 
installations or structures. 
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Public utility installations or structures owned or controlled by the County or other 
governmental body, which are required by this contract to be removed, relocated, replaced 
or rebuilt by the Contractor not identified in any separate bid item shall be considered as a 
part of the general cost of doing the work and shall be included in the prices bid for the 
various contract items.  No separate payment shall be made. 

 
Where public utility installations or structures owned or controlled by the County or other 
governmental body are encountered during the course of the work, and are not indicated 
on the Plans or in the Specifications, and when, in the opinion of the County, removal, 
relocation, replacement or rebuilding is necessary to complete the work under this 
Contract, such work shall be accomplished by the utility having jurisdiction, or such work 
may be ordered, in writing by the County, for the contractor to accomplish.  If such work is 
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the 
Contractor shall give full cooperation to permit the utility to complete the removal, 
relocation, replacement or rebuilding as required.  If such work is accomplished by the 
Contractor, it will be in accordance with the General and Supplemental General 
Conditions. 

  
The Contractor shall give written notice to County and other governmental utility 
departments and other owners of public utilities of the location of his proposed 
construction operations, at least forty-eight hours in advance of breaking ground in any 
area or on any unit of the work.  This can be accomplished by making the appropriate 
contact with the "Sunshine State One-Call of Florida, Inc.  Call Center ("Call Sunshine") 
and per all requirements provided for in the Florida Underground Facilities Damage 
Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

 
The maintenance, repair, removal, relocation or rebuilding of public utility installations and 
structures, when accomplished by the Contractor as herein provided, shall be done by 
methods approved by the County. 

 
1.02 PLANS AND SPECIFICATIONS 
 

A. Plans 
  

When obtaining data and information from the Plans, figures shall be used in preference to 
scaled dimensions, and large scale drawings in preference to small scale drawings. 
 

B. Copies Furnished to Contractor 
  

The Contractor shall furnish each of the subcontractors, manufacturers, and material men 
such copies of the Contract Documents as may be required for their work.  Additional 
copies of the Plans and Specifications, when requested, may be furnished to the 
Contractor at cost of reproduction. 

 
C. Supplementary Drawings 

     
When, in the opinion of the County, it becomes necessary to explain more fully the work to 
be done or to illustrate the work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be 
prepared by the County and five paper prints thereof will be given to the Contractor. 

 
D. Contractor to Check Plans and Data 
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The Contractor shall verify all dimensions, quantities and details shown on the Plans, 
Supplementary Drawings, Schedules, Specifications or other data received from the 
County, and shall notify him of all errors, omissions, conflicts, and discrepancies found 
therein.  Failure to discover or correct errors, conflicts or discrepancies shall not relieve 
the Contractor of full responsibility for unsatisfactory work, faulty construction or improper 
operation resulting therefrom nor from rectifying such conditions at his own expense.  He 
will not be allowed to take advantage of any errors or omissions, as full instructions will be 
furnished by the County, should such errors or omissions be discovered.  All schedules 
are given for the convenience of the County and the Contractor and are not guaranteed to 
be complete.  The Contractor shall assume all responsibility for the making of estimates of 
the size, kind, and quality of materials and equipment included in work to be done under 
the Contract. 

 
E. Specifications 

  
The Technical Specifications consist of three parts:  General, Products and Execution.  
The General Section contains General Requirements which govern the work.  Products 
and Execution modify and supplement these by detailed requirements for the work and 
shall always govern whenever there appears to be a conflict. 

  
F. Intent 

  
All work called for in the Specifications applicable to this Contract, but not shown on the 
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in 
both.  Work not specified in either the Plans or in the Specifications, but involved in 
carrying out their intent or in the complete and proper execution of the work, is required 
and shall be performed by the Contractor as though it were specifically delineated or 
described. 

 
The apparent silence of the Specifications as to any detail, or the apparent omission from 
them of a detailed description concerning any work to be done and materials to be 
furnished, shall be regarded as meaning that only the best general practice is to prevail 
and that only material and workmanship of the best quality is to be used, and 
interpretation of these Specifications shall be made upon that basis. 

 
The inclusion of the Related Requirements (or work specified elsewhere) in the General 
part of the specifications is only for the convenience of the Contractor, and shall not be 
interpreted as a complete list of related Specification Sections. 

 
1.03 MATERIALS AND EQUIPMENT 
 

A. Manufacturer 
  

All transactions with the manufacturers or subcontractors shall be through the Contractor, 
unless the Contractor shall request, in writing to the County, that the manufacturer or 
subcontractor deal directly with the County.  Any such transactions shall not in any way 
release the Contractor from his full responsibility under this Contract. 

 
Any two or more pieces or material or equipment of the same kind, type or classification, 
and being used for identical types of services, shall be made by the same manufacturer. 
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B. Delivery 
  

The Contractor shall deliver materials in ample quantities to insure the most speedy and 
uninterrupted progress of the work so as to complete the work within the allotted time.  
The Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, 
the progress of the work of any related Contractor. 

 
C. Tools and Accessories 

  
The Contractor shall, unless otherwise stated in the Contract Documents, furnish with 
each type, kind or size of equipment, one complete set of suitably marked high grade 
special tools and appliances which may be needed to adjust, operate, maintain or repair 
the equipment.  Such tools and appliances shall be furnished in approved painted steel 
cases, properly labeled and equipped with good grade cylinder locks and duplicate keys. 

  
Spare parts shall be furnished as specified. 

  
Each piece of equipment shall be provided with a substantial nameplate, securely 
fastened in place and clearly inscribed with the manufacturer's name, year of 
manufacture, serial number, weight and principal rating data. 

 
D. Installation of Equipment. 

 
The Contractor shall have on hand sufficient proper equipment and machinery of ample 
capacity to facilitate the work and to handle all emergencies normally encountered in work 
of this character. 

  
Equipment shall be erected in a neat and workmanlike manner on the foundations at the 
locations and elevations shown on the Plans, unless directed otherwise by the County 
during installation.  All equipment shall be correctly aligned, leveled and adjusted for 
satisfactory operation and shall be installed so that proper and necessary connections can 
be made readily between the various units.   
 
The Contractor shall furnish, install and protect all necessary anchor and attachment bolts 
and all other appurtenances needed for the installation of the devices included in the 
equipment specified.  Anchor bolts shall be as approved by the County and made of 
ample size and strength for the purpose intended.  Substantial templates and working 
drawings for installation shall be furnished. 

  
The Contractor shall furnish all materials and labor for, and shall properly bed in non-
shrink grout, each piece of equipment on its supporting base that rests on masonry 
foundations. 

 
Grout shall completely fill the space between the equipment base and the foundation.  All 
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar 
epoxy equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal 
surface and the concrete or grout. 

 
E. Service of Manufacturer's Engineer 

 
The Contract prices for equipment shall include the cost of furnishing (as required by 
equipment specifications sections) a competent and experienced engineer or 
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superintendent who shall represent the manufacturer and shall assist the Contractor, 
when required, to install, adjust, test and place in operation the equipment in conformity 
with the Contract Documents.  After the equipment is placed in permanent operation by 
the County, such engineer or superintendent shall make all adjustments and tests required 
by the County to prove that such equipment is in proper and satisfactory operating 
condition, and shall instruct such personnel as may be designated by the County in the 
proper operation and maintenance of such equipment. 

 
1.04 INSPECTION AND TESTING 
 

A. General 
  

Inspection and testing of materials will be performed by the County unless otherwise 
specified. 

  
For tests specified to be made by the Contractor, the testing personnel shall make the 
necessary inspections and tests and the reports thereof shall be in such form as will 
facilitate checking to determine compliance with the Contract Documents.  Three (3) 
copies of the reports shall be submitted and authoritative certification thereof must be 
furnished to the County as a prerequisite for the acceptance of any material or equipment. 
 
If, in the making of any test of any material or equipment, it is ascertained by the County 
that the material or equipment does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from delivering said material or 
equipment, or to remove it promptly from the site or from the work and replace it with 
acceptable material, without cost to the County. 

 
Tests of electrical and mechanical equipment and appliances shall be conducted in 
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may 
otherwise be stated herein. 

  
The Contractor shall be fully responsible for the proper operation of equipment during 
tests and instruction periods and shall neither have nor make any claim for damage which 
may occur to equipment prior to the time when the County formally takes over the 
operation thereof. 

 
B. Costs 

  
All inspection and testing of materials furnished under this Contract will be performed by 
the County or duly authorized inspection engineers or inspections bureaus without cost to 
the Contractor, unless otherwise expressly specified. 

 
The cost of shop and field tests of equipment and of certain other tests specifically called 
for in the Contract Documents shall be borne by the Contractor and such costs shall be 
deemed to be included in the Contract price. 

 
Materials and equipment submitted by the Contractor as the equivalent to those 
specifically named in the Contract may be tested by the County for compliance.  The 
Contractor shall reimburse the County for the expenditures incurred in making such tests 
on materials and equipment which are rejected for non-compliance. 

  
C. Inspections of Materials 
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The Contractor shall give notice in writing to the County, at least two weeks in advance of 
his intention to commence the manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the permanent construction.  Such notice 
shall contain a request for inspection, the date of commencement and the expected date 
of completion of the manufacture of preparation of materials.  Upon receipt of such notice, 
the County will arrange to have a representative present at such times during the 
manufacture as may be necessary to inspect the materials or he will notify the Contractor 
that the inspection will be made at a point other than the point of manufacture, or he will 
notify the Contractor that inspection will be waived.  The Contractor must comply with 
these provisions before shipping any material.  Such inspection shall not release the 
Contractor from the responsibility for furnishing materials meeting the requirements of the 
Contract Documents. 

 
D. Certificate of Manufacture 

  
When inspection is waived or when the County so requires, the Contractor shall furnish to 
him authoritative evidence in the form of Certificates of Manufacture that the materials to 
be used in the work have been manufactured and tested in conformity with the Contract 
Documents.  These certificates shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that have been made directly on 
the product or on similar products of the manufacturer. 

 
E. Shop Tests of Operating Equipment 

  
Each piece of equipment for which pressure, duty, capacity, rating, efficiency, 
performance, function or special requirements are specified shall be tested in the shop of 
the maker in a manner which shall conclusively prove that its characteristics comply fully 
with the requirements of the Contract Documents.  No such equipment shall be shipped to 
the work until the County notifies the Contractor, in writing, that the results of such tests 
are acceptable. 

 
The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of 
operating equipment shall be borne by the Contractor. 

 
F. Preliminary Field Tests 

  
As soon as conditions permit, the Contractor shall furnish all labor, materials, and 
instruments and shall make preliminary field tests of equipment.  If the preliminary field 
tests disclose any equipment furnished under this Contract which does not comply with 
the requirements of the Contract Documents, the Contractor shall, prior to the acceptance 
tests, make all changes, adjustments and replacements required.  The furnishing 
Contractor shall assist in the preliminary field tests as applicable. 

 
G. Final Field Tests 

  
Upon completion of the work and prior to final payment, all equipment and piping installed 
under this Contract shall be subjected to acceptance tests as specified or required to 
prove compliance with the Contract Documents. 
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The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment 
and instruments necessary for all acceptance tests, at no additional cost to the County.  
The Supplier shall assist in the final field tests as applicable. 

 
H. Failure of Tests 

  
Any defects in the materials and equipment or their failure to meet the tests, guarantees or 
requirements of the Contract Documents shall be promptly corrected by the Contractor.  
The decision of the County as to whether or not the Contractor has fulfilled his obligations 
under the Contract shall be final and conclusive.  If the Contractor fails to make these 
corrections or if the improved materials and equipment, when tested, shall again fail to 
meet the guarantees of specified requirements, the County, notwithstanding its partial 
payment for work, and materials and equipment, may reject the materials and equipment 
and may order the Contractor to remove them from the site at his own expense. 

 
In case the County rejects any materials and equipment, then the Contractor shall replace 
the rejected materials and equipment within a reasonable time.  If he fails to do so, the 
County may, after the expiration of a period of thirty (30) calendar days after giving him 
notice in writing, proceed to replace such rejected materials and equipment, and the cost 
thereof shall be deducted from any compensation due or which may become due the 
Contractor under his Contract. 

 
I. Final Inspection 

  
During such final inspections, the work shall be clean and free from water.  In no case will 
the final pay application be prepared until the Contractor has complied with all 
requirements set forth and the County has made his final inspection of the entire work and 
is satisfied that the entire work is properly and satisfactorily constructed in accordance 
with the requirements of the Contract Document. 

 
1.05 TEMPORARY STRUCTURES 
 

A. Temporary Fences 
  

If, during the course of the work, it is necessary to remove or disturb any fence or part 
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a 
suitable temporary fence which shall be maintained until the permanent fence is replaced.  
The County shall be solely responsible for the determination of the necessity for providing 
a temporary fence and the type of temporary fence to be used. 

 
1.06 TEMPORARY SERVICES 
 

A. First Aid 
  

The Contractor shall keep upon the site, at each location where work is in progress, a 
completely equipped first aid kit and shall provide ready access thereto at all times when 
people are employed on the work. 

 
1.07 LINES AND GRADES 
 

A. Grade 
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All work under this Contract shall be constructed in accordance with the lines and grades 
shown on the Plans, or as given by the County.  The full responsibility for keeping 
alignment and grade shall rest upon the Contractor. 

 
B. Safeguarding Marks 

 
The Contractor shall safeguard all points, stakes, grade marks, monuments and bench 
marks made or established on the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly installed due to not maintaining 
or protecting or removing without authorization such established points, stakes and marks. 

 
The Contractor shall safeguard all existing and known property corners, monuments and 
marks adjacent to but not related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 

 
C. Datum Plane 

  
All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929 
Datum and/or NAVD 1988. 

 
1.08 ADJACENT STRUCTURES AND LANDSCAPING 
 

A. Responsibility 
  

The Contractor shall also be entirely responsible and liable for all damage or injury as a 
result of his operations to all other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress of the work.  The cost of 
protection, replacement in their original locations and conditions or payment of damages 
for injuries to such adjacent public and private property and structures affected by the 
work, whether or not shown on the Plans, and the removal, relocation and reconstruction 
of such items called for on the Plans or specified shall be included in the various Contract 
Items and no separate payments will be made therefore.  Where such public and private  
property, structures of any kind and appurtenances thereto are not shown on the Plans 
and when, in the opinion of the County, additional work is deemed necessary to avoid 
interference with the work, payment therefore will be made as provided for in the General 
Conditions. 

 
Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks, 
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever 
they may be, is solely his responsibility.  Conditional inspection of buildings or structures 
in the immediate vicinity of the project which may reasonably be expected to be affected 
by the Work shall be performed by and be the responsibility of the Contractor. 

 
Contractor shall, before starting operations, make an examination of the interior and 
exterior of the adjacent structures, buildings, facilities, etc., and record by notes, 
measurements, photographs, etc., conditions which might be aggravated by open 
excavation and construction.  Repairs or replacement of all conditions disturbed by the 
construction shall be made to the satisfaction of the County.  This does not preclude 
conforming to the requirements of the insurance underwriters.  Copies of surveys, 
photographs, reports, etc., shall be given to the County. 
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Prior to the beginning of any excavations, the Contractor shall advise the County of all 
buildings or structures on which he intends to perform work or which performance of the 
project work will affect. 

 
B. Protection of Trees 

 
1.  All trees and shrubs shall be adequately protected by the Contractor with boxes 

and otherwise and in accordance with ordinances governing the protection of 
trees.  No excavated materials shall be placed so as to injure such trees or shrubs.  
Trees or shrubs destroyed by negligence of the Contractor or his employees shall 
be replaced by him with new stock of similar size and age, at the proper season 
and at the sole expense of the Contractor. 

2. Beneath trees or other surface structures, where possible, pipelines may be built in 
short tunnels, backfilled with excavated materials, except as otherwise specified, 
or the trees or structures carefully supported and protected from damage. 

3.  The County may order the Contractor, for the convenience of the County, to 
remove trees along the line or trench excavation.  If so ordered, the County will 
obtain any permits required for removal of trees.  Such tree removal ordered shall 
be paid for under the appropriate Contract Items. 

 
C. Lawn Areas 

  
Lawn areas shall be left in as good condition as before the starting of the work.  Where 
sod is to be removed, it shall be carefully removed, and later replaced, or the area where 
sod has been removed shall be restored with new sod. 

 
D. Restoration of Fences 

  
Any fence, or part thereof, that is damaged or removed during the course of the work shall 
be replaced or repaired by the Contractor and shall be left in as good a condition as before 
the starting of the work.  The manner in which the fence is repaired or replaced and the 
materials used in such work shall be subject to the approval of the County.  The cost of all 
labor, materials, equipment, and work for the replacement or repair of any fence shall be 
deemed included in the appropriate Contract Item or items, or if no specific Item is 
provided therefore, as part of the overhead cost of the work, and no additional payment 
will be made therefore. 

 
1.09 PROTECTION OF WORK AND PUBLIC 
 

A. Barriers and Lights 
  

During the prosecution of the work, the Contractor shall put up and maintain at all times 
such barriers and lights as will effectually prevent accidents.  The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen 
at all places where the work causes obstructions to the normal traffic or constitutes in any 
way a hazard to the public, in accordance with state and local requirements. 

 
B. Smoke Prevention 

  
A strict compliance with ordinances regulating the production and emission of smoke will 
be required.  No open fires will be permitted. 
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C. Noise 
  

The Contractor shall eliminate noise to as great an extent as practicable at all times.  Air 
compressing plants shall be equipped with silencers and the exhaust of all engines or 
other power equipment shall be provided with mufflers.  In the vicinity of hospitals and 
schools, special care shall be used to avoid noise or other nuisances.  The Contractor 
shall strictly observe all local regulations and ordinances covering noise control. 

 
D. Access to Public Services 

  
Neither the materials excavated nor the materials or plant used in the construction of the 
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes. 

 
E. Dust prevention 

  
The Contractor shall prevent dust nuisance from his operations or from traffic by keeping 
the roads and/or construction areas sprinkled with water at all times. 

 
1.10 CUTTING AND PATCHING 
  

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be 
required to make the several parts thereof join and coordinate in a manner satisfactory to 
the County and in accordance with the Plans and Specifications.  The work must be done 
by competent workmen skilled in the trade required by the restoration. 

 
1.11 CLEANING 
 

A. During Construction 
  

During construction of the work, the Contractor shall, at all times, keep the site of the work 
and adjacent premises as free from material, debris and rubbish as is practicable and shall 
remove the same from any portion of the site if, in the opinion of the County, such 
material, debris, or rubbish constitutes a nuisance or is objectionable.  The Contractor 
shall remove from the site all of his surplus materials and temporary structures when no 
further need therefore develops. 

 
B. Final Cleaning 

  
At the conclusion of the work, all equipment, tools, temporary structures and materials 
belonging to the Contractor shall be promptly taken away, and he shall remove and 
promptly dispose of all water, dirt, rubbish or any other foreign substances. 

 
The Contractor shall thoroughly clean all equipment and materials installed by him and 
shall deliver such materials and equipment undamaged in a bright, clean, polished and 
new operating condition. 
 

1.12 MISCELLANEOUS 
 

A. Protection Against Siltation and Bank Erosion 
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1. The Contractor shall arrange his operations to minimize siltation and bank erosion 
on construction sites and on existing or proposed water courses and drainage 
ditches. 

2. The Contractor, at his own expense, shall remove any siltation deposits and 
correct any erosion problems as directed by the County which results from his 
construction operations. 

 
B. Protection of Wetland Areas 

  
The Contractor shall properly dispose of all surplus material, including soil, in accordance 
with Local, State and Federal regulations.  Under no circumstances shall surplus material 
be disposed of in wetland areas as defined by the Florida Department of Environmental 
Protection or Southwest Florida Water Management District. 

 
C. Existing Facilities 

  
The work shall be so conducted to maintain existing facilities in operation insofar as is 
possible.  Requirements and schedules of operations for maintaining existing facilities in 
service during construction shall be as described in the Special Provisions. 
 

D. Use of Chemicals 
 

All chemicals used during project construction or furnished for project operation, whether 
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show 
approval of either EPA or USDA.  Use of all such chemicals and disposal of residues shall 
be in strict conformance with instructions. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01010  
 

SUMMARY OF WORK 
 
PART 1 GENERAL 
 
1.01 WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED 
 

A. The work included in this contract consists of: 
 

46 Gravity sewer point repairs which include removing and replacing 
approximately 600 LF of 8- to 12-inch gravity sewer, and pipe bursting of 296 LF of 
8-inch HDPE gravity sewer in the Basin 16 service area located in Bradenton, 
Florida. Work also consist of removing and replacing 38 service laterals, 
reconnecting 12 service laterals, reconnecting 15 gravity sewer mains to existing 
manholes, and rehabilitation of 4 manholes. Additionally, the project includes 
restoration of sidewalks, driveways, and pavement that will be disturbed by the 
construction of the proposed improvements.  

 
B. The Contractor shall furnish all shop drawings, working drawings, labor, materials, 

equipment, tools, services and incidentals necessary to complete all work required by 
these Specifications and as shown on the Contract Drawings. 

 
C. The Contractor shall perform the work complete, in place and ready for continuous service 

and shall include any repairs, replacements, and/or restoration required as a result of 
damages caused prior to acceptance by the County. 

 
D. The Contractor shall furnish and install all materials, equipment and labor which is 

reasonably and properly inferable and necessary for the proper completion of the work, 
whether specifically indicated in the Contract Documents or not. 

 
1.02 CONTRACTS 
 

Construct all the Work under a single contract. 
 
1.03 WORK SEQUENCE 
 

A. All work done under this Contract shall be done with a minimum of inconvenience to the 
users of the system or facility.  The Contractor shall coordinate his work with private 
property owners such that existing utility services are maintained to all users to the 
maximum extent possible. 

 
B. The Contractor shall, if necessary and feasible, construct the work in stages to 

accommodate the County's use of the premises during the construction period; coordinate 
the construction schedule and operations with the County's Representative. 

 
C. The Contractor shall, where feasible, construct the Work in stages to provide for public 

convenience and not close off public use of any facility until completion of construction to 
provide alternative usage. 
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1.04 CONSTRUCTION AREAS 
 

A. The Contractor shall:  Limit his use of the construction areas for work and for storage, to 
allow for: 

 
1. Work by other Contractors. 
2. County's Use. 
3. Public Use. 

 
B. Coordinate use of work site under direction of County's Representative. 

 
C. Assume full responsibility for the protection and safekeeping of products under this 

Contract, stored on the site. 
 

D. Move any stored products under the Contractor's control, which interfere with operations 
of the County or separate contractor. 

 
E. Obtain and pay for the use of additional storage of work areas needed for Contractor 

operations. 
 
1.05 COUNTY OCCUPANCY 
 

A. It is assumed that portions of the Work will be completed prior to completion of the entire 
Work.  Upon completion of construction of each individual facility, including testing, if the 
County, at its sole discretion, desires to accept the individual facility, the Contractor will be 
issued a dated certificate of completion and acceptance for each individual facility. The 
County will assume ownership and begin operation of the individual facility on that date 
and the three-year guaranty period shall commence on that date.  The County has the 
option of not accepting the entire work as a whole until it is completed, tested and 
approved by the County. 

 
1.06 PARTIAL COUNTY OCCUPANCY 
 

The Contractor shall schedule his operations for completion of portions of the Work, as 
designated, for the County's occupancy prior to substantial completion of the entire work. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01015  
 

CONTROL OF WORK 
 
PART 1 GENERAL 
 
1.01 WORK PROGRESS 
 

The Contractor shall furnish personnel and equipment which will be efficient, appropriate 
and adequately sized to secure a satisfactory quality of work and a rate of progress which 
will insure the completion of the work within the time stipulated in the Contract.  If at any 
time such personnel appears to the County to be inefficient, inappropriate, or insufficient 
for securing the quality of work required for producing the rate of progress aforesaid, he 
may order the Contractor to increase the efficiency, change the character, or increase the 
personnel and equipment and the Contractor shall conform to such order.  Failure of the 
County to give such order shall in no way relieve the Contractor of his obligations to 
secure the quality of the work and rate of progress required. 

 
1.02 PRIVATE LAND 
 

The Contractor shall not enter or occupy private land outside of easements, except by 
permission of the affected property owner. 

 
1.03 WORK LOCATIONS 
 

Work shall be located substantially as indicated on the drawings, but the County reserves 
the right to make such modifications in locations as may be found desirable to avoid 
interference with existing structures or for other reasons. 

 
1.04  OPEN EXCAVATIONS 
 

A. All open excavations shall be adequately safeguarded by providing temporary barricades, 
caution signs, lights and other means to prevent accidents to persons and damage to 
property.  The Contractor shall, at his own expense, provide suitable and safe bridges and 
other crossings for accommodating travel by pedestrians and workmen.  Bridges provided 
for access to private property during construction shall be removed when no longer 
required.  If the excavation becomes a hazard, or if it excessively restricts traffic at any 
point, the County may require special construction procedures such as limiting the length 
of open trench, prohibiting stacking excavated material in the street and requiring that the 
trench shall not remain open overnight. 

 
B. The Contractor shall take precautions to prevent injury to the public due to open trenches.  

All trenches, excavated material, equipment, or other obstacles which could be dangerous 
to the public shall be barricaded and well lighted at all times when construction is not in 
progress. 

 
1.05 DISTRIBUTION SYSTEMS AND SERVICES 
 

A. The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or 
other related utility services.  He shall notify the County and the appropriate agency well in 
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advance of any requirement for dewatering, isolating, or relocating a section of a utility, so 
that necessary arrangements may be made. 

 
B. If it appears that utility service will be interrupted for an extended period, the County may 

order the Contractor to provide temporary service lines at the Contractor's expense.  
Inconvenience of the users shall be kept to the minimum, consistent with existing 
conditions.  The safety and integrity of the systems are of prime importance in scheduling 
work. 

 
1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES 
 

A. The Contractor shall assume full responsibility for the protection of all buildings, structures 
and utilities, public or private, including poles, signs, services to building utilities, gas 
pipes, water pipes, hydrants, sewers, drains and electric and telephone cables and other 
similar facilities, whether or not they are shown on the Drawings.  The Contractor shall 
carefully support and protect all such structures and utilities from injury of any kind.  Any 
damage resulting from the Contractor's operation shall be repaired by the Contractor at his 
expense. 

 
B. The Contractor shall bear full responsibility for obtaining locations of all underground 

structures and utilities (including existing water services, drain lines and sewers).  
Services to buildings shall be maintained and all costs or charges resulting from damage 
thereto shall be paid by the Contractor. 

 
C. Protection and temporary removal and replacement of existing utilities and structures as 

described in this Section shall be a part of the work under the Contract and all costs in 
connection therewith shall be included in the unit prices established in the Bid. 

 
D. If, in the opinion of the County, permanent relocation of a utility owned by the County is 

required, he may direct the Contractor, in writing, to perform the work. Work so ordered 
will be paid for at the Contract unit prices, if applicable, or as extra work as classified in the 
General Conditions.  If relocation of a privately owned utility is required, the County will 
notify the utility to perform the work as expeditiously as possible.  The Contractor shall 
fully cooperate with the County and utility and shall have no claim for delay due to such 
relocation.  The Contractor shall notify public utility companies in writing at least 48 hours 
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities. 

 
1.07 TEST PITS 
 

Test pits for the purpose of locating underground pipeline or structures in advance of the 
construction shall be excavated and backfilled by the Contractor immediately after the 
utility location and the surface shall be restored in a manner equal or better than the 
original condition.  No separate payment will be made. 

 
1.08 CARE AND PROTECTION OF PROPERTY 
 

A. The Contractor shall be responsible for the preservation of all public and private property 
and shall use every precaution necessary to prevent damage thereto.  If any direct or 
indirect damage is done to public or private property by or on account of any act, 
omission, neglect, or misconduct in the execution of the work on the part of the Contractor, 
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such property shall be restored by the Contractor, at his expense, to a condition equal or 
better to that existing before the damage was done, or he shall make good the damage in 
another manner acceptable to the County. 

 
B. All sidewalks which are disturbed by the Contractor's operations shall be restored to their 

original or better condition by the use of similar or comparable materials.  All curbing shall 
be restored in a condition equal to the original construction and in accordance with the 
best modern practice. 

 
C. Along the location of this work, all fences, walks, bushes, trees, shrubbery and other 

physical features shall be protected and restored in a thoroughly workmanlike manner 
unless otherwise shown on the drawings.  Fences and other features removed by the 
Contractor shall be replaced in the location indicated by the County as soon as conditions 
permit.  All grass areas beyond the limits of construction which have been damaged by the 
Contractor shall be regraded and sodded to equal or exceed original conditions. 

 
D. Trees close to the work which drawings do not specify to be removed, shall be boxed or 

otherwise protected against injury.  The Contractor shall trim all branches that are liable to 
damage because of his operations, but in no case shall any tree be cut or removed without 
prior notification to the County.  All injuries to bark, trunk, limbs and roots of trees shall be 
repaired by dressing, cutting and painting according to approved methods, using only 
approved tools and materials. 

 
E. The protection, removal and replacement of existing physical features along the line of 

work shall be a part of the work under the Contract and all costs in connection therewith 
shall be included in the unit and/or lump sum prices established under the items in the Bid. 

 
1.09 MAINTENANCE OF TRAFFIC 
 

A. Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that 
will prevent the normal flow of traffic during an extended construction stoppage, for any 
reason, shall be minimized.  In the event an extended construction stoppage is found to be 
necessary, Contractor shall, at his own expense, provide normal traffic flow during 
extended construction stoppage.  Extended stoppage will be defined by the County. 

 
B. All excavated material shall be placed so that vehicular and pedestrian traffic may be 

maintained at all times.  If the Contractor's operations cause traffic hazards, he shall repair 
the road surface, provide temporary roadways, erect wheel guards or fences, or take other 
safety measures which are satisfactory to the County. 

 
C. Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 

01570 of this specification.. 
 
1.10 WATER FOR CONSTRUCTION PURPOSES 
 

A. In locations where public water supply is available, the Contractor may purchase water for 
all construction purposes. 

 
B. The Contractor shall be responsible for paying for all water tap fees incurred for the 

purpose of obtaining a potable water service or temporary use meter. 
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1.11 MAINTENANCE OF FLOW 
 

The Contractor shall at his own cost, provide for the flow of sewers, drains and water 
courses interrupted during the progress of the work and shall immediately cart away and 
remove all offensive matter.  The entire procedure of maintaining existing flow shall be 
fully discussed with the County well in advance of the interruption of any flow. 

 
1.12 CLEANUP 
 

During the course of the work, the Contractor shall keep the site of his operations in as 
clean and neat a condition as is possible.  He shall dispose of all residue resulting from 
the construction work and at the conclusion of the work, he shall remove and haul away 
any surplus excavation, broken pavement, lumber, equipment, temporary structures and 
any other refuse remaining from the construction operations and shall leave the entire site 
of the work in a neat and orderly condition. 

 
1.13 COOPERATION WITHIN THIS CONTRACT 
 

A. All firms or person authorized to perform any work under this Contract shall cooperate with 
the General Contractor and his subcontractors or trades and shall assist in incorporating 
the work of other trades where necessary or required. 

 
B. Cutting and patching, drilling and fitting shall be carried out where required by the trade or 

subcontractor having jurisdiction, unless otherwise indicated herein or directed by the 
County. 

 
1.14 PROTECTION OF CONSTRUCTION AND EQUIPMENT 
 

A. All newly constructed work shall be carefully protected from injury in any way.  No 
wheeling or walking or placing of heavy loads on it shall be allowed and all portions injured 
shall be reconstructed by the Contractor at his own expense. 

 
B. All structures shall be protected in a manner approved by the County.  Should any of the 

floors or other parts of the structures become heaved, cracked, or otherwise damaged, all 
such damaged portions of the work shall be completely repaired and made good by the 
Contractor, at his own expense and to the satisfaction of the County.  If, in the final 
inspection of the work, any defects, faults, or omissions are found, the Contractor shall 
cause the same to be repaired or removed and replaced by proper materials and 
workmanship without extra compensation for the materials and labor required.  Further, 
the Contractor shall be fully responsible for the satisfactory maintenance and repair of the 
construction and other work undertaken herein, for at least the warranty period described 
in the Contract. 

 
C. Further, the Contractor shall take all necessary precautions to prevent damage to any 

structure due to water pressure during and after construction and until such structure is 
accepted and taken over by the County. 

 
1.15 CONSTRUCTION WITHIN RIGHT-OF-WAY 
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Where pipe lines are installed within FDOT right-of-way, all excavation backfill and 
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous 
thereto shall be in accordance with FDOT or Manatee County Standards and 
Specifications, whichever is applicable.  Contractor shall satisfy the authorized 
representative of the FDOT with respect to proper safety procedures, construction 
methods, required permitting, etc., within the FDOT right-of-way. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 

 
 

END OF SECTION 
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SECTION 01030  
 

SPECIAL PROJECT PROCEDURES 
 
PART 1 GENERAL 
 
1.01 PERMITS 
  

Upon notice of award, the Contractor shall immediately apply for all applicable permits not 
previously obtained by the County to do the work from the appropriate governmental 
agency or agencies.  No work shall commence until all applicable permits have been 
obtained and copies delivered to the County.  The costs for obtaining all permits shall be 
borne by the Contractor. 

 
1.02 CONNECTIONS TO EXISTING SYSTEM 
 

The Contractor shall perform all work necessary to locate, excavate and prepare for 
connections to the existing systems all as shown on the Drawings or where directed by the 
County.  The cost for this work and for the actual connection shall be included in the price 
bid for the project and shall not result in any additional cost to the County.  The termination 
point for each contract shall be as shown on the Contract Drawings. 

 
1.03 RELOCATIONS 
  

The Contractor shall be responsible for the coordination of the relocation of structures, 
including but not limited to light poles, power poles, signs, sign poles, fences, piping, 
conduits and drains that interfere with the positioning of the work as set out on the 
Drawings. No relocation of the items under this Contract shall be done without approval 
from the County. 

 
1.04 EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES 
 

A. The attention of the Contractor is drawn to the fact that during excavation, the possibility 
exists of the Contractor encountering various utility lines not shown on the Drawings.  The 
Contractor shall exercise extreme care before and during excavation to locate and flag 
these lines as to avoid damage to the existing lines.   

 
B. It is the responsibility of the Contractor to ensure that all utility or other poles, the stability 

of which may be endangered by the close proximity of excavation, are temporarily stayed 
in position while work proceeds in the vicinity of the pole and that the utility or other 
companies concerned be given reasonable advance notice. 

 
C. The existing utility locations are shown without express or implied representation, 

assurance, or guarantee that they are complete or correct or that they represent a true 
picture of underground piping to be encountered.  The Contractor shall be responsible for 
notifying the various utility companies to locate their respective utilities in advance of 
construction in conformance with all requirements provided for in the Florida Underground 
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 
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D. The existing piping and utilities that interfere with new construction shall be rerouted as 
shown, specified, or required.  Before any piping and utilities not shown on the Drawings 
are disturbed, the Contractor shall notify the County and shall provide suggestions on how 
best to resolve the issue.   

 
E. The Contractor shall exercise care in any excavation to locate all existing piping and 

utilities.  All utilities which do not interfere with complete work shall be carefully protected 
against damage.  Any existing utilities damaged in any way by the Contractor shall be 
restored or replaced by the Contractor at his expense as directed by the County. 

 
F. It is intended that wherever existing utilities such as water, sewer, gas, telephone, 

electrical, or other service lines must be crossed, deflection of the pipe within 
recommended limits and cover shall be used to satisfactorily clear the obstruction unless 
otherwise indicated in the Drawings.  However, when in the opinion of the County this 
procedure is not feasible, he may direct the use of fittings for a utilities crossing as detailed 
on the Drawings.  No deflections will be allowed in gravity sanitary sewer lines or in 
existing storm sewer lines. 

 
1.05 SUSPENSION OF WORK DUE TO WEATHER 
 

Refer to FDOT Standards and Specifications Book, Section 8. 
 
1.06 HURRICANE PREPAREDNESS PLAN 
 

A. Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County 
a Hurricane Preparedness Plan.  The plan should outline the necessary measures which 
the Contractor proposes to perform at no additional cost to the County in case of a 
hurricane warning. 

 
B. In the event of inclement weather, or whenever County shall direct, Contractor shall insure 

that he and his Subcontractors shall carefully protect work and materials against damage 
or injury from the weather.  If, in the opinion of the County, any portion of work or materials 
is damaged due to the failure on the part of the Contractor or Subcontractors to protect the 
work, such work and materials shall be removed and replaced at the expense of the 
Contractor. 

 
1.07 POWER SUPPLY 
  

Electricity as may be required for construction and permanent power supply shall be 
secured and purchased by the Contractor. 

 
1.08 SALVAGE 
  

Any existing equipment or material, including, but not limited to, valves, pipes, fittings, 
couplings, etc., which   is   removed   or  replaced  as  a  result  of construction under this 
project may be designated as salvage by the County and if so shall be protected for a 
reasonable time until picked up by the County.  Any equipment or material not worthy of 
salvaging, as directed by the County, shall be disposed of by the Contractor at no 
additional cost. 
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1.09 DEWATERING 
 

A. The Contractor shall do all groundwater pumping necessary to prevent flotation of any part 
of the work during construction operations with his own equipment. 

 
B. The Contractor shall pump out water and wastewater which may seep or leak into the 

excavations for the duration of the Contract and with his own equipment.  He shall dispose 
of this water in an appropriate manner. 

 
1.10 ADDITIONAL PROVISIONS 
 

A. Before commencing work on any of the existing pipelines, structures or equipment, the 
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the 
date he proposes to commence such work. 

 
B. The Contractor shall provide, at his own expense, all necessary temporary facilities for 

access to and for protection of, all existing facilities.  The County's personnel must have 
ready access at all times to the existing facilities.  The Contractor is responsible for all 
damage to existing structures, equipment and facilities caused by his construction 
operations and must repair all such damage when and as ordered by the County. 

 
1.11 CONSTRUCTION CONDITIONS 
  

The Contractor shall strictly adhere to the specific requirements of the governmental 
unit(s) and/or agency(ies) having jurisdiction over the work.  Wherever there is a 
difference in the requirements of a jurisdictional body and these Specifications, the more 
stringent shall apply. 

 
1.12 PUBLIC NUISANCE 
 

A. The Contractor shall not create a public nuisance including but not limited to 
encroachment on adjacent lands, flooding of adjacent lands, excessive noise or dust. 

 
B. Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance 

81-3, The Manatee County Noise Control Ordinance).  Sound levels in excess of such 
ordinance are sufficient cause to have the work halted until equipment can be quieted to 
these levels.  Work stoppage by the County for excessive noise shall not relieve the 
Contractor of the other portions of this specification. 

 
C. No extra charge may be made for time lost due to work stoppage resulting from the 

creation of a public nuisance. 
 
1.13 WARRANTIES 
 

A. All material supplied under these Specifications shall be warranted by the Contractor and 
the manufacturers for a period of three (3) years.  Warranty period shall commence on the 
date of County acceptance. 
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B. The material shall be warranted to be free from defects in workmanship, design and 
materials.  If any part of the system should fail during the warranty period, it shall be 
replaced at no expense to the County. 

 
C. The manufacturer's warranty period shall run concurrently with the Contractor's warranty 

or guarantee period.  No exception to this provision shall be allowed.  The Contractor shall 
be responsible for obtaining warranties from each of the respective suppliers or 
manufacturers for all the material specified under these contract specifications, 

 
D. In the event that the manufacturer is unwilling to provide a three-year warranty commencing at 

the time of County acceptance, the Contractor shall obtain from the manufacturer a four 
(4) year warranty starting at the time of equipment delivery to the job site.  This four-year 
warranty shall not relieve the Contractor of the three-year warranty starting at the time of 
County acceptance of the equipment. 

 
1.14 FUEL STORAGE & FILLING 
 

A. If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment 
(other than hand-held equipment), he is responsible for any required response, clean-up 
or reporting required, at no additional cost to the county. 
 

B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start 
of construction if required. 
 

PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01045  
 

CUTTING AND PATCHING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for all cutting, fitting and patching, including 
excavation and backfill, required to complete the work or to: 

 
1. Make its several parts fit together properly. 
2. Uncover portions of the work to provide for installation of ill-timed work. 
3. Remove and replace defective work. 
4. Remove and replace work not conforming to requirements of Contract Documents. 
5. Provide penetrations of non-structural surfaces for installation of piping and 

electrical conduit. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

Comply with specifications and standards for each specific product involved. 
 
PART 3 EXECUTION 
 
3.01 INSPECTION 
 

A. Inspect existing conditions of project, including elements subject to damage or to 
movement during cutting and patching. 

 
B. After uncovering work, inspect conditions affecting installation of products, or performance 

of work. 
 

C. Report unsatisfactory or questionable conditions to County.  Do not proceed with work 
until County has provided further instructions. 

 
3.02 PREPARATION 
 

A. Provide adequate temporary support as necessary to assure structural value to integrity of 
affected portion of work. 

 
B. Provide devices and methods to protect other portions of project from damage. 

 
C. Provide protection from elements for that portion of the project which may be exposed by 

cutting and patching work and maintain excavations free from water. 
 
3.03 PERFORMANCE 
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A. Execute cutting and demolition by methods which will prevent damage to other work and 
will provide proper surfaces to receive installation of repairs. 

 
B. Execute excavating and backfilling by methods which will prevent settlement or damage to 

other work. 
 

C. Fit and adjust products to provide a finished installation to comply with specified products, 
functions, tolerances and finishes. 

 
D. Restore work which has been cut or removed; install new products to provide completed 

work in accordance with the requirements of the Contract Documents. 
 

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through 
surfaces. 

 
F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes. 

 
 

END OF SECTION 
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SECTION 01050  
 

FIELD ENGINEERING AND SURVEYING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall provide and pay for field surveying service required for the project. 
 

B. The Contractor shall furnish and set all necessary stakes to establish the lines and grades 
as shown on the Contract Drawings and layout each portion of the Work of the Contract. 

 
1.02 QUALIFICATION OF SURVEYOR AND ENGINEER 
 

All construction staking shall be conducted by or under the supervision of a Florida 
Registered Professional Surveyor and Mapper.  The Contractor shall be responsible for 
the layout of all such lines and grades, which will be subject to verification by the County. 

 
1.03 SURVEY REFERENCE POINTS 
 

A. Existing basic horizontal and vertical control points for the Project are designated on the 
Contract Drawings. 

 
B. Locate and protect all survey monumentation, property corners and project control points 

prior to starting work and preserve all permanent reference points during construction.  All 
costs associated with the replacement of all survey monumentation, property corners and 
project control points shall be borne by the Contractor. 

 
Make no changes or relocations without prior written notice to County. 
 
Report to County when any reference point is lost or destroyed, or requires relocation 
because of necessary changes in grades or locations. 
 
Require surveyor to replace project control points which may be lost or destroyed. 
 
Establish replacements based on original survey control. 

 
1.04 PROJECT SURVEY REQUIREMENTS 
 

The Contractor shall establish temporary bench marks as needed, referenced to data 
established by survey control points. 

 
1.05 RECORDS 
 

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 
Florida to verify survey data and properly prepare record drawings per Section 01720. 

 
PART 2 PRODUCTS (NOT USED) 
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PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01090  
 

REFERENCE STANDARDS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS 
 

Abbreviations and acronyms used in Contract Documents to identify reference standards. 
 

A. Application:  When a standard is specified by reference, comply with requirements and 
recommendations stated in that standard, except when requirements are modified by the 
Contract Documents, or applicable codes established stricter standards. 

 
B. Publication Date:  The most recent publication in effect on the date of issue of Contract 

Documents, except when a specific publication date is specified. 
 
1.03 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS 
 

Obtain copies of reference standards direct from publication source, when needed for 
proper performance of work, or when required for submittal by Contract Documents. 

 
AA Aluminum Association 

818 Connecticut Avenue, N.W. 
Washington, DC  20006 

 
AASHTO American Association of State Highway and Transportation Officials 

444 North Capital Street, N.W. 
Washington, DC  20001 

 
ACI American Concrete Institute 

Box 19150 
Reford Station 
Detroit, MI  48219 

 
AI Asphalt Institute 

Asphalt Institute Building 
College Park, MD  20740 

 
AISC American Institute of Steel Construction 

1221 Avenue of the Americas 
New York, NY  10020 

 
AISI American Iron and Steel Institute 

1000 16th Street NW 
Washington, DC  20036 

 
ANSI American National Standards Institute 

1430 Broadway 
New York, NY  10018 
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ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

179l Tullie Circle, N.E. 
Atlanta, GA  30329 

 
ASME American Society of Mechanical Engineers 

345 East 47th Street 
New York, NY  10017 

 
ASTM American Society for Testing and Materials 

1916 Race Street 
Philadelphia, PA  19103 

 
AWWA American Water Works Association 

6666 West Quincy Avenue 
Denver, CO  80235 

 
AWS American Welding Society 

2501 N.W. 7th Street 
Miami, FL  33125 

 
CRSI Concrete Reinforcing Steel Institute 

180 North LaSalle Street, Suite 2110 
Chicago, IL  60601 

 
FDEP Florida Department of Environmental Protection 

3900 Commonwealth Blvd. 
Tallahassee, Florida  32399 

 
FDOT Florida Department of Transportation Standards Specifications for Road 

and Bridge Construction 
Maps & Publication Sales - Mail Station 12 
605 Suwannee St. 
Tallahassee, FL   32399-0450 

 
FS Federal Specification 

General Services Administration Specifications and Consumer Information 
Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, DC  20407 

 
MCPW UTIL STD Manatee County Utility Engineering 

4410-B 66th St. W. 
Bradenton, FL  34210 

 
MLSFA Metal Lath/Steel Framing Association 

221 North LaSalle Street 
Chicago, IL  60601 

 
MMA Monorail Manufacturer's Association 
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1326 Freeport Road 
Pittsburgh, PA  15238 

 
NAAMM National Association of Architectural Metal Manufacturers 

221 North LaSalle Street 
Chicago, IL  60601 

 
NEMA National Electrical Manufacturer's Assoc. 

2101 L Street N.W. 
Washington, DC  20037 

 
OHSA Occupational Safety and Health Assoc. 

5807 Breckenridge Pkwy., Suite A 
Tampa, FL 33610-4249 

 
PCA Portland Cement Association 

5420 Old Orchard Road 
Skokie, IL  20076 

 
PCI Prestressed Concrete Institute 

20 North Wacker Drive 
Chicago, IL  60606 

 
SDI Steel Door Institute 

712 Lakewood Center North 
Cleveland, OH  44107 

 
SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

8224 Old Court House Road 
Vienna, VA  22180 

 
SSPC Steel Structures Painting Council 

402 24th Street, Suite 600 
Pittsburgh, PA   15213 

 
SWFWMD Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, FL 34604-6899 

 
UL Underwriter's Laboratories, Inc. 

333 Pfingston Road 
Northbrook, IL  60062 

 

PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 

 

 

END OF SECTION 
 

Manatee County MCC IFBC No. 21-TA003807SAM 91



SECTION 01150  
 

MEASUREMENT AND PAYMENT 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

A. The scope of this section of the Contract Documents is to further define the items 
included in each Bid Item in the Bid Form section of the Contract Documents.  Payment 
will be made based on the specified items included in the description in this section for 
each bid item. 

 
B. All contract prices included in the Bid Form section will be full compensation for all 

shop drawings, working drawings, labor, materials, tools, equipment and incidentals 
necessary to complete the construction as shown on the Drawings and/or as specified 
in the Contract Documents to be performed under this Contract.  Actual quantities of 
each item bid on a unit price basis will be determined upon completion of the 
construction in the manner set up for each item in this section of the Specifications.  
Payment for all items listed in the Bid Form will constitute full compensation for all work 
shown and/or specified to be performed under this Contract. 

 
1.02 ESTIMATED QUANTITIES 
 

 The quantities shown are approximate and are given only as a basis of calculation 
upon which the award of the Contract is to be made. The County does not assume 
any responsibility for the final quantities, nor shall the Contractor claim 
misunderstanding because of such estimate of quantities.  Final payment will be made 
only for satisfactorily completed quantity of each item. 

 
1.03 WORK OUTSIDE AUTHORIZED LIMITS 
 

 No payment will be made for work constructed outside the authorized limits of work. 
 
1.04 MEASUREMENT STANDARDS 
 

 Unless otherwise specified for the particular items involved, all measurements of 
distance shall be taken horizontally or vertically. 

 
1.05 AREA MEASUREMENTS 
 
 In the measurement of items to be paid for on the basis of area of finished work, the 

lengths and/or widths to be used in the calculations shall be the final dimensions 
measured along the surface of the completed work within the neat lines shown or 
designated. 

 
1.06 LUMP SUM ITEMS 
 
 Where payment for items is shown to be paid for on a lump sum basis, no separate 

payment will be made for any item of work required to complete the lump sum items.  
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Lump sum contracts shall be complete, tested and fully operable prior to request for 
final payment.  Contractor may be required to provide a break-down of the lump sum 
totals. 

1.07 UNIT PRICE ITEM 
 

 Separate payment will be made for the items of work described herein and listed on 
the Bid Form.  Any related work not specifically listed but required for satisfactory 
completion of the work shall be considered to be included in the scope of the 
appropriate listed work items. 

 
 No separate payment will be made for the following items and the cost of such work 

shall be included in the applicable pay items of work.  Final payments shall not be 
requested by the Contractor or made by the County until as-built (record) drawings 
have been submitted and approved by the County. 

 
   1. Shop Drawings, Working Drawings. 
  2. Clearing, grubbing, and grading except as hereinafter specified. 
  3. Trench excavation, including necessary pavement removal and rock removal, 

except as otherwise specified. 
  4. Dewatering and disposal of surplus water. 
  5. Structural fill, backfill, and grading. 
  6. Replacement of unpaved roadways, and shrubbery plots. 
  7. Cleanup and miscellaneous work. 
  8. Foundation and borrow materials, except as hereinafter specified. 
  9. Testing and placing system in operation. 
  10. Any material and equipment required to be installed and utilized for the tests. 
  11. Pipe, structures, pavement replacement, asphalt, and shell driveways and/or 

appurtenances included within the limits of lump sum work, unless otherwise 
shown. 

  12. Maintaining the existing quality of service during construction. 
  13. Maintaining or detouring of traffic. 
  14. Appurtenant work as required for a complete and operable system. 
  15. Seeding and hydromulching. 
  16. As-built Record Drawings. 
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 BID ITEM NO. 1 - MOBILIZATION 
 

Measurement and payment for this Bid Item shall include full compensation for the required 
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required 
insurance for the project and the Contractor's mobilization and demobilization costs as shown 
in the Bid Form.  Mobilization includes, but it not limited to: preparation and movement of 
personnel, equipment, supplies and incidentals such as safety and sanitary supplies/ facilities 

 
Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost unless 
the Contractor can prove to the County that his actual mobilization cost exceeds 10 percent 
(10%).  

 
 Partial payments for this Bid Item will be made in accordance with the following schedule: 
 

Percent of Original 
Contract Amount: 

Percent Allowable Payment of 
Mobilization/Demobilization Bid 

Item Price: 

5 25 

10 35 

25 45 

50 50 

75 75 

100 100 

    
These payments will be subject to the standard retainage provided in the Contract.  Payment 
of the retainage will be made after completion of the work and demobilization. 

 
 BID ITEM NO. 2 – MAINTENANCE OF TRAFFIC 
 

Payment for all work included in this Bid Items will be made at the applicable Contract lump 
sum bid for the maintenance of traffic during the construction of the proposed improvements.  
Payment shall represent full compensation for all labor, materials, necessary equipment, 
coordination, and incidentals necessary to safely complete the work while complying to FDOT 
Design Standards 100 Series, ready for approval and acceptance by the County. 

 
Measurement for periodic payments of this lump sum bid item will be in accordance with the 
approved Schedule of Values, to be supplied by the Contractor In accordance with the 
Contract Documents. 

 
 BID ITEM NO. 3 – PRECONSTRUCTION VIDEO 
 

Payment for all work included in this Bid Items will be made at the applicable Contract lump 
sum bid for the preconstruction video of the existing site conditions.  Payment shall represent 
full compensation for all labor, materials, necessary equipment, and incidentals necessary to 
complete the work, ready for approval and acceptance by the County. 

 
Measurement for periodic payments of this lump sum bid item will be in accordance with the 
approved Schedule of Values, to be supplied by the Contractor In accordance with the 
Contract Documents. 
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 BID ITEM NO. 4 – RECORD DRAWINGS 
 

Payment for all work included, but is not limited to, under this bid item shall represent full 
compensation in accordance with the lump sum bid for as-built record drawings or any other 
services required certifications to put the proposed gravity sewer main into service. The design 
contract documents were based off record drawings and GIS data, no survey will be provided 
to the contractor. Contractor to survey existing manholes and pipeline to verify design of new 
gravity sewer in base bid prior to fabrication of manholes. Contract to create record drawing 
survey in accordance with section 1.15 of Manatee County Public Works Utility Standards 
Manual, including but not limited to, establishing a baseline, providing topographic survey, 
plan and profiles, pipe inverts, cleanouts, etc. Record drawings are only required for the base 
bid.  
 
Measurement for periodic payments of this lump sum Bid Item will be in accordance with the 
approved schedule of values, to be supplied by the Contractor in accordance with the Contract 
Documents. 

 
 BID ITEM NO. 5 – EROSION AND SEDIMENT CONTROL  
 

Payment for all work included, but is not limited to, under this Bid Item shall represent full 
compensation in accordance with the lump sum price bid for erosion and sediment control, 
including permitting if required, coordination with federal, state and local agencies and all 
equipment and manpower necessary to comply with necessary agencies. 

 
Measurement for periodic payments of this lump sum bid item will be in accordance with the 
approved Schedule of Values, to be supplied by the Contractor in accordance with the 
Contract Documents. 

 
 BID ITEM NO. 6 – UTILITY LOCATES 
 

Payment for all work included in this Bid Items will be made at the applicable Contract lump 
sum bid for the location of existing utilities in the project area.  Payment shall represent full 
compensation for all labor, materials, necessary equipment, and incidentals necessary to 
complete the work, ready for approval and acceptance by the County. 

 
Measurement for periodic payments of this lump sum bid item will be in accordance with the 
approved Schedule of Values, to be supplied by the Contractor In accordance with the 
Contract Documents. 

 
 BID ITEM NO. 7 – 8" PVC SDR 26 SANITARY SEWER MAIN (OPEN CUT) 
 

Payment for all work included under this Bid Item shall be made at the applicable Contract unit 
price bid per linear foot for furnishing and installing the 8-inch sanitary sewer main at the 
depths shown on the Contract Drawings and designated on the Bid Form for the actual length 
installed. Measurement for the installed length shall be measured horizontally from center to 
center of manholes. 

 
Additionally, CCTV inspection, recording and testing of the sewer main while County Inspector 
is present after construction and additional testing per specification section 02623 shall be 
included in this Bid Item. Pipe deflection shall not deviate by more than 1-inch from the design 
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line.  
 

Payment shall represent full compensation for all labor, excavation, including rock as 
necessary, dewatering, pipe, bedding, materials, backfill, compaction, sheeting, CCTV 
inspection and testing and equipment and all other appurtenances and incidentals required or 
specified to complete the gravity sewer main. All compensation for adjustments to bring 
existing water meter boxes, fire hydrants, and valve boxes to final grade shall be included. No 
additional compensation will be made by the County for excavation performed below the 
bottom of the pipe, for rock removal or materials or for repair of any trench settlement.  Class 
of pipe to be as specified or as listed on the Bid Form.  

 
 BID ITEM NO. – GRAVITY SEWER POINT REPAIR 
  

Payment for all work included in these Bid Items shall be made at the applicable Contract unit 
price bid per the schedule of prices for each point repair (up to 20 linear feet). The repair 
includes, but is not limited to, removal of the existing sewer line and replacing it with the listed 
size and length of PVC ASTM D3034 SDR 26 pipe by open cut method and connections as 
shown on the Contract Drawings and listed on the Bid Form. Connections to existing pipe shall 
use Fernco Coupling series 5000 RC. Coupling shall have 316 SS clamp band, bolts, and 
nuts. The shear band shall be min. 304 SS. Testing requirements in Specification Section 
02623 for gravity sewer including post-TV inspection, pull a mandrill through the gravity sewer 
pipe, and final cleaning are required. 

 
Measurement and Payment shall be made for each point repair, and will represent full 
compensation for all labor, materials, excavation, including rock, dewatering, bedding, 
shoring, sheeting, backfill, compaction, testing, pipe couplings, landscaping restoration, and 
equipment required to complete these Bid Items. No additional compensation shall be made 
for excavation below the bottom of the pipe, for rock removal or bedding and backfill material, 
or for repair of any trench settlement. 

 

BID ITEM DESCRIPTION UNITS 

8 8" Gravity Sewer Point Repair, 0' - 6' Depth EA 

9 8" Gravity Sewer Point Repair, 6' - 8' Depth EA 

10 8" Gravity Sewer Point Repair, 8' - 10' Depth EA 

11 8" Gravity Sewer Point Repair, 10' - 12' Depth EA 

12 8" Gravity Sewer Point Repair, 12' - 14' Depth EA 
13 10" Gravity Sewer Point Repair, 0' - 6' Depth EA 

14 12" Gravity Sewer Point Repair, 8' - 10' Depth EA 

   
 BID ITEM 15 – 10” GRAVITY SEWER REPLACEMENT 

Payment for all work included under these Bid Item shall be made at the applicable Contract 
unit price bid per linear foot for removing the existing gravity sewer main, furnishing, and 
installing the 10” sanitary sewer PVC ASTM D3034 SDR 26 mains, as illustrated in the 
Contract Drawings. This bid items includes any gravity sewer pipe that extends past the 20 
linear foot point repair. Connections to existing pipe shall use Fernco Coupling series 5000 
RC. Coupling shall have 316 SS clamp band, bolts, and nuts. The shear band shall be min. 
304 SS. Testing requirements in Specification Section 02623 for gravity sewer including post-
TV inspection and final cleaning are required. 
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Payment shall represent full compensation for all labor, excavation, including rock as 
necessary, dewatering, pipe, bedding, materials, backfill, compaction, sheeting, testing, pipe 
couplings, landscaping restoration, and equipment. Also included shall be the installation of 
all wyes and/or tees as required for service connections and the recording of their location by 
station and offset method and all other appurtenances and incidentals required or specified to 
complete the gravity sewer main. No additional compensation will be made by the County for 
excavation performed below the bottom of the pipe, for rock removal or materials or for repair 
of any trench settlement. Class of pipe to be as specified or as listed on the Bid Form. 

 BID ITEM NO. 16 – RECONNECT SEWER LATERAL TO GRAVITY SEWER MAIN 
 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid for each lateral reconnection to the gravity main, including ASTM D3034 SDR 26 
PVC fittings for PVC gravity mains, as shown on the Contract Drawings and listed on the Bid 
Form. Connections to existing pipe shall use Fernco Coupling series 5000 RC. Shielded 
coupling shall have 316 SS clamp band, bolts, and nuts. The shear band shall be min. 304 
SS. Payment shall represent full compensation for all labor, materials, equipment, ancillary 
PVC SDR 26 gravity sewer pipe required to make lateral connection, fittings, connections, 
excavation, including rock, bedding, backfill, compaction, testing and disinfection and 
equipment required to complete this Bid Item. 

 
 BID ITEM NO. 17 – REMOVE AND REPLACE SEWER LATERAL 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid for each lateral removal and replacement up to the right of way line including the 
installation of a new clean out at the right of way line, and reconnection to the gravity main and 
existing service lateral, as shown on the Contract Drawings and listed on the Bid Form. 
Payment shall represent full compensation for all labor, materials, equipment, pipe, fittings, 
cleanout, connections, excavation, including rock, bedding, backfill, compaction, demolition, 
and testing required to complete this bid item per Manatee County detail US-13 and US-13B. 

 
 BID ITEM NO. 18 – RECONNECT GRAVITY SEWER MAIN TO MANHOLE  
 

Payment for work under this Bid Item shall be made at the Contract unit price bid for each 
gravity sewer pipe connection to existing manhole, as shown on the Contract Drawings. 
Payment shall represent full compensation for all labor, materials, equipment, and incidental 
items necessary to complete each manhole connection, ready for approval and service by the 
County.  

 
No additional compensation will be made by the County for any damage to manhole structures 
due to the gravity sewer connection. It shall be the responsibility of the contractor to repair the 
manhole structure connection point. Repair work shall ensure manhole structure is structurally 
rigid and leakproof. Sealants used shall be flexible and withstand horizontal and vertical 
movement due to traffic loading and shall be approved by the County. Jack-in resilient boots 
conforming to ASTM C923 shall be used. The external take down clamp and its hardware 
shall be 316 SS. The internal expansion band and its hardware shall be min. 304 SS.  

  
BID ITEM NO. 19 – MANHOLE REHABILITATION  

 
Payment for work under this Bid Item shall be made at the Contract unit price bid for each 
manhole lining including removing the existing liner if applicable, pressure washing, injection 
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grouting to stop any infiltration, concrete restoration to ensure a smooth surface for coating, 
applying a primer and protective liner, repairing dilapidated bench work and inverts, removing 
and replacing ring and cover with a heavy duty composite ring and cover, and installing 304 
SS rainwater insert with County approved products as shown on the Contract Drawings. 
Payment shall represent full compensation for all labor, materials, equipment, and incidental 
items necessary to complete each manhole rehabilitation, ready for approval and service by 
the County.  

 
No additional compensation will be made by the County for any damage to manhole structures 
due to liner installation. It shall be the responsibility of the contractor to repair the manhole 
structure. Repair work shall ensure manhole structure is structurally rigid and leakproof. 
Sealants used shall be flexible and withstand horizontal and vertical movement due to traffic 
loading and shall be approved by the County.  

 
BID ITEM NO. 20 – MANHOLE DEMOLITION  

 
Payment for all work included, but is not limited to, under this Bid Item shall represent full 
compensation in accordance with the unit price bid per demolished and abandoned manhole 
as shown on the Contract Drawings and listed on the Bid Form.  Payment shall represent full 
compensation at all depths for demolishing existing manhole cone or flat top to 3-feet below 
proposed grade, installing a minimum of four (4) core drill holes on manhole base, and 
backfilling the remaining structure with compacted soil. Additionally, dewatering and 
sheeting/shearing shall be represented in this Bid Item. Manholes less than 5-feet in depth 
shall be completely removed and backfilled. All soil backfill shall be compacted to 98% density, 
AASHTO T-180 per Contract Documents and Manatee County Specifications. Manholes 
outside of the roadway may be backfilled with soil compacted to 95% density, AASHTO T-180 
or greater per Contract Documents and Manatee County Specifications. No payment for grout, 
fill and abandoning of the existing sanitary sewer main shall be made under this Bid Item.  
Payment will include all equipment, labor, appurtenances, compacted soils, required to 
demolish and abandon the existing manhole in accordance with County Standards and 
Contract drawings. 

 
BID ITEM NO. 21 – PRE-CAST PORTLAND CEMENT SHALLOW MANHOLE  

 
Payment for work under this Bid Item shall be made at the Contract unit price bid for each 
precast concrete manhole furnished and installed including standard frame and cover, 
construction of inverts, drop connections if applicable, sealing of lift holes, rainwater protector, 
grade adjustment rings, pipe connection to manhole, manhole boot connectors, concrete 
ballast, bench, etc. 

 
Additionally, CCTV inspection, recording and testing of the sewer main while County Inspector 
is present after construction shall be included in this Bid Item. Pipe deflection shall not deviate 
by more than 1-inch from the design line.  

 
Measurement shall be for each manhole installed complete and accepted. Payment shall be 
made per unit price for the category of depth as determined by the proposed rim and invert.  
All stubs and plugs shown or called for on the Contract Drawings shall be included in the unit 
price bid for manholes. Excavation, including rock as necessary, bedding, backfill, dewatering, 
sheeting, CCTV inspection, testing and equipment and any and all other items necessary for 
a completed system in accordance with the Contract Documents shall be included.  Payment 
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shall represent full compensation for all labor, materials, equipment, and incidental items 
necessary to complete each precast concrete manhole structure, ready for approval and 
service by the County. 

 
 
 BID ITEM NO. 22 – GROUT FILL AND ABANDON EXISTING SANITARY SEWER MAIN 

Payment for all work included, but is not limited to, under this Bid Item shall represent full 
compensation in accordance with the unit price bid per cubic yard of grout fill that is required 
to abandon all of the existing sanitary sewer main section to be deactivated.  Approved grout 
mix shall conform to Manatee County Specifications Section: 02064. Payment will include all 
equipment, labor, fittings, mud plugs, valves, caps, grout, and appurtenances required to 
abandon the existing sanitary sewer in accordance with Manatee County Specifications & 
Standards. 

 
 BID ITEM NO. 23 – BYPASS PUMPING  
 

Payment for all work included in this Bid Item shall represent full compensation in accordance 
with the lump sum price bid for bypassing the existing manholes and gravity sewer pipe to be 
rehabilitated or replaced. Payment shall represent full compensation in accordance with the 
lump sum price bid for all labor, equipment, pumps, piping, fittings, and temporary line stops 
required to bypass the existing manholes and gravity sewer pipe in order to complete the 
proposed improvements while maintaining sewer flows. 

 
Measurement for periodic payments of this lump sum bid item will be in accordance with the 
approved Schedule of Values, to be supplied by the Contractor in accordance with the 
Contract Documents. 

 
 BID ITEM 24 – PAVEMENT REPAIR AND ROAD RESTORATION (BASE & RESURFACE) 
 

Payment for all work included in these Bid Items will be made at the applicable Contract unit 
price listed below for soil, crushed concrete, and asphaltic concrete for the pavement 
restoration as listed on the Bid Form and contract documents.  Payment shall represent full 
compensation for all labor, materials and equipment for cutting the edges of existing 
pavement, compacting subgrade, furnishing and installing the crushed concrete, asphaltic 
concrete and all incidentals necessary to complete the restoration as shown on the Contract 
Drawings and included in the Specifications, all ready for approval and acceptance by the 
County. 

 
 BID ITEM NO. 25 – CONCRETE RESTORATION 
 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit 
price bid for removal and replacement of the existing concrete sidewalk or driveway to the 
current condition or better, as listed on the Bid Form. Payment shall represent full 
compensation for all labor, materials and equipment for cutting the edges of existing sidewalk 
or driveway, compacting subgrade, concrete and all incidentals necessary to complete the 
restoration as shown on the Contract Drawings and included in the Specifications, all ready 
for approval and acceptance by the County. 
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 BID ITEM NO. 26 – REMOVE AND REPLACE CURB 
 

Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per linear foot for removal of existing curbing and for furnishing and placing the curb as 
shown on the Drawings and listed on the Bid Form.  Measurement will be per actual number 
of linear feet of curbing installed. Payment shall represent full compensation for removal of 
existing curb and all labor, material and equipment for compacting subgrade, forming, 
furnishing, placing the concrete, and finishing as specified and all incidentals necessary for 
completion of this Bid Item, ready for approval and acceptance by the County. 

  
 BID ITEM NO. 27 – SODDING 
 

Payment for all work included in these Bid Items will be made at the applicable Contract unit 
price bid per square yard for furnishing and installing sodding in green areas impacted by 
construction as shown in the Contract Drawings. Payment shall represent full compensation 
for all labor, materials, necessary equipment, and incidentals necessary to complete the work, 
ready for approval and acceptance by the County.  

 
 BID ITEM NO. 28 – CCTV VIDEO INSPECTION 
 

Payment for all work included in this Bid Items will be made at the Contract lump sum for the 
post construction CCTV video of each gravity sewer point repair or sewer lateral replacement.  
Payment shall represent full compensation for all labor, materials, necessary equipment, and 
incidentals necessary to complete the work, ready for approval and acceptance by the County. 

 
Measurement for periodic payments of this lump sum bid item will be in accordance with the 
approved Schedule of Values, to be supplied by the Contractor In accordance with the 
Contract Documents. 

 
 BID ITEM NO. 29 – CONTRACT CONTINGENCY 
 

Payment for all work under this Bid Item shall be made only at the County's discretion.  This 
Bid Item shall not exceed 10% of the Bidders Total Base Bid.  The Bidder shall calculate and 
enter a dollar amount for this Bid Item. 

 

1.08 SEQUENCED BASE BID AND ALTERNATIVES 
 
 The construction scope of this project will be limited based on the bid pricing received from 

contractors. The minimum construction scope is defined as the Base Bid section below. 
 
 BASE BID  
  
 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-4, C-5, and C-6: 

• Open-cut 310 LF of 8” PVC DR 18 gravity Sewer along 65th Ave. W.  

• Four (4) Gravity Sewer Point Repairs 

• Reconnect one (1) existing sewer lateral to the gravity main 

• Remove and replace 17 existing sewer laterals 
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• One (1) Manhole Rehabilitation  

• One (1) Manhole Demolition 

• Two (2) Proposed Manholes 
 

 Additional work for each alternative of the Basin 16 Gravity Sewer Rehabilitation Area 
will be priced by the contractor in a series of Alternatives numbered 1 through 6 
described below. The County may select additional work to be completed based on 
these alternative prices shown by the contractor. 

 
 ALTERNATIVE NO. 1  
 
 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-17, C-18, C-19, C-20, and C-21: 

• Nine (9) Gravity Sewer Point Repairs 

• Reconnect two (2) existing sewer laterals to the gravity main 

• Remove and replace seven (7) existing sewer laterals  

• Reconnect one (1) gravity sewer to an existing manhole  
 
 ALTERNATIVE NO. 2  
 
 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-22, C-23, C-24, C-25, C-26, and C-28: 

• Eight (8) Gravity Sewer Point Repairs 

• Reconnect three (3) existing sewer laterals to the gravity main 

• Remove and replace two (2) existing sewer laterals  

• One (1) gravity sewer reconnection to an existing manhole  

• One (1) Manhole Rehabilitation 

•  
 
 ALTERNATIVE NO. 3  
 
 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-7, C-15, and C-16: 

• Five (5) Gravity Sewer Point Repairs 

• Reconnect one (1) existing sewer lateral to the gravity main 

• Remove and replace one (7) existing sewer laterals  

• One (1) gravity sewer reconnection to an existing manhole 

• One (1) Manhole Rehabilitation 
 

 ALTERNATIVE NO. 4  
 
 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-8, C-9, C-10, and C-11: 

• Seven (7) Gravity Sewer Point Repairs 

• Reconnect one (1) existing sewer lateral to the gravity main 

• Four (4) gravity sewer reconnection to an existing manhole 
 
 ALTERNATIVE NO. 5  
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 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-12, C-13, and C-14: 

• Ten (10) Gravity Sewer Point Repairs 

• Reconnect three (3) existing sewer laterals to the gravity main 

• Remove and replace two (2) existing sewer laterals  

• Five (5) gravity sewer reconnection to an existing manhole 
 

 ALTERNATIVE NO. 6  
 
 Construction Scope as defined on Sheet G-5 which includes the proposed 

improvements on sheets C-1, C-2, C-3, and C-28: 

• Five (5) Gravity Sewer Point Repairs 

• Remove and replace two (2) existing sewer laterals  

• One (1) Manhole Rehabilitation 
 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01152  
 

REQUESTS FOR PAYMENT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Submit Applications for Payment to the Project Manager or as directed at the 
preconstruction meeting, in accordance with the schedule established by Conditions of the 
Contract and Agreement between County and Contractor. 

 
1.02 FORMAT AND DATA REQUIRED 
 

A. Submit payment requests in the form provided by the County with itemized data typed in 
accordance with the Bid Form. 

 
B. Provide construction photographs in accordance with Contract Documents. 

 
1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the County requires substantiating data, Contractor shall submit suitable 
information with a cover letter. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 

Fill in application form as specified for progress payments. 
 
1.05 SUBMITTAL PROCEDURE 
 

A. Submit applications for payment at the times stipulated in the Agreement. 
 

B. Number: Three (3) copies of each application; all signed and certified by the Contractor. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01153  
 

CHANGE ORDER PROCEDURES 
 
PART 1 GENERAL 
 
1.01 DEFINITION 
 

A. Change Order:  Change in contract scope, price or time that must be approved and 
executed by the Project Representative before it becomes effective. 

 
B. Administrative Change Adjustment:  Minor change order under 10% of project cost or 20% 

time, does not have to be Board approved. 
 

C. Field Order:  Change to contract quantity that does not require a change of price or time 
extension. 

 
1.02 REQUIREMENTS INCLUDED 
 

A. The Contractor shall promptly implement change order procedures: 
 

1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force account basis. 
3. Provide full documentation to County on request. 

 
B. The Contractor shall designate a member of the Contractor's organization who: 

 
1. Is authorized to accept changes to the Work. 
2. Is responsible for informing others in the Contractor's employ of the authorized 

changes into the Work. 
 
1.03 PRELIMINARY PROCEDURES 
 

A. Project Manager may initiate changes by submitting a Request to Contractor.  Request will 
include: 

 
1. Detailed description of the change, products, costs and location of the change in 

the Project. 
2. Supplementary or revised Drawings and Specifications. 
3. The projected time extension for making the change. 
4. A specified period of time during which the requested price will be considered 

valid. 
5. Such request is for information only and is not an instruction to execute the 

changes, nor to stop work in progress. 
 

B. Contractor may initiate changes by submitting a written notice to the Project Manager, 
containing: 

 
1. Description of the proposed changes. 
2. Statement of the reason for making the changes. 
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3. Statement of the effect on the Contract Sum and the Contract Time. 
4. Statement of the effect on the work of separate contractors. 
5. Documentation supporting any change in Contract Sum or Contract Time, as 

appropriate. 
 
1.04 FIELD ORDER CHANGE  
 

A. In lieu of a Change Order, the Project Manager may issue a Field Order for the Contractor 
to proceed with additional work within the original intent of the Project. 

 
B. Field Order will describe changes in the work, with attachments of backup information to 

define details of the change. 
 

C. Contractor must sign and date the Field Order to indicate agreement with the terms 
therein. 

 
1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS 
 

A. Support each quotation for a lump sum proposal and for each unit price which has not 
previously been established, with sufficient substantiating data to allow the County to 
evaluate the quotation. 

 
B. On request, provide additional data to support time and cost computations: 

 
1. Labor required. 
2. Equipment required. 
3. Products required. 

a. Recommended source of purchase and unit cost. 
b. Quantities required. 

4. Taxes, insurance and bonds. 
5. Credit for work deleted from Contract, similarly documented. 
6. Overhead and profit. 
7. Justification for any change in Contract Time. 

 
C. Support each claim for additional costs and for work done on a time-and-material/force 

account basis, with documentation as required for a lump-sum proposal. 
 

1. Name of the County's authorized agent who ordered the work and date of the 
order. 

2. Date and time work was performed and by whom. 
3. Time record, summary of hours work and hourly rates paid. 
4. Receipts and invoices for: 

a. Equipment used, listing dates and time of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 
 

1.06 PREPARATION OF CHANGE ORDERS 
 

A. Project Manager will prepare each Change Order. 
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B. Change Order will describe changes in the Work, both additions and deletions, with 
attachments as necessary to define details of the change. 

 
C. Change Order will provide an accounting of the adjustment in the Contract Sum and in the 

Contract Time. 
 
1.07 LUMP SUM/FIXED PRICE CHANGE ORDER 
 

A. Project Manager initiates the form, including a description of the changes involved and 
attachments based upon documents and proposals submitted by the Contractor, or 
requests from the County, or both. 

 
B. Once the form has been completed, all copies should be sent to Contractor for approval.  

After approval by Contractor, all copies should be sent to County for approval.  The 
County will distribute executed copies after approval by the Board of County 
Commissioners. 

 
1.08 UNIT PRICE CHANGE ORDER 
 

A. Contents of Change Orders will be based on, either: 
 

1. County's definition of the scope of the required changes. 
2. Contractor's Proposal for a change, as approved by the County. 
3. Survey of completed work. 

 
B. The amounts of the unit prices to be: 

 
1. Those stated in the Agreement. 
2. Those mutually agreed upon between County and Contractor. 

 
1.09 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION 

CHANGE AUTHORIZATION 
 

A. At completion of the change, Contractor shall submit itemized accounting and supporting 
data as provided in the Article "Documentation of Proposals and Claims" of this Section. 
 

B. County will determine the allowable cost of such work, as provided in General Conditions 
and Supplementary Conditions. 
 

C. County will sign and date the Change Order to establish the change in Contract Sum and 
in Contract Time. 
 

D. County and Contractor will sign and date the Change Order to indicate their agreement 
therewith. 

 
1.10 CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Application for Payment forms to record each 
change as a separate item of work, and to record the adjusted Contract Sum. 
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B. Periodically revise the Construction Schedule to reflect each change in Contract Time.  
Revise sub schedules to show changes for other items of work affected by the changes. 

 
C. Upon completion of work under a Change Order, enter pertinent changes in Record 

Documents. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01200  
 

PROJECT MEETINGS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The County shall schedule the pre-construction meeting, periodic progress meetings and 
special meetings, if required, throughout progress of work. 

 
B. Representatives of contractors, subcontractors and suppliers attending meetings shall be 

qualified and authorized to act on behalf of the entity each represents. 
 

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with 
Contract Documents and construction schedules. 

 
1.02 PRE-CONSTRUCTION MEETING 
 

A. Attendance: 
 

1. County's Engineer. 
2. County's Project Manager 
3. Contractor. 
4. Resident Project Representative. 
5. Related Labor Contractor's Superintendent. 
6. Major Subcontractors. 
7. Major Suppliers. 
8. Others as appropriate. 

 
B. Suggested Agenda: 

 
1. Distribution and discussion of: 

a. List of major subcontractors. 
b. Projected Construction Schedules. 
c. Coordination of Utilities 

2. Critical work sequencing. 
3. Project Coordination. 

a. Designation of responsible personnel. 
b. Emergency contact persons with phone numbers. 

4. Procedures and processing of: 
a. Field decisions. 
b. Submittals. 
c. Change Orders. 
d. Applications for Payment. 

5. Procedures for maintaining Record Documents. 
6. Use of premises: 

a. Office, work and storage areas. 
b. County's REQUIREMENTS. 

7. Temporary utilities. 
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8. Housekeeping procedures. 
9. Liquidated damages. 
10. Equal Opportunity Requirements. 
11. Laboratory testing. 
12. Project / Job meetings:  Progress meeting, other special topics as needed. 

 
 

PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01310  
 

CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 
 
PART 1 GENERAL 
 
1.01 GENERAL 
 

A. Construction under this contract must be coordinated with the County and accomplished in 
a logical order to maintain utilization and flow through existing facilities and public 
properties and rights-of-way and to allow construction to be completed within the time 
allowed by Contract Documents and in the manner set forth in the Contract. 

 
1.02 CONSTRUCTION SCHEDULING GENERAL PROVISIONS 
 

A. No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal 
holidays without written permission of the County.  However, emergency work may be 
done without prior permission. 

 
B. Night work may be established by the Contractor as regular procedure with the written 

permission of the County.  Such permission, however, may be revoked at any time by the 
County if the Contractor fails to maintain adequate equipment and supervision for the 
proper execution and control of the work at night. 

 
C. Due to potential health hazards and requirements of the State of Florida and the U.S. 

Environmental Protection Agency, existing facilities must be maintained in operation. 
 

D. The Contractor shall be fully responsible for providing all temporary piping, plumbing, 
electrical hook-ups, lighting, temporary structure, or other materials, equipment and 
systems required to maintain the existing facility's operations.  All details of temporary 
piping and temporary construction are not necessarily shown on the Drawings or covered 
in the Specifications.  However, this does not relieve the Contractor of the responsibility to 
insure that construction will not interrupt proper facility operations. 

 
E. The Contractor shall designate an authorized representative of his firm who shall be 

responsible for development and maintenance of the schedule and of progress and 
payment reports.  This representative of the Contractor shall have direct project control 
and complete authority to act on behalf of the Contractor in fulfilling the commitments of 
the Contractor's schedule. 

 
PART 2 PRODUCTS 
 
2.01 GENERAL REQUIREMENTS 
 

A. The Contractor shall submit a critical path schedule as described herein. 
 

B. The planning, scheduling, management and execution of the work is the sole 
responsibility of the Contractor.  The progress schedule requirement is established to 
allow County to review Contractor's planning, scheduling, management and execution of 
the work; to assist County in evaluating work progress and make progress payments and 
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to allow other contractors to cooperate and coordinate their activities with those of the 
Contractor. 

 
2.02 FORM OF SCHEDULES 
 

A. Prepare schedules using the latest version of Microsoft Project, or other County approved 
software, in the form of a horizontal bar chart diagram.  The diagram shall be time-scaled 
and sequenced by work areas.  Horizontal time scale shall identify the first work day of 
each week. 

 
B. Activities shall be at least as detailed as the Schedule of Values.  Activity durations shall 

be in whole working days.  In addition, man-days shall be shown for each activity or 
tabulated in an accompanying report. 

 
C. Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11 

inches suitable for reproduction.  Scale and spacing shall allow space for notations and 
future revisions. 

 
2.03 CONTENT OF SCHEDULES 
 

A. Each monthly schedule shall be based on data as of the last day of the current pay period. 
 

B. Description for each activity shall be brief, but convey the scope of work described. 
 

C. Activities shall identify all items of work that must be accomplished to achieve substantial 
completion, such as items pertaining to Contractor's installation and testing activities; 
items pertaining to the approval of regulatory agencies; contractor's time required for 
submittals, fabrication and deliveries; the time required by County to review all submittals 
as set forth in the Contract Documents; items of work required of County to support pre-
operational, startup and final testing; time required for the relocation of utilities. Activities 
shall also identify interface milestones with the work of other contractors performing work 
under separate contracts with County. 

 
D. Schedules shall show the complete sequence of construction by activities.  Dates for 

beginning and completion of each activity shall be indicated as well as projected 
percentage of completion for each activity as of the first day of each month. 

 
E. Submittal schedule for shop drawing review, product data, and samples shall show the 

date of Contractor submittal and the date approved submittals will be required by the 
County, consistent with the time frames established in the Specifications. 

 
F. For Contract change orders granting time extensions, the impact on the Contract date(s) 

shall equal the calendar-day total time extension specified for the applicable work in the 
Contract change orders. 

 
G. For actual delays, add activities prior to each delayed activity on the appropriate critical 

path(s).  Data on the added activities of this type shall portray all steps leading to the delay 
and shall further include the following:  separate activity identification, activity description 
indicating cause of the delay, activity duration consistent with whichever set of dates 
below applies, the actual start and finish dates of the delay or, if the delay is not finished, 
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the actual start date and estimated completion date. 
 

H. For potential delays, add an activity prior to each potentially delayed activity on the 
appropriate critical path(s).  Data for added activities of this type shall include alternatives 
available to mitigate the delay including acceleration alternatives and further show the 
following:  separate activity identification, activity description indicating cause of the 
potential delay and activity duration equal to zero work days. 

 
2.04 SUPPORTING NARRATIVE 
 

A. Status and scheduling reports identified below shall contain a narrative to document the 
project status, to explain the basis of Contractor's determination of durations, describe the 
Contract conditions and restraints incorporated into the schedule and provide an analysis 
pertaining to potential problems and practical steps to mitigate them. 

 
B. The narrative shall specifically include: 

 
1. Actual completion dates for activities completed during the monthly report period 

and actual start  
dates for activities commenced during the monthly report period. 

2. Anticipated start dates for activities scheduled to commence during the following 
monthly report period. 

3. Changes in the duration of any activity and minor logic changes. 
4. The progress along the critical path in terms of days ahead or behind the Contract 

date. 
5. If the Monthly Status Report indicates an avoidable delay to the Contract 

completion date or interim completion dates as specified in the Agreement, 
Contractor shall identify the problem, cause and the activities affected and provide 
an explanation of the proposed corrective action to meet the milestone dates 
involved or to mitigate further delays. 

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem, 
cause, duration, specific activities affected and  restraints of each activity. 

7. The narrative shall also discuss all change order activities whether included or not 
in the revised/current schedule of legal status.  Newly introduced change order 
work activities and the CPM path(s) that they affect, must be specifically identified.  
All change order work activities added to the schedule shall conform with the 
sequencing and Contract Time requirements of the applicable Change Order. 

8. Original Contract date(s) shall not be changed except by Contract change order.  A 
revision need not be submitted when the foregoing situations arise unless required 
by County.  Review of a report containing added activities will not be construed to 
be concurrence with the duration or restraints for such added activities; instead the 
corresponding data as ultimately incorporated into the applicable Contract change 
order shall govern. 

9. Should County require additional data, this information shall be supplied by 
Contractor within 10 calendar days. 

 
2.05 SUBMITTALS 
 

A. Contractor shall submit estimated and preliminary progress schedules (as identified in the 
Terms and Conditions of the Contract and the General Conditions), monthly status 
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reports, a start-up schedule and an as-built schedule report all as specified herein. 
 

B. All schedules, including estimated and preliminary schedules, shall be in conformance 
with the Contract Documents. 

 
C. The finalized progress schedule discussed in the Contract Documents shall be the first 

monthly status report and as such shall be in conformance with all applicable 
specifications contained herein. 

 
D. Monthly Status Report submittals shall include a time-scaled (days after notice to proceed) 

diagram showing all contract activities and supporting narrative.  The initial detailed 
schedule shall use the notice to proceed as the start date.  The finalized schedule, if 
concurred with by County, shall be the work plan to be used by the contractor for planning, 
scheduling, managing and executing the work. 

 
E. The schedule diagram shall be formatted as above.  The diagram shall include (1) all 

detailed activities included in the preliminary and estimated schedule submittals, (2) 
calendar days prior to substantial completion, (3) summary activities for the remaining  
days.  The critical path activities shall be identified, including critical paths for interim 
dates, if possible. 

 
F. The Contractor shall submit progress schedules with each application for payment. 

 
2.06 MONTHLY STATUS REPORTS 
 

A. Contractor shall submit detailed schedule status reports on a monthly basis with the 
Application for Payment.  The first such status report shall be submitted with the first 
Application for Payment and include data as of the last day of the pay period.  The Monthly 
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and 
a supporting narrative including updated information as described above. The Monthly 
Report will be reviewed by County and Contractor at a monthly schedule meeting and 
Contractor will address County's comments on the subsequent monthly report.  Monthly 
status reports shall be the basis for evaluating Contractor's progress. 

 
B. The "marked-up" diagram shall show, for the latest detailed schedule of legal status, 

percentages of completion for all activities, actual start and finish dates and remaining 
durations, as appropriate.  Activities not previously included in the latest detailed schedule 
of legal status shall be added, except that contractual dates will not be changed except by 
change order.  Review of a marked-up diagram by County will not be construed to 
constitute concurrence with the time frames, duration, or sequencing for such added 
activities; instead the corresponding data as ultimately incorporated into an appropriate 
change order shall govern. 

 
2.07 STARTUP SCHEDULE 
 

A. At least 60 calendar days prior to the date of substantial completion, Contractor shall 
submit a time-scaled (days after notice to proceed) diagram detailing the work to take 
place in the period between 60 days prior to substantial completion, together with a 
supporting narrative.  County shall have 10 calendar days after receipt of the submittal to 
respond.  Upon receipt of County's comments, Contractor shall make the necessary 

Manatee County MCC IFBC No. 21-TA003807SAM 113



revisions and submit the revised schedule within 10 calendar days.  The resubmittal, if 
concurred with by County, shall be the Work Plan to be used by Contractor for planning, 
managing, scheduling and executing the remaining work leading to substantial 
completion. 

 
B. The time-scaled diagram shall use the latest schedule of legal status for those activities 

completed ahead of the last 60 calendar days prior to substantial completion and detailed 
activities for the remaining 60-day period within the time frames outlined in the latest 
schedule of legal status. 

 
C. Contractor will be required to continue the requirement for monthly reports, as outlined 

above.  In preparing this report, Contractor must assure that the schedule is consistent 
with the progress noted in the startup schedule. 

 
2.08 REVISIONS 
 

A. All revised Schedule Submittals shall be made in the same form and detail as the initial 
submittal and shall be accompanied by an explanation of the reasons for such revisions, 
all of which shall be subject to review and concurrence by County.  The revision shall 
incorporate all previously made changes to reflect current as-built conditions.  Minor 
changes to the approved submittal may be approved at monthly meetings; a minor change 
is not considered a revision in the context of this paragraph. 

 
B. A revised schedule submittal shall be submitted for review when required by County. 

 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01340  
 

SHOP DRAWINGS, PROJECT DATA AND SAMPLES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County for review and approval:  working drawings, 
shop drawings, test reports and data on materials and equipment (hereinafter in this 
section called data), and material samples (hereinafter in this section called samples) as 
are required for the proper control of work, including, but not limited to those working 
drawings, shop drawings, data and samples for materials and equipment specified 
elsewhere in the Specifications and in the Contract Drawings. 

 
B. The Contractor is to maintain an accurate updated submittal log and will bring this log to 

each scheduled progress meeting with the County.  This log should include the following 
items: 

 
1. Submittal description and number assigned. 
2. Date to County. 
3. Date returned to Contractor (from County). 
4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal, 

rejected). 
5. Date of Resubmittal and Return (as applicable). 
6. Date material released (for fabrication). 
7. Projected date of fabrication. 
8. Projected date of delivery to site. 
9. Projected date and required lead time so that product installation does not delay 

contact. 
10. Status of O&M manuals submitted. 

 
1.03 CONTRACTOR'S RESPONSIBILITY 
 

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for 
him before submitting them to the County for review.  Each and every copy of the 
Drawings and data shall bear Contractor's stamp showing that they have been so 
checked.  Shop drawings submitted to the County without the Contractor's stamp will be 
returned to the Contractor for conformance with this requirement.  Shop drawings shall 
indicate any deviations in the submittal from requirements of the contract Documents. 

 
B. Determine and verify: 

 
1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications and indicate all variances from the Specifications. 

 
C. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the 

respective dates for the submission of shop and working drawings, the beginning of 

Manatee County MCC IFBC No. 21-TA003807SAM 115



manufacture, testing and installation of materials, supplies and equipment.  This schedule 
shall indicate those that are critical to the progress schedule. 

 
D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample 

returned for correction until a revision or correction thereof has been reviewed and 
returned to him, by the County, with No Exceptions Taken or Approved As Noted. 

 
E. The Contractor shall submit to the County all drawings and schedules sufficiently in 

advance of construction requirements to provide no less than twenty-one (21) calendar 
days for checking and appropriate action from the time the County receives them. 

 
F. All material & product submittals, other than samples, may be transmitted electronically as 

a pdf file.  All returns to the contractor will be as a pdf file only unless specifically 
requested otherwise.   

 
G. The Contractor shall be responsible for and bear all cost of damages which may result 

from the ordering of any material or from proceeding with any part of work prior to the 
completion of the review by County of the necessary Shop Drawings. 

 
1.04 COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS 
 

A. The County's review of drawings, data and samples submitted by the Contractor shall 
cover only general conformity to the Specifications, external connections and dimensions 
which affect the installation. 

 
B. The review of drawings and schedules shall be general and shall not be construed: 

 
1. As permitting any departure from the Contract requirements. 
2. As relieving the Contractor of responsibility for any errors, including details, 

dimensions and materials. 
3. As approving departures from details furnished by the County, except as otherwise 

provided herein. 
 

C. If the drawings or schedules as submitted describe variations and show a departure from 
the Contract requirements which the County finds to be in the interest of the County and to 
be so minor as not to involve a change in Contract Price or time for performance, the 
County may return the reviewed drawings without noting any exception. 

 
D. When reviewed by the County, each of the Shop and Working Drawings shall be identified 

as having received such review being so stamped and dated.  Shop Drawings stamped 
"REJECTED" and with required corrections shown shall be returned to the Contractor for 
correction and resubmittal. 

 
E. Resubmittals will be handled in the same manner as first submittals.  On resubmittals, the 

Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to 
revisions other than the corrections requested by the County on previous submissions.  
The Contractor shall make any corrections required by the County. 
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F. If the Contractor considers any correction indicated on the drawings to constitute a change 
to the Contract Drawings or Specifications, the Contractor shall give written notice thereof 
to the County. 

 
G. The County shall review a submittal/resubmittal a maximum of three (3) times after which 

cost of review shall be borne by the Contractor.  The cost of engineering shall be equal to 
the County's actual payroll cost. 

 
H. When the Shop and Working Drawings have been completed to the satisfaction of the 

County, the Contractor shall carry out the construction in accordance therewith and shall 
make no further changes therein except upon written instructions from the County. 

 
I. No partial submittals shall be reviewed.  Incomplete submittals shall be returned to the 

Contractor and shall be considered not approved until resubmitted. 
 
1.05 SHOP DRAWINGS 
 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to 
mean Contractor's plans for material and equipment which become an integral part of the 
Project.  These drawings shall be complete and detailed.  Shop Drawings shall consist of 
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings 
and wiring and control diagrams.  Cuts, catalogs, pamphlets, descriptive literature and 
performance and test data, shall be considered only as supportive to required Shop 
Drawings as defined above. 

 
B. Drawings and schedules shall be checked and coordinated with the work of all trades 

involved, before they are submitted for review by the County and shall bear the 
Contractor's stamp of approval and original signature as evidence of such checking and 
coordination.  Drawings or schedules submitted without this stamp of approval and original 
signature shall be returned to the Contractor for resubmission. 

 
C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent 

to the title block.  The title block shall display the following: 
 

1. Number and title of the drawing. 
2. Date of Drawing or revision. 
3. Name of project building or facility. 
4. Name of contractor and subcontractor submitting drawing. 
5. Clear identification of contents and location of the work. 
6. Specification title and number. 
 

D. If drawings show variations from Contract requirements because of standard shop practice 
or for other reasons, the Contractor shall describe such variations in his letter of 
transmittal.  If acceptable, proper adjustment in the contract shall be implemented where 
appropriate.  If the Contractor fails to describe such variations, he shall not be relieved of 
the responsibility of executing the work in accordance with the Contract, even though such 
drawings have been reviewed. 

 
E. Data on materials and equipment shall include, without limitation, materials and equipment 

lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and 
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similar descriptive material.  Materials and equipment lists shall give, for each item 
thereon, the name and location of the supplier or manufacturer, trade name, catalog 
reference, size, finish and all other pertinent data. 

 
F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list 

including the equipment name and address and telephone number of the manufacturer's 
representative and service company so that service and/or spare parts can be readily 
obtained. 

 
G. All manufacturers or equipment suppliers who proposed to furnish equipment or products 

shall submit an installation list to the County along with the required shop drawings.  The 
installation list shall include at least five installations where identical equipment has been 
installed and have been in operation for a period of at least one (1) year. 

 
H. Only the County will utilize the color "red" in marking shop drawing submittals. 

 
1.06 WORKING DRAWINGS 
 

A. When used in the Contract Documents, the term "working drawings" shall be considered 
to mean the Contractor's fabrication and erection drawings for structures such as roof 
trusses, steelwork, precast concrete elements, bulkheads, support of open cut excavation, 
support of utilities, groundwater control systems, forming and false work; underpinning; 
and for such other work as may be required for construction of the project. 

 
B. Copies of working drawings as noted above, shall be submitted to the County where 

required by the Contract Documents or requested by the County and shall be submitted at 
least thirty (30) days (unless otherwise specified by the County) in advance of their being 
required for work. 

 
C. Working drawings shall be signed by a registered Professional Engineer, currently 

licensed to practice in the State of Florida and shall convey, or be accompanied by, 
calculation or other sufficient information to completely explain the structure, machine, or 
system described and its intended manner of use.  Prior to commencing such work, 
working drawings must have been reviewed without specific exceptions by the County, 
which review will be for general conformance and will not relieve the Contractor in any way 
from his responsibility with regard to the fulfillment of the terms of the Contract.  All risks of 
error are assumed by the Contractor; the County and Engineer shall not have 
responsibility therefor. 

 
1.07 SAMPLES 
 

A. The Contractor shall furnish, for the review of the County, samples required by the 
Contract Documents or requested by the County.  Samples shall be delivered to the 
County as specified or directed.  The Contractor shall prepay all shipping charges on 
samples.  Materials or equipment for which samples are required shall not be used in work 
until reviewed by the County. 

 
B. Samples shall be of sufficient size and quantity to clearly illustrate: 
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1. Functional characteristics of the product, with integrally related parts and 
attachment devices. 

2. Full range of color, texture and pattern. 
3. A minimum of two samples of each item shall be submitted. 

 
C. Each sample shall have a label indicating: 

 
1. Name of product. 
2. Name of Contractor and Subcontractor. 
3. Material or equipment represented. 
4. Place of origin. 
5. Name of Producer and Brand (if any). 
6. Location in project. 

(Samples of finished materials shall have additional markings that will identify them 
under the finished schedules.) 

7. Reference specification paragraph. 
 

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples 
containing the information required above.  He shall enclose a copy of this letter with the 
shipment and send a copy of this letter to the County.  Review of a sample shall be only 
for the characteristics or use named in such and shall not be construed to change or 
modify any Contract requirements. 

 
E. Reviewed samples not destroyed in testing shall be sent to the County or stored at the site 

of the work.  Reviewed samples of the hardware in good condition will be marked for 
identification and may be used in the work.  Materials and equipment incorporated in work 
shall match the reviewed samples.  If requested at the time of submission, samples which 
failed testing or were rejected shall be returned to the Contractor at his expense.  

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01370  
 

SCHEDULE OF VALUES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County a Schedule of Values allocated to the various 
portions of the work, within 10 days after date of Notice to Proceed. 

 
B. Upon request of the County, the Contractor shall support the values with data which will 

substantiate their correctness. 
 

C. The Schedule of Values shall be used only as the basis for the Contractor's Applications 
for Payment. 

 
1.02 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Schedule of Values will be considered for approval by County upon Contractor's request.  
Identify schedule with: 

 
1. Title of Project and location. 
2. Project number. 
3. Name and address of Contractor. 
4. Contract designation. 
5. Date of submission. 

 
B. Schedule of Values shall list the installed value of the component parts of the work in 

sufficient detail to serve as a basis for computing values for progress payments during 
construction. 

 
C. Follow the table of contents for the Contract Document as the format for listing component 

items for structures: 
 

1. Identify each line item with the number and title of the respective major section of 
the specification. 

2. For each line item, list sub values of major products or operations under item. 
 

D. Follow the bid sheets included in this Contract Documents as the format for listing 
component items for pipe lines. 

 
E. The sum of all values listed in the schedule shall equal the total Contract sum. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01380  
 

CONSTRUCTION PHOTOGRAPHS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall employ a competent photographer to take construction record 
photographs or perform video, recording including furnishing all labor, materials, 
equipment and incidentals necessary to obtain photographs and/or video recordings of all 
construction areas. 

 
B. Preconstruction record information shall consist of video recordings on digital video disks 

(DVD). 
 

C. Construction progress information shall consist of photographs and digital photographs on 
a recordable compact disc (CD-R). 

 
1.02 QUALIFICATIONS 
 

A. All photography shall be done by a competent camera operator who is fully experienced 
and qualified with the specified equipment. 

 
B. For the video recording, the audio portion should be done by a person qualified and 

knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so 
as to be easily understood. 

 
1.03 PROJECT PHOTOGRAPHS 
 

A. Provide one print of each photograph with each pay application. 
 

B. Provide one recordable compact disc with digital photographs with each pay application. 
 

C. Negatives: 
 

1. All negatives shall remain the property of photographer. 
2. The Contractor shall require that photographer maintain negatives or protected 

digital files for a period of two years from date of substantial completion of the 
project.   

3. Photographer shall agree to furnish additional prints to County at commercial rates 
applicable at time of purchase.  Photographer shall also agree to participate as 
required in any litigation requiring the photographer as an expert witness. 

 
D. The Contractor shall pay all costs associated with the required photography and prints.  

Any parties requiring additional photography or prints shall pay the photographer directly. 
 

E. All project photographs shall be a single weight, color image.  All finishes shall be smooth 
surface and glossy and all prints shall be 8 inches x 10 inches. 
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F. Each print shall have clearly marked on the back, the name of the project, the orientation 
of view, the date and time of exposure, name and address of the photographer and the 
photographers numbered identification of exposure. 

 
G. All project photographs shall be taken from locations to adequately illustrate conditions 

prior to construction, or conditions of construction and state of progress.  The Contractor 
shall consult with the County at each period of photography for instructions concerning 
views required. 

 
1.04 VIDEO RECORDINGS 
 

A. Video, recording shall be done along all routes that are scheduled for construction.  Video, 
recording shall include full, recording of both sides of all streets and the entire width of 
easements plus 10 feet on each side on which construction is to be performed.  All video 
recording shall be in full color. 

 
B. A complete view, in sufficient detail with audio description of the exact location shall be 

provided. 
 

C. The engineering plans shall be used as a reference for stationing in the audio portion of 
the recordings for easy location identification. 

 
D. Two complete sets of video recordings shall be delivered to the County on digital video 

disks (DVD) for the permanent and exclusive use of the County prior to the start of any 
construction on the project. 

 
E. All video recordings shall contain the name of the project, the date and time of the video, 

recording, the name and address of the photographer and any other identifying 
information required. 

 
F.  Construction shall not start until preconstruction video recordings are completed, 

submitted and accepted by the County.  In addition, no progress payments shall be made 
until the preconstruction video recordings are accepted by the County. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01410  
 

TESTING AND TESTING LABORATORY SERVICES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. County shall employ and pay for the services of an independent testing laboratory to 
perform testing specifically indicated on the Contract Documents or called out in the 
Specifications. County may elect to have materials and equipment tested for conformity 
with the Contract Documents at any time. 

 
1. Contractor shall cooperate fully with the laboratory to facilitate the execution of its 

required services. 
2. Employment of the laboratory shall in no way relieve the Contractor's obligations to 

perform the work of the Contract. 
 
1.02 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 
 

A. Laboratory is not authorized to:  
 

1. Release, revoke, alter or enlarge on requirements of Contract Documents. 
2. Approve or accept any portion of the Work. 
3. Perform any duties of the Contractor. 

 
1.03 CONTRACTOR'S RESPONSIBILITIES 
 

A. Cooperate with laboratory personnel; provide access to Work and/or to Manufacturer's 
operations. 

 
B. Secure and deliver to the laboratory adequate quantities of representational samples of 

materials proposed to be used and which require testing. 
 

C. Provide to the laboratory the preliminary design mix proposed to be used for concrete, and 
other material mixes which require control by the testing laboratory. 

 
D. Materials and equipment used in the performance of work under this Contract are subject 

to inspection and testing at the point of manufacture or fabrication.  Standard 
specifications for quality and workmanship are indicated in the Contract Documents.  The 
County may require the Contractor to provide statements or certificates from the 
manufacturers and fabricators that the materials and equipment provided by them are 
manufactured or fabricated in full accordance with the standard specifications for quality 
and workmanship indicated in the Contract Documents.  All costs of this testing and 
providing statements and certificates shall be a subsidiary obligation of the Contractor and 
no extra charge to the County shall be allowed on account of such testing and certification. 

 
E. Furnish incidental labor and facilities: 

 
1. To provide access to work to be tested. 
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2. To obtain and handle samples at the project site or at the source of the product to 
be tested. 

3. To facilitate inspections and tests. 
4. For storage and curing of test samples. 

 
F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of 

personnel and scheduling of tests. 
 

1. When tests or inspections cannot be performed due to insufficient notice, 
Contractor shall reimburse County for laboratory personnel and travel expenses 
incurred due to Contractor's negligence. 

 
G. Employ and pay for the services of the same or a separate, equally qualified independent 

testing laboratory to perform additional inspections, sampling and testing required for the 
Contractor's convenience and as approved by the County. 

 
H. If the test results indicate the material or equipment complies with the Contract 

Documents, the County shall pay for the cost of the testing laboratory.  If the tests and any 
subsequent retests indicate the materials and equipment fail to meet the requirements of 
the Contract Documents, the contractor shall pay for the laboratory costs directly to the 
testing firm or the total of such costs shall be deducted from any payments due the 
Contractor. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01510  
 

TEMPORARY AND PERMANENT UTILITIES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., 
power, water, sanitation, etc.  The Contractor shall obtain and pay for all permits required 
as well as pay for all temporary usages.  The Contractor shall remove all temporary 
facilities upon completion of work. 

 
1.02 REQUIREMENTS OF REGULATORY AGENCIES 
 

A. Comply with National Electric Code. 
 

B. Comply with Federal, State and Local codes and regulations and with utility company 
requirements. 

 
C. Comply with County Health Department regulations. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS, GENERAL 
 

Materials for temporary utilities may be "used".  Materials for electrical utilities shall be 
adequate in capacity for the required usage, shall not create unsafe conditions and shall 
not violate requirements of applicable codes and standards. 

 
2.02 TEMPORARY ELECTRICITY AND LIGHTING 
 

Arrange with the applicable utility company for temporary power supply.  Provide service 
required for temporary power and lighting and pay all costs for permits, service and for 
power used. 

 
2.03 TEMPORARY WATER 
 

A. The Contractor shall arrange with Manatee County Utilities Customer Service office to 
provide water for construction purposes, i.e., meter, pay all costs for installation, 
maintenance and removal, and service charges for water used. 

 
B. The Contractor shall protect piping and fitting against freezing. 

 
2.04 TEMPORARY SANITARY FACILITIES 
 

A. The Contractor shall provide sanitary facilities in compliance with all laws and regulations. 
 

B. The Contractor shall service, clean and maintain facilities and enclosures. 
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PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall maintain and operate systems to assure continuous service. 
 

B. The Contractor shall modify and extend systems as work progress requires. 
 
3.02 REMOVAL 
 

A. The Contractor shall completely remove temporary materials and equipment when their 
use is no longer required. 

 
B. The Contractor shall clean and repair damage caused by temporary installations or use of 

temporary facilities. 
 
 

END OF SECTION 
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SECTION 01570  
 

TRAFFIC REGULATION 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for providing safe and expeditious movement of traffic 
through construction zones.  A construction zone is defined as the immediate areas of 
actual construction and all abutting areas which are used by the Contractor and which 
interfere with the driving or walking public. 

 
B. The Contractor shall remove temporary equipment and facilities when no longer required, 

restore grounds to original or to specified conditions. 
 
1.02 TRAFFIC CONTROL 
 

A. The necessary traffic control shall include, but not be limited to, such items as proper 
construction warning signs, signals, lighting devices, markings, barricades, channelization 
and hand signaling devices.  The Contractor shall be responsible for installation and 
maintenance of all devices and detour routes and signage for the duration of the 
construction period.  The Contractor shall utilize the appropriate traffic plan from the FDOT 
Maintenance of Traffic Standards, Series 600 of the FDOT Roadway & Traffic Design 
Standards, Latest Edition. 

 
B. Should there be the necessity to close any portion of a roadway carrying vehicles or 

pedestrians  the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days 
before a partial or full day closure, and at least 8 days before a multi-day closure.  TCP 
shall be submitted, along with a copy of their accreditation, by a certified IMSA or ATSA 
Traffic Control Specialist. 

 
1. At no time will more than one (1) lane of a roadway be closed to vehicles and 

pedestrians without an approved road closure from the County Transportation 
Department. With any such closings, adequate provision shall be made for  the 
safe expeditious movement of each.   

2. All traffic control signs must be in place and inspected at least 1 day in advance of 
the closure.  Multi-day closures notification signs shall be in place al least 3 days in 
advance of the closure.  All signs must be covered when no in effect, and checked 
twice a day by the Worksite Traffic Supervisor when they are in effect. 

 
C. The Contractor shall be responsible for removal, relocation, or replacement of any traffic 

control device in the construction area which exists as part of the normal preconstruction 
traffic control scheme.  Any such actions shall be performed by the Contractor under the 
supervision and in accordance with the instructions of the applicable highway department 
unless otherwise specified. 

 
D. The Contractor will consult with the County immediately on any vehicular or pedestrian 

safety or efficiency problem incurred as a result of construction of the project. 
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E. The Contractor shall provide ready access to businesses and homes in the project area 
during construction.  The Contractor shall be responsible for coordinating this work with 
affected homeowners. 

 
F. When conditions require the temporary installation of signs, pavement markings and traffic 

barriers for the protection or workers and traffic, the entire array of such devices shall be 
depicted on working drawings for each separate stage of work. These drawings shall be 
submitted to the County for review and approval prior to commencement of work on the 
site.  

 
G. Precast concrete traffic barriers shall be placed adjacent to trenches and other 

excavations deeper than six inches below the adjacent pavement surface. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01580  
 

PROJECT IDENTIFICATION AND SIGNS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Furnish, install and maintain County project identification signs. 
 
B. Remove signs on completion of construction. 
 
C. Allow no other signs to be displayed except for traffic control and safety. 

 
1.02 PROJECT IDENTIFICATION SIGN (COUNTY) 
 

A. One painted sign, of not less than 32 square feet (3 square meters) area, with painted 
graphic content to include: 

 
1. Title of Project. 
2. Name of County. 
3. Names and titles of authorities as directed by County. 
4. Prime Contractor. 

 
B. Graphic design, style of lettering and colors: As approved by the County. 
 
C. Erect on the site at a lighted location of high public visibility, adjacent to main entrance to 

site, as approved by the County 
 
1.03 INFORMATIONAL SIGNS 
 

A. Painted signs with painted lettering, or standard products. 
 

1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to 
usage. 

2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout 
project. 

 
B. Erect at appropriate locations to provide required information. 

 
1.04 QUALITY ASSURANCE 
 

A. Sign Painter: Professional experience in type of work required. 
 
B. Finishes, Painting: Adequate to resist weathering and fading for scheduled construction 

period. 
 
1.05 PUBLIC NOTIFICATION 
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A. Door Hangers:  The Contractor shall generate and distribute door hangers to all residents 
who will be impacted by project construction. 

 
 

1. Residents impacted include anyone who resides inside, or within 500 feet of 
project limits of construction. 

  
B. Door Hangers shall be distributed prior to start of construction of the project.  Hangers 

shall be affixed to doors of residents via elastic bands or tape. 
 

EXAMPLE:  
 

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING 
RECONSTRUCTED IN YOUR NEIGHBORHOOD 

 
This project consists of utility improvements and the reconstruction of  ??? Boulevard 
from U.S. ??? to ??? Street West.  The project is expected to begin in August, 200X and 
be completed in July 200X. 

 

Location Map 
 

 
WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM.  HOWEVER, IF YOU 

HAVE ANY PROBLEMS, PLEASE CONTACT THE FOLLOWING: 
 
A. Contractor     Project Manager 
 Contractor Address    PM Address 
 Contractor Phone (Site Phone)  PM Phone No. & Ext. 
 
B. Project Inspector 
 Inspector Phone Number 
 

AFTER HOURS EMERGENCY NUMBER – (941) 747-HELP 
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE 

MANATEE COUNTY GOVERNMENT – PROJECT MANAGEMENT DEPT. 
   
PART 2 PRODUCTS 
 
2.01 SIGN MATERIALS 

 
A. Structure and Framing: May be new or used, wood or metal, in sound condition 

structurally adequate to work and suitable for specified finish. 
 
B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard 

large sizes to minimize joints. 
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1. Thickness: As required by standards to span framing members, to provide 
even, smooth surface without waves or buckles. 

 
C. Rough Hardware: Galvanized. 
 
D. Paint: Exterior quality, as specified in the Contract Documents. 

 
PART 3 EXECUTION 
 
3.01 PROJECT IDENTIFICATION SIGN 
 

A. Paint exposed surface or supports, framing and surface material; one coat of 
primer and one coat of exterior paint. 

 
B. Paint graphics in styles, size and colors selected. 
 

3.02 MAINTENANCE 
 

The Contractor shall maintain signs and supports in a neat, clean condition; repair 
damages to structures, framing or sign. 

 
3.03 REMOVAL 
 

The Contractor shall remove signs, framing, supports and foundations at completion of 
project. 

 
 

END OF SECTION 
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SECTION 01600  
 

MATERIAL AND EQUIPMENT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Material and equipment incorporated into the work: 
 

1. Conform to applicable specifications and standards. 
2. Comply with size, make, type and quality specified, or as specifically approved in 

writing by the County. 
3. Manufactured and Fabricated Products: 

a. Design, fabricate and assemble in accordance with the best engineering 
and shop practices. 

b. Manufacture like parts of duplicate units to standard sizes and gages, to be 
interchangeable. 

c. Two or more items of the same kind shall be identical and manufactured by 
the same manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
4. Do not use material or equipment for any purpose other than that for which it is 

specified. 
5. All material and equipment incorporated into the project shall be new. 

 
1.02 MANUFACTURER'S INSTRUCTIONS 
 

A. When Contract Documents require that installation of work shall comply with 
manufacturer's printed instructions, obtain and distribute copies of such instructions to 
parties involved in the installation, including two copies to County.  Maintain one set of 
complete instructions at the job site during installation and until completion. 

 
B. Handle, install, connect, clean, condition and adjust products in strict accordance with 

such instructions and in conformity with specified requirements.  Should job conditions or 
specified requirements conflict with manufacturer's instructions, consult with County prior 
to proceeding.  Do not proceed with work without clear instructions. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Arrange deliveries of products in accordance with construction schedules, coordinate to 
avoid conflict with work and conditions at the site. 

 
1. Deliver products in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible. 
2. Immediately on delivery, inspect shipments to assure compliance with 

requirements of Contract Documents and approved submittals and that products 
are properly protected and undamaged. 

 
B. Provide equipment and personnel to handle products by methods to prevent soiling or 

damage to products or packaging. 
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1.04 SUBSTITUTIONS AND PRODUCT OPTIONS 
 

Contractor's Options: 
 

1. For products specified only by reference standard, select any product meeting that 
standard. 

2. For products specified by naming one or more products or manufacturers and "or 
equal", Contractor must submit a request for substitutions of any product or 
manufacturer not specifically named in a timely manner so as not to adversely 
affect the construction schedule. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01620  
 

STORAGE AND PROTECTION 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Provide secure storage and protection for products to be incorporated into the work and 
maintenance and protection for products after installation and until completion of Work. 

 
1.02 STORAGE 
 

A. Store products immediately on delivery and protect until installed in the Work, in accord 
with manufacturer's instructions, with seals and labels intact and legible. 

 
B. Exterior Storage 

 
1. Provide substantial platform, blocking or skids to support fabricated products 

above ground to prevent soiling or staining. 
a. Cover products, subject to discoloration or deterioration from exposure to 

the elements, with impervious sheet coverings.  Provide   adequate 
ventilation to avoid condensation. 

b. Prevent mixing of refuse or chemically injurious materials or liquids. 
 
A. Arrange storage in manner to provide easy access for inspection. 
 
1.03 MAINTENANCE OF STORAGE 
 

A. Maintain periodic system of inspection of stored products on scheduled basis to assure 
that: 

 
1. State of storage facilities is adequate to provide required conditions. 
2. Required environmental conditions are maintained on continuing basis. 
3. Surfaces of products exposed to elements are not adversely affected.  Any 

weathering of products, coatings and finishes is not acceptable under 
requirements of these Contract Documents. 

 
B. Mechanical and electrical equipment which requires servicing during long term storage 

shall have complete manufacturer's instructions for servicing accompanying each item, 
with notice of enclosed instructions shown on exterior of package. 

 
1. Equipment shall not be shipped until approved by the County.  The intent of this 

requirement is to reduce on-site storage time prior to installation and/or operation.  
Under no circumstances shall equipment be delivered to the site more than one 
month prior to installation without written authorization from the County. 

2. All equipment having moving parts such as gears, electric motors, etc. and/or 
instruments shall be stored in a temperature and humidity controlled building 
approved by the County until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise 
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instructed by the manufacturer. 
4. Moving parts shall be rotated a minimum of once weekly to insure proper 

lubrication and to avoid metal-to-metal "welding".  Upon installation of the 
equipment, the Contractor shall start the equipment, at least half load, once weekly 
for an adequate period of time to insure that the equipment does not deteriorate 
from lack of use. 

5. Lubricants shall be changed upon completion of installation and as frequently as 
required, thereafter during the period between installation and acceptance. 

6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 
inspect the equipment and certify that its condition has not been detrimentally 
affected by the long storage period.  Such certifications by the manufacturer shall 
be deemed to mean that the equipment is judged by the manufacturer to be in a 
condition equal to that of equipment that has been shipped, installed, tested and 
accepted in a minimum time period.  As such, the manufacturer will guaranty the 
equipment equally in both instances.  If such a certification is not given, the 
equipment shall be judged to be defective.  It shall be removed and replaced at the 
Contractor's expense. 

     
1.04 PROTECTION AFTER INSTALLATION 
 

A. Provide protection of installed products to prevent damage from subsequent operations.  
Remove when no longer needed, prior to completion of work. 

 
B. Control traffic to prevent damage to equipment and surfaces. 

 
C. Provide coverings to protect finished surfaces from damage. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01700  
 

CONTRACT CLOSEOUT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the work. 

 
1.02 SUBSTANTIAL COMPLETION 
 

A. The Contractor shall submit the following items when the Contractor considers the work to 
be substantially complete: 

 
1. A written notice that the work, or designated portion thereof, is substantially 

complete. 
2. A list of items to be completed or corrected. 

 
B. Within a reasonable time after receipt of such notice, the County shall make an inspection 

to determine the status of completion. 
 
C. Project record documents and operations and maintenance manuals must be submitted 

before the project shall be considered substantially complete. 
 
D. If the County determines that the work is not substantially complete: 

 
1. The County shall notify the Contractor in writing, stating the reasons. 
2. The Contractor shall remedy the deficiencies in the work and send a second 

written notice of substantial completion to the County. 
3. The County shall reinspect the work. 
 

E. When the County finds that the work is substantially complete: 
 

1. The Engineer shall prepare and deliver to the County a tentative Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with 
a tentative list of the items to be completed or corrected before final payment. 

2. The Engineer shall consider any objections made by the County as provided in 
Conditions of the Contract. When the Engineer considers the work substantially 
complete, he will execute and deliver to the County a definite Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with 
a revised tentative list of items to be completed or corrected. 

 
1.03 FINAL INSPECTION 
 

A. When the Contractor considered the work to be complete, he shall submit written 
certification stating that: 

 
1. The Contract Documents have been reviewed. 
2. The work has been inspected for compliance with Contract Documents. 
3. The work has been completed in accordance with Contract Documents. 
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4. The equipment and systems have been tested in the presence of the County’s 
representative and are operational. 

5. The work is completed and ready for final inspection. 
 

B. The County shall make an inspection to verify the status of completion after receipt of 
such certification. 

 
C. If the County determines that the work is incomplete or defective: 
 

1. The County shall promptly notify the Contractor in writing, listing the incomplete or 
defective work. 

2. The Contractor shall take immediate steps to remedy the stated deficiencies and 
send a second written certification to County that the work is complete. 

3. The County shall reinspect the work. 
 

D. Upon finding the work to be acceptable under the Contract Documents, the County shall 
request the Contractor to make closeout submittals. 

 
E. For each additional inspection beyond a total of three (3) inspections for substantial and 

final completion due to the incompleteness of the work, the Contractor shall reimburse the 
County’s fees. 

 
1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY 
 

A. Project Record Documents (prior to substantial completion). 
 
B. Operation and maintenance manuals (prior to substantial completion). 
 
C. Warranties and Bonds. 
 
D. Evidence of Payment and Release of Liens: In accordance with requirements of General 

and Supplementary Conditions. 
 
E. Certification letter from Florida Department of Transportation and Manatee County 

Department of Transportation, as applicable. 
 
F. Certificate of Insurance for Products and Completed Operations. 
 
G. Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit (Manatee 

County Project Management Form PMD-9). 
 
1.05 FINAL ADJUSTMENT OF ACCOUNTS 
 

A. Submit a final statement of accounting to the County. 
 
B. Statement shall reflect all adjustments to the Contract Sum: 
 

1. The original Contract Sum. 
2. Additions and deductions resulting from: 

a. Previous Change Orders 
b. Unit Prices 
c. Penalties and Bonuses 
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d. Deductions for Liquidated Damages 
e. Other Adjustments 

3. Total Contract Sum, as adjusted. 
4. Previous payments. 
5. Sum remaining due. 
 

C. Project Management shall prepare a final Change Order, reflecting approved adjustments 
to the Contract Sum which were not previously made by Change Orders. 

 
1.06 FINAL APPLICATION FOR PAYMENT 
 

Contractor shall submit the final Application for Payment in accordance with procedures 
and requirements stated in the Conditions of the Contract. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01710   
 

CLEANING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Execute cleaning during progress of the work and at  completion of the work, as required 
by the General  Conditions. 

 
1.02 DISPOSAL REQUIREMENTS 
 

Conduct cleaning and disposal operations to comply with all Federal, State and Local 
codes, ordinances, regulations and anti-pollution laws. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property and 
which will not damage surfaces. 

 
B. Use only those cleaning materials and methods recommended by manufacturer of the 

surface material to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

 
PART 3 EXECUTION 
 
3.01 DURING CONSTRUCTION 

 
A. Execute periodic cleaning to keep the work, the site and adjacent properties free from 

accumulation of waste materials, rubbish and wind-blown debris, resulting from 
construction operations. 

 
B. Provide on-site containers for the collection of waste materials, debris and rubbish. 
 
C. Remove waste materials, debris and rubbish from the site  periodically and dispose of at 

legal disposal areas away from the site.  
 
3.02 DUST CONTROL 
 

A. Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished. 

 
B. Schedule operations so that dust and other contaminants resulting from cleaning process 

will not fall on wet or newly-coated surfaces. 
 
3.03 FINAL CLEANING 
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A. Employ skilled workmen for final cleaning. 
 
B. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
 
C. Prior to final completion or County occupancy, Contractor shall conduct an inspection of 

sight-exposed interior and exterior surfaces and all work areas to verify that the entire 
work is clean. 

 
 

END OF SECTION 
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SECTION 01720  
 

PROJECT RECORD DOCUMENTS  
 

PART 1 GENERAL  
 

1.01 REQUIREMENTS INCLUDED 
 

A. Contractor shall maintain at the site for the County one record copy of: 
 

1. Drawings. 
2. Specifications.  
3. Addenda.  
4. Change Orders and other modifications to the Contract.  
5. County's field orders or written instructions.  
6. Approved shop drawings, working drawings and samples.  
7. Field test records.  
8. Construction photographs.  

 
1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 

 
A. Store documents and samples in Contractor's field office apart from documents used for 

construction.  
 

1. Provide files and racks for storage of documents.  
2. Provide locked cabinet or secure storage space for storage of samples. 

 
B. File documents and samples in accordance with CSI format.  
 
C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use 

record documents for construction purposes. 
 
D. Make documents and samples available at all times for inspection by the County. 
 

1.03 MARKING DEVICES  
 

A. Provide felt tip marking pens for recording information in the color code designated by the 
County.  
 

1.04 RECORDING  
 

A. Label each document "PROJECT RECORD" in neat large printed letters.  
 
B. Record information concurrently with construction progress.  
 
C. Do not conceal any work until required information is recorded.  
 
D. Drawings; Legibly mark to record actual construction:  
 

1. All underground piping with elevations and dimensions. Changes to piping 
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location.  Horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements. Actual installed 
pipe material, class, etc. Locations of drainage ditches, swales, water lines and 
force mains shall be shown every 200 feet (measured along the centerline) or 
alternate lot lines, whichever is closer. Dimensions at these locations shall indicate 
distance from centerline of right-of-way to the facility.  

2. Field changes of dimension and detail.  
3. Changes made by Field Order or by Change Order.  
4. Details not on original contract drawings.  
5. Equipment and piping relocations.  
6. Locations of all valves, fire hydrants, manholes, water and sewer services, water 

and force main fittings, underdrain cleanouts, catch basins, junction boxes and any 
other structures located in the right-of-way or easement, shall be located by 
elevation and by station and offset based on intersection P.I.'s and centerline of 
right-of-way. For facilities located on private roads, the dimensioning shall be from 
centerline of paving or another readily visible baseline.  

7. Elevations shall be provided for all manhole rim and inverts; junction box rim and 
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control 
structures. Elevations shall also be provided at the PVI's and at every other lot line 
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and 
elevation datum shall be indicated.  

8. Slopes for pipes and ditches shall be recalculated, based on actual field measured 
distances, elevations, pipe sizes, and type shown. Cross section of drainage 
ditches and swales shall be verified.  

9. Centerline of roads shall be tied to right-of-way lines. Elevation of roadway 
centerline shall be given at PVI's and at all intersections. 

10. Record drawings shall show bearings and distances for all right-of-way and 
easement lines, and property corners.  

11.  Sidewalks, fences and walls, if installed at the time of initial record drawing 
submittal, shall be located every 200 feet or alternate lot lines, whichever is closer. 
Dimensions shall include distance from the right-of-way line and the back of curb 
and lot line or easement line. 

12. Sanitary sewer mainline wyes shall be located from the downstream manhole. 
These dimensions shall be provided by on-site inspections or televiewing of the 
sewer following installation.  

13. Elevations shall be provided on the top of operating nuts for all water and force 
main valves.  

14. Allowable tolerance shall be ± 6.0 inches for horizontal dimensions. Vertical 
dimensions such as the difference in elevations between manhole inverts shall 
have an allowable tolerance of ± 1/8 inch per 50 feet (or part thereof) of horizontal 
distance up to a maximum tolerance of ± 2 inch.  

15. Properly prepared record drawings on mylar, together with two copies, shall be 
certified by a design professional (Engineer and/or Surveyor registered in the State 
of Florida), employed by the Contractor, and submitted to the County.  

 
E. Specifications and Addenda; Legibly mark each Section to record:  
 

1. Manufacturer, trade name, catalog number and supplier of each product and item 
of equipment actually installed.  

2. Changes made by field order or by change order.  
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F.  Shop Drawings (after final review and approval):  
 

1.  Five sets of record drawings for each process equipment, piping, electrical system 
and instrumentation system.  

 
1.05 SUBMITTAL 

 
A. Prior to substantial completion and prior to starting the bacteria testing of water lines, 

deliver signed and sealed Record Documents and Record Drawings to the County.   
These will be reviewed and verified by the inspector.  If there are any required changes or 
additions, these shall be completed and the entire signed and sealed set resubmitted prior 
to final pay application.   

 
B. The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 

Florida to verify survey data and properly prepare record drawings. Record drawings shall 
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated 
by the Land Development Ordinance and submitted on signed and sealed paper drawings, 
signed and dated mylar drawings together with an AutoCAD version on a recordable 
compact disk (CD). 

 
C. The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD 

program compatible with AutoCad in DWG or DXF form.  All fonts, line types, shape files 
or other pertinent information used in the drawing and not normally included in AutoCad 
shall be included on the media with a text file or attached noted as to its relevance and 
use.  

 
D. Accompany submittal with transmittal letter, containing:  
 

1. Date. 
2. Project title and number.  
3. Contractor's name and address.  
4. Title and number of each Record Document.  
5. Signature of Contractor or his authorized representative. 

 
Note: The data required to properly prepare these record drawings shall be obtained at the 
site, at no cost to the County by the responsible design professional or his/her duly 
appointed representative. The appointed representative shall be a qualified employee of 
the responsible design professional or a qualified inspector retained by the responsible 
design professional on a project-by-project basis.  
 

PART 2 STANDARDS  
 
2.01 MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS 

SUBMITTED TO MANATEE COUNTY 
 

A. Record drawings shall be submitted to at least the level of detail in the contract 
documents.  It is anticipated that the original contract documents shall serve as at least a 
background for all record information.  Original drawings in CAD format may be requested 
of the County. 
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B. Drawings shall meet the criteria of paragraph 1.04 D above. 
 

PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01730  
 

OPERATING AND MAINTENANCE DATA 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Compile product data and related information appropriate for County's maintenance and 
operation of products furnished under Contract. 

 
Prepare operating and maintenance data as specified in this and as referenced in other 
pertinent sections of Specifications. 

 
B. Instruct County's personnel in maintenance of products and equipment and systems. 

 
C. Provide three (3) sets of operating and maintenance manuals for each piece of equipment 

provided within this Contract. 
 
1.02 FORM OF SUBMITTALS 
 

A. Prepare data in form of an instructional manual for use by County's personnel. 
 

B. Format: 
 

1. Size:   8-1/2 inch x 11 inch 
2. Paper:  20 pound minimum, white, for typed pages 
3. Text: Manufacturer's printed data or neatly               typewritten 
4. Drawings: 

a. Provide reinforced punched binder tab, bind in with text. 
b. Fold larger drawings to size of text pages. 

5. Provide fly-leaf for each separate product or each piece of operating equipment. 
a. Provide typed description of product and major component parts of 

equipment. 
b. Provide indexed tabs. 

6. Cover:  Identify each volume with typed or printed title "OPERATING AND 
MAINTENANCE INSTRUCTIONS". List: 
a. Title of Project. 
b. Identity of separate structures as applicable. 
c. Identity of general subject matter covered in the manual. 

 
C. Binders: 

 
1. Commercial quality three-ring binders with durable and cleanable plastic covers. 
2. Maximum ring size:  1 inch. 
3. When multiple binders are used, correlate the data into related consistent 

groupings. 
 
1.03 MANUAL FOR EQUIPMENT AND SYSTEMS 
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A. Submit three copies of complete manual in final form. 
 

B. Content for each unit of equipment and system, as appropriate: 
 

1. Description of unit and component parts. 
a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Operating Procedures: 
a. Start-up, break-in, routine and normal operating instructions. 
b. Regulation, control, stopping, shut-down and emergency instructions. 
c. Summer and winter operating instructions. 
d. Special operating instructions. 

3. Maintenance Procedures: 
a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Alignment, adjusting and checking. 

4. Servicing and lubricating schedule. 
a. List of lubricants required. 

5. Manufacturer's printed operating and maintenance instructions. 
6. Description of sequence of operation by control manufacturer. 
7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams 

required for maintenance. 
a. List of predicted parts subject to wear. 
b. Items recommended to be stocked as spare parts. 

8. As installed control diagrams by controls manufacturer. 
9. Each contractor's coordination drawings. 

a. As installed color coded piping diagrams. 
10. Charts of valve tag numbers, with location and function of each valve. 
11. List of original manufacturer's spare parts, manufacturer's current prices and 

recommended quantities to be maintained in storage. 
12. Other data as required under pertinent sections of specifications. 

 
C. Content, for each electric and electronic system, as appropriate: 

 
1. Description of system and component parts. 

a. Function, normal operating characteristics and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Circuit directories of panelboards. 
a. Electrical service. 

 b. Controls. 
c. Communications. 

3. As-installed color coded wiring diagrams. 
4. Operating procedures: 

a. Routine and normal operating instructions. 
b. Sequences required. 
c. Special operating instructions.  

5. Maintenance procedures: 
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a. Routine operations. 
b. Guide to "trouble-shooting". 
c. Disassembly, repair and reassembly. 
d. Adjustment and checking. 

6. Manufacturer's printed operating and maintenance instructions. 
7. List of original manufacture's spare parts, manufacturer's current prices and 

recommended quantities to be maintained in storage. 
8. Prepare and include additional data when the need for such data becomes 

apparent during instruction of County's personnel. 
 

D. Prepare and include additional data when the need for such data becomes apparent 
during instruction on County's personnel. 

 
E. Additional requirements for operating and maintenance data:  Respective sections of 

Specifications. 
 
1.04 SUBMITTAL SCHEDULE 
 

A. Submit one copy of completed data in final form fifteen days prior to substantial 
completion. 

 
1. Copy will be returned after substantial completion, with comments (if any). 

 
B. Submit two copies of approved data in final form.  Final acceptance will not be provided 

until the completed manual is received and approved. 
 
1.05 INSTRUCTION OF COUNTY'S PERSONNEL 
 

A. Prior to final inspection or acceptance, fully instruct County's designated operating and 
maintenance personnel in operation, adjustment and maintenance of products, equipment 
and systems. 

 
B. Operating and maintenance manual shall constitute the basis of instruction. 

 
1. Review contents of manual with personnel in full detail to explain all aspects of 

operations and maintenance. 
 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01740  
 

WARRANTIES AND BONDS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Compile specified warranties and bonds. 
 

B. Compile specified service and maintenance contracts. 
 

C. Co-execute submittals when so specified. 
 

D. Review submittals to verify compliance with Contract Documents. 
 

E. Submit to County for review and transmittal. 
 
1.02 SUBMITTAL REQUIREMENTS 
 

A. Assemble warranties, bonds and service and maintenance contracts, executed by each of 
the respective manufacturers, suppliers and subcontractors. 

 
B. Number of original signed copies required:  Two each. 

 
C. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete information for 

each item. 
 

1. Product or work item. 
2. Firm, with name of principal, address and telephone number. 
3. Scope. 
4. Date of beginning of warranty, bond or service and maintenance contract. 
5. Duration of warranty, bond or service maintenance contract. 
6. Provide information for County's personnel: 

a. Proper procedure in case of failure. 
b. Instances which might affect the validity of warranty or bond. 

7. Contractor, name of responsible principal, address and telephone number. 
 
1.03 FORM OF SUBMITTALS 
 

A. Prepare in duplicate packets. 
 

B. Format: 
 

1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder.  Fold larger 
sheets to fit into binders. 

2. Cover:  Identify each packet with typed or printed title "WARRANTIES AND 
BONDS".  List: 
a. Title of Project. 
b. Name of Contractor. 
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C. Binders:  Commercial quality, three-ring, with durable and cleanable plastic covers. 

 
1.04 TIME OF SUBMITTALS 
 

A. Make submittals within ten days after date of substantial completion and prior to final 
request for payment. 

 
B. For items of work, where acceptance is delayed materially beyond date of substantial 

completion, provide updated submittal within ten days after acceptance, listing date of 
acceptance as start of warranty period. 

 
1.05 SUBMITTALS REQUIRED 
 

A. Submit warranties, bonds, service and maintenance contracts as specified in respective 
sections of Specifications. 

 
B. Approval by the County of all documents required under this section is a pre-requisite to 

requesting a final inspection and final payment 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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DIVISION 2   SITE WORK 
 

SECTION 02064  
 

MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND EQUIPMENT 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

Furnish all labor, materials, equipment and incidentals required to modify, alter and/or 
convert existing structures as shown or specified and as required for the installation of 
piping, mechanical equipment and appurtenances.  Existing piping and equipment shall be 
removed and dismantled as necessary for the performance of facility alterations in 
accordance with the requirements herein specified. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. The Contractor shall cut, repair, reuse, excavate, demolish or otherwise remove parts of 
the existing structures or appurtenances, as indicated on the Contract Drawings, herein 
specified, or necessary to permit completion of the work under this Contract.  The 
Contractor shall dispose of surplus materials resulting from the above work in an approved 
manner.  The work shall include all necessary cutting and bending of reinforcing steel, 
structural steel, or miscellaneous metal work found embedded in the existing structures. 

 
B. The Contractor shall dismantle and remove all existing equipment, piping, and other 

appurtenances required for the completion of the work.  Where called for or required, the 
contractor shall cut existing pipelines for the purpose of making connections thereto.  
Anchor bolts for equipment and structural steel removed shall be cut off one inch below 
the concrete surface.  Surface shall be finished as specified in the Contract Documents. 

 
C. At the time that a new connection is made to an existing pipeline, additional new piping, 

extending to and including a new valve, shall be installed.  Pipe anchorage, if required, is 
part of the installation shall also be installed as directed by the County. 

 
D. No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or 

otherwise altered except with the express approval of and to the extent approved by the 
County. 

 
E. When removing materials or portions of existing utility pipelines and/or structures or when 

making openings in walls and partitions, the Contractor shall take all precautions and use 
all necessary barriers and other protective devices so as not to damage the structures 
beyond the limits necessary for the new work, and not to damage the structures or 
contents by falling or flying debris.  Unless otherwise permitted, line drilling will be required 
in cutting existing concrete. 
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F. Materials and equipment removed in the course of making alterations and additions shall 
remain the property of the County, except that items not salvageable, as determined by 
the County, shall become the property of the Contractor to be disposed of by him off the 
work site at his own place of disposal. Operating equipment shall be thoroughly cleaned, 
lubricated, and greased for protection during prolonged storage.   

 
G. All alterations to existing utility pipes and structures shall be done at such time and in such 

manner as to comply with the approved time schedule.  So far as possible before any part 
of the work is started, all tools, equipment, and materials shall be assembled and made 
ready so that the work can be completed without delay. 

 
H. All workmanship and new materials involved in constructing the alterations shall conform 

to the General Specifications for the classes of work insofar as such specifications are 
applicable. 

 
I. All cutting of existing concrete or other material to provide suitable bonding to new work 

shall be done in a manner to meet the requirements of the respective section of these 
Specifications covering the new work.  When not covered, the work shall be carried on in 
the manner and to the extent directed by the Resident Project Representative. 

 
J. Surfaces of seals visible in the completed work shall be made to match as nearly as 

possible the adjacent surfaces. 
 
K. Non-shrink grout shall be used for setting wall castings, sleeves, leveling pump bases, 

doweling anchors into existing concrete and elsewhere as shown. 
 
L. Where necessary or required for the purpose of making connections, the Contractor shall 

cut existing pipelines in a manner to provide an approved joint.  Where required, he shall 
use flanges, or provide Dresser Couplings, all as required. 

 
M. The Contractor shall provide flumes, hoses, piping and other related items to divert or 

provide suitable plugs, bulkheads, or other means to hold back the flow of water or other 
liquids, all as required in the performance of the work under this Contract. 

 
N. Care shall be taken not to damage any part of existing buildings or foundations or outside 

structures. 
 
3.02 CONNECTING TO EXISTING PIPING AND EQUIPMENT 
 

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping 
and equipment prior to making the connections called out in the Drawings. The 
verifications shall be performed with adequate time to correct any potential alignment or 
other problems prior to the actual time of connection. A Manatee County representative 
must be present for all tie-ins for a visual inspection. 

 
3.03 REMOVAL AND ABANDONMENT OF ASBESTOS CEMENT PIPE AND 

APPURTENANCES 
 

A. All work associated with the removal or abandonment of existing asbestos cement pipe 
and appurtenances shall be performed by a licensed asbestos abatement contractor or 

Manatee County MCC IFBC No. 21-TA003807SAM 151



subcontractor registered in the State of Florida.  After removal of the facilities, all trenches 
shall be backfilled in accordance with the Contract Documents. The cost of disposing of 
the removed materials shall be borne by the Contractor. 

 
B. The asbestos abatement contractor or subcontractor shall contact the appropriate 

regulatory agencies prior to removal or abandonment of any asbestos material and shall 
obtain all required permits and licenses and issue all required notices. The Contractor 
shall be responsible for all fees associated with permits, licenses and notices to the 
governing regulatory agencies. An asbestos manifest form must accompany each and 
every shipment of such pipe or pipe material waste to the Manatee County Lena Road 
Landfill.  Prior to each shipment, a minimum of 24 hours notice to the Landfill field office 
(Phone #748-5543) is required. 

 
C. All work associated with removal or abandonment of asbestos cement pipe and 

appurtenances shall be performed in accordance with the standards listed below and all 
other applicable local, State, or Federal standards. 

 
1. Florida Administrative Code, Chapter 62-257, "Asbestos Program". 
2. National Emission Standards Hazardous Air Pollution (NESHAP), 40 CFR, Part 61, 

Subpart M, latest revision. 
3. Occupational Safety and Health Act, 29 CFR, 1910.1001 – Asbestos. 
4. Title 40 CFR, Part 763, Asbestos. 
5. Florida Statute Title XXXII, Chapter 469, Asbestos Abatement. 

 
3.04  IN-PLACE GROUTING OF EXISTING PIPE 

A. Where water and wastewater utility pipes are to be abandoned in place, they shall be filled 
with a nonshrinking sand-cement grout or cement slurry. When such pipes are made of 
asbestos-cement materials, the abandonment activities shall be performed by a licensed 
asbestos Contractor. It is completely the Contractor’s responsibility to obtain all regulatory 
clearances and provide documentation in cases where they have determined that an 
asbestos-cement pipe abandonment activity by in-place grouting does not require a 
licensed asbestos Contractor. 

B. The ends of the pipe sections to be grout or slurry filled shall be capped or plugged with 
suitable pipe fittings. The pumping material shall be of suitable properties and the 
pumping pressure shall be such that the pipe sections are filled completely with grout or 
slurry. All above ground features shall be removed: hydrants, meters, valve & meter 
boxes, pads, vaults, etc.  Existing tees, crosses, and valves left in service shall be plugged 
and restrained. 

C. The County shall be given timely notice so that the County’s representative may be 
present to monitor all pipe filling operations. Provide standpipes and/or additional means 
of visual inspection as required to determine if adequate grout/slurry material has filled the 
entire pipe sections. 

D. All tees, crosses, and valves left in service shall be plugged and restrained. 

 E. Existing pipelines that are being grouted and abandoned must be cut and capped at a 
maximum distance of 2,000 linear foot segments. The caps must have offset grout port on 
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the top side of the cap. The County preferred grout mix in the contract specifications must 
be used.   

F.  Approved Grout Mix is shown below: 

 

Materials Per Cubic Yard 

Material Description Amount Qty Specific 
Gravity 

Absolute 
Volume 

Cement Cement Type I/II 
ASTM C150 

400 lbs 3.15 2.04 

Fly Ash Fly Ash Class F 
ASTM C618 

1350 lbs 2.45 8.83 

Total Water Potable 118 gal.   

Total Water (includes any 
admixture water 
present) 

982.9 lbs  15.75 

TOTAL 
CEMENTITIOUS 
MATERIAL PER 
ASTM C595 

 1750 lbs   

Design Percent Air 
(Entrapped and 
Entrained) 

 1.5%   

Slump Range (From 
Mixer Discharge) 

 N/A   
Absolute 
Volume 

 
27 CF 

Air Content (From 
Mixer Discharge) 

 2.0% 
(±1.5%) 

 

Plastic Density 
(“Unit Weight”) 

 101.2 lb/sf   

W/CM Ratio  0.56   

Total Mix Weight  2733 lb/cy   

 

 Note: Grout mix strength shall be 340 psi @ 28 days 

 

 
 
 

END OF SECTION 
 

Manatee County MCC IFBC No. 21-TA003807SAM 153



SECTION 02100  
 

SITE PREPARATION 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 

A. This Section covers clearing, grubbing and stripping of the project site and/or along the 
pipeline route. 

 
B. The Contractor shall clear and grub all of the area within the limits of construction or as 

required, which includes, but is not limited to utility easements.  The width of the area to 
be cleared shall be reviewed by the County prior to the beginning of any clearing. 

 
C. The Contractor's attention is directed to any Soil Erosion and Sediment Control 

Ordinances in force in Manatee County. The Contractor shall comply with all applicable 
sections of these ordinances. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.01  CLEARING 
 

The surface of the ground, for the area to be cleared and grubbed shall be completely 
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish and all other 
objectionable obstructions resting on or protruding through the surface of the ground.  
However, trees shall be preserved as hereinafter specified unless otherwise designated 
by the County.  Clearing operations shall be conducted so as to prevent damage to 
existing structures and installations and to those under construction, so as to provide for 
the safety of employees and others.  Soil erosion control devices such as hay bales and 
silt fences shall be installed to satisfy all Federal, State and County requirements. 

 
3.02 GRUBBING 
 

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 
inches in diameter, matted roots, brush, timber, logs and any other organic or metallic 
debris not suitable for foundation purposes, resting on, under or protruding through the 
surface of the ground to a depth of 18 inches below the subgrade.  All depressions 
excavated below the original ground surface for or by the removal of such objects, shall be 
refilled with suitable materials and compacted to a density conforming to the surrounding 
ground surface. 

  
3.03 STRIPPING 
 

In areas so designated, topsoil shall be stockpiled.  Topsoil so stockpiled shall be 
protected until it is placed as specified.  The County shall have the option to receive all 
excess topsoil materials.  The Contractor shall pay all equipment and labor cost to deliver 
excess top soil material to a remote site chosen by the County within a five mile radius of 
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the construction site.  Should County not choose to receive any or all excess topsoil 
materials, the Contractor shall dispose of said material at no additional cost to County. 

 
3.04 DISPOSAL OF CLEARED AND GRUBBED MATERIAL 
 

The Contractor shall dispose of all material and debris from the clearing and grubbing 
operation by hauling such material and debris off site.  The cost of disposal (including 
hauling) of cleared and grubbed material and debris shall be considered a subsidiary 
obligation of the Contractor; the cost of which shall be included in the prices bid for the 
various classes of work. 

 
3.05 PRESERVATION OF TREES 
 

Those trees which are not designated for removal by the County shall be carefully 
protected from damage.  The Contractor shall erect such barricades, guards and 
enclosures as may be considered necessary by him for the protection of the trees during 
all construction operation. 

 
3.06 PRESERVATION OF DEVELOPED PRIVATE PROPERTY 
 

A. The Contractor shall exercise extreme care to avoid unnecessary disturbance of 
developed private property adjacent to proposed project site.  Trees, shrubbery, gardens, 
lawns and other landscaping, which are not designated by the County to be removed, 
shall be replaced and replanted to restore the construction easement to the condition 
existing prior to construction. 

 
B. All soil preservation procedures and replanting operations shall be under the supervision 

of a nursery representative experienced in such operations. 
 

C. Improvements to the land such as fences, walls, outbuildings and other structures which of 
necessity must be removed, shall be replaced with equal quality materials and 
workmanship. 

 
D. The Contractor shall clean up the construction site across developed private property 

directly after construction is completed upon approval of the County. 
 
3.07 PRESERVATION OF PUBLIC PROPERTY 
 

The appropriate paragraphs of these Specifications shall apply to the preservation and 
restoration of public lands, parks, rights-of-way, easements and all other damaged areas.  
This includes, but is not limited to the trimming of trees damaged by contractor's 
equipment. 

 
 

END OF SECTION 
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SECTION 02220  
 

EXCAVATION, BACKFILL, FILL AND GRADING FOR STRUCTURES 
 

PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Structural excavation shall consist of the removal of material for the construction of 
foundations for structures and other excavation designated on the drawings or in these 
specifications. 

 
B. Structural excavation and backfill shall consist of furnishing material, if necessary and 

placing and compacting backfill material around structures to the lines and grades 
designated on the drawings, as specified or directed by the County. 

 
C. Structural excavation and backfill shall include the furnishing of all materials, equipment 

and other facilities which may be necessary to perform the excavations, place and 
compact the backfill, install sheeting and bracing, and carry out any necessary 
dewatering.  It shall also include the wasting or disposal of surplus excavated material in a 
manner and in locations approved by the County. 

 
D. The Contractor is responsible for the protection of every tree which is scheduled to remain 

in the project area.  This includes trees which may or may not be shown on the plans.  
Every tree shall be adequately protected in place at no additional cost to the County.  This 
includes, but is not limited to, protecting the root systems and adjusting grades as 
necessary for tree/root protection. 

 
1.02 QUALITY ASSURANCE 
 

A. Testing Agency: 
 

1. In place soil compaction tests shall be performed by a qualified testing laboratory. 
2.  Compaction tests shall be taken every 500 feet, except in the road crossings or 

road shoulders.  Tests are to be taken according to current FDOT Standards. 
 

B. Reference Standards: 
 

1. American Society for Testing and Materials (ASTM): 
a. ASTM D1557, Moisture-Density Relations of Soils Using 10-lb. (4.5-kg) 

Rammer and 18-in. (457-mm) Drop. 
 
1.03 JOB CONDITIONS 
 

A. The Contractor shall provide, operate and maintain all necessary pumps, discharge lines, 
well points, etc., in sufficient number and capacity to keep all excavation, bases, pits, etc., 
free from seepage, standing or running water at all times throughout the period of 
construction. 
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B. The Contractor shall assume all responsibility for the security of the excavation required, 
employing bracing, lining or other accepted means necessary to accomplish same. 

 
C. Excavated areas shall be cleared of all debris, water, slush, muck, clay and soft or loose 

earth and shall be conditioned to the entire satisfaction of the County. 
 

D. All excavated material unsuitable for use or which will not be used shall be disposed of in 
a manner consistent with State and County regulation. 

 
E. All unsuitable organic materials, roots, logs, etc., found during excavation shall be 

removed by the Contractor and the trench shall be refilled with suitable material. 
     
PART 2 PRODUCTS 
 
2.01 MATERIAL FOR CONTROLLED FILL 
 

A. Composition:  Only approved material free from organic matter and lumps of clay, shall be 
used for backfill.  Excavated earth free from debris or organic material may be used for 
backfilling foundations or fill. 

 
B. Crushed stone and shell shall meet or exceed current FDOT  Standards. 

 
2.02 UNSUITABLE MATERIAL 
 

Unsuitable material shall be defined as highly organic soil per ASTM D2487 Group PT.  
This includes, but is not limited to, such items as topsoil, roots, vegetable matter, trash, 
debris, and clays that cannot be dried sufficiently to obtain specified compaction. 

 
PART 3 EXECUTION 
 
3.01 INSPECTION 
 

A. The Contractor shall verify that work preceding the affected work of this Section has been 
satisfactorily completed. 

 
B. Conditions adversely affecting the work of this Section shall be corrected to the 

satisfaction of the County. 
 
3.02 REMOVAL OF UNSUITABLE MATERIALS 
 

A. The Contractor shall remove unsuitable material from within the limits of the Work. 
 

B. Materials meeting requirements for controlled fill shall be stockpiled as necessary and in 
such a manner satisfactory to the County. 

 
C. All material excavated shall be placed so as to minimize interference with public travel and 

to permit proper access for inspection of the work.                      
 
3.03 EXCAVATION 
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A. When concrete or shell subbase footing is to rest on an excavated surface, care shall be 
taken not to disturb the natural soil.  Final removal and replacement of the foundation 
material and subbase compaction to grade shall not be made until just before the concrete 
or masonry is placed. 

 
B. When any structural excavation is completed, the Contractor shall notify the County who 

will make an inspection of the excavation.  No concrete or masonry shall be placed until 
the excavation has been approved by the County. 

 
C. The elevations of the footing bottom and the base slab as shown on the Drawings, shall be 

considered as approximate and the County may order in writing, such changes in 
dimensions or elevations of the footings and slab base as necessary to secure satisfactory 
foundations. 

 
D. All excavation shall be made within an area bounded by lines five feet outside and parallel 

to the exterior walls of the structure to allow for correct forming, shoring and inspection of 
foundation work.  Pouring of concrete against earth side walls shall not be permitted. 

 
E. If the ground is excavated below the grade called for by the Drawings or becomes 

unstable due to the Contractor's carelessness or operations, the ground shall be 
excavated to undisturbed native soil before continuing concreting operations. 

 
F. If in the opinion of the County, the material at or below the normal grade of the bottom of 

the trench is unsuitable for pipe or structure foundation, it shall be removed to the depth 
directed by the County and if so directed, replaced by crushed stone or washed shell. 

 
3.04 STRUCTURAL BACKFILL 
 

A. Structural backfill shall not be placed until the footings or other portions of the structure or 
facility have been inspected by the County and approved for backfilling. 

 
B. A minimum of 1-1/2" layer of lean concrete shall be placed as a working mat for the 

concrete base slabs and footings if required by the County. 
 

C. Fill shall be placed in uniform layers not more than 12" thick and compacted to a minimum 
of 98 percent of the maximum density determined by ASTM D1557, Method A or C, or as 
directed by the County.  The Contractor shall securely tamp the backfill with pneumatic 
rammer around all wall foundations.  The method of compaction shall be satisfactory to 
the County. 

 
D. Compaction of structural backfill by ponding and jetting may be permitted when, as 

determined by the County: the backfill material is of such character that it will be self-
draining when compacted; foundation materials will not soften or be otherwise damaged 
by the applied water; no damage from hydrostatic pressure will result to the structure.  
Ponding and jetting within two feet below finished subgrade shall not be permitted in 
roadway areas.  At the discretion of the County, ponding and jetting may be permitted with 
compaction layers not to exceed four feet.   

 
E. Surplus material not used on-site shall be removed and disposed of off-site by the 

Contractor.  In no case shall surplus material be deposited on adjacent lands.  Fill used for 
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grading shall be placed in layers not to exceed 12 inches in thickness and shall be 
compacted to a density equal or greater to that of the surrounding natural ground. 

 
3.05 BACKFILLING AROUND STRUCTURES 
 

A. Common fill and structural fill are specified for use as backfill against the exterior walls of 
the structures.  Fill shall be placed in layers having a maximum thickness of eight (8) 
inches in loose state and shall be compacted sufficiently to prevent settlement.  If 
compaction is by rolling or ramming, material shall be wetted down as required.  Where 
material can be suitably compacted by jetting or puddling, the Contractor may use one of 
these methods.  No boulders shall be allowed to roll down the slopes and hit the walls. 

 
B. Backfilling shall be carried up evenly on all walls of an individual structure simultaneously.  

A variation of two (2) feet in elevation will be the maximum allowable. No backfill shall be 
allowed against walls until the walls and their supporting slabs, if applicable, have attained 
sufficient strength.  Backfilling shall be subjected to approval by the County. 

 
C. In locations where pipes pass through building walls, the Contractor shall take the 

following precautions to consolidate the refill up to an elevation of at least one foot above 
the bottom of the pipes: 

 
1. Place structural fill in such areas for a distance of not less than three feet either 

side of the center line of the pipe in level layers not exceeding 6-inches in depth. 
2.   Wet each layer to the extent directed and thoroughly compact each layer with a 

power tamper to the satisfaction of the County. 
3.   Structural fill shall be of the quality specified under Part 2 of this Section. 

 
D. The surface of filled areas shall be graded to smooth true lines, strictly conforming to 

grades indicated on the grading plan.  No soft spots or uncompacted areas shall be 
allowed in the work. 

 
E. Temporary bracing shall be provided as required during construction of all structures to 

protect partially completed structures against all construction loads, hydraulic pressure 
and earth pressure.  The bracing shall be capable of resisting all loads applied to the walls 
as a result of backfilling. 

 
3.06 FIELD QUALITY CONTROL 
 

A. The density of soil in place shall be a minimum of 95 percent in accordance with ASTM 
test 1557-70T, Method A or C. 

 
 

END OF SECTION 
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SECTION 02221  
 

TRENCHING, BEDDING AND BACKFILL FOR PIPE 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals necessary to 
perform all excavation, backfill, fill, grading, trench protection or other related work 
required to complete the piping work shown on the Drawings and specified herein.  The 
work shall include, but not be limited to: vaults; duct conduit; pipe; roadways and paving; 
backfilling; required fill or borrow operations; grading; disposal of surplus and unsuitable 
materials; and all related work such as sheeting, bracing and dewatering. 

 
B. Prior to commencing work, the Contractor shall examine the site and review test borings if 

available, or undertake his own subsurface investigations and take into consideration all 
conditions that may affect his work.   

 
C. The Contractor is responsible for the protection of every tree which is scheduled to remain 

in the project area.  This includes trees which may or may not be shown on the plans.  
Every tree shall be adequately protected in place at no additional cost to the County.  This 
includes, but is not limited to protecting the root systems and adjusting grades as 
necessary for tree/root protection. 

 
1.02 PROTECTION 
 

A. Sheeting and Bracing in Excavations: 
 

1. In connection with construction of underground structures, the Contractor shall 
properly construct and maintain cofferdams.  These shall consist of:  sheeting and 
bracing as required to support the sides of excavations, to prevent any movement 
which could in any way diminish the width of the excavation below that necessary 
for proper construction and to protect adjacent structures, existing yard pipe and/or 
foundation material from disturbance, undermining, or other damage.  Care shall 
be taken to prevent voids outside of the sheeting, but if voids are formed, they shall 
be immediately filled and rammed. 

2. Trench sheeting for pipes:  no sheeting is to be withdrawn if driven below, mid-
diameter of any pipe and no wood sheeting shall be cut off at a level lower than 
one foot above the top of any pipe unless otherwise directed by the County.  
During the progress of the work, the County may direct the Contractor in writing to 
leave additional wood sheeting in place.  If steel sheeting is used for trench 
sheeting, removal shall be as specified above, unless written approval is given for 
an alternate method of removal. 

3. All sheeting and bracing not left in place shall be carefully removed in such a 
manner as not to endanger the construction or other structures, utilities, existing 
piping, or property.  Unless otherwise approved or indicated on the Drawings or in 
the Specification, all sheeting and bracing shall be removed after completion of the 
piping or structure, care being taken not to disturb or otherwise injure the pipeline 
or finished masonry.  All voids left or caused by withdrawal of sheeting shall be 
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immediately refilled with sand by ramming with tools specifically made for that 
purpose, by watering, or as may otherwise be directed. 

4. The Contractor shall construct, to the extent he deems it desirable for his method 
of operation, the cofferdams and sheeting outside the neat lines of the pipeline 
trench or foundation unless otherwise indicated on the Drawings or directed by the 
County.  Sheeting shall be plumb and securely braced and tied in position.  
Sheeting, bracing and cofferdams shall be adequate to withstand all pressures to 
which the pipeline or structure will be subjected.  Pumping, bracing and other work 
within the cofferdam shall be done in a manner to avoid disturbing any construction 
of the pipeline or the enclosed masonry.  Any movement or bulging which may 
occur shall be corrected by the Contractor at his own expense so as to provide the 
necessary clearances and dimensions. 

5. Drawings of the cofferdams and design computations shall be submitted to the 
County and approved prior to any construction.  However, approval of these 
drawings shall not relieve the Contractor of the responsibility for the cofferdams.  
The drawings and computations shall be prepared and stamped by a Registered 
Professional Engineer in the State of Florida and shall be in sufficient detail to 
disclose the method of operation for each of the various stages of construction, if 
required, for the completion of the pipeline and substructures. 

 
B. Dewatering, Drainage and Flotation 

 
1. The Contractor shall construct and place all pipelines, concrete work, structural fill, 

bedding rock and limerock base course, in-the-dry.  In addition, the Contractor 
shall make the final 24" of excavation for this work in-the-dry and not until the water 
level is a minimum of 6" below proposed bottom of excavation. 

2. The Contractor shall, at all times during construction, provide and maintain proper 
equipment and facilities to remove promptly and dispose of properly all water 
entering excavation and keep such excavations dry so as to obtain a satisfactory 
undisturbed subgrade foundation condition until the fill, structure, or pipes to be 
built thereon have been completed to such extent that they will not be floated or 
otherwise damaged by allowing water levels to return to natural elevations. 

3. Dewatering shall at all times be conducted in such a manner as to preserve the 
natural undisturbed bearing capacity of the subgrade soils at proposed bottom of 
excavation. 

4. Wellpoints may be required for dewatering the soil prior to final excavation for 
deeper in-ground structures or piping and for maintaining the lowered groundwater 
level until construction has been completed to avoid the structure, pipeline, or fill 
from becoming floated or otherwise damaged.  Wellpoints shall be surrounded by 
suitable filter sand and no fines shall be removed by pumping.  Pumping from 
wellpoints shall be continuous and standby pumps shall be provided. 

5. The Contractor shall furnish all materials and equipment to perform all work 
required to install and maintain the proposed drainage systems for handling 
groundwater and surface water encountered during construction of structures, 
pipelines and compacted fills. 

6. Where required, the Contractor shall provide a minimum of two operating 
groundwater observation wells at each structure to determine the water level 
during construction of the pipeline or structure.  Locations of the observation wells 
shall be at structures and along pipelines as approved by the County prior to their 
installation.  The observation wells shall be extended to 6 inches above finished 
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grade, capped with screw-on caps protected by 24" x 24" wide concrete base and 
left in place at the completion of this Project. 

7. Prior to excavation, the Contractor shall submit his proposed method of dewatering 
and maintaining dry conditions to the County for approval.  Such approval shall not 
relieve the Contractor of the responsibility for the satisfactory performance of the 
system.  The Contractor shall be responsible for correcting any disturbance of 
natural bearing soils for damage to pipeline or structures caused by an inadequate 
dewatering system or by interruption of the continuous operation of the system as 
specified. 

8. As part of his request for approval of a dewatering system, the Contractor shall 
demonstrate the adequacy of the proposed system and wellpoint filter sand by 
means of a test installation.  Discharge water shall be clear, with no visible soil 
particles in a one quart sample.  Discharge water shall not flow directly into 
wetlands or Waters of the State as defined by FDEP and SWFWMD. 

9. During backfilling and construction, water levels shall be measured in observation 
wells located as directed by the County. 

10. Continuous pumping will be required as long as water levels are required to be 
below natural levels. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. General 
 

1. Materials for use as fill and backfill shall be described below.  For each material, 
the Contractor shall notify the County of the source of the material and shall furnish 
the County, for approval, a representative sample weighing approximately 50 
pounds, at least ten calendar days prior to the date of anticipated use of such 
material. 

2. Additional materials shall be furnished as required from off-site sources and hauled 
to the site. 

 
B. Structural Fill 

 
1. Structural fill in trenches shall be used below spread footing foundations, slab-on-

grade floors and other structures as backfill within three feet of the below grade 
portions of structures. 

2. Structural fill material shall be a minimum of 60 percent clean sand, free of organic, 
deleterious and/or compressible material.  Minimum acceptable density shall be 98 
percent of the maximum density as determined by AASHTO T-180.  Rock in 
excess of 2-1/2" in diameter shall not be used in the fill material.  If the moisture 
content is improper for attaining the specified density, either water shall be added 
or material shall be permitted to dry until the proper moisture content for 
compaction is reached. 

 
C. Common Fill 

 
1. Common fill material shall be free from organic matter, muck or marl and rock 

exceeding 2-1/2" in diameter.  Common fill shall not contain broken concrete, 
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masonry, rubble or other similar materials.  Existing soil may be used to adjust 
grades over the site with the exception of the construction area. 

2. Material falling within the above specification, encountered during the excavation, 
may be stored in segregated stockpiles for reuse.  All material which, in the opinion 
of the County, is not suitable for reuse shall be spoiled as specified herein for 
disposal of unsuitable materials by the Contractor. 

 
D. Crushed Stone 

 
1. Crushed stone may be used for pipe bedding, manhole bases, as a drainage layer 

below structures with underdrains and at other locations indicated on the 
Drawings. 

2. Crushed stone shall be size No. 57 with gradation as noted in Table 1 of Section 
901 of Florida Department of Transportation, Construction of Roads and Bridges. 

 
PART 3 EXECUTION 
 
3.01 TRENCH EXCAVATION AND BACKFILLING 
 

A. Excavation for all trenches required for the installation of pipes and electrical ducts shall 
be made to the depths indicated on the Drawings and in such manner and to such widths 
as will give suitable room for laying the pipe or installing the ducts within the trenches. 

 
B. Rock shall be removed to a minimum 6" clearance around the bottom and sides of all the 

pipe or ducts being laid. 
 

C. Where pipes or ducts are to be laid in limerock bedding or encased in concrete, the trench 
may be excavated by machinery to or just below the designated subgrade provided that 
the material remaining in the bottom of the trench is no more than slightly disturbed. 

 
D. Where the pipes or ducts are to be laid directly on the trench bottom, the lower part of the 

trenches shall not be excavated to grade by machinery.  The last of the material being 
excavated manually, shall be done in such a manner that will give a flat bottom true to 
grade so that pipe or duct can be evenly supported on undisturbed material.  Bell holes 
shall be made as required. 

 
E. Backfilling over pipes shall begin as soon as practicable after the pipe has been laid, 

jointed and inspected and the trench filled with suitable compacted material to the 
mid-diameter of the pipe. 

 
F. Backfilling over ducts shall begin not less than three days after placing concrete 

encasement. 
 

G. All backfilling shall be prosecuted expeditiously and as detailed on the Drawings. 
 

H. Any space remaining between the pipe and sides of the trench shall be packed full by 
hand shovel with selected earth, free from stones having a diameter greater than 2" and 
thoroughly compacted with a tamper as fast as placed, up to a level of one foot above the 
top of the pipe. 
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I. The filling shall be carried up evenly on both sides with at least one man tamping for each 
man shoveling material into the trench. 

 
J. The remainder of the trench above the compacted backfill, as just described above, shall 

be filled and thoroughly compacted by rolling, ramming, or puddling, as the County may 
direct, sufficiently to prevent subsequent settling. 

 
 

END OF SECTION 
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SECTION 02223  
 

EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL REFILL 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. If in the opinion of the County, the material at or below the normal grade of the bottom of 
the trench is unsuitable for pipe or structure foundation, it shall be removed to the depth 
directed by the County and replaced by crushed stone or washed shell. 

 
PART 2 PRODUCTS  (NOT USED) 
 
PART 3 MATERIALS 
 
3.01 EXCAVATION AND DRAINAGE 
 

A. Whatever the nature of unstable material encountered or the groundwater conditions, 
trench stabilization shall be complete and effective. 

 
B. Should the Contractor excavate below the grade shown on the Contract drawings because 

of negligence or for his own convenience; due to failure in properly dewatering the trench; 
disturbs the subgrade before dewatering is sufficiently complete; he shall be directed by 
the County to excavate below grade. The work of excavating below grade and furnishing 
and placing the approved refill material shall be performed at the Contractor's expense.              

                
3.02 REFILL 
 

A. Should the material at the level of trench bottom consist of fine sand, sand and silt or soft 
earth, the subgrade material shall be removed as directed by the County and the 
excavation shall be refilled with crushed stone or washed shell. 

 
 

END OF SECTION 
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SECTION 02260  
 

FINISH GRADING 
 
PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 

A. The Contractor shall finish grade sub-soil. 
 
B. The Contractor shall cut out areas to receive stabilizing base course materials for paving 

and sidewalks. 
 
C. The Contractor shall place, finish grade and compact top soil. 

 
1.02 PROTECTION 
 

The Contractor shall prevent damage to existing fencing, trees, landscaping, natural 
features, bench marks, pavement and utility lines. Damage shall be corrected at no cost to 
the County. 

 
PART 2 PRODUCTS 
 

A. Topsoil:  Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds 
or other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a 
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may 
use topsoil stockpiles on site if they conform to these requirements. 

 
PART 3 EXECUTION 
 
3.01 SUB-SOIL PREPARATION 
 

A. The Contractor shall rough grade sub-soil systematically to allow for a maximum amount 
of natural settlement and compaction. Uneven areas and low spots shall be eliminated.  
Debris, roots, branches or other organics, stones, and sub-soil shall be removed by the 
Contractor and disposed of in a manner consistent with the latest Manatee County 
Standards as well as any affected regulatory agency.  Should contaminated soil be found, 
the Contractor shall notify the County. 

 
B. The Contractor shall cut out areas to sub-grade elevation to stabilize base material for 

paving and sidewalks. 
 
C. The Contractor shall bring sub-soil to required profiles and contour graces gradually; and 

blend slopes into level areas. 
 
D. The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet 

unless indicated otherwise on the Drawings. 
 
E. The Contractor shall cultivate sub-grade to a depth of 3 inches where the topsoil is to be 

placed.  He shall repeat cultivation in areas where equipment use has compacted sub-soil. 
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F.  The Contractor shall not make grade changes which causes water to flow onto adjacent 

lands. 
  
3.02 PLACING TOPSOIL 
 

A. The Contractor shall place topsoil in areas where seeding, sodding and planting is to be 
performed.  He shall place from the following minimum depths, up to finished grade 
elevations: 

 
1. 6 inches for seeded areas 
2. 4-1/2 inches for sodded areas 
3. 24 inches for shrub beds 
4. 18 inches for flower beds 

 
B. The Contractor shall use topsoil in a dry state as determined by the County.  He shall 

place the material during dry weather. 
 
C. The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure 

positive drainage. He shall maintain levels, profiles and contours of the sub-grades. 
 
D. The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or 

foreign material while spreading the material. 
 
E. The Contractor shall manually spread topsoil around trees, plants and structures to 

prevent damage which may be caused by grading equipment. 
 
F. The Contractor shall lightly compact and place the topsoil. 

 
3.03 SURPLUS MATERIAL 
 

A. The Contractor shall remove surplus sub-soil and topsoil from site at his expense. 
 
B. The Contractor shall leave stockpile areas and entire job site clean and raked, ready for 

landscaping operations. 
 
 

END OF SECTION 
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SECTION 02276  
 

TEMPORARY EROSION AND SEDIMENTATION CONTROL 
 
PART 1 GENERAL 
 
1.01 DESCRIPTION 
 

A. The work specified in this Section consists of the design, provision, maintenance and 
removal of temporary erosion and sedimentation controls as necessary. 

 
B. Temporary erosion controls include, but are not limited to:  grassing, mulching, netting, 

watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces, 
interceptor ditches at ends of berms and other such work at those locations which will 
ensure that erosion during construction will be either eliminated or maintained within 
acceptable limits as established by the County. 

 
C. Temporary sedimentation controls include, but are not limited to:  silt dams, traps, barriers, 

and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation 
pollution will be either eliminated or maintained within acceptable limits as established by 
the County. 

 
D. The Contractor is responsible for providing effective temporary erosion and sediment 

control measures during construction or until final controls become effective. 
 
1.02 REFERENCE DOCUMENTS 
 

A. Florida Building Code. 
 

B. FDEP/COE Dredge and Fill Regulations and/or Permit as applicable. 
 

C. SWFWMD Permit Regulations and/or Permit as applicable. 
 

D. Florida Stormwater, Erosion and Sedimentation Control Inspector’s Manual. 
 
PART 2 PRODUCTS 
 
2.01 EROSION CONTROL 
 

A. Netting - fabricated of material acceptable to the County. 
 

B. Seed and sod. 
 

2.02 SEDIMENTATION CONTROL 
 

A. Bales - clean, seed free cereal hay type. 
 

B. Netting - fabricated of material acceptable to the County. 
 

C. Filter stone - crushed stone conforming to Florida Dept of Transportation specifications. 
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D. Concrete block - hollow, non-load-bearing type. 

 
E. Concrete - exterior grade not less than one inch thick. 

 
PART 3 EXECUTION 
 
3.01 EROSION CONTROL 
 

A. Minimum procedures for grassing shall be: 
 

1. Scarify slopes to a depth of not less than six inches and remove large clods, rock, 
stumps, roots larger than 1/2 inch in diameter and debris. 

2. Sow seed within twenty-four (24) hours after the ground is scarified with either 
mechanical seed drills or rotary hand seeders. 

3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches. 
4. Apply netting over mulched areas on sloped surfaces. 
5. Roll and water seeded areas in a manner which will encourage sprouting of seeds 

and growing of grass. Reseed areas which exhibit unsatisfactory growth.  Backfill 
and seed eroded areas. 

 
3.02 SEDIMENTATION CONTROL 
 

A. The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as 
shown on the approved descriptions and working drawings.  Deteriorated hay bales and 
dislodged filter stone shall be replaced by the Contractor at his expense. 

 
3.03 PERFORMANCE 
 

A. The Contractor, at his own expense, shall immediately take whatever steps are necessary 
to correct any deficiencies of the temporary erosion and sediment control measures 
employed if they fail to produce results or do not comply with the requirements of the State 
of Florida or any other federal, governmental or regulatory agency.  

 
 

END OF SECTION 
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SECTION 02485  
 

SEEDING AND SODDING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily 
return all construction areas to their original conditions or better. 

 
B. Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and 

maintenance until acceptance by County. 
 
1.02 RELATED WORK NOT INCLUDED 
 

Excavation, filling and grading required to establish elevation shown on the Drawings are 
included under other sections of these Specifications. 

 
1.03 QUALITY ASSURANCE 
 

A. It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory 
stand of grass as specified.  If necessary, the Contractor shall repeat any or all of the 
work, including grading, fertilizing, watering and seeding or sodding at no additional cost 
to the County until a satisfactory stand is obtained. For purposes of grassing, a 
satisfactory stand of grass is herein defined as a full lawn cover over areas to be sodded 
or seeded, with grass free of weeds, alive and growing, leaving no bare spots larger than 
3/4 square yard within a radius of 8 feet. 

 
B. All previously grassed areas where pipelines are laid shall be sodded. All sodding and 

grassing shall be installed in accordance with these Specifications or as directed by the 
County. 

     
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum 
requirements:  12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40 
percent other available materials derived from organic sources. At least 50 percent of the 
phosphoric acid shall be from normal super phosphate or an equivalent source which will 
provide a minimum of two units of sulfur.  The amount of sulfur shall be indicated on the 
quantitive analysis card attached to each bag or other container. Fertilizer shall be uniform 
in composition, dry and free flowing delivered to sites in original unopened containers 
bearing manufacturer's statement or guarantee. 

 
B. Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during 

construction which do not require sod.  All grassing shall be completed in conformance 
with FDOT Specifications, Sections 570 and 981.  The grassed areas shall be mulched 
and fertilized in accordance with FDOT Specifications, except that no additional payment 
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will be made for mulching, fertilizing and/or watering. 
 
C. Sodding: Sod shall be provided as required on the construction drawings or at locations as 

directed by the County in accordance with Florida Department of Transportation, 
Specifications Section 575 and 981.  The Contractor shall furnish bahia grass sod or 
match existing sod.  Placement and watering requirements shall be in accordance with 
FDOT Specifications Section 575, except that no additional payment will be made for 
placement and/or watering.  This cost shall be included in the Contract price bid for 
sodding. 

 
D. Topsoil: Topsoil stockpiled during excavation may be used as necessary. If additional 

topsoil is required to replace topsoil removed during construction, it shall be obtained off 
site at no additional cost to the County.  Topsoil shall be fertile, natural surface soil, 
capable of producing all trees, plants and grassing specified herein. 

 
E. Water: It is the Contractor's responsibility to supply all water to the site, as required during 

seeding and sodding operations and through the maintenance period and until the work is 
accepted.  The Contractor shall make whatever arrangements that may be necessary to 
ensure an adequate supply of water to meet the needs for his work. He shall also furnish 
all necessary hose, equipment, attachments and accessories for the adequate irrigation of 
lawns and planted areas as may be required.  Water shall be suitable for irrigation and 
free from ingredients harmful to plant life. 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. When the trench backfill has stabilized sufficiently, the Contractor shall commence work 
on lawns and grassed areas, including fine grading as necessary and as directed by the 
County. 

 
B. Finish Grading: Areas to be seeded or sodded shall be finish graded, raked, and debris 

removed.  Soft spots and uneven grades shall be eliminated.  The County shall approve 
the finish grade of all areas to be seeded or sodded prior to seed or sod application. 

 
C. Protection: Seeded and sodded areas shall be protected against traffic or other use by 

placing warning signs or erecting barricades as necessary.  Any areas damaged prior to 
acceptance by the County shall be repaired by the Contractor as directed by the County. 

 
3.02 CLEANUP 
 

Soil or similar materials spilled onto paved areas shall be removed promptly, keeping 
those areas as clean as possible at all times.  Upon completion of seeding and sodding 
operations, all excess soil, stones and debris remaining shall be removed from the 
construction areas. 

  
3.03 LANDSCAPE MAINTENANCE 
 

A. Any existing landscape items damaged or altered during construction by the Contractor 
shall be restored or replaced as directed by the County. 
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B. Maintain landscape work for a period of 90 days immediately following complete 

installation of work or until County accepts project. Watering, weeding, cultivating, 
restoration of grade, mowing and trimming, protection from insects and diseases, 
fertilizing and similar operations as needed to ensure normal growth and good health for 
live plant material shall be included at no additional cost to the County. 

     
3.04 REPAIRS TO LAWN AREAS DISTURBED BY CONTRACTOR'S OPERATORS 
 

Lawn areas planted under this Contract and all lawn areas damaged by the Contractor's 
operation shall be repaired at once by proper soil preparation, fertilizing and sodding, in 
accordance with these Specifications. 

 
 

END OF SECTION 
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SECTION 02513  
 

ASPHALT CONCRETE PAVING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

The Contractor shall furnish all labor, materials and equipment necessary to complete all 
milling asphalt pavement and asphalt concrete paving (including restoration of driveways) 
as called out on the Contract Documents or as shown on the Drawings. 

 
1.02 QUALITY ASSURANCE 
 

A. Qualifications of Asphalt Concrete Producer:  The only materials permitted shall be 
furnished by a bulk asphalt concrete producer exclusively engaged in the production of 
hot-mix, hot-laid asphalt concrete. 

 
B. Qualification of Testing Agency:  The County may employ a commercial testing laboratory 

to conduct tests and evaluations of asphalt concrete materials and design.  The Contractor 
shall:   

  
1. Provide asphalt concrete testing and inspection service acceptable to County. 
2. Include sampling and testing asphalt concrete materials proposed, and tests and 

calculations for asphalt concrete mixtures. 
3. Provide field testing facilities for quality control testing during paving operations. 

 
C. Requirements of Regulatory Agencies:   The Contractor shall comply with the applicable 

requirements of: 
 

1. Manatee County Utility Operations Department 
2. Manatee County Transportation Department 
3. State of Florida Dept. of Transportation 

 
1.03 PAVING QUALITY REQUIREMENTS 
 

A. General:  In addition to other specified conditions, the Contractor shall comply with the 
following minimum requirements: 

 
1. In-place asphalt concrete course shall be tested for compliance with requirements 

for density, thickness and surface smoothness. 
2. Final surface shall be provided of uniform texture, conforming to required grades 

and cross sections. 
3. A minimum of four inch diameter pavement specimens for each completed course 

shall be taken from locations as directed by the County. 
4. Holes from test specimens shall be repaved as specified for patching defective 

work. 
 

B. Density: 
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1. When subjected to 50 blows of standard Marshall hammer on each side of an in 
place material specimen, densities shall be comparable to a laboratory specimen 
of same asphalt concrete mixture.  

2. The minimum acceptable density of in-place course material shall be 98% of the 
recorded laboratory specimen density. 

 
C. Thickness:  In-place compacted thicknesses shall not be acceptable if less than the 

minimum thicknesses shown on the Drawings. 
 

D. Surface Smoothness: 
 

1. Finished surface of each asphalt concrete course shall be tested for smoothness, 
using a 10 ft. straightedge applied parallel to and at right angles to centerline of 
paved areas. 

2. Surface areas shall be checked at intervals directed by County. 
3. Surfaces shall not be acceptable if they exceed the following: 

a. Base Course:  1/4 in. in 10 ft. 
b. Surface Course: 3/16 in. in 10 ft. 
c. Crowned Surfaces: 

(1) Test crowned surfaces with a crown template, centered and at right 
angles to the crown. 
(2) Surfaces will not be acceptable if varying more than 1/4 in. from the 

template. 
 
1.04 SUBMITTALS 
 

A. Samples:  The Contractor may be required to provide samples of materials for laboratory 
testing and job-mix design. 

 
B. Test Reports:  The Contractor shall submit laboratory reports for following materials tests: 

 
1. Coarse and fine aggregates from each material source and each required grading: 

a. Sieve Analysis:  ASTM C 136 (AASHO T 27). 
b. Unit Weight of Slag:  ASTM C29 (AASHO T 19). 
c. Soundness:  ASTM C 88 (AASHO T 104) for surface course aggregates 

only. 
d. Sand Equivalent:  ASTM D 2419 (AASHO T 176). 
e. Abrasion of Coarse Aggregate:  ASTM C131 (AASHO T 96),for surface 

course aggregates only.  
2. Asphalt cement for each penetration grade: 

a. Penetration:  ASTM D5 (AASHO T49). 
b. Viscosity (Kinematic): ASTM D2170 (AASHO T 201). 
c. Flash Point:  ASTM D92 (AASHO T 48). 
d. Ductility:  ASTM D 113 (AASHO T 51). 
e. Solubility:  ASTM D 4 (AASHO T 44). 
f. Specific Gravity:  ASTM D 70 (AASHO T 43). 

3. Job-mix design mixtures for each material or grade: 
a. Bulk Specific Gravity for Coarse Aggregate:  ASTM C 117(AASHO T 85). 
b. Bulk Specific Gravity for Fine Aggregate:  ASTM C 128(AASHO T 84). 

4. Uncompacted asphalt concrete mix:  Maximum Specific Gravity:  ASTM D 2041 
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(AASHO T 209). 
5. Compacted asphalt concrete mix: 

a. Bulk Density:  ASTM D 1188 (AASHO T 166). 
b. Marshall Stability and Flow:  ASTM D 1559. 

6. Density and voids analysis:   
a. Provide each series of asphalt concrete mixture text specimens, in 

accordance with A.I. MS-2 "Mix Design Methods for Asphalt Concrete". 
b. Use Marshall method of mix design unless otherwise directed or 

acceptable to the County. 
c. Report the quantity of absorbed asphalt cement in pounds of dry 

aggregate, percent air voids, and percent voids in mineral aggregate. 
7. Sampling and testing of asphalt concrete mixtures for quality control during paving 

operations: 
a. Uncompacted asphalt concrete mix. 

(1) Asphalt Cement Content: ASTM D 2172 (AASHO T 164). 
(2) Penetration of Recovered Asphalt Cement:  ASTM D 5(AASHO T 

49). 
(3) Ductibility of Recovered Asphalt Cement:  ASTM D 113(AASHO T 

51). 
b. Compacted asphalt concrete mix: 

(1) Bulk Density:  ASTM D 1188 (AASHO T 166). 
   Marshall Stability and Flow:  ASTM D1559). 

c. Perform at least one test for each day's paving. 
8. Asphalt plant inspection:  ASTM D 290. 
9. Additional testing: 

a. Retesting shall be required if previous tests indicate insufficient values, or if 
directed by the County. 
b. Testing shall continue until specified values have been attained. 

10. Asphalt concrete materials which do not comply with specified requirements shall 
not be permitted in the work. 

 
1.05 JOB CONDITIONS 
 

A. Weather Limitations: 
 

1. Apply bituminous prime and tack coats only when the ambient temperature in the 
shade is 50 degrees F. and when the temperature has not been below 35 degrees 
F. for 12 hours immediately prior to application. 

2. Do not apply when the base surface is wet or contains an excess of moisture which 
would prevent uniform distribution and the required penetration. 

3. Construct asphalt concrete surface course only when atmospheric temperature is 
above 40 degrees F., when the underlying base is dry, and when weather is not 
rainy. 

4. Base course may be placed when air temperature is not below 30 degrees F. and 
rising, when acceptable to the County. 

 
B. Grade Control:  Establish and maintain the required lines and grades, including crown and 

cross-slope, for each course during construction operations. 
 

C. Traffic Control:  Maintain vehicular and pedestrian traffic during paving operations, as 
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required for other construction activities. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Soil Cement or Shell Base Course:  as specified in FDOT Section 270, "Material for Base 
and Stabilized Base", and as called for in the Contract Documents. 

 
B. Aggregate for Asphalt Concrete, General: 
 

1. Sound, angular crushed stone, crushed gravel, or crushed slag:  ASTM D 692. 
2. Sand, stone, or slag screening:  ASTM D 1073. 
3. Provide aggregate in gradations for various courses to comply with local highway 

standards. 
 

C. Surface Course Aggregates: 
 

1. Provide natural sand, unless sand prepared from stone, slag, or gravel or 
combinations are required to suit local conditions. 

 
D. Asphalt Cement:  Comply with ASTM D 946 for 85-100 penetration grade. 

 
E. Prime Coat: 

 
1. Cut-back liquid asphalt. 
2. Medium-Curing type:  ASTM D 2027, Grade MC-70. 

 
2.02 ASPHALT-AGGREGATE MIXTURES 
 

A. Job-mix criteria: 
 

1. Provide job-mix formulas for each required asphalt-aggregate mixture. 
2. Establish a single percentage of aggregate passing each required sieve size, a 

single percentage of asphalt cement to be added to aggregate, and a single 
temperature at which asphalt concrete is to be produced. 

3. Comply with the mix requirements of local governing highway standards. 
4. Maintain material quantities within allowable tolerances of the governing 

standards. 
 
2.03 TRAFFIC AND PARKING MARKING MATERIALS 
 

A. Traffic lane marking paint with chlorinated rubber base. 
 

B. Factory mixed, quick drying and non bleeding, FS TT-P-115C, Type III. 
 

C. Color:  Driving Lane Dividers - White 
No Parking Zone - Yellow 
Parking Dividers - White 
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PART 3 EXECUTION 
 
3.01 SURFACE PREPARATION 
 

A. Subbase Preparation: 
 

1. The Contractor shall remove from the area all organic substance encountered to a 
depth of six or eight inches (6" or 8"), or to such depth and width as directed by the 
County.  The entire area shall be plowed and dragged prior to placing a stabilizing 
additive, if required to meet minimum bearing value. 

2. Subbase shall be compacted to a minimum density of 98 percent of the maximum 
as determined by the Modified Proctor Density AASHTO T180, and shall have a 
minimum bearing value of 40 pounds per square inch as determined by the Florida 
Bearing Test. 

 
B. Base Course: 

 
1. Check subgrade for conformity with elevations and section immediately before 

placing base material. 
2. Place base material in compacted layers not more than 6 inches thick, unless 

continuing tests indicate the required results are being obtained with thicker layers. 
3. In no case will more than 8-inches of compacted base be placed in one lift. 
4. Spread, shape, and compact all base material deposited on the subgrade during the 

same day. 
5. Compact base course material to be not less than 95% of maximum density:  ASTM 

D 1557, Method D (98 percent maximum density:  AASHTO T-180). 
6. Test density of compacted base course:  ASTM D 2167. 
7 Conduct one test for each 250 sq. yds. of in-place material, but in no case not less 

than one daily for each layer. 
 

C. Loose and Foreign Material: 
 
1. Remove loose and foreign material from compacted subbase surface immediately 

before application of paving. 
2. Use power brooms or blowers, and brooming as required. 
3. Do not displace subbase material. 
 

D. Prime Coat: 
 
1. Uniformly apply at rate of 0.20 to 0.5 gal. per sq. yd. over compacted and cleaned 

subbase surface. 
2. Apply enough material to penetrate and seal, but not flood the surface. 
3. Allow to cure and dry as long as required to attain penetration and evaporation of 

volatile, and in no case less than 24 hours unless otherwise acceptable to the 
County. 

4. Blot excess asphalt with just enough sand to prevent pick-up under traffic. 
5. Remove loose sand before paving. 
  

E. Tack Coat: 
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1. Dilute material with equal parts of water and apply to contact surfaces of previously 
constructed asphalt concrete or portland cement concrete and similar surfaces. 

2. Apply at rate of 0.05 to 0.15 gal. per sq. yd. of surface. 
3. Apply tack coat by brush to contact surfaces of structures projecting into or abutting 

asphalt concrete pavement. 
4. Allow surfaces to dry until material is at condition of tackiness to receive pavement. 
 

3.02 MANHOLE FRAME / VALVE BOX ADJUSTMENTS (IF APPLICABLE) 
 

A. Placing Manhole frames: 
 

1. Surround manhole frames set to elevation with a ring of compacted asphalt 
concrete base prior to paving. 

2. Place asphalt concrete mixture up to 1 in. below top of frame, slope to grade, and 
compact by hand tamping. 

 
B. Adjust manhole frames to proper position to meet paving. 

 
C. If permanent covers are not in place, provide temporary covers over openings until 

completion of rolling operations. 
 

D. Set cover manhole frames to grade, flush with surface of adjacent pavement. 
 
3.03 PREPARING THE MIXTURE 
 

A. Comply with ASTM D 995 for material storage, control, and mixing, and for plant 
equipment and operation. 

 
B. Stockpiles: 

 
1. Keep each component of the various-sized combined aggregates in separate 

stockpiles. 
2. Maintain stockpiles so that separate aggregate sizes shall not be intermixed. 

 
C. Heating: 

 
1. Heat the asphalt cement at the mixing plant to viscosity at which it can be uniformly 

distributed throughout mixture 
2. Use lowest possible temperature to suit temperature-viscosity characteristics of 

asphalt. 
3. Do not exceed 350 degrees F. (176.6 degrees C.). 

  
D. Aggregate: 

 
1. Heat-dry aggregates to reduce moisture content to not more than 2.0%. 
2. Deliver dry aggregate to mixer at recommended temperature to suit penetration 

grade and viscosity characteristics of asphalt cement, ambient temperature, and 
workability of mixture. 

3. Accurately weigh or measure dry aggregates and weigh or meter asphalt cement 
to comply with job-mix formula requirements. 
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E. Mix aggregate and asphalt cement to achieve 90-95% of coated particles for base 

mixtures and 85-90% of coated particles for surface mixture, when tested in accordance 
with ASTM D 2489. 

 
F. Transporting: 

 
1. Transport asphalt concrete mixtures from mixing site in trucks having tight, clean 

compartments. 
2. Coat hauling compartments with a lime-water mixture to prevent asphalt concrete 

mixture from sticking. 
3. Elevate and drain compartment of excess solution before loading mix. 
4. Provide covers over asphalt concrete mixture when transporting to protect from 

weather and to prevent loss of heat. 
5. During periods of cold weather or for long-distance deliveries, provide insulation 

around entire truck bed surfaces. 
 
3.04 EQUIPMENT 
 

A. Provide size and quantity of equipment to complete the work specified within project time 
schedule. 

 
B. Bituminous Pavers:  Self-propelled that spread hot asphalt concrete mixtures without 

tearing, shoving or gouging surfaces, and control pavement edges to true lines without 
use of stationary forms. 

 
C. Rolling Equipment: 

 
1.  Self-propelled, steel-wheeled and pneumatic-tired rollers that can reverse direction 

without backlash. 
2.  Other type rollers may be used if acceptable to the County. 

 
D. Hand Tools:  Provide rakes, lutes, shovels, tampers, smoothing irons, pavement cutters, 

portable heaters, and other miscellaneous small tools to complete the work specified. 
 
3.05 PLACING THE MIX 
 

A. Place asphalt concrete mixture on prepared surface, spread and strike-off using paving 
machine. 

 
B. Spread mixture at a minimum temperature of 225 degrees F. (107.2 degrees C.). 
C. Inaccessible and small areas may be placed by hand. 

 
D. Place each course at thickness so that when compacted, it will conform to the indicated 

grade, cross-section, finish thickness, and density indicated. 
 

E. Paver Placing: 
 

1. Unless otherwise directed, begin placing along centerline of areas to be paved on 
crowned section, and at high side of sections on one-way slope, and in direction of 
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traffic flow. 
2. After first strip has been placed and rolled, place succeeding strips and extend 

rolling to overlap previous strips. 
3. Complete base courses for a section before placing surface courses. 
4. Place mixture in continuous operation as practicable. 

 
F. Hand Placing: 

 
1. Spread, tamp, and finish mixture using hand tools in areas where machine 

spreading is not possible, as acceptable to County. 
2. Place mixture at a rate that will insure handling and compaction before mixture 

becomes cooler than acceptable working temperature. 
 

G. Joints: 
 

1. Carefully make joints between old and new pavements, or between successive 
days' work, to ensure a continuous bond between adjoining work. 

2. Construct joints to have same texture, density and smoothness as adjacent 
sections of asphalt concrete course. 

3. Clean contact surfaces free of sand, dirt, or other objectionable material and apply 
tack coat. 

4. Offset transverse joints in succeeding courses not less than 24 inches. 
5. Cut back edge of previously placed course to expose an even, vertical surface for 

full course thickness. 
6. Offset longitudinal joints in succeeding courses not less than 6 inches. 
7. When the edges of longitudinal joints are irregular, honeycombed, or inadequately 

compacted, cut back unsatisfactory sections to expose an even, vertical surface for 
full course thickness. 

 
3.06 COMPACTING THE MIX 
 

A. Provide sufficient rollers to obtain the required pavement density. 
 

B. Begin rolling operations as soon after placing when the mixture will bear weight of roller 
without excessive displacement. 

 
C. Do not permit heavy equipment, including rollers to stand on finished surface before it has 

thoroughly cooled or set. 
 

D. Compact mixture with hot hand tampers or vibrating plate compactors in areas 
inaccessible to rollers. 

 
E. Start rolling longitudinally at extreme lower side of sections and proceed toward center of 

pavement.  Roll to slightly different lengths on alternate roller runs. 
 

F. Do not roll centers of sections first under any circumstances. 
 

G. Breakdown Rolling: 
 

1. Accomplish breakdown or initial rolling immediately following rolling of transverse 
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and longitudinal joints and outside edge. 
2. Operate rollers as close as possible to paver without causing pavement 

displacement. 
3. Check crown, grade, and smoothness after breakdown rolling. 
4. Repair displaced areas by loosening at once with lutes or rakes and filling, if 

required, with hot loose material before continuing rolling. 
 

A. Second Rolling: 
 

1. Follow breakdown rolling as soon as possible, while mixture is hot and in condition 
for compaction. 

2. Continue second rolling until mixture has been thoroughly compacted. 
 

I. Finish Rolling: 
 

1. Perform finish rolling while mixture is still warm enough for removal of roller marks. 
2. Continue rolling until roller marks are eliminated and course has attained specified 

density. 
 

J. Patching: 
 

1. Remove and replace defective areas. 
2. Cut-out and fill with fresh, hot asphalt concrete. 
3. Compact by rolling to specified surface density and  smoothness. 
4. Remove deficient areas for full depth of course. 
5. Cut sides perpendicular and parallel to direction of traffic with edges vertical. 
6. Apply tack coat to exposed surfaces before placing new asphalt concrete mixture. 

 
3.07 MARKING ASPHALT CONCRETE PAVEMENT 
 

A. Cleaning: 
 

1. Sweep surface with power broom supplemented by hand brooms to remove loose 
material and dirt. 

2. Do not begin marking asphalt concrete pavement until acceptable to the County. 
 

B. Apply paint with mechanical equipment. 
 

1. Provide uniform straight edges. 
2. Not less than two separate coats in accordance with manufacturer's recommended 

rates. 
 
3.08 CLEANING AND PROTECTION 
 

A. Cleaning:  After completion of paving operations, clean surfaces of excess or spilled 
asphalt materials to the satisfaction of the County. 

 
B. Protection: 

 
1. After final rolling, do not permit vehicular traffic on asphalt concrete pavement until 
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it has cooled and hardened, and in no case sooner than 6 hours. 
2. Provide barricades and warning devices as required to protect pavement. 
3. Cover openings of structures in the area of paving until permanent coverings are 

placed (if applicable). 
 
 

END OF SECTION 
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SECTION 02575  
 

PAVEMENT REPAIR AND RESTORATION 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
    

The Contractor shall furnish all labor, materials, equipment, obtain County or State right-
of-way permits and incidentals required and remove and replace pavements over trenches 
excavated for installation of water or sewer lines and appurtenances as shown on the 
Contract Drawings.  

 
1.02 GENERAL 
 

A. The Contractor shall take before and after photographs. 
 

B. The Contractor shall repair in a manner satisfactory to the County or State, all damage 
done to existing structures, pavement, driveways, paved areas, curbs and gutters, 
sidewalks, shrubbery, grass, trees, utility poles, utility pipe lines, conduits, drains, catch 
basin, flagstones, or stabilized areas or driveways and including all obstructions not 
specifically named herein, which results from this Project. 
 

C. The Contractor shall keep the surface of the backfilled area of excavation in a safe traffic 
bearing condition and firm and level with the remaining pavement until the pavement is 
restored in the manner specified herein.  All surface irregularities that are dangerous or 
obstructive to traffic are to be removed.  The repair shall conform to applicable 
requirements of Manatee County Transportation Department requirements for pavement 
repair and as described herein, including all base, subbase and asphalt replacement.  

 
D. All materials and workmanship shall meet or exceed the County requirements and as 

called for in the Contract Documents and nothing herein shall be construed as to relieve 
the Contractor from this responsibility.  

 
E. All street, road and highway repair shall be made in accordance with the FDOT and 

County details indicated on the Drawings and in accordance with the applicable 
requirements and approval of affected County and State agencies. 

 
PART 2 PRODUCTS 
 
2.01 PAVEMENT SECTION 
 

A. Asphaltic concrete shall consist of asphalt cement, coarse aggregate, fine aggregate and 
mineral filler conforming to FDOT Type S-III Asphalt.  Pavement replacement thickness 
shall match that removed but in no case shall be less than 1-1/2” compacted thickness.  
All asphalt concrete pavement shall be furnished, installed and tested in accordance with 
FDOT Specifications for Road and Bridge Construction. 

 
B. Asphalt or crushed concrete or approved equal base material shall be furnished and 

installed under all pavement sections restored under this Contract. Asphalt base shall 
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have a minimum 6” compacted thickness, meet requirements for FDOT ABC III (Minimum 
Marshall Stability of 1000) and be furnished, installed and tested in accordance with the 
requirements of the FDOT Standards. Crushed concrete base shall be 8” minimum 
compacted thickness. Crushed concrete aggregate material shall have a minimum LBR of 
140 compacted to 99% T-180 AASHTO density. Asphalt base and crushed concrete base 
are acceptable. Other bases shall be submitted for approval. 

 
C. Prime and tack will be required and applied in accordance with Section 300 - FDOT 

Specifications:  Prime and Tack Coat for Base Courses. 
 
PART 3 EXECUTION 
 
3.01 CUTTING PAVEMENT 
 

A. The Contractor shall saw cut in straight lines and remove pavement as necessary to install 
the new pipelines and appurtenances and for making connections to existing pipelines. 

 
B. Prior to pavement removal, the Contractor shall mark the pavement for cuts nearly 

paralleling pipe lines and existing street lines.  Asphalt pavement shall be cut along the 
markings with a rotary saw or other suitable tool.  Concrete pavement shall be scored to a 
depth of approximately two (2) inches below the surface of the concrete along the marked 
cuts.  Scoring shall be done by use of a rotary saw, after which the pavement may be 
broken below the scoring with a jackhammer or other suitable equipment. 

 
C. The Contractor shall not machine pull the pavement until it is completely broken and 

separated along the marked cuts. 
 

D. The pavement adjacent to pipe line trenches shall neither be disturbed or damaged.  If the 
adjacent pavement is disturbed or damaged, irrespective of cause, the Contractor shall 
remove and replace the pavement. In addition, the base and sub-base shall be restored in 
accordance with these Specifications, Florida Dept. of Transportation Standard 
Specifications and as directed by the County. 

 
3.02 PAVEMENT REPAIR AND REPLACEMENT 
 

A. The Contractor shall repair, to meet or exceed original surface material, all existing 
concrete or asphaltic pavement, driveways, or sidewalks cut or damaged by construction 
under this Contract. He shall match the original grade unless otherwise specified or shown 
on the Drawings.  Materials and construction procedures for base course and pavement 
repair shall conform to those of the Florida Dept. of Transportation. 

 
B. The Contractor’s repair shall include the preparation of the subbase and base, place and 

maintain the roadway surface, any special requirements whether specifically called for or 
implied and all work necessary for a satisfactory completion of this work. Stabilized roads 
and drives shall be finished to match the existing grade. Dirt roads and drives shall have 
the required depth of backfill material as shown on the Contract Drawings.   

 
C. The width of all asphaltic concrete repairs shall extend the full width and length of the 

excavation or to the limits of any damaged section.  The edge of the pavement to be left in 
place shall be cut to a true edge with a saw or other approved method so as to provide a 
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clean edge to abut the repair.  The line of the repair shall be reasonably uniform with no 
unnecessary irregularities. 

 
3.03 MISCELLANEOUS RESTORATION 
 

Sidewalks or driveways cut or damaged by construction shall be restored in full sections or 
blocks to a minimum thickness of four inches.  Concrete curb or curb and gutter shall be 
restored to the existing height and cross section in full sections or lengths between 
joints.   RCP pipe shall be repaired or installed in accordance with manufacturer’s 
specifications.  Grassed yards, shoulders and parkways shall be restored to match the 
existing sections with grass sod of a type matching the existing grass. 

 
3.04 SPECIAL REQUIREMENTS 
 

The restoration of all surfaces, as described herein, disturbed by the installation of 
pipelines shall be completed as soon as is reasonable and practical.  The complete and 
final restoration of both paved and shell stabilized roads within a reasonable time frame is 
of paramount importance.  To this end, the Contractor shall, as part of his work schedule, 
complete the restoration of any area of road within five weeks after removing the original 
surface.  Successful leak testing shall be performed prior to restoring any area of road.  All 
restoration and replacement or repairs are the responsibility of the Contractor. 

 
3.05 CLEANUP 
 

After all repair and restoration or paving has been completed, all excess asphalt, dirt and 
other debris shall be removed from the roadways.  All existing storm sewers and inlets 
shall be checked and cleaned of any construction debris. 

 
3.06 MAINTENANCE OR REPAIR 
 

All wearing surfaces shall be maintained by the Contractor in good order suitable for traffic 
prior to completion and acceptance of the work. 

 
 

END OF SECTION 
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SECTION 02619A  
 

PIPE BURSTING (PB) OF EXISTING MAINS 
 
PART 1 GENERAL 

1.01 SCOPE 

The Contractor shall furnish all labor, materials, equipment, tools, and all other required 
incidentals for the replacement of existing mains by Pipe Bursting method.  The Pipe 
Bursting process is defined as the trenchless reconstruction of existing mains by the 
simultaneous insertion of liner pipe within the bore of the existing pipe, by breaking and 
expanding the existing pipe.  The scope includes reconnection of existing service 
connections, television inspection of the newly rehabilitated pipe (if applicable), and 
complete installation in accordance with the contract documents.  

1.02 GENERAL 

A. All existing structures, water and sewer lines, storm drains, utilities, driveways, sidewalks, 
signs, mail boxes, fences, trees, landscaping, and any other improvement or facility in the 
construction area that the Contractor disturbs for his own construction purposes shall be 
replaced to original condition at no additional cost to the County. 

1.03 TESTING 

A. In place soil compaction tests shall be performed by a qualified testing laboratory. 

B.  Compaction tests shall be taken at every excavation, except in the road crossings or road 
shoulders; tests are to be taken according to current FDOT Standards. 

C. All pipe shall be tested in accordance with the appropriate material specifications. 

D. Reference Standards: American Society for Testing and Materials (ASTM), D1557, 
Moisture-Density Relations of Soils Using 10-lb. Rammer and 18-in. Drop. 

E. The density of soil in place shall be a minimum of 98 percent in accordance with ASTM 
test 1557-70T, Method A or C. inside the right-of-way. 

F. The density of soil in place shall be a minimum of 95 percent in accordance with ASTM 
test 1557-70T, Method A or C. outside the right-of-way. 

1.04 QUALIFICATION REQUIREMENTS 

A. The Contractor shall be certified by the manufacturer of the pipe bursting system that they 
are fully trained licensed installer of the manufacturer’s pipe bursting system.  Contractor 
must provide a letter to the County documenting this requirement. 

B. The Contractor shall have a minimum of three (3) years verifiable experience using the 
pipe bursting method while meeting the following criteria (based on pipe size for this 
particular job): 

-  A minimum total of 100,000 LF of completed pipe bursting footage. 

-  A minimum total of 50,000 LF of upsizing where similar sized diameter increases have 
been successfully completed in pipe diameters of 8-inch to 12-inch range. 
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-  A minimum total of 25,000 LF of pipe bursting experience on diameters 18-inch and 
larger. 

C. Personnel performing pipe bursting must be certified by the manufacturer of the pipe 
bursting system in having successfully completed training in:  

- Operating bursting head 

- Installing proposed replacement pipe.  

- Operation and maintenance of all equipment to be used 

D. Reference   

- Provide a list of minimum three previous projects completed in the last three years by 
the contractor/installer in where an existing main was successfully rehabilitated using 
the pipe bursting method.  Include contact names, addresses and phone numbers of 
agencies involved.  

 
1.05 WARRANTY 

 
A. In addition to the standard pipe warranty, the Contractor shall provide in writing a warranty 

for a period of three (3) years for all the work including material, installation, and pressure 
testing at no additional to the County. 

B. Unless otherwise specified, the warranty period shall begin after the Certificate of 
Acceptance is issued for the Contract. 

1.06 SUBMITTALS 

 
The Contractor shall furnish the following documents made in a timely manner so that 
project schedule can be met: 
 

A. Process Demonstration 

1. Submit detailed installation procedures including pipe bursting method to be used. 

2. Method of construction and restoration of existing water and/or sewer service 
connections. This shall include detail drawings and written description of the entire 
construction procedure to install pipe, bypass wastewater flow (if required), and 
reconnection of water and/or sewer service connections. 

B. Testing Documentations 

1. Television inspection reports along with video made after new pipe installation.  
 

PART 2 PRODUCT 
 

2.01 MATERIALS 

A. Liner Pipe shall be high-density polyethylene pipe and meet the applicable 
requirements of Section 02620 Polyethylene (PE) Pressure Pipe. 

 
1. Sizes of the insertions to be used shall be as shown on the plans or to 

renew the existing main to its original or greater than original flow 
capacity. 
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PART 3 EXECUTION 

 

3.01 DELIVERY, STORAGE AND HANDLING 

A. Transport, handle and store pipe and fittings as recommended by manufacturer.  If new 
pipe and fittings become damaged before or during installation, it shall be repaired as 
recommended by the manufacturer or replaced as required by the County, at the 

Contractor's expense, before proceeding further. Deliver, store and handle other materials 
as required to prevent damage. 

B. Exposure of product pipe to sunlight shall be limited to 14 consecutive days unless 
approved by the County. 

C. The pipe shall be supported at intervals along its length with rollers or Teflon pads to 
minimize frictional forces when being pulled, and to hold the pipe above the ground. 
Surface cuts or scratches greater than or equal to the maximum defect depth in 3.08 E are 
not acceptable. 

3.02 OBSTRUCTION REMOVAL 

A. Identify any point repairs required, such as dropped joints, intruding service connections, 

collapsed pipe, sags in main or any other obstructions prior to the pipe bursting process. 
The Contractor shall remove all obstructions to perform pipe bursting operation, as 
necessary. 

B. The contractor shall notify the inspector for approval to make an excavation after having 
exhausted all other options to remove any obstruction or retrieve any pipe bursting tool or 
camera from the existing main. 

 
3.03 BY-PASS PUMPING 

A. The Contractor, when and where required, will divert wastewater flows for the cleaning, 
pipe bursting, television inspection, point repairs, obstruction removals, or other related 
work in this project as required to complete the work. 

 
B. The Contractor shall be responsible for continuity of water and sanitary sewer service to 

each facility connected to the section of existing main during the execution of the work.  
 

C. If sewage backup and/or spills occurs and/or enters buildings, the Contractor shall be 
responsible for clean up, repair, property damage cost and claims.  

 
3.04 INSERTION PIT OR ACCESS PIT 

A. Insertion or access pits shall be efficiently located so that total the number of pits are 
minimized and footage of liner pipe installed in a single pull is maximized.  Where 
possible, use existing manholes and excavations at point repair locations for insertion pits. 

B. To facilitate long insertion runs, intermediate insertion pits may be allowed at the most 
advantageous location to provide for replacement pipe to be installed in both directions.  
When insertion pits are required in the lanes of traffic, the operation shall be limited to one 
(1) lane of traffic or one-half (1/2) of the roadway, whichever is less.  
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C. Insertion pits shall be only as large as required to accommodate the equipment. All pit 
dimensions and locations shall be approved by the County in writing, prior to beginning 

work.   

D. Manholes may be placed at insertion pit location as directed by the County.  

E. In the event the pipe bursting process requires the excavation of an insertion pit, the pipe 
through the pit shall be bedded in the required bedding material.  

 
3.05 PIPE BURSTING AND LINER INSERTION 

A. Equipment used to perform the work shall be located away from buildings so as to 
minimize noise impact. Provide silencers or other devices to meet County noise 
ordinance.  

B. The Contractor shall install all pulleys, rollers, bumpers, alignment control devices and 
other equipment required to protect existing structures, and to protect the pipe form 
damage during installation. Lubrication may be used as recommended by the 
manufacturer. Under no circumstances will the pipe be stressed beyond its elastic limit.  

 
C. The installed pipe shall be allowed the manufacturer's recommended amount of time, but 

not less than four (4) hours, for cooling and relaxation due to tensile stressing prior to any 
reconnection of service lines, sealing of the annulus or backfilling of the insertion pit. 
Sufficient excess length of new pipe, but not less than four (4) inches, shall be allowed to 
protrude into a structure to provide for occurrence.  

 
D. Following the relaxation period, the annular space may be sealed. Sealing shall be made 

with materials approved by the County and/or his representative and shall extend a 
minimum of eight (8) inches into the structure wall in such a manner as to form a smooth, 
uniform, watertight joint.  

 
E. The new pipe shall be placed without damaging the pipe joints or completed pipe sections.  

Any pipe which has been damaged during installation shall be replaced by the Contractor.  
 

3.06 PIPE JOINING 

A. The polyethylene pipe shall be assembled and joined at the site using the thermal 
butt-fusion method to provide a leak proof joint. Threaded or solvent-cement joints and 
connections are not permitted. All equipment and procedures used shall be used in strict 

compliance with the manufacturer's recommendations. Fusing shall be accomplished by 
personnel certified as fusion technicians by a manufacturer of polyethylene pipe and/or 
fusing equipment. 

B. The butt-fused joint shall be true alignment and shall have uniform roll-back-beads 
resulting from the use of proper temperature and pressure.  The joint shall be allowed 
adequate cooling time before removal of pressure.  When cool, all weld beads shall then 

be removed from both the inside and outside surface such that the joint surfaces shall be 
smooth.  The fused joint shall be watertight and shall have tensile strength equal to that of 
the pipe. All joints shall be subject to acceptance by the County and/or his representative 

prior to insertion.   

C. All defective joints shall be cut out and replaced at no cost to the County.  Any section of 
the pipe with a gash, blister, abrasion, nick, scar or other deleterious fault greater in depth 
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than ten percent (10%) of the wall thickness, shall not be used and must be removed from 
the site.  However, a defective area of the pipe may be cut out and the joint fused in 

accordance with the procedures stated above. In addition, any section of pipe having other 
defects such as concentrated ridges, discoloration, excessive spot roughness, pitting, 
variable wall thickness or any other defect of manufacturing or handling as determined by 

the County and/or his representative shall be discarded and not used.  

D. Terminal sections of pipe that are joined within the insertion pit shall be connected with a 
full circle pipe repair clamp. The butt gap between pipe ends shall not exceed one-half 

(1/2) inch.  
 

3.07 EXTERNAL SERVICE CONNECTIONS 

A. In providing re-connection of existing services, select service connection pipe diameter 
must match existing service.  Any existing sewer service smaller than 6” shall be upsize to 
minimum of 6”. 

 
B. All service connections shall be identified, located and excavated prior to the pipe 

insertion to expedite reconnection.  Upon commencement, pipe insertion shall be 

continuous and without interruption, except as approved by the County.  Upon completion 
of insertion of the new pipe, the Contractor shall expedite the reconnection of services to 
minimize any inconvenience to the customers.  

 
C. At all points where the polyethylene pipe has been exposed, as in starter excavations, at 

service connection fittings, outside of manholes, etc., the Contractor shall encase the pipe 
and fittings in minimum of 6-inches of concrete or flowable backfill.  If flowable backfill is 
used, the Contractor shall remove all debris, and create a void along each side of the pipe 
at the spring line to undisturbed soil, in preparation for the flowable backfill. Width of the 
void shall not exceed (main outside diameter + 2ft.) or (service line outside diameter + 
2ft.).  

 
D. Service reconnection to HDPE gravity main shall be done using Inserta Tee Fittings or 

approved equal. The gravity main shall be cored per manufacturer’s recommendations. 
The compression band shall be 316 stainless steel.  

 
3.08 FIELD TESTING 

A. Tests for compliance with this specification shall be made as specified herein and in 
accordance with the applicable ASTM Specification.  A certificate with this specification 
shall be furnished, upon request, by the manufacturer for all material furnished under this 
specification. Polyethylene plastic pipe and fittings may be rejected for failure to meet any 
requirements of this specification. 

 
3.09 POST-PIPE BURSTING TELEVISION INSPECTION (GRAVITY ONLY) 

A. Upon completion of pipe bursting operation and reconnection of the service laterals, the 
Contractor shall perform television inspection of the rehabilitated wastewater main.  

 
3.10 FINAL CLEANUP 

A. Upon completion of installation, testing and inspection, clean and restore project area 
affected by work of this section. 
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END OF SECTION 
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SECTION 02620  
 

POLYETHYLENE (HDPE) PIPE AND FITTING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install polyethylene pipe, fittings and appurtenances as shown on the Drawings and 
specified in the Contract Documents and these Standards. 

B. Newly installed pipe shall be kept clean and free of all foreign matter & gouges.  

C. All pipe shall be correctly color coded / identified. 

1.02 QUALIFICATIONS 

All polyethylene pipe, fittings and appurtenances shall be furnished by a single 
manufacturer who is fully experienced, reputable and qualified in the manufacture of the 
items to be furnished. 

1.03 SUBMITTALS 

A. The Contractor shall submit to the County, within ten days after receipt of Notice to 
Proceed, a list of materials to be furnished, the names of the suppliers and the appropriate 
shop drawings for all polyethylene pipe and fittings. 

B. The Contractor shall submit the pipe manufacturer's certification of compliance with the 
applicable sections of the Specifications. 

C. The Contractor shall submit shop drawings showing installation method and the proposed 
method and specialized equipment to be used. 

PART 2 PRODUCTS 

 
2.01 POLYETHYLENE PIPE 

A. Polyethylene pipe 4" diameter and larger shall be high-density bimodal PE4710 
polyethylene resin with a minimum cell classification of 445574 per ASTM D3350, Class 
125, DR 17, Performance Pipe DriscoPlex 4100, or an approved equal, meeting the 
requirements of AWWA C906.  All pipe materials used in potable water systems shall 
comply with NSF Standard 61. Outside diameters of gravity sewer HDPE pipes shall be 
iron sizing system (IPS). 

2.02 JOINTS 

A. Where PE pipe is joined to PE pipe, it shall be by thermal butt fusion. Thermal fusion shall 
be accomplished in accordance with the written instructions of the pipe manufacturer and 
fusion equipment supplier. The installer of the thermal butt fused PE pipe shall have 
received training in heat fusion pipe joining methods and shall have had experience in 
performing this type of work. 
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B. Flanged joints, mechanical joints and molded fittings for 4” and larger pipe shall be in 
accordance with AWWA C906. Mechanical joints and fittings for 3” and smaller pipe & 
tubing shall meet the requirements of: AWWA C901, ASTM D 3350 and ASTM D 3140. 

2.03 DETECTION 

A. Direct buried HDPE pipe shall have 3" detectable metallic tape of the proper color placed 
directly above the pipe and 12" below finished grade or 6" detectable tape between 12" 
and 24" below finished grade.  

B. Tracer wire system shall be installed per Section 02800 of these specifications. 

2.04 IDENTIFICATION 

A. Pipe shall bear identification markings in accordance with AWWA C906. 

B. Pipe shall be color coded blue for water, purple (Pantone 522 C) for reclaimed water or 
green for sewer using a solid pipe color or embedded colored stripes.  Where stripes are 
used, there shall be a minimum of three stripes equally spaced. 

PART 3 EXECUTION 
 
3.01 INSTALLING POLYETHYLENE PIPE AND FITTINGS 

All polyethylene pipe shall be installed by direct bury, pipe bursting, or a method approved 
by the County prior to construction. If directional bore is used, or if directed by the County, 
the entire area of construction shall be surrounded by silt barriers during construction. 

3.02 INSPECTION AND TESTING 

All pipelines shall remain undisturbed for 24 hours to develop complete strength at all 
joints.  All pipelines shall be subjected to a hydrostatic pressure and leak testing.   Refer to 
Manatee County Public Works Utility Standards Part 1-Utility Standards Manual Section 
1.8.7. 

END OF SECTION 
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SECTION 02623  
 

POLYVINYL CHLORIDE (PVC) PIPE (GRAVITY SEWER) 
 

 

PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, equipment, materials, pipe and incidentals and shall 
construct gravity sewers, complete, as shown on the drawings and as herein specified. 

 
B. The work shall include furnishing, laying and testing gravity sewer pipe. 

 
1.02 SUBMITTALS DURING CONSTRUCTION 
 

A. The Contractor shall submit prior to construction, Shop Drawings, Working Drawings and 
Samples for approval to the County. 

 
B. The Contractor shall submit to the County not less than fourteen (14) calendar days after 

the date of the Notice to Proceed, a list of materials to be furnished, the names of suppliers 
and an expected schedule of delivery of materials to the site. 

 
C. The Contractor shall furnish in duplicate to the County sworn certificates that all tests and 

inspections required by the Specifications under which the pipe is manufactured have been 
satisfied. 

  
D. The pipe manufacturer shall inspect all pipe joints for out-of-roundness and pipe ends for 

squareness.  The Contractor shall furnish to the County, a manufacturer's Notarized 
Affidavit stating all pipe meets the requirements of ASTM, ASCE, ANSI, the Contract 
Documents, as well as all applicable standards regarding the joint design with respect to 
square ends and out-of-round joint surfaces. 

 
1.03 INSPECTION AND TESTS 
 

A. All pipe and accessories installed under this Contract shall be inspected and tested as 
required by the Standard Specifications to which the material is manufactured.  The pipe 
shall be tested at the place of manufacture or taken to an independent laboratory by the 
manufacturer. 

 
B. Each length of pipe shall be subject to inspection and approval at the factory, point of 

delivery and site of work.  Sample of pipe to be tested shall be selected at random by the 
County or the testing laboratory and shall be delivered by the Contractor to the testing 
laboratory approved by the County. 

 
C. When the specimens tested conform to applicable standards, all pipe represented by such 

specimens shall be considered acceptable based on the test parameters measured.  Copies 
of test reports shall be submitted to the County prior to the pipe installation.  Acceptable 
pipe shall be stamped with an appropriate monogram under the supervision of the testing 
laboratory. 
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D. All pipe test specimens failing to meet the applicable standards shall be rejected.  The 
Contractor may provide two additional test specimens from the same shipment or delivery 
for each failed specimen.  The pipe shall be acceptable if both of these additional specimens 
meet the requirements of the applicable standards. 

 
E. Pipe which has been deemed unacceptable by the County shall be removed from the work 

site by the Contractor and shall be replaced with acceptable pipe. 
 
PART 2 MATERIALS 
 
2.01 GENERAL 
 

A. The sizes of gravity sewer pipe shall be shown on the Drawings. 
 

B. Each length of pipe shall bear the name or trademark of the manufacturer, the location of 
the manufacturing plant and the class or strength classification of the pipe.  The markings 
shall be plainly visible on the pipe barrel. 

 
2.02 POLYVINYL CHLORIDE (PVC) GRAVITY SEWER PIPE 
 

A. Polyvinyl chloride (PVC) gravity sewer pipe and fittings, 4-15 inches in diameter, shall be 
SDR 26, meeting the requirements of ASTM D 3034. Joining of pipe sections and fittings 
shall be by water-tight push-on joints using elastomeric gaskets in accordance with ASTM 
D 3212. 

 
B. Polyvinyl chloride (PVC) pipe, 16-48 inches in diameter, for gravity sewers, shall be DR 25, 

with cast-iron (CI) outside diameter, meeting the requirements of AWWA C905. 
 
C. All PVC sewer pipe bell ends shall be field inspected for out-of-roundness and spigot ends 

shall be field inspected for out-of-roundness and for squareness of the pipe end. Any 
materials not in conformance with the tolerances of ASTM D 3212 or AWWA C905 shall be 
removed from the work site. 

 
D. All PVC sewer pipe sections shall also be field inspected for excessive cross-section 

deflection. Any pipe section visually found to have a pipe deflection, before installation, of 2 
percent of the Base Inside Diameter or greater shall be removed from the work site. After 
installation and backfill, pipe deflection shall not be allowed to be 5 percent or greater of the 
Base Inside Diameter. Any length of pipe found installed having excessive deflection shall 
be dug up and either reinstalled or removed from the work site. 

 
E. Six inch PVC fittings for sewer laterals shall also be SDR 26, molded in one piece, with 

elastomeric joints in accordance with ASTM D-3034. Fittings not currently available in 
molded form may be fabricated in accordance with ASTM D-3034 with manufacturer's 
standard pipe bells and gaskets. 

 
2.03 JOINING PVC GRAVITY SEWER AND FITTING 
 

A. The PVC joints shall be of the push-on type with a single rubber gasket conforming to ASTM 
F 477. 

 
B. Wyes and riser fittings shall be gasketed connections. Rubber doughnuts are not to be used. 
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C. Joints between pipes of different materials shall be made using stainless steel shielded 
couplings (as provided by Fernco) or Protecto 401 mechanical joint connections. Metal 
piping shall not be threaded into plastic fittings, valves, or couplings, nor shall plastic piping 
be threaded into metal valves, fittings, or couplings. 

 
2.04 INDENTIFICATION AND DETECTION 
 

A. PVC gravity sewer pipe shall bear identification markings in accordance with ASTM D 3034 
or AWWA C905. 

 
B. PVC gravity sewer pipe shall be color-coded green using a solid pipe color pigment. 

 
PART 3 EXECUTION 
 
3.01 PIPE DISTRIBUTION 
 

The Contractor shall not distribute material on the job faster than it can be used to good 
advantage.  He shall unload pipe, which cannot be physically lifted by workers from the 
trucks, by a forklift or other approved means. He shall not drop pipe of any size from the bed 
of the truck to the ground.  He shall not distribute more than one weeks supply of material 
in advance of laying, unless otherwise approved by the County. 

      
3.02 PIPE PREPARATION AND HANDLING 
 

A. The Contractor shall inspect all pipe and fittings prior to lowering them into trench.  Cracked, 
broken, or otherwise defective materials are not acceptable and shall not be used.  The 
Contractor shall clean the ends of the pipe thoroughly.  He shall remove foreign matter and 
dirt from inside of pipe and keep the pipe clean during and after laying. 

 
B. The Contractor shall use proper implements, tools and facilities for the safe and proper 

protection of the work.  He shall lower the pipe into the trench in a manner to avoid any 
physical damage to the pipe, remove all damaged pipe from the job site and under no 
circumstances shall the pipe be dropped or dumped into trenches. 

 
3.03 LINE AND GRADE 
 

A. The Contractor shall not deviate more than 1/2-inch for line and 1/4-inch for grade from the 
line design and design grade established by the County provided that such variation does 
not result in a level or a reverse sloping invert.  He shall measure the grade at the pipe invert 
and not at the top of the pipe.  The Contractor shall furnish, set and control the line and 
grade by laser beam method.  Other methods of controlling line and grade may be submitted 
to the County for approval if using the laser beam method proves to be impractical because 
of other conditions. 

 
B. The Contractor shall use the laser beam method of maintaining line and grade.  The 

Contractor shall submit evidence to the County that a qualified operator shall handle the 
equipment during the course of construction. A "Caution-Laser Light" placard shall be 
displayed in a conspicuous place.  When "in the pipe" method is used, grade boards shall 
be installed for the first 50 feet of pipe. The Contractor shall check the line and grade at any 
additional points at which offset stakes have been placed and when requested by the 
County.  A fan shall be provided to circulate the air if bending of the beam due to air 
temperature variations becomes apparent with "in the pipe" units.  However excessive air 
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velocity shall not be permitted to cause pulsating or vibrating of the beam.  If, in the opinion 
of the County, the beam cannot be accurately controlled, this method of setting line and 
grade shall be discontinued.  When the above ground method is used, the set-up shall be 
checked with the three grade boards including one set at the upstream manhole.  If the laser 
has a gradient indicator, two boards may be used to check the set-up.  The grade board at 
the up-stream manhole shall be retained to check into as pipe laying progresses. 

 
3.04 PREPARATION OF TRENCH 
 

A. The Contractor shall provide pipe bedding material under all the pipe for the full trench width.  
The minimum depth of bedding material below the pipe barrel shall be as follows 
  
 Minimum Depth of 
 
 Pipe Size Bedding Under Pipe Barrel 
 15" & Smaller 4 inches  
 18" to 36" 6 inches 
 42" & Large 9 inches 

 
B. The depth of pipe bedding material under the pipe bell shall not be less than three inches 

under normal trench conditions. 
 

C. The Contractor shall hand-grade bedding to proper grade ahead of the pipe laying 
operation.  The bedding shall provide a firm, unyielding support along the entire pipe length. 

 
D. Should the Contractor excavate the trench below the required depth for pipe bedding 

material placement without direction from the County, the Contractor shall fill the excess 
depth with pipe bedding material as specified herein to the proper subgrade. 

 
E. The Contractor shall excavate bell holes at each joint to permit proper assembly and 

inspection of the entire joint. 
 
3.05 DEWATERING 
 

The Contractor shall prevent water from entering the trench during excavation and pipe 
laying operations to properly grade the bottom of the trench and allow for proper compaction 
of the backfill.  Pipe shall not be laid in water. 

 
3.06 LAYING AND JOINTING PIPE AND FITTINGS 
 

A. The Contractor shall lay pipe upgrade with spigot ends pointing in direction of flow.  After a 
section of pipe has been lowered into the prepared trench, he shall clean the end of the pipe 
to be joined, the inside of the joint and, if applicable, the rubber ring immediately prior to 
joining the pipe.  The Contractor shall assemble the joint in accordance with the 
recommendations of the manufacturer of the type of joint used.  He shall provide all special 
tools and appliances required for the jointing assembly. 

 
B. The Contractor shall lay all pipe uniformly to line and grade so that the finished sewer shall 

present a uniform bore.  Variations from line and grade in excess of the tolerances specified 
under LINE AND GRADE are not acceptable and the work shall be rejected. 
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C. The Contractor shall check the pipe for alignment and grade after the joint has been made.  
The pipe bedding shall form a continuous and uniform bearing and support for the pipe 
barrel between joints.  Sufficient pressure shall be applied to the joint to assure that the joint 
is "home" as defined in the standard installation instructions provided by the pipe 
manufacturer.  The Contractor shall place sufficient pipe cover material to secure the pipe 
from movement prior to installing the next joint to assure proper pipe alignment and joint 
makeup. 

 
D. Pipe 21" and smaller intended to be in straight alignment shall be laid so that the inside joint 

space does not exceed 3/8" in width.  If interior joints on 24" and larger pipe laid either in 
straight alignment or on a curve are greater than 3/8", the Contractor shall thoroughly clean 
the joint surfaces and fill and seal the entire joint with premixed mortar conforming to ASTM 
C-387 only after the trench has been backfilled, unless otherwise approved by the County.  
Trowel smooth on the inside surface.  Water shall not be allowed to rise in or around, or 
pass over any joint before it has substantially set. 

  
E. When the Contractor lays pipe within a movable trench shield, he shall take all necessary 

precautions to prevent pipe joints from pulling apart when moving the shield ahead. 
 

F. The Contractor shall prevent excavated or other foreign material from getting into the pipe 
during the laying operation.  He shall close and lock the open end of the last laid section of 
pipe to prevent entry of foreign material or creep of the gasketed joints when laying 
operations cease, at the close of the day's work, or whenever the workers are absent from 
the job. 

 
G. The Contractor shall plug or close off the pipes which are stubbed off with temporary plugs. 

 
H. The Contractor shall take all necessary precautions to prevent the "uplift" or floating of the 

line prior to the completion of the backfilling operation. 
 

I. The Contractor shall make connections of non-reinforced pipe to manholes or concrete 
structures, so that a standard pipe joint is located at a minimum of 18" outside the edge of 
structure. 

 
J. When field cutting and/or machining the pipe is necessary, the Contractor shall use only 

tools and  methods recommended by the pipe manufacturer and approved by the County. 
 

K. Service lateral shall be constructed by the Contractor as shown on the standard sewer 
details and located approximately as shown on the Contract Drawings.  

 
3.07 LAYING PLASTIC PIPE 
 

A. Polyvinyl chloride (PVC) pipe shall be installed by the Contractor in accordance with the 
instructions of the manufacturer, as shown on the Drawings and as called out in the Contract 
Documents. 

 
B. The Contractor shall lay the pipe, bedding and backfill to lines and grade shown on the 

Drawings and called out in the Contract Documents. Blocking under the pipe will not be 
permitted. 

 
C. The Contractor shall install a green metallic tape as shown in these Standards below finish 

grade along the entire pipeline PVC sewer main pipe route.   
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D. The Contractor shall use care in the handling, storage and installation of pipe.  Storage of 

pipe on the job site shall be done in accordance with the pipe manufacturer's 
recommendation.   

 
3.08 BACKFILL IN THE PIPE ZONE 
 

A. The pipe zone shall be considered to include the full width of the excavated trench from the 
bottom of the trench to a point above the top outside surface of the barrel of the pipe. 

 
B. The Contractor shall pay particular attention to the area of the pipe zone from the flow line 

to the springline of the pipe to insure that firm support is obtained to prevent any lateral 
movement of the pipe during the final backfilling of the pipe zone. 

 
C. The Contractor shall take care to insure that the pipe does not rest directly on the bell or 

pipe joint, but is uniformly supported on the barrel throughout its entire length. 
 

D. After the pipe is laid by the Contractor to line and grade, he shall place and carefully compact 
pipe bedding material for the full width of the trench to the springline of the pipe.  He shall 
place the material around the pipe in 6-inch layers and thoroughly hand tamp with approved 
tamping sticks supplemented by "walking in" and slicing with a shovel to assure that all voids 
are filled. 

 
E. The Contractor shall backfill and carefully compact the area above the pipe springline with 

pipe cover material to a point 12" above the top outside surface of the pipe barrel.  Pipe 
bedding material may, at the Contractor's option, be substituted for pipe cover material. 

 
3.09 EXCESS TRENCH WIDTH 
 

A. Normal trench widths shall be as shown on the Drawings. If the normal trench width below 
the top of the pipe is exceeded for any reason, the Contractor shall furnish an adequate 
support for the pipe.  The County may determine that the pipe being used is strong enough 
for the actual trench width or the Contractor may furnish a stronger pipe or a concrete cradle 
for approval. 

 
B. Concrete thickness under the pipe shall be one-third of the nominal diameter of the pipe, 

but not less than four inches.  Concrete block or brick may be used for adjusting and 
maintaining proper grade and elevation of pipe.  After the pipe is laid to line and grade, the 
Contractor shall place 3,000 psi concrete under the pipe for the full width of the trench to 
form a cradle of the required length and thickness with the concrete brought up to a level 
equal to 1/4 of the inside pipe diameter below the springline of the pipe.  Start and terminate 
the concrete cradle at the face of a pipe bell or collar.  Do not encase pipe joints at the ends 
of the concrete cradle. 

 
C. After the concrete has taken initial set, the Contractor shall place cover material over the 

concrete cradle and up to a level 12" above the pipe barrel and for the full width of the trench.  
Cover material shall be placed by hand or by equally careful means. 

 
3.10 CONNECTING DISSIMILAR PIPE MATERIALS 
  

The Contractor shall use the following method to connect dissimilar pipe materials.  Use 
concrete closure collars only when approved by the County and then only to make 
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connections between dissimilar pipe when standard rubber gasketed joints or shielded 
couplings are impracticable. Before the closure collars are poured, wash the pipe to remove 
all loose material and soil from the surface on which the concrete will be placed.  Wet 
nonmetallic pipe thoroughly prior to pouring the collars.  Wrap and securely fasten a light 
gauge of sheet metal or building-felt around the pipe to insure that no concrete shall enter 
the line.  Place reinforcement as shown on the plans.  Make entire collar in one pour using 
3,000 psi concrete and extend a minimum 12" on each side of the joint.  The minimum 
thickness around the outside diameter of the pipe shall be 6".  No collar shall be poured in 
water.  After the collars are poured and have taken their initial set, cure by covering with 
well-moistened earth. 

 
3.11 PIPE BULKHEADS 
 

A. Connections for future sewers shall be bulkheaded by the Contractor in the following 
manner: 

 
1. All wyes and bell-and-spigot pipe sewers 18" in diameter or smaller shall be 

bulkheaded with caps or disc stoppers with factory-fabricated resilient joints.  The 
disk or cap shall be banded or otherwise secured to withstand all test pressures 
without leakage. 

2. Connections 21" and 24" in diameter shall be bulkheaded with a four-inch brick wall, 
using clay brick or concrete brick.  The wall shall be capable of withstanding all test 
pressures without leakage. 

3. Connections 27" in diameter and larger shall be bulkheaded with an eight-inch wall, 
using clay brick or concrete brick.  The wall shall be capable of withstanding all test 
pressures without leakage. 

 
3.12 AIR TEST FOR GRAVITY SEWERS - GENERAL 
 

A. Gravity sewers shall be required to pass the low pressure air test.  All pipelines shall remain 
undisturbed for 24 hours to develop complete strength at all joints.  Refer to Manatee County 
Public Works Utility Standards Part 1-Utility Standards Manual Section 1.8.10.   

 
B. Air loss rates may be measured by the County.  These tests shall be performed by the 

Contractor under the observation of the County Inspector. 
 
C. The groundwater height above the installed pipe shall be determined by attaching a 

transparent plastic tube to a pipe nipple in the manhole and using the plastic tube as a 
manometer.  A test hole may be dug directly above the sewer main for visual inspection. 

 
D. The ends of branches, laterals, tees, wyes and stubs included in a test section shall be 

plugged to prevent air leakage.  All plugs shall be secured to prevent blowout due to internal 
pressure.  A test section is defined as the length of sewer between manholes. 

 
E. The Contractor shall repair all visible leaks in manholes and pipe, even if the leakage test 

requirements are met. 
 
3.13 TELEVISION INSEPCTION OF GRAVITY SEWERS 
 

A. TV inspection of the entire length of the inside of new gravity sewer mains shall be 
conducted by the Contractor. The County Inspector shall have been notified and shall be 
present during the TV inspection. 
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B. The sewer pipelines shall be thoroughly cleaned of all dirt, debris or obstructions before the 

TV inspection. Water shall be added to the upstream manhole until it is seen flowing from 
the most downstream point of the system to be inspected. 

 
C. The TV camera shall be a self-propelled, 360 degree pan-head, high resolution, color type 

and shall have dual DVD recording capability. The camera shall be equipped with a depth 
gauge calibrated to ¼-inch increments to accurately record the depth of the water in the 
pipeline. A calibration report shall be submitted with each digital video disk (DVD), which 
shall include a drawing of the depth gauge, indicating the marks on the gauge, and what 
depth each mark represents. 

 
D. The County Inspector shall be present and will observe the TV monitor along with the 

camera operator as the camera progresses through the pipe. All pipelines will be inspected 
with the camera progressing in an upstream direction when possible. The camera operator 
shall record the manhole numbers and the distance the camera has progressed from the 
downstream manhole as the inspection proceeds. The operator shall stop the progress of 
the camera and record the distance at all locations along the pipeline where unusual or 
defective features are encountered. The operator shall record the distance and depth of the 
water in the pipe at all locations where the depth is greater than or equal to 75% of the 
maximum depth as listed in the table below. The camera operator shall make records where 
cracked, dented or deformed pipe is found, or at joints that are not properly installed, or 
where infiltration is observed, or at any other abnormality or where any other defective 
feature is encountered. 

 
E. Pipe grade between manholes shall not deviate by more than the maximum depth as list 

below from the design grade line, as measured with the television (TV) camera’s depth 
gauge during the TV inspection, provided that such deviation does not result in a level or a 
reverse slope. Joint deflection and longitudinal pipe deflection between manholes that 
exceeds the maximum depth or more than two deflections that exceed 75% of the maximum 
depth, as measured with the television camera’s depth gauge during the TV inspection, 
shall not be accepted. 

 
  

 Water Holding Depth (inches) 

Pipe Sizes  Maximum 

8 inch to 15 inch  1.00 

18 inch to 21 inch  2.00 

24 inch and greater  2.50 

 
 
F. At the end of the inspections, or at the end of the day, one original digital video disk (DVD) 

of the TV record shall be submitted to the County Inspector along with the written inspection 
report and depth gauge calibration for evaluation. The County’s representative shall be the 
sole judge of whether any information imparted by the TV test DVD will cause the County 
to accept or reject the pipe test section. 

 
3.14 PIPE RING DEFLECTION TESTING OF GRAVITY SEWERS (MANDREL) 

  
A. The Contractor shall perform a pipe ring deflection test on all new gravity sanitary sewer 

mains. The rigid ball or mandrel used for the ring deflection test shall have a diameter not 
less than 95 percent of the base inside diameter or average inside diameter of the pipe 
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depending on which is specified in the ASTM C 3034, to which the pipe is 
manufactured.  The test shall be performed without mechanical pulling devices. 

 
B. The allowable ring deflection is 5 percent of the inside pipe diameter. Pipes that have a ring 

deflection that exceeds this amount shall not be accepted. 
 
3.15 FINAL SEWER CLEANING 
 

A. Prior to final acceptance and final manhole-to-manhole inspection of the sewer system by 
the County, the Contractor shall flush and clean all parts of the system, remove all 
accumulated construction debris, rocks, gravel, sand, silt and other foreign material from 
the sewer system at or near the closest downstream manhole.   

 
B. During the final manhole-to-manhole inspection of the sewer system, the County may 

require the Contractor to reflush and clean any section or portion of the line if any foreign 
matter is still present in the system. 

 
 

END OF SECTION 
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SECTION 02626  
 

SANITARY SEWER REHABILITATION 
 

1.01 GENERAL 
 

This section describes the materials and methods for the rehabilitation of sanitary sewer 
lines by the insertion of a fiberglass reinforced plastic or polyethylene liner pipe into the 
existing sewer line.  All such work shall comply with these Specifications and the specific 
product manufacture's recommendations.  Any conflict between the product 
manufacture's recommendations and any portion of the Contract Documents shall be 
resolved prior to beginning the work. 
 
The Contractor shall utilize the products of one manufacturer which meet the 
requirements of these Specifications when relining sections of existing sewer which are 
straight or have minor offsets. 
 
It shall be the Contractor's sole responsibility to insure that materials provided by the liner 
manufacturer will function as intended when installed in curved or offset   sections of 
existing pipe. 

 
1.02 DESIGN CRITERIA 

 
Pipe, fittings and special pieces shall be designed to withstand all loadings as described 
below.  No structural consideration is to be given to any part of the existing sewer pipe. 
 
The following design criteria shall be utilized to develop a suitable structural and corrosion 
resistant design for the liner pipe for sliplining: 

 
1. Hydrostatic Pressure - Water table shall be construed as 2' - 0" below finished 

grade on the entire length of the project. 
2. Dead Loads - Invert of pipe and finish grade elevations are shown on the plan and 

profile drawings.  Assume soil weight of 120 pounds per cubic foot and soil 
modulus of elasticity (E') of 2000 psi. 

3. Live Loads - Highway loads are based on HS20-44 (A.A.S.H.T.O. Latest Edition).  
Railroad loadings are Cooper E 80 (A.R.E.A. Latest Edition). 

4. Corrosion - Pipe carries domestic waste and shall be resistant to sulfuric acid 
attack  resulting from hydrogen sulfide oxidation. 

5. Buckling - Pipe design shall incorporate a safety factor of 2.5 for buckling strength 
 calculations, in accordance with Section A2.5 of Appendix "A of AWWA C-
950. 

 
1.03 SUBMITTALS 
 

After award of the Contract, (5) five copies of the pipe design and installation procedure 
shall be submitted by the Contractor.  Contractor shall provide design in accordance with 
the operating load conditions described under Design Criteria.  Complete pipe design shall 
include both structural and corrosion resistant design elements. Submittal shall address 
the Contractor's proposed method(s) to accomplish the following: 
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1. Install liner pipe through the existing pipe, including line deflections and curves and 
location of insertion pits. 

2. Install grout in annular space between liner pipe and existing sewer pipe and 
details on proposed grout mix to be used. 

3. Technical data on pipe including information on pipe materials, physical properties 
and dimensions. 

 
Before beginning work, the Contractor shall submit for approval, the vendor's specific 
technical data with complete information on resin and material composition, physical 
properties of pipe, and pipe dimensions pertinent to this job.  A certificate of "Compliance 
with Specification" shall also be furnished for all materials to be supplied. 

 
PART 2 PRODUCTS  
 
2.01 MATERIALS AND WORKMANSHIP 
 

A. Workmanship: 
 

1. All liner pipe delivered to the job site will be inspected prior to installation for the 
following: 
a. Inside surfaces of each pipe section shall be free of bulges, dents, ridges, 

and other defects that result in a variation of inside diameter of more than 1/8 
- inch. 

b. The interior and exterior surfaces of the pipe shall be completely free from 
pinholes, cracks, pits, or defects which is detrimental to the intended use of 
product.  No pipe will be installed which has apparent holes or openings 
which will permit the passage of liquid or gases through the pipe wall. 

c. Joint sealing surfaces shall be completely free of dents, bumps or other 
surface irregularities which will affect the proper seals of the joints. 

d. Factory repairs shall not be permitted. 
e. On site repairs shall not be permitted.  Segments of pipe having cuts or 

gouges in excess of 5% of the wall thickness shall be cut and removed. 
 

The following materials are approved for installation as a liner pipe in the existing 
gravity sewer pipe: 

 
B. Centrifugally Cast Fiberglass Pipe: 

 
1. Fiberglass Materials:  Polyester resin pipe conforming to AWWA C-950, Type 2, 

Grade 4, Liner D.  The pipe shall also meet the stain corrosion resistant 
requirements of ASTM D-3681 and chemical requirements and joint tightness 
requirements of ASTM D-3262.  Certified test data proving conformance with 
specifications shall be required from the pipe manufacturer.   

2. Fiberglass Pipe: 
a. General "Hobas"  
Pipe stiffness of 36 psi shall be used.  The pipe shall be lined with liner pipe as 

listed in the table of pipe liner sizes included herein.   
b. General "Equivalent"  

If equivalent pipe is used, it shall meet all the design and hydraulic conditions 
obtained by the "Hobas" pipe described above.  All necessary calculations 
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and literature shall be submitted to the County prior to approval. 
1) Pipe diameter shall be the largest diameter liner pipe available that 

can be installed into the existing ductile iron pipe.  Actual pipe 
diameter utilized shall be approved by County prior to 
manufacturing and delivery. 

2)  Pipe shall be field connected with bell and spigot meeting the 
performance requirements of ASTM D-3262.  An o-ring or profile 
type elastomeric gasket meeting the requirements of ASTM F-477 
shall be used to affect a positive leakproof sealing system at each 
joint. 

3) The pipe produced shall have a minimum  stiffness factor 
requirement of 36 psi at 5% deflection when tested in accordance 
with ASTM D-2412. 

 
PIPE WALL THICKNESS AT 36 PSI PIPE STIFFNESS  

 
 NOMINAL OUTSIDE WALL 
 DIAMETER DIAMETER THICKNESS 
 (inches) (inches) (inches) 
 18 19.5 0.37 
 20 21.6 0.40 
 24 25.8 0.47 
 30 32.0 0.58 
 36 38.3 0.69 
 42 44.5 0.80 
 48 50.8 0.90 
 

4) Length:  Pipe shall be furnished in maximum 20 foot lengths. 
5) Pipes, fittings and special pieces shall be designed to withstand all 

jacking loads. 
6) Pipe shall be provided with marks, where appropriate, to ensure 

complete installation of bell and spigot joints. 
 

C. Filament Wound Fiberglass Pipe: 
 

1. Fiberglass reinforced plastic pipe (FRP) shall be manufactured in 
accordance with AWWA C-950 and ASTM D-4184.  Elastomeric gasket 
shall meet requirements of ASTM F-477.  Pipe shall be equal to FRP as 
manufactured by Price Brothers Composite Pipe or another manufacturer 
approved prior to bid opening. 

2. Pipe diameter shall be the largest diameter liner pipe available that can be 
installed into the existing pipe.  Actual pipe diameter utilized shall be as 
shown in the Plans and Specifications. 

3. Pipe shall have inverted bell and spigot joints meeting the performance 
requirements of ASTM D-3262. 

4. Pipe shall be furnished in nominal 20 foot lengths. 
5. Pipe, fittings and special pieces shall be designed to withstand normal 

jacking loads. 
6. Differential longitudinal movement and rotation shall be considered in joint 

design.  Joint seal shall be completely contained in a spigot groove. 
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7. Internal or external stiffening ribs or rings will not be allowed. 
 

2.02 QUALIFICATION TESTING 
 

A. Pipe design shall be confirmed prior to fabrication by testing representative specimens of 
similar manufacture and physical properties.  Pipe manufacturer shall perform the 
following tests, as set forth in AWWA C-950, on samples of pipe manufactured for this 
project or pipe manufacturer may provide test data on previously conducted tests and 
certify that such tests are representative of the product being furnished on this project: 

 
1. Hydrostatic leakage test. 
2. Stiffness test. 
3. Hoop tensile strength test. 
4. Axial tensile strength test or beam strength test. 
5. Joint test of ASTM D-3262. 

 
Certified test results demonstrating compliance shall be furnished to the County. 

  
Pipe shall be field connected with an inverted bell and spigot joint or external sleeve 
coupling meeting the performance requirements of ASTM D-3262.  An elastomeric gasket 
meeting the requirements of ASTM F-477 shall be used to affect a positive leakproof 
sealing system at each pipe joint. 

 
B. Polyethylene Sewer Liner Pipe and Fittings: 

 
1. Polyethylene Materials:  Pipe and fittings shall be manufactured of a polyethylene 

resin Type III, Class C, Category 5, Grade P-34 (in accordance with ASTM D-
1248) having an average specific base resin density of between 0.941 g/cc and 
0.959 g/cc (in accordance with ASTM D-1505) and having an average melt index 
of between 0.4 g/10 minutes and 0.15 g/cc minutes maximum (in accordance with 
ASTM D-1238). 

 
The polyethylene resin shall contain antioxidants and be stabilized against 
ultraviolet degradation to provide protection during processing and subsequent 
weather exposure. 

 
The polyethylene resin compound shall have a resistance to environmental stress 
cracking as determined by the procedure detailed in ASTM D-1693, condition B, 
with sample preparation by procedure C of ASTM D-1928 for not less than 100 
hours in 25% solution Iquepal CO-630 before reaching a 50% failure point F (50). 

2. Polyethylene Pipe: 
a. General "Driscopipe".  SDR 26 pipe shall be used.  The existing pipe shall 

be lined with liner pipe as listed in the table of pipe liner sizes included 
herein. 

b. General "Equivalent".  If equivalent pipe is used, it shall meet all the design 
and hydraulic conditions obtained by the "Driscopipe" described above.  All 
necessary calculations and literature shall be submitted to the County prior 
to approval. 

 
Sizes of the pipe linings to be used shall be such to restore the flow 
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capacity to at least 95% of its original flow capacity using the maximum size 
lining that can be inserted into the existing lines. The original flow capacity 
shall be determined by use of the Manning formula for gravity flow using 
the diameter and gradients as determined from the Contract Plans, and 
using a roughness coefficient as shown in Table A.  The sliplinings to be 
used shall be designed to withstand the long-term (50 Years) continuous 
external hydrostatic pressure, in feet of water head and in no case shall the 
Standard Dimension Ratio (SDR) exceed 26.0.  The pipe manufacturer 
shall furnish written certification to the County that the proposed pipe and 
pipe sizes, pipe flows, and design strengths of the proposed materials meet 
or exceed the provisions in this section.  This submittal shall accompany 
the bid proposal. 
  
All pipe is to be manufactured from virgin materials.  No rework compound 
except that obtained from the manufacturers own production of the same 
formula shall be used. 
 
Pipe shall be homogeneous throughout, and be free of visible cracks, 
foreign materials, blisters other deleterious faults. 

 
 TABLE A 
 
Type of Pipe Manning's N 
Vitrified Clay .013 
Concrete .015 
Ductile Iron (old) .015 
Galvanized Iron .016 

 
c. Submittal:  After receipt of the bid, the successful bidder shall submit to the 

County for approval and evaluation a sample of the products to be used 
from the manufacturing source production facility that will meet or exceed 
the Contract Specifications along with the address of said manufacturer.  
Approval of the sample shall be required prior to any work on the Project. 

 
 All materials shall be supplied by the Contractor and shall be new and free 

from damage when delivered to the job site and prior to installation; and 
any defective materials discovered after installation will be removed and 
replaced at the Contractor's expense. 

 
d. Properties:  The tensile strength, yield strength, elongation, and elastic 

modulus of the material shall be determined by ASTM D-638 along with the 
thermal butt fusion joints to assure the joints are stronger than the materials 
joined for Type III (or the type proposed with properties greater than those 
of Type III). 

e. Deviations:  Any deviations from the above standards will be sufficient 
grounds to reject the proposal.  Materials not meeting (or exceeding) the 
set standards will be sufficient basis for the rejection of the materials 
proposed. 

f. Testing:  As previously stated, the above required test results shall be 
submitted according to the ASTM sections.  If additional testing is 
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requested, the County will bear the costs of the additional testing unless the 
materials fall below that which is specified according to the applicable 
ASTM standards.  When the test results show results lower than required in 
these Specifications and/or in the applicable ASTM standards, the entire 
cost of testing shall be born by the Contractor. 

e. Delivery and Handling:  The Contractor is responsible for making provisions 
to furnish labor, equipment, materials, and services necessary to order, 
receive, unload, store, and protect.  After Award of Contract, and prior to 
beginning work, the Contractor shall submit to the County a schedule and 
location of delivery and storage.  The pipe is to be trucked to the site in 
sections thirty eight feet (38 ft. +/- 2 inches) in length. 

  
 Upon delivery, the pipe shall be inspected by the Contractor. Any damaged 

pipe shall be set aside by the County or his agent who will determine if the 
pipe shall be accepted or rejected. 

 
 The Contractor shall make provisions for pipe storage as close to the job 

site as practical.  The pipe shall be unloaded and placed for storage using 
suitable hoisting equipment and belt slings for field use.   

 
PART 3 EXECUTION 
 
3.01 CONSTRUCTION (ALL METHODS) 
 

A. General:  Unless otherwise noted, the sliplining methods listed below are acceptable to 
the County.  Should the Contractor desire to use different methods than described in these 
Specifications, written permission must be obtained from the County.  The finished product 
is to be of highest quality and shall eliminate any infiltration or corrosion problems which 
may exist in the system. 

 
B. Installation Procedures: 

 
1. No down time shall be permitted for the existing sewer line.  By-passing as outlined 

in the following section is permitted.  Alternate methods shall be submitted to the 
County for approval. 

2. By-Passing Existing Flows:  The Contractor shall furnish equipment, materials, 
supplies, labor and all incidentals required to by-pass the sanitary sewer flow such 
that the sliplining process may be completed.  The Contractor shall plug the 
upstream line and pump the flow to the nearest downstream manhole (or, when 
approved by the County, to another system all together) per Section 02720.  
Dumping the existing flow onto private property or streets shall not be allowed.  At 
the end of each day, the Contractor shall make temporary tie-ins such that no 
service be interrupted overnight.  By-passing of existing flows shall be considered 
an incidental part of this Contract and will not be paid for directly. 

3. Quality Assurance:  The Contractor shall submit an experience statement for the 
design, manufacture, and installation of liner pipe for a similar application, of equal 
or larger diameter of the pipe included in this Project.  As a minimum, the 
statement shall include length, size of pipe, application, type of joints and fittings 
installed, along with a list of clients and installation dates for these projects. 
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Prior to the installation of the liner pipe, the existing pipe shall be thoroughly 
cleaned and inspected by closed circuit television or visual inspection.  The 
Contractor shall inspect the existing polylining in the ductile iron pipeline and 
ascertain where the lining is loose, hanging, etc. and may interfere with the 
sliplining process.  Where found, the existing polylining shall be cut free, etc. so as 
to allow for the free passage of the sliplining pipe.  Repair procedure shall be prior 
approved by the County. 

  
The liner pipe shall be installed to the limits shown on the Drawings by pushing or 
pulling the liner pipe into the existing pipe with an approved pipe insertion system.  
It shall be the responsibility of the Contractor to clear the line of obstructions, 
solids, or dropped joints that prevent the insertion of the liner prior to beginning 
insertion process. 

 
The pipe shall be guided into the existing pipe through an insertion pit constructed 
in accordance with these Specifications and the detail drawings.  Once the 
insertion is initiated, the Contractor shall continue to push or pull to completion 
without interruption.  During insertion, precautions should be taken to protect the 
liner pipe and prevent the rough or ragged edges or broken sewer pipe from 
scoring the outside of the liner as it is being pushed into the existing sewer pipe. 

 
After insertion, the liner pipe should terminate at the inside face of each manhole 
or concrete structure and be sealed in accordance with these Specifications. 

  
Also, prior to the sliplining process, a test head pull will be required to insure that 
proper clearance has been achieved.  The Contractor shall use a steel nose cone 
(which is the same size and length as the liner pipe) for the test head pull.  This 
item will be considered an incidental part of this Contract and will not be paid for 
directly. 
 

4. Excavation:  Excavations shall be completed in as small an area as is practical to 
complete the sliplining process.  Excavation and backfill shall be in accordance 
with Section 02221 and FDOT.  When excavating around existing utilities, the 
Contractor shall be responsible for protecting in place existing utilities.  Prior to 
commencing any excavation operation, the Contractor shall contact the utility 
owner for the proper location of existing underground services in the areas of 
excavation.  Asphalt and concrete shall be saw-cut to insure smooth joints. 

  
Utility services encountered shall be excavated prior to the sliplining operation of 
the main pipeline to prevent blockage of the service and potential home damage.  
Service shall be maintained throughout the project life or until permanent tie-in can 
be made.  At no time will excavations be left open overnight without the expressed 
written permission from the County.  If the excavations are left open, it the 
Contractor's responsibility to properly barricade and otherwise safely maintain the 
excavated pit.  Proper precautions shall be taken to protect the public, existing 
facilities, structures, and utilities.  Traffic bearing areas, (streets, driveways, 
parking lots, shall be maintained until such time as they are permanently repaired.   

  
All surface restoration materials, methods and work shall meet or exceed the 
quality and workmanship of the existing facilities prior to construction, and shall be 
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in accordance with the Florida Department of Transportation and County 
Standards.  Where dewatering is required for any segment of this project, it will be 
considered an incidental cost and will not be paid for directly.  Access pit 
excavation shall paid for directly as indicated on the bid proposal.   

 
5. Pipe Joining-Polyethylene Liner Pipe Method:  Sections of polyethylene liner pipe 

shall be assembled and joined on the site above ground per Section 02620 in 
accordance with ASTM D-2657.   If the County deems it necessary, the Contractor 
at his own expense will have a joint tensile test made in accordance with ASTM D-
638.     

 
Pipe Insertion:  Immediately prior to insertion, the pipe shall be coated with a 
lubricant as recommended by the pipe manufacturer.  Where installing of liner pipe 
is to be made through an access pit or manholes, the top of the existing main shall 
be exposed to the spring line of the main for the full length of the excavation shaft 
prior to removal of a section of the existing main.  The insertion pipe with a pulling 
steel nosed cone head installed on each end shall also be lubricated and pulled 
into the existing pipe in such a manner as to prevent damage to the existing and 
new pipe.  The heads shall be constructed such that sewage may flow though.  
The insertion pipe shall be accurately measured for proper length taking into 
account any thermal expansion or contractions.  A power winch shall be connected 
to the end of the steel nosed cone pulling head so the line can be fed into the 
existing sewer pipe.  Extreme care shall be taken so as not to damage, gouge, 
scratch or decrease the thickness of the liner pipe so as to not meet the SDR 
requirements or damage the joints of the liner pipe.   

 
6. Grouting at Manhole Locations and Termination Points Polyethylene and 

Fiberglass Liners) 
 

A. Seal space between liner and manhole opening with mortar made with calcium aluminate 
cement by Lefarge Calcium Aluminates (Sewper Coat) or approved equal.  The Contractor 
shall apply the grout or employ an approved subcontractor for the application per 
Manufacturer's specifications.  
 

B. Filling Annular Space  After the pipe liner has been inserted, the annular space between 
the pipe liner and the existing sewer pipe shall be filled with grout.  The grout shall be 
worked into the  annular space to provide an even, solid bedding for the pipe liner as 
directed and accepted by the County. 
 

C. Acceptable grout mixtures are tabulated per Table 1. 
 
 TABLE 1 
 ACCEPTABLE GROUT MIXTURES 
 
                                            Water     Density     Yield     Consistency 
                                            gal/sk    lb/gal      ft/sk         Uc*     
 
Compressive Strength  - psi 75 F 
 
Type and Description 
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1 day     3 day     28 day 
 
 
Type I Cement - Neat                         5.2        15.6       1.18        8 - 12 
1500      4000      6700 
 
Narrow Annulus Expansive 
 450      1400       500                     4.4        15.0       1.10        2 - 4 
50-50 Fly Ash Type I CMT + EXP + WRD 
 
Low Cost Grouts - Cement Only 
Type I CMT + 2.5% Pregelled Bentonite      12.7        12.3        2.20      5 - 10 
 145       500      1200 
 
Type I CMT + Econolite-L (0.66 gal/sk)     11.3        12.7        2.08       5 - 10 
 720      1080      1500 
 
Low Cost Grout with Fly Ash 
75-25 Fly Ash - Type I CMT                  4.0         14.9       1.02       8 - 12 
 100       350      2300 
 
87.5-12.5 Fly Ash-Type I CMT + Activators   4.0         14.7       1.07      15 - 20 
  20       230      2300 
 
Low Cost High Sand Grout 
Type 1 + 3.4 Parts Sand + 2.5% Pregelled  
Bentonite                                   15.0         16.3       4.42      20 - 40 
 300       750      1120 
 
Normal Strength High Sand Grout 
33-67 Fly Ash - Type I CMT 3.5 Port  
Sand + WRD                                  6.57         18.6       3.41      20 - 30 
1000      2000      4400 
 
Expansive High Strength Grout 
Type I CMT 150% Sand + EXP + WRD           5.0          18.5       2.03      10 - 20 
5000         1500     10,500 
 
*Uc = Units of Consistency.  Equivalent to poses viscosity, but not directly related. 
 
CMT = Cement, EXP = Expansive Admixture, WRD - Water reducing dispersant 
 
 
PART 4 PRODUCTS 
 
4.01 MATERIALS - POLYESTER FELT LINING (INSITUFORM) 
 

The liner shall consist of polyester fiber felt tube, lined on one side with an impermeable 
coating and impregnated with a liquid thermo-setting resin.  The materials shall be 
chemically resistant to withstand internal exposure to the corrosive effects of sewage 
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liquids or gases, and solid in the surrounding ground and shall meet or exceed the 
following standard specifications. 

 
Property ASTM Test Method Value 
 
Tensile Stress D 638 3,000 psi 
 
Flexural Stress D 790 3,000 psi 
 
Modulus of Elasticity D 790 300,000 psi 

 
The Contractor shall also comply with all of the manufacturer's standards. 

 
4.02 SIZING 
 

The liner shall be fabricated to fit neatly into the circumference of the existing sewer pipe. 
 
The length of the liner shall be that deemed necessary  by the Contractor to effectively carry out 
the insertion and seal the liner at the inlet and outlet points.  The Contractor shall verify the 
lengths in the field before cutting the liner to length.  Individual inversion run can be made over 
one or more access points as determined in the field by the Contractor and approved by the 
County. 

 
4.03 THICKNESS DESIGN OF INSITUFORM LINER 
 

Refer to Table 02 for the design of the wall thickness required for insituform liner based on 
external pressure and three shape factor considerations.  As long as the actual field conditions 
are within the parameters listed, this single table provides the thickness necessary.  If the 
parameters are not met, the Contractor shall contact the County for an alternate thickness design.  
The thickness shall be sufficient to bear all live and dead loads encountered. 

 
4.04 INSTALLATION OF LINE 

  
The wet liner material shall be inserted through an existing manhole by means of an inversion 
process and the application of a hydrostatic head sufficient to fully extend the liner to the next 
designated access point.  The impregnated liner materials shall be inserted into the inversion 
tubes with the impermeable plastic membrane side out.  At the lower end of the inversion tube, 
the liner tube shall be turned inside out and attached to the inversion tube so that a leak proof 
seal is created.  The inversion head will be adjusted to be of sufficient height to invert the liner to 
the next access point designated and to hold the liner snug to pipe wall and to produce dimples at 
side connections and flared ends at the entrance and exit access points.  If the use of a lubricant 
is recommended, such lubricant shall be as approved by INA manufacturer's standards.  The INA 
manufacturer's standards shall be closely followed during the elevated curing temperature so as 
not to overstress the felt fiber and cause damage or failure of the liner prior to cure.  (In certain 
cases, the Contractor may elect to use a Top Inversion.  In this method the liner is pre- inverted to 
attaching to an elbow at the base of the inversion tube, the liner is attached to a top ring.) 

 
4.05 LINER CURING 
 

After inversion is completed, the Contractor shall supply a suitable heat source and water 
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recirculation equipment.  The equipment shall be capable of delivering hot water to the far end of 
the liner through a hose, which has been perforated per INA manufacturer's recommendations, to 
uniformly raise the water temperature in the entire liner above the temperature required to effect a 
cure of the resin. This temperature shall be determined by the resin/catalyst system employed. 
 
The heat source shall be fitted with suitable monitors to gauge the temperature of the incoming 
and outgoing heat exchanger circulating water.  Thermocouples shall be placed between the liner 
and invert at near and far access to determine the temperature of the liner and time of exotherm.  
Water temperature in the line during the cure period shall not be less than 150o or more than 200o 
F as measured at the heat exchanger return line. 

 
4.06 COOL-DOWN 
 

The Contractor shall cool the hardened liner to a  temperature below 100o F before relieving the 
static head in the inversion tube.  Cool-down may be accomplished by the introduction of cool 
water into the inversion tube to replace water being drained from a small hole made in the end of 
the liner at the at the downstream end.  Care shall be taken in the release of the static head such 
that a vacuum will not be developed that could damage the newly installed liner. 

 
4.07 FINISH 
 

The finished lining shall be continuous over the entire length of an insertion run and be as free as 
commercially practicable from visual defects such as foreign inclusions, dry spots, pinholes, and 
delamination.  The lining shall be impervious and free of any leakage from the pipe to the 
surrounding ground to the inside of the lined pipe. 
 
Any defects which will affect, in the foreseeable future the integrity or strength of the linings, shall 
be repaired at Contractor's expense, in a manner mutually agreed by the County. 

  
TABLE 02 

SPECIFIED INSITUFORM THICKNESS REQUIRED BASED ON 
EXTERNAL PRESSURE AND THREE SHAPE FACTOR CONSIDERATIONS 

 
Exist.  Design Thickness  Design Thickness  Design Thickness  Design Thickness  Design Thickness  Design 
Thickness 
Pipe      in Inches for          in Inches for           in Inches for           in Inches for           in Inches for          in Inches for 
I.D.     0' to 8.0' Depth   8.1' to 12' Depth   12.1' to 16' Depth   16.1' to 20' Depth   20' to 24' Depth    24.1'to 28' Depth    

 6"         0.10                 0.11                  0.12                  0.13                0.14                  0.14 
 8"         0.13                 0.15                  0.16                  0.17                0.18                  0.19 
10"        0.16                 0.18                  0.20                  0.22                0.24                  0.24 
12"         0.19                 0.22                  0.24                  0.26                0.28                  0.29 
15"     0.24                 0.27                  0.30                  0.32                0.34                  0.36 
18"      0.29                 0.33                  0.36                  0.39                0.41                  0.43 
21"       0.34                 0.38                  0.42                  0.45                0.48                  0.51 
24"       0.38                 0.44                  0.48                  0.52                0.55                  0.58 
27"       0.43                 0.49                  0.54                  0.58                0.62                  0.65 
30"        0.48                 0.55                  0.60                  0.65                0.69                  0.72 
36"        0.58                 0.66                  0.72                  0.78                0.83                  0.87 
42"         0.67                 0.77                  0.84                  0.91                0.96                  1.01 
48"         0.77                 0.88                  0.96                  1.04                1.10                  1.16 
54"         0.86                 0.99                  1.08                  1.17                1.24                  1.30 
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60"         0.96                 1.10                  1.21                  1.30                1.38                  1.45         
 
 
Table 2 is based on an open channel Insitupipe subjected to an external static water head equal to the 
total flowline depth and shape factors of worse condition than an ovality of 2%, a flat in the circumference 

no greater in width than 20% of the diameter, and no missing segment of pipe greater than angle of 60 
on the circumference.  The design is based on Insitupipe with a flexural modulus E of 250,000 psi and 
long-term behavior being taken into account by using a lower value to allow for creep.  NOTE:  The table 
recommends an Insituform thickness based upon the fiberfelt tubes currently manufactured.  The 
thickness of Insituform after curing is dependent upon the condition of the pipe and the resin used.  
Fractured pipe and open joints draw off resin and can yield a lesser finished thickness. 
 
NOTE:  THIS TABLE IS FOR PIPE LINES THAT ARE NOT FULLY DETERIORATED WHERE THE 
DESIGN THICKNESS WAS CALCULATED WITH THE GROUNDWATER SURFACE EQUAL TO THE 
EXISTING GRADE. 

 
4.08 SEALING LINER AT THE ENDS 
 

If due to broken or misaligned pipe at the access point, the joint fails to make a tight seal, the 
Contractor shall apply a seal at the point.  The seal shall be of a resin mixture compatible with 
the liner. 

 
4.09 TV TAPES OF SEWERS 
 

The Contractor will be required to provide, before and after, TV records of the pipe interior. 
 
4.10 CLEANING AND OBSTACLE REMOVAL 

 
A. Cleaning:  The Contractor shall be required to clean the existing lines to remove all sand 

and rubble that may inhibit insituform operation.  The Contractor will not be allowed to 
proceed with the insituform operation until the County is satisfied that the cleaning 
operation has been done satisfactorily and test head pulling will not be required. 

B. Obstacle Removal:  Should the removal of an obstruction require excavating to expose the 
pipe to permit opening of the pipe, obstacle removal and pipe repair, all applicable 
requirements of all articles to these Specifications shall be adhered to by the Contractor 
and County.  Excavation for each obstacle shall be limited to the distance of twenty-five 
(25) linear feet along the existing sewer (i.e. fifty (50) feet, two (2) obstacles, etc.). 

C. Service Connections (If Applicable):  After Insituform has been secured in place, the 
installer shall reconnect the existing active service connections as directed by the County.  
This shall generally be done without  excavation, and in the case of non-man entry pipes, 
from the interior of the pipeline by means of a television camera and a cutting device that 
re-establishes them to not less than 85 percent  capacity. 
 
 

END OF SECTION 
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SECTION 02627  
 

SANITARY SEWER MANHOLE REHABILITATION 
 
PART 1 GENERAL 

1.01 DESCRIPTION 

 
A. This specification consists of all work, materials, labor and equipment required for 

manhole rehabilitation for the purpose of eliminating infiltration and exfiltration, providing 
corrosion protection, adjusting final grade of manhole top, repair of voids and restoration 
of the structural integrity of the manhole.  All such work shall comply with these 
Specifications and the specific product manufacture's recommendations.  Any conflict 
between the product manufacture's recommendations and any portion of the Contract 
Documents shall be resolved prior to beginning the work. 

 
1.02 PRODUCT AND MANUFACTURER QUALIFICATION REQUIREMENTS 

 
A. Since sewer products are intended to have a 50 year design life, and in order to minimize 

the County’s risk, only proven products with substantial successful long term track records 
will be allowed. At a minimum, products and installers must meet all of the following 
criteria to be deemed commercially acceptable: 

 
1. For a Product to be considered commercially acceptable, the product must have a 

minimum of two (2) million square feet and ten (10) year history of successful 
wastewater collection system installations in the United States. In addition, 
products must provide Third Party Test Results supporting the long-term 
performance and structural strength of the product and such data shall be 
satisfactory to the Owner. No product will be allowed without Independent Third 
Party Testing verification. 
 

2. For an installing Contractor to be considered commercially acceptable, the installer 
must have a certification from the manufacturer as a licensed and fully trained 
installer of the product. The installer must also have a minimum of one (1) million 
square feet of successful wastewater collection system installations on 
underground concrete/masonry structures and ten (10) years of rehabilitation 
experience. 

 
1.03 SUBMITTALS: 

 
A. Product 

1. Technical data sheets showing the physical and chemical properties. 
2. Material Safety Data Sheets (MSDS). 
3. Third Party Testing results. 
4. Verification of minimum installation requirements set forth in section 1.02.A.1 

above. 
B. Installer 

1. Verification of “certified applicator” status. 
2. Verification of minimum installation requirements set forth in section 1.02.A.2 

above. 
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C. Written certification from the product manufacturer that each of the proposed rehabilitation 

products is compatible with each other. 
 
D. Submit with Each Project: 

1. Description, layout, and application sequencing plan. 
2. Rehabilitation system application requirements including material handling and 

storage requirements, mixing and proportioning requirements (as applicable), 
maximum pot life, film/coating thickness, curing, testing and certification 
requirements of all rehabilitation materials. Product Material Safety Data Sheets. 

3. Detailed instructions and methodology for finishing all pipe and manhole 
connections to rehabilitated manholes to prevent infiltration and exfiltration. 

4. Wastewater Flow Control/Bypassing Plan. 
5. Confined Space Entry Plan/Permit. 
6. Plan for capturing extraneous debris during rehabilitation processes and debris 

disposal. 
 
1.04 MATERIALS 

 
A. Refer to the latest Manatee County Public Works Utility Standards Section 12 Precast 

Concrete Manholes and Wetwells for material requirements and details. 
 
1.04.1 CEMENTITIOUS MORTOR 

 
A. Mortar shall be made of one part Portland cement and two parts clean sharp sand. 

Cement shall be Type 1 and shall conform to ASTM C 150. Sand shall meet the 
requirements of ASTM C 144. 

 
1.04.2 PATCHING MATERIAL 

 
A. A quick setting fiber reinforced cementitious material shall be used as a patching material 

and is to be mixed and applied according to manufacturer’s recommendations. 
 
1.04.3 HYDRAULIC CEMENT 

 
A. A rapid setting, high-early-strength, cementitious product specifically formulated for leak 

control shall be used to stop water infiltration. The material shall be mixed and applied 
according to the manufacturer’s recommendations. 

 
1.04.4 CHEMICAL GROUT 

 
A. A chemical grout shall be used for stopping very active infiltration and filling voids. 

 
1.04.5 LINER MATERIAL 

 
A. CEMENTITIOUS MATERIAL 

1. Cementitious liner products shall be used to form a structural monolithic liner 
covering all interior manhole surfaces and shall have the following minimum 
requirements: 
a. Compressive Strength (ASTM C109): 7,000 psi, 28days 
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b. Tensile Strength (ASTM C496): 700 psi, 28 days 
c. Flexural Strength (ASTM C293): 1,300 psi, 28 days 
d. Shrinkage (ASTM C596): 0.02% at 28 days 
e. Minimum Bond (ASTM C952): 200 psi, 28 days 

 
2. Refer to Section 09920 Sewpercoat Surface System of the specifications. 
 

When used as the final rehabilitation liner material (no epoxy liner), product shall 
be made with calcium aluminate cement. Calcium aluminate is not required when 
the cementitious liner is used as the underlayment for a protective coating liner 
application. 

B. PROTECTIVE COATING LINER MATERIAL 
1. The protective coating liner is to be applied where corrosion is anticipated. The 

protective coating liner material shall be applied over the completed cementitious 
liner material (without the calcium aluminate). The liner shall be spray applied or 
spin cast. The manufacturer of the selected protective coating liner material shall 
approve in writing that their protective coating liner is compatible with cementitious 
repair and liner material.  
 

2. The protective coating liner material shall conform to Section 09970 Surface 
Protection Spray Systems of the specifications. 

 
C. WATER 

1. Water shall be clean and potable. 
 

1.04.6 INTERNAL MANHOLE CHIMNEY SEAL MATERIAL 

 
A. An aromatic urethane rubber material or flexible epoxy mastic used to prevent leakage of 

water into the manhole through the frame joint area and the area above the manhole cone 
and shall have the following minimum requirements: 
1. Elongation (ASTM D412): 600% 
2. Tensile Strength (ASTM D412): 1,150 psi 
3. Adhesive Strength (ASTM D903): 175 lb. l/in. 
4. Tear Resistance (ASTM D1004): 155 lb. l/in. 

 
The seal shall extend from the inside of the manhole frame down to the cone or corbel of 
the manhole. 

1.04.7 EXTERNAL MANHOLE SEAL WRAP 
 

A. External Manhole Seal Wrap: When work consists of adjusting manholes or cone 
replacements, an external seal wrap shall be installed to the outside of concrete risers, 
steel risers and joints of the precast manhole in order to eliminate infiltration. The external 
seal wrap shall conform with Manatee County Public Works Department Utility Standards 
Section 12 and be installed in accordance with the details of the Contract Documents and 
the manufacturer’s recommendations. 

 
1.05 PREPARATION 
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A. Perform traffic control in accordance with the approved traffic control submittal. 

 
B. Store materials in accordance with manufacturer’s recommendations. 

 
C. Schedule and perform the work in a manner that does not cause or contribute to overflows 

or spills of sewage from the sewer system. 
 

D. Install devices to prevent extraneous material from entering the sewer system and to 
prevent upstream line from flooding the manhole. If extraneous material or debris falls into 
a "live" manhole during adjustment operations, the Contractor shall remove debris at no 
cost to the Owner. 
 

E. Dispose of wastes in accordance with applicable regulations. 
 
F. Schedule and perform any bypass pumping that will be necessary to properly rehabilitate 

the manhole. 
 

G. If present in the manhole, Contractor shall remove all access steps. Removal shall consist 
of neatly cutting steps flush with the wall prior to any lining installation.  Contractor shall be 
responsible for proper disposal of steps. 
 

H. For manholes that are located within pavement areas and require resetting or replacement 
of concrete riser rings, cones, and /or frames, the Contractor shall sawcut, remove, and 
replace a 6 ft. x 6 ft. square or round section of pavement and base for rehabilitation 
operations. Costs for removal and replacement of pavement and base beyond these limits 
shall be borne by the Contractor. 

 
1.06 INSTALLATION 

 
A. Prior to any lining all other miscellaneous work must be complete. 

 
B. Prior to man entry into any structure to be rehabilitated, proper ventilation and strict 

confined space OSHA regulations shall be followed.  Failure to do so shall be grounds for 
removal from the project. 

 
1.06.1 CONE REPLACEMENT 

 
A. The Contractor shall replace existing deteriorated manhole cone section with new precast 

concrete cone section. A preformed rubber gasket shall be placed in all keyways between 
existing manhole riser section and cone joints. Prior to backfilling, rubber external seal 
wraps shall be applied to the cone and manhole section joint, riser rings and frame in 
accordance with Manatee County Public Works Department Utility Standards. If the 
existing manhole is of brick construction, the cone shall be set in a full bed of mortar on 
the top course of bricks. 

 
1.06.2 RISER RINGS 

 
A. The Contractor shall replace existing, deteriorated riser rings with new precast concrete 

riser rings.  All manholes designated to receive casting adjustment and/or alignment shall 
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be adjusted to meet existing finished grade unless an alternative elevation is specified. A 
cementitious mortar shall be placed in between individual precast concrete riser rings, and 
precast concrete riser ring and cone joints. The mortar shall be struck smooth with the 
interior surface of the manhole and floated with a sponge float to a surface profile of 8-10 
mils. Prior to backfilling, rubber external seal wraps shall be applied to the cone and 
manhole section joint, riser rings and frame in accordance with Manatee County Public 
Works Department Utility Standards. 

 
1.06.3 MANHOLE FRAME AND COVER 

 
A. Existing frames and covers which must be removed to facilitate manhole rehabilitation, 

riser reconstruction, and/or casting alignment or grade adjustments shall be salvaged, 
cleaned and given two coats of an approved bituminous coating by the Contractor for 
replacement unless determined to be defective by County. If manhole frame and/or cover 
are determined to be defective, Contractor shall replace with new frame and/or cover. 
Replacement frames and/or covers shall be furnished and installed in accordance with the 
Contract Documents.  Frames shall be set in full mortar bed. The mortar shall be struck 
smooth with the interior surface of the manhole and floated with a sponge float to a 
surface profile of 8-10 mils. 

 
1.06.3.A MANHOLE FRAME AND COVER ADJUSTMENT RINGS 

 
A. Existing manhole covers, which must be adjusted to existing or new pavement surfaces, 

shall be adjusted by modifying the existing precast concrete adjustment rings to bring the 
entire existing ring and cover to grade. 
 

B. No manhole cover adjustment rings shall be allowed. 
 
1.06.4 CEMENTITIOUS LINER 

 
A. Active leaks shall be stopped using hydraulic cement or chemical grout as necessary.  

Installation shall be in accordance with the manufacturer’s recommendations. 
 
B. All manholes to be lined shall be cleaned and scarified with a minimum of 5,000 psi water 

jet at a minimum water temperature of 180 degrees F. The water jet shall hit the manhole 
wall surface at as near perpendicular angle as possible. Cleaning the manhole walls from 
the ground surface without the appropriate angled nozzles will not be accepted. Manhole 
surface build-up of debris and loose manhole construction materials shall be removed 
during the cleaning process. 

 
C. The intent of the surface preparation and cleaning work is to remove debris, films (oil, 

greases, etc or unsound, deteriorated concrete and to provide a structurally sound, clean 
surface that will enable lining materials to bond to the original substrate at adhesion 
strengths of that specified herein, a substrate pH of 8.3 is the minimum pH that will be 
considered acceptable to demonstrate that the surface preparation and cleaning have 
been properly performed. 

 
D. Additional aggressive surface preparation and cleaning methods may be necessary to 

remove carbonated cementitious lining concrete or contaminants that remain after the 
cleaning performed as described above. The Contractor shall test the pH of the cleaned 
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manhole interior surface at various locations of the manhole and when the results indicate 
a pH less than 8.3 then additional surface preparations and cleaning will be required. As a 
minimum level of effort the Contractor shall either dry sand blasting or pneumatic 
jackhammering with a bushing bit followed by a minimum 5,000 psi water blast. 

 
E. Any bench, invert or service line repairs shall be made at this time using quick setting 

grout or repair mortar per the manufacturer’s recommendations. 
 
F. Invert repair shall be performed on all inverts with visible damage or where infiltration is 

present. After blocking flow through the manhole and thoroughly cleaning the invert, quick 
setting patch material shall be applied to the invert in an expeditious manner. The finished 
invert surfaces shall have a smooth surface and form a continuous monolithic conduit with 
the sewer pipe entering and leaving the manhole. The bench and invert shall form a 
watertight seal with the manhole walls, base and pipe seal. 

 
G. Wastewater flow shall be controlled by methods which prevent contact with the new bench 

and invert for 6-8 hours after mortar placement. If 6-8 hours set time is not possible, a fast 
setting, high early strength mortar shall be used with provisions for flow control until 
concrete has set. 

 
H. Fill all cracks, holes and joints that have voids using non-shrink grouts in accordance with 

the manufacturer’s recommendations. 
 
I. Apply Cementitious Liner Material per the Manufacturer’s recommendations. Apply 

Cementitious Liner material so that the final thickness is 0.5-inch minimum or per the 
thickness required by the manufacturer’s minimum specification, whichever is greater.  
The material shall start at the bottom of the manhole frame and extend to the water level 
of the invert. 

 
J. Finishing: Trowel the surface of the liner to create a uniform smooth finish. Caution shall 

be taken to prevent over working the material. Once the initial cure has taken place, the 
exposed surface area should be given a broom finish.  Thickness may be verified at any 
point with a wet gage.  

 
K. If the cementitious lining material is not immediately coated with a protective coating liner, 

apply a seal coat compatible with the repair material to aid in curing and minimize 
recontamination of the substrate prior to application of the protective coating liner material. 

 
1.06.5 PROTECTIVE COATING LINER 

A. Prior to any protective coating lining perform all work shown in Section 1.06.4 above. 
 

B. Remove any curing compounds, sealers or contaminates prior to protective coating lining. 
 

C. Apply protective coating lining material in accordance with the manufacturer’s 
recommendations over the waterproofing/structural repair material shown in Section 
1.06.4. 

 
D. Apply protective coating lining material to all internal surface area of the structure. 
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E. Apply protective coating lining material in accordance to Section 09970 Surface Protection 
Spray System of the specifications. 

 
1.06.6 INTERNAL MANHOLE CHINMEY SEALANT 
 

A. Perform all work shown in Sections 1.06.4 and 1.06.5 (if 1.06.5 is required) prior to any 
Internal Manhole Chimney Sealant. 
 

B. Clean all contaminates from manhole frame by sandblasting or mechanical methods as 
recommended by the chimney sealant manufacturer. 
 

C. Install Internal Manhole Chimney Sealant in accordance with the manufacturer’s 
recommendations. The Contractor shall contact the manufacture for thickness 
recommendations however; the final liner material shall be made no less than 170 mils. 

 
1.06.7 EXTERNAL MANHOLE SEAL WRAP 

 
A. When Work consists of adjusting sewer manholes or cone replacement, an external seal 

wrap shall be installed to the outside of concrete risers, steel risers and joints of the 
precast manhole in order to eliminate infiltration. Frame and cover shall be completely 
coated prior to installation of the external seal wrap. The external seal wrap shall be 
installed in accordance with the details of the Contract Documents and the manufacturer’s 
recommendations. 

 
1.06.8 MANHOLE INSERT 
 

A. If existing manhole is not equipped with a watertight manhole insert, Contractor shall 
furnish and install a new manhole insert per Manatee County Public Works Utility 
Standards Section 12 and in accordance with the manufacturer’s recommendations.   
 

B. If existing manhole is equipped with a watertight manhole insert to prevent intrusion of 
storm water, the insert shall be cleaned and reinstalled by the Contractor, unless 
determined to be defective by the County. If insert is determined to be defective, 
Contractor shall furnish a new watertight manhole insert and install in accordance with 
manufacturer’s recommendations at the completion of manhole rehabilitation operations. 
 

1.07 TESTING 
 

A. After completion of any rehabilitation operation and prior to backfilling (if required), the 
Contractor shall conduct the following tests on the manholes: 
1. Visual Inspection: The County and Contractor shall make a final visual inspection.  

Any deficiencies in the finished system shall be marked and repaired. 
 

B. If a protective coating liner is applied, the following additional tests will be required: 
1. Wet Film Thickness Gage: During application a wet film thickness gage, meeting 

ASTM D4414 – Standard Practice for Measurement of Wet Film Thickness of 
Organic Coatings by Notched Gages, shall be used to ensure a monolithic coating 
and uniform thickness during application. 

 
1.08 WARRANTY 
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A. The Contractor shall guaranteed the work to be free of defects in materials and 

workmanship for five-year period, unless otherwise stated, after completion and 
acceptance of the work. The Contractor shall repair defects in materials or workmanship, 
which may develop during the warranty period; and any damage to other work caused by 
such defects or discovered within the same period at no additional cost to the County. 
 

1.08.1 WARRANTY INSPECTIONS 
 

A. Conduct visual inspection prior to expiration of warranty to determine integrity of 
rehabilitation materials and water-tightness. 
1. Complete post inspection during first high groundwater period (spring or fall) 

following acceptance of work. 
2. Contractor should accompany County on inspections. 
3. Inspect a minimum of 25 percent of the manholes rehabilitated at locations 

selected by County.  
a. Infiltration and Inflow: None 
b. Structural Repair: Sound 
c. If more than one manhole fails warranty inspection, inspect all manholes 

with similar characteristics. 
d. Repair defects in accordance with Warranty. 

 

END OF SECTION 
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SECTION 02720  
 

SANITARY SEWER BYPASS PUMPING 
 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
maintain existing and anticipated flows within the affected portion of the collection system 
throughout the construction period.  

 
1.02 PUBLIC IMPACTS 

 
The contractor shall not create a public nuisance due to excessive noise or dust, nor 
impact the public with flooding of adjacent lands, discharge of raw sewage, or release of 
other potential hazards, nor shall he encroach on or limit access to adjacent lands.  No 
extra charge may be made for increased costs to the contractor due to any of the above. 

  
1.03 SUBMITTALS 
 

A. The Contractor shall, within 30 days of the date of the Notice to Proceed, submit to the 
Project Manager a detailed Pumping Plan for each site by-pass pumping will be needed. 
The Pumping Plan shall address all measures and systems to prevent a sanitary sewer 
overflow (SSO) as defined by the EPA.  The Plan shall include as a minimum: 

 
1. Working drawings and sketches showing work location, pump location, piping 

layout & routing.  Show all proposed encroachment and access impacts on 
adjacent properties or facilities. 

2. Pump, control, alarm and pipe specifications or catalog cuts.  Detailed sketch of 
controls and alarm system. 

3. Power requirements and details on methods to provide by-pass power or fueling. 
4. Calculation and determination of response times to prevent an SSO after a high 

water alarm. If anticipated peak flows are 750 G.P.M. or greater, an operator is 
required on site at all times pump is in service. If the anticipated peak flows are 
less than 750 G.P.M. an operator may not be required to be on site at all times; 
show operator on-site schedule.   

5. Procedures to be taken in case of power, pump, or piping failures; including 
contact names and numbers for emergency notifications. 

6. Frequency and specific responsibility for monitoring pump operation, fuel levels, 
pump maintenance and entire length of piping. 

 
PART 2 PRODUCTS 

 
2.01  EQUIPMENT 
 

A. Pumps:  
 

1. By-pass pumping system shall consist of at least a primary pump and a backup 
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pump.  Each pump shall have a minimum pumping capacity of 150% of the 
anticipated peak flows.  If a lift station by-pass, 150% of the lift station capacity 
(G.P.M. & T.D.H) for the lift station being by-passed. 

2. Pumps shall be low noise or sound attenuated.  The noise level at any operating 
condition, in any direction, shall not exceed 70dBA at a distance of twenty three 
(23) feet (7 meters) from the pump and/or power source. 

 
B. Controls: 
 
 The by-pass pump system shall be equipped with automatic controls and an alarm 

system.  The automatic controls will automatically start the backup pump in the event of a 
high water condition or failure of the primary pump.  The alarm system will immediately 
notify the Contractor of a pump failure or high water condition. 

 
C. Pipe: 

 
Pipe shall be of adequate size and capacity to match the pumps.  Pipe type and materials 
will depend on the particulars of the site conditions, and shall be detailed in the Pumping 
Plan.  Contractor will provide all connections. 

 
PART 3 EXECUTION 
 
3.01 SITE CONDITIONS 
 

 Site conditions will vary by site.  Contractor is responsible to determine and address 
requirements such as traffic control, excavation, connections & fittings, impacts on access 
to adjacent properties, routing and support of by-pass piping, etc., in the Pumping Plan. 

 
3.02 ON-SITE MONITORING 
 

A. All by-pass operations where the anticipated flow rates are 750 G.P.M or greater shall 
require an employee on-site at all times (full-time on-site monitoring attended by personnel 
experienced with the pumps and controls, with demonstrated ability to monitor, turn on & 
off, and switch between pumps while the by-pass pump system is in service.  

 
B. By-pass operations where the anticipated flow rates are less than 750 G.P.M may not 

require an employee on-site at all times while the by-pass pump system is in operation.  
The Contractor shall have personnel experienced with the pumps and controls on site 
within the calculated response time to prevent an SSO after a high water alarm.   

 
C. During by-pass operations, the Contractor shall have posted on site with the permit, a 

copy of the approved Plan and the name and 24 hour contact number of the primary 
response person, the job site superintendent, and the construction company owner.   

 
3.03 OPERATIONS 
 

A. The Contractor is responsible for securing and providing power, fuel, site security, traffic 
control and all other supplies, materials and permits required for the by-pass pumping. 

 
B. Contractor shall demonstrate automatic pump switching and alarm system to the 
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satisfaction of: the County inspector, Project Manager, or Lift Stations Superintendent 
prior to beginning by-pass pumping.  Satisfactory demonstration shall be documented by 
the inspector’s, PM’s or Lift Station Superintendent’s dated signature on the posted copy 
of the approved Pumping Plan. 

 
3.04 DAMAGE RESTORATION & REMEDIATION 

 
A. The Contractor shall be responsible for any pre-pump notifications, all restoration of 

pre-pump conditions and any damage caused by by-pass operations. 
 
B. Should there be an SSO caused by or as a direct result of the by-pass pumping, the 

contractor is responsible for all immediate & long term response, notifications, clean up, 
mitigation, etc.  Copies of all written response plans, notifications, documentation, 
mitigation plans, etc., shall be submitted to the County Project Manager. 

 
 

END OF SECTION 
 

Manatee County MCC IFBC No. 21-TA003807SAM 225



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[THIS PAGE INTENTIONALLY LEFT BLANK] 
 

Manatee County MCC IFBC No. 21-TA003807SAM 226



SECTION 02999  
 

MISCELLANEOUS WORK AND CLEANUP 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. This Section includes items and operations which are not specified in detail as separate 
items, but may be sufficiently described as to the kind and extent of work involved.  The 
Contractor shall furnish all labor, materials, equipment and incidentals necessary to 
complete all work under this Section. 

 
B. The work of this Section may include, but is not limited to the following: 

 
1. Restoration of roads, sidewalks, driveways, curbing and gutters, fences, 

guardrails, lawns, shrubbery and any other existing items damaged or destroyed. 
2. Crossing utilities. 
3. Relocation of existing water, reclaim water, or sewer lines less than four inches 

diameter, water and sanitary sewer services, low pressure gas lines, telephone 
lines, electric lines, cable TV lines as shown on the Contract Drawings. 

4. Restoring easements (servitudes) and rights-of-way. 
5. Clean up. 
6. Incidental work (project photographs, testing, shop drawings, traffic control, record 

drawings, etc.). 
7. Excavation and Embankment - As defined in the Florida Department of 

Transportation Standard Specifications for Road and Bridge Construction (1991 
Edition or latest revision). 

8. Stormwater and erosion control devices. 
 
1.02 SUBMITTAL OF LUMP SUM BREAKDOWN 
 

Contractor shall submit to the County, a breakdown of the lump sum bid for Miscellaneous 
Work and Cleanup Item in the Proposal within 10 days after date of Notice to Proceed. 

  
1.03 WORK SPECIFIED UNDER OTHER SECTIONS 
 

All work shall be completed in a workmanlike manner by competent workmen in full 
compliance with all applicable sections of the Contract Documents. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

Materials required for this Section shall equal or exceed materials that are to be restored.  
The Contractor may remove and replace or reuse existing materials with the exception of 
paving. 
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PART 3 EXECUTION 
 
3.01 RESTORING OF SIDEWALKS, ROADS, CURBING, FENCES AND GUARDRAILS 
 

A. The Contractor shall protect existing sidewalks & curbing.  If necessary, sidewalks & 
curbing shall be removed from joint to joint and replaced after backfilling.  Curbing 
damaged during construction because of the Contractor's negligence or convenience, 
shall be replaced with sidewalks & curbing of equal quality and dimension at no cost to the 
County. 

 
B. At the locations necessary for the Contractor to remove, store and replace existing fences 

and guardrails during construction, the sections removed shall be only at the direction of 
the County.  If any section of fence is damaged due to the Contractor's negligence, it shall 
be replaced at no cost to the County with fencing equal to or better than that damaged and 
the work shall be satisfactory to the County. 

 
C. Guardrails in the vicinity of the work shall be protected from damage by the Contractor.  

Damaged guardrails shall be replaced in a condition equal to those existing 
 
D. Road crossings shall be restored in accordance with the Contract Documents and current 

FDOT Standards.  Compensation for road restoration shall be included under the Road 
Restoration Bid Item if specified or under Miscellaneous Cleanup if it is not specified. 

 
3.02 CROSSING UTILITIES 
 

This item shall include any extra work required in crossing culverts, water courses, drains, 
water mains and other utilities, including all sheeting and bracing, extra excavation and 
backfill, or any other work required or implied for the proposed crossing, whether or not 
shown on the Drawings. 

  
3.03 RELOCATIONS OF EXISTING GAS LINES, TELEPHONE LINES,  ELECTRIC LINES 

AND CABLE  TV LINES 
 

The Contractor shall notify the proper utility involved when relocation of these utility lines 
is required.  The Contractor shall coordinate all relocation work by the utility so that 
construction shall not be hindered. 

 
3.04 RESTORING THE EASEMENTS AND RIGHTS-OF-WAY 
 

The Contractor shall be responsible for all damage to private property due to his 
operations.  He shall protect from injury all walls, fences, cultivated shrubbery, pavement, 
underground facilities, including water, sewer and reclaimed water lines and services, or 
other utilities which may be encountered along the easement.  If removal and replacement 
is required, it shall be done in a workmanlike manner, at his expense, so that the 
replacement are equivalent to that which existed prior to construction. 
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3.05 STORMWATER AND EROSION CONTROL DEVICES 
 

The Contractor shall be responsible for, provide, and install all stormwater and erosion 
control devices necessary to insure satisfactory compliance with the Florida Department of 
Environmental Protection Stormwater, Erosion, and Sedimentation Control Inspector’s 
Manual.   

 
 

END OF SECTION 
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SECTION 09970  
 

SURFACE PROTECTION SPRAY SYSTEM 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required to 
install and test the coating system complete and ready for operation for the structures 
listed in the specifications and as shown on the Drawings. 

 
B. The work includes coating of all surfaces as shown and specified on the Drawings. This 

includes, but is not limited to stairs, walls, floors, concrete divider, concrete slabs, 
manholes wet wells,  and all other work obviously required to be coated unless otherwise 
specified herein or on the Drawings.  The omission of minor items in the Schedule of Work 
shall not relieve the Contractor of his obligation to include such items where they come 
within the general intent of the Specification as stated herein. 

 
1.02 RELATED WORK 
 

A. Bypass pumping is the responsibility of the General Contractor. 
 
B. Concrete surface cleaning in each lift station is the responsibility of the General contractor. 
 
C. Removal and offsite disposal of rubble is the responsibility of the General Contractor. 

 
1.03 SUBMITTALS 
 

A. Submit to the County shop drawings and schedules of all surfacing systems and 
appurtenances required.  Submit design data and specification data sheets listing all 
parameters used in the surfacing system design and thickness calculations based on 
applicable provisions of ASTM. 

 
B. Submit to the County the name of the surfacing supplier, a list of materials to be furnished, 

and the qualification (per 1.05 A) of the application contractor. 
 

1.04 REFERENCE STANDARDS 
 

A. American Society for Testing and Materials (ASTM) 
 

ASTM D-638 
ASTM D-790  

 
B. Where reference is made to one of the above standards, the revision in effect at the time 

of bid opening shall apply. 
 
1.05 QUALIFICATIONS 
 

A. The Contractor performing the surfacing work shall be fully qualified, experienced a 
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minimum of seven years and equipped to complete this work expeditiously and in a 
satisfactory manner.  The Contractor shall submit the following information to the County 
for review and approval before any surfacing work is performed. 

 
1. The number of years of experience in performing this type of specialized work 

must be seven years minimum. 
 
2. Name of the surfacing manufacturer and supplier for this work and previous work 

listed below.  The Contractor shall be an approved installer as certified and 
licensed by the surfacing manufacturer and equipment supplier. 

 
3. A list of clients that the Contractor has performed this type of work. 

 
a. The list shall contain names and telephone numbers of persons who can be 

called to verify previous satisfactory performance. 
 
b. Installation dates and a description of the actual work performed. 
 
c. The surfacing manufacturer shall provide an installation list of his product 

used for similar sewer rehabilitation projects.  The list shall provide the 
same information as required in paragraphs 3.a and 3.b above. 

 
B. The County reserves the right to approve or disapprove the Contractor, based on the 

submitted qualifications. 
 
1.06 GUARANTEE 
 

All surfacing shall be guaranteed by the Contractor for a period of five years from the date 
of acceptance.  During this period, all defects discovered in the surfacing, as determined 
by the County, shall be repaired or replaced in a satisfactory manner at no cost to the 
County, this shall include, but is not limited to, all work and costs associated with the shut 
down of any pump stations and all bypass operations needed for the proper repairs to be 
made. 

 
1.07 QUALITY ASSURANCE 
 

A. All surfacing products shall be from a single manufacturer.  The supplier shall be 
responsible for the provisions of all test requirements specified in ASTM Standards D-638 
and D-790 as applicable. 

 
B. The Contractor shall employ specialty workers who have proven ability to perform the 

Work included herein.  This will consist of a minimum of two years or two project 
experiences installing this product.  This is a requirement for each and every employee. 

 
1.08 DELIVERY, STORAGE AND HANDLING 
 

A. Care shall be taken in shipping, handling and placing to avoid damaging.  Any material 
damaged in shipment shall be replaced as directed by the County. 

 
B. Any material showing deterioration, or which has been exposed to any other adverse 
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storage condition that may have caused damage, even though no such damage can be 
seen, shall be marked as rejected and removed at once from the work. 

 
PART 2 PRODUCTS 
 
2.01 GENERAL 
 

A. The material sprayed onto the surface shall be a urethane resin system formulated for the 
application within a sanitary sewer environment.  The urethane will exhibit suitable 
corrosion resistance to corrosive gases and fluids found within domestic sanitary sewage.  
Unless dictated by varying effluent, the spray system shall be a urethane and exhibit the 
cured physical strengths specified herein. 

 
B. When cured, the surface coating shall form a continuous, tight-fitting, hard, impermeable 

surfacing data which is suitable for sewer system service and chemically resistant to any 
chemicals or vapors normally found in domestic sewage. 

 
C. The surface shall be an integral part of the structure being rehabilitated after being placed 

and cured.  The surface shall cover the complete interior of the existing structure.  The 
surface shall provide a continuous watertight seal or barrier. 

 
1. The surface shall effectively seal the interior surfaces of the structure and prevent 

any penetration or leakage of groundwater infiltration. 
 
2. Provide water resistance data on surface based on ASTM Standards. 
 
3. The surface shall be compatible with the thermal conditions of existing sewer lift 

stations and manholes.  Surface temperature will range from 30 to 80 degrees F.  
Provide test data on thermal compatibility based on ASTM Standards. 

 
2.02 MATERIALS 

 
A. Approved materials include  
 

1. Raven 405 epoxy by Raven Lining Systems 
2. Green Monster 

 
B. Polyurethane spray application shall comply with the following specifications: 
 

The cured urethane system shall conform to the minimum physical standards, as listed 
below.  The long-term data is for a 50-year design life of the process. 

 

Cured Urethane  Standard  Long-Term Data 

     

Tensile Stress  ASTM D-638  5,000 psi 

Flexural Stress  ASTM D-790  10,000 psi 

Flexural Modulus  ASTM D-790  550,000 psi 
 

C. Epoxy spray application shall be 100% VOC free / 100% solids.  
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PART 3 EXECUTION 
 
3.01 SURFACE PREPARATION 
 

A. The contractor shall clean each structure and shall dispose of any resulting material. 
 

B. All contaminants including: oils, grease, incompatible existing coatings, waxes, form 
release, curing compounds, efflorescence, sealers, salts, or other contaminants shall be 
removed.  

 
C. All concrete or mortar that is not sound or has been damaged by chemical exposure shall 

be removed to a sound concrete surface or replaced.  
 
D. Surface preparation method(s) should be based upon the conditions of the substrate, 

service environment and the requirements of the protective coating to be applied.  
 
E. Surfaces to receive protective coating shall be cleaned and abraded to produce a sound 

surface with adequate profile and porosity to provide a strong bond between the protective 
coating and the substrate. Generally, this can be achieved with a high pressure water 
cleaning using equipment capable of 5,000 psi at 4 gpm. Other methods such as abrasive 
blasting, shotblasting, grinding, scarifying or acid etching may also be used. Detergent 
water cleaning and hot water blasting may be necessary to remove oils, grease or other 
hydrocarbon residues from the concrete. Whichever method(s) are used, they shall be 
performed in a manner that provides a uniform, sound clean neutralized surface that is not 
excessively damaged.  

 
F. Infiltration shall be stopped by using a material which is compatible with and is suitable for 

topcoating with the specified protective coating.  
 
G. The area between the manhole and the manhole ring and any other area that might exhibit 

movement or cracking due to expansion and contraction, shall be grouted with a flexible 
grout or gel before surface coating spray application.  

 
H. All surfaces should be inspected by the Inspector during and after preparation and before 

the repair material is applied.  
 

I. No separate payment shall be made for any preparatory work required prior to application 
of the surface coating. 

 
3.02 INSTALLATION 
 

A. The Contractor shall notify the Project Manager at least 48 hours in advance, giving the 
date, start time and estimated completion time for the work being conducted. 

 
B. The Contractor shall provide bypass pumping of sewage flows (as required) where and 

when the rehabilitation work is being performed. No flows will be permitted in the structure 
until the spray coating has properly cured to the manufactures specifications.  

 
C. The installation of the surface coating shall be in complete accordance with the applicable 
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provisions of ASTM and the manufacturer's specifications.  A representative of the 
manufacturer shall be present during the actual installation. 

 
1. Prior to placing the surface coating, the manufacturer's representative must 

approve the surface preparation work and installation conditions including 
temperatures. 

 
2. All surfaces shall be sufficiently smooth and even, to ensure good flow handling 

characteristics when complete. 
 
3. All surfaces shall have the surface coating applied to the required thickness by 

spray application. 
 
D. Application procedures shall conform to the recommendations of the protective coating 

manufacturer, including material handling, mixing, environmental controls during 
application, safety, and spray equipment.  

 
E. The spray equipment shall be specifically designed to accurately ratio and apply the 

specified protective coating materials and shall be regularly maintained and in proper 
working order.  

 
F. The protective coating material must be spray applied by a Certified Applicator of the 

protective coating manufacturer.  
 

G. Polyurethane spray application shall be applied such that all surfaces shall be coated in 
accordance with the manufactures recommended thickness but not be less than 125 mils. 

 
H. Epoxy spray application shall be applied such that all surfaces shall be coated in 

accordance with the following: 
 

1. Specified surfaces shall be coated by spray application of a moisture tolerant, 
solvent-free, 100% solids, epoxy protective coating as further described herein. 
Spray application shall be to a minimum wet film thickness in accordance with the 
following table: 

 

Concrete, New/Smooth  80-100 mils for immersion, 60-80 mils 
for atmospheric, splash and spill 
exposure 

 
Concrete, Rough 

  
100-125+ mils 

 
Masonry/Brick 

  
125-150+ mils 

 
Steel 

  
16-80 mils for immersion, 16-40 mils  
for atmospheric, splash and spill 
exposure; also profile dependent 

 
Fiberglass Systems 

  
40-60 mils tack coat, 9 oz/yd2 fabric, 
40-60 mils top coat. Varies with 
circumstances 
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2. Airless spray application equipment approved by the coating manufacturer shall be 

used to apply each coat of the protective coating. Air assisted spray application 
equipment may be acceptable, especially for thinner coats (<10 mils), only if the air 
source is filtered to completely remove all oil and water.  

 
3. If necessary, subsequent topcoating or additional coats of the protective coating 

should occur as soon as the basecoat becomes tack free, ideally within 12 hours 
but no later than the recoat window for the specified products. Additional surface 
preparation procedures will be required if this recoat window is exceeded.  

 
3.03 FIELD TESTING AND ACCEPTANCE 
 

A. Field acceptance of surface coatings shall be based on the County's evaluation of the 
proper surfacing of the structure and the appropriate installation and curing test data along 
with review of the structure inspections. 

 
B. The surface coatings shall provide a continuous monolithic surfacing with uniform 

thickness throughout the structure interior. If the thickness of the coating surface is not 
uniform or is less than specified, it shall be repaired or replaced at no additional cost to the 
County. 

 
1. The County will measure the surface cured thickness from a specimen retrieved by 

the Contractor.  The Contractor shall retrieve the specimen by physically cutting 
through the surfacing (by drilling or coring). There will be up to three thickness 
measurement locations in each structure.  A suitable non-destructive type of 
thickness measurement may also be used. 

 
2. All the surface coating thickness measurement locations shall be repaired by the 

Contractor in accordance with the manufacturer's recommendations.  These 
repairs shall be included in the five year surface coating guarantee. 

 
C. All pipe connections shall be open and clear. 
 
D. There shall be no cracks, voids, pinholes, uncured spots, dry spots, lifts, delaminations or 

other type defects.   
 
E. If any defective surface coating is discovered after it has been installed, it shall be repaired 

or replaced in a satisfactory manner within 72 hours and at no additional cost to the 
County.  This requirement shall apply for the entire five year guarantee period. 

 
 

END OF SECTION 
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BID ATTACHMENT 3, PLAN SET / DRAWINGS 

 

NOTE - This attachment is uploaded as a separate document on the Procurement page of the 

County website with the solicitation document and available for download. 
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BID ATTACHMENT 4, GEOTECHNICAL REPORT 

NOTE - This attachment is uploaded as a separate document on the Procurement page of the County 
website with the solicitation document and available for download.
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SECTION D, SAMPLE CONSTRUCTION AGREEMENT WITH GENERAL 

CONDITIONS OF THE CONSTRUCTION AGREEMENT AND AGREEMENT EXHIBITS 
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CONSTRUCTION AGREEMENT 

for 

STIPULATED SUM 

between 

MANATEE COUNTY (AS OWNER) 

    and 

 _______________________ (AS CONTRACTOR) 

AGREEMENT NO. 

SAMPLE



ii 

 

                                                    

SAMPLE



 

 

 

 

CONSTRUCTION AGREEMENT FOR  

STIPULATED SUM   

 [PROJECT NAME]  

 

            THIS AGREEMENT (“Agreement”) is made and entered into by and between Manatee 

County, a political subdivision of the State of Florida, referred to herein as “Owner”, and the firm 

of _______________, incorporated in the State of ______ and registered and licensed to do 

business in the State of Florida (license #________), referred to herein as “Contractor.” 

 

 WHEREAS, the Owner intends to construct [PROJECT DESCRIPTION], the 

aforementioned improvements being hereinafter referred to and defined as the “Project”; and 

 

 WHEREAS, in response to Owner’s Invitation for Bid Construction No. _______ (the 

“IFBC”), Contractor has submitted its Bid (the “Contractor’s Bid”) to provide the aforementioned 

construction services. 

 

 NOW THEREFORE, the Owner and the Contractor, in consideration of the mutual 

covenants hereinafter set forth, the sufficiency of which is hereby acknowledged, agree as 

follows: 

 

1. Contract Documents.  The Contract Documents consist of this Agreement and 

attached Exhibits, the attached General Conditions of the Construction Agreement, 

Supplementary Conditions (if any), Special Conditions (if any), Drawings (the titles of which are 

attached hereto as Exhibit A), Specifications (the titles of which are attached hereto as Exhibit 

B), Addenda issued prior to execution of this Agreement, the Invitation for Bid (including any 

Instructions to Bidders, Scope of Work, Bid Summary, Supplements, and Technical 

Specifications), any interpretations issued pursuant to the Invitation for Bid, the Contractor’s Bid, 

permits, notice of intent to award, Notice to Proceed, purchase order(s), any other documents 

listed in this Agreement, and Modifications [to include written Amendment(s), Change Order(s), 

Work Directive Change(s) and Field Directive(s)] issued after execution of this Agreement.  

These form the Agreement, and are as fully a part of the Agreement as if attached or repeated 

herein.  This Agreement represents the entire and integrated agreement between the parties hereto 

and supersedes prior negotiations, representations or agreements, either written or oral.  No other 

documents shall be considered Contract Documents. 

 

2. Work.  The Contractor shall fully execute the Work described in the Contract 

Documents, except to the extent specifically indicated in the Contract Documents to be the 

responsibility of others. 

 

3. Date of Commencement and Substantial Completion. 

 

A.  Date of Commencement.  The date of commencement of the Work shall be the 

date fixed in a Notice to Proceed issued by the Owner.  

 

B. Contract Time.  The Contract Time shall be measured from the date of 

commencement. 
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C. Substantial Completion.  The Contractor shall achieve Substantial 

Completion of the entire Work not later than ___ days from the date of commencement, or as 

follows: 

 

Portion of Work  Substantial Completion Date 

 

subject to adjustments of this Contract Time as provided in the Contract Documents. 

 

Time is of the essence in the Contract Documents and all obligations thereunder.  If the 

Contractor fails to achieve Substantial Completion of the Work within the Contract Time and as 

otherwise required by the Contract Documents (to include not only the entire Work but any portion 

of the Work as set forth above), the Owner shall be entitled to retain or recover from the Contractor, 

as liquidated damages and not as a penalty, the sum of $_____ per calendar day, commencing upon 

the first day following expiration of the Contract Time and continuing until the actual date of 

Substantial Completion.  Such liquidated damages are hereby agreed to be a reasonable estimate 

of damages the Owner will incur because of delayed completion of the Work.  The Owner may 

deduct liquidated damages as described in this paragraph from any unpaid amounts then or 

thereafter due the Contractor under this Agreement.  Any liquidated damages not so deducted from 

any unpaid amounts due the Contractor shall be payable to the Owner at the demand of the Owner, 

together with interest from the date of the demand at the maximum allowable rate.   

 

4. Contract Sum. 

 

A. Payment.  The Owner shall pay the Contractor the Contract Sum in current 

funds for the Contractor’s performance of the Contract.  The Contract Sum shall be 

______________ Dollars and Zero Cents ($____________), subject to additions and deductions 

as provided in the Contract Documents.   

 

B. Alternates.  The Contract Sum is based upon the following alternates, if any, 

which are described in the Contract Documents and are hereby accepted by the Owner.  (State the 

numbers or other identification of accepted alternates.  If decisions on other alternates are to be 

made by the Owner subsequent to the execution of this Agreement, attach a schedule of such other 

alternates showing the amount for each and the date when that amount expires.) 

 

C. Unit Prices.  Unit prices, if any, are reflected in the Contractor’s Bid. 

 

5. Payments. 

 

A.  Progress Payments. 

 

(1) Based upon Applications for Payment submitted to the Architect/Engineer 

by the Contractor and Certificates for Payment issued by the 

Architect/Engineer, the Owner shall make progress payments on account of 

the Contract Sum to the Contractor as provided below and elsewhere in the 

Contract Documents. 

 

(2) The period covered by each Application for Payment shall be one calendar 

month ending on the last day of the month. 
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(3) Payments shall be made by Owner in accordance with the requirements of 

Section 218.735, Florida Statutes. 

 

(4) Each Application for Payment shall be based on the most recent schedule 

of values submitted by the Contractor in accordance with the Contract 

Documents.  The schedule of values shall allocate the entire Contract Sum 

among the various portions of the Work.  The schedule of values shall be 

prepared in such form and supported by such data to substantiate its 

accuracy as the Architect/Engineer may require.  This schedule, unless 

objected to by the Owner or Architect/Engineer, shall be used as a basis for 

reviewing the Contractor’s Applications for Payment. 

 

(5) Applications for Payment shall indicate the percentage of completion of 

each portion of the Work as of the end of the period covered by the 

Application for Payment. 

 

(6) Subject to other provisions of the Contract Documents, the amount of each 

progress payment shall be computed as follows: 

 

i. Take that portion of the Contract Sum properly allocable to 

completed Work as determined by multiplying the percentage 

completion of each portion of the Work by the share of the Contract 

Sum allocated to that portion of the Work in the schedule of values, 

less retainage of five percent (5.00%).  Pending final determination 

of cost to the Owner of changes in the Work, amounts not in dispute 

shall be included as provided in Section 3.3.B. of the General 

Conditions; 

 

ii. Add that portion of the Contract Sum properly allocable to materials 

and  equipment delivered and suitably stored at the site for 

subsequent incorporation in the completed construction (or, if 

approved in advance by the Owner, suitably stored off the site at a 

location agreed upon in writing), supported by paid receipts, less 

retainage of five percent (5.00%); 

 

iii. Subtract the aggregate of previous payments made by the Owner; 

and 

 

iv. Subtract amounts, if any, for which the Architect/Engineer has 

withheld or nullified an Application for Payment, in whole or in part 

as provided in Section 3.3.C. of the General Conditions. 

 

(7) The progress payment amount determined in accordance with Section 

5.A(6) shall be further modified under the following circumstances: 

 

i. Add, upon Substantial Completion of the Work, a sum sufficient to 

increase the total payments to the full amount of the Contract Sum, 

less such amounts as the Architect/Engineer shall determine for 
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incomplete Work, retainage applicable to such work and unsettled 

claims. 

 

ii. Add, if final completion of the Work is thereafter materially delayed 

through no fault of the Contractor, any additional amounts payable 

in accordance with Section 3.2.B. of the General Conditions. 

 

(8) Reduction or limitation of retainage, if any, shall be as follows: 

 

Notwithstanding the foregoing, upon completion of at least 50% of the 

Work, as determined by the Architect/Engineer and Owner, the Owner may, 

with the concurrence of the Architect/Engineer, reduce to two and one-half 

percent (2.5%) the amount of retainage withheld from each subsequent 

progress payment. 

 

(9) Except with the Owner’s prior approval, the Contractor shall not make 

advance payments to suppliers for materials or equipment which have not 

been delivered and stored at the site. 

 

B. Final Payment. Final Payment, constituting the entire unpaid balance of the 

Contract Sum, shall be made by the Owner to the Contractor when: 

 

(1) The Contractor has fully performed the Work except for the 

Contractor’s responsibility to correct Work as provided in 

Section 2.4.C. of the General Conditions, and to satisfy other 

requirements, if any, which extend beyond final payment; and 

 

(2) A final Application for Payment has been approved by the 

Architect/Engineer. 

 

6. Termination or Suspension. 

 

A. Termination.  The Agreement may be terminated by the Owner or the 

Contractor as provided in Article XIV of the General Conditions. 

 

B. Suspension by Owner.  The Work may be suspended by the Owner as 

provided in Article XIV of the General Conditions. 

 

7. Other Provisions. 

 

                      A. Substantial Completion Defined.  Substantial Completion shall be defined 

as provided in Article I of the General Conditions.  In the event a temporary certificate of 

occupancy or completion is issued establishing Substantial Completion, the Contractor shall 

diligently pursue the issuance of a permanent certificate of occupancy or completion. 

 

B. Project Meetings.  There shall be a project meeting, at the jobsite or other 

location acceptable to the parties, on a regularly scheduled basis.  The meeting will be attended by 

a representative of the Contractor, Architect/Engineer and Owner.  These representatives shall be 

authorized to make decisions that are not otherwise contrary to the requirements of this Agreement. 
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C. Weather.  Any rainfall, temperatures below 32 degrees Fahrenheit or winds 

greater than 25 m.p.h. which actually prevents Work on a given day, shall be considered lost time 

and an additional day added to the Contract Time, provided no work could be done on site, and 

provided written notice has been submitted to the Owner by the Contractor documenting same. 

 

D. Shop Drawings; Critical Submittals.  In consideration of the impact of 

timely review of submittals and shop drawings on the overall progress of the Work, it is hereby 

agreed that the Owner shall cause his agents and design professionals to accomplish the review of 

any particular “critical” submittals and/or shop drawings and return same to the Contractor within 

fourteen (14) days. 

 

E. Applications for Payment.  Applications for Payment shall be submitted 

once monthly at regular intervals and shall include detailed documentation of all costs incurred. 

 

F. Punch List.  Within 30 days after obtainment of Substantial Completion, the 

Owner shall generate a “punch list” of all work items requiring remedial attention by the 

Contractor.  Within 5 days thereafter the Architect/Engineer shall assign a fair value to the punch 

list items, which sum shall be deducted from the next scheduled progress payment to the 

Contractor.  Upon satisfactory completion of the punch list items, as certified by the 

Architect/Engineer, the previously deducted sum shall be paid to the Contractor. 

 

G.      Closeout documentation.   Within 30 days after obtainment of Substantial 

Completion and before final payment, Contractor shall gather and deliver to Owner all warranty 

documentation, all manufacturer’s product and warranty literature, all manuals (including parts 

and technical manuals), all schematics and handbooks, and all as-built drawings. 

 

H. Governing Provisions; Conflicts.    In the event of a conflict between this 

Agreement and the Specifications or as between the General Conditions and the Specifications, 

the Specifications shall govern. 

 

I.     E-Verify.  The Contractor’s employment of unauthorized aliens is a violation 

of Section 274(e) of the Federal Immigration and Employment Act.  The Contractor shall utilize 

the U.S. Department of Homeland Security E-Verify system to verify the employment eligibility 

of all new employees hired during the term of this Agreement, and shall require the same 

verification procedure of all Subcontractors. 

     

8. Insurance and Bonding.  If and to the extent required by the Invitation for Bid 

documents, the Contractor shall furnish insurance coverage for (but not necessarily limited to) 

workers’ compensation, commercial general liability, auto liability, excess liability, and builder’s 

risk.  The Contractor shall furnish to the Owner all appropriate policies and Certificate(s) of 

Insurance.  The Contractor shall also post a Payment and Performance Bond for the Contract 

Sum, within ten (10) days following notification of intent to award, and otherwise in accordance 

with the Invitation for Bid documents. 

 

9. Independent Contractor.  The Contractor acknowledges that it is functioning as 

an independent contractor in performing under the terms of this Agreement, and it is not acting 

as an employee of the Owner. 
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10. Entire Agreement.  This Agreement (inclusive of the Contract Documents 

incorporated herein by reference) represents the full agreement of the parties. 

 

11.   Amendments; Waivers; Assignment. 

 

A. Amendments.  This Agreement may be amended only pursuant to an 

instrument in writing that has been jointly executed by authorized representatives of the parties 

hereto. 

 

B. Waivers.  Neither this Agreement nor any portion of it may be modified or 

waived orally.  However, each party (through its governing body or properly authorized officer) 

shall have the right, but not the obligation, to waive, on a case-by-case basis, any right or condition 

herein reserved or intended for the benefit or protection of such party without being deemed or 

considered to have waived such right or condition for any other case, situation, or circumstance 

and without being deemed or considered to have waived any other right or condition.  No such 

waiver shall be effective unless made in writing with an express and specific statement of the intent 

of such governing body or officer to provide such waiver. 

 

C. Assignment.  The rights and obligations of either party to this Agreement 

may be assigned to a third party only pursuant to a written amendment hereto.  

 

12. Validity.  Each of the Owner and Contractor represents and warrants to the other 

its respective authority to enter into this Agreement. 

 

13. Covenant to Defend.  Neither the validity of this Agreement nor the validity of 

any portion hereof may be challenged by any party hereto, and each party hereto hereby waives 

any right to initiate any such challenge.  Furthermore, if this Agreement or any portion hereof is 

challenged by a third party in any judicial, administrative, or appellate proceeding (each party 

hereby covenanting with the other party not to initiate, encourage, foster, promote, cooperate 

with, or acquiesce to such challenge), the parties hereto collectively and individually agree, at 

their individual sole cost and expense, to defend in good faith its validity through a final judicial 

determination or other resolution, unless all parties mutually agree in writing not to defend such 

challenge or not to appeal any decision invalidating this Agreement or any portion thereof. 

 

14. Disclaimer of Third-Party Beneficiaries; Successors and Assigns.  This 

Agreement is solely for the benefit of the parties hereto, and no right, privilege, or cause of action 

shall by reason hereof accrue upon, to, or for the benefit of any third party.  Nothing in this 

Agreement is intended or shall be construed to confer upon or give any person, corporation, 

partnership, trust, private entity, agency, or other governmental entity any right, privilege, 

remedy, or claim under or by reason of this Agreement or any provisions or conditions hereof.  

This Agreement shall be binding upon, and its benefits and advantages shall inure to, the 

successors and assigns of the parties hereto. 

 

15. Construction. 

 

  A. Headings and Captions.  The headings and captions of articles, sections, and 

paragraphs used in this Agreement are for convenience of reference only and are not intended to 

define or limit their contents, nor are they to affect the construction of or be taken into 

consideration in interpreting this Agreement. 
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  B. Legal References.  All references to statutory sections or chapters shall be 

construed to include subsequent amendments to such provisions, and to refer to the successor 

provision of any such provision.  References to “applicable law” and “general law” shall be 

construed to include provisions of local, state and federal law, whether established by legislative 

action, administrative rule or regulation, or judicial decision. 

 

16. Severability.  The provisions of this Agreement are declared by the parties hereto 

to be severable. In the event any term or provision of this Agreement shall be held invalid by a 

court of competent jurisdiction, such invalid term or provision should not affect the validity of 

any other term or provision hereof; and all such terms and provisions hereof shall be enforceable 

to the fullest extent permitted by law as if such invalid term or provision had never been part of 

this Agreement; provided, however, if any term or provision of this Agreement is held to be 

invalid due to the scope or extent thereof, then, to the extent permitted by law, such term or 

provision shall be automatically deemed modified in order that it may be enforced to the 

maximum scope and extent permitted by law. 

 

17. Governing Law; Venue.  This Agreement shall be governed by the laws of the 

State of Florida.  Venue for any petition for writ of certiorari or other court action allowed by this 

Agreement shall be in the Circuit Court of the Twelfth Judicial Circuit in and for Manatee County, 

Florida. 

 

18. Attorney’s Fees and Costs.  In any claim dispute procedure or litigation arising 

from this Agreement, each party hereto shall be solely responsible for paying its attorney’s fees 

and costs. 

 

19. Notices.  All notices, comments, consents, objections, approvals, waivers, and 

elections under this Agreement shall be in writing and shall be given only by hand delivery for 

which a receipt is obtained, or certified mail, prepaid with confirmation of delivery requested, or 

by electronic mail with delivery confirmation.  All such communications shall be addressed to 

the applicable addressees set forth below or as any party may otherwise designate in the manner 

prescribed herein. 

 

 To the Owner:   ______________________________ 

     ______________________________ 

     ______________________________ 

     ______________________________ 

     Email: ________________________ 

     

      

  

 

           To the Contractor: 

     ______________________________ 

     ______________________________ 

     ______________________________ 

     ______________________________ 

     Email: ________________________ 
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Notices, comments, consents, objections, approvals, waivers, and elections shall be deemed given 

when received by the party for whom such communication is intended at such party’s address 

herein specified, or such other physical address or email address as such party may have 

substituted by notice to the other. 

 

20.   Public Records Law.  The Contractor shall comply with the Florida Public Records 

Act (Chapter 119, Florida Statutes), and shall: 

 

A. Keep and maintain public records required by the Owner to perform the services 

called for in this Agreement. 

B. Upon request from the Owner’s custodian of public records, provide the Owner 

with a copy of the requested records or allow the records to be inspected or 

copied within a reasonable time at a cost that does not exceed the cost provided 

in Chapter 119, Florida Statutes or as otherwise provided by law. 

C. Ensure that public records that are exempt or confidential and exempt from 

public records disclosure requirements are not disclosed except as authorized 

by law for the duration of this Agreement and following completion of this 

Agreement if the Contractor does not transfer the records to the Owner. 

D. Upon completion of this Agreement, transfer, at no cost, to the Owner all public 

records in possession of the Contractor or keep and maintain such public 

records.  If the Contractor transfers all public records to the Owner upon 

completion of the Agreement, the Contractor shall destroy any duplicate public 

records that are exempt or confidential and exempt from public records 

disclosure requirements.  If the Contractor keeps and maintains public records 

upon completion of the Agreement, the Contractor shall meet all applicable 

requirements for retaining public records.  All records stored electronically 

must be provided to the Owner, upon request from the Owner’s custodian of 

public records, in a format that is compatible with the information technology 

systems of the Owner. 

 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 

OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 

TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 

CONTACT THE OWNER’S CUSTODIAN OF PUBLIC RECORDS AT 

941-748-4501, EXT.  5845; DEBBIE.SCACCIANOCE@MYMANATEE.ORG; 

POST OFFICE BOX 1000, BRADENTON, FLORIDA  34206. 
   

21.     Exhibits.  Exhibits to this Agreement are as follows: 

 

Exhibit A—Title(s) of Drawings 

 

Exhibit B—Title(s) of Specifications 

 

Exhibit C—Affidavit of No Conflict 

 

Exhibit D—Certificate(s) of Insurance 

 

Exhibit E—Payment and Performance Bond 
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Exhibit F—Standard Forms 

1—Application for Payment 

2—Certificate of Substantial Completion 

3—Final Reconciliation / Warranty / Affidavit 

4—Change Order 
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WHEREFORE, the parties hereto have executed this Agreement as of the date last 

executed below. 
 

 

_____________________________ 

Name of Contractor 

 

      By: __________________________ 

 

Printed Name: _________________ 

 

Title: _________________________ 

Date: _________________________ 

 

 

MANATEE COUNTY, a political subdivision 

of the State of Florida 

 

By: __________________________ 

 

Printed Name: _________________ 

 

Title: _________________________ 

Date: _________________________ 
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GENERAL CONDITIONS 

ARTICLE I 

DEFINITIONS 

 

1.1 Definitions.  For purposes of the Contract Documents, the following terms shall 

have the following meanings. 

 

A. Acceptance:  The acceptance of the Project into the Owner’s operating 

public infrastructure. 

 

B. Application for Payment:  The form approved and accepted by the Owner, 

which is to be used by Contractor in requesting progress payments or final payment and which is 

to include such supporting documentation as is required by the Contract Documents. 

 

C. Architect/Engineer:  ______________________, a _________________ 

corporation or limited liability company, registered and licensed to do business in the State of 

Florida, OR _____________________, an employee of Owner. 

 

D. Change Order:  A written order signed by the Owner, the 

Architect/Engineer and the Contractor authorizing a change in the Project Plans and/or 

Specifications and, if necessary, a corresponding adjustment in the Contract Sum and/or Contract 

Time, pursuant to Article V. 

 

E. Construction Services:  The Construction Services to be provided by 

Contractor pursuant to Section 2.4, in accordance with the terms and provisions of the Contract 

Documents. 

 

F. Construction Team:  The working team established pursuant to Section 

2.1.B. 

 

G. Contract Sum: The total compensation to be paid to the Contractor for 

Construction Services rendered pursuant to the Contract Documents, as set forth in Contractor’s 

Bid (or Guaranteed Maximum Price Addendum), unless adjusted in accordance with the terms of 

the Contract Documents 

 

H. Contract Time: The time period during which all Construction 

Services are to be completed pursuant to the Contract Documents, to be set forth in the Project 

Schedule. 

 

I. Contractor’s Personnel: The Contractor’s key personnel designated by 

Contractor.  

J. Days: Calendar days except when specified differently.  When time is 

referred to in the Contract Documents by days, it will be computed to exclude the first and include 

the last day of such period.  If the last day of any such period falls on a Saturday or Sunday or legal 

holiday, such day will be omitted from the computation. 

 

SAMPLE



GC-2 

 

K. Defective: When modifying the term “Work”, referring to Work that is 

unsatisfactory, faulty or deficient, or does not conform to the Contract Documents, or that does 

not meet the requirements of any inspection, reference standard, test or approval referred to in the 

Contract Documents, or that has been damaged prior to Owner’s approval of final payment (unless 

responsibility for the protection thereof has been assumed by Owner). 

 

L. Field Directive: A written order issued by Owner which orders minor 

changes in the Work not involving a change in Contract Time, to be paid from the Owner’s 

contingency funds. 

 

M. Final Completion Date:  The date upon which the Project is fully 

constructed and all Work required on the Project and Project Site is fully performed as verified in 

writing by the Owner. 

 

N. Float Time: The time available in the Project Schedule during which an 

unexpected activity can be completed without delaying Substantial Completion of the Work. 

 

O. Force Majeure:  Those conditions constituting excuse from performance as 

described in and subject to the conditions described in Article XII. 

 

 

P. Notice to Proceed: Written notice by Owner (after execution of 

Contract) to Contractor fixing the date on which the Contract Time will commence to run and on 

which Contractor shall start to perform the Work. 

 

Q. Owner:  Manatee County, a political subdivision of the State of Florida. 

 

R. Owner’s Project Representative:  The individual designated by Owner to 

perform those functions set forth in Section 7.8.  

 

S. Payment and Performance Bond:  The Payment and Performance Bond 

security posted pursuant to Section 2.4.Y to guarantee payment and performance by the Contractor 

of its obligations hereunder. 

 

T. Permitting Authority:  Any applicable governmental authority acting in its 

governmental and regulatory capacity which is required to issue or grant any permit, certificate, 

license or other approval which is required as a condition precedent to the commencement or 

approved of the Work, or any part thereof, including the building permit. 

 

U. Procurement Ordinance:  The Manatee County Procurement Code, Chapter 

2-26 of the Manatee County Code of Laws, as amended from time to time. 

 

V. Progress Report: A report to Owner that includes all information 

required pursuant to the Contract Documents and submitted in accordance with Section 2.4.EE, 

hereof.  

 

W. Project:  The total construction of which the Work performed under the 

Contract Documents may be the whole or a part and which may include construction by Owner 

and by separate contractors.  For the purposes of the Contract Documents, the term Project shall 
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include all areas of proposed improvements and all areas which may reasonably be judged to have 

an impact on the Project. 

 

X. Project Costs:  The costs incurred by the Contractor to plan, construct and 

equip the Project and included within, and paid as a component of, the Contract Sum. 

 

Y. Project Manager:  Subject to the prior written consent of Owner, the 

individual designated to receive notices on behalf of the Contractor, or such other individual 

designated by the Contractor, from time to time, pursuant to written notice in accordance with the 

Contract Documents.  

 

Z. Project Plans and Specifications:  The one hundred percent (100%) 

construction drawings and specifications prepared by the Architect/Engineer, and any changes, 

supplements, amendments or additions thereto approved by the Owner, which shall also include 

any construction drawings and final specifications required for the repair or construction of the 

Project, as provided herein. 

 

AA. Project Schedule:  The schedule and sequence of events for the 

commencement, progression and completion of the Project, developed pursuant to Section 2.3., as 

such schedule may be amended as provided herein. 

 

BB. Project Site:  The site depicted in the Project Plans and Specifications, 

inclusive of all rights of way, temporary construction easements or licensed or leased sovereign 

lands. 

 

CC. Subcontractor:  Any individual (other than a direct employee of the 

Contractor) or organization retained by Contractor to plan, construct or equip the Project pursuant 

to Article IV. 

 

DD. Substantial Completion and Substantially Complete:  The stage in the 

progress of the Work when the Work or designated portion thereof is sufficiently complete in 

accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 

intended use; provided, however, that as a condition precedent to Substantial Completion, the 

Owner has received all certificates of occupancy or completion and other permits, approvals, 

licenses, and other documents from any governmental authority which are necessary for the 

beneficial occupancy of the Project or any designated portion thereof. 

 

EE. Substantial Completion Date:  The date on which the Project or designated 

portion thereof is deemed to be Substantially Complete, as evidenced by receipt of (i) the 

Architect/Engineer’s certificate of Substantial Completion, (ii) written Acceptance of the Project 

by the Owner, and (iii) approvals of any other authority as may be necessary or otherwise required. 

 

FF. Substitute:  Materials or equipment offered by the Contractor as an 

alternative to that set forth in the Project Plans and Specifications, where (i) the Project Plans and 

Specifications do not authorize an “approved equal”, or (ii) the Owner, in its reasonable discretion, 

determines that a pre-authorized “approved equal” will result in a substantial change to the Work 

because of cost, quality or other difference in comparison to the materials or equipment specified. 

   

GG. Unit Price Work:  Work to be paid for on the basis of unit prices.  
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HH. Work: The term “Work” means the construction and services required by 

the Contract Documents, whether completed or partially completed, and includes all labor, 

materials, equipment and services provided or to be provided by the Contractor to fulfill the 

Contractor’s obligations.  The Work may constitute the whole or a part of the Project. 

 

II. Work Directive Change:  A written directive to Contractor, issued on or 

after the effective date of the Agreement pursuant to Section 5.8 and signed by Owner’s Project 

Representative, ordering an addition, deletion or revision in the Work, or responding to differing 

or unforeseen physical conditions under which the Work is to be performed or responding to 

emergencies.   

 

 

        ARTICLE II 

RELATIONSHIP AND RESPONSIBILITIES 

 

 2.1  Relationship between Contractor and Owner.  The Contractor accepts the 

relationship of trust and confidence established with Owner pursuant to the Contract Documents.  

The Contractor shall furnish its best skill and judgment and cooperate with Owner and Owner’s 

Project Representative in furthering the interests of the Owner. The Contractor agrees to provide the 

professional services required to complete the Project consistent with the Owner’s direction and the 

terms of the Contract Documents.  All services provided hereunder by Contractor, either directly or 

through Subcontractors, shall be provided in accordance with sound construction practices and 

applicable professional construction standards. 

 

A. Purpose.  The purpose of the Contract Documents is to provide for the 

provision of construction services for the Project on the Project Site by the Contractor, and 

construction of the Project by the Contractor in accordance with the Project Plans and 

Specifications.  The further purpose of the Contract Documents is to define and delineate the 

responsibilities and obligations of the parties to the Contract Documents and to express the desire 

of all such parties to cooperate to accomplish the purposes and expectations of the Contract 

Documents.  

 

B. Construction Team.  The Contractor, Owner and Architect/Engineer shall 

be called the “Construction Team” and shall work together as a team commencing upon full 

execution of the Contract Documents through Substantial Completion.  As provided in Section 

2.2, the Contractor and Architect/Engineer shall work jointly through completion and shall be 

available thereafter should additional services be required.  The Contractor shall provide leadership 

to the Construction Team on all matters relating to construction.  The Contractor understands, 

acknowledges and agrees that the Architect/Engineer shall provide leadership to the Construction 

Team on all matters relating to design. 

 

C. Owner’s Reliance on Bid (or Guaranteed Maximum Price Addendum).  The 

Contractor acknowledges that the representations, statements, information and pricing contained 

in its Bid (or Guaranteed Maximum Price Addendum) have been relied upon by the Owner and 

have resulted in the award of this Project to the Contractor. 
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2.2 General Contractor Responsibilities.  In addition to the other responsibilities set 

forth herein, the Contractor shall have the following responsibilities pursuant to the Contract 

Documents: 
 

A. Personnel.  The Contractor represents that it has secured, or shall secure, all 

personnel necessary to perform the Work, none of whom shall be employees of the Owner.  

Primary liaison between the Contractor and the Owner shall be through the Owner’s Project 

Representative and Contractor’s Project Manager.  All of the services required herein shall be 

performed by the Contractor or under the Contractor’s supervision, and all personnel engaged in 

the Work shall be fully qualified and shall be authorized or permitted under law to perform such 

services. 

 

B. Cooperation with Architect/Engineer.  The Contractor’s services shall be 

provided in conjunction with the services of the Architect/Engineer.  In the performance of 

professional services, the Contractor acknowledges that time is critical for Project delivery.  The 

Contractor acknowledges that timely construction utilizing the services of an Architect/Engineer 

and a Contractor requires maximum cooperation between all parties. 

 

C. Timely Performance.  The Contractor shall perform all services as 

expeditiously as is consistent with professional skill and care and the orderly progress of the Work, 

in accordance with the Project Schedule.  Verification of estimated Project Schedule goals will be 

made as requested by the Owner. 

 

D. Duty to Defend Work.  In the event of any dispute between the Owner and 

any Permitting Authority that relates to the quality, completeness or professional workmanship of 

the Contractor’s services or Work, the Contractor shall, at its sole cost and expense, cooperate with 

the Owner to defend the quality and workmanship of the Contractor’s services and Work. 

 

E.  Trade and Industry Terminology.  It is the intent of the Contract Documents 

to describe a functionally complete Project (or part thereof) to be constructed in accordance with 

the Contract Documents.  Any Work, materials or equipment that may reasonably be inferred from 

the Contract Documents as being required to produce the intended result will be supplied whether 

or not specifically called for.  When words which have a well-known technical or trade meaning 

are used to describe Work, materials, or equipment, such words shall be interpreted in accordance 

with that meaning.  Reference to standard specifications, manuals or codes of any technical society, 

organization or association, or to the laws or regulations of any governmental authority, whether 

such reference be specific or by implication, shall mean the latest standard specification, manual, 

code or laws or regulations in effect at the time of opening of Bids (or at the time of execution of 

the Guaranteed Maximum Price Addendum), except as may be otherwise specifically stated.  

However, no provision of any referenced standard specification, manual or code (whether or not 

specifically incorporated by reference in the Contract Documents) shall be effective to change the 

duties and responsibilities of Owner or Contractor, or any of their agents or employees from those 

set forth in the Contract Documents.   Computed dimensions shall govern over scaled dimensions. 

 

2.3 Project Schedule.  The Contractor, within ten (10) days after being 

awarded the Agreement, shall prepare and submit for the Owner’s and Architect/Engineer’s 

information a Contractor’s construction schedule for the Work.  The schedule shall not exceed 

time limits current under the Contract Documents, shall be revised at appropriate intervals as 

required by the conditions of the Work and Project, shall be related to the entire Project to the 
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extent required by the Contract Documents, and shall provide for expeditious and practicable 

execution of Work. 

 

A. The Project Schedule shall show a breakdown of all tasks to be performed, 

and their relationship in achieving the completion of each phase of Work, 

subject to review of Owner and Architect/Engineer and approval or 

rejection by Owner.  The Project Schedule shall show, at a minimum, the 

approximate dates on which each segment of the Work is expected to be 

started and finished, the proposed traffic flows during each month, the 

anticipated earnings by the Contractor for each month and the approximate 

number of crews and equipment to be used.  The Project Schedule shall 

include all phases of procurement, approval of shop drawings, proposed 

Change Orders in progress, schedules for Change Orders, and performance 

testing requirements. The Project Schedule shall include a construction 

commencement date and Project Substantial Completion Date, which dates 

shall accommodate known or reasonably anticipated geographic, 

atmospheric and weather conditions.   

 

B. The Project Schedule shall serve as the framework for the subsequent 

development of all detailed schedules.  The Project Schedule shall be used 

to verify Contractor performance and to allow the Owner’s Project 

Representative to monitor the Contractor’s efforts. 

 

C. The Project Schedule may be adjusted by the Contractor pursuant to Article 

V.  The Owner shall have the right to reschedule Work provided such 

rescheduling is in accord with the remainder of terms of the Contract 

Documents.    

 

D. The Contractor shall prepare a submittal schedule, promptly after being 

awarded the Agreement and thereafter as necessary to maintain a current 

submittal schedule, and shall submit the schedule(s) for the 

Architect/Engineer’s approval.  The Architect/Engineer’s approval shall not 

be unreasonably delayed or withheld.  The submittal schedule shall (1) be 

coordinated with the Contractor’s construction schedule, and (2) allow the 

Architect/Engineer reasonable time to review submittals.  If the Contractor 

fails to submit a submittal schedule, the Contractor shall not be entitled to 

any increase in Contract Sum or extension of Contract Time based on the 

time required for review of submittals. 

 

E. The Contractor shall perform the Work in general accordance with the most 

recent schedules submitted to the Owner and Architect/Engineer. 

 

2.4 Construction Services.  The Contractor shall provide the following Construction 

Services: 

 

A. Construction of Project.  The Contractor shall work from the receipt of a 

Notice to Proceed through the Substantial Completion of the Project in accordance with the terms 

of the Contract Documents to manage the construction of the Project.  The Construction Services 

provided by the Contractor to construct the Project shall include without limitation (1) all services 
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necessary and commensurate with established construction standards, and (2) all services 

described in the Invitation for Bid (or Request for Proposal) and the Bid (or Guaranteed Maximum 

Price Addendum). 

 

B. Notice to Proceed.  A Notice to Proceed may be given at any time within 

thirty (30) days after the effective date of the Agreement.  Contractor shall start to perform the 

Work on the date specified in the Notice to Proceed, but no Work shall be done at the site prior to 

the issuance of the Notice to Proceed. 

 

C. Quality of Work. If at any time the labor used or to be used appears to the 

Owner as insufficient or improper for securing the quality of Work required or the required rate of 

progress, the Owner may order the Contractor to increase its efficiency or to improve the character 

of its Work, and the Contractor shall conform to such an order.  Any such order shall not entitle 

Contractor to any additional compensation or any increase in Contract Time. The failure of the 

Owner to demand any increase of such efficiency or any improvement shall not release the 

Contractor from its obligation to secure the quality of Work or the rate of progress necessary to 

complete the Work within the limits imposed by the Contract Documents.  The Owner may require 

the Contractor to remove such personnel as the Owner deems incompetent, careless, insubordinate 

or otherwise objectionable, or whose continued employment on the Project is deemed to be 

contrary to the Owner’s interest.  The Contractor shall provide good quality workmanship and 

shall promptly correct construction defects without additional compensation.  Acceptance of the 

Work by the Owner shall not relieve the Contractor of the responsibility for subsequent correction 

of any construction defects. 

 

D. Materials.  All materials and equipment shall be of good quality and new, 

except as otherwise provided in the Contract Documents.  If required by Architect/Engineer, 

Contractor shall furnish satisfactory evidence (including reports of required tests) as to the kind 

and quality of materials and equipment.  All materials and equipment shall be applied, installed, 

connected, erected, used, cleaned and conditioned in accordance with the instruction of the 

applicable supplier except as otherwise provided in the Contract Documents. 

 

E. Accountability for Work.  The Contractor shall be solely accountable for its 

Work, including plans review and complete submittals.  The Contractor shall be solely responsible 

for means, methods, techniques, sequences and procedures of construction.  If a specific means, 

method, technique, sequence or procedure of construction is required by the Contract Documents, 

the Contractor may utilize an alternative means, method, technique, sequence or procedure 

acceptable to the Architect/Engineer if the Contractor submits sufficient information to allow the 

Architect/Engineer to determine that the alternative is equivalent to that required by the Contract 

Documents. 

 

F. Contract Sum.  The Contractor shall construct the Project so that the Project 

can be built for a cost not to exceed the Contract Sum.   

 

G. Governing Specifications.    In the absence of specified Owner design 

standards or guidelines, the Architect/Engineer shall use, and the Contractor shall comply with, 

the most recent version of the applicable FDOT or AASHTO design standards.  In general, the 

Project shall be constructed by the Contractor in accordance with applicable industry standards.  

The Contractor shall be responsible for utilizing and maintaining current knowledge of any laws, 
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ordinances, codes, rules, regulations, standards, guidelines, special conditions, specifications or 

other mandates relevant to the Project or the services to be performed. 

 

H. Adherence to Project Schedule.  The development and equipping of the 

Project shall be undertaken and completed in accordance with the Project Schedule, and within the 

Contract Time described therein. 

 

I. Superintendent.  The Contractor shall employ a competent superintendent 

and necessary assistants who shall be in attendance at the Project Site during performance of the 

Work.  The superintendent shall represent the Contractor, and communications given to the 

superintendent shall be as binding as if given to the Contractor. 

 

(1) The Contractor, as soon as practicable after award of the Agreement, shall 

furnish in writing to the Owner through the Architect/Engineer the name and qualifications of the 

proposed superintendent.  The Architect/Engineer may reply within 14 days to the Contractor in 

writing stating (1) whether the Owner or the Architect/Engineer has reasonable objection to the 

proposed superintendent or (2) that the Architect/Engineer requires additional time to review.  

Failure of the Architect/Engineer to reply within 14 days shall constitute notice of no reasonable 

objection. 

 

(2) The Contractor shall not employ a proposed superintendent to whom the 

Owner or Architect/Engineer has made reasonable and timely objection.  The Contractor shall not 

change the superintendent without the Owner’s consent, which shall not be unreasonably withheld 

or delayed. 

 

J. Work Hours.  Contractor shall provide competent, suitable qualified 

personnel to survey and lay out the Work and perform construction as required by the Contract 

Documents.  Contractor shall at all times maintain good discipline and order at the site.  Except in 

connection with the safety or protection of persons or the Work or property at the site or adjacent 

thereto and except as otherwise indicated in the Contract Documents, all Work at the site shall be 

performed during regular working hours, and Contractor shall not permit overtime work or the 

performance of Work on a Saturday, Sunday or legal holiday without Owner’s written consent 

given after prior notice to Architect/Engineer (at least seventy-two (72) hours in advance). 

 

K. Overtime-Related Costs.  Contractor shall pay for all additional 

Architect/Engineer charges, inspection costs and Owner staff time for any overtime work which 

may be authorized.  Such additional charges shall be an obligation of Contractor and no extra 

payment shall be made by Owner because such overtime work.  At Owner’s option, such overtime 

costs may be deducted from Contractor's monthly payment request or Contractor's retainage prior 

to release of final payment.  Contractor’s obligation to pay all overtime-related costs shall not 

apply if Contractor is directed by Owner to work overtime solely for Owner’s convenience. 

 

L. Insurance, Overhead and Utilities.  Unless otherwise specified, Contractor 

shall furnish and assume full responsibility for all bonds, insurance, materials, equipment, labor, 

transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 

telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 

necessary for the furnishing, performance, testing, start-up and completion of the Work. 
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M. Cleanliness.  The Contractor shall keep the premises and surrounding area 

free from accumulation of waste materials or rubbish caused by operations under the Contract.  At 

completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor’s 

tools, construction equipment, machinery and surplus materials from and about the Project Site. 

Contractor shall restore to original conditions all property not designated for alteration by the 

Contract Documents If the Contractor fails to clean up as provided in the Contract Documents, the 

Owner may do so and Owner shall be entitled to reimbursement from Contractor. 

 

N. Loading.  Contractor shall not load nor permit any part of any structure to 

be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of 

the Work or adjacent property to stresses or pressures that will endanger it. 

 

O. Safety and Protection.  Contractor shall comply with all applicable federal, 

state and local safety regulations.  Contractor shall be responsible for initiating, maintaining and 

supervising all safety precautions and programs in connection with the Work.  Contractor shall 

take all necessary precautions for the safety of and shall provide the necessary protection to prevent 

damage, injury or loss to: 

 

(1) All employees on the Work and other persons and organizations who may 

be affected thereby; 

 

(2) All the Work and materials and equipment to be incorporated therein, 

whether in storage on or off the Project Site; and  

 

(3) Other property at the Project Site or adjacent thereto, including trees, 

shrubs, lawns, walks, pavements, roadways, structures, utilities and 

underground facilities not designated for removal, relocation or 

replacement during construction. 

 

Contractor shall comply with all applicable laws and regulations of any public body having 

jurisdiction for the safety of persons or property or to protect them from damage, injury or loss, 

and shall erect and maintain all necessary safeguards for such safety and protection.  Contractor 

shall provide and maintain all passageways, guard fences, lights and other facilities for the 

protection required by public authority or local conditions.  Contractor shall provide reasonable 

maintenance of traffic for the public and preservation of the Owner’s business, taking into full 

consideration all local conditions.  Contractor's duties and responsibilities for safety and protection 

with regard to the Work shall continue until such time as all the Work is completed. 

 

P. Emergencies.  In emergencies affecting the safety or protection of persons 

or the Work or property at the Project Site or adjacent thereto, Contractor, without special 

instruction or authorization from Architect/Engineer or Owner, shall act to prevent threatened 

damage, injury or loss.  Contractor shall give Owner prompt written notice if Contractor believes 

that any significant changes in the Work or variations from the Contract Documents have been 

caused thereby.  If Owner determines that a change in the Project is required because of the action 

taken in response to an emergency, a Work Directive Change or Change Order will be issued to 

document the consequences of the changes or variation. 

 

Q. Substitutes.  For Substitutes not included with the Bid (or Guaranteed 

Maximum Price Addendum), but submitted after the effective date of the Agreement (or 
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Guaranteed Maximum Price Addendum), Contractor shall make written application to 

Architect/Engineer for acceptance thereof, certifying that the proposed Substitute will perform 

adequately the functions and achieve the results called for by the general design, be similar and of 

equal substance to that specified and be suited to the same use as that specified.  The application 

will also contain an itemized estimate of all costs and delays or schedule impacts that will result 

directly or indirectly from review, acceptance and provision of such Substitute, including costs of 

redesign and claims of other contractors affected by the resulting change, all of which will be 

considered by the Architect/Engineer in evaluating the proposed Substitute.  Architect/Engineer 

may require Contractor to furnish at Contractor's expense, additional data about the proposed 

Substitute.  In rendering a decision, Owner, Architect/Engineer and Contractor shall have access 

to any available Float Time in the Project Schedule.  If Substitute materials or equipment not 

included as part of the Bid (or Guaranteed Maximum Price Addendum), but proposed after the 

effective date of the Agreement, are accepted and are less costly than the originally specified 

materials or equipment, then the net difference in cost shall be credited to the Owner and an 

appropriate Change Order executed to adjust the Contract Sum. 

 

(1) Architect/Engineer will be allowed a reasonable time within which to 

evaluate each proposed Substitute.  Architect/Engineer will be the sole 

judge of acceptability and no Substitute will be ordered, installed or utilized 

without Architect/Engineer's prior written acceptance which will be 

evidenced by either a Change Order or an approved shop drawing. Owner 

may require Contractor to furnish at Contractor's expense a special 

performance guarantee or other surety with respect to any Substitute. 

 

(2) Contractor shall reimburse Owner for the charges of Architect/Engineer and 

Architect/Engineer's Consultants for evaluating each proposed Substitute 

submitted after the effective date of the Agreement and all costs resulting 

from any delays in the Work while the Substitute was undergoing review. 

 

R. Surveys and Stakes.  The Contractor shall furnish, as part of the Contract 

Sum, all labor, stakes, surveys, batter boards for structures, grade lines and other materials and 

supplies and shall set construction stakes and batter boards for establishing lines, position of 

structures, slopes and other controlling points necessary for the proper prosecution of the Work.  

Where rights-of-way, easements, property lines or any other conditions which make the lay-out of 

the Project or parts of the Project critical are involved, the Contractor shall employ a competent 

surveyor who is registered in the State of Florida for lay-out and staking.  These stakes and marks 

shall constitute the field control by and in accord with which the Contractor shall govern and 

execute the Work.  The Contractor shall be held responsible for the preservation of all stakes and 

marks and if for any reason any of the stakes or marks or batter boards become destroyed or 

disturbed, they shall be immediately and accurately replaced by the Contractor. 

 

S. Suitability of Project Site.  The Contractor has, by careful examination, 

satisfied itself as to the nature and location of the Work and all other matters which can in any way 

affect the Work, including, but not limited to details pertaining to borings, as shown on the 

drawings.  Such boring information is not guaranteed to be more than a general indication of the 

materials likely to be found adjacent to holes bored at the Project Site, approximately at the 

locations indicated.  The Contractor has examined boring data, where available, made its own 

interpretation of the subsurface conditions and other preliminary data, and has based its Bid (or 

Guaranteed Maximum Price Addendum) on its own opinion of the conditions likely to be 
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encountered.  Except as specifically provided in Sections 2.4.U., 5.4 and 5.5, no extra 

compensation or extension of time will be considered for any Project Site conditions that existed 

at the time of bidding (or at the time of execution of the Guaranteed Maximum Price Addendum).  

No verbal agreement or conversation with any officer, agent or employee of the Owner, before or 

after the execution of the Agreement, shall affect or modify any of the terms or obligations herein 

contained. 

 

T. Project Specification Errors.  If the Contractor, during the Work, finds that 

the drawings, specifications or other Contract Documents cannot be followed, the Contractor shall 

immediately inform the Owner in writing, and the Owner shall promptly check the accuracy of the 

information.  Any Work done after such discovery, until any necessary changes are authorized, 

will be done at the Contractor's sole risk of non-payment and delay. 

 

  U. Remediation of Contamination.  Owner and Contractor recognize that 

remediation of subsurface conditions may be necessary due to potential hazardous materials 

contamination.  Because the presence or extent of any contamination is not known, Contractor 

shall include no cost in the Contract Sum, and no time in the Project Schedule, for cost or delays 

that might result from any necessary remediation.  The Project Schedule will provide a period of 

time between demolition activities and the start of the next activity to commence any remediation 

if needed.  Contractor shall use all reasonable efforts in scheduling the Project to minimize the 

likelihood that remediation delays construction.  Any hazardous materials remediation Work 

which Contractor agrees to perform shall be done pursuant to a Change Order or amendment 

consistent with the following: 

 

(1) The dates of Substantial Completion shall be equitably adjusted based on 

delays, if any, incurred in connection with remediation efforts. 

  

(2) Contractor, and any Subcontractors which have mobilized on the Project 

Site, shall be paid for demonstrated costs of overhead operations at the 

Project Site during any period of delay of more than seven (7) days, except 

to the extent that Work proceeds concurrently with remediation. The 

categories of costs to be reimbursed are limited to those reasonably incurred 

at the jobsite during the delay period (such as trailers or offices, telephones, 

faxes, and the like); equipment dedicated to the Project and located at the 

Project Site; salaries and associated costs of personnel dedicated to the 

Project to the extent that they do not perform work on other projects; and 

other jobsite costs that are reasonable and which are incurred during the 

delay period.  Subcontractors and suppliers which have not mobilized are 

limited to the costs set forth in Section 2.4.U(3). 

 

(3) Contractor and any Subcontractor or supplier on the Project who is eligible 

for compensation shall be paid any demonstrated costs of escalation in 

materials or labor, and reasonable costs of off-site storage of materials 

identified to the Project, arising because of any delay of more than seven 

(7) days.  Such Contractor, Subcontractors and suppliers are obligated to 

take all reasonable steps to mitigate escalation costs, such as through early 

purchase of materials. 
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(4) Contractor, for itself and all Subcontractors and suppliers on the Project, 

hereby agrees that the extension of time for delays under Section 2.4.U(1), 

and payment of the costs identified in Sections 2.4.U(2) and/or Section 

2.4.U(3), are the sole remedies for costs and delays described in this 

Section, and waives all claims and demands for extended home office 

overhead (including, but not limited to, “Eichleay” claims), lost profit or 

lost opportunities, and any special, indirect, or consequential damages 

arising as a result of delays described in this Section.  The Contract Sum 

shall be adjusted to reflect payment of allowable costs. 

 

(5) If any delay described in this section causes the time or cost for the Project 

to exceed the Contract Time or the Contact Sum, then the Owner may 

terminate the Agreement pursuant to Section 14.2. 

 

(6) Contractor and any Subcontractor or supplier seeking additional costs under 

this Section 2.4.U. shall promptly submit estimates or any costs as requested 

by Owner, and detailed back-up for all costs when payment is sought or 

whenever reasonably requested by Owner.  All costs are auditable, at 

Owner’s discretion.  Bid, estimate and pricing information reasonably 

related to any request for additional compensation will be provided 

promptly upon request. 

 

(7) Contractor shall include provisions in its subcontracts and purchase orders 

consistent with this Section. 

 

V. Interfacing. 

 

(1) The Contractor shall take such measures as are necessary to ensure proper 

construction and delivery of the Project, including but not limited to 

providing that all procurement of long-lead items, the separate construction 

Subcontractors, and the general conditions items are performed without 

duplication or overlap to maintain completion of all Work on schedule.  

Particular attention shall be given to provide that each Subcontractor bid 

package clearly identifies the Work included in that particular separate 

subcontract, its scheduling for start and completion, and its relationship to 

other separate contractors. 

 

(2) Without assuming any design responsibilities of the Architect/Engineer, the 

Contractor shall include in the Progress Reports required under this Section 

2.4 comments on overlap with any other separate subcontracts, omissions, 

lack of correlation between drawings, and any other deficiencies noted, in 

order that the Architect/Engineer may arrange for necessary corrections. 

 

  W. Job Site Facilities.  The Contractor shall arrange for all job site facilities 

required and necessary to enable the Contractor and Architect/Engineer to perform their respective 

duties and to accommodate any representatives of the Owner which the Owner may choose to have 

present on the Project Site. 
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  X. Weather Protection.  The Contractor shall provide temporary enclosures of 

building areas to assure orderly progress of the Work during periods when extreme weather 

conditions are likely to be experienced.  The Contractor shall also be responsible for providing 

weather protection for Work in progress and for materials stored on the Project Site.  A 

contingency plan shall be prepared upon request of the Owner for weather conditions that may 

affect the construction. 

   

                  Y. Payment and Performance Bond.  Prior to the construction commencement 

date, the Contractor shall obtain, for the benefit of and directed to the Owner, a Payment and 

Performance Bond satisfying the requirements of Section 255.05, Florida Statutes, covering the 

faithful performance by the Contractor of its obligations under the Contract Documents, including 

but not limited to the construction of the Project on the Project Site and the payment of all 

obligations arising thereunder, including all payments to Subcontractors, laborers, and 

materialmen.  The surety selected by the Contractor to provide the Payment and Performance Bond 

shall be approved by the Owner prior to the issuance of such Bond, which approval shall not be 

unreasonably withheld or delayed provided that the surety is rated A or better by Best’s Key Guide, 

latest edition.  For Changes in the Work that result in an increase in the Contract Sum, Owner 

reserves the right to require the Contractor to secure and deliver additive riders to the Payment and 

Performance Bond.  

 

Z. Construction Phase; Building Permit; Code Inspections.  Unless otherwise 

provided, Contractor shall obtain and pay for all construction permits and licenses. Owner shall 

assist Contractor, when necessary, in obtaining such permits and licenses.  Contractor shall pay all 

governmental charges and inspection fees necessary for the prosecution of the Work. 

 

(1) Building Permit.  The Owner and Architect/Engineer shall provide such 

information to any Permitting Authority as is necessary to obtain approval 

from the Permitting Authority to commence construction prior to beginning 

construction.  The Contractor shall pull any required building permit, and 

shall be responsible for delivering and posting the building permit at the 

Project Site prior to the commencement of construction.  The cost of the 

building permit is included in the Contract Sum.  The Owner and 

Architect/Engineer shall fully cooperate with the Contractor when and 

where necessary. 

 

(2) Code Inspections.  The Project requires detailed code compliance inspection 

during construction in disciplines determined by any Permitting Authority.  

These disciplines normally include, but are not necessarily limited to, 

structural, mechanical, electrical, plumbing, general building and fire.  The 

Contractor shall notify the appropriate inspector(s) and the 

Architect/Engineer, no less than 24 hours in advance, when the Work is 

ready for inspection and before the Work is covered up.  All inspections 

shall be made for conformance with the applicable ordinances and building 

codes.  Costs for all re-inspections of Work found defective and 

subsequently repaired shall not be included as Project Costs and shall be 

borne by the Contractor or as provided in the contract between Contractor 

and Subcontractor. 
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(3) Contractor’s Personnel.  The Contractor shall maintain sufficient off-site 

support staff and competent full-time staff at the Project Site authorized to 

act on behalf of the Contractor to coordinate, inspect, and provide general 

direction of the Work and progress of the Subcontractors.  At all times 

during the performance of the Work, the Owner shall have the right to 

demand replacement of Contractor Personnel to whom the Owner has 

reasonable objection, without liability to the Contractor. 

 

(4) Lines of Authority.  To provide general direction of the Work, the 

Contractor shall establish and maintain lines of authority for its personnel 

and shall provide this information to the Owner and all other affected 

parties, such as the code inspectors of any Permitting Authority, the 

Subcontractors, and the Architect/Engineer.  The Owner and 

Architect/Engineer may attend meetings between the Contractor and his 

Subcontractors; however, such attendance is optional and shall not diminish 

either the authority or responsibility of the Contractor to administer the 

subcontracts. 

 

AA. Quality Control.  The Contractor shall develop and maintain a program, 

acceptable to the Owner and Architect/Engineer, to assure quality control of the construction.  The 

Contractor shall be responsible for and supervise the Work of all Subcontractors, providing 

instructions to each when their Work does not conform to the requirements of the Project Plans 

and Specifications, and the Contractor shall continue to coordinate the Work of each Subcontractor 

to ensure that corrections are made in a timely manner so as to not affect the efficient progress of 

the Work.  Should a disagreement occur between the Contractor and the Architect/Engineer over 

the acceptability of the Work, the Owner, at its sole discretion and in addition to any other remedies 

provided herein, shall have the right to determine the acceptability, provided that such 

determination is consistent with standards for construction projects of this type and generally 

accepted industry standards for workmanship in the State of Florida. 

 

  BB. Management of Subcontractors.  All Subcontractors shall be compensated 

in accordance with Article IV.  The Contractor shall solely control the Subcontractors.  The 

Contractor shall negotiate all Change Orders and Field Orders with all affected Subcontractors and 

shall review the costs and advise the Owner and Architect/Engineer of their validity and 

reasonableness, acting in the Owner’s best interest.  When there is an imminent threat to health 

and safety, and Owner’s Project Representative concurrence is impractical, the Contractor shall 

act immediately to remove the threats to health and safety and shall subsequently fully inform 

Owner of all such action taken.  The Contractor shall also carefully review all shop drawings and 

then forward the same to the Architect/Engineer for review and actions.  The Architect/Engineer 

will transmit them back to the Contractor, who will then issue the shop drawings to the affected 

Subcontractor for fabrication or revision.  The Contractor shall maintain a suspense control system 

to promote expeditious handling.  The Contractor shall request the Architect/Engineer to make 

interpretations of the drawings or specifications requested of him by the Subcontractors and shall 

maintain a business system to promote timely response.  The Contractor shall inform the 

Architect/Engineer which shop drawings or requests for clarification have the greatest urgency, to 

enable the Architect/Engineer to prioritize requests coming from the Contractor.  The Contractor 

shall advise the Owner and Architect/Engineer when timely response is not occurring on any of 

the above. 
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CC. Job Requirements. 

 

(1) The Contractor shall provide each of the following as a part of its services 

hereunder: 

 

(a) Maintain a log of daily activities, including manpower records, 

equipment on site, weather, delays, major decisions, etc; 

 

(b) Maintain a roster of companies on the Project with names and 

telephone numbers of key personnel; 

 

(c) Establish and enforce job rules governing parking, clean-up, use of 

facilities, and worker discipline; 

 

(d) Provide labor relations management and equal opportunity 

employment for a harmonious, productive Project; 

 

(e) Provide and administer a safety program for the Project and monitor 

for subcontractor compliance without relieving them of 

responsibilities to perform Work in accordance with best acceptable 

practice; 

 

(f) Provide a quality control program as provided under Section 2.4.C 

above; 

 

(g) Provide miscellaneous office supplies that support the construction 

efforts which are consumed by its own forces;  

 

(h) Provide for travel to and from its home office to the Project Site and 

to those other places within Manatee County as required by the 

Project; 

 

(i) Verify that tests, equipment, and system start-ups and operating and 

maintenance instructions are conducted as required and in the 

presence of the required personnel and provide adequate records of 

same to the Architect/Engineer;  

 

(j) Maintain at the job site orderly files for correspondence, reports of 

job conferences, shop drawings and sample submissions, 

reproductions of original Contract Documents including all 

addenda, change orders, field orders, additional drawings issued 

after execution of the Agreement, Owner/Architect/Engineer's 

clarifications and interpretations of the Contract Documents, 

Progress Reports, as-built drawings, and other project related 

documents; 

 

(k) Keep a diary or log book, recording hours on the job site, weather 

conditions, data relative to questions of extras or deductions; list of 

visiting officials and representatives or manufacturers, fabricators, 
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suppliers and distributors; daily activities, decisions, observations in 

general and specific observations in more detail as in the case of 

observing test procedures, and provide copies of same to 

Owner/Architect/Engineer; 

 

(l) Record names, addresses and telephone numbers of all Contractors, 

Subcontractors and major suppliers of materials and equipment; 

 

(m) Furnish Owner/Architect/Engineer periodic reports, as required, of 

progress of the Work and Contractor's compliance with the 

approved progress schedule and schedule of shop drawing 

submissions; 

 

(n) Consult with Owner/Architect/Engineer in advance of scheduling 

major tests, inspections or start of important phases of the Work; 

 

(o) Verify, during the course of the Work, that certificates, maintenance 

and operations manuals and other data required to be assembled and 

furnished are applicable to the items actually installed, and deliver 

same to Owner/Architect/Engineer for review prior to final 

Acceptance of the Work; and 

 

(p) Cooperate with Owner in the administration of grants. 

 

(2) The Contractor shall provide personnel and equipment, or shall arrange for 

separate Subcontractors to provide each of the following as a Project Cost: 

 

(a) Services of independent testing laboratories, and provide the 

necessary testing of materials to ensure conformance to contract 

requirements; and 

 

(b)  Printing and distribution of all required bidding documents and shop 

drawings, including the sets required by Permitting Authority 

inspectors.   

 

  DD. As-Built Drawings.  The Contractor shall continuously review as-built 

drawings and mark up progress prints to provide as much accuracy as possible.  Prior to, and as a 

requirement for authorizing final payment to the Contractor due hereunder, the Contractor shall 

provide to the Owner an original set of marked-up, as-built Project Plans and Specifications and 

an electronic format of those records showing the location and dimensions of the Project as 

constructed, which documents shall be certified as being correct by the Contractor and the 

Architect/Engineer.  Final as-built drawings shall be signed and sealed by a registered Florida 

surveyor. 

 

EE. Progress Reports.  The Contractor shall forward to the Owner, as soon as 

practicable after the first day of each month, a summary report of the progress of the various parts 

of the Work, to include those parts of the Work in fabrication and in the field, stating the existing 

status, estimated time of completion and cause of delay, if any.  Together with the summary report, 

the Contractor shall submit any necessary revisions to the original schedule for the Owner’s review 
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and approval.  In addition, more detailed schedules may be required by the Owner for daily traffic 

control. 

 

  FF. Contractor’s Warranty.  The Contractor warrants to the Owner and 

Architect/Engineer that materials and equipment furnished under the Contract will be of good 

quality and new unless the Contract Documents require or permit otherwise.  The Contractor 

further warrants that the Work will conform to the requirements of the Contract Documents and 

will be free from defects, except for those inherent in the quality of the Work the Contract 

Documents require or permit.  Work, materials, or equipment not conforming to these 

requirements will be considered defective.  The Contractor’s warranty excludes remedy for 

damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 

improper or insufficient maintenance, improper operation, or normal wear and tear and normal 

usage.  If required by the Architect/Engineer, the Contractor shall furnish satisfactory evidence as 

to the kind and quality of materials and equipment. 

 

(1) Contractor shall use its best efforts and due diligence to ensure that during 

the warranty period, those entities or individuals who have provided direct 

warranties to the Owner as required by the Contract Documents perform all 

required warranty Work in a timely manner and at the sole cost and expense 

of such warranty providers.   Any such cost or expense not paid by the 

warranty providers shall be paid by the Contractor, to include any costs and 

attorney’s fees incurred in warranty-related litigation between Contractor 

and any Subcontractors.  

 

(2) The Contractor shall secure guarantees and warranties of Subcontractors, 

equipment suppliers and materialmen, and assemble and deliver same to the 

Owner in a manner that will facilitate their maximum enforcement and 

assure their meaningful implementation. The Contractor shall collect and 

deliver to the Owner any specific written guaranties or warranties given by 

others as required by subcontracts.   

 

(3) At the Owner’s request, the Contractor shall conduct, jointly with the Owner 

and the Architect/Engineer, no more than two (2) warranty inspections 

within three (3) years after the Substantial Completion Date.   

 

GG. Apprentices.  If Contractor employs apprentices, their performance of Work 

shall be governed by and shall comply with the provisions of Chapter 446, Florida Statutes. 

 

  HH. Schedule of Values. Unit prices shall be established for this Agreement 

by the submission of a schedule of values within ten (10) days of receipt of the Notice to 

Proceed. The schedule shall include quantities and prices of items equaling the Contract Sum 

and will subdivide the Work into components in sufficient detail to serve as the basis for 

progress payments during construction. Such prices shall include an appropriate amount of 

overhead and profit applicable to each item of Work. Upon request of the County, the 

Contractor shall support the values with data which will substantiate their correctness. 

 

    II. Other Contracts.  The Owner reserves the right to let other contracts in 

connection with this Work.  The Contractor shall afford other contractors reasonable 
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opportunity for the introduction and storage of their materials and execution of their work, and 

promptly connect and coordinate the Work with theirs. 

 

 

ARTICLE III 

COMPENSATION 

 

3.1 Compensation.  The Contract Sum constitutes the total compensation (subject to 

authorized adjustments) payable to Contractor for performing the Work.  All duties, 

responsibilities and obligations assigned to or undertaken by Contractor shall be at Contractor’s 

expense without change in the Contract Sum. 

 

A. Adjustments.  The Contract Sum may only be changed by Change Order or 

by a written amendment.  Any claim for an increase or decrease in the Contract Sum shall be based 

on written notice delivered by the party making the claim to the other party.  Notice of the amount 

of the claim with supporting data shall be delivered within fifteen (15) days from the beginning of 

such occurrence and shall be accompanied by claimant's written statement that the amount claimed 

covers all amounts to which the claimant is entitled as a result of the occurrence of said event.  

Failure to deliver a claim within the requisite 15-day period shall constitute a waiver of the right 

to pursue said claim. 

 

B. Valuation.  The value of any Work covered by a Change Order or of any 

claim for an increase or decrease in the Contract Sum shall be determined in one of the following 

ways (at Owner’s discretion): 

 

(1) In the case of Unit Price Work, in accordance with Section 3.1.C, below; or 

 

(2) By mutual acceptance of a lump sum; or 

 

(3) On the basis of the cost of the Work, plus a negotiated Contractor's fee for 

overhead and profit.  Contractor shall submit an itemized cost breakdown 

together with supporting data. 

 

C. Unit Price Work.  The unit price of an item of Unit Price Work shall be 

subject to re-evaluation and adjustment pursuant to a requested Change Order under the following 

conditions: 

 

(1) If the total cost of a particular item of Unit Price Work amounts to 5% or 

more of the Contract Sum and the variation in the quantity of the particular 

item of Unit Price Work performed by Contractor differs by more than 15% 

from the estimated quantity of such item indicated in the Agreement; and 

 

(2) If there is no corresponding adjustment with respect to any other item of 

Work; and 

 

(i) If Contractor believes that it has incurred additional expense as a           

            result thereof; or 

 

                        (ii)      If Owner believes that the quantity variation entitles it to an 
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                                    adjustment in the unit price; or 

 

(iii)     If the parties are unable to agree as to the effect of any such   

           variations in the quantity of Unit Price Work performed. 

                                                

3.2 Schedule of Compensation.   All payments for services and material under the 

Contract Documents shall be made in accordance with the following provisions. 

 

A. Periodic Payments for Services.  The Contractor shall be entitled to receive 

payment for Construction Services rendered pursuant to Section 2.4 in periodic payments which 

shall reflect a fair apportionment of cost and schedule of values of services furnished prior to 

payment, subject to the provisions of this Section. 

 

B. Payment for Materials and Equipment.  In addition to the periodic payments 

authorized hereunder, payments may be made for material and equipment not incorporated in the 

Work but delivered and suitably stored at the Project Site, or another location, subject to prior 

approval and acceptance by the Owner on each occasion. 

 

C. Credit toward Contract Sum.  All payments for Construction Services made 

hereunder shall be credited toward the payment of the Contract Sum as Contractor’s sole 

compensation for the construction of the Project. 

 

3.3 Invoice and Payment.   All payments for services and materials under the Contract 

Documents shall be invoiced and paid in accordance with the following provisions. 

 

A. Invoices.  The Contractor shall submit to the Owner periodic invoices for 

payment, in a form acceptable to the Owner, which shall include a sworn statement certifying that, 

to the best of the Contractor’s knowledge, information and belief, the construction has progressed 

to the point indicated, the quality and the Work covered by the invoice is in accord with the Project 

Plans and Specifications, and the Contractor is entitled to payment in the amount requested, along 

with the cost reports required pursuant to Article II, showing in detail all monies paid out, Project 

Costs accumulated, or Project Cost incurred during the previous period.  This data shall be attached 

to the invoice.   

 

B. Additional Information; Processing of Invoices.  Should an invoiced 

amount appear to exceed the Work effort believed to be completed, the Owner may, prior to 

processing of the invoice for payment, require the Contractor to submit satisfactory evidence to 

support the invoice.  All Progress Reports and invoices shall be delivered to the attention of the 

Owner’s Project Representative.  Invoices not properly prepared (mathematical errors, billing not 

reflecting actual Work done, no signature, etc.) shall be returned to the Contractor for correction. 

 

C. Architect/Engineer’s Approval.  Payment for Work completed shall be 

subject to the Architect/Engineer approving the payment requested by the Contractor and 

certifying the amount thereof that has been properly incurred and is then due and payable to the 

Contractor, and identifying with specificity any amount that has not been properly incurred and 

that should not be paid.   

 

D. Warrants of Contractor with Respect to Payments.  The Contractor warrants 

that (1) upon payment of any retainage, materials and equipment covered by a partial payment 
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request will pass to Owner either by incorporation in construction or upon receipt of payment by 

the Contractor, whichever occurs first; (2) Work, materials and equipment covered by previous 

partial payment requests shall be free and clear of liens, claims, security interests, or 

encumbrances; and (3) no Work, materials or equipment covered by a partial payment request 

which has been acquired by the Contractor or any other person performing Work at the Project 

Site, or furnishing materials or equipment for the Project, shall be subject to an agreement under 

which an interest therein or an encumbrance thereon is retained by the seller or otherwise imposed 

by the Contractor or any other person. 

 

E. All Compensation Included.  Contractor’s compensation includes full 

payment for services set forth in the Contract Documents, including but not limited to overhead, 

profit, salaries or other compensation of Contractor’s officers, partners and/or employees, general 

operating expenses incurred by Contractor and relating to this Project, including the cost of 

management, supervision and data processing staff, job office equipment and supplies, and other 

similar items.  

 

ARTICLE IV 

SUBCONTRACTORS 

 

4.1 Subcontracts.  At the Owner’s request, the Contractor shall provide Owner’s 

Project Representative with copies of all proposed and final subcontracts, including the general 

and supplementary conditions thereof.   

 

A. Subcontracts Generally. All subcontracts shall: (1) require each 

Subcontractor to be bound to Contractor to the same extent Contractor is bound to Owner by the 

terms of the Contract Documents, as those terms may apply to the portion of the Work to be 

performed by the Subcontractor, (2) provide for the assignment of the subcontracts from 

Contractor to Owner at the election of Owner, upon termination of Contractor, (3) provide that 

Owner will be an additional indemnified party of the subcontract, (4) provide that Owner will be 

an additional insured on all insurance policies required to be provided by the Subcontractor, except 

workers’ compensation, (5) assign all warranties directly to Owner, and  (6) identify Owner as an 

intended third-party beneficiary of the subcontract.  

 

(1) A Subcontractor is a person or entity who has a direct contract with 

Contractor to perform a portion of the Work at the site.  The term “Subcontractor” is referred to 

throughout the Contract Documents as if singular in number and means a Subcontractor or an 

authorized representative of the Subcontractor.  The term “Subcontractor” does not include a 

separate contractor or subcontractors of a separate contractor. 

  

(2) A Sub-subcontractor is a person or entity who has a direct or indirect 

contract with a Subcontractor to perform a portion of the Work at the site.  The term “Sub-

subcontractor” is referred to throughout the Contract Documents as if singular in number and 

means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 

B. No Damages for Delay. Except when otherwise expressly agreed to by 

Owner in writing, all subcontracts shall provide:   

 

“LIMITATION OF REMEDIES – NO DAMAGES FOR DELAY. The 

Subcontractor's exclusive remedy for delays in the performance of the 
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contract caused by events beyond its control, including delays claimed to 

be caused by the Owner or Architect/Engineer or attributable to the Owner 

or Architect/Engineer and including claims based on breach of contract or 

negligence, shall be an extension of its contract time and shall in no way 

involve any monetary claim.”  

 

Each subcontract shall require that any claims by the Subcontractor for delay must be submitted 

to the Contractor within the time and in the manner in which the Contractor must submit such 

claims to the Owner, and that failure to comply with the conditions for giving notice and submitting 

claims shall result in the waiver of such claims. 

 

C. Subcontractual Relations. The Contractor shall require each Subcontractor 

to assume all the obligations and responsibilities which the Contractor owes the Owner pursuant 

to the Contract Documents, by the parties to the extent of the Work to be performed by the 

Subcontractor. Said obligations shall be made in writing and shall preserve and protect the rights 

of the Owner and Architect/Engineer, with respect to the Work to be performed by the 

Subcontractor, so that the subcontracting thereof will not prejudice such rights.  Where 

appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with 

its sub-subcontractors.  

 

D. Insurance; Acts and Omissions.  Insurance requirements for Subcontractors 

shall be no more stringent than those requirements imposed on the Contractor by the Owner. The 

Contractor shall be responsible to the Owner for the acts and omissions of its employees, agents, 

Subcontractors, their agents and employees, and all other persons performing any of the Work or 

supplying materials under a contract to the Contractor.  

 

4.2 Relationship and Responsibilities.  Except as specifically set forth herein with 

respect to direct materials acquisitions by Owner, nothing contained in the Contract Documents or 

in any Contract Document does or shall create any contractual relation between the Owner or 

Architect/Engineer and any Subcontractor.  Specifically, the Contractor is not acting as an agent 

of the Owner with respect to any Subcontractor.  The utilization of any Subcontractor shall not 

relieve Contractor from any liability or responsibility to Owner, or obligate Owner to the payment 

of any compensation to the Subcontractor or additional compensation to the Contractor. 

 

4.3 Payments to Subcontractors; Monthly Statements.  The Contractor shall be 

responsible for paying all Subcontractors from the payments made by the Owner to Contractor 

pursuant to Article III, subject to the following provisions: 

 

A. Payment.  The Contractor shall, no later than ten (10) days after receipt of 

payment from the Owner, out of the amount paid to the Contractor on account of such 

Subcontractor’s Work, pay to each Subcontractor the amount to which the Subcontractor is entitled 

in accordance with the terms of the Contractor’s contract with such Subcontractor. The Contractor 

shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make 

payments to sub-Subcontractors in a similar manner.  After receipt of payment from Owner, if the 

need should arise to withhold payments to Subcontractors for any reason, as solely determined by 

Contractor, the Contractor shall promptly restore such monies to the Owner, adjusting subsequent 

pay requests and Project bookkeeping as required. 
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B. Final Payment of Subcontractors.  The final payment of retainage to 

Subcontractors shall not be made until the Project has been inspected by the Architect/Engineer or 

other person designated by the Owner for that purpose, and until both the Architect/Engineer and 

the Contractor have issued a written certificate that the Project has been constructed in accordance 

with the Project Plans and Specifications and approved Change Orders.  Before issuance of final 

payment to any Subcontractor without any retainage, the Subcontractor shall submit satisfactory 

evidence that all payrolls, material bills, and other indebtedness connected with the Project have 

been paid or otherwise satisfied, warranty information is complete, as-built markups have been 

submitted, and instruction for the Owner’s operating and maintenance personnel is complete.  Final 

payment may be made to certain select Subcontractors whose Work is satisfactorily completed 

prior to the completion of the Project, but only upon approval of the Owner’s Project 

Representative. 

 

4.4 Responsibility for Subcontractors.  As provided in Section 2.4.BB, Contractor 

shall be fully responsible to Owner for all acts and omissions of the Subcontractors, suppliers and 

other persons and organizations performing or furnishing any of the Work under a direct or indirect 

Contract with Contractor just as Contractor is responsible for Contractor's own acts and omissions.   

 

4.5 Contingent Assignment of Subcontracts.  Each subcontract agreement for a 

portion of the Work is assigned by the Contractor to the Owner, provided that: 

 

 (1) assignment is effective only after termination of the Contract by the 

 Owner for cause pursuant to Article XIV and only for those subcontract 

 agreements that the Owner accepts by notifying the Subcontractor and 

 Contractor in writing; and 

 

 (2) assignment is subject to the prior rights of the surety, if any, obligated 

 under bond relating to the Agreement. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the 

Contractor’s rights and obligations under the subcontract.  Upon such assignment, if the Work has 

been suspended for more than thirty (30) days, the Subcontractor’s compensation shall be 

equitably adjusted for increases in cost resulting from the suspension.  Upon such assignment to 

the Owner, the Owner may further assign the subcontract to a successor contractor or other entity.  

If the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall 

nevertheless remain legally responsible for all of the successor contractor’s obligations under the 

subcontract. 

 

ARTICLE V 

CHANGES IN WORK 

 

5.1 General.  Changes in the Work may be accomplished after execution of the 

Agreement, and without invalidating the Agreement, by Change Order, Work Directive Change 

or order for a minor change in the Work, subject to the limitations stated in this Article V and 

elsewhere in the Contract Documents.  A Change Order shall be based upon agreement among the 

Owner, Contractor and Architect/Engineer; a Work Directive Change requires agreement by the 

Owner and Architect/Engineer and may or may not be agreed to by the Contractor; an order for a 

minor change in the Work may be issued by the Architect/Engineer alone.  Changes in the Work 

shall be performed under applicable provisions of the Contract Documents, and the Contractor 
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shall proceed promptly, unless otherwise provided in the Change Order, Work Directive Change 

or order for a minor change in the Work. 

 

5.2 Minor Changes in the Work.  The Owner or Architect/Engineer shall have 

authority to order minor changes in the Work not involving adjustment in the Contract Sum or 

extension of the Contract Time and not inconsistent with the intent of the Contract Documents.  

Such change will be effected by written order signed by the Architect/Engineer and shall be 

binding on the Owner and Contractor.  The Contractor shall abide by and perform such minor 

changes.  Such changes shall be effected by a Field Directive or a Work Directive Change.  

Documentation of changes shall be determined by the Construction Team, and displayed monthly 

in the Progress Reports.  Because such changes shall not affect the Contract Sum to be paid to the 

Contractor, they shall not require a Change Order pursuant to Section 5.6.   

 

5.3 Emergencies.  In any emergency affecting the safety of persons or property, the 

Contractor shall act at its discretion to prevent threatened damage, injury, or loss.  Any increase in 

the Contract Sum or extension of time claimed by the Contractor because of emergency Work shall 

be determined as provided in Section 5.6.  However, whenever practicable, the Contractor shall 

obtain verbal concurrence of the Owner’s Project Representative and Architect/Engineer where 

the act will or may affect the Contract Sum or Contract Time. 

 

5.4 Concealed Conditions.  If the Contractor encounters conditions at the site that are 

(1) subsurface or otherwise concealed physical conditions that differ materially from those 

indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature, that 

differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Contract Documents, the Contractor 

shall promptly provide notice to the Owner and the Architect/Engineer before conditions are 

disturbed and in no event later than ten (10) days after first observance of the conditions.  The 

Architect/Engineer will promptly investigate such conditions and, if the Architect/Engineer 

determines that they differ materially and cause an increase or decrease in the Contractor’s cost 

of, or time required for, performance of any part of the Work, will recommend an equitable 

adjustment in the Contract Sum or Contract Time, or both.  If the Architect/Engineer determines 

that the conditions at the site are not materially different from those indicated in the Contract 

Documents and that no change in the terms of the Contract is justified, the Architect/Engineer shall 

promptly notify the Owner and Contractor in writing, stating the reasons.  If the Contractor 

disputes the Architect/Engineer’s determination or recommendation, the Contractor may proceed 

as provided in Article VIII.  If the Owner disputes the Architect/Engineer’s determination or 

recommendation, the Owner may appeal directly to the Purchasing Official and shall thereafter 

follow the process set forth in Section 8.5. 

 

5.5 Hazardous Materials.  In the event the Contractor encounters on the Project Site 

material reasonably believed to be hazardous, petroleum or petroleum related products, or other 

hazardous or toxic substances, except as provided in Section 2.4.U, the Contractor shall 

immediately stop Work in the area affected and report the condition to the Owner and the 

Architect/Engineer in writing.  The Work in the affected area shall not thereafter be resumed except 

by Change Order or written amendment, if in fact the material or substance has not been rendered 

harmless.  The Work in the affected area shall be resumed when the Project Site has been rendered 

harmless, in accordance with the final determination by the Architect/Engineer or other appropriate 

professional employed by Owner.  The Contractor shall not be required to perform without its 

consent any Work relating to hazardous materials, petroleum or petroleum related products, or 
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other hazardous or toxic substances.  In the event the Contractor encounters on the Project Site 

materials believed in good faith to be hazardous or contaminated material, and the presence of 

such hazardous or contaminated material was not known and planned for at the time the Contractor 

submitted its Bid (or Guaranteed Maximum Price proposal), and it is necessary for the Contractor 

to stop Work in the area affected and delays Work for more than a seven (7) day period, 

adjustments to the Contract Sum and/or Contract Time shall be made in accordance with this 

Article V.   

 

5.6 Change Orders; Adjustments to Contract Sum.   

 

A. Change Orders Generally.  The increase or decrease in the Contract Sum 

resulting from a change authorized pursuant to the Contract Documents shall be determined: 

 

(1) By mutual acceptance of a lump sum amount properly itemized and 

supported by sufficient substantiating data, to permit evaluation by the 

Architect/Engineer and Owner; or 

 

(2) By unit prices stated in the Agreement or subsequently agreed upon; or  

 

(3) By any other method mutually agreeable to Owner and Contractor. 

 

If Owner and Contractor are unable to agree upon increases or decreases in the Contract Sum and 

the Architect/Engineer certifies that the work needs to be commenced prior to any such agreement, 

the Contractor, provided it receives a written Change Order signed by or on behalf of the Owner, 

shall promptly proceed with the Work involved.  The cost of such Work shall then be determined 

on the basis of the reasonable expenditures of those performing the Work attributed to the change.  

However, in the event a Change Order is issued under these conditions, the Owner, through the 

Architect/Engineer, will establish an estimated cost of the Work and the Contractor shall not 

perform any Work whose cost exceeds that estimated without prior written approval by the Owner.  

In such case, the Contractor shall keep and present in such form as the Owner may prescribe an 

itemized accounting, together with appropriate supporting data of the increase in overall costs of 

the Project.  The amount of any decrease in the Contract Sum to be allowed by the Contractor to 

the Owner for any deletion or change which results in a net decrease in costs will be the amount 

of the actual net decrease.   

 

          5.7      Owner-Initiated Changes.  Without invalidating the Agreement and without notice 

to any Surety, Owner may, at any time, order additions, deletions or revisions in the Work. These 

will be authorized by a written amendment, a Field Directive, a Change Order, or a Work Directive 

Change, as the case may be.  Upon receipt of any such document, Contractor shall promptly 

proceed with the Work involved which will be performed under the applicable conditions of the 

Contract Documents (except as otherwise specifically provided).  A Work Directive Change may 

not change the Contract Sum or the Contract Time; but is evidence that the parties expect that the 

change directed or documented by a Work Directive Change will be incorporated in a subsequently 

issued Change Order following negotiations by the parties as to its effect, if any, on the Contract 

Sum or Contract Time. 

 

5.8 Unauthorized Work.  Contractor shall not be entitled to an increase in the Contract 

Sum or an extension of the Contract Time with respect to any Work performed that is not required 

by the Contract Documents. 
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5.9 Defective Work.  Owner and Contractor shall execute appropriate Change Orders 

(or written amendments) covering changes in the Work which are ordered by Owner, or which 

may be required because of acceptance of defective Work, without adjustment to the Contract 

Sum. 

 

5.10 Estimates for Changes.  At any time Architect/Engineer may request a quotation 

from Contractor for a proposed change in the Work.  Within twenty-one (21) calendar days after 

receipt, Contractor shall submit a written and detailed proposal for an increase or decrease in the 

Contract Sum or Contract Time for the proposed change.  Architect/Engineer shall have twenty-

one (21) calendar days after receipt of the detailed proposal to respond in writing.  The proposal 

shall include an itemized estimate of all costs and time for performance that will result directly or 

indirectly from the proposed change.  Unless otherwise directed, itemized estimates shall be in 

sufficient detail to reasonably permit an analysis by Architect/Engineer of all material, labor, 

equipment, subcontracts, overhead costs and fees, and shall cover all Work involved in the change, 

whether such Work was deleted, added, changed or impacted.  Notwithstanding the request for 

quotation, Contractor shall carry on the Work and maintain the progress schedule. Delays in the 

submittal of the written and detailed proposal will be considered non-prejudicial. 

 

5.11 Form of Proposed Changes. The form of all submittals, notices, Change Orders 

and other documents permitted or required to be used or transmitted under the Contract Documents 

shall be determined by the Owner.  Standard Owner forms shall be utilized. 

 

5.12 Changes to Contract Time.  The Contract Time may only be changed pursuant to 

a Change Order or a written amendment to the Contract Documents.  Any claim for an extension 

or shortening of the Contract Time shall be based on written notice delivered by the party making 

the claim to the other party.  Notice of the extent of the claim with supporting data shall be 

delivered within fifteen (15) days from detection or beginning of such occurrence and shall be 

accompanied by the claimant's written statement that the adjustment claimed is the entire 

adjustment to which the claimant has reason to believe it is entitled to because of the occurrence 

of said event.  The Contract time will be extended in an amount equal to time lost due to delays 

beyond the control of Contractor.  Such delays shall include, but not be limited to, acts or neglect 

by Owner or others performing additional Work; or to fires, floods, epidemics, abnormal weather 

conditions or acts of God.  Failure to deliver a written notice of claim within the requisite 15-day 

period shall constitute a waiver of the right to pursue said claim. 

 

ARTICLE VI 

ROLE OF ARCHITECT/ENGINEER 

 

6.1  General. 

 

A. Retaining.  The Owner shall retain an Architect/Engineer (whether an 

individual or an entity) lawfully licensed to practice in Florida. That person or entity is identified 

as the Architect/Engineer in the Agreement and is referred to throughout the Contract Documents 

as if singular in number. 

 

B. Duties.  Duties, responsibilities and limitations of authority of the 

Architect/Engineer as set forth in the Contract Documents shall not be restricted, modified or 
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extended without written consent of the Owner and Architect/Engineer.  Consent shall not be 

unreasonably withheld. 

 

C. Termination.  If the employment of the Architect/Engineer is terminated, 

the Owner shall employ a successor Architect/Engineer as to whom the Contractor has no 

reasonable objection and whose status under the Contract Documents shall be that of the 

Architect/Engineer. 

 

6.2 Administration.  The Architect/Engineer will provide administration of the 

Agreement as described in the Contract Documents and will be an Owner’s representative during 

construction until the date the Architect/Engineer approves the final Application for Payment.  The 

Architect/Engineer will have authority to act on behalf of the Owner only to the extent provided 

in the Contract Documents. 

 

A. Site Visits.  The Architect/Engineer will visit the site at intervals appropriate 

to the stage of construction, or as otherwise agreed with the Owner, to become generally familiar 

with the progress and quality of the portion of the Work complete, and to determine in general if 

the Work observed is being performed in a manner indicating that the Work, when fully completed, 

will be in accordance with the Contract Documents.  Unless specifically instructed by Owner, the 

Architect/Engineer will not be required to make exhaustive or continuous on-site inspections to 

check the quality or quantity of the Work.  The Architect/Engineer will not have control over, 

charge of, or responsibility for, the construction means, methods, techniques, sequences or 

procedures, or for the safety precautions and programs in connection with the Work, since these 

are solely the Contractor’s rights and responsibilities under the Contract Documents. 

 

B. Reporting.  Based on the site visits, the Architect/Engineer will keep the 

Owner reasonably informed about the progress and quality of the portion of the Work completed, 

and report to the Owner (1) known deviations from the Contract Documents and from the most 

recent construction schedule submitted by the Contractor, and (2) defects and deficiencies 

observed in the Work.  The Architect/Engineer will not be responsible for the Contractor’s failure 

to perform the Work in accordance with the requirements of the Contract Documents.  The 

Architect/Engineer will not have control over or charge of and will not be responsible for acts or 

omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons or 

entities performing portions of the Work. 

 

6.3 Interpretation of Project Plans and Specifications.  The Architect/Engineer will 

be the interpreter of the requirements of the Project Plans and Specifications.  Upon receipt of 

comments or objections by Contractor or Owner, the Architect/Engineer will make decisions on 

all claims, disputes, or other matters pertaining to the interpretation of the Project Plans and 

Specifications.   

 

6.4 Rejection of Non-Conforming Work.  Upon consultation with Owner, the 

Architect/Engineer shall have the authority to reject Work which does not conform to the Project 

Plans and Specifications. 

 

6.5 Correction of Work.  The Contractor shall promptly correct all Work rejected by 

the Architect/Engineer for being defective or as failing to conform to the Project Plans and 

Specifications, whether observed before or after the Substantial Completion Date and whether or 

not fabricated, installed, or completed.  The Contractor shall bear all costs of correcting such 
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rejected Work, including compensation for Architect/Engineer’s additional services made 

necessary thereby. 

 

6.6 Timely Performance of Architect/Engineer.  The Contractor shall identify which 

requests for information or response from the Architect/Engineer have the greatest urgency and 

those items which require prioritizing in response by the Architect/Engineer.  The Contractor shall 

also identify the preferred time period for response and shall request a response time which is 

reasonably and demonstrably related to the needs of the Project and Contractor.  If 

Architect/Engineer claims that Contractor’s expectations for a response are unreasonable, Owner 

shall require Architect/Engineer to communicate such claim to Contractor in writing together with 

the specific time necessary to respond and the date upon which such response will be made.  If 

Contractor believes that Architect/Engineer is not providing timely services or responses, 

Contractor shall notify Owner of same in writing not less than two (2) weeks before Contractor 

believes performance or response time from Architect/Engineer is required without risk of 

delaying the Project. 

                                                            

                                                             ARTICLE VII 

OWNER’S RIGHTS AND RESPONSIBILITIES 

 

7.1 Project Site; Title.  The Owner shall provide the lands upon which the Work under 

the Contract Documents is to be done, except that the Contractor shall provide all necessary 

additional land required for the erection of temporary construction facilities and storage of his 

materials, together with right of access to same.  The Owner hereby represents to the Contractor 

that it currently has and will maintain up through and including the Substantial Completion Date, 

good title to all of the real property constituting the Project Site.  Owner agrees to resolve, at its 

expense, any disputes relating to the ownership and use of the Project Site which might arise during 

construction. 

 

7.2 Project Plans and Specifications; Architect/Engineer.  The parties hereto 

acknowledge and agree that Owner has previously entered into an agreement with 

Architect/Engineer. Pursuant to the terms of such agreement, the Architect/Engineer, as an agent 

and representative of Owner, is responsible for the preparation of Project Plans and Specifications 

which consist of drawings, specifications, and other documents setting forth in detail the 

requirements for the construction of the Project.  All such Project Plans and Specifications shall 

be provided either by Owner or the Architect/Engineer, and Contractor shall be under no obligation 

to provide same and shall be entitled to rely upon the accuracy and completeness of the Project 

Plans and Specifications provided by the Architect/Engineer and all preliminary drawings prepared 

in connection therewith.  The Contractor will be furnished a reproducible set of all drawings and 

specifications reasonably necessary for the performance of Contractor’s services hereunder and 

otherwise ready for printing.  The Contractor shall be notified of any written modification in the 

agreement between Owner and Architect/Engineer. 

 

7.3 Surveys; Soil Tests and Other Project Site Information.  Owner shall be 

responsible for providing a legal description and certified land survey of the Project Site in a form 

and content and with such specificity as may be required by the Architect/Engineer and Contractor 

to perform their services.  To the extent deemed necessary by Owner and Architect/Engineer, and 

solely at Owner’s expense, Owner may engage the services of a geotechnical consultant to perform 

test borings and other underground soils testing as may be deemed necessary by the 

Architect/Engineer or the Contractor.  Contractor shall not be obligated to provide such surveys or 
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soil tests and shall be entitled to rely upon the accuracy and completeness of the information 

provided; subject, however, to the provisions of Section 2.4.S hereof.  Owner shall provide 

Contractor, as soon as reasonably possible following the execution of the Contract Documents, all 

surveys or other survey information in its possession describing the physical characteristics of the 

Project Site, together with soils reports, subsurface investigations, utility locations, deed 

restrictions, easements, and legal descriptions then in its possession or control.  Upon receipt of all 

surveys, soils tests, and other Project Site information, Contractor shall promptly advise Owner of 

any inadequacies in such information and of the need for any additional surveys, soils or subsoil 

tests.  In performing this Work, Contractor shall use the standard of care of experienced contractors 

and will use its best efforts timely to identify all problems or omissions.  Owner shall not be 

responsible for any delay or damages to the Contractor for any visible or disclosed site conditions 

or disclosed deficiencies in the Project Site which should have been identified by Contractor and 

corrected by Owner prior to the execution of the Contract Documents. 

 

7.4 Information; Communication; Coordination.  The Owner’s Project 

Representative shall examine any documents or requests for information submitted by the 

Contractor and shall advise Contractor of Owner’s decisions pertaining thereto within a reasonable 

period of time to avoid unreasonable delay in the progress of the Contractor’s services.  Contractor 

shall indicate if any such documents or requests warrant priority consideration. However, decisions 

pertaining to approval of the Project Schedule as it relates to the date of Substantial Completion, 

the Project Cost, Contractor’s compensation, approving or changing the Contract Sum shall only 

be effective when approved by Owner in the form of a written Change Order or amendment to the 

Contract Documents.  Owner reserves the right to designate a different Owner’s Project 

Representative provided Contractor is notified in writing of any such change.  Owner and 

Architect/Engineer may communicate with Subcontractors, materialmen, laborers, or suppliers 

engaged to perform services on the Project, but only for informational purposes.  Neither the 

Owner nor the Architect/Engineer shall attempt to direct the Work of or otherwise interfere with 

any Subcontractor, materialman, laborer, or supplier, or otherwise interfere with the Work of the 

Contractor.  Owner shall furnish the data required of Owner under the Contract Documents 

promptly. 

 

7.5 Governmental Body.  The Contractor recognizes that the Owner is a governmental 

body with certain procedural requirements to be satisfied. The Contractor has and will make 

reasonable allowance in its performance of services for such additional time as may be required 

for approvals and decisions by the Owner and any other necessary government agency. 

 

7.6 Pre-Completion Acceptance.  The Owner shall have the right to take possession 

of and use any completed portions of the Work, although the time for completing the entire Work 

or such portions may not have expired, but such taking possession and use shall not be deemed an 

acceptance of any Work not completed in accordance with the Contract Documents. 

 

 

7.7 Ownership and Use of Drawings, Specifications and Other Instruments of 

Service. 

 

(1) The Architect/Engineer and the Architect/Engineer’s consultants shall be 

deemed the authors and owners of their respective instruments of service, 

including the Project Plans and Specifications, and will retain all common 

law, statutory and other reserved rights, including copyrights.  The 
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Contractor, Subcontractors, Sub-subcontractors, and material or equipment 

suppliers shall not own or claim a copyright in the instruments of service.  

Submittal or distribution to meet official regulatory requirements or for 

other purposes in connection with this Project is not to be constructed as 

publication in derogation of the Architect/Engineer’s or 

Architect/Engineer’s consultants’ reserved rights. 

 

(2) The Contractor, Subcontractors, Sub-subcontractors and material or 

equipment suppliers are authorized to use and reproduce the drawings and 

specifications provided to them solely and exclusively for execution of the 

Work.  All copies made under this authorization shall bear the copyright 

notice, if any, shown on the Project Plans and Specifications or other 

instruments of service.  The Contractor, Subcontractors, Sub-

subcontractors, and material or equipment suppliers may not use the 

drawings or specifications on other projects or for additions to this Project 

outside the scope of the Work without the specific written consent of the 

Owner, Architect/Engineer and the Architect/Engineer’s consultants. 

 

7.8 Owner’s Project Representative. Owner’s Project Representative is Owner’s 

Agent, who will act as directed by and under the supervision of the Owner, and who will confer 

with Owner/Architect/Engineer regarding his actions.  The Owner’s Project Representative’s 

dealings in matters pertaining to the on-site Work shall, in general, be only with the 

Owner/Architect/Engineer and Contractor and dealings with Subcontractors shall only be through 

or with the full knowledge of Contractor. 

 

A. Responsibilities.  Except as otherwise instructed in writing by Owner, the 

Owner’s Project Representative will: 

 

(1) Attend preconstruction conferences; arrange a schedule of progress 

meetings        and other job conferences as required in consultation with 

Owner/Architect/Engineer and notify those expected to attend in advance; 

and attend meetings and maintain and circulate copies of minutes thereof; 

 

(2) Serve as Owner/Architect/Engineer's liaison with Contractor, working 

principally through Contractor's superintendent, to assist in understanding 

the intent of the Contract Documents.  As requested by 

Owner/Architect/Engineer, assist in obtaining additional details or 

information when required at the job site for proper execution of the Work; 

 

(3) Report to Owner/Architect/Engineer whenever he believes that any Work 

is unsatisfactory, faulty or defective or does not conform to the Contract 

Documents; 

 

(4) Accompany visiting inspectors representing public or other agencies having 

jurisdiction over the project; record the outcome of these inspections and 

report to Owner/Architect/Engineer;  
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(5) Review applications for payment with Contractor for compliance with the 

established procedure for their submission and forward them with 

recommendations to Owner/Architect/Engineer; and 

 

(6) Perform those duties as set forth elsewhere within the Contract Documents. 

 

B. Limitations.  Except upon written instructions of Owner, Owner’s Project   

Representative shall not: 

 

(1) Authorize any deviation from the Contract Documents or approve any 

substitute materials or equipment; 

 

(2) Exceed limitations on Owner/Architect/Engineer's authority as set forth in 

the Contract Documents; 

 

(3) Undertake any of the responsibilities of Contractor, Subcontractors or 

Contractor's superintendent, or expedite the Work; 

 

(4) Advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences or procedures of construction unless such is 

specifically called for in the Contract Documents;  

 

(5) Advise on or issue directions as to safety precautions and programs in 

connection with the Work; 

 

(6) Authorize Owner to occupy the project in whole or in part; or 

 

(7) Participate in specialized field or laboratory tests. 

 

ARTICLE VIII 

RESOLUTION OF DISAGREEMENTS;  

CLAIMS FOR COMPENSATION 

 

8.1 Owner to Decide Disputes.  The Owner shall reasonably decide all questions and 

disputes (with the exception of matters pertaining to the interpretation of the Project Plans and 

Specifications which shall be resolved by the Architect/Engineer pursuant to Section 6.3) that 

may arise in the execution and fulfillment of the services provided for under the Contract 

Documents, in accordance with the Procurement Ordinance. 

 

8.2 Finality.  The decision of the Owner upon all claims, questions, disputes and 

conflicts shall be final and conclusive, and shall be binding upon all parties to the Contract 

Documents, subject to judicial review as provided in Section 8.5 below. 

 

8.3 No Damages for Delay.  If at any time Contractor is delayed in the performance of 

Contractor’s responsibilities under the Contract Documents as the result of a default or failure to 

perform in a timely manner by Owner or Owner’s agents or employees, Contractor shall not be 

entitled to any damages except for compensation specifically authorized in Article III.  

Contractor’s sole remedy will be a right to extend the time for performance.  Nothing herein shall 

preclude Contractor from any available remedy against any responsible party other than Owner.  
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Contractor shall be responsible for liquidated damages for delay if otherwise provided for in the 

Contract Documents. 

 

8.4 Permitted Claims Procedure.  Where authorized or permitted under the Contract 

Documents, all claims for additional compensation by Contractor, extensions of time affecting 

the Substantial Completion Date, for payment by the Owner of costs, damages or losses due to 

casualty, Force Majeure, Project Site conditions or otherwise, shall be governed by the following: 

 

(1) All claims must be submitted as a request for Change Order in the manner 

as provided in Article V. 

 

(2) The Contractor must submit a notice of claim to Owner’s Project 

Representative and to the Architect/Engineer within fifteen (15) days of the 

beginning of such occurrence.  Failure to submit a claim within the requisite 

15-day period shall constitute a waiver of the right to pursue said claim. 

 

(3) Within twenty (20) days of submitting its notice of claim, the Contractor 

shall submit to the Owner’s Project Representative its request for Change 

Order, which shall include a written statement of all details of the claim, 

including a description of the Work affected. 

 

(4) After receipt of a request for Change Order, the Owner’s Project 

Representative, in consultation with the Architect/Engineer, shall deliver to 

the Contractor, within twenty (20) days after receipt of request, its written 

response to the claim. 

 

(5) In the event the Owner and Contractor are unable to agree on the terms of a 

Change Order, the Owner shall have the option to instruct the Contractor to 

proceed with the Work.  In that event, the Owner shall pay for those parts 

of the Work, the scope and price of which are not in dispute.  The balance 

of the disputed items in the order to proceed will be resolved after 

completion of the Work, based upon completed actual cost. 

 

(6) The rendering of a decision by Owner with respect to any such claim, 

dispute or other matter (except any which have been waived by the making 

or acceptance of final payment) will be a condition precedent to any 

exercise by Owner or Contractor of such right or remedies as either may 

otherwise have under the Contract Documents or by laws or regulations in 

respect of any such claim, dispute or other matter.   

 

8.5  Contract Claims and Disputes.  After completion of the process set forth in 

Section 8.4 above, any unresolved dispute under this Agreement shall be decided by the 

Purchasing Official in accordance with Section 2-26-63 of the Manatee County Code of Laws, 

subject to an administrative hearing process as provided in Section 2-26-64.  The decision of the 

hearing officer in accordance with Section 2-26-64 of the Manatee County Code of Laws shall be 

the final and conclusive decision subject to exclusive judicial review in circuit court by a petition 

for certiorari. 
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8.6 Claims for Consequential Damages.  The Contractor and Owner waive claims 

against each other for consequential damages arising out of or relating to this Agreement.  This 

mutual waiver includes: 

 

            (1) damages incurred by the Owner for rental expenses, for losses of use, 

income, profit, financing, business and reputation, and for loss of 

management or employee productivity or of the services of such persons, 

unless any of such damages or losses are covered by insurance placed by 

the Contractor;  and 

 

            (2) damages incurred by the Contractor for principal office expenses including 

the compensation of personnel stationed there, for losses of financing, 

business and reputation, and for loss of profit except anticipated profit 

arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either 

party’s termination in accordance with Article XIV.  Nothing contained in this Section 8.6 shall 

be deemed to preclude assessment of liquidated direct damages, when applicable, in accordance 

with the requirements of the Contract Documents. 

 

      ARTICLE IX 

INDEMNITY  

 

9.1     Indemnity.   

 

                      A.  Indemnification Generally.  To the fullest extent permitted by law, the Contractor 

shall indemnify and hold harmless the Owner, Architect/Engineer, Architect/Engineer’s 

consultants, and agents and employees of any of them from and against claims, damages, losses 

and expenses, including but not limited to attorney’s fees, arising out of or resulting from 

performance of the Work, provided that such claim, damage, loss or expense is attributable to 

bodily injury, sickness, disease or death, or to injury to or destruction of tangible property, but 

only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor or 

anyone directly or indirectly employed by them or anyone for whose acts they may be liable, 

regardless of whether such claim, damage, loss or expense is caused in part by a party indemnified 

hereunder.  Such obligation shall not be construed to negate, abridge, or reduce other rights or 

obligations of indemnity which would otherwise exist as to a party or person described in this 

Section 9.1. 

 

                   B.  Indemnification; Enforcement Actions.  The Contractor’s duty to indemnify and 

hold harmless the Owner in Section 9.1 above shall extend to fines, penalties and costs incurred 

by the Owner as related to any enforcement action taken by local, state, regional or federal 

regulatory entities.  The Owner may deduct any of such fines, penalties and costs as described in 

this Section from any unpaid amounts then or thereafter due the Contractor under the Contract 

Documents.  Any of such fines, penalties and costs not so deducted from any unpaid amounts due 

the Contractor shall be payable to the Owner at the demand of the Owner, together with interest 

from the date of the demand at the maximum allowable rate. 

 

    C. Claims by Employees.  In claims against any person or entity indemnified under 

this Section 9.1 by an employee of the Contractor, a Subcontractor, anyone directly or indirectly 
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employed by them or anyone for whose acts they may be liable, the indemnification obligation 

under Section 9.1.A. shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ 

compensation acts, disability benefit acts or other employee benefit acts. 

 

  

 9.2 Duty to Defend.  The Contractor shall defend the Owner in any action, lawsuit, 

mediation or arbitration arising from the alleged negligence, recklessness or intentionally 

wrongful conduct of the Contractor and other persons employed or utilized by the Contractor in 

the performance of the Work.  Notwithstanding any other provisions within this Article IX, so 

long as Contractor, through its own counsel, performs its obligation to defend the Owner pursuant 

to this Section, Contractor shall not be required to pay the Owner’s costs associated with the 

Owner’s participation in the defense. 

 

ARTICLE X 

ACCOUNTING RECORDS; OWNERSHIP OF DOCUMENTS 

 

 

            10.1 Accounting Records.  Records of expenses pertaining to all services performed 

shall be kept in accordance with generally accepted accounting principles and procedures. 

 

10.2 Inspection and Audit.  The Contractor’s records shall be open to inspection and 

subject to examination, audit, and/or reproduction during normal working hours by the Owner’s 

agent or authorized representative to the extent necessary to adequately permit evaluation and 

verification of any invoices, payments or claims submitted by the Contractor or any of its payees 

during the performance of the Work.  These records shall include, but not be limited to, 

accounting records, written policies and procedures, Subcontractor files (including proposals of 

successful and unsuccessful bidders), original estimates, estimating worksheets, correspondence, 

Change Order files (including documentation covering negotiated settlements), and any other 

supporting evidence necessary to substantiate charges related to the Contract Documents.  They 

shall also include, but not be limited to, those records necessary to evaluate and verify direct and 

indirect costs (including overhead allocations) as they may apply to costs associated with the 

Contract Documents.  For such audits, inspections, examinations and evaluations, the Owner’s 

agent or authorized representative shall have access to said records from the effective date of the 

Contract Documents, for the duration of Work, and until three (3) years after the date of final 

payment by the Owner to the Contractor pursuant to the Contract Documents. 

 

10.3 Access.  The Owner’s agent or authorized representative shall have access to the 

Contractor’s facilities and all necessary records to conduct audits in compliance with this Article.  

The Owner’s agent or authorized representative shall give the Contractor reasonable advance 

notice of intended inspections, examinations, and/or audits. 

 

10.4 Ownership of Documents.  Upon obtainment of Substantial Completion or 

termination of the Agreement, all records, documents, tracings, plans, specifications, maps, 

evaluations, reports, transcripts and other technical data, other than working papers, prepared or 

developed by the Contractor shall be delivered to and become the property of the Owner.  The 

Contractor at its own expense may retain copies for its files and internal use.   
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ARTICLE XI  

PUBLIC CONTRACT LAWS 

 

11.1 Equal Opportunity Employment.   

 

A. Employment.  The Contractor shall not discriminate against any employee 

or applicant for employment because of race, creed, sex, color, national origin, disability or age, 

and will take affirmative action to ensure that all employees and applicants are afforded equal 

employment opportunities without discrimination because of race, creed, sex, color, national 

origin, disability or age.  Such action will be taken with reference to, but shall not be limited to, 

recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff or 

termination, rates of training or retraining, including apprenticeship and on-the-job training. 

 

B. Participation.  No person shall, on the grounds of race, creed, sex, color, 

national origin, disability or age, be excluded from participation in, be denied the proceeds of, or 

be subject to discrimination in the performance of the Agreement. 

 

11.2 Immigration Reform and Control Act of 1986.  Contractor acknowledges that it 

is responsible for complying with the provisions of the Immigration Reform and Control Act of 

1986, located at 8 U.S.C. Section 1324, et seq., and regulations relating thereto.  Failure to comply 

with the above statutory provisions shall be considered a material breach and shall be grounds for 

immediate termination of this Agreement. 

 

11.3 No Conflict of Interest.  The Contractor warrants that it has not employed or 

retained any company or person, other than a bona fide employee working solely for the 

Contractor to solicit or secure this Agreement, and that it has not paid or agreed to pay any person, 

company, corporation, individual, or firm other than a bona fide employee working solely for the 

Contractor, any fee, commission, percentage, gift or any other consideration, contingent upon or 

resulting from the award or making of this Agreement. 

 

A. No Interest in Business Activity.  By accepting award of this Agreement, 

the Contractor, which shall include its directors, officers and employees, represents that it presently 

has no interest in and shall acquire no interest in any business or activity which would conflict in 

any manner with the performance of services required hereunder, including without limitation as 

described in the Contractor’s own professional ethical requirements.  An interest in a business or 

activity which shall be deemed a conflict includes but is not limited to direct financial interest in 

any of the material and equipment manufacturers, suppliers, distributors, or contractors who will 

be eligible to supply material and equipment for the Project for which the Contractor is furnishing 

its services required hereunder. 

 

B. No Appearance of Conflict.  The Contractor shall not knowingly engage in 

any contractual or professional obligations that create an appearance of a conflict of interest with 

respect to the services provided pursuant to the Agreement. The Contractor has provided the 

Affidavit of No Conflict, incorporated into the Contract Documents as Exhibit “C”, as a material 

inducement for Owner entering the Agreement.  If, in the sole discretion of the County 

Administrator or designee, a conflict of interest is deemed to exist or arise during the term of this 

Agreement, the County Administrator or designee may cancel this Agreement, effective upon the 

date so stated in a written notice of cancellation, without penalty to the Owner. 
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11.4 Truth in Negotiations.  By execution of the Contract Documents, the Contractor 

certifies to truth-in-negotiations and that wage rates and other factual unit costs supporting the 

compensation are accurate, complete and current at the time of contracting.  Further, the original 

Contract Sum and any additions thereto shall be adjusted to exclude any significant sums where 

the Owner determines the Contract Sum was increased due to inaccurate, incomplete or non-

current wage rates and other factual unit costs.  Such adjustments must be made within one (1) 

year after final payment to the Contractor. 

 

11.5 Public Entity Crimes.  The Contractor is directed to the Florida Public Entity 

Crimes Act, Section 287.133, Florida Statutes, specifically section 2(a), and the Owner’s 

requirement that the Contractor comply with it in all respects prior to and during the term of the 

Agreement. 

 

ARTICLE XII 

FORCE MAJEURE, FIRE OR OTHER CASUALTY 

 

12.1 Force Majeure. 

 

A. Unavoidable Delays.  Delays in any performance by any party contemplated 

or required hereunder due to fire, flood, sinkhole, earthquake or hurricane, acts of God, 

unavailability of materials, equipment or fuel, war, declaration of hostilities, revolt, civil strife, 

altercation or commotion, strike, labor dispute, or epidemic, archaeological excavation, lack of or 

failure of transportation facilities, or any law, order, proclamation, regulation, or ordinance of any 

government or any subdivision thereof, or for any other similar cause to those enumerated, beyond 

the reasonable control and which with due diligence could not have been reasonably anticipated, 

shall be deemed to be events of Force Majeure and any such delays shall be excused.  In the event 

such party is delayed in the performance of any Work or obligation pursuant to the Contract 

Documents for any of the events of Force Majeure stated in this Section 12.1, the date for 

performance required or contemplated by the Contract Documents shall be extended by the number 

of calendar days such party is actually delayed.  

 

B. Concurrent Contractor Delays.  If a delay is caused for any reason provided 

in Section 12.1.A.and during the same time period a delay is caused by Contractor, the date for 

performance shall be extended as provided in 12.1.A. but only to the extent the time is or was 

concurrent. 

 

C. Notice; Mitigation.  The party seeking excuse for nonperformance based on 

Force Majeure shall give written notice to the Owner, if with respect to the Contractor, or to the 

Contractor if with respect to the Owner, specifying its actual or anticipated duration.  Each party 

seeking excuse from nonperformance based on Force Majeure shall use its best efforts to rectify 

any condition causing a delay and will cooperate with the other party, except that neither party 

shall be obligated to incur any unreasonable additional costs and expenses to overcome any loss 

of time that has resulted. 

 

12.2 Casualty; Actions by Owner and Contractor.  During the construction period, if 

the Project or any part thereof shall have been damaged or destroyed, in whole or in part, the 

Contractor shall promptly make proof of loss; and Owner and Contractor shall proceed promptly 

to collect, or cause to be collected, all valid claims which may have arisen against insurers or others 

based upon such damage or destruction.  The Contractor shall diligently assess the damages or 
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destruction and shall prepare an estimate of the cost, expenses, and other charges, including normal 

and ordinary compensation to the Contractor, necessary for reconstruction of the Project 

substantially in accordance with the Project Plans and Specifications.  Within fifteen (15) days 

following satisfaction of the express conditions described in subsections (1), (2) and (3) below, the 

Contractor covenants and agrees diligently to commence reconstruction and to complete the 

reconstruction or repair of any loss or damage by fire or other casualty to the Project to 

substantially the same size, floor area, cubic content, and general appearance as prior to such loss 

or damage: 

 

(1) Receipt by the Owner or the trustee of the proceeds derived from collection 

of all valid claims against insurers or others based upon such damage or 

destruction, and receipt of other sums from any source such that the funds 

necessary to pay the Project Cost and any additions to the Project Cost 

necessitated for repair or reconstruction are available; 

 

(2) Written agreement executed by the Contractor and the Owner, by 

amendment to the Contract Documents or otherwise, authorizing and 

approving the repair or reconstruction and any additions to the Project Cost 

necessitated thereby, including any required adjustment to the Contract 

Sum; and 

 

(3) Final approval by the Owner of the Project Plans and Specifications for such 

repair or reconstruction and issuance of any required building permit. 

 

12.3 Approval of Plans and Specifications.  The Owner agrees to approve the plans 

and specifications for such reconstruction or repair if the reconstruction or repair contemplated by 

such plans and specifications is economically feasible, and will restore the Project, or the damaged 

portion thereof, to substantially the same condition as prior to such loss or damage, and such plans 

and specifications conform to the applicable laws, ordinances, codes, and regulations.  The Owner 

agrees that all proceeds of any applicable insurance or other proceeds received by the Owner or 

the Contractor as a result of such loss or damage shall be used for payment of the costs, expenses, 

and other charges of the reconstruction or repair of the Project. 

 

12.4 Notice of Loss or Damage.  The Contractor shall promptly give the Owner written 

notice of any significant damage or destruction to the Project, defined as loss or damage which it 

is contemplated by Contractor will increase the Contract Sum or extend the Substantial Completion 

Date, stating the date on which such damage or destruction occurred, the then expectations of 

Contractor as to the effect of such damage or destruction on the use of the Project, and the then 

proposed schedule, if any, for repair or reconstruction of the Project.  Loss or damage which the 

Contractor determines will not affect the Contract Sum or Substantial Completion Date will be 

reported to Owner and Architect/Engineer immediately, and associated corrective actions will be 

undertaken without delay. 

 

ARTICLE XIII 

REPRESENTATIONS, WARRANTIES AND COVENANTS 

 

13.1 Representations and Warranties of Contractor.  The Contractor represents and 

warrants to the Owner each of the following. 
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A. The Contractor is a construction company, organized under the laws of the 

State of ______________, authorized to transact business in the State of Florida, with 

___________________ as the primary qualifying agent. Contractor has all requisite power and 

authority to carry on its business as now conducted, to own or hold its properties, and to enter into 

and perform its obligations hereunder and under each instrument to which it is or will be a party, 

and is in good standing in the State of Florida. 

 

B. Each Contract Document to which the Contractor is or will be a party 

constitutes, or when entered into will constitute, a legal, valid, and binding obligation of the 

Contractor enforceable against the Contractor in accordance with the terms thereof, except as such 

enforceability may be limited by applicable bankruptcy, insolvency, or similar laws from time to 

time in effect which affect creditors’ rights generally and subject to usual equitable principles in 

the event that equitable remedies are involved. 

 

C. There are no pending or, to the knowledge of the Contractor, threatened 

actions or proceedings before any court or administrative agency, within or without the State of 

Florida, against the Contractor or any partner, officer, or agent of the Contractor which question 

the validity of any document contemplated hereunder, or which are likely in any case, or in the 

aggregate, to materially adversely affect the consummation of the transactions contemplated 

hereunder, or materially adversely affect the financial condition of the Contractor. 

 

D. The Contractor has filed or caused to be filed all federal, state, local, or 

foreign tax returns, if any, which were required to be filed by the Contractor, and has paid, or 

caused to be paid, all taxes shown to be due and payable on such returns or on any assessments 

levied against the Contractor. 

 

E. Neither Contractor nor any agent or person employed or retained by 

Contractor has acted fraudulently or in bad faith or in violation of any statute or law in the 

procurement of this Agreement. 

 

F. The Contractor shall timely fulfill or cause to be fulfilled all of the terms 

and conditions expressed herein which are within the control of the Contractor or which are the 

responsibility of the Contractor to fulfill.  The Contractor shall be solely responsible for the means 

and methods of construction. 

 

G. It is recognized that neither the Architect/Engineer, the Contractor, nor the 

Owner has control over the cost of labor, materials, or equipment, over a Subcontractor’s methods 

of determining bid prices, or over competitive bidding, market, or negotiating conditions. 

 

H. During the term of the Contract Documents, and the period of time that the 

obligations of the Contractor under the Contract Documents shall be in effect, the Contractor shall 

cause to occur and to continue to be in effect those instruments, documents, certificates, and events 

contemplated by the Contract Documents that are applicable to, and the responsibility of, the 

Contractor. 

 

I. The Contractor shall assist and cooperate with the Owner and shall 

accomplish the construction of the Project in accordance with the Contract Documents and the 

Project Plans and Specifications, and will not knowingly violate any laws, ordinances, rules, 

regulations, or orders that are or will be applicable thereto. 
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J. Contractor warrants and guarantees to Owner that all Work will be in 

accordance with the Contract Documents and will not be defective, and that Owner, representatives 

of Owner, and governmental agencies with jurisdictional interests will have access to the Work at 

reasonable times for their observation, inspecting and testing. Contractor shall give 

Architect/Engineer timely notice of readiness of the Work for all required approvals and shall 

assume full responsibility, including costs, in obtaining required tests, inspections, and approval 

certifications and/or acceptance, unless otherwise stated by Owner. 

 

K. If any Work (including Work of others) that is to be inspected, tested, or 

approved is covered without written concurrence of Architect/Engineer, it must, if requested by 

Architect/Engineer, be uncovered for observation.  Such uncovering shall be at Contractor's 

expense unless Contractor has given Architect/Engineer timely notice of Contractor's intention to 

cover the same and Architect/Engineer has not acted with reasonable promptness in response to 

such notice.  Neither observations by Architect/Engineer nor inspections, tests, or approvals by 

others shall relieve Contractor from Contractor's obligations to perform the Work in accordance 

with the Contract Documents. 

 

L. If the Work is defective, or Contractor fails to supply sufficient skilled 

workers, or suitable materials or equipment, or fails to furnish or perform the Work in such a way 

that the completed Work will conform to the Contract Documents, Owner may order Contractor 

to stop the Work, or any portion thereof and terminate payments to the Contractor until the cause 

for such order has been eliminated.  Contractor shall bear all direct, indirect and consequential 

costs for satisfactory reconstruction or removal and replacement with non-defective Work, 

including, but not limited to fees and charges of Architect/Engineers, attorneys and other 

professionals and any additional expenses experienced by Owner due to delays to other 

Contractors performing additional Work and an appropriate deductive change order shall be 

issued.  Contractor shall further bear the responsibility for maintaining the schedule and shall not 

be entitled to an extension of the Contract Time or the recovery of delay damages due to correcting 

or removing defective Work. 

 

M. If Contractor fails within seven (7) days after written notice to correct 

defective Work, or fails to perform the Work in accordance with the Contract Documents, or fails 

to comply with any other provision of the Contract Documents, Owner may correct and remedy 

any such deficiency to the extent necessary to complete corrective and remedial action. Owner 

may temporarily exclude Contractor from all or part of the site, temporarily take possession of all 

or part of the Work, Contractor's tools, construction equipment and machinery at the site or for 

which Owner has paid Contractor but which are stored elsewhere, all for such duration as is 

reasonably necessary to correct the deficiency.  All direct and indirect costs of Owner in exercising 

such rights and remedies will be charged against Contractor in an amount approved as to 

reasonableness by Architect/Engineer and a Change Order will be issued incorporating the 

necessary revisions. 

 

N. If within three (3) years after the Substantial Completion Date or such 

longer period of time as may be prescribed by laws or regulations or by the terms of any applicable 

special guarantee required by the Contract Documents, any Work is found to be defective, 

Contractor shall promptly, without cost to Owner and in accordance with Owner’s written 

instructions, either correct such defective Work or if it has been rejected by Owner, remove it from 

the site and replace it with non-defective Work.  If Contractor does not promptly comply with the 
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terms of such instruction, Owner may have the defective Work corrected/removed and all direct, 

indirect and consequential costs of such removal and replacement will be paid by Contractor.  

Failing payment by the Contractor and notwithstanding any other provisions of the Contract 

Documents to the contrary, Owner shall have the right to bring a direct action in the Circuit Court 

to recover such costs. 

 

13.2 Representations of the Owner.  To the extent permitted by law, the Owner 

represents to the Contractor that each of the following statements is presently true and accurate: 

 

A. The Owner is a validly existing political subdivision of the State of Florida. 

 

B. The Owner has all requisite corporate or governmental power and authority 

to carry on its business as now conducted and to perform its obligations under the Contract 

Documents and each Contract Document contemplated hereunder to which it is or will be a party. 

 

C. The Contract Documents and each Contract Document contemplated 

hereby to which the Owner is or will be a party has been duly authorized by all necessary action 

on the part of, and has been or will be duly executed and delivered by, the Owner, and neither the 

execution and delivery thereof nor compliance with the terms and provisions thereof or hereof: 

(a) requires the approval and consent of any other person or party, except such as have been duly 

obtained or as are specifically noted herein; (b) contravenes any existing law, judgment, 

governmental rule, regulation or order applicable to or binding on the Owner; or (c) contravenes 

or results in any breach of, default under, or result in the creation of any lien or encumbrance 

upon the Owner under any indenture, mortgage, deed of trust, bank loan, or credit agreement, the 

charter, ordinances, resolutions, or any other agreement or instrument to which the Owner is a 

party, specifically including any covenants of any bonds, notes, or other forms of indebtedness of 

the Owner outstanding on the date of the Contract Documents. 

 

D. The Contract Documents and each document contemplated hereby to which 

the Owner is or will be a party constitutes, or when entered into will constitute, a legal, valid, and 

binding obligation of the Owner enforceable against the Owner in accordance with the terms 

thereof, except as such enforceability may be limited by applicable bankruptcy, insolvency, or 

similar laws from time to time in effect which affect creditors’ rights generally, and subject to 

usual equitable principles in the event that equitable remedies are involved. 

 

E. There are no pending or, to the knowledge of the Owner, threatened actions 

or proceedings before any court or administrative agency against the Owner which question the 

validity of the Contract Documents or any document contemplated hereunder, or which are likely 

in any case or in the aggregate to materially adversely affect the consummation of the transactions 

contemplated hereunder or the financial or corporate condition of the Owner. 

 

F. The Owner shall use due diligence to timely fulfill or cause to be fulfilled 

all of the conditions expressed in the Contract Documents which are within the control of the 

Owner or which are the responsibility of the Owner to fulfill. 

 

G. During the pendency of the Work and while the obligations of the Owner 

under the Contract Documents shall be in effect, the Owner shall cause to occur and to continue 

to be in effect and take such action as may be necessary to enforce those instruments, documents, 
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certificates and events contemplated by the Contract Documents that are applicable to and the 

responsibility of the Owner. 

 

H. The Owner shall assist and cooperate with the Contractor in accomplishing 

the construction of the Project in accordance with the Contract Documents and the Project Plans 

and Specifications, and will not knowingly violate any laws, ordinances, rules, regulations, 

orders, contracts, or agreements that are or will be applicable thereto or, to the extent permitted 

by law, enact or adopt any resolution, rule, regulation, or order, or approve or enter into any 

contract or agreement, including issuing any bonds, notes, or other forms of indebtedness, that 

will result in the Contract Documents or any part thereof, or any other instrument contemplated 

by and material to the timely and effective performance of a party’s obligations hereunder, to be 

in violation thereof. 

 

ARTICLE XIV 

TERMINATION AND SUSPENSION 

 

14.1 Termination for Cause by Owner.  This Agreement may be terminated by Owner 

upon written notice to the Contractor should Contractor fail substantially to perform a material 

obligation in accordance with the terms of the Contract Documents through no fault of the Owner.  

In the event Owner terminates for cause and it is later determined by a court of competent 

jurisdiction that such termination for cause was not justified, then in such event such termination 

for cause shall automatically be converted to a termination without cause pursuant to Section 

14.2. 

 

A. Nonperformance.  If the Contractor fails to timely perform any of its 

obligations under the Contract Documents, including any obligation the Contractor assumes to 

perform Work with its own forces, or if it persistently or repeatedly refuses or fails, except in case 

for which extension of time is provided, to supply enough properly skilled workmen or proper 

materials, or fails, without being excused, to maintain an established schedule (failure to maintain 

schedule shall be defined as any activity that falls thirty (30) days or more behind schedule) which 

has been adopted by the Construction Team, or it fails to make prompt payment to Subcontractors 

for materials or labor, or disregards laws, rules, ordinances, regulations, or orders of any public 

authority having jurisdiction, or otherwise is guilty of substantial violations of the Agreement the 

Owner may, after seven (7) days written notice, during which period the Contractor fails to perform 

such obligation, make good such deficiencies and perform such actions.  The Contract Sum shall 

be reduced by the cost to the Owner of making good such deficiencies, and the Contractor’s 

compensation shall be reduced by an amount required to manage the making good of such 

deficiencies.  Provided, however, nothing contained herein shall limit or preclude Owner from 

pursuing additional damages from Contractor because of its breach. 

 

B. Insolvency.  If the Contractor is adjudged bankrupt, or if it makes a general 

assignment for the benefit of its creditors, or if a receiver is appointed because its insolvency, then 

the Owner may, without prejudice to any other right or remedy, and after giving the Contractor 

and its surety, if any, fourteen (14) days written notice, and during which period the Contractor 

fails to cure the violation, terminate the Agreement.  In such case, the Contractor shall not be 

entitled to receive any further payment.  Owner shall be entitled to recover all costs and damages 

arising because of failure of Contractor to perform as provided in the Contract Documents, as well 

as reasonable termination expenses, and costs and damages incurred by the Owner may be 

deducted from any payments left owing the Contractor. 

SAMPLE



GC-41 

 

 

C. Illegality.  Owner may terminate the Agreement if Contractor disregards 

laws or regulations of any public body having jurisdiction. 

 

D. Rights of Owner.   The Owner may, after giving Contractor (and the surety, 

if there is one) seven (7) days written notice,  terminate the services of Contractor for cause; 

exclude Contractor from the Project Site and take possession of the Work and of all Contractor's 

tools, construction equipment and machinery at the Project Site and use the same to the full extent 

they could be used (without liability to Contractor for trespass or conversion); incorporate in the 

Work all materials and equipment stored at the Project Site or for which Owner has paid Contractor 

but which are stored elsewhere, and finish the Work as Owner may deem expedient.  In such case, 

Contractor shall not be entitled to receive any further payment beyond an amount equal to the 

value of material and equipment not incorporated in the Work, but delivered and suitably stored, 

less the aggregate of payments previously made.  If the direct and indirect costs of completing the 

Work exceed the unpaid balance of the Contract Sum, Contractor shall pay the difference to 

Owner.  Such costs incurred by Owner shall be verified by Owner in writing; but in finishing the 

Work, Owner shall not be required to obtain the lowest quote for the Work performed.  Contractor's 

obligations to pay the difference between such costs and such unpaid balance shall survive 

termination of the Agreement.  In such event and notwithstanding any other provisions of the 

Contract Documents to the contrary, Owner shall be entitled to bring a direct action in the Circuit 

Court to recover such costs. 

 

14.2 Termination without Cause by Owner.  The Owner, through its County 

Administrator or designee, shall have the right to terminate the Agreement, in whole or in part, 

without cause upon sixty (60) calendar days’ written notice to the Contractor.  In the event of 

such termination for convenience, the Owner shall compensate Contractor for payments due 

through the date of termination, and one subsequent payment to cover costs of Work performed 

through the date of termination, subject to the terms and conditions of Section 3.1.  The Contractor 

shall not be entitled to any other further recovery against the Owner, including, but not limited 

to, anticipated fees or profit on Work not required to be performed, or consequential damages or 

costs resulting from such termination. 

 

A. Release of Contractor.  As a condition of Owner’s termination rights 

provided for in this subsection, Contractor shall be released and discharged from all obligations 

arising by, through, or under the terms of the Contract Documents, and the Payment and 

Performance Bond shall be released.  Owner shall assume and become responsible for the 

reasonable value of Work performed by Subcontractors prior to termination plus reasonable direct 

close-out costs, but in no event shall Subcontractors be entitled to unabsorbed overhead, 

anticipatory profits, or damages for early termination.  

 

B. Waiver of Protest.  Contractor hereby waives any right to protest the 

exercise by Owner of its rights under this Section that may apply under the Procurement 

Ordinance. 

 

14.3 Suspension without Cause.  Owner may, at any time and without cause, suspend 

the Work or any portion thereof for a period of not more than ninety (90) days by written notice to 

Contractor, which will fix the date on which Work will be resumed.  Contractor shall be allowed 

an increase in the Contract Sum or an extension of the Contract Time, or both, directly attributable 

to any suspension if Contractor makes an approved claim therefor. 
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14.4 Termination Based Upon Abandonment, Casualty or Force Majeure.  If, after 

the construction commencement date (i) Contractor abandons the Project (which for purposes of 

this paragraph shall mean the cessation of all construction and other activities relating to the 

Project, excluding those which are necessary to wind down or otherwise terminate all outstanding 

obligations with respect to the Project, and no recommencement of same within one hundred 

twenty (120) days following the date of cessation), or (ii) the Project is stopped for a period of 

thirty (30) consecutive days due to an instance of Force Majeure or the result of a casualty resulting 

in a loss that cannot be corrected or restored within one hundred twenty (120) days (excluding the 

time required to assess the damage and complete the steps contemplated under Section 12.2), the 

Owner shall have the right to terminate the Agreement and pay the Contractor its compensation 

earned or accrued to date.  

 

14.5 Vacation of Project Site; Delivery of Documents.  Upon termination by Owner 

pursuant to Section 14.2 or 14.4, Contractor shall withdraw its employees and its equipment, if 

any, from the Project Site on the effective date of the termination as specified in the notice of 

termination (which effective date shall not be less than two (2) working days after the date of 

delivery of the notice), regardless of any claim the Contractor may or may not have against the 

Owner.  Upon termination, the Contractor shall deliver to the Owner all original papers, records, 

documents, drawings, models and other material set forth and described in the Contract 

Documents. 

 

14.6 Termination by the Contractor.  If, through no act or fault of Contractor, the 

Work is suspended for a period of more than ninety (90) consecutive days by Owner or under an 

order of court or other public authority, or Owner fails to act on any Application for Payment or 

fails to pay Contractor any sum finally determined to be due; then Contractor may, upon fourteen 

(14) days written notice to Owner terminate the Agreement and recover from Owner payment for 

all Work executed, any expense sustained plus reasonable termination expenses.  In lieu of 

terminating the Agreement, if Owner has failed to act on any Application for Payment or Owner 

has failed to make any payment as aforesaid, Contractor may upon fourteen (14) days written 

notice to Owner stop the Work until payment of all amounts then due. 
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Title(s) of Specifications 
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Contractor’s Payment and Performance Bond 
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Request No.: Project No.:

Purchase Order No.:

County Bid No.:

To: Consultant:

Original Contract Amount:

Change Order(s):

          SUBTOTALS:

Net change order subtotal   (Additive less Deductive):

Current Contract Amount   (CCA):    (Original Amount + Change Order(s))

Value of the Work in Place (WIP)

Value of Stored Materials

Total Earned     ($ and % of CCA)

Retainage         ($ and % of CCA)

Net Earned  (Total earned minus retainage)

TOTAL PREVIOUS PAYMENTS

AMOUNT DUE THIS PAYMENT    (Net Earned minus Previous Payments)

CERTIFICATE:  The undersigned CONTRACTOR certifies that all items and amounts shown on this Application for Payment are

on account of work performed, materials supplied and/or materials stored on site and paid for by Contractor in accordance with the 

Contract Documents with due consideration for previous Payment(s), if any, received by the Contractor from the County, and that 

the Amount Due this Payment shown is now due.

NOTARY: CONTRACTOR:

State of Florida, County of

Name of person authorized to sign Affidavit of Notice

Sworn to (or affirmed ) and subscribed before me

this by

 

Contractor name, address and telephone no.:

Personally Known  

Type of Identification Produced:

                                                                                                (Signatures)

Quantities verified by:

Consultant/Engineer:

Project Management:

Department Head:

Payment approved by the

Board of County Commissioners:

Attested to by the Clerk of Circuit Court:

MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-1

 

From:

Project:

or Produced Identification

(Signature of Notary Public - State of Florida)

Print, Type or Stamp Commissioned Name of

Notary Public:

Change order summary:

Number Date Approved Additive Deductive

-$                                                        

-$                                                        

CONTRACT PAYMENT SUMMARY

Previous Status Total WIP

-$                                                        

-$                                                        

-$                                                        

-$                                                        

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

-$                          

 

-$                          -$                          

APPLICATION FOR PAYMENT

REV OCTOBER 2011

(Date)

(Name of person giving notice)

 

 

VERIFICATION, RECOMMENDATION, CONCURRENCES AND APPROVALS

 day of 

 

-$                                                        

TITLE

CONTRACTOR'S AFFIDAVIT OF NOTICE

 

SAMPLE



 
MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-8  REVISED JANUARY 16, 2008 
 (Previous versions are obsolete) 

 CHECK ONE: 
CERTIFICATE OF SUBSTANTIAL COMPLETION (S.C.) Partial Total 
   
Project Title:  Date Submitted: 
  
Contractor Data:  Project No: 

Name:  
Address: S. C. Date (Proposed) 
City/State/Zip:  

 
If the “Partial” completion box above is checked, the following description applies to the work for 
which substantial completion is being sought.  Otherwise, the work described in the Contract 
including approved changes, if any, is certified to be substantially complete:  
(Description of the portion of work substantially completed): 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
(USE CONTINUATION SHEETS IF NECESSARY) 

 
A tentative list  of items to  be completed  or corrected is  attached hereto.  This list  may  not be 
all-inclusive, and the  failure to include an item does not alter the  Contractor’s  responsibility  to
complete  all of the  contract work  in  accordance with  the  Contract  Documents.  The items in 
the tentative list shall be completed or corrected by the Contractor within    days  of 
substantial completion.  The approved substantial completion date is:  
 
     
Contractor Signature  Date  Engineer’s Approval  Date 

 
 

 
Printed Name and Title   Printed Name and Title  
 
The Contractor shall be responsible for security, operation, safety, maintenance, HVAC, 
insurance and warranties in accordance with the Contract.  The County will assume the 
responsibility for paying the cost of electrical power from midnight of the date of Engineer’s 
approval as indicated above.   
 
ATTACH THE INSPECTOR’S FINAL WALKTHROUGH LIST OF DEFICIENCIES. 

SAMPLE



 
MANATEE COUNTY PROJECT MANAGEMENT FORM PMD-9 REVISED JULY 23, 2009 
 (Previous versions are obsolete) 

FINAL RECONCILIATION, WARRANTY PERIOD DECLARATION 
AND CONTRACTOR’S AFFIDAVIT 

 
Project Title:  Date Submitted: 
  
Contractor Data:  Project No: 

Name:  
Address: Warranty (months):  
City/State/Zip:  

 
This   Final  Reconciliation   is  for  the   work   performed   for  Manatee  County   by  the   above 
named   contractor,   hereinafter   called    CONTRACTOR,   pursuant   to   the   contract    dated 
 as amended, and acts as an addendum thereto. 
 
It is agreed that all quantities and prices in the attached Final Pay Estimate No.  
are correct and that the amount of $ including retainage  is due  to  the 
CONTRACTOR,  that no  claims  are  outstanding  as between  the parties,  and that  the  above 
stated sum represents the entirety of monies owed the CONTRACTOR. 
 
It is further agreed that the warranty period for  CONTRACTOR’S  work pursuant to the Contract 
is from  to   
 
As (title)  for  CONTRACTOR,   I  have  authority   to  bind   said 
CONTRACTOR,  and as such  make  this  final  reconciliation,  declaration and  affidavit  for  the 
purpose of inducing  Manatee  County  to make final payment to  CONTRACTOR  for work done 
at/upon  
under said contract:  
 
CONTRACTOR has paid all social security and withholding taxes accrued in connection with the 
construction project. 
 
CONTRACTOR has paid all workers’ compensation and other insurance premiums incurred in 
connection with this construction project. 
 
CONTRACTOR has  paid  for all  required  permits in connection  with  this  construction project. 
 
All laborers, material, men, suppliers, subcontractors and service professionals who worked for 
and/or supplied materials, equipment and/or services to the CONTRACTOR under this 
construction contract have been paid in full. 
 
  
 (Affiant Signature) 
 
NOTARY: 
State of Florida, County of  ,  Sworn to (or  affirmed) and  subscribed  before  me
this  day of  ,         , by  ( person giving  notice ).
 
Signature of Notary Public - State of Florida:  
Print, Type or Stamp Commissioned Name of Notary Public: 
 
 
Personally Known  or Produced Identification  
Type of Identification Produced   
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Contract Amount

(Present Value)

PROJECT: 

Project   Number:  

 

 

  TOTAL DECREASE:   TOTAL INCREASE:

Contractor: THE NET CHANGE OF 

Address: ADJUSTS THE CURRENT CONTRACT AMOUNT FROM

City / State:  TO

Contractor

Signature: ___________________________    Date:  _____________

DATE

Consultant / Engineer:

Project Manager:

Division Manager:

Project Management Division Manager

Manatee County Purchasing:

Authority to execute this contract per Manatee County Code, Chapter 2-26,

and per the delegation by the County Administrator effective 1/26/2009

Purchasing Official

SIGNATURES

WHICH CHANGES THE FINAL COMPLETION DATE TO

MONTH DAY, YEAR

RECOMMENDATION, CONCURRENCES AND APPROVALS

____ CALENDAR DAYS ARE ADDED TO THE SCHEDULE

NO. OF ITEM INCREASE

BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES 

THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE 

ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED.

CONTRACT CHANGE ORDER

 

Change Order No.:

DESCRIPTION OF ITEM AND CHANGE DECREASE

 

(for Total Contract Adjusted Amount Greater than $1,000,000)

 

SAMPLE



   Change Order No :

      JUSTIFICATION FOR CHANGE

  Project Number:  

1.    NECESSITY FOR CHANGE:

2.     Is change an alternate bid?  (If yes, explain)

3.     Does change substantially alter the physical size of the project?   (If yes, explain)

4    Effect of this change on other "Prime" contractors? 

5     Has the Surety and insurance company been notified, if applicable?  CONTRACTOR RESPONSIBILITY
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