MANATEE COUNTY GOVERNMENT

INVITATION FOR BID (IFB) #09-4063DC
EMERSON POINT BUILDINGS CONSTRUCTION

Manatee County, a political subdivision of the state of Florida, (hereinafter "Manatee
County" or the "County” or "Owner") will receive sealed bids from individuals,
corporations, partnerships, and other legal entities organized under the laws of the
state of Florida or authorized to conduct business in the state of Florida.

NON-MANDATORY INFORMATION CONFERENCE & SITE VISIT
In order to insure that all prospective bidders have sufficient information and
understanding of the County's needs, an information conference will be held
February 11, 2010 at 10:00 A.M. at the Manatee County Administrative
Building, Purchasing Office, 1112 Manatee Avenue West, Suite 803,
Bradenton, Florida. Attendance is not mandatory, but is highly encouraged.

A Site Visit willimmediately follow the Information Conference. Note Article A.02
- inspection of the site is a requirement to be considered for award of this
contract. The site is located at the Emerson Point Conservation Preserve,
5801 17" Street West, Palmetto, Florida.

DEADLINE FOR CLARIFICATION REQUESTS: February 17, 2010 at 8:00 A.M.

TIME AND DATE DUE: March 4, 2010 at 3:00 P.M. @ Manatee County Purchasing,
1112 Manatee Avenue West, Suite 803, Bradenton, Florida 34205.
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A.01

IFB #09-4063DC
SECTION 00010
INFORMATION TO BIDDERS

OPENING LOCATION

A.02

These bids will be publicly opened at Manatee County Purchasing, 1112 Manatee
Avenue West, Suite 803, Bradenton, Florida 34205 in the presence of County officials
at the time and date stated, or soon thereafter. All bidders or their representatives are
invited to be present.

INSPECTION OF THE SITE

A.03

Prior to the submission of a bid, each bidder or proposer shall visit the site to become
familiar with all conditions that may affect services that are required to completely
execute the full intent of these specifications. Inspection of the site is a
requirement to be considered for award of this contract.

A.04

BID AND PROPOSAL DOCUMENTS
Bids and Proposals on http://www.mymanatee.org

Bid or Proposal documents and the Notices of Source Selection related to those Bids
or Proposals are available for download in a portable document format (.PDF) file on
the Manatee County web page on the Purchasing tab under “Bids and Proposals.”
You may view and print these files using Adobe Acrobat software. You may download
a free copy of this software (Adobe) from the County's web page if you do not have it.
Manatee County collaborates with the Manatee Chamber of Commerce on
distributing solicitations using the RFP Tool web page on the Chambers website:
http://www.Manateechamber.com to post Bid and Proposal documents in a portable
document format (.PDF) file. This step is in addition to the posting on Manatee County
Government web pages.

Manatee County may also use an internet service provider to distribute Bids and
Proposals. A link to that service hitp://www.DemandStar.com, is provided on this
website under the Tab “DemandStar”. Participation in the DemandStar systemis nota
requirement for doing business with Manatee County. Note: The County posts the
Notice of Source Selection seven calendar days prior to the effective date of the
award.

IT IS THE RESPONSIBILITY OF EACH VENDOR, PRIOR TO SUBMITTING THEIR
BID or PROPOSAL, TO CONTACT MANATEE COUNTY PURCHASING (see contact
information on cover page of this document) TO DETERMINE IF ADDENDA WERE
ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID or PROPOSAL.

BID AND PROPOSAL FORM DELIVERY REQUIREMENTS

Any bids or proposals received after the stated time and date will not be considered. It
shall be the sole responsibility of the bidder or proposer to have their bid or proposal
delivered to Manatee County Purchasing for receipt on or before the stated time and
date. If a bid or proposal is sent by U.S. Mail, the bidder or proposer shall be
responsible for its timely delivery to Purchasing. Bids or proposals delayed by mail
shall not be considered, shall not be opened at the public opening, and arrangements
shall be made for their return at the respondent's request and expense.
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A.05

IFB #09-4063DC
DEADLINE FOR CLARIFICATION REQUESTS

A.06

February 17, 2010 at 8:00 A.M. shall be the deadline to submit all inquiries,
suggestions, or requests concerning interpretation, clarification or additional
information pertaining to the Invitation for Bids to Manatee County Purchasing.

This deadline has been established to maintain fair treatment for all potential bidders,
while maintaining the expedited nature of the Economic Stimulus that the contracting
of this work may achieve.

CLARIFICATION & ADDENDA

A.07

Each bidder shall examine all Invitation for Bids documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions
or requests concerning interpretation, clarification or additional information pertaining
to the Invitation for Bids shall be made through Manatee County Purchasing. The
County shall not be responsible for oral interpretations given by any County employee,
representative, or others. The issuance of a written addendum is the only official
method whereby interpretation, clarification or additional information can be given.

If any addenda are issued to this Invitation for Bid, the County will broadcast the
addenda on the Demand Star distribution system to “Planholders” on this web service,
and post the documents on the Purchasing’s web page at http://www.mymanatee.org
which can be accessed by clicking on the “Purchasing” button and then clicking on the
“Bids and Proposals” button. It shall be the responsibility of each bidder, prior to
submitting their bid, to contact Manatee County Purchasing (see contact on page 1) to
determine if addenda were issued and to make such addenda a part of their bid.

SEALED & MARKED

>
o
[e5)

A.09

Three signed copies of your bid shall be submitted in one sealed package, clearly
marked on the outside "Sealed Bid #09-4063DC Emerson Point Buildings
Construction" with your company name. Address package to:

Manatee County Purchasing
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

LEGAL NAME

Bids shall clearly indicate the legal name, address and telephone number of the
bidder. Bids shall be signed above the typed or printed name and title of the signer.
The signer must have the authority to bind the bidder to the submitted bid.

BID EXPENSES

All expenses for making bids to the County are to be borne by the bidder.

IRREVOCABLE OFFER

Any bid may be withdrawn up until the date and time set for opening of the bid. Any
bid not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of
90 days to sell to Manatee County the goods or services set forth in the attached
specifications until one or more of the bids have been duly accepted by the County.
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A.11

IFB #09-4063DC
RESERVED RIGHTS

A.12

The County reserves the right to accept or reject any and/or all bids, to waive
irregularities and technicalities, and to request resubmission. Also, the County
reserves the right to accept all or any part of the bid and to increase or decrease
quantities to meet additional or reduced requirements of the County. Any sole
response received by the first submission date may or may not be rejected by the
County depending on available competition and current needs of the County. For all
items combined, the bid of the lowest responsive, responsible bidder will be accepted,
unless all bids are rejected. The lowest responsible bidder shall mean that bidder who
makes the lowest bid to sell goods and/or services of a quality which conforms closest
to or most exceeds the quality of goods and/or services set forth in the attached
specifications or otherwise required by the County, and who is fit and capable to
perform the bid as made.

To be responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in this Invitation For Bid. To be a responsible bidder, the
bidder shall have the capability in all respects to perform fully the contract
requirements, and the tenacity, perseverance, experience, integrity, reliability, capacity,
facilities, equipment, and credit which will assure good faith performance. Also, the
County reserves the right to make such investigation as it deems necessary to
determine the ability of any bidder to furnish the service requested. Information the
County deems necessary to make this determination shall be provided by the bidder.
Such information may include, but shall not be limited to: current financial statements,
verification of availability of equipment and personnel, and past performance records.

APPLICABLE LAWS

A.13

Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of Manatee
County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Code of Laws, as
amended. Any actual or prospective bidder who is aggrieved in connection with the
solicitation or award of a contract may protest to the Board of County Commissioners
of Manatee County as required in Manatee County Code of Laws.

A protest with respect to this Invitation For Bid shall be submitted in writing prior to the
scheduled opening date of this bid, unless the aggrieved person did not know and

- could not have been reasonably expected to have knowledge of the facts giving rise to

such protest prior to the scheduled opening date of this bid. The protest shall be
submitted within seven calendar days after such aggrieved person knows or could
have reasonably been expected to know of the facts giving rise thereto.

CODE OF ETHICS

With respect to this bid, if any bidder violates or is a party to a violation of the Code of
Ethics of Manatee County per Manatee County Purchasing Code of Laws, Article 3,
Ethics in Public Contracting, and/or the State of Florida per Florida Statutes, Chapter
112, Part lll, Code of Ethics for Public Officers and Employees, such bidder may be
disqualified from performing the work described in this bid or from furnishing the goods
or services for which the bid is submitted and shall be further disqualified from
submitting any future bids for work or for goods or services for Manatee County.
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A.13

IFB #09-4063DC
CODE OF ETHICS (cont'd)

A.14

The County anticipates that all statements made and materials submitted in a bid will
be truthful. If a bidder is determined to be untruthful in its bid or any related
presentation, such bidder may be disqualified from further consideration regarding this
Invitation For Bid.

COLLUSION

A.15

By offering a submission to this Invitation For Bid, the bidder certifies that the bidder

has not divulged, discussed or compared their bid with other bidders, and has not

colluded with any other bidder or parties to this bid whatsoever. Also, bidder certifies,
and in the case of a joint bid each party thereto certifies as to their own organization,
that in connection with this bid:

a. any prices and/or cost data submitted have been arrived at independently,
without consultation, communication, or agreement, for the purpose of
restricting competition, as to any matter relating to such prices and or cost data,
with any other bidder or with any competitor;

b. any prices and or cost data quoted for this bid have not been knowingly
disclosed by the bidder and will not knowingly be disclosed by the bidder, prior
to the scheduled opening, directly or indirectly to any other bidder or to any

competitor;

C. no attempt has been made or will be made by the bidder to induce any other
person or firm to submit or not to submit a bid for the purpose of restricting
competition;

d. the only person or persons interested in this bid, principal or principals is/are

named therein and that no person other than therein mentioned has any
interest in this bid or in the contract to be entered into; and

e. no person or agency has been employed or retained to solicit or secure this
contract upon an agreement or understanding or a commission, percentage,
brokerage, or contingent fee excepting bona fide employees or established
commercial agencies maintained by bidder for purpose of doing business.

BID FORMS

A.16

Bids must be submitted on attached County forms, although additional pages may be
attached. Bidders must fully comply with all bid specifications, terms, and
conditions. Failure to comply shall result in contract default, whereupon, the
defaulting vendor shall be required to pay for any and all reprocurement costs,
damages, and attorney fees as incurred.

DISCOUNTS

A17

Any discounts must be incorporated in the prices bid; and not shown separately. The
prices as shown on the bid form shall be the price used in determining award(s).

TAXES

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T.
Exempt Cert. No. 59-78-0089K; FL Sales Tax Exempt Cert. No. 51-02-027548-53C);
therefore, the vendor is prohibited from delineating a separate line item in his bid for
any sales or service taxes. Nothing herein shall affect the vendor's normal tax liability.
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A.18

IFB #09-4063DC
MATHEMATICAL ERRORS

A19

In the event of multiplication/extension error(s), the unit price shall prevail. In the event
of addition error(s) the extension totals will prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards, prior to additional
evaluation.

DESCRIPTIVE INFORMATION

A.20

Unless otherwise specifically provided in the specifications, all equipment, materials
and articles incorporated in the work covered by this contract shall be new and of the
most suitable grade for the purpose intended. Unless otherwise specifically provided
in the specifications, reference to any equipment, material, article or patented process,
by trade name, brand name, make or catalog number, shall be regarded as
establishing a standard of quality and shall not be construed as limiting competition.

UNBALANCED BIDDING PROHIBITED

A.21

Manatee County recognizes that large and/or complex projects will often result in a
variety of methods, sources and prices; however, where in the opinion of the County
such variation does not appear to be justified, given bid specifications and industry and
market conditions, the bid will be presumed to be unbalanced. Examples of
unbalanced bids will include:

a. Bids showing omissions, alterations of form, additions not specified or required,
conditional or unauthorized alternate bids.

b. Bids quoting prices that substantially deviate, either higher or lower, from those
included in the bids of competitive bidders for the same line item unit costs.

c. Bids where the unit costs offered are in excess of or below reasonable cost

analysis values.

In the event the County determines that a bid is presumed unbalanced, it will request
the opportunity to, and reserves the right to, review all sources quotes, bids, price lists,
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon
to develop the bid. The County reserves the right to reject as non-responsive any
presumptive unbalanced bids where the bidder is unable to demonstrate the validity
and/or necessity of the unbalanced unit costs.

FRONT END LOADING OF BID PRICING PROHIBITED

Prices offered for performance and/or acquisition activities to occur early in the project
schedule, such as: mobilization, clearing and grubbing; or maintenance of traffic, that
are substantially higher than pricing of competitive bidders within the same portion of
the project schedule, will be presumed to be front end loaded. Front end loaded bids -
could reasonably appear to be an attempt to obtain unjustified early payments creating
a risk of insufficient incentive for the Contractor to complete the work or otherwise
creating an appearance of an under-capitalized bidder.

In the event the County determines that a bid is presumed to be front end loaded, it will
request the opportunity to, and reserves the right to, review all source quotes, bids,
price lists, letters of intent, etc., which the bidder obtained and upon which the bidder
relied upon to develop the pricing or acquisition timing for these bid items. The County
reserves the right to reject as non-responsive any presumptive front end loaded bids
where the bidder is unable to demonstrate the validity and/or necessity of the front end
loaded costs.
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A.22

IFB #09-4063DC
WITHDRAWAL OF OFFERS

>
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w

A.24

Vendors may withdraw offers as follows: a) Mistakes discovered before the opening of
a solicitation may be withdrawn by written notice from the bidder submitting the offer.
This request must be received in the office designated for receipt of offers in the
solicitation document prior to the time set for delivery and opening of the offers. A
copy of the request shall be retained and the unopened offer returned to that vendor.
b) After the responses to a solicitation are opened or a selection has been determined,
but before a contract is signed, a vendor alleging a material mistake of fact may be
permitted to withdraw their offer if: (1) the mistake is clearly evident on the solicitation
document; or (2) the bidder submits evidence which clearly and convincingly
demonstrates that a mistake was made. Request to withdraw an offer must be in
writing and approved by the Purchasing Official.

MODIFICATION OF BID SPECIFICATIONS

If a bidder wishes to recommend changes to the bid specifications, the bidder shall
furnish in writing, data and information necessary to aid the County in evaluating the
request to modify the specifications. The County is not obligated to make any changes
to the bid specifications. Unless an addendum is issued, the bid specifications shall
remain unaltered. Bidders must fully comply with the bid specifications, terms,
and conditions.

AMERICAN DISABILITIES ACT

A.25

The Board of County Commissioners of Manatee County, Florida, does not
discriminate upon the basis of any individual's disability status. This non-discrimination
policy involves every aspect of the County's functions including one's access to,
participation, employment, or treatment in its programs or activities. Anyone requiring
reasonable accommodation for an Information Conference or Bid Opening should
contact the person named on the first page of this bid document at least twenty-four
(24) hours in advance of either activity.

LOBBYING

A.26

After the issuance of any Invitation For Bid, prospective bidders, or any agent,
representative or person acting at the request of such bidder shall not contact,
communicate with or discuss any matter relating in any way to the Invitation For Bid
with any officer, agent or employee of Manatee County other than the Purchasing
Official or as directed in the Invitation For Bid. This prohibition begins with the
issuance of any Invitation For Bid, and ends upon execution of the final contract or
when the invitation has been canceled. Violators of this prohibition shall be subject to
sanctions as provided in the Manatee County Code of Laws.

The County reserves the right to amend or to add to the names listed as persons to
contact. Allamendments or additions to the names listed as persons to contact shall
be issued by Purchasing, in writing.

DRUG FREE WORK PLACE

The Manatee County Board of County Commissioners adopted a policy regarding
bidders maintaining a Drug Free Work Place, prohibiting the award of bids to any
person or entity that has not submitted written certification to the County that it has
complied with those requirements [Manatee County Code of Laws]. A Drug Free Work
Place Certification Form is attached to this bid for this purpose.
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A.27

IFB #09-4063DC
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

A.28

A person or affiliate who has been placed on the State’s convicted vendor list following
a conviction for a public entity crime, as that term is defined in Florida Statute s.
287.133, may not submit a bid, proposal, or reply on a contract to provide any goods or
services to a public entity; may not submit a bid, proposal, or reply on a contract with a
public entity for the construction or repair of a public building or public work; may not
submit bids, proposals, or replies on leases of real property to a public entity; may not
be awarded or perform work as a contractor, supplier, subcontractor, or consultant
under a contract with any public entity; and may not transact business with any public
entity in excess of the threshold amount provided in Florida Statute s. 287.017 for
CATEGORY TWO for a period of 36 months following the date of being placed on the
convicted vendor list. In addition, the Manatee County Code prohibits the award of any
contract to any person or entity who/which has, within the past five years, been
convicted of, or admitted to in court or sworn to under oath, a public entity crime or of
an environmental law that, in the reasonable opinion of the Purchasing Official,
establishes reasonable grounds to believe the person or business entity will not
conduct business in a responsible manner. To ensure compliance with the foregoing,
the Code requires all persons or entities desiring to contract with the County to execute
and file with the Purchasing Official an affidavit, executed under the pain and penalties
of perjury, confirming that person, entity, and any persons(s) affiliated with the entity,
does not have such a record and is therefore eligible to seek and be awarded business
with the County. In the case of a business entity other than a partnership or a
corporation, such affidavit shall be executed by an authorized agent of the entity. In
the case of a partnership, such affidavit shall be executed by the general partner(s). A
Public Contracting and Environmental Crimes Certification Form is attached.

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

A.29

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all vendors that it will affirmatively ensure that in
any contract entered into pursuant to this advertisement, minority business enterprises
will be afforded full opportunity to submit bids in response to this advertisement and
will not be discriminated against on the grounds of race, color or national origin in
consideration for an award.

DISCLOSURE

Upon receipt, all inquires and responses to inquires related to this Invitation for Bid
become "Public Records" and are subject to public disclosure consistent with Chapter
119, Florida Statutes. Bids become “Public Records” ten (10) days after the bid
opening or if an award decision is made earlier than this time as provided by
Florida Statue 119.071. No announcement or review of the bid documents shall be
conducted at the public opening of the bids.

Based on the above, Manatee County will receive bids at the date and time stated, and
will make public at the opening the names of the business entities of all that submitted
an offer and any amount presented as a total offer without any verification of the
mathematics or the completeness of the offer. Upon the expiration of the statutory
term for exemption the actual documents may be inspected or copied. When County
staff have completed a mathematic validation and inspected the completeness of the
offers, a tabulation shall be posted on www.mymanatee.org.
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B.01

IFB #09-4063DC

SECTION 00020
BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the most responsive, responsible bidder meeting specifications
and having the lowest Total Bid Price for Bid “A” or the lowest Total Bid Price for
Bid “B” for the requirements listed on the Bid Form for the Work as set forth in this
Invitation For Bid. Bid Prices shall include costs for furnishing all labor, equipment
and/or materials for the completion of the Work in accordance with and in the
manner set forth and described in this Bid Document to the County's satisfaction
within the prescribed time.

Two schedules for Completion of the Work shall be considered. Each bid for
completion by the specific stated time shall be offered as a separate Total Bid
Price. The County has the sole authority to select the bid based on the
Completion Time which is in the best interest of the County. Only one award
shall be made.

Whenever two or more bids are equal with respect to price, quality and service, the
bid received from a local business shall be given preference in award. Whenever
two or more bids which are equal with respect to price, quality and service are
received, and both bids or neither of these bids are received from a local business,
the award shall be determined by a chance drawing conducted by Manatee County
Purchasing and open to the public.

Local business is defined as a business duly licensed and authorized to engage in
the sale of goods and/or services to be procured, which has a place of business in
Manatee County with full time employees at that location.

QUALIFICATIONS OF BIDDERS

Each bidder must secure all licenses required (in accordance with Chapter 489
Florida Statutes) for the Work which is the subject of this bid; and, upon request,
shall submit a true copy of all applicable licenses. The contractor shall be
certified in Florida as a Certified General Contractor with a minimum of five (5)
years experience in the type of construction specified herein to be considered
for award of this project.

To demonstrate qualifications to perform the Work, each bidder must be prepared
to submit within five days of County's request; written evidence such as financial
data, previous experience, present commitments and other such data as may be
requested. Bidder must be able to provide evidence of Bidder's qualification to do
business in the state of Florida. Each bidder shall submit as a portion of their bid a
completed Contractor's Questionnaire included as Section 00430.



B.03

IFB #09-4063DC

SUBCONTRACTORS

B.04

A complete list of all subcontractors proposed for any portion of the Work may be
requested of any bidder deemed necessary by the Owner. Subcontracts shall be
awarded only to those subcontractors considered satisfactory by the Owner.

Subcontractors shall be bound by the terms and conditions of this contract insofar
as it applies to their Work, but this shall not relieve the prime contractor from the full
responsibility to the Owner for the proper completion of all Work to be executed
under this contract.

The employment of unauthorized aliens by any vendor is considered a violation of
Section 274(e) of the Immigration and Employment Act. If the vendor knowingly
employs unauthorized aliens, such violation shall be cause for unilateral
cancellation of this agreement.

PREPARING CONTRACT

A written notice confirming award or recommendation thereof will be forwarded to
the successful bidder accompanied by the required number of unsigned
counterparts of the agreement. Within ten (10) days thereafter, successful bidder
shall sign and deliver the required number of counterparts of the agreement with
any other required documents to County. (Note: Contract must be approved by
Manatee County to be valid.)



C.01

IFB #09-4063DC

SECTION 00030
GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CONTRACT FORMS

C.02

The agreement resulting from the acceptance of a bid shall be in the form of the
agreement stated in this bid.

ASSIGNMENT OF CONTRACT

C.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this
Contract or of his right, title, or interest therein, or his power to execute such
Contract, or to assign any monies due or to become due thereunder to any other
person, firm or corporation unless first obtaining the written consent of the County.
The giving of such consent to a particular subcontractor assignment shall not
dispense with the necessity of such consent to any further or other assignment.

COMPLETION OF WORK

C.04

The Work will be substantially complete and ready for occupancy within the specific
calendar days from the date the Contract Time commences to run (upon issuance
of Notice to Proceed). Two bids shall be considered based on 180 calendar days
and based on 135 calendar days. The County has the sole authority to select the
bid based on the Completion time which is in the best interest of the County. Only
one award shall be made.

LIQUIDATED DAMAGES

C.05

If the Contractor refuses or fails to prosecute the Work, or any separable part
thereof, with such diligence as will hinder its completion within the time specified,
the County may seek damages. The actual damages for delay will be impossible to
determine and in lieu thereof, the Contractor shall pay to the Owner the sum of
$715 as fixed, agreed, and liquidated damages for each calendar day of the delay
until the Work is finally accepted by the County and the Contractor and his Surety
shall be liable for the amount thereof.

PAYMENT

Contractor shall submit an application, on a form provided or approved by the
County, of an approximate estimate of the proportionate value of the Work done,
items and locations of the Work performed up to and including the last day of the
period then ending. The County will then review said estimate and make any
necessary revisions so that the estimate can receive approval for payment. The
amount of said estimate after deducting any required retainage and all previous
payments shall be due and payable to the Contractor within 20 days after the pay
estimate has been approved by the County.

It is the Contractor's responsibility for the care of any stored materials. Any damage
to or loss of said materials is the responsibility of the Contractor. Any requests for
payment of materials stored on site must be accompanied with a paid receipt. The
Contractor warrants and guarantees that title to all work, materials and equipment
covered by any application for payment, whether incorporated in the project or not,
will pass to the County at the time of payment free and clear of all liens, claims,
security interests and encumbrances (hereafter referred to as "Liens").
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C.05

IFB #09-4063DC
PAYMENT (cont'd)

C.06

The Contractor agrees to furnish an affidavit stating that all laborers, materialmen,
and subcontractors have been paid on the project for Work covered by the
application for payment and that a partial or complete release of lien, as may be
necessary, be properly executed by the materialmen, laborers, subcontractors on
the project for Work covered by the application for payment, sufficient to secure the
County from any claim whatsoever arising out of the aforesaid Work.

When the Contractor has completed the Work in compliance with the terms of the
Contract Documents, he shall notify the County in writing that the project is ready for
final inspection. Upon completion of final inspection, the County will notify
Contractor of all particulars in which this inspection reveals that the Work is
incomplete or defective. Contractor shall immediately take such measures as are
necessary to complete such Work or remedy such deficiencies. When all such
errors have been corrected, a final reinspection will be made. The process will be
repeated until, in the opinion of the County, the project has been completed in
compliance with the terms of the Contract Documents.

When final acceptance has been made by the County, the County will make final
payment of the Contract amount, plus all approved additions, less approved
deductions and previous payments made. The Contract will be considered
complete when all work has been finished, the final inspection made, approved as-
builts received, and the project finally accepted in writing by the County. The
Contractor's responsibility shall then terminate except as otherwise stated.

RETAINAGE

Cc.07

A retainage of 2.5% of the total contract amount shall be withheld from payments
after 75% completion of the Work. Upon substantial completion, this retainage shall
be reduced to 1% of the total contract amount plus such amount as the Owner may
reasonably deem necessary to repair, replace, complete or correct any damaged

defective, incorrect or incomplete work. Upon final acceptance, the remalnlng
retainage shall be included in the final payment.

WARRANTY AND GUARANTEE PROVISIONS

C.08

All work, materials, and equipment furnished as defined herein shall be guaranteed
and warranted by the contractor for a minimum period of one year, unless otherwise
specified, from final acceptance by the Owner to be free from defects due either to
faulty materials or equipment or faulty workmanship.

ROYALTIES AND PATENTS

The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall
defend all suits or claims for infringement of any patent, trademark or copyright, and
shall save the County harmless from loss on account thereof, including costs and
attorney's fees.
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AUTHORIZED PRODUCT REPRESENTATION

C.10

The contractor, by virtue of submitting the name and specifications of a
manufacturer's product, will be required to furnish the named manufacturer's
product. Failure to perform accordingly may, in the County's sole discretion, be
deemed a breach of contract, and shall constitute grounds for the County's
immediate termination of the contract.

REGULATIONS

c.11

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA
and/or other federal or state of Florida rules, regulations or other requirements, as
each may apply.

CANCELLATION

c.12

Any failure of the contractor to furnish or perform the Work (including, but not limited
to, commencement of the Work, failure to supply sufficient skilled workers or
suitable materials or equipment) in accordance with the contract, the County may
order the stop of the Work, or any portion thereof, until the cause for such order has
been eliminated. If the contractor persistently fails to perform the Work in
accordance with the contract, the County reserves the right to terminate the
contract.

INDEMNIFICATION

C.13

The contractor covenants and agrees to indemnify and save harmless the County,
its agents and employees, from and against all claims, suits, actions, damages,
causes of action, or judgments arising out of the terms of the resulting agreement
for any personal injury, loss of life, or damage to the property sustained as a result
of the performance or non-performance of services or delivery of goods; from and
against any orders, judgments, or decrees, which may be entered against the
County, its agents or employees; and from and against all costs, attorney's fees,
expenses and other liabilities incurred in the defense of any such claim, suit or
action, and the investigation thereof. Nothing in the award, resulting agreement,
contract or Purchase Order shall be deemed to affect the rights, privileges and
immunities of the County as set forth in Florida Statute Section 768.28.

MANUALS, SCHEMATICS, HANDBOOKS (IF APPLICABLE)

C.14

All manuals, schematics and handbooks shall be provided which are applicable to
the equipment delivered. An operators manual, parts manual and technician
manual must also be provided. Parts lists (manuals) must include OEM part
numbers for items not manufactured by the bidder. Vendor shall furnish two (2)
copies of each.

INSURANCE

The contractor will not commence work under a contract until all insurance under
this section and such insurance coverage as might be required by the County has
been obtained. The contractor shall obtain, and submit to Purchasing within ten
calendar days of request, at his expense, the following minimum amounts of
insurance (inclusive of any amounts provided by an umbrella or excess policy):

12
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C.14 INSURANCE (cont'd)

a.

Workers' Compensation/Employers' Liability

Part One - There shall be no maximum limit (other than as limited by the
applicable statute) for liability imposed by Florida Worker's Compensation
Act or any other coverage required by the contract documents which are
customarily insured under Part One of the standard Worker's Compensation
Policy.

Part Two - The minimum amount of coverage required by the contract
documents which are customarily insured under Part Two of the standard
Workers' Compensation Policy shall be:

$100,000 (Each Accident)
$500,000 (Disease-Policy Limit)
$100,000 (Disease-Each Employee)

Commercial General Liability '
The limits are to be applicable only to work performed under this contract
and shall be those that would be provided with the attachment of the
Amendment of Limits of Insurance (Designated Project or Premises)
endorsement (ISO Form CG 25 03) to a Commercial General Liability Policy
with the following minimum limits.
General Aggregate:

Products/Completed Operations Aggregate  $1,000,000

Personal and Advertising Injury $300,000
Each Occurrence $300,000
Fire Damage (Any One Fire) $ Nil
Medical Expense (Any One Person) $ Nil

Business Auto Policy
Each Occurrence Bodily Injury and
Property Damage Liability Combined $300,000
Annual Aggregate (if applicable): $1,000,000

Owners Protective Liability Coverage

The minimum OPC Policy limits per occurrence and, if subject to an
aggregate, annual aggregate to be provided by the contractor shall be the
same as the amounts shown above as the minimum per occurrence and
general policy aggregate limits respectively required for the Commercial
General Liability coverage. The limits afforded by the OPC Policy and any
excess policies shall apply only to the Owner and the Owner's officials,
officers, agents and employees and only to claims arising out of or in
connection with the work under this contract.

Property Insurance

If this contract includes construction of or additions to above ground
buildings or structures, contractor shall provide "Builder's Risk" insurance
with the minimum amount of insurance to be 100% of the value of such
addition(s), building(s), or structure(s).

13
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INSURANCE (cont'd)

C.15

f. Installation Floater
If this contract does not include construction of or additions to above
ground building or structures but does involve the installation of machinery
or equipment, contractor shall provide an "Installation Floater" with the
minimum amount of insurance to be 100% of the value of such addition(s),
building(s), or structure(s).

g. Certificates of Insurance and Copies of Polices
Certificates of Insurance in triplicate evidencing the insurance coverage
specified in the six above paragraphs a., b., ¢., d., e. and f., shall be filed with
the Purchasing Official before operations are begun. The required
certificates of insurance shall name the types of policy, policy number, date
of expiration, amount of coverage, companies affording coverage, and also
shall refer specifically to the bid number, project title and location of project.

Insurance shall remain in force at least one year after completion and
acceptance of the project by the County, in the amounts and types as stated
herein, with coverage for all products and services completed under this
contract.

ADDITIONAL INSURED: - The contractor shall name Manatee County as
additional insured in each of the applicable policies.

If the initial insurance expires prior to the completion of operations and/or services
by the contractor, renewal certificates of insurance and required copies of policies
shall be furnished by the contractor and delivered to the Purchasing Official 30 days
prior to the date of their expiration. Nothing herein shall in any manner create any
liability of the County in connection with any claim against the contractor for labor,
services, or materials, or of subcontractors; and nothing herein shall limit the liability
of the contractor or contractor's sureties to the County or to any workers, suppliers,
materialmen or employees in relation to this contract.

BID BOND/CERTIFIED CHECK

By offering a submission to this Invitation For Bid the bidder agrees, should the
bidder's bid be accepted, to execute the form of contract and present the same
to Manatee County for approval within ten days after being notified of the
awarding of the contract. The bidder further agrees that failure to execute and
deliver said form of contract within ten days will result in damages to Manatee
County and as guarantee of payment of same a bid bond/certified check shall be
enclosed within the submitted sealed bid in the amount of five (5%) percent of the
total amount of the bid. The bidder further agrees that in case the bidder fails to
enter into a contract, as prescribed by Manatee County, the bid bond/certified check
accompanying the bid shall be forfeited to Manatee County as agreed liquidated
damages. If the County enters into a contract with a bidder, or if the County rejects
any and/or all bids, accompanying bond will be promptly returned.
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C.16 PERFORMANCE AND PAYMENT BONDS

The successful bidder shall furnish surety bonds as security for faithful performance
of the contract awarded as a result of this bid, and for the payment of all persons
performing labor and/or furnishing material in connection therewith. Surety of such
bonds shall be in an amount equal to the bid award (100% each) and from a duly
authorized and nationally recognized surety company, authorized to do business in
Florida, satisfactory to this County. The attorney-in-fact who signs the bonds must
file with the bonds a certificate and effective dated copy of power-of-attorney.
(Reference Florida Statute 255.05)

Furnishing the performance and payment bonds shall be requisite to execution of a
contract with the County. Said performance and payment bonds will remain in force
for the duration of the contract with the premiums paid by the contractor. Failure of
successful bidder to execute such contract and to supply the required bonds shall
be just cause for annulment of the award. The County may then contract with
another acceptable bidder or readvertise this Invitation For Bid. If another bidder is
accepted, and notice given within 90 days after the opening of bids, this acceptance
shall bind the bidder as though they were originally the successful bidder.

Failure of the County at any time, to require performance by the contractor of any
provisions set out in the contract will in no way affect the right of the County,
thereafter, to enforce the provisions. Bonds to remain in effect for one year after
final payment becomes due.
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SECTION 00100
INSTRUCTIONS TO BIDDERS

THE WORK

D.02

The Work is generally described as the constructlon of a new restroom, renovation
of existing portable classroom, and construction of elevated walkways decks, stairs,
and ramps as outlined herein at Emerson Point Preserve, 5801 17" Street West,
Palmetto, Florida. Any ground disturbance activities at Emerson Point
Preserve, a state archaeological site, will have to be reviewed by the
Department of Historic Resources.

Construction and record drawings are required of the successful bidder and shall
fully meet the requirements of all current federal, state and county laws, rules,
regulations and standards, with the most stringent applying.

SUBCONTRACTORS, SUPPLIERS AND OTHERS

D.03

The identity of subcontractors, suppliers, and other persons (including those who
are to furnish the principal items of material and equipment) may be requested by
the Owner for each bid item from any of the Bidders; and the Bidder shall respond
within five days after the date of such request. Such list shall be accompanied by
an experience statement with pertinent information regarding similar projects and
other evidence of qualification for each such subcontractor, supplier, persons or
organization if requested by Owner. If Owner, after due investigation has
reasonable objection to any proposed subcontractor, supplier, other person or
organization, Owner may request the apparent successful Bidder to submit an
acceptable substitute without an increase in Contract Price or Contract Time.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

D.04

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site to become familiar with local conditions that
may affect cost, progress, performance, or furnishing of the Work; (c) consider
federal, state, and local codes, laws, and regulations that may affect costs,
progress, performance, or furnishing of the Work; (d) study and carefully correlate
Bidder's observations with the Bid Documents; and (e) notify Owner of all conflicts,
errors, or discrepancies in the Bid Document. Each Bidder may, at Bidder's own
expense, make or obtain any additional examinations, investigations, explorations,
tests and studies, and obtain any additional information and data which pertain to
the physical conditions at or contiguous to the site or otherwise which may affect
cost, progress, performance or furnishing of the Work and which Bidder deems
necessary to determine his Bid for performing and furnishing the Work in
accordance with the time, price and other terms and conditions. Owner will provide
each Bidder access to the site to conduct such explorations and tests. Bidder shall
fill all holes, clean up and restore the site to its former condition upon completion of
such explorations.

PERMITS AND FEES

The contractor is required to obtain all building permits required. North River Fire
District Fire Marshal Ron Cales has approved the plans; but, a final consultation for
the record will be required (fees have been paid by Manatee County)
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MATERIALS AND WORKMANSHIP

D.06

All materials and apparatus required for the Work, except as specifically specified
otherwise, shall be new, of first class quality, and shall be furnished, delivered,
connected and finished in every detail.

Use skilled workman trained and experienced in the necessary trades and who are
completely familiar with the specified requirements and the methods needed for
proper performance of the Work of this section.

Comply with the most current codes and regulations of all jurisdictional local, state
and federal governmental agencies having jurisdiction.

REGULATIONS AND MATERIAL DISPOSAL

D.07

It shall be the responsibility of the contractor to assure compliance with any OSHA,
EPA, federal, state, and/or local rules, regulations or other requirements as each
may apply. The contractor shall apply for, acquire, post, and achieve inspections
compliance for all applicable permits required by federal, state, or local rules,
regulations or laws. Any conflict between the design criteria and codes shall be
brought to the attention of the County and resolved before the work is continued.

PROJECT CLOSE-OUT

D.08

Clean installation site and remove any and all excess materials and debris. Correct
any damages to property that may have occurred as a result of installation and/or
delivery. Repair and patch all surfaces cut for installation.

Submit to the Owner a list of incomplete items. Within a reasonable period of time
after receipt of the list, the County will inspect the Work to determine status of
completion. The Contractor shall remedy any deficiencies promptly should the
County determine any work is incomplete or defective.

When the County determines the Work is acceptable in accordance with this
Invitation For Bid, the Contractor shall provide the close out submittals, including but
not necessarily limited to the following:

1 set - Certificate of warranties

1 set - Manufacturer's product literature

1 set - As-Built Drawings

DISCRETIONARY WORK

This Bid Item entails minor increases (that may be directed in writing by staff) to
existing bid item quantities or minor modification items not bid which were
unforeseen and necessary during the construction to provide a safe, complete
project in accordance with Bid Documents. (This will not affect the requirement for
change orders involving major modifications to the project.) Payment for all Work
under this item shall be made only at the Owner's discretion in order to satisfactorily
complete the project. In general, this item is for unanticipated conflicts and/or
design changes required during construction which are necessary to complete the,
project without changing the initial scope of the Work and without costly delays.
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SECTION 00150
MANATEE COUNTY LOCAL PREFERENCE LAW AND VENDOR REGISTRATION

E.01 VENDOR REGISTRATION
All vendors are encouraged to register with Manatee County using the on-line
“Vendor Registration” web page on www.mymanatee.org.

Enclosed is a copy of the current Manatee County law that details the County’s
Local Preference and definition of a Local Business.

If you assert that your firm meets the stated definition of a Local Business, we ask
that in addition to registering on the County’s Web page, you fill out the attached
“‘Affidavit As To Local Business Form” that is included in this section of the bid,
have the completed document notarized, and mail the original to the following
address: Manatee County Administration Center, 1112 Manatee Avenue West,
Suite 803, Bradenton, FL 34205.

Your cooperation in registering your business with Manatee County will enhance our
opportunities to identify sources for goods and services, plus identify Local
Businesses. This information is used for soliciting quotations up to $250,000.00
and for competitive solicitations of larger purchases.

You will note that Manatee County collaborates with the Manatee Chamber of
Commerce, posting bids on www.manateechamber.com as well as using the same
vendor categories for registration.

Our staff can assist you with your registration as needed. Our office hours are 8:00
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call
(941)749-3014 if you wish to have a purchasing staff member assist you.

Quick steps to on line registration: www.mymanatee.org

A link to “Purchasing” is listed under the “Quick Links” on page one of this County
Web Site.

On the left hand side of the Purchasing Web page, click on “Vendor Registration.”

This will bring up the Vendor Registration form for on-line input. Please note that
the definition of a “Local Business” changed on March 17, 2009. The Web page will
be updated to include the current Law which has been provided in this section of the
bid.

Thank you for reviewing this information and considering registering your business
with Manatee County. Registration is not mandatory, however, by taking the time to
register, you are helping the County to provide timely notifications of quotation, bid,
and proposal opportunities to your business.
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E.02 SECTION 2-26-6 LOCAL PREFERENCE, TIE BIDS, LOCAL BUSINESS DEFINED

1.

Whenever a responsible local business bidder and a responsible non-local
business bidder are found, upon the opening of bids, to have both submitted
the lowest responsive bid, the bid of the local bidder shall be awarded the
contract. Should more than one responsible local business bidder match the
responsible non-local business bidder’s lowest responsive bid, or should no
responsible local business bidder match the lowest responsive bid but two or
more responsible non-local business bidders submit lowest responsive bids
for equal amounts, then the award of the contract shall be determined by a
chance drawing, coin toss, or similar tie-breaking method conducted by the
purchasing office and open to the public. Any bidders seeking to be
recognized as local businesses for purposes of this local business
preference provision may be required by the terms of the bid announcement
to certify they meet the definition of local business set forth in this section,
and to register as a local business with the county in the manner prescribed
by the county to facilitate the county’s ability to track the award of contracts
to local businesses and to allow the county to provide future notifications to
its local businesses concerning other bidding opportunities.

Nothing herein shall be deemed to prohibit the inclusion of requirements with
respect to operating and maintaining a local place of business in any
invitation for bids when the bidder’s location materially affects the provisions
of the services or supplies that are required by the invitation.

Local business is defined as a business legally authorized to engage in the
sale of the goods and/or services to be procured, and which certifies within
its bid that for at least six (6) months prior to the announcement of the
solicitation of bids it has maintained a physical place of business in Manatee,
Desoto, Hardee, Hillsborough, Pinellas or Sarasota County with at least one
full-time employees at that location.

Each solicitation for bids made by the county shall contain terms
expressly describing the local business preference policies of the
county, and shall provide that by electing to submit a bid pursuant to a
request for bids, all bidders are deemed to understand and agree to
those policies.

For all contracts for architecture, professional engineering, or other
professional services governed by Florida Statute § 287.055, the
Consultants’ Competitive Negotiation Act, the county shall include the local
business status of a firm among the factors considered when selecting which
firms are “most highly qualified.” In determining which firm is the “most
qualified” for purposes of negotiating a satisfactory contract, preference shall
be given to a local business where all other relevant factors are equal.

Local preference shall not apply to the following categories of contracts:

a. Goods or services provided under a cooperative purchasing
agreement or similar “piggyback” contract;
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b. Contracts for professional services subject to Florida Statute §

287.055, the Consultants’ Competitive Negotiation Act, except as
provided for in subsection (e) above;

C. Purchases or contracts which are funded, in whole or in part, by a
governmental or other funding entity, where the terms and conditions
of receipt of the funds prohibit the preference;

d. Purchases or contracts made pursuant to a non-competitive award
process, unless otherwise provided by this section;

e. Any bid announcement which specifically provides that the general
local preference policies set forth in this section are suspended due to
the unique nature of the goods or services sought, the existence of an
emergency as found by either the county commission or county
administrator, or where such suspension is, in the opinion of the
county attorney, required by law.

7. To qualify for local preference under this section, a local business must
certify to the County that it:

a. Has not within the five years prior to the bid announcement admitted
guilt or been found guilty by any court or state or federal regulatory
enforcement agency of violation of any criminal law, or a law or
administrative regulation regarding fraud;

b. Is not currently subject to an unresolved citation or notice of violation
of any Manatee County Code provision, except citations or notices
which are the subject of a current legal appeal, as of the date of the
bid announcement;

C. Is not delinquent in the payment of any fines, liens, assessments,
fees or taxes to any governmental unit or taxing authority within
Manatee County, except any such sums which are the subject of a
current legal appeal.

Ref: Ordinance 09-21 and 09-23 PASSED AND DULY ADOPTED in open session, with a

quorum present and voting, on the 17" day of March, 2009.
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MANATEE COUNTY GOVERNMENT
AFFIDAVIT AS TO LOCAL BUSINESS
(Complete and Initial Items B-F)

A AUTHORIZED REPRESENTATIVE

I, [name] , am the [title]

and the duly authorized representative of: [name of business] )
and that | possess direct personal knowledge to make informed responses to these certifications and the legal
authority to make this Affidavit on behalf of myself and the business for which | am acting; and by electing to
submit a bid pursuant to this Invitation for Bids, shall be deemed to understand and agree to the local business
preference policies of Manatee County; and that | have the direct knowledge to state that this firm complies with
all of the following conditions to be considered to be a Local Business as required by the Manatee County Code
of Law, Section 2-26-6.

B. PLACE OF BUSINESS: | certify that the above business is legally authorized to engage in the sale of
goods and/or services and has a physical place of business in Manatee, DeSoto, Hardee, Hillsborough, Pinellas
or Sarasota County with at least one (1) fulltime employee at that location. The physical address of the location
which meets the above criteria is: [Initial]_

C. BUSINESS HISTORY: | certify that business operations began at the above physical address with at
least one fulltime employee on [date] [Initial]

D. CRIMINAL VIOLATIONS: | certify that within the past five years of the date of this Bid announcement,
this business has not admitted guilt nor been found guilty by any court or local, state or federal regulatory
enforcement agency of violation of any criminal law or administrative regulation regarding fraud. [Initial]

E. CITATIONS OR CODE VIOLATIONS: | certify that this business is not currently subject to any un-
resolved citation or notice of violation of any Manatee County Code provision, with the exception of citations or
notices which are the subject of a legal current appeal within the date of this bid announcement. [Initial]

F. FEES AND TAXES: | certify that within this business is not delinquent in the payment of fines, liens,
assessments, fees or taxes to any governmental unit or taxing authority within Manatee County, with the
exception of those which are the subject of a legal current appeal.  [Initial]

Each of the above certifications is required to meet the qualification of “Local Business” under Manatee
County Code of Law, 2-26-6.

Signature of Affiant
STATE OF FLORIDA
COUNTY OF
Sworn to (or affirmed) and subscribed before me this’ day of , 20 , by (name of person making statement).

(Notary Seal) Signature of Notary:

Name of Notary (Typed or Printed):

Personally Known OR Produced Identification Type of Identification Produced

Submit executed copy to Manatee County Purchasing, Suite 803, 1112 Manatee Avenue W., Bradenton, FL 34205
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SECTION 00300
(Submit in Triplicate)

BID FORM
For: Emerson Point Buildings Construction
BID “A” TOTAL BID PRICE: $ (based on 180 calendar day completion)
BID “B” TOTAL BID PRICE: $ (based on 135 calendar day completion)

Two schedules for Completion of the Work shall be considered. Each bid for completion by the specified stated time shall be offered as a separate
“Total Bid Price.” The County has the sole authority to select the bid based on the Completion Time which is in the best interest of the County.

We, the undersigned, hereby declare that we have carefully reviewed the bid documents, and with full
knowledge and understanding of the aforementioned herewith submit this bid, meeting each and every
specification, term, and condition contained in the Invitation For Bids.

We understand that the bid specifications, terms, and conditions in their entirety shall be made a part of
any agreement or contract between Manatee County and the successful bidder. Failure to comply shall
result in contract default, whereupon, the defaulting contractor shall be required to pay for any and all
reprocurement costs, damages, and attorney fees as incurred by the County.

Communications concerning this Bid shall be addressed as follows:
Person's Name:
Address: Phone:

Date: EMAIL:

COMPANY'S NAME:

AUTHORIZED SIGNATURE(S):

Name and Title of Above Signer(s)

CO. MAILING ADDRESS:

TELEPHONE: ( ) FAX: ( )

Acknowledge Addendum Nos. Dated:
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SECTION 00300

BID FORM
For. Emerson Point Buildings Construction
ITEM BID “A” - 150 CALENDAR DAY COMPLETION LUMP SUM
1. Raised Toilet Building $
2. Raised Decks with Roof $
3. Raised Decks $
4. Stairs $
d. Concrete Walks $
6. Renovate Interior and Exterior of Portable $
7. Discretionary Work 3 34,000.00
TOTAL BID PRICE - BID “A” $
ITEM BID “B” - 135 CALENDAR DAY COMPLETION LUMP SUM
1. Raised Toilet Building $
2. Raised Decks with Roof $
3. Raised Decks $
4. Stairs $
5. Concrete Walks $
6. Renovate Interior and Exterior of Portable $
7. Discretionary Work $ 34,000.00
TOTAL BID PRICE - BID “B” $

Two schedules for Completion of the Work shall be considered. Each bid for completion by the specified stated time shall be offered as a separate
“Total Bid Price.” The County has the sole authority to select the bid based on the Completion Time which is in the best interest of the County.

BIDDER:
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SECTION 00430
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers herein contained. (Include
additional sheets if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

1. LICENSE # and COMPANY'S NAME:
CO. PHYSICAL ADDRESS:

STATE OF INCORPORATION, IF APPLICABLE:

TELEPHONE NUMBER: () FAX: ()

2. Bidding as an individual: ; a partnership: ; a corporation: ; ajoint venture:

3. If a partnership: list names and addresses of partners; if a corporation: list names of officers,
directors, shareholders, and state of incorporation; if joint venture: list names and address of
venturers and the same if any venturer is a corporation for each such corporation, partnership, or
joint venture: :

4, Your organization has been in business (under this firm's name) as a
for how many years? Years experience as a general contractor?
5. Describe and give the date and owner of the last three government projects you've completed

which are similar in cost, type, size, and nature as the one proposed (for a public entity). Include
contact name and phone number:

6. Have you ever been assessed liquidated damages under a contract during the past five (5) years?
If so, state when, where (contact name, address, and phone number) and why.

7. Have you ever failed to complete work awarded to you? Or.provide projects not completed within
contract time. If so, state when, where (contact name, address, phone number) and why?
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11.

12.

13.

14.
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Have you ever been debarred or prohibited from bidding on a governmental entity's construction
project? If yes, name the entity and describe the circumstances:

Name three individuals, governmental entities, or corporations for which you have performed
similar work and to which you refer. Include contact name and phone number:

What specific steps have you taken to examine the physical conditions at or contiguous to the
site, including but not limited to, the location of existing underground facilities?
Have you visited the site?

What specific physical conditions, including, but not limited to, the location of existing underground
facilities have you found which will, in any manner, affect cost, progress, performance, or finishing
of the work?

Will you subcontract any part of this Work? If so, describe which major portion(s):

If any, list (with contract amount) WBE/MBEs to be utilized:

What equipment do you own to accomplish this Work?
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16.
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What equipment will you purchase/rent for the Work? (specify which)

List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Name, address and phone number of Surety's resident agent for service of process in Florida:

Phone: ( )
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SECTION 00491
Drug Free Work Place Certification

SWORN STATEMENT PURSUANT TO RESOLUTION R-01-36 SECTION 4, E (1) (a)
MANATEE COUNTY PURCHASING CODE OF LAWS, ON DRUG FREE WORK PLACES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[print individual's name and title]

for
[print name of entity submitting sworn statement]
whose business address is:
and (if applicable) its Federal Employer Identification Number (FEIN) is (If the entity has no
FEIN, include the Social Security Number of the individual signing this sworn statement: )

I'understand that no person or entity shall be awarded or receive a county contract for public improvements, procurement
of goods or services (including professional services) or a county lease, franchise, concession or management agreement,
or shall receive a grant of county monies unless such person or entity has submitted a written certification to the County
that it will provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that the unlawful manufacture,
distribution, dispensation, possession or use of a controlled substance as defined by §893.02(4), Florida
Statutes, as the same may be amended from time to time, in the person's or entity's work place is prohibited
specifying the actions that will be taken against employees for violation of such prohibition. Such written
statement shall inform employees about:

(i) the dangers of drug abuse in the work place;

(ii) the person's or entity's policy of maintaining a drug free environment at all its work

places, including but not limited to all locations where employees perform any task relating

to any portion of such contract, business transaction or grant;

(ili) any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) the penalties that may be imposed upon employees for drug abuse violations.
(2) Requiring the employee to sign a copy of such written statement to acknowledge his or her receipt of same
and advice as to the specifics of such policy. Such person or entity shall retain the statements signed by its
employees. Such person or entity shall also post in a prominent place at all of its work places a written

statement of its policy containing the foregoing elements (i) through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a condition of employment the
employee will:

(i) abide by the terms of the statement; and

(i) notify the employer of any criminal drug statute conviction for a violation occurring in
the work place no later than five (5) days after such a conviction.
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(4) Notifying the County within ten (10) days after receiving notice under subsection (3) from an employee or
otherwise receiving actual notice of such conviction.

(5) Imposing appropriate personnel action against such employee up to and including termination; or requiring
such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved for
such purposes by a federal, state, or local health, law enforcement, or other appropriate agency.

(6) Making a good faith effort to continue to maintain a drug free work place through implementation of
sections (1) through (5) stated above.

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR
DETERMINES THAT:

¢)) Such person or entity has made false certification.

2) Such person or entity violates such certification by failing to carry out the requirements of sections (1),
2), (3), (4), (5), or (6) or Resolution R-01-36 Section 4, E (1) (a) or

3 Such a number of employees of such person or entity have been convicted of violations occurring in
the work place as to indicate that such person or entity has failed to make a good faith effort to provide
a drug free work place as required by Resolution R-01-36 Section 4, E (1) (a).

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 200 by
Personally known OR Produced identification
[Type of identification]
My commission expires
Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]
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SECTION 00491
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE 6,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by
[print individual's name and title]

for

[print name of entity submitting sworn statement]

whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is . If the entity has no

FEIN, include the Social Security Number of the individual signing this sworn statement:

I understand that no person or entity shall be awarded or receive a county contract for public improvements, procurement of goods
or services (including professional services) or a county lease, franchise, concession or management agreement, or shall receive a
grant of county monies unless such person or entity has submitted a written certification to the County that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee County, the State
of Florida, or any other public entity, including, but not limited to the Government of the United States, any
state, or any local government authority in the United States, in that officer's or employee's official capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint of freedom of
competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of the County's Purchasing
Official, reflects negatively upon the ability of the person or entity to conduct business in a responsible manner;
or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a matter of
record, but has not been prosecuted for such conduct, or has made an admission of guilt of such conduct, which
is a matter of record, pursuant to formal prosecution. An admission of guilt shall be construed to include a plea
of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted of or has admitted guilt
to any of the crimes set forth above on behalf of such and entity and pursuant to the direction or authorization of
an official thereof (including the person committing the offense, if he is an official of the business entity), the
business shall be chargeable with the conduct herein above set forth. A business entity shall be chargeable with
the conduct of an affiliated entity, whether wholly owned, partially owned, or one which has common ownership
or a common Board of Directors. For purposes of this Form, business entities are affiliated if, directly or
indirectly, one business entity controls or has the power to control another business entity, or if an individual or
group of individuals controls or has the power to control both entities. Indicia of control shall include, without
limitation, interlocking management or ownership, identity of interests among family members, shared
organization of a business entity following the ineligibility of a business entity under this Article, or using
substantially the same management, ownership or principles as the ineligible entity.

Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction or judgment has been reversed
by a court of competent jurisdiction, shall prove the same with documentation satisfactory to the County's Purchasing Official.
Upon presentation of such satisfactory proof, the person or entity shall be allowed to contract with the County.
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[ UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR
DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 20 by
Personally known OR Produced identification
[Type of identification]
My commission expires
Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a corporation, this affidavit shall be executed
by an authorized agent of the entity. In the case of a partnership, this affidavit shall be executed by the general partner(s). In the
case of a corporation, this affidavit shall be executed by the corporate president.
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FORM OF AGREEMENT
BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

THIS AGREEMENT is made and entered into by and between the COUNTY OF MANATEE, a
political subdivision of the state of Florida, hereinafter referred to as the "OWNER" and

XXXXXXXXXXXXXXXX hereinafter referred to as the "CONTRACTOR," duly authorized to transact

business in the state of Florida, with offices located at xxx000oxxxxxxxx (Phone: ).

Article 1. WORK
CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete
the Work for IFB No. 094063DC Emerson Point Buildings Construction in strict accordance

with specifications and any duly authorized subsequent addenda thereto, all of which are made a

part hereof.

Article 2. ENGINEER

The County of Manatee, Natural Resources Department, is responsible as the OWNER and Jerry
N. Zoller, Architect/ Planner, hereinafter referred to as "ENGINEER," designed this project and is
responsible for technical/engineering reviews and decisions. The ENGINEER is a member of the
OWNER'S project management team which is collectively responsible in ensuring the Work is
completed in accordance with the Contract Documents. All communications involving this project
will be addressed to:

County of Manatee Jerry N. Zoller

Property Management Division Architect / Planner

Attn: Darin Cushing, CBO, CFM, Project Mgr 914 14™ Street West

IFB #09-4063DC Bradenton, Florida 34205
1112 Manatee Avenue West Phone: 941-748-4465

Bradenton, Florida, 34205
Phone: 941/748-4501 x4613

Where the terms ENGINEER and/or OWNER are used in the Contract Documents, it shall mean
the OWNER'S project management team.
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Article 3. CONTRACTOR'S REPRESENTATIONS
In order to induce OWNER to enter into this Agreement, CONTRACTOR makes the following
representations:

3.1

3.2

3.3

3.4

3.5

3.6

CONTRACTOR has familiarized itself with the nature and extent of the Bid Documents,
Work, site, locality and all local conditions and laws and regulations that in any manner

may affect cost, progress, performance or furnishing of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon which
CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for obtaining
and carefully studying) all such examinations, investigations, explorations, tests, reports
and studies which pertain to the physical conditions at or contiguous to the site or which
otherwise may affect the cost, progress, performance or furnishing of the Work as
CONTRACTOR considers necessary for the performance or furnishing of the Work at the
Contract Price, within the Contract Time and in accordance with the other terms and
conditions of the Bid Documents; and no additional examinations, investigations,
explorations, tests, reports, studies or similar information or data are or will be required by
CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or indicated on
the Bid Documents with respect to existing underground facilities at or contiguous to the
site and assumes responsibility for the accurate location of said underground facilities. Any
additional examinations, investigations, explorations, tests, reports, studies or similar
information or data in respect of said underground facilities conducted by the
CONTRACTOR will be done at the CONTRACTOR's expense.

CONTRACTOR has correlated the results of all such observations, examinations,
investigations, explorations, tests, reports and studies with the terms and conditions of the
Bid.

CONTRACTOR has given OWNER written notice of all conflicts, errors or discrepancies
that have been discovered in the Bid Documents and the written resolution thereof by
OWNER is acceptable to CONTRACTOR.

32



IFB #09-4063DC
3.7 CONTRACTOR shall schedule and perform the Work subject to OWNER's approval and

shall hold OWNER harmless from all liabilities incurred due to CONTRACTOR's failure to
coordinate with the OWNER.

Article 4. CONTRACT DOCUMENTS

The Contract Documents which comprise the entire Agreement between OWNER and
CONTRACTOR concerning the Work consist of the following:
4.1 This Agreement and Bid Document IFB #09-4063DC

4.2 Performance and/or other Bonds and Insurance Certificate(s)

4.3 Drawings (attached by reference)

44 Addenda numbers ___ to __, inclusive.

4.5 CONTRACTOR's Bid Form and any other information submitted by Contractor prior to
Notice of Award.

46 The following which may be delivered or issued after the effective date of the Agreement
and are not attached hereto: all written Change Orders and other documents amending,
modifying, or supplementing the Contract Documents. |

4.7 The documents listed in paragraphs above are attached to this Agreement (except as
noted otherwise above). There are no Contract Documents other than those listed above
in this Article 4.

Article 5. MISCELLANEOUS

5.1  Terms used in this Agreement are defined in Article 1 of the General Conditions.

5.2 Noassignment by a party hereto of any rights under or interest in the Contract Documents
will be binding on another party hereto without the written consent of the party sought to be
bound; and specifically but without limitation, monies that may become due and monies
that are due may not be assigned without such consent (except to the extent that the effect
of this restriction may be limited by law); and unless specifically stated to the contrary in
any written consent to an assignment, no assignment will release or discharge the

assignee from any duty or responsibility under the Contract Documents.
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OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal

representatives to the other party hereto, its partners, successors, assigns and legal
representatives in respect of all covenants, agreements and obligations contained in the
Contract Documents.

The OWNER will pay, and the CONTRACTOR will accept in full consideration for the performance
of the Work (IFB No. 09-4063DC Emerson Point Buildings Construction), subject to additions

and deductions as provided therein, the sum of xxxoooooooxxxxx  Dollars and xxxxy Cents

($xxxxx) including option xxxxxxx for Bid “x” based on Completion Time of xxx calendar days and

the sum of $715 as liquidated damages for each calendar day of delay.

The foregoing instrument was acknowledged before me this ___ day of

20

CONTRACTOR

BY:
Signature

Type Name and Title of Signer

, by , who is personally known to me or

who has produced as identification.

(impress official seal)

Notary Public, State of Florida

My commission expires:

COUNTY OF MANATEE, FLORIDA
Authority to execute this contract per Manatee County Code, Chapter 2-26, and per the
delegation by the County Administrator effective 1/26/2009

BY:

DATE:

R.C. “Rob” Cuthbert, CPM, Purchasing Manager
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SECTION 00700
GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated which
are applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify or
change the bidding documents or the contract documents.

Agreement - The written Agreement between Owner and Contractor covering the Work to be
performed; other contract documents are attached to the Agreement and made a part thereof
as provided therein.

Written Amendment - A written amendment of the contract documents, signed by Owner and
Contractor on or after the effective date of the Agreement and normally dealing with the non-
engineering or non-technical rather than strictly work related aspects of the contract
documents.

Application for Payment - The form accepted by Project Representative which is to be used by
Contractor in requesting progress or final payments and which is to include such supporting
documentation as is required by the contract documents.

Award - Acceptance of the bid from the person, firm, or corporation which in the Owner's sole
and absolute judgment will under all circumstances best serve the public interest. Award shall
be made in accordance with Manatee County Code of Laws.

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the
Work to be performed.

Bidder - One who submits a bid directly to the Owner, as distinct from a sub-bidder, who
submits a bid to a Bidder.

Bidding Documents - Consists of the Invitation For Bid, which includes but is not limited to: the
bid form, drawings, technical specifications, terms and conditions, and the proposed contract
documents (including all Addenda issued prior to receipt of bids); and becomes a part of the
Agreement.

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and Owner and authorizes an addition, deletion, or revision in the Work, or an
adjustment in the contract price or the contract time, issued on or after the effective date of the
Agreement.

1/23/2009 2:58 PM 35



Compensable Delay - Any delay beyond the control and without the fault or negligence of the
Contractor resulting from Owner-caused changes in the Work, differing site conditions,
suspensions of the Work, or termination for convenience by Owner.

Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid
documentation submitted prior to the Notice of Award), the bonds, the specifications and the
drawings, together with all amendments, modifications and supplements issued on or afterthe
effective date of the Agreement.

Contract Price - The monies payable by Owner to Contractor under the contract documents as
stated in the Agreement.

Contract Time - The number of days or the date stated in the Notice to Proceed for the
completion of the Work. ’

Contractor - The person, firm or corporation with whom Owner has entered into an Agreement.

Days - All references to days are to be considered calendar days except as specified
differently.

Defective - An adjective which when modifying the work refers to work that is unsatisfactory,
faulty or deficient, or does not conform to the contract documents, or does not meet the
requirements of any inspection, reference standard, test or approval referred to in the contract
documents, or has been damaged prior to Project Representative's recommendation of final
payment (unless responsibility for the protection thereof has been assumed by Owner).

Drawings - The drawings which show the character and scope of the Work to be performed
and which have been prepared or approved by Engineer and are referred to in the bidding and
contract documents.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the Contractor,
the Owner, or any other contractor caused by events or circumstances such as, but not limited
to, acts of God or of the public enemy, fires, floods, freight embargoes, acts of government
other than Owner, or epidemics. Labor disputes and above average rainfall shall give rise only
to excusable delays.

Float or Slack Time - The time available in the progress schedule during which an unexpected
activity can be completed without delaying substantial completion of the Work.

Field Order - A written order issued by Project Representative which orders minor changes in
the Work, but which does not involve a change in the contract price or the contract time.
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Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been avoided
by the exercise of care, prudence, foresight, or diligence on the part of the Contractor.

Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total
float or slack time and not necessarily preventing completion of the Work within the contract
time.

Notice of Award - The written notice to the successful bidder stating Award has been approved
by the Board of County Commissioners; or by the Purchasing Director in accordance with
Ordinance 08-43, Manatee County Purchasing Code.

Notice of Intent to Award - The written notice to the apparent low bidder stating Award has
been recommended with final Award to be authorized by Ordinance 08-43, Manatee County
Purchasing Code.

Notice to Proceed - Written notice by Owner (after execution of contract) to Contractor fixing
the date on which the contract time will commence to run and on which Contractor shall start
to perform (ten days from date of such notice) Contractor's obligations under the contract
documents.

Owner - Manatee County, Florida, Board of County Commissioners.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by Owner with
Contractor to review the Work schedules, to establish procedures for handling shop drawings
and other submissions, for processing periodical pay estimates, and such other matters as
may be pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceeding
the total float available in the progress schedule, thus preventing completion of the Work within
the contract time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests, performance tests
and necessary corrections required of Contractor to demonstrate that individual components of
the work have been properly constructed and do operate in accordance with the contract
documents for their intended purposes.

Project - The total construction of which the Work to be provided under the contract
documents may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of Owner who is assigned to the
project or any part thereof.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions, diagrams and
other information prepared by a supplier and submitted by Contractor to illustrate material or
equipment for some portion of the Work.
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Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as
applied to the Work and certain administrative details applicable thereto.

Subcontractor - An individual or corporation having a direct contact with Contractor or with any
other subcontractor for the performance of a part of the Work at the site. Such person or firm
has contractual relations with the Contractor, not with the Owner.

Substantial Completion - The Work (or a specified part thereof) has progressed to the point
when, in the opinion of the Engineer as evidenced by Engineer's definitive certificate of
Substantial Completion, it is sufficiently complete in accordance with contract documents so
that the work can be utilized for the purposes for which it is intended; or if there be no such
certificate issued, when final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an
award is made.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels or other such facilities or attachments and any encasement containing such facilities
which have been installed underground to furnish any of the following services or materials:
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable
television, sewage and drainage removal, traffic or other control systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the contract documents. Work is the result of performing
services, furnishing labor and furnishing and incorporating materials and equipment into the
construction, all as required by the contract documents.

Work Directive Change - A written directive to contractor, issued on or after the effective date
of the Agreement and signed by Owner and recommended by Project Representative ordering
an addition, deletion or revision in the Work, or responding to differing or unforeseen physical
conditions under which the Work is to be performed or to emergencies. A work directive
change may not change the contract price or the contract time; but is evidence that the parties
expect that the change directed or documented by a work directive change will be incorporated
in a subsequently issued change order following negotiations by the parties as to its effect, if
any, on the contract price or contract time.

ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any
such period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.
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2.1

2.2

2.3

24

The Contractor must submit a proposed schedule of the Work at the preconstruction
conference. The purpose of this schedule is to enable the Owner to govern the Work,
to protect the functions of the local government and its citizens and to aid in providing
appropriate surveillance. The Owner shall have the right to reschedule work provided
such rescheduling is in accord with the remainder of terms of the contract. The
schedule shall show, as a minimum, the approximate dates on which each segment of
the work is expected to be started and finished, the proposed traffic flows during each
month, the anticipated earnings by the Contractor for each month and the approximate
number of crews and equipment to be used. The Owner, after necessary rescheduling
and obtaining additional information for specific purposes, shall review and approve the
schedule. The Contractor shall also forward to the Owner, as soon as practicable after
the first day of each month, a summary report of the progress of the various parts of the
work under the contract, in fabrication and in the field, stating the existing status,
estimated time of completion and cause of delay, if any. Together with the summary
report, the Contractor shall submit any necessary revisions to the original schedule for
the Owner's review and approval. In addition, more detailed schedules may be
required by the Owner for daily traffic control.

A Notice to Proceed may be given at any time within thirty (30) days after the effective
date of the Agreement. The contract time will commence at the time specified in such
notice. Contractor shall start to perform the Work on the date specified in the notice to
proceed, but no work shall be done at the site prior to the date on which the contract
time commences to run.

If at any time the materials and appliances to be used appear to the Owner as
insufficient or improper for securing the quality of work required or the required rate of
progress, the Owner may order the Contractor to increase his efficiency or to improve
the character of his work and the Contractor shall conform to such an order. The failure
of the Owner to demand any increase of such efficiency of any improvement shall not
release the Contractor from his obligation to secure the quality of work or the rate of
progress necessary to complete the Work within the limits imposed by the contract.
The Owner may require the Contractor to remove from the Work such employees as
the Owner deems incompetent, careless, insubordinate or otherwise objectionable, or
whose continued employment on the Work is deemed to be contrary to the Owner's
interest.

The Owner reserves the right to let other Contracts in connection with this Work. The
Contractor shall afford other Contractors reasonable opportunity for the introduction
and storage of their materials and execution of their Work, and promptly connect and
coordinate the Work with theirs.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

The contract documents comprise the entire Agreement between Owner and
Contractor concerning the work. The contract documents are complementary; what is
called for by one is as binding as if called for by all. The contract documents will be
construed in accordance with the laws and ordinances of the state of Florida and
Manatee County.
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3.2

3.3

3.4

Should a conflict exist within the Contract Documents, the precedence in ascending
order of authority is as follows: 1) Standard Printed Technical Specifications, 2) Special
Conditions, 3) General Conditions and 4) Drawings. Note: Computed dimensions shall
govern over scaled dimensions.

It is the intent of the Contract Documents to describe a functionally complete project (or
part thereof) to be constructed in accordance with the contract documents. Any work,
materials or equipment that may reasonably be inferred from the contract documents
as being required to produce the intended result will be supplied whether or not
specifically called for. When words which have a well-known technical or trade
meaning are used to describe work, materials, or equipment, such words shall be
interpreted in accordance with that meaning. Reference to standard specifications,
manuals or codes of any technical society, organization or association, or to the laws or
regulations of any governmental authority, whether such reference be specific or by
implication, shall mean the latest standard specification, manual, code or laws or
regulations in effect at the time of opening of bids, except as may be otherwise
specifically stated. However, no provision of any referenced standard specification,
manual or code (whether or not specifically incorporated by reference in the contract
documents) shall be effective to change the duties and responsibilities of Owner,
Contractor or Engineer, or any of their agents or employees from those set forth in the
Contract Documents.

The Contract Documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof in one or more of
the following ways:

3.3.1 A Formal Written Amendment

3.3.2 A Change Order

3.3.3 A Work Directive Change

3.34 An Administrative Contract Adjustment

In addition, the requirements of the contract documents may be supplemented and
minor variations and deviations in the Work may be authorized in one or more of the
following ways:

341 A Field Order

3.4.2 Engineer's approval of a Shop Drawing or sample.

ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

41

Contractor shall keep on the Work at all times during its progress a competent resident
superintendent; who shall be the Contractor's representative at the site and shall have
authority to act on behalf of Contractor. All communications given to the
superintendent shall be as binding as if given to Contractor.
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4.2

43

4.4

4.5

4.6

4.7

Contractor shall provide competent, suitable qualified personnel to survey and lay out
the Work and perform construction as required by the contract documents. Contractor
shall at all times maintain good discipline and order at the site. Except in connection
with the safety or protection of persons or the Work or property at the site or adjacent
thereto and except as otherwise indicated in the contract documents, all Work at the
site shall be performed during regular working hours and Contractor will not permit
overtime work or the performance of work on Saturday or Sunday or legal holiday
without Owner's written consent given after prior notice to Engineer (at least 72 hours in
advance).

421 Contractor shall pay for all additional engineering charges to the Owner for
any overtime work which may be authorized. Such additional engineering
charges shall be a subsidiary obligation of Contractor and no extra payment
shall be made by Owner on account of such overtime work. At Owner's
option, overtime costs may be deducted from Contractor's monthly payment
request or Contractor's retainage prior to release of final payment.

Unless otherwise specified, Contractor shall furnish and assume full responsibility for all
bonds, insurance, materials, equipment, labor, transportation, construction equipment
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary
facilities, temporary facilities and all other facilities and incidentals necessary for the
furnishing, performance, testing, start-up and completion of the Work.

All materials and equipment shall be of good quality and new, except as otherwise
provided in the contract documents. If required by Engineer, Contractor shall furnish
satisfactory evidence (including reports of required tests) as to the kind and quality of
materials and equipment. All materials and equipment shall be applied, installed,
connected, erected, used, cleaned and conditioned in accordance with the instruction
of the applicable supplier except as otherwise provided in the contract documents.

Contractor shall be fully responsible to Owner for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing or furnishing
any of the Work under a direct or indirect contract with Contractor just as Contractor is
responsible for Contractor's own acts and omissions. Nothing in the Contract
Documents shall create any contractual relationship between Owner or Engineer and
any such subcontractor, supplier or other person or organization, nor shall it create any
obligation on the part of Owner to pay or to see to the payment of any monies due any
such subcontractor, supplier or other person or organization.

Permits: Unless otherwise provided, Contractor shall obtain and pay for all construction
permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such
permits and licenses. Contractor shall pay all governmental charges and inspection
fees necessary for the prosecution of the Work.

During the progress of the Work, Contractor shall keep the premises free from
accumulation of waste materials rubbish and other debris resulting from the Work. At
the completion of the Work, Contractor shall remove all waste materials, rubbish and
debris from and about the premises as well as all tools, appliances, construction
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49

4.10

equipment and machinery and surplus materials and shall leave the site clean and
ready for occupancy by Owner. Contractor shall restore to original conditions all
property not designated for alteration by the Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of the
Work or adjacent property to stresses or pressures that will endanger it.

Safety and Protection: Contractor shall comply with the Florida Department of
Commerce Safety Regulations and any local safety regulations. Contractor shall be
responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Contractor shall take all necessary precautions
for the safety of and shall provide the necessary protection to prevent damage, injury or
loss to:

4.9.1 all employees on the Work and other persons and organizations who may
be affected thereby;
4.9.2 all the work and materials and equipment to be incorporated therein,

whether in storage on or off the site; and

49.3 other property at the site or adjacent thereto, including trees, shrubs, lawns,
walks, pavements, roadways, structures, utilities and underground facilities
not designated for removal, relocation or replacement in the course of
construction.

Contractor shall comply with all applicable laws and regulations of any public body
having jurisdiction for the safety of persons or property or to protect them from damage,
injury or loss; and shall erect and maintain all necessary safeguards for such safety and
protection. Contractor shall provide and maintain all passageways, guard fences, lights
and other facilities for the protection required by public authority or local conditions.
Contractor shall provide reasonable maintenance of traffic way for the public and
preservation of the Owner's business, taking into full consideration all local conditions.
Contractor's duties and responsibilities for the safety and protection of the work shall
continue until such time as all the work is completed.

Emergencies: In emergencies affecting the safety or protection of persons or the work
or property at the site or adjacent thereto, Contractor, without special instruction or
authorization from Engineer or Owner, is obligated to act to prevent threatened
damage, injury or loss. Contractor shall give Owner prompt written notice if Contractor
believes that any significant changes in the work or variations from the contract
documents have been caused thereby. If Owner determines that a change in the
contract documents is required because of the action taken in response to an
emergency, a Work Directive Change or Change Order will be issued to document the
consequences of the changes or variation.
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4.1

4.12

For substitutes not included with the bid, but submitted after the effective date of the
Agreement, Contractor shall make written application to Engineer for acceptance
thereof, certifying that the proposed substitute will perform adequately the functions and
achieve the results called for by the general design, be similar and of equal substance
to that specified and be suited to the same use as that specified. The application will
also contain an itemized estimate of all costs and delays or schedule impacts that will
result directly or indirectly from review, acceptance and provisions of such substitute,
including costs of redesign and claims of other contractors affected by the resulting
change, all of which will be considered by the Engineer in evaluating the proposed
substitute. Engineer may require Contractor to furnish at Contractor's expense,
additional data about the proposed substitute. In rendering a decision, Owner/Engineer
and Contractor shall have access to any available float time in the construction
schedule. In the event that substitute materials or equipment not included as part of
the bid, but proposed after the effective date of the agreement, are accepted and are
less costly than the originally specified materials or equipment, then the net difference
in cost shall be credited to the Owner and an appropriate change order executed.

4111 If a specific means, method, technique, sequence of procedure of
construction is indicated in or required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, sequence,
technique or procedure of construction acceptable to Engineer if Contractor
submits sufficient information to allow Engineer to determine that the
substitute proposed is equivalent to that indicated or required by the
Contract Documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and no
substitute will be ordered, installed or utilized without Engineer's prior written
acceptance which will be evidenced by either a change order or an
approved shop drawing. Owner may require Contractor to furnish at
Contractor's expense a special performance guarantee or other surety with
respect to any substitute.

4113 Contractor shall reimburse Owner for the charges of Engineer and
Engineer's Consultants for evaluating each proposed substitute submitted
after the effective date of the Agreement and all costs resulting from any
delays in the work while the substitute was undergoing review.

The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards for
structures, grade lines and other materials and supplies and shall set construction
stakes and batter boards for establishing lines, position of structures, slopes and other
controlling points necessary for the proper prosecution of the Work. Where rights-of-
way, easements, property lines or any other conditions which make the lay-out of the
project or parts of the project critical are involved, the Contractor will employ a
competent surveyor who is registered in the state of Florida for lay-out and staking.
These stakes and marks shall constitute the field control by and in accord with which
the Contractor shall govern and execute the work. The Contractor will be held
responsible for the preservation of all stakes, marks and if for any reason any of the
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4.14

‘stakes or marks or batter boards become destroyed or disturbed, they will be

immediately and accurately replaced by the Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and
location of the Work and all other matters which can in any way affect the Work under
this contract, including, but not limited to details pertaining to boring, as shown on the
drawings, are not guaranteed to be more than a general indication of the materials
likely to be found adjacent to holes bored at the site of the work, approximately at the
locations indicated. The Contractor shall examine boring data, where available, and
make his own interpretation of the subsoil investigations and other preliminary data,
and shall base his bid on his own opinion of the conditions likely to be encountered. In
no event shall an extension of time be considered for any conditions that existed at the
time of bidding, nor shall the Contractor receive extra compensation for completion of
the project as intended by the drawings and in keeping with the Contact Documents.
No verbal agreement or conversation with any officer, agent or employee of the Owner,
before or after the execution of this contract, shall affect or modify any of the terms or
obligations herein contained.

If the Contractor, in the course of the Work, finds that the drawings and/or technical
specifications cannot be followed, he shall immediately inform the Owner in writing, and
the Owner shall promptly check the accuracy of the information. Any work done after
such discovery, until any necessary changes are authorized, will be done at the
Contractor's risk.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

5.2

5.3

Owner shall furnish the data required of Owner under the Contract Documents promptly
and shall make payments to the Contractor within a reasonable time (no more than 20
days) after the Work has been accepted by the County. The form of all submittals,
notices, change orders and other documents permitted or required to be used or
transmitted under the contract documents shall be determined by the Owner/Engineer.
Standard County forms shall be utilized.

The Owner shall provide the lands upon which the Work under this contract is to be
done, except that the Contractor shall provide all necessary additional land required for
the erection of temporary construction facilities and storage of his materials, together
with right of access to same.

The Owner shall have the right to take possession of and use any completed portions
of the work, although the time for completing the entire work or such portions may not
have expired, but such taking possession and use shall not be deemed an acceptance
of any work not completed in accordance with the Contract Documents.

ARTICLE 6 - CHANGES IN THE WORK

6.1

Without invalidating the Agreement and without notice to any surety, Owner may, at any
time, order additions, deletions or revisions in the Work. These will be authorized by a
written amendment, a change order, or a work directive change. Upon receipt of any
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6.2

6.3

6.4

such document, Contractor shall promptly proceed with the Work involved which will be
performed under the applicable conditions of the contract documents (except as
otherwise specifically provided).

Contractor shall not be entitled to an increase in the contract price or an extension of
the contract time with respect to any Work performed that is not required by the
contract documents as amended, modified and supplemented.

Owner and Contractor shall execute appropriate change orders (or written
amendments) covering changes in the Work which are ordered by Owner, or which
may be required because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed change
in the Work and within twenty-one (21) calendar days after receipt, Contractor shall
submit a written and detailed proposal for an increase or decrease in the contract price
or contract time for the proposed change. Engineer shall have 21 calendar days after
receipt of the detailed proposal to respond in writing. The proposal shall include an
itemized estimate of all costs and time for performance that will result directly or
indirectly from the proposed change. Unless otherwise directed, itemized estimates
shall be in sufficient detail to reasonably permit an analysis by Engineer of all material,
labor, equipment, subcontracts, overhead costs and fees, and shall cover all Work
involved in the change, whether such Work was deleted, added, changed or impacted.
Notwithstanding the request for quotation, Contractor shall carry on the Work and
maintain the progress schedule. Delays in the submittal of the written and detailed
proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE

7.1

7.2

7.3

The contract price constitutes the total compensation (subject to authorized
adjustments) payable to Contractor for performing the Work. All duties, responsibilities
and obligations assigned to or undertaken by Contractor shall be at his expense without
change in the contract price.

The contract price may only be changed by change order or by a written amendment.
Any claim for an increase or decrease in the contract price shall be based on written
notice delivered by the party making the claim to the other party. Notice of the amount
of the claim with supporting data shall be delivered within ten (10) days from the
beginning of such occurrence and shall be accompanied by claimant's written
statement that the amount claimed covers all known amounts (direct, indirect and
consequential) to which the claimant is entitled as a result of the occurrence of said
event.

The value of any Work covered by a change order or of any claim for an increase or
decrease in the contract price shall be determined in one of the following ways (at
Owner's discretion):
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7.4

7.31 Where the Work involved is covered by unit prices contained in the contract
documents, cost will be determined by application of such unit prices to the
quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 20% Contractor's fee for
overhead and profit. (Contractor shall submit an itemized cost breakdown
together with supporting data.)

Either Owner or Contractor may make a claim for an adjustment in the contract price.
The unit price of an item of unit price Work shall be subject to re-evaluation and
adjustment under the following conditions:

7.4.1 If the total cost of a particular item of unit price Work amounts to 5% or
more of the contract price and the variation in the quantity of the particular
item of unit price Work performed by Contractor differs by more than 15%
from the estimated quantity of such item indicated in the Agreement; and

742 If there is no corresponding adjustment with respect to any other item of
Work; and

743 If a Contractor believes that it has incurred additional expense as a result
thereof; or

744 If Owner believes that the quantity variation entitles it to an adjustment in

the unit price; or

7.45 If the parties are unable to agree as to the effect of any such variations in
the quantity of unit price Work performed.

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1

8.2

8.3

Contract time may only be changed by a change order or a written amendment. Any
claim for an extension or shortening of the contract time shall be based on written
notice delivered by the party making the claim to the other party. Notice of the extent of
the claim with supporting data shall be delivered within fifteen (15) days from detection
or beginning of such occurrence and shall be accompanied by the claimant's written
statement that the adjustment claimed is the entire adjustment to which the claimant
has reason to believe it is entitled as a result of the occurrence of said event.

The contract time will be extended in an amount equal to time lost due to delays
beyond the control of Contractor. Such delays shall include, but not be limited to, acts
or neglect by Owner or others performing additional work; or to fires, floods, epidemics,
abnormal weather conditions or acts of God.

All time limits stated in the contract documents are of the essence.
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ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

9.3

Contractor warrants (for a minimum period of one year or as otherwise stated herein)
and guarantees to Owner that all work will be in accordance with the contract
documents and will not be defective; that Owner, representatives of Owner,
governmental agencies with jurisdictional interests will have access to the work at
reasonable time for their observation, inspecting and testing (Contractor shall give
Engineer timely notice of readiness of the work for all required approvals and shall
assume full responsibility, including costs, in obtaining required tests, inspections, and
approval certifications and/or acceptance, unless otherwise stated by Owner).

If any work (including work of others) that is to be inspected, tested, or approved is
covered without written concurrence of Engineer, it must, if requested by Engineer, be
uncovered for observation. Such uncovering shall be at Contractor's expense unless
Contractor has given Engineer timely notice of Contractor's intention to cover the same
and Engineer has not acted with reasonable promptness in response to such notice.
Neither observations by Engineer nor inspections, tests, or approvals by others shall
relieve Contractor from Contractor's obligations to perform the work in accordance with
the Contract Documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or
suitable materials or equipment, or fails to furnish or perform the work in such a way
that the completed work will conform to the contract documents, Owner may order
Contractor to stop the work, or any portion thereof and terminate payments to the
Contractor until the cause for such order has been eliminated. Contractor shall bear all
direct, indirect and consequential costs for satisfactory reconstruction or removal and
replacement with non-defective work, including, but not limited to fees and charges of
engineers, architects, attorneys and other professionals and any additional expenses
experienced by Owner due to delays to other Contractors performing additional work
and an appropriate deductive change order shall be issued. Contractor shall further
bear the responsibility for maintaining schedule and shall not be entitled to an extension
of the contract time and the recovery of delay damages due to correcting or removing
defective work.

9.3.1 If Contractor fails within seven (7) days after written notice to correct
defective work, or fails to perform the work in accordance with the contract
documents, or fails to comply with any other provision of the contract
documents, Owner may correct and remedy any such deficiency. To the
extent necessary to complete corrective and remedial action, Owner may
exclude Contractor from all or part of the site, take possession of all or part
of the work, Contractor's tools, construction equipment and machinery at the
site or for which Owner has paid Contractor but which are stored elsewhere.
All direct, indirect and consequential costs of Owner in exercising such
rights and remedies will be charged against Contractor in an amount
approved as to reasonableness by Engineer and a change order will be
issued incorporating the necessary revisions.
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9.3.2 If within one year after the date of completion or such longer period of time
as may be prescribed by laws or regulations or by the terms of any
applicable special guarantee required by the contract documents, any work
is found to be defective, Contractor shall promptly, without cost to Owner
and in accordance with Owner's written instructions, either correct such
defective work or if it has been rejected by Owner, remove it from the site
and replace it with non-defective work. If Contractor does not promptly
comply with the terms of such instruction, Owner may have the defective
work corrected/removed and all direct, indirect and consequential costs of
such removal and replacement will be paid by Contractor.

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

10.2

Owner may, at any time and without cause, suspend the work or any portion thereof for
a period of not more than ninety (90) days by written notice to Contractor, which will fix
the date on which work will be resumed. Contractor shall be allowed an increase in the
contract price or an extension of the contract time, or both, directly attributable to any
suspension if Contractor makes an approved claim therefore.

Owner may terminate the contract if Contractor commences a voluntary case under any
chapter of the Bankruptcy Code or any similar action by filing a petition under any other
federal or state law relating to the bankruptcy or insolvency; if a petition is filed against
the Contractor under any chapter of the Bankruptcy Code or similar relief under any
other federal or state law; if Contractor persistently fails to perform the work in
accordance with the contract documents; if Contractor disregards laws or regulations of
any public body having jurisdiction or the Engineer; or otherwise violates in any
substantial way any provisions of the contract.

10.2.1 Owner may, after giving Contractor (and the surety, if there is one) seven (7)
days written notice and to the extent permitted by laws and regulations,
terminate the services of Contractor; exclude Contractor from the site and
take possession of the work and of all Contractor's tools, construction
equipment and machinery at the site and use the same to the full extent
they could be used (without liability to Contractor for trespass or
conversion); incorporate in the work all materials and equipment stored at
the site or for which owner has paid Contractor but which are stored
elsewhere, and finish the work as Owner may deem expedient. In such
case, Contractor shall not be entitled to receive any further payment beyond
an amount equal to the value of material and equipment not incorporated in
the work, but delivered and suitably stored, less the aggregate of payments
previously made. If the direct and indirect costs of completing the work
exceed the unpaid balance of the contract price, Contractor shall pay the
difference to Owner. Such costs incurred by Owner shall be verified by
Owner and incorporated in a change order; but in finishing the work, Owner
shall not be required to obtain the lowest figure for the work performed.
Contractor's obligations to pay the difference between such costs and such
unpaid balance shall survive termination of the Agreement.
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10.3

If, through no act or fault of Contractor, the work is suspended for a period of more than
ninety (90) days by Owner or under an order of court or other public authority, or
Engineer fails to act on any application or fails to pay Contractor any sum finally
determined to be due; then Contractor may, upon seven (7) days written notice to
Owner terminate the Agreement and recover from Owner payment for all work
executed, any expense sustained plus reasonable termination expenses. In lieu of
terminating the Agreement, if Engineer has failed to act on any application of payment
or Owner has failed to make any payment as aforesaid, Contractor may upon seven (7)
days written notice to Owner stop the work until payment of all amounts then due.

ARTICLE 11 - CONTRACT CLAIMS

11.1

11.2

The rendering of a decision by Engineer with respect to any such claim, dispute or
other matter (except any which have been waived by the making or acceptance of final
payment) will be a condition precedent to any exercised by Owner or Contractor of such
right or remedies as either may otherwise have under the contract documents or by
laws or regulations in respect of any such claim, dispute or other matter. No action,
either at law or at equity, shall be brought in connection with any such claim, dispute or
other matter later than thirty (30) days after the date on which Owner/Engineer has
rendered such written decision in respect thereof. Failure to bring an action within said
thirty (30) day period shall result in Engineer's decision being final and binding on the
Contractor. In no event may any such action be brought after the time at which
instituting such proceedings would be otherwise barred by the applicable statute of
limitations.

Before bringing any action in court pertaining to any claim, dispute or other matter in
question(s) arising out of or relating to the contract documents or the breach thereof, or
Engineer's final decision, except for claims which have been waived by the making and
acceptance of final payment, the Contractor shall first submit written notice(s) of
contract claims to the Purchasing Director for a decision; the Contractor may request a
conference with the Purchasing Director. Claims include, without limitation, disputes
arising under the contract and those based upon breach of contract, mistake,
misrepresentation, or other cause for contract modification or revision. Contract claims
shall use the process detailed in Section 2-26-63, Manatee County Purchasing Code,
Ordinance 08-43.

ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1

Resident Project Representative is Engineer/Owner's Agent, who will act as directed by
and under the supervision of the Engineer, and who will confer with Owner/Engineer
regarding his actions. Resident Project Representative's dealing in matters pertaining
to the on-site work shall, in general, be only with the Owner/Engineer and Contractor
and dealings with subcontractors shall only be through or with the full knowledge of
Contractor.
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12.2 Resident Project Representative will:

12.21

12.2.2

12.2.3

12.2.4

12.2.5

12.2.6

12.2.7

12.2.8

12.2.9

1/23/2009 2:58 PM

Review the progress schedule, schedule of shop drawing submissions and
schedule of values prepared by Contractor and consult with
Owner/Engineer concerning their acceptability.

Attend preconstruction conferences. Arrange a schedule of progress
meetings and other job conferences as required in consultation with
Owner/Engineer and notify those expected to attend in advance. Attend
meetings and maintain and circulate copies of minutes thereof.

Serve as Owner/Engineer's liaison with Contractor, working principally
through Contractor's superintendent and assist him in understanding the
intent of the contract documents. As requested by Owner/Engineer, assist
in obtaining additional details or information when required at the job site for
proper execution of the Work.

Receive and record date of receipt of shop drawings and samples, receive
samples which are furnished at the site by Contractor and notify
Owner/Engineer of their availability for examination.

Advise Owner/Engineer and Contractor or his superintendentimmediately of
the commencement of any work requiring a shop drawing or sample
submission if the submission has not been approved by the
Owner/Engineer.

Conduct on-site observations of the work in progress to assist
Owner/Engineer in determining if the work is proceeding in accordance with
the contract documents and that completed work will conform to the
contract documents.

Report to Owner/Engineer whenever he believes that any work is
unsatisfactory, faulty or defective or does not conform to the contract
documents, or does not meet the requirements of any inspections, tests or
approvals required or if work has been damaged prior to final payment; and
advise Owner/Engineer when he believes work should be corrected or
rejected or should be uncovered for observation or requires special testing,
inspection or approval.

Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the contract
documents and in the presence of the required personnel, and that
Contractor maintains adequate records thereof; observe, record and report
to Engineer appropriate details relative to the test procedures and start-ups.

Accompany visiting inspectors representing public or other agencies having

jurisdiction over the project, record the outcome of these inspections and
report to Owner/Engineer.
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12.2.10

12.2.11

12.2.12

12.2.13

12.2.14

12.2.15

12.2.16

12.2.17

12.2.18

12.2.19
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Transmit to Contractor, Owner/Engineer's clarifications and interpretations
of the contract documents.

Consider and evaluate Contractor's suggestions or modifications in
drawings or technical specifications and report them with recommendations
to Owner/Engineer.

Maintain at the job site orderly files for correspondence, reports of job
conferences, shop drawings and sample submissions, reproductions of
original contract documents including all addenda, change orders, field
orders, additional drawings issued subsequent to the execution of the
contract, Owner/Engineer's clarifications and interpretations of the contract
documents, progress reports and other project related documents.

Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of visiting
officials and representatives or manufacturers, fabricators, suppliers and
distributors; daily activities, decisions, observations in general and specific
observations in more detail as in the case of observing test procedures.
Send copies to Owner/Engineer.

Record names, addresses and telephone numbers of all Contractors,
subcontractors and major suppliers of materials and equipment.

Furnish Owner/Engineer periodic reports as required of progress of the work
and Contractor's compliance with the approved progress schedule and
schedule of shop drawing submissions.

Consult with Owner/Engineer in advance of scheduling major tests,
inspections or start of important phases of the work.

Report immediately the occurrence of any accident.

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to Owner/Engineer, noting particularly their relation to the
schedule of values, work completed and materials and equipment delivered
at the site but not incorporated in the work.

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and furnished
by Contractor are applicable to the items actually installed, and deliver this
material to Owner/Engineer for his review prior to final acceptance of the
work.
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12.2.20

12.2.21

12.2.22

Before Owner/Engineer issues a Certificate of Substantial Completion,
submit to Contractor a list of observed items requiring completion or
correction.

Conduct final inspection in the company of Owner/Engineer and Contractor
and prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and make
recommendations to Owner/Engineer concerning acceptance.

12.3 Except upon written instructions of Owner/Engineer, Resident Project Representative:

12.3.1 Shall not authorize any deviation from the contract documents or approve
any substitute materials or equipment;

12.3.2 Shall not exceed limitations on Owner/Engineer's authority as set forth in
the contract documents;

12.3.3 Shall not undertake any of the responsibilities of Contractor, Subcontractors
or Contractor's Superintendent, or expedite the work;

12.3.4 Shall not advise on or issue directions relative to any aspect of the means,
methods, techniques, sequences or procedures of construction unless such
is specifically called for in the contract documents;

12.3.5 Shall not advise on or issue directions as to safety precautions and
programs in connection with the work;

12.3.6 Shall not authorize Owner to occupy the project in whole or in part; and

12.3.7 Shall not participate in specialized field or laboratory tests.

NOTE: The form of all submittals, notices, change orders and other documents

permitted or required to be used or transmitted under the Contract shall be
determined by the County.
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END OF SECTION
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SECTION 033000 - CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

1.1 SUMMARY

A Section includes cast-in-place concrete, including formwork, reinforcement, concrete materials,
mixture design, placement procedures, and finishes, for the following:

1. Footings.

2. Slabs-on-grade.

1.2 SUBMITTALS

A. Product Data: For each type of product indicated.

B. Design Mixtures: For each concrete mixture. Submit alternate design mixtures when characteristics
of materials, Project conditions, weather, test results, or other circumstances warrant adjustments.

C. Steel Reinforcement Shop Drawings: Placing drawings that detail fabrication, bending, and
placement. Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar
diagrams, bar arrangement, splices and laps, mechanical connections, tie spacing, hoop spacing,
and supports for concrete reinforcement.

1.3 QUALITY ASSURANCE

A. Testing Agency Qualifications: An independent agency, qualified according to ASTM C 1077 and
ASTM E 329 for testing indicated.

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing Technician,
Grade 1, according to ACI CP-1 or an equivalent certification program.

2. Personnel performing laboratory tests shall be ACI-certified Concrete Strength Testing
Technician and Concrete Laboratory Testing Technician - Gradel. Testing Agency
laboratory supervisor shall be an ACl-certified Concrete Laboratory Testing Technician -
Grade Il

B. Concrete Testing Service: Engage a qualified independent testing agency to perform material
evaluation tests and to design concrete mixtures.

PART 2 - PRODUCTS

21 FORM-FACING MATERIALS

A. Rough-Formed Finished Concrete: Plywood, lumber, metal, or another approved material. Provide
lumber dressed on at least two edges and one side for tight fit.

2.2 STEEL REINFORCEMENT

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed.

23 REINFORCEMENT ACCESSORIES

A. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening

reinforcing bars and welded wire reinforcement in place. Manufacture bar supports from steel wire,
plastic, or precast concrete according to CRSI's "Manual of Standard Practice,” of greater
compressive strength than concrete and as follows:
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24

2.5

26

29

CONCRETE MATERIALS

Cementitious Material: Use the following cementitious materials, of the same type, brand, and
source, throughout Project:

1. Portland Cement: ASTM C 150, Type I/l gray.

Normal-Weight Aggregates: ASTM C 33, Class 3S coarse aggregate or better, graded. Provide
aggregates from a single source.

1. Maximum Coarse-Aggregate Size: 1 inch nominal.

2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement.

Water: ASTM C 94/C 94M and potable.

ADMIXTURES
Air-Entraining Admixture: ASTM C 260.
FIBER REINFORCEMENT

Synthetic Micro-Fiber: Monofilament polypropylene micro-fibers engineered and designed for use in
concrete, complying with ASTM C 1116/C 1116M, Type lll, 1 to 2-1/4 inches long.

CURING MATERIALS

Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for application to
fresh concrete.

Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene sheet.

Water: Potable.

Clear, Waterborne, Membrane-Forming Curing and Sealing Compound: ASTM C 1315, Type 1,
Class A.

CONCRETE MIXTURES, GENERAL

Prepare design mixtures for each type and strength of concrete, proportioned on the basis of

laboratory trial mixture or field test data, or both, according to ACI 301.

1. Use a qualified independent testing agency for preparing and reporting proposed mixture
designs based on laboratory trial mixtures.

Limit water-soluble, chloride-ion content in hardened concrete to 0.06 percent by weight of cement.

CONCRETE MIXTURES FOR BUILDING ELEMENTS

Footings: Proportion normal-weight concrete mixture as follows:

1. Minimum Compressive Strength: 3000 psi at 28 days.
2. Maximum Water-Cementitious Materials Ratio: 0.50.
3. Slump Limit: 4 inches, plus or minus 1 inch.

Slabs-on-Grade: Proportion normal-weight concrete mixture as follows:

Minimum Compressive Strength: 3000 psi at 28 days.

Minimum Cementitious Materials Content: 470 Ib/cu. yd..

Slump Limit: 4 inches, plus or minus 1 inch.

Synthetic Micro-Fiber: Uniformly disperse in concrete mixture at manufacturer's
recommended rate, but not less than 1.5 Ib/cu. yd..

N~
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210 CONCRETE MIXING

A Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to ASTM C 94/C 94M,
and furnish batch ticket information.
1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 1-
1/2 hours to 75 minutes; when air temperature is above 90 deg F, reduce mixing and delivery
time to 60 minutes.

PART 3 - EXECUTION

3.1 FORMWORK

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, lateral,
static, and dynamic loads, and construction loads that might be applied, until structure can support
such loads.

B. Construct forms tight enough to prevent loss of concrete mortar.

C. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations

and slopes in finished concrete surfaces. Provide and secure units to support screed strips; use
strike-off templates or compacting-type screeds.

D. Clean forms and adjacent surfaces to receive concrete. Remove chips, wood, sawdust, dirt, and
other debris just before placing concrete.

3.2 EMBEDDED ITEMS

A. Place and secure anchorage devices and other embedded items required for adjoining work that is
attached to or supported by cast-in-place concrete. Use setting drawings, templates, diagrams,
instructions, and directions furnished with items to be embedded.

1. Install anchor rods, accurately located, to elevations required and complying with tolerances
in Section 7.5 of AISC's "Code of Standard Practice for Steel Buildings and Bridges."

3.3 STEEL REINFORCEMENT

General: Comply with CRSI's "Manual of Standard Practice" for placing reinforcement.

Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that would
reduce bond to concrete.

C. Accurately position, support, and secure reinforcement against displacement. Locate and support
reinforcement with bar supports to maintain minimum concrete cover. Do not tack weld crossing
reinforcing bars.

@ >

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces.

34 JOINTS

A. General: Construct joints true to line with faces perpendicular to surface plane of concrete.

B. Contraction Joints in Slabs-on-Grade: Form weakened-plane contraction joints, sectioning concrete

into areas as indicated. Construct contraction joints for a depth equal to at least one-fourth of

concrete thickness as follows:

1. Sawed Joints: Form contraction joints with power saws equipped with shatterproof abrasive
or diamond-rimmed blades. Cut 1/8-inch- wide joints into concrete when cutting action will
not tear, abrade, or otherwise damage surface and before concrete develops random
contraction cracks.
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3.5

3.6

CONCRETE PLACEMENT

Before placing concrete, verify that installation of formwork, reinforcement, and embedded items is
complete and that required inspections have been performed.

Do not add water to concrete during delivery, at Project site, or during placement unless approved by
Architect.

Before test sampling and placing concrete, water may be added at Project site, subject to limitations
of ACI 301.

1. Do not add water to concrete after adding high-range water-reducing admixtures to mixture.
Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new
concrete will be placed on concrete that has hardened enough to cause seams or planes of
weakness. If a section cannot be placed continuously, provide construction joints as indicated.
Deposit concrete to avoid segregation.

1. Deposit concrete in horizontal layers of depth to not exceed formwork design pressures and
in a manner to avoid inclined construction joints.
2. Consolidate placed concrete with mechanical vibrating equipment according to ACI 301.

Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of

construction joints, until placement of a panel or section is complete.

1. Consolidate concrete during placement operations so concrete is thoroughly worked around

reinforcement and other embedded items and into corners.

Maintain reinforcement in position on chairs during concrete placement.

Screed slab surfaces with a straightedge and strike off to correct elevations.

Slope surfaces uniformly to drains where required.

Begin initial floating using bull floats or darbies to form a uniform and open-textured surface

plane, before excess bleedwater appears on the surface. Do not further disturb slab surfaces

before starting finishing operations.

Hot-Weather Placement: Comply with ACI 301 and as follows:

1. Maintain concrete temperature below 90 deg F at time of placement. Chilled mixing water or
chopped ice may be used to control temperature, provided water equivalent of ice is
calculated to total amount of mixing water. Using liquid nitrogen to cool concrete is
Contractor's option.

2. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete. Keep
subgrade uniformly moist without standing water, soft spots, or dry areas.

aprON

FINISHING FORMED SURFACES

Rough-Formed Finish: As-cast concrete texture imparted by form-facing material with tie holes and
defects repaired and patched. Remove fins and other projections that exceed specified limits on
formed-surface irregularities.

FINISHING FLOORS AND SLABS

General: Comply with ACI 302.1R recommendations for screeding, restraightening, and finishing
operations for concrete surfaces. Do not wet concrete surfaces.

Float Finish: Consolidate surface with power-driven floats or by hand floating if area is small or
inaccessible to power driven floats. Restraighten, cut down high spots, and fill low spots. Repeat
float passes and restraightening until surface is left with a uniform, smooth, granular texture.

1. Apply float finish to surfaces to receive trowel finish.

Trowel and Fine-Broom Finish: Apply a first trowel finish to surfaces. While concrete is still plastic,
slightly scarify surface with a fine broom.
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3.8 CONCRETE PROTECTING AND CURING

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures. Comply with ACI 306.1 for cold-weather protection and ACI 301 for hot-weather
protection during curing.

B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, dry, or windy
conditions cause moisture loss approaching 0.2 Ib/sq. ft. x h before and during finishing operations.
Apply according to manufacturer's written instructions after placing, screeding, and bull floating or
darbying concrete, but before float finishing.

C. Formed Surfaces: Cure formed concrete surfaces, including underside of beams, supported slabs,
and other similar surfaces. If forms remain during curing period, moist cure after loosening forms. If
removing forms before end of curing period, continue curing for the remainder of the curing period.

D. Cure concrete according to ACI 308.1, by one or a combination of the following methods:

1. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-retaining cover for
curing concrete, placed in widest practicable width, with sides and ends lapped at least 12
inches, and sealed by waterproof tape or adhesive. Cure for not less than seven days.
Immediately repair any holes or tears during curing period using cover material and

waterproof tape.

a. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive
floor coverings.

b. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive
penetrating liquid floor treatments.

C. Cure concrete surfaces to receive floor coverings with either a moisture-retaining

cover or a curing compound that the manufacturer certifies will not interfere with
bonding of floor covering used on Project.

3.9 FIELD QUALITY CONTROL

A. Testing and Inspecting: Engage a qualified testing and inspecting agency to perform tests and
inspections and to submit reports.
B. Inspections:
1. Steel reinforcement placement.
2. Headed bolts and studs.
3. Verification of use of required design mixture.
4. Concrete placement, including conveying and depositing.
5. Curing procedures and maintenance of curing temperature.
6. Verification of concrete strength before removal of shores and forms from beams and slabs.
C. Concrete Tests: Testing of composite samples of fresh concrete obtained according to ASTM C 172
shall be performed according to the following requirements:
1. Testing Frequency: Obtain one composite sample for each day's pour of each concrete

mixture exceeding 5 cu. yd., but less than 25 cu. yd., plus one set for each additional 50 cu.
yd. or fraction thereof.

2. Slump: ASTM C 143/C 143M; one test at point of placement for each composite sample, but
not less than one test for each day's pour of each concrete mixture. Perform additional tests
when concrete consistency appears to change.

3. Air Content: ASTM C 231, pressure method, for normal-weight concrete;one test for each
composite sample, but not less than one test for each day's pour of each concrete mixture.

4, Concrete Temperature: ASTM C 1064/C 1064M; one test hourly when air temperature is 40
deg F and below and when 80 deg F and above, and one test for each composite sample.

5. Unit Weight: ASTM C 567, fresh unit weight of structural lightweight concrete; one test for
each composite sample, but not less than one test for each day's pour of each concrete
mixture.

6. Compression Test Specimens: ASTM C 31/C 31M.

a. Cast and laboratory cure two sets of two standard cylinder specimens for each
composite sample.
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