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DIVISION 1 - GENERAL REQUIREMENTS 
 

SECTION 01005 
GENERAL REQUIREMENTS 

 
PART 1 GENERAL 

 
1.01 SCOPE AND INTENT 

  
A. Description 

  
The work to be done consists of the furnishing of all labor, materials and 
equipment, and the performance of all work included in this Contract.   

 
B.  Work Included 

  
The Contractor shall furnish all labor, superintendence, materials, plant, power, 
light, heat, fuel, water, tools, appliances, equipment, supplies, shop drawings, 
working drawings and other means of construction necessary or proper for 
performing and completing the work.  He shall obtain and pay for all required 
permits necessary for the work. He shall perform and complete the work in the 
manner best calculated to promote rapid construction consistent with safety of life 
and property and to the satisfaction of the County, and in strict accordance with 
the Contract Documents.  The Contractor shall clean up the work and maintain it 
during and after construction until accepted, and shall do all work and pay all 
costs incidental thereto.  He shall repair or restore all structures and property that 
may be damaged or disturbed during performance of the work. 
 
The cost of incidental work described in these General Requirements, for which 
there are no specific Contract Items, shall be considered as part of the general 
cost of doing the work and shall be included in the prices for the various Contract 
Items.  No additional payment will be made. 
 
The Contractor shall be solely responsible for the adequacy of his workmanship, 
materials and equipment. 
 

C.  Public Utility Installations and Structures 
  
Public utility installations and structures shall be understood to include all poles, 
tracks, pipes, wires, conduits, house service connections, vaults, manholes and 
all other appurtenances and facilities pertaining thereto whether owned or 
controlled by the County, other governmental bodies or privately owned by 
individuals, firms or corporations,  

  
The Contractor shall protect all public utility installations and structures from 
damage during the work.  Access across any buried public utility installation or 
structure shall be made only in such locations and by means approved by the 
County.  All required protective devices and construction shall be repaired by the 
Contractor at his expense, as approved by the County. No separate payment 
shall be made for such protection or repairs to public utility installations or 
structures. 
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The Contractor shall give written notice to County, other governmental utility 
departments and other owners of public utilities of the location of his proposed 
construction operations, at least forty-eight hours in advance of breaking ground 
in any area or on any unit of the work.  This can be accomplished by making the 
appropriate contact with the "Sunshine State One-Call of Florida, Inc.  Call Center 
("Call Sunshine") and per all requirements provided for in the Florida 
Underground Facilities Damage Prevention and Safety Act (Florida Statutes, Title 
XXXIII, Chapter 556). 

 
 1.02    PLANS AND SPECIFICATIONS 

 
A.  Plans 
  

When obtaining data and information from the Plans, figures shall be used in 
preference to scaled dimensions, and large scale drawings in preference to small 
scale drawings. 

 
B.  Copies Furnished to Contractor 
  

The Contractor shall furnish each of the subcontractors, manufacturers, and 
material men such copies of the Contract Documents as may be required for their 
work.  Additional copies of the Plans and Specifications, when requested, may be 
furnished to the Contractor at cost of reproduction. 

 
C.  Supplementary Drawings 
     

When, in the opinion of the County, it becomes necessary to explain more fully 
the work to be done or to illustrate the work further or to show any changes which 
may be required, drawings known as Supplementary Drawings, with 
specifications pertaining thereto, will be prepared by the County and five paper 
prints thereof will be given to the Contractor. 

 
D.  Contractor to Check Plans and Data 
  

The Contractor shall verify all dimensions, quantities and details shown on the 
Plans, Supplementary Drawings, Schedules, Specifications or other data received 
from the County, and shall notify him of all errors, omissions, conflicts, and 
discrepancies found therein.  Failure to discover or correct errors, conflicts or 
discrepancies shall not relieve the Contractor of full responsibility for 
unsatisfactory work, faulty construction or improper operation resulting therefrom 
nor from rectifying such conditions at his own expense.  He will not be allowed to 
take advantage of any errors or omissions, as full instructions will be furnished by 
the County, should such errors or omissions be discovered.  All schedules are 
given for the convenience of the County and the Contractor and are not 
guaranteed to be complete.  The Contractor shall assume all responsibility for the 
making of estimates of the size, kind, and quality of materials and equipment 
included in work to be done under the Contract. 

 
E.  Specifications 

  
The Technical Specifications consist of three parts:  General, Products and 
Execution.  The General Section contains General Requirements which govern 
the work.  Products and Execution modify and supplement these by detailed 
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requirements for the work and shall always govern whenever there appears to be 
a conflict. 
  

F.  Intent 
  
All work called for in the Specifications applicable to this Contract, but not shown 
on the Plans in their present form, or vice versa, shall be of like effect as if shown 
or mentioned in both.  Work not specified in either the Plans or in the 
Specifications, but involved in carrying out their intent or in the complete and 
proper execution of the work, is required and shall be performed by the Contractor 
as though it were specifically delineated or described. 

 
The apparent silence of the Specifications as to any detail, or the apparent 
omission from them of a detailed description concerning any work to be done and 
materials to be furnished, shall be regarded as meaning that only the best general 
practice is to prevail and that only material and workmanship of the best quality is 
to be used, and interpretation of these Specifications shall be made upon that 
basis. 

 
The inclusion of the Related Requirements (or work specified elsewhere) in the 
General part of the specifications is only for the convenience of the Contractor, 
and shall not be interpreted as a complete list of related Specification Sections. 

 
1.03  MATERIALS AND EQUIPMENT 

 
A.  Manufacturer 
  

All transactions with the manufacturers or subcontractors shall be through the 
Contractor, unless the Contractor shall request, in writing to the County, that the 
manufacturer or subcontractor deal directly with the County,  Any such 
transactions shall not in any way release the Contractor from his full responsibility 
under this Contract.  
 

B. Service of Manufacturers Engineer 
 

The Contract prices for equipment shall include the cost of furnishing (as required 
by equipment specifications sections) a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall assist the 
Contractor, when required, to install, adjust, test and place in operation the 
equipment in conformity with the Contract Documents.   

 
1.04     INSPECTION AND TESTING 

 
A.  General 

  
Inspection and testing of materials will be performed by the Contractor unless 
otherwise specified. 

  
For tests specified to be made by the Contractor, the testing personnel shall make 
the necessary inspections and tests and the reports thereof shall be in such form 
as will facilitate checking to determine compliance with the Contract Documents.  
Three (3) copies of the reports shall be submitted and authoritative certification 
thereof must be furnished to the County as a prerequisite for the acceptance of 
any material or equipment. 
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If, in the making of any test of any material or equipment, it is ascertained by the 
County that the material or equipment does not comply with the Contract, the 
Contractor will be notified thereof and he will be directed to refrain from delivering 
said material or equipment, or to remove it promptly from the site or from the work 
and replace it with acceptable material, without cost to the County. 
 
The Contractor shall be fully responsible for the proper operation of equipment 
during tests and instruction periods and shall neither have nor make any claim for 
damage which may occur to equipment prior to the time when the Owner formally 
takes over the operation thereof. 

 
1.05 TEMPORARY STRUCTURES 

 
A.  Temporary Fences 

  
If, during the course of the work, it is necessary to remove or disturb any fence or 
part thereof, the Contractor shall, at his own expense, if so ordered by the County, 
provide a suitable temporary fence which shall be maintained until the permanent 
fence is replaced.  The County shall be solely responsible for the determination of 
the necessity for providing a temporary fence and the type of temporary fence to 
be used. 

 
 1.06 TEMPORARY SERVICES 

  
A.  First Aid 

  
The Contractor shall keep upon the site, at each location where work is in 
progress, a completely equipped first aid kit and shall provide ready access 
thereto at all times when people are employed on the work. 

 
 1.07 LINES AND GRADES 
 

A.  Grade 
   

All work under this Contract shall be constructed in accordance with the lines and 
grades shown on the Plans, or as given by the County.  The full responsibility for 
keeping alignment and grade shall rest upon the Contractor. 
 

B.  Safeguarding Marks 
 
The Contractor shall safeguard all points, stakes, grade marks, monuments and 
bench marks made or established on the work, bear the cost of reestablishing 
them if disturbed, and bear the entire expense of rectifying work improperly 
installed due to not maintaining or protecting or to removing without authorization 
such established points, stakes and marks. 
 
The Contractor shall safeguard all existing and known property corners, 
monuments and marks adjacent to but not related to the work and, if required, 
shall bear the cost of reestablishing them if disturbed or destroyed. 
 

C.  Datum Plane 
  
All elevations indicated or specified refer to the Mean Sea Level Datum of the  
NAVD 88 datum. 
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1.08 ADJACENT STRUCTURES AND LANDSCAPING 

 
A.  Responsibility 

  
The Contractor shall also be entirely responsible and liable for all damage or 
injury as a result of his operations to all other adjacent public and private property, 
structures of any kind and appurtenances thereto met with during the progress of 
the work.  The cost of protection, replacement in their original locations and 
conditions or payment of damages for injuries to such adjacent public and private 
property and structures affected by the work, whether or not shown on the Plans, 
and the removal, relocation and reconstruction of such items called for on the 
Plans or specified shall be included in the various Contract Items and no separate 
payments will be made therefore.  Where such public and private property, 
structures of any kind and appurtenances thereto are not shown on the Plans and 
when, in the opinion of the County, additional work is deemed necessary to avoid 
interference with the work, payment therefore will be made as provided for in the 
General Conditions. 

 
Contractor is expressly advised that the protection of buildings, structures, 
tunnels, tanks, pipelines, etc. and related work adjacent and in the vicinity of his 
operations, wherever they may be, is solely his responsibility.  Conditional 
inspection of buildings or structures in the immediate vicinity of the project which 
may reasonably be expected to be affected by the Work shall be performed by 
and be the responsibility of the Contractor. 

 
Contractor shall, before starting operations, make an examination of the interior 
and exterior of the adjacent structures, buildings, facilities, etc., and record by 
notes, measurements, photographs, etc., conditions which might be aggravated 
by open excavation and construction.  Repairs or replacement of all conditions 
disturbed by the construction shall be made to the satisfaction of the County.  This 
does not preclude conforming to the requirements of the insurance underwriters.  
Copies of surveys, photographs, reports, etc., shall be given to the County. 

 
Prior to the beginning of any excavations, the Contractor shall advise the County 
of all buildings or structures on which he intends to perform work or which 
performance of the project work will affect. 

 
1.09 PROTECTION OF WORK AND PUBLIC 

 
A.  Barriers and Lights 

  
During the prosecution of the work, the Contractor shall put up and maintain at all 
times such barriers and lights as will effectually prevent accidents.  The 
Contractor shall provide suitable barricades, red lights, "danger" or "caution" or 
"street closed" signs and watchmen at all places where the work causes 
obstructions to the normal traffic or constitutes in any way a hazard to the public, 
in accordance with state and local requirements. 

 
B.  Smoke Prevention 

  
A strict compliance with ordinances regulating the production and emission of 
smoke will be required.  No open fires will be permitted. 
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C.  Noise 
  

The Contractor shall eliminate noise to as great an extent as practicable at all 
times.  Air compressing plants shall be equipped with silencers and the exhaust of 
all engines or other power equipment shall be provided with mufflers.  In the 
vicinity of hospitals and schools, special care shall be used to avoid noise or other 
nuisances.  The Contractor shall strictly observe all local regulations and 
ordinances covering noise control. 

 
Except in the event of an emergency, no work shall be done between the hours of 
7:00 P.M. and 7:00 A.M., or on weekends.  If the proper and efficient prosecution 
of the work requires operations during the night or weekends, the written 
permission of the County shall be obtained before starting such items of the work. 

 
D.  Access to Public Services 

  
Neither the materials excavated nor the materials or plant used in the construction 
of the work shall be so placed as to prevent free access to all fire hydrants, valves 
or manholes. 

 
 1.10 CLEANING 
 

A.  During Construction 
  

During construction of the work, the Contractor shall, at all times, keep the site of 
the work and adjacent premises as free from material, debris and rubbish as is 
practicable and shall remove the same from any portion of the site if, in the 
opinion of the County, such material, debris, or rubbish constitutes a nuisance or 
is objectionable.  The Contractor shall remove from the site all of his surplus 
materials and temporary structures when no further need therefore develops. 

 
B.  Final Cleaning 

  
At the conclusion of the work, all equipment, tools, temporary structures and 
materials belonging to the Contractor shall be promptly taken away, and he shall 
remove and promptly dispose of all water, dirt, rubbish or any other foreign 
substances. 

 
 1.11 MISCELLANEOUS 
 

A.  Protection against Siltation and Bank Erosion 
 

1. The Contractor shall arrange his operations to minimize siltation and bank 
erosion on construction sites and on existing or proposed water courses 
and drainage ditches. 

 
2.  The Contractor, at his own expense, shall remove any siltation deposits 

and correct any erosion problems as directed by the County which results 
from his construction operations. 

 
B.  Protection of Wetland Areas 

  
The Contractor shall properly dispose of all surplus material, including soil, in 
accordance with Local, State and Federal regulations.  Under no circumstances 
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shall surplus material be disposed of in wetland areas as defined by the Florida 
Department of Environmental Protection or Southwest Florida Water 
Management District. 

 
C.  Existing Facilities 

  
The work shall be so conducted to maintain existing facilities in operation insofar 
as is possible.  Requirements and schedules of operations for maintaining 
existing facilities in service during construction shall be as described in the 
Special Provisions. 
 

D.  Use of Chemicals 
 
All chemicals used during project construction or furnished for project operation, 
whether herbicide, pesticide, disinfectant, polymer, reactant, or of other 
classification, must show approval of either EPA or USDA.  Use of all such 
chemicals and disposal of residues shall be in strict conformance with 
instructions. 

 
 

 PART 2 PRODUCTS (NOT USED) 
 PART 3 EXECUTION (NOT USED) 

 
 

END OF SECTION 
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SECTION 01010 SUMMARY OF WORK 
 
 

PART 1 GENERAL 
 

1.01 WORK COVERED BY CONTRACT DOCUMENTS / REQUIREMENTS INCLUDED 
 

A. The completed work will provide the dredging within Bowlees Creek.  The work 
shall include the mechanical and/or hydraulic removal of sediment; dewatering, 
drying, loading of dredge sediment into contractor provided sealed trucks and the 
transportation and disposal of the dredge sediment to Manatee County Landfill, all 
erosion and turbidity control, final cleanup, and restoration of any disturbed area 
within the project. 
 

B. The Contractor shall furnish all surveying, working drawings, labor, materials, 
equipment, tools, services and incidentals necessary to complete all work 
required by these Specifications and as shown on the Contract Drawings. 

 
C. The Contractor shall perform the work complete, in place and ready for 

continuous service and shall include any repairs, replacements, and/or restoration 
required as a result of damages caused prior to acceptance by the County. 

 
D. The Contractor shall furnish and install all materials, equipment and labor which is 

reasonably and properly inferable and necessary for the proper completion of the 
work, whether specifically indicated in the Contract Documents or not. 

 
1.02 CONTRACTS 

 
Construct all the Work under a single contract. 

 
 1.03 WORK SEQUENCE 
 

A. The methods, means, sequences and techniques used for construction of the 
work are the sole responsibility of the Contractor.  The intent of the County is to 
have construction of this project completed in an orderly manner which meets the 
following objectives: 

 
1. The Contractor shall develop a work plan that allows for systematic 

construction of the work while limiting impacts to adjacent residents and 
public at large.  The Contractor’s detailed work plan shall be presented to 
the County at a Pre-Construction Meeting for review and comment and 
must be approved by the County. 
  

2. The sequence of work plan shall incorporate full restoration of access to 
public waterways and public boat ramps disturbed by dredge operations in 
an ongoing manner. 

 
3. The sequence of work plan shall include a process by which the contractor 

provides advanced notice to residents abutting each stormwater outfall 
regarding the specific timing of work to be performed; construction 
activities that may impact access to private property, boating and the short 
term interruption.  The Contractor shall hand deliver a project information 
document to each area resident who may be impacted by the work.  The 
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Contractor shall provide a draft of the project notice document to the 
County for review and comment.    

 
 B. The Contractor shall construct the work in stages, and to accommodate the 

adjacent canal’s property owners access to the docking and mooring facilities 
during the construction period; and coordinate the construction schedule and 
operations with the County’s representative. 

 
C. The Contractor shall construct the Work in stages to provide for public 

convenience and not close off public use of any facility until completion of 
construction to provide alternative usage. 

 
 1.04 CONSTRUCTION AREAS 

 
A. The work of this project is to take place within the public waterways of Manatee 

County within Bowlees Creek.  The Contractor shall limit his use of dredging 
areas for work to allow for: 

 
1.  Public Use. 

 
B. Assume full responsibility for the protection and safekeeping of products under 

this Contract, stored on site. 
 
C. The Contractor shall be fully responsible for the security and safekeeping of all 

materials, equipment and appurtenances required for construction of the work.  
The Contractor shall not store materials, equipment or appurtenances on the job 
site except for those items which are under the direct supervision of the 
Contractor’s staff and which are necessary to the work being performed on the 
specific day in question.  Move any stored products under the Contractor’s 
control, which interfere with operations of the County or adjacent residents. 

 
D. Obtain and pay for the use of additional storage of work areas needed for 

Contractor operations. 
 

 1.05 OWNER ACCEPTANCE 
 

A. The County has the option of not accepting the entire work as a whole until it is 
completed, and approved by the County. 

 
  
 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01012  MANATEE SAFETY MEASURES 
 
 

PART 1  GENERAL 
 
1.01 DESCRIPTION 

 
The work specified in this section consists of Manatee Safety Measures.  The work shall 
include provision to educate personnel on water related activities for the presence of 
manatee(s), proper construction practices and temporary signage during dredging 
activities. 
 

1.02 EXECUTION 
 

A. The Contractor shall instruct all personnel associated with the project of the 
potential presence of manatee(s) and the need to avoid collisions with manatees.  
All construction personnel are required for observing water-related activities for 
the presence of manatee(s). 
 

B. The Contractor shall advise all construction personnel that there are civil and 
criminal penalties for harming, harassing or killing manatees, which are protected 
under the Marine Mammal Protection Act of 1972, The Endangered Species Act 
of 1973, and the Florida Manatee Sanctuary Act of 1978.  The Contractor may be 
held responsible for manatee(s) harmed, harasses or killed as a result of 
construction activities. 
 

C. Contractor shall install siltation barriers that are made of material in which 
manatee(s) cannot become entangled, shall be properly secured, and shall be 
monitored regularly to avoid manatee(s) entrapment.  Barriers shall not block 
manatee(s) entry or exit from essential habitat. 
 

D. All Contractor vessels associated with the construction of the project shall operate 
a ”no wake/idle” speed at all times while in the water where the draft of the vessel 
provides less than 4’ clearance from the bottom and that vessels shall follow 
routes of deep water whenever possible. 
 

E. If a manatee(s) is sighted within 100 yards of the project area, all appropriate 
precautions shall be implemented by the Contractor to ensure protection of the 
manatee(s). These precautions shall include the operation of all 
moving/equipment no closer than 50 feet of a manatee(s), Operation of any 
equipment closer than 50’ to a manatee(s) shall necessitate immediate shutdown 
of equipment.  Activities will not resume until the manatee(s) has departed the 
project area. 

 
F. Any collision with and/or injury to a manatee shall be reported immediately to the 

Manatee County Project Manager in writing and to the Manatee Hotline at 1-888-
404-FWCC (1-800-404-3922).  Collision and/or injury should also be reported to 
the U.S. Fish and Wildlife Service in Jacksonville (1-904-232-2580) for north 
Florida or Vero Beach (1-561-5623909) for south Florida. 

 
G. Temporary signs concerning manatee(s) shall be posted prior to and during 

construction/dredging activities.  All signs are to be removed by the Contractor 
upon completion of the project.  A sign measuring at least 3’ x 4’ which reads 
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Caution: Manatee Area will be posted in a location prominently visible to water 
related construction crews.  A second sign should be posted if vessels are 
associated with the construction, and should be placed visible to the vessel 
operator.  The second sign should be at least 8” x 11”, which reads: 

 
“Caution:  Manatee Habitat.  Idle speed is required if operating a vessel in the 
construction area.  All equipment must be shutdown if a manatee(s) comes within 
50’ of the operation.  A collision with and/or injury to a manatee shall be reported 
immediately to the Florida Marine Patrol at 1-888-404-3922) and the U.S. Fish 
and Wildlife Service in Jacksonville (1-904-232-2580) for north Florida or Vero 
Beach (1-561-5623909) in south Florida. 

 
H. Verification (photos) that signs have been installed at designated locations shall 

be provided to Manatee County before commencement of dredging operations.  
Signs and pilings remain the responsibility of the Contractor and are to be 
maintained for the life of the project. 

 

PART 2 PRODUCTS (NOT USED) 
 PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01015 CONTROL OF WORK 
 

 
PART 1 GENERAL 

 
1.01 WORK PROGRESS 

 
The Contractor shall furnish personnel and equipment which will be efficient, appropriate 
and adequately sized to secure a satisfactory quality of work and a rate of progress which 
will insure the completion of the work within the time stipulated in the Contract.  If at any 
time such personnel appears to the Count to be inefficient, inappropriate, or insufficient 
for securing the quality of work required for producing the rate of progress aforesaid, he 
may order the Contractor to increase the efficiency, change the character, or increase the 
personnel and equipment and the Contractor shall conform to such order.  Failure of the 
County to give such order shall in no way relieve the Contractor of his obligations to 
secure the quality of the work and rate of progress required. 

 
1.02 PRIVATE LAND 

 
The Contractor shall not enter or occupy private land outside of easements, except by 
permission of the affected property owner. 

 
1.03 WORK LOCATIONS 

 
Work shall be located substantially as indicated on the drawings, but the County reserves 
the right to make such modifications in locations as may be found desirable to avoid 
interference with existing structures or for other reasons. 

 
1.04 CARE AND PROTECTION OF PROPERTY 

 
A. The Contractor shall be responsible for the preservation of all public and private 

property and shall use every precaution necessary to prevent damage thereto.  If 
any direct or indirect damage is done to public or private property by or on 
account of any act, omission, neglect, or misconduct in the execution of the work 
on the part of the Contractor, such property shall be restored by the Contractor, at 
his expense, to a condition equal or better to that existing before the damage was 
done, or he shall make good the damage in another manner acceptable to the 
County. 

 
B. Along the location of this work, all fences, walks, bushes, trees, shrubbery and 

other physical features shall be protected and restored in a thoroughly 
workmanlike manner unless otherwise shown on the drawings.  Fences and other 
features removed by the Contractor shall be replaced in the location indicated by 
the County as soon as conditions permit.  All grass areas beyond the limits of 
construction which have been damaged by the Contractor shall be regraded and 
sodded to equal or exceed original conditions. 

 
C. Trees close to the work which drawings do not specify to be removed, shall be 

boxed or otherwise protected against injury.  The Contractor shall trim all 
branches that are liable to damage because of his operations, but in no case shall 
any tree be cut or removed without prior notification to the County.  All injuries to 
bark, trunk, limbs and roots of trees shall be repaired by dressing, cutting and 
painting according to approved methods, using only approved tools and materials. 



Bowlees Creek 
15 

 

 
D. The protection, removal and replacement of existing physical features along the 

line of work shall be a part of the work under the Contract and all costs in 
connection therewith shall be included in the unit and/or lump sum prices 
established under the items in the Bid. 

 
1.05 MAINTENANCE OF TRAFFIC 

 
Obstructions due to construction that will prevent the normal flow of boat traffic during an 
extended construction stoppage, for any reason, shall be minimized.  In the event an 
extended construction stoppage is found to be necessary, Contractor shall, at his own 
expense, provide normal boat traffic flow during extended construction stoppage.  
Extended stoppage will be defined by the County. 

 
1.06 CLEANUP 

 
During the course of the work, the Contractor shall keep the site of his operations in as 
clean and neat a condition as is possible.  He shall dispose of all residue resulting from 
the construction work and at the conclusion of the work, he shall remove and haul away 
any surplus excavation, broken pavement, lumber, equipment, temporary structures and 
any other refuse remaining from the construction operations and shall leave the entire 
site of the work in a neat and orderly condition. 

 
1.07 COOPERATION WITHIN THIS CONTRACT 
 
 All firms or person authorized to perform any work under this Contract shall cooperate 

with the General Contractor and his subcontractors or trades and shall assist in 
incorporating the work of other trades where necessary or required. 

 
1.08 PROTECTION OF CONSTRUCTION AND EQUIPMENT 

 
 All structures shall be protected in a manner approved by the County.  Should any of the 

floors or other parts of the structures become heaved, cracked, or otherwise damaged, all 
such damaged portions of the work shall be completely repaired and made good by the 
Contractor, at his own expense and to the satisfaction of the County.  If, in the final 
inspection of the work, any defects, faults, or omissions are found, the Contractor shall 
cause the same to be repaired or removed and replaced by proper materials and 
workmanship without extra compensation for the materials and labor required.  Further, 
the Contractor shall be fully responsible for the satisfactory maintenance and repair of the 
construction and other work undertaken herein, for at least the warranty period described 
in the Contract. 

 
 

 PART 2 PRODUCTS (NOT USED) 
 PART 3 EXECUTION (NOT USED) 

 
END OF SECTION 
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SECTION 01030 SPECIAL PROJECT PROCEDURES 
 
 

PART 1 GENERAL 
 

1.01 PERMITS 
  

Upon notice of award, the Contractor shall immediately apply for all applicable permits 
not previously obtained by the County to do the work from the appropriate governmental 
agency or agencies.  No work shall commence until all applicable permits have been 
obtained and copies delivered to the County.  The costs for obtaining all permits shall be 
borne by the Contractor. 

 
1.02 SUSPENSION OF WORK DUE TO WEATHER 

 
Refer to FDOT Standards and Specifications Book, Section 8. 

 
1.03 HURRICANE PREPAREDNESS PLAN 

 
A.  Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the 

County a Hurricane Preparedness Plan.  The plan should outline the necessary 
measures which the Contractor proposes to perform at no additional cost to the 
County in case of a hurricane warning. 

 
B.  In the event of inclement weather, or whenever County shall direct, Contractor 

shall insure that he and his Subcontractors shall carefully protect work and 
materials against damage or injury from the weather.  If, in the opinion of the 
County, any portion of work or materials is damaged due to the failure on the part 
of the Contractor or Subcontractors to protect the work, such work and materials 
shall be removed and replaced at the expense of the Contractor. 

 
1.04 POWER SUPPLY 

  
Electricity as may be required for construction and permanent power supply shall be 
secured and purchased by the Contractor. 

 
1.05    ADDITIONAL PROVISIONS 

 
A.  Before commencing work, the Contractor shall notify the County, in writing, at 

least 10 calendar days in advance of the date he proposes to commence such 
work. 

 
B.  The Contractor shall provide, at his own expense, all necessary temporary 

facilities for access to and for protection of, all existing facilities.  The Countys’ 
personnel must have ready access at all times to the existing facilities.  The 
Contractor is responsible for all damage to existing structures, equipment and 
facilities caused by his construction operations and must repair all such damage 
when and as ordered by the County. 

 
1.06 CONSTRUCTION CONDITIONS 

  
The Contractor shall strictly adhere to the specific requirements of the governmental 
unit(s) and/or agency(ies) having jurisdiction over the work.  Wherever there is a 
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difference in the requirements of a jurisdictional body and these Specifications, the more 
stringent shall apply. 

 
1.07 PUBLIC NUISANCE 

 
A.  The Contractor shall not create a public nuisance including but not limited to 

encroachment on adjacent lands, flooding of adjacent lands, excessive noise or 
dust. 

 
B.  Sound levels must meet Manatee County Ordinance #87-34, (which amends 

Ordinance 81-3, The Manatee County Noise Control Ordinance).  Sound levels in 
excess of such ordinance are sufficient cause to have the work halted until 
equipment can be quieted to these levels.  Work stoppage by the County for 
excessive noise shall not relieve the Contractor of the other portions of this 
specification including, but not limited to contract time and contract price. 

 
C. No extra charge may be made for time lost due to work stoppage resulting from 

the creation of a public nuisance. 
 

1.08 FUEL STORAGE & FILLING 
 

A. If the contractor is storing fuel on site, or doing his own fuel filling of portable 
equipment (other than hand-held equipment), he is responsible for any required 
response, clean-up or reporting required, at no additional cost to the county. 

 
B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior 

to start of construction if required. 
 

1.09 WARRANTIES 
 

A. All material supplied under these Specifications shall be warranted by the 
Contractor and the manufacturers for a period of three (3) years.  Warranty period 
shall commence on the date of County acceptance. 
 

B. The material shall be warranted to be free from defects in workmanship, design 
and materials.  If any part of the system should fail during the warranty period, it 
shall be replaced at no expense to the County. 

 
 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED) 

 
 
 

END OF SECTION 
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 SECTION 01050 FIELD ENGINEERING AND SURVEYING 
 
 
 PART 1 GENERAL 
 
 1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall provide and pay for field surveying service required for the 
project. 

 
B. The Contractor shall furnish and set all necessary stakes to establish the lines 

and grades as shown on the Contract Drawings and layout each portion of the 
Work of the Contract. 

 
1. All survey work required in execution of Project. 
 
2. All costs of construction layout shall be included in the unit and lump sum 

prices contained in the respective divisions of the Contract Bid Form. 
 
3. Civil, structural or other professional engineering services specified or 

required to execute Contractor’s construction methods. 
 
 1.02 QUALIFICATIONS OF SURVEYOR AND ENGINEER 
 

All construction staking shall be conducted by or under the supervision of a Florida 
Registered Professional Surveyor and Mapper.  The Contractor shall be responsible for 
the layout of all such lines and grades, which will be subject to verification by the County. 

 
 1.03 SURVEY REFERENCE POINTS 
 

A. Existing basic horizontal and vertical control points for the Project are designated 
on the Contract Drawings. 

 
A. Locate and protect all survey monumentation, property corners and project 

control points prior to starting work and preserve all permanent reference points 
during construction.  All costs associated with the replacement of all survey 
monumentation, property corners and project control points shall be borne by the 
Contractor. 

 
1. Make no changes or relocations without prior written notice to County. 

 
2. Report to County when any reference point is lost or destroyed, or 

requires relocation because of necessary changes in grades or locations. 
 

3. Require surveyor to replace project control points which may be lost or 
destroyed. 

 
4. Establish replacements based on original survey control. 

 
 1.04 PROJECT SURVEY REQUIREMENTS 
 

The Contractor shall establish temporary bench marks as needed, referenced to data 
established by survey control points. 
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A. The Contractor shall prepare a pre-dredge survey (survey of existing conditions).  

The survey shall be prepared by a Florida registered land surveyor.  The pre-
dredge survey shall be based on the design baseline and bench mark(s) 
established for this project.  The contractor shall add the design dredge template 
and calculate dredge quantities for proposed dredge operations.  Six (6) certified 
copies shall be provided to the County prior to beginning of dredge activities. 

 
B. The Contractor shall immediately notify the County of any discrepancies between 

the permit drawings and permitted dredge volumes and the existing conditions. 
 

C. The Contractor shall prepare post-dredge surveys prepared by a Florida 
registered land surveyor.  The Contractor shall add the dredge template to a post-
dredge surveys.  Three (3) certified copies shall be provided to the County with 
each monthly pay request and six (6) certified copies shall be provided prior to 
project closeout. 

 
D. The Certified Surveys provided with each partial pay request shall show the area 

for which payment is requested.  Contractor shall not remove any equipment from 
dredge area until such time as the partial pay request and post dredge survey 
have been approved by the County. 

 
E. Canal bottom elevations shall be obtained through use of conventional survey rod 

with a minimum of 8-inch diameter rod stop/plate.  Digitally obtained depth 
information through use of electronic depth sounder will not be accepted. 

 
F. The County shall keep a daily updated progress survey as the project progresses. 
 
G. It is intended that the canal will remain open to two way boat traffic during the 

duration of construction. 
 
H. PVC stakes shall be placed at the limits of dredging. 

 
1.05 PROJECT SUVREY REQUIREMENTS  

 
Maintain a complete, accurate log of all control and survey work as it progresses. 

 
The Contractor shall employ a Professional Engineer or Surveyor registered in the State 
of Florida to verify survey data and properly prepare record drawings per Section 01720. 

 
 1.06 SUBMITTALS 
 

 A. Submit name and address of Professional Surveyor and Mapper to Engineer for 
Owner’s approval. 

 
B. Submit certificate signed by the Professional Surveyor and Mapper certifying that 

elevations and locations of improvements are in conformance, or 
nonconformance, with Contract Documents. 

 
 PART 2 PRODUCTS (NOT USED) 
 PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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 SECTION 01150 MEASUREMENTS AND PAYMENT 
 
 
 PART 1 GENERAL 
  
 1.01  DESCRIPTION OF WORK 
 

A. Payment for the work to be completed under this project will be based upon the unit 
prices bid by the Contractor and shown in the Contractor’s Schedule of Quantities 
and Unit Price Bid Form provided with the Contractor’s Bid. 

 
B. It is the intent of the County to make payment for construction associated with the 

project using the Pay items in the Proposal, and specify method of measurement 
and payment for all listed pay items.  As may be noted below, incidental work which 
may be associated with a specific Pay item is to be included in the cost proposed by 
the bidding contractor for that Pay item.  It is not the intent of the County to allow for 
additional compensation beyond those Pay items included in the Schedule of 
Quantities and Unit Prices Bid Form submitted by the Contractor.  It is therefore 
important that all bidders fully acquaint themselves with all Plan Specifications, 
County standard details and other details pertaining to the Work. 

 
C. Work not shown or called out in either plans or specifications, but necessary in 

carrying out the intent of the project or in the complete and proper execution of the 
Work is required and shall be performed by the Contractor as though it were 
specifically delineated or described.  No additional compensation will be considered 
for the associated and necessary work. 

 
D. Damage caused by the construction activities to existing facilities including docks, 

boat ramps, piling, seawalls and all other infrastructure shall be the sole 
responsibility of the Contractor.  No additional payment will be made for replacement 
of restoration of these components.  

 
 1.02 MEASUREMENT - GENERAL 
 

A. Materials that are specified for measurement by the cubic yard measured in the 
vehicle shall be hauled in vehicles of such type and size that actual contents may be 
readily and accurately determined.  Unless all vehicles are of uniform capacity, each 
vehicle must bear a plainly legible identification mark indicating its water level 
capacity.  Vehicles shall be loaded to at least their water level capacity. Loads 
hauled in vehicles not meeting above requirements or loads of a quantity less than 
the capacity of the vehicle, measured after being leveled off as above provided, will 
be subject to rejection, and no compensation will be allowed for such material. 

 
B. Quantities to be paid will be based on field measurements made by the contractor 

and verified by the County. If field surveys are required to verify field measurements, 
they shall be at the cost of the Contractor. 

 
 1.03 ESTIMATED QUANTITIES 
 

 The quantities shown are approximate and are given only as a basis of calculation upon 
which the award of the contract is to be made.  The County does not assume any 
responsibility for the final quantities, nor shall the contractor claim misunderstanding 
because of such estimate of quantities.  Final payment will be made only for satisfactorily 
completed quantity of each item 
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 1.04 WORK OUTSIDE AUTHORIZED LIMITS. 
 
 No payment will be made for work constructed outside of authorized limits of the work. 
 
 1.05 AREA MEASUREMENTS 
 
 In the measurement of items to be paid for on the basis of area of finished work, the lengths 

and/or widths to be used in the calculations shall be the final dimensions measured along 
the surface of the completed work within the neat lines shown or designated. 

 
 1.06 MEASUREMENTS AND PAYMENTS 
 

A. General 
  

1. The Contractor shall receive and accept the compensation provided in his 
Proposal and defined in the agreement as full payment for furnishing all 
materials and all labor, tools and equipment, for performing all operations 
necessary to complete the work under the project.  It is the intent of these 
contract documents that any cost for which compensation is not directly provided 
by a bid item shall be prorated and included in the bid item for which they are 
required. 
 

2. The prices stated in the Contractors Schedule of Quantities and Unit Prices Bid 
Form includes all costs and expenses for taxes, labor, materials, equipment, 
commissions, transportation charges and expenses, patent fees and royalties, 
labor for handling material during inspection together with any and all other costs 
and expenses for performing and completing the work as shown on the plans 
and specified herein.  The basis for payment of any item at a unit price shown in 
the bid form shall be in accordance with the description of that item in said 
section,  All work performed shall be in strict accordance with these 
specifications. 

 
3. No separate payment will be made for the following items; the cost of such work 

shall be included in the applicable contract pay items of work including 
compliance with requirements of FDEP or any other agency. 

 
a. Shop drawings, working drawings or other documentation 
b. Clearing and grubbing, including removal of sidewalks, driveways, curbs, 

curb and gutter, pavement and pavement base 
c. Excavation, including shoring, sheeting and bracing as required by OSHA 

trench excavation safety standards. 
d. Dewatering and proper disposal of all water. 
e. Backfill and proper compaction, including suitable fill and all grading. 
f. Traffic and pedestrian control as required to complete the work and 

described in Section 01570. 
g. Protection, repair, replacement or relocation of existing utilities, including 

service laterals, not designated in the Contract documents for relocation. 
h. Replacement or restoration of paved or unpaved roadways, grass and 

shrubbery plots outside of established pay items o specifically provided for in 
a pay item. 

i. Removing and disposing of waste material due to construction, including but 
not limited to valve boxes and hydrants that need to be removed from 
abandoned watermains. 
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j. Cleanup and restoring the job site to its original condition, which includes but 
is not necessarily limited to restoring ground surface to its original grade. 

k. Any material and equipment required to be installed and used for tests. 
l. Coordination with all Federal, State and Local agencies and utilities. 
m. Tree trimming as required by Manatee County or any other agency. 
n. Furnishing and installing suitable temporary fences, as directed by the 

County, to adequately secure areas protected by a permanent fence when 
that permanent fence must be removed.  The temporary fence shall remain 
in place until the permanent fence is replaced. 

o. Maintaining red-line drawings of changes to construction plans to be 
submitted to the County. 

p. Separate payment will be made for the items of work described herein and 
listed on the Bid Form.  Any related work not specifically listed, but required 
for satisfactory completion of the work shall be considered to be included in 
the scope of the appropriate listed work items. 

 
B. The Contractor’s attention is again called to the fact that the quotations for the 

various items of work are intended to establish a total price for completing the work 
in its entirety.  Should the contractor feel that the cost for any item of work has not 
been established by the proposal or contract pay items, he shall include the cost for 
that work in some other applicable bid item, so that his proposal for the project does 
reflect his total price for completing the work in its entirety.   

 
C. The quantities for payment under this Agreement shall be determined by actual 

measurement of the completed items, in place, ready for service and accepted by 
the Owner, in accordance with the applicable method of measurement, thereof.  A 
representative of the Contractor shall witness all field measurements.   

 
  

1.07  BID ITEM DESCRIPTIONS 
 

A. BID ITEM 1 – MOBILIZATION – DEMOBILIZATION 
 

1. Description:  The Contractor shall furnish all labor, materials, equipment 

and services to perform those operations necessary for the movement of 

personnel, equipment, supplies and incidentals to and from the project 

site. Also include the costs of bonds, maintenance of boat traffic and 

other pre-construction and post-construction expenses necessary for the 

start and conclusion of the Work under this Contract Item. The cost of 

all other work as shown, specified, directed or required for the 

expressed intent of the project that is not specifically  included  under  

other  Contract  Items  shall  also  be  included  under  this Contract 

Item. The value of Bid Item 1 shall not exceed 10% of the total value 

of the project. 

 

2. Measurement and Payment for mobilization/demobilization: Shall be made 
at the Contract Lump Sum Bid Price. 

 
B. BID ITEM 2 – EROSION AND SEDIMENTATION CONTROL 

 
1. Description: Under this contract Pay Item, the Contractor shall furnish 

all labor, equipment and materials required measurements to control erosion 
on the project and in areas outside the project area where work is 
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accomplished in conjunction with the project, so as to prevent pollution of 
water, detrimental effects of public or private property adjacent to the 
project area and damage to work on the project. These measures will 
consist of construction and maintenance of temporary erosion control 
features or, where practical, the construction and maintenance of permanent 
erosion control features. 

 
2. Measurement and Payment for Erosion and Sedimentation Control: Shall 

be made at the Contract Lump Sum Bid Price. 
 

C. BID ITEM 3 – MANATEE SAFETY MEASURES 
 

1. Description:  Under this contract Pay item, the Contractor shall furnish all 
labor, equipment and materials for Manatee safety measures. The work 
shall include provisions to educate personnel on water related activities for 
the presence of manatee (s), proper construction practices and temporary 
signage during dredging activities. 

 
2. Measurement and Payment for Manatee Safety Measures: Shall be 

made at the Contract Lump Sum Bid Price 
 

D. BID ITEM 4 - DREDGING 
 

1.  Description: Under this contract Pay Item, the Contractor shall furnish 
all labor, equipment and materials to mechanically andIor hydraulically 
dredge sediment to a pre-determined depth and width as indicated on the 
plans, dewatering, loading, transport and disposal of dredge sediment to the 
Manatee County Landfill and turbidity installation of sediment barriers or 
devices to control turbidity and monitoring. 

 
2. Measurement and Payment for Dredging: Shall be made at the unit 

price bid per cubic yard of dredge, measured and accepted. 
 

E. BID ITEM 5 – SURVEYING 
 

1. Description: Under this contract Pay Item, the Contractor shall furnish all 

labor, equipment and materials to perform surveying prior, during, and 

after dredging operations at each of the outfall areas. The work shall 

include required pre and post dredge surveys, construction layout survey, 

monumentation and final record survey. 

 

Measurement and Payment for Survey: Shall be made at the Contract 
Lump Sum Bid Price 
 

F. BID ITEM - DISCRETIONARY WORK 
 

Payment for all work under this Bid Item and listed in the Bid Form shall be made 
only at the County's discretion in order to satisfactorily complete the project in 
accordance with the Plans and Specifications. 

 
 PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 

END OF SECTION 
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 SECTION 01152 REQUESTS FOR PAYMENT 
 
 
 PART 1 GENERAL 
 

 1.01 REQUIREMENTS INCLUDED 
 

Submit Applications for Payment to the Project Manager or as directed at the 
preconstruction meeting, in accordance with the schedule established by Conditions of 
the Contract and Agreement between County and Contractor. 

 
 1.02 FORMAT AND DATA REQUIRED 
 

A. Submit payment requests in the form provided by the County with itemized data 
typed in accordance with the Bid Form. 

 
B. Provide construction photographs in accordance with Contract Documents. 

 
 1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the County requires substantiating data, Contractor shall submit suitable 
information with a cover letter. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
 1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 

Fill in application form as specified for progress payments. 
 
 1.05 SUBMITTAL PROCEDURES 
  

A. Submit applications for payment at the times stipulated in the Agreement. 
 

B. Number: Three (3) copies of each application; all signed and certified by the 
Contractor. 

 
 PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED)  
 
 
 

END OF SECTION 
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SECTION 01153 CHANGE ORDER PROCEDURES 
 
 

PART 1    GENERAL 
 

1.01 DEFINITION 
 

A. Change Order:  Major change in contract scope or time that must be approved 
and executed by the Board before it becomes effective. 

 
B. Administrative Change Adjustment:  Minor change order under 10% of project 

cost or 20% time, does not have to be Board approved. 
 

C. Field Directive Change:  Change to contract quantity that does not require a 
change of scope or time extension. 

 
 1.02 REQUIREMENTS INCLUDED 

 
A. The Contractor shall promptly implement change order procedures: 

 
1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force 

account basis. 
3. Provide full documentation to County on request. 

 
B. The Contractor shall designate a member of the Contractor's organization who: 

 
1. Is authorized to accept changes to the Work. 
2. Is responsible for informing others in the Contractor's employ of the 

authorized changes into the Work. 
 

C. The Board of County Commissioners executes all Change Orders. 
 

1.03 PRELIMINARY PROCEDURES 
 

A. Project Manager may initiate changes by submitting a Request to Contractor.  
Request will include: 

 
1. Detailed description of the change, products, costs and location of the 

change in the Project. 
2. Supplementary or revised Drawings and Specifications. 
3. The projected time extension for making the change. 
4. A specified period of time during which the requested price will be 

considered valid. 
5. Such request is for information only and is not an instruction to execute 

the changes, nor to stop work in progress. 
 

B. Contractor may initiate changes by submitting a written notice to the Project 
Manager, containing: 

 
1. Description of the proposed changes. 
2. Statement of the reason for making the changes. 
3. Statement of the effect on the Contract Sum and the Contract Time. 
4. Statement of the effect on the work of separate contractors. 
5. Documentation supporting any change in Contract Sum or Contract Time, 

as appropriate. 
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1.04 FIELD DIRECTIVE CHANGE  
 

A. In lieu of a Change Order, the Project Manager may issue a Field Directive 
change for the Contractor to proceed with additional work within the original intent 
of the Project. 

 
B. Field Directive change will describe changes in the work, with attachments of 

backup information to define details of the change. 
 

C. Contractor must sign and date the Field Directive change to indicate agreement 
with the terms therein. 

 
 1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS 

 
A. Support each quotation for a lump sum proposal and for each unit price which has 

not previously been established, with sufficient substantiating data to allow the 
County to evaluate the quotation. 

 
B. On request, provide additional data to support time and cost computations: 

 
1. Labor required. 
2. Equipment required. 
3. Products required. 

a. Recommended source of purchase and unit cost. 
b. Quantities required. 

4. Taxes, insurance and bonds. 
5. Credit for work deleted from Contract, similarly documented. 
6. Overhead and profit. 
7. Justification for any change in Contract Time. 

 
C. Support each claim for additional costs and for work done on a time-and-

material/force account basis, with documentation as required for a lump-sum 
proposal, plus additional information. 

 
1. Name of the County's authorized agent who ordered the work and date of 

the order. 
2. Date and time work was performed and by whom. 
3. Time record, summary of hours work and hourly rates paid. 
4. Receipts and invoices for: 

a. Equipment used, listing dates and time of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 

 
1.06 PREPARATION OF CHANGE ORDERS 

 
A. Project Manager will prepare each Change Order. 

 
B. Change Order will describe changes in the Work, both additions and deletions, 

with attachments as necessary to define details of the change. 
 

C. Change Order will provide an accounting of the adjustment in the Contract Sum 
and in the Contract Time. 

 
1.07 LUMP SUM/FIXED PRICE CHANGE ORDER 

 
A. Project Manager initiates the form, including a description of the changes involved 
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and attachments based upon documents and proposals submitted by the 
Contractor, or requests from the County, or both. 

 
B. Once the form has been completed, all copies should be sent to Contractor for 

approval.  After approval by Contractor, all copies should be sent to County for 
approval.  The County will distribute executed copies after approval by the Board 
of County Commissioners. 

 
1.08 UNIT PRICE CHANGE ORDER 

 
A. Contents of Change Orders will be based on, either: 

 
1. County's definition of the scope of the required changes. 
2. Contractor's Proposal for a change, as approved by the County. 
3. Survey of completed work. 

 
B. The amounts of the unit prices to be: 

 
1. Those stated in the Agreement. 
2. Those mutually agreed upon between County and Contractor. 

 
1.09 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION 

CHANGE AUTHORIZATION 
 

A. At completion of the change, Contractor shall submit itemized accounting and 
supporting data as provided in the Article "Documentation of Proposals and 
Claims" of this Section. 

 
B. County will determine the allowable cost of such work, as provided in General 

Conditions and Supplementary Conditions. 
 
C. County will sign and date the Change Order to establish the change in Contract 

Sum and in Contract Time. 
 
D. County and Contractor will sign and date the Change Order to indicate their 

agreement therewith. 
 

1.10 CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Application for Payment forms to 
record each change as a separate item of work, and to record the adjusted 
Contract Sum. 

 
B. Periodically revise the Construction Schedule to reflect each change in Contract 

Time.  Revise sub schedules to show changes for other items of work affected by 
the changes. 

 
C. Upon completion of work under a Change Order, enter pertinent changes in 

Record Documents. 
 
 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED)  
 
 
 

END OF SECTION 



Bowlees Creek 
28 

 

 SECTION 01200 PROJECT MEETINGS 
 

PART 1    GENERAL 
 

1.01      REQUIREMENTS INCLUDED 
 

A. The County shall schedule the pre-construction meeting, periodic progress 
meetings and special meetings, if required, throughout progress of work. 

 
B. Representatives of contractors, subcontractors and suppliers attending meetings 

shall be qualified and authorized to act on behalf of the entity each represents. 
 

C. The Contractor shall attend meetings to ascertain that work is expedited 
consistent with Contract Documents and construction schedules. 

 
1.02      PRE-CONSTRUCTION MEETING 

 
A. Attendance: 

 
1. County’s Engineer. 
2.   County’s Project Manager 
3. Contractor. 
4. Resident Project Representative. 
5. Related Labor Contractor's Superintendent. 
6. Major Subcontractors. 
7. Major Suppliers. 
8. Others as appropriate. 

 
B. Suggested Agenda: 

 
1. Distribution and discussion of: 

a. List of major subcontractors. 
b. Projected Construction Schedules. 
c. Coordination of Utilities 

2. Critical work sequencing. 
3. Project Coordination. 

a. Designation of responsible personnel. 
b. Emergency contact persons with phone numbers. 

4. Procedures and processing of: 
a. Field decisions. 
b. Submittals. 
c. Change Orders. 
d. Applications for Payment. 

5. Procedures for maintaining Record Documents. 
6. Use of premises: 

a. Office, work and storage areas. 
b. County’s Requirements 

7. Temporary utilities. 
8. Liquidated damages. 
9. Equal Opportunity Requirements. 
10. Laboratory testing. 
11. Project / Job meetings:  Progress meeting, other special topics as needed. 

 
 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED)  
 

END OF SECTION 
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 SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 
 
 

PART 1    GENERAL 
 

1.01 GENERAL 
 

A. Construction under this contract must be coordinated with the County and 
accomplished in a logical order to maintain utilization and flow through existing 
facilities and public properties and rights-of-way and to allow construction to be 
completed within the time allowed by Contract Documents and in the manner set 
forth in the Contract. 

 
1.02 CONSTRUCTION SCHEDULING GENERAL PROVISIONS 

 
A. No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal 

holidays without written permission of the County.  However, emergency work 
may be done without prior permission. 

 
B. Night work may be established by the Contractor as regular procedure with the 

written permission of the County.  Such permission, however, may be revoked at 
any time by the County if the Contractor fails to maintain adequate equipment and 
supervision for the proper execution and control of the work at night. 

 
C. Due to potential health hazards and requirements of the State of Florida and the 

U.S. Environmental Protection Agency, existing facilities must be maintained in 
operation. 

 
D. The Contractor shall be fully responsible for providing all temporary piping, 

plumbing, electrical hook-ups, lighting, temporary structure, or other materials, 
equipment and systems required to maintain the existing facility's operations.  All 
details of temporary piping and temporary construction are not necessarily shown 
on the Drawings or covered in the Specifications.  However, this does not relieve 
the Contractor of the responsibility to insure that construction will not interrupt 
proper facility operations. 

 
E. The Contractor shall designate an authorized representative of his firm who shall 

be responsible for development and maintenance of the schedule and of progress 
and payment reports.  This representative of the Contractor shall have direct 
project control and complete authority to act on behalf of the Contractor in fulfilling 
the commitments of the Contractor's schedule. 

 
1.03 PROGRESS OF THE WORK 

 
The work shall be executed with such progress as may be required to prevent any delay 
to the general completion of the work.  The work shall be executed at such times and in 
or on such parts of the project and with such forces, materials and equipment to assure 
completion of the work in the time established by the Contract and in the manner set forth 
in the Contract. 

 
PART 2    PRODUCTS 

 
2.01 GENERAL REQUIREMENTS 
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A. The Contractor shall submit a critical path schedule as described herein. 

 
B. The planning, scheduling, management and execution of the work is the sole 

responsibility of the Contractor. The progress schedule requirement is established 
to allow County to review Contractor's planning, scheduling, management and 
execution of the work; to assist County in evaluating work progress and make 
progress payments and to allow other contractors to cooperate and coordinate 
their activities with those of the Contractor. 

 
2.02 FORM OF SCHEDULES 

 
A. Prepare schedules using the latest version of Microsoft Project, or other County 

approved software, in the form of a horizontal bar chart diagram.  The diagram 
shall be time-scaled and sequenced by work areas.  Horizontal time scale shall 
identify the first work day of each week. 

 
B. Activities shall be at least as detailed as the Schedule of Values.  Activity 

durations shall be in whole working days.  In addition, man-days shall be shown 
for each activity or tabulated in an accompanying report. 

 
C. Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches 

by 11 inches suitable for reproduction.  Scale and spacing shall allow space for 
notations and future revisions. 

 
2.03 CONTENT OF SCHEDULES 

 
A. Each monthly schedule shall be based on data as of the last day of the current 

pay period. 
 

B. Description for each activity shall be brief, but convey the scope of work 
described. 

 
C. Activities shall identify all items of work that must be accomplished to achieve 

substantial completion, such as items pertaining to Contractor's installation and 
testing activities; items pertaining to the approval of regulatory agencies; 
contractor's time required for submittals, fabrication and deliveries; the time 
required by Engineer to review all submittals as set forth in the Contract 
Documents; items of work required of County to support pre-operational, startup 
and final testing; time required for the relocation of utilities. Activities shall also 
identify interface milestones with the work of other contractors performing work 
under separate contracts with Owner. 

 
D. Schedules shall show the complete sequence of construction by activities.  Dates 

for beginning and completion of each activity shall be indicated as well as 
projected percentage of completion for each activity as of the first day of each 
month. 

 
E. Submittal schedule for shop drawing review, product data, and samples shall 

show the date of Contractor submittal and the date approved submittals will be 
required by the County, consistent with the time frames established in the 
Specifications. 

 
F. For Contract change orders granting time extensions, the impact on the Contract 
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date(s) shall equal the calendar-day total time extension specified for the 
applicable work in the Contract change orders. 

 
G. For actual delays, add activities prior to each delayed activity on the appropriate 

critical path(s).  Data on the added activities of this type shall portray all steps 
leading to the delay and shall further include the following:  separate activity 
identification, activity description indicating cause of the delay, activity duration 
consistent with whichever set of dates below applies, the actual start and finish 
dates of the delay or, if the delay is not finished, the actual start date and 
estimated completion date. 

 
H. For potential delays, add an activity prior to each potentially delayed activity on 

the appropriate critical path(s).  Data for added activities of this type shall include 
alternatives available to mitigate the delay including acceleration alternatives and 
further show the following:  separate activity identification, activity description 
indicating cause of the potential delay and activity duration equal to zero work 
days. 

 
2.04 SUPPORTING NARRATIVE 

 
A. Status and scheduling reports identified below shall contain a narrative to 

document the project status, to explain the basis of Contractor's determination of 
durations, describe the Contract conditions and restraints incorporated into the 
schedule and provide an analysis pertaining to potential problems and practical 
steps to mitigate them. 

 
B. The narrative shall specifically include: 

 
1. Actual completion dates for activities completed during the monthly report 

period and actual start dates for activities commenced during the monthly 
report period. 

2. Anticipated start dates for activities scheduled to commence during the 
following monthly report period. 

3. Changes in the duration of any activity and minor logic changes. 
4. The progress along the critical path in terms of days ahead or behind the 

Contract date. 
5. If the Monthly Status Report indicates an avoidable delay to the Contract 

completion date or interim completion dates as specified in the 
Agreement, Contractor shall identify the problem, cause and the activities 
affected and provide an explanation of the proposed corrective action to 
meet the milestone dates involved or to mitigate further delays. 

6. If the delay is thought to be unavoidable, the Contractor shall identify the 
problem, cause, duration, specific activities affected and restraints of each 
activity. 

7. The narrative shall also discuss all change order activities whether 
included or not in the revised/current schedule of legal status.  Newly 
introduced change order work activities and the CPM path(s) that they 
affect, must be specifically identified.  All change order work activities 
added to the schedule shall conform with the sequencing and Contract 
Time requirements of the applicable Change Order. 

8. Original Contract date(s) shall not be changed except by Contract change 
order.  A revision need not be submitted when the foregoing situations 
arise unless required by County.  Review of a report containing added 
activities will not be construed to be concurrence with the duration or 
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restraints for such added activities; instead the corresponding data as 
ultimately incorporated into the applicable Contract change order shall 
govern. 

9. Should County require additional data, this information shall be supplied 
by Contractor within 10 calendar days. 

 
2.05 SUBMITTALS 

 
A. Contractor shall submit estimated and preliminary progress schedules (as 

identified in the Terms and Conditions of the Contract and the General 
Conditions), monthly status reports, a start-up schedule and an as-built schedule 
report all as specified herein. 

 
B. All schedules, including estimated and preliminary schedules, shall be in 

conformance with the Contract Documents. 
 

C. The finalized progress schedule discussed in the Contract Documents shall be 
the first monthly status report and as such shall be in conformance with all 
applicable specifications contained herein. 

 
D. Monthly Status Report submittals shall include three copies of a time-scaled (days 

after notice to proceed) diagram showing all contract activities and supporting 
narrative.  The initial detailed schedule shall use the notice to proceed as the start 
date.  The finalized schedule, if concurred with by County, shall be the work plan 
to be used by the contractor for planning, scheduling, managing and executing 
the work. 

 
E. The schedule diagram shall be formatted as above.  The diagram shall include (1) 

all detailed activities included in the preliminary and estimated schedule 
submittals, (2) calendar days prior to substantial completion, (3) summary 
activities for the remaining days.  The critical path activities shall be identified, 
including critical paths for interim dates, if possible. 

 
F. The Contractor shall submit monthly progress schedules with each month's 

application for payment. 
 

2.06 MONTHLY STATUS REPORTS 
 

A. Contractor shall submit detailed schedule status reports on a monthly basis with 
the Application for Payment.  The first such status report shall be submitted with 
the first Application for Payment and include data as of the last day of the pay 
period.  The Monthly Report shall include a "marked-up" copy of the latest 
detailed schedule of legal status and a supporting narrative including updated 
information as described above. The Monthly Report will be reviewed by County 
and Contractor at a monthly schedule meeting and Contractor will address 
County's comments on the subsequent monthly report.  Monthly status reports 
shall be the basis for evaluating Contractor's progress. 

 
B. The "marked-up" diagram shall show, for the latest detailed schedule of legal 

status, percentages of completion for all activities, actual start and finish dates 
and remaining durations, as appropriate.  Activities not previously included in the 
latest detailed schedule of legal status shall be added, except that contractual 
dates will not be changed except by change order.  Review of a marked-up 
diagram by Engineer will not be construed to constitute concurrence with the time 
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frames, duration, or sequencing for such added activities; instead the 
corresponding data as ultimately incorporated into an appropriate change order 
shall govern. 

 
2.07 STARTUP SCHEDULE 

 
A. At least 60 calendar days prior to the date of substantial completion, Contractor 

shall submit a time-scaled (days after notice to proceed) diagram detailing the 
work to take place in the period between 60 days prior to substantial completion, 
together with a supporting narrative.  County shall have 10 calendar days after 
receipt of the submittal to respond.  Upon receipt of County's comments, 
Contractor shall make the necessary revisions and submit the revised schedule 
within 10 calendar days.  The resubmittal, if concurred with by County, shall be 
the Work Plan to be used by Contractor for planning, managing, scheduling and 
executing the remaining work leading to substantial completion. 

 
B. The time-scaled diagram shall use the latest schedule of legal status for those 

activities completed ahead of the last 60 calendar days prior to substantial 
completion and detailed activities for the remaining 60-day period within the time 
frames outlined in the latest schedule of legal status. 

 
C. Contractor will be required to continue the requirement for monthly reports, as 

outlined above.  In preparing this report, Contractor must assure that the schedule 
is consistent with the progress noted in the startup schedule. 

 
2.08 REVISIONS 

 
A. All revised Schedule Submittals shall be made in the same form and detail as the 

initial submittal and shall be accompanied by an explanation of the reasons for 
such revisions, all of which shall be subject to review by County.  The revision 
shall incorporate all previously made changes to reflect current as-built 
conditions.  Minor changes to the approved submittal may be approved at 
monthly meetings; a minor change is not considered a revision in the context of 
this paragraph. 

 
B. A revised schedule submittal shall be submitted for review when required by 

County. 
 

PART 3 EXECUTION (NOT USED) 
 
 

 
 

END OF SECTION 
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SECTION 01370 SCHEDULE OF VALUES 
 

 
PART 1 GENERAL 

 
1.01 REQUIREMENTS INCLUDED 

 
A. The Contractor shall submit to the County a Schedule of Values allocated to the 

various portions of the work, within 10 days after date of Notice to Proceed. 
 

B. Upon request of the County, the Contractor shall support the values with data 
which will substantiate their correctness. 

 
C. The Schedule of Values shall be used only as the basis for the Contractor's 

Applications for Payment. 
 

1.02 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Schedule of Values will be considered for approval by County upon Contractor's 
request.  Identify schedule with: 

 
1. Title of Project and location. 
2. Project number. 
3. Name and address of Contractor. 
4. Contract designation. 
5. Date of submission. 
 

B. Schedule of Values shall list the installed value of the component parts of the 
work in sufficient detail to serve as a basis for computing values for progress 
payments during construction. 

 
C. The sum of all values listed in the schedule shall equal the total Contract sum. 

 
 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED)  
 

END OF SECTION 
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS 
 
 

PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall employ a competent photographer to take construction 
record photographs or perform video, recording including furnishing all labor, 
materials, equipment and incidentals necessary to obtain photographs and/or 
video recordings of all construction areas. 

 
B. Preconstruction record information shall consist of video recordings on digital 

video disks (DVD). 
 

C. Construction progress information shall consist of photographs and digital 
photographs on a recordable compact disc (CD-R). 

 
1.02 QUALIFICATIONS 

 
A. All photography shall be done by a competent camera operator who is fully 

experienced and qualified with the specified equipment. 
 

B. For the video recording, the audio portion should be done by a person qualified 
and knowledgeable in the specifics of the Contract, who shall speak with clarity 
and diction so as to be easily understood. 

 
1.03 PROJECT PHOTOGRAPHS 

 
A. Provide one print of each photograph with each pay application. 

 
B. Provide one recordable compact disc with digital photographs with each pay 

application. 
 

C. Negatives: 
 

1. All negatives shall remain the property of photographer. 
2. The Contractor shall require that photographer maintain negatives or 

protected digital files for a period of two years from date of substantial 
completion of the project.   

3. Photographer shall agree to furnish additional prints to County at 
commercial rates applicable at time of purchase.  Photographer shall also 
agree to participate as required in any litigation requiring the photographer 
as an expert witness. 

 
D. The Contractor shall pay all costs associated with the required photography and 

prints.  Any parties requiring additional photography or prints shall pay the 
photographer directly. 

 
E. All project photographs shall be a single weight, color image.  All finishes shall be 

smooth surface and glossy and all prints shall be 8 inches x 10 inches. 
 

F. Each print shall have clearly marked on the back, the name of the project, the 
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orientation of view, the date and time of exposure, name and address of the 
photographer and the photographers numbered identification of exposure. 

 
G.  All project photographs shall be taken from locations to adequately illustrate 

conditions prior to construction, or conditions of construction and state of 
progress.  The Contractor shall consult with the County at each period of 
photography for instructions concerning views required. 

 
1.04  VIDEO RECORDINGS 

 
A. Video, recording shall be done along all routes that are scheduled for 

construction.  Video, recording shall include full, recording of both sides of all 
streets and the entire width of easements plus 10 feet on each side on which 
construction is to be performed.  All video recording shall be in full color. 

 
B. A complete view, in sufficient detail with audio description of the exact location 

shall be provided. 
 

C. The engineering plans shall be used as a reference for stationing in the audio 
portion of the recordings for easy location identification. 

 
D. Two complete sets of video recordings shall be delivered to the County on digital 

video disks (DVD) for the permanent and exclusive use of the County prior to the 
start of any construction on the project. 

 
E. All video recordings shall contain the name of the project, the date and time of the 

video, recording, the name and address of the photographer and any other 
identifying information required. 

 
F.  Construction shall not start until preconstruction video recordings are completed, 

submitted and accepted by the County.  In addition, no progress payments shall 
be made until the preconstruction video recordings are accepted by the County. 

 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED) 

 
 

END OF SECTION 
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 SECTION 01410 TESTING AND TESTING LABORATORY SERVICES 
 
 

PART 1    GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Contractor shall employ and pay for the services of an independent testing laboratory to 
perform turbidity testing specifically indicted on the Contract documents or call out in the 
Specifications or permits.  Contractor shall cooperate fully with the laboratory to facilitate 
the execution of its required services. 

 
1.02 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 
 

A. Laboratory is not authorized to:  
 

1. Release, revoke, alter or enlarge on requirements of Contract Documents. 
2. Approve or accept any portion of the Work. 
3. Perform any duties of the Contractor. 

 
1.03 CONTRACTOR'S RESPONSIBILITIES 
 

A. Employ and pay for the services of a qualified independent testing laboratory to 
perform, sampling and testing required. 

 
 

PART 2 PRODUCTS (NOT USED) 
  PART 3 EXECUTION (NOT USED)  

 
 
 

 
END OF SECTION 
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SECTION 01570 TRAFFIC AND PEDESTRIAN CONTROL 
 

PART 1    GENERAL 
 

1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for providing safe and expeditious movement 
of traffic through construction zones.  A construction zone is defined as the 
immediate areas of actual construction and all abutting areas which are used by 
the Contractor and which interfere with the driving or walking public. 

 
B. The Contractor shall remove temporary equipment and facilities when no longer 

required, restore grounds to original or to specified conditions. 
 

1.02 TRAFFIC CONTROL 
 

A. The Contractor shall develop and implement a traffic and pedestrian control plan 
for the specific requirements of this project.  The plan shall provide for the 
continuous safe passage of boats, pedestrians, access to public property, access 
by emergency vehicles and other traffic and pedestrian movements with the 
vicinity of the work site and temporary staging area. 

 
B. The necessary traffic control shall include, but not be limited to, such items as 

proper construction warning signs, signals, lighting devices, markings, barricades, 
channelization and hand signaling devices.  The Contractor shall be responsible 
for installation and maintenance of all devices and detour routes and signage for 
the duration of the construction period.  The Contractor shall utilize the 
appropriate traffic plan from the FDOT Maintenance of Traffic Standards, Series 
600 of the FDOT Roadway & Traffic Design Standards, Latest Edition. 

 
C. The Contractor shall be responsible for removal, relocation, or replacement of any 

traffic control devices in the temporary staging area which exists as part of the 
normal traffic control scheme.  Any such actions shall be performed by the 
Contractor under the supervision and in accordance with the instructions of the 
applicable highway department unless otherwise specified. 

 
D. The Engineer will consult with the Owner immediately on any vehicular or 

pedestrian safety or efficiency problem incurred as a result of construction of the 
project. 

 
E. The Contractor shall provide ready access to businesses and homes in the 

project area during construction.  The Contractor shall be responsible for 
coordinating this work with affected homeowners. 

 
F. When conditions require the temporary installation of signs, pavement markings 

and traffic barriers for the protection or workers and traffic, the entire array of such 
devices shall be depicted on working drawings for each separate stage of work. 
These drawings shall be submitted to the Engineer for review and approval prior 
to commencement of work on the site.  

 
G. Precast concrete traffic barriers shall be placed adjacent to trenches and other 

excavations deeper than six inches below the adjacent pavement surface. 
 

PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED)  

 
END OF SECTION 
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SECTION 01700 CONTRACT CLOSEOUT 

 
 

PART 1 GENERAL 
 

1.01 REQUIREMENTS INCLUDED 
 

Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the work. 

 
1.02 SUBSTANTIAL COMPLETION 

 
A. The Contractor shall submit the following items when the Contractor considers the 

work to be substantially complete: 
 

1. A written notice that the work, or designated portion thereof, is 
substantially complete. 

 
2. A list of items to be completed or corrected. 

 
B. Within a reasonable time after receipt of such notice, the County shall make an 

inspection to determine the status of completion. 
 
C. Project record documents and operations and maintenance manuals must be 

submitted before the project shall be considered substantially complete. 
 
D. If the County determines that the work is not substantially complete: 
 

1. The County shall notify the Contractor in writing, stating the reasons. 
 

2. The Contractor shall remedy the deficiencies in the work and send a 
second written notice of substantial completion to the Engineer. 

 
3. The County shall reinspect the work. 

 
E. When the County finds that the work is substantially complete: 

 
1. The Engineer shall prepare and deliver to the County a tentative 

Certificate of Substantial Completion (Manatee County Project 
Management Form PMD-8) with a tentative list of the items to be 
completed or corrected before final payment. 

 
2. The Engineer shall consider any objections made by the County as 

provided in Conditions of the Contract. When the Engineer considers the 
work substantially complete, he will execute and deliver to the Owner and 
the Contractor a definite Certificate of Substantial Completion (Manatee 
County Project Management Form PMD-8) with a revised tentative list of 
items to be completed or corrected. 

 
1.03 FINAL INSPECTION 

 
A. When the Contractor considers the work to be complete, he shall submit written 
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certification stating that: 
 

1. The Contract Documents have been reviewed. 
2. The work has been inspected for compliance with Contract Documents. 
3. The work has been completed in accordance with Contract Documents. 
4. The equipment and systems have been tested in the presence of the 

County’s representative and are operational. 
5. The work is completed and ready for final inspection. 

 
B. The County shall make an inspection to verify the status of completion after 

receipt of such certification. 
 

C. If the County determines that the work is incomplete or defective: 
 

1. The County shall promptly notify the Contractor in writing, listing the 
incomplete or defective work. 

2. The Contractor shall take immediate steps to remedy the stated 
deficiencies and send a second written certification to County that the 
work is complete. 

3. The County shall reinspect the work. 
 
D. Upon finding the work to be acceptable under the Contract Documents, the 

County shall request the Contractor to make closeout submittals. 
 

E. For each additional inspection beyond a total of three (3) inspections for 
substantial and final completion due to the incompleteness of the work, the 
Contractor shall reimburse the County’s fees. 

 
1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY 

 
A. Project Record Documents (prior to substantial completion). 
 
B. Operation and maintenance manuals (prior to substantial completion). 
 
C. Warranties and Bonds. 
 
D. Evidence of Payment and Release of Liens: In accordance with requirements of 

General and Supplementary Conditions. 
 
E. Certification letter from Florida Department of Transportation and Manatee 

County Department of Transportation, as applicable. 
 
F. Certificate of Insurance for Products and Completed Operations. 
 
G. Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit 

(Manatee County Project Management Form PMD-9). 
 

1.05 FINAL ADJUSTMENT OF ACCOUNTS 
 

A. Submit a final statement of accounting to the County. 
 
B. Statement shall reflect all adjustments to the Contract Sum: 
 

1. The original Contract Sum. 
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2. Additions and deductions resulting from: 
a. Previous Change Orders 
b. Unit Prices 
c. Penalties and Bonuses 
d. Deductions for Liquidated Damages 
e. Other Adjustments 

3. Total Contract Sum, as adjusted. 
4. Previous payments. 
5. Sum remaining due. 

 
C. Project Management shall prepare a final Change Order, reflecting approved 

adjustments to the Contract Sum which were not previously made by Change 
Orders. 

 
1.06 FINAL APPLICATION FOR PAYMENT 

 
Contractor shall submit the final Application for Payment in accordance with procedures 
and requirements stated in the Conditions of the Contract. 

 
 

PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED) 

 
 
 

END OF SECTION 
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SECTION 01720 PROJECT RECORD DOCUMENTS  
 

 

PART 1  GENERAL  
 
1.01  REQUIREMENTS INCLUDED 
 

A.  Contractor shall maintain at the site for the County one record copy of: 
 

1. Drawings. 
2. Specifications.  
3. Addenda.  
4. Change Orders and other modifications to the Contract.  
5. Engineer's field orders or written instructions.  
6. Approved shop drawings, working drawings and samples.  
7. Field test records.  
8. Construction photographs.  

 
1.02  MAINTENANCE OF DOCUMENTS AND SAMPLES 

 
A. Store documents and samples in Contractor's field office apart from documents 

used for construction.  
 

1. Provide files and racks for storage of documents.  
2. Provide locked cabinet or secure storage space for storage of samples. 

 
B. File documents and samples in accordance with CSI format.  
 
C.  Maintain documents in a clean, dry, legible, condition and in good order. Do not 

use record documents for construction purposes. 
 
D.  Make documents and samples available at all times for inspection by the 

Engineer. 
 
1.03 MARKING DEVICES  
 

A.  Provide felt tip marking pens for recording information in the color code 
designated by the Engineer.  

 
1.04 RECORDING  
 

A.  Label each document "PROJECT RECORD" in neat large printed letters.  
 
B.  Record information concurrently with construction progress.  
 
C.  Do not conceal any work until required information is recorded.  
 
D.  Drawings; Legibly mark to record actual construction:  
 

1. Field changes of dimension and detail.  
2. Changes made by Field Order or by Change Order.  
3. Details not on original contract drawings.  
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1.05 SUBMITTAL 
 

A. Prior to substantial completion and prior to starting the bacteria testing of water 
lines, deliver signed and sealed Record Documents and Record Drawings to the 
County.   These will be reviewed and verified by the inspector.  If there are any 
required changes or additions, these shall be completed and the entire signed 
and sealed set resubmitted prior to final pay application. 

 
B.  The Contractor shall employ a Professional Engineer or Surveyor registered in 

the State of Florida to verify survey data and properly prepare record drawings. 
Record drawings shall be certified by the professional(s) (Engineer or Surveyor 
licensed in Florida), as stipulated by the Land Development Ordinance and 
submitted on signed and dated mylar drawings together with a recordable 
compact disk (CD). 

 
C.  The CD shall contain media in AutoCad Version 12 or later, or in any other CAD 

program compatible with AutoCad in DWG or DXF form.  All fonts, line types, 
shape files or other pertinent information used in the drawing and not normally 
included in AutoCad shall be included on the media with a text file or attached 
noted as to its relevance and use.  

 
D. Accompany submittal with transmittal letter, containing:  
 

1. Date. 
2. Project title and number.  
3. Contractor's name and address.  
4. Title and number of each Record Document.  
5. Signature of Contractor or his authorized representative. 

 
Note: The data required to properly prepare these record drawings shall be obtained at 
the site, at no cost to the County by the responsible design professional or his/her duly 
appointed representative. The appointed representative shall be a qualified employee of 
the responsible design professional or a qualified inspector retained by the responsible 
design professional on a project-by-project basis.  
 

PART 2  STANDARDS  
 
2.01 MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS 

SUBMITTED TO MANATEE COUNTY 
 
A. Record drawings shall be submitted to at least the level of detail in the contract 

documents.  It is anticipated that the original contract documents shall serve as at 
least a background for all record information.  Original drawings in CAD format 
may be requested of the Engineer. 

 
B. Drawings shall meet the criteria of paragraph 1.04 D above. 
 

PART 3 EXECUTION (NOT USED)  
 

 
 

END OF SECTION 
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 SECTION 01740 WARRANTIES AND BONDS 

 
 

PART 1 GENERAL 
 

1.01 REQUIREMENTS INCLUDED 
 

A. Compile specified warranties and bonds. 
 

B. Compile specified service and maintenance contracts. 
 

C. Co-execute submittals when so specified. 
 

D. Review submittals to verify compliance with Contract Documents. 
 

E. Submit to County for review and transmittal to Owner. 
 

1.02 SUBMITTAL REQUIREMENTS 
 

A. Assemble warranties, bonds and service and maintenance contracts, executed by 
each of the respective manufacturers, suppliers and subcontractors. 

 
B. Number of original signed copies required:  Two each. 

 
C. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete 

information for each item. 
 

1. Product or work item. 
2. Firm, with name of principal, address and telephone number. 
3. Scope. 
4. Date of beginning of warranty, bond or service and maintenance contract. 
5. Duration of warranty, bond or service maintenance contract. 
6. Provide information for Owner's personnel: 

a. Proper procedure in case of failure. 
b. Instances which might affect the validity of warranty or bond. 

7. Contractor, name of responsible principal, address and telephone number. 
 

1.03 FORM OF SUBMITTALS 
 

A. Prepare in duplicate packets. 
 

B. Format: 
 

1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder.  Fold 
larger sheets to fit into binders. 

2. Cover:  Identify each packet with typed or printed title "WARRANTIES 
AND BONDS".  List: 
a. Title of Project. 
b. Name of Contractor. 

 
C. Binders:  Commercial quality, three-ring, with durable and cleanable plastic 

covers. 
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1.04 TIME OF SUBMITTALS 

 
A. Make submittals within ten days after date of substantial completion and prior to 

final request for payment. 
 

B. For items of work, where acceptance is delayed materially beyond date of 
substantial completion, provide updated submittal within ten days after 
acceptance, listing date of acceptance as start of warranty period. 

 
1.05 SUBMITTALS REQUIRED 
 

A. Submit warranties, bonds, service and maintenance contracts as specified in 
respective sections of Specifications. 

 
B. Approval by the Owner of all documents required under this section is a pre-

requisite to requesting a final inspection and final payment 
 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED) 

 
 
 
 

END OF SECTION 
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DIVISION 2   SITE  PREPARATION 
 
 

SECTION 02202 DREDGING 
SECTION 02270 EROSION AND SEDIMENTATION CONTROL 
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SECTION 02202 
DREDGING 

 
 

PART 1 - GENERAL 
 

1.01  DESCRIPTION 
 

The work specified in this Section consists of mechanical  and/or hydraulic  dredging  

of sediments  to a pre-determined depth and width as indicated on the plans, 

dewatering,  loading, transport and disposal of dredge sediment  to Manatee  County 

Landfill, installation  of turbidity/sediment barriers  or devices  to control turbidity, and 

turbidity monitoring. 
 

1.02  RELATED WORK SPECIFIED ELSEWHERE 
 

Erosion and Sedimentation Control (See Section 02270)  
 

1.03  SUBMITTALS 
 

A. Shop Drawings on turbidity barriers proposed to be used.  
B.   Pre-dredge Survey.  Refer to Section 01050. 

C.   Post-dredge Survey.  Refer to Section 01050. 

D. Required Turbidity Monitoring Reports (Per FDEP/ACOE Permits). 

E. Contractor’s Proposed Haul Route. 

F. Testing – Refer to Section 01410. 

 

PART 2 - PRODUCTS 
 

2.01  DREDGING 
 

A. All dredging operations shall conform to the requirements listed herein. 
 
B. The Work specified under this section consists of the excavation of sediment by 

mechanical and/or hydraulic means as indicated on the plans. 
 

C. The Contractor shall be responsible for construction activities within the lines and 
grades as shown on the plans.  The Contractor shall take extreme care not to 
damage existing seawalls, docks, moorings and mangrove trees.   

 
D. The Contractor shall be responsible to prepare a video recording of the existing 

conditions.  One copy shall be submitted to the Engineer prior to mobilizing to 
project site. 

 
E. The Contractor shall not under dredge by greater than 6 inches and over dredge 

by more than 6 inches beyond the elevations and contours. 
 

F. The Contractor shall be responsible for damages as a result of direct contact   
with physical features or as a result of excavating beyond the lines and grades as 
shown on the plans.  All repairs to damaged docks and seawalls shall be made by 
Contractor within two (2) weeks of the date that damage occurred at no additional 
expense to the County. 
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G. The Contractor shall be responsible for the removal of any material that 

accumulates in the channel or boat basin after initial establishment of the 
proposed template at no additional costs, and prior to final acceptance. 
 

H. The Contractor shall be responsible for the removal of all material and equipment 
and restore the area to its original condition or better. 

 
I. The Contractor shall not violate the Water Quality Standards as specified in 

Chapter 17-3, 17-4 and 17-25 Florida Administrative Codes, including but not 
limited to: 17-3.02 Minimum  Conditions of All Waters, Times and Places; 17-
3.05 Water Quality Standards; Specifics; and 17-3.09 Criteria: Class Ill 
Waters- Recreation, Propagation and Management of Fish and Wildlife.  A 
contract time extension will not be granted due to turbidity violations. 

 
J. Within 10 days of the date of Notice to Proceed, b u t  p r i o r  t o  s t a r t  o f  

c o n s t r u c t i o n ,  the Contractor shall submit to the County a Hurricane 
Preparedness plan. The plan should outline the necessary measures which 
the Contractor proposes to perform at no additional cost to the County in case 
of a hurricane warning. 

 
In the event of hurricane weather or force winds, Contractor shall remove all 
dredging operation equipment from within the project limits. Contractor  shall  
insure  that he and his subcontractors shall carefully  protect  work  and 
materials  against  damage  or injury  from  the weather.  If, in the opinion of 
the Engineer, any portion of work or materials is damaged due to the failure 
on the part of the Contractor or Subcontractor such work shall be redone or 
replaced at the expense of the Contractor. 
 

2.02 HYDRAULIC/MECHANICAL DREDGING 
 

 The Contractor shall dewater the dredged sediment by means of a barge mounted 
mobile dewatering system and transport it to the Manatee County Landfill.  

 
2.03  HAULING AND DISPOSAL 

 
Hauling shall be in sealed trucks over a Contractor designated, County approved 

haul route to Manatee County Landfill.  Any roadway damage along the haul route 

from spoil transportation shall be repaired per FOOT or County Standards at no cost 

to Owner or Engineer. All disposal material placed in landfill shall be in compliance 

with "Test methods for Evaluating Solid Wastes, Physical Chemical Method" 

METHOD 9095 (Paint filter Liquids Test) (EPA Publication No.SW-846). 

 

2.04   SEDIMENT DEWATERING 
 

All dredged sediment shall meet Manatee County Landfill requirements for disposal at 

those facilities. The Contractor shall use sea based operations for drying of 

sediment prior to transfer to Manatee County Landfill.   Devices used for sea based 

operations may include use of Geotubes, Rotary Fan Press, Belt Press, Hydro 

Cyclone or other such devices on barges. 
 

PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 02270 

EROSION AND SEDIMENTATION CONTROL 
 

 

PART 1 - GENERAL 
 

1.01  DESCRIPTION 
 

The work specified in this Section consists of measures required to control erosion on 
the project and in areas outside  the project  area  where  work  is accomplished  in 
conjunction  with the project,  so as to prevent pollution  of water, detrimental  effects 
of public or private property  adjacent  to the project  area and damage to work on the 
project. These measures will consist of construction and maintenance of temporary 
erosion control features or, where practical, the construction and maintenance of 
permanent erosion control features. 

 
 

1.02  CONTROL OF CONTRACTOR'S OPERATIONS WHICH MAY RESULT IN 

WATER POLLUTION 

 
A. Take sufficient precautions to prevent pollution of streams,  lakes,  canals, 

boat basin, waterways and other water impoundments, with fuels, oils, 
bitumen, calcium chloride, or other harmful materials. Conduct and schedule 
operations so as to avoid or otherwise minimize pollution or siltation of such 
streams, etc. and to avoid interference with movement of migratory fish. Do 
not dump the residue from dust collectors or washers into any water body. 

 
B. Construction operations in rivers, streams, lakes, tidal waters, reservoirs, 

canals, and other impoundments   shall  be  restricted  to  those  areas  where  
it  is  necessary   to  perform  filling  or excavation  to accomplish  the work 
shown in the Contract  Documents  and to those areas  which must be 
entered  to construct  temporary  or permanent  structures.  As soon as 
conditions permit, promptly clear rivers, streams, and impoundments of all 
obstructions placed therein or caused by construction operations. 

 
2. Except as necessary for construction, do not deposit excavated material in 

rivers, streams, canals, or impoundments, or in a position close enough 
thereto, to be washed away by high water or runoff. 

 
B. Where pumps are used to remove highly turbid waters from enclosed 

construction areas such as cofferdams or forms, treat the water prior to 
discharge into State waters.  Pump the water into grassed swales, appropriate  
vegetated areas, or sediment  basins, or confine it by an appropriate enclosure  
such as siltation  curtains when other methods  are not considered 
appropriate.  Do not contaminate state waters. 

 
C. Do not disturb lands or water outside the limits of construction, except as may 

be found necessary to complete work. 
 
 

1.03 START OF WORK 

 
Do not start work until erosion control measures are in place. 
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 PART 2 - PRODUCTS 
 

2.01 General 
 

1. No testing of materials used in construction of temporary erosion control features 
will be required. 

 
2. Materials used for the construction of the temporary erosion and sedimentation 

control measures not to be incorporated into the completed project may be new or 
used. 

 
PART 3 – EXECUTION 
 
3.01 General 

 
A   Temporary erosion control features shall consist of, but not be limited to, 

temporary grassing, temporary sodding, temporary mulching, sandbagging, slope 
drains, sediment basins, artificial coverings, berms, baled hay or straw, floating 
silt barriers, staked silt barriers and staked silt fences. Design details for some of 
these items may be found in the Water Quality Section of the applicable edition 
of the FOOT Roadway and Traffic Design Standards, dated 2008. 

 
B.    Incorporate permanent erosion control features into the project at the earliest 

practical time.  Correct conditions, using temporary measures, which develop 
during construction to control erosion prior to the time it is practical to construct 
permanent control features. 

 
C.   Construct temporary and permanent erosion and sediment control measures  to 

prevent  the pollution of adjacent water ways in conformance with the laws, rules 
and regulations of Federal, State and local agencies. 

 
3.02  INSTALLATION 

 
A.  Temporary Silt Fences and Staked Silt Barriers: This work shall consist of 

furnishing, installing, maintaining and removing staked turbidity barriers in 
accordance with the manufacturer's directions, these specifications and the details 
as shown in FOOT Roadway and Traffic Design Standards, dated 2008. 

 
B . Floating Silt Barriers: This work shall consist of iiinstalling, maintaining, and removal 

of floating silt barriers to contain turbidity that may occur as the result of dredging, 

filling, or other construction activities in waters of the State. The type barrier used, 

the deployment and maintenance of the barrier will be such as to minimize 

dispersion of turbid waters from the construction site.  Alternate methods or 

materials may be used provided that compliance with applicable permit conditions 

and State water quality standards are maintained. 

 
3.03 REMOVAL OF TEMPORARY EROSION CONTROL FEATURES 
 

In general, remove or incorporate into the soil any temporary erosion control features 
existing at the time of construction of the permanent erosion control features in such a 
manner that there will be no detrimental effect. 

 

3.04  MAINTENANCE OF EROSION CONTROL FEATURES 

General:  Provide routine maintenance of permanent and temporary erosion control 
features until the project is completed and accepted. 

 
END OF SECTION 


