IFB#09-0960BG

MANATEE COUNTY GOVERNMENT
INVITATION FOR BIDS (IFB #09-0960BG)
FLEET SERVICES ADDITION

PHASE 1
Manatee County, a political subdivision of the State of Florida,
(hereinafter "Manatee County" or the "County" or "Owner") will receive
sealed bids from individuals, corporations, partnerships, and other legal
entities organized under the laws of the State of Florida or authorized to
conduct business in the State of Florida.

INFORMATION CONFERENCE

In order to insure that all prospective bidders have sufficient mformatlon and
understanding of the County's needs, an Information Conference will be held
Januaq 22, 2009 at 10:00 AM EST at the Manatee County Fleet Services Building,
1100 26™ Avenue East, Bradenton, Florida. All interested bidders are encouraged
to attend.

BID DUE DATE & TIME: February 2, 2009 at 10:00 A.M. EST

TABLE OF CONTENTS

Information to Bidders Pages 2-9
Basis of Award Pages 10-11
General Terms and Conditions Pages 12-18
Instruction to Bidders Pages 19-20
Bid Form (4 pages total) Pages 21-22B
Contractor’'s Questionnaire : Pages 23-24
Certification Forms Pages 25-28
Form of Agreement Pages 29-32J
General Conditions Pages 33-52
Engineer's Cost Estimate Attachment “A”
Drawings under Separate Cover 18 Pages

Specifications included on drawings

Important Note: A prohibition of Lobbying has been enacted. Please review
paragraph A.21 carefully to avoid violation and possible
sanctions.

FOR INFORMATION CONTACT:
Blair C. Getz, Purchasing Division Contracts Negotiator at (841) 749-3053 or

Alan Meronek, Facilities Project Manager, Property Management Department at
(941) 708-7450 Ext. 3097
AUTHORIZED FOR RELEASE:
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INFORMATION TO BIDDERS

OPENING LOCATION

A.02

These bids will be publicly opened at Manatee County Purchasing, 1112 Manatee Avenue
West, Suite 803, Bradenton, Florida 34205 in the presence of County officials at the time
and date stated, or soon thereafter. All bidders or their representatives are invited to be
present.

BID INFORMATION AND BID DOCUMENTS

Manatee County Purchasing Division posts notices of bid or proposal opportunities
and addenda on the Purchasing Division’s web page at http://www.mymanatee.org which
can be accessed by clicking on the “Purchasing” button on the left side of the screen and
then clicking on the “Bids and Proposals” button and on the County’s document
distribution service at http://www.demandstar.com.

Electronic copies of Bid or Proposal documents may be requested at no cost per
Florida Statute 119.01 (2) (e). These files in PDF format may be obtained by calling the
person or persons identified to contact on page one.

A fee may be charged for creating a CD recording or a printed copy of the documents
requested. Cost Details shall be provided when you specify the format.

The documents are available in a portable document format (.PDF) files which you
may view and print using Adobe Acrobat software. You may download a free copy of this
software (Adobe) from the County’s web page if you do not have it.

Onvia DemandsStar provides direct electronic distribution of email/fax notices of the
agency'’s formal bid or proposal opportunities, at no charge. The distribution lists provided
by this service are supplemented by the County.

Vendors may choose to download individual documents from DemandStar for a download
fee posted on that services website. Vendors may contact DemandStar regarding an
agency level subscription option that allows vendors to download bid documents and
transact business with any one (1) agency for free. If a vendor chooses to increase the
number of agencies beyond their single agency, subscription fees based on the level of
service chosen will apply.

Documents may be purchased from Onvia DemandStar. The cost for copies of documents
purchased from Onvia DemandStar is established per document and the cost information
is published as part of the specific Proposal detail, subsection “Pre Bid Conference” on the
Onvia DemandStar web pages.

Award Document/Recommendations appear on the Onvia DemandStar web page.

Notices of Source Selections appear on the Onvia DemandStar web page and the
County’s web page (Financial Management — Purchasing Division).

Onvia DemandStar may be directly contacted at http://demandstar.com. or by calling 800-
331-5537, if you have any questions.

FROC-09608BG
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(CONT)
IMPORTANT NOTE: AUTOMATED NOTICES OF ADDENDA ARE ISSUED ONLY VIA

THE ONVIA DEMANDSTAR “PLANHOLDER” DISTRIBUTION SYSTEM

IF YOU OBTAIN A COPY OF THIS BID OR PROPOSAL DOCUMENT FROM OTHER
THAN REGISTERING WITH ONVIA DEMANDSTAR WEB SERVICE FOR THIS
SPECIFIC PROPOSAL —YOU SHALL NOT RECEIVE AUTOMATED NOTIFICATIONS OF
ADDENDA.

IT IS THE RESPONSIBILITY OF EACH BIDDER OR PROPOSER, PRIOR TO
SUBMITTING THEIR BID OR PROPOSAL, TO CONTACT THE MANATEE COUNTY
PURCHASING OFFICE (see contact information on page one) TO DETERMINE IF
ADDENDA WERE ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID OR
PROPOSAL.

Please contact the individual named on the first page of this bid or proposal document, if
you have questions on this instruction.

Bid Tabulation Sheets and Award Document/Recommendations appear on the
DemandStar web page.

Notices of Source Selections appear on the DemandStar web page when the solicitation
was made using this bid delivery service and the County's web page (Financial
Management — Purchasing Division).

A public internet connection to DemandStar is available during regular business hours
in the lobby of the Purchasing Division. If you have questions which cannot be answered
by these sources, please contact the individual named on the first page of the bid or
proposal.

BID FORM DELIVERY REQUIREMENTS

A.04

Any bids received after the stated time and date will not be considered. It shall be the sole
responsibility of the bidder to have their bid delivered to Manatee County Purchasing for
receipt on or before the stated time and date. If a bid is sent by U.S. Mail, the bidder shall
be responsible for its timely delivery to Purchasing. Bids delayed by mail shall not be
considered, shall not be opened at the public opening, and arrangements shall be made for
their return at the bidder's request and expense. Telegraphic bids and/or facsimile bids will
not be considered.

CLARIFICATION & ADDENDA

Each bidder shall examine all Invitation for Bids or Proposal documents and shall judge all
matters relating to the adequacy and accuracy of such documents. Any inquiries,
suggestions or requests concerning interpretation, clarification or additional information
pertaining to the Invitation for Bids shall be made through the Manatee County Purchasing
Office. The County shall not be responsible for oral interpretations given by any County
employee, representative, or others. The issuance of a written addendum is the only
official method whereby interpretation, clarification or additional information can be given.
If any addenda are issued to this Invitation for Bid or Proposal, the County will attempt to
notify all prospective bidders who have secured same, however, it shall be the
responsibility of each bidder, prior to submitting their bid, to contact Manatee County
Purchasing (see contact on page 1) to determine if addenda were issued and to make
such addenda a part of their bid.

tition FROY-096080
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SEALED & MARKED

A.06

One original and two copies of your signed bid shall be submitted in one sealed package,
clearly marked on the outside "Sealed Bid IFB # 09-0960BG, FLEET SERVICES ADDITION / PHASE
1 WITH your company name and addressed to:

Manatee County Purchasing
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

LEGAL NAME

A.07

Bids shall clearly indicate the legal name, address and telephone number of the bidder.
Bids shall be signed above the typed or printed name and title of the signer. The signer
must have the authority to bind the bidder to the submitted bid.

BID EXPENSES

A.08

All expenses for making bids to the County are to be borne by the bidder.

IRREVOCABLE OFFER

A.09

Any bid may be withdrawn up until the date and time set for opening of the bid. Any bid not
so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 90 days to
sell to Manatee County the goods and/or services set forth in the attached Contract
Documents until one or more of the bids have been duly accepted by the County.

DISCLOSURE

A.10

Upon receipt, all inquires and responses to inquires related to this Invitation For Bid or
Request For Proposal become "Public Records" and are subject to public disclosure
consistent with Chapter 119, Florida Statutes.

Bids or Proposals become “Public Records” ten (10) days after the proposal opening
or if an award decision is made earlier than this time as provided by Florida Statue
119.071, No announcement or review of the bid or proposal documents shall be
conducted at the public opening of the proposals.

RESERVED RIGHTS

The County reserves the right to accept or reject any and/or all bids, to waive irregularities
and technicalities, and to request resubmission. Also, the County reserves the right to
accept all or any part of the bid and to increase or decrease quantities to meet additional or
reduced requirements of the County. Any sole response received by the first submission
date may or may not be rejected by the County depending on available competition and
current needs of the County. For all items combined, the bid of the lowest responsive,
responsible bidder will be accepted, unless all bids are rejected. The lowest responsible
bidder shall mean that bidder who makes the lowest bid to sell goods and/or services of a
quality which conforms closest to or most exceeds the quality of goods and/or services set
forth in the attached Contract Documents or otherwise required by the County, and who is
fit and capable to perform the bid as made.

additlon TFROS-09E0R0
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A.10 (CONT.)

A1

To be a_responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in the Invitation for Bid or Proposal . To be a responsible bidder
or proposer, the bidder or proposer shall have the capability in all respects to perform fully
the contract requirements, and the tenacity, perseverance, experience, integrity, reliability,
capacity, facilities, equipment, and credit which will assure good faith performance. Also,
the County reserves the right to make such investigation as it deems necessary to
determine the ability of any bidder to deliver the goods or service requested. Information
the County deems necessary to make this determination shall be provided by the bidder.
Such information may include, but shall not be limited to: current financial statements,
verification of availability of equipment and personnel, and past performance records.

APPLICABLE LAWS

A.12

Bidder or Proposer must be authorized to transact business in the State of Florida. All
applicable laws and regulations of the State of Florida and ordinances and regulations of
Manatee County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Purchasing Code
Ordinance 08-43, as amended. Any actual or prospective Bidder or Proposer who is
aggrieved in connection with the solicitation or award of a contract may protest to the
Board of County Commissioners of Manatee County as required in Section 2-26/61 of the
Purchasing Code. A protest with respect to this Invitation For Bid or Request for Proposal
shall be submitted in writing prior to the scheduled opening date of this proposal, unless
the aggrieved person did not know and could not have been reasonably expected to have
knowledge of the facts giving rise to such protest prior to the scheduled opening date of
this proposal. The protest shall be submitted within seven calendar days after such
aggrieved person knows or could have reasonably been expected to know of the facts
giving rise thereto.

CODE OF ETHICS

With respect to this proposal, if any Bidder or Proposer violates or is a party to a violation
of the Code of Ethics of Manatee County per Manatee County Purchasing Code Ordinance
08-43, Article 3, Ethics in Public Contracting, and/or the state of Florida per Florida
Statutes, Chapter 112, Part lll, Code of Ethics for Public Officers and Employees, such
Bidder or Proposer may be disqualified from performing the work described in this proposal
or from furnishing the goods or services for which the proposal is submitted and shall be
further disqualified from submitting any future bids or proposals for work or for goods or
services for Manatee County.

The County anticipates that all statements made and materials submitted in a proposal will
be truthful. If a bidder or proposer is determined to be untruthful in its proposal or any
related presentation, such bidder or proposer may be disqualified from further
consideration regarding this Invitation For Bid or Request for Proposal.
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COLLUSION

A.14

By offering a submission to this Invitation for Bids, the bidder certifies that the bidder has

not divulged, discussed or compared their bid with other bidders, and has not colluded with

any other bidder or parties to this bid whatsoever. Also, bidder certifies, and in the case of

a joint bid each party thereto certifies as to their own organization, that in connection with

this bid:

a. any prices and/or cost data submitted have been arrived at independently, without
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and or cost data, with any other
bidder or with any competitor;

b. any prices and or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;

c. no attempt has been made or will be made by the bidder to induce any other person
or firm to submit or not to submit a bid for the purpose of restricting competition;

d. the only person or persons interested in this bid, principal or principals is/are named
therein and that no person other than therein mentioned has any interest in this bid
or in the contract to be entered into; and

e. no person or agency has been employed or retained to solicit or secure this contract
upon an agreement or understanding or a commission, percentage, brokerage, or
contingent fee excepting bona fide employees or established commercial agencies
maintained by bidder for purpose of doing business.

BID FORMS

A.15

Bids must be submitted on attached County forms, although additional pages may be
attached. Bidders must fully comply with all bid Contract Documents, terms, and
conditions. Failure to comply shall result in contract default, whereupon, the defaulting
vendor shall be required to pay for any and all re-procurement costs, damages, and
attorney fees as incurred by the County.

DISCOUNTS

A.16

Any and all discounts must be incorporated in the prices contained in the bid; and not
shown separately. The prices as shown on the bid form shall be the price used in
determining award(s).

TAXES

Manatee County is exempt from Federal Excise and State Sales Taxes (F.E.T. Exempt
Cert. No. 59-78-0089K and FL Sales Tax Exempt Cert. No. 51-02-027548-53C); therefore,
the bidder is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the bidder's normal tax liability.
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MATHEMATICAL ERRORS

A.18

Bids submitted shall be based on the quantities stated on the Bid Form. Quantities shall
be used for the comparison of Bids. Payment to the Contractor will be made based on the
actual quantity of work completed and accepted at the date of payment request, in
accordance with the terms of the contract.

In the event of multiplication/extension error(s), the unit price shall prevail. In the event of
addition error(s), the extended totals shall prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards prior to additional
evaluation. Calculations shall be factored to the second decimal point.

DESCRIPTIVE INFORMATION

A.19

Unless otherwise specifically provided in the Contract Documents, all equipment, materials
and articles incorporated in the work covered by this contract shall be new and of the most
suitable grade for the purpose intended. Unless otherwise specifically provided in the
Contract Documents, reference to any equipment, material, article or patented process, by
trade name, brand name, make or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition.

MODIFICATION OF BID CONTRACT DOCUMENTS

A.20

If a bidder wishes to recommend changes to the bid Contract Documents, the bidder shall
furnish in writing, data and information necessary to aid the County in evaluating the
request to modify the bid Contract Documents. The County is not obligated to make any
changes to the bid Contract Documents. Unless an addendum is issued as outlined in
Article A.04, the bid Contract Documents shall remain unaltered. Bidders must fully
comply with the bid Contract Documents, terms, and conditions.

AMERICAN DISABILITIES ACT

A.21

The Board of County Commissioners of Manatee County, Florida, does not discriminate
upon the basis of any individual's disability status. This non-discrimination policy involves
every aspect of the County's functions including one's access to, participation,
employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an Information Conference or Bid Opening should contact the
person named on the first page of this Bid Document at least twenty-four (24) hours in
advance of either activity.

LOBBYING

After the issuance of any Invitation For Bids or Request For Proposals, prospective
bidders, proposers or any agent, representative or person acting at the request of such
bidder or proposer shall not contact, communicate with or discuss any matter relating in
any way to the Invitation for Bids or Request for Proposals with any officer, agent or
employee of Manatee County other than the Purchasing Director or as directed in the
Invitation For Bids or Request For Proposals. This prohibition begins with the issuance of
any Invitation For Bids, or Request For Proposals, and ends upon execution of the final
contract or when the invitation or request has been cancelled. Violators of this prohibition
shall be subject to sanctions as provided in the Manatee County Purchasing Code.
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A.21 (CONT)

NOTE: If required Bidders may obtain further clarification or
explanation of the Drawings, Specifications and Scope of Services by contacting:

Alan Meronek, Facilities Project Manager
Phone: (941) 748-4501 ext. 3097

Fax: (941) (941) 739-3018

Email: alan.meronek@mymanatee.org

Any inquiries, suggestions or requests concerning interpretation, clarification or additional
information pertaining to the INVITATION FOR BID shall be made in writing.

The County shall not be responsible for oral interpretations given by any County
employee, representative, or others.

The issuance of a written addendum is the only official method whereby interpretation,
clarification or additional information can be given.

NOTE: If required Bidders may obtain further clarification or

explanation of the IFB, exclusive of the drawings, specifications or the Scope of
Services by contacting:

Blair C. Getz, Contracts Negotiator, Purchasing Division
Phone: (941) 749-3053

Fax: (941) 749-3034

Email: blair.getz@mymanatee.org

The County reserves the right to amend or to add to the names listed listed as
persons to contact and shall be issued by Purchasing, in writing.

A.22 DRUG FREE WORK PLACE

The Manatee County Board of County Commissioners adopted a policy regarding Bidders
maintaining a Drug Free Work Place, prohibiting the award of bids to any person or entity
that has not submitted written certification to the County that it has complied with those

requirements. A Drug Free Work Place Certification Form is attached to this bid for this
purpose.
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A.23 PUBLIC ENTITY CRIMES

In accordance with Section 287.133, Florida Statutes, a person or affiliate who has been
placed on the convicted vendor list following a conviction for a public entity crime may not
submit a bid on a contract to provide any goods or services to a public entity, may not
submit a bid on a contract with a public entity for the construction or repair of a public
building or public work, may not submit bids on leases or real property to a public entity,
may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant
under a contract with any public entity, and may not transact business with any public entity
in excess of the threshold amount provided in Section 287.017 for Category Two (as of
01/01/2005 is $25,000) for a period of 36 months from the date of being placed on the
convicted vendor list.

A.24 PUBLIC CONTRACTING/ENVIRONMENTAL CRIMES CERTIFICATION
County Commissioners adopted a policy prohibiting the award of County contracts to
persons, business entities, or affiliates of business entities who have not submitted written
certification to the County that they have not been convicted of bribery, attempted bribery,
collusion, restraints of trade, price fixing, and violations of certain environmental laws. A
Non-Conviction Certification Form is attached for In accordance with Ordinance 08-43,
adding Article 5, Manatee County Board of this purpose.

A.25 EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all bidders that it will affirmatively ensure that in any
contract entered into pursuant to this advertisement, minority business enterprises will be
afforded full opportunity to submit bids in response to this advertisement and will not be
discriminated against on the grounds of race, color or national origin in consideration for an
award.

A.26 MBE/WBE
The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/WBE firms. This service may be directly
accessed at: http://www.osd.dms.state.fl.us/iframe.htm

If you have any questions regarding this State service, please contact their office at (850)
487-0915.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS;
BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR
CONTRACT DOCUMENTS WHICH VARY FROM THE INFORMATION TO
BIDDERS SHALL HAVE PRECEDENCE.
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BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the most responsive, responsible bidder meeting specifications and
having the lowest Total Bid Price for Bid “A”, or the lowest Total Bid Price for Bid “B”, for
the requirements listed on the Bid Form for the Work as set forth in this Invitation for Bids.
Bid Prices shall include costs for furnishing all labor, equipment and/or materials for the
completion of the Work in accordance with and in the manner set forth and described in
the Contract Documents to the County's satisfaction within the prescribed time.

Two schedules for Completion of the Work shall be considered. Each bid for
completion by the specified stated time shall be offered as a separate “Total Bid
Price”. The County has the sole authority to select the bid based on the Completion
Time which is in the best interest of the County. Only one award shall be made.

In evaluating bids, the County shall consider the qualifications of the bidders; and if
required, may also consider the qualifications of the subcontractors, suppliers, and other
persons and organizations proposed. County may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of materials
and equipment proposed for incorporation in the Work.

Whenever two or more bids are equal with respect to price, quality and service, the bid
received from a local business shall be given preference in award. Whenever two or more
bids which are equal with respect to price, quality and service are received, and both bids
or neither of these bids are received from a local business, the award shall be determined
by a chance drawing conducted by the Purchasing Office and open to the public.

Local business is defined as a business duly licensed and authorized to engage in the sale
of goods and/or services to be procured, which has a place of business in Manatee County
with full time employees at that location.

QUALIFICATIONS OF BIDDERS

Each bidder must secure all licenses required (in accordance with Chapter 489 Florida
Statutes) for the Work which is the subject of this bid; and, upon request, shall submit a
true copy of all applicable licenses. The minimum license requirement for this projectis a
General Contractors.

To demonstrate qualifications to perform the Work, each bidder must be prepared to
submit within five days of County's request; written evidence such as financial data,
previous experience, present commitments and other such data as may be requested.
Bidder must be able to provide evidence of Bidder's qualification to do business in the state
of Florida. Each bidder shall submit as a portion of their bid a completed Contractor's
Questionnaire included with these documents.

vidition. TFROY-0960BG
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QUALIFICATIONS OF BIDDERS (Continued)

B.03

A complete list of all subcontractors proposed for any portion of the Work may be
requested of any Bidder deemed necessary by the Owner. Subcontracts shall be awarded
only to those subcontractors considered satisfactory by the Owner.

AWARD OF CONTRACT

Award shall be made only by a majority vote of a quorum of Manatee County Board of
County Commissioners in open session or by the Purchasing Director in accordance with
Ordinance 08-43, Manatee County Purchasing Code. .

A written notice confirming award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within 15 days thereafter, Successful Bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents to
County. (Note: Contract must be approved and executed by Manatee County Board of
County Commissioners to be valid.)

‘Contractors that have failed to meet a Project Completion Date within the past five
(5) years shall not be considered for award.

Said award may be conditional on the subsequent submission of other documents as
specified herein. The Successful Bidder may be in default of the contractual obligations if
any of the required documents are not submitted in a timely manner and in the form
required by the County. If the Successful Bidder is in default, the County, through the
Purchasing Director, will void its acceptance of the Bidder's offer and may determine to
accept the offer from the second lowest responsive, responsible bidder or re-advertise for
bids.

11
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GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CONTRACT FORMS

C.02

The agreement resulting from the acceptance of a bid shall be in the form of the agreement
stated in this bid.

ASSIGNMENT OF CONTRACT

C.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this Contract or
of his right, title, or interest therein, or his power to execute such Contract, or to assign any
monies due or to become due there under to any other person, firm or corporation unless
first obtaining the written consent of the County. The giving of such consent to a particular
subcontractor assignment shall not dispense with the necessity of such consent to any
further or other assignment.

COMPLETION OF WORK

C.04

The Work will be completed and ready for final inspection within the specified calendar days
from the date the Contract Time commences to run. Two bids shall be considered based on
90 calendar days and based on 120 calendar days. The County has the sole authority to
select the bid based on the Completion Time which is in the best interest of the County.
Only one award shall be made.

LIQUIDATED DAMAGES

C.05

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof, with
such diligence as will hinder its completion within the time specified, the County may seek
damages. The actual damages for delay will be impossible to determine and in lieu thereof,
the Contractor shall pay to the Owner the sum of $580.00 as fixed, agreed, and liquidated
damages for each calendar day of the delay until the Work is finally accepted by the County
and the Contractor and his Surety shall be liable for the amount thereof.

BUILDING PERMITS

Manatee County shall apply for all Building Permits. Contractor shall not be responsible for
any County Permit or Impact fees that may be associated with this project.

12
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C.06 PAYMENT

Contractor may apply for partial payment on monthly estimates, based on the amount of
Work done or completed in compliance with the provisions of the Contract. Contractor shall
submit an application, on a form provided or approved by the County, of an approximate
estimate of the proportionate value of the Work done, items and locations of the Work
performed up to and including the last day of the period then ending. The County will then
review said estimate and make any necessary revisions so that the estimate can receive
approval for payment. If the Contractor and the County do not agree on the approximate
estimate of the proportionate value of the Work done for any pay period, the determination
of the County will be binding. The amount of said estimate after deducting any required
retainage and all previous payments shall be due and payable to the Contractor within 20
days after the pay estimate has been approved by the County.

It is the Contractor's responsibility for the care of the materials. Any damage to or loss of
said materials is the full responsibility of the Contractor. Any Periodical Pay Estimate signed
by the Contractor shall be final as to the Contractor for any or all work covered by the
Periodical Pay Estimate. Any requests for payment of materials stored on site must be
accompanied with a paid receipt. The Contractor warrants and guarantees that title to all
work, materials and equipment covered by any application for payment, whether
incorporated in the project or not, will pass to the County at the time of payment free and
clear of all liens, claims, security interests and encumbrances (hereafter referred to as
"Liens").

The Contractor agrees to furnish an affidavit stating that all laborers, materialmen, and
subcontractors have been paid on the project for Work covered by the application for
payment and that a partial or complete release of lien, as may be necessary, be properly
executed by the materialmen, laborers, subcontractors on the project for Work covered by
the application for payment, sufficient to secure the County from any claim whatsoever
arising out of the aforesaid Work.

When the Contractor has completed the Work in compliance with the terms of the Contract
Documents, he shall notify the County in writing that the project is ready for final inspection.
The County will then advise the Contractor as to the arrangements for final inspection and
what Work, if any, is required to prepare the project or a portion thereof for final inspection.
When the County determines the project or portion thereof is ready for final inspection, the
County shall perform same. Upon completion of final inspection, the County will notify
Contractor of all particulars in which this inspection reveals that the Work is incomplete or
defective. Contractor shall immediately take such measures as are necessary to complete
such Work or remedy such deficiencies. When all such errors have been corrected, a final
re-inspection will be made. The process will be repeated until, in the opinion of the County,
the project has been completed in compliance with the terms of the Contract Documents.

13
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C.06 (CONT)

When final acceptance has been made by the County, the County will make final payment of
the Contract amount, plus all approved additions, less approved deductions and previous
payments made. The Contract will be considered complete when all work has been
finished, the final inspection made, approved as-built received, and the project finally
accepted in writing by the County. The Contractor's responsibility shall then terminate
except as otherwise stated. '

C.06.1 RETAINAGE

C.07

A retainage of 2.5% of the total contract amount shall be withheld from payments after 75%
completion of the Work. Upon substantial completion, this retainage shall be reduced to 1%
of the total contract amount plus such amount as the Owner may reasonably deem
necessary to repair, replace, complete or correct any damaged, defective, incorrect or
incomplete work. Upon final acceptance, the remaining retainage shall be included in the
final payment.

WARRANTY AND GUARANTEE PROVISIONS

C.08

All work, materials, and equipment furnished as defined herein shall be guaranteed and
warranted by the contractor for a minimum period of three (3) years, unless otherwise
specified, from final acceptance by the Owner to be free from defects due either to faulty
materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the contractor is
warranted and guaranteed by the contractor to be such as to meet the required standards
and to accomplish the purposes and functions required standards and to accomplish the
purposes and functions of the project as defined, detailed, and specified herein.

The Owner shall, following discovery thereof, promptly give written notice to the contractor of
faulty materials, equipment, or workmanship within the period of the guarantee and the
contractor shall promptly replace any part of the faulty equipment, material, or workmanship
at his own cost. These warranty and guarantee provisions create no limitations on the
Owner as to any claims or actions for breach of guaranty or breach of warranty that the
Owner might have against parties other than the contractor, and do not constitute exclusive
remedies of the Owner against the contractor.

ROYALTIES AND PATENTS

C.09

The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall defend all
suits or claims for infringement of any patent, trademark or copyright, and shall save the
County harmless from loss on account thereof, including costs and attorney's fees.

AUTHORIZED PRODUCT REPRESENTATION

The contractor, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to perform
accordingly may, in the County's sole discretion, be deemed a breach of contract, and shall
constitute grounds for the County's immediate termination of the contract.
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REGULATIONS

c.11

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA and/or
other federal or state of Florida rules, regulations or other requirements, as each may apply.

CANCELLATION

C.12

Any failure of the contractor to furnish or perform the Work (including, but not limited to,
commencement of the Work, failure to supply sufficient skilled workers or suitable materials
or equipment) in accordance with the contract, the County may order the stop of the Work,
or any portion thereof, until the cause for such order has been eliminated. If the contractor
persistently fails to perform the Work in accordance with the contract, the County reserves
the right to terminate the contract and select the next qualified bidder or re-advertise this
procurement in part or in whole. The County reserves the right to cancel all or any
undelivered or unexecuted portion of this contract with or without cause.

INDEMNIFICATION

C.13

The contractor covenants and agrees to indemnify and save harmiess the County, its agents
and employees, from and against all claims, suits, actions, damages, causes of action, or
judgments arising out of the terms of the resulting agreement for any personal injury, loss of
life, or damage to the property sustained as a result of the performance or non-performance
of services or delivery of goods; from and against any orders, judgments, or decrees, which
may be entered against the County, its agents or employees; and from and against all costs,
attorney's fees, expenses and other liabilities incurred in the defense of any such claim, suit
or action, and the investigation thereof. Nothing in the award, resulting agreement, contract
or Purchase Order shall be deemed to affect the rights,

privileges and immunities of the County as set forth in Florida Statute Section 768.28.

MANUALS, SCHEMATICS, HANDBOOKS

C.14

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must also
be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the bidder. Vendor shall furnish two (2) copies of each.

INSURANCE

The contractor will not commence work under a contract until all insurance under this section
and such insurance coverage as might be required by the County has been obtained. The
contractor shall obtain, and submit to Purchasing within 15 calendar days of request, at his
expense, the following minimum amounts of insurance (inclusive of any amounts provided
by an umbrella or excess policy):
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C.14 (CONT)

a.

b.

Workers' Compensation/Employers' Liability

Part One - There shall be no maximum limit (other than as limited by the applicable
statute) for liability imposed by Florida Workers' Compensation Act or any other
coverage required by the contract documents which are customarily insured under
Part One of the standard Workers' Compensation Policy.

Part Two - The minimum amount of coverage required by the contract documents
which are customarily insured under Part Two of the standard Workers
Compensation Policy shall be:

$100,000 (Each Accident)
$500,000 (Disease-Policy Limit)
$100,000 (Disease-Each Employee)

Commercial General Liability
The limits are to be applicable only to work performed under this contract and shall be

those that would be provided with the attachment of the Amendment of Limits of Insurance
(Designated Project or Premises) endorsement (ISO Form CG 25 03) to

Commercial General Liability Policy with the following minimum limits.

General Aggregate:

Products/Completed Operations Aggregate $1,000,000
Personal and Advertising Injury $300,000
Each Occurrence $300,000
Fire Damage (Any one Fire) Nil
Medical Expense (Any One Person) Nil

Business Auto Policy
Each Occurrence Bodily Injury and

Property Damage Liability Combined $300,000
Annual Aggregate (if applicable): $1,000,000

Owners Protective Liability Coverage

The minimum OPC Policy limits per occurrence and, if subject to an aggregate,
annual aggregate to be provided by the contractor shall be the same as the amounts
shown above as the minimum per occurrence and general policy aggregate limits
respectively required for the Commercial General Liability coverage. The limits
afforded by the OPC Policy and any excess policies shall apply only to the Owner
and the Owner's officials, officers, agents and employees and only to claims arising
out of or in connection with the work under this contract.

Property Insurance

If this contract includes construction of or additions to above ground buildings or
structures, contractor shall provide "Builder's Risk" insurance with the minimum
amount of insurance to be 100% of the value of such addition(s), building(s), or
structure(s).
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C.14 (CONT)

C.15

f. Installation Floater
If this contract does not include construction of or additions to above ground
building or structures but does involve the installation of machinery or equipment,
contractor shall provide an "Installation Floater" with the minimum amount of
insurance to be 100% of the value of such addition(s), building(s), or structure(s).

g. Certificates of Insurance and Copies of Polices

Certificates of Insurance in triplicate evidencing the insurance coverage specified in
the six above paragraphs a., b., ¢, d., e. and f., shall be filed with the Purchasing
Director before operations are begun. The required certificates of insurance shall
name the types of policy, policy number, date of expiration, amount of coverage,
companies affording coverage, and also shall refer specifically to the bid number,
project title and location of project. Insurance shall remain in force at least one year
after completion and acceptance of the project by the County, in the amounts and
types as stated herein, with coverage for all products and services completed under
this contract.

ADDITIONAL INSURED: The contractor shall name Manatee County as additional
insured in each of the applicable policies.

If the initial insurance expires prior to the completion of operations and/or services by the
contractor, renewal certificates of insurance and required copies of policies shall be
furnished by the contractor and delivered to the Purchasing Director 30 (thirty) days prior to
the date of their expiration.

Nothing herein shall in any manner create any liability of the County in connection with any
claim against the contractor for labor, services, or materials, or of subcontractors; and
nothing herein shall limit the liability of the contractor or contractor's sureties to the County or
to any workers, suppliers, materialmen or employees in relation to this contract.

BID BOND/CERTIFIED CHECK

By offering a submission to this Invitation for Bids the bidder agrees, should the bidder's bid
be accepted, to execute the form of contract and present the same to Manatee County for
approval within 15 days after being notified of the awarding of the contract. The bidder
further agrees that failure to execute and deliver said form of contract within 15 days will
result in damages to Manatee County and as guarantee of payment of same a bid
bond/certified check shall be enclosed within the submitted sealed bid in the amount of five
(5%) percent of the total amount of the bid. The bidder further agrees that in case the bidder
fails to enter into a contract, as prescribed by Manatee County, the bid bond/certified check
accompanying the bid shall be forfeited to Manatee County as agreed liquidated damages.
If the County enters into a contract with a bidder, or if the County rejects any and/or all bids,

“accompanying bond will be promptly returned.
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PERFORMANCE AND PAYMENT BONDS

c.17

The successful bidder shall furnish surety bonds as security for faithful performance of the
contract awarded as a result of this bid, and for the payment of all persons performing labor
and/or furnishing material in connection therewith. Surety of such bonds shall be in an
amount equal to the bid award (100% each) and from a duly authorized and nationally
recognized surety company, authorized to do business in Florida, satisfactory to this County.
The attorney-in-fact who signs the bonds must file with the bonds a certificate and effective
dated copy of power-of-attorney. (Reference Florida Statute 255.05)

Furnishing the performance and payment bonds shall be requisite to execution of a contract
with the County. Said performance and payment bonds will remain in force for the duration
of the contract with the premiums paid by the contractor. Failure of successful bidder to
execute such contract and to supply the required bonds shall be just cause for annulment of
the award. The County may then contract with another acceptable bidder or re-advertise
this Invitation for Bids. If another bidder is accepted, and notice given within 90 days after
the opening of bids, this acceptance shall bind the bidder as though they were originally the
successful bidder.

Failure of the County at any time, to require performance by the contractor of any provisions
set out in the contract will in no way affect the right of the County, thereafter, to enforce the
provisions. Bonds to remain in effect for one year after final payment becomes due.

"PROJECT SCHEDULE

C.18

The successful bidder will be required to submit a detailed constructlon schedule upon
notification of award or its intent.

NO DAMAGES FOR DELAY

C.19

No claim for damages or any claim cther than for an extension of time shall be made or
asserted against the County by reason of any delays. The Contractor shall not be entitled to
an increase in the Total Contract Price or payment or compensation of any kind from the
County or direct, indirect, consequential impact or other costs, expenses for damages,
including but not limited to costs of acceleration or inefficiency arising because of delay,
disruption, interference or hindrance from any cause whatsoever; provided, however, that
this provision shall not preclude recovery or damages by the Contractor for hindrance or
delays due solely to fraud, bad faith, or active interference on part of the County or its
agents. Otherwise, the Contractor shall only be entitled to extensions of the Contract Time
as the sole and exclusive remedy for such resulting delay, in accordance with and to the
extend specifically provided above.

NO INTEREST

C.20

Any monies not paid by the County when claimed to be due to the Contractor under this
Contract shall not be subject to interest including prejudgment interest. Any monies not paid
by the County when claimed to be due to the Contractor for damages awarded in the case of
construction delays shall not be subject to prejudgment interest.

CONSTRUCTION OF CONTRACT

This Contract and the rights and responsibilities hereunder shall not be construed more
strongly against either party, regardless of the extent to which such party may have

participated in the preparation hereof.
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INSTRUCTIONS TO BIDDERS

D.01 THE WORK

D.02

The Property Management Department received a request to construct two additions to
the existing Fleet Services Facility located at 1100 26~ Ave East. Phase 1 of this project
consist of building a 750 square foot single story addition on the west elevation of the
building. This addition will include two offices, one toilet, and a tool storage area.

SECURING OF DOCUMENTS

D.03

Complete individual copies of the bidding documents for the project and/or products can be
obtained from Property Management Department, Construction Services, Diana Aiken,
Phone number 941-749-3005 between the hours of 8:00 am and 4:00 pm, Monday
through Friday at no charge. Complete set of the bidding documents must be used in
preparing bids. Neither Owner nor Engineer assumes any responsibility for errors of
misinterpretations resulting from the use of incomplete sets of Bidding Documents.

SUBCONTRACTORS, SUPPLIERS AND OTHERS

The identity of subcontractors, suppliers, and other persons and organizations (including
those who are to furnish the principal items of material and equipment) may be requested by
the Owner for each bid item from any of the Bidders; and the Bidder shall respond within five
days after the date of such request. Such list shall be accompanied by an experience
statement with pertinent information regarding similar projects and other evidence of
qualification for each such subcontractor, supplier, persons or organization if requested by
Owner. If Owner, after due investigation, has reasonable objection to any proposed
subcontractor, supplier, other person or organization, Owner may, before the Notice of
Award is given, request the apparent successful Bidder to submit an acceptable substitute
without an increase in Contract Price or Contract Time.

If apparent successful Bidder declines to make any such substitution, Owner may award the
contract to the next lowest qualified Bidder that proposes to use acceptable subcontractors,
suppliers, and other persons who Owner does not make written objection to. Contractor
shall not be required to employ any subcontractor, supplier, other person or organization
who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of this contract insofar as it

applies to their Work, but this shall not relieve the prime contractor from the full responsibility
to the Owner for the proper completion of all Work to be executed under this contract.
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BIDS
Bids are to be submitted in triplicate, one original and two copies, upon the County supplied
forms. All blank spaces must be filled in as noted with amounts extended and totaled and
no changes shall be made in the wording of the forms or in the items mentioned therein. In
the event a change is made in your submittal, the Bidder shall write its initials by the change.
Any bid may be rejected which contains any omissions, alterations, irregularities of any kind,
or which shall in any manner fail to conform to bid requirements.
A bid made by an individual, either in his/her own or proper person or under a trade or firm
name, shall be executed under the individual's signature. If made by a partnership, the bid
shall be executed by two or more of the general partners. If made by a corporation, the bid
shall be executed by its President or other legally authorized corporate officer or agent.

DISCRETINARY WORK (BID ITEM)

D.06

Payment for work under this bid shall be made only at the Owner’s discretion in order to
satisfactorily complete the project in accordance with the plans and specifications.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site to become familiar with local conditions that may
affect cost, progress, performance, or furnishing of the Work; (c) consider federal, state, and
local codes, laws, and regulations that may affect costs, progress, performance, or
furnishing of the Work; (d) study and carefully correlate Bidder's observations with the Bid
Documents; and (e) notify Owner of all conflicts, errors, or discrepancies in the Bid
Document. The accuracy of the existing utility locations shown on the plans is approximate
and without express or implied warranty. Each Bidder may, at Bidder's own expense, make
or obtain any additional examinations, investigations, explorations, tests and studies, and
obtain any additional information and data which pertain to the physical conditions at or
contiguous to the site or otherwise which may affect cost, progress, performance or
furnishing of the Work and which Bidder deems necessary to determine his Bid for
performing and furnishing the Work in accordance with the time, price and other terms and
conditions of the Contract Documents.

Owner will provide each Bidder access to the site to conduct such explorations and tests.
Bidder shall fill all holes, clean up and restore the site to its former condition upon
completion of such explorations. The lands upon which the Work is to be performed, rights-
of-way and easements for access thereto, and other lands designated for use by Contractor
in performing the Work are identified in the Contract Documents. All additional lands and
access thereto required for temporary construction facilities or storage of materials and
equipment are to be provided by Contractor. Easements for permanent structures or
permanent changes in existing structures are to be obtained and paid for by Owner unless
otherwise provided in the Contract Documents.

NOTE: Questions received six calendar days or less from and including the
date of the bid opening may not be answered.
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BID FORM

FLEET SERVICES ADDITION / PHASE 1

TOTAL BID PRICE “A”: $
Based on a Completion Time of 90 calendar days

TOTAL BID PRICE “B”: $
Based on a Completion Time of 120 calendar days

Two schedules for Completion of the Work shall be considered. Each bid for completion by the
specified stated time shall be offered as a separate “Total Bid Price”. The County has the sole
authority to select the bid based on the Completion Time which is the best interest of the County.
Only one award shall be made.

We, the undersigned, hereby declare that we have carefully reviewed the bid documents, and with full
knowledge and understanding of the aforementioned herewith submit this bid, meeting each and every
specification, term, and condition contained in the Invitation for Bids.

We understand that the bid technical specifications, terms, and conditions in their entirety shall be made a
part of any agreement or contract between Manatee County and the successful bidder. Failure to comply
shall result in contract default, whereupon, the defaulting contractor shall be required to pay for any and all re-
procurement costs, damages, and attorney fees as incurred by the County.

Communications concerning this Bid shall be addressed as follows:
Person’s Name
Address: Phone:

Date: FL Contractor License#

Bidder is a WBE/MBEVendor? __ Certification #
COMPANY'SNAME:

AUTHORIZED SIGNATURE (S):

Name and Title of Above Signer(s)
Company mailing address:

STATE OF INCORPORATION: : if applicable)
TELEPHONE: (___ ) FAX: ( )

Acknowledge Addendum Nos. Dated:

Acknowledge Addendum Nos. Dated:

Acknowledge Addendum Nos. Dated:
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90 DAYS
Earthwork / Footings and Foundations $
Roof $
Windows $
Doors $
Hardware $
Masonry and Stucco $
Paint $
Mechanical $
Electrical $
Plumbing $
Fire Protection $
Discretionary
(Contractor to include in total below) $ 10,000.00
Total $
Alternate (Kawneer Model IR 500 window
Frames with Glazing) $
Name of Contractor Signature

Page 22A



BID FORM “B”
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(120 DAYS)
Earthwork / Footings and Foundations $
Roof $
Windows $
Doors $
Hardware $
Masonry and Stucco $
Paint $
Mechanical $
Electrical $
Plumbing $
Fire Protection $
Discretionary
(Contractor to include in total below) $ $10,000.00
Total $
Alternate (Kawneer Model IR 500 window
Frames with Glazing) $
Name of Contractor Signature

Page 22B
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SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN OFFICER
AUTHORIZED TO ADMINISTER OATHS.

1.
2.

o O Q

o

This Sworn Statement is submitted with IFB No.09-0960BG

This Sworn Statement is submitted by , Whose business
address is and, if applicable, its Federal
Employer Identification Number (FEIN) is If

the entity has no FEIN, include the Social Security Number of the individual signing this sworn
statement .
Name of individual signing this Sworn Statement is:

whose relationship to the above entity is

The Trench Safety Standards that will be in effect during the construction of this project.shall include,
but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES
AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

The undersigned assures that the entity will comply with the applicable Trench Safety Standards and
agrees to indemnify and hold harmless the Owner and Engineer, and any of their agents or
employees from any claims arising from the failure to comply with said standard.

The undersigned has appropriated the following costs for compliance with the applicable standards:

Units of
Trench Safety Measure Measure Unit Extended
(Description) (LF, 8Y) Quantity Unit Cost Cost

wv W W W»n
«vr v W W»

The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all available
geotechnical information and made such other investigations and tests as they may deem necessary
to adequately design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this ____ day of , 20

(impress official seal)

Notary Public, State of Florida
My commission expires:

22



IFB #09-0960BG

CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)
The Bidder warrants the truth and accuracy of all statements and answers herein contained. (Include
additional sheets if necessary.)
THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID.

1. LICENSE # and COMPANY'S NAME:

CO. PHYSICAL ADDRESS:

TELEPHONE NUMBER: () FAX: ( )

2. Bidding as an; individual: ; a partnership: . acorporation; ; ajoint venture;

3. If a partnership: list names and addresses of partners; if a corporation: list names of officers,
directors, shareholders, and state of incorporation; if joint venture: list names and address of
venturers and the same if any venturer is a corporation for each such corporation, partnership, or

jointventure:
4. Your organization has been in business (under this firm's name) as a
for how many years?
5. Describe and give the date and owner of the last three government projects you've completed

which are similar in cost, type, size, and nature as the one proposed (for a public entity). Include
contact name and phone number:

6. Have you ever been assessed liquidated damages under a contract during the past five (5) years?
If so, state when, where (contact name, address, and phone number) and
why.

7. Have you ever failed to complete work awarded to you? If so, state when, where (contact name,
address,phoneandwhy :

8. Have you ever been debarred or prohibited from bidding on a governmental entity's construction

project? If yes, mname the entity and describe the circumstances:

9. Name three individuals, governmental entities, or corporations for which you have performed
similar work and to which you refer. Include contact name and phone number:
1.

2.
3.
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10.  What specific steps have you taken to examine the physical conditions at or contiguous to the
site, including but not limited to, the location of existing underground facilities?

11.  What specific physical conditions, including, but not limited to, the location of existing
underground facilities have you found which will, in any manner, affect cost, progress,
performance,orfinishingofthework.

12. Will you subcontract any part of the work? If, so describe which portion:

13. If any, list (with contract amount) WBE/MBE:s to be utilized:

14, What equipment do you own to accomplish this Work?

15.  What equipment will you purchase/rent for the Work? (specify which)

16.  List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Name, address and phone number of Surety's resident agent for service of process in Florida:

Phone: ( )
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Drug Free Work Place Certification
SWORN STATEMENT PURSUANT TO RESOLUTION R-01-36 SECTION 4, E (1) (a),
MANATEE COUNTY PURCHASING POLICIES, ON DRUG FREE WORK PLACES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by,

[print individual's name and title]

for:

[print name of entity submitting sworn statement]

whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is (If the entity
has no

FEIN, include the Social Security Number of the individual signing this sworn statement:
SSN: .

| understand that no person or entity shall be awarded or receive a county contract for public improvements,
procurement of goods or services (including professional services) or a county lease, franchise, concession or
management agreement, or shall receive a grant of county monies unless such person or entity has submitted a
written certification to the County that it will provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that the unlawful
manufacture, distribution, dispensation, possession or use of a controlled substance as defined
by 893.02(4), Florida Statutes, as the same may be amended from time to time, in the person's
or entity's work place is prohibited specifying the actions that will be taken against employees for
violation of such prohibition. Such written statement shall inform employees about:

(i) the dangers of drug abuse in the work place;
(i) the person's or entity's policy of maintaining a drug free environment at all its
work places, including but not limited to all locations where employees perform
any task relating to any portion of such contract, business transaction or grant;
(iiiy any available drug counseling, rehabilitation, and employee assistance programs; and
(iv) the penalties that may be imposed upon employees for drug abuse violations.
(2) Requiring the employee to sign a copy of such written statement to acknowledge his or her
receipt of same and advice as to the specifics of such policy. Such person or entity shall retain
the statements signed by its employees. Such person or entity shall also post in a prominent

place at all of its work places a written statement of its policy containing the foregoing elements (i)
through (iv).
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(3) Notifying the employee in the statement required by subsection (1) that as a condition of
employment the employee will:

(i) abide by the terms of the statement; and
(iiy notify the employer of any criminal drug statute conviction for a violation
occurring in the work place no later than five (5) days after such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under subsection (3) from an
employee or otherwise receiving actual notice of such conviction.

(5) Imposing appropriate personnel action against such employee up to and including
termination; or requiring such employee to satisfactorily participate in a drug abuse assistance or
rehabilitation program approved for such purposes by a federal, state, or local health, law
enforcement, or other appropriate agency.

(6) Making a good faith effort to continue to maintain a drug free work place through
implementation of sections (1) through (5) stated above.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY
ADMINISTRATOR DETERMINES THAT:

)] Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the requirements of
sections (1), (2), (3), (4), (5), or (6) or Resolution R-01-36 Section 4, E (1) (a) or

(3) Such a number of employees of such person or entity have been convicted of violations
occurring in the work place as to indicate that such person or entity has failed to make a
good faith effort to provide a drug free work place as required by Resolution R-01-36
Section 4, E (1) (a). :

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 20 by
Personally known OR Produced identification

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE 6,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by
[print individual's name and title]

for

[print name of entity submitting sworn statement]

whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is . If the entity has no

FEIN, include the Social Security Number of the individual signing this sworn statement:

I'understand that no person or entity shall be awarded or receive a county contract for public improvements, procurement of
goods or services (including professional services) or a county lease, franchise, concession or management agreement, or shall
receive a grant of county monies unless such person or entity has submitted a written certification to the County that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee County, the
State of Florida, or any other public entity, including, but not limited to the Government of the United
States, any state, or any local government authority in the United States, in that officer's or employee's
official capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint of
freedom of competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of the County's
Purchasing Director, reflects negatively upon the ability of the person or entity to conduct business in a
responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a matter of
record, but has not been prosecuted for such conduct, or has made an admission of guilt of such conduct,
which is a matter of record, pursuant to formal prosecution. An admission of guilt shall be construed to
include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted of or has admitted
guilt to any of the crimes set forth above on behialf of such and entity and pursuant to the direction or
authorization of an official thereof (including the person committing the offense, if he is an official of the
business entity), the business shall be chargeable with the conduct herein above set forth. A business entity
shall be chargeable with the conduct of an affiliated entity, whether wholly owned, partially owned, or one
which has common ownership or a common Board of Directors. For purposes of this Form, business
entities are affiliated if, directly or indirectly, one business entity controls or has the power to control
another business entity, or if an individual or group of individuals controls or has the power to control both
entities. Indicia of control shall include, without limitation, interlocking management or ownership,
identity of interests among family members, shared organization of a business entity following the
ineligibility of a business entity under this Article, or using substantially the same management, ownership
or principles as the ineligible entity.
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Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction or judgement has been
reversed by a court of competent jurisdiction, shall prove the same with documentation satisfactory to the County's Purchasing
Director. Upon presentation of such satisfactory proof, the person or entity shall be allowed to contract with the County.

[ UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY
ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 20 by
Personally known OR Produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a corporation, this
affidavit shall be executed by an authorized agent of the entity. In the case of a partnership, this affidavit
shall be executed by the general partner(s). In the case of a corporation, this affidavit shall be executed
by the corporate president.
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FORM OF AGREEMENT
BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

THIS AGREEMENT is made and entered into by and between the COUNTY OF MANATEE, a political
subdivision of the state of Florida, hereinafter referred to as the "OWNER" and

hereinafter referred to as the "CONTRACTOR," duly authorized to transact business in the state of

Florida, with offices located at

Article 1. WORK
CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete the
Work for IFB No. IFB #09-0960BG — FLEET SERVICES ADDITION / PHASE 1 in strict accordance with

Contract Documents and any duly authorized subsequent addenda thereto, all of which are made a part

hereof.

Article 2. ENGINEER v

The County of Manatee, Property Management Department, is responsible as the OWNER and
ENGINEER for the design of this project and is responsible for technical/engineering reviews and
decisions. The Project Management team is responsible in ensuring the Work is completed in
accordance with the Contract Documents. All communications involving this project will be addressed
to:

County of Manatee
Property Management Department
Attn: Alan Meronek, Facilities Project Manager
IFB #09-0960BG
1112 Manatee Avenue West

Bradenton, Florida 34205
Phone: 941- 748-4501/Ext.3097

Where the terms ENGINEER and/or OWNER are used in the Contract Documents, it shall mean the
OWNER'S Project Management Team.
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Article 3. CONTRACTOR'S REPRESENTATIONS

In order to induce OWNER to enter into this Agreement, CONTRACTOR makes the following
representations:

3.1

3.2

3.3

3.4

3.5

3.6

3.7

CONTRACTOR has familiarized itself with the nature and extent of the Bid Documents, Work,
site, locality and all local conditions and laws and regulations that in any manner may affect cost,
progress, performance or furnishing of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon which
CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for obtaining and
carefully studying) all such examinations, investigations, explorations, tests, reports and studies
which pertain to the physical conditions at or contiguous to the site or which otherwise may
affect the cost, progress, performance or furnishing of the Work as CONTRACTOR considers
necessary for the performance or furnishing of the Work at the Contract Price, within the
Contract Time and in accordance with the other terms and conditions of the Bid Documents; and
no additional examinations, investigations, explorations, tests, reports, studies or similar
information or data are or will be required by CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or indicated on the
Bid Documents with respect to existing underground facilities at or contiguous to the site and
assumes responsibility for the accurate location of said underground facilities. Any additional
examinations, investigations, explorations, tests, reports, studies or similar information or data in
respect of said underground facilities conducted by the CONTRACTOR will be done at the
CONTRACTOR'S expense.

CONTRACTOR has correlated the results of all such observations, examinations, investigations,

explorations, tests, reports and studies with the terms and conditions of the Bid.

CONTRACTOR has given OWNER written notice of all conflicts, errors or discrepancies that

have been discovered in the Bid Documents and the written resolution thereof by OWNER is
acceptable to CONTRACTOR.

CONTRACTOR shall schedule and perform the Work subject to OWNER'S approval and shall
hold OWNER harmless from all liabilities incurred due to CONTRACTOR'S failure to coordinate
with the OWNER.

l
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Article 4. CONTRACT DOCUMENTS

The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR
concerning the Work consist of the following:

41 This Agreement and Bid Document IFB #09-0960BG

4.2 Performance and/or other Bonds and Insurance Certificate(s)
4.3 Drawings (not attached)
4.4 Addenda numbers to ___, inclusive.

45 CONTRACTOR’S Bid Form and any other information submitted by Contractor prior to Notice of
Award.

46 The following which may be delivered or issued after the effective date of the Agreement and
are not attached hereto: all written Change Orders and other documents amending, modifying,
or supplementing the Contract Documents.

4.7 The documents listed in paragraphs above are attached to this Agreement (except as noted
otherwise above). There are no Contract Documents other than those listed above in this Article

Article 5. MISCELLANEOUS

5.1 Terms used in this Agreement are defined in Article 1 of the General Conditions.

5.2 No assignment by a party hereto of any rights under or interest in the Contract Documents will
be binding on another party hereto without the written consent of the party sought to be bound;
and specifically but without limitation, monies that may become due and monies that are due
may not be assigned without such consent (except to the extent that the effect of this restriction
may be limited by law); and unless specifically stated to the contrary in any written consent to an
assignment, no assignment will release or discharge the assignee from any duty or responsibility
under the Contract Documents. |

53 OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, its partners, successors, assigns and legal
representatives in respect of all covenants, agreements and obligations contained in the
Contract Documents.
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The OWNER will pay, and the CONTRACTOR will accept in full consideration for the performance of

the Work (IFB #09-0960BG) Bid , Subject to additions and deductions as provided therein, the sum
of Dollars and Cents, ( ).
CONTRACTOR
BY:
Signature

Type Name and Title of Signer

The foregoing instrument was acknowledged before me this ____ day of , 2008, by

, who is personally known to me or who has produced

as identification.

(impress official seal)

Notary Public, State of Florida

My commission expires:

APPROVED, with a quorum present and voting this day of , 2008.
ATTEST: R.B. SHORE COUNTY OF MANATEE, FLORIDA by its
Clerk of the Circuit Court Board of County Commissioners

BY:

Dr. Gwendolyn Y. Brown, Chairman
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GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated which are
applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify or
change the bidding documents or the contract documents.

Agreement - The written Agreement between Owner and Contractor covering the Work to be
performed; other contract documents are attached to the Agreement and made a part thereof as
provided therein.

Written Amendment - A written amendment of the contract documents, signed by Owner and
Contractor on or after the effective date of the Agreement and normally dealing with the non-
engineering or non-technical rather than strictly work related aspects of the contract documents.

Application for Payment - The form accepted by Project Representative which is to be used by
Contractor in requesting progress or final payments and which is to include such supporting
documentation as is required by the contract documents. :

Award - Acceptance of the bid from the person, firm, or corporation which in the Owner's sole and
absolute judgment will under all circumstances best serve the public interest. Award shall be made
by a majority vote of a quorum of Manatee County Board of County Commissioners in open
session; or by the Purchasing Director in accordance with Ordinance 84-02, Manatee County
Purchasing Code.

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the Work
to be performed.

Bidder - One who submits a bid directly to the Owner, as distinct from a sub-bidder, who submits a
bid to a Bidder.

Bidding Documents - Consists of the Invitation for Bids, which includes but is not limited to: the bid
form, drawings, Contract Documents, terms and conditions, and the proposed contract documents
(including all Addenda issued prior to receipt of bids); and becomes a part of the Agreement.

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and Owner and authorizes an addition, deletion, or revision in the Work, or an
adjustment in the contract price or the contract time, issued on or after the effective date of the
Agreement.

Compensable Delay - Any delay beyond the control and without the fault or negligence of the
Contractor resulting from Owner-caused changes in the Work, differing site conditions, suspensions
of the Work, or termination for convenience by Owner.

FROQ - Oue ORa
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Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid documentation
submitted prior to the Notice of Award), the bonds, the specifications and the drawings, together
with all amendments, modifications and supplements issued on or after the effective date of the
Agreement.

Contract Price - The monies payable by Owner to Contractor under the contract documents as
stated in the Agreement.

Contract Time - The number of days or the date stated in the Notice to Proceed for the completion
of the Work.

Contractor - The person, firm or corporation with whom Owner has entered into an Agreement.
Days - All references to days are to be considered calendar days except as specified differently.

Defective - An adjective which when modifying the work refers to work that is unsatisfactory, faulty
or deficient, or does not conform to the contract documents, or does not meet the requirements of
any inspection, reference standard, test or approval referred to in the contract documents, or has
been damaged prior to Project Representative's recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner).

Drawings - The drawings which show the character and scope of the Work to be performed and
which have been prepared or approved by Engineer and are referred to in the bidding and contract
documents.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the Contractor, the
Owner, or any other contractor caused by events or circumstances such as, but not limited to, acts
of God or of the public enemy, fires, floods, freight embargoes, acts of government other than
Owner, or epidemics. Labor disputes and above average rainfall shall give rise only to excusable
delays.

Float or Slack Time - The time available in the progress schedule during which an unexpected
activity can be completed without delaying substantial completion of the Work.

Field Order - A written order issued by Project Representative which orders minor changes in the
Work, but which does not involve a change in the contract price or the contract time.

Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been avoided by
the exercise of care, prudence, foresight, or diligence on the part of the Contractor.

P Mot Fleet addlbion. IFBOY-0260BG
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Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total float or
slack time and not necessarily preventing completion of the Work within the contract time.

Notice of Award - The written notice to the successful bidder stating Award has been approved by
the Board of County Commissioners; or by the Purchasing Director in accordance with Ordinance
84-02, Manatee County Purchasing Code.

Notice of Intent to Award - The written notice to the apparent low bidder stating Award has been
recommended with final Award to be authorized by the Board of County Commissioners.

Notice to Proceed - Written notice by Owner (after execution of contract) to Contractor fixing the
date on which the contract time will commence to run and on which Contractor shall start to perform
(ten (10) days from date of such notice) Contractor's obligations under the contract documents.

Owner - Manatee County, Florida, Board of County Commissioners.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by Owner with
Contractor to review the Work schedules, to establish procedures for handling shop drawings and
other submissions, for processing periodical pay estimates, and such other matters as may be
pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceeding the
total float available in the progress schedule, thus preventing completion of the Work within the
contract time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests, performance tests and
necessary corrections required of Contractor to demonstrate that individual components of the work
have been properly constructed and do operate in accordance with the contract documents for their
intended purposes. -

Project - The total construction of which the Work to be provided under the contract documents
may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of Owner who is assigned to the project or
any part thereof.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all illustrations,
brochures, standard schedules, performance charts, instructions, diagrams and other information
prepared by a supplier and submitted by Contractor to illustrate material or equipment for some
portion of the Work.

| Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as applied
to the Work and certain administrative details applicable thereto.
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Subcontractor - An individual or corporation having a direct contact with Contractor or with any
other subcontractor for the performance of a part of the Work at the site. Such person or firm has
contractual relations with the Contractor, not with the Owner.

Substantial Completion - The Work (or a specified part thereof) has progressed to the point when,
in the opinion of the Engineer as evidenced by Engineer's definitive certificate of Substantial
Completion, it is sufficiently complete in accordance with contract documents so that the work can
be utilized for the purposes for which it is intended; or if there be no such certificate issued, when
final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an award is
made.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels or other such facilities or attachments and any encasement containing such facilities which
have been installed underground to furnish any of the following services or materials: electricity,
gases, steam, liquid petroleum products, telephone or other communications, cable television,
sewage and drainage removal, traffic or other control systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the contract documents. Work is the result of performing services,
furnishing labor and furnishing and incorporating materials and equipment into the construction, all
as required by the contract documents.

Work Directive Change - A written directive to contractor, issued on or after the effective date of the
Agreement and signed by Owner and recommended by Project Representative ordering an
addition, deletion or revision in the Work, or responding to differing or unforeseen physical
conditions under which the Work is to be performed or to emergencies. A work directive change
may not change the contract price or the contract time; but is evidence that the parties expect that
the change directed or documented by a work directive change will be incorporated in a
subsequently issued change order following negotiations by the parties as to its effect, if any, on the
contract price or contract time.

ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any such
period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.
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Article 2- Continued

2.1

2.2

2.3

24

The Contractor must submit a proposed schedule of the Work at the preconstruction
conference. The purpose of this schedule is to enable the Owner to govern the Work, to
protect the functions of the local government and its citizens and to aid in providing
appropriate surveillance. The Owner shall have the right to reschedule work provided such
rescheduling is in accord with the remainder of terms of the contract. The schedule shall
show, as a minimum, the approximate dates on which each segment of the work is expected
to be started and finished, the proposed traffic flows during each month, the anticipated
earnings by the Contractor for each month and the approximate number of crews and
equipment to be used. The Owner, after necessary rescheduling and obtaining additional
information for specific purposes, shall review and approve the schedule. The Contractor
shall also forward to the Owner, as soon as practicable after the first day of each month, a
summary report of the progress of the various parts of the work under the contract, in
fabrication and in the field, stating the existing status, estimated time of completion and
cause of delay, if any. Together with the summary report, the Contractor shall submit any
necessary revisions to the original schedule for the Owner's review and approval. In
addition, more detailed schedules may be required by the Owner for daily traffic control.

A Notice to Proceed may be given at any time within thirty (30) days after the effective date
of the Agreement. The contract time will commence at the time specified in such notice.
Contractor shall start to perform the Work on the date specified in the notice to proceed, but
no work shall be done at the site prior to the date on which the contract time commences to
run.

If at any time the materials and appliances to be used appear to the Owner as insufficient or
improper for securing the quality of work required or the required rate of progress, the Owner
may order the Contractor to increase his efficiency or to improve the character of his work
and the Contractor shall conform to such an order. The failure of the Owner to demand any
increase of such efficiency of any improvement shall not release the Contractor from his
obligation to secure the quality of work or the rate of progress necessary to complete the
Work within the limits imposed by the contract. The Owner may require the Contractor to
remove from the Work such employees as the Owner deems incompetent, careless,
insubordinate or otherwise objectionable, or whose continued employment on the Work is
deemed to be contrary to the Owner's interest. '

The Owner reserves the right to let other Contracts in connection with this Work. The
Contractor shall afford other Contractors reasonable opportunity for the introduction and
storage of their materials and execution of their Work, and promptly connect and coordinate
the Work with theirs.
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ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

3.2

3.3

3.4

The contract documents comprise the entire Agreement between Owner and Contractor
concerning the work. The contract documents are complementary; what is called for by one
is as binding as if called for by all. The contract documents will be construed in accordance
with the laws and ordinances of the State of Florida and the County of Manatee.

Should a conflict exist within the contract documents, the precedence in ascending order of
authority is as follows: 1) Standard Printed Contract Documents, 2) Special Conditions, 3)
General Conditions and 4) Drawings. Note: Computed dimensions shall govern over scaled
dimensions.

It is the intent of the contract documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the contract documents. Any work, materials
or equipment that may reasonably be inferred from the contract documents as being required
to produce the intended result will be supplied whether or not specifically called for. When
words which have a well-known technical or trade meaning are used to describe the work,
materials, or equipment, such words shall be interpreted in accordance with that meaning.
Reference to standard specifications, manuals or codes of any technical society, organization
or association, or to the laws or regulations of any governmental authority, whether such
reference be specific or by implication, shall mean the latest standard specification, manual,
code or laws or regulations in effect at the time of opening of bids, except as may be
otherwise specifically stated. However, no provision of any referenced standard
specification, manual or code (whether or not specifically incorporated by reference in the
contract documents) shall be effective to change the duties and responsibilities of Owner,
Contractor or Engineer, or any of their agents or employees from those set forth in the
Contract Documents.

The contract documents may be amended to provide for additions, deletions and revisions in
the Work or to modify the terms and conditions thereof in one or more of the following ways:

3.3.1 A Formal Written Amendment
3.3.2 A Change Order
3.3.3 A Work Directive Change

In addition, the requirements of the contract documents may be supplemented and minor
variations and deviations in the Work may be authorized in one or more of the following
ways:

3.4.1 A Field Order
3.4.2 Engineer's approval of a Shop Drawing or sample.
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ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

4.1

4.2

421

4.3

4.4

45

Contractor shall keep on the Work at all times during its progress a competent resident
superintendent; who shall be the Contractor's representative at the site and shall have
authority to act on behalf of Contractor. All communications given to the superintendent
shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and lay out the
Work and perform construction as required by the contract documents. Contractor shall at
all times maintain good discipline and order at the site. Except in connection with the safety
or protection of persons or the Work or property at the site or adjacent thereto and except as
otherwise indicated in the contract documents, all Work at the site shall be performed during
regular working hours and Contractor will not permit overtime work or the performance of
work on Sunday or legal holiday without Owner's written consent given after prior notice to
Engineer (at least 72 hours in advance).

Contractor shall pay for all additional engineering charges to the Owner for any
overtime work which may be authorized. Such additional engineering charges shall be a
subsidiary obligation of Contractor and no extra payment shall be made by Owner on
account of such overtime work. At Owner's option, overtime costs may be deducted from
Contractor's monthly payment request or Contractor's retainage prior to release of final
payment.

Unless otherwise specified, Contractor shall furnish and assume full responsibility for all
bonds, insurance, materials, equipment, labor, transportation, construction equipment and
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities,
temporary facilities and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up and completion of the Work.

All materials and equipment shall be of good quality and new, except as otherwise provided
in the contract documents. If required by Engineer, Contractor shall furnish satisfactory
evidence (including reports of required tests) as to the kind and quality of materials and
equipment. All materials and equipment shall be applied, installed, connected, erected,
used, cleaned and conditioned in accordance with the instruction of the applicable supplier
except as otherwise provided in the contract documents.

Contractor shall be fully responsible to Owner for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing or furnishing any
of the Work under a direct or indirect contract with Contractor just as Contractor is
responsible for Contractor's own acts and omissions. Nothing in the Contract Documents
shall create any contractual relationship between Owner or Engineer and any such
subcontractor, supplier or other person or organization, nor shall it create any obligation on
the part of Owner to pay or to see to the payment of any monies due any such
subcontractor, supplier or other person or organization.
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Article 4. (Continued)

4.6

4.7

4.8

4.9

Permits: Unless otherwise provided, Contractor shall obtain and pay for all construction

permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such
Permits and licenses. Contractor shall pay all governmental charges and inspection fees
necessary for the prosecution of the Work. SEE SECTION C.O5 for clarification.

During the progress of the Work, Contractor shall keep the premises free from accumulation
of waste materials rubbish and other debris resulting from the Work. At the completion of
the Work, Contractor shall remove all waste materials, rubbish and debris from and about
the premises as well as all tools, appliances, construction equipment and machinery and
surplus materials and shall leave the site clean and ready for occupancy by Owner.
Contractor shall restore to original conditions all property not designated for alteration by the
Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any manner
that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.

Safety and Protection: Contractor shall comply with the Florida Department of Commerce
Safety Regulations and any local safety regulations. Contractor shall be responsible for
initiating, maintaining and supervising all safety precautions and programs in connection with
the Work. Contractor shall take all necessary precautions for the safety of and shall provide
the necessary protection to prevent damage, injury or loss to:

4.9.1 All employees on the work and other persons and organizations who may be
affected thereby;

492 All the work and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

493 other property at the site or adjacent thereto, including trees, shrubs, lawns,
walks, pavements, roadways, structures, utilities and underground facilities not
designated for removal, relocation or replacement in the course of construction.

- Contractor shall comply with all applicable laws and regulations of any public body having

jurisdiction for the safety of persons or property or to protect them from damage, injury or
loss; and shall erect and maintain all necessary safeguards for such safety and protection.
Contractor shall provide and maintain all passageways, guard fences, lights and other
facilities for the protection required by public authority or local conditions. Contractor shall
provide reasonable maintenance of traffic way for the public and preservation of the Owner's
business, taking into full consideration all local conditions. Contractor's duties and
responsibilities for the safety and protection of the work shall continue until such time as all
the work is completed.
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Article 4 (CONT)

4.10

4.1

Emergencies: In emergencies affecting the safety or protection of persons or the work or
property at the site or adjacent thereto, Contractor, without special instruction or
authorization from Engineer or Owner, is obligated to act to prevent threatened damage,
injury or loss. Contractor shall give Owner prompt written notice if Contractor believes that
any significant changes in the work or variations from the contract documents have been
caused thereby. If Owner determines that a change in the contract documents is required
because of the action taken in response to an emergency, a Work Directive Change or
Change order will be issued to document the consequences of the changes or variation.

For substitutes not included with the bid, but submitted after the effective date of the
Agreement, Contractor shall make written application to Engineer for acceptance thereof,
certifying that the proposed substitute will perform adequately the functions and achieve the
results called for by the general design, be similar and of equal substance to that specified
and be suited to the same use as that specified. The application will also contain an
itemized estimate of all costs and delays or schedule impacts that will result directly or
indirectly from review, acceptance and provisions of such substitute, including costs of
redesign and claims of other contractors affected by the resulting change, all of which will be
considered by the Engineer in evaluating the proposed substitute. Engineer may require
Contractor to furnish at Contractor's expense, additional data about the proposed substitute.

In rendering a decision, Owner/Engineer and Contractor shall have access to any available
float time in the construction schedule. In the event that substitute materials or equipment
not included as part of the bid, but proposed after the effective date of the agreement, are
accepted and are less costly than the originally specified materials or equipment, then the
net difference in cost shall be credited to the Owner and an appropriate change order
executed.

4.11.1 If a specific means, method, technique, sequence of procedure of construction is
indicated in or required by the contract documents, Contractor may furnish or

4.11.1 (Continued) utilize a substitute means, method, sequence, technique or procedure of
construction acceptable to Engineer if Contractor submits sufficient information to allow
Engineer to determine that the substitute proposed is equivalent to that indicated or required
by the contract documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and no
substitute will be ordered, installed or utilized without Engineer's prior written
acceptance which will be evidenced by either a change order or an approved
shop drawing. Owner may require Contractor to furnish at Contractor's expense
a special performance guarantee or other surety with respect to any substitute.

411.3 Contractor shall reimburse Owner for the charges of Engineer and Engineer's
Consultants for evaluating each proposed substitute submitted after the effective
date of the Agreement and all costs resulting from any delays in the work while
the substitute was undergoing review. :
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Article 4 (CONT)

412

4.13

4.14

The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards for
structures, grade lines and other materials and supplies and shall set construction stakes
and batter boards for establishing lines, position of structures, slopes and other controlling
points necessary for the proper prosecution of the construction work. Where rights-of-way,
easements, property lines or any other conditions which make the lay-out of the project or
parts of the project critical are involved, the Contractor will employ a competent surveyor
who is registered in the State of Florida for lay-out and staking. These stakes and marks
shall constitute the field control by and in accord with which the Contractor shall govern and
execute the work. The Contractor will be held responsible for the preservation of all stakes,
marks and if for any reason any of the stakes or marks or batter boards become destroyed
or disturbed, they will be immediately and accurately replaced by the Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and location of
the work and all other matters which can in any way affect the work under this contract,
including, but not limited to details pertaining to boring, as shown on the drawings, are not
guaranteed to be more than a general indication of the materials likely to be found adjacent
to holes bored at the site of the work, approximately at the locations indicated. The
Contractor shall examine boring data, where available, and make his own interpretation of
the subsoil investigations and other preliminary data, and shall base his bid on his own
opinion of the conditions likely to be encountered. In no event shall an extension of time be
considered for any conditions that existed at the time of bidding, nor shall the Contractor
receive extra compensation for completion of the project as intended by the drawings and in
keeping with the contact documents. No verbal agreement or conversation with any officer,
agent or employee of the Owner, before or after the execution of this contract, shall affect or
modify any of the terms or obligations herein contained.

If the Contractor, in the course of the work, finds that the drawings and/or Contract
Documents cannot be followed, he shall immediately inform the Owner in writing, and the
Owner shall promptly check the accuracy of the information. Any work done after such
discovery, until any necessary changes are authorized, will be done at the Contractor's risk.
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ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

5.2

5.3

Owner shall furnish the data required of Owner under the contract documents promptly and
shall make payments to the Contractor within a reasonable time (no more than 45 days)
after the Work has been accepted by the County. The form of all submittals, notices,
change orders and other documents permitted or required to be used or transmitted under
the contract documents shall be determined by the Owner/Engineer. Standard County
forms shall be utilized.

The Owner shall provide the lands upon which the Work under this contract is to be done,
except that the Contractor shall provide all necessary additional land required for the
erection of temporary construction facilities and storage of his materials, together with right
of access to same.

The Owner shall have the right to take possession of and use any completed portions of the
work, although the time for completing the entire work or such portions may not have
expired, but such taking possession and use shall not be deemed an acceptance of any
work not completed in accordance with the Contract Documents.

ARTICLE 6 - CHANGES IN THE WORK

6.1

6.2

6.3

Without invalidating the Agreement and without notice to any surety, Owner may, at any
time, order additions, deletions or revisions in the Work. These will be authorized by a
written amendment, a change order, or a work directive change. Upon receipt of any such
document, Contractor shall promptly proceed with the Work involved which will be performed
under the applicable conditions of the contract documents (except as otherwise specifically
provided).

Contractor shall not be entitled to an increase in the contract price or an extension of the
contract time with respect to any Work performed that is not required by the contract
documents as amended, modified and supplemented.

Owner and Contractor shall execute appropriate change orders (or written amendments)

covering changes in the Work which are ordered by Owner, or which may be required
because of acceptance of defective Work.
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Article 6 (CONT)

6.4

At any time Engineer may request a quotation from Contractor for a proposed change in the
Work and within twenty-one (21) calendar days after receipt, Contractor shall submit a
written and detailed proposal for an increase or decrease in the contract price or contract
time for the proposed change. Engineer shall have 21 calendar days after receipt of the
detailed proposal to respond in writing. The proposal shall include an itemized estimate of
all costs and time for performance that will result directly or indirectly from the proposed
change. Unless otherwise directed, itemized estimates shall be in sufficient detail to
reasonably permit an analysis by Engineer of all material, labor, equipment, subcontracts,
overhead costs and fees, and shall cover all Work involved in the change, whether such
Work was deleted, added, changed or impacted. Notwithstanding the request for quotation,
Contractor shall carry on the Work and maintain the progress schedule. Delays in the
submittal of the written and detailed proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE

71

7.2

7.3

The contract price constitutes the total compensation (subject to authorized adjustments)
payable to Contractor for performing the Work. All duties, responsibilities and obligations
assigned to or undertaken by Contractor shall be at his expense without change in the
contract price.

The contract price may only be changed by change order or by a written amendment. Any
claim for an increase or decrease in the contract price shall be based on written notice
delivered by the party making the claim to the other party. Notice of the amount of the claim
with supporting data shall be delivered within ten (10) days from the beginning of such
occurrence and shall be accompanied by claimant's written statement that the amount
claimed covers all known amounts (direct, indirect and consequential) to which the claimant
is entitled as a result of the occurrence of said event.

The value of any Work covered by a change order or of any claim for an increase or
decrease in the contract price shall be determined in one of the following ways (at Owner's
discretion):

7.3.1 Where the Work involved is covered by unit prices contained in the contract
documents, cost will be determined by application of such unit prices to the
quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.
7.3.3 On the basis of the cost of the Work, plus a 20% Contractor's fee for overhead

and profit. (Contractor shall submit an itemized cost breakdown together with
supporting data.)
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Article 7 (CONT)

7.4

Either Owner or Contractor may make a claim for an adjustment in the contract price. The
unit price of an item of unit price Work shall be subject to re-evaluation and adjustment
under the following conditions:

7.4.1 If the total cost of a particular item of unit price Work amounts to 5% or more of
the contract price and the variation in the quantity of the particular item of unit
price Work performed by Contractor differs by more than 15% from the
estimated quantity of such item indicated in the Agreement; and

7.4.2 If there is no corresponding adjustment with respect to any other item of Work;
and

743 If a Contractor believes that it has incurred additional expense as a result
thereof; or

744 If Owner believes that the quantity variation entitles it to an adjustmentin the unit
price; or

7.4.5 If the parties are unable to agree as to the effect of any such variations in the

quantity of unit price Work performed.

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1

8.2

8.3

Contract time may only be changed by a change order or a written amendment. Any claim
for an extension or shortening of the contract time shall be based on written notice delivered
by the party making the claim to the other party. Notice of the extent of the claim with
supporting data shall be delivered within fifteen (15) days from detection or beginning of
such occurrence and shall be accompanied by the claimant's written statement that the
adjustment claimed is the entire adjustment to which the claimant has reason to believe it is
entitled as a result of the occurrence of said event.

The contract time will be extended in an amount equal to time lost due to delays beyond the
control of Contractor. Such delays shall include, but not be limited to, acts or neglect by
Owner or others performing additional work; or to fires, floods, epidemics, abnormal weather
conditions or acts of God. '

All time limits stated in the contract documents are of the essence.
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ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

9.3

Contractor warrants (for a minimum period of three years or as otherwise stated herein) and
guarantees to Owner that all work will be in accordance with the contract documents and will
not be defective; that Owner, representatives of Owner, governmental agencies with
jurisdictional interests will have access to the work at reasonable time for their observation,
inspecting and testing (Contractor shall give Engineer timely notice of readiness of the work
for all required approvals and shall assume full responsibility, including costs, in obtaining
required tests, inspections, and approval certifications and/or acceptance, unless otherwise
stated by Owner).

If any work (including work of others) that is to be inspected, tested, or approved is covered
without written concurrence of Engineer, it must, if requested by Engineer, be uncovered for
observation. Such uncovering shall be at Contractor's expense unless Contractor has given
Engineer timely notice of Contractor's intention to cover the same and Engineer has not
acted with reasonable promptness in response to such notice. Neither observations by
Engineer nor inspections, tests, or approvals by others shall relieve Contractor from
Contractor's obligations to perform the work in accordance with the contract documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or suitable
materials or equipment, or fails to furnish or perform the work in such a way that the
completed work will conform to the contract documents, Owner may order Contractor to stop
the work, or any portion thereof and terminate payments to the Contractor until the cause for
such order has been eliminated. Contractor shall bear all direct, indirect and consequential
costs for satisfactory reconstruction or removal and replacement with non-defective work,
including, but not limited to fees and charges of engineers, architects, attorneys and other
professionals and any additional expenses experienced by Owner due to delays to other
Contractors performing additional work and an appropriate deductive change order shall be
issued. Contractor shall further bear the responsibility for maintaining schedule and shall not
be entitled to an extension of the contract time and the recovery of delay damages due to
correcting or removing defective work.

9.3.1 If Contractor fails within seven (7) days after written notice to correct defective
work, or fails to perform the work in accordance with the contract documents, or
fails to comply with any other provision of the contract documents, Owner may
correct and remedy any such deficiency. To the extent necessary to complete
corrective and remedial action, Owner may exclude Contractor from all or part of
the site, take possession of all or part of the work, Contractor's tools,
construction equipment and machinery at the site or for which Owner has paid
Contractor but which are stored elsewhere. All direct, indirect and consequential
costs of Owner in exercising such rights and remedies will be charged against
Contractor in an amount approved as to reasonableness by Engineer and a
change order will be issued incorporating the necessary revisions.

46



IFB #09-0960BG

"Article 9. (Continued)

9.3.2 If within three years after the date of completion or such longer period of time as
may be prescribed by laws or regulations or by the terms of any applicable
special guarantee required by the contract documents, any work is found to be
defective, Contractor shall promptly, without cost to Owner and in accordance
with Owner's written instructions, either correct such defective work or if it has
been rejected by Owner, remove it from the site and replace it with non-defective
work. If Contractor does not promptly comply with the terms of such instruction,
Owner may have the defective work corrected/removed and all direct, indirect
and consequential costs of such removal and replacement will be paid by
Contractor.

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

10.2

Owner may, at any time and without cause, suspend the work or any portion thereof for a
period of not more than ninety (90) days by written notice to Contractor, which will fix the
date on which work will be resumed. Contractor shall be allowed an increase in the contract
price or an extension of the contract time, or both, directly attributable to any suspension if
Contractor makes an approved claim therefore.

Owner may terminate the contract if Contractor commences a voluntary case under any
chapter of the Bankruptcy Code or any similar action by filing a petition under any other
federal or state law relating to the bankruptcy or insolvency; if a petition is filed against the
Contractor under any chapter of the Bankruptcy Code or similar relief under any other
federal or state law; if Contractor persistently fails to perform the work in accordance with the
contract documents; if Contractor disregards laws or regulations of any public body having
jurisdiction or the Engineer; or otherwise violates in any substantial way any provisions of the
contract.

10.2.1 Owner may, after giving Contractor (and the surety, if there is one) seven (7) days written

notice and to the extent permitted by laws and regulations, terminate the services of
Contractor; exclude Contractor from the site and take possession of the work and of all
Contractor's tools, construction equipment and machinery at the site and use the same to
the full extent they could be used (without liability to Contractor for trespass or conversion);
incorporate in the work all materials and equipment stored at the site or for which owner has
paid Contractor but which are stored elsewhere, and finish the work as Owner may deem
expedient. In such case, Contractor shall not be entitled to receive any further payment
beyond an amount equal to the value of material and equipment not incorporated in the
work, but delivered and suitably stored, less the aggregate of payments previously made. If
the direct and indirect costs of completing the work exceed the unpaid balance of the
contract price, Contractor shall pay the difference to Owner. Such costs incurred by Owner
shall be verified by Owner and incorporated in a change order; but in finishing the work,
Owner shall not be required to obtain the lowest figure for the work performed. Contractor's
obligations to pay the difference between such costs and such unpaid balance shall survive
termination of the Agreement. '
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Article 10 (Continued)

10.3

If, through no act or fault of Contractor, the work is suspended for a period of more than
ninety (90) days by Owner or under an order of court or other public authority, or Engineer
fails to act on any application or fails to pay Contractor any sum finally determined to be due;
then Contractor may, upon seven (7) days written notice to Owner terminate the Agreement
and recover from Owner payment for all work executed, any expense sustained plus
reasonable termination expenses. In lieu of terminating the Agreement, if Engineer has
failed to act on any application of payment or Owner has failed to make any payment as
aforesaid, Contractor may upon seven (7) days written notice to Owner stop the work until
payment of all amounts then due.

ARTICLE 11 - CONTRACT CLAIMS

111

11.2

The rendering of a decision by Engineer with respect to any such claim, dispute or other
matter (except any which have been waived by the making or acceptance of final payment)
will be a condition precedent to any exercise by Owner or Contractor of such right or
remedies as either may otherwise have under the contract documents or by laws or
regulations in respect of any such claim, dispute or other matter. No action, either at law or
at equity, shall be brought in connection with any such claim, dispute or other matter later
than thirty (30) days after the date on which Owner/Engineer has rendered such written
decision in respect thereof. Failure to bring an action within said thirty (30) day period shall
result in Engineer's decision being final and binding on the Contractor. In no event may any
such action be brought after the time at which instituting such proceedings would be
otherwise barred by the applicable statute of limitations.

Before bringing any action in court pertaining to any claim, dispute or other matter in
question(s) arising out of or relating to the contract documents or the breach thereof, or
Engineer's final decision, except for claims which have been waived by the making and
acceptance of final payment, the Contractor shall first submit written notice(s) of contract
claims to the Purchasing Director for a decision; the Contractor may request a conference
with the Purchasing Director. Claims include, without limitation, disputes arising under the
contract and those based upon breach of contract, mistake, misrepresentation, or other
cause for contract modification or revision. The Purchasing Director is authorized to resolve
any claim prior to the filing of a request for a hearing with the Board of County
Commissioners or the commencement of an action in a court of competent jurisdiction; but
may not settle any such claim for consideration of $10,000 or more in value without the prior
approval of the Board of County Commissioners.

The decision of the Purchasing Director shall be promptly issued in writing to the Contractor.
If an adverse decision has been rendered, the notice of decision shall inform the Contractor
of his right to request a hearing with the Board of County Commissioners.
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ARTICLE 11 (CONT.)

11.2.1

11.2.2

The Purchasing Director's decision shall be final and conclusive unless, within
ten (10) calendar days from the date of receipt of the decision, the Contractor
files a written request for hearing with the Board of County Commissioners.

If the Purchasing Director does not issue a written decision regarding any
contract controversy within fourteen (14) days after receipt of a written request
for a final decision, or within such longer period as may be agreed upon between
the parties, then the aggrieved party may proceed as if an adverse decision had
been issued.

ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1

12.2

Resident Project Representative is Engineer/Owner's Agent, who will act as directed by and
under the supervision of the Engineer, and who will confer with Owner/Engineer regarding
his actions. Resident Project Representative's dealing in matters pertaining to the on-site
work shall, in general, be only with the Owner/Engineer and Contractor and dealings with
subcontractors shall only be through or with the full knowledge of Contractor.

Resident Project Representative will:

12.2.1

12.2.2

12.2.3

12.2.4

12.2.5

Review the progress schedule, schedule of shop drawing submissions and
schedule of values prepared by Contractor and consult with Owner/Engineer
concerning their acceptability.

Attend preconstruction conferences. Arrange a schedule of progress meetings
and other job conferences as required in consultation with Owner/Engineer and
notify those expected to attend in advance. Attend meetings and maintain and
circulate copies of minutes thereof.

Serve as Owner/Engineer's liaison with Contractor, working principally through
Contractor's superintendent and assist him in understanding the intent of the
contract documents. As requested by Owner/Engineer, assist in obtaining
additional details or information when required at the job site for proper execution
of the Work.

Receive and record date of receipt of shop drawings and samples, receive
samples which are furnished at the site by Contractor and notify Owner/Engineer
of their availability for examination.

Advise Owner/Engineer and Contractor or his superintendent immediately of the

commencement of any work requiring a shop drawing or sample submission if
the submission has not been approved by the Owner/Engineer.
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ARTICLE 12 (CONT.)

12.2.6

12.2.7

12.2.8

12.2.9

12.2.10

12.2.11

12.2.12

12.2.13

12.2.14

Conduct on-site observations of the work in progress to assist Owner/Engineerin
determining if the work is proceeding in accordance with the contract documents
and that completed work will conform to the contract documents.

Report to Owner/Engineer whenever he believes that any work is unsatisfactory,
faulty or defective or does not conform to the contract documents, or does not
meet the requirements of any inspections, tests or approvals required or if work
has been damaged prior to final payment; and advise Owner/Engineer when he
believes work should be corrected or rejected or should be uncovered of
observation or requires special testing, inspection or approval.

Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the contract documents
and in the presence of the required personnel, and that Contractor maintains
adequate records thereof; observe, record and report to Engineer appropriate
details relative to the test procedures and start-ups.

Accompany visiting inspectors representing public or other agencies having
jurisdiction over the project, record the outcome of these inspections and report
to Owner/Engineer.

Transmit to Contractor, Owner/Engineer's clarifications and interpretations of the
contract documents.

Consider and evaluate Contractor's suggestions or modifications in drawings or
Contract Documents and report them with recommendations to Owner/Engineer.

Maintain at the job site orderly files for correspondence, reports of job
conferences, shop drawings and sample submissions, reproductions of original
contract documents including all addenda, change orders, field orders, additional
drawings issued subsequent to the execution of the contract, Owner/Engineer's
clarifications and interpretations of the contract documents, progress reports and
other project related documents.

Keep a diary or log book, recording hours on the job site, weather conditions,
data relative to questions of extras or deductions; list of visiting officials and
representatives or manufacturers, fabricators, suppliers and distributors; daily
activities, decisions, observations in general and specific observations in more
detail as in the case of observing test procedures. Send copies to
Owner/Engineer.

Record names, addresses and telephone numbers of all Contractors,
subcontractors and major suppliers of materials and equipment.
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ARTICLE 12 (CONT)

12.2.15

12.2.16

12.2.17

12.2.18

12.2.19

12.2.20

12.2.21

12.2.22

Furnish Owner/Engineer periodic reports as required of progress of the work and
Contractor's compliance with the approved progress schedule and schedule of
shop drawing submissions.

Consult with Owner/Engineer in advance of scheduling major tests, inspections
or start of important phases of the work.

- Report immediately the occurrence of any accident.

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to Owner/Engineer, noting particularly their relation to the
schedule of values, work completed and materials and equipment delivered at
the site but not incorporated in the work.

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and furnished by
Contractor are applicable to the items actually installed, and deliver this material
to Owner/Engineer for his review prior to final acceptance of the work.

Before Owner/Engineer issues a Certificate of Substantial Completion, submit to
Contractor a list of observed items requiring completion or correction.

Conduct final inspection in the company of Owner/Engineer and Contractor and
prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and make
recommendations to Owner/Engineer concerning acceptance.

Except upon written instructions of Owner/Engineer, Resident Project Representative:

12.3.1
12.3.2
12.3.3

12.3.4

12.3.5

Shall not authorize any deviation from the contract documents or approve any
substitute materials or equipment;

Shall not exceed limitations on Owner/Engineer's authority as set forth in the
contract documents;

Shall not undertake any of the responsibilities of Contractor, Subcontractors or
Contractor's Superintendent, or expedite the work;

Shall not advise on or issue directions relative to any aspect of the means,
methods, techniques, sequences or procedures of construction unless such is
specifically called for in the contract documents;

Shall not advise on or issue directions as to safety precautions and programs in
connection with the work;

B09-0960RG
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Article 12 (CONT)

12.3.6

12.3.7

Shall not authorize Owner to occupy the project in whole or in part; and

Shall not participate in specialized field or laboratory tests.

ARTICLE 13 - APPRENTICES

13.1

In accordance with the requirement of Section 446.011, Florida Statutes, the following
requirements to safeguard the welfare of apprentices and trainees shall be a part of this
contract, if applicable.

13.1.1

13.1.2

13.1.3

13.1.4

Contractor agrees to hire for the performance of the contract, a number of
apprentices or trainees in each occupation which bears to the average number of
the journeymen in that occupation to be employed in the performance of the
contract, the ratio of at least one apprentice or trainee to every five journeymen.

Contractor agrees, when feasible to assure that 25% of such apprentices or
trainees are in their first year of training, except when the number of apprentices
or trainees to be hired is fewer than four.

Contractor agrees to submit, at three month intervals, to the Bureau of
Apprenticeship of the Division of Labor, records of employment by trade of the
number of apprentices or trainees employed; race of all apprentices; the number
of apprentices or trainees in their first year of training; and total hours of work of
all apprentices, trainees, and journeymen.

Contractor agrees to submit to the Bureau of Apprenticeship of the Division of
Labor, at three month intervals, a statement describing steps taken toward
making a diligent effort in the hiring of apprentices and trainees and containing a
breakdown by craft of hours worked and wages paid for first year apprentices or
trainees, other apprentices or trainees and journeymen.

NOTE: The form of all submittals, notices, change orders and other documents permitted or
required to be used or transmitted under the Contract shall be determined by the
County. Standard County forms shall be utilized.

END OF GENERAL CONDITIONS
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ATTACHMENT "A"

MEMORANDUM

Property Management o
1112 Manatee Ave. W. Ste. 803 P> Phone: 941-749-3017
Fax: 941-742-5880

Bradenton, Florida 34205
MANATEE CO l ] I \1 TY www.mymanatee.org
FLORIDA

To: RENEE NORDBYE, PURCHASING DIVISION

From: AL MERONEK, PROJECT MANAGER, PROPERTY MANAGEMENT DEPARTMENT
Date: OCTOBER 31, 2008
Subject: FLEET SERVICES PHASE 1 ADDITION AND REMODELING

Property Management Department received a request to design and construct two additions to the
existing Fleet Services Facility located at 1100 26" Street West. Phase 1 of this project consist of
building a 750 square foot single story addition on the west elevation of the building. This addition will
include two offices, one toilet, and a tool storage area. Our estimate to construct this addition,
including labor and material, is expected to be $98,900.00.
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CC: Jim Staples, Director, Property Management Department 5 S
Ron Schulhofer, Director, Public Works Department 3 =

Mike Brennan, Fleet Services

Charlie Bishop, Property Management
Tom Yarger, Property Management
Art Waldron, Property Management
Blair Betz, Financial Management
Project File

AMY STEIN * GWENDOLYN BROWN * JANE VON HAHMANN * RON GETMAN * DONNA HAYES * CAROL WHITMORE  * JOE MCCLASH
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