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ADVERTISEMENT: MARCH 28, 2024 

INVITATION FOR BID CONSTRUCTION NO. 24-TA005135JH 
MOCCASIN WALLOW ROAD, SEGMENT 2 FROM 115TH STREET EAST TO WEST 
OF SAWGRASS ROAD 
 
Manatee County, a political subdivision of the State of Florida (hereinafter referred to as County), 
will receive sealed bids from individuals, corporations, partnerships, and other legal entities 
authorized to do business in the State of Florida, to provide Moccasin Wallow Road, Segment 2 
from 115th Street East to West of Sawgrass Road, as specified in this Invitation for Bid 
Construction to include, but not limited to, Reconstruction and widening to a four-lane divided 
roadway.  
 
DATE, TIME AND PLACE DUE:   
The Due Date and Time for submission of Bids in response to this Invitation for Bid Construction 
(IFBC) is May 29, 2024, at 11:00 A.M. ET. Bids must be delivered to the following location: 
Manatee County Administration Building, 1112 Manatee Ave. West, 7th Floor, Suite 705, 
Bradenton, FL  34205 prior to the Due Date and Time.  
 
SOLICITATION INFORMATION CONFERENCE:  
No Solicitation Information Conference will be conducted for this solicitation.    
 
DEADLINE FOR QUESTIONS AND CLARIFICATION REQUESTS:   
The deadline to submit all questions, inquiries, or requests concerning interpretation, clarification 
or additional information pertaining to this Invitation for Bid Construction to the Manatee County 
Procurement Division is April 25, 2024. Questions and inquiries should be submitted via email 
to the Designated Procurement Contact shown below. 
 
Important: A prohibition of lobbying is in place. Review Section A.13 carefully to avoid 
violation and possible sanctions. 
 
 
DESIGNATED PROCUREMENT CONTACT: Jeb Hayter, Procurement Agent III 
(941) 749-3055, Fax (941) 749-3034 
Email: jeb.hayter@mymanatee.org 
Manatee County Financial Management Department 
Procurement Division 
 
 
AUTHORIZED FOR RELEASE: ____  
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SECTION A, INFORMATION FOR BIDDERS 
To receive consideration, entities who submit a response to this Invitation for Bid Construction 
(Bidders) must meet the minimum qualification requirements and comply with the following 
instructions. Bid responses (Bids) will be accepted from single business entities, joint ventures, 
partnerships or corporations. 

A.01 BID DUE DATE 
The Due Date and Time for submission of Bids in response to this Invitation for Bid 
Construction (IFBC) is May 29, 2024, at 11:00 A.M. ET. Bids must be delivered to the 
following location: Manatee County Administration Building, 1112 Manatee Avenue 
West, 7th Floor, Suite 705, Bradenton, FL 34205 and time stamped by a Procurement 
representative prior to the Due Date and Time.   
 
Bids received after the Due Date and Time will not be considered. It will be the sole 
responsibility of the Bidder to deliver its Bid to the Manatee County Procurement Division 
for receipt on or before the Due Date and Time. If a Bid is sent by U.S. Mail, courier or 
other delivery services, the Bidder will be responsible for its timely delivery to the 
Procurement Division. Bids delayed in delivery will not be considered, will not be opened 
at the public opening, and arrangements will be made for their return at the Bidder's 
request and expense. 

A.02 SOLICITATION INFORMATION CONFERENCE AND SITE VISIT:  
No Solicitation Information Conference will be conducted for this solicitation and no 
County escorted site visit will be conducted for this solicitation; however, it is a minimum 
qualification requirement that the Bidder, or it's representative(s) has made an inspection 
of the construction site for work specified in this IFBC.    
 
Attendance to mandatory information conference is required to meet the minimum 
qualification requirements of the IFBC.  

A.03 PUBLIC OPENING OF BIDS 
Bids will be opened immediately following the Due Date and Time at the Manatee County 
Administration Building, 7th Floor, Suite 705 in the presence of County officials. Bidders 
or their representatives may attend the Bid opening.  
 
Manatee County will make public at the opening the names of the business entities which 
submitted a Bid and the total bid price submitted. No review or analysis of the Bids will 
be conducted at the Bid opening. 

A.04 SUBMISSION OF BIDS  
The contents of the Bid sealed package must include:  
• One (1) bound original clearly identifying Bidder and marked “ORIGINAL”. 
• One (1) electronic format copy clearly identifying Bidder.  

Electronic format copy should be submitted on a Universal Serial Bus (USB) portable 
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flash memory drive or compact disc (CD) in Microsoft Office® or Adobe Acrobat® 
portable document format (PDF) in one continuous file. Do not password protect or 
otherwise encrypt electronic Bid copies. Electronic copies must be searchable and contain 
an identical Bid to the original.  
 
Submit the Bid package in a sealed container with the following information clearly 
marked on the outside of the package: IFBC NO. 24-TA005135JH, Moccasin Wallow 
Road, Segment 2 from 115th Street East to West of Sawgrass Road, Bidder’s name, and 
Bidder’s address. Bids must be delivered to the Manatee County Procurement Division 
prior to the Due Date and Time at the following address: 
 
Manatee County Procurement Division 
1112 Manatee Avenue West, 7th Floor, Suite 705 
Bradenton, FL  34205 

A.05 DISTRIBUTION OF SOLICITATION DOCUMENTS 
All documents issued pursuant to this IFBC are distributed electronically and available 
for download at no charge at www.mymanatee.org > Bids and Proposals. Documents may 
be viewed and downloaded for printing using Adobe Reader® software.  
 
At its sole discretion, the County may utilize third-party providers to distribute proposals. 
Visit the third-party’s website for more information regarding this service. Participation 
in the third-party system is not a requirement for doing business with Manatee County.  
  
Additionally, the IFBC and all related documents are available for public inspection at the 
Manatee County Procurement Division, 1112 Manatee Avenue West, 7th Floor Suite 705, 
Bradenton, FL  34205. Call (941) 749-3014 to schedule an appointment. Documents are 
available between the hours of 8:00 A.M. and 5:00 P.M., Monday through Friday, with 
the exception of County holidays.  
 
As a courtesy, Manatee County notifies the Manatee County Chamber of Commerce and 
the Manatee County Black Chamber of Commerce of all active solicitations, who then 
distributes the information to its members. 

A.06 EXAMINATION OF BID DOCUMENTS AND SITE(S) 
It is the responsibility of each bidder before submitting a bid, to (a) examine the IFBC 
documents thoroughly; (b) visit the Project Site(s) to become familiar with local 
conditions that may affect cost, progress, performance, or furnishing of the Work; (c) 
consider federal, state, and local codes, laws, and regulations that may affect costs, 
progress, performance, or furnishing of the Work; (d) study and carefully correlate 
bidder's observations with the IFBC documents; and (e) notify County in writing of all 
conflicts, errors, or discrepancies in the IFBC documents. 

   
Each bidder may, at bidder's own expense, make or obtain any additional examinations, 
investigations, explorations, tests and studies, and obtain any additional information and 
data which pertain to the physical conditions at or contiguous to the Project Site(s) or 
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otherwise which may affect cost, progress, performance or furnishing of the Work and 
which bidder  deems necessary to determine his bid for performing and furnishing the 
Work in accordance with the time, price and other terms and conditions of the IFBC 
documents. County will provide each bidder access to the site(s) to conduct such 
explorations and tests. 

 
Bidder shall fill all holes, clean up and restore the Project Site(s) to its former condition 
upon completion of such explorations. The lands upon which the Work is to be 
performed, rights-of-way and easements for access thereto, and other lands designated 
for use by successful bidder in performing the Work are identified in the IFBC 
documents.  
 
All additional lands and access thereto required for temporary construction facilities or 
storage of materials and 20 are to be provided by successful bidder. Easements for 
permanent structures or permanent changes in existing structures are to be obtained and 
paid for by County unless otherwise provided in the IFBC documents. 

 
Inspection of the Project Site(s) is a requirement to be considered for award of this bid. 
Prior to submitting a bid, each bidder shall examine the Project Site(s) and all conditions 
thereon fully familiarizing themselves with the full scope of the Work. Failure to become 
familiar with Project Site conditions will in no way relieve the successful bidder from 
the necessity of furnishing any materials or performing any Work that is required to 
complete the Project in accordance with the Project Plans and Specifications. Bidder shall 
acknowledge inspection of the Project Site(s) on his/her signed, submitted Bid Form. 

A.07 ADDENDA 
Any interpretations, corrections or changes to this IFBC will be made by addenda. 
Addenda will be posted on the Procurement Division’s web page of the County website 
at http://www.mymanatee.org/purchasing > Bids and Proposals. For those solicitations 
that are advertised on a third-party website, addenda will also be posted on the third-
party’s distribution system on the ‘Planholders’ link. 
 
All addenda are a part of the IFBC and each Bidder will be bound by such addenda. It is 
the responsibility of each Bidder to read and comprehend all addenda issued. Failure of 
any Bidder to acknowledge an issued addendum in its Bid will not relieve the Bidder from 
any obligation contained therein. 

A.08 BID FORMS 
Bids must include the forms provided in this IFBC. If needed, additional pages may be 
attached to a form. Bidders must fully complete and execute all Bid Forms. Bid Forms 
must be executed by an authorized official of the company who has the legal authority to 
bind the company.  

A.09 BID EXPENSES 
All costs incurred by Bidder in responding to this IFBC will be the sole responsibility of 
the Bidder.  
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A.10 QUESTION AND CLARIFICATION PERIOD 
Each Bidder shall examine all IFBC documents and will judge all matters relating to the 
adequacy and accuracy of such documents. Any questions or requests concerning 
interpretation, clarification or additional information pertaining to this IFBC, including 
the sample Agreement, shall be made in writing via email to the Manatee County 
Procurement Division to the Designated Procurement Contact or to 
purchasing@mymanatee.org. All questions received and responses given will be provided 
to potential bidders via an addendum to this IFBC. 
 
Manatee County will not be responsible for oral interpretations given by other sources 
including County staff, representative, or others. The issuance of a written addendum by 
the Procurement Division is the only official method whereby interpretation, clarification 
or additional information will be given.  

A.11 FALSE OR MISLEADING STATEMENTS 
Bids which contain false or misleading statements, or which provide references which do 
not support an attribute or condition claimed by the Bidder, may be rejected. If, in the 
opinion of the County, such information was intended to mislead the County in its 
evaluation of the Bid, and the attribute, condition or capability is a requirement of this 
IFBC. Such Bidder will be disqualified from consideration for this IFBC and may be 
disqualified from submitting a response on future solicitation opportunities with the 
County. 

A.12 CONFIDENTIALITY OF SECURITY RELATED RECORDS 
a. Pursuant to Florida Statutes § 119.071(3), the following records (hereinafter referred 

to collectively as “the Confidential Security Records”) are confidential and exempt 
from the disclosure requirements of Florida Statutes § 119.07(1): 

 
i. A Security System Plan or portion thereof for any property owned by or leased to 

County or any privately owned or leased property held by County. 
ii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout and structural 
elements of a building, arena, stadium, water treatment facility, or other structure 
owned or operated by County. 

iii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and final formats, which depict the internal layout or structural 
elements of an attractions and recreation facility, entertainment or resort complex, 
industrial complex, retail and service development, office development, or hotel 
or motel development in the possession of, submitted to County. 

 
b. Successful Bidder agrees that, as provided by Florida Statute, it shall not, as a result 

of a public records request, or for other reason disclose the contents of, or release or 
provide copies of the Confidential Security Records to any other party absent the 
express written authorization of County’s Property Management Director or to comply 
with a court order requiring such release or disclosure. To the extent successful Bidder 
receives a request for such records, it shall immediately contact the County’s 
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designated Contract administrator who shall coordinate County’s response to the 
request.  

A.13 LOBBYING 
After the issuance of any IFBC, prospective bidders, bidders, or their agents, 
representatives or persons acting at the request of such bidder shall not contact, 
communicate with or discuss any matter relating to the IFBC with any officer, agent or 
employee of Manatee County other than the Purchasing Official or the contact identified 
in this IFBC, pursuant to the Manatee County Code of Laws. This prohibition includes 
copying such persons on all written communication, including email correspondence. 
This requirement begins with the issuance of an IFBC and ends upon execution of the 
final Agreement or when the IFBC has been cancelled. Violators of this prohibition shall 
be subject to sanctions as provided in the Manatee County Code of Laws. 

A.14 UNBALANCED BIDDING PROHIBITED 
County recognizes that large and/or complex projects will often result in a variety of 
methods, sources, and prices. However, where in the opinion of the County such variation 
does not appear to be justified given bid requirements and industry and market 
conditions, the Bid will be presumed to be unbalanced. Examples of unbalanced Bids 
will include:  
 
a. Bids showing omissions, alterations of form, additions not specified, or required 

conditional or unauthorized alternate bids.  
b. Bids quoting prices that substantially deviate, either higher or lower, from those 

included in the Bids of competitive Bidders for the same line item unit costs. 
c. Bids where the unit costs offered are in excess of, or below reasonable cost analysis 

values. 
 
In the event County determines that a Bid is presumed unbalanced, it will request the 
opportunity to and reserves the right to, review all source quotes, bids, price lists, letters 
of intent, and other supporting documentation which the Bidder obtained and upon which 
the Bidder relied upon to develop its Bid. County reserves the right to deem any 
presumptive unbalanced Bid where the Bidder is unable to demonstrate the validity 
and/or necessity of the unbalanced unit costs as non-responsive. 

A.15 FRONT LOADING OF BID PRICING PROHIBITED  
Prices offered for performance and/or acquisition activities which occur early in the 
Project Schedule, such as mobilization; clearing and grubbing; or maintenance of traffic; 
that are substantially higher than pricing of competitive bidders within the same portion 
of the Project Schedule, will be presumed to be front loaded. Front loaded bids could 
reasonably appear to be an attempt to obtain unjustified early payments creating a risk of 
insufficient incentive for the bidder to complete the Work or otherwise creating an 
appearance of an undercapitalized bidder.  
 
In the event County determines that a bid is presumed to be front loaded, it will request 
the opportunity to, and reserves the right to, review all source quotes, bids, price lists, 
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letters of intent, and other documents which the bidder obtained and upon which the 
bidder relied upon to develop the pricing or acquisition timing for these bid items. County 
reserves the right to reject as nonresponsive any presumptive front-loaded bids where the 
bidder is unable to demonstrate the validity and/or necessity of the front-loaded costs.  

A.16 WITHDRAWAL OR REVISION OF BIDS 
Bidders may withdraw Bids under the following circumstances: 
 
a. If Bidder discovers a mistake(s) prior to the Due Date and Time. Bidder may withdraw 

its Bid by submitting a written notice to the Procurement Division. The notice must 
be received in the Procurement Division prior to the Due Date and Time for receiving 
Bids. A copy of the request shall be retained, and the unopened Bid returned to the 
Bidder; or 

 
b. After the Bids are opened but before a contract is signed, Bidder alleges a material 

mistake of fact if: 
 

1. The mistake is clearly evident in the solicitation document; or 
2. Bidder submits evidence which clearly and convincingly demonstrates that a 

mistake was made in the Bid. Request to withdraw a Bid must be in writing and 
approved by the Purchasing Official. 

A.17 IRREVOCABLE OFFER 
Any Bid may be withdrawn up until the Due Date and Time. Any Bid not so withdrawn 
shall, upon opening, constitute an irrevocable offer for a period of one hundred twenty 
(120) days to provide the goods or services set forth in this IFBC or until one or more of 
the Bids have been duly accepted by County, whichever occurs first. 

A.18 RESERVED RIGHTS 
County reserves the right to accept or reject any and/or all bids, to waive irregularities 
and minor technicalities, and to request resubmission. Also, County reserves the right to 
accept all or any part of the bid and to increase or decrease quantities to meet additional 
or reduced requirements of County. Any sole response received by the first submission 
date may or may not be rejected by County depending on available competition and 
current needs of County. For all items combined, the bid of the lowest, responsive, 
responsible bidder will be accepted, unless all bids are rejected.  
 
The lowest, responsible bidder shall mean that Bidder who makes the lowest Bid to sell 
goods and/or services of a quality which meets or exceeds the quality of goods and/or 
services set forth in the IFBC documents or otherwise required by County.  
 
To be responsive, a Bidder shall submit a Bid which conforms in all material respects to 
the requirements set forth in the IFBC.   
 
To be a responsible bidder, the bidder shall have the capability in all respects to perform 
fully the bid requirements, and the tenacity, perseverance, experience, integrity, 
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reliability, capacity, facilities, equipment, and credit which will assure good faith 
performance.  
 
Also, County reserves the right to make such investigation as it deems necessary to 
determine the ability of any bidder to furnish the service requested. Information County 
deems necessary to make this determination shall be provided by the bidder. Such 
information may include, but shall not be limited to current financial statements, 
verification of availability of equipment and personnel, and past performance records. 

A.19 APPLICABLE LAWS 
Bidder must be authorized to transact business in the State of Florida. All applicable laws 
and regulations of the State of Florida and ordinances and regulations of Manatee County 
will apply to any resulting Agreement. Any involvement with the Manatee County 
Procurement Division shall be in accordance with the Manatee County Procurement 
Ordinance as amended.  

A.20 COLLUSION 
By submitting a bid in response to this IFBC, Bidder certifies that it has not divulged, 
discussed or compared its bid with any other bidder, and has not colluded with any other 
bidder or parties to this bid whatsoever. Further, Bidder, and in the case of a joint bid 
each party thereto, certifies as to their own organization, that in connection with this 
IFBC that: 

 
a. All prices and/or cost data submitted have been arrived at independently, without 

consultation, communication, or agreement, for the purpose of restricting 
competition, as to any matter relating to such prices and/or cost data, with any other 
bidder or with any competitor; 
 

b. All prices and/or cost data quoted for this bid have not been knowingly disclosed by 
the Bidder and will not knowingly be disclosed by the Bidder, prior to the scheduled 
opening, directly or indirectly to any other bidder or to any competitor; 
 

c. No attempt has been made, or will be made, by Bidder to induce any other person or 
firm to submit or not to submit a bid for the purpose of restricting competition; 
 

d. The only person or persons interested in this bid is/are named in Bidder’s Bid and 
that no person other than those identified has any interest in the Bid or in the resulting 
Agreement to be entered into.  
 

e. No person or agency has been employed or retained to solicit or secure the resulting 
Agreement upon an agreement or understanding or a commission, percentage, 
brokerage, or contingent fee except bona fide employees or established commercial 
agencies maintained by Bidder for purpose of doing business. 
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A.21 CODE OF ETHICS 
With respect to this and any bid, if a Bidder violates, directly or indirectly, the ethics 
provisions of the Manatee County Procurement Code and/or Florida criminal or civil laws 
related to public procurement, including but not limited to Florida Statutes Chapter 112, 
Part II, Code of Ethics for Public Officers and Employees, such Bidder will be ineligible 
for award to perform the work described in this IFBC, and may be disqualified from 
submitting on any future quote or bid requests to supply goods or services to Manatee 
County. By submitting a bid, the Bidder represents to County that all statements made, 
and materials submitted are truthful, with no relevant facts withheld.  

A.22 PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES 
A person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime, as that term is defined in Section 287.133, Florida 
Statutes, may not submit a bid to provide any goods or services to a public entity; may 
not submit a bid with a public entity for the construction or repair of a public building or 
public work; may not submit bids on leases of real property to a public entity; may not 
be awarded or perform Work as a contractor, supplier, Subcontractor, or consultant under 
an agreement with any public entity; and may not transact business with any public entity 
in excess of the threshold amount provided in Section 287.017, Florida Statutes, for 
CATEGORY TWO for a period of thirty-six (36) months following the date of being 
placed on the convicted list. 
 
In addition, the Manatee County Code of Laws prohibits the award of any bid to any 
person or entity who/which has, within the past five (5) years, been convicted of, or 
admitted to in court or sworn to under oath, a public entity crime or of any environmental 
law that, in the reasonable opinion of the Purchasing Official, establishes reasonable 
grounds to believe the person or business entity will not conduct business in a responsible 
matter.  
 
To ensure compliance with the foregoing, the Code requires all persons or entities 
desiring to do business with County to execute and file with the Purchasing Official an 
affidavit, executed under the pain and penalties of perjury, confirming that person, entity 
and any person(s) affiliated with the entity, does not have such a record and is therefore 
eligible to seek and be awarded business with County. In the case of a business entity 
other than a partnership or a corporation, such affidavit shall be executed by an authorized 
agent of the entity. In the case of a partnership, such affidavit shall be executed by the 
general partner(s). A Public Contracting and Environmental Crimes Certification form is 
attached herein for this purpose. 

A.23 SCRUTINIZED COMPANIES 
Florida Statutes § 287.135, as amended from time to time, may contain limitations on the 
part of a company to conduct business with the County. Submission of a response to this 
solicitation shall be subject to all procedural requirements contained within that statute 
including the submission of any required certification of eligibility to contract with the 
County. It shall be the responsibility of the company responding to this solicitation to 
concurrently review the current version of the statute and ensure it is compliant. To the 
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extent a certification is required, it shall be provided on the form located at Appendix F 
Vendor Certification Regarding Scrutinized Companies Lists. 

A.24 AGREEMENT  
The successful Bidder will be required to execute the Agreement, a sample of which is 
attached hereto and made a part hereof. The County will transmit the Agreement to the 
successful Bidder for execution. The successful Bidder agrees to deliver the required 
number of duly executed copies of the Agreement, with any other required documents, to 
the County within ten calendar days of receipt. 

A.25 LEGAL NAME 
Bidders shall clearly indicate the full legal name, including any d/b/a, address, email 
address, and telephone number on the Bid Form. Bid Forms shall be signed above the 
typed or printed name and title of the signer. The signer must be an official of the 
organization and have the authority to bind the bidder to the submitted bid. 
 
When bidder is a partnership, the Bid Form shall be signed in the name of the firm and 
by all partners required under the terms of the partnership agreement. When a corporation 
is a bidder, the authorized corporate officers shall sign.  
 
Bidders who are corporations or limited partnerships shall provide a certified copy of 
their permit to transact business in the State of Florida, preferably along with the Bid 
Form, or within forty-eight (48) hours after request by County. 
 
When submitting a bid as a joint venture, it must have filed paper documents with the 
Division of Profession’s Construction Industry Licensing Board prior to submitting a bid. 

A.26 DISCOUNTS 
All discounts must be incorporated in the prices contained in the bid and not shown 
separately. Unless otherwise specified in this IFBC, pricing must be all inclusive, 
including delivery costs. The prices indicated on the Pricing Form shall be the prices used 
in determining award. 

A.27 TAXES 
Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert. No. 
59-78-0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6). Therefore, the 
Bidder is prohibited from delineating a separate line item in its bid for any sales or service 
taxes.  

 
The successful Bidder will be responsible for the payment of taxes of any kind, including 
but not limited to sales, consumer, use, and other similar taxes payable on account of the 
work performed and/or materials furnished under the award in accordance with all 
applicable laws and regulations.  

A.28 QUALITY 
Unless otherwise specifically provided in the IFBC documents, all goods provided shall 
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be new, the latest make or model, of the best quality, of the highest grade of 
workmanship, and of the most suitable for the purpose intended.  

 
Unless otherwise specifically provided in the IFBC documents, reference to any 
equipment, material, article or patented process, by trade name, brand name, make or 
catalog number, shall be regarded as establishing a standard of quality and shall not be 
construed as limiting competition. 

A.29 AUTHORIZED PRODUCT REPRESENTATION 
Bidder, by virtue of submitting the name and specifications of a manufacturer's product, 
will be required to furnish the named manufacturer's product. Failure to do so may, in the 
County's sole discretion, be deemed a material breach of the resulting agreement and 
shall constitute grounds for County's immediate termination of the resulting agreement. 

A.30 ROYALTIES AND PATENTS 
The successful Bidder shall pay all royalties and license fees for equipment or processes 
in conjunction with the equipment and/or services being furnished. Successful Bidder 
shall defend all suits or claims for infringement of any patent, trademark or copyright, 
and shall save County harmless from loss on account thereof, including costs and 
attorney's fees. 

A.31 AMERICANS WITH DISABILITIES ACT 
Manatee County does not discriminate upon the basis of any individual's disability status. 
This non-discrimination policy involves every aspect of County's functions including 
one's access to participation, employment, or treatment in its programs or activities. 
Anyone requiring reasonable accommodation for an information conference or bid 
opening should contact the person named on the cover page of this document at least 
twenty-four (24) hours in advance of either activity. 

A.32 EQUAL EMPLOYMENT OPPORTUNITY 
In accordance with Title VI of the Civil Rights Act of 1964, Title 15, Part 8 of the Code 
of Federal Regulations and the Civil Rights Act of 1992, Manatee County hereby notifies 
all Bidders that it will affirmatively ensure minority business enterprises are afforded full 
opportunity to participate in response to this IFBC and will not be discriminated against 
on the grounds of race, color, national origin, religion, sex, age, handicap, or marital status 
in consideration of award. 

A.33 MINORITY AND/OR DISADVANTAGED BUSINESS ENTERPRISES 
The State of Florida Office of Supplier Diversity provides the certification process and 
maintains the database of certified MBE/DBE firms. Additional information may be 
obtained at 
https://www.dms.myflorida.com/agency_administration/office_of_supplier_diversity_os
d or by calling (850) 487-0915. 

A.34 DELIVERY 
 Unless otherwise specified, all prices shall include all delivery cost (FOB Destination).  
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A.35 MATHEMATICAL ERRORS 
a. Bid pricing forms without imbedded mathematical formulas: In the event of 

multiplication/extension error(s), the unit price shall prevail. In the event of addition 
error(s) the extension totals will prevail. In the event the dollar amount for contract 
contingency is omitted, it will be added to the total price of the Bid.  
 

b. Bid pricing forms with imbedded mathematical formulas: Interactive bid pricing forms 
that contain mathematical formulas may be provided to automate lengthy and complex 
bid forms. In the event bid pricing forms with imbedded formulas are used and a 
multiplication/extension error(s) is discovered in the formula, the unit price entered by 
the Bidder shall prevail.  
 

c. Bidder shall assume the responsibility and accuracy of the information input in the bid 
pricing form and therefore shall verify that the calculations are correct before 
submitting its Bid.  
 

d. Regardless of the type of bid pricing form used, all Bids shall be reviewed 
mathematically by the County using these standards. 

A.36 SUBCONTRACTORS  
The successful bidder will obtain prior written approval from the County for any 
subcontractor(s) and the work each will perform. A subcontractor is defined as any entity 
performing work within the scope of the project who is not an employee of the successful 
Bidder. 
 
Bidders subcontracting any portion of the work shall include a list of subcontractors 
along with their bid. The list shall include:  name and address of subcontractor, type of 
work to be performed and the percent of the contract amount to be subcontracted.  

A.37 E-Verify 
Prior to the employment of any person under this contract, the successful Bidder shall 
utilize the U.S. Department of Homeland Security’s E-Verify system to verify the 
employment eligibility of (a) all persons employed during the contract term by the 
successful Bidder to perform employment duties within Florida and (b) all persons, 
including subcontractors, assigned by the successful Bidder to perform work pursuant to 
the contract with Manatee County. For more information on this process, please refer to 
United States Citizenship and Immigration Service site at: http://www.uscis.gov/. 
 
Only those individuals determined eligible to work in the United States shall be employed 
under this contract. 
 
By submission of a bid in response to this IFBC, the successful Bidder commits that all 
employees and subcontractors will undergo e-verification before placement on this 
contract. 
 
The successful Bidder shall maintain sole responsibility for the actions of its employees 
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and subcontractors. For the life of the contract, all employees and new employees brought 
in after contract award shall be verified under the same requirement stated above. 

A.38 DISCLOSURE 
Upon receipt, all inquiries and responses to inquiries related to this IFBC become “Public 
Records,” and shall be subject to public disclosure consistent with Florida Statues, Chapter 
119. 
 
Bids become subject to disclosure thirty (30) days after the opening or if a notice of intent 
to award decision is made earlier than this time as provided by Florida Statutes § 
119.071(1)(b). No announcement or review of the bids shall be conducted at the public 
opening.  
 
Based on the above, County will receive bids at the time and date stated and will make 
public at the opening the names of the business entities of all that submitted a bid.  
 
If County rejects all bids and concurrently notices its intent to reissue the solicitation, the 
rejected bids are exempt from public disclosure until such time as County provides notice 
of an intended decision concerning the reissued solicitation or until County withdraws the 
reissued solicitation. A bid is not exempt for longer than twelve (12) months after the initial 
notice rejecting all bids.  
 
Pursuant to Florida Statutes 119.0701, to the extent successful Bidder is performing 
services on behalf of the County, successful Bidder must:  

  
a. Keep and maintain public records required by public agency to perform the service.  

   
b. Upon request from the public agency’s custodian of public records, provide the public 

agency with a copy of the requested records or allow the records to be inspected or 
copied within a reasonable time at a cost that does not exceed the cost provided in 
Florida Statutes, Chapter 119, or as otherwise provided by law.  
  

c. Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law for the 
duration of the contract term and following completion of the contract if the successful 
Bidder does not transfer the records to the public agency.  
 

d. Upon completion of the contract, transfer, at no cost, to the public agency all public 
records in possession of contractor or keep and maintain public records required by the 
public agency to perform the service. If the successful Bidder transfers all public 
records to the public agency upon completion of the contract, the successful Bidder 
shall destroy any duplicate public records that are exempt or confidential and exempt 
from public records disclosure requirements. If the successful Bidder keeps and 
maintains public records upon completion of the contract, the successful Bidder shall 
meet all applicable requirements for retaining public records. All records stored 
electronically must be provided to the public agency, upon request from public 
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agency’s custodian of public records, in a format that is compatible with the 
information technology systems of the public agency. 

 
IF THE SUCCESSFUL BIDDER HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
SUCCESSFUL BIDDER’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 
TO ANY RESULTING CONTRACT, CONTACT COUNTY’S CUSTODIAN OF 
PUBLIC RECORDS AT:  
 
Phone: (941) 742-5845 
Email: LACY.PRITCHARD@MYMANATEE.ORG  
Mail:   Manatee County BCC 

Attn:  Records Manager 
1112 Manatee Ave W. 
Bradenton, FL  34205. 

A.39 VENDOR REGISTRATION  
Registering your business will provide Manatee County a sourcing opportunity to identify 
suppliers of needed goods and services. To register as a supplier with the County go to 
www.mymanatee.org/vendor. For assistance with supplier registration, call the 
Procurement Division main number at (941) 749-3014. Office hours are Monday – Friday, 
8:00 A.M. to 5:00 P.M., excluding County holidays.  
 
A link to Vendor Registration is listed on the Procurement Division’s web page at 
http://www.mymanatee.org/home/government/departments/financial-
management/purchasing.html. Click on “Register as a Vendor”, then “Vendor 
Registration Form”. Registration is not mandatory to submit a Bid.  

A.40 ENVIRONMENTAL SUSTAINABILITY 
All bidders are encouraged to use as many environmentally preferable "green" products, 
materials, as supplies, as possible to promote a safe and healthy environment. 
Environmentally preferable are products or services that have a reduced adverse effect on 
the environment.  
 
Bidder shall acknowledge in its Bid if Bidder has an environmental sustainability initiative. 
In addition, Bidder shall submit with its Bid a brief summary of Bidder’s environmental 
sustainability initiative.  

A.41 ePAYABLES 
Manatee County Board of County Commissioners and the Manatee County Clerk of the 
Circuit Court have partnered to offer the ePayables program, which allows payments to be 
made to vendors via credit cards.  
 
The Clerk of the Circuit Court will issue a unique credit card number to vendor after goods 
are delivered or services rendered, vendors submit invoices to the remit to address on the 
purchase order. When payments are authorized, an email notification is sent to the vendor. 
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The email notification includes the invoice number(s), invoice date(s), and amount of 
payment. There is no cost for vendors to participate in this program; however, there may 
be a charge by the company that processes your credit card transactions. 
 
If Bidder is interested in participating in this program, complete the ePayables Application 
attached herein and return the completed form via email to 
tina.mancini@manateeclerk.com.   

A.42 BASIS OF AWARD  
County will not make award to a Bidder who is delinquent in payment of any taxes, fees, 
fines, contractual debts, judgments, or any other debts due and owed to the County, or is 
in default on any contractual or regulatory obligation to the County. By submitting this 
solicitation response, Bidder attests that it is not delinquent in payment of any such debts 
due and owed to the County, nor is it in default on any contractual or regulatory obligation 
to the County. In the event the Bidder’s statement is discovered to be false, bidder will be 
subject to suspension and/or debarment and the County may terminate any award it has 
with bidder. 
 
Award shall be to the lowest, responsive, responsible bidder(s) meeting specifications 
which includes delivery time requirements, qualification requirements, and having the 
lowest total offer for requirements listed on the Bid Form for the Work as set forth in this 
IFBC. Bid prices shall include costs for furnishing all labor, equipment and/or materials 
for the completion of the Work to the County’s satisfaction, in accordance with and in the 
manner set forth and described in the IFBC documents and within the prescribed time. 
 
Multiple schedules for completion of Work shall be considered. Two (2) bids shall be 
submitted and considered, Bid 'A' based on 450 calendar days completion time and Bid 'B' 
based on 540 calendar days completion time. County, at its sole discretion, shall select 
either Bid 'A' or Bid 'B', whichever is in the best interest of the County. Only one (1) award 
will be made. 
 
In evaluating Bids, County shall consider the qualifications of the Bidders; and if required, 
may also consider the qualifications of the subcontractors, suppliers, and other persons and 
organizations proposed. County may also consider the operating costs, maintenance 
requirements, performance data and guarantees of major items of materials and equipment 
proposed for incorporation in the Work. 
 
Whenever two or more responsive, responsible bids which are equal with respect to price 
are received, the award shall be determined by a chance drawing conducted by the 
Procurement Division and open to the public. 

 
Bidder acknowledges that County has, or may hire, others to perform work similar to or 
the same as that which is within the scope of work of this IFBC. In the event that the 
successful Bidder cannot meet the delivery time or availability requirements of materials, 
the County, at its sole discretion can obtain the goods and services from other sources. 
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A.43 SCOPE OF WORK 
The successful Bidder shall furnish and install all materials, equipment and labor which is 
reasonably inferable and necessary for the proper completion of the Work specified in this 
IFBC, whether specifically indicated in the IFBC or not. 
 
The successful Bidder shall furnish all shop drawings, work drawings, labor, materials, 
equipment, tools, services and incidentals necessary to complete all Work required by these 
Specifications. 
 
The successful Bidder shall perform the Work complete, in place and ready for continuous 
service and shall include any repairs, replacements, and / or restoration required as a result 
of damages caused prior to acceptance by the County. 
 
Segment 2 work includes approximately 1.55 miles of reconstruction and widening on 
Moccasin Wallow Road from an existing 2-lane open drainage road to 4-lane from 115th 
Avenue East to west of Sawgrass Road. The roadway improvements include a 4-lane 
divided urban roadway with a raised median, Type F curb and gutter, two 11.5-foot travel 
lanes, 11’ turn lanes, a 7-foot bicycle lane in each direction, a 6’ concrete sidewalk 
(southside), and a multi-use path (northside) and within right-of-way sized for a future six-
lane road. The stormwater system is connecting to existing lakes along the corridor with 
one proposed lake on the west side of the project. The entire project has proposed lighting 
on both sides of the road, as well as signal plans for the intersection of Sawgrass Rd. and 
Moccasin Wallow Rd. 
 
The existing potable and reclaim mains will be relocated to the new right of way. Both 
potable and reclaim main construction will include connections to future and existing 
neighborhoods, fire hydrants, and steel casings on PVC services that run under asphalt. 
There is an existing force main on the north side of the roadway that will remain, but 
connections and services are proposed along the main to extend to future developments.  
 
Construction will meet Florida Department of Transportation (FDOT) Standard 
Specifications for Road and Bridge Construction, 2023-2024 Edition or as noted on the 
construction plans, meeting the Manatee County Highway, Traffic Standards (dated 2015) 
& Stormwater Standards (dated 2022). Construction of the utilities will meet Manatee 
County Specifications.  Contractor will follow Maintenance of Traffic (MOT) phasing and 
sequencing plan per construction plans or provide signed and sealed revised MOT plans 
for review and concurrence for ROW Permit. Existing traffic patterns must be maintained 
during the entire construction period. Dewatering may be required for the project 
components. 

A.44 COMPLETION OF WORK 
The Work will be completed and ready for final inspection within the specified calendar 
days from the date the Contract Time commences to run. Substantial completion shall be 
based on Bid 'A' for 450 calendar days or Bid 'B' based on 540 calendar days time at the 
County's sole discretion. 
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Only one award shall be made.  Incentive/disincentive clauses are not applicable to this 
contract. 

A.45 LIQUIDATED DAMAGES 
If the successful Bidder fails to achieve substantial completion of the Work within the 
contract time and as otherwise required by the Agreement (to include not only the entire 
Work but any portion of the Work as set forth therein), the County shall be entitled to 
retain or recover from the successful Bidder, as liquidated damages and not as a penalty, 
the sum of $7,442.00 per calendar day, commencing upon the first day following 
expiration of the contract time and continuing until the actual date of substantial 
completion.  
 
Such liquidated damages are hereby agreed to be a reasonable estimate of damages the 
County will incur because of delayed completion of the Work. The County may deduct 
liquidated damages as described in this paragraph from any unpaid amounts then or 
thereafter due the successful bidder under this Agreement. Any liquidated damages not 
so deducted from any unpaid amounts due the successful bidder shall be payable to the 
County at the demand of the County, together with interest from the date of the demand 
at the maximum allowable rate.  

A.46 CONTRACT CONTINGENCY WORK 
Contract contingency is a monetary allowance used solely at County’s discretion to 
handle unexpected conditions as required to satisfactorily complete the Work in 
accordance with the IFBC documents. A Field Directive must be issued by an authorized 
County representative to authorize use of contract contingency funds.  

The percentage for contract contingency is listed on the Bid Form. Bidder shall enter the 
dollar amount for contract contingency based on the percentage of the total base bid. The 
total contract award will include contract contingency. 

Appropriate uses of contract contingency include increases to existing bid item quantities 
that do not change the initial Scope of Work, which may be directed by County staff; 
modification items not originally bid which were unforeseen yet necessary during the 
Work to provide a safe, complete Project and that do not change the initial Scope of 
Work; and unanticipated conflicts and/or design changes required during construction 
which are necessary to provide a safe, complete Project and that do not change the initial 
Scope of Work. 

  
Inappropriate uses of contract contingency include anything that changes the initial 
Scope of Work, including the Contract Sum and Contract Time, and adding bid items not 
previously contemplated that change the initial Scope of Work.  

A.47 LICENSES AND PERMITS 
The successful Bidder shall be solely responsible for obtaining all necessary license and 
permit fees, including, but not limited to, all license fees, permit fees, impact fees, or 
inspection fees, and responsible for the costs of such fees. Successful Bidder is solely 
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responsible for ensuring all work complies with all Federal, State, local, and Manatee 
County ordinances, orders, codes, laws, rules, regulations, directives, and guidelines. 

A.48 PROTEST 
Any actual bidder, proposer, or contractor who is aggrieved in connection with the notice 
of intent to award of a contract with a value greater than $250,000 where such grievance is 
asserted to be the result of a violation of the requirements of the Manatee County 
Procurement Code or any applicable provision of law by the officers, agents, or employees 
of the County, may file a protest to the Purchasing Official. 
Protest must be in writing and delivered via email at purchasing@mymanatee.org or by 
hand delivery to the Procurement Division at 1112 Manatee Avenue West, 7th Floor, Suite 
705, Bradenton, FL  34205 by 5:00 p.m. on the fifth business day following the date of 
posting of the Notice of Intent to Award on the County website. There is no stay of the 
procurement process during a protest. The Purchasing Official shall have the authority to 
settle and resolve a protest concerning the intended award of a contract.  
For additional information regarding the County protest process, visit the Procurement 
Division webpage on the County website. 

A.49 ACCESSIBILITY 
The County is committed to making its documents and information technologies accessible 
to individuals with disabilities by meeting the requirements of Section 504 of the 
Rehabilitation Act and best practices (W3C WCAG 2). For assistance with accessibility 
regarding this solicitation, contact the Manatee County Procurement Division via 
email at purchasing@mymanatee.org or by phone at 941-748-4501 X3014.  

 Successful Bidder shall ensure all its electronic information, documents, applications, 
reports, and deliverables required under this Agreement are in a format that meets the 
requirements of Section 504 of the Rehabilitation Act and best practices (W3C WCAG  2). 

Where not fully compliant with these requirements and best practices, Successful Bidder 
shall provide clear points of contact for each document and information technology to 
direct users in how to obtain alternate formats. Further, successful Bidder shall develop 
accommodation strategies for those non-compliant resources and implement strategies to 
resolve the discrepancies.  

A.50 SOLICITATION SCHEDULE 
The following schedule has been established for this Solicitation process. Refer to the 
County’s website (www.mymanatee.org  > Business > Bids & Proposals) for meeting 
locations and updated information pertaining to any revisions to this schedule. 
 

Scheduled Item Scheduled Date 
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NOTE: Any statements contained in the Scope of Work, Bid Summary, Construction Agreement, 
General Conditions of the Construction Agreement and/or Exhibits which vary from the 
information in Section A, Information for Bidders, shall have precedence over the Information for 
Bidders. 

END OF SECTION A  

Question and Clarification Deadline April 25, 2024 

Bid Response Due Date and Time May 29, 2024 @ 11:00 A.M. ET 

Projected Award July, 2024 
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SECTION B, BID FORMS 
(To be completed and returned with Bid) 
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APPENDIX A, MINIMUM QUALIFICATIONS 

IFBC No. 24-TA005135JH 

Bidders must submit the information and documentation requested in this Attachment that 
confirms Bidder meets the following minimum qualification requirement(s): 

1. Must have been registered with the State of Florida, Division of Corporations to do business 
in Florida. 

No documentation is required. The County will verify registration. 

2. Bidder, or its representative(s), has made an inspection of the construction site for work 
specified in this IFBC on or after the date of advertisement of this IFBC and prior to the Due 
Date and Time. 

Bidder must submit a statement on company letterhead and signed by an authorized 
official of Bidder that Bidder, or its representative(s), has made an inspection of the 
construction site, listing the date of the inspection and the individuals, by name, who 
conducted the inspection. 

3. A State-Funded Grant Agreement with the Florida Department of Transportation require 
contractors to be prequalified with the Florida Department of Transportation in order to bid 
for the performance of this construction contract.  
 
A contractor must be qualified in 50 percent or more of the Department’s budget estimate for 
the total classes of all work in the specific project. (Chapter 14-22.008). Prequalification is 
defined by Florida Law (Chapter 337.14 F.S.) and Rules of the State of Florida, Department 
of Transportation, (Chapter 14-22, F.A.C.).  
 
Bidder must be a Florida Department of Transportation (FDOT) Prequalified Contractor in 
the following classes: (7) Drainage, (10) Flexible Paving, (11) Grading, (16) Intelligent 
Transportation Systems, (28) Pavement Marking, (39) Traffic Signal, and (40) Sidewalk, 
Underground Utilities (Water & Sewer), (38) Roadway Signing.  
 
No documentation is required. The County will verify that the Bidder is listed in the 
FDOT database as a prequalified contractor. 

4. Bidder has provided at least four (4) roadway projects since January 1, 2018, in an urbanized 
area that included the following components: underground drainage, utilities, Traffic Signals 
with Intelligent Transportation Systems, and must have a contract value of $5,000,000. Project 
clients must be agreeable to responding to an inquiry by the County.  

Provide the following information for the four (4) qualifying project references. 

a) Name of client 
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b) Project name 
c) Location (City/State) 
d) Client contact name 
e) Contact phone 
f) Contact email 
g) Service dates (Start/End) 
h) Contract value 

 
5. In accordance with the IFBC, Section A, sub-section A.36; Bidders subcontracting any 

portion of the work shall include a list of subcontractors along with their bid.  
 
Bidder shall complete Appendix B, Bidder’s Questionnaire, item No. 11 in its entirety.  

6. Bidder is not on the Florida Department of Management Services Suspended, Debarred, 
Convicted Vendor Lists. 

 
No documentation is required. The County will verify 

7. If Bidder is submitting as a joint venture must file the required documents with the Florida 
Department of Business and Professional Regulation as required by Florida Statute Section 
489.119, prior to the Due Date and Time. 

If Bidder is a joint venture, provide a copy of Bidder’s approved filing with the Florida 
Department of Business and Professional Regulation.  

8. Bidder has no reported conflict of interests in relation to this IFBC. 

If no conflicts of interests are present, Bidder must submit a fully completed copy of 
Appendix J. 

If there is a potential conflict of interest, on a separate page submit a statement to that 
affect and disclose the name of any officer, director or agent who is an employee of the 
County. Disclose the name of any County employee who owns, directly or indirectly, any 
interest in Bidder’s firm or any of its branches. 

END OF APPENDIX A 
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APPENDIX B, BIDDER’S QUESTIONNAIRE 
IFBC No. 24-TA005135JH     
 
Bidder must fully complete and return this form with its Bid. Bidder warrants the truth and 
accuracy of all statements and answers herein contained. (Attach additional pages if 
necessary.) 
 
THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR 
BID 
 
1. Contact Information: 

  
2. Bidding as:  an individual __; a partnership __; a corporation __; a joint venture __ 
 
3. If a partnership, list names and addresses of partners; if a corporation, list names of officers, 
directors, shareholders, and state of incorporation; if joint venture, list names and address of 
ventures’ and the same if any venture are a corporation for each such corporation, partnership, or 
joint venture: 
 
 
 

 
4. Bidder is authorized to do business in the State of Florida:   Yes   No 

For how many years?  ______   
 
5. Your organization has been in business (under this firm's name) as a   
 

 
Is this firm in bankruptcy? ______ 
  
 
6. Attach a list of projects where this specific type of Work was performed.         
 
 
BIDDER: __________________________________  

FEIN #:   

License #:  
License Issued to:  
Date License Issued (MM/DD/YR):  
Company Name:  
Physical Address:  
City:  State of Incorporation:  Zip Code:  
Phone Number: (      ) Fax Number: (      ) 
Email address:  
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7. Is this firm currently contemplating or in litigation?  Provide summary details. 
 

 

 

 
8. Have you ever been assessed liquidated damages under a contract during the past five (5) 
years?  If so, state when, where (contact name, address and phone number) and why. 
 

 

 

   
9. Have you ever failed to complete Work awarded to you?  Or failed to complete projects 
within contract time?  If so, state when, where (contact name, address, phone number) and why. 
 

 

 
 
10. Have you ever been debarred or prohibited from providing a bid to a governmental entity?  
If yes, name the entity and describe the circumstances. 
 

 

 

 
11. Will you subcontract any part of this Work?  If so, describe which portion(s) and to whom. 
 

 

 

 
 
12. If any part of work will be subcontracted, list MBE/DBE/WBE/VETERAN to be 
utilized. Include the estimated dollar amount of the portion of Work each will perform. 
 

 

 

 
BIDDER: __________________________________  
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13. What equipment do you own to accomplish this Work? (A listing may be attached) 
 

 

 
14. What equipment will you purchase/rent for the Work? (Specify which) 
 

 

 
15. If applicable to the Work for this IFBC, Drilling Supervisor Qualifications:  Contractor 
shall provide a boring specialist who shall remain on the project site during the entirety of the 
directional boring operation. This includes, but is not limited to, drilling fluid preparation, 
seaming, boring and pulling. The boring specialist shall have a minimum of five (5) years’ 
experience in supervising directional bores of similar nature, diameter, materials and lengths. 
(Reference: Specification Section 02619, Horizontal Directional Drilling). 

Provide the contact information for a minimum of three (3) projects wherein the boring specialist 
has performed this type of work, diameter, materials and lengths. 

Boring specialist’s name:            
Boring specialist’s years of experience in supervising directional bores      
Provide contact name, and contact number for projects: 
             
             
              

16. If applicable to the Work for this IFBC, Pipe Fusion Qualifications:  All boring and fusing 
equipment shall be certified for operation. The Contractor responsible for thermal butt fusing pipe 
and fittings shall have manufacturer certification for performing such work or a minimum of five 
(5) years of experience performing this type of work.  

Thermal butt fusing pipe and fittings contractor or subcontractor’s name:       
Attach a copy of contractor’s/subcontractor’s manufacturer certification to this Questionnaire  
OR  
Provide contractor’s/subcontractor’s years of experience in thermal butt fusing pipe and fittings 
    
If manufacturer certification is not provided, include contact name, and contact number for projects 
that confirms five years of experience: 
             

              

BIDDER: __________________________________ 
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17. If applicable to the Work for this IFB, Pipe Bursting Qualifications:  The Contractor shall
be certified by the manufacturer of the pipe bursting system that they are fully trained licensed
installer of the manufacturer’s pipe bursting system. Contractor shall provide a letter to the County
documenting this requirement. (Reference: Specification Section 02619A, Pipe Bursting (PB) of
Existing Mains).

18. List the following regarding the surety which is providing the bond(s):

Surety’s Name:

Address:

Name, address, phone number and email of surety's resident agent for service of process in Florida: 

Agent’s Name: 

Address: 

Phone: 

Email: 

19. Confirm if Bidder has an environmental sustainability initiative as defined in Section A.40.

 Yes   No 

If yes, submit a brief summary (2-3 paragraphs) of the environmental sustainability initiative. 

20. During the Performance of this Agreement, the Contractor and their subcontractor are
required to agree as follows to the following provision:

a. "No member, officer or employee of the Recipient or of the locality during his tenure
or for two (2) years thereafter shall have any interest, direct or indirect, in this contract
or the proceeds thereof.”

21. Bidder understands this solicitation / agreement is under a FDOT Grant Program, and
provisions for local / state preference are not included in this project.

22. By signing Appendix B, Bidder understands the entity or affiliate who has its
Certificate of Qualification suspended, revoked, denied or have further been determined by the
Department to be a non-responsive contractor may not submit a bid or perform work for the
construction or repair of a public building or public work on a contract with the Recipient.

23. Bidder understands and agrees to comply with Section 20.055(5), Florida Statues, and
to incorporate in all subcontracts the obligation to comply with Section 20.055(5), Florida
Statues.
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24. By signing this Appendix B, Bidder understands they shall retain sufficient records 
demonstrating its compliance with the terms of the State-Funded Grant Agreement (Bid 
Attachment 13, Item 12.c) for a period of five (5) years from the date the audit report is issued 
and shall allow the Department, or its designee, DFS or the Auditor General access to such 
records upon request. The Bidder shall ensure that the audit working papers are made available 
to the Department, or its designee, DFS or the Auditor General upon request for a period of 
five (5) years from the date the audit report is issued unless extended in writing by the 
Department.  
 
 
 
 
BIDDER: __________________________________ 
 

(Remainder of this page intentionally left blank) 
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APPENDIX C, ENVIRONMENTAL CRIMES CERTIFICATION 
IFBC No. 24-TA005135JH 
 
SWORN STATEMENT PURSUANT TO ARTICLE V, MANATEE COUNTY PROCUREMENT 
CODE 

 
Bidder must fully complete and return this form with its Bid. This form must be signed and 
sworn to in the presence of a notary public or other official authorized to administer oaths. 
 
This sworn statement is submitted to the Manatee County Board of County Commissioners by 
 
  
[Print individual's name and title] 
 
 for    [Print name of entity submitting sworn statement] 
 
whose business address is   
 
and (if applicable) its Federal Employer Identification Number (FEIN) is ________________. If the 
entity has no FEIN, include the Social Security Number of the individual signing this sworn statement: 
_____________________.   
 
I understand that no person or entity shall be awarded or receive an Owner’s Agreement for public 
improvements, procurement of goods or services (including professional services) or an Owner’s lease, 
franchise, concession or management agreement, or shall receive a grant of Owner’s monies unless 
such person or entity has submitted a written certification to Owner that it has not: 
 

(1)  been convicted of bribery or attempting to bribe a public officer or employee 
of Manatee County, the State of Florida, or any other public entity, including, but 
not limited to the Government of the United States, any state, or any local 
government authority in the United States, in that officer's or employee's official 
capacity; or 

 
(2) been convicted of an agreement or collusion among bidders or prospective 
bidders in restraint of freedom of competition, by agreement to bid a fixed price, or 
otherwise; or 

 
(3) been convicted of a violation of an environmental law that, in the sole opinion 
of Owner’s Purchasing Official, reflects negatively upon the ability of the person 
or entity to conduct business in a responsible manner; or 

 
(4) made an admission of guilt of such conduct described in items (1), (2) or (3) 
above, which is a matter of record, but has not been prosecuted for such conduct, 
or has made an admission of guilt of such conduct, which is a matter of record, 
pursuant to formal prosecution. An admission of guilt shall be construed to include 
a plea of nolo contendere; or 
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(5) where an officer, official, agent or employee of a business entity has been 
convicted of or has admitted guilt to any of the crimes set forth above on behalf of 
such an entity and pursuant to the direction or authorization of an official thereof 
(including the person committing the offense, if he is an official of the business 
entity), the business shall be chargeable with the conduct herein above set forth. A 
business entity shall be chargeable with the conduct of an affiliated entity, whether 
wholly owned, partially owned, or one which has common ownership or a common 
Board of Directors. For purposes of this Form, business entities are affiliated if, 
directly or indirectly, one business entity controls or has the power to control 
another business entity, or if an individual or group of individuals controls or has 
the power to control both entities. Indicia of control shall include, without 
limitation, interlocking management or ownership, identity of interests among 
family members, shared organization of a business entity following the ineligibility 
of a business entity under this Article, or using substantially the same management, 
ownership or principles as the ineligible entity. 
(Continued) 

 
Any person or entity who claims that this Article is inapplicable to him/her/it 
because a conviction or judgment has been reversed by a court of competent 
jurisdiction shall prove the same with documentation satisfactory to Owner’s 
Purchasing Official. Upon presentation of such satisfactory proof, the person or 
entity shall be allowed to contract with Owner. 

 
I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING 
OFFICER FOR MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE 
CALENDAR YEAR IN WHICH IT IS FILED. I ALSO UNDERSTAND THAT ANY 
AGREEMENT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF 
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR 
COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS 
MADE FALSE CERTIFICATION. 
 
 
  

[Signature] 
 
 
STATE OF       
COUNTY OF   
 
Sworn to and subscribed before me this   day of  ,20_____ 
by _________________ 
 
Who is personally known / has produced _________________________________________ as 
identification  

[Type of identification] 
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 My commission expires   
 
        
Notary Public Signature 
 
  
[Print, type or stamp Commissioned name of Notary Public] 
 
 
Signatory Requirement - In the case of a business entity other than a partnership or a corporation, 
this affidavit shall be executed by an authorized agent of the entity. In the case of a partnership, 
this affidavit shall be executed by the general partner(s). In the case of a corporation, this affidavit 
shall be executed by the corporate president.  
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APPENDIX D, FLORIDA TRENCH SAFETY ACT 
 
Bidder must fully complete and return this form with its Bid. This form must be singed in the 
presence of a notary public or by an officer authorized to administer oaths. 

 
1. This Sworn Statement is submitted with IFBC NO. 24-TA005135JH    

 
2. This Sworn Statement is submitted by__________________________________________ whose business 

address is___________________________________________________ and, if applicable, its Federal 
Employer Identification Number (FEIN) is________________. If the entity has no FEIN, include the Social 
Security Number of the individual signing this sworn statement _________________. 
 

3. Name of individual signing this Sworn Statement is: _____________________________________, 
Whose relationship to the above entity is: _____________________________________________. 
 

4. The Trench Safety Standards that will be in effect during the construction of this project shall include, but 
are not limited to:  Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND 
REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990. 
 

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards and agrees 
to indemnify and hold harmless the County and Engineer of Record, and any of their agents or employees 
from any claims arising from the failure to comply with said standard. 
 

6. The undersigned has appropriated the following costs for compliance with the applicable standards: 
    Units of 
Trench Safety Measure        Measure Unit       Extended 
    (Description)   (LF, SY)        Quantity       Unit Cost    Cost 

a.   ____________       ________ _________ $__________       ___________ 

b.  ____________  ________ __________ $__________     ____________ 

c.   ____________  ________ __________ $__________     ____________ 

d.  ____________  ________ __________ $__________     ____________ 
 

7. The undersigned intends to comply with these standards by instituting the following procedures: 
_____________________________________________________________________________________
_____________________________________________________________________________________
____________________________________________________________________ 
 
THE UNDERSIGNED, in submitting this bid, represents that they have reviewed and considered all 
available geotechnical information and made such other investigations and tests as they may deem 
necessary to adequately design the trench safety system(s) to be utilized on this project. 
_________________________________________________________________________ 
(Authorized signature / Title) 

 
SWORN to and subscribed before me this __________ day of                             , 20_____. 
(Impress official seal) 
 
 
Notary Public, State of ___________: ______________________________________________  
 
My commission expires: _______________________________________    
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Bidder must fully complete and return this form with its Bid. 

 

APPENDIX E:  ePAYABLES APPLICATION 
 
Company name_______________________________________________________________ 
 
Contact person________________________________________________________________ 
 
Phone number_________________________________________________________________ 
 
Email Address__________________________________________________________________ 
 
FINANCE USE ONLY 
 
Open orders:  YES    or     NO 
 
PEID __________________________________________________ 
 
CREATE DATE _________________________________________ 
 
CONFIRMED WITH 
______________________________________________________________________________
_ 
Name and phone number 
 
IFAS ______________________ 
 
BANK _____________________ 
 
INITIALS____________________ 
 
 
 
Revised: September 30, 2015 
 
“Pride in Service with a Vision to the Future” 

Clerk of the Circuit Court – Clerk of Board of County Commissioners – County Comptroller – Auditor and Recorder  

Return completed form Via email to: 
tina.mancini@manateeclerk.com 
Via fax to: (941) 741-4011 
Via mail:  

PO Box 1000 
Bradenton, Fl 34206 

Angelina M. Colonneso 
CLERK OF THE CIRCUIT COURT AND COMPTROLLER OF MANATEE COUNTY 

 

1115 Manatee Avenue West, Bradenton, Florida 34205 - Phone (941) 749-1800 Fax (941) 
741-4082, P.O. Box 25400, Bradenton, Florida 34206 - www.manateeclerk.com 
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APPENDIX F, SCRUTINIZED COMPANY CERTIFICATION 
IFBC No. 24-TA005135JH 
 
This certification is required pursuant to Florida State Statute Section 287.135.  
 
As of July 1, 2011, a company that, at the time of bidding or submitting a proposal for a new 
contract or renewal of an existing contract, is on the Scrutinized Companies with Activities in 
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List 
is ineligible for, and may not bid on, submit a proposal for, or enter into or renew a contract with 
an agency or local governmental entity for goods or services of $1 million or more. 
 
Bidder must fully complete and return this form with its Bid. 

Company _________________________________   
FID or EIN No. 
_________________________ 

 
Address  
________________________________________________________________________ 

City _______________________________        State _______________          Zip ____________   
 
 
I, ______________________________________, as a representative of  

_________________________ certify and affirm that this company is not on the Scrutinized 

Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 

Petroleum Energy Sector List. 

 

   

Signature  Title 

   

Printed Name  Date 
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APPENDIX G, MANATEE COUNTY, A POLITICAL SUBDIVISION OF THE STATE 
OF FLORIDA INDEMNITY AND HOLD HARMLESS 
IFBC No. 24-TA005135JH 
 
Bidder must fully complete and return this form with its Bid. 
 
Bidder shall defend, indemnify and hold harmless the County and all of the County’s officers, agents, 
employees, and volunteers from and against all claims, liability, loss and expense, including reasonable 
costs, collection expenses, attorneys’ fees, and court costs which may arise because of the negligence 
(whether active or passive), misconduct, or other fault, in whole or in part (whether joint, concurrent, or 
contributing), of Respondent, its officers, employees, representatives and agents in performance or non-
performance of its obligations under the Contract/Agreement. Bidder recognizes the broad nature of this 
indemnification and hold harmless clause, as well as the provision of a legal defense to the County when 
necessary, and voluntarily makes this covenant and expressly acknowledges the receipt of such good and 
valuable consideration provided by the County in support of these indemnification, legal defense and hold 
harmless contractual obligations in accordance with the laws of the State of Florida. This clause shall 
survive the termination of this Contract/Agreement.  Compliance with any insurance requirements required 
elsewhere within this Contract/Agreement shall not relieve Bidder of its liability and obligation to defend, 
hold harmless and indemnify the County as set forth in this article of the Contract/Agreement.  
 
To the extent provided by law, Bidder shall indemnity, defend, and hold harmless the County and the State 
of Florida, Department of Transportation, including the Department’s officers, agents and employees, 
against any actions, claims, and damages arising out of, relating to, or resulting from negligent or wrongful 
act(s) of Bidder, or any of it’s officers, agents, or employees, acting within the scope of their office or 
employment, in connection with this rights granted to or exercised by Bidder.  
 
The foregoing indemnification shall not constitute a waiver of the Department’s or County’s sovereign 
immunity beyond the limits set forth in the Florida Statues, Section 768.28. Nor shall the same be construed 
to constitutes agreement, by Bidder to indemnify the County for the negligent acts or omissions of County, 
its officers, agents, or employees, or their parties. Nor shall the same be construed to constitutes agreement 
by Bidder to indemnify the Department for the negligent acts or omissions of the Department, it’s officers, 
agents, or employees, or their parties. This indemnification shall survive the termination of this agreement.  

 
Nothing herein shall be construed to extend the County’s liability beyond that provided in section 

768.28, Florida Statutes. 
 

 
PROJECT NUMBER AND/OR NAME 
 
 
INSURANCE AGENT 
 
 
RESPONDENT SIGNATURE 
 

 
DATE 
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Acknowledgement: 
STATE OF _________________________  COUNTY OF _______________________ 
 
The foregoing instrument was acknowledged before me this _____ day of _________________,  

20____ by         [FULL LEGAL NAME], who is  

personally known to me / has produced _______________________________________ as identification. 
 
Notary Signature _______________________________________ 

Print Name _______________________________________ 
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APPENDIX H, INSURANCE STATEMENT 
IFBC No. 24-TA005135JH 
 
Bidder must fully complete and return this form with its Bid. 
 
THE UNDERSIGNED has read and understands the insurance requirements of this IFBC 
applicable to any contract resulting from this solicitation and shall provide the insurances 
required by this Appendix within ten (10) days from the date of Notice of Intent to Award.    

 

Bidder Name:  Date:  
    
Signature 
(Authorized 
Official):   
    
Printed 
Name/Title:  
    

Insurance Agency:   
    

Agent Name:  Agent Phone:  
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APPENDIX I, ACKNOWLEDGMENT OF ADDENDA 
IFBC No. 24-TA005135JH 
 
The undersigned acknowledges receipt of the following addenda: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

 
Print or type Bidder’s information below: 
 

 
   
Name of Bidder  Telephone Number  
   
   
Street Address   City/State/Zip 
   
   
Email Address   
   
   
Print Name & Title of Authorized Officer  Signature of Authorized Official    Date 
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APPENDIX J, AFFIDAVIT OF NO CONFLICT 
IFBC No. 24-TA005135JH 
 
COUNTY OF      
STATE OF           
 
BEFORE ME, the undersigned authority, this _____ day of  _______________, 20____ personally 
appeared, __________________________________________, a principal with full authority to bind 
_________________________________________________ (hereinafter the "Affiant"), who being first 
duly sworn, deposes and says: 
 
   (a) is not currently engaged or will not become engaged in any obligations, undertakings or 
contracts that will require the Affiant to maintain an adversarial role against the County or that will impair 
or influence the advice, recommendations or quality of work provided to the County; and 
 
  (b) has provided full disclosure of all potentially conflicting contractual relationships and full 
disclosure of contractual relationships deemed to raise a question of conflict(s); and 
 

(c) has provided full disclosure of prior work history and qualifications that may be deemed 
to raise possible question of conflict(s). 
 
Affiant makes this affidavit for the purpose of inducing Manatee County, a political subdivision of the State 
of Florida, to enter into an Agreement for Moccasin Wallow Road, Segment 2 from 115th Street East to 
West of Sawgrass Road. 
 
If applicable, on a separate page Bidder shall disclose the name of any officer, director or agent of Bidder 
who is also an employee of the County and the name of any County employee who owns, directly or 
indirectly, any interest in the Bidder’s firm or any of its branches. If no conflicts of interest are present, 
submit a statement to that affect. 
 
 
Signature 
 
Print Name 

 
SUBSCRIBED to and sworn before me this           day of                                   , 20__. 
 
[Notary Seal] 
 
Notary Public 
 
My commission expires:                   

                     
Notary Signature 
 
Print Name 

  
Personally known OR produced identification. Type of identification produced      
     .  
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APPENDIX K, BID SIGNATURE FORM 
IFBC No. 24-TA005135JH, Moccasin Wallow Road, Segment 2 from 115th Street East to West of 
Sawgrass Road. 

Total Bid Price/Offer for Bid ‘A’: $_________________________Complete. Base on a 
completion time of 450 calendar days.  

Total Bid Price/Offer for Bid ‘B’: $_________________________Complete. Based on a 
completion time of 540 calendar days.     

We, the undersigned, hereby declare that we have carefully reviewed the IFBC Documents in their 
entirety and with full knowledge and understanding of the Bid information and all its requirements, 
submit this Bid, which is complete in meeting each specification, term, and condition contained 
therein. 

As Bidder, we understand that the IFBC documents, including but not limited to, all specifications, 
terms, and conditions shall be made a part of any resulting Agreement between County and the 
successful Bidder. Failure by successful Bidder to comply with such specifications, terms and 
conditions shall result in Agreement default, whereupon, the defaulting successful Bidder shall be 
required to pay for all re‐procurement costs, damages, and attorney fees as incurred by County, 
and agrees to forfeit its bid bond. 

Authorized Signature(s):  

Name and Title of Above 
  Signer(s):  

 
         Date:  
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Pay Item No. Item
 Estimated 
Quantity Unit Unit Price Extended Price Unit Price Extended Price

101-1 MOBILIZATION 1                 LS
102-1 MAINTENANCE OF TRAFFIC 1                 LS
104-10-3 SEDIMENT BARRIER 24,520        LF
104-11 FLOATING TURBIDITY BARRIER 509             LF
104-18 INLET PROTECTION SYSTEM 34               EA
110-1-1 CLEARING & GRUBBING 43               AC
120-1 REGULAR EXCAVATION 14,865        CY
120-4 SUBSOIL EXCAVATION 5,769          CY
120-6 EMBANKMENT 149,857       CY
160-4a TYPE B STABILIZATION 86,468        SY
160-4b TYPE B STABILIZATION FOR SHARED USE PATH 12,978        SY
285-701 OPTIONAL BASE, BASE GROUP 01 FOR SHARED USE PATH 2,018          SY
285-709 OPTIONAL BASE, BASE GROUP 09 73,505        SY
327-70-6 MILLING EXISTING ASPHALT PAVEMENT, 1 1/2" AVG DEPTH 734             SY
334-1-12 SUPERPAVE ASPHALTIC CONC, TRAFFIC B FOR SHARED USE PATH 738             TN
334-1-13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C 12,128        TN
337-7-83 ASPHALT CONCRETE FRICTION COURSE,TRAFFIC C, FC-12.5, PG 76-22 6,484          TN
425-1-351 INLETS, CURB, TYPE P-5, <10' 1                 EA
425-1-361 INLETS, CURB, TYPE P-6, <10' 26               EA
425-1-362 INLETS, CURB, TYPE P-6, >10' 1                 EA
425-1-461 INLETS, CURB, TYPE J-6, <10' 2                 EA
425-1-583 INLETS, DT BOT, TYPE H, J BOTTOM <10' (2 GRATE) MODIFIED 1                 EA
425-1-583a INLETS, DT BOT, TYPE H, J BOTTOM <10'  (4 GRATE) MODIFIED 2                 EA
425-1-584 INLETS, DT BOT, TYPE H, J BOTTOM >10' (2 GRATE) MODIFIED 1                 EA
425-1-584a INLETS, DT BOT, TYPE H, J BOTTOM >10'  (4 GRATE) MODIFIED 1                 EA
425-2-61 MANHOLES, P-8, <10' 4 EA
425-2-91 MANHOLES, J-8, <10' 1 EA
425-2-92 MANHOLES, J-8, >10' 4 EA
425-10 YARD DRAIN 10               EA
425-11 MODIFY EXISTING DRAINAGE STRUCTURE - PARTIAL 3                 EA
430-175-118 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 18"S/CD 1,936          LF
430-175-124 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 24"S/CD 2,179          LF
430-175-130 PIPE CULVERT, OPT MATERIAL, ROUND, 30"S/CD 999             LF
430-175-136 PIPE CULVERT, OPT MATERIAL, ROUND, 36"S/CD 330             LF
430-175-142 PIPE CULVERT, OPT MATERIAL, ROUND, 42"S/CD 568             LF
430-175-148 PIPE CULVERT, OPT MATERIAL, ROUND, 48"S/CD 47               LF
430-175-160 PIPE CULVERT, OPT MATERIAL, ROUND, 60"S/CD 160             LF
430-175-172 PIPE CULVERT, OPT MATERIAL, ROUND, 72"S/CD 460             LF
430-175-230 PIPE CULVERT, OPT MATERIAL, OTHER SHAPE - ELIP/ARCH, 30"S/CD 54               LF
430-175-254 PIPE CULVERT, OPT MATERIAL, OTHER SHAPE - ELIP/ARCH, 54"S/CD 108             LF
430-524-100 STRAIGHT CONCRETE ENDWALLS, 24", SINGLE, 0 DEGREES, ROUND 3                 EA
430-530-100 STRAIGHT CONCRETE ENDWALLS, 30", SINGLE, 0 DEGREES, ROUND 1                 EA
430-536-100 STRAIGHT CONCRETE ENDWALLS, 36", SINGLE, 0 DEGREES, ROUND 1                 EA
430-542-100 STRAIGHT CONCRETE ENDWALLS, 42", SINGLE, 0 DEGREES, ROUND 1                 EA
430-548-100 STRAIGHT CONCRETE ENDWALLS, 48", SINGLE, 0 DEGREES, ROUND 1                 EA
430-560-100 STRAIGHT CONCRETE ENDWALLS, 60", SINGLE, 0 DEGREES, ROUND 1                 EA
430-964-6 PVC PIPE, 8 INCH 834             LF
520-1-10 CONCRETE CURB & GUTTER, TYPE F 16,927        LF
520-1-7 CONCRETE CURB & GUTTER, TYPE E 346             LF
520-5-11 TRAFFIC SEPARATOR CONCRETE-TYPE I, 4' WIDE 304             LF
522-1 CONCRETE SIDEWALK AND DRIVEWAYS, 4" THICK 6,056          SY
522-2 CONCRETE SIDEWALK AND DRIVEWAYS, 6" THICK 149             SY
527-2 DETECTABLE WARNINGS 377             SF
570-1-2 PERFORMANCE TURF, SOD 62,747        SY
SPECIAL-1 RECORD DRAWINGS PER MANATEE COUNTY STANDARDS (DRAINAGE) 1                 LS
SPECIAL-2 EXISTING DITCH REGRADING (30' WIDE) 1,791          LF
SPECIAL-3 4" CONCRETE, TERRACOTTA & IMPRINTED WITH BRICK 1,280          SY
SPECIAL-4 TRAFFIC SEPARATOR CONCRETE-TYPE I, 3' WIDE 235             LF
SPECIAL-5 TRAFFIC CONTROL STRIPING AND PAVEMENT MARKINGS (INCLUDES TEMPORARY PAINT MARKINGS) 1                 LS
SPECIAL-6 TRAFFIC CONTROL SIGNAGE 1                 LS
SPECIAL-7 6" UNDERDRAIN 1,883          LF
SPECIAL-8 UNDERDRAIN CLEANOUT 37               EA
MC-201.3 CONCRETE CURB & GUTTER, TYPE "AB" MODIFIED 4,036          LF

GENERAL, EARTHWORK, ROADWAY & DRAINAGE COMPONENT

GENERAL, EARTHWORK, ROADWAY & DRAINAGE COMPONENT SUB-TOTAL

BID B 540 CALENDAR DAYS

APPENDIX L, BID PRICING FORM

IFBC NO. 24-TA005135JH MOCCASIN WALLOW ROAD SEGMENT 2 FROM 115TH  STREET EAST TO WEST OF SAWGRASS ROAD
Bidders must provide prices for each available line item on each tab for their bid to be considered responsive
*To be considered responsive, it is the sole responsibility of the bidder to correctly calculate and manually enter all sub-total, contingency, and total bid price fields*

BID A 450 CALENDAR DAYS
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630-2-11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH 11137 LF
630-2-12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE 1828 LF
632-7-1 SIGNAL CABLE - NEW OR RECONSTRUCTED INTERSECTION, F&I 1 PI
633-1-121 FIBER OPTIC CABLE, F&I, UNDERGROUND,2-12 FIBERS 377 LF
633-1-122 FIBER OPTIC CABLE, F&I, UNDERGROUND,13-48 FIBERS 9764 LF
633-2-31 FIBER OPTIC CONNECTION, INSTALL, SPLICE 52 EA
633-3-11 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE ENCLOSURE 1 EA
633-3-12 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE TRAY 2 EA
633-3-13 FIBER OPTIC CONNECTION HARDWARE, F&I, PRETERMINATED CONNECTOR ASSEMBLY 2
633-3-15 FIBER OPTIC CONNECTION HARDWARE, F&I, PRETERMINATED PATCH PANEL 1 EA
633-8-1 MULTI-CONDUCTOR COMMUNICATION CABLE, FURNISH & INSTALL 4906 LF
635-2-12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE 35 EA
635-2-13 PULL & SPLICE BOX, F&I, 30" X 60" RECTANGULAR OR 36" ROUND COVER SIZE 1 EA
635-2-14 PULL & SPLICE BOX, F&I, 17" X 30" COVER SIZE 6 EA
639-1-122 ELECTRICAL POWER SEVICE, F&I, UNDERGROUND, METER PURCHASED BY CONTRACTOR 1 AS
639-2-1 ELECTRICAL SERVICE WIRE, FURNISH & INSTALL 8 LF
639-3-11 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT 1 EA
639-4-6 EMERGENCY GENERATOR - PORTABLE, INSTALL HOUSING ONLY 1 EA
641-2-12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE 1 EA
641-2-13 PRESTRESSED CONCRETE POLE, F&I, TYPE P-III 4 EA
646-1-11 ALUMINUM SIGNALS POLE, F&I, PEDESTAL 8 EA
649-21-6 STEEL MAST ARM ASSEMBLY, FURNISH AND INSTALL, SINGLE ARM 50' 1 EA
649-21-15 STEEL MAST ARM ASSEMBLY, FURNISH AND INSTALL, SINGLE ARM 70' 1 EA
649-21-21 STEEL MAST ARM ASSEMBLY, F&I, SINGLE ARM 78' 4 EA
649-21-27 MAST ARM ASSEMBLY, FURNISH & INSTALL, DOUBLE ARM 78'-78' 1 EA
650-1-34 VEHICULAR TRAFFIC SIGNAL, FURNISH & INSTALL POLYCARBONATE, 3 SECTION, 1 WAY 22 AS
650-1-39 VEHICULAR TRAFFIC SIGNAL, FURNISH & INSTALL POLYCARBONATE, 5 SECTION CLUSTER, 1 WAY 4 AS
653-1-11 PEDESTRIAN SIGNAL, F&I, LED COUNTDOWN, 1 WAY 8 AS
660-3-11 VEHICLE DETECTION SYSTEM - WAVETRONIX SMARTSENSOR HD, F&I CABINET EQUIPMENT 6 EA
660-3-12 VEHICLE DETECTION SYSTEM - WAVETRONIX SMARTSENSOR HD, F&I, ABOVE GROUND EQUIPMENT 12 EA
665-1-11 PEDESTRIAN DETECTOR, F&I, STANDARD 8 EA
670-5-110 TRAFFIC CONTROLLER ASSEMBLY, F&I, NEMA 1 AS
676-3-10 SMALL EQUIPMENT ENCLOSURE, FURNISH AND INSTALL, LESS THAN 10"W X 13"H X 11" D 4 EA
682-1-113 ITS CCTV CAMERA, F&I, DOME PTZ ENCLOSURE - PRESSURIZED, IP, HIGH DEFINITION 1 EA
684-1-1 MANAGED FIELD ETHERNET SWITCH, F&I 1 EA
685-1-12 UNINTERRUPTIBLE POWER SUPPLY, FURNISH AND INSTALL, ONLINE/DOUBLE CONVERSION 1 EA
685-2-1 REMOTE POWER MANAGEMENT UNIT-RPMU, FURNISH AND INSTALL 1 EA
700-3-201 SIGN PANEL, FURNISH & INSTALL GROUND MOUNT, UP TO 12 SF 10 EA
700-5-22 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, OVERHEAD MOUNT, 12-18 SF 4 EA
715-5-32

    ,     ,    
NEW/EXISTING POLE 4 EA

630-2-11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH 16036 LF
630-2-12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE 616 LF
635-2-11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE 132 EA
639-1-122  ELECTRICAL POWER SERVICE, F&I, UNDERGROUND, METER PURCHASED BY CONTRACTOR 1 AS
641-2-12  PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE 1 EA
715-1-12 LIGHTING CONDUCTORS, F&I, INSULATED, NO. 8 - 6 59268 LF
715-1-13 LIGHTING CONDUCTORS, F&I, INSULATED, NO. 4 - 2 688 LF

715-61-352
 LIGHT POLE COMPLETE, F&I, STANDARD POLE STANDARD FOUNDATION, 40' MOUNTING HEIGHT, 15' ARM 
LENGTH 110 EA

715-7-11  LOAD CENTER, F&I, SECONDARY VOLTAGE 1 EA
715-500-1  POLE CABLE DISTRIBUTION SYSTEM, CONVENTIONAL 124 EA
715-511-313  LIGHT POLE COMPLETE - SPECIAL DESIGN, F&I, SINGLE ARM SHOULDER MOUNT, CONCRETE, 13' 14 EA

101-1 MOBILIZATION 1                 LS
1050-16005 UTILITY PIPE,REMOVE & DISPOSE, 20-49.9" - 30" 8,280          LF
1050-31202 UTILITY PIPE- POLY VINYL CHLORIDE, FURNISH & INSTALL, WATER/SEWER, 2" 6                 LF
1050-31208 UTILITY PIPE- POLY VINYL CHLORIDE, FURNISH & INSTALL, WATER/SEWER, 8" 45               LF
1050-51208 UTILITY PIPE- DUCTILE IRON/CAST IRON, FURNISH & INSTALL, WATER/SEWER, 8" 147             LF
1050-51230 UTILITY PIPE- DUCTILE IRON/CAST IRON, FURNISH & INSTALL, WATER/SEWER, 30" 8,297          LF
1055-51108 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 45 DEG ELBOW, 8" 6                 EA
1055-51112 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 45 DEG ELBOW, 12" 2                 EA
1055-51130 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 45 DEG ELBOW, 30" 28               EA
1055-51230a UTILITY FITTINGS, DI F&I, TEE, 30" X 6" 1                 EA
1055-51230b UTILITY FITTINGS, DI F&I, TEE, 30" X 8" 4                 EA
1055-51230c UTILITY FITTINGS, DI F&I, TEE, 30" X 12" 1                 EA
1055-51230d UTILITY FITTINGS, DI F&I, TEE, 30" X 30" 1                 EA
1055-51230e UTILITY FITTINGS, DI F&I, CROSS, 30"X30"X12"X8" 1                 EA
1055-51308 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL REDUCER, 8"x2" 1                 EA
1080-24106 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 6" 1                 EA
1080-24108 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 8" 5                 EA
1080-24112 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 12" 1                 EA
1080-24130 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 30" 19               EA
1080-25102 UTILITY FIXTURE- BLOWOFF ASSEMBLY, FURNISH AND INSTALL, 2" 2                 EA
1080-29102 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 2" 1                 EA
1080-29106 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 6" 1                 EA
1080-29108 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 8" 11               EA
1080-29112 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 12" 3                 EA
1080-29130 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 30" 47               EA
1644-113-08 FIRE HYDRANT, F&I, STANDARD, 2 HOSE, 1 PUMPER, 6" 11               EA
SPECIAL-9 RECORD DRAWINGS PER MANATEE COUNTY STANDARDS (UTILITY) 1                 LS

SIGNALIZATION COMPONENT

SIGNALIZATION COMPONENT SUB-TOTAL
LIGHTING COMPONENT

LIGHTING COMPONENT SUB-TOTAL
POTABLE WATER COMPONENT

POTABLE WATER COMPONENT SUB-TOTAL
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101-1 MOBILIZATION 1                 LS
1050-31204 UTILITY PIPE- POLY VINYL CHLORIDE, FURNISH & INSTALL, WATER/SEWER, 4" 142             LF
1050-31210 UTILITY PIPE- POLY VINYL CHLORIDE, FURNISH & INSTALL, WATER/SEWER, 10" 2,384          LF
1050-51206 UTILITY PIPE- DUCTILE IRON/CAST IRON, FURNISH & INSTALL, WATER/SEWER, 6" 346             LF
1050-51210 UTILITY PIPE- DUCTILE IRON/CAST IRON, FURNISH & INSTALL, WATER/SEWER, 10" 295             LF
1050-51220 UTILITY PIPE- DUCTILE IRON/CAST IRON, FURNISH & INSTALL, WATER/SEWER, 20" 1,256          LF
1050 61112 UTILITY PIPE- STEEL, FURNISH & INSTALL, CASING, 12" 127             LF
1055-51110 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 11.25 DEG ELBOW, 10" 1                 EA
1055-51110 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 45 DEG ELBOW, 10" 15               EA
1055-51120 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 45 DEG ELBOW, 20" 6                 EA
1055-51210a UTILITY FITTINGS, DI F&I, TEE, 10" X 6" 1                 EA
1055-51210b UTILITY FITTINGS, DI F&I, TEE, 10" X 10" 1                 EA
1055-51220a UTILITY FITTINGS, DI F&I, TEE, 20" X 20" 1                 EA
1055-51220b UTILITY FITTINGS, DI F&I, TEE, 20" X 6" 1                 EA
1055-51220c UTILITY FITTINGS, DI F&I, TEE, 20" X 4" 1                 EA
1055-51220d UTILITY FITTINGS, DI F&I, CROSS, 20" X 20" 1                 EA
 1055-51510 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL, CAP/PLUG, 10" 1                 EA
1080-24104 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 4" 2                 EA
1080-24106 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 6" 2                 EA
1080-24110 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 10" 7                 EA
1080-24120 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 20" 8                 EA
1080-29104 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 4" 2                 EA
1080-29106 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 6" 2                 EA
1080-29110 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 10" 24               EA
1080-29120 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 20" 14               EA
1644-113-08 FIRE HYDRANT, F&I, STANDARD, 2 HOSE, 1 PUMPER, 6" 11               EA
SPECIAL-10 RECORD DRAWINGS PER MANATEE COUNTY STANDARDS (UTILITY) 1                 LS

101-1 MOBILIZATION 1                 LS
SPECIAL-11 RECORD DRAWINGS PER MANATEE COUNTY STANDARDS (UTILITY) 1                 LS
1050-31202 UTILITY PIPE- POLY VINYL CHLORIDE, FURNISH & INSTALL, WATER/SEWER, 2"' 181             LF
1050-31210 UTILITY PIPE- POLY VINYL CHLORIDE, FURNISH & INSTALL, WATER/SEWER, 10" 186             LF
1050-61104 UTILITY PIPE- STEEL, FURNISH & INSTALL, CASING, 4" 99               LF
1050-61120 UTILITY PIPE- STEEL, FURNISH & INSTALL, CASING, 20" 127             LF
1055-51110 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL 45 DEG ELBOW, 10" 2                 EA
1055-51310a UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL REDUCER, 10"x2" 1                 EA
1055-51310b UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL REDUCER, 10"x4" 1                 EA
 1055-51510 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL, CAP/PLUG, 10" 1                 EA
1055-51612 UTILITY FITTINGS, DUCTILE IRON/CAST IRON, FURNISH & INSTALL Y, 12" 2                 EA
1080-24102 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 2" 2                 EA
1080-24110 UTILITY FIXTURE, VALVE ASSEMBLY, FURNISH AND INSTALL, 10" 2                 EA
1080-24500 UTILITY FIXTURE, VALVE ASSEMBLY, ADJUST/MODIFY 12               EA
1080-26500 UTILITY FIXTURE, VAC/AIR ASSEMBLY, ADJUST/MODIFY 3                 EA
1080-29102 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 2" 2                 EA
1080-29110 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 10" 2                 EA
1080-29112 UTILITY FIXTURE, MECHANICAL JOINT RESTRAINT, FURNISH & INSTALL, 12" 1                 EA

CONTRACT CONTINGENCY (USED ONLY WITH COUNTY APPROVAL) 10%

SANITARY COMPONENT SUB-TOTAL
Sub-Total Price (Total General, Earthwork, Roadway & Drainage, Signialization, Lighting, Potable Water, Reclaim, Sanitary)

TOTAL BID PRICE (SUB-TOTAL PRICE PLUS THE CONSTRUCTION CONTINGENCY)  

BIDDER NAME_____________________________________________________________

BIDDER SIGNATURE________________________________________________________

SANITARY COMPONENT

RECLAIM COMPONENT

RECLAIM COMPONENT SUB-TOTAL
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SECTION C, BID ATTACHMENTS 
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BID ATTACHMENT 1, INSURANCE AND BOND REQUIREMENTS 
 
The CONTRACTOR will not commence work under the resulting Agreement until all insurance 
coverages indicated by an “X” herein have been obtained. The CONTRACTOR shall obtain and 
submit to the Procurement Division within ten (10) calendar days from the date of notice of intent 
to award, at its expense, the following minimum amounts of insurance (inclusive of any amounts 
provided by an umbrella or excess policy): Work under this Agreement cannot commence until all 
insurance coverages indicated herein have been obtained on a standard ACORD form (inclusive 
of any amounts provided by an umbrella or excess policy): 

 Automobile Liability Insurance Required Limits 
Coverage must be afforded under a per occurrence policy form including coverage for all owned, 
hired and non-owned vehicles for bodily injury and property damage of not less than:  
 

• $2,000,000 Combined Single Limit; OR 
• $1,000,000 Bodily Injury and $1,000,000 Property Damage    
• $10,000 Personal Injury Protection (No Fault) 
• $1,000,000 Hired, Non-Owned Liability 
• $10,000 Medical Payments 

This policy shall contain severability of interests’ provisions. 

 Commercial General Liability Insurance Required Limits (per Occurrence form only; 
claims-made form is not acceptable) 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
‘Manatee County, a political subdivision of the State of Florida’ as an Additional Insured, and 
include limits not less than:   
  

• $3,000,000 Single Limit Per Occurrence  
• $6,000,000 Aggregate   
• $6,000,000 Products/Completed Operations Aggregate  
• $1,000,000 Personal and Advertising Injury Liability 
• $100,000 Fire Damage Liability 
• $10,000 Medical Expense, and 
• $1,000,000, Third Party Property Damage 
• $6,000,000 Project Specific Aggregate (Required on projects valued at over $10,000,000) 

This policy shall contain severability of interests’ provisions. 

 Employer’s Liability Insurance 
Coverage limits of not less than: 
 

• $1,000,000 Each Accident  
• $1,000,000 Disease Each Employee  
• $1,000,000 Disease Policy Limit 
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 Worker’s Compensation Insurance 
 US Longshoremen & Harbor Workers Act 
 Jones Act Coverage 

 
Coverage limits of not less than:  
 

• Statutory workers’ compensation coverage shall apply for all employees in compliance 
with the laws and statutes of the State of Florida and the federal government.  

• If any operations are to be undertaken on or about navigable waters, coverage must be 
included for the US Longshoremen & Harbor Workers Act and Jones Act.  

Should ‘leased employees’ be retained for any part of the project or service, the employee leasing 
agency shall provide evidence of Workers’ Compensation coverage and Employer’s Liability 
coverage for all personnel on the worksite and in compliance with the above Workers’ 
Compensation requirements. NOTE:  Workers’ Compensation coverage is a firm requirement. 
Elective exemptions are considered on a case-by-case basis and are approved in a very limited 
number of instances.  
 

 Aircraft Liability Insurance Required Limits 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, and 
include limits not less than:  
 

• $       Each Occurrence Property and Bodily Injury with no less than $100,000 per 
passenger each occurrence or a ‘smooth’ limit. 

• $       General Aggregate. 
 

 Un-Manned Aircraft Liability Insurance (Drone) 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, and 
include limits not less than:  
 

• $       Each Occurrence Property and Bodily Injury; Coverage shall specifically include 
operation of Unmanned Aircraft Systems (UAS), including liability and property damage. 

• $       General Aggregate 
 

 Installation Floater Insurance 
When the contract or agreement does not include construction of, or additions to, above ground 
building or structures, but does involve the installation of machinery or equipment, Installation 
Floater Insurance shall be afforded under a per occurrence policy form, policy shall be endorsed 
and name “Manatee County, a political subdivision of the State of Florida” as an Additional 
Insured, and include limits not less than:    
 

• 100% of the completed value of such addition(s), building(s), or structure(s) 
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 Professional Liability and/or Errors and Omissions (E&O) Liability Insurances 

Coverage shall be afforded under either an occurrence policy form or a claims-made policy form. 
If the coverage form is on a claims-made basis, then coverage must be maintained for a minimum 
of three years from termination of date of the contract. Limits must not be less than:    
  

• $ 1,000,000 Bodily Injury and Property Damage Each Occurrence 
• $ 2,000,000 General Aggregate 

 

 Builder’s Risk Insurance 
When the contract or agreement includes the construction of roadways and/or the addition of a 
permanent structure or building, including the installation of machinery and/or equipment, 
Builder’s Risk Insurance shall be afforded under a per occurrence policy form, policy shall be 
endorsed and name “Manatee County, a political subdivision of the State of Florida” as an 
Additional Insured, and include limits not less than:    
 

• An amount equal to 100% of the completed value of the project, or the value of the 
equipment to be installed  

• The policy shall not carry a self-insured retention/deductible greater than $10,000 
 
Coverage shall be for all risks and include, but not be limited to, storage and transport of materials, 
equipment, supplies of any kind whatsoever to be used on or incidental to the project, theft 
coverage, and Waiver of Occupancy Clause Endorsement, where applicable.  
 

 Cyber Liability Insurance 
Coverage shall comply with Florida Statute 501.171, shall be afforded under a per occurrence 
policy form, policy shall be endorsed and name ‘Manatee County, a political subdivision of the 
State of Florida’ as an Additional Insured, and include limits not less than:  

  
• $      Security Breach Liability 
• $      Security Breach Expense Each Occurrence  
• $      Security Breach Expense Aggregate  
• $      Replacement or Restoration of Electronic Data 
• $      Extortion Threats  
• $      Business Income and Extra Expense 
• $      Public Relations Expense  
 

NOTE:  Policy must not carry a self-insured retention/deductible greater than $25,000. 
 

 Hazardous Materials Insurance (As Noted Below) 
Hazardous materials include all materials and substances that are currently designated or defined 
as hazardous by the law or rules of regulation by the State of Florida or federal government.  
All coverage shall be afforded under either an occurrence policy form or a claims-made policy 
form, and the policy shall be endorsed and name ‘Manatee County, a political subdivision of the 
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State of Florida’ as an Additional Insured. If the coverage form is on a claims-made basis, then 
coverage must be maintained for a minimum of three years from termination of date of the contract. 
Limits must not be less than:  
 

 Pollution Liability 
Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury 
and Property Damage to include sudden and gradual release, each claim and aggregate. 

 Asbestos Liability (If handling within scope of Contract) 
Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury 
and Property Damage to include sudden and gradual release, each claim and aggregate. 

 Disposal 
When applicable, CONTRACTOR shall designate the disposal site and furnish a Certificate of 
Insurance from the disposal facility for Environmental Impairment Liability Insurance 
covering liability.  

 
• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability 

for Sudden and Accidental Occurrences, each claim and an aggregate.  
• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability 

for Non-Sudden and Accidental Occurrences, each claim and an aggregate. 
 

 Hazardous Waste Transportation Insurance 
CONTRACTOR shall designate the hauler and have the hauler furnish a Certificate of Insurance 
for Automobile Liability insurance with Endorsement MCS-90 for liability arising out of the 
transportation of hazardous materials. EPA identification number shall be provided.  
 
All coverage shall be afforded under either an occurrence policy form or a claims-made policy form 
and the policy shall be endorsed and name “Manatee County, a political subdivision of the State 
of Florida” as an Additional Insured. If the coverage form is on a claims-made basis, then coverage 
must be maintained for a minimum of three years from termination of date of the contract. Limits 
must not be less than:     
 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, per accident. 

 Liquor Liability Insurance 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 
include limits not less than:   
 

• $1,000,000 Each Occurrence and Aggregate  
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 Garage Keeper’s Liability Insurance 

Coverage shall be required if the maintenance, servicing, cleaning or repairing of any County 
motor vehicles is inherent or implied within the provision of the contract. 
 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 
include limits not less than:   
 

• Property and asset coverage in the full replacement value of the lot or garage.  
 

 Bailee’s Customer Liability Insurance 
Coverage shall be required for damage and/or destruction when County property is temporarily 
under the care or custody of a person or organization, including property that is on, or in transit to 
and from the person or organization’s premises. Perils covered should include fire, lightning, theft, 
burglary, robbery, explosion, collision, flood, earthquake and damage or destruction during 
transportation by a carrier.  
 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 
include limits not less than:   
 

• Property and asset coverage in the full replacement value of the County asset(s) in the 
CONTRACTOR’S care, custody and control.  

 
 Hull and Watercraft Liability Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and 
include limits not less than: 
 

• $       Each Occurrence  
• $       General Aggregate   
• $       Fire Damage Liability 
• $10,000 Medical Expense, and 
• $       Third Party Property Damage 
• $       Project Specific Aggregate (Required on projects valued at over $10,000,000)  

 

 Other [Specify] 
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BOND REQUIREMENTS 
 Bid Bond  

A Bid Bond in the amount of 5% of the total offer.  Bid bond shall be submitted with the sealed 
response and shall include project name, location, and / or address and project number. In lieu of 
the bond, the bidder may file an alternative form of security in the amount of 5% of the total offer. 
in the form of a money order, a certified check, a cashier’s check, or an irrevocable letter of credit 
issued to Manatee County. NOTE: A construction project over $200,000 requires a Bid Bond in 
the amount of 5% of the total bid offer. 
 

 Payment and Performance Bond 
A Payment and Performance Bond shall be submitted by Successful Bidder for 100% of the award 
amount and shall be presented to Manatee County within ten (10) calendar days of issuance of the 
notice of intent to award. NOTE: A construction project over $200,000 requires a Payment and 
Performance Bond. 
 
 
[Remainder of Page Intentionally Left Blank] 
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INSURANCE REQUIREMENTS 
 
I. THE POLICIES BELOW ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, 

THE FOLLOWING PROVISIONS: 
  

1. Commercial General Liability and Automobile Liability Coverages 
 

a. “Manatee County, a Political Subdivision of the State of Florida,” is to be 
named as an Additional Insured in respect to: Liability arising out of activities 
performed by or on behalf of the successful Bidder, his agents, representatives, and 
employees; products and completed operations of the successful Bidder; or 
automobiles owned, leased, hired or borrowed by the successful Bidder. The 
coverage shall contain no special limitation(s) on the scope of protection afforded 
to the County, its officials, employees or volunteers. 
 
In addition to furnishing a Certificate of Insurance, the successful Bidder shall 
provide the endorsement that evidences Manatee County being listed as an 
Additional Insured. This can be done in one of two ways: (1) an endorsement can 
be issued that specifically lists “Manatee County, a Political Subdivision of the 
State of Florida,” as Additional Insured; or, (2) an endorsement can be issued that 
states that all Certificate Holders are Additional Insured with respect to the policy.  
 

b. The successful Bidder's insurance coverage shall be primary insurance with respect 
to the County, its officials, employees and volunteers. Any insurance or self-
insurance maintained by the County, its officials, employees or volunteers shall be 
excess of successful Bidder's insurance and shall be non-contributory. 
 

c. The insurance policies must be on an occurrence form. 
 

2. Workers' Compensation and Employers' Liability Coverages 

The insurer shall agree to waive all rights of subrogation against the County, its officials, 
employees and volunteers for losses arising from work performed by the successful Bidder 
for the County. 

II.  GENERAL INSURANCE PROVISIONS APPLICABLE TO ALL POLICIES:  

1. Prior to the execution of contract, or issuance of a Purchase Order, and then annually 
upon the anniversary date(s) of the insurance policy’s renewal date(s) for as long as 
this contract remains in effect, successful Bidder shall furnish the County with a 
Certificate(s) of Insurance (using an industry accepted certificate form, signed by the 
Issuer, with applicable endorsements, and containing the solicitation or contract 
number, and title or description) evidencing the coverage set forth above and naming 
“Manatee County, a Political Subdivision of the State of Florida” as an Additional 
Insured on the applicable coverage(s) set forth above.  
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2. If the policy contains an aggregate limit, confirmation is needed in writing (letter, 
email, etc.) that the aggregate limit has not been eroded to procurement representative 
when supplying Certificate of Insurance.  

In addition, when requested in writing from the County, successful Bidder will provide 
the County with a certified copy of all applicable policies. The address where such 
certificates and certified policies shall be sent or delivered is as follows:   

 
Manatee County, a Political Subdivision of the State of Florida 
Attn: Risk Management Division 
1112 Manatee Avenue West, Suite 969 
Bradenton, FL  34205 

3. The project’s solicitation number and title shall be listed on each certificate. 

4. successful Bidder shall provide thirty (30) days written notice to the Risk Manager of 
any cancellation, non-renewal, termination, material change, or reduction in coverage 
of any insurance policies to procurement representative including solicitation number 
and title with all notices.  

5. successful Bidder agrees that should at any time successful Bidder fail to meet or 
maintain the required insurance coverage(s) as set forth herein, the County may 
terminate this contract. 

6. The successful Bidder waives all subrogation rights against Manatee County, a Political 
Subdivision of the State of Florida, for all losses or damages which occur during the 
contract and for any events occurring during the contract period, whether the suit is 
brought during the contract period or not.  

7. The successful Bidder has sole responsibility for all insurance premiums and policy 
deductibles.  

8. It is the successful Bidder's responsibility to ensure that his agents, representatives and 
subcontractors comply with the insurance requirements set forth herein. successful 
Bidder shall include his agents, representatives, and subcontractors working on the 
project or at the worksite as insured under its policies, or successful Bidder shall furnish 
separate certificates and endorsements for each agent, representative, and subcontractor 
working on the project or at the worksite. All coverages for agents, representatives, and 
subcontractors shall be subject to all of the requirements set forth to the procurement 
representative.  

9. All required insurance policies must be written with a carrier having a minimum A.M. 
Best rating of A- FSC VII or better. In addition, the County has the right to review the 
successful Bidder’s deductible or self-insured retention and to require that it be reduced 
or eliminated. 
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III. Successful Bidder understands and agrees that the stipulated limits of coverage listed 
herein in this insurance section shall not be construed as a limitation of any potential 
liability to the County, or to others, and the County’s failure to request evidence of this 
insurance coverage shall not be construed as a waiver of successful Bidder’s obligation to 
provide and maintain the insurance coverage specified.  

IV. The enclosed Hold Harmless Agreement shall be signed by the successful Bidder and shall 
become a part of the contract. 

V. Successful Bidder understands and agrees that the County does not waive its immunity, 
and nothing herein shall be interpreted as a waiver of the County’s rights, including the 
limitation of waiver of immunity, as set forth in Florida Statutes 768.28, or any other 
statutes, and the County expressly reserves these rights to the full extent allowed by law.  

VI.  No award shall be made until the Procurement Division has received the Certificate of 
Insurance and Hold Harmless Agreement in accordance with this section. 

 
[Remainder of page intentionally left blank] 
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BID ATTACHMENT 2, TECHNICAL SPECIFICATIONS 
 

  

Manatee County BCC IFBC No. 24-TA005135JH 54



1 / 76 

CONTRACT DOCUMENTS 

TECHNICAL SPECIFICATIONS 

FOR 

Moccasin Wallow Road Segment 2 
from 115th ST East to West of 

Sawgrass Road 

PROJECT # 6071262 

October 2023 

PROJECT OWNER: 

County of Manatee, Florida 
c/o Manatee County Procurement Division 
1112 Manatee Avenue West 
Bradenton, Florida 34205 
(941) 749-3014

PREPARED BY: 

Engineering Division 
Manatee County Public Works Department 
1022 26th Avenue East 
Bradenton, Florida 34208 
(941) 708-7450
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 2 / 76 

INFRASTRUCTURE ENGINEERING STANDARD SPECIFICATIONS 
 
SECTION 01090 REFERENCE STANDARDS 3 
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This specification includes by reference the Manatee County Public Works Standards, Part I Utilities 
Standards Manual approved February 25, 2020. 
 
All items and/or materials furnished and installed shall conform to the Manatee County Utilities Approved 
Products List and supersede any items listed within this document.  All items listed in the submittal  
requirements under each section shall be required to be submitted for review and acceptance by the 
Engineer of Record and County, unless otherwise specified.
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DIVISION 1   GENERAL REQUIREMENTS 
 

  
SECTION 01090 REFERENCE STANDARDS 

 
PART 1 GENERAL 

 
1.01 REQUIREMENTS 

 
Abbreviations and acronyms used in Contract Documents to identify reference standards. 
 

A. Application:  When a standard is specified by reference, comply with requirements and 
recommendations stated in that standard, except when requirements are modified by the 
Contract Documents, or applicable codes established stricter standards. 
 

B. Publication Date:  The most recent publication in effect on the date of issue of Contract 
Documents, except when a specific publication date is specified. 
 

1.02 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS 
 
Obtain copies of reference standards direct from publication source, when needed for proper 
performance of work, or when required for submittal by Contract Documents. 
 
AA Aluminum Association 

818 Connecticut Avenue, N.W. 
Washington, DC  20006 

 
AASHTO American Association of State Highway and Transportation Officials 

444 North Capital Street, N.W. 
Washington, DC  20001 

 
ACI American Concrete Institute 

Box 19150 
Reford Station 
Detroit, MI  48219 

 
AI Asphalt Institute 

Asphalt Institute Building 
College Park, MD  20740 

 
AISC American Institute of Steel Construction 

1221 Avenue of the Americas 
New York, NY  10020 

 
AISI American Iron and Steel Institute 

1000 16th Street NW 
Washington, DC  20036 

 
ANSI American National Standards Institute 

1430 Broadway 
New York, NY  10018 
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ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

179l Tullie Circle, N.E. 
Atlanta, GA  30329 

 
ASME American Society of Mechanical Engineers 

345 East 47th Street 
New York, NY  10017 

 
ASTM American Society for Testing and Materials 

1916 Race Street 
Philadelphia, PA  19103 

 
AWWA American Water Works Association 

6666 West Quincy Avenue 
Denver, CO  80235 

 
AWS American Welding Society 

2501 N.W. 7th Street 
Miami, FL  33125 

 
CRSI Concrete Reinforcing Steel Institute 

180 North LaSalle Street, Suite 2110 
Chicago, IL  60601 

 
FDEP Florida Department of Environmental Protection 

3900 Commonwealth Blvd. 
Tallahassee, Florida  32399 

 
FDOT Florida Department of Transportation Standards Specifications for Road and 

Bridge Construction 
Maps & Publication Sales - Mail Station 12 
605 Suwannee St. 
Tallahassee, FL   32399-0450 

 
FS Federal Specification 

General Services Administration Specifications and Consumer Information 
Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, DC  20407 

 
MCPW UTIL STD Manatee County Utility Engineering 

1022 26th Ave E 
Bradenton, FL  34208 

 
MLSFA Metal Lath/Steel Framing Association 

221 North LaSalle Street 
Chicago, IL  60601 

 
MMA Monorail Manufacturer's Association 

1326 Freeport Road 
Pittsburgh, PA  15238 
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NAAMM National Association of Architectural Metal Manufacturers 

221 North LaSalle Street 
Chicago, IL  60601 

 
NEMA National Electrical Manufacturer's Assoc. 

2101 L Street N.W. 
Washington, DC  20037 

 
OHSA Occupational Safety and Health Assoc. 

5807 Breckenridge Pkwy., Suite A 
Tampa, FL 33610-4249 

 
PCA Portland Cement Association 

5420 Old Orchard Road 
Skokie, IL  20076 

 
PCI Prestressed Concrete Institute 

20 North Wacker Drive 
Chicago, IL  60606 

 
SDI Steel Door Institute 

712 Lakewood Center North 
Cleveland, OH  44107 

 
SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

8224 Old Court House Road 
Vienna, VA  22180 

 
SSPC Steel Structures Painting Council 

402 24th Street, Suite 600 
Pittsburgh, PA   15213 

 
SWFWMD Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, FL 34604-6899 

 
UL Underwriter's Laboratories, Inc. 

333 Pfingston Road 
Northbrook, IL  60062 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01150 MEASUREMENT AND PAYMENT 
 
PART 1 GENERAL 
  
1.01 SCOPE 

 
A. The scope of this section of the Contract Documents is to further define the items included in 

each Bid Item in the Bid Form section of the Contract Documents.  Payment will be made based 
on the specified items included in the description in this section for each bid item. 
 

B. All contract prices included in the Bid Form section will be full compensation for all shop drawings, 
working drawings, labor, materials, tools, equipment and incidentals necessary to complete the 
construction as shown on the Drawings and/or as specified in the Contract Documents to be 
performed under this Contract.  Actual quantities of each item bid on a unit price basis will be 
determined upon completion of the construction in the manner set up for each item in this section 
of the Specifications.  Payment for all items listed in the Bid Form will constitute full compensation 
for all work shown and/or specified to be performed under this Contract. 

 
1.02 ESTIMATED QUANTITIES 

 
 The quantities shown are approximate and are given only as a basis of calculation upon which 

the award of the Contract is to be made. The County does not assume any responsibility for the 
final quantities, nor shall the Contractor claim misunderstanding because of such estimate of 
quantities.  Final payment will be made only for satisfactorily completed quantity of each item. 

 
 

 
(THE BID ITEM SECTION IS TO BE COMPLETED FOR EACH ITEM TO BE BID. EXAMPLES 
AS FOLLOWS)  
 
BID ITEM NO.:  PRECAST CONCRETE MANHOLE 
 
Payment for work under this Bid Item shall be made at the Contract unit price bid for each 
manhole furnished and installed including frame and cover, construction of inverts, all protective 
coatings, drop connections if applicable, sealing of lift holes, rainwater protector, grade 
adjustment rings, manhole boot connection, etc. 
 
Measurement shall be for each manhole installed complete and accepted.  Payment shall be 
made per unit price for the category of depth as determined by the proposed rim and invert.  All 
stubs and plugs shown or called for on the Contract Drawings shall be included in the unit price 
bid for manholes.  Excavation, including rock as necessary, bedding, backfill, dewatering, 
sheeting, testing and any and all other items necessary for a completed system in accordance 
with the Contract Documents shall be included.  Payment shall represent full compensation for 
all labor, materials, equipment and incidental items necessary to complete each concrete 
manhole structure, ready for approval and service by the County. 
 
BID ITEM NO.:  PVC SANITARY SEWER MAIN 
 
Payment for all work included under this Bid Item shall be made at the applicable Contract unit 
price bid per linear foot for furnishing and installing the listed diameter sanitary sewer main at the 
depths shown on the Contract Drawings and designated on the Bid Form for the actual length 
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installed.  Payment for all end of line cleanouts will be included in the applicable Contract unit 
price bid for 8” diameter PVC SDR 26 sanitary sewer main. 
 
Measurement for the installed length shall be measured horizontally from center to center of 
manholes. 
 
Payment shall represent full compensation for all labor, excavation, including rock as necessary, 
dewatering, pipe, bedding, materials, backfill, compaction, sheeting, testing and equipment.  Also 
included shall be the installation of all wyes and/or tees as required for service connections and 
the recording of their location by station and offset method and all other appurtenances and 
incidentals required or specified to complete the gravity sewer main.  No additional compensation 
will be made by the County for excavation performed below the bottom of the pipe, for rock 
removal or materials or for repair of any trench settlement.  Class of pipe to be as specified or as 
listed on the Bid Form. 
 
BID ITEM NO.:  SEWER SERVICE LATERALS 
 
Payment for work included under this Bid Item shall be made at the Contract unit price bid for 
each single or double sewer service lateral and connection at the main line sewer, 6-inch 
diameter service line to the location designated on the Contract Drawings or as alternately 
requested by the property owner, and including all bends, fittings, concrete encasement, the 
vertical extension, cap and concrete pad at the surface, all as shown on the service connection 
detail on the Contract Drawings and all other appurtenances including all labor, equipment, and 
materials necessary to complete each service connection.  The elevation depth below grade as 
shown in the service connection detail on the Contract Drawings for the lateral invert shall be 
maintained by the Contractor installing the sanitary sewer service line. 
 
All service locations shown on the Contract Drawings are approximate and it shall be the 
responsibility of the Contractor to contract all homeowners for locating the owner’s service and 
determine, subject to approval by the County, the best locations and depth for each service 
lateral.  Locations of all connections at the main line sewer and at the property line by station and 
offset method shall be recorded on the as-built drawings to be furnished to County by the 
Contractor. 
 
Also included in payment shall be all excavation, including rock as necessary, bedding, backfill, 
compaction, testing, extensions and caps all as shown on the Contract Drawings, furnished and 
installed watertight, ready for approval by the County acceptance. 
 
BID ITEM NO.:  PVC (C-900 -165) FORCE MAINS 
 
Payment for all work included in this Bid Item shall be made at the applicable Contract unit price 
bid per the schedule of prices for furnishing and installing the listed diameter PVC force main 
(AWWA C-900-16, , CL-235) pipe as shown on the Contract Drawings and listed on the Bid Form.  
Measurement and Payment shall be made for the actual length of the listed diameter pipe and 
installed and will represent full compensation for all labor, materials, trace wire, excavation, 
including rock, dewatering, bedding, backfill, compaction, testing and equipment required to 
complete these Bid Items.  No additional compensation shall be made for excavation below the 
bottom of the pipe, for rock removal or bedding and backfill material, or for repair of any trench 
settlement. 
 
BID ITEM NO.:  PVC (C-900 16) WATER MAINS 
 

Manatee County BCC IFBC No. 24-TA005135JH 61



 

 8 / 76 

Payment for all work included in this Bid Item shall be made at the applicable Contract unit price 
bid per the schedule of prices for furnishing and installing the listed diameter PVC water main 
(AWWA C-900-16, CL-235) pipe as shown on the Contract Drawings and listed in the Bid Form.  
Measurement and Payment shall be made for the actual length of the listed diameter pipe 
installed and will represent full compensation for all labor, materials, tracer wire, excavation, 
including rock, dewatering, bedding, backfill, compaction, testing and disinfection and equipment 
required to complete these Bid Items.  No additional compensation will be made for excavation 
below the bottom of the pipe, for rock removal or bedding and backfill materials, or for repair of 
any trench settlement. 
 
BID ITEM NO.:  TAPPING SLEEVES/VALVES 
 
Payment for all work included in this Bid Item shall be at the applicable Contract unit price bid for 
furnishing and installing each listed diameter tapping sleeve and tapping valve, polyethylene 
wrap, valve box and cover and concrete pad as shown on the Contract Drawings and listed on 
the Bid Form.  Prior to the tapping operation, the Contractor shall contact the County as to the 
date and time of the proposed work.  The tapping operation itself up to 12-inches in diameter will 
be performed by the County.  All tapping operations larger than 12 inches in diameter shall be 
performed by the Contractor with the County’s Representative present.  Payment shall represent 
full compensation for all labor, material, excavation, including rock as necessary, bedding, 
backfill, compaction testing, disinfection and equipment required to complete these Bid Items. 
 
BID ITEM NO.:  GATE VALVES 
 
 Payment for all work included in this Bid Item shall be made at the applicable Contract 
unit price bid per each valve for furnishing and installing the listed diameter valve, polyethylene 
wrap, valve box and cover and concrete pad as shown on the Contract Drawings and listed on 
the Bid Form.  Payment shall represent full compensation for all labor, material, excavation, 
including rock as necessary, bedding, backfill, compaction, testing and disinfection and 
equipment required to complete these Bid Items. 
 
BID ITEM NO.:  HYDRANT ASSEMBLY 
 
Payment for all work included in this Bid Item shall be made at the applicable Contract unit price 
bid per each hydrant assembly, including hydrant lead, tee, gate valve, polyethylene wrap, valve 
box and cover, concrete pads, restraining rods and/or thrust blocks, as shown on the Contract 
Drawings and listed on the Bid Form.  Payment shall represent full compensation for all labor, 
material, equipment, excavation, including rock, bedding, backfill, compaction, testing and 
disinfection required to complete this Bid Item. 
 
BID ITEM NO.:  SINGLE AND DOUBLE WATER SERVICES 
 
Payment for all work included in this Bid Item shall be made at the applicable Contract unit price 
bid for each service type for furnishing and installing the listed 1” single and 1-1/2” double water 
service lines, both short and long side, as shown on the Contract Drawings and listed on the Bid 
Form.  Payment shall represent full compensation for all labor, material, excavation, including 
rock, bedding, backfill, compaction, testing and disinfection and equipment required to complete 
these Bid Items. 
 
BID ITEM NO.:  WATER SERVICE/METER RECONNECTIONS 
 
Payment for all work included in this Bid Items shall be made at the applicable Contract unit price 
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bid per each reconnection type for furnishing and installing the listed 1” single and/or 1-1/2” 
double service/meter reconnection as shown on the Contract Drawings and listed on the Bid 
Form.  Payment shall represent full compensation for all labor, material, excavation, including 
rock, bedding, backfill, compaction, testing and disinfection and equipment required to complete 
these Bid Items. 
 
BID ITEM NO.:  WATER SERVICES 
 
This Bid Item includes the construction of potable water services including service line, meter 
box and appurtenances of the specified type acceptably furnished and installed as shown on 
the Drawings or where directed by the Project Representative. The work includes removal and 
disposal of the existing meter box and appurtenances, connection of the new water service to 
the existing water service line, and installation of new service line as required on private 
property from the existing box to the meter box installed by the Contractor. The Project 
Representative may require a plumber licensed in Manatee County to install the portions of 
the work on private property, including vacuum breakers on all exterior hose bibbs.  
Measurement will be according to the type of services, long or short, single or double. Payment 
for all work under this Bid Item shall be made at the applicable Contract unit price bid according 
to the type of services. The work shall include, but is not limited to; service piping, excavation, 
directional drilling, restoration, compaction, casing pipe, meter box, tapping saddles, 
corporation stops, curb stops, curb or pavement location disks, 10 gauge copper clad steel 
tracer wire, complete meter assembly & yoke, all necessary fittings, all service connections, 
disinfection, coordination with service customers, removal and reinstallation of meters, and all 
other related and necessary materials, work and equipment associated with this item. 
 
BID ITEM NO.:  PRIVATE WATER SERVICE RELOCATION, COMPLETE 
 
Measurement and Payment for this item shall be at the applicable Contract unit price bid per 
service line connection. The Contractor shall coordinate with each private property owner all 
aspects of routing the water service line from the rear of the private property to the front roadway 
right-of-way and connecting to the water service meter.  The Contractor shall be responsible for 
meeting with each individual private property owner to coordinate the routing of the water service 
line on private property prior to the commencement of any work.  The Contractor shall document 
the agreed upon route on a sketch signed and dated by all parties. 
 
The connection point to the existing water service line shall be assumed to be adjacent to the 
foundation at the entry point into the residence.  This Bid Item includes abandoning in place the 
existing water service line in accordance with the Florida Building Code – Building and Plumbing.    
 
Manatee County Building Permits, in the amount of $75 each, will be required for all private 
properties, with up to 10 adjacent properties included on each permit. This item includes all 
permits, material, labor, equipment, excavation, restoration, certification and inspection fees, 
temporary measures, removal and disposal of existing meter boxes, and taxes necessary to 
connect the water service line to the water service meter (at the roadway right-of-way) in a 
manner conforming to all pertinent sections of the Florida Building Code – Building and Plumbing 
and the Manatee County Building Department. The Contractor shall disconnect the existing water 
service meters located at the rear of the private property and relocate them to the new meter box 
(provided by the Contractor) and connect the water service meter to the service connection from 
the new water main.  This activity shall be coordinated with the private property owner to ensure 
minimum interruption of potable water service. 
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BID ITEM NO.:  DUCTILE IRON FITTINGS, WASTEWATER 
 
Payment for all work included in this Bid Items will be made at the applicable Contract unit price 
bid for furnishing and installing each listed ductile iron fitting (Permox CTF or Tnemec Perma-
Shield Series 431 epoxy lined) as shown on the Contract Drawings and listed on the Bid Form.  
Included in this Bid Item is the polyethylene wrapping of buried fittings and the painting of 
aboveground fittings per County standards.  Payment will be made for each fitting installed and 
will represent full compensation for all labor, material, excavation, including rock, bedding, 
backfill, compaction, testing and equipment required to complete these Bid Items. 
 
BID ITEM NO.:  DUCTILE IRON FITTINGS, WATER 
 
Payment for all work included in this Bid Items will be made at the applicable Contract unit price 
bid for furnishing and installing each ductile iron fitting (cement-lined) as shown on the Contract 
Drawings and listed on the Bid Form.  Included in the Bid Item is the polyethylene wrapping of 
buried fittings and the painting of aboveground fittings per County standards.  Payment shall 
represent full compensation for all labor, material, equipment, excavation, including rock, 
bedding, backfill, compaction, testing and disinfection required to complete these Bid Items. 
 
BID ITEM NO.:  SUBMERSIBLE LIFT STATION 
 
Payment for all work included under this Bid Item shall represent full compensation in accordance 
with the lump sum price bid for the construction of the lift station within the site identified including 
dewatering, excavation, including rock as necessary, bedding, backfill, concrete, materials, 
aboveground valve assembly piping, valves, wastewater pumps, flow meter, controls, wiring, 
telemetry, hatch covers, all site work including sodding, fencing, brush and/or tree removal, the 
listed diameter PVC (AWWA, C-900-16, CL235) force main within lift station site limits, asphalt 
driveway, drainage improvements, and all other materials and equipment necessary for a 
complete and fully operable system, including testing and start-up, all as shown on the Contract 
Drawings and/or called for in the Contract Specifications, ready for approval and acceptance by 
the County.  Payment shall also include all landscaping, irrigation system, a backflow preventer 
on the water service line, and all other items called for or necessary for a complete installation in 
accordance with the Contract Documents. The lump sum price shall also include any off-site 
material required to establish finish grade and the removal and off-site disposal of any unsuitable 
excavated material or debris.  Measurement for periodic payments of this lump sum bid item will 
be in accordance with the approved Schedule of Values, to be supplied by the Contractor in 
accordance with the Contract Documents. 
 
 
BID ITEM NO.:  HYDRANT RELOCATION 
 
Payment for all work included in this Bid Item will be made at the applicable Contract unit price 
bid per each hydrant relocation, which includes the furnishing of a new tapping sleeve and 
tapping valve or tee and gate valve as necessary, removal and cleaning of existing hydrant and 
base elbow, capping of the existing water main connection, and relocation and installation of the 
hydrant, hydrant lead, and base elbow to the new location as shown on the Contract Drawings 
and listed on the Bid Form.  Included in this bid item is any restraints and/or thrust blocks, and 
the polyethylene wrapping of the buried valves, appurtenances, and ductile iron piping and fittings 
associated with the hydrant.  Payment shall represent full compensation for all labor, materials, 
equipment, testing and disinfection necessary to complete this Bid Item, ready for approval and 
acceptance by the County. 
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BID ITEM NO.:  MOBILIZATION 
 
Measurement and payment for this Bid Item shall include full compensation for the required 100 
percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required insurance 
for the project and the Contractor's mobilization and demobilization costs as shown in the Bid 
Form.  Mobilization includes, but it not limited to: preparation and movement of personnel, 
equipment, supplies and incidentals such as safety and sanitary supplies/ facilities. 
 
Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost unless the 
Contractor can prove to the County that his actual mobilization cost exceeds 10 percent (10%).  
 
Partial payments for this Bid Item will be made in accordance with the following schedule: 
 

Percent of 
Original 
Contract 
Amount: 

Percent  Allowable 
Payment of  

Mobilization/Demobilization 
Bid Item Price: 

5 25 
10 35 
25 45 
50 50 
75 75 

100 100 
 
These payments will be subject to the standard retainage provided in the Contract.  Payment of 
the retainage will be made after completion of the work and demobilization. 
 
BID ITEM NO. :  RECORD DRAWINGS 
 
Payment for all work included under this Bid Item shall be made at the Contract lump sum price 
bid listed in the Bid Form and shall represent full compensation for all labor, materials and 
equipment required to generate and provide record drawings approved and accepted by the 
County.  Record drawings shall be in strict accordance with Section 1.14 of the Manatee County 
Public Work Utility Standards.   
 
BID ITEM NO.:  CONTRACT CONTINGENCY 
 
Payment for all work under this Bid Item shall be made only at the County's discretion.  This Bid 
Item shall not exceed 10% of the Bidders Total Base Bid.  The Bidder shall calculate and enter a 
dollar amount for this Bid Item. 
 

PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES 

 
PART 1 GENERAL 

 
1.01 REQUIREMENTS INCLUDED 

 
A. The Contractor shall submit to the County for review and approval:  working drawings, shop 

drawings, test reports and data on materials and equipment (hereinafter in this section called 
data) that have been produced within the last three (3) years, and material samples 
(hereinafter in this section called samples) as are required for the proper control of work, 
including, but not limited to those working drawings, shop drawings, data and samples for 
materials and equipment specified elsewhere in the Specifications and in the Contract 
Drawings.  Submittals shall be made electronically in PDF format using e-Builder. 
 

B. The submittal process through e-Builder shall constitute the shop drawing log.  This log shall 
include the following items: 
 
1. Submittal description and number assigned. 
2. Date to County. 
3. Date returned to Contractor (from County). 
4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal, 

rejected). 
5. Date of Resubmittal and Return (as applicable). 
 

1.03 CONTRACTOR'S RESPONSIBILITY 
 

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for him 
before submitting them to the County for review.  Each and every copy of the Drawings and 
data shall bear Contractor's stamp showing that they have been so checked.  Shop drawings 
submitted to the County without the Contractor's stamp will be returned to the Contractor for 
conformance with this requirement.  Shop drawings shall indicate any deviations in the 
submittal from requirements of the contract Documents.   

 
B. The Contractor shall ensure that all submitted cut sheets, product sheets, product 

documentation, etc. are current versions of the product information  and are not older than 
three (3) years.  Product certification(s) shall be no older than three (3) years.  Any submitted 
documents found to be beyond the acceptable date ranges shall be rejected.   
 

C. Determine and verify: 
 
1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications and indicate all variances from the Specifications. 
 

D. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the 
respective dates for the submission of shop and working drawings, the beginning of 
manufacture, testing and installation of materials, supplies and equipment.  This schedule 
shall indicate those that are critical to the progress schedule. 
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E. The Contractor shall not begin any of the work covered by a drawing, data, or a sample 
returned for correction until a revision or correction thereof has been reviewed and returned 
to him, by the County, with No Exceptions Taken or Approved As Noted. 
 

F. The Contractor shall submit to the County all drawings and schedules sufficiently in advance 
of construction requirements to provide no less than twenty-one (21) calendar days for 
checking and appropriate action from the time the County receives them.  Submittals are to 
be scheduled, submitted, reviewed, and approved prior to the acquisition of the material or 
equipment.  Coordinate scheduling, sequencing, preparing, and processing of submittals with 
performance of work so that work will not be delayed by submittal processing.  Allow time for 
potential resubmittal. 

 
G. No delay costs or time extensions will be allowed for time lost in late submittals or resubmittals. 
 
H. All material & product submittals, other than samples, may be transmitted electronically as a 

pdf file.  All returns to the contractor will be as a pdf file only unless specifically requested 
otherwise.   

 
I. The Contractor shall be responsible for and bear all cost of damages which may result from 

the ordering of any material or from proceeding with any part of work prior to the completion 
of the review by County of the necessary Shop Drawings. 
 

1.04 COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS 
 

A. The County's review of drawings, data and samples submitted by the Contractor shall cover 
only general conformity to the Specifications, external connections and dimensions which 
affect the installation. 
 

B. The review of drawings and schedules shall be general and shall not be construed: 
 
1. As permitting any departure from the Contract requirements. 
2. As relieving the Contractor of responsibility for any errors, including details, 

dimensions and materials. 
3. As approving departures from details furnished by the County, except as otherwise 

provided herein. 
 

C. If the drawings or schedules as submitted describe variations and show a departure from the 
Contract requirements which the County finds to be in the interest of the County and to be so 
minor as not to involve a change in Contract Price or time for performance, the County may 
return the reviewed drawings without noting any exception. 
 

D. When reviewed by the County, each of the Shop and Working Drawings shall be identified as 
having received such review being so stamped and dated.  Shop Drawings stamped 
"REJECTED" and with required corrections shown shall be returned to the Contractor for 
correction and resubmittal. 
 

E. Resubmittals will be handled in the same manner as first submittals.  On resubmittals, the 
Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to 
revisions other than the corrections requested by the County on previous submissions.  The 
Contractor shall make any corrections required by the County. 
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F. If the Contractor considers any correction indicated on the drawings to constitute a change to 
the Contract Drawings or Specifications, the Contractor shall give written notice thereof to the 
County. 

 
G. The County shall review a submittal/resubmittal a maximum of three (3) times after which cost 

of review shall be borne by the Contractor.  The cost of engineering shall be equal to the 
County's actual payroll cost. 
 

H. When the Shop and Working Drawings have been completed to the satisfaction of the County, 
the Contractor shall carry out the construction in accordance therewith and shall make no 
further changes therein except upon written instructions from the County. 
 

I. No partial submittals shall be reviewed.  Incomplete submittals shall be returned to the 
Contractor and shall be considered not approved until resubmitted. 
 

1.05 SHOP DRAWINGS 
 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to mean 
Contractor's plans for material and equipment which become an integral part of the Project.  
These drawings shall be complete and detailed.  Shop Drawings shall consist of fabrication, 
drawings, setting drawings, schedule drawings, manufacturer's scale drawings and wiring and 
control diagrams.  Cuts, catalogs, pamphlets, descriptive literature and performance and test 
data, shall be considered only as supportive to required Shop Drawings as defined above.   
 

B. Drawings and schedules shall be checked and coordinated with the work of all trades involved, 
before they are submitted for review by the County and shall bear the Contractor's stamp of 
approval and original signature as evidence of such checking and coordination.  Drawings or 
schedules submitted without this stamp of approval and original signature shall be returned to 
the Contractor for resubmission. 

 
C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent to 

the title block.  The title block shall display the following: 
 
1. Number and title of the drawing. 
2. Date of Drawing or revision. 
3. Name of project building or facility. 
4. Name of contractor and subcontractor submitting drawing. 
5. Clear identification of contents and location of the work. 
6. Specification title and number. 

 
D. If drawings show variations from Contract requirements because of standard shop practice or 

for other reasons, the Contractor shall describe such variations in his letter of transmittal.  If 
acceptable, proper adjustment in the contract shall be implemented where appropriate.  If the 
Contractor fails to describe such variations, he shall not be relieved of the responsibility of 
executing the work in accordance with the Contract, even though such drawings have been 
reviewed. 
 

E. Data on materials and equipment shall include, without limitation, materials and equipment 
lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and similar 
descriptive material.  Materials and equipment lists shall give, for each item thereon, the name 
and location of the supplier or manufacturer, trade name, catalog reference, size, finish and 
all other pertinent data. 
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F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list 

including the equipment name and address and telephone number of the manufacturer's 
representative and service company so that service and/or spare parts can be readily 
obtained. 
 

G. All manufacturers or equipment suppliers who proposed to furnish equipment or products shall 
submit an installation list to the County along with the required shop drawings.  The installation 
list shall include at least five installations where identical equipment has been installed and 
have been in operation for a period of at least one (1) year. 
 

H. Only the County will utilize the color "red" in marking shop drawing submittals. 
 

1.06 SUBMITTAL PREPARATION 
 
A. Each submittal is to be complete and in sufficient detail to allow ready determination of 

compliance with contract requirements. 
 
B. Collect required data for each specific material, product, unit of work, or system into a single 

submittal.  Prominently mark choices, options, and portions applicable to the submittal. Partial 
submittals will not be accepted for expedition of construction effort.  Submittal will be returned 
without review if incomplete. 

 
C. If available product data is incomplete, provide Contractor-prepared documentation to 

supplement product data and satisfy submittal requirements. 
 
D. All irrelevant or unnecessary data shall be removed from the submittal to facilitate accuracy 

and timely processing. Submittals that contain the excessive amount of irrelevant or 
unnecessary data will be returned with review. 

 
E. Provide a transmittal form for each submittal with the following information: 

 Project title, location and number. 
 Construction contract number. 
 Date of the drawings and revisions. 
 Name, address, and telephone number of subcontractor, supplier, manufacturer, and 

any other subcontractor associated with the submittal. 
 List paragraph number of the specification section and page number; and sheet 

number of the contract drawings by which the submittal is required. 
 When a resubmission, the resubmittal document name shall remain the same, but shall 

add an alphabetic suffix on submittal description.  For example, submittal 18 would 
become 18A, to indicate resubmission. 

 Product identification and location in project. 
 
F. The Contractor is responsible for reviewing and certifying that all submittals are in compliance 

with contract requirements before submitting to the County for review.  
 
G. Stamp, sign, and date each submittal transmittal form indicating action taken. 
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H. Stamp used by the Contractor on the submittal transmittal form to certify that the submittal 
meets contract requirements is to be similar to the following: 

 
1.07 WORKING DRAWINGS 

 
A. When used in the Contract Documents, the term "working drawings" shall be considered to 

mean the Contractor's fabrication and erection drawings for structures such as roof trusses, 
steelwork, precast concrete elements, bulkheads, support of open cut excavation, support of 
utilities, groundwater control systems, forming and false work; underpinning; and for such 
other work as may be required for construction of the project. 
 

B. Copies of working drawings as noted above, shall be submitted to the County where required 
by the Contract Documents or requested by the County and shall be submitted at least thirty 
(30) days (unless otherwise specified by the County) in advance of their being required for 
work. 
 

C. Working drawings shall be signed by a registered Professional Engineer, currently licensed to 
practice in the State of Florida and shall convey, or be accompanied by, calculation or other 
sufficient information to completely explain the structure, machine, or system described and 
its intended manner of use.  Prior to commencing such work, working drawings must have 
been reviewed without specific exceptions by the County, which review will be for general 
conformance and will not relieve the Contractor in any way from his responsibility with regard 
to the fulfillment of the terms of the Contract.  All risks of error are assumed by the Contractor; 
the County and Engineer shall not have responsibility therefor. 
 

1.08 SAMPLES 
 

A. The Contractor shall furnish, for the review of the County, samples required by the Contract 
Documents or requested by the County.  Samples shall be delivered to the County as specified 
or directed.  The Contractor shall prepay all shipping charges on samples.  Materials or 
equipment for which samples are required shall not be used in work until reviewed by the 
County. 
 
 
 

CONTRACTOR 
(Firm Name) 

 
____ Approved 
 
____ Approved with corrections as noted on submittal data and/or 
attached sheet(s). 
 
I certify that the following document and information has been verified 
to be is not more than three (3) years old. 
 
SIGNATURE:______________________________ 
 
TITLE:__________________________________ 
 
DATE:___________________ 
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B. Samples shall be of sufficient size and quantity to clearly illustrate: 
 
1. Functional characteristics of the product, with integrally related parts and attachment 

devices. 
2. Full range of color, texture and pattern. 
3. A minimum of two samples of each item shall be submitted. 
 

C. Each sample shall have a label indicating: 
 
1. Name of product. 
2. Name of Contractor and Subcontractor. 
3. Material or equipment represented. 
4. Place of origin. 
5. Name of Producer and Brand (if any). 
6. Location in project. 

(Samples of finished materials shall have additional markings that will identify them 
under the finished schedules.) 

7. Reference specification paragraph. 
 

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples 
containing the information required above.  He shall enclose a copy of this letter with the 
shipment and send a copy of this letter to the County.  Review of a sample shall be only for 
the characteristics or use named in such and shall not be construed to change or modify any 
Contract requirements. 
 

E. Reviewed samples not destroyed in testing shall be sent to the County or stored at the site of 
the work.  Reviewed samples of the hardware in good condition will be marked for 
identification and may be used in the work.  Materials and equipment incorporated in work 
shall match the reviewed samples.  If requested at the time of submission, samples which 
failed testing or were rejected shall be returned to the Contractor at his expense.  
 

1.09 APPROVED SUBMITTALS 
A. County approval of submittals is not to be construed as a complete check, and indicates only 

that the general method of construction, materials, detailing, and other information are 
satisfactory. 

 
B. County approval of a submittal does not relieve the Contractor of the responsibility for any 

error which may exist.  The Contractor is responsible for fully complying with all contract 
requirements and the satisfactory construction of all work, including the need to check, 
confirm, and coordinate the work of all subcontractors for the project.  Non-compliant material 
incorporated in the work will be removed and replaced at the Contractor’s expense. 

 
C. After submittals have been approved, no resubmittal for the purpose of substituting materials 

or equipment will be considered unless accompanied by an explanation of why a substitution 
is necessary. 

 
D. Retain a copy of all approved submittals at project site, including approved samples. 

 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01600 MATERIAL AND EQUIPMENT 

 
PART 1 GENERAL 

 
1.01 REQUIREMENTS INCLUDED 

 
A. Material and equipment incorporated into the work: 

 
1. Conform to applicable specifications and standards. 
2. Comply with size, make, type and quality specified, or as specifically approved in 

writing by the County. 
3. Manufactured and Fabricated Products: 

a. Design, fabricate and assemble in accordance with the best engineering and 
shop practices. 

b. Manufacture like parts of duplicate units to standard sizes and gages, to be 
interchangeable. 

c. Two or more items of the same kind shall be identical and manufactured by the 
same manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
4. Do not use material or equipment for any purpose other than that for which it is 

specified. 
5. All material and equipment incorporated into the project shall be new. 
 

1.02 MANUFACTURER'S INSTRUCTIONS 
 

A. When Contract Documents require that installation of work shall comply with manufacturer's 
printed instructions, obtain and distribute copies of such instructions to parties involved in the 
installation, including two copies to County.  Maintain one set of complete instructions at the 
job site during installation and until completion. 
 

B. Handle, install, connect, clean, condition and adjust products in strict accordance with such 
instructions and in conformity with specified requirements.  Should job conditions or specified 
requirements conflict with manufacturer's instructions, consult with County prior to proceeding.  
Do not proceed with work without clear instructions. 
 

1.03 TRANSPORTATION AND HANDLING 
 

A. Arrange deliveries of products in accordance with construction schedules, coordinate to avoid 
conflict with work and conditions at the site. 
 
1. Deliver products in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible. 
2. Immediately on delivery, inspect shipments to assure compliance with requirements of 

Contract Documents and approved submittals and that products are properly protected 
and undamaged. 

 
B. Provide equipment and personnel to handle products by methods to prevent soiling or damage 

to products or packaging. 
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C. The Contractor shall take extreme care when handling pipe, valves, fittings to ensure the 

interior lining does not get damaged during construction. Lined pipe, valves, and fittings must 
be handled only from the outside surfaces. No forks, chains, straps, hooks, etc. shall be placed 
inside the pipe, valves, and fittings for lifting, positioning, or laying. The materials shall not be 
dropped or unloaded by rolling. 

 
D. Care should be taken not to let the pipe, valves, and fittings strike sharp objects while swinging 

or being off loaded. Materials should never be placed on grade by use of hydraulic pressure 
from an excavator bucket or by banging with heavy hammers. 

 
E. A County representative shall have the right to deny any pipe/valve/fitting that shows cracking 

due to improper handling/storage. 
 

PART 2 PRODUCTS (NOT USED) 
 

PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01620 STORAGE AND PROTECTION 
 
PART 1 GENERAL 

 
1.01 REQUIREMENTS INCLUDED 

 
Provide secure storage and protection for products to be incorporated into the work and 
maintenance and protection for products after installation and until completion of Work. 
 

1.02 STORAGE 
 

A. Store products immediately on delivery and protect until installed in the Work, in accord with 
manufacturer's instructions, with seals and labels intact and legible. 
 
B. Exterior Storage 
 
1. Provide substantial platform, blocking or skids to support fabricated products above 

ground to prevent soiling or staining. 
a. Cover products, particularly any pipe, fittings, and valves, subject to 

discoloration or deterioration from exposure to the elements, with impervious 
sheet coverings.  Provide   adequate ventilation to avoid condensation. 

b. Prevent mixing of refuse or chemically injurious materials or liquids. 
 
1. Arrange storage in manner to provide easy access for inspection. 
 

1.03 MAINTENANCE OF STORAGE 
 

A. Maintain periodic system of inspection of stored products on scheduled basis to assure that: 
 
1. State of storage facilities is adequate to provide required conditions. 
2. Required environmental conditions are maintained on continuing basis. 
3. Surfaces of products exposed to elements are not adversely affected.  Any weathering 

of products, coatings and finishes is not acceptable under requirements of these 
Contract Documents. 

 
B. Mechanical and electrical equipment which requires servicing during long term storage shall 

have complete manufacturer's instructions for servicing accompanying each item, with notice 
of enclosed instructions shown on exterior of package. 
 
1. Equipment shall not be shipped until approved by the County.  The intent of this 

requirement is to reduce on-site storage time prior to installation and/or operation.  
Under no circumstances shall equipment be delivered to the site more than one month 
prior to installation without written authorization from the County. 

2. All equipment having moving parts such as gears, electric motors, etc. and/or 
instruments shall be stored in a temperature and humidity controlled building approved 
by the County until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise 
instructed by the manufacturer. 

4. Moving parts shall be rotated a minimum of once weekly to insure proper lubrication 
and to avoid metal-to-metal "welding".  Upon installation of the equipment, the 
Contractor shall start the equipment, at least half load, once weekly for an adequate 
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period of time to insure that the equipment does not deteriorate from lack of use. 
5. Lubricants shall be changed upon completion of installation and as frequently as 

required, thereafter during the period between installation and acceptance. 
6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 

inspect the equipment and certify that its condition has not been detrimentally affected 
by the long storage period.  Such certifications by the manufacturer shall be deemed 
to mean that the equipment is judged by the manufacturer to be in a condition equal to 
that of equipment that has been shipped, installed, tested and accepted in a minimum 
time period.  As such, the manufacturer will guaranty the equipment equally in both 
instances.  If such a certification is not given, the equipment shall be judged to be 
defective.  It shall be removed and replaced at the Contractor's expense. 

     
1.04 PROTECTION AFTER INSTALLATION 

 
A. Provide protection of installed products to prevent damage from subsequent operations.  

Remove when no longer needed, prior to completion of work. 
 
B. Control traffic to prevent damage to equipment and surfaces. 
 
C. Provide coverings to protect finished surfaces from damage. 

 
PART 2 PRODUCTS (NOT USED) 

 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01720 PROJECT RECORD DOCUMENTS  

 
PART 1 STANDARDS  

 
1.01 MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS 

SUBMITTED TO MANATEE COUNTY 
 

A. Record drawings shall be submitted to at least the level of detail in the latest edition of the 
Public Works Standards Part I. Utilities Standards Manual, Sections 1.15 and/or 1.16.     
Original drawings in CAD format may be requested of the County. 

 
 
PART 2 STANDARDS  
 
2.01 REQUIREMENTS INCLUDED 

 
A. Contractor shall maintain at the site for the County one record copy of: 
 

1. Drawings. 
2. Specifications.  
3. Addenda.  
4. Change Orders and other modifications to the Contract.  
5. County's field orders or written instructions.  
6. Approved shop drawings, working drawings and samples.  
7. Field test records.  
8. Construction photographs.  
 

2.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 

A. Store documents and samples in Contractor's field office apart from documents used for 
construction.  
 
1. Provide files and racks for storage of documents.  
2. Provide locked cabinet or secure storage space for storage of samples. 
 

B. File documents and samples in accordance with CSI format.  
 
C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use record 

documents for construction purposes. 
 
D. Make documents and samples available at all times for inspection by the County. 
 

2.03 MARKING DEVICES  
 

A. Provide felt tip marking pens for recording information in the color code designated by the 
County.  

 
2.04 RECORDING DRAWINGS PREPARATION  

 
A. Record information concurrently with construction progress.  
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B. Do not conceal any work until required information is recorded.  
 
C. Refer to the latest edition of the Public Works Standards Part I. Utilities Standards Manual, 

Sections 1.15 and/or 1.16.  

 
D. Specifications and Addenda; Legibly mark each Section to record:  
 

1. Manufacturer, trade name, catalog number and supplier of each product and item of 
equipment actually installed.  

2. Changes made by field order or by change order.  
 
E.  Shop Drawings (after final review and approval):  

1.  Five sets of record drawings for each process equipment, piping, electrical system and 
instrumentation system.  

 
2.05 SUBMITTAL 

 
A. Prior to substantial completion and prior to starting the bacteria testing of water lines, deliver 

signed and sealed Record Documents and Record Drawings to the County.   These will be 
reviewed and verified by the inspector.  If there are any required changes or additions, these 
shall be completed and the entire signed and sealed set resubmitted prior to final pay 
application.   

 
B. The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 

Florida to verify survey data and properly prepare record drawings. Record drawings shall be 
certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated by the 
Land Development Ordinance and submitted on signed and sealed paper drawings, signed 
and dated mylar drawings together with an AutoCAD version on a recordable DVD  or USB 
Flash Drive.  Digital documents may be uploaded to e-Builder is an option. 

 
C. The DVD or USB Flash Drive shall contain media in AutoCad Version 2020 or later, or in any 

other CAD program compatible with AutoCad 2020 in DWG or DXF form.  All fonts, line types, 
shape files, external references, or other pertinent information used in the drawing and not 
normally included in AutoCad shall be included on the media with a text file or attached noted 
as to its relevance and use.  

 
D. Accompany submittal with transmittal letter, containing:  

1. Date. 
2. Project title and number.  
3. Contractor's name and address.  
4. Title and number of each Record Document.  
5. Signature of Contractor or his authorized representative. 
 
Note: The data required to properly prepare these record drawings shall be obtained at the 
site, at no cost to the County by the responsible design professional or his/her duly appointed 
representative. The appointed representative shall be a qualified employee of the responsible 
design professional or a qualified inspector retained by the responsible design professional 
on a project-by-project basis.  
 

PART 3 EXECUTION (NOT USED)  
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END OF SECTION 
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DIVISION 2   SITE WORK 
 

SECTION 02590 WATER SERVICES ON PRIVATE PROPERTY 
 
PART 1 GENERAL 

 
1.01 SCOPE OF WORK 
 

Furnish all labor, materials, equipment and incidentals necessary for complete installation of potable 
water services for and on the lots identified on the Drawings when authorized by the County and Property 
Owner. The Contractor shall construct water service lines on private property from the proposed County 
meter to a connection point within the customer's water system. In addition, the Contractor shall remove 
the existing water meter and box assembly and cap and abandon the existing water service at the service 
line, or as directed by the County.  Backflow Preventers and associated Thermal Expansion Tanks and 
vacuum breakers on all outside hose bibbs shall be installed by the Contractor where cross connection 
risks are present, as required by the applicable County Ordinances and Plumbing Codes. Installation of 
Expansion Tanks will often require the Contractor to access inside existing buildings and coordinate work 
and timing with individual property owners. 

 
 Per LDC Section 802.6.A.4.d, all new and replacement water supply systems in the 100-year floodplain 

shall be located and designed to have a backflow prevention assembly (BPA) required for all systems 
connected to the Manatee County Public Water Supply.  
 

1. The BPA device required will be per the Manatee County Cross Connection Control 
Code. (The BPA shall be a dual check device if flood is the only potential hazard present. 
If other potentially hazardous conditions exist (irrigation system, reclaimed water, 
swimming pool, other potential water source, etc.) then BPA shall be a reduced pressure 
device.) 

2. All commercial properties require a BPA. 
3. Residential properties constructed after 1987 that have an identified potential hazard 

shall have the appropriate BPA. 
4. Residential properties constructed in 1987 or prior, that have pulled a permit for plumbing 

or a pool after 1987, and have an identified potential hazard shall have an appropriate 
BPA. 

5. Residential properties that do not have a potential hazard will not be required to have a 
BPA. 

 
1.02 GENERAL 

 
A. The work shall include furnishing and installing a pipe, fittings, valves, and appurtenances 

necessary to convey water from the customer's water meter at the property line to the house 
service connection, including restoration of all lawns, drives, walkways, plants, customer 
private property, and other activities necessary to restore the site to a condition equal to or 
better than that which existed prior to construction.   The Contractor shall carefully examine 
the Drawings and shall be responsible for the proper fittings of materials and equipment in 
each building and on each lot or site.  All work shall comply with local code requirements. 

 
B. Plumbing fixtures, devices and pipe shall be installed in such a manner to prohibit a cross 

connection or interconnection between a potable water supply and a polluted supply.  The 
plumbing installation shall further prohibit the backflow of sewage, polluted water, or waste into 
the water supply system.  The Contractor shall install vacuum breakers on all outside hose bibs 
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where backflow preventers are required. 
 
C. Required materials not covered by the Specifications shall meet the requirements of the local 

Plumbing Code, other applicable State and Local Ordinances and Codes, the AWWA, NSF, and 
shall conform to accepted plumbing practice.  

 
D. The Contractor shall coordinate all work called for in the Contract Documents with the County 

Meter Superintendent and other involved parties, and shall establish a work plan to install the 
new water service lines which results in minimal impact to customer private property. 

 
E. All work on customer service lines conducted on private property shall be performed by a plumber 

licensed in Manatee County and experienced in furnishing and installing potable water plumbing 
systems. 

 
F. Upon completion of water service construction on private property, the Contractor shall obtain a 

Building Department inspection and approval to place the system into operation. 
 
G. Pipe openings shall be closed with caps or plugs during installation.  Fixtures and equipment 

shall be tightly covered and protected against dirt, water and chemical or mechanical injury.  Upon 
completion of all work, the fixtures, materials and equipment shall be thoroughly cleaned, 
adjusted and operated. 

 
1.03 SUBMITTALS 
 

A. The Contractor shall submit to the County for review and approval in accordance with the 
Contract Documents: complete shop drawings, working drawings, and product data for all 
materials and equipment furnished under this Section. The Contractor shall meet with each 
property owner to coordinate the routing of the water service line on private property prior to the 
commencement of any work and shall document the agreed upon route on a sketch signed and 
dated by all parties and submit them to the County. 

 
1.04 CODES, ORDINANCES AND PERMITS 
 

A. The Contractor shall comply with all of the laws, ordinances, and codes, rules and 
regulations of the local and state authorities having jurisdiction over any of the work 
specified herein.  He shall apply and pay for all necessary permits, including Manatee 
County Building Permits for all lots.  

 
B. If any part of the Plans and Specifications conflict with existing laws and codes, the 

Contractor shall call it to the County's attention prior to the commencement of work. 
 
1.05 GUARANTEE 
 

A. The Contractor shall warrant all labor and materials free from defects for a period of one (1) year 
from the date of acceptance and shall, upon notification during this period, promptly repair or 
replace any defective items of material or equipment at no additional cost. 

 
1.06 ACCESSIBILITY 
 

A. The Contractor shall inform himself fully regarding the peculiarities and limitations of the space 
available for the installation of all material in this Contract. 
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B. The Contractor is responsible for obtaining access to the private properties identified on the 
Drawings. The County will issue notices to the Owners of the Properties requesting their 
cooperation with the Contractor.  

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Refer to latest edition of the Manatee County Utilities Standards and the County’s Utilities 
Approved Products List for material details..  All pipe, fittings, materials, and appurtenances shall 
be furnished and installed to meet the requirements of this project and the requirements of the 
Florida Building Code - Plumbing, and Residential Chapter 29 (Water Supply & Distribution). 

 
B. If required by site specific conditions, the Backflow Preventer, and vacuum breakers shall be in 

accordance with Manatee County Utility Standards, latest edition and are subject to the approval 
of the County. r. 

 
C. Water service pipe shall be per Section 02620 of these Specifications. 
 
D. A dielectric coupling shall be provided between ferrous and nonferrous materials. 
 
E. The Contractor shall furnish certified statements from the manufacturer that the material 

conforms to the requirements specified above. 
 

 
PART 3 EXECUTION 
 
 
3.01 PLANNING AND COORDINATION 

 
A. The Contractor shall coordinate with each water customer, property owner and the County Meter 

Superintendent to establish a reasonable plan and location for installation of each new customer 
water service line. The Contractor shall perform exploratory work and have all materials in hand 
at the commencement of construction to reduce the risk of delays in completion of the work 
associated with lack of materials.  
 

B. The Contractor shall schedule the installation of the new water service lines with the County.  The 
Contractor shall carefully schedule the work of subcontractor licensed plumbers to ensure that 
customer water service disruption is minimized and is not interrupted for longer than the period 
specified in the Specifications. The Contractor shall schedule the inspection of the work by 
Manatee County Building officials as necessary to allow for timely use of the new customer 
service. 

 
C. The County will provide new and/or existing water meters to the Contractor to install in proposed 

meter boxes.  The Contractor shall remove existing meters from meter boxes as part of this 
Contract, return the meters to the County Meter Division, and shall verify with the County Meter 
Division which meters shall be reinstalled new and which will be reused. Just prior to removing 
an existing meter from service, the Contractor shall notify the customer, record the existing meter 
reading, and record the serial number prior to returning meters to the County meter division. 
 

3.02 PRIVATE WATER SERVICE CONSTRUCTION 
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A. The Contractor shall install new water service lines at a location on the customer's property that 
is agreed to by the property owner, minimizes impact to existing site features and private property 
improvements and which most directly connects the new water meter location with the 
connection point for the customers water service. 

 
B. The new water service connection on private property shall include new customer service line 

from the new meter location to the agreed upon point of connection with the customer house 
water service line; piping, fittings, valves, and appurtenances, excavation and backfill as required; 
restoration of grass, shrubs, drives, walkways, and other customer  property damaged by 
construction and related work required to result in a new customer service line system that meets 
code requirements.  
 

3.03 STERILIZATION 
 
The entire potable water collection and distribution system shall be thoroughly sterilized with a 
solution of not less than 50 parts per million of available chlorine.  The sterilizing solution shall be 
allowed to remain in the system for a period of three hours after which time all valves and faucets 
shall be opened and the system shall be flushed with clean water until the residual chlorine 
content is not greater than 0.92 parts per million, unless otherwise directed. 

 
 
 
 END OF SECTION 
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SECTION 02615 DUCTILE IRON PIPE AND FITTINGS 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 

 
A. The Contractor shall furnish all labor, materials, equipment and incidentals required to install 

ductile iron pipe (DIP) and fittings, complete, as shown on the Drawings and specified in these 
Standards. 

 
B. Fittings are noted on the drawings for the Contractor's convenience and do not relieve the 

Contractor from laying and jointing different or additional items where required. 
 
C. The Contractor shall furnish all labor, materials, equipment and incidentals required to install 

flange joint, push-on joint, mechanical joints, or restrained joint ductile iron pipe, complete as 
shown on the Drawings and Specifications. 

 
D. Newly installed pipe shall be kept clean and free of all foreign matter.  All ductile iron pipe and 

fittings installed underground shall be polyethylene  wrapped. 
 
1.02 SUBMITTALS 
 

A. The Contractor shall submit to the County, within ten days after receipt of Notice to Proceed, 
a list of materials to be furnished, the names of the suppliers and the appropriate shop 
drawings for all ductile iron pipe and fittings. 

 
B. The Contractor shall submit the pipe manufacturer's certification of compliance with the 

applicable sections of the Specifications. 
  
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Ductile iron pipe shall conform to AWWA C150 and AWWA C151. Buried pipe shall be push-
on mechanical joint, Pressure Class 350 for sizes 4” through 16” and Pressure Class 250 for 
sizes 18” and larger. All aboveground pipe shall be flanged joint, Special Thickness Class 53.  
. All pipe materials used in potable water systems shall comply with NSF Standard 61. 

 
B. Unrestrained joint pipe shall be either the Fastite or Tyton push-on joint. 
 
C. Rubber gaskets shall conform to AWWA C111. Gaskets shall be Ethylene Propylene Diene 

Monomer (EPDM) rubber for potable and reclaimed water mains. Acrylonitrile butadiene 
(NBR) gaskets shall be used for potable and reclaimed water mains that are located in soil 
that is contaminated with low molecular-weight petroleum products or non-chlorinated organic 
solvents or non-aromatic organic solvents. Fluorocarbon (FKM) gaskets shall be used for 
potable and reclaimed water mains that are located in soil that is contaminated with aromatic 
hydrocarbons or chlorinated hydrocarbons. Fluorocarbon (FKM) gaskets shall be used where 
both classes of contaminates are found. Gaskets shall be labeled with factory embossed or 
etched letters stating the gasket material. 
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D.  Thrust restraint devices shall be provided at all bends and fittings, in casings under roads and 
railroads, and at other locations specifically indicated on the Construction Drawings. Thrust 
restraint devices shall be either concrete thrust blocks, ductile iron restraining glands, 
restrained joint rubber gaskets, or restraining locking ring/segments. Refer to Section 02640 
of these Specifications for details. 

 
E. Ductile iron pipe shall be supplied in lengths not to exceed 21 ft.  
 
F. Restrained joint rubber gasket material shall be furnished per 2.01C of this Section. The 

gasket shall have special grade of corrosion-resistant, hardened, series 300 stainless steel 
locking segments vulcanized into the rubber gasket.  

 
G. Pipe joints shall be restrained both upstream and downstream from valves or fittings at 

distances as required by these Standards. 
 
H. All mechanical joint fittings shall be pressure rated for 350 psi for sizes 4-16 inches and 250 

psi for sizes 18 inches and larger. All flanged fittings shall be pressure rated for 250 psi for all 
sizes. All fittings shall meet the requirements of AWWA C110 or AWWA C153. 

 
I. Potable and Reclaimed Water Main Coatings:  

 
1. All buried ductile iron pipe shall have a standard thickness cement lining on the inside 

in accordance with AWWA C104 and a standard 1-mil asphaltic exterior coating per 
AWWA C151. All aboveground ductile iron pipe shall have a standard thickness 
cement lining on the inside in accordance with AWWA C104 and have an exterior shop 
applied epoxy primer.  

 
2. All ductile iron fittings shall have double the standard thickness cement lining on the 

inside per AWWA C104. All buried ductile iron fittings shall have a standard 1-mil 
asphaltic exterior coating per AWWA C151. All aboveground ductile iron fittings shall 
have an exterior shop applied epoxy primer. 

 
J. Wastewater Force Main Coatings:  

 
1. All ductile iron pipe and fittings shall have a green, factory applied 40-mil dry-film 

thickness of an amine cured novolac epoxy or a modified polyamine ceramic epoxy 
interior lining. The interior lining application is to be based on the manufacturer's 
recommendation for long-term exposure to raw sewage.  

 
2. To ensure a holiday-free lining, documentation must be provided, at time of delivery, 

showing each section of lined pipe has passed holiday testing at the time of production 
per ASTM G62, method B (high voltage). The lining shall have a minimum three (3) 
year warranty covering failure of the lining and bond failure between liner and pipe.  

 
3. A County representative shall have the right to deny any pipe/fitting that shows coating 

cracks due to improper handling/storage of the pipe/fittings or failure to provide a 
holiday-free certification letter. 

 
4. Exterior coatings for buried ductile iron pipe and fittings used in wastewater systems 

shall have a standard 1-mil asphaltic coating per AWWA C151. Aboveground ductile 
iron pipe and fittings shall have a shop applied epoxy primer. 
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K. Acceptable pipe sizes for potable and reclaimed water mains are 4” and larger; and 36” and 
larger for wastewater force mains. All sizes are acceptable for lift station valve and metering 
assemblies as well as aerial crossings. 

 
L. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 

products. 
 
PART 3 EXECUTION 
 
3.01  HANDLING 
 

A.  The Contractor shall take extreme care when handling pipe and fittings to ensure the interior 
lining does not get damaged during construction. Lined pipe and fittings must be handled only 
from the outside of the pipe and fittings. No metallic forks, chains, straps, hooks, etc. shall be 
placed inside the pipe and fittings for lifting, positioning, or laying. The pipe shall not be 
dropped or unloaded by rolling. 

 
B. Care should be taken not to let the pipe strike sharp objects while swinging or being off loaded. 

Ductile iron pipe should never be placed on grade by use of hydraulic pressure from an 
excavator bucket or by banging with heavy hammers. 

 
 

3.02 DETECTION 
  
A. Pipe shall have a 6-inch wide electronic detectable warning/path marking tape, color-coded 

per service type, placed directly above the pipe center. The tape shall be placed between 12 
inches and 24 inches below finished grade, with a 48 inch maximum depth.  

 
B.  The electronic detectable warning/path marking tape shall have detectable markers 

embedded in the tape and spaced adequately to provide a near continuous path to allow for 
easy detection at any point along the pipe. The embedded markers shall be spaced every 8-
feet along the warning tape. The electronic marking tape shall be supplied per the latest edition 
of the County’s Utilities Approved Products List. 

 
C Tracer wire shall be required for all pipeline construction, except gravity sewer, per 

Specification Section 02800.  
 
 

 
3.03 IDENTIFICATION 

 
A. Each length of pipe and each fitting shall be marked with the name of the manufacturer, size 

and class, lining type, and shall be clearly identified as ductile iron pipe. All gaskets shall be 
marked with the name of the manufacturer, size and proper insertion direction. 

 
B. All ductile iron pipe and fittings, appurtenances, and valves shall be entirely polyethylene-tube 

wrapped blue for potable water mains, purple for reclaimed water mains, or green for sewer 
mains, per AWWA C105 and sized per manufacturer’s recommendations. 

 
C. Contractor shall ensure that no soil or embedment material is trapped between the pipe, fitting, 

appurtenance, or valves and the polyethylene wrap. The polyethylene film shall be snuggly 
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fitted to the contour of the pipe barrel with sufficient slack to prevent stretching the 
polyethylene where it bridges irregular surfaces such as bell-spigot interfaces, bolted joints, 
or fittings. The tube-form polyethylene should be used with both ends thoroughly sealed with 
adhesive tape or plastic tie straps at the joints overlap. The wraps shall overlap at the joints 
as shown below. 

 
 
 
 
 
 
 
 
 
 
 
 

D. The polyethylene shall have circumferential wraps of tape placed at 2 ft intervals at the pipe 
barrel.  

 
E. When it is not practical to wrap valves, tees, crosses, or other odd-shaped pieces in a tube, 

wrap with a polyethylene flat sheet or split length of polyethylene tube by passing the sheet 
under the piece and wrap around the body. Make seams by bringing the edge of the 
polyethylene sheet together, folding them over twice, and taping them. 

 
F. Provide openings in the encasement for branches, service taps, blowoffs, valves, and similar 

appurtenances by cutting an “X” in the polyethylene and temporarily folding back the film. After 
the device is installed, tape the slack securely to the appurtenance with tape. 

 
G. Service lines of dissimilar metals shall be wrapped with polyethylene for a minimum clear 

distance of 3 feet away from the ductile-iron pipe. 
 
H. Polyethylene encasement shall be furnished per the latest revision of the County’s Utilities 

Approved Products List. 
 
I. All restrained push-on joint pipe that is restrained with restraining gaskets/locking segments 

shall have weather-resistant, min. 6 mil thick, 4” wide, solid red PVC marking tape around the 
polyethylene wrap at the pipe bell to indicate that the joint is restrained. 

 
1. All aboveground piping, fittings, and appurtenances shall be painted Scott Paints 

safety blue for potable water, Pantone 522C purple for reclaimed water, and Hunter 
Green (Rustoleum 7538) for sewer. 

 
END OF SECTION 
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SECTION 02616 DISINFECTING POTABLE WATER PIPE LINES 
 
PART 1 GENERAL 
 

1.01 SCOPE OF WORK 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to clean 
and disinfect potable water pipe lines.  This work is required to place all types of pipe into 
service as potable water lines. 

 
1.02 CLEANING WATER MAINS 
 

At the conclusion of the work, the Contractor shall thoroughly clean all of the new pipes to 
remove all dirt, stones, pieces of wood or other material which may have entered during the 
construction period per Section 02617.  

 
1.03 DISINFECTING & BACTERIOLOGICAL TESTING OF POTABLE WATER PIPE LINES 
 

A. All record drawing requirements must be submitted to the County prior to starting the 
bacteriological testing of the water lines. 

 
B. After the new potable water pipelines have been hydrostatically tested, or after existing 

potable water pipelines have been modified or repaired, they shall be cleaned, disinfected and 
sampled and tested for the presence of coliform organisms in accordance with AWWA C651. 

 
C. The County Inspector shall have been notified and shall be present at the time of the 

introduction of the chlorine disinfectant and water from the supply system into the main. 
 
D. At the end of the chlorine contact period, the chlorine residual shall be determined by sampling 

and testing, and the results shall be reported to the regulatory agencies with the County and 
State. The pipelines shall then be flushed thoroughly with clean potable water until chlorine 
measurements show that the concentration is no higher than the chlorine concentration that 
is acceptable for domestic use. 

 
E. Discharge flows from cleaning or flushing operations, and heavily chlorinated water from 

disinfecting operations, shall be disposed of in a manner consistent with US EPA, FDEP and 
SWFWMD regulations. Chapter 62-302 F.A.C. water quality standard for residual chlorine in 
Class III waters is <0.01 mg/L (ppm). 

 
F. After final flushing and before the new main is connected to the distribution system, sampling 

and analysis of the replacement water shall be performed by an approved laboratory or by the 
Department of Health. Sampling locations shall be as required by AWWA C651 or as 
determined by the FDEP representative. Pipelines that are tested and return an unsatisfactory 
test result shall be reflushed and resampled, or redisinfected, or otherwise reconditioned, until 
a satisfactory result is attained. 

 
G. No potable water main shall be placed into service until the results of the bacteriological tests 

are satisfactory and the FDEP has provided the County with a written letter of acceptance. 
Potable water services, fire service, and fire hydrant leads that are exempt from a permit from 
the FDEP but still require bacteriological sampling in accordance with Chapter 62-555, Florida 
Administrative Code, shall not be placed into service until the results of the bacteriological 
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tests are satisfactory and the Manatee County Public Works Engineering Department has 
provided written acceptance. 

 
H. Special disinfecting procedures when approved by the County, may be used where the 

method outlined above is not practical. 
 
 

END OF SECTION 
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SECTION 02617 INSTALLATION, TESTING, AND CLEANING OF PRESSURE PIPE 
 

PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish and install pipe, fittings, valves, fire hydrants, services, and all other appurtenances 
and incidentals complete and in-place as required by the construction drawings. 
 

B. The Contractor shall furnish all labor, materials, equipment and incidentals required to clean 
all new lines 4” and larger, and existing pipelines as specified in this specification and as 
indicated on the Drawings. 

 
C. This work shall include the furnishing and installation of all pig launching and retrieval devices 

and the appropriate pigs for the cleaning procedure, and all necessary excavations, 
shutdowns, fittings and valves required. 

 
1.02 RELATED WORK 
 

A. The Contractor is responsible for all necessary supply water. 
 
B. The Contractor is responsible for all necessary by-pass pumping. 
 
C. The Contractor is responsible for the proper disposal of any materials removed from the pipe 

lines as a result of the cleaning procedure.  
 
1.03 SUBMITTALS 
 

A. The Contractor shall submit prior to construction, a cleaning plan, Shop Drawings, and layout 
diagram for approval to the County. 

 
B. The Contractor shall submit to the County a list of materials to be furnished, and the names 

of suppliers. 
 
1.04 QUALIFICATIONS 
 

A. The Contractor performing this work shall be fully qualified, experienced and equipped to 
complete this work expeditiously and in a satisfactory manner.   

 
B. The Contractor shall also be capable of providing crews as needed to complete this work 

without undue delay. 
 
C. The County reserves the right to approve or disapprove the Contractor, based on the 

submitted qualifications. 
 
PART 2 PRODUCTS 
 
2.01  GENERAL 
 

A. All pipe crossing federal or state roads; or thoroughfares (arterials & collectors), or railroads 
shall be installed in a casing pipe (steel, PVC, or HDPE). 
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B. Potable and reclaimed water mains shall be ductile iron or protected by a casing pipe in the 

following instances: 
 

1. Mains that are installed under and run parallel with a paved roadway shall be ductile 
iron only; 

2. Mains that cross under more than 48 LF of paved roadway (as measured from outer 
most edge of pavement to outer most edge of pavement of the entire right-of-way 
cross-section) shall be in a casing; less than 48 LF shall be ductile iron pipe; 

3. Mains that are installed under paved areas, (i.e. parking lots, etc.) shall be ductile iron 
only; 

4. the above criteria shall be implemented and enforced to replace and/or protect 
existing mains when the above conditions are created by new development or site 
improvements. 
 

C. Force mains shall be protected by a casing pipe in the following instances: 
1. Mains that cross under more than 48 LF of paved roadway (as measured from outer 

most edge of pavement to outer most edge of pavement of the entire right-of-way 
cross-section) shall be in a casing. Mains that cross less than 48 LF shall be 
determined on a case-by-case basis (i.e. cul-de-sacs, dead-end roads, etc.); 

2. the above criteria shall be implemented and enforced to replace and/or protect 
existing mains when the above conditions are created by new development or site 
improvements. 

 
D. Trees shall not be planted or located within 10 feet of any potable water main, reclaimed water 

main, sanitary force main or gravity sanitary sewer main, sanitary cleanouts, or 
potable/reclaimed/force main appurtenances such as meters, hydrants, backflow prevention 
assemblies that is owned and maintained by County. An approved root barrier shall be used 
where trees are planted closer than 10 feet. 

 
E. All distribution waterlines that enter private property become private lines and shall have a 

backflow prevention assembly (BPA) installed at the right-of-way in accordance with Chapter 
2-31, Article X of the Manatee County Code of Ordinances. BPA can be part of a meter 
assembly or a BPA / detector check assembly. 
 

F. The Contractor shall be responsible for furnishing pigs in sufficient numbers and sizes, of 
appropriate densities, coatings and configurations to properly clean the piping systems.  

 
G. All pigs used for the cleaning of sewer or reclaimed water lines shall not be used in the 

cleaning of potable water lines.  
 
2.02  INSTALLATION MATERIALS 
 

A. Services, connected to mains not under pavement,  shall be polyethylene meeting AWWA 
C901.  Services, connected to mains under any kind of pavement, shall be Type “K or L” 
copper, or Schedule 40 stainless steel pipe encased in a minimum 2” diameter SDR 21 PVC 
or HDPE piping conforming to ASTM 2241. Casing shall be color coded blue for potable water 
or purple for reclaimed water. 

 
B. Ductile iron pipe meeting AWWA C150/151 shall be allowed for potable/reclaimed water 

mains size 4” and larger. High density polyethylene pipe meeting AWWA C906 shall be 
allowed for potable/reclaimed water mains size 2” through 12”. The use of 16” and larger 
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HDPE pipe for potable and reclaimed water mains shall require written approval by County. 
PVC pipe meeting AWWA C900-16 shall be allowed for potable/reclaimed water mains sizes 
4” through 12”. The use of 14” diameter pipe in any application is prohibited. 

 
C. Ductile iron pipe shall not be used in sewer application, unless where agreed upon by the 

County based on economic benefit and/or construction feasibility.  High density polyethylene 
pipe meeting AWWA C906 shall be allowed for force mains for sizes 4” and larger. PVC pipe 
meeting AWWA C900-16 shall be allowed for force mains sizes 4” through 36”. The use of 14” 
pipe in any application is prohibited. 

 
D.  Proper gasket material shall be supplied as specified in these Specifications depending on 

soil condition. 
 
2.03  CLEANING MATERIALS  
 

A. The pig launching and retrieval equipment shall be of the latest design and construction and 
shall include the means to maintain constant monitoring of the in-line flows and pressures of 
the system being cleaned and the constant location of the cleaning pigs in the system. 
Launching and retrieval systems shall be fabricated, designed and manufactured according 
to ANSI standards and capable of withstanding working pressures of 150 psi. Launching and 
receiving devices shall be sized one diameter larger than the system to which it will be 
attached with a minimum length of 2.5 times the diameter.  

 
B. The Contractor shall have available for immediate use an electronic pig detector for use in the 

system being cleaned to provide a means of tracking the passage of the pig in the system to 
locate areas of potential or suspected blockage and other disparities in the system. 

 
C. The pig shall be constructed of elastomer polyurethane with an open cell construction and a 

density equal to or suitable for use in the piping system being cleaned. Pig configuration shall 
consist of a parabolic nose with a concave base and coated with a resilient surface material 
that will maintain a peripheral seal and will effectively clean the piping system without over 
abrading the interior pipe wall. Pig characteristics shall include the ability to navigate through 
90 degree bends, 180 degree turns, bi-directional fittings, full port valves, reduce its cross 
sectional area and return to its original design configuration and be propelled by hydraulic 
pressure.  

 
PART 3 EXECUTION 
 
3.01 SOIL TESTING 
 

A. If required/instructed by the County, soil testing in accordance with AWWA C105 soil samples 
shall be collected during the design phase to determine if the soil is corrosive. One (1) soil 
test shall be performed for pipe lengths under 500 lineal feet, with an additional soil test every 
500 lineal feet of additional pipe to be installed.  The soil testing shall be performed by a 
Florida licensed geotechnical engineering and signed and sealed report shall be supplied to 
the County for review prior to installation of the pipe for evaluation. The soil testing results 
shall be used to determine if additional requirements for the installation of pipe gaskets are 
required. 
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3.02 HANDLING AND STORAGE 
 

A.  Prior to installation, all pipe and fittings shall be inspected. Cracked, broken, or otherwise 
defective materials not in compliance with these standards shall not be used and shall be 
removed from the project site. 

 
B. The pipeline installer shall take care in the handling, storage and installation of the pipe and 

fittings to prevent injury to the materials or coatings. Use proper implements, tools and 
facilities for the safe and proper protection of the work. Lower the pipe and fittings from the 
truck to the ground and from the ground into the trench in a manner to avoid any physical 
damages. Under no circumstances shall the pipe or fittings be dropped onto the ground or 
into the trenches. 

 
C. The pipeline installer shall not distribute material on the job site faster than it can be used to 

good advantage. Unless otherwise approved by the County, installer shall not distribute more 
than one week’s supply of material in advance of laying. Any materials not to be installed 
within two weeks of delivery shall be protected from the sunlight, atmosphere and weather by 
suitable enclosures or protective wrapping until ready for installation. Stored pipe shall be 
placed on suitable racks with bottom tiers raised above the ground to avoid damage. Storage 
of pipe on the job site shall be done in accordance with the pipe manufacturer’s written 
instructions. 

 
3.03 INSTALLATION 

 
A.  Pipe, fittings, valves and other appurtenances shall be installed in accordance with the 

manufacturer’s written installation instructions and with the provisions of “Recommended 
Standards for Water Works” report as incorporated by reference in Chapter 62-555, F.A.C., 
and with the provisions of “Recommended Standards for Wastewater Facilities” report as 
incorporated by reference in Chapter 62-604, F.A.C. 

 
B. In general, all pressure pipe, (potable water, reclaimed water and force main sewer), shall be 

designed with no less than three feet of cover, but not more than six feet of cover from final 
grade, unless otherwise shown on the plans and approved by Utilities. 

 
C.  In all cases, all pipe shall be laid to such lines, gradients and levels as shown on the 

construction drawings. Gravity sewer pipe shall be laid on grade with bell upgrade and spigot 
downgrade. 

 
D.  It is the Contractor's responsibility to preserve uniform gradients and correct alignment.   If it 

is determined the pipe is incorrect in size, level or grade, then all deficiencies shall be 
corrected. 

 
E.  Where shown on the construction drawings, special bends shall be provided for horizontal or 

vertical changes of direction. Where such bends are not shown on the construction drawings, 
changes of direction shall be affected by angling the joints. 

 
F.  No joint shall be angled to such an extent as to impair its effectiveness and tightness. 
 
G.  When making a joint, pipes should always be in line and if required, deflection made after 

making the joint. The deflection shall not be greater than 75% the maximum value 
recommended by the pipe manufacturer. 
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H.  Installation tolerances:  
1. Direct Bury: 

a. Vertical Alignment = ±0.5 feet 
b. Horizontal Alignment = ±1.0 feet 

2. Horizontal Directional Drill (Trenchless Technologies):  
a. Vertical Alignment: 

1) max. slope shall not exceed 2% (2.0 feet within a length of 100  feet). 
2) No reverse curvature within 200 feet 
3) No vertical deviation greater than ten (10) percent of the proposed 

depth of cover at that specific station.  
b. Horizontal Alignment: 

1) max. rate of deviation shall not exceed 1.5% (1.5 feet within a length of 
100 feet  

2) No reverse curvature 
3) Total deviation not to exceed 2.0 feet 
 

I.  The trenches and bedding for the pipe installations shall be prepared according to Section 
02221, Trenching, Backfill, and Excavation, of these specifications.  Pipe sections shall be 
laid in full contact with the prepared pipe bedding, with bell holes dug out, to provide a 
continuous and uniform bearing and support for the pipe barrel between joints.  Blocking under 
the pipe shall not be permitted (except through casing sleeves). 

 
J.  While laying pipe in gravity sewer installations, the pipe alignment shall not deviate by more 

than 1/2 inch for line and 1/4 inch for grade, as measured at the pipe inverts at the manhole, 
from the design line and grade established on the construction drawings, provided that such 
variance does not result in a level or a reverse sloping pipe invert.  Line and grade of gravity 
sewer pipelines shall be measured at the pipe invert and shall be controlled during installation 
by laser beam method.  Other methods of controlling line and grade may be approved by the 
County if the laser beam method is shown to be unworkable.  A “Caution - Laser Light” placard 
shall be displayed in a conspicuous place while laser beam pipe laying equipment is in use. 
Pipe grade between manholes shall not deviate by more than 1 inch from the design grade 
line, as measured with the television (TV) camera’s depth gauge during the mandatory pre-
acceptance TV inspection, provided that such deviation does not result in a level or a reverse 
sloping pipe invert. 

 
K.  Joining of pipe sections shall be done in strict accordance with the pipe manufacturer’s written 

instructions.  The joining surfaces of the bell and spigot and the rubber seal ring shall be 
thoroughly cleaned and lubricated immediately prior to joining the pipe per the written 
instructions. After the joint has been made, the pipe alignment shall be checked. Place 
sufficient compacted backfill material around and over the pipe to secure the pipe from 
movement before installing the next joint to assure proper pipe alignment and joint makeup. 

 
L.  When cutting or machining pipe in the field is necessary, the pipe installer shall use only the 

tools and methods recommended by the manufacturer in the written instructions.  Care shall 
be taken to not damage the pipe coating or linings.  Damage to linings shall be cause for 
rejections of the complete section of pipe, or for the rejection of a fitting or valve.  Damage to 
exterior coatings shall be corrected to the original standard material specification. 

M. At connections to manholes or other concrete structures, the pipe joint shall be located a 
minimum of 18 inches outside of the edge of the structure. 

N.  At stub-outs from new structures to future pipelines, the pipe stub-out length shall be the same 
as the standard pipe length being laid. Stub-out pipes shall be closed off with standard 
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restrained plug or cap fittings. 

O.  Thrust restraint devices shall be either cast-in-place concrete thrust blocks or other approved 
restrained joint devices. Cast-in-place concrete for thrust blocks shall have a 28-day strength 
of 3,000 psi.  The concrete shall be placed between undisturbed soil and the fittings or 
appurtenance to be supported. Concrete shall not be placed on or around the pipe, bells, 
flanges, or other joints. 

P.  All ductile iron pipe(s) and fitting(s) shall be protected with a polyethylene encasement, 
thickness as defined by the County’s Utilities Approved Products List. 

Q. At all fire hydrant laterals, the lateral pipe from tee to fire hydrant shoe shall have all joints 
restrained. The lateral shall also be restrained from side movement by concrete thrust blocks 
placed at the fire hydrant shoe and at the lateral tee. 

R.  Place and secure a black bag over all fire hydrants not yet placed into service to designate 
them as such and to serve as a warning that the water is not safe to drink. 

 
  

3.04 SURVEY MARKINGS 
 

A. As a marker for the Surveyor, a PVC pipe marker or 2” x 4” marker shall be inserted by the 
Contractor on the top of pipe for all pipelines at intervals no greater than 200 feet apart and at 
locations where there is a substantial grade change. The pipe markers shall indicate the pipe 
diameter and shall be labeled PWM in “safety” blue, RWM in purple, and FM in green, for 
potable water mains, reclaimed water mains and sanitary force mains, respectively.   The 
Contractor is responsible for making the aforementioned markers available to the Surveyor. 
The Contractor shall field locate the mains and fittings when markers are not made available 
to the Surveyor. 

 
B. As a marker for the Surveyor, a PVC pipe marker or 2” x 4” marker shall be inserted by the 

Contractor on the top of all pipe fittings (including sanitary sewer service wyes, potable water 
saddles and reclaimed water saddles). The markers for fittings and service saddles shall 
indicate the type of fitting/saddle and shall be labeled PWF in “safety” blue, RWF in purple, 
and FMF in green, for potable water fittings, reclaimed water fittings, and sanitary force main 
fittings, respectively. The Contractor is responsible for making the aforementioned markers 
available to the Surveyor. The Contractor shall field locate the mains, fittings, and saddles 
when markers are not made available to the Surveyor. 

 
C.  A PVC pipe marker or 2” x 4” marker shall be inserted by the Contractor at the beginning and 

end of each horizontal directional drill (HDD). The HDD Contractor shall provide a certified 
report and bore log indicating the horizontal and vertical location every 25 linear feet or less 
along the pipe. 

 
D. A 2” PVC pipe marker with a painted end cap shall be inserted by the Contractor at the ROW 

line indicating each individual new service location or stub out. When in open area (field), the 
marker shall be a 6 foot length of PVC pipe inserted 2 feet into the ground and shall be painted 
“safety” blue for potable water, purple for reclaimed water, and green for sewer. 

 
3.05 PROCEDURE FOR TESTING POTABLE WATER, RECLAIMED WATER, AND FORCE 

MAINS 
 

A. A 48-hour notice to the County and Engineer is needed prior to testing.  A letter stating the 
reasons testing should be scheduled ahead of other jobs must accompany all emergency 
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testing requests.  
 
B. County and Contractor must be present for all testing, except for testing tapping valves and 

sleeves. 
 
C. HYDROSTATIC TESTING 
1. Refer to Manatee County Public Works Utility Standards Part 1-Utility Standards Manual 

Section 1.9. 
 
3.06 INSPECTION/TESTING PROCEDURE COVERING BORED PIPE LINES OR CASING AND 

CONDUITS INSTALLED ACROSS PREVIOUSLY TESTED AND/OR COUNTY ACCEPTED 
WATER AND SEWER PIPE WITHIN DEVELOPMENT PROJECTS UNDER ACTIVE 
CONSTRUCTION 

 
A. Prior to testing water and sewer lines, every effort will be made to install sleeves for 

underground utilities that will cross these water and sewer lines or services. 
 
B. Where it has not been possible to pre-install sleeves prior to testing and bores or conduits are 

required, it is the responsibility of the utility company and/or their Contractor performing the 
work to provide Manatee County Utility Operations Department with accurate horizontal and 
vertical as-built information of the sleeves, bores and conduits installed by said utility 
company.  This applies to all bores and conduits crossing water and sewer lines. 

 
C. Procedures to be followed for installation of conduits, pipe lines and bores that will cross, or 

be closer than 5'-0" horizontally and 18 inches vertically to, previously tested water and sewer 
lines that are still under the ownership of the developer/contractor. 

 
1. Notify the County and obtain the best as-built information available.  Allow sufficient 

time for the County to field locate the existing pipe lines. 
2. Submit drawings of proposed location to the County and Manatee County Utility 

Operations Dept. Utility Locations Section for review. 
3. Obtain a County Right-of-Way Use Permit if the work area is within a dedicated area 

of right-of-way. 
4. Perform installation in the presence of a County representative.  Call (941) 792-8811, 

ext. 5061 or ext. 5069 with at least two (2) working days notice. 
5. Submit two (2) copies of as-built information to the County to incorporate into the 

record drawings to be submitted to the County. 
6. Failure to follow steps 2) thru 5) will result in additional charges for retesting the 

previously tested water and sewer lines. 
 
D. Procedures to be followed for installation of conduits, pipe lines and bores crossing or closer 

than 5'-0" horizontally and 18 inches vertically to previously tested water and sewer lines that 
have been previously accepted by Manatee County: 

 
1. Obtain record drawing information from the County. 
2. If roadway has been dedicated to Manatee County, obtain Right-of-Way Use Permit 

and copy the Project Management Department Locations Section with proposed 
location drawing. 

3. Follow procedures in "Sunshine State One-Call", paying special attention to the 
requirements of Section VII. 
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E. Should water or sewer lines be damaged during the bore pipe line or casing installation, the 
cost of any repairs and retesting will be paid for by the utility company that installed the bore.  
The actual clearance between a bored casing crossing a water or sewer pipe should not be 
less than 18 inches. 

 
3.07 PIPELINE CLEANING 
 

A. The cleaning of the pipeline shall be done by the controlled and pressurized passage of a 
polyurethane pig of varying dimensions, coatings and densities as determined by the County 
through the piping system.  

 
B. A series of pigs shall be entered into the system at a point as near to the beginning as is 

logistically and mechanically feasible. 
 
C. A launching assembly shall be used as the entrance point for the pig. This assembly shall 

allow for the following: 
 

1. The entering of pigs into the system by providing the means to induce flow from an 
external source, independent of the flows and pressures immediately available from 
the system, on the back of the pig to develop sufficient pressure to force the pig 
through the system.  

2. A means to control and regulate the flow. 
3. A means to monitor the flows and pressures. 
4. A means to connect and disconnect from the system without any disruption to the 

operation of the system. 
 

D. The pig shall be removed or discharged from the system at a point as near to the end as is 
logistically and mechanically feasible. 

 
E. The contractor shall be responsible for the retrieval of the pig at the discharge point. This may 

include setting a trap that will not disrupt normal flow and operations but will capture the pig 
and any debris. A retrieval assembly may also be used but said assembly shall be able to 
connect and disconnect from the system without any disruption to the operation of the system. 

 
F. Alternative launching and retrieval methods shall be done with the prior approval of the 

County.  
 
G. Any pig that cannot progress through the piping system shall be located by the Contractor and 

removed by excavation of the pipe in order to remove the blockage. All pipe repairs shall be 
the responsibility of the Contractor and shall be performed with as little disruption to the 
system as possible.  

 
H. Any increase in pressure that cannot be accounted for, i.e. fittings or valves or additional 

cleaning runs, shall be investigated, per the County’s approval, by locating the pig at the 
beginning of the increased pressure and excavating to determine the cause of the pressure 
increase. All pipe repairs shall be the responsibility of the Contractor and shall be performed 
with as little disruption to the system as possible. 

 
I. Final flushing of the cleansed lines shall be performed after the last successful run of the pig 

as determined by the County. The Contractor shall be responsible for all applicable flushing 
and disinfection requirements for potable water lines. 
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J. The Contractor shall maintain and provide a report at the end of the cleaning procedure 
containing the following: 

 
1. The pressures in the pipe during the pigging procedure.  
2. Any inline problems encountered during the procedure including all excavations with 

detailed locations, reason for the excavation and any corrective measures taken to the 
pipeline. 

3. A record of the pigs used, their sizes, styles and other pertinent information regarding 
what materials were used during the cleaning.  

4. An analysis of the condition of the pipeline before and after the cleaning procedure. 
 
K. Inspectors must be notified 48 hours in advance of any pigging and flushing operations. With 

the County Inspector present, all new pressure mains 4 inches and larger shall be pigged and 
then flushed.  All new pressure mains less than 4 inches shall be flushed to clean all parts of 
the system and to remove any accumulation of construction debris, rocks, sand, gravel, silt 
and other foreign material.  If necessary, also make use of mechanical rodding or bucketing 
equipment.  Short pipe lengths (i.e. stubs) may be flushed without pigs with prior approval 
from County. 

 
L. For flushing, a minimum velocity of at least 3.0 ft/sec, preferably 3.5 ft/sec, shall be obtained 

in the pipe. This velocity shall be maintained long enough to allow three (3) complete pipe 
volume changes of water for proper flushing action. Successful flushing shall be determined 
visually by the County Inspector and may be deemed acceptable when the water is clear and 
free of debris. 

 
3.08 DETECTION 

 
A. Pipe shall have a 6-inch wide electronic detectable warning/path marking tape, color-coded 

per service type, placed directly above the pipe center. The tape shall be placed between 12 
inches and 24 inches below finished grade, with a 48 inch maximum depth.  

 
B.  The electronic detectable warning/path marking tape shall have detectable markers 

embedded in the tape and spaced adequately to provide a near continuous path to allow for 
easy detection at any point along the pipe. The embedded markers shall be spaced every 8-
feet along the warning tape. The electronic marking tape shall be supplied per the latest 
edition of the County’s Utilities Approved Products List. 

 
C. All direct buried pressure potable and reclaimed water, and force main pipelines laid in 

trenches shall have a continuous, No. 10 gauge solid copper clad wire with minimum 30-mils 
polyethylene insulation rated UF or USE by Underwriter’s Laboratories attached to the pipe. 
The polyethylene insulation shall be color coded blue (potable water), purple (reclaimed 
water) or green (sanitary sewer).  The wire shall be placed on top of the pipe and secured in 
place at every joint and at 5 foot intervals with color coded 6 mil thick PVC marking tape. 

 
D. In directional bore applications, two No. 10 gauge extra high strength copper clad steel tracer 

wire shall be pulled and secured to the top of the pipe with color coded 6 mil thick PVC marking 
tape or 10-mil thickness polyethylene pressure sensitive tape at every joint and at 24-inch 
intervals. The tracer wire shall have minimum 45-mil polyethylene insulation rated UF or USE 
by Underwriter’s Laboratories. The polyethylene insulation shall be color coded blue (potable 
water), purple (reclaimed water) or green (sanitary sewer). 
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E. Underground splice connections shall be minimized and shall be rated for direct burial service. 
Spliced tracer wire connections shall be underground water-proof wire connectors meeting 
UL 486D test standards. The wire shall terminate at fire hydrants, backflow prevention 
assemblies, and at each meter box with a underground water-proof terminal connector. The 
wire shall also terminate at valve boxes for gate valves, plug valves, tapping valves, air release 
valves and blow-off valves. The tracer wire shall also terminate at gate valve boxes that are 
not located within 200 feet of a fire hydrant, backflow prevention assembly, meter box, plug 
valve, air release valve or blow-off valve. Meter boxes shall have at least 12 inches of wire 
looped into the boxes.  The looped termination shall allow for the connection of an electronic 
locator transmitter. 

 
 
 

END OF SECTION 
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SECTION 02622 POLYVINYL CHLORIDE (PVC) PRESSURIZED PIPE AND FITTINGS                                   
(AWWA SPECIFICATIONS C-900-16) 

 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 

  
A. Furnish all labor, materials, equipment and incidentals required to install AWWA C900-16 PVC 

piping, fittings and other appurtenances complete and ready for use as indicated on the 
construction drawings. 

 
B. Provide and install complete all fittings and appurtenances not noted specifically on the 

construction plans as required to complete the utility system in accordance with these 
Standards. 
 

1.02 DESCRIPTION OF SYSTEM 
 
The Contractor shall install the piping in the locations as shown on the Drawings. 
 

1.03 QUALIFICATIONS 
 
All plastic pipe, fittings and appurtenances shall be furnished by a single manufacturer who is 
fully experienced, reputable, qualified and specializes in the manufacture of the items to be 
furnished.  The pipe and fittings shall be designed, constructed and installed in accordance 
with the best practices and methods and shall comply with these Specifications. 
 

1.04 SUBMITTALS 
 

A. The Contractor shall submit shop drawings to the County including, but not limited to, 
dimensions and technical specifications for all piping and fittings. 
 

B. The Contractor shall submit to the County, samples of all materials specified herein. 
 

C. The Contractor shall submit and shall comply with pipe manufacturer's recommendation for 
handling, storing and installing pipe and fittings. 
 

D. The Contractor shall submit pipe manufacturer's certification of compliance with these 
Specifications. 
 

1.05 TOOLS 
  
The Contractor shall supply special tools, solvents, lubricants, and caulking compounds 
required for proper installation.  
 

PART 2 PRODUCTS 
 

2.01 MATERIALS 
 

A. For potable and reclaimed water, Polyvinyl chloride (PVC) pressure pipe, 4 - 12 inches in 
diameter, shall be ductile iron pipe size (DIPS), Class 235, DR 18, meeting the requirements 
of AWWA C900-16.  Each length of pipe shall be hydrostatically tested to two times its 
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pressure class of the pipe by the manufacturer in accordance with AWWA C900-16.  PVC 
pressure pipe shall not be used for potable or reclaimed water mains larger than 12-inch 
diameter.. 

 
B. For pressure sewer, polyvinyl chloride (PVC) pressure pipe, 4-36 inches in diameter, shall be 

ductile iron pipe size (DIPS), Class 235, DR18, meeting the requirements of AWWA C900-16.   
14” diameter pipe shall not be used in any application.  Each length of pipe shall be 
hydrostatically tested at twice its pressure class in accordance with AWWA C900-16. Pipe 
shall be furnished in standard lengths of approximately 20 feet. 

 
 C. For grinder lift station only, polyvinyl chloride (PVC) pressure pipe, 2-3 inches in 

diameter, shall be Pressure Rated 200, SDR21, conforming to ASTMD2241, and shall have 
Iron Pipe Size (IPS) outside diameters. SDR 21 PVC pipe 2-3 inches in diameter shall not be 
used for working pressures greater than 125 psi. PVC pipe shall not be used in applications, 
which require pipes that are less than 2 inches in diameter for wastewater force mains.   

 
D. Standard PVC pressure pipe joints shall be bell and spigot push-on type with elastomeric ring 

seals. Ring seal gaskets used at push-on joints shall conform to ASTM F 477 and shall be 
EPDM rubber for potable and reclaimed water pipes.  Gaskets shall be labeled with factory 
embossed or etched letters stating the gasket material. Ductile iron pipe, with gasket materials 
as required in these standards, shall be used in soil that is contaminated with low molecular-
weight petroleum products, aromatic hydrocarbons, chlorinated hydrocarbons or organic 
solvents. 

 
E. Lubricant furnished for lubricating the push-on joints in potable water pipes shall be nontoxic, 

water soluble, shall not support the growth of bacteria, shall have no deteriorating effects on 
the gasket or pipe material, and shall not impart color, taste, or odor to the water, and shall be 
an approved substance per NSF 61. 

 
F. Thrust restraint devices shall be installed at all bends, fittings, in casings under roads and 

railroads, and at pipe joint locations both upstream and downstream from bends or fittings as 
required by these Specifications.  Thrust restraint devices for standard PVC pipe and fittings 
shall be either concrete thrust blocks, restraining glands, or self-restraining gaskets.   

 
G. All fittings for pressured PVC pipe shall be made of ductile iron with mechanical joints for 

buried pipe or flanged joints for aboveground pipe and shall conform to AWWA C110/AWWA 
C153 and to the applicable sections of these Specifications for ductile iron fittings. 

 
H. All fittings for drop manholes or P-Trap pipe assemblies shall be made of PVC, Pressure Class 

150, DR 18, and shall conform to AWWA C900-16/ AWWA C907. 
 
I. All pipe materials used in potable water systems shall comply with NSF Standard 61. 
J.  Refer to the latest edition of the County’s Utilities Approved Products List for approved 

products. 
 

PART 3 EXECUTION 
 

3.01 INSTALLATION 
 
The Contractor shall install the plastic pipe in strict accordance with the manufacturer's 
technical data and printed instructions.   
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3.02 DETECTION 
 

A. Pipe shall have a 6-inch wide electronic detectable warning/path marking tape, color-coded 
per service type, placed directly above the pipe center. The tape shall be placed between 12 
inches and 24 inches below finished grade, with a 48 inch maximum depth.  

 
B.  The electronic detectable warning/path marking tape shall have detectable markers 

embedded in the tape and spaced adequately to provide a near continuous path to allow for 
easy detection at any point along the pipe. The embedded markers shall be spaced every 8-
feet along the warning tape. The electronic marking tape shall be supplied per the latest edition 
of the County’s Utilities Approved Products List. 

 
C. Tracer wire shall be required for all pipeline construction per Specification Section 02800. 

 
3.03 IDENTI FICATION 
 

A. PVC pipe shall bear identification markings in accordance with AWWA C900-16 or ASTM 
D2241. 

 
B. PVC pipe shall be color coded blue for water, purple for reclaimed water, or green for sewer 

using a solid pipe color pigment. 
 
C. All self-restrained PVC pipe shall have weather-resistant, min. 6 mil thick, 4” wide, solid red 

PVC marking tape around the pipe bell to indicate that the joint is restrained. 
 

3.04 INSPECTION AND TESTING 
 
All pipelines shall remain undisturbed for 24 hours to develop complete strength at all joints.  
All pipelines shall be subjected to a hydrostatic pressure and leak testing.   Refer to Manatee 
County Public Works Part I. UtilitiesStandards Manual Section 1.9.  Prior to testing, the pipe 
lines shall be supported in a manner approved by the County to prevent movement during 
tests. 

 
 

END OF SECTION 
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SECTION 02640 VALVES AND APPURTENANCES 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals required to 
completely install and ready for operation all valves and appurtenances as shown on the 
Drawings and as specified herein. 
 

B. All of the types of valves and appurtenances shall be products of well-established reputable 
firms who are fully experienced and qualified in the manufacture of the particular equipment 
to be furnished. The equipment shall be designed, constructed and installed in accordance 
with the best practices and methods and shall comply with these standards as applicable. 
Valves used in waterworks applications shall comply with NSF Standard 61 for mechanical 
devices. 

 
C. All of the equipment and materials specified herein are intended to be standard for use in 

controlling the flow of potable water, reclaimed water, and wastewater depending on the 
applications. 

 
D. All valves and appurtenances shall be of the size shown on the drawings and, to the extent 

possible, all equipment of the same type on the project shall be from a single manufacturer. 
 
E. All valves and appurtenances shall have the name of the manufacturer, year, and the working 

pressure for which they are designed cast in raised letters upon some visible part of the body. 
 
F. Special tools, if required for the normal operation or maintenance, shall be supplied with the 

equipment. 
 
G. All hand actuated buried valves shall have three-piece adjustable valve boxes and 2-inch 

square AWWA operating nuts. Provide a minimum of 304 stainless steel extension stems and 
alignment rings where needed to bring the operating nut to within 4 feet below the box lid.  
Valve boxes and alignment rings shall be furnished per the latest edition of the County’s 
Utilities Approved Products List. 

 
H. Valves shall open when turning the operating nut or wheel counterclockwise and shall close 

when turning clockwise. 
 
I. All buried valves shall have bonnet bolts, gland bolts, nuts, washers, and other trim hardware 

made of minimum 304 stainless steel, unless otherwise specified in the following specification.  
All aboveground valves shall have bonnet bolts, gland bolts, nuts, washers, and other trim 
hardware made of min. 316 stainless steel, unless otherwise specified in the following 
specification. 

 
J. All aboveground external thrust restraints, flange adapters, and plain end coupling t-bolts, 

bolts, tie rods, nuts, and washers shall be 316 stainless steel. 
K. All underground external thrust restraints, mechanical joint adapters, and plain end coupling 

t-bolts, bolts, tie rods, nuts, and washers shall be high strength, low alloy steel conforming to 
AWWA C111/ANSI A21.11-17 or ASTM A242 Standards and shall be coated with a factory 
applied blue fluoropolymer coating with min. 1 mil DFT per the latest edition of the County’s 
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Utilities Approved Products List. The coating shall pass a 2000 hour salt spray test with less 
than 15% red rust per ASTM B117. Alternatively, 316 SS hardware shall be acceptable.  

 
L. All ductile iron valves shall have a factory applied, min. 8 mils average dry film thickness, 

fusion bonded epoxy coating on the interior and exterior conforming to AWWA C550, unless 
otherwise noted in the plans or the following specification.  

 
1. A holiday-free certification letter shall be provided to the County at time of delivery 

stating that the internal coating of the valve has passed the Holiday testing in 
accordance with ASTM G62, Method A (Low-Voltage).  

 
2. The Contractor shall take extreme consideration when handling valves to ensure 

coating does not get damaged during construction. County representative shall have 
the right to deny the installation of the valve if the Contractor damages the internal 
coating. 

 
M. All other painted items exposed to sunlight, including field painted box lids, etc., shall be 

painted the appropriate color with an epoxy type paint per Section 09900 of these 
Specifications. 

 
N. No valves with a break-way stem shall be allowed. 
 
O. All manually-operated geared sewer valves shall require a torque limiting device per Section 

02640, 2.05 
 
P. The brass alloy used for all surfaces coming in contact with potable water shall meet the 

requirements of UNS/CDA number C89833 as listed in ANSI/AWWA C800 Standard and the 
products produced with this alloy shall meet the ANSI/NSF Standard 61 and/or ANSI NSF 
Standard 372 as applicable, complying with the Safe Drinking Water Act.  These products 
shall have the letters “NL” cast into the main body for proper identification. 

 
Q. The equipment shall include, but not be limited to, the following: 

 
1. Gate valves (Sec. 2.01) 
2. Combination Pressure Reducing and Pressure Sustaining with Check Valves Option 

(Sec. 2.02) 
3. Ball Valves and Curb Stops (Sec. 2.03) 
4. Plug Valves (Sec. 2.04) 
5. Valve Actuators and Torque Limiting Devices (Sec. 2.05) 
6. Air Release Valves (Sec. 2.06) 
7. Valves Boxes (Sec. 2.07) 
8. Corporation Stops and Service Saddles (Sec. 2.08) 
9. Plain End Couplings (Sec. 2.09) 
10. Flange Adapters (Sec. 2.10) 
11. Hose Bibs (Sec. 2.11) 
12. Swing Check Valves (Sec. 2.12) 
13. Swing-Flex Check Valves (Sec. 2.13) 
14. Hydrants (Sec. 2.14) 
15. Restrained Joints (Sec. 2.15) 
16. Tapping Sleeves and Tapping Valves (Sec. 2.16) 
17. Tracer Wire Boxes (Sec. 2.17) 
18. Insertion Valves (Sec. 2.18) 
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1.02 SUBMITTALS 

 
A. Submit to the County within 30 days after execution of the contract a list of materials to be 

furnished, the names of the suppliers and the date of delivery of materials to the site. 
 

B. Complete shop drawings of all valves and appurtenances shall be submitted to the County for 
approval in accordance with the Specifications. 
 

1.03 TOOLS 
 
Special tools, if required for normal operation and maintenance shall be supplied with the 
equipment. 
 

PART 2 PRODUCTS 
 

2.01 GATE VALVES 
 

A. Where indicated on the drawings or necessary due to locations, size, or inaccessibility, chain 
wheel operators shall be furnished with the valves. Such operators shall be designed with 
adequate strength for the valves with which they are supplied and provide for easy operation 
of the valve. Chains for valve operators shall be galvanized. 

 
B. Gate valves installed underground shall be provided with a box cast in a concrete pad and a 

box cover.  Minimum 304 stainless steel valve extension stems shall be provided to place the 
valve operating nut no more than 4 feet deep. One valve wrench, 6 feet in length, shall be 
provided for every 15 valves installed. 

 
C. Gate valves 3 inches to 54 inches in diameter shall be resilient seated, manufactured to meet 

or exceed the requirements of AWWA C515 and shall be UL listed and FM approved where 
applicable. Valves shall have an unobstructed waterway equal to or greater than the full 
nominal diameter of the valve. 

 
D. Buried gate valves shall have a non-rising minimum 304 stainless steel stem to eliminate lead 

content. Buried gate valves bolts, nuts, and washers shall be minimum 304 stainless steel to 
eliminate exterior corrosion and maintain fastener strength.  Manufacturer shall use anti-seize 
lubricant during assembly of bolt and nut sets to prevent corrosion and galling of metals. Stem 
seals shall be provided and shall be of the O-ring type, two above and one below the thrust 
collar.  Aboveground valves for potable and reclaimed water shall be OS&Y with flanged joints.  
Aboveground valves for wastewater shall be non-rising stem (NRS) type. All aboveground 
valves shall have 316 stainless steel stems, bolts, nuts, and washers. 

 
E. The wedge shall be ductile iron that is fully encapsulated with an EPDM rubber. The Elastomer 

type shall be permanently embossed or formed on the valve body or wedge.  The resilient 
sealing mechanism shall provide zero leakage at the water working pressure when installed 
with the line flow in either direction. 

 
F. The valve body and bonnet  shall be ductile iron meeting or exceed all the requirements of 

AWWA C515. 
 
G. Valves shall be rated for an operating pressure of 250 psi and shall be tested in accordance 

with AWWA C515. 
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H. The valves are to have 2-inch cast or ductile iron AWWA operating nuts and shall open 

counterclockwise.  The wedge nut shall be bronze. 
 
I. The valves shall be covered by a Manufacturer’s 10 year warranty on manufacturer’s defects 

and reasonable labor costs for replacement. Warranty shall become effective from the date of 
purchase by the end user and delivered within 30 days from the receipt of the purchase order. 
For publicly owned and maintained utilities, the end user is Manatee County Government. 

 
J. Gate valves shall be assembled and tested in a certified ISO 9001 manufacturing facility within 

the United States and provide their certification of meeting internationally recognized quality 
control procedures. 
 

K. Valves with 16” diameter and larger shall be equipped with manufacturer’s standard heavy 
duty, externally adjustable gearbox that is totally enclosed to prevent water infiltration. 
Gearbox shall be permanently grease filled. For buried service, vertical installation valves 
shall be supplied with spur-type gear and horizontal installation valves shall be supplied with 
bevel-type gear.  

 
L. All horizontally-installed gate valves shall require a flush line installation per Manatee County’s 

Utilities Standards Manual. 
 
M. All gate valves installed for wastewater application shall be installed vertically. Gate valves for 

force mains shall only be allowed for sizes 24-inch and above. Gate valves for lift stations 
aboveground metering and valve assemblies shall be allowed for sizes 3-inch and larger. 

 
N. All manually operated geared gate valves used in sewer applications shall be furnished with 

a torque limiting device per Section 02640, 2.05. 
 

O. Gate valves shall be furnished per the latest edition of the County’s Utilities Approved 
Products List. 
 

2.02 COMBINATION PRESSURE REDUCING & PRESSURE SUSTAINING CONTROL VLAVE 
WITH CHECK VALVE OPTION 
 

A. Pressure reducing / sustaining control valve and check valve shall be pilot operated diaphragm 
actuated valve with cast iron body, bronze disc guide bronze seat, bronze cover bearing, and 
125-pound flanged ends. The stem, nut, and spring shall be minimum 304 stainless steel.  The 
pilot shall shall be hydraulically operated, diaphragm type globe valve. The main valve shall 
have a single removable seat and a resilient disc, of rectangular cross section, surrounded on 
three and a half sides. No external packing glands are permitted and there shall be no pistons 
operating the main valve or any controls. The valve shall be equipped with isolation valves to 
service the pilot system while permitting flow if necessary. Main valve and all pilot controls 
shall be manufactured in the United States of America. Main valve shall be single chamber 
type, with minimum 304 stainless steel stem. 

 
B. Valve shall automatically reduce pressure for the downstream distribution network and sustain 

a minimum pressure in the high pressure main regardless of distribution demand, and as an 
option, shall also close when a pressure reversal occurs for check valve operations. The pilot 
system shall consist of two direct acting, adjustable, spring loaded diaphragm valves. 
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C. Valve shall be cast iron or ductile iron with main valve trim of brass and bronze. The pilot 
control valves shall be cast brass with minimum 304 stainless steel trim.  

 
D. Pressure reducing/sustaining control valve assembly shall be furnished per the latest edition 

of the County’s Utilities Approved Products List. 
 

2.03 BALL VALVES AND CURB STOPS 
 

A. Curb stop ball valves for potable and reclaimed water services, in sizes 3/4-inch through 2-
inch, shall have a brass alloy 85-5-5-5 body, stem and ball per ASTM B62. Valves shall be full 
port, full flow, 1/4-turn check valves, rated for 300 psi, with compression, pack joint, flare, 
threaded or flanged ends as required. Curb stop ball valves shall be supplied per the latest 
edition of the County’s Utilities Approved Products List. 

 
B.  Ball valves for wastewater, 2-inch through 3-inch, shall have 316 stainless steel body, cap, 

stem, stem gland, and ball per ASTM A276. Valves shall be full port, full flow, 1/4-turn check, 
steam rated for 150 psi, pressure rating 1,000 psi CWT, with threaded or flanged ends as 
required. Ball valves for wastewater shall be supplied per the latest edition of the County’s 
Utilities Approved Products List. 

 
 

C. All valves shall be mounted in such a position that valve position indicators are plainly visible. 
Above grade ball valves shall have a vinyl coated lever handle. Lever handle and handle nut 
shall be minimum 304 stainless steel. 

 
D. Potable water plastic service pipe material and compression/pack joint connectors shall not 

be used in soil that is contaminated with low molecular-weight petroleum products, aromatic 
hydrocarbons, chlorinated hydrocarbons or organic solvents. Appropriate service tubing shall 
apply. 

 
 
2.04 PLUG VALVES 

 
A. Plug valves shall be eccentric, non-lubricating type with integral plug and shafts.  Plug valves 

shall be furnished with end connections and with actuating mechanisms as called for on the 
construction plans or as otherwise required. Valves shall seal bubble-tight or water drop-tight 
in both directions at hydrostatic pressure of 175 psi for 2-inch to 12-inch diameter and 150 psi 
for larger than 12-inch diameter when field pressure tested in accordance to AWWA C517-16. 

 
B. Plug valves shall also be subjected, at the factory, to the Hydrostatic Testing specified in 

AWWA C517-16. The shell test shall be performed at a hydrostatic pressure of 1-1/2 times the 
design pressure of the valve. The seat pressure test shall be a certified hydrostatic test at the 
full design pressure of the valve.  During the test, there shall be no leakage through the metal, 
or through the end joints or shaft seal, nor shall any part of the valve be deformed. 

 
C. Flanged valve ends shall be faced and drilled according to ANSI B 16.1, Class 125. 

Mechanical joint valve ends shall conform to AWWA C111. Threaded ends shall conform to 
the NPT requirements of ANSI B1.20.1. 

 
D. The plug valve body, bonnet and gland shall be cast iron per ASTM A126, Class B or ductile 

iron grade 65-45-12 per ASTM A526 in accordance with AWWA C517-16. The integral plug 
and shaft shall be ductile iron grade 65-45-12 per ASTM A526. The entire plug and stem shall 
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be fully encapsulated with nitrile (Buna N) rubber. Per AWWA C517-16, the rubber compound 
shall have been vulcanized to the metal plug and shall have a minimum strength of not less 
than 250 psi when tested according to ASTM D429, Method A or shall have a peel strength of 
not less than 75 psi when tested according to ASTM D429, Method B. Valve seats for sizes 3-
inch and larger shall be at least 95 percent pure nickel, welded-in overlay into the cast or 
ductile iron body. The top and bottom shaft bearings shall be sintered, oil impregnated 316 
stainless steel. Valves shall have top and bottom grit seals made of Buna-N rubber or PTFE. 

 
E. Plug valves shall have a full round/circular cross-sectional area of the nominal pipe size area. 

The internal opening shall have an unobstructed waterway equal to the full circular cross-
sectional area of the inside diameter of the pipe it is attached.   

 
 
F. Below grade plug valves, 3-inch and larger shall have a manufacturer standard heavy duty 

worm gear type actuators with 2-inch square operating nuts. The gearbox shall be externally 
adjustable and totally enclosed to prevent water infiltration. Actuators for buried service valves 
shall be not less than 90% grease packed and totally sealed by means of gaskets or O-rings. 
Actuators shall be self-locking and designed to transmit twice the required actuator torque 
without damage to the faces of the gear teeth. Gearboxes shall be certified to meet ISO 9001 
standards. The gearbox worm gear  shall be hardened steel or ductile iron ASTM A536 Class 
65-45-12. Gearbox shaft shall be manufactured of hardened steel. Gearbox bearings shall be 
high efficiency, oil impregnated, manufactured of bronze or hardened steel. 

 
G. All manually operated geared plug valves shall be furnished with a torque-limiting device per 

Section 2.05. 
 
 
H. Plug valves shall be installed side-ways with plug shaft horizontal so that the plug rotates 

upward when it opens, with the flow entering the seat end of the valve. 
 
I. All plug valves shall be internally and externally coated with at least 16-mils average dry film 

thickness of a factory applied, two-part high solids epoxy conforming to AWWA C550. A 
holiday-free certification letter shall be provided to the County at time of delivery stating that 
the internal coating of the valve has passed the Holiday testing in accordance with ASTM G62, 
Method A (Low Voltage). The Contractor shall take extreme consideration when handling 
valves to ensure coating does not get damaged during construction. County representative 
shall have the right to deny the installation of the valve if the Contractor damages the internal 
coating. 

 

J. Plug valves shall be furnished per the latest edition of the County’s Utilities Approved Products 
List. 

 

2.05 VALVE ACTUATORS AND TORQUE LIMITING DEVICES 
 

Gate, Tapping, and Plug Valve Torque-Limiting Devices:  
 
A.  Gate, tapping, and plug buried valves that are furnished with a gearbox shall also require a 

valve torque-limiting device to prevent valve and actuator damage caused by excessive 
operating torque. 
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B. The overtorque protection mechanism enclosed in a hermetically sealed cast iron housing 
and permanently lubricated with molydisulfide-bearing, water-resistance, high pressure 
synthetic grease.  

 
C. The housing shall have integrally cast, 2-inch AWWA operating nut and matching socket to 

operate and to fit over the actuator or extension shaft nut, respectively. The socket shall be 
provided with a set screw to fit to the device. 

 
D. The device shall transmit sufficient torque to free up and operate the valve and shall be factory 

set to 1.5 times the input torque of the valve provided that the trip limit is at least 100 ft-lb less 
than the valve breaking torque. Refer to the latest edition of the County’s Utilities Approved 
Products List for the trip limits set for each specified valve. 

 
E. The torque limiting device shall be internally and externally coated with a fusion-bonded epoxy 

and enamel top-coat conforming to AWWA C-213. 
 
F. All hardware shall be minimum 304 stainless steel. 
 
G. The torque limiting device shall be furnished per the latest edition of the County’s Utilities 

Approved Products List. 
 
Manual Actuators:  
 
H. Manual actuators shall be of the traveling nut, self-locking type or of the worm gear type and 

shall be designed to hold the valve in any intermediate position between fully open and fully 
closed without creeping or fluttering.  

 
I. Actuators shall be capable of seating and unseating the disc against the full design pressure 

and velocity, as specified for each class, into a dry system downstream, and shall transmit a 
minimum torque to the valve. Actuators shall be rigidly attached to the valve body. 

 
J. Actuators shall be equipped with mechanical stop-limiting locking devices to prevent over 

travel of the disc in the open and closed positions. They shall turn counter-clockwise to open 
valves.  

  
K. Valves located above grade shall have handwheel and position indicator, and valves located 

below grade shall be equipped with a 2-inch square AWWA operating nut located at ground 
level and cast iron extension type valve box.  

 
L. Manual actuators shall have permanently lubricated, totally enclosed gearing with handwheel 

and gear ratio sized on the basis of actual line pressure and velocities.  
 
Motor Actuators (Modulating) 
 
M. The motor actuated valve controller shall include the motor, actuator unit gearing, limit switch 

gearing, limit switches, position transmitter which shall transmit a 4-20 mA DC signal, control 
power transformer, electronic controller which will position the valve based on a remote 4-20 
milliamp signal, torque switches, bored and key-wayed drive sleeve for non-rising stem valves, 
declutch lever and auxiliary handwheel as a self-contained unit. 

 
N. The motor shall be specifically designed for valve actuator service using 480 volt, 60 Hertz, 

three phase power as shown, on the electrical drawings. The motor shall be sized to provide 
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an output torque and shall be the totally enclosed, non-ventilated type. The power gearing 
shall consist of helical gears fabricated from heat treated alloy steel forming the first stage of 
reduction. The second reduction stage shall be a single stage worm gear. The worm shall be 
of alloy steel with carburized threads hardened and ground for high efficiency. The worm gear 
shall be of high tensile strength bronze with hobbed teeth. All power gearing shall be grease 
lubricated. Ball or roller bearings shall be used throughout. Preference will be given to units 
having a minimum number of gears and moving parts.  Spur gear reduction shall be provided 
as required. 

 
O. Limit switches and gearing shall be an integral part of the valve control. The limit switch 

gearing shall be made of bronze and shall be grease lubricated, intermittent type and totally 
enclosed to prevent dirt and foreign matter from entering the gear train. Limit switches shall 
be of the adjustable type capable of being adjusted to trip at any point between fully opened 
valve and fully closed valve. 

 
P. The speed of the actuator shall be the responsibility of the system supplier with regard to 

hydraulic requirements and response compatibility with other components within the control 
loop. Each valve controller shall be provided with a minimum of two rotor type gear limit 
switches, one for opening and one for closing. The rotor type gear limit switch shall have two 
normally open and two normally closed contacts per rotor. Gear limit switches must be geared 
to the driving mechanism and in step at all times whether in motor or manual operation. 
Provision shall be made for two  additional rotors as described above, each to have two 
normally open and two normally closed contacts. Each valve controller shall be equipped with 
a double torque switch. The torque switch shall be adjustable and will be responsive to load 
encountered in either direction of travel. It shall operate during the complete cycle without 
auxiliary relays or devices to protect the valve, should excessive load be met by obstructions 
in either direction of travel. The torque switch shall be provided with double-pole contacts. 

 
Q. A permanently mounted handwheel shall be provided for manual operation. The handwheel 

shall not rotate during electric operations, but must be responsive to manual operation at all 
times except when being electrically operated. The motor shall not rotate during hand 
operation nor shall a fused motor prevent manual operation. When in manual operating 
position, the unit will remain in this position until motor is energized at which time the valve 
operator will automatically return to electric operation and shall remain in motor position until 
handwheel operation is desired. This movement from motor operation to handwheel operation 
shall be accomplished by a positive declutching lever which will disengage the motor and 
motor gearing mechanically, but not electrically. Hand operation must be reasonably fast. It 
shall be impossible to place the unit in manual operation when the motor is running. The gear 
limit switches and torque switches shall be housed in a single easily accessible compartment 
integral with the power compartment of the valve control. All wiring shall be accessible through 
this compartment. Stepping motor drives will not be acceptable. 

 
R. The motor with its control module must be capable of continuously modulating over its entire 

range without interruption by heat protection devices. The system, including the operator and 
control module must be able to function, without override protection of any kind, down to zero 
dead zone. 

 
S. All units shall have strip heaters in both the motor and limit switch compartments. 
 
T. The actuator shall be equipped with open-stop-close push buttons, an auto-manual selector 

switch, and indicating lights, all mounted on the actuator or on a separate locally mounted 
power control station. 
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U. The electronics for the electric operator shall be protected against temporary submergence. 
 
V. Actuators shall be Flowserve Limitorque L120 with Modutronic Control System.  Actuator shall 

containing a position transmitter with a 4-20MA output signal or equal. 
 
Motor Actuators (Open-Close) 
 
W. The electronic motor-driven valve actuator shall include the motor, actuator gearing, limit 

switch gearing, limit switches, torque switches, fully machined drive sleeve, declutch lever, 
and auxiliary handwheel as a self-contained unit. 

 
X. The motor shall be specifically designed for valve actuator service and shall be of high torque 

totally enclosed, nonventilated construction, with motor leads brought into the limit switch 
compartment without having external piping or conduit box. 

 
Y. The motor shall be of sufficient size to open or close the valve against maximum differential 

pressure when voltage to motor terminals is 10% above or below nominal voltage. 
 
A. The motor shall be prelubricated and all bearings shall be of the anti-friction type. 
 
AA. The power gearing shall consist of helical gears fabricated from heat treated steel and worm 

gearing.  The worm shall be carburized and hardened alloy steel with the threads ground after 
heat treating.  The worm gear shall be of alloy bronze accurately cut with a hobbing machine. 
All power gearing  shall be grease lubricated. Ball or roller bearings shall be used throughout. 

 
AB. Limit switches and gearing shall be an integral part of the valve actuator. The switches shall 

be of the adjustable rotor type capable of being adjusted to trip at any point between fully 
opened valve and fully closed valve. Each valve controller shall be provided with a minimum 
of two rotor type gear limit switches, one for opening and one for closing (influent valves 
require additional contacts to allow stopping at an intermediate position). The rotor type gear 
limit switch shall have two normally open and two normally closed contacts per rotor. 
Additional switches shall be  provided if shown on the control and/or instrumentation diagrams. 
Limit switches shall be geared to the driving mechanism and in step at all times whether in 
motor or manual operation. Each valve actuator shall be equipped with a double torque switch. 
The torque switch shall be adjustable and will be responsive to load encountered in either 
direction of travel. It shall operate during the complete cycle without auxiliary relays or devices 
to protect the valve should excessive load be met by obstructions in either direction of travel. 
Travel and thrusts shall be independent of wear in valve disc or seat rings. 

 
AC. A permanently mounted handwheel shall be provided for manual operation. The handwheel 

shall not rotate during electric operation except when being electrically operated. The motor 
shall not rotate during hand operation, nor shall a fused motor prevent manual operation. 
When in manual operating position, the unit will remain in this position until motor is energized 
at which time the valve actuator will automatically return to electric operation and shall remain 
in motor position until handwheel operation is desired. Movement from motor operation to 
handwheel operation shall be accomplished by a positive declutching lever which will 
disengage the motor and motor gearing mechanically, but not electrically. Hand operation 
must be reasonably fast. It shall be impossible to place the unit in manual operation when the 
motor is running. 
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AD. Valve actuators shall be equipped with an integral reversing controller and three phase 
overload relays, Open-Stop-Close push buttons, local-remote-manual selector switch, control 
circuit transformer, three-phase thermal overload relays and two pilot lights in a NEMA 4X 
enclosure. In addition to the above, a close coupled air circuit breaker or disconnect switch 
shall be mounted and wired to the valve input power terminals for the purpose of disconnecting 
all underground phase conductors. 

 
AE. The valve actuator shall be capable of being controlled locally or remotely via a selector switch 

integral with the actuator. In addition, an auxiliary dry contact shall be provided for remote 
position feedback. 

 
AF. Valve A.C. motors shall be designed for operation on a 480 volt, 3-phase service. Valve control 

circuit shall operate from a fuse protected 120 volt power supply. 
 
AG. Motor operators shall be as manufactured by Limitorque Corporation, Type L120 or approved 

equal. 
 
2.06 AIR RELEASE VALVES 

 
A. Air release valves shall be automatic float operated, with inlet size, working pressure ratings, 

and with NPT connections as required in the County’s Utilities Approved Products List. 
 
B. Air release valves for standard application shall have body and cover made of ductile iron per 

ASTM A536, Class B. The orifice, float and linkage shall be 316 stainless steel. The seat shall 
be (Buna N) nitrile elastomer. The external fasteners including bolts, washers, and nuts shall 
be made of 316 stainless steel. 

 
C. Air release valves installed over waterways shall have body and cover made of 316 stainless 

steel, with inlet size and working pressure, and NPT connections as required by the County’s 
Utilities Approved Products List.  Diaphragm, debris shield, float, debris screen, diaphragm 
holder, and upper air valve part shall be made of homopolymer (PP) or Delrin (POM). The 
external fasteners including bolts, washers, and nuts shall be made of 316 stainless steel. 

 
D.  Air release valves shall be furnished with a County-approved 316 stainless steel ball valve. 
 
E.  Air release valves shall be furnished per the latest edition of the County’s Utilities Approved 

Products List. 
 
2.07 VALVE BOXES 

 
A. Buried valves shall have adjustable cast iron or HDPE valve boxes. Lids shall be cast iron 

drop type, and shall have “WATER”, “SEWER”, or “RECLAIM”, as applicable, cast into the 
top. Lids will be painted “safety” blue for potable water, purple for reclaimed water, and green 
for sanitary sewer. 

 
B. Cast iron boxes shall be two-piece, screw type, with extensions, as required to make the 

desired box length.  Bottom barrel shall be 5-1/4 inches inside diameter, with a flanged bottom 
with sufficient bearing area to prevent settling. 

 
C. HDPE boxes shall be two-piece, adjustable, 1/4-inch thick minimum heavy wall, high density 

polyethylene, with cast iron top and minimum 304 stainless steel adjustable stem, Bottom 
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barrel shall have flanged bottom to prevent settling. All bolts, screws and pins shall be 
stainless steel. 

 
D. Reclaimed Valve Boxes shall be square 9-inch x 9-inch load bearing marked “Reclaimed 

Water” and painted purple. 
 
E. All valves shall either have operating nuts within 4 feet below the top of the lid or shall have 

minimum 304 stainless teel extension stems with centering guides to provide an extended 
operating nut within 4 feet below the lid. Extension stems shall be fixed to the valve operating 
nut with a minimum 304 stainless steel fastener. 

 
F. All potable water, sewer, and reclaimed water grade-adjustment risers shall be cast iron 

material just like the cast iron valve box.  No plastic or steel risers shall be allowed. 
 
G. A box alignment ring device shall be installed in the valve box per the latest edition of the 

County’s Utilities Approved Product List.. 
 
H. Stand pipe shall match color code of the system being installed, (blue for potable water, purple 

for reclaimed water, and green for sanitary sewer). 
 
2.09  CORPORATION STOPS AND SERVICE SADDLES 

 
A. Corporation stop ball valves for connections to ductile iron and PVC potable water and 

reclaimed water mains shall conform to AWWA C800 and be NSF 61 certified. Brass 
components in contact with potable water shall conform to ASTM B584, UNS C89833 and 
shall be identified with “NL”. Alternatively, Brass components not in contact with potable water 
can conform to ASTM B62 and ASTM B584, UNS C83600 85-5-5-5 in lieu of requirements 
above. 1-inch through 2-inch corporation stops shall be ball type, 300 psi working pressure 
rated.  Inlets shall be AWWA MIP or tapered threaded type and outlets shall be compression, 
pack joint, flare, or FIP threaded joint type.  All joints made to CTS size HDPE tubing shall use 
minimum 304 stainless steel insert stiffeners.  Corporation stops shall be furnished per the 
latest edition of the County’s Utilities Approved Product List 

 
B. For potable water, plastic service pipe material and compression and pack joint connectors 

shall not be used in soil that is contaminated with low molecular-weight petroleum products, 
aromatic hydrocarbons, chlorinated hydrocarbons or organic solvents. Appropriate service 
tubing shall apply. 

 
C. Water and reclaimed water service connections to PVC and DIP mains shall be made using 

saddles, straps, and hardware of red brass, alloy 85-5-5-5, per ASTM B 62 and/or ASTM 
B584, UNS C83600.  Alternqatively, the saddles, straps, and hardware shall be a minimum 
304 stainless steel.  The assembly shall be NSF 61 certified.  No ductile iron, cast iron or steel 
saddles will be allowed.  

 
D. Connections to PVC sanitary force mains for services up to 2 inches shall be made using the 

service saddles per the latest edition of the County’s Utilities Approved Products List. Saddles, 
straps, and hardware shall be 316 stainless steel. 

 
E. Service and air release valve (ARV) connections to HDPE potable water, reclaimed water and 

force  mains shall be properly sized per the manufacturer product information and be installed 
according to the manufacturer’s written instructions. Service saddles shall be furnished per 
the latest edition of the County’s Utilities Approved Products List. 
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F. For potable and reclaimed water mains, service saddles shall use Ethylene Propylene Diene 

Monomer (EPDM) rubber gaskets. The letters "EPDM" and company logo shall be factory 
stamped with white ink on gasket. Alternatively, the letters "EPDM" shall be factory 
engraved/edged on the exterior saddle body. Refer to Specification Section 02615 for gasket 
materials in contaminated soils. 

 
2.09 PLAIN END COUPLINGS 

 
A.  For potable and reclaimed water mains, plain end couplings shall use Ethylene Propylene 

Diene Monomer (EPDM) rubber gaskets. Shall have EPDM rubber gaskets with the letters 
"EPDM" factory embossed or etched into gasket. Refer to Specification Section 02615 for 
gasket materials in contaminated soils. 

 
B. All aboveground plain end coupling t-bolts, bolts, tie rods, nuts, and washers shall be 316 

stainless steel. All buried plain end coupling t-bolts, bolts, tie rods, nuts, and washers shall be 
high strength, low alloy steel conforming to AWWA C111/ANSI A21.11-17 or ASTM A242 
standards and shall be coated with a factory applied blue fluoropolymer coating with min. 1 
mil DFT per the latest edition of the County’s Utilities Approved Products List. The coating 
shall pass a 2000 hour salt spray test with less than 15% red rust per ASTM B117.  
Alternatively, all hardware shall be 316 stainless steel. 

 
C. The coupling shall have a high performance internal epoxy coating from the factory. 

Contractor shall provide a holiday-free certification letter shall be provided to the County at 
time of delivery stating that the internal coating of the coupling has passed the Holiday testing 
in accordance with ASTM G62, Method A (Low Voltage). 
 

2.10 FLANGED ADAPTERS 
 

A. Flange adapters to be used on ductile iron and PVC piping shall have a ductile iron ASTM 
A536 body with a factory applied fusion bonded or a thermally cured fluoropolymer epoxy 
interior (min. 15 mils DFT) and exterior (min. 6 mils) coating. The coating shall meet NSF-61 
standards for potable water mains. The adapter shall adapt and restrain plain end pipe to 
flanged pipe or fittings, where the flange conforms to AWWA C111/A21.11-17 and meets 
ANSI B16.5 Class 150/125 drilling pattern per AWWA C110/A21.10. 

 
B.   All aboveground gland bolts, flange connection bolts, t-bolts, tie-rods, nuts, and washers shall 

be 316 stainless steel. All underground flange adapters t-bolts, bolts, tie rods, nuts, and 
washers shall be high strength, low alloy steel conforming to AWWA C111/ANSI A21.11-17 
or ASTM A-242 standards and shall be coated with a factory applied blue fluoropolymer 
coating with min. 1 mil DFT per the latest edition of the County’s Utilities Approved Products 
List. The coating shall pass a 2000 hour salt spray test with less than 15% red rust per ASTM 
B117. Alternatively, all hardware shall be 316 stainless steel. 

 
C. For potable and reclaimed water mains, flange adapters shall use Ethylene Propylene Diene 

Monomer (EPDM) rubber gaskets with the letters "EPDM" factory embossed or edged into 
gasket. Refer to Specification Section 02615 for gasket materials in contaminated soils. 
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D.  Flange adapters to be used with plain end ductile iron pipe conforming to AWWA C151 shall 
have the following minimum pressure ratings: 

 
             Size           Pressure Rating 

              2”-16”           350 PSI 
               18” and Larger           250 PSI 

 
E. Flange adapters to be used with plain end PVC pipe (DR 18) conforming to AWWA C900-16 

shall have the following minimum pressure rating: 
 

              Size           Pressure Rating 
                2”-36”            235 PSI 

 
F.  Flange adapters to be used with HDPE pipe (DR 11) conforming to AWWA C906 shall be 

thermally fused per manufacturer’s recommendations, shall have 316 stainless steel backup 
ring and pipe stiffeners, and shall have the following minimum pressure rating: 

 
     Size             Pressure Rating 

      4” and Larger            200 PSI 
 

G. Flange adapters shall be furnished per the latest edition of the County’s Utilities Approved 
Products List. 

 
2.11 RESTRAINED JOINTS 

 
A. Pipe joints shall be restrained by poured-in-place concrete thrust blocks, by external thrust 

restraint devices, internal restrained joint gaskets or locking segments. Flanged joints shall be 
used aboveground. 

 
B. For potable and reclaimed water mains, thrust restraint devices shall use Ethylene Propylene 

Diene Monomer (EPDM) rubber gaskets with the letters "EPDM" factory embossed or etched 
into gasket. Refer to Specification Section 02615 for gasket materials in contaminated soils. 

 
Concrete Thrust Restraints: 

 
A. Cast-in-place or precast concrete for thrust blocks shall have a 28-day strength of 3,000 psi. 

The concrete shall be placed between undisturbed soil and the fittings or appurtenance to be 
supported. Concrete shall not be placed on or around the pipe, bells, flanges, or other joints. 
If contact with concrete is unavoidable, these areas shall be protected with a double wrap of 
6-mil polyethylene film to allow for disassembly and repair of the fitting or appurtenance. 

 
External Thrust Restraint Devices: 

 
A. External thrust restraint devices shall be made of ductile iron in accordance with ASTM A536, 

Grade 65-45-12. The gland body and wedges shall have a standard factory applied fusion 
bonded epoxy, thermally cured fluoropolymer epoxy, or acrylic enamel coating per the latest 
edition of the County’s Utilities Approved Products List. 

 
B. External thrust restraint devices shall use wedge-action restraint type or split-casing restraint 

type.  
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C. All aboveground gland bolts, t-bolts, tie-rods, nuts, and washers shall be 316 stainless steel. 
All buried external thrust restraint t-bolts, bolts, tie rods, nuts, and washers shall be high 
strength, low alloy steel conforming to AWWA C111/ANSI A21.11-17 or ASTM A-242 
standards and shall be coated with a factory applied blue fluoropolymer coating with min. 1 
mil DFT per the latest edition of the County’s Utilities Approved Products List. The coating 
shall pass a 2000 hour salt spray test with less than 15% red rust per ASTM B117. 
Alternatively, all hardware shall be 316 stainless steel. 

 
D. Additionally, all restraint assemblies of split-casing style which require a bolt and nut to join 

both halves shall have a side clamping bolt made of min. 316 stainless steel per ASTM A193 
Grade B8M class 2 and side clamping nut made of min. 316 stainless steel per ASTM A194 
Grade 8M class 1. 

 
E.  External thrust restraint devices to be used with plain end ductile iron pipe conforming to 

AWWA C151 shall have the following minimum pressure ratings: 
 

Size            Pressure Rating 
2”-16”             350 PSI 

18” and Larger             250 PSI 
  

F. External thrust restraint devices to be used with plain end PVC pipe (DR 18) conforming to 
AWWA C900-16 shall have the following minimum pressure rating: 

 
Size             Pressure Rating 

2”-36”             235 PSI 
 

G.  External thrust restraint devices to be used with HDPE pipe (DR 11) conforming to AWWA 
C906 shall have the following minimum pressure rating: 

 
Size            Pressure Rating 

4” and Larger             200 PSI 
 

H. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 
manufacturer and model. 

 
Internal Self-Restrained Joints for Ductile Iron Pipe: 

 
A. Internal self-restrained joint gaskets for Fastite or Tyton joint ductile iron pipe shall be allowed 

in lieu of external thrust restraint devices. The gasket material shall be designated depending 
on the soil conditions described in Section 02615. The gasket shall restrain the pipe due to 
the wedging action of the high strength min. 304 stainless steel teeth spaced around the 
interior of the gasket. 

 
B. Internal self-restrained split locking rings made of high-strength, low-alloy (HSLA) steel 

conforming to AWWA C111 shall be allowed on ductile iron pipe manufactured for this type of 
joint restraint. The pipe shall have a shop-applied welded-on retainer ring. 

 
C. Internal self-restrained ductile iron split flexible rings shall be allowed when used with a 

beveled ductile iron, welded-on retainer ring in accordance with manufacturer’s 
recommendations. The split flexible ring shall be assembled behind the retainer ring to provide 
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the means of restraint. For pipe 14” and larger, a shop applied nickel-iron weld bead and a 
rubber-back ring containing ductile iron segments shall provide the means of restraint. 

 
D. Internal self-restrained ductile iron locking segments, inserted through slots in the pipe bell 

face, which provide a positive axial lock between the bell interior surface and a retainer 
weldment on the pipe spigot end, shall be allowed on ductile iron pipe manufactured for this 
type of joint restraint. Restraining components shall be ductile iron in accordance with 
applicable requirements of AWWA C110 and AWWA C153 with the exception of the 
manufacturer’s proprietary design dimensions. 

 
E. All self-restrained push-on joint pipe shall have a weather-resistant, minimum 6-mil thick, 4-

inch wide solid-red PVC marking tape around pipe bell. 
 

F. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 
manufacturers and models. 

 
Internal Self-Restrained Joint Gasket for Pressurized PVC: 

 
A. Internal restrained joint gaskets PVC C900-16 pipe shall provide uniform circumferential 

restraint through the use of a metallic restraint casing and lock ring. The gasket material shall 
be designated depending on the soil conditions described in Section 02615. 
 

B. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 
manufacturers and models. 

 
2.12 HOSE BIBS 

 
Hose bibs shall be 3/4" or 1" brass, polished chromium plated brass, with vacuum breaker as 
noted on the drawings. 

 
2.13 LEVER & WEIGHT SWING CHECK VALVES 

 
A. Check valves shall be swing type, weighted lever, conforming to AWWA C508. Valves shall 

be iron-body, bronze-mounted, single disk, with ANSI B16.1 Class 125 flanged ends. 
 
B. When there is no flow through the line, the disc shall hang lightly against its seat in practically 

a vertical position. When open, the disc shall swing clear of the waterway. 
 
C. Check valves shall have bronze seat and body rings.  Hinge pins shall be extended bronze or 

316 stainless steel.  All exterior bolts, nuts, and washers shall be 316 stainless steel. 
 
D. Valves shall be so constructed that disc and body seat may easily be removed and replaced 

without removing the valve from the line. Valves shall be fitted with an extended hinge arm 
with outside lever and weight. 
 

E. All check valves shall be internally and externally coated with at least 12-mils average dry film 
thickness of a factory applied, two-part high solids epoxy conforming to AWWA C550. A 
holiday-free certification letter shall be provided to the County at time of delivery stating that 
the internal coating of the valve has passed the Holiday testing in accordance with ASTM G62, 
Method A (Low Voltage). The Contractor shall take extreme consideration when handling 
valves to ensure coating does not get damaged during construction. County representative 
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shall have the right to deny the installation of the valve if the Contractor damages the internal 
coating. 

 
F. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 

manufacturer and model. 
 

2.14 SWING FLEX CHECK VALVES 
 

A. Swing Flex Check valves shall be of the full flow body type, with a domed access cover. It 
shall be equipped with a flexible disc, which is the only moving part, and it shall conform to 
AWWA C508.  

 
B. Valves body and cover shall be ASTM A536 Grade 65-45-12 ductile iron with ANSI B16.1 

Class 125 flanged ends. The disc shall be precision molded EPDM. 
 
C. When there is no flow through the line, the disc shall hang lightly against its inclined seat. 

When open, the disc shall swing clear of the waterway. 
 
D. Check valves shall be lead free, ductile iron conforming to NSF 61. All external bolts, nuts, 

and washers shall be 316 stainless steel nuts and bolts on bolted covers. 
 
E. Valves shall be constructed so that the disc and body seat may easily be removed and 

replaced without removing the valve from the line. Valves shall be fitted with an extended 
hinge arm with outside lever and weight. 

 
F. Valves shall be equipped with minimum 17-4 stainless steel seat position indicator and 

minimum 304 stainless steel backflow actuator. 
 
G.  All swing flex check valves shall be internally and externally coated with at least 8-mils 

average dry film thickness of a factory applied, two-part high solids epoxy conforming to 
AWWA C550. A holiday-free certification letter shall be provided to the County at time of 
delivery stating that the internal coating of the valve has passed the Holiday testing in 
accordance with ASTM G62, Method A (Low Voltage). The Contractor shall take extreme 
consideration when handling valves to ensure coating does not get damaged during 
construction. County representative shall have the right to deny the installation of the valve if 
the Contractor damages the internal coating. 

 
H. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 

manufacturer and model. 
 

2.15 HYDRANTS 
 

A. Hydrants shall be dry barrel and shall conform to AWWA C502 and UL/FM certified. 
 

B. Hydrants shall be according to manufacturer's standard pattern or nostalgic style and of 
standard size, and shall have one 5-inch Storz connection or equivalent with two 2½- inch 
hose nozzles. 

 
C. Hydrant inlet connections shall have mechanical joints for 6-inch pipe. 
 
D. Hydrant valve opening shall have an area at least equal to that area of a 5 1/4-inch minimum 

diameter circle and be obstructed only by the valve rod. Each hydrant shall be able to deliver 
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500 gpm minimum through its two 2 1/2 -inch hose nozzles when opened together with a loss 
of not more than 2 psi in the hydrant per AWWA C502. 

 
E. The upper and lower stem rod shall be a minimum 304 stainless steel and shall have a 

breakable stem-rod coupling of a minimum 304 stainless steel, or cast iron or ductile iron with 
a fusion bonded epoxy coating, with a minimum 304 stainless steel pins and clips. 

 
F. Hydrants shall be hydrostatically tested as specified in AWWA C502 and shall be rated at 250 

psi minimum. 
 
G. The operating nut shall be 1½ -inch pentagon shaped with a protective weather cover, and 

open counter clockwise. 
 
H. All nozzle threads shall be American National Standard. 
 
I. Each nozzle cap shall be provided with a rubber washer. 
 
J. All hydrants shall be traffic break away type and allow for 360 degree rotation to position the 

Storz connection/nozzle in the desired direction after installation. 
 
K. Hydrants must be capable of being extended without removing any operating parts. 
 
L. The breakaway coupling can be fusion bonded epoxy coated or a minimum 304 stainless 

steel. Only one hydrant extension is allowed per hydrant. 
 
M. Weepholes shall be excluded from fire hydrants. 
 
N. Hydrant main valve closure shall be of the compression type opening against the pressure 

and closing with the pressure. The main valve shall be faced or covered with EPDM elastomer, 
which shall seat on a bronze ring.  The letters “EPDM” shall be factory embossed or etched 
into the rubber. 

 
O. Hydrant bonnets, weather cover, nozzle section, caps and shoe shall be cast iron or ductile 

iron.  Hydrant shoe shall be fusion-bonded epoxy coatedvinside and outside Hydrant 
standpipe shall have interior and exterior coatings as required by Section 1.4.2.G or be 
factory-applied fusion bonded epoxy.Hydrant bonnets, weather cover, nozzle section, and 
caps shall have interior and exterior epoxy primer.  Aboveground parts shall have a UV-
resistant external top coat a minimum 4-mils DTF per the latest edition of the County’s Utilties 
Approve dProducts List; color Safety Yellow for fire hydrants that are connected to the public 
potable water system or Pantone 522C purple for fire hydrants that are connected to the 
reclaimed water system. 

 
P. Aboveground exterior nuts, bolts, and washers shall be 316 stainless steel. Bronze nuts may 

be used below grade. 
 
Q. All internal operating parts shall be removable without requiring excavation.  
 
R. Reclaim fire hydrant shall have a protective collar around the operating nut. 
 
 
S.  Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 

manufacturer and model. 
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2.16 TAPPING SLEEVES AND VALVES 
 

A. For potable and reclaimed water mains, tapping valve and sleeves shall use Ethylene 
Propylene Diene Monomer (EPDM) rubber gaskets with the letters "EPDM" factory embossed 
or edged into gasket. Refer to Specification Section 02615 for gasket materials in 
contaminated soils. 
 

B.  Tapping sleeves and straps for sewer applications shall be constructed from 316 stainless 
steel. All hardware for joining the two sleeve halves and the tapping valve including bolts, 
nuts, and washers shall be 316 stainless steel. Threads must be coated to prevent galling. 

 
C. Tapping sleeves and straps for water/reclaimed water applications shall be made of 316 

stainless steel or epoxy coated steel, shall seal to the pipe by the use of a confined "O" ring 
gasket.  All hardware joining the two halves shall be either fluoropolymer coating or 304 
stainless steel and shall be included with the sleeve.   

 
D. Tapping sleeves shall seal to the pipe by the use of a gasket compounded for water or sewer, 

and shall be able to withstand a pressure test of 180 psi for water lines or 150 psi for sewer 
force mains for one hour with no leakage in accordance with AWWA C110. A 316 stainless 
steel 3/4-inch NPT test plug shall be provided for pressure testing. Threads must be coated 
to prevent galling. 

 
E.  The diameter of the tapping sleeve outlet shall be a minimum of 2" less than the inside 

diameter of the branch line. 
 

F. Tapping sleeves and valves shall be furnished per the latest edition of the County’s Utilities 
Approved Products List. 

 
G. Tapping valves shall be resilient seated, manufactured to meet or exceed the requirements 

AWWA C515 and shall be UL listed and FM approved where applicable. Valves shall have an 
unobstructed waterway equal to or greater than the full nominal diameter of the valve to 
accommodate the full size shell cutter. 

 
I. The valves shall have a non-rising minimum 304 stainless steel stem (water/reclaimed), 316 

stainless steel (sewer) to eliminate lead content. All valve bolts, nuts and washers shall be 
minimum 304 stainless steel (water/reclaimed), 316 stainless steel (sewer) to eliminate 
exterior corrosion and maintain fastener strength. Manufacturer shall use anti-seize lubricant 
during assembly of bolt and nut sets to prevent corrosion and galling of metals. Stem seals 
shall be provided and shall be of the O-ring type, two above and one below the thrust collar.  

 
J. The wedge shall be ductile iron fully encapsulated with an EPDM rubber. The Elastomer type 

shall be permanently embossed of formed on the valve body or wedge. The resilient sealing 
mechanism shall provide zero leakage at the water working pressure when installed with the 
line flow in either direction. 

 
K. The valve body and bonnet shall be ductile iron meeting or exceeding all the requirements of 

AWWA C515. The valves shall be flanged with alignment ring by mechanical joint. 
 
L. Valves shall be rated for an operating pressure of 250 psi and shall be tested in accordance 

with AWWA C515. 
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M. The valves are to have 2-inch cast or ductile iron AWWA operating nuts and shall open left or 

counterclockwise. The wedge nut shall be bronze. 
 
N. The valves shall be covered by a Manufacturer’s 10 year warranty on manufacturer’s defects 

and reasonable labor costs for replacement. Warranty shall become effective from the date of 
purchase by the end user and delivered within 30 days from the receipt of the purchase order. 
For publicly owned and maintained utilities, the end user is Manatee County Government. 

 
O. Valves shall be assembled and tested in a certified ISO 9001 manufacturing facility within the 

United States and provide their certification of meeting internationally recognized quality 
control procedures. 

 
P. Valves with 16” diameter and larger shall be equipped with manufacturer’s standard heavy 

duty, externally adjustable gearbox that is totally enclosed to prevent water infiltration. 
Gearbox shall be permanently grease filled. For buried service vertical installations valves 
shall be supplied with spur-type gear and horizontal installation valves shall be supplied with 
bevel-type gear.  

 
Q. All horizontally-installed tapping valves shall require a flush line installation per Manatee 

County’s Utilities Standards Manual. 
 
R. All tapping valves installed for wastewater application shall be installed vertically.  
 
S. All tapping valves used in sewer application shall be furnished with a torque limiting device 

per 2.06A of this Section. 
 
T. Full faced flange gaskets shall cover the entire area of the flange surface and be 1/8-inch 

minimal thickness of rubber. 
 
 

2.17 TRACER WIRE TEST STATION BOXES 
 

A. Tracer wire test station boxes shall be provided at plug valves, butterfly valves, blowoff valves, 
gate valves, fire hydrants and backflow prevention assemblies as indicated in these 
Standards. Tracer wire test station boxes for yard service shall be 2 ½ inch diameter, 15 inch 
length, ABS plastic with a cast iron rim and lid,  Where test boxes will be in streets or subject 
to vehicular traffic, use H-20 rated lids, 5-1/4 inch diameter, centered in a separate concrete 
pad similar to a valve box pad. 
 

B. Where possible, locate the tracer wire testing station outside of travel lanes, in medians, or in 
grassy areas adjacent to the travel lanes. All tracer wire(s) shall be attached to the lid, allowing 
testing to be performed without removing the lid. 

 
C. All tracer wire test station mounting lids shall be installed flush to the concrete pad surface. 
 
D. Refer to Section 02800 for proper installation of the tracer wire system. 
 
E. Refer to the latest edition of the County’s Utilities Approved Products List for acceptable 

manufacturer and model. 
 
 

Manatee County BCC IFBC No. 24-TA005135JH 120



 

 67 / 76 

2.18 INSERTION VALVE 
 

A. Insertion valves shall be resilient wedge gate valves, manufactured to meet or exceed the 
requirements AWWA C515 and shall be UL listed and FM approved where applicable. Valves 
shall have an unobstructed waterway equal to or greater than the full nominal diameter of the 
valve. 

 
B. Buried gate valves shall have a non-rising min. 304 stainless steel stem to eliminate lead 

content. Buried gate valve bolts, nuts and washers shall be min. 304 stainless steel to 
eliminate exterior corrosion and maintain fastener strength. Manufacturer shall use anti-seize 
lubricant during assembly of bolt and nut sets to prevent corrosion and galling of metals. Stem 
seals shall be provided and shall be of the O-ring type, two above and one below the thrust 
collar.  

 
C. The wedge shall be ductile iron that is fully encapsulated with an EPDM rubber. The Elastomer 

type shall be permanently embossed or formed on the valve body or wedge. The resilient 
sealing mechanism shall provide zero leakage at the water working pressure when installed 
with the line flow in either direction.  

 
D. The valve body and bonnet shall be ductile iron meeting or exceeding all the requirements of 

AWWA C515.  
 
E. Valves shall be rated for an operating pressure of 250 psi and shall be tested in accordance 

with AWWA C515. 
 
F. The valves are to have 2-inch cast or ductile iron AWWA operating nuts and shall open left or 

counterclockwise. The wedge nut shall be bronze. 
 
G. The valves shall be covered by a Manufacturer’s 10 year warranty on manufacturer’s defects 

and reasonable labor costs for replacement. Warranty shall become effective from the date of 
purchase by the end user and delivered within 30 days from the receipt of the purchase order. 
For publicly owned and maintained utilities, the end user is Manatee County Government. 

 
H. Gate valves shall be assembled and tested in a certified ISO 9001 manufacturing facility within 

the United States and provide their certification of meeting internationally recognized quality 
control procedures. 

 
I.  Contractor shall be qualified to perform the installation and shall provide written certification 

by valve manufacturer guaranteeing the Contractor is qualified to perform the Work. 
 
J. Sizes 12” and smaller must be capable of working on ductile iron pipe, PVC IPS, PVC 

C900-16, or Asbestos Cement without having to change either the top or bottom portion of 
split valve body. 

 
K. Valve shall have a minimum 10-mil fusion bonded epoxy on the interior and exterior. 

 
 

PART 3 EXECUTION 
 

3.01 INSTALLATION 
 

A. All valves and appurtenances shall be installed in the location shown, true to alignment and 
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rigidly supported. Any damage occurring to the above items before they are installed shall be 
repaired to the satisfaction of the County. 
 

B. After installation, all valves and appurtenances shall be tested at least two hours at the working 
pressure of the pipeline, unless a different test pressure is specified by the County.  If any joint 
proves to be defective, it shall be repaired to the satisfaction of the County. 
 

C. Install all floor boxes, brackets, extension rods, guides, the various types of operators and 
appurtenances as shown on the Drawings that are in masonry floors or walls, and install 
concrete inserts for hangers and supports as soon as forms are erected and before concrete 
is poured.  Before setting these items, the Contractor shall check all plans and figures which 
have a direct bearing on their location and he shall be responsible for the proper location of 
these valves and appurtenances during the construction of the structures. 
 

D. Pipe for use with flexible couplings shall have plain ends as specified in the respective pipe 
sections.  
 

E. Prior to assembly of split couplings, the grooves as well as other parts shall be thoroughly 
cleaned.  The ends of the pipes and outside of the gaskets shall be moderately coated with 
petroleum jelly, cup grease, soft soap or graphite paste, and the gasket shall be slipped over 
one pipe end.  After the other pipe has been brought to the correct position, the gasket shall 
be centered properly over the pipe ends with the lips against the pipes.  The housing sections 
then shall be placed.  After the bolts have been inserted, the nuts shall be tightened until the 
housing sections are firmly in contact, metal-to-metal, without excessive bolt tension. 
 

FG. Prior to the installation of sleeve-type couplings, the pipe ends shall be cleaned thoroughly for 
a distance of 8".  Soapy water may be used as a gasket lubricant.  A follower and gasket, in 
that order, shall be slipped over each pipe to a distance of about 6" from the end.  
 

G. Valve boxes with concrete bases shall be installed as shown on the Drawings.  Mechanical 
joints shall be made in the standard manner.  Valve stems shall be vertical in all cases.  Place 
cast iron box over each stem with base bearing on compacted fill and the top flush with final 
grade.  Boxes shall have sufficient bracing to maintain alignment during backfilling.  Knobs on 
cover shall be parallel to pipe.  Remove any sand or undesirable fill from valve box. 
 

3.02 HYDRANTS 
 

A. Hydrants shall be set at the locations designated by the County and/or as shown on the 
Drawings and shall be bedded on a firm foundation.  A drainage pit on crushed stone as shown 
on the Drawings shall be filled with gravel or crushed stone and satisfactorily compacted.  
During backfilling, additional gravel or crushed stone shall be brought up around and 6" over 
the drain port.  Each hydrant shall be set in true vertical alignment and shall be properly 
braced.  Concrete thrust blocks shall be placed between the back of the hydrant inlet and 
undisturbed soil at the end of the trench.  Minimum bearing area shall be as shown on the 
plans.  Felt paper shall be placed around the hydrant elbow prior to placing concrete.  CARE 
MUST BE TAKEN TO INSURE THAT CONCRETE DOES NOT PLUG THE DRAIN PORTS.  
Concrete used for backing shall be as specified herein. 

 
3.03 TAPPING SLEEVE AND VALVE 
 

A. When installations are made under pressure, the flow of water through the existing main shall 
be maintained at all times.  The diameter of the tap shall be a minimum of 2" less than the 
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inside diameter of the branch line. 
 

B. The entire operation shall be conducted by workmen thoroughly experienced in the installation 
of tapping sleeves and valves, and under the supervision of qualified personnel furnished by 
the manufacturer.  The tapping machine shall be furnished by the Contractor if tap is larger 
than 12" in diameter. 
 

C. The Contractor shall determine the locations of the existing main to be tapped to confirm the 
fact that the proposed position for the tapping sleeve will be satisfactory and no interference 
will be encountered such as the occurrence of existing utilities or of a joint or fitting at the 
location proposed for the connection.  No tap will be made closer than 30" from a pipe joint. 
 

D. Tapping valves shall be set in vertical position and be supplied with a 2" square operating nut 
for valves 2" and larger.  The valve shall be provided with an oversized seat to permit the use 
of full sized cutters. 
 

E. Tapping sleeves and valves with boxes shall be set vertically or horizontally as indicated on 
the Drawings and shall be squarely centered on the main to be tapped. Adequate support shall 
be provided under the sleeve and valve during the tapping operation.  Sleeves shall be no 
closer than 30" from water main joints.  Thrust blocks shall be provided behind all tapping 
sleeves.  Proper tamping of supporting earth around and under the valve and sleeve is 
mandatory.  After completing the tap, the valve shall be flushed to ensure that the valve seat 
is clean. 
 

3.03 SHOP PAINTING 
 
Ferrous surfaces of valves and appurtenances shall receive a coating of min. 8 mils average 
dry film thickness rust-inhibitive epoxy, unless otherwise specified in this Section.  All pipe 
connection openings shall be capped to prevent the entry of foreign matter prior to installation. 
 

3.04 FIELD PAINTING 
 
All ferrous valves and appurtenances specified herein and exposed to view shall have a top 
coat painted safety blue for water mains, Pantone 522C for reclaimed water mains, or green 
for force mains per Specifications Section 09900. 
 
 

3.05 INSPECTION AND TESTING 
 
All pipelines shall remain undisturbed for 24 hours to develop complete strength at all joints.  
All pipelines shall be subjected to a hydrostatic pressure and leak testing.   Refer to Manatee 
County Public Works Part I. Utility Standards Manual Section 1.9.  Prior to testing, the pipe 
lines shall be supported in a manner approved by the County to prevent movement during 
tests.   
 
All leaks shall be repaired and lines retested as approved by the County. 

 
 

END OF SECTION 
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SECTION 02720 SANITARY SEWER BYPASS PUMPING 
 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to 
maintain existing and anticipated flows within the affected portion of the collection system 
throughout the construction period.  

 
1.02 PUBLIC IMPACTS 

 
The Contractor shall not create a public nuisance due to excessive noise or dust, nor impact 
the public with flooding of adjacent lands, discharge of raw sewage, or release of other 
potential hazards, nor shall he encroach on or limit access to adjacent lands.  No extra charge 
may be made for increased costs to the Contractor due to any of the above. 

  
1.03 SUBMITTALS 
 

A. The Contractor shall, within 30 days of the date of the Notice to Proceed, submit to the Project 
Manager a detailed Pumping Plan for each site in which by-pass pumping will be needed. The 
Pumping Plan shall address all measures and systems to prevent a sanitary sewer overflow 
(SSO) as defined by the EPA.  The Plan shall include as a minimum: 

 
1. Working drawings and sketches showing work location, pump location, piping layout 

& routing.  Show all proposed encroachment and access impacts on adjacent 
properties or facilities. 

2. Pump, control, alarm and pipe specifications or catalog cuts.  Detailed sketch of 
controls and alarm system. 

3. Power requirements and details on methods to provide by-pass power or fueling. 
4. Calculation and determination of response times to prevent an SSO after a high water 

alarm. If anticipated peak flows are 750 G.P.M. or greater, an operator is required on 
site at all times pump is in service. If the anticipated peak flows are less than 750 
G.P.M. an operator may not be required to be on site at all times; show operator on-
site schedule.   

5. Procedures to be taken in case of power, pump, or piping failures; including contact 
names and numbers for emergency notifications. 

6. Frequency and specific responsibility for monitoring pump operation, fuel levels, pump 
maintenance and entire length of piping. 

 
PART 2 PRODUCTS 

 
2.01  EQUIPMENT 
 

A. Pumps:  
 

1. By-pass pumping system shall consist of at least a primary pump and a backup pump.  
Each pump shall have a minimum pumping capacity of 100% of the anticipated peak 
flows.  When bypassing a pump station, 100% of the lift station capacity (G.P.M. & 
T.D.H) shall be provided. 
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2. Pumps shall be low noise or sound attenuated.  The noise level at any operating 
condition, in any direction, shall not exceed 70dBA at a distance of twenty three (23) 
feet (7 meters) from the pump and/or power source. 

 
B. Controls: 

 
 The by-pass pump system shall be equipped with automatic controls and an alarm system.  

The automatic controls will automatically start the backup pump in the event of a high water 
condition or failure of the primary pump.  The alarm system will immediately notify the 
Contractor of a pump failure or high water condition. 

 
C. Pipe: 

 
Pipe shall be of adequate size and capacity to match the pumps.  Pipe type and materials will 
depend on the particulars of the site conditions, and shall be detailed in the Pumping Plan.  
Contractor will provide all connections. 

 
PART 3 EXECUTION 
 
3.01 SITE CONDITIONS 
 

 Site conditions will vary by site.  Contractor is responsible to determine and address 
requirements such as traffic control, excavation, connections & fittings, impacts on access to 
adjacent properties, routing and support of by-pass piping, etc., in the Pumping Plan. 

 
3.02 ON-SITE MONITORING 
 

A. All by-pass operations where the anticipated flow rates are 750 G.P.M or greater shall require 
an employee on-site at all times (full-time on-site monitoring attended by personnel 
experienced with the pumps and controls, with demonstrated ability to monitor, turn on & off, 
and switch between pumps) while the by-pass pump system is in service.  

 
B. By-pass operations where the anticipated flow rates are less than 750 G.P.M may not require 

an employee on-site at all times while the by-pass pump system is in operation.  The 
Contractor shall have personnel experienced with the pumps and controls on site within the 
calculated response time to prevent an SSO after a high water alarm.   

 
C. During by-pass operations, the Contractor shall have posted on site with the permit, a copy of 

the approved Plan and the name and 24 hour contact number of the primary response person, 
the job site superintendent, and the construction company owner.   

 
3.03 OPERATIONS 
 

A. The Contractor is responsible for securing and providing power, fuel, site security, traffic 
control and all other supplies, materials and permits required for the by-pass pumping. 

 
B. Contractor shall demonstrate automatic pump switching and alarm system to the satisfaction 

of: the County inspector, Project Manager, or Lift Stations Superintendent prior to beginning 
by-pass pumping.  Satisfactory demonstration shall be documented by the inspector’s, PM’s 
or Lift Station Superintendent’s dated signature on the posted copy of the approved Pumping 
Plan. 
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3.04 DAMAGE RESTORATION & REMEDIATION 
 
A. The Contractor shall be responsible for any pre-pump notifications, all restoration of pre-pump 

conditions and any damage caused by by-pass operations. 
 
B. Should there be an SSO caused by or as a direct result of the by-pass pumping, the Contractor 

is responsible for all immediate & long term response, notifications, clean up, mitigation, etc.  
Copies of all written response plans, notifications, documentation, mitigation plans, etc., shall 
be submitted to the County Project Manager. 

 
 

END OF SECTION 
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SECTION 02800 TRACER WIRE SYSTEM 

 
PART 1 GENERAL 
  
1.01 SCOPE 
 

The Contractor shall furnish all labor, materials, equipment and incidentals required to install 
a complete tracer wire system as specified in this section. 

 
PART 2 PRODUCTS 

 
2.01 TRACER WIRE 
 

A.  Open trench pipeline construction shall require the installation of minimum #10 AWG Copper 
Clad, High Strength Steel tracer wire with minimum 448 psi break load, with a minimum 30 
mil HDPE insulation thickness. 

 
B.  Directional Drilling/Boring pipeline construction shall require the installation of minimum #10 

AWG Copper Clad, Extra High Strength Steel tracer wire with minimum 1,940 psi break load, 
with a minimum 45 mil HDPE insulation thickness. 

 
C.  Tracer wire products shall be per the latest edition of the County’s Utilities Approved Products 

List 
 
2.02 CONNECTORS 
 

A. All mainline tracer wires must be interconnected in intersections, at mainline tees and mainline 
crosses. At tees, the three wires shall be joined using a single 3-way lockable connector. At 
crosses, the four wires shall be joined using a 4-way connector. Use of two 3-way connectors 
with a short jumper wire between them is an acceptable alternative. 

 
B. Direct bury wire connectors shall include 3-way lockable connectors and mainline to lateral 

lug connectors specifically manufactured for use in underground trace wire installation. 
Connectors shall be dielectric silicon filled to seal out moisture and corrosion, and shall be 
installed in a manner so as to prevent any uninsulated wire exposure. 

 
C.  Non-locking friction fit, twist on, or taped connectors are prohibited. 
 
D. Connector products shall be per the latest edition of the County’s Utilities Approved Products 

List 
 
2.03 TRACER WIRE BOXES 
 

A.  All tracer wire termination points must utilize an approved trace wire access box per the 
latest edition of the County’s Utilities Approved Products List. 

 
B. All grade level/access boxes shall be appropriately identified with “sewer”, “reclaimed” or 

“water” cast into the cap and be color coded. 
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C. A minimum of 2 ft. of excess/slack wire is required in all trace wire access boxes after meeting 
final elevation. 

 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. Tracer wire systems must be installed as a single continuous wire, except where using 
approved connectors. No looping or coiling of wire is allowed, except as specified in Section 
02617. 
 

B. Any damage occurring during installation of the trace wire must be immediately repaired by 
removing the damaged wire, and installing a new section of wire with approved connectors. 
Taping and/or spray coating shall not be allowed. 

 
C.  Tracer wire shall be installed at the top of the pipe and secured (taped/tied) at 5 foot intervals. 

 
D. Tracer wire on all stubs must terminate at an approved tracer wire access box located directly 

above the utility, at the edge of the road right-of-way, but out of the roadway. 
 
E. At all mainline dead-ends, tracer wire shall go to ground using an approved connection to a 

drive-in magnesium grounding anode rod, buried at the same depth as the trace wire.  
 

F. All water services tracer wires shall be a single wire, connected to the mainline trace wire 
using a mainline to lateral lug connector, installed without cutting/splicing the mainline trace 
wire. If service lateral is a conductive pipe, tracer wire shall be installed 6” above the pipe to 
avoid contact. 

 
G. In occurrences where an existing trace wire is encountered on an existing utility that is being 

extended or tied into, the new tracer wire and existing tracer wire shall be connected using 
approved splice connectors, and shall be properly grounded at the splice location. 

 
H. Lay mainline tracer wire continuously, by-passing around the outside of appurtenances or 

valves. 
 
 

END OF SECTION 
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SECTION 05550 AIR RELEASE ENCLOSURE 
 
PART 1 GENERAL 

1.01 SCOPE OF WORK 

 
The Contractor shall furnish all labor, materials, equipment and incidentals required to install 
the above ground air release enclosure as listed in the specifications and as shown on the 
Drawings. 

1.02 RELATED WORK 

 
The contractor shall be responsible for any related work necessary for the proper installation 
of enclosure. This shall include, but is not limited to, any required bypass pumping, any 
required earthwork and any required concrete work.  

1.03 SUBMITTALS 

 
A. Submit to the County shop drawings and schedules of all enclosure systems and 

appurtenances required. Submit design data and specification data sheets listing all 
parameters used in the enclosure system design. 

 
B. Submit to the County the name of the enclosure supplier and a list of materials to be furnished. 

1.04 REFERENCE STANDARDS 

 
A. American Water Works Association (AWWA). 
 
B. American Society for Testing and Materials (ASTM). 
 
C. Where reference is made to the above standard, the revision in effect at the time of bid opening 

shall apply. 

1.05 QUALITY ASSURANCE 

 
The enclosure manufacturer shall be a company specializing in the manufacture of such 
enclosures with at least five (5) years of successful field experience and being lab certified as 
meeting A.S.S.E 1060 requirements. 

1.06 DELIVERY, STORAGE AND HANDLING 

 
A. Care shall be taken in shipping, handling and placing to avoid damaging.  Any material 

damaged in shipment shall be replaced as directed by the County. 
 
B. Any material showing deterioration, or which has been exposed to any other adverse storage 

condition that may have caused damage, even though no such damage can be seen, shall be 
marked as rejected and removed at once from the work. 
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PART 2 PRODUCTS 

2.01 GENERAL 

 
All enclosures shall comply with the standard detail for shape and size and shall include an 
enclosure with a hasp for a padlock. The enclosure shall be securely attached to a concrete 
base with anchor brackets installed on the interior of the enclosure, through the flange base 
of the enclosure itself or through a stainless steel anchor hinge. 

2.02 FIBERGLASS ENCLOSURE 

 
A. Enclosure shall be a one-piece molded fiberglass/resin enclosure with polyester coating; a 

base flange for mounting to the concrete slab and a full recessed door opening with a lip.  
Color shall be as directed by the County. 

 
B. Full length piano style hinge, door latch, padlock hasp and all bolts and other hardware shall 

be of stainless steel. 
 
C. Refer to the latest edition of the County’s Utilities Approved Products List for approved 

enclosures. 
 

PART 3 EXECUTION 

3.01 INSTALLATION 

 
Enclosure shall be assembled and mounted plumb, level and square on the concrete pad 
according to the manufacturer’s instructions and the contract drawings.  

 
END OF SECTION 
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1. GENERAL 

The Special Provisions amend, enhance or otherwise revise the FDOT Standard 
Specifications and Manatee County Public Works Technical Specifications to be used 
for this Project. 

 
2. CONTRACT PLANS 
The Contract Plans include the following plan sets: 
 

a. Roadway Plans 
b. Signalization Plans 
c. Lighting Plans 

 
3. STANDARD AND TECHNICAL SPECIFICATIONS 
The Standard Specifications to be used for this work shall be Division II and III of the 
Florida Department of Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction, latest edition at time of bid, and all Supplemental Specifications thereto, 
hereinafter referred to as the Standard Specifications, for roadway construction, except 
as amended, enhanced or revised under this Contract per the Special Provisions, or as 
noted on the construction plans meeting the Manatee County Highway, Traffic & 
Stormwater Standards, latest edition at time of bid. 
 
The Contractor’s work shall follow the Manatee County Public Works Utility Standards 
Manual and Technical Specifications, latest editions at time of bid, hereinafter referred to 
as the Technical Specifications, for all utility work.  All items and/or materials furnished 
and installed shall conform to the Manatee County Utilities Approved Products List, latest 
edition, and supersede any items listed within the Technical Specifications for utility work. 
All items listed in the submittal requirements under each section shall be required to be 
submitted for review and acceptance by the Engineer of Record and the County, unless 
otherwise specified. 
 
The Standard Specifications and Technical Specifications cover the usual construction 
requirements for work specified by the Manatee County Public Works Department; 
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however, in the event it is determined that the specific work to be done is of such a nature 
that the method of construction, type and/or kind of material is not defined by the Standard 
Specifications or Technical Specifications, such work shall be performed in accordance 
with the Special Provisions. 

 
The apparent silence of the Standard Specifications, Technical Specifications or Special 
Provisions as to any detail or the apparent omission from them of a detailed description 
concerning any work to be done and materials to be furnished shall be regarded as 
meaning that only the best general practice is to prevail and that only material and 
workmanship of the best quality is to be used.  Interpretation of these specifications shall 
be made upon that basis. 
 
4. GOVERNANCE ORDER 
In any instance where there is an apparent conflict between the language of the Standard 
Specifications, Technical Specifications, Construction Plans and Special Provisions, the 
Special Provisions shall govern, followed by the Technical Specifications, Construction 
Plans and then the Standard Specifications. 
 
5. MEASUREMENT AND PAYMENT 

a. All work completed under the terms of this contract shall be measured according 
to United States Standard Measures. 

 
b. All measurements shall be taken horizontally or vertically unless specifically 

provided otherwise. 
 

c. No payment will be made for construction over a greater area than authorized, nor 
for material moved from outside of stakes and data shown on the plans, except 
when such work is performed upon instructions of the Engineer. 

 
d. Whenever any change, or combination of changes, on the plans results in an 

increase or decrease in the original contract quantities, and the work added or 
decreased/eliminated is of the same general character as that called for on the 
plans, the Contractor shall accept payment in full at the original contract unit prices 
for the actual quantity of work performed, with no allowance for any loss of 
anticipated profits. 

 
f. It is the Contractor's responsibility to perform a detailed quantity take-off from the 

plans to determine actual quantities for ordering and delivery purposes. The Owner 
will not be responsible for quantities ordered in excess of those installed and 
constructed. The Contractor should be aware that some of the pay items may have 
contingency quantities.  Payment shall be made only for final in-place quantities.  

 
 No payment shall be made for contingency quantities or additional work unless 

otherwise directed and approved in writing by the Engineer. 
 

Manatee County BCC IFBC No. 24-TA005135JH 135



g. Bid Schedule Completion - the blank spaces in the bid schedule shall be filled in 
correctly where each and every item for which a description is given, as the bidder 
must state the unit prices for which he proposes to do each part of the work 
contemplated, and the total price for all the parts included in any or all of the 
combinations of the work.  In case of a discrepancy, the written words for "unit 
price", where stated, shall be considered as being the unit price.  If the bid schedule 
does not use the written words for the unit price, then the numerically correct "total 
price", shall be considered as being the total price. 

 
6. NO SEPARATE PAYMENT FOR SPECIAL PROVISIONS 
No separate payment will be made for the Contractor to execute Special Provisions. All 
expenses borne by the Contractor shall be included in the individual unit prices for the 
particular pay item or as specified herein. 
 
7. CONTRACT CONTINGENCY  
The discretionary work (Contingency) pay item shall cover the cost for various contingencies 
and contract amendments authorized by the Owner.  Any amount of extra work and/or 
alterations to the proposed work charged to the allowance shall be fully documented and 
authorized by the Project Manager before the start of the work.  No payment shall be made 
for work completed without written authorization from the Owner. 
 
8. NOTICE AND SERVICE THEREOF 
All notices, which shall include demands, instructions, requests, approvals, and claims 
shall be in writing.  Any notice to or demand upon the Contractor shall be sufficiently given 
if delivered to the office of the Contractor specified in the bid (or to such other office as 
the Contractor may, from time to time, designate to the Owner in writing), or if deposited 
in the United States mail in a sealed, postage prepaid envelope, or delivered, with charges 
prepaid, sent via fax transmission, or to any telegraph company for transmission, in each 
case addressed to such office. 
 
All notices required to be hand delivered to the Owner, unless otherwise specified in 
writing to the Contractor, shall be delivered to the Manatee County Project Manager 
(Project Manager), and any notice to or demand upon the Owner shall be sufficiently 
given as delivered to the office of the Project Manager, or if deposited in the United States 
mail in a sealed, postage prepaid envelope, sent via fax transmission, or delivered with 
charges prepaid to any telegraph company for transmission, in each case addressed to said 
Project Manager or to such other representative of the Owner or to such other address as 
the Owner may subsequently specify in writing to the Contractor for such purposes. 
 
Any such notice or demand shall be deemed to have been given or made as of the time 
of actual delivery or (in the case of mailing) when the same should have been received in 
due course of post or in the case of a fax transmission or telegram at the time of actual 
receipt, as the case may be. 
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9. CONTRACTOR’S SUPERVISION 
a. Execution of Work:  The Contractor shall give the work the constant attention 

necessary to assure the scheduled progress.  He shall cooperate fully with the 
Project Manager and with other Contractors at work in the vicinity. 

b. Contractor’s Superintendent:  The Contractor shall at all times have on the work site 
as his agent, a competent superintendent capable of thoroughly interpreting the plans 
and specifications and thoroughly experienced in the type of work being performed, 
who shall receive the instructions from the Project Manager or his authorized 
representatives.  The superintendent shall have full authority to execute the orders or 
directions of the Project Manager and to supply promptly any materials, tools, 
equipment, labor and incidentals that may be required.  Such superintendence shall 
be furnished regardless of the amount of work sublet. 

c. The Contractor’s superintendent shall speak and understand English, and at least 
one responsible person who speaks and understands English shall be on the 
project during all working hours, and wherever work is being done by the 
Contractor. 

d. Supervision for Emergencies:  The Contractor shall have a responsible person 
available at or reasonably near the work site on a 24-hour basis, 7 days a week, 
in order that he may be contacted for emergencies and in cases where immediate 
action must be taken to maintain traffic or to handle any other problem that may 
arise.  The Contractor’s responsible person for supervision for emergencies shall 
speak and understand English.  The Contractor shall submit, by certified mail, 
phone numbers and names of personnel designated to be contacted in cases of 
emergencies along with a description of the project location to the Florida Highway 
Patrol and all other local law enforcement agencies. 

 
10. LIST OF EMERGENCY CONTACT NUMBERS & UTILITY SERVICE 

MAINTENANCE 
The Contractor shall obtain and maintain a list of emergency contact phone numbers for 
all utilities during the course of the project.  The Contractor shall maintain utility service 
during the project except for interruptions authorized by the utility owner.  If interruptions 
are required, the Contractor shall notify the Project Manager 48 hours in advance. 
 
11. E-BUILDER ENTERPRISETM 

a. e-Builder EnterpriseTM: Project Management Tool 
The Contractor shall be required to use the Internet web-based project 
management tool, e-Builder EnterpriseTM (e-Builder), and protocols included in that 
software during this project; and shall take any training courses required by the 
Owner, at no additional cost to the Owner. The use of this project management 
system does not replace or change any contractual responsibilities of the 
participants.  
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User registration, electronic and computer equipment, and Internet connections 
required for e-Builder are the responsibility of the Contractor and its 
subcontractors. The sharing of user accounts is prohibited. Individuals who are 
granted log-in access to the e-Builder platform shall be responsible for the proper 
use of their passwords and access to data as agents of the Contractor. For 
documents requiring original signature such as Contracts, paper documents may 
be required in addition to submittal via e-Builder.  
 

b. Owner Responsibilities 
User licenses for e-Builder EnterpriseTM will be provided and paid for by the Owner. 

 
12. SHOP DRAWINGS 
The Contractor shall submit all working drawings and shop drawings with descriptive 
specifications and engineering calculations necessary for the successful completion of the 
Project in pdf format using the Submittals (SUB) process in e-Builder for review and 
approval by the Engineer of Record (EOR). Each shop drawing shall have a cover sheet 
and reference the submittal number, following the sample format provided in the Special 
Provisions.   
 
For items that do not meet current FDOT specifications, any working drawings shall be 
certified by a Florida licensed Professional Engineer and state that the design is sufficient 
for the successful completion of the Work.  Shop drawings do not require the signature, 
date and seal of a professional engineer. 

 
e-Builder will serve as the Submittal Activity Record (Logbook) and historical record of all 
submittals and can be accessed by all members of the project that have an e-Builder 
account.  It can serve as a verification of review time and to respond to inquiries of a 
particular submittal's status.   
 
13. SHOP DRAWING SUBMITTAL COVER SHEET 
The Shop Drawing Submittal cover sheet shall contain the following information: 
 
Date:___/___/_____      Submittal No. ______ 
 
(IFB) # [Insert IFB Number] 
Project Name: [Insert Full Project Name] 
Project File No.: [Insert Project Number] 
Specification Title Number: [Insert Section No.] 
Specification No.: Part [Insert Part No.], [Insert Item No.] 
Page(s): [Insert Page No.] 
Submittal Description: [Insert Title, Description of Submittal and Use] 
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Your Company Logo and/or information 
[Contractor’s Name] 
[Contractor’s Title] 
[Company Name] 
[Company Address] 
[Office Number] 
[Fax Number]  
[email address] 
[Approval Signature:____________________ 
[Approval Date:___/___/_____  
 
 
14. MATERIALS 

a. Delivery Tickets:  A copy of all delivery tickets for materials used on the project, 
regardless of the basis of payment shall be provided to the Owner upon request. 
  

b. Job Mix Formula for Asphaltic Concrete:  Job mix formulas for asphaltic 
concrete, of the type specified, shall be submitted at least 14 days before plant 
operations begin.  The submitted formula should be derived from or approved by 
the laboratory approved by the Owner and/or its agents.  Costs for such job mix 
formulation will be paid by the Contractor directly to the assigned laboratory. 
 

c. Job Mix Formula for Portland Cement Concrete:  Job mix design formulas for all 
Portland Cement Concrete, of the type specified, shall be submitted at least 14 

 
 
 

 

Manatee County BCC IFBC No. 24-TA005135JH 139



days prior to use on the project.  The submitted formulas shall be derived from or 
approved by the Owner and/or its agents.  All concrete mix designs shall meet 
FDOT Concrete Class mix guidelines, except as follows:  when approved, in writing 
by the Engineer, an Alternate Class I Concrete mix design formula, for concrete 
curb and gutter to be placed by automated curb machines, may show, as a 
substitution for #57 aggregate, an amount of #89 aggregate not to exceed 33 
percent, by weight, of the #57 aggregate. 

 
15. REQUIREMENTS FOR CONTROL OF THE WORK 
Prior to the start of the Work described in this contract, a pre-construction conference 
may be held by the Project Manager to be attended by the Contractor, County staff, 
Engineer, other consultants, representatives of the various utilities, and others as 
required, for the purpose of establishing a schedule of operations and to coordinate the 
work to be done under this contract with all related work to be done by others within the 
limits of the project. 
 
All items of work in this contract shall be coordinated so that progress of each related item will 
be continuous from week to week.  The progress of the work will be reviewed by the Project 
Manager at the end of each week, and if the progress of any item of work during that week is 
found to be unsatisfactory, the Contractor shall be required to adjust the rate of progress on 
that item or other items as directed by the Project Manager without additional compensation.  
The Contractor will continuously control the work until completed. 
 
16. PROJECT SCHEDULE 
The Contractor shall submit a preliminary construction schedule with the bid. The 
preliminary schedule shall show major work items and any phases the Contractor 
proposes. The schedule will show duration of work items and phases. 
 
The Contractor shall submit via the Submittals (SUB) process in e-Builder a detailed 
Critical Path Method (CPM) construction schedule within 15 days of the notification of 
award for the Project Manager to review.  The submittal shall meet the following 
requirements: 
 

a. The schedule shall be submitted in PDF format sized to be printed on 11-inch by 
17-inch paper. 

b. The time scale (horizontal) shall be in weeks. The activities shall be listed on the 
left-hand side (vertical). 

c. Activities shall show most Work activities.  The listing from top to bottom shall be 
in a logical sequence of how the Work will be accomplished.  Space shall be 
provided between activities or within bars to allow for marking of actual progress. 

 
A copy of the CPM schedule, clearly showing progress made, shall be submitted with each 
monthly pay application. Review or acceptance will neither impose on the Owner responsibility 
for the progress or scheduling of the Work, nor relieve the Contractor from full responsibilities. 
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The Contractor shall provide a revised schedule if, at any time, the Owner considers the 
completion date to be in jeopardy because of “activities behind schedule”.  An activity that 
cannot be completed by its original or latest completion date shall be deemed to be behind 
schedule.  The revised schedule is designed to show how the Contractor intends to 
accomplish the Work to meet the contractual completion date.  The form and method 
employed by the Contractor shall be the same as for the original schedule.  The cost to 
prepare and revise the schedule is considered incidental to the Work. 
 
17. SITE INVESTIGATION 
The Contractor acknowledges that he has satisfied himself as to the nature and location 
of the work; the general and local conditions, including but not restricted to those bearing 
upon transportation, disposal, handling and storage of materials; availability of labor, 
water, electric power, roads; and uncertainties of weather, water stages, tides or similar 
physical conditions at the site; the conformation and conditions of the ground; the 
character of equipment and facilities needed preliminary to and during prosecution of the 
work. 
 
The Contractor further acknowledges that he has satisfied himself as to the character, 
quality and quantity of surface and subsurface materials or obstacles to be encountered, 
insofar as this information presented by the drawings and Specifications made a part of 
this contract. 
 
The Contractor shall carefully review and adhere to conditions and recommendations 
made in the project geotechnical report. 
 
Any failure by the Contractor to acquaint himself with the available information will not 
relieve him from responsibility for estimating properly the difficulty or cost of successfully 
performing the work. 
 
The Owner assumes no responsibility for any conclusions or interpretations made by the 
Contractor on the basis of the information made available by the Owner.  The Owner also 
assumes no responsibility for any understanding or representations made by its officers 
or agents during or prior to the execution of this Contract, unless (1) such understanding 
or interpretations are made in writing by the Engineer or are expressly stated in the 
Contract and (2) the Contract expressly provides that the responsibility therefore is 
assumed by the Owner. 
 
18. UNDERGROUND UTILITY LOCATIONS 
The Contractor shall field verify existing underground utility locations by means of 
subsurface locating or other approved method.  All existing utilities shall remain unless 
otherwise noted on the plans.  The Contractor shall locate all existing utilities to remain 
at potential conflict locations prior to construction activities and before ordering any 
proposed structures.  The Contractor shall contact and coordinate with "Sunshine State 
One Call 811" as well as the individual utilities prior to and during construction for utility 
locations, relocation and assistance while installing in potential conflict areas. All utility 
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coordination and relocations shall be factored into the Contractor’s construction schedule 
at no additional cost to the Owner.  
 
The cost of all labor, materials and incidentals required for the performance of any survey and 
utility location work shall be included as part of the lump sum quantity under the pay item for 
Mobilization.  A Florida Registered Professional Surveyor and Mapper shall perform all survey 
work. 
 
19. UTILITY COORDINATION 
The Contractor shall be responsible for coordination of the work with all affected utility 
owners.  The Contractor must take into consideration the required utility adjustments and 
relocations in development of his schedule for completing the work including construction 
of temporary work to allow phased construction of the permanent facilities. 
 
The Contractor shall coordinate and schedule utility relocations and/or adjustments with 
the utility owners within or adjacent to the project limits to avoid delays. The work includes 
remobilization if required after utility relocation is complete.  The intent is to coordinate 
utility construction activities, so the project construction continues and is not stopped or 
delayed at any time due to utility work being done.  Once Notice to Proceed is issued, the 
Contractor shall contact the affected utilities to discuss the Contractor’s anticipated 
means and methods so temporary and permanent relocation plans can be implemented 
as needed to meet OSHA safety requirements.  Any work in the vicinity of the electric 
lines shall be coordinated with the power company for the setback requirements.  
 
The Contractor shall hold a utility owner’s meeting every two weeks / or alternate time 
schedule agreed to by the Owner. The meeting shall review current and upcoming 
activities for the project. Written meeting minutes will be prepared by the Contractor and 
distributed to the meeting participants within 3 calendar days of the meeting. 
 
20. UTILITY CONFLICTS 
It shall be the Contractor's responsibility to avoid conflicts with other utilities. The Owner 
will not be responsible for additional costs incurred by the Contractor for incorrect 
installations, relocations and breaks due to service conflicts. The Contractor’s equipment 
shall maintain a minimum clearance distance to the power line following the latest OSHA 
and FDOT Roadway Design Bulletin. 
 
21. CONTRACTOR TO EXECUTE NPDES “NOTICE OF INTENT” 
Prior to proceeding with construction, the Contractor shall prepare and submit a “Notice 
of Intent to Use Generic Permit for Stormwater Discharge from Construction Activities that 
Disturb One or More Acres of Land” to the Florida Department of Environmental 
Protection (FDEP).  The Contractor shall monitor the site at all times and take appropriate 
action to prevent erosion including the use of BMPs.  No pumping of ground or surface 
water shall be performed without approval from the Water Management District.  
Following completion of construction, Contractor shall prepare and submit a “Notice of 
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Termination of Generic Permit Coverage” to FDEP.  Payment for this item shall be 
included as part of the lump sum quantity under the pay item for Mobilization. 
 
22. COMPLIANCE WITH THE SOUTHWEST FLORIDA WATER MANAGEMENT 

DISTRICT (SWFWMD) STORMWATER MANAGEMENT AND DISCHARGE 
PERMIT REQUIREMENTS AND/OR THE DEPARTMENT OF ENVIRONMENTAL 
PROTECTION (DEP) DREDGE AND FILL PERMIT REQUIREMENTS  

 
Southwest Florida Water Management District Stormwater Management and Discharge 
permits or exemptions, if any, and/or a Department of Environmental Protection Dredge 
and Fill permit, if any, required for this project have been obtained by the Owner.  The 
Contractor shall comply with the stipulations of the Permits or Exemptions as stated 
herein. 
 
The Contractor shall allow periodic inspection of the work by authorized representatives 
of the Florida Department of Environmental Protection, the Southwest Florida Water 
Management District, as well as other duly authorized law enforcement officers of the 
State. 
 
23. CONSTRUCTION PHOTOGRAPHY 

a. General 
The Contractor shall employ a competent photographer to take pre-construction and 
construction progress record photographs and perform video recording, in digital 
format, including providing all labor, materials, equipment and incidentals necessary to 
obtain photographs and/or video recordings of all areas specified in the Contract 
specifications.  

 
b. Qualifications 

A competent camera operator who is fully experienced and qualified with the 
specified equipment shall do all photography.  For the video recording, the audio 
portion should be done by a person qualified and knowledgeable in the specifics of 
the Contract, who shall speak with clarity and diction so as to be easily understood. 

 
c. Project Photos for Construction Progress 

Provide construction progress photos of the entire work area during construction for 
the purpose of creating records of completed work.  Photos should be spaced at 
approximately 100-foot intervals or as needed to properly document the completed 
work. Digital photographs shall be provided to the Owner with the monthly pay 
applications via the e-Builder Invoice Approval (INV) process. 
 
The Contractor shall pay all costs associated with the required photographs.  Any 
parties requiring additional photography will pay the photographer directly. 
 
All project photos shall be taken from locations to adequately illustrate conditions prior 
to construction, or conditions of construction and state of progress.  The Contractor 

Manatee County BCC IFBC No. 24-TA005135JH 143



shall consult with the Owner’s Representative at each period of photography for 
instructions concerning views required. 
 
The Contractor shall deliver photos in conformance with the above requirements to the 
Owner’s Representative.  No construction shall begin until pre-construction photos and 
video recordings are completed and submitted to the Owner’s Representative. 

 
d. Record Photos 

The Contractor shall require that photographer maintain digital copies of photos for 
a period of three years from date of Substantial Completion of the Project.  
 
Photographer shall agree to furnish prints to the Owner’s Representative at 
commercial rates applicable at the time of purchase.  Photographer shall also agree to 
participate as required in any litigation requiring the photographer as expert witness. 

 
e. Video Recording for Pre-Construction 

Video recording shall be used in lieu of photos for pre-construction. It shall be of 
sufficient quality to fully illustrate details of conditions and construction, including 
special features. 
 
Video recording shall be accomplished along all routes that are scheduled for 
construction. 
 
The video recording shall, when viewed, depict an image with ¼ of the image being 
the roadway fronting of property and ¾ of the image being of the property.  The video 
recording shall be done so as to show the roadway and property in an oblique view 
(30 degrees). 
 
A complete view, in sufficient detail, of all driveways, with audio description of the exact 
location shall be provided. 
 
The Engineering plans shall be used as a reference for stationing in the audio portion 
of the video recording for easy location identifications.  If visible, house numbers shall 
be mentioned on the audio. 
 
A complete set of video recordings shall be submitted in e-Builder via the Submittals 
process for the permanent and exclusive use of the Owner prior to the start of any 
construction on the project. 
 
All video recordings shall contain the name of the project, the date and time of the 
video recording the name and address of the photographer and any other identifying 
information required. 
 
Payment for this item shall be included as part of the lump sum quantity under the 
pay item for Mobilization. 
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24. HURRICANE PREPAREDNESS 
Within 30 days of the Contract award, the Contractor shall submit to the Owner for 
approval via the Submittals (SUB) process in e-Builder a Hurricane Preparedness Plan.  
The plan should outline the necessary measures which the Contractor proposes to 
perform, at no additional cost to the Owner, to prepare and secure the project site prior 
to a hurricane event and to recover the project site after a hurricane event. 
 
In the event of inclement weather, or whenever the Owner shall direct, the contractor 
shall ensure the work and materials shall carefully be secured and protected against 
damage or injury from the weather.  If, in the opinion of the Owner, any portion of work 
or materials is damaged due to the failure on the part of the contractor or subcontractors 
to protect the work, such work and materials shall be removed and replaced at the 
expense of the Contractor. 
 
25. CONSTRUCTION STAKING 
All construction staking and survey work shall be completed by a Florida Registered 
Professional Surveyor and Mapper. The right-of-way shall be staked prior to Clearing and 
Grubbing activities and shall include all easements (TCE or permanent) and maintained 
through the duration of construction. Right-of- way stakes shall be placed at all right-of-
way corners and a maximum of 200 feet between corners, and shall be visible for 
Contractor personnel, utility companies, and County representatives. 
 
26. LABORATORY TESTING 
Testing for the Work shall be performed at no expense to the Contractor.  However, any 
test that fails or is not performed, as a result of the Contractor’s action will, in turn, be 
back-charged to the Contractor, including the cost of all re-testing due to defective 
materials or construction.  The testing laboratory shall be approved by the Owner.  
 
The samples and tests used for determining the quality and acceptability of the materials 
and workmanship, which have been or are to be incorporated in the Work, shall conform 
to the requirements of the State of Florida Department of Transportation Materials 
Sampling, Testing and Reporting Guide, latest edition. 
 
Testing shall also be in accordance with the applicable portions of the FDOT Standard 
Specifications and the Technical Specifications. 
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27. COOPERATION WITH OTHERS 
The Contractor shall cooperate with the owners of any underground or overhead utility 
lines in their removal and rearrangement operations, in order that these operations may 
progress in a reasonable manner and that service rendered by these parties will not be 
interrupted.  The Owner shall not be responsible for costs associated with delays, 
disruptions and remobilizations attributed to utility agency scheduling. 
 
The Contractor shall coordinate with owners of driveways impacted by construction to 
maintain access as required by the property owner. Contractor shall make every effort 
not to disrupt business access during business operation hours unless otherwise 
approved by the business owner or the Owner (County) in advance of the work being 
performed.   
 
The Contractor shall coordinate impacts with property owners abutting the project area 
and shall make every effort to expedite the work to minimize the duration of the impacts.  
Contractor is responsible for daily cleanup, access, and reimbursement or restoration of 
any damages done to the property by the Contractor and their subcontractors to the 
satisfaction of the property owner.  It is important to keep pre- and post-construction 
photos of the work areas. 
 
28. USE OF PRIVATE PROPERTY 
All construction activities required to complete this project in accordance with the Contract 
Documents shall be confined to public right-of-way, easements of record or temporary 
construction easements, unless the Contractor makes specific arrangements with private 
property owners for his use of their property.  Written authorization from the granting 
property owner shall be placed on file with the Project Manager prior to utilization of said 
private properties.  The Owner assumes no responsibility for damage to private property 
in such instances.  The Contractor is responsible for protection of private property abutting 
all work areas on this project. Adequate equipment storage and material storage shall 
also be accomplished outside the Owner’s right-of-way. Pipe and other materials shall 
not be strung out along the right-of-way but will be delivered in quantities adequate for 
one day’s installation. 
 
29. MAINTENANCE OF TRAFFIC 
The Contractor shall provide continuous access to local businesses during operational 
hours, or as acceptable to the business owners, and shall coordinate with residents on 
access to their properties.  Lane closures with major disruption or delays must include 
alternating traffic and are only permitted under special approval of the Owner, and during 
non-rush hour traffic times (9:00 AM - 2:00 PM or 8:00 PM – 6:00 AM).  School drop-off 
and pick-up shall not be impacted.  No work on weekends or legal holidays without prior 
written approval of the County Project Manager, except emergency work, will be 
allowed.  Road closures are not allowed between the hours of 7:00 AM to 7:00 PM per 
County Ordinance unless prior written approval is provided by the Owner. Temporary by-
pass lanes may be constructed at all tie-in locations during the MOT phasing.  The 
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payment for temporary by-pass lanes shall be included in Maintenance of Traffic pay item, 
as previously described. Business Entrance signs per FDOT Standard Plans Index 102-
600 shall be placed at all business entrance points and maintained during all phases of 
construction.  Payment for these items shall be included under the pay item for 
Maintenance of Traffic. 
 
Temporary pavement marking shall be paid under the Maintenance of Traffic pay item, in 
accordance with FDOT Standard Specifications Section 102. 
 
If there are any impacts to existing traffic lanes, the Contractor shall prepare and submit 
to the Owner for approval, a Maintenance of Traffic plan to obtain a Manatee County 
Right-of-Way Utilization Permit. This Maintenance of Traffic plan shall either be provided 
in the construction plans, or be prepared in accordance with FDOT Standard 
Specifications Section 102-4. Lane and road closures require approval from the County 
Right of Way Supervisor and Zoning/MOT Inspector, with the Public Works Director 
having ultimate approval authority. 
 
30. PEDESTRIAN ACCESS TO REMAIN OPEN 
Existing pedestrian access shall be maintained throughout construction unless approved by 
the Engineer and Owner. 
 
Temporary sidewalk shall be constructed as shown in the plans or as required to maintain 
pedestrian movement. Payment for these items shall be included under the lump sum 
pay item for Maintenance of Traffic. 
 
If the Contractor, in the process of performing his contract operations, breaks any of the 
existing sidewalk that is to remain in place, replacement of this sidewalk will be at the 
Contractor’s expense. 
 
31. WORKSITE TRAFFIC SUPERVISOR 

a. The Contractor shall have a Worksite Traffic Supervisor who will be responsible for 
initiating, installing and maintaining all traffic control devices as described in 
Section 102 of the FDOT Standard Specifications and in the Plans. The Worksite 
Traffic Supervisor shall have at least one year of experience directly related to work 
site traffic control in a supervisory or responsible capacity and shall be certified by 
the American Traffic Safety Services Association Worksite Traffic Supervisor 
Certification Program or an equal approved by FDOT.  Approved alternate Worksite 
Traffic Supervisors may be used when necessary. 

b. The Worksite Traffic Supervisor shall be available on a 24-hour per day basis and 
shall review the project on a day-to-day basis as well as being involved in all 
changes to traffic control.  The Worksite Traffic Supervisor shall have access to all 
equipment and materials needed to maintain traffic control and handle traffic related 
situations.  The Worksite Traffic Supervisor shall ensure that routine deficiencies 
are corrected within a 24-hour period. 
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c. The Worksite Traffic Supervisor shall be available on the site within 45 minutes after 
notification of an emergency situation, prepared to positively respond to repair the 
work zone traffic control or to provide alternate traffic arrangements. 

d. Failure of the Worksite Traffic Supervisor to comply with the provisions of the Sub-
article may be grounds for decertification or removal from the project or both.  
Failure to maintain a designated Worksite Traffic Supervisor or failure to comply 
with these provisions will result in temporary suspension of all activities except 
traffic and erosion control and such other activities deemed to be necessary for 
project maintenance. 

e. Payment for Worksite Traffic Supervisor shall be included under the pay item for 
Maintenance of Traffic. 

 
32. MAINTENANCE OF STORM DRAINAGE SYSTEM 
The Contractor shall be responsible to maintain the operation of existing stormwater 
facilities, or, when existing stormwater facilities are removed, to provide, as necessary, 
temporary alternate forms of equivalent stormwater conveyance and storage capacity to 
adequately prevent upstream flooding in excess of existing conditions.  This responsibility 
shall include the installation of temporary connections, bypass pumping, or other 
temporary means necessary until the new drainage system is fully operational. Payment 
for these items shall be included under the applicable pay item for new storm systems. 
 
33. DEWATERING, SHEETING AND BRACING 
The Contractor shall determine the need of dewatering, sheeting and bracing to facilitate the 
construction, conforming to current SWFWMD/FDEP rule and OSHA safety criteria. Payment 
for dewatering, sheeting and bracing shall be included in the applicable item for earthwork, 
unless separate pay items are specified. 
 
At least 10 days prior to the commencement of any dewatering activity, the Contractor 
shall obtain the approval from SWFMWD, or FDEP (if water needs to be discharged offsite 
into the state surface water), and submit the permit with a detailed description of the 
proposed dewatering system to the Project Manager. The dewatering plan shall include 
design computations, layout, type, and spacing of dewatering devices, number and size 
of pumps and other equipment, with a description of the installation and operating 
procedures. 
 
34. EARTHWORK 
Quantities included in the contract plans and bid form represent estimated in-place 
quantities and do not include shrinkage and expansion factors unless otherwise specified.  
Payment for Earthwork shall be made based on average end area method calculations 
or by other methods as approved by the Engineer and Owner.  Contractor shall provide 
supporting survey data (before and after cross-sections) and calculations for payment 
purposes 
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The ownership of excavated materials shall be by the Owner unless otherwise specified 
in the contract documents.  
 
35. SUBSOIL EXCAVATION 
The Contractor shall detect and remove all unsuitable material, such as plastic/organic 
soil, rock, hard pan, debris, and trash, within project limit, following FDOT Standard Plans 
Index 120-002. Payment for subsoil excavation shall be included in the subsoil excavation 
pay items. 
 
36. DUST CONTROL 
The Contractor shall always control dust resulting from construction operations. The 
locations and frequencies of applications shall be as directed by the Engineer.  Contractor 
shall provide dust control measures using water sources as needed and maintaining dust 
control throughout duration of the project. Payment for Dust Control shall be made under 
Maintenance of Traffic unless separate pay item for Dust Control is specified. 
 
37. SOIL EROSION AND SILTATION 
The Contractor shall plan and control the Work to minimize all soil erosion and siltation. 
At the pre-construction meeting, the Contractor shall present his proposed plan and 
schedule, which shall specifically indicate the proposed usage of temporary erosion 
control features if they vary from the plans. 
 
38. THERMOPLASTIC TRAFFIC STRIPES AND MARKINGS 
The application of thermoplastic traffic stripes and markings on newly constructed final 
surface courses shall be in accordance with current FDOT specifications. The Engineer 
may require longer asphalt cure periods, if specified in the construction plans. Provide 
temporary pavement markings during the interim period if the road is open to traffic. The 
price of temporary pavement marking shall be included in the Maintenance of Traffic. 
 
39. CRUSHED CONCRETE BASE 
Crushed Concrete Base shall follow the most current FDOT Standard Specifications, 
Section 911. The layer coefficient of 0.18 with Limerock Bearing Ratio (LBR) minimum 
150 is allowed to calculate the base thickness if from an FDOT approved source and 
meeting FDOT specifications.   
 

a.  Material source inspection:   
Prior to acceptance of base product, a representative of the Owner may visit the 
Producer’s location and obtain a sample of the proposed base for the specified 
project at the discretion of the Owner. In addition to sampling, the pile will be 
visually inspected for deleterious materials, substantial segregation, or any other 
undesirable characteristics. The pile shall have a traceable identification by pile 
number or lot number and an accurate quality assessment.  
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b. Regarding source approval: 
FDOT approved source, allocated lot sufficient to serve project’s needs, delivery 
tickets stating FDOT approved source, project name, FDOT preapproved lot or pile 
number.  

 
c. Import and placement of base product: 

During import of base product, a County inspector or duly designated 
representative of the Owner will be onsite monitoring incoming loads, making 
visual assessments of the product and checking load tickets for verification of 
materials.  
 
After spreading out, prior to compacting, samples of the base product will be 
obtained by the Owner approved testing lab, every 500 LF, or as directed by 
Owner, staggering right, left, center of the roadway for Limerock Bearing Ratio, 
gradation and deleterious material testing. 

d. Deleterious materials:                  
Deleterious material content in addition to the FDOT Specifications 2020 (July), 
Section 911, should state that no construction debris such as Styrofoam 
insulation, telephone wire, lumber, shingles, aluminum window or door frames, 
etc., or household trash ie: bottles, cans, paper goods etc. is acceptable. 

 
e. Rejection of materials: 

Material not meeting above requirements will subject to rejection and be removed 
from the project site. Any three (3) concurrent rejections will require immediate 
shut down of imported material and require review and remedies prior to restart.  

 
f. Compaction of material: 

In place material shall achieve 98% of AASHTO T-180 compaction.  
 
 
40. TEMPORARY PAVEMENT 
If the temporary pavement is not specified in the contract plans, the proposed pavement 
section shall be submitted to the Owner for review.  The Contractor shall immediately 
repair all potholes that develop within the project limits and shall maintain a supply of cold 
mix on the project site to expedite these repairs. 
 
Temporary by-pass roads shall provide adequate cover and protection of existing utilities. 
It is the Contractor’s responsibility to coordinate with utility companies to repair any 
damages to the exiting utilities during the construction at no additional cost to the Owner.  
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Payment for temporary pavement and maintenance of this pavement shall be included 
under Maintenance of Traffic.  A breakdown of the temporary road quantities in the lump 
sum MOT pay item shall be provided by the Contractor. 
 
41. STORMWATER DRAINAGE PIPES AND STRUCTURES 
All proposed storm structures shall have a wall thickness no less than 6 inches.  
Metal storm pipe or metal mitered end section shall not be used in the road right of way 
or carry right of way runoff.   
 
42. CLARIFICATION OF SPECIFIC LINE ITEMS 
Clarifications are provided below of specific line items on the Bid Form to identify the 
Owner’s requirements of what is to be included in the line item and/or how it is to be paid. 
Where a FDOT Pay Item number is indicated for a line item, the clarification is provided 
to amend, enhance or otherwise revise the FDOT pay item description to meet the 
Owner’s requirements for the project. Where a FDOT pay item number is not indicated, 
the clarification shown herein is provided to amend, enhance or otherwise revise the pay 
item description provided in the County Technical Specifications to meet the Owner’s 
requirements for the project.  For line items that are not included in either the FDOT or 
Manatee County Specifications, the pay item description provided herein shall govern. 
 
FDOT 101-1 – Mobilization, shall include full compensation for the required 100 percent 
(100%) Performance Bond, 100 Percent (100%) Payment Bond, all required insurance 
for the project and the Contractor’s mobilization and demobilization costs as shown in the 
Bid Form.  Mobilization includes but is not limited to: preparation and movement of 
personnel, equipment, supplies and incidentals such as safety and sanitary 
supplies/facilities.   
 
Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost 
unless the Contractor can prove to the Owner that the actual mobilization cost exceeds 
10 percent (10%).   
 
Partial payments for this Bid Item will be made in accordance with the following schedule: 
  

Percent of Original Contract Amount Percent Allowable Payment of 
Mobilization/Demobilization Bid Item 

Price 
5 25 

10 35 
25 45 
50 50 
75 75 

100 100 
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Payments for this line item will be subject to the standard retainage provided in the 
Contract.  Payment for the retainage will be made after completion of the work and 
demobilization. 
 
FDOT 102-1 – Maintenance of Traffic, shall include the cost of all maintenance of traffic 
operations unless a separate pay item is provided.  Provide a separate schedule of values 
to include quantities, unit prices, and total to equal bid for all MOT as a separate pay item 
upon receiving bid award, otherwise the quantity will be based on percent of construction 
completed. 
 
SPECIAL-1, 9, 10 & 11 – Record Drawings per Manatee County Standards, shall 
include the cost of all survey work required to complete a set of record drawings per 
Manatee County & SWFWMD Standards for Utility and Drainage 
 
SPECIAL-2 – EXISTING DITCH REGRADING (30' WIDE) shall include the cost to 
regrade the existing ditch on the north side of Moccasin Wallow Rd.  
 
SPECIAL-3 – 4" CONCRETE, TERRACOTTA & IMPRINTED WITH BRICK shall include 
the cost for material procurement and labor to install the 4” concrete with imprinted bricks 
in the color of terracotta at the shared use path buffer section.  
 
SPECIAL-4 - TRAFFIC SEPARATOR CONCRETE-TYPE I, 3' WIDE shall include the 
cost for material procurement and labor to install a 3’ traffic separator using FDOT SPI 
520-020. 
 
SPECIAL – 5 - 6" UNDERDRAIN shall include the cost for material procurement and 
labor to install 6” underdrain per Manatee County Highway and Traffic Standards  
 
SPECIAL – 6 – UNDERDRAIN CLEANOUT shall include the cost for material 
procurement and labor to install underdrain cleanout per Manatee County Highway and 
Traffic Standards 
 
 
43. POST-CONSTRUCTION STORM PIPE TESTING 
The Contractor shall inspect and televise all newly constructed storm pipes, structures, 
new connections, and any existing storm pipe systems identified to be cleaned in the 
construction plans. Video DVD and report shall be provided for those pipes whose 
diameters are equal or smaller than 48 in, with Laser profile data included for newly 
installed non-RCP pipes, following FDOT Specifications latest version. The purpose is to 
assure the pipes are properly constructed and do not leak at the joints.  Payment for this 
item shall be included as incidental to the cost per foot of new storm pipe installed. 
 
44. MAINTENANCE AND RESTORATION OF JOB SITE 
The Contractor shall conduct his operations in such a manner as will result in a minimum 
of inconvenience to occupants of adjacent homes, business establishments and the 
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general public, and shall provide temporary access as directed or as may be required by 
the Project Manager.  All final restoration must be performed to an equal or better 
condition than that which existed prior to construction. 
 
Good housekeeping on this project is extremely important and the Contractor will be 
responsible for keeping the construction site neat and clean, with debris being removed 
daily as the work progresses or as otherwise directed by the Project Manager.  Good 
housekeeping at the job site shall include mowing as necessary to prevent grass and 
other vegetation within the work area from exceeding 18 inches in height or causing 
unsafe conditions; removing all tools and temporary structures, dirt, rubbish, etc.; hauling 
all excess dirt, rock, etc., from excavations to a dump provided by the Contractor; and all 
clean up shall be accomplished to the satisfaction of the Project Manager.  Each Friday, 
the Contractor shall prepare the road surface and barricades in an acceptable manner for 
weekend traffic use. Immediately after construction completion in an area or part thereof 
(including restoration), barricades, construction equipment and surplus and discarded 
materials shall be removed by the Contractor. 
 
If timely housekeeping and restoration of the job site is not accomplished to the 
satisfaction of the Owner, the Owner shall make arrangements to affect the necessary 
housekeeping and restoration by others.  The Contractor shall be charged for these costs 
through deductions in payment due the Contractor. If such action becomes necessary on 
the part of and in the opinion of the Owner, the Owner shall not be responsible for the 
inadvertent removal from the work site of materials which the Contractor would not 
normally have disposed of had he affected the required clean up. 
 
45. RESTORATION 
Payment for restoration shall be covered under the applicable restoration Pay Items as 
specified in the proposal.   If a specific restoration Pay Item is not listed in the proposal, 
the cost of such work shall be included in the applicable Pay Item unless otherwise 
provided under separate restoration section or pay quantity of these Specifications. 
 
46. RECORD DRAWINGS AND PROJECT CERTIFICATION 
The Owner will furnish the Contractor copies of the bid plans to be used for the Record 
Drawings.  A Florida Registered Professional Surveyor and Mapper shall perform a field 
survey and any differences between the plan elevations or dimensions shall be marked 
through and the as-built elevation or dimension legibly entered.  All elevations and 
dimensions that are correct shall have a check mark placed beside it.   
 
The Contractor shall keep a complete set of surveyed “As-built” records.  These records 
shall show all items of Work and existing features of utilities revealed by excavation work.  
The records shall be kept in a professional manner, in a form that shall be approved by 
the Owner prior to the Work.  These results shall be available at all times during 
construction for reference by the Engineer and shall be delivered to the Engineer upon 
completion of the Work.  All completed “As-builts” must be certified by a Florida 
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Registered Professional Surveyor and Mapper or Engineer per Chapter 61 G 17-6, 
Florida Administrative Code, pursuant to Sec. 47207, Florida Statutes. 
 
The Record Drawings shall be prepared in accordance with the requirements of the 
Manatee County Public Works Standards, Parts 1 and 3, latest edition at time of project 
completion and shall be submitted at time of Substantial Completion. The Owner will 
review and approve the Record Drawings within 30 days of submittal unless additional 
information is required. 
 
Following completion of construction and prior to final payment, the Contractor shall 
submit a Certification by the Contractor and Manufacturer including test data that the 
materials (filter fabric, filter media, etc.) installed meet plan specifications and regulatory 
requirements. 
 
All Digital Drawings shall be identical to those submitted as hard copy.  The Digital 
Drawing files shall be AutoCAD format (Release 2016 or later) and shall include all 
external reference drawings, text fonts, shape files and all other files necessary to make 
use of the drawings.   
 
The final payment of remaining retainage shall not be made until the Owner has approved 
the Record Drawings.  Unless there is a separate pay item for Record Drawings, payment 
shall be included as part of the lump sum quantity under the pay item for Mobilization. 
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BID ATTACHMENTS 4 THROUGH 7, PLAN SET / DRAWINGS, AND BID 
ATTACHMENTS 10 THROUGH 12, CAD FILES 

NOTE - These attachments are uploaded as separate documents on the Procurement page of the 
County website with the solicitation document and available for download. 
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BID ATTACHMENT 8, GEOTECH REPORT-MAST ARMS 
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BID ATTACHMENT 9, GEOTECH REPORT-ROADWAY 
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BID ATTACHMENT 13, FDOT-447300-2 EXECUTED STATE FUNDED GRANT 
AGREEMENT 
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DocuSign Envelope ID: EC8F7FB3-3F0A-4758-8607-75D06ABAD56F
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DocuSign Envelope ID: EC8F7FB3-3F0A-4758-8607-75D06ABAD56F

5/4/2023
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DocuSign Envelope ID: EC8F7FB3-3F0A-4758-8607-75D06ABAD56F
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CONSTRUCTION AGREEMENT NO. ____ 

for 

STIPULATED SUM 

between

MANATEE COUNTY (AS OWNER)

 and 

_______________________ (AS CONTRACTOR)
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CONSTRUCTION AGREEMENT FOR  
STIPULATED SUM   
 [PROJECT NAME]  

 
            THIS AGREEMENT (“Agreement”) is made and entered into by and between Manatee 
County, a political subdivision of the State of Florida, referred to herein as “Owner”, and the firm 
of _______________, incorporated in the State of ______ and registered and licensed to do 
business in the State of Florida (license #________), referred to herein as “Contractor.” 
 
 WHEREAS, the Owner intends to construct [PROJECT DESCRIPTION], the 
aforementioned improvements being hereinafter referred to and defined as the “Project”; and 
 
 WHEREAS, in response to Owner’s Invitation for Bid Construction No. _______ (the 
“IFBC”), Contractor has submitted its Bid (the “Contractor’s Bid”) to provide the aforementioned 
construction services. 
 
 NOW THEREFORE, the Owner and the Contractor, in consideration of the mutual 
covenants hereinafter set forth, the sufficiency of which is hereby acknowledged, agree as 
follows: 
 

1. Contract Documents.  The Contract Documents consist of this Agreement and 
attached Exhibits, the attached General Conditions of the Construction Agreement, 
Supplementary Conditions (if any), Special Conditions (if any), Drawings (the titles of which are 
attached hereto as Exhibit A), Specifications (the titles of which are attached hereto as Exhibit 
B), Addenda issued prior to execution of this Agreement, the Invitation for Bid (including any 
Instructions to Bidders, Scope of Work, Bid Summary, Supplements, and Technical 
Specifications), any interpretations issued pursuant to the Invitation for Bid, the Contractor’s Bid, 
permits, notice of intent to award, Notice to Proceed, purchase order(s), any other documents 
listed in this Agreement, and Modifications [to include written Amendment(s), Change Order(s), 
Work Directive Change(s) and Field Directive(s)] issued after execution of this Agreement.  
These form the Agreement, and are as fully a part of the Agreement as if attached or repeated 
herein.  This Agreement represents the entire and integrated agreement between the parties hereto 
and supersedes prior negotiations, representations or agreements, either written or oral.  No other 
documents shall be considered Contract Documents. 

 
2. Work.  The Contractor shall fully execute the Work described in the Contract 

Documents, except to the extent specifically indicated in the Contract Documents to be the 
responsibility of others. 
 

3. Date of Commencement and Substantial Completion. 
 

A.  Date of Commencement.  The date of commencement of the Work shall be the 
date fixed in a Notice to Proceed issued by the Owner.  

 
B. Contract Time.  The Contract Time shall be measured from the date of 

commencement. 
 

Manatee County BCC IFBC No. 24-TA005135JH 242



Exa
mple

C. Substantial Completion.  The Contractor shall achieve Substantial 
Completion of the entire Work not later than ___ calendar days from the date of commencement, 
or as follows: 
 

Portion of Work  Substantial Completion Date 
 
subject to adjustments of this Contract Time as provided in the Contract Documents. 
 

Time is of the essence in the Contract Documents and all obligations thereunder.  If the 
Contractor fails to achieve Substantial Completion of the Work within the Contract Time and as 
otherwise required by the Contract Documents (to include not only the entire Work but any portion 
of the Work as set forth above), the Owner shall be entitled to retain or recover from the Contractor, 
as liquidated damages and not as a penalty, the sum of $_____ per calendar day, commencing upon 
the first day following expiration of the Contract Time and continuing until the actual date of 
Substantial Completion.  Such liquidated damages are hereby agreed to be a reasonable estimate 
of damages the Owner will incur because of delayed completion of the Work.  The Owner may 
deduct liquidated damages as described in this paragraph from any unpaid amounts then or 
thereafter due the Contractor under this Agreement.  Any liquidated damages not so deducted from 
any unpaid amounts due the Contractor shall be payable to the Owner at the demand of the Owner, 
together with interest from the date of the demand at the maximum allowable rate.   
 

4. Contract Sum. 
 

A. Payment.  The Owner shall pay the Contractor the Contract Sum in current 
funds for the Contractor’s performance of the Contract.  The Contract Sum shall be 
______________ Dollars and Zero Cents ($____________), subject to additions and deductions 
as provided in the Contract Documents.   

 
B. Alternates.  The Contract Sum is based upon the following alternates, if any, 

which are described in the Contract Documents and are hereby accepted by the Owner.  (State the 
numbers or other identification of accepted alternates.  If decisions on other alternates are to be 
made by the Owner subsequent to the execution of this Agreement, attach a schedule of such other 
alternates showing the amount for each and the date when that amount expires.) 

 
C. Unit Prices.  Unit prices, if any, are reflected in the Contractor’s Bid. 

 
5. Payments. 

 
A.  Progress Payments. 

 
(1) Based upon Applications for Payment submitted to the Architect/Engineer 

by the Contractor and Certificates for Payment issued by the 
Architect/Engineer, the Owner shall make progress payments on account of 
the Contract Sum to the Contractor as provided below and elsewhere in the 
Contract Documents. 

 
(2) The period covered by each Application for Payment shall be one calendar 

month ending on the last day of the month. 
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(3) Payments shall be made by Owner in accordance with the requirements of 
Section 218.735, Florida Statutes. 

 
(4) Each Application for Payment shall be based on the most recent schedule 

of values submitted by the Contractor in accordance with the Contract 
Documents.  The schedule of values shall allocate the entire Contract Sum 
among the various portions of the Work.  The schedule of values shall be 
prepared in such form and supported by such data to substantiate its 
accuracy as the Architect/Engineer may require.  This schedule, unless 
objected to by the Owner or Architect/Engineer, shall be used as a basis for 
reviewing the Contractor’s Applications for Payment. 

 
(5) Applications for Payment shall indicate the percentage of completion of 

each portion of the Work as of the end of the period covered by the 
Application for Payment. 

 
(6) Subject to other provisions of the Contract Documents, the amount of each 

progress payment shall be computed as follows: 
 

i. Take that portion of the Contract Sum properly allocable to 
completed Work as determined by multiplying the percentage 
completion of each portion of the Work by the share of the Contract 
Sum allocated to that portion of the Work in the schedule of values, 
less retainage of five percent (5.00%).  Pending final determination 
of cost to the Owner of changes in the Work, amounts not in dispute 
shall be included as provided in Section 3.3.B. of the General 
Conditions; 

 
ii. Add that portion of the Contract Sum properly allocable to materials 

and  equipment delivered and suitably stored at the site for 
subsequent incorporation in the completed construction (or, if 
approved in advance by the Owner, suitably stored off the site at a 
location agreed upon in writing), supported by paid receipts, less 
retainage of five percent (5.00%); 

 
iii. Subtract the aggregate of previous payments made by the Owner; 

and 
 

iv. Subtract amounts, if any, for which the Architect/Engineer has 
withheld or nullified an Application for Payment, in whole or in part 
as provided in Section 3.3.C. of the General Conditions. 

 
(7) The progress payment amount determined in accordance with Section 

5.A(6) shall be further modified under the following circumstances: 
 

i. Add, upon Substantial Completion of the Work, a sum sufficient to 
increase the total payments to the full amount of the Contract Sum, 
less such amounts as the Architect/Engineer shall determine for 
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incomplete Work, retainage applicable to such work and unsettled 
claims. 

 
ii. Add, if final completion of the Work is thereafter materially delayed 

through no fault of the Contractor, any additional amounts payable 
in accordance with Section 3.2.B. of the General Conditions. 

 
(8) Reduction or limitation of retainage, if any, shall be as follows: 

 
Notwithstanding the foregoing, upon completion of at least 50% of the 
Work, as determined by the Architect/Engineer and Owner, the Owner may, 
with the concurrence of the Architect/Engineer, reduce to two and one-half 
percent (2.5%) the amount of retainage withheld from each subsequent 
progress payment. 
 

(9) Except with the Owner’s prior approval, the Contractor shall not make 
advance payments to suppliers for materials or equipment which have not 
been delivered and stored at the site. 

 
B. Final Payment. Final Payment, constituting the entire unpaid balance of the 

Contract Sum, shall be made by the Owner to the Contractor when: 
 

(1) The Contractor has fully performed the Work except for the 
Contractor’s responsibility to correct Work as provided in 
Section 2.4.C. of the General Conditions, and to satisfy other 
requirements, if any, which extend beyond final payment; and 

 
(2) A final Application for Payment has been approved by the 

Architect/Engineer. 
 

6. Termination or Suspension. 
 

A. Termination.  The Agreement may be terminated by the Owner or the 
Contractor as provided in Article XIV of the General Conditions. 

 
B. Suspension by Owner.  The Work may be suspended by the Owner as 

provided in Article XIV of the General Conditions. 
 

7. Other Provisions. 
 
                      A. Substantial Completion Defined.  Substantial Completion shall be defined 
as provided in Article I of the General Conditions.  In the event a temporary certificate of 
occupancy or completion is issued establishing Substantial Completion, the Contractor shall 
diligently pursue the issuance of a permanent certificate of occupancy or completion. 

 
B. Project Meetings.  There shall be a project meeting, at the jobsite or other 

location acceptable to the parties, on a regularly scheduled basis.  The meeting will be attended by 
a representative of the Contractor, Architect/Engineer and Owner.  These representatives shall be 
authorized to make decisions that are not otherwise contrary to the requirements of this Agreement. 
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C. Weather.  Any rainfall, temperatures below 32 degrees Fahrenheit or winds 

greater than 25 m.p.h. which actually prevents Work on a given day, shall be considered lost time 
and an additional day added to the Contract Time, provided no work could be done on site, and 
provided written notice has been submitted to the Owner by the Contractor documenting same. 

 
D. Shop Drawings; Critical Submittals.  In consideration of the impact of 

timely review of submittals and shop drawings on the overall progress of the Work, it is hereby 
agreed that the Owner shall cause his agents and design professionals to accomplish the review of 
any particular “critical” submittals and/or shop drawings and return same to the Contractor within 
fourteen (14) days. 

 
E. Applications for Payment.  Applications for Payment shall be submitted 

once monthly at regular intervals and shall include detailed documentation of all costs incurred. 
 
F. Punch List.  Within 30 days after obtainment of Substantial Completion, the 

Owner shall generate a “punch list” of all work items requiring remedial attention by the 
Contractor.  Within 5 days thereafter the Architect/Engineer shall assign a fair value to the punch 
list items, which sum shall be deducted from the next scheduled progress payment to the 
Contractor.  Upon satisfactory completion of the punch list items, as certified by the 
Architect/Engineer, the previously deducted sum shall be paid to the Contractor. 

 
G.      Closeout documentation.   Within 30 days after obtainment of Substantial 

Completion and before final payment, Contractor shall gather and deliver to Owner all warranty 
documentation, all manufacturer’s product and warranty literature, all manuals (including parts 
and technical manuals), all schematics and handbooks, and all as-built drawings. 

 
H. Governing Provisions; Conflicts.    In the event of a conflict between this 

Agreement and the Specifications or as between the General Conditions and the Specifications, 
the Specifications shall govern. 

 
I.     E-Verify.   
The Contractor, and any subcontractor thereof, shall register with and use the E-

Verify system to verify the work authorization status of all new employees of the Contractor or 
subcontractor. The Contractor hereby represents and warrants that it has, and shall remain 
throughout the duration of this Agreement, registered with, and uses and shall continue to use, the 
E-Verify system. The Contractor shall not enter into any contract with a subcontractor for services 
hereunder unless such subcontractor also has registered with and uses the E-Verify system. If the 
Contractor enters into a contract with a subcontractor, the subcontractor shall provide the 
Contractor with an affidavit stating that the subcontractor does not employ, contract with, or 
subcontract with an unauthorized alien. The Contractor shall maintain a copy of such affidavit for 
the duration of this Agreement. 

 
Pursuant to Section 488.095(5)(c)3, Florida Statutes, the Owner is authorized to 

terminate this Agreement if it has a good faith belief that the Contractor has knowingly violated 
Section 448.09(1), Florida Statutes, regarding the employment of someone not authorized to work 
by the immigration laws of the United States, the U.S. Attorney General, or the Secretary of the 
Department of Homeland Security. Such termination action is not considered a breach of contract. 
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J.  Funds for Identification Documents 
No funds provided by the Owner pursuant to this Agreement shall be used for the 

purpose of issuing an identification card or document to an individual who does not provide proof 
of lawful presence in the United States.  
     

8. Insurance and Bonding.  If and to the extent required by the Invitation for Bid 
documents, the Contractor shall furnish insurance coverage for (but not necessarily limited to) 
workers’ compensation, commercial general liability, auto liability, excess liability, and builder’s 
risk.  The Contractor shall furnish to the Owner all appropriate policies and Certificate(s) of 
Insurance.  The Contractor shall also post a Payment and Performance Bond for the Contract 
Sum, within ten (10) days following notification of intent to award, and otherwise in accordance 
with the Invitation for Bid documents. 
 

9. Independent Contractor.  The Contractor acknowledges that it is functioning as 
an independent contractor in performing under the terms of this Agreement, and it is not acting 
as an employee of the Owner. 
 

10. Entire Agreement.  This Agreement (inclusive of the Contract Documents 
incorporated herein by reference) represents the full agreement of the parties. 
 

11.   Amendments; Waivers; Assignment. 
 

A. Amendments.  This Agreement may be amended only pursuant to an 
instrument in writing that has been jointly executed by authorized representatives of the parties 
hereto. 

 
B. Waivers.  Neither this Agreement nor any portion of it may be modified or 

waived orally.  However, each party (through its governing body or properly authorized officer) 
shall have the right, but not the obligation, to waive, on a case-by-case basis, any right or condition 
herein reserved or intended for the benefit or protection of such party without being deemed or 
considered to have waived such right or condition for any other case, situation, or circumstance 
and without being deemed or considered to have waived any other right or condition.  No such 
waiver shall be effective unless made in writing with an express and specific statement of the intent 
of such governing body or officer to provide such waiver. 

 
C. Assignment.  The rights and obligations of either party to this Agreement 

may be assigned to a third party only pursuant to a written amendment hereto.  
 
12. Validity.  Each of the Owner and Contractor represents and warrants to the other 

its respective authority to enter into this Agreement. 
 

13. Covenant to Defend.  Neither the validity of this Agreement nor the validity of 
any portion hereof may be challenged by any party hereto, and each party hereto hereby waives 
any right to initiate any such challenge.  Furthermore, if this Agreement or any portion hereof is 
challenged by a third party in any judicial, administrative, or appellate proceeding (each party 
hereby covenanting with the other party not to initiate, encourage, foster, promote, cooperate 
with, or acquiesce to such challenge), the parties hereto collectively and individually agree, at 
their individual sole cost and expense, to defend in good faith its validity through a final judicial 
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determination or other resolution, unless all parties mutually agree in writing not to defend such 
challenge or not to appeal any decision invalidating this Agreement or any portion thereof. 
 

14. Disclaimer of Third-Party Beneficiaries; Successors and Assigns.  This 
Agreement is solely for the benefit of the parties hereto, and no right, privilege, or cause of action 
shall by reason hereof accrue upon, to, or for the benefit of any third party.  Nothing in this 
Agreement is intended or shall be construed to confer upon or give any person, corporation, 
partnership, trust, private entity, agency, or other governmental entity any right, privilege, 
remedy, or claim under or by reason of this Agreement or any provisions or conditions hereof.  
This Agreement shall be binding upon, and its benefits and advantages shall inure to, the 
successors and assigns of the parties hereto. 

 
15. Construction. 

 
  A. Headings and Captions.  The headings and captions of articles, sections, and 
paragraphs used in this Agreement are for convenience of reference only and are not intended to 
define or limit their contents, nor are they to affect the construction of or be taken into 
consideration in interpreting this Agreement. 
  B. Legal References.  All references to statutory sections or chapters shall be 
construed to include subsequent amendments to such provisions, and to refer to the successor 
provision of any such provision.  References to “applicable law” and “general law” shall be 
construed to include provisions of local, state and federal law, whether established by legislative 
action, administrative rule or regulation, or judicial decision. 
 

16. Severability.  The provisions of this Agreement are declared by the parties hereto 
to be severable. In the event any term or provision of this Agreement shall be held invalid by a 
court of competent jurisdiction, such invalid term or provision should not affect the validity of 
any other term or provision hereof; and all such terms and provisions hereof shall be enforceable 
to the fullest extent permitted by law as if such invalid term or provision had never been part of 
this Agreement; provided, however, if any term or provision of this Agreement is held to be 
invalid due to the scope or extent thereof, then, to the extent permitted by law, such term or 
provision shall be automatically deemed modified in order that it may be enforced to the 
maximum scope and extent permitted by law. 
 

17. Governing Law; Venue.  This Agreement shall be governed by the laws of the 
State of Florida.  Venue for any petition for writ of certiorari or other court action allowed by this 
Agreement shall be in the Circuit Court of the Twelfth Judicial Circuit in and for Manatee County, 
Florida. 

 
18. Attorney’s Fees and Costs.  In any claim dispute procedure or litigation arising 

from this Agreement, each party hereto shall be solely responsible for paying its attorney’s fees 
and costs. 
 

19. Notices.  All notices, comments, consents, objections, approvals, waivers, and 
elections under this Agreement shall be in writing and shall be given only by hand delivery for 
which a receipt is obtained, or certified mail, prepaid with confirmation of delivery requested, or 
by electronic mail with delivery confirmation.  All such communications shall be addressed to 
the applicable addressees set forth below or as any party may otherwise designate in the manner 
prescribed herein. 
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 To the Owner:   ______________________________ 
     ______________________________ 
     ______________________________ 
     ______________________________ 
     Email: ________________________ 
     
      
  
 
           To the Contractor: 
     ______________________________ 
     ______________________________ 
     ______________________________ 
     ______________________________ 
     Email: ________________________ 
      
 
Notices, comments, consents, objections, approvals, waivers, and elections shall be deemed given 
when received by the party for whom such communication is intended at such party’s address 
herein specified, or such other physical address or email address as such party may have 
substituted by notice to the other. 
 

20.   Public Records Law.  The Contractor shall comply with the Florida Public Records 
Act (Chapter 119, Florida Statutes), and shall: 
 

A. Keep and maintain public records required by the Owner to perform the services 
called for in this Agreement. 

B. Upon request from the Owner’s custodian of public records, provide the Owner 
with a copy of the requested records or allow the records to be inspected or 
copied within a reasonable time at a cost that does not exceed the cost provided 
in Chapter 119, Florida Statutes or as otherwise provided by law. 

C. Ensure that public records that are exempt or confidential and exempt from 
public records disclosure requirements are not disclosed except as authorized 
by law for the duration of this Agreement and following completion of this 
Agreement if the Contractor does not transfer the records to the Owner. 

D. Upon completion of this Agreement, transfer, at no cost, to the Owner all public 
records in possession of the Contractor or keep and maintain such public 
records.  If the Contractor transfers all public records to the Owner upon 
completion of the Agreement, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records 
disclosure requirements.  If the Contractor keeps and maintains public records 
upon completion of the Agreement, the Contractor shall meet all applicable 
requirements for retaining public records.  All records stored electronically 
must be provided to the Owner, upon request from the Owner’s custodian of 
public records, in a format that is compatible with the information technology 
systems of the Owner. 
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IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 
CONTACT THE OWNER’S CUSTODIAN OF PUBLIC RECORDS AT 
941-748-4501, EXT.  5845; LACY.PRITCHARD@MYMANATEE.ORG; POST 
OFFICE BOX 1000, BRADENTON, FLORIDA  34206. 
  
21.     Exhibits.  Exhibits to this Agreement are as follows: 
 
Exhibit A—Title(s) of Drawings 
 
Exhibit B—Title(s) of Specifications 
 
Exhibit C—Affidavit of No Conflict 
 
Exhibit D—Certificate(s) of Insurance 
 
Exhibit E—Payment and Performance Bond 
 
Exhibit F—Standard Forms 

1—Application for Payment 
2—Certificate of Substantial Completion 
3—Final Reconciliation / Warranty / Affidavit 
4—Change Order 

 
  
 
 
(Remainder of page intentionally left blank) 
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WHEREFORE, the parties hereto have executed this Agreement as of the date last 
executed below. 
 

 
_____________________________ 
Name of Contractor 
 

      By: __________________________ 
 
Printed Name: _________________ 
 
Title: _________________________ 

Date: _________________________ 

 
 
MANATEE COUNTY, a political subdivision 
of the State of Florida 
 
By: __________________________ 
 
Printed Name: _________________ 
 
Title: _________________________ 

Date:  
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GENERAL CONDITIONS

of the

CONSTRUCTION AGREEMENT
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GENERAL CONDITIONS 

ARTICLE I 

DEFINITIONS 
 

1.1 Definitions.  For purposes of the Contract Documents, the following terms shall 
have the following meanings. 

 
A. Acceptance:  The acceptance of the Project into the Owner’s operating 

public infrastructure. 
 
B. Application for Payment:  The form approved and accepted by the Owner, 

which is to be used by Contractor in requesting progress payments or final payment and which is 
to include such supporting documentation as is required by the Contract Documents. 

 
C. Architect/Engineer:  ______________________, a _________________ 

corporation or limited liability company, registered and licensed to do business in the State of 
Florida, OR _____________________, an employee of Owner. 

 
D. Change Order:  A written order signed by the Owner, the 

Architect/Engineer and the Contractor authorizing a change in the Project Plans and/or 
Specifications and, if necessary, a corresponding adjustment in the Contract Sum and/or Contract 
Time, pursuant to Article V. 

 
E. Construction Services: The Construction Services to be provided by 

Contractor pursuant to Section 2.4, in accordance with the terms and provisions of the Contract 
Documents. 

 
F. Construction Team: The working team established pursuant to Section 

2.1.B. 
 
G. Contract Sum: The total compensation to be paid to the Contractor for 

Construction Services rendered pursuant to the Contract Documents, as set forth in Contractor’s 
Bid (or Guaranteed Maximum Price Addendum), unless adjusted in accordance with the terms of 
the Contract Documents 

 
H. Contract Time:  The time period during which all Construction Services are 

to be completed pursuant to the Contract Documents, to be set forth in the Project Schedule. 
 
I. Contractor’s Personnel: The Contractor’s key personnel designated by 

Contractor.  
J. Days: Calendar days except when specified differently.  When time is 

referred to in the Contract Documents by days, it will be computed to exclude the first and include 
the last day of such period.  If the last day of any such period falls on a Saturday or Sunday or legal 
holiday, such day will be omitted from the computation. 

 
K. Defective:  When modifying the term “Work”, referring to Work that is 

unsatisfactory, faulty or deficient, or does not conform to the Contract Documents, or that does 
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not meet the requirements of any inspection, reference standard, test or approval referred to in the 
Contract Documents, or that has been damaged prior to Owner’s approval of final payment (unless 
responsibility for the protection thereof has been assumed by Owner). 

 
L. Field Directive:  A written order issued by Owner which orders minor 

changes in the Work not involving a change in Contract Time, to be paid from the Owner’s 
contingency funds. 

 
M. Final Completion Date:  The date upon which the Project is fully 

constructed and all Work required on the Project and Project Site is fully performed as verified in 
writing by the Owner. 

 
N. Float Time:  The time available in the Project Schedule during which an 

unexpected activity can be completed without delaying Substantial Completion of the Work. 
 
O. Force Majeure:  Those conditions constituting excuse from performance as 

described in and subject to the conditions described in Article XII. 
 
 
P. Notice to Proceed:  Written notice by Owner (after execution of Contract) 

to Contractor fixing the date on which the Contract Time will commence to run and on which 
Contractor shall start to perform the Work. 

 
Q. Owner:  Manatee County, a political subdivision of the State of Florida. 
 
R. Owner’s Project Representative:  The individual designated by Owner to 

perform those functions set forth in Section 7.8.  
 

S. Payment and Performance Bond:  The Payment and Performance Bond 
security posted pursuant to Section 2.4.Y to guarantee payment and performance by the Contractor 
of its obligations hereunder. 

 
T. Permitting Authority:  Any applicable governmental authority acting in its 

governmental and regulatory capacity which is required to issue or grant any permit, certificate, 
license or other approval which is required as a condition precedent to the commencement or 
approved of the Work, or any part thereof, including the building permit. 

 
U. Procurement Ordinance:  The Manatee County Procurement Code, Chapter 

2-26 of the Manatee County Code of Laws, as amended from time to time. 
 
V. Progress Report:  A report to Owner that includes all information required 

pursuant to the Contract Documents and submitted in accordance with Section 2.4.EE, hereof.  
 
W. Project:  The total construction of which the Work performed under the 

Contract Documents may be the whole or a part and which may include construction by Owner 
and by separate contractors.  For the purposes of the Contract Documents, the term Project shall 
include all areas of proposed improvements and all areas which may reasonably be judged to have 
an impact on the Project. 
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X. Project Costs:  The costs incurred by the Contractor to plan, construct and 
equip the Project and included within, and paid as a component of, the Contract Sum. 

 
Y. Project Manager:  Subject to the prior written consent of Owner, the 

individual designated to receive notices on behalf of the Contractor, or such other individual 
designated by the Contractor, from time to time, pursuant to written notice in accordance with the 
Contract Documents.  

 
Z. Project Plans and Specifications:  The one hundred percent (100%) 

construction drawings and specifications prepared by the Architect/Engineer, and any changes, 
supplements, amendments or additions thereto approved by the Owner, which shall also include 
any construction drawings and final specifications required for the repair or construction of the 
Project, as provided herein. 

 
AA. Project Schedule:  The schedule and sequence of events for the 

commencement, progression and completion of the Project, developed pursuant to Section 2.3., as 
such schedule may be amended as provided herein. 

 
BB. Project Site:  The site depicted in the Project Plans and Specifications, 

inclusive of all rights of way, temporary construction easements or licensed or leased sovereign 
lands. 

 
CC. Subcontractor:  Any individual (other than a direct employee of the 

Contractor) or organization retained by Contractor to plan, construct or equip the Project pursuant 
to Article IV. 

 
DD. Substantial Completion and Substantially Complete:  The stage in the 

progress of the Work when the Work or designated portion thereof is sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 
intended use; provided, however, that as a condition precedent to Substantial Completion, the 
Owner has received all certificates of occupancy or completion and other permits, approvals, 
licenses, and other documents from any governmental authority which are necessary for the 
beneficial occupancy of the Project or any designated portion thereof. 

 
EE. Substantial Completion Date:  The date on which the Project or designated 

portion thereof is deemed to be Substantially Complete, as evidenced by receipt of (i) the 
Architect/Engineer’s certificate of Substantial Completion, (ii) written Acceptance of the Project 
by the Owner, and (iii) approvals of any other authority as may be necessary or otherwise required. 

 
FF. Substitute:  Materials or equipment offered by the Contractor as an 

alternative to that set forth in the Project Plans and Specifications, where (i) the Project Plans and 
Specifications do not authorize an “approved equal”, or (ii) the Owner, in its reasonable discretion, 
determines that a pre-authorized “approved equal” will result in a substantial change to the Work 
because of cost, quality or other difference in comparison to the materials or equipment specified. 
   

GG. Unit Price Work:  Work to be paid for on the basis of unit prices.  
 
HH. Work: The term “Work” means the construction and services required by 

the Contract Documents, whether completed or partially completed, and includes all labor, 
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materials, equipment and services provided or to be provided by the Contractor to fulfill the 
Contractor’s obligations.  The Work may constitute the whole or a part of the Project. 

 
II. Work Directive Change:  A written directive to Contractor, issued on or 

after the effective date of the Agreement pursuant to Section 5.8 and signed by Owner’s Project 
Representative, ordering an addition, deletion or revision in the Work, or responding to differing 
or unforeseen physical conditions under which the Work is to be performed or responding to 
emergencies.   

 
 

ARTICLE II 

RELATIONSHIP AND RESPONSIBILITIES 
 

2.1 Relationship between Contractor and Owner.  The Contractor accepts the 
relationship of trust and confidence established with Owner pursuant to the Contract Documents.  
The Contractor shall furnish its best skill and judgment and cooperate with Owner and Owner’s 
Project Representative in furthering the interests of the Owner. The Contractor agrees to provide the 
professional services required to complete the Project consistent with the Owner’s direction and the 
terms of the Contract Documents.  All services provided hereunder by Contractor, either directly or 
through Subcontractors, shall be provided in accordance with sound construction practices and 
applicable professional construction standards. 
 

A. Purpose.  The purpose of the Contract Documents is to provide for the 
provision of construction services for the Project on the Project Site by the Contractor, and 
construction of the Project by the Contractor in accordance with the Project Plans and 
Specifications.  The further purpose of the Contract Documents is to define and delineate the 
responsibilities and obligations of the parties to the Contract Documents and to express the desire 
of all such parties to cooperate to accomplish the purposes and expectations of the Contract 
Documents.  

 
B. Construction Team.  The Contractor, Owner and Architect/Engineer shall 

be called the “Construction Team” and shall work together as a team commencing upon full 
execution of the Contract Documents through Substantial Completion.  As provided in Section 
2.2, the Contractor and Architect/Engineer shall work jointly through completion and shall be 
available thereafter should additional services be required.  The Contractor shall provide leadership 
to the Construction Team on all matters relating to construction.  The Contractor understands, 
acknowledges and agrees that the Architect/Engineer shall provide leadership to the Construction 
Team on all matters relating to design. 

 
C. Owner’s Reliance on Bid (or Guaranteed Maximum Price Addendum).  The 

Contractor acknowledges that the representations, statements, information and pricing contained 
in its Bid (or Guaranteed Maximum Price Addendum) have been relied upon by the Owner and 
have resulted in the award of this Project to the Contractor. 
 

2.2 General Contractor Responsibilities.  In addition to the other responsibilities set 
forth herein, the Contractor shall have the following responsibilities pursuant to the Contract 
Documents: 
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A. Personnel.  The Contractor represents that it has secured, or shall secure, all 

personnel necessary to perform the Work, none of whom shall be employees of the Owner.  
Primary liaison between the Contractor and the Owner shall be through the Owner’s Project 
Representative and Contractor’s Project Manager.  All of the services required herein shall be 
performed by the Contractor or under the Contractor’s supervision, and all personnel engaged in 
the Work shall be fully qualified and shall be authorized or permitted under law to perform such 
services. 

 
B. Cooperation with Architect/Engineer.  The Contractor’s services shall be 

provided in conjunction with the services of the Architect/Engineer.  In the performance of 
professional services, the Contractor acknowledges that time is critical for Project delivery.  The 
Contractor acknowledges that timely construction utilizing the services of an Architect/Engineer 
and a Contractor requires maximum cooperation between all parties. 

 
C. Timely Performance.  The Contractor shall perform all services as 

expeditiously as is consistent with professional skill and care and the orderly progress of the Work, 
in accordance with the Project Schedule.  Verification of estimated Project Schedule goals will be 
made as requested by the Owner. 

 
D. Duty to Defend Work.  In the event of any dispute between the Owner and 

any Permitting Authority that relates to the quality, completeness or professional workmanship of 
the Contractor’s services or Work, the Contractor shall, at its sole cost and expense, cooperate with 
the Owner to defend the quality and workmanship of the Contractor’s services and Work. 

 
E. Trade and Industry Terminology.  It is the intent of the Contract Documents 

to describe a functionally complete Project (or part thereof) to be constructed in accordance with 
the Contract Documents.  Any Work, materials or equipment that may reasonably be inferred from 
the Contract Documents as being required to produce the intended result will be supplied whether 
or not specifically called for.  When words which have a well-known technical or trade meaning 
are used to describe Work, materials, or equipment, such words shall be interpreted in accordance 
with that meaning.  Reference to standard specifications, manuals or codes of any technical society, 
organization or association, or to the laws or regulations of any governmental authority, whether 
such reference be specific or by implication, shall mean the latest standard specification, manual, 
code or laws or regulations in effect at the time of opening of Bids (or at the time of execution of 
the Guaranteed Maximum Price Addendum), except as may be otherwise specifically stated.  
However, no provision of any referenced standard specification, manual or code (whether or not 
specifically incorporated by reference in the Contract Documents) shall be effective to change the 
duties and responsibilities of Owner or Contractor, or any of their agents or employees from those 
set forth in the Contract Documents.   Computed dimensions shall govern over scaled dimensions. 
 

2.3 Project Schedule.  The Contractor, within ten (10) days after being awarded the 
Agreement, shall prepare and submit for the Owner’s and Architect/Engineer’s information a 
Contractor’s construction schedule for the Work.  The schedule shall not exceed time limits current 
under the Contract Documents, shall be revised at appropriate intervals as required by the 
conditions of the Work and Project, shall be related to the entire Project to the extent required by 
the Contract Documents, and shall provide for expeditious and practicable execution of Work. 
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A. The Project Schedule shall show a breakdown of all tasks to be performed, and 
their relationship in achieving the completion of each phase of Work, subject to 
review of Owner and Architect/Engineer and approval or rejection by Owner.  
The Project Schedule shall show, at a minimum, the approximate dates on 
which each segment of the Work is expected to be started and finished, the 
proposed traffic flows during each month, the anticipated earnings by the 
Contractor for each month and the approximate number of crews and equipment 
to be used.  The Project Schedule shall include all phases of procurement, 
approval of shop drawings, proposed Change Orders in progress, schedules for 
Change Orders, and performance testing requirements. The Project Schedule 
shall include a construction commencement date and Project Substantial 
Completion Date, which dates shall accommodate known or reasonably 
anticipated geographic, atmospheric and weather conditions.   

 
B. The Project Schedule shall serve as the framework for the subsequent 

development of all detailed schedules.  The Project Schedule shall be used to 
verify Contractor performance and to allow the Owner’s Project Representative 
to monitor the Contractor’s efforts. 

 
C. The Project Schedule may be adjusted by the Contractor pursuant to Article V.  

The Owner shall have the right to reschedule Work provided such rescheduling 
is in accord with the remainder of terms of the Contract Documents.    

 
D. The Contractor shall prepare a submittal schedule, promptly after being 

awarded the Agreement and thereafter as necessary to maintain a current 
submittal schedule, and shall submit the schedule(s) for the 
Architect/Engineer’s approval.  The Architect/Engineer’s approval shall not be 
unreasonably delayed or withheld.  The submittal schedule shall (1) be 
coordinated with the Contractor’s construction schedule, and (2) allow the 
Architect/Engineer reasonable time to review submittals.  If the Contractor fails 
to submit a submittal schedule, the Contractor shall not be entitled to any 
increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals. 

 
E. The Contractor shall perform the Work in general accordance with the most 

recent schedules submitted to the Owner and Architect/Engineer. 
 

2.4 Construction Services.  The Contractor shall provide the following Construction 
Services: 

 
A. Construction of Project.  The Contractor shall work from the receipt of a 

Notice to Proceed through the Substantial Completion of the Project in accordance with the terms 
of the Contract Documents to manage the construction of the Project.  The Construction Services 
provided by the Contractor to construct the Project shall include without limitation (1) all services 
necessary and commensurate with established construction standards, and (2) all services 
described in the Invitation for Bid (or Request for Proposal) and the Bid (or Guaranteed Maximum 
Price Addendum). 
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B. Notice to Proceed.  A Notice to Proceed may be given at any time within 
thirty (30) days after the effective date of the Agreement.  Contractor shall start to perform the 
Work on the date specified in the Notice to Proceed, but no Work shall be done at the site prior to 
the issuance of the Notice to Proceed. 

 
C. Quality of Work. If at any time the labor used or to be used appears to the 

Owner as insufficient or improper for securing the quality of Work required or the required rate of 
progress, the Owner may order the Contractor to increase its efficiency or to improve the character 
of its Work, and the Contractor shall conform to such an order.  Any such order shall not entitle 
Contractor to any additional compensation or any increase in Contract Time. The failure of the 
Owner to demand any increase of such efficiency or any improvement shall not release the 
Contractor from its obligation to secure the quality of Work or the rate of progress necessary to 
complete the Work within the limits imposed by the Contract Documents.  The Owner may require 
the Contractor to remove such personnel as the Owner deems incompetent, careless, insubordinate 
or otherwise objectionable, or whose continued employment on the Project is deemed to be 
contrary to the Owner’s interest.  The Contractor shall provide good quality workmanship and 
shall promptly correct construction defects without additional compensation.  Acceptance of the 
Work by the Owner shall not relieve the Contractor of the responsibility for subsequent correction 
of any construction defects. 

 
D. Materials.  All materials and equipment shall be of good quality and new, 

except as otherwise provided in the Contract Documents.  If required by Architect/Engineer, 
Contractor shall furnish satisfactory evidence (including reports of required tests) as to the kind 
and quality of materials and equipment.  All materials and equipment shall be applied, installed, 
connected, erected, used, cleaned and conditioned in accordance with the instruction of the 
applicable supplier except as otherwise provided in the Contract Documents. 

 
E. Accountability for Work.  The Contractor shall be solely accountable for its 

Work, including plans review and complete submittals.  The Contractor shall be solely responsible 
for means, methods, techniques, sequences and procedures of construction.  If a specific means, 
method, technique, sequence or procedure of construction is required by the Contract Documents, 
the Contractor may utilize an alternative means, method, technique, sequence or procedure 
acceptable to the Architect/Engineer if the Contractor submits sufficient information to allow the 
Architect/Engineer to determine that the alternative is equivalent to that required by the Contract 
Documents. 

 
F. Contract Sum.  The Contractor shall construct the Project so that the Project 

can be built for a cost not to exceed the Contract Sum.   
 

G. Governing Specifications.    In the absence of specified Owner design 
standards or guidelines, the Architect/Engineer shall use, and the Contractor shall comply with, 
the most recent version of the applicable FDOT or AASHTO design standards.  In general, the 
Project shall be constructed by the Contractor in accordance with applicable industry standards.  
The Contractor shall be responsible for utilizing and maintaining current knowledge of any laws, 
ordinances, codes, rules, regulations, standards, guidelines, special conditions, specifications or 
other mandates relevant to the Project or the services to be performed. 
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H. Adherence to Project Schedule.  The development and equipping of the 
Project shall be undertaken and completed in accordance with the Project Schedule, and within the 
Contract Time described therein. 

 
I. Superintendent.  The Contractor shall employ a competent superintendent 

and necessary assistants who shall be in attendance at the Project Site during performance of the 
Work.  The superintendent shall represent the Contractor, and communications given to the 
superintendent shall be as binding as if given to the Contractor. 
 

(1) The Contractor, as soon as practicable after award of the Agreement, shall 
furnish in writing to the Owner through the Architect/Engineer the name and qualifications of the 
proposed superintendent.  The Architect/Engineer may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the Architect/Engineer has reasonable objection to the 
proposed superintendent or (2) that the Architect/Engineer requires additional time to review.  
Failure of the Architect/Engineer to reply within 14 days shall constitute notice of no reasonable 
objection. 

 
(2) The Contractor shall not employ a proposed superintendent to whom the 

Owner or Architect/Engineer has made reasonable and timely objection.  The Contractor shall not 
change the superintendent without the Owner’s consent, which shall not be unreasonably withheld 
or delayed. 

 
J. Work Hours.  Contractor shall provide competent, suitable qualified 

personnel to survey and lay out the Work and perform construction as required by the Contract 
Documents.  Contractor shall at all times maintain good discipline and order at the site.  Except in 
connection with the safety or protection of persons or the Work or property at the site or adjacent 
thereto and except as otherwise indicated in the Contract Documents, all Work at the site shall be 
performed during regular working hours, and Contractor shall not permit overtime work or the 
performance of Work on a Saturday, Sunday or legal holiday without Owner’s written consent 
given after prior notice to Architect/Engineer (at least seventy-two (72) hours in advance). 

 
K. Overtime-Related Costs.  Contractor shall pay for all additional 

Architect/Engineer charges, inspection costs and Owner staff time for any overtime work which 
may be authorized.  Such additional charges shall be an obligation of Contractor and no extra 
payment shall be made by Owner because such overtime work.  At Owner’s option, such overtime 
costs may be deducted from Contractor's monthly payment request or Contractor's retainage prior 
to release of final payment.  Contractor’s obligation to pay all overtime-related costs shall not 
apply if Contractor is directed by Owner to work overtime solely for Owner’s convenience. 

 
L. Insurance, Overhead and Utilities.  Unless otherwise specified, Contractor 

shall furnish and assume full responsibility for all bonds, insurance, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 
 

M. Cleanliness.  The Contractor shall keep the premises and surrounding area 
free from accumulation of waste materials or rubbish caused by operations under the Contract.  At 
completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor’s 
tools, construction equipment, machinery and surplus materials from and about the Project Site. 
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Contractor shall restore to original conditions all property not designated for alteration by the 
Contract Documents If the Contractor fails to clean up as provided in the Contract Documents, the 
Owner may do so and Owner shall be entitled to reimbursement from Contractor. 

 
N. Loading.  Contractor shall not load nor permit any part of any structure to 

be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of 
the Work or adjacent property to stresses or pressures that will endanger it. 

 
O. Safety and Protection.  Contractor shall comply with all applicable federal, 

state and local safety regulations.  Contractor shall be responsible for initiating, maintaining and 
supervising all safety precautions and programs in connection with the Work.  Contractor shall 
take all necessary precautions for the safety of and shall provide the necessary protection to prevent 
damage, injury or loss to: 

 
(1) All employees on the Work and other persons and organizations who may 

be affected thereby; 
 

(2) All the Work and materials and equipment to be incorporated therein, 
whether in storage on or off the Project Site; and  

 
(3) Other property at the Project Site or adjacent thereto, including trees, 

shrubs, lawns, walks, pavements, roadways, structures, utilities and 
underground facilities not designated for removal, relocation or 
replacement during construction. 

 
Contractor shall comply with all applicable laws and regulations of any public body having 
jurisdiction for the safety of persons or property or to protect them from damage, injury or loss, 
and shall erect and maintain all necessary safeguards for such safety and protection.  Contractor 
shall provide and maintain all passageways, guard fences, lights and other facilities for the 
protection required by public authority or local conditions.  Contractor shall provide reasonable 
maintenance of traffic for the public and preservation of the Owner’s business, taking into full 
consideration all local conditions.  Contractor's duties and responsibilities for safety and protection 
with regard to the Work shall continue until such time as all the Work is completed. 

 
P. Emergencies.  In emergencies affecting the safety or protection of persons 

or the Work or property at the Project Site or adjacent thereto, Contractor, without special 
instruction or authorization from Architect/Engineer or Owner, shall act to prevent threatened 
damage, injury or loss.  Contractor shall give Owner prompt written notice if Contractor believes 
that any significant changes in the Work or variations from the Contract Documents have been 
caused thereby.  If Owner determines that a change in the Project is required because of the action 
taken in response to an emergency, a Work Directive Change or Change Order will be issued to 
document the consequences of the changes or variation. 

 
Q. Substitutes.  For Substitutes not included with the Bid (or Guaranteed 

Maximum Price Addendum), but submitted after the effective date of the Agreement (or 
Guaranteed Maximum Price Addendum), Contractor shall make written application to 
Architect/Engineer for acceptance thereof, certifying that the proposed Substitute will perform 
adequately the functions and achieve the results called for by the general design, be similar and of 
equal substance to that specified and be suited to the same use as that specified.  The application 
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will also contain an itemized estimate of all costs and delays or schedule impacts that will result 
directly or indirectly from review, acceptance and provision of such Substitute, including costs of 
redesign and claims of other contractors affected by the resulting change, all of which will be 
considered by the Architect/Engineer in evaluating the proposed Substitute.  Architect/Engineer 
may require Contractor to furnish at Contractor's expense, additional data about the proposed 
Substitute.  In rendering a decision, Owner, Architect/Engineer and Contractor shall have access 
to any available Float Time in the Project Schedule.  If Substitute materials or equipment not 
included as part of the Bid (or Guaranteed Maximum Price Addendum), but proposed after the 
effective date of the Agreement, are accepted and are less costly than the originally specified 
materials or equipment, then the net difference in cost shall be credited to the Owner and an 
appropriate Change Order executed to adjust the Contract Sum. 

 
(1) Architect/Engineer will be allowed a reasonable time within which to 

evaluate each proposed Substitute.  Architect/Engineer will be the sole 
judge of acceptability and no Substitute will be ordered, installed or utilized 
without Architect/Engineer's prior written acceptance which will be 
evidenced by either a Change Order or an approved shop drawing. Owner 
may require Contractor to furnish at Contractor's expense a special 
performance guarantee or other surety with respect to any Substitute. 
 

(2) Contractor shall reimburse Owner for the charges of Architect/Engineer and 
Architect/Engineer's Consultants for evaluating each proposed Substitute 
submitted after the effective date of the Agreement and all costs resulting 
from any delays in the Work while the Substitute was undergoing review. 

 
R. Surveys and Stakes.  The Contractor shall furnish, as part of the Contract 

Sum, all labor, stakes, surveys, batter boards for structures, grade lines and other materials and 
supplies and shall set construction stakes and batter boards for establishing lines, position of 
structures, slopes and other controlling points necessary for the proper prosecution of the Work.  
Where rights-of-way, easements, property lines or any other conditions which make the lay-out of 
the Project or parts of the Project critical are involved, the Contractor shall employ a competent 
surveyor who is registered in the State of Florida for lay-out and staking.  These stakes and marks 
shall constitute the field control by and in accord with which the Contractor shall govern and 
execute the Work.  The Contractor shall be held responsible for the preservation of all stakes and 
marks and if for any reason any of the stakes or marks or batter boards become destroyed or 
disturbed, they shall be immediately and accurately replaced by the Contractor. 

 
S. Suitability of Project Site.  The Contractor has, by careful examination, 

satisfied itself as to the nature and location of the Work and all other matters which can in any way 
affect the Work, including, but not limited to details pertaining to borings, as shown on the 
drawings.  Such boring information is not guaranteed to be more than a general indication of the 
materials likely to be found adjacent to holes bored at the Project Site, approximately at the 
locations indicated.  The Contractor has examined boring data, where available, made its own 
interpretation of the subsurface conditions and other preliminary data, and has based its Bid (or 
Guaranteed Maximum Price Addendum) on its own opinion of the conditions likely to be 
encountered.  Except as specifically provided in Sections 2.4.U., 5.4 and 5.5, no extra 
compensation or extension of time will be considered for any Project Site conditions that existed 
at the time of bidding (or at the time of execution of the Guaranteed Maximum Price Addendum).  
No verbal agreement or conversation with any officer, agent or employee of the Owner, before or 
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after the execution of the Agreement, shall affect or modify any of the terms or obligations herein 
contained. 

 
T. Project Specification Errors.  If the Contractor, during the Work, finds that 

the drawings, specifications or other Contract Documents cannot be followed, the Contractor shall 
immediately inform the Owner in writing, and the Owner shall promptly check the accuracy of the 
information.  Any Work done after such discovery, until any necessary changes are authorized, 
will be done at the Contractor's sole risk of non-payment and delay. 

 
U. Remediation of Contamination.  Owner and Contractor recognize that 

remediation of subsurface conditions may be necessary due to potential hazardous materials 
contamination.  Because the presence or extent of any contamination is not known, Contractor 
shall include no cost in the Contract Sum, and no time in the Project Schedule, for cost or delays 
that might result from any necessary remediation.  The Project Schedule will provide a period of 
time between demolition activities and the start of the next activity to commence any remediation 
if needed.  Contractor shall use all reasonable efforts in scheduling the Project to minimize the 
likelihood that remediation delays construction.  Any hazardous materials remediation Work 
which Contractor agrees to perform shall be done pursuant to a Change Order or amendment 
consistent with the following: 

 
(1) The dates of Substantial Completion shall be equitably adjusted based on 

delays, if any, incurred in connection with remediation efforts. 
  
(2) Contractor, and any Subcontractors which have mobilized on the Project 

Site, shall be paid for demonstrated costs of overhead operations at the 
Project Site during any period of delay of more than seven (7) days, except 
to the extent that Work proceeds concurrently with remediation. The 
categories of costs to be reimbursed are limited to those reasonably incurred 
at the jobsite during the delay period (such as trailers or offices, telephones, 
faxes, and the like); equipment dedicated to the Project and located at the 
Project Site; salaries and associated costs of personnel dedicated to the 
Project to the extent that they do not perform work on other projects; and 
other jobsite costs that are reasonable and which are incurred during the 
delay period.  Subcontractors and suppliers which have not mobilized are 
limited to the costs set forth in Section 2.4.U(3). 

 
(3) Contractor and any Subcontractor or supplier on the Project who is eligible 

for compensation shall be paid any demonstrated costs of escalation in 
materials or labor, and reasonable costs of off-site storage of materials 
identified to the Project, arising because of any delay of more than seven 
(7) days.  Such Contractor, Subcontractors and suppliers are obligated to 
take all reasonable steps to mitigate escalation costs, such as through early 
purchase of materials. 

 
(4) Contractor, for itself and all Subcontractors and suppliers on the Project, 

hereby agrees that the extension of time for delays under Section 2.4.U(1), 
and payment of the costs identified in Sections 2.4.U(2) and/or Section 
2.4.U(3), are the sole remedies for costs and delays described in this 
Section, and waives all claims and demands for extended home office 
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overhead (including, but not limited to, “Eichleay” claims), lost profit or 
lost opportunities, and any special, indirect, or consequential damages 
arising as a result of delays described in this Section.  The Contract Sum 
shall be adjusted to reflect payment of allowable costs. 

 
(5) If any delay described in this section causes the time or cost for the Project 

to exceed the Contract Time or the Contact Sum, then the Owner may 
terminate the Agreement pursuant to Section 14.2. 

 
(6) Contractor and any Subcontractor or supplier seeking additional costs under 

this Section 2.4.U. shall promptly submit estimates or any costs as requested 
by Owner, and detailed back-up for all costs when payment is sought or 
whenever reasonably requested by Owner.  All costs are auditable, at 
Owner’s discretion.  Bid, estimate and pricing information reasonably 
related to any request for additional compensation will be provided 
promptly upon request. 

 
(7) Contractor shall include provisions in its subcontracts and purchase orders 

consistent with this Section. 
 
V. Interfacing. 

 
(1) The Contractor shall take such measures as are necessary to ensure proper 

construction and delivery of the Project, including but not limited to 
providing that all procurement of long-lead items, the separate construction 
Subcontractors, and the general conditions items are performed without 
duplication or overlap to maintain completion of all Work on schedule.  
Particular attention shall be given to provide that each Subcontractor bid 
package clearly identifies the Work included in that particular separate 
subcontract, its scheduling for start and completion, and its relationship to 
other separate contractors. 

 
(2) Without assuming any design responsibilities of the Architect/Engineer, the 

Contractor shall include in the Progress Reports required under this Section 
2.4 comments on overlap with any other separate subcontracts, omissions, 
lack of correlation between drawings, and any other deficiencies noted, in 
order that the Architect/Engineer may arrange for necessary corrections. 

 
W. Job Site Facilities.  The Contractor shall arrange for all job site facilities 

required and necessary to enable the Contractor and Architect/Engineer to perform their respective 
duties and to accommodate any representatives of the Owner which the Owner may choose to have 
present on the Project Site. 

 
X. Weather Protection.  The Contractor shall provide temporary enclosures of 

building areas to assure orderly progress of the Work during periods when extreme weather 
conditions are likely to be experienced.  The Contractor shall also be responsible for providing 
weather protection for Work in progress and for materials stored on the Project Site.  A 
contingency plan shall be prepared upon request of the Owner for weather conditions that may 
affect the construction. 
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Y. Payment and Performance Bond.  Prior to the construction commencement 

date, the Contractor shall obtain, for the benefit of and directed to the Owner, a Payment and 
Performance Bond satisfying the requirements of Section 255.05, Florida Statutes, covering the 
faithful performance by the Contractor of its obligations under the Contract Documents, including 
but not limited to the construction of the Project on the Project Site and the payment of all 
obligations arising thereunder, including all payments to Subcontractors, laborers, and 
materialmen.  The surety selected by the Contractor to provide the Payment and Performance Bond 
shall be approved by the Owner prior to the issuance of such Bond, which approval shall not be 
unreasonably withheld or delayed provided that the surety is rated A or better by Best’s Key Guide, 
latest edition.  For Changes in the Work that result in an increase in the Contract Sum, Owner 
reserves the right to require the Contractor to secure and deliver additive riders to the Payment and 
Performance Bond.  

 
Z. Construction Phase; Building Permit; Code Inspections.  Unless otherwise 

provided, Contractor shall obtain and pay for all construction permits and licenses. Owner shall 
assist Contractor, when necessary, in obtaining such permits and licenses.  Contractor shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work. 
 

(1) Building Permit.  The Owner and Architect/Engineer shall provide such 
information to any Permitting Authority as is necessary to obtain approval 
from the Permitting Authority to commence construction prior to beginning 
construction.  The Contractor shall pull any required building permit, and 
shall be responsible for delivering and posting the building permit at the 
Project Site prior to the commencement of construction.  The cost of the 
building permit is included in the Contract Sum.  The Owner and 
Architect/Engineer shall fully cooperate with the Contractor when and 
where necessary. 

 
(2) Code Inspections.  The Project requires detailed code compliance inspection 

during construction in disciplines determined by any Permitting Authority.  
These disciplines normally include, but are not necessarily limited to, 
structural, mechanical, electrical, plumbing, general building and fire.  The 
Contractor shall notify the appropriate inspector(s) and the 
Architect/Engineer, no less than 24 hours in advance, when the Work is 
ready for inspection and before the Work is covered up.  All inspections 
shall be made for conformance with the applicable ordinances and building 
codes.  Costs for all re-inspections of Work found defective and 
subsequently repaired shall not be included as Project Costs and shall be 
borne by the Contractor or as provided in the contract between Contractor 
and Subcontractor. 

 
(3) Contractor’s Personnel.  The Contractor shall maintain sufficient off-site 

support staff and competent full-time staff at the Project Site authorized to 
act on behalf of the Contractor to coordinate, inspect, and provide general 
direction of the Work and progress of the Subcontractors.  At all times 
during the performance of the Work, the Owner shall have the right to 
demand replacement of Contractor Personnel to whom the Owner has 
reasonable objection, without liability to the Contractor. 
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(4) Lines of Authority.  To provide general direction of the Work, the 

Contractor shall establish and maintain lines of authority for its personnel 
and shall provide this information to the Owner and all other affected 
parties, such as the code inspectors of any Permitting Authority, the 
Subcontractors, and the Architect/Engineer.  The Owner and 
Architect/Engineer may attend meetings between the Contractor and his 
Subcontractors; however, such attendance is optional and shall not diminish 
either the authority or responsibility of the Contractor to administer the 
subcontracts. 

 
AA. Quality Control.  The Contractor shall develop and maintain a program, 

acceptable to the Owner and Architect/Engineer, to assure quality control of the construction.  The 
Contractor shall be responsible for and supervise the Work of all Subcontractors, providing 
instructions to each when their Work does not conform to the requirements of the Project Plans 
and Specifications, and the Contractor shall continue to coordinate the Work of each Subcontractor 
to ensure that corrections are made in a timely manner so as to not affect the efficient progress of 
the Work.  Should a disagreement occur between the Contractor and the Architect/Engineer over 
the acceptability of the Work, the Owner, at its sole discretion and in addition to any other remedies 
provided herein, shall have the right to determine the acceptability, provided that such 
determination is consistent with standards for construction projects of this type and generally 
accepted industry standards for workmanship in the State of Florida. 

 
BB. Management of Subcontractors.  All Subcontractors shall be compensated 

in accordance with Article IV.  The Contractor shall solely control the Subcontractors.  The 
Contractor shall negotiate all Change Orders and Field Orders with all affected Subcontractors and 
shall review the costs and advise the Owner and Architect/Engineer of their validity and 
reasonableness, acting in the Owner’s best interest.  When there is an imminent threat to health 
and safety, and Owner’s Project Representative concurrence is impractical, the Contractor shall 
act immediately to remove the threats to health and safety and shall subsequently fully inform 
Owner of all such action taken.  The Contractor shall also carefully review all shop drawings and 
then forward the same to the Architect/Engineer for review and actions.  The Architect/Engineer 
will transmit them back to the Contractor, who will then issue the shop drawings to the affected 
Subcontractor for fabrication or revision.  The Contractor shall maintain a suspense control system 
to promote expeditious handling.  The Contractor shall request the Architect/Engineer to make 
interpretations of the drawings or specifications requested of him by the Subcontractors and shall 
maintain a business system to promote timely response.  The Contractor shall inform the 
Architect/Engineer which shop drawings or requests for clarification have the greatest urgency, to 
enable the Architect/Engineer to prioritize requests coming from the Contractor.  The Contractor 
shall advise the Owner and Architect/Engineer when timely response is not occurring on any of 
the above. 

 
CC. Job Requirements. 

 
(1) The Contractor shall provide each of the following as a part of its services 

hereunder: 
 

(a) Maintain a log of daily activities, including manpower records, 
equipment on site, weather, delays, major decisions, etc; 
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(b) Maintain a roster of companies on the Project with names and 

telephone numbers of key personnel; 
 

(c) Establish and enforce job rules governing parking, clean-up, use of 
facilities, and worker discipline; 

 
(d) Provide labor relations management and equal opportunity 

employment for a harmonious, productive Project; 
 

(e) Provide and administer a safety program for the Project and monitor 
for subcontractor compliance without relieving them of 
responsibilities to perform Work in accordance with best acceptable 
practice; 

 
(f) Provide a quality control program as provided under Section 2.4.C 

above; 
 

(g) Provide miscellaneous office supplies that support the construction 
efforts which are consumed by its own forces;  

 
(h) Provide for travel to and from its home office to the Project Site and 

to those other places within Manatee County as required by the 
Project; 

 
(i) Verify that tests, equipment, and system start-ups and operating and 

maintenance instructions are conducted as required and in the 
presence of the required personnel and provide adequate records of 
same to the Architect/Engineer;  

 
(j) Maintain at the job site orderly files for correspondence, reports of 

job conferences, shop drawings and sample submissions, 
reproductions of original Contract Documents including all 
addenda, change orders, field orders, additional drawings issued 
after execution of the Agreement, Owner/Architect/Engineer's 
clarifications and interpretations of the Contract Documents, 
Progress Reports, as-built drawings, and other project related 
documents; 
 

(k) Keep a diary or log book, recording hours on the job site, weather 
conditions, data relative to questions of extras or deductions; list of 
visiting officials and representatives or manufacturers, fabricators, 
suppliers and distributors; daily activities, decisions, observations in 
general and specific observations in more detail as in the case of 
observing test procedures, and provide copies of same to 
Owner/Architect/Engineer; 
 

(l) Record names, addresses and telephone numbers of all Contractors, 
Subcontractors and major suppliers of materials and equipment; 
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(m) Furnish Owner/Architect/Engineer periodic reports, as required, of 

progress of the Work and Contractor's compliance with the 
approved progress schedule and schedule of shop drawing 
submissions; 
 

(n) Consult with Owner/Architect/Engineer in advance of scheduling 
major tests, inspections or start of important phases of the Work; 

 
(o) Verify, during the course of the Work, that certificates, maintenance 

and operations manuals and other data required to be assembled and 
furnished are applicable to the items actually installed, and deliver 
same to Owner/Architect/Engineer for review prior to final 
Acceptance of the Work; and 
 

(p) Cooperate with Owner in the administration of grants. 
 

(2) The Contractor shall provide personnel and equipment, or shall arrange for 
separate Subcontractors to provide each of the following as a Project Cost: 

 
(a) Services of independent testing laboratories, and provide the 

necessary testing of materials to ensure conformance to contract 
requirements; and 
 

(b)  Printing and distribution of all required bidding documents and shop 
drawings, including the sets required by Permitting Authority 
inspectors.   

 
DD. As-Built Drawings.  The Contractor shall continuously review as-built 

drawings and mark up progress prints to provide as much accuracy as possible.  Prior to, and as a 
requirement for authorizing final payment to the Contractor due hereunder, the Contractor shall 
provide to the Owner an original set of marked-up, as-built Project Plans and Specifications and 
an electronic format of those records showing the location and dimensions of the Project as 
constructed, which documents shall be certified as being correct by the Contractor and the 
Architect/Engineer.  Final as-built drawings shall be signed and sealed by a registered Florida 
surveyor. 

 
EE. Progress Reports.  The Contractor shall forward to the Owner, as soon as 

practicable after the first day of each month, a summary report of the progress of the various parts 
of the Work, to include those parts of the Work in fabrication and in the field, stating the existing 
status, estimated time of completion and cause of delay, if any.  Together with the summary report, 
the Contractor shall submit any necessary revisions to the original schedule for the Owner’s review 
and approval.  In addition, more detailed schedules may be required by the Owner for daily traffic 
control. 

 
FF. Contractor’s Warranty.  The Contractor warrants to the Owner and 

Architect/Engineer that materials and equipment furnished under the Contract will be of good 
quality and new unless the Contract Documents require or permit otherwise.  The Contractor 
further warrants that the Work will conform to the requirements of the Contract Documents and 
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will be free from defects, except for those inherent in the quality of the Work the Contract 
Documents require or permit.  Work, materials, or equipment not conforming to these 
requirements will be considered defective.  The Contractor’s warranty excludes remedy for 
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 
improper or insufficient maintenance, improper operation, or normal wear and tear and normal 
usage.  If required by the Architect/Engineer, the Contractor shall furnish satisfactory evidence as 
to the kind and quality of materials and equipment. 

 
(1) Contractor shall use its best efforts and due diligence to ensure that during 

the warranty period, those entities or individuals who have provided direct 
warranties to the Owner as required by the Contract Documents perform all 
required warranty Work in a timely manner and at the sole cost and expense 
of such warranty providers.   Any such cost or expense not paid by the 
warranty providers shall be paid by the Contractor, to include any costs and 
attorney’s fees incurred in warranty-related litigation between Contractor 
and any Subcontractors.  
 

(2) The Contractor shall secure guarantees and warranties of Subcontractors, 
equipment suppliers and materialmen, and assemble and deliver same to the 
Owner in a manner that will facilitate their maximum enforcement and 
assure their meaningful implementation. The Contractor shall collect and 
deliver to the Owner any specific written guaranties or warranties given by 
others as required by subcontracts.   

 
(3) At the Owner’s request, the Contractor shall conduct, jointly with the Owner 

and the Architect/Engineer, no more than two (2) warranty inspections 
within three (3) years after the Substantial Completion Date.   

 
GG. Apprentices.  If Contractor employs apprentices, their performance of Work 

shall be governed by and shall comply with the provisions of Chapter 446, Florida Statutes. 
 
HH. Schedule of Values. Unit prices shall be established for this Agreement 

by the submission of a schedule of values within ten (10) days of receipt of the Notice to Proceed. 
The schedule shall include quantities and prices of items equaling the Contract Sum and will 
subdivide the Work into components in sufficient detail to serve as the basis for progress payments 
during construction. Such prices shall include an appropriate amount of overhead and profit 
applicable to each item of Work. Upon request of the County, the Contractor shall support the 
values with data which will substantiate their correctness. 

 
II. Other Contracts.  The Owner reserves the right to let other contracts in 

connection with this Work.  The Contractor shall afford other contractors reasonable opportunity 
for the introduction and storage of their materials and execution of their work, and promptly 
connect and coordinate the Work with theirs. 
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ARTICLE III 

COMPENSATION 
 

3.1 Compensation.  The Contract Sum constitutes the total compensation (subject to 
authorized adjustments) payable to Contractor for performing the Work.  All duties, 
responsibilities and obligations assigned to or undertaken by Contractor shall be at Contractor’s 
expense without change in the Contract Sum. 
 

A. Adjustments.  The Contract Sum may only be changed by Change Order or 
by a written amendment.  Any claim for an increase or decrease in the Contract Sum shall be based 
on written notice delivered by the party making the claim to the other party.  Notice of the amount 
of the claim with supporting data shall be delivered within fifteen (15) days from the beginning of 
such occurrence and shall be accompanied by claimant's written statement that the amount claimed 
covers all amounts to which the claimant is entitled as a result of the occurrence of said event.  
Failure to deliver a claim within the requisite 15-day period shall constitute a waiver of the right 
to pursue said claim. 

 
B. Valuation.  The value of any Work covered by a Change Order or of any 

claim for an increase or decrease in the Contract Sum shall be determined in one of the following 
ways (at Owner’s discretion): 
 

(1) In the case of Unit Price Work, in accordance with Section 3.1.C, below; or 
 

(2) By mutual acceptance of a lump sum; or 
 

(3) On the basis of the cost of the Work, plus a negotiated Contractor's fee for 
overhead and profit.  Contractor shall submit an itemized cost breakdown 
together with supporting data. 

 
C. Unit Price Work.  The unit price of an item of Unit Price Work shall be 

subject to re-evaluation and adjustment pursuant to a requested Change Order under the following 
conditions: 
 

(1) If the total cost of a particular item of Unit Price Work amounts to 5% or 
more of the Contract Sum and the variation in the quantity of the particular 
item of Unit Price Work performed by Contractor differs by more than 15% 
from the estimated quantity of such item indicated in the Agreement; and 
 

(2) If there is no corresponding adjustment with respect to any other item of 
Work; and 
 
(i) If Contractor believes that it has incurred additional expense as a           
            result thereof; or 
 

                        (ii)      If Owner believes that the quantity variation entitles it to an 
                                    adjustment in the unit price; or 

 
(iii)     If the parties are unable to agree as to the effect of any such   
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           variations in the quantity of Unit Price Work performed. 
                                                
 

3.2 Schedule of Compensation.   All payments for services and material under the 
Contract Documents shall be made in accordance with the following provisions. 

 
A. Periodic Payments for Services.  The Contractor shall be entitled to receive 

payment for Construction Services rendered pursuant to Section 2.4 in periodic payments which 
shall reflect a fair apportionment of cost and schedule of values of services furnished prior to 
payment, subject to the provisions of this Section. 

 
B. Payment for Materials and Equipment.  In addition to the periodic payments 

authorized hereunder, payments may be made for material and equipment not incorporated in the 
Work but delivered and suitably stored at the Project Site, or another location, subject to prior 
approval and acceptance by the Owner on each occasion. 

 
C. Credit toward Contract Sum.  All payments for Construction Services made 

hereunder shall be credited toward the payment of the Contract Sum as Contractor’s sole 
compensation for the construction of the Project. 
 

3.3 Invoice and Payment.   All payments for services and materials under the Contract 
Documents shall be invoiced and paid in accordance with the following provisions. 

 
A. Invoices.  The Contractor shall submit to the Owner periodic invoices for 

payment, in a form acceptable to the Owner, which shall include a sworn statement certifying that, 
to the best of the Contractor’s knowledge, information and belief, the construction has progressed 
to the point indicated, the quality and the Work covered by the invoice is in accord with the Project 
Plans and Specifications, and the Contractor is entitled to payment in the amount requested, along 
with the cost reports required pursuant to Article II, showing in detail all monies paid out, Project 
Costs accumulated, or Project Cost incurred during the previous period.  This data shall be attached 
to the invoice.   

 
B. Additional Information; Processing of Invoices.  Should an invoiced 

amount appear to exceed the Work effort believed to be completed, the Owner may, prior to 
processing of the invoice for payment, require the Contractor to submit satisfactory evidence to 
support the invoice.  All Progress Reports and invoices shall be delivered to the attention of the 
Owner’s Project Representative.  Invoices not properly prepared (mathematical errors, billing not 
reflecting actual Work done, no signature, etc.) shall be returned to the Contractor for correction. 

 
C. Architect/Engineer’s Approval.  Payment for Work completed shall be 

subject to the Architect/Engineer approving the payment requested by the Contractor and 
certifying the amount thereof that has been properly incurred and is then due and payable to the 
Contractor, and identifying with specificity any amount that has not been properly incurred and 
that should not be paid.   

 
D. Warrants of Contractor with Respect to Payments.  The Contractor warrants 

that (1) upon payment of any retainage, materials and equipment covered by a partial payment 
request will pass to Owner either by incorporation in construction or upon receipt of payment by 
the Contractor, whichever occurs first; (2) Work, materials and equipment covered by previous 
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partial payment requests shall be free and clear of liens, claims, security interests, or 
encumbrances; and (3) no Work, materials or equipment covered by a partial payment request 
which has been acquired by the Contractor or any other person performing Work at the Project 
Site, or furnishing materials or equipment for the Project, shall be subject to an agreement under 
which an interest therein or an encumbrance thereon is retained by the seller or otherwise imposed 
by the Contractor or any other person. 

 
E. All Compensation Included.  Contractor’s compensation includes full 

payment for services set forth in the Contract Documents, including but not limited to overhead, 
profit, salaries or other compensation of Contractor’s officers, partners and/or employees, general 
operating expenses incurred by Contractor and relating to this Project, including the cost of 
management, supervision and data processing staff, job office equipment and supplies, and other 
similar items.  
 

 

ARTICLE IV 

SUBCONTRACTORS 
 

4.1 Subcontracts.  At the Owner’s request, the Contractor shall provide Owner’s 
Project Representative with copies of all proposed and final subcontracts, including the general 
and supplementary conditions thereof.   

 
A. Subcontracts Generally. All subcontracts shall: (1) require each 

Subcontractor to be bound to Contractor to the same extent Contractor is bound to Owner by the 
terms of the Contract Documents, as those terms may apply to the portion of the Work to be 
performed by the Subcontractor, (2) provide for the assignment of the subcontracts from 
Contractor to Owner at the election of Owner, upon termination of Contractor, (3) provide that 
Owner will be an additional indemnified party of the subcontract, (4) provide that Owner will be 
an additional insured on all insurance policies required to be provided by the Subcontractor, except 
workers’ compensation, (5) assign all warranties directly to Owner, and  (6) identify Owner as an 
intended third-party beneficiary of the subcontract.  
 

(1) A Subcontractor is a person or entity who has a direct contract with 
Contractor to perform a portion of the Work at the site.  The term “Subcontractor” is referred to 
throughout the Contract Documents as if singular in number and means a Subcontractor or an 
authorized representative of the Subcontractor.  The term “Subcontractor” does not include a 
separate contractor or subcontractors of a separate contractor. 

  
(2) A Sub-subcontractor is a person or entity who has a direct or indirect 

contract with a Subcontractor to perform a portion of the Work at the site.  The term “Sub-
subcontractor” is referred to throughout the Contract Documents as if singular in number and 
means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 
B. No Damages for Delay. Except when otherwise expressly agreed to by 

Owner in writing, all subcontracts shall provide:   
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“LIMITATION OF REMEDIES – NO DAMAGES FOR DELAY. The 
Subcontractor's exclusive remedy for delays in the performance of the 
contract caused by events beyond its control, including delays claimed to 
be caused by the Owner or Architect/Engineer or attributable to the Owner 
or Architect/Engineer and including claims based on breach of contract or 
negligence, shall be an extension of its contract time and shall in no way 
involve any monetary claim.”  
 

Each subcontract shall require that any claims by the Subcontractor for delay must be submitted 
to the Contractor within the time and in the manner in which the Contractor must submit such 
claims to the Owner, and that failure to comply with the conditions for giving notice and submitting 
claims shall result in the waiver of such claims. 

 
C. Subcontractual Relations. The Contractor shall require each Subcontractor 

to assume all the obligations and responsibilities which the Contractor owes the Owner pursuant 
to the Contract Documents, by the parties to the extent of the Work to be performed by the 
Subcontractor. Said obligations shall be made in writing and shall preserve and protect the rights 
of the Owner and Architect/Engineer, with respect to the Work to be performed by the 
Subcontractor, so that the subcontracting thereof will not prejudice such rights.  Where 
appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with 
its sub-subcontractors.  

 
D. Insurance; Acts and Omissions.  Insurance requirements for Subcontractors 

shall be no more stringent than those requirements imposed on the Contractor by the Owner. The 
Contractor shall be responsible to the Owner for the acts and omissions of its employees, agents, 
Subcontractors, their agents and employees, and all other persons performing any of the Work or 
supplying materials under a contract to the Contractor.  
 

4.2 Relationship and Responsibilities.  Except as specifically set forth herein with 
respect to direct materials acquisitions by Owner, nothing contained in the Contract Documents or 
in any Contract Document does or shall create any contractual relation between the Owner or 
Architect/Engineer and any Subcontractor.  Specifically, the Contractor is not acting as an agent 
of the Owner with respect to any Subcontractor.  The utilization of any Subcontractor shall not 
relieve Contractor from any liability or responsibility to Owner, or obligate Owner to the payment 
of any compensation to the Subcontractor or additional compensation to the Contractor. 

 
4.3 Payments to Subcontractors; Monthly Statements.  The Contractor shall be 

responsible for paying all Subcontractors from the payments made by the Owner to Contractor 
pursuant to Article III, subject to the following provisions: 

 
A. Payment.  The Contractor shall, no later than ten (10) days after receipt of 

payment from the Owner, out of the amount paid to the Contractor on account of such 
Subcontractor’s Work, pay to each Subcontractor the amount to which the Subcontractor is entitled 
in accordance with the terms of the Contractor’s contract with such Subcontractor. The Contractor 
shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make 
payments to sub-Subcontractors in a similar manner.  After receipt of payment from Owner, if the 
need should arise to withhold payments to Subcontractors for any reason, as solely determined by 
Contractor, the Contractor shall promptly restore such monies to the Owner, adjusting subsequent 
pay requests and Project bookkeeping as required. 
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B. Final Payment of Subcontractors.  The final payment of retainage to 

Subcontractors shall not be made until the Project has been inspected by the Architect/Engineer or 
other person designated by the Owner for that purpose, and until both the Architect/Engineer and 
the Contractor have issued a written certificate that the Project has been constructed in accordance 
with the Project Plans and Specifications and approved Change Orders.  Before issuance of final 
payment to any Subcontractor without any retainage, the Subcontractor shall submit satisfactory 
evidence that all payrolls, material bills, and other indebtedness connected with the Project have 
been paid or otherwise satisfied, warranty information is complete, as-built markups have been 
submitted, and instruction for the Owner’s operating and maintenance personnel is complete.  Final 
payment may be made to certain select Subcontractors whose Work is satisfactorily completed 
prior to the completion of the Project, but only upon approval of the Owner’s Project 
Representative. 
 

4.4 Responsibility for Subcontractors.  As provided in Section 2.4.BB, Contractor 
shall be fully responsible to Owner for all acts and omissions of the Subcontractors, suppliers and 
other persons and organizations performing or furnishing any of the Work under a direct or indirect 
Contract with Contractor just as Contractor is responsible for Contractor's own acts and omissions.   

 
4.5 Contingent Assignment of Subcontracts.  Each subcontract agreement for a 

portion of the Work is assigned by the Contractor to the Owner, provided that: 
 
 (1) assignment is effective only after termination of the Contract by the 

 Owner for cause pursuant to Article XIV and only for those subcontract 
 agreements that the Owner accepts by notifying the Subcontractor and 
 Contractor in writing; and 

 
 (2) assignment is subject to the prior rights of the surety, if any, obligated 

 under bond relating to the Agreement. 
 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the 
Contractor’s rights and obligations under the subcontract.  Upon such assignment, if the Work has 
been suspended for more than thirty (30) days, the Subcontractor’s compensation shall be 
equitably adjusted for increases in cost resulting from the suspension.  Upon such assignment to 
the Owner, the Owner may further assign the subcontract to a successor contractor or other entity.  
If the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall 
nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 
 

 

ARTICLE V 

CHANGES IN WORK 
 

5.1 General.  Changes in the Work may be accomplished after execution of the 
Agreement, and without invalidating the Agreement, by Change Order, Work Directive Change 
or order for a minor change in the Work, subject to the limitations stated in this Article V and 
elsewhere in the Contract Documents.  A Change Order shall be based upon agreement among the 
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Owner, Contractor and Architect/Engineer; a Work Directive Change requires agreement by the 
Owner and Architect/Engineer and may or may not be agreed to by the Contractor; an order for a 
minor change in the Work may be issued by the Architect/Engineer alone.  Changes in the Work 
shall be performed under applicable provisions of the Contract Documents, and the Contractor 
shall proceed promptly, unless otherwise provided in the Change Order, Work Directive Change 
or order for a minor change in the Work. 
 

5.2 Minor Changes in the Work.  The Owner or Architect/Engineer shall have 
authority to order minor changes in the Work not involving adjustment in the Contract Sum or 
extension of the Contract Time and not inconsistent with the intent of the Contract Documents.  
Such change will be effected by written order signed by the Architect/Engineer and shall be 
binding on the Owner and Contractor.  The Contractor shall abide by and perform such minor 
changes.  Such changes shall be effected by a Field Directive or a Work Directive Change.  
Documentation of changes shall be determined by the Construction Team, and displayed monthly 
in the Progress Reports.  Because such changes shall not affect the Contract Sum to be paid to the 
Contractor, they shall not require a Change Order pursuant to Section 5.6.   

 
5.3 Emergencies.  In any emergency affecting the safety of persons or property, the 

Contractor shall act at its discretion to prevent threatened damage, injury, or loss.  Any increase in 
the Contract Sum or extension of time claimed by the Contractor because of emergency Work shall 
be determined as provided in Section 5.6.  However, whenever practicable, the Contractor shall 
obtain verbal concurrence of the Owner’s Project Representative and Architect/Engineer where 
the act will or may affect the Contract Sum or Contract Time. 

 
5.4 Concealed Conditions.  If the Contractor encounters conditions at the site that are 

(1) subsurface or otherwise concealed physical conditions that differ materially from those 
indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature, that 
differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor 
shall promptly provide notice to the Owner and the Architect/Engineer before conditions are 
disturbed and in no event later than ten (10) days after first observance of the conditions.  The 
Architect/Engineer will promptly investigate such conditions and, if the Architect/Engineer 
determines that they differ materially and cause an increase or decrease in the Contractor’s cost 
of, or time required for, performance of any part of the Work, will recommend an equitable 
adjustment in the Contract Sum or Contract Time, or both.  If the Architect/Engineer determines 
that the conditions at the site are not materially different from those indicated in the Contract 
Documents and that no change in the terms of the Contract is justified, the Architect/Engineer shall 
promptly notify the Owner and Contractor in writing, stating the reasons.  If the Contractor 
disputes the Architect/Engineer’s determination or recommendation, the Contractor may proceed 
as provided in Article VIII.  If the Owner disputes the Architect/Engineer’s determination or 
recommendation, the Owner may appeal directly to the Purchasing Official and shall thereafter 
follow the process set forth in Section 8.5. 

 
5.5 Hazardous Materials.  In the event the Contractor encounters on the Project Site 

material reasonably believed to be hazardous, petroleum or petroleum related products, or other 
hazardous or toxic substances, except as provided in Section 2.4.U, the Contractor shall 
immediately stop Work in the area affected and report the condition to the Owner and the 
Architect/Engineer in writing.  The Work in the affected area shall not thereafter be resumed except 
by Change Order or written amendment, if in fact the material or substance has not been rendered 
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harmless.  The Work in the affected area shall be resumed when the Project Site has been rendered 
harmless, in accordance with the final determination by the Architect/Engineer or other appropriate 
professional employed by Owner.  The Contractor shall not be required to perform without its 
consent any Work relating to hazardous materials, petroleum or petroleum related products, or 
other hazardous or toxic substances.  In the event the Contractor encounters on the Project Site 
materials believed in good faith to be hazardous or contaminated material, and the presence of 
such hazardous or contaminated material was not known and planned for at the time the Contractor 
submitted its Bid (or Guaranteed Maximum Price proposal), and it is necessary for the Contractor 
to stop Work in the area affected and delays Work for more than a seven (7) day period, 
adjustments to the Contract Sum and/or Contract Time shall be made in accordance with this 
Article V.   

 
5.6 Change Orders; Adjustments to Contract Sum.   
 

A. Change Orders Generally.  The increase or decrease in the Contract Sum 
resulting from a change authorized pursuant to the Contract Documents shall be determined: 

 
(1) By mutual acceptance of a lump sum amount properly itemized and 

supported by sufficient substantiating data, to permit evaluation by the 
Architect/Engineer and Owner; or 

 
(2) By unit prices stated in the Agreement or subsequently agreed upon; or  
 
(3) By any other method mutually agreeable to Owner and Contractor. 

 
If Owner and Contractor are unable to agree upon increases or decreases in the Contract Sum and 
the Architect/Engineer certifies that the work needs to be commenced prior to any such agreement, 
the Contractor, provided it receives a written Change Order signed by or on behalf of the Owner, 
shall promptly proceed with the Work involved.  The cost of such Work shall then be determined 
on the basis of the reasonable expenditures of those performing the Work attributed to the change.  
However, in the event a Change Order is issued under these conditions, the Owner, through the 
Architect/Engineer, will establish an estimated cost of the Work and the Contractor shall not 
perform any Work whose cost exceeds that estimated without prior written approval by the Owner.  
In such case, the Contractor shall keep and present in such form as the Owner may prescribe an 
itemized accounting, together with appropriate supporting data of the increase in overall costs of 
the Project.  The amount of any decrease in the Contract Sum to be allowed by the Contractor to 
the Owner for any deletion or change which results in a net decrease in costs will be the amount 
of the actual net decrease.   
 

5.7 Owner-Initiated Changes.  Without invalidating the Agreement and without 
notice to any Surety, Owner may, at any time, order additions, deletions or revisions in the Work. 
These will be authorized by a written amendment, a Field Directive, a Change Order, or a Work 
Directive Change, as the case may be.  Upon receipt of any such document, Contractor shall 
promptly proceed with the Work involved which will be performed under the applicable conditions 
of the Contract Documents (except as otherwise specifically provided).  A Work Directive Change 
may not change the Contract Sum or the Contract Time; but is evidence that the parties expect that 
the change directed or documented by a Work Directive Change will be incorporated in a 
subsequently issued Change Order following negotiations by the parties as to its effect, if any, on 
the Contract Sum or Contract Time. 
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5.8 Unauthorized Work.  Contractor shall not be entitled to an increase in the Contract 

Sum or an extension of the Contract Time with respect to any Work performed that is not required 
by the Contract Documents. 

 
5.9 Defective Work.  Owner and Contractor shall execute appropriate Change Orders 

(or written amendments) covering changes in the Work which are ordered by Owner, or which 
may be required because of acceptance of defective Work, without adjustment to the Contract 
Sum. 

 
5.10 Estimates for Changes.  At any time Architect/Engineer may request a quotation 

from Contractor for a proposed change in the Work.  Within twenty-one (21) calendar days after 
receipt, Contractor shall submit a written and detailed proposal for an increase or decrease in the 
Contract Sum or Contract Time for the proposed change.  Architect/Engineer shall have twenty-
one (21) calendar days after receipt of the detailed proposal to respond in writing.  The proposal 
shall include an itemized estimate of all costs and time for performance that will result directly or 
indirectly from the proposed change.  Unless otherwise directed, itemized estimates shall be in 
sufficient detail to reasonably permit an analysis by Architect/Engineer of all material, labor, 
equipment, subcontracts, overhead costs and fees, and shall cover all Work involved in the change, 
whether such Work was deleted, added, changed or impacted.  Notwithstanding the request for 
quotation, Contractor shall carry on the Work and maintain the progress schedule. Delays in the 
submittal of the written and detailed proposal will be considered non-prejudicial. 

 
5.11 Form of Proposed Changes. The form of all submittals, notices, Change Orders 

and other documents permitted or required to be used or transmitted under the Contract Documents 
shall be determined by the Owner.  Standard Owner forms shall be utilized. 

 
5.12 Changes to Contract Time.  The Contract Time may only be changed pursuant to 

a Change Order or a written amendment to the Contract Documents.  Any claim for an extension 
or shortening of the Contract Time shall be based on written notice delivered by the party making 
the claim to the other party.  Notice of the extent of the claim with supporting data shall be 
delivered within fifteen (15) days from detection or beginning of such occurrence and shall be 
accompanied by the claimant's written statement that the adjustment claimed is the entire 
adjustment to which the claimant has reason to believe it is entitled to because of the occurrence 
of said event.  The Contract time will be extended in an amount equal to time lost due to delays 
beyond the control of Contractor.  Such delays shall include, but not be limited to, acts or neglect 
by Owner or others performing additional Work; or to fires, floods, epidemics, abnormal weather 
conditions or acts of God.  Failure to deliver a written notice of claim within the requisite 15-day 
period shall constitute a waiver of the right to pursue said claim. 

 
 

ARTICLE VI 

ROLE OF ARCHITECT/ENGINEER 
 

6.1 General. 
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A. Retaining.  The Owner shall retain an Architect/Engineer (whether an 
individual or an entity) lawfully licensed to practice in Florida. That person or entity is identified 
as the Architect/Engineer in the Agreement and is referred to throughout the Contract Documents 
as if singular in number. 
 

B. Duties.  Duties, responsibilities and limitations of authority of the 
Architect/Engineer as set forth in the Contract Documents shall not be restricted, modified or 
extended without written consent of the Owner and Architect/Engineer.  Consent shall not be 
unreasonably withheld. 
 

C. Termination.  If the employment of the Architect/Engineer is terminated, 
the Owner shall employ a successor Architect/Engineer as to whom the Contractor has no 
reasonable objection and whose status under the Contract Documents shall be that of the 
Architect/Engineer. 
 

6.2 Administration.  The Architect/Engineer will provide administration of the 
Agreement as described in the Contract Documents and will be an Owner’s representative during 
construction until the date the Architect/Engineer approves the final Application for Payment.  The 
Architect/Engineer will have authority to act on behalf of the Owner only to the extent provided 
in the Contract Documents. 
 

A. Site Visits.  The Architect/Engineer will visit the site at intervals appropriate 
to the stage of construction, or as otherwise agreed with the Owner, to become generally familiar 
with the progress and quality of the portion of the Work complete, and to determine in general if 
the Work observed is being performed in a manner indicating that the Work, when fully completed, 
will be in accordance with the Contract Documents.  Unless specifically instructed by Owner, the 
Architect/Engineer will not be required to make exhaustive or continuous on-site inspections to 
check the quality or quantity of the Work.  The Architect/Engineer will not have control over, 
charge of, or responsibility for, the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these 
are solely the Contractor’s rights and responsibilities under the Contract Documents. 
 

B. Reporting.  Based on the site visits, the Architect/Engineer will keep the 
Owner reasonably informed about the progress and quality of the portion of the Work completed, 
and report to the Owner (1) known deviations from the Contract Documents and from the most 
recent construction schedule submitted by the Contractor, and (2) defects and deficiencies 
observed in the Work.  The Architect/Engineer will not be responsible for the Contractor’s failure 
to perform the Work in accordance with the requirements of the Contract Documents.  The 
Architect/Engineer will not have control over or charge of and will not be responsible for acts or 
omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons or 
entities performing portions of the Work. 

 
6.3 Interpretation of Project Plans and Specifications.  The Architect/Engineer will 

be the interpreter of the requirements of the Project Plans and Specifications.  Upon receipt of 
comments or objections by Contractor or Owner, the Architect/Engineer will make decisions on 
all claims, disputes, or other matters pertaining to the interpretation of the Project Plans and 
Specifications.   
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6.4 Rejection of Non-Conforming Work.  Upon consultation with Owner, the 
Architect/Engineer shall have the authority to reject Work which does not conform to the Project 
Plans and Specifications. 

 
6.5 Correction of Work.  The Contractor shall promptly correct all Work rejected by 

the Architect/Engineer for being defective or as failing to conform to the Project Plans and 
Specifications, whether observed before or after the Substantial Completion Date and whether or 
not fabricated, installed, or completed.  The Contractor shall bear all costs of correcting such 
rejected Work, including compensation for Architect/Engineer’s additional services made 
necessary thereby. 

 
6.6 Timely Performance of Architect/Engineer.  The Contractor shall identify which 

requests for information or response from the Architect/Engineer have the greatest urgency and 
those items which require prioritizing in response by the Architect/Engineer.  The Contractor shall 
also identify the preferred time period for response and shall request a response time which is 
reasonably and demonstrably related to the needs of the Project and Contractor.  If 
Architect/Engineer claims that Contractor’s expectations for a response are unreasonable, Owner 
shall require Architect/Engineer to communicate such claim to Contractor in writing together with 
the specific time necessary to respond and the date upon which such response will be made.  If 
Contractor believes that Architect/Engineer is not providing timely services or responses, 
Contractor shall notify Owner of same in writing not less than two (2) weeks before Contractor 
believes performance or response time from Architect/Engineer is required without risk of 
delaying the Project. 
 
                                                               

ARTICLE VII 

OWNER’S RIGHTS AND RESPONSIBILITIES 
 

7.1 Project Site; Title.  The Owner shall provide the lands upon which the Work under 
the Contract Documents is to be done, except that the Contractor shall provide all necessary 
additional land required for the erection of temporary construction facilities and storage of his 
materials, together with right of access to same.  The Owner hereby represents to the Contractor 
that it currently has and will maintain up through and including the Substantial Completion Date, 
good title to all of the real property constituting the Project Site.  Owner agrees to resolve, at its 
expense, any disputes relating to the ownership and use of the Project Site which might arise during 
construction. 

 
7.2 Project Plans and Specifications; Architect/Engineer.  The parties hereto 

acknowledge and agree that Owner has previously entered into an agreement with 
Architect/Engineer. Pursuant to the terms of such agreement, the Architect/Engineer, as an agent 
and representative of Owner, is responsible for the preparation of Project Plans and Specifications 
which consist of drawings, specifications, and other documents setting forth in detail the 
requirements for the construction of the Project.  All such Project Plans and Specifications shall 
be provided either by Owner or the Architect/Engineer, and Contractor shall be under no obligation 
to provide same and shall be entitled to rely upon the accuracy and completeness of the Project 
Plans and Specifications provided by the Architect/Engineer and all preliminary drawings prepared 
in connection therewith.  The Contractor will be furnished a reproducible set of all drawings and 
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specifications reasonably necessary for the performance of Contractor’s services hereunder and 
otherwise ready for printing.  The Contractor shall be notified of any written modification in the 
agreement between Owner and Architect/Engineer. 

 
7.3 Surveys; Soil Tests and Other Project Site Information.  Owner shall be 

responsible for providing a legal description and certified land survey of the Project Site in a form 
and content and with such specificity as may be required by the Architect/Engineer and Contractor 
to perform their services.  To the extent deemed necessary by Owner and Architect/Engineer, and 
solely at Owner’s expense, Owner may engage the services of a geotechnical consultant to perform 
test borings and other underground soils testing as may be deemed necessary by the 
Architect/Engineer or the Contractor.  Contractor shall not be obligated to provide such surveys or 
soil tests and shall be entitled to rely upon the accuracy and completeness of the information 
provided; subject, however, to the provisions of Section 2.4.S hereof.  Owner shall provide 
Contractor, as soon as reasonably possible following the execution of the Contract Documents, all 
surveys or other survey information in its possession describing the physical characteristics of the 
Project Site, together with soils reports, subsurface investigations, utility locations, deed 
restrictions, easements, and legal descriptions then in its possession or control.  Upon receipt of all 
surveys, soils tests, and other Project Site information, Contractor shall promptly advise Owner of 
any inadequacies in such information and of the need for any additional surveys, soils or subsoil 
tests.  In performing this Work, Contractor shall use the standard of care of experienced contractors 
and will use its best efforts timely to identify all problems or omissions.  Owner shall not be 
responsible for any delay or damages to the Contractor for any visible or disclosed site conditions 
or disclosed deficiencies in the Project Site which should have been identified by Contractor and 
corrected by Owner prior to the execution of the Contract Documents. 

 
7.4 Information; Communication; Coordination.  The Owner’s Project 

Representative shall examine any documents or requests for information submitted by the 
Contractor and shall advise Contractor of Owner’s decisions pertaining thereto within a reasonable 
period of time to avoid unreasonable delay in the progress of the Contractor’s services.  Contractor 
shall indicate if any such documents or requests warrant priority consideration. However, decisions 
pertaining to approval of the Project Schedule as it relates to the date of Substantial Completion, 
the Project Cost, Contractor’s compensation, approving or changing the Contract Sum shall only 
be effective when approved by Owner in the form of a written Change Order or amendment to the 
Contract Documents.  Owner reserves the right to designate a different Owner’s Project 
Representative provided Contractor is notified in writing of any such change.  Owner and 
Architect/Engineer may communicate with Subcontractors, materialmen, laborers, or suppliers 
engaged to perform services on the Project, but only for informational purposes.  Neither the 
Owner nor the Architect/Engineer shall attempt to direct the Work of or otherwise interfere with 
any Subcontractor, materialman, laborer, or supplier, or otherwise interfere with the Work of the 
Contractor.  Owner shall furnish the data required of Owner under the Contract Documents 
promptly. 

 
7.5 Governmental Body.  The Contractor recognizes that the Owner is a governmental 

body with certain procedural requirements to be satisfied. The Contractor has and will make 
reasonable allowance in its performance of services for such additional time as may be required 
for approvals and decisions by the Owner and any other necessary government agency. 

 
7.6 Pre-Completion Acceptance.  The Owner shall have the right to take possession 

of and use any completed portions of the Work, although the time for completing the entire Work 
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or such portions may not have expired, but such taking possession and use shall not be deemed an 
acceptance of any Work not completed in accordance with the Contract Documents. 

 
 
7.7 Ownership and Use of Drawings, Specifications and Other Instruments of 

Service. 
 

(1) The Architect/Engineer and the Architect/Engineer’s consultants shall be 
deemed the authors and owners of their respective instruments of service, 
including the Project Plans and Specifications, and will retain all common 
law, statutory and other reserved rights, including copyrights.  The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment 
suppliers shall not own or claim a copyright in the instruments of service.  
Submittal or distribution to meet official regulatory requirements or for 
other purposes in connection with this Project is not to be constructed as 
publication in derogation of the Architect/Engineer’s or 
Architect/Engineer’s consultants’ reserved rights. 

 
(2) The Contractor, Subcontractors, Sub-subcontractors and material or 

equipment suppliers are authorized to use and reproduce the drawings and 
specifications provided to them solely and exclusively for execution of the 
Work.  All copies made under this authorization shall bear the copyright 
notice, if any, shown on the Project Plans and Specifications or other 
instruments of service.  The Contractor, Subcontractors, Sub-
subcontractors, and material or equipment suppliers may not use the 
drawings or specifications on other projects or for additions to this Project 
outside the scope of the Work without the specific written consent of the 
Owner, Architect/Engineer and the Architect/Engineer’s consultants. 

 
7.8 Owner’s Project Representative. Owner’s Project Representative is Owner’s 

Agent, who will act as directed by and under the supervision of the Owner, and who will confer 
with Owner/Architect/Engineer regarding his actions.  The Owner’s Project Representative’s 
dealings in matters pertaining to the on-site Work shall, in general, be only with the 
Owner/Architect/Engineer and Contractor and dealings with Subcontractors shall only be through 
or with the full knowledge of Contractor. 
 

A. Responsibilities.  Except as otherwise instructed in writing by Owner, the 
Owner’s Project Representative will: 
 

(1) Attend preconstruction conferences; arrange a schedule of progress 
meetings        and other job conferences as required in consultation with 
Owner/Architect/Engineer and notify those expected to attend in advance; 
and attend meetings and maintain and circulate copies of minutes thereof; 

 
(2) Serve as Owner/Architect/Engineer's liaison with Contractor, working 

principally through Contractor's superintendent, to assist in understanding 
the intent of the Contract Documents.  As requested by 
Owner/Architect/Engineer, assist in obtaining additional details or 
information when required at the job site for proper execution of the Work; 
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(3) Report to Owner/Architect/Engineer whenever he believes that any Work 

is unsatisfactory, faulty or defective or does not conform to the Contract 
Documents; 

 
(4) Accompany visiting inspectors representing public or other agencies having 

jurisdiction over the project; record the outcome of these inspections and 
report to Owner/Architect/Engineer;  

 
(5) Review applications for payment with Contractor for compliance with the 

established procedure for their submission and forward them with 
recommendations to Owner/Architect/Engineer; and 

 
(6) Perform those duties as set forth elsewhere within the Contract Documents. 
 
B. Limitations.  Except upon written instructions of Owner, Owner’s Project   

Representative shall not: 
 

(1) Authorize any deviation from the Contract Documents or approve any 
substitute materials or equipment; 

 
(2) Exceed limitations on Owner/Architect/Engineer's authority as set forth in 

the Contract Documents; 
 
(3) Undertake any of the responsibilities of Contractor, Subcontractors or 

Contractor's superintendent, or expedite the Work; 
 
(4) Advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences or procedures of construction unless such is 
specifically called for in the Contract Documents;  

 
(5) Advise on or issue directions as to safety precautions and programs in 

connection with the Work; 
 
(6) Authorize Owner to occupy the project in whole or in part; or 
 
(7) Participate in specialized field or laboratory tests. 

 
 

ARTICLE VIII 

RESOLUTION OF DISAGREEMENTS; 

CLAIMS FOR COMPENSATION 
 

8.1 Owner to Decide Disputes.  The Owner shall reasonably decide all questions and 
disputes (with the exception of matters pertaining to the interpretation of the Project Plans and 
Specifications which shall be resolved by the Architect/Engineer pursuant to Section 6.3) that may 
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arise in the execution and fulfillment of the services provided for under the Contract Documents, 
in accordance with the Procurement Ordinance. 
 

8.2 Finality.  The decision of the Owner upon all claims, questions, disputes and 
conflicts shall be final and conclusive, and shall be binding upon all parties to the Contract 
Documents, subject to judicial review as provided in Section 8.5 below. 

 
8.3 No Damages for Delay.  If at any time Contractor is delayed in the performance of 

Contractor’s responsibilities under the Contract Documents as the result of a default or failure to 
perform in a timely manner by Owner or Owner’s agents or employees, Contractor shall not be 
entitled to any damages except for compensation specifically authorized in Article III.  
Contractor’s sole remedy will be a right to extend the time for performance.  Nothing herein shall 
preclude Contractor from any available remedy against any responsible party other than Owner.  
Contractor shall be responsible for liquidated damages for delay if otherwise provided for in the 
Contract Documents. 

 
8.4 Permitted Claims Procedure.  Where authorized or permitted under the Contract 

Documents, all claims for additional compensation by Contractor, extensions of time affecting the 
Substantial Completion Date, for payment by the Owner of costs, damages or losses due to 
casualty, Force Majeure, Project Site conditions or otherwise, shall be governed by the following: 

 
(1) All claims must be submitted as a request for Change Order in the manner 

as provided in Article V. 
 
(2) The Contractor must submit a notice of claim to Owner’s Project 

Representative and to the Architect/Engineer within fifteen (15) days of the 
beginning of such occurrence.  Failure to submit a claim within the requisite 
15-day period shall constitute a waiver of the right to pursue said claim. 

 
(3) Within twenty (20) days of submitting its notice of claim, the Contractor 

shall submit to the Owner’s Project Representative its request for Change 
Order, which shall include a written statement of all details of the claim, 
including a description of the Work affected. 

 
(4) After receipt of a request for Change Order, the Owner’s Project 

Representative, in consultation with the Architect/Engineer, shall deliver to 
the Contractor, within twenty (20) days after receipt of request, its written 
response to the claim. 

 
(5) In the event the Owner and Contractor are unable to agree on the terms of a 

Change Order, the Owner shall have the option to instruct the Contractor to 
proceed with the Work.  In that event, the Owner shall pay for those parts 
of the Work, the scope and price of which are not in dispute.  The balance 
of the disputed items in the order to proceed will be resolved after 
completion of the Work, based upon completed actual cost. 

 
(6) The rendering of a decision by Owner with respect to any such claim, 

dispute or other matter (except any which have been waived by the making 
or acceptance of final payment) will be a condition precedent to any 
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exercise by Owner or Contractor of such right or remedies as either may 
otherwise have under the Contract Documents or by laws or regulations in 
respect of any such claim, dispute or other matter.   

 
8.5 Contract Claims and Disputes.  After completion of the process set forth in 

Section 8.4 above, any unresolved dispute under this Agreement shall be decided by the 
Purchasing Official in accordance with Section 2-26-63 of the Manatee County Code of Laws, 
subject to an administrative hearing process as provided in Section 2-26-64.  The decision of the 
hearing officer in accordance with Section 2-26-64 of the Manatee County Code of Laws shall be 
the final and conclusive decision subject to exclusive judicial review in circuit court by a petition 
for certiorari. 

 
8.6 Claims for Consequential Damages.  The Contractor and Owner waive claims 

against each other for consequential damages arising out of or relating to this Agreement.  This 
mutual waiver includes: 

 
            (1) damages incurred by the Owner for rental expenses, for losses of use, 

income, profit, financing, business and reputation, and for loss of 
management or employee productivity or of the services of such persons, 
unless any of such damages or losses are covered by insurance placed by 
the Contractor;  and 

 
            (2) damages incurred by the Contractor for principal office expenses including 

the compensation of personnel stationed there, for losses of financing, 
business and reputation, and for loss of profit except anticipated profit 
arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either 
party’s termination in accordance with Article XIV.  Nothing contained in this Section 8.6 shall 
be deemed to preclude assessment of liquidated direct damages, when applicable, in accordance 
with the requirements of the Contract Documents. 

 
 

ARTICLE IX 

INDEMNITY 
 

9.1     Indemnity.   
 

A. Indemnification Generally.  To the fullest extent permitted by law, the 
Contractor shall indemnify and hold harmless the Owner, Architect/Engineer, 
Architect/Engineer’s consultants, and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorney’s fees, arising out of 
or resulting from performance of the Work, provided that such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible 
property, but only to the extent caused by the negligent acts or omissions of the Contractor, a 
Subcontractor or anyone directly or indirectly employed by them or anyone for whose acts they 
may be liable, regardless of whether such claim, damage, loss or expense is caused in part by a 
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party indemnified hereunder.  Such obligation shall not be construed to negate, abridge, or reduce 
other rights or obligations of indemnity which would otherwise exist as to a party or person 
described in this Section 9.1. 
 

B. Indemnification; Enforcement Actions.  The Contractor’s duty to indemnify 
and hold harmless the Owner in Section 9.1 above shall extend to fines, penalties and costs incurred 
by the Owner as related to any enforcement action taken by local, state, regional or federal 
regulatory entities.  The Owner may deduct any of such fines, penalties and costs as described in 
this Section from any unpaid amounts then or thereafter due the Contractor under the Contract 
Documents.  Any of such fines, penalties and costs not so deducted from any unpaid amounts due 
the Contractor shall be payable to the Owner at the demand of the Owner, together with interest 
from the date of the demand at the maximum allowable rate. 
 

C. Claims by Employees.  In claims against any person or entity indemnified 
under this Section 9.1 by an employee of the Contractor, a Subcontractor, anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable, the indemnification 
obligation under Section 9.1.A. shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ 
compensation acts, disability benefit acts or other employee benefit acts. 

 
  

9.2 Duty to Defend.  The Contractor shall defend the Owner in any action, lawsuit, 
mediation or arbitration arising from the alleged negligence, recklessness or intentionally wrongful 
conduct of the Contractor and other persons employed or utilized by the Contractor in the 
performance of the Work.  Notwithstanding any other provisions within this Article IX, so long as 
Contractor, through its own counsel, performs its obligation to defend the Owner pursuant to this 
Section, Contractor shall not be required to pay the Owner’s costs associated with the Owner’s 
participation in the defense. 

 
 
 

ARTICLE X 

ACCOUNTING RECORDS; OWNERSHIP OF DOCUMENTS 
 
 

10.1 Accounting Records.  Records of expenses pertaining to all services performed 
shall be kept in accordance with generally accepted accounting principles and procedures. 
 

10.2 Inspection and Audit.  The Contractor’s records shall be open to inspection and 
subject to examination, audit, and/or reproduction during normal working hours by the Owner’s 
agent or authorized representative to the extent necessary to adequately permit evaluation and 
verification of any invoices, payments or claims submitted by the Contractor or any of its payees 
during the performance of the Work.  These records shall include, but not be limited to, accounting 
records, written policies and procedures, Subcontractor files (including proposals of successful 
and unsuccessful bidders), original estimates, estimating worksheets, correspondence, Change 
Order files (including documentation covering negotiated settlements), and any other supporting 
evidence necessary to substantiate charges related to the Contract Documents.  They shall also 
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include, but not be limited to, those records necessary to evaluate and verify direct and indirect 
costs (including overhead allocations) as they may apply to costs associated with the Contract 
Documents.  For such audits, inspections, examinations and evaluations, the Owner’s agent or 
authorized representative shall have access to said records from the effective date of the Contract 
Documents, for the duration of Work, and until three (3) years after the date of final payment by 
the Owner to the Contractor pursuant to the Contract Documents. 
 

10.3 Access.  The Owner’s agent or authorized representative shall have access to the 
Contractor’s facilities and all necessary records to conduct audits in compliance with this Article.  
The Owner’s agent or authorized representative shall give the Contractor reasonable advance 
notice of intended inspections, examinations, and/or audits. 
 

10.4 Ownership of Documents.  Upon obtainment of Substantial Completion or 
termination of the Agreement, all records, documents, tracings, plans, specifications, maps, 
evaluations, reports, transcripts and other technical data, other than working papers, prepared or 
developed by the Contractor shall be delivered to and become the property of the Owner.  The 
Contractor at its own expense may retain copies for its files and internal use.   

 
 
 

ARTICLE XI 

PUBLIC CONTRACT LAWS 
 
 

11.1 Equal Opportunity Employment.   
 

A. Employment.  The Contractor shall not discriminate against any employee 
or applicant for employment because of race, creed, sex, color, national origin, disability or age, 
and will take affirmative action to ensure that all employees and applicants are afforded equal 
employment opportunities without discrimination because of race, creed, sex, color, national 
origin, disability or age.  Such action will be taken with reference to, but shall not be limited to, 
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff or 
termination, rates of training or retraining, including apprenticeship and on-the-job training. 

 
B. Participation.  No person shall, on the grounds of race, creed, sex, color, 

national origin, disability or age, be excluded from participation in, be denied the proceeds of, or 
be subject to discrimination in the performance of the Agreement. 
 

11.2 Immigration Reform and Control Act of 1986.  Contractor acknowledges that it 
is responsible for complying with the provisions of the Immigration Reform and Control Act of 
1986, located at 8 U.S.C. Section 1324, et seq., and regulations relating thereto.  Failure to comply 
with the above statutory provisions shall be considered a material breach and shall be grounds for 
immediate termination of this Agreement. 
 

11.3 No Conflict of Interest.  The Contractor warrants that it has not employed or 
retained any company or person, other than a bona fide employee working solely for the Contractor 
to solicit or secure this Agreement, and that it has not paid or agreed to pay any person, company, 
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corporation, individual, or firm other than a bona fide employee working solely for the Contractor, 
any fee, commission, percentage, gift or any other consideration, contingent upon or resulting from 
the award or making of this Agreement. 
 

A. No Interest in Business Activity.  By accepting award of this Agreement, 
the Contractor, which shall include its directors, officers and employees, represents that it presently 
has no interest in and shall acquire no interest in any business or activity which would conflict in 
any manner with the performance of services required hereunder, including without limitation as 
described in the Contractor’s own professional ethical requirements.  An interest in a business or 
activity which shall be deemed a conflict includes but is not limited to direct financial interest in 
any of the material and equipment manufacturers, suppliers, distributors, or contractors who will 
be eligible to supply material and equipment for the Project for which the Contractor is furnishing 
its services required hereunder. 

 
B. No Appearance of Conflict.  The Contractor shall not knowingly engage in 

any contractual or professional obligations that create an appearance of a conflict of interest with 
respect to the services provided pursuant to the Agreement. The Contractor has provided the 
Affidavit of No Conflict, incorporated into the Contract Documents as Exhibit “C”, as a material 
inducement for Owner entering the Agreement.  If, in the sole discretion of the County 
Administrator or designee, a conflict of interest is deemed to exist or arise during the term of this 
Agreement, the County Administrator or designee may cancel this Agreement, effective upon the 
date so stated in a written notice of cancellation, without penalty to the Owner. 
 

11.4 Truth in Negotiations.  By execution of the Contract Documents, the Contractor 
certifies to truth-in-negotiations and that wage rates and other factual unit costs supporting the 
compensation are accurate, complete and current at the time of contracting.  Further, the original 
Contract Sum and any additions thereto shall be adjusted to exclude any significant sums where 
the Owner determines the Contract Sum was increased due to inaccurate, incomplete or non-
current wage rates and other factual unit costs.  Such adjustments must be made within one (1) 
year after final payment to the Contractor. 
 

11.5 Public Entity Crimes.  The Contractor is directed to the Florida Public Entity 
Crimes Act, Section 287.133, Florida Statutes, specifically section 2(a), and the Owner’s 
requirement that the Contractor comply with it in all respects prior to and during the term of the 
Agreement. 

 
 

ARTICLE XII 

FORCE MAJEURE, FIRE OR OTHER CASUALTY 
 

12.1 Force Majeure. 
 
A. Unavoidable Delays.  Delays in any performance by any party contemplated 

or required hereunder due to fire, flood, sinkhole, earthquake or hurricane, acts of God, 
unavailability of materials, equipment or fuel, war, declaration of hostilities, revolt, civil strife, 
altercation or commotion, strike, labor dispute, or epidemic, archaeological excavation, lack of or 
failure of transportation facilities, or any law, order, proclamation, regulation, or ordinance of any 
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government or any subdivision thereof, or for any other similar cause to those enumerated, beyond 
the reasonable control and which with due diligence could not have been reasonably anticipated, 
shall be deemed to be events of Force Majeure and any such delays shall be excused.  In the event 
such party is delayed in the performance of any Work or obligation pursuant to the Contract 
Documents for any of the events of Force Majeure stated in this Section 12.1, the date for 
performance required or contemplated by the Contract Documents shall be extended by the number 
of calendar days such party is actually delayed.  

 
B. Concurrent Contractor Delays.  If a delay is caused for any reason provided 

in Section 12.1.A.and during the same time period a delay is caused by Contractor, the date for 
performance shall be extended as provided in 12.1.A. but only to the extent the time is or was 
concurrent. 

 
C. Notice; Mitigation.  The party seeking excuse for nonperformance based on 

Force Majeure shall give written notice to the Owner, if with respect to the Contractor, or to the 
Contractor if with respect to the Owner, specifying its actual or anticipated duration.  Each party 
seeking excuse from nonperformance based on Force Majeure shall use its best efforts to rectify 
any condition causing a delay and will cooperate with the other party, except that neither party 
shall be obligated to incur any unreasonable additional costs and expenses to overcome any loss 
of time that has resulted. 

 
12.2 Casualty; Actions by Owner and Contractor.  During the construction period, if 

the Project or any part thereof shall have been damaged or destroyed, in whole or in part, the 
Contractor shall promptly make proof of loss; and Owner and Contractor shall proceed promptly 
to collect, or cause to be collected, all valid claims which may have arisen against insurers or others 
based upon such damage or destruction.  The Contractor shall diligently assess the damages or 
destruction and shall prepare an estimate of the cost, expenses, and other charges, including normal 
and ordinary compensation to the Contractor, necessary for reconstruction of the Project 
substantially in accordance with the Project Plans and Specifications.  Within fifteen (15) days 
following satisfaction of the express conditions described in subsections (1), (2) and (3) below, the 
Contractor covenants and agrees diligently to commence reconstruction and to complete the 
reconstruction or repair of any loss or damage by fire or other casualty to the Project to 
substantially the same size, floor area, cubic content, and general appearance as prior to such loss 
or damage: 

 
(1) Receipt by the Owner or the trustee of the proceeds derived from collection 

of all valid claims against insurers or others based upon such damage or 
destruction, and receipt of other sums from any source such that the funds 
necessary to pay the Project Cost and any additions to the Project Cost 
necessitated for repair or reconstruction are available; 

 
(2) Written agreement executed by the Contractor and the Owner, by 

amendment to the Contract Documents or otherwise, authorizing and 
approving the repair or reconstruction and any additions to the Project Cost 
necessitated thereby, including any required adjustment to the Contract 
Sum; and 

 
(3) Final approval by the Owner of the Project Plans and Specifications for such 

repair or reconstruction and issuance of any required building permit. 
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12.3 Approval of Plans and Specifications.  The Owner agrees to approve the plans 

and specifications for such reconstruction or repair if the reconstruction or repair contemplated by 
such plans and specifications is economically feasible, and will restore the Project, or the damaged 
portion thereof, to substantially the same condition as prior to such loss or damage, and such plans 
and specifications conform to the applicable laws, ordinances, codes, and regulations.  The Owner 
agrees that all proceeds of any applicable insurance or other proceeds received by the Owner or 
the Contractor as a result of such loss or damage shall be used for payment of the costs, expenses, 
and other charges of the reconstruction or repair of the Project. 

 
12.4 Notice of Loss or Damage.  The Contractor shall promptly give the Owner written 

notice of any significant damage or destruction to the Project, defined as loss or damage which it 
is contemplated by Contractor will increase the Contract Sum or extend the Substantial Completion 
Date, stating the date on which such damage or destruction occurred, the then expectations of 
Contractor as to the effect of such damage or destruction on the use of the Project, and the then 
proposed schedule, if any, for repair or reconstruction of the Project.  Loss or damage which the 
Contractor determines will not affect the Contract Sum or Substantial Completion Date will be 
reported to Owner and Architect/Engineer immediately, and associated corrective actions will be 
undertaken without delay. 

 
 

ARTICLE XIII 

REPRESENTATIONS, WARRANTIES AND COVENANTS 
 

13.1 Representations and Warranties of Contractor.  The Contractor represents and 
warrants to the Owner each of the following. 
 

A. The Contractor is a construction company, organized under the laws of the 
State of ______________, authorized to transact business in the State of Florida, with 
___________________ as the primary qualifying agent. Contractor has all requisite power and 
authority to carry on its business as now conducted, to own or hold its properties, and to enter into 
and perform its obligations hereunder and under each instrument to which it is or will be a party, 
and is in good standing in the State of Florida. 

 
B. Each Contract Document to which the Contractor is or will be a party 

constitutes, or when entered into will constitute, a legal, valid, and binding obligation of the 
Contractor enforceable against the Contractor in accordance with the terms thereof, except as such 
enforceability may be limited by applicable bankruptcy, insolvency, or similar laws from time to 
time in effect which affect creditors’ rights generally and subject to usual equitable principles in 
the event that equitable remedies are involved. 

 
C. There are no pending or, to the knowledge of the Contractor, threatened 

actions or proceedings before any court or administrative agency, within or without the State of 
Florida, against the Contractor or any partner, officer, or agent of the Contractor which question 
the validity of any document contemplated hereunder, or which are likely in any case, or in the 
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aggregate, to materially adversely affect the consummation of the transactions contemplated 
hereunder, or materially adversely affect the financial condition of the Contractor. 

 
D. The Contractor has filed or caused to be filed all federal, state, local, or 

foreign tax returns, if any, which were required to be filed by the Contractor, and has paid, or 
caused to be paid, all taxes shown to be due and payable on such returns or on any assessments 
levied against the Contractor. 

 
E. Neither Contractor nor any agent or person employed or retained by 

Contractor has acted fraudulently or in bad faith or in violation of any statute or law in the 
procurement of this Agreement. 

 
F. The Contractor shall timely fulfill or cause to be fulfilled all of the terms 

and conditions expressed herein which are within the control of the Contractor or which are the 
responsibility of the Contractor to fulfill.  The Contractor shall be solely responsible for the means 
and methods of construction. 

 
G. It is recognized that neither the Architect/Engineer, the Contractor, nor the 

Owner has control over the cost of labor, materials, or equipment, over a Subcontractor’s methods 
of determining bid prices, or over competitive bidding, market, or negotiating conditions. 

 
H. During the term of the Contract Documents, and the period of time that the 

obligations of the Contractor under the Contract Documents shall be in effect, the Contractor shall 
cause to occur and to continue to be in effect those instruments, documents, certificates, and events 
contemplated by the Contract Documents that are applicable to, and the responsibility of, the 
Contractor. 

 
I. The Contractor shall assist and cooperate with the Owner and shall 

accomplish the construction of the Project in accordance with the Contract Documents and the 
Project Plans and Specifications, and will not knowingly violate any laws, ordinances, rules, 
regulations, or orders that are or will be applicable thereto. 

 
J. Contractor warrants and guarantees to Owner that all Work will be in 

accordance with the Contract Documents and will not be defective, and that Owner, representatives 
of Owner, and governmental agencies with jurisdictional interests will have access to the Work at 
reasonable times for their observation, inspecting and testing. Contractor shall give 
Architect/Engineer timely notice of readiness of the Work for all required approvals and shall 
assume full responsibility, including costs, in obtaining required tests, inspections, and approval 
certifications and/or acceptance, unless otherwise stated by Owner. 

 
K. If any Work (including Work of others) that is to be inspected, tested, or 

approved is covered without written concurrence of Architect/Engineer, it must, if requested by 
Architect/Engineer, be uncovered for observation.  Such uncovering shall be at Contractor's 
expense unless Contractor has given Architect/Engineer timely notice of Contractor's intention to 
cover the same and Architect/Engineer has not acted with reasonable promptness in response to 
such notice.  Neither observations by Architect/Engineer nor inspections, tests, or approvals by 
others shall relieve Contractor from Contractor's obligations to perform the Work in accordance 
with the Contract Documents. 
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L. If the Work is defective, or Contractor fails to supply sufficient skilled 
workers, or suitable materials or equipment, or fails to furnish or perform the Work in such a way 
that the completed Work will conform to the Contract Documents, Owner may order Contractor 
to stop the Work, or any portion thereof and terminate payments to the Contractor until the cause 
for such order has been eliminated.  Contractor shall bear all direct, indirect and consequential 
costs for satisfactory reconstruction or removal and replacement with non-defective Work, 
including, but not limited to fees and charges of Architect/Engineers, attorneys and other 
professionals and any additional expenses experienced by Owner due to delays to other 
Contractors performing additional Work and an appropriate deductive change order shall be 
issued.  Contractor shall further bear the responsibility for maintaining the schedule and shall not 
be entitled to an extension of the Contract Time or the recovery of delay damages due to correcting 
or removing defective Work. 

 
M. If Contractor fails within seven (7) days after written notice to correct 

defective Work, or fails to perform the Work in accordance with the Contract Documents, or fails 
to comply with any other provision of the Contract Documents, Owner may correct and remedy 
any such deficiency to the extent necessary to complete corrective and remedial action. Owner 
may temporarily exclude Contractor from all or part of the site, temporarily take possession of all 
or part of the Work, Contractor's tools, construction equipment and machinery at the site or for 
which Owner has paid Contractor but which are stored elsewhere, all for such duration as is 
reasonably necessary to correct the deficiency.  All direct and indirect costs of Owner in exercising 
such rights and remedies will be charged against Contractor in an amount approved as to 
reasonableness by Architect/Engineer and a Change Order will be issued incorporating the 
necessary revisions. 

 
N. If within three (3) years after the Substantial Completion Date or such 

longer period of time as may be prescribed by laws or regulations or by the terms of any applicable 
special guarantee required by the Contract Documents, any Work is found to be defective, 
Contractor shall promptly, without cost to Owner and in accordance with Owner’s written 
instructions, either correct such defective Work or if it has been rejected by Owner, remove it from 
the site and replace it with non-defective Work.  If Contractor does not promptly comply with the 
terms of such instruction, Owner may have the defective Work corrected/removed and all direct, 
indirect and consequential costs of such removal and replacement will be paid by Contractor.  
Failing payment by the Contractor and notwithstanding any other provisions of the Contract 
Documents to the contrary, Owner shall have the right to bring a direct action in the Circuit Court 
to recover such costs. 
 

13.2 Representations of the Owner.  To the extent permitted by law, the Owner 
represents to the Contractor that each of the following statements is presently true and accurate: 
 

A. The Owner is a validly existing political subdivision of the State of Florida. 
 
B. The Owner has all requisite corporate or governmental power and authority 

to carry on its business as now conducted and to perform its obligations under the Contract 
Documents and each Contract Document contemplated hereunder to which it is or will be a party. 

 
C. The Contract Documents and each Contract Document contemplated 

hereby to which the Owner is or will be a party has been duly authorized by all necessary action 
on the part of, and has been or will be duly executed and delivered by, the Owner, and neither the 
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execution and delivery thereof nor compliance with the terms and provisions thereof or hereof: 
(a) requires the approval and consent of any other person or party, except such as have been duly 
obtained or as are specifically noted herein; (b) contravenes any existing law, judgment, 
governmental rule, regulation or order applicable to or binding on the Owner; or (c) contravenes 
or results in any breach of, default under, or result in the creation of any lien or encumbrance 
upon the Owner under any indenture, mortgage, deed of trust, bank loan, or credit agreement, the 
charter, ordinances, resolutions, or any other agreement or instrument to which the Owner is a 
party, specifically including any covenants of any bonds, notes, or other forms of indebtedness of 
the Owner outstanding on the date of the Contract Documents. 

 
D. The Contract Documents and each document contemplated hereby to which 

the Owner is or will be a party constitutes, or when entered into will constitute, a legal, valid, and 
binding obligation of the Owner enforceable against the Owner in accordance with the terms 
thereof, except as such enforceability may be limited by applicable bankruptcy, insolvency, or 
similar laws from time to time in effect which affect creditors’ rights generally, and subject to 
usual equitable principles in the event that equitable remedies are involved. 

 
E. There are no pending or, to the knowledge of the Owner, threatened actions 

or proceedings before any court or administrative agency against the Owner which question the 
validity of the Contract Documents or any document contemplated hereunder, or which are likely 
in any case or in the aggregate to materially adversely affect the consummation of the transactions 
contemplated hereunder or the financial or corporate condition of the Owner. 

 
F. The Owner shall use due diligence to timely fulfill or cause to be fulfilled 

all of the conditions expressed in the Contract Documents which are within the control of the 
Owner or which are the responsibility of the Owner to fulfill. 

 
G. During the pendency of the Work and while the obligations of the Owner 

under the Contract Documents shall be in effect, the Owner shall cause to occur and to continue 
to be in effect and take such action as may be necessary to enforce those instruments, documents, 
certificates and events contemplated by the Contract Documents that are applicable to and the 
responsibility of the Owner. 

 
H. The Owner shall assist and cooperate with the Contractor in accomplishing 

the construction of the Project in accordance with the Contract Documents and the Project Plans 
and Specifications, and will not knowingly violate any laws, ordinances, rules, regulations, 
orders, contracts, or agreements that are or will be applicable thereto or, to the extent permitted 
by law, enact or adopt any resolution, rule, regulation, or order, or approve or enter into any 
contract or agreement, including issuing any bonds, notes, or other forms of indebtedness, that 
will result in the Contract Documents or any part thereof, or any other instrument contemplated 
by and material to the timely and effective performance of a party’s obligations hereunder, to be 
in violation thereof. 
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ARTICLE XIV 

TERMINATION AND SUSPENSION 
 

14.1 Termination for Cause by Owner.  This Agreement may be terminated by Owner 
upon written notice to the Contractor should Contractor fail substantially to perform a material 
obligation in accordance with the terms of the Contract Documents through no fault of the Owner.  
In the event Owner terminates for cause and it is later determined by a court of competent 
jurisdiction that such termination for cause was not justified, then in such event such termination 
for cause shall automatically be converted to a termination without cause pursuant to Section 14.2. 

 
A. Nonperformance.  If the Contractor fails to timely perform any of its 

obligations under the Contract Documents, including any obligation the Contractor assumes to 
perform Work with its own forces, or if it persistently or repeatedly refuses or fails, except in case 
for which extension of time is provided, to supply enough properly skilled workmen or proper 
materials, or fails, without being excused, to maintain an established schedule (failure to maintain 
schedule shall be defined as any activity that falls thirty (30) days or more behind schedule) which 
has been adopted by the Construction Team, or it fails to make prompt payment to Subcontractors 
for materials or labor, or disregards laws, rules, ordinances, regulations, or orders of any public 
authority having jurisdiction, or otherwise is guilty of substantial violations of the Agreement the 
Owner may, after seven (7) days written notice, during which period the Contractor fails to perform 
such obligation, make good such deficiencies and perform such actions.  The Contract Sum shall 
be reduced by the cost to the Owner of making good such deficiencies, and the Contractor’s 
compensation shall be reduced by an amount required to manage the making good of such 
deficiencies.  Provided, however, nothing contained herein shall limit or preclude Owner from 
pursuing additional damages from Contractor because of its breach. 

 
B. Insolvency.  If the Contractor is adjudged bankrupt, or if it makes a general 

assignment for the benefit of its creditors, or if a receiver is appointed because its insolvency, then 
the Owner may, without prejudice to any other right or remedy, and after giving the Contractor 
and its surety, if any, fourteen (14) days written notice, and during which period the Contractor 
fails to cure the violation, terminate the Agreement.  In such case, the Contractor shall not be 
entitled to receive any further payment.  Owner shall be entitled to recover all costs and damages 
arising because of failure of Contractor to perform as provided in the Contract Documents, as well 
as reasonable termination expenses, and costs and damages incurred by the Owner may be 
deducted from any payments left owing the Contractor. 

 
C. Illegality.  Owner may terminate the Agreement if Contractor disregards 

laws or regulations of any public body having jurisdiction. 
 

D. Rights of Owner.   The Owner may, after giving Contractor (and the surety, 
if there is one) seven (7) days written notice,  terminate the services of Contractor for cause; 
exclude Contractor from the Project Site and take possession of the Work and of all Contractor's 
tools, construction equipment and machinery at the Project Site and use the same to the full extent 
they could be used (without liability to Contractor for trespass or conversion); incorporate in the 
Work all materials and equipment stored at the Project Site or for which Owner has paid Contractor 
but which are stored elsewhere, and finish the Work as Owner may deem expedient.  In such case, 
Contractor shall not be entitled to receive any further payment beyond an amount equal to the 
value of material and equipment not incorporated in the Work, but delivered and suitably stored, 
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less the aggregate of payments previously made.  If the direct and indirect costs of completing the 
Work exceed the unpaid balance of the Contract Sum, Contractor shall pay the difference to 
Owner.  Such costs incurred by Owner shall be verified by Owner in writing; but in finishing the 
Work, Owner shall not be required to obtain the lowest quote for the Work performed.  Contractor's 
obligations to pay the difference between such costs and such unpaid balance shall survive 
termination of the Agreement.  In such event and notwithstanding any other provisions of the 
Contract Documents to the contrary, Owner shall be entitled to bring a direct action in the Circuit 
Court to recover such costs. 
 

14.2 Termination without Cause by Owner.  The Owner, through its County 
Administrator or designee, shall have the right to terminate the Agreement, in whole or in part, 
without cause upon sixty (60) calendar days’ written notice to the Contractor.  In the event of such 
termination for convenience, the Owner shall compensate Contractor for payments due through 
the date of termination, and one subsequent payment to cover costs of Work performed through 
the date of termination, subject to the terms and conditions of Section 3.1.  The Contractor shall 
not be entitled to any other further recovery against the Owner, including, but not limited to, 
anticipated fees or profit on Work not required to be performed, or consequential damages or costs 
resulting from such termination. 

 
A. Release of Contractor.  As a condition of Owner’s termination rights 

provided for in this subsection, Contractor shall be released and discharged from all obligations 
arising by, through, or under the terms of the Contract Documents, and the Payment and 
Performance Bond shall be released.  Owner shall assume and become responsible for the 
reasonable value of Work performed by Subcontractors prior to termination plus reasonable direct 
close-out costs, but in no event shall Subcontractors be entitled to unabsorbed overhead, 
anticipatory profits, or damages for early termination.  

 
B. Waiver of Protest.  Contractor hereby waives any right to protest the 

exercise by Owner of its rights under this Section that may apply under the Procurement 
Ordinance. 

 
14.3 Suspension without Cause.  Owner may, at any time and without cause, suspend 

the Work or any portion thereof for a period of not more than ninety (90) days by written notice to 
Contractor, which will fix the date on which Work will be resumed.  Contractor shall be allowed 
an increase in the Contract Sum or an extension of the Contract Time, or both, directly attributable 
to any suspension if Contractor makes an approved claim therefor. 
 

14.4 Termination Based Upon Abandonment, Casualty or Force Majeure.  If, after 
the construction commencement date (i) Contractor abandons the Project (which for purposes of 
this paragraph shall mean the cessation of all construction and other activities relating to the 
Project, excluding those which are necessary to wind down or otherwise terminate all outstanding 
obligations with respect to the Project, and no recommencement of same within one hundred 
twenty (120) days following the date of cessation), or (ii) the Project is stopped for a period of 
thirty (30) consecutive days due to an instance of Force Majeure or the result of a casualty resulting 
in a loss that cannot be corrected or restored within one hundred twenty (120) days (excluding the 
time required to assess the damage and complete the steps contemplated under Section 12.2), the 
Owner shall have the right to terminate the Agreement and pay the Contractor its compensation 
earned or accrued to date.  
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14.5 Vacation of Project Site; Delivery of Documents.  Upon termination by Owner 
pursuant to Section 14.2 or 14.4, Contractor shall withdraw its employees and its equipment, if 
any, from the Project Site on the effective date of the termination as specified in the notice of 
termination (which effective date shall not be less than two (2) working days after the date of 
delivery of the notice), regardless of any claim the Contractor may or may not have against the 
Owner.  Upon termination, the Contractor shall deliver to the Owner all original papers, records, 
documents, drawings, models and other material set forth and described in the Contract 
Documents. 

 
14.6 Termination by the Contractor.  If, through no act or fault of Contractor, the 

Work is suspended for a period of more than ninety (90) consecutive days by Owner or under an 
order of court or other public authority, or Owner fails to act on any Application for Payment or 
fails to pay Contractor any sum finally determined to be due; then Contractor may, upon fourteen 
(14) days written notice to Owner terminate the Agreement and recover from Owner payment for 
all Work executed, any expense sustained plus reasonable termination expenses.  In lieu of 
terminating the Agreement, if Owner has failed to act on any Application for Payment or Owner 
has failed to make any payment as aforesaid, Contractor may upon fourteen (14) days written 
notice to Owner stop the Work until payment of all amounts then due. 
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Exhibit A 
Title(s) of Drawings
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                                                                       Exhibit B 
Title(s) of Specifications 
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Exhibit C 
Affidavit of No Conflict 
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Exhibit D 
Contractor’s Certificate(s) of Insurance 
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Exhibit E 
Contractor’s Payment and Performance Bond 
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Exhibit F 
Standard Forms 
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