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ADVERTISEMENT 

REQUEST FOR QUALIFICATIONS NO. 25-R086798RB 

DESIGN-BUILD N1C UPGRADE TO A MLS & REROUTE TIDEVUE FM FLOW TO 

N1C GRAVITY MAIN 

 

Manatee County, a political subdivision of the State of Florida (hereinafter referred to as County) 

will receive qualification proposal responses (Proposals) from individuals, corporations, 

partnerships, and other legal entities authorized to do business in the State of Florida (Proposers), 

to provide N1C upgrade to a MLS & reroute Tidevue FM flow to N1C gravity main as specified 

in this Request for Qualifications (RFQ). 
 
DATE, TIME AND PLACE DUE:   

The Due Date and Time for submission of Proposals in response to this RFQ is May 30, 2025 

by 1:00 PM ET. Proposals must be delivered to the following location: Manatee County 

Administration Building, 1112 Manatee Ave. W., 7th Floor, Suite 705, Bradenton, FL  34205 

and time stamped by a Procurement representative by the Due Date and Time. Proposals will be 

opened immediately following the Due Date and Time at the Manatee County Administration 

Building, 7th Floor, Suite 705. 

 

SOLICITATION INFORMATION CONFERENCE:  

 

No Solicitation Conference will be conducted for this solicitation. 

 

DEADLINE FOR QUESTIONS AND CLARIFICATION REQUESTS:   

The deadline to submit all questions, inquiries, or requests concerning interpretation, 

clarification or additional information pertaining to this RFQ to the Manatee County 

Procurement Division is May 2, 2025 by 11:59 PM ET. Questions and inquiries should be 

submitted via email to the Designated Procurement Contact shown below. 

 

 

Important: A prohibition of lobbying is in place. Review Section A.13 carefully to avoid 

violation and possible sanctions. 

 

DESIGNATED PROCUREMENT CONTACT: Ryan Blackmer, Procurement Agent III  

(941) 748-4501 ext. 3074, Fax (941) 749-3034 

Email: ryan.blackmer@mymanatee.org 

Manatee County Financial Management Department 

Procurement Division 

 

 

AUTHORIZED FOR RELEASE:  
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SECTION A, INSTRUCTIONS TO PROPOSERS 

 

In order to receive consideration, Proposers must meet the minimum qualification requirements, 

submit the required forms and information, and comply with the instructions as follows. 

Proposals will be accepted from a single business entity, joint venture, partnership or 

corporation. The County intends to award an agreement(s) for the provision of N1C upgrade to 

a MLS & reroute Tidevue FM flow to N1C gravity main services as identified in this RFQ. 

 

A.01 INFORMATION CONFERENCE AND SITE VISIT 

Non-mandatory Site Visit will be conducted on April 23, 2025 at 9:00 AM ET at the site 

location, 3800 Erie Rd., Ellenton, FL 34222. 

 

A.02 DUE DATE AND TIME 

The Due Date and Time for submission of Proposals in response to this RFQ is May 30, 

2025 by 1:00 PM ET. Proposals must be delivered to the following location: Manatee 

County Administration Building, 1112 Manatee Ave. W., 7th Floor, Suite 705, 

Bradenton, FL  34205 prior to the Due Date and Time.  

 

Proposal(s) received after the Due Date and Time will not be considered. It will be the 

sole responsibility of the Proposer to deliver its Proposal to the Manatee County 

Procurement Division for receipt on or before the Due Date and Time. If a Proposal is 

sent by U.S. Mail, courier or other delivery services, the Proposer will be responsible for 

its timely delivery to the Procurement Division. Proposals delayed in delivery will not 

be considered, will not be opened at the public opening, and arrangements will be made 

for their return at the Proposer's request and expense. 

 

A.03 PUBLIC OPENING OF RESPONSES 

Sealed Proposals will be publicly opened at Manatee County Administration 

Procurement Division, 1112 Manatee Avenue West, 7th Floor, Suite 705, Bradenton, 

Florida 34205, in the presence of County officials immediately upon expiration of the 

Due Date and Time. Proposers or their representatives may attend the Proposal opening.  

 

Manatee County will make public at the opening the names of the business entities 

which submitted a Proposal and city and state in which they reside. No review or 

analysis of the Proposals will be conducted at the Proposal opening. 

 

A.04 SUBMISSION OF RESPONSES  

The contents of the Proposal sealed package must include:  

• One (1) bound original clearly identifying Proposer and marked “ORIGINAL”. 

• Three (3) bound copy(s) clearly identifying Proposer and marked "COPY" with all 

required information and identical to the original. 

• One (1) electronic format copy(s) clearly identifying Proposer.  

 

Electronic format copies should be submitted on separate Universal Serial Bus (USB) 

portable flash memory drives or compact disc (CD) in MicroSoft Office® or Adobe 

Acrobat® portable document format (PDF) in one continuous file. Do not password 
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protect or otherwise encrypt electronic Proposal copies. Electronic copies must contain 

an identical Proposal to the original.  

 

Upon submission, all Proposals become the property of Manatee County which has the 

right to use any or all ideas presented in any Proposal submitted in response to this 

Request for Qualifications whether, or not, the Proposal is accepted. 

 

Submit the Proposal package in a sealed container with the following information 

clearly marked on the outside of the package: RFQ No. 25-R086798RB, Design-Build 

N1C Upgrade to a MLS & Reroute Tidevue FM Flows to N1C Gravity Main, Proposer’s 

name, and Proposer’s address. Proposals must be received by the Manatee County 

Procurement Division prior to the Due Date and Time at the following address: 

 

Manatee County  

Procurement Division 

1112 Manatee Avenue West, 7th Floor, Suite 705 

Bradenton, FL 34205 

 

A.05 ORGANIZATION OF RESPONSES 

Proposals must be organized and arranged with tabs in the same order as listed in the 

subsections within Exhibit 2, Proposal Response, identifying the response to each 

specific item. 

 

Proposals must clearly indicate the legal name, address and telephone number of the 

Proposer. Proposal Signature Form must be signed by an official or other individual 

authorized to make representations for the Proposer. 

 

A.06 DISTRIBUTION OF SOLICITATION DOCUMENTS 

All documents issued pursuant to this RFQ are distributed electronically and available 

for download at no charge at www.mymanatee.org > Business > Bids and Proposals. 

Documents may be viewed and downloaded for printing using Adobe Reader® or 

Microsoft software, as applicable.  

 

At its sole discretion, the County may utilize a third-party provider to distribute 

Proposals. For more information regarding this service visit the Procurement webpage of 

the County website. Utilization of this third-party service is not a requirement for doing 

business with Manatee County.  

  

Additionally, the RFQ and all related documents are available for public inspection at 

the Manatee County Procurement Division, 1112 Manatee Avenue West, 7th Floor, 

Suite 705, Bradenton, FL  34205. Call (941) 749-3014 to schedule an appointment. 

Documents are available between the hours of 8:00 A.M. and 5:00 P.M., Monday 

through Friday, with the exception of County holidays.  

As a courtesy, Manatee County notifies the Manatee County Chamber of Commerce and 

the Manasota Black Chamber of Commerce of all active solicitations, who then 

distributes the information to its members. 
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A.07 ADDENDA 

Any interpretations, corrections or changes to this RFQ will be made by addendum. 

Addenda will be posted on the Procurement Division’s web page of the County website 

at http://www.mymanatee.org/> Business > Bids and Proposals. For those solicitations 

that are advertised on a third-party website, addenda will likewise be posted on the third-

party website. 

All addenda are a part of the RFQ and each Proposer will be bound by such addenda. It 

is the responsibility of each Proposer to obtain, read and comprehend all addenda issued. 

Failure of any Proposer to acknowledge an issued addendum in its Proposal will not 

relieve the Proposer from any obligation contained therein. 

A.08 RESPONSE EXPENSES 

All costs incurred by Proposer in responding to this RFQ and to participate in any 

interviews/presentations/demonstrations, including travel, will be the sole responsibility of 

the Proposer.  

 

A.09 QUESTION AND CLARIFICATION PERIOD 

Each Proposer shall examine all RFQ documents and will judge all matters relating to 

the adequacy and accuracy of such documents. Any questions or requests concerning 

interpretation, clarification or additional information pertaining to this RFQ shall be 

made in writing via email to the Manatee County Procurement Division to the 

Designated Procurement Contact or to purchasing@mymanatee.org. All questions 

received and responses given will be provided to potential Proposers via an addendum to 

this RFQ 

 

Manatee County will not be responsible for oral interpretations given by other sources 

including County staff, representative, or others. The issuance of a written addendum by 

the Procurement Division is the only official method whereby interpretation, 

clarification or additional information will be given.  

 

A.10 FALSE OR MISLEADING STATEMENTS 

Proposals which contain false or misleading statements, or which provide references 

which do not support an attribute or condition claimed by the Proposer, may be rejected. 

If, in the opinion of the County, such information was intended to mislead the County in 

its evaluation of the Proposal, and the attribute, condition or capability is a requirement 

of this RFQ. Such Proposer will be disqualified from consideration for this RFQ and 

may be disqualified from submitting a response on future solicitation opportunities with 

the County. 

 

A.11 WITHDRAWAL OR REVISION OF RESPONSES 

Proposers may withdraw Proposals under the following circumstances: 

 

a. If Proposer discovers a mistake(s) prior to the Due Date and Time. Proposer may 

withdraw its Proposal by submitting a written notice to the Procurement Division. 

The notice must be received in the Procurement Division prior to the Due Date and 

Time for receiving Proposals. A copy of the request shall be retained, and the 
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unopened Proposal returned to the Proposer; or 

b. After the Proposals are opened but before a contract is signed, Proposer alleges a 

material mistake of fact if: 

 

1. The mistake is clearly evident in the solicitation document; or 

2. Proposer submits evidence which clearly and convincingly demonstrates that a 

mistake was made in the Proposal. Request to withdraw a Proposal must be in 

writing and approved by the Purchasing Official. 

 

A.12 JOINT VENTURES 

Proposers intending to submit a Proposal as a joint venture with another entity are 

required to have filed proper documents with the Florida Department of Business and 

Professional Regulation and all other State or local licensing agencies as required by 

Florida Statute Section 489.119, prior to the Due Date and Time.  

 

A.13 LOBBYING 

After the issuance of any solicitation, no prospective Proposer, or their agents, 

representatives or persons acting at the request of such Proposer, shall contact, 

communicate with or discuss any matter relating in any way to the solicitation with any 

County officers, agents or employees, other than the Purchasing Official or designee, 

unless otherwise directed by the Purchasing Official or designee. This prohibition 

includes copying such persons on written communications (including email 

correspondence) but does not apply to presentations made to evaluation committees or at 

a County Commission meeting where the Commission is considering approval of a 

proposed contract/purchase order. This requirement ends upon final execution of the 

contract/purchase order or at the time the solicitation is cancelled. Violators of this 

prohibition will be subject to sanctions as provided in the Manatee County Code of 

Ordinances Section 2-26-31 and 2-26-32. Sanctions may include (a) written warning; (b) 

termination of contracts; and (c) debarment or suspension. 

 

A.14 EXAMINATION OF RESPONSES 

The examination and evaluation of the Proposals submitted in response to this 

solicitation generally requires a period of not less than ninety (90) calendar days from 

the Due Date and Time. 

 

A.15 ERRORS OR OMISSIONS 

Once a Proposal is opened, the County will not accept any request by Proposer to correct 

errors or omissions in the Proposal other than as identified in paragraph A.11.  

 

A.16 DETERMINATION OF RESPONSIBLENESS AND RESPONSIVENESS 

The County will conduct a due diligence review of all Proposals received to determine if 

the Proposer is responsible and responsive.  

 

To be responsive a Proposer must submit a Proposal that conforms in all material 

respects to the requirements of this RFQ and contains all the information, fully 
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completed attachments and forms, and other documentation required. Proposals that are 

deemed non-responsive will not be considered or evaluated. 

 

To be responsible, a Proposer must meet the minimum qualification requirements and 

have the capability to perform the Scope of Services contained in this RFQ. Proposals 

submitted by Proposers that are deemed non-responsible will not be considered or 

evaluated. 

 

A.17 RESERVED RIGHTS 

The County reserves the right to accept or reject any and all Proposals, to waive 

irregularities and technicalities, to request additional information and documentation, 

and to cancel this solicitation at any time prior to execution of the contract. In the event 

only one Proposal is received, the County reserves the right to negotiate with the 

Proposer. The County reserves the right to award the contract to a responsive and 

responsible Proposer which in its sole determination is the best value and in the best 

interests of the County.  

 

The County reserves the right to conduct an investigation as it deems necessary to 

determine the ability of any Proposer to perform the work or service requested. Upon 

request by the County, Proposer shall provide all such information to the County. 

Additional information may include, but will not be limited to, current financial 

statements prepared in accordance with generally accepted accounting practices and 

certified by an independent CPA or official of Proposer; verification of availability of 

equipment and personnel; and past performance records. 

 

A.18 APPLICABLE LAWS 

Proposer must be authorized to transact business in the State of Florida. All applicable 

laws and regulations of the State of Florida and ordinances and regulations of Manatee 

County will apply to any resulting contract. This solicitation process will be conducted 

in accordance with Manatee County Code of Ordinances, Chapter 2-26. 

 

A.19 TAXES  

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert. No. 

59-78-0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6). Therefore, the 

Proposer is prohibited from delineating a separate line item in its Proposal for any sales 

or service taxes.  

 

The Successful Proposer will be responsible for the payment of taxes of any kind, 

including but not limited to sales, consumer, use, and other similar taxes payable on 

account of the work performed and/or materials furnished under the award in accordance 

with all applicable laws and regulations.  

 

A.20 SCRUTINIZED COMPANIES 

Pursuant to Florida Statute Section 287.135, as of July 1, 2012, a company that, at the 

time of submitting a response for a new contract or renewal of an existing contract, is on 

the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies 

with Activities in the Iran Petroleum Energy Sector List, created pursuant to Florida 
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Statute Section 215.473, is ineligible for, and may not submit a response for or enter into 

or renew a contract with an agency or local governmental entity for goods or services of 

$1 million or more.  

 

A.21 COLLUSION 

Proposer certifies that its Proposal is made without prior understanding, agreement, or 

connection with any other corporation, firm or person submitting a Proposal for the same 

materials, services, supplies, or equipment and is in all respects fair and without collusion 

or fraud. 

 

Any such violation may result in contract cancellation, return of materials or 

discontinuation of services and the possible removal of Proposer from participation in 

future County solicitations for a specified period. 

 

The County reserves the right to disqualify a Proposer during any phase of the solicitation 

process and terminate for cause any resulting contract upon evidence of collusion with 

intent to defraud on the part of the Proposer. 

 

A.22 CODE OF ETHICS 

With respect to this Request for Qualifications, if any Proposer violates, directly or 

indirectly, the ethics provisions of the Manatee County Procurement Code and/or 

Florida criminal or civil laws related to public procurement, including but not limited to 

Florida Statutes Chapter 112, Part II, Code of Ethics for Public Officers and Employees, 

such Proposer will be disqualified from eligibility to perform the work described in this 

RFQ, and may also be disqualified from submitting any future bids or proposals to 

supply goods or services to Manatee County. 

  

A.23 PUBLIC ENTITY CRIMES 

In accordance with Section 287.133, Florida Statutes, a person or affiliate who has been 

placed on the convicted vendor list following a conviction for a public entity crime may 

not submit a proposal on a contract to provide any goods or services to a public entity, 

may not submit a proposal on a contract with a public entity for the construction or 

repair of a public building or public work, may not submit proposals on leases or real 

property to a public entity, may not be awarded or perform work as a contractor, 

Successful Proposer, subcontractor, or consultant under a contract with any public 

entity, and may not transact business with any public entity in excess of the threshold 

amount provided in Section 287.017 for Category Two for a period of 36 months from 

the date of being placed on the convicted vendor list. 

 

In addition, Manatee County Code of Laws Chapter 2-26 Article V prohibits the award 

of County contracts to any person or entity who/which has, within the past 5 years, been 

convicted of, or admitted to in court or sworn to under oath, a public entity crime or of 

any environmental law that, in the reasonable opinion of the Purchasing Official, 

establishes reasonable grounds to believe the person or business entity will not conduct 

business in a reasonable manner. 
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To ensure compliance with the foregoing, Manatee County Code of Laws requires all 

persons or entities desiring to contract with Manatee County to execute and file with the 

Purchasing Official an affidavit, executed under the pain and penalties of perjury, 

confirming that person, entity, and any person(s) affiliated with the entity, does not have 

such a record and is therefore eligible to seek and be awarded business with Manatee 

County. Proposer is to complete Form 3 and submit with your Proposal.  

 

A.24 AMERICANS WITH DISABILITIES 

Manatee County does not discriminate upon the basis of any individual's disability 

status. This non-discrimination policy involves every aspect of County's functions 

including one's access to participation, employment, or treatment in its programs or 

activities. Anyone requiring reasonable accommodation for an information conference 

or Proposal opening should contact the person named on the cover page of this 

document at least twenty-four (24) hours in advance of either activity. 

 

A.25 EQUAL EMPLOYMENT OPPORTUNITY 

In accordance with Title VI of the Civil Rights Act of 1964, Title 15, Part 8 of the Code 

of Federal Regulations and the Civil Rights Act of 1992, Manatee County hereby 

notifies all Proposers that it will affirmatively ensure minority business enterprises are 

afforded full opportunity to participate in response to this Request for Qualifications and 

will not be discriminated against on the grounds of race, color, national origin, religion, 

sex, age, handicap, or marital status in consideration of award. 

 

A.26 MINORITY AND/OR DISADVANTAGED BUSINESS ENTERPRISE 

The State of Florida Office of Successful Proposer Diversity provides the certification 

process and maintains the database of certified MBE/DBE firms. Additional information 

may be obtained at http://www.osd.dms.state.fl.us/iframe.htm or by calling (850) 487-

0915. 

 

A.27 DISCLOSURE 

Upon receipt, all inquiries and responses to inquiries related to this Request for Proposal 

become “Public Records”, and shall be subject to public disclosure consistent with 

Florida Statute, Chapter 119. 

 

Proposals become subject to disclosure thirty (30) days after the opening or if a notice of 

intent to award decision is made earlier than this time as provided by Florida Statutes § 

119.071(1)(b). No announcement or review of the Proposals shall be conducted at the 

public opening.  

 

If County rejects all Proposals and concurrently notices its intent to reissue the 

solicitation, the rejected Proposals are exempt from public disclosure until such time the 

County provides notice of an intended decision concerning the reissued solicitation or 

until County withdraws the reissued solicitation. A Proposal is not exempt for longer 

than twelve (12) months after the initial notice of rejection of all Proposals.  

 

Pursuant to Florida Statute 119.0701, to the extent Successful Proposer is performing 

services on behalf of County, Successful Proposer must:  
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a. Keep and maintain public records required by public agency to perform the service. 

That information and data it manages as part of the services may be public record in 

accordance with Chapter 119, Florida Statutes and Manatee County public record 

policies. Proposer agrees, prior to providing goods/services, it will implement 

policies and procedures, which are subject to approval by County, to maintain, 

produce, secure, and retain public records in accordance with applicable laws, 

regulations, and County policies including but not limited to Section 119.0701, 

Florida Statutes.  

   

b. Upon request from the public agency’s custodian of public records, provide the 

public agency with a copy of the requested records or allow the records to be 

inspected or copied within a reasonable time at a cost that does not exceed the cost 

provided in Florida Statutes, Chapter 119, or as otherwise provided by law.  

  

c. Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for the 

duration of the contract term and following completion of the contract if the 

Successful Proposer does not transfer the records to the public agency.  

 

d. Upon completion of the contract, transfer, at no cost, to the public agency all public 

records in possession of contractor or keep and maintain public records required by 

the public agency to perform the service. If the Successful Proposer transfers all 

public records to County upon completion of the contract, the Successful Proposer 

shall destroy any duplicate public records that are exempt or confidential and exempt 

from public records disclosure requirements. If the Successful Proposer keeps and 

maintains public records upon completion of the contract, the Successful Proposer 

shall meet all applicable requirements for retaining public records. All records stored 

electronically must be provided to County, upon request from County’s custodian of 

public records, in a format that is compatible with the information technology 

systems of County. 

 

IF THE SUCCESSFUL PROPOSER HAS QUESTIONS 

REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA 

STATUTES, TO ITS DUTY TO PROVIDE PUBLIC RECORDS 

RELATING TO ANY RESULTING CONTRACT, CONTACT 

COUNTY’S CUSTODIAN OF PUBLIC RECORDS AT: 

 

PHONE: (941) 742-5845  

EMAIL: LACY.PRITCHARD@MYMANATEE.ORG  

ATTN:  RECORDS MANAGER  

1112 MANATEE AVENUE WEST 

BRADENTON, FL  34205 
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A.28 TRADE SECRETS 

Manatee County is subject to Chapter 119, Florida Statutes. Therefore, all documents, 

materials, and data submitted as part of a Proposal in response to a Request for Proposal 

are governed by the disclosure, exemption and confidentiality provisions relating to 

public records in Florida Statutes.  

 

Notwithstanding any other provision in this solicitation, designation of the entire 

proposal as ‘trade secret’, ‘proprietary’, or ‘confidential’ is not permitted and may 

result in a determination that the Proposal is non-responsive and therefore the 

proposal will not be evaluated or considered.  

 

Except for materials that are ‘trade secrets’ as defined by Chapter 812, Florida Statutes, 

ownership of all documents, materials and data submitted as part of a Proposal in 

response to the Request for Proposal shall belong exclusively to County.  

 

To the extent that Proposer desires to maintain the confidentiality of materials that 

constitute trade secrets pursuant to Florida law, trade secret material submitted must be 

segregated from the portions of the Proposal that are not declared as trade secret. In 

addition, Proposer shall cite, for each trade secret claimed, the Florida Statute number 

which supports the designation. Further, Proposer shall offer a brief written explanation 

as to why the cited Statute is applicable to the information claimed as trade secret. 

Additionally, Proposer shall provide a hard copy of its Proposal that redacts all 

information designated as trade secret. 

 

In conjunction with trade secret designation, Proposer acknowledges and agrees that: 

 

a. Trade secret requests made after the opening will not be considered. However, 

County reserves the right to clarify the Proposers request for trade secret at any time; 

and   

b. County and its officials, employees, agents, and representatives are hereby granted 

full rights to access, view, consider, and discuss the information designated as trade 

secret throughout the evaluation process and until final execution of any awarded 

purchase order or contract; and 

c. That after notice from County that a public records request has been made pursuant 

to Proposer’s proposal, the Proposer at its sole expense, shall be responsible for 

defending its determination that submitted material is a trade secret and is not 

subject to disclosure. Action by Proposer in response to notice from the County shall 

be taken immediately, but no later than 10 calendar days from the date of 

notification or Proposer will be deemed to have waived the trade secret designation 

of the materials. 

 

Proposer shall indemnify and hold County, and its officials, employees, agents and 

representatives harmless from any actions, damages (including attorney’s fees and costs), 

or claims arising from or related to the designation of trade secrets by the Proposer, 

including actions or claims arising from County’s non-disclosure of the trade secret 

materials. 
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A.29 CONFIDENTIALITY OF SECURITY RELATED RECORDS 

a. Pursuant to Florida Statutes § 119.071(3), the following records (hereinafter referred 

to collectively as “the Confidential Security Records”) are confidential and exempt 

from the disclosure requirements of Florida Statutes § 119.07(1): 

 

1. A Security System Plan or portion thereof for any property owned by or leased to 

County or any privately owned or leased property held by County. 

 

2. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout and structural 

elements of a building, arena, stadium, water treatment facility, or other structure 

owned or operated by County. 

 

3. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout or structural 

elements of an attractions and recreation facility, entertainment or resort 

complex, industrial complex, retail and service development, office 

development, or hotel or motel development in the possession of, submitted to 

County. 

 

b. Successful Proposer agrees that, as provided by Florida Statute, it shall not, as a 

result of a public records request, or for other reason disclose the contents of, or 

release or provide copies of the Confidential Security Records to any other party 

absent the express written authorization of County’s Property Management Director 

or to comply with a court order requiring such release or disclosure. To the extent 

Successful Proposer receives a request for such records, it shall immediately contact 

the County’s designated Contract administrator who shall coordinate County’s 

response to the request.  

 

A.30 E-VERIFY 

Prior to the employment of any person under this contract, the Successful Proposer shall 

utilize the U.S. Department of Homeland Security’s E-Verify system to verify the 

employment eligibility of (a) all persons employed during the contract term by the 

Successful Proposer to perform employment duties within Florida and (b) all persons, 

including subcontractors, assigned by the Successful Proposer to perform work pursuant 

to the contract with Manatee County. For more information on this process, please refer 

to United States Citizenship and Immigration Service site at: http://www.uscis.gov/. 

 

Only those individuals determined eligible to work in the United States shall be 

employed under this contract. 

 

By submission of a Proposal in response to this RFQ, the successful Proposer commits 

that all employees and subcontractors will undergo e-verification before placement on 

this contract. 

 

The successful Proposer shall maintain sole responsibility for the actions of its 

employees and subcontractors. For the life of the contract, all employees and new 
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employees brought in after contract award shall be verified under the same requirement 

stated above. 

 

A.31 LICENSES AND PERMITS 

The successful Proposer shall be solely responsible for obtaining all necessary license 

and permit fees, including, but not limited to, all license fees, permit fees, impact fees, or 

inspection fees, and responsible for the costs of such fees. Successful Proposer is solely 

responsible for ensuring all work complies with all Federal, State, local, and Manatee 

County ordinances, orders, codes, laws, rules, regulations, directives, and guidelines. 

 

A.32 MINIMUM WAGE REQUIREMENTS 

The successful Proposer shall comply with all minimum wage requirements, such as 

Living Wage requirements, minimum wages based on Federal Law, minimum wages 

based on the Davis-Bacon Act, and the provisions of any other employment laws, as may 

be applicable to the Agreement. 

 

A.33 PROTEST 

Any actual bidder, Proposer, or contractor who is aggrieved in connection with the notice 

of intent to award of a contract with a value greater than $250,000 where such grievance 

is asserted to be the result of a violation of the requirements of the Manatee County 

Procurement Code or any applicable provision of law by the officers, agents, or 

employees of the County, may file a protest to the Purchasing Official. 

 

Protest must be in writing and delivered via email at purchasing@mymanatee.org or by 

hand delivery to the Procurement Division at 1112 Manatee Avenue West, 7th Floor, 

Suite 705, Bradenton, FL  34205 by 5:00 p.m. on the fifth business day following the date 

of posting of the Notice of Intent to Award on the County website. There is no stay of the 

procurement process during a protest. The Purchasing Official shall have the authority to 

settle and resolve a protest concerning the intended award of a contract.  

 

For additional information regarding the County protest process, visit the Procurement 

Division webpage on the County website. 

 

A.34 BINDING OFFER 

Proposals will remain valid for a period of 120 days following the Due Date and Time 

and will be considered a binding offer to perform the required services and/or provide the 

required goods. The submission of a Proposal will be taken as prima facie evidence that 

the Proposer has familiarized itself with the contents of this Solicitation 
 

A.35 ACCESSIBILITY 

The County is committed to making its documents and information technologies 

accessible to individuals with disabilities by meeting the requirements of Section 508 of 

the Rehabilitation Act and best practices (W3C WCAG 2). For assistance with 

accessibility regarding this solicitation, contact the Manatee County Procurement 

Division via email at purchasing@mymanatee.org or by phone at 941-748-4501, 

X3014.  
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Successful Proposer shall ensure all its electronic information, documents, applications, 

reports, and deliverables required in the proposal are in a format that meets the 

requirements of Section 508 of the Rehabilitation Act and best practices (W3C WCAG  

2). 

 

Where not fully compliant with these requirements and best practices, Successful 

Proposer shall provide clear points of contact for each document and information 

technology to direct users in how to obtain alternate formats. Further, Successful 

Proposer shall develop accommodation strategies for those non-compliant resources and 

implement strategies to resolve the discrepancies. 

 

A.36 SOLICITATION SCHEDULE 

The following schedule has been established for this Solicitation process. Refer to the 

County’s website (www.mymanatee.org  > Business > Bids & Proposals) for meeting 

locations and updated information pertaining to any revisions to this schedule. 

 

 

 

END SECTION A 

  

Scheduled Item 
Scheduled 

Date 

Non-Mandatory site tour instruction included in 

Article A.01. 

 

April 23, 2025, 

9:00 AM ET 

Question and Clarification Deadline May 2, 2025 

Proposal due Date and Time 
May 30, 2025, 

by 1:00 PM ET 

Technical Evaluation Meeting TBD 

Technical Evaluation Meeting TBD 

Interviews/Presentations/Demonstrations (if 

conducted) 
TBD 

Final Evaluation Meeting (if required) TBD 

Projected Award July 2025 
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SECTION B, EVALUATION OF RESPONSES 

 

B.01 EVALUATION 

A due diligence review will be conducted to determine if the Proposal is responsive to the 

submission requirements outlined in this Solicitation and to determine if the Proposer is a 

responsible Proposer.  

 

A responsive Proposal is one that follows the requirements of this Solicitation, includes 

all documentation, is submitted in the format outlined in this Solicitation, is of timely 

submission, and has the appropriate signatures as required on each document. Failure to 

comply with these requirements may result in the Proposal being deemed non-responsive. 

A responsible Proposer is a Proposer which the County affirmatively determines has the 

ability, capability and skill to perform under the terms of the agreement; can provide the 

materials and/or service promptly within the time specified, without delay or interference; 

has a satisfactory record of integrity and business ethics; and meets the minimum 

qualification requirements in this RFQ. 

 

Evaluation of Proposals will be conducted by an evaluation committee. Each evaluation 

committee member will evaluate and score the Proposals for each of the evaluation 

criteria. The committee will consider all information submitted by each responsible and 

responsive Proposer; clarification information provided by Proposer; information 

obtained during the interviews, presentations, or demonstrations; feedback received from 

Proposer’s references; and any other relevant information received during any 

investigation of Proposer to ascertain the ability of the Proposer to perform the Scope of 

Services as stated in this RFQ.  

 

B.02 EVALUATION CRITERIA 

 The following evaluation criteria have been established for this RFQ. 

 

Evaluation Criteria Maximum Points 

Proposer & Team's Experience  35 

Approach 15 

Organizational Structure and Capacity 35 

Similar Completed Projects 15 

 

B.03 CLARIFICATIONS, INTERVIEWS, PRESENTATIONS, DEMONSTRATIONS 

As part of the evaluation process, the evaluation committee will determine a list of those 

responsive and responsible Proposals that are deemed by the committee as having a 

reasonable probability of being selected for award (Short List). At a minimum, the 

evaluation committee shall conduct discussions with the Short List Proposers and may 

request additional information or clarification from Proposers for the purpose of further 

evaluation of (a) conformance to the solicitation requirements, (b) the abilities of the 

Proposer, and (c) understanding of the Proposal submitted. Additional information and 

clarification must be submitted by Proposer within the requested time-period. 
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Additionally, interviews, presentations or demonstrations may be conducted with 

Proposers as part of the evaluation process. If conducted, the Short List Proposers will be 

invited to meet with the committee. The information gained from these interviews, 

presentations, or demonstrations will be part of the committee’s consideration in making 

a recommendation for award. Therefore, Proposers should make arrangements to attend, 

if invited. 

 

The interviews, presentations and demonstrations are closed to the public to the extent 

permitted by law.  

 

In the final evaluations, each evaluator will consider the information obtained from the 

proposals as well as the discussions and clarifications presented during the presentations. 

As part of the final evaluations, the initial technical evaluation scores for each short-listed 

firm, in each of the evaluation criterion, will be discussed by the evaluation committee 

and are subject to change. 

 

B.04 RECOMMENDATION FOR NEGOTIATION 

The evaluation committee will determine from the responses to this RFQ and subsequent 

investigations, the Proposer(s) who best meets the County’s requirements. Upon 

completion of the technical evaluations, the evaluation committee will make a 

recommendation as to the Proposer(s) which the County should enter into negotiations, if 

any. The County will notice the Intent to Negotiate, in the same manner the original 

Request for Qualifications document was noticed prior to commencing negotiations. 

 

Upon approval to commence negotiations, the recommended Proposer(s) shall submit 

one original hard copy and one electronic copy on a CD or USB flash drive of its pricing 

proposal. The pricing information should show a categorical breakout of the pricing, with 

any alternates or options clearly identified. The pricing information shall be clear and 

unambiguous to facilitate evaluation of the prices submitted.  

 

The County will conduct negotiations with the highest scoring Proposer. If the County 

and the highest-scored Proposer cannot reach agreement on a contract, the County 

reserves the right to terminate negotiations and may, at its sole discretion, begin 

negotiations with the next highest-scored Proposer(s). This process may continue until a 

contract acceptable to the County has been negotiated or all Proposals are rejected.  

 

B.05 RECOMMENDATION FOR AWARD 

 Upon successful completion of negotiations, a recommendation for award to the 

successful Proposer(s) will be presented for approval per County ordinances, policies and 

procedures. 

 

END SECTION B  
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SECTION C, AWARD OF THE AGREEMENT 

 

C.01 GENERAL 

 By submitting a Proposal, Proposer understands and agrees: 

a. The Proposal and all subsequent information requested by the County during the 

procurement process will serve as a basis for the Agreement. 

b. All products and papers produced during the Agreement period become the property 

of Manatee County upon termination or completion of the engagement. 

 

C.02 AGREEMENT 

The successful Proposer(s) will be required to execute the Agreement in a form and with 

provisions acceptable to the County (See Section F, Sample Agreement). The County (as 

Owner) will execute this Agreement with the successful Proposer (as Consultant). 

 

The negotiated Agreement may or may not include all elements of this RFQ or the 

Proposal submitted by the successful Proposer(s) where alternatives provide best value, 

are desirable to the County, and the parties agree to such terms. Negotiations of the terms 

of the Agreement, may include specifications, scope of project, price, the Agreement 

period, renewal, or any other relevant provisions. 

 

C.03 AWARD 

County does not make award to a Proposer who is delinquent in payment of any taxes, 

fees, fines, contractual debts, judgments, or any other debts due and owed to County, or is 

in default on any contractual or regulatory obligation to County. By submitting this 

solicitation response, Proposer attests that it is not delinquent in payment of any such 

debts due and owed to County, nor is it in default on any contractual or regulatory 

obligation to County. In the event the Proposer’s statement is discovered to be false, 

Proposer will be subject to suspension and debarment and County may terminate any 

contract it has with Proposer. 

 

Award of the Agreement is subject to approval as provided for in the Manatee County 

Procurement Code. 

 

END SECTION C  
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SECTION D, FORMS  
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FORM 1 - ACKNOWLEDGMENT OF ADDENDA 

RFQ NO. 25-R086798RB 

 

The undersigned acknowledges receipt of the following addenda: 

 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

Addendum No. _____ Date Received: 
 

 

Print or type Proposer’s information below: 

 

   

Name of Proposer  Telephone Number  

   

   

Street Address   City/State/Zip 

   

   

Email Address  Website Address 

   

   

Print Name & Title of Authorized Officer  Signature of Authorized Official                     

Date 

 

 

Return this fully executed form with your Proposal.  
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FORM 2 - PROPOSAL SIGNATURE FORM 

RFQ NO. 25-R086798RB 

 

The undersigned represents that by signing this Proposal Signature Form that: 

 

(1) He/she has the authority and approval of the legal entity purporting to submit the Proposal 

and any additional documentation which may be required such as the Joint Venture 

Agreement or Joint Venture Affidavit, if applicable; and 

   

(2) All facts and responses set forth in the Proposal are true and correct; and 

 

(3) If the Proposer is selected by County to negotiate an agreement, that Proposer’s negotiators 

will negotiate in good faith to establish an agreement to provide the services described in this 

RFQ; and 

 

(4) By submitting a Proposal and signing below, the Proposer agrees to the terms and conditions 

in this RFQ, which incorporates all addenda, appendices, exhibits, and attachments, in its 

entirety, and is prepared to sign the Agreement, of which a sample is incorporated into this 

RFQ as Section F. The Proposer understands that if it submits exceptions to the Sample 

Agreement in its Proposal, the Proposer may be determined non-responsive. 

 

 

 

 

Print or type Proposer’s information below: 

 

 

 

   

Name of Proposer  Telephone Number  

   

   

Street Address   City/State/Zip 

   

   

Email Address  Web Address 

   

   

Print Name & Title of Authorized Officer  Signature of Authorized Officer          Date 

 

 

 

   

 

 

 

Return this fully executed form with your Proposal.  
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FORM 3 - PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES 

CERTIFICATION 

RFQ NO. 25-R086798RB 
 

SWORN STATEMENT PURSUANT TO MANATEE COUNTY PROCUREMENT CODE 

SECTION 2-26 ARTICLE V, 

 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY 

PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

 

This sworn statement is submitted to Manatee County by 

_____________________________________   

  [print individual's name and title] 

for              

    [name of entity submitting sworn statement] 

whose business address is:            

and (if applicable) its Federal Employer Identification Number (FEIN) is     

 . If the entity has no FEIN, include the Social Security Number of the individual signing 

this sworn statement: 

 

I, the undersigned, understand that no person or entity shall be awarded or receive a 

County contract for public improvements, procurement of goods or services (including 

professional services) or a county lease, franchise, concession or management agreement, 

or shall receive a grant of County monies unless such person or entity has submitted a 

written certification to County that it has not: 

 

(1)  been convicted of bribery or attempting to bribe a public officer or employee of 

Manatee County, the State of Florida, or any other public entity, including, but not 

limited to the Government of the United States, any state, or any local government 

authority in the United States, in that officer's or employee's official capacity; or 

 

(2) been convicted of an agreement or collusion among Proposers or prospective 

Proposers in restraint of freedom of competition, by agreement to bid a fixed price, or 

otherwise; or 

 

(3) been convicted of a violation of an environmental law that, as determined by the 

County, reflects negatively upon the ability of the person or entity to conduct business in 

a responsible manner; or 

 

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, 

which is a matter of record, but has not been prosecuted for such conduct, or has made an 

admission of guilt of such conduct, which is a matter of record, pursuant to formal 
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prosecution. An admission of guilt shall be construed to include a plea of nolo 

contendere; or 

 

(5) where an officer, official, agent or employee of a business entity has been convicted 

of, or has admitted guilt to, any of the crimes set forth above on behalf of such and entity 

and pursuant to the direction or authorization of an official thereof (including the person 

committing the offense, if he/she is an official of the business entity), the business shall 

be chargeable with the conduct herein above set forth. A business entity shall be 

chargeable with the conduct of an affiliated entity, whether wholly owned, partially 

owned, or one which has common ownership or a common board of directors.  

 

For purposes of this Form, business entities are affiliated if, directly or indirectly, one 

business entity controls or has the power to control another business entity, or if an 

individual or group of individuals controls or has the power to control both entities. 

Indicia of control shall include, without limitation, interlocking management or 

ownership, identity of interests amount family members, shared organization of a 

business entity following the ineligibility of a business entity under this Article, or using 

substantially the same management, ownership or principles as the ineligible entity. 

 

Any person or entity who claims that this Article is inapplicable to him/her/it because a 

conviction or judgment has been reversed by a court of competent jurisdiction, shall 

prove the same with documentation satisfactory to Manatee County's Purchasing Official. 

Upon presentation of such satisfactory proof, the person or entity shall be allowed to 

contract with Manatee County. 

 

I UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL 

PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE 

PROCUREMENT DIVISION OR THE COUNTY ADMINISTRATOR DETERMINES THAT 

SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION. 

 

 

     

Signature of Contractor Representative 

 

STATE OF      

COUNTY OF     

 

Sworn to and subscribed before me this    day of     , 20  

by        .  Personally known OR   Produced the 

following identification  

       

[Type of identification] 
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Notary Public Signature 

 

My commission expires     

 

 

 

       

[Print, type or stamp Commissioned name of Notary Public]   

 

 

Signatory Requirement - In the case of a business entity other than a partnership or a 

corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of a 

partnership, this affidavit shall be executed by the general partner(s). In the case of a corporation, 

this affidavit shall be executed by the corporate president.  

 

 

 

Return this fully executed form with your Proposal.  
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FORM 4 - CONFLICT OF INTEREST DISCLOSURE FORM 

RFQ NO. 25-R086798RB 

 

The award of an agreement resulting from this RFQ is subject to the provisions of Manatee 

County Code of Laws. Proposer must disclose within its Proposal:  the name of any officer, 

director, or agent who is also an employee of Manatee County. Furthermore, Proposer must 

disclose the name of any County employee who owns, directly or indirectly, an interest of more 

than five percent (5%) in the Proposer’s firm or any of its branches, divisions, or affiliates.  

 

By signing below, Proposer confirms that it is not currently engaged or will not become engaged 

in any obligations, undertakings or contracts that will require the firm to maintain an adversarial 

role against the County or that will impair or influence the advice or recommendations it 

provides to the County.  

 

Please check one of the following statements and attach additional documentation if necessary: 

 

_________ To the best of my knowledge, the undersigned firm has no potential conflict of 

interest for this RFQ.  

 

_________ The undersigned firm, by execution of this form, submits information which may 

be a potential conflict of interest for this RFQ. 

 

 

Acknowledged and attested to by: 

  

              

Firm Name 

 

              

Signature 

 

              

Name and Title (Print or Type) 

 

              

Date 

 

 

 

 

Return this fully executed form with your Proposal. 
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FORM 5 - NON-COLLUSION AFFIDAVIT 

RFQ NO. 25-R086798RB 
 

STATE OF _____________________ 

COUNTY OF ___________________ 

Before me, the undersigned authority, personally appeared ____________________________, 

who, after being by me first duly sworn, deposes and says of his/her personal knowledge that: 

 

a. He/She is __________________________ of ______________________________, the 

Proposer that has submitted a Proposal to perform work for the following: 

RFQ No.: ______________________  Title:        

b. He/She is fully informed respecting the preparation and contents of the attached Request 

for Qualifications, and of all pertinent circumstances respecting such Solicitation. 

 Such Proposal is genuine and is not a collusive or sham Proposal. 

c. Neither the said Proposer nor any of its officers, partners, owners, agents, representatives, 

employees, or parties in interest, including this affiant, has in any way colluded, 

conspired, connived, or agreed, directly or indirectly, with any other Proposer, firm, or 

person to submit a collusive or sham Proposal in connection with the Solicitation and 

contract for which the attached Proposal has been submitted or to refrain from proposing 

in connection with such Solicitation and contract, or has in any manner, directly or 

indirectly, sought by agreement or collusion or communication or conference with any 

other Proposer, firm, or person to fix the price or prices in the attached Proposal or any 

other Proposer, or to fix any overhead, profit, or cost element of the Proposal price or the 

Proposal price of any other Proposer, or to secure through any collusion, conspiracy, 

connivance, or unlawful agreement any advantage against the City or any person 

interested in the proposed contract. 

d. The price or prices to be submitted shall be fair and proper and shall not be tainted by any 

collusion, conspiracy, connivance, or unlawful agreement on the part of the Proposer or 

any of its agents, representatives, owners, employees, or parties in interest, including this 

affiant. 

Signature:           

 

Subscribed and sworn to (or affirmed) before me this _______ day of _____________________ 

20__, by ______________________________, who is personally known to me OR has produced 

_______________________________________________ as identification. 

 

Notary Signature________________________________________ 

Notary Name: __________________________________________ 

Notary Public (State): ____________________________________ 

My Commission No: _____________________________________ 

Expires on: ____________+________________________________ 

SEAL 

Return this fully executed form with your Proposal.  
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FORM 6 - TRUTH – IN – NEGOTIATION CERTIFICATE 

RFQ NO. 25-R086798RB 

 

The undersigned warrants (i) that it has not employed or retained any company or person, other 

than bona fide employees working solely for the undersigned, to solicit or secure the Agreement 

and (ii) that it has not paid or agreed to pay any person, company, corporation, individual, or 

firm other than its bona fide employees working solely for the undersigned or agreed to pay any 

fee, commission, percentage, gift, or any other consideration contingent upon or resulting from 

the award or making of the Agreement. 

 

The undersigned certifies that the wage rates and other factual unit costs used to determine the 

compensation provided for in the Agreement are accurate, complete, and current as of the date of 

the Agreement.  

 

(This document must be executed by an authorized official of Proposer (e.g., President, CEO, 

Partner, Managing Partner) 

 

 

Name: ___________________________   

 

Title:___________________________   

 

Date:___________________________   

 

Signature:     

 

 

 

 

 

Return this fully executed form with your Proposal.  
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FORM 7 – SCRUTINIZED COMPANY CERTIFICATION  

RFQ NO. 25-R086798RB 

 

This certification is required pursuant to Florida State Statute Section 287.135 and must be 

executed and returned with Proposer’s Proposal. 

 

 

As of July 1, 2011, a company that, at the time of bidding or submitting a Proposal for a new 

contract or renewal of an existing contract, is on the Scrutinized Companies with Activities in 

Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector 

List is ineligible for, and may not bid on, submit a Proposal for, or enter into or renew a contract 

with an agency or local governmental entity for goods or services of $1 million or more. 

 

Companies must complete and return this form with its response. 

Company: 

FEIN: 

 

Address.  

City/State/Zip.  

 

I,      , as a representative of      

  certify and affirm that this entity is not on the Scrutinized Companies with Activities in 

Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector 

List. 

 

  
 

Signature  Title 
 

 
 

Printed Name  Date 

 

 

 

 

 

 

Return this fully executed form with your Proposal.  
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FORM 8, INSURANCE REQUIREMENTS 

RFQ NO. 25-R086798RB 

 

The Successful Proposer will not commence work under the resulting Agreement until all 

insurance coverages indicated by an “X” herein have been obtained. The Successful Proposer 

shall obtain and submit to the Procurement Division within ten (10) calendar days from the date 

of notice of intent to award, at its expense, the following minimum amounts of insurance 

(inclusive of any amounts provided by an umbrella or excess policy): Work under this 

Agreement cannot commence until all insurance coverages indicated herein have been obtained 

on a standard ACORD form (inclusive of any amounts provided by an umbrella or excess 

policy): 

 

 Automobile Liability Insurance Required Limits 

Coverage must be afforded under a per occurrence policy form including coverage for all owned, 

hired and non-owned vehicles for bodily injury and property damage of not less than:  

 

• $2,000,000 Combined Single Limit; OR 

• $1,000,000 Bodily Injury and $1,000,000 Property Damage    

• $10,000 Personal Injury Protection (No Fault) 

• $500,000 Hired, Non-Owned Liability 

• $10,000 Medical Payments 

This policy shall contain severability of interests’ provisions. 

 

 Commercial General Liability Insurance Required Limits (per Occurrence form only; 

claims-made form is not acceptable) 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name ‘Manatee County, a political subdivision of the State of Florida’ as an Additional Insured, 

and include limits not less than:   

  

• $1,000,000 Single Limit Per Occurrence  

• $2,000,000 Aggregate   

• $2,000,000 Products/Completed Operations Aggregate  

• $1,000,000 Personal and Advertising Injury Liability 

• $100,000 Fire Damage Liability 

• $10,000 Medical Expense, and 

• $1,000,000, Third Party Property Damage 

• $      Project Specific Aggregate (Required on projects valued at over $10,000,000) 

This policy shall contain severability of interests’ provisions. 

 

 Employer’s Liability Insurance 

Coverage limits of not less than: 

 

• $100,000 Each Accident  

• $500,000 Disease Each Employee  

• $500,000 Disease Policy Limit 
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 Worker’s Compensation Insurance 

 US Longshoremen & Harbor Workers Act 

 Jones Act Coverage 

 

Coverage limits of not less than:  

 

• Statutory workers’ compensation coverage shall apply for all employees in compliance 

with the laws and statutes of the State of Florida and the federal government.  

• If any operations are to be undertaken on or about navigable waters, coverage must be 

included for the US Longshoremen & Harbor Workers Act and Jones Act.  

  

Should ‘leased employees’ be retained for any part of the project or service, the employee 

leasing agency shall provide evidence of Workers’ Compensation coverage and Employer’s 

Liability coverage for all personnel on the worksite and in compliance with the above Workers’ 

Compensation requirements. NOTE:  Workers’ Compensation coverage is a firm requirement. 

Elective exemptions are considered on a case-by-case basis and are approved in a very limited 

number of instances.  

 

 Aircraft Liability Insurance Required Limits 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name ‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, 

and include limits not less than:  

 

• $       Each Occurrence Property and Bodily Injury with no less than $100,000 per 

passenger each occurrence or a ‘smooth’ limit. 

• $       General Aggregate. 

 

 Un-Manned Aircraft Liability Insurance (Drone) 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name ‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, 

and include limits not less than:  

 

• $       Each Occurrence Property and Bodily Injury; Coverage shall specifically include 

operation of Unmanned Aircraft Systems (UAS), including liability and property damage. 

• $       General Aggregate 

 

 Installation Floater Insurance 

When the contract or agreement does not include construction of, or additions to, above ground 

building or structures, but does involve the installation of machinery or equipment, Installation 

Floater Insurance shall be afforded under a per occurrence policy form, policy shall be endorsed 

and name “Manatee County, a political subdivision of the State of Florida” as an Additional 

Insured, and include limits not less than:    

 

• 100% of the completed value of such addition(s), building(s), or structure(s) 
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 Professional Liability and/or Errors and Omissions (E&O) Liability Insurances 

Coverage shall be afforded under either an occurrence policy form or a claims-made policy form. 

If the coverage form is on a claims-made basis, then coverage must be maintained for a minimum 

of three years from termination of date of the contract. Limits must not be less than:    

  

• $ 1,000,000 Bodily Injury and Property Damage Each Occurrence 

• $ 2,000,000 General Aggregate 

 

 Builder’s Risk Insurance 

When the contract or agreement includes the construction of roadways and/or the addition of a 

permanent structure or building, including the installation of machinery and/or equipment, 

Builder’s Risk Insurance shall be afforded under a per occurrence policy form, policy shall be 

endorsed and name “Manatee County, a political subdivision of the State of Florida” as an 

Additional Insured, and include limits not less than:    

 

• An amount equal to 100% of the completed value of the project, or the value of the 

equipment to be installed  

• The policy shall not carry a self-insured retention/deductible greater than $10,000 

 

Coverage shall be for all risks and include, but not be limited to, storage and transport of 

materials, equipment, supplies of any kind whatsoever to be used on or incidental to the project, 

theft coverage, and Waiver of Occupancy Clause Endorsement, where applicable.  

 

 Cyber Liability Insurance 

Coverage shall comply with Florida Statute 501.171, shall be afforded under a per occurrence 

policy form, policy shall be endorsed and name ‘Manatee County, a political subdivision of the 

State of Florida’ as an Additional Insured, and include limits not less than:  

  

• $      Security Breach Liability 

• $      Security Breach Expense Each Occurrence  

• $      Security Breach Expense Aggregate  

• $      Replacement or Restoration of Electronic Data 

• $      Extortion Threats  

• $      Business Income and Extra Expense 

• $      Public Relations Expense  

 

NOTE:  Policy must not carry a self-insured retention/deductible greater than $25,000. 

 

 Hazardous Materials Insurance (As Noted Below) 

Hazardous materials include all materials and substances that are currently designated or defined 

as hazardous by the law or rules of regulation by the State of Florida or federal government.  

All coverage shall be afforded under either an occurrence policy form or a claims-made policy 

form, and the policy shall be endorsed and name ‘Manatee County, a political subdivision of the 

State of Florida’ as an Additional Insured. If the coverage form is on a claims-made basis, then 

coverage must be maintained for a minimum of three years from termination of date of the 

contract. Limits must not be less than:  

 Pollution Liability 
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Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily 

Injury and Property Damage to include sudden and gradual release, each claim and 

aggregate. 

 

 Asbestos Liability (If handling within scope of Contract) 

Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily 

Injury and Property Damage to include sudden and gradual release, each claim and 

aggregate. 

 

 Disposal 

When applicable, Successful Proposer shall designate the disposal site and furnish a 

Certificate of Insurance from the disposal facility for Environmental Impairment Liability 

Insurance covering liability.  

 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability 

for Sudden and Accidental Occurrences, each claim and an aggregate.  

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability 

for Non-Sudden and Accidental Occurrences, each claim and an aggregate. 

 

 Hazardous Waste Transportation Insurance 

Successful Proposer shall designate the hauler and have the hauler furnish a Certificate of 

Insurance for Automobile Liability insurance with Endorsement MCS-90 for liability arising out 

of the transportation of hazardous materials. EPA identification number shall be provided.  

 

All coverage shall be afforded under either an occurrence policy form or a claims-made policy 

form and the policy shall be endorsed and name “Manatee County, a political subdivision of the 

State of Florida” as an Additional Insured. If the coverage form is on a claims-made basis, then 

coverage must be maintained for a minimum of three years from termination of date of the 

contract. Limits must not be less than:     

 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, per 

accident. 

 

 Liquor Liability Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name “Manatee County, a political subdivision of the State of Florida” as an Additional Insured, 

and include limits not less than:   

 

• $1,000,000 Each Occurrence and Aggregate  

 

 Garage Keeper’s Liability Insurance 

Coverage shall be required if the maintenance, servicing, cleaning or repairing of any County 

motor vehicles is inherent or implied within the provision of the contract. 

 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name “Manatee County, a political subdivision of the State of Florida” as an Additional Insured, 

and include limits not less than:   
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• Property and asset coverage in the full replacement value of the lot or garage.  

 

 Bailee’s Customer Liability Insurance 

Coverage shall be required for damage and/or destruction when County property is temporarily 

under the care or custody of a person or organization, including property that is on, or in transit 

to and from the person or organization’s premises. Perils covered should include fire, lightning, 

theft, burglary, robbery, explosion, collision, flood, earthquake and damage or destruction during 

transportation by a carrier.  

 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name “Manatee County, a political subdivision of the State of Florida” as an Additional Insured, 

and include limits not less than:   

 

• Property and asset coverage in the full replacement value of the County asset(s) in the 

Successful Proposer’s care, custody and control.  

 

 Hull and Watercraft Liability Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and 

name “Manatee County, a political subdivision of the State of Florida” as an Additional Insured, 

and include limits not less than:   

 

• $       Each Occurrence  

• $       General Aggregate   

• $       Fire Damage Liability 

• $10,000 Medical Expense, and 

• $       Third Party Property Damage 

• $       Project Specific Aggregate (Required on projects valued at over $10,000,000)  

 

 Other [Specify] 

      

 

BOND REQUIREMENTS 

 Bid Bond  

A Bid Bond in the amount of 5% of the total offer.  Bid bond shall be submitted with the sealed 

response and shall include project name, location, and / or address and project number. In lieu of 

the bond, the bidder may file an alternative form of security in the amount of 5% of the total 

offer. in the form of a money order, a certified check, a cashier’s check, or an irrevocable letter 

of credit issued to Manatee County. NOTE: A construction project over $200,000 requires a Bid 

Bond in the amount of 5% of the total bid offer. 

 

 

 

 Payment and Performance Bond 

A Payment and Performance Bond shall be submitted by Successful Bidder for 100% of the 

award amount and shall be presented to Manatee County within ten (10) calendar days of 
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issuance of the notice of intent to award. NOTE: A construction project over $200,000 requires a 

Payment and Performance Bond. 

 

INSURANCE REQUIREMENTS 

 

I. THE POLICIES ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, THE 

FOLLOWING PROVISIONS: 

  

Commercial General Liability and Automobile Liability Coverages 

 

a. “Manatee County, a Political Subdivision of the State of Florida,” is to be named 

as an Additional Insured in respect to: Liability arising out of activities performed 

by or on behalf of the Successful Proposer, his agents, representatives, and 

employees; products and completed operations of the Successful Proposer; or 

automobiles owned, leased, hired or borrowed by the Successful Proposer. The 

coverage shall contain no special limitation(s) on the scope of protection afforded to 

the COUNTY, its officials, employees or volunteers. 

In addition to furnishing a Certificate of Insurance, the Successful Proposer shall 

provide the endorsement that evidences Manatee COUNTY being listed as an 

Additional Insured. This can be done in one of two ways: (1) an endorsement can be 

issued that specifically lists “Manatee County, a Political Subdivision of the State of 

Florida,” as Additional Insured; or, (2) an endorsement can be issued that states that 

all Certificate Holders are Additional Insured with respect to the policy.  

b. The Successful Proposer's insurance coverage shall be primary insurance with respect 

to the COUNTY, its officials, employees and volunteers. Any insurance or self-

insurance maintained by the COUNTY, its officials, employees or volunteers shall be 

excess of Successful Proposer's insurance and shall be non-contributory. 

c. The insurance policies must be on an occurrence form. 

 

Workers' Compensation and Employers' Liability Coverages 

The insurer shall agree to waive all rights of subrogation against the COUNTY, its 

officials, employees and volunteers for losses arising from work performed by the 

Successful Proposer for the COUNTY. 

 

II. General Insurance Provisions Applicable to All Policies 

1. Prior to the execution of contract, or issuance of a Purchase Order, and then annually 

upon the anniversary date(s) of the insurance policy’s renewal date(s) for as long as 

this contract remains in effect, Successful Proposer shall furnish the COUNTY with a 

Certificate(s) of Insurance (using an industry accepted certificate form, signed by the 

Issuer, with applicable endorsements, and containing the solicitation or contract 

number, and title or description) evidencing the coverage set forth above and naming 

“Manatee County, a Political Subdivision of the State of Florida” as an Additional 

Insured on the applicable coverage(s) set forth above.  

2. If the policy contains an aggregate limit, confirmation is needed in writing (letter, 

email, etc.) that the aggregate limit has not been eroded to procurement representative 

when supplying Certificate of Insurance. In addition, when requested in writing from 

the COUNTY, Successful Proposer will provide the COUNTY with a certified copy 
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of all applicable policies. The address where such certificates and certified policies 

shall be sent or delivered is as follows:   

 

Manatee County, a Political Subdivision of the State of Florida 

Attn: Risk Management Division 

1112 Manatee Avenue West, Suite 969 

Bradenton, FL  34205 

 

3. The project’s solicitation number and title shall be listed on each certificate. 

4. Successful Proposer shall provide thirty (30) days written notice to the Risk Manager 

of any cancellation, non-renewal, termination, material change, or reduction in 

coverage of any insurance policies to procurement representative including 

solicitation number and title with all notices.  

5. Successful Proposer agrees that should at any time Successful Proposer fail to meet or 

maintain the required insurance coverage(s) as set forth herein, the COUNTY may 

terminate this contract. 

6. The Successful Proposer waives all subrogation rights against COUNTY, a Political 

Subdivision of the State of Florida, for all losses or damages which occur during the 

contract and for any events occurring during the contract period, whether the suit is 

brought during the contract period or not.  

7. The Successful Proposer has sole responsibility for all insurance premiums and policy 

deductibles.  

8. It is the Successful Proposer's responsibility to ensure that his agents, representatives 

and subcontractors comply with the insurance requirements set forth herein. 

Successful Proposer shall include his agents, representatives, and subcontractors 

working on the project or at the worksite as insured under its policies, or Successful 

Proposer shall furnish separate certificates and endorsements for each agent, 

representative, and subcontractor working on the project or at the worksite. All 

coverages for agents, representatives, and subcontractors shall be subject to all of the 

requirements set forth to the procurement representative.  

9. All required insurance policies must be written with a carrier having a minimum 

A.M. Best rating of A- FSC VII or better. In addition, the COUNTY has the right to 

review the Successful Proposer’s deductible or self-insured retention and to require 

that it be reduced or eliminated. 

10. Successful Proposer understands and agrees that the stipulated limits of coverage 

listed herein in this insurance section shall not be construed as a limitation of any 

potential liability to the COUNTY, or to others, and the COUNTY’S failure to 

request evidence of this insurance coverage shall not be construed as a waiver of 

Successful Proposer’s obligation to provide and maintain the insurance coverage 

specified. 

11. Successful Proposer understands and agrees that the COUNTY does not waive its 

immunity and nothing herein shall be interpreted as a waiver of the COUNTY’S 

rights, including the limitation of waiver of immunity, as set forth in Florida Statutes 

768.28, or any other statutes, and the COUNTY expressly reserves these rights to the 

full extent allowed by law. 

12. No award shall be made until the Procurement Division has received the Certificate 

of Insurance in accordance with this section. 
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BONDING REQUIREMENTS 

 

Bid Bond/Certified Check. By submitting a proposal, the Successful Proposer agrees should 

its proposal be accepted, to execute the form of Agreement and present the same to 

COUNTY for approval within ten (10) calendar days after notice of intent to award. The 

Successful Proposer further agrees that failure to execute and deliver said form of Agreement 

within ten (10) calendar days will result in damages to COUNTY and as guarantee of 

payment of same a bid bond/certified check shall be enclosed within the submitted sealed 

proposal in the amount of five (5%) percent of the total amount of the proposal. The Successful 

Proposer further agrees that in case the Successful Proposer fails to enter into an Agreement, as 

prescribed by COUNTY, the bid bond/certified check accompanying the proposal shall be 

forfeited to COUNTY as agreed liquidated damages. If COUNTY enters into an agreement 

with a Successful Proposer, or if COUNTY rejects any and/or all proposals, accompanying 

bond will be promptly returned. 

 

Payment and Performance Bonds. Prior to commencing work, the Successful Proposer shall 

obtain, for the benefit of and directed to COUNTY, a Payment and Performance Bond 

satisfying the requirements of Florida Statutes § 255.05, covering the faithful performance by 

the Successful Proposer of its obligation under the Contract Documents, including but not 

limited to the construction of the project on the project site and the payment and obligations 

arising thereunder, including all payments to Subcontractors, laborers, and materialmen. The 

surety selected by the Successful Proposer to provide the Payment and Performance Bond shall 

be approved by COUNTY prior to issuance of such Bond, which approval shall not be 

unreasonably withheld or delayed provided that surety is rated A- or better by Best’s Key 

Guide, latest edition.  

 

Failure to provide the required bonds on the prescribed form may result in Successful Proposer 

being deemed nonresponsive. Bonds must be in the form prescribed in Florida Statutes § 

255.05, and must not contain notice, demand or other terms and conditions, including informal 

pre-claim meetings, not provided for in Florida Statutes § 255.05. 

 

Bonds shall be in an amount equal to 100% of the contract price issued by a duly authorized 

and nationally recognized surety company, authorized to do business in the State of Florida, 

satisfactory to COUNTY. Surety shall be rated as “A-” or better by Best’s Key Guide, latest 

edition. The attorney-in-fact who signs the bonds must file with the bonds, a certificate and 

effective dated copy of power-of-attorney. Payment and Performance Bonds shall be issued to 

“Manatee County, a political subdivision of the State of Florida”, within ten (10) calendar 

days after issuance of notice of intent to award. 

 

In addition, pursuant to Florida Statutes § 255.05(1)(b), Florida Statutes, prior to commencing 

work, the Successful Proposer shall be responsible and bear all costs associated to record the 

Payment and Performance Bond with the Manatee County Clerk of the Circuit Court. A 

certified copy of said recording shall be furnished to the Procurement Division upon filing. 

Pursuant to Florida Statutes § 255.05(1)(b), Florida Statutes, COUNTY will make no payment 

to the Successful Proposer until the Successful Proposer has complied with this paragraph. 
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Furnishing Payment and Performance Bonds shall be requisite to execution of an Agreement 

with COUNTY. Said Payment and Performance Bonds will remain in force for the duration of 

this Agreement with the premiums paid by the Successful Proposer. Failure of the Successful 

Proposer to execute such Agreement and to supply the required bonds shall be just cause for 

cancellation of the award. COUNTY may then contract with the next lowest, responsive and 

responsible Successful Proposer or re-advertise this RFP.  

 

Failure of COUNTY at any time to require performance by the Successful Proposer of any 

provisions set out in the resulting Agreement will in no way affect the right of COUNTY, 

thereafter, to enforce those provisions.  
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FORM 8, INSURANCE STATEMENT 

RFQ NO. 25-R086798RB 

 

THE UNDERSIGNED has read and understands the insurance requirements applicable to any 

Agreement resulting from this solicitation and shall provide the insurances required in this 

RFQ within ten (10) days from the date of Notice of Intent to Award.  

Proposer Name:  Date:  

    

Signature 

(Authorized 

Official):   

    

Printed Name/Title:  

    

Insurance Agency:   

    

Agent Name:  Agent Phone:  

 

 

 

Return this fully executed form with your Proposal. 
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FORM 9, INDEMNITY AND HOLD HARMLESS 

RFQ NO. 25-R086798RB 

 

MANATEE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA 

 

The Successful Proposer shall indemnify and hold harmless County, its officers, and employees 

from liabilities, damages, losses, and costs, including but not limited to reasonable attorney’s fees, 

to the extent caused by the negligence, recklessness, or intentionally wrongful conduct of the 

Successful Proposer, its personnel, design professionals and other persons employed or utilized by 

the Successful Proposer in the performance of the Agreement, including without limitation, defects 

in design, or errors or omissions that result in material cost increases to County.  Such 

indemnification shall include the payment of all valid claims, losses, and judgments of any nature 

whatsoever in connection therewith and the payment of all related fees and costs.  County reserves 

the right to defend itself. 

 

 

Signature of Authorized Official of Proposer:    

 

Title: Date:    

 

Project Number and /or Name:   

 

Insurance Agent:    

Acknowledgement: 

STATE OF _________________________ 

COUNTY OF _______________________ 

 

The foregoing instrument was acknowledged before me this _____ day of _________________, 

20____ by   [FULL LEGAL NAME], 

who is  

 

 Personally known to me 

OR 

 has produced   as identification. 

 

Notary Signature   

Print Name   

Seal 

 

Return this fully executed form with your Proposal. 
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FORM 10, ANTI-HUMAN TRAFFICKING AFFIDAVIT 

(Section 787.06, Florida Statutes) 

Before me, the undersigned authority, personally appeared_______________________, 

who was sworn and says that the following information is true and correct: 

1. My name is _________________________of _______________________.  I have been 

authorized by the Company to provide and execute this affidavit. 

2. I am over eighteen years of age and the following information is given from my own 

personal knowledge. 

3. Company is a nongovernmental entity and I hereby attest that Company does not use 

coercion for labor or services as defined in Section 787.06, Florida Statutes. 

4. This affidavit is made and given by affiant under penalty of perjury with full knowledge of 

applicable Florida laws regarding sworn affidavits and the penalties and liabilities resulting 

from false statements and misrepresentations therein. 

 

       

Signature 

STATE OF ______________ 

COUNTY OF _____________ 

Sworn to (or affirmed) and subscribed before me by means of 

 physical presence or 

 online notarization 

this    day of    , 2024, by _________________________, who 

 is personally known to me or 

 has produced        as identification. 

[CHECK APPLICABLE BOXES TO SATISFY IDENTIFICATION REQUIREMENT OF 

SECTION 117.05, FLORIDA STATUTES] 

      My Commission Expires:     

Signature of Notary Public 

 

Return this fully executed form with your Proposal. 
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SECTION E, EXHIBITS 

 

Exhibit 1, Scope of Services 

Exhibit 2, Proposal Response 
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EXHIBIT 1, SCOPE OF SERVICES 

RFQ NUMBER 25-R086798RB  

 

1.01   GENERAL INFORMATION AND BACKGROUND 

This project is designed to correct the wet weather high-flow hydraulic overloading on the Tidevue 

force main by lowering the head pressure condition in the Tidevue force main. To convert Lift 

Station (LS) N1C to a Master Lift Station (MLS), including furnishing and installation of a new 

polymer concrete wet well, four (4) 92-hp pumps with Variable Frequency Drives (VFDs), a new 

building for/with electrical upgrades, odor control, and slab, new piping, valving, and 

appurtenances, a 400kW portable generator docking station, docking station and slab, site 

demolition/preparation/restoration, flow meter, vaults, crane, and force main and manhole 

improvements (First three (3) upstream manholes will be polymer concrete). Upgrade LS N1C 

discharge force main to 20 inches. Disconnect the Tidevue force main from the LS N1C discharge 

side and connected to the N1C gravity influent manhole. Install small restroom in electrical 

controls room along with lighting and sewer/water connections. Install shower and eye wash 

station outside restroom. Conduct Arc Flash study. 
 

1.02   PROJECT DESCRIPTION 

This project is recommended in the 2023 North Wastewater Collection System Master Plan (NC-

205 & NC-202) which calls for the correction of these conditions prior to FY29. This project is 

designed to correct the wet weather high flow hydraulic overloading on the Tidevue force main by 

lowering the head pressure condition in the Tidevue force main. The “FM Pipe for Redirection of 

Flow from colony Cove 6 LS (RTU 522)” project must run parallel to this project. 

 

1.03   SITE CONDITIONS AND CONSTRAINTS 

The site N1C is close to the road with access and entrance off of Erie Rd. The design build firm, 

by providing a proposal, confirms they have completed a thorough investigation to the stormwater 

collection system, wastewater collection system, the community dwellings, locations of pipes, lift 

stations, geotechnical conditions, and landscaped areas. Most of the existing wastewater collection 

system and sanitary services lie in the back of the properties and not within the footprint of the 

road. It is not anticipated that retrofitting and restoration will be needed to home structures in 

support of sanitary service connections. Coordination with property owners, as required, shall be 

mandatory when removing and disposing any infrastructure, constructing, and connecting to the 

new wastewater collection system. 

 

The Project will be designed and constructed at the following location: 

 

 RTU 546 Lift Station N1C  

 3800 Erie Rd, 

 Ellenton, FL 34222 

 

This project is for all associated engineering design, regulatory permitting services (inclusive of 

Manatee County Building Department permitting), construction services and startup under single 

prime contract for a cost of the work plus design-builder’s fee. This project will include generation 

of a Guaranteed Maximum Price (GMP) at an agreed upon stage of design completion. 
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The name of the project is: 

 N1C Upgrade to a MLS & Reroute Tidevue FM Flows to N1C Gravity Main 

 

1.04   SCOPE OF SERVICES  

As stated above, to convert Lift Station (LS) N1C to a Master Lift Station (MLS), including 

furnishing and installation of a new polymer concrete wet well, four (4) 92-hp pumps with Variable 

Frequency Drives (VFDs), a new building for/with electrical upgrades, odor control, and slab, new 

piping, valving, and appurtenances, a 400kW generator, docking station and slab, site 

demolition/preparation/restoration, flow meter, vaults, crane, and force main and manhole 

improvements (First three (3) upstream manholes will be polymer concrete). Upgrade LS N1C 

discharge force main to 20 inches. Disconnect the Tidevue force main from the LS N1C discharge 

side and connected to the N1C gravity influent manhole. Install small restroom in electrical 

controls room along with lighting and sewer/water connections. Install shower and eye wash 

station outside restroom. Conduct Arc Flash study. 

 

The Design-Build team shall provide the following: 

 

A. Design and construct (following phasing mentioned above) stormwater improvements in 

conformance with SWFWMD and Manatee County Standards that shall include, but not 

limited to, all labor, equipment, materials and every component necessary. 

B. Design and construct a comprehensive upgrade to LS (N1C) to a Master Lift Station in 

conformance with FDEP and Manatee County standards that shall include, but not limited 

to, all labor, equipment, materials and every component necessary and needed for a fully 

function wastewater collection system and have the collection system sized and engineered 

to meet the needs of the projected population. 

C. Each proposed component to be used in the Master Lift Station shall meet or exceed all 

FDEP and County standards. 

D. The Master Lift Station shall be designed to tie into the Manatee County N1C gravity 

influent manhole. 

E. Obtain account credentials for the use of e-Builder, which will be used as the platform for 

project management and construction documentation of this project. 

F. Remove and dispose of all debris and wastewater collection system components removed 

and not used on the project in accordance with Manatee County, State of Florida, Federal 

and Environmental regulations and guidelines. 

G. Provide any and all temporary electric and power needs, and all sewer bypass equipment 

needed to construct and maintain existing service to customers. 

H. Apply, obtain, and certify/closeout Florida Department of Environmental Protection 

(FDEP), Manatee County Building Department, Manatee County ROW permitting, and all 

other required permits for the proposed work. 

I. Construction sequencing shall maintain existing wastewater customer needs and customer 

service during construction. 

J. Provide project schedules which includes considerations for other projects ongoing in the 

area, if any. Schedule to also include equipment ordering and fabrication time, delivery 

timeframe, and identification to key milestones for the project. 

K. Coordination with County operations staff for opening and closing of valves, as needed. 
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L. Utility Coordination. 

M. Include in the plan the restoration of any landscaped area which is disturbed. This can 

include but is not limited to turf, trees, shrubs, bushes, mulched areas, existing driveway, 

including material used other than concrete or asphalt, sidewalk, decorative bricks, pavers, 

bollards, fencing, and building facades. 

N. Provide any carpentry, masonry, siding, plumbing, or other skilled labor and materials as 

needed for this project. The County anticipates that these services might be needed. 

O. Provide and install all software and hardware needed to communicate with County systems 

and remote telemetry unites (RTU) as required for wastewater management. 

P. Identify all needed land acquisition interests, provide Legal Sketches & Descriptions for 

all needed interests, such as temporary construction easements. 

a. Part of the land acquisition scope may include, at the County’s option, additional 

land acquisition services. Depending on County Staff availability, this project 

might need additional land acquisition services including but not limited to, 

appraisals, title work, negotiations, and/or other services typical of a full0service 

land acquisition team. 

Q. Provide a public outreach plan to include outreach during design and throughout 

construction. 

R. By providing a proposal, the design/build firm affirms, agrees, concurs, accepts, and 

sustain there are no, and will be no unforeseen conditions which would require a Field 

Directive, Change Order, or any compensable time added to the agreement with the 

County. 

 

Professional services for design-build should include, but not limited to, utility, mechanical, 

electrical, instrumentation and controls, and structural engineering design, survey and 

geotechnical testing as required, necessary permits and fees, startup services and training as 

needed. 

 

Professional services for design-build should also include, but may not be limited to, meeting 

minutes for Design and Construction activities, providing paperwork for direct material 

purchases, preconstruction services for pricing, creating a master project schedule for design, 

cost estimating, permitting, construction and startup services to include process optimization and 

operation training where applicable. 

 

Phase Deliverables (based on Standards from A.I.A. and D.B.I.A) 

Design-build team shall deliver for County review and approval: 30% Design, 60% Design 

Development with Outline Specifications, 90% Construction Documents with full set of 

Specifications and a 100% permit set. Each Design milestone shall include a hand-in-hand 

meeting with County Staff. Each deliverable shall include estimated pricing until the final GMP. 

Plan submission shall also include all CAD files. 

 

 

1.05   SUBMITTAL INFORMATION 

Please submit your firms Statement of Qualifications, which includes the following information: 

 

A. Your firm’s approach to the Project describing tasks. The selected team needs to provide a 
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clear project approach outlining the key design elements and steps, and outlining the 

construction process providing detail of anticipated challenges and solutions. 

B. A brief description of similar projects that demonstrate experience relevant to this project. 

C. A description of any unique qualifications your firm may have as they relate to this project. 

D. Your firm’s ability to perform the work in relation to your total current workload. 

E. Personnel to be assigned to this project, their qualifications, and the office location from 

which they will work. At a minimum, include the following resumes of key project 

personnel: 

a. Project Manager 

b. Design Engineer 

c. Construction Supervisor 

d. Sub-contractors 

e. Outreach/Public Relations Manager 

F. Work that will be subcontracted to other firms. Include experience and resumes for key 

personnel from other firms. i.e. masonry, plumbing, siding/carpentry, 

landscaping/restoration, and paving. 

 

1.06   CODES AND STANDARDS 

The selected design build firm shall follow all applicable regulatory codes and standards which 

govern the demolition and construction of wastewater collection system, along with all current 

Manatee County Utility Standards. 

 

Relevant regulatory codes and standards that may be applicable for the design and construction of 

the wastewater collection system include but are not limited to: 

A. Chapter 403, Florida Statutes (F.S.) 

B. Florida Administrative Code (F.A.C.) 

a. Chapter 62-4 (Permits) 

b. Chapter 62-520 (Ground Water Classes, Standards, and Exemptions) 

c. Chapter 62-550 (Drinking Water Standards, Monitoring, and Reporting) 

d. Chapter 62-555 (Permitting and Construction of Public Water Systems) 

e. Chapter 62-560 (Requirements for Public Water Systems that are out of 

compliance) 

f. Federal Regulations 40 CFR 141 (National Primary Drinking Water Regulations) 

C. National Fire Protection Association (NFPA) 

D. National Electric Code (NEC, NFPA 70) 

E. Occupational Safety and Health Act (OSHA) 

F. National Electrical Safety Code (NESC) 

G. Florida Building Code, including Local County amendments 

H. Florida Building Commission (FBC), latest version where applicable. 

a. Florida Building Code: Building 

b. Florida Building Code: Accessibility 

c. Florida Building Code: Test Protocols for High-Velocity Hurricane Zones 

d. Florida Building Code: Energy Conservation 

e. Florida Fire Prevention Code 

f. Florida Building Code: Fuel Gas 

g. Florida Building Code: Mechanical 
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h. Florida Building Code: Plumbing 

  

Various other standards and code that were not listed may apply to particular equipment. Specific 

equipment will have the relevant standards and codes provided in the contract specifications. 

Common general standards that cover a variety of equipment that will be included in the project 

include: 

A. Underwriters’ Laboratories (UL) 

B. American National Standards Institute (ANSI) 

C. National Electrical Manufacturer’s Association (NEMA) 

D. American Society for Testing and Materials (ASTM) 

 

1.07   ESTIMATED PROJECT COMPLETION DATE 

The estimated project completion is:  

 

A. Design: 12 months 

B. Construction: 12-18 months 

 

END EXHIBIT 1 
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EXHIBIT 2, PROPOSAL RESPONSE 

RFQ No. 25-R086798RB 

This section identifies specific information which must be contained within the Proposal 

response and the order in which such information should be organized. The information each 

Proposer provides will be used to determine those Proposers with the background, experience, 

and capacity to perform the scope of services as stated in this RFQ and which Proposer(s) best 

meets the overall needs of the County. For more information on the evaluation process, refer to 

Section B, Evaluation of Responses.  

2.01  INFORMATION TO BE SUBMITTED  

The contents of each Response will be organized and arranged with tabs in the same order as 

listed below and with the same TAB name & numbers. The Response should contain sufficient 

detail to permit the County to conduct a meaningful evaluation.  However, overly elaborate 

responses are not requested or desired. NOTE: Tabs 6, 7, 8, & 9 are limited to 10 single-sided 

pages each. 

2.02  RESPONSE FORMAT 

TAB 1 - INTRODUCTION 

In Tab 1, include the following in the Response. 

 

1. A cover page that identifies Proposer, the RFQ by title and the RFQ number. 

2. An introductory letter/statement that describe your Response in summary form (limit 

2 pages). 

3. A table of contents.  

TAB 2 – MINIMUM QUALIFICATION REQUIREMENTS 

In Tab 2, submit the information and documentation requested that confirms Proposers 

meets the following minimum qualification requirement(s): 

 

1. Must be registered with the State of Florida, Division of Corporations to do business 

in Florida. 

 

No documentation is required. The County will verify registration. 

 

2. Proposer and/or its subcontractor(s) must possess current, valid licenses and 

certifications required under Florida Statute to perform services of general contractor, 

engineer, and architect, as is applicable to the design and construction of the Lift 

Station N1C conversion to a Master Lift Station.  

 

Submit information and documentation from the issuing agency that confirms 

Proposer and/or its subcontractor(s) meet the following: 

 

a. Certified under Section 489.119, Florida Statutes, to engage in contracting 

through a certified or registered general contractor or a certified or 
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registered building contractor as the qualifying agent; AND 

 

b. Certified under Section 471.023, Florida Statutes, to practice or to offer to 

practice engineering; or  

 

c. Certified under Section 481.219, Florida Statutes, to practice or to offer to 

practice architecture. 

 

3. Proposer Is NOT listed on the Florida State Board of Administration, Scrutinized List 

of Prohibited Companies. 

 

No documentation is required. The County will verify. 

 

4. Proposer is not on the Florida Suspended or Debarred Vendor List. 

 

No documentation is required. The County will verify. 

 

5. Proposer is not on the Federal Convicted Vendor or Excluded Parties list. 

(SAM/EPLS) 

 

No documentation is required. The County will verify. 

 

6. Proposer is not on the Florida Department of Transportation Contractor Suspended 

List. 

 

No documentation is required. The County will verify. 

 

7. If Proposer is submitting as a joint venture, it must have file the required documents 

with the Florida Department of Business and Professional Regulation as required by 

Florida Statute Section 489.119, prior to the Due Date and Time. 

 

If Proposer is a joint venture, provide a copy of Proposer’s approved filing with 

the Florida Department of Business and Professional Regulation.  

 

8. Proposer has no reported conflict of interests in relation to this RFQ.  

 

If no conflicts of interests are present, Proposer must submit a fully completed 

copy of FORM 4 – CONFLICT OF INTEREST DISCLOSURE FORM.   

 

If there is a potential conflict of interest, on a separate page submit a statement 

to that affect and disclose the name of any officer, director or agent who is an 

employee of the County. Disclose the name of any County employee who owns, 

directly or indirectly, any interest in Proposer’s firm or any of its branches. 

  

Manatee County BCC Request for Qualifications 25-R086798RB 48



TAB 3 – FORMS 

In Tab 3, provide the completed and executed Forms listed below. 

Form 1, Acknowledgement of Addenda 

Form 2, Response Signature Form 

Form 3, Public Contracting and Environmental Crimes Certification 

Form 4, Conflict of Interest Disclosure 

Form 5, Non-Collusion Affidavit 

Form 6, Truth in Negotiation Certification 

Form 7, Scrutinized Company Certification 

Form 8, Insurance Statement 

Form 9, Indemnity and Hold Harmless 

Form 10, Anti-Human Trafficking Affidavit 

TAB 4 - TRADE SECRETS 

In Tab 4, Pursuant to Section A.28, Trade Secrets, identify any trade secret being 

claimed. Proposer must submit purported trade secret as follows: 

1. Trade secret material must be segregated, within the applicable TAB, from the 

portions of the Response that are not being declared as trade secret. NOTE: 

Responses cannot be designated as ‘Proprietary’ or ‘Confidential’ in their entirety. 

 

2. Proposer shall cite, for each trade secret being claimed, the Florida Statute number 

which supports the designation.  

 

3. Proposer shall offer a brief written explanation as to why information claimed as 

trade secret fits the cited Statute. 

 

4. Proposer shall provide an additional electronic copy of its Response that redacts all 

designated trade secrets. 

 

 

(Remainder of this page intentionally left blank)   
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TAB 5 - PROPOSER STATEMENT OF ORGANIZATION 

In Tab 5, provide information and documentation on Proposer as follows: 

 

1. Legal contracting name including any dba. 

2. State of organization or incorporation.  

3. Ownership structure of Proposer’s company.  

(e.g., Sole Proprietorship, Partnership, Limited Liability Corporation, Corporation) 

4. Federal Identification Number.  

5. A fully completed (signed and dated) copy of Proposer’s W-9. 

6. Contact information for Proposer’s corporate headquarters and local office (if 

different) NOTE: local is defined as Manatee, DeSoto, Hardee, Hillsborough, Pinellas 

or Sarasota counties. 

a. Address  

b. County, State, Zip 

c. Phone 

d. Number of years at this location 

7. List of officers, owners and/or partners, or managers of the firm. Include names, 

addresses, email addresses, and phone numbers. 

8. Provide supporting documentation from the certifying agent indicating Proposer is a 

certified Minority-owned Business Enterprise, if applicable. 

9. Contact information for Proposer’s primary and secondary representatives during this 

RFQ process to include the following information: 

a. Name 

b. Phone 

c. E-mail  

d. Mailing Address 

e. County, State, Zip 

10. Provide a brief summary regarding any prior or pending litigation, either civil or 

criminal, involving a governmental agency or which may affect the performance of 

the services to be rendered herein, in which the Proposer, any of its partners, 

employees or subcontractors is or has been involved within the last three years. 

11. Provide details of any ownership changes to Proposer’s organization in the past three 

years or changes anticipated within six months of the Due Date and Time (e.g., 

mergers, acquisitions, changes in executive leadership). 

12. Detail Proposer’s accessibility under Section 508 of the Rehabilitation Act strategies 

and processes as follows: 

a. Detail Proposer’s strategies and approach to meeting the ADA accessibility 

compliance standards of Section 508 and/or WCAG 2.0 AA for all documents to be 

submitted under the Agreement. 

b. Briefly describe Offeror’s ADA accessibility conformance testing process. 

 

 

(Remainder of this page intentionally left blank)   
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TAB 6 – PROPOSER AND TEAM’S EXPERIENCE (MAXIMUM POINTS 35) 

In Tab 6, provide details of Proposer and its team’s experience to include the following: 

1. Provide a summary of Proposer’s background, size and years in business. 

2. Describe Proposer’s experience in design-build projects for other government 

agencies, particularly those within Florida.  

3. Provide Proposer’s years of experience in design-build projects involving master lift 

stations. 

4. Identify and include information regarding experience and qualifications of 

Proposer’s key staff to be assigned to the services. Include a resume for each with the 

name of the firm(s) for their current and previous employers, their full names, 

professional credentials (e.g., certifications and/or licenses), and roles and duties 

which the individuals will provide to the County. Include the address of their current 

primary office location, email address and phone number.  

5. Identify the design-professional (architect or engineer) to provide services for this 

project, if other than Proposer, and include details of their experience with design-

build projects for Master Lift Station projects. 

6. Identify the general contractor to provide services for this project if other than 

Proposer and include details of their experience with design-build projects for Master 

Lift Station projects. 

7. Identify any proposed sub-consultants to accomplish the work. Include the company 

name, the name of the individual(s) to be assigned, and an overview of their 

experience and qualifications applicable to their role in the provision of design-build 

services for the County. 

8. Describe any significant or unique accomplishments, recognition, or awards received 

by Proposer, its key personnel, or its subcontractors for previous similar services. 

9. Provide a minimum of five (5) client references for design or construction work 

performed by Proposer. The qualifying projects should have been constructed using 

either design-bid-build, construction manager at risk, or design-build methods, who 

are agreeable to responding to an inquiry by the County. References should include 

the following information: 

a. Client name 

b. Client address 

c. Client contact name 

d. Client contact phone and fax numbers 

e. Client contact email address 

f. Brief description of work (1-2 sentences) 

g. Performance period (start/end dates) 

h. Total dollar value of contract 

 

(Remainder of this page intentionally left blank)   
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TAB 7 – APPROACH (MAXIMUM POINTS 15) 

 In Tab 7, provide Proposer’s project approach to include the following: 

1. A narrative of the project approach and an explanation of how this approach meets 

County objectives and requirements as specified in this RFQ. 

2. An explanation of Proposer’s technical ability to perform all facets of the scope of 

services defined in Exhibit 1. If more than one Proposer is jointly filing a Response, 

details must be provided to clearly demonstrate individual roles and responsibility for 

all components of the project.  

3. Details of implementation plan and schedule. Provide an implementation schedule for 

each component of services (e.g., design, demolition, construction). NOTE: Proposer 

must commit to a timetable of no more than 24 to 28 months for substantial 

completion of the project. 

4. Provide a narrative of the methodology for engaging with County representatives in-

the-course of performing the duties. 

5. Proposer shall thoroughly explain: 

a. Its accessibility in the areas of availability for meetings, general 

communications, coordination, and supervision 

b. How Proposer physically plans on attending pre-scheduled meetings 

c. How Proposer plans on ensuring accessibility and availability during the term of 

the Agreement 

6. Proposer’s Risk Management and Safety Plan that includes a list of risks related to 

the provision of services and Proposer’s proposed mitigation procedures for each 

item.  

7. Include a detailed description of the Proposer’s safety plan to control the environment 

of the work site during on site construction. 

8. Proposers are encouraged to propose the use of as many environmentally preferable, 

sustainable, ‘green’ products, materials and supplies to promote a safe and healthy 

environment. Submit a summary of Proposer’s environmental sustainability 

initiatives and any products, materials or supplies that are proposed for the County’s 

work that have documented evidence of reducing adverse effects on the environment.  

9. Provide a statement on company letterhead and signed by an authorized official of 

Proposer attesting to its commitment to meet the County’s project and budget 

requirements for all assigned work. 

10. Submit any additional information not previously requested which Proposer believes 

would assist County in the evaluation of Proposer’s approach to provide the required 

services. 

 

(Remainder of this page intentionally left blank)   
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TAB 8 - ORGANIZATIONAL STRUCTURE AND CAPACITY (MAXIMUM 

POINTS 35) 

 In Tab 8, provide Proposer’s organizational structure and capacity to include the 

following: 

1. Submit details of Proposer’s staffing resources, at the location that will provide 

services to the County as well as corporately, by discipline and the number of 

personnel within each discipline. 

2. Detail the location of the managing office and what plans will be adopted to ensure 

County citizens receive consideration for employment; and vendors located within the 

County will be used for the acquisition of goods and services needed to perform the 

scope of services. 

3. If Proposer’s staffing resources includes sub-consultants, submit the name of the 

firm(s) who will perform each discipline. If more than one firm is listed for a 

discipline, then label which firm is the primary firm for that discipline. Firms may 

perform more than one discipline. 

4. Submit an organizational diagram clearly identifying key personnel as well as other 

staffing resources who are designated to provide services to the County. For each 

individual in the organization diagram, include each individual’s name, title, firm and 

indicate their functional relationship to each other. 

5. If Proposer is teaming with other entities to provide the required goods and services, 

detail any prior similar work any two or more team members have jointly performed.  

6. If a joint venture is proposed, provide an affidavit attesting to the formulation of the 

joint venture and provide proof of incorporation as a joint venture or a copy of the 

formal joint venture agreement between all joint venture parties, indicating their 

respective roles, responsibilities, and levels of participation in the project. 

7. An explanation, in general terms, of Proposers’ financial capacity to perform the 

scope of services. If Proposer is jointly filing a Response with other entities, details 

must be provided to demonstrate financial capacity of each entity. 

8. Provide a statement on company letterhead and signed by a company official 

authorizing a County auditor and/or financial analysts access to your financial 

records, including all records prepared by an independent firm, or the financial 

records of other entities for which you have ownership interest. Such access will 

occur at the primary location of the Proposer, or such other location as may be 

agreed, for the purposes of verifying financial representations, and/or to review and 

assess the historical and current financial capacity of Proposer’s business entity and 

its expected ability to meet ongoing financial obligations related to the required 

services, if awarded a contract. If an audit is conducted, the County’s audit and/or 

financial analysts will report their findings in a summary report to the Purchasing 

Official, which will be placed in the Response files for subsequent use, review, and 

discussions during evaluations. 

9. Disclose any ownership interest in other entities proposed for services. This 

ownership disclosure includes ownership by the Proposer through a parent, subsidiary 

or holding company or any other form of business entity. Submit entity names and the 

percent of ownership for each. 

10. Detail Proposer and any subcontractor’s current workloads and any projected changes 

to the workload within the next six months. 
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11. Provide a list of construction, design, or engineering projects that have been awarded 

to the Proposer by Manatee County in the past two years since March 1, 2023. 

Include the following information for each: 

a. Name of the project.  

b. Date of award.  

c. Dollar value of the design work. 

12. Provide details of Proposer’s capacity to bond the project. Include a letter of intent 

from Proposer’s bonding company which confirms Proposer’s bonding capacity. 

13. Submit any additional information not previously requested which Proposer believes 

would assist County in the evaluation of Proposer’s capacity to provide the required 

services. 
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TAB 9 - SIMILAR COMPLETED PROJECTS (MAXIMUM POINTS 15) 

In Tab 9, provide a list of up to five (5) design-build projects or Construction 

Management at Risk (CMAR) projects, particularly those of Lift Station conversions to 

Master Lift Stations, which Proposer has provided and successfully completed since 

March 1, 2015. At least one project should be one that the proposer’s design-build team 

has completed together. Include the following information: 

a. Organization/Owner name 

b. Address (County/State) 

c. Project date (Start/End) 

d. Proposer’s role in the project (e.g., prime/lead, sub) 

e. Scope of work (Brief description 1-2 sentences) 

f. Total project costs 

 

NOTE: Representative photographs and exhibits supporting the above projects are 

permitted as an attachment to this section. (limit 3 pages). 

 

 

END OF EXHIBIT 2 
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SECTION F, SAMPLE AGREEMENT 
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DESIGN-BUILD AGREEMENT 

for 

[PROJECT NAME] 

between 

MANATEE COUNTY (AS OWNER) 

and 

_______________ (AS DESIGN-BUILDER) 

SAMPLE
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DESIGN-BUILD AGREEMENT 

FOR   

 [PROJECT NAME]  

 

THIS AGREEMENT (“Agreement”) is made and entered into by and between Manatee 

County, a political subdivision of the State of Florida, referred to herein as “Owner”, and the firm 

of _______________, incorporated in the State of ______ and registered and licensed to do 

business in the State of Florida (License #________), referred to herein as “Design-Builder”, for 

the following project: ___________.  

 

WHEREAS, the Owner intends to design, engineer and construct [PROJECT 

DESCRIPTION], the improvements being hereinafter referred to and defined as the “Project”; 

and 

 

WHEREAS, Owner desires Design-Builder to provide the professional design, 

architectural, engineering and construction management services requisite to the implementation 

of the Project, and 

 

WHEREAS, in response to Owner’s Request for Qualifications No. _____ (the “RFQ”), 

Design-Builder has submitted its Proposal (the “RFQ Proposal”) to provide the services. 

 

 NOW THEREFORE, the Owner and the Design-Builder, in consideration of the mutual 

covenants hereinafter set forth, the sufficiency of which is hereby acknowledged, agree as 

follows: 

  

ARTICLE I 

GENERAL PROVISIONS 

 

1.1 Owner’s Criteria.  This Agreement is based on the criteria set forth in this Section 1.1, 

hereinafter referred to as the “Owner’s Criteria”.   

 

(Note the disposition for the following items by inserting the requested information or a statement 

such as “not applicable” or “unknown at time of execution.”  If the Owner intends to provide a 

set of design documents, and the requested information is contained in the design documents, 

identify the design documents and insert “see Owner’s design documents” where appropriate) 

 

A. Owner’s Program.  The Owner’s program for the Project:  

 

(Set forth the program, identify documentation in which the program is set forth, or state the 

manner in which the program will be developed.) 
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B. Owner’s Design Requirements. The Owner’s design requirements for the 

Project and related documentation:   

 

(Identify below, or in an attached exhibit, the documentation that contains the Owner’s design 

requirements, including any performance specifications for the Project.)  

 

C. Physical Characteristics. The Project’s physical characteristics:    

 

(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, 

such as geotechnical reports, site, boundary and topographic surveys, traffic and utility studies, 

availability of public and private utilities and services, legal description of the site, etc.)   

 

D. Budget.  The Owner’s budget for the Work to be provided by the Design-

Builder is set forth below:    

 

(Provide total for Owner’s budget, and if known, a line item breakdown of costs.)   

 

E. Milestones.  The Owner’s design and construction milestone dates:    

  

(1) Design phase milestone dates: 

 

(2) Submission of Design-Builder’s Proposal: 

 

(3) Phased completion dates: 

 

(4) Substantial Completion dates: 

 

(5) Other milestone dates: 

 

F. Architect/Engineer, Consultants and Contractors.  The Owner requires the 

Design-Builder to retain the necessary Architect/Engineer, Consultants and Contractors at the 

Design-Builder’s cost.  The Architect/Engineer and any Consultants performing design services 

shall be selected in accordance with the process set forth in Section 287.055, Florida Statutes. 

 

G. Additional Criteria.  Additional Owner’s Criteria upon which the 

Agreement is based:      

 

(Identify special characteristics or needs of the Project not identified elsewhere, such as 

sustainability, energy efficiency, and historic preservation requirements.)     

 

H. Laws and Regulations.  The Design-Builder shall confirm that the 

information included in the Owner’s Criteria complies with applicable laws, statutes, ordinances, 

codes, rules and regulations, or lawful orders of public authorities.  If the Owner’s Criteria conflicts 

with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public 

authorities, the Design-Builder shall notify the Owner of the conflict.   
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I. Criteria Changes.  If there is a change in the Owner’s Criteria, the Owner 

and the Design-Builder shall execute a Modification in accordance with Article VI.  

 

J. Digital Transmissions.  If Instruments of Service or any other information 

or documentation is to be transmitted in digital form, the parties shall endeavor to establish 

necessary protocols governing such transmissions.    

 

1.2 Project Team. 

 

A. Owner’s Representative.  The Owner identifies the following representative 

in accordance with Section 7.1.A:  

 

(List name, address and other information.) 

 

B. Reviewers.  The person or entities, in addition to the Owner’s 

representative, who are required to review the Design-Builder’s Submittals are as follows:   

 

(List name, address and other information.)  

 

C. Consultants.  The Owner will retain the following consultants and separate 

contractors:    

 

(List discipline, scope of work, and, if known, identify by name and address.)   

 

D. Design-Builder’s Representative. The Design-Builder identifies the 

following representative in accordance with Section 3.1.B:    

 

(List name, address and other information.)  

 

E. Changes to Representatives.  Neither the Owner’s nor the Design-Builder’s 

representative shall be changed without ten (10) days’ written notice to the other party.    

 

1.3 Dispute Resolution.  Claims, disputes or other matters in question between the parties 

to this Agreement shall be resolved as provided in Article XVII hereof. 

  

1.4 Definitions. For purposes of this Agreement, the following terms shall have the 

following meanings. 

 

A. Acceptance:  The acceptance of the Project into the Owner’s operating 

public infrastructure. 

 

B. Application for Payment: The form accepted by the Owner’s 

Representative which is to be used by Design-Builder in requesting progress or final payments and 

which is to include such supporting documentation as is required by the Design-Build Documents. 
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C. Architect/Engineer:  The Architect/Engineer is the person or entity 

providing design services for the Design-Builder for all or a portion of the work, and is lawfully 

licensed to practice architecture or engineering in the State of Florida.  The Architect/Engineer is 

referred to throughout the Design-Build Documents as if singular in number. 

 

D.  Certificate for Payment:  The form approved and accepted by the Owner, 

which is to be used by the Owner in approving progress payments or final payment. 

 

  E. Change Order:  A written order signed by the Owner and the Design-Builder 

authorizing a change in the Project Plans and/or Specifications and, if necessary, a corresponding 

adjustment in the Contract Sum and/or Contract Time, pursuant to Article VI. 

 

  F. Consultant:  A Consultant is a person or entity providing professional 

services for the Design-Builder for all or a portion of the Work, and is referred to throughout the 

Design-Build Documents as if singular in number.  A Consultant shall be lawfully licensed to 

provide the required professional services in the State of Florida. 

 

  G. Contractor:  A Contractor is a person or entity performing all or a portion 

of the construction, required in connection with the Work, for the Design-Builder.  A Contractor 

shall be lawfully licensed in the State of Florida.  The Contractor is referred to throughout the 

Design-Build Documents as if singular in number and means a Contractor or an authorized 

representative of the Contractor.  

 

  H. Days: Calendar days except when specified differently.  When time is 

referred to in the Design-Build Documents by days, it will be computed to exclude the first and 

include the last day of such period.  If the last day of any such period falls on a Saturday or Sunday 

or legal holiday, such day will be omitted from the computation. 

 

I. Defective: When modifying the term “Work”, referring to Work that is 

unsatisfactory, faulty or deficient, or does not conform to the Design-Build Documents, or that 

does not meet the requirements of any inspection, reference standard, test or approval referred to 

in the Design-Build Documents, or that has been damaged prior to Owner’s Representative 

approval of final payment (unless responsibility for the protection thereof has been assumed by 

Owner). 

 

J. Design-Build Amendment: The Design-Build Amendment is the 

amendment to this Agreement to be executed pursuant to Section 4.4.C., hereof, accepting the 

Design-Builder’s Proposal and setting forth the Contract Sum or guaranteed maximum price, and 

the Contract Time and Substantial Completion Date. 

 

K. Design-Build Documents: The Design-Build Documents consist of this 

Agreement between Owner and Design-Builder and its attached Exhibits (hereinafter, the 

“Agreement”), other documents listed in this Agreement, and Modifications issued after execution 

of this Agreement.  The Design-Build Documents shall not be construed to create a contractual 
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relationship of any kind between any persons or entities other than the Owner and the Design-

Builder. 

 

L. Design-Builder:   The Design-Builder is the firm identified in the preamble 

of this Agreement, and is referred to throughout the Design-Build Documents as if singular in 

number.  The term “Design-Builder” means the Design-Builder or the Design-Builder’s authorized 

representative. 

 

M. Design-Builder’s Proposal: The proposal to be prepared by Design-

Builder and submitted to Owner pursuant to and in accordance with Section 4.4 of this Agreement. 

 

N. Field Directive: A written order issued by the Owner or Design-

Builder which orders minor changes in the Work, but which does not involve a change in the 

Contract Sum or the Contract Time. 

 

O. Final Completion Date:  The date upon which the Project is fully 

constructed and all Work required on the Project and Project Site is fully performed as verified in 

writing by the Owner’s Representative. 

 

 

P. Force Majeure:  Those conditions constituting excuse from performance as 

described in and subject to the conditions set forth in Article XIV. 

 

 

Q. Instruments of Service: Instruments of Service are representations, in 

any medium of expression now known or later developed, of the tangible and intangible creative 

work performed by the Design-Builder, Contractor(s), Architect/Engineer and Consultant(s) under 

their respective agreements.  Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, digital models and other similar materials. 

 

R. Modification:   A Modification is (1) a written amendment to the 

Agreement signed by both parties, including the Design-Build Amendment, (2) a Change Order, 

or (3) a Work Directive Change. 

 

S. Notice to Proceed: Written notice by Owner (after execution of the 

Design-Build  Amendment) to the Design-Builder fixing the date on which the Contract Time will 

commence to run and on which Design-Builder shall start to perform (ten (10) days from date of 

such notice) its obligations under the Design-Build Documents. 

 

T. Owner:  Manatee County, a political subdivision of the State of Florida. 

 

U. Owner’s Representative:  The Deputy Director, Project Management, 

Public Works Department, or such other individual designated by the County Administrator, from 

time to time, pursuant to written notice in accordance with the Design-Build Documents. 
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V. Payment and Performance Bond:  The Payment and Performance Bond 

security posted pursuant to Section 3.1.S to guarantee payment and performance by the Design-

Builder of its obligations hereunder. 

 

 

            W. Procurement Ordinance:  The Manatee County Procurement Code, Chapter 

2-26 of the Manatee County Code of Laws, as amended from time to time. 

 

X. Progress Report: A report to Owner that includes all information 

required pursuant to the Design-Build Documents and submitted in accordance with Section 3.1.J, 

hereof.  

 

Y. Project:  The total construction of which the Work performed under the 

Contract Documents may be the whole or a part and which may include construction by Owner 

and by separate contractors.  For the purposes of the Design-Build Documents, the term Project 

shall include all areas of proposed improvements and all areas which may reasonably be judged to 

have an impact on the Project. 

 

 Z. Project Costs: The costs incurred by the Design-Builder to plan, construct   

and equip the Project and included within, and paid as a component of, the Contract Sum. 

 

AA. Project Manager:  ____________, the Design-Builder’s primary 

representative or such other individual designated by Design-Builder, subject to the prior written 

consent of Owner. 

 

BB. Project Plans and Specifications:  The one hundred percent (100%) 

construction drawings and specifications, and any changes, supplements, amendments or additions 

thereto approved by the Owner, which shall also include any construction drawings and final 

specifications required for the repair or construction of the Project, as provided herein. 

 

CC. Project Schedule:  The schedule and sequence of events for the 

commencement, progression and completion of the Project, developed pursuant to Section 3.1.K, 

as such schedule may be amended as provided herein. 

 

DD. Project Site:  The site depicted in the Project Plans and Specifications, 

inclusive of all rights of way, temporary construction easements or licensed or leased sovereign 

lands. 

  EE. Punch List Completion Date:  The date set forth in the Certificate of 

Substantial Completion when all previously incomplete or unsatisfactory items, as identified by 

the Design-Builder, the Architect/Engineer and/or the Owner shall be completed by the Design-

Builder in a competent and workmanlike manner. 

 

FF. Purchasing Official:  The individual designated to serve as the Manatee 

County Purchasing Official pursuant to the Procurement Ordinance.  
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GG. Submittal: A submittal is any submission to the Owner for review and 

approval demonstrating how the Design-Builder proposes to conform to the Design-Build 

Documents for those portions of the Work for which the Design-Build Documents require 

Submittals.  Submittals include, but are not limited to, shop drawings, product data, and samples.  

Submittals are not Design-Build Documents unless incorporated into a Modification. 

 

HH. Substantial Completion and Substantially Complete:  The stage in the 

progress of the Work when the Work or designated portion thereof is sufficiently complete in 

accordance with the Design-Build Documents so that the Owner can occupy or utilize the Work 

for its intended use; provided, however, that as a condition precedent to Substantial Completion, 

the Owner has received all certificates of occupancy or completion and other permits, approvals, 

licenses, and other documents from any governmental authority which are necessary for the 

beneficial occupancy of the Project. 

 

II. Substantial Completion Date:  The date on which the Project is required to 

be Substantially Complete, as evidenced by (i) the Owner’s signature on a Certificate of 

Substantial Completion, (ii) written Acceptance of the Project by the Owner, and (iii) approvals of 

any other authority as may be necessary or otherwise required.   

 

JJ. Unit Price Work: Work to be paid for on the basis of unit prices.  

 

KK. Work:   The term “Work” means the design, construction, and related 

services required to fulfill the Design-Builder’s obligations under the Design-Build Documents, 

whether completed or partially completed, and includes all labor, materials, equipment and 

services provided or to be provided by the Design-Builder.  The Work may constitute the whole 

or a part of the Project. 

 

  LL. Work Directive Change:  A written directive to Design-Builder, issued on 

or after the effective date of the Agreement and signed by Owner’s Representative, ordering an 

addition, deletion or revision in the Work, or responding to differing or unforeseen physical 

conditions under which the Work is to be performed or responding to emergencies.   
 

 

      ARTICLE II 

COMPENSATION AND PROGRESS PAYMENTS 

 

2.1 Compensation for Work Performed Prior to Execution of Design-Build 

Amendment. 

 

A. Timing and Rate.  Unless otherwise agreed in writing pursuant to a 

Modification, payments for Work performed prior to execution of the Design-Build Amendment 

shall be made monthly.  For the Design-Builder’s performance of Work prior to the execution of 

the Design-Build Amendment, the Owner shall compensate the Design-Builder as follows:   
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(Insert amount of, or basis for, compensation, including compensation for any sustainability 

services, or indicate the exhibit in which the information is provided.  If there will be a limit on 

the total amount of compensation for Work performed prior to the execution of the Design-Build 

Amendment, state the amount of the limit.)  

 

B. Hourly Rates.  The hourly billing rates for services of the Design-Builder 

and the Design-Builder’s Architect/Engineer, Consultants and Contractors, if any, are set forth 

below.    

 

(If applicable, attach an exhibit of hourly billing rates or insert them below.)  

 

 Individual or Position      Rate 

 

 

 

2.2 Compensation for Reimbursable Expenses Prior to Execution of Design-Build 

Amendment. 

 

A. Reimbursable Expenses.  Reimbursable expenses are in addition to 

compensation set forth in Section 2.1.A and 2.1.B and include expenses, directly related to the 

Project, incurred by the Design-Builder and the Design-Builder’s Architect/Engineer, Consultants, 

and Contractors, as follows:  

 

(1) Transportation and authorized out-of-town travel and subsistence; 

(2) Dedicated data and communication services, teleconferences, Project web 

sites, and extranets; 

(3) Fees paid for securing approval of authorities having jurisdiction over the 

Project; 

(4) Printing, reproductions, plots, standard form documents; 

(5) Postage, handling and delivery; 

(6) Expense of overtime work requiring higher than regular rates, if authorized 

in advance by the Owner; 

(7) Renderings, physical models, mock-ups, professional photography, and 

presentation materials requested by the Owner; 

(8) All taxes levied on professional services and on reimbursable expenses; and  

(9) Other Project-related expenditures, if authorized in advance by the Owner. 

 

B. Administrative Fee.  For Reimbursable expenses, the compensation shall be 

the expenses the Design-Builder and the Design-Builder’s Architect/Engineer, Consultants and 

Contractor incurred, plus an administrative fee of Percent (__%) of the expenses incurred.  

 

C. Records.  Records of Reimbursable Expenses and services performed on the 

basis of hourly rates shall be available to the Owner at mutually convenient times for a period of 

two (2) years following execution of the Design-Build Amendment or termination of this 

Agreement, whichever occurs first. 
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2.3 Contract Sum and Payment for Work Performed After Execution of Design-Build 

Amendment. For the Design-Builder’s performance of the Work after execution of the Design-

Build Amendment, the Owner shall pay to the Design-Builder the Contract Sum in current funds 

as agreed in the Design-Build Amendment. 

 

2.4  Local Government Prompt Payment Act.  Payments shall be made by Owner in 

accordance with the requirements of Section 218.735, Florida Statutes. 

 

ARTICLE III 

GENERAL REQUIREMENTS OF THE WORK 

  

3.1 General. 

 

A. Licensing Requirements.  The Design-Builder shall comply with any applicable 

licensing requirements in the State of Florida.  

 

B. Design-Builder Representative.  The Design-Builder shall designate in writing a 

representative who is authorized to act on the Design-Builder’s behalf with respect to the Project 

(the Design-Builder’s “authorized representative”).  

 

C. Compliance with Design-Build Documents.  The Design-Builder shall perform the 

Work in accordance with the Design-Build Documents.  The Design-Builder shall not be relieved 

of the obligation to perform the Work in accordance with the Design-Build Documents by the 

activities, tests, inspections or approvals of the Owner.   

 

D. Compliance with Applicable Laws. The Design-Builder shall perform the Work in 

compliance with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful 

orders of public authorities.  If the Design-Builder performs Work contrary to applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Design-

Builder shall assume responsibility for such Work and shall bear the costs attributable to 

correction.  

 

E. Violations.  Neither the Design-Builder nor any Contractor, Consultant, or 

Architect shall be obligated to perform any act which they believe will violate any applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities.  If the 

Design-Builder determines that implementation of any instruction received from the Owner, 

including those in the Owner’s Criteria, would cause a violation of any applicable laws, statutes, 

ordinances, codes, rules and regulations, or lawful orders of public authorities, the Design-Builder 

shall notify the Owner in writing.  Upon verification by the Owner that a change to the Owner’s 

Criteria is required to remedy the violation, the Owner and the Design-Builder shall execute a 

Modification in accordance with Article VI.  
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F. Acts or Omissions.  The Design-Builder shall be responsible to the Owner for acts 

and omissions of the Design-Builder’s employees, Architect/Engineer, Consultants, Contractors, 

and their agents and employees, and other persons or entities performing portions of the Work.   

 

G. Periodic Meetings.  The Design-Builder shall schedule and conduct periodic 

meetings with the Owner to review matters such as procedures, progress, coordination, and 

scheduling of the Work.   

 

H. Qualified and Licensed Professionals.  When applicable law requires that services 

be performed by licensed professionals, the Design-Builder shall provide those services through 

qualified, licensed professionals.  The Owner understands and agrees that the services of the 

Design-Builder’s Architect/Engineer and the Design-Builder’s other Consultants are performed in 

the sole interest of, and for the exclusive benefit of, the Design-Builder.  

 

I. Permits and Approvals.  The Design-Builder, with the assistance of the Owner, 

shall prepare and file documents required to obtain necessary permits and approvals of 

governmental authorities having jurisdiction over the Project.  

 

J. Progress Reports.  The Design-Builder shall keep the Owner informed of the 

progress and quality of the Work.  Monthly, or otherwise as agreed to by the Owner and Design-

Builder, the Design-Builder shall submit written Progress Reports to the Owner, showing 

estimated percentages of completion and other information identified below:    

 

(1) Work completed for the period; 

(2) Project schedule status; 

(3) Submittal schedule and status report, including a summary of outstanding 

Submittals; 

(4) Responses to requests for information to be provided by the Owner; 

(5) Approved Change Orders and Change Directives; 

(6) Pending Change Order and Change Directive status reports; 

(7) Tests and inspection reports; 

(8) Status report of Work rejected by the Owner; 

(9) Status of Claims previously submitted in accordance with Article XVII; 

(10) Cumulative total of the Cost of the Work to date including the Design-

Builder’s compensation and Reimbursable Expenses, if any; 

(11) Current Project cash-flow and forecast reports; and 

(12) Additional information as agreed to by the Owner and Design-Builder. 

 

In addition, where the Contract Sum is the Cost of the Work with or without a Guaranteed 

Maximum Price, the Design-Builder shall include the following additional information in its 

Progress Reports:  

 

(1) Design-Builder’s work force report; 

(2) Equipment utilization report; and 

(3) Cost summary, comparing actual costs to updated cost estimates.  
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K. Design-Builder’s Schedules.  The Design-Builder, promptly after execution 

of this Agreement, shall prepare and submit for the Owner’s information a schedule for the Work.  

The schedule, including the time required for design and construction, shall not exceed time limits 

current under the Design-Build Documents, shall be revised at appropriate intervals as required by 

the conditions of the Work and Project, shall be related to the entire Project to the extent required 

by the Design-Build Documents, shall provide for expeditious and practicable execution of the 

Work, and shall include allowances for periods of time required for the Owner’s review and for 

approval of submissions by authorities having jurisdiction over the Project. The Design-Builder 

shall perform the Work in general accordance with the most recent schedules submitted to the 

Owner.  

 

L. Certifications.  Upon the Owner’s written request, the Design-Builder shall 

obtain from the Architect/Engineer Consultants, and Contractors, and furnish to the Owner, 

certifications with respect to the documents and services provided by the Architect/Engineer, 

Consultants, and Contractors (a) that, to the best of their knowledge, information and belief, the 

documents or services to which the certifications relate (i) are consistent with the Design-Build 

Documents, except to the extent specifically identified in the certificate, and (ii) comply with 

applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public 

authorities governing the design of the Project, and (b) that the Owner and its consultants shall be 

entitled to rely upon the accuracy of the representations and statements contained in the 

certifications.  The Design-Builder’s Architect/Engineer, Consultants, and Contractors shall not 

be required to execute certificates or consents that would require knowledge, services or 

responsibilities beyond the scope of their services.  

 

M. Design-Builder’s Submittals. 

 

(1) Prior to submission of any Submittals, the Design-Builder shall prepare a 

Submittal schedule, and shall submit the schedule for the Owner’s approval.  

The Owner’s approval shall not unreasonably be delayed or withheld.  The 

Submittal schedule shall (i) be coordinated with the Design-Builder’s 

schedule provided in Section 3.1.K, (ii) allow the Owner reasonable time to 

review Submittals, and (iii) be periodically updated to reflect the progress 

of the Work.  If the Design-Builder fails to submit a Submittal schedule, the 

Design-Builder shall not be entitled to any increase in Contract Sum or 

extension of Contract Time based on the time required for review of 

Submittals.  

 

(2) By providing Submittals the Design-Builder represents to the Owner that it 

has (i) reviewed and approved them, (ii) determined and verified materials, 

field measurements and field construction criteria related thereto, or will do 

so, and (iii) checked and coordinated the information contained within such 

Submittals with the requirements of the Work and of the Design-Build 

Documents.  
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(3) The Design-Builder shall perform no portion of the Work for which the 

Design-Build Documents require Submittals until the Owner has approved 

the respective Submittal.  

 

(4) The Work shall be in accordance with approved Submittals except that the 

Design-Builder shall not be relieved of its responsibility to perform the 

Work consistent with the requirements of the Design-Build Documents.  

The Work may deviate from the Design-Build Documents only if the 

Design-Builder has notified the Owner in writing of a deviation from the 

Design-Build Documents at the time of the Submittal and a Modification is 

executed authorizing the identified deviation.  The Design-Builder shall not 

be relieved of responsibility for errors or omissions in Submittals by the 

Owner’s approval of the Submittals.  

 

(5) All professional design services or certifications to be provided by the 

Design-Builder, including all drawings, calculations, specifications, 

certifications, shop drawings and other Submittals, shall contain the 

signature and seal of the licensed design professional preparing them.  

Submittals related to the Work designed or certified by the licensed design 

professionals, if prepared by others, shall bear the licensed design 

professional’s written approval.  The Owner and its consultants shall be 

entitled to rely upon the adequacy, accuracy and completeness of the 

services, certifications or approvals performed by such design 

professionals.  

 

N. Warranty.  The Design-Builder warrants to the Owner that materials and 

equipment furnished under the Contract will be of good quality and new unless the Design-Build 

Documents require or permit otherwise.  The Design-Builder further warrants that the Work will 

conform to the requirements of the Design-Build Documents and will be free from defects, except 

for those inherent in the quality of the Work or otherwise expressly permitted by the Design-Build 

Documents.  Work, materials, or equipment not conforming to these requirements shall be 

considered defective.  The Design-Builder’s warranty excludes remedy for damage or defect 

caused by abuse, alterations to the Work not executed by the Design-Builder, improper or 

insufficient maintenance, improper operation, or normal wear and tear and normal usage.  If 

required by the Owner, the Design-Builder shall furnish satisfactory evidence as to the kind and 

quality of materials and equipment.    

 

O. Royalties, Patents and Copyrights. 

 

(1) The Design-Builder shall pay all royalties and license fees.  

 

(2) The Design-Builder shall defend suits or claims for infringement of 

copyrights and patent rights and shall hold the Owner and its separate 

contactors and consultants harmless from loss on account thereof, but shall 

not be responsible for such defense or loss when a particular design, process 
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or product of a particular manufacturer or manufacturers is required by the 

Owner, or where the copyright violations are required in the Owner’s 

Criteria.  However, if the Design-Builder has reason to believe that the 

design, process or product required in the Owner’s Criteria is an 

infringement of a copyright or a patent, the Design-Builder shall be 

responsible for such loss unless such information is promptly furnished to 

the Owner.  If the Owner receives notice from a patent or copyright owner 

of an alleged violation of a patent or copyright, attributable to the Design-

Builder, the Owner shall give prompt written notice to the Design-Builder.  

 

P. Indemnification. 

 

(1) To the fullest extent permitted by law, the Design-Builder shall indemnify 

and hold harmless the Owner, its officers, agents and employees of any of 

them from and against claims, damages, losses and expenses, including but 

not limited to attorney’s fees, arising out of or resulting from performance 

of the Work, provided that such claim, damage, loss or expense is 

attributable to bodily injury, sickness, disease or death, or to injury to or 

destruction of tangible property, but only to the extent caused by the 

negligent acts or omissions of the Design-Builder, a subcontractor or 

anyone directly or indirectly employed by them or anyone for whose acts 

they may be liable, regardless of whether such claim, damage, loss or 

expense is caused in part by a party indemnified hereunder.  Such obligation 

shall not be construed to negate, abridge, or reduce other rights or 

obligations of indemnity which would otherwise exist as to a party or person 

described in this Section 3.1.P. 

 

(2) The Design-Builder’s duty to indemnify and hold harmless the Owner in P. 

(1) above shall extend to fines, penalties and costs incurred by the Owner 

as related to any enforcement action taken by local, state, regional or federal 

regulatory entities.  The Owner may deduct any of such fines, penalties and 

costs as described in this subsection from any unpaid amounts then or 

thereafter due the Design-Builder.  Any of such fines, penalties and costs 

not so deducted from any unpaid amounts due the Design-Builder shall be 

payable to the Owner at the demand of the Owner, together with interest 

from the date of the demand at the maximum allowable rate. 

 

(3) In claims against any person or entity indemnified under this Section 3.1.P 

by an employee of the Design-Builder, a subcontractor, anyone directly or 

indirectly employed by them or anyone for whose acts they may be liable, 

the indemnification obligation under Section 3.1.P(1) shall not be limited 

by a limitation on amount or type of damages, compensation or benefits 

payable by or for the Design-Builder or a subcontractor under workers’ 

compensation acts, disability benefit acts or other employee benefit acts. 
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(4) With respect to design, engineering and architectural services, the Design-

Builder shall indemnify and hold harmless the Owner and its officers, 

agents and employees, from liabilities, damages, losses, and costs, 

including, but not limited to reasonable attorneys’ fees, to the extent caused 

by the negligence, recklessness, or intentionally wrongful conduct of the 

Design-Builder, its design professionals and other persons employed or 

utilized by the Design-Builder in the performance of this Agreement, 

including without limitation, defects in design, or errors or omissions of the 

Design-Builder that result in material cost increases to the Owner. 

 

(5) The Design-Builder shall defend the Owner in any action, lawsuit mediation 

or arbitration arising from the alleged negligence, recklessness or 

intentionally wrongful conduct of the Design-Builder and other persons 

employed or utilized by the Design-Builder in the performance of the Work.  

So long as Design-Builder, through its own counsel, performs its obligation 

to defend the Owner pursuant to this Section, Design-Builder shall not be 

required to pay the Owner’s costs associated with the Owner’s participation 

in the defense. 

 

Q. Contingent Assignment of Agreements.  Each agreement for a portion of 

the Work is assigned by the Design-Builder to the Owner, provided that: 

 

(1) assignment is effective only after termination of the Agreement by the 

Owner for cause, pursuant to Sections 16.1 D or 16.2 B, and only for those 

agreements that the Owner accepts by written notification to the Design-

Builder and the Architect/Engineer, Consultants, and Contractors whose 

agreements are accepted for assignment; and 

 

(2) assignment is subject to the prior rights of the surety, if any, obligated under 

bond. 

 

When the Owner accepts the assignment of an agreement, the Owner assumes the Design-

Builder’s rights and obligations under the assigned agreement. Upon such assignment, if the Work 

has been suspended for more than thirty (30) days, the compensation under the assigned agreement 

shall be equitably adjusted for increases in cost resulting from the suspension. Upon such 

assignment to the Owner under this Section 3.1.Q, the Owner may further assign the agreement to 

a successor design-builder or other entity.  If the Owner assigns the agreement to a successor 

design-builder or other entity, the Owner shall nevertheless remain legally responsible for all of 

the successor design-builder’s or other entity’s obligations under this agreement. 

 

R. Design-Builder’s Insurance.  If and to the extent required by the RFP, the 

Design-Builder shall furnish insurance coverage for (but not necessarily limited to) workers’ 

compensation, commercial general liability, professional liability, auto liability, excess liability, 

and builder’s risk.  The Design-Builder shall furnish to the Owner all appropriate policies and 

Certificate(s) of Insurance as set forth in Exhibit C. 
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S. Payment and Performance Bond. Prior to the construction commencement 

date, the Design-Builder shall obtain, for the benefit of and directed to the Owner, a Payment and 

Performance Bond satisfying the requirements of Section 255.05, Florida Statutes, covering the 

faithful performance by the Design-Builder of its obligations under the Design-Build Documents, 

including but not limited to the construction of the Project on the Project site and the payment of 

all obligations arising thereunder, including all payments to the Architect/Engineer, Contractors, 

Consultants, laborers, and materialmen.  The surety selected by the Design-Builder to provide the 

Payment and Performance Bond shall be approved by the Owner prior to the issuance of such 

Bond, which approval shall not be unreasonably withheld or delayed provided that the surety is 

rated A or better by Best’s Key Guide, latest edition.  For Changes in the Work that result in an 

increase in the Contract Sum, Owner reserves the right to require the Design-Builder to secure and 

deliver additive riders to the Payment and Performance bond.  

 

ARTICLE IV 

WORK PRIOR TO EXECUTION OF 

THE DESIGN-BUILD AMENDMENT 

 

4.1 General. 

 

A. Information Submitted.  Any information submitted by the Design-Builder, 

and any interim decisions made by the Owner, shall be for facilitating the design process and shall 

not modify the Owner’s Criteria unless the Owner and Design-Builder execute a Modification.  

 

B. Advice and Recommendations.  The Design-Builder shall advise the Owner 

on proposed site use and improvements, selections of materials, and building systems and 

equipment.  The Design-Builder shall also provide the Owner with recommendations, consistent 

with the Owner’s Criteria, on constructability, availability of materials and labor, time 

requirements for procurement, installation and construction, and factors related to construction 

cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, 

life-cycle data, and possible cost reductions.  

 

 

 

4.2 Evaluation of the Owner’s Criteria. 

 

A. Meetings.  The Design-Builder shall schedule and conduct meetings with 

the Owner and any other necessary individuals or entities to discuss and review the Owner’s 

Criteria as set forth in Section 1.1.  The Design-Builder shall thereafter again meet with the Owner 

to discuss a preliminary evaluation of the Owner’s Criteria.  The preliminary evaluation shall 

address possible alternative approaches to design and construction of the Project and include the 

Design-Builder’s recommendations, if any, with regard to accelerated or fast-track scheduling, 

procurement, or phased construction.  The preliminary evaluation shall consider cost information, 

constructability, and procurement and construction scheduling issues.  
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B. Report.  After the Design-Builder meets with the Owner and presents the 

preliminary evaluation, the Design-Builder shall provide a written report to the Owner, 

summarizing the Design-Builder’s evaluation of the Owner’s Criteria.  The report shall also 

include: 

 

(1) allocations of program functions, detailing each function and their square 

foot areas;  

(2) a preliminary estimate of the cost of the Work, and, if necessary, 

recommendations to adjust the Owner’s Criteria to conform to the Owner’s 

budget;  

(3) a preliminary schedule, which shall include proposed design milestones; 

dates for receiving additional information from, or for work to be completed 

by, the Owner, anticipated date for the Design-Builder’s Proposal, and dates 

of periodic design review sessions with the Owner; and  

(4) the following:  

 

(List additional information, if any, to be included in the Design-Builder’s 

written report.) 

 

C. Review.  The Owner shall review the Design-Builder’s written report and, 

if acceptable, provide the Design-Builder with written consent to proceed to the development of 

the preliminary design as described in Section 4.3.  The consent to proceed shall not be construed 

to modify the Owner’s Criteria unless the Owner and Design-Builder execute a Modification.  

 

4.3  Preliminary Design. 

 

A. Submittal.  Upon the Owner’s issuance of a written consent to proceed 

under Section 4.2.C, the Design-Builder shall prepare and submit a preliminary design to the 

Owner.  The preliminary design shall include a report identifying any deviations from the Owner’s 

Criteria, and shall include the following:  

 

(1) confirmation of the allocations of program functions; 

(2) site plan; 

(3) building plans, sections and elevations; 

(4) structural systems; 

(5) selections of major building systems, including but not limited to 

mechanical, electrical and plumbing systems; and 

(6) outline of specifications or sufficient drawing notes describing construction 

materials. 

 

The preliminary design may include some combination of physical study models, perspective 

sketches, or digital modeling. 

 

B. Review.  The Owner shall review the preliminary design and, if acceptable, 

provide the Design-Builder with written consent to proceed to development of the Design-
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Builder’s Proposal.  The preliminary design shall not modify the Owner’s Criteria unless the 

Owner and Design-Builder execute a Modification.  

 

4.4  Design-Builder’s Proposal. 

 

A. Submittal.  Upon the Owner’s issuance of a written consent to proceed 

under Section 4.3.B, the Design-Builder shall prepare and submit the Design-Builder’s Proposal 

to the Owner.  The Design-Builder’s Proposal shall include the following:   

 

(1) a list of the preliminary design documents and other information, including 

the Design-Builder’s clarifications, assumptions and deviations from the 

Owner’s Criteria, upon which the Design-Builder’s Proposal is based; 

(2) the proposed Contract Sum, including the compensation method and, if 

based upon the cost of the Work plus a fee, a written statement of estimated 

cost organized by trade categories, allowances, contingencies, Design-

Builder’s fee, and other items that comprise the Contract Sum;  

(3) the proposed date the Design-Builder shall achieve Substantial Completion;  

(4) an enumeration of any qualifications and exclusions, if applicable;  

(5) a list of the Design-Builder’s key personnel, Contractors and suppliers; and 

(6) the date on which the Design-Builder’s Proposal expires.  

 

B. Local Conditions.  Submission of the Design-Builder’s Proposal shall 

constitute a representation by the Design-Builder that it has visited the site and become familiar 

with local conditions under which the Work is to be completed.  

 

C. Design-Build Amendment.  If the Owner and Design-Builder agree on a 

Design-Builder’s Proposal, the Owner and Design-Builder shall execute the Design-Build 

Amendment setting forth the terms of the agreement.  

 

 

 

ARTICLE V 

WORK FOLLOWING EXECUTION OF 

THE DESIGN-BUILD AMENDMENT 

 

5.1 Construction Documents. 

 

A. Preparation; Consistency.  Upon the execution of the Design-Build 

Amendment, the Design-Builder shall prepare Construction Documents.  The Construction 

Documents shall establish the quality levels of materials and systems required.  The Construction 

Documents shall be consistent with the Design-Build Documents.  

 

B. Owner Review.  The Design-Builder shall provide the Construction 

Documents to the Owner for the Owner’s information.  If the Owner discovers any deviations 

between the Construction Documents and the Design-Build Documents, the Owner shall promptly 
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notify the Design-Builder of such deviations in writing.  The Construction Documents shall not 

modify the Design-Build Documents unless the Owner and Design-Builder execute a 

Modification.  The failure of the Owner to discover any such deviations shall not relieve the 

Design-Builder of the obligation to perform the Work in accordance with the Design-Build 

Documents.  

 

5.2 Construction.  

 

A. Commencement.  Except as permitted in Section 5.2.B, construction shall 

not commence prior to execution of the Design-Build Amendment.  

 

B. Pre-Amendment Commencement.  If the Owner and Design-Builder agree 

in writing, construction may proceed prior to the execution of the Design-Build Amendment.  

However, such authorization shall not waive the Owner’s right to reject the Design-Builder’s 

Proposal reflected in the Design-Build Amendment.  

 

C. Supervision and Control.  The Design-Builder shall supervise and direct the 

Work, using the Design-Builder’s best skill and attention.  The Design-Builder shall be solely 

responsible for, and have control over, construction means, methods, techniques, sequences and 

procedures, and for coordinating all portions of the Work under the Agreement, unless the Design-

Build Documents give other specific instructions concerning these matters.  

 

D. Inspection.  The Design-Builder shall be responsible for inspection of 

portions of Work already performed to determine that such portions are in proper condition to 

receive subsequent Work.  

 

 

5.3  Labor and Materials. 

 

A. Design-Builder to Provide.  Unless otherwise provided in the Design-Build 

Documents, the Design-Builder shall provide and pay for labor, materials, equipment, tools, 

construction equipment and machinery, water, heat, utilities, transportation, and other facilities 

and services, necessary for proper execution and completion of the Work, whether temporary or 

permanent, and whether or not incorporated or to be incorporated in the Work.  

 

B. Substitutions.  When a material or system is specified in the Design-Build 

Documents, the Design-Builder may make substitutions only in accordance with Article VI. 

 

  

C. Management of Employees.  The Design-Builder shall enforce strict 

discipline and good order among the Design-Builder’s employees and other persons carrying out 

the Work.  The Design-Builder shall not permit employment of unfit persons or persons not 

properly skilled in tasks assigned to them.  
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5.4  Taxes.  The Design-Builder shall pay applicable sales, consumer, use and similar taxes, 

for the Work provided by the Design-Builder, that are legally enacted when the Design-Build 

Amendment is executed, whether or not yet effective or merely scheduled to go into effect. 

 

5.5  Permits, Fees, Notices and Compliance with Laws. 

 

A. Permits.  Unless otherwise provided in the Design-Build Documents, the 

Design-Builder shall secure and pay for the building permit as well as any other permits, fees, 

licenses, and inspections by government agencies, necessary for proper execution of the Work and 

Substantial Completion of the Project.  

 

 

B. Unanticipated Site Conditions.  If, during the Work, the Design-Builder 

encounters human remains, or recognizes the existence of burial markers, archaeological sites, or 

wetlands, not indicated in the Design-Build Documents, the Design-Builder shall immediately 

suspend any operations that would affect them and shall notify the Owner.  Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization 

required to resume the operations.  The Design-Builder shall continue to suspend such operations 

until otherwise instructed by the Owner but shall continue with all other operations that do not 

affect those remains or features.  Requests for adjustments in the Contract Sum and Contract Time 

arising from the existence of such remains or features may be made as provided in Article VI.  

 

5.6  Allowances. 

 

A. Allowances.  The Design-Builder shall include in the Contract Sum all 

allowances stated in the Design-Build Documents.  Items covered by allowances shall be supplied 

for such amounts, and by such persons or entities as the Owner may direct, but the Design-Builder 

shall not be required to employ persons or entities to whom the Design-Builder has reasonable 

objection. Unless otherwise provided in the Design-Build Documents, 

 

(1) allowances shall cover the cost to the Design-Builder of materials and 

equipment delivered at the site and all required taxes, less applicable trade 

discounts; 

(2) the Design-Builder’s costs for unloading and handling at the site, labor, 

installation costs, overhead, profit, and other expenses contemplated for 

stated allowance amounts, shall be included in the Contract Sum but not in 

the allowances; and 

(3) whenever costs are more than or less than allowances, the Contract Sum 

shall be adjusted accordingly by Change Order.  The amount of the Change 

Order shall reflect (i) the difference between actual costs and the allowances 

under Section 5.6.A.(1) and (ii) changes in Design-Builder’s costs under 

Section 5.6.A.(2). 

 

B. Owner Selections.  The Owner shall make selections of materials and 

equipment with reasonable promptness, for allowances requiring Owner selection.  
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5.7  Key Personnel, Contractors and Suppliers. 

 

A. Identification.  Except for those persons or entities already identified or 

required in the Design-Build Amendment, the Design-Builder, as soon as practicable after 

execution of the Design-Build Amendment, shall furnish in writing to the Owner the names of 

persons or entities (including those who are to furnish materials or equipment fabricated to a 

special design) proposed for each principal portion of the Work.  The Owner may reply within 

fourteen (14) days to the Design-Builder in writing stating (1) whether the Owner has reasonable 

objection to any such proposed person or entity or (2) that the Owner requires additional time for 

review.  Failure of the Owner to reply within the 14-day period shall constitute notice of no 

reasonable objection.  

 

B. Owner Objections.  The Design-Builder shall not employ personnel, or 

contract with Contractors or suppliers to whom the Owner has made reasonable and timely 

objection.  If the Owner has reasonable objection to a person or entity proposed by the Design-

Builder, the Design-Builder shall propose another to whom the Owner has no reasonable objection.  

If the rejected person or entity was reasonably capable of performing the Work, the Contract Sum 

and Contract Time shall be increased or decreased by the difference, if any, occasioned by such 

change, and an appropriate Change Order shall be issued before commencement of the substitute 

person or entity’s Work.  However, no increase in the Contract Sum or Contract Time shall be 

allowed for such change unless the Design-Builder has acted promptly and responsively in 

submitting names as required.  

   

C. Changes.  If the Design-Builder changes any of the personnel, Contractors 

or suppliers identified in the Design-Build Amendment, the Design-Builder shall notify the Owner 

and provide the name and qualifications of the new personnel, Contractor or supplier.  The Owner 

may reply within fourteen (14) days to the Design-Builder in writing, stating (1) whether the 

Owner has reasonable objection to the proposed personnel, Contractor or supplier or (2) that the 

Owner requires additional time to review.  Failure of the Owner to reply within the 14-day period 

shall constitute notice of no reasonable objection.   

 

5.8  Documents and Submittals at the Site.  The Design-Builder shall maintain at the site 

for the Owner one copy of the Design-Build Documents and a current set of the Construction 

Documents, in good order and marked currently to indicate field changes and selections made 

during construction, and one copy of approved Submittals.  The Design-Builder shall deliver these 

items to the Owner in accordance with Section 9.10.B as a record of the Work as constructed.   

 

5.9  Use of Site.  The Design-Builder shall confine operations at the site to areas permitted 

by applicable laws, statutes, ordinances, codes, rules and regulations, lawful orders of public 

authorities, and the Design-Build Documents, and shall not unreasonably encumber the site with 

materials or equipment.  

 

5.10  Cutting and Patching.  The Design-Builder shall not cut, patch, or otherwise alter 

fully or partially completed construction by the Owner or a separate contractor except with written 
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consent of the Owner and of such separate contractor.  Such consent shall not be unreasonably 

withheld.  The Design-Builder shall not unreasonably withhold from the Owner or a separate 

contractor the Design-Builder’s consent to cutting or otherwise altering the Work.  

 

5.11  Cleanliness. 

 

A. Cleanliness.  The Design-Builder shall keep the premises and surrounding 

area free from accumulation of waste materials or rubbish caused by operations under the 

Agreement.  At completion of the Work, the Design-Builder shall remove waste materials, rubbish, 

tools, construction equipment, machinery and surplus materials from and about the Project Site.  

 

B. Reimbursement to Owner.  If the Design-Builder fails to clean up as 

provided in the Design-Build Documents, the Owner may do so and Owner shall be entitled to 

offset its costs incurred against payments to the Design-Builder.  

 

5.12  Access to Work.  The Design-Builder shall provide the Owner and its separate 

contractors and consultants access to the Work in preparation and progress wherever located.  The 

Design-Builder shall notify the Owner regarding Project safety criteria and programs, which the 

Owner, and its contractors and consultants, shall comply with while at the site.  

 

5.13  Construction by Owner or by Separate Contractors. 

 

A. Owner’s Right to Perform Construction and to Award Separate Contracts. 

 

(1) The Owner reserves the right to perform construction or operations related 

to the Project with the Owner’s own forces, and to award separate contracts 

in connection with the portions of the Project, or other construction or 

operations on the site, under terms and conditions identical or substantially 

similar to this Contract, including those terms and conditions related to 

insurance and waiver of subrogation.  The Owner shall notify the Design-

Builder promptly after execution of any separate contract.  If the Design-

Builder claims that delay or additional cost is involved because of such 

action by the Owner, the Design-Builder shall make a Claim as provided in 

Article XVII.  

 

(2) When separate contracts are awarded for different portions of the Project or 

other construction or operations on the site, the term, “Design-Builder” in 

the Design-Build Documents in each case shall mean the individual or entity 

that executes each separate agreement with the Owner.  

 

(3) The Owner shall provide for coordination of the activities of the Owner’s 

own forces, and of each separate contractor, with the Work of the Design-

Builder, who shall cooperate with them.  The Design-Builder shall 

participate with other separate contractors and the Owner in reviewing their 

construction schedules.  The Design-Builder shall make any revisions to the 
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construction schedule deemed necessary after a joint review and mutual 

agreement.  The construction schedules shall then constitute the schedules 

to be used by the Design-Builder, separate contractors and the Owner until 

subsequently revised.  

 

(4) Unless otherwise provided in the Design-Build Documents, when the 

Owner performs construction or operations related to the Project with the 

Owner’s own forces or separate contractors, the Owner shall be deemed to 

be subject to the same obligations, and to have the same rights, that apply 

to the Design-Builder under the Agreement.  

 

5.14  Mutual Responsibility.  

 

A. Coordination of Site Uses.  The Design-Builder shall afford the Owner and 

separate contractors reasonable opportunity for introduction and storage of their materials and 

equipment and performance of their activities, and shall connect and coordinate the Design-

Builder’s construction and operations with theirs as required by the Design-Build Documents.  

 

B. Reporting of Discrepancies or Defects.  If part of the Design-Builder’s 

Work depends upon construction or operations by the Owner or a separate contractor, the Design-

Builder shall, prior to proceeding with that portion of the Work, prepare a written report to the 

Owner, identifying apparent discrepancies or defects in the construction or operations by the 

Owner or separate contractor that would render it unsuitable for proper execution and results of 

the Design-Builder’s Work.  Failure of the Design-Builder to report shall constitute an 

acknowledgment that the Owner’s or separate contractors’ completed or partially completed 

construction is fit and proper to receive the Design-Builder’s Work, except as to defects not then 

reasonably discoverable.  

 

C. Costs.  The Design-Builder shall reimburse the Owner for costs the Owner 

incurs that are payable to a separate contractor because of the Design-Builder’s delays, improperly 

timed activities or defective construction.  The Owner shall be responsible to the Design-Builder 

for costs the Design-Builder incurs because of a separate contractor’s delays, improperly timed 

activities, damage to the Work or defective construction.  

 

D. Damages.  The Design-Builder shall promptly remedy damage the Design-

Builder wrongfully causes to completed or partially completed construction or to property of the 

Owner or separate contractors as provided in Section 10.2.E. 

 

E. Cutting and Patching by Owner.  The Owner and each separate contractor 

shall have the same responsibilities for cutting and patching the Work as the Design-Builder has 

with respect to the construction of the Owner or separate contractors in Section 5.10. 

 

5.15  Owner’s Right to Clean Up.  If a dispute arises among the Design-Builder, separate 

contractors and the Owner as to the responsibility under their respective contracts for maintaining 
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the premises and surrounding area free from waste materials and rubbish, the Owner may clean up 

and will allocate the cost among those responsible.   

 

 

 

ARTICLE VI 

CHANGES IN THE WORK  

 

6.1 General.  Changes in the Work may be accomplished after execution of the 

Agreement, and without invalidating the Contract, by Change Order, Work Directive Change or 

order for a minor change in the Work, subject to the limitations stated in this Article VI and 

elsewhere in the Design-Build Documents.  A Change Order or Work Directive Change shall be 

based upon agreement among the Owner and Design-Builder; an order for a minor change in the 

Work may be issued by the Design-Builder alone.  Changes in the Work shall be performed under 

applicable provisions of the Design-Build Documents, and the Design-Builder shall proceed 

promptly, unless otherwise provided in the Change Order, Work Directive Change or order for a 

minor change in the Work. 

 

6.2 Minor Changes in the Work.  The Owner or Design-Builder shall have authority 

to order minor changes in the Work not involving adjustment in the Contract Sum or extension of 

the Contract Time and not inconsistent with the intent of the Design-Build Documents.  Such 

change will be effected by written order signed by the Design-Builder and shall be binding on the 

Owner and Design-Builder.  The Design-Builder shall abide by and perform such minor changes.  

Such changes shall be effected by a Field Directive or a Work Directive Change.  Documentation 

of changes shall be determined by the construction team, and displayed monthly in the progress 

reports.  Because such changes shall not affect the Contract Sum to be paid to the Design-Builder, 

they shall not require a Change Order pursuant to Section 6.6.   

 

6.3 Emergencies.  In any emergency affecting the safety of persons or property, the 

Design-Builder shall act at its discretion to prevent threatened damage, injury, or loss.  Any 

increase in the Contract Sum or extension of time claimed by the Design-Builder because of 

emergency Work shall be determined as provided in Section 6.6.  However, whenever practicable, 

the Design-Builder shall obtain verbal concurrence of the Owner’s authorized representative where 

the act will or may affect the Contract Sum or Contract Time. 

 

6.4 Concealed Conditions.  If the Design-Builder encounters conditions at the site that 

are (1) subsurface or otherwise concealed physical conditions that differ materially from those 

indicated in the Design-Build Documents or (2) unknown physical conditions of an unusual nature, 

that differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Design-Build Documents, the Design-

Builder shall promptly provide notice to the Owner before conditions are disturbed and in no event 

later than ten (10) days after first observance of the conditions.  The Owner will promptly 

investigate such conditions and, if the Owner determines that they differ materially and cause an 

increase or decrease in the Design-Builder’s cost of, or time required for, performance of any part 

of the Work, will recommend an equitable adjustment in the Contract Sum or Contract Time, or 
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both.  If the Owner determines that the conditions at the site are not materially different from those 

indicated in the Design-Build Documents and that no change in the terms of the Contract is 

justified, the Owner shall promptly notify the Design-Builder in writing, stating the reasons.  If 

Design-Builder disputes the Owner’s determination or recommendation, it may proceed as 

provided in Article XVII. 

 

 

 6.5    Change Orders; Adjustments to Contract Sum.   

 

 The increase or decrease in the Contract Sum resulting from a change authorized pursuant 

to the Design-Build Documents shall be determined: 

 

(1) By mutual acceptance of a lump sum amount properly itemized and 

supported by sufficient substantiating data, to permit evaluation by the 

Owner; or 

 

(2) By unit prices stated in the Agreement or subsequently agreed upon; or  

 

(3) By any other method mutually agreeable to Owner and Design-Builder. 

 

If Owner and Design-Builder are unable to agree upon increases or decreases in the Contract Sum 

and the Design-Builder certifies that the work needs to be commenced prior to any such agreement, 

the Design-Builder, provided it receives a written Change Order signed by or on behalf of the 

Owner, shall promptly proceed with the Work involved.  The cost of such Work shall then be 

determined on the basis of the reasonable expenditures of those performing the Work attributed to 

the change.  However, in the event a Change Order is issued under these conditions, the Owner 

will establish an estimated cost of the Work and the Design-Builder shall not perform any Work 

whose cost exceeds that estimated without prior written approval by the Owner.  In such case, the 

Design-Builder shall keep and present in such form as the Owner may prescribe an itemized 

accounting, together with appropriate supporting data of the increase in overall costs of the Project.  

The amount of any decrease in the Contract Sum to be allowed by the Design-Builder to the Owner 

for any deletion or change which results in a net decrease in costs will be the amount of the actual 

net decrease.   

 

6.6 Unit Prices.  If unit prices are stated in the Design-Build Documents or 

subsequently agreed upon, and if the quantities originally contemplated are so changed in a 

proposed Change Order that application of the agreed unit prices to the quantities of Work 

proposed will cause substantial inequity to the Owner or Design-Builder, the applicable unit prices 

and Contract Sum shall be equitably adjusted. 

 

6.7 Owner-Initiated Changes.  Without invalidating the Agreement and without 

notice to any Surety, Owner may, at any time, order additions, deletions or revisions in the Work. 

These will be authorized by a written amendment, a Field Directive, a Change Order, or a Work 

Directive Change, as the case may be.  Upon receipt of any such document, Design-Builder shall 

promptly proceed with the Work involved which will be performed under the applicable conditions 
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of the Design-Build Documents (except as otherwise specifically provided).  A Work Directive 

Change may not change the Contract Sum or the Contract Time; but is evidence that the parties 

expect that the change directed or documented by a Work Directive Change will be incorporated 

in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, 

on the Contract Sum or Contract Time. 

 

6.8 Unauthorized Work.  Design-Builder shall not be entitled to an increase in the 

Contract Sum or an extension of the Contract Time with respect to any Work performed that is not 

required by the Design-Build Documents. 

 

6.9 Defective Work.  Owner and Design-Builder shall execute appropriate Change 

Orders (or written amendments) covering changes in the Work which are ordered by Owner 

because of Defective Work, or which may be required because of acceptance of Defective Work, 

without adjustment to the Contract Sum. 

 

6.10 Estimates for Changes.  At any time Owner may request a quotation from Design-

Builder for a proposed change in the Work.  Within twenty-one (21) calendar days after receipt, 

Design-Builder shall submit a written and detailed proposal for an increase or decrease in the 

Contract Sum or Contract Time for the proposed change.  Owner shall have twenty-one (21) 

calendar days after receipt of the detailed proposal to respond in writing.  The proposal shall 

include an itemized estimate of all costs and time for performance that will result directly or 

indirectly from the proposed change.  Unless otherwise directed, itemized estimates shall be in 

sufficient detail to reasonably permit an analysis by Owner of all material, labor, equipment, 

subcontracts, overhead costs and fees, and shall cover all Work involved in the change, whether 

such Work was deleted, added, changed or impacted.  Notwithstanding the request for quotation, 

Design-Builder shall carry on the Work and maintain the progress schedule. Delays in the 

submittal of the written and detailed proposal will be considered non-prejudicial. 

 

6.11 Form of Proposed Changes. The form of all submittals, notices, Change Orders 

and other documents permitted or required to be used or transmitted under the Design-Build 

Documents shall be determined by the Owner.  Standard Owner forms shall be utilized. 

 

6.12 Changes to Contract Time.  The Contract Time may only be changed pursuant to 

a Change Order or a written amendment to the Design-Build Documents.  Any claim for an 

extension or shortening of the Contract Time shall be based on written notice delivered by the 

party making the claim to the other party.  Notice of the extent of the claim with supporting data 

shall be delivered within fifteen (15) days from detection or beginning of such occurrence and 

shall be accompanied by the claimant's written statement that the adjustment claimed is the entire 

adjustment to which the claimant has reason to believe it is entitled because of the occurrence of 

said event.  The Contract Time will be extended in an amount equal to time lost due to delays 

beyond the control of Design-Builder.  Such delays shall include, but not be limited to, acts or 

neglect by Owner or others performing additional Work; or to fires, floods, epidemics, abnormal 

weather conditions or acts of God.  Failure to deliver a written notice of claim within the requisite 

15-day period shall constitute a waiver of the right to pursue said claim. 
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ARTICLE VII 

OWNER’S RIGHTS AND RESPONSIBILITIES  

 

7.1 General. 

 

A. Authority of Owner’s Representative. The Owner shall designate in writing 

a representative (the Owner’s “authorized representative”) who shall have express authority to 

bind the Owner with respect to all Project matters requiring the Owner’s approval or authorization.  

 

B. Owner Decisions.  The Owner shall render decisions in a timely manner and 

in accordance with Design-Builder’s schedule agreed to by the Owner.   

 

7.2  Information and Services Required of the Owner. 

 

A. Promptness.  The Owner shall furnish information or services required of 

the Owner by the Design-Build Documents with reasonable promptness.  

 

B. Inspections and Reports.  The Owner shall provide, to the extent under the 

Owner’s control and if not required by the Design-Build Documents to be provided by the Design-

Builder, the results and reports of prior tests, inspections or investigations conducted for the Project 

involving structural or mechanical systems, chemical, air and water pollution, hazardous materials, 

or environmental and subsurface conditions, and information regarding the presence of pollutants 

at the Project site.  Upon receipt of a written request from the Design-Builder, the Owner shall also 

provide surveys describing physical characteristics, legal limitations and utility locations for the 

site of the Project, and a legal description of the site under the Owner’s control.   

 

C. Land Uses.  The Owner shall promptly obtain easements, zoning variances, 

and legal authorizations or entitlements regarding site utilization where essential to the execution 

of the Project.  

 

D. Cooperation; Permitting.  The Owner shall cooperate with the Design-

Builder in securing building and other permits, licenses and inspections.  

 

E. Reliance Upon Reports.  The services, information, surveys and reports 

required to be provided by the Owner under this Agreement, shall be furnished at the Owner’s 

expense, and except as otherwise specifically provided in this Agreement or elsewhere in the 

Design-Build Documents or to the extent the Owner advises the Design-Builder to the contrary in 

writing, the Design-Builder shall be entitled to rely upon the accuracy and completeness thereof.  

In no event shall the Design-Builder be relieved of its responsibility to exercise proper precautions 

relating to the safe performance of the Work.  

 

F. Notice of Defects.  If the Owner observes or otherwise becomes aware of a 

fault or defect in the Work or non-conformity with the Design-Build Documents, the Owner shall 

give prompt written notice thereof to the Design-Builder.  
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G. Communications.  Except as otherwise provided in the Design-Build 

Documents or when direct communications have been specially authorized, the Owner shall 

communicate through the Design-Builder with persons or entities employed or retained by the 

Design-Builder.  

 

H. Subsurface Conditions.  Unless required by the Design-Build Documents to 

be provided by the Design-Builders, the Owner shall, upon request from the Design-Builder, 

furnish the services of geotechnical engineers or other consultants for investigation of subsurface, 

air and water conditions when such services are reasonably necessary to properly carry out the 

design services furnished by the Design-Builder.  In such event, the Design-Builder shall specify 

the services required.  Such services may include, but are not limited to, test borings, test pits, 

determinations of soil bearing values, percolation tests, evaluations of hazardous materials, ground 

erosion and resistivity tests, and necessary operations for anticipating subsoil conditions.  The 

services of geotechnical engineer(s) or other consultants shall include preparation and submission 

of all appropriate reports and professional recommendations. 

 

7.3  Submittals. 

 

A. Review of Submittals.  The Owner shall review and approve or take other 

appropriate action on Submittals.  Review of Submittals is not conducted for determining the 

accuracy and completeness of other details, such as dimensions and quantities, or for substantiating 

instructions for installation or performance of equipment or systems, or for determining that the 

Submittals are in conformance with the Design-Build Documents, all of which remain the 

responsibility of the Design-Builder as required by the Design-Build Documents.  The Owner’s 

action will be taken in accordance with the submittal schedule approved by the Owner.  In the 

absence of an approved submittal schedule, the Owner shall accomplish the review of submittals 

and return same to Design-Builder within fourteen (14) days.  The Owner’s review of Submittals 

shall not relieve the Design-Builder of the obligations under Sections 3.1.M, 3.1.N, and 5.2.C.  The 

Owner’s review shall not constitute approval of safety precautions or, unless otherwise specifically 

stated by the Owner, of any construction means, methods, techniques, sequences or procedures.  

The Owner’s approval of a specific item shall not indicate approval of an assembly of which the 

item is a component.   

 

B. Notice of Non-Conformance.  Upon review of the Submittals required by 

the Design-Build Documents, the Owner shall notify the Design-Builder of any non-conformance 

with the Design-Build Documents the Owner discovers.  

 

7.4 Site Visits; Limitations.  Visits to the site by the Owner shall not be construed to create 

an obligation on the part of the Owner to make onsite inspections to check the quality or quantity 

of the Work.  The Owner shall neither have control over or charge of, nor be responsible for, the 

construction means, methods, techniques, sequences or procedures, or for the safety precautions 

and programs in connection with the Work, because these are solely the Design-Builder’s rights 

and responsibilities under the Design-Build Documents.  
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7.5  Design-Builder Performance; Limitations.  The Owner shall not be responsible for 

the Design-Builder’s failure to perform the Work in accordance with the requirements of the 

Design-Build Documents.  The Owner shall not have control over or charge of, and will not be 

responsible for acts or omissions of the Design-Builder, Architect/Engineer, Consultants, 

Contractors, or their agents or employees, or any other persons or entitles performing portions of 

the Work for the Design-Builder.  

 

7.6  Rejection of Work.  The Owner has the authority to reject Work that does not conform 

to the Design-Build Documents.  The Owner shall have authority to require inspection or testing 

of the Work, whether or not such Work is fabricated, installed or completed.  However, neither 

this authority of the Owner nor a decision made in good faith either to exercise or not to exercise 

such authority shall give rise to a duty or responsibility of the Owner to the Design-Builder, the 

Architect/Engineer, Consultants, Contractors, material and equipment suppliers, their agents or 

employees, or other persons or entities performing portions of the Work.  

 

7.7  Completion Dates. The Owner shall determine the date or dates of Substantial 

Completion in accordance with Section 9.8 and the date of final completion in accordance with 

Section 9.10. 

 

7.8  Owner’s  Right to Stop Work.  If the Design-Builder fails to correct Work which is 

not in accordance with the requirements of the Design-Build Documents as required by Section 

11.2 or persistently fails to carry out Work in accordance with the Design-Build Documents, the 

Owner may issue a written order to the Design-Builder to stop the Work, or any portion thereof, 

until the cause for such order has been eliminated; however, the right of the Owner to stop the 

Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of 

the Design-Builder or any other person or entity.  

 

7.9  Owner’s  Right to Carry Out the Work.  If the Design-Builder defaults or neglects 

to carry out the Work in accordance with the Design-Build Documents and fails within a ten-day 

period after receipt of written notice from the Owner to commence and continue correction of 

such default or neglect with diligence and promptness, the Owner may, without prejudice to other 

remedies the Owner may have, correct such deficiencies.  In such case, an appropriate Change 

Order shall be issued deducting from payments then or thereafter due the Design-Builder the 

reasonable cost of correcting such deficiencies.  If payments then or thereafter due the Design-

Builder are not sufficient to cover such amounts, the Design-Builder shall pay the difference to 

the Owner.  Notwithstanding any other provisions in the Design-Build Documents to the contrary, 

the Owner shall be entitled to bring a direct action in the Circuit Court to recover such costs. 

 

7.10 Governmental Body.  The Design-Builder recognizes that the Owner is a 

governmental body with certain procedural requirements to be satisfied. The Design-Builder has 

and will make reasonable allowance in its performance of services for such additional time as may 

be required for approvals and decisions by the Owner and any other necessary government agency. 

 

7.11 Pre-Completion Acceptance.  The Owner shall have the right to take possession 

of and use any completed portions of the Work, although the time for completing the entire Work 
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or such portions may not have expired, but such taking possession and use shall not be deemed an 

acceptance of any Work not completed in accordance with the Design-Build Documents. 

 

7.12 Ownership and Use of Drawings, Specifications and Other Instruments of 

Service. 

(1) The Design-Builder and the Design-Builder’s Consultants shall be deemed 

the authors and owners of their respective Instruments of Service, including 

the Project Plans and Specifications, and will retain all common law, 

statutory and other reserved rights, including copyrights.  Submittal or 

distribution to meet official regulatory requirements or for other purposes 

in connection with this Project is not to be construed as publication in 

derogation of the Design-Builder’s and the Design-Builder’s Consultants’ 

reserved rights. 

 

(2) The Design-Builder, Contractors and material or equipment suppliers are 

authorized to use and reproduce the drawings and specifications provided 

to them solely and exclusively for execution of the Work.  All copies made 

under this authorization shall bear the copyright notice, if any, shown on the 

Project Plans and Specifications or other Instruments of Service.  

Notwithstanding the reserved rights set forth in Section 7.12(1), the Owner 

shall have the right at all times to use the Design-Builder’s and the Design-

Builder’s Consultants Instruments of Service in execution of the Work. The 

Owner’s rights of usage shall survive any termination of this Agreement 

pursuant to Article XVI. The Design-Builder, Contractors, and material or 

equipment suppliers may not use the drawings or specifications on other 

projects or for additions to this Project outside the scope of the Work 

without the specific written consent of the Owner. 

 

 

ARTICLE VIII 

TIME  

 

8.1  Progress and Completion. 

 

A. Time Limits.  Time limits are of the essence in this Agreement.  By 

executing the Design-Build Amendment, the Design-Builder confirms that the Contract Time is a 

reasonable period for performing the Work.  

 

B. Insurance.  The Design-Builder shall not, except by agreement of the Owner 

in writing, commence the Work prior to the effective date of insurance required by this Agreement.  

The Contract Time shall not be adjusted because of the Design-Builder’s failure to obtain 

insurance required under this Agreement.  

 

C. Substantial Completion.  The Design-Builder shall proceed expeditiously 

with adequate forces and shall achieve Substantial Completion within the Contract Time.  
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8.2  Delays and Extensions of Time. 

 

A. Owner Delays.  If the Design-Builder is delayed at the time in the 

commencement or progress of the Work by an act or neglect of the Owner or of a consultant or 

separate contractor employed by the Owner, or by changes ordered in the Work by the Owner, or 

by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes beyond 

the Design-Builder’s control, or by delay authorized by the Owner pending resolution pursuant to 

Article XVII hereof, or by other causes that the Owner determines may justify delay, then the 

Contract Time shall be extended by Change Order for such reasonable time as the Owner may 

determine.  

 

B. Claims for Delay.  Claims relating to time shall be made in accordance with 

applicable provisions of Article XVII. 

 

C. Liquidated Damages for Delay.  Time is of the essence in the Design-Build 

Documents and all obligations thereunder.  If the Design-Builder fails to achieve Substantial 

Completion of the Work within the Contract Time and as otherwise required by the Design-Build 

Documents, the Owner shall be entitled to retain or recover from the Design-Builder, as liquidated 

damages and not as a penalty, the sum of $_____ per calendar day, commencing upon the first day 

following expiration of the Contract Time and continuing until the actual date of Substantial 

Completion.  Such liquidated damages are hereby agreed to be a reasonable estimate of damages 

the Owner will incur because of delayed completion of the Work.  The Owner may deduct 

liquidated damages as described in this paragraph from any unpaid amounts then or thereafter due 

the Design-Builder under this Agreement.  Any liquidated damages not so deducted from any 

unpaid amounts due the Design-Builder shall be payable to the Owner at the demand of the Owner, 

together with interest from the date of the demand at the maximum allowable rate.   

 

 

ARTICLE IX 

PAYMENT APPLICATIONS AND PROJECT COMPLETION  

 

9.1  Contract Sum.  The Contract Sum shall be stated in the Design-Build Amendment. 

 

9.2  Schedule of Values.  Where the Contract Sum is based on a stipulated sum or 

guaranteed maximum price, the Design-Builder, prior to the first Application for Payment after 

execution of the Design-Build Amendment, shall submit to the Owner a schedule of values 

allocating the entire Contract Sum to the various portions of the Work and prepared in such form 

and supported by such data to substantiate its accuracy as the Owner may require.  This schedule, 

unless objected to by the Owner, shall be used as a basis for reviewing the Design-Builder’s 

Applications for Payment. 

 

9.3  Applications for Payment. 
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A. Submittal; Requirements.  At least ten (10) days before the date established 

for each progress payment, the Design-Builder shall submit to the Owner an itemized Application 

for Payment for completed portions of the Work.  The application shall be notarized, if required, 

and supported by data substantiating the Design-Builder’s right to payment as the Owner may 

require, such as copies of requisitions from the Architect/Engineer, Consultants, Contractors, and 

material suppliers, and shall reflect retainage if provided for in the Design-Build Documents.  

 

(1) As provided in Section 6.6, Applications for Payment may include requests 

for payment because of changes in the Work that have been promptly 

authorized by Work Directive Changes, or by interim determinations of the 

Owner but not yet included in Change Orders.  

 

(2) Applications for Payment shall not include requests for portions of the 

Work for which the Design-Builder does not intend to pay the 

Architect/Engineer Consultant, Contractor, and material supplier, or other 

persons or entities providing services or work for the Design-Builder, unless 

such Work has been performed by others whom the Design-Builder intends 

to pay. 

 

B. Payments for Services Provided.  Unless otherwise provided in the Design-

Build Documents, payments shall be made for services provided as well as materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work.  If 

approved in advance by the Owner, payment may similarly be made for materials and equipment 

suitably stored off the site at a location agreed in writing.  Payment for materials and equipment 

stored on or off the site shall be conditioned upon compliance by the Design-Builder with 

procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment 

or otherwise to protect the Owner’s interest, and shall include the costs of applicable insurance, 

storage and transportation to the site for such materials and equipment stored off the site.   

 

C. Warranties.  The Design-Builder warrants that title to all Work, other than 

Instruments of Service, covered by an Application for Payment will pass to the Owner no later 

than the time of payment.  The Design-Builder further warrants that, upon submittal of an 

Application for Payment, all Work for which a Certificate for Payment has been previously issued 

and payments received from the Owner shall, to the best of the Design-Builder’s knowledge, 

information and belief, be free and clear of liens, claims, security interests or encumbrances in 

favor of the Design-Builder, Architect/Engineer, Consultants, Contractors, material suppliers, or 

other persons or entities entitled to make a claim by reason of having provided labor, materials and 

equipment relating to the Work.  

 

9.4  Certificates for Payment.  The Owner shall, within seven days after receipt of the 

Design-Builder’s Application for Payment, issue to the Design-Builder a Certificate for Payment 

indicating the amount the Owner determines is properly due, and notify the Design-Builder in 

writing of the Owner’s reasons for withholding certification in whole or in part as provided in 

Section 9.5.A.  

 

SAMPLE

Manatee County BCC Request for Qualifications 25-R086798RB 96



32 
 

9.5  Decisions to Withhold Certification. 

 

A. Grounds.  The Owner may withhold a Certificate for Payment in whole or 

in part to the extent reasonably necessary to protect the Owner due to the Owner’s determination 

that the Work has not progressed to the point indicated in the Design-Builder’s Application for 

Payment, or the quality of the Work is not in accordance with the Design-Build Documents.  If the 

Owner is unable to certify payment in the amount of the Application, the Owner will notify the 

Design-Builder as provided in Section 9.4.  If the Design-Builder and Owner cannot agree on a 

revised amount, the Owner will promptly issue a Certificate for Payment for the amount that the 

Owner deems to be due and owing.  The Owner may also withhold a Certificate for Payment or, 

because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for 

Payment previously issued to such extent as may be necessary to protect the Owner from loss for 

which the Design-Builder is responsible because of: 

 

(1) defective Work, including design and construction, not remedied; 

(2) third party claims filed or reasonable evidence indicating probable filing of 

such claims unless security acceptable to the Owner is provided by the 

Design-Builder; 

(3) failure of the Design-Builder to make payments properly to the 

Architect/Engineer Consultants, Contractors or others, for services, labor, 

materials or equipment; 

(4) reasonable evidence that the Work cannot be completed for the unpaid 

balance of the Contract Sum; 

(5) damage to the Owner or a separate contractor; 

(6) reasonable evidence that the Work will not be completed within the 

Contract Time, and that the unpaid balance would not be adequate to cover 

actual or liquidated damages for the anticipated delay; or  

(7) repeated failure to carry out the Work in accordance with the Design-Build 

Documents. 

 

B. Cure.  When the above reasons for withholding certification are removed, 

certification will be made for amounts previously withheld.  

 

C. Issuance of Joint Checks.  If the Owner withholds certification for payment 

under Section 9.5.A(3), the Owner may, at its sole option, issue joint checks to the Design-Builder 

or any Consultants, Contractor, material or equipment suppliers, or other persons or entities 

providing services or work for the Design-Builder to whom the Design-Builder failed to make 

payment for Work properly performed or material or equipment suitably delivered.  

 

9.6  Progress Payments. 

 

A. Payment.  After the Owner has issued a Certificate for Payment, the Owner 

shall make payment in the manner and within the time provided in the Design-Build Documents.  
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B. Payments by Design-Builder.  The Design-Builder shall pay each 

Architect/Engineer Consultant, Contractor, and other person or entity providing services or work 

for the Design-Builder no later than the time period required by applicable law, but in no event 

more than seven days after receipt of payment from the Owner the amount to which the 

Architect/Engineer Consultant, Contractor, and other person or entity providing services or work 

for the Design-Builder is entitled, reflecting percentages actually retained from payments to the 

Design-Builder on account of the portion of the Work performed by the Architect/Engineer, 

Consultant, Contractor, and other person or entity.  The Design-Builder shall, by appropriate 

agreement with each Architect/Engineer, Consultant, Contractor, and other person or entity 

providing services or work for the Design-Builder, require each Architect/Engineer, Consultant, 

Contractor, and other person or entity providing services or work for the Design-Builder to make 

payments to subcontractors in a similar manner. 

 

C. Requests for Information.  The Owner will, on request and if practicable, 

furnish to the Architect/Engineer, a Consultant, Contractor, and other person or entity providing 

services or work for the Design-Builder, information regarding percentages of completion or 

amounts applied for by the Design-Builder and action taken by the Owner on account of portions 

of the Work done by such Architect/Engineer, Consultant, Contractor, and other person or entity 

providing services or work for the Design-Builder. 

 

D. Evidence of Payment by Design-Builder.  The Owner has the right to 

request written evidence from the Design-Builder that the Design-Builder has properly paid the 

Architect/Engineer Consultants, Contractors, and other persons or entities providing services or 

work for the Design-Builder, amounts paid by the Owner to the Design-Builder for the Work.  If 

the Design-Builder fails to furnish such evidence within seven (7) days, the Owner shall have the 

right to contact the Architect/Engineer Consultants and Contractors to ascertain whether they have 

been properly paid.  The Owner shall have no obligation to pay or to see to the payment of money 

to a Consultant or Contractor, except as may otherwise be required by law.  

 

E. Payments to Suppliers.  Design-Builder payments to material and 

equipment suppliers shall be treated in a manner similar to that provided in Sections 9.6.B, 9.6.C 

and 9.6.D.   

 

F. Acceptance of Work.  A Certificate for Payment, a progress payment, or 

partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance of 

Work not in accordance with the Design-Build Documents.    

 

9.7  Failure of Payment.  If the Owner does not issue a Certificate for Payment, through 

no fault of the Design-Builder, within the time required by the Design-Build Documents, then the 

Design-Builder may, upon seven additional days’ written notice to the Owner, stop the Work until 

payment of the amount owing has been received.  The Contract Time shall be extended 

appropriately and the Contract Sum shall be increased by the amount of the Design-Builder’s 

reasonable costs of shut-down, delay and start-up.   

 

9.8  Substantial Completion. 
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A. Substantial Completion Defined.  Substantial Completion shall be as 

defined in Section 1.4.  The date of Substantial Completion is the date certified by the Owner in 

accordance with this Section 9.8.  

 

B. List of Corrections.  When the Design-Builder considers that the Work, or 

a portion thereof which the Owner agrees to accept separately, is substantially complete, the 

Design-Builder shall prepare and submit to the Owner a comprehensive list of items to be 

completed or corrected prior to final payment.  Failure to include an item on such list does not alter 

the responsibility of the Design-Builder to complete all Work in accordance with the Design-Build 

Documents.  

 

C. Inspections; Corrections.  Upon receipt of the Design-Builder’s list, the 

Owner shall make an inspection to determine whether the Work or designated portion thereof is 

substantially complete.   If the Owner’s inspection discloses any item, whether or not included on 

the Design-Builder’s list, which is not sufficiently complete in accordance with the Design-Build 

Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its 

intended use, the Design-Builder shall, before issuance of the Certificate of Substantial 

Completion, complete or correct such item upon notification by the Owner.  In such case, the 

Design-Builder shall then submit a request for another inspection by the Owner to determine 

Substantial Completion.  

 

D. Certificate of Substantial Completion.  When the Work or designated 

portion thereof is substantially complete, the Design-Builder will prepare for the Owner’s 

signature a Certificate of Substantial Completion that shall, upon the Owner’s signature, establish 

the date of Substantial Completion, establish responsibilities of the Owner and Design-Builder for 

security, maintenance, heat, utilities, damage to the Work and insurance, and fix the Punch List 

Completion Date.  Warranties required by the Design-Build Documents shall commence on the 

date of Substantial Completion of the Work or designated portion thereof unless otherwise 

provided in the Certificate of Substantial Completion.  

 

E. Submittal; Acceptance.  The Certificate of Substantial Completion shall be 

submitted by the Design-Builder to the Owner for written acceptance of responsibilities assigned 

to it in the Certificate.  Upon the Owner’s acceptance, and consent of surety, if any, the Owner 

shall make payment of retainage applying to the Work or designated portion thereof.  Payment 

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the 

Design-Build Documents.  

 

9.9  Partial Occupancy or Use. 

 

A. Right of Owner.  The Owner may occupy or use any completed or partially 

completed portion of the Work at any stage when such portion is designated by separate agreement 

with the Design-Builder, provided such occupancy or use is authorized by public authorities 

having jurisdiction over the Project.  Such partial occupancy or use may commence whether or not 

the portion is substantially complete, provided the Owner and Design-Builder have accepted in 
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writing the responsibilities assigned to each of them for payments, retainage, if any, security, 

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing 

concerning the period for correction of the Work and commencement of warranties required by 

the Design-Build Documents.  When the Design-Builder considers a portion substantially 

complete, the Design-Builder shall prepare and submit a list to the Owner as provided under 

Section 9.8.B.  Consent of the Design-Builder to partial occupancy or use shall not be unreasonably 

withheld.  The state of the progress of the Work shall be determined by written agreement between 

the Owner and Design-Builder.  

 

B. Inspection.  Immediately prior to such partial occupancy or use, the Owner 

and Design-Builder shall jointly inspect the area to be occupied or portion of the Work to be used 

in order to determine and record the condition of the Work.  

 

C. Occupancy Shall Not Constitute Acceptance.  Unless otherwise agreed 

upon, partial occupancy or use of a portion or portions of the Work shall not constitute acceptance 

of Work not complying with the requirements of the Design-Build Documents.  

 

9.10  Final Completion and Final Payment. 

 

A. Timely Inspection.  Upon receipt of the Design-Builder’s written notice that 

the Work is ready for final inspection and acceptance and upon receipt of a final Application for 

Payment, the Owner will promptly make such inspection.  When the Owner finds the Work 

acceptable under the Design-Build Documents and the Agreement fully performed, the Owner 

will, subject to Section 9.10.B, promptly issue a final Certificate for Payment.  

 

B. Conditions of Final Payment.  Neither final payment nor any remaining 

retained percentage shall become due until the Design-Builder submits to the Owner: 

 

(1) an affidavit that payrolls, bills for materials and equipment, and other 

indebtedness connected with the Work, for which the Owner or the Owner’s 

property might responsible or encumbered (less amounts withheld by 

Owner) have been paid or otherwise satisfied; 

(2) a certificate evidencing that insurance required by the Design-Build 

Documents to remain in force after final payment is currently in effect; 

(3) a written statement that the Design-Builder knows of no substantial reason 

that the insurance will not be renewable to cover the period required by the  

Design-Build Documents; 

(4) consent of surety, if any, to final payment; 

(5) as-built drawings and an as-constructed record copy of the Design-Build  

Documents, marked to indicate field changes and selections made during 

construction;  

(6) all warranty documentation, manufacturer’s warranties, product data, 

maintenance and operations manuals (including parts and technical 

manuals), and all schematics and handbooks; and 
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(7) if required by the Owner, other data establishing payment or satisfaction of 

obligations, such as receipts, or releases and waivers of liens, security 

interests, or encumbrances, arising out of the Agreement, to the extent and 

in such form as may be designated by the Owner.   

 

C. Delay; Partial Payment.  If, after Substantial Completion of the Work, final 

completion thereof is materially delayed through no fault of the Design-Builder or by issuance of 

Change Orders affecting final completion, the Owner shall, upon application by the Design-

Builder, and without terminating the Agreement, make payment of the balance due for that portion 

of the Work fully completed and accepted.  If the remaining balance for Work not fully completed 

or corrected is less than retainage stipulated in the Design-Build Documents, and if bonds have 

been furnished, the written consent of surety to payment of the balance due for that portion of the 

Work fully completed and accepted shall be submitted by the Design-Builder to the Owner prior 

to issuance of payment.  Such payment shall be made under the terms and conditions governing 

final payment, except that it shall not constitute a waiver of claims.  

 

D. Waiver of Owner Claims.  The making of final payment shall constitute a 

waiver of Claims by the Owner except those arising from: 

 

(1) claims arising out of the Agreement and unsettled; 

(2) failure of the Work to comply with the requirements of the Design-Build 

Documents; and 

(3) terms of special warranties required by the Design-Build Documents. 

  

E. Waiver of Design-Builder Claims.  Acceptance of final payment by the 

Design-Builder shall constitute a waiver of Claims by the Design-Builder except those previously 

made in writing and identified by the Design-Builder as unsettled at the time of final Application 

for Payment.  

 

 

ARTICLE X 

PROTECTION OF PERSONS AND PROPERTY  

 

10.1  Safety Precautions and Programs.  The Design-Builder shall be responsible for 

initiating, maintaining and supervising all safety precautions and programs in connection with the 

performance of the Agreement.  

 

10.2  Safety of Persons and Property. 

 

A. Prevention.  The Design-Builder shall be responsible for precautions for the 

safety of, and reasonable protection to prevent damage, injury or loss to: 

 

(1) employees on the Work and other persons who may be affected thereby; 

(2) the Work and materials and equipment to be incorporated therein, whether 

in storage on or off the site, under care, custody or control of the Design-
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Builder or the Architect/Engineer, Consultants, or Contractors, or other 

person or entity providing services or work for the Design-Builder; and  

(3) other property at the site or adjacent thereto, such as trees, shrubs, lawns, 

walks, pavements, roadways, or structures and utilities not designed for 

removal, relocation or replacement during construction.  

 

B. Compliance with Laws and Regulations.  The Design-Builder shall comply 

with, and give notices required by, applicable laws, statutes, ordinances, codes, rules and 

regulations, and lawful orders of public authorities, bearing on safety of persons or property, or 

their protection from damage, injury or loss.  

 

C. Safeguards.  The Design-Builder shall implement, erect, and maintain, as 

required by existing conditions and performance of the Agreement, reasonable safeguards for 

safety and protection, including posting danger signs and other warnings against hazards, 

promulgating safety regulations, and notifying owners and users of adjacent sites and utilities of 

the safeguards and protections.  

 

D. Hazardous Materials.  When use of storage of explosives or other hazardous 

materials or equipment, or unusual methods, are necessary for execution of the Work, the Design-

Builder shall exercise utmost care, and carry on such activities under supervision of properly 

qualified personnel.   

 

E. Remedy of Damages and Losses.  The Design-Builder shall promptly 

remedy damage and loss (other than damage or loss insured under property insurance required by 

the Design-Build Documents) to property referred to in Sections 10.2.A(2) and 10.2.A(3),  caused 

in whole or in part by the Design-Builder, the Architect/Engineer, a consultant, a Contractor, or 

anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be 

liable and for which the Design-Builder is responsible under Sections 10.2.A(2) and 10.2.A(3), 

except damage or loss attributable to acts or omissions of the Owner or anyone directly or 

indirectly employed by the Owner or by anyone for whose acts the Owner may be liable. The 

foregoing obligations of the Design-Builder are in addition to the Design-Builder’s obligations 

under Section 3.1.P.  

 

F. Safety Officer.  The Design-Builder shall designate a responsible member 

of the Design-Builder’s organization, at the site, whose duty shall be the prevention of accidents.  

This person shall be the Design-Builder’s superintendent unless otherwise designated by the 

Design-Builder in writing to the Owner.  

 

G. Loading of Construction Site.  The Design-Builder shall not permit any part 

of the construction or site to be loaded so as to cause damage or create an unsafe condition.  

 

H. Injury or Damage to Person or Property.  If the Owner or Design-Builder 

suffers injury or damage to person or property because of an act or omission of the other, or of 

others for whose acts such party is legally responsible, written notice of the injury or damage, 

whether or not insured, shall be given to the other party within a reasonable time not exceeding 
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twenty one (21) days after discovery.  The notice shall provide sufficient detail to enable the other 

party to investigate the matter. 

 

10.3 Hazardous Materials. 

 

A. Design-Builder Responsibility.  The Design-Builder is responsible for 

compliance with any requirements included in the Design-Build Documents regarding hazardous 

materials.  If the Design-Builder encounters a hazardous material or substance not addressed in the 

Design-Build Documents, and if reasonable precautions will be inadequate to prevent foreseeable 

bodily injury or death to persons resulting from a material or substance, including but not limited 

to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Design-Builder, the 

Design-Builder shall, upon recognizing the condition, immediately stop Work in the affected area 

and report the condition to the Owner in writing.   

 

B. Owner Responsibility.  Upon receipt of the Design-Builder’s written notice, 

the Owner shall obtain the services of a licensed laboratory to verify the presence or absence of 

the material or substance reported by the Design-Builder and, in the event such material or 

substance is found to be present, to cause it to be rendered harmless.  Unless otherwise required 

by the Design-Build Documents, the Owner shall furnish in writing to the Design-Builder the 

names and qualifications of persons or entities who are to perform tests verifying the presence or 

absence of such materials or substances or who are to perform the task of removal or safe 

containment of such materials or substances.  The Design-Builder will promptly reply to the Owner 

in writing stating whether or not the Design-Builder has reasonable objection to the persons or 

entities proposed by the Owner.  If the Design-Builder has an objection to a person or entity 

proposed by the Owner, the Owner shall propose another to whom the Design-Builder has no 

reasonable objection.  When the material or substance has been rendered harmless, Work in the 

affected area shall resume upon written agreement of the Owner and Design-Builder.  By Change 

Order, the Contract Time shall be extended appropriately and the Contract Sum shall be increased 

in the amount of the Design-Builder’s reasonable additional costs of shut-down, delay and start-

up. 

 

C. Indemnity by Owner.  To the fullest extent permitted by law, the Owner 

shall indemnify and hold harmless the Design-Builder, the Architect/Engineer Consultants, and  

Contractors, and employees of any of them, from and against claims, damages, losses and 

expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance 

of the Work in the affected area, if in fact the material or substance presents the risk of bodily 

injury or death as described in Section 10.3.A and has not been rendered harmless, provided that 

such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or 

to injury to, or destruction of, tangible property (other than the Work itself), except to the extent 

that such damage, loss or expense is due to the fault or negligence of the party seeking indemnity.  

If, without negligence on the part of the Design-Builder, the Design-Builder is held liable by a 

government agency for the cost of remediation of a hazardous material or substance solely by 

reason of performing Work as required by the Design-Build Documents, the Owner shall also 

indemnify the Design-Builder for all cost and expense thereby incurred. 
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D. Limitations on Indemnity.  The Owner shall not be responsible under this 

Section 10.3 for materials or substances the Design-Builder brings to the site unless such materials 

or substances are required by the owner’s Criteria.  The Owner shall be responsible for materials 

or substances required by the Owner’s Criteria, except to the extent of the Design-Builder’s fault 

or negligence in the use and handing of such materials or substances. 

 

E. Indemnity by Design-Builder.  The Design-Builder shall indemnify the 

Owner for the cost and expense the Owner incurs (1) for remediation of a material or substance 

the Design-Builder brings to the site and negligently handles, or (2) where the Design-Builder fails 

to perform its obligations under Section 10.3.A, except to the extent that the cost and expense are 

due to the Owner’s fault or negligence. 

 

10.4  Emergencies.  In an emergency affecting safety of persons or property, the Design-

Builder shall act, at the Design-Builder’s discretion, to prevent threatened damage, injury or loss. 

 

 

ARTICLE XI 

UNCOVERING AND CORRECTION OF WORK  

 

11.1  Uncovering of Work.  The Owner may request to examine a portion of the Work 

that the Design-Builder has covered to determine if the work has been performed in accordance 

with the Design-Build Documents.  If such Work is in accordance with the Design-Build 

Documents, the Owner and Design-Builder shall execute a Change Order to adjust the Contract 

Time and Contract Sum, as appropriate.  If such Work is not in accordance with the Design-Build 

Documents, the costs of uncovering and correcting the Work shall be at the Design-Builder’s 

expense and the Design-Builder shall not be entitled to a change in the Contract Time unless the 

condition was caused by the Owner or a separate contractor in which event the Owner shall be 

responsible for payment of such costs and the Contract Time will be adjusted as appropriate.   

 

11.2  Correction of Work. 

 

A. Duty to Correct Work.  The Design-Builder shall promptly correct Work 

rejected by the Owner or failing to conform to the requirements of the Design-Build Documents, 

whether discovered before or after Substantial Completion and whether or not fabricated, installed 

or completed.  Costs of correcting such rejected Work, including additional testing and inspections, 

the cost of uncovering and replacement, and compensation for any design consultant employed by 

the Owner whose expenses and compensation were made necessary thereby, shall be at the Design-

Builder’s expense.   

 

B. After Substantial Completion. 

 

(1) In addition to the Design-Builder’s obligations under Section 3.1.N, if, 

within three years after the date of Substantial Completion of the Work or 

designated portion thereof or after the date for commencement of warranties 

established under Section 9.9.A, or by terms of an applicable special 
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warranty required by the Design-Build Documents, any of the Work is 

found not to be in accordance with the requirements of the Design-Build 

Documents, the Design-Builder shall correct it promptly after receipt of 

written notice from the Owner to do so unless the Owner has previously 

given the Design-Builder a written acceptance of such condition.  The 

Owner shall give such notice promptly after discovery of the condition.  

During the three-year period for correction of the Work, if the Owner fails 

to notify the Design-Builder and give the Design-Builder an opportunity to 

make the correction, the Owner waives the rights to require correction by 

the Design-Builder and to make a claim for breach of warranty.  If the 

Design-Builder fails to correct nonconforming Work within a reasonable 

time during that period after receipt of notice from the Owner, the Owner 

may correct it in accordance with Section 7.9.   

 

 

(2) The three-year period for correction of Work shall not be extended by 

corrective Work performed by the Design-Builder pursuant to this Section 

11.2.  

 

C. Removal of Uncorrected Work.  The Design-Builder shall remove from the 

site portions of the Work that are not in accordance with the requirements of the Design-Build 

Documents and are neither corrected by the Design-Builder nor accepted by the Owner.  

 

D. Cost of Damage to Construction.  The Design-Builder shall bear the cost of 

correcting destroyed or damaged construction of the Owner or separate contractors, whether 

completed or partially completed, caused by the Design-Builder’s correction or removal of Work 

that is not in accordance with the requirements of the Design-Build Documents.  

 

E. No Limitation on Obligation to Correct Work.  Nothing contained in this 

Section 11.2 shall be construed to establish a period of limitation with respect to other obligations 

the Design-Builder has under the Design-Build Documents.  Establishment of the three-year period 

for correction of Work as described in Section 11.2.B relates only to the specific obligation of the 

Design-Builder to correct the Work, and has no relationship to the time within which the obligation 

to comply with the Design-Build Documents may be sought to be enforced, nor to the time within 

which proceedings may be commenced to establish the Design-Builder’s liability with respect to 

the Design-Builder’s obligation other than specifically to correct the Work.   

 

11.3  Acceptance of Nonconforming  Work.  If the Owner prefers to accept Work that is 

not in accordance with the requirements of the Design-Build Documents, the Owner may do so 

instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable.  Such adjustment shall be effected whether or not final payment has 

been made. 
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ARTICLE XII 

ACCOUNTING RECORDS; OWNERSHIP OF DOCUMENTS 

 

12.1 Accounting Records.  Records of expenses pertaining to all services performed 

shall be kept in accordance with generally accepted accounting principles and procedures. 

 

12.2 Inspection and Audit.  The Design-Builder’s records shall be open to inspection 

and subject to examination, audit, and/or reproduction during normal working hours by the 

Owner’s agents or authorized representatives to the extent necessary to adequately permit 

evaluation and verification of any invoices, payments or claims submitted by the Design-Builder 

or any of its payees during the performance of the Work.  These records shall include, but not be 

limited to, accounting records, written policies and procedures, Subcontractor files (including 

proposals of successful and unsuccessful bidders), original estimates, estimating worksheets, 

correspondence, Change Order files (including documentation covering negotiated settlements), 

and any other supporting evidence necessary to substantiate charges related to the Design-Build 

Documents.  They shall also include, but not be limited to, those records necessary to evaluate 

and verify direct and indirect costs (including overhead allocations) as they may apply to costs 

associated with the Design-Build Documents.  For the purpose of such audits, inspections, 

examinations and evaluations, the Owner’s agents or authorized representatives shall have access 

to said records from the effective date of this Agreement, for the duration of Work, and until three 

(3) years after the date of final payment by the Owner to the Design-Builder pursuant to the 

Design-Build Documents. 

 

12.3 Access.  The Owner’s agents or authorized representatives shall have access to the 

Design-Builder’s facilities and all necessary records to conduct audits in compliance with this 

Article.  The Owner’s agents or authorized representatives shall give the Design-Builder 

reasonable advance notice of intended inspections, examinations, and/or audits. 

 

12.4 Ownership of Documents.  Upon completion of the Work or termination of this 

Agreement, all records, documents, tracings, plans, specifications, maps, evaluations, reports, 

transcripts and other technical data, other than working papers, prepared or developed by the 

Design-Builder under the Design-Build Documents, shall be delivered to and become the property 

of the Owner.  The Design-Builder at its own expense may retain copies for its files and internal 

use.   

 

ARTICLE XIII 

PUBLIC CONTRACT LAWS 

 

13.1 Equal Opportunity Employment.   

 

A. Employment.  The Design-Builder shall not discriminate against any 

employee or applicant for employment because of race, creed, sex, color, national origin, disability 

or age, and will take affirmative action to ensure that all employees and applicants are afforded 
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equal employment opportunities without discrimination because of race, creed, sex, color, national 

origin, disability or age.  Such action will be taken with reference to, but shall not be limited to, 

recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff or 

termination, rates of training or retraining, including apprenticeship and on-the-job training. 

 

B. Participation.  No person shall, on the grounds of race, creed, sex, color, 

national origin, disability or age, be excluded from participation in, be denied the proceeds of, or 

be subject to discrimination in the performance of this Agreement. 

 

13.2 Immigration Reform and Control Act of 1986.  Design-Builder acknowledges 

that it is responsible for complying with the provisions of the Immigration Reform and Control 

Act of 1986, located at 8 U.S.C. Section 1324, et seq., and regulations relating thereto.  Failure to 

comply with the above statutory provisions shall be considered a material breach and shall be 

grounds for immediate termination of this Agreement. 

 

13.3 No Conflict of Interest.  The Design-Builder warrants that it has not employed or 

retained any company or person, other than a bona fide employee working solely for the Design-

Builder to solicit or secure the Design-Build Documents, and that it has not paid or agreed to pay 

any person, company, corporation, individual, or firm other than a bona fide employee working 

solely for the Design-Builder, any fee, commission, percentage, gift or any other consideration, 

contingent upon or resulting from the award or making of this Agreement.  

 

A. No Interest in Business Activity.  By accepting award of this Agreement, 

the Design-Builder, which shall include its directors, officers and employees, represents that it 

presently has no interest in and shall acquire no interest in any business or activity which would 

conflict in any manner with the performance of services required hereunder, including without 

limitation as described in the Design-Builder’s own professional ethical requirements.  An interest 

in a business or activity which shall be deemed a conflict includes but is not limited to direct 

financial interest in any of the material and equipment manufacturers, suppliers, distributors, or 

contractors who will be eligible to supply material and equipment for the Project for which the 

Design-Builder is furnishing its services required hereunder. 

 

B. No Appearance of Conflict.  The Design-Builder shall not knowingly 

engage in any contractual or professional obligations that create an appearance of a conflict of 

interest with respect to the services provided pursuant to the Design-Build Documents. The 

Design-Builder has provided the Affidavit of No Conflict, incorporated into the Agreement as 

Exhibit “B”, as a material inducement for Owner entering into this Agreement.   If, in the sole 

discretion of the County Administrator or designee, a conflict of interest is deemed to exist or arise 

during the term of this Agreement, the County Administrator or designee may terminate this 

Agreement, effective upon the date so stated in a written notice of termination, without penalty to 

the Owner. 

 

13.4 Truth in Negotiations.  By execution of the Design-Build Documents, the Design-

Builder certifies to truth-in-negotiations and that wage rates and other factual unit costs 

supporting the compensation are accurate, complete and current at the time of contracting.  
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Further, the original Contract Sum and any additions thereto shall be adjusted to exclude any 

significant sums where the Owner determines the Contract Sum was increased due to inaccurate, 

incomplete or non-current wage rates and other factual unit costs.  Such adjustments must be 

made within one (1) year after final payment to the Design-Builder. 

 

13.5 Public Entity Crimes.  The Design-Builder is directed to the Florida Public Entity 

Crimes Act, Section 287.133, Florida Statutes, specifically section (2)(a), and the Owner’s 

requirement that the Design-Builder comply with it in all respects prior to and during the term of 

this Agreement. 

 

 

ARTICLE XIV 

FORCE MAJEURE, FIRE OR OTHER CASUALTY 

 

14.1 Force Majeure. 

 

A. Unavoidable Delays.  Delays in any performance by any party contemplated 

or required hereunder due to fire, flood, sinkhole, earthquake or hurricane, acts of God, 

unavailability of materials, equipment or fuel, war, declaration of hostilities, revolt, civil strife, 

altercation or commotion, strike, labor dispute, or epidemic, archaeological excavation, lack of or 

failure of transportation facilities, or any law, order, proclamation, regulation, or ordinance of any 

government or any subdivision thereof, or for any other similar cause to those enumerated, beyond 

the reasonable control and which with due diligence could not have been reasonably anticipated, 

shall be deemed to be events of Force Majeure and any such delays shall be excused.  In the event 

such party is delayed in the performance of any Work or obligation pursuant to the Design-Build 

Documents for any of the events of Force Majeure stated in this Section 14.1, the date for 

performance required or contemplated by the Design-Build Documents shall be extended by the 

number of calendar days such party is actually delayed  

 

B. Concurrent Design-Builder Delays.  If a delay is caused for any reason 

provided in 14.1.A. or as a result of an extension of time provided by Change Order, and during 

the same time period a delay is caused by Design-Builder, the date for performance shall be 

extended as provided in 14.1.A. but only to the extent the time is or was concurrent. 

 

C. Notice; Mitigation.  The party seeking excuse for nonperformance based on 

Force Majeure shall give written notice to the Owner, if with respect to the Design-Builder, or to 

the Design-Builder, if with respect to the Owner, specifying its actual or anticipated duration.  Each 

party seeking excuse from nonperformance based on Force Majeure shall use its best efforts to 

rectify any condition causing a delay and will cooperate with the other party, except that neither 

party shall be obligated to incur any unreasonable additional costs and expenses to overcome any 

loss of time that has resulted. 

 

14.2 Casualty; Actions by Owner and Design-Builder.  During the construction 

period, if the Project or any part thereof shall have been damaged or destroyed, in whole or in part, 

the Design-Builder shall promptly make proof of loss; and Owner and Design-Builder shall 
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proceed promptly to collect, or cause to be collected, all valid claims which may have arisen 

against insurers or others based upon such damage or destruction.  The Design-Builder shall 

diligently assess the damages or destruction and shall prepare an estimate of the cost, expenses, 

and other charges, including normal and ordinary compensation to the Design-Builder, necessary 

for reconstruction of the Project substantially in accordance with the Design-Build Documents.  

Within fifteen (15) days following satisfaction of the express conditions described in subsections 

(1), (2) and (3) below, the Design-Builder covenants and agrees diligently to commence 

reconstruction and to complete the reconstruction or repair of any loss or damage by fire or other 

casualty to the Project to substantially the same size, floor area, cubic content, and general 

appearance as prior to such loss or damage: 

 

(1) Receipt by the Owner or the trustee of the proceeds derived from collection 

of all valid claims against insurers or others based upon such damage or 

destruction, and receipt of other sums from any source such that the funds 

necessary to pay the Project cost and any additions to the Project cost 

necessitated for repair or reconstruction are available; 

 

(2) Written agreement executed by the Design-Builder and the Owner, by 

amendment to the Design-Build Documents or otherwise, authorizing and 

approving the repair or reconstruction and any additions to the Project cost 

necessitated thereby, including any required adjustment to the Contract 

Sum; and 

 

(3) Final approval by the Owner of the Design-Build Documents for such repair 

or reconstruction and issuance of any required building permits. 

 

14.3 Approval of Plans and Specifications.  The Owner agrees to approve the plans 

and specifications for such reconstruction or repair if the reconstruction or repair contemplated by 

such plans and specifications is economically feasible, and will restore the Project, or the damaged 

portion thereof, to substantially the same condition as prior to such loss or damage, and such plans 

and specifications conform to the applicable laws, ordinances, codes, and regulations.  The Owner 

agrees that all proceeds of any applicable insurance or other proceeds received by the Owner or 

the Design-Builder as a result of such loss or damage shall be used for payment of the costs, 

expenses, and other charges of the reconstruction or repair of the Project. 

 

14.4 Notice of Loss or Damage.  The Design-Builder shall promptly give the Owner 

written notice of any significant damage or destruction to the Project, defined as loss or damage 

which it is contemplated by Design-Builder will increase the Contract Sum or extend the 

Substantial Completion Date, stating the date on which such damage or destruction occurred, the 

then expectations of Design-Builder as to the effect of such damage or destruction on the use of 

the Project, and the then proposed schedule, if any, for repair or reconstruction of the Project.  Loss 

or damage which the Design-Builder determines will not affect the Contract Sum or Substantial 

Completion Date will be reported to Owner immediately, and associated corrective actions will be 

undertaken without delay. 
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ARTICLE XV 

REPRESENTATIONS, WARRANTIES AND COVENANTS 

 

15.1 Representations and Warranties of Design-Builder.  The Design-Builder 

represents and warrants as follows: 

 

The Design-Builder is a construction company, organized under the laws of the 

State of ______________, authorized to transact business in the State of Florida, with 

___________________ as the primary qualifying agent. Design-Builder has all requisite power 

and authority to carry on its business as now conducted, to own or hold its properties, and to enter 

into and perform its obligations hereunder and under each instrument to which it is or will be a 

party, and is in good standing in the State of Florida. 

 

Each Contract Document to which the Design-Builder is or will be a party constitutes, 

or when entered into will constitute, a legal, valid, and binding obligation of the Design-Builder 

enforceable against the Design-Builder in accordance with the terms thereof, except as such 

enforceability may be limited by applicable bankruptcy, insolvency, or similar laws from time to 

time in effect which affect creditors’ rights generally and subject to usual equitable principles in 

the event that equitable remedies are involved. 

 

There are no pending or, to the knowledge of the Design-Builder, threatened actions or 

proceedings before any court or administrative agency, within or without the State of Florida, 

against the Design-Builder or any partner, officer, or agent of the Design-Builder which question 

the validity of any document contemplated hereunder, or which are likely in any case, or in the 

aggregate, to materially adversely affect the consummation of the transactions contemplated 

hereunder, or materially adversely affect the financial condition of the Design-Builder. 

 

The Design-Builder has filed or caused to be filed all federal, state, local, or foreign tax 

returns, if any, which were required to be filed by the Design-Builder, and has paid, or caused to 

be paid, all taxes shown to be due and payable on such returns or on any assessments levied against 

the Design-Builder. 

 

Neither Design-Builder nor any agent or person employed or retained by Design-Builder 

has acted fraudulently or in bad faith or in violation of any statute or law in the procurement of 

this Agreement. 

 

The Design-Builder shall timely fulfill or cause to be fulfilled all of the terms and 

conditions expressed herein which are within the control of the Design-Builder or which are the 

responsibility of the Design-Builder to fulfill.  The Design-Builder shall be solely responsible for 

the means and methods of construction. 

 

It is recognized that neither the Design-Builder nor the Owner has control over the cost of 

labor, materials, or equipment, over a Contractor’s methods of determining bid prices, or over 

competitive bidding, market, or negotiating conditions. 
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During the term of the Design-Build Documents, and the period of time that the obligations 

of the Design-Builder under the Design-Build Documents shall be in effect, the Design-Builder 

shall cause to occur and to continue to be in effect those instruments, documents, certificates, and 

events contemplated by the Design-Build Documents that are applicable to, and the responsibility 

of, the Design-Builder. 

 

The Design-Builder shall assist and cooperate with the Owner and shall accomplish the 

construction of the Project in accordance with the Design-Build Documents and the Project Plans 

and Specifications, and will not knowingly violate any laws, ordinances, rules, regulations, or 

orders that are or will be applicable thereto. 

 

The Design-Builder warrants and guarantees to Owner that all Work will be in accordance 

with the Design-Build Documents and will not be defective, and that Owner, representatives of 

Owner and governmental agencies with jurisdictional interests will have access to the Work at 

reasonable times for their observation, inspecting and testing. Design-Builder shall give Owner 

timely notice of readiness of the Work for all required approvals and shall assume full 

responsibility, including costs, in obtaining required tests, inspections, and approval certifications 

and/or acceptance, unless otherwise stated by Owner. 

 

If any Work (including Work of others) that is to be inspected, tested, or approved is 

covered without written concurrence of Owner, it must, if requested by Owner, be uncovered for 

observation.  Such uncovering shall be at Design-Builder's expense unless Design-Builder has 

given Owner timely notice of Design-Builder's intention to cover the same and Owner has not 

acted with reasonable promptness in response to such notice.  Neither observations by Owner nor 

inspections, tests, or approvals by others shall relieve Design-Builder from Design-Builder's 

obligations to perform the Work in accordance with the Design-Build Documents. 

 

If the Work is defective, or Design-Builder fails to supply sufficient skilled workers, or 

suitable materials or equipment, or fails to furnish or perform the Work in such a way that the 

completed Work will conform to the Design-Build Documents, Owner may order Design-Builder 

to stop the Work, or any portion thereof and terminate payments to the Design-Builder until the 

cause for such order has been eliminated.  Design-Builder shall bear all direct, indirect and 

consequential costs for satisfactory reconstruction or removal and replacement with non-defective 

Work, including, but not limited to fees and charges of Owner’s consultants, attorneys and other 

professionals and any additional expenses experienced by Owner due to delays to others 

performing additional Work and an appropriate deductive Change Order shall be issued.  Design-

Builder shall further bear the responsibility for maintaining the schedule and shall not be entitled 

to an extension of the Contract Time or the recovery of delay damages due to correcting or 

removing defective Work. 

 

If Design-Builder fails within seven (7) days after written notice to correct defective Work, 

or fails to perform the Work in accordance with the Design-Build Documents, or fails to comply 

with any other provision of the Design-Build Documents, Owner may correct and remedy any 

such deficiency to the extent necessary to complete corrective and remedial action. Owner may 

exclude Design-Builder from all or part of the site, take possession of all or part of the Work, 
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Design-Builder's tools, construction equipment and machinery at the site or for which Owner has 

paid Design-Builder but which are stored elsewhere.  All direct and indirect costs of Owner in 

exercising such rights and remedies will be charged against Design-Builder in an amount approved 

as to reasonableness by Owner and a Change Order will be issued incorporating the necessary 

revisions. 

 

15.2 Representations of the Owner.  To the extent permitted by law, the Owner 

represents to the Design-Builder that each of the following statements is presently true and 

accurate: 

 

The Owner is a validly existing political subdivision of the State of Florida. 

 

The Owner has all requisite governmental power and authority to carry on its business as 

now conducted and to perform its obligations under the Design-Build Documents and each 

Contract Document contemplated hereunder to which it is or will be a party. 

 

The Design-Build Documents and each document contemplated hereby to which the 

Owner is or will be a party constitutes, or when entered into will constitute, a legal, valid, and 

binding obligation of the Owner enforceable against the Owner in accordance with the terms 

thereof, except as such enforceability may be limited by applicable bankruptcy, insolvency, or 

similar laws from time to time in effect which affect creditors’ rights generally, and subject to 

usual equitable principles in the event that equitable remedies are involved. 

 

There are no pending or, to the knowledge of the Owner, threatened actions or proceedings 

before any court or administrative agency against the Owner which question the validity of the 

Design-Build Documents or any document contemplated hereunder, or which are likely in any 

case or in the aggregate to materially adversely affect the consummation of the transactions 

contemplated hereunder or the financial or corporate condition of the Owner. 

 

The Owner shall use due diligence to timely fulfill or cause to be fulfilled all of the 

conditions expressed in the Design-Build Documents which are within the control of the Owner 

or which are the responsibility of the Owner to fulfill. 

 

During the pendency of the Work and while the obligations of the Owner under the Design-

Build Documents shall be in effect, the Owner shall cause to occur and to continue to be in effect 

and take such action as may be necessary to enforce those instruments, documents, certificates and 

events contemplated by the Design-Build Documents that are applicable to and the responsibility 

of the Owner. 

 

The Owner shall assist and cooperate with the Design-Builder in accomplishing the 

construction of the Project in accordance with the Design-Build Documents and the Project Plans 

and Specifications, and will not knowingly violate any laws, ordinances, rules, regulations, orders, 

contracts, or agreements that are or will be applicable thereto or, to the extent permitted by law, 

enact or adopt any resolution, rule, regulation, or order, or approve or enter into any contract or 

agreement, including issuing any bonds, notes, or other forms of indebtedness, that will result in 
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the Design-Build Documents or any part thereof, or any other instrument contemplated by and 

material to the timely and effective performance of a party’s obligations hereunder, to be in 

violation thereof. 

 

 

ARTICLE XVI 

TERMINATION OR SUSPENSION  

 

16.1  Termination or Suspension Prior to Execution of the Design-Build Amendment. 

 

A. Design-Builder Suspension of Services.  If the Owner fails to make 

payments to the Design-Builder in accordance with this Agreement, such failure shall be 

considered substantial nonperformance and cause for termination or, at the Design-Builder’s 

option, cause for suspension of performance of services under this Agreement.  If the Design-

Builder elects to suspend the Work, the Design-Builder shall give seven (7) days’ written notice 

to the Owner before suspending the Work.  In the event of a suspension of the Work, the Design-

Builder shall have no liability to the Owner for delay or damage caused by the suspension of the 

Work.  Before resuming the Work, the Design-Builder shall be paid all sums due prior to 

suspension and any expenses incurred in the interruption and resumption of the Design-Builder’s 

Work.  The Design-Builder’s compensation for, and time to complete, the remaining Work shall 

be equitably adjusted.   

 

B. Owner Suspension.  If the Owner suspends the Project, the Design-Builder 

shall be compensated for the Work performed prior to notice of such suspension.  When the Project 

is resumed, the Design-Builder shall be compensated for expenses incurred in the interruption and 

resumption of the Design-Builder’s Work.  The Design-Builder’s compensation for, and time to 

complete, the remaining Work shall be equitably adjusted. 

 

C. Termination by Design-Builder for Suspension.  If the Owner suspends the 

Project for more than ninety (90) cumulative days for reasons other than the fault of the Design-

Builder, the Design-Builder may terminate this Agreement by giving not less than seven (7) days’ 

written notice. 

 

D. Termination for Cause.  Either party may terminate this Agreement upon 

not less than seven (7) days’ written notice should the other party fail substantially to perform in 

accordance with the terms of this Agreement through no fault of the party initiating the termination.  

 

E. Owner Termination for Convenience.  The Owner may terminate this 

Agreement upon not less than seven (7) days’ written notice to the Design-Builder for the Owner’s 

convenience and without cause. 

 

F. Compensation to Design-Builder.  In the event of termination not the fault 

of the Design-Builder, the Design-Builder shall be compensated for Work properly performed 

prior to termination, together with Reimbursable Expenses then due and any other expenses 

directly attributable to termination for which the Design-Builder is not otherwise compensated.  In 

SAMPLE

Manatee County BCC Request for Qualifications 25-R086798RB 113



49 
 

no event shall the Design-Builder’s compensation under this Section 16.1.F be greater than the 

compensation set forth in Section 2.1.  

 

16.2  Termination or Suspension Following Execution of the Design-Build 

Amendment. 

 

A. Termination by the Design-Builder. 

 

(1) The Design-Builder may terminate the Agreement if the Work is stopped 

for a period of thirty (30) consecutive days through no act or fault of the 

Design-Builder, the Architect/Engineer a  consultant, or a Contractor, or 

their agents or employees, or any other persons or entities performing 

portions of the Work under direct or indirect contract with the Design-

Builder, for any of the following reasons: 

 

i. Issuance of an order of a court or other public authority having 

jurisdiction that requires all Work to be stopped; 

ii. An act of government, such as a declaration of national emergency that 

requires all Work to be stopped; or 

iii. Because the Owner has not issued a Certificate for Payment and has not 

notified the Design-Builder of the reason for withholding certification 

as provided in Section 9.5.A, or because the Owner has not made 

payment on a Certificate of Payment within the time stated in the 

Design-Build Documents.   

 

(2) The Design-Builder may terminate the Agreement if, through no act or fault 

of the Design-Builder, the Architect/Engineer a consultant, a Contractor, or 

their agents or employees or any other persons or entities performing 

portions of the Work under direct or indirect contract with the Design-

Builder, repeated suspensions, delays or interruptions of the entire Work by 

the Owner as described in Section 16.3. constitute in the aggregate more 

than one hundred percent (100%) of the total number of days scheduled for 

completion, or one hundred and twenty (120) days in any 365-day period, 

whichever is less. 

 

(3) If one of the reasons described in Section 16.2.A(1) or 16.2.A(2) exists, the 

Design-Builder may, upon seven (7) days’ written notice to the Owner, 

terminate the Agreement and recover from the Owner payment for Work 

executed, costs incurred by reason of such termination, and damages. 

 

(4) If the Work is stopped for a period of sixty (60) consecutive days through 

no act or fault of the Design-Builder or any other persons or entities 

performing portions of the Work under contract with the Design-Builder 

because the Owner has repeatedly failed to fulfill the Owner’s obligations 

under the Design-Build Documents with respect to matters important to the 
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progress of the Work, the Design-Builder may, upon seven (7) additional 

days’ written notice to the Owner, terminate the Agreement and recover 

from the Owner as provided in Section 16.2.A(3).   

 

B.  Termination by the Owner for Cause. 

 

(1)       The Owner may terminate the Agreement if the Design-Builder: 

 

i. Fails to submit the Design-Builder’s Proposal by the date required by 

this Agreement, or if no date is indicated, within a reasonable time 

consistent with the date of Substantial Completion; 

ii. Repeatedly refuses or fails to supply an Architect/Engineer or enough 

properly skilled Consultants, Contractors, or workers or proper 

materials; 

iii. Fails to make payment to the Architect/Engineer, Consultants, or 

Contractors for services, materials or labor in accordance with their 

respective agreements with the Design-Builder; 

iv. Repeatedly disregards applicable laws, statutes, ordinances, codes, rules 

and regulations, or lawful orders of a public authority; or  

v. Is otherwise guilty of substantial breach of a provision of the Design-

Build Documents. 

 

(2)            When any of the above reasons exist, the Owner may without prejudice 

to any other rights or remedies of the Owner and after giving the Design-

Builder and the Design-Builder’s surety, if any, seven (7) days’ written 

notice, terminate employment of the Design-Builder and may, subject 

to any prior rights of the surety: 

 

i. Exclude the Design-Builder from the site and take possession of all 

materials, equipment, tools, and construction equipment and machinery 

thereon owned by the Design-Builder; 

ii. Accept assignment of the Architect/Engineer, Consultant and 

Contractor agreements pursuant to Section 3.1.Q; and  

iii. Finish the Work by whatever reasonable method the Owner may deem 

expedient.  Upon written request of the Design-Builder, the Owner shall 

furnish to the Design-Builder a detailed accounting of the costs incurred 

by the Owner in finishing the Work. 

 

             (3) 

When the Owner terminates the Agreement for one of the reasons       

stated in this Section 16.2.B, the Design-Builder shall not be entitled to 

receive further payment until the Work is finished.  

 

 (4)            If the unpaid balance of the Contract Sum exceeds costs of finishing 

            the Work and other damages incurred by the Owner and not expressly 
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waived, such excess shall be paid to the Design-Builder.  If such costs 

and damages exceed the unpaid balance, the Design-Builder shall pay 

the difference to the Owner.  The obligation for such payments shall 

survive termination of the Agreement.  Notwithstanding any other 

provisions of the Design-Build Documents to the contrary, Owner shall 

have the right to bring a direct action in the Circuit Court to recover such 

costs and damages. 

 

 

 

16.3   Suspension by the Owner for Convenience. 

 

A. Right to Suspend.  The Owner may, without cause, order the Design-Builder 

in writing to suspend, delay or interrupt the Work in whole or in part for such period of time as the 

Owner may determine. 

 

B. Adjustment to Contract Time.  The Contact Sum and Contract Time shall 

be adjusted for increases in the cost and time caused by suspension, delay or interruption as 

described in this Section 16.3.  No adjustment shall be made to the extent that: 

 

(1) Performance is, was or would have been so suspended, delayed or 

interrupted by another cause for which the Design-Builder is responsible; 

or  

(2) An equitable adjustment is made or denied under another provision of the 

Agreement. 

 

 

16.4  Termination by the Owner for Convenience. 

 

A. Right to Terminate.  The Owner may, at any time, terminate the Agreement 

for the Owner’s convenience and without cause.  

 

B. Obligation of Design-Builder Upon Termination.  Upon receipt of written 

notice from the Owner of such termination for the Owner’s convenience, the Design-Builder shall: 

 

(1) Cease operations as directed by the Owner in the notice; 

(2) Take actions necessary, or that the Owner may direct, for the protection and 

preservation of the Work; and 

(3) Except for Work directed to be performed prior to the effective date of 

termination stated in the notice, terminate all existing Project agreements, 

including agreements with the Architect/Engineer, Consultants, 

Contractors, and purchase orders, and enter into no further Project 

agreements and purchase orders. 

 

C. Compensation.  In case of such termination for the Owner’s convenience, 
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the Design-Builder shall be entitled to receive payment for Work properly executed, and costs 

incurred by reason of such termination.  

 

ARTICLE XVII 

CLAIMS AND DISPUTE RESOLUTION  

 

17.1  Claims. 

 

A. Definition.  For purposes of this Agreement, a “claim” shall mean a demand 

or assertion by one of the parties seeking, as a matter of right, payment of money, or other relief 

with respect to the terms of the Agreement.  The term “claim” also includes other disputes and 

matters in question between the Owner and Design-Builder arising out of or relating to the 

Agreement.  The responsibility to substantiate Claims shall rest with the party making the claim.  

 

B. Owner to Decide Disputes.  The Owner shall reasonably decide all 

questions and disputes, of any nature whatsoever, that may arise in the execution and fulfillment 

of the services provided for under the Design-Build Documents, in accordance with the 

Procurement Ordinance. 

 

C. Finality.  The decision of the Owner upon all claims, questions, disputes 

and conflicts shall be final and conclusive, and shall be binding upon all parties to the Design-

Build Documents, subject to judicial review as provided in Section 17.1.F below. 

 

D. No Damages for Delay.  If at any time Design-Builder is delayed in the 

performance of Design-Builder’s responsibilities under the Design-Build Documents as the result 

of a default or failure to perform in a timely manner by Owner or Owner’s agents or employees, 

Design-Builder shall not be entitled to any damages except for compensation specifically 

authorized in Article II.  Design-Builder’s sole remedy will be a right to extend the time for 

performance.  Nothing herein shall preclude Design-Builder from any available remedy against 

any responsible party other than Owner.  Design-Builder shall be responsible for liquidated 

damages for delay pursuant to Section 8.2.C of this Agreement.  

 

E. Permitted Claims Procedure.  Where authorized or permitted under the 

Design-Build Documents, all claims for additional compensation by Design-Builder, extensions 

of time affecting the Substantial Completion Date, for payment by the Owner of costs, damages 

or losses due to casualty, force majeure, Project site conditions or otherwise, shall be governed by 

the following: 

 

(1) All claims must be submitted as a request for Change Order in the manner 

as provided in Article VI. 

 

(2) The Design-Builder must submit a notice of claim to Owner’s authorized 

representative within fifteen (15) days of when the Design-Builder was or 

should have been aware of the fact that an occurrence was likely to cause 
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delay or increased costs.  Failure to submit a claim within the requisite 15-

day period shall constitute a waiver of the right to pursue said claim. 

(3) Within twenty (20) days of submitting its notice of claim, the Design-

Builder shall submit to the Owner’s authorized representative its request for 

Change Order, which shall include a written statement of all details of the 

claim, including a description of the Work affected. 

 

(4) After receipt of a request for Change Order, the Owner’s authorized 

representative shall deliver to the Contractor, within twenty (20) days after 

receipt of request, its written response to the claim. 

 

(5) In the event the Owner and Design-Builder are unable to agree on the terms 

of a Change Order, the Owner shall have the option to instruct the Design-

Builder to proceed with the Work.  In that event, the Owner shall agree to 

pay for those parts of the Work, the scope and price of which are not in 

dispute.  The balance of the disputed items in the order to proceed will be 

resolved after completion of the Work, based upon completed actual cost. 

 

(6) The rendering of a decision by Owner with respect to any such claim, 

dispute or other matter (except any which have been waived by the making 

or acceptance of final payment) will be a condition precedent to any 

exercise by Owner or Design-Builder of such right or remedies as either 

may otherwise have under the Design-Build Documents or by laws or 

regulations in respect of any such claim, dispute or other matter.   

 

F. Contract Claims and Disputes.  After completion of the process set forth in 

Section 17.1.E above, any unresolved dispute under this Agreement shall be decided by the 

Purchasing Official in accordance with Section 2-26-63 of the Manatee County Code of Laws, 

subject to an administrative hearing process as provided in Section 2-26-64.  The decision of the 

Board of County Commissioners in accordance with Section 2-26-64 of the Manatee County Code 

of Laws shall be the final and conclusive County decision subject to exclusive judicial review in 

circuit court by a petition for certiorari. 

 

G. Claims for Consequential Damages.  The Design-Builder and Owner waive 

claims against each other for consequential damages arising out of or relating to this Agreement.  

This mutual waiver includes: 

 

            (1) Damages incurred by the Owner for rental expenses, for losses of use, 

income, profit, financing, business and reputation, and for loss of 

management or employee productivity or of the services of such persons, 

unless such damages or losses are covered by insurance placed by the 

Contractor; and 

            (2) Damages incurred by the Design-Builder for principal office expenses 

including the compensation of personnel stationed there, for losses of 
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financing, business and reputation, and for loss of profit except anticipated 

profit arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either 

party’s termination in accordance with Article XVI.  Nothing contained in this Section 17.1.G shall 

be deemed to preclude assessment of liquidated direct damages, when applicable, in accordance 

with the requirements of the Design-Build Documents. 

 

ARTICLE XVIII 

MISCELLANEOUS PROVISIONS  

 

18.1  Governing Law; Venue.  This Agreement shall be governed by the laws of the State 

of Florida.  Venue for any petition for writ of certiorari or other court action allowed by this 

Agreement shall be in the Circuit Court of the Twelfth Judicial Circuit in and for Manatee County, 

Florida. 

 

18.2 Successors and Assigns.  The Owner and Design-Builder, respectively, bind 

themselves, their partners, successors, assigns and legal representatives to the covenants, 

agreements and obligations contained in the Design-Build Documents.  Except as provided in 

Section 3.2.Q, neither party to the Agreement shall assign the Agreement as a whole without 

written consent of the other.  If either party attempts to make such an assignment without such 

consent, that party shall nevertheless remain legally responsible for all obligations under the 

Agreement.  

 

18.3      Headings and Captions.  The headings and captions of articles, sections and 

paragraphs used in this Agreement are for convenience of reference only and are not intended to 

define or limit their contents, nor are they to affect the construction of or to be taken into 

consideration in interpreting this Agreement. 

 

18.4      Severability.  The provisions of this Agreement are declared by the parties hereto 

to be severable.  In the event any term or provision of this Agreement shall be held invalid by a 

court of competent jurisdiction, such invalid term or provision should not affect the validity of any 

other term or provision hereof; and all such terms and provisions hereof shall be enforceable to the 

fullest extent permitted by law as if such invalid term or provision had never been part of this 

Agreement.  However, if any term or provision of this Agreement is held to be invalid due to the 

scope or extent thereof, then, to the extent permitted by law, such term or provision shall be 

automatically deemed modified in order that it may be enforced to the maximum scope and extent 

permitted by law. 

 

18.5 Attorney’s Fees and Costs.  In any claim dispute procedure or litigation arising 

from this Agreement, each party hereto shall be solely responsible for paying its attorney’s fees 

and costs. 

 

18.6     Relationship of the Parties.  The Design-Builder accepts the relationship of trust 

and confidence established by this Agreement and covenants with the Owner to exercise the 
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Design-Builder’s best skill and judgment in furthering the interests of the Owner; to perform all 

of the Work in a good and workmanlike manner; to furnish efficient construction administration, 

management services and supervision; to furnish at all times an adequate supply of workers and 

materials; and to perform the Work in an expeditious and economical manner consistent with the 

Owner’s interests. 

 

18.7 Notices.  All notices, comments, consents, objections, approvals, waivers, and 

elections under this Agreement shall be in writing and shall be given only by hand delivery for 

which a receipt is obtained, or certified mail, prepaid with confirmation of delivery requested, or 

by electronic mail with delivery confirmation.  All such communications shall be addressed to 

the applicable addressees set forth below or as any party may otherwise designate in the manner 

prescribed herein. 

 

  

           To the Owner:   ______________________________ 

     ______________________________ 

     ______________________________ 

     ______________________________ 

     Email: ________________________ 

     

      

 To the Design-Builder: 

     ______________________________ 

     ______________________________ 

     ______________________________ 

     ______________________________ 

     Email: ________________________ 

      

 

Notices, comments, consents, objections, approvals, waivers, and elections shall be 

deemed given when received by the party for whom such communication is intended at such 

party’s address herein specified, or such other physical address or email address as such party may 

have substituted by notice to the other.  

 

18.8  Public Records Law.  The Design-Builder shall comply with the Florida Public 

Records Act (Chapter 119, Florida Statutes), and shall: 

 

A. Keep and maintain public records required by the Owner to perform the services 

called for in this Agreement. 

B. Upon request from the Owner’s custodian of public records, provide the Owner 

with a copy of the requested records or allow the records to be inspected or 

copied within a reasonable time at a cost that does not exceed the cost provided 

in Chapter 119, Florida Statutes or as otherwise provided by law. 

C. Ensure that public records that are exempt or confidential and exempt from 

public records disclosure requirements are not disclosed except as authorized 
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by law for the duration of this Agreement and following completion of this 

Agreement if the Design-Builder does not transfer the records to the Owner. 

D. Upon completion of this Agreement, transfer, at no cost, to the Owner all public 

records in possession of the Design-Builder or keep and maintain such public 

records.  If the Design-Builder transfers all public records to the Owner upon 

completion of the Agreement, the Design-Builder shall destroy any duplicate 

public records that are exempt or confidential and exempt from public records 

disclosure requirements.  If the Design-Builder keeps and maintains public 

records upon completion of the Agreement, the Design-Builder shall meet all 

applicable requirements for retaining public records.  All records stored 

electronically must be provided to the Owner, upon request from the Owner’s 

custodian of public records, in a format that is compatible with the information 

technology systems of the Owner. 

 

IF THE DESIGN-BUILDER HAS QUESTIONS REGARDING THE 

APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE DESIGN-

BUILDER’S  DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS 

AGREEMENT, CONTACT THE OWNER’S CUSTODIAN OF PUBLIC 

RECORDS AT 941-748-4501, Ext. 5845; 

DEBBIE.SCACCIANOCE@MYMANATEE.ORG; POST OFFICE BOX 1000, 

BRADENTON, FLORIDA  34206. 
18.9     Exhibits.  Exhibits to this Agreement are as follows: 

 

Exhibit A—Design-Build Amendment 

 

Exhibit B—Affidavit of No Conflict 

 

Exhibit C—Certificate(s) of Insurance 

 

Exhibit D—Payment and Performance Bond 

 

Exhibit E—Standard Forms 

 

1—Application for Payment 

2—Certificate of Substantial Completion 

3—Final Reconciliation / Warranty / Affidavit 

4—Change Order 

 

 

WHEREFORE, the parties hereto have executed this Agreement as of the date last 

executed below. 

 

 

_____________________________ 
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Name of Design-Builder 

 

      By: __________________________ 

 

Printed Name: _________________ 

 

Title: _________________________ 

Date: _________________________ 

 

 

 

MANATEE COUNTY, a political subdivision 

of the State of Florida 

 

By: __________________________ 

 

Printed Name: _________________ 

 

Title: _________________________ 

Date: _________________________ 
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