INVITATION FOR BID
(IFB) #12-1664-DS
Cortez Road (SR684) @ 5th Street West
Realignment
Bradenton, FL (Project #427951-1-58-01)

Manatee County, a political subdivision of the State of Florida, (hereinafter the "County")
will receive sealed bids from individuals, corporations, partnerships, and other legal
entities organized under the laws of the State of Florida or authorized to conduct
business in the State of Florida.

INFORMATION CONFERENCE
In order to insure that all prospective bidders have sufficient information and
understanding of the County's needs, an Information Conference will be held on

June 7, 2012 at 2:00 PM at the Manatee County Public Works Department, Project
Management Division, (Conference Room A) at 1022 26" Avenue East, Bradenton,

FL 34208. Attendance is not mandatory, but is highly encouraged.
INSPECTION OF SITE (Article B.04)

Prior to submission of a bid, each bidder shall visit the site to become familiar
with all conditions that may affect services that are required to completely
execute the full intent of these specifications. Site visit shall be acknowledged in
Section 00300, Bid Form, page 00300-1.

DEADLINE FOR CLARIFICATION REQUESTS: June 20, 2012 @ 5:00 PM
(Reference Bid Article A.06)

TIME AND DATE DUE: June 29, 2012 @ 2:00 PM
Manatee County Purchasing, 1112 Manatee Avenue West, Bradenton, FL 34205

important Note:
A prohibition of Lobbying has been enacted. Please review paragraph A.08 carefully to

avoid violation and possible sanctions

FOR INFORMATION CONTACT:
Donna M. Stevens (941) 749-3045
donna.stevens@mymanatee.org

AUTHORIZED FOR RELEASE; __
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A.01

IFB# 12-1664-DS

SECTION 00010
INFORMATION TO BIDDERS

OPENING LOCATION

A.02

These bids will be publicly opened at Manatee County Purchasing Division, 1112
Manatee Avenue West, Suite 803, Bradenton, Florida 34205 in the presence of
County officials at the time and date stated, or soon thereafter. All bidders or their
representatives are invited to be present.

Any bids received after the stated time and date will not be considered. It shall be the
sole responsibility of the bidder to have their bid delivered to the Manatee County
Purchasing Division for receipt on or before the stated time and date. If a bid is sent by
U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing
Division. Bids delayed by mail shall not be considered, shall not be opened at the
public opening, and arrangements shall be made for their return at the respondent’s
request and expense.

SEALED & MARKED

A.03

One original and two copies of your signed bid shall be submitted in one sealed
package, clearly marked on the outside “Sealed Bid #12-1664-DS, Cortez Road
(SR684) @ 5™ St West / Turning Lanes, Bradenton, FL.

Address package to: Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

SECURING OF DOCUMENTS

A.04

Complete individual copies of the bidding documents for the project and/or products can
be obtained, free of charge, at the Manatee County Public Works Department located
at: 1022 26™ Avenue East, Bradenton, FL 34208: 941-708-7450, Extension 7327 or
7334 between the hours of 8:00 AM to 4:00 PM, Monday through Friday, exception of
holidays. Complete set of the bidding document must be used in preparing bids. The
County assumes no responsibility for errors and misinterpretations resulting from the
use of incomplete sets of bidding document.

BID DOCUMENTS

Bids on http://www.mymanatee.org, Bid documents and the Notices of Source
Selection related to those Bids are available for download in a portable document
format (.PDF) file on the Manatee County web page on the Purchasing tab under “Bids.”
You may view and print these files using Adobe Acrobat software. You may download a
free copy of this software (Adobe) from the County's web page if you do not have it.
Manatee County collaborates with the Manatee Chamber of Commerce on
distributing solicitations using the RFP Tool web page on the Chambers website:
http://www.Manateechamber.com to post Bid documents in a portable document
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A.04

IFB# 12-1664-DS

BID DOCUMENTS (Continued)

A.05

format (.PDF) file. This step is in addition to the posting on Manatee County
Government web pages.

Manatee County may also use an internet service provider to distribute Bids. A link to
that service, http://www.DemandStar.com, is provided on this website under the Tab
“‘DemandStar”. Participation in the DemandStar system is not a requirement for doing
business with Manatee County.

Note: The County posts the Notice of Source Selection seven calendar days prior to the
effective date of the award.

IT IS THE RESPONSIBILITY OF EACH VENDOR, PRIOR TO SUBMITTING THEIR
BID, TO CONTACT THE MANATEE COUNTY PURCHASING DIVISION (see contact
information on page one of this document) TO DETERMINE IF ADDENDA WERE
ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID .

MODIFICATION OF BID SPECIFICATIONS

A.06

If a bidder wishes to recommend changes to the bid specifications, the bidder shall
furnish in writing, data and information necessary to aid the County in evaluating the
request to modify the specifications. The County is not obligated to make any changes
to the bid specifications. Unless an addendum is issued, the bid specifications shall
remain unaltered. Bidders must fully comply with the bid specifications, terms,
and conditions.

DEADLINE FOR CLARIFICATION REQUESTS

A.07

June 20, 2012 at 5:00 PM shall be the deadline to submit all inquiries, suggestions, or
requests concerning interpretation, clarification or additional information pertaining to
the Invitation for Bids to the Manatee County Purchasing Division.

This deadline has been established to maintain fair treatment for all potential bidders,
while maintaining the expedited nature of the Economic Stimulus that the contracting of
this work may achieve.

CLARIFICATION & ADDENDA

Each bidder shall examine all Invitation for Bids documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions
or requests concerning interpretation, clarification or additional information pertaining to
the Invitation for Bids shall be made through the Manatee County Purchasing Division.
The County shall not be responsible for oral interpretations given by any County
employee, representative, or others. The issuance of a written addendum is the only
official method whereby interpretation, clarification or additional information can be
given.
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IFB# 12-1664-DS

CLARIFICATION & ADDENDA (Continued)

A.08

If any addenda are issued to this Invitation for Bid, the County will Broadcast the
addenda on the Demand Star distribution system to “Planholders” on this web service,
and post the documents on the Purchasing Division's web page at
http://www.mymanatee.org which can be accessed by clicking on the “Purchasing”
button and then clicking on the “Bids” button. It shall be the responsibility of each
bidder, prior to submitting their bid, to contact Manatee County Purchasing (see contact
on page 1) to determine if addenda were issued and to make such addenda a part of
their bid.

LOBBYING

A.09

After the issuance of any Invitation For Bid, prospective bidders, or any agent,
representative or person acting at the request of such bidder shall not contact,
communicate with or discuss any matter relating in any way to the Invitation For Bid with
any officer, agent or employee of Manatee County other than the Purchasing Director or
as directed in the Invitation For Bid. This prohibition begins with the issuance of any
Invitation For Bid, and ends upon execution of the final contract or when the invitation
has been canceled. Violators of this prohibition shall be subject to sanctions as
provided in the Manatee County Purchasing Code.

The County reserves the right to amend or to add to the names listed as persons to
contact. All amendments or additions to the names listed as persons to contact shall be
issued by the Purchasing Division, in writing.

UNBALANCED BIDDING PROHIBITED

Manatee County recognizes that large and/or complex projects will often result in a
variety of methods, sources and prices; however, where in the opinion of the County
such variation does not appear to be justified, given bid specifications and industry and
market conditions, the bid will be presumed to be unbalanced. Examples of unbalanced
bids will include:

1. Bids showing omissions, alterations of form, additions not specified or
required conditional or unauthorized alternate bids.

2. Bids quoting prices that substantially deviate, either higher or lower, from
those included in the bids of competitive bidders for the same line item unit
costs.

3. Bids where the unit costs offered are in excess of or below reasonable cost
analysis values.

In the event the County determines that a bid is presumed unbalanced, it will request
the opportunity to, and reserves the right to, review all sources quotes, bids, price lists,
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon
to develop the bid. The County reserves the right to reject as non-responsive any
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IFB# 12-1664-DS

UNBALANCED BIDDING PROHIBITED (Continued)

A.10

presumptive unbalanced bids where the bidder is unable to demonstrate the validity
and/or necessity of the unbalanced unit costs.

FRONT END LOADING OF BID PRICING PROHIBITED

A.11

Prices offered for performance and/or acquisition activities to occur early in the project
schedule, such as: mobilization, clearing and grubbing; or maintenance of traffic, that
are substantially higher than pricing of competitive bidders within the same portion of
the project schedule, will be presumed to be front end loaded. Front end loaded bids
could reasonably appear to be an attempt to obtain unjustified early payments creating
a risk of insufficient incentive for the Contractor to complete the work or otherwise
creating an appearance of an under-capitalized bidder.

In the event the County determines that a bid is presumed to be front end loaded, it will
request the opportunity to, and reserves the right to, review all source quotes, bids,
price lists, letters of intent, etc., which the bidder obtained and upon which the bidder
relied upon to develop the pricing or acquisition timing for these bid items. The County
reserves the right to reject as non-responsive any presumptive front end loaded bids
where the bidder is unable to demonstrate the validity and/or necessity of the front end
loaded costs.

WITHDRAWAL OF OFFERS

A.12

Bidders may withdraw offers as follows: a) Mistakes discovered before the opening of a
solicitation may be withdrawn by written notice from the bidder submitting the offer.
This request must be received in the office designated for receipt of offers in the
solicitation document prior to the time set for delivery and opening of the offers. A copy
of the request shall be retained and the unopened offer returned to that bidder. b) After
the responses to a solicitation are opened or a selection has been determined, but
before a contract is signed, a vendor alleging a material mistake of fact may be
permitted to withdraw their offer if: (1) the mistake is clearly evident on the solicitation
document; or (2) the bidder submits evidence which clearly and convincingly
demonstrates that a mistake was made. Request to withdraw and offer must be in
writing and approved by the Purchasing Official.

IRREVOCABLE OFFER

A.13

Any bid may be withdrawn up until the date and time set for opening of the bid. Any bid
not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 90
days to sell to Manatee County the goods or services set forth in the attached
specifications until one or more of the bids have been duly accepted by the County.

BID EXPENSES

All expenses for making bids to the County are to be borne by the bidder.
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IFB# 12-1664-DS

RESERVED RIGHTS

A.15

The County reserves the right to accept or reject any and/or all bids, to waive
irregularities and technicalities, and to request resubmission. Also, the County reserves
the right to accept all or any part of the bid and to increase or decrease quantities to
meet additional or reduced requirements of the County. Any sole response received by
the first submission date may or may not be rejected by the County depending on
available competition and current needs of the County. For all items combined, the bid
of the lowest responsive, responsible bidder will be accepted, unless all bids are
rejected. The lowest responsible bidder shall mean that bidder who makes the lowest
bid to sell goods and/or services of a quality which conforms closest to or most exceeds
the quality of goods and/or services set forth in the attached specifications or otherwise
required by the County, and who is fit and capable to perform the bid as made.

To be responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in the Invitation For Bid. To be a responsible bidder, the
bidder shall have the capability in all respects to perform fully the contract requirements,
and the tenacity, perseverance, experience, integrity, reliability, capacity, facilities,
equipment, and credit which will assure good faith performance. Also, the County
reserves the right to make such investigation as it deems necessary to determine the
ability of any bidder to furnish the service requested. Information the County deems
necessary to make this determination shall be provided by the bidder. Such information
may include, but shall not be limited to: current financial statements, verification of
availability of equipment and personnel, and past performance records.

APPLICABLE LAWS

A.16

Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of Manatee
County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Purchasing Code of
Laws as amended. Any actual or prospective bidder who is aggrieved in connection
with the solicitation or award of a contract may protest in accordance with the Manatee
County Code of Laws.

COLLUSION

By offering a submission to this Invitation For Bid, the bidder certifies that he has not
divulged, discussed or compared their bid with any other bidder, and has not colluded
with any other bidder or parties to this bid whatsoever. Also, bidder certifies, and in the
case
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IFB# 12-1664-DS

A.16 COLLUSION (Continued)

A17

of a joint bid each party thereto certifies as to their own organization, that in connection
with this bid:

a.

any prices and/or cost data submitted have been arrived at independently,
without consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and/or cost data, with any
other bidder or with any competitor;

any prices and/or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;

no attempt has been made or will be made by the bidder to induce any other
person or firm to submit or not to submit a bid for the purpose of restricting
competition;

the only person or persons interested in this bid, principal or principals is/are
named therein and that no person other than therein mentioned -has any interest
in this bid or in the contract to be entered into; and

no person or agency has been employed or retained to solicit or secure this
contract upon an agreement or understanding or a commission, percentage,
brokerage, or contingent fee excepting bona fide employees or established
commercial agencies maintained by bidder for purpose of doing business.

CODE OF ETHICS

With respect to this bid, if any Bidder violates, directly or indirectly, the ethics
provisions of the Manatee County Purchasing Code and/or Florida criminal or civil
laws related to public procurement, including but not limited to Florida Statutes
Chapter 112, Part ll, Code of Ethics for Public Officers and Employees, such Bidder
will be disqualified from eligibility to perform the work described in this Request for
Bid, and may also be disqualified from furnishing future goods or services to, and
from submitting any future bids to supply goods or services to, Manatee County.

By submitting a bid, the Bidder represents to the County that all statements made
and materials submitted are truthful, with no relevant facts withheld. If a Bidder is
determined to have been untruthful in its bid or any related presentation, such
Bidder will be disqualified from eligibility to perform the work described in this
Request for Bid, and may also be disqualified from furnishing future goods or
services to, and from submitting any future bids or bids to supply goods or services
to, Manatee County.
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IFB# 12-1664-DS

BID FORMS

Bids must be submitted on attached County forms, although additional pages may be

attached. Bidders must fully complete all pages of the Bid Forms for both Bid A
and Bid B. Bid Forms must be executed by an authorized signatory who has the

legal authority to make the offer and bind the company. Bidders must fully
comply with all specifications, terms and conditions. Failure to comply shall result

in contract default, whereupon, the defaulting vendor shall be required to pay for any
and all re-procurement costs, damages, and attorney fees as incurred by the County.

LEGAL NAME

A.20

Bids shall clearly indicate the legal name, address and telephone number of the bidder.
Bids shall be signed above the typed or printed name and title of the signer. The signer
must have the authority to bind the bidder to the submitted bid.

DRUG FREE WORK PLACE

The Manatee County Board of County Commissioners adopted a policy regarding
bidders maintaining a Drug Free Work Place, prohibiting the award of bids to any
person or entity that has not submitted written certification to the County that it has
complied with those requirements. A Drug Free Work Place Certification Form is
attached to this bid for this purpose.

BE GREEN

All Vendors/Bidders/Quoters/Proposers (as applicable) are encouraged to use as many
environmentally preferable "green" products, materials, supplies, etc. as possible in
order to promote a safe and healthy environment. Environmentally preferable are
products or services that have a reduced adverse effect on the environment.
Provide detail of your organization's initiative and its ability to meet the goal of
environmental sustainability.

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES

A person or affiliate who has been placed on the State’s convicted vendor list following
a conviction for a public entity crime, as that term is defined in Florida Statute §
287.133, may not submit a bid, proposal, or reply on a contract to provide any goods or
services to a public entity; may not submit a bid, proposal, or reply on a contract with a
public entity for the construction or repair of a public building or public work; may not
submit bids, proposals or replies on leases of real property to a public entity; may not be
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a
contract with any public entity; and may not transact business with any public entity in
excess of the threshold amount provided in Florida Statute § 287.017 for CATEGORY
TWO for a period of 36 months following the date of being placed on the convicted list.

In addition, the Manatee County Code prohibits the award of any contract to any person
or entity who/which has, within the past 5 years, been convicted of, or admitted to in
court or sworn to under oath, a public entity crime or of any environmental law that, in
the reasonable opinion of the purchasing official, establishes reasonable grounds to
believe the person or business entity will not conduct business in a responsible matter.
To insure compliance with the foregoing, the Code requires all persons or entities
desiring to contract with the County to execute and file with the purchasing official an
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A.22

IFB# 12-1664-DS

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES (continued)

A.23

affidavit, executed under the pain and penalties of perjury, confirming that person, entity
and any person(s) affiliated with the entity, does not have such a record and is therefore
eligible to seek and be awarded business with the County.

In the case of a business entity other than a partnership or a corporation, such affidavit
shall be executed by an authorized agent of the entity. In the case of a partnership,
such affidavit shall be executed by the general partner(s). A Public Contracting and
Environmental Crimes Certification is attached for this purpose.

DISCOUNTS

Any and all discounts must be incorporated in the prices contained in the bid and not
shown separately. The prices as shown on the bid form shall be the price used in
determining award.

TAXES

A.25

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Exempt
Cert. No. 59-78-0089K; FL Sales Tax Exempt Cert. NO 85-8012622206C-6); therefore,
the vendor is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the vendor's normal tax liability.

DESCRIPTIVE INFORMATION

>
N
(o)}

A.27

Unless otherwise specifically provided in the specifications, all equipment, materials and
articles incorporated in the work covered by this contract shall be new and of the most
suitable grade for the purpose intended. Unless otherwise specifically provided in the
specifications, reference to any equipment, material, article or patented process, by
trade name, brand name, make or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition.

AMERICANS WITH DISABILITIES ACT

The Board of County Commissioners of Manatee County, Florida, does not discriminate
upon the basis of any individual's disability status. This non-discrimination policy
involves every aspect of the County's functions including one's access to, participation,
employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an Information Conference or Bid Opening should contact the
person named on the first page of this bid document at least twenty-four (24) hours in
advance of either activity.

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all vendors that it will affirmatively ensure that in
any contract entered into pursuant to this advertisement, minority business enterprises

. will be afforded full opportunity to submit bids in response to this advertisement and will

not be discriminated against on the grounds of race, color or national origin in
consideration for an award.
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MBE/WBE

>
N
©

A.30

The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/WBE firms. This service may be directly

accessed at: http://www.osd.dms.state.fl.us/iframe.htm

If you have any questions regarding this State service, please contact their office at
(850) 487-0915.

MATHEMATICAL ERRORS

In the event of multiplication/extension error(s), the unit price shall prevail. In the event
of addition error(s) the extension totals will prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards, prior to additional
evaluation.

DISCLOSURE

A.31

Upon receipt all inquiries and responses to inquiries related to this Request For Bid
become "Public Records" and are subject to public disclosure consistent with Chapter
119, Florida Statutes.

Bids/Proposals become subject to disclosure 30 days after the Opening or if a
notice of intended award decision is made earlier than this time as provided by
Florida Statute 119.071(1) (b). No announcement or review of the offer shall be
conducted at the public opening. If the County rejects all offers and concurrently
notices its intent to reissue the solicitation, initial offers are exempt until the County
provides notice of its intended decision or 30 days after the opening of the new offers.

Based on the above, Manatee County will receive bids at the date and time stated, and
will make public at the opening the names of the business entities of all that submitted
an offer and any amount presented as a total offer without any verification of the
mathematics or the completeness of the offer. Upon the expiration of the statutory term
for exemption the actual documents may be inspected or copied. When County staff
have completed a mathematic validation and inspected the completeness of the offers,
tabulation shall be posted on www.mymanatee.org.

E-VERIFICATION

Contractor shall utilize the U.S. Department of Homeland Security’'s E-Verify system, in
accordance with the terms governing use of the system, to confirm the employment

eligibility of;
1. All persons employed by the Contractor during the term of the Contract to
perform employment duties within Florida: and
2. All persons, including subcontractors, assigned by the Contractor to

perform work pursuant to the contract with the State Agency.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS:

BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR
SPECIFICATIONS, WHICH VARY FROM THE INFORMATION TO BIDDERS,
SHALL HAVE PRECEDENCE.

END OF SECTION A
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B.01

SECTION 00020
BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the responsive, responsible bidder meeting specifications and having
the lowest Total Bid Price for Bid “A”, or the lowest Total Bid Price for Bid “B”, for the
requirements listed on the Bid Form for the Work as set forth in this Invitation For Bid.
Bid Prices shall include costs for furnishing all labor, equipment and/or materials for the
completion of the Work in accordance with and in the manner set forth and described in
the Contract Documents to the County's satisfaction within the prescribed time.

Two schedules for Completion of the Work shall be considered. Each bid for
completion by the specified stated time shall be offered as a separate “Total Bid
Price”. The County has the sole authority to select the bid based on the
Completion Time which is in the best interest of the County. Only one award
shall be made.

In evaluating bids, the County shall consider the qualifications of the bidders; and if
required, may also consider the qualifications of the subcontractors, suppliers, and other
persons and organizations proposed. County may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of
materials and equipment proposed for incorporation in the Work.

Whenever two equal low, responsible, responsive bids are received, award goes to the
bid of the local bidder.

SUBCONTRACTORS

B.03

Subcontractors shall be bound by the terms and conditions of this contract insofar as it
applies to their Work, but this shall not relieve the prime contractor from the full
responsibility of the County for the proper completion of all Work to be executed under
this contract.

The employment of unauthorized aliens by any vendor is considered a violation of
Section 274 (e) of the Immigration and Employment Act. If the vendor knowingly
employs unauthorized aliens, such violation shall be cause for unilateral cancellation of
this agreement.

QUALIFICATIONS OF BIDDERS

Each bidder must possess all licenses required (in accordance with Chapter 489 Florida
Statutes) for the Work which is the subject of this bid; and, upon request, shall submit a
true copy of all applicable licenses. The bidding Contractor (company supplying the
bid) must be a FDOT prequalified contractor in the category of “Traffic Signal”.
The prime contractor’s corporate name must appear in the State FDOT database
in this category on the bid due date. In addition, the certification must be
maintained throughout the duration of the project.
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IFB# 12-1664-DS

QUALIFICATIONS OF BIDDERS

B.04

To demonstrate qualifications to perform the Work, each bidder must be prepared to
submit within five days of County's request; written evidence such as financial data,
previous experience, present commitments and other such data as may be requested.
Bidder must be able to provide evidence of Bidder's qualification to do business in the
state of Florida. Each bidder shall submit as a portion of their bid, a completed
Contractor's Questionnaire included as Section 00430.

A complete list of all subcontractors proposed for any portion of the Work may be
requested of any Bidder deemed necessary by the Owner. Subcontracts shall be
awarded only to those subcontractors considered satisfactory by the Owner.

INSPECTION OF SITE

B.05

Prior to submission of a bid, each bidder shall visit the site to become familiar

with all conditions that may affect services that are required to completely
execute the full intent of these specifications. Site visit shall be acknowledged in
Section 00300, Bid Form, page 00300-1.

PREPARATION OF CONTRACT

A written notice confirming award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within 10 days thereafter, Successful Bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents to
County. (Note: Contract must be approved in accordance with the Manatee County
Code of Laws, Manatee County Purchasing Ordinance and the Standard and
Procedures approved by the County Administrator).

END OF SECTION B
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IFB# 12-1664-DS

SECTION 00030
GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CONTRACT FORMS

C.02

The agreement resulting from the acceptance of a bid shall be in the form of the
agreement stated in this bid.

ASSIGNMENT OF CONTRACT

C.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this
Contract or of his right, title, or interest therein, or his power to execute such Contract,
or to assign any monies due or to become due thereunder to any other person, firm or
corporation unless first obtaining the written consent of the County. The giving of such
consent to a particular subcontractor assignment shall not dispense with the necessity
of such consent to any further or other assignment.

COMPLETION OF WORK

C.04

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run. Two bids shall be considered
based on Bid “A” 120 calendar days and Bid “B” based on 180 calendar days. The
County has the sole authority to select the bid based on the Completion Time which is
in the best interest of the County. Only one award shall be made.

LIQUIDATED DAMAGES

(@]
o
o

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof,
with such diligence as will hinder its completion within the time specified, the County
may seek damages. The actual damages for delay will be impossible to determine and
in lieu thereof, the Contractor shall pay to the Owner the sum of $388.00 as fixed,
agreed, and liquidated damages for each calendar day of the delay until the Work is
finally accepted by the County and the Contractor and his Surety shall be liable for the
amount thereof.

PAYMENT

Contractor may apply for partial payment on monthly estimates, based on the amount of
Work done or completed in compliance with the provisions of the Contract. Contractor
shall submit an application, on a standard pay application form provided or approved by
the County, of an approximate estimate of the proportionate value of the Work done,
items and locations of the Work performed up to and including the last day of the period
then ending. The County will then review said estimate and make any necessary
revisions so that the estimate can receive approval for payment. If the Contractor and
the County do not agree on the approximate estimate of the proportionate value of the
Work done for any pay period, the determination of the County will be binding. The
amount of said estimate after deducting any required retainage and all previous
payments shall be due and payable to the Contractor, twenty (20) business days if
County is its own Engineer of Record (EOR) or twenty-five (25) business days if outside
agent approval is required after the pay estimate has been approved by the agent for
the County.
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IFB# 12-1664-DS

C.05 PAYMENT (Continued)
In accordance with the Prompt Payment Act, Section 218.735 (7), Florida Statutes, a
punch list shall be formulated.

Time allowed for development of punch list:

1. Awarded Contracts with an estimated cost of less than $10 million will
be within thirty (30) calendar days after reaching substantial
completion. Substantial completion is defined as reaching beneficial
occupancy or use.

2. Awarded Contracts with a cost of $10 million dollars or more will be
within thirty (30) calendar days OR if extended by Contract: up to sixty
(60) calendar days after reaching substantial completion. Substantial
completion is defined as reaching beneficial occupancy or use.

The final Contract completion date must be at least thirty (30) days after delivery of the
list of items. If the list is not provided to the awarded Contractor by the agreed upon
date, the Contract completion time must be extended by the number of days the County
exceeds the delivery date.

It is the Contractor's responsibility for care of the materials. Any damage to or loss of
said materials is the full responsibility of the Contractor. Any Periodical Pay Estimate
signed by the Contractor shall be final as to the Contractor for any or all Work covered
by the Periodical Pay Estimate.

Any requests for payment of materials stored on site must be accompanied with a paid
receipt. The Contractor warrants and guarantees that title to all work, materials and
equipment covered by any application for payment, whether incorporated in the project
or not, will pass to the County at the time of payment free and clear of all liens, claims,
security interests and encumbrances (hereafter referred to as "Liens").

The Contractor agrees to furnish an affidavit stating that all laborers, material men, and
subcontractors have been paid on the project for Work covered by the application for
payment and that a partial or complete release of lien, as may be necessary, be
properly executed by the material men, laborers, subcontractors on the project for Work
covered by the application for payment, sufficient to secure the County from any claim
whatsoever arising out of the aforesaid Work.

When the Contractor has completed the Work in compliance with the terms of the
Contract Documents, he shall notify the County in writing that the project is ready for
final inspection. The County will then advise the Contractor as to the arrangements for
final inspection and what Work, if any, is required to prepare the project or a portion
thereof for final inspection. When the County determines the project or portion thereof
is ready for final inspection, the County shall perform same. Upon completion of final
inspection, the County will notify Contractor of all particulars in which this inspection
reveals that the Work is incomplete or defective. Contractor shall immediately take
such measures as are necessary to complete such Work or remedy such deficiencies.
When all such errors have been corrected, a final re-inspection will be made. The
process will be repeated until, in the opinion of the County, the project has been
completed in compliance with the terms of the Contract Documents.
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IFB# 12-1664-DS

PAYMENT (Continued)

C.06

When final acceptance has been made by the County, the County will make final
payment of the Contract amount, plus all approved additions, less approved deductions
and previous payments made. The Contract will be considered complete when all work
has been finished, the final inspection made, approved as-builts received, and the
project finally accepted in writing by the County. The Contractor's responsibility shall
then terminate except as otherwise stated.

RETAINAGE

C.07

A retainage of 2.5% of the total contract amount shall be withheld from payments after
75% completion of the Work. Upon substantial completion, this retainage shall be
reduced to 1% of the total contract amount plus such amount as the Owner may
reasonably deem necessary to repair, replace, complete or correct any damaged,
defective, incorrect or incomplete work. Upon final acceptance, the remaining retainage
shall be included in the final payment.

WARRANTY AND GUARANTEE PROVISIONS

C.8

All work, materials, and equipment furnished as defined herein shall be guaranteed and
warranted by the contractor for a minimum period of three (3) years, unless otherwise
specified, from final acceptance by the Owner to be free from defects due either to
faulty materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the contractor is
warranted and guaranteed by the contractor to meet the purposes and functions of the
project as defined, detailed, and specified herein.

The Owner shall, following discovery thereof, promptly give written notice to the
contractor of faulty materials, equipment, or workmanship within the period of the
guarantee and the contractor shall promptly replace any part of the faulty equipment,
material, or workmanship at his own cost. These warranty and guarantee provisions
create no limitations on the Owner as to any claims or actions for breach of guaranty or
breach of warranty that the Owner might have against parties other than the contractor,
and do not constitute exclusive remedies of the Owner against the contractor.

ROYALTIES AND PATENTS

C.9

The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall
defend all suits or claims for infringement of any patent, trademark or copyright, and
shall save the County harmless from loss on account thereof, including costs and
attorney's fees.

AUTHORIZED PRODUCT REPRESENTATION

The contractor, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to
perform accordingly may, in the County's sole discretion, be deemed a breach of
contract, and shall constitute grounds for the County's immediate termination of the
contract.
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IFB# 12-1664-DS

REGULATIONS

c.11

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA
and/or other federal or state of Florida rules, regulations or other requirements, as each

may apply.
CANCELLATION

Cc.12

Any failure of the contractor to furnish or perform the Work (including, but not limited to,
commencement of the Work, failure to supply sufficient skilled workers or suitable
materials or equipment) in accordance with the contract, the County may order the stop

of the Work, or any portion thereof, until the cause for such order has been eliminated.
If the contractor persistently fails to perform the Work in accordance with the contract,
the County reserves the right to terminate the contract and select the next qualified
bidder or re-advertise this procurement in part or in whole. The County reserves the
right to cancel all or any undelivered or unexecuted portion of this contract with or
without cause.

INDEMNIFICATION

C.13

The contractor covenants and agrees to indemnify and save harmless the County, its
agents and employees, from and against all claims, suits, actions, damages, causes of
action, or judgments arising out of the terms of the resulting agreement for any personal
injury, loss of life, or damage to the property sustained as a result of the performance or
non-performance of services or delivery of goods; from and against any orders,
judgments, or decrees, which may be entered against the County, its agents or
employees; and from and against all costs, attorney's fees, expenses and other
liabilities incurred in the defense of any such claim, suit or action, and the investigation
thereof. Nothing in the award, resulting agreement, contract or Purchase Order shall be
deemed to affect the rights, privileges and immunities of the County as set forth in
Florida Statute Section 768.28.

MANUALS, SCHEMATICS, HANDBOOKS

C.14

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must
also be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the bidder. Vendor shall furnish two (2) copies of each.

INSURANCE

The contractor will not commence work under a contract until all insurance under this
section and such insurance coverage as might be required by the County has been
obtained. The contractor shall obtain, and submit to the Purchasing Division within 10
calendar days of request, at his expense, the following minimum amounts of insurance
(inclusive of any amounts provided by an umbrella or excess policy):
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IFB# 12-1664-DS

C.14 INSURANCE (continued)

a.

Workers' Compensation/Employers' Liability

Part One - There shall be no maximum limit (other than as limited by the
applicable statute) for liability imposed by Florida Workers' Compensation Act or
any other coverage required by the contract documents which are customarily
insured under Part One of the standard Workers' Compensation Policy.

Part Two - The minimum amount of coverage required by the contract
documents which are customarily insured under Part Two of the standard
Workers' Compensation Policy shall be:

$100,000 (Each Accident)
$500,000 (Disease-Policy Limit)
$100,000 (Disease-Each Employee)

Commercial General Liability

The limits are to be applicable only to work performed under this contract and
shall be those that would be provided with the attachment of the Amendment of
Limits of Insurance (Designated Project or Premises) endorsement (ISO Form
CG 25 03) a Commercial General Liability Policy with the following minimum
limits.

General Aggregate:

Products/Completed Operations Aggregate $1.000,000
Personal and Advertising Injury $1,000,000
Each Occurrence $1,000,000
Fire Damage (Any One Fire) Nil
Medical Expense (Any One Person) Nil

Business Auto Policy
Each Occurrence Bodily Injury and

Property Damage Liability Combined $ 300,000
Annual Aggregate (if applicable): $1,000,000

Owners Protective Liability Coverage

The minimum OPC Policy limits per occurrence and, if subject to an aggregate,
annual aggregate to be provided by the contractor shall be the same as the
amounts shown above as the minimum per occurrence and general policy
aggregate limits respectively required for the Commercial General Liability
coverage. The limits afforded by the OPC Policy and any excess policies shall
apply only to the Owner and the Owner's officials, officers, agents and
employees and only to claims arising out of or in connection with the work under
this contract.

Property Insurance

If this contract includes construction of or additions to above ground buildings
or structures, contractor shall provide "Builder's Risk" insurance with the
minimum amount of insurance to be 100% of the value of such addition(s),
building(s), or structure(s).
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IFB# 12-1664-DS

C.14 INSURANCE (Continued)
f. Installation Floater
If this contract does not include construction of or additions to above ground
building or structures, but does involve the installation of machinery or
equipment, contractor shall provide an "Installation Floater" with the minimum
amount of insurance to be 100% of the value of such addition(s), building(s), or
structure(s).

g. Certificates of Insurance and Copies of Polices

Certificates of Insurance in triplicate evidencing the insurance coverage specified
in the six above paragraphs a., b., c,, d., e., and f., shall be filed with the
Purchasing Official before operations are begun. The required certificates of
insurance shall name the types of policy, policy number, date of expiration,
amount of coverage, companies affording coverage, and also shall refer
specifically to the bid number, project title and location of project. Insurance shall
remain in force at least one year after completion and acceptance of the project
by the County, in the amounts and types as stated herein, with coverage for all
products and services completed under this contract.

ADDITIONAL INSURED: Manatee County, a political subdivision of the State of
Florida, shall be specifically named as additional insured on all policies.

If the initial insurance expires prior to the completion of operations and/or services by
the contractor, renewal certificates of insurance and required copies of policies shall be
furnished by the contractor and delivered to the Purchasing Official thirty (30) days prior
to the date of their expiration. Nothing herein shall in any manner create any liability of
the County in connection with any claim against the contractor for labor, services, or
materials, or of subcontractors; and nothing herein shall limit the liability of the
contractor or contractor's sureties to the County or to any workers, suppliers, material
men or employees in relation to this contract.

h. Certification Requirements: In order for the certificate of insurance to be
accepted it must comply with the following:

1. The certificate holder shall be:
Manatee County, a political subdivision of the State of Florida
P.O. Box 1000
Bradenton, FL 34206-1000

2. Certificate shall be mailed to:
Manatee County Purchasing Division
1112 Manatee Avenue West, 8" Floor
Suite 803
Bradenton, FL 34205
Attn: Donna M. Stevens
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IFB#12-1664-DS

BID BOND/CERTIFIED CHECK

C.16

By offering a submission to this Invitation For Bid, the bidder agrees should the
bidder's bid be accepted, to execute the form of contract and present the same to
Manatee County for approval within 10 days after being notified of the awarding of
the contract. The bidder further agrees that failure to execute and deliver said form
of contract within 10 days will result in damages to Manatee County and as
guarantee of payment of same a bid bond/certified check shall be enclosed within
the submitted sealed bid in the amount of five (5%) percent of the total amount of the
bid.

The bidder further agrees that in case the bidder fails to enter into a contract, as
prescribed by Manatee County, the bid bond/certified check accompanying the bid
shall be forfeited to Manatee County as agreed liquidated damages. If the County
enters into a contract with a bidder, or if the County rejects any and/or all bids,
accompanying bond will be promptly returned.

PERFORMANCE AND PAYMENT BONDS

The successful bidder shall furnish surety bonds as security for faithful perfformance
of the contract awarded as a result of this bid, and for the payment of all persons
performing labor and/or furnishing material in connection therewith. Surety of such
bonds shall be in an amount equal to the bid award (100% each) and from a duly
authorized and nationally recognized surety company, authorized to do business in
Florida, satisfactory to this County. The attorney-in-fact who signs the bonds must
file with the bonds a certificate and effective dated copy of power-of-attorney.
(Reference Florida Statute 255.05) '

Furnishing the performance and payment bonds shall be requisite to execution of a
contract with the County. Said performance and payment bonds will remain in force
for the duration of the contract with the premiums paid by the contractor. Failure of
successful bidder to execute such contract and to supply the required bonds shall be
just cause for annulment of the award.

The County may then contract with another acceptable bidder or re-advertise this
Invitation For Bid. If another bidder is accepted, and notice given within 90 days
after the opening of bids, this acceptance shall bind the bidder as though they were
originally the successful bidder.

Failure of the County at any time, to require performance by the contractor of any
provisions set out in the contract will in no way affect the right of the County,
thereafter, to enforce the provisions. Bonds to remain in effect for one year after
final payment becomes due.
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NO DAMAGES FOR DELAY

C.18

No claim for damages or any claim other than for an extension of time shall be made
or asserted against the County by reason of any delays. The Contractor shall not be
entitled to an increase in the Total Contract Price or payment or compensation of
any kind from the County or direct, indirect, consequential impact or other costs,
expenses for damages, including but not limited to costs of acceleration or
inefficiency arising because of delay, disruption, interference or hindrance from any
cause whatsoever; provided, however, that this provision shall not preclude recovery
or damages by the Contractor for hindrance or delays due solely to fraud, bad faith,
or active interference on part of the County or its agents. Otherwise, the Contractor
shall only be entitled to extensions of the Contract Time as the sole and exclusive
remedy for such resulting delay, in accordance with and to the extent specifically
provided above.

NO INTEREST

C.19

Any monies not paid by the County when claimed to be due to the Contractor under
this Contract shall not be subject to interest including prejudgment interest. Any
monies not paid by the County when claimed to be due to the Contractor for
damages awarded in the case of construction delays shall not be subject to
prejudgment interest.

CONSTRUCTION OF CONTRACT

This Contract and the rights and responsibilities hereunder shall not be construed
more strongly against either party, regardless of the extent to which such party may
have participated in the preparation hereof.

END OF SECTION C
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IFB#12-1664-DS

SECTION 00100
BID SUMMARY
THE WORK

D.02

The Work consists of the improvements to the extension of Cortez Road and 5"
Street West by the extension of a left turn lane from westbound Cortez Road to
southbound 5" Street West, the construction of right turn lanes from 5" Street West
onto the east bound lane of Cortez Road. The left turn lane from Cortez Road to 5™
Street West involves the removal of 300 feet of an existing 16 foot wide concrete
median and the replacement with a 11 foot wide turn lane and 4 foot wide concrete
traffic separator. The right turn lanes from Cortez Road onto 5™ Street West will
require that existing curb and gutter along Cortez Road be removed and replaced
with new curb and gutter to accommodate the new paved area. Since neither activity
will result in the displacement of existing treatment capacity, water quality treatment
for this new pavement is not required. Contractor shall ensure that appropriate
erosion and sediment control measures are maintained during construction.  All
required MOT shall be provided by the contractor.

The Work shall be done in accordance with the governing Standards and
Specification, Florida Department of Transportation Design Standards, (FDOT),
dated 2010, and applicable Sections, Articles and Subarticles of Division | and all
Division 1l & Il of the Florida Department of Transportation Standard Specifications
from Road and Bridge Construction, dated 2010, as amended by contract
documents. Applicable Design Standards Modifications: 1-1-12. For Design
Standards Modifications click on “Design Standards” at the following web site:
http://www.dot.state.fl.us/rddesign/.”

The apparent silence of the Specifications as to any detail, or the apparent omission
from them of a detailed description concerning any work to be done and materials to
be furnished, shall be regarded as meaning that only the best general practice is to
prevail and that only material and workmanship of the best quality is to be used, and
interpretation of these Specifications shall be made upon that basis.

SUBCONTRACTORS, SUPPLIERS AND OTHER

The identity of subcontractors, suppliers, and other persons and organizations
(including those who are to furnish the principal items of material and equipment)
may be requested by the County for each bid item from any of the Bidders; and the
Bidder shall respond within five days after the date of such request. Such list shall
be accompanied by an experience statement with pertinent information regarding
similar projects and other evidence of qualification for each such subcontractor,
supplier, persons or organization if requested by County. If County, after due
investigation, has reasonable objection to any proposed subcontractor, supplier,
other person or organization, County may, before the Notice of Award is given,
request the apparent successful Bidder to submit an acceptable substitute without
an increase in Contract Price or Contract Time.
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IFB#12-1664-DS

SUBCONTRACTORS, SUPPLIERS AND OTHER (continued)

O
w

D.04

If apparent successful Bidder declines to make any such substitution, County may
award the contract to the next lowest qualified Bidder that proposes to use
acceptable subcontractors, suppliers, and other persons who County does not make
written objection to Contractor shall not be required to employ any subcontractor,
supplier, other person or organization who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of this contract insofar as
it applies to their Work, but this shall not relieve the prime contractor from the full
responsibility to the County for the proper completion of all Work to be executed
under this contract.

No more than 70% of the Total Bid Price, including labor and materials
(excluding the Discretionary Work) shall be performed by subcontractors. Itis
a requirement of FHWA that a minimum of 30% of the Scope of Work shall be
performed by the Prime Contractor. Bid Form includes a duplication of bid
items where the Bidder shall state the percentage of work and a description of
the work (of each item) which shall be performed by a Subcontractor.

BIDS

Bids are to be submitted in triplicate, one original and two copies, upon the County
supplied forms. All blank spaces must be filled in as noted with amounts extended
and totaled and no changes shall be made in the wording of the forms or in the items
mentioned therein. In the event a change is made in your submittal, the Bidder shall
write its initials by the change. Any bid may be rejected which contains any
omissions, alterations, irregularities of any kind, or which shall in any manner fail to
conform to bid requirements.

A bid made by an individual, either in his/her own or proper person or under a trade
or firm name, shall be executed under the individual's signature. If made by a
partnership, the bid shall be executed by two or more of the general partners. |If
made by a corporation, the bid shall be executed by its President or other legally
authorized corporate officer or agent.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly (b) visit the site to become familiar with local conditions that
may affect cost, progress, performance, or furnishing of the Work; (c) consider
federal, state, and local codes, laws, and regulations that may affect costs, progress,
performance, or furnishing of the Work; (d) study and carefully correlate Bidder's
observations with the Bid Documents; and (e) notify County of all conflicts, errors, or
discrepancies in the Bid Document.

The accuracy of the existing utility locations shown on the plans is approximate and
without express or implied warranty. Each Bidder may, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
studies, and obtain any additional information and data which pertain to the physical
conditions at or contiguous to the site or otherwise which may affect cost, progress,
performance or furnishing of the Work and which Bidder deems necessary to data
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IFB#12-1664-DS

D.04 EXAMINATION OF CONTRACT DOCUMENTS AND SITE (continued)

which pertain to the physical conditions at or contiguous to the site or otherwise
which may affect cost, progress, performance or furnishing of the Work and which
Bidder deems necessary to determine his Bid for performing and furnishing the Work
in accordance with the time, price and other terms and conditions of the Contract
Documents. County will provide each Bidder access to the site to conduct such
explorations and tests. Bidder shall fill all holes, clean up and restore the site to its
former condition upon completion of such explorations. The lands upon which the
Work is to be performed, rights-of-way and easements for access thereto, and other
lands designated for use by Contractor in performing the Work are identified in the
Contract Documents.

All additional lands and access thereto required for temporary construction facilities
or storage of materials and equipment are to be provided by Contractor. Easements
for permanent structures or permanent changes in existing structures are to be
obtained and paid for by County unless otherwise provided in the Contract
Documents.

D.05 MATERIALS AND WORKMANSHIP
All materials and apparatus required for this Work, except as specifically specified
otherwise, shall be new, of first class quality, and shall be furnished, delivered,
connected and finished in every detail. Construction shall be prescribed by good
industry practice and in accordance with manufacturer's recommendations for the
type being installed.

Use skilled workman trained and experienced in the necessary trades and who are
completely familiar with the specified requirements and the methods needed for
proper performance of the Work of this section.

D.06 REGULATIONS AND MATERIAL DISPOSAL
It shall be the responsibility of the contractor to assure compliance with any OSHA,
EPA, federal, state, and/or local rules, regulations or other requirements as each

may apply.

D.07 PROJECT CLOSE-OUT
Clean construction site and remove any and all excess materials. Correct any
damages to property that may have occurred as a result of installation and/or
delivery. Repair and patch all surfaces cut for installation. The Contractor shall
remedy any deficiencies promptly should the County determine any work is
incomplete or defective.

When the County determines the Work is acceptable in accordance with this
Invitation for Bid, the Contractor shall provide the close out submittals, including but
not necessarily limited to the following:
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IFB#12-1664-DS

PROJECT CLOSE-OUT (continued)

D.08

1 set — Certificate of warranties

1 set - Manufacturer’'s product literature

1 set- Project Record Drawings

1 set- Subcontractor / Supplier Information

DISCRETIONARY WORK

D.09

This Bid Item entails minor increases (that may be directed by staff) to existing bid
item quantities or minor modification items not bid which were unforeseen and
necessary during the construction to provide a safe, complete project in accordance
with Bid Documents. (This will not affect the requirement for change orders
involving major modifications to the project.) Payment for all Work under this item
shall be made only at the County’s discretion in order to satisfactorily complete the
project. In general, this item is for unanticipated conflicts and/or design changes
required during construction which are necessary to complete the project without
changing the initial scope of Work and without costly delays.

PERMITS

The Contractor shall procure (unless otherwise stated) all permits and licenses, pay
all charges, fees, and taxes and give all notices necessary and incidental to the due
and lawful prosecution of the Work.

END OF SECTION D
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IFB# 12-1664-DS

BID FORM
SECTION 00300
SUBMIT IN TRIPLICATE

For: Cortez Road (SR684) @ 5th Street West / Turning Lanes

TOTAL BID PRICE “A” §
(Based on a completion time of 120 Calendar Days)

TOTAL BID PRICE “B” $

(Based on a completion time of 180 Calendar Days)
Two schedules for Completion of the Work shall be considered. Each bid for completion by
the specified stated time shall be offered as a separate “Total Bid Price”. The County has the
sole authority to select the bid based on the Completion Time which is in the best interest of
the County. Only one award shall be made.

We, the undersigned, hereby declare that we have carefully reviewed the bid documents, and with
full knowledge and understanding of the aforementioned herewith submit this bid, meeting each and
every specification, term, and condition contained in the Invitation for Bids.

We understand that the bid package, in its entirety, including but not limited to, all specifications,
terms, and conditions in their entirety shall be made a part of any agreement or contract between
Manatee County and the successful bidder. Failure to comply shall result in contract default,
whereupon, the defaulting contractor shall be required to pay for any and all re-procurement costs,
damages, and attorney fees as incurred by the County.

Communications concerning this Bid shall be addressed as follows:
Person's Name:

Address: Phone:
Date: FLContractorLicense#

Bidder is a WBE/MBE Vendor? Certification

COMPANY'S NAME:
AUTHORIZED SIGNATURE(S):
Name and Tile of Above Signer(s)
CO. MAILING ADDRESS:

STATE OF INCORPORATION (if applicable)
TELEPHONE: () FAX: ( )

EMAIL ADDRESS:

Acknowledge Addendum No.____ Dated: Acknowledge Addendum No. ____ Dated:
Acknowledge Addendum No.____ Dated: Acknowledge Addendum No. ___ Dated:
SIGN AND CONFIRM DATE OF PROJECT VISIT: DATE:
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BID FORM

Section 00300 (Submit in Triplicate)

Cortez Road {SR684) at 5th Street Intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 60529860

BID "A" Based on Completion Time of 120 calendars days

IFB# 12-1664-DS

FDOT
iTEM UNIT PRICE TOTAL
ITEM NO. | NUMBER DESCRIPTION UNITS | QUANTITY $) ®)
ROADWAY AND BRIDGE

1 101-1 MOBILIZATION LS 1 $

2 102-1 MAINTENANCE OF TRAFFIC LS 1 $

3 104-10-3 SEDIMENT BARRIER LF 398 $

4 104-18 ROCK BAG (INLET PROTECTION SYSTEM) EA 20 $

5 146-1-1 CLEARING & GRUBBING L8 1 $

6 110- 4 REMOVAL OF EXISTING CONCRETE PAVEMENT sY 250 $

7 120-1 REGULAR EXCAVATION cY 623 $

8 120-6 EMBANKMENT cY 10 $

9 160-4 TYPE B STAILIZATION, 12" sy 875 $

10 285- 709 OPTIONAL BASE, BASE GROUP 9, 10" sy 634 $

11 327-70-1 MILLING EX. ASPH PAVT. 1" AVG DEPTH sy 4543 $
SUPERPAVE ASPHALT CONCRETE, TRAFFIC B,

12 334-1-13 sP12.5, 2" ™ 70 $
ASPH CONC. FRIC. COURSE, TRAFFIC B, FC-9.5,

13 337-7-33 RUBBER, 1" ™ - J

14 42551 ADJUST MANHOLE, UTILITIES EA 4 $

15 425-6 VALVE BOX ADJUST EA 3 $

16 520-1-10 CONC. CURB & GUTTER, TYPEF LE 727 $
CONC. TRAFFIC SEPARATOR, SPECIAL-VARIABLE

17 520-70 WIDTH sY 105 $

18 522-1 SIDEWALK CONC, 4" THICK sy 75 $

BIDDER:
AUTHORIZED SIGNATURE:

BID "A"



BID FORM

Section 00300 (Submit in Triplicate)

Cortez Road (SRE84) at 5th Strest Intersection improvements

LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "A" Based on Completion Time of 120 calendars days

iFB# 12-1664-DS

FDOT
ITEM UNIT PRICE TOTAL
ITEMNO. | NUMBER DESCRIPTION UNITS | QUANTITY ¢ )
19 570-1-2 PERFORMANCE TURF 80D 3489
SUBTOTAL ROADWAY
SIGNALIZATION

20 630-1-12 SIGNAL CONDUIT (UNDERGROUND)

21 632-7-1 SIGNAL CABLE

22 635-1-11 PULL BOX

23 650-43 RELOCATE 3 SECTION AS 1 $
24 650-45 RELOCATE 5 SECTION AS 1 $
25 660-2-102 TYPE B LOOP ASSEMBLY (6 x 6) AS 2 $
26 660-2-106 TYPE F LOOP ASSEMBLY (MODIFIED 6 x 40 QUAD) AS 3 $
27 670-5-410 MODIFY CONTROLLER ASSEMBLY TO SOP 10 AS 1 $
28 690-90 REMOVE CONDUIT AND CABLING PI 1 $

700-20-11

31

706-3

REMOVE MISCELLANEOUS SIGNAL EQUIPMENT
SIGNAL & PAVEMENT MARKINGS

SINGLE POST SIGN F&l, LESS THAN 12SF

RETRO-REFLECTIVE PAVEMENT MARKERS

3z 711-11-111 THERMOPLASTIC, STD, WHITE, SOLID, 6" NM 0.42
33 711-11-125 THERMOPLASTIC, STD, WHITE, SOLID, 24" LF 36 $
34 711-11-131 THERMOPLASTIC, STD, WHITE, SKIP, 6" GM 0.08 $
35 711-11-151 THERMOPLASTIC, STD, WHITE, DOT GUIDE, 6" LF 95 $
BIDDER:
AUTHORIZED SIGNATURE:

BID "A"



BID FORM

Section 00300 (Submit in Triplicate)

Cortez Road (SR684) at 5th Street Intersection Improvements

LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052860
BID "A" Based on Completion Time of 120 calendars days

iFB# 12-1664-DS

* = Indicator of items that will require Shop Drawing submittal. The Awarded Contractor shall be responsibie for the

preparation and submittal of all Shop Drawings in accordance to FDOT Standard Specifications For Road and Bridge

Construction 5-1.4.2 Work items Requiring Shop Drawings.

BIDDER:

TOTAL BID "A" 120 CALENDAR

COMPLETION DAYS

FDOT
ITEM UNITPRICE | TOTAL
'TEM NO. | NUMBER DESCRIPTION unis | quantiry | ® ®
36 711-11-170 THERMOPLASTIC, STD, WHITE, ARROCWS EA 11 3
37 711-11-211 THERMOPLASTIC, STD, YELLOW, SOLID, &" NM 0.39 $
38 711-11-224 THERMOPLASTIC, STD, YELLOW, SOLID, 18" LF 177 $
SUBTOTAL SIGNALIZATION, SIGNAGE & PAVEMENT MARKINGS $
SUB-TOTAL ALL SECTIONS
DISCRETIONAY WORK $15,000.00

$

AUTHORIZED SIGNATURE:

BID A"



IFB# 12-1664-DS

BID FORM - SUBCONTRACTOR PERCENTAGE
Section 00300 (Submit in Triplicate)

Cortez Road (SR684) at 5th Street Intersection Improvements

LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960

BID "A" Based on Completion Time of 120 calendars days

FDOT
ITEM Description of Work by
NUMBER % | MBE/DBE Subcontractor

1 101-1  |MOBILIZATION _[

2 102-1  |MAINTENANCE OF TRAFFIC

3 | 104-10-3 [SEDIMENT BARRIER

4 104-18 |ROCK BAG (INLET PROTECTION SYSTEM)

5 110-1-1  |CLEARING & GRUBBING

6 110-4 |REMOVAL OF EXISTING CONCRETE PAVEMENT

7 120-1  |REGULAR EXCAVATION

8 120-6 |EMBANKMENT

9 160-4 |TYPE B STAILIZATION, 12" | . . _
| 10 | 285709 |OPTIONAL BASE, BASE GROUP 9, 10" i
L 11 327-70-1 |IMILLING EX. ASPH PAVT. 1" AVG DEPTH .

SUPERPAVE ASPHALT CONCRETE, TRAFFIC B,
12 334-1-13 |SP125,2" |
ASPH CONC. FRIC. COURSE, TRAFFIC B, FC-8.5,

13 337-7-33 |RUBBER, 1"

14 425-5-1 |ADJUST MANHOLE, UTILITIES

15 425-6  |VALVE BOX ADJUST

18 520- 1- 10 |[CONC. CURB & GUTTER, TYPEF
BIDDER:
AUTHORIZED SIGNATURE:

B'D uAH




IFB# 12-1664-DS

BID FORM - SUBCONTRACTOR PERCENTAGE

Section 00300 (Submit in Triplicate)

Cortez Road (SR684) at 5th Street Intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "A" Based on Completion Time of 120 calendars days

FDOT
ITEM Description of Work by
ITEM NO. | NUMBER % | MBE/DBE Subcontractor
CONC. TRAFFIC SEPARATOR, SPECIAL-
17 520-70 |VARIABLE WIDTH
18 522-1 SIDEWALK CONC, 4" THICK
19 570-1-2 |PERFORMANCE TURF,S0D
(A
20 630-1-12 SIGNAL CONDUIT (UNDERGROUND)
21 632-7-1 |SIGNAL CABLE
22 635-1-11 |PULL BOX
23 650-43 |RELOCATE 3 SECTION
24 650-45 |RELOCATE 5 SECTION
25 660-2-102 |TYPE B LOOP ASSEMBLY (6 x 6)
TYPE F LOOP ASSEMBLY (MODIFIED 6 x 40
26 660-2-106 |QUAD)
27 870-5-410 MODIFY CONTROLLER ASSEMBLY TO SOP 10
28 6980-80 REMOVE CONDUIT AND CABLING
29 680-100 |REMOVE MISCELLANEOUS SIGNAL EQUIPMENT
30 700-20-11 |SINGLE POST SIGN F&l, LESS THAN 12SF
31 706-3 |RETRO-REFLECTIVE PAVEMENT MARKERS
32 711-11-111 [THERMOPLASTIC, STD, WHITE, SOLID, 6"
BIDDER:
AUTHORIZED SIGNATURE:

B’D llAu



iFB# 12-1664-DS

BID FORM - SUBCONTRACTOR PERCENTAGE
Section 00300 (Submit in Triplicate)
Cortez Road (SR684) at 5th Street Intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960

BID "A" Based on Completion Time of 120 calendars days

FDOT
ITEM Description of Work by
ITEM NO. | NUMBER % | MBE/DBE Subcontractor

33 711-11-126 THERMOPLASTIC, STD, WHITE, SOLID, 24"

34 711-11-131 THERMOPLASTIC, STD, WHITE, SKIP, 6"

35 711-11-151 ' THERMOPLASTIC, STD, WHITE, DOT GUIDE, 6"

36 711-11-170 |THERMOPLASTIC, STD, WHITE, ARROWS

37 711-11-211 |THERMOPLASTIC, STD, YELLOW, SOLID, 8"

711-11-224 |THERMOPLASTIC, STD, YELLOW, SOLID, 18"

This form is a duplication of the bid items where the Bidder shall state the percentage (%) of work of each item listed and a
brief description of the work that shall be performed by the subcontractor.

BIDDER:

AUTHORIZED SIGNATURE:

BID "A" 3



IFB# 12-1664-DS

BiD FORM
Section 00300 (Submit in Triplicate)
Cortez Road (SR684) at 5th Street Intersection improvements
LAP AGREEMENT (FIN 1D# 4279581-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "B" Based on Completion Time of 180 calendars days

FDOT
ITEM %* UNIT PRICE TOTAL
WEMNO. | RUNBER DESCRIPTION uniTs | QuanTiy | ®) ®
ROADWAY AND BRIDGE

1 101-1 MOBILIZATION LS 1 $ $

2 102-1 MAINTENANCE OF TRAFFIC LS 1 $ $

3 104-10-3 SEDIMENT BARRIER LF 396 $ $

4 104-18 ROCK BAG (INLET PROTECTION SYSTEM) EA 20 $ $

5 110-1-1 CLEARING & GRUBBING LS 1 $ $

6 110- 4 REMOVAL OF EXISTING CONCRETE PAVEMENT sy 250 $ $

7 120-1 REGULAR EXCAVATION cyY 623 $ $

8 1206 EMBANKMENT cy 10 $ $
%*

9 160-4 TYPE B STAILIZATION, 12" % 875 $ $
*

10 285- 709 OPTIONAL BASE, BASE GROUP 9, 10" % 634 $ $

11 327-70-1 MILLING EX. ASPH PAVT. 1" AVG DEPTH sy 4543 |8 $
" SUPERPAVE ASPHALT CONCRETE, TRAFFIC B,

12 334-1-13 §p12.5, 2" N 70 $ $
. ASPH CONC. FRIC. COURSE, TRAFFIC B, FC-9.5,

13 337-7-33 RUBBER, 1 ™ 285 $ $

14 425-5-1 ADJUST MANHOLE, UTILITIES EA 4 $ $

15 425-6 VALVE BOX ADJUST EA 3 $ 3
*

16 520- 1- 10 CONC. CURB & GUTTER, TYPE F LF 727 $ $
* CONC. TRAFFIC SEPARATOR, SPECIAL-VARIABLE

17 520-70 WIDTH sY 105 $ $
*

18 522-1 SIDEWALK CONC, 4" THICK sY 75 $ $

BIDDER:

AUTHORIZED SIGNATURE:

BID "8" 1



BID FORM

Section 00300 (Submit in Triplicate)

Cortez Road (SR684) at 5th Street Intersection Improvements

LAP AGREEMENT (FIN ID¥# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "B" Based on Completion Time of 180 calendars days

IFB# 12-1664-DS

FDOT
ITEM UNITPRICE |  TOTAL
ITEM NO. | NUMBER DESCRIPTION uns | quantTy | @) @)
PERFORMANCE TURF,SOD
SUBTOTAL ROADWAY
SIGNALIZATION

20 630-1-12 SIGNAL CONDUIT (UNDERGROUND)

21 632.7-1 SIGNAL CABLE P 1 $
22 635-1-11 PULL BOX EA 2 $
23 650-43 RELOCATE 3 SECTION AS 1 $
24 650-45 RELOCATE 5 SECTION AS 1 $
25 660-2-102 TYPE B LOOP ASSEMBLY (6 x 6) AS 2 $
26 660-2-106 TYPE F LOOP ASSEMBLY (MODIFIED 6 x 40 QUAD) | ag 3 $
27 670-5-410 MODIFY CONTROLLER ASSEMBLY TO SOP 10 AS 1 $
28 690-90 REMOVE CONDUIT AND CABLING PI 1 $

890-100

REMOVE MISCELLANEOUS SIGNAL EQUIPMENT

SIGNAL & PAVEMENT MARKINGS

700-20-11 SINGLE POST SIGN F&l, LESS THAN 12SF
31| 7083 RETRO-REFLECTIVE PAVEMENT MARKERS
32 | 71111411 _| THERMOPLASTIC, STD, WHITE, SOLID, 6" NM 042 s
33| 711-11-125 THERMOPLASTIC, STD, WHITE, SOLID, 24" LF 3 I
34| 711-11-131 THERMOPLASTIC, STD, WHITE, SKIP, 6" GM 008 s
35 | 711-11-151 THERMOPLASTIC, STD, WHITE, DOT GUIDE, 6" LF 95 s
3IDDER:
AUTHORIZED SIGNATURE:

BID *B"



BID FORM

Section 00300 (Submit in Triplicate)

Cortez Road (SR684) at 5th Street intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960

BID "B" Based on Completion Time of 180 calendars days

IFB# 12-1664-DS

FDOT
ITEM UNIT PRICE TOTAL
TEM NO- | NUMBER DESCRIPTION UNITS | QUANTITY ) @)
36 711-11-170 THERMOPLASTIC, STD, WHITE, ARROWS EA 11 $ $
37 711-11-211 THERMOPLASTIC, STD, YELLOW, SOLID, 6" NM 0.39 $
38 741-11-224 THERMOPLASTIC, STD, YELLOW, SOLID, 18" LF 177 $ $
SUBTOTAL SIGNALIZATION, SIGNAGE & PAVEMENT MARKINGS $
SUB-TOTAL ALL SECTIONS $
DISCRETIONAY WORK $15,000.00
TOTAL BID "B" 180 CALENDAR
COMPLETION DAYS $
* = [ndicator of items that will require Shop Drawing submittal. The Awarded Contractor shall be responsible for the
preparation and submittal of all Shop Drawings in accordance to FDOT Standard Specifications For Road and Bridge
Construction 5-1.4.2 Work Items Requiring Shop Drawings.

JIDDER:

\UTHORIZED SIGNATURE:

810 8"



BID FORM - SUBCONTRACTOR PERCENTAGE
Section 00300 (Submit in Triplicate)

IFB# 12-1664-DS

Cortez Road (SR684) at 5th Street Intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "A" Based on Completion Time of 120 calendars days

FDOT
ITEM Description of Work by
ITEM NO. | NUMBER % | MBE/DBE Subcontractor
1 101-1  [MOBILIZATION
2 102-1  |MAINTENANCE OF TRAFFIC
3 104-10-3 |SEDIMENT BARRIER
4 104-18 |ROCK BAG (INLET PROTECTION SYSTEM)
5 110-1-1 |CLEARING & GRUBBING
6 110-4 |REMOVAL OF EXISTING CONCRETE PAVEMENT
7 120-1  |REGULAR EXCAVATION
8 120-6  |EMBANKMENT
9 160-4 |TYPE B STAILIZATION, 12"
10 285-708 |OPTIONAL BASE, BASE GROUP 8, 10"
1 327-70-1 |MILLING EX. ASPH PAVT. 1" AVG DEPTH
SUPERPAVE ASPHALT CONCRETE, TRAFFIC B,
12 334-1-13 |SP125,2"
ASPH CONC. FRIC. COURSE, TRAFFIC B, FC-8.5,
13 337-7-33 |RUBBER, 1"
14 425-5-1 |ADJUST MANHOLE, UTILITIES
15 425-6  |VALVE BOX ADJUST
16 520- 1- 10 |CONC. CURB & GUTTER, TYPE F
BIDDER:
AUTHORIZED SIGNATURE:

BID "A"



{FB# 12-1664-DS

BID FORM - SUBCONTRACTOR PERCENTAGE
Section 00300 (Submit in Triplicate)

Cortez Road (SR684) at 5th Street Intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "A" Based on Completion Time of 120 calendars days

FDOT
ITEM Description of Work by
ITEM NO. | NUMBER % MBEIDBE Subcontractor
CONC. TRAFFIC SEPARATOR, SPECIAL-VARIABLE
17 520-70 |(WIDTH
18 522-1 SIDEWALK CONC, 4" THICK
19 570-1-2 |PERFORMANCE TURF,SOD
20 830-1-12 |SIGNAL CONDUIT (UNDERGROUND)
21 832-7-1 |SIGNAL CABLE
22 635-1-11 |PULL BOX
23 650-43 |RELOCATE 3 SECTION
24 650-45 |RELOCATE 5 SECTION
25 660-2-102 |TYPE B LOOP ASSEMBLY (6 x 8)
26 660-2-106 |TYPE F LOOP ASSEMBLY (MODIFIED 6 x 40 QUAD)
27 670-5-410 |MODIFY CONTROLLER ASSEMBLY TO SOP 10
28 890-80 |REMOVE CONDUIT AND CABLING
29 690-100 IREMOVE MISCELLANEQOUS SIGNAL EQUIPMENT
30 700-20-11 [SINGLE POST SIGN F&I, LESS THAN 128F
31 706-3 RETRO-REFLECTIVE PAVEMENT MARKERS
32 711-11-111 | THERMOPLASTIC, 8TD, WHITE, SOLID, 8"
33 711-11-125 | THERMOPLASTIC, STD, WHITE, SOLID, 24"
34 711-11-131 | THERMOPLASTIC, STD, WHITE, SKIP, 6"
BIDDER:
AUTHORIZED SIGNATURE:

BiD "A"




iFB# 12-1664-DS

BID FORM - SUBCONTRACTOR PERCENTAGE
Section 00300 (Submit in Triplicate)
Cortez Road (SR684) at 5th Street Intersection Improvements
LAP AGREEMENT (FIN ID# 427951-1-58-01) MANATEE COUNTY PROJECT NO. 6052960
BID "A" Based on Completion Time of 120 calendars days

FDOT
ITEM Description of Work by
ITEM NO. | NUMBER % | MBE/DBE Subcontractor

35 711-11-151 | THERMOPLASTIC, STD, WHITE, DOT GUIDE, 8"

36 711-11-170 |\ THERMOPLASTIC, S8TD, WHITE, ARROWS

37 711-11-211 |THERMOPLASTIC, 8TD, YELLOW, SOLID, 6"

711-11-224 |THERMOPLASTIC, STD, YELLOW, SOLID, 18"

This form is a duplication of the bid items where the Bidder shall state the percentage (%) of work of each item listed and a brief
description of the work that shall be performed by the subcontractor.

BIDDER:

AUTHORIZED SIGNATURE:

BID "A" 3



IFB# 12-1664-DS

SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN
OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This Sworn Statement is submitted with |[FB No. #12-1664-DS

2. This Sworn Statement is submitted by
whose business address is
and, if applicable, its Federal Employer identification Number (FEIN) is f
the entity has no FEIN, include the Social Security Number of the individual signing this
sworn statement

3. Name of individual signing this Sworn Statement is:
Whose relationship to the above entity is:

4. The Trench Safety Standards that will be in effect during the construction of this project shall
include, but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and
OSHA RULES AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards
and agrees to indemnify and hold harmless the Owner and Engineer, and any of their agents or
employees from any claims arising from the failure to comply with said standard.

6. The undersigned has appropriated the following costs for compliance with the applicable
standards:
Units of
Trench Safety Measure Measure Unit Extended
(Description) (LF, 8Y) Quantity Unit Cost Cost
a $
b $
C. $
d. $
7. The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and considered all
available geotechnical information and made such other investigations and tests as they may deem
necessary to adequately design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this ___ day of , 2012
(impress official seal)

Notary Public, State of Florida
My commission expires:

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00300-14



IFB# 12-1664-DS

SECTION 00430
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers herein
contained. (Include additional sheets if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID
1. LICENSE #: |
License Issued to:

COMPANY'S NAME:

CO. PHYSICAL ADDRESS

CITY
STATE of INCORPORATION, (IF APPLICABLE) (ZIP CODE)

( ) TELEPHONE NUMBER: (__) FAX
EMAIL ADDRESS:

Bidding as an individual ___a partnership: __ a corporation; ___a joint venture___

If a partnership: list names and addresses of partners; if a corporation: list
names of officers, directors, shareholders, and state of incorporation; if joint
venture: list names and address of ventures’ and the same if any venture are
a corporation for each such corporation, partnership, or joint venture:

4. Your organization has been in business (under this firm's name) as a

For how many years? Is this firm in bankruptcy?

Has license ever been suspended, revoked, removed or under investigation?

BIDDER:

S:\\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00430-1



IFB# 12-1664-DS

5. Describe and give the date and County of the last three government projects
you've completed which are similar in cost, type, size, and nature as the one
proposed (for a public entity),include contact name and phone number.
Provide the Budget, Actual Cost, Size and Summary of Work for each
project. “Attach additional pages as necessary”.

6. Have you ever been assessed liquidated damages under a Contract during the
past five (5) years? |If so, state when, where (contact name, address, and
phone number) and why.

7. Have you ever failed to complete work awarded to you? Or provide projects not
completed within Contract time. If so, state when, where (Contact name,
address, phone number) and why?

8. Have you ever been debarred or prohibited from bidding on a governmental
entity's construction project? If yes, name the entity and describe the
circumstances:

9. Name three individuals, governmental entities, or corporations for which you

(Bidding Entity) have performed similar work and to which you refer. Include
contact name and phonenumber:
1.

2.
3.

BIDDER:

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00430-2



IFB# 12-1664-DS

10.  What specific steps have you taken to examine the physical conditions at or
contiguous to the site, including but not limited to, the location of existing
underground facilities?

Have you visited the site (s)?

Provide date/ (s) of site visit:

11.  What specific physical conditions, including, but not limited to, the location of
existing underground facilities have you found which will, in any manner, affect
cost, progress, performance, or finishing of the work?

12. WIill you subcontract any part of this Work? If so, describe which major
portion(s):

13.  Ifany, list (with contract amount) WBE/MBE to be utilized: (attach documents if
applicable)

14.  What equipment do you own to accomplish this Work? (A listing may be attached)

15.  What equipment will you purchase/rent for the Work? (Specify which)

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00430-3



IFB#12 - 1664-DS

16.  Provide detail of your organization’s initiative to meet the goal of encouraging and
promoting environmentally preferable “green” products.
Reference Article A. 21, “Be Green”, Section 00010 “Information to Bidders.”

17.  List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Surety’s Address:

Name, address and phone number of Surety's resident agent for service of
process in Florida:

Phone: ( )
Email

BIDDER:

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00430-4



IFB#12 - 1664-DS

SECTION 00491
Drug Free Work Place Certification
SWORN STATEMENT PURSUANT TO RESOLUTION 6-101 (7) (B),
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners
by
[Print individual's name and title]

for

Whose business address is
?

and (if applicable) its Federal Employer Identification Number (FEIN) is
(If the entity has no FEIN, include the Social Security Number of the individual signing this
sworn statement:

| understand that no person or entity shall be awarded or receive a county contract for public
improvements, procurement of goods or services (including professional services) or a county
lease, franchise, concession or management agreement, or shall receive a grant of county
monies unless such person or entity has submitted a written certification to the County that it
will provide a drug free work place by: )

(1) providing a written statement to each employee notifying such employee that
the unlawful manufacture, distribution, dispensation, possession or use of a
controlled substance as defined by  893.02(4), Florida Statutes, as the same
may be amended from time to time, in the person's or entity's work place is
prohibited specifying the actions that will be taken against employees for violation
of such prohibition. Such written statement shall inform employees about:

(i) the dangers of drug abuse in the work place;

(i) the person's or entity's policy of maintaining a drug free
environment at all its work places, including but not limited to all
locations where employees perform any task relating to any portion
of such contract, business transaction or grant;

(iii) any available drug counseling, rehabilitation, and employee
assistance programs; and

(iv) the penalties that may be imposed upon employees for drug
abuse violations.

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00491-1



IFB#11-2931-DS

2) Requiring the employee to sign a copy of such written statement to
acknowledge his or her receipt of same and advice as to the specifics of

such policy. Such person or entity shall retain the statements signed by its
employees. Such person or entity shall also post in a prominent place at all of its
work places a written statement of its policy containing the foregoing elements (i)
through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a
condition of employment the employee will:

(i) abide by the terms of the statement; and

(i) notify the employer of any criminal drug statute conviction for a
violation occurring in the work place no later than five (5) days after
such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under
subsection (3) from an employee or otherwise receiving actual notice of such
conviction.

(5) Imposing appropriate personnel action against such employee up to and
including termination; or requiring such employee to satisfactorily participate in a
drug abuse assistance or rehabilitation program approved for such purposes by a
federal, state, or local health, law enforcement, or other appropriate agency.

(6) Making a good faith effort to continue to maintain a drug free work place
through implementation of sections (1) through (5) stated above.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE
CONTRACTING OFFICER FOR MANATEE COUNTY IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION
SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR
BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY ADMINISTRATOR
DETERMINES THAT:

(1) Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the
requirements of sections (1), (2), (3), (4), (5), or (6) or Resolution R-01-36
Section 4, E (1) (a) or

(3) Such a number of employees of such person or entity have been
convicted of violations occurring in the work place as to indicate that such
person or entity has failed to make a good faith effort to provide a drug
free work place as required by Resolution R-01-36 Section 4, E (1) (a).
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(Signature)
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 2012
by
Personally known OR produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement: In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the
case of a partnership, this affidavit shall be executed by the general partner(s). In the case
of a corporation, this affidavit shall be executed by the corporate president.
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE 6,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[print individual's name and title]

for

[print name of entity submitting sworn statement]
Whose business is:

and (if applicable) its Federal Employer Identification Number (FEIN) is If the
entity has no FEIN, include the Social Security Number of the individual signing this sworn
statement:

| understand that no person or entity shall be awarded or receive a county contract for public
improvements, procurement of goods or services (including professional services) or a county
lease, franchise, concession or management agreement, or shall receive a grant of county
monies unless such person or entity has submitted a written certification to the County that it
has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee
of Manatee County, the State of Florida, or any other public entity, including, but
not limited to the Government of the United States, any state, or any local
government authority in the United States, in that officer's or employee's official
capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition, by agreement to bid a fixed price,
or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion
of the County's Purchasing Official, reflects negatively upon the ability of the
person or entity to conduct business in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3)
above, which is a matter of record, but has not been prosecuted for such
conduct, or has made an admission of guilt of such conduct, which is a matter of
record, pursuant to formal prosecution. An admission of guilt shall be construed
to include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been
convicted of or has admitted guilt to any of the crimes set forth above on behalf
of such and entity and pursuant to the direction or authorization of an official
thereof (including the person committing the offense, if he is an official of the

S:\\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00491-4



IFB# 12-1664-DS

business entity), the business shall be chargeable with the conduct herein above set
forth. A business entity shall be chargeable with the conduct of an affiliated
entity, whether wholly owned, partially owned, or one which has common
ownership or a common Board of Directors. For purposes of this Form, business
entities are affiliated if, directly or indirectly, one business entity controls or has
the power to control another business entity, or if an individual or group of
individuals controls or has the power to control both entities. Indicia of control
shall include, without limitation, interlocking management or ownership, identity
of interests among family members, shared organization of a business entity
following the ineligibility of a business entity under this Article, or using
substantially the same management, ownership or principles as the ineligible
entity.

Any person or entity, who claims that this Article is inapplicable to him/her's/it because a
conviction or judgment has been reversed by a court of competent jurisdiction, shall prove the
same with documentation satisfactory to the County's Purchasing Director. Upon presentation
of such satisfactory proof, the person or entity shall be allowed to contract with the County.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE
CALENDAR YEAR IN WHICH IT IS FILED. | ALSO UNDERSTAND THAT ANY CONTRACT
OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF PAYMENTS, OR
TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR THE COUNTY
ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE
CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 2012 by
Personally known OR produced

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of
a partnership, this affidavit shall be executed by the general partner(s). In the case of a
corporation, this affidavit shall be executed by the corporate president.
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SECTION 00500
FORM OF AGREEMENT
BETWEEN THE
COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE

THIS AGREEMENT is made and entered into by and between the COUNTY OF MANATEE, a
political subdivision of the state of Florida, hereinafter referred to as the "COUNTY” and
XXXXXXXXXXXXXXXXXXXX hereinafter referred to as the "CONTRACTOR," duly authorized
to transact business in the state of Florida, with offices located at

; mailing address:

Article 1. WORK

CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete
the Work for IFB No. IFB#12-1664-DS, Cortez Road (SR684) @ 5th Street West / Turning
Lanes, Bradenton, FL in strict accordance with Contract Documents and any duly authorized

subsequent addenda thereto, all of which are made a part hereof.

Article 2. ENGINEER

The County of Manatee; Public Works Department, is responsible as the COUNTY and as
"ENGINEER," designed this project and is responsible for technical/engineering reviews and
decisions. The ENGINEER is a member of the COUNTY’S project management team which is
collectively responsible in ensuring the Work is completed in accordance with the Contract
Documents. All communications involving this project will be addressed to: Ms. Eyra Cash,
Project Engineer 1l, Public Works Department. All invoicing will be addressed to the

attention of Ms. Eyra Cash, Project Engineer ll, (address noted below) with invoice
copies sent to Ms. Sunny Fu.

County of Manatee County of Manatee

Public Works Department Public Works Department
Project Management Division Project Management Division
Ms. Eyra Cash, P.E. Ms. Sunny Fu, P.E.

Project Engineer li Project Engineer I
IFB#12-1664-DS ' IFB#12-1664-DS

1022 26" Avenue East 1022 26" Avenue East
Bradenton, FL 34208 Bradenton, FL 34208

Phone (941) 708-7450, Ext. 7344 Phone (941) 708-7450 Ext. 7227
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Where the terms ENGINEER and/or COUNTY are used in the Contract Documents, it shall
mean the COUNTY’S project management team.

Article 3. CONTRACTOR'S REPRESENTATIONS
In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the following
representations:

3.1

3.2

3.3

3.4

CONTRACTOR has familiarized itself with the nature and extent of the Bid Documents,
Work, site, locality and all local conditions and laws and regulations that in any manner
may affect cost, progress, performance or furnishing of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upon which
CONTRACTOR is entitled to rely.

CONTRACTOR has obtained and carefully studied (or assumes responsibility for
obtaining and carefully studying) all such examinations, investigations, explorations,
tests, reports and studies which pertain to the physical conditions at or contiguous to the
site or which otherwise may affect the cost, progress, performance or furnishing of the
Work as CONTRACTOR considers necessary for the performance or furnishing of the
Work at the Contract Price, within the Contract Time and in accordance with the other
terms and conditions of the Bid Documents; and no additional examinations,
investigations, explorations, tests, reports, studies or similar information or data are or
will be required by CONTRACTOR for such purposes.

CONTRACTOR has reviewed and checked all information and data shown or indicated
on the Bid Documents with respect to existing underground facilities at or contiguous to
the site and assumes responsibility for the accurate location of said underground
facilities. Any additional examinations, investigations, explorations, tests, reports,
studies or similar information or data in respect of said underground facilities conducted
by the CONTRACTOR will be done at the CONTRACTOR'S expense.
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3.5 CONTRACTOR has correlated the results of all such observations, examinations,
investigations, explorations, tests, reports and studies with the terms and conditions of
the Bid.

3.6 CONTRACTOR has given COUNTY written notice of all conflicts, errors or
discrepancies that have been discovered in the Bid Documents and the written
resolution thereof by OWNER is acceptable to CONTRACTOR.

3.7 CONTRACTOR shall schedule and perform the Work subject to COUNTY’S approval
and shall hold COUNTY harmless from all liabilities incurred due to CONTRACTOR'S
failure to coordinate with the COUNTY.

Article 4. CONTRACT DOCUMENTS
The Contract Documents which comprise the entire Agreement between COUNTY and
CONTRACTOR concerning the Work consist of the following:

4.1  This Agreement and Bid Document IFB#12-1664-DS

4.2  Performance and/or other Bonds and Insurance Certificate(s)
4.3 Drawings (not attached)

4.4 Addendum number to inclusive.

45 CONTRACTOR'S Bid Form and any other information submitted by Contractor prior to
Notice of Award.
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4.7

IFB# 12-1664-DS

The following which may be delivered or issued after the effective date of the
Agreement and are not attached hereto: all written Change Orders and other
documents amending, modifying, or supplementing the Contract Documents.

The documents listed in paragraphs above are attached to this Agreement (except
as noted otherwise above). There are no Contract Documents other than those
listed above in this Article 4.

Article 5. MISCELLANEOUS

5.1

5.2

5.3

Terms used in this Agreement are defined in Article 1 of the General Conditions.

No assignment by a party hereto of any rights under or interest in the Contract
Documents will be binding on another party hereto without the written consent of the
party sought to be bound; and specifically but without limitation, monies that may
become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law); and
unless specifically stated to the contrary in any written consent to an assignment, no
assignment will release or discharge the assignee from any duty or responsibility
under the Contract Documents.

COUNTY and CONTRACTOR each binds itself, its partners, successors, assigns
and legal representatives to the other party hereto, its partners, successors, assigns
and legal representatives in respect of all covenants, agreements and obligations
contained in the Contract Documents.
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The OWNER will pay, and the CONTRACTOR will accept in full consideration for the
performance of the Work (IFB_No. #12-1664-DS / Cortez Road @5th Street West /
Turning Lanes, Bradenton, FL subject to additions and deductions as provided therein,
the sum of Cents ($XXXXXX.xx) for Bid “X”
based on Completion Time of XX calendar days and the sum of $388.00 as liquidated
damages for each calendar day of delay.

CONTRACTOR

BY:
Signature

Name and Title of Signer (printed)

Date:

MANATEE COUNTY GOVERNMENT

BY: For the County
Signature

Melissa M. Wendel, CPPQO Purchasing Official
Name and Title of Signer

Date:

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00500-5



IFB# 12-1664-DS

SECTION 00700
GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated
which are applicable to both the singular and plural thereof:

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify
or change the bidding documents or the contract documents.

Agreement - The written Agreement between County and Contractor covering the Work to
be performed; other contract documents are attached to the Agreement and made a part
thereof as provided therein.

Written Amendment - A written amendment of the contract documents, signed by County
and Contractor on or after the effective date of the Agreement and normally dealing with the
non-engineering or non-technical rather than strictly work related aspects of the contract
documents.

Application for Payment - The form accepted by Project Representative which is to be used
by Contractor in requesting progress or final payments and which is to include such
supporting documentation as is required by the contract documents.

Award - Acceptance of the bid from the person, firm, or corporation which in the County’s
sole and absolute judgment will under all circumstances best serve the public interest.
Award shall be made by a majority vote of a quorum of Manatee County Board of County
Commissioners in open session; or by the Purchasing Official in accordance with Ordinance
09-52, Manatee County Purchasing Ordinance.

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the
Work to be performed.

Bidder - One who submits a bid directly to the County, as distinct from a sub-bidder, who
submits a bid to a Bidder.

Bidding Documents - Consists of the Invitation For Bid, which includes but is not limited to:
the bid form, drawings, Contract Documents, terms and conditions, and the proposed
contract documents (including all Addenda issued prior to receipt of bids); and becomes a
part of the Agreement.

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and County and authorizes an addition, deletion, or revision in the Work or an
adjustment in the contract price or the contract time, issued on or after the effective date of
the Agreement.
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Compensable Delay - Any delay beyond the control and without the fault or negligence of
the Contractor resulting from County-caused changes in the Work, differing site conditions,
suspensions of the Work, or termination for convenience by County.

Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid
documentation submitted prior to the Notice of Award), the bonds, the specifications and the
drawings, together with all amendments, modifications and supplements issued on or after
the effective date of the Agreement.

Contract Price - The monies payable by County to Contractor under the contract documents
as stated in the Agreement.

Contract Time - The number of days or the date stated in the Notice to Proceed for the
completion of the Work.

Contractor - The person, firm or corporation with whom County has entered into an
Agreement.

Days - All references to days are to be considered calendar days except as specified
differently.

Defective - An adjective which when modifying the work refers to work that is unsatisfactory,
faulty or deficient, or does not conform to the contract documents, or does not meet the
requirements of any inspection, reference standard, test or approval referred to in the
contract documents, or has been damaged prior to Project Representative's
recommendation of final payment (unless responsibility for the protection thereof has been
assumed by County).

Discretionary — Payment for all work that shall be made only at the County’s discretion in
order to satisfactorily complete the project in accordance with the Plans and Specifications.

Drawings - The drawings which show the character and scope of the Work to be performed
and which have been prepared or approved by Engineer and are referred to in the bidding
and contract documents.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the
Contractor, the County, or any other contractor caused by events or circumstances such as,
but not limited to, acts of God or of the public enemy, fires, floods, freight embargoes, acts
of government other than County, or epidemics. Labor disputes and above average rainfall
shall give rise only to excusable delays.

Float or Slack Time - The time available in the progress schedule during which an
unexpected activity can be completed without delaying substantial completion of the Work.

S:\IFB#12-1664-DS Cortez Road (SR684) @ 5th Street West 00700-2



IFB# 12-1664-DS

Field Order — A written order issued by Project representative which orders minor changes
in the Work, but which does not involve a change in the contract price or the contract time.

Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been
avoided by the exercise of care, prudence, foresight, or diligence on the part of the
Contractor.

Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total
float or slack time and not necessarily preventing completion of the Work within the contract
time.

Notice of Award - The written notice to the successful bidder stating Award has been
approved by the Board of County Commissioners; or by the Purchasing Official in
accordance with Ordinance 09-52, Manatee County Purchasing Code.

Notice of Intent to Award - The written notice to the successful contractor stating Award has
been approved by the Purchasing Official in accordance with Manatee Code of Law,
Chapter 2-26, Manatee County Purchasing Ordinance.

Notice to Proceed - Written notice by County (after execution of contract) to Contractor
fixing the date on which the contract time will commence to run and on which Contractor
shall start to perform (ten (10) days from date of such notice) Contractor's obligations under
the contract documents.

Owner - Manatee County Florida, Board of County Commissioners, a political subdivision of
the State of Florida.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by County
with Contractor to review the Work schedules, to establish procedures for handling shop
drawings and other submissions, for processing periodical pay estimates, and such other
matters as may be pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceeding
the total float available in the progress schedule, thus preventing completion of the Work
within the contract time unless the Work is accelerated.

Pre-operation Testing - All field inspections, installation checks, water tests, performance
tests and necessary corrections required of Contractor to demonstrate that individual
components of the work have been properly constructed and do operate in accordance with
the contract documents for their intended purposes.

Project - The total construction of which the Work to be provided under the contract
documents may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of County who is assigned to the
project or any part thereof.
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Schedule of Values — Unit Prices shall be established for this Contract by the submission of
a schedule of values. The Contractor shall submit a Schedule of Values within ten days of
Notice to Proceed date. The Schedule shall include quantities and prices of items equaling
the Total Bid Price and will subdivide the Work into components parts in sufficient detail to
serve as the basis for progress payments during construction. Such prices will include an
appropriate amount of overhead and profit applicable to each item of Work. Upon request of
the County, the Contractor shall support the values with data which will substantiate their
correctness.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions, diagrams and
other information prepared by a supplier and submitted by Contractor to illustrate material or
equipment for some portion of the Work.

Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as
applied to the Work and certain administrative details applicable thereto.

Subcontractor - An individual or corporation having a direct contact with Contractor or with
any other subcontractor for the performance of a part of the Work at the site. Such person
or firm has contractual relations with the Contractor, not with the County.

Substantial Completion - The Work (or a specified part thereof) has progressed to the point
when, in the opinion of the Engineer as evidenced by Engineer's definitive certificate of
Substantial Completion, it is sufficiently complete in accordance with contract documents so
that the work can be utilized for the purposes for which it is intended; or if there be no such
certificate issued, when final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an
award is made.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels or other such facilities or attachments and any encasement containing such
facilities which have been installed underground to furnish any of the following services or
materials: electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other control
systems or water.

Unit Price Work - Work to be paid for on the basis of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the contract documents. Work is the result of performing
services, furnishing labor and furnishing and incorporating materials and equipment into the
construction, all as required by the contract documents.
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Work Directive Change - A written directive to contractor, issued on or after the effective
date of the Agreement and signed by County and recommended by Project Representative
ordering an addition, deletion or revision in the Work, or responding to differing or
unforeseen physical conditions under which the Work is to be performed or to emergencies.
A work directive change may not change the contract price or the contract time; but is
evidence that the parties expect that the change directed or documented by a work directive
change will be incorporated in a subsequently issued change order following negotiations
by the parties as to its effect, if any, on the contract price or contract time.

ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any
such period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.

21 The Contractor must submit a proposed schedule of the Work at the preconstruction
conference. The purpose of this schedule is to enable the County to govern the
Work, to protect the functions of the local government and its citizens and to aid in
providing appropriate surveillance. The County shall have the right to reschedule
work provided such rescheduling is in accord with the remainder of terms of the
contract. The schedule shall show, as a minimum, the approximate dates on which
each segment of the work is expected to be started and finished, the proposed traffic
flows during each month, the anticipated earnings by the Contractor for each month
and the approximate number of crews and equipment to be used. The County, after
necessary rescheduling and obtaining additional information for specific purposes,
shall review and approve the schedule. The Contractor shall also forward to the
County, as soon as practicable after the first day of each month, a summary report of
the progress of the various parts of the work under the contract, in fabrication and in
the field, stating the existing status, estimated time of completion and cause of delay,
if any. Together with the summary report, the Contractor shall submit any necessary
revisions to the original schedule for the County’s review and approval. In addition,
more detailed schedules may be required by the County for daily traffic control.

2.2 A Notice to Proceed may be given at any time within thirty (30) days after the
effective date of the Agreement. The contract time will commence at the time
specified in such notice. Contractor shall start to perform the Work on the date
specified in the notice to proceed, but no work shall be done at the site prior to the
date on which the contract time commences to run.

2.3 If at any time the materials and appliances to be used appear to the County as
insufficient or improper for securing the quality of work required or the required rate
of progress, the County may order the Contractor to increase his efficiency or to
improve the character of his work and the Contractor shall conform to such an order.
The failure of the County to demand any increase of such efficiency of any
improvement shall not release the County from his obligation to secure the quality of
work or the rate of progress necessary to complete the Work within the limits
imposed by the contract. The County may require the Contractor to remove from the
Work such employees as the County deems incompetent, careless, insubordinate or
otherwise objectionable, or whose continued employment on the Work is deemed to
be contrary to the County’s interest.
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The County reserves the right to let other Contracts in connection with this Work.
The Contractor shall afford other Contractors reasonable opportunity for the
introduction and storage of their materials and execution of their Work, and promptly
connect and coordinate the Work with theirs.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

3.2

3.3

34

The contract documents comprise the entire Agreement between County and
Contractor concerning the work. The contract documents are complementary; what
is called for by one is as binding as if called for by all. The contract documents will
be construed in accordance with the laws and ordinances of the State of Florida and
the County of Manatee.

Should a conflict exist within the contract documents, the precedence in ascending
order of authority are as follows: 1) Printed Contract Documents, 2) Special
Conditions, 3) General Conditions/Technical Specifications and 4) Drawings. Note:
Computed dimensions shall govern over scaled dimensions.

It is the intent of the contract documents to describe a functionally complete project
(or part thereof) to be constructed in accordance with the contract documents. Any
work, materials or equipment that may reasonably be inferred from the contract
documents as being required to produce the intended result will be supplied whether
or not specifically called for. When words which have a well-known technical or
trade meaning are used to describe work, materials, or equipment, such words shall
be interpreted in accordance with that meaning.  Reference to standard
specifications, manuals or codes of any technical society, organization or
association, or to the laws or regulations of any governmental authority, whether
such reference be specific or by implication, shall mean the latest standard
specification, manual, code or laws or regulations in effect at the time of opening of
bids, except as may be otherwise specifically stated. However, no provision of any
referenced standard specification, manual or code (whether or not specifically
incorporated by reference in the contract documents) shall be effective to change the
duties and responsibilities of County, Contractor or Engineer, or any of their agents
or employees from those set forth in the Contract Documents.

The contract documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof in one or more of
the following ways:

3.3.1 A Formal Written Amendment

3.3.2 A Change Order

3.3.3 Administrative Contract Adjustment (ACA)

In addition, the requirements of the contract documents may be supplemented and
minor variations and deviations in the Work may be authorized in one or more of the

following ways:

3.4.1 ~ Discretionary Work — Field Directive
3.4.2 Engineer's approval of a Shop Drawing or sample.
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4.7

4.8

4.9
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Permits: Unless otherwise provided, Contractor shall obtain and pay for all
construction permits and licenses. County shall assist Contractor, when necessary,
in obtaining such permits and licenses. Contractor shall pay all governmental
charges and inspection fees necessary for the prosecution of the Work.

During the progress of the Work, Contractor shall keep the premises free from
accumulation of waste materials rubbish and other debris resulting from the Work.
At the completion of the Work, Contractor shall remove all waste materials, rubbish
and debris from and about the premises as well as all tools, appliances, construction
equipment and machinery and surplus materials and shall leave the site clean and
ready for occupancy by County. Contractor shall restore to original conditions all
property not designated for alteration by the Contract Documents.

Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of the
Work or adjacent property to stresses or pressures that will endanger it.

Safety and Protection: Contractor shall comply with the Florida Department of
Commerce Safety Regulations and any local safety regulations. Contractor shall be
responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of and shall provide the necessary protection to prevent
damage, injury or loss to:

491 all employees on the work and other persons and organizations who may
be affected thereby;
49.2 all the work and materials and equipment to be incorporated therein,

whether in storage on or off the site; and

493 other property at the site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, utilities and underground
facilities not designated for removal, relocation or replacement in the
course of construction.

Contractor shall comply with all applicable laws and regulations of any public body
having jurisdiction for the safety of persons or property or to protect them from
damage, injury or loss; and shall erect and maintain all necessary safeguards for
such safety and protection. Contractor shall provide and maintain all passageways,
guard fences, lights and other facilities for the protection required by public authority
or local conditions. Contractor shall provide reasonable maintenance of traffic way
for the public and preservation of the County’s business, taking into full consideration
all local conditions. Contractor's duties and responsibilities for the safety and
protection of the work shall continue until such time as all the work is completed.
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Emergencies: In emergencies affecting the safety or protection of persons or the
work or property at the site or adjacent thereto, Contractor, without special
instruction or authorization from Engineer or County, is obligated to act to prevent
threatened damage, injury or loss. Contractor shall give County prompt written
notice if Contractor believes that any significant changes in the work or variations
from the contract documents have been caused thereby. If Owner determines that a
change in the contract documents is required because of the action taken in
response to an emergency, a Work Directive Change or Change Order will be issued
to document the consequences of the changes or variation.

For substitutes not included with the bid, but submitted after the effective date of the
Agreement, Contractor shall make written application to Engineer for acceptance
thereof, certifying that the proposed substitute will perform adequately the functions
and achieve the results called for by the general design, be similar and of equal
substance to that specified and be suited to the same use as that specified. The
application will also contain an itemized estimate of all costs and delays or schedule
impacts that will result directly or indirectly from review, acceptance and provisions
of such substitute, including costs of redesign and claims of other contractors
affected by the resulting change, all of which will be considered by the Engineer in
evaluating the proposed substitute. Engineer may require Contractor to furnish at
Contractor's expense, additional data about the proposed substitute. In rendering a
decision, County/Engineer and Contractor shall have access to any available float
time in the construction schedule. In the event that substitute materials or
equipment not included as part of the bid, but proposed after the effective date of the
agreement, are accepted and are less costly than the originally specified materials or
equipment, then the net difference in cost shall be credited to the County and an
appropriate change order executed.

4111 If a specific means, method, technique, sequence of procedure of
construction is indicated in or required by the contract documents,
Contractor may furnish or utilize a substitute means, method, sequence,
technique or procedure of construction acceptable to Engineer if
Contractor submits sufficient information to allow Engineer to determine
that the substitute proposed is equivalent to that indicated or required by
the contract documents.

4.11.2 Engineer will be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptability and
no substitute will be ordered, installed or utilized without Engineer's prior
written acceptance which will be evidenced by either a change order or
an approved shop drawing. County may require Contractor to furnish at
Contractor's expense a special performance guarantee or other surety
with respect to any substitute.

411.3 Contractor shall reimburse County for the charges of Engineer and
Engineer's Consultants for evaluating each proposed substitute
submitted after the effective date of the Agreement and all costs resulting
from any delays in the work while the substitute was undergoing review.
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ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

41

4.2

43

4.4

4.5

Contractor shall keep on the Work at all times during its progress a competent
resident superintendent; who shall be the Contractor's representative at the site and
shall have authority to act on behalf of Contractor. All communications given to the
superintendent shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and lay
out the Work and perform construction as required by the contract documents.
Contractor shall at all times maintain good discipline and order at the site. Except in
connection with the safety or protection of persons or the Work or property at the site
or adjacent thereto and except as otherwise indicated in the contract documents, all
Work at the site shall be performed during regular working hours and Contractor will
not permit overtime work or the performance of work on Saturday, Sunday or legal
holiday without County’s written consent given after prior notice to Engineer (at least
72 hours in advance).

421 Contractor shall pay for all additional engineering charges to the County
for any overtime work which may be authorized. Such additional
engineering charges shall be a subsidiary obligation of Contractor and no
extra payment shall be made by County on account of such overtime
work. At County’s option, overtime costs may be deducted from
Contractor's monthly payment request or Contractor's retainage prior to
release of final payment.

Unless otherwise specified, Contractor shall furnish and assume full responsibility for
all bonds, insurance, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals
necessary for the furnishing, performance, testing, start-up and completion of the
Work.

All materials and equipment shall be of good quality and new, except as otherwise
provided in the contract documents. If required by Engineer, Contractor shall furnish
satisfactory evidence (including reports of required tests) as to the kind and quality of
materials and equipment. All materials and equipment shall be applied, installed,
connected, erected, used, cleaned and conditioned in accordance with the
instruction of the applicable supplier except as otherwise provided in the contract
documents.

Contractor shall be fully responsible to County for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing or
furnishing any of the Work under a direct or indirect contract with Contractor just as
Contractor is responsible for Contractor's own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship between County or
Engineer and any such subcontractor, supplier or other person or organization, nor
shall it create any obligation on the part of County to pay or to see to the payment of
any monies due any such subcontractor, supplier or other person or organization.
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The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards
for structures, grade lines and other materials and supplies and shall set
construction stakes and batter boards for establishing lines, position of structures,
slopes and other controlling points necessary for the proper prosecution of the
construction work. Where rights-of-way, easements, property lines or any other
conditions which make the lay-out of the project or parts of the project critical are
involved, the Contractor will employ a competent surveyor who is registered in the
State of Florida for lay-out and staking. These stakes and marks shall constitute the
field control by and in accord with which the Contractor shall govern and execute the
work. The Contractor will be held responsible for the preservation of all stakes,
marks and if for any reason any of the stakes or marks or batter boards become
destroyed or disturbed, they will be immediately and accurately replaced by the
Contractor.

The Contractor has, by careful examination, satisfied himself as to the nature and
location of the work and all other matters which can in any way affect the work under
this contract, including, but not limited to details pertaining to boring, as shown on
the drawings, are not guaranteed to be more than a general indication of the
materials likely to be found adjacent to holes bored at the site of the work,
approximately at the locations indicated. The Contractor shall examine boring data,
where available, and make his own interpretation of the subsoil investigations and
other preliminary data, and shall base his bid on his own opinion of the conditions
likely to be encountered. In no event shall an extension of time be considered for
any conditions that existed at the time of bidding, nor shall the Contractor receive
extra compensation for completion of the project as intended by the drawings and in
keeping with the contact documents. No verbal agreement or conversation with any
officer, agent or employee of the County, before or after the execution of this
contract, shall affect or modify any of the terms or obligations herein contained.

If the Contractor, in the course of the work, finds that the drawings and/or Contract
Documents cannot be followed, he shall immediately inform the County in writing,
and the County shall promptly check the accuracy of the information. Any work done
after such discovery, until any necessary changes are authorized, will be done at the
Contractor's risk.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

52

County shall furnish the data required of County under the contract documents
promptly and shall make payments to the Contractor within a reasonable time (no
more than 45 days) after the Work has been accepted by the County. The form of
all submittals, notices, change orders and other documents permitted or required to
be used or transmitted under the contract documents shall be determined by the
County/Engineer. Standard County forms shall be utilized.

The County shall provide the lands upon which the Work under this contract is to be
done, except that the Contractor shall provide all necessary additional land required
for the erection of temporary construction facilities and storage of his materials,
together with right of access to same.
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The County shall have the right to take possession of and use any completed
portions of the work, although the time for completing the entire work or such
portions may not have expired, but such taking possession and use shall not be
deemed an acceptance of any work not completed in accordance with the Contract
Documents.

ARTICLE 6 - CHANGES IN THE WORK

6.1

6.2

6.3

6.4

Without invalidating the Agreement and without notice to any surety, County may, at
any time, order additions, deletions or revisions in the Work. These will be
authorized by a written amendment, a change order, or a work directive change.
Upon receipt of any such document, Contractor shall promptly proceed with the
Work involved which will be performed under the applicable conditions of the
contract documents (except as otherwise specifically provided).

Contractor shall not be entitled to an increase in the contract price or an extension of
the contract time with respect to any Work performed that is not required by the
contract documents as amended, modified and supplemented.

County and Contractor shall execute appropriate change orders (or written
amendments) covering changes in the Work which are ordered by County, or which
may be required because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed
change in the Work and within twenty-one (21) calendar days after receipt,
Contractor shall submit a written and detailed proposal for an increase or decrease
in the contract price or contract time for the proposed change. Engineer shall have
21 calendar days after receipt of the detailed proposal to respond in writing. The
proposal shall include an itemized estimate of all costs and time for performance that
will result directly or indirectly from the proposed change. Unless otherwise directed,
itemized estimates shall be in sufficient detail to reasonably permit an analysis by
Engineer of all material, labor, equipment, subcontracts, overhead costs and fees,
and shall cover all Work involved in the change, whether such Work was deleted,
added, changed or impacted. Notwithstanding the request for quotation, Contractor
shall carry on the Work and maintain the progress schedule. Delays in the submittal
of the written and detailed proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE

71

7.2

The contract price constitutes the total compensation (subject to authorized
adjustments) payable to Contractor for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by Contractor shall be at
his expense without change in the contract price.

The contract price may only be changed by change order or by a written
amendment. Any claim for an increase or decrease in the contract price shall be
based on written notice delivered by the party making the claim to the other party.
Notice of the amount of the claim with supporting data shall be delivered within ten
(10) days from the beginning of such occurrence and shall be accompanied by
claimant's written statement that the amount claimed covers all known amounts
(direct, indirect and consequential) to which the claimant is entitled as a result of the
occurrence of said event.
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7.3  The value of any Work covered by a change order or of any claim for an increase or
decrease in the contract price shall be determined in one of the following ways (at
County’s discretion):

7.3.1 Where the Work involved is covered by unit prices contained in the
contract documents, cost will be determined by application of such unit
prices to the quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 15% Contractor's fee for
overhead and profit. (Contractor shall submit an itemized cost
breakdown together with supporting data.)

7.4  Either County or Contractor may make a claim for an adjustment in the contract
price. The unit price of an item of unit price Work shall be subject to re-evaluation
and adjustment under the following conditions:

7.4.1 If the total cost of a particular item of unit price Work amounts to 5% or
more of the contract price and the variation in the quantity of the
particular item of unit price Work performed by Contractor differs by more
than 15% from the estimated quantity of such item indicated in the
Agreement; and

74.2 If there is no corresponding adjustment with respect to any other item of
Work; and

743 If a Contractor believes that it has incurred additional expense as a result
thereof; or

74.4 If County believes that the quantity variation entitles it to an adjustment in

the unit price; or

7.4.5 If the parties are unable to agree as to the effect of any such variations in
the quantity of unit price Work performed.

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1 Contract time may only be changed by a change order or a written amendment. Any
claim for an extension or shortening of the contract time shall be based on written
notice delivered by the party making the claim to the other party. Notice of the
extent of the claim with supporting data shall be delivered within fifteen (15) days
from detection or beginning of such occurrence and shall be accompanied by the
claimant's written statement that the adjustment claimed is the entire adjustment to
which the claimant has reason to believe it is entitled as a result of the occurrence of
said event.
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The contract time will be extended in an amount equal to time lost due to delays
beyond the control of Contractor. Such delays shall include, but not be limited to,
acts or neglect by County or others performing additional work; or to fires, floods,
epidemics, abnormal weather conditions or acts of God.

All time limits stated in the contract documents are of the essence.

ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

9.3

Contractor warrants (for a minimum period of three years or as otherwise stated
herein) and guarantees to County that all work will be in accordance with the
contract documents and will not be defective; that County, representatives of
County, governmental agencies with jurisdictional interests will have access to the
work at reasonable time for their observation, inspecting and testing (Contractor
shall give Engineer timely notice of readiness of the work for all required approvals
and shall assume full responsibility, including costs, in obtaining required tests,
inspections, and approval certifications and/or acceptance, unless otherwise stated
by County).

If any work (including work of others) that is to be inspected, tested, or approved is
covered without written concurrence of Engineer, it must, if requested by Engineer,
be uncovered for observation. Such uncovering shall be at Contractor's expense
unless Contractor has given Engineer timely notice of Contractor's intention to cover
the same and Engineer has not acted with reasonable promptness in response to
such notice. Neither observations by Engineer nor inspections, tests, or approvals
by others shall relieve Contractor from Contractor's obligations to perform the work in
accordance with the contract documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or
suitable materials or equipment, or fails to furnish or perform the work in such a way
that the completed work will conform to the contract documents, County may order
Contractor to stop the work, or any portion thereof and terminate payments to the
Contractor until the cause for such order has been eliminated. Contractor shall bear
all direct, indirect and consequential costs for satisfactory reconstruction or removal
and replacement with non-defective work, including, but not limited to fees and
charges of engineers, architects, attorneys and other professionals and any
additional expenses experienced by County due to delays to other Contractors
performing additional work and an appropriate deductive change order shall be
issued. Contractor shall further bear the responsibility for maintaining schedule and
shall not be entitled to an extension of the contract time and the recovery of delay
damages due to correcting or removing defective work.

9.3.1 If Contractor fails within seven (7) days after written notice to correct
defective work, or fails to perform the work in accordance with the
contract documents, or fails to comply with any other provision of the
contract documents, County may correct and remedy any such
deficiency. To the extent necessary to complete corrective and remedial
action, County may exclude Contractor from all or part of the site, take
possession of all or part of the work, Contractor's tools, construction
equipment and machinery at the site or for which County has paid
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Contractor but which are stored elsewhere. All direct, indirect and costs
of County in exercising such rights and remedies will be charged against
Contractor in an amount approved as to reasonableness by Engineer
and a change order will be issued incorporating the necessary revisions.

9.3.2 If within three years after the date of completion or such longer period of
time as may be prescribed by laws or regulations or by the terms of any
applicable special guarantee required by the contract documents, any
work is found to be defective, Contractor shall promptly, without cost to
County and in accordance with County’s written instructions, either
correct such defective work or if it has been rejected by County, remove
it from the site and replace it with non-defective work. If Contractor does
not promptly comply with the terms of such instruction, County may have
the defective work corrected/removed and all direct, indirect and
consequential costs of such removal and replacement will be paid by
Contractor.

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

10.2

County may, at any time and without cause, suspend the work or any portion thereof
for a period of not more than ninety (90) days by written notice to Contractor, which
will fix the date on which work will be resumed. Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, directly
attributable to any suspension if Contractor makes an approved claim therefore.

County may terminate the contract if Contractor commences a voluntary case under
any chapter of the Bankruptcy Code or any similar action by filing a petition under
any other federal or state law relating to the bankruptcy or insolvency; if a petition is
filed against the Contractor under any chapter of the Bankruptcy Code or similar
relief under any other federal or state law; if Contractor persistently fails to perform
the work in accordance with the contract documents; if Contractor disregards laws or
regulations of any public body having jurisdiction or the Engineer; or otherwise
violates in any substantial way any provisions of the contract.

10.21 County may, after giving Contractor (and the surety, if there is one)
seven (7) days written notice and to the extent permitted by laws and
regulations, terminate the services of Contractor; exclude Contractor
from the site and take possession of the work and of all Contractor's
tools, construction equipment and machinery at the site and use the
same to the full extent they could be used (without liability to Contractor
for trespass or conversion); incorporate in the work all materials and
equipment stored at the site or for which county has paid Contractor but
which are stored elsewhere, and finish the work as County may deem
expedient. In such case, Contractor shall not be entitled to receive any
further payment beyond an amount equal to the value of material and
equipment not incorporated in the work, but delivered and suitably
stored, less the aggregate of payments previously made. If the direct
and indirect costs of completing the work exceed the unpaid balance of
the contract price, Contractor shall pay the difference to County. Such
costs incurred by County shall be verified by County and incorporated in
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a change order; but in finishing the work, County shall not be required to
obtain the lowest figure for the work performed. Contractor's obligations
to pay the difference between such costs and such unpaid balance shall
survive termination of the Agreement.

If, through no act or fault of Contractor, the work is suspended for a period of more
than ninety (90) days by County or under an order of court or other public authority,
or Engineer fails to act on any application or fails to pay Contractor any sum finally
determined to be due; then Contractor may, upon seven (7) days written notice to
County terminate the Agreement and recover from County payment for all work
executed, any expense sustained plus reasonable termination expenses. In lieu of
terminating the Agreement, if Engineer has failed to act on any application of
payment or County has failed to make any payment as aforesaid, Contractor may
upon seven (7) days written notice to County stop the work until payment of all
amounts then due.

ARTICLE 11 - CONTRACT CLAIMS

1.1

11.2

The rendering of a decision by Engineer with respect to any such claim, dispute or
other matter (except any which have been waived by the making or acceptance of
final payment) will be a condition precedent to any exercise by County or Contractor
of such right or remedies as either may otherwise have under the contract
documents or by laws or regulations in respect of any such claim, dispute or other
matter. No action, either at law or at equity, shall be brought in connection with any
such claim, dispute or other matter later than thirty (30) days after the date on which
County/Engineer has rendered such written decision in respect thereof. Failure to
bring an action within said thirty (30) day period shall result in Engineer's decision
being final and binding on the Contractor. In no event may any such action be
brought after the time at which instituting such proceedings would be otherwise
barred by the applicable statute of limitations.

Before bringing any action in court pertaining to any claim, dispute or other matter in
question(s) arising out of or relating to the contract documents or the breach thereof,
or Engineer's final decision, except for claims which have been waived by the
making and acceptance of final payment, the Contractor shall first submit written
notice(s) of contract claims to the Purchasing Official for a decision within the earlier
of sixty (60) days after the last date on which the contractor provided any goods or
services required by the contract or after the date on which the contractor knew or
should have known such a claim existed. The Manatee County Code of Law section
2-26-63 Contract Claims details the requirements and process for such a claim.

ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1

Resident Project Representative is Engineer/County’s Agent, who will act as directed
by and under the supervision of the Engineer, and who will confer with
County/Engineer regarding his actions. Resident Project Representative's dealing in
matters pertaining to the on-site work shall, in general, be only with the
County/Engineer and Contractor and dealing with subcontractors shall only be
through or with the full knowledge of Contractor.
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12.2 Resident Project Representative will:

12.2.1

12.2.2

12.2.3

12.2.4

12.2.5

12.2.6

12.2.7

12.2.8

Review the progress schedule, schedule of shop drawing submissions
and schedule of values prepared by Contractor and consult with
County/Engineer concerning their acceptability.

Attend preconstruction conferences. Arrange a schedule of progress
meetings and other job conferences as required in consultation with
County/Engineer and notify those expected to attend in advance. Attend
meetings and maintain and circulate copies of minutes thereof.

Serve as County/Engineer's liaison with Contractor, working principally
through Contractor's superintendent and assist him in understanding the
intent of the contract documents. As requested by County/Engineer,
assist in obtaining additional details or information when required at the
job site for proper execution of the Work.

Receive and record date of receipt of shop drawings and samples,
receive samples which are furnished at the site by Contractor and notify
County/Engineer of their availability for examination.

Advise County/Engineer and Contractor or his superintendent
immediately of the commencement of any work requiring a shop drawing
or sample submission if the submission has not been approved by the
County/Engineer.

Conduct on-site observations of the work in progress to assist
County/Engineer in determining if the work is proceeding in accordance
with the contract documents and that completed work will conform to the
contract documents.

Report to County/Engineer whenever he believes that any work is
unsatisfactory, faulty or defective or does not conform to the contract
documents, or does not meet the requirements of any inspections, tests
or approvals required or if work has been damaged prior to final
payment; and advise County/Engineer when he believes work should be
corrected or rejected or should be uncovered for observation or requires
special testing, inspection or approval.

Verify that tests, equipment and system start-ups and operating and
maintenance instructions are conducted as required by the contract
documents and in the presence of the required personnel, and that
Contractor maintains adequate records thereof; observe, record and
report to Engineer appropriate details relative to the test procedures and
start-ups.
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12.2.10

12.2.11

12.2.12

12.2.13

12.2.14

12.2.15

12.2.16

12.2.17

12.2.18

12.2.19

IFB# 12-1664-DS

Accompany visiting inspectors representing public or other agencies
having jurisdiction over the project; record the outcome of these
inspections and report to County/Engineer.

Transmit to Contractor, County/Engineer's clarifications and
interpretations of the contract documents.

Consider and evaluate Contractor's suggestions or modifications in
drawings or Contract Documents and report them with recommendations
to County/Engineer.

Maintain at the job site orderly files for correspondence, reports of job
conferences, shop drawings and sample submissions, reproductions of
original contract documents including all addenda, change orders, field
orders, additional drawings issued subsequent to the execution of the
contract, County/Engineer's clarifications and interpretations of the
contract documents, progress reports and other project related
documents.

Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of
visiting officials and representatives or manufacturers, fabricators,
suppliers and distributors; daily activities, decisions, observations in
general and specific observations in more detail as in the case of
observing test procedures. Send copies to County/Engineer.

Record names, addresses and telephone numbers of all Contractors,
subcontractors and major suppliers of materials and equipment.

Furnish County/Engineer periodic reports as required of progress of the
work and Contractor's compliance with the approved progress schedule
and schedule of shop drawing submissions.

Consult with County/Engineer in advance of scheduling major tests,
inspections or start of important phases of the work.

Report immediately the occurrence of any accident.

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with
recommendations to County/Engineer, noting particularly their relation to
the schedule of values, work completed and materials and equipment
delivered at the site but not incorporated in the work.

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and
furnished by Contractor are applicable to the items actually installed, and
deliver this material to County/Engineer for his review prior to final
acceptance of the work.
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12.2.20

12.2.21

12.2.22

12.3

12.3.1

12.3.2

12.3.3

12.3.4

12.3.5

12.3.6

12.3.7

IFB# 12-1664-DS

Before County/Engineer issues a Certificate of Substantial Completion,
submit to Contractor a list of observed items requiring completion or
correction.

Conduct final inspection in the company of County/Engineer and
Contractor and prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and
make recommendations to County/Engineer concerning acceptance.

Except upon written instructions of County/Engineer, Resident Project
Representative.

Shall not authorize any deviation from the contract documents or
approve any substitute materials or equipment;

Shall not exceed limitations on County/Engineer's authority as set forth in
the contract documents;

Shall not undertake any of the responsibilities of Contractor,
Subcontractors or Contractor's Superintendent, or expedite the work;

Shall not advise on or issue directions relative to any aspect of the
means, methods, techniques, sequences or procedures of construction
unless such is specifically called for in the contract documents;

Shall not advise on or issue directions as to safety precautions and
programs in connection with the work;

Shall not authorize County to occupy the project in whole or in part; and

Shall not participate in specialized field or laboratory tests.

ARTICLE 13 - APPRENTICES

13.1

In accordance with the requirement of Section 446.011, Florida Statutes, the
following requirements to safeguard the welfare of apprentices and trainees shall be
a part of this contract, if applicable.

13.1.1

13.1.2

Contractor agrees to hire for the performance of the contract, a number
of apprentices or trainees in each occupation which bears to the average
number of the journeymen in that occupation to be employed in the
performance of the contract, the ratio of at least one apprentice or trainee
to every five journeymen.

Contractor agrees, when feasible to assure that 25% of such apprentices

or trainees are in their first year of training, except when the number of
apprentices or trainees to be hired is fewer than four.
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13.1.3 Contractor agrees to submit, at three month intervals, to the Bureau of
Apprenticeship of the Division of Labor, records of employment by trade
of the number of apprentices or trainees employed; race of all
apprentices; the number of apprentices or trainees in their first year of
training; and total hours of work of all apprentices, trainees, and
journeymen.

13.1.4 Contractor agrees to submit to the Bureau of Apprenticeship of the
Division of Labor, at three month intervals, a statement describing steps
taken toward making a diligent effort in the hiring of apprentices and
trainees and containing a breakdown by craft of hours worked and wages
paid for first year apprentices or trainees, other apprentices or trainees
and journeymen.

NOTE: The form of all submittals, notices, change orders and other documents permitted
or required to be used or transmitted under the Contract shall be determined by the
County. Standard County forms shall be utilized.

END OF SECTION
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LABEL TO AFFIX TO OUTSIDE OF SEALED BID PACKAGE

Cut along the outside border and affix this label to your sealed bid envelope
to identify it as a “Sealed Bid”". Be sure to include the name of the company
submitting the bid where requested.

LABEL TO AFFIX TO OUTSIDE OF SEALED BID PACKAGE

SEALED BID - DO NOT OPEN

CONTRACTOR:
SEALED BID NO: 12-1664-DS
BID TITLE: Cortez Road (SR684) @ 5th Street West

DUE DATE/TIME: June 29, 2012 @ 2:00 PM
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IFB# 12-1664-DS— Attachment “A”
Cortez Road (SR684) @ 5th Street West

Project # 427951-1-58-01

County: Manatee

Project Description: Improvements to the intersection of Cortez Road & 5™ Street W.
Project Location, Cortez Road (SR684) @ 5th Street West Bradenton

Contract Amount: TBD

All State and Federal EEO requirements are applicable to this project.

Each Local Agency is required to provide the following information to the District Local Agency
Program (LAP) Administrator for verification. The District LAP Administrator will forward the
information to the Equal Opportunity Office.

1. Anticipated DBE Participation Statement (Form No. 275-030-12)

The “Anticipated DBE Participation Statement” shall be completed and submitted by the
Contractor at the pre-construction conference or by the Consultant during the negotiation
process. The Statement must only include companies certified as a DBE. The Statement can
and should be updated when additions or deletions are made through the life of the contract.
This will not become a mandatory part of the contract. It will assist the Department in tracking
planned or estimated DBE participation. The Local Agency must sent the Statement to the
District LAP Administrator or designee who will forward the information to the Department's
Equal Opportunity Office at the following address:

Florida Department of Transportation
Equal Opportunity Office

605 Suwannee Street. MS-65
Tallahassee, Florida 32399-0450
Fax Number: (850) 414-4879

2 Bid Opportunity List (Form #275-030-10)

Federal regulations require States to maintain a database of all firms that are participating or
attempting to participate on FDOT -assisted contracts. The list must include all firms that bid
on prime contracts or bid or quote subcontracts on FDOT -assisted projects, including both
DBEs and non-DBEs. The Bid Opportunity List is used to record bidders’ information for all
subcontractors or subconsultants who submitted bids to primes. This information should be
returned with the bid package or proposal package. The local agency must send (mail, fax or
email) the form to the Equal Opportunity Office at: Florida Department of Transportation, Equal
Opportunity Office, 605 Suwannee Street. MS-65, Tallahassee, FL 32399-0450 - Fax
Number: (850) 414-4879).
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3. Instructions for Reporting Actual Payments

To comply with 49 Code of Federal Regulations (CFR) Part 26, the Department is also required
to collect actual payments made to Subcontractors and Subconsultants in addition to the
planned DBE participation. The Local Agency is required to report data on actual payments,
minority status, and the type of work of all Subcontractors, Subconsultants, and major
Suppliers. Each month the Local Agency must report actual payments to all DBE
Subcontractors, Subconsultants, and Suppliers. Payments to all non-DBE Subcontractors and
Subconsultants can be reported either monthly or at the end of the project. Local Agency may
submit this information to the District LAP Administrator or designee manually or electronically
in an Excel spreadsheet. This information will be forwarded to Joseph Salib, DBE Program

Analyst at Joseph.Salib@dot.state.fl.us.

Prior to the beginning of work on the project, the prime contractor will receive and maintain the
following EEO paperwork for their company and all subcontractors/rental agreements whose
subcontracts/rental agreements are $10,000 or more.

Equal Employment Opportunity (EEQ)

1. Company EEQ Requirements
Due from the Prime, subcontractors and Rental Agreements of $10,000 or more.

A. Certification of EEO Compliance (Form No. 700-011-13) - Monthly submission of the
"Certification of Compliance with Equal Employment Opportunity Provisions on
Federal Aid Contracts". Contractors are to ensure that records are developed and
maintained to attest compliance with the requirements for the period covered by
certification(s). Such records shall be retained for a period of three (3) years
following completion of the contract work and shall be submitted each month with
monthly invoice. Periodic compliance reviews will be performed to document
compliance with these requirements. All records should be made available upon
request.

a. EEO/ AA Policy Plan - A company must have a policy and plan established and
implemented before the 1% workday of the project and made available upon
request. If a contractor does not have one, procedures & information for
implementing a policy can be found in the EEQ Construction Contract
Compliance Work Book on the Department's website. This plan should be
submitted to the Equal Opportunity Office, Contract Compliance Section.
Approvals are for a three-year period. It is

b. recommended that DBE AA Plans be submitted to the Equal Opportunity Office
prior to the letting; however, they may be submitted with your bid. The Plan
must be on your company's letterhead, signed by a company official, dated and
contain all elements of an effective DBE/ AA Plan.

c. Supervisory & Office Personnel Meeting Minutes (Form No. 275-021-05) -The
prime contractor, subcontractors, and rental agents must hold a Supervisory
and Office Personnel EEO Meeting prior to the first work day. Subsequent
meetings will be conducted at 6-month intervals or if inactive, within 30 days of
resuming work. Within 30 days of hire or appointment, supervisory personnel
and others involved in personnel matters are to be oriented in the required
major topics and a record of that orientation (inclusive of date, topics, etc.) is to
be maintained.
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Equal Employment Opportunity (EEQ)(Continued)
1. Company EEQ Requirements

d. Contractor Recruitment Program - which includes:
i. Good Faith Efforts
ii. Announcement of Equal Opportunity
iii. Advertisement in publications with a large minority circulation in the area
where project work force is drawn
iv. Training of personnel involved in recruitment
v. Direct and systematic recruitment programs
vi. Recruit through public and private referral sources
vii. Encourage referrals from current employees
viii. Analysis and updating
ix. Record Keeping

e. Non Segregated Facilities - Contractors are to insure that working conditions
and facilities used or provided in association with employment are not
discriminatory.

f. Analysis for Non Discrimination - Contractors are to continually evaluate
recruiting, hiring, interviewing, placement, promotion, termination and
compensation practices for potential violation of equal opportunity and affirmative
action requirements.

B. EEO Officer Identification (Form No. 275-021-13) - The Prime Contractor and
subcontractors are required to communicate their EEO Officer's appointment to
FDOT by completing the EEO Officer Notification Form (No. 275-021-13) and mailing
it to the Equal Opportunity Office in Tallahassee. Any changes to officer appointment,
officer name or officer contact information may be directly input into the Equal
Opportunity Reporting System or by mailing a copy of the EEO Officer Notification
Form to the Equal Opportunity Office in Tallahassee. A copy of this form should be
provided to the Local Agency.

C. Company Wide EEO Report (Form No. 275-021-07)- The Prime Contractor
shall make available a complete Company Wide EEO Report in the format shown on
the Contractor's Company Wide EEO Report Form (No. 275-021-07) upon request
by FDOT or the Local Agency to analyze the Contactor's workforce for EEO diversity.

2. Project EEO Requirements
Due from the Prime, subcontractors and Rental Agreements of $10,000 or more.

Jobsite Bulletin Board - The posting of the following documents is requested to
be in place on or before workers first appear on the project and must be kept in a
presentable manner for the life of the project. Documents should be made
weatherproof and accessible to all FDOT, project personnel and potential
applicants. The documents will remain in place until workers are no longer
present on the project. The following documentation must be posted on the
project site



2.__Project EEOQ Requirements (Continued)

FDOT Standard Posters

EEQis the Law

Florida Law Prohibits Discrimination

Notice

Important

Wage Determination Appeal Process, and the Wage Rate decisions.

FDOT Project Specific Posters

EEO Officers (this information is to be maintained by the prime contractor
during the term of the project and updated as necessary as prime contractor
and sub contractor information changes.)

2. Wage Rate Decision(s)

3. Additional Wage Determinations (if applicable)

oM

-—

U.S. Dept. of Labor Posters
1. Family & Medical Leave Act Rights
2. OSHA: Save and Healthful Workplace Rights (English)
3. Employee Polygraph Protection
Required EEO Forms and Posters may be retrieved from the Departments Equal
Opportunity website and forms library.

B. EEO Information to Project Personnel (Form 275-021-06) - Contractors are
to routinely inform their project employees of their equal employment opportunity
civil rights, the contractor's policies, procedures and various wage/payroll
protections. This information can be presented in meetings or through other
appropriate means such as employee handbooks, notices and posters.

C. Annual July EEO Report (Form No. 275-021-08) - The purpose of this
report is to accumulate total employment on all federal aid highway projects in
Florida as of July 31%. All full-time and part-time employees employed on the
specific federal aid project (F AP) during the last "FULL" pay period in July must
be accounted for by sex and race for each of the 15 job categories. This report is
due to the FDOT by August 20". You may submit this report into the FDOT EOR
System or by mailing a copy of the completed form to the Local Agency to
forward to FDOT-Jackie Brown's office.

D. Project EEO Report (Form 275-010-12) - Contractors must report project
workforce data by job category, race and sex as requested by the FDOT. This is
to confirm contractor compliance. The project EEO Report is based on a single
weekly pay period and that period is specified by FDOT or FHW A at the time of
request.

3. On-The-Job Training Requirements (if applicable)
On-The-Job (OJT) Training Requirements /S applicable to this project. Based on

(zero) trainees required on this project. If you have any questions regarding OJT on this
project, please make further inquiry with the FDOT-District One District Contract
Compliance Manager (DCCM) or Resident Compliance Specialist.



4. Payroll & Wage Requirements
Local Agency personnel will conduct Labor Compliance and EEO Compliance Interviews

(Form No. 700-010-63) in accordance with the Employee Interview Report - Labor/EEO
Compliance form. We ask that you review the questions on this form, make your
employees aware of these interviews and ask for their cooperation. Two (2) interviews a
month, for each project, will be required.

5. Subcontractors
All subcontractors shall be pre-approved before working on this project. The following
forms should be used to notify the Project Manager or sub-consultants being used and to
obtain the proper approval.

A. Subcontract Rental Agreements (Form 700-010-11) - Prime contractor must
submit form to the LA advising of any rental agreement.

B. Certification of Sublet Work (Form 700-010-36) - Prime contractor must submit
form to Project Manager to advise and obtain approval of the subletting of work
and the nature of the work. Updates to this form should be made and submitted as
the information changes.

C. Certification Disbursement of Previous Payment to Subcontractors
(Form 700-010-38) - Contractor must submit an original executed notarized copy
to the project Resident Compliance Specialist each month with monthly invoice.

6. Disadvantaged Business Enterprise (DBE)

A. DBE UTILIZATION - Florida has a voluntary DBE program and while DBE
utilization is not mandatory continued utilization of DBE Firms supports the
success of Florida's voluntary DBE program and the contractor's EEO and DBE
Affirmative Action Programs. Florida has a goal of 8.1 % DBE participation.
Contractors are urged to utilize DBE's whenever possible.

B. Anticipated DBE Participation Statement (Form No. 275-030-12) - The purpose of
this form is to report to the FDOT the names and the dollars planned to be paid to
DBE's for a specific contract. This form is mandatory and is due at the pre-
construction meeting. You can submit to the FDOT thru the Local Agency within 3
days of the pre-con meeting. It should then be forwarded to Charles Reed
(PBS&J) for further processing. Revised statements are required if DBE's are
added/reduced or DBE contract dollars change. Note this form was revised as of
02/08 and is on the website.

C. Equal Opportunity Reporting System (EORS) - DBE payments are to be input into
the EOR System each month.
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7. Minority Participation - Per Executive Order 11246, Affirmative Action requirements are
located in the contract for minority and female participation expressed in percentage
terms for the contractor's aggregate workforce in each trade on all construction work in the

covered area. Also, be aware that you are subject to review by the US Dept. of Labor,
OFCCP.

8. Non-Compliance Issues - Deficiency communications shall be issued to the prime
contractor for the prime and/or subcontractor's non-compliance in any element of the
program, including Disadvantaged Business Enterprise (DBE), Equal Employment
Opportunity/Affirmative Action (EEO/AA), On-The-Job Training (OJT), Wage Rates and
Certified Payrolls.

9. Sanctions for Non-Compliance - Two sanctions are concurrently applied when a
performance deficiency exists: Withholding of Monthly Progress Estimate(s); Issuance of
a Performance Deficiency Letter(s).

10.NOTE - All forms listed in this document are available for download at the FDOT website
or from the project RSC.



Name: Cortez Road (SR 684) @ 5" Street West
IFB No. 12-1664-DS (Project File: 427951-1-58-01-1)

FLORIDA DEPARTMENT OF TRANSPORTATION
(Construction Contract)
LOCAL AGENCY PROGRAM SUPPLEMENTAL CONDITIONS

The supplemental conditions contained in this section are intended to cooperate with, to
supplement, and to modify the general conditions and other specifications. In case of
disagreement with any other section of this contract, the Supplemental Conditions shall

govern.
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1. Bonding and Prequalification

Upon award, furnish to the Agency, and maintain in effect throughout the life of the
Contract, an acceptable surety bond in a sum at least equal to the amount of the
Contract. Execute such bond on the form furnished by the Agency. Obtain a surety
that has a resident agent in the State of Florida, meets all of the requirements of the
laws of Florida and the regulations of the Agency, and has the Agency’'s approval.
Ensure that the surety’'s resident agent's name, address and telephone number is
clearly stated on the face of the Contract Bond.

A contractor desiring to bid for the performance of any construction contract located on
the National Highway System (NHS) or the State Highway System (SHS) in excess of
$250,000 must be certified by the Department of Transportation as qualified in
accordance with Section 337.14(1), Florida Statutes and Rule 14-22, Florida
Administrative Code. Any bid for the performance of any construction contract in
excess of $250,000 submitted by a contractor not certified by the Department of
Transportation as qualified shall be declared “IRREGULAR” and will be REJECTED.

2.&10. Buy America and Foreign Contractor and Supplier Restriction
6-12.2 Source of Supply - Steel (Federal-Aid Contracts Only): For Federal-aid

Contracts, only use steel and iron produced in the United States, in accordance with
the Buy America provisions of 23 CFR 635.410, as amended. Ensure that all
manufacturing processes for this material occur in the United States. As used in this
specification, a manufacturing process is any process that modifies the chemical
content, physical shape or size, or final finish of a product beginning with the initial
melting and mixing and continuing through the bending and coating stages. A
manufactured steel or iron product is complete only when all grinding, drilling, welding,
finishing and coating have been completed. If a domestic product is taken outside the
United States for any process, it becomes foreign source material. When using steel
and iron as a component of any manufactured product incorporated into the project

(e.g., concrete pipe, pres-stressed beams, corrugated steel pipe, etc.), these same
provisions apply, except that the manufacturer may use minimal quantities of foreign
steel and iron when the cost of such foreign materials does not exceed 0.1% of the total
Contract amount or $2,500.00, whichever is greater. These requirements are applicable
to all steel and iron materials incorporated into the finished work, but are not applicable
to steel and iron items that the Contractor uses but does not incorporate into the
finished work. Provide a certification from the producer of steel or iron, or any product
containing steel or iron as a component, stating that all steel or iron furnished or
incorporated into the furnished product was manufactured in the United States in
accordance with the requirements of this specification and the Buy America provisions
of 23 CFR 635.410, as amended. Such certification shall also include (1) a statement
that the product was produced entirely within the United States, or (2) a statement that
the product was produced within the United States except for minimal quantities of
foreign steel and iron valued at $(actual value). Furnish each such certification to the
Engineer prior to incorporating the material into the project. When FHWA allows the use
of foreign steel on a project, furnish invoices to document the cost of such material, and
obtain the Engineer’s written approval prior to incorporating the material into the project.




3. Change Orders
Contractor shall not be entitled to an increase in the contract price or an extension of

the contract time with respect to any Work performed that is not required by the contract
documents as amended, modified and supplemented.

Owner and Contractor shall execute appropriate change orders (or written
amendments) covering changes in the Work which are ordered by Owner, or which may
be required because of acceptance of defective Work.

At any time Engineer may request a quotation from Contractor for a proposed change in
the Work and within twenty-one (21) calendar days after receipt, Contractor shall submit
a written and detailed proposal for an increase or decrease in the contract price or
contract time for the proposed change. Engineer shall have 21 calendar days after
receipt of the detailed proposal to respond in writing. The proposal shall include an
itemized estimate of all costs and time for performance that will result directly or
indirectly from the proposed change. Unless otherwise directed, itemized estimates
shall be in sufficient detail to reasonably permit an analysis by Engineer of all material,
labor, equipment, subcontracts, overhead costs and fees, and shall cover all Work
involved in the change, whether such Work was deleted, shall carry on the Work and
maintain the progress schedule. Delays in the submittal of the written and detailed
proposal will be considered non-prejudicial. The contract price constitutes the total
compensation (subject to authorized adjustments) payable to Contractor for performing
the Work. All duties, responsibilities and obligations assigned to or undertaken by
Contractor shall be at his expense without change in the contract price.

The contract price may only be changed by change order or by a written amendment.
Any claim for an increase or decrease in the contract price shall be based on written
notice delivered by the Party making the claim to the other party. Notice of the amount
of the claim with supporting data shall be delivered within ten (10) days from the
beginning of such occurrence and shall be accompanied by claimant’s written statement
that the amount claimed covers all known amounts (direct, indirect and consequential)
to which the claimant is entitled as a result of the occurrence of said event.

The value of any Work covered by a change order or for any claim for an increase or
decrease in the contract price shall be determined in one of the following ways (at
County’s discretion):

Where the Work involved is covered by unit prices contained in the contract documents,
cost will be determined by application of such unit prices to the quantities of the items
involved.

By mutual acceptance of lump sum.



On the basis of the cost of the Work, plus a 15% Contractor’s fee for overhead and
profit. (Contractor shall submit an itemized cost breakdown together with supporting
data.)

Either Owner or Contractor may make a claim for an adjustment in the contract price.
The unit price of an item of unit price Work shall be subject to re-evaluation and
adjustment under the following conditions:

If the total cost of a particular item of unit price Work amounts to 5% or more of the
contract price and the variation in the quantity of the particular item of unit price Work
performed by Contractor differs by more than 15% from the estimated quantity of such
item indicated in the Agreement; and

If there is no corresponding adjustment with respect to any other item of Work; and
If a Contractor believes that it has incurred additional expense as a result thereof; or

If Owner believes that the quantity variation entitles it to an adjustment in the unit price;
or

If the parties are unable to agree as to the effect of any such variations in the quantity of
unit price Work performed.

4. Claims

The rendering of a decision by Engineer with respect to any such claim, dispute or other
matter (except any which have been waived by the making or acceptance of final
payment) will be a condition precedent to any exercise by Owner or Contractor of such
right or remedies as either may otherwise have under the contract documents or by
laws or regulations in respect of any such claim, dispute or other matter. No action,
either at law or at equity, shall be brought in connection with any such claim, dispute or
other matter later than thirty (30) days after the date on which Owner/Engineer has
rendered such written decision in respect thereof. Failure to bring an action within said
thirty (30) day period shall result in Engineer’s decision being final and binding on the
Contractor. In no event may any such action be brought after the time at which
instituting such proceedings would be otherwise barred by the applicable statute of
limitations. Before bringing any action in court pertaining to any claim, dispute or other
matter in question(s) arising out of or relating to the contract documents or the breach
thereof, or Engineer’s final decision, except for claims which have been waived by the
making and acceptance of final payment, the Contractor shall first submit written
notice(s) of contract claims to the Purchasing Director for a decision’ the Contractor may
request a conference with the Purchasing Director. Claims include, without limitation,
disputes arising under the contract and those based upon breach of contract, mistake,
misrepresentation, or other cause for contract modification or revision. The Purchasing
Director is authorized to resolve any claim prior to the filing of a request for a hearing
with the Board of County Commissioners or the commencement of an action in a court
of competent jurisdiction; but may not settle any such claim for consideration of



$10,000.00 or more in value without the prior approval of the Board of County
Commissioners.

The decision of the Purchasing Director shall be promptly issued in writing to the
Contractor. If an adverse decision has been rendered, the notice of decision shall
inform the Contractor of his right to request a hearing with the Board of County
Commissioners.

The Purchasing Director’'s decision shall be final and conclusive unless, within ten (10)
calendar days from the date of receipt of the decision, the Contractor files a written
request for hearing with the Board of County Commissioners.

If the Purchasing Director does not issue a written decision regarding any contract
controversy within fourteen (14) days after receipt of a written request for a final
decision, or within such longer period as may be agreed upon between the parties, then
the aggrieved party may proceed as if an adverse decision had been issued.

5. Contractor Purchased Equipment for State or Local Ownership
The OWNER does not allow.

6. Disadvantage Business Enterprise (DBE)

General: Prior to award of the Contract, have an approved Disadvantaged Business
Enterprise (DBE) Affirmative Action Program Plan filed with the Equal Opportunity Office.
Update and resubmit the plan every three years. No Contract will be awarded until the
Department (FDOT) approves the plan. The DBE Affirmative Action Program Plan and
commitment to carry out the Plan must be incorporated into and become a part of the
awarded Contract. Effective October 1, 2011, the new DBE goal will be 8.60%. This
will be in place until September 30, 2014.

Required Contract and Subcontract DBE Assurance Language: Per 49 CFR 26.13
(b) each Contract FDOT signs with a Contractor (and each subcontract the prime
contractor signs with a subcontractor) must included the following assurance: “The
Contractor, sub-recipient or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall
carry out applicable requirements of 49 CFR Part 26 in the award and administration of
DOT-assisted Contracts. Failure by the Contractor to carry out these requirements is a
material breach of this Contract, which may result in the termination of this Contract or
such other remedy as the recipient deems appropriate.”

Plan Requirements: Include the following in the DBE Affirmative Action Program Plan:

(a) A policy statement, expressing a commitment to use DBEs in all aspects of
contracting to the maximum extent feasible. The policy making body must issue a policy
statement signed by the chairperson, which expresses its commitment to utilize DBEs,
outlines the various levels of responsibility, and states the objectives of the program.
Circulate the policy statement throughout the Contractor’s organization.



(b) The designation of a Liaison Officer within the Contractor's organization, as well as
support staff, necessary and proper to administer the program, and a description of the
authority, responsibility, and duties of the Liaison Officer and support staff. The Liaison
Officer and staff are responsible for developing, managing, and implementing the
program on a day-to-day basis for carrying out technical assistance activities for DBEs
and for disseminating information on available business opportunities so that DBEs are
provided an equitable opportunity to participate in Contracts let by the Department.

Use techniques to facilitate DBE participation in contracting activities which
include, but are not limited to:

1. Soliciting price quotations and arranging a time for the review of plans,
quantities, specifications, and delivery schedules, and for the preparation and
presentation of quotations.

2. Providing assistance to DBEs in overcoming barriers such as the inability to
obtain bonding, financing, or technical assistance.

3. Carrying out information and communication programs or workshops on
contracting procedures and specific contracting opportunities in a timely manner, with
such programs being bilingual where appropriate.

4. Encouraging eligible DBEs to apply for certification with the FDOT.

5. Contacting Minority Contractor Associations and city and county agencies with
programs for disadvantaged individuals for assistance in recruiting and encouraging
eligible DBE contractors to apply for certification with the FDOT.

DBE Records and Reports: Submit the Anticipated DBE Participation Statement at or
before the Pre-Construction Conference. Report monthly, through the Equal Opportunity
Reporting System on the FDOT's Website, actual payments, (including retainage) made
to DBEs for work performed with their own workforce and equipment in the area in which
they are certified. Report payments made to all DBE and Minority Business Enterprise
(MBE) subcontractors and DBE and MBE construction material and major suppliers.
The Equal Opportunity Office will provide instruction on accessing this system. Develop
a record keeping system to monitor DBE affirmative action efforts which include the
following:

(a) the procedures adopted to comply with these Specifications;
(b) the number of subordinated Contracts on FDOT projects awarded to DBEs;
(c) the dollar value of the Contracts awarded to DBEs;

(d) the percentage of the dollar value of all subordinated Contracts awarded to
DBEs as a percentage of the total Contract amount;

(e) a description of the general categories of Contracts awarded to DBEs; and
(f) the specific efforts employed to identify and award Contracts to DBEs.

Upon request, provide the records to the FDOT for review.



All such records are required to be maintained for a period of five years following
acceptance of final payment and have them available for inspection by the FDOT and
the Federal Highway Administration.

Counting DBE Participation and Commercially Useful Functions: 49 CFR Part
26.55 specifies when DBE credit shall be awarded for work performed by a DBE. DBE
credit can only be awarded for work actually performed by DBEs themselves for the
types of work for which they are certified. On the Anticipated DBE Participation
Statement only include the dollars that a DBE is expected to earn for work they perform
with their own workforce and equipment. Submit a revised Anticipated DBE Participation
State to reflect changes to the initial Anticipated DBE Participation Statement within 14
business days from the date of the change.

When a DBE participates in a contract, the value of the work is determined in
accordance with 49 CFR Part 26.55, for example:

(a) The Department will count only the value of the work performed by the DBE
toward DBE goals. The entire amount of the contract that is performed by the
DBE’s own forces (including the cost of supplies, equipment and materials
obtained by the DBE for the contract work) will be counted ad DBE credit.

(b) The Department will count the entire amount of fees or commissions changed
by the DBE firm for providing bona fide service, such as professional,
technical, consultant, or managerial services or for providing bonds or
insurance specifically required for the performance of a Department-assisted
contract, toward DBE goals, provided that the Department determines the fees
to be reasonable and not excessive as compared with fees customarily
followed for similar services.

(c) When the DBE subcontracts part of the work of its contract to another firm, the
Department will count the value of the subcontracted work only if the DBE's
subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE
firm does not count toward DBE goals.

(d) When a DBE performs as a participant in a joint venture, the Department will
count the portion of the dollar value of the contract equal to the distinct, clearly
defined portion of the work the DBE performs with its own forces toward DBE
goals.

(e) The Contractors shall ensure that only expenditures to DBEs that perform a
commercially useful function in the work of a contract may be counted toward
the voluntary DBE goal.

() A DBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. To perform
a commercially useful function, the DBE must also be responsible, with
respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material, and installing (where
applicable) and paying for the material itself.



(9) To determine whether a DBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is
commensurate with the work it is actually performing and the DBE credit
claimed for its performance of the work and other relevant factors.

(h) A DBE does not perform a commercially useful function if its role is limited to
that of an extra participant in a transaction, contract, or project through which
funds are passed in order to obtain the appearance of DBE participation.

(i) If a DBE does not perform or exercise responsibility for at least 30 percent of
the total cost of its contract with its own workforce, or if the DBE subcontracts
a greater portion of the work of a contract than would be expected on the basis
of normal industry practice for the type of work involved, the DBE has not
performed a commercially useful function.

7. On-The Job Training Requirements

As part of the Contractor's equal employment opportunity affirmative action program,
training shall be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full
journeymen in the type(s) of trade or job classification(s) involved in the work. In the
event the Contractor subcontracts a portion of the contract work, he/she shall determine
how many, if any, of the trainees are to be trained by the subcontractor provided, that the
Contractor shall retain the primary responsibility for meeting the training requirements
imposed by this Section. The Contractor shall apply the requirements of this Section to
such subcontract. Where feasible, 25% of apprentices or trainees in each occupation
shall be in their first year of apprenticeship or training.

The number of trainees will be estimated on the number of calendar days of the
contract, the dollar value, and the scope of work to be performed. The trainee goal will
be finalized at the Post-Preconstruction Trainee Evaluation Meeting and the goal will be
distributed among the work classifications based on the following criteria:

1) Determine the number of trainees on Federal Aid Contract:
(a) No trainees will be required for contracts with a contract time
allowance of less than 225 calendar days.
(b) If the contract time allowance is 225 calendar days or more, the
number of trainees shall be established in accordance with the
following chart:



Estimated Contract Amount Trainees Required
Under $1,000,000 0
Over $1,000,000 to $4,000,000 2
Over $4000,000 to $6,000,000 3
Over $6,000,000 to $12,000,000 5
Over $12,000,000 to $18,000,000 7
Over $18,000,000 to $24,000,000 9
Over $24,000,000 to $31,000,000 12
Over $31,000,000 to $37,000,000 13
Over $37,000,000 to $43,000,000 14
Over $43,000,000 to $49,000,000 15
Over $49,000,000 to $55,000,000 16
Over $55,000,000 to $62,000,000 17
Over $62,000,000 to $68,000,000 18
QOver $68,000,000 to $74,000,000 19
Over $74,000,000 to $81,000,000 20
Over $81,000,000 to $87,000,000 21
Over $87,000,000 to $93,000,000 22
Over $93,000,000 to $99,000,000 23
Over $99,000,000 to $105,000,000 24
Over $105,000,000 to $112,000,000 25
Over $112,000,000 to $118,000,000 26
Over $118,000,000 to $124,000,000 27
Over $124,000,000 to $130,000,000 28
Over $130,000,000*
*One additional trainee per $6,000,000 of estimated Construction Contract
amount over $130,000,000

Further, if the Contractor or subcontractor requests to utilize banked trainees as
discussed later in this Section, a Banking Certificate will be validated at this meeting
allowing credit to the Contractor for previously banked trainees. Banked credits of prime
Contractors working as Subcontractors may be accepted for credit. The Contractor's
Project Manager, the Construction Project Engineer and the Department's District
Contract Compliance Manager will attend this meeting. Within ten days after the Post-
Preconstruction Training Evaluation Meeting, the Contractor shall submit to the
Department for approval an On-The Job Training Schedule indicating the number of
trainees to be trained in each selected classification and the portion of the contract time
during which training of each trainee is to take place. This schedule may be subject to
change if the following occur:

1. When a start date on the approved On-The-Job Training Schedule has
been missed by 14 or more days;

2. When there is a change(s) in previously approved classifications;

3. When replacement trainees are added due to voluntary or involuntary
termination




The revised schedule will be resubmitted to and approved by the Department’s
District Contract Compliance Manager. The following criteria will be used in
determining whether or not the Contractor has complied with this Section as it relates to
the number of trainees to be trained:

1. Full credit will be allowed for each trainee that is both enrolled and
satisfactorily completes training on this Contract. Credit for trainees,
over the established number for this Contract, will be carried in a “bank”
for the Contractor and credit will be allowed for those surplus trainees in
subsequent, applicable projects. A “banked” trainee” is described as an
employee who has been trained on a project, over and above the
established goal and for which the Contractor desires to preserve credit
for utilization on a subsequent project.

2. Full credit will be allowed for each trainee that has been previously
enrolled in the Department's approved training program on another
contract and continues training in the same job classification for
significant period and completes his/her training on this Contract.

3. Fuli credit will be allowed for each trainee who, due to the amount of
work available in his/her classification, is given the greatest practical
amount of training on the contract regardless of whether or not the
trainee completes training.

4. Full credit will be allowed for any training position indicated in the
approved On-The-Job Training Schedule, if the Contractor can
demonstrate that he/she has made his/her a good faith effort to provide
training in that classification.

5. No credit will be allowed for trainee whose employment by the
Contractor is involuntarily terminated unless the Contractor can clearly
demonstrate good cause for this action.

The Contractor shall, as far as is practical, comply with the time frames
established in the approved On-The-Job Training Schedule. When this proves to be
impractical, a revised schedule shall be submitted and approved as provided above.

Training and upgrading of minorities, women and economically disadvantaged
persons toward journeyman status is a primary objective of this Section. Accordingly,
the contractor shall make every effort to enroll minority trainees and women (e.g., by
conducting systematic and direct recruitment through public and private sources likely to
yield minority and women trainees) to the extent such persons are available within a
reasonable area of recruitment. If a non-minority male is enrolled into On-The-Job
Training, the On-The-Job Training Notification of Personnel Action Form notifying the
District Contract Compliance Manager of such action shall be accompanied by a
disadvantaged certification or justification for such action acceptable to the Department'’s
District Contract Compliance Manager. The Contractor will be given an opportunity and
will be responsible for demonstrating the steps that he has taken in pursuance thereof,
prior to a determination as to whether the Contractor is in compliance with this Section.
This training is not intended and shall not be used, to discriminate against any applicant
for training, whether a minority, woman or disadvantaged person.
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No employee shall be employed as a trainee in any classification in which he/she
has successfully completed a training course leading to journeyman status, has been
employed as a journeyman, or had had extensive experience in the classification being
considered for training. The Contractor shall satisfy this requirement by including
appropriate questions in the employee application or by other suitable means.
Regardless of the method used, the Contractor’s records should document the findings
in each case.

The minimum length and type of training for each classification will be established
at the Post-Preconstruction Trainee Evaluation Meeting and approved by the
Department.  Graduation to journeyman status will be based upon satisfactory
completion of Proficiency Demonstration set up at the completion of training and
established for the specific training classification, completion of the minimum hours in a
training classification range, and the employer’'s satisfaction that the trainee does meet
journeyman status in the classification of training. Upon reaching journeyman status, the
following documentation must be forwarded to the District Contract Compliance Office:

Trainee Enroliment and Personnel Action form

Proficiency Demonstration Verification Form indicating completion of each
standard established for the classification signed by representatives of both the
contractor and the Department; and,

A letter stating that the trainee has sufficiently progressed in the craft and is
being promoted to journeyman status.

The Department and the Contractor shall establish a program that is tied to the
scope of the work in the project and the length of operations providing it is reasonably
calculated to meet the equal employment opportunity obligations of the contractor and
to qualify the average trainee for journeyman status in the classifications concerned, by
at least, the minimum hours prescribed for a training classification. Furthermore,
apprenticeship programs registered with the U.S. Department of Labor, Bureau of
Apprenticeship and Training or with a State Apprenticeship and Training shall also be
considered acceptable provided it is being administered in a manner consistent with the
equal employment obligations of Federal Aid highway construction contract. Approval
or acceptance of training schedule shall be obtained from the Department prior to
commencing work on the classifications covered by the program.

A voluntary On-The-Job Training Program is available to a Contractor which has
been awarded a state funded project. Through this program, the Contractor will have
the option to train employees on state funded projects for “banked credit’ as discussed
previously in this provision, to be utilized on subsequent Federal Aid Projects where
training is required. Those Contractors availing themselves of this opportunity to train
personnel on state funded projects and bank trainee hours for credit shall comply with
all training criteria set forth in this Section for Federal Aid Projects; voluntary banking
may be denied by the Department if staff is not available to monitor compliance with the
training criteria.

It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial type positions. Training is
permissible in positions such as office engineers, estimators, etc., where the training is
oriented toward construction applications. Training in the laborer classification may be
permitted provided that significant and meaningful training is provided and approved by
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the District Contract Compliance Office. Some offsite training is permissible as long as
the training is an integral part of an approved training program and does not
compromise a significant part of the overall training.

When approved in advance by the District Contract Compliance Manager, credit
will be given for training of persons in excess of the number specified herein under the
current contract or a Contractor will be allowed to bank trainees who have successfully
completed a training program and may apply those trainees to a training requirement in
subsequent project(s) upon approval of the Department’s District Contract Compliance
Manager. This credit will be given even though the contractor may receive training
program funds from other sources, provided such other source do not specifically
prohibit the Contractor from receiving other form of compensation. Credit for offsite
training indicated above may only be made to the Contractor where he does one or
more of the following and the trainees are concurrently employed on a Federal Aid
Project; contributes to the cost of the training, provides the instruction to the trainee and
pays the trainee’s wages during the offsite training period.

No credit shall be given to the Contractor if either the failure to provide the
required training, or the failure to hire the trainee as a journeyman for a period ample
enough to allow the employee time to gain experience in the training classification or
failure to continue training the employee time to gain experience in the training
classifications is caused by the Contractor and evidences a lack of good faith on the
part of the Contractor in meeting the requirements of this Section.

The Contractor shall compensate the trainee at no less than the laborer rate
established in the Contract at the onset of training. This compensation rate will be
increased to the journeyman’s wage for that classification upon graduation from the
training program.

The Contractor shall furnish the trainee a copy of the program he will follow in
providing the training. The Contractor shall provide each trainee with a certification
showing the type and length of training satisfactorily completed. The Contractor shall
enroll a trainee in one training classification at a time to completion before the trainee
can be enrolled in another classification on the same project.

The Contractor shall maintain records to document the actual hours each trainee
is engaged in training on work being performed as a part of this Contract.

The Contractor shall submit to the District contract Compliance Manager a copy
of an On-The-Job Training Notification of Personnel Action form no later than seven
days after the effective date of the action when the following occurs: a trainee is
transferred on the project, transferred from the project to continue training on another
contract, completes training, is upgraded to journeyman status or voluntary terminates
or is involuntary terminated from the project.

The Contractor shall furnish to the District Contract Compliance Manager a copy
of a Monthly Time Report for each trainee. The Monthly Time Report for each month
shall be submitted no later than the tenth day of the subsequent month. The Monthly
Time Report shall indicate the phases and sub-phases of the number of hours devoted
to each.

Highway or Bridge Carpenter Helper, Mechanic Helper, Rodman/Chainman,
Timekeeper, trainees will not be approved for the On-The-Job Training Program.
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Painters, Electricians and Mechanics are identified as crafts under-utilized by
minorities. All training classifications except Laborers are identified as under-utilized by
females.

Priority selection should also include those crafts under-utilized and/or void of
minorities and/or female by the particular company’s workforce.

If the Contractor does not select a training classification that has been targeted
as an under-utilized craft, and those classifications can be used for the selection of
training for this project, the On-The-Job Training Schedule will not be approved unless
written justification for exceptions is attached.

8. Equal Employment Opportunity

Equal Employment Opportunity Policy: Accept as the operating policy, the following
statement which is designed to further the provision of equal employment opportunity to
all persons without regard to their age, race, color, religion, national origin, sex, or
disability and to promote the full realization of equal employment opportunity through a
positive continuing program:

"It is the policy of this Company to assure that applicants are employed, and that
employees are treated during employment, without regard to their age, race, religion,
color, national origin, sex, or disability. Such action must include: employment
upgrading, demotion, or transfer, recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-job training.

Equal Employment Opportunity Officer: Designate and make known to the
Department's contracting officers an equal employment opportunity officer (hereinafter
referred to as the EEO Officer) who must be capable of effectively administering and
promoting an active Contractor program employment opportunity and who must be
assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the Contractor's staff who are authorized to
hire, supervise, promote, and discharge employees, or who recommend such action, or
who are substantially involved in such action, will be made fully cognizant of, and will
implement, the Contractor's equal employment opportunity policy and contractual
responsibilities.

Recruitment: When advertising for employees, include in all advertisements for
employees the notation "An Equal Opportunity Employer".

Personnel Actions: Establish and administer wages, working conditions, employee
benefits, and personnel actions of every type, including hiring, upgrading, promotion,
transfer, demotion, layoff, and termination without regard to age, race, color, religion,
national origin, sex, or disability.
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Follow the following procedures:

(1) Conduct periodic inspections of project sites to insure that working conditions and
employee facilities do not indicate discriminatory treatment of project site personnel.

(2) Periodically evaluate the spread of wages paid with each classification to determine
any evidence of discriminatory wage practices.

(3) Periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, promptly take corrective action. If
the review indicates that the discrimination may extend beyond the actions reviewed,
such corrective action must include all affected persons.

(4) Investigate all complaints of alleged discrimination made in connection with
obligations under this Contract, attempt to resolve such complaints, and take
appropriate corrective action. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action must include such
other persons. Upon completion of each investigation inform every complainant of all of
the avenues of appeal.

Subcontracting: Use the best efforts to ensure subcontractor compliance with their
equal employment opportunity policy.

Records and Reports: Keep such records as are necessary to determine compliance
with the equal employment opportunity obligations. The records kept will be designed to
indicate the following:

(1) The number of minority and non-minority group members employed in each work
classification on the project.

(2) The progress and efforts being made in cooperation with unions to increase minority
group employment opportunities (applicable only to Contractors who rely in whole or in
part on unions as a source of their work force).

(3) The progress and efforts being made in locating, hiring, training, qualifying, and
upgrading minority group employees as deemed appropriate to comply with their Equal
Employment Opportunity Policy.

(4) The progress and efforts being made in securing the services of minority group
subcontractors or subcontractors with meaningful minority group representation among
their employees as deemed appropriate to comply with their Equal Employment
Opportunity Policy.
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All such records must be retained for a period of three years following completion of the
contract work and be available at reasonable times and places for inspection by
authorized representatives to the Department and the Federal Highway Administration.

Upon request, submit to the Department a report of the number of minority and non-
minority group employees currently engaged in each work classification required by the
Contract work.

9. Equipment Rental Rates

For any machinery or special equipment (other than small tools, including fuel and
lubricant, the Contractor will receive 100% of the “Rental Rate Blue Book” for the actual
time that such equipment is in operation on the work, and 50% of the “Rental Rate Blue
Book” for the time the equipment is directed to standby and remain on the project site,
to be calculated as indicated below. The equipment rates will be based on the latest
edition (as of the date the work to be performed begins) of the “Rental Rate Blue Book
for Construction Equipment” or the “Rental Rate Blue Book for Older Construction
Equipment,” wh<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>