INVITATION FOR BID
IFB # 15-2089-DS
Spanish Park Lift Station Rehab and Force Main Replacement

Manatee County, a political subdivision of the State of Florida, (hereinafter "Owner") will receive
sealed bids from individuals, corporations, partnerships, and other legal entities organized under
the laws of the State of Florida or authorized to conduct business in the State of Florida.

NON-MANDATORY INFORMATION CONFERENCE

In order to ensure all prospective bidders have sufficient information and understanding of
Owner's needs, an Information Conference will be held at: 3:00 PM on July 8t 2015 at the
Public Works Department, Conference Room (A), located at 1022 26" Avenue East,
Bradenton Florida 34208. Attendance is not mandatory, but is highly encouraged.

DEADLINE FOR CLARIFICATION REQUESTS: 3:00 PM on July 20, 2015
Reference Bid Article A.06

BID OPENING TIME AND DATE DUE: 3:00 PM on July 29, 2015

FOR INFORMATION CONTACT:
Donna M. Stevens, Contract Specialist
(941) 749-3045
donna.stevens@mymanatee.org
Manatee County Financial Management Department
Purchasing Division

AUTHORIZED FOR RELEASE: PWW/
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SECTION A
INFORMATION TO BIDDERS

OPENING LOCATION

Sealed bids will be publicly opened at the Manatee County Purchasing Division,
1112 Manatee Avenue West, Suite 803, Bradenton, Florida 34205 in the presence

of Owner officials at the time and date stated, or soon thereafter. All bidders or their
representatives are invited to attend the sealed bid opening.

Any bids received after the stated time and date will not be considered. It shall be the
sole responsibility of the bidder to have their bid delivered to the Manatee County
Purchasing Division for receipt on or before the stated time and date. Bidder shall be
solely and strictly responsible for its timely delivery to the Purchasing Division. Bids
delayed by mail, courier, or bids delayed for any other reason, shall not be considered,
shall not be opened at the public opening, and arrangements shall be made for their
return at the bidder's request and expense.

SEALED & MARKED

Bids shall be submitted in duplicate, one original (marked Original) and one

copy/copies (marked Copy) of your sighed bid shall be submitted in one sealed
package, clearly marked on the outside *“Sealed Bid #15-2089-DS, Spanish Park Lift

Station Rehab and Force Main Replacement” along with your company name.

For your convenience, a mailing label is provided with this Invitation for Bid (IFB)
package. Or, you may address the package as follows:

Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, Florida 34205

Sealed Bid # , Title

All blank spaces on the bid form must be filled in as noted with amounts extended and
totaled and no changes shall be made in the wording of the forms or in the items
thereupon. In the event a change is made in your submittal, the bidder shall write its
initials by the change. Any bid may be rejected which contains any omissions,
alterations, irregularities of any kind, or which shall in any manner fail to conform to the
requirements of this IFB.

A bid made by an individual, either in his/her own or proper person or under a trade or
firm name, shall be executed under the individual's signature. If made by a partnership,
the bid shall be executed by two or more of the general partners. [f made by a
corporation, the bid shall be executed by its President or other legally authorized
corporate officer or agent.
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A.03 SECURING BID DOCUMENTS
IFB’s and related documents are available on http://www.mymanatee.org/purchasing
for download in a portable document format (.PDF) file by clicking on “Bids and
Proposals” from the Purchasing Division’s web page. You may view and print these
files using Adobe Reader software. If necessary, you may download a free copy of
Adobe Reader from the link provided on the “Bids and Proposals” page.

Additionally, Manatee County collaborates with the Manatee Chamber of Commerce by
announcing solicitation opportunities to the Chamber which are then passed to its
members.

Manatee County may also use DemandStar to distribute bids. On the DemandStar
website, http://www.DemandStar.com, click on the tab titled “My DemandStar” for more
information regarding this service. Participation in the DemandStar system is not a
requirement for doing business with Manatee County.

Complete copies of the IFB and all related documents are available for public inspection
at the Manatee County Purchasing Division, 1112 Manatee Avenue West, Suite 803,
Bradenton, FL 34205, or by calling (941) 749-3014. Appointments are encouraged.
Documents are available between the hours of 9:00 AM and 4:00 PM Monday through
Friday, with the exception of holidays. A complete set of the IFB documents must be
used in preparing bids. Owner assumes no responsibility for errors and
misinterpretations resulting from the use of incomplete sets of bid documents.

A.04 EXAMINATION OF BID DOCUMENTS AND SITE(S)
It is the responsibility of each bidder before submitting a bid, to (a) examine the IFB

documents thoroughly; (b) visit the Project Site(s) to become familiar with local
conditions that may affect cost, progress, performance, or furnishing of the Work; (c)
consider federal, state, and local codes, laws, and regulations that may affect costs,
progress, performance, or furnishing of the Work; (d) study and carefully correlate
bidder's observations with the IFB documents; and (e) notify Owner of all conflicts,
errors, or discrepancies in the IFB documents.

Each bidder may, at bidder's own expense, make or obtain any additional examinations,
investigations, explorations, tests and studies, and obtain any additional information and
data which pertain to the physical conditions at or contiguous to the Project Site(s) or
otherwise which may affect cost, progress, performance or furnishing of the Work and
which bidder deems necessary to determine his bid for performing and furnishing the
Work in accordance with the time, price and other terms and conditions of the IFB
documents. Owner will provide each bidder access to the site(s) to conduct such
explorations and tests.

Bidder shall fill all holes, clean up and restore the Project Site(s) to its former condition
upon completion of such explorations. The lands upon which the Work is to be
performed, rights-of-way and easements for access thereto, and other lands designated
for use by successful bidder in performing the Work are identified in the IFB documents.
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All additional lands and access thereto required for temporary construction facilities or
storage of materials and equipment are to be provided by successful bidder.
Easements for permanent structures or permanent changes in existing structures are
to be obtained and paid for by Owner unless otherwise provided in the IFB documents.

Inspection of the Project Site(s) is a requirement to be considered for award of this bid.
Prior to submitting a bid, each bidder shall examine the Project Site(s) and all conditions
thereon fully familiarizing themselves with the full scope of the Work. Failure to become
familiar with Project Site conditions will in no way relieve the successful bidder from the
necessity of furnishing any materials or performing any Work that is required to
complete the Project in accordance with the Project Plans and Specifications. Bidder
shall acknowledge inspection of the Project Site(s) on histher signed, submitted Bid
Form.

MODIFICATION OF BID DOCUMENTS

If a bidder wishes to recommend changes to the IFB documents, the bidder shall furnish,
in writing, data and information necessary to aid Owner in evaluating the request to
modify the IFB documents. Owner is not obligated to make any changes to the IFB
documents. Unless an addendum is issued, the IFB documents shall remain unaltered.
Bidders must fully comply with the IFB documents in their entirety.

CLARIFICATION & ADDENDA

Each bidder shall examine all IFB documents and shall judge all matters relating to their
adequacy and accuracy. Any inquiries, suggestions or requests concerning
interpretation, clarification or additional information pertaining to this IFB shall be made
through the Manatee County Purchasing Division. Owner shall not be responsible for
oral interpretations given by any Owner employee, representative, or others.

3:00 PM on July 20, 2015 shall be the deadline to submit to the Purchasing Division,
in writing, all inquiries, suggestions, or requests concerning interpretation, clarification
or additional information pertaining to this IFB.

This deadline has been established to maintain fair treatment of all potential bidders,
while maintaining progression of the Work.

If any addenda are issued to this IFB, Owner will post the documents on the Purchasing
Division’s web page at http://www.mymanatee.org/purchasing, and then by clicking on
“Bids and Proposals”. If the original solicitation was broadcast via DemandStar, the
addenda will also be broadcast on the DemandStar distribution system to “Planholders”
on this web service.

The issuance of a written addendum is the only official method whereby interpretation,
clarification or additional information can be given.
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It shall be the responsibility of each bidder, prior to submitting a bid, to contact the
Purchasing Division (see contact information on the cover page) to determine if any
addenda were issued and to make such addenda a part of their bid.

LOBBYING

A.08

After the issuance of any IFB, prospective bidders or their agents, representatives or
persons acting at the request of such bidder shall not contact, communicate with or
discuss any matter relating to the IFB with any officer, agent or employee of Manatee
County other than the Purchasing Official or the contact identified in this IFB, pursuant
to the Manatee County Code of Laws. This prohibition includes copying such persons
on all written communication, including email correspondence: This requirement begins
with the issuance of an IFB and ends upon execution of the final Agreement or when
the IFB has been cancelled. Violators of this prohibition shall be subject to sanctions
as provided in the Manatee County Code of Laws.

UNBALANCED BIDDING PROHIBITED

A.09

Owner recognizes that large and/or complex projects will often result in a variety of
methods, sources, and prices. However, where in the opinion of Owner such variation
does not appear to be justified, given bid requirements and industry and market
conditions, the bid will be presumed to be unbalanced. Examples of unbalanced bids
will include:

a. Bids showing omissions, alterations of form, additions not specified, or required
conditional or unauthorized alternate bids.

b. Bids quoting prices that substantially deviate, either higher or lower, from those
included in the bids of competitive bidders for the same line item unit costs.

c. Bids where the unit costs offered are in excess of or below reasonable cost analysis
values.

In the event Owner determines that a bid is presumed unbalanced, it will request the
opportunity to and reserves the right to, review all source quotes, bids, price lists, letters
of intent, etc., which the bidder obtained and upon which the bidder relied upon to
develop its bid. Owner reserves the right to reject as nonresponsive any presumptive
unbalanced bids where the bidder is unable to demonstrate the validity and/or necessity
of the unbalanced unit costs.

FRONT LOADING OF BID PRICING PROHIBITED

Prices offered for performance and/or acquisition activities which occur early in the
Project Schedule, such as mobilization; clearing and grubbing; or maintenance of traffic;
that are substantially higher than pricing of competitive bidders within the same portion
of the Project Schedule, will be presumed to be front loaded. Front loaded bids could
reasonably appear to be an attempt to obtain unjustified early payments creating a risk
of insufficient incentive for the bidder to complete the Work or otherwise creating an
appearance of an undercapitalized bidder.
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In the event Owner determines that a bid is presumed to be front loaded, it will request
the opportunity to, and reserves the right to, review all source quotes, bids, price lists,
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon
to develop the pricing or acquisition timing for these bid items. Owner reserves the right
to reject as nonresponsive any presumptive front loaded bids where the bidder is unable
to demonstrate the validity and/or necessity of the front loaded costs.

WITHDRAWAL OF BIDS

A.11

Bidders may withdraw bids as follows:

a. Mistakes discovered before the public bid opening may be withdrawn by written
notice from the bidder submitting the bid. This request must be received in the
Purchasing Division prior to the time set for delivery and opening of the bids. A copy
of the request shall be retained and the unopened bid returned to the bidder; or

b. After the bids are opened or a selection has been determined, but before an
Agreement is signed, a bidder alleging a material mistake of fact may be permitted
to withdraw their bid if:

1. The mistake is clearly evident in the solicitation document; or

2. Bidder submits evidence which clearly and convincingly demonstrates that a
mistake was made. Request to withdraw a bid must be in writing and approved
by the Purchasing Official.

IRREVOCABLE OFFER

A.12

Any bid may be withdrawn up until the time and date set for opening of the bid. Any bid
not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of
ninety (90) days to sell to Manatee County the goods or services set forth in the attached
IFB until one or more of the bids have been duly accepted by Owner.

BID EXPENSES

A.13

All expenses for making bids to Owner are to be borne by the bidder.

RESERVED RIGHTS

Owner reserves the right to accept or reject any and/or all bids, to waive irregularities
and technicalities, and to request resubmission. Also, Owner reserves the right to
accept all or any part of the bid and to increase or decrease quantities to meet additional
or reduced requirements of Owner. Any sole response received by the first submission
date may or may not be rejected by Owner depending on available competition and
current needs of Owner. For all items combined, the bid of the lowest, responsive,
responsible bidder will be accepted, unless all bids are rejected.
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The lowest, responsible bidder shall mean that bidder who makes the lowest bid to sell
goods and/or services of a quality which meets or exceeds the quality of goods and/or
services set forth in the IFB documents or otherwise required by Owner.

To be responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in the IFB.

To be a responsible bidder, the bidder shall have the capability in all respects to perform
fully the bid requirements, and the tenacity, perseverance, experience, integrity,
reliability, capacity, facilities, equipment, and credit which will assure good faith
performance.

Also, Owner reserves the right to make such investigation as it deems necessary to
determine the ability of any bidder to furnish the service requested. Information Owner
deems necessary to make this determination shall be provided by the bidder. Such
information may include, but shall not be limited to current financial statements,
verification of availability of equipment and personnel, and past performance records.

-
>

APPLICABLE LAWS

Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of Manatee
County will apply to any resulting Agreement. Any involvement with the Manatee
County Purchasing Division shall be in accordance with the Manatee County
Purchasing Ordinance as amended.

-
[4))

COLLUSION

By submitting a bid to this IFB, bidder certifies that it has not divulged, discussed or
compared its bid with any other bidder, and has not colluded with any other bidder or
parties to this bid whatsoever. Also, bidder certifies, and in the case of a joint bid each
party thereto certifies as to their own organization, that in connection with this bid:

a. any prices and/or cost data submitted have been arrived at independently, without
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and/or cost data, with any other
bidder or with any competitor;

b. any prices and/or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;

c. no attempt has been made or will be made by the bidder to induce any other person
or firm to submit or not to submit a bid for the purpose of restricting competition;
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d. the only person or persons interested in this bid, principal or principals is/are named
therein and that no person other than therein mentioned has any interest in this bid
or in the resulting Agreement to be entered into; and

€. no person or agency has been employed or retained to solicit or secure the resulting
Agreement upon an agreement or understanding or a commission, percentage,
brokerage, or contingent fee except bona fide employees or established commercial
agencies maintained by bidder for purpose of doing business.

A.16 CODE OF ETHICS

With respect to this bid, if any bidder violates, directly or indirectly, the ethics provisions
of the Manatee County Purchasing Ordinance and/or Florida criminal or civil laws
related to public procurement, including but not limited to Chapter 112, Part lll, Code of
Ethics for Public Officers and Employees, Florida Statutes, such bidder will be
disqualified from eligibility to perform the Work described in this IFB, and may also be
disqualified from furnishing future goods or services to, and from submitting any future
bids to supply goods or services to, Manatee County.

By submitting a bid, the bidder represents to Owner that all statements made and
materials submitted are truthful, with no relevant facts withheld. If a bidder is determined
to have been untruthful in their bid or any related presentation, such bidder will be
disqualified from eligibility to perform the Work described in this IFB, and may also be
disqualified from furnishing future goods or services to, and from submitting any future
bids to supply goods or services to, Manatee County.

>
=Y
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES

A person or affiliate who has been placed on the convicted vendor list following a
conviction for a public entity crime, as that term is defined in Section 287.133, Florida
Statutes, may not submit a bid to provide any goods or services to a public entity; may
not submit a bid with a public entity for the construction or repair of a public building or
public work; may not submit bids on leases of real property to a public entity; may not
be awarded or perform Work as a contractor, supplier, Subcontractor, or consultant
under an agreement with any public entity; and may not transact business with any
public entity in excess of the threshold amount provided in Section 287.017, Florida
Statutes, for CATEGORY TWO for a period of thirty-six (36) months following the date
of being placed on the convicted list.

In addition, the Manatee County Code of Laws prohibits the award of any bid to any
person or entity who/which has, within the past five (5) years, been convicted of, or
admitted to in court or sworn to under oath, a public entity crime or of any environmental
law that, in the reasonable opinion of the Purchasing Official, establishes reasonable
grounds to believe the person or business entity will not conduct business in a
responsible matter.

To ensure compliance with the foregoing, the Code requires all persons or entities
desiring to do business with Owner to execute and file with the Purchasing Official an
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affidavit, executed under the pain and penalties of perjury, confirming that person, entity
and any person(s) affiliated with the entity, does not have such a record and is therefore
eligible to seek and be awarded business with Owner. In the case of a business entity
other than a partnership or a corporation, such affidavit shall be executed by an
authorized agent of the entity. In the case of a partnership, such affidavit shall be
executed by the general partner(s). A Public Contracting and Environmental Crimes
Certification form is attached herein for this purpose.

BID FORMS

A.20

Bids must be submitted on the provided forms, although additional pages may be
attached. Bidders must fully complete all pages of the Bid Forms. Bid Forms must
be executed by an authorized signatory who has the legal authority to make the
bid and bind the company. Bidders must fully comply with all requirements of
this IFB in _its entirety. Failure to comply shall result in bidder being deemed
nonresponsive.

AGREEMENT FORMS
The Agreement resulting from the Acceptance of a bid shall be in the form of the
Agreement stated in this IFB, which is attached herein.

A written notice confirming award or recommendation thereof will be forwarded to the
successful bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within ten (10) days thereafter, successful bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents
to Owner. (Note: Agreement must be approved in accordance with Chapter 2-26 of the
Manatee County Code of Laws and the Administrative Standards and Procedures
Manual approved by the County Administrator).

LEGAL NAME

Bids shall clearly indicate the legal name, address and telephone number of the bidder
on the Bid Form. Bid Forms shall be signed above the typed or printed name and fitle
of the signer. The signer must have the authority to bind the bidder to the submitted

bid.

When bidder is a partnership, the Bid Form shall be signed in the name of the firm and
by all partners required under the terms of the partnership agreement. When a
corporation is a bidder, the authorized corporate officers shall sign.

Bidders who are corporations or limited partnerships shall provide a certified copy of
their permit to transact business in the State of Florida, preferably along with the Bid
Form, or within forty-eight (48) hours after request by Owner.

When submitting a bid as a joint venture, it must have filed paper documents with the
Division of Profession’s Construction Industry Licensing Board prior to submitting a bid.
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A.21 DISCOUNTS
Any and all discounts must be incorporated in the prices contained in the bid and not
shown separately. The prices indicated on the Bid Form shall be the prices used in
determining award.

>
N
N

TAXES

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert.
No. 598-78-0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6); therefore,
the bidder is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the bidder's normal tax liability.

The Contractor shall be responsible for the payment of taxes of any kind and character,
including, but not limited to sales, consumer, use, and other similar taxes payable on
account of the work performed and materials furnished under the award in accordance
with the laws and Regulations of the place of the project which are applicable during the
performance of the work. Nothing herein shall affect the bidder's normal tax liability.

>
N
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DESCRIPTIVE INFORMATION

Unless otherwise specifically provided in the IFB documents, all equipment, materials
and articles provided shall be new and of the most suitable grade for the purpose
intended. Unless otherwise specifically provided in the IFB documents, reference to
any equipment, material, article or patented process, by trade name, brand name, make
or catalog number, shall be regarded as establishing a standard of quality and shall not
be construed as limiting competition.

A.24 AUTHORIZED PRODUCT REPRESENTATION
The bidder, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to
perform accordingly may, in Owner's sole discretion, be deemed a material breach of
the resulting Agreement, and shall constitute grounds for Owner's immediate
termination of the resulting Agreement.

A.25 ROYALTIES AND PATENTS
The successful bidder shall pay all royalties and license fees for equipment or processes
in conjunction with the equipment and/or services being furnished. Successful bidder
shall defend all suits or claims for infringement of any patent, trademark or copyright,
and shall save Owner harmless from loss on account thereof, including costs and
attorney's fees.

AMERICANS WITH DISABILITIES ACT

Owner does not discriminate upon the basis of any individual's disability status. This
non-discrimination policy involves every aspect of Owner's functions including one's
access to, participation, employment, or treatment in its programs or activities. Anyone
requiring reasonable accommodation for an Information Conference or Bid Opening
should contact the person named on the cover page of this IFB document at least
twenty-four (24) hours in advance of either activity.

>
N
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EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

In accordance with the provisions of Title VI of the Civil Rights Act of 1964 and Title 15,
Part 8 of the Code of Federal Regulations, Owner hereby notifies all bidders that they
will affirmatively ensure minority business enterprises will be afforded full opportunity to
participate in response to this advertisement and will not be discriminated against on
the grounds of race, color or national origin in consideration for bid award.

>
e
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A.28 MBE/DBE
The State of Florida Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/DBE firms. This service may be directly
accessed at: hitp://www.osd.dms.state.fl.us/iframe.htm. If you have any questions
regarding this State service, please contact their office at (850) 487-0915.

>
N
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MATHEMATICAL ERRORS

Bid Forms without mathematical formulas:

In the event of multiplication/extension error(s), the unit price shall prevail. In the event
of addition error(s) the extension totals will prevail. In the event the dollar amount for
contract contingency is omitted, it will be added to the total price of the bid.

Bid Forms with mathematical formulas:

Interactive Bid Forms that contain mathematical formulas may be used for automating
lengthy and complex bid forms. In the event these forms are used and a
multiplication/extension error(s) is discovered, the unit price entered by the vendor shall
prevail. The vendor shall assume the responsibility and accuracy of the information
input in the bid form and therefore shall verify that the calculations are correct before
submitting their bid.

Regardless of which type of bid form is used, all bids shall be reviewed mathematically
and corrected, if necessary, using these standards, prior to additional evaluation.

A.30 SUBCONTRACTORS, SUPPLIERS AND OTHERS
The identity of Subcontractors, suppliers, and other persons and organizations
(including those who are to furnish the principal items of material and equipment) may
be requested by Owner for each bid item from any of the bidders; and the bidder shall
respond within five (5) days after the date of such request. Such list shall be
accompanied by an experience statement with pertinent information regarding similar
Work and other evidence of qualification for each such Subcontractor, supplier, persons
or organization if requested by Owner. If Owner, after due investigation, has reasonable
objection to any proposed Subcontractor, supplier, other person or organization, Owner
may, before the notice of intent to award is given, request the successful bidder to
submit an acceptable substitute without an increase in Contract Sum or Contract Time.

If successful bidder declines to make any such substitution, Owner may award the
resulting Agreement to the next lowest qualified bidder that proposes to use acceptable
Subcontractors, suppliers, and other persons who Owner does not make written
objection to. Successful bidder shall not be required to employ any Subcontractor,
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supplier, other person or organization who successful bidder has reasonable objection
to.

Subcontractors shall be bound by the terms and conditions of the resulting Agreement
insofar as it applies to their Work, but this shall not relieve the successful bidder from
the full responsibility to Owner for the proper completion of all Work to be executed
under the resulting Agreement.

DISCLOSURE

Upon receipt, all inquiries and responses to inquiries related to this IFB become “Public
Records”, and shall be subject to public disclosure consistent with Florida Statues,
Chapter 119.

Bids become subject to disclosure thirty (30) days after the opening or if a notice of
intent to award decision is made earlier than this time as provided by Florida Statutes §
119.071(1)(b). No announcement or review of the bid shall be conducted at the public

Based on the above, Owner will receive bids at the time and date stated and will make
public at the opening the names of the business entities of all that submitted a bid and
any amount presented as a total offer without any verification of the mathematics or the
completeness of the bid.

If Owner rejects all bids and concurrently notices its intent to reissue the solicitation, the
rejected bids are exempt from public disclosure until such time as Owner provides notice
of an intended decision concerning the reissued solicitation or until Owner withdraws
the reissued solicitation. A bid is not exempt for longer than twelve (12) months after
the initial notice rejecting all bids.

Pursuant to Section 119.0701, Florida Statutes, in any Agreement entered into by
Owner wherein the successful bidder is acting on behalf of Owner, successful bidder

must:

a. Keep and maintain public records that ordinarily and necessarily would be required
by Owner in order to perform the service.

b. Provide the public with access to public records on the same terms and conditions
that Owner would provide and at a cost that does not exceed the cost provided in
Florida Statutes, Chapter 118, or as otherwise provided by law.

c. Ensure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law.
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d. Meet all requirements for retaining public records and transfer, at no cost, to Owner
all public records in possession of successful bidder upon termination of the awarded
Agreement and/or PO and destroy any duplicate public records that are exempt or
confidential from public records disclosure requirements. All records stored
electronically must be provided to Owner in a format that is compatible with Owner's
information technology systems.

LOCAL PREFERENCE

A.33

Local business is defined as a business legally authorized to engage in the sale of the
goods and/or services to be procured, and which certifies within its bid that for at least
six (6) months prior to the announcement of the solicitation of bids it has maintained a
physical place of business in Manatee, Desoto, Hardee, Hillsborough, Pinellas or
Sarasota County with at least one full-time employee at that location.

Local preference shall not apply to the following categories of Agreements:

1. Purchases or Agreements which are funded, in whole or in part, by a
governmental or other funding entity, where the terms and conditions of receipt

of the funds prohibit the preference.

2. Any bid announcement which specifically provides that the general local
preference policies set forth in this section are suspended due to the unique
nature of the goods or services sought, the existence of an emergency as found
by either the County Commission or County Administrator, or where such
suspension is, in the opinion of the County Attorney, required by law.

To qualify for local preference under this section, a local business must certify to
Owner by completing an “Affidavit as to Local Business Form”, which is available
for download at www.mymanatee.org/vendor. Click on “Affidavit for Local Business” to
access and print the form. Complete, notarize, and mail the notarized original to the
following address: Manatee County Purchasing Division, 1112 Manatee Avenue West,
Suite 803, Bradenton, FL 34205.

It is the responsibility of the bidder to ensure accuracy of the Affidavit as to Local
Business and notify Owner of any changes affecting same.

VENDOR REGISTRATION

Registering your business with Manatee County will enhance our opportunities to
identify sources for goods and services, plus identify local businesses. This information
is used for soliciting quotations up to $250,000.00 and for competitive solicitations of
larger purchases.

Our staff can assist you with your registration as needed. Our office hours are 8:00
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call (941)
749-3014 if you wish to have a Purchasing staff member assist you.
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A.34

SECTION A
INFORMATION TO BIDDERS

Quick steps to registration: www.mymanatee.org/purchasing

A link to Vendor Registration is listed on the Purchasing Division’s web page under
“‘Register as a Vendor”. Click on “Vendor Registration Form” for on-line input.

Registration is not mandatory; however, by taking the time to register, you are helping
Owner to provide timely notification of quotation, bid and proposal opportunities to your
business.

BE GREEN

All bidders are encouraged to use as many environmentally preferable "green"
products, materials, supplies, etc. as possible in order to promote a safe and healthy
environment. Environmentally preferable are products or services that have a
reduced adverse effect on the environment. Where all other evaluative factors,
including local preference policies, are otherwise equal, such policies and practices will
be a determinative factor in the award decision.

Provide detail of your organization's initiative and its ability to meet the goal of
environmental sustainability.

ePAYABLES '

Manatee County and Clerk of the Circuit Court have partnered to offer the ePayables
program, which allows payments to be made to vendors via credit cards. The Clerk will
issue a unique credit card number to each vendor; the card has a zero balance until
payments have been authorized.

After goods are delivered or services rendered, vendors submit invoices to the remit to
address on the purchase order according to the current process. When payments are
authorized, an email notification is sent to the vendor. The email notification includes
the invoice number(s), invoice date(s), and amount of payment. There is no cost for
vendors to participate in this program; however, there may be a charge by the company
that processes your credit card transactions.

If you are interested in participating in this program, please complete the ePayables
Application attached herein and return the completed form via email to Ms. Lori Bryan,
Supervisor at lori.bryan@manateeclerk.com.

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS:

SCOPE OF WORK, BID SUMMARY, CONSTRUCTION AGREEMENT FOR
STIPULATED SUM, AND GENERAL CONDITIONS OF THE CONSTRUCTION
AGREEMENT, WHICH VARY FROM THE INFORMATION TO BIDDERS, SHALL
HAVE PRECEDENCE.

END OF SECTION A
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B.01

SECTION B
SCOPE OF WORK

SCOPE OF WORK

B.02

The Work consists of the rehabilitation of the existing lift station, installation of a new
force main, and abandonment of the existing force main as per the contract documents.
All Work shall meet current Manatee County standards and shall consist of, but limited
to:

1. Complete rehabilitation of the existing lift station/lift station site. The lift station
shall be converted to have an above-ground valve assembly. The existing
valve vault shall be completely removed and compacted clean fill dirt
provided.

2. Furnish and Install a new 6" HDPE (DR-11) force main by horizontal
directional drill and/or direct bury from the lift station to an existing manhole
and abandon the existing force main via flowable grout.

3. Rehabilitate and/or line the receiving manhole and the next two downstream
manholes, 3 total.

COMPLETION OF WORK

B.04

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run. Two bids shall be considered,
Bid “A” based on 160 calendar days and Bid “B” based on 210 calendar days.
Owner has the sole authority to select the bid based on the completion time which is in
the best interest of Owner. Only one award shall be made.

3 LIQUIDATED DAMAGES

If the successful bidder fails to achieve Substantial Completion of the Work within the
Contract Time and as otherwise required by the Contract Documents, the Owner shall
be entitled to retain or recover from the successful bidder, as liquidated damages and
not as a penalty, the sum of $_884.00 per calendar day, commencing upon the first day
following expiration of the Contract Time and continuing until the actual date of
Substantial Completion. Such liquidated damages are hereby agreed to be a
reasonable estimate of damages the Owner will incur as a result of delayed completion
of the Work. The Owner may deduct liquidated damages as described in this paragraph
from any unpaid amounts then or thereafter due the successful bidder under this
Agreement. Any liquidated damages not so deducted from any unpaid amounts due
the successful bidder shall be payable to the Owner at the demand of the Owner,
together with interest from the date of the demand at the maximum allowable rate.

CONTRACT CONTINGENCY WORK

Contract contingency is a monetary allowance used solely at Owner's discretion to
handle unexpected conditions as required to satisfactorily complete the Work in
accordance with the IFB documents. A Field Directive must be issued by an authorized
Owner representative to authorize use of contract contingency funds.
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SECTION B
SCOPE OF WORK

The percentage for contract contingency is listed on the Bid Form. Bidder shall enter
the dollar amount for contract contingency based on the percentage of the total base
bid. The total contract award will include contract contingency.

Appropriate uses of contract contingency include increases to existing bid item
quantities that do not change the initial scope of Work, which may be directed by staff;
modification items not originally bid which were unforeseen yet necessary during the
Work to provide a safe, complete Project and that do not change the initial scope of
Work; and unanticipated conflicts and/or design changes required during construction
which are necessary to provide a safe, complete Project and that do not change the
initial scope of Work.

Inappropriate uses of contract contingency include anything that changes the initial
scope of Work, including the Contract Sum and Contract Time, and adding
bid items not previously contemplated that change the initial scope of Work.

END OF SECTION B
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SECTION C
BID SUMMARY

C.01 MINIMUM QUALIFICATIONS OF BIDDERS

No person who is not certified or registered as a General Contractor or an
Underground Utility Contractor License pursuant to Chapter 489, Florida Statutes,
on the day the bid is submitted, and who has continuously held that certification or
registration for a period of at least three (3) consecutive years immediately prior to the
day the bid is submitted, may be qualified to bid on this Work. In the event that a bidder
is a business organization, including a partnership, corporation, business trust or other
legal entity as set forth in Section 489.119(2), Florida Statutes, then the bidder shall
only be qualified to bid on this Work if: 1) the bidder (the business organization) is on
the day the bid is submitted, and for at least three (3) consecutive years immediately
prior to the day the bid is submitted has been, in continuous existence, properly licensed
and registered as required by Florida law; and 2) the bidder, on the day the bid is
submitted, has a certified or registered Qualifying Agent, as required by Section
489.119, Florida Statutes, and that Qualifying Agent has been the same Qualifying
Agent of the bidder for a period of at least three (3) consecutive years immediately prior
to the day the bid is submitted.

2]
o
N

BASIS OF AWARD

Award shall be to the lowest, responsive, responsible bidder meeting specifications and
having the lowest total offer for Bid “A”, or the lowest total offer for Bid “B”, for the
requirements listed on the Bid Form for the Work as set forth in this IFB. Bid prices
shall include costs for furnishing all labor, equipment and/or materials for the completion
of the Work in accordance with and in the manner set forth and described in the IFB
documents to Owner's satisfaction within the prescribed time.

Two schedules for completion of Work shall be considered. Each bid for
completion by the specified stated time shall be offered as a separate “total
offer”. Owner has the sole authority to select the bid based on the completion
time which is in the best interest of Owner. Only one award shall be made.

NOTE: Inspection of the site is a pre-requisite to be considered for award of this
bid.

In evaluating bids, Owner shall consider the qualifications of the bidders; and if required,
may also consider the qualifications of the Subcontractors, suppliers, and other persons
and organizations proposed. Owner may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of
materials and equipment proposed for incorporation in the Work.

Whenever two or more bids are equal with respect to price, the bid received from a local
business shall be given preference in award.

Whenever two or more bids are equal with respect to price, and all other evaluative
factors are otherwise equal, including local preference policies, if the company provides
documented environmentally preferable “green” products, materials, or supplies, they
shall be given preference in award.
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SECTION C
BID SUMMARY

Whenever two or more bids which are equal with respect to price are received, and
neither of these bids are from a local business, and neither of these bids provides
documented “green” products, the award shall be determined by a chance drawing, coin
toss, or similar tie-breaking method conducted by the Purchasing Division and open to
the public.

END OF SECTION C
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SECTION D

INSURANCE AND BONDING REQUIREMENTS

The successful bidder will not commence Work under the resulting Agreement until all
insurance under this section, and such insurance coverage as might be required by Owner, has
been obtained. The successful bidder shall obtain, and submit to the Purchasing Division within

ten (10) calendar days from the date of notice of intent to award, at his expense, the following

minimum amounts of insurance (inclusive of any amounts provided by an umbrella or excess

policy).

insurance / Bond Type

1. X Automobile Liability:

Required Limits

2. Commercial General
Liability: (Occurrence Form -
patterned after the current ISO
form)

| Bodily injury and Property Damage,

Owned/Non-Owned/Hired; Automobile included
$ 1,000,000 each occurrence
This policy shall contain severability of interests’ provisions.

Bodily Injury and Property Damage

$ 1,000,000 single limit per occurrence;
$ 1,000,000 aggregate

This shall include Premises and Operations; Independent
Contractors; Products and Completed Operations and
Contractual Liability.

This policy shall contain severability of interests’ provisions.

3. [X Employer's Liability:

$ 100,000 single limit per occurrence

4. [] Worker's Compensation:

Statutory Limits of Chapter 440, Florida Statutes, and all
Federal Government Statutory Limits & Requirements

5. Other Insurance, as noted:

a. [] Aircraft Liability
3 per occurrence

Coverage shall be carried in limits of not less than
$5,000,000 each occurrence if applicable to the
completion of the services under this Agreement.

b. [ Instaltation Floater

$

If the resulting Agreement does not include construction
of or additions to above ground building or structures, but
does involve the installation of machinery or equipment,
successful bidder shall provide an "Installation Floater"
with the minimum amount of insurance to be 100% of the
value of such addition(s), building(s), or structure(s}).

¢. [] Maritime Coverage (Jones Act)
$ per occurrence

Coverage shall be maintained where applicable to the
completion of the Work.




EXHIBIT D
INSURANCE AND BONDING REQUIREMENTS

Insurance / Bond Type

Required Limits

d.

[ ] Pollution
$ per occurrence

[] Professional Liability

$ ______perclaim and in the aggregate

¢ $1,000,000 per claim and in the aggregate
+ $2,000,000 per claim and in the aggregate

[] Project Professional Liability
$ per occurrence

Property Insurance

$

If the resulting Agreement includes construction of or
additions to above ground buildings or structures, bidder
shall provide “Builder's Risk” insurance with the
minimum amount of insurance to be 100% of the value of
such addition(s), building(s), or structure(s).

To the extent that property damage is covered by
commercial insurance, Owner and successful bidder agree
to waive all subrogation rights against each other, except
such rights as they may have to the proceeds of such
insurance. Successful bidder shall require a similar waiver
of subrogation from each of its bidder personnel and sub-
consultants, to include Special Consultants; successful
bidder shall provide satisfactory wriften confirmation to
Owner of these additional waivers.

[] U.S. Longshoreman's and Harborworker's Act

Coverage shall be maintained where applicable to the
completion of the Work.

[ ] Valuable Papers Insurance

$ per occurrence
[] Watercraft
$ per occurrence

6. [X] Bid Bond:

Bid bond shall be submitted by bidder for 5% of the total
amount of the bid.

7. [X] Payment and Performance

Bond:
Y

Payment and Performance Bond shall be submitted by bidder
for 100% of the award amount.

$

Reviewed by Risk: ‘—z
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EXHIBITD
INSURANCE AND BONDING REQUIREMENTS

INSURANCE REQUIREMENTS

The amounts and types of insurance coverage shall conform to the minimum requirements set
forth in this Exhibit, with the use of Insurance Services Office (ISO) forms and endorsements or
their equivalents. If successful bidder has any self-insured retentions or deductibles under any
of the listed minimum required coverage, successful bidder must identify on the certificate of
insurance the nature and amount of such self-insured retentions or deductibles and provide
satisfactory evidence of financial responsibility for such obligations. All self-insured retentions
or deductibles will be successful bidder's sole responsibility.

Nothing herein shall in any manner create any liability of Owner in connection with any claim
against the successful bidder for labor, services, or materials, or of Subcontractors; and
nothing herein shall limit the liability of the successful bidder or successful bidder's sureties to
Owner or to any workers, suppliers, material men or employees in relation to the resulting
Agreement.

Builder's Risk Coverage. The successful bidder shall procure and maintain during the entire
course of the Work a builder’s risk policy, completed value form, insured to provide coverage on
an all risk basis, including coverage for off-site stored materials and including coverage for theft.
This coverage shall not be lapsed or cancelled because of partial Acceptance by the Owner
prior to final Acceptance of the Project. Successful bidder shall recommend to Owner any
additions to the Project Costs resulting from any casualty described in Article Xl General
Conditions of the Construction Agreement, including those costs, expenses and other charges
(including normal and ordinary compensation to the successful bidder) necessary for
reconstruction of the Project substantially in accordance with the Project Plans and
Specifications. The nature, level and type of builder’s risk coverage (including completed value
or replacement cost coverage) shall be determined by Owner through insurers selected by
successful bidder and approved by Owner.

Excess Policy or Umbrella. An excess policy or umbrella may be used to cover limits over
and above Commercial General Liability.

Subcontractor’s Public Liability and Property Damage Insurance. The successful bidder
shall require each Subcontractor to procure and maintain during the term of the subcontract,
insurance of the type specified above, or insure the activities of Subcontractors in its policy, as
approved by Owner prior to performance of any services. The levels of coverage as set forth
in the table above may be adjusted to require a reduced level of coverage consistent with the
scope of Work to be provided by that particular Subcontractor. Any reduction in the levels of
insurance coverage required by the successful bidder's standard form of subcontract shall be
approved by the Owner.

Waiver of Subrogation. Owner and successful bidder waive against each other and the
Owner's separate Vendors, Contractors, Design Consultants, Subcontractors agents and
employees of each and all of them, all damages covered by property insurance provided
herein, except such rights as they may have to the proceeds of such insurance. The
successful bidder and Owner shall, where appropriate, require similar waivers of subrogation
from the Owner’s separate Vendors, Design Consultants and Subcontractors and shall require
each of them to include similar waivers in their contracts.
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EXHIBIT D
INSURANCE AND BONDING REQUIREMENTS

Worker's Compensation Insurance. The successful bidder shall procure and maintain during
the term of the Contract Documents, workers’ compensation insurance for all its employees
connected with the Work and shall require all Subcontractors similarly to provide workers’
compensation insurance for all their employees unless such employees are covered by the
protection afforded by successful bidder. Such insurance shall comply with the Florida Workers’
Compensation Law. The successful bidder shall provide adequate insurance, satisfactory to
Owner, for the protection of employees not otherwise protected.

By way of its submission of a bid hereto, bidder:

a.

Represents that bidder maintains, and will maintain during the term of any Agreement
arising from this solicitation, all insurance coverage required herein from responsible
companies duly authorized to do business under the laws of the State of Florida that hold
a rating of “A-" or better by Best's Key Guide, latest edition, and are deemed acceptable to
Owner as set forth in this solicitation.

Agrees that insurance, as specified herein, shall remain in force and effect without
interruption from the date of commencement of the Work throughout the duration of the
Project, and shall remain in effect for at least two (2) years after the termination of the
Contract Documents.

Agrees that if the initial or any subsequently issued certificate of insurance expires prior to
completion of the Work, successful bidder shall furnish to Owner renewal or replacement
certificate(s) of insurance no later than ten (10) calendar days after the expiration date on
the certificate. Failure of successful bidder to provide Owner with such renewal
certificate(s) shall be considered justification for Owner to terminate any and all
Agreements.

Agrees that bidder and/or its insurance carrier shall provide thirty (30) days written notice
to Owner of policy cancellation or non-renewal on the part of the insurance carrier or the
successful bidder. Successful bidder shall also notify Owner, in a like manner, within
twenty-four (24) hours after receipt, of any notices of expiration, cancellation, non-renewal
or material change in coverage or limits received by successful bidder from its insurer and
nothing contained herein shall relieve successful bidder of this requirement to provide
notice. In the event of a reduction in the aggregate limit of any policy to be provided by
successful bidder hereunder, successful bidder shall immediately take steps to have the
aggregate limit reinstated to the full extent permitted under such policy.

Agrees that failure of successful bidder to obtain and maintain proper amounts of
insurance at all times as called for herein shall constitute a material breach of the resulting
Agreement, which may result in immediate termination.

Agrees that, should at any time the successful bidder not maintain the insurance
coverage(s) required herein, Owner may terminate the Agreement or at its sole discretion
shall be authorized to purchase such coverage(s) and charge successful bidder for such
coverage(s) purchased. If successful bidder fails to reimburse Owner for such costs within
thirty (30) days after demand, Owner has the right to offset these costs from any amount
due successful bidder under this Agreement or any other agreement between Owner and
successful bidder. Owner shall be under no obligation to purchase such insurance, nor
shall it be responsible for the coverage(s) purchased or the insurance companies used.
The decision of Owner to purchase such insurance coverage(s) shall in no way be
construed to be a waiver of any of its rights under the Contract Documents.

Agrees to provide, upon request, the entire and complete insurance policies required
herein.
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EXHIBIT D
INSURANCE AND BONDING REQUIREMENTS

h. The payment of deductibles for insurance required of the successful bidder by the
Contract Documents shall be the sole responsibility of the successful bidder.

Certificate of Insurance Requirements:

a. Certificates of insurance in duplicate evidencing the insurance coverage specified herein
shall be filed with the Purchasing Division before operations are begun. The required
certificates of insurance shall name the types of policy, policy number, date of expiration,
amount of coverage, companies affording coverage, and aiso shall refer specifically to the
bid number and title of the Project, and must read: For any and all work performed on

behalf of Manatee County.

b. Additional Insured: The Automobile Liability and Commercial General Liability policies
provided by the successful bidder to meet the requirements of this IFB shall name Manatee
County, Board of County Commissioners, as an additional insured as to the operations of
the successful bidder under this IFB and shall contain severability of interests provisions.

c. In order for the certificate of insurance to be accepted it must comply with the following:

1. The “Certificate Holder” shall be:
Manatee County
Board of County Commissioners
Bradenton, FL
IFB# 15-2089-DS, Spanish Park Lift Station Rehab and Force Main Replacement
For any and all work performed on behalf of Manatee County.

2. Certificate shall be mailed to:
Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
Bradenton, FL 34205
Attn: Donna M. Stevens, Contract Specialist

BONDING REQUIREMENTS

Bid Bond/Certified Check. By submitting a bid to this IFB, the bidder agrees should the
bidder's bid be accepted, to execute the form of Agreement and present the same to
Manatee County for approval within ten (10) calendar days after notice of intent to
award. The bidder further agrees that failure to execute and deliver said form of Agreement
within ten (10) calendar days will result in damages to Manatee County and as guarantee of
payment of same a bid bond/certified check shall be enclosed within the submitted sealed bid
in the amount of five (5%) percent of the total amount of the bid. The bidder further agrees
that in case the bidder fails to enter into an Agreement, as prescribed by Manatee County, the
bid bond/certified check accompanying the bid shall be forfeited to Manatee County as agreed
liquidated damages. If Owner enters into an Agreement with a bidder, or if Owner rejects any
and/or all bids, accompanying bond will be promptly returned.
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EXHIBIT D
INSURANCE AND BONDING REQUIREMENTS

Payment and Performance Bonds. Prior to commencing Work, the successful bidder shall
obtain, for the benefit of and directed to Owner, a Payment and Performance Bond satisfying
the requirements of Section 255.05, Florida Statutes, covering the faithful performance by the
successful bidder of its obligation under the Contract Documents, including but not limited to
the construction of the Project on the Project Site and the payment and obligations arising
thereunder, including all payments to Subcontractors, laborers, and materialmen. The surety
selected by the successful bidder to provide the Payment and Performance Bond shall be
approved by Owner prior to issuance of such Bond, which approval shall not be unreasonably
withheld or delayed provided that surety is rated A- or better by Best's Key Guide, latest
edition.

Failure to provide the required bonds on the prescribed form may result in successful bidder
being deemed nonresponsive. Bonds must be in the form prescribed in Section 255.05,
Florida Statutes, and must not contain notice, demand or other terms and conditions, including
informal pre-claim meetings, not provided for in Section 255.05, Florida Statutes.

Surety of such bonds shall be in an amount equal to 100% of the Contract Price issued by a
duly authorized and nationally recognized surety company, authorized to do business in the
State of Florida, satisfactory to Owner. Surety shall be rated as “A-" or better by Best's Key
Guide, latest edition. The attorney-in-fact who signs the bonds must file with the bonds, a
certificate and effective dated copy of power-of-attorney. Payment and Performance Bonds
shall be issued to Manatee County, a political subdivision of the State of Florida, within ten
(10) calendar days after notice of intent to award.

In addition, pursuant to Section 255.05(1)(b), Florida Statutes, prior to commencing Work, the
successful bidder shall be responsible and bear all costs associated to record the Payment
and Performance Bond with the Manatee County Clerk of the Circuit Court. A certified copy of
said recording shall be furnished to the Purchasing Division upon filing. Pursuant to Section
255.05(1)(b), Florida Statutes, Owner will make no payment to the successful bidder until the
successful bidder has complied with this paragraph.

Furnishing Payment and Performance Bonds shall be requisite to execution of an Agreement
with Owner. Said Payment and Performance Bonds will remain in force for the duration of the
Agreement with the premiums paid by the successful bidder. Failure of the successful bidder
to execute such Agreement and to supply the required bonds shall be just cause for
cancellation of the award. Owner may then contract with the next lowest, responsive and
responsible bidder or re-advertise this IFB. If another bidder is accepted, and notice given
within ninety (90) days after the opening of the bids, this Acceptance shall bind the bidder as
though they were originally the successful bidder.

Failure of Owner at any time to require performance by the successful bidder of any

provisions set out in the resulting Agreement will in no way affect the right of Owner,
thereafter, to enforce those provisions.
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EXHIBIT D
INSURANCE AND BONDING REQUIREMENTS

BIDDER’S INSURANCE STATEMENT
THE UNDERSIGNED hereto have read and understand the aforementioned insurance
requirements of this IFB and note that the evidence of insurability shall be required within ten
(10) days from the date of notice of intent to award.

Bidder Name: Date:

Bidder's Signature:

Print Name:

Insurance Agency:

Agent Name: Agent Phone:

Please return this completed and signed statement with your bid.
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BiD FORM

IFB #15-2089-DS
Spanish Park Lift Station Rehab and Main Replacement

Total Offer (Quote “A”):

Based on a completion time of 160 calendar days

Total Offer (Quote “B”):

Based on a completion time of 210 calendar days

We, the undersigned, hereby declare that we have carefully reviewed the RFQ Documents in their
entirety and with full knowledge and understanding of the aforementioned herewith submit this quote,
completely meeting each and every specification, term, and condition contained therein.

Two schedules for completion of the Work shall be considered. Each quote for completion by the
specified stated time shall be offered as a separate “total offer”. County has the sole authority to select
the quote based on the completion time which is in the best interest of County. Only one award shall
be made.

As quoter, we understand that the RFQ documents, in its entirety, including but not limited to, all
specifications, terms, and conditions shall be made a part of any resulting Agreement between
Manatee County and the successful quoter. Failure to comply shall result in Agreement default,
whereupon, the defaulting successful quoter shall be required to pay for any and all re-procurement
costs, damages, and attorney fees as incurred by County, and agrees to forfeit his/her bid bond.

Communications concerning this bid shall be addressed as follows: (Complete all fields)

Quoter's Name:

Mailing Address:
Telephone: ( ) Fax: ()
Email Address:

1, on [date(s)] attest that | have

visited the project site{s) to familiarize myself with the full scope of work required for the quote
Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:
Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:
Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:

Authorized Signature(s):

Name and Title of Above Signer(s):

Date:

Bid Form - 1



IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement
Based on Completion Time of 160 Calendar Completion Days

(EA = Each, LF =Linear Foot, CY = Cubic Yard, SF= Square Foot, TN = Tons, LB = Pounds,
VF = Vertical Feet, SY = Square Yard, LS = Lump Sum)

SANITARY SEWER REHABILITATION

EXTENDED
ITEM UNIT PRICE PRICE
NO. DESCRIPTION - UNITS | QTY. ($) ($)
FORCE MAIN

1 [Curb Replacement LF 40 $

Pavement Repair & Road Restoration
2 |(Base & Resurface) SY 9 3

Pavement Repair & Road Restoration
3 |(Mill & Resurface) sY 94 $

Driveway Restoration, Concrete
4 (6" min. thick.) SY 24 $
5 |Sodding sy 226 | %
6 |Grout Fill Abandoned 6" Force Main cY 8 $

Rehabilitate Exist. Manhole
7 |(3MH, 4-ft dia. structure & liner) VF 25 3 $
8 |6" HDPE (DR-11), direction drill LF 812 $
9 |6" PVC (DR-18), direct bury LF 156 $
10  [DI Fittings LB 780 |$
11 |Pipe Adapter EA 10 $
12 |6" Gate Valve, MJ EA 1 3
13 |Air Release Valve EA 1 $
14 |Air Release Valve Enclosure (fiberglass) EA 1 $

Connect to Exist. Manhole

Force Main SubTotal

BID"A"
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IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement

Based on Completion Time of 160 Calendar Completion Days

LIFT STATION REHABILITATION

16 |Wetwell Cleaning SF 364
17 [4" DR-11 HDPE Piping LF 57
18 |BPIU.14 Base Ells EA 2
19 |Base Ell Mounting Plates EA 2
20 |S.S. Pipe Bracing, 6 ft dia. EA 2
21 |Repiace Ex. Wetwell Top Slab EA 1
22 |4" PVC Vent, Sch 80 EA 1
Aluminum Hatch Cover, 36" x 48", single door
23 |(Wetwell) EA 1
24 |2" 8.8.Pump Guide Rail System LF 33
25 |Wetwell Liner, spray-on SF 335
26 |Grout Fill Ex. Drain, abandon (flowable fill) EA 1
27 4" Flanged Gate Valve EA 3
28 |4" Flanged Swing Check Valve EA 2
29 |4"D.l. Flanged Pipe LF 5
30 |Ductile Iron Fittings LB 210
31 [4"D.l. Flanged Adapter EA 1
32 |4" Male Aluminum Quick Coupler Adapter EA 1
33 |S.S. Adjustable Valve Supports, flange attachment EA 2
34 |Complete Removal of Valve Vault EA 1
35 _|Concrete Slab, Valve Assembly EA 1

BID "A"
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IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement
Based on Completion Time of 160 Calendar Completion Days

36 |4" Gate Valve, MJ EA 1 $
37 |4" PVC Pipe (C900) LF 5 $
38 _[10" Influent Line Plug EA 1 $
39 |By-Pass Pumping System LS 1 $
Relocate Ex. Backflow, Meter, & Hose Bib
40 |Assembly LS 1 3
41 |Remove & Replace Electric Meter Can EA 1 $
Remove & Replace Fused Safety Switch
42 |(disconnect) EA 1 $
43 |Remove & Replace Control Panel EA 1 $
44 |Remove & Replace Sch 80 PVC Conduit LF 30 $
45 |Electrical Service LF 10 $
46 |Remove & Replace Electrical Mounting Structure EA 1 $
47 |Washed Shell with Weed Barrier SY 27 $
48 |Concrete Repair, 1/2" to 2" thickness SF 170 $

BID "A"

3of8



IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement
Based on Completion Time of 160 Calendar Completion Days

Total Base Bid

{Based on Completion of 160 Calendar Days)

50 |Mobilization LS

51 |Miscellaneous Work & Clean Up LS

52 |Record Drawings LS
CONTRACT CONTIGENCY 10% of TOTAL BASE
(Used ONLY WITH COUNTY APPROVAL) LS BID

|OF 160 CALENDAR DAYS)

|TOTAL OFFER FOR BID with CONTRACT
CONTIGENCY (BASED ON COMPLETION TIME

BID "A"
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IFB# 15-2089-DS

BID FORM
(SUBMIT IN DUPLICATE)
IFB# 15-2089-DS
Spanish Park Lift Station Rehab and Main Replacement

Based on Completion Time of 210 Calendar Completion Days

(EA = Each, LF = Linear Foot, CY = Cubic Yard, SF= Square Foot, TN = Tons, LB = Pounds,
VF = Vertical Feet, SY = Square Yard, LS = Lump Sum)

SANITARY SEWER REHABILITATION

EXTENDED
ITEM UNIT PRICE PRICE
NO. DESCRIPTION UNITS QTY. $) ($)
FORCE MAIN

1 |Curb Replacement LF 40 $ $
Pavement Repair & Road Restoration

2  |(Base & Resurface) SY 9 $ $
Pavement Repair & Road Restoration

3 |(Mill & Resurface) sY 04 $ $
Driveway Restoration, Concrete

4 |(6" min. thick.) sY 24 $ $

5 |Sodding sy 226 % 3

6 |Grout Fill Abandoned 6" Force Main CY 8 $ $
Rehabilitate Exist. Manhole

7 |(3MH, 4-ft dia. structure & liner) VF 25 $ $

8 6" HDPE (DR-11), direction drill LF 812 $ $

9 [6" PVC (DR-18), direct bury LF 156 |[$ $

10 |DL Fiﬁing§ LB 780 3 $

11  |Pipe Adapter EA 10 $ $

12 |6" Gate Valve, MJ EA 1 $ $

13  |Air Release Valve EA 1 $ $

14  |Air Release Valve Enclosure (fiberglass) EA 1 $ $
Connect to Exist Manhole

;._‘. S m N P ) Force Main SubTotal $

BID"B" S5of8



IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement

Based on Completion Time of 210 Calendar Completion Days

LIFT STATION REHABILITATION

16 |Wetwell Cleaning SF 364
17 4" DR-11 HDPE Piping LF 57
18 |BPIU.14 Base Elis EA 2
19 [Base Ell Mounting Plates EA 2
20 |S.S. i’ipe Bracing, 6 ft dia. EA 2
21 |Replace Ex. Wetwell Top Slab EA 1
22 [4" PVC Vent, Sch 80 EA 1
Aluminum Hatch Cover, 36" x 48", single door

23 [(Wetwell) EA 1
24 [2" S.8.Pump Guide Rail System LF 33
25 |Wetwell Liner, spray-on SF 335
26 |Grout Fill Ex. Drain, abandon (flowable fill) EA 1
27 |4" Flanged Gate Valve EA 3
28 |4" Flanged Swing Check Valve EA 2
29 4" D.l. Flanged Pipe LF 5
30 {Ductile Iron Fittings LB 210
31 |4"D.l. Flanged Adapter EA 1
32 |4" Male Aluminum Quick Coupler Adapter EA 1
33 [S.S. Adjustable Valve Sup@s, flange attachment EA 2
34 |Complete Removal of Valve Vault EA 1
35 |Concrete Slab, Valve Assembly EA 1

BID"B"
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IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement

Based on Completion Time of 210 Calendar Completion Days

36 |4" Gate Valve, MJ EA 1
37 [4" PVC Pipe (C200) LF 5
38 |10" Influent Line Plug EA 1
39 |By-Pass Pumping System LS 1
Relocate Ex. Backflow, Meter, & Hose Bib
40  |Assembly LS 1
_41 |Remove & Replace Electric Meter Can EA 1
Remove & Replace Fused Safety Switch
42 |(disconnect) EA 1
43 |Remove & Replace Control Panel EA 1
44  |Remove & Replace Sch 80 PVC Conduit LF 30
45 |Electrical Service LF 10
46 |Remove & Replace Electrical Mounting Structure EA 1
47 |Washed Shell with Weed Barrier sY 27
48 |Concrete Repair, 1/2" to 2" thickness SF 170

BID"B"

7of8



IFB# 15-2089-DS

BID FORM

(SUBMIT IN DUPLICATE)

IFB# 15-2089-DS

Spanish Park Lift Station Rehab and Main Replacement

Based on Completion Time of 210 Calendar Completion Days

Total Base Bid

(Based on Completion of 210 Calendar Days)

50 |Mobilization LS

51 |Miscellaneous Work & Clean Up LS

52 _|Record Drawings LS
CONTRACT CONTIGENCY 10% of TOTAL BASE
{Used ONLY WITH COUNTY APPROVAL) LS i BID

‘OF 210 CALENDAR DAYS)

TOTAL OFFER FOR BID with CONTRACT
CONTIGENCY (BASED ON COMPLETION TIME

BID "B"

8of 8



MAILING LABEL

Cut along the outside border and affix this label to your sealed bid envelope to
identify it as a “Sealed Bid”". Be sure to include the name of the company submitting
the bid and the bid due date and time where requested.

MAILING LABEL TO AFFIX TO OUTSIDE OF SEALED BID PACKAGE:

I
1
1
1
1
|
I
]
|
1
|
|
|
1
1
1
{
1
|
1
1
1
1
|
1
|
|
I
1
I
|
[
|
|
|
I
1
I
1
1
ia]

| SEALED BID - DO NOT OPEN

BIDDER:
SEALED BID NO: IFB # 15-2089-DS
BID TITLE: Spanish Park Lift Station Rehab and Force Main

i Replacement
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IFB Construction Master, Rev 12/31/14 Bid Form - Label



ATTACHMENT A
BIDDER’S QUESTIONNAIRE
(Submit in Duplicate)

The bidder warrants the truth and accuracy of all statements and answers herein
contained. (Attach additional pages if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID

Contact Information:
FEIN #:

License #:

License Issued to:

Date License Issued (MM/DD/YR):
Company Name:
Physical Address:
City: State of Incorporation: Zip Code:
Phone Number: () Fax Number: ()

Email address:

Bidding as: an individual __; a partnership __; a corporation __; a joint venture

If a partnership, list names and addresses of partners; if a corporation, list names of
officers, directors, shareholders, and state of incorporation; if joint venture, list names
and address of ventures' and the same if any venture are a corporation for each such
corporation, partnership, or joint venture:

Bidder is authorized to do business in the State of Florida: [ ] Yes [_] No
For how many years?

Your organization has been in business (under this firm's name) as a

Is this firm in bankruptcy?

Attach a list of projects where this specific type of Work was performed.

BIDDER:

Bidder's Questionnaire, Rev 12/31/14 1



10.

11.

ATTACHMENT A
BIDDER’'S QUESTIONNAIRE
{Submit in Duplicate)

Is this firm currently contemplating or in litigation? Provide summary details.

Have you ever been assessed liquidated damages under a contract during the past five
(5) years? If so, state when, where (contact name, address and phone number) and

why.

Have you ever failed to complete Work awarded to you? Or failed to complete projects
within contract time? If so, state when, where (contact name, address, phone number)
and why.

Have you ever been debarred or prohibited from providing a bid to a governmental
entity? If yes, name the entity and describe the circumstances.

Will you subcontract any part of this Work? If so, describe which portion(s) and to
whom.

BIDDER:

Bidder's Questionnaire, Rev 12/31/14 2



ATTACHMENT A

BIDDER'S QUESTIONNAIRE
(Submit in Duplicate)

12. If any, list MBE/DBE (with Agreement amount) to be utilized:

13. What equipment do you own to accomplish this Work? (A listing may be attached)

14. What equipment will you purchase/rent for the Work? (Specify which)

15. List the following in connection with the surety which is providing the bond(s):
Surety’'s Name:
Address:

Name, address, phone number and email of surety's resident agent for service of
process in Florida:

Agent's Name:
Address:

Phone:

Email:

BIDDER:

Bidder's Questionnaire, Rev 12/31/14 3



ATTACHMENT B
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLEYV,
MANATEE COUNTY PROCUREMENT CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[Print individual's name and fitle]

for [Print name of entity submitting sworn statement]

whose business address is

and (if applicable) its Federal Employer ldentification Number (FEIN) is . If the entity has no FEIN,
include the Social Security Number of the individual signing this sworn statement: ;

| understand that no person or entity shail be awarded or receive an Owner's Agreement for public improvements,
procurement of goods or services (including professional services) or an Owner’s lease, franchise, concession or
management agreement, or shall receive a grant of Owner's monies unless such person or entity has submitted a
written certification to Owner that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee
County, the State of Florida, or any other public entity, including, but not limited to the
Government of the United States, any state, or any local government authority in the United
States, in that officer's or employee's official capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in restraint
of freedom of competition, by agreement to bid a fixed price, or otherwise; or

(3) been convicted of a violation of an environmental law that, in the sole opinion of Owner's
Purchasing Official, reflects negatively upon the ability of the person or entity to conduct business
in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which is a
matter of record, but has not been prosecuted for such conduct, or has made an admission of
guilt of such conduct, which is a matter of record, pursuant to formal prosecution. An admission
of guilt shall be construed to include a plea of nolo contendere; or

(5) where an officer, official, agent or employee of a business entity has been convicted of or has
admitted guilt to any of the crimes set forth above on behalf of such an entity and pursuant to the
direction or authorization of an official thereof (including the person committing the offense, if he
is an official of the business entity), the business shall be chargeable with the conduct herein
above set forth. A business entity shall be chargeable with the conduct of an affiliated entity,
whether wholly owned, partially owned, or one which has common ownership or a common Board
of Directors. For purposes of this Form, business entities are affiliated if, directly or indirectly, one
business entity controls or has the power to control another business entity, or if an individual or
group of individuals controls or has the power to control both entities. Indicia of control shall
include, without limitation, interlocking management or ownership, identity of interests among
family members, shared organization of a business entity following the ineligibility of a business
entity under this Article, or using substantially the same management, ownership or principles as
the ineligible entity.



ATTACHMENT B
PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

(Continued)

Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction
or judgment has been reversed by a court of competent jurisdiction shall prove the same with
documentation satisfactory to Owner's Purchasing Official. Upon presentation of such
satisfactory proof, the person or entity shall be allowed to contract with Owner.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE
COUNTY [S VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO
UNDERSTAND THAT ANY AGREEMENT OR BUSINESS TRANSACTION SHALL PROVIDE FOR
SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR
COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE
CERTIFICATION.

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of , 20 by
Personally known OR Produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the case of
a partnership, this affidavit shall be executed by the general partner(s). In the case of a
corporation, this affidavit shall be executed by the corporate president.



ATTACHMENT C
SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN OFFICER
AUTHORIZED TO ADMINISTER OATHS.

1.
2,

This Sworn Statement is submitted with IFB NO.15-2089-DS

This Sworn Statement is submitted by whose business
address is and, if applicable, its Federal
Employer Identification Number (FEIN) is . If the entity has no FEIN, include the Social

Security Number of the individual signing this sworn statement

Name of individual signing this Sworn Statement is:
Whose relationship to the above entity is:

The Trench Safety Standards that will be in effect during the construction of this project shall include, but are
not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND
REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

The undersigned assures that the entity will comply with the applicable Trench Safety Standards and agrees
to indemnify and hold harmless Owner and Engineer, and any of their agents or employees from any claims
arising from the failure to comply with said standard.

The undersigned has appropriated the following costs for compliance with the applicable standards:

Units of
Trench Safety Measure Measure Unit Extended
(Description) {LF, SY) Quantity Unit Cost Cost
a $
b $
c $
d $

The undersigned intends to comply with these standards by instituting the following procedures:

THE UNDERSIGNED, in submitting this bid, represents that they have reviewed and considered all
available geotechnical information and made such other investigations and tests as they may deem
necessary to adequately design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this day of , 20
(Impress official seal)

Notary Public, State of Florida:

My commission expires:



R. B. “Chips” Shore

CLERK OF THE CIRCUIT COURT AND COMPTROLLER OF MANATEE COUNTY

1115 Manatee Avenue West, Bradenton, Florida 34205 - Phone (941) 749-1800 - Fax (941) 741-4082
P.O. Box 25400, Bradenton, Florida 34206 - www.manateeclerk.com

ATTACHMENT D: E PAYABLES APPLICATION

Company name

Contact person -

Phone number

Email Address

FINANCE USE ONLY

Open orders: YES or NO

PEID
CREATE DATE
CONFIRMED WITH
Name and phone number

IFAS

Return completed form to:
BANK

Via email to: lori.bryan@manateeclerk.com
INITIALS

Via fax to: (941) 741-4011
Via mail:

PO Box 1000

Bradenton, Fl 34206

“Pride in Service with a Vision to the Future”
Clerk of the Circuit Court — Clerk of Board of County Commissioners — County Comptroller — Auditor and Recorder



CONTRACT DOCUMENTS

FOR

FORCE MAIN REPLACEMENT & LIFT STATION REHAB
SPANISH PARK

PROJECT # FM: 402-5133680 ; LS 402-5133681

May 2015

PROJECT OWNER:

County of Manatee, Florida

c/o Manatee County Purchasing Division
1112 Manatee Avenue West

Bradenton, Florida 34205

(941) 748-4501

PREPARED BY:

Engineering Division

Manatee County Public Works Department
1022 26" Avenue East

Bradenton, Florida 34208

(941) 708-7450

Specification-Spanish Park-LS & FM.docx
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INFRASTRUCTURE ENGINEERING STANDARD SPECIFICATIONS

DIVISION 1

SECTION 01005
SECTION 01010
SECTION 01015
SECTION 01030
SECTION 01045
SECTION 01050
SECTION 01090
SECTION 01150
SECTION 01152
SECTION 01153
SECTION 01200
SECTION 01310
SECTION 01340
SECTION 01370
SECTION 01380
SECTION 01410
SECTION 01510
SECTION 01570
SECTION 01580
SECTION 01600
SECTION 01620
SECTION 01700
SECTION 01710
SECTION 01720
SECTION 01730
SECTION 01740
DIVISION 2

SECTION 02064
SECTION 02100
SECTION 02220
SECTION 02221
SECTION 02223
SECTION 02260
SECTION 02276
SECTION 02485
SECTION 02513
SECTION 02575
SECTION 02615
SECTION 02618
SECTION 02620
SECTION 02619
SECTION 02622

SECTION 02627
SECTION 02640
SECTION 02720
DIVISION 3

SECTION 03200
SECTION 03300

GENERAL REQUIREMENTS

GENERAL REQUIREMENTS

SUMMARY OF WORK

CONTROL OF WORK

SPECIAL PROJECT PROCEDURES

CUTTING AND PATCHING

FIELD ENGINEERING AND SURVEYING
REFERENCE STANDARDS

MEASUREMENT AND PAYMENT

REQUESTS FOR PAYMENT

CHANGE ORDER PROCEDURES

PROJECT MEETINGS

CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS
SHOP DRAWINGS, PROJECT DATA AND SAMPLES
SCHEDULE OF VALUES

CONSTRUCTION PHOTOGRAPHS

TESTING AND TESTING LABORATORY SERVICES
TEMPORARY AND PERMANENT UTILITIES
TRAFFIC REGULATION

PROJECT IDENTIFICATION AND SIGNS
MATERIAL AND EQUIPMENT

STORAGE AND PROTECTION

CONTRACT CLOSEOUT

CLEANING

PROJECT RECORD DOCUMENTS

OPERATING AND MAINTENANCE DATA
WARRANTIES AND BONDS

SITE WORK

MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND EQUIPMENT

SITE PREPARATION

EXCAVATION, BACKFILL, FILL AND GRADING FOR STRUCTURES

TRENCHING, BEDDING AND BACKFILL FOR PIPE

4

4
15
17
21
25
27
28
31
45
46
49
51
56
61
62
64
66
68
70
73
75
77
80
81
84
87
89
89
92
94
98

EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL REFILL 102

FINISH GRADING

TEMPORARY EROSION AND SEDIMENTATION CONTROL

SEEDING AND SODDING

ASPHALT CONCRETE PAVING

PAVEMENT REPAIR AND RESTORATION

DUCTILE IRON PIPE AND FITTINGS

PIPELINE CLEANING

POLYETHYLENE (PE) PRESSURE PIPE

HORIZONTAL DIRECTIONAL DRILLING

POLYVINYL CHLORIDE (PVC) PIPE AND FITTINGS
(AWWA SPECIFICATIONS C-900 & C-905)

SANITARY SEWER MANHOLE REHABILITATION

VALVES AND APPURTENANCES

SANITARY SEWER BYPASS PUMPING

CONCRETE

CONCRETE REINFORCEMENT

CAST-IN-PLACE CONCRETE

Specification-Spanish Park-LS & FM.docx

103
105
107
109
118
121
123
126
128

138
141
149
164
167
167
170
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SECTION 03350 CONCRETE FINISHES 175

DIVISION 5 METALS 178
SECTION 05550  AIR RELEASE ENCLOSURE 178
DIVISION 9 PAINTING 180
SECTION 09970 SURFACE PROTECTION SPRAY SYSTEM 180

This specification includes by reference the Manatee County Utility Standards approved May
2011.

Specification-Spanish Park-LS & FM.docx 3/185


http://www.mymanatee.org/dms/departments/public-works/engineering-standards/Manatee-County-Utility-Standards-PDF/Manatee%20County%20Utility%20Standards%20PDF.pdf
http://www.mymanatee.org/dms/departments/public-works/engineering-standards/Manatee-County-Utility-Standards-PDF/Manatee%20County%20Utility%20Standards%20PDF.pdf

DIVISION 1 GENERAL REQUIREMENTS
SECTION 01005 GENERAL REQUIREMENTS

PART 1 GENERAL
1.01 SCOPE AND INTENT
A. Description

The work to be done consists of the furnishing of all labor, materials and equipment, and
the performance of all work included in this Contract.

B. Work Included

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat,
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and
other means of construction necessary or proper for performing and completing the work.
He shall obtain and pay for all required permits necessary for the work, other than those
permits such as the DEP permit and railroad permit which may have already been obtained.
He shall perform and complete the work in the manner best calculated to promote rapid
construction consistent with safety of life and property and to the satisfaction of the County,
and in strict accordance with the Contract Documents. The Contractor shall clean up the
work and maintain it during and after construction, until accepted, and shall do all work and
pay all incidental costs. He shall repair or restore all structures and property that may be
damaged or disturbed during performance of the work.

The cost of incidental work described in these General Requirements, for which there are
no specific Contract Items, shall be considered as part of the general cost of doing the work
and shall be included in the prices for the various Contract ltems. No additional payment
will be made.

The Contractor shall be solely responsible for the adequacy of his workmanship, materials
and equipment.

C. Public Utility Installations and Structures

Public utility installations and structures shall be understood to include all poles, tracks,
pipes, wires, conduits, house service connections, vaults, manholes and all other
appurtenances and facilities pertaining thereto.

The Contractor shall protect all installations and structures from damage during the work.
Access across any buried public utility installation or structure shall be made only in such
locations and by means approved by the County. All required protective devices and
construction shall be provided by the Contractor at his expense. All existing public utilities
damaged by the Contractor which are shown on the Plans or have been located in the field
by the utility shall be repaired by the Contractor, at his expense, as approved by the County.
No separate payment shall be made for such protection or repairs to public utility
installations or structures.

Public utility installations or structures owned or controlled by the County or other
governmental body, which are required by this contract to be removed, relocated, replaced

Specification-Spanish Park-LS & FM.docx 4/185



or rebuilt by the Contractor not identified in any separate bid item shall be considered as a
part of the general cost of doing the work and shall be included in the prices bid for the
various contract items. No separate payment shall be made.

Where public utility installations or structures owned or controlled by the County or other
governmental body are encountered during the course of the work, and are not indicated on
the Plans or in the Specifications, and when, in the opinion of the County, removal,
relocation, replacement or rebuilding is necessary to complete the work under this Contract,
such work shall be accomplished by the utility having jurisdiction, or such work may be
ordered, in writing by the County, for the contractor to accomplish. If such work is
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the
Contractor shall give full cooperation to permit the utility to complete the removal, relocation,
replacement or rebuilding as required. If such work is accomplished by the Contractor, it
will be in accordance with the General and Supplemental General Conditions.

The Contractor shall give written notice to County and other governmental utility
departments and other owners of public utilities of the location of his proposed construction
operations, at least forty-eight hours in advance of breaking ground in any area or on any
unit of the work. This can be accomplished by making the appropriate contact with the
"Sunshine State One-Call of Florida, Inc. Call Center ("Call Sunshine") and per all
requirements provided for in the Florida Underground Facilities Damage Prevention and
Safety Act (Florida Statutes, Title XXXIII, Chapter 556).

The maintenance, repair, removal, relocation or rebuilding of public utility installations and
structures, when accomplished by the Contractor as herein provided, shall be done by
methods approved by the County.

1.02 PLANS AND SPECIFICATIONS
A. Plans

When obtaining data and information from the Plans, figures shall be used in preference to
scaled dimensions, and large scale drawings in preference to small scale drawings.

B. Copies Furnished to Contractor

The Contractor shall furnish each of the subcontractors, manufacturers, and material men
such copies of the Contract Documents as may be required for their work. Additional copies
of the Plans and Specifications, when requested, may be furnished to the Contractor at cost
of reproduction.

C. Supplementary Drawings
When, in the opinion of the County, it becomes necessary to explain more fully the work to
be done or to illustrate the work further or to show any changes which may be required,
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be
prepared by the County and five paper prints thereof will be given to the Contractor.

D. Contractor to Check Plans and Data
The Contractor shall verify all dimensions, quantities and details shown on the Plans,
Supplementary Drawings, Schedules, Specifications or other data received from the
County, and shall notify him of all errors, omissions, conflicts, and discrepancies found
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therein. Failure to discover or correct errors, conflicts or discrepancies shall not relieve the
Contractor of full responsibility for unsatisfactory work, faulty construction or improper
operation resulting therefrom nor from rectifying such conditions at his own expense. He
will not be allowed to take advantage of any errors or omissions, as full instructions will be
furnished by the County, should such errors or omissions be discovered. All schedules are
given for the convenience of the County and the Contractor and are not guaranteed to be
complete. The Contractor shall assume all responsibility for the making of estimates of the
size, kind, and quality of materials and equipment included in work to be done under the
Contract.

E. Specifications

The Technical Specifications consist of three parts: General, Products and Execution. The
General Section contains General Requirements which govern the work. Products and
Execution modify and supplement these by detailed requirements for the work and shall
always govern whenever there appears to be a conflict.

F. Intent

All work called for in the Specifications applicable to this Contract, but not shown on the
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in
both. Work not specified in either the Plans or in the Specifications, but involved in carrying
out their intent or in the complete and proper execution of the work, is required and shall be
performed by the Contractor as though it were specifically delineated or described.

The apparent silence of the Specifications as to any detail, or the apparent omission from
them of a detailed description concerning any work to be done and materials to be furnished,
shall be regarded as meaning that only the best general practice is to prevail and that only
material and workmanship of the best quality is to be used, and interpretation of these
Specifications shall be made upon that basis.

The inclusion of the Related Requirements (or work specified elsewhere) in the General
part of the specifications is only for the convenience of the Contractor, and shall not be
interpreted as a complete list of related Specification Sections.

1.03 MATERIALS AND EQUIPMENT
A. Manufacturer

All transactions with the manufacturers or subcontractors shall be through the Contractor,
unless the Contractor shall request, in writing to the County, that the manufacturer or
subcontractor deal directly with the County. Any such transactions shall not in any way
release the Contractor from his full responsibility under this Contract.

Any two or more pieces or material or equipment of the same kind, type or classification,
and being used for identical types of services, shall be made by the same manufacturer.

B. Delivery
The Contractor shall deliver materials in ample quantities to insure the most speedy and
uninterrupted progress of the work so as to complete the work within the allotted time. The
Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the
progress of the work of any related Contractor.
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C. Tools and Accessories

The Contractor shall, unless otherwise stated in the Contract Documents, furnish with each
type, kind or size of equipment, one complete set of suitably marked high grade special
tools and appliances which may be needed to adjust, operate, maintain or repair the
equipment. Such tools and appliances shall be furnished in approved painted steel cases,
properly labeled and equipped with good grade cylinder locks and duplicate keys.

Spare parts shall be furnished as specified.

Each piece of equipment shall be provided with a substantial nameplate, securely fastened
in place and clearly inscribed with the manufacturer's name, year of manufacture, serial
number, weight and principal rating data.

D. Installation of Equipment.

The Contractor shall have on hand sufficient proper equipment and machinery of ample
capacity to facilitate the work and to handle all emergencies normally encountered in work
of this character.

Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Plans, unless directed otherwise by the County
during installation. All equipment shall be correctly aligned, leveled and adjusted for
satisfactory operation and shall be installed so that proper and necessary connections can
be made readily between the various units.

The Contractor shall furnish, install and protect all necessary anchor and attachment bolts
and all other appurtenances needed for the installation of the devices included in the
equipment specified. Anchor bolts shall be as approved by the County and made of ample
size and strength for the purpose intended. Substantial templates and working drawings for
installation shall be furnished.

The Contractor shall furnish all materials and labor for, and shall properly bed in non-shrink
grout, each piece of equipment on its supporting base that rests on masonry foundations.

Grout shall completely fill the space between the equipment base and the foundation. All
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar epoxy
equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal surface
and the concrete or grout.

E. Service of Manufacturer's Engineer

The Contract prices for equipment shall include the cost of furnishing (as required by
equipment specifications sections) a competent and experienced engineer or
superintendent who shall represent the manufacturer and shall assist the Contractor, when
required, to install, adjust, test and place in operation the equipment in conformity with the
Contract Documents. After the equipment is placed in permanent operation by the County,
such engineer or superintendent shall make all adjustments and tests required by the
County to prove that such equipment is in proper and satisfactory operating condition, and
shall instruct such personnel as may be designated by the County in the proper operation
and maintenance of such equipment.
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1.04 INSPECTION AND TESTING
A. General

Inspection and testing of materials will be performed by the County unless otherwise
specified.

For tests specified to be made by the Contractor, the testing personnel shall make the
necessary inspections and tests and the reports thereof shall be in such form as will facilitate
checking to determine compliance with the Contract Documents. Three (3) copies of the
reports shall be submitted and authoritative certification thereof must be furnished to the
County as a prerequisite for the acceptance of any material or equipment.

If, in the making of any test of any material or equipment, it is ascertained by the County
that the material or equipment does not comply with the Contract, the Contractor will be
notified thereof and he will be directed to refrain from delivering said material or equipment,
or to remove it promptly from the site or from the work and replace it with acceptable
material, without cost to the County.

Tests of electrical and mechanical equipment and appliances shall be conducted in
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may
otherwise be stated herein.

The Contractor shall be fully responsible for the proper operation of equipment during tests
and instruction periods and shall neither have nor make any claim for damage which may
occur to equipment prior to the time when the County formally takes over the operation
thereof.

B. Costs

All inspection and testing of materials furnished under this Contract will be performed by the
County or duly authorized inspection engineers or inspections bureaus without cost to the
Contractor, unless otherwise expressly specified.

The cost of shop and field tests of equipment and of certain other tests specifically called
for in the Contract Documents shall be borne by the Contractor and such costs shall be
deemed to be included in the Contract price.

Materials and equipment submitted by the Contractor as the equivalent to those specifically
named in the Contract may be tested by the County for compliance. The Contractor shall
reimburse the County for the expenditures incurred in making such tests on materials and
equipment which are rejected for non-compliance.

C. Inspections of Materials

The Contractor shall give notice in writing to the County, at least two weeks in advance of
his intention to commence the manufacture or preparation of materials especially
manufactured or prepared for use in or as part of the permanent construction. Such notice
shall contain a request for inspection, the date of commencement and the expected date of
completion of the manufacture of preparation of materials. Upon receipt of such notice, the
County will arrange to have a representative present at such times during the manufacture
as may be necessary to inspect the materials or he will notify the Contractor that the
inspection will be made at a point other than the point of manufacture, or he will notify the
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Contractor that inspection will be waived. The Contractor must comply with these provisions
before shipping any material. Such inspection shall not release the Contractor from the
responsibility for furnishing materials meeting the requirements of the Contract Documents.

D. Certificate of Manufacture

When inspection is waived or when the County so requires, the Contractor shall furnish to
him authoritative evidence in the form of Certificates of Manufacture that the materials to be
used in the work have been manufactured and tested in conformity with the Contract
Documents. These certificates shall be notarized and shall include copies of the results of
physical tests and chemical analyses, where necessary, that have been made directly on
the product or on similar products of the manufacturer.

E. Shop Tests of Operating Equipment

Each piece of equipment for which pressure, duty, capacity, rating, efficiency, performance,
function or special requirements are specified shall be tested in the shop of the maker in a
manner which shall conclusively prove that its characteristics comply fully with the
requirements of the Contract Documents. No such equipment shall be shipped to the work
until the County notifies the Contractor, in writing, that the results of such tests are
acceptable.

The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of
operating equipment shall be borne by the Contractor.

F. Preliminary Field Tests

As soon as conditions permit, the Contractor shall furnish all labor, materials, and
instruments and shall make preliminary field tests of equipment. If the preliminary field tests
disclose any equipment furnished under this Contract which does not comply with the
requirements of the Contract Documents, the Contractor shall, prior to the acceptance tests,
make all changes, adjustments and replacements required. The furnishing Contractor shall
assist in the preliminary field tests as applicable.

G. Final Field Tests

Upon completion of the work and prior to final payment, all equipment and piping installed
under this Contract shall be subjected to acceptance tests as specified or required to prove
compliance with the Contract Documents.

The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment
and instruments necessary for all acceptance tests, at no additional cost to the County. The
Supplier shall assist in the final field tests as applicable.

H. Failure of Tests

Any defects in the materials and equipment or their failure to meet the tests, guarantees or
requirements of the Contract Documents shall be promptly corrected by the Contractor. The
decision of the County as to whether or not the Contractor has fulfilled his obligations under
the Contract shall be final and conclusive. If the Contractor fails to make these corrections
or if the improved materials and equipment, when tested, shall again fail to meet the
guarantees of specified requirements, the County, notwithstanding its partial payment for
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work, and materials and equipment, may reject the materials and equipment and may order
the Contractor to remove them from the site at his own expense.

In case the County rejects any materials and equipment, then the Contractor shall replace
the rejected materials and equipment within a reasonable time. If he fails to do so, the
County may, after the expiration of a period of thirty (30) calendar days after giving him
notice in writing, proceed to replace such rejected materials and equipment, and the cost
thereof shall be deducted from any compensation due or which may become due the
Contractor under his Contract.

l. Final Inspection

During such final inspections, the work shall be clean and free from water. In no case will
the final pay application be prepared until the Contractor has complied with all requirements
set forth and the County has made his final inspection of the entire work and is satisfied that
the entire work is properly and satisfactorily constructed in accordance with the
requirements of the Contract Document.

1.05 TEMPORARY STRUCTURES
A. Temporary Fences

If, during the course of the work, it is necessary to remove or disturb any fence or part
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a
suitable temporary fence which shall be maintained until the permanent fence is replaced.
The County shall be solely responsible for the determination of the necessity for providing
a temporary fence and the type of temporary fence to be used.

1.06 TEMPORARY SERVICES
A. First Aid
The Contractor shall keep upon the site, at each location where work is in progress, a
completely equipped first aid kit and shall provide ready access thereto at all times when
people are employed on the work.
1.07 LINES AND GRADES
A. Grade
All work under this Contract shall be constructed in accordance with the lines and grades
shown on the Plans, or as given by the County. The full responsibility for keeping alignment
and grade shall rest upon the Contractor.
B. Safeguarding Marks
The Contractor shall safeguard all points, stakes, grade marks, monuments and bench
marks made or established on the work, bear the cost of reestablishing them if disturbed,

and bear the entire expense of rectifying work improperly installed due to not maintaining or
protecting or removing without authorization such established points, stakes and marks.
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The Contractor shall safeguard all existing and known property corners, monuments and
marks adjacent to but not related to the work and, if required, shall bear the cost of
reestablishing them if disturbed or destroyed.

C. Datum Plane

All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929
Datum and/or NAVD 1988.

1.08 ADJACENT STRUCTURES AND LANDSCAPING
A. Responsibility

The Contractor shall also be entirely responsible and liable for all damage or injury as a
result of his operations to all other adjacent public and private property, structures of any
kind and appurtenances thereto met with during the progress of the work. The cost of
protection, replacement in their original locations and conditions or payment of damages for
injuries to such adjacent public and private property and structures affected by the work,
whether or not shown on the Plans, and the removal, relocation and reconstruction of such
items called for on the Plans or specified shall be included in the various Contract Items and
no separate payments will be made therefore. Where such public and private property,
structures of any kind and appurtenances thereto are not shown on the Plans and when, in
the opinion of the County, additional work is deemed necessary to avoid interference with
the work, payment therefore will be made as provided for in the General Conditions.

Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks,
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they
may be, is solely his responsibility. Conditional inspection of buildings or structures in the
immediate vicinity of the project which may reasonably be expected to be affected by the
Work shall be performed by and be the responsibility of the Contractor.

Contractor shall, before starting operations, make an examination of the interior and exterior
of the adjacent structures, buildings, facilities, etc., and record by notes, measurements,
photographs, etc., conditions which might be aggravated by open excavation and
construction. Repairs or replacement of all conditions disturbed by the construction shall
be made to the satisfaction of the County. This does not preclude conforming to the
requirements of the insurance underwriters. Copies of surveys, photographs, reports, etc.,
shall be given to the County.

Prior to the beginning of any excavations, the Contractor shall advise the County of all
buildings or structures on which he intends to perform work or which performance of the
project work will affect.

B. Protection of Trees

1. All trees and shrubs shall be adequately protected by the Contractor with boxes and
otherwise and in accordance with ordinances governing the protection of trees. No
excavated materials shall be placed so as to injure such trees or shrubs. Trees or
shrubs destroyed by negligence of the Contractor or his employees shall be replaced
by him with new stock of similar size and age, at the proper season and at the sole
expense of the Contractor.
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2. Beneath trees or other surface structures, where possible, pipelines may be built in
short tunnels, backfilled with excavated materials, except as otherwise specified, or
the trees or structures carefully supported and protected from damage.

3. The County may order the Contractor, for the convenience of the County, to remove
trees along the line or trench excavation. If so ordered, the County will obtain any
permits required for removal of trees. Such tree removal ordered shall be paid for
under the appropriate Contract ltems.

C. Lawn Areas

Lawn areas shall be left in as good condition as before the starting of the work. Where sod
is to be removed, it shall be carefully removed, and later replaced, or the area where sod
has been removed shall be restored with new sod.

D. Restoration of Fences

Any fence, or part thereof, that is damaged or removed during the course of the work shall
be replaced or repaired by the Contractor and shall be left in as good a condition as before
the starting of the work. The manner in which the fence is repaired or replaced and the
materials used in such work shall be subject to the approval of the County. The cost of all
labor, materials, equipment, and work for the replacement or repair of any fence shall be
deemed included in the appropriate Contract Item or items, or if no specific ltem is provided
therefore, as part of the overhead cost of the work, and no additional payment will be made
therefore.

1.09 PROTECTION OF WORK AND PUBLIC
A. Barriers and Lights

During the prosecution of the work, the Contractor shall put up and maintain at all times
such barriers and lights as will effectually prevent accidents. The Contractor shall provide
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen
at all places where the work causes obstructions to the normal traffic or constitutes in any
way a hazard to the public, in accordance with state and local requirements.

B. Smoke Prevention

A strict compliance with ordinances regulating the production and emission of smoke will be
required. No open fires will be permitted.

C. Noise
The Contractor shall eliminate noise to as great an extent as practicable at all times. Air
compressing plants shall be equipped with silencers and the exhaust of all engines or other
power equipment shall be provided with mufflers. In the vicinity of hospitals and schools,
special care shall be used to avoid noise or other nuisances. The Contractor shall strictly
observe all local regulations and ordinances covering noise control.

D. Access to Public Services
Neither the materials excavated nor the materials or plant used in the construction of the
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes.
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E. Dust prevention

The Contractor shall prevent dust nuisance from his operations or from traffic by keeping
the roads and/or construction areas sprinkled with water at all times.

1.10 CUTTING AND PATCHING

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be
required to make the several parts thereof join and coordinate in a manner satisfactory to
the County and in accordance with the Plans and Specifications. The work must be done
by competent workmen skilled in the trade required by the restoration.

1.1 CLEANING
A. During Construction

During construction of the work, the Contractor shall, at all times, keep the site of the work
and adjacent premises as free from material, debris and rubbish as is practicable and shall
remove the same from any portion of the site if, in the opinion of the County, such material,
debris, or rubbish constitutes a nuisance or is objectionable. The Contractor shall remove
from the site all of his surplus materials and temporary structures when no further need
therefore develops.

B. Final Cleaning

At the conclusion of the work, all equipment, tools, temporary structures and materials
belonging to the Contractor shall be promptly taken away, and he shall remove and promptly
dispose of all water, dirt, rubbish or any other foreign substances.

The Contractor shall thoroughly clean all equipment and materials installed by him and shall
deliver such materials and equipment undamaged in a bright, clean, polished and new
operating condition.

1.12 MISCELLANEOUS
A. Protection Against Siltation and Bank Erosion

1. The Contractor shall arrange his operations to minimize siltation and bank erosion
on construction sites and on existing or proposed water courses and drainage
ditches.

2. The Contractor, at his own expense, shall remove any siltation deposits and correct
any erosion problems as directed by the County which results from his construction
operations.

B. Protection of Wetland Areas

The Contractor shall properly dispose of all surplus material, including soil, in accordance
with Local, State and Federal regulations. Under no circumstances shall surplus material
be disposed of in wetland areas as defined by the Florida Department of Environmental
Protection or Southwest Florida Water Management District.
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C. Existing Facilities
The work shall be so conducted to maintain existing facilities in operation insofar as is
possible. Requirements and schedules of operations for maintaining existing facilities in
service during construction shall be as described in the Special Provisions.

D. Use of Chemicals
All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show
approval of either EPA or USDA. Use of all such chemicals and disposal of residues shall
be in strict conformance with instructions.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01010 SUMMARY OF WORK

PART 1 GENERAL
1.01 WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED
A. The work included in this contract consists of:

The rehabilitation of the existing lift station, installation of a new force main, and
abandonment of the existing force main as per the Contract Documents. All work shall
meet current Manatee County standards and shall consist of, but not limited to:

1. Complete rehabilitation of the existing lift station / lift station site. The lift station shall
be converted to have an above-ground valve assembly. The existing valve vault shall
be completely removed and compacted clean fill dirt provided.

2. Furnish and install a new 6" HDPE (DR-11) force main by horizontal directional drill
and/or direct bury from the lift station to an existing manhole and abandon the existing
force main via flowable grout.

3. Rehabilitate and/or line the receiving manhole and the next two downstream
manholes.

B. The Contractor shall furnish all shop drawings, working drawings, labor, materials,
equipment, tools, services and incidentals necessary to complete all work required by these
Specifications and as shown on the Contract Drawings.

C. The Contractor shall perform the work complete, in place and ready for continuous service
and shall include any repairs, replacements, and/or restoration required as a result of
damages caused prior to acceptance by the County.

D. The Contractor shall furnish and install all materials, equipment and labor which is
reasonably and properly inferable and necessary for the proper completion of the work,
whether specifically indicated in the Contract Documents or not.

1.02 CONTRACTS
Construct all the Work under a single contract.
1.03 WORK SEQUENCE

A. All work done under this Contract shall be done with a minimum of inconvenience to the
users of the system or facility. The Contractor shall coordinate his work with private property
owners such that existing utility services are maintained to all users to the maximum extent
possible.

B. The Contractor shall, if necessary and feasible, construct the work in stages to
accommodate the County's use of the premises during the construction period; coordinate
the construction schedule and operations with the County's Representative.

C. The Contractor shall, where feasible, construct the Work in stages to provide for public

convenience and not close off public use of any facility until completion of construction to
provide alternative usage.
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1.04

1.05

1.06

PART 2

PART 3

CONSTRUCTION AREAS

The Contractor shall: Limit his use of the construction areas for work and for storage, to
allow for:

1. Work by other Contractors.
2. County's Use.
3. Public Use.

Coordinate use of work site under direction of County's Representative.

Assume full responsibility for the protection and safekeeping of products under this
Contract, stored on the site.

Move any stored products under the Contractor's control, which interfere with operations of
the County or separate contractor.

Obtain and pay for the use of additional storage of work areas needed for Contractor
operations.

COUNTY OCCUPANCY

It is assumed that portions of the Work will be completed prior to completion of the entire
Work. Upon completion of construction of each individual facility, including testing, if the
County, at its sole discretion, desires to accept the individual facility, the Contractor will be
issued a dated certificate of completion and acceptance for each individual facility. The
County will assume ownership and begin operation of the individual facility on that date and
the three-year guaranty period shall commence on that date. The County has the option of
not accepting the entire work as a whole until it is completed, tested and approved by the
County.

PARTIAL COUNTY OCCUPANCY

The Contractor shall schedule his operations for completion of portions of the Work, as
designated, for the County's occupancy prior to substantial completion of the entire work.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

SECTION 01015 CONTROL OF WORK
GENERAL
WORK PROGRESS

The Contractor shall furnish personnel and equipment which will be efficient, appropriate
and adequately sized to secure a satisfactory quality of work and a rate of progress which
will insure the completion of the work within the time stipulated in the Contract. If at any
time such personnel appears to the County to be inefficient, inappropriate, or insufficient for
securing the quality of work required for producing the rate of progress aforesaid, he may
order the Contractor to increase the efficiency, change the character, or increase the
personnel and equipment and the Contractor shall conform to such order. Failure of the
County to give such order shall in no way relieve the Contractor of his obligations to secure
the quality of the work and rate of progress required.

PRIVATE LAND

The Contractor shall not enter or occupy private land outside of easements, except by
permission of the affected property owner.

WORK LOCATIONS

Work shall be located substantially as indicated on the drawings, but the County reserves
the right to make such modifications in locations as may be found desirable to avoid
interference with existing structures or for other reasons.

OPEN EXCAVATIONS

All open excavations shall be adequately safeguarded by providing temporary barricades,
caution signs, lights and other means to prevent accidents to persons and damage to
property. The Contractor shall, at his own expense, provide suitable and safe bridges and
other crossings for accommodating travel by pedestrians and workmen. Bridges provided
for access to private property during construction shall be removed when no longer required.
If the excavation becomes a hazard, or if it excessively restricts traffic at any point, the
County may require special construction procedures such as limiting the length of open
trench, prohibiting stacking excavated material in the street and requiring that the trench
shall not remain open overnight.

The Contractor shall take precautions to prevent injury to the public due to open trenches.
All trenches, excavated material, equipment, or other obstacles which could be dangerous
to the public shall be barricaded and well lighted at all times when construction is not in
progress.

DISTRIBUTION SYSTEMS AND SERVICES

The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or other
related utility services. He shall notify the County and the appropriate agency well in
advance of any requirement for dewatering, isolating, or relocating a section of a utility, so
that necessary arrangements may be made.

If it appears that utility service will be interrupted for an extended period, the County may
order the Contractor to provide temporary service lines at the Contractor's expense.
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Inconvenience of the users shall be kept to the minimum, consistent with existing conditions.
The safety and integrity of the systems are of prime importance in scheduling work.

1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES

A. The Contractor shall assume full responsibility for the protection of all buildings, structures
and utilities, public or private, including poles, signs, services to building utilities, gas pipes,
water pipes, hydrants, sewers, drains and electric and telephone cables and other similar
facilities, whether or not they are shown on the Drawings. The Contractor shall carefully
support and protect all such structures and utilities from injury of any kind. Any damage
resulting from the Contractor's operation shall be repaired by the Contractor at his expense.

B. The Contractor shall bear full responsibility for obtaining locations of all underground
structures and utilities (including existing water services, drain lines and sewers). Services
to buildings shall be maintained and all costs or charges resulting from damage thereto shall
be paid by the Contractor.

C. Protection and temporary removal and replacement of existing utilities and structures as
described in this Section shall be a part of the work under the Contract and all costs in
connection therewith shall be included in the unit prices established in the Bid.

D. If, in the opinion of the County, permanent relocation of a utility owned by the County is
required, he may direct the Contractor, in writing, to perform the work. Work so ordered will
be paid for at the Contract unit prices, if applicable, or as extra work as classified in the
General Conditions. If relocation of a privately owned utility is required, the County will
notify the utility to perform the work as expeditiously as possible. The Contractor shall fully
cooperate with the County and utility and shall have no claim for delay due to such
relocation. The Contractor shall notify public utility companies in writing at least 48 hours
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities.

1.07 TEST PITS

Test pits for the purpose of locating underground pipeline or structures in advance of the
construction shall be excavated and backfilled by the Contractor immediately after the utility
location and the surface shall be restored in a manner equal or better than the original
condition. No separate payment will be made.

1.08 CARE AND PROTECTION OF PROPERTY

A. The Contractor shall be responsible for the preservation of all public and private property
and shall use every precaution necessary to prevent damage thereto. If any direct or
indirect damage is done to public or private property by or on account of any act, omission,
neglect, or misconduct in the execution of the work on the part of the Contractor, such
property shall be restored by the Contractor, at his expense, to a condition equal or better
to that existing before the damage was done, or he shall make good the damage in another
manner acceptable to the County.

B. All sidewalks which are disturbed by the Contractor's operations shall be restored to their
original or better condition by the use of similar or comparable materials. All curbing shall
be restored in a condition equal to the original construction and in accordance with the best
modern practice.
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1.09

1.10

1.11

1.12

Along the location of this work, all fences, walks, bushes, trees, shrubbery and other
physical features shall be protected and restored in a thoroughly workmanlike manner
unless otherwise shown on the drawings. Fences and other features removed by the
Contractor shall be replaced in the location indicated by the County as soon as conditions
permit. All grass areas beyond the limits of construction which have been damaged by the
Contractor shall be regraded and sodded to equal or exceed original conditions.

Trees close to the work which drawings do not specify to be removed, shall be boxed or
otherwise protected against injury. The Contractor shall trim all branches that are liable to
damage because of his operations, but in no case shall any tree be cut or removed without
prior notification to the County. All injuries to bark, trunk, limbs and roots of trees shall be
repaired by dressing, cutting and painting according to approved methods, using only
approved tools and materials.

The protection, removal and replacement of existing physical features along the line of work
shall be a part of the work under the Contract and all costs in connection therewith shall be
included in the unit and/or lump sum prices established under the items in the Bid.

MAINTENANCE OF TRAFFIC

Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that
will prevent the normal flow of traffic during an extended construction stoppage, for any
reason, shall be minimized. In the event an extended construction stoppage is found to be
necessary, Contractor shall, at his own expense, provide normal traffic flow during extended
construction stoppage. Extended stoppage will be defined by the County.

All excavated material shall be placed so that vehicular and pedestrian traffic may be
maintained at all times. If the Contractor's operations cause traffic hazards, he shall repair
the road surface, provide temporary roadways, erect wheel guards or fences, or take other
safety measures which are satisfactory to the County.

Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 01570
of this specification..

WATER FOR CONSTRUCTION PURPOSES

In locations where public water supply is available, the Contractor may purchase water for
all construction purposes.

The Contractor shall be responsible for paying for all water tap fees incurred for the purpose
of obtaining a potable water service or temporary use meter.

MAINTENANCE OF FLOW

The Contractor shall at his own cost, provide for the flow of sewers, drains and water
courses interrupted during the progress of the work and shall immediately cart away and
remove all offensive matter. The entire procedure of maintaining existing flow shall be fully
discussed with the County well in advance of the interruption of any flow.

CLEANUP

During the course of the work, the Contractor shall keep the site of his operations in as clean
and neat a condition as is possible. He shall dispose of all residue resulting from the
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1.13
A
B.
1.14
A
B.
C.
1.15
PART 2
PART 3

construction work and at the conclusion of the work, he shall remove and haul away any
surplus excavation, broken pavement, lumber, equipment, temporary structures and any
other refuse remaining from the construction operations and shall leave the entire site of the
work in a neat and orderly condition.

COOPERATION WITHIN THIS CONTRACT

All firms or person authorized to perform any work under this Contract shall cooperate with
the General Contractor and his subcontractors or trades and shall assist in incorporating
the work of other trades where necessary or required.

Cutting and patching, drilling and fitting shall be carried out where required by the trade or
subcontractor having jurisdiction, unless otherwise indicated herein or directed by the
County.

PROTECTION OF CONSTRUCTION AND EQUIPMENT

All newly constructed work shall be carefully protected from injury in any way. No wheeling
or walking or placing of heavy loads on it shall be allowed and all portions injured shall be
reconstructed by the Contractor at his own expense.

All structures shall be protected in a manner approved by the County. Should any of the
floors or other parts of the structures become heaved, cracked, or otherwise damaged, all
such damaged portions of the work shall be completely repaired and made good by the
Contractor, at his own expense and to the satisfaction of the County. If, in the final
inspection of the work, any defects, faults, or omissions are found, the Contractor shall
cause the same to be repaired or removed and replaced by proper materials and
workmanship without extra compensation for the materials and labor required. Further, the
Contractor shall be fully responsible for the satisfactory maintenance and repair of the
construction and other work undertaken herein, for at least the warranty period described in
the Contract.

Further, the Contractor shall take all necessary precautions to prevent damage to any
structure due to water pressure during and after construction and until such structure is
accepted and taken over by the County.

CONSTRUCTION WITHIN RIGHT-OF-WAY

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous
thereto shall be in accordance with FDOT or Manatee County Standards and Specifications,
whichever is applicable. Contractor shall satisfy the authorized representative of the FDOT
with respect to proper safety procedures, construction methods, required permitting, etc.,
within the FDOT right-of-way.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

SECTION 01030 SPECIAL PROJECT PROCEDURES
GENERAL
PERMITS

Upon notice of award, the Contractor shall immediately apply for all applicable permits not
previously obtained by the County to do the work from the appropriate governmental agency
or agencies. No work shall commence until all applicable permits have been obtained and
copies delivered to the County. The costs for obtaining all permits shall be borne by the
Contractor.

CONNECTIONS TO EXISTING SYSTEM

The Contractor shall perform all work necessary to locate, excavate and prepare for
connections to the existing systems all as shown on the Drawings or where directed by the
County. The cost for this work and for the actual connection shall be included in the price
bid for the project and shall not result in any additional cost to the County. The termination
point for each contract shall be as shown on the Contract Drawings.

RELOCATIONS

The Contractor shall be responsible for the coordination of the relocation of structures,
including but not limited to light poles, power poles, signs, sign poles, fences, piping,
conduits and drains that interfere with the positioning of the work as set out on the Drawings.
No relocation of the items under this Contract shall be done without approval from the
County.

EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES

The attention of the Contractor is drawn to the fact that during excavation, the possibility
exists of the Contractor encountering various utility lines not shown on the Drawings. The
Contractor shall exercise extreme care before and during excavation to locate and flag
these lines as to avoid damage to the existing lines.

It is the responsibility of the Contractor to ensure that all utility or other poles, the stability of
which may be endangered by the close proximity of excavation, are temporarily stayed in
position while work proceeds in the vicinity of the pole and that the utility or other companies
concerned be given reasonable advance notice.

The existing utility locations are shown without express or implied representation,
assurance, or guarantee that they are complete or correct or that they represent a true
picture of underground piping to be encountered. The Contractor shall be responsible for
notifying the various utility companies to locate their respective utilities in advance of
construction in conformance with all requirements provided for in the Florida Underground
Facilities Damage Prevention and Safety Act (Florida Statutes, Title XXXIIl, Chapter 556).

The existing piping and utilities that interfere with new construction shall be rerouted as
shown, specified, or required. Before any piping and utilities not shown on the Drawings
are disturbed, the Contractor shall notify the County and shall provide suggestions on how
best to resolve the issue.
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E. The Contractor shall exercise care in any excavation to locate all existing piping and utilities.
All utilities which do not interfere with complete work shall be carefully protected against
damage. Any existing utilities damaged in any way by the Contractor shall be restored or
replaced by the Contractor at his expense as directed by the County.

F. It is intended that wherever existing utilities such as water, sewer, gas, telephone, electrical,
or other service lines must be crossed, deflection of the pipe within recommended limits and
cover shall be used to satisfactorily clear the obstruction unless otherwise indicated in the
Drawings. However, when in the opinion of the County this procedure is not feasible, he
may direct the use of fittings for a utilities crossing as detailed on the Drawings. No
deflections will be allowed in gravity sanitary sewer lines or in existing storm sewer lines.

1.05 SUSPENSION OF WORK DUE TO WEATHER
Refer to FDOT Standards and Specifications Book, Section 8.
1.06 HURRICANE PREPAREDNESS PLAN

A. Within 30 days of the date of Notice to Proceed, the Contractor shall submit to the County
a Hurricane Preparedness Plan. The plan should outline the necessary measures which
the Contractor proposes to perform at no additional cost to the County in case of a hurricane
warning.

B. In the event of inclement weather, or whenever County shall direct, Contractor shall insure
that he and his Subcontractors shall carefully protect work and materials against damage
or injury from the weather. If, in the opinion of the County, any portion of work or materials
is damaged due to the failure on the part of the Contractor or Subcontractors to protect the
work, such work and materials shall be removed and replaced at the expense of the
Contractor.

1.07 POWER SUPPLY

Electricity as may be required for construction and permanent power supply shall be
secured and purchased by the Contractor.

1.08 SALVAGE

Any existing equipment or material, including, but not limited to, valves, pipes, fittings,
couplings, etc., which is removed or replaced as a result of construction under this
project may be designated as salvage by the County and if so shall be protected for a
reasonable time until picked up by the County. Any equipment or material not worthy of
salvaging, as directed by the County, shall be disposed of by the Contractor at no additional
cost.

1.09 DEWATERING

A. The Contractor shall do all groundwater pumping necessary to prevent flotation of any part
of the work during construction operations with his own equipment.

B. The Contractor shall pump out water and wastewater which may seep or leak into the

excavations for the duration of the Contract and with his own equipment. He shall dispose
of this water in an appropriate manner.
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1.10 ADDITIONAL PROVISIONS

A. Before commencing work on any of the existing pipelines, structures or equipment, the
Contractor shall notify the County, in writing, at least 10 calendar days in advance of the
date he proposes to commence such work.

B. The Contractor shall provide, at his own expense, all necessary temporary facilities for
access to and for protection of, all existing facilities. The County's personnel must have
ready access at all times to the existing facilities. The Contractor is responsible for all
damage to existing structures, equipment and facilities caused by his construction
operations and must repair all such damage when and as ordered by the County.

1.11 CONSTRUCTION CONDITIONS

The Contractor shall strictly adhere to the specific requirements of the governmental unit(s)
and/or agency(ies) having jurisdiction over the work. Wherever there is a difference in the
requirements of a jurisdictional body and these Specifications, the more stringent shall

apply.
1.12 PUBLIC NUISANCE

A. The Contractor shall not create a public nuisance including but not limited to encroachment
on adjacent lands, flooding of adjacent lands, excessive noise or dust.

B. Sound levels must meet Manatee County Ordinance #87-34, (which amends Ordinance 81-
3, The Manatee County Noise Control Ordinance). Sound levels in excess of such
ordinance are sufficient cause to have the work halted until equipment can be quieted to
these levels. Work stoppage by the County for excessive noise shall not relieve the
Contractor of the other portions of this specification.

C. No extra charge may be made for time lost due to work stoppage resulting from the creation
of a public nuisance.

1.13 WARRANTIES

A. All material supplied under these Specifications shall be warranted by the Contractor and
the manufacturers for a period of three (3) years. Warranty period shall commence on the
date of County acceptance.

B. The material shall be warranted to be free from defects in workmanship, design and
materials. If any part of the system should fail during the warranty period, it shall be replaced
at no expense to the County. All material and installation costs shall be 100% borne by the
Contractor.

C. The manufacturer's warranty period shall run concurrently with the Contractor's warranty or
guarantee period. No exception to this provision shall be allowed. The Contractor shall be
responsible for obtaining warranties from each of the respective suppliers or manufacturers
for all the material specified under these contract specifications,

D. In the event that the manufacturer is unwilling to provide a three-year warranty commencing

at the time of County acceptance, the Contractor shall obtain from the manufacturer a four
(4) year warranty starting at the time of equipment delivery to the job site. This four-year
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warranty shall not relieve the Contractor of the three-year warranty starting at the time of
County acceptance of the equipment.

1.14 FUEL STORAGE & FILLING
A. If the contractor is storing fuel on site, or doing his own fuel filling of portable equipment
(other than hand-held equipment), he is responsible for any required response, clean-up or

reporting required, at no additional cost to the county.

B. The Contractor shall prepare and submit a fuel storage / spill abatement plan prior to start
of construction if required.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01

A
PART 2
2.01
PART 3
3.01

A

B.

C.
3.02

A

B.

C.
3.03

A

B.

SECTION 01045 CUTTING AND PATCHING
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall be responsible for all cutting, fitting and patching, including excavation
and backfill, required to complete the work or to:

1. Make its several parts fit together properly.

2. Uncover portions of the work to provide for installation of ill-timed work.

3. Remove and replace defective work.

4. Remove and replace work not conforming to requirements of Contract Documents.

5. Provide penetrations of non-structural surfaces for installation of piping and
electrical conduit.

PRODUCTS

MATERIALS

Comply with specifications and standards for each specific product involved.
EXECUTION
INSPECTION

Inspect existing conditions of project, including elements subject to damage or to movement
during cutting and patching.

After uncovering work, inspect conditions affecting installation of products, or performance
of work.

Report unsatisfactory or questionable conditions to County. Do not proceed with work until
County has provided further instructions.

PREPARATION

Provide adequate temporary support as necessary to assure structural value to integrity of
affected portion of work.

Provide devices and methods to protect other portions of project from damage.

Provide protection from elements for that portion of the project which may be exposed by
cutting and patching work and maintain excavations free from water.

PERFORMANCE

Execute cutting and demolition by methods which will prevent damage to other work and
will provide proper surfaces to receive installation of repairs.

Execute excavating and backfilling by methods which will prevent settlement or damage to
other work.
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C. Fit and adjust products to provide a finished installation to comply with specified products,
functions, tolerances and finishes.

D. Restore work which has been cut or removed; install new products to provide completed
work in accordance with the requirements of the Contract Documents.

E. Replace surfaces airtight to pipes, sleeves, ducts, conduit and other penetrations through
surfaces.
F. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes.
END OF SECTION
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PART 1
1.01

1.02

1.03

1.04

1.05

PART 2
PART 3

SECTION 01050 FIELD ENGINEERING AND SURVEYING
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall provide and pay for field surveying service required for the project.

The Contractor shall furnish and set all necessary stakes to establish the lines and grades
as shown on the Contract Drawings and layout each portion of the Work of the Contract.

QUALIFICATION OF SURVEYOR AND ENGINEER

All construction staking shall be conducted by or under the supervision of a Florida
Registered Professional Surveyor and Mapper. The Contractor shall be responsible for the
layout of all such lines and grades, which will be subject to verification by the County.

SURVEY REFERENCE POINTS

Existing basic horizontal and vertical control points for the Project are designated on the
Contract Drawings.

Locate and protect all survey monumentation, property corners and project control points
prior to starting work and preserve all permanent reference points during construction. All
costs associated with the replacement of all survey monumentation, property corners and
project control points shall be borne by the Contractor.

Make no changes or relocations without prior written notice to County.

Report to County when any reference point is lost or destroyed, or requires relocation
because of necessary changes in grades or locations.

Require surveyor to replace project control points which may be lost or destroyed.
Establish replacements based on original survey control.
PROJECT SURVEY REQUIREMENTS

The Contractor shall establish temporary bench marks as needed, referenced to data
established by survey control points.

RECORDS

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings per Section 01720.

PRODUCTS (NOT USED)
EXECUTION (NOT USED)

END OF SECTION
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PART 1 GENERAL

SECTION 01090

1.01 REQUIREMENTS

REFERENCE STANDARDS

Abbreviations and acronyms used in Contract Documents to identify reference standards.

A. Application: When a standard is specified by reference, comply with requirements and
recommendations stated in that standard, except when requirements are modified by the

Contract Documents, or applicable codes established stricter standards.

B. Publication Date: The most recent publication in effect on the date of issue of Contract

Documents, except when a specific publication date is specified.

1.03 ABBREVIATIONS, NAMES AND ADDRESSES OR ORGANIZATIONS

Obtain copies of reference standards direct from publication source, when needed for
proper performance of work, or when required for submittal by Contract Documents.

AA

AASHTO

ACI

Al

AISC

AlSI

ANSI

ASHRAE

Aluminum Association
818 Connecticut Avenue, N.W.
Washington, DC 20006

American Association of State Highway and Transportation Officials

444 North Capital Street, N.W.
Washington, DC 20001

American Concrete Institute
Box 19150

Reford Station

Detroit, Ml 48219

Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

American Institute of Steel Construction
1221 Avenue of the Americas
New York, NY 10020

American lron and Steel Institute
1000 16th Street NW
Washington, DC 20036

American National Standards Institute
1430 Broadway
New York, NY 10018

American Society of Heating, Refrigerating and Air Conditioning Engineers

179l Tullie Circle, N.E.
Atlanta, GA 30329
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ASME

ASTM

AWWA

AWS

CRSI

FDEP

FDOT

FS

American Society of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

American Welding Society
2501 N.W. 7th Street
Miami, FL 33125

Concrete Reinforcing Steel Institute
180 North LaSalle Street, Suite 2110
Chicago, IL 60601

Florida Department of Environmental Protection
3900 Commonwealth Blvd.
Tallahassee, Florida 32399

Florida Department of Transportation Standards Specifications for Road and
Bridge Construction

Maps & Publication Sales - Mail Station 12

605 Suwannee St.

Tallahassee, FL 32399-0450

Federal Specification

General Services Administration Specifications and Consumer Information
Distribution Section (WFSIS)

Washington Navy Yard, Bldg. 197

Washington, DC 20407

MCPW UTIL STD Manatee County Utility Engineering

MLSFA

MMA

NAAMM

NEMA

4410-B 66th St. W.
Bradenton, FL 34210

Metal Lath/Steel Framing Association
221 North LaSalle Street
Chicago, IL 60601

Monorail Manufacturer's Association
1326 Freeport Road
Pittsburgh, PA 15238

National Association of Architectural Metal Manufacturers
221 North LaSalle Street
Chicago, IL 60601

National Electrical Manufacturer's Assoc.
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PART 2

PART 3

OHSA

PCA

PCI

SDI

SMACNA

SSPC

SWFWMD

UL

2101 L Street N.W.
Washington, DC 20037

Occupational Safety and Health Assoc.
5807 Breckenridge Pkwy., Suite A
Tampa, FL 33610-4249

Portland Cement Association
5420 Old Orchard Road
Skokie, IL 20076

Prestressed Concrete Institute
20 North Wacker Drive
Chicago, IL 60606

Steel Door Institute
712 Lakewood Center North
Cleveland, OH 44107

Sheet Metal and Air Conditioning Contractor's National Association
8224 Old Court House Road
Vienna, VA 22180

Steel Structures Painting Council
402 24t Street, Suite 600
Pittsburgh, PA 15213

Southwest Florida Water Management District
2379 Broad Street
Brooksville, FL 34604-6899

Underwriter's Laboratories, Inc.
333 Pfingston Road
Northbrook, IL 60062

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

1.06

1.07

SECTION 01150 MEASUREMENT AND PAYMENT
GENERAL
SCOPE

The scope of this section of the Contract Documents is to further define the items included in
each Bid ltem in the Bid Form section of the Contract Documents. Payment will be made
based on the specified items included in the description in this section for each bid item.

All contract prices included in the Bid Form section will be full compensation for all shop
drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to
complete the construction as shown on the Drawings and/or as specified in the Contract
Documents to be performed under this Contract. Actual quantities of each item bid on a unit
price basis will be determined upon completion of the construction in the manner set up for
each item in this section of the Specifications. Payment for all items listed in the Bid Form will
constitute full compensation for all work shown and/or specified to be performed under this
Contract.

ESTIMATED QUANTITIES

The quantities shown are approximate and are given only as a basis of calculation upon which
the award of the Contract is to be made. The County does not assume any responsibility for
the final quantities, nor shall the Contractor claim misunderstanding because of such estimate
of quantities. Final payment will be made only for satisfactorily completed quantity of each
item.

WORK OUTSIDE AUTHORIZED LIMITS
No payment will be made for work constructed outside the authorized limits of work.
MEASUREMENT STANDARDS

Unless otherwise specified for the particular items involved, all measurements of distance shall
be taken horizontally or vertically.

AREA MEASUREMENTS

In the measurement of items to be paid for on the basis of area of finished work, the lengths
and/or widths to be used in the calculations shall be the final dimensions measured along the
surface of the completed work within the neat lines shown or designated.

LUMP SUM ITEMS

Where payment for items is shown to be paid for on a lump sum basis, no separate payment
will be made for any item of work required to complete the lump sum items. Lump sum
contracts shall be complete, tested and fully operable prior to request for final payment.
Contractor may be required to provide a break-down of the lump sum totals.

UNIT PRICE ITEM

Separate payment will be made for the items of work described herein and listed on the Bid
Form. Any related work not specifically listed, but required for satisfactory completion of the
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work shall be considered to be included in the scope of the appropriate listed work items.

No separate payment will be made for the following items and the cost of such work shall be
included in the applicable pay items of work. Final payments shall not be requested by the
Contractor or made by the County until as-built (record) drawings have been submitted and
approved by the County.

Shop Drawings, Working Drawings.

Clearing, grubbing and grading except as hereinafter specified.
Trench excavation, including necessary pavement removal and rock removal, except
as otherwise specified.

4 Dewatering and disposal of surplus water.

5 Structural fill, backfill, and grading.

6. Replacement of unpaved roadways, and shrubbery plots.

7. Foundation and borrow materials, except as hereinafter specified.
8

9

1

wh =

Testing and placing system in operation.
Any material and equipment required to be installed and utilized for the tests.

0. Pipe, structures, pavement replacement, asphalt and shell driveways and/or
appurtenances included within the limits of lump sum work, unless otherwise shown.
11. Maintaining the existing quality of service during construction.
12. Maintaining or detouring of traffic.
13. Appurtenant work as required for a complete and operable system.

14. Seeding and hydromulching.
BID ITEM NO. 1: CURB REPLACEMENT
Measurement shall be per linear feet of curb replacement.

Payment will be for the actual linear feet and type of curbing installed and accepted. Curb
replacement shall match the existing curb and shall be constructed in accordance with the
latest FDOT Specifications, Section 520, and the latest Manatee County Transportation
Department Highway and Drainage Standards. Payment shall represent full compensation for
all labor, material and equipment required for the curb replacement.

The unit bid price shall include, but is not limited to, removal, proper disposal, compaction,
forming, reinforcement, furnishing, placing the concrete, finishing as specified and all
incidentals necessary to complete these bid items, ready for approval and acceptance by the
County.

BID ITEM NOS. 2 AND 3: ASPHALT PAVEMENT RESTORATION

Measurement shall be per square yards of asphalt pavement restoration. Payment will be for
the actual square yards of pavement restoration installed and accepted.

Payment will include complete restoration of the roadway section in accordance with the latest
Manatee County Transportation Department Highway and Drainage Standards and FDOT
Specifications for Road and Bridge Construction.

The unit bid price shall include, but is not limited to, all required items, including base, subbase,
milling, asphalt overlay, prime and tack coats, labor, materials and equipment, testing and
incidentals necessary to complete these bid items, ready for approval and acceptance by the
County.
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BID ITEM NO. 4: DRIVEWAY RESTORATION

Measurement shall be per square yards of driveway restoration.

Payment will be for the actual square yards of driveway restoration installed and accepted.
Payment for all work included in these Bid Items will be made at the applicable contract unit
bid price per square yard of shell, asphaltic concrete, or concrete driveway restoration as listed
on the Bid Form. Disturbed driveways shall be replaced or restored in accordance with the
latest Manatee County Transportation Department Highway Standards.

The unit bid price shall include, but is not limited to, all labor, materials and equipment for
cutting the edges of existing driveways, compacting subgrade, furnishing and installing the
shell, asphaltic concrete or concrete and all incidentals necessary to complete these bid items
ready for approval and acceptance by the County.

BID ITEM NO. 5: SODDING

Measurement shall be per square yards of sodding.

Payment will be per actual quantity of square yards of sodding installed and accepted.

The unit bid price shall include, but is not limited to, all labor, materials, necessary equipment,
and incidentals necessary to complete this bid item, ready for approval and acceptance by the
County.

BID ITEM NO. 6: GROUT FILL ABANDONED PIPE (FLOWABLE FILL)

Measurement shall be per cubic yard of grout fill.

Payment will be per actual quantity of cubic yards of grout fill furnished, installed and accepted
in any size of pipe, abandoned and left in place.

The unit bid price shall include, but is not limited to, cleaning, labor, materials, sludge removal
and disposal, equipment for mixing and placing the grout and all incidentals necessary to
complete this bid item, ready for approval and acceptance by the County.

BID ITEM NO. 7: REHABILITATE EXISTING MANHOLE

Measurement shall be per vertical foot of existing sanitary sewer manhole to be rehabilitated.
Payment will be according to the inside diameter of the manhole as listed on the Bid Form.
The unit bid price shall include, but is not limited to, all labor and materials; excavation,
including rock; dewatering; backfill; compaction; liner system; bench and channel
reconstruction; by-pass pumping; seals; mortar; grout and all incidentals necessary to

rehabilitate the existing manholes and complete these bid items, ready for approval and
acceptance by the County.
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BID ITEM NOS. 8 AND 9: PIPE

Measurement for the quantity of pipe to be paid for under these Bid Items shall be the length
in linear feet of pipe measured along the centerline of pipe through valves, fittings and
manholes, in place, completed and accepted. Installation shall be by open-cut or directional
drill.

Payment will be according to the type of pipe installed (PVC, ductile iron or HDPE), diameter
of pipe and the installment method as listed on the Bid Form.

The unit bid price shall include, but is not limited to, furnishing and installing all pipe; temporary
blow-offs for disinfecting pipe; and materials above or below ground along pipeline alignment;
joints and jointing materials; field layout; bracing, shoring and sheeting; excavation, including
rock; dewatering, clearing, grubbing, stripping, and trenching, including exploratory
excavation; detectable tape; detector wire; bedding, backfill and compaction; chlorinating;
constructing the specified protection and adjusting of existing aboveground and underground
utilities and service connections; polyethylene encasement; butt fusion welds; drilling fluid
disposal; thrust blocking; disposal of spoil; hydrostatic testing; labor, equipment and materials
required and all other related and necessary items required to complete these bid items, ready
for approval and acceptance by the County.

No additional compensation shall be made for excavation below the bottom of the pipe, for
rock removal or bedding and backfill material, or for repair of any trench settlement. Site
restoration, traffic control, erosion control, services, fittings, joint restraints and pipe adapters
paid under separate bid items.

BID ITEM NO. 10: FITTINGS

Measurement shall be per weight in pounds for Ductile Iron, PVC and HDPE pipe fittings. The
quantity to be paid for under this item is the weight in pounds of fittings as denoted in the
manufacturer’s catalogues.

Payment will be according to the weight and the type of each fitting as listed on the Bid Form.

The unit bid price shall include, but is not limited to, furnishing and installing tees, crosses,
bends, sleeves, plugs, caps, reducers, increasers, couplings; all fittings and materials above
or below ground along the pipeline alignment; restraints, and jointing materials; bolts, nuts,
washers, gaskets, coating, lining, excavation, including rock; thrust blocking; bracing, shoring,
and sheeting; dewatering, clearing, grubbing, and stripping; trenching, bedding and backfill;
constructing the specified protection and adjusting of existing aboveground and underground
utilities and service connections; disposal of spoil; hydrostatic testing; and all other related and
necessary materials, labor and equipment required to complete these bid items, ready for
approval and acceptance by the County.

BID ITEM NO. 11: PIPE ADAPTERS

Measurement shall be per each pipe adapter used in connecting different types and materials
of pipe. The quantity to be paid for under these bid items is the number of pipe adapters
furnished, installed and accepted.

Payment will be according to the size of pipe adapter, as listed on the Bid Form.

The unit bid price shall include, but is not limited to, furnishing and installing all pipe adapters
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above or below ground along the pipeline alignment, excavation, bracing, shoring, sheeting,
dewatering, clearing, grubbing, stripping, bedding, backfill, disposal of spoil, bolts, nuts,
washers, pipe stiffeners, hydrostatic testing and any other related and necessary materials,
labor and equipment required to complete these bid items, ready for approval and acceptance
by the County.

BID ITEM NO. 12: VALVES

Measurement shall be per each valve furnished and installed.

Payment will be according to the size and type of valve, as listed on the Bid Form.

The unit bid price shall include, but is not limited to, valves, valve boxes and covers, concrete
pad, identification disc, extension stems, cutting, adapters, gaskets, jointing materials,
connectors, pipe sleeves, detector wire, excavation, including rock, backfill, dewatering,
sheeting, shoring, and any other related and necessary materials, labor and equipment
required to complete these bid items, ready for approval and acceptance by the County.

BID ITEM NO. 13: AIR RELEASE VALVE

Measurement shall be per each air release valve furnished and installed.

Payment will be according to the size of the air release valve, as listed on the Bid Form.

The unit bid price shall include, but is not limited to, dewatering, excavation, including rock
excavation, valve inclusive of tapping saddle, shutoff valve and nipples, concrete pad, bedding,
backfill, compaction, testing, and any other related and necessary materials, labor, and
equipment required to complete these bid items, ready for approval and acceptance by the
County. Manhole or ARV cabinet shall be paid under separate bid item.

BID ITEM NO. 14: AIR RELEASE VALVE CABINET

Measurement shall be per each cabinet used on aboveground air release valves

Payment will be according to the quantity of cabinets installed.

The unit bid price shall include, but is not limited to, all hardware, pad, anchorage, excavation,
and any other related and necessary materials, labor, and equipment required to complete this
bid item, ready for approval and acceptance by the County.

BID ITEM NO. 15: CONNECT TO EXISTING MANHOLE

Measurement shall be per each manhole connection furnished and installed.

Payment will be according to the quantity of connections installed.

The unit bid price shall include, but is not limited to, excavation, including rock excavation, PVC
pipe, fittings, boot, adapters, seals, plugs, bench and channel reconstruction; by-pass
pumping; mortar; grout; backfill, compaction, testing; labor, equipment, material and all other

items necessary to complete these bid items as per details US-8 & US-9, ready for approval
and acceptance by the County.
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BID ITEM NO. 16: WETWELL CLEANING
Measurement and payment shall be per square foot of wet well wall and floor.

The unit bid price shall include, but is not limited to, pressure washing, manual cleaning, sludge
removal and disposal. Contractor shall furnish all labor, materials, equipment and incidentals
required to complete this bid item, ready for approval and acceptance by the County.

BID ITEM NO. 17: DR-11 HDPE WETWELL PIPING

Measurement shall be the length in linear feet of pipe measured along the centerline of pipe
through the fittings from the pump base ell or flanged eccentric reducer to the check valve in
the valve vault in place, completed and accepted.

Payment will be according to the size and type, as listed on the Bid Form.

The unit bid price shall include (unless specifically listed separately on the bid form), but is not
limited to, furnishing and installing all pipe; gaskets; hardware; molded 90 degree elbows;
flange adapters to connect the piping at each end; excavation, including rock; dewatering;
bedding and backfill; disposal of spoil; removal and proper disposal of existing piping; testing
and other related and necessary materials, work and equipment required to complete these
bid items, ready for approval and acceptance by the County.

Manatee County personnel will remove and reinstall the wetwell pumps. Pump base ells,
eccentric reducers, S.S. pipe bracing and pipe thru wall seals paid under separate bid items.

BID ITEM NO. 18: PUMP BASE ELLS
Measurement shall be per each pump base ell furnished and installed.
Payment will be according to the size as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal of existing
pump base ells; new pump base ells; anchoring system; stainless steel anchor rods, flat
washers, lock washers and nuts. The unit bid price shall include, but is not limited to, all other
items, materials, work and equipment necessary to complete these bid items, ready for
approval and acceptance by the County. New concrete bottom and fillet paid under separate
bid items.

BID ITEM NO. 19: PUMP BASE ELL MOUNTING PLATES

Measurement shall be per each pump base ell mounting furnished and installed.

Payment will be according to the size as listed on the Bid Form.

The unit bid price shall include, but is not limited to, pump base ell mounting plate; anchoring
system; stainless steel anchor rods, flat washers, lock washers; nuts; and removal and
replacement of grout to mount plate flat and level. The unit bid price shall include, but is not
limited to, all other items, materials, work and equipment necessary to complete these bid

items, ready for approval and acceptance by the County. New concrete bottom and fillet paid
under separate bid items.
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BID ITEM NO. 20: S.S. PIPE BRACING
Measurement shall be per each S.S. pipe bracing furnished and installed.
Payment will be according to the inside diameter and type of wet well as listed on the Bid Form.

The unit bid price shall include, but is not limited to, stainless steel angles, straps, braces,
anchors, clamps and all necessary hardware. Also included are 3/16” minimum thickness
rubber gaskets between pipes and pipe straps, removal and proper disposal of existing pipe
bracing, all materials, work and equipment necessary to complete these bid items ready, for
approval and acceptance by the County.

BID ITEM NO. 21: REPLACE EXISTING WETWELL TOP SLAB

Measurement shall be per each reinforced concrete top slab furnished and installed.
Payment will be according to the inside diameter of the wet well as listed on the Bid Form.
The unit bid price shall include, but is not limited to, removal and proper disposal; concrete;
reinforcement; all labor and materials; excavation, including rock; dewatering; backfill;
compaction; dowel rods; anchors; epoxy; sealant; mortar; and all incidentals necessary to
complete these bid items, ready for approval and acceptance by the County. Aluminum hatch
covers, PVC vent, and liner paid under separate bid items.

BID ITEM NO. 22: PVC VENT

Measurement shall be per each Sch 80 PVC vent with stainless steel screen furnished and
installed.

Payment will be according to the PVC vent size as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal of existing
vent, new Sch 80 PVC vent, 316 SS stainless steel screen, sealing, repair of top slab around
penetration with non-shrink grout/hydraulic cement, liner repair; all labor, materials and all
incidentals necessary to complete these bid items, ready for approval and acceptance by the
County.

BID ITEM NO. 23: ALUMINUM HATCH COVER

Measurement shall be per each aluminum hatch cover furnished and installed.

Payment will be according to the hatch cover size as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal of hatch cover;
all labor and materials; forms; anchors; epoxy; sealant; mortar; and all incidentals necessary
to complete these bid items, ready for approval and acceptance by the County.

BID ITEM NO. 24: 2° SS PUMP GUIDE RAIL SYSTEM

Measurement shall be per linear foot of pump guide rail system, which includes two (2) each
continuous lengths of S.S. Schedule 40 pipes per pump, furnished and installed.

The unit bid price shall include, but is not limited to, removal and proper disposal of existing
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guide rails; new S.S. upper guide rail brackets; S.S. pump cord hooks; S.S. lift chains; new
float brackets, all necessary hardware and all other items, materials and incidentals necessary
to complete this bid item ready, for approval and acceptance by the Engineer/Owner.

BID ITEM NO. 25: WET WELL LINER, SPRAY-ON
Measurement shall be per square foot of liner and/or coating furnished and installed.

Payment will be according to the total amount of square footage of the structure covered by
the applied product used as listed on the Bid Form.

The unit bid price shall include, but is not limited to, surface repair, surface preparation as
recommended by the product’s manufacturer; spoil removal and disposal; all materials and
incidentals necessary to complete these bid items, ready for approval and acceptance by the
County. Wet well cleaning and existing liner removal paid under separate bid items.

This bid item is limited to the coating of concrete walls, and required stand alone liner repairs.

Damage to the existing liner caused by the execution of work under a separate bid item, listed
in this section, shall be repaired under that bid item. The cost to repair the existing liner shall
be included in the bidder’s price for the bid item. No additional cost shall be borne by the
County.

BID ITEM NO. 26: GROUT FILL EX. DRAIN, ABANDON (FLOWABLE FILL)
Measurement shall be for each existing drain abandoned by the means indicated on the plans.
Payment will be per each existing drain abandoned.

The unit bid price shall include, but is not limited to, cleaning, labor, materials, sludge removal
and disposal, the complete removal of the drain, patching of the hole with non-shrink hydraulic
grout, or equipment for mixing and placing the grout (as indicated in the plans) and all
incidentals necessary to complete this bid item, ready for approval and acceptance by the
County.

BID ITEM NOS. 27, 28, AND 36: VALVES
Measurement shall be per each valve, furnished and installed.
Payment will be according to the size and type of valve, as listed on the Bid Form.

The unit bid price shall include, but is not limited to, valves, valve boxes and covers, concrete
pad, identification disc, extension stems, cutting, adapters, gaskets, jointing materials,
connectors, pipe sleeves, detector wire, excavation, including rock, backfill, dewatering,
sheeting, shoring, and any other related and necessary materials, labor and equipment
required to complete these bid items, ready for approval and acceptance by the County.

BID ITEM NO. 29 AND 37: PIPE

Measurement for the quantity of pipe to be paid for under these Bid Items shall be the length
in linear feet of pipe measured along the centerline of pipe through valves, fittings and
manholes, in place, completed and accepted. Installation shall be by open-cut or directional
drill.
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Payment will be according to the type of pipe installed (PVC, ductile iron or HDPE), diameter
of pipe and the depth of pipe as listed on the Bid Form. The depth of pipe shall be measured
from the top of the trench to the top of the installed pipe at the center of pipe.

The unit bid price shall include, but is not limited to, furnishing and installing all pipe; temporary
blow-offs for disinfecting pipe; and materials above or below ground along pipeline alignment;
joints and jointing materials; field layout; bracing, shoring and sheeting; excavation, including
rock; dewatering, clearing, grubbing, stripping, and trenching, including exploratory
excavation; detectable tape; detector wire; bedding, backfill and compaction; chlorinating;
constructing the specified protection and adjusting of existing aboveground and underground
utilities and service connections; polyethylene encasement; butt fusion welds; drilling fluid
disposal; thrust blocking; disposal of spoil; hydrostatic testing; labor, equipment and materials
required and all other related and necessary items required to complete these bid items, ready
for approval and acceptance by the County. No additional compensation shall be made for
excavation below the bottom of the pipe, for rock removal or bedding and backfill material, or
for repair of any trench settlement. Site restoration, traffic control, erosion control, services,
fittings, joint restraints and pipe adapters paid under separate bid items.

BID ITEM NO. 30: DUCTILE IRON FITTINGS

Measurement shall be per weight in pounds for Ductile Iron pipe fittings. The quantity to be
paid for under this item is the weight in pounds of fittings as denoted in the manufacturer’s
catalogues.

Payment will be according to the weight and the type of each fitting as listed on the Bid Form.

The unit bid price shall include, but is not limited to, furnishing and installing tees, crosses,
bends, sleeves, plugs, caps, reducers, increasers, couplings; all fittings and materials above
or below ground along the pipeline alignment; restraints, and jointing materials; bolts, nuts,
washers, gaskets, coating, lining, excavation, including rock; thrust blocking; bracing, shoring,
and sheeting; dewatering, clearing, grubbing, and stripping; trenching, bedding and backfill;
constructing the specified protection and adjusting of existing aboveground and underground
utilities and service connections; disposal of spoil; hydrostatic testing; and all other related and
necessary materials, labor and equipment required to complete these bid items, ready for
approval and acceptance by the County.

BID ITEM NO. 31 AND 32: ADAPTERS

Measurement shall be per each flange adapter and male quick coupler adapter furnished and
installed.

Payment will be according to the size and type of adapter as listed on the Bid Form.
The unit bid price shall include, but is not limited to, removal and proper disposal of existing
adapters; new adapters, gaskets, S.S. hardware; hydrostatic testing; and all other related and

necessary materials, labor and equipment required to complete these bid items, ready for
approval and acceptance by the County.
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BID ITEM NO. 33: S.S. ADJUSTABLE VALVE SUPPORT
Measurement shall be per each adjustable S.S. valve support.
Payment will be for the quantity of adjustable S.S. valve supports furnished and installed.

The unit bid price shall include, but is not limited to, removal and proper disposal of existing
pipe/valve supports; new S.S. adjustable valve supports, concrete blocks or pads; and all other
related and necessary materials, labor and equipment required to complete this bid item, ready
for approval and acceptance by the Engineer/Owner. Supplied stainless steel valve/flange
supports shall be adjustable after installation.

BID ITEM NO. 34: COMPLETE REMOVAL OF EX. VALVE VAULT

Measurement and payment shall be per each valve vault removed.

The unit bid price shall include, but is not limited to, labor, equipment, complete removal and
disposal of the existing valve vault, clean fill dirt, compaction, sod, removal of unsuitable
material, testing and any and all other items necessary to complete these bid items, ready for
approval and acceptance by the County.

BID ITEM NO. 35: CONCRETE SLAB, VALVE ASSEMBLY

Measurement and payment shall be for each poured-in-place concrete slab for the above
ground valve assemblies installed.

The unit bid price shall include, but is not limited to, all labor, materials and equipment,
reinforcing, expansion joint, compacting, finishing, testing and incidentals necessary to
complete this bid item, ready for approval and acceptance by the County.

BID ITEM NO. 38: INFLUENT LINE PLUG

Measurement shall be per each influent line plug furnished and installed.

Payment will be according to the diameter of line to be plugged as listed on the Bid Form.
The unit bid price shall include, but is not limited to, bladders, adapters, seals, gaskets and all
other related and necessary materials, labor and equipment required to complete these bid
items, ready for approval and acceptance by the County.

BID ITEM NO. 39: BY-PASS PUMPING SYSTEM

Measurement shall be lump sum for the by-pass pumping system required.

Payment will be according to the maximum flow and maximum head required as listed on the
Bid Form.

The lump sum price shall include, but is not limited to, pumps, piping, temporary lines, vacuum
trucks, anchors, barricades, noise abatement procedures, and all other related and necessary
materials, labor and equipment required to complete these bid items, ready for approval and
acceptance by the County.
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BID ITEM NO. 40: RELOCATE EX. METER, BACKFLOW PREVENTER & HOSE BIBB

Measurement shall be lump sum for each water service assembly consisting of a meter,
backflow preventer, and hose bibb relocated and installed per the current Manatee County
Public Work Utility Standards.

Payment will be as per the item used as listed on the Bid Form.

The unit bid price shall include, but is not limited to the relocation of all, valve, camlock fitting,
meter, backflow preventer assembly, hose bib, hose bib mounting post, water line extension,
and all other related and necessary materials, labor and equipment required to complete these
bid items, ready for approval and acceptance by the County.

BID ITEM NO. 41: ELECTRIC METER CAN

Measurement shall be each electric meter can furnished and installed.

Payment will be according to the quantity of electric meter cans installed.

The unit bid price shall include, but is not limited to, removal and proper disposal, all
connection, and all other related and necessary materials, labor and equipment required to
complete this bid item, ready for approval and acceptance by the County.

BID ITEM NO. 42: FUSED SAFETY SWITCH

Measurement shall be each fused safety switch furnished and installed.

Payment will be according to the type of fused safety switch as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal, all
connections, lighting arrestor mounted on exterior of safety switch, and all other related and

necessary materials, labor and equipment required to complete these bid items, ready for
approval and acceptance by the County.

BID ITEM NO. 43: CONTROL PANEL

Measurement shall be per each control panel furnished and installed.

Payment will be according to the type of control panel as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal, conduit and
wire connections to the safety switch, all conduit and wire connections to the wet well,
reconnecting all ground wiring, connecting wiring from antenna tower, all conduit and wire
connections to the flow meter vault, and all other related and necessary materials, labor and

equipment required to complete these bid items, ready for approval and acceptance by the
County.
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BID ITEM NO. 44: CONDUIT, SCH 80 PVC
Measurement shall be per linear foot of conduit furnished and installed.
Payment will be according to the size of the conduit as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal, all
connections, drilling, wet well core bores, sealing, grout, liner repair, and all other related and
necessary materials, labor and equipment required to complete these bid items, ready for
approval and acceptance by the County.

BID ITEM NO. 45: ELECTRICAL SERVICE

Measurement shall be per linear foot of electrical service from the power source to the electric
meter.

Payment will be according to the size and type as listed on the Bid Form.

The unit bid price shall include, but is not limited to, removal and proper disposal, wire, conduit,
permits, all wire connections, and all other related and necessary materials, labor and
equipment required to complete these bid items, ready for approval and acceptance by the
Engineer/Owner.

BID ITEM NO. 46: ELECTRICAL MOUNTING STRUCTURE

Measurement shall be per each electrical mount structure furnished and installed.

Payment will be according to the quantity of electrical mounting structures installed.

The unit bid price shall include, but is not limited to, removal and proper disposal, S.S. pipes,
S.S. channels, S.S. hardware, concrete, and all other related and necessary materials, labor
and equipment required to complete this bid item, ready for approval and acceptance by the
County.

BID ITEM NO. 47: WASHED SHELL WITH WEED BARRIER

Measurement shall be per square yards of washed shell w/ weed barrier installed.

The washed shell and weed barrier shall be installed/replaced in accordance with the latest
Manatee County Public Works Utility Standards.

Payment will be for the actual square yards of washed shell and weed barrier installed and
accepted.

The unit bid price shall include, but is not limited to, all labor, materials and equipment, cutting,
spreading, finishing, and incidentals necessary to complete this bid item, ready for approval
and acceptance by the County.

BID ITEM NO. 48: CONCRETE REPAIR
Measurement shall be per square foot of concrete repair completed from 4" to 2” thickness.
Any concrete repair considered a “skim coat” as recommended by the liner's manufacturer

shall be paid under the Bid Item Wet Well Liner, Spray-on.
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Payment for all work under this Bid Item shall be made at the Contract unit price bid per square
foot for repair and patching of the concrete foundation in preparation for the new liner.

The unit bid price shall include, but is not limited to, all labor, materials and equipment, cutting,
spreading, finishing, and incidentals necessary to complete this bid item, ready for approval
and acceptance by the County. Concrete surface is to be returned to original lines and
dimensions and/or as directed by County personnel and adequately sound and smooth
enough to meet the liner application standards. Included are exposed rebar coating, non-
shrink hydraulic cement patching, non-shrink grouting around any other structure or support or
guides that need to be in place prior to the spray liner application. The actual number of square
feet of area to be repaired shall be agreed upon with the County Inspector prior to
commencement of any patching work.

BID ITEM NO. 49: BOLLARDS w/ YELLOW PVC COVERING

Payment for each bollard included under this Bid Item shall be made at the applicable Contract
unit price bid per complete installation.

Payment shall represent full compensation for all labor, shipping, products, and materials. Also
included shall be the installation of all bollards, concrete, rebar, and all other appurtenances
and incidentals required or specified to complete the installation, ready for inspection and
acceptance by the County.

BID ITEM NO. 50: MOBILIZATION

Measurement and payment for this Bid Item shall include full compensation for the required
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required
insurance for the project and the Contractor's mobilization and demobilization costs as shown
in the Bid Form. Mobilization includes, but it not limited to: preparation and movement of
personnel, contractor's equipment required for product installation, supplies and incidentals
such as safety and sanitary supplies/ facilities.

Payment for mobilization shall not exceed 10 percent (10%) of the total Contract cost, but shall
exclude the material cost of the emergency pump(s), emergency generator(s), and automatic
transfer switch(es) (ATS), unless the Contractor can prove to the County that his actual
mobilization cost exceeds 10 percent (10%).

Partial payments for this Bid Item will be made in accordance with the following schedule:

Percent of Original Percent Allowable Payment of
Contract Amount: Mobilization/Demobilization Bid
Item Price:

5 25

10 35

25 45

50 50

75 75

100 100

These payments will be subject to the standard retainage provided in the Contract. Payment
of the retainage will be made after completion of the work and demobilization.
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PART 2

PART 3

BID ITEM NO. 51: MISCELLANEOUS WORK & CLEANUP

Payment for all work included under this Bid Item shall be made at the Contract lump sum price
bid listed in the Bid Form for any other miscellaneous work not specifically included for payment
under other Bid ltems obviously necessary to complete the Contract. Partial payments will be
based on the breakdown of the Bid Item in accordance with the Schedule of Values submitted
by the Contractor and approved by the County. Payment shall also include, but not limited to,
full compensation for project photographs, project signs, traffic control, rubbish and spoil
removal, repair, replacement or relocation of all signs, walls, private irrigation systems and
related items and any and all other items required to complete the project in accordance with
Contract Documents.

BID ITEM NO. 52: RECORD DRAWINGS

Payment for all work included under this Bid ltem shall be made at the Contract lump sum price
bid listed in the Bid Form and shall represent full compensation for all labor, materials and
equipment required to generate and provide record drawings approved by the County. Record
drawings shall be in strict accordance with Section 14 of the Manatee County Public Work
Utility Standards. Record drawings shall be required when the top slabs of the existing
structures are modified/raised/relocated and/or the alignment/elevation of more than 10 feet of
the existing force main has been changed.

BID ITEM NO. 53: CONTRACT CONTINGENCY

Payment for all work under this Bid Item shall be made only at the County's discretion. This
Bid Item shall not exceed 10% of the Bidders Total Base Bid. The Bidder shall calculate and
enter a dollar amount for this Bid Item.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

PART 2

PART 3

SECTION 01152 REQUESTS FOR PAYMENT
GENERAL
REQUIREMENTS INCLUDED
Submit Applications for Payment to the Project Manager or as directed at the
preconstruction meeting, in accordance with the schedule established by Conditions of the
Contract and Agreement between County and Contractor.

FORMAT AND DATA REQUIRED

Submit payment requests in the form provided by the County with itemized data typed in
accordance with the Bid Form.

Provide construction photographs in accordance with Contract Documents.
SUBSTANTIATING DATA FOR PROGRESS PAYMENTS

When the County requires substantiating data, Contractor shall submit suitable information
with a cover letter.

Submit one copy of data and cover letter for each copy of application.

PREPARATION OF APPLICATION FOR FINAL PAYMENT

Fill in application form as specified for progress payments.

SUBMITTAL PROCEDURE

Submit applications for payment at the times stipulated in the Agreement.

Number: Three (3) copies of each application; all signed and certified by the Contractor.
PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION

Specification-Spanish Park-LS & FM.docx 45/185



SECTION 01153 CHANGE ORDER PROCEDURES

PART 1 GENERAL
1.01 DEFINITION
A. Change Order: Change in contract scope, price or time that must be approved and executed

by the Project Representative before it becomes effective.

B. Administrative Change Adjustment: Minor change order under 10% of project cost or 20%
time, does not have to be Board approved.

C. Field Order: Change to contract quantity that does not require a change of price.
1.02 REQUIREMENTS INCLUDED

A. The Contractor shall promptly implement change order procedures:
1. Provide full written data required to evaluate changes.
2. Maintain detailed records of work done on a time-and-material/force account basis.
3. Provide full documentation to County on request.

B. The Contractor shall designate a member of the Contractor's organization who:
1. Is authorized to accept changes to the Work.
2. Is responsible for informing others in the Contractor's employ of the authorized

changes into the Work.

1.03 PRELIMINARY PROCEDURES
A. Project Manager may initiate changes by submitting a Request to Contractor. Request will
include:
1. Detailed description of the change, products, costs and location of the change in the
Project.
2. Supplementary or revised Drawings and Specifications.
3. The projected time extension for making the change.
4. A specified period of time during which the requested price will be considered valid.
5. Such request is for information only and is not an instruction to execute the changes,
nor to stop work in progress.
B. Contractor may initiate changes by submitting a written notice to the Project Manager,
containing:
1. Description of the proposed changes.
2. Statement of the reason for making the changes.
3. Statement of the effect on the Contract Sum and the Contract Time.
4. Statement of the effect on the work of separate contractors.
5. Documentation supporting any change in Contract Sum or Contract Time, as

appropriate.
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1.04 FIELD ORDER CHANGE

A. In lieu of a Change Order, the Project Manager may issue a Field Order for the Contractor
to proceed with additional work within the original intent of the Project.

B. Field Order will describe changes in the work, with attachments of backup information to
define details of the change.

C. Contractor must sign and date the Field Order to indicate agreement with the terms therein.
1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS
A. Support each quotation for a lump sum proposal and for each unit price which has not

previously been established, with sufficient substantiating data to allow the County to
evaluate the quotation.

B. On request, provide additional data to support time and cost computations:
1. Labor required.
2. Equipment required.
3. Products required.
a. Recommended source of purchase and unit cost.
b. Quantities required.
4. Taxes, insurance and bonds.
5. Credit for work deleted from Contract, similarly documented.
6. Overhead and profit.
7. Justification for any change in Contract Time.
C. Support each claim for additional costs and for work done on a time-and-material/force

account basis, with documentation as required for a lump-sum proposal.

Name of the County's authorized agent who ordered the work and date of the order.
Date and time work was performed and by whom.

Time record, summary of hours work and hourly rates paid.

Receipts and invoices for:

a. Equipment used, listing dates and time of use.

b. Products used, listing of quantities.

C. Subcontracts.

Pon=

1.06 PREPARATION OF CHANGE ORDERS
A. Project Manager will prepare each Change Order.

B. Change Order will describe changes in the Work, both additions and deletions, with
attachments as necessary to define details of the change.

C. Change Order will provide an accounting of the adjustment in the Contract Sum and in the
Contract Time.

1.07 LUMP SUM/FIXED PRICE CHANGE ORDER

A. Project Manager initiates the form, including a description of the changes involved and
attachments based upon documents and proposals submitted by the Contractor, or
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1.08

1.09

1.10

PART 2

PART 3

requests from the County, or both.

Once the form has been completed, all copies should be sent to Contractor for approval.
After approval by Contractor, all copies should be sent to County for approval. The County
will distribute executed copies after approval by the Board of County Commissioners.
UNIT PRICE CHANGE ORDER

Contents of Change Orders will be based on, either:

1. County's definition of the scope of the required changes.
2. Contractor's Proposal for a change, as approved by the County.
3. Survey of completed work.

The amounts of the unit prices to be:

1. Those stated in the Agreement.
2. Those mutually agreed upon between County and Contractor.

TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION
CHANGE AUTHORIZATION

At completion of the change, Contractor shall submit itemized accounting and supporting
data as provided in the Article "Documentation of Proposals and Claims" of this Section.

County will determine the allowable cost of such work, as provided in General Conditions
and Supplementary Conditions.

County will sign and date the Change Order to establish the change in Contract Sum and in
Contract Time.

County and Contractor will sign and date the Change Order to indicate their agreement
therewith.

CORRELATION WITH CONTRACTOR'S SUBMITTALS

Periodically revise Schedule of Values and Application for Payment forms to record each
change as a separate item of work, and to record the adjusted Contract Sum.

Periodically revise the Construction Schedule to reflect each change in Contract Time.
Revise sub schedules to show changes for other items of work affected by the changes.

Upon completion of work under a Change Order, enter pertinent changes in Record
Documents.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01200 PROJECT MEETINGS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The County shall schedule the pre-construction meeting, periodic progress meetings and

special meetings, if required, throughout progress of work.

B. Representatives of contractors, subcontractors and suppliers attending meetings shall be
qualified and authorized to act on behalf of the entity each represents.

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with
Contract Documents and construction schedules.

1.02 PRE-CONSTRUCTION MEETING
A. Attendance:

County's Engineer.

County's Project Manager

Contractor.

Resident Project Representative.

Related Labor Contractor's Superintendent.
Major Subcontractors.

Major Suppliers.

Others as appropriate.

Nk wN =

B. Suggested Agenda:

1. Distribution and discussion of:
a. List of major subcontractors.
b. Projected Construction Schedules.
C. Coordination of Utilities
2. Critical work sequencing.
3. Project Coordination.
a. Designation of responsible personnel.
b. Emergency contact persons with phone numbers.
4. Procedures and processing of:
a. Field decisions.
b. Submittals.
C. Change Orders.
d. Applications for Payment.

Procedures for maintaining Record Documents.

Use of premises:

a. Office, work and storage areas.

b. County's REQUIREMENTS.

7. Temporary utilities.

8. Housekeeping procedures.

9. Liquidated damages.

10. Equal Opportunity Requirements.

11. Laboratory testing.

12. Project / Job meetings: Progress meeting, other special topics as needed.

oo
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
A
1.02
A
B.
C.
D.
E.
PART 2
2.01
A
B.

SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS

GENERAL
GENERAL

Construction under this contract must be coordinated with the County and accomplished in
a logical order to maintain utilization and flow through existing facilities and public properties
and rights-of-way and to allow construction to be completed within the time allowed by
Contract Documents and in the manner set forth in the Contract.

CONSTRUCTION SCHEDULING GENERAL PROVISIONS

No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal holidays
without written permission of the County. However, emergency work may be done without
prior permission.

Night work may be established by the Contractor as regular procedure with the written
permission of the County. Such permission, however, may be revoked at any time by the
County if the Contractor fails to maintain adequate equipment and supervision for the proper
execution and control of the work at night.

Due to potential health hazards and requirements of the State of Florida and the U.S.
Environmental Protection Agency, existing facilities must be maintained in operation.

The Contractor shall be fully responsible for providing all temporary piping, plumbing,
electrical hook-ups, lighting, temporary structure, or other materials, equipment and
systems required to maintain the existing facility's operations. All details of temporary piping
and temporary construction are not necessarily shown on the Drawings or covered in the
Specifications. However, this does not relieve the Contractor of the responsibility to insure
that construction will not interrupt proper facility operations.

The Contractor shall designate an authorized representative of his firm who shall be
responsible for development and maintenance of the schedule and of progress and
payment reports. This representative of the Contractor shall have direct project control and
complete authority to act on behalf of the Contractor in fulfilling the commitments of the
Contractor's schedule.

PRODUCTS

GENERAL REQUIREMENTS

The Contractor shall submit a critical path schedule as described herein.

The planning, scheduling, management and execution of the work is the sole responsibility
of the Contractor. The progress schedule requirement is established to allow County to
review Contractor's planning, scheduling, management and execution of the work; to assist

County in evaluating work progress and make progress payments and to allow other
contractors to cooperate and coordinate their activities with those of the Contractor.
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2.02

2.03

FORM OF SCHEDULES

Prepare schedules using the latest version of Microsoft Project, or other County approved
software, in the form of a horizontal bar chart diagram. The diagram shall be time-scaled
and sequenced by work areas. Horizontal time scale shall identify the first work day of each
week.

Activities shall be at least as detailed as the Schedule of Values. Activity durations shall be
in whole working days. In addition, man-days shall be shown for each activity or tabulated
in an accompanying report.

Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11
inches suitable for reproduction. Scale and spacing shall allow space for notations and
future revisions.

CONTENT OF SCHEDULES
Each monthly schedule shall be based on data as of the last day of the current pay period.
Description for each activity shall be brief, but convey the scope of work described.

Activities shall identify all items of work that must be accomplished to achieve substantial
completion, such as items pertaining to Contractor's installation and testing activities; items
pertaining to the approval of regulatory agencies; contractor's time required for submittals,
fabrication and deliveries; the time required by County to review all submittals as set forth
in the Contract Documents; items of work required of County to support pre-operational,
startup and final testing; time required for the relocation of utilities. Activities shall also
identify interface milestones with the work of other contractors performing work under
separate contracts with County.

Schedules shall show the complete sequence of construction by activities. Dates for
beginning and completion of each activity shall be indicated as well as projected percentage
of completion for each activity as of the first day of each month.

Submittal schedule for shop drawing review, product data, and samples shall show the date
of Contractor submittal and the date approved submittals will be required by the County,
consistent with the time frames established in the Specifications.

For Contract change orders granting time extensions, the impact on the Contract date(s)
shall equal the calendar-day total time extension specified for the applicable work in the
Contract change orders.

For actual delays, add activities prior to each delayed activity on the appropriate critical
path(s). Data on the added activities of this type shall portray all steps leading to the delay
and shall further include the following: separate activity identification, activity description
indicating cause of the delay, activity duration consistent with whichever set of dates below
applies, the actual start and finish dates of the delay or, if the delay is not finished, the actual
start date and estimated completion date.

For potential delays, add an activity prior to each potentially delayed activity on the
appropriate critical path(s). Data for added activities of this type shall include alternatives
available to mitigate the delay including acceleration alternatives and further show the
following: separate activity identification, activity description indicating cause of the
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2.04

2.05

potential delay and activity duration equal to zero work days.
SUPPORTING NARRATIVE

Status and scheduling reports identified below shall contain a narrative to document the
project status, to explain the basis of Contractor's determination of durations, describe the
Contract conditions and restraints incorporated into the schedule and provide an analysis
pertaining to potential problems and practical steps to mitigate them.

The narrative shall specifically include:
1. Actual completion dates for activities completed during the monthly report period

and actual start
dates for activities commenced during the monthly report period.

2. Anticipated start dates for activities scheduled to commence during the following
monthly report period.

3. Changes in the duration of any activity and minor logic changes.

4. The progress along the critical path in terms of days ahead or behind the Contract
date.

5. If the Monthly Status Report indicates an avoidable delay to the Contract completion

date or interim completion dates as specified in the Agreement, Contractor shall
identify the problem, cause and the activities affected and provide an explanation of
the proposed corrective action to meet the milestone dates involved or to mitigate

further delays.

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem,
cause, duration, specific activities affected and restraints of each activity.

7. The narrative shall also discuss all change order activities whether included or not

in the revised/current schedule of legal status. Newly introduced change order work
activities and the CPM path(s) that they affect, must be specifically identified. All
change order work activities added to the schedule shall conform with the
sequencing and Contract Time requirements of the applicable Change Order.

8. Original Contract date(s) shall not be changed except by Contract change order. A
revision need not be submitted when the foregoing situations arise unless required
by County. Review of a report containing added activities will not be construed to
be concurrence with the duration or restraints for such added activities; instead the
corresponding data as ultimately incorporated into the applicable Contract change
order shall govern.

9. Should County require additional data, this information shall be supplied by
Contractor within 10 calendar days.

SUBMITTALS

Contractor shall submit estimated and preliminary progress schedules (as identified in the
Terms and Conditions of the Contract and the General Conditions), monthly status reports,
a start-up schedule and an as-built schedule report all as specified herein.

All schedules, including estimated and preliminary schedules, shall be in conformance with
the Contract Documents.

The finalized progress schedule discussed in the Contract Documents shall be the first
monthly status report and as such shall be in conformance with all applicable specifications
contained herein.
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2.06

2.07

Monthly Status Report submittals shall include a time-scaled (days after notice to proceed)
diagram showing all contract activities and supporting narrative. The initial detailed
schedule shall use the notice to proceed as the start date. The finalized schedule, if
concurred with by County, shall be the work plan to be used by the contractor for planning,
scheduling, managing and executing the work.

The schedule diagram shall be formatted as above. The diagram shall include (1) all
detailed activities included in the preliminary and estimated schedule submittals, (2)
calendar days prior to substantial completion, (3) summary activities for the remaining days.
The critical path activities shall be identified, including critical paths for interim dates, if
possible.

The Contractor shall submit progress schedules with each application for payment.
MONTHLY STATUS REPORTS

Contractor shall submit detailed schedule status reports on a monthly basis with the
Application for Payment. The first such status report shall be submitted with the first
Application for Payment and include data as of the last day of the pay period. The Monthly
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and
a supporting narrative including updated information as described above. The Monthly
Report will be reviewed by County and Contractor at a monthly schedule meeting and
Contractor will address County's comments on the subsequent monthly report. Monthly
status reports shall be the basis for evaluating Contractor's progress.

The "marked-up" diagram shall show, for the latest detailed schedule of legal status,
percentages of completion for all activities, actual start and finish dates and remaining
durations, as appropriate. Activities not previously included in the latest detailed schedule
of legal status shall be added, except that contractual dates will not be changed except by
change order. Review of a marked-up diagram by County will not be construed to constitute
concurrence with the time frames, duration, or sequencing for such added activities; instead
the corresponding data as ultimately incorporated into an appropriate change order shall
govern.

STARTUP SCHEDULE

At least 60 calendar days prior to the date of substantial completion, Contractor shall submit
a time-scaled (days after notice to proceed) diagram detailing the work to take place in the
period between 60 days prior to substantial completion, together with a supporting narrative.
County shall have 10 calendar days after receipt of the submittal to respond. Upon receipt
of County's comments, Contractor shall make the necessary revisions and submit the
revised schedule within 10 calendar days. The resubmittal, if concurred with by County,
shall be the Work Plan to be used by Contractor for planning, managing, scheduling and
executing the remaining work leading to substantial completion.

The time-scaled diagram shall use the latest schedule of legal status for those activities
completed ahead of the last 60 calendar days prior to substantial completion and detailed
activities for the remaining 60-day period within the time frames outlined in the latest
schedule of legal status.

Contractor will be required to continue the requirement for monthly reports, as outlined
above. In preparing this report, Contractor must assure that the schedule is consistent with
the progress noted in the startup schedule.
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2.08 REVISIONS

A. All revised Schedule Submittals shall be made in the same form and detail as the initial
submittal and shall be accompanied by an explanation of the reasons for such revisions, all
of which shall be subject to review and concurrence by County. The revision shall
incorporate all previously made changes to reflect current as-built conditions. Minor
changes to the approved submittal may be approved at monthly meetings; a minor change
is not considered a revision in the context of this paragraph.

B. A revised schedule submittal shall be submitted for review when required by County.

PART 3 EXECUTION (NOT USED)

END OF SECTION

Specification-Spanish Park-LS & FM.docx 55/185



SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall submit to the County for review and approval: working drawings, shop

drawings, test reports and data on materials and equipment (hereinafter in this section
called data), and material samples (hereinafter in this section called samples) as are
required for the proper control of work, including, but not limited to those working drawings,
shop drawings, data and samples for materials and equipment specified elsewhere in the
Specifications and in the Contract Drawings.

B. The Contractor is to maintain an accurate updated submittal log and will bring this log to
each scheduled progress meeting with the County. This log should include the following
items:

1. Submittal description and number assigned.

2. Date to County.

3. Date returned to Contractor (from County).

4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal,

rejected).

Date of Resubmittal and Return (as applicable).

Date material released (for fabrication).

Projected date of fabrication.

Projected date of delivery to site.

Projected date and required lead time so that product installation does not delay
contact.

10. Status of O&M manuals submitted.

©Cre~NoO

1.03 CONTRACTOR'S RESPONSIBILITY

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for
him before submitting them to the County for review. Each and every copy of the Drawings
and data shall bear Contractor's stamp showing that they have been so checked. Shop
drawings submitted to the County without the Contractor's stamp will be returned to the
Contractor for conformance with this requirement. Shop drawings shall indicate any
deviations in the submittal from requirements of the contract Documents.

B. Determine and verify:
1. Field measurements.
2. Field construction criteria.
3. Catalog numbers and similar data.
4. Conformance with Specifications and indicate all variances from the Specifications.

C. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the
respective dates for the submission of shop and working drawings, the beginning of
manufacture, testing and installation of materials, supplies and equipment. This schedule
shall indicate those that are critical to the progress schedule.
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D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample
returned for correction until a revision or correction thereof has been reviewed and returned
to him, by the County, with No Exceptions Taken or Approved As Noted.

E. The Contractor shall submit to the County all drawings and schedules sufficiently in advance
of construction requirements to provide no less than twenty-one (21) calendar days for
checking and appropriate action from the time the County receives them.

F. All material & product submittals, other than samples, may be transmitted electronically as
a pdf file. All returns to the contractor will be as a pdf file only unless specifically requested
otherwise.

G. The Contractor shall be responsible for and bear all cost of damages which may result from

the ordering of any material or from proceeding with any part of work prior to the completion
of the review by County of the necessary Shop Drawings.

1.04 COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS
A. The County's review of drawings, data and samples submitted by the Contractor shall cover

only general conformity to the Specifications, external connections and dimensions which
affect the installation.

B. The review of drawings and schedules shall be general and shall not be construed:
1. As permitting any departure from the Contract requirements.
2. As relieving the Contractor of responsibility for any errors, including details,
dimensions and materials.
3. As approving departures from details furnished by the County, except as otherwise

provided herein.

C. If the drawings or schedules as submitted describe variations and show a departure from
the Contract requirements which the County finds to be in the interest of the County and to
be so minor as not to involve a change in Contract Price or time for performance, the County
may return the reviewed drawings without noting any exception.

D. When reviewed by the County, each of the Shop and Working Drawings shall be identified
as having received such review being so stamped and dated. Shop Drawings stamped
"REJECTED" and with required corrections shown shall be returned to the Contractor for
correction and resubmittal.

E. Resubmittals will be handled in the same manner as first submittals. On resubmittals, the
Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to
revisions other than the corrections requested by the County on previous submissions. The
Contractor shall make any corrections required by the County.

F. If the Contractor considers any correction indicated on the drawings to constitute a change
to the Contract Drawings or Specifications, the Contractor shall give written notice thereof
to the County.

G. The County shall review a submittal/resubmittal a maximum of three (3) times after which

cost of review shall be borne by the Contractor. The cost of engineering shall be equal to
the County's actual payroll cost.
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H. When the Shop and Working Drawings have been completed to the satisfaction of the
County, the Contractor shall carry out the construction in accordance therewith and shall
make no further changes therein except upon written instructions from the County.

l. No partial submittals shall be reviewed. Incomplete submittals shall be returned to the
Contractor and shall be considered not approved until resubmitted.

1.05 SHOP DRAWINGS

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to
mean Contractor's plans for material and equipment which become an integral part of the
Project. These drawings shall be complete and detailed. Shop Drawings shall consist of
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings
and wiring and control diagrams. Cuts, catalogs, pamphlets, descriptive literature and
performance and test data, shall be considered only as supportive to required Shop
Drawings as defined above.

B. Drawings and schedules shall be checked and coordinated with the work of all trades
involved, before they are submitted for review by the County and shall bear the Contractor's
stamp of approval and original signature as evidence of such checking and coordination.
Drawings or schedules submitted without this stamp of approval and original signature shall
be returned to the Contractor for resubmission.

C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent
to the title block. The title block shall display the following:

Number and title of the drawing.

Date of Drawing or revision.

Name of project building or facility.

Name of contractor and subcontractor submitting drawing.
Clear identification of contents and location of the work.
Specification title and number.

oukrwh =

D. If drawings show variations from Contract requirements because of standard shop practice
or for other reasons, the Contractor shall describe such variations in his letter of transmittal.
If acceptable, proper adjustment in the contract shall be implemented where appropriate. If
the Contractor fails to describe such variations, he shall not be relieved of the responsibility
of executing the work in accordance with the Contract, even though such drawings have
been reviewed.

E. Data on materials and equipment shall include, without limitation, materials and equipment
lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and
similar descriptive material. Materials and equipment lists shall give, for each item thereon,
the name and location of the supplier or manufacturer, trade name, catalog reference, size,
finish and all other pertinent data.

F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list
including the equipment name and address and telephone number of the manufacturer's
representative and service company so that service and/or spare parts can be readily
obtained.

G. All manufacturers or equipment suppliers who proposed to furnish equipment or products
shall submit an installation list to the County along with the required shop drawings. The
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installation list shall include at least five installations where identical equipment has been
installed and have been in operation for a period of at least one (1) year.

H. Only the County will utilize the color "red" in marking shop drawing submittals.
1.06 WORKING DRAWINGS
A. When used in the Contract Documents, the term "working drawings" shall be considered to

mean the Contractor's fabrication and erection drawings for structures such as roof trusses,
steelwork, precast concrete elements, bulkheads, support of open cut excavation, support
of utilities, groundwater control systems, forming and false work; underpinning; and for such
other work as may be required for construction of the project.

B. Copies of working drawings as noted above, shall be submitted to the County where
required by the Contract Documents or requested by the County and shall be submitted at
least thirty (30) days (unless otherwise specified by the County) in advance of their being
required for work.

C. Working drawings shall be signed by a registered Professional Engineer, currently licensed
to practice in the State of Florida and shall convey, or be accompanied by, calculation or
other sufficient information to completely explain the structure, machine, or system
described and its intended manner of use. Prior to commencing such work, working
drawings must have been reviewed without specific exceptions by the County, which review
will be for general conformance and will not relieve the Contractor in any way from his
responsibility with regard to the fulfillment of the terms of the Contract. All risks of error are
assumed by the Contractor; the County and Engineer shall not have responsibility therefor.

1.07 SAMPLES

A. The Contractor shall furnish, for the review of the County, samples required by the Contract
Documents or requested by the County. Samples shall be delivered to the County as
specified or directed. The Contractor shall prepay all shipping charges on samples.
Materials or equipment for which samples are required shall not be used in work until
reviewed by the County.

B. Samples shall be of sufficient size and quantity to clearly illustrate:

1. Functional characteristics of the product, with integrally related parts and attachment

devices.

2. Full range of color, texture and pattern.

3. A minimum of two samples of each item shall be submitted.
C. Each sample shall have a label indicating:

1. Name of product.

2. Name of Contractor and Subcontractor.

3. Material or equipment represented.

4. Place of origin.

5. Name of Producer and Brand (if any).

6. Location in project.

(Samples of finished materials shall have additional markings that will identify them
under the finished schedules.)
7. Reference specification paragraph.
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D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples
containing the information required above. He shall enclose a copy of this letter with the
shipment and send a copy of this letter to the County. Review of a sample shall be only for
the characteristics or use named in such and shall not be construed to change or modify
any Contract requirements.

E. Reviewed samples not destroyed in testing shall be sent to the County or stored at the site
of the work. Reviewed samples of the hardware in good condition will be marked for
identification and may be used in the work. Materials and equipment incorporated in work
shall match the reviewed samples. If requested at the time of submission, samples which
failed testing or were rejected shall be returned to the Contractor at his expense.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

PART 2

PART 3

SECTION 01370  SCHEDULE OF VALUES
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall submit to the County a Schedule of Values allocated to the various
portions of the work, within 10 days after date of Notice to Proceed.

Upon request of the County, the Contractor shall support the values with data which will
substantiate their correctness.

The Schedule of Values shall be used only as the basis for the Contractor's Applications for
Payment.

FORM AND CONTENT OF SCHEDULE OF VALUES

Schedule of Values will be considered for approval by County upon Contractor's request.
Identify schedule with:

Title of Project and location.
Project number.

Name and address of Contractor.
Contract designation.

Date of submission.

abrwd =

Schedule of Values shall list the installed value of the component parts of the work in
sufficient detail to serve as a basis for computing values for progress payments during
construction.

Follow the table of contents for the Contract Document as the format for listing component
items for structures:

1. Identify each line item with the number and title of the respective major section of
the specification.
2. For each line item, list sub values of major products or operations under item.

Follow the bid sheets included in this Contract Documents as the format for listing
component items for pipe lines.

The sum of all values listed in the schedule shall equal the total Contract sum.
PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. The Contractor shall employ a competent photographer to take construction record

photographs or perform video, recording including furnishing all labor, materials, equipment
and incidentals necessary to obtain photographs and/or video recordings of all construction

areas.

B. Preconstruction record information shall consist of video recordings on digital video disks
(DVD).

C. Construction progress information shall consist of photographs and digital photographs on

a recordable compact disc (CD-R).
1.02 QUALIFICATIONS

A. All photography shall be done by a competent camera operator who is fully experienced
and qualified with the specified equipment.

B. For the video recording, the audio portion should be done by a person qualified and
knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so
as to be easily understood.

1.03 PROJECT PHOTOGRAPHS
A. Provide one print of each photograph with each pay application.
B. Provide one recordable compact disc with digital photographs with each pay application.
C. Negatives:

1. All negatives shall remain the property of photographer.

2. The Contractor shall require that photographer maintain negatives or protected
digital files for a period of two years from date of substantial completion of the
project.

3. Photographer shall agree to furnish additional prints to County at commercial rates

applicable at time of purchase. Photographer shall also agree to participate as
required in any litigation requiring the photographer as an expert witness.

D. The Contractor shall pay all costs associated with the required photography and prints. Any
parties requiring additional photography or prints shall pay the photographer directly.

E. All project photographs shall be a single weight, color image. All finishes shall be smooth
surface and glossy and all prints shall be 8 inches x 10 inches.

F. Each print shall have clearly marked on the back, the name of the project, the orientation of

view, the date and time of exposure, name and address of the photographer and the
photographers numbered identification of exposure.
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1.04

PART 2
PART 3

All project photographs shall be taken from locations to adequately illustrate conditions prior
to construction, or conditions of construction and state of progress. The Contractor shall
consult with the County at each period of photography for instructions concerning views
required.

VIDEO RECORDINGS

Video, recording shall be done along all routes that are scheduled for construction. Video,
recording shall include full, recording of both sides of all streets and the entire width of
easements plus 10 feet on each side on which construction is to be performed. All video
recording shall be in full color.

A complete view, in sufficient detail with audio description of the exact location shall be
provided.

The engineering plans shall be used as a reference for stationing in the audio portion of the
recordings for easy location identification.

Two complete sets of video recordings shall be delivered to the County on digital video disks
(DVD) for the permanent and exclusive use of the County prior to the start of any
construction on the project.

All video recordings shall contain the name of the project, the date and time of the video,
recording, the name and address of the photographer and any other identifying information
required.

Construction shall not start until preconstruction video recordings are completed, submitted
and accepted by the County. In addition, no progress payments shall be made until the
preconstruction video recordings are accepted by the County.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
A
1.02
A
1.03
A
B.
C.
D.
E.

SECTION 01410 TESTING AND TESTING LABORATORY SERVICES

GENERAL
REQUIREMENTS INCLUDED

County shall employ and pay for the services of an independent testing laboratory to perform
testing specifically indicated on the Contract Documents or called out in the Specifications.
County may elect to have materials and equipment tested for conformity with the Contract
Documents at any time.

1. Contractor shall cooperate fully with the laboratory to facilitate the execution of its
required services.
2. Employment of the laboratory shall in no way relieve the Contractor's obligations to

perform the work of the Contract.
LIMITATIONS OF AUTHORITY OF TESTING LABORATORY

Laboratory is not authorized to:

1. Release, revoke, alter or enlarge on requirements of Contract Documents.
2. Approve or accept any portion of the Work.
3. Perform any duties of the Contractor.

CONTRACTOR'S RESPONSIBILITIES

Cooperate with laboratory personnel; provide access to Work and/or to Manufacturer's
operations.

Secure and deliver to the laboratory adequate quantities of representational samples of
materials proposed to be used and which require testing.

Provide to the laboratory the preliminary design mix proposed to be used for concrete, and
other material mixes which require control by the testing laboratory.

Materials and equipment used in the performance of work under this Contract are subject
to inspection and testing at the point of manufacture or fabrication. Standard specifications
for quality and workmanship are indicated in the Contract Documents. The County may
require the Contractor to provide statements or certificates from the manufacturers and
fabricators that the materials and equipment provided by them are manufactured or
fabricated in full accordance with the standard specifications for quality and workmanship
indicated in the Contract Documents. All costs of this testing and providing statements and
certificates shall be a subsidiary obligation of the Contractor and no extra charge to the
County shall be allowed on account of such testing and certification.

Furnish incidental labor and facilities:

1. To provide access to work to be tested.

2. To obtain and handle samples at the project site or at the source of the product to
be tested.

3. To facilitate inspections and tests.

4. For storage and curing of test samples.
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PART 2
PART 3

Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of
personnel and scheduling of tests.

1. When tests or inspections cannot be performed due to insufficient notice, Contractor
shall reimburse County for laboratory personnel and travel expenses incurred due
to Contractor's negligence.

Employ and pay for the services of the same or a separate, equally qualified independent
testing laboratory to perform additional inspections, sampling and testing required for the
Contractor's convenience and as approved by the County.

If the test results indicate the material or equipment complies with the Contract Documents,
the County shall pay for the cost of the testing laboratory. If the tests and any subsequent
retests indicate the materials and equipment fail to meet the requirements of the Contract
Documents, the contractor shall pay for the laboratory costs directly to the testing firm or the
total of such costs shall be deducted from any payments due the Contractor.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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PART 1
1.01
1.02
A
B.
C.
PART 2
2.01
2.02
2.03
A
B.
2.04
A
B.
PART 3
3.01
A

SECTION 01510 TEMPORARY AND PERMANENT UTILITIES
GENERAL
REQUIREMENTS INCLUDED
The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., power,
water, sanitation, etc. The Contractor shall obtain and pay for all permits required as well
as pay for all temporary usages. The Contractor shall remove all temporary facilities upon
completion of work.
REQUIREMENTS OF REGULATORY AGENCIES
Comply with National Electric Code.

Comply with Federal, State and Local codes and regulations and with utility company
requirements.

Comply with County Health Department regulations.

PRODUCTS

MATERIALS, GENERAL

Materials for temporary utilities may be "used". Materials for electrical utilities shall be
adequate in capacity for the required usage, shall not create unsafe conditions and shall not
violate requirements of applicable codes and standards.

TEMPORARY ELECTRICITY AND LIGHTING

Arrange with the applicable utility company for temporary power supply. Provide service
required for temporary power and lighting and pay all costs for permits, service and for
power used.

TEMPORARY WATER

The Contractor shall arrange with Manatee County Utilities Customer Service office to
provide water for construction purposes, i.e., meter, pay all costs for installation,
maintenance and removal, and service charges for water used.

The Contractor shall protect piping and fitting against freezing.

TEMPORARY SANITARY FACILITIES

The Contractor shall provide sanitary facilities in compliance with all laws and regulations.
The Contractor shall service, clean and maintain facilities and enclosures.

EXECUTION

GENERAL

The Contractor shall maintain and operate systems to assure continuous service.
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B. The Contractor shall modify and extend systems as work progress requires.
3.02 REMOVAL

A. The Contractor shall completely remove temporary materials and equipment when their use
is no longer required.

B. The Contractor shall clean and repair damage caused by temporary installations or use of

temporary facilities.

END OF SECTION
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PART 1

1.01

1.02

SECTION 01570  TRAFFIC REGULATION
GENERAL
REQUIREMENTS INCLUDED

The Contractor shall be responsible for providing safe and expeditious movement of traffic
through construction zones. A construction zone is defined as the immediate areas of actual
construction and all abutting areas which are used by the Contractor and which interfere
with the driving or walking public.

The Contractor shall remove temporary equipment and facilities when no longer required,
restore grounds to original or to specified conditions.

TRAFFIC CONTROL

The necessary traffic control shall include, but not be limited to, such items as proper
construction warning signs, signals, lighting devices, markings, barricades, channelization
and hand signaling devices. The Contractor shall be responsible for installation and
maintenance of all devices and detour routes and signage for the duration of the
construction period. The Contractor shall utilize the appropriate traffic plan from the FDOT
Maintenance of Traffic Standards, Series 600 of the FDOT Roadway & Traffic Design
Standards, Latest Edition.

Should there be the necessity to close any portion of a roadway carrying vehicles or
pedestrians the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days before
a partial or full day closure, and at least 8 days before a multi-day closure. TCP shall be
submitted, along with a copy of their accreditation, by a certified IMSA or ATSA Traffic
Control Specialist.

1. At no time will more than one (1) lane of a roadway be closed to vehicles and
pedestrians without an approved road closure from the County Transportation
Department. With any such closings, adequate provision shall be made for the safe
expeditious movement of each.

2. All traffic control signs must be in place and inspected at least 1 day in advance of
the closure. Multi-day closures notification signs shall be in place al least 3 days in
advance of the closure. All signs must be covered when no in effect, and checked
twice a day by the Worksite Traffic Supervisor when they are in effect.

The Contractor shall be responsible for removal, relocation, or replacement of any traffic
control device in the construction area which exists as part of the normal preconstruction
traffic control scheme. Any such actions shall be performed by the Contractor under the
supervision and in accordance with the instructions of the applicable highway department
unless otherwise specified.

The Contractor will consult with the County immediately on any vehicular or pedestrian
safety or efficiency problem incurred as a result of construction of the project.

The Contractor shall provide ready access to businesses and homes in the project area
during construction. The Contractor shall be responsible for coordinating this work with
affected homeowners.
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F. When conditions require the temporary installation of signs, pavement markings and traffic
barriers for the protection or workers and traffic, the entire array of such devices shall be
depicted on working drawings for each separate stage of work. These drawings shall be
submitted to the County for review and approval prior to commencement of work on the site.

G. Precast concrete traffic barriers shall be placed adjacent to trenches and other excavations
deeper than six inches below the adjacent pavement surface.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

1.04

1.05

SECTION 01580 PROJECT IDENTIFICATION AND SIGNS
GENERAL
REQUIREMENTS INCLUDED
Furnish, install and maintain County project identification signs.
Remove signs on completion of construction.
Allow no other signs to be displayed except for traffic control and safety.
PROJECT IDENTIFICATION SIGN (COUNTY)

One painted sign, of not less than 32 square feet (3 square meters) area, with painted
graphic content to include:

1. Title of Project.

2. Name of County.

3. Names and titles of authorities as directed by County.

4. Prime Contractor.

Graphic design, style of lettering and colors: As approved by the County.

Erect on the site at a lighted location of high public visibility, adjacent to main entrance to
site, as approved by the County

INFORMATIONAL SIGNS

Painted signs with painted lettering, or standard products.

1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to
usage.

2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout
project.

Erect at appropriate locations to provide required information.
QUALITY ASSURANCE
Sign Painter: Professional experience in type of work required.

Finishes, Painting: Adequate to resist weathering and fading for scheduled construction
period.

PUBLIC NOTIFICATION
Door Hangers: The Contractor shall generate and distribute door hangers to all residents

who will be impacted by project construction.

1. Residents impacted include anyone who resides inside, or within 500 feet of project
limits of construction.
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B. Door Hangers shall be distributed prior to start of construction of the project. Hangers shall
be affixed to doors of residents via elastic bands or tape.

EXAMPLE:

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING
RECONSTRUCTED IN YOUR NEIGHBORHOOD

This project consists of utility improvements and the reconstruction of ??? Boulevard from
U.S. ??7? to ?7?? Street West. The project is expected to begin in August, 200X and be
completed in July 200X.

Location Map

WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM. HOWEVER, IF YOU
HAVE ANY PROBLEMS, PLEASE CONTACT THE FOLLOWING:

A. Contractor Project Manager
Contractor Address PM Address
Contractor Phone (Site Phone) PM Phone No. & Ext.

B. Project Inspector

Inspector Phone Number

AFTER HOURS EMERGENCY NUMBER - (941) 747-HELP
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE
MANATEE COUNTY GOVERNMENT - PROJECT MANAGEMENT DEPT.

PART 2 PRODUCTS
2.01 SIGN MATERIALS
A. Structure and Framing: May be new or used, wood or metal, in sound condition structurally

adequate to work and suitable for specified finish.

B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large
sizes to minimize joints.

1. Thickness: As required by standards to span framing members, to provide even,
smooth surface without waves or buckles.

C. Rough Hardware: Galvanized.

D. Paint: Exterior quality, as specified in the Contract Documents.
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PART 3 EXECUTION
3.01 PROJECT IDENTIFICATION SIGN

A. Paint exposed surface or supports, framing and surface material; one coat of primer and
one coat of exterior paint.

B. Paint graphics in styles, size and colors selected.
3.02 MAINTENANCE

The Contractor shall maintain signs and supports in a neat, clean condition; repair damages
to structures, framing or sign.

3.03 REMOVAL

The Contractor shall remove signs, framing, supports and foundations at completion of
project.

END OF SECTION
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SECTION 01600 MATERIAL AND EQUIPMENT

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Material and equipment incorporated into the work:
1. Conform to applicable specifications and standards.
2. Comply with size, make, type and quality specified, or as specifically approved in
writing by the County.
3. Manufactured and Fabricated Products:
a. Design, fabricate and assemble in accordance with the best engineering and
shop practices.
b. Manufacture like parts of duplicate units to standard sizes and gages, to be
interchangeable.
C. Two or more items of the same kind shall be identical and manufactured by
the same manufacturer.
d. Products shall be suitable for service conditions.
e. Equipment capacities, sizes and dimensions shown or specified shall be
adhered to unless variations are specifically approved in writing.
4, Do not use material or equipment for any purpose other than that for which it is
specified.
5. All material and equipment incorporated into the project shall be new.
1.02 MANUFACTURER'S INSTRUCTIONS
A. When Contract Documents require that installation of work shall comply with manufacturer's

printed instructions, obtain and distribute copies of such instructions to parties involved in
the installation, including two copies to County. Maintain one set of complete instructions
at the job site during installation and until completion.

B. Handle, install, connect, clean, condition and adjust products in strict accordance with such
instructions and in conformity with specified requirements. Should job conditions or
specified requirements conflict with manufacturer's instructions, consult with County prior to
proceeding. Do not proceed with work without clear instructions.

1.03 TRANSPORTATION AND HANDLING

A. Arrange deliveries of products in accordance with construction schedules, coordinate to
avoid conflict with work and conditions at the site.

1. Deliver products in undamaged condition, in manufacturer's original containers or
packaging, with identifying labels intact and legible.
2. Immediately on delivery, inspect shipments to assure compliance with requirements

of Contract Documents and approved submittals and that products are properly
protected and undamaged.

B. Provide equipment and personnel to handle products by methods to prevent soiling or
damage to products or packaging.
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1.04 SUBSTITUTIONS AND PRODUCT OPTIONS

Contractor's Options:

1. For products specified only by reference standard, select any product meeting that
standard.
2. For products specified by naming one or more products or manufacturers and "or

equal", Contractor must submit a request for substitutions of any product or
manufacturer not specifically named in a timely manner so as not to adversely affect
the construction schedule.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

1.03

SECTION 01620 STORAGE AND PROTECTION
GENERAL
REQUIREMENTS INCLUDED

Provide secure storage and protection for products to be incorporated into the work and
maintenance and protection for products after installation and until completion of Work.

STORAGE

Store products immediately on delivery and protect until installed in the Work, in accord with
manufacturer's instructions, with seals and labels intact and legible.

Exterior Storage

1. Provide substantial platform, blocking or skids to support fabricated products above
ground to prevent soiling or staining.

a. Cover products, subject to discoloration or deterioration from exposure to the
elements, with impervious sheet coverings. Provide adequate ventilation
to avoid condensation.

b. Prevent mixing of refuse or chemically injurious materials or liquids.

Arrange storage in manner to provide easy access for inspection.
MAINTENANCE OF STORAGE
Maintain periodic system of inspection of stored products on scheduled basis to assure that:

1. State of storage facilities is adequate to provide required conditions.

2. Required environmental conditions are maintained on continuing basis.

3 Surfaces of products exposed to elements are not adversely affected. Any
weathering of products, coatings and finishes is not acceptable under requirements
of these Contract Documents.

Mechanical and electrical equipment which requires servicing during long term storage shall
have complete manufacturer's instructions for servicing accompanying each item, with
notice of enclosed instructions shown on exterior of package.

1. Equipment shall not be shipped until approved by the County. The intent of this
requirement is to reduce on-site storage time prior to installation and/or operation.
Under no circumstances shall equipment be delivered to the site more than one
month prior to installation without written authorization from the County.

2. All equipment having moving parts such as gears, electric motors, etc. and/or
instruments shall be stored in a temperature and humidity controlled building
approved by the County until such time as the equipment is to be installed.

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise
instructed by the manufacturer.
4. Moving parts shall be rotated a minimum of once weekly to insure proper lubrication

and to avoid metal-to-metal "welding". Upon installation of the equipment, the
Contractor shall start the equipment, at least half load, once weekly for an adequate
period of time to insure that the equipment does not deteriorate from lack of use.

5. Lubricants shall be changed upon completion of installation and as frequently as
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required, thereafter during the period between installation and acceptance.

6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer
inspect the equipment and certify that its condition has not been detrimentally
affected by the long storage period. Such certifications by the manufacturer shall be
deemed to mean that the equipment is judged by the manufacturer to be in a
condition equal to that of equipment that has been shipped, installed, tested and
accepted in a minimum time period. As such, the manufacturer will guaranty the
equipment equally in both instances. If such a certification is not given, the
equipment shall be judged to be defective. It shall be removed and replaced at the
Contractor's expense.

1.04 PROTECTION AFTER INSTALLATION

A. Provide protection of installed products to prevent damage from subsequent operations.
Remove when no longer needed, prior to completion of work.

B. Control traffic to prevent damage to equipment and surfaces.
C. Provide coverings to protect finished surfaces from damage.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)
END OF SECTION
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SECTION 01700 CONTRACT CLOSEOUT
PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED

Comply with requirements stated in Conditions of the Contract and in Specifications for
administrative procedures in closing out the work.

1.02 SUBSTANTIAL COMPLETION

A. The Contractor shall submit the following items when the Contractor considers the work to
be substantially complete:

1. A written notice that the work, or designated portion thereof, is substantially
complete.
2. A list of items to be completed or corrected.
B. Within a reasonable time after receipt of such notice, the County shall make an inspection

to determine the status of completion.

C. Project record documents and operations and maintenance manuals must be submitted
before the project shall be considered substantially complete.

D. If the County determines that the work is not substantially complete:
1. The County shall notify the Contractor in writing, stating the reasons.
2. The Contractor shall remedy the deficiencies in the work and send a second written
notice of substantial completion to the County.
3. The County shall reinspect the work.
E. When the County finds that the work is substantially complete:
1. The Engineer shall prepare and deliver to the County a tentative Certificate of

Substantial Completion (Manatee County Project Management Form PMD-8) with a
tentative list of the items to be completed or corrected before final payment.

2. The Engineer shall consider any objections made by the County as provided in
Conditions of the Contract. When the Engineer considers the work substantially
complete, he will execute and deliver to the County a definite Certificate of
Substantial Completion (Manatee County Project Management Form PMD-8) with a
revised tentative list of items to be completed or corrected.

1.03 FINAL INSPECTION

A. When the Contractor considered the work to be complete, he shall submit written
certification stating that:

The Contract Documents have been reviewed.

The work has been inspected for compliance with Contract Documents.

The work has been completed in accordance with Contract Documents.

The equipment and systems have been tested in the presence of the County’s
representative and are operational.

5. The work is completed and ready for final inspection.

rponNp=
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B. The County shall make an inspection to verify the status of completion after receipt of such

certification.
C. If the County determines that the work is incomplete or defective:
1. The County shall promptly notify the Contractor in writing, listing the incomplete or
defective work.
2. The Contractor shall take immediate steps to remedy the stated deficiencies and
send a second written certification to County that the work is complete.
3. The County shall reinspect the work.
D. Upon finding the work to be acceptable under the Contract Documents, the County shall

request the Contractor to make closeout submittals.

E. For each additional inspection beyond a total of three (3) inspections for substantial and
final completion due to the incompleteness of the work, the Contractor shall reimburse the
County’s fees.

1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY
A. Project Record Documents (prior to substantial completion).
B. Operation and maintenance manuals (prior to substantial completion).
C. Warranties and Bonds.
D. Evidence of Payment and Release of Liens: In accordance with requirements of General

and Supplementary Conditions.

E. Certification letter from Florida Department of Transportation and Manatee County
Department of Transportation, as applicable.

F. Certificate of Insurance for Products and Completed Operations.

G. Final Reconciliation, Warranty Period Declaration, and Contractor's Affidavit (Manatee
County Project Management Form PMD-9).

1.05 FINAL ADJUSTMENT OF ACCOUNTS
A. Submit a final statement of accounting to the County.
B. Statement shall reflect all adjustments to the Contract Sum:
1. The original Contract Sum.
2. Additions and deductions resulting from:
a. Previous Change Orders
b. Unit Prices
C. Penalties and Bonuses
d. Deductions for Liquidated Damages
e. Other Adjustments
3. Total Contract Sum, as adjusted.
4. Previous payments.
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5. Sum remaining due.

C. Project Management shall prepare a final Change Order, reflecting approved adjustments
to the Contract Sum which were not previously made by Change Orders.

1.06 FINAL APPLICATION FOR PAYMENT

Contractor shall submit the final Application for Payment in accordance with procedures and
requirements stated in the Conditions of the Contract.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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PART 1

1.01

1.02

PART 2
2.01

PART 3
3.01

3.02

3.03

SECTION 01710 CLEANING
GENERAL

REQUIREMENTS INCLUDED
Execute cleaning during progress of the work and at completion of the work, as required by
the General Conditions.

DISPOSAL REQUIREMENTS
Conduct cleaning and disposal operations to comply with all Federal, State and Local codes,
ordinances, regulations and anti-pollution laws.

PRODUCTS
MATERIALS

Use only those cleaning materials which will hot create hazards to health or property and
which will not damage surfaces.

Use only those cleaning materials and methods recommended by manufacturer of the
surface material to be cleaned.

Use cleaning materials only on surfaces recommended by cleaning material manufacturer.

EXECUTION
DURING CONSTRUCTION

Execute periodic cleaning to keep the work, the site and adjacent properties free from
accumulation of waste materials, rubbish and wind-blown debris, resulting from construction
operations.

Provide on-site containers for the collection of waste materials, debris and rubbish.

Remove waste materials, debris and rubbish from the site periodically and dispose of at
legal disposal areas away from the site.

DUST CONTROL

Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished.

Schedule operations so that dust and other contaminants resulting from cleaning process
will not fall on wet or newly-coated surfaces.

FINAL CLEANING

Employ skilled workmen for final cleaning.

Broom clean exterior paved surfaces; rake clean other surfaces of the grounds.

Prior to final completion or County occupancy, Contractor shall conduct an inspection of
sight-exposed interior and exterior surfaces and all work areas to verify that the entire work

is clean.
END OF SECTION
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SECTION 01720 PROJECT RECORD DOCUMENTS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Contractor shall maintain at the site for the County one record copy of:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. County's field orders or written instructions.
6. Approved shop drawings, working drawings and samples.
7. Field test records.
8. Construction photographs.
1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES
A. Store documents and samples in Contractor's field office apart from documents used for
construction.
1. Provide files and racks for storage of documents.
2. Provide locked cabinet or secure storage space for storage of samples.
B. File documents and samples in accordance with CSI format.
C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use record

documents for construction purposes.

D. Make documents and samples available at all times for inspection by the County.
1.03 MARKING DEVICES
A. Provide felt tip marking pens for recording information in the color code designated by the
County.
1.04 RECORDING

A. Label each document "PROJECT RECORD" in neat large printed letters.

B. Record information concurrently with construction progress.
C. Do not conceal any work until required information is recorded.
D. Drawings; Legibly mark to record actual construction:
1. All underground piping with elevations and dimensions. Changes to piping location.

Horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements. Actual installed pipe material,
class, etc. Locations of drainage ditches, swales, water lines and force mains shall
be shown every 200 feet (measured along the centerline) or alternate lot lines,
whichever is closer. Dimensions at these locations shall indicate distance from
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centerline of right-of-way to the facility.

2. Field changes of dimension and detail.

3. Changes made by Field Order or by Change Order.

4. Details not on original contract drawings.

5. Equipment and piping relocations.

6. Locations of all valves, fire hydrants, manholes, water and sewer services, water
and force main fittings, underdrain cleanouts, catch basins, junction boxes and any
other structures located in the right-of-way or easement, shall be located by
elevation and by station and offset based on intersection P.l.'s and centerline of
right-of-way. For facilities located on private roads, the dimensioning shall be from
centerline of paving or another readily visible baseline.

7. Elevations shall be provided for all manhole rim and inverts; junction box rim and
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control
structures. Elevations shall also be provided at the PVI's and at every other lot line
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and
elevation datum shall be indicated.

8. Slopes for pipes and ditches shall be recalculated, based on actual field measured
distances, elevations, pipe sizes, and type shown. Cross section of drainage ditches
and swales shall be verified.

9. Centerline of roads shall be tied to right-of-way lines. Elevation of roadway centerline
shall be given at PVI's and at all intersections.

10. Record drawings shall show bearings and distances for all right-of-way and
easement lines, and property corners.

11. Sidewalks, fences and walls, if installed at the time of initial record drawing submittal,
shall be located every 200 feet or alternate lot lines, whichever is closer. Dimensions
shall include distance from the right-of-way line and the back of curb and lot line or
easement line.

12. Sanitary sewer mainline wyes shall be located from the downstream manhole.
These dimensions shall be provided by on-site inspections or televiewing of the
sewer following installation.

13. Elevations shall be provided on the top of operating nuts for all water and force main
valves.

14. Allowable tolerance shall be + 6.0 inches for horizontal dimensions. Vertical
dimensions such as the difference in elevations between manhole inverts shall have
an allowable tolerance of + 1/8 inch per 50 feet (or part thereof) of horizontal distance
up to a maximum tolerance of = 2 inch.

15. Properly prepared record drawings on mylar, together with two copies, shall be
certified by a design professional (Engineer and/or Surveyor registered in the State
of Florida), employed by the Contractor, and submitted to the County.

E. Specifications and Addenda; Legibly mark each Section to record:

1. Manufacturer, trade name, catalog number and supplier of each product and item of
equipment actually installed.

2. Changes made by field order or by change order.

F. Shop Drawings (after final review and approval):

1.

Five sets of record drawings for each process equipment, piping, electrical system
and instrumentation system.
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1.05

PART 2
2.01

PART 3

SUBMITTAL

Prior to substantial completion and prior to starting the bacteria testing of water lines, deliver
signed and sealed Record Documents and Record Drawings to the County. These will be
reviewed and verified by the inspector. If there are any required changes or additions, these
shall be completed and the entire signed and sealed set resubmitted prior to final pay
application.

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of
Florida to verify survey data and properly prepare record drawings. Record drawings shall
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated
by the Land Development Ordinance and submitted on signed and sealed paper drawings,
signed and dated mylar drawings together with an AutoCAD version on a recordable
compact disk (CD).

The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD program
compatible with AutoCad in DWG or DXF form. All fonts, line types, shape files or other
pertinent information used in the drawing and not normally included in AutoCad shall be
included on the media with a text file or attached noted as to its relevance and use.

Accompany submittal with transmittal letter, containing:

Date.

Project title and number.

Contractor's name and address.

Title and number of each Record Document.

Signature of Contractor or his authorized representative.

g~

Note: The data required to properly prepare these record drawings shall be obtained at the
site, at no cost to the County by the responsible design professional or his/her duly
appointed representative. The appointed representative shall be a qualified employee of the
responsible design professional or a qualified inspector retained by the responsible design
professional on a project-by-project basis.

STANDARDS

MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS
SUBMITTED TO MANATEE COUNTY

Record drawings shall be submitted to at least the level of detail in the contract documents.
It is anticipated that the original contract documents shall serve as at least a background for
all record information. Original drawings in CAD format may be requested of the County.

Drawings shall meet the criteria of paragraph 1.04 D above.

EXECUTION (NOT USED)

END OF SECTION

Specification-Spanish Park-LS & FM.docx 83/185



SECTION 01730 OPERATING AND MAINTENANCE DATA

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Compile product data and related information appropriate for County's maintenance and

operation of products furnished under Contract.

Prepare operating and maintenance data as specified in this and as referenced in other
pertinent sections of Specifications.

B. Instruct County's personnel in maintenance of products and equipment and systems.

C. Provide three (3) sets of operating and maintenance manuals for each piece of equipment
provided within this Contract.

1.02 FORM OF SUBMITTALS
A. Prepare data in form of an instructional manual for use by County's personnel.
B. Format:
1. Size: 8-1/2inch x 11 inch
2. Paper: 20 pound minimum, white, for typed pages
3. Text: Manufacturer's printed data or neatly typewritten
4, Drawings:
a. Provide reinforced punched binder tab, bind in with text.
b. Fold larger drawings to size of text pages.
5. Provide fly-leaf for each separate product or each piece of operating equipment.
a. Provide typed description of product and major component parts of
equipment.
b. Provide indexed tabs.

6. Cover: Identify each volume with typed or printed title "OPERATING AND
MAINTENANCE INSTRUCTIONS". List:

a. Title of Project.
b. Identity of separate structures as applicable.
C. Identity of general subject matter covered in the manual.
C. Binders:
1. Commercial quality three-ring binders with durable and cleanable plastic covers.
2. Maximum ring size: 1 inch.
3. When multiple binders are used, correlate the data into related consistent groupings.
1.03 MANUAL FOR EQUIPMENT AND SYSTEMS
A. Submit three copies of complete manual in final form.
B. Content for each unit of equipment and system, as appropriate:
1. Description of unit and component parts.
a. Function, normal operating characteristics and limiting conditions.
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b. Performance curves, engineering data and tests.

C. Complete nomenclature and commercial number of replaceable parts.
2. Operating Procedures:
a. Start-up, break-in, routine and normal operating instructions.
b. Regulation, control, stopping, shut-down and emergency instructions.
C. Summer and winter operating instructions.
d. Special operating instructions.
3. Maintenance Procedures:
a. Routine operations.
b. Guide to "trouble-shooting".
C. Disassembly, repair and reassembly.
d. Alignment, adjusting and checking.
4, Servicing and lubricating schedule.
a. List of lubricants required.
5. Manufacturer's printed operating and maintenance instructions.
6. Description of sequence of operation by control manufacturer.
7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams
required for maintenance.
a. List of predicted parts subject to wear.
b. Iltems recommended to be stocked as spare parts.
8. As installed control diagrams by controls manufacturer.
9. Each contractor's coordination drawings.
a. As installed color coded piping diagrams.
10. Charts of valve tag numbers, with location and function of each valve.
11. List of original manufacturer's spare parts, manufacturer's current prices and
recommended quantities to be maintained in storage.
12. Other data as required under pertinent sections of specifications.
C. Content, for each electric and electronic system, as appropriate:
1. Description of system and component parts.
a. Function, normal operating characteristics and limiting conditions.
b. Performance curves, engineering data and tests.
C. Complete nomenclature and commercial number of replaceable parts.
2. Circuit directories of panelboards.
a. Electrical service.
b. Controls.
C. Communications.
3. As-installed color coded wiring diagrams.
4. Operating procedures:
a. Routine and normal operating instructions.
b. Sequences required.
C. Special operating instructions.
5. Maintenance procedures:
a. Routine operations.
b. Guide to "trouble-shooting".
C. Disassembly, repair and reassembly.
d. Adjustment and checking.
6. Manufacturer's printed operating and maintenance instructions.
7. List of original manufacture's spare parts, manufacturer's current prices and
recommended quantities to be maintained in storage.
8. Prepare and include additional data when the need for such data becomes apparent

during instruction of County's personnel.
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1.04

1.05

PART 2

PART 3

Prepare and include additional data when the need for such data becomes apparent during
instruction on County's personnel.

Additional requirements for operating and maintenance data: Respective sections of
Specifications.

SUBMITTAL SCHEDULE
Submit one copy of completed data in final form fifteen days prior to substantial completion.
1. Copy will be returned after substantial completion, with comments (if any).

Submit two copies of approved data in final form. Final acceptance will not be provided until
the completed manual is received and approved.

INSTRUCTION OF COUNTY'S PERSONNEL

Prior to final inspection or acceptance, fully instruct County's designated operating and

maintenance personnel in operation, adjustment and maintenance of products, equipment

and systems.

Operating and maintenance manual shall constitute the basis of instruction.

1. Review contents of manual with personnel in full detail to explain all aspects of
operations and maintenance.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01740 WARRANTIES AND BONDS

PART 1 GENERAL
1.01 REQUIREMENTS INCLUDED
A. Compile specified warranties and bonds.
B. Compile specified service and maintenance contracts.
C. Co-execute submittals when so specified.
D. Review submittals to verify compliance with Contract Documents.
E. Submit to County for review and transmittal.
1.02 SUBMITTAL REQUIREMENTS
A. Assemble warranties, bonds and service and maintenance contracts, executed by each of
the respective manufacturers, suppliers and subcontractors.
B. Number of original signed copies required: Two each.
C. Table of Contents: Neatly typed, in orderly sequence. Provide complete information for
each item.
1. Product or work item.
2. Firm, with name of principal, address and telephone number.
3. Scope.
4. Date of beginning of warranty, bond or service and maintenance contract.
5. Duration of warranty, bond or service maintenance contract.
6. Provide information for County's personnel:
a. Proper procedure in case of failure.
b. Instances which might affect the validity of warranty or bond.
7. Contractor, name of responsible principal, address and telephone number.
1.03 FORM OF SUBMITTALS
A. Prepare in duplicate packets.
B. Format:
1. Size 8-1/2 inch x 11 inch punched sheets for standard 3-ring binder. Fold larger
sheets to fit into binders.
2. Cover: Identify each packet with typed or printed title "WARRANTIES AND
BONDS". List:
a. Title of Project.
b. Name of Contractor.
C. Binders: Commercial quality, three-ring, with durable and cleanable plastic covers.
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1.04 TIME OF SUBMITTALS

A. Make submittals within ten days after date of substantial completion and prior to final
request for payment.

B. For items of work, where acceptance is delayed materially beyond date of substantial
completion, provide updated submittal within ten days after acceptance, listing date of
acceptance as start of warranty period.

1.05 SUBMITTALS REQUIRED

A. Submit warranties, bonds, service and maintenance contracts as specified in respective
sections of Specifications.

B. Approval by the County of all documents required under this section is a pre-requisite to
requesting a final inspection and final payment

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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DIVISION 2 SITE WORK

SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND

PART 1

1.01

PART 2
PART 3
3.01

EQUIPMENT
GENERAL
SCOPE OF WORK

Furnish all labor, materials, equipment and incidentals required to modify, alter and/or
convert existing structures as shown or specified and as required for the installation of
piping, mechanical equipment and appurtenances. Existing piping and equipment shall be
removed and dismantled as necessary for the performance of facility alterations in
accordance with the requirements herein specified.

PRODUCTS (NOT USED)
EXECUTION
GENERAL

The Contractor shall cut, repair, reuse, excavate, demolish or otherwise remove parts of the
existing structures or appurtenances, as indicated on the Contract Drawings, herein
specified, or necessary to permit completion of the work under this Contract. The Contractor
shall dispose of surplus materials resulting from the above work in an approved manner.
The work shall include all necessary cutting and bending of reinforcing steel, structural steel,
or miscellaneous metal work found embedded in the existing structures.

The Contractor shall dismantle and remove all existing equipment, piping, and other
appurtenances required for the completion of the work. Where called for or required, the
contractor shall cut existing pipelines for the purpose of making connections thereto.
Anchor bolts for equipment and structural steel removed shall be cut off one inch below the
concrete surface. Surface shall be finished as specified in the Contract Documents.

At the time that a new connection is made to an existing pipeline, additional new piping,
extending to and including a new valve, shall be installed. Pipe anchorage, if required, is
part of the installation shall also be installed as directed by the County.

No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or
otherwise altered except with the express approval of and to the extent approved by the
County.

When removing materials or portions of existing utility pipelines and/or structures or when
making openings in walls and partitions, the Contractor shall take all precautions and use
all necessary barriers and other protective devices so as not to damage the structures
beyond the limits necessary for the new work, and not to damage the structures or contents
by falling or flying debris. Unless otherwise permitted, line drilling will be required in cutting
existing concrete.

Materials and equipment removed in the course of making alterations and additions shall
remain the property of the County, except that items not salvageable, as determined by the
County, shall become the property of the Contractor to be disposed of by him off the work
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3.02

3.03

site at his own place of disposal. Operating equipment shall be thoroughly cleaned,
lubricated, and greased for protection during prolonged storage.

All alterations to existing utility pipes and structures shall be done at such time and in such
manner as to comply with the approved time schedule. So far as possible before any part
of the work is started, all tools, equipment, and materials shall be assembled and made
ready so that the work can be completed without delay.

All workmanship and new materials involved in constructing the alterations shall conform to
the General Specifications for the classes of work insofar as such specifications are
applicable.

All cutting of existing concrete or other material to provide suitable bonding to new work
shall be done in a manner to meet the requirements of the respective section of these
Specifications covering the new work. When not covered, the work shall be carried on in
the manner and to the extent directed by the Resident Project Representative.

Surfaces of seals visible in the completed work shall be made to match as nearly as possible
the adjacent surfaces.

Non-shrink grout shall be used for setting wall castings, sleeves, leveling pump bases,
doweling anchors into existing concrete and elsewhere as shown.

Where necessary or required for the purpose of making connections, the Contractor shall
cut existing pipelines in a manner to provide an approved joint. Where required, he shall
use flanges, or provide Dresser Couplings, all as required.

The Contractor shall provide flumes, hoses, piping and other related items to divert or
provide suitable plugs, bulkheads, or other means to hold back the flow of water or other
liquids, all as required in the performance of the work under this Contract.

Care shall be taken not to damage any part of existing buildings or foundations or outside
structures.

CONNECTING TO EXISTING PIPING AND EQUIPMENT

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping
and equipment prior to making the connections called out in the Drawings. The verifications
shall be performed with adequate time to correct any potential alignment or other problems
prior to the actual time of connection. A Manatee County representative must be present for
all tie-ins for a visual inspection.

REMOVAL AND ABANDONMENT OF ASBESTOS CEMENT PIPE AND
APPURTENANCES

All work associated with the removal or abandonment of existing asbestos cement pipe and
appurtenances shall be performed by a licensed asbestos abatement contractor or
subcontractor registered in the State of Florida. After removal of the facilities, all trenches
shall be backfilled in accordance with the Contract Documents. The cost of disposing of the
removed materials shall be borne by the Contractor.

The asbestos abatement contractor or subcontractor shall contact the appropriate
regulatory agencies prior to removal or abandonment of any asbestos material and shall
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3.04

obtain all required permits and licenses and issue all required notices. The Contractor shall
be responsible for all fees associated with permits, licenses and notices to the governing
regulatory agencies. An asbestos manifest form must accompany each and every shipment
of such pipe or pipe material waste to the Manatee County Lena Road Landfill. Prior to
each shipment, a minimum of 24 hours notice to the Landfill field office (Phone #748-5543)
is required.

All work associated with removal or abandonment of asbestos cement pipe and
appurtenances shall be performed in accordance with the standards listed below and all
other applicable local, State, or Federal standards.

1. Florida Administrative Code, Chapter 62-257, "Asbestos Program".

2. National Emission Standards Hazardous Air Pollution (NESHAP), 40 CFR, Part 61,
Subpart M, latest revision.

3. Occupational Safety and Health Act, 29 CFR, 1910.1001 - Asbestos.

4. Title 40 CFR, Part 763, Asbestos.

5. Florida Statute Title XXXII, Chapter 469, Asbestos Abatement.

IN-PLACE GROUTING OF EXISTING PIPE

Where water and wastewater utility pipes are to be abandoned in place, they shall be filled
with a sand/cement grout as specified herein. When such pipes are constructed with
asbestos cement materials, the abandonment activities shall be performed by a licensed
asbestos abatement contractor as specified in these Specifications.

Grout shall be injected within the pipe sections indicated on the Drawings. The ends of
these sections shall be capped and/or plugged. The grouting program shall consist of
pumping sand-cement grout with suitable chemical additives at pressures necessary to fill
the pipe sections shown on the Drawings to prevent the potential for future collapse.

The pump used for grouting should be a continuous flow, positive displacement model with
a pugmill type mixing vat having a minimum shaft speed of 60 rpm and incorporated as an
integral part of the equipment. Alternate equipment may be used subject to the approval of
the County. The rate of pumping shall not exceed six (6) cubic feet per minute. The
pumping pressures shall be in the range of 100 to 150 psi.

The Contractor shall provide standpipes and/or additional means of visual inspection as
required by the County to determine if adequate grout material has filled the entire pipe
section(s). The Contractor shall make necessary provisions for the County's representative
to monitor all grouting operations.

All pipe to be abandoned shall be capped or plugged with a fitting or material that will prevent

soil or other material from entering the pipe. All caps and plugs shall be subject to approval
by the County.

END OF SECTION
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PART 1

1.01

PART 2
PART 3
3.01

3.02

3.03

SECTION 02100 SITE PREPARATION
GENERAL
SCOPE OF WORK

This Section covers clearing, grubbing and stripping of the project site and/or along the
pipeline route.

The Contractor shall clear and grub all of the area within the limits of construction or as
required, which includes, but is not limited to utility easements. The width of the area to be
cleared shall be reviewed by the County prior to the beginning of any clearing.

The Contractor's attention is directed to any Soil Erosion and Sediment Control Ordinances
in force in Manatee County. The Contractor shall comply with all applicable sections of these
ordinances.

PRODUCTS (NOT USED)
EXECUTION
CLEARING

The surface of the ground, for the area to be cleared and grubbed shall be completely
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish and all other objectionable
obstructions resting on or protruding through the surface of the ground. However, trees
shall be preserved as hereinafter specified unless otherwise designated by the County.
Clearing operations shall be conducted so as to prevent damage to existing structures and
installations and to those under construction, so as to provide for the safety of employees
and others. Soil erosion control devices such as hay bales and silt fences shall be installed
to satisfy all Federal, State and County requirements.

GRUBBING

Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 inches
in diameter, matted roots, brush, timber, logs and any other organic or metallic debris not
suitable for foundation purposes, resting on, under or protruding through the surface of the
ground to a depth of 18 inches below the subgrade. All depressions excavated below the
original ground surface for or by the removal of such objects, shall be refilled with suitable
materials and compacted to a density conforming to the surrounding ground surface.

STRIPPING

In areas so designated, topsoil shall be stockpiled. Topsoil so stockpiled shall be protected
until it is placed as specified. The County shall have the option to receive all excess topsoil
materials. The Contractor shall pay all equipment and labor cost to deliver excess top soll
material to a remote site chosen by the County within a five mile radius of the construction
site. Should County not choose to receive any or all excess topsoil materials, the Contractor
shall dispose of said material at no additional cost to County.
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3.04

3.05

3.06

3.07

DISPOSAL OF CLEARED AND GRUBBED MATERIAL

The Contractor shall dispose of all material and debris from the clearing and grubbing
operation by hauling such material and debris off site. The cost of disposal (including
hauling) of cleared and grubbed material and debris shall be considered a subsidiary
obligation of the Contractor; the cost of which shall be included in the prices bid for the
various classes of work.

PRESERVATION OF TREES

Those trees which are not designated for removal by the County shall be carefully protected
from damage. The Contractor shall erect such barricades, guards and enclosures as may
be considered necessary by him for the protection of the trees during all construction
operation.

PRESERVATION OF DEVELOPED PRIVATE PROPERTY

The Contractor shall exercise extreme care to avoid unnecessary disturbance of developed
private property adjacent to proposed project site. Trees, shrubbery, gardens, lawns and
other landscaping, which are not designated by the County to be removed, shall be replaced
and replanted to restore the construction easement to the condition existing prior to
construction.

All soil preservation procedures and replanting operations shall be under the supervision of
a nursery representative experienced in such operations.

Improvements to the land such as fences, walls, outbuildings and other structures which of
necessity must be removed, shall be replaced with equal quality materials and
workmanship.

The Contractor shall clean up the construction site across developed private property
directly after construction is completed upon approval of the County.

PRESERVATION OF PUBLIC PROPERTY
The appropriate paragraphs of these Specifications shall apply to the preservation and

restoration of public lands, parks, rights-of-way, easements and all other damaged areas.
This includes, but is not limited to the trimming of trees damaged by contractor's equipment.

END OF SECTION
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SECTION 02220 EXCAVATION, BACKEFILL, FILL AND GRADING FOR STRUCTURES

PART 1
1.01

1.02

1.03

GENERAL
SCOPE OF WORK

Structural excavation shall consist of the removal of material for the construction of
foundations for structures and other excavation designated on the drawings or in these
specifications.

Structural excavation and backfill shall consist of furnishing material, if necessary and
placing and compacting backfill material around structures to the lines and grades
designated on the drawings, as specified or directed by the County.

Structural excavation and backfill shall include the furnishing of all materials, equipment and
other facilities which may be necessary to perform the excavations, place and compact the
backfill, install sheeting and bracing, and carry out any necessary dewatering. It shall also
include the wasting or disposal of surplus excavated material in a manner and in locations
approved by the County.

The Contractor is responsible for the protection of every tree which is scheduled to remain
in the project area. This includes trees which may or may not be shown on the plans. Every
tree shall be adequately protected in place at no additional cost to the County. This
includes, but is not limited to, protecting the root systems and adjusting grades as necessary
for tree/root protection.

QUALITY ASSURANCE
Testing Agency:

1. In place soil compaction tests shall be performed by a qualified testing laboratory.
2. Compaction tests shall be taken every 500 feet, except in the road crossings or road
shoulders. Tests are to be taken according to current FDOT Standards.

Reference Standards:

1. American Society for Testing and Materials (ASTM):
a. ASTM D1557, Moisture-Density Relations of Soils Using 10-lb. (4.5-kg)
Rammer and 18-in. (457-mm) Drop.

JOB CONDITIONS

The Contractor shall provide, operate and maintain all necessary pumps, discharge lines,
well points, etc., in sufficient number and capacity to keep all excavation, bases, pits, etc.,
free from seepage, standing or running water at all times throughout the period of
construction.

The Contractor shall assume all responsibility for the security of the excavation required,
employing bracing, lining or other accepted means necessary to accomplish same.

Excavated areas shall be cleared of all debris, water, slush, muck, clay and soft or loose
earth and shall be conditioned to the entire satisfaction of the County.
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PART 2
2.01

2.02

PART 3

3.01

3.02

3.03

All excavated material unsuitable for use or which will not be used shall be disposed of in a
manner consistent with State and County regulation.

All unsuitable organic materials, roots, logs, etc., found during excavation shall be removed
by the Contractor and the trench shall be refilled with suitable material.

PRODUCTS

MATERIAL FOR CONTROLLED FILL

Composition: Only approved material free from organic matter and lumps of clay, shall be
used for backfill. Excavated earth free from debris or organic material may be used for
backfilling foundations or fill.

Crushed stone and shell shall meet or exceed current FDOT Standards.

UNSUITABLE MATERIAL

Unsuitable material shall be defined as highly organic soil per ASTM D2487 Group PT. This

includes, but is not limited to, such items as topsoil, roots, vegetable matter, trash, debris,
and clays that cannot be dried sufficiently to obtain specified compaction.

EXECUTION
INSPECTION

The Contractor shall verify that work preceding the affected work of this Section has been
satisfactorily completed.

Conditions adversely affecting the work of this Section shall be corrected to the satisfaction
of the County.

REMOVAL OF UNSUITABLE MATERIALS
The Contractor shall remove unsuitable material from within the limits of the Work.

Materials meeting requirements for controlled fill shall be stockpiled as necessary and in
such a manner satisfactory to the County.

All material excavated shall be placed so as to minimize interference with public travel and
to permit proper access for inspection of the work.

EXCAVATION

When concrete or shell subbase footing is to rest on an excavated surface, care shall be
taken not to disturb the natural soil. Final removal and replacement of the foundation
material and subbase compaction to grade shall not be made until just before the concrete
or masonry is placed.

When any structural excavation is completed, the Contractor shall notify the County who
will make an inspection of the excavation. No concrete or masonry shall be placed until the
excavation has been approved by the County.
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3.04

3.05

The elevations of the footing bottom and the base slab as shown on the Drawings, shall be
considered as approximate and the County may order in writing, such changes in
dimensions or elevations of the footings and slab base as necessary to secure satisfactory
foundations.

All excavation shall be made within an area bounded by lines five feet outside and parallel
to the exterior walls of the structure to allow for correct forming, shoring and inspection of
foundation work. Pouring of concrete against earth side walls shall not be permitted.

If the ground is excavated below the grade called for by the Drawings or becomes unstable
due to the Contractor's carelessness or operations, the ground shall be excavated to
undisturbed native soil before continuing concreting operations.

If in the opinion of the County, the material at or below the normal grade of the bottom of the
trench is unsuitable for pipe or structure foundation, it shall be removed to the depth directed
by the County and if so directed, replaced by crushed stone or washed shell.

STRUCTURAL BACKFILL

Structural backfill shall not be placed until the footings or other portions of the structure or
facility have been inspected by the County and approved for backfilling.

A minimum of 1-1/2" layer of lean concrete shall be placed as a working mat for the concrete
base slabs and footings if required by the County.

Fill shall be placed in uniform layers not more than 12" thick and compacted to a minimum
of 98 percent of the maximum density determined by ASTM D1557, Method A or C, or as
directed by the County. The Contractor shall securely tamp the backfill with pneumatic
rammer around all wall foundations. The method of compaction shall be satisfactory to the
County.

Compaction of structural backfill by ponding and jetting may be permitted when, as
determined by the County: the backfill material is of such character that it will be self-draining
when compacted; foundation materials will not soften or be otherwise damaged by the
applied water; no damage from hydrostatic pressure will result to the structure. Ponding
and jetting within two feet below finished subgrade shall not be permitted in roadway areas.
At the discretion of the County, ponding and jetting may be permitted with compaction layers
not to exceed four feet.

Surplus material not used on-site shall be removed and disposed of off-site by the
Contractor. In no case shall surplus material be deposited on adjacent lands. Fill used for
grading shall be placed in layers not to exceed 12 inches in thickness and shall be
compacted to a density equal or greater to that of the surrounding natural ground.

BACKFILLING AROUND STRUCTURES

Common fill and structural fill are specified for use as backfill against the exterior walls of
the structures. Fill shall be placed in layers having a maximum thickness of eight (8) inches
in loose state and shall be compacted sufficiently to prevent settlement. If compaction is by
rolling or ramming, material shall be wetted down as required. Where material can be
suitably compacted by jetting or puddling, the Contractor may use one of these methods.
No boulders shall be allowed to roll down the slopes and hit the walls.
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3.06

Backfilling shall be carried up evenly on all walls of an individual structure simultaneously.
A variation of two (2) feet in elevation will be the maximum allowable. No backfill shall be
allowed against walls until the walls and their supporting slabs, if applicable, have attained
sufficient strength. Backfilling shall be subjected to approval by the County.

In locations where pipes pass through building walls, the Contractor shall take the following
precautions to consolidate the refill up to an elevation of at least one foot above the bottom
of the pipes:

1. Place structural fill in such areas for a distance of not less than three feet either side
of the center line of the pipe in level layers not exceeding 6-inches in depth.

2. Wet each layer to the extent directed and thoroughly compact each layer with a
power tamper to the satisfaction of the County.

3. Structural fill shall be of the quality specified under Part 2 of this Section.

The surface of filled areas shall be graded to smooth true lines, strictly conforming to grades
indicated on the grading plan. No soft spots or uncompacted areas shall be allowed in the
work.

Temporary bracing shall be provided as required during construction of all structures to
protect partially completed structures against all construction loads, hydraulic pressure and

earth pressure. The bracing shall be capable of resisting all loads applied to the walls as a
result of backfilling.

FIELD QUALITY CONTROL

The density of soil in place shall be a minimum of 95 percent in accordance with ASTM test
1557-70T, Method A or C.

END OF SECTION
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PART 1

1.01

1.02

SECTION 02221 TRENCHING, BEDDING AND BACKFILL FOR PIPE

GENERAL
SCOPE OF WORK

The Contractor shall furnish all labor, materials, equipment and incidentals necessary to
perform all excavation, backfill, fill, grading, trench protection or other related work required
to complete the piping work shown on the Drawings and specified herein. The work shall
include, but not be limited to: vaults; duct conduit; pipe; roadways and paving; backfilling;
required fill or borrow operations; grading; disposal of surplus and unsuitable materials; and
all related work such as sheeting, bracing and dewatering.

Prior to commencing work, the Contractor shall examine the site and review test borings if
available, or undertake his own subsurface investigations and take into consideration all
conditions that may affect his work.

The Contractor is responsible for the protection of every tree which is scheduled to remain
in the project area. This includes trees which may or may not be shown on the plans. Every
tree shall be adequately protected in place at no additional cost to the County. This
includes, but is not limited to protecting the root systems and adjusting grades as necessary
for tree/root protection.

PROTECTION
Sheeting and Bracing in Excavations:

1. In connection with construction of underground structures, the Contractor shall
properly construct and maintain cofferdams. These shall consist of: sheeting and
bracing as required to support the sides of excavations, to prevent any movement
which could in any way diminish the width of the excavation below that necessary
for proper construction and to protect adjacent structures, existing yard pipe and/or
foundation material from disturbance, undermining, or other damage. Care shall be
taken to prevent voids outside of the sheeting, but if voids are formed, they shall be
immediately filled and rammed.

2. Trench sheeting for pipes: no sheeting is to be withdrawn if driven below, mid-
diameter of any pipe and no wood sheeting shall be cut off at a level lower than one
foot above the top of any pipe unless otherwise directed by the County. During the
progress of the work, the County may direct the Contractor in writing to leave
additional wood sheeting in place. If steel sheeting is used for trench sheeting,
removal shall be as specified above, unless written approval is given for an alternate
method of removal.

3. All sheeting and bracing not left in place shall be carefully removed in such a manner
as not to endanger the construction or other structures, utilities, existing piping, or
property. Unless otherwise approved or indicated on the Drawings or in the
Specification, all sheeting and bracing shall be removed after completion of the
piping or structure, care being taken not to disturb or otherwise injure the pipeline or
finished masonry. All voids left or caused by withdrawal of sheeting shall be
immediately refilled with sand by ramming with tools specifically made for that
purpose, by watering, or as may otherwise be directed.

4. The Contractor shall construct, to the extent he deems it desirable for his method of
operation, the cofferdams and sheeting outside the neat lines of the pipeline trench
or foundation unless otherwise indicated on the Drawings or directed by the County.
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Sheeting shall be plumb and securely braced and tied in position. Sheeting, bracing
and cofferdams shall be adequate to withstand all pressures to which the pipeline or
structure will be subjected. Pumping, bracing and other work within the cofferdam
shall be done in a manner to avoid disturbing any construction of the pipeline or the
enclosed masonry. Any movement or bulging which may occur shall be corrected
by the Contractor at his own expense so as to provide the necessary clearances and
dimensions.

Drawings of the cofferdams and design computations shall be submitted to the
County and approved prior to any construction. However, approval of these
drawings shall not relieve the Contractor of the responsibility for the cofferdams. The
drawings and computations shall be prepared and stamped by a Registered
Professional Engineer in the State of Florida and shall be in sufficient detail to
disclose the method of operation for each of the various stages of construction, if
required, for the completion of the pipeline and substructures.

B. Dewatering, Drainage and Flotation

1.

The Contractor shall construct and place all pipelines, concrete work, structural fill,
bedding rock and limerock base course, in-the-dry. In addition, the Contractor shall
make the final 24" of excavation for this work in-the-dry and not until the water level
is a minimum of 6" below proposed bottom of excavation.

The Contractor shall, at all times during construction, provide and maintain proper
equipment and facilities to remove promptly and dispose of properly all water
entering excavation and keep such excavations dry so as to obtain a satisfactory
undisturbed subgrade foundation condition until the fill, structure, or pipes to be built
thereon have been completed to such extent that they will not be floated or otherwise
damaged by allowing water levels to return to natural elevations.

Dewatering shall at all times be conducted in such a manner as to preserve the
natural undisturbed bearing capacity of the subgrade soils at proposed bottom of
excavation.

Wellpoints may be required for dewatering the soil prior to final excavation for deeper
in-ground structures or piping and for maintaining the lowered groundwater level
until construction has been completed to avoid the structure, pipeline, or fill from
becoming floated or otherwise damaged. Wellpoints shall be surrounded by suitable
filter sand and no fines shall be removed by pumping. Pumping from wellpoints shall
be continuous and standby pumps shall be provided.

The Contractor shall furnish all materials and equipment to perform all work required
to install and maintain the proposed drainage systems for handling groundwater and
surface water encountered during construction of structures, pipelines and
compacted fills.

Where required, the Contractor shall provide a minimum of two operating
groundwater observation wells at each structure to determine the water level during
construction of the pipeline or structure. Locations of the observation wells shall be
at structures and along pipelines as approved by the County prior to their installation.
The observation wells shall be extended to 6 inches above finished grade, capped
with screw-on caps protected by 24" x 24" wide concrete base and left in place at
the completion of this Project.

Prior to excavation, the Contractor shall submit his proposed method of dewatering
and maintaining dry conditions to the County for approval. Such approval shall not
relieve the Contractor of the responsibility for the satisfactory performance of the
system. The Contractor shall be responsible for correcting any disturbance of
natural bearing soils for damage to pipeline or structures caused by an inadequate
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PART 2

2.01

9.

10.

dewatering system or by interruption of the continuous operation of the system as
specified.

As part of his request for approval of a dewatering system, the Contractor shall
demonstrate the adequacy of the proposed system and wellpoint filter sand by
means of a test installation. Discharge water shall be clear, with no visible soil
particles in a one quart sample. Discharge water shall not flow directly into wetlands
or Waters of the State as defined by FDEP and SWFWMD.

During backfilling and construction, water levels shall be measured in observation
wells located as directed by the County.

Continuous pumping will be required as long as water levels are required to be below
natural levels.

PRODUCTS

MATERIALS

General

1.

Materials for use as fill and backfill shall be described below. For each material, the
Contractor shall notify the County of the source of the material and shall furnish the
County, for approval, a representative sample weighing approximately 50 pounds,
at least ten calendar days prior to the date of anticipated use of such material.
Additional materials shall be furnished as required from off-site sources and hauled
to the site.

Structural Fill

1.

Structural fill in trenches shall be used below spread footing foundations, slab-on-
grade floors and other structures as backfill within three feet of the below grade
portions of structures.

Structural fill material shall be a minimum of 60 percent clean sand, free of organic,
deleterious and/or compressible material. Minimum acceptable density shall be 98
percent of the maximum density as determined by AASHTO T-180. Rock in excess
of 2-1/2" in diameter shall not be used in the fill material. If the moisture content is
improper for attaining the specified density, either water shall be added or material
shall be permitted to dry until the proper moisture content for compaction is reached.

Common Fill

1.

Common fill material shall be free from organic matter, muck or marl and rock
exceeding 2-1/2" in diameter. Common fill shall not contain broken concrete,
masonry, rubble or other similar materials. Existing soil may be used to adjust
grades over the site with the exception of the construction area.

Material falling within the above specification, encountered during the excavation,
may be stored in segregated stockpiles for reuse. All material which, in the opinion
of the County, is not suitable for reuse shall be spoiled as specified herein for
disposal of unsuitable materials by the Contractor.

Crushed Stone

1.

Crushed stone may be used for pipe bedding, manhole bases, as a drainage layer
below structures with underdrains and at other locations indicated on the Drawings.
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PART 3
3.01

2. Crushed stone shall be size No. 57 with gradation as noted in Table 1 of Section 901
of Florida Department of Transportation, Construction of Roads and Bridges.

EXECUTION
TRENCH EXCAVATION AND BACKEFILLING

Excavation for all trenches required for the installation of pipes and electrical ducts shall be
made to the depths indicated on the Drawings and in such manner and to such widths as
will give suitable room for laying the pipe or installing the ducts within the trenches.

Rock shall be removed to a minimum 6" clearance around the bottom and sides of all the
pipe or ducts being laid.

Where pipes or ducts are to be laid in limerock bedding or encased in concrete, the trench
may be excavated by machinery to or just below the designated subgrade provided that the
material remaining in the bottom of the trench is no more than slightly disturbed.

Where the pipes or ducts are to be laid directly on the trench bottom, the lower part of the
trenches shall not be excavated to grade by machinery. The last of the material being
excavated manually, shall be done in such a manner that will give a flat bottom true to grade
so that pipe or duct can be evenly supported on undisturbed material. Bell holes shall be
made as required.

Backfilling over pipes shall begin as soon as practicable after the pipe has been laid, jointed
and inspected and the trench filled with suitable compacted material to the mid-diameter of
the pipe.

Backfilling over ducts shall begin not less than three days after placing concrete
encasement.

All backfilling shall be prosecuted expeditiously and as detailed on the Drawings.

Any space remaining between the pipe and sides of the trench shall be packed full by hand
shovel with selected earth, free from stones having a diameter greater than 2" and
thoroughly compacted with a tamper as fast as placed, up to a level of one foot above the
top of the pipe.

The filling shall be carried up evenly on both sides with at least one man tamping for each
man shoveling material into the trench.

The remainder of the trench above the compacted backfill, as just described above, shall

be filled and thoroughly compacted by rolling, ramming, or puddling, as the County may
direct, sufficiently to prevent subsequent settling.

END OF SECTION
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SECTION 02223 EXCAVATION BELOW GRADE AND CRUSHED STONE OR SHELL

PART 1
1.01

PART 2
PART 3
3.01

3.02

REFILL
GENERAL
SCOPE OF WORK
If in the opinion of the County, the material at or below the normal grade of the bottom of the
trench is unsuitable for pipe or structure foundation, it shall be removed to the depth directed
by the County and replaced by crushed stone or washed shell.
PRODUCTS (NOT USED)
MATERIALS
EXCAVATION AND DRAINAGE

Whatever the nature of unstable material encountered or the groundwater conditions, trench
stabilization shall be complete and effective.

Should the Contractor excavate below the grade shown on the Contract drawings because
of negligence or for his own convenience; due to failure in properly dewatering the trench;
disturbs the subgrade before dewatering is sufficiently complete; he shall be directed by the
County to excavate below grade. The work of excavating below grade and furnishing and
placing the approved refill material shall be performed at the Contractor's expense.

REFILL
Should the material at the level of trench bottom consist of fine sand, sand and silt or soft

earth, the subgrade material shall be removed as directed by the County and the excavation
shall be refilled with crushed stone or washed shell.

END OF SECTION
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PART 1
1.01
A
B.
C.
1.02
PART 2
A
PART 3
3.01
A
B.
C.
D.
E.
F.

SECTION 02260 FINISH GRADING
GENERAL
WORK INCLUDED
The Contractor shall finish grade sub-soil.

The Contractor shall cut out areas to receive stabilizing base course materials for paving
and sidewalks.

The Contractor shall place, finish grade and compact top soil.
PROTECTION

The Contractor shall prevent damage to existing fencing, trees, landscaping, natural
features, bench marks, pavement and utility lines. Damage shall be corrected at no cost to
the County.

PRODUCTS

Topsoil: Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds
or other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may
use topsoil stockpiles on site if they conform to these requirements.

EXECUTION
SUB-SOIL PREPARATION

The Contractor shall rough grade sub-soil systematically to allow for a maximum amount of
natural settlement and compaction. Uneven areas and low spots shall be eliminated.
Debris, roots, branches or other organics, stones, and sub-soil shall be removed by the
Contractor and disposed of in a manner consistent with the latest Manatee County
Standards as well as any affected regulatory agency. Should contaminated soil be found,
the Contractor shall notify the County.

The Contractor shall cut out areas to sub-grade elevation to stabilize base material for
paving and sidewalks.

The Contractor shall bring sub-soil to required profiles and contour graces gradually; and
blend slopes into level areas.

The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet
unless indicated otherwise on the Drawings.

The Contractor shall cultivate sub-grade to a depth of 3 inches where the topsoil is to be
placed. He shall repeat cultivation in areas where equipment use has compacted sub-soil.

The Contractor shall not make grade changes which causes water to flow onto adjacent
lands.
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3.02

3.03

PLACING TOPSOIL

The Contractor shall place topsoil in areas where seeding, sodding and planting is to be
performed. He shall place from the following minimum depths, up to finished grade
elevations:

1. 6 inches for seeded areas

2. 4-1/2 inches for sodded areas

3. 24 inches for shrub beds

4. 18 inches for flower beds

The Contractor shall use topsoil in a dry state as determined by the County. He shall place
the material during dry weather.

The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure
positive drainage. He shall maintain levels, profiles and contours of the sub-grades.

The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or
foreign material while spreading the material.

The Contractor shall manually spread topsoil around trees, plants and structures to prevent
damage which may be caused by grading equipment.

The Contractor shall lightly compact and place the topsaoil.

SURPLUS MATERIAL

The Contractor shall remove surplus sub-soil and topsoil from site at his expense.

The Contractor shall leave stockpile areas and entire job site clean and raked, ready for

landscaping operations.

END OF SECTION
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL

PART 1

1.01

1.02

PART 2

2.01

2.02

o 0 m »

m

GENERAL
DESCRIPTION

The work specified in this Section consists of the design, provision, maintenance and
removal of temporary erosion and sedimentation controls as necessary.

Temporary erosion controls include, but are not limited to: grassing, mulching, netting,
watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces,
interceptor ditches at ends of berms and other such work at those locations which will
ensure that erosion during construction will be either eliminated or maintained within
acceptable limits as established by the County.

Temporary sedimentation controls include, but are not limited to: silt dams, traps, barriers,
and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation
pollution will be either eliminated or maintained within acceptable limits as established by
the County.

The Contractor is responsible for providing effective temporary erosion and sediment
control measures during construction or until final controls become effective.

REFERENCE DOCUMENTS

Florida Building Code.

FDEP/COE Dredge and Fill Regulations and/or Permit as applicable.
SWFWMD Permit Regulations and/or Permit as applicable.

Florida Stormwater, Erosion and Sedimentation Control Inspector’'s Manual.
PRODUCTS

EROSION CONTROL

Netting - fabricated of material acceptable to the County.

Seed and sod.

SEDIMENTATION CONTROL

Bales - clean, seed free cereal hay type.

Netting - fabricated of material acceptable to the County.

Filter stone - crushed stone conforming to Florida Dept of Transportation specifications.
Concrete block - hollow, non-load-bearing type.

Concrete - exterior grade not less than one inch thick.
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PART 3 EXECUTION

3.01 EROSION CONTROL

A. Minimum procedures for grassing shall be:

1.

Scarify slopes to a depth of not less than six inches and remove large clods, rock,
stumps, roots larger than 1/2 inch in diameter and debris.

2. Sow seed within twenty-four (24) hours after the ground is scarified with either
mechanical seed drills or rotary hand seeders.

3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches.

4. Apply netting over mulched areas on sloped surfaces.

5. Roll and water seeded areas in a manner which will encourage sprouting of seeds
and growing of grass. Reseed areas which exhibit unsatisfactory growth. Backfill
and seed eroded areas.

3.02 SEDIMENTATION CONTROL
A. The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as

shown on the approved descriptions and working drawings. Deteriorated hay bales and
dislodged filter stone shall be replaced by the Contractor at his expense.

3.03 PERFORMANCE

A. The Contractor, at his own expense, shall immediately take whatever steps are necessary
to correct any deficiencies of the temporary erosion and sediment control measures
employed if they fail to produce results or do not comply with the requirements of the State
of Florida or any other federal, governmental or regulatory agency.

END OF SECTION
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PART 1

1.01

1.02

1.03

PART 2
2.01

SECTION 02485 SEEDING AND SODDING
GENERAL
SCOPE OF WORK

The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily
return all construction areas to their original conditions or better.

Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and
maintenance until acceptance by County.

RELATED WORK NOT INCLUDED

Excavation, filling and grading required to establish elevation shown on the Drawings are
included under other sections of these Specifications.

QUALITY ASSURANCE

It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory
stand of grass as specified. If necessary, the Contractor shall repeat any or all of the work,
including grading, fertilizing, watering and seeding or sodding at no additional cost to the
County until a satisfactory stand is obtained. For purposes of grassing, a satisfactory stand
of grass is herein defined as a full lawn cover over areas to be sodded or seeded, with grass
free of weeds, alive and growing, leaving no bare spots larger than 3/4 square yard within a
radius of 8 feet.

All previously grassed areas where pipelines are laid shall be sodded. All sodding and
grassing shall be installed in accordance with these Specifications or as directed by the
County.

PRODUCTS
MATERIALS

Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum
requirements: 12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40 percent
other available materials derived from organic sources. At least 50 percent of the phosphoric
acid shall be from normal super phosphate or an equivalent source which will provide a
minimum of two units of sulfur. The amount of sulfur shall be indicated on the quantitive
analysis card attached to each bag or other container. Fertilizer shall be uniform in
composition, dry and free flowing delivered to sites in original unopened containers bearing
manufacturer's statement or guarantee.

Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during
construction which do not require sod. All grassing shall be completed in conformance with
FDOT Specifications, Sections 570 and 981. The grassed areas shall be mulched and
fertilized in accordance with FDOT Specifications, except that no additional payment will be
made for mulching, fertilizing and/or watering.

Sodding: Sod shall be provided as required on the construction drawings or at locations as
directed by the County in accordance with Florida Department of Transportation,
Specifications Section 575 and 981. The Contractor shall furnish bahia grass sod or match
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