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ADVERTISEMENT 

INVITATION FOR BID CONSTRUCTION, NO. 20-TA003226BB 

STAGE II, PHASE I GCCS EXPANSION – LENA ROAD LANDFILL 
 
Manatee County, a political subdivision of the State of Florida (hereinafter referred to as County), will 
receive sealed bids from individuals, corporations, partnerships, and other legal entities authorized to do 
business in the State of Florida, to provide Stage II, Phase I GCCS Expansion – Lena Road Landfill , as 
specified in this Invitation for Bid Construction to include gas collection expansion services. 
 
DATE, TIME AND PLACE DUE:   
The Due Date and Time for submission of Bids in response to this IFBC is January 21, 2020 at 3:00 P.M. ET. 
Bids must be delivered to the following location: Manatee County Administration Building, 1112 Manatee 
Ave. W., Suite 803, Bradenton, FL  34205 prior to the Due Date and Time.  
 
SOLICITATION INFORMATION CONFERENCE:  
No Solicitation Information Conference will be conducted for this solicitation. 
 
No County escorted Site Visit will be conducted for this solicitation; however, it is a minimum qualification 
requirement that the Bidder, or its representative(s), has made an inspection of the construction site for 
work specified in this IFBC on or after the date of advertisement of this IFBC and prior to the Due Date and 
Time. 
  
 
DEADLINE FOR QUESTIONS AND CLARIFICATION REQUESTS:   
The deadline to submit all questions, inquiries, or requests concerning interpretation, clarification or 
additional information pertaining to this Invitation for Bid Construction to the Manatee County 
Procurement Division is January 7, 2020. Questions and inquiries should be submitted via email to the 
Designated Procurement Contact shown below. 
 
Important: A prohibition of lobbying is in place. Review Section A.13 carefully to avoid violation and 
possible sanctions. 
 
 
DESIGNATED PROCUREMENT CONTACT: Brooke Baker, Senior Procurement Agent   
(941) 748-4501 Ext. 3039, Fax (941) 749-3034 
Email: brooke.baker@mymanatee.org 
Manatee County Financial Management Department 
Procurement Division 
 
 
AUTHORIZED FOR RELEASE: ____  
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SECTION A, INFORMATION FOR BIDDERS 

To receive consideration, entities who submit a response to this Invitation for Bid (Bidders) must meet 
the minimum qualification requirements and comply with the following instructions. Bid responses 
(Bids) will be accepted from single business entities, joint ventures, partnerships or corporations. 

A.01 BID DUE DATE 

The Due Date and Time for submission of Bids in response to this Invitation for Bid (IFBC) is 
January 21, 2020 at 3:00 P.M. ET. Bids must be delivered to the following location: Manatee 

County Administration Building, 1112 Manatee Ave. W., Suite 803, Bradenton, FL 34205 and 
time stamped by a Procurement representative prior to the Due Date and Time.   
 
Bids received after the Due Date and Time will not be considered. It will be the sole 
responsibility of the Bidder to deliver its Bid to the Manatee County Procurement Division for 
receipt on or before the Due Date and Time. If a Bid is sent by U.S. Mail, courier or other 
delivery services, the Bidder will be responsible for its timely delivery to the Procurement 
Division. Bids delayed in delivery will not be considered, will not be opened at the public 
opening, and arrangements will be made for their return at the Bidder's request and expense. 

A.02 SOLICITATION INFORMATION CONFERENCE:  

No Solicitation Information Conference will be conducted for this solicitation.  
 
No County escorted Site Visit will be conducted for this solicitation; however, it is a minimum 
qualification requirement that the Bidder, or its representative(s), has made an inspection of 
the construction site for work specified in this IFBC on or after the date of advertisement of this 
IFBC and prior to the Due Date and Time.  
 
Attendance to mandatory information conferences and/or site visits are required to meet the 
minimum qualification requirements of the IFBC. Attendance to non-mandatory information 
conferences is not required, but is strongly encouraged. 

A.03 PUBLIC OPENING OF BIDS 

Bids will be opened immediately following the Due Date and Time at the Manatee County 
Administration Building, Suite 803 in the presence of County officials. Bidders or their 
representatives may attend the Bid opening.  
 
Manatee County will make public at the opening the names of the business entities which 
submitted a Bid and  the total bid price submitted. No review or analysis of the Bids will be 
conducted at the Bid opening. 

A.04 SUBMISSION OF BIDS  

The contents of the Bid sealed package must include:  

• One (1) bound original clearly identifying Bidder and marked “ORIGINAL”. 

• Two (2) bound copies clearly identifying Bidder and marked “COPY” with all required 
information and identical to the original. 

• One (1) electronic format copy clearly identifying Bidder.  
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Electronic format copy should be submitted on a Universal Serial Bus (USB) portable flash 
memory drive or compact disc (CD) in MicroSoft Office® or Adobe Acrobat® portable document 
format (PDF) in one continuous file. Do not password protect or otherwise encrypt electronic 
Bid copies. Electronic copies must be searchable and contain an identical Bid to the original.  
 
Submit the Bid package in a sealed container with the following information clearly marked on 
the outside of the package: IFBC No. 20-TA003226BB, Stage II, Phase I GCCS Expansion – Lena 
Road Landfill , Bidder’s name, and Bidder’s address. Bids must be delivered to the Manatee 
County Procurement Division prior to the Due Date and Time at the following address: 
 
Manatee County Procurement Division 
1112 Manatee Ave. West, Ste. 803 
Bradenton, FL  34205 

A.05 DISTRIBUTION OF SOLICITATION DOCUMENTS 

All documents issued pursuant to this IFBC are distributed electronically and available for 
download at no charge at www.mymanatee.org > Bids and Proposals. Documents may be 
viewed and downloaded for printing using Adobe Reader® software.  
 
At its sole discretion, the County may utilize a third-party provider, such as DemandStar by 
Onvia® (DemandStar) to distribute proposals. Visit the DemandStar website at 
www.Demandstar.com for more information regarding this service. Participation in the 
DemandStar system is not a requirement for doing business with Manatee County.  
  
Additionally, the IFBC and all related documents are available for public inspection at the 
Manatee County Procurement Division, 1112 Manatee Avenue West, Suite 803, Bradenton, FL  
34205. Call (941) 749-3014 to schedule an appointment. Documents are available between the 
hours of 8:00 A.M. and 5:00 P.M., Monday through Friday, with the exception of County 
holidays.  
 
As a courtesy, Manatee County notifies the Manatee County Chamber of Commerce and the 
Manatee County Black Chamber of Commerce of all active solicitations, who then distributes 
the information to its members. 

A.06 EXAMINATION OF BID DOCUMENTS AND SITE(S) 

It is the responsibility of each bidder before submitting a bid, to (a) examine the IFBC 
documents thoroughly; (b) visit the Project Site(s) to become familiar with local conditions 
that may affect cost, progress, performance, or furnishing of the Work; (c) consider federal, 
state, and local codes, laws, and regulations that may affect costs, progress, performance, or 
furnishing of the Work; (d) study and carefully correlate bidder's observations with the IFBC 
documents; and (e) notify County in writing of all conflicts, errors, or discrepancies in the IFBC 
documents. 
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Each bidder may, at bidder's own expense, make or obtain any additional examinations, 
investigations, explorations, tests and studies, and obtain any additional information and data 
which pertain to the physical conditions at or contiguous to the Project Site(s) or otherwise 
which may affect cost, progress, performance or furnishing of the Work and which bidder  
deems necessary to determine his bid for performing and furnishing the Work in accordance 
with the time, price and other terms and conditions of the IFBC documents. County will 
provide each bidder access to the site(s) to conduct such explorations and tests. 

 
Bidder shall fill all holes, clean up and restore the Project Site(s) to its former condition upon 
completion of such explorations. The lands upon which the Work is to be performed, rights-of-
way and easements for access thereto, and other lands designated for use by successful 
bidder in performing the Work are identified in the IFBC documents.  
 
All additional lands and access thereto required for temporary construction facilities or 
storage of materials and equipment are to be provided by successful bidder. Easements for 
permanent structures or permanent changes in existing structures are to be obtained and paid 
for by County unless otherwise provided in the IFBC documents. 

 
Inspection of the Project Site(s) is a requirement to be considered for award of this bid. Prior 
to submitting a bid, each bidder shall examine the Project Site(s) and all conditions thereon 
fully familiarizing themselves with the full scope of the Work. Failure to become familiar with 
Project Site conditions will in no way relieve the successful bidder from the necessity of 
furnishing any materials or performing any Work that is required to complete the Project in 
accordance with the Project Plans and Specifications. Bidder shall acknowledge inspection of 
the Project Site(s) on his/her signed, submitted Bid Form. 

A.07 ADDENDA 

Any interpretations, corrections or changes to this IFBC will be made by addenda. Addenda will 
be posted on the Procurement Division’s web page of the County website at 
http://www.mymanatee.org/purchasing > Bids and Proposals. For those solicitations that are 
advertised on DemandStar, addenda will also be posted on the DemandStar distribution system 
on the ‘Planholders’ link. 
 
All addenda are a part of the IFBC and each Bidder will be bound by such addenda. It is the 
responsibility of each Bidder to read and comprehend all addenda issued. Failure of any Bidder 
to acknowledge an issued addendum in its Bid will not relieve the Bidder from any obligation 
contained therein. 

A.08 BID FORMS 

Bids must include the forms provided in this IFBC. If needed, additional pages may be attached 
to a form. Bidders must fully complete and execute all Bid Forms. Bid Forms must be executed 
by an authorized official of the company who has the legal authority to bind the company.  

A.09 BID EXPENSES 

All costs incurred by Bidder in responding to this IFBC will be the sole responsibility of the 
Bidder.  
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A.10 QUESTION AND CLARIFICATION PERIOD 

Each Bidder shall examine all IFBC documents and will judge all matters relating to the 
adequacy and accuracy of such documents. Any questions or requests concerning 
interpretation, clarification or additional information pertaining to this IFBC, including the 
sample Agreement, shall be made in writing via email to the Manatee County Procurement 
Division to the Designated Procurement Contact or to purchasing@mymanatee.org. All 
questions received and responses given will be provided to potential bidders via an addendum 
to this IFBC. 
 
Manatee County will not be responsible for oral interpretations given by other sources 
including County staff, representative, or others. The issuance of a written addendum by the 
Procurement Division is the only official method whereby interpretation, clarification or 
additional information will be given.  

A.11 FALSE OR MISLEADING STATEMENTS 

Bids which contain false or misleading statements or which provide references which do not 
support an attribute or condition claimed by the Bidder, may be rejected. If, in the opinion of 
the County, such information was intended to mislead the County in its evaluation of the Bid, 
and the attribute, condition or capability is a requirement of this IFBC. Such Bidder will be 
disqualified from consideration for this IFBC and may be disqualified from submitting a 
response on future solicitation opportunities with the County. 

A.12 CONFIDENTIALITY OF SECURITY RELATED RECORDS 

a. Pursuant to Florida Statutes § 119.071(3), the following records (hereinafter referred to 
collectively as “the Confidential Security Records”) are confidential and exempt from the 
disclosure requirements of Florida Statutes § 119.07(1): 

 
i. A Security System Plan or portion thereof for any property owned by or leased to 

County or any privately owned or leased property held by County. 
ii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 

preliminary, and final formats, which depict the internal layout and structural elements 
of a building, arena, stadium, water treatment facility, or other structure owned or 
operated by County. 

iii. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and final formats, which depict the internal layout or structural elements 
of an attractions and recreation facility, entertainment or resort complex, industrial 
complex, retail and service development, office development, or hotel or motel 
development in the possession of, submitted to County. 

 
b. Successful Bidder agrees that, as provided by Florida Statute, it shall not, as a result of a 

public records request, or for other reason disclose the contents of, or release or provide 
copies of the Confidential Security Records to any other party absent the express written 
authorization of County’s Property Management Director or to comply with a court order 
requiring such release or disclosure. To the extent successful Bidder receives a request for 
such records, it shall immediately contact the County’s designated Contract administrator 
who shall coordinate County’s response to the request.  
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A.13 LOBBYING 

After the issuance of any IFBC, prospective bidders, bidders, or their agents, representatives 
or persons acting at the request of such bidder shall not contact, communicate with or discuss 
any matter relating to the IFBC with any officer, agent or employee of Manatee County other 
than the Procurement Official or the contact identified in this IFBC, pursuant to the Manatee 
County Code of Laws. This prohibition includes copying such persons on all written 
communication, including email correspondence. This requirement begins with the issuance 
of an IFBC and ends upon execution of the final Agreement or when the IFBC has been 
cancelled. Violators of this prohibition shall be subject to sanctions as provided in the 
Manatee County Code of Laws. 

A.14 UNBALANCED BIDDING PROHIBITED 

County recognizes that large and/or complex projects will often result in a variety of methods, 
sources, and prices. However, where in the opinion of the County such variation does not 
appear to be justified given bid requirements and industry and market conditions, the Bid will 
be presumed to be unbalanced. Examples of unbalanced Bids will include:  
 
a. Bids showing omissions, alterations of form, additions not specified, or required 

conditional or unauthorized alternate bids.  
b. Bids quoting prices that substantially deviate, either higher or lower, from those included 

in the Bids of competitive Bidders for the same line item unit costs. 
c. Bids where the unit costs offered are in excess of, or below reasonable cost analysis 

values. 
 
In the event County determines that a Bid is presumed unbalanced, it will request the 
opportunity to and reserves the right to, review all source quotes, bids, price lists, letters of 
intent, and other supporting documentation which the Bidder obtained and upon which the 
Bidder relied upon to develop its Bid. County reserves the right to deem any presumptive 
unbalanced Bid where the Bidder is unable to demonstrate the validity and/or necessity of the 
unbalanced unit costs as non-responsive. 

A.15 FRONT LOADING OF BID PRICING PROHIBITED  

Prices offered for performance and/or acquisition activities which occur early in the Project 
Schedule, such as mobilization; clearing and grubbing; or maintenance of traffic; that are 
substantially higher than pricing of competitive bidders within the same portion of the Project 
Schedule, will be presumed to be front loaded. Front loaded bids could reasonably appear to 
be an attempt to obtain unjustified early payments creating a risk of insufficient incentive for 
the bidder to complete the Work or otherwise creating an appearance of an undercapitalized 
bidder.  
 
In the event County determines that a bid is presumed to be front loaded, it will request the 
opportunity to, and reserves the right to, review all source quotes, bids, price lists, letters of  
intent, and other documents which the bidder obtained and upon which the bidder relied 
upon to develop the pricing or acquisition timing for these bid items. County reserves the right 
to reject as nonresponsive any presumptive front-loaded bids where the bidder is unable to 
demonstrate the validity and/or necessity of the front-loaded costs.  

A.16 WITHDRAWAL OR REVISION OF BIDS 

Bidders may withdraw Bids under the following circumstances: 
 
a. If Bidder discovers a mistake(s) prior to the Due Date and Time. Bidder may withdraw its 
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Bid by submitting a written notice to the Procurement Division. The notice must be 
received in the Procurement Division prior to the Due Date and Time for receiving Bids. A 
copy of the request shall be retained, and the unopened Bid returned to the Bidder; or 

 
b. After the Bids are opened but before a contract is signed, Bidder alleges a material mistake 

of fact if: 
 

1. The mistake is clearly evident in the solicitation document; or 
2. Bidder submits evidence which clearly and convincingly demonstrates that a mistake 

was made in the Bid. Request to withdraw a Bid must be in writing and approved by 

the Procurement Official. 

A.17 IRREVOCABLE OFFER 

Any Bid may be withdrawn up until the Due Date and Time. Any Bid not so withdrawn shall, 
upon opening, constitute an irrevocable offer for a period of ninety (90) days to provide the 
goods or services set forth in this IFBC or until one or more of the Bids have been duly 
accepted by County, whichever occurs first. 

A.18 RESERVED RIGHTS 

County reserves the right to accept or reject any and/or all bids, to waive irregularities and 
minor technicalities, and to request resubmission. Also, County reserves the right to accept all 
or any part of the bid and to increase or decrease quantities to meet additional or reduced 
requirements of County. Any sole response received by the first submission date may or may 
not be rejected by County depending on available competition and current needs of County. 
For all items combined, the bid of the lowest, responsive, responsible bidder will be accepted, 
unless all bids are rejected.  
 
The lowest, responsible bidder shall mean that Bidder who makes the lowest Bid to sell goods 
and/or services of a quality which meets or exceeds the quality of goods and/or services set 
forth in the IFBC documents or otherwise required by County.  
 
To be responsive, a Bidder shall submit a Bid which conforms in all material respects to the 
requirements set forth in the IFBC.   
 
To be a responsible bidder, the bidder shall have the capability in all respects to perform fully 
the bid requirements, and the tenacity, perseverance, experience, integrity, reliability, 
capacity, facilities, equipment, and credit which will assure good faith performance.  
 
Also, County reserves the right to make such investigation as it deems necessary to determine 
the ability of any bidder to furnish the service requested. Information County deems 
necessary to make this determination shall be provided by the bidder. Such information may  
include, but shall not be limited to current financial statements, verification of availability of 
equipment and personnel, and past performance records. 

A.19 APPLICABLE LAWS 

Bidder must be authorized to transact business in the State of Florida. All applicable laws and 
regulations of the State of Florida and ordinances and regulations of Manatee County will 
apply to any resulting Agreement. Any involvement with the Manatee County Procurement 
Division shall be in accordance with the Manatee County Procurement Ordinance as 
amended.  
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A.20 COLLUSION 

By submitting a bid in response to this IFBC, Bidder certifies that it has not divulged, discussed 
or compared its bid with any other bidder, and has not colluded with any other bidder or 
parties to this bid whatsoever. Further, Bidder, and in the case of a joint bid each party 
thereto, certifies as to their own organization, that in connection with this IFBC that: 

 
a. All prices and/or cost data submitted have been arrived at independently, without 

consultation, communication, or agreement, for the purpose of restricting competition, as 
to any matter relating to such prices and/or cost data, with any other bidder or with any 
competitor; 
 

b. All prices and/or cost data quoted for this bid have not been knowingly disclosed by the 
Bidder and will not knowingly be disclosed by the Bidder, prior to the scheduled opening, 
directly or indirectly to any other bidder or to any competitor; 
 

c. No attempt has been made, or will be made, by Bidder to induce any other person or firm 
to submit or not to submit a bid for the purpose of restricting competition; 
 

d. The only person or persons interested in this bid is/are named in Bidder’s Bid and that no 
person other than those identified has any interest in the Bid or in the resulting 
Agreement to be entered into.  
 

e. No person or agency has been employed or retained to solicit or secure the resulting 
Agreement upon an agreement or understanding or a commission, percentage, 
brokerage, or contingent fee except bona fide employees or established commercial 
agencies maintained by Bidder for purpose of doing business. 

A.21 CODE OF ETHICS 

With respect to this and any bid, if a Bidder violates, directly or indirectly, the ethics provisions 
of the Manatee County Procurement Code and/or Florida criminal or civil laws related to public 
procurement, including but not limited to Florida Statutes Chapter 112, Part II, Code of Ethics 
for Public Officers and Employees, such Bidder will be ineligible for award to perform the work 
described in this IFBC, and may be disqualified from submitting on any future quote or bid 
requests to supply goods or services to Manatee County. By submitting a bid, the Bidder 
represents to County that all statements made and materials submitted are truthful, with no 
relevant facts withheld. 

A.22 PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES 

A person or affiliate who has been placed on the convicted vendor list following a conviction 
for a public entity crime, as that term is defined in Section 287.133, Florida Statutes, may not 
submit a bid to provide any goods or services to a public entity; may not submit a bid with a 
public entity for the construction or repair of a public building or public work; may not submit 
bids on leases of real property to a public entity; may not be awarded or perform Work as a 
contractor, supplier, Subcontractor, or consultant under an agreement with any public entity; 
and may not transact business with any public entity in excess of the threshold amount 
provided in Section 287.017, Florida Statutes, for CATEGORY TWO for a period of thirty-six 
(36) months following the date of being placed on the convicted list. 
 
In addition, the Manatee County Code of Laws prohibits the award of any bid to any person or 
entity who/which has, within the past five (5) years, been convicted of, or admitted to in court 
or sworn to under oath, a public entity crime or of any environmental law that, in the 
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reasonable opinion of the Procurement Official, establishes reasonable grounds to believe the 
person or business entity will not conduct business in a responsible matter.  
 
To ensure compliance with the foregoing, the Code requires all persons or entities desiring to 
do business with County to execute and file with the Purchasing Official an affidavit, executed 
under the pain and penalties of perjury, confirming that person, entity and any person(s) 
affiliated with the entity, does not have such a record and is therefore eligible to seek and be 
awarded business with County. In the case of a business entity other than a partnership or a 
corporation, such affidavit shall be executed by an authorized agent of the entity. In the case 
of a partnership, such affidavit shall be executed by the general partner(s). A Public 
Contracting and Environmental Crimes Certification form is attached herein for this purpose. 

A.23 SCRUTINIZED COMPANIES 

Florida Statutes § 287.135, as amended from time to time, may contain limitations on the part 
of a company to conduct business with the County. Submission of a response to this 
solicitation shall be subject to all procedural requirements contained within that statute 
including the submission of any required certification of eligibility to contract with the County. 
It shall be the responsibility of the company responding to this solicitation to concurrently 
review the current version of the statute and ensure it is compliant. To the extent a 
certification is required, it shall be provided on the form located at Appendix F Vendor 
Certification Regarding Scrutinized Companies Lists. 

A.24 AGREEMENT  

The successful Bidder will be required to execute the Agreement, a sample of which is attached 
hereto and made a part hereof. The County will transmit the Agreement to the successful Bidder 
for execution. The successful Bidder agrees to deliver the required number of duly executed 
copies of the Agreement, with any other required documents, to the County within ten calendar 
days of receipt. 

A.25 LEGAL NAME 

Bidders shall clearly indicate the full legal name, including any d/b/a, address, email address, 
and telephone number on the Bid Form. Bid Forms shall be signed above the typed or printed 
name and title of the signer. The signer must be an official of the organization and have the 
authority to bind the bidder to the submitted bid. 
 
When bidder is a partnership, the Bid Form shall be signed in the name of the firm and by all 
partners required under the terms of the partnership agreement. When a corporation is a 
bidder, the authorized corporate officers shall sign.  
 
Bidders who are corporations or limited partnerships shall provide a certified copy of their 
permit to transact business in the State of Florida, preferably along with the Bid Form, or 
within forty-eight (48) hours after request by County. 
 
When submitting a bid as a joint venture, it must have filed paper documents with the 
Division of Profession’s Construction Industry Licensing Board prior to submitting a bid. 

A.26 DISCOUNTS 

All discounts must be incorporated in the prices contained in the bid and not shown 
separately. Unless otherwise specified in this IFBC, pricing must be all inclusive, including 
delivery costs. The prices indicated on the Pricing Form shall be the prices used in determining 
award. 
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A.27 TAXES 

Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Cert. No. 59-78-
0089K; Florida Sales Tax Exempt Cert. No. 85-8012622206C-6). Therefore, the Bidder is 
prohibited from delineating a separate line item in its bid for any sales or service taxes.  

 
The successful Bidder will be responsible for the payment of taxes of any kind, including but not 
limited to sales, consumer, use, and other similar taxes payable on account of the work 
performed and/or materials furnished under the award in accordance with all applicable laws 
and regulations.  

A.28 QUALITY 

Unless otherwise specifically provided in the IFBC documents, all goods provided shall be new, 
the latest make or model, of the best quality, of the highest grade of workmanship, and of the 
most suitable for the purpose intended.  

 
Unless otherwise specifically provided in the IFBC documents, reference to any equipment, 
material, article or patented process, by trade name, brand name, make or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting 
competition. 

A.29 AUTHORIZED PRODUCT REPRESENTATION 

Bidder, by virtue of submitting the name and specifications of a manufacturer's product, will 
be required to furnish the named manufacturer's product. Failure to do so may, in the  
County's sole discretion, be deemed a material breach of the resulting agreement and shall  
constitute grounds for County's immediate termination of the resulting agreement. 

A.30 ROYALTIES AND PATENTS 

The successful Bidder shall pay all royalties and license fees for equipment or processes in 
conjunction with the equipment and/or services being furnished. Successful Bidder shall 
defend all suits or claims for infringement of any patent, trademark or copyright, and shall 
save County harmless from loss on account thereof, including costs and attorney's fees. 

A.31 AMERICANS WITH DISABILITIES ACT 

Manatee County does not discriminate upon the basis of any individual's disability status. This 
non-discrimination policy involves every aspect of County's functions including one's access to 
participation, employment, or treatment in its programs or activities. Anyone requiring 
reasonable accommodation for an information conference or bid opening should contact the 
person named on the cover page of this document at least twenty-four (24) hours in advance 
of either activity. 

A.32 EQUAL EMPLOYMENT OPPORTUNITY 

In accordance with Title VI of the Civil Rights Act of 1964, Title 15, Part 8 of the Code of Federal 
Regulations and the Civil Rights Act of 1992, Manatee County hereby notifies all Bidders that it 
will affirmatively ensure minority business enterprises are afforded full opportunity to 
participate in response to this IFBC and will not be discriminated against on the grounds of 
race, color, national origin, religion, sex, age, handicap, or marital status in consideration of 
award. 

A.33 MINORITY AND/OR DISADVANTAGED BUSINESS ENTERPRISES 

The State of Florida Office of Supplier Diversity provides the certification process and maintains 
the database of certified MBE/DBE firms. Additional information may be obtained at 
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https://www.dms.myflorida.com/agency_administration/office_of_supplier_diversity_osd or 
by calling (850) 487-0915. 

A.34 DELIVERY 

 Unless otherwise specified, all prices shall include all delivery cost (FOB Destination).  

A.35 MATHEMATICAL ERRORS 

1. Bid pricing forms without imbedded mathematical formulas: In the event of 
multiplication/extension error(s), the unit price shall prevail. In the event of addition error(s) 
the extension totals will prevail. In the event the dollar amount for contract contingency is 
omitted, it will be added to the total price of the Bid.  
 

2. Bid pricing forms with imbedded mathematical formulas: Interactive bid pricing forms that 
contain mathematical formulas may be provided to automate lengthy and complex bid 
forms. In the event bid pricing forms with imbedded formulas are used and a  
multiplication/extension error(s) is discovered in the formula, the unit price entered by the 
Bidder shall prevail.  
 

3. Bidder shall assume the responsibility and accuracy of the information input in the bid 
pricing form and therefore shall verify that the calculations are correct before submitting its 
Bid.  
 

4. Regardless of the type of bid pricing form used, all Bids shall be reviewed mathematically by 
the County using these standards. 

A.36 SUBCONTRACTORS  

The successful bidder will obtain prior written approval from the County for any 
subcontractor(s) and the work each will perform. A subcontractor is defined as any entity 
performing work within the scope of the project who is not an employee of the successful 
Bidder. 
 
Bidders subcontracting any portion of the work shall include a list of subcontractors along with 
their bid. The list shall include:  name and address of subcontractor, type of work to be 
performed and the percent of the contract amount to be subcontracted.  

A.37 E-Verify 

Prior to the employment of any person under this contract, the successful Bidder shall utilize 
the U.S. Department of Homeland Security’s E-Verify system to verify the employment 
eligibility of (a) all persons employed during the contract term by the successful Bidder to 
perform employment duties within Florida and (b) all persons, including subcontractors, 
assigned by the successful Bidder to perform work pursuant to the contract with Manatee 
County. For more information on this process, please refer to United States Citizenship and 
Immigration Service site at: http://www.uscis.gov/. 
 
Only those individuals determined eligible to work in the United States shall be employed 
under this contract. 

 
By submission of a bid in response to this IFBC, the successful Bidder commits that all 
employees and subcontractors will undergo e-verification before placement on this contract. 
 
The successful Bidder shall maintain sole responsibility for the actions of its employees and 
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subcontractors. For the life of the contract, all employees and new employees brought in after 
contract award shall be verified under the same requirement stated above. 

A.38 DISCLOSURE 

Upon receipt, all inquiries and responses to inquiries related to this IFBC become “Public 
Records,” and shall be subject to public disclosure consistent with Florida Statues, Chapter 119. 
 
Bids become subject to disclosure thirty (30) days after the opening or if a notice of intent to 
award decision is made earlier than this time as provided by Florida Statutes § 119.071(1)(b). No 
announcement or review of the bids shall be conducted at the public opening.  
 
Based on the above, County will receive bids at the time and date stated and will make public at 
the opening the names of the business entities of all that submitted a bid.  
 
If County rejects all bids and concurrently notices its intent to reissue the solicitation, the 
rejected bids are exempt from public disclosure until such time as County provides notice of an 
intended decision concerning the reissued solicitation or until County withdraws the reissued  
solicitation. A bid is not exempt for longer than twelve (12) months after the initial notice 
rejecting all bids.  
 
Pursuant to Florida Statutes 119.0701, to the extent successful Bidder is performing services on 
behalf of the County, successful Bidder must:  

  
a. Keep and maintain public records required by public agency to perform the service.  

   
b. Upon request from the public agency’s custodian of public records, provide the public 

agency with a copy of the requested records or allow the records to be inspected or copied 
within a reasonable time at a cost that does not exceed the cost provided in Florida 
Statutes, Chapter 119, or as otherwise provided by law.  
  

c. Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of 
the contract term and following completion of the contract if the successful Bidder does not 
transfer the records to the public agency.  
 

d. Upon completion of the contract, transfer, at no cost, to the public agency all public records 
in possession of contractor or keep and maintain public records required by the public 
agency to perform the service. If the successful Bidder transfers all public records to the 
public agency upon completion of the contract, the successful Bidder shall destroy any 
duplicate public records that are exempt or confidential and exempt from public records 
disclosure requirements. If the successful Bidder keeps and maintains public records upon 
completion of the contract, the successful Bidder shall meet all applicable requirements for 
retaining public records. All records stored electronically must be provided to the public 
agency, upon request from public agency’s custodian of public records, in a format that is 
compatible with the information technology systems of the public agency. 

 

IF THE SUCCESSFUL BIDDER HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE SUCCESSFUL 
BIDDER’S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO ANY 
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RESULTING CONTRACT, CONTACT COUNTY’S CUSTODIAN OF PUBLIC 
RECORDS AT:  
 
Phone: (941) 742-5845 
Email: debbie.scaccianoce@mymanatee.org 
Mail:  Manatee County BCC 

Attn:  Records Manager 
1112 Manatee Ave W. 
Bradenton, FL  34205. 

A.39 LOCAL PREFERENCE 

Local business is defined as a business legally authorized to engage in the sale of the goods 
and/or services, and which certifies within its Bid that for at least six (6) full months prior to the 
advertisement of this IFBC it has maintained a physical place of business in Manatee, Desoto, 
Hardee, Hillsborough, Pinellas or Sarasota County with at least one full-time employee at that 
location. 
Local preference shall not apply to the following categories of agreements: 
1. Purchases or agreements which are funded, in whole or in part, by a governmental or other 

funding entity, where the terms and conditions governing the funds prohibit the preference. 
2. Any bid announcement which specifically provides that local preference, as set forth in this 

section, is suspended due to the unique nature of the goods or services sought, the 
existence of an emergency as found by either the County Commission or County 
Administrator, or where such suspension is, in the opinion of the County Attorney, required 
by law. 

3. For a competitive solicitation for construction services in which fifty percent (50%) or more 
of the cost will be paid from state. 

4. To qualify for local preference under this section, a local business must certify to County by 
completing an “Affidavit as to Local Business Form,” which is available for download at 
www.mymanatee.org/vendor. Click on “Affidavit for Local Business” to access and print the 
form. Complete, notarize, and mail the notarized original to the following address:  Manatee 
County Procurement Division, 1112 Manatee Avenue West, Suite 803, Bradenton, FL  34205.  

5. It is the responsibility of the bidder to ensure accuracy of the Affidavit as to Local Business 
and notify County of any changes affecting same.  

A.40 VENDOR REGISTRATION  

Registering your business will provide Manatee County a sourcing opportunity to identify 
suppliers of needed goods and services and identify local businesses. To register as a supplier 
with the County go to www.mymanatee.org/vendor. For assistance with supplier registration,  
call the Procurement Division main number at (941) 749-3014. Office hours are Monday – 
Friday, 8:00 A.M. to 5:00 P.M., excluding County holidays.  
 
A link to Vendor Registration is listed on the Procurement Division’s web page at 
http://www.mymanatee.org/home/government/departments/financial-
management/purchasing.html. Click on “Register as a Vendor”, then “Vendor Registration 
Form”. Registration is not mandatory to submit a Bid.  
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A.41 ENVIRONMENTAL SUSTAINABILITY 

All bidders are encouraged to use as many environmentally preferable "green" products, 
materials, as supplies, as possible to promote a safe and healthy environment. Environmentally 
preferable are products or services that have a reduced adverse effect on the environment.  
 
Bidder shall acknowledge in its Bid if Bidder has an environmental sustainability initiative. In 
addition, Bidder shall submit with its Bid a brief summary of Bidder’s environmental 
sustainability initiative. This information will be used as a determining factor in the award 
decision when all other factors, including local preference, are otherwise equal.  

A.42 ePAYABLES 

Manatee County Board of County Commissioners and the Manatee County Clerk of the Circuit 
Court have partnered to offer the ePayables program, which allows payments to be made to 
vendors via credit cards.  
 
The Clerk of the Circuit Court will issue a unique credit card number to vendor after goods are 
delivered or services rendered, vendors submit invoices to the remit to address on the purchase 
order. When payments are authorized, an email notification is sent to the vendor. The email 
notification includes the invoice number(s), invoice date(s), and amount of payment. There is no 
cost for vendors to participate in this program; however, there may be a charge by the company 
that processes your credit card transactions. 
 
If Bidder is interested in participating in this program, complete the ePayables Application 
attached herein and return the completed form via email to  lori.bryan@manateeclerk.com.  

A.43 BASIS OF AWARD  

County will not make award to a Bidder who is delinquent in payment of any taxes, fees, fines, 
contractual debts, judgments, or any other debts due and owed to the County, or is in default 
on any contractual or regulatory obligation to the County. By submitting this solicitation 
response, Bidder attests that it is not delinquent in payment of any such debts due and owed to 
the County, nor is it in default on any contractual or regulatory obligation to the County. In the 
event the Bidder’s statement is discovered to be false, bidder will be subject to suspension 
and/or debarment and the County may terminate any award it has with bidder. 
 
Award shall be to the lowest, responsive, responsible bidder(s) meeting specifications which 
includes delivery time requirements, qualification requirements, and having the lowest total 
offer for requirements listed on the Bid Form for the Work as set forth in this IFBC. Bid prices  
shall include costs for furnishing all labor, equipment and/or materials for the completion of the 
Work to the County’s satisfaction, in accordance with and in the manner set forth and described 
in the IFBC documents and within the prescribed time. 
 
Only one (1) completion schedule for 70 calendar days shall be submitted and considered.    
   
In evaluating Bids, County shall consider the qualifications of the Bidders; and if required, may 
also consider the qualifications of the subcontractors, suppliers, and other persons and 
organizations proposed. County may also consider the operating costs, maintenance 
requirements, performance data and guarantees of major items of materials and equipment 
proposed for incorporation in the Work. 
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Whenever two or more responsive, responsible bids which are equal with respect to price and 
all other evaluation factors are received, the bid from the local business shall be given 
preference in award.  
 
Whenever two or more responsive, responsible bids which are equal with respect to price are 
received, and both or neither of these bids are from a local business, the award shall be 
determined by a chance drawing, coin toss, or similar tie-breaking method conducted by the 
Procurement Division and open to the public. 

 
Bidder acknowledges that County has, or may hire, others to perform work similar to or the 
same as that which is within the scope of work of this IFBC. In the event that the successful 
Bidder cannot meet the delivery time or availability requirements of materials, the County, at its 
sole discretion can obtain the goods and services from other sources. 

A.44 SCOPE OF WORK 

The successful Bidder shall furnish and install all materials, equipment and labor which is 
reasonably inferable and necessary for the proper completion of the Work specified in this IFBC, 
whether specifically indicated in the IFBC or not. 
 
The successful Bidder shall furnish all shop drawings, work drawings, labor, materials, 
equipment, tools, services and incidentals necessary to complete all Work required by these 
Specifications. 
 
The successful Bidder shall perform the Work complete, in place and ready for continuous 
service and shall include any repairs, replacements, and / or restoration required as a result of 
damages caused prior to acceptance by the County. 
 
The Scope of Work includes, but is not limited to, the following: (1) Construction staking/system 
layout/surveying prior to construction; (2) Installing below grade high density polyethylene 
(HDPE) landfill gas (LFG) extraction wells, laterals, and header pipe; (3) Installing below grade 
HDPE dewatering discharge and air supply lines; (4) Installing below grade HDPE isolation valves 
and valve vaults; (5) Installing below grade tie-ins to existing LFG header system; (6) Installing 
gas wellheads; (7) Installing pneumatic pumps into existing gas wells; (8) Grading, seeding and 
sodding, and restoring site conditions; (9) Conformance surveying; and (10) Providing as-built 
documentation.  

A.45 COMPLETION OF WORK 

The Work will be completed and ready for final inspection within the specified calendar days 
from the date the Contract Time commences to run. Completion time shall be based on 70 
calendar days.  

A.46 LIQUIDATED DAMAGES 

If the successful Bidder fails to achieve substantial completion of the Work within the contract 
time and as otherwise required by the Agreement (to include not only the entire Work but any 
portion of the Work as set forth therein), the County shall be entitled to retain or recover 
from the successful Bidder, as liquidated damages and not as a penalty, the sum of $836.00 
per calendar day, commencing upon the first day following expiration of the contract time and 
continuing until the actual date of substantial completion.  
 
Such liquidated damages are hereby agreed to be a reasonable estimate of damages the 
County will incur because of delayed completion of the Work. The County may deduct 
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liquidated damages as described in this paragraph from any unpaid amounts then or 
thereafter due the successful bidder under this Agreement. Any liquidated damages not so  
deducted from any unpaid amounts due the successful bidder shall be payable to the County 
at the demand of the County, together with interest from the date of the demand at the 
maximum allowable rate.  

A.47 CONTRACT CONTINGENCY WORK 

Contract contingency is a monetary allowance used solely at County’s discretion to handle 
unexpected conditions as required to satisfactorily complete the Work in accordance with the 
IFBC documents. A Field Directive must be issued by an authorized County representative to 
authorize use of contract contingency funds.  
 
The percentage for contract contingency is listed on the Bid Form. Bidder shall enter the dollar 
amount for contract contingency based on the percentage of the total base bid. The total 
contract award will include contract contingency. 

 
Appropriate uses of contract contingency include increases to existing bid item quantities that 
do not change the initial scope of Work, which may be directed by County staff; modification 
items not originally bid which were unforeseen yet necessary during the Work to provide a 
safe, complete Project and that do not change the initial scope of Work; and unanticipated 
conflicts and/or design changes required during construction which are necessary to provide a 
safe, complete Project and that do not change the initial Scope of Work. 

  
Inappropriate uses of contract contingency include anything that changes the initial scope of 
Work, including the Contract Sum and Contract Time, and adding bid items not previously 
contemplated that change the initial scope of Work.  

A.48 LICENSES AND PERMITS 

The successful Bidder shall be solely responsible for obtaining all necessary license and permit 
fees, including, but not limited to, all license fees, permit fees, impact fees, or inspection fees,  
and responsible for the costs of such fees. Successful Bidder is solely responsible for ensuring all 
work complies with all Federal, State, local, and Manatee County ordinances, orders, codes, 
laws, rules, regulations, directives, and guidelines. 

A.49 PROTEST 

Any actual bidder, proposer, or contractor who is aggrieved in connection with the notice of 
intent to award of a contract with a value greater than $250,000 where such grievance is 
asserted to be the result of a violation of the requirements of the Manatee County Procurement 
Code or any applicable provision of law by the officers, agents, or employees of the County, may 
file a protest to the Procurement Official. 

Protest must be in writing and delivered via email at purchasing@mymanatee.org or by hand 
delivery to the Procurement Division at 1112 Manatee Avenue West, Suite 803, Bradenton, FL  
34205 by 5:00 p.m. on the fifth business day following the date of posting of the Notice of Intent 
to Award on the County website. There is no stay of the procurement process during a protest. 
The Procurement Official shall have the authority to settle and resolve a protest concerning the 
intended award of a contract.  

For additional information regarding the County protest process, visit the Procurement Division 
webpage on the County website. 
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A.50 ACCESSIBILITY 

The County is committed to making its documents and information technologies accessible to 
individuals with disabilities by meeting the requirements of Section 504 of the Rehabilitation Act 

and best practices (W3C WCAG 2). For assistance with accessibility regarding this 
solicitation, contact the Manatee County Procurement Division via email 
at purchasing@mymanatee.org or by phone at 941-748-4501 X3014.  

 
 Successful Bidder shall ensure all its electronic information, documents, applications, reports, 
and deliverables required under this Agreement are in a format that meets the requirements of 
Section 504 of the Rehabilitation Act and best practices (W3C WCAG  2).  
 
Where not fully compliant with these requirements and best practices, Successful Bidder shall 
provide clear points of contact for each document and information technology to direct users in 
how to obtain alternate formats. Further, successful Bidder shall develop accommodation 
strategies for those non-compliant resources and implement strategies to resolve the 
discrepancies.  

A.51 SOLICITATION SCHEDULE 

The following schedule has been established for this Solicitation process. Refer to the County’s 
website (www.mymanatee.org  > Business > Bids & Proposals) for meeting locations and 
updated information pertaining to any revisions to this schedule. 
 

 

NOTE:  Any statements contained in the Scope of Work, Bid Summary, Construction Agreement, 
General Conditions of the Construction Agreement and/or Exhibits which vary from the information in 
Section A, Information for Bidders, shall have precedence over the Information for Bidders. 

END OF SECTION A  

Scheduled Item Scheduled Date 

No Solicitation Information Conference will be 
conducted for this solicitation. 
 

N/A  

Question and Clarification Deadline January 7, 2020  

Final Addendum Posted  January 14, 2020 

Bid Response Due Date and Time January 21, 2020, 3:00 PM, ET 

Due Diligence Review Completed January 28, 2020  

Projected Award February 2020  
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SECTION B, BID FORMS 

(To be completed and returned with Bid) 
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APPENDIX A, MINIMUM QUALIFICATIONS 
IFBC No. 20-TA003226BB 
 
Bidders must submit the information and documentation requested in this Attachment that confirms 
Bidder meets the following minimum qualification requirements: 
 

1. Must have been registered with the State of Florida Division of Corporations to do business in 

Florida. 

 

No documentation is required. The County will verify registration. 

 

2. Bidder, or its representative(s), has made an inspection of the construction site for work 

specified in this IFBC on or after the date of advertisement of this IFBC and prior to the Due Date 

and Time.  

 

Bidder must submit a statement on company letterhead and signed by an authorized official 

of Bidder that Bidder, or its representative(s), has made an inspection of the construction site, 

listing the date of the inspection and the individuals, by name, who conducted the inspection. 

 

3. Must have possessed a General Contractor or Underground Utility Contractor License, issued by 

the Florida Department of Business and Professional Regulation for a period of at least three 

consecutive years since January 1, 2017. License must be current and valid through the Due 

Date for submission of bids for this IFBC. 

  

Provide a copy of Bidder’s General Contractor or Underground Utility Contractor License, 

issued by the Florida Department of Business and Professional Regulation and documentation 

confirming Bidder has been licensed and/or certified for the period of January 1, 2017 through 

the date of submission of the Bid. 

 

4. Bidder has provided gas collection expansion services for at least three projects since January 1, 

2017 in which each project included the following components: (a) Installation of below grade 

high density polyethylene (HDPE) landfill gas (LFG) extraction wells, laterals, and header pipe; (b) 

Installation of below grade HDPE dewatering discharge and air supply lines; (c) Installation of 

HDPE isolation valves and valve vaults; (d) Installation of below grade tie-ins; (e) Installation of 

gas wellheads; and (f) Installation of pneumatic pumps.    

 

Provide the following information for the three qualifying projects: 

a) Name of client 

b) Location (City/State) 

c) Client contact name 

d) Contact phone 

e) Contact email 

f) Service dates (Start/End) 
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5. Bidder is not on the Florida Department of Management Services Suspended, Debarred, 

Convicted Vendor Lists. 

  

No documentation is required. The County will verify. 

 

6. If Bidder is submitting as a joint venture must file the required documents with the Florida 

Department of Business and Professional Regulation as required by Florida Statute Section 

489.119, prior to the Due Date and Time. 

  

If Bidder is a joint venture, provide a copy of Bidder’s approved filing with the Florida 

Department of Business and Professional Regulation. If Bidder is not a joint venture, provide a 

statement to that effect. 

 

7. Bidder has no reported conflict of interests in relation to this IFBC. 

 

Submit a fully completed copy of Appendix I. If applicable, on a separate page disclose the 

name of any officer, director or agent who is also an employee of the County. Disclose the 

name of any County employee who owns, directly or indirectly, any interest in the Bidder’s 

firm or any of its branches. If no conflicts of interests are present, Bidder must submit a 

statement to that affect. 
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APPENDIX B, BIDDER’S QUESTIONNAIRE 

 
Bidder must fully complete and return this form with its Bid. Bidder warrants the truth and accuracy 
of all statements and answers herein contained. (Attach additional pages if necessary.) 
 
 THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR BID 
 

1. Contact Information: 

  
2. Bidding as:  an individual __; a partnership __; a corporation __; a joint venture __ 

 
3. If a partnership, list names and addresses of partners; if a corporation, list names of officers, directors, 

shareholders, and state of incorporation; if joint venture, list names and address of ventures’ and the 
same if any venture are a corporation for each such corporation, partnership, or joint venture: 

 

 

 

 

 
4. Bidder is authorized to do business in the State of Florida:   Yes   No 

For how many years?  ______   
 

5. Your organization has been in business (under this firm's name) as a   
 

 
Is this firm in bankruptcy? ______ 
  
 

6. Attach a list of projects where this specific type of Work was performed.         
 

 
 
 
 
BIDDER: __________________________________ 
  

FEIN #:   

License #:  

License Issued to:  

Date License Issued (MM/DD/YR):  

Company Name:  

Physical Address:  

City:  State of Incorporation:  Zip Code:  

Phone Number: (      ) Fax Number: (      ) 

Email address:  
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7. Is this firm currently contemplating or in litigation?  Provide summary details. 
 

 

 

 
8. Have you ever been assessed liquidated damages under a contract during the past five (5) years?  If so, 

state when, where (contact name, address and phone number) and why. 
 

 

 

   
9. Have you ever failed to complete Work awarded to you?  Or failed to complete projects within contract 

time?  If so, state when, where (contact name, address, phone number) and why. 
 

 

 

 
10. Have you ever been debarred or prohibited from providing a bid to a governmental entity?  If yes, name 

the entity and describe the circumstances. 
 

 

 

 
11. Will you subcontract any part of this Work?  If so, describe which portion(s) and to whom. 

 

 

 

 
 
12. If any part of work will be subcontracted, list MBE/DBE/WBE/VETERAN to be utilized. Include the 

estimated dollar amount of the portion of Work each will perform. 
 

 

 

 
 
BIDDER: __________________________________  
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13. What equipment do you own to accomplish this Work? (A listing may be attached) 
 

 

 

 
14. What equipment will you purchase/rent for the Work? (Specify which) 

 

 

 

 
15. If applicable to the Work for this IFBC, Drilling Supervisor Qualifications:  Contractor shall provide a 

boring specialist who shall remain on the project site during the entirety of the directional boring 
operation. This includes, but is not limited to, drilling fluid preparation, seaming, boring and pulling. The 
boring specialist shall have a minimum of five (5) years’ experience in supervising directional bores of 
similar nature, diameter, materials and lengths. (Reference: Specification Section 02619, Horizontal 
Directional Drilling). 
Provide the contact information for a minimum of three (3) projects wherein the boring specialist has 
performed this type of work, diameter, materials and lengths. 
 
Boring specialist’s name:            
Boring specialist’s years of experience in supervising directional bores       
Provide contact name, and contact number for projects: 
             

             

              

16. If applicable to the Work for this IFBC, Pipe Fusion Qualifications:  All boring and fusing equipment shall 
be certified for operation. The Contractor responsible for thermal butt fusing pipe and fittings shall have 
manufacturer certification for performing such work or a minimum of five (5) years of experience 
performing this type of work.  
 
Thermal butt fusing pipe and fittings contractor or subcontractor’s name:       
Attach a copy of contractor’s/subcontractor’s manufacturer certification to this Questionnaire  
OR  
Provide contractor’s/subcontractor’s years of experience in thermal butt fusing pipe and fittings    
If manufacturer certification is not provided, include contact name, and contact number for projects 
that confirms five years of experience: 
             

             

              

 
BIDDER: __________________________________ 
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17. If applicable to the Work for this IFB, Pipe Bursting Qualifications:  The Contractor shall be certified by 
the manufacturer of the pipe bursting system that they are fully trained licensed installer of the 
manufacturer’s pipe bursting system. Contractor shall provide a letter to the County documenting this 
requirement. (Reference: Specification Section 02619A, Pipe Bursting (PB) of Existing Mains). 
 

18. List the following regarding the surety which is providing the bond(s): 

Surety’s Name: 
 

Address: 
 

 
 

 
Name, address, phone number and email of surety's resident agent for service of process in Florida: 

Agent’s Name: 
 

Address: 
 

 
 

Phone: 
 

Email: 
 

 

19. Is Bidder a local business as defined in Section A.38, Local Preference? 

  Yes    No 

If yes, by signing below Bidder certifies that for at least six months prior to the advertisement date 

of this IFB it has maintained a physical place of business in Manatee, Desoto, Hardee, Hillsborough, 

Pinellas or Sarasota counties with at least one full-time employee at that location. 

 
BIDDER:        
 
 
BY:         
 
PRINTED NAME:       
 
TITLE/DATE:        
 
PHYSICAL ADDRESS OF QUALIFYING LOCAL LOCATION:        
 
              
 
NAME OF QUALIFYING EMPLOYEE AT LOCAL LOCATION:       
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20. Confirm if Bidder has an environmental sustainability initiative as defined in Section A.41. 

 Yes   No 

If yes, submit a brief summary (2-3 paragraphs) of the environmental sustainability initiative. 
 
 
BIDDER: __________________________________ 
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APPENDIX C, ENVIRONMENTAL CRIMES CERTIFICATION 

SWORN STATEMENT PURSUANT TO ARTICLE V, MANATEE COUNTY PROCUREMENT CODE 
 

Bidder must fully complete and return this form with its Bid. This form must be signed and sworn to in the 
presence of a notary public or other official authorized to administer oaths. 
 
This sworn statement is submitted to the Manatee County Board of County Commissioners by 
 
  
[Print individual's name and title] 
 
 for    [Print name of entity submitting sworn statement] 
 
whose business address is   
 
and (if applicable) its Federal Employer Identification Number (FEIN) is ________________. If the entity has no 
FEIN, include the Social Security Number of the individual signing this sworn statement: _____________________.   
 
I understand that no person or entity shall be awarded or receive an Owner’s Agreement for public improvements, 
procurement of goods or services (including professional services) or an Owner’s lease, franchise, concession or 
management agreement, or shall receive a grant of Owner’s monies unless such person or entity has submitted a 
written certification to Owner that it has not: 
 

(1)  been convicted of bribery or attempting to bribe a public officer or employee of 
Manatee County, the State of Florida, or any other public entity, including, but not limited to 
the Government of the United States, any state, or any local government authority in the 
United States, in that officer's or employee's official capacity; or 

 
(2) been convicted of an agreement or collusion among bidders or prospective bidders in 
restraint of freedom of competition, by agreement to bid a fixed price, or otherwise; or 

 
(3) been convicted of a violation of an environmental law that, in the sole opinion of 
Owner’s Purchasing Official, reflects negatively upon the ability of the person or entity to 
conduct business in a responsible manner; or 

 
(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which 
is a matter of record, but has not been prosecuted for such conduct, or has made an 
admission of guilt of such conduct, which is a matter of record, pursuant to formal 
prosecution. An admission of guilt shall be construed to include a plea of nolo contendere; 
or 

 
(5) where an officer, official, agent or employee of a business entity has been convicted of or 
has admitted guilt to any of the crimes set forth above on behalf of such an entity and 
pursuant to the direction or authorization of an official thereof (including the person 
committing the offense, if he is an official of the business entity), the business shall be 
chargeable with the conduct herein above set forth. A business entity shall be chargeable 
with the conduct of an affiliated entity, whether wholly owned, partially owned, or one 
which has common ownership or a common Board of Directors. For purposes of this Form, 
business entities are affiliated if, directly or indirectly, one business entity controls or has the 
power to control another business entity, or if an individual or group of individuals controls 
or has the power to control both entities. Indicia of control shall include, without limitation, 
interlocking management or ownership, identity of interests among family members, shared 
organization of a business entity following the ineligibility of a business entity under this 
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Article, or using substantially the same management, ownership or principles as the 
ineligible entity. 
(Continued) 

 
Any person or entity who claims that this Article is inapplicable to him/her/it because a 
conviction or judgment has been reversed by a court of competent jurisdiction shall prove 
the same with documentation satisfactory to Owner’s Purchasing Official. Upon 
presentation of such satisfactory proof, the person or entity shall be allowed to contract 
with Owner. 

 
I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR MANATEE 
COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO 
UNDERSTAND THAT ANY AGREEMENT OR BUSINESS TRANSACTION SHALL PROVIDE FOR SUSPENSION OF 
PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR COUNTY ADMINISTRATOR 
DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE CERTIFICATION. 
 
 
  

[Signature] 
 
 
STATE OF       
COUNTY OF   
 
Sworn to and subscribed before me this   day of  , 20_____ by _________________ 
 
Who is personally known  / has produced _________________________________________ as identification  

[Type of identification] 
 
 My commission expires   
 
 
        
Notary Public Signature 
 
  
[Print, type or stamp Commissioned name of Notary Public] 
 
 
Signatory Requirement - In the case of a business entity other than a partnership or a corporation, this 
affidavit shall be executed by an authorized agent of the entity. In the case of a partnership, this affidavit 
shall be executed by the general partner(s). In the case of a corporation, this affidavit shall be executed by 
the corporate president.  
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APPENDIX D, FLORIDA TRENCH SAFETY ACT 

 
Bidder must fully complete and return this form with its Bid. This form must be singed in the presence of a notary 
public or by an officer authorized to administer oaths. 

 
1. This Sworn Statement is submitted with IFBC NO. 20-TA003226BB     

 
2. This Sworn Statement is submitted by__________________________________________ whose business address 

is___________________________________________________ and, if applicable, its Federal Employer 
Identification Number (FEIN) is________________. If the entity has no FEIN, include the Social Security Number of 
the individual signing this sworn statement _________________. 
 

3. Name of individual signing this Sworn Statement is: _____________________________________, 
Whose relationship to the above entity is: _____________________________________________. 
 

4. The Trench Safety Standards that will be in effect during the construction of this project shall include, but are not 
limited to:  Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and OSHA RULES AND REGULATIONS 29 CFR 
1926.650 Subpart P, effective October 1, 1990. 
 

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards and agrees to 
indemnify and hold harmless the County and Engineer of Record, and any of their agents or employees from any 
claims arising from the failure to comply with said standard. 
 

6. The undersigned has appropriated the following costs for compliance with the applicable standards: 
    Units of 
Trench Safety Measure        MeasureUnit       Extended 
    (Description)   (LF, SY)        Quantity       Unit Cost    Cost 

a.   ____________       ________ _________ $__________       ___________ 

b.  ____________  ________ __________ $__________     ____________ 

c.   ____________  ________ __________ $__________     ____________ 

d.  ____________  ________ __________ $__________     ____________ 

 
7. The undersigned intends to comply with these standards by instituting the following procedures: 

_____________________________________________________________________________________________
_____________________________________________________________________________________________
____________________________________________________ 
 
THE UNDERSIGNED, in submitting this bid, represents that they have reviewed and considered all available 

geotechnical information and made such other investigations and tests as they may deem necessary to adequately 

design the trench safety system(s) to be utilized on this project. 

_________________________________________________________________________ 
(Authorized signature / Title) 

 
SWORN to and subscribed before me this __________ day of                             , 20_____. 
(Impress official seal) 
 
 
Notary Public, State of Florida: ______________________________________________  
 
My commission expires: _______________________________________    
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Bidder must fully complete and return this form with its Bid. 

 

APPENDIX E:  ePAYABLES APPLICATION 

 
Company name_______________________________________________________________ 
 
Contact person________________________________________________________________ 
 
Phone number_________________________________________________________________ 
 
Email Address__________________________________________________________________ 
 
FINANCE USE ONLY 

 
Open orders:  YES    or     NO 
 
PEID __________________________________________________ 
 
CREATE DATE _________________________________________ 
 
CONFIRMED WITH 
_______________________________________________________________________________ 
Name and phone number 
 
IFAS ______________________ 
 
BANK _____________________ 
 
INITIALS____________________ 
 
 
 
 
 
 
Revised: September 30, 2015 
 
 

 
“Pride in Service with a Vision to the Future” 

Clerk of the Circuit Court – Clerk of Board of County Commissioners – County Comptroller – Auditor and Recorder  

Return completed form to: 
Via email to: lori.bryan@manateeclerk.com 
Via fax to: (941) 741-4011 
Via mail:  

PO Box 1000 
Bradenton, Fl 34206 

Angelina M. Colonneso 
CLERK OF THE CIRCUIT COURT AND COMPTROLLER OF MANATEE COUNTY 

 

1115 Manatee Avenue West, Bradenton, Florida 34205 - Phone (941) 749-1800 Fax (941) 
741-4082, P.O. Box 25400, Bradenton, Florida 34206 - www.manateeclerk.com 
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APPENDIX F, Scrutinized Company Certification 

 
This certification is required pursuant to Florida State Statute Section 287.135.  
 
As of July 1, 2011, a company that, at the time of bidding or submitting a proposal for a new contract or 
renewal of an existing contract, is on the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List is ineligible for, and may 
not bid on, submit a proposal for, or enter into or renew a contract with an agency or local 
governmental entity for goods or services of $1 million or more. 
 
Bidder must fully complete and return this form with its Bid. 

Company _________________________________   FID or EIN No. _________________________ 

 
Address  ____________________________________________________________________________ 

City _____________________________________        State _______________          Zip ____________   
 
 
I, ______________________________________, as a representative of  _________________________ 

certify and affirm that this company is not on the Scrutinized Companies with Activities in Sudan List or 

the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List. 

 

   

Signature  Title 

   

Printed Name  Date 
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APPENDIX G, INSURANCE STATEMENT 

 
Bidder must fully complete and return this form with its Bid. 
 
THE UNDERSIGNED has read and understands the insurance requirements of this IFBC applicable to 
any contract resulting from this solicitation and shall provide the insurances required by this 
Attachment within ten (10) days from the date of Notice of Intent to Award.    
 

Bidder Name:  Date:  

    
Signature 
(Authorized 
Official):   

    

Printed Name/Title:  

    

Insurance Agency:   

    

Agent Name:  Agent Phone:  
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APPENDIX H, ACKNOWLEDGMENT OF ADDENDA 

 

The undersigned acknowledges receipt of the following addenda: 
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
Addendum No.   Date Received   
 
 

Print or type Bidder’s information below: 
 

 

   

Name of Bidder  Telephone Number  
   
   

Street Address   City/State/Zip 
   
   

Email Address   
   
   

Print Name & Title of Authorized Officer  Signature of Authorized Official    Date 
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APPENDIX I, AFFIDAVIT OF NO CONFLICT 
 

COUNTY OF      
STATE OF           
 

BEFORE ME, the undersigned authority, this _____ day of  _______________, 20____ personally 

appeared, __________________________________________, a principal with full authority to bind 

_________________________________________________ (hereinafter the "Affiant"), who being first 

duly sworn, deposes and says: 
 

   (a) is not currently engaged or will not become engaged in any obligations, undertakings or 
contracts that will require the Affiant to maintain an adversarial role against the County or that will 
impair or influence the advice, recommendations or quality of work provided to the County; and 
 

  (b) has provided full disclosure of all potentially conflicting contractual relationships and full 
disclosure of contractual relationships deemed to raise a question of conflict(s); and 
 

(c) has provided full disclosure of prior work history and qualifications that may be deemed 
to raise possible question of conflict(s). 
 

Affiant makes this affidavit for the purpose of inducing Manatee County, a political subdivision of the 
State of Florida, to enter into an Agreement for Stage II, Phase I GCCS Expansion – Lena Road Landfill. 
 

If applicable, on a separate page Bidder shall disclose the name of any officer, director or agent of 
Bidder who is also an employee of the County and the name of any County employee who owns, directly 
or indirectly, any interest in the Bidder’s firm or any of its branches. If no conflicts of interest are 
present, submit a statement to that affect. 
 
 

 

Signature 
 

Print Name 
 
SUBSCRIBED to and sworn before me this           day of                                   , 20__. 
 
[Notary Seal] 
 
Notary Public 
 
My commission expires:                   

                     

Notary Signature 
 

Print Name 
  

Personally known OR produced identification. Type of identification produced       

     .  
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APPENDIX J, BID PRICING FORM 

 

IFBC NO. 20-TA003226BB  
STAGE II, PHASE I GCCS EXPANSION – LENA ROAD LANDFILL 
 
 Total Bid Price/Offer: $_________________________ Complete. Based on a 
completion time of 70 calendar days. 
 
    
We, the undersigned, hereby declare that we have carefully reviewed the IFB Documents in 
their entirety and with full knowledge and understanding of the Bid information and all its 
requirements, submit this Bid, which is complete in meeting each specification, term, and 
condition contained therein. 
 
As Bidder, we understand that the IFB documents, including but not limited to, all 
specifications, terms, and conditions shall be made a part of any resulting Agreement between 
County and the successful Bidder. Failure by successful Bidder to comply with such 
specifications, terms and conditions shall result in Agreement default, whereupon, the 
defaulting successful Bidder shall be required to pay for all re‐procurement costs, damages, and 
attorney fees as incurred by County, and agrees to forfeit its bid bond. 
 
 
 
 
Authorized Signature(s):  
 
Name and Title of Above 

  Signer(s):  
 

         Date:  
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APPENDIX J, BID PRICING FORM      
IFBC NO. 20-TA003226BB       
STAGE II, PHASE I GCCS EXPANSION – LENA ROAD LANDFILL      
BID BASED ON COMPLETION TIME OF 70 CALENDAR DAYS 
  

Item 
No. 

Item Description Unit Quantity Unit Price  
Total Price                   

(Quantity x Unit Price)  

001 Mobilization/Demobilization  LS 1     

002 Project Survey LS 1     

003 Landfill Gas Extraction Well Installation 

003A 36-inch Diameter Bore with 8-inch SDR 11 Casing LF 720     

003B Boring Refusal LF 70     

004 LFG Wellheads for New Wells EA 26     

005 18-inch Header Isolation Valve EA 2     

006 Dual Dewatering Discharge Cleanout EA 4     

007 Single Dewatering Discharge Line Cleanout EA 7     

008 Air Supply Line Stub-Up EA 70     

009 Dewatering Discharge Line Stub-Up EA 70     

010 Air Supply Line Isolation Valve EA 6     

011 Dewatering Discharge Isolation Valve EA 6     

012 18-inch Vacuum Access Riser EA 2     

013 12-inch Ductile Iron Road Crossing Pipe LF 160     

014 18-Inch Header Tie-In - Electrofusion EA 1     

015 18-inch HDPE SDR 17 Landfill Gas Header Pipe LF 2,250     

016 8-inch HDPE SDR 17 Landfill Gas Lateral Pipe LF 1,150     

017 
4-inch HDPE SDR 11 Dewatering Discharge Line in 
Common Trench 

LF 18,100 
    

018 
2-inch HDPE SDR 11 Air Supply Line in Common 
Trench 

LF 17,700 
    

019 36-inch HDPE SDR 17 Condensate Sump with Pump EA 3 
    

020 36-inch HDPE SDR 17 Condensate Sump Tie-In EA 1     

021 24-inch HDPE SDR 17 Manhole Tie-In EA 1     

022 Concrete Manhole Tie-In EA 1     

023 Gas Extraction Well Pumps - Supplied Only EA 5     

024 Gas Extraction Well Pumps - Supplied and Installed EA 45     

025 Hydroseed - Top of Landfill SY 26,270     

026 Sodding - Side Slopes SY 35,618     

027 Project Documentation LS 1     

028 Spare Parts 

028A New QED Quick Change Orifice Plate Wellheads EA 5     

028B Kanaflex Solarguard Hose (Yellow) FT 500     

028C Kanaflex Hose Clamps (Stainless Steel) EA 20     

029 Blower/Flare Inspection and Maintenance LS 1     

Total Base Bid - Based on Completion Time of 70 Calendar Days   
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Contingency (10% of Total Base Bid)   

Total Bid (Total Base Bid + Contract Contingency) - Based on Completion Time of 70 Calendar Days 
  

 

Optional Bid Items 

The following prices are for optional bid items for the construction of additional well heads for the Stage II, Phase I GCCS 
Expansion project and may be awarded as additional bid items. Should the County choose to award the optional bid items for 
the construction of additional well heads for the Stage II, Phase I GCCS Expansion project, the award shall be made to the 
responsive and responsible bidder having the lowest overall combined price of the base bid plus all of the optional bid items. 

003A-O 36-inch Diameter Bore with 8-inch SDR 11 Casing  LF 247     

004-O LFG Wellheads for New Wells  EA 4     

016-O 8-inch HDPE SDR 17 Landfill Gas Lateral Pipe  LF 550     

 
 
 
Authorized Signature(s):         
 
Name and Title of Above Signer(s):        
 
Date:      
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SECTION C, BID ATTACHMENTS 
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Bid Attachment 1, INSURANCE AND BOND REQUIREMENTS 

 
The CONTRACTOR will not commence work under the resulting Agreement until all insurance coverages 
indicated by an “X” herein have been obtained. The CONTRACTOR shall obtain and submit to the 
Procurement Division within ten (10) calendar days from the date of notice of intent to award, at its 
expense, the following minimum amounts of insurance (inclusive of any amounts provided by an umbrella 
or excess policy): Work under this Agreement cannot commence until all insurance coverages indicated 
herein have been obtained on a standard ACORD form (inclusive of any amounts provided by an umbrella 
or excess policy): 

 Automobile Liability Insurance Required Limits 

Coverage must be afforded under a per occurrence policy form including coverage for all owned, hired and 
non-owned vehicles for bodily injury and property damage of not less than:  
 

• $1,000,000 Combined Single Limit; OR 

• $ 500,000 Bodily Injury and $500,000 Property Damage    

• $10,000 Personal Injury Protection (No Fault) 

• $500,000 Hired, Non-Owned Liability 

• $10,000 Medical Payments 
This policy shall contain severability of interests’ provisions. 

 Commercial General Liability Insurance Required Limits (per Occurrence form only; claims-made form 
is not acceptable) 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
‘Manatee County, a political subdivision of the State of Florida’ as an Additional Insured, and include limits 
not less than:   
  

• $1,000,000 Single Limit Per Occurrence  

• $2,000,000 Aggregate   

• $1,000,000 Products/Completed Operations Aggregate  

• $1,000,000 Personal and Advertising Injury Liability 

• $50,000 Fire Damage Liability 

• $10,000 Medical Expense, and 

• $1,000,000, Third Party Property Damage 

• $      Project Specific Aggregate (Required on projects valued at over $10,000,000) 
This policy shall contain severability of interests’ provisions. 

 Employer’s Liability Insurance 

Coverage limits of not less than: 
 

• $100,000 Each Accident  

• $500,000 Disease Each Employee  

• $500,000 Disease Policy Limit 
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 Worker’s Compensation Insurance 

 US Longshoremen & Harbor Workers Act 
 Jones Act Coverage 

 
Coverage limits of not less than:  
 

• Statutory workers’ compensation coverage shall apply for all employees in compliance with the 
laws and statutes of the State of Florida and the federal government.  

• If any operations are to be undertaken on or about navigable waters, coverage must be included 
for the US Longshoremen & Harbor Workers Act and Jones Act.  
  

Should ‘leased employees’ be retained for any part of the project or service, the employee leasing agency 
shall provide evidence of Workers’ Compensation coverage and Employer’s Liability coverage for all 
personnel on the worksite and in compliance with the above Workers’ Compensation requirements. NOTE:  
Workers’ Compensation coverage is a firm requirement. Elective exemptions are considered on a case-by-
case basis and are approved in a very limited number of instances.  
 

 Aircraft Liability Insurance Required Limits 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, and include limits 
not less than:  
 

• $       Each Occurrence Property and Bodily Injury with no less than $100,000 per passenger each 
occurrence or a ‘smooth’ limit. 

• $       General Aggregate. 
 

 Un-Manned Aircraft Liability Insurance (Drone) 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
‘Manatee County a political subdivision of the State of Florida’ as an Additional Insured, and include limits 
not less than:  
 

• $       Each Occurrence Property and Bodily Injury; Coverage shall specifically include operation 
of Unmanned Aircraft Systems (UAS), including liability and property damage. 

• $       General Aggregate 
 

 Installation Floater Insurance 

When the contract or agreement does not include construction of, or additions to, above ground building 
or structures, but does involve the installation of machinery or equipment, Installation Floater Insurance 
shall be afforded under a per occurrence policy form, policy shall be endorsed and name “Manatee County, 
a political subdivision of the State of Florida” as an Additional Insured, and include limits not less than:    
 

• 100% of the completed value of such addition(s), building(s), or structure(s) 
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 Professional Liability and/or Errors and Omissions (E&O) Liability Insurances 
Coverage shall be afforded under either an occurrence policy form or a claims-made policy form. If the 
coverage form is on a claims-made basis, then coverage must be maintained for a minimum of three years 
from termination of date of the contract. Limits must not be less than:    
  

• $ 1,000,000 Bodily Injury and Property Damage Each Occurrence 

• $ 2,000,000 General Aggregate 
 

 Builder’s Risk Insurance 

When the contract or agreement includes the construction of roadways and/or the addition of a permanent 
structure or building, including the installation of machinery and/or equipment, Builder’s Risk Insurance 
shall be afforded under a per occurrence policy form, policy shall be endorsed and name “Manatee County, 
a political subdivision of the State of Florida” as an Additional Insured, and include limits not less than:    
 

• An amount equal to 100% of the completed value of the project, or the value of the equipment to 
be installed  

• The policy shall not carry a self-insured retention/deductible greater than $10,000 
 
Coverage shall be for all risks and include, but not be limited to, storage and transport of materials, 
equipment, supplies of any kind whatsoever to be used on or incidental to the project, theft coverage, and 
Waiver of Occupancy Clause Endorsement, where applicable.  
 

 Cyber Liability Insurance 

Coverage shall comply with Florida Statute 501.171, shall be afforded under a per occurrence policy form, 
policy shall be endorsed and name ‘Manatee County, a political subdivision of the State of Florida’ as an 
Additional Insured, and include limits not less than:  

  

• $      Security Breach Liability 

• $      Security Breach Expense Each Occurrence  

• $      Security Breach Expense Aggregate  

• $      Replacement or Restoration of Electronic Data 

• $      Extortion Threats  

• $      Business Income and Extra Expense 

• $      Public Relations Expense  
 

NOTE:  Policy must not carry a self-insured retention/deductible greater than $25,000. 
 

 Hazardous Materials Insurance (As Noted Below) 
Hazardous materials include all materials and substances that are currently designated or defined as 
hazardous by the law or rules of regulation by the State of Florida or federal government.  
All coverage shall be afforded under either an occurrence policy form or a claims-made policy form, and the 
policy shall be endorsed and name ‘Manatee County, a political subdivision of the State of Florida’ as an 
Additional Insured. If the coverage form is on a claims-made basis, then coverage must be maintained for a 
minimum of three years from termination of date of the contract. Limits must not be less than:  
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 Pollution Liability 
Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury and 

Property Damage to include sudden and gradual release, each claim and aggregate. 

 

 Asbestos Liability (If handling within scope of Contract) 
Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Bodily Injury and 

Property Damage to include sudden and gradual release, each claim and aggregate. 

 

 Disposal 
When applicable, CONTRACTOR shall designate the disposal site and furnish a Certificate of Insurance 
from the disposal facility for Environmental Impairment Liability Insurance covering liability.  

 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability for 
Sudden and Accidental Occurrences, each claim and an aggregate.  

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, for Liability for Non-
Sudden and Accidental Occurrences, each claim and an aggregate. 

 
 Hazardous Waste Transportation Insurance 

CONTRACTOR shall designate the hauler and have the hauler furnish a Certificate of Insurance for 
Automobile Liability insurance with Endorsement MCS-90 for liability arising out of the transportation of 
hazardous materials. EPA identification number shall be provided.  
 
All coverage shall be afforded under either an occurrence policy form or a claims-made policy form and the 
policy shall be endorsed and name “Manatee County, a political subdivision of the State of Florida” as an 
Additional Insured. If the coverage form is on a claims-made basis, then coverage must be maintained for a 
minimum of three years from termination of date of the contract. Limits must not be less than:     
 

• Amount equal to the value of the contract, subject to a $1,000,000 minimum, per accident. 
 

 Liquor Liability Insurance 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits 
not less than:   
 

• $1,000,000 Each Occurrence and Aggregate  
 

 Garage Keeper’s Liability Insurance 

Coverage shall be required if the maintenance, servicing, cleaning or repairing of any County motor vehicles 
is inherent or implied within the provision of the contract. 
 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits 
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not less than:   
 

• Property and asset coverage in the full replacement value of the lot or garage.  
 

 Bailee’s Customer Liability Insurance 

Coverage shall be required for damage and/or destruction when County property is temporarily under the 
care or custody of a person or organization, including property that is on, or in transit to and from the 
person or organization’s premises. Perils covered should include fire, lightning, theft, burglary, robbery, 
explosion, collision, flood, earthquake and damage or destruction during transportation by a carrier.  
 
Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits 
not less than:   
 

• Property and asset coverage in the full replacement value of the County asset(s) in the 
CONTRACTOR’S care, custody and control.  

 
 Hull and Watercraft Liability Insurance 

Coverage shall be afforded under a per occurrence policy form, policy shall be endorsed and name 
“Manatee County, a political subdivision of the State of Florida” as an Additional Insured, and include limits 
not less than: 
 

• $       Each Occurrence  

• $       General Aggregate   

• $       Fire Damage Liability 

• $10,000 Medical Expense, and 

• $       Third Party Property Damage 

• $       Project Specific Aggregate (Required on projects valued at over $10,000,000)  
 

 Other [Specify] 
      

BOND REQUIREMENTS 

 Bid Bond  
A Bid Bond in the amount of 5% of the total offer.  Bid bond shall be submitted with the sealed response 
and shall include project name, location, and / or address and project number. In lieu of the bond, the 
bidder may file an alternative form of security in the amount of 5% of the total offer. in the form of a 
money order, a certified check, a cashier’s check, or an irrevocable letter of credit issued to Manatee 
County. NOTE: A construction project over $200,000 requires a Bid Bond in the amount of 5% of the total 
bid offer. 
 

 Payment and Performance Bond 
A Payment and Performance Bond shall be submitted by Successful Bidder for 100% of the award amount 
and shall be presented to Manatee County within ten (10) calendar days of issuance of the notice of intent 
to award. NOTE: A construction project over $200,000 requires a Payment and Performance Bond. 
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INSURANCE REQUIREMENTS 
 
I. THE POLICIES BELOW ARE TO CONTAIN, OR BE ENDORSED TO CONTAIN, THE FOLLOWING 

PROVISIONS: 
  

1. Commercial General Liability and Automobile Liability Coverages 
 

a. “Manatee County, a Political Subdivision of the State of Florida,” is to be named as an 
Additional Insured in respect to: Liability arising out of activities performed by or on behalf 
of the successful Bidder, his agents, representatives, and employees; products and 
completed operations of the successful Bidder; or automobiles owned, leased, hired or 
borrowed by the successful Bidder. The coverage shall contain no special limitation(s) on 
the scope of protection afforded to the County, its officials, employees or volunteers. 
 
In addition to furnishing a Certificate of Insurance, the successful Bidder shall provide the 
endorsement that evidences Manatee County being listed as an Additional Insured. This 
can be done in one of two ways: (1) an endorsement can be issued that specifically lists 
“Manatee County, a Political Subdivision of the State of Florida,” as Additional Insured; or, 
(2) an endorsement can be issued that states that all Certificate Holders are Additional 
Insured with respect to the policy.  
 

b. The successful Bidder's insurance coverage shall be primary insurance with respect to the 
County, its officials, employees and volunteers. Any insurance or self-insurance maintained 
by the County, its officials, employees or volunteers shall be excess of successful Bidder's 
insurance and shall be non-contributory. 
 

c. The insurance policies must be on an occurrence form. 
 

2. Workers' Compensation and Employers' Liability Coverages 

The insurer shall agree to waive all rights of subrogation against the County, its officials, employees 
and volunteers for losses arising from work performed by the successful Bidder for the County. 

II.  GENERAL INSURANCE PROVISIONS APPLICABLE TO ALL POLICIES:  

1. Prior to the execution of contract, or issuance of a Purchase Order, and then annually upon the 
anniversary date(s) of the insurance policy’s renewal date(s) for as long as this contract remains 
in effect, successful Bidder shall furnish the County with a Certificate(s) of Insurance (using an 
industry accepted certificate form, signed by the Issuer, with applicable endorsements, and 
containing the solicitation or contract number, and title or description) evidencing the coverage 
set forth above and naming “Manatee County, a Political Subdivision of the State of Florida” as 
an Additional Insured on the applicable coverage(s) set forth above.  

2. If the policy contains an aggregate limit, confirmation is needed in writing (letter, email, etc.) 
that the aggregate limit has not been eroded to procurement representative when supplying 
Certificate of Insurance.  
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In addition, when requested in writing from the County, successful Bidder will provide the 
County with a certified copy of all applicable policies. The address where such certificates and 
certified policies shall be sent or delivered is as follows:   

 
Manatee County, a Political Subdivision of the State of Florida 
Attn: Risk Management Division 
1112 Manatee Avenue West, Suite 969 
Bradenton, FL  34205 

3. The project’s solicitation number and title shall be listed on each certificate. 

4. successful Bidder shall provide thirty (30) days written notice to the Risk Manager of any 
cancellation, non-renewal, termination, material change, or reduction in coverage of any 
insurance policies to procurement representative including solicitation number and title with all 
notices.  

5. successful Bidder agrees that should at any time successful Bidder fail to meet or maintain the 
required insurance coverage(s) as set forth herein, the County may terminate this contract. 

6. The successful Bidder waives all subrogation rights against Manatee County, a Political 
Subdivision of the State of Florida, for all losses or damages which occur during the contract 
and for any events occurring during the contract period, whether the suit is brought during the 
contract period or not.  

7. The successful Bidder has sole responsibility for all insurance premiums and policy deductibles.  

8. It is the successful Bidder's responsibility to ensure that his agents, representatives and 
subcontractors comply with the insurance requirements set forth herein. successful Bidder shall 
include his agents, representatives, and subcontractors working on the project or at the worksite 
as insured under its policies, or successful Bidder shall furnish separate certificates and 
endorsements for each agent, representative, and subcontractor working on the project or at 
the worksite. All coverages for agents, representatives, and subcontractors shall be subject to all 
of the requirements set forth to the procurement representative.  

9. All required insurance policies must be written with a carrier having a minimum A.M. Best 
rating of A- FSC VII or better. In addition, the County has the right to review the successful 
Bidder’s deductible or self-insured retention and to require that it be reduced or eliminated. 

III. Successful Bidder understands and agrees that the stipulated limits of coverage listed herein in this 
insurance section shall not be construed as a limitation of any potential liability to the County, or to 
others, and the County’s failure to request evidence of this insurance coverage shall not be 
construed as a waiver of successful Bidder’s obligation to provide and maintain the insurance 
coverage specified.  

IV. The enclosed Hold Harmless Agreement shall be signed by the successful Bidder and shall become a 
part of the contract. 
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V. Successful Bidder understands and agrees that the County does not waive its immunity and nothing 
herein shall be interpreted as a waiver of the County’s rights, including the limitation of waiver of 
immunity, as set forth in Florida Statutes 768.28, or any other statutes, and the County expressly 
reserves these rights to the full extent allowed by law.  

VI. No award shall be made until the Procurement Division has received the Certificate of Insurance 
and Hold Harmless Agreement in accordance with this section. 

 
[Remainder of page intentionally left blank] 
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Bid Attachment 2, TECHNICAL SPECIFICATIONS 
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CONTRACT DOCUMENTS 

  
FOR 

  
STAGE II, PHASE I GCCS EXPANSION 

LENA ROAD LANDFILL 
  

PROJECT 09217088.12 

  
 

December 2019 
 
 
 
 
 
PROJECT OWNER: 
 
County of Manatee, Florida 
c/o Manatee County Purchasing Division 
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Engineering Division 
Manatee County Public Works Department 
1022 26th Avenue East 
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(941) 708-7450 
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INFRASTRUCTURE ENGINEERING STANDARD SPECIFICATIONS 
 
DIVISION 1   GENERAL REQUIREMENTS 5 
SECTION 01005 GENERAL REQUIREMENTS 5 
SECTION 01010 SUMMARY OF WORK 16 
SECTION 01015 CONTROL OF WORK 19 
SECTION 01030 SPECIAL PROJECT PROCEDURES   (NOT USED)  
SECTION 01045      CUTTING AND PATCHING                              (NOT USED) 
SECTION 01050 FIELD ENGINEERING AND SURVEYING 23 
SECTION 01090 REFERENCE STANDARDS   (NOT USED) 
SECTION 01150 MEASUREMENT AND PAYMENT 24 
SECTION 01152 REQUESTS FOR PAYMENT 35 
SECTION 01153 CHANGE ORDER PROCEDURES 35 
SECTION 01200 PROJECT MEETINGS 38 
SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 40 
SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES 45 
SECTION 01370 SCHEDULE OF VALUES 50 
SECTION 01380 CONSTRUCTION PHOTOGRAPHS 51 
SECTION 01410 TESTING AND TESTING LABORATORY SERVICES   (NOT USED)         
SECTION 01510 TEMPORARY AND PERMANENT UTILITIES 53 
SECTION 01570 TRAFFIC REGULATION   55 
SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 57 
SECTION 01590 COUNTY’S FIELD OFFICE   (NOT USED)  
SECTION 01600 MATERIAL AND EQUIPMENT  60 
SECTION 01620 STORAGE AND PROTECTION 62 
SECTION 01700 CONTRACT CLOSEOUT 64 
SECTION 01710 CLEANING 67 
SECTION 01720 PROJECT RECORD DOCUMENTS 69 
SECTION 01730 OPERATING AND MAINTENANCE DATA   (NOT USED) 
SECTION 01740 WARRANTIES AND BONDS   (NOT USED) 
 
DIVISION 2   SITE WORK 72 
SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND EQUIPMENT 72 
SECTION 02100 SITE PREPARATION (NOT USED) 
SECTION 02220 EXCAVATION, BACKFILL, FILL AND GRADING  (NOT USED) 
SECTION 02221 TRENCHING, BEDDING AND BACKFILL FOR PIPE 77 
SECTION 02223 EXCAVATION BELOW GRADE AND CRUSHED STONE REFILL       (NOT USED)               
SECTION 02260 FINISH GRADING 83 
SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL 86 
SECTION 02325 ROAD AND RAILROAD CROSSINGS   (NOT USED) 
SECTION 02355 LUMBER LEFT IN PLACE    (NOT USED)  
SECTION 02444 FENCING    (NOT USED)  
SECTION 02480       LANDSCAPING               (NOT USED)  
SECTION 02485 SEEDING AND SODDING 87 
SECTION 02513 ASPHALT CONCRETE PAVING    (NOT USED)  
SECTION 02575 PAVEMENT REPAIR AND RESTORATION    (NOT USED) 
SECTION 02590 WATER SERVICES ON PRIVATE PROPERTY    (NOT USED) 
SECTION 02614 STEEL PIPE AND FITTINGS    (NOT USED)  
SECTION 02615 DUCTILE IRON PIPE AND FITTINGS    (NOT USED) 
SECTION 02617 INSTALLATION AND TESTING OF PRESSURE PIPE  (NOT USED)  
SECTION 02618 PIPELINE CLEANING    (NOT USED)  
SECTION 02619 HORIZONTAL DIRECTIONAL DRILLING    (NOT USED)  

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

50



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            3 

SECTION 02619A PIPE BURSTING OF EXISTING MAINS (NOT USED) 
SECTION 02620 POLYETHYLENE (PE) PRESSURE PIPE (NOT USED) 
SECTION 02622 POLYVINYL CHLORIDE (PVC) PIPE AND FITTINGS        (NOT USED)               
SECTION 02623 POLYVINYL CHLORIDE (PVC) PIPE (GRAVITY SEWER)   (NOT USED) 
SECTION 02625 FIBERGLASS MANHOLES    (NOT USED) 
SECTION 02626 SANITARY SEWER GRAVITY MAIN REHABILITATION    (NOT USED) 
SECTION 02627 SANITARY SEWER MANHOLE REHABILITATION    (NOT USED) 
SECTION 02628 SANITARY SEWER MANHOLE AND WET WELL LINERS                   (NOT USED)               
SECTION 02640 VALVES AND APPURTENANCES  (NOT USED) 
SECTION 02720 SANITARY SEWER BYPASS PUMPING   (NOT USED) 
 
DIVISION 3   CONCRETE    (NOT USED)  
SECTION 03200 CONCRETE REINFORCEMENT    (NOT USED) 
SECTION 03300 CAST-IN-PLACE CONCRETE    (NOT USED) 
SECTION 03350 CONCRETE FINISHES    (NOT USED)  
SECTION 03410 PRECAST CONCRETE STRUCTURES   (NOT USED) 
SECTION 03500 LIFT STATION SPECIFICATION    (NOT USED) 
 
DIVISION 4   MASONRY    (NOT USED)  
SECTION 04220 MASONRY    (NOT USED) 
 
DIVISION 5 METALS  (NOT USED) 
SECTION 05500 MISCELLANEOUS METAL   (NOT USED) 
SECTION 05550 AIR RELEASE ENCLOSURE    (NOT USED) 
SECTION 05600 METAL BUILDINGS    (NOT USED)  
DIVISION 6   WOOD AND PLASTIC   (NOT USED)  
SECTION 06100 ROUGH CARPENTRY    (NOT USED) 
SECTION 06200 FINISH CARPENTRY    (NOT USED)  
SECTION 06600 FIBERGLASS REINFORCED POLYMER (FRP) PRODUCTS AND 

FABRICATIONS                                                                                    (NOT USED)  
SECTION 06900 WEIRS, BAFFLES AND SUPPORTS    (NOT USED) 
 
DIVISION 7   THERMAL AND MOISTURE PROTECTION    (NOT USED)  
SECTION 07100 WATERPROOFING, DAMPPROOFING AND CAULKING    (NOT USED)  
 
DIVISION 8   DOORS AND WINDOWS    (NOT USED)  
SECTION 08100 METAL DOORS AND FRAMES    (NOT USED) 
SECTION 08200 FIBERGLASS REINFORCED PLASTIC DOORS AND FRAMES    (NOT USED)  
SECTION 08331 OVERHEAD DOORS    (NOT USED)  
 
DIVISION 9   PAINTING    (NOT USED)  
SECTION 09150 CEMENT PLASTER (STUCCO)   (NOT USED) 
SECTION 09865 SURFACE PREPARATION AND SHOP PRIME PAINTING    (NOT USED) 
SECTION 09900       PAINTING                  (NOT USED) 
SECTION 09901 ROOF COATING AND MEMBRANE SYSTEM – NOXYDE    (NOT USED) 
SECTION 09920 SEWPERCOAT SURFACING SYSTEM    (NOT USED) 
SECTION 09970 SURFACE PROTECTION SPRAY SYSTEM    (NOT USED) 
 
DIVISION 10  SPECIALTIES    (NOT USED)  
SECTION 10520 FIRE EXTINGUISHERS    (NOT USED)  
DIVISION 11  EQUIPMENT    (NOT USED)  
SECTION 11210 VERTICAL TURBINE PUMPS    (NOT USED) 
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SECTION 11215 DIESEL BACKUP PUMP    (NOT USED)  
SECTION 11225 STATIC MIXERS    (NOT USED)  
DIVISION 13  SPECIAL CONSTRUCTION    (NOT USED) 
SECTION 13350 LIFT STATION REHABILITATION    (NOT USED) 
SECTION 13350A   WET WELL CLEANING    (NOT USED) 
 
DIVISION 14  CONVEYING SYSTEMS    (NOT USED) 
SECTION 14600 HOISTS AND CRANES    (NOT USED)  
 
DIVISION 15  MECHANICAL    (NOT USED)  
SECTION 15094 PIPE HANGERS AND SUPPORTS    (NOT USED) 
SECTION 15400 PLUMBING    (NOT USED)  
SECTION 15500 AIR CONDITIONING SYSTEM    (NOT USED) 
 
DIVISION 16 ELECTRICAL    (NOT USED)  
SECTION 16050 ELECTRICAL - GENERAL PROVISIONS    (NOT USED) 
SECTION 16108 MISCELLANEOUS EQUIPMENT    (NOT USED) 
SECTION 16110 CONDUITS AND FITTINGS    (NOT USED) 
SECTION 16120 WIRES AND CABLES   (NOT USED)  
SECTION 16150 MOTORS    (NOT USED)  
SECTION 16152 INVERTER DUTY MOTORS    (NOT USED) 
SECTION 16160 PANELBOARDS    (NOT USED)  
SECTION 16231 EMERGENCY GENERATOR SET    (NOT USED) 
SECTION 16231A   PORTABLE EMERGENCY GENERATOR SET    (NOT USED) 
SECTION 16370 VARIABLE FREQUENCY DRIVES    (NOT USED) 
SECTION 16450 GROUNDING    (NOT USED)  
SECTION 16921 480 VOLT MOTOR CONTROL CENTER    (NOT USED) 
 
SECTION 99999 SUPPLEMENTAL SPECIFICATIONS  90  
 
SECTION 01005 GENERAL REQUIREMENTS 90 
SECTION 01010 SUMMARY OF WORK 91 
SECTION 01050 FIELD ENGINEERING AND SURVEYING 93 
SECTION 01200 PROJECT MEETINGS 96 
SECTION 01400 QUALITY CONTROL 98 
SECTION 01500 SITE CONDITION SURVEY 101 
SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 104 
SECTION 01710 CLEANING 105 
SECTION 01720 PROJECT RECORD DOCUMENTS 106 
SECTION 01800 HEALTH AND SAFETY PLAN 111 
SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND EQUIPMENT 114 
SECTION 02221 TRENCHING, BEDDING, AND BACKFILL FOR PIPE 115 
SECTION 02260 FINISH GRADING 122 
SECTION 24116 REFUSE HANDLING, STORAGE, AND DISPOSAL 123 
SECTION 02485 SEEDING AND SODDING 124 
SECTION 33217 LFG EXTRACTION WELLS AND WELLHEADS 125 
SECTION 33218 LANDFILL GAS COLLECTION SYSTEM APPURTENANCES 133 
SECTION 33511 PIPES, VALVES, AND PIPE FITTINGS 136 
SECTION 33512 LFG HEADER ISOLATION VALVES 145 
SECTION 44260 CONDENSATE MANAGEMENT SYSTEM 148 
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This specification includes by reference the Manatee County Public Works Standards, Part I 
Utilities Standards Manual approved June 2015. 
          

DIVISION 1   GENERAL REQUIREMENTS 
 

SECTION 01005 GENERAL REQUIREMENTS 
 
PART 1 GENERAL 

 
1.01  SCOPE AND INTENT 
  

A. Description 
  

The work to be done consists of the furnishing of all labor, materials and equipment, and 
the performance of all work included in this Contract.   
 

B. Work Included 
  

The Contractor shall furnish all labor, superintendence, materials, plant, power, light, heat, 
fuel, water, tools, appliances, equipment, supplies, shop drawings, working drawings and 
other means of construction necessary or proper for performing and completing the work.  
He shall obtain and pay for all required permits necessary for the work, other than those 
permits such as the DEP permit and railroad permit, which may have already been obtained. 
He shall perform and complete the work in the manner best calculated to promote rapid 
construction consistent with safety of life and property and to the satisfaction of the County, 
and in strict accordance with the Contract Documents.  The Contractor shall clean up the 
work and maintain it during and after construction, until accepted, and shall do all work and 
pay all incidental costs.  He shall repair or restore all structures and property that may be 
damaged or disturbed during performance of the work. 

 
The cost of incidental work described in these General Requirements, for which there are 
no specific Contract Items, shall be considered as part of the general cost of doing the work 
and shall be included in the prices for the various Contract Items.  No additional payment 
will be made. 

 
The Contractor shall be solely responsible for the adequacy of his workmanship, materials 
and equipment. 

 
C. Public Utility Installations and Structures 

  
Public utility installations and structures shall be understood to include all poles, tracks, 
pipes, wires, conduits, house service connections, vaults, manholes and all other 
appurtenances and facilities pertaining thereto. 

  
The Contractor shall protect all installations and structures from damage during the work.  
Access across any buried public utility installation or structure shall be made only in such 
locations and by means approved by the County.  All required protective devices and 
construction shall be provided by the Contractor at his expense.  All existing public utilities 
damaged by the Contractor, which are shown on the Plans or have been located in the field 
by the utility, shall be repaired by the Contractor, at his expense, as approved by the County.  
No separate payment shall be made for such protection or repairs to public utility 
installations or structures. 
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Public utility installations or structures owned or controlled by the County or other 
governmental body, which are required by this contract to be removed, relocated, replaced 
or rebuilt by the Contractor not identified in any separate bid item shall be considered as a 
part of the general cost of doing the work and shall be included in the prices bid for the 
various contract items.  No separate payment shall be made. 

 
Where public utility installations or structures owned or controlled by the County or other 
governmental body are encountered during the course of the work, and are not indicated 
on the Plans or in the Specifications, and when, in the opinion of the County, removal, 
relocation, replacement or rebuilding is necessary to complete the work under this Contract, 
such work shall be accomplished by the utility having jurisdiction, or such work may be 
ordered, in writing by the County, for the contractor to accomplish.  If such work is 
accomplished by the utility having jurisdiction, it will be carried out expeditiously and the 
Contractor shall give full cooperation to permit the utility to complete the removal, relocation, 
replacement or rebuilding as required.  If such work is accomplished by the Contractor, it 
will be in accordance with the General and Supplemental General Conditions. 

  
The Contractor shall give written notice to County and other governmental utility 
departments and other owners of public utilities of the location of his proposed construction 
operations, at least forty-eight hours in advance of breaking ground in any area or on any 
unit of the work.  This can be accomplished by making the appropriate contact with the 
"Sunshine State One-Call of Florida, Inc.  Call Center ("Call Sunshine") and per all 
requirements provided for in the Florida Underground Facilities Damage Prevention and 
Safety Act (Florida Statutes, Title XXXIII, Chapter 556). 

 
The maintenance, repair, removal, relocation or rebuilding of public utility installations and 
structures, when accomplished by the Contractor as herein provided, shall be done by 
methods approved by the County. 

 
1.02 PLANS AND SPECIFICATIONS 
 

A. Plans 
  

When obtaining data and information from the Plans, figures shall be used in preference to 
scaled dimensions, and large-scale drawings in preference to small-scale drawings. 
 

B. Copies Furnished to Contractor 
  

The Contractor shall furnish each of the subcontractors, manufacturers, and material men 
such copies of the Contract Documents as may be required for their work.  Additional copies 
of the Plans and Specifications, when requested, may be furnished to the Contractor at cost 
of reproduction. 

 
C. Supplementary Drawings 

     
When, in the opinion of the County, it becomes necessary to explain more fully the work to 
be done or to illustrate the work further or to show any changes which may be required, 
drawings known as Supplementary Drawings, with specifications pertaining thereto, will be 
prepared by the County and five paper prints thereof will be given to the Contractor. 

 
D. Contractor to Check Plans and Data 
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The Contractor shall verify all dimensions, quantities and details shown on the Plans, 
Supplementary Drawings, Schedules, Specifications or other data received from the 
County, and shall notify him of all errors, omissions, conflicts, and discrepancies found 
therein.  Failure to discover or correct errors, conflicts or discrepancies shall not relieve the 
Contractor of full responsibility for unsatisfactory work, faulty construction or improper 
operation resulting therefrom nor from rectifying such conditions at his own expense.  He 
will not be allowed to take advantage of any errors or omissions, as full instructions will be 
furnished by the County, should such errors or omissions be discovered.  All schedules are 
given for the convenience of the County and the Contractor and are not guaranteed to be 
complete.  The Contractor shall assume all responsibility for the making of estimates of the 
size, kind, and quality of materials and equipment included in work to be done under the 
Contract. 

 
E. Specifications 

  
The Technical Specifications consist of three parts:  General, Products and Execution.  The 
General Section contains General Requirements which govern the work.  Products and 
Execution modify and supplement these by detailed requirements for the work and shall 
always govern whenever there appears to be a conflict. 

  
F. Intent 

  
All work called for in the Specifications applicable to this Contract, but not shown on the 
Plans in their present form, or vice versa, shall be of like effect as if shown or mentioned in 
both.  Work not specified in either the Plans or in the Specifications, but involved in carrying 
out their intent or in the complete and proper execution of the work, is required and shall be 
performed by the Contractor as though it were specifically delineated or described. 

 
The apparent silence of the Specifications as to any detail, or the apparent omission from 
them of a detailed description concerning any work to be done and materials to be furnished, 
shall be regarded as meaning that only the best general practice is to prevail and that only 
material and workmanship of the best quality is to be used, and interpretation of these 
Specifications shall be made upon that basis. 

 
The inclusion of the Related Requirements (or work specified elsewhere) in the General 
part of the specifications is only for the convenience of the Contractor, and shall not be 
interpreted as a complete list of related Specification Sections. 

 
1.03 MATERIALS AND EQUIPMENT 
 

A. Manufacturer 
  

All transactions with the manufacturers or subcontractors shall be through the Contractor, 
unless the Contractor shall request, in writing to the County, that the manufacturer or 
subcontractor deal directly with the County.  Any such transactions shall not in any way 
release the Contractor from his full responsibility under this Contract. 

 
Any two or more pieces or material or equipment of the same kind, type or classification, 
and being used for identical types of services, shall be made by the same manufacturer. 

 
B. Delivery 
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The Contractor shall deliver materials in ample quantities to insure the most speedy and 
uninterrupted progress of the work so as to complete the work within the allotted time.  The 
Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the 
progress of the work of any related Contractor. 

 
C. Tools and Accessories 

  
The Contractor shall, unless otherwise stated in the Contract Documents, furnish with each 
type, kind or size of equipment, one complete set of suitably marked high grade special 
tools and appliances which may be needed to adjust, operate, maintain or repair the 
equipment.  Such tools and appliances shall be furnished in approved painted steel cases, 
properly labeled and equipped with good grade cylinder locks and duplicate keys. 

  
Spare parts shall be furnished as specified. 

  
Each piece of equipment shall be provided with a substantial nameplate, securely fastened 
in place and clearly inscribed with the manufacturer's name, year of manufacture, serial 
number, weight and principal rating data. 

 
D. Installation of Equipment. 

 
The Contractor shall have on hand sufficient proper equipment and machinery of ample 
capacity to facilitate the work and to handle all emergencies normally encountered in work 
of this character. 

  
Equipment shall be erected in a neat and workmanlike manner on the foundations at the 
locations and elevations shown on the Plans, unless directed otherwise by the County 
during installation.  All equipment shall be correctly aligned, leveled and adjusted for 
satisfactory operation and shall be installed so that proper and necessary connections can 
be made readily between the various units.   
 
The Contractor shall furnish, install and protect all necessary anchor and attachment bolts 
and all other appurtenances needed for the installation of the devices included in the 
equipment specified.  Anchor bolts shall be as approved by the County and made of ample 
size and strength for the purpose intended.  Substantial templates and working drawings 
for installation shall be furnished. 

  
The Contractor shall furnish all materials and labor for, and shall properly bed in non-shrink 
grout, each piece of equipment on its supporting base that rests on masonry foundations. 

 
Grout shall completely fill the space between the equipment base and the foundation.  All 
metal surfaces coming in contact with concrete or grout shall receive a coat of coal tar epoxy 
equal to Koppers 300M or provide a 1/32-inch neophrene gasket between the metal surface 
and the concrete or grout. 

 
E. Service of Manufacturer's Engineer 

 
The Contract prices for equipment shall include the cost of furnishing (as required by 
equipment specifications sections) a competent and experienced engineer or 
superintendent who shall represent the manufacturer and shall assist the Contractor, when 
required, to install, adjust, test and place in operation the equipment in conformity with the 
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Contract Documents.  After the equipment is placed in permanent operation by the County, 
such engineer or superintendent shall make all adjustments and tests required by the 
County to prove that such equipment is in proper and satisfactory operating condition, and 
shall instruct such personnel as may be designated by the County in the proper operation 
and maintenance of such equipment. 

 
1.04 INSPECTION AND TESTING 
 

A. General 
  

Inspection and testing of materials will be performed by the County unless otherwise 
specified. 

  
For tests specified to be made by the Contractor, the testing personnel shall make the 
necessary inspections and tests and the reports thereof shall be in such form as will facilitate 
checking to determine compliance with the Contract Documents.  Three (3) copies of the 
reports shall be submitted and authoritative certification thereof must be furnished to the 
County as a prerequisite for the acceptance of any material or equipment. 
 
If, in the making of any test of any material or equipment, it is ascertained by the County 
that the material or equipment does not comply with the Contract, the Contractor will be 
notified thereof and he will be directed to refrain from delivering said material or equipment, 
or to remove it promptly from the site or from the work and replace it with acceptable 
material, without cost to the County. 

 
Tests of electrical and mechanical equipment and appliances shall be conducted in 
accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may 
otherwise be stated herein. 

  
The Contractor shall be fully responsible for the proper operation of equipment during tests 
and instruction periods and shall neither have nor make any claim for damage which may 
occur to equipment prior to the time when the County formally takes over the operation 
thereof. 

 
B. Costs 

  
All inspection and testing of materials furnished under this Contract will be performed by 
the County or duly authorized inspection engineers or inspections bureaus without cost to 
the Contractor, unless otherwise expressly specified. 

 
The cost of shop and field tests of equipment and of certain other tests specifically called 
for in the Contract Documents shall be borne by the Contractor and such costs shall be 
deemed to be included in the Contract price. 

 
Materials and equipment submitted by the Contractor as the equivalent to those specifically 
named in the Contract may be tested by the County for compliance.  The Contractor shall 
reimburse the County for the expenditures incurred in making such tests on materials and 
equipment which are rejected for non-compliance. 

 
 
  

C. Inspections of Materials 
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The Contractor shall give notice in writing to the County, at least two weeks in advance of 
his intention to commence the manufacture or preparation of materials especially 
manufactured or prepared for use in or as part of the permanent construction.  Such notice 
shall contain a request for inspection, the date of commencement and the expected date of 
completion of the manufacture of preparation of materials.  Upon receipt of such notice, the 
County will arrange to have a representative present at such times during the manufacture 
as may be necessary to inspect the materials or he will notify the Contractor that the 
inspection will be made at a point other than the point of manufacture, or he will notify the 
Contractor that inspection will be waived.  The Contractor must comply with these provisions 
before shipping any material.  Such inspection shall not release the Contractor from the 
responsibility for furnishing materials meeting the requirements of the Contract Documents. 

 
D. Certificate of Manufacture 

  
When inspection is waived or when the County so requires, the Contractor shall furnish to 
him authoritative evidence in the form of Certificates of Manufacture that the materials to be 
used in the work have been manufactured and tested in conformity with the Contract 
Documents.  These certificates shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that have been made directly on 
the product or on similar products of the manufacturer. 

 
E. Shop Tests of Operating Equipment 

  
Each piece of equipment for which pressure, duty, capacity, rating, efficiency, performance, 
function or special requirements are specified shall be tested in the shop of the maker in a 
manner which shall conclusively prove that its characteristics comply fully with the 
requirements of the Contract Documents.  No such equipment shall be shipped to the work 
until the County notifies the Contractor, in writing, that the results of such tests are 
acceptable. 

 
The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of 
operating equipment shall be borne by the Contractor. 

 
F. Preliminary Field Tests 

  
As soon as conditions permit, the Contractor shall furnish all labor, materials, and 
instruments and shall make preliminary field tests of equipment.  If the preliminary field tests 
disclose any equipment furnished under this Contract which does not comply with the 
requirements of the Contract Documents, the Contractor shall, prior to the acceptance tests, 
make all changes, adjustments and replacements required.  The furnishing Contractor shall 
assist in the preliminary field tests as applicable. 

 
G. Final Field Tests 

  
Upon completion of the work and prior to final payment, all equipment and piping installed 
under this Contract shall be subjected to acceptance tests as specified or required to prove 
compliance with the Contract Documents. 

 
The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment 
and instruments necessary for all acceptance tests, at no additional cost to the County.  The 
Supplier shall assist in the final field tests as applicable. 
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H. Failure of Tests 

  
Any defects in the materials and equipment or their failure to meet the tests, guarantees or 
requirements of the Contract Documents shall be promptly corrected by the Contractor.  
The decision of the County as to whether or not the Contractor has fulfilled his obligations 
under the Contract shall be final and conclusive.  If the Contractor fails to make these 
corrections or if the improved materials and equipment, when tested, shall again fail to meet 
the guarantees of specified requirements, the County, notwithstanding its partial payment 
for work, and materials and equipment, may reject the materials and equipment and may 
order the Contractor to remove them from the site at his own expense. 

 
In case the County rejects any materials and equipment, then the Contractor shall replace 
the rejected materials and equipment within a reasonable time.  If he fails to do so, the 
County may, after the expiration of a period of thirty (30) calendar days after giving him 
notice in writing, proceed to replace such rejected materials and equipment, and the cost 
thereof shall be deducted from any compensation due or which may become due the 
Contractor under his Contract. 

 
I. Final Inspection 

  
During such final inspections, the work shall be clean and free from water.  In no case will 
the final pay application be prepared until the Contractor has complied with all requirements 
set forth and the County has made his final inspection of the entire work and is satisfied that 
the entire work is properly and satisfactorily constructed in accordance with the 
requirements of the Contract Document. 

 
1.05 TEMPORARY STRUCTURES 
 

A. Temporary Fences 
  

If, during the course of the work, it is necessary to remove or disturb any fence or part 
thereof, the Contractor shall, at his own expense, if so ordered by the County, provide a 
suitable temporary fence which shall be maintained until the permanent fence is replaced.  
The County shall be solely responsible for the determination of the necessity for providing 
a temporary fence and the type of temporary fence to be used. 

 
1.06 TEMPORARY SERVICES 
 

A. First Aid 
  

The Contractor shall keep upon the site, at each location where work is in progress, a 
completely equipped first aid kit and shall provide ready access thereto at all times when 
people are employed on the work. 

 
 
1.07 LINES AND GRADES 
 

A. Grade 
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All work under this Contract shall be constructed in accordance with the lines and grades 
shown on the Plans, or as given by the County.  The full responsibility for keeping alignment 
and grade shall rest upon the Contractor. 

 
B. Safeguarding Marks 

 
The Contractor shall safeguard all points, stakes, grade marks, monuments and bench 
marks made or established on the work, bear the cost of reestablishing them if disturbed, 
and bear the entire expense of rectifying work improperly installed due to not maintaining 
or protecting or removing without authorization such established points, stakes and marks. 

 
The Contractor shall safeguard all existing and known property corners, monuments and 
marks adjacent to but not related to the work and, if required, shall bear the cost of 
reestablishing them if disturbed or destroyed. 

 
C. Datum Plane 

  
All elevations indicated or specified refer to the Mean Sea Level Datum of the NGVD 1929 
Datum and/or NAVD 1988. 

 
1.08 ADJACENT STRUCTURES AND LANDSCAPING 
 

A. Responsibility 
  

The Contractor shall also be entirely responsible and liable for all damage or injury as a 
result of his operations to all other adjacent public and private property, structures of any 
kind and appurtenances thereto met with during the progress of the work.  The cost of 
protection, replacement in their original locations and conditions or payment of damages for 
injuries to such adjacent public and private property and structures affected by the work, 
whether or not shown on the Plans, and the removal, relocation and reconstruction of such 
items called for on the Plans or specified shall be included in the various Contract Items 
and no separate payments will be made therefore.  Where such public and private  property, 
structures of any kind and appurtenances thereto are not shown on the Plans and when, in 
the opinion of the County, additional work is deemed necessary to avoid interference with 
the work, payment therefore will be made as provided for in the General Conditions. 

 
Contractor is expressly advised that the protection of buildings, structures, tunnels, tanks, 
pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they 
may be, is solely his responsibility.  Conditional inspection of buildings or structures in the 
immediate vicinity of the project which may reasonably be expected to be affected by the 
Work shall be performed by and be the responsibility of the Contractor. 

 
Contractor shall, before starting operations, make an examination of the interior and exterior 
of the adjacent structures, buildings, facilities, etc., and record by notes, measurements, 
photographs, etc., conditions which might be aggravated by open excavation and 
construction.  Repairs or replacement of all conditions disturbed by the construction shall 
be made to the satisfaction of the County.  This does not preclude conforming to the 
requirements of the insurance underwriters.  Copies of surveys, photographs, reports, etc., 
shall be given to the County. 
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Prior to the beginning of any excavations, the Contractor shall advise the County of all 
buildings or structures on which he intends to perform work or which performance of the 
project work will affect. 

 
B. Protection of Trees 

 
1.  All trees and shrubs shall be adequately protected by the Contractor with boxes and 

otherwise and in accordance with ordinances governing the protection of trees.  No 
excavated materials shall be placed so as to injure such trees or shrubs.  Trees or 
shrubs destroyed by negligence of the Contractor or his employees shall be 
replaced by him with new stock of similar size and age, at the proper season and at 
the sole expense of the Contractor. 

2. Beneath trees or other surface structures, where possible, pipelines may be built in 
short tunnels, backfilled with excavated materials, except as otherwise specified, or 
the trees or structures carefully supported and protected from damage. 

3.  The County may order the Contractor, for the convenience of the County, to remove 
trees along the line or trench excavation.  If so ordered, the County will obtain any 
permits required for removal of trees.  Such tree removal ordered shall be paid for 
under the appropriate Contract Items. 

 
C. Lawn Areas 

  
Lawn areas shall be left in as good condition as before the starting of the work.  Where sod 
is to be removed, it shall be carefully removed, and later replaced, or the area where sod 
has been removed shall be restored with new sod. 

 
D. Restoration of Fences 

  
Any fence, or part thereof, that is damaged or removed during the course of the work shall 
be replaced or repaired by the Contractor and shall be left in as good a condition as before 
the starting of the work.  The manner in which the fence is repaired or replaced and the 
materials used in such work shall be subject to the approval of the County.  The cost of all 
labor, materials, equipment, and work for the replacement or repair of any fence shall be 
deemed included in the appropriate Contract Item or items, or if no specific Item is provided 
therefore, as part of the overhead cost of the work, and no additional payment will be made 
therefore. 

 
1.09 PROTECTION OF WORK AND PUBLIC 
 

A. Barriers and Lights 
  

During the prosecution of the work, the Contractor shall put up and maintain at all times 
such barriers and lights as will effectually prevent accidents.  The Contractor shall provide 
suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen 
at all places where the work causes obstructions to the normal traffic or constitutes in any 
way a hazard to the public, in accordance with state and local requirements. 

 
 

B. Smoke Prevention 
  

A strict compliance with ordinances regulating the production and emission of smoke will 
be required.  No open fires will be permitted. 
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C. Noise 

  
The Contractor shall eliminate noise to as great an extent as practicable at all times.  Air 
compressing plants shall be equipped with silencers and the exhaust of all engines or other 
power equipment shall be provided with mufflers.  In the vicinity of hospitals and schools, 
special care shall be used to avoid noise or other nuisances.  The Contractor shall strictly 
observe all local regulations and ordinances covering noise control. 

 
D. Access to Public Services 

  
Neither the materials excavated nor the materials or plant used in the construction of the 
work shall be so placed as to prevent free access to all fire hydrants, valves or manholes. 

 
E. Dust prevention 

  
The Contractor shall prevent dust nuisance from his operations or from traffic by keeping 
the roads and/or construction areas sprinkled with water at all times. 

 
1.10 CUTTING AND PATCHING 
  

The Contractor shall do all cutting, fitting or patching of his portion of the work that may be 
required to make the several parts thereof join and coordinate in a manner satisfactory to 
the County and in accordance with the Plans and Specifications.  The work must be done 
by competent workmen skilled in the trade required by the restoration. 

 
1.11 CLEANING 
 

A. During Construction 
  

During construction of the work, the Contractor shall, at all times, keep the site of the work 
and adjacent premises as free from material, debris and rubbish as is practicable and shall 
remove the same from any portion of the site if, in the opinion of the County, such material, 
debris, or rubbish constitutes a nuisance or is objectionable.  The Contractor shall remove 
from the site all of his surplus materials and temporary structures when no further need 
therefore develops. 

 
B. Final Cleaning 

  
At the conclusion of the work, all equipment, tools, temporary structures and materials 
belonging to the Contractor shall be promptly taken away, and he shall remove and promptly 
dispose of all water, dirt, rubbish or any other foreign substances. 

 
The Contractor shall thoroughly clean all equipment and materials installed by him and shall 
deliver such materials and equipment undamaged in a bright, clean, polished and new 
operating condition. 
 

1.12 MISCELLANEOUS 
 

A. Protection Against Siltation and Bank Erosion 
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1. The Contractor shall arrange his operations to minimize siltation and bank erosion 
on construction sites and on existing or proposed water courses and drainage 
ditches. 

2. The Contractor, at his own expense, shall remove any siltation deposits and correct 
any erosion problems as directed by the County which results from his construction 
operations. 

 
B. Protection of Wetland Areas 

  
The Contractor shall properly dispose of all surplus material, including soil, in accordance 
with Local, State and Federal regulations.  Under no circumstances shall surplus material 
be disposed of in wetland areas as defined by the Florida Department of Environmental 
Protection or Southwest Florida Water Management District. 

 
C. Existing Facilities 

  
The work shall be so conducted to maintain existing facilities in operation insofar as is 
possible.  Requirements and schedules of operations for maintaining existing facilities in 
service during construction shall be as described in the Special Provisions. 
 

D. Use of Chemicals 
 

All chemicals used during project construction or furnished for project operation, whether 
herbicide, pesticide, disinfectant, polymer, reactant, or of other classification, must show 
approval of either EPA or USDA.  Use of all such chemicals and disposal of residues shall 
be in strict conformance with instructions. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01010 SUMMARY OF WORK 
 
PART 1 GENERAL 
 
1.01 WORK COVERED BY CONTRACT DOCUMENTS/REQUIREMENTS INCLUDED 
 

A. The project work to be performed by the Contractor consists of furnishing all labor, 
materials, equipment, tools, transportation, services, incidentals, and performing all work 
necessary to complete the project, in place and ready for service in accordance with the 
Plans and Specifications prepared therefore and entitled “Stage II, Phase I GCCS 
Expansion, Lena Road Landfill.”  The Work generally includes but is not limited to the 
following items: 

1. Construction staking/system layout/surveying prior to construction. 

2. Installing below grade high density polyethylene (HDPE) landfill gas (LFG) 
extraction wells, laterals, and header pipe.  Header appurtenances also to be 
installed include, but are not limited to, fittings, connections, vacuum access risers, 
monitoring ports. 

3. Installing below grade HDPE dewatering discharge and air supply lines, including 
stub ups. 

4. Installing below grade HDPE isolation valves and valve vaults. 

5. Below grade tie-ins to existing LFG header system.  Tie-ins include, but are not 
limited to, laterals and header connections. 

6. Installing gas wellheads, including fittings, valves, tubing, hoses, clamps, valves, 
regulators and filters, and related appurtenances. 

7. Installing pneumatic pumps into existing gas wells including well seal, fittings, 
hoses, valves, and related appurtenances. 

8. Grading, seeding & sodding, and restoring site conditions.  

9. Conformance surveying. 

10. Providing as-built documentation. 
 
B. The Contractor shall furnish all shop drawings, working drawings, labor, materials, 

equipment, tools, services and incidentals necessary to complete all work required by these 
Specifications and as shown on the Contract Drawings. 

 
C. The Contractor shall perform the work complete, in place and ready for continuous service 

and shall include any repairs, replacements, and/or restoration required as a result of 
damages caused prior to acceptance by the County. 

 
D. The Contractor shall furnish and install all materials, equipment and labor which is 

reasonably and properly inferable and necessary for the proper completion of the work, 
whether specifically indicated in the Contract Documents or not. 
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1.02 CONTRACTS 
 

Construct all the Work under a single contract. 
 
1.03 WORK SEQUENCE 
 

A. All work done under this Contract shall be done with a minimum of inconvenience to the 
users of the system or facility.  The Contractor shall coordinate his work with private property 
owners such that existing utility services are maintained to all users to the maximum extent 
possible. 

 
B. The Contractor shall, if necessary and feasible, construct the work in stages to 

accommodate the County's use of the premises during the construction period; coordinate 
the construction schedule and operations with the County's Representative. 

 
C. The Contractor shall, where feasible, construct the Work in stages to provide for public 

convenience and not close off public use of any facility until completion of construction to 
provide alternative usage. 

 
1.04 CONSTRUCTION AREAS 
 

A. The Contractor shall:  Limit his use of the construction areas for work and for storage, to 
allow for: 

 
1. Work by other Contractors. 
2. County's Use. 
3. Public Use. 

 
B. Coordinate use of work site under direction of County's Representative. 

 
C. Assume full responsibility for the protection and safekeeping of products under this 

Contract, stored on the site. 
 

D. Move any stored products under the Contractor's control, which interfere with operations of 
the County or separate contractor. 

 
E. Obtain and pay for the use of additional storage of work areas needed for Contractor 

operations. 
 
1.05 COUNTY OCCUPANCY 
 

A. It is assumed that portions of the Work will be completed prior to completion of the entire 
Work.  Upon completion of construction of each individual facility, including testing, if the 
County, at its sole discretion, desires to accept the individual facility, the Contractor will be 
issued a dated certificate of completion and acceptance for each individual facility. The 
County will assume ownership and begin operation of the individual facility on that date and 
the three-year guaranty period shall commence on that date.  The County has the option of 
not accepting the entire work as a whole until it is completed, tested and approved by the 
County. 

 
1.06 PARTIAL COUNTY OCCUPANCY 
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The Contractor shall schedule his operations for completion of portions of the Work, as 
designated, for the County's occupancy prior to substantial completion of the entire work. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01015 CONTROL OF WORK 
 
PART 1 GENERAL 
 
1.01 WORK PROGRESS 
 

The Contractor shall furnish personnel and equipment which will be efficient, appropriate 
and adequately sized to secure a satisfactory quality of work and a rate of progress which 
will insure the completion of the work within the time stipulated in the Contract.  If at any 
time such personnel appears to the County to be inefficient, inappropriate, or insufficient for 
securing the quality of work required for producing the rate of progress aforesaid, he may 
order the Contractor to increase the efficiency, change the character, or increase the 
personnel and equipment and the Contractor shall conform to such order.  Failure of the 
County to give such order shall in no way relieve the Contractor of his obligations to secure 
the quality of the work and rate of progress required. 

 
1.02 PRIVATE LAND 
 

The Contractor shall not enter or occupy private land outside of easements, except by 
permission of the affected property owner. 

 
1.03 WORK LOCATIONS 
 

Work shall be located substantially as indicated on the drawings, but the County reserves 
the right to make such modifications in locations as may be found desirable to avoid 
interference with existing structures or for other reasons. 

 
1.04  OPEN EXCAVATIONS 
 

A. All open excavations shall be adequately safeguarded by providing temporary barricades, 
caution signs, lights and other means to prevent accidents to persons and damage to 
property.  The Contractor shall, at his own expense, provide suitable and safe bridges and 
other crossings for accommodating travel by pedestrians and workmen.  Bridges provided 
for access to private property during construction shall be removed when no longer 
required.  If the excavation becomes a hazard, or if it excessively restricts traffic at any 
point, the County may require special construction procedures such as limiting the length 
of open trench, prohibiting stacking excavated material in the street and requiring that the 
trench shall not remain open overnight. 

 
B. The Contractor shall take precautions to prevent injury to the public due to open trenches.  

All trenches, excavated material, equipment, or other obstacles which could be dangerous 
to the public shall be barricaded and well lighted at all times when construction is not in 
progress. 

 
1.05 DISTRIBUTION SYSTEMS AND SERVICES 
 

A. The Contractor shall avoid interruptions to water, telephone, cable TV, sewer, gas, or other 
related utility services.  He shall notify the County and the appropriate agency well in 
advance of any requirement for dewatering, isolating, or relocating a section of a utility, so 
that necessary arrangements may be made. 
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B. If it appears that utility service will be interrupted for an extended period, the County may 
order the Contractor to provide temporary service lines at the Contractor's expense.  
Inconvenience of the users shall be kept to the minimum, consistent with existing conditions.  
The safety and integrity of the systems are of prime importance in scheduling work. 

 
1.06 PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES 
 

A. The Contractor shall assume full responsibility for the protection of all buildings, structures 
and utilities, public or private, including poles, signs, services to building utilities, gas pipes, 
water pipes, hydrants, sewers, drains and electric and telephone cables and other similar 
facilities, whether or not they are shown on the Drawings.  The Contractor shall carefully 
support and protect all such structures and utilities from injury of any kind.  Any damage 
resulting from the Contractor's operation shall be repaired by the Contractor at his expense. 

 
B. The Contractor shall bear full responsibility for obtaining locations of all underground 

structures and utilities (including existing water services, drain lines and sewers).  Services 
to buildings shall be maintained and all costs or charges resulting from damage thereto 
shall be paid by the Contractor. 

 
C. Protection and temporary removal and replacement of existing utilities and structures as 

described in this Section shall be a part of the work under the Contract and all costs in 
connection therewith shall be included in the unit prices established in the Bid. 

 
D. If, in the opinion of the County, permanent relocation of a utility owned by the County is 

required, he may direct the Contractor, in writing, to perform the work. Work so ordered will 
be paid for at the Contract unit prices, if applicable, or as extra work as classified in the 
General Conditions.  If relocation of a privately owned utility is required, the County will 
notify the utility to perform the work as expeditiously as possible.  The Contractor shall fully 
cooperate with the County and utility and shall have no claim for delay due to such 
relocation.  The Contractor shall notify public utility companies in writing at least 48 hours 
(excluding Saturdays, Sundays and legal holidays) before excavating near their utilities. 

 
1.07 TEST PITS 
 

Test pits for the purpose of locating underground pipeline or structures in advance of the 
construction shall be excavated and backfilled by the Contractor immediately after the utility 
location and the surface shall be restored in a manner equal or better than the original 
condition.  No separate payment will be made. 

 
1.08 CARE AND PROTECTION OF PROPERTY 
 

A. The Contractor shall be responsible for the preservation of all public and private property 
and shall use every precaution necessary to prevent damage thereto.  If any direct or 
indirect damage is done to public or private property by or on account of any act, omission, 
neglect, or misconduct in the execution of the work on the part of the Contractor, such 
property shall be restored by the Contractor, at his expense, to a condition equal or better 
to that existing before the damage was done, or he shall make good the damage in another 
manner acceptable to the County. 

 
B. All sidewalks which are disturbed by the Contractor's operations shall be restored to their 

original or better condition by the use of similar or comparable materials.  All curbing shall 
be restored in a condition equal to the original construction and in accordance with the best 
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modern practice. 
 

C. Along the location of this work, all fences, walks, bushes, trees, shrubbery and other 
physical features shall be protected and restored in a thoroughly workmanlike manner 
unless otherwise shown on the drawings.  Fences and other features removed by the 
Contractor shall be replaced in the location indicated by the County as soon as conditions 
permit.  All grass areas beyond the limits of construction which have been damaged by the 
Contractor shall be regraded and sodded to equal or exceed original conditions. 

 
D. Trees close to the work which drawings do not specify to be removed, shall be boxed or 

otherwise protected against injury.  The Contractor shall trim all branches that are liable to 
damage because of his operations, but in no case shall any tree be cut or removed without 
prior notification to the County.  All injuries to bark, trunk, limbs and roots of trees shall be 
repaired by dressing, cutting and painting according to approved methods, using only 
approved tools and materials. 

 
E. The protection, removal and replacement of existing physical features along the line of work 

shall be a part of the work under the Contract and all costs in connection therewith shall be 
included in the unit and/or lump sum prices established under the items in the Bid. 

 
1.09 MAINTENANCE OF TRAFFIC 
 

A. Open pits, trenches, unpaved streets, debris, or other obstructions due to construction that 
will prevent the normal flow of traffic during an extended construction stoppage, for any 
reason, shall be minimized.  In the event an extended construction stoppage is found to be 
necessary, Contractor shall, at his own expense, provide normal traffic flow during extended 
construction stoppage.  Extended stoppage will be defined by the County. 

 
B. All excavated material shall be placed so that vehicular and pedestrian traffic may be 

maintained at all times.  If the Contractor's operations cause traffic hazards, he shall repair 
the road surface, provide temporary roadways, erect wheel guards or fences, or take other 
safety measures which are satisfactory to the County. 

 
C. Any changes to the traffic pattern require a Traffic Control Plan as detailed in section 01570 

of this specification. 
 
1.10 WATER FOR CONSTRUCTION PURPOSES 
 

A. In locations where public water supply is available, the Contractor may purchase water for 
all construction purposes. 

 
B. The Contractor shall be responsible for paying for all water tap fees incurred for the purpose 

of obtaining a potable water service or temporary use meter. 
 
1.11 MAINTENANCE OF FLOW 
 

The Contractor shall at his own cost, provide for the flow of sewers, drains and water 
courses interrupted during the progress of the work and shall immediately cart away and 
remove all offensive matter.  The entire procedure of maintaining existing flow shall be fully 
discussed with the County well in advance of the interruption of any flow. 
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1.12 CLEANUP 
 

During the course of the work, the Contractor shall keep the site of his operations in as 
clean and neat a condition as is possible.  He shall dispose of all residue resulting from the 
construction work and at the conclusion of the work, he shall remove and haul away any 
surplus excavation, broken pavement, lumber, equipment, temporary structures and any 
other refuse remaining from the construction operations and shall leave the entire site of 
the work in a neat and orderly condition. 

 
1.13 COOPERATION WITHIN THIS CONTRACT 
 

A. All firms or person authorized to perform any work under this Contract shall cooperate with 
the General Contractor and his subcontractors or trades and shall assist in incorporating 
the work of other trades where necessary or required. 

 
B. Cutting and patching, drilling and fitting shall be carried out where required by the trade or 

subcontractor having jurisdiction, unless otherwise indicated herein or directed by the 
County. 

 
1.14 PROTECTION OF CONSTRUCTION AND EQUIPMENT 
 

A. All newly constructed work shall be carefully protected from injury in any way.  No wheeling 
or walking or placing of heavy loads on it shall be allowed and all portions injured shall be 
reconstructed by the Contractor at his own expense. 

 
B. All structures shall be protected in a manner approved by the County.  Should any of the 

floors or other parts of the structures become heaved, cracked, or otherwise damaged, all 
such damaged portions of the work shall be completely repaired and made good by the 
Contractor, at his own expense and to the satisfaction of the County.  If, in the final 
inspection of the work, any defects, faults, or omissions are found, the Contractor shall 
cause the same to be repaired or removed and replaced by proper materials and 
workmanship without extra compensation for the materials and labor required.  Further, the 
Contractor shall be fully responsible for the satisfactory maintenance and repair of the 
construction and other work undertaken herein, for at least the warranty period described 
in the Contract. 

 
C. Further, the Contractor shall take all necessary precautions to prevent damage to any 

structure due to water pressure during and after construction and until such structure is 
accepted and taken over by the County. 

 
1.15 CONSTRUCTION WITHIN RIGHT-OF-WAY 
 

Where pipe lines are installed within FDOT right-of-way, all excavation backfill and 
compaction for the purpose of reconstructing roadways and/or adjacent slopes contiguous 
thereto shall be in accordance with FDOT or Manatee County Standards and Specifications, 
whichever is applicable.  Contractor shall satisfy the authorized representative of the FDOT 
with respect to proper safety procedures, construction methods, required permitting, etc., 
within the FDOT right-of-way. 

 
PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01050 FIELD ENGINEERING AND SURVEYING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall provide and pay for field surveying service required for the project. 
 

B. The Contractor shall furnish and set all necessary stakes to establish the lines and grades 
as shown on the Contract Drawings and layout each portion of the Work of the Contract. 

 
1.02 QUALIFICATION OF SURVEYOR AND ENGINEER 
 

All construction staking shall be conducted by or under the supervision of a Florida 
Registered Professional  Surveyor and Mapper.  The Contractor shall be responsible for 
the layout of all such lines and grades, which will be subject to verification by the County. 

 
1.03 SURVEY REFERENCE POINTS 
 

A. Existing basic horizontal and vertical control points for the Project are designated on the 
Contract Drawings. 

 
B. Locate and protect all survey monumentation, property corners and project control points 

prior to starting work and preserve all permanent reference points during construction.  All 
costs associated with the replacement of all survey monumentation, property corners and 
project control points shall be borne by the Contractor. 

 
Make no changes or relocations without prior written notice to County. 
 
Report to County when any reference point is lost or destroyed, or requires relocation 
because of necessary changes in grades or locations. 
 
Require surveyor to replace project control points which may be lost or destroyed. 
 
Establish replacements based on original survey control. 

 
1.04 PROJECT SURVEY REQUIREMENTS 
 

The Contractor shall establish temporary bench marks as needed, referenced to data 
established by survey control points. 

 
1.05 RECORDS 
 

The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 
Florida to verify survey data and properly prepare record drawings per Section 01720. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 

 
END OF SECTION 
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SECTION 01150 MEASUREMENT AND PAYMENT 
 
PART 1 GENERAL 
  
1.01 SCOPE 
 

A. The scope of this section of the Contract Documents is to further define the items included in 
each Bid Item in the Bid Form section of the Contract Documents.  Payment will be made 
based on the specified items included in the description in this section for each bid item. 

 
B. All contract prices included in the Bid Form section will be full compensation for all shop 

drawings, working drawings, labor, materials, tools, equipment and incidentals necessary to 
complete the construction as shown on the Drawings and/or as specified in the Contract 
Documents to be performed under this Contract.  Actual quantities of each item bid on a unit 
price basis will be determined upon completion of the construction in the manner set up for 
each item in this section of the Specifications.  Payment for all items listed in the Bid Form will 
constitute full compensation for all work shown and/or specified to be performed under this 
Contract. 

 
1.02 ESTIMATED QUANTITIES 
 

 The quantities shown are approximate and are given only as a basis of calculation upon which 
the award of the Contract is to be made. The County does not assume any responsibility for 
the final quantities, nor shall the Contractor claim misunderstanding because of such estimate 
of quantities.  Final payment will be made only for satisfactorily completed quantity of each 
item. 

 
1.03 WORK OUTSIDE AUTHORIZED LIMITS 
 

 No payment will be made for work constructed outside the authorized limits of work. 
 
1.04 MEASUREMENT STANDARDS 
 

 Unless otherwise specified for the particular items involved, all measurements of distance shall 
be taken horizontally or vertically. 

 
1.05 AREA MEASUREMENTS 
 
 In the measurement of items to be paid for on the basis of area of finished work, the lengths 

and/or widths to be used in the calculations shall be the final dimensions measured along the 
surface of the completed work within the neat lines shown or designated. 

 
1.06 LUMP SUM ITEMS 
 
 Where payment for items is shown to be paid for on a lump sum basis, no separate payment 

will be made for any item of work required to complete the lump sum items.  Lump sum 
contracts shall be complete, tested and fully operable prior to request for final payment.  
Contractor may be required to provide a break-down of the lump sum totals. 

 
1.07 UNIT PRICE ITEM 
 

 Separate payment will be made for the items of work described herein and listed on the Bid 
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Form.  Any related work not specifically listed, but required for satisfactory completion of the 
work shall be considered to be included in the scope of the appropriate listed work items. 

 
 No separate payment will be made for the following items and the cost of such work shall be 

included in the applicable pay items of work.  Final payments shall not be requested by the 
Contractor or made by the County until as-built (record) drawings have been submitted and 
approved by the County. 

 
   1. Shop Drawings, Working Drawings. 
  2. Clearing, grubbing and grading except as hereinafter specified. 
  3. Trench excavation, including necessary pavement removal and rock removal, except 

as otherwise specified. 
  4. Dewatering and disposal of surplus water. 
  5. Structural fill, backfill, and grading. 
  6. Replacement of unpaved roadways, and shrubbery plots. 
  7. Cleanup and miscellaneous work. 
  8. Foundation and borrow materials, except as hereinafter specified. 
  9. Testing and placing system in operation. 
  10. Any material and equipment required to be installed and utilized for the tests. 
  11. Pipe, structures, pavement replacement, asphalt and shell driveways and/or 

appurtenances included within the limits of lump sum work, unless otherwise shown. 
  12. Maintaining the existing quality of service during construction. 
  13. Maintaining or detouring of traffic. 
  14. Appurtenant work as required for a complete and operable system. 
  15. Seeding and hydromulching. 
  16. As-built Record Drawings. 
 
  BID ITEM #1 - MOBILIZATION/DEMOBILIZATION (LUMP SUM) 
  

 Measurement and payment for this Bid Item shall include full compensation for the required 
100 percent (100%) Performance Bond, 100 Percent (100%) Payment Bond, all required 
insurance for the project and the Contractor's mobilization and demobilization costs as shown 
in the Bid Form.  Mobilization includes, but it not limited to: preparation and movement of 
personnel, equipment, supplies and incidentals such as safety and sanitary supplies/ facilities 

 
Payment for mobilization shall not exceed 5 percent (5%) of the total Contract cost unless the 
Contractor can prove to the County that his actual mobilization cost exceeds 5 percent (5%).  
 
Partial payments for this Bid Item will be made in accordance with the following schedule: 

 
Percent of Original 
Contract Amount: 

Percent  Allowable Payment of  
Mobilization/Demobilization Bid 

Item Price: 
5 25 
10 35 
25 45 
50 50 
75 75 
100 100 

    
These payments will be subject to the standard retainage provided in the Contract.  Payment 
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of the retainage will be made after completion of the work and demobilization (all temporary 
facilities, temporary erosion and sedimentation controls, equipment, and appurtenances have 
been removed from the site). 
 

 BID ITEM #2 - PROJECT SURVEY (LUMP SUM) 
 
 Measurement for this item shall be on a completed lump sum basis. 
 
 Payment for this item shall be on a lump sum basis as described below.  No price 

adjustments will be made for this item due to changes in the work. 
 
The Contract Price for Project Survey shall be subject to the following provisions: 

a. The maximum amount allowed to be bid for Project Survey is 2 percent of 
the total bid price. 

b. Partial payments for project survey will be made in accordance with the 
following schedule. 
 

Condition or Percent of Total 
Contract Amount Earned 

Allowable Percent of the 
Lump Sum Price for the 

Item 

Initial layout survey conducted and 
drawings/files provided to County 

and Engineer 

50 

Draft As-built Survey provide as 
part of Draft Record Documents 

package 

75 

Final submittal of signed/sealed 
as-built with final Record 

Documents package 

100 

The final payment for Project Survey will not be made until all temporary facilities, 
temporary erosion and sedimentation controls, equipment, and appurtenances 
have been removed from the site. 

 
BID ITEM #3A - 36-INCH DIAMETER BORE WITH 8-INCH DIAMETER WELL CASING 
(LINEAR FOOT) 

 
 Measurement.  Landfill gas wells will be measured on a linear foot basis from existing ground 

surface to the bottom of the well bore as measured in the field by the Engineer. 
 
 Payment for this item will be at the contract unit price per linear foot installed.  Payment will 

include all boring, stone, soil, bentonite, geotextile, backfilling, health and safety requirements, 
HDPE piping (solid and perforated), connections, fittings, transportation to the working face for 
drilling spoils, and shall constitute full compensation for all material, labor, equipment, and work 
incidental thereto, necessary to complete this item in accordance with the Contract 
Documents.  Price shall include the above-grade riser pipe at each well.  Additional payment 
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will not be made for the above-grade riser. 
  
 BID ITEM  #3B - BORING REFUSAL (LINEAR FOOT) 
 
 Measurement.  Wells that must be abandoned due to insufficient depth resulting from boring 

refusal shall be paid on a linear foot basis as measured in the field by the Engineer from 
existing ground surface to the bottom of the wellbore.  No boring may be abandoned without 
approval of the Engineer. 

 
 Payment for this item will be at the contract unit price per linear foot of boring, and includes 

boring, and backfilling. 
 
 BID ITEM #4 - LFG WELLHEADS FOR NEW WELLS (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis. 
 
 Payment for this item shall be at the contract unit price per installed unit, including new 

wellhead and all required connections for new wells, well seals, valving, fittings, piping, 
identification markings, monitoring/access ports, flow measurement devices, quality control 
surveying and other incidentals.  Payment shall constitute full compensation for all material, 
labor, equipment, and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 

 
 BID ITEM #5 - 18-INCH HEADER ISOLATION VALVE - (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis. 
 
 Payment for this item will be at the contract unit price per installed unit, including excavation, 

transportation of excavated refuse to the working face, backfilling, flanges, valves, valve stem 
extension controls, valve vault, fittings, valve, spacers, piping installation and connections, 
monitoring ports, and related component, identification markings, testing, and other 
incidentals. Payment shall constitute full compensation for all material, labor, equipment, and 
work incidental thereto, necessary to complete this item in accordance with the Contract 
Documents. 

 
 BID ITEM #6 - DUAL DEWATERING LINE DISCHARGE CLEANOUT (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis. 
 
 Payment for this item will be at the contract unit price per installed unit, including excavation, 

transportation of excavated refuse to the working face, backfilling, valves, connectors, fittings, 
piping, connections, gauges, flanges, blinds, pipe location markings, bedding, quality control 
surveying, testing, and incidentals. Payment shall constitute full compensation for all material, 
labor, equipment and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 

 
 BID ITEM #7 - SINGLE DEWATERING DISCHARGE CLEANOUT (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis.  
  

Payment for this item will be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfilling, valves, connectors, fittings, 
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piping, connections, gauges, flanges, blinds, pipe location markings, bedding, quality control 
surveying, testing, and incidentals. Payment shall constitute full compensation for all material, 
labor, equipment and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 

  
 BID ITEM #8 - AIR SUPPLY LINE STUB-UP (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis.  
  
 Payment for this item shall be at the contract unit price per installed unit, including excavation, 

transportation of excavated refuse to the working face, backfill, pipe bedding, backfilling, soil 
compaction, piping, stub-up and welded cap, pipe location markings, appurtenances, quality 
control surveying, testing, and other incidentals. Payment shall constitute full compensation 
for all material, labor, equipment, and work incidental thereto, necessary to complete this item 
in accordance with the Contract Documents. 
 
BID ITEM  #9 - DEWATERING DISCHARGE LINE STUB-UP (EACH) 

 
Measurement for this item shall be on a completed and installed unit basis.  
 
Payment for this item shall be at the contract unit price per installed unit, including 
excavation, transportation of excavated refuse to the working face, backfill, pipe bedding, 
backfilling, soil compaction, piping, stub-up and welded cap, pipe location markings, 
appurtenances, quality control surveying, testing, and other incidentals. Payment shall 
constitute full compensation for all material, labor, equipment, and work incidental thereto, 
necessary to complete this item in accordance with the Contract Documents. 
 

 BID ITEM  #10 - AIR SUPPLY LINE ISOLATION VALVE (EACH) 
 

Measurement for this item shall be on a completed and installed unit basis. 
 

Payment for this item will be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfill, valves, fittings, spacers, piping 
installation and connections, composite pipe supports, and related component, identification 
markings, and other incidentals. Payment shall constitute full compensation for all material, 
labor, equipment, and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 
 

 BID ITEM #11 - DEWATERING DISCHARGE ISOLATION VALVE (EACH) 
  
 Measurement for this item shall be on a completed and installed unit basis. 
  

Payment for this item will be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfill, valves, fittings, spacers, piping 
installation and connections, composite pipe supports, and related component, identification 
markings, and other incidentals. Payment shall constitute full compensation for all material, 
labor, equipment, and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 

 
 BID ITEM #12 - 18-INCH VACUUM ACCESS RISER (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis. 
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 Payment for this item will be at the contract unit price per installed vacuum access risers for 

the 18-inch header pipes, including completed access riser, fittings, piping, blind flange with 
neoprene gaskets, connections to header line, air line, and dewatering discharge stub ups, 
identification markings, monitoring/access ports, tubing for LFG sampling, testing, and other 
incidentals. Payment shall constitute full compensation for all material, labor, equipment, and 
work incidental thereto, necessary to complete this item in accordance with the Contract 
Documents. 

  
 BID ITEM #13 - 12-INCH DUCTILE IRON ROAD CROSSING PIPE (LINEAR FOOT) 
 

Measurement for this item shall be on an installed linear foot basis per specified pipe size as 
measured during the conformance survey conducted by a Florida Licensed Professional 
Surveyor.  
 
Payment for this item shall be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfilling, piping installation and 
connections, bollards, identification markings, testing any other incidentals. Payment shall 
constitute full compensation for all material, labor, equipment, and work incidental thereto, 
necessary to complete this item in accordance with the Contract Documents. 
 

 BID ITEM #14 - 18-INCH HEADER TIE-IN - ELECTROFUSION (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis. 
 

Payment for this item shall be at the contract unit price per tie-in as specified on the bid form.  
Payment includes excavation, electrofusion coupling, transportation of excavated refuse to the 
working face, sand bedding, clean soil backfill, backfilling, soil compaction, restoration of cover 
soils, fittings, piping, connections, risers, pipe location markings, tie-ins to existing lines, quality 
control surveying, testing, and incidentals.  Payment shall constitute full compensation for all 
material, labor, equipment and work incidental thereto, necessary to complete this item in 
accordance with the Contract Documents.  
 
BID ITEM #15 - 18-INCH HDPE SDR 17 LANDFILL GAS HEADER PIPE (LINEAR FOOT) 

 
 Measurement for this item shall be on an installed linear foot basis per specified pipe size as 

measured during the conformance survey conducted by a Florida Licensed Professional 
Surveyor.  Measurement shall not include vertical components (i.e., riser) of header. 

 
 Payment for this item shall be at the contract unit price per horizontal linear foot for each pipe 

size specified on the bid form. Payment includes tie-in to existing or new header, tie-in to 
existing or new laterals, flanges for future expansion, excavation, transportation of excavated 
refuse to the working face, sand and clean soil backfill material, pipe bedding, backfilling, soil 
compaction, fittings, piping, connections, risers for connection to wellheads, pipe location 
markings, quality control surveying, testing, and incidentals.  Payment shall constitute full 
compensation for all material, labor, equipment and work incidental thereto, necessary to 
complete this item in accordance with the Contract Documents. 

   
  BID ITEM #16 - 8-INCH HDPE SDR 17 LANDFIL GAS LATERAL PIPE (LINEAR FOOT) 
 

 Measurement for this item shall be on an installed linear foot basis per specified pipe size as 
measured during the conformance survey conducted by a Florida Licensed Professional 
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Surveyor.  Measurement shall not include vertical components (i.e., riser) of lateral. 
  

Payment for this item shall be at the contract unit price per horizontal linear foot of installed 8-
inch HDPE SDR 17 lateral piping. Payment includes tie-in to existing or new header, flanges 
for future expansion, excavation, transportation of excavated refuse to the working face, sand 
and clean soil backfill material, pipe bedding, backfilling, soil compaction, fittings, piping, 
connections, stub outs for future lateral expansions, pipe location markings, quality control 
surveying, testing, and incidentals. Payment shall constitute full compensation for all material, 
labor, equipment and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 
 
BID ITEM #17 - 4-INCH HDPE SDR 11 DEWATERING DISCHARGE LINE IN COMMON 
TRENCH (LINEAR FOOT) 
 
Measurement for this item shall be on an installed linear foot basis per specified pipe size 
wherein measurement will be made in plan view from the LFG System Survey. 
 
Payment for this item shall be at the contract unit price per horizontal linear foot of installed 4-
inch HDPE SDR 11 Dewatering Discharge Line in a common trench with the air line and 
header or lateral pipe. Payment includes excavation, transportation of excavated refuse to the 
working face, fittings, piping, connections, stub outs for future dewatering discharge line 
expansions, risers for connection at wellheads, access risers, cleanouts, and isolation valves, 
stub ups for connections at sumps, pipe location markings, rock, quality control surveying, 
testing, and incidentals. Payment shall constitute full compensation for all material, labor, 
equipment and work incidental thereto, necessary to complete this item in accordance with the 
Contract Documents. 
 
BID ITEM #18 - 2-INCH HDPE SDR 9 AIR SUPPLY LINE IN COMMON TRENCH (LINEAR 
FOOT) 
 
Measurement for this item shall be on an installed linear foot basis per specified pipe size 
wherein measurement will be made in plan view from the LFG System Survey. 
 
Payment for this item shall be at the contract unit price per horizontal linear foot of installed 2-
inch HDPE SDR 9 Air Line in a common trench with the dewatering discharge line and header 
or lateral pipe. Payment includes excavation, transportation of excavated refuse to the working 
face, fittings, piping, connections, stub outs for future air line expansions, risers for connections 
at wellheads, access risers, cleanouts, and isolation valves, stub ups for connections at sumps, 
pipe location markings, quality control surveying, testing, and incidentals. Payment shall 
constitute full compensation for all material, labor, equipment and work incidental thereto, 
necessary to complete this item in accordance with the Contract Documents. 
 
BID ITEM #19 - 36-INCH HDPE SDR 17 CONDENSATE SUMP WITH PUMP (EACH) 
 
Measurement for this item shall be on a completed and installed unit basis. 
 
Payment for this item will be at the contract unit price per installed condensate sump with 
pneumatic pump (along the 18-inch HDPE header), including excavation, stone base support, 
backfilling, clean soil backfill material, fittings, sump and piping installation and connections, 
monitoring ports, PumpOne AP-4 pump, placement and testing of the pump, pump data 
modules, pump discharge hoses, airlines from pump data module to pump discharge stub, 
data module support system, check and ball valves, air line and dewatering discharge line stub 
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ups, connectors for air and dewatering discharge line, sump flanged lid with quick release cap, 
testing, connection to header pipe, and any other incidentals. Payment shall constitute full 
compensation for all material, labor, equipment, and work incidental thereto, necessary to 
complete this item in accordance with the Contract Documents. 
 
BID ITEM #20 - 36-INCH HDPE SDR 17 CONDENSATE SUMP TIE-IN (EACH) 
 
Measurement for this item shall be on a completed and installed unit basis. 
 
Payment for this item will be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfilling, supply and placement of all 
fittings, valves, and connectors. Payment includes fittings, piping, connections, flanges, blinds, 
pipe location markings, bedding, quality control surveying, testing, and incidentals. Payment 
shall constitute full compensation for all material, labor, equipment and work incidental thereto, 
necessary to complete this item in accordance with the Contract Documents. 
 
BID ITEM #21 - 24-INCH HDPE SDR 17 MANHOLE TIE-IN (EACH) 
 
Measurement for this item shall be on a completed and installed unit basis. 
 
Payment for this item will be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfilling, supply and placement of all 
fittings, valves, sealants, and connectors. Payment includes fittings, piping, connections, 
flanges, blinds, pipe location markings, bedding, quality control surveying, testing, and 
incidentals. Payment shall constitute full compensation for all material, labor, equipment and 
work incidental thereto, necessary to complete this item in accordance with the Contract 
Documents. 
 
BID ITEM #22 - CONCRETE MANHOLE TIE-IN (EACH) 
 
Measurement for this item shall be on a completed and installed unit basis. 
 
Payment for this item will be at the contract unit price per installed unit, including excavation, 
transportation of excavated refuse to the working face, backfilling, supply and placement of all 
fittings, valves, sealants, extrusion welds, and connectors. Payment includes fittings, piping, 
connections, flanges, blinds, pipe location markings, bedding, quality control surveying, 
testing, and incidentals. Payment shall constitute full compensation for all material, labor, 
equipment and work incidental thereto, necessary to complete this item in accordance with the 
Contract Documents. 
 
BID ITEM #23 - GAS EXTRACTION WELL PUMPS - SUPPLIED ONLY (EACH) 
 
Measurement for this item shall be on a completed and installed unit basis. 
 
Payment for this item will be at the contract unit price per supplied unit, including supply of the 
bottom loading short-bodied pneumatic pumps in the vertical gas wells, connectors for air and 
dewatering discharge lines, and fittings. The pumps will be requested from the 
CONTRACTOR. Payment shall constitute full compensation for all material, labor, equipment, 
and work incidental thereto, necessary to complete this item in accordance with the Contract 
Documents. No payment will be made for pumps which testing has indicated the pump does 
not meet the specified requirements without prior approval of the Engineer. 
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BID ITEM #24 - GAS EXTRACTION WELL PUMPS – SUPPLIED AND INSTALLED (EACH) 
 
Measurement for this item shall be on a completed and installed unit basis. 
 
Payment for this item will be at the contract unit price per installed unit, including supply and 
placement of the bottom loading short bodied pneumatic pumps in vertical gas wells, 
connectors for air and dewatering discharge lines, well seal cap, fittings, piping installation and 
connections, monitoring ports, testing, and commissioning. CONTRACTOR shall include 
cable lengths in accordance with pump schedule and fittings for a complete installation in the 
selected vertical gas extraction wells. Payment shall constitute full compensation for all 
material, labor, equipment, and work incidental thereto, necessary to complete this item in 
accordance with the Contract Documents. 
 
BID ITEM #25 - HYDROSEED - TOP OF LANDFILL (SQUARE YARD) 
 
Measurement for this item shall be on a square yard basis. 
 
Payment for this item shall be on a square yard basis for areas seeded.  The pay item includes 
addition of topsoil, if necessary, conditioning the topsoil with fertilizer and/or lime application, 
and supply, placement, watering, and maintaining areas seeded through final acceptance of 
the WORK. All areas disturbed by CONTRACTOR on the top deck of the landfill shall be 
hydroseeded. Contract has accounted for 30 foot wide area of disturbance along all new 
pipelines. Additional seeding required will be at CONTRACTOR’S expense. 
 
BID ITEM #26 - SODDING - SIDE SLOPES (SQUARE YARD) 
 
Measurement for this item shall be on a square yard basis. 
 
Payment for this item shall be on a square yard basis for areas sodded.  The pay item includes 
addition of topsoil, if necessary, conditioning the topsoil with fertilizer and/or lime application, 
and supply, placement, watering, and maintaining sodded through final acceptance of the 
WORK. All areas disturbed by CONTRACTOR on the side slopes and other areas of the landfill 
shall be sodded with Bahia grass. Contract has accounted for 30 foot wide area of disturbance 
along all new pipelines. Additional sodding required will be at CONTRACTOR’S expense. 
 
BID ITEM #27 - PROJECT DOCUMENTATION (LUMP SUM) 
 
Measurement for this item shall be on a completed lump sum basis. 
 
Payment for this item shall be on a lump sum basis for the completed Project Record 
Documents.  The pay item includes drawings, operation and maintenance manuals, vendor 
and material supply information, construction photographs, and all other items required for 
Project Record Documentation per specification section 01720. Payment shall constitute full 
compensation for all material, labor, equipment, and work incidental thereto, necessary to 
complete this item in accordance with the Contract Documents. 
 
BID ITEM #28 - SPARE PARTS (EACH) 
 

 Measurement for this item shall be on a purchased unit basis for the individual items as 
described below and on the Bid Form. Each bid item contains a specified unit of measure and 
quantity of the desired part.  
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 Payment for this item shall be at the contract price per purchased unit as described below: 
  Item 28a  EA - 5 new QED quick change orifice plate wellheads 
  Item 28b  FT - 500 feet of Kanaflex Solarguard hose (yellow) 
  Item 28c  EA - 20 Kanaflex hose clamps (stainless steel) 
 
 Payment shall constitute full compensation for all material, labor, equipment, and work 

incidental thereto, necessary to complete this item in accordance with the Contract 
Documents. 

 
BID ITEM #29 - BLOWER/FLARE INSPECTION AND MAINTENANCE (LUMP SUM) 
 
Measurement for this item shall be on a completed lump sum basis. 
 
Payment for this item shall be on a lump sum basis for the completed Flare Operation and 
Maintenance overview. The pay item includes flare maintenance service, cleaning of the 
demister pot and full landfill gas specialties diagnostic test as described in Supplemental 
Specification 99999 – Section 33520 Utility Flare Maintenance. Determination and recording 
of all system set points, calibration of pressure meters and flow meters, cleaning of flame 
arrestor and inspection of all parts, fittings and system components. Deliver a letter report 
outlining all findings including back up data and calibration certificates. Payment shall 
constitute full compensation for labor, equipment and work incidental thereto, necessary to 
complete this item.  
 
BID ITEM #3A-O - 36-INCH DIAMETER BORE WITH 8-INCH DIAMETER WELL CASING 
(LINEAR FOOT) 

 
 Measurement. Landfill gas wells will be measured on a linear foot basis from existing ground 

surface to the bottom of the well bore as measured in the field by the Engineer. The installation 
of these wells will be “optional” based on the field conditions at time of construction. 

 
 Payment for this item will be at the contract unit price per linear foot installed.  Payment will 

include all boring, stone, soil, bentonite, geotextile, backfilling, health and safety requirements, 
HDPE piping (solid and perforated), connections, fittings, transportation to the working face for 
drilling spoils, and shall constitute full compensation for all material, labor, equipment, and work 
incidental thereto, necessary to complete this item in accordance with the Contract 
Documents.  Price shall include the above-grade riser pipe at each well.  Additional payment 
will not be made for the above-grade riser. 

 
 
 BID ITEM #4-O - LFG WELLHEADS FOR NEW WELLS (EACH) 
 
 Measurement for this item shall be on a completed and installed unit basis. The installation of 

these wellheads will be “optional” based on the field conditions at time of construction. 
 
 Payment for this item shall be at the contract unit price per installed unit, including new 

wellhead and all required connections for new wells, well seals, valving, fittings, piping, 
identification markings, monitoring/access ports, flow measurement devices, quality control 
surveying and other incidentals.  Payment shall constitute full compensation for all material, 
labor, equipment, and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 
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  BID ITEM #16-O - 8-INCH HDPE SDR 17 LANDFIL GAS LATERAL PIPE (LINEAR FOOT) 
 

 Measurement for this item shall be on an installed linear foot basis per specified pipe size as 
measured during the conformance survey conducted by a Florida Licensed Professional 
Surveyor. Measurement shall not include vertical components (i.e., riser) of lateral. The 
installation of this pipe will be “optional” based on the field conditions at time of construction. 

  
Payment for this item shall be at the contract unit price per horizontal linear foot of installed 8-
inch HDPE SDR 17 lateral piping. Payment includes tie-in to existing or new header, flanges 
for future expansion, excavation, transportation of excavated refuse to the working face, sand 
and clean soil backfill material, pipe bedding, backfilling, soil compaction, fittings, piping, 
connections, stub outs for future lateral expansions, pipe location markings, quality control 
surveying, testing, and incidentals. Payment shall constitute full compensation for all material, 
labor, equipment and work incidental thereto, necessary to complete this item in accordance 
with the Contract Documents. 
 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01152 REQUESTS FOR PAYMENT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Submit Applications for Payment to the Project Manager or as directed at the 
preconstruction meeting, in accordance with the schedule established by Conditions of the 
Contract and Agreement between County and Contractor. 

 
1.02 FORMAT AND DATA REQUIRED 
 

A. Submit payment requests in the form provided by the County with itemized data typed in 
accordance with the Bid Form. 

 
B. Provide construction photographs in accordance with Contract Documents. 

 
1.03 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the County requires substantiating data, Contractor shall submit suitable information 
with a cover letter. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
1.04 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 

Fill in application form as specified for progress payments. 
 
1.05 SUBMITTAL PROCEDURE 
 

A. Submit applications for payment at the times stipulated in the Agreement. 
 

B. Number: Three (3) copies of each application; all signed and certified by the Contractor. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01153 CHANGE ORDER PROCEDURES 
 
PART 1 GENERAL 
 
1.01 DEFINITION 
 

A. Change Order:  A written order signed by the Owner, the Architect/Engineer and the 
Contractor authorizing a change in the Project Plans and/or Specifications and, if 
necessary, a corresponding adjustment in the Contract Sum and/or Contract Time, pursuant 
to Article V of the General Conditions of the Construction Agreement. 

 
B. Administrative Change Adjustment:  Minor change order under 10% of project cost or 20% 

time, does not have to be Board approved. 
 

C. Field Directive:  A written order issued by Owner which orders minor changes in the Work 
not involving a change in Contract Time, to be paid from the Owner’s contingency funds. 

 
D. Field Order:  Minor change to contract work that does not require adjustment of contract 

sum or expected date of completion. 
 
1.02 REQUIREMENTS INCLUDED 
 

A. The Contractor shall promptly implement change order procedures: 
 

1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force account basis. 
3. Provide full documentation to County on request. 

 
B. The Contractor shall designate a member of the Contractor's organization who: 

 
1. Is authorized to accept changes to the Work. 
2. Is responsible for informing others in the Contractor's employ of the authorized 

changes into the Work. 
 
1.03 PRELIMINARY PROCEDURES 
 

A. Project Manager may initiate changes by submitting a Request to Contractor.  Request will 
include: 

 
1. Detailed description of the change, products, costs and location of the change in the 

Project. 
2. Supplementary or revised Drawings and Specifications. 
3. The projected time extension for making the change. 
4. A specified period of time during which the requested price will be considered valid. 
5. Such request is for information only and is not an instruction to execute the changes, 

nor to stop work in progress. 
 

B. Contractor may initiate changes by submitting a written notice to the Project Manager, 
containing: 

 
1. Description of the proposed changes. 
2. Statement of the reason for making the changes. 
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3. Statement of the effect on the Contract Sum and the Contract Time. 
4. Statement of the effect on the work of separate contractors. 
5. Documentation supporting any change in Contract Sum or Contract Time, as 

appropriate. 
 
1.04 FIELD ORDER CHANGE  
 

A. In lieu of a Change Order, the Project Manager may issue a Field Order for the Contractor 
to proceed with additional work within the original intent of the Project. 

 
B. Field Order will describe changes in the work, with attachments of backup information to 

define details of the change. 
 

C. Contractor must sign and date the Field Order to indicate agreement with the terms therein. 
 
1.05 DOCUMENTATION OF PROPOSALS AND CLAIMS 
 

A. Support each quotation for a lump sum proposal and for each unit price which has not 
previously been established, with sufficient substantiating data to allow the County to 
evaluate the quotation. 

 
B. On request, provide additional data to support time and cost computations: 

 
1. Labor required. 
2. Equipment required. 
3. Products required. 

a. Recommended source of purchase and unit cost. 
b. Quantities required. 

4. Taxes, insurance and bonds. 
5. Credit for work deleted from Contract, similarly documented. 
6. Overhead and profit. 
7. Justification for any change in Contract Time. 

 
C. Support each claim for additional costs and for work done on a time-and-material/force 

account basis, with documentation as required for a lump-sum proposal. 
 

1. Name of the County's authorized agent who ordered the work and date of the order. 
2. Date and time work was performed and by whom. 
3. Time record, summary of hours work and hourly rates paid. 
4. Receipts and invoices for: 

a. Equipment used, listing dates and time of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 
 

1.06 PREPARATION OF CHANGE ORDERS 
 

A. Project Manager will prepare each Change Order. 
 

B. Change Order will describe changes in the Work, both additions and deletions, with 
attachments as necessary to define details of the change. 

 
C. Change Order will provide an accounting of the adjustment in the Contract Sum and in the 
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Contract Time. 
 
1.07 LUMP SUM/FIXED PRICE CHANGE ORDER 
 

A. Project Manager initiates the form, including a description of the changes involved and 
attachments based upon documents and proposals submitted by the Contractor, or 
requests from the County, or both. 

 
B. Once the form has been completed, all copies should be sent to Contractor for approval.  

After approval by Contractor, all copies should be sent to County for approval.  The County 
will distribute executed copies after approval by the Board of County Commissioners. 

 
1.08 UNIT PRICE CHANGE ORDER 
 

A. Contents of Change Orders will be based on, either: 
 

1. County's definition of the scope of the required changes. 
2. Contractor's Proposal for a change, as approved by the County. 
3. Survey of completed work. 

 
B. The amounts of the unit prices to be: 

 
1. Those stated in the Agreement. 
2. Those mutually agreed upon between County and Contractor. 

 
1.09 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION 

CHANGE AUTHORIZATION 
 

A. Refer to Article V.5.6 of the General Conditions of the Construction Agreement. 
 
1.10 CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Application for Payment forms to record each 
change as a separate item of work, and to record the adjusted Contract Sum. 

 
B. Periodically revise the Construction Schedule to reflect each change in Contract Time.  

Revise sub schedules to show changes for other items of work affected by the changes. 
 
C. Upon completion of work under a Change Order, enter pertinent changes in Record 

Documents. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01200 PROJECT MEETINGS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The County shall schedule the pre-construction meeting, periodic progress meetings and 
special meetings, if required, throughout progress of work. 

 
B. Representatives of contractors, subcontractors and suppliers attending meetings shall be 

qualified and authorized to act on behalf of the entity each represents. 
 

C. The Contractor shall attend meetings to ascertain that work is expedited consistent with 
Contract Documents and construction schedules. 

 
1.02 PRE-CONSTRUCTION MEETING 
 

A. Attendance: 
 

1. County's Engineer. 
2. County's Project Manager 
3. Contractor. 
4. Resident Project Representative. 
5. Related Labor Contractor's Superintendent. 
6. Major Subcontractors. 
7. Major Suppliers. 
8. Others as appropriate. 

 
B. Suggested Agenda: 

 
1. Distribution and discussion of: 

a. List of major subcontractors. 
b. Projected Construction Schedules. 
c. Coordination of Utilities 

2. Critical work sequencing. 
3. Project Coordination. 

a. Designation of responsible personnel. 
b. Emergency contact persons with phone numbers. 

4. Procedures and processing of: 
a. Field decisions. 
b. Submittals. 
c. Change Orders. 
d. Applications for Payment. 

5. Procedures for maintaining Record Documents. 
6. Use of premises: 

a. Office, work and storage areas. 
b. County's REQUIREMENTS. 

7. Temporary utilities. 
8. Housekeeping procedures. 
9. Liquidated damages. 
10. Equal Opportunity Requirements. 
11. Laboratory testing. 
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12. Project / Job meetings:  Progress meeting, other special topics as needed. 
 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01310 CONSTRUCTION SCHEDULE & PROJECT RESTRAINTS 
 
PART 1 GENERAL 
 
1.01 GENERAL 
 

A. Construction under this contract must be coordinated with the County and accomplished in 
a logical order to maintain utilization and flow through existing facilities and public properties 
and rights-of-way and to allow construction to be completed within the time allowed by 
Contract Documents and in the manner set forth in the Contract. 

 
1.02 CONSTRUCTION SCHEDULING GENERAL PROVISIONS 
 

A. No work shall be done between 7:00 p.m. and 7:00 a.m. nor on weekends or legal holidays 
without written permission of the County.  However, emergency work may be done without 
prior permission. 

 
B. Night work may be established by the Contractor as regular procedure with the written 

permission of the County.  Such permission, however, may be revoked at any time by the 
County if the Contractor fails to maintain adequate equipment and supervision for the proper 
execution and control of the work at night. 

 
C. Due to potential health hazards and requirements of the State of Florida and the U.S. 

Environmental Protection Agency, existing facilities must be maintained in operation. 
 

D. The Contractor shall be fully responsible for providing all temporary piping, plumbing, 
electrical hook-ups, lighting, temporary structure, or other materials, equipment and 
systems required to maintain the existing facility's operations.  All details of temporary piping 
and temporary construction are not necessarily shown on the Drawings or covered in the 
Specifications.  However, this does not relieve the Contractor of the responsibility to insure 
that construction will not interrupt proper facility operations. 

 
E. The Contractor shall designate an authorized representative of his firm who shall be 

responsible for development and maintenance of the schedule and of progress and 
payment reports.  This representative of the Contractor shall have direct project control and 
complete authority to act on behalf of the Contractor in fulfilling the commitments of the 
Contractor's schedule. 

 
PART 2 PRODUCTS 
 
2.01 GENERAL REQUIREMENTS 
 

A. The Contractor shall submit a critical path schedule as described herein. 
 

B. The planning, scheduling, management and execution of the work is the sole responsibility 
of the Contractor.  The progress schedule requirement is established to allow County to 
review Contractor's planning, scheduling, management and execution of the work; to assist 
County in evaluating work progress and make progress payments and to allow other 
contractors to cooperate and coordinate their activities with those of the Contractor. 

 
2.02 FORM OF SCHEDULES 
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A. Prepare schedules using the latest version of Microsoft Project, or other County approved 
software, in the form of a horizontal bar chart diagram.  The diagram shall be time-scaled 
and sequenced by work areas.  Horizontal time scale shall identify the first work day of each 
week. 

 
B. Activities shall be at least as detailed as the Schedule of Values.  Activity durations shall be 

in whole working days.  In addition, man-days shall be shown for each activity or tabulated 
in an accompanying report. 

 
C. Diagrams shall be neat and legible and submitted on sheets at least 8-1/2 inches by 11 

inches suitable for reproduction.  Scale and spacing shall allow space for notations and 
future revisions. 

 
2.03 CONTENT OF SCHEDULES 
 

A. Each monthly schedule shall be based on data as of the last day of the current pay period. 
 

B. Description for each activity shall be brief, but convey the scope of work described. 
 

C. Activities shall identify all items of work that must be accomplished to achieve substantial 
completion, such as items pertaining to Contractor's installation and testing activities; items 
pertaining to the approval of regulatory agencies; contractor's time required for submittals, 
fabrication and deliveries; the time required by County to review all submittals as set forth 
in the Contract Documents; items of work required of County to support pre-operational, 
startup and final testing; time required for the relocation of utilities. Activities shall also 
identify interface milestones with the work of other contractors performing work under 
separate contracts with County. 

 
D. Schedules shall show the complete sequence of construction by activities.  Dates for 

beginning and completion of each activity shall be indicated as well as projected percentage 
of completion for each activity as of the first day of each month. 

 
E. Submittal schedule for shop drawing review, product data, and samples shall show the date 

of Contractor submittal and the date approved submittals will be required by the County, 
consistent with the time frames established in the Specifications. 

 
F. For Contract change orders granting time extensions, the impact on the Contract date(s) 

shall equal the calendar-day total time extension specified for the applicable work in the 
Contract change orders. 

 
G. For actual delays, add activities prior to each delayed activity on the appropriate critical 

path(s).  Data on the added activities of this type shall portray all steps leading to the delay 
and shall further include the following:  separate activity identification, activity description 
indicating cause of the delay, activity duration consistent with whichever set of dates below 
applies, the actual start and finish dates of the delay or, if the delay is not finished, the actual 
start date and estimated completion date. 

 
H. For potential delays, add an activity prior to each potentially delayed activity on the 

appropriate critical path(s).  Data for added activities of this type shall include alternatives 
available to mitigate the delay including acceleration alternatives and further show the 
following:  separate activity identification, activity description indicating cause of the 
potential delay and activity duration equal to zero work days. 
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2.04 SUPPORTING NARRATIVE 
 

A. Status and scheduling reports identified below shall contain a narrative to document the 
project status, to explain the basis of Contractor's determination of durations, describe the 
Contract conditions and restraints incorporated into the schedule and provide an analysis 
pertaining to potential problems and practical steps to mitigate them. 

 
B. The narrative shall specifically include: 

 
1. Actual completion dates for activities completed during the monthly report period 

and actual start  
dates for activities commenced during the monthly report period. 

2. Anticipated start dates for activities scheduled to commence during the following 
monthly report period. 

3. Changes in the duration of any activity and minor logic changes. 
4. The progress along the critical path in terms of days ahead or behind the Contract 

date. 
5. If the Monthly Status Report indicates an avoidable delay to the Contract completion 

date or interim completion dates as specified in the Agreement, Contractor shall 
identify the problem, cause and the activities affected and provide an explanation of 
the proposed corrective action to meet the milestone dates involved or to mitigate 
further delays. 

6. If the delay is thought to be unavoidable, the Contractor shall identify the problem, 
cause, duration, specific activities affected and  restraints of each activity. 

7. The narrative shall also discuss all change order activities whether included or not 
in the revised/current schedule of legal status.  Newly introduced change order work 
activities and the CPM path(s) that they affect, must be specifically identified.  All 
change order work activities added to the schedule shall conform with the 
sequencing and Contract Time requirements of the applicable Change Order. 

8. Original Contract date(s) shall not be changed except by Contract change order.  A 
revision need not be submitted when the foregoing situations arise unless required 
by County.  Review of a report containing added activities will not be construed to 
be concurrence with the duration or restraints for such added activities; instead the 
corresponding data as ultimately incorporated into the applicable Contract change 
order shall govern. 

9. Should County require additional data, this information shall be supplied by 
Contractor within 10 calendar days. 

 
2.05 SUBMITTALS 
 

A. Contractor shall submit estimated and preliminary progress schedules (as identified in the 
Terms and Conditions of the Contract and the General Conditions), monthly status reports, 
a start-up schedule and an as-built schedule report all as specified herein. 

 
B. All schedules, including estimated and preliminary schedules, shall be in conformance with 

the Contract Documents. 
 

C. The finalized progress schedule discussed in the Contract Documents shall be the first 
monthly status report and as such shall be in conformance with all applicable specifications 
contained herein. 
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D. Monthly Status Report submittals shall include a time-scaled (days after notice to proceed) 
diagram showing all contract activities and supporting narrative.  The initial detailed 
schedule shall use the notice to proceed as the start date.  The finalized schedule, if 
concurred with by County, shall be the work plan to be used by the contractor for planning, 
scheduling, managing and executing the work. 

 
E. The schedule diagram shall be formatted as above.  The diagram shall include (1) all 

detailed activities included in the preliminary and estimated schedule submittals, (2) 
calendar days prior to substantial completion, (3) summary activities for the remaining  days.  
The critical path activities shall be identified, including critical paths for interim dates, if 
possible. 

 
F. The Contractor shall submit progress schedules with each application for payment. 

 
2.06 MONTHLY STATUS REPORTS 
 

A. Contractor shall submit detailed schedule status reports on a monthly basis with the 
Application for Payment.  The first such status report shall be submitted with the first 
Application for Payment and include data as of the last day of the pay period.  The Monthly 
Report shall include a "marked-up" copy of the latest detailed schedule of legal status and 
a supporting narrative including updated information as described above. The Monthly 
Report will be reviewed by County and Contractor at a monthly schedule meeting and 
Contractor will address County's comments on the subsequent monthly report.  Monthly 
status reports shall be the basis for evaluating Contractor's progress. 

 
B. The "marked-up" diagram shall show, for the latest detailed schedule of legal status, 

percentages of completion for all activities, actual start and finish dates and remaining 
durations, as appropriate.  Activities not previously included in the latest detailed schedule 
of legal status shall be added, except that contractual dates will not be changed except by 
change order.  Review of a marked-up diagram by County will not be construed to constitute 
concurrence with the time frames,  duration, or sequencing for such added activities; instead 
the corresponding data as ultimately incorporated into an appropriate change order shall 
govern. 

 
2.07 STARTUP SCHEDULE 
 

A. At least 60 calendar days prior to the date of substantial completion, Contractor shall submit 
a time-scaled (days after notice to proceed) diagram detailing the work to take place in the 
period between 60 days prior to substantial completion, together with a supporting narrative.  
County shall have 10 calendar days after receipt of the submittal to respond.  Upon receipt 
of County's comments, Contractor shall make the necessary revisions and submit the 
revised schedule within 10 calendar days.  The resubmittal, if concurred with by County, 
shall be the Work Plan to be used by Contractor for planning, managing, scheduling and 
executing the remaining work leading to substantial completion. 

 
B. The time-scaled diagram shall use the latest schedule of legal status for those activities 

completed ahead of the last 60 calendar days prior to substantial completion and detailed 
activities for the remaining 60-day period within the time frames outlined in the latest 
schedule of legal status. 

 
C. Contractor will be required to continue the requirement for monthly reports, as outlined 

above.  In preparing this report, Contractor must assure that the schedule is consistent with 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

92



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            45 

the progress noted in the startup schedule. 
 
2.08 REVISIONS 
 

A. All revised Schedule Submittals shall be made in the same form and detail as the initial 
submittal and shall be accompanied by an explanation of the reasons for such revisions, all 
of which shall be subject to review and concurrence by County.  The revision shall 
incorporate all previously made changes to reflect current as-built conditions.  Minor 
changes to the approved submittal may be approved at monthly meetings; a minor change 
is not considered a revision in the context of this paragraph. 

 
B. A revised schedule submittal shall be submitted for review when required by County. 

 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

93



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            46 

SECTION 01340 SHOP DRAWINGS, PROJECT DATA AND SAMPLES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County for review and approval:  working drawings, shop 
drawings, test reports and data on materials and equipment (hereinafter in this section 
called data), and material samples (hereinafter in this section called samples) as are 
required for the proper control of work, including, but not limited to those working drawings, 
shop drawings, data and samples for materials and equipment specified elsewhere in the 
Specifications and in the Contract Drawings. 

 
B. The Contractor is to maintain an accurate updated submittal log and will bring this log to 

each scheduled progress meeting with the County.  This log should include the following 
items: 

 
1. Submittal description and number assigned. 
2. Date to County. 
3. Date returned to Contractor (from County). 
4. Status of Submittal (No exceptions taken, returned for confirmation or resubmittal, 

rejected). 
5. Date of Resubmittal and Return (as applicable). 
6. Date material released (for fabrication). 
7. Projected date of fabrication. 
8. Projected date of delivery to site. 
9. Projected date and required lead time so that product installation does not delay 

contact. 
10. Status of O&M manuals submitted. 

 
1.03 CONTRACTOR'S RESPONSIBILITY 
 

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or for 
him before submitting them to the County for review.  Each and every copy of the Drawings 
and data shall bear Contractor's stamp showing that they have been so checked.  Shop 
drawings submitted to the County without the Contractor's stamp will be returned to the 
Contractor for conformance with this requirement.  Shop drawings shall indicate any 
deviations in the submittal from requirements of the contract Documents. 

 
B. Determine and verify: 

 
1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications and indicate all variances from the Specifications. 

 
C. The Contractor shall furnish the County a schedule of Shop Drawing submittals fixing the 

respective dates for the submission of shop and working drawings, the beginning of 
manufacture, testing and installation of materials, supplies and equipment.  This schedule 
shall indicate those that are critical to the progress schedule. 
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D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample 
returned for correction until a revision or correction thereof has been reviewed and returned 
to him, by the County, with No Exceptions Taken or Approved As Noted. 

 
E. The Contractor shall submit to the County all drawings and schedules sufficiently in advance 

of construction requirements to provide no less than twenty-one (21) calendar days for 
checking and appropriate action from the time the County receives them. 

 
F. All material & product submittals, other than samples, may be transmitted electronically as 

a pdf file.  All returns to the contractor will be as a pdf file only unless specifically requested 
otherwise.   

 
G. The Contractor shall be responsible for and bear all cost of damages which may result from 

the ordering of any material or from proceeding with any part of work prior to the completion 
of the review by County of the necessary Shop Drawings. 

 
1.04 COUNTY'S REVIEW OF SHOP DRAWINGS AND WORKING DRAWINGS 
 

A. The County's review of drawings, data and samples submitted by the Contractor shall cover 
only general conformity to the Specifications, external connections and dimensions which 
affect the installation. 

 
B. The review of drawings and schedules shall be general and shall not be construed: 

 
1. As permitting any departure from the Contract requirements. 
2. As relieving the Contractor of responsibility for any errors, including details, 

dimensions and materials. 
3. As approving departures from details furnished by the County, except as otherwise 

provided herein. 
 

C. If the drawings or schedules as submitted describe variations and show a departure from 
the Contract requirements which the County finds to be in the interest of the County and to 
be so minor as not to involve a change in Contract Price or time for performance, the County 
may return the reviewed drawings without noting any exception. 

 
D. When reviewed by the County, each of the Shop and Working Drawings shall be identified 

as having received such review being so stamped and dated.  Shop Drawings stamped 
"REJECTED" and with required corrections shown shall be returned to the Contractor for 
correction and resubmittal. 

 
E. Resubmittals will be handled in the same manner as first submittals.  On resubmittals, the 

Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to 
revisions other than the corrections requested by the County on previous submissions.  The 
Contractor shall make any corrections required by the County. 

 
F. If the Contractor considers any correction indicated on the drawings to constitute a change 

to the Contract Drawings or Specifications, the Contractor shall give written notice thereof 
to the County. 

 
G. The County shall review a submittal/resubmittal a maximum of three (3) times after which 

cost of review shall be borne by the Contractor.  The cost of engineering shall be equal to 
the County's actual payroll cost. 
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H. When the Shop and Working Drawings have been completed to the satisfaction of the 

County, the Contractor shall carry out the construction in accordance therewith and shall 
make no further changes therein except upon written instructions from the County. 

 
I. No partial submittals shall be reviewed.  Incomplete submittals shall be returned to the 

Contractor and shall be considered not approved until resubmitted. 
 
1.05 SHOP DRAWINGS 
 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to 
mean Contractor's plans for material and equipment which become an integral part of the 
Project.  These drawings shall be complete and detailed.  Shop Drawings shall consist of 
fabrication, drawings, setting drawings, schedule drawings, manufacturer's scale drawings 
and wiring and control diagrams.  Cuts, catalogs, pamphlets, descriptive literature and 
performance and test data, shall be considered only as supportive to required Shop 
Drawings as defined above. 

 
B. Drawings and schedules shall be checked and coordinated with the work of all trades 

involved, before they are submitted for review by the County and shall bear the Contractor's 
stamp of approval and original signature as evidence of such checking and coordination.  
Drawings or schedules submitted without this stamp of approval and original signature shall 
be returned to the Contractor for resubmission. 

 
C. Each Shop Drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent 

to the title block.  The title block shall display the following: 
 

1. Number and title of the drawing. 
2. Date of Drawing or revision. 
3. Name of project building or facility. 
4. Name of contractor and subcontractor submitting drawing. 
5. Clear identification of contents and location of the work. 
6. Specification title and number. 
 

D. If drawings show variations from Contract requirements because of standard shop practice 
or for other reasons, the Contractor shall describe such variations in his letter of transmittal.  
If acceptable, proper adjustment in the contract shall be implemented where appropriate.  If 
the Contractor fails to describe such variations, he shall not be relieved of the responsibility 
of executing the work in accordance with the Contract, even though such drawings have 
been reviewed. 

 
E. Data on materials and equipment shall include, without limitation, materials and equipment 

lists, catalog sheets, cuts, performance curves, diagrams, materials of construction and 
similar descriptive material.  Materials and equipment lists shall give, for each item thereon, 
the name and location of the supplier or manufacturer, trade name, catalog reference, size, 
finish and all other pertinent data. 

 
F. For all mechanical and electrical equipment furnished, the Contractor shall provide a list 

including the equipment name and address and telephone number of the manufacturer's 
representative and service company so that service and/or spare parts can be readily 
obtained. 
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G. All manufacturers or equipment suppliers who proposed to furnish equipment or products 
shall submit an installation list to the County along with the required shop drawings.  The 
installation list shall include at least five installations where identical equipment has been 
installed and have been in operation for a period of at least one (1) year. 

 
H. Only the County will utilize the color "red" in marking shop drawing submittals. 

 
1.06 WORKING DRAWINGS 
 

A. When used in the Contract Documents, the term "working drawings" shall be considered to 
mean the Contractor's fabrication and erection drawings for structures such as roof trusses, 
steelwork, precast concrete elements, bulkheads, support of open cut excavation, support 
of utilities, groundwater control systems, forming and false work; underpinning; and for such 
other work as may be required for construction of the project. 

 
B. Copies of working drawings as noted above, shall be submitted to the County where 

required by the Contract Documents or requested by the County and shall be submitted at 
least thirty (30) days (unless otherwise specified by the County) in advance of their being 
required for work. 

 
C. Working drawings shall be signed by a registered Professional Engineer, currently licensed 

to practice in the State of Florida and shall convey, or be accompanied by, calculation or 
other sufficient information to completely explain the structure, machine, or system 
described and its intended manner of use.  Prior to commencing such work, working 
drawings must have been reviewed without specific exceptions by the County, which review 
will be for general conformance and will not relieve the Contractor in any way from his 
responsibility with regard to the fulfillment of the terms of the Contract.  All risks of error are 
assumed by the Contractor; the County and Engineer shall not have responsibility therefor. 

 
1.07 SAMPLES 
 

A. The Contractor shall furnish, for the review of the County, samples required by the Contract 
Documents or requested by the County.  Samples shall be delivered to the County as 
specified or directed.  The Contractor shall prepay all shipping charges on samples.  
Materials or equipment for which samples are required shall not be used in work until 
reviewed by the County. 

 
B. Samples shall be of sufficient size and quantity to clearly illustrate: 

 
1. Functional characteristics of the product, with integrally related parts and attachment 

devices. 
2. Full range of color, texture and pattern. 
3. A minimum of two samples of each item shall be submitted. 

 
C. Each sample shall have a label indicating: 

 
1. Name of product. 
2. Name of Contractor and Subcontractor. 
3. Material or equipment represented. 
4. Place of origin. 
5. Name of Producer and Brand (if any). 
6. Location in project. 
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(Samples of finished materials shall have additional markings that will identify them 
under the finished schedules.) 

7. Reference specification paragraph. 
 

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples 
containing the information required above.  He shall enclose a copy of this letter with the 
shipment and send a copy of this letter to the County.  Review of a sample shall be only for 
the characteristics or use named in such and shall not be construed to change or modify 
any Contract requirements. 

 
E. Reviewed samples not destroyed in testing shall be sent to the County or stored at the site 

of the work.  Reviewed samples of the hardware in good condition will be marked for 
identification and may be used in the work.  Materials and equipment incorporated in work 
shall match the reviewed samples.  If requested at the time of submission, samples which 
failed testing or were rejected shall be returned to the Contractor at his expense.  

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01370 SCHEDULE OF VALUES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall submit to the County a Schedule of Values allocated to the various 
portions of the work, within 10 days after date of Notice to Proceed. 

 
B. Upon request of the County, the Contractor shall support the values with data which will 

substantiate their correctness. 
 

C. The Schedule of Values shall be used only as the basis for the Contractor's Applications for 
Payment. 

 
1.02 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Schedule of Values will be considered for approval by County upon Contractor's request.  
Identify schedule with: 

 
1. Title of Project and location. 
2. Project number. 
3. Name and address of Contractor. 
4. Contract designation. 
5. Date of submission. 

 
B. Schedule of Values shall list the installed value of the component parts of the work in 

sufficient detail to serve as a basis for computing values for progress payments during 
construction. 

 
C. Follow the table of contents for the Contract Document as the format for listing component 

items for structures: 
 

1. Identify each line item with the number and title of the respective major section of 
the specification. 

2. For each line item, list sub values of major products or operations under item. 
 

D. Follow the bid sheets included in this Contract Documents as the format for listing 
component items for pipe lines. 

 
E. The sum of all values listed in the schedule shall equal the total Contract sum. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01380 CONSTRUCTION PHOTOGRAPHS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall employ a competent photographer to take construction record 
photographs or perform video, recording including furnishing all labor, materials, equipment 
and incidentals necessary to obtain photographs and/or video recordings of all construction 
areas. 

 
B. Preconstruction record information shall consist of video recordings on digital video disks 

(DVD). 
 

C. Construction progress information shall consist of photographs and digital photographs on 
a recordable compact disc (CD-R). 

 
1.02 QUALIFICATIONS 
 

A. All photography shall be done by a competent camera operator who is fully experienced 
and qualified with the specified equipment. 

 
B. For the video recording, the audio portion should be done by a person qualified and 

knowledgeable in the specifics of the Contract, who shall speak with clarity and diction so 
as to be easily understood. 

 
1.03 PROJECT PHOTOGRAPHS 
 

A. Provide one print of each photograph with each pay application. 
 

B. Provide one recordable compact disc with digital photographs with each pay application. 
 

C. Negatives: 
 

1. All negatives shall remain the property of photographer. 
2. The Contractor shall require that photographer maintain negatives or protected 

digital files for a period of two years from date of substantial completion of the 
project.   

3. Photographer shall agree to furnish additional prints to County at commercial rates 
applicable at time of purchase.  Photographer shall also agree to participate as 
required in any litigation requiring the photographer as an expert witness. 

 
D. The Contractor shall pay all costs associated with the required photography and prints.  Any 

parties requiring additional photography or prints shall pay the photographer directly. 
 

E. All project photographs shall be a single weight, color image.  All finishes shall be smooth 
surface and glossy and all prints shall be 8 inches x 10 inches. 

 
F. Each print shall have clearly marked on the back, the name of the project, the orientation of 

view, the date and time of exposure, name and address of the photographer and the 
photographers numbered identification of exposure. 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

100



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            53 

G. All project photographs shall be taken from locations to adequately illustrate conditions prior 
to construction, or conditions of construction and state of progress.  The Contractor shall 
consult with the County at each period of photography for instructions concerning views 
required. 

 
1.04 VIDEO RECORDINGS 
 

A. Video, recording shall be done along all routes that are scheduled for construction.  Video, 
recording shall include full, recording of both sides of all streets and the entire width of 
easements plus 10 feet on each side on which construction is to be performed.  All video 
recording shall be in full color. 

 
B. A complete view, in sufficient detail with audio description of the exact location shall be 

provided. 
 

C. The engineering plans shall be used as a reference for stationing in the audio portion of the 
recordings for easy location identification. 

 
D. Two complete sets of video recordings shall be delivered to the County on digital video 

disks (DVD) for the permanent and exclusive use of the County prior to the start of any 
construction on the project. 

 
E. All video recordings shall contain the name of the project, the date and time of the video, 

recording, the name and address of the photographer and any other identifying information 
required. 

 
F.  Construction shall not start until preconstruction video recordings are completed, submitted 

and accepted by the County.  In addition, no progress payments shall be made until the 
preconstruction video recordings are accepted by the County. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01510 TEMPORARY AND PERMANENT UTILITIES 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

The Contractor shall be responsible for furnishing all requisite temporary utilities, i.e., power, 
water, sanitation, etc.  The Contractor shall obtain and pay for all permits required as well 
as pay for all temporary usages.  The Contractor shall remove all temporary facilities upon 
completion of work. 

 
1.02 REQUIREMENTS OF REGULATORY AGENCIES 
 

A. Comply with National Electric Code. 
 

B. Comply with Federal, State and Local codes and regulations and with utility company 
requirements. 

 
C. Comply with County Health Department regulations. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS, GENERAL 
 

Materials for temporary utilities may be "used".  Materials for electrical utilities shall be 
adequate in capacity for the required usage, shall not create unsafe conditions and shall 
not violate requirements of applicable codes and standards. 

 
2.02 TEMPORARY ELECTRICITY AND LIGHTING 
 

Arrange with the applicable utility company for temporary power supply.  Provide service 
required for temporary power and lighting and pay all costs for permits, service and for 
power used. 

 
2.03 TEMPORARY WATER 
 

A. The Contractor shall arrange with Manatee County Utilities Customer Service office to 
provide water for construction purposes, i.e., meter, pay all costs for installation, 
maintenance and removal, and service charges for water used. 

 
B. The Contractor shall protect piping and fitting against freezing. 

 
2.04 TEMPORARY SANITARY FACILITIES 
 

A. The Contractor shall provide sanitary facilities in compliance with all laws and regulations. 
 

B. The Contractor shall service, clean and maintain facilities and enclosures. 
 
PART 3 EXECUTION 
 
3.01 GENERAL 
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A. The Contractor shall maintain and operate systems to assure continuous service. 
 

B. The Contractor shall modify and extend systems as work progress requires. 
 
3.02 REMOVAL 
 

A. The Contractor shall completely remove temporary materials and equipment when their use 
is no longer required. 

 
B. The Contractor shall clean and repair damage caused by temporary installations or use of 

temporary facilities. 
 
 

END OF SECTION 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

103



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            56 

SECTION 01570 TRAFFIC REGULATION 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall be responsible for providing safe and expeditious movement of traffic 
through construction zones.  A construction zone is defined as the immediate areas of 
actual construction and all abutting areas which are used by the Contractor and which 
interfere with the driving or walking public. 

 
B. The Contractor shall remove temporary equipment and facilities when no longer required, 

restore grounds to original or to specified conditions. 
 
1.02 TRAFFIC CONTROL 
 

A. The necessary traffic control shall include, but not be limited to, such items as proper 
construction warning signs, signals, lighting devices, markings, barricades, channelization 
and hand signaling devices.  The Contractor shall be responsible for installation and 
maintenance of all devices and detour routes and signage for the duration of the 
construction period.  The Contractor shall utilize the appropriate traffic plan from the FDOT 
Maintenance of Traffic Standards, Series 600 of the FDOT Roadway & Traffic Design 
Standards, Latest Edition. 

 
B. Should there be the necessity to close any portion of a roadway carrying vehicles or 

pedestrians  the Contractor shall submit a Traffic Control Plan (TCP) at least 5 days before 
a partial or full day closure, and at least 8 days before a multi-day closure.  TCP shall be 
submitted, along with a copy of their accreditation, by a certified IMSA or ATSA Traffic 
Control Specialist. 

 
1. At no time will more than one (1) lane of a roadway be closed to vehicles and 

pedestrians without an approved road closure from the County Transportation 
Department. With any such closings, adequate provision shall be made for  the safe 
expeditious movement of each.   

2. All traffic control signs must be in place and inspected at least 1 day in advance of 
the closure.  Multi-day closures notification signs shall be in place al least 3 days in 
advance of the closure.  All signs must be covered when no in effect, and checked 
twice a day by the Worksite Traffic Supervisor when they are in effect. 

 
C. The Contractor shall be responsible for removal, relocation, or replacement of any traffic 

control device in the construction area which exists as part of the normal preconstruction 
traffic control scheme.  Any such actions shall be performed by the Contractor under the 
supervision and in accordance with the instructions of the applicable highway department 
unless otherwise specified. 

 
D. The Contractor will consult with the County immediately on any vehicular or pedestrian 

safety or efficiency problem incurred as a result of construction of the project. 
 

E. The Contractor shall provide ready access to businesses and homes in the project area 
during construction.  The Contractor shall be responsible for coordinating this work with 
affected homeowners. 
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F. When conditions require the temporary installation of signs, pavement markings and traffic 
barriers for the protection or workers and traffic, the entire array of such devices shall be 
depicted on working drawings for each separate stage of work. These drawings shall be 
submitted to the County for review and approval prior to commencement of work on the 
site.  

 
G. Precast concrete traffic barriers shall be placed adjacent to trenches and other excavations 

deeper than six inches below the adjacent pavement surface. 
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Furnish, install and maintain County project identification signs. 
 

B. Remove signs on completion of construction. 
 

C. Allow no other signs to be displayed except for traffic control and safety. 
 
1.02 PROJECT IDENTIFICATION SIGN (COUNTY) 
 

A. Two painted signs, of not less than 32 square feet (3 square meters) area, with painted 
graphic content to include: 

 
1. Title of Project. 
2. Name of County. 
3. Names and titles of authorities as directed by County. 
4. Prime Contractor. 

 
B. Graphic design, style of lettering and colors: As approved by the County. 

 
C. Erect on the site at a lighted location of high public visibility, adjacent to main entrance to 

site, as approved by the County 
 
1.03 INFORMATIONAL SIGNS 
 

A. Painted signs with painted lettering, or standard products. 
 

1. Size of signs and lettering: as required by regulatory agencies, or as appropriate to 
usage. 

2. Colors: as required by regulatory agencies, otherwise of uniform colors throughout 
project. 

 
B. Erect at appropriate locations to provide required information. 

 
1.04 QUALITY ASSURANCE 
 

A. Sign Painter: Professional experience in type of work required. 
 

B. Finishes, Painting: Adequate to resist weathering and fading for scheduled construction 
period. 

 
1.05 PUBLIC NOTIFICATION 
 

A. Door Hangers:  The Contractor shall generate and distribute door hangers to all residents 
who will be impacted by project construction. 
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1. Residents impacted include anyone who resides inside, or within 500 feet of project 
limits of construction. 

  
B. Door Hangers shall be distributed prior to start of construction of the project.  Hangers shall 

be affixed to doors of residents via elastic bands or tape. 
 

EXAMPLE:  
 

PLEASE PARDON THE INCONVENIENCE WHILE THE ROADWAY IS BEING 
RECONSTRUCTED IN YOUR NEIGHBORHOOD 

 
This project consists of utility improvements and the reconstruction of  ??? Boulevard from 
U.S. ??? to ??? Street West.  The project is expected to begin in August, 200X and be 
completed in July 200X. 

 
Location Map 

 

 
WE HOPE TO KEEP ANY INCONVENIENCE TO A MINIMUM.  HOWEVER, IF YOU 

HAVE ANY PROBLEMS, PLEASE CONTACT THE FOLLOWING: 
 
A. Contractor     Project Manager 
 Contractor Address    PM Address 
 Contractor Phone (Site Phone)  PM Phone No. & Ext. 
 
B. Project Inspector 
 Inspector Phone Number 
 

AFTER HOURS EMERGENCY NUMBER – (941) 747-HELP 
THANK YOU FOR YOUR UNDERSTANDING AND PATIENCE 

MANATEE COUNTY GOVERNMENT – PROJECT MANAGEMENT DEPT. 
   
PART 2 PRODUCTS 
 
2.01 SIGN MATERIALS 
 

A. Structure and Framing: May be new or used, wood or metal, in sound condition structurally 
adequate to work and suitable for specified finish. 

 
B. Sign Surfaces: Exterior softwood plywood with medium density overlay, standard large 

sizes to minimize joints. 
 

1. Thickness: As required by standards to span framing members, to provide even, 
smooth surface without waves or buckles. 

 
C. Rough Hardware: Galvanized. 

 
D. Paint: Exterior quality, as specified in the Contract Documents. 
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PART 3 EXECUTION 
 
3.01 PROJECT IDENTIFICATION SIGN 
 

A. Paint exposed surface or supports, framing and surface material; one coat of primer and 
one coat of exterior paint. 

 
B. Paint graphics in styles, size and colors selected. 

 
3.02 MAINTENANCE 
 

The Contractor shall maintain signs and supports in a neat, clean condition; repair damages 
to structures, framing or sign. 

 
3.03 REMOVAL 
 

The Contractor shall remove signs, framing, supports and foundations at completion of 
project. 

 
 

END OF SECTION 
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SECTION 01600 MATERIAL AND EQUIPMENT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Material and equipment incorporated into the work: 
 

1. Conform to applicable specifications and standards. 
2. Comply with size, make, type and quality specified, or as specifically approved in 

writing by the County. 
3. Manufactured and Fabricated Products: 

a. Design, fabricate and assemble in accordance with the best engineering and 
shop practices. 

b. Manufacture like parts of duplicate units to standard sizes and gages, to be 
interchangeable. 

c. Two or more items of the same kind shall be identical and manufactured by 
the same manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
4. Do not use material or equipment for any purpose other than that for which it is 

specified. 
5. All material and equipment incorporated into the project shall be new. 

 
1.02 MANUFACTURER'S INSTRUCTIONS 
 

A. When Contract Documents require that installation of work shall comply with manufacturer's 
printed instructions, obtain and distribute copies of such instructions to parties involved in 
the installation, including two copies to County.  Maintain one set of complete instructions 
at the job site during installation and until completion. 

 
B. Handle, install, connect, clean, condition and adjust products in strict accordance with such 

instructions and in conformity with specified requirements.  Should job conditions or 
specified requirements conflict with manufacturer's instructions, consult with County prior to 
proceeding.  Do not proceed with work without clear instructions. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Arrange deliveries of products in accordance with construction schedules, coordinate to 
avoid conflict with work and conditions at the site. 

 
1. Deliver products in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible. 
2. Immediately on delivery, inspect shipments to assure compliance with requirements 

of Contract Documents and approved submittals and that products are properly 
protected and undamaged. 

 
B. Provide equipment and personnel to handle products by methods to prevent soiling or 

damage to products or packaging. 
 
1.04 SUBSTITUTIONS AND PRODUCT OPTIONS 
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Contractor's Options: 

 
1. For products specified only by reference standard, select any product meeting that 

standard. 
2. For products specified by naming one or more products or manufacturers and "or 

equal", Contractor must submit a request for substitutions of any product or 
manufacturer not specifically named in a timely manner so as not to adversely affect 
the construction schedule. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01620 STORAGE AND PROTECTION 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Provide secure storage and protection for products to be incorporated into the work and 
maintenance and protection for products after installation and until completion of Work. 

 
1.02 STORAGE 
 

A. Store products immediately on delivery and protect until installed in the Work, in accord with 
manufacturer's instructions, with seals and labels intact and legible. 

 
B. Exterior Storage 

 
1. Provide substantial platform, blocking or skids to support fabricated products above 

ground to prevent soiling or staining. 
a. Cover products, subject to discoloration or deterioration from exposure to the 

elements, with impervious sheet coverings.  Provide   adequate ventilation 
to avoid condensation. 

b. Prevent mixing of refuse or chemically injurious materials or liquids. 
 

A. Arrange storage in manner to provide easy access for inspection. 
 
1.03 MAINTENANCE OF STORAGE 
 

A. Maintain periodic system of inspection of stored products on scheduled basis to assure that: 
 

1. State of storage facilities is adequate to provide required conditions. 
2. Required environmental conditions are maintained on continuing basis. 
3. Surfaces of products exposed to elements are not adversely affected.  Any 

weathering of products, coatings and finishes is not acceptable under requirements 
of these Contract Documents. 

 
B. Mechanical and electrical equipment which requires servicing during long term storage shall 

have complete manufacturer's instructions for servicing accompanying each item, with 
notice of enclosed instructions shown on exterior of package. 

 
1. Equipment shall not be shipped until approved by the County.  The intent of this 

requirement is to reduce on-site storage time prior to installation and/or operation.  
Under no circumstances shall equipment be delivered to the site more than one 
month prior to installation without written authorization from the County. 

2. All equipment having moving parts such as gears, electric motors, etc. and/or 
instruments shall be stored in a temperature and humidity controlled building 
approved by the County until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless otherwise 
instructed by the manufacturer. 

4. Moving parts shall be rotated a minimum of once weekly to insure proper lubrication 
and to avoid metal-to-metal "welding".  Upon installation of the equipment, the 
Contractor shall start the equipment, at least half load, once weekly for an adequate 
period of time to insure that the equipment does not deteriorate from lack of use. 
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5. Lubricants shall be changed upon completion of installation and as frequently as 
required, thereafter during the period between installation and acceptance. 

6. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 
inspect the equipment and certify that its condition has not been detrimentally 
affected by the long storage period.  Such certifications by the manufacturer shall 
be deemed to mean that the equipment is judged by the manufacturer to be in a 
condition equal to that of equipment that has been shipped, installed, tested and 
accepted in a minimum time period.  As such, the manufacturer will guaranty the 
equipment equally in both instances.  If such a certification is not given, the 
equipment shall be judged to be defective.  It shall be removed and replaced at the 
Contractor's expense. 

     
1.04 PROTECTION AFTER INSTALLATION 
 

A. Provide protection of installed products to prevent damage from subsequent operations.  
Remove when no longer needed, prior to completion of work. 

 
B. Control traffic to prevent damage to equipment and surfaces. 

 
C. Provide coverings to protect finished surfaces from damage. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01700 CONTRACT CLOSEOUT 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Comply with requirements stated in Conditions of the Contract and in Specifications for 
administrative procedures in closing out the work. 

 
1.02 SUBSTANTIAL COMPLETION 
 

A. The Contractor shall submit the following items when the Contractor considers the work to 
be substantially complete: 

 
1. A written notice that the work, or designated portion thereof, is substantially 

complete. 
2. A list of items to be completed or corrected. 

 
B. Within a reasonable time after receipt of such notice, the County shall make an inspection 

to determine the status of completion. 
 
C. Project record documents and operations and maintenance manuals must be submitted 

before the project shall be considered substantially complete. 
 
D. If the County determines that the work is not substantially complete: 

 
1. The County shall notify the Contractor in writing, stating the reasons. 
2. The Contractor shall remedy the deficiencies in the work and send a second written 

notice of substantial completion to the County. 
3. The County shall reinspect the work. 
 

E. When the County finds that the work is substantially complete: 
 

1. The Engineer shall prepare and deliver to the County a tentative Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with 
a tentative list of the items to be completed or corrected before final payment. 

2. The Engineer shall consider any objections made by the County as provided in 
Conditions of the Contract. When the Engineer considers the work substantially 
complete, he will execute and deliver to the County a definite Certificate of 
Substantial Completion (Manatee County Project Management Form PMD-8) with 
a revised tentative list of items to be completed or corrected. 

 
1.03 FINAL INSPECTION 
 

A. When the Contractor considered the work to be complete, he shall submit written 
certification stating that: 

 
1. The Contract Documents have been reviewed. 
2. The work has been inspected for compliance with Contract Documents. 
3. The work has been completed in accordance with Contract Documents. 
4. The equipment and systems have been tested in the presence of the County’s 

representative and are operational. 
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5. The work is completed and ready for final inspection. 
 

B. The County shall make an inspection to verify the status of completion after receipt of such 
certification. 

 
C. If the County determines that the work is incomplete or defective: 
 

1. The County shall promptly notify the Contractor in writing, listing the incomplete or 
defective work. 

2. The Contractor shall take immediate steps to remedy the stated deficiencies and 
send a second written certification to County that the work is complete. 

3. The County shall reinspect the work. 
 

D. Upon finding the work to be acceptable under the Contract Documents, the County shall 
request the Contractor to make closeout submittals. 

 
E. For each additional inspection beyond a total of three (3) inspections for substantial and 

final completion due to the incompleteness of the work, the Contractor shall reimburse the 
County’s fees. 

 
1.04 CONTRACTOR’S CLOSEOUT SUBMITTALS TO COUNTY 
 

A. Project Record Documents (prior to substantial completion). 
 
B. Operation and maintenance manuals (prior to substantial completion). 
 
C. Warranties and Bonds. 
 
D. Evidence of Payment and Release of Liens: In accordance with requirements of General 

and Supplementary Conditions. 
 
E. Certification letter from Florida Department of Transportation and Manatee County 

Department of Transportation, as applicable. 
 
F. Certificate of Insurance for Products and Completed Operations. 
 
G. Final Reconciliation, Warranty Period Declaration, and Contractor’s Affidavit (Manatee 

County Project Management Form PMD-9). 
 
1.05 FINAL ADJUSTMENT OF ACCOUNTS 
 

A. Submit a final statement of accounting to the County. 
 
B. Statement shall reflect all adjustments to the Contract Sum: 
 

1. The original Contract Sum. 
2. Additions and deductions resulting from: 

a. Previous Change Orders 
b. Unit Prices 
c. Penalties and Bonuses 
d. Deductions for Liquidated Damages 
e. Other Adjustments 
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3. Total Contract Sum, as adjusted. 
4. Previous payments. 
5. Sum remaining due. 
 

C. Project Management shall prepare a final Change Order, reflecting approved adjustments 
to the Contract Sum which were not previously made by Change Orders. 

 
1.06 FINAL APPLICATION FOR PAYMENT 
 

Contractor shall submit the final Application for Payment in accordance with procedures 
and requirements stated in the Conditions of the Contract. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01710 CLEANING 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

Execute cleaning during progress of the work and at  completion of the work, as required 
by the General  Conditions. 

 
1.02 DISPOSAL REQUIREMENTS 
 

Conduct cleaning and disposal operations to comply with all Federal, State and Local 
codes, ordinances, regulations and anti-pollution laws. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property and 
which will not damage  surfaces. 

 
B. Use only those cleaning materials and methods recommended by manufacturer of the 

surface material to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

 
PART 3 EXECUTION 
 
3.01 DURING CONSTRUCTION 

 
A. Execute periodic cleaning to keep the work, the site and adjacent properties free from 

accumulation of waste materials, rubbish and wind-blown debris, resulting from construction 
operations. 

 
B. Provide on-site containers for the collection of waste materials, debris and rubbish. 
 
C. Remove waste materials, debris and rubbish from the site  periodically and dispose of at 

legal disposal areas away from the site.  
 
3.02 DUST CONTROL 
 

A. Clean interior spaces prior to the start of finish painting and continue cleaning on an as-
needed basis until painting is finished. 

 
B. Schedule operations so that dust and other contaminants resulting from cleaning process 

will not fall on wet or newly-coated surfaces. 
 
3.03 FINAL CLEANING 
 

A. Employ skilled workmen for final cleaning. 
 
B. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
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C. Prior to final completion or County occupancy, Contractor shall conduct an inspection of 

sight-exposed interior and exterior surfaces and all work areas to verify that the entire work 
is clean. 

 
 

END OF SECTION 
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SECTION 01720 PROJECT RECORD DOCUMENTS  
 

PART 1 STANDARDS  
 

1.01 MINIMUM RECORD DRAWING STANDARDS FOR ALL RECORD DRAWINGS 
SUBMITTED TO MANATEE COUNTY 
 

A. Record drawings shall be submitted to at least the level of detail in the contract documents.  
It is anticipated that the original contract documents shall serve as at least a background 
for all record information.  Original drawings in CAD format may be requested of the County. 

 
B. Drawings shall meet the criteria of paragraph 2.04 D above and as mentioned in Section 

1.14 Record Drawings in the Manatee County Public Works Standards, Part I Utilities 
Standards Manual approved June 2015.  

 
PART 2 STANDARDS  
 
2.01 REQUIREMENTS INCLUDED 

 
A. Contractor shall maintain at the site for the County one record copy of: 
 

1. Drawings. 
2. Specifications.  
3. Addenda.  
4. Change Orders and other modifications to the Contract.  
5. County's field orders or written instructions.  
6. Approved shop drawings, working drawings and samples.  
7. Field test records.  
8. Construction photographs.  

 
2.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 

 
A. Store documents and samples in Contractor's field office apart from documents used for 

construction.  
 

1. Provide files and racks for storage of documents.  
2. Provide locked cabinet or secure storage space for storage of samples. 

 
B. File documents and samples in accordance with CSI format.  
 
C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use record 

documents for construction purposes. 
 
D. Make documents and samples available at all times for inspection by the County. 
 

2.03 MARKING DEVICES  
 

A. Provide felt tip marking pens for recording information in the color code designated by the 
County.  
 

2.04 RECORDING DRAWINGS PREPARATION  
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A. Record information concurrently with construction progress.  
 
B. Do not conceal any work until required information is recorded.  
 
C. Drawings; Legibly mark to record actual construction:  
 

1. All underground piping with elevations and dimensions. Changes to piping location.  
Horizontal and vertical locations of underground utilities and appurtenances, 
referenced to permanent surface improvements. Actual installed pipe material, 
class, etc. Locations of drainage ditches, swales, water lines and force mains shall 
be shown every 200 feet (measured along the centerline) or alternate lot lines, 
whichever is closer. Dimensions at these locations shall indicate distance from 
centerline of right-of-way to the facility.  

2. Field changes of dimension and detail.  
3. Changes made by Field Order or by Change Order.  
4. Details not on original contract drawings.  
5. Equipment and piping relocations.  
6. Locations of all valves, fire hydrants, manholes, water and sewer services, water 

and force main fittings, underdrain cleanouts, catch basins, junction boxes and any 
other structures located in the right-of-way or easement, shall be located by 
elevation and by station and offset based on intersection P.I.'s and centerline of 
right-of-way. For facilities located on private roads, the dimensioning shall be from 
centerline of paving or another readily visible baseline.  

7. Elevations shall be provided for all manhole rim and inverts; junction box rim and 
inverts; catch basin rim and inverts; and baffle, weir and invert elevations in control 
structures. Elevations shall also be provided at the PVI's and at every other lot line 
or 200 feet, whichever is less, of drainage swales and ditches. Bench marks and 
elevation datum shall be indicated.  

8. Slopes for pipes and ditches shall be recalculated, based on actual field measured 
distances, elevations, pipe sizes, and type shown. Cross section of drainage ditches 
and swales shall be verified.  

9. Centerline of roads shall be tied to right-of-way lines. Elevation of roadway centerline 
shall be given at PVI's and at all intersections. 

10. Record drawings shall show bearings and distances for all right-of-way and 
easement lines, and property corners.  

11.  Sidewalks, fences and walls, if installed at the time of initial record drawing submittal, 
shall be located every 200 feet or alternate lot lines, whichever is closer. Dimensions 
shall include distance from the right-of-way line and the back of curb and lot line or 
easement line. 

12. Sanitary sewer mainline wyes shall be located from the downstream manhole. 
These dimensions shall be provided by on-site inspections or televiewing of the 
sewer following installation.  

13. Elevations shall be provided on the top of operating nuts for all water and force main 
valves.  

14. Allowable tolerance shall be ± 6.0 inches for horizontal dimensions. Vertical 
dimensions such as the difference in elevations between manhole inverts shall have 
an allowable tolerance of ± 1/8 inch per 50 feet (or part thereof) of horizontal distance 
up to a maximum tolerance of ± 2 inch.  

15. Properly prepared record drawings on mylar, together with two copies, shall be 
certified by a design professional (Engineer and/or Surveyor registered in the State 
of Florida), employed by the Contractor, and submitted to the County.  
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D. Specifications and Addenda; Legibly mark each Section to record:  
 

1. Manufacturer, trade name, catalog number and supplier of each product and item 
of equipment actually installed.  

2. Changes made by field order or by change order.  
 

E.  Shop Drawings (after final review and approval):  
 

1.  Five sets of record drawings for each process equipment, piping, electrical system 
and instrumentation system.  

 
2.05 SUBMITTAL 

 
A. Prior to substantial completion and prior to starting the bacteria testing of water lines, deliver 

signed and sealed Record Documents and Record Drawings to the County.   These will be 
reviewed and verified by the inspector.  If there are any required changes or additions, these 
shall be completed and the entire signed and sealed set resubmitted prior to final pay 
application.   

 
B. The Contractor shall employ a Professional Engineer or Surveyor registered in the State of 

Florida to verify survey data and properly prepare record drawings. Record drawings shall 
be certified by the professional(s) (Engineer or Surveyor licensed in Florida), as stipulated 
by the Land Development Ordinance and submitted on signed and sealed paper drawings, 
signed and dated mylar drawings together with an AutoCAD version on a recordable 
compact disk (CD). 

 
C. The CD shall contain media in AutoCad Version 2004 or later, or in any other CAD program 

compatible with AutoCad in DWG or DXF form.  All fonts, line types, shape files, external 
references, or other pertinent information used in the drawing and not normally included in 
AutoCad shall be included on the media with a text file or attached noted as to its relevance 
and use.  

 
D. Accompany submittal with transmittal letter, containing:  
 

1. Date. 
2. Project title and number.  
3. Contractor's name and address.  
4. Title and number of each Record Document.  
5. Signature of Contractor or his authorized representative. 

 
Note: The data required to properly prepare these record drawings shall be obtained at the 
site, at no cost to the County by the responsible design professional or his/her duly 
appointed representative. The appointed representative shall be a qualified employee of 
the responsible design professional or a qualified inspector retained by the responsible 
design professional on a project-by-project basis.  
 

 
PART 3 EXECUTION (NOT USED)  
 

END OF SECTION 
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DIVISION 2   SITE WORK 
 

SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND 
EQUIPMENT 

 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

Furnish all labor, materials, equipment and incidentals required to modify, alter and/or 
convert existing structures as shown or specified and as required for the installation of 
piping, mechanical equipment and appurtenances.  Existing piping and equipment shall be 
removed and dismantled as necessary for the performance of facility alterations in 
accordance with the requirements herein specified. 

 
PART 2 PRODUCTS 
 

A. Epoxy mortar shall be fiberglass fiber mixed with an epoxy filler. 
 
B. Non-shrink grout shall be a sand-cement, non-metallic formulation, having a 28-day 

strength of 4,000 psi and 0.0 percent shrinkage per ASTM C1090. 
 
C. Liners to be installed in existing manholes and wetwells shall be spray-applied, monolithic, 

reinforced urethane resin. Urethane resin-based manhole liner material shall be resistant to 
hydrogen sulfide gas, and other common contents found in a sanitary sewer environment. 

 
D. Approved manhole and wet well liner products are Raven 405, SprayWall, Green Monster, 

or SpectraShield. 
 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. Cut, repair, reuse, excavate, demolish or otherwise remove parts of the existing structures 
or appurtenances, as indicated on the construction drawings, or as necessary to complete 
the work as required. Dispose of surplus materials resulting from the above work in an 
approved manner. The work shall include all necessary cutting and bending of reinforcing 
steel, structural steel, or miscellaneous metal work found embedded in the existing 
structures. 

 
B. Dismantle and remove all existing equipment, piping, and other appurtenances required for 

the completion of the work. Where called for or required, cut existing pipelines for the 
purpose of making connections thereto. 

 
C. Anchor bolts for equipment and structural steel to be removed shall be cut off one inch 

below the concrete surface. Surfaces shall then be refinished using non-shrink grout or 
epoxy mortar or as indicated on the construction drawings. Repairs to the interior surfaces 
of existing concrete structures in sanitary sewers shall be made with epoxy mortar. Repairs 
to be made on other existing concrete surfaces using non-shrink grout shall be made using 
a bonding agent such as Acrylbond by Concrete Producers Solutions or an equal approved 
by the County. Remove all dirt, curing compounds, sealers, paint, rust or other foreign 
material, and etch with muriatic acid solution. Flush with clean water and while still damp, 
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apply a coating of the bonding agent. Place the new grout patch onto the treated area 
immediately. 

 
D. At the time that a new connection is made to an existing pipeline, additional new piping, 

extending to and including a new valve, shall be installed. Pipe restraint devices, if required, 
shall also be installed as required. At the time when a new potable or reclaimed water 
service is installed, a pipe locator tracer wire shall be installed and connected to the tracer 
wire at the main. 

 
E. No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or 

otherwise altered except with the express approval of and only to the extent approved by 
the County. All existing valve boxes, fire hydrants, air release valve cabinets, and manholes 
shall be relocated to meet the new finished grade elevations after construction. 

 
F. When removing materials or portions of existing utility pipelines or structures or when 

making openings in walls and partitions, take all precautions and use all necessary barriers 
and other protective devices so as not to damage the structures beyond the limits necessary 
for the new work, and not to damage the structures or contents by falling or flying debris. 
Unless otherwise approved by the County, saw-cutting, rotary core-boring, or line drilling 
will be required in removing material from existing concrete structures or pipes. 

 
G. Materials and equipment removed in the course of making alterations and additions shall 

remain the property of the County, except that items not salvageable, as determined by the 
County, shall be disposed of off the work site. 

 
H. All alterations to existing utility pipes and structures shall be done at such time and in such 

a manner as to comply with the approved time schedule. Before any part of the work is 
started, all tools, equipment, and materials shall be assembled and made ready so that the 
work can be completed without delays. 

 
I. All cutting of existing concrete or other material to provide suitable bonding to new work 

shall be done in a manner to meet the requirements of the respective section of these 
Standards covering the new work.  When not covered, the work shall be carried on in the 
manner and to the extent directed by the County or per the construction drawings. 

 
J. Surfaces of seals visible in the completed work shall be made to match as nearly as possible 

the adjacent surfaces. 
 
K. Non-shrink cementatious grout shall be used for setting wall castings, sleeves, leveling 

pump bases, doweling anchors into existing concrete and elsewhere as shown on the 
construction drawings. The surface to which grout is to be applied shall be wetted to 
facilitate good bonding. 

 
L. Where necessary or required for the purpose of making connections; cut existing pipelines 

in a manner to provide an approved joint. Where required, use flanges, couplings, or 
adapters, all as required. 

 
M. Provide flumes, hoses, piping, pumps and well points, and other related items to divert or 

provide suitable plugs, bulkheads, or other means to hold back the flow of water or other 
liquids, all as required in the performance of the work. 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

122



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            75 

N. Care shall be taken not to damage any part of existing buildings or foundations or outside 
structures. 

 
O. Prior to entering confined spaces in sanitary sewer structures, conduct an evaluation of the 

atmosphere within, in accordance with local, state, and federal regulations. Provide 
ventilation equipment and other equipment as required to assure safe working conditions. 

 
3.02 CONNECTING TO EXISTING PIPING AND EQUIPMENT 
 

The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping 
and equipment prior to making the connections called out in the Drawings. The verifications 
shall be performed with adequate time to correct any potential alignment or other problems 
prior to the actual time of connection. A County Inspector must be present for all tie-ins for 
a visual inspection. 

 
3.03 REMOVAL AND ABANDONMENT OF ASBESTOS CEMENT PIPE AND 

APPURTENANCES 
 

A. All work associated with the removal or abandonment of existing asbestos cement pipe and 
appurtenances shall be performed by a licensed asbestos removal Contractor registered in 
the State of Florida. 

 
B. The asbestos Contractor shall contact the appropriate regulatory agencies prior to removal 

or abandonment of any asbestos material and shall obtain all required permits and licenses 
and issue all required notices. The cost for all fees associated with permits, licenses and 
notices to the governing regulatory agencies shall be borne by the asbestos Contractor. 

 
C. All work associated with removal or abandonment of asbestos cement pipe and 

appurtenances shall be performed in accordance with the standards listed below and all 
other applicable local, State, or Federal standards. 

 
(1) Florida Administrative Code, Chapter 62-257, ASBESTOS PROGRAM 
(2) Title 40 CFR, Part 61, Subpart M, NATIONAL EMISSION STANDARD FOR ASBESTOS 
(3) Occupational Safety and Health Act, Title 29 CFR 
(4) Title 40 CFR, Part 763, ASBESTOS 
(5) Florida Statute Title XXXII, Chapter 469, ASBESTOS ABATEMENT 

 
D. All asbestos cement pipe sections indicated on the construction drawings to be removed, 

and all related tees, valves, fittings and appurtenances shall be removed in their entirety 
and disposed of by the asbestos Contractor in accordance with this Section. Asbestos 
cement nipples between tees and valves shall be replaced.  After removal of the pipelines, 
all excavations shall be backfilled in accordance with the applicable provisions of the 
Trenching and Excavation Section of these Standards. The cost of disposing of the removed 
materials shall be borne by the asbestos Contractor. 

 
E. The cutting of existing asbestos-cement (A/C, a.k.a. "Transite") pipe shall be by hand tools 

only. No powered machine cutting is allowed. Removal of all fragments of pipe shall be 
double bagged prior to shipment. Longer sections of pipe removed may be shipped without 
double bagging. An asbestos manifest form must accompany each shipment of such pipe 
or pipe material waste to the Manatee County Lena Road Landfill. Prior to each shipment, 
a minimum of 24 hours notice to the Landfill field office (telephone (941) 748-5543) is 
required. 
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3.04 IN-PLACE GROUTING OF EXISTING PIPE 
 

A. Where water and wastewater utility pipes are to be abandoned in place, they shall be filled 
with a nonshrinking sand-cement grout. When such pipes are made of asbestos-cement 
materials, the abandonment activities shall be performed by a licensed asbestos Contractor. 
It is completely the Contractor’s responsibility to obtain all regulatory clearances and provide 
documentation in cases where they have determined that an asbestos-cement pipe 
abandonment activity by in-place grouting does not require a licensed asbestos Contractor. 

 
B. The ends of the pipe sections to be grout-filled shall be capped or plugged with suitable 

pipe fittings. The grout material shall be of suitable properties and the pumping pressure 
shall be such that the pipe sections are filled completely with grout. All above ground 
features shall be removed: hydrants, meters, valve & meter boxes, pads, vaults, etc.  
Existing tees, crosses, and valves left in service shall be plugged and restrained. 

 
C. The County shall be given timely notice so that the County’s representative may be present 

to monitor all pipe grouting operations. Provide standpipes and/or additional means of visual 
inspection as required to determine if adequate grout material has filled the entire pipe 
sections. 

 
D. All tees, crosses, and valves left in service shall be plugged and restrained. 
 

3.05 SPRAY-APPLIED LINERS 
 

A. Use a high-pressure water spray to remove all foreign material from the walls and bench of 
the structure. Loose or protruding masonry materials shall be removed using a hammer and 
chisel. Fill any voids, holes or cracks using a hand trowel with epoxy mortar to form a 
uniform surface. Place covers over all pipe openings to prevent extraneous material from 
entering the pipes. Block or divert sewer flow from entering the structure. Any infiltration 
leaks shall be stopped by using such methods as approved by the County. 

 
B. The liner material shall be sprayed onto the invert, bench and wall areas. The sprayed-on 

material shall be applied such that the entire structure is lined with a structurally enhanced 
monolithic liner. The thickness of the wall liner material shall be such that it will withstand 
the hydraulic load generated by the surrounding groundwater table, using a factor of safety 
of two, and using the assumption that the groundwater table is at the level of the top of the 
structure. The invert and bench liner material shall be the same thickness as that required 
for the base of the wall. 

 
C. Special care shall be used to provide a smooth transition between the intersecting pipelines 

and the manhole inverts such that flow is not impaired. Remove concrete material from the 
existing manhole base channel in depth to the required thickness of the new liner material. 

 
D. No active sewer flow shall be allowed in the newly lined structure, nor shall any vacuum 

tests be performed, until the liner material has had adequate time to cure, as recommended 
by the liner material manufacturer. 

 
E. Install the coating systems per manufacturer’s recommendation and completely protect the 

structure from corrosion. The liner or coating systems must extend and seal onto manhole 
ring, onto and around pipe openings and any other protrusions, and completely cover the 
bench and flow invert. Provide a five (5)-year unlimited warranty on all workmanship and 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

124



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            77 

products. The work includes the surface preparation and application of the coating or liner 
system, and shall protect the structure for at least five (5) years from all leaks and from 
failure due to corrosion from exposure to corrosive gases such as hydrogen sulfide. 

 
3.06 CONNECTION TO EXSTING MANHOLE 
 

A. Where required or as indicated on the construction drawings, make connection of new 
pipelines to existing manhole structures. If pipe stub-outs of the correct size and position 
are not available, make connections by removing a portion of the manhole wall by 
mechanical rotary core boring. The connection between pipe and concrete manhole shall 
be complete with resilient seals meeting the requirements of ASTM C923. 

 
B. A new channel shall be formed in the manhole base by removing and reforming or by 

providing new concrete to convey the new flow into the existing channel in accordance with 
the standard requirements for new sewer manhole structures. Flow direction shall not 
change by more than 90 degrees within the manhole base. 

 
C. Repair internal coating of existing manholes cored during connection of new sewers by 

applying approved coating material as listed above in accordance with the manufacturer’s 
recommendations. If existing manhole has an internal coating other than that listed above, 
sandblast the interior of the existing manhole and apply an approved coating in accordance 
with the manufacturer’s recommendations. 

 
D. When connecting a force main to an existing manhole, the force main termination manhole 

and the next two manholes downstream shall be rehabilitated and lined with a currently 
approved liner.  If the existing manholes are lined with a non-conforming liner according to 
Part 2.D above, the existing liner shall be removed and replaced, unless otherwise noted 
on the plans or with written approval by the County. 

 
END OF SECTION 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

125



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            78 

SECTION 02221 TRENCHING, BEDDING AND BACKFILL FOR PIPE 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials, equipment and incidentals necessary to 
perform all dewatering, excavation, backfill, fill, grading, trench protection or other related 
work required to complete the piping work shown on the Drawings and specified herein.  
The work shall include, but not be limited to: vaults; duct conduit; pipe; roadways and 
paving; backfilling; required fill or borrow operations; grading; disposal of surplus and 
unsuitable materials; and all related work such as sheeting, bracing and dewatering. 

 
B. Prior to commencing work, the Contractor shall examine the site and review test borings if 

available, or undertake his own subsurface investigations and take into consideration all 
conditions that may affect his work.   

 
C. The Contractor is responsible for the protection of every tree which is scheduled to remain 

in the project area.  This includes trees which may or may not be shown on the plans.  Every 
tree shall be adequately protected in place at no additional cost to the County.  This 
includes, but is not limited to protecting the root systems and adjusting grades as necessary 
for tree/root protection. 

 
1.02 PROTECTION 
 

A. Sheeting and Bracing in Excavations: 
 

1. In connection with construction of underground structures, the Contractor shall 
properly construct and maintain cofferdams.  These shall consist of:  sheeting and 
bracing as required to support the sides of excavations, to prevent any movement 
which could in any way diminish the width of the excavation below that necessary 
for proper construction and to protect adjacent structures, existing yard pipe and/or 
foundation material from disturbance, undermining, or other damage.  Care shall be 
taken to prevent voids outside of the sheeting, but if voids are formed, they shall be 
immediately filled and rammed. 

 
2. Trench sheeting for pipes:  no sheeting is to be withdrawn if driven below, mid-

diameter of any pipe and no wood sheeting shall be cut off at a level lower than one 
foot above the top of any pipe unless otherwise directed by the County.  During the 
progress of the work, the County may direct the Contractor in writing to leave 
additional wood sheeting in place.  If steel sheeting is used for trench sheeting, 
removal shall be as specified above, unless written approval is given for an alternate 
method of removal. 

 
3. All sheeting and bracing not left in place shall be carefully removed in such a manner 

as not to endanger the construction or other structures, utilities, existing piping, or 
property.  Unless otherwise approved or indicated on the Drawings or in the 
Specification, all sheeting and bracing shall be removed after completion of the 
piping or structure, care being taken not to disturb or otherwise injure the pipeline or 
finished masonry.  All voids left or caused by withdrawal of sheeting shall be 
immediately refilled with sand by ramming with tools specifically made for that 
purpose, by watering, or as may otherwise be directed. 
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4. The Contractor shall construct, to the extent he deems it desirable for his method of 

operation, the cofferdams and sheeting outside the neat lines of the pipeline trench 
or foundation unless otherwise indicated on the Drawings or directed by the County.  
Sheeting shall be plumb and securely braced and tied in position.  Sheeting, bracing 
and cofferdams shall be adequate to withstand all pressures to which the pipeline 
or structure will be subjected.  Pumping, bracing and other work within the cofferdam 
shall be done in a manner to avoid disturbing any construction of the pipeline or the 
enclosed masonry.  Any movement or bulging which may occur shall be corrected 
by the Contractor at his own expense so as to provide the necessary clearances 
and dimensions. 

 
5. Drawings of the cofferdams and design computations shall be submitted to the 

County and approved prior to any construction.  However, approval of these 
drawings shall not relieve the Contractor of the responsibility for the cofferdams.  
The drawings and computations shall be prepared and stamped by a Registered 
Professional Engineer in the State of Florida and shall be in sufficient detail to 
disclose the method of operation for each of the various stages of construction, if 
required, for the completion of the pipeline and substructures. 

 
B. Dewatering, Drainage and Flotation 

 
1. The Contractor shall construct and place all pipelines, concrete work, structural fill, 

bedding rock and limerock base course, in-the-dry.  In addition, the Contractor shall 
make the final 24" of excavation for this work in-the-dry and not until the water level 
is a minimum of 18 below proposed bottom of excavation. 

 
2. The Contractor shall, at all times during construction, provide and maintain proper 

equipment and facilities to remove promptly and dispose of properly all water 
entering excavation and keep such excavations dry so as to obtain a satisfactory 
undisturbed subgrade foundation condition until the fill, structure, or pipes to be built 
thereon have been completed to such extent that they will not be floated or otherwise 
damaged by allowing water levels to return to natural elevations.  At all times during 
the construction operations, the groundwater levels shall be  maintained at an 
elevation 18 inches below the lowest level where structures are being installed. 

 
3. Dewatering shall at all times be conducted in such a manner as to preserve the 

natural undisturbed bearing capacity of the subgrade soils at proposed bottom of 
excavation. 

 
4. Wellpoints may be required for dewatering the soil prior to final excavation for 

deeper in-ground structures or piping and for maintaining the lowered groundwater 
level until construction has been completed to avoid the structure, pipeline, or fill 
from becoming floated or otherwise damaged.  Wellpoints shall be surrounded by 
suitable filter sand and no fines shall be removed by pumping.  Pumping from 
wellpoints shall be continuous and standby pumps shall be provided. 

 
5. The Contractor shall furnish all materials and equipment to perform all work required 

to install and maintain the proposed drainage systems for handling groundwater and 
surface water encountered during construction of structures, pipelines and 
compacted fills. 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

127



Manatee County    
2019 Stage II, Phase I GCCS Expansion                            80 

6. Where required, the Contractor shall provide a minimum of two operating 
groundwater observation wells at each structure to determine the water level during 
construction of the pipeline or structure.  Locations of the observation wells shall be 
at structures and along pipelines as approved by the County prior to their installation.  
The observation wells shall be extended to 6 inches above finished grade, capped 
with screw-on caps protected by 24" x 24" wide concrete base and left in place at 
the completion of this Project. 

 
7. Prior to excavation, the Contractor shall submit his proposed method of dewatering 

and maintaining dry conditions to the County for approval.  Such approval shall not 
relieve the Contractor of the responsibility for the satisfactory performance of the 
system.  The Contractor shall be responsible for correcting any disturbance of 
natural bearing soils for damage to pipeline or structures caused by an inadequate 
dewatering system or by interruption of the continuous operation of the system as 
specified. 

 
8. As part of his request for approval of a dewatering system, the Contractor shall 

demonstrate the adequacy of the proposed system and wellpoint filter sand by 
means of a test installation.  Discharge water shall be clear, with no visible soil 
particles in a one quart sample.  Discharge water shall not flow directly into wetlands 
or Waters of the State as defined by FDEP and SWFWMD. 

 
9. During backfilling and construction, water levels shall be measured in observation 

wells located as directed by the County. 
 
10. Continuous pumping will be required as long as water levels are required to be 

below natural levels. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. General 
 

1. Materials for use as fill and backfill shall be described below and shall be from an 
FDOT certified pit.  For each material, the Contractor shall notify the County of the 
source of the material and shall furnish the County, for approval, a representative 
sample weighing approximately 50 pounds, at least ten calendar days prior to the 
date of anticipated use of such material. 

 
2. Additional materials shall be furnished as required from off-site sources and hauled 

to the site. 
 

B. Bedding - shall conform to FDOT Standard Specifications for Road and Bridge 
Construction, Section 901 Coarse Aggregate, and shall be either coarse aggregate of Size 
No. 57 or coarse sand of Size No. 9. Washed shell size No.57 may be used as an alternate 
bedding material. 

 
C. Structural Fill 
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1. Structural fill in trenches shall be used below spread footing foundations, slab-on-
grade floors and other structures as backfill within three feet of the below grade 
portions of structures. 

 
2. Shall be either soil classification A-1, A-2 or A-3, per AASHTO M-145, and shall be 

free of organic matter, lumps of clay or marl, muck, compressible materials, and rock 
exceeding 2.5 inches in diameter. Broken concrete, masonry, rubble or other similar 
materials shall not be used as backfill.  Minimum acceptable density shall be 98 
percent of the maximum density as determined by AASHTO T-180. 

 
D. Selected Common Fill - shall have the same material classification and requirements as 

Structural Fill, as described above. 
 

E. Common Fill 
 

1. Shall be either soil classification A-1, A-2, A-3, A-4, A-5 or A-6, per AASHTO M-145, 
and shall be free of organic matter, lumps of clay or marl, muck, compressible 
materials and rock exceeding 2.5 inches in diameter. Broken concrete, masonry, 
rubble or other similar materials shall not be used as backfill. 

 
2. Material falling within the above specification, encountered during the excavation, 

may be stored in segregated stockpiles for reuse.  All material which, in the opinion 
of the County, is not suitable for reuse shall be spoiled as specified herein for 
disposal of unsuitable materials by the Contractor. 

 
E. Unsuitable Material - soil classification A-7 and A-8, per AASHTO M-145, shall not be used 

as backfill material. 
 
PART 3 EXECUTION 
 
3.01 EXCAVATION 
 

A. Excavate trenches and pits for structures to the elevations indicated on the construction 
drawings. Take special care to avoid over-excavating or disturbing the bottom of the trench 
or pit, so that the soil at the bottom of the hole remains in a naturally compacted condition. 
Excavate to widths sufficient to provide adequate working room to install the required 
structures. Do not excavate the final layer of soil to the designed grade until just before 
placing the bedding, foundation, pipe, structure, or masonry work required. Remove 
boulders, rocks, logs or any unforeseen obstacles encountered. 

 
B. In case the foundation soil found at the bottom of the trench or pit is soft, plastic or mucky, 

or does not conform to the soils classification specified as suitable foundation material, over-
excavation to a greater depth will be required. Soils not meeting the classification required 
for foundation material shall be removed to a depth at least four inches below the bottom of 
the pipe, bedding or structure bottom elevation. Rock, boulders or other hard or lumpy 
material shall be removed to a depth 12 inches below the bottom of the pipe, bedding or 
structure bottom elevation. Remove muck, clay or other soft material to a depth as needed 
to establish a firm foundation. 

 
C. Where possible, the sides of trenches should be vertical up to at least the spring line of the 

installed pipe.   
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D. Trench excavation shall be performed in accordance with Florida Statute Title XXXIII, Chapter 
553, Part III, Trench Safety Act. 

 
3.02 BACKFILLING 
 

A. Backfill materials shall be placed on solid, firm, naturally compacted or compacted to 98 
percent of the maximum dry density of the material as determined by AASHTO T-180, dry 
or dewatered in place soil foundations. 

 
B. Where over-excavation is required due to nonconforming soil classification or rocky, 

unstable, or otherwise undesirable soil conditions, place Structural Fill or Selected Common 
Fill in the over-excavated zone up to the base of the bedding material layer. Compact the 
over-excavated zone to 98 percent of the maximum dry density of the material as 
determined by AASHTO T-180. 

 
C. When backfilling in an over-excavated zone where moist or watery conditions exist, backfill 

shall be coarse No. 9 sand or a mixture of No. 57 coarse aggregate with either No. 9 coarse 
sand, A-1, or A-3 material. 

 
D. After compaction, backfill material in the over-excavation zone shall form a solid and firm 

foundation on which to build up successive layers of backfill and structures. 
 
E. Bedding materials shall be placed on solid, firm soil foundations and shall be compacted to 

98 percent of the maximum dry density of the material as determined by AASHTO T-180. 
 
F. Concrete and masonry structures shall be backfilled using Structural Fill. Backfilling and 

compaction shall be underneath the structure and carried up evenly on all walls of an 
individual structure simultaneously. The maximum allowable difference in backfill elevations 
shall be two feet. No backfilling shall be allowed against concrete or masonry walls until the 
walls and their supporting slabs have been in place at least seven days or until the specified 
28-day strength has been attained. Compaction of Structural Fill underneath the base and 
along the walls shall be 98 percent of the maximum dry density of the material as 
determined by AASHTO T-180. The Structural Fill shall be either dried or shall have water 
added so that the moisture content of the material is within a range that will allow the 
required density to be achieved. 

 
G. Trenching backfill for pipe installation shall be Selected Common Fill for the pipe bedding 

zone. The pipe bedding envelope shall begin at the level four inches, six inches, or nine 
inches, depending on pipe diameter, below the bottom of the pipe, and shall extend 
vertically up to a level 12 inches above the top of the pipe. Where the in-place soil material 
within the four inch, six inch, or nine inch pipe bedding zone beneath the bottom of the pipe 
meets the soil classification for Selected Common Fill, undercutting of the trench below the 
bottom of the pipe will not be required. In this case, loosen the soil in the bottom of the 
trench immediately below the middle third of the pipe diameter, and place the pipe upon it. 
Where the in-place soil material within the pipe bedding zone does not meet the soil 
classification for Selected Common Fill, undercutting shall be required, and the bedding 
zone shall be backfilled with Selected Common Fill. In this case, place the pipe bedding 
material and leave it in a moderately firm uncompacted condition under the middle third of 
the pipe diameter, and compact the outer portions of the trench bottom to 98 percent of the 
maximum dry density. Soils that were over-excavated due to rocky, soft or otherwise 
unsuitable soil foundation conditions shall also be replaced with Selected Common Fill.  
Compaction of Selected Common Fill shall be 98 percent of the maximum dry density as 
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determined by AASHTO T-180. Such backfill material shall have an optimized moisture 
content that will allow the required density to be achieved. 

 
H. Pipe sections for gravity flow systems shall be laid with spigots downstream and bells 

upstream. Excavate for pipe bells before laying pipe. Lay pipe true to the lines and grades 
indicated on the construction plans. Place backfill material on both sides of the pipe and 
compact to 98 percent of the maximum dry density of the material as determined by 
AASHTO T-180. Take special care to effectively fill and compact the material in the haunch 
areas under the sides of the pipe. 

 
I. For pipes that are not installed under roadways or driveways, trenching backfill for pipe 

installation shall be Common Fill above the pipe envelope zone, and shall be compacted to 
95 percent of the maximum dry density of the material as determined by AASHTO T-180, 
and shall have moisture content optimized to allow the required density. For pipes that are 
installed under roadways or driveways, trenching backfill for pipe installation shall be 
Selected Common Fill above the pipe envelope zone, and shall be compacted to 98 percent 
of the maximum dry density of the material as determined by AASHTO T-180, and shall 
have moisture content optimized to allow the required density. Selected Common Backfill 
shall be placed in layers not to exceed 6 inches. Common Backfill shall be placed in layers 
not to exceed 12 inches. 

 
J. Backfill compaction tests shall be performed every 500 feet in pipe line trenches and for 

every utility structure. Test reports shall be presented to the County Inspector. 
 

3.03 GRADING AND CLEAN UP 
 

A. Surplus and unsuitable soil materials not used on-site shall be removed and disposed of 
off-site in a manner that is consistent with state and local regulations. In no case shall 
surplus or unsuitable material be deposited on-site or on adjacent lands. 

 
B. The surface of backfilled areas shall be graded smooth and true to the lines and grades 

indicated on the construction plans. No soft spots or uncompacted areas shall be allowed 
in the work. 

 
C. Upon completion of the work, leave the work areas and all adjacent areas in a neat and 

presentable condition, clear of all temporary structures, rubbish and surplus materials. Pile 
any salvageable materials that have been removed in neat piles for pickup by County crews, 
unless otherwise directed. 

 
END OF SECTION 
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SECTION 02260 FINISH GRADING 
 
PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 

A. The Contractor shall finish grade sub-soil. 
 
B. The Contractor shall cut out areas to receive stabilizing base course materials for paving 

and sidewalks. 
 
C. The Contractor shall place, finish grade and compact top soil. 

 
1.02 PROTECTION 
 

The Contractor shall prevent damage to existing fencing, trees, landscaping, natural 
features, bench marks, pavement and utility lines. Damage shall be corrected at no cost to 
the County. 

 
PART 2 PRODUCTS 
 

A. Topsoil:  Shall be friable loam free from subsoil, roots, grass, excessive amount of weeds 
or other organics, stones, and foreign matter; acidity range (pH) of 5.5 to 7.5; containing a 
minimum of 4 percent and a maximum of 25 percent organic matter. The Contractor may 
use topsoil stockpiles on site if they conform to these requirements. 

 
PART 3 EXECUTION 
 
3.01 SUB-SOIL PREPARATION 
 

A. The Contractor shall rough grade sub-soil systematically to allow for a maximum amount of 
natural settlement and compaction. Uneven areas and low spots shall be eliminated.  
Debris, roots, branches or other organics, stones, and sub-soil shall be removed by the 
Contractor and disposed of in a manner consistent with the latest Manatee County 
Standards as well as any affected regulatory agency.  Should contaminated soil be found, 
the Contractor shall notify the County. 

 
B. The Contractor shall cut out areas to sub-grade elevation to stabilize base material for 

paving and sidewalks and shall be compacted to 98 percent of the maximum dry density of 
the material as determined by AASHTO T-180, and shall have moisture content optimized 
to allow the required density.. 

 
C. The Contractor shall bring sub-soil to required profiles and contour graces gradually; and 

blend slopes into level areas. 
 
D. The Contractor shall slope the structure grade a minimum of two (2) inches in ten (10) feet 

unless indicated otherwise on the Drawings. 
 
E. The Contractor shall cultivate sub-grade to a depth of 3 inches where the topsoil is to be 

placed.  He shall repeat cultivation in areas where equipment use has compacted sub-soil. 
 
F.  The Contractor shall not make grade changes which causes water to flow onto adjacent 
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lands. 
  
3.02 PLACING TOPSOIL 
 

A. The Contractor shall place topsoil in areas where hydroseeding, sodding and planting is to 
be performed.  He shall place from the following minimum depths, up to finished grade 
elevations: 

 
1. 6 inches for seeded areas 
2. 4-1/2 inches for sodded areas 
3. 24 inches for shrub beds 
4. 18 inches for flower beds 

 
B. The Contractor shall use topsoil in a dry state as determined by the County.  He shall place 

the material during dry weather. 
 
C. The Contractor shall use fine grade topsoil eliminating rough and low areas to ensure 

positive drainage. He shall maintain levels, profiles and contours of the sub-grades. 
 
D. The Contractor shall remove stone, roots, grass, weeds, debris, and other organics or 

foreign material while spreading the material. 
 
E. The Contractor shall manually spread topsoil around trees, plants and structures to prevent 

damage which may be caused by grading equipment. 
 
F. The Contractor shall lightly compact and place the topsoil. 

 
3.03 SURPLUS MATERIAL 
 

A. The Contractor shall remove surplus sub-soil and topsoil from site at his expense. 
 
B. The Contractor shall leave stockpile areas and entire job site clean and raked, ready for 

landscaping operations. 
 
 

END OF SECTION 
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SECTION 02276 TEMPORARY EROSION AND SEDIMENTATION CONTROL 
 
PART 1 GENERAL 
 
1.01 DESCRIPTION 
 

A. The work specified in this Section consists of the design, provision, maintenance and 
removal of temporary erosion and sedimentation controls as necessary. 

 
B. Temporary erosion controls include, but are not limited to:  grassing, mulching, netting, 

watering, and the reseeding of on-site surfaces and spoil and borrow area surfaces, 
interceptor ditches at ends of berms and other such work at those locations which will 
ensure that erosion during construction will be either eliminated or maintained within 
acceptable limits as established by the County. 

 
C. Temporary sedimentation controls include, but are not limited to:  silt dams, traps, barriers, 

and appurtenances at the foot of sloped surfaces which shall ensure that sedimentation 
pollution will be either eliminated or maintained within acceptable limits as established by 
the County. 

 
D. The Contractor is responsible for providing effective temporary erosion and sediment 

control measures during construction or until final controls become effective. 
 
1.02 REFERENCE DOCUMENTS 
 

A. Florida Building Code. 
 

B. FDEP/COE Dredge and Fill Regulations and/or Permit as applicable. 
 

C. SWFWMD Permit Regulations and/or Permit as applicable. 
 

D. Florida Stormwater, Erosion and Sedimentation Control Inspector’s Manual. 
 
PART 2 PRODUCTS 
 
2.01 EROSION CONTROL 
 

A. Netting - fabricated of material acceptable to the County. 
 

B. Seed and sod. 
 

2.02 SEDIMENTATION CONTROL 
 

A. Bales - clean, seed free cereal hay type. 
 

B. Netting - fabricated of material acceptable to the County. 
 

C. Filter stone - crushed stone conforming to Florida Dept of Transportation specifications. 
 

D. Concrete block - hollow, non-load-bearing type. 
 

E. Concrete - exterior grade not less than one inch thick. 
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PART 3 EXECUTION 
 
3.01 EROSION CONTROL 
 

A. Minimum procedures for grassing shall be: 
 

1. Scarify slopes to a depth of not less than six inches and remove large clods, rock, 
stumps, roots larger than 1/2 inch in diameter and debris. 

2. Sow seed within twenty-four (24) hours after the ground is scarified with either 
mechanical seed drills or rotary hand seeders. 

3. Apply mulch loosely and to a thickness of between 3/4-inch and 1-1/2 inches. 
4. Apply netting over mulched areas on sloped surfaces. 
5. Roll and water seeded areas in a manner which will encourage sprouting of seeds 

and growing of grass. Reseed areas which exhibit unsatisfactory growth.  Backfill 
and seed eroded areas. 

 
3.02 SEDIMENTATION CONTROL 
 

A. The Contractor shall install and maintain silt dams, traps, barriers, and appurtenances as 
shown on the approved descriptions and working drawings.  Deteriorated hay bales and 
dislodged filter stone shall be replaced by the Contractor at his expense. 

 
3.03 PERFORMANCE 
 

A. The Contractor, at his own expense, shall immediately take whatever steps are necessary 
to correct any deficiencies of the temporary erosion and sediment control measures 
employed if they fail to produce results or do not comply with the requirements of the State 
of Florida or any other federal, governmental or regulatory agency.  

 
 

END OF SECTION 
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SECTION 02485 SEEDING AND SODDING 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The Contractor shall furnish all labor, materials and equipment necessary to satisfactorily 
return all construction areas to their original conditions or better. 

 
B. Work shall include furnishing and placing seed or sod, fertilizing, planting, watering and 

maintenance until acceptance by County. 
 
1.02 RELATED WORK NOT INCLUDED 
 

Excavation, filling and grading required to establish elevation shown on the Drawings are 
included under other sections of these Specifications. 

 
1.03 QUALITY ASSURANCE 
 

A. It is the intent of this Specification that the Contractor is obliged to deliver a satisfactory 
stand of grass as specified.  If necessary, the Contractor shall repeat any or all of the work, 
including grading, fertilizing, watering and seeding or sodding at no additional cost to the 
County until a satisfactory stand is obtained. For purposes of grassing, a satisfactory stand 
of grass is herein defined as a full lawn cover over areas to be sodded or seeded, with grass 
free of weeds, alive and growing, leaving no bare spots larger than 3/4 square yard within 
a radius of 8 feet. 

 
B. All previously grassed areas where pipelines are laid shall be sodded. All sodding and 

grassing shall be installed in accordance with these Specifications or as directed by the 
County. 

     
PART 2 PRODUCTS 
 
2.01 MATERIALS 
 

A. Fertilizer: The fertilizer shall be of the slow-release type meeting the following minimum 
requirements:  12 percent nitrogen, 8 percent phosphorus, 8 percent potassium; 40 percent 
other available materials derived from organic sources. At least 50 percent of the 
phosphoric acid shall be from normal super phosphate or an equivalent source which will 
provide a minimum of two units of sulfur.  The amount of sulfur shall be indicated on the 
quantitive analysis card attached to each bag or other container. Fertilizer shall be uniform 
in composition, dry and free flowing delivered to sites in original unopened containers 
bearing manufacturer's statement or guarantee. 

 
B. Seeding/Grassing: The Contractor shall grass all unpaved areas disturbed during 

construction which do not require sod.  All grassing shall be completed in conformance with 
FDOT Specifications, Sections 570 and 981.  The grassed areas shall be mulched and 
fertilized in accordance with FDOT Specifications, except that no additional payment will be 
made for mulching, fertilizing and/or watering. 

 
C. Sodding: Sod shall be provided as required on the construction drawings or at locations as 

directed by the County in accordance with Florida Department of Transportation, 
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Specifications Section 575 and 981.  The Contractor shall furnish bahia grass sod or match 
existing sod.  Placement and watering requirements shall be in accordance with FDOT 
Specifications Section 575, except that no additional payment will be made for placement 
and/or watering.  This cost shall be included in the Contract price bid for sodding. 

 
D. Topsoil: Topsoil stockpiled during excavation may be used as necessary. If additional 

topsoil is required to replace topsoil removed during construction, it shall be obtained off 
site at no additional cost to the County.  Topsoil shall be fertile, natural surface soil, capable 
of producing all trees, plants and grassing specified herein. 

 
E. Water: It is the Contractor's responsibility to supply all water to the site, as required during 

seeding and sodding operations and through the maintenance period and until the work is 
accepted.  The Contractor shall make whatever arrangements that may be necessary to 
ensure an adequate supply of water to meet the needs for his work. He shall also furnish 
all necessary hose, equipment, attachments and accessories for the adequate irrigation of 
lawns and planted areas as may be required.  Water shall be suitable for irrigation and free 
from ingredients harmful to plant life. 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. When the trench backfill has stabilized sufficiently, the Contractor shall commence work on 
lawns and grassed areas, including fine grading as necessary and as directed by the 
County. 

 
B. Finish Grading: Areas to be seeded or sodded shall be finish graded, raked, and debris 

removed.  Soft spots and uneven grades shall be eliminated.  The County shall approve the 
finish grade of all areas to be seeded or sodded prior to seed or sod application. 

 
C. Protection: Seeded and sodded areas shall be protected against traffic or other use by 

placing warning signs or erecting barricades as necessary.  Any areas damaged prior to 
acceptance by the County shall be repaired by the Contractor as directed by the County. 

 
3.02 CLEANUP 
 

Soil or similar materials spilled onto paved areas shall be removed promptly, keeping those 
areas as clean as possible at all times.  Upon completion of seeding and sodding 
operations, all excess soil, stones and debris remaining shall be removed from the 
construction areas. 

  
3.03 LANDSCAPE MAINTENANCE 
 

A. Any existing landscape items damaged or altered during construction by the Contractor 
shall be restored or replaced as directed by the County. 

 
B. Maintain landscape work for a period of 90 days immediately following complete installation 

of work or until County accepts project. Watering, weeding, cultivating, restoration of grade, 
mowing and trimming, protection from insects and diseases, fertilizing and similar 
operations as needed to ensure normal growth and good health for live plant material shall 
be included at no additional cost to the County. 
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3.04 REPAIRS TO LAWN AREAS DISTURBED BY CONTRACTOR'S OPERATORS 
 

Lawn areas planted under this Contract and all lawn areas damaged by the Contractor's 
operation shall be repaired at once by proper soil preparation, fertilizing and sodding, in 
accordance with these Specifications. 

 
 

END OF SECTION 
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SECTION 99999 – SUPPLEMENTAL SPECIFICATIONS 

  

The following document contains supplemental specifications for the Stage II, Phase I GCCS 
Expansion at Lena Road Landfill. This document is prepared for Manatee County on behalf of 
SCS Engineers.  

 

SECTION 01005 GENERAL REQUIREMENTS 91 
SECTION 01010 SUMMARY OF WORK 92 
SECTION 01050 FIELD ENGINEERING AND SURVEYING 94 
SECTION 01200 PROJECT MEETINGS 97 
SECTION 01400 QUALITY CONTROL 99 
SECTION 01500 SITE CONDITION SURVEY 102 
SECTION 01580 PROJECT IDENTIFICATION AND SIGNS 105 
SECTION 01710 CLEANING 106 
SECTION 01720 PROJECT RECORD DOCUMENTS 107 
SECTION 01800 HEALTH AND SAFETY PLAN 112 
SECTION 02064 MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND 

EQUIPMENT 115 
SECTION 02221 TRENCHING, BEDDING, AND BACKFILL FOR PIPE 116 
SECTION 02260 FINISH GRADING 122 
SECTION 24116 REFUSE HANDLING, STORAGE, AND DISPOSAL 123 
SECTION 02485 SEEDING AND SODDING 124 
SECTION 33217 LFG EXTRACTION WELLS AND WELLHEADS 125 
SECTION 33218 LANDFILL GAS COLLECTION SYSTEM APPURTENANCES 133 
SECTION 33511 PIPES, VALVES, AND PIPE FITTINGS 136 
SECTION 33512 LFG HEADER ISOLATION VALVES 145 
SECTION 33520 UTILITY FLARE MAINTENANCE 148 
SECTION 44260 CONDENSATE MANAGEMENT SYSTEM 149 
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SECTION 01005 – GENERAL REQUIREMENTS 

Remove from Part 1.03 D – Installation of Equipment 
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SECTION 01010 – SUMMARY OF WORK 

Remove from Part 1.05 – County Occupancy and Part 1.06 – Partial County Occupancy. 

Add: 

1.07    CONTRACTOR USE OF PREMISES 

A. Limit use of premises for work, storage, and access to allow work by other 
contractors, owner occupancy, and normal landfill operations. 

B. Work Days:  Allowable work times shall be Monday through Saturday from 7:00 
a.m. to 5:00 p.m., except some Legal holidays.  Lena Road Landfill accepts 
waste from 8:00 a.m. to 5:00 p.m. Monday through Saturday. CONTRACTOR 
shall request in writing to the PROJECT MANAGER 48 hours notice prior to 
Sunday or Legal holiday work, and work shall be limited to 8 hours maximum on 
such days, if approved by the COUNTY.   

C. Access:  No later than 5 days after notice to proceed, the CONTRACTOR shall 
arrange with the COUNTY a sequence of procedures, means of access, space 
for storage of materials and equipment, and use of approaches and roadways.  
CONTRACTOR’s use of the premises shall be confined to the areas approved by 
the COUNTY. 

D. Smoking:  Smoking is prohibited at the Lena Road Landfill 

E. CONTRACTOR shall not dispose any refuse on site without approval of the 
COUNTY and in accordance with Section 02 41 16, Refuse Handling, Storage, 
and Disposal. 

1.08    COUNTY OCCUPANCY AND LANDFILL OPERATIONS 

A. The CONTRACTOR shall cooperate with the COUNTY during construction 
operations to minimize conflicts with COUNTY work and facilitate COUNTY 
usage.  The CONTRACTOR shall perform the WORK so as not to interfere with 
the COUNTY’s operations, maintenance, environmental monitoring, and other 
COUNTY activities at the site. 

1.09    SITE CONDITIONS 

A. Existing Grades:  The existing grades may vary from those indicated on the Plans 
due to landfill settlement.  

B. Existing Features:  The Contract Documents require the CONTRACTOR to field 
verify the location of existing features, see Section 01 50 00, Site Conditions 
Surveys.  Existing features include but may not be limited to the following: 
stormwater drainage structures and underground pipes, stormwater terraces and 
swales, leachate collection system manholes and underground piping, roads, 
downslope drainage culverts, underground laterals and header pipe, and extraction 
wells. 
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C. The CONTRACTOR shall enforce safety procedures to minimize hazards to 
workers, the public, and the environment. 

1.10    ERRORS AND/OR OMISSIONS IN PLANS AND SPECIFICATIONS 

The intent of the Specifications is to outline or indicate the items of work, or both, which 
cannot be readily shown on the Drawings and, further to indicate the types and qualities 
of materials.  Drawings and specifications shall be considered as being complimentary 
and items or work mentioned or indicated in one and not in the other shall be included as 
if mentioned in both.  Should Drawings disagree in themselves or with the Specifications 
the better quality or greater quantity of work or materials shall be estimated upon, and 
shall be provided. 

 
END OF SECTION 
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SECTION 01050 – FIELD ENGINEERING AND SURVEYING 

Add: 

1.01     REQUIREMENTS INCLUDE 

C. Field engineering and surveying services provided by the CONTRACTOR:  The 
CONTRACTOR shall perform, or obtain other professional subcontractors, to 
complete topographic surveys that meet the minimum standards of Chapter 61-
G17 of the Florida Administrative Code, to document elevations, grades, locations, 
and perform related field engineering as specified in the Contract Documents. 

1.06 RECORD DRAWINGS (AS-BUILT DRAWINGS) 

B. Submitted record documents shall include the following: 

1. At various stages of the project, submit a site survey. The record drawing 
information shall be submitted on 24 inch by 36 inch sheets, as well as 
AutoCAD, Inc. (Version 2014 or higher) drawing files electronically. 

2. AutoCAD drawing file requirements:  Contour lines shall be continuous, 
unbroken polylines with a width of zero and an elevation (z-coordinate) 
assigned according to the elevation of the contour line.  All spot 
elevations shall have horizontal controls with vertical z coordinates.  
Drawing files shall be saved and formatted into AutoCAD Version 2014 or 
higher files.  The scale of the files shall be equal to a ratio of 1:1. 

3. All survey information submitted shall be on the Local Coordinate System 
based upon the local monuments. 

4. All submitted record drawings shall have survey control monuments 
shown on the Drawings for the purposes of orientation, both horizontally 
and vertically. 

5. Contours shall be at 1 foot intervals, with index contours at every fifth 
interval. 

6. A scale of the record document shall be equal to 1 inch equals 40 feet. 
7. The scale of the north arrow shall be equal to 1 inch equals 40 feet. 
8. If multiple sheets are required, each sheet shall include match lines.   

1.07    SUBMITTALS 

A. The CONTRACTOR shall submit name and address of surveyor to the 
ENGINEER. 

B. Upon request of the ENGINEER, the CONTRACTOR shall submit documentation 
signed by a professional land surveyor, licensed in the State of Florida, certifying 
that elevations and locations of improvements are in conformance with the 
Contract Documents, or if not in conformance, certify as to variances from the 
Contract Documents. 

C. RECORD DRAWINGS – The CONTRACTOR shall provide and submit to the 
ENGINEER, for approval, signed and sealed, record drawing surveys for all 
WORK (to include any areas outside of limits of construction disturbed by 
CONTRACTOR) as follows: 
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1. Prior to performing any earthwork, a pre-construction survey of the 
WORK within and 25 feet beyond the limits of construction as defined in 
the Contract Documents. 

2. A topographic excavation survey.  The survey shall represent the limits, 
horizontally and vertically, of the maximum vertical extent of excavation. 

3. A location map of all piping and buried utility lines. 

D. All Partial Field Surveys to include xerox copies of the field surveyor’s log which 
have been signed and dated by the surveyor performing the survey. 

PART 3 - EXECUTION 

3.01    CONTRACTORS RESPONSIBILITIES 

A. The CONTRACTOR shall retain the services of a registered land surveyor 
licensed in the State of Florida to identify existing control points and maintain 
survey control during construction. 

B. The CONTRACTOR shall identify survey reference points. 

C. The CONTRACTOR shall provide civil, structural or other professional 
engineering services specified or required to execute the CONTRACTOR’S 
construction methods. 

D. The CONTRACTOR shall be responsible for the preservation of all benchmarks, 
stakes, and marks.  If any benchmarks, stakes, or marks are disturbed by the 
CONTRACTOR, the CONTRACTOR shall not proceed with any WORK until he 
has established such points, marks, lines and elevations as may be necessary 
for the prosecution of the WORK. 

1. The accuracy of any method of staking shall be the responsibility of the 
CONTRACTOR.  All engineering for vertical and horizontal control shall 
be the responsibility of the CONTRACTOR. 

E. The surveyors shall maintain a complete, accurate log of all control and survey 
WORK as it progresses.  This log shall be available for periodic review by the 
ENGINEER. 

F. Grade elevations and locations will be required at certain phases (or stages) of 
construction.   

G. All surveys shall be topographic surveys that meet the minimum standards of 
Chapter 61-G17 of the Florida Administrative Code.  Surveys shall include (but 
are not limited to) grading, extent of liner system, structure locations and 
elevations (of slabs), pipe inverts, piping, and other permanent structures.  

H. The elevation and grades shall be within an accuracy of 0.2 feet vertical and 0.5 
feet horizontal as shown in the contract documents.  Unless otherwise stated, all 
survey drawings shall be at a scale of 1"=40', with contours at one foot intervals. 
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I. The topographic information collected shall be taken on a 50 foot by 50-foot grid, 
at a minimum, and as necessary (i.e., spot elevations, grade breaks, ditches, 
mounds, etc.) so as to provide an accurate representation of the contour 
topography. For ditches and stormwater collection trenches, spot elevations shall 
be taken, at a minimum, every 50 linear feet, to include, at a minimum, the 
centerline of the ditch, the toe and top of ditch slopes, and any grade breaks. 

 
END OF SECTION 
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SECTION 01200 – PROJECT MEETINGS 

Add: 

1.03   PROGRESS MEETINGS 

 
During the course of the Contract, progress meetings will be organized and conducted 
by the PROJECT MANAGER and/or ENGINEER to discuss the progress of the Work 
weekly.  Depending on the project progress and schedule, the COUNTY reserves the 
right to request meetings every other week instead of weekly.  The CONTRACTOR and 
Project Superintendent shall attend these meetings.  

The suggested agenda for these meetings: 

A. Review summary of previous meeting 

B. Work progress 

1. Since last meeting 

2. Expected progress during next work period 

C. Field observations, problems, conflicts 

D. Construction schedule 

1. Problems which impede the construction schedule 

2. Revisions to schedule 

3. Critical/long-lead items 

4. Off-site fabrication and delivery schedules 

E. Coordination of work items with County activities 

F. Shop drawing submittals 

1. Status of reviews 

2. Submittal requirements 

3. Remaining submittals 

G. Record documents 

1. Well logs, pipe installation records 

2. Photographs 

3. Red-line mark-ups 
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4. Survey Notes 

H. Maintenance of quality standards 

I. Pending changes and substitutions 

1. Effect on construction schedule and on completion date 

2. Effect on other Contracts of the project 

J. Other Business 
 

END OF SECTION 
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Add: 

SECTION 01400 – QUALITY CONTROL 

PART 1 - GENERAL 

1.01 SITE INVESTIGATION AND CONTROL 

A. CONTRACTOR shall verify all dimensions in the field and check field conditions 
continuously during construction.  CONTRACTOR shall be solely responsible for 
any inaccuracies built into the WORK due to CONTRACTOR’s failure to comply 
with this requirement. 

B. CONTRACTOR shall inspect related and appurtenant WORK and report in 
writing to PROJECT MANAGER any conditions which will prevent proper 
completion of the WORK.  Failure to report any such conditions shall constitute 
acceptance of all site conditions, and any required removal, repair, or 
replacement caused by unsuitable conditions shall be performed by the 
CONTRACTOR at CONTRACTOR’s sole cost and expense. 

1.02 INSPECTION OF THE WORK 

A. All work performed by the CONTRACTOR shall be inspected by the 
CONTRACTOR and PROJECT MANAGER and nonconforming WORK shall be 
noted and promptly corrected.  The CONTRACTOR is responsible for the WORK 
conforming to the Contract Documents. 

B. The WORK shall be conducted under the general observation of the PROJECT 
MANAGER and is subject to inspection by representatives of the COUNTY 
acting on behalf of the COUNTY to ensure compliance with the requirements of 
the Contract Documents.  Such inspection may include mill, plant, shop, or field 
inspection, as required.  The PROJECT MANAGER or any inspector(s) shall be 
permitted access to all parts of the WORK, including plants where materials or 
equipment are manufactured or fabricated. 

C. The presence of the PROJECT MANAGER or any inspector(s), however, shall 
not relieve the CONTRACTOR of the responsibility for the proper execution of 
the WORK in accordance with all requirements of the Contract Documents.  
Compliance is a duty of the CONTRACTOR, and said duty shall not be avoided 
by any act or omission on the part of the PROJECT MANAGER or any 
inspector(s).  Inspection of WORK later determined to be nonconforming shall 
not be cause or excuse for acceptance of the nonconforming WORK.  The 
acceptance of nonconforming WORK shall be approved by the COUNTY when 
adequate compensation is offered and it is in the COUNTY’s best interest. 

D. All materials and articles furnished by the CONTRACTOR shall be subject to   
inspection, and no materials or articles shall be used in the WORK until they 
have been inspected and accepted by the PROJECT MANAGER or other 
designated representative.  No WORK shall be backfilled, buried, cast in 
concrete, hidden, or otherwise covered until it has been inspected.  Any WORK 
so covered in the absence of inspection shall be subject to uncovering at the 
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CONTRACTOR’s expense.  Where uninspected WORK cannot be uncovered, 
such as in concrete cast over reinforcing steel, all such WORK shall be subject to 
demolition, removal, and reconstruction under proper inspection, and no 
additional payment will be allowed. 

1.03 TIME OF INSPECTION AND TESTS 

A. Any samples and test specimens required under these Specifications shall be 
furnished and prepared for testing in ample time for the completion of the 
necessary tests and analyses before said articles or materials are to be used.  
CONTRACTOR shall furnish and prepare all required test specimens at 
CONTRACTOR’s own expense.  Whenever the CONTRACTOR is ready to 
backfill, bury, cast in concrete, hide, or otherwise cover any WORK under this 
Contract, the PROJECT MANAGER shall be notified not less than 24 hours in 
advance to request inspection before beginning any such WORK of covering.  
Failure of the CONTRACTOR to notify the PROJECT MANAGER at least 24 
hours in advance of any such inspections shall be reasonable cause for the 
PROJECT MANAGER to order a sufficient delay in the CONTRACTOR’s 
schedule to allow time for such inspection, any remedial, or corrective work 
required, and all costs of such delays, including its impact on other portions of 
the WORK, shall be borne by the CONTRACTOR. 

1.04 SAMPLING AND TESTING 

A. When not otherwise specified, all sampling and testing shall be in accordance 
with the methods prescribed in the current standards of the ASTM, as applicable 
to the class and nature of the article or materials considered.  However, the 
COUNTY reserves the right to use any generally-accepted system of inspection 
which, in the opinion of the ENGINEER, will ensure the COUNTY that the quality 
of the workmanship is in full accord with the Contract Documents. 

B. Any waiver of any specific testing or other quality assurance measures, whether 
or not such waiver is accompanied by a guarantee of substantial performance as 
a relief from the specified testing or other quality assurance requirements as 
originally specified, and whether or not such guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or remedial 
work, shall not be construed as a waiver of any technical or qualitative 
requirements of the Contract Documents. 

C. Notwithstanding the existence of such waiver, the ENGINEER shall reserve the 
right to make independent investigations and tests as specified in the following 
paragraph and, upon failure of any portion of the WORK to meet any of the 
qualitative requirements of the Contract Documents, shall be reasonable cause 
for the ENGINEER to require the removal or correction and reconstruction of any 
such WORK. 

D. In addition to any other inspection or quality assurance provisions that may be 
specified, the ENGINEER shall have the right to  independently select, test, and 
analyze, at the expense of the COUNTY (only with prior approval by the 
COUNTY), additional test specimens of any or all of the materials to be used.  
Results of such tests and analyses shall be considered along with the tests or 
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analyses made by the CONTRACTOR to determine compliance with the 
applicable specifications for the materials so tested or analyzed provided that 
wherever any portion of the WORK is discovered, as a result of such 
independent testing or investigation by the ENGINEER, which fails to meet the 
requirements of the Contract Documents, all costs of such independent 
inspection and investigation and all costs of removal, correction, reconstruction, 
or repair of any such WORK shall be borne by the CONTRACTOR. 

1.05 RIGHT OF REJECTION  

A. The PROJECT MANAGER or designated representative, acting for the 
COUNTY, shall have the right at all times and places to reject any articles or 
materials to be furnished hereunder which, in any respect fail to meet the 
requirements of the Contract Documents, regardless of whether the defects in 
such articles or materials are detected at the point of manufacture or after 
completion of the WORK at the site.  If the PROJECT MANAGER or designated 
representative, through an oversight or otherwise, has accepted materials or 
WORK which is defective or which is contrary to the Contract Documents, such 
material, no matter in what stage or condition of manufacture, delivery, or 
erection, may be rejected. 

B. CONTRACTOR shall promptly remove or replace rejected articles or materials 
from the site of the WORK after notification of rejection. 

C. All costs of removal and replacement of rejected articles or materials, as 
specified herein, shall be borne by the CONTRACTOR. 

D. Failure to promptly remove and replace rejected work shall be considered a 
breach of this specification and the COUNTY may after 7 days notice, terminate 
the CONTRACTOR’S right to proceed with the affected work and remove and 
replace the WORK and issue a backcharge to cover the cost of the WORK. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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Add: 

SECTION 01500 – SITE CONDITION SURVEY 

PART 1 - GENERAL 

1.01 SUMMARY 

A. The CONTRACTOR shall perform, or obtain other professional subcontractors to 
complete surveys that meet the minimum standards of Chapter 61-G17 of the 
Florida Administrative Code, to document elevations, grades, locations, maintain 
survey control during construction, and perform related field engineering as 
specified in the Contract Documents. 

B. The CONTRACTOR shall provide civil, structural or other professional 
engineering services specified or required to execute the CONTRACTOR’S 
construction methods. 

1.02 SURVEY REFERENCE POINTS 

A. The CONTRACTOR shall locate reference points prior to starting WORK, and 
shall protect and preserve all permanent reference points during construction.  
The control elevations and coordinates for the reference points to be used by 
CONTRACTOR are shown on the drawings. 

1. CONTRACTOR shall make no changes or relocate any reference point 
without prior written notice to the ENGINEER. 

2. CONTRACTOR shall report to the ENGINEER when any reference point 
is lost or destroyed, or requires relocation because of necessary changes 
in grades or locations. 

3. CONTRACTOR, at no additional cost to the COUNTY, shall replace and 
resurvey reference points that have been lost or destroyed.  The replaced 
reference point shall be surveyed by a registered, professional land 
surveyor.  Replacement will be based on original survey control. 

B. Prior to any work It is the CONTRACTOR’S responsibility to verify the reference 
points and the CONTRACTOR shall immediately notify the ENGINEER and 
PROJECT MANAGER of any discrepancies with the reference points from the 
coordinates and elevations provided. 

1.03 RECORD DRAWINGS 

A. All survey record documents, submitted to the ENGINEER for approval, shall be 
signed and sealed by a Florida Licensed Land Surveyor.  

B. Submitted survey record documents shall include the following: 

1. The Record Drawing information shall be submitted in AutoCAD drawing 
files in electronic format. 
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2. AutoCAD drawing file requirements:  Contour lines shall be continuous, 
unbroken polylines with a width of zero and an elevation (z-coordinate) 
assigned according to the elevation of the contour line.  All spot 
elevations shall have horizontal controls with vertical z-coordinates.  
Contours shall be at 1-foot intervals, with index contours at every fifth 
interval.  Objects in the drawing shall be drawn to scale. 

3. All survey information submitted shall be on the State Plane Coordinate 
System based on the monuments provided by the COUNTY. 

4. All submitted Record Drawings shall have the COUNTY-provided 
monuments shown on the drawings for the purposes of orientation, both 
horizontally and vertically. 

5. If multiple sheets are required, each sheet shall include match lines.   

1.04 SUBMITTALS 

A. The CONTRACTOR shall submit the name and address of the surveyor to the 
ENGINEER at least one week prior to the pre-construction survey.  

B. Upon request of the ENGINEER, the CONTRACTOR shall submit documentation 
signed by a Florida Licensed Land Surveyor, certifying that elevations and 
locations of improvements are in conformance with the Contract Documents, or if 
not in conformance, certifying variances from the Contract Documents. 

C. All Partial Field Surveys are to include photocopies of the field surveyor’s log that 
has been signed and dated by the surveyor performing the survey. 

PART 2 – PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.01 SURVEYING 

A. The CONTRACTOR shall be responsible for the preservation of all benchmarks, 
stakes, and marks.  If any benchmarks, stakes, or marks are disturbed by the 
CONTRACTOR, the CONTRACTOR shall not proceed with any WORK until he 
has established such points, marks, lines and elevations as may be necessary 
for the prosecution of the WORK. 
 
The accuracy of any method of staking shall be the responsibility of the 
CONTRACTOR.  All engineering for vertical and horizontal control shall be the 
responsibility of the CONTRACTOR. 

B. All surveys shall meet the minimum standards of Chapter 61-G17 of the Florida 
Administrative Code.  Surveys shall include (but are not limited to) grading, 
structure locations and pavement elevations, pipe inverts, piping, and other 
permanent structures. 
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C. The topographic information collected shall be taken one point directly above the 
previous, as necessary to provide an accurate representation of the contour 
topography (i.e., spot elevations, grade breaks, ditches, mounds, etc.).   

3.02 RECORD KEEPING/AS-BUILTS 

A. The surveyor shall maintain a complete, accurate log of all control and survey 
WORK as it progresses.  This log shall be available for periodic review by the 
ENGINEER. 

B. Grade elevations and locations will be required at certain phases (or stages) of 
construction.  The CONTRACTOR’S Florida Licensed Land Surveyor will provide 
and maintain as-built notes and a finished as-built drawing at the completion of 
each phase as listed in Paragraph 1.03 of this Section.  Each phase must be 
accepted by the ENGINEER in writing before the start of the next phase.  Record 
Drawings reflecting elevations and location information shall be submitted to the 
ENGINEER. 

3.03 TOLERANCES 

A. General elevations and grade shall have a tolerance of 0.1 feet vertical and 0.01 
feet horizontal with the following exceptions: 

1. A stated specific elevation shall be constructed to that exact elevation. 

2. If a minimum thickness of material is required then that thickness shall be 
met and not subject to a tolerance. 

3.04 PARTIAL SURVEYS 

A. Should sequence of construction selected by the CONTRACTOR or the 
COUNTY be such that the WORK is to be completed in phases (or stages) then, 
copies of the surveyor’s official field notes for each phase (or stage) shall be 
submitted to the ENGINEER for approval.  The field notes shall be signed and 
dated by the surveyor performing the survey.  The field notes shall include the 
design elevation, the as-built information, and the differences in elevation.  Upon 
completion of each layer (i.e. all surveys as outlined in Part 1.03), a complete 
record drawing, reflecting the submitted field note information and meeting the 
requirements outlined for Record Drawings in this Section, shall be submitted to 
the ENGINEER for approval. 

END OF SECTION 
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SECTION 01580 – PROJECT IDENTIFICATION AND SIGNS 

Remove from Part 1.02 A – Project Identification Sign (County)  

 “Two painted signs, of not less than 32 square feet…” 

Add to Part 1.02 A – Project Identification Sign (County) 

 “One painted sign, of not less than 32 square feet…” 

Remove Part 1.05 – Public Notification 
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SECTION 01710 – CLEANING  

Remove Part 3.01 C, and replace with “Waste from construction activities should be disposed of 
at the working face, per direction from the County.” 
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SECTION 01720 – PROJECT RECORD DOCUMENTS 

Add: 

2.06 CONSTRUCTION PHOTOGRAPHS 

A. Progress Photos:  The CONTRACTOR shall provide a photographic record of 
construction progress every other week to the COUNTY.  For each submittal, at 
a minimum, the photographic record shall consist of one set of at least12 color 
photographs in electronic file form. The ENGINEER and PROJECT MANAGER 
shall reserve the right to select the views to be photographed.  The photographs 
shall be of good quality as determined by the ENGINEER and PROJECT 
MANAGER, and camera date stamped.  Each photograph shall have the 
following items identified in a caption: 

- County project name and number 
- Date photograph was taken 
- Detailed description identifying location and name of feature photographed 
- Name of Contractor 
 

B. Photographs shall be taken weekly or during execution of individual WORK 
items, whichever is more frequent, beginning prior to the start of construction and 
continuing through the completion of all construction. 
 

C. Photographs shall be taken to document each major WORK item, including: 
 
1. Pre-construction conditions. 

2. Mobilization and storage of materials.  Materials photographed shall 
include the rock, pipe (perforated and solid-wall), and fittings to be used in 
the WORK. 

3. Stockpile area. 

4. Installation of the extraction well 

5. Installation of the gas header and lateral piping, including pipe fusion, 
access risers, valves, sumps, and other appurtenances.  

6. Connection of gas lateral piping to header. 

7. Connection of header, air line, and dewatering discharg piping to the 
existing LFG system. 

8. Installation of air supply line and dewatering discharge line in trench, 
including cross-over of pipes and appurtenances. 

9. Backfilling of installed pipe, including placement of warning tape and 
compaction. 

10. Road crossings, ditch crossings, and stormwater swale crossings. 
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11. Installation of pneumatic pumps in sumps and selected extraction wells. 

12. Installation of air supply line and air line isolation valves. 

13. Installation of dewatering discharge line, and dewatering discharge line 
isolation valve. 

14. Pressure testing. 

15. Leachate collection sump and manhole modifications. 

16. Site cleaning and demobilization. 

17. Sodding and seeding. 

2.07     RECORD DOCUMENTS 
 

A. Label each document “RECORD DOCUMENTS” in large printed letters. 
 

B. Maintain Blueline set of Drawings and specifications legibly annotated to show all 
changes made during construction. 
 
1. Graphically depict changes by modifying or adding to plans, details, 

sections, elevations, or schedules. 
 

2. Make changes on each sheet affected by changes. 
 

C. Record information concurrently with construction progress. 
 

D. Record Drawings shall include the following: 
 
1. Title Sheet (includes COUNTY project name and number, site location 

map, site address and phone number, and names, addresses and phone 
numbers of design engineer and CONTRACTOR). 
 

2. Lateral Layout (as-built and drawn using surveyed horizontal and vertical 
coordinates) shown with most recent site topography.  Site plan layout 
shall include existing and new features, identification of pipe locations and 
sizes, and callouts of all surveyed points (wellhead locations, pipe tie-ins, 
fittings, appurtenances, road crossings, changes in pipe direction and 
slope, etc.).  The header layout site plan shall be at a scale providing 
appropriate clarity to the drawing as approved by the ENGINEER.  

 
3. Record Construction Pipe Route Survey Table showing coordinates and 

elevations of surveyed top of pipe, fittings, tie-ins and appurtenances, 
length of pipe segments, pipe slope between each surveyed station, and 
ground surface elevation.  Each pipe segment shall be given a unique 
description as approved in advance by the ENGINEER.  Pipe Route 
Survey data shall be provided in a tabular format, which shall be 
approved by the ENGINEER.  An example format is provided below. 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

157



Manatee County  Supplemental Specifications 
2019 Stage II, Phase I GCCS Expansion 110 Section 99999 

 

 
4. As-Built Typical Details. 

 
5. Pipe profiles of all header and lateral pipes.  Profiles shall include pipe 

diameter, slope, grade breaks, section view of ground surface along pipe 
segment, location and description of existing utilities encountered, pipe 
crossings and vertical and horizontal scale bar.   
 

STATION GRID 
COORDINATES 

Surveye
d Top of 
Pipe (ft) 

Groun
d Elev. 

(ft) 

Header 
Depth 

(ft) 

Header 
Slope 

 

Const. 
Notes 
and 

Fittings 

Pipe 
Info. 

(north) (east) 

Line F-F 
0+00 

5078.45 22997.65 1235.58 1239.6
6 

3.8 -2.13% Sta 0+02 
Line E-

E’ 12”x4” 
Branch 
Saddle 

31 ft of 
4” Dia 

HDPE at 
2.13% 

0+04 50704.5
6 

22997.42 1235.74 1240.4
0 

4.47  Begin 8” 
CMP 
 Road 
Casing  

 

0+26 50694.4
4 

22977.80 1235.28 1239.0
9 

3.8  End 8” 
CMP 
Road 

Casing 

 

0+31 50712.6
5 

22981.02 1235.17 123.54 3.4  Sta 1+28 
C-C’  

4” Tee 
and 

Riser 

 

Lateral to 
EW-A 

        

0+00 50601.2
6 

23272.90 1274.62 1278.9
0 

4.3 2.00% Sta 2+00 
Line A-
A’ 6”x4” 
Branch 
Saddle 

5 ft of 4” 
Dia 

HDPE at 
2.00% 

0+05 50606.2
7 

23271.25 1274.72 1278.6
6 

3.9  Well 
EW-A 

 

Lateral to 
EW-B 

        

0+00 50591.2
2 

23078.87 1264.31 1268.2
9 

4.0 2.00% Sta 4+00 
Line A-
A’ 6”x4” 
Branch 
Saddle 

5 ft of 4” 
Dia 

HDPE at 
2.00% 

0+05 50595.8
2 

23081.00 1264.41 1268.8
6 

4.5  Well 
EW-B 
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E. Project Documentation Manual: 
 
1. Each copy of the Project Manual shall be bound, consist of clean legible 

copies or originals, and at the minimum consist of the following 
information: 
 
a. Cover Sheet 

 
b. Table of Contents 

 
c. List of Addenda 

 
d. Project Contact List - includes the names, phone numbers and 

address of the following: 
 
Project Manager 
Site Representative 
Pipe Contractor 
Surveyor 
Record Documenter 
 

e. Project Vendor List including list of materials provided by each 
vendor, and address, phone, fax number of each vendor.  
 

f. Project Record Drawing Summary 
 

g. Route Survey Data Table - referencing pipeline station with 
appropriate grid coordinates, ground surface elevation, depth of 
cover soil, top of pipe elevation at a minimum of every 50 feet, 
slope at all major line, angle and grade change points, valves, 
tees, and other appurtenances, and connection locations. 
 

h. Pressure Test Reports 
 

i. Contractor’s Daily Work Logs 
 

j. Construction Meeting Notes/Status Reports 
 

Project Document appendices shall include: 
 

k. HDPE pipe specifications 
- Pipe Installation Manual 
- Engineering Characteristics Manual 
- Pipe Material Data Sheet 
- Fabricated fittings specification sheets 
- Slotted and perforated pipe details 

 
l. Pump specification and operations manual 

 
m. Perforated pipe details 
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n. Valve specifications 
- Ball valves 
- Monitoring ports 

 
o. Kanaflex flexible hose and clamp specifications and manufacture’s 

literature 
 

p. Wellhead installation and operations manual 
 

q. Start-up certificates 
 
r. Photographs 
 

F. General File Requirements: 

1. Drawings shall be generated using AutoCAD Release 2014 or later 
software.  The Record Drawings shall be drawn to include the following: 

a. 3-dimensional, 1:1 format. 
b. Existing survey reference points. 
c. Breaklines that define all surface features. 
d. Contours and spot elevations must be at correct elevation. 

2. Electronic copies of the Contract Documents drawings will only be 
available to the CONTRACTOR in AutoCAD Release 2014 or later 
format.  Neither the COUNTY nor ENGINEER shall be responsible for 
conversion of files to other file formats. 

3. Record Document electronic files shall be supplied along with each set of 
Record Documents. 
 

4. Label each file with COUNTY project name and number, 
CONTRACTOR’s name, address and phone number, date of submittal, 
and file reference names. 

 
 

END OF SECTION 
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Add: 

SECTION 01800 – HEALTH AND SAFETY PLAN 

PART 1 - GENERAL 

1.01 GENERAL 

A. The CONTRACTOR will use only site crew members on the landfill footprint that 
are currently trained in accordance with the United States Occupational Safety 
and Health Administration (OSHA) regulations 29 CFR 1910.120.  The workers 
also need to have completed the minimum 40-hour Hazardous Materials training 
course and necessary refresher courses.  The area within the landfill footprint is 
included as that is the area where workers could be exposed to open refuse.  A 
copy of the current training certificate will be provided to the COUNTY and the 
ENGINEER for each site worker prior to the start of site work.  These certificates 
shall be submitted with the Health and Safety Plan, and whenever new workers 
are assigned to the job.  This applies to both the CONTRACTOR’s workers and 
any Subcontractor site workers.  No workers will be permitted to work on the site 
without these certificates.  

B. All site workers that work on the landfill footprint must be under a Medical 
Monitoring Program as outlined in 29 CFR 1910.120, and be physically capable 
of wearing a respirator, if necessary.  Proof of participation in this program must 
be provided to the COUNTY designated PROJECT MANAGER and the 
ENGINEER prior to the start of work. 

C. No smoking will be allowed at the Lena Road Landfill. 

D. Actions that potentially endanger workers shall be stopped immediately and 
brought to the PROJECT MANAGER’s attention.  Health and Safety for the 
CONTRACTOR’s and subcontractor’s forces is the responsibility of the 
CONTRACTOR. 

1.02 SITE-SPECIFIC HEALTH AND SAFETY PLAN 

A. The CONTRACTOR shall prepare a written site-specific Health and Safety Plan 
(Plan) for use by the CONTRACTOR and Subcontractor site workers.  This plan 
must be prepared to meet the 29 CFR 1910.120 OSHA regulations and shall 
include as a minimum, the following: 

1. Organizational Structure; to include general supervision, Health and 
Safety officer, lines of authority, and responsibility and communication.  
The Health and Safety Officer shall be a worker who will be present at all 
times during site construction, in addition to his/her other site duties. 

2. Comprehensive Work Plan; to include the work tasks and objectives, 
resources needed, and training requirements for workers (health and 
safety, machine operations license, etc.).  This shall also include a 
section on safety procedures to be followed for excavation and well 
drilling. 
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3. Asbestos Work Plan; to include approach for workers to excavation and in 
environments possibly containing asbestos material.  Plan shall include 
the WORK tasks and objective and resources needed. 

4. Health and Safety; to include identification of possible site hazards, 
training levels for each category of site workers, personal protective 
equipment and medical surveillance needed, site control measures, and 
confined space entry procedures. 

5. Emergency Response Plans; to include all emergency telephone 
numbers, a highlighted map showing the quickest route to the nearest 
emergency care facility, and directions to such facility. 

6. Air/Gas Monitoring Procedures; to include frequency and type of air/gas 
monitoring of exposed refuse and site worker areas, calibration of air/gas 
monitoring equipment, and action levels of air/gas contaminants for site 
worker protection.  All equipment calibration and field gas measurements 
shall be recorded with the date and time of sample, and the sampler’s 
name.  Sampling shall be done by a CONTRACTOR worker trained in the 
use of the gas sampling equipment.  These trained workers shall be 
designated in the CONTRACTOR’s Plan. 

7. Respiratory Protection Program; to include written documentation of the 
CONTRACTOR’s respiratory program. 

8. A signature page for all site workers covered by the Plan (CONTRACTOR 
and Subcontractor site workers). 

B. The CONTRACTOR shall consider the various materials disposed of (municipal 
solid waste) that may be encountered during excavation in preparing the Health 
and Safety Plan. 

C. Special consideration shall be made for the potential dangers of hydrogen 
sulfide, which may be present in landfill gas. 

1.03 SUBMITTALS 

A. CONTRACTOR shall submit copies of the site-specific Health and Safety Plan to 
the ENGINEER at the pre-construction meeting.  The ENGINEER will review the 
plan for information purposes only.  It is the CONTRACTOR’s responsibility to 
prepare and implement a Health and Safety Plan appropriate for the work to be 
conducted at the landfill. 

1.04 SITE OPERATIONS 

A. The Plan shall be kept on site in a known and easily accessible spot during all 
site operating hours.  All site workers shall be notified of the location of the Plan. 

B. A Safety Meeting shall be held by the CONTRACTOR and attended by all 
CONTRACTOR site workers prior to starting construction.  At this safety meeting, 
the Plan will be reviewed with the site workers, and all site workers will sign the 
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Plan indicating that they have been apprised of the Plan’s contents.  New site 
workers must review the Plan with the CONTRACTOR’s Health and Safety 
Officer prior to beginning work on site, and must sign that they have been 
apprised of the Plan’s contents. 

C. Site operations will take place in conditions of adequate light only. 

D. Areas of open refuse (i.e., excavations, trenches, and boreholes) shall be 
monitored by the CONTRACTOR for combustible gases, methane, volatile 
organics, hydrogen sulfide and oxygen through the use of field gas meters or 
Drager-type colorimetric tubes.  Respiratory protection for acid gases and 
organic vapors shall be used by the worker while monitoring gas levels.  
Appropriate respiratory protection shall be taken by other workers as necessary. 

E. No workers shall be allowed in any trench or excavation while excavation of the 
area is in progress.  Entry into the excavation shall be made only after the 
CONTRACTOR’s site worker has monitored the air in the excavation and 
determined the appropriate level of personal protection required for entry into the 
excavation.  Site workers in excavations must be supervised at all times. 

F. Site workers shall limit their dermal exposure to excavated refuse.  Minimal skin 
protection includes safety-toe boots, long pants, long-sleeved shirts, safety 
glasses, hard hats, and rubber gloves to be used when handling refuse. 

G. Start-up and shutdown of engines shall not be done in areas of excavated refuse.  

H. “A Compilation of Landfill Gas Field Practices and Procedures”, Solid Waste 
Association of North America (SWANA), August 2011, shall be reviewed by the 
CONTRACTOR for further safety information and requirements. 

PART 2 - PRODUCTS (Not used) 

PART 3- EXECUTION (Not used) 
 

END OF SECTION 
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SECTION 02064 – MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND 
EQUIPMENT 

Remove Part 3.03 – Removal and Abandonment of Asbestos Cement Pipe and Appurtenances  

Remove Part 3.04 – In-place Grouting of Existing Pipe  

Remove Part 3.05 – Spray-Applied Liners 
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SECTION 02221 – TRENCHING, BEDDING, AND BACKFILL FOR PIPE 
 
Remove Part 1.02 B – Dewatering, Drainage, and Flotation 
 
Remove Part 2.01. Replace with: 

2.02   NON-CALCAREOUS STONE 

A. Stone backfill shall be hard, durable non-calcareous rock.  Stone shall be washed 
as a component of the manufacturing process and be free of organics, lumps or 
balls of clay, and other deleterious materials. 

Stone shall be FDOT No. 4 and conform to the following gradation requirements: 
 

Sieve Size % Passing (by Weight) 

2-inch 100 

1½-inch 90-100 

1-inch 20-55 

3/4-inch 0-15 

3/8-inch 0-5 

2.03   CLEAN SOIL BACKFILL MATERIALS 

A. Soil material may be reused for clean soil backfill provided it is free of sticks, 
roots, organic matter, MSW, and stones larger than 1-inch in any dimension.  
Remove any material that cannot be made to compact readily and replace with 
suitable material. If new material must be imported for use as clean soil backfill it 
must meet the criteria of this Specification and the testing requirements below. 

B. Material shall be well-graded (SW), poorly graded (SP) or clayey sands (SC) as 
classified by the Unified Soil Classification System (USCS), or other soil as 
approved by the ENGINEER. 

C. Clean soil fill shall be used in the following areas of work and as shown on the 
Drawings: 

1. Any location on Drawings that calls for “general fill” or “clean soil backfill” 
if excavated material is waste or is otherwise not suitable for reuse. 

D. Clean soil backfill must be provided by CONTRACTOR and stockpiled for use 
on-site. 

2.04 SUBGRADE SOIL MATERIALS 

A. Subgrade soils are natural, in-place materials.  Soils shall be well-drained and     
reasonably free of sticks, roots, debris, organic matter, and MSW.  CONTRACTOR 
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shall remove material that cannot be made to compact readily and replace with 
ENGINEER-approved soil. 

B. Soils which yield or exhibit pumping due to excessive moisture shall be excavated 
and replaced with general fill or materials as approved by the ENGINEER. 

2.05 TOPSOIL 

A. Material shall be fertile, natural soil, typical of the locality, free from MSW, stones 
(exceeding 2-inch in any dimension), roots or sticks (exceeding 1-inch diameter), 
clay, and weeds, and obtained from naturally well drained areas.  It shall not be 
excessively acid or alkaline nor contain material harmful to plant growth.  The 
material shall comply with the requirements of FDOT’s Standard Specifications for 
Road and Bridge Construction (2000), Section 987 for Topsoil. 

2.06 PIPELINE LOCATOR/WARNING TAPE 

A. For LFG header and laterals as shown on the Drawings, tape shall be a standard 
locator/warning tape imprinted with the words “Caution Gas Line Buried Below,” as 
supplied by Reef Industries, Inc. (800-231-6074), or approved equal. 

 

Remove Part 3.01, 3.02, and 3.03 Replace with: 

3.01       PREPARATION 
 
A. Identify required lines, levels, contours and datum locations. 
 
B. Locate, identify and protect utilities from damage. 
 
C. Protect benchmarks, survey control points, monitoring wells, existing   structures   

and fences from excavating equipment and vehicular traffic. 
 

3.02      PRE-CONSTRUCTION LAYOUT 
 
A. Prior to trenching and pipe installation, CONTRACTOR and CONTRACTOR’s 

surveyor shall stake out the entire proposed trench alignment.  The proposed 
alignment must be approved by the ENGINEER and PROJECT MANAGER prior 
to the CONTRACTOR beginning excavation activities.  This pipeline route 
staking for both header and lateral pipes must meet the minimum pipe slopes 
listed in this Section and on the Drawings. 

B. Survey notes with proposed pipe slope calculations shall be submitted to the 
ENGINEER for approval prior to pipe installation.  Notes of pre-construction 
survey shall identify conflicts between the proposed WORK and existing features. 

3.03      EXCAVATION 

A. Refuse materials shall be handled as directed in Section 02 41 16, Refuse 
Handling, Storage, and Disposal. 

B. Excavate to lines, grades and dimensions necessary to complete the WORK. 
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C. Trenching Tolerances: 

1. Excavate to install pipes in straight runs at a uniform grade, without sags 
or humps, between vertical and horizontal control points in accordance 
with the Contract Drawings. 

2. Minimum trench width shall be as shown on the Drawings. 
3. Maintain thickness of soil cover over the top of the pipe, as shown on the 

Drawings, or approved by the ENGINEER. 

D. CONTRACTOR may not excavate more trench daily than can be completely 
backfilled after installation of the pipe the same day.  Excavations shall not be left 
open overnight. In the event that a trench must be left open overnight the 
CONTRACTOR must get permission from the COUNTY to leave trench open 
and trench must be encircled in safety/warning tape attached to stakes placed 
along the perimeter on all edges of the trench.  In the event that the trench has 
exposed refuse, all refuse must be covered with a tarp that is secured on all 
corners and along its perimeter. All trenches must be brought back to match 
existing grade daily unless otherwise approved by the ENGINEER or COUNTY 
REPRESENTATIVE. 

E. CONTRACTOR shall use appropriate survey/level instrumentation during 
excavation to ensure proper trench slope.  Verification of installed pipe slope 
shall be as specified in Part 3.06. 

F. Minimum trench slopes shall be at least 5 percent as shown on the Drawings or 
approved by the ENGINEER. 

3.04      DEWATERING 

A. Water that enters excavations into refuse shall be considered landfill leachate 
and shall not be discharged to the ground or other means that are typical for 
stormwater.  Water in trench excavations into refuse shall be pumped into sealed 
tanks, hauled to the main leachate pump station, or as directed by the PROJECT 
MANAGER, and discharged into the leachate collection system.  The 
CONTRACTOR must notify the COUNTY prior to dewatering, and allow the 
COUNTY to witness the dewatering and discharge to the leachate collection 
system. 

B. The CONTRACTOR shall at all times during construction provide and maintain 
proper equipment and facilities to remove water entering excavations. 
CONTRACTOR shall keep such excavations dry so as to obtain a satisfactory 
foundation condition for all WORK. 

C. Do not allow water to accumulate in excavations.  Remove water to prevent 
softening of foundation bottom, and soil changes detrimental to stability of 
subgrades and foundations.  Subgrade soils which become soft, loose, “quick”, 
or otherwise unsatisfactory for support of structure as a result of inadequate 
dewatering or other construction methods shall be removed and replaced by 
crushed stone or gravel as required by the ENGINEER at the CONTRACTOR’s 
expense.  The bottom of excavations shall be firm and without standing water 
before placing structures or pipes.  Provide and maintain pumps, well points, 
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sumps, suction and discharge lines, and other dewatering system components 
necessary to convey water away from excavations. 

D. Disposal of Water Removed by Dewatering System: 

1. Water conveyed away from excavations which has not contacted refuse 
materials shall be discharged to areas approved by the ENGINEER. 

2. Dispose of water by procedures approved by the ENGINEER in such a 
manner as to cause no inconvenience to the COUNTY, the ENGINEER, 
or others involved in work about the site. 

3. Water conveyed away from excavations which has contacted refuse 
materials shall be pumped into spill-proof containers and discharged into 
the leachate collection system as directed by the PROJECT MANAGER. 

E. If pipe trench becomes watered-in after placement of pipe, but before backfilling, 
CONTRACTOR shall dewater the trench, demonstrate that the pipe bedding and 
pipe slope remain satisfactory, and upon approval by the ENGINEER, backfill the 
pipe with clean dry soil in accordance with Part 2.01 of this Section. 

3.05     ROAD CROSSINGS 

A. CONTRACTOR shall schedule and coordinate all road crossings with the 
COUNTY to minimize disruption of the COUNTY’s operations. 

B. HDPE pipes shall be encased in a larger diameter casing for protection. The 
inner diameter of the casing shall be a minimum of six (6) inches larger than the 
cumulative outside diameters of the HDPE pipes encased. See Drawings for 
road crossing details. 

3.06      PIPE SURVEY 

A. CONTRACTOR shall verify that pipe slope meets the requirements specified in 
this Section and on the Drawings at 10-foot intervals along LFG laterals and 
header and record such information in the project notes.  Station numbering shall 
be used and marked on the pipe, as approved by the ENGINEER. 

1. CONTRACTOR shall measure each length of installed pipe and mark the 
10-foot stations.  Stationing of laterals shall begin with 0+00 at the 
header, ending at the riser for the well. 

2. Stationing of the header shall begin with 0+00 at a location approved by 
the ENGINEER.  Station numbering for pipe installed each day shall be 
consecutive with pipe installed on previous days.  The CONTRACTOR 
shall not restart station numbering at 0+00 for any header segment 
without advance approval from the ENGINEER. 

3. Survey equipment shall be used to measure the change in relative 
elevation between each 10-foot station prior to burial of any pipe. 

4. The surveyed elevations and calculated change in elevation and slope for 
each 10-foot section shall be recorded in the CONTRACTOR’s project 
notes. 

5. A trench laser will not be considered acceptable survey equipment for the 
purpose of verifying pipe slope. 
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B. The project notes detailing the required pipe slope confirmation shall be provided 
daily to the ENGINEER. 

C. An as-built survey shall be conducted on all installed pipe prior to backfilling the 
trench. 

 
1. The survey shall document the horizontal and vertical location of the top 

of the landfill gas lateral and header pipes at minimum 50-foot intervals 
and at each change in pipe direction, ground surface grade break, 
change in pipe grade, fitting, connection, pipe crossover, and tie-in along 
the entire pipeline routes. 

2. If a run of pipe is 100 feet or less in length, CONTRACTOR shall provide 
survey shots at a 20-foot interval or less.  For a run of pipe of 50 feet or 
less, CONTRACTOR shall provide survey shots at a 10-foot interval or 
less to document the pipe as-built conditions. 

3. The survey shall also document the type of pipe, location (horizontal and 
vertical coordinate) of structures and appurtenances such as, but not 
limited to road crossing casing, pipe crossing, and tie-ins.  

4. This surveying shall be sealed by a Florida Licensed Land Surveyor as 
described in Project Record Documents. 

 
3.07     BACKFILLING 

A. Backfill materials shall be as described in Part 2 of this Section. 

B. CONTRACTOR shall notify the ENGINEER prior to beginning backfilling.  The 
ENGINEER shall inspect all pipe, fittings and connections prior to approving 
backfilling.  If CONTRACTOR backfills pipe without inspection of the pipe while 
pipe is installed in the open trench, CONTRACTOR shall uncover all uninspected 
buried pipe so that it may be properly inspected.  This shall be done at no 
additional cost to the COUNTY or ENGINEER. 

C. Place bedding material in trench to the lines and grades shown on the Drawings. 

D. Bedding material shall be placed in the trench ensuring material is placed under 
the haunch of the pipe.  The bedding shall be poured into place, not pushed, and 
shall be raked by hand and then compacted, using a mechanical compaction, in 
a loose lift not to exceed six (6) inches above the top of the pipe.   

E. Backfilling procedures shall be modified as necessary as approved by the 
ENGINEER in order to not displace (either horizontally or vertically) piping 
installed in the trench during backfill or bedding placement. 

F. Pipeline Locator/Warning Tape shall be placed in trench at least 1-foot below 
grade and at least 1-foot above the casing of all buried LFG pipe.  

G. Place soil backfill in maximum 6 inch lifts above pipe bedding to the existing 
grade.  CONTRACTOR shall compact soil backfill in 6-inch lifts with mechanical 
compaction such as an excavator bucket.  Compaction shall be to a density 
where subsequent passes with the mechanical compaction device will not reduce 
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the surface elevation of the bedding material by more than three-quarters of an 
inch. 

3.08      REFUSE DISPOSAL 

A. The CONTRACTOR shall be responsible for loading and transporting refuse to 
the working face.  No excavated waste shall be left overnight at any excavation 
at any time. 

3.09      GRADING DISTURBED AREAS 

A. CONTRACTOR shall regrade and return to their original condition, as determined 
by      the PROJECT MANAGER and ENGINEER, all areas disturbed by 
CONTRACTOR’s work. This includes, but is not limited to ruts caused by 
construction equipment, soil stockpile areas, and landfill benches and terraces 
used for access. 

3.10 TESTING REQUIREMENTS DURING PLACMENT 

A. The CONTRACTOR shall place backfill and fill materials to achieve an equal or 
“higher” degree of compaction than undisturbed materials adjacent to the work; 
however, in no case shall the degree of compaction fall below minimum 
compaction specified in this Section. 

B. Where laboratory or field testing is specified herein to verify that the constructed, 
in-place WORK meets the specifications and quality control requirements herein, 
the CONTRACTOR shall employ and bear the expense for an independent 
testing laboratory to conduct such tests.  The CONTRACTOR shall pay for the 
costs of all retests required due to the initial testing not passing the requirements 
herein.  Laboratory shall be on the approved vendors list of the COUNTY. 
 
Where laboratory testing is specified to verify that any individual material of 
construction or product meets certain quality control requirements (i.e. size, 
gradation, mix formula, hardness, shape, inherent strength, etc.), the 
CONTRACTOR shall employ and bear all expenses for an independent testing 
laboratory to sample the material or product and to conduct such tests and 
retests if necessary or required by the COUNTY. 

END OF SECTION 

 

 

 

 

 

 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

170



Manatee County  Supplemental Specifications 
2019 Stage II, Phase I GCCS Expansion 123 Section 99999 

SECTION 02260 – FINISH GRADING 

Remove Part 3.02 A.  

Replace with: 

Part 3.02 

I. The Contractor shall place topsoil in areas where hydroseeding, sodding, and 
planting is to be performed, as needed to establish vegetation.  
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Add: 

SECTION 24116 – REFUSE HANDLING, STORAGE, AND DISPOSAL 

PART 1 - GENERAL 

1.01 NOTIFICATION 

A. The CONTRACTOR shall notify the COUNTY in advance of planned excavation 
of landfill refuse.    

B. No excavated materials shall be removed from the site or disposed of by the 
CONTRACTOR except as specified below and approved by the COUNTY. 

 

PART 2 - REFUSE HANDLING AND DISPOSAL 

2.01 REQUIREMENT 

A. Excavated refuse shall be loaded onto dump trucks or other vehicles and moved 
to working face as soon as possible after excavation for disposal. 

B. In the event that refuse is excavated and cannot be immediately taken to the 
working face in Stage II, the refuse may be stored adjacent to the excavation 
until it can be taken to the working face before the end of the same working day.  
Refuse shall remain within close proximity to the location from which it was 
removed.   All refuse must be removed from all locations at the end of each 
working day. 
 

PART 3 – EXECUTION  

3.01 REQUIREMENT 

A. The COUNTY has specified that all excavated refuse should be moved from the 
excavation zone directly to the working face in Stage II. The CONTRACTOR is 
not required to record the excavated waste tonnages at the scalehouse. The 
CONTRACTOR shall not disrupt other onsite COUNTY operations at the landfill 
with the use of trucks or other equipment moving waste to the working face. It is 
the CONTRACTORS responsibility to coordinate with the COUNTY all refuse 
disposal actions before excavation work begins.  

END OF SECTION 
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SECTION 02485 – SEEDING AND SODDING 

Add to Part 3.01 

C. All disturbed or trenched side slopes shall be sodded. The flat top deck of Stage 
II shall be seeded. 
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Add: 

SECTION 33 21 70 – LFG EXTRACTION WELLS AND WELLHEADS 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. Scope of Work:  The CONTRACTOR shall provide all labor, equipment, 
materials, and appurtenances necessary to drill, install and make ready landfill 
gas (LFG) extraction wells and wellheads as specified herein and as indicated on 
the Drawings.   

B. The perforated pipe, stone, geotextile, bentonite, and soil backfill shall be set at 
depths and thicknesses shown on the Drawings or as designated in the field by 
the ENGINEER.  It is expected that combustible and asphixiant gases will be 
venting from boreholes drilled in to waste within the footprint of the landfill.  The 
CONTRACTOR’s bid price shall include provision for all equipment and 
procedures necessary to safely install wells and borings under this condition.  All 
Work shall be performed by qualified workers in accordance with the best 
standards and practices available. 

C. Upon completion of each new extraction well or boring, CONTRACTOR shall 
dispose of all construction and drilling refuse materials as specified in Section 
24116 or as directed by the COUNTY designated PROJECT MANAGER. 

D. Related Work Described Elsewhere: 
 
1. Section 24116: Refuse Handling, Storage, and Disposal 
2. Section 02221: Trenching, Bedding, and Backfill for Pipe 
3. Section 33511: Pipe, Valves, and Pipe Fittings 

1.02 REFERENCES 
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

STANDARD TEST METHODS/PRACTICE 

 

ASTM D 420-98 Standard Guide to Site Characterization for 
Engineering, Design, and Construction Purposes 

 

ASTM D 422-63 Standard Method for Particle-Size Analysis of Soils 
 

ASTM D 1452-80 Standard Practice for Soil Investigation and 
Sampling by Auger Borings 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

174



Manatee County  Supplemental Specifications 
2019 Stage II, Phase I GCCS Expansion 127 Section 99999 

ASTM D 2487-00 Standard Classification of Soils for Engineering 
Purposes (Unified Classification System) 

 

ASTM D 2488-00 Standard Practice for Description and Identification 
of Soils (Visual-Manual Procedure) 

1.03 SUBMITTALS 

A. The CONTRACTOR shall prepare and submit to the ENGINEER, for review and 
approval, Certificates of Compliance on materials furnished, and manufacturer’s 
brochures containing complete information and instructions pertaining to the 
storage, handling, installation, and inspection of pipe and appurtenances 
furnished as described in Section 01340, Shop Drawings, Project Data, and 
Samples. 

B. The CONTRACTOR shall prepare and submit to the ENGINEER for review and 
approval, Shop Drawings showing dimensions, materials, and manufacturer’s 
information for pipe, pipe perforations, fittings, bentonite, and wellhead 
components. 

C. One week prior to well drilling, CONTRACTOR shall submit an example well 
boring log and construction log.  The example log shall be completed with all of 
the required descriptions and pertinent information required under Part 3.04 of 
this Section. 

D. At least two weeks prior to construction, the CONTRACTOR shall submit to the 
ENGINEER for review and approval, results of the sieve analysis for the soil 
backfill, samples of all well backfill materials (if requested), the name of the 
vendor(s), and source of backfill materials furnished. 

E. At the end of each day, CONTRACTOR shall provide copies of the handwritten 
well boring and completion logs for each well drilled on that day.  Information to 
be included on the well logs is listed in Part 3.04 of this Section. 

F. Final boring logs based on field information shall be typewritten and submitted 
with the Record Documents, as stated in Section 01720.  Description of the 
boring and excavated material shall be according to the guideline sheet at the 
end of this Section. 

1.04 QUALITY ASSURANCE 

A. A professional experienced in installation of LFG wells shall be responsible for 
observing and documenting information related to all boring and installation 
activities. The OWNER will contract with the quality assurance professional that 
will oversee and observe the extraction well installation. 

B. Inspect well materials for cleanliness, deformations, and imperfections, and 
ensure conformance with Specifications prior to use. 
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PART 2 - PRODUCTS 

2.01 SOIL 
 
2.02 Soil backfill material shall be granular material free of clay, sticks, roots organic material 

from an off-site source, as specified in Section 02221, Trenching, Bedding, and Backfill 
for Pipe. 

2.03 STONE 
 
A. Stone shall be FDOT No. 4 stone as specified in Section 02221 Part 2.02 

2.04 BENTONITE 

A. “Bentonite Plug” as used in the Drawings, shall refer to a well seal comprised of 
hydrated sodium bentonite pellets or chips of a thickness as indicated on the 
Drawings.  Bentonite material shall consist of clay greater than 85% sodium 
montmorillonite, without additives.   

B. Bentonite shall be hydrated per manufacturer’s instructions prior to backfilling 
with soil.  Bentonite shall be hydrated in 6-inch lifts as per Paragraph 3.05 B of 
this Section.   

C. Under no circumstances will the use of granular bentonite be permitted for the 
vertical extraction wells. 

2.05 HDPE PIPE 
 

A. Pipe for extraction wells shall be 8-inch Standard Dimension Ration (SDR) 11 
high density polyethylene pipe as shown on the Drawings. 
 

B. The perforations in the extraction well piping shall be as specified on the 
Drawings.  Perforations may be pre-fabricated or fabricated by the 
CONTRACTOR. 

2.06 WELLHEAD MATERIALS 

A. Wellheads shall be Precision Quick-ChangeTM orifice plate wellheads provided by 
QED. 

2.07 MONITORING PORTS  

A. Monitoring ports shall be Parker P4MLBA Quick Connects with fitting, with 
McMaster Carr vinyl cap or approved equivalent. 

2.08 WELL IDENTIFICATION 
 
A. Upon completion of well drilling and piping installation, CONTRACTOR shall 

apply printed yellow stickers with the designated collection ID point on the 
collection pipe casing. The sticker shall contain the following information: 
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collection point ID, and the words “Manatee County Lena Road Landfill” and 
“Landfill Gas Extraction Well”, like the example shown below:  

 

 

PART 3 - EXECUTION  

3.01 PRE-CONSTRUCTION SERVICES 

A. The CONTRACTOR shall survey and stake the well and horizontal collector 
boring locations prior to drilling.  Pre-construction layout surveying shall be done 
by a Florida Licensed Professional Surveyor.   

B. CONTRACTOR shall supply surveyed ground elevations of the proposed new 
extraction wells to the ENGINEER so that the design well depths may be 
confirmed at least one week prior to drilling.   

C. Extraction well and boring locations must be approved and may be adjusted by 
the ENGINEER prior to beginning drilling.   

3.02 DRILLING 

A. The CONTRACTOR shall coordinate the start of drilling with the ENGINEER and 
PROJECT MANAGER. 

B. The CONTRACTOR shall provide at all times a thoroughly experienced, 
competent driller during all operations at the drill site.  

C. The CONTRACTOR must use dry drilling equipment. 

D. Wells are to be drilled to the depth and diameter as shown on the Drawings.  The 
boring depths shown on the Drawings may be adjusted in the field by the 
ENGINEER.  Under no circumstances are the drilling depths from the well 
schedule on the Drawings to be exceeded unless approved by the ENGINEER in 
advance. 
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1. Wet Borings: 

a. The PROJECT MANAGER and ENGINEER shall be notified of 
wet boring conditions.   

b. If water is encountered in a boring, the CONTRACTOR may be 
directed by the PROJECT MANAGER and ENGINEER to drill 
beyond the point at which it was encountered.  If wet conditions 
remain, at the direction of the PROJECT MANAGER and 
ENGINEER, the boring may be terminated (after driller has 
attempted to advance boring for 2 hours) and the length of 
perforated pipe adjusted by the ENGINEER.  If wet conditions 
cease (e.g., due to a perched water layer), then drilling will 
continue to the design depth. 

c. If water is encountered in a boring at a shallow depth, the 
ENGINEER may decrease the well depth and length of perforated 
pipe, or relocate the well. 

2. Abandoned Borings:  

a. If, in the opinion of the PROJECT MANAGER and ENGINEER, 
the borehole has not reached a sufficient depth to function as an 
effective extraction well, the CONTRACTOR shall abandon this 
borehole by backfilling it with cuttings removed during drilling.  Soil 
shall be backfilled and compacted to ground surface.  
CONTRACTOR shall supply additional soil backfill to refill any 
settlement within the abandoned borehole, as approved by the 
ENGINEER. 

b. If cuttings are unsuitable as backfill (for example, box springs, 
tires, etc.) the CONTRACTOR shall use soil backfill material.   

c. Compensation for abandoned borings shall be at the unit price for 
boring refusal. 

E. The bore for the well shall be straight and the well pipe shall be installed in the 
center of the borehole.   

1. The CONTRACTOR shall take all necessary precautions to maintain the 
well pipe vertically plumb during the entire backfill operation of the 
borehole to the satisfaction of the ENGINEER. 

2. The grate over the borehole that is used to keep the well casing plumb 
shall not be removed until the borehole is backfilled to within 2 feet of 
ground surface. 

3. If the pipe is installed out of plumb, as determined by the ENGINEER, the 
CONTRACTOR, at his own expense, shall correct the alignment. 
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4. The well casing shall extend above ground surface as shown on the 
drawing.  No pipe couplings shall be installed above grade or within 10 
feet of ground surface below grade. 

3.03 WELL LOGS 
 
A. CONTRACTOR shall keep detailed well logs for all wells drilled.  Information 

recorded on the well logs shall include the following: 
 
1. Total depth of well. 

 
2. Visual description of refuse at 5-foot intervals: 

a. Type of refuse encountered including the estimated percentage of 
the following components (by volume) on visual inspection: 
 
 Paper/Cardboard 
 Plastic 
 Yard refuse 
 Construction debris 
 Textiles 
 Tires 
 Sludge 
 Dirt 

b. Moisture content (in percentages) based on the guidelines 
attached to the end of this Section. 

c. State of decomposition based on the guidelines attached to the 
end of this Section. 

d. Temperature of excavated refuse 

3. Occurrence, depth, and thickness of water-bearing zones 

4. Length of slotted pipe and solid pipe below grade. 

5. Thickness, description and depth from ground surface of backfill layers. 

6. Length of above ground riser stick-up pipe. 

B. CONTRACTOR shall use the well borings description sheet provided at the end 
of this Section as a guideline for describing excavated materials. 

C. Field copies of the well logs shall be provided to the ENGINEER.  If the 
CONTRACTOR fails to provide field copies of well logs to the PROJECT 
MANAGER at the end of each day, the CONTRACTOR will not be allowed to 
conduct any further drilling activities until the logs have been submitted and 
reviewed by the ENGINEER. 
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D. Typed final copies of the well logs shall be submitted with the Record Drawings 
in accordance with Section 01720.  Handwritten logs will not be acceptable for 
submittal with the Record Drawings. See Attachment 1 – Well Log Template and 
Attachment 2 – Borehole Log Supplement. 

3.04 JOINING OF PIPES 

A. Pipes shall be joined as specified in Section 33511, Pipes, Valves, and Pipe 
Fittings.  

1. Heat fusion joints shall be made in accordance with manufacturer’s step-
by-step procedures and recommendations.  

2. Mechanical joining shall be accomplished with HDPE flange adapters, 
neoprene gaskets, and ductile iron back-up flanges, and shall be used 
only where shown on the Drawings. 

B. At the end of each day, CONTRACTOR shall cap the ends of all joined pipes 
longer than 20 feet to prevent entry by animals and debris. 

3.05 BACKFILLING 

A. Backfilling of the well shall commence immediately after well drilling is completed 
and the well piping has been installed in the borehole.   

1. Backfill materials shall be placed carefully within the wells to the 
dimensions shown on the Drawings and as approved by the ENGINEER.   

2. Soil backfill containing foreign material may be rejected by the PROJECT 
MANAGER or ENGINEER on the basis of a visual examination.   

3. Both well piping and backfill shall be installed with a safety grate installed 
over the boring.  The safety grate shall remain in place until backfill is 
within 2 feet of existing ground surface. 

B. Bentonite Plug shall be backfilled and hydrated in 6-inch lifts.  The 
CONTRACTOR shall soak each lift according to the manufacturer’s instructions 
prior to filling the next one.  A minimum of 6 bags of bentonite shall be poured 
into the center of the borehole per 6-inch lift. 

C. Soil backfill shall be rodded in the boring to provide even distribution and 
compaction. 

 

3.06 REFUSE DISPOSAL 

A. The CONTRACTOR shall dispose of excavated refuse as specified in Section 
24116 -Refuse Handling, Storage, and Disposal. 

3.07 TEMPORARY CAP 
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A. The CONTRACTOR shall temporarily cap the riser pipe of the vertical extraction 
well immediately after well pipe installation to prevent venting of LFG into the 
atmosphere.  The CONTRACTOR shall remove this cap during the installation of 
the wellheads.  Lag screws may be necessary due to the internal gas pressure 
within the well. 

3.08 WELLHEAD INSTALLATION 

A. Vertical extraction well and horizontal collector wellheads shall be installed in 
accordance with manufacturer’s recommendations.  PVC pipe sections of the 
wellhead shall be air-tight.  Any leaks shall be repaired by CONTRACTOR at no 
additional cost to the COUNTY. 

B. Install flexible Kanaflex hose on all wells so that hose has no sags, as shown on 
the Drawings. However, flexible hose shall not be taut.  Provide enough slack to 
accommodate minor pipe settlement, as approved by the ENGINEER. 

 
 
Attachment 33217 – 1 Well Log Template 
 
Attachment 33217 – 2 Borehole Log Supplement 
 
 

END OF SECTION 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

181



Manatee County  Supplemental Specifications 
2019 Stage II, Phase I GCCS Expansion 134 Section 99999 

SECTION 33218 – LANDFILL GAS COLLECTION SYSTEM APPURTENANCES 

PART 1 - GENERAL 

1.01 GENERAL 

A. The CONTRACTOR shall furnish all labor, materials, equipment and incidentals 
necessary to perform all work and services for complete installation of the landfill 
gas (LFG) collection system appurtenances as shown on the drawings and as 
specified, in accordance with provisions of the Contract Documents. 

B. The WORK shall include, but not necessarily be limited to installation of 
pneumatic pumps, valves, valve vaults, condensate trap assemblies, sumps, 
cleanouts, access risers, blind flanges, installation of pipe, fittings, connections, 
bentonite/soil seal, and gravel, as specified and as shown on the drawings. 

1.02 SUBMITTALS 

A. Materials shall not be incorporated in construction until approved by the 
COUNTY and ENGINEER. 

B. The CONTRACTOR shall notify the COUNTY of the source of all materials and 
shall furnish a representative sample for approval, at least ten calendar days 
prior to the date of anticipated use of such material. 

C. Warranty package will be submitted to COUNTY and ENGINEER for review and 
approval. All equipment specified in this Section shall be warranted by 
Manufacturer for a period of not less than one year from the date of acceptance. 

PART 2 - PRODUCTS 

2.01 PNEUMATIC PUMPS 

A. Pumps shall be air displacement pumps, internally controlled and designed for 
leachate and condensate systems. Pumps shall be bottom loading with inlet 
screen. 

B. The pneumatic pumps shall be PumpOne XP-4-BL Short Bottom Loading Pump. 
The pump shall have screens, casings and fittings, and a hose and hardware 
package with 1-inch discharge hoses and ½-inch air supply hoses. 

C. Performance and Configuration Requirements: 

1. Leachate and Condensate Pump: 

a. Design Condition: Minimum of 5 gpm at 140 FT Total Dynamic 
Head (TDH). 

b. Intake Configuration: Bottom loading, screened intake. 

c. Controls: Liquid level control box that shall include data module 
manufactured by pump manufacturer that includes the following 
components: 
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1) Air filter regulator 

2) Air inlet supply pressure gauge 

3) Pump cycle counter 

4) Liquid level indicator with on/off switch 

5) Data module components shall be housed in a waterproof 
enclosure with a see-through window 

D. Accessories: 

1. Pipe/tubing: Provide supply air and liquid discharge tubing of sufficient 
size, strength, and capacity for the pump. 

2. Fittings: Provide stainless steel fittings appropriate for tubing connections. 

3. All necessary fittings, flanges, etc., to connect pump(s) to condensate 
sumps and selected vertical extraction wells, including the discharge of 
liquids removed into the dewatering discharge line. 

4. Air and dewatering discharge hose lengths outside the sumps and 
selected vertical extraction wells shall be field determined and approved 
by the ENGINEER. 

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

183



Manatee County  Supplemental Specifications 
2019 Stage II, Phase I GCCS Expansion 136 Section 99999 

2.02 WELL SEALS 

A. The well seals shall be PumpOne 8-inch Fernco-Type Dual Extraction well seal 
without fittings, part number 2000070 or equivalent. 

2.03 SOURCE QUALITY CONTROL 

A. Secure from the pump manufacturer the following inspections and tests on each 
pump before shipment from factory: 
1. Check for compliance with Specification. 
2. Test pump operation. 

B. Factory test of head (FT) versus flow (gpm) 

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Install pump in condensate sumps and selected vertical wells at locations shown 
on the drawings and as specified by the ENGINEER. All installations must be 
done per pump manufacturer’s recommendations. 

B. Connect to air supply line with pressure regulator. 

C. Connect discharge to dewatering discharge line. 

3.02 FIELD QUALITY CONTROL 

A. Provide services of equipment manufacturer’s field service representative(s) to: 
1. Inspect equipment covererd by these Specifications. 
2. Supervise pre-start adjustment and installation checks. 
3. Conduct initial startup of equipment and perform operational checks. 
4. Provide a written statement from manufacturer stating that manufacturer’s 

equipment has been installed properly, started up and is ready for 
Operation by Owner’s personnel. 

END OF SECTION 
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Add: 

SECTION 33511 – PIPES, VALVES, AND PIPE FITTINGS 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. Scope of Work:  The CONTRACTOR shall supply all materials, equipment, and 
labor needed to install complete and make ready for use all pipe, pipe fittings, 
and valves as specified herein and as indicated on the Drawings. 

B. Related Work Described Elsewhere 
 
1. Section 02221 – Trenching, Bedding, and Backfill for Pipe 
2. Section 33217 – LFG Extraction Wells and Wellheads 
3. Section 33512 – LFG Header Isolation Valves 

1.02 SUBMITTALS 

A. The CONTRACTOR shall prepare and submit to the ENGINEER, for review and 
approval prior to commencement of construction, certificates of compliance on 
materials furnished and manufacturer’s brochures containing complete 
information and instructions pertaining to the storage, handling, installation, 
inspection, maintenance, and repair of each type of pipe, pipe fitting, and valve 
furnished. 

B. The CONTRACTOR shall prepare and submit Shop Drawings to the ENGINEER 
for review and approval.  The Shop Drawings shall show the following:  

1. All dimensions, slopes, and invert elevations at connections to existing 
pipes.   

2. All tie-ins to the existing leachate collection system shall be field-verified 
and shown on the Shop Drawings.  This shall include pipe size and burial 
depth at a minimum. 

3. Pipe Dimensions for each pipe size used: 
 
a. Average outside diameter. 
b. Average inside diameter. 
c. Minimum average wall thickness. 

4. Each pipe and fitting size to be used. 

1.03 REFERENCE 
 
The publications listed below form a part of this specification to the extent referenced.  
The publications are referred to in the text by basic designation only.  Use of the most 
recent version is required. 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
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ASTM D 1248 Standard Specification for Polyethylene Plastics Molding and Extrusion 
Materials 

 

ASTM D 1784 Standard Specification for Rigid Poly (Vinyl Chloride) (PVC) Compounds 
and Chlorinated Poly (Vinyl Chloride) (CPVC) Compounds 

 

ASTM D 1785 Standard Specification for Poly (Vinyl Chloride) (PVC) Plastic Pipe, 
Schedules 40, 80, and 120 

 

ASTM D 2321 Standard Practice for Underground Installation of Thermoplastic Pipe for 
Sewers and other gravity-flow applications. 

 

ASTM D 2467 Standard Specification for Poly (Vinyl Chloride) (PVC) Plastic Pipe 
Fittings, Schedule 80 

 

ASTM D 2513 Standard Specification for Thermoplastic Gas Pressure Pipe Tubing and 
Fittings 

 

ASTM D 2564 Standard Specification for Solvent Cements for Poly (Vinyl Chloride) 
(PVC) Plastic Piping Systems 

 

ASTM D 2774 Standard Practice for Underground Installation of Thermoplastic Pressure 
Piping 

 

ASTM D 2855 Standard Practice for Making Solvent-Cemented Joints with Poly (Vinyl 
Chloride) (PVC) Pipe and Fittings 

 

ASTM D 3350 Standard Specification for Polyethylene Plastics Pipe and Fittings 
Materials 

 

AMERICAN NATIONAL STANDARD INSTITUTE (ANSI) 

ANSI B 31.8  Code for Pressure Piping 
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PART 2  - PRODUCTS 

2.01 FLEXIBLE PVC PIPE ON WELLHEADS 

A. Kanaflex flexible hose shall be as manufactured by Kanaflex Corporation, 
Compton, California (310-637-1616), Series 101-PS, or approved equal. 

B. Fasteners for flexible PVC pipe shall be stainless steel power lock clamps, or 
approved equal. 

2.02 HIGH DENSITY POLYETHYLENE (HDPE) PIPE 

A. General: 

1. All HDPE pipe and fittings 4-inch diameter and greater as indicated on the 
Drawings shall be Standard Dimension Ratio (SDR) 17 high density 
polyethylene pipe using a 3608 type resin or approved equal.   

2. Pipe shall be extruded from a Type III, Class C, Category 5, Grade P36 
compound as described in ASTM D 1248.  It shall be classified as cell 
345464C according to ASTM D 3350 and have the material designation 
of PE 3408.  The pipe shall be manufactured to meet the requirements of 
ASTM D 2513.  Manufacturer’s literature shall be adhered to when 
“manufacturer’s recommendations” are specified.  All pipe and fittings 
shall be provided by one manufacturer.  Acceptable manufacturers 
include Performance Pipe (800-527-0662), or approved equal. 

B. HDPE Fittings 

1. Fittings shall be manufactured from polyethylene compound having cell 
classification equal to or exceeding the compound used in the pipe. 

2. All fittings 12 inches and smaller shall be molded, unless approved by the 
ENGINEER. 

C. All pipe and fittings must be supplied by the same manufacturer. 

2.03 FLANGES FOR HDPE PIPE 

A. Flanges for HDPE pipe shall be convoluted ductile iron back-up rings with a 
minimum thickness of 1-inch, as manufactured by Improved Piping Products, Inc. 
(800) 969-0962, or approved equal.  Back-up rings shall be finished with blue 
primer, hot dipped galvanized, and epoxy coated. 

B. The studs, nuts, and washers for the flanges shall be hot dipped galvanized 
steel.  Stainless steel bolts and nuts are not an acceptable alternative.  All below 
grade studs, nuts, and washers shall be thoroughly coated with Polyken 1027 
Primer, or rubberized emulsion undercoating spray, or approved substitute, with 
no gaps in coverage.  Below grade flanges shall be wrapped in 5-mil 
polyethylene sheeting just after installation and prior to backfilling to help prevent 
corrosion. 
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C. Flange gaskets shall be full-face Neoprene. 

2.04 PIPE MARKINGS 

All HDPE pipe shall be stamped by the manufacturer with the following information at 
five foot intervals: 

A. Manufacturer name or trademark 
B. Nominal pipe size 
C. Type of plastic (e.g., PE 3608) 
D. Standard dimension ration (SDR) 
E. ASTM designations (i.e., ASTM D 2513) 

2.05 VALVES 

A. All valves shall be complete with all necessary operators and other accessories 
or appurtenances which are required for the proper completion of the WORK.  
Operators and other accessories shall be sized and furnished by the valve 
supplier and factory mounted. 

B. Valves and operators shall be suitable for the exposure they are subject to, e.g., 
buried and landfill gas.  Valves shall have all safety features required by OSHA. 

C. Unless otherwise shown, valves shall be the same size as the adjoining pipe. 

D. Valve position indicators shall be installed correctly to properly identify the valve 
position. 

E. Valve spacers shall be used for all valves 6 inches and larger. 
 

2.06 PIPELINE LOCATOR/WARNING TAPE 

A. For LFG header and laterals as shown on the Drawings, tape shall be a standard 
locator/warning tape imprinted with the words “Caution Gas Line Buried Below,” 
as supplied by Reef Industries, Inc. (800-231-6074), or approved equal. 

PART 3 - EXECUTION 

3.01 GENERAL 

A. Pipe shall be stored or stacked so as to prevent damage by marring, crushing, or 
piercing.  Maximum stacking height shall be limited to 6 feet. 

B. Pipe and pipe fittings shall be handled carefully in loading and unloading.  They 
shall be lifted by hoists and lowered on skidways in such a manner as to avoid 
shock.  Derricks, ropes, or other suitable equipment shall be used for lowering 
the pipe into the extraction well borings.  Pipe and pipe fittings shall not be 
dropped or dumped. 
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3.02 FIELD QUALITY CONTROL 

A. Pipe may be rejected for failure to conform to the Specifications or for the 
following reasons: 

1. Fractures or cracks passing through pipe wall, except single crack not 
exceeding 2 inches in length at either end of the pipe which could be cut 
off and discarded.  Pipes within one shipment shall be rejected if defects 
exist in more than 5 percent of shipment or delivery. 

2. Cracks sufficient to impair strength, durability or serviceability of pipe. 

3. Defects indicating improper proportioning, mixing, or molding. 

4. Damaged ends, where such damage prevents making a satisfactory joint. 

5. Scratches or gouges of depth greater than 10 percent of pipe wall 
thickness. 

B. Acceptance of fittings, stubs, or other specially fabricated pipe sections shall be 
based on visual inspection at job site and documentation of conformance to 
these Specifications. 

C. The ENGINEER shall be notified by CONTRACTOR prior to burial of pipe. 

D. The PROJECT MANAGER and ENGINEER reserve the right to require 
destructive testing of any fusion weld on HDPE pipe. 

3.03 FLEXIBLE PVC PIPE CONNECTIONS 

Connections to pipe shall be made with clamps in accordance with manufacturer’s step-
by-step procedures and recommendations, and as approved by the ENGINEER. 

3.04 HDPE PIPE HANDLING 

A. HDPE pipe shall not be bent more than the minimum radius recommended by 
the manufacturer for type, grade, and SDR.  Care shall be taken to avoid 
imposing strains that will overstress or buckle the HDPE piping or impose 
excessive stress on the joints. 

B. Joining HDPE Pipe: 

1. Only two methods shall be utilized to join HDPE pipe:  heat fusion and 
mechanical joining. 
 
a. Mechanical Joining shall be accomplished with HDPE flange 

adapters, neoprene gaskets, and ductile iron back-up flanges, and 
shall be used only where shown on the Drawings.  Refer also to 
Part 3.09 for Test Failure of this Section. 
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b. Heat Fusion joints shall be made in accordance with 
manufacturer’s step-by-step procedures and recommendations.   
 
1) Fusion equipment and a trained operator shall be provided 

by the CONTRACTOR.  Pipe fusion equipment shall be of 
the size and nature to adequately weld all pipe sizes and 
fittings necessary to complete the project (refer to Part 
2.10).   
 

2) Branch saddle fusions shall be made in accordance with 
manufacturer’s recommendations and step-by-step 
procedures.  Branch saddle fusion equipment shall be of 
the size to facilitate saddle fusion within the pipe trench.   
 

3) Heat fusion shall be performed outside of the trench 
whenever practical.   
 

4) Before heat fusing pipe, each length shall be inspected for 
the presence of dirt, sand, mud, shavings, and other 
debris, and any foreign material shall be completely 
removed.  

 
5) At the end of each day, all open ends of fused pipe shall 

be capped or otherwise covered. 
  

6) As per the manufacturer’s instructions, no fusion shall be 
performed in precipitation unless a shelter is provided. 
 

3.05 HDPE PIPE INSTALLATION 

A. Pipe installation shall comply with the requirements of ASTM D 2321, PPI TR-
31/9-79, and the manufacturer’s recommendations. 

B. Lengths of fused pipe to be handled as one segment shall not exceed 500 feet. 

C. The PROJECT MANAGER or the ENGINEER shall be notified prior to any pipe 
being installed in the trench in order to have an opportunity to inspect the 
following items:  
 
1. All butt and saddle fusions. 
2. Pipe integrity. 
3. Trench excavation and bedding material for rocks and foreign material. 
4. Proper trench slope. 
5. Trench contour to ensure the pipe will have uniform and continuous 

support. 
6. Proposed backfill sand and soil. 

D. Any irregularities found by the ENGINEER during this inspection must be 
corrected before lowering the pipe into the trench.  Pipe shall be allowed 
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sufficient time to adjust to trench temperature prior to any testing, segment tie-
ins, and/or backfilling. 

E. Tie-ins shall be made out of the trench whenever possible.  When tie-ins are to 
be made in a trench, a bell hole shall be excavated large enough to ensure an 
adequate and safe work area. 

F. Below grade piping shall be marked with warning tape to be buried in the trench 
above the pipe as indicated on the Drawings. 

G. CONTRACTOR shall collect all pipe shavings and discard in a trash receptacle.  
Shavings shall not be left on the ground. 

H. All installed HDPE pipe shall be marked in 10-foot intervals corresponding to the 
stationing required for slope confirmation and conformance surveying.  For main 
pipeline, station numbering shall be continuous and sequential.  Station 
numbering shall be referenced in daily logs to document pipe installation 
progress. 

3.06 FLANGED CONNECTIONS 

A. For flanged connections in virgin soil, the CONTRACTOR shall wrap and tape 
the flanges and bolts in 5 mil polyethylene sheeting prior to backfilling to help 
protect the assembly from corrosion. 

B. Flanges shall be joined with hot dipped galvanized steel studs and nuts.  Stud 
lengths shall accommodate the required distance between flanges including 
valve spacers, if necessary.  Stainless steel studs and nuts are not an acceptable 
alternative. 

C. For flanged connections within the limits of refuse, all below grade back-up rings, 
studs, nuts and washers shall be thoroughly coated with Polyken Technologies 
1027 Primer, or rubberized emulsion undercoating spray, or approved substitute. 

D. The CONTRACTOR shall wrap and tape the flanges and bolts in 5 mil 
polyethylene sheeting prior to backfilling. 

3.07 PIPE SUPPORTS 

All piping and valves shall be supported in such a manner as to prevent any stress being 
transmitted between sections and connected equipment and appurtenances. 

3.08 SEGMENT TESTING 

A. The HDPE laterals and connections to LFG header pipelines shall be subjected 
to pressure tests as described herein to detect any leaks in the piping.  Testing 
shall be performed below grade (inside the trench).  The CONTRACTOR shall 
accept the responsibility for locating, uncovering (if previously backfilled), and 
repairing any leaks detected during testing. A standard HDPE pressure test 
protocol is attached as Attachment 33511 – 1 Pipe Pressure Test Data Log.  
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B. Polyethylene piping shall be butt welded together into testing segments.  
Segments shall be connected to a testing apparatus on one end and fitted with 
fusion-welded caps on all openings.   

C. The segment to be tested shall be allowed time to reach constant and/or ambient 
temperature before initiating the test. 

D. The test must be performed during a period when the pipe segment will be out of 
direct sunlight; i.e., early morning, late evening, or cloudy days.  This will 
minimize the pressure changes which will occur during temperature fluctuations.  
No testing will be allowed during the middle of the day or when pipe segments 
are exposed to sunlight. 

E. The test pressure for LFG laterals and header shall be 10 psig.  The test 
pressure for air supply and condensate/dewatering pipes shall be 100 psig. 

F. Pressure drop during the test shall not exceed one percent of the testing gauge 
pressure over a period of one hour.  This pressure drop shall be corrected for 
temperature changes before determining pass or failure.  (See Section 3.09 for 
test failures).  The ENGINEER shall sign off on a test form to indicate test 
compliance. 

G. The ENGINEER shall be notified prior to commencement of the testing 
procedure and shall be present during the test. 

H. All equipment for this testing procedure, including an adequately sized air 
compressor, fittings, caps/pipe plugs, etc., shall be furnished by the 
CONTRACTOR.  Other necessary equipment includes a flange adaptor with a 
steel or brass blind flange.  Tapped and threaded into the blind flange will be a 
temperature gauge with a scale of 0 to 100 degrees C with 1-deg. intervals, a 
pressure gauge with a scale that spans the test pressure range with increments 
equal to 0.1 percent of the test pressure, an appropriate valve to facilitate an air 
compressor hose, and a ball valve to release pipe pressure at completion of test.  
Pipe reducers shall be utilized to adapt test flange to size of pipe being tested. 

3.09 TEST FAILURE 

A. The following steps shall be performed when a pipe segment fails the one 
percent/one hour test described in Part 3.08 F, above. 

1. The pipe and all fusions shall be inspected for cracks, pinholes, or 
perforations. 

2. All blocked risers and capped ends shall be inspected for leaks. 

3. Leaks shall be located and/or verified by applying a soapy water solution 
and observing soap bubble formation. 

B. All pipe and fused joint leaks shall be repaired by cutting out the leaking area and 
refusing the pipe. 
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C. After all leaks are repaired, a retest shall be performed in accordance with Part 
3.08. 

3.10 TEST REPORTING 

A. Each test (pass or failure) shall be reported in writing on a form approved by the 
ENGINEER. 

B. If failure occurs, CONTRACTOR shall note the following: 
1. Location of failure segment. 
2. Nature of leaks. 
3. Repairs performed. 

 
 
Attachment 33511 – 1 Pipe Pressure Test Data Log  

 
END OF SECTION 
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Add: 

SECTION 33512 – LFG HEADER ISOLATION VALVES 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. Scope of Work:  The CONTRACTOR shall provide all materials, equipment, and 
labor needed to install complete and ready-for-use all header isolation valves as 
specified herein and as indicated on the Plans. 

B. Related Work Described Elsewhere 

1. Section 33511:  Pipes, Valves, and Pipe Fittings 

1.02 SUBMITTALS 

A. The CONTRACTOR shall prepare and submit to the ENGINEER, for review and 
approval, certificates of compliance on materials furnished and manufacturer’s 
brochures containing complete information and instructions pertaining to the 
storage, handling, installation, inspection, maintenance, operation, and repair of 
each type of valve furnished.  Shop drawings shall be submitted for butterfly 
valve assemblies requiring spacers per paragraph 3.01 B of this Section. 

PART 2 - MATERIALS 

2.01 BUTTERFLY VALVES 

A. All valves shall be complete with all necessary operators, actuators, handwheels, 
extension stems, worm gear operators, operating nuts, wrenches, and other 
accessories or appurtenances which are required for the proper completion of 
the Work. Operators and other accessories shall be sized and furnished by the 
valve supplier and factory mounted. 

B. Valves shall be suitable for the intended service.  Renewable parts including 
discs, packing, and seats shall be of types recommended by valve manufacturer 
for intended service, but not of a lower quality than specified herein. 

C. Valves and operators shall be suitable for the exposure they are subject to, e.g., 
buried and landfill gas. Valves shall have all safety features required by OSHA. 

D. Unless otherwise shown, valves shall be the same size as the adjoining pipe. 

E. Valve position indicators shall be installed correctly to properly identify the valve 
position. 

F. Header isolation valves shall be butterfly bubble tight, wafer design, with a PVC 
body, polypropylene disc, nitrile seats and seals, 316 SS valve stem, and 
compatible with a flat face flange.  Valves shall be Asahi-America Type 75 series 
(18-inch). 
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G. Stem extensions shall be stainless steel in an epoxy coated carbon steel outer 
housing with a diecast aluminum alloy gear box assembly mounted on top and 
equipped with a removable manual operating wheel. 

2.02 HEADER VALVE MONITORING PORTS 

A. Monitoring ports shall be installed at each isolation valve and shall include the 
following items, or approved substitutes.  Monitoring hose shall be stainless steel 
with outer braid Swagelok (407-894-7191) flexible metal hose, part no. SS-
FM4PM4PF4, of adequate length to extend above grade as shown on the Plans.  
The male NPT end shall be threaded into the top of the header.  Sampling end 
shall have a ¼-inch NPT polypropylene male barb port by Parker P4MCB4 tubing 
barb with a McMaster-Carr 9753K38 vinyl cap, or approved equal.  The hose 
shall be secured to the valve stem inner boring by stainless steel brackets. 

2.03 IDENTIFICATION TAGS  

A. CONTRACTOR shall supply and affix to each valve an adhesive sticker marked 
with pre-printed letters designating the valve number (e.g., V-3, V-4, V-5, etc.).  
Tags shall not be marked with pen or marker. 

B. Tags shall be yellow adhesive sticker with black lettering. The sticker shall 
contain the following information: valve point ID, and the words “Manatee County 
Lena Road Landfill”. 

PART 3 - EXECUTION 

3.01 INSTALLATION 

A. Valves shall be installed in accordance with the manufacturer’s 
recommendations and the following: 

1. Butterfly valves shall be installed between two flanges as shown on the 
Drawings; care shall be taken to avoid stripping studs when tightening. 

2. Flanges shall be joined with hot dipped galvanized steel studs and nuts.  
Stud lengths shall accommodate the required distance between flanges 
including spacers, if necessary.  Stainless steel studs and nuts are not 
acceptable substitutes. 

3. All below grade back-up rings, studs, nuts and washers shall be 
thoroughly coated with Polyken Technologies 1027 Primer (508-261-
6200), or rubberized emulsion undercoating spray, or approved 
substitute.  There shall be no “holidays”, or areas where the coating is not 
completely applied. 

4. The CONTRACTOR shall wrap and tape the valve, flanges, and bolts in 5 
mil polyethylene sheeting prior to backfilling. 

B. Flanged butterfly valves may require spacers between the flange adapters and 
the valve body in order to allow full travel of the internal disk.  If spacers are 
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necessary for any butterfly valve, the CONTRACTOR shall install valve spacers 
subject to approval by the ENGINEER. 

 

END OF SECTION 
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Add: 

SECTON 33520 – UTILITY FLARE MAINTENANCE  

PART 1 – GENERAL 

1.01 DESCRIPTION 

A. Scope of Work: The CONTRACTOR shall provide all materials, equipment, labor 
and incidentals required to perform inspection, calibration and maintenance on 
the LFG Specialties blower/flare system.  

1.02 SUBMITTALS 

A. The CONTRACTOR shall prepare and submit to the ENGINEER a summary of 
work completed at the flare. List shall include all parts maintained as well as 
replacements.  

B. The CONTRACTOR shall provide a letter report of all work completed findings 
and recommendations. Report to include data gathered and calibration records. 

PART 2 – MATERIALS 

2.01 FLARE DIAGNOSTICS AND MAINTENANCE 

A. The CONTRACTOR shall provide all instrumentation to perform a typical 
diagnostic examination for the Utility Flare. 

PART 3 – EXECUTION 

3.01 UTILITY FLARE DIAGNOSTICS 

A. The CONTRACTOR shall perform a diagnostics test on the flare and blower skid, 
checking all appropriate settings, connections and operations within the system, 
including ramping system up and down to assure proper reaction to changing 
conditions. 

3.02 FLARE MAINTENANCE 

A. The CONTRACTOR shall: 
 
1. Drain the flare stack. The flare is equipped with a 2” diameter drain port at the 

base of the stack. Also, check the drain port for obstructions and clean out as 
necessary. 

2. Open knock out pot, remove and clean demister pad. 
3. Inspect all wiring and connections for any wear and replace as necessary. 
4. Inspect spark plug igniter for electrode wear and replace as necessary. 
5. Check pilot nozzle for obstructions and clean as necessary. 
6. Check all piping connections for tightness and leaks, replace gaskets as 

necessary and re-torque bolts. 
7. Check skid and flare alignment, re-shim and level if necessary. 
8. Lubricate the blower and motor bearings as specified by manufacturer 
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9. Check and adjust tension on drive belts when applicable. 
10. Remove and clean flame arrestor. 

 
END OF SECTION 
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Add: 

SECTION 44260 – CONDENSATE MANAGEMENT SYSTEM 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. Provide all materials, equipment, labor, and incidentals needed to install the 
condensate sumps, condensate traps, pneumatic pumps and appurtenances in 
accordance with the Drawings and manufacturer’s instructions. 

B. Related Work Described Elsewhere 
 
1. Section 02221 – Trenching, Excavating, Backfilling and Grading 
2. Section 33511 – Pipe and Pipe Fittings 

1.02 SUBMITTALS 

A. The CONTRACTOR shall prepare and submit to the ENGINEER for review and 
approval manufacturer’s literature, shop drawings, or other information pertaining 
to the assembly, operation, adjustments, and other maintenance and repairs of 
equipment to be installed under this Section, together with detailed parts lists, 
Drawings, dimensions, and/or photographs.   

B. At start-up, CONTRACTOR shall submit Operations and Maintenance (O&M) 
manuals. 

PART 2 - MATERIALS 

2.01 CONDENSATE SUMP 

A. The condensate sump system shall be capable of handling a minimum flow rate 
of 5 gallons per minute (gpm) with a total dynamic head of 140 feet. 

B. The sump shall be a welded, single walled HDPE assembly as shown on the 
Contract Drawings.  The reservoir shall be fabricated from SDR 17 pipe and 
designed to withstand a vacuum of 120 inches-w.c. and a pressure of 5 PSIG at 
130 degrees F. 

C. The condensate pump shall have level controls.  The pump shall pump 
condensate to a discharge line.  Discharge piping from the sump to the 
condensate discharge line shall be of a size and material recommended by the 
manufacturer such that the pneumatic pump can deliver the anticipated 
condensate load. 

2.02 ACCESS PORT 

Port shall be 11/2- inch diameter black polypropylene quick connect coupling consisting 
of two parts:  a male pipe threaded adapter and cap with steel cam locking levers. 
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2.03 MONITORING PORT 

Monitoring ports shall be QED supplied Easy Port™ quick connect, model number 
40987. 

2.04 PNEUMATIC PUMP 

A. Pump shall be submersible air displacement pump, internally controlled and 
designed for leachate and condensate systems.  Pump shall be bottom-loading 
with stainless steel body.  Major metal components shall be stainless steel, this 
shall include the pump head assembly, center dip tube, discharge check valve 
assembly, chain support harness, 3.5 inch extended inlet screen, and bottom 
check collar.  Plastic components shall be PVDF (kynar) or UHMWPE. 

B. The pneumatic pumps shall be PumpOne XP4-BL.  

C. Pump installed in condensate sump shall include the following components:  

1. Air filter/regulator 
2. Air inlet supply pressure gauge 
3. Pump cycle counter 
4. High liquid level indicator 

D. Pump shall have a minimum pumping capacity of 5 gallons per minute at 140 
feet total dynamic head and an air supply pressure of 60 pounds per square inch, 
gauge (psig). 

E. Pump accessories to include are 4-inch vacuum fit cap and hose set, including 
the discharge hose (3/4-inch I.D. Nylon Tube) from the pneumatic pump to the 
HDPE discharge line and the 150 psig rated, 1/4-inch I.D. air hose to the HDPE 
air supply line. 

F. Air and discharge hose lengths outside the sump/wells shall be field determined 
and approved by the ENGINEER. 

G. Each pump will include a ½ inch nylon or metal support rope from pump to 
sealing cap.   A stainless steel quick link connector will be used to attach the 
rope to the pump support harness. 

2.05 AIR SUPPLY LINE 

The air supply line from the compressor shall be as specified in Section 33511 and on 
the Drawings. 

2.06 CONDENSATE DISCHARGE LINE/DRAINAGE LINE 

The condensate discharge line shall be 4-inch diameter HDPE SDR 11 pipe as specified 
in Section 33511 and shown on the Drawings. 
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PART 3 - EXECUTION 

3.01 AIR SUPPLY LINE 

A. The air supply line from the compressor to the pneumatic pumps shall be 2-inch 
diameter SDR 9 HDPE pipe with yellow stripe as specified in Section 33511.  Air 
supply line shall be located in the same trench as the header/lateral piping (where 
possible) at a minimum depth as shown on the Drawings. 

3.02 CONDENSATE SUMP INSTALLATION 

A. CONTRACTOR shall install condensate sump in the location and to the lines 
shown on the Drawings.  Sump shall be installed vertically plumb. 

B. HDPE pipe connections shall be in accordance with Section 33511, Pipe and 
Pipe Fittings. 

C. Caution shall be exercised when backfilling around the sump to prevent 
damaging air and discharge lines. 

3.03 PUMP INSTALLATION 

A. Pump shall be installed in accordance with manufacturer’s recommendations.  
Pump vent line shall be installed to discharge inside the sump. 

B. Install pump so that bottom of pump is suspended off the bottom of the sump as 
shown on the Drawings and recommended by the manufacturer and approved by 
the ENGINEER. 

3.04 TESTING 

A. Upon completion of the installation, tests shall be performed by the 
CONTRACTOR with the assistance of the manufacturer’s representative, in the 
presence of the ENGINEER.  These tests shall demonstrate condensate pump, 
startup, shutdown, operation, and maintenance.  Test shall demonstrate the 
pumping of water from the sump for the full drawdown of the pump.  Equipment 
and other requirements necessary to perform the tests shall be furnished by the 
CONTRACTOR. 

END OF SECTION 
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Bid Attachment 3, PLAN SET / DRAWINGS 

 

NOTE - This attachment is uploaded as a separate document on the Procurement page of the County 
website with the solicitation document and available for download. 
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SECTION D, SAMPLE CONSTRUCTION AGREEMENT WITH GENERAL CONDITIONS OF THE CONSTRUCTION 
AGREEMENT AND AGREEMENT EXHIBITS 
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CONSTRUCTION AGREEMENT 

for 

STIPULATED SUM 

between 

MANATEE COUNTY (AS OWNER) 

and 

<CONTRACTOR NAME> (AS CONTRACTOR) 

 SAMPLE
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CONSTRUCTION AGREEMENT FOR STIPULATED SUM 

[Project Name] 
 

THIS AGREEMENT (“Agreement”) is made and entered into by and between 
Manatee County, a political subdivision of the State of Florida, referred to herein as 
“Owner”, and the firm of      , incorporated in the State of       and registered and 
licensed to do business in the State of Florida (license #      ), referred to herein as 
“Contractor.” 
 

WHEREAS, the Owner intends to construct [PROJECT DESCRIPTION], the 
aforementioned improvements being hereinafter referred to and defined as the 
“Project”; and 
 

WHEREAS, in response to Owner’s Invitation for Bid No.       (the “IFB”), 
Contractor has submitted its Bid (the “Contractor’s Bid”) to provide the aforementioned 
construction services. 
 

NOW THEREFORE, the Owner and the Contractor, in consideration of the 
mutual covenants hereinafter set forth, the sufficiency of which is hereby 
acknowledged, agree as follows: 
 

1. Contract Documents 

The Contract Documents consist of this Agreement and attached Exhibits, the attached 
General Conditions of the Construction Agreement, Supplementary Conditions (if any), 
Special Conditions (if any), Drawings (the titles of which are attached hereto as Exhibit 
A), Specifications (the titles of which are attached hereto as Exhibit B), Addenda issued 
prior to execution of this Agreement, the Invitation for Bid (including any Instructions to 
Bidders, Scope of Work, Bid Summary, Supplements, and Technical Specifications), 
any interpretations issued pursuant to the Invitation for Bid, the Contractor’s Bid, 
permits, notice of intent to award, Notice to Proceed, purchase order(s), any other 
documents listed in this Agreement, and Modifications [to include written 
Amendment(s), Change Order(s), Work Directive Change(s) and Field Directive(s)] 
issued after execution of this Agreement. These form the Agreement, and are as fully a 
part of the Agreement as if attached or repeated herein. This Agreement represents the 
entire and integrated agreement between the parties hereto and supersedes prior 
negotiations, representations or agreements, either written or oral. No other documents 
shall be considered Contract Documents. 

2. Work 

The Contractor shall fully execute the Work described in the Contract Documents, 
except to the extent specifically indicated in the Contract Documents to be the 
responsibility of others. 

SAMPLE
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3. Date of Commencement and Substantial Completion. 

A. Date of Commencement. The date of commencement of the Work shall be the 
date fixed in a Notice to Proceed issued by the Owner.  

B. Contract Time. The Contract Time shall be measured from the date of 
commencement. 

 
C. Substantial Completion. The Contractor shall achieve Substantial Completion of 

the entire Work not later than       days from the date of commencement, or 
as follows: 

 

Portion of Work Substantial Completion Date 

           

            
 
subject to adjustments of this Contract Time as provided in the Contract Documents. 
 
Time is of the essence in the Contract Documents and all obligations thereunder. If the 
Contractor fails to achieve Substantial Completion of the Work within the Contract Time 
and as otherwise required by the Contract Documents (to include not only the entire 
Work but any portion of the Work as set forth above), the Owner shall be entitled to 
retain or recover from the Contractor, as liquidated damages and not as a penalty, the 
sum of $      per calendar day, commencing upon the first day following expiration of 
the Contract Time and continuing until the actual date of Substantial Completion. Such 
liquidated damages are hereby agreed to be a reasonable estimate of damages the 
Owner will incur because of delayed completion of the Work. The Owner may deduct 
liquidated damages as described in this paragraph from any unpaid amounts then or 
thereafter due the Contractor under this Agreement. Any liquidated damages not so 
deducted from any unpaid amounts due the Contractor shall be payable to the Owner 
at the demand of the Owner, together with interest from the date of the demand at the 
maximum allowable rate.  

4. Contract Sum 

A. Payment. The Owner shall pay the Contractor the Contract Sum in current funds 
for the Contractor’s performance of the Contract. The Contract Sum shall be 
      Dollars and       Cents ($     ), subject to additions and deductions 
as provided in the Contract Documents. 
 

B. Alternates. The Contract Sum is based upon the following alternates, if any, 
which are described in the Contract Documents and are hereby accepted by the 
Owner.  

 
(State the numbers or other identification of accepted alternates. If decisions on 
other alternates are to be made by the Owner subsequent to the execution of 
this Agreement, attach a schedule of such other alternates showing the amount 
for each and the date when that amount expires.) 

 
C. Unit Prices. Unit prices, if any, are reflected in the Contractor’s Bid. 

SAMPLE
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5. Payments 

A. Progress Payments 
 

(1) Based upon Applications for Payment submitted to the Architect/Engineer by 
the Contractor and Certificates for Payment issued by the Architect/Engineer, 
the Owner shall make progress payments on account of the Contract Sum to 
the Contractor as provided below and elsewhere in the Contract Documents. 

 
(2) The period covered by each Application for Payment shall be one calendar 

month ending on the last day of the month. 
 
(3) Payments shall be made by Owner in accordance with the requirements of 

Section 218.735, Florida Statutes. 
 
(4) Each Application for Payment shall be based on the most recent schedule of 

values submitted by the Contractor in accordance with the Contract 
Documents. The schedule of values shall allocate the entire Contract Sum 
among the various portions of the Work. The schedule of values shall be 
prepared in such form and supported by such data to substantiate its 
accuracy as the Architect/Engineer may require. This schedule, unless 
objected to by the Owner or Architect/Engineer, shall be used as a basis for 
reviewing the Contractor’s Applications for Payment. 

 
(5) Applications for Payment shall indicate the percentage of completion of each 

portion of the Work as of the end of the period covered by the Application for 
Payment. 

 
(6) Subject to other provisions of the Contract Documents, the amount of each 

progress payment shall be computed as follows: 
 

i. Take that portion of the Contract Sum properly allocable to completed 
Work as determined by multiplying the percentage completion of each 
portion of the Work by the share of the Contract Sum allocated to that 
portion of the Work in the schedule of values, less retainage of ten 
percent (10.00%). Pending final determination of cost to the Owner of 
changes in the Work, amounts not in dispute shall be included as 
provided in Section 3.3.B. of the General Conditions; 

ii. Add that portion of the Contract Sum properly allocable to materials and 
equipment delivered and suitably stored at the site for subsequent 
incorporation in the completed construction (or, if approved in advance by 
the Owner, suitably stored off the site at a location agreed upon in 
writing), supported by paid receipts, less retainage of ten percent 
(10.00%); 

iii. Subtract the aggregate of previous payments made by the Owner; and 
iv. Subtract amounts, if any, for which the Architect/Engineer has withheld or 

nullified an Application for Payment, in whole or in part as provided in 
Section 3.3.C. of the General Conditions. 
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(7) The progress payment amount determined in accordance with Section 5.A(6) 
shall be further modified under the following circumstances: 

 
i. Add, upon Substantial Completion of the Work, a sum sufficient to 

increase the total payments to the full amount of the Contract Sum, less 
such amounts as the Architect/Engineer shall determine for incomplete 
Work, retainage applicable to such work and unsettled claims. 

 
ii. Add, if final completion of the Work is thereafter materially delayed 

through no fault of the Contractor, any additional amounts payable in 
accordance with Section 3.2.B. of the General Conditions. 

 
(8) Reduction or limitation of retainage, if any, shall be as follows: 

 
Notwithstanding the foregoing, upon completion of at least 50% of the Work, 
as determined by the Architect/Engineer and Owner, the Owner shall reduce 
to five percent (5%) the amount of retainage withheld from each subsequent 
progress payment. 

 
(9) Except with the Owner’s prior approval, the Contractor shall not make 

advance payments to suppliers for materials or equipment which have not 
been delivered and stored at the site. 

 
B. Final Payment. Final Payment, constituting the entire unpaid balance of the Contract 

Sum, shall be made by the Owner to the Contractor when: 
 

(1) The Contractor has fully performed the Work except for the Contractor’s 
responsibility to correct Work as provided in Section 2.4.C. of the General 
Conditions, and to satisfy other requirements, if any, which extend beyond final 
payment; and 

 
(2) A final Application for Payment has been approved by the Architect/Engineer. 

6. Termination or Suspension. 

A. Termination. The Agreement may be terminated by the Owner or the Contractor 
as provided in Article XIV of the General Conditions. 
 

B. Suspension by Owner. The Work may be suspended by the Owner as provided 
in Article XIV of the General Conditions. 

7. Other Provisions. 

A. Substantial Completion Defined. Substantial Completion shall be defined as 
provided in Article I of the General Conditions. In the event a temporary 
certificate of occupancy or completion is issued establishing Substantial 
Completion, the Contractor shall diligently pursue the issuance of a permanent 
certificate of occupancy or completion. 
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B. Project Meetings. There shall be a project meeting, at the jobsite or other 
location acceptable to the parties, on a regularly scheduled basis. The meeting 
will be attended by a representative of the Contractor, Architect/Engineer and 
Owner. These representatives shall be authorized to make decisions that are not 
otherwise contrary to the requirements of this Agreement. 

 
C. Weather. Any rainfall, temperatures below 32 degrees Fahrenheit or winds 

greater than 25 m.p.h. which actually prevents Work on a given day, shall be 
considered lost time and an additional day added to the Contract Time, provided 
no work could be done on site, and provided written notice has been submitted 
to the Owner by the Contractor documenting same. 

 
D. Shop Drawings; Critical Submittals. In consideration of the impact of timely 

review of submittals and shop drawings on the overall progress of the Work, it is 
hereby agreed that the Owner shall cause his agents and design professionals to 
accomplish the review of any particular “critical” submittals and/or shop drawings 
and return same to the Contractor within fourteen (14) days. 

 
E. Applications for Payment. Applications for Payment shall be submitted once 

monthly at regular intervals and shall include detailed documentation of all costs 
incurred. 

 
F. Punch List. Within 30 days after obtainment of Substantial Completion, the 

Owner shall generate a “punch list” of all work items requiring remedial attention 
by the Contractor. Within 5 days thereafter the Architect/Engineer shall assign a 
fair value to the punch list items, which sum shall be deducted from the next 
scheduled progress payment to the Contractor. Upon satisfactory completion of 
the punch list items, as certified by the Architect/Engineer, the previously 
deducted sum shall be paid to the Contractor. 

 
G. Closeout documentation.  Within 30 days after obtainment of Substantial 

Completion and before final payment, Contractor shall gather and deliver to 
Owner all warranty documentation, all manufacturer’s product and warranty 
literature, all manuals (including parts and technical manuals), all schematics 
and handbooks, and all as-built drawings. 

 
H. Governing Provisions; Conflicts. In the event of a conflict between this 

Agreement and the Specifications or as between the General Conditions and the 
Specifications, the Specifications shall govern. 

 
I. E-Verify. The Contractor’s employment of unauthorized aliens is a violation of 

Section 274(e) of the Federal Immigration and Employment Act. The Contractor 
shall utilize the U.S. Department of Homeland Security E-Verify system to verify 
the employment eligibility of all new employees hired during the term of this 
Agreement, and shall require the same verification procedure of all 
Subcontractors. 
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8. Insurance and Bonding 

If and to the extent required by the Invitation for Bid documents, the Contractor shall 
furnish insurance coverage for (but not necessarily limited to) workers’ compensation, 
commercial general liability, auto liability, excess liability, and builder’s risk. The 
Contractor shall furnish to the Owner all appropriate policies and Certificate(s) of 
Insurance. The Contractor shall also post a Payment and Performance Bond for the 
Contract Sum, within ten (10) days following notification of intent to award, and 
otherwise in accordance with the Invitation for Bid documents. 

9. Independent Contractor  

The Contractor acknowledges that it is functioning as an independent contractor in 
performing under the terms of this Agreement, and it is not acting as an employee of 
the Owner. 

10. Entire Agreement  

This Agreement (inclusive of the Contract Documents incorporated herein by reference) 
represents the full agreement of the parties. 

11. Amendments; Waivers; Assignment 

 
A. Amendments. This Agreement may be amended only pursuant to an instrument 

in writing that has been jointly executed by authorized representatives of the 
parties hereto. 
 

B. Waivers. Neither this Agreement nor any portion of it may be modified or waived 
orally. However, each party (through its governing body or properly authorized 
officer) shall have the right, but not the obligation, to waive, on a case-by-case 
basis, any right or condition herein reserved or intended for the benefit or 
protection of such party without being deemed or considered to have waived 
such right or condition for any other case, situation, or circumstance and without 
being deemed or considered to have waived any other right or condition. No 
such waiver shall be effective unless made in writing with an express and 
specific statement of the intent of such governing body or officer to provide such 
waiver. 
 

C. Assignment. The rights and obligations of either party to this Agreement may be 
assigned to a third party only pursuant to a written amendment hereto.  

12. Validity  

Each of the Owner and Contractor represents and warrants to the other its respective 
authority to enter into this Agreement. 

13. Covenant To Defend 

Neither the validity of this Agreement nor the validity of any portion hereof may be 
challenged by any party hereto, and each party hereto hereby waives any right to 
initiate any such challenge. Furthermore, if this Agreement or any portion hereof is 
challenged by a third party in any judicial, administrative, or appellate proceeding (each 
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party hereby covenanting with the other party not to initiate, encourage, foster, 
promote, cooperate with, or acquiesce to such challenge), the parties hereto 
collectively and individually agree, at their individual sole cost and expense, to defend 
in good faith its validity through a final judicial determination or other resolution, unless 
all parties mutually agree in writing not to defend such challenge or not to appeal any 
decision invalidating this Agreement or any portion thereof. 

14. Disclaimer of Third-Party Beneficiaries; Successors and Assigns 

This Agreement is solely for the benefit of the parties hereto, and no right, privilege, or 
cause of action shall by reason hereof accrue upon, to, or for the benefit of any third 
party. Nothing in this Agreement is intended or shall be construed to confer upon or 
give any person, corporation, partnership, trust, private entity, agency, or other 
governmental entity any right, privilege, remedy, or claim under or by reason of this 
Agreement or any provisions or conditions hereof. This Agreement shall be binding 
upon, and its benefits and advantages shall inure to, the successors and assigns of 
the parties hereto. 

15. Construction 

A. Headings and Captions. The headings and captions of articles, sections, and 
paragraphs used in this Agreement are for convenience of reference only and 
are not intended to define or limit their contents, nor are they to affect the 
construction of or be taken into consideration in interpreting this Agreement. 

 
B. Legal References. All references to statutory sections or chapters shall be 

construed to include subsequent amendments to such provisions, and to refer 
to the successor provision of any such provision. References to “applicable law” 
and “general law” shall be construed to include provisions of local, state and 
federal law, whether established by legislative action, administrative rule or 
regulation, or judicial decision. 

16. Severability 

The provisions of this Agreement are declared by the parties hereto to be severable. In 
the event any term or provision of this Agreement shall be held invalid by a court of 
competent jurisdiction, such invalid term or provision should not affect the validity of 
any other term or provision hereof; and all such terms and provisions hereof shall be 
enforceable to the fullest extent permitted by law as if such invalid term or provision 
had never been part of this Agreement; provided, however, if any term or provision of 
this Agreement is held to be invalid due to the scope or extent thereof, then, to the 
extent permitted by law, such term or provision shall be automatically deemed modified 
in order that it may be enforced to the maximum scope and extent permitted by law. 

17. Governing Law; Venue 

This Agreement shall be governed by the laws of the State of Florida. Venue for any 
petition for writ of certiorari or other court action allowed by this Agreement shall be in 
the Circuit Court of the Twelfth Judicial Circuit in and for Manatee County, Florida. 
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18. Attorney’s Fees and Costs 

In any claim dispute procedure or litigation arising from this Agreement, each party 
hereto shall be solely responsible for paying its attorney’s fees and costs. 
 

19. Notices 

All notices, comments, consents, objections, approvals, waivers, and elections under 
this Agreement shall be in writing and shall be given only by hand delivery for which a 
receipt is obtained, or certified mail, prepaid with confirmation of delivery requested, or 
by electronic mail with delivery confirmation. All such communications shall be 
addressed to the applicable addressees set forth below or as any party may otherwise 
designate in the manner prescribed herein. 
 
To the Owner: 

Manatee County,  
Attn:  
Address 
City/State/Zip 
Email:       

 
To the Contractor: 

Name. 
Attn:  
Address 
City/State/Zip 
Email:       

 
Notices, comments, consents, objections, approvals, waivers, and elections shall be 
deemed given when received by the party for whom such communication is intended 
at such party’s address herein specified, or such other physical address or email 
address as such party may have substituted by notice to the other. 
 

20. Public Records Law 

The Contractor shall comply with the Florida Public Records Act (Chapter 119, Florida 
Statutes), and shall: 
 

A. Keep and maintain public records required by the Owner to perform the services 
called for in this Agreement. 

B. Upon request from the Owner’s custodian of public records, provide the Owner 
with a copy of the requested records or allow the records to be inspected or 
copied within a reasonable time at a cost that does not exceed the cost provided 
in Chapter 119, Florida Statutes or as otherwise provided by law. 

C. Ensure that public records that are exempt or confidential and exempt from 
public records disclosure requirements are not disclosed except as authorized by 
law for the duration of this Agreement and following completion of this 
Agreement if the Contractor does not transfer the records to the Owner. 
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D. Upon completion of this Agreement, transfer, at no cost, to the Owner all public 
records in possession of the Contractor or keep and maintain such public 
records. If the Contractor transfers all public records to the Owner upon 
completion of the Agreement, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records 
disclosure requirements. If the Contractor keeps and maintains public records 
upon completion of the Agreement, the Contractor shall meet all applicable 
requirements for retaining public records. All records stored electronically must 
be provided to the Owner, upon request from the Owner’s custodian of public 
records, in a format that is compatible with the information technology systems of 
the Owner. 

 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 

APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 

CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 

TO THIS AGREEMENT, CONTACT THE OWNER’S CUSTODIAN OF 

PUBLIC RECORDS AT 941-748-4501, EXT. 5845; 

DEBBIE.SCACCIANOCE@MYMANATEE.ORG; POST OFFICE BOX 

1000, BRADENTON, FLORIDA  34206. 
  

21. Exhibits. Exhibits to this Agreement are as follows: 

 
Exhibit A—Title(s) of Drawings 
 
Exhibit B—Title(s) of Specifications 
 
Exhibit C—Affidavit of No Conflict 
 
Exhibit D—Certificate(s) of Insurance 
 
Exhibit E—Payment and Performance Bond 
 
Exhibit F—Standard Forms 

1. Application for Payment 
2. Certificate of Substantial Completion 
3. Final Reconciliation / Warranty / Affidavit 
4. Change Order 

 

SAMPLE

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

213

mailto:DEBBIE.SCACCIANOCE@MYMANATEE.ORG


WHEREFORE, the parties hereto have executed this Agreement as of the date last 
executed below. 
 

NAME OF CONTRACTOR 

By:   

Printed Name:   

Title:   

Date:   

 

MANATEE COUNTY, a political subdivision 
of the State of Florida 

By:   

Printed Name:       

Title:       

Date:   
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ARTICLE I, DEFINITIONS 

1.1 Definitions 

For purposes of the Contract Documents, the following terms shall have the following 
meanings. 

 
A. Acceptance: The acceptance of the Project into the Owner’s operating public 

infrastructure. 

 

B. Application for Payment: The form approved and accepted by the Owner,  which 

is to be used by Contractor in requesting progress payments or final payment 

and which is to include such supporting documentation as is required by the 

Contract Documents. 

 

C. Architect/Engineer: <Name>, a corporation/company/limited liability corportation, 

registered and licensed to do business in the State of Florida with _______ as 

the primary qualifying agent OR an employee of Manatee County Government 

 

D. Change Order: A written order signed by the Owner, the Architect/Engineer and 

the Contractor authorizing a change in the Project Plans and/or Specifications 

and, if necessary, a corresponding adjustment in the Contract Sum and/or 

Contract Time, pursuant to Article V. 

 

E. Compensable Delay: Any delay beyond the control and without the fault or 

negligence of the Contractor resulting from Owner-caused changes in the Work, 

differing site conditions, suspensions of the Work, or termination for convenience 

by Owner. 

 

F. Contractor’s Personnel: The Contractor’s key personnel designated by 

Contractor.  

 

G. Construction Services: The Construction Services to be provided by Contractor 

pursuant to Section 2.4, in accordance with the terms and provisions of the 

Contract Documents. 

 

H. Contract Sum: The total compensation to be paid to the Contractor for 

Construction Services rendered pursuant to the Contract Documents, as set forth 

in Contractor’s Bid (or Guaranteed Maximum Price Addendum), unless adjusted 

in accordance with the terms of the Contract Documents. 

 

I. Construction Team: The working team established pursuant to Section 2.1.B. 
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J. Contract Time: The time period during which all Construction Services are to be 

completed pursuant to the Contract Documents, to be set forth in the Project 

Schedule. 

 

K. Days: Calendar days except when specified differently. When time is referred to 

in the Contract Documents by days, it will be computed to exclude the first and 

include the last day of such period. If the last day of any such period falls on a 

Saturday or Sunday or legal holiday, such day will be omitted from the 

computation. 

 
L. Defective: When modifying the term “Work”, referring to Work that is 

unsatisfactory, faulty or deficient, or does not conform to the Contract 

Documents, or that does not meet the requirements of any inspection, reference 

standard, test or approval referred to in the Contract Documents, or that has 

been damaged prior to Owner’s approval of final payment (unless responsibility 

for the protection thereof has been assumed by Owner). 

 

M. Excusable Delay: Any delay beyond the control and without the negligence of the 

Contractor, the Owner, or any other contractor caused by events or 

circumstances such as, but not limited to, acts of God or of a public enemy, fires, 

floods, freight embargoes, acts of government other than Owner or epidemics. 

Labor disputes and above average rainfall shall give rise only to excusable 

delays. 

 

N. Field Directive: A written order issued by Owner which orders minor changes in 

the Work not involving a change in Contract Time, to be paid from the Owner’s 

contingency funds. 

 

O. Final Completion Date: The date upon which the Project is fully constructed and 

all Work required on the Project and Project Site is fully performed as verified in 

writing by the Owner. 

 

P. Float or Slack Time: The time available in the Project Schedule during which an 

unexpected activity can be completed without delaying substantial completion of 

the Work. 

 

Q. Force Majeure: Those conditions constituting excuse from performance as 

described in and subject to the conditions described in Article XII. 

 

R. Inexcusable Delay: Any delay caused by events or circumstances within the 

control of the Contractor, such as inadequate crewing, slow submittals, etc., 

which might have been avoided by the exercise of care, prudence, foresight or 

diligence on the part of the Contractor. 
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S. Non-prejudicial Delay: Any delay impacting a portion of the Work within the 

available total Float or Slack Time and not necessarily preventing Substantial 

Completion of the Work within the Contract Time. 

 

T. Notice to Proceed: Written notice by Owner (after execution of Contract) to 

Contractor fixing the date on which the Contract Time will commence to run and 

on which Contractor shall start to perform the Work. 

 

U. Owner: Manatee County, a political subdivision of the State of Florida. 

 

V. Owner’s Project Representative: The individual designated by Owner to perform 

those functions set forth in Section 7.8.  

 

W. Payment and Performance Bond: The Payment and Performance Bond security 

posted pursuant to Section 2.4.Y to guarantee payment and performance by the 

Contractor of its obligations hereunder. 

 

X. Permitting Authority: Any applicable governmental authority acting in its 

governmental and regulatory capacity which is required to issue or grant any 

permit, certificate, license or other approval which is required as a condition 

precedent to the commencement or approved of the Work, or any part thereof, 

including the building permit. 

 

Y. Prejudicial Delay: Any excusable or compensable delay impacting the Work and 

exceeding the total float available in the Project Schedule, thus preventing 

completion of the Work within the Contract Time unless the Work is accelerated. 

 

Z. Pre-operation Testing: All field inspections, installation checks, water tests, 

performance tests and necessary corrections required of Contractor to 

demonstrate that individual components of the Work have been properly 

constructed and do operate in accordance with the Contract Documents for their 

intended purposes. 

 

AA. Procurement Ordinance: The Manatee County Procurement Code, Chapter 2-26 

of the Manatee County Code of Laws, as amended from time to time. 

 

BB. Progress Report: A report to Owner that includes all information required 

pursuant to the Contract Documents and submitted in accordance with Section 

2.4.EE, hereof.  

 

CC. Project: The total construction of which the Work performed under the Contract 

Documents may be the whole or a part and which may include construction by 

Owner and by separate contractors. For the purposes of the Contract 

Documents, the term Project shall include all areas of proposed improvements 

and all areas which may reasonably be judged to have an impact on the Project. 
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DD. Project Costs: The costs incurred by the Contractor to plan, construct and equip 

the Project and included within, and paid as a component of, the Contract Sum. 

 

EE. Project Manager: Subject to the prior written consent of Owner, the individual 

designated to receive notices on behalf of the Contractor, or such other 

individual designated by the Contractor, from time to time, pursuant to written 

notice in accordance with the Contract Documents.  

 

FF. Project Plans and Specifications: The one hundred percent (100%) construction 

drawings and specifications prepared by the Architect/Engineer, and any 

changes, supplements, amendments or additions thereto approved by the 

Owner, which shall also include any construction drawings and final 

specifications required for the repair or construction of the Project, as provided 

herein. 

 

GG. Project Schedule: The schedule and sequence of events for the commencement, 

progression and completion of the Project, developed pursuant to Section 2.3., 

as such schedule may be amended as provided herein. 

 

HH. Project Site: The site depicted in the Project Plans and Specifications, inclusive 

of all rights of way, temporary construction easements or licensed or leased 

sovereign lands. 

 

II. Punch List Completion Date: The date upon which all previously incomplete or 

unsatisfactory items, as identified by the Contractor, the Architect/Engineer 

and/or the Owner are completed in a competent and workmanlike manner, 

consistent with standards for Work of this type and with good building practices 

in the State of Florida. 

 

JJ. Subcontractor: Any individual (other than a direct employee of the Contractor) or 

organization retained by Contractor to plan, construct or equip the Project 

pursuant to Article IV. 

 

KK. Substantial Completion and Substantially Complete: The stage in the progress of 

the Work when the Work or designated portion thereof is sufficiently complete in 

accordance with the Contract Documents so that the Owner can occupy or utilize 

the Work for its intended use; provided, however, that as a condition precedent 

to Substantial Completion, the Owner has received all certificates of occupancy 

or completion and other permits, approvals, licenses, and other documents from 

any governmental authority which are necessary for the beneficial occupancy of 

the Project or any designated portion thereof. 

 

LL. Substantial Completion Date: The date on which the Project or designated 

portion thereof is deemed to be Substantially Complete, as evidenced by receipt 

of (i) the Architect/Engineer’s certificate of Substantial Completion, (ii) written 
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Acceptance of the Project by the Owner, and (iii) approvals of any other authority 

as may be necessary or otherwise required. 

 

MM. Substitute: Materials or equipment offered by the Contractor as an alternative to 

that set forth in the Project Plans and Specifications, where (i) the Project Plans 

and Specifications do not authorize an “approved equal”, or (ii) the Owner, in its 

reasonable discretion, determines that a pre-authorized “approved equal” will 

result in a substantial change to the Work because of cost, quality or other 

difference in comparison to the materials or equipment specified. 

 

NN. Unit Price Work: Work to be paid for on the basis of unit prices.  

 

OO. Work: The term “Work” means the construction and services required by the 

Contract Documents, whether completed or partially completed, and includes all 

labor, materials, equipment and services provided or to be provided by the 

Contractor to fulfill the Contractor’s obligations. The Work may constitute the 

whole or a part of the Project. 

 

PP. Work Directive Change: A written directive to Contractor, issued on or after the 

effective date of the Agreement pursuant to Section 5.8 and signed by Owner’s 

Project Representative, ordering an addition, deletion or revision in the Work, or 

responding to differing or unforeseen physical conditions under which the Work 

is to be performed or responding to emergencies. 

ARTICLE II , RELATIONSHIP AND RESPONSIBILITIES 

2.1 Relationship between Contractor and Owner 

The Contractor accepts the relationship of trust and confidence established with Owner 
pursuant to the Contract Documents. The Contractor shall furnish its best skill and 
judgment and cooperate with Owner and Owner’s Project Representative in furthering 
the interests of the Owner. The Contractor agrees to provide the professional services 
required to complete the Project consistent with the Owner’s direction and the terms of 
the Contract Documents. All services provided hereunder by Contractor, either directly or 
through Subcontractors, shall be provided in accordance with sound construction 
practices and applicable professional construction standards. 
 
A. Purpose. The purpose of the Contract Documents is to provide for the provision 

of construction services for the Project on the Project Site by the Contractor, and 
construction of the Project by the Contractor in accordance with the Project 
Plans and Specifications. The further purpose of the Contract Documents is to 
define and delineate the responsibilities and obligations of the parties to the 
Contract Documents and to express the desire of all such parties to cooperate to 
accomplish the purposes and expectations of the Contract Documents.  

 
B. Construction Team. The Contractor, Owner and Architect/Engineer shall be 

called the “Construction Team” and shall work together as a team commencing 
upon full execution of the Contract Documents through Substantial Completion. 

SAMPLE

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

226



As provided in Section 2.2, the Contractor and Architect/Engineer shall work 
jointly through completion and shall be available thereafter should additional 
services be required. The Contractor shall provide leadership to the Construction 
Team on all matters relating to construction. The Contractor understands, 
acknowledges and agrees that the Architect/Engineer shall provide leadership to 
the Construction Team on all matters relating to design. 

 
C. Owner’s Reliance on Bid (or Guaranteed Maximum Price Addendum). The 

Contractor acknowledges that the representations, statements, information and 
pricing contained in its Bid (or Guaranteed Maximum Price Addendum) have 
been relied upon by the Owner and have resulted in the award of this Project to 
the Contractor. 

2.2 General Contractor Responsibilities 

In addition to the other responsibilities set forth herein, the Contractor shall have the 
following responsibilities pursuant to the Contract Documents: 

 

A. Personnel. The Contractor represents that it has secured, or shall secure, all 
personnel necessary to perform the Work, none of whom shall be employees of 
the Owner. Primary liaison between the Contractor and the Owner shall be 
through the Owner’s Project Representative and Contractor’s Project Manager. 
All of the services required herein shall be performed by the Contractor or under 
the Contractor’s supervision, and all personnel engaged in the Work shall be 
fully qualified and shall be authorized or permitted under law to perform such 
services. 

 
B. Cooperation with Architect/Engineer. The Contractor’s services shall be provided 

in conjunction with the services of the Architect/Engineer. In the performance of 
professional services, the Contractor acknowledges that time is critical for 
Project delivery. The Contractor acknowledges that timely construction utilizing 
the services of an Architect/Engineer and a Contractor requires maximum 
cooperation between all parties. 

 
C. Timely Performance. The Contractor shall perform all services as expeditiously 

as is consistent with professional skill and care and the orderly progress of the 
Work, in accordance with the Project Schedule. Verification of estimated Project 
Schedule goals will be made as requested by the Owner. 

 
D. Duty to Defend Work. In the event of any dispute between the Owner and any 

Permitting Authority that relates to the quality, completeness or professional 
workmanship of the Contractor’s services or Work, the Contractor shall, at its 
sole cost and expense, cooperate with the Owner to defend the quality and 
workmanship of the Contractor’s services and Work. 

 
E. Trade and Industry Terminology. It is the intent of the Contract Documents to 

describe a functionally complete Project (or part thereof) to be constructed in 
accordance with the Contract Documents. Any Work, materials or equipment 
that may reasonably be inferred from the Contract Documents as being required 
to produce the intended result will be supplied whether or not specifically called 
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for. When words which have a well-known technical or trade meaning are used 
to describe Work, materials, or equipment, such words shall be interpreted in 
accordance with that meaning. Reference to standard specifications, manuals or 
codes of any technical society, organization or association, or to the laws or 
regulations of any governmental authority, whether such reference be specific or 
by implication, shall mean the latest standard specification, manual, code or laws 
or regulations in effect at the time of opening of Bids (or at the time of execution 
of the Guaranteed Maximum Price Addendum), except as may be otherwise 
specifically stated. However, no provision of any referenced standard 
specification, manual or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall be effective to change the duties and 
responsibilities of Owner or Contractor, or any of their agents or employees from 
those set forth in the Contract Documents.  Computed dimensions shall govern 
over scaled dimensions. 

2.3 Project Schedule 

A. The Contractor, within ten (10) days after being awarded the Agreement, shall 
prepare and submit for the Owner’s and Architect/Engineer’s information a 
Contractor’s construction schedule for the Work. The schedule shall not exceed 
time limits current under the Contract Documents, shall be revised at appropriate 
intervals as required by the conditions of the Work and Project, shall be related 
to the entire Project to the extent required by the Contract Documents, and shall 
provide for expeditious and practicable execution of Work. 

 
B. The Project Schedule shall show a breakdown of all tasks to be performed, and 

their relationship in achieving the completion of each phase of Work, subject to 
review of Owner and Architect/Engineer and approval or rejection by Owner. The 
Project Schedule shall show, at a minimum, the approximate dates on which 
each segment of the Work is expected to be started and finished, the proposed 
traffic flows during each month, the anticipated earnings by the Contractor for 
each month and the approximate number of crews and equipment to be used. 
The Project Schedule shall include all phases of procurement, approval of shop 
drawings, proposed Change Orders in progress, schedules for Change Orders, 
and performance testing requirements. The Project Schedule shall include a 
construction commencement date and Project Substantial Completion Date, 
which dates shall accommodate known or reasonably anticipated geographic, 
atmospheric and weather conditions.  

 
C. The Project Schedule shall serve as the framework for the subsequent 

development of all detailed schedules. The Project Schedule shall be used to 
verify Contractor performance and to allow the Owner’s Project Representative 
to monitor the Contractor’s efforts. 

 
D. The Project Schedule may be adjusted by the Contractor pursuant to Article V. 

The Owner shall have the right to reschedule Work provided such rescheduling 
is in accord with the remainder of terms of the Contract Documents.   

 
E. The Contractor shall prepare a submittal schedule, promptly after being awarded 

the Agreement and thereafter as necessary to maintain a current submittal 
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schedule, and shall submit the schedule(s) for the Architect/Engineer’s approval. 
The Architect/Engineer’s approval shall not be unreasonably delayed or withheld. 
The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect/Engineer reasonable time to 
review submittals. If the Contractor fails to submit a submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of 
Contract Time based on the time required for review of submittals. 

 
F. The Contractor shall perform the Work in general accordance with the most 

recent schedules submitted to the Owner and Architect/Engineer. 

2.4 Construction Services. 

The Contractor shall provide the following Construction Services: 
 

A. Construction of Project. The Contractor shall work from the receipt of a Notice to 
Proceed through the Substantial Completion of the Project in accordance with 
the terms of the Contract Documents to manage the construction of the Project. 
The Construction Services provided by the Contractor to construct the Project 
shall include without limitation (1) all services necessary and commensurate with 
established construction standards, and (2) all services described in the 
Invitation for Bid (or Request for Proposal) and the Bid (or Guaranteed Maximum 
Price Addendum). 

 
B. Notice to Proceed. A Notice to Proceed may be given at any time within thirty 

(30) days after the effective date of the Agreement. Contractor shall start to 
perform the Work on the date specified in the Notice to Proceed, but no Work 
shall be done at the site prior to the issuance of the Notice to Proceed. 

 
C. Quality of Work. If at any time the labor used or to be used appears to the Owner 

as insufficient or improper for securing the quality of Work required or the 
required rate of progress, the Owner may order the Contractor to increase its 
efficiency or to improve the character of its Work, and the Contractor shall 
conform to such an order. Any such order shall not entitle Contractor to any 
additional compensation or any increase in Contract Time. The failure of the 
Owner to demand any increase of such efficiency or any improvement shall not 
release the Contractor from its obligation to secure the quality of Work or the rate 
of progress necessary to complete the Work within the limits imposed by the 
Contract Documents. The Owner may require the Contractor to remove such 
personnel as the Owner deems incompetent, careless, insubordinate or 
otherwise objectionable, or whose continued employment on the Project is 
deemed to be contrary to the Owner’s interest. The Contractor shall provide 
good quality workmanship and shall promptly correct construction defects without 
additional compensation. Acceptance of the Work by the Owner shall not relieve 
the Contractor of the responsibility for subsequent correction of any construction 
defects. 

 
D. Materials. All materials and equipment shall be of good quality and new, except 

as otherwise provided in the Contract Documents. If required by 
Architect/Engineer, Contractor shall furnish satisfactory evidence (including 
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reports of required tests) as to the kind and quality of materials and equipment. 
All materials and equipment shall be applied, installed, connected, erected, 
used, cleaned and conditioned in accordance with the instruction of the 
applicable supplier except as otherwise provided in the Contract Documents. 

 
E. Accountability for Work. The Contractor shall be solely accountable for its Work, 

including plans review and complete submittals. The Contractor shall be solely 
responsible for means, methods, techniques, sequences and procedures of 
construction. If a specific means, method, technique, sequence or procedure of 
construction is required by the Contract Documents, the Contractor may utilize 
an alternative means, method, technique, sequence or procedure acceptable to 
the Architect/Engineer if the Contractor submits sufficient information to allow the 
Architect/Engineer to determine that the alternative is equivalent to that required 
by the Contract Documents. 

 
F. Contract Sum. The Contractor shall construct the Project so that the Project can 

be built for a cost not to exceed the Contract Sum.  
 
G. Governing Specifications. The Project shall be constructed in accordance with 

applicable Owner design standards and guidelines. In the absence of specified 
Owner design standards or guidelines, the Architect/Engineer shall use, and the 
Contractor shall comply with, the most recent version of the applicable FDOT or 
AASHTO design standards. In general, the Project shall be constructed by the 
Contractor in accordance with applicable industry standards. The Contractor 
shall be responsible for utilizing and maintaining current knowledge of any laws, 
ordinances, codes, rules, regulations, standards, guidelines, special conditions, 
specifications or other mandates relevant to the Project or the services to be 
performed. 

 
H. Adherence to Project Schedule. The development and equipping of the Project 

shall be undertaken and completed in accordance with the Project Schedule, 
and within the Contract Time described therein. 

 
I. Superintendent. The Contractor shall employ a competent superintendent and 

necessary assistants who shall be in attendance at the Project Site during 
performance of the Work. The superintendent shall represent the Contractor, 
and communications given to the superintendent shall be as binding as if given 
to the Contractor. 

 
(1) The Contractor, as soon as practicable after award of the Agreement, shall 

furnish in writing to the Owner through the Architect/Engineer the name and 
qualifications of the proposed superintendent. The Architect/Engineer may 
reply within 14 days to the Contractor in writing stating (i) whether the Owner 
or the Architect/Engineer has reasonable objection to the proposed 
superintendent or (ii) that the Architect/Engineer requires additional time to 
review. Failure of the Architect/Engineer to reply within 14 days shall 
constitute notice of no reasonable objection. 

(2) The Contractor shall not employ a proposed superintendent to whom the 
Owner or Architect/Engineer has made reasonable and timely objection. The 
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Contractor shall not change the superintendent without the Owner’s consent, 
which shall not be unreasonably withheld or delayed. 

 
J. Work Hours. Contractor shall provide competent, suitable qualified personnel to 

survey and lay out the Work and perform construction as required by the 
Contract Documents. Contractor shall at all times maintain good discipline and 
order at the site. Except in connection with the safety or protection of persons or 
the Work or property at the site or adjacent thereto and except as otherwise 
indicated in the Contract Documents, all Work at the site shall be performed 
during regular working hours, and Contractor shall not permit overtime work or 
the performance of Work on a Saturday, Sunday or legal holiday without 
Owner’s written consent given after prior notice to Architect/Engineer (at least 
seventy-two (72) hours in advance). 

 
K. Overtime-Related Costs. Contractor shall pay for all additional 

Architect/Engineering charges, inspection costs and Owner staff time for any 
overtime work which may be authorized. Such additional charges shall be a 
subsidiary obligation of Contractor and no extra payment shall be made by 
Owner because such overtime work. At Owner’s option, such overtime costs may 
be deducted from Contractor's monthly payment request or Contractor's 
retainage prior to release of final payment. 

 
L. Insurance, Overhead and Utilities. Unless otherwise specified, Contractor shall 

furnish and assume full responsibility for all bonds, insurance, materials, 
equipment, labor, transportation, construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities and all other facilities and incidentals necessary for the 
furnishing, performance, testing, start-up and completion of the Work. 

 
M. Cleanliness. The Contractor shall keep the premises and surrounding area free 

from accumulation of waste materials or rubbish caused by operations under the 
Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery 
and surplus materials from and about the Project Site. Contractor shall restore to 
original conditions all property not designated for alteration by the Contract 
Documents If the Contractor fails to clean up as provided in the Contract 
Documents, the Owner may do so and Owner shall be entitled to reimbursement 
from Contractor. 

 
N. Loading. Contractor shall not load nor permit any part of any structure to be 

loaded in any manner that will endanger the structure, nor shall Contractor 
subject any part of the Work or adjacent property to stresses or pressures that 
will endanger it. 

 
O. Safety and Protection. Contractor shall comply with the Florida Department of 

Commerce Safety Regulations and any local safety regulations. Contractor shall 
be responsible for initiating, maintaining and supervising all safety precautions 
and programs in connection with the Work. Contractor shall take all necessary 
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precautions for the safety of and shall provide the necessary protection to 
prevent damage, injury or loss to: 

 
(1) All employees on the Work and other persons and organizations who may be 

affected thereby; 
 
(2) All the Work and materials and equipment to be incorporated therein, 

whether in storage on or off the Project Site; and  
 
(3) Other property at the Project Site or adjacent thereto, including trees, shrubs, 

lawns, walks, pavements, roadways, structures, utilities and underground 
facilities not designated for removal, relocation or replacement during 
construction. 

 
Contractor shall comply with all applicable laws and regulations of any public 
body having jurisdiction for the safety of persons or property or to protect them 
from damage, injury or loss, and shall erect and maintain all necessary 
safeguards for such safety and protection. Contractor shall provide and maintain 
all passageways, guard fences, lights and other facilities for the protection 
required by public authority or local conditions. Contractor shall provide 
reasonable maintenance of traffic for the public and preservation of the Owner’s 
business, taking into full consideration all local conditions. Contractor's duties 
and responsibilities for safety and protection with regard to the Work shall 
continue until such time as all the Work is completed. 

 
P. Emergencies. In emergencies affecting the safety or protection of persons or the 

Work or property at the Project Site or adjacent thereto, Contractor, without 
special instruction or authorization from Architect/Engineer or Owner, shall act to 
prevent threatened damage, injury or loss. Contractor shall give Owner prompt 
written notice if Contractor believes that any significant changes in the Work or 
variations from the Contract Documents have been caused thereby. If Owner 
determines that a change in the Project is required because of the action taken 
in response to an emergency, a Work Directive Change or Change Order will be 
issued to document the consequences of the changes or variation. 

 
Q. Substitutes. For Substitutes not included with the Bid (or Guaranteed Maximum 

Price Addendum), but submitted after the effective date of the Agreement (or 
Guaranteed Maximum Price Addendum), Contractor shall make written 
application to Architect/Engineer for acceptance thereof, certifying that the 
proposed Substitute will perform adequately the functions and achieve the 
results called for by the general design, be similar and of equal substance to that 
specified and be suited to the same use as that specified. The application will 
also contain an itemized estimate of all costs and delays or schedule impacts 
that will result directly or indirectly from review, acceptance and provision of such 
Substitute, including costs of redesign and claims of other contractors affected 
by the resulting change, all of which will be considered by the Architect/Engineer 
in evaluating the proposed Substitute. Architect/Engineer may require Contractor 
to furnish at Contractor's expense, additional data about the proposed 
Substitute. In rendering a decision, Owner, Architect/Engineer and Contractor 
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shall have access to any available Float Time in the Project Schedule. If 
Substitute materials or equipment not included as part of the Bid (or Guaranteed 
Maximum Price Addendum), but proposed after the effective date of the 
Agreement, are accepted and are less costly than the originally specified 
materials or equipment, then the net difference in cost shall be credited to the 
Owner and an appropriate Change Order executed to adjust the Contract Sum. 

 
(1) Architect/Engineer will be allowed a reasonable time within which to evaluate 

each proposed Substitute. Architect/Engineer will be the sole judge of 
acceptability and no Substitute will be ordered, installed or utilized without 
Architect/Engineer's prior written acceptance which will be evidenced by 
either a Change Order or an approved shop drawing. Owner may require 
Contractor to furnish at Contractor's expense a special performance 
guarantee or other surety with respect to any Substitute. 

 
(2) Contractor shall reimburse Owner for the charges of Architect/Engineer and 

Architect/Engineer's Consultants for evaluating each proposed Substitute 
submitted after the effective date of the Agreement and all costs resulting 
from any delays in the Work while the Substitute was undergoing review. 

 
R. Surveys and Stakes. The Contractor shall furnish, free of charge, all labor, 

stakes, surveys, batter boards for structures, grade lines and other materials and 
supplies and shall set construction stakes and batter boards for establishing 
lines, position of structures, slopes and other controlling points necessary for the 
proper prosecution of the Work. Where rights-of-way, easements, property lines 
or any other conditions which make the lay-out of the Project or parts of the 
Project critical are involved, the Contractor shall employ a competent surveyor 
who is registered in the State of Florida for lay-out and staking. These stakes 
and marks shall constitute the field control by and in accord with which the 
Contractor shall govern and execute the Work. The Contractor shall be held 
responsible for the preservation of all stakes and marks and if for any reason any 
of the stakes or marks or batter boards become destroyed or disturbed, they 
shall be immediately and accurately replaced by the Contractor. 

 
S. Suitability of Project Site. The Contractor has, by careful examination, satisfied 

itself as to the nature and location of the Work and all other matters which can in 
any way affect the Work, including, but not limited to details pertaining to 
borings, as shown on the drawings. Such boring information is not guaranteed to 
be more than a general indication of the materials likely to be found adjacent to 
holes bored at the Project Site, approximately at the locations indicated. The 
Contractor has examined boring data, where available, made its own 
interpretation of the subsurface conditions and other preliminary data, and has 
based its Bid (or Guaranteed Maximum Price Addendum) on its own opinion of 
the conditions likely to be encountered. Except as specifically provided in 
Sections 2.4.U., 5.4 and 5.5, no extra compensation or extension of time will be 
considered for any Project Site conditions that existed at the time of bidding (or 
at the time of execution of the Guaranteed Maximum Price Addendum). No 
verbal agreement or conversation with any officer, agent or employee of the 
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Owner, before or after the execution of the Agreement, shall affect or modify any 
of the terms or obligations herein contained. 

 
T. Project Specification Errors. If the Contractor, during the Work, finds that the 

drawings, specifications or other Contract Documents cannot be followed, the 
Contractor shall immediately inform the Owner in writing, and the Owner shall 
promptly check the accuracy of the information. Any Work done after such 
discovery, until any necessary changes are authorized, will be done at the 
Contractor's sole risk of non-payment and delay. 

 
U. Remediation of Contamination. Owner and Contractor recognize that 

remediation of subsurface conditions may be necessary due to potential 
hazardous materials contamination. Because the presence or extent of any 
contamination is not known, Contractor shall include no cost in the Contract 
Sum, and no time in the Project Schedule, for cost or delays that might result 
from any necessary remediation. The Project Schedule will provide a period of 
time between demolition activities and the start of the next activity to commence 
any remediation if needed. Contractor shall use all reasonable efforts in 
scheduling the Project to minimize the likelihood that remediation delays 
construction. Any hazardous materials remediation Work which Contractor 
agrees to perform shall be done pursuant to a Change Order or amendment 
consistent with the following: 
 
(1) The dates of Substantial Completion shall be equitably adjusted based on 

delays, if any, incurred in connection with remediation efforts. 
 
(2) Contractor, and any Subcontractors which have mobilized on the Project Site, 

shall be paid for demonstrated costs of overhead operations at the Project 
Site during any period of delay of more than seven (7) days, except to the 
extent that Work proceeds concurrently with remediation. The categories of 
costs to be reimbursed are limited to those reasonably incurred at the jobsite 
during the delay period (such as trailers or offices, telephones, faxes, and the 
like); equipment dedicated to the Project and located at the Project Site; 
salaries and associated costs of personnel dedicated to the Project to the 
extent that they do not perform work on other projects; and other jobsite costs 
that are reasonable and which are incurred during the delay period. 
Subcontractors and suppliers which have not mobilized are limited to the 
costs set forth in Section 2.4.U(3). 

 
(3) Contractor and any Subcontractor or supplier on the Project who is eligible for 

compensation shall be paid any demonstrated costs of escalation in materials 
or labor, and reasonable costs of off-site storage of materials identified to the 
Project, arising because of any delay of more than seven (7) days. Such 
Contractor, Subcontractors and suppliers are obligated to take all reasonable 
steps to mitigate escalation costs, such as through early purchase of 
materials. 

 
(4) Contractor, for itself and all Subcontractors and suppliers on the Project, 

hereby agrees that the extension of time for delays under Section 2.4.U(1), 
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and payment of the costs identified in Sections 2.4.U(2) and/or Section 
2.4.U(3), are the sole remedies for costs and delays described in this Section, 
and waives all claims and demands for extended home office overhead 
(including, but not limited to, “Eichleay” claims), lost profit or lost 
opportunities, and any special, indirect, or consequential damages arising as 
a result of delays described in this Section. The Contract Sum shall be 
adjusted to reflect payment of allowable costs. 

 
(5) If any delay described in this section causes the time or cost for the Project to 

exceed the Contract Time or the Contact Sum, then the Owner may terminate 
the Agreement pursuant to Section 14.2. 

 
(6) Contractor and any Subcontractor or supplier seeking additional costs under 

this Section 2.4.U. shall promptly submit estimates or any costs as requested 
by Owner, and detailed back-up for all costs when payment is sought or 
whenever reasonably requested by Owner. All costs are auditable, at 
Owner’s discretion. Bid, estimate and pricing information reasonably related 
to any request for additional compensation will be provided promptly upon 
request. 

 
(7) Contractor shall include provisions in its subcontracts and purchase orders 

consistent with this Section. 
 

V. Interfacing. 
 

(1) The Contractor shall take such measures as are necessary to ensure proper 
construction and delivery of the Project, including but not limited to providing 
that all procurement of long-lead items, the separate construction 
Subcontractors, and the general conditions items are performed without 
duplication or overlap to maintain completion of all Work on schedule. 
Particular attention shall be given to provide that each Subcontractor bid 
package clearly identifies the Work included in that particular separate 
subcontract, its scheduling for start and completion, and its relationship to 
other separate contractors. 

 
(2) Without assuming any design responsibilities of the Architect/Engineer, the 

Contractor shall include in the Progress Reports required under this Section 
2.4 comments on overlap with any other separate subcontracts, omissions, 
lack of correlation between drawings, and any other deficiencies noted, in 
order that the Architect/Engineer may arrange for necessary corrections. 

 
W. Job Site Facilities. The Contractor shall arrange for all job site facilities required 

and necessary to enable the Contractor and Architect/Engineer to perform their 
respective duties and to accommodate any representatives of the Owner which 
the Owner may choose to have present on the Project Site. 

 
X. Weather Protection. The Contractor shall provide temporary enclosures of 

building areas to assure orderly progress of the Work during periods when 
extreme weather conditions are likely to be experienced. The Contractor shall 

SAMPLE

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

235



also be responsible for providing weather protection for Work in progress and for 
materials stored on the Project Site. A contingency plan shall be prepared upon 
request of the Owner for weather conditions that may affect the construction. 

   
Y. Payment and Performance Bond. Prior to the construction commencement date, 

the Contractor shall obtain, for the benefit of and directed to the Owner, a 
Payment and Performance Bond satisfying the requirements of Section 255.05, 
Florida Statutes, covering the faithful performance by the Contractor of its 
obligations under the Contract Documents, including but not limited to the 
construction of the Project on the Project Site and the payment of all obligations 
arising thereunder, including all payments to Subcontractors, laborers, and 
materialmen. The surety selected by the Contractor to provide the Payment and 
Performance Bond shall be approved by the Owner prior to the issuance of such 
Bond, which approval shall not be unreasonably withheld or delayed provided 
that the surety is rated A or better by Best’s Key Guide, latest edition. For 
Changes in the Work that result in an increase in the Contract Sum, Owner 
reserves the right to require the Contractor to secure and deliver additive riders 
to the Payment and Performance Bond.  

 
Z. Construction Phase; Building Permit; Code Inspections. Unless otherwise 

provided, Contractor shall obtain and pay for all construction permits and 
licenses. Owner shall assist Contractor, when necessary, in obtaining such 
permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work. 
 
(1) Building Permit. The Owner and Architect/Engineer shall provide such 

information to any Permitting Authority as is necessary to obtain approval 
from the Permitting Authority to commence construction prior to beginning 
construction. The Contractor shall pull any required building permit, and shall 
be responsible for delivering and posting the building permit at the Project 
Site prior to the commencement of construction. The cost of the building 
permit is included in the Contract Sum. The Owner and Architect/Engineer 
shall fully cooperate with the Contractor when and where necessary. 

 
(2) Code Inspections. The Project requires detailed code compliance inspection 

during construction in disciplines determined by any Permitting Authority. 
These disciplines normally include, but are not necessarily limited to, 
structural, mechanical, electrical, plumbing, general building and fire. The 
Contractor shall notify the appropriate inspector(s) and the 
Architect/Engineer, no less than 24 hours in advance, when the Work is 
ready for inspection and before the Work is covered up. All inspections shall 
be made for conformance with the applicable ordinances and building codes. 
Costs for all re-inspections of Work found defective and subsequently 
repaired shall not be included as Project Costs and shall be borne by the 
Contractor or as provided in the contract between Contractor and 
Subcontractor. 
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(3) Contractor’s Personnel. The Contractor shall maintain sufficient off-site 

support staff and competent full-time staff at the Project Site authorized to act 
on behalf of the Contractor to coordinate, inspect, and provide general 
direction of the Work and progress of the Subcontractors. At all times during 
the performance of the Work, the Owner shall have the right to demand 
replacement of Contractor Personnel to whom the Owner has reasonable 
objection, without liability to the Contractor. 

 
(4) Lines of Authority. To provide general direction of the Work, the Contractor 

shall establish and maintain lines of authority for its personnel and shall 
provide this information to the Owner and all other affected parties, such as 
the code inspectors of any Permitting Authority, the Subcontractors, and the 
Architect/Engineer. The Owner and Architect/Engineer may attend meetings 
between the Contractor and his Subcontractors; however, such attendance is 
optional and shall not diminish either the authority or responsibility of the 
Contractor to administer the subcontracts. 

 
AA. Quality Control. The Contractor shall develop and maintain a program, 

acceptable to the Owner and Architect/Engineer, to assure quality control of the 
construction. The Contractor shall be responsible for and supervise the Work of 
all Subcontractors, providing instructions to each when their Work does not 
conform to the requirements of the Project Plans and Specifications, and the 
Contractor shall continue to coordinate the Work of each Subcontractor to 
ensure that corrections are made in a timely manner so as to not affect the 
efficient progress of the Work. Should a disagreement occur between the 
Contractor and the Architect/Engineer over the acceptability of the Work, the 
Owner, at its sole discretion and in addition to any other remedies provided 
herein, shall have the right to determine the acceptability, provided that such 
determination is consistent with standards for construction projects of this type 
and generally accepted industry standards for workmanship in the State of 
Florida. 

 
BB. Management of Subcontractors. All Subcontractors shall be compensated in 

accordance with Article IV. The Contractor shall solely control the 
Subcontractors. The Contractor shall negotiate all Change Orders and Field 
Orders with all affected Subcontractors and shall review the costs and advise the 
Owner and Architect/Engineer of their validity and reasonableness, acting in the 
Owner’s best interest. When there is an imminent threat to health and safety, 
and Owner’s Project Representative concurrence is impractical, the Contractor 
shall act immediately to remove the threats to health and safety and shall 
subsequently fully inform Owner of all such action taken. The Contractor shall 
also carefully review all shop drawings and then forward the same to the 
Architect/Engineer for review and actions. The Architect/Engineer will transmit 
them back to the Contractor, who will then issue the shop drawings to the 
affected Subcontractor for fabrication or revision. The Contractor shall maintain a 
suspense control system to promote expeditious handling. The Contractor shall 
request the Architect/Engineer to make interpretations of the drawings or 
specifications requested of him by the Subcontractors and shall maintain a 
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business system to promote timely response. The Contractor shall inform the 
Architect/Engineer which shop drawings or requests for clarification have the 
greatest urgency, to enable the Architect/Engineer to prioritize requests coming 
from the Contractor. The Contractor shall advise the Owner and 
Architect/Engineer when timely response is not occurring on any of the above. 

 
CC. Job Requirements. 
 

(1) The Contractor shall provide each of the following as a part of its services 
hereunder: 

 
(a) Maintain a log of daily activities, including manpower records, equipment 

on site, weather, delays, major decisions, etc; 
 
(b) Maintain a roster of companies on the Project with names and telephone 

numbers of key personnel; 
 
(c) Establish and enforce job rules governing parking, clean-up, use of 

facilities, and worker discipline; 
 
(d) Provide labor relations management and equal opportunity employment 

for a harmonious, productive Project; 
 
(e) Provide and administer a safety program for the Project and monitor for 

subcontractor compliance without relieving them of responsibilities to 
perform Work in accordance with best acceptable practice; 

 
(f) Provide a quality control program as provided under Section 2.4.C above; 
 
(g) Provide miscellaneous office supplies that support the construction efforts 

which are consumed by its own forces; 
 
(h) Provide for travel to and from its home office to the Project Site and to 

those other places within Manatee County as required by the Project; 
 
(i) Verify that tests, equipment, and system start-ups and operating and 

maintenance instructions are conducted as required and in the presence 
of the required personnel and provide adequate records of same to the 
Architect/Engineer; 

 
(j) Maintain at the job site orderly files for correspondence, reports of job 

conferences, shop drawings and sample submissions, reproductions of 
original Contract Documents including all addenda, change orders, field 
orders, additional drawings issued after execution of the Agreement, 
Owner/Architect/Engineer's clarifications and interpretations of the 
Contract Documents, progress reports, as-built drawings, and other 
project related documents; 
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(k) Keep a diary or log book, recording hours on the job site, weather 
conditions, data relative to questions of extras or deductions; list of visiting 
officials and representatives or manufacturers, fabricators, suppliers and 
distributors; daily activities, decisions, observations in general and specific 
observations in more detail as in the case of observing test procedures, 
and provide copies of same to Owner/Architect/Engineer; 

 
(l) Record names, addresses and telephone numbers of all Contractors, 

Subcontractors and major suppliers of materials and equipment; 
 

(m)Furnish Owner/Architect/Engineer periodic reports, as required, of 
progress of the Work and Contractor's compliance with the approved 
progress schedule and schedule of shop drawing submissions; 

 
(n) Consult with Owner/Architect/Engineer in advance of scheduling major 

tests, inspections or start of important phases of the Work; 
 
(o) Verify, during the course of the Work, that certificates, maintenance and 

operations manuals and other data required to be assembled and 
furnished are applicable to the items actually installed, and deliver same 
to Owner/Architect/Engineer for review prior to final Acceptance of the 
Work; and 

 
(p) Cooperate with Owner in the administration of grants. 

 
(2) The Contractor shall provide personnel and equipment, or shall arrange for 

separate Subcontractors to provide each of the following as a Project Cost: 
 

a. Services of independent testing laboratories, and provide the necessary 
testing of materials to ensure conformance to contract requirements; and 

 
b. Printing and distribution of all required bidding documents and shop 

drawings, including the sets required by Permitting Authority inspectors.  
 
DD. As-Built Drawings. The Contractor shall continuously review as-built drawings 

and mark up progress prints to provide as much accuracy as possible. Prior to, 
and as a requirement for authorizing final payment to the Contractor due 
hereunder, the Contractor shall provide to the Owner an original set of marked-
up, as-built Project Plans and Specifications and an electronic format of those 
records showing the location and dimensions of the Project as constructed, 
which documents shall be certified as being correct by the Contractor and the 
Architect/Engineer. Final as-built drawings shall be signed and sealed by a 
registered Florida surveyor. 

 
EE. Progress Reports. The Contractor shall forward to the Owner, as soon as 

practicable after the first day of each month, a summary report of the progress of 
the various parts of the Work, to include those parts of the Work in fabrication 
and in the field, stating the existing status, estimated time of completion and 
cause of delay, if any. Together with the summary report, the Contractor shall 
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submit any necessary revisions to the original schedule for the Owner’s review 
and approval. In addition, more detailed schedules may be required by the 
Owner for daily traffic control. 

 
FF. Contractor’s Warranty. The Contractor warrants to the Owner and 

Architect/Engineer that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit 
otherwise. The Contractor further warrants that the Work will conform to the 
requirements of the Contract Documents and will be free from defects, except for 
those inherent in the quality of the Work the Contract Documents require or 
permit. Work, materials, or equipment not conforming to these requirements will 
be considered defective. The Contractor’s warranty excludes remedy for damage 
or defect caused by abuse, alterations to the Work not executed by the 
Contractor, improper or insufficient maintenance, improper operation, or normal 
wear and tear and normal usage. If required by the Architect/Engineer, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of 
materials and equipment. 

 
(1) Contractor shall use its best efforts and due diligence to ensure that during 

the warranty period, those entities or individuals who have provided direct 
warranties to the Owner as required by the Contract Documents perform all 
required warranty Work in a timely manner and at the sole cost and expense 
of such warranty providers.  Any such cost or expense not paid by the 
warranty providers shall be paid by the Contractor, to include any costs and 
attorney’s fees incurred in warranty-related litigation between Contractor and 
any Subcontractors. 

 
(2) The Contractor shall secure guarantees and warranties of Subcontractors, 

equipment suppliers and materialmen, and assemble and deliver same to the 
Owner in a manner that will facilitate their maximum enforcement and assure 
their meaningful implementation. The Contractor shall collect and deliver to 
the Owner any specific written guaranties or warranties given by others as 
required by subcontracts. 

 
(3) At the Owner’s request, the Contractor shall conduct, jointly with the Owner 

and the Architect/Engineer, no more than two (2) warranty inspections within 
three (3) years after the Substantial Completion Date. 

 
GG. Apprentices. If Contractor employs apprentices, their performance of Work shall 

be governed by and shall comply with the provisions of Chapter 446, Florida 
Statutes. 

 
HH. Schedule of Values. Unit prices shall be established for this Agreement by the 

submission of a schedule of values within ten (10) days of receipt of the Notice 
to Proceed. The schedule shall include quantities and prices of items equaling 
the Contract Sum and will subdivide the Work into components in sufficient detail 
to serve as the basis for progress payments during construction. Such prices 
shall include an appropriate amount of overhead and profit applicable to each 
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item of Work. Upon request of the County, the Contractor shall support the 
values with data which will substantiate their correctness. 

 
II. Other Contracts. The Owner reserves the right to let other contracts in 

connection with this Work. The Contractor shall afford other contractors 
reasonable opportunity for the introduction and storage of their materials and 
execution of their work, and promptly connect and coordinate the Work with 
theirs. 

ARTICLE III, COMPENSATION 

3.1 Compensation 

The Contract Sum constitutes the total compensation (subject to authorized 
adjustments) payable to Contractor for performing the Work. All duties, responsibilities 
and obligations assigned to or undertaken by Contractor shall be at Contractor’s 
expense without change in the Contract Sum. 
 
A. Adjustments. The Contract Sum may only be changed by Change Order or by a 

written amendment. Any claim for an increase or decrease in the Contract Sum 
shall be based on written notice delivered by the party making the claim to the 
other party. Notice of the amount of the claim with supporting data shall be 
delivered within fifteen (15) days from the beginning of such occurrence and 
shall be accompanied by claimant's written statement that the amount claimed 
covers all amounts to which the claimant is entitled as a result of the occurrence 
of said event. Failure to deliver a claim within the requisite 15-day period shall 
constitute a waiver of the right to pursue said claim. 

 
B. Valuation. The value of any Work covered by a Change Order or of any claim for 

an increase or decrease in the Contract Sum shall be determined in one of the 
following ways (at Owner’s discretion): 

 
(1) In the case of Unit Price Work, in accordance with Section 3.1.C, below; or 
 
(2) By mutual acceptance of a lump sum; or 
 
(3) On the basis of the cost of the Work, plus a negotiated Contractor's fee for 

overhead and profit. Contractor shall submit an itemized cost breakdown 
together with supporting data. 

 
C. Unit Price Work. The unit price of an item of Unit Price Work shall be subject to 

re-evaluation and adjustment pursuant to a requested Change Order under the 
following conditions: 

 
(1) If the total cost of a particular item of Unit Price Work amounts to 5% or more 

of the Contract Sum and the variation in the quantity of the particular item of 
Unit Price Work performed by Contractor differs by more than 15% from the 
estimated quantity of such item indicated in the Agreement; and 
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(2) If there is no corresponding adjustment with respect to any other item of 
Work; and 

 
i. If Contractor believes that it has incurred additional expense as a result 

thereof; or 
 
ii. If Owner believes that the quantity variation entitles it to an adjustment in 

the unit price; or 
 
iii. If the parties are unable to agree as to the effect of any such variations in 

the quantity of Unit Price Work performed. 

3.2 Schedule of Compensation 

All payments for services and material under the Contract Documents shall be made in 
accordance with the following provisions. 

 
A. Periodic Payments for Services. The Contractor shall be entitled to receive 

payment for Construction Services rendered pursuant to Section 2.4 in periodic 
payments which shall reflect a fair apportionment of cost and schedule of values 
of services furnished prior to payment, subject to the provisions of this Section. 

 
B. Payment for Materials and Equipment. In addition to the periodic payments 

authorized hereunder, payments may be made for material and equipment not 
incorporated in the Work but delivered and suitably stored at the Project Site, or 
another location, subject to prior approval and acceptance by the Owner on each 
occasion. 

 
C. Credit toward Contract Sum. All payments for Construction Services made 

hereunder shall be credited toward the payment of the Contract Sum as 
Contractor’s sole compensation for the construction of the Project. 

3.3 Invoice and Payment. 

All payments for services and materials under the Contract Documents shall be 
invoiced and paid in accordance with the following provisions. 

 
A. Invoices. The Contractor shall submit to the Owner periodic invoices for 

payment, in a form acceptable to the Owner, which shall include a sworn 
statement certifying that, to the best of the Contractor’s knowledge, information 
and belief, the construction has progressed to the point indicated, the quality and 
the Work covered by the invoice is in accord with the Project Plans and 
Specifications, and the Contractor is entitled to payment in the amount 
requested, along with the cost reports required pursuant to Article II, showing in 
detail all monies paid out, Project Costs accumulated, or Project Cost incurred 
during the previous period. This data shall be attached to the invoice.  

 
B. Additional Information; Processing of Invoices. Should an invoiced amount 

appear to exceed the Work effort believed to be completed, the Owner may, 
prior to processing of the invoice for payment, require the Contractor to submit 
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satisfactory evidence to support the invoice. All progress reports and invoices 
shall be delivered to the attention of the Owner’s Project Representative. 
Invoices not properly prepared (mathematical errors, billing not reflecting actual 
Work done, no signature, etc.) shall be returned to the Contractor for correction. 

 
C. Architect/Engineer’s Approval. Payment for Work completed shall be subject to 

the Architect/Engineer approving the payment requested by the Contractor and 
certifying the amount thereof that has been properly incurred and is then due 
and payable to the Contractor, and identifying with specificity any amount that 
has not been properly incurred and that should not be paid. 

 
D. Warrants of Contractor with Respect to Payments. The Contractor warrants that 

(1) upon payment of any retainage, materials and equipment covered by a partial 
payment request will pass to Owner either by incorporation in construction or 
upon receipt of payment by the Contractor, whichever occurs first; (2) Work, 
materials and equipment covered by previous partial payment requests shall be 
free and clear of liens, claims, security interests, or encumbrances; and (3) no 
Work, materials or equipment covered by a partial payment request which has 
been acquired by the Contractor or any other person performing Work at the 
Project Site, or furnishing materials or equipment for the Project, shall be subject 
to an agreement under which an interest therein or an encumbrance thereon is 
retained by the seller or otherwise imposed by the Contractor or any other 
person. 

 
E. All Compensation Included. Contractor’s compensation includes full payment for 

services set forth in the Contract Documents, including but not limited to 
overhead, profit, salaries or other compensation of Contractor’s officers, partners 
and/or employees, general operating expenses incurred by Contractor and 
relating to this Project, including the cost of management, supervision and data 
processing staff, job office equipment and supplies, and other similar items. 

ARTICLE IV, SUBCONTRACTORS 

4.1 Subcontracts 

At the Owner’s request, the Contractor shall provide Owner’s Project Representative 
with copies of all proposed and final subcontracts, including the general and 
supplementary conditions thereof. 

 
A. Subcontracts Generally. All subcontracts shall: (i) require each Subcontractor to 

be bound to Contractor to the same extent Contractor is bound to Owner by the 
terms of the Contract Documents, as those terms may apply to the portion of the 
Work to be performed by the Subcontractor, (ii) provide for the assignment of the 
subcontracts from Contractor to Owner at the election of Owner, upon 
termination of Contractor, (iii) provide that Owner will be an additional 
indemnified party of the subcontract, (iv) provide that Owner will be an additional 
insured on all insurance policies required to be provided by the Subcontractor, 
except workers’ compensation, (v) assign all warranties directly to Owner, and 
(vi) identify Owner as an intended third-party beneficiary of the subcontract. 

SAMPLE

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

243



 
(1) A Subcontractor is a person or entity who has a direct contract with 

Contractor to perform a portion of the Work at the site. The term 
“Subcontractor” is referred to throughout the Contract Documents as if 
singular in number and means a Subcontractor or an authorized 
representative of the Subcontractor. The term “Subcontractor” does not 
include a separate contractor or subcontractors of a separate contractor. 

 
(2) A Sub-subcontractor is a person or entity who has a direct or indirect contract 

with a Subcontractor to perform a portion of the Work at the site. The term 
“Sub-subcontractor” is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized 
representative of the Sub-subcontractor. 

 
B. No Damages for Delay. Except when otherwise expressly agreed to by Owner in 

writing, all subcontracts shall provide: 
 

“LIMITATION OF REMEDIES – NO DAMAGES FOR DELAY. The 
Subcontractor's exclusive remedy for delays in the performance of the 
contract caused by events beyond its control, including delays claimed to 
be caused by the Owner or Architect/Engineer or attributable to the Owner 
or Architect/Engineer and including claims based on breach of contract or 
negligence, shall be an extension of its contract time and shall in no way 
involve any monetary claim.” 

 
Each subcontract shall require that any claims by the Subcontractor for delay 
must be submitted to the Contractor within the time and in the manner in which 
the Contractor must submit such claims to the Owner, and that failure to comply 
with the conditions for giving notice and submitting claims shall result in the 
waiver of such claims. 

 
C. Subcontractual Relations. The Contractor shall require each Subcontractor to 

assume all the obligations and responsibilities which the Contractor owes the 
Owner pursuant to the Contract Documents, by the parties to the extent of the 
Work to be performed by the Subcontractor. Said obligations shall be made in 
writing and shall preserve and protect the rights of the Owner and 
Architect/Engineer, with respect to the Work to be performed by the 
Subcontractor, so that the subcontracting thereof will not prejudice such rights. 
Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with its sub-subcontractors. 

 
D. Insurance; Acts and Omissions. Insurance requirements for Subcontractors shall 

be no more stringent than those requirements imposed on the Contractor by the 
Owner. The Contractor shall be responsible to the Owner for the acts and 
omissions of its employees, agents, Subcontractors, their agents and 
employees, and all other persons performing any of the Work or supplying 
materials under a contract to the Contractor. 
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4.2 Relationship and Responsibilities 

Except as specifically set forth herein with respect to direct materials acquisitions by 
Owner, nothing contained in the Contract Documents or in any Contract Document 
does or shall create any contractual relation between the Owner or Architect/Engineer 
and any Subcontractor. Specifically, the Contractor is not acting as an agent of the 
Owner with respect to any Subcontractor. The utilization of any Subcontractor shall not 
relieve Contractor from any liability or responsibility to Owner, or obligate Owner to the 
payment of any compensation to the Subcontractor or additional compensation to the 
Contractor. 

4.3 Payments to Subcontractors; Monthly Statements 

The Contractor shall be responsible for paying all Subcontractors from the payments 
made by the Owner to Contractor pursuant to Article III, subject to the following 
provisions: 

 
A. Payment. The Contractor shall, no later than ten (10) days after receipt of 

payment from the Owner, out of the amount paid to the Contractor on account of 
such Subcontractor’s Work, pay to each Subcontractor the amount to which the 
Subcontractor is entitled in accordance with the terms of the Contractor’s 
contract with such Subcontractor. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make 
payments to sub-Subcontractors in a similar manner. After receipt of payment 
from Owner, if the need should arise to withhold payments to Subcontractors for 
any reason, as solely determined by Contractor, the Contractor shall promptly 
restore such monies to the Owner, adjusting subsequent pay requests and 
Project bookkeeping as required. 

 
B. Final Payment of Subcontractors. The final payment of retainage to 

Subcontractors shall not be made until the Project has been inspected by the 
Architect/Engineer or other person designated by the Owner for that purpose, 
and until both the Architect/Engineer and the Contractor have issued a written 
certificate that the Project has been constructed in accordance with the Project 
Plans and Specifications and approved Change Orders. Before issuance of final 
payment to any Subcontractor without any retainage, the Subcontractor shall 
submit satisfactory evidence that all payrolls, material bills, and other 
indebtedness connected with the Project have been paid or otherwise satisfied, 
warranty information is complete, as-built markups have been submitted, and 
instruction for the Owner’s operating and maintenance personnel is complete. 
Final payment may be made to certain select Subcontractors whose Work is 
satisfactorily completed prior to the completion of the Project, but only upon 
approval of the Owner’s Project Representative. 

4.4 Responsibility for Subcontractors 

As provided in Section 2.4.BB, Contractor shall be fully responsible to Owner for all acts 
and omissions of the Subcontractors, suppliers and other persons and organizations 
performing or furnishing any of the Work under a direct or indirect Contract with 
Contractor just as Contractor is responsible for Contractor's own acts and omissions.  
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4.5 Contingent Assignment of Subcontracts 

Each subcontract agreement for a portion of the Work is assigned by the Contractor to 
the Owner, provided that: 
 

(1) Assignment is effective only after termination of the Contract by the Owner for 
cause pursuant to Article XIV and only for those subcontract  agreements that the 
Owner accepts by notifying the Subcontractor and Contractor in writing; and 
 

(2) Assignment is subject to the prior rights of the surety, if any, obligated under 
bond relating to the Agreement. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner 
assumes the Contractor’s rights and obligations under the subcontract. Upon such 
assignment, if the Work has been suspended for more than thirty (30) days, the 
Subcontractor’s compensation shall be equitably adjusted for increases in cost resulting 
from the suspension. Upon such assignment to the Owner, the Owner may further 
assign the subcontract to a successor contractor or other entity. If the Owner assigns 
the subcontract to a successor contractor or other entity, the Owner shall nevertheless 
remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 

ARTICLE V, CHANGES IN WORK 

5.1 General 

Changes in the Work may be accomplished after execution of the Agreement, and 
without invalidating the Agreement, by Change Order, Work Directive Change or order 
for a minor change in the Work, subject to the limitations stated in this Article V and 
elsewhere in the Contract Documents. A Change Order shall be based upon agreement 
among the Owner, Contractor and Architect/Engineer; a Work Directive Change 
requires agreement by the Owner and Architect/Engineer and may or may not be 
agreed to by the Contractor; an order for a minor change in the Work may be issued by 
the Architect/Engineer alone. Changes in the Work shall be performed under applicable 
provisions of the Contract Documents, and the Contractor shall proceed promptly, 
unless otherwise provided in the Change Order, Work Directive Change or order for a 
minor change in the Work. 

5.2 Minor Changes in the Work 

The Owner or Architect/Engineer shall have authority to order minor changes in the 
Work not involving adjustment in the Contract Sum or extension of the Contract Time 
and not inconsistent with the intent of the Contract Documents. Such change will be 
effected by written order signed by the Architect/Engineer and shall be binding on the 
Owner and Contractor. The Contractor shall abide by and perform such minor changes. 
Such changes shall be effected by a Field Directive or a Work Directive Change. 
Documentation of changes shall be determined by the Construction Team, and 
displayed monthly in the Progress Reports. Because such changes shall not affect the 
Contract Sum to be paid to the Contractor, they shall not require a Change Order 
pursuant to Section 5.6. 
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5.3 Emergencies 

In any emergency affecting the safety of persons or property, the Contractor shall act at 
its discretion to prevent threatened damage, injury, or loss. Any increase in the Contract 
Sum or extension of time claimed by the Contractor because of emergency Work shall 
be determined as provided in Section 5.6. However, whenever practicable, the 
Contractor shall obtain verbal concurrence of the Owner’s Project Representative and 
Architect/Engineer where the act will or may affect the Contract Sum or Contract Time. 

5.4 Concealed Conditions 

If the Contractor encounters conditions at the site that are (i) subsurface or otherwise 
concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (ii) unknown physical conditions of an unusual nature, that differ 
materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the 
Contractor shall promptly provide notice to the Owner and the Architect/Engineer before 
conditions are disturbed and in no event later than ten (10) days after first observance 
of the conditions. The Architect/Engineer will promptly investigate such conditions and, 
if the Architect/Engineer determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the 
Work, will recommend an equitable adjustment in the Contract Sum or Contract Time, 
or both. If the Architect/Engineer determines that the conditions at the site are not 
materially different from those indicated in the Contract Documents and that no change 
in the terms of the Contract is justified, the Architect/Engineer shall promptly notify the 
Owner and Contractor in writing, stating the reasons. If the Contractor disputes the 
Architect/Engineer’s determination or recommendation, the Contractor may proceed as 
provided in Article VIII. If the Owner disputes the Architect/Engineer’s determination or 
recommendation, the Owner may appeal directly to the Purchasing Official and shall 
thereafter follow the process set forth in Section 8.5. 

5.5 Hazardous Materials 

In the event the Contractor encounters on the Project Site material reasonably believed 
to be hazardous, petroleum or petroleum related products, or other hazardous or toxic 
substances, except as provided in Section 2.4.U, the Contractor shall immediately stop 
Work in the area affected and report the condition to the Owner and the 
Architect/Engineer in writing. The Work in the affected area shall not thereafter be 
resumed except by Change Order or written amendment, if in fact the material or 
substance has not been rendered harmless. The Work in the affected area shall be 
resumed when the Project Site has been rendered harmless, in accordance with the 
final determination by the Architect/Engineer or other appropriate professional 
employed by Owner. The Contractor shall not be required to perform without its consent 
any Work relating to hazardous materials, petroleum or petroleum related products, or 
other hazardous or toxic substances. In the event the Contractor encounters on the 
Project Site materials believed in good faith to be hazardous or contaminated material, 
and the presence of such hazardous or contaminated material was not known and 
planned for at the time the Contractor submitted its Bid (or Guaranteed Maximum Price 
proposal), and it is necessary for the Contractor to stop Work in the area affected and 
delays Work for more than a seven (7) day period, adjustments to the Contract Sum 
and/or Contract Time shall be made in accordance with this Article V.  
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5.6 Change Orders; Adjustments to Contract Sum 

A. Change Orders Generally 
The increase or decrease in the Contract Sum resulting from a change 
authorized pursuant to the Contract Documents shall be determined: 
 
(1) By mutual acceptance of a lump sum amount properly itemized and 

supported by sufficient substantiating data, to permit evaluation by the 
Architect/Engineer and Owner; or 

 
(2) By unit prices stated in the Agreement or subsequently agreed upon; or  
 
(3) By any other method mutually agreeable to Owner and Contractor. 
 
If Owner and Contractor are unable to agree upon increases or decreases in the 
Contract Sum and the Architect/Engineer certifies that the work needs to be 
commenced prior to any such agreement, the Contractor, provided it receives a 
written Change Order signed by or on behalf of the Owner, shall promptly 
proceed with the Work involved. The cost of such Work shall then be determined 
on the basis of the reasonable expenditures of those performing the Work 
attributed to the change. However, in the event a Change Order is issued under 
these conditions, the Owner, through the Architect/Engineer, will establish an 
estimated cost of the Work and the Contractor shall not perform any Work 
whose cost exceeds that estimated without prior written approval by the Owner. 
In such case, the Contractor shall keep and present in such form as the Owner 
may prescribe an itemized accounting, together with appropriate supporting data 
of the increase in overall costs of the Project. The amount of any decrease in the 
Contract Sum to be allowed by the Contractor to the Owner for any deletion or 
change which results in a net decrease in costs will be the amount of the actual 
net decrease.  

5.7 Owner-Initiated Changes 

Without invalidating the Agreement and without notice to any Surety, Owner may, at 
any time, order additions, deletions or revisions in the Work. These will be authorized 
by a written amendment, a Field Directive, a Change Order, or a Work Directive 
Change, as the case may be. Upon receipt of any such document, Contractor shall 
promptly proceed with the Work involved which will be performed under the applicable 
conditions of the Contract Documents (except as otherwise specifically provided). A 
Work Directive Change may not change the Contract Sum or the Contract Time; but is 
evidence that the parties expect that the change directed or documented by a Work 
Directive Change will be incorporated in a subsequently issued Change Order following 
negotiations by the parties as to its effect, if any, on the Contract Sum or Contract Time. 

5.8 Unauthorized Work 

Contractor shall not be entitled to an increase in the Contract Sum or an extension of 
the Contract Time with respect to any Work performed that is not required by the 
Contract Documents. 
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5.9 Defective Work 

Owner and Contractor shall execute appropriate Change Orders (or written 
amendments) covering changes in the Work which are ordered by Owner, or which may 
be required because of acceptance of defective Work, without adjustment to the 
Contract Sum. 

5.10 Estimates for Changes 

At any time Architect/Engineer may request a quotation from Contractor for a proposed 
change in the Work. Within twenty-one (21) calendar days after receipt, Contractor shall 
submit a written and detailed proposal for an increase or decrease in the Contract Sum 
or Contract Time for the proposed change. Architect/Engineer shall have twenty-one 
(21) calendar days after receipt of the detailed proposal to respond in writing. The 
proposal shall include an itemized estimate of all costs and time for performance that 
will result directly or indirectly from the proposed change. Unless otherwise directed, 
itemized estimates shall be in sufficient detail to reasonably permit an analysis by 
Architect/Engineer of all material, labor, equipment, subcontracts, overhead costs and 
fees, and shall cover all Work involved in the change, whether such Work was deleted, 
added, changed or impacted. Notwithstanding the request for quotation, Contractor 
shall carry on the Work and maintain the progress schedule. Delays in the submittal of 
the written and detailed proposal will be considered non-prejudicial. 

5.11 Form of Proposed Changes 

The form of all submittals, notices, Change Orders and other documents permitted or 
required to be used or transmitted under the Contract Documents shall be determined 
by the Owner. Standard Owner forms shall be utilized. 

5.12. Changes to Contract Time 

The Contract Time may only be changed pursuant to a Change Order or a written 
amendment to the Contract Documents. Any claim for an extension or shortening of the 
Contract Time shall be based on written notice delivered by the party making the claim 
to the other party. Notice of the extent of the claim with supporting data shall be 
delivered within fifteen (15) days from detection or beginning of such occurrence and 
shall be accompanied by the claimant's written statement that the adjustment claimed is 
the entire adjustment to which the claimant has reason to believe it is entitled to 
because of the occurrence of said event. The Contract time will be extended in an 
amount equal to time lost due to delays beyond the control of Contractor. Such delays 
shall include, but not be limited to, acts or neglect by Owner or others performing 
additional Work; or to fires, floods, epidemics, abnormal weather conditions or acts of 
God. Failure to deliver a written notice of claim within the requisite 15-day period shall 
constitute a waiver of the right to pursue said claim. 

ARTICLE VI, ROLE OF ARCHITECT/ENGINEER 

6.1 General 

 

A. Retaining. The Owner shall retain an Architect/Engineer (whether an individual or 
an entity) lawfully licensed to practice in Florida. That person or entity is 

SAMPLE

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

249



identified as the Architect/Engineer in the Agreement and is referred to 
throughout the Contract Documents as if singular in number. 
 

B. Duties. Duties, responsibilities and limitations of authority of the 
Architect/Engineer as set forth in the Contract Documents shall not be restricted, 
modified or extended without written consent of the Owner and 
Architect/Engineer. Consent shall not be unreasonably withheld. 
 

C. Termination. If the employment of the Architect/Engineer is terminated, the 
Owner shall employ a successor Architect/Engineer as to whom the Contractor 
has no reasonable objection and whose status under the Contract Documents 
shall be that of the Architect/Engineer. 

6.2 Administration 

The Architect/Engineer will provide administration of the Agreement as described in the 
Contract Documents and will be an Owner’s representative during construction until the 
date the Architect/Engineer approves the final Application for Payment. The 
Architect/Engineer will have authority to act on behalf of the Owner only to the extent 
provided in the Contract Documents. 
 
A. Site Visits. The Architect/Engineer will visit the site at intervals appropriate to the 

stage of construction, or as otherwise agreed with the Owner, to become 
generally familiar with the progress and quality of the portion of the Work 
complete, and to determine in general if the Work observed is being performed 
in a manner indicating that the Work, when fully completed, will be in accordance 
with the Contract Documents. Unless specifically instructed by Owner, the 
Architect/Engineer will not be required to make exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work. The Architect/Engineer 
will not have control over, charge of, or responsibility for, the construction means, 
methods, techniques, sequences or procedures, or for the safety precautions 
and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents 
 

B. Reporting. Based on the site visits, the Architect/Engineer will keep the Owner 
reasonably informed about the progress and quality of the portion of the Work 
completed, and report to the Owner (i) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the 
Contractor, and (ii) defects and deficiencies observed in the Work. The 
Architect/Engineer will not be responsible for the Contractor’s failure to perform 
the Work in accordance with the requirements of the Contract Documents. The 
Architect/Engineer will not have control over or charge of and will not be 
responsible for acts or omissions of the Contractor, Subcontractors, or their 
agents or employees, or any other persons or entities performing portions of the 
Work. 

6.3 Interpretation of Project Plans and Specifications 

The Architect/Engineer will be the interpreter of the requirements of the Project Plans 
and Specifications. Upon receipt of comments or objections by Contractor or Owner, 
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the Architect/Engineer will make decisions on all claims, disputes, or other matters 
pertaining to the interpretation of the Project Plans and Specifications.  

6.4 Rejection of Non-Conforming Work 

Upon consultation with Owner, the Architect/Engineer shall have the authority to reject 
Work which does not conform to the Project Plans and Specifications. 

6.5 Correction of Work 

The Contractor shall promptly correct all Work rejected by the Architect/Engineer for 
being defective or as failing to conform to the Project Plans and Specifications, whether 
observed before or after the Substantial Completion Date and whether or not 
fabricated, installed, or completed. The Contractor shall bear all costs of correcting 
such rejected Work, including compensation for Architect/Engineer’s additional services 
made necessary thereby. 

6.6 Timely Performance of Architect/Engineer 

The Contractor shall identify which requests for information or response from the 
Architect/Engineer have the greatest urgency and those items which require prioritizing 
in response by the Architect/Engineer. The Contractor shall also identify the preferred 
time period for response and shall request a response time which is reasonably and 
demonstrably related to the needs of the Project and Contractor. If Architect/Engineer 
claims that Contractor’s expectations for a response are unreasonable, Owner shall 
require Architect/Engineer to communicate such claim to Contractor in writing together 
with the specific time necessary to respond and the date upon which such response will 
be made. If Contractor believes that Architect/Engineer is not providing timely services 
or responses, Contractor shall notify Owner of same in writing not less than two (2) 
weeks before Contractor believes performance or response time from 
Architect/Engineer is required without risk of delaying the Project. 

ARTICLE VII, OWNER’S RIGHTS AND RESPONSIBILITIES 

7.1 Project Site; Title 

The Owner shall provide the lands upon which the Work under the Contract Documents 
is to be done, except that the Contractor shall provide all necessary additional land 
required for the erection of temporary construction facilities and storage of his 
materials, together with right of access to same. The Owner hereby represents to the 
Contractor that it currently has and will maintain up through and including the 
Substantial Completion Date, good title to all of the real property constituting the Project 
Site. Owner agrees to resolve, at its expense, any disputes relating to the ownership 
and use of the Project Site which might arise during construction. 

7.2 Project Plans and Specifications; Architect/Engineer 

The parties hereto acknowledge and agree that Owner has previously entered into an 
agreement with Architect/Engineer. Pursuant to the terms of such agreement, the 
Architect/Engineer, as an agent and representative of Owner, is responsible for the 
preparation of Project Plans and Specifications which consist of drawings, 
specifications, and other documents setting forth in detail the requirements for the 
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construction of the Project. All such Project Plans and Specifications shall be provided 
either by Owner or the Architect/Engineer, and Contractor shall be under no obligation 
to provide same and shall be entitled to rely upon the accuracy and completeness of 
the Project Plans and Specifications provided by the Architect/Engineer and all 
preliminary drawings prepared in connection therewith. The Contractor will be furnished 
a reproducible set of all drawings and specifications reasonably necessary for the 
performance of Contractor’s services hereunder and otherwise ready for printing. The 
Contractor shall be notified of any written modification in the agreement between Owner 
and Architect/Engineer. 

7.3 Surveys; Soil Tests and Other Project Site Information 

Owner shall be responsible for providing a legal description and certified land survey of 
the Project Site in a form and content and with such specificity as may be required by 
the Architect/Engineer and Contractor to perform their services. To the extent deemed 
necessary by Owner and Architect/Engineer, and solely at Owner’s expense, Owner 
may engage the services of a geotechnical consultant to perform test borings and other 
underground soils testing as may be deemed necessary by the Architect/Engineer or 
the Contractor. Contractor shall not be obligated to provide such surveys or soil tests 
and shall be entitled to rely upon the accuracy and completeness of the information 
provided; subject, however, to the provisions of Section 2.4.S hereof. Owner shall 
provide Contractor, as soon as reasonably possible following the execution of the 
Contract Documents, all surveys or other survey information in its possession 
describing the physical characteristics of the Project Site, together with soils reports, 
subsurface investigations, utility locations, deed restrictions, easements, and legal 
descriptions then in its possession or control. Upon receipt of all surveys, soils tests, 
and other Project Site information, Contractor shall promptly advise Owner of any 
inadequacies in such information and of the need for any additional surveys, soils or 
subsoil tests. In performing this Work, Contractor shall use the standard of care of 
experienced contractors and will use its best efforts timely to identify all problems or 
omissions. Owner shall not be responsible for any delay or damages to the Contractor 
for any visible or disclosed site conditions or disclosed deficiencies in the Project Site 
which should have been identified by Contractor and corrected by Owner prior to the 
execution of the Contract Documents. 

7.4 Information; Communication; Coordination 

The Owner’s Project Representative shall examine any documents or requests for 
information submitted by the Contractor and shall advise Contractor of Owner’s 
decisions pertaining thereto within a reasonable period of time to avoid unreasonable 
delay in the progress of the Contractor’s services. Contractor shall indicate if any such 
documents or requests warrant priority consideration. However, decisions pertaining to 
approval of the Project Schedule as it relates to the date of Substantial Completion, the 
Project Cost, Contractor’s compensation, approving or changing the Contract Sum shall 
only be effective when approved by Owner in the form of a written Change Order or 
amendment to the Contract Documents. Owner reserves the right to designate a 
different Owner’s Project Representative provided Contractor is notified in writing of any 
such change. Owner and Architect/Engineer may communicate with Subcontractors, 
materialmen, laborers, or suppliers engaged to perform services on the Project, but only 
for informational purposes. Neither the Owner nor the Architect/Engineer shall attempt 
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to direct the Work of or otherwise interfere with any Subcontractor, materialman, 
laborer, or supplier, or otherwise interfere with the Work of the Contractor. Owner shall 
furnish the data required of Owner under the Contract Documents promptly. 

7.5 Governmental Body 

The Contractor recognizes that the Owner is a governmental body with certain 
procedural requirements to be satisfied. The Contractor has and will make reasonable 
allowance in its performance of services for such additional time as may be required for 
approvals and decisions by the Owner and any other necessary government agency. 

7.6 Pre-Completion Acceptance 

The Owner shall have the right to take possession of and use any completed portions 
of the Work, although the time for completing the entire Work or such portions may not 
have expired, but such taking possession and use shall not be deemed an acceptance 
of any Work not completed in accordance with the Contract Documents. 

7.7 Ownership and Use of Drawings, Specifications and Other Instruments of 

Service 

A. The Architect/Engineer and the Architect/Engineer’s consultants shall be 
deemed the authors and owners of their respective instruments of service, 
including the Project Plans and Specifications, and will retain all common law, 
statutory and other reserved rights, including copyrights. The Contractor, 
Subcontractors, Sub-subcontractors, and material or equipment suppliers shall 
not own or claim a copyright in the instruments of service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in 
connection with this Project is not to be constructed as publication in derogation 
of the Architect/Engineer’s or Architect/Engineer’s consultants’ reserved rights. 

 
B. The Contractor, Subcontractors, Sub-subcontractors and material or equipment 

suppliers are authorized to use and reproduce the drawings and specifications 
provided to them solely and exclusively for execution of the Work. All copies 
made under this authorization shall bear the copyright notice, if any, shown on 
the Project Plans and Specifications or other instruments of service. The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment 
suppliers may not use the drawings or specifications on other projects or for 
additions to this Project outside the scope of the Work without the specific written 
consent of the Owner, Architect/Engineer and the Architect/Engineer’s 
consultants. 

7.8 Owner’s Project Representative 

Owner’s Project Representative is Owner’s Agent, who will act as directed by and under 
the supervision of the Owner, and who will confer with Owner/Architect/Engineer 
regarding his actions. The Owner’s Project Representative’s dealings in matters 
pertaining to the on-site Work shall, in general, be only with the 
Owner/Architect/Engineer and Contractor and dealings with Subcontractors shall only 
be through or with the full knowledge of Contractor. 
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A. Responsibilities. Except as otherwise instructed in writing by Owner, the Owner’s 
Project Representative will: 

 
(1) Attend preconstruction conferences; arrange a schedule of progress 

meetings and other job conferences as required in consultation with 
Owner/Architect/Engineer and notify those expected to attend in advance; 
and attend meetings and maintain and circulate copies of minutes thereof; 

 
(2) Serve as Owner/Architect/Engineer's liaison with Contractor, working 

principally through Contractor's superintendent, to assist in understanding the 
intent of the Contract Documents. As requested by Owner/Architect/Engineer, 
assist in obtaining additional details or information when required at the job 
site for proper execution of the Work; 

 
(3) Report to Owner/Architect/Engineer whenever he believes that any Work is 

unsatisfactory, faulty or defective or does not conform to the Contract 
Documents; 

 
(4) Accompany visiting inspectors representing public or other agencies having 

jurisdiction over the project; record the outcome of these inspections and 
report to Owner/Architect/Engineer;  

 
(5) Review applications for payment with Contractor for compliance with the 

established procedure for their submission and forward them with 
recommendations to Owner/Architect/Engineer; and 

 
(6) Perform those duties as set forth elsewhere within the Contract Documents. 

 
B. Limitations. Except upon written instructions of Owner, Owner’s Project   

Representative shall not: 
 

(1) Authorize any deviation from the Contract Documents or approve any 
substitute materials or equipment; 

 
(2) Exceed limitations on Owner/Architect/Engineer's authority as set forth in the 

Contract Documents; 
 
(3) Undertake any of the responsibilities of Contractor, Subcontractors or 

Contractor's superintendent, or expedite the Work; 
 
(4) Advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences or procedures of construction unless such is 
specifically called for in the Contract Documents;  

 
(5) Advise on or issue directions as to safety precautions and programs in 

connection with the Work; 
 
(6) Authorize Owner to occupy the project in whole or in part; or 
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(7) Participate in specialized field or laboratory tests. 

ARTICLE VIII, RESOLUTION OF DISAGREEMENTS; CLAIMS FOR 

COMPENSATION 

8.1 Owner to Decide Disputes 

The Owner shall reasonably decide all questions and disputes (with the exception of 
matters pertaining to the interpretation of the Project Plans and Specifications which 
shall be resolved by the Architect/Engineer pursuant to Section 6.3) that may arise in 
the execution and fulfillment of the services provided for under the Contract 
Documents, in accordance with the Procurement Ordinance. 

8.2 Finality 

The decision of the Owner upon all claims, questions, disputes and conflicts shall be 
final and conclusive, and shall be binding upon all parties to the Contract Documents, 
subject to judicial review as provided in Section 8.5 below. 

8.3 No Damages for Delay 

If at any time Contractor is delayed in the performance of Contractor’s responsibilities 
under the Contract Documents as the result of a default or failure to perform in a timely 
manner by Owner or Owner’s agents or employees, Contractor shall not be entitled to 
any damages except for compensation specifically authorized in Article III. Contractor’s 
sole remedy will be a right to extend the time for performance. Nothing herein shall 
preclude Contractor from any available remedy against any responsible party other than 
Owner. Contractor shall be responsible for liquidated damages for delay if otherwise 
provided for in the Contract Documents. 

8.4 Permitted Claims Procedure 

Where authorized or permitted under the Contract Documents, all claims for additional 
compensation by Contractor, extensions of time affecting the Substantial Completion 
Date, for payment by the Owner of costs, damages or losses due to casualty, Force 
Majeure, Project Site conditions or otherwise, shall be governed by the following: 

 
(1) All claims must be submitted as a request for Change Order in the 

manner as provided in Article V. 
 
(2) The Contractor must submit a notice of claim to Owner’s Project 

Representative and to the Architect/Engineer within fifteen (15) days of 
when the Contractor was or should have been aware of the fact that an 
occurrence was likely to cause delay or increased costs. Failure to submit 
a claim within the requisite 15-day period shall constitute a waiver of the 
right to pursue said claim. 

 
(3) Within twenty (20) days of submitting its notice of claim, the Contractor 

shall submit to the Owner’s Project Representative its request for Change 
Order, which shall include a written statement of all details of the claim, 
including a description of the Work affected. 
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(4) After receipt of a request for Change Order, the Owner’s Project 

Representative, in consultation with the Architect/Engineer, shall deliver to 
the Contractor, within twenty (20) days after receipt of request, its written 
response to the claim. 

 
(5) In the event the Owner and Contractor are unable to agree on the terms 

of a Change Order, the Owner shall have the option to instruct the 
Contractor to proceed with the Work. In that event, the Owner shall pay 
for those parts of the Work, the scope and price of which are not in 
dispute. The balance of the disputed items in the order to proceed will be 
resolved after completion of the Work, based upon completed actual cost. 

 
(6) The rendering of a decision by Owner with respect to any such claim, 

dispute or other matter (except any which have been waived by the 
making or acceptance of final payment) will be a condition precedent to 
any exercise by Owner or Contractor of such right or remedies as either 
may otherwise have under the Contract Documents or by laws or 
regulations in respect of any such claim, dispute or other matter.  

8.5 Contract Claims and Disputes 

After completion of the process set forth in Section 8.4 above, any unresolved dispute 
under this Agreement shall be decided by the Purchasing Official in accordance with 
Section 2-26-63 of the Manatee County Code of Laws, subject to an administrative 
hearing process as provided in Section 2-26-64. The decision of the Board of County 
Commissioners in accordance with Section 2-26-64 of the Manatee County Code of 
Laws shall be the final and conclusive County decision subject to exclusive judicial 
review in circuit court by a petition for certiorari. 

8.6 Claims for Consequential Damages 

The Contractor and Owner waive claims against each other for consequential damages 
arising out of or relating to this Agreement. This mutual waiver includes: 

 
(1) Damages incurred by the Owner for rental expenses, for losses of use, 

income, profit, financing, business and reputation, and for loss of 
management or employee productivity or of the services of such persons, 
unless any of such damages or losses are covered by insurance placed 
by the Contractor; and  

 
(2) Damages incurred by the Contractor for principal office expenses 

including the compensation of personnel stationed there, for losses of 
financing, business and reputation, and for loss of profit except 
anticipated profit arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to 
either party’s termination in accordance with Article XIV. Nothing contained in this 
Section 8.6 shall be deemed to preclude assessment of liquidated direct damages, 
when applicable, in accordance with the requirements of the Contract Documents. 
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ARTICLE IX, INDEMNITY  

9.1 Indemnity 

A. Indemnification Generally. To the fullest extent permitted by law, the Contractor 
shall indemnify and hold harmless the Owner, Architect/Engineer, 
Architect/Engineer’s consultants, and agents and employees of any of them from 
and against claims, damages, losses and expenses, including but not limited to 
attorney’s fees, arising out of or resulting from performance of the Work, 
provided that such claim, damage, loss or expense is attributable to bodily injury, 
sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), but only to the extent caused by the negligent acts or 
omissions of the Contractor, a Subcontractor or anyone directly or indirectly 
employed by them or anyone for whose acts they may be liable, regardless of 
whether such claim, damage, loss or expense is caused in part by a party 
indemnified hereunder. Such obligation shall not be construed to negate, 
abridge, or reduce other rights or obligations of indemnity which would otherwise 
exist as to a party or person described in this Section 9.1. 

 
B. Claims by Employees. In claims against any person or entity indemnified under 

this Section 9.1 by an employee of the Contractor, a Subcontractor, anyone 
directly or indirectly employed by them or anyone for whose acts they may be 
liable, the indemnification obligation under Section 9.1.A. shall not be limited by 
a limitation on amount or type of damages, compensation or benefits payable by 
or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 

9.2 Duty to Defend 

The Contractor shall defend the Owner in any action, lawsuit mediation or arbitration 
arising from the alleged negligence, recklessness or intentionally wrongful conduct of 
the Contractor and other persons employed or utilized by the Contractor in the 
performance of the Work. So long as Contractor, through its own counsel, performs its 
obligation to defend the Owner pursuant to this Section, Contractor shall not be 
required to pay the Owner’s costs associated with the Owner’s participation in the 
defense. 

ARTICLE X, ACCOUNTING RECORDS; OWNERSHIP OF DOCUMENTS 

10.1 Accounting Records 

Records of expenses pertaining to all services performed shall be kept in accordance 
with generally accepted accounting principles and procedures. 

10.2 Inspection and Audit 

The Contractor’s records shall be open to inspection and subject to examination, audit, 
and/or reproduction during normal working hours by the Owner’s agent or authorized 
representative to the extent necessary to adequately permit evaluation and verification 
of any invoices, payments or claims submitted by the Contractor or any of its payees 
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during the performance of the Work. These records shall include, but not be limited to, 
accounting records, written policies and procedures, Subcontractor files (including 
proposals of successful and unsuccessful bidders), original estimates, estimating 
worksheets, correspondence, Change Order files (including documentation covering 
negotiated settlements), and any other supporting evidence necessary to substantiate 
charges related to the Contract Documents. They shall also include, but not be limited 
to, those records necessary to evaluate and verify direct and indirect costs (including 
overhead allocations) as they may apply to costs associated with the Contract 
Documents. For such audits, inspections, examinations and evaluations, the Owner’s 
agent or authorized representative shall have access to said records from the effective 
date of the Contract Documents, for the duration of Work, and until three (3) years after 
the date of final payment by the Owner to the Contractor pursuant to the Contract 
Documents. 

10.3 Access 

The Owner’s agent or authorized representative shall have access to the Contractor’s 
facilities and all necessary records to conduct audits in compliance with this Article. 
The Owner’s agent or authorized representative shall give the Contractor reasonable 
advance notice of intended inspections, examinations, and/or audits. 

10.4 Ownership of Document 

Upon obtainment of Substantial Completion or termination of the Agreement, all 
records, documents, tracings, plans, specifications, maps, evaluations, reports, 
transcripts and other technical data, other than working papers, prepared or developed 
by the Contractor shall be delivered to and become the property of the Owner. The 
Contractor at its own expense may retain copies for its files and internal use.  

ARTICLE XI, PUBLIC CONTRACT LAWS 

11.1 Equal Opportunity Employment 

A. Employment. The Contractor shall not discriminate against any employee or 
applicant for employment because of race, creed, sex, color, national origin, 
disability or age, and will take affirmative action to ensure that all employees and 
applicants are afforded equal employment opportunities without discrimination 
because of race, creed, sex, color, national origin, disability or age. Such action 
will be taken with reference to, but shall not be limited to, recruitment, 
employment, job assignment, promotion, upgrading, demotion, transfer, layoff or 
termination, rates of training or retraining, including apprenticeship and on-the-
job training. 

 
B. Participation. No person shall, on the grounds of race, creed, sex, color, national 

origin, disability or age, be excluded from participation in, be denied the 
proceeds of, or be subject to discrimination in the performance of the 
Agreement. 
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11.2 Immigration Reform and Control Act of 1986 

Contractor acknowledges that it is responsible for complying with the provisions of the 
Immigration Reform and Control Act of 1986, located at 8 U.S.C. Section 1324, et 
seq., and regulations relating thereto. Failure to comply with the above statutory 
provisions shall be considered a material breach and shall be grounds for immediate 
termination of this Agreement. 

11.3 No Conflict of Interest 

The Contractor warrants that it has not employed or retained any company or person, 
other than a bona fide employee working solely for the Contractor to solicit or secure 
this Agreement, and that it has not paid or agreed to pay any person, company, 
corporation, individual, or firm other than a bona fide employee working solely for the 
Contractor, any fee, commission, percentage, gift or any other consideration, contingent 
upon or resulting from the award or making of this Agreement. 
 

A. No Interest in Business Activity. By accepting award of this Agreement, the 
Contractor, which shall include its directors, officers and employees, represents 
that it presently has no interest in and shall acquire no interest in any business or 
activity which would conflict in any manner with the performance of services 
required hereunder, including without limitation as described in the Contractor’s 
own professional ethical requirements. An interest in a business or activity which 
shall be deemed a conflict includes but is not limited to direct financial interest in 
any of the material and equipment manufacturers, suppliers, distributors, or 
contractors who will be eligible to supply material and equipment for the Project 
for which the Contractor is furnishing its services required hereunder. 

 
B. No Appearance of Conflict. The Contractor shall not knowingly engage in any 

contractual or professional obligations that create an appearance of a conflict of 
interest with respect to the services provided pursuant to the Agreement. The 
Contractor has provided the Affidavit of No Conflict, incorporated into the 
Contract Documents as Exhibit “C”, as a material inducement for Owner entering 
the Agreement. If, in the sole discretion of the County Administrator or designee, 
a conflict of interest is deemed to exist or arise during the term of this 
Agreement, the County Administrator or designee may cancel this Agreement, 
effective upon the date so stated in a written notice of cancellation, without 
penalty to the Owner. 

11.4 Truth in Negotiations 

By execution of the Contract Documents, the Contractor certifies to truth-in-
negotiations and that wage rates and other factual unit costs supporting the 
compensation are accurate, complete and current at the time of contracting. Further, 
the original Contract Sum and any additions thereto shall be adjusted to exclude any 
significant sums where the Owner determines the Contract Sum was increased due to 
inaccurate, incomplete or non-current wage rates and other factual unit costs. Such 
adjustments must be made within one (1) year after final payment to the Contractor. 
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11.5 Public Entity Crimes 

The Contractor is directed to the Florida Public Entity Crimes Act, Section 287.133, 
Florida Statutes, specifically section 2(a), and the Owner’s requirement that the 
Contractor comply with it in all respects prior to and during the term of the Agreement. 

ARTICLE XII, FORCE MAJEURE, FIRE OR OTHER CASUALTY 

12.1 Force Majeure. 

A. Unavoidable Delays. Delays in any performance by any party contemplated or 
required hereunder due to fire, flood, sinkhole, earthquake or hurricane, acts of 
God, unavailability of materials, equipment or fuel, war, declaration of hostilities, 
revolt, civil strife, altercation or commotion, strike, labor dispute, or epidemic, 
archaeological excavation, lack of or failure of transportation facilities, or any law, 
order, proclamation, regulation, or ordinance of any government or any 
subdivision thereof, or for any other similar cause to those enumerated, beyond 
the reasonable control and which with due diligence could not have been 
reasonably anticipated, shall be deemed to be events of Force Majeure and any 
such delays shall be excused. In the event such party is delayed in the 
performance of any Work or obligation pursuant to the Contract Documents for 
any of the events of Force Majeure stated in this Section 12.1, the date for 
performance required or contemplated by the Contract Documents shall be 
extended by the number of calendar days such party is actually delayed.  

 
B. Concurrent Contractor Delays. If a delay is caused for any reason provided in 

12.1.A. or because of an extension of time provided by Change Order, and 
during the same time period a delay is caused by Contractor, the date for 
performance shall be extended as provided in 12.1.A. but only to the extent the 
time is or was concurrent. 

 
C. Notice; Mitigation. The party seeking excuse for nonperformance based on Force 

Majeure shall give written notice to the Owner, if with respect to the Contractor, 
or to the Contractor if with respect to the Owner, specifying its actual or 
anticipated duration. Each party seeking excuse from nonperformance based on 
Force Majeure shall use its best efforts to rectify any condition causing a delay 
and will cooperate with the other party, except that neither party shall be 
obligated to incur any unreasonable additional costs and expenses to overcome 
any loss of time that has resulted. 

12.2 Casualty; Actions by Owner and Contractor 

During the construction period, if the Project or any part thereof shall have been 
damaged or destroyed, in whole or in part, the Contractor shall promptly make proof of 
loss; and Owner and Contractor shall proceed promptly to collect, or cause to be 
collected, all valid claims which may have arisen against insurers or others based upon 
such damage or destruction. The Contractor shall diligently assess the damages or 
destruction and shall prepare an estimate of the cost, expenses, and other charges, 
including normal and ordinary compensation to the Contractor, necessary for 
reconstruction of the Project substantially in accordance with the Project Plans and 
Specifications. Within fifteen (15) days following satisfaction of the express conditions 
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described in subsections (1), (2) and (3) below, the Contractor covenants and agrees 
diligently to commence reconstruction and to complete the reconstruction or repair of 
any loss or damage by fire or other casualty to the Project to substantially the same 
size, floor area, cubic content, and general appearance as prior to such loss or 
damage: 

 
(1) Receipt by the Owner or the trustee of the proceeds derived from collection of 

all valid claims against insurers or others based upon such damage or 
destruction, and receipt of other sums from any source such that the funds 
necessary to pay the Project Cost and any additions to the Project Cost 
necessitated for repair or reconstruction are available; 

 
(2) Written agreement executed by the Contractor and the Owner, by 

amendment to the Contract Documents or otherwise, authorizing and 
approving the repair or reconstruction and any additions to the Project Cost 
necessitated thereby, including any required adjustment to the Contract Sum; 
and 

 
(3) Final approval by the Owner of the Project Plans and Specifications for such 

repair or reconstruction and issuance of any required building permit. 

12.3 Approval of Plans and Specifications 

The Owner agrees to approve the plans and specifications for such reconstruction or 
repair if the reconstruction or repair contemplated by such plans and specifications is 
economically feasible, and will restore the Project, or the damaged portion thereof, to 
substantially the same condition as prior to such loss or damage, and such plans and 
specifications conform to the applicable laws, ordinances, codes, and regulations. The 
Owner agrees that all proceeds of any applicable insurance or other proceeds received 
by the Owner or the Contractor as a result of such loss or damage shall be used for 
payment of the costs, expenses, and other charges of the reconstruction or repair of the 
Project. 

12.4 Notice of Loss or Damage 

The Contractor shall promptly give the Owner written notice of any significant damage 
or destruction to the Project, defined as loss or damage which it is contemplated by 
Contractor will increase the Contract Sum or extend the Substantial Completion Date, 
stating the date on which such damage or destruction occurred, the then expectations 
of Contractor as to the effect of such damage or destruction on the use of the Project, 
and the then proposed schedule, if any, for repair or reconstruction of the Project. Loss 
or damage which the Contractor determines will not affect the Contract Sum or 
Substantial Completion Date will be reported to Owner and Architect/Engineer 
immediately, and associated corrective actions will be undertaken without delay. 
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ARTICLE XIII, REPRESENTATIONS, WARRANTIES AND COVENANTS 

13.1 Representations and Warranties of Contractor 

The Contractor represents and warrants to the Owner each of the following. 
 
A. The Contractor is a construction company, organized under the laws of the State 

of      , authorized to transact business in the State of Florida, with       as 
the primary qualifying agent. Contractor has all requisite power and authority to 
carry on its business as now conducted, to own or hold its properties, and to 
enter into and perform its obligations hereunder and under each instrument to 
which it is or will be a party, and is in good standing in the State of Florida. 

 
B. Each Contract Document to which the Contractor is or will be a party constitutes, 

or when entered into will constitute, a legal, valid, and binding obligation of the 
Contractor enforceable against the Contractor in accordance with the terms 
thereof, except as such enforceability may be limited by applicable bankruptcy, 
insolvency, or similar laws from time to time in effect which affect creditors’ rights 
generally and subject to usual equitable principles in the event that equitable 
remedies are involved. 

 
C. There are no pending or, to the knowledge of the Contractor, threatened actions 

or proceedings before any court or administrative agency, within or without the 
State of Florida, against the Contractor or any partner, officer, or agent of the 
Contractor which question the validity of any document contemplated hereunder, 
or which are likely in any case, or in the aggregate, to materially adversely affect 
the consummation of the transactions contemplated hereunder, or materially 
adversely affect the financial condition of the Contractor. 

 
D. The Contractor has filed or caused to be filed all federal, state, local, or foreign 

tax returns, if any, which were required to be filed by the Contractor, and has 
paid, or caused to be paid, all taxes shown to be due and payable on such 
returns or on any assessments levied against the Contractor. 

 
E. Neither Contractor nor any agent or person employed or retained by Contractor 

has acted fraudulently or in bad faith or in violation of any statute or law in the 
procurement of this Agreement. 

 
F. The Contractor shall timely fulfill or cause to be fulfilled all of the terms and 

conditions expressed herein which are within the control of the Contractor or 
which are the responsibility of the Contractor to fulfill. The Contractor shall be 
solely responsible for the means and methods of construction. 

 
G. It is recognized that neither the Architect/Engineer, the Contractor, nor the 

Owner has control over the cost of labor, materials, or equipment, over a 
Subcontractor’s methods of determining bid prices, or over competitive bidding, 
market, or negotiating conditions. 
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H. During the term of the Contract Documents, and the period of time that the 
obligations of the Contractor under the Contract Documents shall be in effect, 
the Contractor shall cause to occur and to continue to be in effect those 
instruments, documents, certificates, and events contemplated by the Contract 
Documents that are applicable to, and the responsibility of, the Contractor. 

 
I. The Contractor shall assist and cooperate with the Owner and shall accomplish 

the construction of the Project in accordance with the Contract Documents and 
the Project Plans and Specifications, and will not knowingly violate any laws, 
ordinances, rules, regulations, or orders that are or will be applicable thereto. 
 

J. Contractor warrants and guarantees to Owner that all Work will be in accordance 
with the Contract Documents and will not be defective, and that Owner, 
representatives of Owner, and governmental agencies with jurisdictional interests 
will have access to the Work at reasonable times for their observation, inspecting 
and testing. Contractor shall give Architect/Engineer timely notice of readiness of 
the Work for all required approvals and shall assume full responsibility, including 
costs, in obtaining required tests, inspections, and approval certifications and/or 
acceptance, unless otherwise stated by Owner. 

 
K. If any Work (including Work of others) that is to be inspected, tested, or 

approved is covered without written concurrence of Architect/Engineer, it must, if 
requested by Architect/Engineer, be uncovered for observation. Such uncovering 
shall be at Contractor's expense unless Contractor has given Architect/Engineer 
timely notice of Contractor's intention to cover the same and Architect/Engineer 
has not acted with reasonable promptness in response to such notice. Neither 
observations by Architect/Engineer nor inspections, tests, or approvals by others 
shall relieve Contractor from Contractor's obligations to perform the Work in 
accordance with the Contract Documents. 

 
L. If the Work is defective, or Contractor fails to supply sufficient skilled workers, or 

suitable materials or equipment, or fails to furnish or perform the Work in such a 
way that the completed Work will conform to the Contract Documents, Owner 
may order Contractor to stop the Work, or any portion thereof and terminate 
payments to the Contractor until the cause for such order has been eliminated. 
Contractor shall bear all direct, indirect and consequential costs for satisfactory 
reconstruction or removal and replacement with non-defective Work, including, 
but not limited to fees and charges of Architect/Engineers, attorneys and other 
professionals and any additional expenses experienced by Owner due to delays 
to other Contractors performing additional Work and an appropriate deductive 
change order shall be issued. Contractor shall further bear the responsibility for 
maintaining the schedule and shall not be entitled to an extension of the Contract 
Time or the recovery of delay damages due to correcting or removing defective 
Work. 

 
M. If Contractor fails within seven (7) days after written notice to correct defective 

Work, or fails to perform the Work in accordance with the Contract Documents, 
or fails to comply with any other provision of the Contract Documents, Owner 
may correct and remedy any such deficiency to the extent necessary to complete 
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corrective and remedial action. Owner may exclude Contractor from all or part of 
the site, take possession of all or part of the Work, Contractor's tools, 
construction equipment and machinery at the site or for which Owner has paid 
Contractor but which are stored elsewhere. All direct and indirect costs of Owner 
in exercising such rights and remedies will be charged against Contractor in an 
amount approved as to reasonableness by Architect/Engineer and a Change 
Order will be issued incorporating the necessary revisions. 

 
N. If within three (3) years after the Substantial Completion Date or such longer 

period of time as may be prescribed by laws or regulations or by the terms of any 
applicable special guarantee required by the Contract Documents, any Work is 
found to be defective, Contractor shall promptly, without cost to Owner and in 
accordance with Owner’s written instructions, either correct such defective Work 
or if it has been rejected by Owner, remove it from the site and replace it with 
non-defective Work. If Contractor does not promptly comply with the terms of 
such instruction, Owner may have the defective Work corrected/removed and all 
direct, indirect and consequential costs of such removal and replacement will be 
paid by Contractor. Failing payment by the Contractor and notwithstanding any 
other provisions of the Contract Documents to the contrary, Owner shall have the 
right to bring a direct action in the Circuit Court to recover such costs. 

13.2 Representations of the Owner 

To the extent permitted by law, the Owner represents to the Contractor that each of the 
following statements is presently true and accurate: 
 
A. The Owner is a validly existing political subdivision of the State of Florida 
 
B. The Owner has all requisite corporate or governmental power and authority to 

carry on its business as now conducted and to perform its obligations under the 
Contract Documents and each Contract Document contemplated hereunder to 
which it is or will be a party. 

 
C. The Contract Documents and each Contract Document contemplated hereby to 

which the Owner is or will be a party has been duly authorized by all necessary 
action on the part of, and has been or will be duly executed and delivered by, the 
Owner, and neither the execution and delivery thereof nor compliance with the 
terms and provisions thereof or hereof: (a) requires the approval and consent of 
any other person or party, except such as have been duly obtained or as are 
specifically noted herein; (b) contravenes any existing law, judgment, 
governmental rule, regulation or order applicable to or binding on the Owner; or 
(c) contravenes or results in any breach of, default under, or result in the creation 
of any lien or encumbrance upon the Owner under any indenture, mortgage, 
deed of trust, bank loan, or credit agreement, the charter, ordinances, 
resolutions, or any other agreement or instrument to which the Owner is a party, 
specifically including any covenants of any bonds, notes, or other forms of 
indebtedness of the Owner outstanding on the date of the Contract Documents. 

 
D. The Contract Documents and each document contemplated hereby to which the 

Owner is or will be a party constitutes, or when entered into will constitute, a 
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legal, valid, and binding obligation of the Owner enforceable against the Owner 
in accordance with the terms thereof, except as such enforceability may be 
limited by applicable bankruptcy, insolvency, or similar laws from time to time in 
effect which affect creditors’ rights generally, and subject to usual equitable 
principles in the event that equitable remedies are involved. 

 
E. There are no pending or, to the knowledge of the Owner, threatened actions or 

proceedings before any court or administrative agency against the Owner which 
question the validity of the Contract Documents or any document contemplated 
hereunder, or which are likely in any case or in the aggregate to materially 
adversely affect the consummation of the transactions contemplated hereunder 
or the financial or corporate condition of the Owner. 

 
F. The Owner shall use due diligence to timely fulfill or cause to be fulfilled all of the 

conditions expressed in the Contract Documents which are within the control of 
the Owner or which are the responsibility of the Owner to fulfill. 

 
G. During the pendency of the Work and while the obligations of the Owner under 

the Contract Documents shall be in effect, the Owner shall cause to occur and to 
continue to be in effect and take such action as may be necessary to enforce 
those instruments, documents, certificates and events contemplated by the 
Contract Documents that are applicable to and the responsibility of the Owner. 

 
H. The Owner shall assist and cooperate with the Contractor in accomplishing the 

construction of the Project in accordance with the Contract Documents and the 
Project Plans and Specifications, and will not knowingly violate any laws, 
ordinances, rules, regulations, orders, contracts, or agreements that are or will 
be applicable thereto or, to the extent permitted by law, enact or adopt any 
resolution, rule, regulation, or order, or approve or enter into any contract or 
agreement, including issuing any bonds, notes, or other forms of indebtedness, 
that will result in the Contract Documents or any part thereof, or any other 
instrument contemplated by and material to the timely and effective performance 
of a party’s obligations hereunder, to be in violation thereof. 

ARTICLE XIV, TERMINATION AND SUSPENSION 

14.1 Termination for Cause by Owner 

This Agreement may be terminated by Owner upon written notice to the Contractor 
should Contractor fail substantially to perform a material obligation in accordance with 
the terms of the Contract Documents through no fault of the Owner. In the event 
Owner terminates for cause and it is later determined by a court of competent 
jurisdiction that such termination for cause was not justified, then in such event such 
termination for cause shall automatically be converted to a termination without cause 
pursuant to Section 14.2. 

 
A. Nonperformance. If the Contractor fails to timely perform any of its obligations 

under the Contract Documents, including any obligation the Contractor assumes 
to perform Work with its own forces, or if it persistently or repeatedly refuses or 
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fails, except in case for which extension of time is provided, to supply enough 
properly skilled workmen or proper materials, or fails, without being excused, to 
maintain an established schedule (failure to maintain schedule shall be defined 
as any activity that falls thirty (30) days or more behind schedule) which has 
been adopted by the Construction Team, or it fails to make prompt payment to 
Subcontractors for materials or labor, or disregards laws, rules, ordinances, 
regulations, or orders of any public authority having jurisdiction, or otherwise is 
guilty of substantial violations of the Agreement the Owner may, after seven (7) 
days written notice, during which period the Contractor fails to perform such 
obligation, make good such deficiencies and perform such actions. The Contract 
Sum shall be reduced by the cost to the Owner of making good such 
deficiencies, and the Contractor’s compensation shall be reduced by an amount 
required to manage the making good of such deficiencies. Provided, however, 
nothing contained herein shall limit or preclude Owner from pursuing additional 
damages from Contractor because of its breach. 

 
B. Insolvency. If the Contractor is adjudged bankrupt, or if it makes a general 

assignment for the benefit of its creditors, or if a receiver is appointed because 
its insolvency, then the Owner may, without prejudice to any other right or 
remedy, and after giving the Contractor and its surety, if any, fourteen (14) days 
written notice, and during which period the Contractor fails to cure the violation, 
terminate the Agreement. In such case, the Contractor shall not be entitled to 
receive any further payment. Owner shall be entitled to recover all costs and 
damages arising because of failure of Contractor to perform as provided in the 
Contract Documents, as well as reasonable termination expenses, and costs and 
damages incurred by the Owner may be deducted from any payments left owing 
the Contractor. 

 
C. Illegality. Owner may terminate the Agreement if Contractor disregards laws or 

regulations of any public body having jurisdiction. 
 
D. Rights of Owner.  The Owner may, after giving Contractor (and the Surety, if 

there is one) seven (7) days written notice,  terminate the services of Contractor 
for cause; exclude Contractor from the Project Site and take possession of the 
Work and of all Contractor's tools, construction equipment and machinery at the 
Project Site and use the same to the full extent they could be used (without 
liability to Contractor for trespass or conversion); incorporate in the Work all 
materials and equipment stored at the Project Site or for which Owner has paid 
Contractor but which are stored elsewhere, and finish the Work as Owner may 
deem expedient. In such case, Contractor shall not be entitled to receive any 
further payment beyond an amount equal to the value of material and equipment 
not incorporated in the Work, but delivered and suitably stored, less the 
aggregate of payments previously made. If the direct and indirect costs of 
completing the Work exceed the unpaid balance of the Contract Sum, Contractor 
shall pay the difference to Owner. Such costs incurred by Owner shall be verified 
by Owner in writing; but in finishing the Work, Owner shall not be required to 
obtain the lowest quote for the Work performed. Contractor's obligations to pay 
the difference between such costs and such unpaid balance shall survive 
termination of the Agreement. In such event and notwithstanding any other 

SAMPLE

 
 
Manatee County BCC 

 
 

IFBC No. 20-TA003226BB

 
 

266



provisions of the Contract Documents to the contrary, Owner shall be entitled to 
bring a direct action in the Circuit Court to recover such costs. 

14.2 Termination without Cause by Owner 

The Owner, through its County Administrator or designee, shall have the right to 
terminate the Agreement, in whole or in part, without cause upon sixty (60) calendar 
days’ written notice to the Contractor. In the event of such termination for convenience, 
the Owner shall compensate Contractor for payments due through the date of 
termination, and one subsequent payment to cover costs of Work performed through 
the date of termination, subject to the terms and conditions of Section 3.1. The 
Contractor shall not be entitled to any other further recovery against the Owner, 
including, but not limited to, anticipated fees or profit on Work not required to be 
performed, or consequential damages or costs resulting from such termination. 

 
A. Release of Contractor. As a condition of Owner’s termination rights provided for 

in this subsection, Contractor shall be released and discharged from all 
obligations arising by, through, or under the terms of the Contract Documents, 
and the Payment and Performance Bond shall be released. Owner shall assume 
and become responsible for the reasonable value of Work performed by 
Subcontractors prior to termination plus reasonable direct close-out costs, but in 
no event shall Subcontractors be entitled to unabsorbed overhead, anticipatory 
profits, or damages for early termination.  

 
B. Waiver of Protest. Contractor hereby waives any right to protest the exercise by 

Owner of its rights under this Section that may apply under the Procurement 
Ordinance. 

14.3 Suspension without Cause 

Owner may, at any time and without cause, suspend the Work or any portion thereof for 
a period of not more than ninety (90) days by written notice to Contractor, which will fix 
the date on which Work will be resumed. Contractor shall be allowed an increase in the 
Contract Sum or an extension of the Contract Time, or both, directly attributable to any 
suspension if Contractor makes an approved claim therefor. 

14.4 Termination Based Upon Abandonment, Casualty or Force Majeure 

If, after the construction commencement date (i) Contractor abandons the Project 
(which for purposes of this paragraph shall mean the cessation of all construction and 
other activities relating to the Project, excluding those which are necessary to wind 
down or otherwise terminate all outstanding obligations with respect to the Project, and 
no recommencement of same within one hundred twenty (120) days following the date 
of cessation), or (ii) the Project is stopped for a period of thirty (30) consecutive days 
due to an instance of Force Majeure or the result of a casualty resulting in a loss that 
cannot be corrected or restored within one hundred twenty (120) days (excluding the 
time required to assess the damage and complete the steps contemplated under 
Section 12.2), the Owner shall have the right to terminate the Agreement and pay the 
Contractor its compensation earned or accrued to date. 
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14.5 Vacation of Project Site; Delivery of Documents 

Upon termination by Owner pursuant to Section 14.2 or 14.4, Contractor shall withdraw 
its employees and its equipment, if any, from the Project Site on the effective date of 
the termination as specified in the notice of termination (which effective date shall not 
be less than two (2) working days after the date of delivery of the notice), regardless of 
any claim the Contractor may or may not have against the Owner. Upon termination, 
the Contractor shall deliver to the Owner all original papers, records, documents, 
drawings, models and other material set forth and described in the Contract 
Documents. 

14.6 Termination by the Contractor 

If, through no act or fault of Contractor, the Work is suspended for a period of more 
than ninety (90) consecutive days by Owner or under an order of court or other public 
authority, or Owner fails to act on any Application for Payment or fails to pay Contractor 
any sum finally determined to be due; then Contractor may, upon fourteen (14) days 
written notice to Owner terminate the Agreement and recover from Owner payment for 
all Work executed, any expense sustained plus reasonable termination expenses. In 
lieu of terminating the Agreement, if Owner has failed to act on any Application for 
Payment or Owner has failed to make any payment as aforesaid, Contractor may upon 
fourteen (14) days written notice to Owner stop the Work until payment of all amounts 
then due. 
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Exhibit A, Title(s) of Drawings 
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Exhibit B, Title(s) of Specifications 
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Exhibit C, Affidavit of No Conflict 
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Exhibit D, Contractor’s Certificate(s) of Insurance 
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Exhibit E Contractor’s Payment and Performance Bond 
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Exhibit F Standard Forms 
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