INVITATION FOR BID
(IFB) #11-0427-DS
65th Avenue West Storm Pipe Replacement
(Rebid of IFB# 09-0043-DS)

Manatee County, a political subdivision of the State of Florida, (hereinafter the "County")
will receive sealed bids from individuals, corporations, partnerships, and other legal
entities organized under the laws of the State of Florida or authorized to conduct
business in the State of Florida.

NON-MANDATORY INFORMATION CONFERENCE

In order to insure that all prospective bidders have sufficient information and
understanding of the County's needs, an Information Conference will be held

December 1, 2010 @ 3:00 PM at the Manatee County Public Works DeEartment, .
Project Management Division, (Conference Room#j) address 1022 26" Avenue
East, Bradenton, FL 34208. Attendance is not mandatory, but is highly encouraged.

NOTE: Article B. 05, page 00020-2; Inspection of Site — All potential contractors,
it is mandatory that a site visit be performed at each location to familiarize
yourselves with the full scope of the construction site.

DEADLINE FOR CLARIFICATION REQUESTS: December 13, 2010 at 2:00 PM
(Reference Bid Article A.06)

TIME AND DATE DUE: December 22, 2010 at 3:00 PM : e
Manatee County Purchasing, 1112 Manatee Avenue West, Bradenton, FL 34205

Important Note: ’Lobbying is 'pro'hibited (referénce Bid Article A.08)

FOR INFORMATION CONTACT:
Donna M. Stevens (941) 708-7528
donna.stevens@mymanatee.org

AUTHORIZED FOR RELEASE;
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SECTION 00010
INFORMATION TO BIDDERS

OPENING LOCATION e

These bids will be publicly opened at Manatee County Purchasing, 1112 Manatee
Avenue West, Suite 803, Bradenton, Florida 34205 in the presence of County

officials at the time and date stated, or soon thereafter. All bidders or their

Any bids received after the stated time and date will not be considered. It shall be the
sole responsibility of the bidder to have their bid delivered to the Manatee County
Purchasing Division for receipt on or before the stated time and date. If a bid is sent by
U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing
Division. Bids delayed by mail shall not be considered, shall not be opened at the
public opening, and arrangements shall be made for their return at the respondent’s

One original and two copies of your signed bid shall be submitted in one sealed
package, clearly marked on the outside “Sealed Bid #11-0427-DS, 65" Avenue West

Storm Pipe Replacement with your company name.

Address package to: Manatee County Purchasing Division
1112 Manatee Avenue West, Suite 803
‘Bradenton, Florida 34205

Complete individual copies of the bidding documents for the project and/or products can
be obtained, free of charge, at the Manatee County Public Works Department located
at: 1022 26_th Avenue East, Bradenton, FL 34208: 941-708-7450, Extension 7420 or
7334 between the hours of 8:00 AM to 4:00 PM, Monday through Friday, exception of
holidays. Complete set of the bidding document must be used in preparing bids. The
County assumes no responsibility for errors and misinterpretations resulting from the

A.01
representatives are invited to be present.
request and expense.
A.02 SEALED & MARKED
A.03 SECURING OF DOCUMENTS
use of incomplete sets of bidding document.
A.04 BID DOCUMENTS

Bids on http://www.mymanatee.org , Bid documents and the Notices of Source
Selection related to those Bids are available for download in a portable document
format (.PDF) file on the Manatee County web page on the Purchasing tab under “Bids.”
You may view and print these files using Adobe Acrobat software. You may download a
free copy of this software (Adobe) from the Owner's web page if you do not have it.
Manatee County collaborates with the Manatee Chamber of Commerce on
distributing solicitations using the RFP Tool web page on the Chambers website:
http://www.Manateechamber.com to post Bid documents in a portable document
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A.04

IFB#11-0427-DS

BID DOCUMENTS (Continued)

A.05

format (.PDF) file. This step is in addition to the posting on Manatee County
Government web pages.

Manatee County may also use an internet service provider to distribute Bids. A link to
that service, http://www.DemandStar.com, is provided on this website under the Tab
“DemandStar”. Participation in the DemandStar system is not a requirement for doing
business with Manatee County.

Note: The County posts the Notice of Source Selection seven calendar days prior\to the
effective date of the award. e

IT IS THE RESPONSIBILITY OF EACH VENDOR, PRIOR TO SUBMITTING THEIR
BID, TO CONTACT THE MANATEE COUNTY PURCHASING OFFICE (see contact
information on page one of this document) TO DETERMINE IF ADDENDA WERE
ISSUED AND TO MAKE SUCH ADDENDA A PART OF THEIR BID . S

MODIFICATION OF BID SPECIFICATIONS

A.06

If a bidder wishes to recommend changes to the bid specifications, the bidder shall
furnish in writing, data and information necessary to aid the Owner in evaluating the
request to modify the specifications. The Owner is not obligated to make any changes
to the bid specifications. Unless an addendum is issued, the bid specifications shall

remain unaltered. Bidders must fully comply with the bid specifications, terms,
and conditions. , , -

DEADLINE FOR CLARIFICATION REQUESTS

A.07

December 13, 2010 at 2:00 PM shall be the deadline to submit all in:q'Uiri_es,
suggestions, or requests concerning interpretation, clarification or additional information
pertaining to the Invitation for Bids to the Manatee County Purchasing Office.

This deadline has been established to maintain fair treatment for all potential bidders,
while maintaining the expedited nature of the Economic Stimulus that the contracting of
this work may achieve. ' SOl

CLARIFICATION & ADDENDA %

Each bidder shall examine all Invitation For Bid documents and shall judge all matters
relating to the adequacy and accuracy of such documents. Any inquiries, suggestions
or requests concerning interpretation, clarification or additional information pertaining to
the Invitation for Bids shall be made through the Manatee County Purchasing Office.
The County shall not be responsible for oral interpretations given by any County
employee, representative, or others. The issuance of a written addendum is the only
official method whereby interpretation, clarification or additional information can be
given. ‘ :
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CLARIFICATION & ADDENDA (Continued)

A.08

If any addenda are issued to this Invitation for Bid, the County will Broadcast the
addenda on the Demand Star distribution system to “Planholders” on this web service,
and post the documents on the Purchasing Division's web page at
http://www.mymanatee.org which can be-accessed by clicking on the “Purchasing”
button and then clicking on the “Bids” button. It shall be the responsibility of each
bidder, prior to submitting their bid, to contact Manatee County Purchasing (see contact
on page 1) to determine if addenda were issued and to make such addenda a part of
their bid. ‘

LOBBYING ._

A.09

After the issuance of any Invitation For Bid, prospective bidders, or any agent,
representative or person acting at the request of such bidder shall not contact,
communicate with or discuss any matter relating in any way to the Invitation For Bid with
any officer, agent or employee of Manatee County other than the Purchasing Official or
as directed in the Invitation For Bid. This prohibition begins with the issuance of any
Invitation For Bid, and ends upon execution of the final contract or when the invitation
has been canceled. Violators of this prohibition shall be subject to sanctions as
provided in the Manatee County Purchasing Code.

The County reserves the 'right to amend or to add to the names listed as persons to
contact. All amendments or additions to the names listed as persons to contact shall be
issued by the Purchasing Division, in writing. A

UNBALANCED BIDDING PROHIBITED ,

Manatee County recognizes that large and/or complex projects will often resultina
variety of methods, sources and prices; however, where in the opinion of the County
such variation does not appear to be justified, given bid specifications and industry and
market conditions, the bid will be presumed to be unbalanced. Examples of unbalanced
bids will include:

1. Bids showing omissions, alterétions of form, additions not spéCified or
required conditional or unauthoriZed alternate bids. T

2. Bids quoting prices that subétantially deviate, either higher or flowe:r,' from
those included in the bids of competitive bidders for the same line item unit
costs. : '

3. Bids where the unit costs offered are in excess of or below reasonable cost
analysis values. o o

In the event the County determines that a bid is presumed unbalanced, it will request
the opportunity to, and reserves the right to, review all source quotes, bids, price lists,
letters of intent, etc., which the bidder obtained and upon which the bidder relied upon
to develop the bid. The County reserves the right to reject as non-responsive any -
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UNBALANCED BIDDING PROHIBITED (Continued)

A.10

presumptive unbalanced bids where the bidder is unable to demonstrate the validity
and/or necessity of the unbalanced unit costs. . A

FRONT END LOADING OF BID PRICING PROHIBITED

A.11

Prices offered for performance and/or acquisition activities to occur early in the project
schedule, such as: mobilization, clearing and grubbing; or maintenance of traffic, that
are substantially higher than pricing of competitive bidders within the same portion of
the project schedule, will be presumed to be front end loaded. Front end loaded bids
could reasonably appear to be an attempt to obtain unjustified early payments creating
a risk of insufficient incentive for the Contractor to complete the work or otherwise
creating an appearance of an under-capitalized bidder. : ‘

In the event the County determines that a bid is presumed to be front end loaded, it will
request the opportunity to, and reserves the right to, review all source quotes, bids,
price lists, letters of intent, etc., which the bidder obtained and upon which the bidder
relied upon to develop the pricing or acquisition timing for these bid items. The County
reserves the right to reject as non-responsive any presumptive front end loaded bids
where the bidder is unable to demonstrate the validity and/or necessity of the front end
loaded costs. .

WITHDRAWAL OF OFFERS SRS

A.12

Vendors may withdraw offers as follows: a) Mistakes discovered before the opening of a
solicitation may be withdrawn by written notice from the bidder submitting the offer.
This request must be received in the office designated for receipt of offers in the
solicitation document prior to the time set for delivery and opening of the offers. A copy
of the request shall be retained and the unopened offer returned to that vendor. b)
After the responses to a solicitation are opened or a selection has been determined, but
before a contract is signed, a vendor alleging a material mistake of fact may be
permitted to withdraw their offer if: (1) the mistake is clearly evident on the solicitation
document. or (2) the bidder submits evidence which clearly and convincingly
demonstrates that a mistake was made. Request to withdraw an offer must be in
writing and approved by the Purchasing Official. '

IRREVOCABLE OFFER |

A.13

Any bid may be withdrawn up until the datQ and time set for opening of the bid. Any bid
not so withdrawn shall, upon opening, constitute an irrevocable offer for a period of 90
days to sell to Manatee County the goods or services set forth in the jattachjed

specifications until one or more of the bids have been duly accepted by the County.

BID EXPENSES

All expenses for making bids to the County are to be borne by the bidder.
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RESERVED RIGHTS : : _

A.15

The County reserves the right to accept or reject any and/or all bids, to waive
irregularities and technicalities, and to request resubmission. Also, the County reserves
the right to accept all or any part of the bid and to increase or decrease quantities to
meet additional or reduced requirements of the County. Any sole response received by
the first submission date may or may not be rejected by the County depending on
available competition and current needs of the County. For all items combined, the bid
of the lowest responsive, responsible bidder will be accepted, unless all bids are
rejected. The lowest responsible bidder shall mean that bidder who makes the
lowest bid to sell goods and/or services of a quality which conforms closest to or
most exceeds the quality of goods and/or services set forth in the attached
specifications or otherwise required by the County, and who is fit and capable to
perform the bid as made. : AT

To be responsive, a bidder shall submit a bid which conforms in all material respects to
the requirements set forth in the Invitation For Bid. To be a responsible bidder, the
bidder shall have the capability in all respects to perform fully the contract requirements,
and the tenacity, perseverance, experience, integrity, reliability, capacity, facilities,
equipment, and credit which will assure good faith performance. Also, the County
reserves the right to make such investigation as it deems necessary to determine the
ability of any bidder to furnish the service requested. Information the County deems
necessary to make this determination shall be provided by the bidder. Such information
may include, but shall not be limited to: current financial statements, verification of
availability of equipment and personnel, and past performance records. G

APPLICABLE LAWS

A.16

Bidder must be authorized to transact business in the State of Florida. All applicable
laws and regulations of the State of Florida and ordinances and regulations of Manatee
County will apply to any resulting agreement. Any involvement with any Manatee
County procurement shall be in accordance with Manatee County Purchasing Code of
Laws as amended. Any actual or prospective bidder who is aggrieved in connection
with the solicitation or award of a contract may protest to the Board of County
Commissioners of Manatee County as required in Section 2-26/61 of the Purchasing

Code.

A protest with respect to this Invitation For Bid shall be submitted in writing prior to the
scheduled opening date of this bid, unless the aggrieved person did not know and could
not have been reasonably expected to have knowledge of the facts giving rise to such
protest prior to the scheduled opening date of this bid. The protest shall be submitted
within seven calendar days after such aggrieved person knows or could have
reasonably been expected to know of the facts giving rise thereto. L

COLLUSION

By offering a submission to this Invitation For Bid, the bidder certifies that he has not
divulged, discussed or compared their bid with other bidder, and has not colluded with
any other bidder or parties to this bid whatsoever. Also, bidder certifies, and in the case

S:\IFB#11-0427-DS 65™ Ave W Storm Pipe Replacement ' © . 00010-7



IFB#11-0427-DS

A.16 COLLUSION (Continued)
of a joint bid each party thereto certifies as to their own organization, that in connection
with this bid: S
a. any prices and/or cost data submitted have been arrived at independently,
without consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices and/or cost data, with any
other bidder or with any competitor; i
b. any prices and/or cost data quoted for this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder, prior to the
scheduled opening, directly or indirectly to any other bidder or to any competitor;
C. no attempt has been made or will be made by the bidder to induce any other
person or firm to submit or not to submit a bid for the purpose of restricting
competition; ’ :
d. the only person or persons interested in this bid, principal or principals is/are
named therein and that no person other than therein mentioned has any interest
in this bid or in the contract to be entered into; and
e. no person or agency has been employed or retained to solicit or secure this
contract upon an agreement or understanding or a commission, percentage,
brokerage, or contingent fee excepting bona fide employees or ‘established
commercial agencies maintained by bidder for purpose of doing business.. =
A.17 CODE OF ETHICS _
With respect to this bid, if any bidder violates or is a party to a violation of the Code of
Ethics of Manatee County per Manatee County Purchasing Code Ordinance 08-43,
Article 3, Ethics in Public Contracting, and/or the State of Florida per Florida Statutes,
Chapter 112, Part Ill, Code of Ethics for Public Officers and Employees, such bidder
may be disqualified from performing the work described in this bid or from furnishing the
goods or services for which the bid is submitted and shall be further disqualified from
submitting any future bids for work or for goods or services for Manatee County. The
Owner anticipates that all statements made and materials submitted in a bid will be
truthful. If a bidder is determined to be untruthful in its bid or any related presentation,
such bidder may be disqualified from further consideration regarding this Invitation For
Bid. ' ' IR
A.18 BID FORMS

Bids must be submitted on attached County forms, although additional pages may be
attached.- Bidders must fully complete all pages of the Bid Forms for both Bid A
and Bid B. Bid Forms must be executed by an authorized signatory who has the
legal authority to make the offer and bind the company. Bidders must fully
comply with all bid specifications, terms and conditions. Failure to comply shall
result in contract default, whereupon, the defaulting vendor shall be required to pay for
any and all re-procurement costs, damages, and attorney fees as incurred by the
County. ' ‘ :
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LEGAL NAME

>
N
o

‘.>
~

A.22

Bids shall clearly indicate the legal name, address and telephone number of the bidder.
Bids shall be signed above the typed or printed name and title of the signer. The signer
must have the authority to bind the bidder to the submitted bid. :

DRUG FREE WORK PLACE » : SR ;
The Manatee County Board of County Commissioners adopted a policy regarding
bidders maintaining a Drug Free Work Place, prohibiting the award of bids to any
person or entity that has not submitted written certification to the County that it has
complied with those requirements. A Drug Free Work Place Certification Form is
attached to this bid for this purpose. L -

PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES .

A person or affiliate who has been placed on the State’s convicted vendor list following
a conviction for a public entity crime, as that term is defined in Florida Statute §
287.133, may not submit a bid, proposal, or reply on a contract to provide any goods or
services to a public entity; may not submit a bid, proposal, or reply on a contract with a
public entity for the construction or repair of a public building or public work; may not
submit bids, proposals or replies on leases of real property to a public entity; may not be
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a
contract with any public entity; and may not transact business with any public entity in
excess of the threshold amount provided in Florida Statute § 287.017 for CATEGORY
TWO for a period of 36 months following the date of being placed on the convicted list.

In addition, the Manatee County Code prohibits the award of any contract to any person
or entity who/which has, within the past 5 years, been convicted of, or admitted to in
court or sworn to under oath, a public entity crime or of any environmental law that, in
the reasonable opinion of the purchasing official, establishes reasonable’ grounds to
believe the person or business entity will not conduct business in a responsible matter.
To insure compliance with the foregoing, the Code requires all persons or entities
desiring to contract with the County to execute and file with the purchasing official an
affidavit, executed under the pain and penalties of perjury, confirming that person, entity
and any person(s) affiliated with the entity, does not have such a record and is therefore
eligible to seek and be awarded business with the County. In the case of a business
entity other than a partnership or a corporation, such affidavit shall be executed by an
authorized agent of the entity. In the case of a partnership, such affidavit 'shall be
executed by the general partner(s). A Public Contracting and Environmental Crimes
Certification is attached for this purpose. ’ :

DISCOUNTS

Any and all discounts must be incqrporatéd in the prices contained in thé bid and not
shown separately. The prices as shown on the bid form shall be the price used in
determining award. AR
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IFB#11-0427-DS

TAXES o
Manatee County is exempt from Federal Excise and State Sales Taxes. (F.E.T. Exempt
Cert. No. 59-78-0089K: FL Sales Tax Exempt Cert. No. 85-8012622206C-6); therefore,
the vendor is prohibited from delineating a separate line item in his bid for any sales or
service taxes. Nothing herein shall affect the vendor's normal tax liability.

DESCRIPTIVE INFORMATION :

A.25

Unless otherwise specifically provided in the specifications, all equipment, materials and
articles incorporated in the work covered by this contract shall be new and of the most
suitable grade for the purpose intended. Unless otherwise specifically provided .in the
specifications, reference to any equipment, material, article or patented process, by
trade name, brand name, make or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition. .

AMERICANS WITH DISABILITIES ACT

A.26

The Board of County Commissioners of Manatee County, Florida, does not discriminate
upon the basis of any individual's disability status. This non-discrimination policy
involves every aspect of the County's functions including one's access to, participation,
employment, or treatment in its programs or activities. Anyone requiring reasonable
accommodation for an Information Conference or Bid Opening should contact the
person named on the first page of this bid document at least twenty-four (24) hours in
advance of either activity. L ﬁ

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

A.28

Manatee County, in accordance with the provisions of Title VI of the Civil Rights Act of
1964 and the Regulations of the Department of Commerce (15 CFR, Part 8) issued
pursuant to such Act, hereby notifies all vendors that it will affirmatively ensure that in
any contract entered into pursuant to this advertisement, minority business enterprises
will be afforded full opportunity to submit bids in response to this advertisement and will
not be discriminated against on the grounds of race, color or national origin in

consideration for an award.

MBE/WBE ' .

The State of Florida, Office of Supplier Diversity provides the certification process and
the database for identifying certified MBE/WBE firms. This service may be directly
accessed at: http://www.osd.dms.state fl.us/iframe.htm ' ‘

If you have any questions regarding this State service, please contact ,their‘:oﬁice:at
(850) 487-0915. . A

MATHEMATICAL ERRORS B

In the event of multiplication/extension error(s), the unit price shall prevail. In the event
of addition error(s) the extension totals will prevail. All bids shall be reviewed
mathematically and corrected, if necessary, using these standards, prior to additional
evaluation. ‘ ' '
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A.29 DISCLOSURE : o
Upon receipt, all inquires and responses to inquires related to this Invitation for Bid

become "Public Records" and are subject to public disclosure consistent with Chapter
119, Florida Statutes. Ll

Bids become “Public Records” ten (10) ’days after the bid opening or if an‘i aWérd
decision is made earlier than this time as provided by Florida Statue 119.071. No
announcement or review of the bid documents shall be conducted at the public opening
of the bids. S

Based on the above, Manatee County will receive bids at the date and time stated, and
will make public at the opening the names of the business entities of all that submitted
an offer and any amount presented as a total offer without any verification: of the
mathematics or the completeness of the offer. Upon the expiration of the statutory term
for exemption the actual documents may be inspected or copied. When County staff
have completed a mathematic validation and inspected the completeness of the offers,
tabulation shall be posted on www.mymanatee.org. I

NOTE: ANY OR ALL STATEMENTS CONTAINED IN THE FOLLOWING SECTIONS:
BASIS OF AWARD, TERMS AND CONDITIONS OF THE CONTRACT, OR
SPECIFICATIONS, WHICH VARY FROM THE INFORMATION TO BIDDERS,
SHALL HAVE PRECEDENCE. o |

END OF SECTION A
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SECTION 00020
BASIS OF AWARD

BASIS OF AWARD

B.02

Award shall be to the most responsive, responsible bidder meeting specifications and
having the lowest Total Bid Price for Bid “A”, or the lowest Total Bid Price for Bid “B”,
for the requirements listed on the Bid Form for the Work as set forth in this Invitation For
Bid. Bid Prices shall include costs for furnishing all labor, equipment and/or materials
for the completion of the Work in accordance with and in the manner set forth and
described in the Contract Documents to the County's satisfaction within the prescribed
time. i

Two schedules for Completion of the Work shall be considered. Each bid for
completion by the specified stated time shall be offered as a separate “Total Bid
Price”. The County has the sole authority to select the bid based on the
Completion Time which is in the best interest of the County. Only one award
shall be made.

In evaluating bids, the County shall consider the qualifications of the bidders; and if
required, may also consider the qualifications of the subcontractors, suppliers, and other
persons and organizations proposed. County may also consider the operating costs,
maintenance requirements, performance data and guarantees of major items of
materials and equipment proposed for incorporation in the Work.

Whenever two or more bids are equal with respect to price, quality and service, the bid
received from a local business shall be given preference in award. Whenever two or
more bids which are equal with respect to price, quality and service are received, and
both bids and neither of these bids are received from a local business, the award shall
be determined by a chance drawing conducted by the Purchasing Office and open to
the public. ‘ o :

Local business is defined as a business duly licensed and authorized to engage in the

sale of goods and/or services:to be procured, which has a place of bu'sines's'in_;l\llzanat;ee
County with full time employees at that location. ’ " IR

SUBCONTRACTORS

Subcontractors shall be bound by the terms and conditions of this contract insofar as it
applies to their Work, but this shall not relieve the prime contractor from the full
responsibility of the County for the proper completion of all Work to be executed under
this contract. ' o

The employment of unauthorized aliens by any vendor is considered a violation of
Section 274 (e) of the Immigration and Employment Act. If the vendor knowingly
employs unauthorized aliens, such violation shall be cause for unilateral cancellation of
this agreement. ’ ' RS
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B.03 QUALIFICATIONS OF BIDDERS : -
Each bidder must secure all licenses required (in accordance with Chapter 489 Florida
Statutes) for the Work which is the subject of this bid; and, upon request, shall submit a
true copy of all applicable licenses. The minimum license requirement for this project is

an Underground Utility Contractor or General Contractor license. .

To demonstrate qualifications to perform the Work, each bidder must be prepared to
submit within five days of County's request; written evidence such as financial data,
previous experience, present commitments and other such data as may be requested.
Bidder must be able to provide evidence of Bidder's qualification to do business in the
state of Florida. Each bidder shall submit as a portion of their bid, a completed
Contractor's Questionnaire included as Section 00430. S

A complete list of all subcontractors proposed for any portion of the Work m‘ay be
requested of any Bidder deemed necessary by the County. Subcontracts shall be
awarded only to those subcontractors considered satisfactory by the County.

Provide an explanation of the business entity which you represent.

Specify the business entity which would be bound by a contract, should your firm be
selected: company or corporation; subcontractor roles; and if a joint venture, include the
specific experience that the joint venture partners have working together on similar
projects. ' - '

Specify the office location of the business entity explained in the response to item
B.03, which is to be the primary location of the principal and key personnel. List the key
personnel at that location. For the remaining key personnel detail at what location(s)
they will work from and how they will provide management or service or supply support
from the locations that they will work from. :

S:\IFB#11-0427-DS 65" Ave W Storm Pipe Replacement 00020-2



B.04

IFB#11-0427-DS

PREPARATION OF CONTRACT

B.05

A written notice confirming award or recommendation thereof will be forwarded to the
Successful Bidder accompanied by the required number of unsigned counterparts of the
Agreement. Within 10 days thereafter, Successful Bidder shall sign and deliver the
required number of counterparts of the Agreement with any other required documents to
County. (Note: Contract must be approved in accordance with the Manatee County
Code of Laws, Chapter 2-26, Manatee County Purchasing Ordinance and the Standard
and Procedures approved by the County Administrator). SRR

INSPECTION OF SITE

Prior to submitting a Bid Form, each bidder shall examine the site and all conditions
thereon fully familiarizing themselves with the full scope of the project. Failure to
become familiar with site conditions will in no way relieve the successful bidder from the
necessity of furnishing any materials or performing any work that is required to complete
the project in accordance with the plans and specifications. :

END OF SECTION B
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SECTION 00030
GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CONTRACT FORMS

C.02

The agreement resulting from the acceptance of a bid shall be in the form of the
agreement stated in this bid.

ASSIGNMENT OF CONTRACT

C.03

Contractor shall not assign, transfer, convey, sublet or otherwise dispose of this
Contract or of his right, title, or interest therein, or his power to execute such Contract,
or to assign any monies due or to become due there under to any other person, firm or
corporation unless first obtaining the written consent of the County. The giving of such
consent to a particular subcontractor assignment shall not dispense with the necessity
of such consent to any further or other assignment. , :

COMPLETION OF WORK .

C.04

The Work will be completed and ready for final inspection within the specified calendar
days from the date the Contract Time commences to run. Two bids shall be considered
based on Bid “A” 180 calendar days and Bid “B” based on 240 calendar days. The
County has the sole authority to select the bid based on the Completion Time which is
in the best interest of the County. Only one award shall be made. i

LIQUIDATED DAMAGES

C.05

If the Contractor refuses or fails to prosecute the Work, or any separable part thereof,
with such diligence as will hinder its completion within the time specified, the County
may seek damages. The actual damages for delay will be impossible to determine and
in lieu thereof, the Contractor shall pay to the County the sum of $566.00 as fixed,
agreed, and liquidated damages for each calendar day of the delay until the Work is
finally accepted by the County and the Contractor and his Surety shall be liable for the
amount thereof. BT

PAYMENT '

Contractor may apply for partial payment on monthly estimates, based on the amount of
Work done or completed in compliance with the provisions of the Contract. Contractor
shall submit an application, on a standard pay application form provided or approved by
the County, of an approximate estimate of the proportionate value of the Work done,
items and locations of the Work performed up to and including the last day of the period
then ending. The County will then review said estimate and make any necessary
revisions so that the estimate can receive approval for payment. If the Contractor and
the County do not agree on the approximate estimate of the proportionate value of the
Work done for any pay period, the determination of the County will be binding. The
amount of said estimate after deducting any required retainage and all previous
payments shall be due and payable to the Contractor within 20 days after the pay
estimate has been approved by the County. It is the Contractor's responsibility for the
care of the materials. | |
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PAYMENT (Continued)

C.06

Any damage to or loss of said materials is-the full responsibility of the Contractor. Any
Periodical Pay Estimate signed by the Contractor shall be final as to the Contractor for
any or all work covered by the Periodical Pay Estimate. o SRR
Any requests for payment of materials stored on site must be accompanied with a paid
receipt. The Contractor warrants and guarantees that title to all work, materials and
equipment covered by any application for payment, whether incorporated in the project
or not, will pass to the County at the time of payment free and clear of all liens, claims,
security interests and encumbrances (hereafter referred to as "Liens”). '

The Contractor agrees to furnish an affidavit stating that all laborers, material men, and
subcontractors have been paid on the project for Work covered by the application for
payment and that a partial or complete release of lien, as may be necessary, be
properly executed by the material men, laborers, subcontractors on the project for Work
covered by the application for payment, sufficient to secure the County from any claim
whatsoever arising out of the aforesaid Work. o

When the Contractor has completed the Work in compliance with the terms of the
Contract Documents, he shall notify the County in writing that the project is ready for
final inspection. The County will then advise the Contractor as to the arrangements for
final inspection and what Work, if any, is required to prepare the project or a portion
thereof for final inspection. When the County determines the project or portion thereof
is ready for final inspection, the County shall perform same. Upon completion of final
inspection, the County will notify Contractor of all particulars in which this inspection
reveals that the Work is incomplete or defective. Contractor shall immediately take
such measures as are necessary to complete such Work or remedy such deficiencies.
When all such errors have been corrected, a final re-inspection will be made. The
process will be repeated until, in the opinion of the County, the project has been
completed in compliance with the terms of the Contract Documents. :

When final acceptance has been made by the County, the County will make final
payment of the Contract amount, plus all approved additions, less approved deductions
and previous payments made. The Contract will be considered complete when all work
has been finished, the final inspection made, approved as-builts received, and the
project finally accepted in writing by the County. The Contractor's responsibility shall
then terminate except as otherwise stated. R :

RETAINAGE : ' ,

A retainage of 2.5% of the total contract amount shall be withheld from payments after
75% completion of the Work. Upon substantial completion, this retainage shall be
reduced to 1% of the total contract amount plus such amount as the County may
reasonably deem necessary to repair, replace, complete or correct any damaged,
defective, incorrect or incomplete work. Upon final acceptance, the remaining retainage
shall be included in the final payment. Lo
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WARRANTY AND GUARANTEE PROVISIONS

C.8

All work, materials, and equipment furnished as defined herein shall be guaranteed and
warranted by the contractor for a minimum period of three (3) years, unless otherwise
specified, from final acceptance by the County to be free from defects due either to
faulty materials or equipment or faulty workmanship.

All materials, equipment, and workmanship furnished and installed by the contractor is
warranted and guaranteed by the contractor to be such as to meet the required
standards and to accomplish the purposes and functions required standards ‘and to
accomplish the purposes and functions of the project as defined, detailed, and specified
herein. ' : i

The County shall, following discovery thereof, promptly give written notice to the
contractor of faulty materials, equipment, or workmanship within the period of the
guarantee and the contractor shall promptly replace any part of the faulty equipment,
material, or workmanship at his own cost. These warranty and guarantee provisions
create no limitations on the County as to any claims or actions for breach of guaranty or
breach of warranty that the County might have against parties other than the contractor,
and do not constitute exclusive remedies of the County against the contractor.

C.9

ROYALTIES AND PATENTS : D
The contractor shall pay all royalties and license fees for equipment or processes in
conjunction with the equipment and/or services being furnished. Contractor shall
defend all suits or claims for infringement of any patent, trademark or copyright, and
shall save the County harmless from loss on account thereof, including costs and
attorney's fees.

AUTHORIZED PRODUCT REPRESENTATION

C.10

The contractor, by virtue of submitting the name and specifications of a manufacturer's
product, will be required to furnish the named manufacturer's product. Failure to
perform accordingly may, in the County's sole discretion, be deemed a breach of
contract, and shall constitute grounds for the County's immediate termination of the
contract. ‘ ’ o

REGULATIONS -

It shall be the responsibility of the bidder to assure compliance with any OSHA, EPA
and/or other federal or state of Florida rules, regulations or other requir'ements;;a’g each

may apply.
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CANCELLATION

C.12

Any failure of the contractor to furnish or perform the Work (including, but not limited to,
commencement of the Work, failure to supply sufficient skilled workers or suitable
materials or equipment) in accordance with the contract, the County may order the stop
of the Work, or any portion thereof, until the cause for such order has been eliminated.
If the contractor persistently fails to perform the Work in accordance with the contract,
the County reserves the right to terminate the contract and select the next qualified
bidder or re-advertise this procurement in part or in whole. The County reserves the
right to cancel all or any undelivered or unexecuted portion of this contract with or
without cause.

INDEMNIFICATION | o

C.13

The contractor covenants and agrees to indemnify and save harmless the County, its
agents and employees, from and against all claims, suits, actions, damages, causes of
action, or judgments arising out of the terms of the resulting agreement for any personal
injury, loss of life, or damage to the property sustained as a result of the performance or
non-performance of services or delivery of goods; from and against any orders,
judgments, or decrees, which may be entered against the County, its agents or
employees; and from and against all costs, attorney's fees, expenses and other
liabilities incurred in the defense of any such claim, suit or action, and the investigation
thereof. Nothing in the award, resulting agreement, contract or Purchase Order shall be
deemed to affect the rights, privileges and immunities of the County as ‘set forth in
Florida Statute Section 768.28. " o R

MANUALS, SCHEMATICS, HANDBOOKS (IF APPLICABLE)

c.14

All manuals, schematics and handbooks shall be provided which are applicable to the
equipment delivered. An operators manual, parts manual and technician manual must
also be provided. Parts lists (manuals) must include OEM part numbers for items not
manufactured by the bidder. Vendor shall furnish two (2) copies of each. B

INSURANCE

The contractor will not commence work under a contract until all insurance under this
section and such insurance coverage as might be required by the County has been
obtained. The contractor shall obtain, and submit to purchasing within 10 calendar days
of request, at his expense, the following minimum amounts of insurance (inclusive of
any amounts provided by an umbrella or excess policy): " o

a. Workers' Compensation/Employers' Liability :
Part One - There shall be no maximum limit (other than as limited by the
applicable statute) for liability imposed by Florida Workers' Compensation Act or
any other coverage required by the contract documents which are customarily
insured under Part One of the standard Workers' Compensation Policy. B
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C.14 INSURANCE (Continued)
Part Two - The minimum amount of coverage required by the "contract
documents which are customarily insured under Part Two of the standard
Workers' Compensation Policy shall be: ‘ o

$100,000 (Each Accident)
$500,000 (Disease-Policy Limit)
$100,000 (Disease-Each Employee)
b. Commercial General Liability 3

The limits are to be applicable only to work performed under this contract and
shall be those that would be provided with the attachment of the Amendment of
Limits of Insurance (Designated Project or Premises) endorsement (ISO Form
CG 25 03) a Commercial General Liability Policy with the following minimum

limits.
General Aggregate: -
Products/Completed Operations Aggregate $1,000,000
Personal and Advertising Injury $1,000,000
Each Occurrence $1,000,000
Fire Damage (Any One Fire) ' Nil
Medical Expense (Any One Person) Nil
c. Business Auto Policy
Each Occurrence Bodily Injury and
Property Damage Liability Combined $300,000
Annual Aggregate (if applicable): $1,000,000 -

d. County’s Protective Liability Coverage

The minimum OPC Policy limits per occurrence and, if subject to an aggregate,
annual aggregate to be provided by the contractor shall be the same as the
amounts shown above as the minimum per occurrence and general policy
aggregate limits respectively required for the Commercial General . Liability
coverage. The limits afforded by the OPC Policy and any excess policies shall
apply only to the County and the County's officials, officers, agents and
employees and only to claims arising out of or in connection with the work under
this contract. ,

e. Property Insurance
If this contract includes construction of or additions to above ground buildings
or structures, contractor shall provide "Builder's Risk" insurance with the
minimum amount of insurance to be 100% of the value of such addition(s),
building(s), or structure(s). . :
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C.14 INSURANCE (Continued) S

f. Installation Floater .
If this contract does not include construction of or additions to above ground
building or structures, but does involve the installation of machinery or
equipment, contractor shall provide an "Installation Floater" with the minimum
amount of insurance to be 100% of the value of such addition(s), building(s), or
structure(s). : SRR

g. Certificates of Insurance and Copies of Polices

C.15

Certificates of Insurance in triplicate evidencing the insurance coverage specified
in the six above paragraphs a., b, c, d., e, and f., shall be filed with the
Purchasing Official before operations are begun. The required certificates of
insurance shall name the types of policy, policy number, date of expiration,
amount of coverage, companies affording coverage, and also shall refer
specifically to the bid number, project title and location of project. Insurance shall
remain in force at least one year after completion and acceptance of the project
by the County, in the amounts and types as stated herein, with coverage for all
products and services completed under this contract. :

ADDITIONAL INSURED: The contractor shall name Manatee County as additional
insured in each of the applicable policies. '

If the initial insurance expires prior to the completion of operations and/or services by
the contractor, renewal certificates of insurance and required copies of policies shall be
furnished by the contractor and delivered to the Purchasing Official thirty (30) days prior
to the date of their expiration. : ’ A

Nothing herein shall in any manner create any liability of the County in connection with
any claim against the contractor for labor, ‘services, or materials, or of subcontractors;
and nothing herein shall limit the liability of the contractor or contractor's sureties to the
County or to any workers, suppliers, material men or employees in relation to this
contract. S ‘ : i '

BID BOND/CERTIFIED CHECK '

By offering a submission to this Invitation For Bid, the bidder agrees should the bidder's
bid be accepted, to execute the form of contract and present the same to Manatee
County for approval within 10 days after being notified of the awarding of the
contract. The bidder further agrees that failure to execute and deliver said form of
contract within 10 days will result in damages to Manatee County and as guarantee of
payment of same a bid bond/certified check shall be enclosed within the submitted
sealed bid in the amount of five (5%) percent of the total amount of the bid. '
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BID BOND/CERTIFIED CHECK (Continued) ’

c.16

The bidder further agrees that in case the bidder fails to enter into a contract, as
prescribed by Manatee County, the bid bond/certified check accompanying the bid
shall be forfeited to Manatee County as agreed liquidated damages. If the County
enters into a contract with a bidder, or if the County rejects any and/or all bids,
accompanying bond will be promptly returned.

PERFORMANCE AND PAYMENT BONDS ‘

c.17

The successful bidder shall furnish surety bonds as security for faithful performance
of the contract awarded as a result of this bid, and for the payment of all persons
performing labor and/or furnishing material in connection therewith. Surety of such
bonds shall be in an amount equal to the bid award (100% each) and from a duly
authorized and nationally recognized surety company, authorized to do business in
Florida, satisfactory to this County. The attorney-in-fact who signs the bonds must
file with the bonds a certificate and effective dated copy of power-of-attorney.
(Reference Florida Statute 255.03) :

Furnishing the performance and payment bonds shall be requisite to execution of a
contract with the County. Said performance and payment bonds will remain in force
for the duration of the contract with the premiums paid by the contractor. Failure of
successful bidder to execute such contract and to supply the required bonds shall be
just cause for annulment of the award. :

The County may then contract with another acceptable bidder or re-advertise this
Invitation For Bid. If another bidder is accepted, and notice given within 90 days
after the opening of bids, this acceptance shall bind the bidder as though they were
originally the successful bidder. ' ‘

Failure of the County at any time, to require performance by the contractor of any
provisions set out in the contract will in no way affect the right of the County,
thereafter, to enforce the provisions. Bonds to remain in effect for one year after
final payment becomes due. _3 . :

NO DAMAGES FOR DELAY o

No claim for damages or any claim other than for an extension of time shall be made
or asserted against the County by reason of any delays. The Contractor shall not be
entitled to an increase in the Total Contract Price or payment or compensation of
any kind from the County or direct, indirect, consequential impact or other costs,
expenses for damages, including but not limited to costs of acceleration or
inefficiency arising because of delay, disruption, interference or hindrance from any
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C.17 NO DAMAGES FOR DELAY (Continued)

cause whatsoever; provided, however, that this provision shall not preclude recovery
or damages by the Contractor for hindrance or delays due solely to fraud, bad faith,
or active interference on part of the County or its agents. Otherwise, the Contractor
shall only be entitled to extensions of the Contract Time as the sole and exclusive
remedy for such resulting delay, in accordance with and to the extent specifically
provided above. ‘

NO INTEREST _

Any monies not paid by the County when claimed to be due to the Contractor under
this Contract shall not be subject to interest including prejudgment interest. Any
monies not paid by the County when claimed to be due to the Contractor for
damages awarded in the case of construction delays shall not be subject to
prejudgment interest. - '

CONSTRUCTION OF CONTRACT

o
N
o

This Contract and the rights and responsibilities hereunder shall not be construed
more strongly against either party, regardless of the extent to which such party may
have participated in the preparation hereof.

BE GREEN - _
All Vendors/Bidders/Quoters/Proposers (as applicable) are encouraged to use as
many environmentally preferable "green" products, materials, supplies, etc. as
possible in order to promote a safe and healthy environment. Environmentally
preferable are products or services that have a reduced adverse effect on the
environment. Provide detail of your organization's initiative and its ability to meet
the goal of environmental sustainability. ‘

END OF SECTION C
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SECTION 00100
BID SUMMARY

THE WORK

D.02

The work included in this contract consists of the construction of a storm pipe
system as defined in the approved plans. : S

The Contractor shall furnish all shop drawings, working drawings, labor, materiéls,
equipment, tools, services and incidentals necessary to complete all work required
by these Specifications and as shown on the Contract Drawings. :

The Contractor shall perform the work complete, in place and ready for cdnt’inudus
service and shall include any repairs, replacements, and/or restoration required as a
result of damages caused prior to acceptance by the Owner. :

The Contractor shall furnish and install all materials, equipment and labor Which: is

reasonably and properly inferable and necessary for the proper completion of the
work, whether specifically indicated in the Contract Documents or not.

SUBCONTRACTORS, SUPPLIERS AND OTHERS :

S\IFB#11-0427-DS 65" Ave W Storm Pipe Replacement

The identity of subcontractors, suppliers, and other persons and organizations
(including those who are to furnish the principal items of material and equipment)
may be requested by the County for each bid item from any of the Bidders; and the
Bidder shall respond within five days after the date of such request. Such list shall
be accompanied by an experience statement with pertinent information regarding
similar projects and other evidence of qualification for each such subcontractor,
supplier, persons or organization if requested by County. If County, after due
investigation, has reasonable objection to any proposed subcontractor, supplier,
other person or organization, County may, before the Notice of Award is given,
request the apparent successful Bidder to submit an acceptable substitute without
an increase in Contract Price or Contract Time. : A

If apparent successful Bidder declines to make any such substitution, County may
award the contract to the next lowest qualified Bidder that proposes to use
acceptable subcontractors, suppliers, and other persons who County does not make
written objection to Contractor shall not be required to employ any subcontractor,
supplier, other person or organization who Contractor has reasonable objection to.

Subcontractors shall be bound by the terms and conditions of this contract insofar as
it applies to their Work, but this shall not relieve the prime contractor from the full
responsibility to the County for the proper completion of all Work to be executed
under this contract. o

. ©00100-1
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BIDS

Bids are to be submitted in triplicate, one original and two copies, upon the County
supplied forms. All blank spaces must be filled in as noted with amounts extended
and totaled and no changes shall be made in the wording of the forms or in the items
mentioned therein. In the event a change is made in your submittal, the Bidder shall
write its initials by the change. Any bid may be rejected which contains any
omissions, alterations, irregularities of any kind, or which shall in any manner fail to
conform to bid requirements.

A bid made by an individual, either in his/her own or proper person or under a trade
or firm name, shall be executed under the individual's signature. If made by a
partnership, the bid shall be executed by two or more of the general partners. If
made by a corporation, the bid shall be executed by its President or other legally
authorized corporate officer or agent.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

S:\IFB#11-0427-DS 65" Ave W Storm Pipe Replacement

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Bid
Documents thoroughly; (b) visit the site to become familiar with local conditions that
may affect cost, progress, performance, or furnishing of the Work; (c) consider
federal, state, and local codes, laws, and regulations that may affect costs, progress,
performance, or furnishing of the Work; (d) study and carefully correlate Bidder's
observations with the Bid Documents and (e) notify County of all confllcts errors or
dlscrepanCIes in the Bid Document.

The accuracy of the existing utility Iocatlons shown on the plans is approxnmate and
without express or implied warranty. Each Bidder may, at Bidder's own expense,
make or obtain any additional examinations, investigations, exploratlons tests and
studies, and obtain any additional information and data which pertain to the physical
conditions at or contiguous to the site or otherwise which may affect cost, progress,
performance or furnishing of the Work and which Bidder deems necessary to
determine his Bid for performing and furnishing the Work in accordance with the
time, price and other terms and conditions of the Contract Documents

©100100-2
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EXAMINATION OF CONTRACT DOCUMENTS AND SITE (Continued)

D.05

County will provide each Bidder access to the site to conduct such exploratlons and
tests. Bidder shall fill all holes, clean up and restore the site to its former condition
upon completion of such explorations. The lands upon which the Work is to be
performed, rights-of-way and easements for access thereto, and other lands
designated for use by Contractor in performing the Work are identified in the
Contract Documents. All additional lands and access thereto required for temporary
construction facilities or storage of materials and equipment are to be provided by
Contractor. Easements for permanent structures or permanent changes in existing
structures are to be obtained and paid for by County unless otherwise provnded in
the Contract Documents. .

MATERIALS AND WORKMANSHIP

D.06

All materials and apparatus required for this Work, except as specifically specmed
otherwise, shall be new, of first class quality, and shall be furnished, delivered,
connected and finished in every detail. Construction shall be prescribed by good
industry practice and in accordance with manufacturer's recommendatlons for the
type being installed.

Use skilled workman trained and experienced in the necessary trades and who are
completely familiar with the specified requirements and the methods needed for
proper performance of the Work of this section.

REGULATIONS AND MATERIAL DISPOSAL

D.07

It shall be the responsibility of the contractor to assure compliance with any OSHA
EPA, federal, state, and/or local rules, regulations or other requurements as each

may apply.
PROJECT CLOSE ouT

Clean construction site and remove any and all excess materials. Correct any
damages to property that may have occurred as a result of installation  and/or
delivery. Repair and patch all surfaces cut for installation. The Contractor shall
remedy any deficiencies promptly should the County determlne any work is
incomplete or defective. _

When the County determines the Work is acceptable in accordance with this
Invitation for Bid, the Contractor shall provide the close out submittals, including but
not necessarily limited to the following:

1 set Certificate of warranties

1 set Manufacturer’'s product literature (when applicable)
1 set Project Record Drawings

1 set Subcontractor Information (when applicable)
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D.08 DISCRETIONARY WORK

This Bid Item entails minor increases (that may be directed by staff) to existing bid
item quantities or minor modification items not bid which were unforeseen and
necessary during the construction to provide a safe, complete project in accordance
with Bid Documents. (This will not affect the requirement for change orders _
involving major modifications to the project.) Payment for all Work under this item
shall be made only at the County’s discretion in order to satisfactorily complete the
project. In general, this item is for unanticipated conflicts and/or design changes
required during construction which are necessary to complete the project wnthout
changing the initial scope of Work and without costly delays.

D.09 PROGRESS REQUIREMENTS
Bidders shall take notice of progress requirements detailed in the Contract
Documents, Section 01010, Summary of Work, Article 1.03; Work Sequence
Page 15/170.

END OF SECTION D
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SECTION 00150
MANATEE COUNTY LOCAL PREFERENCE LAW AND VENDOR REGISTRATION

E.01 Vendor Registration < :
All vendors are encouraged to register with Manatee County usmg the on- Ilne
“Vendor Registration” web page on www.mymanatee.org.

Enclosed are a copy of the current Manatee County law that details the County’s
Local Preference and the County’s definition of a Local Business.

If you assert that your firm meets the stated definition of a Local Business, we ask
that in addition to registering on the County’s Web page, you fill out the attached
“Affidavit As To Local Business Form” that is included in this section, have the
completed document notarized, and mail the original to the following address:
Manatee County Administration Center, 1112 Manatee Avenue West, Suite 803,
Bradenton, FL 34205.

Your cooperation in registering your business with Manatee County will enhance our
opportunities to identify sources for goods and services, plus identify Local
Businesses. This information is used for soliciting quotations up to $25O 000.00 and
for competltlve solicitations of larger purchases.

You will note that Manatee County collaborates with the Manatee Chamber of
Commerce, posting bids on www.manateechamber.com as well as using the same
vendor categories for registration.

Our staff can assist you with your registration as needed. Our office hours are 8:00
A.M. to 5:00 P.M., Monday through Friday on regular business days. Please call
(941) 749- 3014 if you wish to have a purchasing staff member assist you.

Quick steps to registration: www.mymanatee.org

A link to “Purchasmg is listed under “chk Links” on page one of the County Web
Site. ; :

On the left hand side of the Purchasing Web page, click on “Vendor Regi‘strétiofn’;. |

This will bring up the Vendor Registration form for on-line input. Please note that the
definition of a “Local Business” changed on March 17, 2009. The Web page will be
updated to include the current Law which has been provided in this section of the
bid.

Thank you for reviewing this information and considering registering your business
with Manatee County. Registration is not mandatory; however, by taking the time to
register, you are helping the County to provide timely notifications of quotation, bid
and proposal opportunities to your business.
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E.02 Section 2-26-6. Local preference, tie bids, local business defined.

(a) Whenever a responsible local business bidder and a responsible non-local business bidder
are found, upon the opening of bids, to have both submitted the lowest responsive bid, the bid of
the local bidder shall be awarded the contract. Should more than one responsible local business
bidder match the responsible non-local business bidder's lowest responsive bid, or should no
responsible local business bidder match the lowest responsive bid but two or more responsible non-
local business bidders submit lowest responsive bids for equal amounts, then the award of the
contract shall be determined by a chance drawing, coin toss, or similar tie-breaking method
conducted by the purchasing office and open to the public. Any bidders seeking to be recognized
as local businesses for purposes of this local business preference provision may be required by the
terms of the bid announcement to certify they meet the definition of local business set forth in this
section, and to register as a local business with the County in the manner prescribed by the County
to facilitate the County’s ability to track the award of contracts to local businesses and to allow the
County to provide future notifications to its local businesses concerning other bidding opportunities.

(b) Nothing herein shall be deemed to prohibit the inclusion of requirements with respect to
operating and maintaining a local place of business in any invitation for bids when the bidder's
location materially affects the provisions of the services or supplies that are required by the
invitation.

(c) Local business is defined as a business legally authorized to engage in the sale of the
goods and/or services to be procured, and which certifies within its bid that for at least six

6) months prior to the announcement of the solicitation of bids it has maintained a physical
place of business in Manatee, Desoto, Hardee, Hillsborough, Pinellas_or Sarasota County
with at least one full-time employees at that location. _. . L

(d) Each solicitation for bids made by the County shall contain terms expressly describing
the local business preference policies of the County, and shall provide that by electing to
submit a bid pursuant to a request for bids, all bidders are deemed to understand and agree
to those policies. L

(e) For all contracts for architecture, professional engineering, or other professional services
governed by Florida Statute § 287.055, the Consultants’ Competitive Negotiation Act, the County
shall include the local business status of a firm among the factors considered when selecting which
firms are “most highly qualified.” In determining which firm is the “most qualified” for purposes of
negotiating a satisfactory contract, preference shall be given to a local business where all other
relevant factors are equal. . ‘ : »

(f) Local preference shall not apply to the following categbries of contracts:

1. Goods or services provided under a cooperative purchasing agreement or similar
“piggyback” contract; o v _ , :

2. Contracts for professionél services subjeci to Florida Statute § 287.055, th'e,‘FCOné_s(,:lItar;ts’
Competitive Negotiation Act, except as provided for in subsection (e) above;. R
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E 02 Section 2-26-6. Local preference, tie bids, local business defined. (Continued)

(9@

3.

4.

Purchases or contracts which are funded, in whole or in part, by a governmental or other
funding entity, where the terms and conditions of receipt of the funds prohibit the preference;

Purchases or contracts made pursuant to a non-competitive award pr'oées;s,' unless
otherwise provided by this section; ‘

5. Any bid announcement which specifically provides that the general local preferenée policies

set forth in this section are suspended due to the unique nature of the goods or services
sought, the existence of an emergency as found by either the County commission or County
administrator, or where such suspension is, in the opinion of the County attorney, required
by law. SN :

To qualify for local preference under this section, a local business must cértify to the
County that it: ' '

1. Has not within the five years prior to the bid announcement admitted guilt or been found
guilty by any court or state or federal regulatory enforcement agency of violation of any
criminal law, or a law or administrative regulation regarding fraud;

2. Is not currently subject to an unresolved citation or notice of violation of any Manatee
County Code provision, except citations or notices which are the subject of a current legal
appeal, as of the date of the bid announcement; R v

3. Is not delinquent in the payment of any fines, liens, assessments, fees dr ‘taxjeé to ény
governmental unit or taxing authority within Manatee County, except any such sums.which
are the subject of a current legal appeal.

Ref: Ordinance 09-21 and 09-23 PASSED AND DULY ADOPTED in open session, with a
quorum present and voting, on the 17" day of March, 2009. . I

END OF SECTIONE
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MANATEE COUNTY GOVERNMENT
AFFIDAVIT AS TO LOCAL BUSINESS
(Complete and Initial Items B-F)
A. Authorized Representative

I, [name] , am the [title]

and the duly authorized representative of: [name of business] :
, and that | possess direct personal knowledge to make informed responses to these ;
certifications and the Iegal authority to make this Affidavit on behalf of myself and the business for which | am
acting; and by electing to submit a bid pursuant to this Invitation for Bids, shall be deemed to understand and
agree to the local business preference policies of Manatee County; and that | have the direct knowledge to
state that this firm complies with all of the following conditions to be considered to be a Local Busnness as
required by the Manatee County Code of Law, Section 2-26-6.

B. Place of Business: | certify that the above business is legally authorized to engage in the sale of goods
and/or services and has a physical place of business in Manatee, DeSoto, Hardee, Hillsborough, Pinellas or
Sarasota County with at least one (1) fulltime employee at that location. The physical address of the location
which meets the above criteria is: [Initial]_

C. Business History: | certify that business operations began at the above physical address with at least
one fulltime employee on [date] [Initial]____

D.  Criminal Violations: | certify that within the past five years of the date of this Bid announcement, this
business has not admitted guilt nor been found guilty by any court or local, state or federal regulatory
enforcement agency of violation of any criminal law or administrative regulation regarding fraud. [Initial]

E. Citations or Code Violations: | certify that this business is not currently subject to any unresolved citation
or notice of violation of any Manatee County Code provision, with the exception of citations or notices which are
the subject of a legal current appeal within the date of this bid announcement. [Initial]

F. Feesand Taxes: | certify that within this business is not delinquent in the payment of fines, liens, =
assessments, fees or taxes to any governmental unit or taxing authority within Manatee County, with the -
exception of those which are the subject of a legal current appeal. - [Initial]__

Each of the above cen‘iﬁcatibns is required to meet the qualification of “Local Business” undér Manétee;
County Code of Law, 2-26-6.

Signature of Affiant
STATE OF FLORIDA .
COUNTY OF
Sworn to (or affirmed) and subscribed before me this day of , 20___, by (name of person making statement).

(Notary Seal)  Signature of Notary:

Name of Notary (Typed or Printed)

Personally Known OR Produced Identification Type of ldentiﬂcation Produced

Submit executed copy to Manatee County Purchasing, Suite 803, 1112 Manatee Avenue W., Bradenton, FL 34205.
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BID FORM
SECTION 00300
(SUBMIT IN TRIPLICATE)

For: 65" Ave W Storm Pipe Replacement

TOTAL BID PRICE “A”: $§

Based on a Completion Time of 180 calendar days

TOTAL BID PRICE “B”: $§ _

Based on a Completion Time of 240 caiendar d;\ys'

Two schedules for Completion of the Work shall be considered. Each bid for completion by thef specified
stated time shall be offered as a separate “Total Bid Price”. The County has the sole authority to select
the bid based on the Completion Time which is the best interest of the County. Only one award shall be
made. : ‘ S

We, the undersigned, hereby declare that we have carefully reviewed the bid documents, 'anc'lvwith ful
knowledge and understanding of the aforementioned herewith submit this bid, meeting each and every
specification, term, and condition contained in the Invitation for Bids.

We understand that the bid technical specifications, terms, and conditions in their entirety shall be made
a part of any agreement or contract between Manatee County and the successful bidder. Failure to
comply shall result in contract default, whereupon, the defaulting contractor shall be required to pay for
any and all re-procurement costs, damages, and attorney fees as incurred by the County. :

Communications concerning this Bid shall be addressed as follows:

Person's Name:

~ Address: X : Phone:
Date: _ FL Contractor License#
Bidder is a WBE/MBE Vendor? = Certification
COMPANY'S NAME:
AUTHORIZED SIGNATURE(S):

Name and Title of Above Signer(s)
CO. MAILING ADDRESS:

STATE OF INCORPORATION ' (if applicable)

TELEPHONE:: ( ) . . FAX: ( )

Email address:

l, on visited the project site to
(name) (date)

familiarize myself with the full scope of work required for the bid.

Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated:

Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated: .

Acknowledge Addendum No. Dated: Acknowledge Addendum No. Dated: _
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BID FORM
(Submit in Triplicate)
Manatee County IFB# 11-0427-DS

65™ Ave W Storm Piping Replacement
Bid “A” Based on a Completion Time of 180 Calendar Days

EST
LINE L'l UNITS OF
o, ITEM # DESCRIPTION QTY| apasurg | UNIT PRICE | TOTAL
1 MOBILIZATION 1 LS
2 102.1 MAINTENANCE OF
TRAFFIC 1 LS
3 110-1 CLEARING AND GRUBBING | 1 LS
4 REMOVAL OF EXISTING
110-3 STRUCTURES
(CATCH BASINS) 5 EA
5 120-1 REGULAR EXCAVATING 1. LS
6 162-2 TOP SOIL (6" THICK) 4800 SY
7 425-11 DRAINAGE STRUCTURE o
(GRATE INLET) 5 EA
8 | 430-141-000 |INSTALL 42" RCP CLASS Ill | 888 LF
9 | 430-141-000 |INSTALL 29" x 45" RCP |
CLASS IlI ' 896 LF
10 | 580-332-2 |TREE REMOVAL 1 LS
11 575-1-1 | SODDING (BAHIA) 4800 Sy
12 | 1600-900-26 | REMOVE EXISTING PIPE
: (20" OR MORE) 1800 LF
13 MISCELLANEOUS WORK ’
AND CLEAN UP 1 LS
14 REMOVE EXISTING FENCE| 1 LS
15 INSTALL TEMPORARY
CHAIN LINK FENCE AND
REMOVAL OF TEMPORARY
FENCE (LOCATION TO BE
COORDINATED WITH
EACH PROPERTY OWNER)
1 LS
Bid “A”’
BIDDER

Authorized Signature




BID FORM
(Submit in Triplicate)
Manatee County [FB# 11-0427-DS
65" Ave W Storm Piping Replacement

Bid “A” Based on a Completion Time of 180 Calendar Days

EST : |
LINE | UNITS OF T
NO. ITEM # DESCRIPTION QTY| ypasurg | UNITPRICE | TOTAL
INSTALL PERMANENT
16 REPLACEMENT FENCE,
WOOD FENCE 1,791 LF
17 INSTALL PERMANENT
REPLACEMENT FENCE, |
CHAIN LINK 1,464 LF
18 INSTALL PERMANENT
REPLACEMENT FENCE, ;
PVC FENCE 78 LF
19 INSTALL PERMANENT
REPLACEMENT FENCE,
HOG WIRE FENCE 517 LF
20 Discretionary Work $50,000.00
21
BID “A”
BIDDER

Authorized Signature




BID FORM
(Submit in Triplicate)
Manatee County IFB# 11-0427-DS

65™ Ave W Storm Piping Replacement

Bid “B” Based on a Completion Time of 240 Calendar Days

EST

LINE 1 | UNITS OF .
0. ITEM # DESCRIPTION QTY| yEasurp | UNITPRICE | TQTAL
1 MOBILIZATION 1 LS
2 102.1 MAINTENANCE OF 1 LS
TRAFFIC j
3 110-1 CLEARING AND GRUBBING | 1 LS
4 REMOVAL OF EXISTING
110-3 STRUCTURES 5 EA
(CATCH BASINS)
5 120-1 REGULAR EXCAVATING - 1 LS
6 162-2 TOP SOIL (68" THICK) 4800 sy
7 42511 | DRAINAGE STRUCTURE 5 EA
‘ (GRATE INLET)
8 | 430-141-000 |INSTALL 42" RCP CLASS Il | 888 LF
9 | 430-141-000 |INSTALL 29" x 45" RCP 896 LF
CLASS Il
10 | 580-332-2 |TREE REMOVAL 1 LS
11 575-1-1 | SODDING (BAHIA) 4800 sy
12 | 1600-900-26 | REMOVE EXISTING PIPE | 1800 LF
(20" OR MORE)
13 MISCELLANEOUS WORK 1 LS
AND CLEAN UP
14 REMOVE EXISTING FENCE| 1 LS
15 INSTALL TEMPORARY
CHAIN LINK FENCE AND
REMOVAL OF TEMPORARY
FENCE (LOCATION TO BE
COORDINATED WITH
EACH PROPERTY OWNER) | 1 LS
BID “B”
BIDDER

Authorized Signature




BID FORM
| (Submit in Triplicate)
Manatee County IFB# 11-0427-DS

65" Ave W Storm Piping Replacement
Bid “B” Based on a Completion Time of 240 Calendar Days

EST ‘
LINE UNITS OF
o | ITEM# DESCRIPTION QTY| ypasurp | UNITPRICE | TOTAL
16 INSTALL PERMANENT
REPLACEMENT FENCE,
WOOD FENCE 1701 F
17 INSTALL PERMANENT
REPLACEMENT FENCE,
CHAIN LINK 1 464 F
18 INSTALL PERMANENT
REPLACEMENT FENCE,
PVC FENCE 78 LF
19 INSTALL PERMANENT |
REPLACEMENT FENCE,
'» HOG WIRE FENCE 517 L
20 Discretionary Work $50,000.00
21
BIB “B” v
BIDDER

Authorized Signature




IFB#11-0427-DS

SWORN STATEMENT
THE FLORIDA TRENCH SAFETY ACT
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR BY AN
OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This Sworn Statement is submitted with IFBt No. #11-0427-DS
2. This Sworn Statement is submitted by
whose business address is
and, if applicable, its Federal Employer Identification Number (FEIN) is L f

the entity has no FEIN, include the Social Securlty Number of the individual signing thls
sworn statement '

3. Name of individual signing this Sworn Statement is:
Whose relationship to the above entity is:

4, The Trench Safety Standards that will be in effect during the construction of t‘his' project shall
include, but are not limited to: Laws of Florida, Chapters 90-96, TRENCH SAFETY ACT, and
OSHA RULES AND REGULATIONS 29 CFR 1926.650 Subpart P, effective October 1, 1990.

5. The undersigned assures that the entity will comply with the applicable Trench Safety Standards
and agrees to indemnify and hold harmless the County and Engineer, and any of their agents or
employees from any clalms arising from the fallure to comply with said standard.

6. The undersngned has appropriated: the foll_owmg costs for compliance with the applicable
standards:
. Units of _
Trench Safety Measure Measure Unit Extended
(Description) (LF, SY) Quantity Unit Cost Cost
a. $ '
b. $
c. $
d. $
7. The undersigned intends to comply with these standards by instituting the fb'llowi.ng precedures:

THE UNDERSIGNED, in submitting this Bid, represents that they have reviewed and consndered all
available geotechnical information and made such other investigations and tests as they may deem
necessary to adequetely design the trench safety system(s) to be utilized on this project.

(AUTHORIZED SIGNATURE / TITLE)

SWORN to and subscribed before me this ____ day of , 20
(impress official seal)

Notary Public, State of Florida
My commission expires:
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SECTION 00430
CONTRACTOR'S QUESTIONNAIRE
(Submit in Triplicate)

The Bidder warrants the truth and accuracy of all statements and answers hereih '
contained. (Include additional sheets if necessary.)

THIS QUESTIONNAIRE MUST BE COMPLETED AND SUBMITTED WITH YOUR
BID/QUOTE. v

1. LICENSE #:
COMPANY'S NAME:

CO. PHYSICAL ADDRESS

CITY
(STATE of INCORPORATION, IF APPLICABLE)
(ZIP CODE) '
( ) TELEPHONE NUMBER: ( ) FAX
EMAIL ADDRESS: |
2. Bidding as an individual ___a partnership: ___ a corporation; ___a joint venture
3. If a partnership: list names and addresses of partners; if a corporation: list names

of officers, directors, shareholders, and state of incorporation; if joint venture: -list
names and address of ventures’ and the same if any venture are a corporation for
each such corporation, partnership, or joint venture:

4. Your organization has been in business (under this firm's name) as a

for how many years?

Years hokling a Certified General Contractors license. OR
Years holding an Underground Utility Contractors license.

Has license ever been suspended, revoked, removed or under investigation?
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5. Describe and give the date and County of the last three government projects you've
completed which are similar in cost, type, size, and nature as the one proposed (for
a public entity),include contact name and phone number. Provide the Budget, Actual
Cost, Size and Summary of Work for each project. ~ “Attach additional pages as

necessary”.

6. Have you ever been assessed liquidated damages under a contract dljriri’g the past
five (5) years? If so, state when, where (contact name, address, and phone

number) and why.

7. Have you ever failed to complete work awarded to you? If so, state when, where

(Contact name, address, phone number) and why?

8. Have you ever been debarred or prohibited from bidding on a governmen'tal»entity':s
construction project? If yes, name the entity and describe the circumstances:
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10.

11.

12.

13.

IFB#11-0427-DS

Name three individuals, governmental entities, or corporations for which you have
performed similar work and to which you refer. Include contact name and phone .
number:

1.
2.
3.

What specific steps have you taken to examine the physical conditions at or *
contiguous to the site, including but not limited to, the location of existing
underground facilities?
Have you visited the sites?

Provide dates of site visit:

What specific physical conditions, including, but not limited to, the location of existing
underground facilities have you found which will, in any manner, affect cost, |

progress, performance, or finishing of the work?

Will you subcontract any part of this Work? If so, describe which major portion(s):

If any, list (with contract amount) WBE/MBE to be utilized:

S:\IFB#11-0427-DS 65" Ave W Storm Pipe Replacement 00430-3



IFB#11-0427-DS

14.  What equipmént do you own to éccomplish this Work?

15.  What equipment will you purchase/rent for the Work? (Specify which)

16.  List the following in connection with the Surety which is providing the Bond(s):

Surety's Name:

Surety's Address:

Surety’s Address:

Name, address and phone number of Surety's resident agent for service of process
in Florida: ’ : '

Phone: ( )
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PUBLIC CONTRACTING AND ENVIRONMENTAL CRIMES CERTIFICATION

SWORN STATEMENT PURSUANT TO ARTICLE 6,
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER

OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners by

[print individual's name and title]

for [print name of entity submitting sworn statement]

whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is

FEIN, include
the Social Security Number of the individual signing this sworn statement:

JIf the entity has no

| understand that no person or entity shall be awarded or receive a county contract for public improvements,
procurement of goods or services (including professional services) or a county lease, franchise, concession or
management agreement, or shall receive a grant of county monies unless such person or entity. has submitted a

written certification to the County that it has not:

(1) been convicted of bribery or attempting to bribe a public officer or employee of Manatee
County, the State of Florida, or any other public entity, including, but not limited to the
Government of the United States, any state, or any local government authority in the United -

States, in that officer's or employee's official capacity; or

(2) been convicted of an agreement or collusion among bidders or prospective bidders in
restraint of freedom of competition, by agreement to bid a fixed price, or otherwise; or '

(3) been convicted of a violation of an environmental law that, in the sole opinion of the
County's Purchasing Director, reflects negatively upon the ability of the person or entity to

conduct business in a responsible manner; or

(4) made an admission of guilt of such conduct described in items (1), (2) or (3) above, which .

is a matter of record, but has not been prosecuted for such conduct, or has made an
admission of guilt of such conduct, which is a matter of record, pursuant to formal = -
prosecution. An admission of guilt shall be construed to include a plea of nolo contendere; or.

(5) where an officer, official, agent or employee of a business entity has been convicted of or
has admitted guilt to any of the crimes set forth above on behalf of such and entity and

pursuant to the direction or authorization of an official thereof (including

the person

committing the offense, if he is an official of the business entity), the business shall ‘be .
chargeable with the conduct herein above set forth. A business entity shall be chargeable
with the conduct of an affiliated entity, whether wholly owned, partially owned, or one which
has common ownership or a common Board of Directors. For purposes of this Form,
business entities are affiliated if, directly or indirectly, one business entity controls or has the
power to control another business entity, or if an individual or group of individuals controls. or
has the power to control both entities. Indicia of control shall include, without limitation,
interlocking management or ownership, identity of interests among family members, shared
organization of a business entity following the ineligibility of a business entity under this
Article, or using substantially the same management, ownership or principles as the ineligible

entity.
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(Contd.)

Any person or entity who claims that this Article is inapplicable to him/her/it because a conviction or judgment
has been reversed by a court of competent jurisdiction shall prove the same with documentation satisfactory
to the County's Purchasing Director. Upon presentation of such satisfactory proof, the person or entity shall
be allowed to contract with the County.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR
MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT:IS
FILED. | ALSO UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE
FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR
THE COUNTY ADMINISTRATOR DETERMINES THAT SUCH PERSON OR ENTITY HAS MADE FALSE
CERTIFICATION. P

[Signature]
STATE OF FLORIDA
COUNTY OF
Sworn to and subscribed before me this day of ,20___by
Personally known } OR Produced identification

[Type of identification].

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnership or a
corporation, this affidavit shall be executed by an authorized agent of the entity. In the
case of a partnership, this affidavit shall be executed by the general partner(s). In the case
of a corporation, this affidavit shall be executed by the corporate president. N
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SECTION 00491
Drug Free Work Place Certification

SWORN STATEMENT PURSUANT TO SECTION 6-101(7) (B),
MANATEE COUNTY PURCHASING CODE

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to the Manatee County Board of County Commissioners'

by
[Print individual's name and title]

for

~(print name of entity submitting sworn statement)
Whose business address is P

and (if applicable) its Federal Employer Identification Number (FEIN) is

(If the entity has no FEIN, include the Social Security Number of the individual signing this sworn statemenf:

| understand that no person or entity shall be awarded or receive a county contract for public lmprovements
procurement of goods or services (including professional services) or a county lease, franchise, concession or
management agreement, or shall receive a grant of county monies unless such person or ‘entity has
submitted a written certification to the County that it will provide a drug free work place by:

(1) providing a written statement to each employee notifying such employee that the unlawful
manufacture, distribution, dispensation, possession or use of a controlled substance as
defined by § 893.02(4), Florida Statutes, as the same may be amended from time to time, in -
the person's or entity's work place is prohibited specifying the actions that will be taken
against employees for violation of such prohibition. Such written statement shall mform
employees about:

(i) the dangers of drug abuse in the work place;

(i) the person's or entity's policy of maintaining a drug free environment at

all its work places, including but not limited to all locations where employees

perform any task relating to any portion of such contract, business

transaction or grant, '

(iii) ahy available drug counseling, rehabilitation, and employee assistance programs; and

(iv) the penalties that may be imposed Dpon employees for drug abuse violations. P
(2) Requiring the employee to sign a copy of such written statement to acknowledge his or
her receipt of same and advice as to the specifics of such policy. Such person or entity shall
retain the statements signed by its employees. Such person or entity shall also post in a
prominent place at all of its work places a written statement of its policy containing the -
foregoing elements (i) through (iv).

(3) Notifying the employee in the statement required by subsection (1) that as a conditioﬁ ‘o_f
employment the employee will: :

(1) abide by the terms of the statement; :and
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ATTACHMENT B (Cont'd.)

(ii) notlfy the employer of any criminal drug statute conviction for a violation '
occurring in the work place no later than five (5) days after such a conviction.

(4) Notifying the County within ten (10) days after receiving notice under subsection (3) from
an employee or otherwise receiving actual notice of such conviction. o

(5) Imposing appropriate personnel action against such employee up to and mcludmg»
termination; or requiring such employee to satisfactorily participate in a drug abuse
assistance or rehabilitation program approved for such purposes by a federal, state, or Iocal
health, law enforcement, or other appropriate agency. :

(6) Making a good faith effort to continue to maintain a drug free work place throughv
implementation of sections (1) through (5) stated above.

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR
MANATEE COUNTY IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS
FILED. | ALSO UNDERSTAND THAT ANY CONTRACT OR BUSINESS TRANSACTION SHALL PROVIDE
FOR SUSPENSION OF PAYMENTS, OR TERMINATION, OR BOTH, IF THE CONTRACTING OFFICER OR
THE COUNTY ADMINISTRATOR DETERMINES THAT: S

1) Such person or entity has made false certification.

(2) Such person or entity violates such certification by failing to carry out the
requirements of sections (1), (2), (3), (4), (5), or (6) or subsection 3-101(7)(B); or

3) Such a number of employees of such person or entity have been convicted of
violations occurring in the work place as to indicate that such person or entity. has
failed to make a good faith effort to provide a drug free work place as required by
subsection 3-101(7) (B).

[Signature]

STATE OF FLORIDA

COUNTY OF
Sworn to and subscribed before me this __dayof __ ,201___by
Personally known : __OR Produced identification

[Type of identification]

My commission expires

Notary Public Signature

[Print, type or stamp Commissioned name of Notary Public]

Signatory Requirement - In the case of a business entity other than a partnershlp ora
corporation, this affidavit shall be executed by an authorized agent of the entity. In the
case of a partnership, this affidavit shall be executed by the general partner(s). In the case
of a corporation, this affidavit shall be executed by the corporate president.
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 IFB#11-0427-DS

SECTION 00500
FORM OF AGREEMENT
BETWEEN THE
. COUNTY OF MANATEE, FLORIDA
AND THE CONTRACTOR AS IDENTIFIED BELOW
ON THE BASIS OF A STIPULATED UNIT COST CONTRACT PRICE -

THIS AGREEMENT is made and entered into by and between the COUNTY OF MANATEE, a
political subdivision vof the state of Florida, hereinafter referred to as the "OWNER" and
XXX KXX XK XXX XX XX XXX XXX XXXXXXXX hereinafter referred to as the "CONTRACTOR,"
duly authorized to transact business in the state of Florida, with offices located - at
XXXKKXK XK XXX XK KX XXX XXX XXX XX XXXXXXXXX (Phone: () -

Article 1. WORK
CONTRACTOR shall furnish all labor, materials, supplies, and other items required to complete

the Work for IFB No.11-0427-DS 65" Ave W Storm Pipe Replacement_in strict accordance
with Contract Documents and any duly authorized subsequent addenda thereto, all of which

are made a part hereof.

Article 2. ENGINEER

The County of Manatee, Project Management Department is responsible as the OWNER and
Mr. Wayne Troxler Utilities Engineering Div. Manager Division/Manatee County Publlc Works
Department — Engineering hereinafter referred to as "ENGINEER," deS|gned thls pro;ect and is
responsible for techmcal/englneerlng reviews and decisions. The ENGINEER is a member of
the OWNER'S prOJect management team which is collectively responsible in ensuring the Work
is completed in accordance with the Contract Documents. All communications involving' this

project will be addressed to:

County of Manatee ’ County of Manatee

Public Works Department Public Works Department

Project Management Division 3 Engineering Division

Attn: Mr. Walter Sowa llI ' Attn: Mr. Sia Mollanazar

Project Manager : Deputy Director Engineering Services
IFB# 11-0427-DS IFB# 11-0427-DS

1022 26™ Avenue East 1022 26™ Avenue East

Bradenton, FL 34208 Bradenton, FL 34208

Phone (941) 708-7450, Ext. 7332 Phone (708-7487), Ext. 7487
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Where the terms ENGINEER and/or OWNER are used in the Contract Documents, it shall

mean the OWNER’S project management team.

Article 3. CONTRACTOR'S REPRESENTATIONS ‘ .
In order to induce OWNER to enter into this Agreement, CONTRACTOR makes the:f()llowing

representations:

3.1

3.2

3.3

34

CONTRACTOR has familiarized itself with the nature and extent of the Bid Dchments
Work, site, locality and all local conditions and laws and regulations that in any manner

may affect cost, progress, performance or furnlshlng of the Work.

CONTRACTOR has studied carefully all drawings of the physical conditions upoh which
CONTRACTOR is entitled to rely. o

CONTRACTOR has obtained and carefully studied (or assumes responsibility for
obtaining and carefully studying) all such examinations, investigatibns,' 'e'x.pilo‘rétibhs,
tests, reports and studies which pertain to the physical conditions at or contiguous to the
site or which otherwise may affect the cost, progress, performance or furnishing of the
Work as CONTRACTOR considers nece‘ssary for the performance or furnishing of the
Work at the Contract Price; within the Contract Time and in accordance vs/ith the other
terms and conditions of the Bid Documents; and no additional examinations,
investigations, explorations, tests, reports, studies or similar information or da’_té are or
will be required by CONTRACTOR for such purposes. ‘

CONTRACTOR has reviewed and chécked all information and data shown or indicated
on the Bid Documents with respect to existing underground facilities at or contiguous to
the site and. assumes.responsibility for the accurate location of said underground
facilities. Any additional examinations, investigations, explorations, tests, reports,
studies or similar information or data in respect of said underground facilities conducted
by the CONTRACTOR will be done at the CONTRACTOR'S expense. ' :
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35 CONTRACTOR has correlated the results of all such observations, examinations,
investigations, explorations, tests, reports and studies with the terms and conditions of
the Bid.

3.6 CONTRACTOR has given OWNER written notice of all conflicts, errors or discrepancies
that have been discovered in the Bid Documents and the written resolution the_Teof by
OWNER is acceptable to CONTRACTOR. '

3.7 CONTRACTOR shall schedule and perform the Work subject to OWNER’S%épproval
and shall hold OWNER harmless from all liabilities incurred due to CONTRACTOR'S
failure to coordinate with the OWNER.

Article 4. CONTRACT DOCUMENTS
The Contract Documents which comprise the entire Agreement between OWNER and
CONTRACTOR concerning the Work consist of the following: '

4.1  This Agreement and Bid Document |FB#11-0427-DS

42 Performance and/or other Bonds and Insurance Certificate(s)
4.3 Drawings (not attached)

4.4  Addenda numbers » to v , inclusive.

45 CONTRACTOR’S Bid Form and any other information submitted by Contra:ct(')'r'prior' to

Notice of Award.
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The following which may be delivered or issued after the effective date of the
Agreement and are not attached hereto: all written Change Orders and other

documents amending, modifying, or supplementing the Contract Documents.

The documents listed in paragraphs above are attached to this Agreement (excebt. .
as noted otherwise above). There are no Contract Documents other than those "

listed above in this Article 4.

Article 5.

MISCELLANEOUS

5.1

52

5.3

Terms used in this Agreement are defined in Article 1 of the General Conditions.

No assignment by a party hereto of any rights under or interest in the Contract
Documents will be binding on another party hereto without the written consent of the
party sought to be bound; and specifically but without limitation, monies that may
become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law); and -
unless specifically stated to the contrary in any written consent to an assignment, ‘no
assignment will release or discharge the assignee from any duty or respon'sibiblity

under the Contract Documents.

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and
legal representatives to the other party hereto, its partners, successors, assigns and
legal representatives in respect of all covenants, agreements and obligations

contained in the Contract Documents.
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The OWNER will pay, and the CONTRACTOR will accept in full consideration for the
performance of the Work IFB_No. #11-0427-DS, 65" Ave W Storm Pipe Replacemént
subject to additons and deductions as provided therein, the sum of
Dollars and XXXXXXXXXXXXXXX Cents ($ XXXXXXXXXXXX ) for Bid “ _)_(_ * based
on Completion Time of _xxx_ calendar days and the sum of $566.00 as liquidated damages

for each calendar day of delay.

CONTRACTOR

BY:
Signature

Name and Title of Signer (printed) .

Date:

MANATEE COUNTY GOVERNMENT

BY: ' For the County
Signature

R. C. “Rob” Cuthbert, C.P.M.; CPPOQ, Purchasing Official
Name and Title of Signer

Date:
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SECTION 00700
GENERAL CONDITIONS

ARTICLE | - DEFINITIONS

Whenever used in the Bid Documents, the following terms have the meaning indicated
which are applicable to both the singular and plural thereof: ‘

Addendum - Written or graphic instruments issued prior to the opening of bids which clarify
or change the bidding documents or the contract documents. ‘

Agreement - The written Agreement between Owner and Contractor covering the Work to
be performed; other contract documents are attached to the Agreement and made a part
thereof as provided therein. o

Written Amendment - A written amendment of the contract documents, signed by Owner
and Contractor on or after the effective date of the Agreement and normally dealing with the
non-engineering or non-technical rather than strictly work related aspects of the contract
documents.

Application for Payment - The form accepted by Project Representative which is to be used
by Contractor in requesting progress or final payments and which is to include such
supporting documentation as is required by the contract documents.

Award - Acceptance of the bid from the person, firm, or corporation which in the Owner's
sole and absolute judgment will under all circumstances best serve the public interest.
Award shall be made in accordance with Manatee County Code of Laws. -

Bid - The offer of the bidder submitted on the prescribed form setting forth the prices for the
Work to be performed. ‘ .,

Bidder - One who submits a bid directly to the Owner, as distinct from a sub-bidder, who
submits a bid to a Bidder. ’ : R

Bidding Documents - Consists of the Invitation For Bid, which includes but is not limited to:
the bid form, drawings, technical specifications, terms and conditions, and the proposed
contract documents (including all Addenda issued prior to receipt of bids); and becomes a
part of the Agreement. ' 3 '

Bonds - Performance and payment bonds and other instruments of security.

Change Order - A document recommended by Project Representative which is signed by
Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an
adjustment in the contract price or the contract time, issued on or after the effective date of
the Agreement. ‘
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Compensable Delay - Any delay beyond the control and without the fault or negligence of
the Contractor resulting from Owner-caused changes in the Work, differing site conditions,
suspensions of the Work, or termination for convenience by Owner.

Contract Documents - The Agreement, Addenda (which pertain to the contract documents),
Contractor's bid (including documentation accompanying the bid and any post-bid
documentation submitted prior to the Notice of Award), the bonds, the specifications and the
drawings, together with all amendments, modifications and supplements issued on or after
the effective date of the Agreement. s

Contract Price - The monies payable by Owner to Contractor under the contract documénts
as stated in the Agreement. -

Contract Time - The number of days or the date stated in the Notice to Proceed for the
completion of the Work. s

Contractor - The person, firm or corporation with whom Owner has entered" info? an
Agreement.

Days - All references to days are to be considered calendar days except as sbéc‘:ifi'ed:
differently. : R

Defective - An adjective which when modifying the work refers to work that is unsatisfactOry,
faulty or deficient, or does not conform to the contract documents, or does not meet the
requirements of any inspection, reference standard, test or approval referred to in: the
contract documents, or has been damaged prior to Project Representative's
recommendation of final payment (unless responsibility for the protection thereof has been
assumed by Owner). : :

Discretionary — Payment for all work that shall be made only at the Owner’s discretion in
order to satisfactorily complete the project in accordance with the Plans and Specifipat_ipps.

Drawings - The draWings which show the character and scope of the Work to be performed
and which have been prepared or approved by Engineer and are referred to in the bidding
and contract documents. ' -

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes
effective (date of execution).

Excusable Delay - Any delay beyond the control and without the negligence of the
Contractor, the Owner, or any other contractor caused by events or circumstances such as,
but not limited to, acts of God or of the public enemy, fires, floods, freight embargoes, acts
of government other than Owner or epidemics. Labor disputes and above average rainfall
shall give rise only to excusable delays. _ .

Float or Slack Time - The t_imé available in the progress schedule during Whiéh '}an;
unexpected activity can be completed without delaying substantial completion of the Work.
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Inexcusable Delay - Any delay caused by events or circumstances within the control of the
Contractor, such as inadequate crewing, slow submittals, etc., which might have been
avoided by the exercise of care, prudence foresight, or diligence on the part of the
Contractor.

Non-prejudicial Delay - Any delay impacting a portion of the Work within the available total
float or slack time and not necessarily preventing completion of the Work within the contract
time.

Notice of Award - The written notice to the successful bidder stating Award has been
approved by the Board of County Commissioners; or by the Purchasing Official ‘in
accordance with Manatee County Purchasing Code of Law, Chapter 2-26, Manatee County
Purchasing Ordinance.

Notice of Intent to Award - The written notice to the apparent low bidder stating Award has
been recommended with final Award to be authorized by the Board of County
Commissioners. '

Notice to Proceed - Written notice by Owner (after execution of contract) to Contractor fixing
the date on which the contract time will commence to run and on which Contractor shall
start to perform (ten (10) days from date of such notice) Contractor's obligations under the
contract documents. :

Owner - Manatee County, Florida, Board of County Commissioners.

Preconstruction Conference - Prior to starting the Work, a meeting scheduled by Owner
with Contractor to review the Work schedules, to establish procedures for handling shop
drawings and other submissions, for processing periodical pay estimates, and such other
matters as may be pertinent to the project.

Prejudicial Delay - Any excusable or compensable delay impacting the Work and exceedlng ,
the total float available in the progress schedule, thus preventing completion of the Work
within the contract time unless the Work is accelerated.

Pre- operatlon Testing - All field inspections, installation checks, water tests, performance '
tests and necessary corrections required of Contractor to demonstrate that individual -
components of the work have been properly constructed and do operate in accordance with
the contract documents for their intended purposes.

Project - The total construction of which the Work to be provided under tne: contract
documents may be the whole or a part as indicated elsewhere in the contract documents.

Project Representative - The authorized representative of Owner who is assigned to the
project or any part thereof.
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Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are
specifically prepared by or for Contractor to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions, diagrams and
other information prepared by a supplier and submitted by Contractor to illustrate material or -
equipment for some portion of the Work.

Specifications - Those portions of the contract documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship as
applied to the Work and certain administrative details applicable thereto.

Subcontractor - An individual or corporation having a direct contact with Contractor or with
any other subcontractor for the performance of a part of the Work at the site. Such person
or firm has contractual relations with the Contractor, not with the Owner. :

Substantial Completion - The Work (or a specified part thereof) has progressed to the point
when, in the opinion of the Engineer as evidenced by Engineer's definitive certificate of

Substantial Completion, it is sufficiently complete in accordance with contract documents so
that the work can be utilized for the purposes for which it is intended; or if there be no such

certificate issued, when final payment is due.

Successful Bidder - The lowest qualified, responsible and responsive bidder to whom an
award is made. N

Supplier - A manufacturer, fabricator, supplier, distributor, materialman or vehdor;

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults,

tanks, tunnels or other such facilities or attachments and any encasement containing such

facilities which have been installed underground to furnish any of the following serwces or
materials:  electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other control
systems or water. :

Unit Price Work - Work to be paid for on the basi$ of unit prices.

Work - The entire completed construction or the various separately identifiable parts thereof

required to be furnished under the contract documents. Work is the result of performlng

services, furnishing labor and furnlshlng and incorporating materials and equipment i lnto the -
construction, all as required by the contract documents.

Work Directive Change - A written directive to contractor, issued on or after the effective
date of the Agreement and signed by Owner and recommended by Project Representative :
ordering an addition, deletion or revision in the Work, or responding to differing or
unforeseen physical conditions under which the Work is to be performed or to emergencues
A work directive change may not change the contract price or the contract time; but is
evidence that the parties expect that the change directed or documented by a work directive
change will be incorporated in a subsequently issued change order following negotlatlons
by the parties as to its effect, if any, on the contract price or contract time.
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ARTICLE 2 - PRELIMINARY MATTERS

Computation of Time: When time is referred to in the contract documents by days, it will be -
computed to exclude the first and include the last day of such period. If the last day of any
such period falls on a Saturday or Sunday or legal holiday, such day will be omitted from the
computation.

21

2.2

2.3

24

The Contractor must submit a proposed schedule of the Work at the preconstruction -
conference. The purpose of this schedule is to enable the Owner to govern the
Work, to protect the functions of the local government and its citizens and to aid in
providing appropriate surveillance. The Owner shall have the right to reschedule |
work provided such rescheduling is in accord with the remainder of terms of the
contract. The schedule shall show, as a minimum, the approximate dates on which
each segment of the work is expected to be started and finished, the proposed traffic
flows during each month, the anticipated earnings by the Contractor for each month
and the approximate number of crews and equipment to be used. The Owner, after
necessary rescheduling and obtaining additional information for specific purposes, -
shall review and approve the schedule. The Contractor shall also forward to the
Owner, as soon as practicable after the first day of each month, a summary report of
the progress of the various parts of the work under the contract, in fabrication and in
the field, stating the existing status, estimated time of completion and cause of delay,
if any. Together with the summary report, the Contractor shall submit any necessary
revisions to the original schedule for the Owner’s review and approval. In-addition,
more detailed schedules may be required by the Owner for daily traffic control. L

A Notice to Proceed may be given at any time within thirty (30) days after the
effective date of the Agreement. The contract time will commence at the time
specified in such notice. Contractor shall start to perform the Work on the date
specified in the notice to proceed, but no work shall be done at the site prior to the
date on which the contract time commences to run. -

If at any time the materials and appliances to be used appear to the Owner as
insufficient or.improper for securing the quality of work required or the required rate
of progress, the Owner may order the Contractor to increase his efficiency or to
improve the character of his work and the Contractor shall conform to such an order.
The failure of the Owner to demand any increase of such efficiency of any
improvement shall not release the Owner from his obligation to secure the quality of -
work or the rate of progress necessary to complete the Work within the . limits
imposed by the contract. The Owner may require the Contractor to remove from the
Work such employees as the Owner deems incompetent, careless, insubordinate or
otherwise objectionable, or whose continued employment on the Work is deemed to
be contrary to the Owner’s interest. ”

The Owner reserves the right to let other Contracts in connection with this Work.
The Contractor shall afford other Contractors reasonable opportunity for the
introduction and storage of their materials and execution of their Work, and promptly
connect and coordinate the Work with theirs. S
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ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, RE-USE

3.1

3.2

3.3

34

The contract documents comprise the entire Agreement between Owner and
Contractor concerning the work. The contract documents are complementary; what
is called for by one is as binding as if called for by all. The contract documents will
be construed in accordance with the laws and ordinances of the State of Florida and
Manatee County. :

Should a conflict exist within the contract documents, the precedence in ascending
order of authority are as follows: 1) Standard Printed Contract Documents, .2)
Special Conditions, 3) General Conditions and 4) Drawings. Note: Computed
dimensions shall govern over scaled dimensions. o

It is the intent of the contract documents to describe a functionally complete project

(or part thereof) to be constructed in accordance with the contract documents. Any
work, materials or equipment that may reasonably be inferred from the contract

documents as being required to produce the intended result will be supplied whether -
or not specifically called for. When words which have a well-known technical or
trade meaning are used to describe work, materials, or equipment, such. words shall

be interpreted in accordance with that meaning.  Reference to standard

specifications, manuals or codes of any technical society, organization or

association, or to the laws or regulatlons of any governmental authority, whether

such reference be specific or by implication, shall mean the latest standard

specification, manual, code or laws or regulations in effect at the time of openlng of
bids, except as may be otherwise specifically stated. However, no provision of any -
referenced standard specuflcatlon manual or code (whether or not specifically

incorporated by reference in the contract documents) shall be effective to change the

duties and responsibilities of Owner, Contractor or Engineer, or any of their agents

or employees.from those set forth in the Contract Documents. -

The contract documents may be amend'ed to provide for additions, deietv'ion‘sv and
revisions in the Work or to modify the terms and conditions thereof in one or more of
the following ways:

3.3.1 A Formal Written Amendment.

332 A Change Order

333 Administrative Contract Adjustment (ACA)

In addition, the reqmrements of the contract documents may be supplemented and
minor variations and deviations in the Work may be authorized in one or more of the "

following ways:

3.4.1 Discretionary Work — Field Directive
3.4.2 Engineer's approval of a Shop Drawing or sample.
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ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES

41

4.2

4.3

4.4

4.5

Contractor shall keep on the Work at all times during its progress a competent
resident superintendent; who shall be the Contractor's representative at the site and
shall have authority to act on behalf of Contractor. All communications given to the
superintendent shall be as binding as if given to Contractor.

Contractor shall provide competent, suitable qualified personnel to survey and lay
out the Work and perform construction as required by the contract documents.
Contractor shall at all times maintain good discipline and order at the site. Except in
connection with the safety or protection of persons or the Work or property at the site |
or adjacent thereto and except as otherwise indicated in the contract documents, all
Work at the site shall be performed during regular working hours and Contractor will
not permit overtime work or the performance of work on Saturday, Sunday or legal
holiday without Owner’s written consent given after prior notice to Engineer (at least
72 hours in advance).

421 Contractor shall pay for all additional engineering charges to the Owner
for any overtime work which may be authorized. Such additional
engineering charges shall be a subsidiary obligation of Contractor and no
extra payment shall be made by Owner on account of such overtime
work. At Owner's option, overtime costs may be deducted from
Contractor's monthly payment request or Contractor's retainage prior to
release of final payment. ' ‘ .

Unless otherwise specified, Contractor shall furnish and assume full responsibility for
all bonds, insurance, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, .
water, sanitary facilities, temporary facilities and all other facilities and incidentals
necessary for the furnishing, performance, testing, start-up and completion of the -
Work. ’ ’

All materials and equipment shall be of good quality and new, except as otherwise
provided in the contract documents. If required by Engineer, Contractor shall furnish -
satisfactory evidence (including reports of required tests) as to the kind and quality. of
materials and equipment. All materials and equipment shall be applied, installed,
connected, erected, used, cleaned and conditioned in accordance with the
instruction of the applicable supplier except as otherwise provided in the contract
documents. -

Contractor shall be fully responsible to Owner for all acts and omissions of the
subcontractors, suppliers and other persons and organizations performing - or

furnishing any of the Work under a direct or indirect contract with Contractor just as

Contractor is responsible for Contractor's own acts and omissions. Nothing in the

Contract Documents shall create any contractual relationship between Owner or

Engineer and any such subcontractor, supplier or other person or organization, nor

shall it create any obligation on the part of Owner to pay or to see to the payment of

any monies due any such subcontractor, supplier or other person or organization. -
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4.7

438

49
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Permits: Unless otherwise provided, Contractor shall obtain and pay for all
construction permits and licenses. Owner shall assist Contractor, when necessary, in
obtaining such permits and licenses. Contractor shall pay all governmental charges
and inspection fees necessary for the prosecution of the Work. :

During the progress of the Work, Contractor shall keep the premises free from

accumulation of waste materials rubbish and other debris resulting from the Work.
At the completion of the Work, Contractor shall remove all waste materials, rubbish
and debris from and about the premises as well as all tools, appliances, construction -
equipment and machinery and surplus materials and shall leave the site clean and

ready for occupancy by Owner. Contractor shall restore to original conditions all -
property not designated for alteration by the Contract Documents. B ‘

Contractor shall not load nor permit any part of any structure to be loaded in any :
manner that will endanger the structure, nor shall Contractor subject any part of the
Work or adjacent property to stresses or pressures that will endanger it. ’

Safety and Protection: Contractor shall comply with the Florida Department of
Commerce Safety Regulations and any local safety regulations. Contractor shall be
responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of and shall provide the necessary protection to prevent
damage, injury or loss to: SR

491 all employees on the work and other persons and organizations who may
be affected thereby; ‘ R
492 all the work and materials and equipment to be incorporated thefein, »

whether in storage on or off the site; and

493 other property at the site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, utilities and underground
facilities not designated for removal, relocation or replacement in the
course of construction. '

Contractor shall comply with all applicable laws and regulations of any public body
having jurisdiction for the safety of persons or property or to protect them from
damage, injury or loss; and shall erect and maintain all necessary safeguards_for
such safety and protection. Contractor shall provide and maintain all passageways,
guard fences, lights and other facilities for the protection required by public authority
or local conditions. Contractor shall provide reasonable maintenance of traffic way
for the public and preservation of the Owner’s business, taking into full consideration
all local conditions. Contractor's duties and responsibilities for the safety and
protection of the work shall continue until such time as all the work is completed.

S\\IFB#11-0427-DS 65" Ave W Storm Pipe Replacement - © 00700-8



4.10

4.11

 IFB#11-0427-DS

Emergencies: In emergencies affecting the safety or protection of persons or the

work or property at the site or adjacent thereto, Contractor, without special

instruction or authorization from Engineer or Owner, is obligated to act to prevent

threatened damage, injury or loss. Contractor shall glve Owner prompt written

notice if Contractor believes that any significant changes in the work or variations
from the contract documents have been caused thereby. If Owner determines that a -
change in the contract documents is required because of the action taken in

response to an emergency, a Work Directive Change or Change Order will be |ssued

to document the consequences of the changes or variation. :

For substitutes not included with the bid, but submitted after the effective date of the

Agreement, Contractor shall make written application to Engineer for acceptance

thereof, certifying that the proposed substitute will perform adequately the functions

and achieve the results called for by the general design, be similar and of equal
substance to that specified and be suited to the same use as that specified. The

application will also contain an itemized estimate of all costs and delays or schedule

impacts that will result directly or indirectly from review, acceptance and provisions

of such substitute, including costs of redesign and claims of other contractors

affected by the resulting change, all of which will be considered by the Engineer in

evaluating the proposed substitute. Engineer may require Contractor to furnish at
Contractor's expense, additional data about the proposed substitute. In rendering a -
decision, Owner/Engineer and Contractor shall have access to any available float
time in the construction schedule. In the event that substitute materials or

equipment not included as part of the bid, but proposed after the effective date .of the

agreement, are accepted and are less costly than the originally specified materials or

equipment, then the net difference in cost shall be credited to the Owner and an

appropriate change order executed.

4111 If a specific means, method, technique, sequence of procedure of
construction is indicated in or required by the contract documents,
Contractor may furnish or utilize a substitute means, method, sequence,
technique or procedure of construction acceptable to Engineer. if
Contractor submits sufficient information to allow Engineer to determine
that the substitute proposed is equivalent to that indicated or requwed by -
the contract documents. v v

4.11.2 Englneer W|II be allowed a reasonable time within which to evaluate each
proposed substitute. Engineer will be the sole judge of acceptablllty and
no substitute will be ordered, installed or utilized without Engineer's prior
written acceptance which will be evidenced by either a change order or
an approved shop drawing. Owner may require Contractor to furnish at
Contractor's expense a special performance guarantee or other surety
with respect to any substitute.

411.3 Contractor shall reimburse Owner for the charges of Engineer and
Engineer's Consultants for evaluating each proposed. substltute
submitted after the effective date of the Agreement and all costs resulting
from any delays in the work while the substitute was undergoing review.
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The Contractor shall furnish, free of charge, all labor, stakes, surveys, batter boards
for structures, grade lines and other materials and supplies and shall set
construction stakes and batter boards for establishing lines, position of structures,
slopes and other controlling points necessary for the proper prosecution of the
construction work. Where rights-of-way, easements, property lines or any other
conditions which make the lay-out of the project or parts of the project critical are
involved, the Contractor will employ a competent surveyor who is registered in the
State of Florida for lay-out and staking. These stakes and marks shall constitute the
field control by and in accord with which the Contractor shall govern and execute the
work. The Contractor will be held responsible for the preservation of all stakes,
marks and if for any reason any of the stakes or marks or batter boards become -
destroyed or disturbed, they will be immediately and accurately replaced by the
Contractor. .

The Contractor has, by careful examination, satisfied himself as to the nature and
location of the work and all other matters which can in any way affect the work under
this contract, including, but not limited to details pertaining to boring, as shown on
the drawings, are not guaranteed to be more than a general indication of the
materials likely to be found adjacent to holes bored at the site of the work,
approximately at the locations indicated. The Contractor shall examine boring data,
where available, and make his own interpretation of the subsoil investigations : and
other preliminary data, and shall base his bid on his own opinion of the conditions
likely to be encountered. In no event shall an extension of time be consndered for
any conditions that existed at the time of bidding, nor shall the Contractor receive
extra compensation for completion of the project as intended by the drawings and in
keeping with the contact documents. No verbal agreement or conversation with any
officer, agent or employee of the Owner, before or after the execution of this
contract, shall affect or modify any of the terms or obligations herein contalned

If the Contractor, in the course of the. work, finds that the drawings and/or Contract
Documents cannot be followed, he shall immediately inform the Owner in writing,
and the Owner shall promptly check the accuracy of the information. Any work done
after such discovery, until any necessary changes are authorized, will be done at the
Contractor's risk.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.1

5.2

Owner shall furnish the data required of Owner under the contract documents
promptly and shall make payments to the Contractor within a reasonable time (no
more than 45 days) after the Work has been accepted by the Owner. The form of all
submittals, notices, change orders and other documents permitted or required to- be
used or transmitted under the contract documents shall be determined by the
Owner/Engineer. Standard County forms shall be utilized.

The Owner shall provide the lands upon which the Work under this contract is. to be
done, except that the Contractor shall provide all necessary additional land reqwred
for the erection of temporary construction facilities and storage of his matenals .
together with right of access to same.
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The Owner shall have the right to take possession of and use any completed
portions of the work, although the time for completing the entire work or such
portions may not have expired, but such taking possession and use shall not be
deemed an acceptance of any work not completed in accordance with the Contract
Documents. :

ARTICLE 6 - CHANGES IN THE WORK

6.1

6.2

6.3

6.4

Without invalidating the Agreement and without notice to any surety, Owner may, at .
any time, order additions, deletions or revisions in the Work. These will be
authorized by a written amendment, a change order, or a work directive change.
Upon receipt of any such document, Contractor shall promptly proceed with the
Work involved which will be performed under the applicable conditions of the
contract documents (except as otherwise specifically provided). o

Contractor shall not be entitled to an increase in the contract price or an extension of
the contract time with respect to any Work performed that is not required by the
contract documents as amended, modified and supplemented. o

Owner and Contractor shall execute appropriate change orders (6f Writteri
amendments) covering changes in the Work which are ordered by Owner, or which
may be required because of acceptance of defective Work. C

At any time Engineer may request a quotation from Contractor for a proposed
change in the Work and within twenty-one (21) calendar days after receipt,
Contractor shall submit a written and detailed proposal for an increase or decrease
in the contract price or contract time for the proposed change. Engineer shall have
21 calendar days after receipt of the detailed proposal to respond in writing. The
proposal shall include an itemized estimate of all costs and time for performance that
will result directly or indirectly from the proposed change. Unless otherwise directed,
itemized estimates shall be in sufficient detail to reasonably permit an analysis by -
Engineer of all material, labor, equipment, subcontracts, overhead costs and. fees,
and shall cover all Work involved in the change, whether such Work was deleted,
added, changed or impacted. Notwithstanding the request for quotation, Contractor
shall carry on the Work and maintain the progress schedule. Delays in the submittal
of the written and detailed proposal will be considered non-prejudicial.

ARTICLE 7 - CHANGE OF CONTRACT PRICE |

7.1

7.2

The contract price constitutes the total compensation (subject to authorized
adjustments) payable to Contractor for performing the Work.  All duties,
responsibilities and obligations assigned to or undertaken by Contractor shall be at
his expense without change in the contract price. '

The contract price may only be changed by change order or by a ‘written
amendment. Any claim for an increase or decrease in the contract price shall be
based on written notice delivered by the party making the claim to the other party.
Notice of the amount of the claim with supporting data shall be delivered within ten
(10) days from the beginning of such occurrence and shall be accompanied by
claimant's written statement that the amount claimed covers all known amounts
(direct, indirect and consequential) to which the claimant is entitled as a result of the
occurrence of said event. - o
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7.3

7.4
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The value of any Work covered by a change order or of any claim for an mcrease or
decrease in the contract price shall be determined in one of the following ways (at
Owner’s discretion):

7.3.1 Where the Work involved is covered by unit prices contained i'nvthe
contract documents, cost will be determined by appllcatlon of such unlt
prices to the quantities of the items involved.

7.3.2 By mutual acceptance of lump sum.

7.3.3 On the basis of the cost of the Work, plus a 20% Contractor's fee for
overhead and profit.  (Contractor shall submit an ltemlzed cost
breakdown together with supporting data.)

Either Owner or Contractor may make a claim for an adjustment in the contractv
price. The unit price of an item of unit price Work shall be subject to re- evaluatlon
and adjustment under the following conditions: :

7.41 If the total cost of a particular item of unit price Work amounts to 5% or
more of the contract price and the variation in the quantity of the
particular item of unit price Work performed by Contractor differs by more
than 15% from the estimated quantity of such item indicated in the
Agreement; and

7.4.2 If there is no corresponding adjustment with respect to any ot}he{r ifem, of
Work; and ' ' ’

743 If a Contractor believes that it has incurred additional expense as a result _
thereof; or

744 If Owner believes that the quantity varlatlon entitles it to an adjustment in

the unit price; or

745 If the parties are unable to agree as to the effect of any such vanatlons in
the quantity of unit price Work performed. :

ARTICLE 8 - CHANGE OF CONTRACT TIME

8.1
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Contract time may only be changed by a change order or a written amendment. Any
claim for an extension or shortening of the contract time shall be based on written
notice delivered by the party making the claim to the other party. Notice of the
extent of the claim with supporting data shall be delivered within fifteen (15) days

from detection or beginning of such occurrence and shall be accompanied by the

claimant's written statement that the adjustment claimed is the entire adjustment to

which the claimant has reason to believe it is entitled as a result of the occurrence of

said event.
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8.2

8.3

IFB#11-0427-DS

The contract time will be extended in an amount equal to time lost due to delays
beyond the control of Contractor. Such delays shall include, but not be limited to,
acts or neglect by Owner or others performing additional work; or to fires, floods,
epidemics, abnormal weather conditions or acts of God.

All time limits stated in the contract documents are of the essence.

ARTICLE 9 - WARRANTY, TEST/INSPECTION, CORRECTION

9.1

9.2

9.3

Contractor warrants (for a minimum period of three years or as otherwise stated
herein) and guarantees to Owner that all work will be in accordance with the contract
documents and will not be defective; that Owner, representatives of Owner,
governmental agencies with jurisdictional interests will have access to the work at
reasonable time for their observation, inspecting and testing (Contractor shall give
Engineer timely notice of readiness of the work for all required approvals and shall -
assume full responsibility, including costs, in obtaining required tests, inspections, -
and approval certifications and/or acceptance, unless otherwise stated by Owner).

If any work (including work of others) that is to be inspected, tested, or approved is
covered without written concurrence of Engineer, it must, if requested by Engineer,
be uncovered for observation. Such uncovering shall be at Contractor's expense
unless Contractor has given Engineer timely notice of Contractor's intention to cover
the same and Engineer has not acted with reasonable promptness in response. to
such notice. Neither observations by Engineer nor inspections, tests, or approvals
by others shall relieve Contractor from Contractor's obligations to perform the work in
accordance with the contract documents.

If the work is defective, or Contractor fails to supply sufficient skilled workers, or

suitable materials or equipment, or fails to furnish or perform the work in such a way
that the completed work will conform to the contract documents, Owner may order
Contractor to stop the work, or any portion thereof and terminate payments to the
Contractor until the cause for such order has been eliminated. Contractor shall bear
all direct, indirect and consequential costs for satisfactory reconstruction or removal
and replacement with non-defective work, including, but not limited to fees and
charges of engineers, architects, attorneys and other professionals and any
additional expenses experienced by Owner due to delays to other Contractors
performing additional work and an appropriate deductive change order shall be
issued. Contractor shall further bear the responsibility for maintaining schedule and
shall not be entitled to an extension of the contract time and the recovery of delay

damages due to correcting or removing defective work. I

9.3.1 If Contractor fails within seven (7) days after written notice to correct
defective work, or fails to perform the work in accordance - with: the
contract documents, or fails to comply with any other provision of the
contract documents, Owner may correct and remedy ‘any : such
deficiency. To the extent necessary to complete corrective and remedial
action, Owner may exclude Contractor from all or part of the site, take
possession of all or part of the work, Contractor's tools, construction
equipment and machinery at the site or for which Owner has paid
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Contractor but which are stored elsewhere. All direct, indirect and costs
of Owner in exercising such rights and remedies will be charged against
Contractor in an amount approved as to reasonableness by Engineer
and a change order will be issued incorporating the necessary revisions.

9.3.2 If within three years after the date of completion or such longer period of
time as may be prescribed by laws or regulations or by the terms of any
applicable special guarantee required by the contract documents, any
work is found to be defective, Contractor shall promptly, without cost to
Owner and in accordance with Owner’s written instructions, either correct
such defective work or if it has been rejected by Owner, remove it from .
the site and replace it with non-defective work. If Contractor does not -
promptly comply with the terms of such instruction, Owner may have the
defective work corrected/removed and all direct, indirect and
consequential costs of such removal and replacement will be paid by
Contractor. :

ARTICLE 10 - SUSPENSION/TERMINATION OF WORK

10.1

10.2

Owner may, at any time and without cause, suspend the work or any portion thereof
for a period of not more than ninety (90) days by written notice to Contractor, which
will fix the date on which work will be resumed. Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, dlrectly
attributable to any suspension if Contractor makes an approved claim therefore. :

Owner may terminate the contract if Contractor commences a voluntary case under :
any chapter of the Bankruptcy Code or any similar action by filing a petition under
any other federal or state law relating to the bankruptcy or insolvency; if a petition is
filed against the Contractor under any chapter of the Bankruptcy Code or similar
relief under any other federal or state law; if Contractor persistently fails to perform
the work in accordance with the contract documents; if Contractor disregards laws or
regulations of any public body having jurisdiction or the Engineer; or otherwise
violates in any substantial way any provisions of the contract. o

10.2.1 Owner may, after giving Contractor (and the surety, if there is one) seven
(7) days written notice and to the extent permitted by laws and
regulations, terminate the services of Contractor; exclude Contractor -
from the site and take possession of the work and of all Contractor's -
tools, construction equipment and machinery at the site and use the
same to the full extent they could be used (without liability to. Contractor
for trespass or conversion); incorporate in the work all materials and
equipment stored at the site or for which Owner has paid Contractor but
which are stored elsewhere, and finish the work as Owner may deem
expedient. In such case, Contractor shall not be entitled to receive any
further payment beyond an amount equal to the value of material and
equipment not incorporated :in the work, but delivered and suitably
stored, less the aggregate of payments previously made. If the direct
and indirect costs of completing the work exceed the unpaid balance of
the contract price, Contractor shall pay the difference to Owner. -Such
costs incurred by Owner shall be verified by Owner and mcorporated in
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a change order; but in finishing the work, Owner shall not be required to
obtain the lowest figure for the work performed. Contractor's obligations
to pay the difference between such costs and such unpaid balance shall
survive termination of the Agreement.

If, through no act or fault of Contractor, the work is suspended for a period of more
than ninety (90) days by Owner or under an order of court or other public authority,

or Engineer fails to act on any application or fails to pay Contractor any sum finally
determined to be due; then Contractor may, upon seven (7) days written notice to
Owner terminate the Agreement and recover from Owner payment for all work
executed, any expense sustained plus reasonable termination expenses. In lieu of
terminating the Agreement, if Engineer has failed to act on any appllcatlon of

payment or Owner has failed to make any payment as aforesaid, Contractor may

upon seven (7) days written notice to Owner stop the work until payment of all -
amounts then due. :

ARTICLE 11 - CONTRACT CLAIMS

11.1

1.2

The rendering of a decision by Engineer with respect to any such claim, dispute or

other matter (except any which have been waived by the making or acceptance of

final payment) will be a condition precedent to any exercise by Owner or Contractor

of such right or remedies as either may otherwise have under the contract
documents or by laws or regulations in respect of any such claim, dlspute or. other

matter. No action, either at law or at equity, shall be brought in connection with any

such claim, dispute or other matter later than thirty (30) days after the date on which

Owner/Engineer has rendered such written decision in respect thereof. Failure. to .
bring an action within said thirty (30) day period shall result in Engineer's decision
being final and binding on the Contractor. In no event may any such action be
brought after the time at which instituting such proceedings would be otherW|se

barred by the applicable statute of limitations.

Before bringing any action in court pertamlng to any claim, dispute or other matter in
question(s) arising out of or relating to the contract documents or the breach thereof

or Engineer's final decision, except for claims which have been waived by the
making and acceptance of final payment, the Contractor shall first submit written -
notice(s) of contract claims to the Purchasing Official for a decision; within the

earlier of sixty (60) days after the last date on which the contractor provided any

goods or services required by the contract or after the date on which the contractor

knew or should have known such a claim existed. The Manatee County Code of Law

section 2-26-63 Contract Claims details the requirements and process for such a

claim. .
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ARTICLE 12 - RESIDENT PROJECT REPRESENTATIVE - DUTIES, RESPONSIBILITIES

12.1 Resident Project Representative is Engineer/Owner’s Agent, who will act as directed
by and under the supervision of the Engineer, and who will confer with
Owner/Engineer regarding his actions. Resident Project Representative's dealing in -
matters pertaining to the on-site work shall, in general, be only with the

Owner/Engineer and Contractor and dealings with subcontractors shallfonly} be
through or with the full knowledge of Contractor. :

12.2 Resident Project Representative will:

12.2.1

12.2.2

12.2.3

12.2.4

12.2.5

12.2.6

12.2.7

Review the progress schedule, schedule of shop drawing 5ubmi33idns »
and schedule of values prepared by Contractor and consult with
Owner/Engineer concerning their acceptability. :

Attend preconstruction conferences. Arrange a schedule of progress
meetings and other job conferences as required in consultation with
Owner/Engineer and notify those expected to attend in advance. Attend
meetings and maintain and circulate copies of minutes thereof. D

Serve as Owner/Engineer's liaison with Contractor, working principally -
through Contractor's superintendent and assist him in understanding the
intent of the contract documents. As requested by Owner/Engineer,
assist in obtaining additional details or information when required at the
job site for proper execution of the Work. L

Receive and record date of receipt of shop drawings and samples,
receive samples which are furnished at the site by Contractor and notify
Owner/Engineer of their availability for examination. :

Advise Owner/Engineer and Contractor or his superintendent
immediately of the commencement of any work requiring a shop drawing
or sample submission if the submission has not been approved by. the
Owner/Engineer. ' SR

Conduct on-site observations of the work in progress to assist
Owner/Engineer in determining if the work is proceeding in accordance
with the contract documents and that completed work will conform to the -
contract documents. ' '

Report to Owner/Engineer whenever he believes that any work is
unsatisfactory, faulty or defective or does not conform to the contract .
documents, or does not meet the requirements of any inspections, tests
or approvals required or if work has been damaged prior. to final
payment; and advise Owner/Engineer when he believes work should be
corrected or rejected or should be uncovered of observation or requires
special testing, inspection or approval. :
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12.2.8

12.2.9

12.2.10

12.2.11

12.2.12

12.2.13

12.2.14

12.2.15

12.2.16

12.2.17

IFB#11-0427-DS

Verify that tests, equipment and system start-ups and operating ‘and
maintenance instructions are conducted as required by the contract
documents and in the presence of the required personnel, and that
Contractor maintains adequate records thereof; observe, record and
report to Engineer appropriate details relative to the test procedures and
start-ups. :

Accompany Vvisiting inspectors representing public or other agen:cies
having jurisdiction over the project; record the outcome of these
inspections and report to Owner/Engineer. ‘

Transmit to Contractor, Owner/Engineer's clarifications | and
interpretations of the contract documents. Por ot

Consider and evaluate Contractor's suggestions or modifications  in
drawings or Contract Documents and report them with recommendations
to Owner/Engineer. ' :

Maintain at the job site orderly files for correspondence, reports of job :
conferences, shop drawings and sample submissions, reproductions. of
original contract documents including all addenda, change orders, field
orders, additional drawings issued subsequent to the execution of the
contract, Owner/Engineer's clarifications and interpretations of the
contract documents, progress reports and other project related
documents. A

Keep a diary or log book, recording hours on the job site, weather
conditions, data relative to questions of extras or deductions; list of
visiting officials and representatives or manufacturers, fabricators, -
suppliers and distributors; daily activities, decisions, observations in
general and specific observations in more detail as in the case of
observing test procedures. Send copies to Owner/Engineer. . .

Record names, addresses and telephone numbers of all Contractors, |
subcontractors and major suppliers of materials and equipment. .

Furnish Owner/Engineer periodic reports as required of progress of the
work and Contractor's compliance with the approved progress schedule
and schedule of shop drawing submissions. :

Consult with Owner/Engineer in advance of scheduling major tests,
inspections or start of important phases of the work. B

Réport immediately the occurrence of any accident.
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12.2.18

12.2.19

12.2.20

12.2.21

12.2.22

12.3

12.3.1

12.3.2

12.3.3

12.3.4

12.3.5

12.3.6

12.3.7

IFB#11-0427-DS

Review applications for payment with Contractor for compliance with the
established procedure for their submission and forward them with '
recommendations to Owner/Engineer, noting particularly their relation to
the schedule of values, work completed and materials and equipment
delivered at the site but not incorporated in the work. o

During the course of the work, verify that certificates, maintenance and
operations manuals and other data required to be assembled and
furnished by Contractor are applicable to the items actually installed, and
deliver this material to Owner/Engineer for his review prior to final

acceptance of the work. :

Before Owner/Engineer issues a Certificate of Substantial Co_mpletiOn, :
submit to Contractor a list of observed items requiring completion or
correction. I

Conduct final inspection in the company of Owner/Engineer fand :
Contractor and prepare a final list of items to be completed or corrected.

Verify that all items on final list have been completed or corrected and
make recommendations to Owner/Engineer concerning acceptance.

Except upon written instructiorjs of Owner/Engineer, Resident F,’rc')je;,(_:tf :
Representative. :

Shall not authorize anyvde'viation from the contract documehts or
approve any substitute materials or equipment;

Shall not exceed limitations on Owner/Engineer's authority as sét forth in
the contract documents; _ RO

Shall not undertake any of the responsibilities of Contractbr,
Subcontractors or Contractor's Superintendent, or expedite the work; - .

Shall not advise on or issue directions relative to any aspect of the
means, methods, techniques, sequences or procedures of construction
unless such is specifically called for in the contract documents;

Shall not advise on or issue directions as to safety precauti’oné and
programs in connection with the work;

Shall not authorize Owner to obcupy the project in whole or in pért; and

Shall not participate in speéialized field or laboratory tests.
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ARTICLE 13 - APPRENTICES

13.1 If Successful Contractor employees Apprentices, he shall be governed and comply
with the provisions of Florida State Statute 446.011.

NOTE: The form of all submittals, notices, change orders and other documents permltted or
required to be used or transmitted under the Contract shall be determined by the
Owner. Standard County forms shall be utilized.

END OF SECTION
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