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SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT 

These Supplementary Conditions amend or supplement the General Conditions of the Construction 
Agreement. The General Conditions remain in full force and effect except as amended. 

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. 
Additional terms used in these Supplementary Conditions have the meanings stated below, which are 
applicable to both the singular and plural thereof. 

ARTICLE 1—DEFINITIONS AND TERMINOLOGY 

Not Used 

ARTICLE 2—PRELIMINARY MATTERS 

2.01 Copies of Documents 

Owner shall furnish to Contractor four printed copies of the Contract Documents (including one fully 
signed counterpart of the Agreement), and one copy in electronic portable document format (PDF). 

2.02 Electronic Transmittals 

Electronic Documents Protocol: The parties shall conform to the following, together referred to as the 
Electronic Documents Protocol (“EDP” or “Protocol”) for exchange of electronic transmittals. 

A. Basic Requirements 

a. To the fullest extent practical, the parties agree to and will transmit and accept Electronic 
Documents in an electronic or digital format using the procedures described in this Protocol. 
Use of the Electronic Documents and any information contained therein is subject to the 
requirements of this Protocol and other provisions of the Contract. 

b. The contents of the information in any Electronic Document will be the responsibility of the 
transmitting party. 

c. Electronic Documents as exchanged by this Protocol may be used in the same manner as the 
printed versions of the same documents that are exchanged using non-electronic format and 
methods, subject to the same governing requirements, limitations, and restrictions, set forth 
in the Contract Documents. 

d. Except as otherwise explicitly stated herein, the terms of this Protocol will be incorporated 
into any other agreement or subcontract between a party and any third party for any portion 
of the Work on the Project, or any Project-related services, where that third party is, either 
directly or indirectly, required to exchange Electronic Documents with a party or with 
Engineer. Nothing herein will modify the requirements of the Contract regarding 
communications between and among the parties and their subcontractors and consultants. 

e. When transmitting Electronic Documents, the transmitting party makes no representations 
as to long term compatibility, usability, or readability of the items resulting from the receiving 
party’s use of software application packages, operating systems, or computer hardware 
differing from those established in this Protocol. 
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f. Nothing herein negates any obligation 1) in the Contract to create, provide, or maintain an 
original printed record version of Drawings and Specifications, signed and sealed according 
to applicable Laws and Regulations; 2) to comply with any applicable Law or Regulation 
governing the signing and sealing of design documents or the signing and electronic 
transmission of any other documents; or 3) to comply with the notice requirements of the 
General Conditions. 

B. System Infrastructure for Electronic Document Exchange 

a. Each party will provide hardware, operating system(s) software, internet, e-mail, and large 
file transfer functions (“System Infrastructure”) at its own cost and sufficient for complying 
with the EDP requirements. With the exception of minimum standards set forth in this EDP, 
and any explicit system requirements specified by attachment to this EDP, it is the obligation 
of each party to determine, for itself, its own System Infrastructure. 

1) The maximum size of an email attachment for exchange of Electronic Documents under 
this EDP is 20 MB. Attachments larger than that may be exchanged using large file 
transfer functions or physical media. 

2) Each Party assumes full and complete responsibility for any and all of its own costs, 
delays, deficiencies, and errors associated with converting, translating, updating, 
verifying, licensing, or otherwise enabling its System Infrastructure, including operating 
systems and software, for use with respect to this EDP. 

b. Each party is responsible for its own system operations, security, back-up, archiving, audits, 
printing resources, and other Information Technology (“IT”) for maintaining operations of its 
System Infrastructure during the Project, including coordination with the party’s individual(s) 
or entity responsible for managing its System Infrastructure and capable of addressing 
routine communications and other IT issues affecting the exchange of Electronic Documents. 

c. Each party will operate and maintain industry-standard, industry-accepted, ISO-standard, 
commercial-grade security software and systems that are intended to protect the other party 
from: software viruses and other malicious software like worms, trojans, adware; data 
breaches; loss of confidentiality; and other threats in the transmission to or storage of 
information from the other parties, including transmission of Electronic Documents by 
physical media such as CD/DVD/flash drive/hard drive. To the extent that a party maintains 
and operates such security software and systems, it shall not be liable to the other party for 
any breach of system security. 

d. In the case of disputes, conflicts, or modifications to the EDP required to address issues 
affecting System Infrastructure, the parties shall cooperatively resolve the issues; but, failing 
resolution, the Owner is authorized to make and require reasonable and necessary changes 
to the EDP to effectuate its original intent. If the changes cause additional cost or time to 
Contractor, not reasonably anticipated under the original EDP, Contractor may seek an 
adjustment in price or time under the appropriate process in the Contract. 

e. Each party is responsible for its own back-up and archive of documents sent and received 
during the term of the contract under this EDP, unless this EDP establishes a Project 
document archive, either as part of a mandatory Project website or other communications 
protocol, upon which the parties may rely for document archiving during the specified term 
of operation of such Project document archive. Further, each party remains solely 
responsible for its own post-Project back-up and archive of Project documents after the term 
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of the Contract, or after termination of the Project document archive, if one is established, 
for as long as required by the Contract and as each party deems necessary for its own 
purposes. 

f. If a receiving party receives an obviously corrupted, damaged, or unreadable Electronic 
Document, the receiving party will advise the sending party of the incomplete transmission. 

g. The parties will bring any non-conforming Electronic Documents into compliance with the 
EDP. The parties will attempt to complete a successful transmission of the Electronic 
Document or use an alternative delivery method to complete the communication. 

h. The Owner will operate a Project information management system (also referred to in this 
EDP as “Project Website”) for use of Owner, Engineer and Contractor during the Project for 
exchange and storage of Project-related communications and information. Except as 
otherwise provided in this EDP or the General Conditions, use of the Project Website by the 
parties as described in this Paragraph will be mandatory for exchange of Project documents, 
communications, submittals, and other Project-related information. The following conditions 
and standards will govern use of the Project Website: 

1) Describe the period of time during which the Project Website will be operated and be 
available for reliance by the parties; 

2) Provide any minimum system infrastructure, software licensing and security standards 
for access to and use of the Project Website; 

3) Describe the types and extent of services to be provided at the Project Website (such as 
large file transfer, email, communication and document archives, etc.); and 

4) Include any other Project Website attributes that may be pertinent to Contractor’s use 
of the facility and pricing of such use. 

C. Software Requirements for Electronic Document Exchange; Limitations 

1. Each party will acquire the software and software licenses necessary to create and transmit 
Electronic Documents and to read and to use any Electronic Documents received from the 
other party (and if relevant from third parties), using the software formats required in this 
section of the EDP. 

a. Prior to using any updated version of the software required in this section for sending 
Electronic Documents to the other party, the originating party will first notify and receive 
concurrence from the other party for use of the updated version or adjust its transmission 
to comply with this EDP. 

2. The parties agree not to intentionally edit, reverse engineer, decrypt, remove security or 
encryption features, or convert to another format for modification purposes any Electronic 
Document or information contained therein that was transmitted in a software data format, 
including Portable Document Format (PDF), intended by sender not to be modified, unless 
the receiving party obtains the permission of the sending party or is citing or quoting excerpts 
of the Electronic Document for Project purposes. 

3. Software and data formats for exchange of Electronic Documents will conform to the 
requirements set forth in Exhibit A to this EDP, including software versions, if listed. 

D. Requests by Contractor for Electronic Documents in Other Formats 



Phase II Repairs to Lake Manatee Dam  July 2021 

Supplemental Conditions  Section 00 73 00 Page 4 of 11 
 

1. Release of any Electronic Document versions of the Project documents in formats other than 
those identified in the Electronic Documents Protocol (if any) or elsewhere in the Contract 
will be at the sole discretion of the Owner. 

2. To extent determined by Owner, in its sole discretion, to be prudent and necessary, release 
of Electronic Documents versions of Project documents and other Project information 
requested by Contractor (“Request”) in formats other than those identified in the Electronic 
Documents Protocol (if any) or elsewhere in the Contract will be subject to the provisions of 
the Owner’s response to the Request, and to the following conditions to which Contractor 
agrees: 

a. The content included in the Electronic Documents created by Engineer and covered by 
the Request was prepared by Engineer as an internal working document for Engineer’s 
purposes solely, and is being provided to Contractor on an “AS IS” basis without any 
warranties of any kind, including, but not limited to any implied warranties of fitness for 
any purpose. As such, Contractor is advised and acknowledges that the content may not 
be suitable for Contractor’s application, or may require substantial modification and 
independent verification by Contractor. The content may include limited resolution of 
models, not-to-scale schematic representations and symbols, use of notes to convey 
design concepts in lieu of accurate graphics, approximations, graphical simplifications, 
undocumented intermediate revisions, and other devices that may affect subsequent 
reuse. 

b. Electronic Documents containing text, graphics, metadata, or other types of data that are 
provided by Engineer to Contractor under the request are only for convenience of 
Contractor. Any conclusion or information obtained or derived from such data will be at 
the Contractor’s sole risk and the Contractor waives any claims against Engineer or Owner 
arising from use of data in Electronic Documents covered by the Request. 

c. Contractor shall indemnify and hold harmless Owner and Engineer and their 
subconsultants from all claims, damages, losses, and expenses, including attorneys' fees 
and defense costs arising out of or resulting from Contractor’s use, adaptation, or 
distribution of any Electronic Documents provided under the Request. 

d. Contractor agrees not to sell, copy, transfer, forward, give away or otherwise distribute 
this information (in source or modified file format) to any third party without the direct 
written authorization of Engineer, unless such distribution is specifically identified in the 
Request and is limited to Contractor’s subcontractors. Contractor warrants that 
subsequent use by Contractor’s subcontractors complies with all terms of the Contract 
Documents and Owner’s response to Request. 

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Hierarchy of Construction Documents 

The standard order of precedence will start with any change orders, the agreement, special conditions, 
general conditions, drawings, specifications, then any other documents that form the contract documents 
unless otherwise noted. 
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ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Delays in Contractor’s Progress 

A.  Where Contractor is prevented from completing any part of the Work within the Contract Times 

due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in the contract. 
Delays beyond the control of Contractor shall include, but not be limited to, acts or neglect by 
Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

 
D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 

consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

 
E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 

within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

 

4.02 Weather-Related Delays 

a. If “abnormal weather conditions” as set forth below are the basis for a request for an equitable 
adjustment in the Contract Times, such request must be documented by data substantiating 
each of the following: 1) that weather conditions were abnormal for the period of time in which 
the delay occurred, 2) that such weather conditions could not have been reasonably anticipated, 
and 3) that such weather conditions had an adverse effect on the Work as scheduled. 

b. The existence of abnormal weather conditions will be determined on a month-by-month basis 
in accordance with the following: 

1) Every workday on which one or more of the following conditions exist will be considered a 
“bad weather day”: 
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i) Total precipitation (as rain equivalent) occurring between 7:00 p.m. on the preceding 
day (regardless of whether such preceding day is a workday) through 7:00 p.m. on the 
workday in question equals or exceeds threshold precipitation quantity of 
precipitation (as rain equivalent, based on the snow/rain conversion indicated in the 
table entitled Foreseeable Bad Weather Days; such table is hereby incorporated in this 
SC-4.02.C by reference. 

ii) Ambient outdoor air temperature at 11:00 a.m. is equal to or less than the following 
low temperature threshold: temperature degrees Fahrenheit; or, at 3:00 p.m. the 
ambient outdoor temperature is equal to or greater than the following high 
temperature threshold: temperature degrees Fahrenheit. 

2) Determination of actual bad weather days during performance of the Work will be based 
on the weather records measured and recorded by Nation Weather Service, National 
Oceanic and Atmospheric Administration weather monitoring station at Sarasota 
Bradenton. 

3) Contractor shall anticipate the number of foreseeable bad weather days per month 
indicated in the table in Exhibit (exhibit B)—Foreseeable Bad Weather Days. 

4) In each month, every bad weather day exceeding the number of foreseeable bad weather 
days established in the table in Exhibit (exhibit B)—Foreseeable Bad Weather Days will be 
considered as “abnormal weather conditions.” The existence of abnormal weather 
conditions will not relieve Contractor of the obligation to demonstrate and document that 
delays caused by abnormal weather are specific to the planned work activities or that such 
activities thus delayed were on Contractor’s then-current Progress Schedule’s critical path 
for the Project. 

5) The contractor shall daily track the weather and indicate in their daily report (to be submitted 
to the Engineer for review on a daily basis) the days weather. The Contractor shall also 
include in their daily report days lost due to weather with a weekly, monthly and project 
total. 

6) The contractor shall immediately notify the Engineer of a day lost to weather. Not 
withstanding the above should a contractor be able to work greater than 50% of the 
average of the last two weeks daily hours worked shall not be able to count the day as a 
lost day due to weather. Incliment weather days will include days to recover from inclement 
weather. 

7) There will be no Damages for Delay assessed for calendar days lost due to inclement weather 
or conditions resulting from inclement weather, that occur after the specified or adjusted 
completion date. Inclement weather occurring after the Construction Completion date, 
interim completion date, and/or previously adjusted completion date, will not be 
considered as a reason for delay for the applicable completion date 

ARTICLE 5—SITE, SUBSURFACE AND PHYSICAL CONDITIONS, HAZARDOUS ENVIRONMENTAL 
CONDITIONS 

5.01 Subsurface and Physical Conditions 

A. The following table lists the reports of explorations and tests of subsurface conditions at or 
adjacent to the Site that contain Technical Data, and specifically identifies the Technical Data 
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in the report upon which Contractor may rely: If there are no such reports, so indicate in the 
table. 

Report Title Date of Report Technical Data 
Lake Manatee Dam Supplemental 
Inspection Report to the 2013 Annual 
Inspection 

January 2015 Inspection 

LAKE MANATEE DAM   
EMERGENCY GEOTECHNICAL 
SUBSURFACE INVESTIGATION DATA 
REPORT 

May 2015 Geotechnical Investigation 

LAKE MANATEE DAM  
2018 ANNUAL INSPECTION  
REPORT 

April 2019 Inspection 

Project Summary Report December 2013 Spillway and Toe Drain Inspection 
Manatee Lake Dam Raw Water Intake December 2013 Water Intake Inspection 

B. The following table lists the drawings of existing physical conditions at or adjacent to the Site, 
including those drawings depicting existing surface or subsurface structures at or adjacent to 
the Site (except Underground Facilities), that contain Technical Data, and specifically 
identifies the Technical Data upon which Contractor may rely: If there are no such drawings, 
so indicate in the table. 

Drawings Title Date of Drawings Technical Data 
Water Works Project 1965 Original Design Drawings 
Lake Manatee Dam Tainter Gates November 2011 As-Built Plans 
   
   
   
   

C. Contractor may examine copies of reports and drawings identified in SC-5.01.E and SC-5.01.F 
that were not included with the Bidding Documents at location during regular business 
hours, or may request copies from Engineer. 

5.02 Hazardous Environmental Conditions 

A. The following table lists the reports known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon 
which Contractor may rely: If there are no such reports, so indicate in the table. 

Report Title Date of Report Technical Data 
  Identify Technical Data 
Report of 
XRay-Fluoresence (XRF) and Paint 
Chip Coatings Testing for Lead 

July 2021 Lead Base Paint Testing 

   

B. The following table lists the drawings known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and Technical Data (if any) 
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contained in such Drawings upon which Contractor may rely: If there are no such 
drawings, so indicate in the table. 

Drawings Title Date of Drawings Technical Data 
  Identify Technical Data 
Not Applicable   
   

ARTICLE 6—CONTRACTOR’S RESPONSIBILITIES 

6.01 Labor; Working Hours 

A. Regular working hours will be 7:00 am to 7:00 pm. 

B. Owner's legal holidays are to be observed. 

C. In the absence of any Laws or Regulations to the contrary, Contractor may perform the Work 
on holidays, during any or all hours of the day, and on any or all days of the week, at 
Contractor's sole discretion. 

D. Contractor shall be responsible for the cost of any overtime pay or other expense incurred 
by the Owner for Engineer’s services (including those of the Resident Project Representative, 
if any), Owner's representative, and construction observation services, occasioned by the 
performance of Work on Saturday, Sunday, any legal holiday, or as overtime on any regular 
work day. If Contractor is responsible but does not pay, or if the parties are unable to agree 
as to the amount owed, then Owner may impose a reasonable set-off against payments due 
under Article 15. 

ARTICLE 7—OTHER WORK AT THE SITE 

7.01 Coordination 

A. Owner is not aware of any current or future projects that will impact the delivery of this 
project. 

ARTICLE 8—OWNER’S RESPONSIBILITIES 

8.01 Owner’s Site Representative 

A. Owner will furnish an “Owner’s Site Representative” to represent Owner at the Site and assist 
Owner in observing the progress and quality of the Work. The Owner’s Site Representative 
is not Engineer’s consultant, agent, or employee. Owner’s Site Representative will be Wood 
Environment and Infrastructure Solutions, Inc. The authority and responsibilities of Owner’s 
Site Representative follow:  

 

 Act as Owner’s representative adding value to the construction that meet or exceed 
industry standards. 

 Ensure Contractor is providing a safe working environment. 

 Act as liasson between the Contractor, Owner and Regulatory Agencies  
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 Represent Owner in a professional and ethical manner at all times. 

Ensure that contractors are performing and providing deliverables per the construction 
agreement/contract. 

 Monitor and report on daily construction activities at the project site including but not 
limited to scheduling of work and delivery of equipment & materials, quality of work, 
budget, construction progress, health and safety,  and manage change.  

 Review submittals, drawings, and reports during the project design, pre-construction and 
construction phases to avoid potential issues in construction. 

 Review and comment on construction benchmark assemblies (i.e. trenching, wire 
management, etc.) 

 Manage and finalize contract processes and documents such as RFI’s and change orders, 
preparing them for management review and approval. 

 Review, interpret, and provide feedback on contractor provided documents. 

 Review all commissioning, quality assurance, and quality control work/reporting done by 
contractor. Coordinate internal/external engineering support as needed. 

 Work with Owner operations staff, asset manager, and O&M provider to facilitate field 
visits and document review in anticipation of project substantial completion and 
commercial operation date. 

 Manage Owner’s site representation on a daily basis to document construction activities, 
issues, and material deliveries. 

 Prioritize Owner site representative’s activities/inspections to monitor contractor QA/QC 
processes and overall quality. 

 Represent Owner and coordinate site tours as needed for investors, utility 
representatives, etc. 

 Provide initial evaluation of all Contractor payment applications to ensure accuracy 
relative to actual project construction status.  

 Assist in cash flow forecasting and processing of payment requests. 

 Represent Owner in contract/payment discussions with Contractor. 

 Provide support for and/or lead construction contract negotiations. 

 Facilitate and lead site meetings including but not limited to Weekly/Monthly Progress 
Meetings, Schedule Meetings, Stakeholder meetings. Provide agenda and supply minutes 
of meetings. 

ARTICLE 9—ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Resident Project Representative 

A. The Resident Project Representative (RPR) will be Engineer's representative at the Site. RPR's 
dealings in matters pertaining to the Work in general will be with Engineer and Contractor. 
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RPR's dealings with Subcontractors will only be through or with the full knowledge or 
approval of Contractor. The RPR will: 

1. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other Project-related meetings 
(but not including Contractor’s safety meetings), and as appropriate prepare and 
circulate copies of minutes thereof. 

2. Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if 
required to do so by such safety programs, receive safety training specifically related to 
RPR’s own personal safety while at the Site. 

3. Liaison 

a. Serve as Engineer’s liaison with Contractor. Working principally through 
Contractor’s authorized representative or designee, assist in providing information 
regarding the provisions and intent of the Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s 
operations affect Owner’s on-site operations. 

c. Assist in obtaining from Owner additional details or information, when required for 
Contractor’s proper execution of the Work. 

4. Review of Work; Defective Work 

a. Conduct on-site observations of the Work to assist Engineer in determining, to the 
extent set forth in Paragraph 10.02, if the Work is in general proceeding in 
accordance with the Contract Documents. 

b. Observe whether any Work in place appears to be defective. 

c. Observe whether any Work in place should be uncovered for observation, or 
requires special testing, inspection or approval. 

5. Inspections and Tests 

a. Observe Contractor-arranged inspections required by Laws and Regulations, 
including but not limited to those performed by public or other agencies having 
jurisdiction over the Work. 

b. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Work. 

6. Payment Requests: Review Applications for Payment with Contractor. 

7. Completion 

a. Participate in Engineer’s visits regarding Substantial Completion. 

b. Assist in the preparation of a punch list of items to be completed or corrected. 

c. Participate in Engineer’s visit to the Site in the company of Owner and Contractor 
regarding completion of the Work, and prepare a final punch list of items to be 
completed or corrected by Contractor. 

d. Observe whether items on the final punch list have been completed or corrected. 

B. The RPR will not: 
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1. Authorize any deviation from the Contract Documents or substitution of materials or 
equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 
methods, techniques, sequences or procedures of construction. 

5 Advise on, issue directions regarding, or assume control over security or safety 
practices, precautions, and programs in connection with the activities or operations of 
Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site by 
others except as specifically authorized by Engineer. 

7. Authorize Owner to occupy the Project in whole or in part. 

ARTICLE 10—PAYMENTS TO CONTRACTOR, SET OFFS; COMPLETIONS; CORRECTION PERIOD 

10.01 Progress Payments 

For contracts in which the Contract Price is based on the Cost of Work, if Owner determines that progress 
payments made to date substantially exceed the actual progress of the Work (as measured by reference 
to the Schedule of Values), or present a potential conflict with the Guaranteed Maximum Price, then 
Owner may require that Contractor prepare and submit a plan for the remaining anticipated Applications 
for Payment that will bring payments and progress into closer alignment and take into account the 
Guaranteed Maximum Price (if any), through reductions in billings, increases in retainage, or other 
equitable measures. Owner will review the plan, discuss any necessary modifications, and implement the 
plan as modified for all remaining Applications for Payment. 

10.02 Substantial Completion 

Contractor shall inform the RPR and Owner’s Site Representative no less than 14 calendar days that the 
construction is substantially complete and request inspection. 

If some or all of the Work has been determined not to be at a point of Substantial Completion and will 
require re-inspection or re-testing by Engineer, the cost of such re-inspection or re-testing, including the 
cost of time, travel and living expenses, will be paid by Contractor to Owner. If Contractor does not pay, 
or the parties are unable to agree as to the amount owed, then Owner may impose a reasonable set-off 
against payments due under this Article 15. 

10.03 Correction Period 

The correction period specified as three years after the date of Final Completion.  

ARTICLE 11—SUSPENSION OF WORK AND TERMINATION 

No suggested Supplementary Conditions in this Article. 
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EXHIBIT A—SOFTWARE REQUIREMENTS FOR ELECTRONIC DOCUMENT EXCHANGE 

 

Item Electronic Documents 
Transmittal 

Means 
Data 

Format 
Note 

(1) 
a.1 General communications, transmittal covers, meeting notices and 

responses to general information requests for which there is no 
specific prescribed form. 

Email Email  

a.2 Meeting agendas, meeting minutes, RFI’s and responses to RFI’s, 
and Contract forms. 

Email w/ 
Attachment 

PDF (2) 

a.3 Contactors Submittals (Shop Drawings, “or equal” requests, 
substitution requests, documentation accompanying Sample 
submittals and other submittals) to Owner and Engineer, and 
Owner’s and Engineer’s responses to Contractor’s Submittals, 
Shop Drawings, correspondence, and Applications for Payment. 

Email w/ 
Attachment 

PDF  

a.4 Correspondence; milestone and final version Submittals of 
reports, layouts, Drawings, maps, calculations and spreadsheets, 
Specifications, Drawings and other Submittals from Contractor to 
Owner or Engineer and for responses from Engineer and Owner 
to Contractor regarding Submittals. 

Email w/ 
Attachment or LFE 

PDF  

a.5 Layouts and drawings to be submitted to Owner for future use 
and modification. 

Email w/ 
Attachment or LFE 

DWG  

a.6 Correspondence, reports and Specifications to be submitted to 
Owner for future word processing use and modification. 

Email w/ 
Attachment or LFE 

DOC  

a.7 Spreadsheets and data to be submitted to Owner for future data 
processing use and modification. 

Email w/ 
Attachment or LFE 

EXC  

a.8 Database files and data to be submitted to Owner for future data 
processing use and modification. 

Email w/ 
Attachment or LFE 

DB  

Notes 

(1) 
All exchanges and uses of transmitted data are subject to the appropriate provisions of Contract 
Documents. 

(2) Transmittal of written notices is governed by the General Conditions. 

Key 

Email 
Standard Email formats (.htm, .rtf, or .txt). Do not use stationery formatting or other features that 
impair legibility of content on screen or in printed copies 

LFE Agreed upon Large File Exchange method (FTP, CD, DVD, hard drive) 

PDF Portable Document Format readable by Adobe® Acrobat Reader Version (DC) or later 

DWG Autodesk® AutoCAD/Civil3D .dwg format Version (2020) 

DOC Microsoft® Word .docx format Version (2010/Office 365) 

EXC Microsoft® Excel .xls or .xml format Version (2010/Office 365) 

DB Microsoft® Access .mdb format Version (2010/Office 365) 



Phase II Repairs to Lake Manatee Dam  July 2021 

Supplemental Conditions Section 00 73 00 Page 13 
 

EXHIBIT B—FORESEEABLE BAD WEATHER DAYS 

Month 

Number of Foreseeable Bad 
Weather Days in Month 

Based on Precipitation as Rain 
Equivalent (inches) (1) 

Ambient Outdoor Air Temperature (degrees F) 
Number of Foreseeable Bad 

Weather Days in Month 
Based on Low Temperature 

(at 11:00 a.m.) 

Number of Foreseeable Bad 
Weather Days in Month 

Based on High Temperature 
(at 3:00 p.m.) 

January    
February    
March    
April    
May    
June    
July    
August    
September    
October    
November    
December    
Notes: 
1. Two inches of sleet equal one inch of rain. Five inches of wet, heavy snow equal one inch of rain. 
Fifteen inches of “dry” powder snow equals one inch of rain. 
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EXHIBIT C - GEOTECHNICAL BASELINE REPORT SUPPLEMENT TO THE SUPPLEMENTARY CONDITIONS 

Geotechnical Baseline Report (GBD)—The interpretive report prepared by or for Owner regarding 
subsurface conditions at the Site, and containing specific baseline geotechnical conditions that may be 
anticipated or relied upon for bidding and contract administration purposes, subject to the controlling 
provisions of the Contract, including the GBD’s own terms. The GBD is a Contract Document. 

Geotechnical Data Report (GDR)—The factual report that collects and presents data regarding actual 
subsurface conditions at or adjacent to the Site, including Technical Data and other geotechnical data, 
prepared by or for Owner in support of the Geotechnical Baseline Report. The GDR’s content may include 
logs of borings, trenches, and other site investigations, recorded measurements of subsurface water 
levels, the results of field and laboratory testing, and descriptions of the investigative and testing 
programs. The GDR does not include an interpretation of the data. If opinions, or interpretive or 
speculative non-factual comments or statements appear in a document that is labeled a GDR, such 
opinions, comments, or statements are not operative parts of the GDR and do not have contractual 
standing. Subject to that exception, the GDR is a Contract Document. 

Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions hereby identify: 

1. those reports of explorations and tests of subsurface conditions at or adjacent to the 
Site (other than any Geotechnical Data Report or Geotechnical Baseline Report) that 
contain Technical Data. Such reports are as follows: 

a. Report Title: (Exact title of the document) 

b. Date of Report: (Date report was issued) 

c. Technical Data in report upon which Contractor may rely: (Identify Technical Data 
(for example, “Boring Log, Test Site 3”) and specify page number or other 
reference where Technical Data is located within the report. List multiple 
Technical Data line items per entry when appropriate.) 

2. those drawings of existing physical conditions at or adjacent to the Site, including those 
drawings depicting existing surface or subsurface structures at or adjacent to the Site 
(except Underground Facilities), that contain Technical Data. Such drawings are as 
follows: 

a. Drawings Title: (Exact title of the drawings) 

b. Date of Drawings: (Date drawings were issued) 

c. Technical Data in drawings upon which Contractor may rely: (Identify Technical 
Data (for example, “Plan View of Rock Outcroppings”) in drawings, or state “All 
information in drawing” if entire content is Technical Data entitled to reliance; 
and specify drawing number, page number, or other reference where the 
Technical Data is located. List multiple Technical Data line items per entry when 
appropriate.) 

3. Contractor may examine copies of reports and drawings identified immediately above 
that were not included with the Bidding Documents at (location) during regular business 
hours, or may request copies from Engineer, at the cost of reproduction. 
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B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, 
pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph SC-5.03.A. 
Information and data regarding the presence or location of Underground Facilities are not 
intended to be categorized, identified, or defined as Technical Data. 

C. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy 
of the Technical Data expressly identified in the Supplementary Conditions with respect to 
such reports and drawings, but such reports and drawings are not Contract Documents. If no 
such express identification has been made, then Contractor may rely upon the accuracy of 
the Technical Data as defined in Paragraph 1.01.A.46.b. 

D. Limitations of Other Data and Documents: Except for such reliance on Technical Data, 
Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 
officers, directors, members, partners, employees, agents, consultants, or subcontractors, 
with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 

3. the contents of other Site-related documents made available to Contractor, such as 
record drawings from other projects at or adjacent to the Site, or Owner’s archival 
documents concerning the Site; or 

4. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 

E. Geotechnical Baseline Documents 

1. This Contract contains a Geotechnical Baseline Documents (“GBDs”), identified in 
Section C of the Procurement and Contracting Requirements.  

2. The GBDs are incorporated as Contract Documents. The GBDs are to be used in 
conjunction with other Contract Documents, including the Drawings and Specifications.  

3. The GBDs describe certain select subsurface conditions that are anticipated to be 
encountered by Contractor during construction in specified locations (referred to here 
in the Supplementary Conditions as “Baseline Conditions”). These may include ground, 
geological, groundwater, and other subsurface geotechnical conditions, and baselines 
of anticipated Underground Facilities or subsurface structures. 

4. The Baseline Conditions will be used to assist in the administration of the Contract’s 
differing site conditions clause at locations where subsurface conditions have been 
baselined. If a condition is baselined in the GBDs, then only the pertinent Baseline 
Conditions will be used to determine whether there is a differing site condition; and no 
other indication of that condition in the Contract Documents or Technical Data, or of a 
condition that describes, quantifies, or measures a similar characteristic of the 
subsurface, will be used for the differing site condition determination. 
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5. The Baseline Conditions will not be used to make differing site conditions 
determinations at locations that have not been baselined in the GBDs, or at any location 
with respect to subsurface conditions that the Baseline Conditions do not address. If 
Underground Facilities or Hazardous Environmental Conditions are expressly addressed 
in the Baseline Conditions, then comparison to such Baseline Conditions will be the 
primary means of determining (a) whether an Underground Facility was shown or 
indicated with reasonable accuracy, as provided in the General Conditions, or (b) 
whether a Hazardous Environmental Condition was shown or indicated in the Contract 
Documents as indicated in the General Conditions. As indicated below, the GDR will be 
the primary resource for differing site conditions determinations in cases in which the 
GBD is inapplicable. 

6. The descriptions of subsurface conditions provided in the GBDs are based on 
geotechnical investigations, laboratory tests, interpretation, interpolation, 
extrapolation, and analyses. Neither Owner, Engineer, nor any geotechnical or other 
consultant warrants or guarantees that actual subsurface conditions will be as described 
in the GBDs, nor is the GBDs intended to warrant or guarantee the use of specific means 
or methods of construction. 

7. The behavior of the ground during construction depends substantially upon the 
Contractor’s selected means, methods, techniques, sequences, and procedures of 
construction. If ground behavior conditions are baselined in the GBDs, they are based 
on stated assumptions regarding construction means and methods. 

8. The GBDs will not reduce or relieve Contractor of its responsibility for the planning, 
selection, and implementation of safety precautions and programs incident to 
Contractor’s means, methods, techniques, sequences, and procedures of construction, 
or to the Work. 

Differing Subsurface or Physical Conditions 

A. Notice: If Contractor believes that any subsurface condition that is uncovered or revealed at 
the Site: 

1. differs materially from conditions shown or indicated in the GBDs; or 

2. differs materially from conditions shown to the extent the GBDs is inapplicable; or 

3. differs materially from conditions shown or indicated in Contract Documents other than 
the GBDs, to the extent the GBDs are inapplicable; or 

4. to the extent the GBDs are inapplicable, is of such a nature as to establish that any 
Technical Data on which Contractor is entitled to rely as provided herein is materially 
inaccurate; or 

5. to the extent the GBDs are inapplicable, is of such a nature as to require a change in the 
Drawings or Specifications; or 

6. to the extent the GBDs are inapplicable, is of an unusual nature, and differs materially 
from conditions ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface conditions or performing any Work in connection therewith (except in an 
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emergency), notify Owner and Engineer in writing about such condition. Contractor shall not 
further disturb such condition or perform any Work in connection therewith (except with 
respect to an emergency) until receipt of a written statement permitting Contractor to do 
so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the necessity of Owner’s obtaining additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories herein above; obtain any pertinent cost or schedule information from 
Contractor; prepare recommendations to Owner regarding the Contractor’s resumption or 
continuation of Work in connection with the subsurface or physical condition in question and 
the need for any change in the Drawings or Specifications; and advise Owner in writing of 
Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption or continuation of Work in connection with such 
condition, indicating whether any change in the Drawings or Specifications will be made, and 
adopting or rejecting Engineer’s written findings, conclusions, and recommendations, in 
whole or in part. 

D. Early Resumption of Work: If at any time Engineer determines that Work in connection with 
the subsurface or physical condition in question may resume prior to completion of 
Engineer’s review or Owner’s issuance of its statement to Contractor, because the condition 
in question has been adequately documented, and analyzed on a preliminary basis, then the 
Engineer may at its discretion instruct Contractor to resume such Work. 

E. Possible Price and Times Adjustments 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, to the extent that the existence of a differing subsurface or physical condition, 
or any related delay, disruption, or interference, causes an increase or decrease in 
Contractor’s cost of, or time required for, performance of the Work; subject, however, 
to the following: 

a. Such condition must fall within any one or more of the categories described herein. 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of the General Conditions; and 

c. Contractor’s entitlement to an adjustment of the Contract Times is subject to the 
provisions herein. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or otherwise; 
or 
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b. The existence of such condition reasonably could have been discovered or revealed 
as a result of any examination, investigation, exploration, test, or study of the Site 
and contiguous areas expressly required by the Bidding Requirements or Contract 
Documents to be conducted by or for Contractor prior to Contractor’s making such 
commitment; or 

c. Contractor failed to give the written notice as required herein. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, then any such 
adjustment must be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, no later than 30 days 
after Owner’s issuance of the Owner’s written statement to Contractor regarding the 
subsurface or physical condition in question. 

F. Underground Facilities; Hazardous Environmental Conditions: The General Conditions 
governs rights and responsibilities regarding the presence or location of Underground 
Facilities. The General Conditions governs rights and responsibilities regarding Hazardous 
Environmental Conditions. The provisions herein are not applicable to the presence or 
location of Underground Facilities, or to Hazardous Environmental Conditions. 

ARTICLE 12—MISCELLANOUS 

Vibration and Displacement Monitoring described in Specification Section Steel Pipe Piles, sections 3.6 
and 3.7 shall apply to all pile operations throughout the project. 

Temporary Utilities for Construction: 

 Contractor shall install the following meters in accordance with the local utility requirements: 

 Water Meter: Manatee County Public Works 

 Power Meter: Florida Power and Light 

Contractor shall install new piezometers after substantial completion has been achieved.  Contractor is to 
assume that all piezometers within the project limits will require replacement.   

Contractor is made aware that Lake Manatee is the only potable water source for the Manatee County 
and its providers.  The primary intake system associated with supplying water to the water treatment 
plant will be offline during construction.  The backup intake structure/system will be used by the County 
during construction activities.  Contractor is made aware that this backup intake structure and its system 
shall not be disturbed at any time during construction.  Contractor shall install all necessary measures to 
protect this structure and its ability to provide water to the water treatment plant.   

Contractor is made aware that the existing dam bridge has a weight restriction of 10 tons.  All construction 
equipment and vehicles are to use the low water crossing unless prior approval by the Owner is obtained.  
Requests to use the bridge shall be made at least 10 working days in advance. No additional payment will 
be made if the request is not authorized. The request is required to include a shoring plan to be reviewed 
and accepted by the County. 

Contractor shall maintain access to the dam and bridge throughout construction. 

Contractor is responsible for securing all equipment and materials on the project site.   
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Contractor will not be permitted to release any material or discharges into the lake or its contributors or 
spillways.  
  
The current design for the seepage cutoff wall behind the Training walls has been performed using a 224 
kip crane load that is 15.4 ft wide and 19.3 ft long. The designed alignment is based on a crane placed 
directly on grade with the tracks no closer than 9.1 ft from the training walls without the use of a crane 
mat and with the proposed construction grading plan. If the Contractor uses a different crane, seepage 
cutoff wall layout, column element layout, construction grading plan, or crane location, they will need to 
have a Professional Engineer in the State of Florida provide a plan including calculations. 
  
Existing utilities shall be protected at all times.  Should a utility be damaged, contractor shall repair or 
replace at their own expenses.  
 
Craft Parking will be in designated areas on traffic plan  
Limit Traffic on spillway crest  
  
County will provide access to the lake via on site dock.  Contractor is required to make any necessary  
Improvements for specific equipment or project requirements at no additional cost to the Owner.  
Temporary structures will be removed by the conclusion of construction unless otherwise approved by 
the County.  
  
Contractor shall protect embankments on both sides of the dam. 

Minimum distance for travel under power lines must comply with OSHA Rules. 
1. Work at a safe distance. 

This is the most important rule: Work at a safe distance from all power lines. The Occupational Safety and 
Health Administration (OSHA) requires that equipment be kept at least 10 feet away from power lines 
with voltages up to 50kV. For lines with voltages higher than 50kV, the required distance is even greater 
(see below). When uncertain of a power line’s voltage, stay 50 feet away feet away for voltages greater 
than 350kV until the voltage can be determined. Cranes and derricks are required to take additional steps 
before beginning work (see OSHA Standards 29 CFR 1926.1400 effective Nov. 8, 2010). Call FPL at 1-800-
375-4375 or your local electric utility to identify the voltage of power lines before you begin working. If 
you witness a violation of this rule, stay away from the equipment and warn the operator to move away 
from the power line. 

FPL Power Line Voltages OSHA Minimum Approach Distance* (OSHA 1926.1408 Table A) 

0 to 50kV 10 feet 

Over 50kV to 200kV 15 feet 

Over 200kV to 350kV 20 feet 
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Over 350kV to 500kV 25 feet 

Over 1,000kV Distance established by the power line owner/operator or 
qualified registered professional engineer 

 

Prior to any excavation, Contractor shall contact Sunshine State One Call of Florida at 811 or 1-800-432-
4770 at least two full business days in advance of any excavation work. Contractor is required to perform 
a Quality Level A Subsurface Utility Survey in accordance with The American Society of Civil Engineers' 
(ASCE) Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data was 
published and distributed in 2003. https://www.fhwa.dot.gov/programadmin/asce.cfm 

Contractor is required to maintain an accurate set of “red line” drawings at the project site.  Scans of the 
red lines shall be provided with each monthly pay request. 

Contractor shall provide their own survey layout and control for the project.  Surveyor shall be a licensed 
Professional Survey in the State of Florida (Board of Professional Surveyors and Mappers).  Surveyor is 
made aware that information may be provided to the contractor from the Engineer or Owner’s 
Representative in digital form only throughout the project life cycle for items related to the performance 
of survey.   

Contractor is made aware that Least Terns (Florida Endangered Species) have nesting areas on the face of 
the dam.  All necessary precautions shall be made in accordance with the requirements of the Florida 
Department of Environmental Protection. 

 

-- End of Section -- 


